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STATE OF NORTH CAROLINA

RALEIGH, N.C.
DEPARTMENT OF TRANSPORTATION

 PROPOSAL

DATE AND TIME OF BID OPENING: NOVEMBER 20, 2018 AT 2:00 PM

CONTRACT ID C204232 

WBS 15BPR.28

LOCATION SR-1151 OVER FRENCH BROAD RIVER, SR-1346 OVER BIG LAUREL
CREEK, AND NC-226 OVER NORTH TOE RIVER.

ROUTE NO.

MILES 0.350

T.I.P. NO.

FEDERAL-AID NO. STATE FUNDED

COUNTY MADISON, MITCHELL

TYPE OF WORK BRIDGE PRESERVATION.

NOTICE:

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A 

____________

5% BID BOND OR BID DEPOSIT REQUIRED

 STRUCTURE PROPOSAL

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

INCLUDES ADDENDUM  No. 1 DATED 11-14-2018



 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C204232 IN MADISON AND MITCHELL COUNTIES, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204232 has carefully 

examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 

proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 

understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 

the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary 

contract payment bond and contract performance bond within fourteen days after the written notice of award is received by 

him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of 

construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete 

the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) specified in 

the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, 

as the case may be, for the various items given on the sheets contained herein.   

 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 

and required labor to construct and complete State Highway Contract No. C204232 in Madison and Mitchell Counties, 

for the unit or lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and 

specifications prepared by said Department, which proposal, plans, and specifications show the details covering this project, 

and hereby become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 

and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a 

part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 

accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction 

of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 

such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 

provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 

basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 

of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 

unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 

of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 

bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 

Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 

him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
  

          
 

 

                     State Contract Officer 

 

11/14/2018
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PROJECT SPECIAL PROVISIONS 

 

GENERAL 

 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 12-18-07) 108 SP1 G10 A 

 

The date of availability for this contract is December 31, 2018. 

 

The completion date for this contract is September 1, 2020. 

 

Except where otherwise provided by the contract, observation periods required by the contract will 

not be a part of the work to be completed by the completion date and/or intermediate contract times 

stated in the contract.  The acceptable completion of the observation periods that extend beyond 

the final completion date shall be a part of the work covered by the performance and payment 

bonds. 

 

The liquidated damages for this contract are One Thousand Dollars ($ 1,000.00) per calendar 

day. 

 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 B 

 

The Contractor shall not narrow or close a lane of traffic on NC-226, detain and /or alter the traffic 

flow on or during holiday weekends, special events, or any other time when traffic is unusually 

heavy, including the following schedules: 

 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 

 

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the 

Engineer. 

 

2. For New Year's Day, between the hours of 6:00 A.M. December 31st and 6:00 P.M. 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 

6:00 P.M. the following Tuesday. 

 

3. For Easter, between the hours of 6:00 A.M. Thursday and 6:00 P.M. Monday. 

 

4. For Memorial Day, between the hours of 6:00 A.M. Friday and 6:00 P.M. Tuesday. 

 

5. For Independence Day, between the hours of 6:00 A.M. the day before Independence Day 

and 6:00 P.M. the day after Independence Day. 

 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours 

of 6:00 A.M. the Thursday before Independence Day and 6:00 P.M. the Tuesday after 

Independence Day. 

 

6. For Labor Day, between the hours of 6:00 A.M. Friday and 6:00 P.M. Tuesday. 
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7. For Thanksgiving Day, between the hours of 6:00 A.M. Tuesday and 6:00 P.M. Monday. 

 

8. For Christmas, between the hours of 6:00 A.M. the Friday before the week of Christmas 

Day and 6:00 P.M. the following Tuesday after the week of Christmas Day. 

 

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 

Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 

lane closures are not required during these periods, unless otherwise directed by the Engineer. 

 

The time of availability for this intermediate contract work shall be the time the Contractor begins 

to install all traffic control devices for lane closures according to the time restrictions listed herein. 

 

The completion time for this intermediate contract work shall be the time the Contractor is required 

to complete the removal of all traffic control devices for lane closures according to the time 

restrictions stated herein and place traffic in the existing traffic pattern. 

 

The liquidated damages are One Thousand Dollars ($1,000.00) per hour. 

 

MAJOR CONTRACT ITEMS: 
(2-19-02) 104 SP1 G28 

 

The following listed items are the major contract items for this contract (see Article 104-5 of the 

2018 Standard Specifications): 

 

Line #  Description 

  39     Shotcrete Repairs  

  58     Hydro-Demolition Of Bridge Deck       

 

SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37 

 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 

2018 Standard Specifications). 

 

Line # Description 

29 Permanent Pavement Markers 

61 Guardrail 

 

SPECIAL REQUIREMENTS FOR WORK IN NATIONAL FOREST: 
(7-1-95) 107-13 SP1 G40 

 

In addition to other requirements in this proposal with respect to clearing, erosion control, 

protection of environment, etc., comply with the following requirements: 

 

(A) Comply with the portions of these Special Requirements, entitled “Fire Plan,” “Clearing 

Plan,” and “Landscape and Erosion Control Plan.”  Note the fact that merchantable timber 

within Forest Service Property will become the property of the Contractor. 

 

(B) Comply with the following recommendations of the State Fish and Game Department and 

Forest Service for wildlife and fish management: 
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(1) Take all necessary precautions to avoid damage to fish habitat and exercise every 

reasonable precaution to prevent muddying or silting live streams. 

 

(2) Do not deposit material removed from the roadway or channel changes in live 

streams or into the streams or stream channel where it would be washed away by 

high stream flows. 

 

(3) Do not haul materials, including logs, brush, and debris, by fording live streams.  

Instead, provide temporary bridges or other structures for this purpose. 

 

(C) Dispose of waste material resulting from slides during construction and surplus material at 

locations approved by the Forest Supervisor.  Submit a plan showing the proposed method 

of disposal at the time approval is requested. 

 

(D) Treat sections of existing road to be abandoned as a result of the proposed new 

construction, as designated by the Forest Supervisor, to restore them to their natural state.  

The necessary treatment will be determined during a joint review between the Forest 

Service and the State and may include ripping of roadbed, removal of drainage structure, 

and opening drainage channels.  Plans and specifications as mutually deemed appropriate 

to accomplish the objective will become a part of this stipulation. 

 

(E) Permanently monument the right of way prior to completion of construction in accordance 

with State requirements for such right of way, but in any event the minimum requirements 

will be to place permanent monuments at the intersection of right of way with all property 

lines, section lines, and at intervals of not more than 1,000 feet along the right-of-way 

limits. 

 

(F) Re-establish or restore public land monuments disturbed or destroyed by construction, 

reconstruction, or maintenance according to instructions of the Bureau of Land 

Management, Department of the Interior.  Do not damage, destroy, or obliterate other land 

monuments and property corners or witness markers without the prior permission of the 

Regional Forester.  Relocate or re-establish these land monuments, property corners, and 

witness markers in accordance with standards satisfactory to the Regional Forester. 

 

Fire Protection Plan 

 

During the period of construction, perform both independently and in cooperation with the Forest 

Service everything that is reasonable and practical to prevent and suppress forest fires on the 

easement area and in its immediate vicinity.  Include provisions in all subcontracts for the 

construction of the road requiring subcontractors and their respective employees to do likewise.  

The contractors and subcontractors, shall conform to, but not be limited to, the following Fire Plan: 

 

(A) Take immediate independent or cooperative action to control and extinguish any fire, 

regardless of cause, within the easement area and its vicinity. 

 

(B) Maintain at readily available sites one or more boxes of firefighting tools to be furnished 

by the Forest Service for forest fire fighting purposes only. 
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(C) Perform debris burning only in the center of the right of way, and only after a strip 20 feet 

wide around each pile is cleared to mineral soil. 

 

(D) Keep fires compact by throwing in the larger material as it burns.  If piles are too close 

together or burn hot, light every second or third pile; allow these to cool down before firing 

the others.  On slopes start burning at the top and work down.  Confine fires to piles at all 

times. 

 

(E) Do not leave fires unattended. 

 

(F) Discontinue burning upon notification by the District Forest Ranger or his representative 

that fire danger is such that there is abnormal risk. 

 

(G) Whenever a fire escapes, notify the District Ranger immediately even if the fire is 

suppressed without Forest Service assistance. 

 

(H) The contractor or subcontractor responsible will bear the costs, including Forest Service 

direct costs and value of resources damages, incurred by the Forest Service in controlling 

and extinguishing any fire on or threatening National Forest lands which they or their 

employees caused with or without negligence in connection with construction operations. 

 

(I) Contact the District Ranger 24 hours in advance of burning. 

 

Clearing Plan 

 

Conform to the following clearing plan: 

 

(A) Dispose of unmerchantable materials including tops, branches, etc., by piling and burning 

as directed by the Forest Service or used in brush barriers.  Alternate methods of disposal, 

including any of the following methods or combinations of methods (lop and scatter, chip, 

remove, pile only), shall be approved in advance by the Forest Service. 

 

(B) The maximum clearing and grubbing limits are to be as shown on the plans except that 

cutting of hazard trees outside these limits may be done with approval.  Confine 

construction machinery within the clearing limits. 

 

Landscape and Erosion Control Plan 

 

The erosion control plan will be designed and implemented to prevent visible sediment, as defined 

by NC DEQ regulations, from reaching any defined stream channel. 

 

Conform to, but not be limited to, the following Landscape and Erosion Control Plan. 

 

(A) Prevent visible sediment from entering any stream channel.  If an erosion control practice 

must be sited in a channel, it shall stop further down-channel transport of visible sediment. 
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(B) Bear responsibility for the prevention and control of soil erosion and gullying on the right 

of way and lands adjacent thereto resulting from the construction of maintenance of the 

road.  Revegetate with grass (not Love Grass) or herbaceous plants all ground where the 

soil has been exposed.  Accomplish revegetation within 20 working days following final 

grading. 

 

(C) Round the ends of cut sections and the tops of back slopes. 

 

(D) Vegetate all front and back slopes by liming, fertilizing, mulching and seeding; including 

any waste area.  Mulch critical areas if they are to be exposed greater than 5 working days 

of probable inclement weather during seasons when seeding is impracticable.  Critical areas 

include all bare soils within 100 feet (slope distance) of perennial and intermittent streams.  

Mulch these as soon as practical and after final seeding. 

 

(E) Maintain all erosion control practices in a timely manner to prevent visible sediment from 

entering any stream channel, until such time that the final revegetation stabilizes the site 

and prevents erosion and off-site movement of sediment. 

 

FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 1-87, Article 109-8, Fuel Price Adjustments, add the following: 

 

The base index price for DIESEL #2 FUEL is $ 2.3501 per gallon.  Where any of the following 

are included as pay items in the contract, they will be eligible for fuel price adjustment. 

 

The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 

 

Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 

Open-Graded Asphalt Friction Course Gal/Ton 2.90 

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 

Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 

Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

__" Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 6-19-18) 108-2 SP1 G58 

 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 

Funds Termination of Contracts included elsewhere in this proposal.  The Department of 

Transportation's schedule of estimated completion progress for this project as required by that 

Standard Special Provision is as follows: 

 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 

the 2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 

progress schedule over the progress as shown above shall be subject to the approval of the 

Engineer. 

 

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE: 
(10-16-07)(Rev. 5-15-18) 102-15(J) SP1 G66 

 

Description 

 

The purpose of this Special Provision is to carry out the North Carolina Department of 

Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 

financed in whole or in part with State funds. 

 

Definitions 

 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 

be used to meet the Combined MBE /WBE Goal.  No submittal of a Letter of Intent is required. 

 

Combined MBE/WBE Goal: A portion of the total contract, expressed as a percentage that is to be 

performed by committed MBE/WBE subcontractors.  

 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 

used to meet the Combined MBE /WBE goal by submission of a Letter of Intent.  Or any MBE or 

WBE used as a replacement for a previously committed MBE or WBE firm. 

 

Contract Goal Requirement - The approved participation at time of award, but not greater than the 

advertised Combined MBE/WBE contract goal. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 

the Contractor's approved, committed participation along with a listing of the committed MBE and 

WBE firms. 

 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Contractor. 

 

2019 (7/01/18 - 6/30/19) 42% of Total Amount Bid 

2020 (7/01/19 - 6/30/20) 53% of Total Amount Bid 

2021 (7/01/20 - 6/30/21) 5% of Total Amount Bid 
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MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 

is anticipated to be performed by committed MBE subcontractor(s). 

 

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 

dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 

the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 

petroleum products need not keep such products in stock, if it owns and operates distribution 

equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for MBE/WBE certification.  

The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 

Enterprise (DBE) program in accordance with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that 

is anticipated to be performed by committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Contractor enters the payments made to 

MBE and WBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

MBE/WBE firms working on the project.  This form is for paper bid projects only.   

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-

IS%20Subcontractor%20Payment%20Information.pdf 

 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Request%20Form.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.   

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval

%20Form%20Rev.%202012.zip 

 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 

acts as a written joint check agreement among the parties providing full and prompt disclosure of 

the expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the signed 

MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 

a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M

BE-WBE%20Subcontractors%20(State).docx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 

work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 

effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 

 

Combined MBE/WBE Goal 

 

The Combined MBE/WBE Goal for this project is 0.0  % 

 

The Combined Goal was established utilizing the following anticipated participation for Minority 

Business Enterprises and Women Business Enterprises:  

 

(A) Minority Business Enterprises 0.0 % 

 

(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise 

all necessary and reasonable steps to ensure that MBEs participate in at least the 

percent of the contract as set forth above. 

 

(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to 

recruit and use MBEs during the performance of the contract.  Any MBE 

participation obtained shall be reported to the Department. 

 

(B) Women Business Enterprises  0.0 % 

 

(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise 

all necessary and reasonable steps to ensure that WBEs participate in at least the 

percent of the contract as set forth above. 
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(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to 

recruit and use WBEs during the performance of the contract.  Any WBE 

participation obtained shall be reported to the Department. 

 

The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The 

Combined Goal may be met by submitting all MBE participation, all WBE participation, or a 

combination of MBE and WBE participation. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 

Directory as MBE and WBE certified shall be used to meet the Combined MBE/WBE Goal.  The 

Directory can be found at the following link.   

https://www.ebs.nc.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of MBE/WBE Subcontractors 

 

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 

during the life of the contract.  Only those identified to meet the Combined MBE/WBE Goal will 

be considered committed, even though the listing shall include both committed MBE/WBE 

subcontractors and additional MBE/WBE subcontractors.  Any additional MBE/WBE 

subcontractor participation above the goal will follow the banking guidelines found elsewhere in 

this provision.  All other additional MBE/WBE subcontractor participation submitted at the time 

of bid will be used toward the Department’s overall race-neutral goals.  Only those firms with 

current MBE and WBE certification at the time of bid opening will be acceptable for listing in the 

bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the following 

required information: 

 

(A) Electronic Bids 

 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 

Expedite, the bidding software of Bid Express®. 

 

(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 

in Expedite, the bidder may use the dropdown menu to access the name and address 

of the firms. 

 

(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 

no MBE or WBE participation. 

 

(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 
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not certified at the time of the bid-letting, that MBE’s or WBE's participation will 

not count towards achieving the Combined MBE/WBE goal. 

 

(B) Paper Bids 

 

(1) If the Combined MBE/WBE Goal is more than zero, 

 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

MBE/WBE participation, including the names and addresses on Listing of 

MBE and WBE Subcontractors contained elsewhere in the contract 

documents in order for the bid to be considered responsive.  Bidders shall 

indicate the total dollar value of the MBE and WBE participation for the 

contract. 

 

(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 

or the number “0.”  This form shall be completed in its entirety.  Blank 

forms will not be deemed to represent zero participation.  Bids 

submitted that do not have MBE and WBE participation indicated on the 

appropriate form will not be read publicly during the opening of bids.  The 

Department will not consider these bids for award and the proposal will be 

rejected. 

 

(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 

firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 

participation will not count towards achieving the Combined MBE/WBE 

Goal. 

 

(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 

participation that is achieved during the project shall be reported in accordance with 

requirements contained elsewhere in the special provision. 

 

MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE goal, 

the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like 

any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the Combined 

MBE/WBE Goal by virtue of the work it performs on the contract with its own forces.  However, 

all the work that is performed by the MBE or WBE bidder and any other similarly certified 

subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself along with 

any MBE or WBE subcontractors, if any, in order to receive credit toward the goal. 

 

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of MBE/WBE 

Subcontractor just as a non-MBE/WBE bidder would. 

 



C204232    15BPR.28 G-11 Madison and Mitchell Counties 

 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 

Combined MBE/WBE Goal of the contract, indicating the bidder’s commitment to use the 

MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form titled 

Letter of Intent. 

 

The documentation shall be received in the office of the State Contractor Utilization Engineer or 

at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 

unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of the 

State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business 

day. 

 

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 

toward the Combined MBE/WBE Goal, or if the form is incomplete (i.e. both signatures are not 

present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 

Goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE 

Goal, the Contractor shall submit evidence of good faith efforts for the goal, completed in its 

entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. 

on the eighth calendar day following opening of bids, unless the eighth day falls on an official state 

holiday.  In that situation, it is due in the office of the State Contractor Utilization Engineer no 

later than 10:00 a.m. on the next official state business day. 

 

Banking MBE/WBE Credit 

 

If the bid of the lowest responsive bidder exceeds $500,000 and if the committed 

MBE/WBE participation submitted exceeds the algebraic sum of the Combined MBE /WBE Goal 

by $1,000 or more, the excess will be placed on deposit by the Department for future use by the 

bidder.  Separate accounts will be maintained for MBE and WBE participation and these may 

accumulate for a period not to exceed 24 months. 

 

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 

WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 

consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE Goal as long as 

there are adequate funds available from the bidder’s MBE and WBE bank accounts. 

 

Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed the Combined MBE/WBE Goal, the apparent lowest 

responsive bidder shall submit to the Department documentation of adequate good faith efforts 

made to reach that specific goal. 

 

A hard copy and an electronic copy of this information shall be received in the office of the State 

Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 

calendar day following opening of bids unless the sixth day falls on an official state holiday.  In that 

situation, it would be due in the office of the State Contractor Utilization Engineer no later than 

10:00 a.m. on the next official state business day.  If the contractor cannot send the information 
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electronically, then one complete set and 5 copies of this information shall be received under the 

same time constraints above. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 

submittal.  This documentation may include written subcontractor quotations, telephone log 

notations of verbal quotations, or other types of quotation documentation. 

Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 

Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 

the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 

obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 

actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 

considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 

bidder has made.  Listed below are examples of the types of actions a bidder will take in making 

a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 

intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 

NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 

are also prequalified subcontractors.  The bidder must solicit this interest within at least 

10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  

Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 

surrounding Divisions where the project is located.  The bidder must determine with 

certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 

solicitations. 

 

(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE Goal will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate MBE/WBE participation, even when the prime contractor might 

otherwise prefer to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

advertised goal when the work to be sublet includes potential for MBE/WBE 

participation (2nd and 3rd tier subcontractors). 

 

(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 

timely manner to assist them in responding to a solicitation. 

 

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
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responsibility to make a portion of the work available to MBE/WBE subcontractors 

and suppliers and to select those portions of the work or material needs consistent 

with the available MBE/WBE subcontractors and suppliers, so as to facilitate 

MBE/WBE participation.  Evidence of such negotiation includes the names, 

addresses, and telephone numbers of MBEs/WBEs that were considered; 

a description of the information provided regarding the plans and specifications for 

the work selected for subcontracting; and evidence as to why additional agreements 

could not be reached for MBEs/WBEs to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 

would take a firm’s price and capabilities as well as the advertised goal into 

consideration.  However, the fact that there may be some additional costs involved 

in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 

failure to meet the contract goal, as long as such costs are reasonable.  Also, the 

ability or desire of a prime contractor to perform the work of a contract with its own 

organization does not relieve the bidder of the responsibility to make good faith 

efforts.  Bidding contractors are not, however, required to accept higher quotes from 

MBEs/WBEs if the price difference is excessive or unreasonable. 

 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 

affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 

 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 

 

(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 

the bid opening the Business Opportunity and Work Force Development Unit at 

BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 

quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the advertised goal. 

 

  In addition, the Department may take into account the following: 

 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 

the Combined MBE/WBE Goal. 
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(2) The bidders’ past performance in meeting the contract goal. 

 

(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 

may reasonably raise the question of whether, with additional reasonable efforts the 

apparent successful bidder could have met the goal.  If the apparent successful 

bidder fails to meet the advertised goal, but meets or exceeds the average MBE and 

WBE participation obtained by other bidders, the Department may view this, 

in conjunction with other factors, as evidence of the apparent successful bidder 

having made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive bidder, 

the Department reserves the right to award the contract to the next lowest responsive bidder that 

can satisfy to the Department that the Combined MBE/WBE Goal can be met or that an adequate 

good faith effort has been made to meet the advertised goal. 

 

Non-Good Faith Appeal 

 

The State Contractual Services Engineer will notify the contractor verbally and in writing of non-

good faith.  A contractor may appeal a determination of non-good faith made by the Goal 

Compliance Committee.  If a contractor wishes to appeal the determination made by the 

Committee, they shall provide written notification to the State Contractual Services Engineer or at 

DBE@ncdot.gov.  The appeal shall be made within 2 business days of notification of the 

determination of non-good faith. 

 

Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE/WBE will be counted 

toward the contract goal requirements.  The total dollar value of participation by 

a committed MBE/WBE will be based upon the value of work actually performed by the 

MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting 

MBE/WBE participation for services or purchases that involves the use of a joint check.  

Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 

and the use of joint checks shall be in accordance with the Department's Joint Check 

Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 

firm may be counted toward the anticipated MBE participation.  The same holds true for 

work that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts 

to a non-MBE/WBE firm does not count toward the contract goal requirement. It should 
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be noted that every effort shall be made by MBE and WBE contractors to subcontract to 

the same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the 

MBE or WBE participation breakdown. This, however, may not always be possible due to 

the limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has 

been made to reach out to similarly certified firms and there is no interest or availability, 

and they can get assistance from other certified firms, the Engineer will not hold the prime 

responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 

contractor or subcontractor subcontracts a significantly greater portion of the work of the 

contract than would be expected on the basis of standard industry practices, it shall be 

presumed that the MBE or WBE is not performing a commercially useful function. 

 

(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 

count toward its contract goal requirement a portion of the total value of participation with 

the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 

clearly defined portion of work that the MBE or WBE performs with its forces. 

 

(E) Suppliers 

 

A contractor may count toward its MBE/ WBE requirement 60 percent of its expenditures 

for materials and supplies required to complete the contract and obtained from a MBE or 

WBE regular dealer and 100 percent of such expenditures from a MBE or WBE 

manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A contractor may count toward its MBE/ WBE requirement the following expenditures to 

MBE/WBE firms that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 

providing bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 

charged for assistance in the procurement of the materials and supplies, or fees or 

transportation charges for the delivery of materials or supplies required on a job site 

(but not the cost of the materials and supplies themselves), provided the fees are 

determined to be reasonable and not excessive as compared with fees customarily 

allowed for similar services. 
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Commercially Useful Function 

 

(A) MBE/WBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 

and WBEs that perform a commercially useful function in the work of a contract.  

A MBE/WBE performs a commercially useful function when it is responsible for 

execution of the work of the contract and is carrying out its responsibilities by actually 

performing, managing, and supervising the work involved.  To perform a commercially 

useful function, the MBE/WBE shall also be responsible with respect to materials and 

supplies used on the contract, for negotiating price, determining quality and quantity, 

ordering the material and installing (where applicable) and paying for the material itself.  

To determine whether a MBE/WBE is performing a commercially useful function, the 

Department will evaluate the amount of work subcontracted, industry practices, whether 

the amount the firm is to be paid under the contract is commensurate with the work it is 

actually performing and the MBE/WBE credit claimed for its performance of the work, 

and any other relevant factors. If it is determined that a MBE or WBE is not performing a 

Commercially Useful Function, the contractor may present evidence to rebut this 

presumption to the Department.  

 

 

(B) MBE/WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is 

performing a commercially useful function: 

 

(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 

there shall not be a contrived arrangement for the purpose of meeting the Combined 

MBE/WBE Goal. 

 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 

 

(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers it 

employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 

may subcontract the work to another WBE firm, including an owner-operator who 

is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 

receives credit for the total value of the transportation services the subcontracted 

MBE or WBE provides on the contract.  It should be noted that every effort shall 

be made by MBE and WBE contractors to subcontract to the same certification (i.e., 

MBEs to MBEs and WBEs to WBEs), in order to fulfill the participation 

breakdown.  This, however, may not always be possible due to the limitation of 

firms in the area.  If the MBE or WBE firm shows a good faith effort has been made 
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to reach out to similarly certified transportation service providers and there is no 

interest or availability, and they can get assistance from other certified providers, 

the Engineer will not hold the prime responsible for meeting the individual MBE 

or WBE participation breakdown. 

 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-

MBE/WBE is entitled to credit for the total value of transportation services 

provided by the non-MBE/WBE subcontractor not to exceed the value 

of transportation services provided by MBE/WBE-owned trucks on the contract.  

Additional participation by non-MBE/WBE subcontractors receives credit only for 

the fee or commission it receives as a result of the subcontract arrangement.  The 

value of services performed under subcontract agreements between the MBE/WBE 

and the Contractor will not count towards the MBE/WBE contract requirement. 

 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 

exclusive use of and control over the truck.  This requirement does not preclude the 

leased truck from working for others during the term of the lease with the consent 

of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 

use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 

as long as the driver is under the MBE/WBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 

is not identified on the truck itself.  Magnetic door signs are not permitted. 

 

MBE/WBE Replacement 

 

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute 

MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor shall not 

terminate the MBE/WBE for convenience.  This includes, but is not limited to, instances in which 

the Contractor seeks to perform the work of the terminated subcontractor with another MBE/WBE 

subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s own forces or those of an 

affiliate.  A MBE/WBE may only be terminated after receiving the Engineer’s written approval 

based upon a finding of good cause for the proposed termination.  The prime contractor must give 

the MBE/WBE firm 5 days to respond to the prime contractor’s notice of intent to terminate and 

advise the prime contractor and the Department of the reasons, if any, why the firm objects to the 

proposed termination of its subcontract and why the Department should not approve the action. 

 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 

for approval on Form RF-1 (Replacement Request).  If the Contractor fails to follow this procedure, 

the Contractor may be disqualified from further bidding for a period of up to 6 months. 
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The Contractor shall comply with the following for replacement of a committed MBE/WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 

MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE 

commitment to meet the Combined MBE/WBE Goal.  A good faith effort will only be 

required for removing a committed MBE/WBE if there were no additional MBEs/WBEs 

submitted at the time of bid to cover the same amount of work as the MBE/WBE that was 

terminated. 

 

If a replacement MBE/WBE is not found that can perform at least the same amount of work 

as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 

the steps taken.  Such documentation shall include, but not be limited to, the following: 

 

(1) Copies of written notification to MBEs/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 

other items of work in the contract. 

 

(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at 

a minimum: 

 

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 

contacted. 

(b) A description of the information provided to MBEs/WBEs regarding the 

plans and specifications for portions of the work to be performed. 

 

(3) A list of reasons why MBE/WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed MBE/WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Contractor to solicit replacement 

MBE/WBE participation equal to the remaining work to be performed by the 

decertified firm.  The participation equal to the remaining work performed by the 

decertified firm will count toward the contract goal requirement. 

 

(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 

shall take all necessary and reasonable steps to replace the MBE/WBE 

subcontractor with another similarly certified MBE/WBE subcontractor to perform 

at least the same amount of work to meet the Combined MBE/WBE Goal 

requirement.  If a MBE/WBE firm is not found to do the same amount of work, 
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a good faith effort must be submitted to NCDOT (see A herein for required 

documentation). 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed MBE/WBE, the Contractor will not be required to seek additional 

participation.  When the Engineer makes changes that result in additional work to be performed 

by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 

additional work to the same extent as the MBE/WBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal impact 

on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 

otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 

the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 

Engineer. 

 

When the Contractor requests changes in the work that result in the reduction or elimination of 

work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 

additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 

the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 

subcontract agreements involving MBE/WBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit 

a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for 

use, their certification type(s), the number of trucks owned by the firm, as well as the individual 

truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 

the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 

or 100%) of expenditures claimed for MBE/WBE credit. 

 

Reporting Minority and Women Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all MBE/ 

WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 

or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
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month by the end of the following month.  Failure to submit this information accordingly may 

result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 

all monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame specified 

may result in the disqualification of that contractor and any affiliate companies from further 

bidding until the required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

being approved for work on future DOT projects until the required information is submitted. 

 

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 

the value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

 

The Contractor shall report the accounting of payments through the Department’s Payment 

Tracking System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

2018 Standard Specifications may be cause to disqualify the Contractor. 

 

CONTRACTOR'S LICENSE REQUIREMENTS: 
(7-1-95) 102-14 SP1 G88 

 

If the successful bidder does not hold the proper license to perform any plumbing, heating, air 

conditioning, or electrical work in this contract, he will be required to sublet such work to a 

contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes 

(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of 

the General Statutes (licensing of electrical contractors). 

 

PORTABLE CONCRETE BARRIER - (Partial Payments for Materials): 
(7-1-95) (Rev. 8-16-11) 1170-4 SP1 G121 

 

When so authorized by the Engineer, partial materials payments will be made up to 95 percent of 

the delivered cost of portable concrete barrier, provided that these materials have been delivered 

on the project and stored in an acceptable manner, and further provided the documents listed in 

Subarticle 109-5(C) of the 2018 Standard Specifications have been furnished to the Engineer. 
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The provisions of Subarticle 109-5(B) of the 2018 Standard Specifications will apply to the 

portable concrete barrier. 

 

COOPERATION BETWEEN CONTRACTORS: 
(7-1-95) 105-7 SP1 G133 

 

The Contractor's attention is directed to Article 105-7 of the 2018 Standard Specifications. 

 

I-5831 is located adjacent to Bridge #93 (Madison County) and is anticipated for a September 17, 

2019 Letting. 

 

R-2519B (C203358) is located in the vicinity of Bridge #247 (Mitchell County) and is currently 

under construction. 

 

The Contractor on this project shall cooperate with the Contractor working within or adjacent to 

the limits of this project to the extent that the work can be carried out to the best advantage of all 

concerned. 

 

TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 

 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 

months following the date of final acceptance of the work for maintenance and shall replace 

such defective materials and workmanship without cost to the Department. The Contractor 

will not be responsible for damage due to faulty design, normal wear and tear, for 

negligence on the part of the Department, and/or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material. The Department’s first remedy shall be through the 

manufacturer although the Contractor is responsible for invoking the warranted repair work 

with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 

manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 

the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Contractor would be wholly responsible for under the terms of the contract.  Examples would 

include pavement structures, bridge components, and sign structures.  This provision will not be 

used as a mechanism to force the Contractor to return to the project to make repairs or perform 

additional work that the Department would normally compensate the Contractor for.  In addition, 

routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 

parts of this guarantee. 

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 
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OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 

 

All work on consultant contracts, services contracts, and construction contracts shall be performed 

in the United States of America.  No work shall be outsourced outside of the United States of 

America. 

 

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 

work, services, staffing, or personnel to entities located outside of the United States. 

 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 

writing. 

 

PROSECUTION OF WORK: 
(7-1-95) (Rev. 10-22-18) 108 SP1 G15R (Rev.) 

 

While construction on multiple bridge sites may proceed simultaneously, the Contractor shall 

prosecute the work at any individual bridge site in a continuous and uninterrupted manner from 

the time he begins the work at said bridge site until completion and final acceptance of the project.  

The Contractor will not be permitted to suspend his operations except for reasons beyond his 

control or except where the Engineer has authorized a suspension of the Contractor's operations in 

writing. 

 

Should the Engineer determine that the ongoing work at any individual bridge site is being 

neglected to the detriment of traffic maintenance, the Engineer may direct the Contractor to 

halt work at other bridge sites, and direct that the work be concentrated on only one bridge 

site. 

 

In the event that the Contractor's operations are halted in violation of the above provisions, the 

sum of $ 1,000.00 will be charged the Contractor for each and every calendar day that such 

suspension takes place.  The said amount is hereby agreed upon as liquidated damages due to extra 

engineering and maintenance costs and due to increased public hazard resulting from a suspension 

of the work. 
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PROJECT SPECIAL PROVISIONS 

 

ROADWAY 

 

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00) 620 SP6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 

the 2018 Standard Specifications. 

 

The base price index for asphalt binder for plant mix is $ 562.78 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on October 1, 2018. 

 

FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 

 

Final surface testing is not required on this project in accordance with Section 610-13, Final 

Surface Testing and Acceptance. 

 

ASPHALT CONCRETE PLANT MIX PAVEMENTS: 
(2-20-18) 610, 1012 SP6 R65 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace 

with the following:  

 

TABLE 610-1 

MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Temperature 

PG 58-28; PG 64-22 250 - 290°F 

PG 76-22 300 - 325°F 

 

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth 

paragraph. 

 

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with 

“S9.5B”. 
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Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:  

 

TABLE 610-3 

MIX DESIGN CRITERIA 

Mix 

Type 

Design 

ESALs 

millions A 

Binder 

PG 

Grade B 

Compaction 

Levels 
Max. 

Rut 

Depth 

(mm) 

Volumetric Properties 

Gmm @ VMA VTM VFA %Gmm 

@ Nini Nini Ndes % Min. % Min.-Max. 

S4.75A < 1 64 - 22  6 50 11.5 16.0 4.0 - 6.0 65 - 80  91.5 

S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 3.0 - 5.0 70 - 80  91.5 

S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 3.0 - 5.0 65 - 78  90.5 

S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0 - 5.0 65 - 78  90.0 

I19.0C ALL 64 - 22 7 65 - 13.5 3.0 - 5.0 65 - 78  90.5 

B25.0C ALL 64 - 22 7 65 - 12.5 3.0 - 5.0 65 - 78  90.5 

 Design Parameter  Design Criteria 

All Mix 

Types 

Dust to Binder Ratio (P0.075 / Pbe)  0.6 - 1.4 C 

Tensile Strength Ratio (TSR) D  85% Min. E 

A. Based on 20 year design traffic. 

B. Volumetric Properties based on specimens compacted to Ndes as modified by the Department. 

C. Dust to Binder Ratio (P0.075 / Pbe) for Type S4.75A is 1.0 - 2.0. 

D. NCDOT-T-283 (No Freeze-Thaw cycle required). 

E. TSR for Type S4.75A & B25.0C mixes is 80% minimum. 

 

 

 

 

 

 

Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), 

replace with the following:  

TABLE 610-5 

BINDER GRADE REQUIREMENTS (BASED ON RBR%) 

Mix Type %RBR ≤ 20% 21% ≤ %RBR ≤ 30% %RBR > 30% 

S4.75A,  

S9.5B, S9.5C,  

I19.0C, B25.0C 

PG 64-22 PG 64-22A PG 58-28 

S9.5D, OGFC PG 76-22B n/a n/a 

A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28. 
B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder. 
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Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with 

the following:  

 

TABLE 610-6 

PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 

B25.0C 35F 

I19.0C 35F 

S4.75A, S9.5B, S9.5C 40F A 

S9.5D 50F 
A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and 

air temperature shall be 50F. 

 

 

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:  

 

TABLE 610-7 

DENSITY REQUIREMENTS 

Mix Type 
Minimum % Gmm 

(Maximum Specific Gravity) 

S4.75A 85.0 A 

S9.5B 90.0 

S9.5C, S9.5D, I19.0C, B25.0C 92.0 
A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 

100 lbs/sy or higher. 
 

Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following: 

 

Pay Item  Pay Unit 

Asphalt Concrete Base Course, Type B25.0C Ton 

Asphalt Concrete Intermediate Course, Type I19.0C Ton 

Asphalt Concrete Surface Course, Type S4.75A Ton 

Asphalt Concrete Surface Course, Type S9.5B Ton 

Asphalt Concrete Surface Course, Type S9.5C Ton 

Asphalt Concrete Surface Course, Type S9.5D Ton 

 

Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the 

following:  

TABLE 1012-1 

AGGREGATE CONSENSUS PROPERTIESA 

Mix Type 

Coarse 

Aggregate 

AngularityB 

Fine Aggregate 

Angularity 

% Minimum 

Sand 

Equivalent 

% Minimum 

Flat and 

Elongated 

5 : 1 Ratio  

% Maximum 

Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791 

S4.75A; S9.5B 75 / - 40 40 - 
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S9.5C; I19.0C; 

B25.0C 
95 / 90 45 45 10 

S9.5D 100 / 100 45 50 10 

OGFC 100 / 100 45 45 10 

UBWC 100 / 85 45 45 10 

A. Requirements apply to the design aggregate blend. 

B. 95 / 90 denotes that 95% of the coarse aggregate has one fractured face and 90% has 2 or more fractured 

faces. 

 

WATER FILLED BARRIER: 
(11-19-13) 1170 SP11 R25 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 11-17, Article 1170-4 MEASUREMENT AND PAYMENT, lines 32-35, replace the 

fourth paragraph with the following: 

 

Remove and Reset Water Filled Barrier will be measured and paid as the number of linear feet of 

barrier moved from one location on the project to another location on the project.  Measurement 

will be made by counting the number of barrier units moved during any one move and multiplying 

by the length of a unit.  Where barrier units are moved more than once, each move will be measured 

separately.  Whenever the Engineer directs the Contractor to move barrier units from an installed 

location to a stock pile either on or off the project and then back to another installed location, the 

complete move from the first installed location to the next installed location will be measured as 

2 moves.  

 

Page 11-17, Article 1170-4 MEASUREMENT AND PAYMENT, line 38, replace “Reset Water 

Filled Barrier” with “Remove and Reset Water Filled Barrier”.  
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STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal year.  

The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 

be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided funds 

are available.  The State reserves the right to terminate or suspend any transportation project 

contract, and any transportation project contract shall be so terminated or suspended if funds will 

not be available for payment of the work to be performed during that fiscal year pursuant to the 

contract.  In the event of termination of any contract, the contractor shall be given a written notice 

of termination at least 60 days before completion of scheduled work for which funds are available.  

In the event of termination, the contractor shall be paid for the work already performed in 

accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Subarticle 108-13(D) of the 2018 Standard Specifications. 
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STANDARD SPECIAL PROVISION 

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 

independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  

Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 

not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 

delivered it shall be available for pickup and replacement at the supplier’s expense. 

 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 

be rejected by the North Carolina Department of Transportation. 

 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 

the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 

NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 

 

Tolerances established by the Association of Official Seed Analysts will generally be recognized.  

However, for the purpose of figuring pure live seed, the found pure seed and found germination 

percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 

recognized for minimum pure live seed as listed on the following pages. 

 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 

Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   

 

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
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not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 

rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 

includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 

inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 

be approved. 
 

 Sericea Lespedeza 

 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 

be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 

 Kobe Lespedeza    Browntop Millet 

 Korean Lespedeza    German Millet – Strain R 

 Weeping Lovegrass    Clover – Red/White/Crimson 

 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 

be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 

be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 

approved. 
 

 Centipedegrass   Japanese Millet 

 Crownvetch    Reed Canary Grass 

 Pensacola Bahiagrass   Zoysia 

 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 

ERRATA 
(10-16-18)  Z-4 

 

Revise the 2018 Standard Specifications as follows: 

 

 

Division 7 

Page 7-27, Article 725-1 MEASUREMENT AND PAYMENT, line 4, replace article number 

“725-1” with “724-4”.  

 

Page 7-28, Article 725-1 MEASUREMENT AND PAYMENT, line 10, replace article number 

“725-1” with “725-3”.  

 

 

Division 10 

Page 10-162, Article 1080-50 PAINT FOR VERTICAL MARKERS, line 1, replace article 

number “1080-50” with “1080-10”.  

 

Page 10-162, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, line 5, replace 

article number “1080-61” with “1080-11”.  

 

Page 10-162, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING STEEL, 

line 22, replace article number “1080-72” with “1080-12”.  

 

Page 10-163, Article 1080-83 FIELD PERFORMANCE AND SERVICES, line 25, replace 

article number “1080-83” with “1080-13”.  

 

 

Division 17 

Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, lines 42-44, replace the 

second sentence with the following: 

 

An example is an installation of a single 1.25 inch HDPE conduit would be paid as: 

 

Directional Drill (1)(1.25) Linear Foot 
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STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious 

Weeds) 
(3-18-03) (Rev. 12-20-16) Z-04a 

 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 

certificate or limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those 

specific project sites located in the quarantined area or for any regulated article used on this project 

originating in a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 

ash borer, or other noxious weeds. 
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STANDARD SPECIAL PROVISION 

 

MINIMUM WAGES 
(7-21-09) Z-5 

 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 

FIVE CENTS ($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

This determination of the intent of the application of this act to the contract on this 

project is the responsibility of the Contractor. 

 

The Contractor shall have no claim against the Department of Transportation for any changes in 

the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 

informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 

 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 6/19/2018)  Z-6 

 

Revise the 2018 Standard Specifications as follows: 

 

Replace Article 103-4(B) with the following: 

 

The North Carolina Department of Transportation is committed to carrying out the U.S. 

Department of Transportation’s policy of ensuring nondiscrimination in the award and 

administration of contracts. 

 

The provisions of this section related to United States Department of Transportation (US DOT) 

Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 

(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 

applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 

related subcontracts, material supply, engineering, architectural and other service contracts, 

regardless of dollar amount. Any Federal provision that is specifically required not specifically set 

forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 

Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 

Department of Transportation, Federal Highway Administration (FHWA), as they may 

be amended from time to time, which are herein incorporated by reference and made a 

part of this contract. 

(b) Nondiscrimination 

The contractor, with regard to the work performed by it during the contract, shall not 

discriminate on the grounds of race, color, or national origin in the selection and 

retention of subcontractors, including procurements of materials and leases of 

equipment. The contractor shall not participate directly or indirectly in the 

discrimination prohibited by the Acts and the Regulations, including employment 

practices when the contract covers any activity, project, or program set forth in 

Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 

In all solicitations, either by competitive bidding, or negotiation made by the contractor 

for work to be performed under a subcontract, including procurements of materials, or 

leases of equipment, each potential subcontractor or supplier shall be notified by the 

contractor of the contractor's obligations under this contract and the Acts and the 

Regulations relative to Nondiscrimination on the grounds of race, color, or national 

origin. 

(d) Information and Reports 

The contractor shall provide all information and reports required by the Acts, the 

Regulations, and directives issued pursuant thereto and shall permit access to its books, 

records, accounts, other sources of information, and its facilities as may be determined 

by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 
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Regulations, and instructions. Where any information required of a contractor is in the 

exclusive possession of another who fails or refuses to furnish the information, the 

contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 

forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 

In the event of a contractor's noncompliance with the Non-discrimination provisions of 

this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 

may determine to be appropriate, including, but not limited to:  

(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 

The contractor shall include the provisions of paragraphs (a) through (f) in every 

subcontract, including procurements of materials and leases of equipment, unless 

exempt by the Acts, the Regulations and directives issued pursuant thereto. The 

contractor shall take action with respect to any subcontract or procurement as the 

Recipient or the FHWA may direct as a means of enforcing such provisions including 

sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 

is threatened with litigation by a subcontractor, or supplier because of such direction, 

the contractor may request the Recipient to enter into any litigation to protect the 

interests of the Recipient. In addition, the contractor may request the United States to 

enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 

The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 

as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 

of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 

related nondiscrimination authorities to ensure that no person shall, on the ground of race, 

color, national origin, limited English proficiency, sex, age, or disability (including 

religion/creed or income-level, where applicable), be excluded from participation in, be 

denied the benefits of, or be subjected to discrimination under any programs, activities, or 

services conducted or funded by NCDOT. Contractors and other organizations under 

contract or agreement with NCDOT must also comply with Title VI and related authorities, 

therefore: 

(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 

Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 

To comply with this section, the prime contractor shall: 

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 

employees, applicants and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on 

federally-assisted and state-funded NCDOT projects, and ensure inclusion by 

subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 

notification in all solicitations for bids and requests for work or material, regardless 

of funding source: 

“The North Carolina Department of Transportation, in accordance with the 

provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
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2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 

affirmatively ensure that any contract entered into pursuant to this advertisement, 

disadvantaged business enterprises will be afforded full and fair opportunity to 

submit bids in response to this invitation and will not be discriminated against on 

the grounds of race, color, or national origin in consideration for an award. In 

accordance with other related nondiscrimination authorities, bidders and 

contractors will also not be discriminated against on the grounds of sex, age, 

disability, low-income level, creed/religion, or limited English proficiency in 

consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 

subsequent lower tier subcontracts on Federal-aid highway construction contracts 

only. 

5. Provide language assistance services (i.e., written translation and oral 

interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 

OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 

Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 

prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 

agreements. Subrecipients must also ensure compliance by their contractors and 

subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 

affirmative action to correct any deficiencies found within a reasonable time period, 

not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 

200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 

Discrimination Complaints Process. 

1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 

the public and contractors) from discrimination by NCDOT employees, 

subrecipients and contractors, regardless of funding source. 

2. Eligibility 

Any person—or class of persons—who believes he/she has been subjected to 

discrimination based on race, color, national origin, Limited English Proficiency 

(LEP), sex, age, or disability (and religion in the context of employment, aviation, 

or transit) may file a written complaint. The law also prohibits intimidation or 

retaliation of any sort. 

3. Time Limits and Filing Options 

Complaints may be filed by the affected individual(s) or a representative and must 

be filed no later than 180 calendar days after the following: 

(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 

(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following 

entities: 
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➢ North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-

522-0453  

➢ Federal Highway Administration, North Carolina Division Office, 310 New 

Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

➢ US Department of Transportation, Departmental Office of Civil Rights, 

External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 

Washington, DC 20590; 202-366-4070 

4. Format for Complaints 

Complaints must be in writing and signed by the complainant(s) or a representative, 

and include the complainant’s name, address, and telephone number. Complaints 

received by fax or e-mail will be acknowledged and processed. Allegations 

received by telephone will be reduced to writing and provided to the complainant 

for confirmation or revision before processing. Complaints will be accepted in other 

languages, including Braille. 

5. Discrimination Complaint Form 

Contact NCDOT Civil Rights to receive a full copy of the Discrimination 

Complaint Form and procedures. 

6. Complaint Basis 

Allegations must be based on issues involving race, color, national origin (LEP), 

sex, age, disability, or religion (in the context of employment, aviation or transit). 

“Basis” refers to the complainant’s membership in a protected group category.  

 

 

TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 

Authorities 

Race and Ethnicity An individual belonging to one 

of the accepted racial groups; or 

the perception, based usually on 

physical characteristics that a 

person is a member of a racial 

group 

Black/African 

American, 

Hispanic/Latino, 

Asian, American 

Indian/Alaska Native, 

Native 

Hawaiian/Pacific 

Islander, White 

Title VI of the Civil Rights Act of 1964;  

49 CFR Part 21;  

23 CFR 200; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

(Executive Order 13166) 

Color Color of skin, including shade 

of skin within a racial group 

Black, White, brown, 

yellow, etc. 

National Origin (Limited English 

Proficiency) 

Place of birth. Citizenship is not 

a factor. (Discrimination based 

on language or a person’s 

accent is also covered) 

Mexican, Cuban, 

Japanese, 

Vietnamese, Chinese 

Sex Gender. The sex of an 

individual.  

Note: Sex under this program 

does not include sexual 

orientation. 

Women and Men 1973 Federal-Aid Highway Act; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Disability Physical or mental impairment, 

permanent or temporary, or 

perceived. 

Blind, alcoholic, 

para-amputee, 

epileptic, diabetic, 

arthritic 

Section 504 of the Rehabilitation Act of 

1973;  

Americans with Disabilities Act of 1990  



C204232    15BPR.28 SSP-12 Madison and Mitchell Counties 

 

Religion (in the context of 

employment) 

(Religion/ Creed in all aspects of 

any aviation or transit-related 

construction) 

An individual belonging to a 

religious group; or the 

perception, based on 

distinguishable characteristics 

that a person is a member of a 

religious group. In practice, 

actions taken as a result of the 

moral and ethical beliefs as to 

what is right and wrong, which 

are sincerely held with the 

strength of traditional religious 

views. Note: Does not have to 

be associated with a recognized 

religious group or church; if an 

individual sincerely holds to the 

belief, it is a protected religious 

practice. 

Muslim, Christian, 

Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  

23 CFR 230; 

FHWA-1273 Required Contract Provisions. 

(49 U.S.C. 5332(b); 

49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest agrees to comply with the following non-discrimination statutes and 

authorities, including, but not limited to: 

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 

21.  

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 

property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 

on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 

(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 

discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 

amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 

coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 

Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 

expanding the definition of the terms "programs or activities" to include all of the 

programs or activities of the Federal-aid recipients, sub-recipients and contractors, 

whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 

on the basis of disability in the operation of public entities, public and private 

transportation systems, places of public accommodation, and certain testing entities (42 

U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 

at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, which ensures Nondiscrimination against 

minority populations by discouraging programs, policies, and activities with 
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disproportionately high and adverse human health or environmental effects on minority 

and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 

English Proficiency, and resulting agency guidance, national origin discrimination 

includes discrimination because of Limited English proficiency (LEP). To ensure 

compliance with Title VI, you must take reasonable steps to ensure that LEP persons 

have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 

discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 

seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 

(prohibits employment discrimination on the basis of race, color, religion, sex, or 

national origin). 

(4) Additional Title VI Assurances 

**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of 

real property, structures, or improvements thereon, or granting interest therein from the 

United States pursuant to the provisions of Assurance 4. 

 

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 

upon the condition that the North Carolina Department of Transportation (NCDOT) 

will accept title to the lands and maintain the project constructed thereon in accordance 

with the North Carolina General Assembly, the Regulations for the Administration of 

the Federal-Aid Highway Program, and the policies and procedures prescribed by the 

Federal Highway Administration of the U.S. Department of Transportation in 

accordance and in compliance with all requirements imposed by Title 49, Code of 

Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 

Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 

Department of Transportation pertaining to and effectuating the provisions of Title VI 

of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 

hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 

interest of the U.S. Department of Transportation in and to said lands described in 

Exhibit A attached hereto and made a part hereof. 

 

(HABENDUM CLAUSE) 

 

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 

Department of Transportation (NCDOT) and its successors forever, subject, however, 

to the covenants, conditions, restrictions and reservations herein contained as follows, 

which will remain in effect for the period during which the real property or structures 

are used for a purpose for which Federal financial assistance is extended or for another 

purpose involving the provision of similar services or benefits and will be binding on 

the NCDOT, its successors and assigns. 
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The NCDOT, in consideration of the conveyance of said lands and interests in lands, 

does hereby covenant and agree as a covenant running with the land for itself, its 

successors and assigns, that (1) no person will on the grounds of race, color, or national 

origin, be excluded from participation in, be denied the benefits of, or be otherwise 

subjected to discrimination with regard to any facility located wholly or in part on, 

over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 

lands and interests in lands and interests in lands so conveyed, in compliance with all 

requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 

Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-

discrimination in Federally-assisted programs of the U.S. Department of 

Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 

Regulations and Acts may be amended [, and (3) that in the event of breach of any of 

the above-mentioned nondiscrimination conditions, the Department will have a right to 

enter or re-enter said lands and facilities on said land, and that above described land 

and facilities will thereon revert to and vest in and become the absolute property of the 

U.S. Department of Transportation and its assigns as such interest existed prior to this 

instruction].* 

 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 

Facility, or Program (1050.2A, Appendix C) 

The following clauses will be included in deeds, licenses, leases, permits, or similar 

instruments entered into by the North Carolina Department of Transportation 

(NCDOT) pursuant to the provisions of Assurance 7(a): 

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree [in the case of deeds and 

leases add "as a covenant running with the land"] that: 

(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for 

which a U.S. Department of Transportation activity, facility, or program is 

extended or for another purpose involving the provision of similar services or 

benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 

such facilities and services in compliance with all requirements imposed by the 

Acts and Regulations (as may be amended) such that no person on the grounds 

of race, color, or national origin, will be excluded from participation in, denied 

the benefits of, or be otherwise subjected to discrimination in the use of said 

facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 

above Nondiscrimination covenants, the NCDOT will have the right to terminate 

the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 

facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 

been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will have the right to enter or re-enter the lands and 

facilities thereon, and the above described lands and facilities will there upon revert 

to and vest in and become the absolute property of the NCDOT and its assigns. * 
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(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 

Facility or Program (1050.2A, Appendix D) 

The following clauses will be included in deeds, licenses, permits, or similar 

instruments/ agreements entered into by the North Carolina Department of 

Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 

1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree (in the case of deeds and 

leases add, "as a covenant running with the land") that (1) no person on the ground 

of race, color, or national origin, will be excluded from participation in, denied the 

benefits of, or be otherwise subjected to discrimination in the use of said facilities, 

(2) that in the construction of any improvements on, over, or under such land, and 

the furnishing of services thereon, no person on the ground of race, color, or 

national origin, will be excluded from participation in, denied the benefits of, or 

otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 

permittee, etc.) will use the premises in compliance with all other requirements 

imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 

Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 

above Non¬ discrimination covenants, the NCDOT will have the right to terminate 

the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 

land and the facilities thereon, and hold the same as if said (license, permit, etc., as 

appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will there upon revert to and vest in and become the 

absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the Federal 

On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 

contractors (existing and newcomers) will be automatically placed in the Alternate Program.  

Standard OJT requirements typically associated with individual projects will no longer be applied 

at the project level.  Instead, these requirements will be applicable on an annual basis for each 

contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make every 

effort to enroll minority and women as trainees to the extent that such persons are available within 

a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 

to discriminate against any applicant for training, whether a member of a minority group or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar year 

based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 

activity with the Department.  At the beginning of each year, all contractors eligible will be 

contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  

This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 

Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are not 

all-inclusive.  Where the training is oriented toward construction applications, training will be 

allowed in lower-level management positions such as office engineers and estimators.  Contractors 

shall submit new classifications for specific job functions that their employees are performing.  

The Department will review and recommend for acceptance to FHWA the new classifications 

proposed by contractors, if applicable.  New classifications shall meet the following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to the 

subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 

of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  

 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting company 

compliance under these contract documents.  These documents and any other information as 

requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken off 

the NCDOT’s Bidders List.  

 

Measurement and Payment 

 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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TEMPORARY PORTABLE TRAFFIC SIGNAL SYSTEM: 
(07-14-15) 

Description 

Furnish, install, place in operation, repair, maintain, relocate, and remove temporary portable 
traffic signal system for traffic maintenance during construction along US23A. The temporary 
portable traffic signals will require a system that is coordinated to maintain safe and efficient traffic 
operations along US23A during construction operations. The Temporary Portable Traffic Signal 
System shall be designed such that all devices operate and communicate as a system.  The system 
will contain (2) trailer mounted Portable Traffic Signals units along US23A, and one located at the 
end of the northbound exit ramp from I26/US23. 

Materials 

Provide:  

Three (3) Portable Traffic Signals (PTS). Each shall be self-contained trailer mounted units with 
two 12” signal heads per trailer. One signal head shall be mounted on an overhead mast arm 
capable of extending over the travel lane. The other signal head shall be mounted on a vertical 
upright. Units must be on the NCDOT Approved Products List. 

Communication Requirements 

All PTS within the signal set up systems shall maintain communication at all times. Acceptable 
communication shall be either hardwire cable or wireless radio link communication. If the 
hardwire cable communication is utilized the communication cable shall be deployed in a manner 
that will not intrude in the direct work area of the project or obstruct vehicular and pedestrian 
traffic. If the wireless radio link communication option is utilized clear line of sight between 
signals within the signal setup shall be maintained. Radio communication shall utilize the 900MHz 
frequency band and have frequency hopping capability. The radio link communication system shall 
have a minimum range of (1 mile).  

Fault Mode Requirements 

The PTS system shall revert to a solid red mode upon system default. The default setting shall 
be solid red unless otherwise specified by the project engineer. The temporary portable traffic 
signal system repairs shall be the responsibility of the contactor and shall be rendered in a manner 
that will return to system to full operation condition in the most expeditious manner. The PTS 
shall be equipped with a remote monitoring system. Where cell communication availability exists, 
the remote monitoring system shall have capabilities as described in the Remote Monitoring 
System section of this specification. 

Remote Monitoring System 

TC-1
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The remote monitoring system (RMS) shall be capable of reporting signal location, battery voltage 
/ battery history and system default. The RMS shall include a password protected web site viewable 
from any computer with internet capability. In the event of a system default, the RMS shall provide 
specific information concerning the cause of the system default (i.e.…red lamp on signal number 
1). The RMS shall be equipped with a mechanism capable of immediately contacting a minimum 
of three previously designated individuals via text messaging and/or email upon a default.  

The running program operating the PTS system shall be available and viewable through the RMS 
website at all times. The RMS shall maintain a history of the operating system in each signal 
including operating hours and events and the location of the PTS trailer. The remote monitoring 
system is not required as part of this bid proposal.  

Implementation 

Deployment and installation of the PTS System shall only be facilitated by personnel that have 
been factory trained and fully authorized by the manufacturers. 

Measurement and Payment 

The Temporary Portable Traffic Signal System will be measured as the three (3) trailer mounted 
units (PTS) furnished, installed, field verified, accepted, operated and removed. 

No measurement will be made for operation, relocation, maintenance, removal, or use of flaggers 
during repair periods as these will be considered incidental to furnishing, installing, and operating 
the temporary portable traffic signal system. 

No measurement will be made for signal controller, communication, vehicle detection system, and 
traffic signal software as these will be considered incidental to furnishing, installing, and operating 
the temporary portable traffic signal system. 

No payment will be made until signal timing and operation has been field verified and accepted 
by the Engineer.   

Pay Item Pay Unit 
Temporary Portable Traffic Signal System Each 

20103 
SEAL

20103
SEAL
20103
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TEMPORARY PORTABLE TRAFFIC SIGNAL SYSTEM: 
(07-14-15) 

Description 

Furnish, install, place in operation, repair, maintain, relocate, and remove temporary portable 
traffic signal system for traffic maintenance during construction along SR1151. The temporary 
portable traffic signals will require a system that is coordinated to maintain safe and efficient traffic 
operations along SR1151 during construction operations. The Temporary Portable Traffic Signal 
System shall be designed such that all devices operate and communicate as a system.  The system 
will contain two (2) trailer mounted Portable Traffic Signals units along SR1151. 

Materials 

Provide:  

Two (2) Portable Traffic Signals (PTS). Each shall be self-contained trailer mounted units with 
two 12” signal heads per trailer. One signal head shall be mounted on an overhead mast arm 
capable of extending over the travel lane. The other signal head shall be mounted on a vertical 
upright. Units must be on the NCDOT Approved Products List. 

Communication Requirements 

All PTS within the signal set up systems shall maintain communication at all times. Acceptable 
communication shall be either hardwire cable or wireless radio link communication. If the 
hardwire cable communication is utilized the communication cable shall be deployed in a manner 
that will not intrude in the direct work area of the project or obstruct vehicular and pedestrian 
traffic. If the wireless radio link communication option is utilized clear line of sight between 
signals within the signal setup shall be maintained. Radio communication shall utilize the 900MHz 
frequency band and have frequency hopping capability. The radio link communication system shall 
have a minimum range of (1 mile).  

Fault Mode Requirements 

The PTS system shall revert to a solid red mode upon system default. The default setting shall 
be solid red unless otherwise specified by the project engineer. The temporary portable traffic 
signal system repairs shall be the responsibility of the contactor and shall be rendered in a manner 
that will return to system to full operation condition in the most expeditious manner. The PTS 
shall be equipped with a remote monitoring system. Where cell communication availability exists, 
the remote monitoring system shall have capabilities as described in the Remote Monitoring 
System section of this specification. 

Remote Monitoring System 

The remote monitoring system (RMS) shall be capable of reporting signal location, battery voltage 
/ battery history and system default. The RMS shall include a password protected web site viewable 
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from any computer with internet capability. In the event of a system default, the RMS shall provide 
specific information concerning the cause of the system default (i.e.…red lamp on signal number 
1). The RMS shall be equipped with a mechanism capable of immediately contacting a minimum 
of three previously designated individuals via text messaging and/or email upon a default.  

The running program operating the PTS system shall be available and viewable through the RMS 
website at all times. The RMS shall maintain a history of the operating system in each signal 
including operating hours and events and the location of the PTS trailer. The remote monitoring 
system is not required as part of this bid proposal.  

Implementation 

Deployment and installation of the PTS System shall only be facilitated by personnel that have 
been factory trained and fully authorized by the manufacturers. 

Measurement and Payment 

The Temporary Portable Traffic Signal System will be measured as the two (2) trailer mounted 
units (PTS) furnished, installed, field verified, accepted, operated and removed. 

No measurement will be made for operation, relocation, maintenance, removal, or use of flaggers 
during repair periods as these will be considered incidental to furnishing, installing, and operating 
the temporary portable traffic signal system. 

No measurement will be made for signal controller, communication, vehicle detection system, and 
traffic signal software as these will be considered incidental to furnishing, installing, and operating 
the temporary portable traffic signal system. 

No payment will be made until signal timing and operation has been field verified and accepted 
by the Engineer.   

Pay Item Pay Unit 
Temporary Portable Traffic Signal System Each 

20103 
SEAL

20103
SEAL
20103
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STABILIZATION REQUIREMENTS: 
(3-11-16) S-4 

 
Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-
010000 general construction permit effective August 1, 2016 issued by the North Carolina 
Department of Environmental Quality Division of Water Resources.  Temporary or permanent 
ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, 
with the following exceptions in which temporary or permanent ground cover shall be provided in 
14 calendar days from the last land-disturbing activity: 
 

• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 
• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 
• Slopes 4:1 or flatter 

 
The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 
no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 
by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 
ground cover stabilization shall be achieved in accordance with the provisions in this contract 
and as directed. 
 
SEEDING AND MULCHING: (WestEd) 

 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 
be as stated below. During periods of overlapping dates, the kind of seed to be used shall be 
determined.  All rates are in pounds per acre. 
 

Shoulder and Median Areas 
 

August 1 - June 1 May 1 - September 1 
20# Kentucky Bluegrass 20# Kentucky Bluegrass 
75# Hard Fescue 75# Hard Fescue 
25# Rye Grain 10# German or Browntop Millet 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

 
Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 

 
August 1 - June 1 May 1 - September 1 
100# Tall Fescue 100# Tall Fescue 
15# Kentucky Bluegrass 15# Kentucky Bluegrass 
30# Hard Fescue 30# Hard Fescue 
25# Rye Grain 10# German or Browntop Millet 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 
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Approved Tall Fescue Cultivars 
 

06 Dust 
2nd Millennium 
3rd Millennium  

Escalade Justice 
Kalahari 
 

Scorpion 
Serengeti 
Shelby 

Essential 
Evergreen 2 

Apache III Falcon IV Kitty Hawk 2000 Sheridan 
Avenger Falcon NG Legitimate Signia 
Barlexas Falcon V Lexington Silver Hawk 
Barlexas II Faith LSD Sliverstar 
Bar Fa Fat Cat Magellan Shenandoah Elite 
Barrera Festnova Matador Sidewinder 
Barrington Fidelity Millennium SRP Skyline 
Barrobusto Finelawn Elite Monet Solara 
Barvado Finelawn Xpress Mustang 4 Southern Choice II 
Biltmore Finesse II Ninja 2 Speedway 
Bingo Firebird Ol’ Glory Spyder LS 
Bizem Firecracker LS Olympic Gold Sunset Gold 
Blackwatch Firenza Padre Taccoa 
Blade Runner II Five Point Patagonia Tanzania 
Bonsai Focus Pedigree Trio 
Braveheart Forte Picasso Tahoe II 
Bravo Garrison Piedmont Talladega 
Bullseye Gazelle II Plantation Tarheel 
Cannavaro Gold Medallion Proseeds 5301 Terrano 
Catalyst Grande 3 Prospect Titan ltd 
Cayenne Greenbrooks Pure Gold Titanium LS 
Cessane Rz Greenkeeper Quest Tracer 
Chipper Gremlin Raptor II Traverse SRP 
Cochise IV Greystone Rebel Exeda Tulsa Time 
Constitution Guardian 21 Rebel Sentry Turbo 
Corgi Guardian 41 Rebel IV Turbo RZ 
Corona Hemi Regiment II Tuxedo RZ 
Coyote Honky Tonk Regenerate Ultimate 
Darlington Hot Rod Rendition Venture 
Davinci Hunter Rhambler 2 SRP Umbrella 
Desire Inferno Rembrandt Van Gogh 
Dominion Innovator Reunion Watchdog 
Dynamic Integrity Riverside Wolfpack II 
Dynasty Jaguar 3 RNP Xtremegreen 
Endeavor Jamboree Rocket  
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Approved Kentucky Bluegrass Cultivars: 
 

4-Season Blue Velvet Gladstone Quantum Leap 
Alexa II Blueberry Granite Rambo 
America Boomerang Hampton Rhapsody 
Apollo Brilliant Harmonie Rhythm 
Arcadia Cabernet Impact Rita 
Aries Champagne Jefferson Royce 
Armada Champlain Juliet Rubicon 
Arrow Chicago II Jump Start Rugby II 
Arrowhead Corsair Keeneland Shiraz 
Aura Courtyard Langara Showcase 
Avid Delight Liberator Skye 
Award Diva Madison Solar Eclipse 
Awesome Dynamo Mercury Sonoma 
Bandera Eagleton Midnight Sorbonne 
Barduke Emblem Midnight II Starburst 
Barnique Empire Moon Shadow Sudden Impact 
Baroness Envicta Moonlight SLT Total Eclipse 
Barrister Everest Mystere Touche 
Barvette HGT Everglade Nu Destiny Tsunami 
Bedazzled Excursion NuChicago Unique 
Belissimo Freedom II NuGlade Valor 
Bewitched Freedom III Odyssey Voyager II 
Beyond Front Page Perfection Washington  
Blacksburg II Futurity Pinot Zinfandel 
Blackstone Gaelic Princeton 105  
Blue Note  Ginney II Prosperity  

 

Approved Hard Fescue Cultivars: 
 

Aurora II Eureka II Oxford Scaldis II 
Aurora Gold Firefly Reliant II Spartan II 
Berkshire Granite Reliant IV Stonehenge 
Bighorn GT 
Chariot 

Heron 
Nordic 

Rescue 911 
Rhino 

 

 

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza and 15# Crown Vetch January 1 - 
December 31. 
 

The Crown Vetch Seed should be double inoculated if applied with a hand seeder.  Four times the 
normal rate of inoculant should be used if applied with a hydroseeder.  If a fertilizer-seed slurry is 
used, the required limestone should also be included to prevent fertilizer acidity from killing the 
inoculant bacteria.  Caution should be used to keep the inoculant below 80° F to prevent harm to 
the bacteria.  The rates and grades of fertilizer and limestone shall be the same as specified for 
Seeding and Mulching. 
 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 
food as a 10-20-20 analysis and as directed. 
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Project Special Provisions 

Structures 
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STRUCTURE PROJECT SPECIAL PROVISIONS 

SCOPE OF WORK  

 

This work shall consist of furnishing all labor, equipment, and materials to overlay the existing 
bridge decks with latex modified concrete- early strength, and clean and paint weathering steel 
structures as directed in the plans. Work includes: portable lighting, existing bridge deck surface 
preparation, milling existing bridge deck, removing bridge deck concrete using hydro- demolition 
and scarification methods, overlaying the prepared bridge deck with early strength latex modified 
concrete; existing joint demolition and reconstruction; installation of foam joint seals; cleaning 
and painting of weathering steel structures; concrete repair and crack injection of existing 
substructures; disposal of waste material, grooving bridge deck, pavement markings, containment 
and disposal of the existing paint system; temporary work platforms; seeding and mulching all 
grassed areas disturbed; and all incidental items necessary to complete the project as specified and 
shown on the plans.  No separate payment will be made for portable lighting as the cost of such is 
incidental to the work being performed. 
 
Work will be performed on the existing bridges at the following locations: 
 

Madison County - 
1.) Bridge #93 – SR 1346 (Bear Branch Road) over Big Laurel Creek 
2.) Bridge #113 – SR 1151 (Big Pine Road) over French Broad River 

 
Mitchell County – 
3.) Bridge #247 – NC 226 over North Toe River and CSX Railroad 

 
Contractor shall provide all necessary access; understructure platforms, scaffolding, ladders, etc.; 
provide all staging areas, material storage, waste disposal, provide environmental controls to limit 
loss of materials from sawing equipment, and chipping equipment; and all else necessary to 
complete the work. 
 
The contractor shall be responsible for fulfilling all requirements of the NCDOT Standard 
Specifications for Roads and Structures dated January 2018, except as otherwise specified herein. 
 

PAINTING EXISTING WEATHERING STEEL STRUCTURE (SPECIAL) 

DESCRIPTION 

This work shall consist of furnishing all labor, equipment, and materials necessary to clean and 
paint the ends of the weathering steel girders, zones of excessive corrosion, bent diaphragms, all 
bearing plates, anchor bolts, nuts, and washers of the existing structure.  Work includes: removal, 
containment and disposal of the existing paint system; preparation of the surface to be painted and 
applying the new paint system; a containment enclosure; and any incidentals necessary to complete 
the project as specified and shown on the plans. 



15BPR.28 BP-3 Madison and Mitchell Counties 

TWELVE-MONTH OBSERVATION PERIOD 

The Contractor maintains responsibility for the coating system for a 12-month observation period 
beginning upon the satisfactory completion of all the work required in the plans or as directed by 
the Engineer. The Contractor shall guarantee the coating system under the payment and 
performance bond (refer to Article 109-10 of the Standard Specifications). To complete 
successfully the observation period, the coating system shall meet the following requirements after 
12 months service: 

(A)  No visible rust, contamination or application defect is observed in any coated area. 

(B)  Painted surfaces have a uniform color and gloss. 

(C)  Painted surfaces have an adhesion that meets an ASTM D3359, 3A rating. 

Final acceptance is made only after the paint system meets the above requirements. 

SUBMITTALS 

Submit all of the following to the Engineer for review and approval before scheduling the pre-
construction meeting. Allow at least two (2) weeks for the review process. 

(A)  The existing paint systems include toxic substances such as red lead oxide, which are 
considered hazardous if improperly removed. The contractor shall be currently Society for 
Protective Coatings (SSPC) Quality Program (QP) 2, Category A certified, and have 
successfully completed lead paint removal and field painting on similar structures within 
18 months prior to this bid. Lead abatement work completed within the 18 month period shall 
have been completed in accordance with contract specifications, free of citation from safety or 
environmental agencies. Lead abatement work shall include, but not be limited to:  abrasive 
blasting; waste handling, storage and disposal; worker safety during lead abatement activities 
(fall protection, personal protective equipment (PPE), etc.); and containment. This requirement 
is in addition to the contractor pre-qualification requirements covered by Article 102-2 of the 
Standard Specifications.   
 
The apparent low bidder shall submit a list of projects for which QP 2 work was performed 
within the last 18 months including owner contact information and submit to the Engineer a 
“Lead Abatement Affidavit”. This form may be downloaded from:  
http://www.ncdot.gov/projects/ncbridges/#stats. 

(B) Work schedule which shall be kept up to date, with a copy of the revised schedule being   
provided to the Engineer in a timely manner. 

(C) Containment system plans and design calculations in accordance with SSPC Guide 6, Class 
3A and other project requirements, signed and sealed by a Professional Engineer licensed by 
the State of North Carolina. 

(D) Bridge wash water sampling and disposal plan. 
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(E) Subcontractor identification. 

(F) Lighting plan for night work in accordance with Section 1413 of the Standard Specifications. 

(G) Traffic control plan with NCDOT certified supervisors, flaggers and traffic control devices. 

(H) Health and safety plan addressing at least the required topics as specified by the SSPC QP 1 
and QP 2 program and including hazard communication, respiratory health, emergency 
procedures, and local hospital and treatment facilities with directions and phone numbers, 
disciplinary criteria for workers who violate the plan and accident investigation. The plan shall 
address the following:  hazardous materials, personal protective equipment, general health and 
safety, occupational health and environmental controls, fire protection and prevention, signs 
signals, and barricades, materials handling, storage, use, and disposal, hand and power tools, 
welding and cutting, electrical, scaffolds, fall protection, cranes, derricks, hoists, elevators, and 
conveyors, ladders, toxic and hazardous substances, airless injection and high pressure water 
jet (HPWJ). 

(I) Provide the Engineer a letter of certification that all employees performing work on the project 
have blood lead levels that are below the Occupational Safety and Health Administration 
(OSHA) action level. 

(J) Provide the Engineer with Competent Person qualifications and summary of work experience. 

(K) Environmental Compliance Plan. 

(L) Quality Control Plan (Project Specific) with quality control qualifications and summary of 
work experience. 

(M) Bridge and Public Protection Plan (Overspray, Utilities, etc. - Project/Task Specific). 

(N) Abrasive Blast Media: 

(1) Product Data Sheet. 

(2) Blast Media Test Reports in accordance with Article 1080-12 of the Standard 

Specification. 

(O) Coating Material: 

(1) NCDOT HICAMS Test Reports (testing performed by NCDOT Materials and Tests Unit). 

(2) Product Data Sheets. 

(3) Material Safety Data Sheets. 

(4) Product Specific Repair Procedures. 

(5) Acceptance letters from paint manufacturer’s for work practices that conflict with special 
provisions and/or paint manufactures product data sheets. 
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PRE-CONSTRUCTION MEETING 

Submittals shall be reviewed and approved by the Engineer prior to scheduling the pre-
construction meeting. Allow no less than two (2) weeks for a review process. When requesting a 
pre-construction meeting, contact the Engineer at least seven (7) working days in advance of the 
desired pre-construction date. The contractor’s project supervisor, Competent Person, quality 
control personnel and certified traffic control supervisor shall be in attendance at the pre-
construction meeting in order for the Contractor and NCDOT team to establish responsibilities for 
various personnel during project duration and to establish realistic timeframes for problem 
escalation. 

CONTAINMENT SYSTEM 

Prior to performing any construction or painting operations on the structure, the Contractor shall 
furnish the Engineer with plans and design calculations for a sufficiently designed containment 
system, which will provide access for any repairs on structural steel members, cleaning and surface 
preparations for structural steel members, and coating operations for structural steel members of 
the bridge. The containment system shall not be installed, and no work shall begin, until the 
Engineer has reviewed and approved, in writing, the submitted containment system plans and 
design calculations. Containment system plans and design calculations shall be prepared, sealed, 
and signed by a Professional Engineer licensed by the State of North Carolina. Allow a minimum 
of two (2) weeks for review of the containment plans and calculations. 

The containment system shall meet or exceed the requirements of Class 3A containment in 
accordance with SSPC Guide 6. The Contractor shall determine the required capacity of the 
containment system, which, at a minimum, shall include loads due to wind, repair materials and 
repair operations, equipment, and tools; however, the capacity shall not be less than that required 
by Federal or State regulations. Design steel members to meet the requirements of the American 

Institute of Steel Construction Manual. Design timber members in accordance with the National 

Design Specification for Stress-Grade Lumber and Its Fastenings of the National Forest Products 
Association. The containment system shall be constructed of materials capable of withstanding 
damage from any of the work required on this project and shall provide a two (2) hour resistance 
to fire. 

In the containment system plans, describe how debris is contained and collected. Describe the type 
of tarpaulin, bracing materials, and the maximum designed wind load. Design wind loads shall be 
in accordance with the Falsework and Formwork special provision. Describe the dust collection 
system and how a negative pressure of 0.03 inches of water column is maintained inside the 
enclosure, while blasting operations are being conducted. Describe how the airflow inside the 
containment structure is designed to meet all applicable OSHA Standards. Describe how water 
run-off from rain will be routed by or through the enclosure. Describe how wash water will be 
contained and paint chips separated. Describe what physical containment will be provided during 
painting application to protect the public and areas not to be painted. 

Drilling holes in the superstructure for the purpose of attaching the containment system is 
prohibited.   
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The Contractor will be responsible for certifying the containment system has been constructed in 
accordance with the approved plans. 

The containment system shall be cleaned after each workday. 

Upon completion of work, remove all anchorages in the substructure and repair the substructure 
at no additional cost to the Department. 

Protect non-metallic parts of bearings from blasting and painting (i.e.: Pot Bearings, Elastomeric 
Pads, and Disc Bearings). 

WASH WATER SAMPLING AND DISPOSAL PLAN 

All wash water shall be collected and sampled prior to disposal. Representative sampling and 
testing methodology shall conform to North Carolina Administrative Code 15A NCAC 02B.0103, 
“Analytical Procedures”. Wash water shall be tested for pollutants listed in 
15A NCAC 02B.0211(3), 15A NCAC 02T.0505(b)(1) and 15A NCAC 2T.0905(h). Depending 
on the test results, wash water disposal methods shall be described in the disposal plan. Wash water 
shall be disposed of in accordance with all current Federal and State regulations. See link for 
NCDOT Guidelines for Managing Bridge Wash Water:  
http://www.ncdot.gov/projects/ncbridges/#stats. 

WASTE HANDLING OF PAINT AND ABRASIVES 

Comply with all Federal, State, and local regulations. Failure to comply with the regulations could 
result in fines and loss of qualified status with NCDOT. 

Comply with the Resource Conservation and Recovery Act (RCRA - 40 CFR 261 - 265) and the 
Occupational Safety and Health Act (OSHA - 29 CFR 1910 - 1926) regulations for employee 
training, and for the handling, storage, labeling, recordkeeping, reporting, inspections and disposal 
of all hazardous waste generated during paint removal. 

A summary of Generator Requirements is available at the above NCDOT web link, which cites 
the specific regulations for each Generator category. Quantities of waste by weight and dates of 
waste generation shall be recorded. Waste stored at the project site shall be properly labeled. All 
waste, hazardous or non-hazardous, requires numbered shipping manifests. 

The North Carolina Department of Environmental Quality (NCDEQ) have adopted RCRA as the 
North Carolina Hazardous Waste Management Rules and are responsible for enforcement. The 
Hazardous Waste Generator Compliance Manual is published by the Compliance Branch of the 
Division of Waste Management of NCDEQ, and can be found at:  
https://files.nc.gov/ncdeq/Waste%20Management/DWM/HW/Compliance/Generator%20Compli
ance%20Manual.pdf 

Immediately after award of the contract, arrange for waste containers, sampling, testing, 
transportation, and disposal of all waste. No work shall begin until the Contractor furnishes the 
Engineer with a written waste disposal plan. Any alternative method for handling waste shall be 
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pre-approved by the Engineer. Use an approved waste management company from the following 
link: 
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-
params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbm
FtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBl
PSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25f
YWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meX
NjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MD
AzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3
Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY
3Rpb25fY3R5cGU9MA%3d%3d 

All removed paint and spent abrasive media shall be tested for lead following the SW-846 Toxicity 
Characteristic Leaching Procedure (TCLP) Method 1311 Extraction, as required in 40 CFR 261, 
Appendix 11, to determine whether it shall be disposed of as hazardous waste. Furnish the 
Engineer certified test reports showing TCLP results of the paint chips stored on site, with disposal 
in accordance with “Flowchart on Lead Waste Identification and Disposal” at: 
https://ncdenr.s3.amazonaws.com/s3fs-public/document-library/Lead%20Disposal.pdf 

All sampling shall be done in presence of the Engineer’s representative. 

The Competent Person shall obtain composite samples from each barrel of the wash water and 
waste generated by collecting two or more portions taken at regularly spaced intervals during 
accumulation. Composite the portions into one sample for testing purposes. Acquire samples after 
10% or before 90% of the barrel has accumulated. The intent is to provide samples that are 
representative of widely separated portions, but not the beginning and end of wash water or waste 
accumulation. 

Perform sampling by passing a receptacle completely through the discharge stream or by 
completely diverting the discharge into a sample container. If discharge of the wash water or waste 
is too rapid to divert the complete discharge stream, discharge into a container or transportation 
unit sufficiently large to accommodate the flow and then accomplish the sampling in the same 
manner as described above. 

Comply with the NCDEQ Hazardous Waste Compliance Generator Manual. Record quantities of 
waste by weight and dates of waste generation. Until test results are received, store all waste, and 
label as “NCDOT Bridge Paint Removal Waste - Pending Analysis” and include the date generated 
and contact information for the Engineer. Store waste containers in an enclosed, sealed, and 
secured storage container protected from traffic from all directions. Obtain approval for the 
protection plan for these containers from the Engineer. If adequate protection cannot be obtained 
by use of existing guardrail, provide the necessary supplies and equipment to maintain adequate 
protection. Once test results are received and characterized, label waste as either “Hazardous 
Waste - Pending Disposal” or “Paint Waste - Pending Disposal”. 

Once the waste has been collected, and the quantities determined, prepare the appropriate shipping 
documents and manifests and present them to the Engineer. The Engineer will verify the type and 
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quantity of waste and obtain a Provisional Environmental Protection Agency (EPA) ID number 
from: 

Melodi Deaver 
Division of Waste Management/Hazardous Waste Section 
North Carolina Department of Environmental Quality 
1646 Mail Service Center 
Raleigh, NC 27699 
Phone: (919) 707-8204, Email: melodi.deaver@ncdenr.gov 

 

At the time of shipping, the Engineer will sign, date, and add the ID number in the appropriate 
section on the manifest. The maximum on-site storage time for collected waste shall be 90 calendar 
days. All waste whether hazardous or non-hazardous will require numbered shipping manifests. 
The cost for waste disposal (including lab and Provisional EPA ID number) is included in the bid 
price for this contract. Note NC Hazardous Waste Management Rules (15A NCAC 13A) for more 
information. Provisional EPA ID numbers may be obtained at: 
https://deq.nc.gov/about/divisions/waste-management/hw/provisional-notification 

Testing labs shall be certified in accordance with North Carolina State Laboratory Public Health 
Environmental Sciences. List of certified laboratories may be obtained at: 
https://slphreporting.ncpublichealth.com/Certification/CertifiedLaboratory.asp 

All test results shall be documented on the lab analysis as follows: 

(A) For leachable lead: 

(1) Soils/Solid/Liquid- EPA 1311/200.7/6010 

Area sampling will be performed for the first two (2) days at each bridge location. The area 
sample will be located within five (5) feet of the containment and where the highest 
probability of leakage will occur (access door, etc.). Results from the area sampling will be 
given to the Engineer within 72 hours of sampling (excluding weekends). If the results of 
the samples exceed 20 µg/m3 corrective measures shall be taken and monitoring shall be 
continued until two (2) consecutive sample results are less than 20 µg/m3. 

Time Weighted Average (TWA) may suspend the work if there are visible emissions outside 
the containment enclosure or pump monitoring results exceeding the level of 30 µg/m3. 

Where schools, housing and/or buildings are within 500 feet of the containment, the 
Contractor shall perform initial Total Suspended Monitoring (TSP) Lead monitoring for the 
first ten (10) days of the project during abrasive blasting, vacuuming and containment 
removal. Additional monitoring will be required during abrasive blasting two (2) days per 
month thereafter. Results of the TSP monitoring at any location shall not exceed 1.5 µg/m3. 
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EQUIPMENT MOBILIZATION 

The equipment used in any travel lanes and paved shoulder shall be mobile equipment on wheels 
that has the ability to move on/off the roadway in less than 30 minutes. All work conducted in 
travel lanes shall be from truck or trailer supported platforms and all equipment shall be self-
propelled or attached to a tow vehicle at all times. 

QUALITY CONTROL INSPECTOR 

Provide a quality control (QC) inspector in accordance with the SSPC QP guidelines to ensure that 
all processes, preparation, blasting and coating application are in accordance with the requirements 
of the contract. The inspector shall have written authority to perform QC duties to include 
continuous improvement of all QC internal procedures. The presence of the engineer or inspector 
at the work site shall in no way lessen the contractor's responsibility for conformity with the 
contract. 

QUALITY ASSURANCE INSPECTOR 

The quality assurance inspector which may be a Department employee or a designated 
representative of the Department shall observe, document, assess, and report that the Contractor is 
complying with all of the requirements of the contract. Inspectors employed by the Department 
are authorized to inspect all work performed and materials furnished. Such inspection may extend 
to all or any part of the work and to the preparation, fabrication, or manufacture of the materials 
to be used. The inspector is not authorized to alter or waive the requirements of the contract. Each 
stage in preparing the structure to be coated which includes but not limited to washing, blasting, 
coating testing and inspection shall be inspected and approved by the Engineer or an authorized 
representative. 

SUBLETTING OF CONTRACT 

Only contractors certified to meet SSPC QP 2, Category A, and have successfully completed lead 
paint removal and field painting on all similar structures within 18 months prior to this bid are 
qualified for this work. Work is only sublet by approval of the Engineer. 

LIMITS OF ZONE PAINTING 

 

If any girder has excessive corrosion along its bottom flange, beyond the distance of 1.5 times the 
depth of the beam or girder, at the bearing, the area of the affected girder indicated on the plans, 
and other girders as directed by the Engineer, shall be cleaned in accordance with the requirements 
of System 5 painting system. The horizontal limits of zone painting shall extend 12” beyond the 
maximum horizontal extent of web/flange corrosion. The vertical limits of zone painting shall 
extend 3” beyond the maximum vertical extent of web corrosion. 
 
Areas designated for zone coating shall be primed and coated in accordance with System 5 as 
outlined in Article 442-8 of the Standard Specifications. 
 
System 5 is one coat of primer, one intermediate acrylic coat, one stripe coat of paint, and one 
topcoat of paint and over non-weathering steel surfaces cleaned to an SSPC SP-6 finish. 
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Painting shall be performed in accordance with Section 442 and Section 1080 of the Standard 

Specifications, and/ or these special provisions; the more restrictive requirement shall apply. 
Perform all mixing operations over an impervious surface with provisions to prevent runoff to 
grade of any spilled material.   
 

PREPARATION OF SURFACES 

Before any other surface preparation is conducted, all surfaces shall be power washed to remove 
dust, salts, dirt, and other contaminants. All wash water shall be contained, collected, and tested in 
accordance with the requirements of NCDOT Guidelines for Managing Bridge Wash Water. 
Obtain approval of the Engineer and allow all cleaned surfaces to dry to the touch and without 
standing water before beginning surface preparation or painting activities. 

Surface preparation is done with materials meeting Article 1080-12 of the Standard Specifications. 
No silica sand or other silica materials are permitted for use. The profile shall be between 1.0 and 
3.0 mils when measured on a smooth steel surface. Conduct and document at least two (2) tests 
per beam/girder and two (2) tests per span of diaphragms/cross bracing. 

Spread tarpaulins over all pavements and surfaces underneath equipment used for abrasive blasting 
as well as equipment and containers used to collect abrasive media. This requirement will be 
enforced during activity and inactivity of equipment. 

Before the Contractor departs from the work site at the end of the workday, collect all debris 
generated during surface preparation and all dust collector hoses, tarps or other appurtenances 
containing blasting residue in approved containers. 

Clean a 3" x 3" area at each structure to demonstrate the specified finish, and the inspector will 
preserve this area by covering it with tape, plastic or some other suitable means so that it can be 
retained as the Dry Film Thickness (DFT) gauge adjustment standard. An acceptable alternative is 
for the Contractor to provide a steel plate with similar properties and geometry as the substrate to 
be measured. 

The contractor and or quality assurance representative shall notify the Engineer of any area of 
corroded steel that has lost more than 50% of its original thickness. 

All parts of the bridges not to be painted and the travelling public shall be protected from 
overspray. Submit a plan to protect all parts of bridge that are not required to be painted and a plan 
to protect the traveling public and surrounding environment while applying all coats of paint to a 
structure. 

Ensure that chloride levels on the surfaces are 7 µg/cm2 or lower using an acceptable sample 
method in accordance with SSPC Guide 15. The frequency of testing shall be two (2) tests per 
span after all surface preparation has been completed and immediately prior to painting. Select test 
areas representing the greatest amount of corrosion in the span as determined by the Engineers’ 
representative. Additional testing may be required if significant amounts of chloride are detected. 
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All weld splatter, slag or other surface defects resulting in a raised surface above the final paint 
layer shall be removed prior to application of primer coat. 

PAINTING OF STEEL 

Paint System 5, as specified in these special provisions and Article 442-8 of the Standard 

Specifications, is to be used for this work. System 5 is one coat of primer, one intermediate acrylic 
coat, one stripe coat of paint, and one topcoat of paint over non-weathering steel surfaces blast-
cleaned surfaces in accordance with SSPC-SP-6 (Commercial Blasting). Perform all mixing 
operations over an impervious surface with provisions to prevent runoff to grade of any spilled 
material. The contractor is responsible for reporting quantities of thinner purchased as well the 
amounts used. No container with thinner shall be left uncovered, when not in use. 

Apply 2" stripe coat, by brush or roller only, to all exposed edges of steel including fasteners before 
applying the finish coat. Locate the edge or corner in the approximate center of the paint stripe. 

Any area where newly applied paint fails to meet the specifications shall be repaired or replaced 
by the Contractor, at no additional cost to the Department. The Engineer approves all repair 
processes before the repair is made. Repaired areas shall meet the Standard Specifications. The 
Contractor applies an additional finish coat of paint to areas where the tape adhesion test is 
conducted. 

MATERIALS 

Only paint suppliers that have a NCDOT qualified inorganic zinc primer may furnish paints for 
this project. All paints applied to a structure shall be from the same supplier. Before any paints are 
applied the Contractor shall provide the Engineer a manufacturer’s certification that each batch of 
paint meets the requirements of the applicable Section 1080 of the Standard Specifications. 

Color of the paint shall match that of the existing paint on the structure steel. 

The inspector randomly collects a one pint sample of each paint product used on the project. 
Additional samples may be collected as needed to verify compliance to the specifications. 

Do not expose paint materials to rain, excessive condensation, long periods of direct sunlight, or 
temperatures above 110°F or below 40°F. In addition, the Contractor shall place a device that 
records the high, low, and current temperatures inside the storage location. Follow the 
manufacturer’s storage requirements if more restrictive than the above requirements. 

INSPECTION 

Surface Preparation for System 5 shall be in accordance with SSPC SP-6. Any area(s) not meeting 
the requirements of SSPC SP-6 shall be remediated prior to application of coating. Surface 
inspection is considered ready for inspection when all blast abrasive, residue and dust is removed 
from surfaces to be coated. 
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(A) Quality Assurance Inspection 
 
The Contractor furnishes all necessary OSHA approved apparatus such as ladders, scaffolds 
and platforms as required for the inspector to have reasonable and safe access to all parts of 
the work. The contractor illuminates the surfaces to be inspected to a minimum of 50-foot 
candles of light. All access points shall be illuminated to a minimum of 20-foot candles of 
light.  

NCDOT reserves the right for ongoing Quality Assurance (QA) inspection to include but not 
limited to surface contamination testing, adhesion pull testing, and DFT readings as necessary 
to assure quality. 

Inform the Engineer and the Division Safety Engineer of all scheduled and unannounced 
inspections from SSPC, OSHA, EPA and/or others that come on site. Furnish the Engineer a 
copy of all inspection reports except for reports performed by a third party and or consultant 
on behalf of the Contractor.  

(B) Inspection Instruments 
 
At a minimum, furnish the following calibrated instruments and conduct the following 
quality control tests: 

(1) Sling Psychrometer - ASTM E337 - bulb type 

(2) Surface Temperature Thermometer 

(3) Wind Speed Indicator 

(4) Tape Profile Tester - ASTM D4417 Method C 

(5) Surface Condition Standards - SSPC VIS-1 and VIS-3  

(6) Wet Film Thickness Gage - ASTM D4414 

(7) Dry Film Thickness Gage - SSPC-PA2 Modified  

(8) Solvent Rub Test Kit - ASTM D4752 

(9) Adhesion Test Kit - ASTM D3359 Method A (Tape Test) 

(10) Adhesion Pull test - ASTM D4541 

(11) Surface Contamination Analysis Kit or (Chloride Level Test Kit) SSPC Technology 
Guide 15 
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(C) Quality Control 
 
Maintain a daily quality control record in accordance with Subarticle 442-12(D) of the 
Standard Specifications and make such records available at the job site for review by the 
inspector and submit to the Engineer as directed. In addition to the information required on 
Form M&T-610, submit all Dry Film Thickness (DFT) readings on a form equivalent to Form 
M&T-611. These forms can be found at: 
https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-
Material.aspx?Order=MM-03-02 

(1) Measure DFT at each spot on the attached diagram and at the required number of locations 
as specified below: 

(a) For span members less than 45 feet; three (3) random locations along each girder in 
each span. 

(b) For span members greater than 45 feet; add one additional location for each additional 
ten (10) feet in span length. 

DFT measurements for the prime coat shall not be taken for record until the zinc primer 
has cured in accordance with ASTM D4752 (MEK Rub Test) with no less than a four 
(4) resistance rating. 

Stiffeners and other attachments to beams and or plate girders shall be measured at no 
less than five (5) random spots per span. Also, dry film thickness is measured at no less 
than six (6) random spots per span on diaphragms/cross frames. 

Each spot is an average of three (3) to five (5) individual gage readings as defined in 
SSPC PA-2. No spot average shall be less than 80% of minimum DFT for each layer 
applied; this does not apply to stripe coat application. Spot readings that are non-
conforming shall be re-assessed by performing additional spot measurements not to 
exceed one-foot intervals on both sides of the low areas until acceptable spot averages 
are obtained. These non-conforming areas shall be corrected by the Contractor prior to 
applying successive coats. 
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(2) Two (2) random adhesion tests (1 test = 3 dollies) per span are conducted on interior 
surfaces in accordance with ASTM D4541 (Adhesion Pull Test) after the prime coat has 
been properly cured in accordance with ASTM D3363 (Pencil Hardness) with no less than 
2H, and will be touched up by the Contractor.  The required minimum average adhesion is 
400 psi. 
 

(3) Cure of the intermediate and stripe coats shall be accessed by using the thumb test in 
accordance with ASTM D1640 (Curing Formation Test) prior to the application of any 
successive layers of paint. 
 

(4) One random Cut Tape adhesion test per span is conducted in accordance with 
ASTM D3359 (X-Cut Tape Test) on interior surface after the finish coat is cured. Repair 
areas shall be properly tapered and touched up by the Contractor. 
 

 

Less than 36" in height and/or bottom 

flanges less than 16" in width. 

7 Spot Areas   

21 Individual DFT Readings 

E1  

C1 
C2 

A1 

*D 

A2 

*D 

B1 
B2 

*D areas are only included when 

flange thickness is one inch (1") or 

greater. 

36" in height or greater and/or bottom 

flanges greater than 16" in width. 

10 Spot Areas 

30 Individual DFT Readings 

D1  

C1 
C2 

A1 

*D 

A2 

*D2 

B1, B2 
F1, F2 

*D areas are only included when 

flange thickness is one inch (1") or 

greater. 

D2  
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ZONE PAINTING 

 

If any girder has excessive corrosion along its bottom flange, beyond the distance of 1.5 times the 
depth of the beam or girder, at the bearing, the area of the affected girder indicated on the plans, 
and other girders as directed by the Engineer, shall be cleaned in accordance with the requirements 
of System 5 painting system. The horizontal limits of zone painting shall extend 12” beyond the 
maximum horizontal extent of web/flange corrosion. The vertical limits of zone painting shall 
extend 3” beyond the maximum vertical extent of web corrosion. 
 
Areas designated for zone coating shall be primed and coated in accordance with System 5 as 
outlined in the Structural Steel Shop Coatings Program. 
 
System 5 is one coat of primer, one intermediate acrylic coat, one stripe coat of paint, and one 
topcoat of paint and over non-weathering steel surfaces cleaned to an SSPC SP-6 finish. 
 
Painting shall be performed in accordance with Section 442 and Section 1080 of the Standard 

Specifications, and/ or these special provisions; the more restrictive requirement shall apply. 
Perform all mixing operations over an impervious surface with provisions to prevent runoff to 
grade of any spilled material.   

 

SAFETY AND ENVIRONMENTAL COMPLIANCE PLANS 

Personnel access boundaries are delineated for each work site using signs, tape, cones, or other 
approved means. Submit copies of safety and environmental compliance plans that comply with 
SSPC QP 2 Certification requirements. 

HEALTH AND SAFETY RESPONSIBILITIES 

This project may involve toxic metals such as arsenic, lead, cadmium and hexavalent chromium. 
It is the contractor’s responsibility to test for toxic metals and if found, comply with the OSHA 
regulations, which may include medical testing. 

Ensure a “Competent Person” as defined in OSHA 29 CFR 1926.62; one who is capable of 
identifying existing and predictable hazards in the surroundings or working conditions which are 
unsanitary, hazardous, or dangerous to employees, and who has authorization to take prompt 
corrective measures to eliminate them; is on site during all surface preparation activities and 
monitors the effectiveness of containment, dust collection systems and waste sampling. Before 
any work begins, provide a written summary of the Competent Person’s safety training. 

Comply with Subarticle 442-14(B) of the Standard Specifications. 

Comply with Subarticle 442-14(D) of the Standard Specifications. Ensure employee blood 
sampling test results are less than 50 micrograms per deciliter. Remove employees with a blood 
sampling test of 50 or more micrograms per deciliter from work activities involving any lead 
exposure. 
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An employee who has been removed with a blood level of 50 micrograms per deciliter or more 
shall have two (2) consecutive blood sampling tests spaced one week apart indicating that the 
employee’s blood lead level is at or below 40 micrograms per deciliter before returning to work 
activities involving any lead exposure. 

All OSHA recordable accidents that occur during the project duration are to be reported to the 
Engineer within twenty-four (24) hours of occurrence. In addition, for accidents that involve 
civilians or property damage that occurs within the work zone the Division Safety Engineer shall 
be notified immediately. 

Prior to blasting operations, the Contractor shall have an operational OSHA approved hand wash 
station at each bridge location and a decontamination trailer at each bridge or between bridges 
unless the work is on the roadway, or the Contractor shall show reason why it is not feasible to do 
so and provide an alternative site as approved by the Engineer. The Contractor shall assure that all 
employees whose airborne exposure to lead is above the Permissible Exposure Limit (PEL) shall 
shower at the end of their work shift. 

STORAGE OF PAINT AND EQUIPMENT 

Provide a location for materials, equipment, and waste storage. Spread tarpaulins over all 
pavements and surfaces underneath equipment used for abrasive recycling and other waste 
handling equipment or containers. All land and or lease agreements that involve private property 
shall disclose to the property owner that heavy metals may be present on the Contractor’s 
equipment. Prior to storing the Contractor’s equipment on private property, provide a notarized 
written consent signed by the land owner received by the Engineer at least forty-eight (48) hours 
before using property. All storage of paint, solvents, and other materials applied to structures shall 
be stored in accordance with Subarticle 442-9(C) of the Standard Specifications or the 
manufacturers’ requirements. The more restrictive requirements will apply. 

UTILITIES 

Protect all utility lines or mains that may be supported on, under, or adjacent to bridge work sites 
from damage and paint overspray. 

MEASUREMENT AND PAYMENT 

The cost of inspection, surface preparation and repainting the existing structure is included in the 
lump sum price bid for Cleaning and Painting Existing Weathering Steel for Bridge #___.  This 
price is full compensation for furnishing all inspection equipment, all paint, cleaning abrasives, 
cleaning solvents and all other materials; preparing and cleaning surfaces to be painted; applying 
paint in the field; protecting work area, traffic and property; furnishing blast cleaning equipment, 
paint spraying equipment, brushes, rollers, any other hand or power tools and any other equipment.  

 
Pollution Control will be paid at the contract lump sum price which will be full compensation for 
all collection, handling, storage, air monitoring, and disposal of debris and wash water, all personal 
protective equipment, and all personal hygiene requirements, and all equipment, material and labor 
necessary for the daily collection of the blast debris into specified containers; and any measures 
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necessary to ensure conformance to all safety and environmental regulations as directed by the 
Engineer. 

 
Painting Containment for Bridge #___ will be paid at the lump sum contract price and will be full 
compensation for the design, materials, installation, maintenance, and removal of the containment 
system. 

 
 

Payment will be made under: 
 

Pay Item Pay Unit 

Cleaning and Painting Existing Weathering Steel for Bridge #___ Lump Sum 
Pollution Control Lump Sum 
Painting Containment for Bridge #___ Lump Sum 
  

 

DESCRIPTION OF BRIDGES 
 

Madison County, Bridge #93: This bridge was built in 1999 and carries SR 1346 (Bear Branch 

Road) over Big Laurel Cree.  The superstructure consists of 3 continuous spans with 5 lines of 

steel plate girders @ 9’-0” spacing with steel cross frames. The steel plate girders have a 55” web 

depth. The top flange width alternates between 12” and 18”. The bottom flange width alternates 

between 14” and 18”.  The bridge has an overall length of 316’-0” with a concrete deck and a    

38’-0” total deck width.  The minimum vertical clearance during normal streamflow is 

approximately 55’±. The existing bridge is weathering steel, and the estimated area to be cleaned 

and painted is 1,950 sq. ft. 

Madison County, Bridge #113: This bridge was built in 1977 and carries SR 1151 (Big Pine 

Road) over French Broad River.  The superstructure consists of 6 simple spans with 4 lines of steel 

W36x150 beams @ 9’-0” spacing with steel diaphragms. The bridge has an overall length of    

360’-0” with a concrete deck and a 32’-10” total deck width. The minimum vertical clearance 

during normal streamflow is approximately 20’±. The existing bridge is weathering steel, and the 

estimated area to be cleaned and painted is 3,575 sq. ft. 

Mitchell County, Bridge #247: This bridge was built in 1998 and carries NC 226 over North Toe 

River and CSX Railroad.  The superstructure consists of 4 continuous spans with 7 lines of steel 

plate girders @ 9’-3” spacing with steel diaphragms. The steel plate girders have a 72” web depth. 

The top and bottom flange width alternates between 16” and 18”. The bridge has an overall length 

of 618’-0” with a concrete deck and a 63’-1” total deck width. The minimum vertical clearance 

over the railroad track is 58’-3”. The existing bridge is weathering steel, and the estimated area to 

be cleaned and painted is 5,825 sq. ft. 
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OVERLAY SURFACE PREPARATION (12-18-12) 

DESCRIPTION 

This provision addresses the surface preparation activities required prior to the placement of 
latex modified concrete.  Unless specifically mentioned below, all requirements specified for the 
bridge deck are also required for the approach slabs. 

DEFINITIONS 

Scarification shall consist of the removal of any asphalt wearing surface and concrete surface to 
a uniform depth within ½” of the plan overlay thickness to the limits shown on the plans. 
 
Hydro-demolition shall consist of the removal of the deck surface by means of high pressure 
water blasting which will remove concrete, oil, dirt, concrete laitance and rust from the exposed 
reinforcing bars by direct impact, pressurization of micro and macro cracks and cavitation 
produced by jet instability. 

MANAGING HYDRO-DEMOLITION WATER 

Prior to beginning work, submit for approval a Hydro-demolition Management Plan.  This plan 
shall describe the collection, treatment, and disposal of run-off water generated by the 
scarification and hydro-demolition processes.  Prepare the plan in accordance to the NCDOT 
Guidelines for Managing Hydro-demolition Water (a copy of which is included in the 
Appendix).  The contractor shall comply with applicable regulation concerning such water 
disposal. 
 

EQUIPMENT 

Use the following surface preparation equipment: 

• Scarifying equipment that is a power-operated, mechanical grinder capable of removing 
a minimum depth of ¼” for each pass. 

• Hydro-demolition machine, self-propelled with a minimum orifice pressure of 17,000 
psi. 

• All water used for hydro-demolition shall be potable. 

• Equipment capable of sawing concrete to the specified plan depth. 

• Hand-held high velocity (7,500 psi minimum) water-jet equipment capable of removing 
rust scale from reinforcing steel, removing small chips of concrete partially loosened by 
the scarifying or chipping operation, and for removing rehydrated dust left from 
scarification. 

• Power driven hand tools for removal of unsound concrete are required that meet the 
following requirements: 

- Pneumatic hammers weighing a nominal 35 lbs. or less. 
- Pneumatic hammer chisel-type bits that do not exceed the diameter of the 

shaft in width. 
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• Hand tools such as hammers and chisels for removal of final particles of unsound 
concrete. 

• Vibratory screed for overlays, except as noted herein. 

 

The hydro-demolition machine shall be self-propelled and capable of producing a water-jet 
through an orifice at a pressure of at least 17,000 psi.  The machine shall move the jet 
transversely across the area and forward and backward so that the entire deck is covered with the 
water-jet and operated at a pressure sufficient to remove the unsound concrete. 

 
The machine shall have sufficient means to control and vary the following functions: 

 
 (1) Water pressure. 
 (2) Angle and distance of the orifice in relation to the surface to be blasted. 
 (3) Limits of transverse and longitudinal movement of the orifice. 
 (4) Speed of the orifice in the transverse and longitudinal direction. 

 
High pressure pump(s) shall be equipped with over-pressurization relief valves and rupture disc 
systems.  All high pressure components shall be rated at full working pressure of the hydro-
demolition system.  The complete hydro-demolition system must be capable of depressurization 
from a single point. 
 
The equipment must operate at a noise level less than 90 decibels at a distance of 50 feet. 

SURFACE PREPARATION 

Remove all existing asphalt overlays and all loose, disintegrated, unsound or contaminated 
concrete to the limits shown on the plans with the following requirements: 

A. Sealing of Bridge Deck: Seal all expansion joints subject to run-off water from the hydro-
demolition process with material approved by the Engineer, prior to beginning any 
demolition.  The expansion joints shall remain sealed until water from the hydro-demolition 
process no longer passes over them.  Take all steps necessary to eliminate the flow of water 
through the expansion joints, and any other locations water could leak from the deck. 

All deck drains in the immediate work area and other sections of the bridge affected by the 
work being performed shall be sealed prior to beginning scarification.  Drains shall remain 
sealed until it has been determined that materials from the hydro-demolition and concrete 
overlay operations cannot be discharged through them any longer. 

B. Scarifying Bridge Deck: Removal of any asphalt wearing surface from the bridge deck and 
scarification of the concrete deck to remove the entire concrete surface of the deck to a uniform 
depth within ½” of the plan overlay thickness, but not less than ½” inch above the top mat of 
reinforcing steel. 
 
It will be the Contractor’s responsibility to determine amount of cover for the reinforcing 
steel.  Use a pachometer or other approved device, as directed by Engineer, prior to 
beginning hydro-demolition.  Readings shall be taken in the presence of the Engineer.  
Readings should be taken for each span at 1/5 points longitudinally and 1/3 points 
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transversely.  This cost for this work will be considered incidental to the cost of hydro-
demolition of the bridge deck. 
 

Estimated average cover to top mat:   

Bridge #560093 & #600247: 2½” +/-3/8” 

Bridge #560113: 2” +/-3/8” 

 

The above top mat cover dimensions are an estimate based on the best available information.  
Calibrate scarifying equipment in order to avoid damaging the reinforcing steel in the bridge 
floor or the approach slab.  If reinforcing bars or bridge drainage devices are pulled up or 
snagged during scarification operations, the cease work and consult with the Engineer to 
determine any necessary adjustments to the roto-milling operation. 
 
Remove and dispose of all concrete and asphalt, and thoroughly clean the scarified surface.  
In areas where reinforcing steel is located in the depth to be scarified, use another method 
with the Engineer’s approval.  

C. Calibration of Hydro-Demolition Equipment:  Two trial areas shall be designated by the 
Engineer to demonstrate that the equipment, personnel, and methods of operation are capable 
of producing results to the satisfaction of the Engineer.  The first trial area shall consist of 
approximately 50 square feet of sound concrete as determined by the Engineer.  The equipment 
shall be calibrated to remove the sound concrete from the scarified surface to the depth required 
to achieve the plan overlay thickness.  After completion of this test area, the equipment shall 
be moved to the second area consisting of deteriorated or defective concrete, to determine 
whether this unsound concrete will be completely removed with the previous calibration and 
to establish a baseline for requiring the contractor to place under-deck containment in areas 
subject to full depth removal, before beginning the hydro-demolition process in a span.  Should 
it be determined that not all defective concrete has been removed, the hydro-demolition system 
shall be recalibrated to remove an additional 1/4 inch of sound concrete, then re-test on 
deteriorated concrete.   

 

If additional defective concrete is found, the depth of cut will increase in 1/4 inch increments 
until only sound concrete is found remaining. 

 
When satisfactory results are obtained, the machine parameters shall be used for production 
removal.  The contractor shall make adjustments to the operating parameters, as required, to 
perform concrete removal as indicated on the plans and to adjust to the variance in the 
compressive strength of the concrete. 
 
Hand held water blasting equipment, pneumatic hammers, and hand tools may be substituted 
for the hydro-demolition unit in inaccessible or inconvenient areas. 

 
The Engineer will re-inspect after each removal and require additional removals until 
compliance with plans and specifications are met. 
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Regardless of the method of removal, the removal operation shall be stopped if it is 
determined that sound concrete is being removed to a depth greater than required by the 
plans including any 1/4 inch increments added per the above calibration process. 
Appropriate recalibration, or change in equipment and methods shall be performed prior to 
resuming the removal operation. 

D. Hydro-demolition (Overlay Depth):  Remove by hydro-demolition or chipping with hand tools 
all loose, unsound and contaminated deck concrete and, if necessary, sound concrete in order 
to allow for the placement of an overlay with the minimum depth shown on the plans. In areas 
where reinforcing steel is exposed and debonded for a length greater than 2 feet, remove deck 
to an average depth of ½” below the exposed and debonded reinforcing steel.  Dispose of the 
unsound concrete, clean, repair or replace damaged reinforcing steel and thoroughly clean the 
newly exposed surface. 

Care shall be taken not to cut, stretch, or damage any exposed reinforcing steel. 
 
Any areas of the prepared surface contaminated by oil or other materials detrimental to good 
bond as a result of the contractor’s operations shall be cleaned at the contractor’s expense. 

E. Class II Surface Preparation (Partial Depth):  At locations specified on the plans for Class II 
Surface Preparation, verify the depth of removal achieved by the hydro-demolition.  The 
average depth of removal shall be approximately one-half the deck thickness but no less than 
¾” below the top mat of steel.  When hydro-demolition did not achieve the Class II Surface 
Preparation depth requirements, remove by hydro-demolition or chipping with hand tools all 
existing patches and contaminated concrete to the required depth. No additional payment will 
be made for Class II Surface Preparation depths achieved by the initial hydro-demolition. 

All patches shall be removed under Class II surface preparation. If any patch cannot be 
removed by means of hydro-demolition, the Contractor shall use hand tools to remove the 
patch. Areas indicated on the plans that require Class II surface preparation, including the 
locations of existing patches, are from the best information available. The Contractor shall 
verify prior to surface preparation the location of all existing patches.  

Dispose of the removed concrete, clean, repair or replace rusted or loose reinforcing steel and 
thoroughly clean the newly exposed surface.  Care shall be taken not to cut, stretch, or damage 
any exposed reinforcing steel. 

In overhangs, removing concrete areas of less than 0.60 ft2/ft. length of bridge without 
overhang support is permitted unless the Engineer directs otherwise.  Overhang support is 
required for areas removed greater than 0.60 ft2/ft. length of bridge.  Submit details of overhang 
support to the Engineer for approval prior to beginning the work. 

F. Class III Surface Preparation (Full Depth):  Remove by hydro-demolition or chipping with 
hand tools the full depth of slab.  Dispose of the removed concrete, clean, repair or replace 
damaged reinforcing steel and thoroughly clean the newly exposed surface.  Care shall be taken 
not to cut, stretch, or damage any exposed reinforcing steel. 
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For areas of less than 3 ft2 suspending forms from existing reinforcing steel using wire ties is 
permitted.  For larger areas, support forms by blocking from the beam flanges, or other 
approved method. 

Overhang support is required for full depth removal adjacent to bridge rails.  Submit details of 
overhang support to the Engineer for approval prior to beginning the work. 

Under Deck Containment: Under deck containment shall be installed where Class III surface 
preparation occurs.  The containment shall be installed prior to hydro-demolition in the areas 
where full depth removal is required or blow thru may occur during the hydro-demolition 
process.   

Submit for approval detailed plans for the under deck containment system.  Detail how waste, 
debris, and wastewater are contained.  

A. Concrete for Full Depth Repair:  Fill the Class III surface preparation areas with Class AA, 
high early strength structural concrete or latex modified concrete in accordance with the 
methods described below: 

Refill areas with Class AA concrete to the bottom of the proposed concrete overlay in 
accordance with Section 420 of the Standard Specifications.  Any of the methods for 
curing Class AA concrete as stated in the Standard Specifications are permitted except 
the membrane curing compound method. 

Provide a raked finish to the surface of the Class AA concrete which provides a minimum 
relief of 1/16” and a maximum relief of ¼”.  Place the overlay course after the Class AA 
concrete has attained a minimum compressive strength of 2500 psi.  The strength shall 
be verified by an approved, non-destructive test method. 

Refill the areas where concrete was removed with high early strength concrete as 
described in the Concrete for Deck Repair and Volumetric Mixer special provisions. 

Refilling the areas from which concrete has been removed with latex modified concrete 
during the Class III repair is permitted if any of the following conditions are met: 

• The reinforcing steel cover is 1½ inches or less for the top mat of steel. 

• The area being repaired is less than 1 yd2. 

• The Engineer directs the fill. 
 

G. Preparation of Reinforcing Steel:  Remove concrete without cutting or damaging existing 
steel unless otherwise noted in the plans.  Damaged reinforcing steel, such as bars with 
nicks deeper than 20% of the bar diameter, shall be repaired or replaced.  Reinforcing 
steel which has a cross section reduced to 75% or less shall be replaced with new 
reinforcing steel of similar cross section area.  Replacement bars shall be Grade 60 and 
meet the material requirements of Section 1070 of the Standard Specifications.  
Replacement bars shall be spliced to existing bars using either minimum 30 bar diameter 
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lap splices to existing steel with 100% cross sectional area or approved mechanical 
connectors.   

 
Support and protect the exposed reinforcing steel left unsupported by the hydro-demolition 
process against displacement and damage from loads such as those caused by removal 
equipment and delivery buggies.  All reinforcing steel damaged or dislodged by these 
operations shall be replaced with bars of the same size at the contractor’s expense. 

 
Reinforcing steel exposed and cleaned by hydro-demolition will not require additional 
cleaning if encased in concrete within seven (7) days.  Rebar exposed for more than seven (7) 
days shall be cleaned by high velocity water jets, with a minimum pressure 4,000 psi, prior to 
placement of the new concrete.   

 
When large areas of the deck on composite bridges are removed resulting in the debonding of 
the primary reinforcing bars, the removal shall be performed in stages to comply with the 
construction sequence shown on the plans or as directed by the Engineer. 

H. Safety:  Provide a containment system for handling expected and unexpected blow thru of 
the deck.  The containment system shall retain runoff water and debris and protect the area 
under the bridge deck.  The Contractor shall be responsible for any injury or damage caused 
by his operations.  The containment system shall remain in place until the concrete has 
been cast and reach minimum strength. 

 
Provide adequate lighting when performing hydro-demolition activities at night.  Submit a 
lighting plan to the Engineer for approval prior to beginning work. 

 
Removal of Debris:  Removal of concrete debris shall be accomplished either by hand or 
mechanical means capable of removing wet debris and water in the same pass and after the 
hydro-demolition process to prevent debris from setting or adhering to the surface of the 
sound concrete.  All concrete debris shall become the property of the Contractor and shall be 
legally disposed of at the contractor’s expense.  The contractor shall be responsible for 
disposing of all debris generated by the scarification operations.   

 
Any debris which is allowed to set or adhere to the surface of the sound concrete shall be 
carefully removed at no additional cost.  Exercise care to avoid any damage to the remaining 
sound concrete or exposed reinforcement.  Prior to the placement of the overlay, the entire 
surface shall be cleaned with high pressure water to remove any bond-breaking residue, loose 
material from the concrete surface, and/or rust from the reinforcing steel.  This residue shall 
be collected and disposed of by the contractor. 

 

MEASUREMENT AND PAYMENT 

Scarifying Bridge Deck will be measured and paid for at the contract unit price per square yard 
and will be full compensation for the milling of existing asphalt wearing surface from the bridge 
deck or approaches, milling of the entire concrete bridge deck, repairing or replacing any 
damaged reinforcing steel, and the cleaning and disposal of all waste material generated.  
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Hydro-Demolition of Bridge Deck will be measured and paid for at the contract unit price per 
square yard and will be full compensation for hydro-demolition, removal and disposal of 
unsound and contaminated concrete, cleaning, repairing or replacing of reinforcing steel, and 
furnishing all materials, labor, tools, equipment and incidentals necessary to complete the work. 

Class II Surface Preparation will be measured and paid for at the contract unit price per square 
yard and will be full compensation for Class II deck preparation where required by the plans and 
not attained by the initial hydro-demolition of the deck.  The cost will also include removal and 
disposal of unsound and contaminated concrete, removal of all existing patches, cleaning, 
repairing or replacing of reinforcing steel, and all materials, labor, tools, equipment and 
incidentals necessary to complete the work. 

Class III Surface Preparation will be measured and paid for at the contract unit price per square 
yard and will be full compensation for Class III deck preparation where required by the plans.  
The cost will also include removal and disposal of unsound and contaminated concrete, cleaning, 
repairing or replacing of reinforcing steel, under deck containment, placing and finishing 
concrete for full depth repair, and for furnishing all materials, labor, tools, equipment and 
incidentals necessary to complete the work. 

Payment will be made under: 
 

Pay Item Pay Unit 

Scarifying Bridge Deck Square Yard 
Hydro-Demolition of Bridge Deck Square Yard 
Class II Surface Preparation Square Yard 
Class III Surface Preparation Square Yard 
  

 

LATEX MODIFIED CONCRETE – EARLY STRENGTH (SPECIAL) 

DESCRIPTION  

This provision addresses the requirements for furnishing and placing an overlay of latex 
modified concrete - early strength (LMC-ES) over existing concrete or repair concrete on bridge 
decks.  Perform this work in accordance with this Special Provision and the applicable parts of 
the Standard Specifications.   

QUALITY CONTROL 

 
The Contractor is responsible for setting up a pre-construction meeting with the Resident 
Engineer and the Area Bridge Construction Engineer. 

 

Submit a Quality Control Plan to the Engineer for approval, which, at a minimum, describes the 
methods of:  storing materials, calibrating mixers, controlling moisture content in the aggregate, 
maintaining proper mix temperature, retarder usage, curing and curing time, controlling 
evaporation rate, cleaning and removing excess water. 
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Prior to beginning work, provide proof of experience of the person in direct responsible charge 
by submitting a description of jobs similar in size and character that have been completed within 
the last 5 years.  The name, address, and telephone number of references for the submitted 
projects shall also be furnished.  Failure to provide appropriate documentation will result in the 
rejection of the proposed LMC-ES overlay Contractor. 
 
Before beginning any work, obtain approval for all equipment to be used for deck preparation, 
mixing, placing, finishing, and curing the LMC-ES. 

MATERIALS 

 
For materials, equipment, and proportioning and mixing of modified compositions, see Section 
1000-7 of the Standard Specifications. 
 
Provide aggregates for use in the LMC-ES that are free from ice, frost, frozen particles, or other 
contaminants when introduced into the mixer. 
 
The 2018 Standard Specifications shall be revised as follows: 
 

Table 1000-4 – Revise the following: 
 

Cement Content, 658 lb/cy (min.) change to 658 lb/cy (max.) 
 
7 day Compressive Strength, 3000 psi (min.) change to 72 hour Compressive 
Strength, 3000 psi (min.) 

 
  
1000-7(A), Line 15 – Replace with the following: 

 

 Measure the slump after discharge from the mixer. 
 
1000-7(A) – Add the following paragraph to the end of the section: 
 
Submit the LMC-ES mix design, including laboratory compressive strength data for a 
minimum of six 4-inch by 8-inch cylinders at the appropriate age (7 days for normal 
setting concrete; 72 hours for early strength concrete) to the Engineer for review.  Include 
test results for the slump and air content of the laboratory mix.  Perform tests in 
accordance with AASHTO T 22, T 119, and T 152. 
 

For projects with multiple bridges using the same mix design, or bridge decks with time constraints 
that require more than one night for placement, a relationship between the compressive strength 
and rebound hammer readings may be developed and used to estimate the 24-hour strength for 
opening to traffic in lieu of compressive strength testing.  For the correct procedure, reference 
Document: PL11-LMC Rapid Set Overlays.  Contact your local M&T representative for a copy of 
this document or see the following link: 
http://www.ncdot.org/doh/operations/materials/eforms.html under Physical Lab.  Seven-day 
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concrete compressive strength sampling and testing is required in addition to the use of this 
method. 

PREPARATION OF SURFACE 

Completely clean all surfaces within 48 hours prior to placing the overlay unless otherwise 
approved by the Engineer. 

Thoroughly soak the clean surface and maintain a wet surface for at least 2 hours immediately 
prior to placing the LMC-ES.  After soaking the surface for at least 2 hours, cover it with a layer 
of white opaque polyethylene film that is at least 4 mils thick.  Immediately prior to placing the 
LMC-ES, remove standing water from the surface using an approved vacuum system. 

PLACING AND FINISHING 

 
Prior to placing LMC-ES, install a bulkhead of easily compressible material at expansion joints 
to the required grade and profile.  Placing material across expansion joints and sawing it later is 
not permitted. 

Construction joints other than those shown on the plans will not be permitted unless approved by 
the Engineer.  At construction joints, remove 4” of previously placed LMC-ES prior to placing 
the adjacent latex concrete.  Also, for staged construction, 4” of previously poured LMC-ES 
shall be scarified, hydro-demolitioned and recast with the next stage. 

Place and fasten screed rails in position to ensure finishing the new surface to the required 
profile.  Do not treat screed rails with parting compound to facilitate their removal.  Prior to 
placing the overlay attach a filler block to the bottom of the screed and pass it over the area to be 
repaired to check the thickness.  The filler block thickness shall be equal to the design overlay 
thickness as shown in the plans.  Remove all concrete that the block does not clear.  Individual 
aggregates left after hydro-demolition may be allowed to project above the base of the filler 
block.  Remove aggregate that does not provide a 1” clear cover to the top of the overlay. 

Brush a latex cement mixture onto all vertical surfaces and do not let the brushed material dry 
before it is covered with the additional material required for the final grade.  Remove all loose 
aggregate from the latex cement brushed surface prior to latex concrete placement (NOTE: For 
surfaces not prepared with hydro-demolition brush the lean latex mixture over horizontal and 
vertical surfaces). 

Do not place the LMC-ES until the burlap is saturated and approved by the Engineer.  Drain 
excess water from the wet burlap before placement. 

Place the LMC-ES in one operation.  Provide a minimum overlay thickness as shown in the 
plans. 

Once LMC-ES placement begins a single layer of wet burlap shall be placed 5 feet behind the 
screed’s burlap drag.  In the event of a delay of 10 minutes or more, temporarily cover all 
exposed latex concrete with wet burlap and white opaque polyethylene. 

When a tight, uniform surface is achieved and before the concrete becomes non-plastic, further 
finish the surface of the floor by burlap dragging or another acceptable method that produces an 
acceptable uniform surface texture. 
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Promptly cover the surface with a second layer of clean, wet burlap as soon as the surface will 
support it without deformation.  Wet cure only the surface for a minimum of 16 hours and until a 
compressive strength of 2500 psi is reached.  Curing material shall be continually saturated 
during the wet cure period using a fogging system approved by the Engineer.  The Engineer may 
require an increase in the minimum cure time when the overlay thickness is greater than 1.5 
inches or the ambient temperature remains below 60°F. 

Screed rails or construction dams shall be separated from the newly placed concrete by passing a 
pointing trowel along the face of the formwork and the newly placed concrete.  Carefully make 
this trowel cut for the entire depth and length of rails or dams after the LMC-ES has sufficiently 
stiffened and cannot flow back. 

As soon as practical, after the concrete has hardened sufficiently, test the finished surface with an 
approved rolling straightedge that is designed, constructed, and adjusted so that it will accurately 
indicate or mark all deck areas which deviate from a plane surface by more than 1/8” in 10’.  
Remove all high areas in the hardened surface in excess of 1/8” in 10’ with an approved grinding 
or cutting machine.  Additionally, the final LMC-ES deck surface shall not deviate from the line 
and elevation indicated on the plans by more than 0.3” over any 50’ length.  Where variations are 
such that the corrections extend below the limits of the top layer of grout, seal the corrected 
surface with an approved sealing agent as required by the Engineer.  If approved by the 
Engineer, correct low areas in an acceptable manner. 

Unless otherwise indicated on the plans, groove the bridge floor in accordance with Article 420-
14(B) of the Standard Specifications.  Vehicular traffic may travel across a deck surface that has 
not been grooved; however, the entire deck area shall be grooved after the LMC-ES achieves 
design strength and no later than seven days after completion of the overlay unless otherwise 
approved by the Engineer.  

LIMITATIONS OF OPERATIONS 

 
The mixer is not permitted on the bridge deck unless otherwise approved. 

No traffic is permitted on the finished LMC-ES surface until the total specified curing time is 
completed and until the concrete reaches the minimum specified compressive strength. 

Do not place LMC-ES if the temperature of the concrete surface on which the overlay is to be 
placed is below 50°F or above 85°F.  Measure the surface temperature by placing a thermometer 
under the insulation against the surface. 

Prior to placing LMC-ES, the Engineer and the Contractor shall independently determine the air 
temperature and wind speed.  Do not place LMC-ES if the ambient air temperature is below 50°F 
or above 85°F, or if the wind velocity is greater than 10 mph. 

Do not place LMC-ES when the temperature of the LMC-ES is below 45°F or above 85°F. 

Prior to placing LMC-ES, the Engineer and the Contractor shall independently determine the 
evaporation rate and record in the diary.  Do not place LMC-ES if the rate of evaporation of surface 
moisture from the LMC-ES determined by the Engineer or Contractor exceeds 0.05 pounds per 
square foot per hour during placement.  The evaporation rate is calculated using the following 
formula: 

 E = (Tc
2.5-r*Ta

2.5)*(1+0.4V)*(10-6) 
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 where, 

 E = Evaporation Rate, 

 Tc = Concrete Temp (0F), 

 r = Relative Humidity (%/100) 

 Ta = Air Temp (0F), 

 V=Wind Velocity (mph) 

If the calculated evaporation rate exceeds 0.05 pounds per square foot per hour, the Contractor 
may propose engineered controls of the parameters (temperature, relative humidity, wind 
velocity) to reduce the evaporation rate.  The evaporation rate shall be recalculated, with the 
appropriate parameters, after the proposed control measures are in place.  The recalculated 
evaporation rate shall be 0.05 pounds per square foot per hour or less, prior to placement. 

Do not place LMC-ES if the National Weather Service predicts the air temperature at the site to 
be below 35°F during the next 24 hours.  If the predicted air temperature is above 35°F but below 
50°F, then use insulation to protect the LMC-ES for a period of at least 48 hours. Use insulation 
that meets the requirements of Subarticle 420-7(C) and, if required, place it on the LMC-ES as 
soon as initial set permits.  When using insulation to protect LMC-ES during the wet curing period, 
do not remove the insulation until the ambient air temperature is at least 50°F and rising. 

Stop all placement operations during periods of precipitation.  Take adequate precautions to 
protect freshly placed LMC-ES from sudden or unexpected precipitation.  Keep an adequate 
quantity of protective coverings at the worksite to protect the freshly placed pavement from 
precipitation. 

If working at night, provide approved lighting. 

MEASUREMENT AND PAYMENT 

 
Latex Modified Concrete – Early Strength will be measured and paid for in cubic yards of LMC-
ES satisfactorily placed on the completed deck. 

Placing and Finishing Latex Modified Concrete Overlay – Early Strength will be paid for at the 
contract unit price bid per square yard which includes compensation for furnishing all labor, 
tools, equipment and incidentals necessary to complete the work in accordance with the contract 
documents. 

Grooving Bridge Floors will be measured and paid in accordance with Section 420-21 of the 
Standard Specifications. 

Payment will be made under: 
 

Pay Item Pay Unit 

Latex Modified Concrete – Early Strength Cubic Yard 
Placing and Finishing Latex Modified Concrete Overlay –  

Early Strength 
Square Yard 
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SHOTCRETE REPAIRS (12-5-12) 

GENERAL 

The work covered by this Special Provision consists of removing deteriorated concrete from 
the structure in accordance with the limits, depth and details shown on the plans, described 
herein and as established by the Engineer.  This work also includes removing and disposing 
all loose debris, cleaning and repairing reinforcing steel and applying shotcrete. 

The location and extent of repairs shown on the plans are general in nature.  The Engineer 
shall determine the extent of removal in the field based on an evaluation of the condition of 
the exposed surfaces. 

Any portion of the structure that is damaged from construction operations shall be repaired 
to the Engineer’s satisfaction, at no extra cost to the Department.   

MATERIAL REQUIREMENTS 

Use prepackaged shotcrete conforming to the requirements of ASTM C1480, the applicable 
sections of the Standard Specifications and the following: 

 

Admixtures are not allowed unless approved by the Engineer.  Store shotcrete in an 
environment where temperatures remain above 40°F and less than 95°F      

All equipment must operate in accordance with the manufacturer's specifications and 
material must be placed within the recommended time. 

Test Description Test Method Age (Days) 
Specified 
Requirements 

Silica Fume (%) ASTM C1240 - 10 (Max.) 

Water/Cementitious Materials Ratio - - 0.40 (Max.) 

Air Content - As Shot (%) ASTM C231 - 4 ± 1 

Slump - As Shot (Range in inches) ASTM C143 - 2 - 3 

Minimum Compressive Strength (psi)  ASTM C39 
7 
28 

3,000 
5,000 

Minimum Bond Pull-off Strength (psi) ASTM C1583 28 145 

Rapid Chloride Permeability Tests 
(range in coulombs) 

ASTM C1202 - 100 - 1000 
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QUALITY CONTROL 

A. Qualification of Shotcrete Contractor 

The shotcrete Contractor shall provide proof of experience by submitting a description 
of jobs similar in size and character that have been completed within the last 5 years.  The 
name, address and telephone number of references for the submitted projects shall also 
be furnished.  Failure to provide appropriate documentation will result in the rejection of 
the proposed shotcrete contractor. 

B. Qualification of Nozzleman 

The shotcrete Contractor’s nozzleman shall be certified by the American Concrete 
Institute (ACI).  Submit proof of certification to the Engineer prior to beginning repair 
work. The nozzleman shall maintain certification at all times while work is being 
performed for the Department.  Failure to provide and maintain certification will result 
in the rejection of the proposed nozzleman. 

TEMPORARY WORK PLATFORM  

Prior to beginning any repair work, provide details for a sufficiently sized temporary work 
platform at each repair location.  Design steel members to meet the requirements of the 
American Institute of Steel Construction Manual.  Design timber members in accordance 
with the “National Design Specification for Stress-Grade Lumber and Its Fastenings” of the 
National Forest Products Association.  Submit the platform design and plans for review and 
approval.  The design and plans shall be sealed and signed by a North Carolina registered 
Professional Engineer.  Do not install the platform until the design and plans are approved.  
Drilling holes in the superstructure for the purpose of attaching the platform is prohibited.  
Upon completion of work, remove all anchorages in the substructure and repair the 
substructure at no additional cost to the Department. 

SURFACE PREPARATION 

Prior to starting the repair operation, delineate all surfaces and areas assumed to be 
deteriorated by visually examining and sounding the concrete surface with a hammer or other 
approved method.  The Engineer is the sole judge in determining the limits of deterioration. 

Prior to removal, introduce a shallow saw cut approximately ½” in depth around the repair 
area at right angles to the concrete surface.  Remove all deteriorated concrete 1 inch below 
the reinforcing steel with a 17 lb (maximum) pneumatic hammer with points that do not 
exceed the width of the shank or with hand picks or chisels as directed by the Engineer.  Do 
not cut or remove the existing reinforcing steel.  Unless specifically directed by the Engineer, 
do not remove concrete deeper than 1 inch below the reinforcing steel. 

Abrasive blast all exposed concrete surfaces and existing reinforcing steel in repair areas to 
remove all debris, loose concrete, loose mortar, rust, scale, etc.  Use a wire brush to clean all 
exposed reinforcing steel.  After sandblasting examine the reinforcing steel to ensure at least 
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90% of the original diameter remains.  If there is more than 10% reduction in the rebar 
diameter, splice in and securely tie supplemental reinforcing bars as directed by the Engineer.   

Provide welded stainless wire fabric at each repair area larger than one square foot if the 
depth of the repair exceeds 2 inches from the “As Built” outside face.  Provide a minimum 
4" x 4" - 12 gage stainless welded wire fabric unless otherwise shown on the plans.  Rigidly 
secure the welded wire fabric to existing steel or to 3/16" diameter stainless hook fasteners 
adequately spaced to prevent sagging.  Encase the welded wire fabric in shotcrete a minimum 
depth of 1½ inches. 

The contractor has the option to use synthetic fiber reinforcement as an alternate to welded 
wire fabric if attaching welded wire fabric is impractical or if approved by the Engineer.  
Welded wire fabric and synthetic fiber reinforcement shall not be used in the same repair 
area. 

Thoroughly clean the repair area of all dirt, grease, oil or foreign matter, and remove all loose 
or weakened material before applying shotcrete.  Saturate the repair area with clean water 
the day before applying shotcrete.  Bring the wetted surface to a saturated surface dry (SSD) 
condition prior to applying shotcrete and maintain this condition until the application begins.  
Use a blowpipe to facilitate removal of free surface water.  Only oil-free compressed air is 
to be used in the blowpipe. 

The time between removal of deteriorated concrete and applying shotcrete shall not exceed 
5 days. If the time allowance exceeds 5 days, prepare the surface at the direction of the 
Engineer before applying shotcrete. 

APPLICATION AND SURFACE FINISH  

Apply shotcrete only when the surface temperature of the repair area is greater than 40°F and 
less than 95°F.  Do not apply shotcrete to frosted surfaces.  Maintain shotcrete at a minimum 
temperature of 40°F for 3 days after placement. 

Apply shotcrete in layers. The properties of the applied shotcrete determine the proper 
thickness of each layer or lift. 

The nozzleman should hold the nozzle 3 to 4 feet from the surface being covered in a position 
that ensures the shotcrete strikes at right angles to the surface being covered without 
excessive impact.  The nozzleman shall maintain the water amount at a practicable minimum, 
so the mix properly adheres to the repair area.  Water content should not become high enough 
to cause the mix to sag or fall from vertical or inclined surfaces, or to separate in horizontal 
layers. 

Use shooting wires or guide strips that do not entrap rebound sand.  Use guide wires to 
provide a positive means of checking the total thickness of the shotcrete applied. Remove 
the guide wires prior to the final finish coat. 
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To avoid leaving sand pockets in the shotcrete, blow or rake off sand that rebounds and does 
not fall clear of the work, or which collects in pockets in the work.  Do not reuse rebound 
material in the work. 

If a work stoppage longer than 2 hours takes place on any shotcrete layer prior to the time it 
has been built up to required thickness, saturate the area with clean water and use a blowpipe 
as outlined previously, prior to continuing with the remaining shotcrete course.  Do not apply 
shotcrete to a dry surface. 

Finish all repaired areas, including chamfered edges, as close as practicable to their original 
“As Built” dimensions and configuration.  Provide a minimum 2" of cover for reinforcing 
steel exposed during repair.  Slightly build up and trim shotcrete to the final surface by cutting 
with the leading edge of a sharp trowel.  Use a rubber float to correct any imperfections.  
Limit work on the finished surface to correcting imperfections caused by trowel cutting. 

Immediately after bringing shotcrete surfaces to final thickness, thoroughly check for sags, 
bridging, and other deficiencies.  Repair any imperfections at the direction of the Engineer. 

Prevent finished shotcrete from drying out by maintaining 95% relative humidity at the repair 
and surrounding areas by fogging, moist curing or other approved means for seven days. 

MATERIAL TESTING & ACCEPTANCE 

Each day shotcreting takes place, the nozzleman shall shoot one 18" x 18" x 3" test panel in 
the same position as the repair work that is being done to demonstrate the shotcrete is being 
applied properly.  Store, handle and cure the test panel in the same manner as the repaired 
substructure. 

Approximately 72 hours after completing the final shotcrete placement, thoroughly test the 
surface with a hammer.  At this time, the repair area should have sufficient strength for all 
sound sections to ring sharply.  Remove and replace any unsound portions prior to the final 
inspection of the work.  No additional compensation will be provided for removal and 
replacement of unsound shotcrete. 

After 7 days, core three 3" diameter samples from each test panel and from the repaired 
structure as directed by the Engineer.  Any cores taken from the structure shall penetrate into 
the existing structure concrete at least 2 inches.  Cores shall be inspected for delamination, 
sand pockets, tested for bond strength and compressive strength.  If a core taken from a 
repaired structure unit indicates unsatisfactory application or performance of the shotcrete, 
take additional cores from the applicable structure unit(s) for additional evaluation and 
testing as directed by the Engineer.  Any repair work failing to meet the requirements of this 
provision will be rejected and the Contractor shall implement a remediation plan to correct 
the deficiency at no additional cost to the Department.  No extra payment will be provided 
for drilling extra cores.  Patch all core holes in repaired structure units to the satisfaction of 
the Engineer.  All material testing, core testing and sampling will be done by the Materials 
and Tests Unit of North Carolina Department of Transportation. 
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MEASUREMENT AND PAYMENT 

Shotcrete Repairs will be measured and paid for at the contract unit price bid per cubic foot 
and will be full compensation for removal, containment and disposal off-site of unsound 
concrete including the cost of materials, labor, tools, equipment and incidentals necessary to 
complete the repair work.  Depth will be measured from the original outside concrete face.  
The Contractor and Engineer will measure quantities after removal of unsound concrete and 
before application of repair material.  Payment will also include the cost of sandblasting, 
surface cleaning and preparation, cleaning of reinforcing steel, placement of new steel, cost 
of temporary work platform, testing for soundness, curing of shotcrete and taking core 
samples from the test panels and substructure units. 

Payment will be made under: 

Pay Item Pay Unit 

Shotcrete Repairs  Cubic Feet 

 

EPOXY RESIN INJECTION (12-5-12) 

1.0 GENERAL 

For repairing cracks, an approved applicator is required to perform the epoxy resin injection.  
Make certain the supervisor and the workmen have completed an instruction program in the 
methods of restoring concrete structures utilizing the epoxy injection process and have a 
record of satisfactory performance on similar projects. 

The applicator furnishes all materials, tools, equipment, appliances, labor and supervision 
required when repairing cracks with the injection of an epoxy resin adhesive. 

2.0 SCOPE OF WORK 

Using Epoxy Resin Injection, repair all cracks 30 mils wide or greater in the end bent caps 
and backwalls, and the interior bent columns and caps. 

Repair the column cracks to the top of the footings or drilled shafts.  Make the underwater 
repairs when water surface elevation is low and the water is still.  For underwater repairs, 
use manufacturer recommended materials. 

Repair any crack, void, honeycomb or spall area unsuitable for repair by injection with epoxy 
mortar. 

3.0 COOPERATION 

Cooperate and coordinate with the Technical Representative of the epoxy resin manufacturer 
for satisfactory performance of the work. 
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Have the Technical Representative present when the job begins and until the Engineer is 
assured that his service is no longer needed. 

The expense of having this representative on the job is the Contractor’s responsibility and no 
direct payment will be made for this expense. 

4.0 TESTING 

The North Carolina Department of Transportation Materials and Tests Unit will obtain cores 
from the repaired concrete for testing.  If the failure plane is located at the repaired crack, a 
minimum compressive strength of 3000 psi is required of these cores. 

5.0 MATERIAL PROPERTIES 

Provide a two-component structural epoxy adhesive for injection into cracks or other voids.  
Provide modified epoxy resin (Component “A”) that conforms to the following 
requirements: 

 

 Test Method Specification 
Requirements 

Viscosity @ 40 ± 3°F, cps 
Brookfield RVT Spindle 

No. 4 @ 20 rpm 
6000 - 8000 

Viscosity @ 77 ± 3°F, cps 
Brookfield RVT Spindle 

No. 2 @ 20 rpm 
400 - 700 

Epoxide Equivalent Weight ASTM D1652 152 - 168 

Ash Content, % ASTM D482 1 max. 

Provide the amine curing agent (Component “B”) used with the epoxy resin that meets the 
following requirements: 

 Test Method Specification 
Requirements 

Viscosity @ 40 ± 3°F, cps 
Brookfield RVT Spindle 

No. 2 @ 20 rpm 
700 - 1400 

Viscosity @ 77 ± 3°F, cps 
Brookfield RVT Spindle 

No. 2 @ 20 rpm 
105 - 240 

Amine Value, mg KOH/g ASTM D664* 490 - 560 

Ash Content, % ASTM D482 1 max. 

∗ Method modified to use perchloric acid in acetic acid. 

Certify that the Uncured Adhesive, when mixed in the mix ratio that the material supplier 
specifies, has the following properties: 

Pot Life (60 gram mass) 
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@ 77 ± 3°F - 15 minutes minimum 
@ 100 ± 3°F - 5 minutes minimum 

 

Certify that the Adhesive, when cured for 7 days at 77 ± 3°F unless otherwise specified, has 
the following properties: 

 Test Method Specification Requirements 

Ultimate Tensile Strength ASTM D638 7000 psi (min.) 

Tensile Elongation at Break ASTM D638 4% max. 

Flexural Strength ASTM D790 10,000 psi (min.) 

Flexural Modulus ASTM D790 3.5 x 105 psi 

Compressive Yield Strength ASTM D695 11,000 psi (min.) 

Compressive Modulus ASTM D695 2.0 - 3.5 x 105 psi 

Heat Deflection Temperature 

Cured 28 days @ 77 ± 3°F 
ASTM D648* 

125°F min. 

135°F  min. 

Slant Shear Strength, 
5000 psi (34.5 MPa) 
compressive strength 
concrete 

AASHTO T237 

 

Cured 3 days @ 40°F 

wet concrete 

 
3500 psi (min.) 

Cured 7 days @ 40°F 

wet concrete 

 
4000 psi (min.) 

Cured 1 day @ 77°F 

dry concrete 

 
5000 psi (min.) 

∗ Cure test specimens so that the peak exothermic temperature of the adhesive does not 
exceed 77°F. 

Use an epoxy bonding agent, as specified for epoxy mortar, as the surface seal (used to 
confine the epoxy resin during injection). 

6.0 EQUIPMENT FOR INJECTION 

Use portable positive displacement type pumps with interlock to provide positive ratio 
control of exact proportions of the two components at the nozzle to meter and mix the two 
injection adhesive components and inject the mixed adhesive into the crack.  Use electric or 
air powered pumps that provide in-line metering and mixing. 

Use injection equipment with automatic pressure control capable of discharging the mixed 

adhesive at any pre-set pressure up to 200  ± 5 psi and equipped with a manual pressure 
control override. 
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Use equipment capable of maintaining the volume ratio for the injection adhesive as 

prescribed by the manufacturer.  A tolerance of ± 5% by volume at any discharge pressure 
up to 200 psi is permitted. 

Provide injection equipment with sensors on both the Component A and B reservoirs that 
automatically stop the machine when only one component is being pumped to the mixing 
head. 

7.0 PREPARATION 

Follow these steps prior to injecting the epoxy resin: 

Remove all dirt, dust, grease, oil, efflorescence and other foreign matter detrimental to the 
bond of the epoxy injection surface seal system from the surfaces adjacent to the cracks or 
other areas of application.  Acids and corrosives are not permitted. 

Provide entry ports along the crack at intervals not less than the thickness of the concrete at 
that location. 

Apply surface seal material to the face of the crack between the entry ports.  For through 
cracks, apply surface seal to both faces. 

Allow enough time for the surface seal material to gain adequate strength before proceeding 
with the injection. 

8.0 EPOXY INJECTION 

Begin epoxy adhesive injection in vertical cracks at the lower entry port and continue until 
the epoxy adhesive appears at the next higher entry port adjacent to the entry port being 
pumped. 

Begin epoxy adhesive injection in horizontal cracks at one end of the crack and continue as 
long as the injection equipment meter indicates adhesive is being dispensed or until adhesive 
shows at the next entry port. 

When epoxy adhesive appears at the next adjacent port, stop the current injection and transfer 
the epoxy injection to the next adjacent port where epoxy adhesive appeared. 

Perform epoxy adhesive injection continuously until cracks are completely filled. 

If port to port travel of epoxy adhesive is not indicated, immediately stop the work and notify 
the Engineer. 

9.0 FINISHING 

When cracks are completely filled, allow the epoxy adhesive to cure for sufficient time to 
allow the removal of the surface seal without any draining or runback of epoxy material from 
the cracks. 

Remove the surface seal material and injection adhesive runs or spills from concrete surfaces. 
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Finish the face of the crack flush to the adjacent concrete, removing any indentations or 
protrusions caused by the placement of entry ports. 

10.0 BASIS OF PAYMENT 

Payment for epoxy resin injection will be at the contract unit price per linear foot for “Epoxy 
Resin Injection”.  Such payment will be full compensation for all materials, tools, equipment, 
labor, and for all incidentals necessary to complete the work. 

 

BRIDGE JOINT DEMOLITION  (SPECIAL) 

DESCRIPTION 

This provision addresses the removal of existing joint material and adjacent concrete to facilitate 
the installation of new bridge joints at the locations noted in the contract plans.   
 

EQUIPMENT 
 
Use the following surface preparation equipment: 
 

• Sawing equipment capable of sawing concrete to a specified depth.  
 

• Power driven hand tools for removal of concrete are required that meet the following 
requirements: 
 

Pneumatic hammers weighing a nominal 15 lbs (7 kg) or less. 

Pneumatic hammer chisel-type bits that do not exceed the diameter of the shaft in width. 
 

• Hand tools such as hammers and chisels for removal of final particles of concrete.  

 

REMOVAL AND PREPARATION 

 

Prior to any construction, take the necessary precautions to ensure debris from joint construction 
is not allowed to fall below the bridge deck.  

Remove existing joint material by methods approved by the Engineer. Provide a 1” deep saw cut 
around the perimeter of areas noted for bridge deck removal.  

Remove by chipping with hand tools concrete adjacent to the joint to the limits shown on the 
contract plans. Use a small chipping hammer (15 lb. class) to prepare the edges of the repair area 
to limit micro fractures.  In addition, all loose and unsound concrete shall be removed.  

In overhangs, removing concrete areas greater than 0.60 ft2/ft length of bridge will require 
overhang support.  Submit the overhang support method to the Engineer for approval. 
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Care shall be taken not to cut, stretch, or damage any exposed reinforcing steel. Dispose of the 
removed concrete.   

If the condition of the concrete is such that deep spalls or sheer faces result, notify the Engineer 
for the proper course of action.  

Clean, repair or replace rusted or loose reinforcing steel.  Thoroughly clean the newly exposed 
surface to be free of all grease, oil, curing compounds, acids, dirt, or loose debris. 

MEASUREMENT AND PAYMENT 

 
Bridge Joint Demolition will be measured and paid for at the contract unit price bid per square foot 
and will be full compensation for removal, containment and disposal of existing joint material and 
concrete and shall include the cost of labor, tools, equipment and incidentals necessary to complete 
the work. 

Pay Item      Pay Unit 

Bridge Joint Demolition    Square Feet 

 

CONCRETE WORK FOR JOINT REPLACEMENT (5-10-18) 

DESCRIPTION 

This special provision addresses the removal, placement and finishing of concrete required for 
reconstructing the deck slab and, if necessary, bent diaphragms at bridge joint locations as noted 
in the plans.   

MATERIALS 

Furnish Department approved pre-packaged concrete or bulk concrete materials in a mix 
proportioned to satisfy provisions for Class AA Concrete detailed in Article 1000-5 of the 
Standard Specifications or as otherwise noted in this special provision.  Concrete mix shall meet 
the following requirements: 

Physical Property Threshold 

Limitation 
Test Method 

Compressive Strength 

(at 3 hrs.) 

4500 psi (min.) 

 

ASTM  C39/C109 

Slump 4 in. (min.) 

7 in. (max.) 

AASHTO T119 

Water to Cement Ratio 

 

0.450 (max.) N/A 
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Modulus of Elasticity 

(at 28 days) 

5,200 ksi (max.) 

 

ASTM C469 

Coefficient of Thermal Expansion 

(at 28 days) 

4.5 in./in./°F (min.) 

5.5 in./in./°F (max.) 

AASHTO T336 

Concrete Setting Times 

Initial 

Final 

 

30 min. (max.) 

40 min. (max) 

ASTM C191 

 

Concrete shall be capable of placement on existing concrete substrate surfaces within the 
following temperature limitations:   

40°F (min.) 

   100°F (max.) 

Measurement for determination of concrete material compositions shall be in accordance with 
Article 1000-8 of the Standard Specifications. 

Submit pre-packaged concrete mix contents or concrete mix design, including laboratory 
compressive strength data, for a minimum of six (6) 4-inch by 8-inch cylinders at an age of three 
(3) hours and six (6) 4-in by 8-inch cylinders at an age of 1 day to the Engineer for review.  Include 
test results for the slump and air content of the laboratory mix.  Perform tests in accordance with 
AASHTO T119 and T152. 

Provide aggregates that are free from ice, frost and frozen particles when introduced into the mixer. 

For equipment, proportioning and mixing of concrete compositions, see Article 1000-12 of the 
Standard Specifications and the Volumetric Mixer special provision.  Prior to beginning any work, 
obtain approval for all equipment to be used for joint area preparation, mixing, placing, finishing, 
and curing the deck repair concrete. 

REMOVAL AND PREPARATION 

Remove existing deck slab concrete to the limits shown in the plans.  Existing concrete that is 
deteriorated, cracked or spalled shall be removed to sound material.  Do not cut or remove the 

existing reinforcing steel unless otherwise noted in the plans. 

Prior to placing concrete at joint repair locations, install a rigid bulkhead at the required grade and 
profile. 

For joint repairs utilizing elastomeric concrete, attach a 5 ½” x 2 ¼” minimum block out to the 
rigid bulkhead.  The block out shall have 1” diameter air bleed holes spaced at 3’ centers along the 
block out to relieve air pockets and facilitate concrete consolidation.  Once the concrete has cured 
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properly, remove the block out and install elastomeric concrete as described in the Elastomeric 
Concrete special provision. 

For joint repairs utilizing strip seals, secure the strip seal retainer rails in final position to match 
existing grade and cross slope.  Furnish falsework to support retainer rails during installation as 
described in the Strip Seal special provision.  

Secure screed rail guides in position to ensure finishing the surface to the required profile and cross 
slope.  Do not treat screed rails with parting compound to facilitate their removal. 

Completely clean all surfaces of grease, oil, curing compounds, acids, dirt, or loose debris within 
24 hours of placing concrete.  Thoroughly soak and cover existing concrete surfaces for a 
minimum of two (2) hours prior to placing concrete.  Remove any standing water from the repair 
area surface prior to placing concrete 

PLACING AND FINISHING 

Construction joints other than those shown on the plans will not be permitted unless approved by 
the Engineer. 

Prior to placement, the air temperature, wind speed, and evaporation rate shall be determined by 
the Contractor and verified by the Engineer.  Do not place concrete if the ambient air temperature 
is below 45°F or above 85°F, or if the wind velocity is in excess of 10 mph. 

If the rate of evaporation of surface moisture exceeds 0.10 pounds per square foot per hour during 
placement, measures shall be taken to reduce the rate of evaporation.  The evaporation rate is 
calculated using the following formula: 

 E = (Tc
2.5-r*Ta

2.5)*(1+0.4V)*(10-6) 

 where, 

 E = Evaporation Rate, 

 Tc = Concrete Temp (°F), 

 r = Relative Humidity (%/100) 

 Ta = Air Temp (°F), 

 V=Wind Velocity (mph) 

Do not place concrete if the predicted air temperature at the site will be less than 35°F within 72 
hours after placement.  For a predicted air temperature above 35°F but below 50°F, use insulation 
to protect the concrete for a period of at least 48 hours. Use insulation that meets the requirements 
of Subarticle 420-7(C) of the Standard Specifications and place on fresh concrete surfaces as soon 
as initial set permits.  Do not remove the insulation during the wet curing period unless the ambient 
air temperature is at least 40°F and rising.   
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Place the concrete monolithically in one operation. Concrete shall not be placed in layers. Sections 
to be reconstructed are to be filled full depth and shall progress horizontally.  Deviation from this 
procedure shall be cause for rejection. 

Stop all placement operations during periods of precipitation.  Keep an adequate quantity of 
protective coverings at the worksite and take adequate precautions to protect the freshly placed 
concrete from precipitation. 

When a tight, uniform surface is achieved and before the concrete becomes non-plastic, finish the 
top surface of the deck repair by burlap dragging or other approved method that produces an 
acceptable uniform surface texture.   

As soon as the surface supports burlap without deformations, cover the surface with two layers of 
clean, wet burlap.  Drain excess water from the burlap before placement.  Other wet cure methods 
are permitted but must be approved by the Engineer prior to start of placement. 

Wet cure the concrete a minimum of three (3) hours or until 4,500 psi compressive strength is 
obtained. 

After the concrete has hardened sufficiently, test the finished surface with a straightedge that is 
designed, constructed, and adjusted such that it will accurately indicate or mark all floor areas 
which deviate from a plane surface by more than ⅛” in 10 feet.  Remove all high areas in excess 
of ⅛” in 10 feet with an approved grinding or cutting machine.  Where variations are such that the 
corrections extend below the limits of the top layer of grout, seal the repaired surface with an 
approved sealing agent.  Methods for correcting low areas shall be approved by the Engineer.  

Groove finished concrete surfaces unless otherwise shown in the plans. 

LIMITATIONS OF OPERATIONS 

Submit volumetric mixer size and weight data to the Engineer for review.  The volumetric mixer 
may be allowed on the bridge deck with approval from the Engineer.   

No vehicular or construction traffic is permitted on finished concrete prior to achieving a 
compressive strength of 4,500 psi. 

If working at night, provide approved lighting 

MEASUREMENT AND PAYMENT 

Concrete Work for Joint Replacement will be measured and paid for at the contract unit price bid 
per square feet and will be full compensation for removal, containment and disposal off-site of 
unsound concrete, placement and finishing of repair concrete and shall include the cost of labor, 
tools, equipment (excluding the volumetric mixer) and incidentals necessary to complete the repair 
work. 
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Pay Item      Pay Unit 

Concrete Work for Joint Replacement  Square Feet 

 
 

ELASTOMERIC CONCRETE (SPECIAL) 

1.0 DESCRIPTION 

Elastomeric concrete is a mixture of a two-part polymer consisting of polyurethane and/or 
epoxy and kiln-dried aggregate.  Provide an elastomeric concrete and binder system that is 
preapproved.  Use the concrete in the blocked out areas on both sides of the bridge deck joints 
as indicated on the plans. 

2.0 MATERIALS 

Provide materials that comply with the following minimum requirements at 14 days (or at the 
end of the specified curing time). 
 

ELASTOMERIC CONCRETE 

PROPERTIES 
TEST METHOD 

MINIMUM 

REQUIREMENT 

Compressive Strength, psi ASTM D695 2000 

5% Deflection Resilience ASTM D695 95 

Splitting Tensile Strength, psi ASTM D3967 625 

Bond Strength to Concrete, psi ASTM D882 (D882M) 450 

Durometer Hardness ASTM D2240 50 

 

 

BINDER PROPERTIES 

(without aggregate) 
TEST METHOD 

MINIMUM 

REQUIREMENT 

Tensile Strength, psi ASTM D638 1000 

Ultimate Elongation ASTM D638 150%  

Tear Resistance, lb/in ASTM D624 200 

In addition to the requirements above, the elastomeric concrete must be resistant to water, 
chemical, UV and ozone exposure and withstand temperature extremes.  Elastomeric concrete 
systems requiring preheated aggregates are not allowed. 
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3.0 PREQUALIFICATION 

Manufacturers of elastomeric concrete materials shall submit samples (including aggregate, 
primer and binder materials) and a Type 3 certification in accordance with Article 106-3 of 
the Standard Specifications for prequalification to: 

 
North Carolina Department of Transportation 
Materials and Tests Unit 
1801 Blue Ridge Road 
Raleigh, NC   27607 

Prequalification will be determined for the system.  Individual components will not be 
evaluated, nor will individual components of previously evaluated systems be deemed 
prequalified for use. 

The submitted binder (a minimum volume of 1 gallon) and corresponding aggregate samples 
will be evaluated for compliance with the Materials requirements specified above.  Systems 
satisfying all of the Materials requirements will be prequalified for a one year period.  Before 
the end of this period new product samples shall be resubmitted for prequalification 
evaluation.   

If, at any time, any formulation or component modifications are made to a prequalified system 
that system will no longer be approved for use. 

4.0 INSTALLATION 

The elastomeric concrete shall not be placed until the reinforced concrete deck slab has cured 
for seven full days and reached a minimum strength of 3000 psi. 

Provide a manufacturer’s representative at the bridge site during the installation of the 
elastomeric concrete to ensure that all steps being performed comply with all manufacturer 
installation requirements including, but not limited to weather conditions (ambient 
temperature, relative humidity, precipitation, wind, etc), concrete deck surface preparation, 
binder and aggregate mixing, primer application, elastomeric concrete placement, curing 
conditions and minimum curing time before joint exposure to traffic.  Do not place 

elastomeric concrete if the ambient air or surface temperature is below 45°F. 

Prepare the concrete surface within 48 hours prior to placing the elastomeric concrete.  Before 
placing the elastomeric concrete, all concrete surfaces shall be thoroughly cleaned and dry.  
Sandblast the concrete surface in the blockout and clear the surface of all loose debris.  Do 
not place the elastomeric concrete until the surface preparation is completed and approved.   

Prepare and apply a primer, as per manufacturer’s recommendations, to all concrete faces to 
be in contact with elastomeric concrete, and to areas specified by the manufacturer. 

Prepare, batch, and place the elastomeric concrete in accordance with the manufacturer’s 
instructions.  Place the elastomeric concrete in the areas specified on the plans while the 
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primer is still tacky and within 2 hours after applying the primer.  Trowel the elastomeric 
concrete to a smooth finish. 

The joint opening in the elastomeric concrete shall match the formed opening in the concrete 
deck prior to sawing the joint. 

5.0 FIELD SAMPLING 

Provide additional production material to allow freshly mixed elastomeric concrete to be 
sampled for acceptance.  A minimum of six 2 inch cube molds and three 3x6 inch cylinders 
will be taken by the Department for each day’s production.  Compression, splitting tensile, 
and durometer hardness testing will be performed by the Department to determine acceptance.  
Materials failing to meet the requirements listed above are subject to removal and replacement 
at no cost to the Department. 

6.0 BASIS OF PAYMENT 

Elastomeric Concrete will be measured and paid for at the contract unit price bid per cubic 

foot and will be full compensation for furnishing and placing the Elastomeric Concrete. 

 

Pay Item      Pay Unit 

Elastomeric Concrete    Cubic Feet 

 

FOAM JOINT SEALS (9-27-12) 

1.0 SEALS 

Use preformed seals compatible with concrete and resistant to abrasion, oxidation, oils, 
gasoline, salt and other materials that are spilled on or applied to the surface.  Use a resilient, 
UV stable, preformed, impermeable, flexible, expansion joint seal.  The joint seal shall consist 
of low-density, closed cell, cross-linked polyethylene non-extrudable, foam.  The joint seal 
shall contain no EVA (Ethylene Vinyl Acetate).  Cell generation shall be achieved by being 
physically blown using nitrogen.  No chemical blowing agents shall be used in the cell 
generation process. 

Use seals manufactured with grooves 1/8"± wide by 1/8"± deep and spaced between 1/4” and 
1/2” apart along the bond surface running the length of the joint.  Use seals with a depth that 
meets the manufacturer’s recommendation, but is not less than 70% of the uncompressed 
width.  Provide a seal designed so that, when compressed, the center portion of the top does 
not extend upward above the original height of the seal by more than 1/4”.  Provide a seal that 
has a working range of 30% tension and 60% compression and meets the requirements given 
below. 
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TEST TEST METHOD REQUIREMENT 

Tensile strength ASTM D3575-08, Suffix T 110 – 130 psi 

Compression Set ASTM D1056 

Suffix B, 2 hr recovery 
10% - 16% 

Water Absorption ASTM D3575 < 0.03 lb/ft2 

Elongation at Break ASTM D3575 180% - 210% 

Tear Strength ASTM D624 (D3575-08, Suffix G) 14 – 20 pli 

Density 
ASTM D3575-08, 

Suffix W, Method A 
1.8 – 2.2 lb/ft3 

Toxicity ISO-10993.5 Pass (not cytotoxic) 

Have the top of the joint seal clearly shop marked.  Inspect the joint seals upon receipt to 
ensure that the marks are clearly visible before installation. 

2.0 BONDING ADHESIVE 

Use a two component, 100% solid, modified epoxy adhesive supplied by the joint seal 
manufacturer that meets the requirements given below. 

 

TEST TEST METHOD REQUIREMENT 

Tensile strength ASTM D638 3000 psi (min.) 

Compressive strength ASTM D695 7000 psi (min.) 

Hardness Shore D Scale 75-85 psi 

Water Absorption ASTM D570 0.25% by weight max. 

Elongation to Break ASTM D638 5% (max.) 

Bond Strength ASTM C882 2000 psi (min.) 

 

Use an adhesive that is workable to 40°F.  When installing in ambient air or surface 
temperatures below 40°F or for application on moist, difficult to dry concrete surfaces, use an 
adhesive specified by the manufacturer of the joint seal. 

3.0 SAWING THE JOINT 

The joint opening shall be initially formed to the width shown on the plans including the 
blockout for the elastomeric concrete.     

The elastomeric concrete shall have sufficient time to cure such that no damage can occur to 
the elastomeric concrete prior to sawing to the final width and depth as specified in the plans. 
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When sawing the joint to receive the foam seal, always use a rigid guide to control the saw in 
the desired direction.  To control the saw and to produce a straight line as indicated on the 
plans, anchor and positively connect a template or a track to the bridge deck.  Do not saw the 
joint by visual means such as a chalk line.  Fill the holes used for holding the template or track 
to the deck with an approved, flowable non-shrink, non-metallic grout. 

Saw cut to the desired width and depth in one or two passes of the saw by placing and spacing 
two metal blades on the saw shaft to the desired width for the joint opening. 

The desired depth is the depth of the seal plus 1/4” above the top of the seal plus approximately 
1” below the bottom of the seal.  An irregular bottom of sawed joint is permitted as indicated 
on the plans.  Grind exposed corners on saw cut edges to a 1/4” chamfer. 

Saw cut a straight joint, centered over the formed opening and to the desired width specified 
in the plans.  Prevent any chipping or damage to the sawed edges of the joint. 

Remove any staining or deposited material resulting from sawing with a wet blade to the 
satisfaction of the Engineer. 

4.0 PREPARATION OF SAWED JOINT FOR SEAL INSTALLATION 

The elastomeric concrete shall cure a minimum of 24 hours prior to seal installation. 

After sawing the joint, the Engineer will thoroughly inspect the sawed joint opening for spalls, 
popouts, cracks, etc.  All necessary repairs will be made by the Contractor prior to blast 
cleaning and installing the seal. 

Clean the joints by sandblasting with clean dry sand immediately before placing the bonding 
agent.  Sandblast the joint opening to provide a firm, clean joint surface free of curing 
compound, loose material and any foreign matter.  Sandblast the joint opening without 
causing pitting or uneven surfaces.  The aggregate in the elastomeric concrete may be exposed 
after sandblasting. 

After blasting, either brush the surface with clean brushes made of hair, bristle or fiber, blow 
the surface with compressed air, or vacuum the surface until all traces of blast products and 
abrasives are removed from the surface, pockets, and corners. 

If nozzle blasting is used to clean the joint opening, use compressed air that does not contain 
detrimental amounts of water or oil. 

Examine the blast cleaned surface and remove any traces of oil, grease or smudge deposited 
in the cleaning operations. 

Bond the seal to the blast cleaned surface on the same day the surface is blast cleaned. 
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5.0 SEAL INSTALLATION 

Install the joint seal according to the manufacturer’s procedures and recommendations and as 
recommended below.  Do not install the joint seal if the ambient air or surface temperature is 
below 45F.  Have a manufacturer’s certified trained factory representative present during 
the installation of the first seal of the project. 

Before installing the joint seal, check the uninstalled seal length to insure the seal is the same 
length as the deck opening.  When the joint seal requires splicing, use the heat welding method 
by placing the joint material ends against a teflon heating iron of 425-475°F for 7 - 10 seconds, 
then pressing the ends together tightly.  Do not test the welding until the material has 
completely cooled.   

Begin installation by protecting the top edges of the concrete deck adjacent to the vertical 
walls of the joint as a means to minimize clean up.  After opening both cans of the bonding 
agent, stir each can using separate stirring rods for each component to prevent premature 
curing of the bonding agent.  Pour the two components, at the specified mixing ratio, into a 
clean mixing bucket.  Mix the components with a low speed drill (400 rpm max.) until a 
uniform gray color is achieved without visible marbling.  Apply bonding agent to both sides 
of the elastomeric concrete as well as both sides of the joint seal, making certain to completely 
fill the grooves with epoxy.  With gloved hands, compress the joint seal and with the help of 
a blunt probe, push the seal into the joint opening until the seal is recessed approximately 1/4” 
below the surface.  When pushing down on the joint seal, apply pressure only in a downward 
direction.  Do not push the joint seal into the joint opening at an angle that would stretch the 
material.  Seals that are stretched during installation shall be removed and rejected.  Once 
work on placing a seal begins, do not stop until it is completed.  Clean the excess epoxy from 
the top of the joint seal immediately with a trowel.  Do not use solvents or any cleaners to 
remove the excess epoxy from the top of the seal.  Remove the protective cover at the joint 
edges and check for any excess epoxy on the surface.  Remove excess epoxy with a trowel, 
the use of solvents or any cleaners will not be allowed. 

The installed system shall be watertight and will be monitored until final inspection and 
approval.  Do not place pavement markings on top of foam joint seals. 

6.0 BASIS OF PAYMENT 

Payment for all foam joint seals will be at the lump sum contract price bid for “Foam Joint 
Seals”.  Prices and payment will be full compensation for furnishing all material, including 
elastomeric concrete, labor, tools and equipment necessary for installing these units in place 
and accepted. 

 

PREFORMED SILICONE EXPANSION JOINT SEAL (5-10-18) 

SEALS 

Use an inverted “V” shaped , preformed extruded silicone rubber seal compatible with concrete 
and resistant to abrasion, oxidation, oils, gasoline, salt and other materials that are spilled on or 
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applied to the surface.  Seal shall be secured to concrete surfaces with a single component silicone 
locking adhesive and a primer.  

Use seals set in a sawed joint opening with a depth that meets the manufacturer’s recommendation, 
and is not less than ½” below the top of the deck slab at the opening’s minimum width specified 
in the plans. Seals edges shall be set on the bottom of the sawed joint opening that is at least ⅛” 
wide. Provide a seal that has a working temperature range of 0°F to 120°F and meets the 
requirements given below. 

TEST TEST METHOD REQUIREMENT 

Tensile Strength ASTM D412 1,000 psi (min.) 

Elongation at Break ASTM D412 300% (min.) 

Tear Strength  ASTM D624  100 ppi (min.) 

Compression Set  

212°F @ 70 hrs. 

ASTM D395 

 
30% (max.) 

Water Resistance ASTM D471 70 hrs. @ 212°F 

Durometer (Shore A) ASTM D2240 55-65 +/-5 

Have the top of the joint seal clearly shop marked.  Inspect the joint seals upon receipt to ensure 
that the marks are clearly visible before installation. 

BONDING ADHESIVE 

For silicone adhesive, use a single component, 100% solid, silicone locking adhesive supplied by 
the joint seal manufacturer that meets the following requirements: 

TEST TEST METHOD REQUIREMENT 

Tensile strength ASTM D412 200 psi (min.) 

Tack Free Time ASTM C679 20 minutes (max.) 

Cure Time (¼” Bead) ASTM C679 24 hours (max.) 

Resistance to UV ASTM C793 No cracking, ozone chalking, 
or degradation 

Elongation to Break ASTM D412 450% (min.) 

Use an adhesive that is workable to 45°F.  When installing in ambient air or surface temperatures 
below 45°F or for application on moist, difficult to dry concrete surfaces, use an adhesive specified 
by the manufacturer of the joint seal. 

SAWING THE JOINT 

The joint opening shall be initially formed to the width shown on the plans including the blockout 
for the elastomeric concrete.     
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The elastomeric concrete shall have sufficient time to cure such that no damage can occur to the 

elastomeric concrete prior to sawing to the final width and depth as specified in the plans. 

When sawing the joint to receive the joint seal, always use a rigid guide to control the saw in the 
desired direction.  To control the saw and to produce a straight line as indicated on the plans, 
anchor and positively connect a template or a track to the bridge deck.  Do not saw the joint by 
visual means such as a chalk line.  Fill the holes used for holding the template or track to the deck 
with an approved, flowable non-shrink, non-metallic grout. 

Saw cut to the desired width and depth in one or two passes of the saw by placing and spacing two 
(2) metal blades on the saw shaft to the desired width for the joint opening. 

The desired depth of the saw cut is the depth of the seal plus ½” minimum above the top of the 
seal at the minimum sawed joint width.  An irregular bottom of sawed joint is permitted as 
indicated on the plans. Maximum surface amplitude at the bottom of the saw cut joint is ⅛”.   Grind 
exposed corners on saw cut edges to a ¼” chamfer. 

Saw cut a straight joint, centered over the formed opening and to the desired width specified in the 
plans.  Prevent any chipping or damage to the sawed edges of the joint. 

Remove any staining or deposited material resulting from sawing with a wet blade to the 
satisfaction of the Engineer. 

PREPARATION OF SAWED JOINT FOR SEAL INSTALLATION 

After sawing the joint, the Engineer will thoroughly inspect the sawed joint opening for spalls, 
popouts, cracks, etc.  All necessary repairs will be made by the Contractor, at no additional cost to 
the Department, prior to blast cleaning and installing the seal. Seals shall be secured to substrate 
that is clean and sound. 

Clean the joints by sandblasting with clean dry sand immediately before placing the bonding agent.  
Sandblast the joint opening to provide a firm, clean joint surface free of curing compound, loose 
material and any foreign matter.  Sandblast the joint opening without causing pitting or uneven 
surfaces.  The aggregate in the elastomeric concrete may be exposed after sandblasting. 

After blasting, either brush the surface with clean brushes made of hair, bristle or fiber, blow the 
surface with compressed air, or vacuum the surface until all traces of blast products and abrasives 
are removed from the surface, pockets, and corners. 

If nozzle blasting is used to clean the joint opening, use compressed air that does not contain 
detrimental amounts of water or oil. 

Examine the blast cleaned surface and remove any traces of oil, grease or smudge deposited in the 
cleaning operations. 

Bond the seal to the blast cleaned surface on the same day the surface is blast cleaned. 
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SEAL INSTALLATION 

Install the joint seal according to the manufacturer’s procedures and recommendations and as 
recommended herein.  Do not install the joint seal if the ambient air or surface temperature is below 

45°F.  Have a manufacturer’s certified trained factory representative present during the installation 
of the first seal of the project. 

Before installing the joint seal, check the uninstalled seal length to insure the seal is the same 
length as the required seal length shown in the plans.  Splices in joint seals will not be permitted.  

Begin installation by protecting the top edges of the concrete deck adjacent to the vertical walls of 
the joint as a means to minimize clean up.  The joint seal shall be installed to strict conformance 
with the manufacturer’s requirements for atmospheric conditions, concrete surface preparation, 
mixing and application of adhesive, seal material installation procedure, minimum cure time prior 
to exposure to traffic, as well as worker health and safety. Once work on placing a seal begins, do 
not stop until it is completed.  Clean any excess adhesive from the top of the joint seal immediately 
with a trowel.  Do not use solvents or any cleaners to remove the excess adhesive from the top of 
the seal.  Remove the protective cover at the joint edges and check for any adhesive on concrete 
surfaces.  Remove excess adhesive with a trowel, the use of solvents or any cleaners will not be 
allowed. 

The installed system shall be watertight and will be monitored until final inspection and approval.  
Do not place pavement markings on top of preformed silicone joint seals. 

(A) Watertight Integrity Test 

(1) Upon completion of each strip seal expansion joint, perform a water test on the top surface 
to detect any leakage.  Cover the roadway section of the joint from curb to curb, or barrier 
rail to barrier rail, with water, either ponded or flowing, not less than 1 inch above the 
roadway surface at all points.  Block sidewalk sections and secure an unnozzled water hose 
delivering approximately 1 gallon of water per minute to the inside face of the bridge 
railing, trained in a downward position about six (6) inches above the sidewalk, such that 
there is continuous flow of water across the sidewalk and down the curb face of the joint. 

(2) Maintain the ponding or flowing of water on the roadway and continuous flow across 
sidewalks and curbs for a period of five (5) hours.  At the conclusion of the test, the 
underside of the joint is closely examined for leakage.  The strip seal expansion joint is 
considered watertight if no obvious wetness is visible on the Engineer’s finger after 
touching a number of underdeck areas.  Damp concrete that does not impart wetness to the 
finger is not considered a sign of leakage. 

(3) If the joint system leaks, locate the place(s) of leakage and take any repair measures 
necessary to stop the leakage at no additional cost to the Department. Use repair measures 
recommended by the manufacturer and approved by the Engineer prior to beginning 
corrective work. 
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(4) If measures to eliminate leakage are taken, perform a subsequent water integrity test subject 
to the same conditions as the original test.  Subsequent tests carry the same responsibility 
as the original test and are performed at no additional cost to the Department. 

BASIS OF PAYMENT 

Preformed Silicone Expansion Joint Seals will be paid at the lump sum contract price.  Prices and 
payment will be full compensation for furnishing all material, including elastomeric concrete, 
labor, tools and equipment necessary for installing these units in place and accepted. 

Pay Item Pay Unit 

Preformed Silicone Expansion Joint Seals Lump Sum 

 

 

EXPANSION JOINT SEAL REPAIR (SPECIAL) 

1.0 GENERAL 

The work covered by this Special Provision consists of furnishing and installing the 
expansion joint seals as shown on the contract drawings. All materials, labor, equipment, and 
incidentals necessary for the proper installation of the expansion joint seals are included. 

2.0 MATERIAL 

Provide expansion joint seals capable of accommodating a total movement measured parallel 
to the centerline of the roadway as shown on plans. 

Provide an elastomeric component for each expansion joint seal that is a continuous unit for 
the entire length of the joint. Do not field splice the elastomeric component. Only vulcanized 
shop splicing of the elastomeric component is permitted. The minimum length of an 
elastomeric component before shop splicing is 20 feet. However, one piece shorter than 20 
feet is permitted. Provide an elastomeric component that is clearly shop marked to indicate 
the top side and joint location of the elastomeric component. On skewed bridges, or under 
unsymmetrical conditions, clearly mark the left side of the elastomeric component. Left is 
defined as being on the left when facing in the direction of increasing station. Inspect the 
seals upon receipt to ensure that the marks are clearly visible upon installation. 

Make sure the convolution of the gland does not project above the top of the hold-down 
plates when the joint opening is in the most compressed condition. Use either elastic 
polychloroprene (neoprene) or ethyl propylene diene monomer (EPDM) for the elastomer 
that meets the following minimum properties: 
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 ASTM 
TEST METHOD 

REQUIREMENTS 

Hardness, Durometer -  
Shore A 

D2240 
60 ± 5, Neoprene (upward 

corrugated shape -  
fabric reinforced) 

  75 ± 5, EPDM and Neoprene 
(upward non-corrugated 
shape) 

  80 ± 5, EPDM (upward corrugated 
shape-fabric reinforced) 

Tensile Strength D412 2000 psi (min.) 

Elongation at Break D412 250% (min.) 

Width of Gland in 
Relaxed Condition 

N/A 10" ± 0.25" 

 

Thickness of Upturned 
portion of gland 

N/A 
0.25" non-corrugated shape, 

-0.032" to +0.032" 

Thickness of Upturned 
portion of gland 

N/A 
0.1875" corrugated shape, 

-0.032" to +0.032" 

Thickness of Flat 
portion of gland 

N/A 0.1563", -0.032" to +0.032"  

For fabric reinforced glands, submit one unreinforced sample per lot number, up to 500 feet 
of Expansion Joint Seal, to the Engineer for testing. 

Inspect the condition of the existing hold-down plates for cracks, deformations or other 
damage that the Engineer might determine necessitates replacement of a hold-down plate. 
Replacement plates shall conform to AASHTO M270 Grade 36 steel or approved equal.  

Only field splice hold-down plates at crown points, at abrupt changes in the deck slab cross 
slope, and on lane lines. Splicing within travel lanes is not permitted and splicing on edge 
lines is not required. Field splice hold-down plates between the edge line and gutter upturn 
and where necessary for proper installation and alignment is permitted. Show all splice 
locations on the working drawings for approval. For the location of lane markings at the 
expansion joint seal, see the Structure plans. At the splice locations, locate the hold-down 
bolts 3 inches from the end of the hold-down plate. At splice locations where changes in deck 
slab cross slope occur, cut the ends of hold-down plates parallel to the bridge centerline for 

skews less than 80° and greater than 100°. 

Do not use welded shop splices in hold-down plates. 

Replace hold-down bolts with new bolts that conform to ASTM F593 alloy 304 stainless 
steel. Replace washers with new washers that conform to ASTM F844 except they shall be 
made from alloy 304 stainless steel. 
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3.0 SHOP DRAWINGS 

Submit nine sets of working drawings to the Engineer for review, comments, and acceptance. 
Show complete details drawn to scale and include: 

• The proposed template details including the makeup of the template. 
 

• The proposed chronology of installation including the sequence and direction of the 
removal and replacement of the existing gland. 

 

• The proposed method for removing the hold-down plate. 

Have someone other than the one who prepares the drawing check all detailed drawings and 
include the signatures of both the drafter and checker on each sheet of the drawings. The 
Engineer returns unchecked drawings to the Contractor. Provide all completed drawings well 
in advance of the scheduled installation time for the expansion joint seal repair. 

4.0 INSTALLATION 

Expansion Joint Seal Repairs Under Staged Closures 

For expansion joint seal repairs that are staged, perform steps 1 through 4 for the initial 
stage for gland replacement: 

 
1. Loosen the existing bolts and hold down plates and remove the existing gland. Remove 

the existing neoprene sealant and clean the existing base angle and hold-down plates of 
oil, grease, and other latents. 
 

2. Lay the new gland on the base angle and field mark the new gland for the bolt holes. 
Holes in the new gland shall be punched 7/8" in diameter with a circular hand punch. 

 

3. In order to check for proper alignment, place the new gland and hold-down plates on the 
base angle. Do not apply new neoprene sealant. Bolt the hold-down plates to the base 
angle with new bolts and washers, but do not tighten. The engineer shall inspect the joint 
seal gland, plates, and bolts for proper alignment. 

 

4. After inspection, remove the hold-down plates and new gland. Apply new neoprene 
sealant to the base angle in accordance with the “installation sketch.” Place new gland 
and hold-down plates on the base angle. Bolt the hold-down plates to the base angle 
assembly and torque the bolts to 88 ft-lbs with a torque wrench. Check the torque after 
three (3) hours and, if necessary, retighten to 88 ft-lbs. A final check shall be made at 
seven (7) days. Torque shall not be less than 80 ft-lbs after seven (7) days. 

 
After completion of steps 1 through 4, open to traffic the stage that has had the new gland 
installed and close to traffic the next adjacent stage requiring a new gland. Continue with 
steps 1 through 4 for removal of existing gland and placement of a new expansion joint gland. 
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Proceed similarly for each successive stage. After completion of installation of the joint gland 
for all stages, traffic may be returned, temporarily, to all stages. 
 
After completion of installation of the new gland for all stages, perform step 5 for each 
closure stage: 

 
5. After proper torqueing, clean the bolt hole recesses and the recess between the joint seal 

device and concrete, completely fill these recesses with new neoprene sealant. 
 

Allow sealant applied during step 5 to cure for a minimum of 4 hours before allowing traffic 
on the bridge. Alternatively, and if the sealant has not cured sufficiently to prevent sealant 
from adhering to passing traffic, the Contractor may propose a method (broadcast sand or 
other) to prevent sealant from adhering to passing traffic. 
 
Unless otherwise approved by the Engineer, step 5 shall be completed within 7 days of 
installation of new gland. 

 
The Engineer shall be notified of any damaged areas, depressions, spalls, cracks, or 
irregularities of curbs or decks adjacent to the expansion joint. If directed by, the Engineer 
submit a proposed method of repair and repair material specifications for approval. This work 
to repair damaged deck or irregularities will be considered extra work. 

If the Engineer deems any aspects of the expansion joint seals unacceptable, make necessary 
corrections. 

5.0 INSPECTION 

Watertight Integrity Test 

• Upon completion of an expansion joint seal, perform a water test on the top surface to 
detect any leakage. Cover the roadway section of the joint from curb to curb, or barrier 
rail to barrier rail, with water, either ponded or flowing, not less than 1 inch above the 
roadway surface at all points. Block sidewalk sections and secure an unnozzled water 
hose delivering approximately 1 gallon of water per minute to the inside face of the 
bridge railing, trained in a downward position about 6 inches above the sidewalks, such 
that there is continuous flow of water across the sidewalk and down the curb face of the 
joint. 
 

• Maintain the ponding or flowing of water on the roadway and continuous flow across 
sidewalks and curbs for a period of 2 hours. At the conclusion of the test, the underside 
of the joint is closely examined for leakage. The expansion joint seal is considered 
watertight if no obvious wetness is visible on the Engineer’s finger after touching a 
number of underdeck areas. Damp concrete that does not impart wetness to the finger is 
not a sign of leakage. 
 

• If the joint system leaks, locate the place(s) of leakage and take any repair measures 
necessary to stop the leakage at no additional cost to the Department. Use repair measures 
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recommended by the manufacturer and approved by the Engineer prior to beginning 
corrective work. 
 

• If measures to eliminate leakage are taken, perform a subsequent water integrity test 
subject to the same conditions as the original test. Subsequent tests carry the same 
responsibility as the original test and are performed at no extra cost to the Department. 

6.0 BASIS OF PAYMENT 

Basis of payment for all expansion joint seal repair will be at the contract unit price per linear 
foot for “Expansion Joint Seal Repair” which price and payment will be full compensation 
for furnishing and installing all material, including any steel accessory plates for sidewalks, 
medians and rails, any replacement steel hold-down plates, labor, tools, and incidentals 
necessary for installing the expansion joint seal repair in place and including all materials, 
labor, tools and incidentals for performing the original watertight integrity test. 

 

CONCRETE FOR DECK REPAIR (12-18-12) 

DESCRIPTION 

This provision addresses the material requirements of high early strength structural concrete to be 
used for reconstruction of deck slab and, if necessary, bent diaphragms as noted in the plans.  
  

MATERIALS 

Furnish Department approved pre-packaged concrete or bulk concrete materials in a mix 
proportioned to satisfy provisions for Class AA Concrete detailed in Section 1000-4 of the 
Standard Specifications or as otherwise noted in these provisions.  Concrete mix shall meet the 
following requirements: 

 

Physical Property Threshold 

Limitation 
Test Method 

Compressive Strength 

(at 3 hrs.) 

4500 psi (min.) 

 

ASTM  C39/C109 

Slump 4 in. (min.) 

7 in. (max.) 

AASHTO T119 

Water to Cement Ratio 

 

0.450 (max.) N/A 

Modulus of Elasticity 

(at 28 days) 

5200 ksi (max.) 

 

ASTM C469 
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Coefficient of Thermal Expansion 

(at 28 days) 

4.5 in./in./oF (min.) 

5.5 in./in./oF (max.) 

AASHTO T336 

Concrete Setting Times 

Initial 

Final 

 

30 min. (max.) 

40 min. (max) 

ASTM C191 

 

Concrete shall be capable of placement on existing concrete substrate surfaces within the 
following temperature limitations:   

400 F (min.) 

   1000 F (max.) 

Measurement for determination of concrete material compositions shall be in accordance with 
Section 1000-8 of the Standard Specifications. 

Submit pre-packaged concrete mix contents or concrete mix design, including laboratory 
compressive strength data, for a minimum of six 4-inch by 8-inch cylinders at an age of 3 hours 
and 1 day to the Engineer for review.  Include test results for the slump and air content of the 
laboratory mix.  Perform tests in accordance with AASHTO T119 and T152. 
 
Provide aggregates that are free from ice, frost and frozen particles when introduced into the mixer. 
 
For equipment, proportioning and mixing of concrete compositions, see Section 1000-12 of the 
Standard Specifications and the Special Provision entitled “Volumetric Mixer”.  Prior to beginning 
any work, obtain approval for all equipment to be used for joint area preparation, mixing, placing, 
finishing, and curing the deck repair concrete. 

Measurement and Payment 

Concrete for Deck Repair will be measured and paid for at the contract unit price bid for the actual 
cubic feet of concrete incorporated into the completed and accepted structure. This price and 
payment will be full compensation for furnishing the required amount of material to complete the 
deck repair. 

 

Pay Item     Pay Unit 

Concrete for Deck Repair   Cubic Feet 

 

VOLUMETRIC MIXER (12-18-12) 

DESCRIPTION 

This provision addresses the requirements for batching deck repair concrete at the point of delivery 
using a Mobile High Performance Volume Mixer (MHPVM).  Work shall be in accordance with 
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the general requirements of Section 1000-12 of the Standard Specifications and as amended by 
these provisions. 
 

MATERIALS 

Produce high early strength concrete with MHPVM equipment.  Furnish project site storage 
facilities that will provide protection of materials in accordance with the Standard Specifications 
and all material suppliers’ recommendations. 
 

EQUIPMENT 

MHPVM devices shall have prominently displayed stamped metal plate(s) from the Volumetric 
Mixers Manufacturers Bureau stating that the equipment conforms to the requirements of ASTM 
C685. 

Hydraulic cement concrete shall be mixed at the point of delivery by a combination of materials 
and mixer unit conforming to the following: 

1.) The unit shall be equipped with calibrated proportioning devices for each ingredient added 
to the concrete mix. The unit shall be equipped with a working recording meter that is 
visible at all times and furnishes a ticket printout with the calibrated measurement of the 
mix being produced. If at any time the mixer fails to discharge a uniform mix, production 
of concrete shall be suspended until such time that problems are corrected. 

2.) Each unit shall have prominently displayed stamped metal plate(s) attached by the 
manufacturer on which the following are plainly marked:  the gross volume of the 
transportation unit in terms of mixed concrete, the discharge speed and the mass calibrated 
constant of the machine in terms of volume. 

3.) MHPVMs shall be calibrated by a Department approved testing agency in accordance with 
the manufacturer’s recommendations at an interval of every 6 months or a maximum 
production of 2500 cubic yards, whichever comes first prior to use on the project.  The 
yield shall be maintained within a tolerance of +/- 1% and verified using a minimum 2 
cubic feet container every 500 cubic yards or a minimum of once per week. 

4.) The three cubic feet initially discharged from the truck shall be discarded and not used for 
concrete placement. Acceptance of the concrete shall comply with the Standard 
Specifications except that the sample secured for acceptance testing will be taken after four 
cubic feet is discharged from the delivery vehicle.  During discharge, the consistency as 
determined by ASTM C143 on representative samples taken from the mixer discharge at 
random intervals shall not vary by more than 1 inch.  Acceptance tests shall be performed 
on each load. If test data demonstrates that acceptable consistency of concrete properties is 
being achieved, the Engineer may reduce testing requirements. 

5.) MHPVM equipment shall be operated by a person who is a certified operator by the 
equipment manufacturer.  Any equipment adjustments made during the on-site production 
of concrete shall be done under the direct on-site supervision of the producer’s NCDOT 
Certified Concrete Batch Technician. 
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UNIFORMITY AND ACCEPTANCE    

The contractor is responsible for providing a Certified Concrete Plant Technician during batching 
operations, and a Certified Concrete Field Technician during placing operations 
  

MEASUREMENT AND PAYMENT 

Volumetric Mixer will be paid for as lump sum and will be full compensation for furnishing the 
certified MHPVM devices and calibration of the equipment. 
 

Pay Item     Pay Unit 

Volumetric Mixer    Lump Sum 

 

EPOXY COATING AND DEBRIS REMOVAL (SPECIAL) 

1.0 GENERAL 

This work applies to all bents and end bents of all bridges throughout the project.  Pressure 

wash, clean and epoxy coat top of the all bent and end bent caps under open joints and at the 

expansion joints of steel girder spans after painting of all girders is concluded. Remove 

vegetation as directed on the plans. 

Debris removal from the top of bent caps shall be incidental to epoxy coating the top of bent 
caps. 

Use a Type 4A flexible and moisture insensitive epoxy coating in accordance with Section 
1081. Provide a Type 3 material certification in accordance with Article 106-3 showing the 
proposed epoxy meets Type 4A requirements. 

2.0 SURFACES 

Apply the epoxy protective coating to the top surface area, including chamfer area of bent 
caps under open joints and expansion joints of the steel girder spans, excluding areas under 
elastomeric bearings.   

Thoroughly clean all dust, dirt, grease, oil, laitance and other objectionable material from the 
concrete surfaces to be coated. Air blast all surfaces immediately before applying the 
protective coating. 

Use only cleaning agents preapproved by the Engineer. 

3.0 APPLICATION 

Apply epoxy protective coating only when the air temperature is at least 40°F and rising, but 
less than 95°F and the surface temperature of the area to be coated is at least 40°F. Remove 
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any excess or free standing water from the surfaces before applying the coating.  Apply one 
coat of epoxy protective coating at a rate such that it covers between 100 and 200 sf/gal. 

Under certain combinations of circumstances, the cured epoxy protective coating may 
develop an oily condition on the surface due to amine blush. This condition is not detrimental 
to the applied system. 

Apply the coating so the entire designated surface of the concrete is covered and all pores 
are filled. To provide a uniform appearance, use the exact same material on all visible 
surfaces.  

4.0 BASIS OF PAYMENT 

Epoxy Coating and Debris Removal will be measured and paid for by the contract unit price 
per square foot and shall be full compensation for furnishing all material, labor, tools and 
equipment necessary for cleaning and coating the tops of bent caps.  Debris removal from 
the top of bent caps and removal of vegetation from the structure shall be incidental to epoxy 
coating the top of bent caps.      

 

REPAIR OF EXISTING DECK DRAINS (SPECIAL) 

 

Description 

 
Replace broken and missing deck drain pipes, hose clamps and grates in accordance with the 
details in the plans, the applicable requirements of Section 1054 of the 2018 Standard 

Specifications, and at locations shown in the plans or as directed by the Engineer. 
 

Measurement and Payment 

Basis of payment for all repairs of the existing deck drains will be at the lump sum contract price 
for “Repair of Existing Deck Drains” which price and payment will be full compensation for 
furnishing all material, including any PVC pipe and fittings, labor, tools, and incidentals necessary 
to complete the work for repairing the deck drains. 
 
Payment will be made under: 
 

Pay Item Pay Unit 

Repair of Existing Deck Drains Lump Sum 
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GUARDRAIL ANCHOR UNIT REPAIR (SPECIAL) 
 
 

Description 

 
Furnish and install guardrail anchor units in accordance with the details in the plans, the applicable 
requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the 
plans. 
 
 

Measurement and Payment 
 

Guardrail Anchor Unit Repair will be measured and paid as units of each completed and accepted.  
No separate measurement will be made of any rail, terminal sections, posts, offset blocks, concrete, 
hardware or any other components of the completed unit.  
 
Payment will be made under: 
 

Pay Item Pay Unit 

Guardrail Anchor Unit Repair Each 
 

 

BRIDGE JACKING         (SPECIAL) 

1.0     DESCRIPTION 

Bridge jacking at end bents and interior bents is to facilitate beam or bent cap repairs and to 
replace and/ or reset bearings, as necessary. This work shall consist of furnishing all 
engineering, labor, equipment, and materials necessary for construction and subsequent 
removal of jacking support system, including jacks, jack supports, shims and all necessary 
blocking. Included under this item shall be all work to raise and support the existing structure 
as specified on the plans and as noted herein. 
 

2.0    UTILITY COORDINATION 

Utility owners with active utilities on the bridge shall be notified by the contractor of the 
jacking operation 30 days before the operation begins. 
 

3.0    SCOPE OF WORK 

Work for bridge jacking includes calculating existing and applied bridge loads, designing 
proper strength jacking scheme, evaluating stresses imposed on the bridge members, setting 
blocking and jacks, jacking bridge girders, mechanically locking jacks, and lowering bridge 
spans onto bearing assemblies. 

Submit calculations, working drawings, and jacking procedure to the Engineer for review 
and approval prior to the start of work. Calculations and jacking procedure shall account for 
all loads expected while bridge is jacked or temporarily supported. Working drawings and 
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all calculations (for determination of all applied loads, for design of the jacking scheme, to 
evaluate stresses imposed on the bridge members, and any other necessary calculations) for 
the required jacking scheme shall be sealed by an engineer licensed in the State of North 
Carolina. Included in the submittal, the Contractor shall submit all relevant information about 
the jacking system to be used.    

Prior to bridge jacking, complete all diaphragm modifications necessary at the location where 
jacking is to occur. If a span connected to an end bent is to be jacked, ensure the curtain wall 
is either clear of the girders, or fully free to move with the jacked span prior to jacking. Lock 
jacks and install blocking while the bridge is in the raised condition. While in the raised 
condition, follow bridge plans for any work that may be required. After all repairs requiring 
bridge jacking are completed, lower the bridge onto the bearing assemblies. Complete repair 
work, as needed. 

Unless otherwise allowed by the Engineer, all bridge jacking operations shall be complete 
before new deck overlay or deck joints and seals are placed on the existing structure.  

Bridge jacking will be designated as one of two jacking arrangements, as follows: 

Type I 

Type I Bridge Jacking shall be applicable for jacking at individual beam or bearing locations. 
On a particular bridge bent or end bent, there might be more than one Type I Bridge Jacking. 
When jacking individual beam or bearing locations, all adjacent bearings of beams not being 
jacked may be loosened to decrease the resistance of the deck slab during jacking. The 
maximum differential between adjacent beams that are being jacked is 1/8”. Should the 
jacking of an individual beam require the jacking of adjacent beams to reduce stresses or 
damage in the bridge, the jacking of the individual beam and adjacent beams shall be 
considered one Type I Bridge Jacking. All bearings loosened shall be tightened back after 
repair operations are completed and the jacks and blocking have been removed.  

Type II 

Type II Bridge Jacking shall be applicable for jacking an entire span end (i.e., all beams at 
one time) on a bent or end bent. 
 

4.0    BASIS OF PAYMENT 

 

Payment will be made at the price bid for each set-up to complete Type I Bridge Jacking 

Bridge No.___ or Type II Bridge Jacking Bridge No.___ as shown in the contract plans. The 
price per each jacking set-up Type required will be full compensation for designing proper 
strength jacking scheme (calculations, working drawings, and jacking procedure), all 
materials, equipment, tools, labor, and incidentals necessary to complete the work of this 
scope, including any jacking frames, jacking plates, and concrete repair required due to 
jacking operations.  
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FALSEWORK AND FORMWORK              (4-5-12) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by the 
Standard Specifications or other provisions; no additional submittals are required herein.  
Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 
becomes self-supporting.  Formwork is the temporary structure or mold used to retain plastic 
or fluid concrete in its designated shape until it hardens.  Access scaffolding is a temporary 
structure that functions as a work platform that supports construction personnel, materials, 
and tools, but is not intended to support the structure.  Scaffolding systems that are used to 
temporarily support permanent structures (as opposed to functioning as work platforms) are 
considered to be falsework under the definitions given.  Shoring is a component of falsework 
such as horizontal, vertical, or inclined support members.  Where the term “temporary 
works” is used, it includes all of the temporary facilities used in bridge construction that do 
not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads imposed 
and provide the necessary rigidity to achieve the lines and grades shown on the plans in the 
final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure the 
safety and quality required by the design assumptions.  The Engineer has authority to reject 
material on the basis of its condition, inappropriate use, safety, or nonconformance with the 
plans.  Clearly identify allowable loads or stresses for all materials or manufactured devices 
on the plans. Revise the plan and notify the Engineer if any change to materials or material 
strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 
Engineer, with design calculations and supporting data in sufficient detail to permit a 
structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component 
to be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 
sequence, rate of placement, direction of placement, and location of all construction 
joints.  Submit the number of copies as called for by the contract. 
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When required, have the drawings and calculations prepared under the guidance of, and 
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 
temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 
data listing the weight of all construction equipment that will be supported on the 
temporary work.  Show anticipated total settlements and/or deflections of falsework and 
forms on the working drawings.  Include falsework footing settlements, joint take-up, 
and deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 
at a maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 
Depth, 

(inches) 

Max. Overhang 
Width, 
(inches) 

Max. Slab Edge 
Thickness, 

(inches) 

Max. Screed 
Wheel Weight, 

(lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 
hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 
shall be cast through the girder top flange and located, measuring along the top of the 
member, 1’-2 ½” from the edge of the top flange.  Hanger hardware and rods must have 
a minimum safe working load of 6,000 lbs.  

The overhang bracket provided for the diagonal leg shall have a minimum safe working 
load of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel 
bears on the girder bottom flange, no closer than 4 inches from the bottom of the member.  
However, for 72-inch members, the heel of the bracket shall bear on the web, near the 
bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for 
deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 
submittal and advise the girder producer of the proposed details.  Failure to notify the 
Engineer of hanger type and hanger spacing on prestressed concrete girder casting 
drawings may delay the approval of those drawings. 
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Falsework hangers that support concentrated loads and are installed at the edge of thin 
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 
75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 
bridges so that there will be no differential settlement between the girders and the deck 
forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 
screed and fluid concrete loads to be independent of any previous deck pour components 
when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other 
such devices used as part of the falsework or formwork that remains in the permanent 
structure.  If the plan notes indicate that the structure contains the necessary corrosion 
protection required for a Corrosive Site, epoxy coat, galvanize or metalize these devices.  
Electroplating will not be allowed.  Any coating required by the Engineer will be 
considered incidental to the various pay items requiring temporary works. 

Design falsework and formwork requiring submittals in accordance with the 1995 
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 
herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  In 
addition, Table 2.2A is included to provide the maximum wind speeds by county in 
North Carolina.  
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Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-
16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 
the surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 
(mph) 

COUNTY 
25 YR 
(mph) 

COUNTY 
25 YR 
(mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100  

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 

Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80  Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 

Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100   

Forsyth 70 Orange 70   
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B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 
review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 
drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required 
until the drawings have been approved.  Such approval does not relieve the Contractor of 
the responsibility for the accuracy and adequacy of the working drawings. 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 
that the quality of materials and workmanship employed is consistent with that assumed in 
the design of the temporary works.  Do not weld falsework members to any portion of the 
permanent structure unless approved. Show any welding to the permanent structure on the 
approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 
accurate measurement of falsework settlement.  Make sure that the anticipated compressive 
settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place concrete 
structures, make sure that the calculated deflection of falsework flexural members does not 
exceed 1/240 of their span regardless of whether or not the deflection is compensated by 
camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 
period of its use.  Certify that the manufactured devices have been maintained in a 

condition to allow them to safely carry their rated loads.  Clearly mark each piece so that 
its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 
presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 
placement.  Inspect other temporary works at least once a month to ensure that they are 
functioning properly.  Have a North Carolina Registered Professional Engineer inspect 
the cofferdams, shoring, sheathing, support of excavation structures, and support systems 
for load tests prior to loading. 
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B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 
temporary works rest.  If required by the Engineer, conduct load tests to verify proposed 
bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil as 
those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout 
of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 
using standard procedures based on the driving characteristics of the pile is permitted.  If 
preferred, use load tests to confirm the estimated capacities; or, if required by the 
Engineer conduct load tests to verify bearing capacity values that are marginal or in other 
high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 
work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 
such a manner as to permit the structure to uniformly and gradually take the stresses due to 
its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works will 
be full compensation for the above falsework and formwork. 

 

CRANE SAFETY (8-15-05) 

 
Comply with the manufacturer specifications and limitations applicable to the operation of any 
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 
companies shall comply with the current Occupational Safety and Health Administration 
regulations (OSHA). 
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Submit all items listed below to the Engineer prior to beginning crane operations involving critical 
lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s crane chart 
capacity for the radius at which the load will be lifted or requires the use of more than one crane. 
Changes in personnel or equipment must be reported to the Engineer and all applicable items listed 
below must be updated and submitted prior to continuing with crane operations. 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 
responsible for crane safety and lifting operations. The named competent person will 
have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for rigging 
operations.  Qualifications and experience should include, but not be limited to, weight 
calculations, center of gravity determinations, selection and inspection of sling and 
rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 
accessible for review upon request.  

D. Certifications:  By July 1, 2006, crane operators performing critical lifts shall be 
certified by NC CCO (National Commission for the Certification of Crane Operators), or 
satisfactorily complete the Carolinas AGC’s Professional Crane Operator's Proficiency 
Program. Other approved nationally accredited programs will be considered upon 
request. All crane operators shall also have a current CDL medical card. Submit a list of 
anticipated critical lifts and corresponding crane operator(s). Include current certification 
for the type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice) 
and medical evaluations for each operator.  

 

GROUT FOR STRUCTURES (12-1-17) 

1.0 DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 
dowel holes and recesses for structures.  This provision does not apply to grout placed in 
post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix 
and place grout in accordance with the manufacturer’s recommendations, the applicable 
sections of the Standard Specifications and this provision. 

2.0 MATERIAL REQUIREMENTS 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 
of the Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 
C266. 
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Construction loading and traffic loading shall not be allowed until the 3 day compressive 
strength is achieved. 

3.0 SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 
accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, 
oil, grease and other foreign matter.  Saturate concrete surfaces with clean water and 
remove excess water prior to placing grout. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 
equipment, labor, placement, and any incidentals necessary to complete the work shall be 
considered incidental to the structure item requiring grout. 

 

SUBMITTAL OF WORKING DRAWINGS (6-28-17) 

1.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 

and this provision.  For this provision, “submittals” refers to only those listed in this 

provision.  The list of submittals contained herein does not represent a list of required 

submittals for the project.  Submittals are only necessary for those items as required by the 

contract.  Make submittals that are not specifically noted in this provision directly to the 

Engineer.  Either the Structures Management Unit or the Geotechnical Engineering Unit or 

both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 

project cost, field construction or operations, discuss the submittal with and submit all copies 

to the Engineer.  State the reason for the proposed variation in the submittal.  To minimize 

review time, make sure all submittals are complete when initially submitted.  Provide a 

contact name and information with each submittal.  Direct any questions regarding submittal 

requirements to the Engineer, Structures Management Unit contacts or the Geotechnical 

Engineering Unit contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, 

provide the name, address and telephone number of the facility where fabrication will 

actually be done if different than shown on the title block of the submitted working drawings.  

This includes, but is not limited to, precast concrete items, prestressed concrete items and 

fabricated steel or aluminum items. 
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2.0 ADDRESSES AND CONTACTS 

For submittals to the Structures Management Unit, use the following addresses: 

Via US mail: Via other delivery service: 

Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 

State Structures Engineer State Structures Engineer 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Structures Management Unit Structures Management Unit 

1581 Mail Service Center 1000 Birch Ridge Drive 

Raleigh, NC  27699-1581 Raleigh, NC  27610 

Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

Submittals may also be made via email.   

Send submittals to: 

jlbolden@ncdot.gov        (James Bolden) 

Send an additional e-copy of the submittal to the following address: 

eomile@ncdot.gov           (Emmanuel Omile) 

mrorie@ncdot.gov            (Madonna Rorie) 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office address: 

Via US mail: Via other delivery service: 

Mr. Chris Kreider, P. E. Mr. Chris Kreider, P. E. 

Eastern Regional Geotechnical Eastern Regional Geotechnical 

Manager Manager 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Geotechnical Engineering Unit Geotechnical Engineering Unit 

Eastern Regional Office Eastern Regional Office 

1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 

Raleigh, NC  27699-1570 Garner, NC  27529 

 

Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

For projects in Divisions 8-14, use the following Western Regional Office address: 

Via US mail or other delivery service:  
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Mr. Eric Williams, P. E.  

Western Regional Geotechnical  

Manager  

North Carolina Department  

of Transportation  

Geotechnical Engineering Unit  

Western Regional Office  

5253 Z Max Boulevard  

Harrisburg, NC  28075 

 

Via Email:  WestGeotechnicalSubmittal@ncdot.gov   

The status of the review of structure-related submittals sent to the Structures Management 

Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical 

Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical Construction 

Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing 

markups to the following contacts: 

 

Primary Structures Contact: James Bolden    (919) 707 – 6408 

  (919) 250 – 4082 facsimile 

  jlbolden@ncdot.gov 

Secondary Structures Contacts: Emmanuel Omile  (919) 707 – 6451 

  Madonna Rorie  (919) 707 – 6508 

      

Eastern Regional Geotechnical Contact (Divisions 1-7): 

  Chris Kreider   (919) 662 – 4710 

  ckreider@ncdot.gov 

 

Western Regional Geotechnical Contact (Divisions 8-14): 

  Eric Williams       (704) 455 – 8902 

  ewilliams3@ncdot.gov 

3.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  At 

the same time, submit the number of hard copies shown below of the same complete 
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submittal directly to the Structures Management Unit and/or the Geotechnical Engineering 

Unit. 

The first table below covers “Structure Submittals”.  The Engineer will receive review 

comments and drawing markups for these submittals from the Structures Management Unit.  

The second table in this section covers “Geotechnical Submittals”.  The Engineer will receive 

review comments and drawing markups for these submittals from the Geotechnical 

Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 

Management Unit or the Geotechnical Engineering Unit unless both units require submittal 

copies in which case submit a set of supporting calculations to each unit.  Provide additional 

copies of any submittal as directed. 

 

STRUCTURE SUBMITTALS 

 

Submittal 

Copies 

Required by 

Structures 

Management 

Unit 

Copies 

Required by 

Geotechnical 

Engineering 

Unit 

Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework 5 0 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 7 5 0 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams 6 2 Article 410-4 

Foam Joint Seals 6 9 0 “Foam Joint Seals” 

    

    

Expansion Joint Seals 

(hold down plate type with base 

angle) 

9 0 “Expansion Joint Seals” 

Expansion Joint Seals 

(modular) 
2, then 9 0 

“Modular Expansion Joint 

Seals” 
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Expansion Joint Seals 

(strip seals) 

9 0 “Strip Seals” 

Falsework & Forms 2 

(substructure) 
8 0 

Article 420-3 & “Falsework 

and Formwork” 

Falsework & Forms 

(superstructure) 
8 0 

Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad 5 0 Railroad Provisions 

Maintenance and Protection of 

Traffic Beneath Proposed 

Structure 

8 0 

“Maintenance and 

Protection of Traffic 

Beneath Proposed Structure 

at Station ___” 

Metal Bridge Railing 8 0 Plan Note 

Metal Stay-in-Place Forms 8 0 Article 420-3 

Metalwork for Elastomeric 

Bearings 4,5 
7 0 Article 1072-8 

Miscellaneous Metalwork 4,5 7 0 Article 1072-8 

Disc Bearings 4 8 0 “Disc Bearings” 

Overhead and Digital Message 

Signs (DMS) (metalwork and 

foundations) 

13 0 Applicable Provisions 

Placement of Equipment on 

Structures (cranes, etc.) 
7 0 Article 420-20 

Precast Concrete Box Culverts  
2, then 

1 reproducible 
0 

“Optional Precast 

Reinforced Concrete Box 

Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
6 0 Article 1078-11 

Prestressed Concrete Deck Panels  
6 and 

1 reproducible 
0 Article 420-3 

Prestressed Concrete Girder 

(strand elongation and 

detensioning sequences) 

6 0 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 
over Railroad 

5 0 Railroad Provisions 
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Revised Bridge Deck Plans 

(adaptation to prestressed deck 

panels) 

 

2, then 

1 reproducible 

 

0 

 

Article 420-3 

Revised Bridge Deck Plans 

(adaptation to modular 

expansion joint seals) 

2, then 

1 reproducible 
0 

“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 

items) 
10 0 

Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 

Fabrication Plans 5 
7 0 

Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 2, then 7 0 Article 1072-8 

Temporary Detour Structures 10 2 

Article 400-3 & 

“Construction, 

Maintenance and Removal 

of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 8 0 Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Articles refer to the 
Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 
from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 
Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 

GEOTECHNICAL SUBMITTALS 

 

Submittal 

Copies 

Required by 

Geotechnical 

Copies 

Required by 

Structures 

Contract Reference 

Requiring Submittal 1 
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Engineering 

Unit  

Management 

Unit 

Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2 1 0 Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 2,3 1 0 Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 

Reports 2 1 0 Subarticle 450-3(F)(3) 

Retaining Walls 4 
1 drawings,   

1 calculations 
2 drawings Applicable Provisions 

Temporary Shoring 4 
1 drawings,   

1 calculations 
2 drawings 

“Temporary Shoring” & 

“Temporary Soil Nail 

Walls” 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Subarticles refer to the 
Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 
electronically (PDF via email), US mail or other delivery service to the appropriate 
Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

See second page of form for submittal instructions. 

4. Electronic copy of submittal is required.  See referenced provision. 
 
 

RAILROAD GENERAL SPECIAL PROVISIONS - CSX TRANSPORTATION, INC. 

 

When performing work on, over, or adjacent to CSX transportation (“CSXT”) right-of-way or 
operations, selected contractor (“Contractor”) must abide by the current CSXT Special 
Provisions and the following additional requirements. 
 
I. AUTHORITY OF CSXT ENGINEER 
 
The CSXT Representative shall have final authority in all matters affecting the safe maintenance 
of CSXT operations and CSXT property, and his or her approval shall be obtained by the 
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Contractor for methods of construction to avoid interference with CSXT operations and CSXT 
property and all other matters contemplated by the Agreement and these Special Provisions. 
 
II. INTERFERENCE WITH CSXT OPERATIONS 
   

A.  Contractor shall arrange and conduct its work so that there will be no interference 
with CSXT operations, including trail, signal, telephone and telegraphic services, or 
damage to CSXT’s property, or to poles, wires, and other facilities of tenants on 
CSXT’s Property or right-of-way.  Contractor shall store materials so as to prevent 
trespassers from causing damage to trains, or CSXT Property.  Whenever Work is 
likely to affect the operations or safety of trains, the method of doing such Work shall 
first be submitted to the CSXT Representative for approval, but such approval shall 
not relieve Contractor from liability in connection with such Work. 

   
B. If conditions arising from or in connection with the Project require that immediate 

and unusual provisions be made to protect train operation or CSXT’s property, 
Contractor shall make such provision.  If the CSXT Representative determines that 
such provision is insufficient, CSXT may, at the expense of the Contractor, require or 
provide such provision as may be deemed necessary, or cause the Work to cease 
immediately. 

 
III. NOTICE OF STARTING WORK   
 

The Contractor shall not commence any work on CSXT Property or rights-of-way until it 
has complied with the following conditions: 

 
A.  Notify CSXT in writing of the date that it intends to commence Work on the Project. 

Such notice must be received by CSXT at least ten business days in advance of the 
date the Contractor proposes to begin Work on CSXT property. The notice must refer 
to this Agreement by date. If flagging service is required, such notice shall be 
submitted at least thirty (30) business days in advance of the date scheduled to 
commence the Work. 

 
B.  Obtain authorization from the CSXT Representative to begin Work on CSXT 

property. Such authorization to include an outline of specific conditions with which it 
must comply. 

 
C. Obtain from CSXT the names, addresses, and telephone numbers of CSXT's 

personnel who must receive notice under provisions in the Agreement. Where more 
than one individual is designated, the area of responsibility of each shall be specified. 

 
IV. WORK CORRESPONDENCE AND SUBMITTALS 
 
All construction related correspondence will be directed to Arcadis, acting as the Construction 
Monitoring Representative (“CMR”) on behalf of CSXT, with the following contact and address: 
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  Mr. Randy Koonce 
  Construction Manager CSXT 
  Arcadis 
  801 Corporate Center Drive, Suite 300 

Raleigh, NC 27607 
   (919) 357-8777 

 
Upon receipt of notification, the CMR will direct the Contractor to the local CSXT construction 
contact for the project. 

 
All required work plan submittals shall be forwarded to and approved in writing by the Railroad 
Company prior to proceeding with the work of each applicable phase.  Up to thirty (30) days will 
be required to review all submittals.  Up to an additional thirty (30) days will be required to 
review any subsequent submissions returned not approved. 
 
V. PRECONSTRUCTION MEETING 
 
Prior to any construction activities on or about CSXT, the Contractor shall have a pre- construction 
meeting with CSXT’s designated representative and the CMR to discuss potential on-track safety 
issues during project construction activities. 
 
VI. REQUIRED SUBMITTALS 
 
The Contractor shall submit, including but not limited to, the following construction procedures 
and documents.  The Contractor shall obtain written acceptance of each from CSXT, before 
proceeding with maintenance work or entering railroad right of way. 
 

A. Means and Methods – The Contractor shall develop a detailed submission indicating 
the progression of work with specific times when tasks will be performed during the 
project.  This submission may require a walkthrough at which time CSXT and/or the 
CMR will be present.  Work will not be permitted to commence until the Contractor 
has provided CSXT with a satisfactory plan that project will be undertaken without 
scheduling, performance or safety related issues.  Provide a listing of the anticipated 
equipment to be used, the location of all equipment to be used and insure a 
contingency plan of action is in place should a primary piece of equipment 
malfunction.  All work in the vicinity of CSXT property that has the potential of 
affecting CSXT train operations must be submitted and approved by CSXT prior to 
work being performed.  This submission will also include a detailed narrative 
discussing the coordination of project safety issues between NCDOT, Contractor, 
CSXT and the CMR.  The narrative shall address project level coordination and day 
to day, specific work operations including crane and equipment operations and debris 
containment. 

 
B. Containment System – Removed paint and debris may not be deposited on the CSXT 

right-of-way at any time during cleaning operations.  Vacuum type systems for paint 
removal operations to prevent paint and debris deposits are required in lieu of a 
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containment system over the track(s).  The Contractor may submit a containment 
system for work over CSXT for acceptance by the railroad if the following CSXT 
horizontal and vertical clearance standards can be maintained.  Any temporary 
containment system shall not encroach horizontally within eighteen feet (18’) 
measured perpendicularly from the centerline of the nearest track.  Any containment 
system must also maintain the existing vertical clearance over all tracks or a 
minimum of 23’-0” measured from top of high rail to the lowest point of structure in 
the clearance area which extends 6’-0” to both sides from centerline of track.  If the 
existing vertical clearance is less than 23'-0", no reduction in vertical clearance is 
permissible. Temporary reductions in vertical and horizontal clearances are not 
permitted. A construction submittal must be provided and include a written 
installation and removal procedure and a plan showing the details of the containment 
system.  This submission is to include any work platforms with design loads and 
supporting calculations signed and sealed by a Professional Engineer in the State of 
North Carolina.  The design of the system shall also be in accordance with OSHA and 
fully comply with all federal, state, and local environment laws, regulations, statutes 
and ordinances at all times. 

 
C. Ballast Protection – A ballast protection system may be required at the sole discretion 

of CSXT depending on the contractor’s proposed methods to perform the work.  The 
system shall use filter fabric and indicate the anchorage system.  The ballast 
protection is to extend a minimum of 25’ beyond the proposed limit of work or 
greater as determined by CSXT and be continuously maintained to prevent all 
contaminants from entering the ballast section of all tracks for the entire duration of 
the project. 

D. Construction Schedule – Within 30 days of the pre-construction meeting, Contractor 
shall submit a detailed construction schedule for the duration of the project clearly 
indicating the time periods while working on and around CSXT right-of-way.  As the 
work progresses, the schedule shall be updated and resubmitted as necessary to reflect 
changes in work sequence, duration and method, etc. 

E. Insurance – Submit all necessary insurance information in accordance with the current 
CSXT Insurance Requirements for approval.  The complete original policies should be 
submitted to: 

    insurancedocuments@csx.com 

 

with a copy to the CMR.  The insurance policies will be required to be in place and 
approved prior to any work commencing on or that could potentially impact CSXT 
right-of-way. 

F. Emergency Action Plan – Submit an emergency action plan indicating the location of 
the site, contact numbers, access to the site, instructions for emergency response and 
location of the nearest hospitals.  This plan should cover all items required in the event 
of an emergency at the site including fire suppression.  Coordinate the Emergency 
Action Plan with the safety related discussion of the Means and Methods submission 



15BPR.28 BP-80 Madison and Mitchell Counties 

discussed above.  The plan should also include a method to provide this information to 
each project worker for each day on site. 

 
VII. WORK FOR THE BENEFIT OF THE CONTRACTOR 
 

A.  No temporary or permanent changes to wire lines or other facilities (other than third 
party fiber optic cable transmission systems) on CSXT property that are considered 
necessary to the Work are anticipated or shown on the Plans. If any such changes are, 
or become, necessary in the opinion of CSXT or NCDOT, such changes will be 
covered by appropriate revisions to the Plans and by preparation of a force account 
estimate. Such force account estimate may be initiated by either CSXT or NCDOT, 
but must be approved by both CSXT and NCDOT.  The Contractor shall be 
responsible for arranging for the relocation of the third party fiber optic cable 
transmission systems, at no cost or expense to CSXT. 

 
B.  Should the Contractor desire any changes in addition to the above, then it shall make 

separate arrangements with CSXT for such changes to be accomplished at the 
Contractor's expense. 

 
VIII. HAUL ACROSS RAILROAD 
 

A. If Contractor desires access across CSXT property or tracks at other than an existing 
and open public road crossing in or incident to construction of the Project, the 
Agency or Contractor must first obtain the permission of CSXT and shall execute a 
license agreement or right of entry satisfactory to CSXT, wherein Agency or 
Contractor agrees to bear all costs and liabilities related to such access. 
 

B. NCDOT and Contractor shall not cross CSXT’s property and tracks with vehicles or 
equipment of any kind or character, except at such crossing or crossings as may be 
permitted pursuant to this section. 

C. Contractor access will be limited to the immediate project area only.  The CSXT 
right-of-way may not be used for contractor access to the project site and no 
temporary at-grade crossings will be allowed 

 
IX. COOPERATION AND DELAYS 
 

A.  The Contractor shall arrange a schedule with CSXT for accomplishing work by 
CSXT. In arranging its schedule, Contractor shall ascertain, from CSXT, the lead 
time required for assembling crews and materials and shall make due allowance 
therefore. 

 
B.  The Contractor may not charge any costs or submit any claims against CSXT for 

hindrance or delay caused by railroad traffic; work done by CSXT or other delay 
incident to or necessary for safe maintenance of railroad traffic; or for any delays due 
to compliance with these Special Provisions. 
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C.  The Contractor shall cooperate with others participating on this Project to the end that 

all work may be carried on to the best advantage. 
 
D. The Contractor understands and agrees that neither NCDOT nor CSXT assume any 

responsibility for work performed by others in connection with the Project. The 
Contractor further understands and agrees that they shall have no claim whatsoever 
against NCDOT or CSXT for any inconvenience, delay or additional cost incurred by 
the Contractor on account of operations by others. 

 
X. CSXT EMERGENCY NUMBER 
 
The CSXT telephone number for emergencies is 800-232-0144. Reference the CSXT Milepost 
Z182.93 and DOT #244184C, when calling. 
 
XI. STORAGE OF MATERIALS AND EQUIPMENT 
  
The CSXT right-of-way must remain clear for railroad use at all times. Contractor shall not store 
their materials or equipment on CSXT’s property, right-of-way, or where they may potentially 
interfere with CSXT’s operations, unless Contractor has received CSXT Representative’s prior 
written permission. Contractor understand and agree that CSXT will not be liable for any 
damage to such materials and equipment from any cause and that CSXT may move, or require 
Contractor to move, such material and equipment at Contractor’s sole expense.  To minimize the 
possibility of damage to the railroad tracks resulting from the unauthorized use of equipment, all 
grading or other construction equipment that is left parked near the tracks unattended by 
watchmen shall be immobilized to the extent feasible so that it cannot be moved by unauthorized 
persons. 
 
XII. CONSTRUCTION PROCEDURES 
 

A. General 
 

1. Work on CSXT property shall be subject to CSXT inspection and approval. 

2. Work on CSXT property shall be in accord with CSXT's written outline of 
specific conditions and with these Special Provisions. 

3. Contractor shall observe the terms and rules of the CSXT Safe Way manual, 
which Agency and Contractor shall be required to obtain from CSXT, and in 
accord with any other instructions furnished by CSXT or CSXT's Representative. 

4. Contractor access will be limited to the immediate project area only. The CSXT 
right-of-way may not be used for contractor access to the project site. 

5. The Contractor will be required to abide by the provisions of the NCDOT/CSXT 
Railroad Agreement. Periodically, throughout the project duration, the Contractor 
will be required to meet, discuss and, if necessary, take immediate action at the 
discretion of CSXT personnel to comply with provisions of that agreement and 
these specifications. 
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6. Contractor agrees to fully comply with all federal, state, and local environmental 
laws, regulations, statutes and ordinances at all times 

B. Blasting 

1. Contractor shall obtain CSXT Representative’s and Agency Representative’s 
prior written approval for use of explosives on or adjacent to CSXT property.  If 
permission for use of explosives is granted, Contractor must comply with the 
following: 

a. Blasting shall be done with light charges under the direct supervision of a 
responsible officer or employee of Contractor. 

b. Electric detonating fuses shall not be used because of the possibility of 
premature explosions resulting from operation of two-way train radios. 

c. No blasting shall be done without the presence of an authorized representative 
of CSXT.  At least thirty (30) days advance notice to CSXT Representative is 
required to arrange for the presence of an authorized CSXT representative and 
any flagging that CSXT may require. 

d. Contractor must have at the Project site adequate equipment, labor and 
materials, and allow sufficient time, to (i) clean up (at Contractor’s expense) 
debris resulting from the blasting without any delay to trains; and (ii) correct 
(at Contractor’s expense) any track misalignment or other damage to CSXT’s 
property resulting from the blasting, as directed by CSXT Representative, 
without delay to trains.  If Contractor’s actions result in delay of any trains, 
including Amtrak passenger trains, Agency shall bear the entire cost thereof. 

e. Contractor shall not store explosives on CSXT property. 

2. CSXT Representative will: 
 

a. Determine the approximate location of trains and advise Contractor of the 
approximate amount of time available for the blasting operation and clean-up. 

 
b. Have the authority to order discontinuance of blasting if, in his or her opinion, 

blasting is too hazardous or is not in accord with these Special Provisions. 
 

C. DOT Number Identification 

The Contractor shall paint on the structure the DOT Number assigned to the grade 
separation. The number assigned to this grade separation is DOT #244184C.  This 
number shall be affixed at a location on each side of the CSXT tracks or property and 
in a manner such that it can be readily discerned and visible from track level. The font 
size of the DOT # numbers and letter should be at least four inches (4”) tall and shall 
be black on a light-colored background or white on a dark-colored background of the 
grade separation component. 

 

XIII.  MAINTENANCE OF DITCHES ADJACENT TO CSXT TRACKS 
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Contractor shall maintain all ditches and drainage structures free of silt or other obstructions that 
may result from their operations.  Contractor shall provide erosion control measures during 
construction and use methods that accord with applicable state standard specifications for road 
and bridge construction, including either (1) silt fence; (2) hay or straw barrier; (3) berm or 
temporary ditches; (4) sediment basin; (5) aggregate checks; and (6) channel lining.  All such 
maintenance and repair of damages due to Contractor’s operations shall be performed at 
Contractor’s expense. 
 
No stormwater from the project may discharge onto the CSXT right-of-way at any time during 
construction. 
 
The Contractor may be required to submit a detailed erosion control plan for review and 
acceptance by CSXT or the CMR prior to performing any work. 
 
XIV. FLAGGING / INSPECTION SERVICE 
   

A.  CSXT has sole authority to determine the need for flagging required to protect its 
operations and property.  In general, flagging protection will be required whenever 
Contractor or their equipment are, or are likely to be, working within fifty (50) feet of 
live track or other track clearances specified by CSXT, or over tracks. 

 
B. All equipment operations that could potentially impact CSXT right-of-way must be 

coordinated with the CSXT Flagman. 
 
C.  NCDOT shall reimburse CSXT directly for all costs of flagging that is required on 

account of work within CSXT property shown in the Plans, or that is covered by an 
approved plan revision, supplemental agreement or change order.  All bills shall be 
prepared in accordance with the Federal-Aid Policy Guide 23 CFR 646B. 

   
D.  The Contractor shall give a minimum of thirty (30) days advance notice to CSXT 

Representative for anticipated need for flagging service. Flagging requests should be 
made to CSXT Roadmaster, Steve Dayton, at telephone 828-260-3867. No work shall 
be undertaken until the flag person(s) is/are at the job site. While CSXT cannot 
guarantee the availability of flagmen at all requested times, every accommodation 
will be extended to the Contractor when forces are available. If it is necessary for 
CSXT to advertise a flagging job for bid, it may take up to 90 days to obtain this 
service and CSXT shall not be liable for the cost of delays attributable to obtaining 
such service. Termination or cancellation of a flagman requires ten (10) days notice to 
avoid incurring costs. 

 
E.  CSXT shall have the right to assign an individual to the site of the Project to perform 

inspection service whenever, in the opinion of CSXT Representative, such inspection 
may be necessary. NCDOT shall reimburse CSXT for the costs incurred by CSXT for 
such inspection service. Inspection service shall not relieve the Contractor from 
liability for its Work. 
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F. CSXT shall render invoices for, and NCDOT shall pay for, the actual pay rate of the 
flag persons and inspectors used, plus standard additives, whether that amount is 
above or below the rate provided in the Estimate. If the rate of pay that is to be used 
for inspector or flagging service is changed before the work is started or during the 
progress of the work, whether by law or agreement between CSXT and its employees, 
or if the tax rates on labor are changed, bills will be rendered by CSXT and paid by 
NCDOT using the new rates. The Contractor shall perform their operations that 
require flagging protection or inspection service in such a manner and sequence that 
the cost of such will be as economical as possible. 

 
XV. CLEAN-UP 
 
The Contractor, upon completion of the Project, shall remove from CSXT's Property any 
temporary grade crossings, any temporary erosion control measures used to control drainage, all 
machinery, equipment, surplus materials, falsework, rubbish, or temporary buildings belonging 
to NCDOT or Contractor. The Contractor, upon completion of the Project, shall leave CSXT 
Property in neat condition, satisfactory to CSXT Representative. 
 
XVI. COMPLETION AND ACCEPTANCE OF WORK: 
 
Upon completion of the work, the Contractor shall remove from within the limits of the railroad 
right of way all machinery, equipment, surplus materials, rubbish or temporary buildings of the 
Contractor, and leave said rights-of-way in a neat and orderly condition. After the final 
inspection has been made and work found to be completed in a satisfactory manner acceptable to 
the Department of Transportation and the Railroad Company, the Department of Transportation 
will be notified of the Railroad Company's acceptance in writing by the Railroad Engineer within 
ten (10) days or as soon thereafter as practicable. 
 
At project completion, a complete set of “As Built” plans for the proposed construction shall be 
submitted to CSXT Bridge Maintenance and Design Group. CSXT will keep these plans on file 
in Jacksonville for future reference. Please address these plans to: 
 

Mr. E. D. Sparks, II 
Assistant Chief Engineer Structures 

CSX Transportation 
500 Water Street, J350 
Jacksonville, FL 32202 

 
XVII. FAILURE TO COMPLY 
 
If Contractor violates or fails to comply with any of the requirements of these Special Provisions, 
(a) CSXT may require Contractor to vacate CSXT Property; and (b) CSXT may withhold monies 
due Agency and/or Contractor; (c) CSXT may require Agency to withhold monies due 
Contractor; and (d) CSXT may cure such failure and the Contractor shall reimburse CSXT for 
the cost of curing such failure. 
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XVIII. TRAIN DATA 
 

Mitchell County Bridge 247 

 
9 Trains/ Day 
1 Track 
20 MPH 
Freight Only 
 
 

INSURANCE SPECIAL PROVISIONS FOR 
CSX TRANSPORTATION, INC. 

 
A. In addition to any other forms of insurance or bonds required elsewhere in the contract 

documents, the Prime Contractor will be required to provide coverage conforming to the 
requirements of the Federal-Aid Policy Guide outlined under 23 CFR 646A for all work to be 
performed on Railroad right(s)-of-way under the terms of the contract by carrying insurance 
as listed below.   

 
 If any part of the work is sublet, similar insurance and evidence thereof in the same amounts 

as required of the Prime Contractor, shall be provided by the subcontractor to cover his 
operations on railroad right-of-way.  As an alternative, the Prime Contractor may provide 
insurance for the subcontractor by means of separate and individual policies. 

 

1. CONTRACTOR’S COMMERCIAL GENERAL LIABILITY INSURANCE: 

 

The Contractor shall procure and maintain, at its expense, an original and one certified copy 
of the policy to the Department as evidence of: 

a. Statutory Worker’s Compensation and Employers Liability Insurance with 
available limits of not less than $1,000,000, which insurance must contain a 
waiver of subrogation against CSXT and its Affiliates. 

 
b. Commercial General Liability coverage (inclusive of contractual liability) 

with available limits of not less than $5,000,000 in combined single limits for 
bodily injury and property damage per occurrence, and covering the 
contractual liabilities assumed under this Agreement. 

 
c. Commercial Automobile Liability insurance with limits of not less than 

$1,000,000 combined single limit for bodily injury and/or property damage 
per occurrence. 

 
d. Such other insurance as CSXT may reasonably require. 
 

Upon request, Licensee shall provide CSXT with a copy of Licensee’s applicable insurance 
policies.  A policy endorsement naming CSXT as an additional insured and specifying such 
coverage shall be furnished to CSXT, and the required coverage will be kept in force until all 
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of the licensee’s obligations under this Agreement have been fully discharged and fulfilled, 
or until Licensee shall have been specifically released by a written instrument signed by an 
authorized officer of CSXT.   
 
The insurance policies shall provide that the insurance carrier must give CSXT notice at least 
thirty (30) days in advance of cancellation of coverage, of any change in coverage, or of 
cancellation of the policy.  Notwithstanding any provisions of this Section, the liability 
assumed by Licensee shall not be limited to the required insurance. 
 

2. RAILROAD PROTECTIVE LIABILITY INSURANCE: 
 
The Contractor shall furnish to the Department an original and one duplicate of the Railroad 
Protective Liability Insurance Policy to protect CSXT in connection with operations to be 
performed on or adjacent to CSXT right of way.  The specifications for proper evidence of 
insurance are as follows: 

 
a) The Insurer must be financially stable and rated A- or better in A. M. Best 

Insurance Reports. 
 
b) The policy must be written using the ISO/RIMA Form of Railroad Protective 

Insurance - Insurance Services Office (ISO) Form CG 00 35. 
 
c) CSX Transportation must be the named insured on the Railroad Protective 

Liability Insurance Policy.  The named insured’s address should be listed as: 
 

   CSX Transportation, Inc. 
   Risk Management  (C- 907) 

   500 Water Street 

   Jacksonville, FL  32202 

 

d) Limits of Liability:  $5,000,000 per occurrence, $10,000,000 annual aggregate 
required. 

 
e) Name and Address of Contractor must be shown on the Declarations page. 
 
f) Name and Address of the Project Sponsor must be shown on the Declarations 

page. 
 
g) Terrorism Risk Insurance Act (TRIA) coverage must be included. 

 
Description of operations must appear on the Declarations page and must match the project 
description, including project or contract identification numbers.   
 
The Description and Designation shall read: 
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Madison, Mitchell Counties, North Carolina - bridge rehabilitation by shotblasting and 
placement of concrete overlay on the concrete bridge deck, placement of new bridge deck 
joints and seals, and painting of the ends of weathering steel beams and associated members 
on the existing NCDOT bridges #600247, Bridge on NC 266 over North Toe River and 
CSXT; Milepost Z182.93; DOT# 244184C; NCDOT Project No. 15BPR.28;  
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Authorized endorsements: 
 
  A. Must include: 

 
   1)  Pollution Exclusion Amendment - CG  28 31  

        (Not required with CG  00 35 01 96 and newer versions) 
 
                        2)  Delete Common Policy Conditions – Section E. Premiums 
 
  B.  May Include: 
   1)  Broad Form Nuclear Exclusion - IL 00 21 
 
   2)  30-day Advance Notice of Non-renewal 
 
   3)  Required State Cancellation Endorsement 
 
   4)  Quick Reference or Index  - CL/IL 240 
 
  C.  May not include: 
   1) Any Pollution Exclusion Endorsement except CG 28 31 
 
   2) Any Punitive or Exemplary Damages Exclusion 
 
                        3) Any endorsement not named in A or B 
 
                        4) Any type of deductible policy 
 
   5) An Endorsement that excludes TRIA coverage 
 
   6) An Endorsement that limits or excludes Professional Liability coverage 
 
   7) A Non-Cumulation of Liability or Pyramiding of Limits Endorsement 
 
   8) A Known Injury Endorsement 
 
   9) A Sole Agent Endorsement 
 
   10) A “Common Policy Conditions” Endorsement 
 
B. Prior to entry on CSXT right-of-way, the original Railroad Protective Liability Insurance 

Policy shall be submitted by the Prime Contractor to the Department at the address below for 
its review and transmittal to CSXT.  In addition, certificates of insurance evidencing the Prime 
Contractor’s Commercial General Liability Insurance shall be “issued” to CSXT and the 
Department at the addresses below, and forwarded to the Department for its review and 
transmittal to CSXT.  No work will be permitted by CSXT on its right-of-way until it has 
reviewed and approved the evidence of insurance required herein.  
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DEPARTMENT:     RAILROAD: 
 Department of Transportation   CSX Transportation, Inc. 
 Rail Division      Risk Management (C-907) 
 C/O Meredith McLamb, State Railroad Agent 500 Water Street 
1. 1556 Mail Service Center    Jacksonville, FL  32202 
 Raleigh NC  27699-1556    
 
C. Contractor must submit the complete Railroad Protective Liability policy, Certificates of 

Insurance and all notices and correspondence regarding the insurance policies in an electronic 
format to: 

 
    insurancedocuments@csx.com 
 
D. The insurance required herein shall in no way serve to limit the liability of Department or its 

Contractors under the terms of this agreement. 

E. No extra allowance will be made for the insurance required hereunder; the entire cost of same 
is to be included in the unit contract price bids for the several pay items. 

 

 



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 4 ITEMIZED PROPOSAL FOR CONTRACT NO. C204232Oct 19, 2018 9:10 am

County : Madison, Mitchell

ROADWAY ITEMS

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,405607 1330000000-E INCIDENTAL MILLING0002

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

125610 1519000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0003

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9620 1575000000-E ASPHALT BINDER FOR PLANT MIX0004

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

65911104400000000-E WORK ZONE SIGNS (STATIONARY)0005

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

37711104405000000-E WORK ZONE SIGNS (PORTABLE)0006

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

211154415000000-N FLASHING ARROW BOARD0007

DAY    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1511204422000000-N PORTABLE CHANGEABLE MESSAGE
SIGN (SHORT TERM)

0008

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  4424500000-N TEMPORARY PORTABLE TRAFFIC
SIGNAL SYSTEM

0009

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

33911304430000000-N DRUMS0010

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9011354435000000-N CONES0011

DAY    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4511504455000000-N FLAGGER0012

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

211604465000000-N TEMPORARY CRASH CUSHIONS0013

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

211604470000000-N REMOVE & RESET TEMPORARY CRASH
CUSHION

0014

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

211654480000000-N TMA0015

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,04011704485000000-E PORTABLE CONCRETE BARRIER0016

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,04011704500000000-E REMOVE & RESET PORTABLE CONC-
RETE BARRIER

0017

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

99211704507000000-E WATER FILLED BARRIER0018

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

992SP  4508000000-E REMOVE & RESET WATER FILLED BA
RRIER

0019
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County : Madison, Mitchell

HR     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10011904510000000-N LAW ENFORCEMENT0020

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11911804516000000-N SKINNY DRUM0021

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6712514650000000-N TEMPORARY RAISED PAVEMENT
MARKERS

0022

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22,73012054810000000-E PAINT PAVEMENT MARKING LINES
(4")

0023

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4112054830000000-E PAINT PAVEMENT MARKING LINES
(16")

0024

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19212054835000000-E PAINT PAVEMENT MARKING LINES
(24")

0025

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

212054840000000-N PAINT PAVEMENT MARKING CHARAC-
TER

0026

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,56012054850000000-E REMOVAL OF PAVEMENT MARKING
LINES (4")

0027

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4812054870000000-E REMOVAL OF PAVEMENT MARKING
LINES (24")

0028

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8312514900000000-N PERMANENT RAISED PAVEMENT
MARKERS

0029

STRUCTURE ITEMS

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

62,000420 8161000000-E GROOVING BRIDGE FLOORS0030

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.9420 8175000000-E CLASS AA CONCRETE (BRIDGE)0031

LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

91425 8224000000-E EPOXY COATED REINFORCING STEEL
(BRIDGE)

0032

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.442 8296000000-N POLLUTION CONTROL0033

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

382.3SP  8559000000-E CLASS II, SURFACE PREPARATION0034

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7.1SP  8566000000-E CLASS III, SURFACE PREPARATION0035
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County : Madison, Mitchell

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10876 8608000000-E RIP RAP CLASS II (2'-0" THICK)0036

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11876 8622000000-E GEOTEXTILE FOR DRAINAGE0037

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

116108629000000-E STONE FOR EROSION CONTROL,
CLASS B

0038

CF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

957.3SP  8664000000-E SHOTCRETE REPAIRS0039

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

117SP  8678000000-E EPOXY RESIN INJECTION0040

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8692000000-N FOAM JOINT SEALS0041

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
CLEANING & PAINTING EXISTING
WEATHERING
STEEL FOR BRIDGE #560093

0042

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
CLEANING & PAINTING EXISTING
WEATHERING
STEEL FOR BRIDGE #560113

0043

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
CLEANING & PAINTING EXISTING
WEATHERING
STEEL FOR BRIDGE #600247

0044

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #560093

0045

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #560113

0046

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #600247

0047

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PREFORMED SILICONE EXPANSION
JOINT SEALS

0048

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
REPAIR OF EXISTING DECK DRAINS

0049

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
VOLUMETRIC MIXER

0050



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 4 of 4 ITEMIZED PROPOSAL FOR CONTRACT NO. C204232Oct 19, 2018 9:10 am

County : Madison, Mitchell

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

38SP  8867000000-E GENERIC STRUCTURE ITEM
EXPANSION JOINT SEAL REPAIR

0051

CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

438.3SP  8881000000-E GENERIC STRUCTURE ITEM
LATEX MODIFIED CONCRETE-EARLY
STRENGTH

0052

CF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

42SP  8882000000-E GENERIC STRUCTURE ITEM
CONCRETE FOR DECK REPAIR

0053

CF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

84.6SP  8882000000-E GENERIC STRUCTURE ITEM
ELASTOMERIC CONCRETE

0054

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

252SP  8892000000-E GENERIC STRUCTURE ITEM
BRIDGE JOINT DEMOLITION

0055

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

240SP  8892000000-E GENERIC STRUCTURE ITEM
CONCRETE WORK FOR JOINT
REPLACEMENT

0056

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,159SP  8892000000-E GENERIC STRUCTURE ITEM
EPOXY COATING AND DEBRIS
REMOVAL

0057

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,398SP  8893000000-E GENERIC STRUCTURE ITEM
HYDRO-DEMOLITION OF BRIDGE
DECK

0058

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,398SP  8893000000-E GENERIC STRUCTURE ITEM
PLACING AND FINISHING LATEX
MODIFIED
CONC. OVERLAY-EARLY STRENGTH

0059

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,398SP  8893000000-E GENERIC STRUCTURE ITEM
SCARIFYING BRIDGE DECK

0060

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  8897000000-N GENERIC STRUCTURE ITEM
GUARDRAIL ANCHOR UNIT REPAIR

0061

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28SP  8897000000-N GENERIC STRUCTURE ITEM
TYPE I BRIDGE JACKING
BRIDGE #560113

0062

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  8897000000-N GENERIC STRUCTURE ITEM
TYPE I BRIDGE JACKING
BRIDGE #600247

0063

Total Amount Of Bid For Entire Project :0910/Oct19/Q129151.5/D416008600000/E63



Vendor 1 of 7: SOUTHERN ROAD & BRIDGE LLC (11909)
Call Order 008 (Proposal: C204232)

Bid Information
Proposal County: MITCHELL

Vendor Address: 715 Wesley Avenue
Tarpon Springs , FL , 34689

Signature Check: Lucas_Pappas_11909

Time Bid Received: November 20, 2018 01:16 PM

Amendment Count: 0

Bid Checksum: D7891302

Bid Total: $3,458,720.75

Items Total: $3,458,720.75

Time Total: $0.00

Bidding Errors:
None.

Letting of 11/20/2018 NCDOT Detailed Bid Report

NCDOT Page 42 of 55

COMBINED GOAL SET: 0.00%
COMBINED GOAL OBT: 0.00%



Vendor 1 of 7: SOUTHERN ROAD & BRIDGE LLC (11909)
Call Order 008 (Proposal: C204232)

Bid Bond Information
Projects:

Counties:

Bond ID: SNC18194356

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 11/19/2018 4

Surety Name: surety2000

Bond Agency Name: Fidelity and Deposit
Company of Maryland

Letting of 11/20/2018 NCDOT Detailed Bid Report

NCDOT Page 43 of 55



Bidder 1 of 7

Vendor 11909's Bid Information for Call 008, Letting L181120, 11/20/18

Southern Road & Bridge, LLC (11909)
Call Order 008 (Proposal ID C204232)

Miscelleneous Data Info - Contractor Responses:
===============================================

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of NOT ANSWERED for those
projects indicated herein, for which bids will be opened on (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Bid Bond Data Info - Contractor Responses:
===============================================

BondID: SNC18194356
Surety Registry Agency: surety2000

Verified?: Yes
Surety Agency: Fidelity and Deposit Company of Maryland

Bond Execution Date: 11/19/2018 4
Bond Amount:     $172,936.04 (Five Percent of Bid)

Letting of 11/20/2018 NCDOT Bid Download Report by Bid Amount

NCDOT Page 53 of 65



                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised:

Contract ID:  C204232               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 008

Bidder: 11909 - Southern Road & Bridge, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

Section 0001       ROADWAY ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |0000100000-N  MOBILIZATIO|               |                |              |

|0001|N                        |LUMP           |LUMP            |    171,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |1330000000-E  INCIDENTAL |               |                |              |

|0002|MILLING                  |      1,405.000|         9.00000|     12,645.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1519000000-E  ASPHALT    |               |                |              |

|0003|CONC SURFACE COURSE,     |        125.000|       700.00000|     87,500.00|

|    |TYPE S9.5B               |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1575000000-E  ASPHALT    |               |                |              |

|0004|BINDER FOR PLANT MIX     |          9.000|       875.00000|      7,875.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |4400000000-E  WORK ZONE  |               |                |              |

|0005|SIGNS (STATIONARY)       |        659.000|        16.00000|     10,544.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4405000000-E  WORK ZONE  |               |                |              |

|0006|SIGNS (PORTABLE)         |        377.000|        19.00000|      7,163.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4415000000-N  FLASHING   |               |                |              |

|0007|ARROW BOARD              |          2.000|     2,650.00000|      5,300.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4422000000-N  PORTABLE   |               |                |              |

|0008|CHANGEABLE MESSAGE   SIGN|         15.000|       100.00000|      1,500.00|

|    |(SHORT TERM)             |DAY            |                |              |

+------------------------------------------------------------------------------+

|    |4424500000-N  TEMPORARY  |               |                |              |

|0009|PORTABLE TRAFFIC         |          2.000|    40,000.00000|     80,000.00|

|    |SIGNAL SYSTEM            |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4430000000-N  DRUMS      |               |                |              |

|0010|                         |        339.000|        43.00000|     14,577.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4435000000-N  CONES      |               |                |              |

|0011|                         |         90.000|        28.00000|      2,520.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: D7891302  Page   1



                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised:

Contract ID:  C204232               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 008

Bidder: 11909 - Southern Road & Bridge, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4455000000-N  FLAGGER    |               |                |              |

|0012|                         |         45.000|       900.00000|     40,500.00|

|    |                         |DAY            |                |              |

+------------------------------------------------------------------------------+

|    |4465000000-N  TEMPORARY  |               |                |              |

|0013|CRASH CUSHIONS           |          2.000|    12,000.00000|     24,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4470000000-N  REMOVE &   |               |                |              |

|0014|RESET TEMPORARY CRASH    |          2.000|     3,500.00000|      7,000.00|

|    |CUSHION                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4480000000-N  TMA        |               |                |              |

|0015|                         |          2.000|     8,500.00000|     17,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4485000000-E  PORTABLE   |               |                |              |

|0016|CONCRETE BARRIER         |      1,040.000|        37.50000|     39,000.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4500000000-E  REMOVE &   |               |                |              |

|0017|RESET PORTABLE CONC- RETE|      1,040.000|         7.00000|      7,280.00|

|    |BARRIER                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4507000000-E  WATER      |               |                |              |

|0018|FILLED BARRIER           |        992.000|        75.00000|     74,400.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4508000000-E  REMOVE &   |               |                |              |

|0019|RESET WATER FILLED       |        992.000|         3.50000|      3,472.00|

|    |BARRIER                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4510000000-N  LAW        |               |                |              |

|0020|ENFORCEMENT              |        100.000|        85.00000|      8,500.00|

|    |                         |HR             |                |              |

+------------------------------------------------------------------------------+

|    |4516000000-N  SKINNY DRUM|               |                |              |

|0021|                         |        119.000|        32.50000|      3,867.50|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4650000000-N  TEMPORARY  |               |                |              |

|0022|RAISED PAVEMENT          |         67.000|        18.00000|      1,206.00|

|    |MARKERS                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4810000000-E  PAINT      |               |                |              |

|0023|PAVEMENT MARKING LINES   |     22,730.000|         0.60000|     13,638.00|

|    |(4")                     |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: D7891302  Page   2



                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised:

Contract ID:  C204232               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 008

Bidder: 11909 - Southern Road & Bridge, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4830000000-E  PAINT      |               |                |              |

|0024|PAVEMENT MARKING LINES   |         41.000|        11.50000|        471.50|

|    |(16")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4835000000-E  PAINT      |               |                |              |

|0025|PAVEMENT MARKING LINES   |        192.000|        10.50000|      2,016.00|

|    |(24")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4840000000-N  PAINT      |               |                |              |

|0026|PAVEMENT MARKING         |          2.000|       200.00000|        400.00|

|    |CHARAC-TER               |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4850000000-E  REMOVAL OF |               |                |              |

|0027|PAVEMENT MARKING   LINES |     10,560.000|         2.00000|     21,120.00|

|    |(4")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4870000000-E  REMOVAL OF |               |                |              |

|0028|PAVEMENT MARKING   LINES |         48.000|         8.00000|        384.00|

|    |(24")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4900000000-N  PERMANENT  |               |                |              |

|0029|RAISED PAVEMENT          |         83.000|        24.00000|      1,992.00|

|    |MARKERS                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0001 Total                       |                     666,871.00|

+------------------------------------------------------------------------------+

Section 0004       STRUCTURE ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |8161000000-E  GROOVING   |               |                |              |

|0030|BRIDGE FLOORS            |     62,000.000|         0.55000|     34,100.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8175000000-E  CLASS AA   |               |                |              |

|0031|CONCRETE (BRIDGE)        |          0.900|       645.00000|        580.50|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |8224000000-E  EPOXY      |               |                |              |

|0032|COATED REINFORCING       |         91.000|         2.75000|        250.25|

|    |STEEL(BRIDGE)            |LB             |                |              |

+------------------------------------------------------------------------------+

|    |8296000000-N  POLLUTION  |               |                |              |

|0033|CONTROL                  |LUMP           |LUMP            |     17,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised:

Contract ID:  C204232               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 008

Bidder: 11909 - Southern Road & Bridge, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8559000000-E  CLASS II,  |               |                |              |

|0034|SURFACE PREPARATION      |        382.300|       350.00000|    133,805.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |8566000000-E  CLASS III, |               |                |              |

|0035|SURFACE PREPARATION      |          7.100|       700.00000|      4,970.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |8608000000-E  RIP RAP    |               |                |              |

|0036|CLASS II (2'-0" THICK)   |         10.000|       400.00000|      4,000.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |8622000000-E  GEOTEXTILE |               |                |              |

|0037|FOR DRAINAGE             |         11.000|        18.00000|        198.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |8629000000-E  STONE FOR  |               |                |              |

|0038|EROSION CONTROL,    CLASS|          1.000|       550.00000|        550.00|

|    |B                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |8664000000-E  SHOTCRETE  |               |                |              |

|0039|REPAIRS                  |        957.300|       600.00000|    574,380.00|

|    |                         |CF             |                |              |

+------------------------------------------------------------------------------+

|    |8678000000-E  EPOXY RESIN|               |                |              |

|0040|INJECTION                |        117.000|        80.00000|      9,360.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8692000000-N  FOAM JOINT |               |                |              |

|0041|SEALS                    |LUMP           |LUMP            |     11,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0042|STRUCTURE ITEM CLEANING &|LUMP           |LUMP            |    100,000.00|

|    |PAINTING EXISTING        |               |                |              |

|    |WEATHERING STEEL FOR     |               |                |              |

|    |BRIDGE #560093           |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0043|STRUCTURE ITEM CLEANING &|LUMP           |LUMP            |    100,000.00|

|    |PAINTING EXISTING        |               |                |              |

|    |WEATHERING STEEL FOR     |               |                |              |

|    |BRIDGE #560113           |               |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised:

Contract ID:  C204232               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 008

Bidder: 11909 - Southern Road & Bridge, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0044|STRUCTURE ITEM CLEANING &|LUMP           |LUMP            |    100,000.00|

|    |PAINTING EXISTING        |               |                |              |

|    |WEATHERING STEEL FOR     |               |                |              |

|    |BRIDGE #600247           |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0045|STRUCTURE ITEM PAINTING  |LUMP           |LUMP            |     15,000.00|

|    |CONTAINMENT FOR BRIDGE   |               |                |              |

|    |#560093                  |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0046|STRUCTURE ITEM PAINTING  |LUMP           |LUMP            |     15,000.00|

|    |CONTAINMENT FOR BRIDGE   |               |                |              |

|    |#560113                  |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0047|STRUCTURE ITEM PAINTING  |LUMP           |LUMP            |     15,000.00|

|    |CONTAINMENT FOR BRIDGE   |               |                |              |

|    |#600247                  |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0048|STRUCTURE ITEM PREFORMED |LUMP           |LUMP            |     12,000.00|

|    |SILICONE EXPANSION JOINT |               |                |              |

|    |SEALS                    |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0049|STRUCTURE ITEM REPAIR OF |LUMP           |LUMP            |     10,500.00|

|    |EXISTING DECK DRAINS     |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0050|STRUCTURE ITEM VOLUMETRIC|LUMP           |LUMP            |     14,000.00|

|    |MIXER                    |               |                |              |

+------------------------------------------------------------------------------+

|    |8867000000-E  GENERIC    |               |                |              |

|0051|STRUCTURE ITEM EXPANSION |         38.000|        95.00000|      3,610.00|

|    |JOINT SEAL REPAIR        |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8881000000-E  GENERIC    |               |                |              |

|0052|STRUCTURE ITEM LATEX     |        438.300|     1,450.00000|    635,535.00|

|    |MODIFIED CONCRETE-EARLY  |               |                |              |

|    |STRENGTH                 |CY             |                |              |

+------------------------------------------------------------------------------+

|    |8882000000-E  GENERIC    |               |                |              |

|0053|STRUCTURE ITEM CONCRETE  |         42.000|       100.00000|      4,200.00|

|    |FOR DECK REPAIR          |CF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised:

Contract ID:  C204232               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 008

Bidder: 11909 - Southern Road & Bridge, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8882000000-E  GENERIC    |               |                |              |

|0054|STRUCTURE ITEM           |         84.600|       550.00000|     46,530.00|

|    |ELASTOMERIC CONCRETE     |CF             |                |              |

+------------------------------------------------------------------------------+

|    |8892000000-E  GENERIC    |               |                |              |

|0055|STRUCTURE ITEM BRIDGE    |        252.000|        80.00000|     20,160.00|

|    |JOINT DEMOLITION         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8892000000-E  GENERIC    |               |                |              |

|0056|STRUCTURE ITEM CONCRETE  |        240.000|       170.00000|     40,800.00|

|    |WORK FOR JOINT           |               |                |              |

|    |REPLACEMENT              |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8892000000-E  GENERIC    |               |                |              |

|0057|STRUCTURE ITEM EPOXY     |      1,159.000|        51.00000|     59,109.00|

|    |COATING AND DEBRIS       |               |                |              |

|    |REMOVAL                  |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8893000000-E  GENERIC    |               |                |              |

|0058|STRUCTURE ITEM           |      7,398.000|        38.00000|    281,124.00|

|    |HYDRO-DEMOLITION OF      |               |                |              |

|    |BRIDGE DECK              |SY             |                |              |

+------------------------------------------------------------------------------+

|    |8893000000-E  GENERIC    |               |                |              |

|0059|STRUCTURE ITEM PLACING   |      7,398.000|        40.00000|    295,920.00|

|    |AND FINISHING LATEX      |               |                |              |

|    |MODIFIED CONC.           |               |                |              |

|    |OVERLAY-EARLY STRENGTH   |SY             |                |              |

+------------------------------------------------------------------------------+

|    |8893000000-E  GENERIC    |               |                |              |

|0060|STRUCTURE ITEM SCARIFYING|      7,398.000|        16.00000|    118,368.00|

|    |BRIDGE DECK              |SY             |                |              |

+------------------------------------------------------------------------------+

|    |8897000000-N  GENERIC    |               |                |              |

|0061|STRUCTURE ITEM GUARDRAIL |          4.000|       600.00000|      2,400.00|

|    |ANCHOR UNIT REPAIR       |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8897000000-N  GENERIC    |               |                |              |

|0062|STRUCTURE ITEM TYPE I    |         28.000|     3,500.00000|     98,000.00|

|    |BRIDGE JACKING BRIDGE    |               |                |              |

|    |#560113                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8897000000-N  GENERIC    |               |                |              |

|0063|STRUCTURE ITEM TYPE I    |          2.000|     7,200.00000|     14,400.00|

|    |BRIDGE JACKING BRIDGE    |               |                |              |

|    |#600247                  |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: D7891302  Page   6



                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised:

Contract ID:  C204232               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 008

Bidder: 11909 - Southern Road & Bridge, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0004 Total                       |                   2,791,849.75|

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Bid Total                                |                   3,458,720.75|

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                    NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of

the bidder has entered into any agreement, participated in any collusion, or

otherwise taken any action which is in restraint of free competitive bidding in

connection with this bid, and that the bidder intends to do the work with its

own bonafide employees or subcontractors and is not bidding for the benefit of

another contractor. In addition, submitting this electronic bid constitutes the

bidder's certification of Status under penalty of perjury under the laws of the

United States and in accordance with the Debarment Certification on file with

the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and

belief that he and his principals:

a.  Are not presently debarred, suspended, proposed for debarment, declared

    ineligible, or voluntarily excluded from covered transactions by any Federal

    department or agency;

b.  Have not within a three-year period preceding this proposal been convicted

    of or had a civil judgment rendered against them for commission of fraud or

    a criminal offense in connection with obtaining, attempting to obtain, or

    performing a public (Federal, State or local) transaction or contract under

    a public transaction; violation of Federal or State antitrust statutes or

    commission of embezzlement, theft, forgery, bribery, falsification or

    destruction of records; making false statements; or receiving stolen

    property;

c.  Are not presently indicted for or otherwise criminally or civilly charged by

    a governmental entity (Federal, State or local) with commission of any of

    the offenses enumerated in paragraph b. of this certification; and

d.  Have not within a three-year period preceding this proposal had one or more

    public transactions (Federal, State or local) terminated for cause or

    default.

Where the prospective bidder is unable to certify to any of the statements in

this certification, the bidder shall submit an explanation in the blanks

provided herein.  The explanation will not necessarily result in denial of

participation in a contract.

Explanation:

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new

fully executed non-collusion affidavit and debarment certification with an

explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for

rejection of a bid

--------------------------------------------------------------------------------
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                     AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using

the award limits on multiple projects. No

A bidder who desires to bid on more than one project on which bids are to be

opened on the same date, and who also desires to avoid receiving an award of

more projects than he is equipped to handle, may bid on any number of projects

but may limit the total amount of work awarded to him on selected projects by

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for

which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of NOT ANSWERED for those

projects indicated herein, for which bids will be opened on           (MM/DD/YY)

The Award Limits shall apply to the following projects:

             Contract Number               County

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the

total value of which is more than the above stipulated award limits, the Board

of Transportation will award me (us) projects from among those indicated that

have a total value not to exceed the award limit and will result in the lowest

total bids to the Department of Transportation.

--------------------------------------------------------------------------------
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THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 0 amendment files

                        Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all

requirements included in the hard copy proposal, addendum, amendments, plans,

standard specifications, supplemental specifications and special provisions

are part of the bid and contract.  Further, I acknowledge that I have read,

understand, accept, acknowledge and agree to comply with all statements in this

electronic bid.

I Hereby certify that I have the authority to submit this bid.

Signature                      Agency                     Date

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumMOBILIZATION800 0000100000-N 171,000.00 171,000.000001
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,405INCIDENTAL MILLING607 1330000000-E 9.00 12,645.000002
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

125ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

610 1519000000-E 700.00 87,500.000003
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9ASPHALT BINDER FOR PLANT MIX620 1575000000-E 875.00 7,875.000004
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

659WORK ZONE SIGNS (STATIONARY)11104400000000-E 16.00 10,544.000005
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

377WORK ZONE SIGNS (PORTABLE)11104405000000-E 19.00 7,163.000006
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2FLASHING ARROW BOARD11154415000000-N 2,650.00 5,300.000007
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15PORTABLE CHANGEABLE MESSAGE
SIGN (SHORT TERM)

11204422000000-N 100.00 1,500.000008
DAY    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2TEMPORARY PORTABLE TRAFFIC
SIGNAL SYSTEM

SP  4424500000-N 40,000.00 80,000.000009
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

339DRUMS11304430000000-N 43.00 14,577.000010
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

90CONES11354435000000-N 28.00 2,520.000011
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

45FLAGGER11504455000000-N 900.00 40,500.000012
DAY    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2TEMPORARY CRASH CUSHIONS11604465000000-N 12,000.00 24,000.000013
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2REMOVE & RESET TEMPORARY CRASH
CUSHION

11604470000000-N 3,500.00 7,000.000014
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2TMA11654480000000-N 8,500.00 17,000.000015
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,040PORTABLE CONCRETE BARRIER11704485000000-E 37.50 39,000.000016
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,040REMOVE & RESET PORTABLE CONC-
RETE BARRIER

11704500000000-E 7.00 7,280.000017
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

992WATER FILLED BARRIER11704507000000-E 75.00 74,400.000018
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

992REMOVE & RESET WATER FILLED BA
RRIER

SP  4508000000-E 3.50 3,472.000019
LF     
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#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100LAW ENFORCEMENT11904510000000-N 85.00 8,500.000020
HR     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

119SKINNY DRUM11804516000000-N 32.50 3,867.500021
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

67TEMPORARY RAISED PAVEMENT
MARKERS

12514650000000-N 18.00 1,206.000022
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22,730PAINT PAVEMENT MARKING LINES
(4")

12054810000000-E 0.60 13,638.000023
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

41PAINT PAVEMENT MARKING LINES
(16")

12054830000000-E 11.50 471.500024
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

192PAINT PAVEMENT MARKING LINES
(24")

12054835000000-E 10.50 2,016.000025
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2PAINT PAVEMENT MARKING CHARAC-
TER

12054840000000-N 200.00 400.000026
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,560REMOVAL OF PAVEMENT MARKING
LINES (4")

12054850000000-E 2.00 21,120.000027
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48REMOVAL OF PAVEMENT MARKING
LINES (24")

12054870000000-E 8.00 384.000028
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

83PERMANENT RAISED PAVEMENT
MARKERS

12514900000000-N 24.00 1,992.000029
EA     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

62,000GROOVING BRIDGE FLOORS420 8161000000-E 0.55 34,100.000030
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.9CLASS AA CONCRETE (BRIDGE)420 8175000000-E 645.00 580.500031
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

91EPOXY COATED REINFORCING STEEL
(BRIDGE)

425 8224000000-E 2.75 250.250032
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumPOLLUTION CONTROL442 8296000000-N 17,000.00 17,000.000033
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

382.3CLASS II, SURFACE PREPARATIONSP  8559000000-E 350.00 133,805.000034
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7.1CLASS III, SURFACE PREPARATIONSP  8566000000-E 700.00 4,970.000035
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10RIP RAP CLASS II (2'-0" THICK)876 8608000000-E 400.00 4,000.000036
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11GEOTEXTILE FOR DRAINAGE876 8622000000-E 18.00 198.000037
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1STONE FOR EROSION CONTROL,
CLASS B

16108629000000-E 550.00 550.000038
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

957.3SHOTCRETE REPAIRSSP  8664000000-E 600.00 574,380.000039
CF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

117EPOXY RESIN INJECTIONSP  8678000000-E 80.00 9,360.000040
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumFOAM JOINT SEALSSP  8692000000-N 11,000.00 11,000.000041
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
CLEANING & PAINTING EXISTING
WEATHERING
STEEL FOR BRIDGE #560093

SP  8860000000-N 100,000.00 100,000.000042
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
CLEANING & PAINTING EXISTING
WEATHERING
STEEL FOR BRIDGE #560113

SP  8860000000-N 100,000.00 100,000.000043
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
CLEANING & PAINTING EXISTING
WEATHERING
STEEL FOR BRIDGE #600247

SP  8860000000-N 100,000.00 100,000.000044
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #560093

SP  8860000000-N 15,000.00 15,000.000045
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #560113

SP  8860000000-N 15,000.00 15,000.000046
LS     
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#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #600247

SP  8860000000-N 15,000.00 15,000.000047
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PREFORMED SILICONE EXPANSION
JOINT SEALS

SP  8860000000-N 12,000.00 12,000.000048
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
REPAIR OF EXISTING DECK DRAINS

SP  8860000000-N 10,500.00 10,500.000049
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
VOLUMETRIC MIXER

SP  8860000000-N 14,000.00 14,000.000050
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

38GENERIC STRUCTURE ITEM
EXPANSION JOINT SEAL REPAIR

SP  8867000000-E 95.00 3,610.000051
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

438.3GENERIC STRUCTURE ITEM
LATEX MODIFIED CONCRETE-EARLY
STRENGTH

SP  8881000000-E 1,450.00 635,535.000052
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

42GENERIC STRUCTURE ITEM
CONCRETE FOR DECK REPAIR

SP  8882000000-E 100.00 4,200.000053
CF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

84.6GENERIC STRUCTURE ITEM
ELASTOMERIC CONCRETE

SP  8882000000-E 550.00 46,530.000054
CF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

252GENERIC STRUCTURE ITEM
BRIDGE JOINT DEMOLITION

SP  8892000000-E 80.00 20,160.000055
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

240GENERIC STRUCTURE ITEM
CONCRETE WORK FOR JOINT
REPLACEMENT

SP  8892000000-E 170.00 40,800.000056
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,159GENERIC STRUCTURE ITEM
EPOXY COATING AND DEBRIS
REMOVAL

SP  8892000000-E 51.00 59,109.000057
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,398GENERIC STRUCTURE ITEM
HYDRO-DEMOLITION OF BRIDGE
DECK

SP  8893000000-E 38.00 281,124.000058
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,398GENERIC STRUCTURE ITEM
PLACING AND FINISHING LATEX
MODIFIED
CONC. OVERLAY-EARLY STRENGTH

SP  8893000000-E 40.00 295,920.000059
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,398GENERIC STRUCTURE ITEM
SCARIFYING BRIDGE DECK

SP  8893000000-E 16.00 118,368.000060
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4GENERIC STRUCTURE ITEM
GUARDRAIL ANCHOR UNIT REPAIR

SP  8897000000-N 600.00 2,400.000061
EA     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28GENERIC STRUCTURE ITEM
TYPE I BRIDGE JACKING
BRIDGE #560113

SP  8897000000-N 3,500.00 98,000.000062
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GENERIC STRUCTURE ITEM
TYPE I BRIDGE JACKING
BRIDGE #600247

SP  8897000000-N 7,200.00 14,400.000063
EA     

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT                                                           $3,458,720.75

0827/Dec12/Q129151.5/D416008600000/E63
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