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PROPOSAL

STATE OF NORTH CAROLINA

DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

WBS

T.I.P NO.

COUNTY

CONTRACT ID

ROUTE NO.

LOCATION

TYPE OF WORK

NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW:

15BPR.102.3

NEW HANOVER

C204902

MILES 0.575

CAPE FEAR MEMORIAL BRIDGE.

BRIDGE PRESERVATION

THIS IS A ROADWAY & STRUCTURE  PROPOSAL

DATE AND TIME OF BID OPENING:

FEDERAL-AID NO. STATE FUNDED

5% BID BOND OR BID DEPOSIT REQUIRED

Nov 21, 2023 AT 02:00 PM

INCLUDES ADDENDUM No. 2 DATED 11-17-2023



 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C204902 IN NEW HANOVER COUNTY, NORTH CAROLINA 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204902 has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned bidder agrees to be bound upon his execution 
of the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the 
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 
received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 
complete the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) 
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump 
sum prices, as the case may be, for the various items given on the sheets contained herein.   
 
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 
and required labor to construct and complete State Highway Contract No. C204902 in New Hanover County, for the unit 
or lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 
become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 
and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a 
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction 
of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 
such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 
provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 
basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 
of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
  

          
 

 

                     State Contract Officer 
 

11/17/2023
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PROJECT SPECIAL PROVISIONS 
 

GENERAL 
 

CONTRACTOR PREQUALIFICATION: 
(10-18-22)(Rev. 7-18-23) 102 SP1 G01 
   
  

Revise the 2018 Standard Specifications as follows: 
 

Page 1-9, Subarticle 102-2(A)(1) Bidder Prequalification, lines 34-36, delete and replace the 
first sentence with the following:   
 
Applicant shall submit a completed Department Prequalification Application and Bidder 
Experience Questionnaire, along with any additional supporting information requested by the 
Department, as noted in the application and  experience questionnaire package.   
 
Page 1-10, Subarticle 102-2(A) Bidder Prequalification, lines 30-31, delete and replace the first 
sentence with the following:   
 
Prospective bidders shall obtain prequalification approval at least two business days prior to any 
letting in which they intend to submit a bid.  It is recommended that the prospective bidder file all 
required statements and documents with the State Prequalifications Engineer no less than 4 weeks 
before a given letting.   
 
Page 1-10, Subarticle 102-2(B) Purchase Order Bidder Prequalification, lines 34-39, delete 
and replace the title and first paragraph with the following:   
 
(B) Purchase Order (PO) Prime Contractor Prequalification  

 
Contractors who have been approved to be placed on the Prequalified Bidders' List as noted 
above may perform work for the Department as a Purchase Order (PO) Prime Contractor and 
need not apply further.  However, Purchase Order (PO) Prime Contractors will not be placed 
on the Prequalified Bidders' List unless they submit through the prequalification process 
described above.  

 
Page 1-9, Subarticle 102-2(B)(1) Purchase Order Bidder Prequalification, lines 40-42, delete 
and replace the first sentence with the following:   
 
Applicant shall submit a completed Department Prequalification Application along with any 
additional supporting information requested by the Department, as noted in the application.   
 
Page 1-11, Subarticle 102-2(B) Purchase Order Bidder Prequalification, lines 16-18, delete 
and replace the first sentence with the following:   
 
Prospective bidders shall obtain prequalification approval at least two business days prior to any 
letting in which they intend to submit a bid.  It is recommended that the applicant file all required 
statements and documents with the State Prequalifications Engineer no less than 4 weeks before a 
given bid opening for their bid to be considered.   
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Page 1-11, Subarticle 102-2(C) Subcontractor Prequalification, lines 22-26, delete and replace 
the first paragraph with the following:   
 
Contractors who have been approved to be placed on the Prequalified Bidders' List or the 
Purchase Order (PO) Prime Contractor’s List as noted above may perform work for the 
Department as a subcontractor and need not apply further.  However, subcontractors will not be 
placed on the Prequalified List or the Purchase Order (PO) Prime Contractor’s List unless they 
submit through the prequalification process described above.  
 
Page 1-11, Subarticle 102-2(C)(1) Subcontractor Prequalification, lines 27-28, delete and 
replace the first sentence with the following:   
 
Applicant shall submit a completed Department Prequalification Application along with any 
additional supporting information requested by the Department, as noted in the application.   
 
Page 1-11, Subarticle 102-2(C) Subcontractor Prequalification, lines 44-45, delete and replace 
the first sentence with the following:   
 
The subcontractor shall file all required statements and documents with the State Prequalifications 
Engineer no less than 4 weeks before beginning work.   
 
Page 1-12, Subarticle 102-2(E) Renewal and Requalification, lines 38-40, delete and replace 
the first sentence with the following:   
 
It is recommended that the renewing or requalifying firm file all required statements and 
documents with the State Prequalifications Engineer no less than 4 weeks before a given letting 
for their bid to be considered. 
 
INTERESTED PARTIES LIST: 
(6-21-22)(Rev. 7-19-22) 102 SP1 G02 
   

Revise the 2018 Standard Specifications as follows: 
 

Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 45-49, delete and 
replace with the following:   
 
102-3 PROPOSALS AND INTERESTED PARTIES LIST 
 
On Department projects advertised, the prospective bidder shall sign up on the Interested Parties 
List no later than one business day prior to the Letting day of that project, for which he intends to 
submit a bid.  There is no cost for signing up on the Interested Parties List that can be found on 
the Department’s website at connect.ncdot.gov/letting. 
 
Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 1-3, delete and 
replace the first sentence of the second paragraph with the following:   
 
The proposal will state the location of the contemplated construction and show a schedule of 
contract items with the approximate quantity of each of these items for which bid prices are invited. 
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Page 1-14, Article 102-8 PREPARATION AND SUBMISSION OF BIDS, lines 30-31, delete 
and replace the first paragraph with the following: 
 
Prior to submitting a bid on a project, the bidder shall sign up on the Interested Parties List in 
conformance with Article 102-3.  The bidder shall submit a unit or lump sum price for every item 
in the proposal other than items that are authorized alternates to those items for which a bid price 
has been submitted. 
 
LIABILITY INSURANCE: 

(5-16-23) 107 SP1 G05 
 
 

Revise the 2018 Standard Specifications as follows: 
 
Page 1-64, Article 107-15 LIABILITY INSURANCE, replace the first sentence with the 
following:   
 
The Contractor shall at its sole cost and expense obtain and furnish to the Department an original 
standard Association for Cooperative Operations Research and Development (ACORD)  
certificate of liability insurance evidencing commercial general liability with a limit for bodily 
injury and property damage in the amount of $5,000,000 per occurrence and $5,000,000 general 
aggregate, covering the Contractor from claims or damages for bodily injury, personal injury, or 
for property damages that may arise from operating under the contract by the employees and agents 
of the Contractor.  
 
CONTRACT TIME, LIQUIDATED DAMAGES AND BONUS CLAUSE: 

(7-20-99) (Rev. 11-07-23) 108 SP1 G06 
 

The date of availability for this contract is January 3, 2024, except that work in jurisdictional 
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and 
the Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay 
in availability has been considered in determining the contract time for this project. 
 

The completion date for this contract is June 28, 2024. 
 

Except where otherwise provided by the contract, observation periods required by the contract will 
not be a part of the work to be completed by the completion date and/or intermediate contract times 
stated in the contract.  The acceptable completion of the observation periods that extend beyond 
the final completion date shall be a part of the work covered by the performance and payment 
bonds. 
 

The liquidated damages for this contract are Six Thousand Dollars ($ 6,000.00) per calendar day. 
 

The Department desires that this contract be completed by the completion date of June 28, 2024 
and that the Contractor pursue the work with such labor, equipment and materials as necessary to 
ensure that this completion date will be met without regard to time extensions and time reliefs 
provided for in the Specifications.  Therefore, as full compensation for all extra costs involved, the 
Department agrees to pay as a bonus, the sum of Two Hundred Thousand Dollars ($ 200,000.00) 
to the Contractor for satisfactorily completing this contract on or prior to June 28, 2024.  Should 



C204902    15BPR.102.3 G-4 New Hanover County 

 

the Contractor fail to complete this contract by the completion date, then normal time extension 
and time reliefs provided in the Specifications will apply and no bonus will be allowed. 
 

In addition to the bonus listed above, the Department desires that this contract be completed by 
the earlier date of May 23, 2024 and that the Contractor pursue the work with such labor, 
equipment and materials as necessary to ensure that this earlier completion date will be met without 
regard to time extensions and time reliefs provided for in the Specifications.  Therefore, as full 
compensation for all extra costs involved, the Department agrees to pay as an additional bonus, 
the sum of Three Hundred Thousand Dollars ($ 300,000.00) to the Contractor for satisfactorily 
completing this contract on or prior to May 23, 2024.  Bonus payment shall be limited to Five 
Hundred Thousand ($ 500,000.00) maximum for this project. 
 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 A 

 

The Contractor shall complete the required work of installing, maintaining, and removing the 
traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 
Contractor shall not close or narrow a lane of traffic on -L- (US 76, US 421, BUS 17) during the 
following time restrictions: 
 

DAY AND TIME RESTRICTIONS 
 

Monday thru Sunday, 5:00 AM to 7:00 PM 
 

In addition, the Contractor shall not close or narrow a lane of traffic on -L- (US 76, US 421, BUS 
17), detain and/or alter the traffic flow on or during holidays, holiday weekends, special events, or 
any other time when traffic is unusually heavy, including the following schedules: 
 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 
 

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the 
Engineer. 

 

2. For New Year's Day, between the hours of 5:00 AM December 31st and 7:00 PM 
January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 
7:00 PM the following Tuesday. 

 

3. For Memorial Day, between the hours of 5:00 AM Friday and 7:00 PM Tuesday. 
 

4. For Independence Day, between the hours of 5:00 AM the day before Independence Day 
and 7:00 PM the day after Independence Day. 

 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours 
of 5:00 AM the Thursday before Independence Day and 7:00 PM the Tuesday after 
Independence Day. 

 

5. For Labor Day, between the hours of 5:00 AM Friday and 7:00 PM Tuesday. 
 

6. For Thanksgiving, between the hours of 5:00 AM Tuesday and 7:00 PM Monday. 
 

7. For Christmas, between the hours of 5:00 AM the Friday before the week of Christmas 
Day and 7:00 PM the following Tuesday after the week of Christmas Day. 
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8. For North Carolina Azalea Festival Event, between the hours of 5:00 AM the Tuesday 
before the Azalea Festival and 7:00 PM the Monday after the Azalea Festival. 

 

9. For Wilmington NC Riverfest, between the hours of 5:00 AM the Friday before the 
weekend of the Wilmington NC Riverfest and 7:00 PM the Monday after the weekend 
of the Wilmington NC Riverfest. 

 

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 
Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 
lane closures will not be required during these periods, unless otherwise directed by the Engineer. 
 

The time of availability for this intermediate contract work shall be the time the Contractor begins 
to install all traffic control devices for lane closures according to the time restrictions listed herein. 
 

The completion time for this intermediate contract work shall be the time the Contractor is required 
to complete the removal of all traffic control devices for lane closures according to the time 
restrictions stated above and place traffic in the existing traffic pattern. 
 

The liquidated damages are Two Thousand Five Hundred Dollars ($ 2,500.00) per fifteen (15) 
minute time period.  The liquidated damages associated with Day and Time Restrictions will 
not apply to -L- (US 76, US 421, BUS 17) when lane closures are required by Steps #4 thru 
#10 of the Phasing, as shown on Sheet TMP-3.  The liquidated damages associated with 
Holiday and Holiday Weekend Lane Closure Restrictions shall apply throughout the entire 
duration of the project. 
 

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 
(6-18-13) 108 SP1 G14 L 

 

The Contractor shall complete the work required of Steps #4 thru #7 as shown on Sheet TMP-3 
and shall place and maintain traffic on same. 
 

The date of availability for this intermediate contract time is the date the Contractor elects to 
begin work. 
 

The completion date for this intermediate contract time is April 1, 2024. 
 

The liquidated damages are Five Thousand Dollars ($ 5,000.00) per calendar day. 
 

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 F 

 

The Contractor shall complete the work required of Step #5A as shown on Sheet TMP-3 and shall 
place and maintain traffic on same. 
 

The time of availability for this intermediate contract time is the Friday at 7:00 PM that the 
Contractor elects to begin the work. 
The completion time for this intermediate contract time is the following Monday at 5:00 AM after 
the time of availability. 
 

The liquidated damages are Five Thousand Dollars ($ 5,000.00) per fifteen (15) minute time 
period. 
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INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 L 

 

The Contractor shall complete the work required of Steps #8 thru #10 as shown on Sheet  
TMP-3 and shall place and maintain traffic on same. 
 

The date of availability for this intermediate contract time April 8, 2024 at 7:00 PM. 
 

The completion date for this intermediate contract time is May 23, 2024. 
 

The liquidated damages are Five Thousand Dollars ($ 5,000.00) per calendar day. 
 

INTERMEDIATE CONTRACT TIME NUMBER 5 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 F 

 

The Contractor shall complete the work required of Step #8A as shown on Sheet TMP-3 and shall 
place and maintain traffic on same. 
 

The time of availability for this intermediate contract time is the Friday at 7:00 PM that the 
Contractor elects to begin the work. 
 

The completion time for this intermediate contract time is the following Monday at 5:00 AM after 
the time of availability. 
 

The liquidated damages are Five Thousand Dollars ($ 5,000.00) per fifteen (15) minute time 
period. 
 

NO MAJOR CONTRACT ITEMS: 
(2-19-02) (Rev. 8-21-07) 104 SP1 G31 

 

None of the items included in this contract will be major items. 
 

SPECIALTY ITEMS: 
(7-1-95)(Rev. 7-20-21) 108-6 SP1 G37 

 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 
2018 Standard Specifications). 
 

Line # Description 
17 Removable Tape 
21 Permanent Pavement Markers 
  

 

FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 11-15-22) 109-8 SP1 G43 

 

Revise the 2018 Standard Specifications as follows: 
 

Page 1-87, Article 109-8, Fuel Price Adjustments, add the following: 
 

The base index price for DIESEL #2 FUEL is $ 3.4209 per gallon.  Where any of the following 
are included as pay items in the contract, they will be eligible for fuel price adjustment. 
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The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 
Description Units Fuel Usage 

Factor Diesel 
Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Sub-Ballast Gal/Ton 0.55 
Erosion Control Stone Gal/Ton 0.55 
Rip Rap, Class _____ Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90  
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90  
Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Ultra-thin Bonded Wearing Course Gal/Ton 0.90 or 2.90  
Aggregate for Cement Treated Base Course Gal/Ton 0.55 
Portland Cement for Cement Treated Base Course Gal/Ton 0.55 
> 11" Portland Cement Concrete Pavement Gal/SY   0.327 
Concrete Shoulders Adjacent to > 11” Pavement Gal/SY   0.327 
9” to 11" Portland Cement Concrete Pavement Gal/SY   0.272 
Concrete Shoulders Adjacent to 9” to 11” Pavement Gal/SY   0.272 
< 9” Portland Cement Concrete Pavement Gal/SY   0.245 
Concrete Shoulders Adjacent to < 9” Pavement  Gal/SY   0.245 

 
For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include 
the Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel 
usage factor. The Fuel Usage Factor Adjustment Form is found at the following link: 
 
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form
%20-%20%20Starting%20Nov%202022%20Lettings.pdf 
 
Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on the 
Fuel Usage Factor Adjustment Form.  The selected fuel factor for each asphalt item will remain 
in effect for the duration of the contract.   
 
Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per 
ton as the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will 
not be permitted to change the Fuel Usage Factor after the bids are submitted. 
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 6-20-23) 108-2 SP1 G58 

 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 
Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows: 
 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 
 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the 2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer. 
 
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE: 

(10-16-07)(Rev. 8-17-21) 102-15(J) SP1 G66 
 

Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 
financed in whole or in part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 
be used to meet the Combined MBE /WBE Goal.  No submittal of a Letter of Intent is required. 
 
Combined MBE/WBE Goal: A portion of the total contract, expressed as a percentage that is to be 
performed by committed MBE/WBE subcontractors.  
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 
used to meet the Combined MBE /WBE goal by submission of a Letter of Intent.  Or any MBE or 
WBE used as a replacement for a previously committed MBE or WBE firm. 
 
Contract Goal Requirement - The approved participation at time of award, but not greater than the 
advertised Combined MBE/WBE contract goal. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 
the Contractor's approved, committed participation along with a listing of the committed MBE and 
WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Contractor. 
 
MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 
is anticipated to be performed by committed MBE subcontractor(s). 

2024 (7/01/23 - 6/30/24) 100% of Total Amount Bid 
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Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section. 
 
Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 
committed (or an approved substitute) MBE/WBE firm.     
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for MBE/WBE certification.  
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 
Enterprise (DBE) program in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that 
is anticipated to be performed by committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to 
MBE and WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.   
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip 
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JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 
acts as a written joint check agreement among the parties providing full and prompt disclosure of 
the expected use of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 
a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 
work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 
effort packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 
 
Combined MBE/WBE Goal 
 
The Combined MBE/WBE Goal for this project is 0.0 % 
 
The Combined Goal was established utilizing the following anticipated participation for Minority 
Business Enterprises and Women Business Enterprises:  
 
(A) Minority Business Enterprises 0.0 % 
 

(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise 
all necessary and reasonable steps to ensure that MBEs participate in at least the 
percent of the contract as set forth above. 

 
(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to 

recruit and use MBEs during the performance of the contract.  Any MBE 
participation obtained shall be reported to the Department. 

 
(B) Women Business Enterprises 0.0  % 
 

(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise 
all necessary and reasonable steps to ensure that WBEs participate in at least the 
percent of the contract as set forth above. 
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(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to 
recruit and use WBEs during the performance of the contract.  Any WBE 
participation obtained shall be reported to the Department. 

 
The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The 
Combined Goal may be met by submitting all MBE participation, all WBE participation, or a 
combination of MBE and WBE participation. 
 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 
Directory as MBE and WBE certified shall be used to meet the Combined MBE/WBE Goal.  The 
Directory can be found at the following link.   
https://www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 
during the life of the contract.  Only those identified to meet the Combined MBE/WBE Goal will 
be considered committed, even though the listing shall include both committed MBE/WBE 
subcontractors and additional MBE/WBE subcontractors.  Any additional MBE/WBE 
subcontractor participation above the goal will follow the banking guidelines found elsewhere in 
this provision.  All other additional MBE/WBE subcontractor participation submitted at the time 
of bid will be used toward the Department’s overall race-neutral goals.  Only those firms with 
current MBE and WBE certification at the time of bid opening will be acceptable for listing in the 
bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the following 
required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 
the electronic submittal file. 

 
(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 
in the electronic submittal file, the bidder may use the dropdown menu to access 
the name and address of the firms. 

 
(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 
no MBE or WBE participation. 

 
(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 
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not certified at the time of the bid-letting, that MBE’s or WBE's participation will 
not count towards achieving the Combined MBE/WBE goal. 

 
(B) Paper Bids 
 

(1) If the Combined MBE/WBE Goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
MBE/WBE participation, including the names and addresses on Listing of 
MBE and WBE Subcontractors contained elsewhere in the contract 
documents in order for the bid to be considered responsive.  Bidders shall 
indicate the total dollar value of the MBE and WBE participation for the 
contract. 

 
(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 
or the number “0.”  This form shall be completed in its entirety.  Blank 
forms will not be deemed to represent zero participation.  Bids 
submitted that do not have MBE and WBE participation indicated on the 
appropriate form will not be read publicly during the opening of bids.  The 
Department will not consider these bids for award and the proposal will be 
rejected. 

 
(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 
firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 
participation will not count towards achieving the Combined MBE/WBE 
Goal. 

 
(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 
participation that is achieved during the project shall be reported in accordance with 
requirements contained elsewhere in the special provision. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE goal, 
the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like 
any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the Combined 
MBE/WBE Goal by virtue of the work it performs on the contract with its own forces.  However, 
all the work that is performed by the MBE or WBE bidder and any other similarly certified 
subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself along with 
any MBE or WBE subcontractors, if any, in order to receive credit toward the goal. 
 
MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of MBE/WBE 
Subcontractor just as a non-MBE/WBE bidder would. 
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Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 
Combined MBE/WBE Goal of the contract, indicating the bidder’s commitment to use the 
MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form titled 
Letter of Intent. 
 
The documentation shall be received in the office of the State Contractor Utilization Engineer or 
at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 
unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of the 
State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business 
day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 
toward the Combined MBE/WBE Goal, or if the form is incomplete (i.e. both signatures are not 
present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 
Goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE 
Goal, the Contractor shall submit evidence of good faith efforts for the goal, completed in its 
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. 
on the eighth calendar day following opening of bids, unless the eighth day falls on an official state 
holiday.  In that situation, it is due in the office of the State Contractor Utilization Engineer no later 
than 10:00 a.m. on the next official state business day. 
 
Banking MBE/WBE Credit 
 
If the bid of the lowest responsive bidder exceeds $500,000 and if the committed 
MBE/WBE participation submitted exceeds the algebraic sum of the Combined MBE /WBE Goal 
by $1,000 or more, the excess will be placed on deposit by the Department for future use by the 
bidder.  Separate accounts will be maintained for MBE and WBE participation and these may 
accumulate for a period not to exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 
WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 
consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE Goal as long as 
there are adequate funds available from the bidder’s MBE and WBE bank accounts. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed the Combined MBE/WBE Goal, the apparent lowest 
responsive bidder shall submit to the Department documentation of adequate good faith efforts 
made to reach that specific goal. 
 
A hard copy and an electronic copy of this information shall be received in the office of the State 
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 
calendar day following opening of bids unless the sixth day falls on an official state holiday.  In that 
situation, it would be due in the office of the State Contractor Utilization Engineer no later than 
10:00 a.m. on the next official state business day.  If the contractor cannot send the information 
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electronically, then one complete set and 5 copies of this information shall be received under the 
same time constraints above. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 
submittal.  This documentation may include written subcontractor quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 
Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 
obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 
actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 
considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 
bidder has made.  Listed below are examples of the types of actions a bidder will take in making 
a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 
intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 
NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 
are also prequalified subcontractors.  The bidder must solicit this interest within at least 
10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  
Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 
surrounding Divisions where the project is located.  The bidder must determine with 
certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 
solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE Goal will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate MBE/WBE participation, even when the prime contractor might 
otherwise prefer to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

advertised goal when the work to be sublet includes potential for MBE/WBE 
participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 
timely manner to assist them in responding to a solicitation. 
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(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 
and suppliers and to select those portions of the work or material needs consistent 
with the available MBE/WBE subcontractors and suppliers, so as to facilitate 
MBE/WBE participation.  Evidence of such negotiation includes the names, 
addresses, and telephone numbers of MBEs/WBEs that were considered; 
a description of the information provided regarding the plans and specifications for 
the work selected for subcontracting; and evidence as to why additional agreements 
could not be reached for MBEs/WBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 
would take a firm’s price and capabilities as well as the advertised goal into 
consideration.  However, the fact that there may be some additional costs involved 
in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 
failure to meet the contract goal, as long as such costs are reasonable.  Also, the 
ability or desire of a prime contractor to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidding contractors are not, however, required to accept higher quotes from 
MBEs/WBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 
the bid opening the Business Opportunity and Work Force Development Unit at 
BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 
quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the advertised goal. 
 
  In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 
the Combined MBE/WBE Goal. 
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(2) The bidders’ past performance in meeting the contract goal. 

 
(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 
may reasonably raise the question of whether, with additional reasonable efforts the 
apparent successful bidder could have met the goal.  If the apparent successful 
bidder fails to meet the advertised goal, but meets or exceeds the average MBE and 
WBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder 
having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder that 
can satisfy to the Department that the Combined MBE/WBE Goal can be met or that an adequate 
good faith effort has been made to meet the advertised goal. 
 
Non-Good Faith Appeal 
 
The State Prequalification Engineer will notify the contractor verbally and in writing of non-good 
faith.  A contractor may appeal a determination of non-good faith made by the Goal Compliance 
Committee.  If a contractor wishes to appeal the determination made by the Committee, they shall 
provide written notification to the State Prequalification Engineer or at DBE@ncdot.gov.  The 
appeal shall be made within 2 business days of notification of the determination of non-good faith. 
 
Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted 
toward the contract goal requirements.  The total dollar value of participation by 
a committed MBE/WBE will be based upon the value of work actually performed by the 
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting 
MBE/WBE participation for services or purchases that involves the use of a joint check.  
Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 
and the use of joint checks shall be in accordance with the Department's Joint Check 
Procedures. 
 

(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 
firm may be counted toward the anticipated MBE participation.  The same holds true for 
work that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts 
to a non-MBE/WBE firm does not count toward the contract goal requirement. It should 



C204902    15BPR.102.3 G-17 New Hanover County 

 

be noted that every effort shall be made by MBE and WBE contractors to subcontract to 
the same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the 
MBE or WBE participation breakdown. This, however, may not always be possible due to 
the limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has 
been made to reach out to similarly certified firms and there is no interest or availability, 
and they can get assistance from other certified firms, the Engineer will not hold the prime 
responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 
contractor or subcontractor subcontracts a significantly greater portion of the work of the 
contract than would be expected on the basis of standard industry practices, it shall be 
presumed that the MBE or WBE is not performing a commercially useful function. 

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 
count toward its contract goal requirement a portion of the total value of participation with 
the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 
clearly defined portion of work that the MBE or WBE performs with its forces. 

 
(E) Suppliers 
 

A contractor may count toward its MBE/ WBE requirement 60 percent of its expenditures 
for materials and supplies required to complete the contract and obtained from a MBE or 
WBE regular dealer and 100 percent of such expenditures from a MBE or WBE 
manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its MBE/ WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site 
(but not the cost of the materials and supplies themselves), provided the fees are 
determined to be reasonable and not excessive as compared with fees customarily 
allowed for similar services. 
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Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 
and WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for 
execution of the work of the contract and is carrying out its responsibilities by actually 
performing, managing, and supervising the work involved.  To perform a commercially 
useful function, the MBE/WBE shall also be responsible with respect to materials and 
supplies used on the contract, for negotiating price, determining quality and quantity, 
ordering the material and installing (where applicable) and paying for the material itself.  
To determine whether a MBE/WBE is performing a commercially useful function, the 
Department will evaluate the amount of work subcontracted, industry practices, whether 
the amount the firm is to be paid under the contract is commensurate with the work it is 
actually performing and the MBE/WBE credit claimed for its performance of the work, 
and any other relevant factors. If it is determined that a MBE or WBE is not performing a 
Commercially Useful Function, the contractor may present evidence to rebut this 
presumption to the Department.  
 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is 
performing a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 
there shall not be a contrived arrangement for the purpose of meeting the Combined 
MBE/WBE Goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers it 
employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE may 
subcontract the work to another WBE firm, including an owner-operator who is 
certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 
receives credit for the total value of the transportation services the subcontracted 
MBE or WBE provides on the contract.  It should be noted that every effort shall 
be made by MBE and WBE contractors to subcontract to the same certification (i.e., 
MBEs to MBEs and WBEs to WBEs), in order to fulfill the participation 
breakdown.  This, however, may not always be possible due to the limitation of 
firms in the area.  If the MBE or WBE firm shows a good faith effort has been made 
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to reach out to similarly certified transportation service providers and there is no 
interest or availability, and they can get assistance from other certified providers, 
the Engineer will not hold the prime responsible for meeting the individual MBE 
or WBE participation breakdown. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-
MBE/WBE is entitled to credit for the total value of transportation services 
provided by the non-MBE/WBE subcontractor not to exceed the value 
of transportation services provided by MBE/WBE-owned trucks on the contract.  
Additional participation by non-MBE/WBE subcontractors receives credit only for 
the fee or commission it receives as a result of the subcontract arrangement.  The 
value of services performed under subcontract agreements between the MBE/WBE 
and the Contractor will not count towards the MBE/WBE contract requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 
exclusive use of and control over the truck.  This requirement does not preclude the 
leased truck from working for others during the term of the lease with the consent 
of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 
use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 
as long as the driver is under the MBE/WBE’s payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 
is not identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved 
substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the 
contractor shall not terminate the MBE/WBE subcontractor for convenience.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform the work of the terminated 
subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with the 
Contractor’s own forces or those of an affiliate.   
 
The Contractor must give notice in writing both by certified mail and email to the MBE/WBE 
subcontractor, with a copy to the Engineer of its intent to request to terminate and/or substitute, 
and the reason for the request.  The Contractor must give the MBE/WBE subcontractor five (5) 
business days to respond to the Contractor’s Notice of Intent to Request Termination and/or 
Substitution.  If the MBE/WBE subcontractor objects to the intended termination/substitution, the 
MBE/WBE, within five (5) business days must advise the Contractor and the Department of the 
reasons why the action should not be approved. The five-day notice period shall begin on the next 
business day after written notice is provided to the MBE/WBE subcontractor. 
 
A committed MBE/WBE subcontractor may only be terminated after receiving the Department’s 
written approval based upon a finding of good cause for the proposed termination and/or 
substitution. For purposes of this section, good cause shall include the following circumstances: 
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(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 
(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract 

in a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the MBE/WBE subcontractor to perform its work 
on the subcontract results from the bad faith or discriminatory action of the prime 
contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s 
reasonable, nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects 
because of suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 
1,200 or applicable state law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 
(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice 

of withdrawal; 
(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work 

required; 
(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract; 
(j) Other documented good cause that compels the termination of the MBE/WBE 

subcontractor.  Provided, that good cause does not exist if the prime contractor seeks to 
terminate a MBE/WBE it relied upon to obtain the contract so that the prime contractor 
can self-perform the work for which the MBE/WBE contractor was engaged or so that 
the prime contractor can substitute another MBE/WBE or non-MBE/WBE contractor 
after contract award. 

 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE 
commitment to meet the Combined MBE/WBE Goal.  A good faith effort will only be 
required for removing a committed MBE/WBE if there were no additional MBE/WBEs 
submitted at the time of bid to cover the same amount of work as the MBE/WBE that was 
terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work 
as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 
the steps taken.  Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to MBE/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 
other items of work in the contract. 

 
(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum: 
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(a) The names, addresses, and telephone numbers of MBE/WBEs who were 

contacted. 
(b) A description of the information provided to MBE/WBEs regarding the 

plans and specifications for portions of the work to be performed. 
 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
 
(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 
 

(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Contractor to solicit replacement 
MBE/WBE participation equal to the remaining work to be performed by the 
decertified firm.  The participation equal to the remaining work performed by the 
decertified firm will count toward the contract goal requirement. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 
shall take all necessary and reasonable steps to replace the MBE/WBE 
subcontractor with another MBE/WBE subcontractor to perform at least the same 
amount of work to meet the Combined MBE/WBE goal requirement.  If a 
MBE/WBE firm is not found to do the same amount of work, a good faith effort 
must be submitted to NCDOT (see A herein for required documentation). 

 
(3) Exception: If the MBE/WBE's ineligibility is caused solely by its having exceeded 

the size standard during the performance of the contract, the Department will not 
require the Contractor to solicit replacement MBE/WBE participation equal to the 
remaining work to be performed by the decertified firm.  The participation equal to 
the remaining work performed by the decertified firm will count toward the contract 
goal requirement and overall goal. 
 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 
for approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 
procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months. 
 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE/WBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 
additional work to the same extent as the MBE/WBE participated in the original contract work. 
 



C204902    15BPR.102.3 G-22 New Hanover County 

 

When the Engineer makes changes that result in extra work, which has more than a minimal impact 
on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 
otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 
Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 
the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 
subcontract agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit 
a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 
the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 
or 100%) of expenditures claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE/ 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
month by the end of the following month.  Failure to submit this information accordingly may 
result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 
all monthly and final payment information in the correct reporting manner. 
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Failure on the part of the Contractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from further 
bidding until the required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for work on future DOT projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 
the value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
 
The Contractor shall report the accounting of payments through the Department’s Payment 
Tracking System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2018 Standard Specifications may be cause to disqualify the Contractor. 
 
RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 

(11-17-20)  SP01 G090 
 

All telecommunications, video or other ITS equipment or services installed or utilized on this 
project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST 
PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216 
Prohibition on certain telecommunications and video surveillance services or equipment. 
 
USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 

(8-20-19)  SP1 G092 

 
The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 
Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 
Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required 
for commercial operation of unmanned aircraft system, and NCDOT UAS Policy.  The required 
operator certifications include possessing a current Federal Aviation Administration (FAA) 
Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with 
the FAA. 
 
Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight 
Operation Approval Form and submit it to the Engineer for approval.  All UAS operations shall 
be approved by the Engineer prior to beginning the operations. 
 
All contractors or subcontractors operating UAS shall have UAS specific general liability 
insurance to cover all operations under this contract. 
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The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 
the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 
will be in accordance with Article 104-7 Extra Work. 
 
EQUIPMENT IDLING GUIDELINES: 

(1-19-21)                                                                                        107 SP1 G096 
  

Exercise reduced fuel consumption and reduced equipment emissions during the construction of 
all work associated with this contract.  Employees engaged in the construction of this project 
should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 
equipment should idle no longer than fifteen (15) consecutive minutes.   
 
These guidelines for turning off vehicles and equipment when idling do not apply to: 
 

1. Idling when queuing. 
2. Idling to verify the vehicle is in safe operating condition. 
3. Idling for testing, servicing, repairing or diagnostic purposes. 
4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 
5. Idling required to bring the machine system to operating temperature. 
6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 
7. Idling to ensure safe operation of the vehicle.  
8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 
9. When specific traffic, safety, or emergency situations arise. 
10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 
11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 
conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 
Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 
is exempt from the idling limitations set forth in this special provision. 
 
MAINTENANCE OF THE PROJECT: 

(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125 
 

Revise the 2018 Standard Specifications as follows: 
 
Page 1-39, Article 104-10 Maintenance of the Project, line 25, add the following after the first 
sentence of the first paragraph: 
 
All guardrail/guiderail within the project limits shall be included in this maintenance. 
 
Page 1-39, Article 104-10 Maintenance of the Project, line 30, add the following as the last 
sentence of the first paragraph: 
 
The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 
damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail or 



C204902    15BPR.102.3 G-25 New Hanover County 

 

guiderail is repaired or replaced as a result of maintaining the project in accordance with this 
article, such repair or replacement shall be performed within 7 consecutive calendar days of such 
inspection report.  
 
Page 1-39, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of 
the last paragraph with the following: 
 
The Contractor will not be directly compensated for any maintenance operations necessary, except 
for maintenance of guardrail/guiderail, as this work will be considered incidental to the work 
covered by the various contract items.  The provisions of Article 104-7, Extra Work, and Article 
104-8, Compensation and Record Keeping will apply to authorized maintenance of 
guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 
reports required as described above, will be considered to be an incidental part of the work being 
paid for by the various contract items. 
 
ELECTRONIC BIDDING: 

(2-19-19) 101, 102, 103 SP1 G140 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 1, 
replace “Bid Express®” with “the approved electronic bidding provider”. 
 
Page 1-15, Subarticle 102-8(B), Electronic Bids, lines 39-40, replace “to Bid Express®” with 
“via the approved electronic bidding provider”. 
 
Page 1-15, Subarticle 102-8(B)(1), Electronic Bids, line 41, delete “from Bid Express®”  
 
Page 1-17, Subarticle 102-9(C)(2), Electronic Bids, line 21, replace “Bid Express® 
miscellaneous folder within the .ebs” with “electronic submittal”.  
 
Page 1-29, Subarticle 103-4(C)(2), Electronic Bids, line 32, replace “.ebs miscellaneous data 
file of Expedite” with “electronic submittal file” 
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AWARD LIMITS: 
(4-19-22) 103 SP1 G141 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-29, Subarticle 103-4(C), Award Limits, line 4-8, delete and replace the first sentence in 
the first paragraph with the following: 
 
A bidder who desires to bid on more than one project on which bids are to be opened in the same 
letting and who desires to avoid receiving an award of more projects than he is equipped to 
handle, may bid on any number of projects but may limit the total amount of work awarded to 
him on selected projects by completing the form Award Limits on Multiple Projects for each 
project subject to the award limit. 
 
TWELVE MONTH GUARANTEE: 

(7-15-03) 108 SP1 G145 
 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 
arising from faulty materials, faulty workmanship or negligence for a period of twelve 
months following the date of final acceptance of the work for maintenance and shall replace 
such defective materials and workmanship without cost to the Department. The Contractor 
will not be responsible for damage due to faulty design, normal wear and tear, for 
negligence on the part of the Department, and/or for use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair work 
with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 
manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 
the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would 
include pavement structures, bridge components, and sign structures.  This provision will not be 
used as a mechanism to force the Contractor to return to the project to make repairs or perform 
additional work that the Department would normally compensate the Contractor for.  In addition, 
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 
parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
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OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 

 

All work on consultant contracts, services contracts, and construction contracts shall be performed 
in the United States of America.  No work shall be outsourced outside of the United States of 
America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 
work, services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing. 
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PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
 
BURNING RESTRICTIONS: 

(7-1-95) 200, 210, 215 SP2 R05 
 

Open burning is not permitted on any portion of the right-of-way limits established for this project.  
Do not burn the clearing, grubbing or demolition debris designated for disposal and generated from 
the project at locations within the project limits, off the project limits or at any waste or borrow 
sites in this county.  Dispose of the clearing, grubbing and demolition debris by means other than 
burning, according to state or local rules and regulations. 
 
FINAL SURFACE TESTING NOT REQUIRED: 

(5-18-04) (Rev. 2-16-16) 610 SP6 R45 
 

Final surface testing is not required on this project in accordance with Section 610-13, Final 
Surface Testing and Acceptance. 
 
SUPPLEMENTAL SURVEYING: 
(4-20-21) 801 SP8 R03 
 

Revise the 2018 Standard Specifications as follows: 
 

Page 8-7, Article 801-3 MEASUREMENT AND PAYMENT, lines 10-11, replace with the 
following:   
 
Supplemental Surveying Office Calculations will be paid at the stated price of $85.00 per 
hour. Supplemental Field Surveying will be paid at the stated price of $145.00 per hour. The 
 
MATERIAL AND EQUIPMENT STORAGE & PARKING OF PERSONAL VEHICLES: 

11-17-21(Rev. 8-16-22) 1101 SP11 R03 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 11-2, Article 1101-8 MATERIAL AND EQUIPMENT STORAGE, line 35-38, delete and 
replace with the following: 
 
When work is not in progress, keep all personnel, equipment, machinery, tools, construction 
debris, materials and supplies away from active travel lanes that meets Table 1101-1.  
 

TABLE 1101-1 
MATERIAL AND EQUIPMENT STORAGE FROM ACTIVE TRAVEL LANES 

Posted Speed Limit (mph) Distance (ft) 
40 or less ≥ 18 

45-50 ≥ 28 
55 ≥ 32 

60 or higher ≥ 40 
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When vehicles, equipment and materials are protected by concrete barrier or guardrail, they shall 
be offset at least 5 feet from the barrier or guardrail. 
 
Page 11-2, Article 1101-9 PARKING OF PERSONAL VEHICLES, line 40-41, delete and 
replace with the following: 
 
Provide staging areas for personal vehicle parking in accordance with Article 1101-8 or as directed 
by the Engineer before use. 
 
WORK ZONE INSTALLER: 

(7-20-21)(Rev. 8-16-22) 1101, 1150 SP11 R04 
 

Provide the service of at least one qualified work zone installer during the setup, installation, and 
removal of temporary traffic control within the highway right of way.  The qualified work zone 
installer shall serve as crew leader and shall be on site and directing the installation and removal 
of temporary traffic control.  If multiple temporary traffic control installations or removals are 
occurring simultaneously, then each shall have a qualified work zone installer. 
 
The work zone installer shall be qualified by an NCDOT approved training agency or other 
NCDOT approved training provider in the safe and competent set up of temporary traffic control.  
For a complete listing of approved training agencies, see the Work Zone Safety Training webpage. 
 
A work zone supervisor, in accordance with Article 1101-13 of the Standard Specifications, may 
fulfill the role of the work zone installer during the setup, installation, and removal of temporary 
traffic control within the highway right of way provided they are on site and directing the 
installation and removal of temporary traffic control. 
 
All other individuals participating in the setup, installation, and removal of temporary traffic 
control within the highway right of way shall be certified as a qualified flagger in accordance with 
Article 1150-3 of the Standard Specifications, even if flagging is not being performed as part of 
the traffic control. 
 
Provide the name and contact information of all qualified work zone installers to the Engineer 
prior to or at the preconstruction conference.  Additionally, provide a qualification statement that 
all other individuals participating in the setup, installation, and removal of temporary traffic control 
are qualified flaggers that have been properly trained through an NCDOT approved training 
agency or other NCDOT approved training provider. 
 
All certification records for qualified work zone installers and flaggers shall be uploaded by the 
approved training agency or other NCDOT approved training provider to the Department’s Work 
Zone Education Verification App (WZ-EVA) prior to the qualified work zone installer or flagger 
performing any traffic control duties on the project.  For more information about WZ-EVA, see 
the Work Zone Safety Training webpage. 
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PORTABLE CHANGEABLE MESSAGE SIGNS: 
(9-20-22)(Rev. 11-15-22) 1089, 1120 SP11 R10 

 

Revise the 2018 Standard Specifications as follows: 
 
Page 10-197, Subarticle 1089-7(D) Controller, line 16, add the following after the third sentence 
of the first paragraph: 
 
Change the controller password from the factory default and periodically change the controller 
password to deter unauthorized programming of the controller. 
 
Page 10-197, Subarticle 1089-7(D) Controller, lines 16-19, replace the forth sentence of the first 
paragraph with the following: 
 
The password system is recommended to include at least two levels of security such that operators 
at one level may only change message sequences displayed using preprogrammed sequences and 
operators at a higher level may create and store messages or message sequences. 
 
Page 10-197, Subarticle 1089-7(D) Controller, line 24 replace the sentence with the following: 
 
The controller shall be stored in a locked, weather and vandal resistant box when not in use and 
after changes to the messages are made. 
 
Page 11-8, Article 1120-3 CONSTRUCTION METHODS, lines 26-32, replace the second 
paragraph with the following: 
 
Provide an experienced operator for the portable changeable message sign during periods of 
operation to ensure that the messages displayed on the sign panel are in accordance with the plans 
and Subarticle 1089-7(D). Change the controller password from the factory default and 
periodically change the controller password to deter unauthorized programming of the controller.  
Using two levels of password security is recommended such that operators at one level may only 
change message sequences displayed using preprogrammed sequences and operators at a higher 
level may create and store messages or message sequences.  Lock the controller in a weather and 
vandal resistant box when not in use and after changes to the messages are made. 
 
LAW ENFORCEMENT: 

(6-21-22)(Rev. 11-15-22) 1190 SP11 R30 
 

Revise the 2018 Standard Specifications as follows: 
 
Page 11-19, Article 1190-1 DESCRIPTION, lines 4-5, replace the paragraph with the following: 
 
Furnish Law Enforcement Officers and official Law Enforcement vehicles to direct traffic in 
accordance with the contract. 
 
Page 11-19, Article 1190-2 CONSTRUCTION METHODS, lines 7-10, replace the first and 
second paragraph with the following: 
 
Use off duty uniformed Law Enforcement Officers and official Law Enforcement vehicles 
equipped with blue lights to direct or control traffic as required by the plans or by the Engineer.   
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Law Enforcement vehicles shall not be parked within the buffer space on any roadway.  Law 
Enforcement vehicles shall not be used to close or block an active travel lane on multilane 
roadways with a posted speed limit of 45 MPH or higher, except as allowed during rolling 
roadblock operations as shown in the Roadway Standard Drawings or while responding to an 
emergency. 
 
Page 11-19, Article 1190-3 MEASUREMENT AND PAYMENT, lines 14-15, replace the second 
sentence of the first paragraph with the following: 
 
There will be no direct payment for official Law Enforcement vehicles as they are considered 
incidental to the pay item. 
 
PORTABLE CONSTRUCTION LIGHTING: 

4-19-22 1413        SP14 R13   

 
Revise the 2018 Standard Specifications as follows: 
 
Page 14-24, Article 1413-3 TOWER LIGHT, lines 2-7, delete and replace the first and second 
sentence in the first paragraph with the following: 
 
Use tower lights which consist of mercury vapor, metal halide, high pressure sodium, low pressure 
sodium or light emitting diode (with correlated color temperature of 4000 Kelvin or less) fixtures 
mounted on a tower approximately 30 feet in height.  Use tower light fixtures which are heavy 
duty flood, area, or roadway style with wide beam spread, have sufficient output to provide the 
minimum illumination requirements for the Category of work, are weatherproof and supplied with 
attached waterproof power cord and plug.   
 
Page 14-24, Article 1413-3 TOWER LIGHT, lines 11-12, delete and replace the second 
paragraph with the following: 
 
Provide tower lights of sufficient wattage or quantity to provide the minimum average maintained 
horizontal illuminance over the work area based on the Category of work as shown in Table 1413-
1. For any work not covered in Table 1413-1, provide a minimum average maintained horizontal 
illuminance of 20.0 footcandles over the work area. 
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Category Description of Construction and Maintenance Task 

Minimum 
Average  

Maintained 
Horizontal 
Illuminance 

I Excavation; Embankment, Fill and Compaction; Maintenance  
of Embankment; Asphalt Pavement Rolling; Subgrade, 
Stabilization and Construction; Base Course Rolling; Sweeping 
and Cleaning; Landscaping, Sod and Seeding; Reworking 
Shoulders. 

5.0 footcandle 

II Barrier Wall and Traffic Separators; Milling, Removal of 
Pavement; Asphalt Paving and Resurfacing; Concrete 
Pavement; Base Course Grading and Shaping; Surface 
Treatment; Waterproofing and Sealing; Sidewalk Construction; 
Guardrails and Fencing; Striping and Pavement Marking; 
Highway Signs; Bridge Decks; Drainage Structures and 
Drainage Piping; Other Concrete Structures; Repair of Concrete 
Pavement; Pothole Filling; Repair of Guardrail and Fencing. 

10.0 footcandle 

III Traffic Signals; Highway Lighting Systems; Crack Filling. 20.0 footcandle 
 
Page 14-24, Article 1413-4 MACHINE LIGHTS, lines 18-21, delete and replace the first and 
second sentence in the first paragraph with the following:   
 
Use machine lights which have mercury vapor, metal halide, high pressure sodium, low pressure 
sodium or light emitting diode (with correlated color temperature of 4000 Kelvin or less) fixtures 
mounted on supports attached to the construction machine at a height of approximately 13 feet.   
 
Page 14-24, Article 1413-5 CONSTRUCTION METHODS, lines 33-34, delete and replace the 
third and fourth sentence in the first paragraph with the following:   
 
Submit photometric calculations showing the minimum average maintained horizontal 
illuminance over the work area and the tower spacing to the Engineer for review and approval 
prior to installation. 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08) Z-2 
 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal year.  
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  Payment 
for transportation project work performed pursuant to contract in any fiscal year other than the 
current fiscal year is subject to appropriations by the General Assembly.  Transportation project 
contracts shall contain a schedule of estimated completion progress, and any acceleration of this 
progress shall be subject to the approval of the Department of Transportation provided funds are 
available.  The State reserves the right to terminate or suspend any transportation project contract, 
and any transportation project contract shall be so terminated or suspended if funds will not be 
available for payment of the work to be performed during that fiscal year pursuant to the contract.  
In the event of termination of any contract, the contractor shall be given a written notice of 
termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in 
accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Subarticle 108-13(D) of the 2018 Standard Specifications. 
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STANDARD SPECIAL PROVISION 

 
ERRATA 

(10-16-18) (Rev. 6-20-23) Z-4 
 

Revise the 2018 Standard Specifications as follows: 
 

Division 1 
Page 1-1, Article 101-2 Abbreviations, line 13, replace " American National Standards 
Institute, Inc.” with “American National Standards Institute”. 
 
Page 1-1, Article 101-2 Abbreviations, line 32, replace "Equivalent Single Axis Load” with 
“Equivalent Single Axle Load”. 
 
Page 1-16, Subarticle 102-9(A) General, line 26, replace "10 U.S.C. 2304(g)” with “10 U.S.C. 
3205”. 
 
Page 1-43, Article 104-13 RECYCLED PRODUCTS OR SOLID WASTE MATERIALS, 
line 4, replace "104-13(B)(2)” with “104-13(B)”. 
 
Page 1-52, Article 106-1 RECYCLED PRODUCTS OR SOLID WASTE MATERIALS, 
line 25, replace "13 NCAC 7CF.0101(a)(99)” with “29 CFR 1910.1200”. 
 
Page 1-79, Article 109-1 MEASUREMENT AND PAYMENT, Test Method prior to line 34, 
replace “AASHTO M 32” with “AASHTO M 336”. 

 
Division 2 

Page 2-5, Article 210-2 CONSTRUCTION METHODS, line 21, replace " NCGS §§ 130A-
444 to -452” with “NCGS §§ 130A-444 to -453”. 
 
Page 2-13, Article 225-2 EROSION CONTROL REQUIREMENTS, line 17, replace "the 
Sedimentation and Pollution Control Act” with “Article 107-12”. 
 
Page 2-20, Subarticle 230-4(B)(3) Reclamation Plan, line 12, replace " Department’s borrow 
and waste site reclamation procedures for contracted projects” with “Department’s Borrow 
Waste and Staging Site Reclamation Procedures for Contract Projects”. 
 
Page 2-25, Subarticle 235-3(E) Surcharges and Waiting Periods, line 21 and 
27, delete “Department’s Materials and Tests Unit.”. 

 
Page 2-27, Article 240-4 MEASUREMENT AND PAYMENT, line 23, replace "Section 225” 
with “Article 225-7”. 
 
Page 2-30, Article 275-4 MEASUREMENT AND PAYMENT, line 33, replace "Section 815” 
with “Article 815-4”. 

 
Division 4 

Page 4-18, Subarticle 411-5(C)(3) Coring, line 11, replace “in accordance with ASTM D5079” 
with “with methods acceptable to the Engineer”. 
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Page 4-50, Article 430-2 MATERIALS, prior to line 15, replace Section “1080-9” with “1080-
7”. 
 
Page 4-53, Article 440-2 MATERIALS, prior to line 6, replace Section “1080-9” with “1080-
7”. 
 
Page 4-58, Article 442-2 MATERIALS, prior to line 15, replace Section “1080-6” with “1080-
12”. 
 
Page 4-59, Subarticle 442-7(A) Blast Cleaning, line 36, replace Article “1080-6” with “1080-
12”. 
 
Page 4-76, Article 454-2 MATERIALS, prior to line 24, replace Section “815-2” with “1044”. 
 
Page 4-79, Article 455-2 MATERIALS, prior to line 21, replace Section “815” with “1044”. 
 
Page 4-80, Subarticle 455-3(B) Precast Gravity Wall Designs, line 23 and lines 25-26, replace 
“AASHTO LRFD specifications” with “AASHTO LRFD Bridge Design Specifications”. 
 
Page 4-84, Article 458-5 MEASUREMENT AND PAYMENT, line 31, replace article number 
“454-1” with “458-1”. 

 
Division 6 

Page 6-7, Article 609-1 DESCRIPTION, line 29, replace article number “609-10” with  
“609-9”. 
 
Page 6-10, Subarticle 609-6(C) Control Charts, line 17, replace Section number “7021” with  
“7.20.1”. 
 
Page 6-13, Article 609-9 QUALITY ASSURANCE, line 31, replace Section number “7.60” with  
“7.6”. 
 
Page 6-26, Subarticle 610-13(A)(1) Acceptance for New Construction, line 31, replace Table 
number “610-7” with “610-8”. 
 
Page 6-29, Subarticle 610-13(B) North Carolina Hearne Straightedge, line 32, replace Table 
number “610-8” with “610-9”. 
 
Page 6-31, Article 610-14 DENSITY ACCEPTANCE, Specified Density prior to line 30 and 
line 32, replace Table number “610-6” with “610-7”. 
 
Page 6-37, Article 650-5 CONSTRUCTION METHODS, line 10, replace Section number 
“9.5(E)” with “9.5.1(E)”. 
 
Page 6-44, Subarticle 660-8(B) Asphalt Mat and Seal, line 40, replace Subarticle number “660-
8(A)” with “660-8(C)”. 
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Page 6-44, Subarticle 660-8(B) Asphalt Mat and Seal, line 42, replace Subarticle number “660-
8(C)” with “660-8(A)”. 
 

Division 7 
Page 7-11, Subarticle 700-15(E) Compressive Strength, line 5, replace “AASHTO T 23” with 
“AASHTO R 100”.  
 
Page 7-24, Article 723-4 Very High Early Strength Concrete for Concrete Pavement Repair, 
line 4, replace “AASHTO T126” with “AASHTO R 39”.  
 
Page 7-24, Article 723-5 MEASUREMENT AND PAYMENT, line 34, replace "Section 225” 
with “Article 225-7”. 
 
Page 7-24, Article 723-5 MEASUREMENT AND PAYMENT, line 36, replace "Section 270” 
with “Article 270-4”. 
 
Page 7-27, Article 725-1 MEASUREMENT AND PAYMENT, line 4, replace article number 
“725-1” with “724-4”.  
 
Page 7-28, Article 725-1 MEASUREMENT AND PAYMENT, line 10, replace article number 
“725-1” with “725-3”.  
 

Division 8 
Page 8-11, Article 815-1 MATERIALS, after line 35, replace “1080-12” with “1080-10”.  
 
Page 8-13, Article 816-1 MATERIALS, after line 28, replace “1080-12” with “1080-10”.  
 
Page 8-17, Article 825-1 Description, line 5, delete “853” and “855”. 

 
Division 10 

Page 10-2, Subarticle 1000-3(B) Air Entrainment, line 33, replace “Chase” with “Chace”. 
 
Page 10-4, Subarticle 1000-4(A) Composition and Design, after line 17, replace “T23” with 
“R100”. 
 
Page 10-4, Subarticle 1000-4(B) Air Entrainment, line 31 and 33, replace “Chase” with 
“Chace”. 
 
Page 10-4, Subarticle 1000-4(C) Strength of Concrete, line 39 and 41, replace “T 23” with “R 
100”. 
Page 10-15, Subarticle 1000-11(B) Mixing Time for Central  Mixed Concrete, after line 35, 
replace “T 23” with “R 100”. 
 
Page 10-22, Article 1003-3 COMPOSITION AND DESIGN, line 9, replace “Engineer” with 
“engineer”. 
 
Page 10-23, Article 1003-4 GROUT REQUIREMENTS, line 16 and 18, replace “T 23” with 
“R 100”. 
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Page 10-26, Article 1005-4 TESTING, after line 26, replace “1014-2€(6)” with “1014-2€(6)”in 
C. of Table 1005-1 footnote and replace “LightweightB” with “LightweightC”. 
 
Page 10-29, Subarticle 1012-1(B)(4) Flat and Elongated Pieces, line 44, delete “SF9.5A” 
 
Page 10-36, Subarticle 1012-2(E) Toughness (Resistance to Abrasion), line 31, replace 
“course” with “coarse”. 
 
Page 10-37, Article 1012-4, LIGHTWEIGHT AGGREGATE, line 4, replace Table number 
“1012-8” with “1012-5”. 
 
Page 10-48, Subarticle 1020-10(A) Mineral Fibers, line 27, replace “Table 1012-5” with 
“Table 1020-2”. 
 
Page 10-52, Article 1024-5 FLY ASH, line 12, replace “Table 2” with “Table 3”. 
 
Page 10-60, Subarticle 1032-6(F) Joint Materials, line 15, replace “AASHTO M 198” with 
“ASTM C990” and delete “Type B”. 
 
Page 10-61, Article 1034-3 CONCRETE SEWER PIPE, line 33, replace “AASHTO M 198” 
with “ASTM C990” and delete “Type A or B”. 
 
Page 10-64, Article 1040-1 BRICK, line 12, replace “ASTM C62” with “ASTM C62 or ASTM 
C216”. 
 
Page 10-67, Article 1044-7 CORRUGATED PLASTIC PIPE AND FITTINGS, line 24, 
replace “AASHTO M 294 for heavy duty tubing” with “Article 1032-7 and AASHTO M 252”. 
 
Page 10-68, Subarticle 1046-3(D) Offset Blocks, lines 30-32, delete “Before beginning the 
installation of recycled offset block, submit the FHWA acceptance letter for each type of block to 
the Engineer for approval.” 
 
Page 10-69, Subarticle 1046-3(D) Offset Blocks, before line 1, replace “WIRE DIAMETER” 
with “COMPOSITE OFFSET BLOCKS” as the title of Table 1046-1, delete “Testing” property 
and associated requirement from Table 1046-1, and replace “Approval” requirement of 
“Approved for use by the FHWA” with “Approved for use on the NCDOT APL” in Table 1046-
1. 
 
Page 10-80, Article 1060-2 FERTILIZER, line 18, replace “North Carolina Fertilizer Law” 
with “North Carolina Commercial Fertilizer Law”. 
 
Page 10-83, Article 1060-9 WATER, line 9, replace “15 NCAC 2B.0200” with “15A NCAC 
02B.0200”. 
 
Page 10-86, Article 1070-3 COLD DRAWN STEEL WIRE AND WIRE 
REINFORCEMENT, line 23 and 25, replace “M 32” and “M 55” with “M 336”. 
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Page 10-87, Article 1070-6 DOWELS AND TIE BARS FOR PORTLAND CEMENT 
CONCRETE PAVEMENT, line 17, replace “AASHTO M 32” with “AASHTO M 336”. 
 
Page 10-88, Subarticle 1070-7(D) Handling, Storage and Transportation, line 40, replace 
“Section” with “Subarticle”. 
 
Page 10-89, Article 1070-8 SPIRAL COLUMN REINFORCING STEEL, line 21, replace 
“AASHTO M 32” with “AASHTO M 336”. 
 
Page 10-91, Article 1072-3 BEARING PLATE ASSEMBLIES, line 44, replace “Article 1080-
9” with “Article 1080-7”. 
 
Page 10-92, Subarticle 1072-5(A) General, after line 30, replace “SAMPLING 
REQUIREMENTS FOR HIGH STRENGTH BOLTS, NUTS AND WASHERS” with 
“SAMPLING REQUIREMENTS FOR HIGH STRENGTH BOLTS, NUTS AND WASHERS 
TO INCLUDE DIRECT TENSION INDICATORS” as the title of Table 1072-1. 
 
Page 10-95, Subarticle 1072-5(D)(7)(a) Mill Test Report(s), line 18, replace title with “Mill 
Test Report(s) (MTR)”. 
 
Page 10-95, Subarticle 1072-5(D)(7)(b) Manufacturer Certified Test Report(s), line 24, 
replace title with “Manufacturer Certified Test Report(s) (MCTR)”. 
 
Page 10-96, Subarticle 1072-5(D)(7)(c) Distributor Certified Test Report(s), line 1, replace 
title with “Distributor Certified Test Report(s) (DCTR)”. 
 
Page 10-98, Subarticle 1072-5(F) Galvanized High Strength Bolts, Nuts and Washers, line 
11, replace “Article 1080-9” with “Article 1080-7”. 
 
Page 10-111, Subarticle 1072-18(B) General, line 24, replace “Structural Welding Code- 
Reinforcing Steel” with “Structural Welding Code-Steel Reinforcing Bars”. 
 
Page 10-117, Article 1074-1 WELDING, lines 21-22, replace “Structural Welding Code- 
Reinforcing Steel” with “Structural Welding Code-Steel Reinforcing Bars”. 
 
Page 10-119, Article 1074-7(B) Gray Iron Castings, line 16, replace “M306” with “AASHTO 
M 306”. 
 
Page 10-121, Article 1076-7, REPAIR OF GALVANIZING, line 8, replace article number 
“1080-9” with “1080-7”. 
 
Page 10-125, Subarticle 1077-5(B) Testing, line 31, replace “T 23” with “R 100”. 
 
Page 10-131, Subarticle 1078-4(A) Composition and Design, after line 23, in Table 1078-2 
replace “T 23” with “R 100”. 
 
Page 10-135, Subarticle 1078-4(J)(2) Mixing Time for Central Mixed Concrete, line 46, 
replace “Table 1078-2” with “Table 1078-3” 
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Page 10-136, Subarticle 1078-4(J)(2) Mixing Time for Central Mixed Concrete, after line 
17, replace “T23” with “R100”. 
 
Page 10-153, Subarticle 1079-1 PREFORMED BEARING PADS, line 8, replace “MIL-
C882-D” with “MIL-C-882-E”. 
 
Page 10-154, Subarticle 1079-2(A) General, line 6, delete “and 1079-2(E)”. 
 
Page 10-156, Article 1080-5 SELF-CURING INORGANIC ZINC PAINT, line 8, replace 
“AASHTO M 252” with “AASHTO M 300”.  
 
Page 10-156, Article 1080-5 SELF-CURING INORGANIC ZINC PAINT, line 20, replace 
“AASHTO M 253” with “AASHTO M 300”.  
 
Page 10-156, Subarticle 1080-9(A) Composition, line 40, replace “Tables 1080-7 through 
1080-14” with “Tables 1080-1 through 1080-3”.  
 
Page 10-157, Subarticle 1080-9(B) Properties, line 5, replace “Tables 1080-7 through 1080-
14” with “Tables 1080-1 through 1080-3”.  
 
Page 10-157, Subarticle 1080-9(B) Properties, line 35, replace “Materials and Tests Standards 
CLS-P-1.0” with “Structural Steel Shop Coatings Program”.  
 
Page 10-159, Subarticle 1080-9(E) Color Variation, Table 1080-1, replace “ASTM D1159” 
with “ASTM D1199”.  
 
Page 10-159, Subarticle 1080-9(E) Color Variation, Table 1080-1, replace “NCDOT M&T P-
10” with “ASTM D6280”.  
 
Page 10-161, Subarticle 1080-9(E) Color Variation, Table 1080-3, replace “ASTM D13278”  
and “ASTM D3278”.  
 
Page 10-161, Subarticle 1080-9(E) Color Variation, Table 1080-3, replace “NCDOT M&T P-
10”  and “Structural Steel Shop Coatings Program”.  
 
Page 10-161, Subarticle 1080-9(E) Color Variation, Table 1080-3, add Test Method “ASTM 
D4400” for the Leneta Sag Test property in Table 1080-3.  
 
Page 10-161, Subarticle 1080-9(E) Color Variation, Table 1080-3, add Test Method “ASTM 
D523” for the Gloss, Specular property in Table 1080-3.  
 
Page 10-161, Subarticle 1080-9(E) Color Variation, Table 1080-3, replace Test Method 
“ASTM” with “ASTM E70” for the pH property in Table 1080-3.  
 
Page 10-162, Article 1080-50 PAINT FOR VERTICAL MARKERS, line 1, replace article 
number “1080-50” with “1080-10”.  
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Page 10-162, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, line 5, replace 
article number “1080-61” with “1080-11”.  
 
Page 10-162, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING STEEL, 
line 22, replace article number “1080-72” with “1080-12”.  
 
Page 10-163, Article 1080-83 FIELD PERFORMANCE AND SERVICES, line 25, replace 
article number “1080-83” with “1080-13”. 
 
Page 10-166, Subarticle 1081-1(E) Prequalification, line 24, replace “Value Management 
Unit” with “Product Evaluation Program”.  
 
Page 10-168, Subarticle 1081-3(A) Physical Requirements, after line 25, replace “Subarticle 
1081-4(B)” with “Subarticle 1081-3(B)” in Table 1081-2.  
 
Page 10-168, Subarticle 1087-2(A) Paint Composition, lines 19-20, replace “Federal 
Specification TTP 1952F” with “Federal Specification TT-P-1952”.  
 
Page 10-200, Subarticle 1090-1(C) Anchor Bolts, line 38, replace ASTM number “A325” with 
“F3125”. 
 
Page 10-202, Subarticle 1091-3(F) Solid Wall HDPE Conduit, line 5, replace “, Table 1091-1, 
1091-2 and 1091-3” with “and Table 1091-1”. 
 
Page 10-208, Subarticle 1094-1(A) Breakaway or Simple Steel Beam Sign Supports, line 19, 
replace ASTM number “A325” with “F3125”. 
 
Page 10-209, Subarticle 1094-1(D) Steel Square Tube Posts, line 10, replace ASTM number 
“A123” with “A653”. 
 
Page 10-209, Subarticle 1094-1(E) Wood Supports, line 17, replace “Article 1082-2 and 1082-
3” with “Section 1082”. 
 
Page 10-212, Subarticle 1098-1(H) Electrical Service, line 21, replace “NEMA Type 3R” with 
“NEMA 3R”. 
 
Page 10-212, Subarticle 1098-1(H) Electrical Service, line 36, replace “UL Standard 231” with 
“UL Standard UL-231”. 
 
Page 10-212, Subarticle 1098-1(H) Electrical Service, line 37, replace “UL Standard 67” with 
“UL Standard UL-67”. 
 
Page 10-224, Subarticle 1098-14(H)(1) Type I – Pedestrian Pushbutton Post, line 3, replace 
ASTM number “325” with “F3125”. 
 
Page 10-224, Article 1098-16 CABINET BASE ADAPTER/EXTENDER, line 33, replace 
Section number “6.7” with “6.8”. 
 



C204902    15BPR.102.3 SSP-9 New Hanover County 

 

Division 14 
Page 14-11, Subarticle 1401-2(B) Lowering Device, line 36, replace Military Specification 
“MIL-W-83420E” with “MIL-DTL-83420”. 
 
Page 14-22, Article 1412-2 MATERIALS, line 29, replace UL Standard “1572” with “1598”. 
 

Division 15 
Page 15-6, Subarticle 1510-3(B) Testing and Sterilization, line 40, replace Section number 
“4.4.3” with “4.4”. 
 
Page 15-14, Article 1525-2 MATERIALS, line 9, replace “AASHTO M 198” with “ASTM 
C990”. 
 
Page 15-14, Article 1525-2 MATERIALS, lines 17-18, delete “in the Grout Production and 
Delivery provision”. 
 
Page 15-19, Article 1550-2 MATERIALS, line 16, replace “AASHTO LRFD Bridge Design 
Specifications” with “AASHTO LRFD Bridge Construction Specifications”. 
 

Division 16 
Page 16-9, Article 1630-3 MEASUREMENT AND PAYMENT, line 7, replace "Section 225” 
with “Article 225-7”. 
 
Page 16-9, Article 1630-3 MEASUREMENT AND PAYMENT, line 8, replace "Section 230” 
with “Article 230-5”. 
 
Page 16-16, Article 1637-5 MEASUREMENT AND PAYMENT, line 17, replace "Section 
310” with “Article 310-6”. 

 
Division 17 

Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, lines 42-44, replace the 
second sentence with the following: 
 
An example is an installation of a single 1.25 inch HDPE conduit would be paid as: 
 

Directional Drill (1)(1.25) Linear Foot 
 
Page 17-15, Subarticle 1715-3(E) Bore and Jack, line 5, replace article number “1540-
4” with “1550-4”.  
 
Page 17-15, Subarticle 1715-3(E) Bore and Jack, lines 10 & 11, replace "NCDOT Policies and 
Procedures for Accommodating Utilities on Highway Rights of Way” with “NCDOT Utilities 
Accommodations Manual”. 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot 

Nematode, And Other Noxious Weeds) 
(3-18-03) (Rev. 5-21-19) Z-04a 

 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 
certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or 
https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to determine those specific project 
sites located in the quarantined area or for any regulated article used on this project originating in 
a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 
ash borer, guava root knot nematode, or other noxious weeds. 
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STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 
FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this 
project is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in 
the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 
informed of all Federal and State Laws affecting his contract. 
 



C204902    15BPR.102.3 SSP-12 New Hanover County 

 

STANDARD SPECIAL PROVISION 
 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 6/19/2018)  Z-6 

 

Revise the 2018 Standard Specifications as follows: 
 
Replace Article 103-4(B) with the following: 
 
The North Carolina Department of Transportation is committed to carrying out the U.S. 
Department of Transportation’s policy of ensuring nondiscrimination in the award and 
administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) 
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 
related subcontracts, material supply, engineering, architectural and other service contracts, 
regardless of dollar amount. Any Federal provision that is specifically required not specifically set 
forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 
(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they may 
be amended from time to time, which are herein incorporated by reference and made a 
part of this contract. 

(b) Nondiscrimination 
The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of 
equipment. The contractor shall not participate directly or indirectly in the 
discrimination prohibited by the Acts and the Regulations, including employment 
practices when the contract covers any activity, project, or program set forth in 
Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 
In all solicitations, either by competitive bidding, or negotiation made by the contractor 
for work to be performed under a subcontract, including procurements of materials, or 
leases of equipment, each potential subcontractor or supplier shall be notified by the 
contractor of the contractor's obligations under this contract and the Acts and the 
Regulations relative to Nondiscrimination on the grounds of race, color, or national 
origin. 

(d) Information and Reports 
The contractor shall provide all information and reports required by the Acts, the 
Regulations, and directives issued pursuant thereto and shall permit access to its books, 
records, accounts, other sources of information, and its facilities as may be determined 
by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 
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Regulations, and instructions. Where any information required of a contractor is in the 
exclusive possession of another who fails or refuses to furnish the information, the 
contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 
forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 
In the event of a contractor's noncompliance with the Non-discrimination provisions of 
this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 
may determine to be appropriate, including, but not limited to:  
(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 
(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 
The contractor shall include the provisions of paragraphs (a) through (f) in every 
subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto. The 
contractor shall take action with respect to any subcontract or procurement as the 
Recipient or the FHWA may direct as a means of enforcing such provisions including 
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 
is threatened with litigation by a subcontractor, or supplier because of such direction, 
the contractor may request the Recipient to enter into any litigation to protect the 
interests of the Recipient. In addition, the contractor may request the United States to 
enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 
The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 
as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 
of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 
related nondiscrimination authorities to ensure that no person shall, on the ground of race, 
color, national origin, limited English proficiency, sex, age, or disability (including 
religion/creed or income-level, where applicable), be excluded from participation in, be 
denied the benefits of, or be subjected to discrimination under any programs, activities, or 
services conducted or funded by NCDOT. Contractors and other organizations under 
contract or agreement with NCDOT must also comply with Title VI and related authorities, 
therefore: 
(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 
Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 
To comply with this section, the prime contractor shall: 
1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 
employees, applicants and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on 
federally-assisted and state-funded NCDOT projects, and ensure inclusion by 
subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 
notification in all solicitations for bids and requests for work or material, regardless 
of funding source: 
“The North Carolina Department of Transportation, in accordance with the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 



C204902    15BPR.102.3 SSP-14 New Hanover County 

 

2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 
affirmatively ensure that any contract entered into pursuant to this advertisement, 
disadvantaged business enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on 
the grounds of race, color, or national origin in consideration for an award. In 
accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, 
disability, low-income level, creed/religion, or limited English proficiency in 
consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 
subsequent lower tier subcontracts on Federal-aid highway construction contracts 
only. 

5. Provide language assistance services (i.e., written translation and oral 
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 
OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 
agreements. Subrecipients must also ensure compliance by their contractors and 
subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 
affirmative action to correct any deficiencies found within a reasonable time period, 
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 
200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 
Discrimination Complaints Process. 
1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 
the public and contractors) from discrimination by NCDOT employees, 
subrecipients and contractors, regardless of funding source. 

2. Eligibility 
Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency 
(LEP), sex, age, or disability (and religion in the context of employment, aviation, 
or transit) may file a written complaint. The law also prohibits intimidation or 
retaliation of any sort. 

3. Time Limits and Filing Options 
Complaints may be filed by the affected individual(s) or a representative and must 
be filed no later than 180 calendar days after the following: 
(i) The date of the alleged act of discrimination; or 
(ii) The date when the person(s) became aware of the alleged discrimination; or 
(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 
Title VI and related discrimination complaints may be submitted to the following 
entities: 
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 North Carolina Department of Transportation, Office of Civil Rights, Title VI 
Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453  

 Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, 
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 
Washington, DC 20590; 202-366-4070 

4. Format for Complaints 
Complaints must be in writing and signed by the complainant(s) or a representative, 
and include the complainant’s name, address, and telephone number. Complaints 
received by fax or e-mail will be acknowledged and processed. Allegations received 
by telephone will be reduced to writing and provided to the complainant for 
confirmation or revision before processing. Complaints will be accepted in other 
languages, including Braille. 

5. Discrimination Complaint Form 
Contact NCDOT Civil Rights to receive a full copy of the Discrimination 
Complaint Form and procedures. 

6. Complaint Basis 
Allegations must be based on issues involving race, color, national origin (LEP), 
sex, age, disability, or religion (in the context of employment, aviation or transit). 
“Basis” refers to the complainant’s membership in a protected group category.  
 

 
TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  
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Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest agrees to comply with the following non-discrimination statutes and 
authorities, including, but not limited to: 
(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 
21.  

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 
property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 
on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 
expanding the definition of the terms "programs or activities" to include all of the 
programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 
on the basis of disability in the operation of public entities, public and private 
transportation systems, places of public accommodation, and certain testing entities (42 
U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 
at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Nondiscrimination against 
minority populations by discouraging programs, policies, and activities with 
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disproportionately high and adverse human health or environmental effects on minority 
and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of Limited English proficiency (LEP). To ensure 
compliance with Title VI, you must take reasonable steps to ensure that LEP persons 
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 
seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or 
national origin). 

(4) Additional Title VI Assurances 
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of 
real property, structures, or improvements thereon, or granting interest therein from the 
United States pursuant to the provisions of Assurance 4. 
 
NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 
upon the condition that the North Carolina Department of Transportation (NCDOT) 
will accept title to the lands and maintain the project constructed thereon in accordance 
with the North Carolina General Assembly, the Regulations for the Administration of 
the Federal-Aid Highway Program, and the policies and procedures prescribed by the 
Federal Highway Administration of the U.S. Department of Transportation in 
accordance and in compliance with all requirements imposed by Title 49, Code of 
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 
Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 
Department of Transportation pertaining to and effectuating the provisions of Title VI 
of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 
hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 
interest of the U.S. Department of Transportation in and to said lands described in 
Exhibit A attached hereto and made a part hereof. 
 
(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, however, 
to the covenants, conditions, restrictions and reservations herein contained as follows, 
which will remain in effect for the period during which the real property or structures 
are used for a purpose for which Federal financial assistance is extended or for another 
purpose involving the provision of similar services or benefits and will be binding on 
the NCDOT, its successors and assigns. 
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The NCDOT, in consideration of the conveyance of said lands and interests in lands, 
does hereby covenant and agree as a covenant running with the land for itself, its 
successors and assigns, that (1) no person will on the grounds of race, color, or national 
origin, be excluded from participation in, be denied the benefits of, or be otherwise 
subjected to discrimination with regard to any facility located wholly or in part on, 
over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 
lands and interests in lands and interests in lands so conveyed, in compliance with all 
requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 
Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-
discrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 
Regulations and Acts may be amended [, and (3) that in the event of breach of any of 
the above-mentioned nondiscrimination conditions, the Department will have a right to 
enter or re-enter said lands and facilities on said land, and that above described land 
and facilities will thereon revert to and vest in and become the absolute property of the 
U.S. Department of Transportation and its assigns as such interest existed prior to this 
instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 
Facility, or Program (1050.2A, Appendix C) 
The following clauses will be included in deeds, licenses, leases, permits, or similar 
instruments entered into by the North Carolina Department of Transportation 
(NCDOT) pursuant to the provisions of Assurance 7(a): 
1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree [in the case of deeds and 
leases add "as a covenant running with the land"] that: 
(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for 
which a U.S. Department of Transportation activity, facility, or program is 
extended or for another purpose involving the provision of similar services or 
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 
such facilities and services in compliance with all requirements imposed by the 
Acts and Regulations (as may be amended) such that no person on the grounds 
of race, color, or national origin, will be excluded from participation in, denied 
the benefits of, or be otherwise subjected to discrimination in the use of said 
facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 
above Nondiscrimination covenants, the NCDOT will have the right to terminate 
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 
been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will have the right to enter or re-enter the lands and 
facilities thereon, and the above described lands and facilities will there upon revert 
to and vest in and become the absolute property of the NCDOT and its assigns. * 
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(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 
Facility or Program (1050.2A, Appendix D) 
The following clauses will be included in deeds, licenses, permits, or similar 
instruments/ agreements entered into by the North Carolina Department of 
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree (in the case of deeds and 
leases add, "as a covenant running with the land") that (1) no person on the ground 
of race, color, or national origin, will be excluded from participation in, denied the 
benefits of, or be otherwise subjected to discrimination in the use of said facilities, 
(2) that in the construction of any improvements on, over, or under such land, and 
the furnishing of services thereon, no person on the ground of race, color, or 
national origin, will be excluded from participation in, denied the benefits of, or 
otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 
permittee, etc.) will use the premises in compliance with all other requirements 
imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 
Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 
above Non¬ discrimination covenants, the NCDOT will have the right to terminate 
the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 
land and the facilities thereon, and hold the same as if said (license, permit, etc., as 
appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will there upon revert to and vest in and become the 
absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal 
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 
contractors (existing and newcomers) will be automatically placed in the Alternate Program.  
Standard OJT requirements typically associated with individual projects will no longer be applied 
at the project level.  Instead, these requirements will be applicable on an annual basis for each 
contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make every 
effort to enroll minority and women as trainees to the extent that such persons are available within 
a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 
to discriminate against any applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year 
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 
activity with the Department.  At the beginning of each year, all contractors eligible will be 
contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 
Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are not 
all-inclusive.  Where the training is oriented toward construction applications, training will be 
allowed in lower-level management positions such as office engineers and estimators.  Contractors 
shall submit new classifications for specific job functions that their employees are performing.  
The Department will review and recommend for acceptance to FHWA the new classifications 
proposed by contractors, if applicable.  New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to the 
subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 
of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as 
requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off 
the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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STEEL TEMPORARY BARRIER (SPECIAL) 

 
Description 
 
This provision addresses the type of temporary barrier rail to be used during construction on the 
lift span during grid deck and stringer removal and replacement operations. 
 
System 
 
Contractor shall use a temporary steel barrier that meets the following requirements: 

- Temporary Steel Barrier shall weigh 70 lb/ft or less. 
- Temporary Steel Barrier shall meet the MASH requirements for a TL-3 rating or better. 
- Temporary Steel Barrier shall be anchored to the existing or proposed steel grid bridge 

deck using the anchor bolt and base plate connection details shown in the Structure plans. 
 
Acceptable products include but are not limited to: 

- Zoneguard® Temporary Steep Barrier by Hill & Smith 
- Anchored Defender 100LDS / 100HC by Safe Barriers 
- BG800® Portable Steel Barrier System by Highway Care 

 
Contractor shall submit chosen steel temporary barrier product details to the Engineer for final 
approval prior to installation on the project. 
 
Construction Details 
 
Contractor shall install the temporary steel barrier on the lift span in accordance with the 
manufacturer’s recommendations. All connection points shall be fully tightened, following any 
manufacturer's requirements and notes and details on the plans.  
 
The contractor shall follow the minimum construction staging requirements outlined in the plans, 
unless alternative staging procedures are approved by the Department. 
 
Measurement and Payment 
 
Unit price bid and full compensation shall be for all materials, labor, equipment, tools, access 
equipment, fabrication, and incidentals necessary to install, maintain, and remove the temporary 
bridge railing and its connections to the existing structure’s lift span. 
 
Payment will be made under: 
 
Steel Temporary Barrier Rail…………………………………………………………Lump Sum 
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UNDER STRUCURE WORK PLATFORM (SPECIAL) 

Prior to any painting operations or other operations requiring an under structure platform on the 

structure, provide details for a sufficiently sized under structure work platform which will 

provide access for construction on the bridge.  The Contractor shall determine the required 

capacity of the platform, but the capacity shall not be less than that required by Federal or State 

regulations.  Design steel members to meet the requirements of the American Institute of Steel 

Construction Manual.  Design timber members in accordance with the “National Design 

Specification for Stress-Grade Lumber and Its Fastenings” of the National Forest Products 

Association.  The platform shall be constructed of materials capable of withstanding damage 

from any of the work required on this project and shall be fireproof.  Submit the platform design 

and plans for review and approval.  The design and plans shall be sealed and signed by a North 

Carolina registered Professional Engineer.  Do not install the platform until the design and plans 

are approved.  Drilling holes in the superstructure for the purpose of attaching the platform is 

prohibited.  Upon completion of work, remove all anchorages in the substructure and repair the 

substructure at no additional cost to the Department. 

The platform shall be cleaned after each work day to prevent materials from falling or washing 

into the river. 

The platform shall not encroach on the vertical clearance of the navigable channel. 

 

Under Structure Work Platform will be paid at the lump sum contract price and will be full 

compensation for the design, materials, installation, maintenance, and removal of the platform 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Under Structure Work Platform Lump Sum 
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FALSEWORK AND FORMWORK              (2-14-22) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by 

the Standard Specifications or other provisions; no additional submittals are required 

herein. Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 

becomes self-supporting. Formwork is the temporary structure or mold used to retain 

plastic or fluid concrete in its designated shape until it hardens. Access scaffolding is a 

temporary structure that functions as a work platform that supports construction personnel, 

materials, and tools, but is not intended to support the structure. Scaffolding systems that 

are used to temporarily support permanent structures (as opposed to functioning as work 

platforms) are considered to be falsework under the definitions given. Shoring is a 

component of falsework such as horizontal, vertical, or inclined support members. Where 

the term “temporary works” is used, it includes all of the temporary facilities used in bridge 

construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads 

imposed and provide the necessary rigidity to achieve the lines and grades shown on the 

plans in the final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure 

the safety and quality required by the design assumptions. The Engineer has authority to 

reject material on the basis of its condition, inappropriate use, safety, or nonconformance 

with the plans. Clearly identify allowable loads or stresses for all materials or manufactured 

devices on the plans. Revise the plan and notify the Engineer if any change to materials or 

material strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 

Engineer, with design calculations and supporting data in sufficient detail to permit a 

structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component 

to be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 

sequence, rate of placement, direction of placement, and location of all construction 

joints.   
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When required, have the drawings and calculations prepared under the guidance of, and 

sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 

temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 

data listing the weight of all construction equipment that will be supported on the 

temporary work. Show anticipated total settlements and/or deflections of falsework and 

forms on the working drawings. Include falsework footing settlements, joint take-up, 

and deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 

at a maximum of 36 inches, provided the following conditions are met: 

Member 

Type 

(PCG) 

Member 

Depth, 

(inches) 

Max. Overhang 

Width, 

(inches) 

Max. Slab Edge 

Thickness, 

(inches) 

Max. Screed 

Wheel Weight, 

(lbs.) 

Bracket Min. 

Vertical Leg 

Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck 

slab. For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place 

half hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 

shall be cast through the girder top flange and located, measuring along the top of the 

member, 1’-2 ½” from the edge of the top flange. Hanger hardware and rods must have 

a minimum safe working load of 6,000 lbs.  

For links slabs, the tops of girders directly beneath the link slab shall be free of 

overhang falsework attachments or other hardware. Submit calculations and working 

drawings for overhang falsework in the link slab region.   

The overhang bracket provided for the diagonal leg shall have a minimum safe working 

load of 3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel 

bears on the girder bottom flange, no closer than 4 inches from the bottom of the 

member. However, for 72-inch members, the heel of the bracket shall bear on the web, 

near the bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for 

deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 

submittal and advise the girder producer of the proposed details. Failure to notify the 
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Engineer of hanger type and hanger spacing on prestressed concrete girder casting 

drawings may delay the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin 

top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 

75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 

Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 

flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 

bridges so that there will be no differential settlement between the girders and the deck 

forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 

screed and fluid concrete loads to be independent of any previous deck pour 

components when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or 

other such devices used as part of the falsework or formwork that remains in the 

permanent structure.  If the plan notes indicate that the structure contains the necessary 

corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize 

these devices.  Electroplating will not be allowed.  Any coating required by the 

Engineer will be considered incidental to the various pay items requiring temporary 

works. 
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Design falsework and formwork requiring submittals in accordance with the 1995 

AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 

herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  

In addition, Table 2.2A is included to provide the maximum wind speeds by county 

in North Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 

420-16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 

the surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100  

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 

Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80  Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 

Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100   

Forsyth 70 Orange 70   
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B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 

review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 

drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are 

required until the drawings have been approved.  Such approval does not relieve the 

Contractor of the responsibility for the accuracy and adequacy of the working drawings. 

 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 

that the quality of materials and workmanship employed is consistent with that assumed in 

the design of the temporary works.  Do not weld falsework members to any portion of the 

permanent structure unless approved. Show any welding to the permanent structure on the 

approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 

accurate measurement of falsework settlement.  Make sure that the anticipated compressive 

settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place 

concrete structures, make sure that the calculated deflection of falsework flexural members 

does not exceed 1/240 of their span regardless of whether or not the deflection is 

compensated by camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 

period of its use.  Certify that the manufactured devices have been maintained in a 

condition to allow them to safely carry their rated loads.  Clearly mark each piece so 

that its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in 

the presence of the Engineer, not more than 24 hours prior to the beginning of each 

concrete placement.  Inspect other temporary works at least once a month to ensure that 

they are functioning properly.  Have a North Carolina Registered Professional Engineer 

inspect the cofferdams, shoring, sheathing, support of excavation structures, and 

support systems for load tests prior to loading. 
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B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports 

for temporary works rest.  If required by the Engineer, conduct load tests to verify 

proposed bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 

structure is permitted if the foundations are on the same level and on the same soil as 

those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and 

washout of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 

using standard procedures based on the driving characteristics of the pile is permitted.  

If preferred, use load tests to confirm the estimated capacities; or, if required by the 

Engineer conduct load tests to verify bearing capacity values that are marginal or in 

other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 

work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 

such a manner as to permit the structure to uniformly and gradually take the stresses due to 

its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works 

will be full compensation for the above falsework and formwork. 
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1 

CRANE SAFETY (6-20-19) 

 

Comply with the manufacturer specifications and limitations applicable to the operation of any 

and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 

companies shall comply with the current Occupational Safety and Health Administration 

(OSHA) regulations.  

 

Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 

personnel or equipment must be reported to the Engineer and all applicable items listed below 

must be updated and submitted prior to continuing with crane operations. 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 

responsible for crane safety and lifting operations. The named competent person will 

have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for 

rigging operations.  Qualifications and experience should include, but not be limited to, 

weight calculations, center of gravity determinations, selection and inspection of sling 

and rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 

accessible for review upon request.  

D. Certifications:  Crane operators shall be certified by the National Commission for the 

Certification of Crane Operators (NCCCO) or the National Center for Construction 

Education and Research (NCCER). Other approved nationally accredited programs will 

be considered upon request. In addition, crane operators shall have a current CDL 

medical card. Submit a list of crane operator(s) and include current certification for 

each type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice) 

and medical evaluations for each operator.  
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MAINTENANCE OF WATER TRAFFIC (SPECIAL) 

 

The Contractor will be required to maintain water traffic in a manner satisfactory to both the 

Engineer and the U.S. Coast Guard.  The Contractor shall provide and maintain navigational 

lights in conformance with the requirements of the U.S. Coast Guard on both temporary and 

permanent work and shall carry on all operations in connection with the construction of the 

project in such a manner as to avoid damage or delay to water traffic. 

 

No direct payment will be made for work under this section.  All costs shall be considered 

incidental to items for which direct payment is made. 
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WORK IN, OVER OR ADJACENT TO NAVIGABLE WATERS (12-5-12) 

 

All work in, over, or adjacent to navigable waters shall be in accordance with the special 

provisions and conditions contained in the permits obtained by the Department from the U.S. 

Coast Guard, U.S. Army Corps of Engineers, or other authority having jurisdiction.  The work 

shall have no adverse effect on navigation of the waterway including traffic flow, navigational 

depths, and horizontal and vertical clearances without approval from the authorities granting the 

permits. 

 

The Contractor shall prepare drawings necessary to obtain any permits which may be required 

for his operations which are not included in the Department's permit including but not limited to 

excavation and dumping, constructing wharves, piers, ramps, and other structures connecting to 

bank or shore, and drawings for constructing falsework, cofferdams, sheeting, temporary bridges, 

and any other construction within the waterway.  Submittals shall show locations of such work 

with respect to the navigational opening.  The Contractor shall coordinate the submittal of 

drawings with the Engineer. 

 

All construction shall progress and be maintained in a safe and timely manner.  Temporary 

construction facilities shall be removed completely and promptly upon discontinuation of their 

useful purpose.  Navigational lights, signals, or facilities shall be provided and maintained by the 

Contractor on temporary or permanent construction or vessels until such facilities are no longer 

needed as determined by the Engineer or permitting agency. 

 

The Contractor shall immediately notify the appropriate authorities and take corrective measures 

as needed when any situation occurs that imposes a threat to the public.  He shall also 

immediately correct any acts or occurrences that contradict or violate any requirements in the 

plans, special provisions, or permits when corrective measures can be performed in a safe 

manner.  The Contractor shall notify the appropriate authorities when such corrective measures 

cannot be performed in a safe manner.   

 

All costs incurred by the Contractor in complying with the above requirements shall be included 

in the prices bid for the various pay items and no additional payment will be made. 
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1 

SECURING OF VESSELS (10-12-01) 

 

Secure vessels in accordance with Section 107 of the Standard Specifications and the following 

provision. 

 

When utilizing barges, tugboats or other vessels, take all necessary precautions to ensure that 

such vessels are securely anchored or moored when not in active operation.  Take all necessary 

measures to ensure that the vessels are operated in a manner that avoids damage to or 

unnecessary contact with bridges and other highway structures and attachments.  If severe 

weather conditions are anticipated, or should be anticipated through reasonable monitoring of 

weather forecasts, take additional measures to protect bridges and other highway structures and 

attachments from extreme conditions.  The Contractor is strictly liable for damages to any bridge 

or other highway structure or attachment caused by a vessel owned or controlled by the 

Contractor.  The Contractor is also liable to third parties for property damages and loss of 

revenue caused by vessels under the Contractor’s control. 
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1 

SUBMITTAL OF WORKING DRAWINGS (2-14-22) 

1.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 

and this provision. For this provision, “submittals” refers to only those listed in this 

provision. The list of submittals contained herein does not represent a list of required 

submittals for the project. Submittals are only necessary for those items as required by the 

contract. Make submittals that are not specifically noted in this provision directly to the 

Engineer. Either the Structures Management Unit or the Geotechnical Engineering Unit or 

both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 

project cost, field construction or operations, discuss the submittal with and submit all 

copies to the Engineer. State the reason for the proposed variation in the submittal. To 

minimize review time, make sure all submittals are complete when initially submitted.  

Provide a contact name and information with each submittal. Direct any questions 

regarding submittal requirements to the Engineer, Structures Management Unit contacts or 

the Geotechnical Engineering Unit contacts noted below. 

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the 

name, address and telephone number of the facility where fabrication will actually be done 

if different than shown on the title block of the submitted working drawings. This includes, 

but is not limited to, precast concrete items, prestressed concrete items and fabricated steel 

or aluminum items. 

2.0 ADDRESSES AND CONTACTS 

 

For submittals to the Structures Management Unit, use the following addresses:   

 

Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff) 

 Via US mail: Via other delivery service: 

 Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 

 State Structures Engineer State Structures Engineer 

 North Carolina Department North Carolina Department 

 of Transportation of Transportation 

 Structures Management Unit Structures Management Unit 

 1581 Mail Service Center 1000 Birch Ridge Drive 

 Raleigh, NC  27699-1581 Raleigh, NC  27610 

 Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office addresses: 
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 Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

 Via US mail: Via other delivery service: 

 

 Mr. David Hering, L.G., P. E. Mr. David Hering, L.G., P. E. 

 Assistant State Geotechnical Assistant State Geotechnical  

 Engineer – Eastern Region Engineer – Eastern Region 

 North Carolina Department North Carolina Department 

 of Transportation of Transportation 

 Geotechnical Engineering Unit Geotechnical Engineering Unit 

 Eastern Regional Office Eastern Regional Office 

 1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 

 Raleigh, NC  27699-1570 Garner, NC  27529 

For projects in Divisions 8-14, use the following Western Regional Office addresses:  

 Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

Via US mail or other delivery service: 

Mr. Eric Williams, P. E. 

Assistant State Geotechnical  

Engineer – Western Region 

North Carolina Department 

of Transportation 

Geotechnical Engineering Unit 

Western Regional Office 

5253 Z Max Boulevard 

Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management 

Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical 

Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical 

Construction Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing 

markups to the following contacts: 

 

 Primary Structures Contact:   James Bolden   (919) 707 – 6408 

  jlbolden@ncdot.gov  

 Secondary Structures Contacts: Emmanuel Omile   (919) 707 – 6451 

  eomile@ncdot.gov  

  Madonna Rorie   (919) 707 – 6508 

  mrorie@ncdot.gov   
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 Eastern Regional Geotechnical Contact (Divisions 1-7): 

  David Hering   (919) 662 – 4710 

  dthering@ncdot.gov  

 

 Western Regional Geotechnical Contact (Divisions 8-14): 

  Eric Williams   (704) 455 – 8902 

  ewilliams3@ncdot.gov  

3.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  

At the same time, submit a copy of the same complete submittal directly to the Structures 

Management Unit and/or the Geotechnical Engineering Unit as specified in the tables 

below. 

The first table below covers “Structure Submittals.” The Engineer will receive review 

comments and drawing markups for these submittals from the Structures Management 

Unit. The second table in this section covers “Geotechnical Submittals.” The Engineer will 

receive review comments and drawing markups for these submittals from the Geotechnical 

Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 

Management Unit or the Geotechnical Engineering Unit unless both units require submittal 

copies in which case submit a set of supporting calculations to each unit. Provide additional 

copies of any submittal as directed. 

 

STRUCTURE SUBMITTALS 

 

Submittal 

Submittal 

Required by 

Structures 

Management 

Unit? 

Submittal 

Required by 

Geotechnical 

Engineering 

Unit? 

Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework Y N 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 
7 Y N 

Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams Y Y Article 410-4 

Foam Joint Seals 
6
 Y N “Foam Joint Seals” 

Expansion Joint Seals 

(hold down plate type with base 

angle) 

Y N “Expansion Joint Seals” 

Expansion Joint Seals Y N “Modular Expansion Joint 
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4 

(modular) Seals” 

Expansion Joint Seals 

(strip seals) 

 

Y 

 

N 

“Strip Seal Expansion 

Joints” 

Falsework & Forms 2 

(substructure) 
Y N 

Article 420-3 & “Falsework 

and Formwork” 

Falsework & Forms 

(superstructure) 
Y N 

Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad Y N Railroad Provisions 

Maintenance and Protection of 

Traffic Beneath Proposed 

Structure 

Y N 

“Maintenance and 

Protection of Traffic 

Beneath Proposed Structure 

at Station ___” 

Metal Bridge Railing Y N Plan Note 

Metal Stay-in-Place Forms Y N Article 420-3 

Metalwork for Elastomeric 

Bearings 4,5 
Y N Article 1072-8 

Miscellaneous Metalwork 4,5 Y N Article 1072-8 

Disc Bearings 
4
 Y N “Disc Bearings” 

Overhead and Digital Message 

Signs (DMS) (metalwork and 

foundations) 

Y N Applicable Provisions 

Placement of Equipment on 

Structures (cranes, etc.) 
Y N Article 420-20 

Prestressed Concrete Box Beam 

(detensioning sequences) 3 
Y N Article 1078-11 

Precast Concrete Box Culverts  Y N 

“Optional Precast 

Reinforced Concrete Box 

Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
Y N Article 1078-11 

Prestressed Concrete Deck Panels  Y N Article 420-3 

Prestressed Concrete Girder 

(strand elongation and 

detensioning sequences) 

Y N 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 

over Railroad 
Y N Railroad Provisions 
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Revised Bridge Deck Plans 

(adaptation to prestressed deck 

panels) 

 

Y 

 

N 

 

Article 420-3 

Revised Bridge Deck Plans 

(adaptation to modular 

expansion joint seals) 

Y N 
“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 

items) 
Y N 

Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 

Fabrication Plans 5 
Y N 

Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 Y N Article 1072-8 

Temporary Detour Structures Y Y 

Article 400-3 & 

“Construction, 

Maintenance and Removal 

of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 Y N Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Articles refer to the 

Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 

Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 
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GEOTECHNICAL SUBMITTALS 

 

Submittal 

Submittals 

Required by 

Geotechnical 

Engineering 

Unit  

Submittals 

Required by 

Structures 

Management 

Unit 

Contract Reference 

Requiring Submittal 1 

Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2 Y N Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 
2,3 Y N Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 

Reports 2 Y N Subarticle 450-3(F)(3) 

Retaining Walls 4 
Y; drawings 

and 

calculations 

Y; drawings Applicable Provisions 

Temporary Shoring 4 
Y; drawings 

and 

calculations 

Y; drawings 

“Temporary Shoring” & 

“Temporary Soil Nail 

Walls” 

 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Subarticles refer to the 

Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 

electronically (PDF via email), US mail or other delivery service to the appropriate 

Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

See second page of form for submittal instructions. 

 

4. Electronic copy of submittal is required.  See referenced provision. 
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COAST GUARD COORDINATION (SPECIAL) 

 

At no time during work will the waterway be closed or narrowed to navigation without prior 

approval from the Coast Guard. The contractor is required to maintain close and regular contact 

with the Coast Guard, Sector North Carolina at (910) 772-2221 or (910) 772-2230 or 

ncmarineevents@uscg.mil keep them informed to activities in the waterway. The contractor must 

also contact the 5th Coast Guard District Bridges Branch, Mr. Hall Pitts (757) 398-6222 or email 

at Hal.R.Pitts@uscg.mil. 

 

The Contractor shall bear full responsibility for all required coordination with the Coast 

Guard. Advance coordination with the Coast Guard for any anticipated disruptions to 

waterway traffic shall begin within 30 days following award of Contract and prior to 

commencing on-site activities. Approval for scheduled waterway disruptions shall be 

initiated approximately 45 days in advance, and confirmed no less than 30 days but no 

more than 45 days, in advance of the first disruption. 

 

All work shall be conducted so that free navigation of the waterway is not unreasonably 

interfered with and the present navigable depths are not impaired. Timely notice of any and all 

events that affect navigation shall be given to the District Commander during the work on the 

moveable span. The channel shall be promptly cleared of all obstructions placed therein or 

caused by the contractor. 
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REPLACEMENT OF STEEL GRID DECK (SPECIAL) 

 

Description 

 

This work involves the removal of the existing grid deck; removal of existing shim plates on top 

of floorbeams and grinding smooth of all existing welds that attach the shim plates on 

floorbeams; taking field measurements; temporarily and permanently installing the new grid 

deck, including any necessary shimming and final adjustment.  

 

There are approximately 21,969 square feet of steel grid deck to be replaced. The new grid deck 

will be supplied by the Department.  The contractor shall remove the existing grid deck and 

install the new grid deck. 

 

The Design, Quality Assurance, Submittals, and Materials sections are provided for reference 

only. 

 

Design 

 

Grid deck is designed for HL-93 loading. Signed and sealed plans and design calculations were 

prepared by a professional engineer, registered in the state of North Carolina, and submitted for 

approval to the engineer prior to beginning fabrication. 

 

Quality Assurance 

 

Manufacturer of the steel decking shall conform to the following minimum codes and standards: 

1. Manufacturer must be a current member of the Bridge Grid Flooring Manufacturers 

Association (BGFMA). BGFMA shop practices and fabrication tolerances for grid bridge 

floors shall apply. 

2. Manufacturer must have American Institute of Steel Construction (AISC) certification for 

Simple Steel Bridges. 

3. All welding is to meet latest AWS D1.5 Bridge Welding Code. 

4. Manufacturer must have an AWS certified welding inspector present during 

manufacturing. 

 

 

Submittals 

 

Submit shop drawings showing product detail, bridge deck layout, dimensions, joining details 

including cross section, fastening details, adjacent construction interface, and all other 

fabrication and installation details for approval, prior to beginning fabrication. 

 

Handling 

 

The Contractor is responsible for unloading and storing the grid deck at a location specified by 

the Department. During all stages of construction, store fabricated grid and materials in a dry, 
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protected, and well ventilated area, above ground, blocking grid and materials to maintain any 

fabrication camber and/or design flatness.  

 

Do not overstress the steel grid deck units during lifting and assembly. Submit lifting locations 

and lifting procedures for review and approval by engineer. Avoid twisting or bending of the 

steel grid deck in the weak (perpendicular to the main bar) direction. Do not lift the steel grid 

deck from the cross bars, distribution bars, or supplemental bars. 

 

Materials 

 

The grid decking shall consist of panels fabricated from ASTM A588 steel, in panel widths 

determined by the manufacturer and approved by the Engineer. 

 

The steel grid deck shall consist of the following elements: 

1. Main bars: 5-3/16" deep, spaced at 7-1/2", and weigh 5.3 lbs./ft. 

2. Supplemental bars shall be 1” x 1/4” , one between the main bars. 

3. Cross bars: 2-1/2” x 1/4" spaced at 3 ¾” c /c. 

4. Diagonal bars shall be 1” x ¼”, one between the main bars. 

5. Bottom cross bars shall be 5/8" dia. round bars. 

6. 5/16” diameter, 3/8” high studs shall be welded to the panels at the crossing as shown on 

the plans, prior to galvanizing. 

7. End trim bars shall be provided at both ends of the span and where shown on the plans. 

8. Boltdown plates at stringers. 

9. After attachment of bolt-down plates, steel grid decking shall be galvanized according to 

ASTM A123. 

10. Material requirements for galvanized bolts, nuts, washers, and other hardware shall be as 

shown on the drawings. 

11. All steel shall be ASTM A-588, Grade 50 or approved equal. 

12. Steel grid decking shall have a minimum section modulus of: 

S top = 4.038 in3 /ft; S bot = 4.321 in3 /ft 

 

All elements shall be serrated on their top surfaces. Serration pattern shall be at maximum of 1" 

c/c. The grid deck shall provide a skid resistance number (S/N) of 53 at 40 mph (prior to stud 

installation) when tested in accordance with ASTM E274. The decking shall be assembled such 

that the top of all elements are in the same plane. Notching (other than serrations) of the grid 

deck main beams at supports will not be permitted. Notching of the bottom cross bars will not be 

permitted. 

 

The grid shall be welded at all intersections. 

 

The steel grid decking shall be fabricated in accordance with Bridge Grid Flooring 

Manufacturer's Association tolerances. Tolerances between sections shall provide for no more 

than ¼” clearance between adjacent sections. 

 

All welding shall use E70XX electrodes. Electrodes shall be compatible with A588 steel. 
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Installation 

 

Contractor shall install the steel grid decking furnished by the Department in accordance with the 

drawings, specifications, approved shop drawings, and manufacturer's installation standards.  

 

Field assemble several panels of the steel grid deck for proper fit before marking for and field 

drilling the top flange of the stringers. Place the steel grid deck panels on the structure with 

careful consideration given to the alignment of each adjacent panel prior to final tightening of the 

bolts. Measure from fixed points to avoid cumulative error. The cross bar horizontal alignment 

between panels shall be ± 1/16” for the rideability of the lift span.   

 

Grid deck shall provide a smooth profile along the entire lift span for the final riding surface to 

the greatest extent practicable. The vertical alignment between adjacent panels shall be +/- 1/8”. 

 

Ensure that steel grid deck panels are straight prior to installation. If straightening is required, 

use methods that will not damage the metal and are approved by the engineer. Obtain the 

engineer’s approval prior to commencing straightening. 

 

Field bolting of steel grid deck panels to stringers and floorbeams shall be performed in 

accordance with the Standard Specifications and as required on the plans. 

 

Galvanizing damaged during construction shall be repaired in accordance with the Standard 

Specifications. 

 

Measurement and Payment 

 

Replacement of Steel Grid Deck shall be paid for at the lump sum price bid and shall be full 

compensation for taking necessary field measurements, the removal and disposal of the existing 

steel grid deck, removing and disposing of existing shim plates on the floorbeams, grinding of 

the existing welds, field drilling top flange of stringers and floorbeams, and installation and final 

alignment/adjustment of the new steel grid floor. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Replacement of Steel Grid Deck Lump Sum 
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REPLACEMENT OF STRUCTURAL STEEL (SPECIAL) 

Description 

This work involves replacing the steel stringers and diaphragms on the lift span as shown on 

the plans.  The work includes field measuring existing conditions, removing and disposing of 

existing stringers and diaphragms, field drilling bolt holes, installing stringers and diaphragms, 

removing, storing and reinstalling exterior and median barriers, performing localized cleaning 

and painting, removing, shimming and reinstalling finger joint plate assembly, temporary 

support or removal and reinstallation of bracing members connected to the existing structural 

steel, providing access for inspection, preparation of submittals, temporary support and/or 

rerouting of conduit for navigation lighting, and maintaining span balance in accordance with 

the Mechanical Special provisions. 

 

There is approximately 441,000 pounds of structural steel to be replaced. The stringers, 

diaphragms, connection plates, floorbeam stiffener plates, and associated bolts, nuts, washers, and 

direction tension indicators will be supplied by the Department.  The Contractor shall supply the 

shim plates for the finger joint plate and the counterweight plates. The Contractor shall remove the 

existing structural steel and install the new structural steel. 

Material 

Structural Steel shall conform to AASHTO M 270 Grade 50 and shall be in accordance with 

Section 440 of the Standard Specifications, the plans, and this provision. 

Unless otherwise designated on the plans, bolts shall be high-strength and shall conform to 

Section 440 of the Standard Specifications. 

Except for floor beam stiffener plates as indicated on plans, structural steel will be delivered 

to the project, painted with System 1 in accordance with Section 442 of the Standard 

Specifications and the NCDOT Structural Steel Shop Coatings Program and as noted on the 

plans. Floor beam stiffener plates will be delivered uncoated and will require field painting. 

Apply high ratio co-polymerized calcium sulfonate (HRCSA) and epoxy mastic as shown in 

plans and in accordance with the Standard Specifications and manufacturer’s 

recommendations.  

Construction Details 

The Contractor shall install the structural steel in accordance with the plans, specifications, 

approved shop drawings, the Standard Specifications, and this provision. 

The Contractor shall supply shim plates and hardware for the raising of the finger joint 

plates as shown on the plans and the counterweight plates as required by the Mechanical 

special provisions. 

The Contractor is responsible for unloading and storing the structural steel at a location 
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specified by the Department. During all stages of construction, store structural steel and 

materials in a dry, protected, and well-ventilated area, above ground, blocking structural steel 

and materials to maintain any fabrication camber and/or design flatness. 

Measurement and Payment 

Replacement of Structural Steel shall be paid for at the lump sum bid price and shall be 

full compensation for the removal and disposal of existing stringers and diaphragms, 

surface preparation, field drilling, field measuring, removal, storage and reinstallation of 

existing barriers, localized cleaning and painting including HRCSA, application of epoxy 

mastic, temporary support or removal and reinstallation of bracing members connected to 

the existing structural steel, providing access for inspection, maintaining span balance, 

fabrication and installation of joint shims and counterweight plates, preparation of 

submittals, temporary support and/or rerouting of temporary conduit for navigation 

lighting, and all necessary equipment and labor required to install the structural steel 

shown on the plans. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Replacement of Structural Steel Lump Sum 
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NOTES TO CONTRACTOR (SPECIAL) 

 

Not all structural steel and grid deck materials will be completed and delivered at the same time. 

Deliveries will be made as fabrication of portions of the materials is completed. Delivery of 

structural steel is currently scheduled to begin approximately January 22, 2024, with the final 

delivery approximately 10 weeks later. Deliveries for steel grid deck are on a similar schedule. It 

is anticipated that the first deliveries of the structural steel and grid deck will occur no later than 

January 29, 2024, and the final deliveries will be made no later than April 15, 2024. 

In general, structural steel and grid deck are expected to be delivered to the bridge site. Some 

temporary storage of material can be allowed on the fixed bridge approach spans when those 

locations are subject to lane and directional closures. Depending on the planned schedule of work 

and analysis of the approach spans, limits on the amount of storage will be required. The Contractor 

must submit for review and approval his anticipated work schedule and anticipated staging of 

materials on the fixed bridge approach spans prior to storing any materials on the bridge deck. If 

additional off-bridge storage or lay down area is required, some capacity is available beneath the 

bridge on the east side and at the NCDOT Bridge Maintenance yard in Leland, NC. Depending on 

the schedule of work, available storage capacity, and storage weight limits on the approach spans 

at the time of a particular delivery, the Contractor shall coordinate with the structural steel or grid 

deck fabricators to determine the exact delivery location. For materials delivered to the lay down 

and storage area beneath the east end of the bridge and the NCDOT Bridge Maintenance yard in 

Leland, NC, the Contractor is required to transport materials from those locations to the bridge site 

as needed. 

Working Drawings are required for any Structural Steel provided by the Contractor, which 

includes the finger plate shims and may include the floorbeam stiffeners, if the Contractor chooses 

to remove a different height of the stiffeners than is shown in the suggested details. Working 

Drawings are required for span balancing plates to be used by the Contractor. 

The Department will provide fasteners for the new grid deck and the affected structural steel 

connections.  
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MECHANICAL SPECIAL PROVISIONS 

 

SPAN BALANCE AND WIRE ROPE CLEANING AND RELUBRICATION 
 

PART 1. GENERAL 
 

This specification includes: 
 

1. Maintaining the balance of the lift span throughout construction. 

 
2. The addition of counterweight balance plates to each of the existing counterweights to balance the 

span. The furnishing, testing, and installing of new counterweight plates, and all associated 
hardware. 

 

3. The cleaning and relubrication of the existing main counterweight ropes. The furnishing of all 
materials and tools required to clean the ropes, and to apply new lubricant. 

 
1.1 DESCRIPTION OF WORK 

 
Provide all apparatus, tools, devices, materials and labor to clean, install, erect, align, adjust, lubricate 

and test the rehabilitated components in an approved manner as provided herein. 

 
The work shall include cleaning, manufacture, fabrication, testing, erection, installation, lubricating, and 

placing into satisfactory service, the components in an approved manner as provided herein, all in 
accordance with these special provisions and contract drawings or as directed by the NCDOT. The 

Contractor shall maintain the lift span balance throughout the entire Contract. 

 
Items include the following: 
 

A. For each counterweight: steel plate to balance the span, and all equipment necessary for 

proper installation of the plates in the counterweights. 
 

B. For each tower: wire rope dressing, and any and all equipment necessary for proper 
cleaning and lubrication of the main counterweight rope assemblies. 

 

C. Any miscellaneous hardware. 
 

 
1.2 REFERENCES 

 

The issue date of references included in these project special provisions need not be more current than 
provided by the latest Change Notice to this specification. The publications listed below form a part of this 

specification to the extent referenced. The publications are referred to in the text by basic designation only. 
The latest revisions only shall be used for all references. 

 

American Association of State Highway and Transportation Officials (AASHTO) Movable Highway Bridge 
Design Specifications, 2007, 2nd Edition (published by the American Association of State Highway and 

Transportation Officials). 
 

American Society for Testing and Materials (ASTM), latest version of all applicable standards. 
 

American National Standards Institute (ANSI), latest version of all applicable standards. 

 
American Society of Mechanical Engineers (ASME), latest version of all applicable standards. 
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Society of Automotive Engineers (SAE), latest version of all applicable standards. 

 

American Welding Society (AWS), Structural Welding Code, D1.5, latest version of all applicable 
standards. 

 
American Iron and Steel Institute (AISI), latest version of all applicable standards. 

 
American Institute of Steel Construction (AISC), latest version of all applicable standards and 

specifications. 

 
Steel Structures Painting Council (SSPC). 

 
North Carolina Department of Transportation’s (NCDOT) Standard Specifications 

 

1.3 QUALITY ASSURANCE. 
 

1.3.1. Quality Control 
 

A.  Inspection. Materials and procedures are subject to inspection and testing in the mill, shop 
and field by the NCDOT and/or their Engineering Representative. Such inspections and 

tests will not relieve the Contractor of responsibility for providing materials and fabrication 

procedures in compliance with specified requirements. 
 

B.  Design of Items and Connections. All details shown on the Contract Drawings are typical 
and apply to general conditions on the bridge, unless otherwise  indicated. All dimensions 

and details shall be verified at the site and submitted to the NCDOT and/or their 

Engineering Representative before proceeding with any work and to avoid causing 
subsequent delay in work. 

 
C.  The NCDOT shall be notified immediately for clarification whenever any portion of work 

 is not clearly or accurately defined or dimensioned. 
 

D.  Certified Test Reports. As used herein, certified test reports refer to reports of tests 

conducted on previously manufactured materials or equipment intended for use on the 
Cape Fear Vertical Lift Bridge. Tests shall have an accuracy and  precision inherent to 

conventional industrial test instruments and equipment. Certification of truthfulness and 
accuracy shall be required by an authorized representative of the testing agency 

 

E.  Factory Tests. As used herein, factory tests refer to tests required to be  performed on 
the actual materials or equipment proposed for use prior to shipment to the construction 

site. Results of the tests shall be submitted in accordance with the provisions of this 
Contract for laboratory test results. “Factory” tests shall be performed at the 

manufacturer’s plant or supplier’s premises, or at a separate, independent accredited test 

laboratory, if appropriate. 
 

F.  Quality Assurance Testing. The NCDOT or designated Engineering inspectors may select 
sample materials for quality assurance testing for specification compliance. Testing may 

be on-site or by an independent laboratory. Test results shall be furnished to the NCDOT 
for reference, or for other applicable disposition if not in compliance. 

 

G.  Warranty. The Contractor shall remedy defects due to quality of work, erection, 
 materials or design for a period of one year after final tests and acceptance have 

 been made, at his own expense. The Contractor shall furnish a satisfactory 
 guarantee to ensure correction of defects. If necessary, such defects may be 
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 corrected by other capable Contractors, as approved by the NCDOT, at the 

 expense of the Contractor. 

 
H.  Contractor Experience 

 
  The following lists of Contractor experience shall be submitted to the NCDOT. 

 
1. The Contractor shall submit a tabulation of experience in the installation of movable 

bridge components, specifically for vertical lift bridges. The experience shall 

specifically show past projects involving vertical lift bridge wire rope cleaning, as 
well as working in a United States Coast Guard marine coordination. 

 
2. The on-site supervisory personnel of the mechanical work shall have conducted a 

minimum of two successful mechanical component rehabilitations on a vertical lift 

bridge. 
 

3. Provide evidence of successful strain gage balancing experience on a minimum of 
three (3) vertical lift bridges within the previous five years. 

 
1.4 SUBMITTALS 
 

Submittals shall be in Portable Data Format (PDF). All PDF files shall be unlocked and not password 
protected. All shop drawings generated in computer-aided design and drafting software (CADD) 
shall be submitted as an original PDF generated from the CADD software package. All catalog cuts 
and other documents shall be text searchable PDF documents when possible. Catalog cuts and 
other documents must clearly highlight all details. Scanned catalog cuts and other documents shall 
be scanned using 300 dpi resolution, and in 8-bit up to 24-bit color. 
 
All shop drawings, catalog cuts, certified drawings, and procedures shall be assigned a unique item 
number. Transmit each submittal with a sequentially numbered transmittal letter, summarizing the 
included items with description and number. Re-submittals shall carry the same item number and 
have the revision number added. 
 

1.4.1. General 
 
A. The Contractor shall submit copies of producer or manufacturer data, e.g. specifications, 

test results and installation instructions for the following items and materials including (but 
not excluding other items or materials not specifically mentioned): 

 
1. Mill reports and physical tests of all metals. 
 
2. Pins, bolts, and nuts. 
 
3. Lubricants as endorsed by manufacturers including the wire rope manufacturer. 
 
4. Paint. 
 
5. Standard stocked items. 

 
 

1.4.2 Procedures  

 
 Specific and detailed procedures shall be submitted to the NCDOT for approval prior to commencing 

construction for the following work items: 
  

A. Strain gauge balancing – Submit a complete test procedure, along with the resume of the 
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Professional Engineer conducting the tests, for review and approval 14 days prior to the 

initial balancing test. The test procedure must include the following: Test method, list of 

equipment, sample calculations, torque zeroing method and report format. 
 

B. Maintaining span balance – Submit a complete proposed procedure and itemized sequence 
of work plan, including the weights and locations of all existing and new grid deck, steel, 

and proposed temporary and permanent balance material. 
 

C. Main counterweight rope cleaning and lubrication – The Contractor shall include all 

methods to be used to clean the wire ropes, and the field lubricant to be applied after 
cleaning. The cleaning method and the field lubricant to be applied after cleaning shall be 

endorsed by the wire rope manufacturer, WireCo, in writing. 
 

PART 2 PRODUCTS 

 
2.1 MACHINERY, COMPONENTS AND MATERIALS 

 
A. General 

 
1. Materials and components shall conform to the drawings and referenced 

standards. 

 
2. Hardness and toughness shall be tested and reported for any items or details 

where plans and special provisions require hardness or CVN toughness values. 
 

3. No item shall be fabricated without sufficient advance notice given to the NCDOT 

to permit inspection. 
 

a. The Contractor shall furnish all facilities and provide for the free access at 
the plant or shop for the inspection of machinery, components, material 

and quality of work. 
 

b. Initial nominal acceptance of a material or item shall not preclude 

subsequent rejection if injurious defects are found upon later inspection or 
discovery. 

 
c. The Contractor shall furnish the NCDOT with the number of copies of 

purchase orders as requested. 

 
d. Unless otherwise provided, the Contractor shall furnish without charge, 

test specimens required herein, and all labor, testing machines, tools and 
equipment necessary to prepare the specimens and to make the physical 

tests and analyses. Two copies of test reports and chemical analyses shall 

be furnished to the NCDOT. 
 

B. Standard Products 
 

1. Materials and equipment shall be commercial standard or cataloged products of 
manufacturers regularly engaged in production of such materials or equipment, 

and shall have at least five (5) years of satisfactory commercial or industrial use 

prior to bid opening and the latest design that complies with the requirements on 
these contract documents. 

 
2. Electrodes for welding shall comply with AWS D1.5. 
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3. Steel for weldments and miscellaneous components shall be ASTM A709 Grade 50, 

unless otherwise specified on the contract documents, fine grain practice is 

mandatory, and always weldable grades as designated by applicable ASTM 
standards.  Welding materials and methods shall conform to the AWS Structural 

Welding Code for Bridges AWS D1.5. 
 

4. Heavy hexagonal head bolts, heavy hexagonal nuts, and hardened washers shall 
conform to ASTM F3125 Grade A325, Type 1.  ASTM A307 and SAE Grade 1, 2, or 

4 bolts shall not be used.  All bolts shall conform to the dimensions of ANSI B18.2.1 

finished hex bolts. 
 

Threads for bolts, nuts, and cap screws shall conform to the unified thread 
standards, coarse thread series with a Class 2A tolerance for bolts and Class 2B 

tolerance for nuts, in accordance with ANSI B1.1, unless otherwise specified. 

 
5. The paint system shall comply with Section 442 of the NCDOT’s Standard 

Specifications and shall be submitted for approval. 
 

C. Manufacturer’s Recommendations 
 

When installation procedures for an item or component are required to be in accordance 
with the recommendation of the manufacturer, printed copies of the recommendations 
shall be furnished to the Engineer prior to installation. Installation of the item will not be 
allowed to proceed until the recommendations are received. Failure to furnish these 
recommendations can be cause for rejection of the material. 
 

2.2 DETAILS AND WORKMANSHIP 
 

A. Mechanical Component Requirements 
 

1. Galvanized Steel Counterweight Plates. The new counterweight plates shall be 

ASTM A709 Grade 36 or Grade 50, galvanized as per ASTM A123. 
 

2. New Counterweight Steel Plate. Counterweight steel plate shall be galvanized and 

free of sharp edges.  Handles or similar shall be provided for all plates.  The plates 
shall be sized and designed by the Contractor for ease of installation, and for fit in 

the existing available space in the counterweight. The plates shall all be uniform 
weight, and shall be between 75lb and 100lb. 65,000lb of counterweight plate shall 

be provided by the Contractor, to be placed as indicated by the strain gage balance 
test results and as directed by the Engineer. See also the “Lift Span Balancing” 

section herein. 

 
PART 3 EXECUTION 

 
3.1 LIFT SPAN BALANCING 

 

A. A Licensed Professional Engineer must perform the testing and all balance calculations. 
 

After completing the initial and final balance tests, submit a formal report signed and sealed 
by the Professional Engineer who conducted the tests. The report must include the 

following: introduction, test procedure and equipment, method of analyzing recorded data, 
presentation of results, conclusions, calculations and graphical representation of torque, 

strain, and span balance plotted against lift height. 
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B. Initial strain gage balancing shall be performed by the Contractor prior to beginning 

construction to establish a baseline for the balance spreadsheet. Strain gages shall be 

mounted on the two east and two west cross shafts to record torsional strain which shall 
be converted into loads to each corner of each tower. The strain gages shall be configured 

in such a way as to cancel the effects of bending, so they only measure torsional strain in 
each shaft. The microstrain shall be recorded on a strip chart or digital data acquisition 

system simultaneously with lift span height indication for a minimum of three complete lift 
cycles.  Span imbalance for each corner of the lift span shall be determined.  The 

percentage of full load torque of the span drive motor(s) and the friction for the vertical 

lift system measured for the full operating cycle shall also be determined and submitted. 
 

C. The Contractor will be responsible for adjusting the span balance as necessary during 
construction. The Contractor shall develop and maintain a spreadsheet to track all additions 

and removals of components and materials to and from the lift span and counterweights. 

The spreadsheet and all associated calculations shall be submitted as part of the itemized 
sequence of work plan to the Engineer for approval prior to the start of work. When weight 

adjustments are necessary to maintain the balance condition, weight shall be added to or 
removed from the counterweight pockets in accordance with the approved calculations. 

The bridge balance conditions shall be adjusted the same day that construction activities 
result in any alteration of the bridge balance, and prior to any required openings for 

waterway traffic. At no time shall any brakes or span locks be released or disengaged, 

respectively, until bridge balance has been properly adjusted. Temporary equipment and 
tools shall be removed from the lift span prior to each bridge operation, and therefore need 

not be included in the balance spreadsheet. 
 

D. The Contractor shall be responsible for all labor and materials required to provide an 

acceptable balance, as directed by the NCDOT. All testing, data analysis, and weight 
adjustments shall be carefully documented and formally submitted. 

 
Adjust the balance of the lift span to meet the following requirements (all reactions listed 

are dead load only, no live loading): 
 

During Construction, Bridge Operation Not Permitted. Bridge is in the Closed Position, with 

Span Locks Engaged:  The lift span must be span heavy, with a minimum positive reaction 
for each corner of 3,000 lbs with the bridge in the closed position.  

 
During Construction, Bridge Operation Permitted:  The lift span must be span heavy in the 

closed position, with a positive reaction for each corner between 3,000 lbs and 12,000 lbs.  

 
Final Balance Condition of Bridge Following Construction:  The lift span must be span heavy 

in the closed position, with a positive reaction at for each corner between 11,000 lbs and 
12,000 lbs. 

 

E. Once the desired final lift span balance is achieved and accepted by the NCDOT, the 
Contractor can proceed with test operating the span. The span shall be tested with at least 

ten complete full operating cycles, including all necessary systems of the span. Machinery 
shall be monitored during these openings for leaks, noise, excessive vibration, hot 

components, and misalignment. 
 

3.2 CLEANING AND LUBRICATION OF MAIN COUNTERWEIGHT WIRE ROPE ASSEMBLIES. 

 
1. The Contractor shall consult the wire rope manufacturer (WireCo) for guidance on the best 

method to remove the existing wire rope lubrication without damaging the wire rope. 
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2. Properly and fully clean all main counterweight wire ropes of all lubrication and any foreign 

material on the entire length of the wire ropes. 

 
3. Inspect the wire ropes during and after cleaning for damage and/or corrosion. Consult with 

the wire rope manufacturer for guidance on inspection. If deficiencies are found report 
them to the NCDOT immediately. 

 
4. The Contractor shall furnish and apply, in an approved manner, and when weather 

conditions are suitably dry and warm, one coat of lubricant that is compatible with that 

applied during rope fabrication (Renolin Centiguard 300) and recommended by the wire 
rope manufacturer in writing. The Contractor shall apply an approved sealing compound 

at the end of the sockets as per the wire rope manufacturers recommendations. The 
Contractor shall furnish copies of letters from the wire rope manufacturer endorsing the 

lubricants and sealants used. 

 
5. The Contractor shall be responsible for all labor and materials required to clean and 

relubricate the wire ropes, including materials for access as needed for both the Contractor 
and the NCDOT to observe the work. 

 
3.3 DELIVERY, STORAGE and HANDLING 

 

A. All components and materials shall be delivered to the site in accordance with the approved 
schedule of work. Any special provisions used for material handling shall be provided by 

the Contractor.  
 

B. Components and materials shall be properly packaged and protected from initial shipment 

until the time of installation.  
 

F. The Contractor shall dispose of all removed materials in accordance with all pertinent 
existing legal and environmental requirements and guidelines for material disposal in effect 

at the time of letting. The NCDOT shall specifically identify which items are to be retained. 
Retained items shall be delivered and stored as directed by the NCDOT, and all others shall 

be properly discarded as required. 

 
3.4 CONTRACTOR SUPERVISED OPERATION OF THE BRIDGE 

 
A. This work consists of operation of the bridge during construction activities and supervision 

of Department personnel in the operation of the bridge. 

 
B. The Department will provide bridge operators for operating the bridge throughout the 

duration of the work. However, the Contractor shall supervise, and be in responsible charge 
of, bridge operations from the time that the normal operating procedure is affected by 

construction activities until the work is complete and the bridge is fully operable in its final 

form and as approved by the Engineer. During this period, the Contractor shall also be the 
primary contact for coordination before, during, and after operations. This coordination 

shall include all on site personnel and activities, and other agencies as required by this 
contract, such as the USCG. The Contractor shall provide the Engineer with proposed dates 

for commencement and conclusion of temporary Contractor supervised operation of the 
bridge. 

 

C. Factors that are considered as affecting the normal operating procedure include: work on 
the bridge machinery, any work that affects span balance, Contractor staff, materials 

and/or equipment on the lift span or interfering with the bridge operator’s view of roadway 
or waterway traffic. 
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D. The Contractor shall perform work in a way that allows for continued operation of the 

bridge. 

 
3.5 BASIS OF PAYMENT:  

 
Payment for Span Balance, including strain gauge balancing, maintaining the balance spreadsheet, 

maintaining span balance, and any counterweight plates necessary for balancing will be made 
under the Item Replacement of Structural Steel. 

 

Payment for Wire Rope Cleaning and Relubrication will be made at the contract lump sum price bid 
for which price and payment shall be full compensation for furnishing all labor, materials, 

equipment, access, and incidentals necessary to complete the work under the item in accordance 
with the Contract Drawings and these Special Provisions, including lubricating and all other features 

necessary to insure the satisfactory operation of the bridge. 

 
Lubricants will not be measured for payment but the cost thereof shall be included in the prices 

stipulated. 
 

Payment will be made under: 
 

Description Units 

Wire Rope Cleaning and Relubrication Lump Sum 
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: NEW HANOVER

ROADWAY ITEMS

0001 Lump Sum0000100000-N 800 L.S.MOBILIZATION

0002 1,291
SF

4400000000-E 1110 WORK ZONE SIGNS (STATIONARY)

0003 124
SF

4405000000-E 1110 WORK ZONE SIGNS (PORTABLE)

0004 102
SF

4410000000-E 1110 WORK ZONE SIGNS (BARRICADE
MOUNTED)

0005 4
EA

4415000000-N 1115 FLASHING ARROW BOARD

0006 13
EA

4420000000-N 1120 PORTABLE CHANGEABLE MESSAGE
SIGN

0007 150
EA

4430000000-N 1130 DRUMS

0008 80
LF

4445000000-E 1145 BARRICADES (TYPE III)

0009 2
EA

4465000000-N 1160 TEMPORARY CRASH CUSHIONS

0010 1
EA

4470000000-N 1160 REMOVE & RESET TEMPORARY
CRASH CUSHION

0011 4
EA

4480000000-N 1165 TMA

0012 120
LF

4485000000-E 1170 PORTABLE CONCRETE BARRIER

0013 60
LF

4500000000-E 1170 REMOVE AND RESET PORTABLE
CONCRETE BARRIER

0014 240
HR

4510000000-N 1190 LAW ENFORCEMENT

0015 7
EA

4516000000-N 1180 SKINNY DRUM

0016 Lump Sum4589000000-N SP L.S.GENERIC TRAFFIC CONTROL ITEM
STEEL TEMPORARY BARRIER RAIL

0017 800
LF

4775000000-E 1205 COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (6")
(IV)
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: NEW HANOVER

0018 2,000
LF

4810000000-E 1205 PAINT PAVEMENT MARKING LINES (4")

0019 800
LF

4815000000-E 1205 PAINT PAVEMENT MARKING LINES (6")

0020 200
LF

4850000000-E 1205 REMOVAL OF PAVEMENT MARKING
LINES (4")

0021 10
EA

4900000000-N 1251 PERMANENT RAISED PAVEMENT
MARKERS

0022 Lump Sum5255000000-N 1413 L.S.PORTABLE LIGHTING

STRUCTURE ITEMS

0023 Lump Sum8860000000-N SP L.S.GENERIC STRUCTURE ITEM
REPLACEMENT OF STEEL GRID DECK

0024 Lump Sum8860000000-N SP L.S.GENERIC STRUCTURE ITEM
REPLACEMENT OF STRUCTURAL
STEEL

0025 Lump Sum8860000000-N SP L.S.GENERIC STRUCTURE ITEM
UNDER STRUCTURE WORK
PLATFORM

0026 Lump Sum8860000000-N SP L.S.GENERIC STRUCTURE ITEM
WIRE ROPE CLEANING AND
RELUBRICATION

Total Amount Of Bid For Entire Project :1354/Nov08/Q6015/D131785100000/E26
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Vendor 1 of 3: SOUTHERN ROAD & BRIDGE LLC (11909)
Call Order 001 (Proposal: C204902)

Bid Information
Proposal County: NEW HANOVER

Vendor Address: 715 WESLEY AVENUE
715 WESLEY AVE
TARPON SPRINGS , FL , 34689

Signature Check: Lucas Louis Pappas

Time Bid Received: November 21, 2023 01:33 PM

Amendment Count: 1

Bid Checksum: 3ECE406D15

Bid Total: $7,130,416.00

Items Total: $7,130,416.00

Time Total: $0.00

Bidding Errors:
None.

Letting of 11/21/2023 NCDOT Detailed Bid Report

NCDOT Page 2 of 115



Vendor 1 of 3: SOUTHERN ROAD & BRIDGE LLC (11909)
Call Order 001 (Proposal: C204902)

Bid Bond Information
Projects:

Counties:

Bond ID: SNC11083902

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 11/08/2023 08

Surety Name: Surety2000

Bond Agency Name: Atlantic Specialty Insurance
Company

Letting of 11/21/2023 NCDOT Detailed Bid Report

NCDOT Page 3 of 115



Letting: L231121 North Carolina Department of Transportation Contract ID: C204902

11/21/2023 02:00:00 PM 11909 - Southern Road & Bridge, LLC Call: 001

BondID: SNC11083902

Surety Registry Agency: Surety2000

Verified?: 1

Surety Agency: Atlantic Specialty Insurance Company

Bond Execution Date: 11/08/2023 08:21:35 PM

Errors: No Check: 3ECE406D15

Page 3 Amendment Count: 1



Letting: L231121 North Carolina Department of Transportation Contract ID: C204902

11/21/2023 02:00:00 PM 11909 - Southern Road & Bridge, LLC Call: 001

Line Number Item Number Quantity Unit Unit Price Extension Price

Section 0001

ROADWAY ITEMS 

0001 0000100000-N 1.000 LS $700,000.0000 $700,000.00

MOBILIZATION  

0002 4400000000-E 1291.000 SF $9.0000 $11,619.00

WORK ZONE SIGNS (STATIONARY)  

0003 4405000000-E 124.000 SF $18.0000 $2,232.00

WORK ZONE SIGNS (PORTABLE)  

0004 4410000000-E 102.000 SF $10.0000 $1,020.00

WORK ZONE SIGNS (BARRICADE MOUNTED)  

0005 4415000000-N 4.000 EA $450.0000 $1,800.00

FLASHING ARROW BOARD  

0006 4420000000-N 13.000 EA $1,900.0000 $24,700.00

PORTABLE CHANGEABLE MESSAGE SIGN  

0007 4430000000-N 150.000 EA $45.0000 $6,750.00

DRUMS  

0008 4445000000-E 80.000 LF $50.0000 $4,000.00

BARRICADES (TYPE III)  

0009 4465000000-N 2.000 EA $8,500.0000 $17,000.00

TEMPORARY CRASH CUSHIONS  

0010 4470000000-N 1.000 EA $3,500.0000 $3,500.00

REMOVE & RESET TEMPORARY CRASH CUSHION  

0011 4480000000-N 4.000 EA $18,500.0000 $74,000.00

TMA  

0012 4485000000-E 120.000 LF $125.0000 $15,000.00

PORTABLE CONCRETE BARRIER  

0013 4500000000-E 60.000 LF $100.0000 $6,000.00

REMOVE AND RESET PORTABLE CONCRETE BARRIER  

0014 4510000000-N 240.000 HR $85.0000 $20,400.00

LAW ENFORCEMENT  

0015 4516000000-N 7.000 EA $35.0000 $245.00

SKINNY DRUM  

0016 4589000000-N 1.000 LS $65,000.0000 $65,000.00

GENERIC TRAFFIC CONTROL ITEM STEEL TEMPORARY BARRIER RAIL 

0017 4775000000-E 800.000 LF $10.0000 $8,000.00

COLD APPLIED PLASTIC PAVEMENT MARKING LINES, TYPE ** (6") (IV) 

0018 4810000000-E 2000.000 LF $5.0000 $10,000.00

PAINT PAVEMENT MARKING LINES (4")  

0019 4815000000-E 800.000 LF $6.0000 $4,800.00

PAINT PAVEMENT MARKING LINES (6")  

0020 4850000000-E 200.000 LF $8.0000 $1,600.00

REMOVAL OF PAVEMENT MARKING LINES (4")  

0021 4900000000-N 10.000 EA $75.0000 $750.00

PERMANENT RAISED PAVEMENT MARKERS  

0022 5255000000-N 1.000 LS $50,000.0000 $50,000.00

PORTABLE LIGHTING  

Section 0001 Total $1,028,416.00

Errors: No Check: 3ECE406D15
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Letting: L231121 North Carolina Department of Transportation Contract ID: C204902

11/21/2023 02:00:00 PM 11909 - Southern Road & Bridge, LLC Call: 001

Section 0004

STRUCTURE ITEMS 

0023 8860000000-N 1.000 LS $1,985,000.0000 $1,985,000.00

GENERIC STRUCTURE ITEM REPLACEMENT OF STEEL GRID DECK 

0024 8860000000-N 1.000 LS $3,000,000.0000 $3,000,000.00

GENERIC STRUCTURE ITEM REPLACEMENT OF STRUCTURAL STEEL 

0025 8860000000-N 1.000 LS $989,000.0000 $989,000.00

GENERIC STRUCTURE ITEM UNDER STRUCTURE WORK PLATFORM 

0026 8860000000-N 1.000 LS $128,000.0000 $128,000.00

GENERIC STRUCTURE ITEM WIRE ROPE CLEANING AND RELUBRICATION 

Section 0004 Total $6,102,000.00

Item Total $7,130,416.00

Errors: No Check: 3ECE406D15

Page 3 Amendment Count: 1



Letting: L231121 North Carolina Department of Transportation Contract ID: C204902

11/21/2023 02:00:00 PM 11909 - Southern Road & Bridge, LLC Call: 001

ELECTRONIC BID SUBMISSION

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

==============================================================================

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

The prequalified bidder declares (or certifies, verifies, or states) under 

penalty of perjury under the laws of the United States that neither he, nor 

any official, agent or employee has entered into any agreement, participated 

in any collusion, or otherwise taken any action which is in restraint of free 

competitive bidding in connection with any bid or contract, that the 

prequalified bidder has not been convicted of violating N.C.G.S. §133-24 

within the last three years, and that the prequalified bidder intends to do 

the work with his own bonafide employees or subcontractors and will not bid 

for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the 

Contractor is attesting his status under penalty of perjury under the laws of 

the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required 

statements concerning exceptions that are applicable.

N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance 

by, any State Employee of any gift from anyone with a contract with the State, 

or from any person seeking to do business with the State. By execution of any 

response in this procurement, you attest, for your entire organization and its 

employees or agents, that you are not aware that any such gift has been 

offered, accepted, or promised by any employees of your organization.

DEBARMENT CERTIFICATION OF PREQUALIFIED BIDDER

Conditions for certification:

1. The prequalified bidder shall provide immediate written notice to the 

Department if at any time the bidder learns that his certification was 

erroneous when he submitted his debarment certification or explanation that is 

file with the Department, or has become erroneous because of changed 

circumstances.

2. The terms covered transaction, debarred, suspended, ineligible, lower tier 

Errors: No Check: 3ECE406D15
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Letting: L231121 North Carolina Department of Transportation Contract ID: C204902

11/21/2023 02:00:00 PM 11909 - Southern Road & Bridge, LLC Call: 001

covered transaction, participant, person, primary covered transaction, 

principal, proposal, and voluntarily excluded, as used in this provision, have 

the meanings set out in the Definitions and Coverage sections of the rules 

implementing Executive Order 12549. A copy of the Federal Rules requiring this 

certification and detailing the definitions and coverages may be obtained from 

the Contract Officer of the Department.

3. The prequalified bidder agrees by submitting this form, that he will not 

knowingly enter into any lower tier covered transaction with a person who is 

debarred, suspended, declared ineligible, or voluntarily excluded from 

participation in NCDOT contracts, unless authorized by the Department.

4. For Federal Aid projects, the prequalified bidder further agrees that by 

submitting this form he will include the Federal- Aid Provision titled 

Required Contract Provisions Federal-Aid Construction Contract (Form FHWA PR 

1273) provided by the Department, without subsequent modification, in all 

lower tier covered transactions.

5. The prequalified bidder may rely upon a certification of a participant in a 

lower tier covered transaction that he is not debarred, suspended, ineligible, 

or voluntarily excluded from the covered transaction, unless he knows that the 

certification is erroneous. The bidder may decide the method and frequency by 

which he will determine the eligibility of his subcontractors.

6. Nothing contained in the foregoing shall be construed to require 

establishment of a system of records in order to render in good faith the 

certification required by this provision. The knowledge and information of a 

participant is not required to exceed that which is normally possessed by a 

prudent person in the ordinary course of business dealings.

7. Except as authorized in paragraph 6 herein, the Department may terminate 

any contract if the bidder knowingly enters into a lower tier covered 

transaction with a person who is suspended, debarred, ineligible, or 

voluntarily excluded from participation in this transaction, in addition to 

other remedies available by the Federal Government.

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, 

that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared 

ineligible, or voluntarily excluded from covered transactions by any Federal 

department or agency;

b. Have not within a three-year period preceding this proposal been convicted 

of or had a civil judgment rendered against them for commission of fraud or a 

criminal offense in connection with obtaining, attempting to obtain, or 

performing a public (Federal, State or local) transaction or contract under a 

public transaction; violation of Federal or State antitrust statutes or 

Errors: No Check: 3ECE406D15
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Letting: L231121 North Carolina Department of Transportation Contract ID: C204902

11/21/2023 02:00:00 PM 11909 - Southern Road & Bridge, LLC Call: 001

commission of embezzlement, theft, forgery, bribery, falsification or 

destruction of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged 

by a governmental entity (Federal, State or local) with commission of any of 

the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more 

public transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status 

changes and will show in his bid proposal an explanation for the change in 

status.

If the prequalified bidder cannot certify that he is not debarred, he shall 

provide an explanation with this submittal. An explanation will not 

necessarily result in denial of participation in a contract.

Failure to submit a non-collusion and debarment certification will result in 

the prequalified bidder’s bid being considered non-responsive.

EXPLANATION:

==============================================================================

Errors: No Check: 3ECE406D15
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Letting: L231121 North Carolina Department of Transportation Contract ID: C204902

11/21/2023 02:00:00 PM 11909 - Southern Road & Bridge, LLC Call: 001

Award Limits on Multiple Projects

By answering YES to this statement, the bidder acknowleges that they are using 

the award limits on multiple projects? Yes No

A bidder who desires to bid on more than one project on which bids are to be 

opened on the same date, and who also desires to avoid receiving an award of 

more projects than he is equipped to handle, may bid on any number of projects 

but may limit the total amount of work awarded to him on selected projects by 

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid 

for which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of for those

projects indicated herein, for which bids will be opened on (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, 

the total value of which is more than the above stipulated award limits, the 

Board of Transportation will award me (us) projects from among those indicated 

Errors: No Check: 3ECE406D15
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Letting: L231121 North Carolina Department of Transportation Contract ID: C204902

11/21/2023 02:00:00 PM 11909 - Southern Road & Bridge, LLC Call: 001

that have a total value not to exceed the award limit and will result in the 

lowest total bids to the Department of Transportation.

Errors: No Check: 3ECE406D15

Page 8 Amendment Count: 1



Letting: L231121 North Carolina Department of Transportation Contract ID: C204902

11/21/2023 02:00:00 PM 11909 - Southern Road & Bridge, LLC Call: 001

THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 1 amendment files

1 11/08/2023 MODIFY ITEMS

Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

I hereby certify that I have the authority to submit this bid.

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Errors: No Check: 3ECE406D15
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Letting: L231121 North Carolina Department of Transportation Contract ID: C204902

11/21/2023 02:00:00 PM 11909 - Southern Road & Bridge, LLC Call: 001

Attachments

Failure to complete and attach the Fuel Usage Factor Adjustment Form will 

result in using 2.90 gallons per ton as the Fuel Usage Factor for Diesel for 

the asphalt items included on the form. The contractor will not be permitted 

to change the option after the bids are submitted.

NOTE: The maximum upload limit is 5 MB. ☐ Verify

Errors: No Check: 3ECE406D15
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Line
   #

ItemNumber Sec
  #

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

0001 LUMP SUM0000100000-N 800 700,000.00 700,000.00MOBILIZATION

0002 1,291
SF

4400000000-E 1110 9.00 11,619.00WORK ZONE SIGNS (STATIONARY)

0003 124
SF

4405000000-E 1110 18.00 2,232.00WORK ZONE SIGNS (PORTABLE)

0004 102
SF

4410000000-E 1110 10.00 1,020.00WORK ZONE SIGNS (BARRICADE
MOUNTED)

0005 4
EA

4415000000-N 1115 450.00 1,800.00FLASHING ARROW BOARD

0006 13
EA

4420000000-N 1120 1,900.00 24,700.00PORTABLE CHANGEABLE MESSAGE
SIGN

0007 150
EA

4430000000-N 1130 45.00 6,750.00DRUMS

0008 80
LF

4445000000-E 1145 50.00 4,000.00BARRICADES (TYPE III)

0009 2
EA

4465000000-N 1160 8,500.00 17,000.00TEMPORARY CRASH CUSHIONS

0010 1
EA

4470000000-N 1160 3,500.00 3,500.00REMOVE & RESET TEMPORARY
CRASH CUSHION

0011 4
EA

4480000000-N 1165 18,500.00 74,000.00TMA

0012 120
LF

4485000000-E 1170 125.00 15,000.00PORTABLE CONCRETE BARRIER

0013 60
LF

4500000000-E 1170 100.00 6,000.00REMOVE AND RESET PORTABLE
CONCRETE BARRIER

0014 240
HR

4510000000-N 1190 85.00 20,400.00LAW ENFORCEMENT

0015 7
EA

4516000000-N 1180 35.00 245.00SKINNY DRUM

0016 LUMP SUM4589000000-N SP 65,000.00 65,000.00GENERIC TRAFFIC CONTROL ITEM
STEEL TEMPORARY BARRIER RAIL

0017 800
LF

4775000000-E 1205 10.00 8,000.00COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (6")
(IV)

0018 2,000
LF

4810000000-E 1205 5.00 10,000.00PAINT PAVEMENT MARKING LINES (4")

0019 800
LF

4815000000-E 1205 6.00 4,800.00PAINT PAVEMENT MARKING LINES (6")

0020 200
LF

4850000000-E 1205 8.00 1,600.00REMOVAL OF PAVEMENT MARKING
LINES (4")

0021 10
EA

4900000000-N 1251 75.00 750.00PERMANENT RAISED PAVEMENT
MARKERS

0022 LUMP SUM5255000000-N 1413 50,000.00 50,000.00PORTABLE LIGHTING
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Line
   #

ItemNumber Sec
  #

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

STRUCTURE ITEMS

0023 LUMP SUM8860000000-N SP 1,985,000.00 1,985,000.00GENERIC STRUCTURE ITEM
REPLACEMENT OF STEEL GRID DECK

0024 LUMP SUM8860000000-N SP 3,000,000.00 3,000,000.00GENERIC STRUCTURE ITEM
REPLACEMENT OF STRUCTURAL
STEEL

0025 LUMP SUM8860000000-N SP 989,000.00 989,000.00GENERIC STRUCTURE ITEM
UNDER STRUCTURE WORK
PLATFORM

0026 LUMP SUM8860000000-N SP 128,000.00 128,000.00GENERIC STRUCTURE ITEM
WIRE ROPE CLEANING AND
RELUBRICATION

0946/Dec01/Q6015/D131785100000/E26

$7,130,416.00TOTAL AMOUNT OF BID FOR ENTIRE PROJECT
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DEPARTMENT OF TRANSPORTATION 

 

 

 

 

 

 

  

Contract Officer  

  

  

  

  

Date  

 

 

 

 

 

Execution of Contract and Bonds  
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