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STATE OF NORTH CAROLINA

DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

DATE AND TIME OF BID OPENING: Dec 17, 2024 AT 02:00 PM

CONTRACT ID
WBS

FEDERAL-AID NO.

COUNTY
T.I.P NO.
MILES
ROUTE NO.
LOCATION

TYPE OF WORK

NOTICE:

C204969
67063.3.1

STATE FUNDED
ANSON

BR-0063

0.388

NC-742

BRIDGE #030087 OVER RICHARDSON CREEK ON NC-742.

GRADING, DRAINAGE, PAVING, AND STRUCTURE.

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A ROADWAY & STRUCTURE PROPOSAL

5% BID BOND OR BID DEPOSIT REQUIRED
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PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. C204969 IN ANSON COUNTY, NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION,

RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. €204969 has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is
received by him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and
complete the said contract in accordance with the 2024 Standard Specifications for Roads and Structures by the dates(s)
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or
lump sum prices, as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete Contract No. C204969 in Anson County, for the unit or lump sum prices, as
the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications prepared by said
Department, which proposal, plans, and specifications show the details covering this project, and hereby become a part of
this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2024 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the
direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or
portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in
the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages
in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the
Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of
award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.
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State Contract Officer

Signed by:

Konald Elton. Danonpsrt, Jr.

5AE54B6DC24B4A9... 11/14/2024
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PROJECT SPECIAL PROVISIONS

GENERAL

HAUL ROADS:
(7-16-24) 105 SP1 G04

Revise the Standard Specifications as follows:

Page 1-45, Article 105-15 RESTRICTION OF LOAD LIMITS, line 31, add the following
after second sentence of the second paragraph:

At least 30 days prior to use, the Contractor shall notify the Engineer of any public road
proposed for use as a haul road for the project.

CONTRACT TIME AND LIQUIDATED DAMAGES:
(8-15-00) (Rev. 5-16-23) 108 SP1 GO8 A

The date of availability for this contract is January 27, 2025, except that work in jurisdictional
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and
the Contractor is held as stipulated in the permits contained elsewhere in this proposal. This
delay in availability has been considered in determining the contract time for this project.

The completion date for this contract is January 28, 2027.

Except where otherwise provided by the contract, observation periods required by the contract
will not be a part of the work to be completed by the completion date and/or intermediate
contract times stated in the contract. The acceptable completion of the observation periods that
extend beyond the final completion date shall be a part of the work covered by the performance
and payment bonds.

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.
These liquidated damages will not be cumulative with any liquidated damages which may
become chargeable under Intermediate Contract Time Number 1.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 2-21-12) 108 SP1 GI3 A

Except for that work required under the Project Special Provisions entitled Planting,
Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal,
the Contractor will be required to complete all work included in this contract and shall place and
maintain traffic on same.

The date of availability for this intermediate contract time is January 27, 2025.
The completion date for this intermediate contract time is August 1, 2026.

The liquidated damages for this intermediate contract time are One Thousand Five Hundred
Dollars ($ 1,500.00) per calendar day.
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Upon apparent completion of all the work required to be completed by this intermediate date, a
final inspection will be held in accordance with Article 105-17 and upon acceptance, the
Department will assume responsibility for the maintenance of all work except Planting,
Reforestation and/or Permanent Vegetation Establishment. The Contractor will be responsible
for and shall make corrections of all damages to the completed roadway caused by his planting
operations, whether occurring prior to or after placing traffic through the project.

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1 G14 A

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on NC-742 (-L-) during the following time
restrictions:

DAY AND TIME RESTRICTIONS

Monday thru Friday, 6:00 A.M. to 9:00 A.M. and 4:00 P.M. to 7:00 P.M.
In addition, the Contractor shall not close or narrow a lane of traffic on NC-742 (-L-), detain
and/or alter the traffic flow on or during holidays, holiday weekends, special events, or any other

time when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by
the Engineer.

2. For New Year's Day, between the hours of 6:00 A.M. December 31% and 7:00 P.M.
January 2™, If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
7:00 P.M. the following Tuesday.

3. For Easter, between the hours of 6:00 A.M. Thursday and 7:00 P.M. Monday.

4. For Memorial Day, between the hours of 6:00 A.M. Friday and 7:00 P.M. Tuesday.

5. For Independence Day, between the hours of 6:00 A.M. the day before Independence
Day and 7:00 P.M. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the
hours of 6:00 A.M. the Thursday before Independence Day and 7:00 P.M. the Tuesday
after Independence Day.

6. For Labor Day, between the hours of 6:00 A.M. Friday and 7:00 P.M. Tuesday.

7. For Thanksgiving, between the hours of 6:00 A.M. Tuesday and 7:00 P.M. Monday.
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8. For Christmas, between the hours of 6:00 A.M. the Friday before the week of Christmas
Day and 7:00 P.M. the following Tuesday after the week of Christmas Day.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the
Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor
begins to install all traffic control devices for lane closures according to the time restrictions
listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to the
time restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are Two Hundred Fifty Dollars ($ 250.00) per hour.

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1 G14F

The Contractor shall complete the work required of Phase 1, Step #3 as shown on Sheet TMP-3
and shall place and maintain traffic on same.

The time of availability for this intermediate contract time is the Friday at 7:00 P.M. that the
Contractor elects to begin the work.

The completion time for this intermediate contract time is the following Monday at 6:00 A.M.
after the time of availability.

The liquidated damages are Five Hundred Dollars ($ 500.00) per fifteen (15) minute time
period.

ALTERNATE BIDS:
(12-17-24) 103 SP1 G15

Revise the Standard Specifications as follows:

Page 1-22, Subarticle 103-2(A)(7) Paper Bids, lines 39-41, replace the last sentence of this
subarticle with the following:

Where the bidder submits a unit price other than zero for more than one item of an authorized
alternate, the Department will determine the lowest total price based on the alternate bid and if
there are multiple alternates at the lowest total price the alternate will be determined by the
Department.

Page 1-23, Subarticle 103-2(B)(5) Electronic Bids, lines 7-9, replace the last sentence of this
subarticle with the following:
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Where the bidder submits a unit price other than zero for more than one item of an authorized
alternate, the Department will determine the lowest total price based on the alternate bid and if
there are multiple alternates at the lowest total price the alternate will be determined by the
Department.

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12)(Rev. 1-16-24) 104 SP1 G16

Establish a permanent stand of the vegetation mixture shown in the contract. During the period
between initial vegetation planting and final project acceptance, perform all work necessary
to establish permanent vegetation on all erodible areas within the project limits, as well as,
in borrow and waste pits. This work shall include erosion control device maintenance and
installation, repair seeding and mulching, supplemental seeding and mulching, mowing,
and fertilizer topdressing, as directed. All work shall be performed in accordance with the
applicable section of the Standard Specifications. All work required for initial vegetation
planting shall be performed as a part of the work necessary for the completion and acceptance of
the Intermediate Contract Time (ICT). Between the time of ICT and Final Project acceptance,
or otherwise referred to as the vegetation establishment period, the Department will be
responsible for preparing the required National Pollutant Discharge Elimination System
(NPDES) inspection records.

Once the Engineer has determined that the permanent vegetation establishment requirement has
been achieved at an 80% vegetation density (the amount of established vegetation per given area
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be
notified to remove the remaining erosion control devices that are no longer needed.
The Contractor will be responsible for, and shall correct any areas disturbed by operations
performed in permanent vegetation establishment and the removal of temporary erosion control
measures, whether occurring prior to or after placing traffic on the project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding,
Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion
Control will be made at contract unit prices for the affected items. Work required that is not
represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the
Standard Specifications. No additional compensation will be made for maintenance and removal
of temporary erosion control items.

MAJOR CONTRACT ITEMS:
(2-19-02)(Rev. 1-16-24) 104 SP1 G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
Standard Specifications):

Line # Description
6 Borrow Excavation
113 Class A Concrete (Bridge)

125 3'-0" X 3'-3" Prestressed Conc Box Beams
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SPECIALTY ITEMS:
(7-1-95)(Rev. 1-16-24) 108-6 SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the
Standard Specifications).

Line # Description

40-46 Guardrail

51-54 Signing

63 Long-Life Pavement Markings

99 or 100 or 101 or 102 or 103 Permanent Pavement Markers

65 Utility Construction

66-98 Erosion Control

107-111 Drilled Piers

FUEL PRICE ADJUSTMENT:

(11-15-05)(Rev. 1-16-24) 109-8 SP1 G43

Page 1-82, Article 109-8, FUEL PRICE ADJUSTMENTS, add the following:

The base index price for DIESEL #2 FUEL is $ 2.2926 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.
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The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel
Unclassified Excavation Gal/CY 0.29
Borrow Excavation Gal/CY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55
Sub-Ballast Gal/Ton 0.55
Erosion Control Stone Gal/Ton 0.55
Rip Rap, Class Gal/Ton 0.55
Asphalt Concrete Base Course, Type Gal/Ton 0.90 or 2.90
Asphalt Concrete Intermediate Course, Type Gal/Ton  0.90 or 2.90
Asphalt Concrete Surface Course, Type Gal/Ton 0.90 or 2.90
Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90
Permeable Asphalt Drainage Course, Type Gal/Ton  0.90 or 2.90
Sand Asphalt Surface Course, Type Gal/Ton 0.90 or 2.90
Ultra-thin Bonded Wearing Course Gal/Ton  0.90 or 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55
Portland Cement for Cement Treated Base Course Gal/Ton 0.55
> 11" Portland Cement Concrete Pavement Gal/SY 0.327
Concrete Shoulders Adjacent to > 117 Pavement Gal/SY 0.327
9” to 11" Portland Cement Concrete Pavement Gal/SY 0.272
Concrete Shoulders Adjacent to 9” to 11 Pavement Gal/SY 0.272
< 9” Portland Cement Concrete Pavement Gal/SY 0.245
Concrete Shoulders Adjacent to <9 Pavement Gal/SY 0.245

For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include
the Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel
usage factor. The Fuel Usage Factor Adjustment Form is found at the following link:

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form
%620-%20%20Starting%20Nov%202022%20Lettings.pdf

Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on
the Fuel Usage Factor Adjustment Form. The selected fuel factor for each asphalt item will
remain in effect for the duration of the contract.

Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per
ton as the Fuel Usage Factor for Diesel for the asphalt items noted above. The contractor will
not be permitted to change the Fuel Usage Factor after the bids are submitted.
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STEEL PRICE ADJUSTMENT:
(4-19-22)(Rev. 12-20-22) SP1 G47

Description and Purpose

Steel price adjustments will be made to the payments due the Contractor for items as defined
herein that are permanently incorporated into the work, when the price of raw steel mill products
utilized on the contract have fluctuated. The Department will adjust monthly progress payments
up or down as appropriate for cost changes in steel according to this provision.

Eligible Items

The list of eligible bid items for steel price adjustment can be found on the Departments website
at the following address:

https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%201tems%20for%20Steel%20Price
%20Adjustment.xlsx

Nuts, bolts, anchor bolts, rebar chairs, connecting bands and other miscellaneous hardware
associated with these items shall not be included in the price adjustment.

Adjustments will only be made for fluctuations in the material cost of the steel used in the above
products as specified in the Product Relationship Table below. The producing mill is defined as
the source of steel product before any fabrication has occurred (e.g., coil, plate, rebar, hot rolled
shapes, etc.). No adjustment will be made for changes in the cost of fabrication, coating,
shipping, storage, etc.

No steel price adjustments will be made for any products manufactured from steel having an
adjustment date, as defined by the Product Relationship Table below, prior to the letting date.

Bid Submittal Requirements

The successful bidder, within 14 calendar days after the notice of award is received by him, shall
provide the completed Form SPA-1 to the Department (State Contract Officer or Division
Contract Engineer) along with the payment bonds, performance bonds and contract execution
signature sheets in a single submittal. If Form SPA-1 is not included in the same submittal as the
payment bonds, performance bonds and contract execution signature sheets, the Contractor will
not be eligible for any steel price adjustment for any item in the contract for the life of the
contract. Form SPA-1 can be found on the Department’s website at the following address:

https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm

The Contractor shall provide Form SPA-1 listing the Contract Line Number, (with corresponding
Item Number, Item Description, and Category) for the steel products they wish to have an
adjustment calculated. Only the contract items corresponding to the list of eligible item numbers
for steel price adjustment may be entered on Form SPA-1. The Contractor may choose to have
steel price adjustment applied to any, all, or none of the eligible items. However, the
Contractor’s selection of items for steel price adjustment or non-selection (non-participation)
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may not be changed once Form SPA-1 has been received by the Department. Items the Bidder
chooses for steel price adjustment must be designated by writing the word “Yes” in the column
titled “Option” by each Pay Item chosen for adjustment. Should the bidder elect an eligible steel
price item, the entire quantity of the line item will be subject to the price adjustment for the
duration of the Contract. The Bidder’s designations on Form SPA-1 must be written in ink or
typed and signed by the Bidder (Prime Contractor) to be considered complete. Items not
properly designated, designated with “No”, or left blank on the Bidder’s Form SPA-1 will
automatically be removed from consideration for adjustment. No steel items will be eligible for
steel price adjustment on this Project if the Bidder fails to return Form SPA-1 in accordance with
this provision.

Establishing the Base Price

The Department will use a blend of monthly average prices as reported from the Fastmarkets
platform to calculate the monthly adjustment indices (BI and MI). This data is typically
available on the first day of the month for the preceding month. The indices will be calculated by
the Department for the different categories found on the Product Relationship Table below. For
item numbers that include multiple types of steel products, the category listed for that item
number will be used for adjusting each steel component.

The bidding index for Category 1 Steel items is $ 35.70 per hundredweight.
The bidding index for Category 2 Steel items is $ 44.54 per hundredweight.
The bidding index for Category 3 Steel items is $ 60.50 per hundredweight.
The bidding index for Category 4 Steel items is $ 37.00 per hundredweight.
The bidding index for Category 5 Steel items is $ 47.69 per hundredweight.
The bidding index for Category 6 Steel items is $ 46.79 per hundredweight.
The bidding index for Category 7 Steel items is $ 38.34 per hundredweight.

The bidding index represents a selling price of steel based on Fastmarkets data for the month of
October 2024.

MI = Monthly Index. — in Dollars ($) per hundredweight (CWT). Use the
adjustment indices from the month the steel was shipped from the
producing mill, received on the project, or member cast as defined in the
Product Relationship Table.

BI= Bidding Index. - in Dollars ($) per hundredweight (CWT). Use the
adjustment indices as listed in the proposal.

Product Relationship Table

Steel Product (Title) BI, MI* Adjustment Date for MI | Category
Reinforcing Steel, Bridge | Based on one or more Delivery Date from 1

Deck, and SIP Forms Fastmarkets indices Producing Mill

Structural Steel and Based on one or more Delivery Date from 2
Encasement Pipe Fastmarkets indices Producing Mill

Steel H-Piles, Soldier Pile | Based on one or more Delivery Date from 3

Walls Fastmarkets indices Producing Mill

Guardrail Items and Pipe | Based on one or more Material Received Date** | 4
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Piles Fastmarkets indices

Fence Items Based on one or more Material Received Date** | 5
Fastmarkets indices

Overhead Sign Assembly, | Based on one or more Material Received Date** | 6

Signal Poles, High Mount | Fastmarkets indices

Standards

Prestressed Concrete Based on one or more Cast Date of Member 7

Members Fastmarkets indices

* Bl and M1 are in converted units of Dollars per Hundredweight ($/CWT)

** Material Received Date is defined as the date the materials are received on the project site.

If a material prepayment is made for a Category 4-6 item, the Adjustment Date to be used will

be the date of the prepayment request instead of the Materials Received Date.

Submit documentation to the Engineer for all items listed in the Contract for which the
Contractor is requesting a steel price adjustment.

Submittal Requirements
The items in categories 1,2, and 3, shall be specifically stored, labeled, or tagged, recognizable
by color marking, and identifiable by Project for inspection and audit verification immediately

upon arrival at the fabricator.

Furnish the following documentation for all steel products to be incorporated into the work and
documented on Form SPA-2, found on the Departments website at the following address:

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xIsx

Submit all documentation to the Engineer prior to incorporation of the steel into the completed
work. The Department will withhold progress payments for the affected contract line item if the
documentation is not provided and at the discretion of the Engineer the work is allowed to
proceed. Progress payments will be made upon receipt of the delinquent documentation.

Step 1 (Form SPA -2)

Utilizing Form SPA-2, submit separate documentation packages for each line item from Form
SPA-1 for which the Contractor opted for a steel price adjustment. For line items with multiple
components of steel, each component should be listed separately. Label each SPA-2
documentation package with a unique number as described below.
a. Documentation package number: (Insert the contract line-item) - (Insert
sequential package number beginning with “1”).
Example: 412 -1,

412 -2,
424 -1,
424 -2,
424 -3, etc.

b. The steel product quantity in pounds
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C.

i. The following sources should be used, in declining order of
precedence, to determine the weight of steel/iron, based on the
Engineers decision:

1. Department established weights of steel/iron by contract pay
item per pay unit;

Approved Shop Drawings;

Verified Shipping Documents;

Contract Plans;

Standard Drawing Sheets;

Industry Standards (i.e., AISC Manual of Steel Construction,

AWWA Standards, etc.); and

7. Manufacture’s data.

ii. Any item requiring approved shop drawings shall have the weights of
steel calculated and shown on the shop drawings or submitted and
certified separately by the fabricator.

The date the steel product, subject to adjustment, was shipped from the

producing mill (Categories 1-3), received on the project (Categories 4-6), or

casting date (Category 7).

AN

Step 2 (Monthly Calculator Spreadsheet)

For each month, upon the incorporation of the steel product into the work, provide the Engineer

the following:

1) Completed NCDOT Steel Price Adjustment Calculator Spreadsheet, summarizing all
the steel submittal packages (Form SPA-2) actually incorporated into the completed
work in the given month.

a.

1.

F® Mo a0 o

Contract Number

Bidding Index Reference Month

Contract Completion Date or Revised Completion Date
County, Route, and Project TIP information

Item Number

Line-Item Description

Submittal Number from Form SPA-2

Adjustment date

Pounds of Steel

2) An affidavit signed by the Contractor stating the documentation provided in the
NCDOT Steel Price Adjustment Calculator Spreadsheet is true and accurate.

Price Adjustment Conditions

Download the Monthly Steel Adjustment Spreadsheet with the most current reference data from
the Department’s website each month at the following address:

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA -

3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx
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If the monthly Fastmarkets data is not available, the data for the most recent immediately
preceding month will be used as the basis for adjustment.

Price Adjustment Calculations

The price adjustment will be determined by comparing the percentage of change in index value
listed in the proposal (BI) to the monthly index value (MI). (See included sample examples).
Weights and date of shipment must be documented as required herein. The final price
adjustment dollar value will be determined by multiplying this percentage increase or decrease in
the index by the represented quantity of steel incorporated into the work, and the established
bidding index (BI) subject to the limitations herein.

Price increase/decrease will be computed as follows:
SPA = ((MI/ BI) -1) * BI *(Q/100)

Where;

SPA = Steel price adjustment in dollars

MI = Monthly Shipping Index. — in Dollars ($) per hundredweight (CWT). Use
the adjustment indices from the month the steel was shipped from the
producing mill, received on the project, or member cast as defined in the
Product Relationship Table.

BI= Bidding Index. - in Dollars ($) per hundredweight (CWT). Use the
adjustment indices as listed in the proposal.

Q= Quantity of steel, product, pounds actually incorporated into the work as
documented by the Contractor, or Design Build Team and verified by the
Engineer.

Calculations for price adjustment shall be shown separate from the monthly progress estimate
and will not be included in the total cost of work for determination of progress or for extension
of Contract time in accordance with Subarticle 108-10(B)(1).

Any apparent attempt to unbalance bids in favor of items subject to price adjustment may result
in rejection of the bid proposal.

Adjustments will be paid or charged to the Contractor only. Any Contractor receiving an
adjustment under this provision shall distribute the proper proportional part of such adjustments
to the subcontractor who performed the applicable work.

Delays to the work caused by steel shortages may be justification for a Contract time extension
but will not constitute grounds for claims for standby equipment, extended office overhead, or
other costs associated with such delays.

If an increase in the steel material price is anticipated to exceed 50% of the original quoted price,
the contractor must notify the Department within 7 days prior to purchasing the material. Upon
receipt of such notification, the Department will direct the Contractor to either (1) proceed with
the work or (2) suspend the work and explore the use of alternate options.
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If the decrease in the steel material exceeds 50% of the original quoted price, the contractor may
submit to the Department additional market index information specific to the item in question to
dispute the decrease. The Department will review this information and determine if the decrease
is warranted.

When the steel product adjustment date, as defined in the Product Relationship Table, is after the
approved contract completion date, the steel price adjustments will be based on the lesser value
of either the MI for the month of the approved contract completion date or the MI for the actual
adjustment date.

If the price adjustment is based on estimated material quantities for that time, and a revision to
the total material quantity is made in a subsequent or final estimate, an appropriate adjustment
will be made to the price adjustment previously calculated. The adjustment will be based on the
same indices used to calculate the price adjustment which is being revised. If the adjustment date
of the revised material quantity cannot be determined, the adjustment for the quantity in
question, will be based on the indices utilized to calculate the steel price adjustment for the last
initial documentation package submission, for the steel product subject to adjustment, that was
incorporated into the particular item of work, for which quantities are being finalized.

Example: Structural steel for a particular bridge was provided for in three different shipments
with each having a different mill shipping date. The quantity of structural steel actually used for
the bridge was calculated and a steel price adjustment was made in a progress payment. At the
conclusion of the work an error was found in the plans of the final quantity of structural steel
used for the bridge. The quantity to be adjusted cannot be directly related to any one of the three
mill shipping dates. The steel price adjustment for the quantity in question would be calculated
using the indices that were utilized to calculate the steel price adjustment for the quantity of
structural steel represented by the last initial structural steel documentation package submission.
The package used will be the one with the greatest sequential number.

Extra Work/Force Account:

When steel products, as specified herein, are added to the contract as extra work, in accordance
with the provisions of Article 104-7 or 104-3, the Engineer will determine and specify in the
supplemental agreement, the need for application of steel price adjustments on a case-by-case
basis. No steel price adjustments will be made for any products manufactured from steel having
an adjustment date prior to the supplemental agreement execution date. Price adjustments will
be made as provided herein, except the Bidding Index will be based on the month in which the
supplemental agreement pricing was executed.

For work performed on force account basis, reimbursement of actual material costs, along with
the specified overhead and profit markup, will be considered to include full compensation for the
current cost of steel and no steel price adjustments will be made.



C204969 BR-0063

Steel Price Adjustment Submission Form

G-13

Bid Reference Month

Examples Form SPA-2
Contract Number C203394
Submittal Date _8/31/2019
Contract Line Item 237

Line Item Description

__ APPROX....LBS Structural Steel

Sequential Submittal

Anson County

__January 2019

Number 2
Supplier Description of material Location information Quantity | Adjustment
in lbs. Date

XYZ mill Structural Steel Structure 3, Spans A-C 1,200,000 | May 4, 2020
ABC Various channel & angle Structure 3 Spans A-C 35,000 | July 14, 2020
distributing | shapes

Total Pounds of Steel 1,235,000
Note: Attach the following supporting documentation to this form.

e Bill of Lading to support the shipping dates

e Supporting information for weight documentation (e.g., Pay item reference, Shop drawings,

shipping documents, Standards Sheets, industry standards, or manufacturer's data)

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form

and certify that no deliberate misrepresentation in any manner has occurred.

Printed Name

Signature
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Examples Form SPA-2
Steel Price Adjustment Submission Form

Contract Number C203394 Bid Reference Month ~_ January 2019

Submittal Date August 31, 2019

Contract Line Item 237

Line Item Description SUPPORT, OVRHD SIGN STR -DFEB — STA 36+00

Sequential Submittal

Number 2
Supplier Description of material Location Quantity | Adjustment Date
information in lbs.
XYZ mill | Tubular Steel (Vertical -DFEB — STA 36+00 12000 | December 11, 2021
legs)
PDQ Mill | 4” Tubular steel (Horizontal | -DFEB — STA 36+00 5900 | December 11, 2021
legs)
ABC Various channel & angle -DFEB — STA 36+00 1300 | December 11, 2021
distributing | shapes (see quote)
Catwalk assembly -DFEB — STA 36+00 2000 | December 11, 2021
Nucor Flat plate -DFEB — STA 36+00 650 | December 11, 2021
Total Pounds of Steel | 21,850

Note: Attach the following supporting documentation to this form.
¢ Bill of Lading to support the shipping dates
e Supporting information for weight documentation (e.g., Pay item reference, Shop drawings,
shipping documents, Standards Sheets, industry standards, or manufacturer's data)

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form
and certify that no deliberate misrepresentation in any manner has occurred.

Printed Name Signature
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Price Adjustment Sample Calculation (increase)

Project bid on September 17, 2019
Line Item 635 “Structural Steel” has a plan quantity of 2,717,000 lbs.
Bidding Index for Structural Steel (Category 2) in the proposal was $36.12/CWT = BI

450,000 1bs. of Structural Steel for Structure 2 at Station 44+08.60 were shipped to fabricator from the
producing mill in same month, May 2021.

Monthly Index for Structural Steel (Category 2) for May 2021 was $64.89/CWT = MI
The Steel Price Adjustment formula is as follows:

SPA = ((MI/ BI) -1) * BI *(Q/100)
Where; SPA = Steel price adjustment in dollars

BI= Bidding Index — in dollars ($) per hundredweight (CWT). Use the adjustment
indices as listed in the proposal.

MI=  Mill Shipping Index — in dollars ($) per hundredweight (CWT). Use the
adjustment indices from the month the steel was shipped from the producing
mill, received on the project, or member cast as defined in the Product
Relationship Table.
Q= Quantity of steel product, in pounds (Ibs.) actually incorporated into the work as
documented by the Contractor, or Design Build Team and verified by the
Engineer.
BI= $36.12/ CWT
MI= $64.89/CWT
% change=  ((MI/ BI)-1) = ($64.89/ $36.12 — 1) = (1.79651 — 1) = 0.79651162791

Q= 450,000 Ibs.

SPA = 0.79651162791x $36.12 x (450,000/100)
SPA = 0.79651162791* $36.12 *4,500

SPA = $129,465 pay adjustment to Contractor for Structural Steel (Structure 2 at Station 44+08.60)
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Price Adjustment Sample Calculation (decrease)

Project bid on December 18, 2018
Line Item 635 Structural Steel has a plan quantity of 2,717,000 lbs.
Bidding Index for Structural Steel (Category 2) in the proposal was $46.72/CWT = BI

600,000 Ibs. of Structural Steel for Structure 1 at Station 22+57.68 were shipped to fabricator from the
producing mill in same month, August 2020.

Monthly Index for Structural Steel (Category 2) for August 2020 was $27.03/CWT = MI
The Steel Price Adjustment formula is as follows:

SPA = ((MI/ BI) -1) * BI *(Q/100)
Where; SPA = Steel price adjustment in dollars

BI= Bidding Index — in dollars ($) per hundredweight (CWT). Use the adjustment
indices as listed in the proposal.

MI= Mill Shipping Index — in dollars ($) per hundredweight (CWT). Use the
adjustment indices from the month the steel was shipped from the producing
mill, received on the project, or member cast as defined in the Product
Relationship Table.
Q= Quantity of steel product, in pounds (Ibs.) actually incorporated into the work as
documented by the Contractor, or Design Build Team and verified by the
Engineer.
BI= $46.72/ CWT
MI= §27.03/CWT
% change = ((MI/ BI)-1) = ($27.03/ $46.72—1) = (0.57855-1) = -0.421446917808

Q= 600,000 Ibs.

SPA = -0.421446917808 * $46.72 * (600,000/100)
SPA = -0.421446917808 * $46.72 *6,000

SPA = $ 118,140.00 Credit to the Department for Structural Steel (Structure 1 at Station 22+57.68)
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Price Adjustment Sample Calculation (increase)

Project bid on July 16, 2020
Line Item 614 Reinforced Concrete Deck Slab has a plan quantity of 241974 lbs.

Bidding Index Reference Month was May 2020. Bidding Index for Reinforced Concrete Deck Slab
(Category 1) in the proposal was $29.21/CWT = BI

51,621 lbs. of reinforcing steel and 52,311 lbs. of epoxy coated reinforcing steel for Structure 2 at Station
107+45.55 -L- was shipped to fabricator from the producing mill in same month, May 2021.

Monthly Index for Reinforced Concrete Deck Slab (Category 1) for May 2021 was $43.13/CWT = MI
The Steel Price Adjustment formula is as follows:

SPA = ((MI/ BI) -1) * BI *(Q/100)
Where; SPA = Steel price adjustment in dollars

Bl = Bidding Index — in dollars ($) per hundredweight (CWT). Use the adjustment
indices as listed in the proposal.

MI=  Mill Shipping Index — in dollars ($) per hundredweight (CWT). Use the
adjustment indices from the month the steel was shipped from the producing
mill, received on the project, or member cast as defined in the Product
Relationship Table.
Q= Quantity of steel product, in pounds (Ibs.) actually incorporated into the work as
documented by the Contractor, or Design Build Team and verified by the
Engineer.
BI= $29.21/CWT
MI= $43.13/CWT
% change = ((MI/ BI)-1) =($43.13/$29.21 — 1) = (1.47655 — 1) = 0.47654912701

Q= 103932 lbs.

SPA = 0.47654912701 * $29.21 * (103,932/100)
SPA = 0.47654912701 * $29.21 *1,039.32

SPA = $14,467.33 Pay Adjustment to Contractor for Reinforced Concrete Deck Slab (Category 1) at
Station 107+45.55 -L-
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08)(Rev. 7-16-24) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

Fiscal Year Progress (% of Dollar Value)
2025 (7/01/24 - 6/30/25) 38% of Total Amount Bid
2026 (7/01/25 - 6/30/26) 60% of Total Amount Bid
2027 (7/01/26 - 6/30/27) 2% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE:
(10-16-07)(Rev. 5-9-24) 102-15(3) SP1 G66

Description

The purpose of this Special Provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of
contracts financed in whole or in part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will
not be used to meet the Combined MBE /WBE Goal. No submittal of a Letter of Intent is
required.

Combined MBE/WBE Goal: A portion of the total contract, expressed as a percentage that is to
be performed by committed MBE/WBE subcontractors.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being
used to meet the Combined MBE /WBE goal by submission of a Letter of Intent. Or any MBE
or WBE used as a replacement for a previously committed MBE or WBE firm.

Contract Goal Requirement - The approved participation at time of award, but not greater than
the advertised Combined MBE/WBE contract goal.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed participation along with a listing of the committed MBE
and WBE firms.

Manufacturer - A firm that owns (or leases) and operates or maintains a factory or establishment
that produces on the premises, the materials or supplies obtained by the Contractor. A firm that
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makes minor modifications to the materials, supplies, articles, or equipment is not a
manufacturer.

MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that
is anticipated to be performed by committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns (or leases), and operates a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in sufficient quantities, and regularly sold to the public in the usual course of
business. A regular dealer engages in, as its principal business and in its own name, the purchase
and sale or lease of the products in question. A regular dealer in such bulk items as steel,
concrete or concrete products, gravel, stone, asphalt and petroleum products need not keep such
products in stock, if it owns and operates distribution equipment for the products. Any
supplement of regular dealers’ own distribution equipment shall be by a long-term operating
lease and not on an ad hoc or contract-by-contract basis.

Distributor — A firm that engages in the regular sale or lease of the items specified by the
contract. A distributor assumes responsibility for the items it purchases once they leave the point
of origin (e.g., a manufacturer’s facility), making it liable for any loss or damage not covered by
the carrier’s insurance.

Replacement / Substitution — A full or partial reduction in the amount of work subcontracted to a
committed (or an approved substitute) MBE/WBE firm.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE/WBE certification.
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business
Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that
is anticipated to be performed by committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision
Payment Tracking System - On-line system in which the Contractor enters the payments made to

MBE and WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for paper bid projects only.
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
1S%20Subcontractor%20Payment%20Information.pdf

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Form%20and%?20Instructions.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-
%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the
time of bid.

http://connect.ncdot.gov/letting/I etCentral/Letter%200f%20Intent%20t0%20Perform%20as%20
a%?20Subcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors
on a project that will meet the Combined MBE/WBE goal. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA %20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where MBEs and WBEs quoted on the project. This sheet is submitted with
good faith effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

DBE Regular Dealer/Distributor Affirmation Form — Form is used to make a preliminary
counting determination for each DBE listed as a regular dealer or distributor to assess its
eligibility for 60 or 40 percent credit, respectively of the cost of materials or supplies based on its
demonstrated capacity and intent to perform as a regular dealer or distributor, as defined in
section 49 CFR 26.55 under the contract at issue. A Contractor will submit the completed form
with the Letter of Intent.
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20De
aler-Distributor%20A ffirmation%20Form%20-%20USDOT%202024.pdf
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Combined MBE/WBE Goal
The Combined MBE/WBE Goal for this project is 3.0 %

The Combined Goal was established utilizing the following anticipated participation for
Minority Business Enterprises and Women Business Enterprises:

(A)  Minority Business Enterprises 1.0 %

(1) If the anticipated MBE participation is more than zero, the Contractor shall
exercise all necessary and reasonable steps to ensure that MBEs participate in at
least the percent of the contract as set forth above.

(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to
recruit and use MBEs during the performance of the contract. Any MBE
participation obtained shall be reported to the Department.

(B)  Women Business Enterprises 2.0 %

(1) If the anticipated WBE participation is more than zero, the Contractor shall
exercise all necessary and reasonable steps to ensure that WBEs participate in at
least the percent of the contract as set forth above.

(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to
recruit and use WBEs during the performance of the contract. Any WBE
participation obtained shall be reported to the Department.

The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The
Combined Goal may be met by submitting all MBE participation, all WBE participation, or a
combination of MBE and WBE participation.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as MBE and WBE certified shall be used to meet the Combined MBE/WBE
Goal. The Directory can be found at the following link.
https://www.ebs.nc.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.
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Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to
use during the life of the contract. Only those identified to meet the Combined MBE/WBE Goal
will be considered committed, even though the listing shall include both committed MBE/WBE
subcontractors and additional MBE/WBE subcontractors. ~ Any additional MBE/WBE
subcontractor participation above the goal will follow the banking guidelines found elsewhere in
this provision. All other additional MBE/WBE subcontractor participation submitted at the time
of bid will be used toward the Department’s overall race-neutral goals. Only those firms with
current MBE and WBE certification at the time of bid opening will be acceptable for listing in
the bidder's submittal of MBE and WBE participation. The Contractor shall indicate the
following required information:

(A)  Electronic Bids

Bidders shall submit a listing of MBE and WBE participation in the appropriate section
of the electronic submittal file.

(1) Submit the names and addresses of MBE and WBE firms identified to participate
in the contract. If the bidder uses the updated listing of MBE and WBE firms
shown in the electronic submittal file, the bidder may use the dropdown menu to
access the name and address of the firms.

(2) Submit the contract line numbers of work to be performed by each MBE and
WBE firm. When no figures or firms are entered, the bidder will be considered to
have no MBE or WBE participation.

3) The bidder shall be responsible for ensuring that the MBE and WBE are certified
at the time of bid by checking the Directory of Transportation Firms. If the firm
is not certified at the time of the bid-letting, that MBE’s or WBE's participation
will not count towards achieving the Combined MBE/WBE goal.

(B)  Paper Bids
(1) If the Combined MBE/WBE Goal is more than zero,

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of
MBE/WBE participation, including the names and addresses on Listing of
MBE and WBE Subcontractors contained elsewhere in the contract
documents in order for the bid to be considered responsive. Bidders shall
indicate the total dollar value of the MBE and WBE participation for the
contract.

(b) If bidders have no MBE or WBE participation, they shall indicate this on
the Listing of MBE and WBE Subcontractors by entering the word “None”
or the number “0.” This form shall be completed in its entirety. Blank
forms will not be deemed to represent zero participation. Bids
submitted that do not have MBE and WBE participation indicated on the
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appropriate form will not be read publicly during the opening of bids. The
Department will not consider these bids for award and the proposal will be
rejected.

(©) The bidder shall be responsible for ensuring that the MBE/WBE is
certified at the time of bid by checking the Directory of Transportation
Firms. If the firm is not certified at the time of the bid-letting, that MBE’s
or WBE’s participation will not count towards achieving the Combined
MBE/WBE Goal.

(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE
Subcontractors are not required for the zero goal, however any MBE or WBE
participation that is achieved during the project shall be reported in accordance
with requirements contained elsewhere in the special provision.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE
goal, the firm is responsible for meeting the goal or making good faith efforts to meet the goal,
just like any other bidder. In most cases, a MBE or WBE bidder on a contract will meet the
Combined MBE/WBE Goal by virtue of the work it performs on the contract with its own forces.
However, all the work that is performed by the MBE or WBE bidder and any other similarly
certified subcontractors will count toward the goal. The MBE or WBE bidder shall list itself
along with any MBE or WBE subcontractors, if any, in order to receive credit toward the goal.

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of
MBE/WBE Subcontractor just as a non-MBE/WBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the
Combined MBE/WBE Goal of the contract, indicating the bidder’s commitment to use the
MBE/WBE in the contract. This documentation shall be submitted on the Department’s form
titled Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids,
unless the sixth day falls on an official state holiday. In that situation, it is due in the office of
the State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state
business day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used
toward the Combined MBE/WBE Goal, or if the form is incomplete (i.e. both signatures are not
present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE
Goal. If the lack of this participation drops the commitment below the Combined MBE/WBE
Goal, the Contractor shall submit evidence of good faith efforts for the goal, completed in its
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m.
on the eighth calendar day following opening of bids, unless the eighth day falls on an official
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state holiday. In that situation, it is due in the office of the State Contractor Utilization Engineer
no later than 10:00 a.m. on the next official state business day.

Banking MBE/WBE Credit

If the bid of the lowest responsive bidder exceeds $500,000 and if the committed
MBE/WBE participation submitted exceeds the algebraic sum of the Combined MBE /WBE
Goal by $1,000 or more, the excess will be placed on deposit by the Department for future use by
the bidder. Separate accounts will be maintained for MBE and WBE participation and these may
accumulate for a period not to exceed 24 months.

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and
WBE firms to meet the advertised goal, as part of the good faith effort, the Department will
consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE Goal as long
as there are adequate funds available from the bidder’s MBE and WBE bank accounts.

Submission of Good Faith Effort

If the bidder fails to meet or exceed the Combined MBE/WBE Goal, the apparent lowest
responsive bidder shall submit to the Department documentation of adequate good faith efforts
made to reach that specific goal.

A hard copy and an electronic copy of this information shall be received in the office of the State
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth
calendar day following opening of bids unless the sixth day falls on an official state holiday.
In that situation, it would be due in the office of the State Contractor Utilization Engineer no
later than 10:00 a.m. on the next official state business day. If the Contractor cannot send the
information electronically, then one complete set and 5 copies of this information shall be
received under the same time constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of MBE/WBE quotations shall be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More
Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient MBE/WBE participation. Adequate good faith efforts also mean
that the bidder actively and aggressively sought MBE/WBE participation. Mere pro forma
efforts are not considered good faith efforts.
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The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a bidder has made. Listed below are examples of the types of actions a bidder will take in
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)

(B)

©

(D)

Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising, written notices, use of verifiable electronic means through the use
of the NCDOT Directory of Transportation Firms) the interest of all certified
MBEs/WBEs that are also prequalified subcontractors. The bidder must solicit this
interest within at least 10 days prior to bid opening to allow the MBEs/WBEs to respond
to the solicitation. Solicitation shall provide the opportunity to MBEs/WBEs within the
Division and surrounding Divisions where the project is located. The bidder must
determine with certainty if the MBEs/WBEs are interested by taking appropriate steps to
follow up initial solicitations.

Selecting portions of the work to be performed by MBEs/WBEs in order to increase the
likelihood that the Combined MBE/WBE Goal will be achieved.

(1) Where appropriate, break out contract work items into economically feasible units
to facilitate MBE/WBE participation, even when the prime contractor might
otherwise prefer to perform these work items with its own forces.

(2) Negotiate with subcontractors to assume part of the responsibility to meet the
advertised goal when the work to be sublet includes potential for MBE/WBE
participation (2" and 3™ tier subcontractors).

Providing interested certified MBEs/WBEs that are also prequalified subcontractors with
adequate information about the plans, specifications, and requirements of the contract in a
timely manner to assist them in responding to a solicitation.

(1) Negotiating in good faith with interested MBEs/WBEs. It is the bidder’s
responsibility to make a portion of the work available to MBE/WBE
subcontractors and suppliers and to select those portions of the work or material
needs consistent with the available MBE/WBE subcontractors and suppliers, so as
to facilitate MBE/WBE participation. Evidence of such negotiation includes the
names, addresses, and telephone numbers of MBEs/WBEs that were considered;
a description of the information provided regarding the plans and specifications
for the work selected for subcontracting; and evidence as to why additional
agreements could not be reached for MBEs/WBEs to perform the work.

(2) A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and
would take a firm’s price and capabilities as well as the advertised goal into
consideration. However, the fact that there may be some additional costs
involved in finding and using MBEs/WBEs is not in itself sufficient reason for
a bidder’s failure to meet the contract goal, as long as such costs are reasonable.
Also, the ability or desire of a prime contractor to perform the work of a contract
with its own organization does not relieve the bidder of the responsibility to make
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(E)

(F)

(G)

(H)

)

good faith efforts. Bidding contractors are not, however, required to accept
higher quotes from MBEs/WBEs if the price difference is excessive or
unreasonable.

Not rejecting MBEs/WBEs as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associates and political or social
affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment,
supplies, materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of MBEs/WBEs. Contact within 7 days from
the bid opening the Business Opportunity and Work Force Development Unit at
BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE
quotes.

Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the advertised goal.

In addition, the Department may take into account the following:

(1) Whether the bidder’s documentation reflects a clear and realistic plan for
achieving the Combined MBE/WBE Goal.

(2) The bidders’ past performance in meeting the contract goal.

3) The performance of other bidders in meeting the advertised goal. For example,
when the apparent successful bidder fails to meet the goal, but others meet it, you
may reasonably raise the question of whether, with additional reasonable efforts
the apparent successful bidder could have met the goal. If the apparent successful
bidder fails to meet the advertised goal, but meets or exceeds the average MBE
and WBE participation obtained by other bidders, the Department may view this,
in conjunction with other factors, as evidence of the apparent successful bidder
having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the Combined MBE/WBE Goal can be met or that an adequate
good faith effort has been made to meet the advertised goal.
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Non-Good Faith Appeal

The State Prequalification Engineer will notify the Contractor verbally and in writing of non-
good faith. A Contractor may appeal a determination of non-good faith made by the Goal
Compliance Committee. If a Contractor wishes to appeal the determination made by the
Committee, they shall provide written notification to the State Prequalification Engineer. The

appeal shall be made within 2 business days of notification of the determination of non-good
faith.

Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal
(A)  Participation

The total dollar value of the participation by a committed MBE/WBE will be counted
toward the contract goal requirements. The total dollar value of participation by
a committed MBE/WBE will be based upon the value of work performed by the
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor.

(B)  Joint Checks

Prior notification of joint check wuse shall be required when counting
MBE/WBE participation for services or purchases that involves the use of a joint check.
Notification shall be through submission of Form JC-1 (Joint Check Notification Form)
and the use of joint checks shall be in accordance with the Department's Joint Check
Procedures.

(C)  Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another
MBE firm may be counted toward the anticipated MBE participation. The same holds
true for work that a WBE subcontracts to another WBE firm. Work that a MBE/WBE
subcontracts to a non-MBE/WBE firm does not count toward the contract goal
requirement. It should be noted that every effort shall be made by MBE and WBE
contractors to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to
WBESs), in order to fulfill the MBE or WBE participation breakdown. This, however,
may not always be possible due to the limitation of firms in the area. If the MBE or
WBE firm shows a good faith effort has been made to reach out to similarly certified
firms and there is no interest or availability, and they can get assistance from other
certified firms, the Engineer will not hold the prime responsible for meeting the
individual MBE or WBE breakdown. If a MBE or WBE contractor or subcontractor
subcontracts a significantly greater portion of the work of the contract than would be
expected on the basis of standard industry practices, it shall be presumed that the MBE or
WBE is not performing a commercially useful function.

(D)  Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may
count toward its contract goal requirement a portion of the total value of participation
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(F)

with the MBE or WBE in the joint venture, that portion of the total dollar value being
a distinct clearly defined portion of work that the MBE or WBE performs with its forces.

Manufacturer, Regular Dealer, Distributor

A Contractor may count toward its MBE/WBE requirement 40 percent of its expenditures
for materials or supplies (including transportation costs) from a MBE/WBE distributor,
60 percent of its expenditures for materials or supplies (including transportation costs)
from a MBE/WBE regular dealer and 100 percent of such expenditures obtained from a
MBE/WBE manufacturer.

A Contractor may count toward its MBE/WBE requirement the following expenditures to
MBE/WBE firms that are not manufacturers, regular dealers or distributors:

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

(2) With respect to materials or supplies purchased from a MBE/WBE, which is
neither a manufacturer, regular dealer, nor a distributor count the entire amount of
fees or commissions charged that the Department deems to be reasonable,
including transportation charges for the delivery of materials or supplies. Do not
count any portion of the cost of the materials and supplies themselves.

A Contractor will submit a completed DBE Regular Dealer/Distributor Affirmation Form
with the Letter of Intent to the State Contractor Utilization Engineer or DBE@ncdot.gov.
The State Contractor Utilization Engineer will make a preliminary assessment as to
whether a MBE/WBE supplier has the demonstrated capacity to perform a commercially
useful function (CUF) on a contract-by-contract basis prior to its participation.
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Commercially Useful Function

(A)

(B)

MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to
MBEs and WBEs that perform a commercially useful function in the work of a contract.
A MBE/WBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by
performing, managing, and supervising the work involved. To perform a commercially
useful function, the MBE/WBE shall also be responsible with respect to materials and
supplies used on the contract, for negotiating price, determining quality and quantity,
ordering the material and installing (where applicable) and paying for the material itself.
To determine whether a MBE/WBE 1is performing a commercially useful function, the
Department will evaluate the amount of work subcontracted, industry practices, whether
the amount the firm is to be paid under the contract is commensurate with the work it is
performing and the MBE/WBE credit claimed for its performance of the work, and any
other relevant factors. If it is determined that a MBE or WBE is not performing a
Commercially Useful Function, the contractor may present evidence to rebut this
presumption to the Department.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function:

(1) The MBE/WBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular contract, and
there shall not be a contrived arrangement for the purpose of meeting the
Combined MBE/WBE Goal.

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured,
and operational truck used on the contract.

3) The MBE/WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

4) The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE
may subcontract the work to another WBE firm, including an owner-operator who
1s certified as a WBE. When this occurs, the MBE or WBE who subcontracts
work receives credit for the total value of the transportation services the
subcontracted MBE or WBE provides on the contract. It should be noted that
every effort shall be made by MBE and WBE contractors to subcontract to the
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill
the participation breakdown. This, however, may not always be possible due to
the limitation of firms in the area. If the MBE or WBE firm shows a good faith



C204969 BR-0063 G-30 Anson County

effort has been made to reach out to similarly certified transportation service
providers and there is no interest or availability, and they can get assistance from
other certified providers, the Engineer will not hold the prime responsible for
meeting the individual MBE or WBE participation breakdown.

(®)) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm,
including from an owner-operator. The MBE/WBE who subcontracts the work to
a non-MBE/WBE is entitled to credit for the total value of transportation services
provided by the non-MBE/WBE subcontractor not to exceed the value
of transportation services provided by MBE/WBE-owned trucks on the contract.
Additional participation by non-MBE/WBE subcontractors receives credit only
for the fee or commission it receives as a result of the subcontract arrangement.
The value of services performed under subcontract agreements between the
MBE/WBE and the Contractor will not count towards the MBE/WBE contract
requirement.

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business
open to the general public. The lease must indicate that the MBE/WBE has
exclusive use of and control over the truck. This requirement does not preclude
the leased truck from working for others during the term of the lease with the
consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute
priority for use of the leased truck. This type of lease may count toward the
MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll.

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name
if it is not identified on the truck itself. Magnetic door signs are not permitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved
substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the
contractor shall not terminate the MBE/WBE subcontractor or any portion of its work for
convenience. This includes, but is not limited to, instances in which the Contractor seeks to
perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-
MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.

The Contractor must give notice in writing both by certified mail and email to the MBE/WBE
subcontractor, with a copy to the Engineer of its intent to request to terminate a MBE/WBE
subcontractor or any portion of its work, and the reason for the request. The Contractor must
give the MBE/WBE subcontractor five (5) business days to respond to the Contractor’s Notice of
Intent to Request Termination and/or Substitution. If the MBE/WBE subcontractor objects to the
intended termination/substitution, the MBE/WBE, within five (5) business days must advise the
Contractor and the Department of the reasons why the action should not be approved. The five-
day notice period shall begin on the next business day after written notice is provided to the
MBE/WBE subcontractor.
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A committed MBE/WBE subcontractor may only be terminated or any portion of its work after
receiving the Department’s written approval based upon a finding of good cause for the proposed
termination and/or substitution. Good cause does not exist if the Contractor seeks to terminate a
MBE/WBE or any portion of its work that it relied upon to obtain the contract so that the
Contractor can self-perform the work for which the MBE/WBE was engaged, or so that the
Contractor can substitute another MBE/WBE or non- MBE/WBE contractor after contract
award. For purposes of this section, good cause shall include the following circumstances:

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract;

(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its
subcontract in a way consistent with normal industry standards. Provided, however, that
good cause does not exist if the failure or refusal of the MBE/WBE subcontractor to
perform its work on the subcontract results from the bad faith or discriminatory action of
the prime contractor;

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s
reasonable, nondiscriminatory bond requirements;

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects
because of suspension and debarment proceedings pursuant to 2 CFR parts 180, 215 and
1200 or applicable State law;

(f) The listed MBE/WBE subcontractor is not a responsible contractor;

(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice
of withdrawal;

(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work
required;

(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE
contractor is unable to complete its work on the contract; and

(j) Other documented good cause that compels the termination of the MBE/WBE
subcontractor.

The Contractor shall comply with the following for replacement of a committed MBE/WBE:

(A)

Performance Related Replacement

When a committed MBE/WBE is terminated for good cause as stated above, an
additional MBE/WBE that was submitted at the time of bid may be used to fulfill the
MBE/WBE commitment to meet the Combined MBE/WBE Goal. A good faith effort
will only be required for removing a committed MBE/WBE if there were no additional
MBE/WBEs submitted at the time of bid to cover the same amount of work as the
MBE/WBE that was terminated.
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(B)

If a replacement MBE/WBE is not found that can perform at least the same amount of
work as the terminated MBE/WBE, the Contractor shall submit a good faith effort
documenting the steps taken. Such documentation shall include, but not be limited to, the
following:

(1

)

3)
4

Copies of written notification to MBE/WBEs that their interest is solicited in
contracting the work defaulted by the previous MBE/WBE or in subcontracting
other items of work in the contract.

Efforts to negotiate with MBE/WBEs for specific subbids including, at a
minimum:

(a) The names, addresses, and telephone numbers of MBE/WBEs who were
contacted.

(b) A description of the information provided to MBE/WBEs regarding the
plans and specifications for portions of the work to be performed.

A list of reasons why MBE/WBE quotes were not accepted.

Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding
or insurance required by the Contractor.

Decertification Replacement

(1)

2)

When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement
MBE/WBE participation equal to the remaining work to be performed by the
decertified firm. The participation equal to the remaining work performed by the
decertified firm will count toward the contract goal requirement but not the
overall goal.

(1) If the MBE/WBE's ineligibility is caused solely by its having exceeded the
size standard during the performance of the contract. The Department may
continue to count participation equal to the remaining work performed by
the decertified firm which will count toward the contract goal requirement
and overall goal.

(i1) If the MBE/WBE’s ineligibility is caused solely by its acquisition by or
merger with a non- MBE/WBE during the performance of the contract.
The Department may not continue to count the portion of the decertified
firm’s performance on the contract remaining toward either the contract
goal or the overall goal, even if the Contractor has executed a subcontract
with the firm or the Department has executed a prime contract with the
MBE/WBE that was later decertified.

When a committed MBE/WBE is decertified prior to the Department receiving
the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the
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Contractor shall take all necessary and reasonable steps to replace the MBE/WBE
subcontractor with another MBE/WBE subcontractor to perform at least the same
amount of work to meet the Combined MBE/WBE goal requirement. If a
MBE/WBE firm is not found to do the same amount of work, a good faith effort
must be submitted to NCDOT (see A herein for required documentation).

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer
for approval on Form RF-1 (DBE Replacement Request). If the Contractor fails to follow this
procedure, the Contractor may be disqualified from further bidding for a period of up to
6 months.

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE/WBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in
additional work to the same extent as the MBE/WBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Contractor shall seek additional participation by
MBEs/WBEs unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed MBE/WBE,
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the
Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused
by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a MBE/WBE subcontractor. The Department reserves the right to require copies of actual
subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall
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furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60% or 100%) of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE/
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to
report all monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
further bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from

being approved for work on future DOT projects until the required information is submitted.

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate
the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Contractor shall report the accounting of payments through the Department’s Payment
Tracking System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
Standard Specifications may be cause to disqualify the Contractor.
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RESTRICTIONS ON ITS EQUIPMENT AND SERVICES:
(11-17-20) SPO1 G090

All telecommunications, video or other ITS equipment or services installed or utilized on this
project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS,
COST PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, §
200.216 Prohibition on certain telecommunications and video surveillance services or

equipment.

USE OF UNMANNED AIRCRAFT SYSTEM (UAS):
(8-20-19) SP1 G092

The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107
Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95
Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required
for commercial operation of unmanned aircraft system, and NCDOT UAS Policy. The required
operator certifications include possessing a current Federal Aviation Administration (FAA)
Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with
the FAA.

Prior to beginning operations, the Contractor shall complete the NCDOT UAS — Flight
Operation Approval Form and submit it to the Engineer for approval. All UAS operations shall
be approved by the Engineer prior to beginning the operations.

All contractors or subcontractors operating UAS shall have UAS specific general liability
insurance to cover all operations under this contract.

The use of UAS is at the Contractor’s discretion. No measurement or payment will be made for
the use of UAS. In the event that the Department directs the Contractor to utilize UAS, payment
will be in accordance with Article 104-7 Extra Work.

EQUIPMENT IDLING GUIDELINES:
(1-19-21) 107 SP1 G096

Exercise reduced fuel consumption and reduced equipment emissions during the construction of
all work associated with this contract. Employees engaged in the construction of this project
should turn off vehicles when stopped for more than thirty (30) minutes and off-highway
equipment should idle no longer than fifteen (15) consecutive minutes.

These guidelines for turning off vehicles and equipment when idling do not apply to:

Idling when queuing.

Idling to verify the vehicle is in safe operating condition.

Idling for testing, servicing, repairing or diagnostic purposes.

Idling necessary to accomplish work for which the vehicle was designed (such as
operating a crane, mixing concrete, etc.).

5. Idling required to bring the machine system to operating temperature.

b=
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6. Emergency vehicles, utility company, construction, and maintenance vehicles where the
engines must run to perform needed work.

7. Idling to ensure safe operation of the vehicle.

8. Idling when the propulsion engine is providing auxiliary power for other than heating or
air conditioning. (such as hydraulic systems for pavers)

9. When specific traffic, safety, or emergency situations arise.

10. If the ambient temperature is less than 32 degrees Fahrenheit. Limited idling to provide
for the safety of vehicle occupants (e.g. to run the heater).

11. If the ambient temperature is greater than 90 degrees Fahrenheit. Limited idling to
provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air
conditioning) no more than 30 minutes.

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems.

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity
is exempt from the idling limitations set forth in this special provision.

SUBSURFACE INFORMATION:
(7-1-95) 450 SP1 Gl12C

Subsurface information is available on the roadway and structure portions of this project.

MAINTENANCE OF THE PROJECT:
(11-20-07)(Rev. 1-16-24) 104-10 SP1 G125

Revise the Standard Specifications as follows:

Page 1-35, Article 104-10 Maintenance of the Project, line 3, add the following after the first
sentence of the first paragraph:

All guardrail/guiderail within the project limits shall be included in this maintenance.

Page 1-35, Article 104-10 MAINTENANCE OF THE PROJECT, line 8, add the following as
the last sentence of the first paragraph:

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report
damages to the Engineer on the same day of the weekly inspection. Where damaged guardrail
or guiderail is repaired or replaced as a result of maintaining the project in accordance with this
article, such repair or replacement shall be performed within 7 consecutive calendar days of such
inspection report.

Page 1-35, Article 104-10 MAINTENANCE OF THE PROJECT, lines 20-22, replace the
last sentence of the last paragraph with the following:

The Contractor will not be directly compensated for any maintenance operations necessary,
except for maintenance of guardrail/guiderail, as this work will be considered incidental to the
work covered by the various contract items. The provisions of Article 104-7, Extra Work, and
Article 104-8, Compensation and Record Keeping will apply to authorized maintenance of
guardrail/guiderail. Performance of weekly inspections of guardrail/guiderail, and the damage
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reports required as described above, will be considered to be an incidental part of the work being
paid for by the various contract items.

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A)  The Contractor shall guarantee materials and workmanship against latent and patent
defects arising from faulty materials, faulty workmanship or negligence for a period of
twelve months following the date of final acceptance of the work for maintenance and
shall replace such defective materials and workmanship without cost to the Department.
The Contractor will not be responsible for damage due to faulty design, normal wear and
tear, for negligence on the part of the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair
work with the manufacturer. The Contractor’s responsibility shall be limited to the term
of the manufacturer’s guarantee. NCDOT would be afforded the same warranty as
provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are
not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be
performed in the United States of America. No work shall be outsourced outside of the United
States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:

(1-16-07) (Rev. 10-15-24) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)  Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance
with Federal, State and Local ordinances and regulations, and manage the Quality
Control Program.

(B)  Certified Foreman - Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

(C)  Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

(D)  Certified Designer - Provide a certified designer for the design of the erosion and
sediment control/stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)  Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified
Supervisor shall be Level II and responsible for ensuring the erosion and sediment
control/stormwater plan is adequately implemented and maintained on the project and for
conducting the quality control program. The Certified Supervisor shall be on the project
within 24 hours notice from initial exposure of an erodible surface to the project’s final
acceptance. Perform the following duties:

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at
each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.
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)

(©) Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans
requested.

(e) Provide any needed erosion and sediment control/stormwater practices for
the Contractor’s temporary work not shown on the plans, such as, but not
limited to work platforms, temporary construction, pumping operations,
plant and storage yards, and cofferdams.

® Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas.

(2) Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

(h) Fully perform and install erosion and sediment control/stormwater work
prior to any suspension of the work.

(1) Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control/stormwater issues
due to the Contractor’s operations.

() Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
or any location where sediment leaves the Right-of-Way.

(k) Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management
Practices. These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel as well as regulatory
agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references
NCGO010000, General Permit to Discharge Stormwater under the NPDES, and
states that the Department shall incorporate the applicable requirements into its
delegated Erosion and Sediment Control Program for construction activities
disturbing one or more acres of land. The Department further incorporates these
requirements on all contracted bridge and culvert work at jurisdictional waters,
regardless of size. Some of the requirements are, but are not limited to:

(a) Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operation/maintenance,
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

(b) Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days and within 24 hours
after a rainfall event equal to or greater than 1.0 inch that occurs within a
24 hour period. Additional monitoring may be required at the discretion
of Division of Water Resources personnel if the receiving stream is 303(d)
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listed for turbidity and the project has had documented problems
managing turbidity.

Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.

Maintain erosion and sediment control/stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.
Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(2)
(b)
(©)
(d)
(e)
®

(2)
(h)
(i)
()

Follow permit requirements related to the Contractor and subcontractors’
construction activities.

Ensure that all operators and subcontractors on site have the proper
erosion and sediment control/stormwater certification.

Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when
needed.

Conduct the inspections required by the NPDES permit.

Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.
Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-
section basis.

Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

The Contractor’s quality control and inspection procedures shall be
subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.
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(B)

©)

(D)

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

(1) Foreman in charge of grading activities
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level II Supervisor and
Level I Foreman. This person shall be onsite whenever construction activities as
described above are taking place. This request shall be approved by the Engineer prior to
work beginning.

The Contractor may request to name a single Level II Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request shall
be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the
following erosion and sediment control/stormwater crew:

(1) Seeding and Mulching

(2) Temporary Seeding

3) Temporary Mulching

4) Sodding

(%) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

(7) Hydraulic tackifier installation

(8) Turbidity curtain installation

9) Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11)  Inlet protection

(12)  Riprap placement

(13)  Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14)  Pipe installations within jurisdictional areas

If a Level 1 Certified Installer is not onsite, the Contractor may substitute
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to
another crew requiring Level II Foreman oversight.

Certified Designer - Include the certification number of the Level III Certified Designer
on the erosion and sediment control/stormwater component of all reclamation plans and if
applicable, the certification number of the Level III Certified Designer on the design of
the project erosion and sediment control/stormwater plan.
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Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of
changes in certified personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an [Immediate Corrective Action (ICA), Notice of
Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related
issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification provision.

(B)  Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F)  Intentional falsification of records.

(G)  Directing a subordinate under direct or indirect supervision to perform any of the above

actions.
(H)  Dismissal from a company for any of the above reasons.
(D Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
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will result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.

Measurement and Payment
All work described within this provision and the role of Certified Erosion and Sediment
Control/Stormwater Supervisor, Certified Foremen, Certified Installers and Certified Designer

will be incidental to the project for which no direct compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 1-16-24) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor
shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the Standard Specifications,
the Contractor shall define the point at which the discharge enters into the State’s surface waters
and the appropriate sampling locations. Sampling locations shall include points upstream and
downstream from the point at which the discharge enters these waters. Upstream sampling
location shall be located so that it is not influenced by backwater conditions and represents
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natural background conditions. Downstream sampling location shall be located at the point
where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Contractor’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address
water quality standards. Tier I Methods include stilling basins which are standard compensatory
BMPs. Other Tier I methods are noncompensatory and shall be used when needed to meet the
stream turbidity standards. Tier II Methods are also noncompensatory and are options that may
be needed for protection of rare or unique resources or where special environmental conditions
exist at the site which have led to additional requirements being placed in the DWQ’s 401
Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a
DOT Reclamation Plan’s Environmental Assessment for the specific site. Should the Contractor
exhaust all Tier I Methods on a site exclusive of rare or unique resources or special
environmental conditions, Tier Il Methods may be required by regulators on a case by case basis
per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to
plan and develop the bid for the project. CEC values exceeding 15 milliequivalents per
100 grams of soil may indicate a high potential for turbidity and should be avoided when
dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

NOTE TO CONTRACTOR:

The contractors attention is directed to the Special Conditions contained within the permit on
page P-4, in particular number 3(c.).
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PROJECT SPECIAL PROVISIONS

ROADWAY
CLEARING AND GRUBBING - METHOD II1:

(4-6-06)(Rev. 3-19-24) 200 SP2 R02B

Perform clearing on this project to the limits established by Method - III shown on Standard
Drawing No. 200.03 of the Roadway Standard Drawings. Conventional clearing methods may
be used except where permit drawings or conditions have been included in the proposal which
require certain areas to be cleared by hand methods.

LUMP SUM GRADING:
(8-17-10)(Rev. 1-16-24) 226 SP2 R16

Lump sum grading shall be performed in accordance with Section 226 Comprehensive Grading
of the Standard Specifications except as follows:

Delete all references to Section 230 Borrow Excavation (Item 0106).

SHOULDER AND FILL SLOPE MATERIAL:

(5-21-02)(Rev. 1-16-24) 235, 560 SP2 R45 A

Description

Perform the required shoulder and slope construction for this project in accordance with the
applicable requirements of Section 560 and Section 235 of the Standard Specifications.

Measurement and Payment

Where the material has been obtained from an authorized stockpile or from a borrow source and
Borrow Excavation is not included in the contract, no direct payment will be made for this work,
as the cost of this work will be part of the work being paid at the contract lump sum price for
Grading. 1f Borrow Excavation is included in this contract and the material has been obtained
from an authorized stockpile or from a borrow source, measurement and payment will be as
provided in Section 230 of the Standard Specifications for Borrow Excavation.

BORROW EXCAVATION (In Place or Truck Measurement):
(7-1-95)(Rev. 1-16-24) 230 SP2 R58

The borrow material used on this project will be measured for payment by in place measurement
as provided in Article 230-5 of the Standard Specifications, or by truck measurement as provided
in Article 230-5 of the Standard Specifications, as directed by the Engineer.

MANUFACTURED QUARRY FINES IN EMBANKMENTS:
(01-17-17)(Rev. 4-16-24) 235 SP02 R72

Description

This specification addresses the use of manufactured quarry fines that are not classified as select
materials. The specification allows the Contractor an option, with the approval of the Engineer,
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to use manufactured quarry fines (MQFs) in embankments as a substitute for conventional
borrow material. Furnish and place geotextile for subgrade stabilization in accordance with the
contract. Geotextile for subgrade stabilization is required to prevent pavement cracking and
provide separation between the subgrade and pavement section at embankment locations where
manufactured quarry fines are utilized and as directed by the Engineer.

Materials
Manufactured Quarry Fines.

Site specific approval of MQFs material will be required prior to beginning construction as
detailed in the preconstruction requirements of this provision.

The following MQFs are unacceptable:

(A)  Frozen material,

(B)  Material with a maximum dry unit weight of less than 90 pounds per cubic foot when
tested in accordance with AASHTO T 99 Method A or C.

(C)  Material with greater than 80% by weight Passing the #200 sieve

Collect and transport MQFs in a manner that will prevent nuisances and hazards to public health
and safety. Moisture condition the MQFs as needed and transport in covered trucks to prevent
dusting. If MQFs are blended with natural earth material, follow Borrow Criteria in Section 1018
of the Standard Specifications.

Preconstruction Requirements

When MQFs are to be used as a substitute for earth borrow material, request written approval
from the Engineer at least ninety (90) days in advance of the intent to use MQFs and include the
following details:

(A)  Description, purpose and location of project.

(B)  Estimated start and completion dates of project.

(C)  Estimated volume of MQFs to be used on project with specific locations and construction
details of the placement.

(D)  The names, address, and contact information for the generator of the MQFs.

(E)  Physical location of the site at which the MQFs were generated.

The Engineer will forward this information to the State Materials Engineer for review and
material approval.

Construction Methods

Place MQFs in the core of the embankment section with at least 4 feet of earth cover to the
outside limits of the embankments or subgrade.

Construct embankments by placing MQFs in level uniform lifts with no more than a lift of 10
inches and compacted to at least a density of 95 percent as determined by test methods in
AASHTO T 99, Determination of Maximum Dry Density and Optimum Moisture Content,
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Method A or C depending upon particle size of the product. Provide a moisture content at the
time of compaction of within 4 percent of optimum but not greater than one percent above

optimum as determined by AASHTO T 99, Method A or C.

In embankments where MQFs are incorporated, geotextile for subgrade stabilization shall be
used. Refer to Article 505-2 of the Standard Specifications for geotextile type and Article 505-3
of the Standard Specifications for the geotextile construction methods.

Measurement and Payment

Borrow Excavation will be measured by truck volume and paid in cubic yards in accordance
with Article 230-5 of the Standard Specifications. As an alternate weigh tickets can be provided
and payment made by converting weight to cubic yards based on the verifiable unit weight.
Where the pay item for Borrow Excavation is not included in the original contract then no
separate payment will be made for this item and payment will be included in the lump sum price
bid for Grading.

Geotextile for Subgrade Stabilization will be measured and paid in accordance with Article 505-
4 of the Standard Specifications. When the pay item for Geotextile for Subgrade Stabilization is
not included in the original contract then no payment will be made for this item and will be
considered incidental to the use of MQFs in embankment.

BRIDGE APPROACH FILLS:
(10-19-10)(Rev. 1-16-24) 422 SP4 R02

Description

Bridge approach fills consist of backfilling behind bridge end bents with select material or
aggregate to support all or part of bridge approach slabs. Install outlets and grade bridge
approach fills to drain water through and away from approach fills. Install geotextiles to allow
for possible future slab jacking and separate approach fills from embankment fills, natural
ground and pavement sections as required. For bridge approach fills behind end bents with
mechanically stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE
wall reinforcement connected to end bent caps as required. Construct bridge approach fills in
accordance with the contract, accepted submittals and bridge approach fill Roadway Standard
Drawings.

Define bridge approach fill types as follows:

Type 1 Approach Fill — Approach fill for bridge abutment in accordance with Roadway Standard
Drawing No. 423.01;

Type 14 Approach Fill — Alternate approach fill for integral bridge abutment in accordance with
Roadway Standard Drawing No. 423.02;

Type 2 Approach Fill — Approach fill for bridge abutment with MSE wall in accordance with
Roadway Standard Drawing No. 423.03 and

Type 24 Approach Fill — Alternate approach fill for integral bridge abutment with MSE wall in
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accordance with Roadway Standard Drawing No. 423.04.

At the Contractors option, use Type 1A or 2A approach fills instead of Type 1 or 2 approach
fills, respectively, for integral bridge abutments. Type 1A and 2A approach fills consists of
constructing an approach fill with a temporary geotextile wall before placing all or a portion of
the concrete for the backwall and wing walls of the integral end bent cap. The temporary
geotextile wall is designed for a construction surcharge, remains in place and is aligned so the
wall face functions as a form for the integral end bent cap backwall and wing walls.

Materials

Refer to Division 10 of the Standard Specifications.

Item Section
Geotextiles 1056
Portland Cement Concrete 1000
Select Materials 1016
Subsurface Drainage Materials 1044
Welded Wire Reinforcement 1070-3

Provide Type 1 geotextile for separation geotextiles, Type 4a geotextile for under bridge
approach slabs and Class B concrete for outlet pads. Use Class V or Class VI select material for
Type 1 and 1A approach fills and the same aggregate type approved for the reinforced zone in
the accepted MSE wall submittal for Type 2 and 2A approach fills. For MSE wall aggregate,
reinforcement and connector materials, see the Mechanically Stabilized Earth Retaining Walls
provision. Provide outlet pipes and fittings for subsurface drainage materials. Provide 1/4”
hardware cloth with 1/4 inch openings constructed from 24 gauge wire.

For temporary geotextile walls, use welded wire reinforcement for welded wire facing and Type
5a geotextile for reinforcement geotextiles. Use Type 5a geotextile with lengths as shown in
Roadway Standard Drawing No. 423.02 or 423.04.



C204969 BR-0063 R-5 Anson County

Construction Methods

Excavate as necessary for approach fills and, if applicable, temporary geotextile walls in
accordance with the contract. Ensure limits of approach fills are graded to drain as shown in the
bridge approach fill Roadway Standard Drawings. For Type 1 and 1A approach fills in
embankment fills, place and compact a temporary 1.5:1 (H:V) fill slope in accordance with
Roadway Standard Drawing No. 423.01 or 423.02 and in accordance with Subarticle 235-3(B)
and 235-3(C) of the Standard Specifications. Density testing is required within the temporary
fill slope and additional more frequent density testing is also required for bridge approach
embankments. Wait 3 days before cutting the slope back to complete the approach fill
excavation. Use excavated material elsewhere on the project to form embankments, subgrades,
or shoulders. If a slope for an approach fill is excavated to flatter than what is required for
access or any other reason, that same slope is required for the entire approach fill excavation. Do
not backfill overexcavations that extend outside the approach fill limits shown on the Roadway
Standard Drawings with embankment soils. Instead, expand approach fill limits to include
overexcavations.

Notify the Engineer when embankment fill placement and approach fill excavation is complete.
Do not place separation geotextiles or aggregate until approach fill dimensions and embankment
materials below and outside approach fills are approved.

For Type 2 approach fills, cast MSE wall reinforcement or connectors into end bent cap
backwalls within 3 inches of locations shown in the accepted MSE wall submittals. Install MSE
wall reinforcement with the orientation, dimensions and number of layers shown in the accepted
MSE wall submittals. If a Type 2 approach fill is designed with geogrid reinforcement
embedded in an end bent cap, cut geogrids to the required lengths and after securing ends of
geogrids in place, reroll and rewrap portions of geogrids not embedded in the cap to protect
geogrids from damage. Before placing aggregate over any MSE wall geosynthetic
reinforcement, pull reinforcement taut so that it is in tension and free of kinks, folds, wrinkles or
creases.

For Type 1 and 1A approach fills, place pipe sleeves in wing walls so water drains towards
outlets. Use sleeves that can withstand wing wall loads. Insert outlet pipes into pipe sleeves to
direct water towards outlets. Attach hardware cloth in front of the outlet pipe at the wing.
Connect outlet pipes and fittings with solvent cement in accordance with Article 815-3 of the
Standard Specifications and place outlet pads in accordance with Roadway Standard Drawing
No. 815.03.

Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or
other approved methods. Overlap adjacent geotextiles of the same type at least 18 inches. Cover
select material or aggregate with Type 4a geotextile at an elevation 6 inches below the bridge
approach slab. Hold geotextiles in place with wire staples or anchor pins as needed. Contact the
Engineer when existing or future obstructions such as foundations, pavements, pipes, inlets or
utilities will interfere with geotextiles or MSE wall reinforcement.

For Type 1A and 2A approach fills, install temporary geotextile walls as shown in Roadway
Standard Drawing No. 423.02 or 423.04. At the Contractor’s option, construct the bottom
portion of integral end bents before temporary geotextile walls as shown in the plans. Erect and
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set welded wire facing for temporary geotextile walls so facing functions as a form for the
integral end bent cap backwall. Place welded wire facing adjacent to each other in the horizontal
and vertical directions to completely cover the temporary geotextile wall face. Stagger welded
wire facing to create a running bond by centering facing over joints in the row below. Wrap
reinforcement geotextiles at the wall face in accordance with Roadway Standard Drawing No.
423.02 or 423.04 and cover geotextiles with at least 3 inches of select material or aggregate.
Place layers of reinforcement geotextiles within 3 inches of locations shown in Roadway
Standard Drawing No. 423.02 or 423.04. Install reinforcement geotextiles with the direction
shown in Roadway Standard Drawing No. 423.02 or 423.04. Orient overlapping seams in
reinforcement geotextiles perpendicular to the integral end bent cap backwall. Do not overlap
reinforcement geotextiles so seams are parallel to the wall face. Before placing select material or
aggregate over reinforcement geotextiles, pull geotextiles taut so they are in tension and free of
kinks, folds, wrinkles or creases. Temporary geotextile walls are designed for a surcharge
pressure in accordance with Roadway Standard Drawing No. 423.02 or 423.04. If loads from
construction equipment will be more than what the wall is designed for, contact the Engineer
before positioning equipment on top of temporary geotextile walls.

Place select material or aggregate in 6 inch to 8 inch thick lifts. Compact fine aggregate for
Type 2 and 2A approach fills in accordance with Subarticle 235-3(C) of the Standard
Specifications except compact fine aggregate to a density of at least 98%. Compact select
material for Type 1 and 1A approach fills and coarse aggregate for Type 2 and 2A approach fills
with at least 4 passes of a trench roller in a direction parallel to the end bent cap backwall. Do
not displace or damage geosynthetics or MSE wall reinforcement when placing and compacting
select material or aggregate. End dumping directly on geosynthetics is not permitted. Do not
operate heavy equipment on geosynthetics until they are covered with at least 8 inches of select
material or aggregate. Replace any damaged geosynthetics to the satisfaction of the Engineer.
When approach fills extend beyond bridge approach slabs, wrap Type 4a geotextiles over select
material or aggregate and back under approach slabs as shown in Roadway Standard Drawing
No. 423.03 or 423.04.

Measurement and Payment

Type 1 and 1A approach fills will be paid for at the contract lump sum price for Type [ Bridge
Approach Fill, Station and Type 2 and 2A approach fills will be paid for at the contract
lump sum price for Type 2 Bridge Approach Fill, Station . The lump sum price for each
approach fill will be full compensation for providing labor, tools, equipment and approach fill
materials, excavating, backfilling, hauling and removing excavated materials, installing wall
facing, geotextiles and outlets, compacting backfill and supplying select material, aggregate,
geotextiles, pipe sleeves, outlet pipes and pads and any incidentals necessary to construct
approach fills behind bridge end bents.

Compensation for the material placed within the temporary 1.5:1 (H:V) fill slopes will be made
in accordance with Section 225, 226, or 230 of the Standard Specifications. The cost of removal,
including excavating, hauling, placement, and compaction of the material elsewhere on or off the
project will be included in the contract lump sum price for Type [ Bridge Approach Fill, Station

The contract lump sum price for Type 2 Bridge Approach Fill, Station will also be full
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compensation for supplying and connecting MSE wall reinforcement to end bent caps but not
designing MSE wall reinforcement and connectors. The cost of designing reinforcement and
connectors for Type 2 approach fills behind bridge end bents with MSE abutment walls will be
incidental to the contract unit price for MSE Retaining Wall No.

Payment will be made under:

Pay Item Pay Unit
Type 1 Bridge Approach Fill, Station Lump Sum
Type 2 Bridge Approach Fill, Station Lump Sum

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:

(11-21-00)(Rev. 1-16-24) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the Standard Specifications.

The base price index for asphalt binder for plant mix is $ 573.50 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on November 1, 2024.

FINAL SURFACE TESTING NOT REQUIRED:

(5-18-04) (Rev. 2-16-16) 610 SP6 R45

Final surface testing is not required on this project in accordance with Section 610-13, Final
Surface Testing and Acceptance.

ELECTRONIC TICKETING SYSTEM:
(7-16-24)(Rev. 12-17-24) 1020 SP10 R20

Description

At the contractor’s option, the use of an electronic ticketing system for reporting individual and
cumulative asphalt material deliveries may be utilized on this project. At the preconstruction
conference, the contractor shall notify the Engineer if they intend to utilize an electronic
ticketing system for reporting individual and cumulative asphalt material deliveries to the
project.

Electronic Ticketing Requirements
a. The electronic ticketing system must be fully integrated with the load read-out system
at the plant. The system shall be designed so data inputs from scales cannot be

altered by either the Contractor or the Department.

b. Material supplier must test to confirm that ticketing data can be shared from the
originating system no less than 30 days prior to project start.
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c. After each truck is loaded, ticket data must be electronically captured, and ticket
information uploaded via Application Programming Interface (API) to the
Department.

d. Obtain security token from NCDOT for access to E-Ticketing portal (to send tickets).
To request a Security Key, fill out the below E-Ticketing Security Request Form:
https://forms.office.com/g/XnT7QeRtgt

e. Obtain API from NCDOT containing the required e-ticketing data fields and format.
Download  the  API from the  NCDOT E-ticketing Webpage:
https://connect.ncdot.gov/projects/construction/E-Ticketing/Pages/default.aspx

f. Provide all ticket information in real time and daily summaries to the Department’s
designated web portal. If the project contains locations with limited cellular service,
an alternative course of action must be agreed upon.

g. Electronic ticketing submissions must be sent between the Material Supplier and the
Department.

h. The electronic ticket shall contain the following information:

Date

Contract Number

Supplier Name

Contractor Name

Material

JMF

Gross Weight

Tare Weight

Net Weight

Load Number

Cumulative Weight

Truck Number

Weighmaster Certification
Weighmaster Expiration
Weighmaster Name

Facility Name

Plant Certification Number
Ticket Number

Hauling Firm (optional)

Voided Ticket Number (if necessary)
Original Ticket Number (if necessary)
Supplier Revision (If necessary)

The Contractor/supplier can use the electronic ticketing system of their choice to meet the
requirements of this provision.
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Measurement and Payment

No measurement or payment will be made for utilizing an electronic ticketing system as the cost
of such shall be included in the contract price bid for the material being provided.

GLASS BEAD GRADATION FOR PAVEMENT MARKINGS:
(9-17-24) 1087 SP10 R87

Revise the Standard Specifications as follows:

Page 10-187, Subarticle 1087-4(C), Gradation & Roundness, after line 6, delete and replace
Table 1087-2 with the following:

TABLE 1087-2
GLASS BEAD GRADATION REQUIREMENTS
. . Gradation Requirements
Sieve Size - .
Minimum Maximum
Passing #20 100% --
Retained on #30 5% 15%
Retained on #50 40% 80%
Retained on #80 15% 40%
Passing #80 0% 10%
Retained on #200 0% 5%
TEMPORARY SHORING:
(2-20-07)(Rev. 1-16-24) SP11 R02
Description

Temporary shoring includes cantilever, braced and anchored shoring and temporary
mechanically stabilized earth (MSE) walls. Temporary shoring does not include trench boxes.
At the Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans
or as directed. Design and construct temporary shoring based on actual elevations and shoring
dimensions in accordance with the contract and accepted submittals. Construct temporary
shoring at locations shown in the plans and as directed. Temporary shoring is required to
maintain traffic when a 2:1 (H:V) slope from the top of an embankment or bottom of
an excavation will intersect the existing ground line less than 5 feet from the edge of pavement
of an open travelway. This provision does not apply to pipe, inlet or utility installation unless
noted otherwise in the plans.

Positive protection includes concrete barrier and temporary guardrail. Provide positive
protection for temporary shoring at locations shown in the plans and as directed. Positive
protection is required if temporary shoring is located in the clear zone in accordance with the
AASHTO Roadside Design Guide.

(A)  Cantilever and Braced Shoring
Cantilever shoring consists of steel sheet piles or H-piles with timber lagging. Braced

shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams,
plates, walers, struts, rakers, etc. Define “piles” as sheet piles or H-piles.
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(B)  Anchored Shoring

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging
anchored with ground or helical anchors. Driven anchors may be accepted at the
discretion of the Engineer. A ground anchor consists of a grouted steel bar or multi-
strand tendon with an anchorage. A helical anchor consists of a lead section with
a central steel shaft and at least one helix steel plate followed by extensions with only
central shafts (no helixes) and an anchorage. Anchorages consist of steel bearing plates
with washers and hex nuts for bars or steel wedge plates and wedges for strands. Use
a prequalified Anchored Wall Contractor to install ground anchors. Define “anchors” as
ground, helical or driven anchors.

(C)  Temporary MSE Walls

Temporary MSE walls include temporary geosynthetic and wire walls. Define
“temporary wall” as a temporary MSE wall and “Temporary Wall Vendor” as the vendor
supplying the temporary MSE wall. Define “reinforcement” as geotextile, geogrid,
geostrip, welded wire grid or metallic strip reinforcement.

Temporary geosynthetic walls consist of geotextiles or geogrids wrapped behind welded
wire facing or geostrips connected to welded wire facing. Define “temporary geotextile
wall” as a temporary geosynthetic wall with geotextile reinforcement, “temporary
geogrid wall” as atemporary geosynthetic wall with geogrid reinforcement and
“temporary geostrip wall” as a temporary geosynthetic wall with geostrip reinforcement.

Temporary wire walls consist of welded wire grid or metallic strip reinforcement
connected to welded wire facing. Define “Wire Wall Vendor” as the vendor supplying
the temporary wire wall.

(D)  Embedment
Define “embedment” for cantilever, braced and anchored shoring as the pile depth below
the grade in front of shoring. Define “embedment” for temporary walls as the wall
embedment below the grade at the wall face.

(E)  Positive Protection
Define “unanchored or anchored portable concrete barrier” as portable concrete barrier
(PCB) that meets Roadway Standard Drawing No. 1170.01. Define “concrete barrier” as
unanchored or anchored PCB or an approved equal. Define “temporary guardrail” as
temporary steel beam guardrail that meets Roadway Standard Drawing No. 862.02.

Materials

Refer to the Standard Specifications.
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Item Section
Concrete Barrier Materials 1170-2
Flowable Fill, Excavatable 1000-7
Geosynthetics 1056
Grout, Type 1 1003
Portland Cement 1024-1
Portland Cement Concrete 1000
Select Materials 1016
Steel Beam Guardrail Materials 862-2
Steel Plates 1072-2
Steel Sheet Piles and H-Piles 1084
Untreated Timber 1082-2
Water 1024-4
Welded Wire Reinforcement 1070-3

Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of
the Standard Specifications. Use Class IV select material for temporary guardrail and Class A
concrete that meets Article 450-2 of the Standard Specifications or Type 1 grout for drilled-in
piles. Provide untreated timber with a thickness of at least 3 inches and a bending stress of at
least 1,000 pounds per square inch for timber lagging. Provide steel bracing that meets ASTM
A36.

(A)  Shoring Backfill

Use Class I, Type 1, Class III, Class V or Class VI select material or material that meets
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring
backfill except do not use A-2-4 soil for backfill around culverts.

(B)  Anchors

Store anchor materials on blocking a minimum of 12 inches above the ground and protect
it at all times from damage; and when placing in the work make sure it is free from dirt,
dust, loose mill scale, loose rust, paint, oil or other foreign materials. Load, transport,
unload and store anchor materials so materials are kept clean and free of damage. Bent,
damaged or defective materials will be rejected.

(1) Ground Anchors

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire
strands that meet ASTM A886 or Article 1070-5 of the Standard Specifications.
Splice bars in accordance with Article 1070-9 of the Standard Specifications.
Do not splice strands. Use bondbreakers, spacers and centralizers that meet
Article 6.3.5 of the AASHTO LRFD Bridge Construction Specifications.

Use neat cement grout that only contains cement and water with a water cement
ratio of 0.4 to 0.5 which is approximately 5.5 gallons of water per 94 pounds of
Portland cement. Provide grout with a compressive strength at 3 and 28 days of at
least 1,500 and 4,000 psi, respectively.
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©

(2) Helical Anchors
Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.
Provide couplers, thread bar adapters and bolts recommended by the Anchor
Manufacturer to connect helical anchors together and to piles.

3) Anchorages
Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates
and wedges recommended by the Anchor Manufacturer.

Temporary Walls

(1) Welded Wire Facing
Use welded wire reinforcement for welded wire facing, struts and wires. For
temporary wire walls, provide welded wire facing supplied by the Wire Wall
Vendor or a manufacturer approved or licensed by the vendor. For temporary
wire walls with separate reinforcement and facing components, provide
connectors (e.g., bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts,
washers, etc.) required by the Wire Wall Vendor.

(2) Geotextiles
Provide Type 2 geotextile for separation and retention geotextiles. Provide
Type 5 geotextile for geotextile reinforcement with ultimate tensile strengths in
accordance with the accepted submittals.

3) Geogrid and Geostrip Reinforcement

Use geogrids with a roll width of at least 4 feet. Use geogrids for geogrid
reinforcement and geostrips for geostrip reinforcement with an “approved” status
code in accordance with the NCDOT Geosynthetic Reinforcement Evaluation
Program. The list of approved geogrids and geostrips is available from:
connect.ncdot.gov/resources/Geological/Pages/Products.aspx

Provide geogrids and geostrips with design strengths in accordance with the
accepted submittals. Geogrids and geostrips are approved for short-term design
strengths (3-year design life) in the machine direction (MD) and cross-machine
direction (CD) based on material type. Define material type from the website
above for shoring backfill as follows:

Material Type Shoring Backfill
Borrow A-2-4 Soil
Fine Aggregate Class II, Type 1 or Class III Select Material

Coarse Aggregate Class V or VI Select Material
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4) Welded Wire Grid and Metallic Strip Reinforcement

Provide welded wire grid and metallic strip reinforcement supplied by the Wire
Wall Vendor or a manufacturer approved or licensed by the vendor. Use welded
wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3
of the Standard Specifications and metallic strip reinforcement (“straps”) that
meet ASTM A572 or A1011.

Preconstruction Requirements

(A)

(B)

©)

Concrete Barrier

Define “clear distance” behind concrete barrier as the horizontal distance between the
barrier and edge of pavement. The minimum required clear distance for concrete barrier
is shown in the plans. At the Contractor’s option or if the minimum required clear
distance is not available, set concrete barrier next to and up against traffic side of
temporary shoring except for barrier above temporary walls. Concrete barrier with the
minimum required clear distance is required above temporary walls.

Temporary Guardrail

Define “clear distance” behind temporary guardrail as the horizontal distance between
guardrail posts and temporary shoring. At the Contractor’s option or if clear distance for
cantilever, braced and anchored shoring is less than 4 feet, attach guardrail to traffic side
of shoring as shown in the plans. Place ABC in clear distance and around guardrail posts
instead of pavement. Do not use temporary guardrail above temporary walls.

Temporary Shoring Designs

Before beginning temporary shoring design, survey existing ground elevations in the
vicinity of shoring locations to determine actual design heights (H). Submit PDF files of
working drawings and design calculations for temporary shoring designs in accordance
with Article 105-2 of the Standard Specifications. Submit working drawings showing
plan views, shoring profiles, typical sections and details of temporary shoring design and
construction sequence. Do not begin shoring construction until a design submittal is
accepted.

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed
in the state of North Carolina. Use a prequalified Anchored Wall Design Consultant to
design anchored shoring. Provide anchored shoring designs sealed by a Design Engineer
approved as a Geotechnical Engineer (key person) for an Anchored Wall Design
Consultant. Include details in anchored shoring working drawings of anchor locations
and lock-off loads, unit grout/ground bond strengths for ground anchors or minimum
installation torque and torsional strength rating for helical anchors and if necessary,
obstructions extending through shoring or interfering with anchors. Include details in the
anchored shoring construction sequence of pile and anchor installation, excavation and
anchor testing.
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Provide temporary wall designs sealed by a Design Engineer licensed in the state of
North Carolina and employed or contracted by the Temporary Wall Vendor. Include
details in temporary wall working drawings of geotextile and reinforcement types,
locations and directions and obstructions extending through walls or interfering with
reinforcement.

(1)

)

)

Soil Parameters
Design temporary shoring for the assumed soil parameters and groundwater or
flood elevations shown in the plans. Assume the following soil parameters for
shoring backfill:

(a) Unit weight (y) = 120 pcf,

(b) Friction Angle (¢) Shoring Backfill
30° A-2-4 Soil
34° Class II, Type 1 or Class III Select Material
38° Class V or VI Select Material

(©) Cohesion (¢) = 0 psf.
Traffic Surcharge

Design temporary shoring for a traffic surcharge of 250 pounds per square foot if
traffic will be above and within H of shoring. This traffic surcharge does not
apply to construction traffic. Design temporary shoring for any construction
surcharge if construction traffic will be above and within H of shoring. Design
temporary shoring for a traffic (live load) surcharge in accordance with Article
11.5.6 of the AASHTO LRFD Bridge Design Specifications.

Cantilever, Braced and Anchored Shoring Designs

Use shoring backfill for fill sections and voids between cantilever, braced and
anchored shoring and the critical failure surface. Use concrete or Type 1 grout for
embedded portions of drilled-in H-piles. Do not use drilled-in sheet piles.

Define “top of shoring” for cantilever, braced and anchored shoring as where the
grade intersects the back of sheet piles or H-piles and timber lagging. Design
cantilever, braced and anchored shoring for a traffic impact load of 2,000 pounds
per foot applied 18 inches above top of shoring if concrete barrier is above and
next to shoring or temporary guardrail is above and attached to shoring. Extend
cantilever, braced and anchored shoring at least 32 inches above top of shoring if
shoring is designed for traffic impact. Otherwise, extend shoring at least 6 inches
above top of shoring.

Design cantilever, braced and anchored shoring for a maximum deflection of 3
inches if the horizontal distance to the closest edge of pavement or structure is
less than H. Otherwise, design shoring for a maximum deflection of 6 inches.
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(4)

Design cantilever and braced shoring in accordance with the plans and AASHTO
Guide Design Specifications for Bridge Temporary Works.

Design anchored shoring in accordance with the plans and Article 11.9 of the
AASHTO LRFD Bridge Design Specifications. Use a resistance factor of 0.80 for
tensile resistance of anchors with bars, strands or shafts. Extend the unbonded
length for ground anchors and the shallowest helix for helical anchors at least 5
feet behind the critical failure surface. Do not extend anchors beyond right-of-
way or easement limits. If existing or future obstructions such as foundations,
guardrail posts, pavements, pipes, inlets or utilities will interfere with anchors,
maintain a clearance of at least 6 inches between obstructions and anchors.

Temporary Wall Designs

Use shoring backfill in the reinforced zone of temporary walls. Separation
geotextiles are required between shoring backfill and backfill, natural ground or
culverts along the sides of the reinforced zone perpendicular to the wall face. For
Class V or VI select material in the reinforced zone, separation geotextiles are
also required between shoring backfill and backfill or natural ground on top of
and at the back of the reinforced zone.

Design temporary walls in accordance with the plans and Article 11.10 of the
AASHTO LRFD Bridge Design Specifications. Embed temporary walls at least 18
inches except for walls on structures or rock as determined by the Engineer. Use
a uniform reinforcement length throughout the wall height of at least 0.7H or 6
feet, whichever is longer. Extend the reinforced zone at least 6 inches beyond end
of reinforcement. Do not locate the reinforced zone outside right-of-way or
easement limits.

Use the simplified method for determining maximum reinforcement loads in
accordance with the AASHTO LRFD specifications. For geotextile
reinforcement, use geotextile properties approved by the Department or default
values in accordance with the AASHTO LRFD specifications. For geogrid and
geostrip reinforcement, use approved geosynthetic reinforcement properties
available from the website shown elsewhere in this provision. Use geosynthetic
properties for the direction reinforcement will be installed, a 3-year design life
and shoring backfill to be used in the reinforced zone.

Do not use more than 4 different reinforcement strengths for each temporary
geosynthetic wall. Design temporary geotextile walls for a reinforcement
coverage ratio (R¢) of 1.0. For temporary geogrid walls with an R of less than
1.0, use a maximum horizontal clearance between geogrids of 3 feet and stagger
reinforcement so geogrids are centered over gaps in the reinforcement layer
below.

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18 to
24 inch long legs. Locate geosynthetic reinforcement so reinforcement layers are
at the same level as the horizontal legs of welded wire facing. Use vertical
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(D)

reinforcement spacing equal to facing height. Wrap geotextile or geogrid
reinforcement behind welded wire facing and extend reinforcement at least 3 feet
back behind facing into shoring backfill. Attach geostrip reinforcement to welded
wire facing with a connection approved by the Department.

For temporary wire walls with separate reinforcement and facing components,
attach welded wire grid or metallic strip reinforcement to welded wire facing with
a connection approved by the Department. For temporary geogrid, geostrip and
wire walls, retain shoring backfill at welded wire facing with retention geotextiles
and extend geotextiles at least 3 feet back behind facing into backfill.

Preconstruction Meeting

The Engineer may require a shoring preconstruction meeting to discuss the construction,
inspection and testing of the temporary shoring. If required and if this meeting occurs
before all shoring submittals have been accepted, additional preconstruction meetings
may be required before beginning construction of temporary shoring without accepted
submittals. The Resident, District or Bridge Maintenance Engineer, Area Construction
Engineer, Geotechnical Operations Engineer, Contractor and Shoring Contractor
Superintendent will attend preconstruction meetings.

Construction Methods

Control drainage during construction in the vicinity of shoring. Direct run off away from shoring
and shoring backfill. Contain and maintain backfill and protect material from erosion.

Install positive protection in accordance with the contract and accepted submittals. Use PCB in
accordance with Section 1170 of the Standard Specifications and Roadway Standard Drawing
No. 1170.01. Use temporary guardrail in accordance with Section 862 of the Standard
Specifications and Roadway Standard Drawing Nos. 862.01, 862.02 and 862.03.

(A)

(B)

Tolerances
Construct shoring with the following tolerances:
(1) Horizontal wires of welded wire facing are level in all directions,

(2) Shoring location is within 6 inches of horizontal and vertical alignment shown in
the accepted submittals, and

3) Shoring plumbness (batter) is not negative and within 2 degrees of vertical.
Cantilever, Braced and Anchored Shoring Installation

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted
submittals, excavate before installing piles. Otherwise, install piles before excavating for

shoring.  Install cantilever, braced or anchored shoring in accordance with the
construction sequence shown in the accepted submittals. Remove piles and if applicable,



C204969 BR-0063 R-17 Anson County

timber lagging when shoring is no longer needed.

(1)

2)

)

Pile Installation

Install piles with the minimum required embedment and extension in accordance
with Subarticles 450-3(D) and 450-3(E) of the Standard Specifications except that
a pile driving equipment data form is not required. Piles may be installed with a
vibratory hammer as approved by the Engineer.

Do not splice sheet piles. Use pile excavation to install drilled-in H-piles. After
filling holes with concrete or Type 1 grout to the elevations shown in the accepted
submittals, remove any fluids and fill remaining portions of holes with flowable
fill. Cure concrete or grout at least 7 days before excavating.

Notify the Engineer if refusal is reached before pile excavation or driven piles
attain the minimum required embedment. When this occurs, a revised design
submittal may be required.

Excavation

Excavate in front of piles from the top down in accordance with the accepted
submittals. For H-piles with timber lagging and braced and anchored shoring,
excavate in staged horizontal lifts with a maximum height of 5 feet. Remove
flowable fill and material in between H-piles as needed to install timber lagging.
Position lagging with at least 3 inches of contact in the horizontal direction
between the lagging and pile flanges. Do not excavate the next lift until timber
lagging for the current lift is installed and if applicable, bracing and anchors for
the current lift are accepted. Backfill behind cantilever, braced or anchored
shoring with shoring backfill.

Anchor Installation

If applicable, install foundations located behind anchored shoring before installing
anchors. Fabricate and install ground anchors in accordance with the accepted
submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction
Specifications and the following unless otherwise approved:

(a) Materials in accordance with this provision are required instead of
materials conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD
Specifications,

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2
of the AASHTO LRFD specifications are not required, and

(©) Corrosion protection for unbonded lengths of ground anchors and
anchorage covers are not required.

(d) Mix and place neat cement grout in accordance with Subarticles 1003-5,
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©)

(4)

1003-6 and 1003-7 of the Standard Specifications. Measure grout
temperature, density and flow during grouting with at least the same
frequency grout cubes are made for compressive strength. Perform
density and flow field tests in the presence of the Engineer in accordance
with American National Standards Institute/American Petroleum Institute
Recommended Practice 13B-1 (Section 4, Mud Balance) and ASTM C939
(Flow Cone), respectively.

Install helical anchors in accordance with the accepted submittals and Anchor
Manufacturer’s instructions. Measure torque during installation and do not
exceed the torsional strength rating of the helical anchor. Attain the minimum
required installation torque and penetration before terminating anchor installation.
When replacing a helical anchor, embed last helix of the replacement anchor at
least 3 helix plate diameters past the location of the first helix of the previous
anchor.

Anchor Testing

Proof test and lock-off anchors in accordance with the accepted submittals and
Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for
the acceptance criteria in Article 6.5.5.5. For the AASHTO LRFD specifications,
“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar,
strand or shaft.

(a) Anchor Acceptance
Anchor acceptance is based in part on the following criteria.

(1) For ground and helical anchors, total movement is less than 0.04
inches between the 1 and 10 minute readings or less than 0.08
inches between the 6 and 60 minute readings.

(i1))  For ground anchors, total movement at maximum test load exceeds
80% of the theoretical elastic elongation of the unbonded length.

(b) Anchor Test Results

Submit PDF files of anchor test records including movement versus load
plots for each load increment within 24 hours of completing each row of
anchors. The Engineer will review the test records to determine if the
anchors are acceptable.

If the Engineer determines an anchor is unacceptable, revise the anchor
design or installation methods. Submit a revised anchored shoring design
for acceptance and provide an acceptable anchor with the revised design
or installation methods. If required, replace the anchor or provide
additional anchors with the revised design or installation methods.

Temporary Wall Installation
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Excavate as necessary for temporary walls in accordance with the plans and accepted
submittals. If applicable, install foundations located in the reinforced zone before placing
shoring backfill or reinforcement unless otherwise approved. Notify the Engineer when
foundation excavation is complete. Do not place shoring backfill or reinforcement until
excavation dimensions and foundation material are approved.

Erect welded wire facing so the wall position is as shown in the plans and accepted
submittals. Set welded wire facing adjacent to each other in the horizontal and vertical
direction to completely cover the wall face with facing. Stagger welded wire facing to
create a running bond by centering facing over joints in the row below.

Attach geostrip reinforcement to welded wire facing and wrap geotextile reinforcement
and retention geotextiles behind welded wire facing as shown in the plans and accepted
submittals. Cover geotextiles with at least 3" of shoring backfill. Overlap adjacent
geotextile reinforcement and retention and separation geotextiles at least 18 inches with
seams oriented perpendicular to the wall face. Hold geotextiles in place with wire staples
or anchor pins as needed.

Place reinforcement within 3 inches of locations shown in the plans and accepted
submittals. Before placing shoring backfill, pull geosynthetic reinforcement taut so it is
in tension and free of kinks, folds, wrinkles or creases. Install reinforcement with the
direction shown in the plans and accepted submittals. For temporary wire walls with
separate reinforcement and facing components, attach welded wire grid or metallic strip
reinforcement to welded wire facing as shown in the accepted submittals. Do not splice
or overlap reinforcement so seams are parallel to the wall face. Contact the Engineer
when unanticipated existing or future obstructions such as foundations, pavements, pipes,
inlets or utilities will interfere with reinforcement.

Place shoring backfill in the reinforced zone in 8 to 10 inch thick lifts. Compact A-2-4
soil and Class II, Type 1 and Class III select material in accordance with Subarticle 235-
3(C) of the Standard Specifications. Use only hand operated compaction equipment to
compact backfill within 3 feet of welded wire facing. At a distance greater than 3 feet,
compact shoring backfill with at least 4 passes of an 8 to 10 ton vibratory roller in
a direction parallel to the wall face. Smooth wheeled or rubber tired rollers are also
acceptable for compacting backfill. Do not use sheepsfoot, grid rollers or other types of
compaction equipment with feet. Do not displace or damage reinforcement when placing
and compacting shoring backfill. ~End dumping directly on geosynthetics is not
permitted. Do not operate heavy equipment on reinforcement until it is covered with at
least 8 inches of shoring backfill. Replace any damaged reinforcement to the satisfaction
of the Engineer.

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8
of the Standard Specifications. Bench temporary walls into the sides of excavations
where applicable. For temporary geosynthetic walls with top of wall within 5 feet of
finished grade, remove top facing and incorporate top reinforcement layer into fill when
placing fill in front of wall. Temporary walls remain in place permanently unless
otherwise required.
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Measurement and Payment

Temporary Shoring will be measured and paid in square feet. Temporary walls will be measured
as the square feet of exposed wall face area. Cantilever, braced or anchored shoring will be
measured as the square feet of exposed shoring face area with the shoring height equal to the
difference between the top and bottom of shoring elevations. Define “top of shoring” as where
the grade intersects the back of sheet piles or H-piles and timber lagging. Define “bottom of
shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.
No measurement will be made for any embedment, shoring extension above top of shoring
or pavement thickness above temporary walls.

The contract unit price for Temporary Shoring will be full compensation for providing shoring
designs, submittals and materials, excavating, backfilling, hauling and removing excavated
materials and supplying all labor, tools, equipment and incidentals necessary to construct
temporary shoring.

No payment will be made for temporary shoring not shown in the plans or required by the
Engineer including shoring for OSHA reasons or the Contractor’s convenience. No value
engineering proposals will be accepted based solely on revising or eliminating shoring locations
shown in the plans or estimated quantities shown in the bid item sheets as a result of actual field
measurements or site conditions.

PCB will be measured and paid in accordance with Article 1170-4 of the Standard
Specifications. No additional payment will be made for anchoring PCB for temporary shoring.

Costs for anchoring PCB will be incidental to temporary shoring.

Temporary guardrail will be measured and paid for in accordance with Article 862-6 of the
Standard Specifications.

Payment will be made under:

Pay Item Pay Unit

Temporary Shoring Square Foot

CONES:

(3-19-24) 1135 SP11R35

Revise the Standard Specifications as follows:

Page 11-11, Article 1135-3 CONSTRUCTION METHODS, lines 19-20, delete the third
sentence of the first paragraph, “Do not use cones in the upstream taper of lane or shoulder
closures for multi-lane roadways.”.

FLAGGERS:
(12-17-24) 1150 SP11 R50

Revise Section 1150 of the Standard Specification as follows:
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Page 11-13, Article 1150-1, DESCRIPTION, add the following after line 31:

Alternatively, at the discretion of the Contractor, the Contractor may furnish, install, place in
operation, repair, maintain, relocate, and remove remotely controlled Automated Flagging
Assistance Devices (AFAD) or Temporary Portable Traffic Signal units (PTS units) to assist,
supplement, or replace human flaggers for one-lane, two-way traffic maintenance during
construction in accordance with this provision and the Standard Specifications.

For the purpose of this provision, an "approach" refers to a single lane of traffic moving in one
direction toward a point of control or work zone. Flaggers, AFAD and PTS units are only used
to control one lane of approaching traffic in a specific direction.

Page 11-13, Article 1150-2, MATERIALS, add the following after line 34:

Provide documentation to the Engineer that the AFAD or PTS units meets or exceeds the
requirements of this special provision and is on the NCDOT APL or ITS and Signals QPL.

(A) Automated Flagging Assistance Devices (AFAD)
(1) AFAD General

Cover the automated gate arm with Department approved Type VII, VIII or IX
retroreflective sheeting of vertical alternating red and white stripes at 16 inch intervals
measured horizontally. When the gate arm is in the down position the minimum vertical
aspect of the arm and sheeting shall be 4 inches. The retroreflectorized sheeting shall be
on both sides of the gate arm. With the AFAD parked or positioned 2 feet outside or in a
location deemed acceptable for the lane being controlled, the gate arm shall reach at least
to the center of the lane but shall not exceed the width of the lane being controlled.

Design the system to be fail-safe. Provide a conflict monitor, malfunction monitoring
unit, or similar device that monitors for malfunctions and prevents the display of
conflicting indications. This system shall be electronic and operated by remote control.

(2) AFAD Type I System: RED/YELLOW

Provide a Red/Yellow AFAD with at least one set of CIRCULAR RED and CIRCULAR
YELLOW lenses in a vertical configuration that are 12 inches in diameter. The bottom of
the housing (including brackets) shall be at least 7 feet (2.1 meters) above the pavement.

This system is required to have yellow 12 inch aluminum or polycarbonate vehicle signal
heads with 10 inch tunnel visors, backplates, and Light Emitting Diode (LED) modules.
Provide signal heads, backplates, and LED modules listed on the ITS and Signals QPL
available on the Department’s website.

Provide an automated gate arm on the AFAD that descends to a down position across the
approaching lane of traffic when the steady CIRCULAR RED lens is illuminated and
then ascends to an upright position when the flashing CIRCULAR YELLOW lens is
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illuminated. The automated gate arm is to be designed such that if a motorist pulls
underneath the gate arm while lowering, no damage to the vehicle occurs.

A STOP HERE ON RED (R10-6 or R10-6a) sign shall be installed on the right-hand side
of the approach at the point at which drivers are expected to stop when the steady
CIRCULAR RED lens is illuminated.

To stop traffic, the AFAD shall transition from the flashing CIRCULAR YELLOW
lens by initiating a minimum 5 second steadily illuminated CIRCULAR YELLOW
lens followed by the CIRCULAR RED lens.

Once the CIRCULAR RED lens is displayed, the system is to have a minimum 2
second delay between the time the steady CIRCULAR RED is displayed and the
time the gate arm begins to lower. The maximum delay between CIRCULAR RED
and the time the gate arm lowers is 4 seconds. To permit stopped road users to
proceed, the AFAD shall display the flashing CIRCULAR YELLOW lens and the
gate arm shall be placed in the upright position.

Ensure the system monitors for a lack of yellow or red signal voltage, total loss of
indication in any direction, presence of multiple indications on any approach and low
power conditions.

Additional sets of CIRCULAR RED and CIRCULAR YELLOW lenses located over the
roadway or on the left side of the approach and operated in unison with the primary set,
may be used to improve visibility of the AFAD. If the set of lenses is located over any
portion of the roadway that can be used by motor vehicles, the bottom of the housing
(including brackets) shall be at least 15 feet (4.6 meters) above the pavement.

(3) AFAD Type II System: STOP/SLOW

Provide STOP/SLOW signs that are octagonal in shape, made of rigid material, and at
least 36 inch x 36 inch in size. Letters shall be a minimum of 8 inches high. The STOP
face shall have a red background with white letters and border.

The SLOW face shall be diamond shaped, orange, or yellow background with black
letters and border. Cover both faces in a Department approved Type VII, VIII or IX
retroreflective sheeting. The minimum mounting height for the sign faces shall be 7 feet
above the pavement to the bottom of the sign.

The AFAD’s STOP/SLOW signs shall be supplemented with active conspicuity devices
by incorporating a stop beacon (red lens) and a warning beacon (yellow lens). The stop
beacon shall be no more than 24 inches above the STOP face. Mount the warning beacon
no more than 24 inches above or beside of the SLOW face. Except for the mounting
locations, the beacons shall conform to the provisions of Chapter 4L of the MUTCD and
have 12 inch signal lenses.

Strobe/flashing lights are an acceptable alternative to flashing beacons. If utilized, they
shall be either white or red flashing lights located within the STOP face and white or
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yellow flashing lights within the SLOW face and conform to the provisions of Chapter
6D of the MUTCD. If used, the lens diameter shall be a minimum of 5 inches with a
minimum height of 6 inches. Equip strobes/flashing lights for both dual and quad flash
patterns.

Type B warning lights shall not be used in lieu of the beacons or the strobe lights.

The faces of the AFADs STOP/SLOW sign may include louvers. If louvers are used,
design the louvers such that the aspect of the sign face to approaching traffic is a full sign
face at a distance of 50 feet or greater.

A WAIT ON STOP (R1-7) sign and a GO ON SLOW (R1-8) sign shall be displayed to
traffic approaching the AFAD. Position signs on the same support structure as the AFAD.
Both signs shall have black legends and borders on white Type III sheeting backgrounds.
Each of these signs shall be rectangular in shape and be at least 24 inch x 30 inch size
with letters at least 6 inches high.

Provide an automated gate arm on the AFAD that descends to a down position across the
approaching lane of traffic when the STOP face is displayed and then ascends to an
upright position when the SLOW face is displayed.

The automated gate arm is to be designed such that if a motorist pulls underneath the gate
arm while lowering, no damage to the vehicle occurs.

A STOP HERE ON RED (R10-6 or R10-6a) sign shall be installed on the right-hand side
of the approach at the point at which drivers are expected to stop when the STOP face is
displayed.

When approaching motorists are to proceed, display the SLOW face and the warning
beacon or strobes are to flash on the AFAD. When approaching motorists are will be
stopped, display the STOP face and the stop beacon or strobes are to flash on the AFAD.

To stop traffic, the AFAD will transition from the SLOW face to the STOP face by
initiating a minimum 5 second change cycle. First, the warning beacon is to be
steadily illuminated for the change cycle. If strobes are used in lieu of a warning
beacon, they are to be placed in the quad flash pattern. At the end of the change
cycle, the STOP face is to be displayed with the stop beacon flashing and the
warning beacon or strobes are to stop flashing. Once the STOP face is displayed,
the system is to have a minimum 2 second delay between the time the STOP face is
displayed and the time the gate arm begins to lower. The maximum delay between
the time the STOP face is displayed and the time the gate arm lowers is 4 seconds.

To permit stopped road users to proceed, the gate arm shall be placed in the upright
position and the AFAD shall display the SLOW face and the warning beacon or
strobes are to flash in the dual flash pattern.

Do not flash the stop beacon when the SLOW face is displayed, and do not flash the
warning beacon when the STOP face is displayed.
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(B) Portable Traffic Signals (PTS) Units

Provide PTS units with at least one set of CIRCULAR RED, CIRCULAR YELLOW, and
CIRCULAR GREEN lenses in a vertical configuration that are 12 inch diameter
aluminum or polycarbonate vehicle signal heads with 10 inch tunnel visors, backplates,
and Light Emitting Diode (LED) modules. All signal heads, tunnel visors, and backplates
shall be yellow in color.

The bottom of the housing (including brackets) shall be at least 7 feet above the
pavement for single set units. Additional signal heads on units with more than one signal
head shall be capable of extending over the travel lane.

Communication Requirements

All PTS units within the signal set up systems shall maintain communication at all times
by either hardwire cable or wireless radio link communication. If the hardwire cable
communication is utilized the communication cable shall be deployed in a manner that
will not intrude in the direct work area of the project or obstruct vehicular and pedestrian
traffic. Utilize radio communication with 900MHz frequency band and frequency
hopping capability. The radio link communication system shall have a minimum range of
1 mile.

Fault Mode Requirements

Revert PTS units to a flashing red mode upon system default unless otherwise specified
by the Engineer. Equip the PTS units with a remote monitoring system. Where cell
communication availability exists, the remote monitoring system shall adhere to the
remote monitoring system section of this provision.

Remote Monitoring System

The remote monitoring system (RMS) shall be capable of reporting signal location,
battery voltage / battery history and system default. Provide a password protected
website viewable from any computer with internet capability for the RMS. In the event
of a system default, the RMS shall provide specific information concerning the cause of
the system default (i.e. red lamp on signal number 1). Equip the RMS with a mechanism
capable of immediately contacting a minimum of three previously designated individuals
via text messaging and/or email upon a default.

The running program operating the PTS units shall be always available and viewable
through the RMS website. Maintain a history of the RMS operating system in each signal
including operating hours and events and the location of the PTS units.

Trailer / Cart

The AFAD and PTS units may be mounted on either a trailer or a moveable cart system.
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Finish all exterior metal surfaces with Federal orange enamel per AMS-STD-595, color chip ID#
13538 or 12473 respectively with a minimum paint thickness of 2.5 mils (64 microns).

Design and test the AFAD or PTS units trailer / cart to withstand an 80 MPH wind load while in
the operational position. Provide independent certification that the assembly meets the design
wind load.

Equip the AFAD or PTS units with leveling jacks capable of stabilizing the unit in a horizontal
position when located on slopes 6:1 or flatter.

Equip trailers in compliance with North Carolina Law governing motor vehicles and include a
12-volt trailer lighting system complying with Federal Motor Carrier Safety Regulations 393,
safety chains and a minimum 2 inch ball hitch.

Provide a minimum 4 inch wide strip of fluorescent conspicuity sheeting retroreflective sheeting
to the frame of the trailer. Apply the sheeting to all sides of the trailer. The sheeting shall meet
the ASTM requirements of Type VII, VIII or IX.

Power System

Design the systems to operate both with and without an external power source. Furnish
transmitters, generators, batteries, controls and all other components necessary to operate the
device.

Provide equipment that is solar powered and supplemented with a battery backup system that
includes a minimum 110/120 VAC powered on-board charging system capable of powering the
unit for 7 continuous days with no solar power. Each unit shall also be capable of being powered
by standard 110/120 VAC power sources, if applicable.

Locate batteries and electronic controls in a locked, weather and vandal resistant housings.
Page 11-14, Article 1150-3, CONSTRUCTION METHODS, add the following after line 11:

Flaggers shall have a path to escape an errant approaching vehicle at all times, unimpeded by
barrier, guardrail, guiderail, parked vehicles, construction materials, slopes steeper than 2:1, or
any other obstruction at all times. If an unimpeded path cannot be maintained, the Contractor
shall use AFAD or PTS units in lieu of a flagger.

Provide documentation to the Engineer prior to deploying the device that the AFAD or PTS units
operator(s) are qualified flagger(s) that have been properly trained through an NCDOT approved
training agency or other NCDOT approved training provider and that the qualified flagger(s)
have received manufacturer training to operate that specific device. This training shall include
proper installation, remote control operation, central control systems and maintenance of the
AFAD or PTS units. The training shall take place off the project site where training conditions
are removed from live traffic. The documentation shall include the names of the authorized
trainer, the trainees, the device on which they have been trained and the date of the training.
Provide updated documentation to the Engineer prior to deploying any additional operators.
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Install advance warning signs and operate AFADs in accordance with the attached detail
drawings in this provision.

Install advance warning signs and operate PTS units in accordance with NCDOT Roadway
Standard Drawings No. 1101.02, Sheet 17.

AFAD and PTS units shall only be used in situations where there is only one lane of approaching
traffic in the direction to be controlled. At no time shall an AFAD unit controlling traffic
through the work area be placed in an autonomous mode and/or left unattended.

Signal timing and operation of PTS units shall be field verified and accepted by the Engineer
before use.

Use AFAD or PTS units in locations where queueing from the AFAD or PTS units will extend to
within 150 feet of a signalized intersection or railroad crossing. Do not be use AFAD and PTS
units as a substitute for or a replacement for a continuously operating temporary traffic control
signal as described in Section 6F.84 of the MUTCD.

If used at night, illuminate each AFAD or PTS units as described in Section 6D of the MUTCD.

Provide a complete AFAD or PTS units that is capable of being relocated as traffic conditions
demand.

If AFADs or PTS units become inoperative, be prepared at all times to replace the unit with the
same type and model of AFAD or PTS units, revert to human flagging operations or terminate all
construction activities requiring the use of the AFAD or PTS units until the AFAD or PTS units
become operative or qualified human flaggers are available.

When the work requiring the AFAD or PTS units is not pursued for 30 minutes or longer, power
off each AFAD or PTS units. Removed the AFAD or PTS units from the travel lane and relocated
to a minimum of 5 feet from the edge line. AFAD gate arms shall be in the upright position.
Remove all traffic control devices from the road, place two cones by each AFAD or PTS units
and all signs associated with the lane closure operation shall be removed or laid down. At the
end of each workday, remove all AFADs or PTS units from the roadway and shoulder areas.

Ensure the system’s wireless communication links continuously monitor and verify proper
transmission and reception of data used to monitor and control each AFAD or PTS units. Ensure
ambient mobile or other radio transmissions or adverse weather conditions do not affect the
system.

In the event of a loss of communications, immediately display the flashing RED or STOP
indication on all AFAD or PTS units.

AFAD Specific Construction Methods

The flagger/operator controlling the AFAD units shall be on the project site at all times. If
multiple AFAD units are used, one AFAD unit shall be the Main AFAD unit and all other units
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shall be remote AFAD units. Ensure that each device meets the physical display and operational
characteristics as specified in the MUTCD.

Multiple AFAD units may be controlled with one flagger/operator when the AFAD units meet
each of the following requirements:

(1) AFAD units are spaced no greater than the manufacturer’s recommendations.

(2) Both AFAD units can be seen at the same time from the flagger/operator’s position, or
the AFAD is operating on its own secure network with malfunction detection and
notification to the flagger/operator.

(3) The flagger/operator has an unobstructed view of approaching traffic in both
directions from the flagger/operator position or the AFAD is operating on its own secure
network, with cameras that provide the flagger/operator an unobstructed view of
approaching traffic from both directions. The flagger/operator may control the AFAD
units from a pilot vehicle.

If any of the above requirements are not met, flagger/operator control each AFAD unit.

AFAD operators may either control traffic at side streets or driveways between the AFAD units
or operate the pilot car while operating the AFAD system if approved by the Engineer. AFAD
units must continue to be within clear sight of the operator during these work activities.

Page 11-14, Article 1150-4, MEASUREMENT AND PAYMENT, add the following after line
24

Each AFAD or PTS unit will be measured and paid for as Flaggers paid by day in accordance
with Article 1150-4 of the Standard Specifications. Where the pay item for Flaggers is not
included in the original contract then no separate payment will be made for this item and
payment will be included in the lump sum price bid for Temporary Traffic Control found
elsewhere in this contract. Each approach controlled by AFAD or PTS units will be measured
and paid as one flagger, irrespective of the number of devices used. If multiple PTS units are
required to control a single approach, these units will collectively be considered as replacing one
flagger.

No separate measurement or payment will be made for AFAD or PTS unit operators, as the cost
of such including their training and operational costs shall be included in the unit or lump sum
price for Flaggers or Temporary Traffic Control. Such price and payment also includes the
relocation, maintenance, and removal during repair periods of AFAD or PTS units as well as the
signal controller, communication, vehicle detection system, traffic signal software of PTS units
and any other incidentals necessary to complete the work.
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Red/Yellow Lens AFAD (TYPE I)
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Stop/Slow AFAD (TYPE II)
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SNOWPLOWABLE DELINEATION:

(10-

15-24) 1253 SP12 R53

Description

Furnish, install and maintain snowplowable delineation.

There are five snowplowable delineation alternate options approved for use in North Carolina.
They include the following markers and markings options:

)
@)
©))
“)
)

Polycarbonate H-shaped Markers
Inlaid Raised Pavement Markers
10' Rumble Skips

Inlaid Cradle Markers

10" Inlaid Pavement Markings

Only one type of snowplowable delineation will be allowed on a single project.

Materials

Refer to Division 10 of the Standard Specifications.

Item Section
Epoxy 1081
Pavement Markings 1087
Snowplowable Pavement Markers 1086-3

Any snowplowable pavement delineation shall conform to the applicable requirements of
Sections 1086, 1087, and 1081 of the Standards and Specifications. Use snowplowable
delineation markers and markings listed on the NCDOT APL. Any treatment that requires
pavement cutting or milling shall be installed within 7 calendar days of the pavement cutting or
milling operation.

Construction Methods

(A) General

For any snowplowable delineation, prior to installation, by brushing, blow cleaning,
vacuuming or other suitable means, ensure that all materials and the pavement surface are free
of dirt, grease, dust, oil, moisture, mud, grass, or any other material that would prevent
adhesion to the pavement by brushing blow cleaning, or vacuuming. If required, apply a
primer per manufactures recommendations to pavement surfaces before applying pavement
marking material.

Install snowplowable delineation per manufacturers specifications every 80 feet. Make sure
pavement markers are oriented to traffic correctly and pavement markings are applied in a
uniform thickness. Do not apply markings over longitudinal joints. Protect the pavement
markings until they are tack free. Apply applicable Sections 1205 and 1250 of the Standards
Specifications.
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If damage occurs during installation the effected treatments shall be corrected or replaced.
This work shall be considered incidental to the installation of the marking or marker.

(B) Polycarbonate H-shaped Markers and Inlaid Cradle Markers

Bond marker housings to the pavement with epoxy adhesive. Mechanically mix and
dispense epoxy adhesives as required by the manufacturer’s specifications. Place the
markers immediately after the adhesive has been mixed and dispensed.

Install polycarbonate H-shaped markers and inlaid cradle markers castings into slots sawcut
into the pavement. Make slots in the pavement to exactly duplicate the shape of the casting
of the polycarbonate H-shaped markers and inlaid cradle markers.

If saw cutting, milling, or grooving operations are used, promptly remove all resulting debris
from the pavement surface. Install the marker housings within 7 calendar days after saw
cutting , milling, or grooving the pavement. Remove and dispose of loose material from the
slots by brushing, blow cleaning or vacuuming. Dry the slots before applying the epoxy
adhesive. Install polycarbonate H-shaped markers and inlaid cradle markers according to the
manufacturer’s recommendations.

Protect the polycarbonate H-shaped markers or inlaid cradle markers until the epoxy has
initially cured and is track free.

Construct inlaid cradle markers in accordance with the details in the plans and as directed by
the Engineer.

(C) Reflector Replacement

The following requirements only apply to polycarbonate H-shaped markers and inlaid cradle
markers.

In the event that a reflector is damaged, replace the damaged reflector by using adhesives and
methods recommended by the manufacturer of the markers and approved by the Engineer.
This work is considered incidental if damage occurs during the initial installation of the
marker housings and maintenance of initial polycarbonate H-shaped markers or inlaid cradle
markers specified in this section.

If during reflector replacement it is discovered that the housing is missing or broken this will
be paid as Polycarbonate H-shaped Markers or Inlaid Cradle Markers. Missing housings
shall be replaced. Broken housings shall be removed and replaced. In both cases the slot for
the housings shall be properly prepared prior to installing the new housing; patch the existing
marker slots as directed by the Engineer and install the new marker approximately one foot
before or after the patch. Removal of broken housings and preparation of slots will be
considered incidental to the work of replacing housings.
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(D) Inlaid Raised Pavement Markers
Cut groove in accordance with the details in the plans and as directed by the Engineer.

Use adhesive recommended by the manufacturer to install markers into the groove in
accordance with Section 1251. The raised pavement markers are incidental to inlaid raised
pavement markers.

(E) 10' Rumble Skips

Construct 10' rumble skips on asphalt concrete in accordance with Section 665 for all
centerline and shoulder rumble skips, details in the plans and as directed by the Engineer.
Construct 10' rumble skips on Portland cement concrete in accordance with Section 730 for
all centerline and shoulder rumble skips, details in the plans and as directed by the Engineer.
The milled rumble strips are incidental to the rumble skips. Using polyurea or extruded 90
mil thermoplastic construct pavement markings in accordance with Section 1205.

(F) 10' Inlaid Pavement Markings

The groove in which the marking is to be placed shall be one inch wider than the marking to
be placed and 10 mils deeper than the thickness of the marking.

When using this method, use enhanced reflective media. The following retroreflectivity
values shall be met.

MINIMUM INITIAL REFLECTOMETER READINGS

Item Color Reflectivity
Enhanced Reflectivity Media White 450 med/lux/m2
Yellow 350 med/lux/m?

Using polyurea, extruded 90 mil thermoplastic or cold applied plastic construct pavement
markings in accordance with Section 1205.

Maintenance
Maintain all installed snowplowable delineation before acceptance by the Engineer.
Measurement and Payment

Polycarbonate H-shaped Markers will be measured and paid as the actual number of
polycarbonate H-shaped markers satisfactorily placed and accepted by the Engineer.

Inlaid Raised Pavement Markers will be measured and paid as the actual number of inlaid raised
pavement markers satisfactorily placed and accepted by the Engineer.
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10" Rumble Skips will be measured and paid as the actual number of rumble skips satisfactorily
placed and accepted by the Engineer.

Inlaid Cradle Markers will be measured and paid as the actual number of pavement markers
satisfactorily placed and accepted by the Engineer.

10" Inlaid Pavement Markings will be measured and paid as the actual number of 10" inlaid
pavement markings satisfactorily placed and accepted by the Engineer.

Replace Snowplowable Pavement Marker Reflector will be measured and paid in accordance
with Article 1253-5.

Payment will be made under:

Pay Item Pay Unit
Polycarbonate H-shaped Markers Each

Inlaid Raised Pavement Markers Each

10' Rumble Skips Each

Inlaid Cradle Markers Each

10" Inlaid Pavement Markings Each

WATTLE DEVICES:

(1-1-24) 1642 SP16 RO

Page 16-23, Subarticle 1642-2(B) Wattle, lines 10-12, delete and replace with the following:

(B) Wattle and Wattle Barrier
Wattles shall meet Table 1642-1.

TABLE 1642-1
100% CURLED WOOD (EXCELSIOR) FIBERS - WATTLE

Property Property Value
Minimum Diameter 12 inches
Minimum Density 2.5 pctf+/- 10%
Net Material Synthetic
Net Openings 1 inch x 1 inch
Net Configuration Totally Encased
Minimum Weight 20 1b +/- 10% per 10 foot length

Coir Fiber Wattles shall meet Table 1642-2.
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TABLE 1642-2
100% COIR (COCONUT) FIBERS WATTLE

Property Property Value
Minimum Diameter 12 inches
Minimum Density 3.5 pcf+/- 10%
Net Material Coir Fiber
Net Openings 2 inch x 2 inch
Net Strength 90 Ib
Minimum Weight 2.6 pctf+/- 10%

Wattle Barriers shall meet Table 1642-3.

TABLE 1642-3
100% CURLED WOOD (EXCELSIOR) FIBERS - WATTLE BARRIER

Property Property Value
Minimum Diameter 18 inches
Minimum Density 2.9 pctf+/- 10%
Net Material Synthetic
Net Openings 1 inch x 1 inch
Net Configuration Totally Encased
Minimum Weight 5 pctf+/- 10%

Coir Fiber Wattle Barriers shall meet Table 1642-4.

TABLE 1642-4
100% COIR (COCONUT) FIBERS WATTLE BARRIER

Property Property Value
Minimum Diameter 18 inches
Minimum Density 5 pef+/- 10%
Net Material Coir Fiber
Net Openings 2 inch x 2 inch
Net Strength 90 Ib
Minimum Weight 10 pef +/- 10%

Pages 16-24 & 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, lines 42-47 &
lines 1-2, delete and replace with the following:

Wattle will be measured and paid for by the actual number of linear feet of wattles which are
installed and accepted. Such price and payment will be full compensation for all work covered
by this section, including, but not limited to, furnishing all materials, labor, equipment and
incidentals necessary to install the Wattle.

Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of coir fiber
wattles which are installed and accepted. Such price and payment will be full compensation for
all work covered by this section, including, but not limited to, furnishing all materials, labor,
equipment and incidentals necessary to install the Coir Fiber Wattles.
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Wattle Barrier will be measured and paid as the actual number of linear feet of wattle barrier
installed and accepted. Such price and payment will be full compensation for all work covered
by this provision, including, but not limited to, furnishing all materials, labor, equipment and
incidentals necessary to install the Wattle Barrier.

Coir Fiber Wattle Barrier will be measured and paid as the actual number of linear feet of coir
fiber wattle barrier installed and accepted. Such price and payment will be full compensation for
all work covered by this provision, including, but not limited to, furnishing all materials, labor,
equipment and incidentals necessary to install the Coir Fiber Wattle Barrier.

Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, delete and
replace “  Wattle Check” with “Wattle”.

Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, delete and
replace “  Wattle Barrier” with “Wattle Barrier”.

Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, add the
following:

Pay Item Pay Unit
Coir Fiber Wattle Linear Foot
Coir Fiber Wattle Barrier Linear Foot

PERMANENT SEEDING AND MULCHING:
(7-1-95)(Rev. 1-16-24) 1660 SP16 R02

The Department desires that permanent seeding and mulching be established on this project as
soon as practical after slopes or portions of slopes have been graded. As an incentive to obtain
an early stand of vegetation on this project, the Contractor's attention is called to the following:

For all permanent seeding and mulching that is satisfactorily completed in accordance with the
requirements of Section 1660 in the Standard Specifications and within the following
percentages of elapsed contract times, an additional payment will be made to the Contractor as
an incentive additive. The incentive additive will be determined by multiplying the number of
acres of seeding and mulching satisfactorily completed times the contract unit bid price per acre
for Seeding and Mulching times the appropriate percentage additive.

Percentage of Elapsed Contract Time Percentage Additive
0% - 30% 30%
30.01% - 50% 15%

Percentage of elapsed contract time is defined as the number of calendar days from the date of
availability of the contract to the date the permanent seeding and mulching is acceptably
completed divided by the total original contract time.
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STANDARD SPECTAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(5-20-08)(Rev. 1-16-24) 72

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal
year. The allotments shall be multiyear allotments and shall be based on estimated revenues and
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided
funds are available. The State reserves the right to terminate or suspend any transportation
project contract, and any transportation project contract shall be so terminated or suspended if
funds will not be available for payment of the work to be performed during that fiscal year
pursuant to the contract. In the event of termination of any contract, the contractor shall be given
a written notice of termination at least 60 days before completion of scheduled work for which
funds are available. In the event of termination, the contractor shall be paid for the work already
performed in accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Subarticle 108-13(D) of the Standard Specifications.
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STANDARD SPECTAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
(5-17-11) z3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory. When said samples are collected, the vendor shall
supply an independent laboratory report for each lot to be tested. Results from seed so sampled
shall be final. Seed not meeting the specifications shall be rejected by the Department of
Transportation and shall not be delivered to North Carolina Department of Transportation
warehouses. If seed has been delivered it shall be available for pickup and replacement at the
supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified
herein shall be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species
on the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be
recognized. However, for the purpose of figuring pure live seed, the found pure seed and found
germination percentages as reported by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory will be used. Allowances, as established by the
NCDOT, will be recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per ~ Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed
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shall not contain more than 2% other crop seed nor more than 1% total weed seed. The
germination rate as tested by the North Carolina Department of Agriculture shall not fall below
70%, which includes both dormant and hard seed. Seed shall be labeled with not more than 7%,
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total
weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed
will not be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will
not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed
will not be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed
will not be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not
be approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia
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Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECTAL PROVISION
ERRATA

(1-16-24) 7-4

Revise the 2024 Standard Specifications as follows:
Division 3

Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3”
and add the item “Galvanized Corrugated Steel Pipe” with Section “1032-3”.

Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated Steel
Pipe” with Section “1032-3”.

Division 9
Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign
Erection, Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type  (Ground
Mounted)”.

Division 10

Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in
Table 1024-2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”.

Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with
“minimum”.

Division 11

Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where
barrier units are moved more than one” with “Where barrier units are moved more than once”.

Division 15

Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All
piping” with “All labor, the manhole, other materials, excavation, backfilling, piping”.

Division 16
Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to line
25, delete and replace with the following " Flocculant will be measured and paid in accordance
with Article 1642-5 applied to the temporary rock silt checks.”
Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”.

Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”.
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STANDARD SPECTAL PROVISION

PLANT AND PEST QUARANTINES
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot

Nematode, And Other Noxious Weeds)
(3-18-03) (Rev. 5-21-19) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment
prior to moving out of the quarantined area. Comply with federal/state regulations by obtaining
a certificate or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-707-3730, or
https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to determine those specific project
sites located in the quarantined area or for any regulated article used on this project originating in
a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.
Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

A S AN

Any other products, articles, or means of conveyance, of any character, if determined by an
inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald
ash borer, guava root knot nematode, or other noxious weeds.
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(7-21-09)

FEDERAL:

STATE:

STANDARD SPECTAL PROVISION

MINIMUM WAGES

Z-5

The Fair Labor Standards Act provides that with certain exceptions every
employer shall pay wages at the rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The North Carolina Minimum Wage Act provides that every employer shall pay
to each of his employees, wages at a rate of not less than SEVEN DOLLARS
AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS (§7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of this act to the contract on
this project is the responsibility of the Contractor.

The Contractor shall have no claim against the Department of Transportation for any changes in
the minimum wage laws, Federal or State. It is the responsibility of the Contractor to keep fully
informed of all Federal and State Laws affecting his contract.
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STANDARD SPECTAL PROVISION

TITLE VI AND NONDISCRIMINATION:

(6-28-77)(Rev 1/16/2024) Z-6

The North Carolina Department of Transportation is committed to carrying out the U.S.
Department of Transportation’s policy of ensuring nondiscrimination in the award and
administration of contracts.

The provisions of this section related to United States Department of Transportation (US DOT)
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all
related subcontracts, material supply, engineering, architectural and other service contracts,
regardless of dollar amount. Any Federal provision that is specifically required not specifically
set forth is hereby incorporated by reference.

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A)

During the performance of this contract, the contractor, for itself, its assignees, and
successors in interest (hereinafter referred to as the "contractor") agrees as follows:

(a) Compliance with Regulations

The contractor (hereinafter includes consultants) shall comply with the Acts and the
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S.
Department of Transportation, Federal Highway Administration (FHWA), as they
may be amended from time to time, which are herein incorporated by reference and
made a part of this contract.

(b) Nondiscrimination

The contractor, with regard to the work performed by it during the contract, shall not
discriminate on the grounds of race, color, or national origin in the selection and
retention of subcontractors, including procurements of materials and leases of
equipment. The contractor shall not participate directly or indirectly in the
discrimination prohibited by the Acts and the Regulations, including employment
practices when the contract covers any activity, project, or program set forth in
Appendix B of 49 CFR Part 21.

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment

In all solicitations, either by competitive bidding, or negotiation made by the
contractor for work to be performed under a subcontract, including procurements of
materials, or leases of equipment, each potential subcontractor or supplier shall be
notified by the contractor of the contractor's obligations under this contract and the
Acts and the Regulations relative to Nondiscrimination on the grounds of race, color,
or national origin.

(d) Information and Reports

The contractor shall provide all information and reports required by the Acts, the
Regulations, and directives issued pursuant thereto and shall permit access to its
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books, records, accounts, other sources of information, and its facilities as may be
determined by the Recipient or the FHWA to be pertinent to ascertain compliance
with such Acts, Regulations, and instructions. Where any information required of a
contractor is in the exclusive possession of another who fails or refuses to furnish the
information, the contractor shall so certify to the Recipient or the FHWA, as
appropriate, and shall set forth what efforts it has made to obtain the information.

(e) Sanctions for Noncompliance:

In the event of a contractor's noncompliance with the Non-discrimination provisions
of this contract, the Recipient will impose such contract sanctions as it and/or the
FHWA may determine to be appropriate, including, but not limited to:

(i) Withholding payments to the contractor under the contract until the contractor
complies; and/or

(i) Cancelling, terminating, or suspending a contract, in whole or in part.
(f) Incorporation of Provisions

The contractor shall include the provisions of paragraphs (a) through (f) in every
subcontract, including procurements of materials and leases of equipment, unless
exempt by the Acts, the Regulations and directives issued pursuant thereto. The
contractor shall take action with respect to any subcontract or procurement as the
Recipient or the FHWA may direct as a means of enforcing such provisions including
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or
is threatened with litigation by a subcontractor, or supplier because of such direction,
the contractor may request the Recipient to enter into any litigation to protect the
interests of the Recipient. In addition, the contractor may request the United States to
enter into the litigation to protect the interests of the United States.

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p))

The North Carolina Department of Transportation (NCDOT) has assured the USDOT
that, as a condition to receiving federal financial assistance, NCDOT will comply with
Title VI of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR
part 21 and related nondiscrimination authorities to ensure that no person shall, on the
ground of race, color, national origin, limited English proficiency, sex, age, or disability
(including religion/creed or income-level, where applicable), be excluded from
participation in, be denied the benefits of, or be subjected to discrimination under any
programs, activities, or services conducted or funded by NCDOT. Contractors and other
organizations under contract or agreement with NCDOT must also comply with Title VI
and related authorities, therefore:

(a) During the performance of this contract or agreement, contractors (e.g.,
subcontractors, consultants, vendors, prime contractors) are responsible for
complying with NCDOT’s Title VI Program. Contractors are not required to prepare
or submit Title VI Programs. To comply with this section, the prime contractor shall:

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal
Employment Opportunity (EEO) Policy in conspicuous locations accessible to all
employees, applicants and subcontractors on the jobsite.
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2. Physically incorporate the required Title VI clauses into all subcontracts on
federally-assisted and state-funded NCDOT projects, and ensure inclusion by
subcontractors into all lower-tier subcontracts.

3. Required Solicitation Language. The Contractor shall include the following
notification in all solicitations for bids and requests for work or material,
regardless of funding source:

“The North Carolina Department of Transportation, in accordance with the
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§
2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will
affirmatively ensure that any contract entered into pursuant to this advertisement,
disadvantaged business enterprises will be afforded full and fair opportunity to
submit bids in response to this invitation and will not be discriminated against on
the grounds of race, color, or national origin in consideration for an award. In
accordance with other related nondiscrimination authorities, bidders and
contractors will also not be discriminated against on the grounds of sex, age,
disability, low-income level, creed/religion, or limited English proficiency in
consideration for an award.”

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and
subsequent lower tier subcontracts on Federal-aid highway construction contracts
only.

5. Provide language assistance services (i.e., written translation and oral
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT
OCR for further assistance, if needed.

6. For assistance with these Title VI requirements, contact the NCDOT Title VI
Nondiscrimination Program at 1-800-522-0453.

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or
agreements. Subrecipients must also ensure compliance by their contractors and
subrecipients with Title VI. (23 CFR 200.9(b)(7))

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take
affirmative action to correct any deficiencies found within a reasonable time period,
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23
CFR 200.9(b)(15))

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External
Discrimination Complaints Process.
1. Applicability

Title VI and related laws protect participants and beneficiaries (e.g., members of
the public and contractors) from discrimination by NCDOT employees,
subrecipients and contractors, regardless of funding source.
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2. Eligibility
Any person—or class of persons—who believes he/she has been subjected to
discrimination based on race, color, national origin, Limited English Proficiency
(LEP), sex, age, or disability (and religion in the context of employment, aviation,

or transit) may file a written complaint. The law also prohibits intimidation or
retaliation of any sort.

3. Time Limits and Filing Options

Complaints may be filed by the affected individual(s) or a representative and must
be filed no later than 180 calendar days after the following:

(i) The date of the alleged act of discrimination; or
(i) The date when the person(s) became aware of the alleged discrimination; or

(iii) Where there has been a continuing course of conduct, the date on which that
conduct was discontinued or the latest instance of the conduct.

Title VI and related discrimination complaints may be submitted to the following

entities:

» North Carolina Department of Transportation, Office of Civil Rights, Title VI
Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453

» Federal Highway Administration, North Carolina Division Office, 310 New
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010

» US Department of Transportation, Departmental Office of Civil Rights,
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE,
Washington, DC 20590; 202-366-4070

4. Format for Complaints

Complaints must be in writing and signed by the complainant(s) or a
representative, and include the complainant’s name, address, and telephone
number. Complaints received by fax or e-mail will be acknowledged and
processed. Allegations received by telephone will be reduced to writing and
provided to the complainant for confirmation or revision before processing.
Complaints will be accepted in other languages, including Braille.

5. Discrimination Complaint Form

Contact NCDOT Civil Rights to receive a full copy of the Discrimination
Complaint Form and procedures.

6. Complaint Basis

Allegations must be based on issues involving race, color, national origin (LEP),
sex, age, disability, or religion (in the context of employment, aviation or transit).
“Basis” refers to the complainant’s membership in a protected group category.
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TABLE 103-1
COMPLAINT BASIS
Protected Categories Definition Examples Applicable Nondiscrimination
Authorities
Race and Ethnicity An individual belonging to one | Black/African Title VI of the Civil Rights Act of 1964;
of the accepted racial groups; or | American, 49 CFR Part 21;
the perception, based usually on | Hispanic/Latino, 23 CFR 200;
physical characteristics that a Asian, American 49 U.S.C. 5332(b);
person is a member of a racial Indian/Alaska Native, | 49 U.S.C. 47123.
group Native (Executive Order 13166)
Hawaiian/Pacific
Islander, White
Color Color of skin, including shade Black, White, brown,

of skin within a racial group yellow, etc.
National Origin (Limited English | Place of birth. Citizenship is not | Mexican, Cuban,
Proficiency) a factor. (Discrimination based | Japanese,

on language or a person’s
accent is also covered)

Vietnamese, Chinese

Sex Gender. The sex of an Women and Men 1973 Federal-Aid Highway Act;
individual. 49 U.S.C. 5332(b);
Note: Sex under this program 49 U.S.C. 47123.
does not include sexual
orientation.
Age Persons of any age 21-year-old person Age Discrimination Act of 1975
49 U.S.C. 5332(b);
49 U.S.C. 47123.
Disability Physical or mental impairment, | Blind, alcoholic, Section 504 of the Rehabilitation Act of

permanent or temporary, or
perceived.

para-amputee,
epileptic, diabetic,
arthritic

1973;
Americans with Disabilities Act of 1990

Religion (in the context of
employment)

(Religion/ Creed in all aspects of
any aviation or transit-related
construction)

An individual belonging to a
religious group; or the
perception, based on
distinguishable characteristics
that a person is a member of a
religious group. In practice,
actions taken as a result of the
moral and ethical beliefs as to
what is right and wrong, which
are sincerely held with the
strength of traditional religious
views. Note: Does not have to
be associated with a recognized
religious group or church; if an
individual sincerely holds to the
belief, it is a protected religious
practice.

Muslim, Christian,
Sikh, Hindu, etc.

Title VII of the Civil Rights Act of 1964;
23 CFR 230;

FHWA-1273 Required Contract Provisions.
(49 U.S.C. 5332(b);

49 U.S.C. 47123)

(3) Pertinent Nondiscrimination Authorities

During the performance of this contract, the contractor, for itself, its assignees, and
successors in interest agrees to comply with the following non-discrimination statutes and

authorities, including, but not limited to:

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252),
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part

21.
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(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose
property has been acquired because of Federal or Federal-aid programs and projects);

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits
discrimination on the basis of sex);

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended,
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.),
(prohibits discrimination on the basis of age);

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as
amended, (prohibits discrimination based on race, creed, color, national origin, or
sex);

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope,
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by
expanding the definition of the terms "programs or activities" to include all of the
programs or activities of the Federal-aid recipients, sub-recipients and contractors,
whether such programs or activities are Federally funded or not);

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination
on the basis of disability in the operation of public entities, public and private
transportation systems, places of public accommodation, and certain testing entities
(42 US.C. §§ 12131-12189) as implemented by Department of Transportation
regulations at 49 C.F.R. parts 37 and 38;

(1) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in
Minority  Populations and Low-Income  Populations, = which  ensures
Nondiscrimination against minority populations by discouraging programs, policies,
and activities with disproportionately high and adverse human health or
environmental effects on minority and low-income populations;

(k) Executive Order 13166, Improving Access to Services for Persons with Limited
English Proficiency, and resulting agency guidance, national origin discrimination
includes discrimination because of Limited English proficiency (LEP). To ensure
compliance with Title VI, you must take reasonable steps to ensure that LEP persons
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);

(1) Title IX of the Education Amendments of 1972, as amended, which prohibits you
from discriminating because of sex in education programs or activities (20 U.S.C.
1681 et seq).

(m)Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e¢ et seq., Pub. L. 88-352),
(prohibits employment discrimination on the basis of race, color, religion, sex, or
national origin).

(4) Additional Title VI Assurances
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B)
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The following clauses will be included in deeds effecting or recording the transfer of
real property, structures, or improvements thereon, or granting interest therein from
the United States pursuant to the provisions of Assurance 4.

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law
and upon the condition that the North Carolina Department of Transportation
(NCDOT) will accept title to the lands and maintain the project constructed thereon in
accordance with the North Carolina General Assembly, the Regulations for the
Administration of the Federal-Aid Highway Program, and the policies and procedures
prescribed by the Federal Highway Administration of the U.S. Department of
Transportation in accordance and in compliance with all requirements imposed by
Title 49, Code of Federal Regulations, U.S. Department of Transportation, Subtitle A,
Office of the Secretary, Part 21, Nondiscrimination in Federally-assisted programs of
the U.S Department of Transportation pertaining to and effectuating the provisions of
Title VI of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4),
does hereby remise, release, quitclaim and convey unto the NCDOT all the right, title
and interest of the U.S. Department of Transportation in and to said lands described in
Exhibit A attached hereto and made a part hereof.

(HABENDUM CLAUSE)

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina
Department of Transportation (NCDOT) and its successors forever, subject, however,
to the covenants, conditions, restrictions and reservations herein contained as follows,
which will remain in effect for the period during which the real property or structures
are used for a purpose for which Federal financial assistance is extended or for
another purpose involving the provision of similar services or benefits and will be
binding on the NCDOT, its successors and assigns.

The NCDOT, in consideration of the conveyance of said lands and interests in lands,
does hereby covenant and agree as a covenant running with the land for itself, its
successors and assigns, that (1) no person will on the grounds of race, color, or
national origin, be excluded from participation in, be denied the benefits of, or be
otherwise subjected to discrimination with regard to any facility located wholly or in
part on, over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT
will use the lands and interests in lands and interests in lands so conveyed, in
compliance with all requirements imposed by or pursuant to Title 49, Code of Federal
Regulations, U.S. Department of Transportation, Subtitle A, Office of the Secretary,
Part 21, Non-discrimination in Federally-assisted programs of the U.S. Department of
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said
Regulations and Acts may be amended [, and (3) that in the event of breach of any of
the above-mentioned nondiscrimination conditions, the Department will have a right
to enter or re-enter said lands and facilities on said land, and that above described
land and facilities will thereon revert to and vest in and become the absolute property
of the U.S. Department of Transportation and its assigns as such interest existed prior
to this instruction].*

(*Reverter clause and related language to be used only when it is determined that
such a clause is necessary in order to make clear the purpose of Title VI.)
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(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity,
Facility, or Program (1050.2A, Appendix C)

The following clauses will be included in deeds, licenses, leases, permits, or similar
instruments entered into by the North Carolina Department of Transportation
(NCDOT) pursuant to the provisions of Assurance 7(a):

1.

The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her
heirs, personal representatives, successors in interest, and assigns, as a part of the
consideration hereof, does hereby covenant and agree [in the case of deeds and
leases add "as a covenant running with the land"] that:

(i.) In the event facilities are constructed, maintained, or otherwise operated on
the property described in this (deed, license, lease, permit, etc.) for a purpose
for which a U.S. Department of Transportation activity, facility, or program is
extended or for another purpose involving the provision of similar services or
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and
operate such facilities and services in compliance with all requirements
imposed by the Acts and Regulations (as may be amended) such that no
person on the grounds of race, color, or national origin, will be excluded from
participation in, denied the benefits of, or be otherwise subjected to
discrimination in the use of said facilities.

With respect to licenses, leases, permits, etc., in the event of breach of any of the
above Nondiscrimination covenants, the NCDOT will have the right to terminate
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had
never been made or issued. *

With respect to a deed, in the event of breach of any of the above
Nondiscrimination covenants, the NCDOT will have the right to enter or re-enter
the lands and facilities thereon, and the above described lands and facilities will
there upon revert to and vest in and become the absolute property of the NCDOT
and its assigns. *

(*Reverter clause and related language to be used only when it is determined that
such a clause is necessary to make clear the purpose of Title VI.)

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity,
Facility or Program (1050.2A, Appendix D)

The following clauses will be included in deeds, licenses, permits, or similar
instruments/ agreements entered into by the North Carolina Department of
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b):
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1.

The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her
heirs, personal representatives, successors in interest, and assigns, as a part of the
consideration hereof, does hereby covenant and agree (in the case of deeds and
leases add, "as a covenant running with the land") that (1) no person on the
ground of race, color, or national origin, will be excluded from participation in,
denied the benefits of, or be otherwise subjected to discrimination in the use of
said facilities, (2) that in the construction of any improvements on, over, or under
such land, and the furnishing of services thereon, no person on the ground of race,
color, or national origin, will be excluded from participation in, denied the
benefits of, or otherwise be subjected to discrimination, (3) that the (grantee,
licensee, lessee, permittee, etc.) will use the premises in compliance with all other
requirements imposed by or pursuant to the Acts and Regulations, as amended, set
forth in this Assurance.

With respect to (licenses, leases, permits, etc.), in the event of breach of any of the
above Non— discrimination covenants, the NCDOT will have the right to
terminate the (license, permit, etc., as appropriate) and to enter or re-enter and
repossess said land and the facilities thereon, and hold the same as if said (license,
permit, etc., as appropriate) had never been made or issued. *

With respect to deeds, in the event of breach of any of the above
Nondiscrimination covenants, the NCDOT will there upon revert to and vest in
and become the absolute property of the NCDOT and its assigns. *

(*Reverter clause and related language to be used only when it is determined that
such a clause is necessary to make clear the purpose of Title VI.)
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STANDARD SPECTAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 4-21-15) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT
Program. All contractors (existing and newcomers) will be automatically placed in the Alternate
Program. Standard OJT requirements typically associated with individual projects will no longer
be applied at the project level. Instead, these requirements will be applicable on an annual basis
for each contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make
every effort to enroll minority and women as trainees to the extent that such persons are available
within a reasonable area of recruitment. This training commitment is not intended, and shall not
be used, to discriminate against any applicant for training, whether a member of a minority group
or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar
year based on the contractors' past three years’ activity and the contractors' anticipated upcoming
year’s activity with the Department. At the beginning of each year, all contractors eligible will
be contacted by the Department to determine the number of trainees that will be assigned for the
upcoming calendar year. At that time the Contractor shall enter into an agreement with the
Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties.
The number of training assignments may range from 1 to 15 per contractor per calendar year.
The Contractor shall sign an agreement to fulfill their annual goal for the year.\
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Training Classifications

The Contractor shall provide on-the-job training aimed at developing full journeyman level
workers in the construction craft/operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are
not all-inclusive. Where the training is oriented toward construction applications, training will
be allowed in lower-level management positions such as office engineers and estimators.
Contractors shall submit new classifications for specific job functions that their employees are
performing. The Department will review and recommend for acceptance to FHWA the new
classifications proposed by contractors, if applicable. New classifications shall meet the
following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to
the subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first
year of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.

Records and Reports
The Contractor shall maintain enrollment, monthly and completion reports documenting

company compliance under these contract documents. These documents and any other
information as requested shall be submitted to the OJT Program Manager.
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Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period
75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred

between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken
off the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.
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STANDARD SHORING: (1-16-24)

Description

Standard shoring includes standard temporary shoring and standard temporary mechanically
stabilized earth (MSE) walls. At the Contractor’s option, use standard shoring as noted in the
plans or as directed. When using standard shoring, a temporary shoring design submittal is not
required. Construct standard shoring based on actual elevations and shoring dimensions in
accordance with the contract and Geotechnical Standard Detail No. 1801.01 or 1801.02.

Define “standard temporary shoring” as cantilever shoring that meets the standard temporary
shoring detail (Geotechnical Standard Detail No. 1801.01). Define “standard temporary wall” as
a temporary MSE wall with geotextile or geogrid reinforcement that meets the standard temporary
wall detail (Geotechnical Standard Detail No. 1801.02). Define “standard temporary geotextile
wall” as a standard temporary wall with geotextile reinforcement and “standard temporary geogrid
wall” as a standard temporary wall with geogrid reinforcement.

Provide positive protection for standard shoring at locations shown in the plans and as directed.
See Temporary Shoring provision for positive protection types and definitions.

Materials
Refer to the Standard Specifications.

Item Section
Concrete Barrier Materials 1170-2
Flowable Fill, Excavatable 1000-7
Geosynthetics 1056
Grout, Type 1 1003
Portland Cement Concrete, Class A 1000
Select Materials 1016
Steel Beam Guardrail Materials 862-2
Steel Sheet Piles and H-Piles 1084
Untreated Timber 1082-2
Welded Wire Reinforcement 1070-3

Provide Type 6 material certifications for shoring materials. Use Class IV select material for
temporary guardrail. Use Class A concrete that meets Article 450-2 of the Standard Specifications
or Type 1 grout for drilled-in piles.

Based on actual shoring height, positive protection, groundwater elevation, slope or surcharge case
and traffic impact at each standard temporary shoring location, use sheet piles with the minimum
required section modulus or H-piles with the sizes shown in Geotechnical Standard Detail No.
1801.01. Use untreated timber with a thickness of at least 3" and a bending stress of at least 1,000
psi for timber lagging.

(A)  Shoring Backfill

Use Class Il, Type 1, Class Ill, Class V or Class VI select material or material that meets
AASHTO M 145 for soil classification A-2-4 with a maximum P1 of 6 for shoring backfill
except do not use the following:

Q) A-2-4 soil for backfill around culverts,
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(B)

2 A-2-4 soil in the reinforced zone of standard temporary walls with a back slope and

3) Class VI select material in the reinforced zone of standard temporary geotextile
walls.

Standard Temporary Walls

Use welded wire reinforcement for welded wire facing, struts and wires with the
dimensions and minimum wire sizes shown in Geotechnical Standard Detail No. 1801.02.
Provide Type 2 geotextile for separation and retention geotextiles. Do not use more than
4 different reinforcement strengths for each standard temporary wall.

1) Geotextile Reinforcement

Provide Type 4a geotextile for geotextile reinforcement except for the ultimate
tensile strength. Based on actual wall height, groundwater elevation, slope or
surcharge case and shoring backfill to be used in the reinforced zone at each
standard temporary geotextile wall location, provide geotextiles with ultimate
tensile strengths as shown in Geotechnical Standard Detail No. 1801.02.

2 Geogrid Reinforcement

Use geogrids for geogrid reinforcement with a roll width of at least 4 ft and an
“approved” status code in accordance with the NCDOT Geosynthetic
Reinforcement Evaluation Program. The list of approved geogrids is available
from:

connect.ncdot.gov/resources/Geological/Pages/Products.aspx

Based on actual wall height, groundwater or flood elevation, slope or surcharge
case and shoring backfill to be used in the reinforced zone at each standard
temporary geogrid wall location, provide geogrids for geogrid reinforcement with
short-term design strengths as shown in Geotechnical Standard Detail No. 1801.02.
Geogrids are approved for short-term design strengths (3-year design life) in the
machine direction (MD) and cross-machine direction (CD) based on material type.
Define material type from the website above for shoring backfill as follows:

Material Type Shoring Backfill
Borrow A-2-4 Soil
Fine Aggregate Class Il, Type 1 or Class Il Select Material
Coarse Aggregate Class V or VI Select Material

Preconstruction Requirements

(A)

(B)

Concrete Barrier

Define “clear distance” behind concrete barrier as the horizontal distance between the
barrier and edge of pavement. The minimum required clear distance for concrete barrier
is shown in the plans. At the Contractor’s option or if the minimum required clear distance
is not available, set concrete barrier next to and up against traffic side of standard shoring
except for barrier above standard temporary walls. Concrete barrier with the minimum
required clear distance is required above standard temporary walls.

Temporary Guardrail


https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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(©)

Define “clear distance” behind temporary guardrail as the horizontal distance between
guardrail posts and standard shoring. At the Contractor’s option or if clear distance for
standard temporary shoring is less than 4 ft, attach guardrail to traffic side of shoring as
shown in the plans. Place ABC in clear distance and around guardrail posts instead of
pavement. Do not use temporary guardrail above standard temporary walls.

Standard Shoring Selection Forms

Before beginning standard shoring construction, survey existing ground elevations in the
vicinity of standard shoring locations to determine actual shoring or wall heights (H).
Submit a standard shoring selection form for each location at least 7 days before starting
standard shoring construction. Standard shoring selection forms are available from:
connect.ncdot.gov/resources/Geological/Pages/Geotech Forms_Details.aspx

Construction Methods

Construct standard shoring in accordance with the Temporary Shoring provision.

(A)

(B)

Standard Temporary Shoring Installation

Based on actual shoring height, positive protection, groundwater elevation, slope or
surcharge case and traffic impact at each standard temporary shoring location, install piles
with the minimum required embedment and extension for each shoring section in
accordance with Geotechnical Standard Detail No. 1801.01. For concrete barrier above
and next to standard temporary shoring and temporary guardrail above and attached to
standard temporary shoring, use “surcharge case with traffic impact” in accordance with
Geotechnical Standard Detail No. 1801.01. Otherwise, use “slope or surcharge case with
no traffic impact” in accordance with Geotechnical Standard Detail No. 1801.01. If refusal
is reached before driven piles attain the minimum required embedment, use drilled-in H-
piles with timber lagging for standard temporary shoring.

Standard Temporary Walls Installation

Based on actual wall height, groundwater elevation, slope or surcharge case, geotextile or
geogrid reinforcement and shoring backfill in the reinforced zone at each standard
temporary wall location, construct walls with the minimum required reinforcement length
and number of reinforcement layers for each wall section in accordance with Geotechnical
Standard Detail No. 1801.02. For standard temporary walls with pile foundations in the
reinforced zone, drive piles through reinforcement after constructing temporary walls.

For standard temporary walls with interior angles less than 90°, wrap geosynthetics at acute
corners as directed by the Engineer. Place geosynthetics as shown in Geotechnical
Standard Detail No. 1801.02. Place separation geotextiles between shoring backfill and
backfill, natural ground or culverts along the sides of the reinforced zone perpendicular to
the wall face. For Class V or VI select material in the reinforced zone, place separation
geotextiles between shoring backfill and backfill or natural ground on top of and at the
back of the reinforced zone.

Measurement and Payment

Standard shoring will be measured and paid in accordance with the Temporary Shoring provision.
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TEMPORARY SOIL NAIL WALLS: (1-16-24)

Description

Construct temporary soil nail walls consisting of soil nails spaced at a regular pattern and
connected to a reinforced shotcrete face. A soil nail consists of a solid or hollow steel bar
grouted in a drilled hole inclined at an angle below horizontal. At the Contractor’s option, use
temporary soil nail walls instead of temporary shoring for full cut sections. Design and construct
temporary soil nail walls based on actual elevations and wall dimensions in accordance with the
contract and accepted submittals. Use a prequalified Anchored Wall Contractor to construct
temporary soil nail walls. Define “soil nail wall” as a temporary soil nail wall and “Soil Nail
Wall Contractor” as the Anchored Wall Contractor installing soil nails and applying shotcrete.
Define “nail” as a soil nail.

Provide positive protection for soil nail walls at locations shown in the plans and as directed.
See Temporary Shoring provision for positive protection types and definitions.

Materials
Refer to Division 10 of the Standard Specifications.

Item Section
Geocomposites 1056
Portland Cement 1024-1
Reinforcing Steel 1070
Shotcrete 1002
Select Material, Class IV 1016
Steel Plates 1072-2
Water 1024-4

Use Type 5 grout for soil nails.

Use Class IV select material for temporary guardrail. Provide soil nails consisting of grouted
steel bars and nail head assemblies. Use deformed solid steel bars that meet AASHTO M 275 or
M 31, Grade 60, 75 or 80. Splice solid bars in accordance with Article 1070-9 of the Standard
Specifications. Use hollow steel bars manufactured by DYWIDAG-Systems International USA
Inc., Nucor Skyline, Williams Form Engineering Corp. or an approved equal.

Use centralizers that meet Article 34.3.4 of the AASHTO LRFD Bridge Construction
Specifications. Provide nail head assemblies consisting of nuts, washers and bearing plates. Use
steel plates for bearing plates and steel washers and hex nuts recommended by the Soil Nail
Manufacturer.

Provide Type 6 material certifications for soil nail materials in accordance with Article 106-3 of
the Standard Specifications. Store steel materials on blocking at least 12" above the ground and
protect it at all times from damage; and when placing in the work make sure it is free from dirt,
dust, loose mill scale, loose rust, paint, oil or other foreign materials. Load, transport, unload
and store soil nail wall materials so materials are kept clean and free of damage. Bent, damaged
or defective materials will be rejected.
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Preconstruction Requirements

(A)

(B)

(©)

Concrete Barrier

Define “clear distance” behind concrete barrier as the horizontal distance between the
barrier and edge of pavement. The minimum required clear distance for concrete barrier
is shown in the plans. At the Contractor’s option or if the minimum required clear
distance is not available, set concrete barrier next to and up against traffic side of soil nail
walls except for barrier above walls. Concrete barrier with the minimum required clear
distance is required above soil nail walls.

Temporary Guardrail

Define “clear distance” behind temporary guardrail as the horizontal distance between
guardrail posts and soil nail walls. At the Contractor’s option or if clear distance for soil
nail walls is less than 4 ft, use temporary guardrail with 8 ft posts and a clear distance of
at least 2.5 ft. Place ABC in clear distance and around guardrail posts instead of
pavement.

Soil Nail Wall Designs

Before beginning soil nail wall design, survey existing ground elevations in the vicinity
of wall locations to determine actual design heights (H). Use a prequalified Anchored
Wall Design Consultant to design soil nail walls. Provide designs sealed by a Design
Engineer approved as a Geotechnical Engineer (key person) for the Anchored Wall
Design Consultant.

Design soil nail walls in accordance with the plans and the AASHTO LRFD Bridge
Design Specifications unless otherwise required. Design soil nails that meet the
following unless otherwise approved:

1) Horizontal and vertical spacing of at least 3 ft,
(2 Inclination of at least 12° below horizontal and
3) Diameter of 4" to 10".

Do not extend nails beyond right-of-way or easement limits. If existing or future
obstructions such as foundations, pavements, pipes, inlets or utilities will interfere with
nails, maintain a clearance of at least 6" between obstructions and nails.

Design soil nail walls for a traffic surcharge of 250 psf if traffic will be above and within
H of walls. This traffic surcharge does not apply to construction traffic. Design soil nail
walls for any construction surcharge if construction traffic will be above and within H of
walls. For temporary guardrail with 8 ft posts above soil nail walls, analyze shotcrete and
top row of nails for a nominal horizontal load of 300 Ib/ft of wall with a load factor of
1.0.

Place geocomposite sheet drains with a horizontal spacing of no more than 10 ft and
center drains between adjacent nails. Attach sheet drains to excavation faces. Design
shotcrete in accordance with Article 11.12.6.2 of the AASHTO LRFD Bridge Design
Specifications.

Submit PDF files of working drawings and design calculations for soil nail wall designs
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(D)

in accordance with Article 105-2 of the Standard Specifications. Submit working
drawings showing plan views, wall profiles, typical sections and details of soil nail wall
design and construction sequence. Include details in working drawings of soil nail
locations, unit grout/ground bond strengths, shotcrete reinforcement and if necessary,
obstructions extending through walls or interfering with nails. Include details in
construction sequence of excavation, grouting, installing reinforcement, nail testing and
shotcreting with mix designs and shotcrete nozzleman certifications. Do not begin soil
nail wall construction until a design submittal is accepted.

Submit design calculations for each wall section with different surcharge loads, geometry
or material parameters. Include analysis of temporary conditions during construction in
design calculations. At least one analysis is required for each wall section with different
nail lengths. Analyze internal and compound stability with a computer software program
that uses limit equilibrium methods and submit all PDF output files from the program
with the design calculations. See Article C11.12.2 of the AASHTO LRFD specifications
for determining the maximum soil nail force, Tmaxsn. Once Tmaxsn and pullout length
behind slip surface, Lp, are determined from limit equilibrium methods at the target soil
failure resistance factor (1 over factor of safety output from computer software), use these
values for soil nail (pullout and tensile resistance) and wall facing (flexure, punching
shear and headed-stud tensile resistance) design in accordance with Articles 11.12.5.2,
11.12.6.1 and 11.12.6.2 of the AASHTO LRFD specifications.

1) When designing soil nail walls with computer software Snail manufactured by the
California Department of Transportation (CALTRANS), use Snail version 2.2.0
or later, to calculate factors of safety and Tmaxsn and Lp values in accordance with
the following:Allowable Stress Design for Analysis Method with no load factors
applied except those applied to factored surcharge loads from structures or traffic,

2) Perform Below Toe Search option selected when any soil layer has a friction
angle less than 30° and

3) Default value of 0.33 for Interface Friction Reduction Factor.

When designing soil nail walls with computer software other than Snail, use bi-linear (or
tri-linear, as applicable) search surfaces intended to reproduce Snail results. Factors of
safety and Tmaxsn and Lp values are acceptable if they are within 5% of the factors of
safety and Tmaxsn and Lp values calculated by the Engineer using the computer software
Slide2 manufactured by Rocscience, Inc.

Preconstruction Meeting

Before starting soil nail wall construction, hold a preconstruction meeting to discuss the
construction, inspection and testing of the soil nail walls. If this meeting occurs before
all soil nail wall submittals have been accepted, additional preconstruction meetings may
be required before beginning construction of soil nail walls without accepted submittals.
The Resident, District or Bridge Maintenance Engineer, Area Construction Engineer,
Geotechnical Operations Engineer, Contractor and Soil Nail Wall Contractor
Superintendent will attend preconstruction meetings.
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Construction Methods

Control drainage during construction in the vicinity of soil nail walls. Direct run off away from
soil nail walls and areas above and behind walls.

Install foundations located behind soil nail walls before beginning wall construction. Do not
excavate behind soil nail walls. If overexcavation occurs, repair walls with an approved method
and a revised soil nail wall design may be required.

Install positive protection in accordance with the contract and accepted submittals. Use PCB in
accordance with Section 1170 of the Standard Specifications and Roadway Standard Drawing
No. 1170.01. Use temporary guardrail in accordance with Section 862 of the Standard
Specifications and Roadway Standard Drawing No. 862.01, 862.02 and 862.03.

(A)  Excavation

Excavate for soil nail walls from the top down in accordance with the accepted
submittals. Excavate in staged horizontal lifts with no negative batter (excavation face
leaning forward). Excavate lifts in accordance with the following:

1) Heights not to exceed vertical nail spacing,
(2) Bottom of lifts no more than 3 ft below nail locations for current lift and

3) Horizontal and vertical alignment within 6" of location shown in the accepted
submittals.

Remove any cobbles, boulders, rubble or debris that will protrude more than 2" into the
required shotcrete thickness. Rocky ground such as colluvium, boulder fills and
weathered rock may be difficult to excavate without leaving voids.

Apply shotcrete to excavation faces within 24 hours of excavating each lift unless
otherwise approved. Shotcreting may be delayed if it can be demonstrated that delays
will not adversely affect excavation stability. If excavation faces will be exposed for
more than 24 hours, use polyethylene sheets anchored at top and bottom of lifts to protect
excavation faces from changes in moisture content.

If an excavation becomes unstable at any time, suspend soil nail wall construction and
temporarily stabilize the excavation by immediately placing an earth berm up against the
unstable excavation face. When this occurs, repair walls with an approved method and a
revised soil nail wall design may be required.

Do not excavate the next lift until nail installations and testing and shotcrete application
for the current lift are accepted and grout and shotcrete for the current lift have cured at
least 3 days and 1 day, respectively.

(B)  Soil Nails

Drill and grout nails the same day and do not leave drill holes open overnight. Control
drilling and grouting to prevent excessive ground movements, damaging structures and
pavements or fracturing rock and soil formations. If ground heave or subsidence occurs,
suspend soil nail wall construction and take corrective action to minimize movement. If
property damage occurs, make repairs with an approved method and a revised soil nail
wall design may be required.
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The drilling, steel bar and grouting requirements below are for solid bar nails and may
not apply to hollow bar nails. Hollow bar nails are typically installed by simultaneously
drilling and grouting as a sacrificial drill bit is advanced and grout is pumped through the
bar. For hollow bar nails, submit drilling and grouting procedures for approval before
installing soil nails.

1)

)

3)

Drilling

Use drill rigs of the sizes necessary to install soil nails and with sufficient capacity
to drill through whatever materials are encountered. Drill straight and clean holes
with the dimensions and inclination shown in the accepted submittals. Drill holes
within 6" of locations and 2° of inclination shown in the accepted submittals
unless otherwise approved.

Stabilize drill holes with temporary casings if unstable, caving or sloughing
material is anticipated or encountered. Do not use drilling fluids to stabilize drill
holes or remove cuttings.

Steel Bars

Center solid steel bars in drill holes with centralizers. Securely attach centralizers
along bars at no more than 8 ft centers. Attach uppermost and lowermost
centralizers 18" from excavation faces and ends of holes.

Do not insert solid steel bars into drill holes until hole locations, dimensions,
inclination and cleanliness are approved. Do not vibrate, drive or otherwise force
bars into holes. If a steel bar cannot be completely and easily inserted into a drill
hole, remove the bar and clean or redrill the hole.

Grouting

Mix and place grout in accordance with Subarticles 1003-5, 1003-6 and 1003-7 of
the Standard Specifications. Remove oil, rust inhibitors, residual drilling fluids
and similar foreign materials from holding tanks/hoppers, stirring devices, pumps,
lines, tremie pipes and any other equipment in contact with grout before use.
Measure grout temperature, density and flow during grouting with at least the
same frequency grout cubes are made for compressive strength. Perform density
and flow field tests in the presence of the Engineer in accordance with American
National Standards Institute/American Petroleum Institute Recommended Practice
13B-1 (Section 4, Mud Balance) and ASTM C939 (Flow Cone), respectively.

Inject grout at the lowest point of drill holes through tremies, e.g., grout tubes,
casings, hollow-stem augers or drill rods, in one continuous operation. Fill drill
holes progressively from ends of holes to excavation faces and withdraw tremies
at a slow even rate as holes are filled to prevent voids in grout. Extend tremies
into grout at least 5 ft at all times except when grout is initially placed in holes.

Provide grout free of segregation, intrusions, contamination, structural damage or
inadequate consolidation (honeycombing). Cold joints in grout are not allowed
except for test nails. Remove any temporary casings as grout is placed and record
grout volume for each drill hole.
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(©)

(D)

(E)

4) Nail Heads

Install nail head assemblies after shotcreting. Before shotcrete reaches initial set,
seat bearing plates and tighten nuts so plates contact shotcrete uniformly. If
uniform contact is not possible, install nail head assemblies on mortar pads so nail
heads are evenly loaded.

Sheet Drains

Install geocomposite sheet drains as shown in the accepted submittals. Before installing
shotcrete reinforcement, place sheet drains with the geotextile side against excavation
faces. For highly irregular faces and at the discretion of the Engineer, sheet drains may
be placed after shotcreting over weep holes through the shotcrete. Hold sheet drains in
place with anchor pins so drains are in continuous contact with surfaces to which they are
attached and allow for full flow the entire height of soil nail walls. Discontinuous sheet
drains are not allowed. If splices are needed, overlap sheet drains at least 12" so flow is
not impeded. Cut off excess sheet drain length and expose drain ends below shotcrete
when soil nail wall construction is complete.

Shotcrete

Clean ungrouted zones of drill holes and excavation faces of loose materials, mud,
rebound and other foreign material. Moisten surfaces to receive shotcrete. Install
shotcrete reinforcement in accordance with the contract and accepted submittals. Secure
reinforcing steel so shooting does not displace or vibrate reinforcement. Install approved
thickness gauges on 5 ft centers in the horizontal and vertical directions to measure
shotcrete thickness.

Apply shotcrete in accordance with the contract, accepted submittals and Subarticle
1002-3(F) of the Standard Specifications. Use approved shotcrete nozzlemen who made
satisfactory preconstruction test panels to apply shotcrete. Direct shotcrete at right angles
to excavation faces except when shooting around reinforcing steel. Rotate nozzle
steadily in small circular patterns and apply shotcrete from bottom of lifts up.

Make shotcrete surfaces uniform and free of sloughing or sagging. Completely fill
ungrouted zones of drill holes and any other voids with shotcrete. Taper construction
joints to a thin edge over a horizontal distance of at least the shotcrete thickness. Wet
joint surfaces before shooting adjacent sections.

Repair surface defects as soon as possible after shooting. Remove any shotcrete which
lacks uniformity, exhibits segregation, honeycombing or lamination or contains any voids
or sand pockets and replace with fresh shotcrete to the satisfaction of the Engineer.
Protect shotcrete from freezing and rain until shotcrete reaches initial set.

Construction Records

Provide 2 copies of soil nail wall construction records within 24 hours of completing each
lift. Include the following in construction records:

Q) Names of Soil Nail Wall Contractor, Superintendent, Nozzleman, Drill Rig
Operator, Project Manager and Design Engineer;

2 Wall description, county, Department’s contract, TIP and WBS element number;
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3) Wall station and number and lift location, dimensions, elevations and description;

4) Nail locations, dimensions and inclinations, bar types, sizes and grades and
temporary casing information;

5) Date and time drilling begins and ends, steel bars are inserted into drill holes,
grout and shotcrete are mixed and arrives on-site and grout placement and
shotcrete application begins and ends;

(6) Grout volume, temperature, flow and density records;
(7) Ground and surface water conditions and elevations if applicable;

(8) Weather conditions including air temperature at time of grout placement and
shotcrete application; and

9) All other pertinent details related to soil nail wall construction.

After completing each soil nail wall or stage of a wall, provide a PDF file of all
corresponding construction records.

Nail Testing

“Proof tests” are performed on nails incorporated into walls, i.e., production nails. Define “test
nail” as a nail tested with a proof test. Proof tests are typically required for at least one nail per
nail row per soil nail wall or at least 5% of production nails, whichever is greater. More or less
test nails may be required depending on subsurface conditions encountered. The Engineer will
determine the number and locations of proof tests required. Do not test nails until grout and
shotcrete attain the required 3-day compressive strength.

(A)

(B)

Test Equipment

Use the following equipment to test nails:

1) Two dial gauges with rigid supports,
2 Hydraulic jack and pressure gauge and
3) Jacking block or reaction frame.

Provide dial gauges with enough range and precision to measure the maximum test nail
movement to 0.001". Use pressure gauges graduated in 100 psi increments or less.
Submit identification numbers and calibration records for load cells, jacks and pressure
gauges with the soil nail wall design. Calibrate each jack and pressure gauge as a unit.

Align test equipment to uniformly and evenly load test nails. Use a jacking block or
reaction frame that does not damage or contact shotcrete within 3 ft of nail heads. Place
dial gauges opposite each other on either side of test nails and align gauges within 5° of
bar inclinations. Set up test equipment so resetting or repositioning equipment during
nail testing is not needed.

Test Nails

Test nails include both unbonded and bond lengths. Grout only bond lengths before nail
testing. Provide unbonded and bond lengths of at least 3 ft and 10 ft, respectively.

Steel bars for production nails may be overstressed under higher test nail loads. If
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necessary, use larger size or higher grade bars with more capacity for test nails instead of
shortening bond lengths to less than the minimum required.

(C)  Proof Tests

Test proof test nails in accordance with the accepted submittals and Article 34.5.5.3,
respectively of the AASHTO LRFD Bridge Construction Specifications.

(D)  Test Nail Acceptance

Submit 2 copies of test nail records including load versus movement and time versus
creep movement plots within 24 hours of completing each proof test. The Engineer will
review the test nail records to determine if test nails are acceptable. Test nail acceptance
is based in part on the acceptance criteria in Article 34.5.5.4 of the AASHTO LRFD
Bridge Construction Specifications.

Maintain stability of unbonded lengths for subsequent grouting. If a test nail is accepted
but the unbonded length cannot be satisfactorily grouted, do not incorporate the test nail
into the soil nail wall and add another production nail to replace the test nail.

If the Engineer determines a test nail is unacceptable, either perform additional proof
tests on adjacent production nails or revise the soil nail design or installation methods for
the production nails represented by the unacceptable test nail as determined by the
Engineer. Submit a revised soil nail wall design for acceptance, provide an acceptable
test nail with the revised design or installation methods and install additional production
nails for the nails represented by the unacceptable test nail.

After completing nail testing for each soil nail wall or stage of a wall, provide a PDF file
of all corresponding test nail records.

Measurement and Payment

Temporary soil nail walls will be measured and paid in square feet. Temporary soil nail walls
will be paid for at the contract unit price for Temporary Shoring. Temporary soil nail walls will
be measured as the square feet of exposed wall face area. No measurement will be made for any
embedment or pavement thickness above soil nail walls.

The contract unit price for Temporary Shoring will be full compensation for providing soil nail
wall designs, submittals, labor, tools, equipment and soil nail wall materials, excavating, hauling
and removing excavated materials, installing and testing soil nails, grouting, shotcreting and
supplying sheet drains and any incidentals necessary to construct soil nail walls. No additional
payment will be made and no extension of completion date or time will be allowed for repairing
property damage, overexcavations or unstable excavations, unacceptable test nails or thicker
shotcrete.

No payment will be made for temporary shoring not shown in the plans or required by the
Engineer including shoring for OSHA reasons or the Contractor’s convenience. No value
engineering proposals will be accepted based solely on revising or eliminating shoring locations
shown in the plans or estimated quantities shown in the bid item sheets as a result of actual field
measurements or site conditions.

PCB will be measured and paid in accordance with Section 1170 of the Standard Specifications.
No additional payment will be made for anchoring PCB for soil nail walls. Costs for anchoring
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PCB will be incidental to soil nail walls.

Temporary guardrail will be measured and paid for in accordance with Section 862 of the
Standard Specifications.
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Project: BR-0063 UbO-1 County: Anson

PROJECT SPECIAL PROVISIONS
Utilities by Others

Engineering
& Design

General:

The following utility companies have facilities that will be in conflict with the construction of this
project:

A. Pee Dee EMC — Power Distribution
B. Duke Energy Fiber — Communications
C. Windstream— Communications

The conflicting facilities of these concerns will be adjusted prior to the contract let date, unless
otherwise noted and are therefore listed in these special provisions for the benefit of the Contractor.
All utility work listed herein will be done by the utility owners. All utilities are shown on the plans
from the best available information.

The Contractor’s attention is directed to Article 105-8 of the 2024 Standard Specifications.
Utilities Requiring Adjustment:
Utility relocations are shown on the Utilities by Others Plans.

A) Pee Dee EMC — Power Distribution

1) Pee Dee EMC will have all relocations completed by 12/17/2024.
2) Contact person for Pee Dee EMC is Kenny McFayden, 910-417-0417.

B) Duke Energy Fiber — Communications

1) Duke Energy Fiber will have all relocations completed by 12/17/2024.
2) Contact person for Duke Energy Fiber is Drew Dasburg, 919-546-5761

C) Windstream — Communications

1) Windstream will have all relocations completed by 12/17/2024.
2) Contact person for Windstream is Mike Jones, 704-575-3331

9/12/24 1/1
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Project Special Provisions
Erosion Control

STABILIZATION REQUIREMENTS:
(4-30-2019)

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-
010000 general construction permit effective April 1, 2019 issued by the North Carolina
Department of Environmental Quality Division of Water Resources. Temporary or permanent
ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity,
with the following exceptions in which temporary or permanent ground cover shall be provided in
14 calendar days from the last land-disturbing activity:

* Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
* Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
* Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with
no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined
by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent
ground cover stabilization shall be achieved in accordance with the provisions in this contract
and as directed.

SEEDING AND MULCHING: (East)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall
be as stated below. During periods of overlapping dates, the kind of seed to be used shall be
determined. All rates are in pounds per acre.

All Roadway Areas
March 1 - August 31 September 1 - February 28
50# Tall Fescue 50# Tall Fescue
10# Centipede 10# Centipede
25# Bermudagrass (hulled) 35# Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer
4000# Limestone 4000# Limestone

Waste and Borrow Locations

March 1 — August 31 September 1 - February 28

75# Tall Fescue 75# Tall Fescue

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

9/12/2024
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Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon

Engineer’s request.

06 Dust

2" Millennium
3" Millennium
Apache III
Avenger
Barlexas
Barlexas 11
Bar Fa
Barrera
Barrington
Barrobusto
Barvado
Biltmore
Bingo
Bizem
Blackwatch
Blade Runner II
Bonsai
Braveheart
Bravo
Bullseye
Cannavaro
Catalyst
Cayenne
Cessane Rz
Chipper
Cochise IV
Constitution
Corgi
Corona
Coyote
Darlington
Davinci
Desire
Dominion
Dynamic
Dynasty
Endeavor

Approved Tall Fescue Cultivars

Escalade
Essential
Evergreen 2
Falcon IV
Falcon NG
Falcon V
Faith

Fat Cat
Festnova
Fidelity
Finelawn Elite
Finelawn Xpress
Finesse 11
Firebird
Firecracker LS
Firenza

Five Point
Focus

Forte

Garrison
Gazelle 11
Gold Medallion
Grande 3
Greenbrooks
Greenkeeper
Gremlin
Greystone
Guardian 21
Guardian 41
Hemi

Honky Tonk
Hot Rod
Hunter
Inferno
Innovator
Integrity
Jaguar 3
Jamboree

Justice
Kalahari

Kitty Hawk 2000
Legitimate
Lexington
LSD
Magellan
Matador
Millennium SRP
Monet
Mustang 4
Ninja 2

Ol’ Glory
Olympic Gold
Padre
Patagonia
Pedigree
Picasso
Piedmont
Plantation
Proseeds 5301
Prospect

Pure Gold
Quest

Raptor II
Rebel Exeda
Rebel Sentry
Rebel IV
Regiment II
Regenerate
Rendition
Rhambler 2 SRP
Rembrandt
Reunion
Riverside
RNP

Rocket
Scorpion

Serengeti
Shelby
Sheridan
Signia

Silver Hawk
Sliverstar
Shenandoah Elite
Sidewinder
Skyline
Solara
Southern Choice 11
Speedway
Spyder LS
Sunset Gold
Taccoa
Tanzania
Trio

Tahoe 11
Talladega
Tarheel
Terrano
Titan 1td
Titanium LS
Tracer
Traverse SRP
Tulsa Time
Turbo

Turbo RZ
Tuxedo RZ
Ultimate
Venture
Umbrella
Van Gogh
Watchdog
Wolfpack I1
Xtremegreen

9/12/2024
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On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and
add 20# of Sericea Lespedeza from January 1 - December 31.

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.

Native Grass Seeding And Mulching (West)

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and
riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 foot
zone on both sides of the stream or depression, measured from top of stream bank or center of
depression. The stream bank of the stream relocation shall be seeded by a method that does not
alter the typical cross section of the stream bank. Native Grass Seeding and Mulching shall also
be performed in the permanent soil reinforcement mat section of preformed scour holes, and in
other areas as directed.

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall
be as stated below. During periods of overlapping dates, the kind of seed to be used shall be
determined. All rates are in pounds per acre.

August 1 - June 1 May 1 — September 1

18# Creeping Red Fescue 18# Creeping Red Fescue

8# Big Bluestem 8# Big Bluestem

o# Indiangrass o# Indiangrass

4# Switchgrass 4# Switchgrass

35# Rye Grain 25# German or Browntop Millet
500# Fertilizer 500#  Fertilizer

4000# Limestone 4000# Limestone

Approved Creeping Red Fescue Cultivars:
Aberdeen Boreal Epic Cindy Lou
Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.
Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the
Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed
immediately following grade establishment.

Measurement and Payment

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article
1660-8 of the Standard Specifications.

9/12/2024
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TEMPORARY SEEDING:

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate
of 400 pounds and seeded at the rate of 50 pounds per acre. Sweet Sudan Grass, German Millet
or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the
year. The Engineer will determine the exact dates for using each kind of seed.

FERTILIZER TOPDRESSING:

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-
20 grade and shall be applied at the rate of 500 pounds per acre. A different analysis of fertilizer
may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide
the same amount of plant food as 10-20-20 analysis and as directed.

Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-
8-8 grade and shall be applied at the rate of 500 pounds per acre. A different analysis of fertilizer
may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted to provide
the same amount of plant food as 16-8-8 analysis and as directed.

SUPPLEMENTAL SEEDING:

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with
the exception that no centipede seed will be used in the seed mix for supplemental seeding. The
rate of application for supplemental seeding may vary from 25# to 75# per acre. The actual rate
per acre will be determined prior to the time of topdressing and the Contractor will be notified in
writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental
seed. Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed
into the soil as to prevent disturbance of existing vegetation. A clodbuster (ball and chain) may
be used where degree of slope prevents the use of a sod seeder.

MOWING:
The minimum mowing height on this project shall be 4 inches.

MINIMIZE REMOVAL OF VEGETATION:

The Contractor shall minimize removal of vegetation within project limits to the maximum extent
practicable. Vegetation along stream banks and adjacent to other jurisdictional resources outside
the construction limits shall only be removed upon approval of Engineer. No additional payment
will be made for this minimization work.

CONSTRUCTION MATERIALS MANAGEMENT
(3-19-19)  (rev. 04-27-20)

Description

9/12/2024
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The requirements set forth shall be adhered to in order to meet the applicable materials handling
requirements of the NCG010000 permit. Structural controls installed to manage construction
materials stored or used on site shall be shown on the E&SC Plan. Requirements for handling
materials on construction sites shall be as follows:

Polyacrylamides (PAMS) and Flocculants

Polyacrylamides (PAMS) and flocculants shall be stored in leak-proof containers that are kept
under storm-resistant cover or surrounded by secondary containment structures designed to protect
adjacent surface waters. PAMS or other flocculants used shall be selected from the NC DWR List
of Approved PAMS/Flocculants The concentration of PAMS and other flocculants used shall not
exceed those specified in the NC DWR List of Approved PAMS/Flocculants and in accordance
with the manufacturer’s instructions. The NC DWR List of Approved PAMS/Flocculants is
available at:

https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ ATU/PAM8 30 _18.pdf

Equipment Fluids

Fuels, lubricants, coolants, and hydraulic fluids, and other petroleum products shall be handled
and disposed of in a manner so as not to enter surface or ground waters and in accordance with
applicable state and federal regulations. Equipment used on the site must be operated and
maintained properly to prevent discharge of fluids. Equipment, vehicle, and other wash waters
shall not be discharged into E&SC basins or other E&SC devices. Alternative controls should be
provided such that there is no discharge of soaps, solvents, or detergents.

Waste Materials

Construction materials and land clearing waste shall be disposed of in accordance with North
Carolina General Statutes, Chapter 130A, Article 9 - Solid Waste Management, and rules
governing the disposal of solid waste (ISA NCAC 13B). Areas dedicated for managing
construction material and land clearing waste shall be at least 50 feet away from storm drain inlets
and surface waters unless it can be shown that no other alternatives are reasonably available. Paint
and other liquid construction material waste shall not be dumped into storm drains. Paint and other
liquid construction waste washouts should be located at least 50 feet away from storm drain inlets
unless there is no alternative. Other options are to install lined washouts or use portable, removable
bags or bins. Hazardous or toxic waste shall be managed in accordance with the federal Resource
Conservation and Recovery Act (RCRA) and NC Hazardous Waste Rules at 15A NCAC,
Subchapter 13A. Litter and sanitary waste shall be managed in a manner to prevent it from entering
jurisdictional waters and shall be disposed of offsite.

Herbicide, Pesticide, and Rodenticides

9/12/2024
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Herbicide, pesticide, and rodenticides shall be stored and applied in accordance with the Federal
Insecticide, Fungicide, and Rodenticide Act, North Carolina Pesticide Law of 1971 and labeling
restrictions.

Concrete Materials

Concrete materials onsite, including excess concrete, must be controlled and managed to avoid
contact with surface waters, wetlands or buffers. No concrete or cement slurry shall be discharged
from the site. (Note that discharges from onsite concrete plants require coverage under a separate
NPDES permit — NCG140000.) Concrete wash water shall be managed in accordance with the
Concrete Washout Structure provision. Concrete slurry shall be managed and disposed of in
accordance with NCDOT DGS and HOS DCAR Distribution of Class A Residuals Statewide
(Permit No. WQ0035749). Any hardened concrete residue will be disposed of, or recycled on site,
in accordance with state solid waste regulations.

Earthen Material Stock Piles

Earthen material stock piles shall be located at least 50 feet away from storm drain inlets and
surface waters unless it can be shown that no other alternatives are reasonably available.

Measurement and Payment

Conditions set within the Construction Materials Management provision are incidental to the
project for which no direct compensation will be made.

WASTE AND BORROW SOURCES:
(2-16-11) (Rev. 3-17-22)

Payment for temporary erosion control measures, except those made necessary by the Contractor’s
own negligence or for his own convenience, will be paid for at the appropriate contract unit price
for the devices or measures utilized in borrow sources and waste areas.

No additional payment will be made for erosion control devices or permanent seeding and
mulching in any commercial borrow or waste pit. All erosion and sediment control practices that
may be required on a commercial borrow or waste site will be done at the Contractor’s expense.

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste
Site Reclamation Procedures for Contracted Projects” located at:

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamati
on%20Procedures.pdf

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for
Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and
borrow and waste sites.

9/12/2024



BR-0063 EC-7 Anson County

SAFETY FENCE AND JURISDICTIONAL FLAGGING:

Description

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other
boundaries located within the construction corridor to mark the areas that have been approved to
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water. The
fence shall be installed prior to any land disturbing activities.

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly
visible flagging.

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside
or interior boundaries shall be delineated by stakes and highly visible flagging.

Materials
(A)  Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved
by the Engineer. The fence material shall have an ultraviolet coating.

Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross
section. Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 1b/ft of
length.

(B)  Boundary Flagging

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The
flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in
color and highly visible.

Construction Methods

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall
be erected to conform to the general contour of the ground.

(A)  Safety Fencing
Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or
set with a post driver. Posts shall be installed a minimum of 2 ft. into the ground. If hand set, all

backfill material shall be thoroughly tamped. Wood posts may be sharpened to a dull point if
power driven. Posts damaged by power driving shall be removed and replaced prior to final
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acceptance. The tops of all wood posts shall be cut at a 30-degree angle. The wood posts may, at
the option of the Contractor, be cut at this angle either before or after the posts are erected.

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across
each cable or to the steel posts with wire or other acceptable means.

Place construction stakes to establish the location of the safety fence in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for the staking
of the safety fence. All stakeouts for safety fence shall be considered incidental to the work being
paid for as “Construction Surveying”, except that where there is no pay item for construction
surveying, all safety fence stakeout will be performed by state forces.

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the
duration of the project as determined by the Engineer.

(B)  Boundary Flagging

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet
maximum intervals with highly visible orange flagging attached. Stakes shall be installed a
minimum of 6 into the ground. Interior boundaries may be staked on a tangent that runs parallel
to buffer but must not encroach on the buffer at any location. Interior boundaries of hand clearing
shall be identified with a different colored flagging to distinguish it from mechanized clearing.

Boundary flagging delineation of interior boundaries will be placed in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for delineation
of the interior boundaries. This delineation will be considered incidental to the work being paid
for as Construction Surveying, except that where there is no pay item or construction surveying
the cost of boundary flagging delineation shall be included in the unit prices bid for the various
items in the contract. Installation for delineation of all jurisdictional boundaries at staging areas,
waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly
visible orange flagging attached. Stakes shall be installed a minimum of 6” into the ground.
Additional flagging may be placed on overhanging vegetation to enhance visibility but does not
substitute for installation of stakes.

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas,
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or
Subarticle 802-2(F) of the Standard Specifications. No direct pay will be made for this delineation,
as the cost of same shall be included in the unit prices bid for the various items in the contract.

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a
satisfactory condition for the duration of the project as determined by the Engineer.

Measurement and Payment

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or
polypropylene fence installed in place and accepted. Such payment will be full compensation
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including but not limited to furnishing and installing fence geotextile with necessary posts and post
bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work.

Payment will be made under:

Pay Item Pay Unit
Safety Fence Linear Foot
IMPERVIOUS DIKE:

(9-9-11)(Rev. 11-15-22)
Description

This work consists of furnishing, installing, maintaining, pumping and removing an Impervious
Dike for the purpose of diverting normal stream flow around the construction site. The Contractor
shall construct an impervious dike in such a manner approved by the Engineer. The impervious
dike shall not permit seepage of water into the construction site or contribute to siltation of the
stream. The impervious dike shall be constructed of an acceptable material in the locations noted
on the plans or as directed by the Engineer.

Materials

Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the placement
of an acceptable size stone lined with polypropylene or other impervious geotextile.

Earth material shall not be used to construct an impervious dike when it is in direct contact with
the stream unless vegetation can be established before contact with the stream takes place.

Construction Methods

Where impervious dikes are shown on the plans and used to dewater or lower the water elevation,
construct in accordance with Article 410-4 and 410-5.

Measurement and Payment

Impervious Dike will be measured and paid as the actual number of linear feet of impervious
dike(s) constructed, measured in place from end to end of each separate installation that has been
completed and accepted by the Engineer. Such price and payment will be full compensation for
all work including but not limited to furnishing materials, construction, maintenance, pumping and
removal of the impervious dike.

Payment will be made under:

Pay Item Pay Unit

Impervious Dike Linear Foot
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FLOATING TURBIDITY CURTAIN:

Description

This work consists of furnishing a Floating Turbidity Curtain to deter silt suspension and
movement of silt particles during construction. The floating turbidity curtain shall be constructed
at locations as directed.

Materials

The curtain material shall be made of a tightly woven nylon, plastic or other non-deteriorating
material meeting the following specifications:

Property Value

Grab tensile strength *md-370 Ibs *cd-250 lbs
Mullen burst stength 480 psi

Trapezoid tear strength *md-100 Ibs *cd-60 Ibs
Apparent opening size 70 US standard sieve
Percent open area 4% permittivity 0.28 sec-1

*md - machine direction
*cd - cross machine direction

In the event that more than one width of fabric is required, a 6" overlap of the material shall also
be required.

The curtain material shall be supported by a flotation material having over 29 1bs/ft buoyancy. The
floating curtain shall have a 5/16" galvanized chain as ballast and dual 5/16" galvanized wire ropes
with a heavy vinyl coating as load lines.

Construction Methods

The Contractor shall maintain the Floating Turbidity Curtain in a satisfactory condition until its
removal is requested by the Engineer. The curtain shall extend to the bottom of the jurisdictional
resource. Anchor the curtain according to manufacturer recommendations.

Measurement and Payment

Floating Turbidity Curtain will be measured and paid for as the actual number of square yards of
curtain furnished as specified and accepted. Such price and payment will be full compensation for
the work as described in this section including but not limited to furnishing all materials, tools,
equipment, and all incidentals necessary to complete the work.

Payment will be made under:

Pay Item Pay Unit

9/12/2024



BR-0063 EC-11 Anson County

Floating Turbidity Curtain Square Yard

CONCRETE WASHOUT STRUCTURE:
(8-17-23)

Description

Concrete washout structures are enclosures above or below grade to contain concrete waste water
and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other
equipment. Concrete washouts must collect and retain all the concrete washout water and solids,
so that this material does not migrate to surface waters or into the ground water. These enclosures
are not intended for concrete waste not associated with wash out operations.

The concrete washout structure may include constructed devices above or below ground and or
commercially available devices designed specifically to capture concrete wash water.

Materials
Item Section
Temporary Silt Fence 1605

Safety Fence shall meet the specifications as provided elsewhere in this contract.

Geomembrane basin liner shall meet the following minimum physical properties for low
permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the
minimum setback dimensions can be achieved the liner is not required. (5 feet above groundwater,
50 feet from top of bank of perennial stream, other surface water body, or wetland.)

Construction Methods

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details
and as directed.

Install temporary silt fence around the perimeter of the enclosure in accordance with the details
and as directed if structure is not located in an area where existing erosion and sedimentation
control devices are capable to containing any loss of sediment.

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area,
so it is clearly visible to site personnel. Install safety fence as directed for visibility to construction
traffic.

Alternate details for accommodating concrete washout may be submitted for review and approval.
The alternate details shall include the method used to retain and dispose of concrete waste water

within the project limits and in accordance with the minimum setback requirements. (5 feet above
groundwater, 50 feet from top of bank of perennial stream, other surface water body, or wetland.)
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Maintenance and Removal

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum
freeboard of 12 inches. Remove and dispose of hardened concrete and return the structure to a
functional condition after reaching 75% capacity.

Inspect concrete washout structures for damage and maintain for effectiveness.

Remove the concrete washout structures and sign upon project completion. Grade the earth
material to match the existing contours and permanently seed and mulch area.

Measurement and Payment
Concrete Washout Structure will be paid for per each enclosure installed in accordance with the
details. If alternate details or commercially available devices are approved, then those devices will

also be paid for per each approved and installed device.

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the
Standard Specifications.

Safety Fence shall be measured and paid for as provided elsewhere in this contract.
No measurement will be made for other items or for over excavation or stockpiling.
Payment will be made under:

Pay Item Pay Unit

Concrete Washout Structure Each

LITTER REMOVAL (MOWING AREAS ONLY):
(07-19-22)

Description

This work consists of the pickup, removal, and disposal of litter from roadsides within the
construction project prior to mowing operations.

Construction Methods

Provide labor, equipment and materials necessary for the pickup and removal of litter from non-
construction sources and the disposal of same into state approved landfills. The Contractor shall
abide by all ordinances, laws and regulations regarding disposal of litter and recycling of eligible
materials. Wastes generated from construction activities shall be managed as provided elsewhere
in the contract. Litter items may consist of any item not considered normal to the right-of-way,
including but not limited to, varied sizes of bottles, cans, paper, tires, tire pieces, lumber, vehicle
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parts, building supplies, metals, household furnishings, cardboard, plastics, ladders, brush and
other items not considered normal to the right of way. Litter removal shall be performed in
designated areas within five days prior to any mowing operations and as directed. Designated
areas shall include vegetated medians and shoulders within the project limits including all
interchange ramps and other areas to be mown. Designated areas may be omitted for litter removal
by the Engineer due to safety concerns.

The Contractor shall provide adequate personnel and materials to collect and remove litter. The
Contractor shall be responsible for locating and utilizing approved local landfills and recycling
facilities. Refer to Section 105-27 of the Standard Specifications for potential hazardous materials.
All collected litter shall be containerized immediately and kept off the traveled portions of the
roadway, shoulders, and rights-of-way (including paved shoulders). All collected litter that is
small enough to be placed in a bag shall be bagged immediately. All collected litter that is too
large for a bag shall be placed into a vehicle. Extended storage or stockpiling of collected litter
and recyclables will not be permitted.

The Contractor’s personnel shall dispose of any litter in a landfill approved by North Carolina
Division of Waste Management. The Contractor will not be allowed to use NCDOT accounts at
the landfills/recycling centers nor be allowed to dispose of the litter in NCDOT trash containers
on any NCDOT property.

The Contractor shall report online the number of bags of litter and any recycling on the NCDOT
Litter Management Website on the date of the pickup at the following website:

https://apps.ncdot.gov/LM

An access code (‘Pickup Key’) for the online reporting portal may be obtained via emailing the
Roadside Environmental Unit Litter Management Section at ncdot.clr@ncdot.gov. The Contractor
shall request access to the litter removal reporting website prior to starting initial litter collection
operations.

Measurement and Payment

The quantity of litter removal to be performed will be affected by the actual conditions that occur
during construction of the project. The quantity of litter removal may be increased, decreased, or
eliminated entirely as directed. Such variations in quantity will not be considered as alterations in
the details of construction or a change in the character of the work.

Manual Litter Removal will be measured and paid as the actual number of man hours each worker
spends picking up litter. Such price and payment will be full compensation for all litter removal
work covered by Litter Removal, including, but not limited to, furnishing all materials, labor,
equipment, transport, reporting, and incidentals necessary to accomplish the work.

Litter Disposal will be measured and paid for by the actual number of tons of litter collected and
properly disposed of at a state approved landfill. Such price and payment will be full compensation
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for all fees, labor, transport, and incidentals necessary to dispose of collected litter associated with
Litter Removal.

All traffic control necessary to provide a safe work area for Litter Removal shall be paid for as
specified elsewhere in the contract.

Payment will be made under:

Pay Item Pay Unit
Manual Litter Removal MHR
Litter Disposal TON
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FALSEWORK AND FORMWORK (11-30-23)

GENERAL

Use this Special Provision as a guide to develop temporary works submittals required by the
Standard Specifications or other provisions; no additional submittals are required herein. Such
temporary works include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it becomes
self-supporting. Formwork is the temporary structure or mold used to retain plastic or fluid
concrete in its designated shape until it hardens. Access scaffolding is a temporary structure that
functions as a work platform that supports construction personnel, materials, and tools, but is not
intended to support the structure. Scaffolding systems that are used to temporarily support
permanent structures (as opposed to functioning as work platforms) are considered to be falsework
under the definitions given. Shoring is a component of falsework such as horizontal, vertical, or
inclined support members. Where the term “temporary works” is used, it includes all of the
temporary facilities used in bridge construction that do not become part of the permanent structure.

Design and construct safe and adequate temporary works that will support all loads imposed and
provide the necessary rigidity to achieve the lines and grades shown on the plans in the final
structure.

MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure the safety
and quality required by the design assumptions. The Engineer has authority to reject material on
the basis of its condition, inappropriate use, safety, or nonconformance with the plans. Clearly
identify allowable loads or stresses for all materials or manufactured devices on the plans. Revise
the plan and notify the Engineer if any change to materials or material strengths is required.

DESIGN REQUIREMENTS

(A) Working Drawings

Provide working drawings for items as specified in the contract, or as required by the Engineer,
with design calculations and supporting data in sufficient detail to permit a structural and safety
review of the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component to be
checked independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed sequence,
rate of placement, direction of placement, and location of all construction joints.

When required, have the drawings and calculations prepared under the guidance of, and sealed
by, a North Carolina Registered Professional Engineer who is knowledgeable in temporary
works design.
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If requested by the Engineer, submit with the working drawings manufacturer’s catalog data
listing the weight of all construction equipment that will be supported on the temporary work.
Show anticipated total settlements and/or deflections of falsework and forms on the working
drawings. Include falsework footing settlements, joint take-up, and deflection of beams or
girders.

Anson County

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at a
maximum of 36 inches, provided the following conditions are met:

Member | Member | Max. Overhang | Max. Slab Edge Max. Screed %:;ieill\ééz

Type Depth, Width, Thickness, Wheel Weight, Extension
(PCG) | (inches) (inches) (inches) (Ibs.) (inches)

11 36 39 14 2000 26

111 45 42 14 2000 35

v 54 45 14 2000 44
MBT 63 51 12 2000 50
MBT 72 55 12 1700 48

Overhang width is measured from the centerline of the girder to the edge of the deck slab. For
Type II, III & 1V prestressed concrete girders (PCG), 45-degree cast-in-place half hangers and
rods must have a minimum safe working load of 6,000 lbs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods shall
be cast through the girder top flange and located, measuring along the top of the member, 1°-
2 '42” from the edge of the top flange. Hanger hardware and rods must have a minimum safe
working load of 6,000 Ibs.

For link slabs, the top of girders directly beneath the link slab shall be free of overhang
falsework attachments or other hardware. Submit calculations and working drawings for
overhang falsework in the link slab region.

The overhang bracket provided for the diagonal leg shall have a minimum safe working load
of 3,750 1bs. The vertical leg of the bracket shall extend to the point that the heel bears on the
girder bottom flange, no closer than 4 inches from the bottom of the member. However, for
72-inch members, the heel of the bracket shall bear on the web, near the bottom flange
transition.

Provide adequate overhang falsework and determine the appropriate adjustments for deck
geometry, equipment, casting procedures and casting conditions.

If the optional overhang falsework spacing is used, indicate this on the falsework submittal and
advise the girder producer of the proposed details. Failure to notify the Engineer of hanger type
and hanger spacing on prestressed concrete girder casting drawings may delay the approval of
those drawings.
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Falsework hangers that support concentrated loads and are installed at the edge of thin top
flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% of
the manufacturer’s stated safe working load. Use of dual leg hangers (such as Meadow Burke
HF-42 and HF-43) are not allowed on concrete girders with thin top flanges. Design the
falsework and forms supporting deck slabs and overhangs on girder bridges so that there will
be no differential settlement between the girders and the deck forms during placement of deck
concrete.

When staged construction of the bridge deck is required, detail falsework and forms for screed
and fluid concrete loads to be independent of any previous deck pour components when the
mid-span girder deflection due to deck weight is greater than %4”.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other such
devices used as part of the falsework or formwork that remains in the permanent structure. If
the plan notes indicate that the structure contains the necessary corrosion protection required
for a Corrosive Site, epoxy coat, galvanize or metalize these devices. Electroplating will not
be allowed. Any coating required by the Engineer will be considered incidental to the various
pay items requiring temporary works.

Design falsework and formwork requiring submittals in accordance with the current edition of
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted herein.

(1) Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph. In
addition, Table 2.2A is included to provide the maximum wind speeds by county in North

Carolina.
Table 2.2 - Wind Pressure Values
Height Zone Pressure, 1b/ft? for Indicated Wind Velocity, mph
feet above ground 70 80 90 100 110
0 to 30 15 20 25 30 35
30 to 50 20 25 30 35 40
50 to 100 25 30 35 40 45
over 100 30 35 40 45 50

(2) Time of Removal
The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article 420-16
of the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent surface damage.
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

COUNTY 25 YR COUNTY 25 YR COUNTY 25 YR
(mph) (mph) (mph)

Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasquotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person 70
Avery 70 Greene 80 Pitt 90
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randolph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 80
Buncombe 80 Henderson 80 Rockingham 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin 90 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Yadkin 70
Durham 70 Northampton 80 Yancey 70
Edgecombe 80 Onslow 100

Forsyth 70 Orange 70
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(B) Review and Approval

The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their review,
revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete drawings
and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are required until
the drawings have been approved. Such approval does not relieve the Contractor of the
responsibility for the accuracy and adequacy of the working drawings.

CONSTRUCTION REQUIREMENTS
All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure that the
quality of materials and workmanship employed is consistent with that assumed in the design of
the temporary works. Do not weld falsework members to any portion of the permanent structure
unless approved. Show any welding to the permanent structure on the approved construction
drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for accurate
measurement of falsework settlement. Make sure that the anticipated compressive settlement
and/or deflection of falsework does not exceed 1 inch. For cast-in-place concrete structures, make
sure that the calculated deflection of falsework flexural members does not exceed 1/240 of their
span regardless of whether or not the deflection is compensated by camber strips.

(A)Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the period of
its use. Certify that the manufactured devices have been maintained in a condition to allow
them to safely carry their rated loads. Clearly mark each piece so that its capacity can be readily
determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the
presence of the Engineer, not more than 24 hours prior to the beginning of each concrete
placement. Inspect other temporary works at least once a month to ensure that they are
functioning properly. Have a North Carolina Registered Professional Engineer inspect the
cofferdams, shoring, sheathing, support of excavation structures, and support systems for load
tests prior to loading.
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(B) Foundations

Determine the safe bearing capacity of the foundation material on which the supports for
temporary works rest. If required by the Engineer, conduct load tests to verify proposed bearing
capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as those of
the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and washout of
the soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction using
standard procedures based on the driving characteristics of the pile is permitted. If preferred,
use load tests to confirm the estimated capacities; or, if required by the Engineer conduct load
tests to verify bearing capacity values that are marginal or in other high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.
REMOVAL

Unless otherwise permitted, remove and keep all temporary works upon completion of the work.
Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in such a
manner as to permit the structure to uniformly and gradually take the stresses due to its own weight.

MEASUREMENT AND PAYMENT
Unless otherwise specified, Falsework and Formwork will not be directly measured.

Payment at the contract unit prices for the various pay items requiring temporary works will be
full compensation for the above falsework and formwork.
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SUBMITTAL OF WORKING DRAWINGS (11-30-23)

GENERAL

Submit working drawings in accordance with Article 105-2 of the Standard Specifications and this
Special Provision. For this Special Provision, “submittals” refers to only those listed in this Special
Provision. The list of submittals contained herein does not represent a list of required submittals
for the project. Submittals are only necessary for those items as required by the contract. Make
submittals that are not specifically noted in this provision directly to the Engineer. Either the
Structures Management Unit or the Geotechnical Engineering Unit or both units will jointly review
submittals.

If a submittal contains variations from plan details or specifications or significantly affects project
cost, field construction or operations, discuss the submittal with and submit all copies to the
Engineer. State the reason for the proposed variation in the submittal. To minimize review time,
make sure all submittals are complete when initially submitted. Provide a contact name and
information with each submittal. Direct any questions regarding submittal requirements to the
Engineer, Structures Management Unit contacts or the Geotechnical Engineering Unit contacts
noted below.

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the name,
address and telephone number of the facility where fabrication will actually be done if different
than shown on the title block of the submitted working drawings. This includes, but is not limited
to, precast concrete items, prestressed concrete items and fabricated steel or aluminum items.

ADDRESSES AND CONTACTS
For submittals to the Structures Management Unit, use the following addresses:

Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff)

Via US mail: Via other delivery service:

Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E.

State Structures Engineer State Structures Engineer

North Carolina Department North Carolina Department

of Transportation of Transportation

Structures Management Unit Structures Management Unit
1581 Mail Service Center 1000 Birch Ridge Drive

Raleigh, NC 27699-1581 Raleigh, NC 27610

Attention: Mr. J. L. Bolden, P. E. Attention: Mr. J. L. Bolden, P. E.

For submittals to the Geotechnical Engineering Unit, use the following addresses:
For projects in Divisions 1-7, use the following Eastern Regional Office addresses:

Via Email: EastGeotechnicalSubmittal@ncdot.gov
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Via US mail:

Mr. Thomas Santee, P. E.
Assistant State Geotechnical
Engineer — Eastern Region
North Carolina Department

of Transportation
Geotechnical Engineering Unit
Eastern Regional Office

1570 Mail Service Center
Raleigh, NC 27699-1570

Anson County
Via other delivery service:

Mr. Thomas Santee, P. E.

Assistant State Geotechnical
Engineer — Eastern Region

North Carolina Department

of Transportation

Geotechnical Engineering Unit
Eastern Regional Office

3301 Jones Sausage Road, Suite 100
Garner, NC 27529

For projects in Divisions 8-14, use the following Western Regional Office addresses:

Via US mail or other delivery service:

Mr. Eric Williams, P. E.
Assistant State Geotechnical
Engineer — Western Region
North Carolina Department

of Transportation
Geotechnical Engineering Unit
Western Regional Office

5253 Z Max Boulevard
Harrisburg, NC 28075

Via Email: WestGeotechnicalSubmittal@ncdot.gov

The status of the review of structure-related submittals sent to the Structures Management Unit
can be viewed from the Unit’s website, via the “Drawing Submittal Status” link.

The status of the review of geotechnical-related submittals sent to the Geotechnical Engineering
Unit can be viewed from the Unit’s website, via the “Geotechnical Construction Submittals”

link.

Direct any questions concerning submittal review status, review comments or drawing markups to
the following contacts:

Primary Structures Contact:

Secondary Structures Contacts:

James Bolden (919) 707 — 6408
1lbolden@ncdot.gov

Emmanuel Omile (919) 707 — 6451
eomile@ncdot.gov

Madonna Rorie  (919) 707 — 6508
mrorie@ncdot.gov

Eastern Regional Geotechnical Contact (Divisions 1-7):
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Thomas Santee  (919) 920-8901
tgsantee(@ncdot.gov

Western Regional Geotechnical Contact (Divisions 8-14):
Eric Williams (704) 455 — 8902
ewilliams3@ncdot.gov

SUBMITTAL COPIES

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At the
same time, submit a copy of the same complete submittal directly to the Structures Management
Unit and/or the Geotechnical Engineering Unit as specified in the tables below.

The first table below covers “Structure Submittals.” The Engineer will receive review comments
and drawing markups for these submittals from the Structures Management Unit. The second table
in this section covers “Geotechnical Submittals.” The Engineer will receive review comments and
drawing markups for these submittals from the Geotechnical Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structures
Management Unit or the Geotechnical Engineering Unit unless both units require submittal copies
in which case submit a set of supporting calculations to each unit. Provide additional copies of any
submittal as directed.

STRUCTURE SUBMITTALS

Submittal Submittal
Required by  Required by
Structures Geotechnical

Management Engineering Contract Reference

Submittal Unit? Unit? Requiring Submittal !
Arch Culvert Falsework Y N « Plan Note, SN Sheet & ’
Falsework and Formwork
7 Plan Note, SN Sheet &
Box Culvert Falsework Y N “Falsework and Formwork”
Cofferdams Y Y Article 410-4
Foam Joint Seals 6 Y N “Foam Joint Seals”

Expansion Joint Seals
(hold down plate type with base Y N “Expansion Joint Seals”
angle)

Expansion Joint Seals “Modular Expansion Joint
(modular) Seals”
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Expansion Joint Seals
(strip seals)

Falsework & Forms 2
(substructure)

Falsework & Forms
(superstructure)

Girder Erection over Railroad
Maintenance and Protection of
Traffic Beneath Proposed
Structure

Metal Bridge Railing

Metal Stay-in-Place Forms

Metalwork for Elastomeric

Bearings 4,

Miscellaneous Metalwork 4>

Disc Bearings 4

Overhead and Digital Message
Signs (DMS) (metalwork and
foundations)

Placement of Equipment on
Structures (cranes, etc.)

Prestressed Concrete Box Beam

(detensioning sequences) 3

Precast Concrete Box Culverts

Prestressed Concrete Cored Slab

(detensioning sequences) 3

Prestressed Concrete Deck Panels

Prestressed Concrete Girder
(strand elongation and
detensioning sequences)

Removal of Existing Structure
over Railroad

ST-11

<=

z z

Anson County

“Strip Seal Expansion
Joints”

Article 420-3 & “Falsework
and Formwork”

Article 420-3 & “Falsework
and Formwork”

Railroad Provisions

“Maintenance and
Protection of Traffic
Beneath Proposed Structure
at Station 7

Plan Note
Article 420-3

Article 1072-8

Article 1072-8

“Disc Bearings”

Applicable Provisions

Article 420-20

Article 1078-11
“Optional Precast
Reinforced Concrete Box
Culvert at Station  ”
Article 1078-11
Article 420-3

Articles 1078-8 and 1078-
11

Railroad Provisions
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Revised Bridge Deck Plans Y N Article 420-3
(adaptation to prestressed deck
panels)
Revised B'rldge Deck Plans “Modular Expansion Joint
(adaptation to modular Y N ”
C . Seals
expansion joint seals)
Sound Barrier Wall (precast % N Article 1077-2 &
items) “Sound Barrier Wall”
Sound Barrier Wall Steel v N Article 1072-8 &
Fabrication Plans 3 “Sound Barrier Wall”
Structural Steel 4 Y N Article 1072-8
Article 400-3 &
“Construction,
Temporary Detour Structures Y Y Maintenance and Removal
of Temporary Structure at
Station ”?
TFE Expansion Bearings 4 Y N Article 1072-8
FOOTNOTES
1. References are provided to help locate the part of the contract where the submittals are

required. References in quotes refer to the provision by that name. Articles refer to the
Standard Specifications.

Submittals for these items are necessary only when required by a note on plans.

Submittals for these items may not be required. A list of pre-approved sequences is available
from the producer or the Materials & Tests Unit.

The fabricator may submit these items directly to the Structures Management Unit.

The two sets of preliminary submittals required by Article 1072-8 of the Standard
Specifications are not required for these items.

Submittals for Fabrication Drawings are not required. Submittals for Catalogue Cuts of
Proposed Material are required. See Section 5.A of the referenced provision.

Submittals are necessary only when the top slab thickness is 18 or greater.
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GEOTECHNICAL SUBMITTALS

Submittals Submittals
Required by  Required by
Geotechnical Structures

Engineering Management Contract Reference

Submittal Unit Unit Requiring Submittal !
Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A)
Crosshole Sonic Loggi CSL
rosshole Sonic Logging (CSL) Y N Subarticle 411-5(A)(2)
Reports
Pile Driving Equipment Data .
23 Y N Subarticle 450-3(D)(2)
Forms
Pile Drivi Anal PDA
ile Driving Analyzer (PDA) Y N Subarticle 450-3(F)(3)
Reports
Y; drawings
Retaining Walls 4 and Y; drawings Applicable Provisions
calculations
Y; drawings “Temporary Shoring” &
Temporary Shoring * and Y; drawings “Temporary Soil Nail
calculations Walls”
FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Subarticles refer to the
Standard Specifications.

2. Submit one hard copy of submittal to the Engineer. Submit a second copy of submittal
electronically (PDF via email), US mail or other delivery service to the appropriate
Geotechnical Engineering Unit regional office. Electronic submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
https://connect.ncdot.gov/projects/construction/ConstManRefDocs/PILE%20DRIVING%20
EQUIPMENT%20DATA%20FORM.pdf
See second page of form for submittal instructions.

4. Electronic copy of submittal is required. See referenced provision.
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CRANE SAFETY (6-20-19)

GENERAL

Comply with the manufacturer specifications and limitations applicable to the operation of any
and all cranes and derricks. Prime contractors, sub-contractors, and fully operated rental
companies shall comply with the current Occupational Safety and Health Administration (OSHA)
regulations.

Submit all items listed below to the Engineer prior to beginning crane operations. Changes in
personnel or equipment must be reported to the Engineer and all applicable items listed below
must be updated and submitted prior to continuing with crane operations.

CRANE SAFETY SUBMITTAL LIST

(A)Competent Person: Provide the name and qualifications of the “Competent Person”
responsible for crane safety and lifting operations. The named competent person will have the
responsibility and authority to stop any work activity due to safety concerns.

(B) Riggers: Provide the qualifications and experience of the persons responsible for rigging
operations. Qualifications and experience should include, but not be limited to, weight
calculations, center of gravity determinations, selection and inspection of sling and rigging
equipment, and safe rigging practices.

(C)Crane Inspections: Inspection records for all cranes shall be current and readily accessible
for review upon request.

(D) Certifications: Crane operators shall be certified by the National Commission for the
Certification of Crane Operators (NCCCO) or the National Center for Construction Education
and Research (NCCER). Other approved nationally accredited programs will be considered
upon request. In addition, crane operators shall have a current CDL medical card. Submit a list
of crane operator(s) and include current certification for each type of crane operated (small
hydraulic, large hydraulic, small lattice, large lattice) and medical evaluations for each
operator.

MEASUREMENT AND PAYMENT

No direct payment will be made for Crane Safety. All costs shall be considered incidental to
items for which direct payment is made.
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GROUT FOR STRUCTURES (12-1-17)

GENERAL

This Special Provision addresses grout for use in pile blockouts, grout pockets, shear keys, dowel
holes and recesses for structures. This Special Provision does not apply to grout placed in post-
tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps. Mix and place grout
in accordance with the manufacturer’s recommendations, the applicable sections of the Standard
Specifications and this Special Provision.

MATERIAL REQUIREMENT

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of the
Standard Specifications.

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM C266.

Construction loading and traffic loading shall not be allowed until the 3-day compressive strength
is achieved.

SAMPLING AND PLACEMENT

Place and maintain components in final position until grout placement is complete and accepted.
Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, grease, and
other foreign matter. Saturate concrete surfaces with clean water and remove excess water prior
to placing grout.

MEASUREMENT AND PAYMENT

No separate payment will be made for Grout for Structures. The cost of the material, equipment,
labor, placement, and any incidentals necessary to complete the work shall be considered
incidental to the structure item requiring grout.
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CONSTRUCTION, MAINTENANCE AND REMOVAL (02-21-23)
OF TEMPORARY ACCESS AT STATION 20+15.00 -L-

GENERAL

Construct, maintain, and remove the temporary access required to provide the working area
necessary for construction of the new bridge, construction of the temporary detour structure, or for
the removal of an existing bridge, as applicable. Temporary access may involve the use of a rock
causeway [workpad], a work bridge, or other methods; however, all types of temporary access are
required to meet the requirements of all permits, the plans, the Standard Specifications, and this
Special Provision.

TEMPORARY ROCK CAUSEWAY [WORKPAD|

At the contractor’s option, construction of a temporary rock causeway [workpad] within the limits
shown on the plans is acceptable, provided the causeway [workpad] impacts are in compliance
with all permits. Build the causeway [workpad] with Class II riprap topped by a layer of Class B
riprap or as otherwise designated on the plans or approved by the Engineer. If desired, recycle the
Class II riprap used in the causeway [workpad] for placement in the final riprap slope protection
as directed by the Engineer. No payment will be made for recycled riprap as this material is
considered incidental to the causeway [workpad] placement and removal. If this option is
exercised, no adjustment in contract bid price will be allowed due to an underrun in the quantity
of “Rip Rap Class II (2'-0" Thick)”.

Completely remove all causeway [workpad] material including pipes and return the entire
causeway [workpad] footprint to the original contours and elevations within 90 days of the
completion of the deck slab or as otherwise required by permits.

For sites affected by moratoriums or restrictions on in-stream work: Do not construct or remove
causeway [workpad] during the moratorium period shown on the permit. If the completion of the
deck slab falls within the prohibitive dates for causeway [workpad] construction or removal, begin
causeway [workpad] removal immediately following the prohibitive dates.

TEMPORARY WORK BRIDGE

At the contractor’s option, construction of a temporary work bridge in lieu of the causeway(s)
[workpad] is acceptable, provided the temporary work bridge satisfies all permits. Submit details
of the temporary work bridge to the Engineer prior to constructing the work bridge to ensure
conformance with the plans and all permits. Completely remove the temporary bridge prior to final
acceptance or as otherwise required by the permits.

MEASUREMENT AND PAYMENT

Construction, Maintenance and Removal of Temporary Access at Station 20+15.00 -L- will be
paid under the lump sum price bid for the above work, or other methods of access, including all
material, pipes, work bridge components, equipment, tools, labor, disposal, and incidentals
necessary to complete the work.
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Payment will be made under:
Pay Item Pay Unit

Construction, Maintenance and Removal of Temporary Access at Sta. Lump Sum
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ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND (12-30-15)
RENOVATION ACTIVITIES

INSPECTION FOR ASBESTOS CONTAINING MATERIAL

Prior to conducting bridge demolition or renovation activities, the Contractor shall
thoroughly inspect the bridge or affected components for the presence of asbestos containing
material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys. The
inspection must be performed by a N.C. accredited asbestos inspector with experience
inspecting bridges or other industrial structures. The N.C. accredited asbestos inspector must
conduct a thorough inspection, identifying all asbestos-containing material as required by the
Environmental Protection Agency National Emission Standards for Hazardous Air Pollutants
(NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M.

The Contractor shall submit an inspection report to the Engineer, which at a minimum must
include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location
map, photos of existing structure, the date of inspection and the name, N.C. accreditation
number, and signature of the N.C. accredited asbestos inspector who performed the
inspection and completed the report. The cover sheet of the report shall include project
identification information. Place the following notes on the cover sheet of the report and
check the appropriate box:

___ ACM was found
____ ACM was not found

REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is
considered extra work in accordance with Article 104-7 of the Standard Specifications.

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit
(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health, if
more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to
be removed from a structure and this work must be completed by a contractor prequalified
by NCDOT to perform asbestos abatement. RACM is defined in 40 CFR, Part 61, Subpart
M. Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous
which does not meet the NESHAP RACM.

DEMOLITION NOTIFICATION

Even if no ACM is found (or if quantities are less than those required for a permit), a
Demolition Notification (DHHS-3768) must be submitted to the HHCU. Notifications and
Asbestos Permit applications require an original signature and must be submitted to the
HHCU 10 working days prior to beginning demolition activities. The 10 working day period
starts based on the post-marked date or date of hand delivery. Demolition that does not begin
as originally notified requires submission of a separate revision form HHCU 3768-R to
HHCU. Reference the North Carolina Administrative Code, Chapter 10A, Subchapter 41C,
Article .0605 for directives on revision submissions.



Docusign Envelope ID: 7C4BD554-9C36-4DD7-BOBE-D3351DEFDAOO

ST-19
BR-0063 Anson County

Contact Information

Health Hazards Control Unit (HHCU)

N.C. Department of Health and Human Services
1912 Mail Service Center

Raleigh, NC 27699-1912

Telephone: (919) 707-5950

Fax: (919) 870-4808

SPECIAL CONSIDERATIONS

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP
requirements must be followed. For projects involving permitted RACM removals, both the
applicable county and the state (HHCU) must be notified.

For demolitions with no RACM, only the local environmental agencies must be notified.
Contact information is as follows:

Buncombe County

WNC Regional Air Pollution Control Agency
49 Mt. Carmel Road

Asheville, NC 28806

(828) 250-6777

Forsyth County

Environmental Affairs Department
537 N. Spruce Street
Winston-Salem, NC 27101

(336) 703-2440

Mecklenburg County

Land Use and Environmental Services Agency
Mecklenburg Air Quality

700 N. Tryon Street

Charlotte, NC 28202

(704) 336-5430

ADDITIONAL INFORMATION

Additional information may be found on N.C. asbestos rules, regulations, procedures and
N.C. accredited inspectors, as well as associated forms for demolition notifications and
asbestos permit applications at the N.C. Asbestos Hazard Management Program website:

https://epi.dph.ncdhhs.gov/asbestos/ahmp.html
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BASIS OF PAYMENT

Payment for the work required in this provision will be at the lump sum contract unit price
for “Asbestos Assessment”. Such payment will be full compensation for all asbestos
inspections, reports, permitting and notifications.
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PROJECT SPECIAL PROVISION
(10-18-95) (Rev. 10-15-24) z-1
PERMITS

The Contractor's attention is directed to the following permits, which have been issued to the
Department of Transportation by the authority granting the permit.

PERMIT AUTHORITY GRANTING THE PERMIT
Dredge and Fill and/or
Work in Navigable Waters (404)

Water Quality (401)

U. S. Army Corps of Engineers

Division of Water Resources, DEQ
State of North Carolina

The Contractor shall comply with all applicable permit conditions during construction of this
project.

Agents of the permitting authority will periodically inspect the project for adherence to the permits.

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the Standard
Specifications and the following:

Should the Contractor propose to utilize construction methods (such as temporary structures or fill
in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional
permit action is required. The Contractor shall also be responsible for initiating the request for the
authorization of such construction method by the permitting agency. The request shall be
submitted through the Engineer. The Contractor shall not utilize the construction method until it
is approved by the permitting agency. The request normally takes approximately 60 days to
process; however, no extensions of time or additional compensation will be granted for delays
resulting from the Contractor's request for approval of construction methods not specifically
identified in the permit.

Where construction moratoriums are contained in a permit condition which restricts the
Contractor’s activities to certain times of the year, those moratoriums will apply only to the
portions of the work taking place in the restricted waters, wetlands or buffer zones, provided
that activities outside those areas is done in such a manner as to not affect the restricted
waters, wetlands or buffer zones.
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U.S. ARMY CORPS OF ENGINEERS
WILMINGTON DISTRICT
Action I1d. SAW-2021-02610

County: Anson U.S.G.S. Quad: NC-Oakboro

GENERAL PERMIT (REGIONAL AND NATIONWIDE) VERIFICATION

Permittee: North Carolina Department of Transportation, Division 10
Mr. Joel Howard, PDEA Eng.

Address: 716 West Main Street
Albemarle, NC 28001

Telephone Number: (704) 983-4423

E-mail: jmhoward@ncdot.gov

Size (acres) 29.5 acres Nearest Town Polkton
Nearest Waterway Richardson Creek River Basin ~ Upper Pee Dee
USGS HUC 03040105 Coordinates  Latitude: 35.147661

Longitude: -80.273963
Location description: The NCDOT BR-0063, Bridge No. 30087 bridge replacement project is located on SR 742 over
Richardson Creek approximately 0.75 miles southeast of Union/Anson County line in Anson County, North Carolina

Description of projects area and activity: This verification authorizes the replacement of NCDOT BR-0063. Bridge No. 30087) on
SR 742 across Richardson Creek in Anson County. This authorization includes the following impacts to waters of the U.S.

Site ID # Wetland Impacts Wetland Impacts Stream Impacts Stream Impact

Temp. (ac) Perm. (ac) Temp. (If) Perm. (If)
Sites #1 & #2 0.02-acre work 120 If bank
Temp work causeway stabilization
causeway and
perm. bank
stabilization,
Richardson Creek
Sites # 3 & #4 0.06-acre work 70 If bank
Temp work causeway stabilization
causeway and
perm. bank
stabilization,
Richardson Creek
Total Impacts 0 ac 0 ac 0.08 ac 190 If
Total loss of waters 0 ac Total loss of 0
of U.S. (wetlands) waters of U.S.

(stream)

Required Wetland 0 ac Required Stream 0
Mitigation (ac) Mitigation (If)

This project will include a total placement of a total of 190 linear feet (If) of stream bank stabilization along Richardson Creek,
and temporary placement of a total of 0.08 acre of work causeways in Richardson Creek for the construction/demolition of the
new/existing bridges.

Applicable Law(s): [XISection 404 (Clean Water Act, 33 USC 1344)
[ISection 10 (Rivers and Harbors Act, 33 USC 403)

Authorization: Regional General Permit 50 (RGP-50)

SEE ATTACHED NWP GENERAL, REGIONAL, AND/OR SPECIAL CONDITIONS

Your work is authorized by the above referenced permit provided it is accomplished in strict accordance with the attached
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Conditions, your application signed and dated 12/19/2023, and the enclosed plans sheets 1-6 of 6 entitled, “NCDOT TIP Project:
BR-0063” revised 3/5/2024. Any violation of the attached conditions or deviation from your submitted plans may subject the
permittee to a stop work order, a restoration order, a Class I administrative penalty, and/or appropriate legal action.

This verification will remain valid until the expiration date identified below unless the nationwide and/or regional general permit
authorization is modified, suspended, or revoked. If, prior to the expiration date identified below, the nationwide and/or regional general
permit authorization is reissued and/or modified, this verification will remain valid until the expiration date identified below, provided
it complies with all requirements of the modified nationwide permit. If the nationwide and/or regional general permit authorization
expires or is suspended, revoked, or is modified, such that the activity would no longer comply with the terms and conditions of the
nationwide permit, activities which have commenced (i.e., are under construction) or are under contract to commence in reliance upon
the nationwide and/or regional general permit, will remain authorized provided the activity is completed within twelve months of the
date of the nationwide and/or regional general permit’s expiration, modification or revocation, unless discretionary authority has been
exercised on a case-by-case basis to modify, suspend or revoke the authorization.

Activities subject to Section 404 (as indicated above) may also require an individual Section 401 Water Quality Certification. You
should contact the NC Division of Water Resources (telephone 919-807-6300) to determine Section 401 requirements.

For activities occurring within the twenty coastal counties subject to regulation under the Coastal Area Management Act (CAMA), prior
to beginning work you must contact the N.C. Division of Coastal Management Morehead City, NC, at (252) 808-2808.

This Department of the Army verification does not relieve the permittee of the responsibility to obtain any other required Federal, State,
or local approvals/permits. If there are any questions regarding this verification, any of the conditions of the Permit, or the Corps of
Engineers regulatory program, please contact Stephen A. Brumagin at (704) 798 6471or stephen.a.brumagin@usace.army.mil.

M""l‘%’:’ 2024.03.08 14:18:06 -05'00'
Corps Regulatory Official: e Date: 3/8/2024

Expiration Date of Verification: 5/25/2025

The Wilmington District is committed to providing the highest level of support to the public. To help us ensure we
continue to do so, please complete the Customer Satisfaction Survey located at
http://corpsmapu.usace.army.mil/cm_apex/f?p=136:4:0

Attachments:
Permit Plans

401 WQC
RGP-50



P-4

SPECIAL CONDITIONS

1. All work must be performed in strict compliance with (a) the description of work in the PCN
and (b) the Wetlands and Surface Water Impact Permit Drawing(s) (Permit Plans) in the
application dated December 19, 2023. Any modification to the description of work and/or
the permit plans must be approved by the USACE prior to implementation.

2. The permittee shall require its contractors and/or agents to comply with the terms and
conditions of this authorization letter in the construction and maintenance of this project and
shall provide each of its contractors and/or agents associated with the construction or
maintenance of this project with a copy of this authorization letter, all conditions, and any
authorized modifications. A copy of this authorization letter, all conditions, and any
authorized modifications, shall be available at the project site during construction and
maintenance of this project.

3. The permittee agrees to implement the follow conservation measures for the NCDOT BR-
0063, Bridge #30087 on SR 742 over Richardson Creek in Anson County:

a. Tree clearing will take place from October 16 to March 31, effective with the federal
listing of the tricolored bat (Perimyotis subflavus).

b. NCDOT will ensure tree removal is limited to that specified in project plans and ensure
that contractors understand clearing limits and how they are marked in the field.
Clearing limits follow the most recent version of the NCDOT Manual for Construction
Layout and are typically marked by placing blue and white stripped flagging on 36-inch
stakes or trees.

c. Bridge demoilition is anticipated to occur outside of the bat active season, between

November 16 and March 14. Should demolition occur at a different time, NCDOT will

conduct a survey of the structure for bats and signs of bat use. If any are discovered,

NCDOT shall immediately contact the U.S. Fish and Wildlife Service (Service) Asheville

Field Office.

No additional permanent lighting will be added to the roadway.

No blasting will occur.

NCDOT will implement Sediment and Erosion Control Best Management Practices

(SEC BMPs) as part of the 401 Water Quality Certification.

-0 o
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Action ID Number: SAW-2021-02610 County: Anson

Permittee: North Carolina Department of Transportation, Division 10, Mr. Joel Howard, PDEA Eng.

Project Name: NCDOT BR-0063, Bridge #30087 on SR 742 over Richardson Creek, Anson Co

Date Verification Issued: 3/8/2024

Project Manager: Stephen A. Brumagin

Upon completion of the activity authorized by this permit and any mitigation required by the permit,
sign this certification, and return it to the following address:

US ARMY CORPS OF ENGINEERS
WILMINGTON DISTRICT
Attn: Stephen A. Brumagin
Charlotte Regulatory Office
U.S Army Corps of Engineers
8430 University Executive Park Drive, Suite 615
Charlotte, North Carolina 28262
or
stephen.a.brumagin@usace.army.mil

Please note that your permitted activity is subject to a compliance inspection by a U. S. Army Corps of
Engineers representative. Failure to comply with any terms or conditions of this authorization may
result in the Corps suspending, modifying, or revoking the authorization and/or issuing a Class I
administrative penalty, or initiating other appropriate legal action.

I hereby certify that the work authorized by the above referenced permit has been completed in
accordance with the terms and condition of the said permit, and required mitigation was completed in
accordance with the permit conditions.

Signature of Permittee Date
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DEPARTMENT OF THE ARMY
Wilmington District, Corps of Engineers
69 Darlington Avenue
Wilmington, North Carolina 28403-1343

Regional General Permit No. SAW-2019-02350 (RGP 50)

Name of Permittee: North Carolina Department of Transportation
Effective Date: May 26, 2020

Expiration Date: May 25, 2025

DEPARTMENT OF THE ARMY
REGIONAL GENERAL PERMIT

A regional general permit (RGP) to perform work in or affecting navigable waters of the United
States and waters of the United States, upon recommendation of the Chief of Engineers, pursuant
to Section 10 of the Rivers and Harbors Act of March 3, 1899 (33 U.S.C. 403), and Section 404 of
the Clean Water Act (33 U.S.C. 1344), is hereby issued by authority of the Secretary of the Army
by the

District Commander

U.S. Army Engineer District, Wilmington
Corps of Engineers

69 Darlington Avenue

Wilmington, North Carolina 28403-1343

TO AUTHORIZE THE DISCHARGE OF DREDGED OR FILL MATERIAL IN WATERS
OF THE UNITED STATES (U.S.), INCLUDING WETLANDS, ASSOCIATED WITH
MAINTENANCE, REPAIR, AND CONSTRUCTION PROJECTS CONDUCTED BY THE
VARIOUS DIVISIONS OF THE NORTH CAROLINA DEPARTMENT OF
TRANSPORTATION (NCDOT), INCLUDING THE NCDOT DIVISION OF HIGHWAYS,
RAIL, BICYCLE/PEDESTRIAN, ETC.

Activities authorized by this RGP:

a. (1) Road widening, and/or (2) construction, maintenance, and/or repair of bridges. For
bridge projects, work can include the approaches.

b. (1) Improvement of interchanges or intersections, or (2) construction of interchanges
or intersections over, or on, existing roads.
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Full descriptions/terms of “a” and “b”:

a. (1) Road widening, and/or (2) construction, maintenance, and/or repair of
bridges. For bridge projects, work can include the approaches.

Permanent impacts that result in a loss of waters of the U.S., excluding stream relocation(s),
must be less than or equal to 500 linear feet (If) of stream and/or one (1) acre of wetland/open
water for each single and complete linear project.

Single and complete linear project. As noted in 33 CFR 330.2(i), for linear projects, the ‘‘single
and complete project’’ (i.e., single and complete crossing) will apply to each crossing of a separate
water of the U.S. (i.e., single waterbody) at that location; except that for linear projects crossing a
single waterbody several times at separate and distant locations, each crossing is considered a
single and complete project. However, individual channels in a braided stream or river, or
individual arms of a large, irregularly-shaped wetland or lake, etc., are not separate waterbodies
and crossing of such features cannot be considered separately.

TIPS

Also authorized under “a”: (1) stream relocation(s) and (2) temporary impacts, such as those from
temporary structures, fills, dewatering, and other work necessary to conduct the activities listed
under “a”. Stream relocation(s) and temporary impacts will be evaluated independently and are
not limited to the permanent loss limits of 500 If of stream and/or 1 acre of wetland/open water
(i.e., stream relocations and/or temporary impacts do not factor into these limits) for each single
and complete linear project; however, if the Corps determines that the proposed stream
relocation(s) and/or temporary impacts are of such magnitude that they cannot be authorized
under this section (“a”) of RGP 50, even if the permanent losses from road widening, and/or
construction, maintenance, and repair of bridges do not exceed the impact limits for this section
(“a”) of RGP 50, an Individual Permit will be required.

If the Corps determines, on a case-by-case basis, that the concerns for the aquatic environment so
indicate, he/she may exercise discretionary authority to override this RGP and require an Individual
Permit.

b. (1) Improvement of interchanges or intersections, or (2) construction of
interchanges or intersections, over or, on existing roads.

For activities authorized under “b”, the limits for permanent impacts that result in a loss of waters
of the U.S. depend on the location of the impacts, as described below:

. In the coastal plain of North Carolina (both inner coastal plain and outer coastal plain) -
permanent impacts that result in a loss of waters of the U.S., excluding stream relocation(s), must
be less than or equal to 1,000 If of stream and/or 3 acres of wetland/open water for the entire
interchange or intersection project.
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*  All other areas of North Carolina - permanent impacts that result in a loss of waters of the
U.S., excluding stream relocation(s), must be less than or equal to 1,000 If of stream and/or 2 acres
of wetland/open water for the entire interchange or intersection project.

Coastal plain — See http://saw-reg.usace.army.mil/JD/L.RRs_PandT.pdf for Land Resource Areas
LRRP (inner coastal plain) and LRRT (outer coastal plain).

When proposed impacts to waters of the U.S. are located both inside AND outside of the coastal
plain, the Corps will determine, based on the location(s) of proposed impacts to waters of the U.S.,
if a project is a “coastal plain project”.

Single and complete project. For permitting purposes, each interchange or intersection is
considered to be one single and complete project. For example, an interchange project cannot
result in a permanent loss (excluding stream relocation), of (1) greater than 1,000 If of stream
and/or 3 acres of wetland/open water in the coastal plain OR (2) greater than 1,000 If of stream
and/or 2 acres of wetland/open water in all other areas of North Carolina.

Approach fills may be considered to be part of an interchange or intersection project if the Corps
determines that inclusion of these areas meet the terms of this section (“b”) of RGP 50. Early
coordination with the Corps is encouraged.

Intersections, regardless of the mode of transportation (e.g., railroad, other roadways, etc.), may
be at grade or grade separated if the Corps determines that the project would meet the terms of
this section (“b”’) of RGP 50. Early coordination with the Corps is encouraged.

Also authorized under “b”: (1) stream relocation(s) and (2) temporary impacts, such as those
from temporary structures, fills, dewatering, and other work necessary to conduct the activities
listed under “b”. Stream relocation(s) and temporary impacts will be evaluated independently and
are not limited to the permanent loss limits of (1) 1,000 If of stream and/or 3 acres of
wetland/open water in the coastal plain OR (2) 1,000 If of stream and/or 2 acres of wetland/open
water in all other areas of North Carolina (i.e., stream relocations and/or temporary impacts do
not factor into these limits) for each interchange or intersection project; however, if the Corps
determines that the proposed stream relocation(s) and/or temporary impacts are of such
magnitude that they cannot be authorized under this section (“b””) of RGP 50, even if the
permanent losses from improvement of interchanges or intersections, or construction of
interchanges or intersections over, or on, existing roads do not exceed the impact limits for this
section (“b”) of RGP 50, an Individual Permit will be required.

If the Corps determines, on a case-by-case basis, that the concerns for the aquatic environment so
indicate, he/she may exercise discretionary authority to override this RGP and require an Individual
Permit.
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1. Special Conditions.

a. The prospective permittee must submit a pre-construction notification (PCN) and
applicable supporting information to the District Engineer and receive written verification
from the Corps that the proposed work complies with this RGP prior to commencing any
activity authorized by this RGP.

b. If the project will not impact a designated “Area of Environmental Concern” (AEC)
in the twenty* (20) counties of North Carolina covered by the North Carolina Coastal Area
Management Act (CAMA) (“CAMA counties”), a consistency submission is not required. If the
project will impact a designated AEC and meets the definition of “development”, the
prospective permittee must obtain the required CAMA permit. Development activities shall not
commence until a copy of the approved CAMA permit is furnished to the appropriate Corps
Regulatory Field Office (Wilmington Field Office — 69 Darlington Avenue, Wilmington, NC
28403 or Washington Field Office — 2407 West 5th Street, Washington, NC 27889).

*The 20 CAMA counties in North Carolina include Beaufort, Bertie, Brunswick, Camden,
Carteret, Chowan, Craven, Currituck, Dare, Gates, Hertford, Hyde, New Hanover, Onslow,
Pamlico, Pasquotank, Pender, Perquimans, Tyrrell, and Washington.

c. No work shall be authorized by this RGP within the 20* CAMA counties without prior
consultation with the National Oceanic and Atmospheric Administration’s (NOAA) Habitat
Conservation Division. For each activity reviewed by the Corps where it is determined that the
activity may affect Essential Fish Habitat (EFH) for federally managed species, an EFH
Assessment shall be prepared by the prospective permittee and forwarded to the Corps and NOAA
Fisheries for review and comment prior to authorization of work.

d. Culverts and pipes. The following conditions [(1)-(8)] apply to the construction of
culverts/pipes, and work on existing culverts/pipes.

Additionally, if the proposed work would affect an existing culvert/pipe (e.g., culvert/pipe
extensions), the prospective permittee must include actions (in the PCN) to correct any existing
deficiencies that are located:

e At the inlet and/or outlet of the existing culvert/pipe, IF these deficiencies are/were caused
by the existing culvert/pipe, or

e Near the inlet or outlet of the existing culvert/pipe, IF these deficiencies are/were caused by
the existing culvert/pipe.



P-10

These deficiencies may include, but are not limited to, stream over-widening, bank erosion,
streambed scour, perched culvert/pipes, and inadequate water depth in culvert(s). Also note if the
proposed work would address the existing deficiency or eliminate it — e.g., bank erosion on left
bank, but the culvert extension will be placed in this eroded area. If the prospective permittee is
unable to correct the deficiencies caused by the existing culvert/pipe, they must document the
reasons in the PCN for Corps consideration.

(1) No activity may result in substantial, permanent disruption of the movement
of those species of aquatic life indigenous to the waterbody, including those species that
normally migrate through the area. Measures will be included that will promote the safe
passage of fish and other aquatic organisms.

(2) The dimension, pattern, and profile of the stream above and below a
culvert/pipe shall not be modified by widening the stream channel or by reducing the depth of
the stream in connection with the construction activity. It is acceptable to use rock vanes at
culvert/pipe outlets to ensure, enhance, or maintain aquatic passage. Pre-formed scour holes are
acceptable when designed for velocity reduction. The width, height, and gradient of a proposed
opening shall be such as to pass the average historical low flow and spring flow without
adversely altering flow velocity. Spring flow will be determined from gauge data, if available.
In the absence of such data, bankfull flow will be used as a comparable level.

(3) Burial/depth specifications: If the project is located within any of the 20*
CAMA counties, culvert/pipe inverts will be buried at least one foot below normal bed
elevation when they are placed within the Public Trust AEC and/or the Estuarine Waters AEC
as designated by CAMA. If the project is located outside of the 20* CAMA counties,
culvert/pipe inverts will be buried at least one foot below the bed of the stream for
culverts/pipes that are greater than 48 inches in diameter. Culverts/pipes that are 48 inches in
diameter or less shall be buried or placed on the stream bed as practicable and appropriate to
maintain aquatic passage, to include passage during drought or low flow conditions. Every
effort shall be made to maintain the existing channel slope. A waiver from the burial/depth
specifications in this condition may be requested in writing. The prospective permittee is
encouraged to request agency input about waiver requests as early as possible, and prior to
submitting the PCN for a specific project; this will allow the agencies time to conduct a site visit,
if necessary, and will prevent time delays and potential project revisions for the prospective
permittee. The waiver will only be issued by the Corps if it can be demonstrated that the
impacts of complying with burial requirements would result in more adverse impacts to the
aquatic environment.

(4) Appropriate actions to prevent destabilization of the channel and head cutting
upstream shall be incorporated in the design and placement of culverts/pipes.

(5) Culverts/pipes placed within riparian and/or riverine wetlands must be
installed in a manner that does not restrict the flow and circulation patterns of waters of the
U.S. Culverts/pipes placed across wetland fills purely for the purposes of equalizing surface
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water do not have to be buried, but must be of adequate size and/or number to ensure
unrestricted transmission of water.

(6) Bankfull flows (or less) shall be accommodated through maintenance of the
existing bankfull channel cross sectional area in no more than one culvert/pipe or culvert/pipe
barrel. Additional culverts/pipes or barrels at such crossings shall be allowed only to receive
flows exceeding the bankfull flow. A waiver from this condition may be requested in writing;
this request must be specific as to the reason(s) for the request. The waiver will be issued if it
can be demonstrated that it is not practicable to comply with this condition.

Approach Fill
Foadway -
Culvert buried
Banlkfall || belowstreambed
‘K/ _______ to gppropriate
depth (1 required).

1

I
EBafila# Stream
Blockage FBottom

(7) Where adjacent floodplain is available, flows exceeding bankfull will be
accommodated by installing culverts/pipes at the floodplain elevation. When multiple
culverts/pipes are used, baseflow must be maintained at the appropriate width and depth by the
construction of floodplain benches, sills, and/or construction methods to ensure that the
overflow culvert(s)/pipe(s) is elevated above the baseflow culvert(s)/pipe(s).

(8) The width of the baseflow culvert/pipe shall be comparable to the width of the
bankfull width of the stream channel. If the width of the baseflow culvert/pipe is wider than the
stream channel, the culvert/pipe shall include baffles, benches and/or sills to maintain the width
of the stream channel. A waiver from this condition may be requested in writing; this request
must be specific as to the reason(s) for the request. The waiver will be issued if it can be
demonstrated that it is not practicable or necessary to include baftles, benches or sills.

See the remaining special conditions for additional information about culverts/pipes in specific
areas.

e. Discharges into waters of the U.S. designated by either the North Carolina Division of
Marine Fisheries (NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as
anadromous fish spawning areas are prohibited during the period between February 15th and June
30th, without prior written approval from the Corps and the appropriate wildlife agencies
(NCDMF, NCWRC, and/or the National Marine Fisheries Service (NMFS)). Discharges into
waters of the U.S. designated by NCWRC as primary nursery areas in inland waters are prohibited
during the period between February 15th and September 30th, without prior written approval from
the Corps and the appropriate wildlife agencies. Discharges into waters of the U.S. designated by
NCDMF as primary nursery areas shall be coordinated with NCDMF prior to being authorized by
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this RGP. Coordination with NCDMF may result in a required construction moratorium during
periods of significant biological productivity or critical life stages.

The prospective permittee should contact:

NC Division of Marine Fisheries North Carolina Wildlife Resources Commission

3441 Arendell Street Habitat Conservation Division
Morehead City, NC 28557 1721 Mail Service Center
Telephone 252-726-7021 Raleigh, NC 27699-1721

or 800-682-2632 Telephone (919) 707-0220

f. This permit does not authorize the use of culverts in areas designated as anadromous
fish spawning areas by the NCDMF or the NCWRC.

g. No in-water work shall be conducted in Waters of the U.S. designated as Atlantic
sturgeon critical habitat during the periods between February 1st and June 30th. No in-water work
shall be conducted in Waters of the U.S. in the Roanoke River designated as Atlantic sturgeon
critical habitat during the periods between February 1st and June 30th, and between August 1st to
October 31st, without prior written approval from NMFS.

h. Before discharging dredged or fill material into waters of the U.S. in designated trout
watersheds in North Carolina, the PCN will be sent to the NCWRC and the Corps concurrently.
See https://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Trout.aspx for the designated trout watersheds. The PCN shall summarize
alternatives to conducting work in waters of the U.S. in trout watersheds that were considered
during the planning process and detail why alternatives were or were not selected. For proposals
where (1) a bridge in a trout stream will be replaced with a culvert, or (2) a culvert will be placed
in a trout stream, the PCN must also include a compensatory mitigation plan for all loss of stream
bed, and details of any on-site evaluations that were conducted to determine that installation of a
culvert will not adversely affect passage of fish or other aquatic biota at the project site. The
evaluation information must include factors such as the proposed slope of the culvert and
determinations of how the slope will be expected to allow or impede passage, the necessity of
baffles and/or sills to ensure passage, design considerations to ensure that expected baseflow will
be maintained for passage and that post-construction velocities will not prevent passage, site
conditions that will or will not allow proper burial of the culvert, existing structures (e.g., perched
culverts, waterfalls, etc.) and/or stream patterns up and downstream of the culvert site that could
affect passage and bank stability, and any other considerations regarding passage. The level of
detail for this information shall be based on site conditions (i.e., culverts on a slope over 3% will
most likely require more information than culverts on a slope that is less than 1%, etc.). Also, in
order to evaluate potential impacts, the prospective permittee will describe bedforms that will be
impacted by the proposed culvert — e.g., pools, glides, riftles, etc. The NCWRC will respond to
both the prospective permittee and the Corps.
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1. For all activities authorized by this RGP that involve the use of riprap material for
bank stabilization, the following measures shall be applied:

(1) Where bank stabilization is conducted as part of an activity, natural design,
bioengineering, and/or geoengineering methods that incorporate natural durable materials,
native seed mixes, and native plants and shrubs are to be utilized, as appropriate to site
conditions, to the maximum extent practicable.

(2) Filter cloth must be placed underneath the riprap as an additional requirement
of its use in North Carolina waters; however, the prospective permittee may request a waiver
from this requirement. The waiver request must be in writing. The Corps will only issue a
waiver if the prospective permittee demonstrates that the impacts of complying with this
requirement would result in greater adverse impacts to the aquatic environment. Note that filter
fabric is not required if the riprap will be pushed or “keyed” into the bank of the waterbody.

(3) The placement of riprap shall be limited to the areas depicted on submitted
work plan drawings.

(4) Riprap shall not be placed in a manner that prevents or impedes fish passage.

(5) Riprap shall be clean and free from loose dirt or any pollutant except in trace
quantities that will not have an adverse environmental effect.

(6) Riprap shall be of a size sufficient to prevent its movement from the
authorized alignment by natural forces under normal conditions.

(7) Riprap material shall consist of clean rock or masonry material such as, but
not limited to, granite, marl, or broken concrete.

j. Discharges of dredged or fill material into waters of the U.S., including wetlands, must be
minimized or avoided to the maximum extent practicable.

k. Generally, off-site detours are preferred to avoid and minimize impacts to the human
and natural environment; however, if an off-site detour is considered impracticable, then an on-
site detour may be considered as a necessary component of the actions authorized by this RGP.
Impacts from the detour may be considered temporary and may not require compensatory
mitigation if the impacted area is restored to pre-construction elevations and contours after
construction is complete. The permittee shall also restore natural hydrology and stream corridors
(if applicable), and reestablish native vegetation/riparian corridors. If the construction of a detour
(on-site or off-site) includes standard undercutting methods, removal of all material and
backfilling with suitable material is required. See special condition “s” for additional information.

1. All activities authorized by this RGP shall, to the maximum extent practicable, be
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conducted "in the dry", with barriers installed between work areas and aquatic habitat to protect
that habitat from sediment, concrete, and other pollutants. Where concrete is utilized, measures
will be taken to prevent live or fresh concrete, including bags of uncured concrete, from coming
into contact with waters of the U.S. until the concrete has set and cured. All water in the work
area that has been in contact with concrete shall only be returned to waters of the U.S. when it no
longer poses a threat to aquatic organisms (concrete is set and cured).

m. In cases where new alignment approaches are to be constructed and the existing
approach fill in waters of the U.S. is to be abandoned and no longer maintained as a roadway, the
abandoned fill shall be removed and the area will be restored to pre-construction elevations and
contours. The permittee shall also restore natural hydrology and stream corridors (if applicable),
and reestablish native vegetation/riparian corridors, to the extent practicable. This activity may
qualify as compensatory mitigation credit for the project and will be assessed on a case-by-case
basis in accordance with Special Conditions “q” and “r” in this document. Any proposed on-site
wetland restoration area must be void of utility conflicts and/or utility maintenance areas. A

restoration plan detailing this activity will be required with the submittal of the PCN.

n. To the maximum extent practicable, the pre-construction course, condition, capacity,
and location of open waters must be maintained for each activity, including stream
channelization and storm water management activities, except as provided below. The activity
must be constructed to withstand expected high flows. The activity must not restrict or impede
the passage of normal or high flows, unless the primary purpose of the activity is to impound
water or manage high flows. The activity may alter the pre-construction course, condition,
capacity, and location of open waters if it benefits the aquatic environment (e.g., stream
restoration or relocation activities).

0. The project must be implemented and/or conducted so that all reasonable and
practicable measures to ensure that equipment, structures, fill pads, and work associated with the
project do not adversely affect upstream and/or downstream reaches. Adverse effects include, but
are not limited to, channel instability, scour, flooding, and/or shoreline/streambank erosion.
During construction, the permittee shall routinely monitor for these effects, cease all work if/when
detected, take initial corrective measures to correct actively eroding areas, and notify the Corps
immediately. Permanent corrective measures may require additional authorization from the Corps.

p. All PCNs will describe sedimentation and erosion control structures and measures
proposed for placement in waters of the U.S. To the maximum extent practicable, structures and
measures will be depicted on maps, surveys or drawings showing location and impacts to
jurisdictional wetlands and streams. In addition, appropriate soil and erosion control measures
must be established and maintained during construction. All fills, temporary and permanent, must
be adequately stabilized at the earliest practicable date to prevent erosion of fill material into
adjacent waters or wetlands.
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g. Compensatory mitigation will be required for permanent impacts resulting in a loss of
waters of the U.S. due to culvert/pipe installation and other similar activities. Mitigation may be
required for stream relocation projects (see Special Condition “r” below). When compensatory
mitigation is required, the prospective permittee will attach a proposed mitigation plan to the
PCN. Compensatory mitigation proposals will be written in accordance with currently approved
Wilmington District guidance and Corps mitigation regulations, unless the purchase of mitigation
credits from an approved mitigation bank or the North Carolina Division of Mitigation Services
(NCDMS) is proposed to address all compensatory mitigation requirements. The Corps Project
Manager will make the final determination concerning the appropriate amount and type of
mitigation.

r. Stream Relocations (non-tidal only) - for the purposes of permitting, stream relocations
are considered a loss of waters of the U.S. Depending on the condition and location of (1) the
existing stream, and (2) the relocated channel, stream relocation(s) may provide a functional uplift.
The Corps will determine if an uplift is possible based on the information submitted with the PCN.
If the anticipated uplift(s) occurs, it may offset, either partially or fully, the loss associated with a
stream relocation(s) - (i.e., due to the uplift, either no compensatory mitigation would be required
for the stream relocation itself, or compensatory mitigation would be required at a reduced ratio).

Because the amount of potential uplift is dependent upon the condition (or quality) of the
channel to be relocated, there is no pre-determined amount of uplift needed to satisfy the
requirements for a successful relocation project. After performing the evaluation(s) noted in this
document, the prospective permittee will propose a certain amount of uplift potential and the Corps
project manager will make the final determination. Baseline conditions and subsequent monitoring
must show that the relocated channel is providing/will provide aquatic function at, or above, the
level provided by the baseline (pre-project) condition. If the required uplift is not achieved, the
work will not be in compliance with this special condition of RGP 50 and remediation will be
required through repair (and continued monitoring), or by the permittee providing compensatory
mitigation (e.g., mitigation credit through an approved bank, mitigation credit through NCDMS,
etc.).

Compensatory mitigation, in addition to the stream relocation activity, may be required if
the Corps determines that (a) no uplift in stream function is achievable, (b) the proposed uplift in
stream function is not sufficient, by itself, (c) the risks associated with achieving potential uplifts in
stream function are excessive, and/or (d) the time period for achieving the potential
uplifts/functional success is too great.

On-site compensatory mitigation is not the same as stream relocation. While stream
relocation simply moves a stream to a nearby, geographically similar area, it does not generate
mitigation credits. If NCDOT proposes to generate compensatory mitigation on a project site,
NCDOT must submit a mitigation plan that complies with 33 CFR 332.4.
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The prospective permittee is required to submit the following information for any
proposed project that involves stream relocation, regardless of the size/length of the stream
relocation (note that 1-5 below only apply to stream relocations and not to compensatory
mitigation):

(1) A statement detailing why relocating the stream is unavoidable. In order to ensure that
this action is separate from a compensatory mitigation project, the need for the fill must
be related to road/interchange/intersection construction or improvement, and the project
must meet the requirements set forth in the full descriptions/terms of “a” and “b” on
pages 2 and 3 of this permit.

(2) An evaluation of effects on the relocated stream and buffer from utilities, or potential
for impact from utility placement in the future.

(3) An evaluation of the baseline condition of the stream to be relocated. In order to
demonstrate a potential uplift, the prospective permittee must provide the baseline (pre-
impact) condition of the stream that is proposed for relocation. The prospective
permittee will document the baseline condition of the stream by using the Corps’
(Wilmington District’s) current functional assessment method - e.g., the North Carolina
Stream Assessment Method (NCSAM). The functional assessment must be used to
identify specific areas where an uplift would reasonably be expected to occur, and also
show important baseline functions that will remain after the relocation.

(4) An evaluation of the potential uplifts to stream function for the relocated channel. The
amount of detail required in the plan will be commensurate with the functional capacity
of the original stream and proposed uplift(s). Low functional capacity will warrant less
monitoring and less detail in the plan in order to ensure that the relocated channel
provides the same, or better/increased, suite of aquatic functions as the existing channel.

(5) A proposed monitoring plan for the relocated channel (and buffer, if applicable), will be
prepared in accordance with current District guidance. The level of detail needed in the
plan will be directly related to the quality of baseline functions and the anticipated
uplift, therefore it is recommended that a pre-application discussion occur with the
Corps Project Manager as early as possible. For example, if the risk for achieving the
anticipated functional uplift is moderate or low, or if there is a low amount of proposed
uplift, less information and monitoring will be required in the proposed relocation plan;
similar to the requirements found in the "2003 Stream Mitigation Guidelines". If the
risk for uplift is higher, or if there is a high amount of proposed uplift, additional
monitoring and information will be required, trending toward the prescriptions found in
the most recent Wilmington District Compensatory Mitigation Guidance — e.g., the
2016 Wilmington District Stream and Wetland Compensatory Mitigation Update. All
monitoring will be for at least 5 years unless the Corps project manager determines that
(a) a specific project requires less than 5 years due to site conditions or limited
risk/uplift potential, and/or complexity (or simplicity) of the existing channel and/or the
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relocation work, or (b) the Corps project manager determines (during the monitoring
period) that the 5 years of monitoring may be reduced (or that no further monitoring is
required) based on monitoring information received once the stream relocation has been
completed.

s. Upon completion of any work authorized by this RGP, all temporary fills (to include
culverts, pipes, causeways, etc.) will be completely removed from waters of the U.S. and the
areas will be restored to pre-construction elevations and contours. The permittee shall also
restore natural hydrology and stream corridors (if applicable), and reestablish native
vegetation/riparian corridors. This work will be completed within 60 days of completion of
project construction. If this timeframe occurs while a required moratorium of this permit is in
effect, the temporary fill shall be removed in its entirety within 60 days of the moratorium end
date. If vegetation cannot be planted due to the time of the year, all disturbed areas will be
seeded with a native mix appropriate for the impacted area, and vegetation will be planted
during the next appropriate time frame. A native seed mix may contain non-invasive small grain
annuals (e.g. millet and rye grain) to ensure adequate cover while native vegetation becomes
established. The PCN must include a restoration plan showing how all temporary fills and
structures will be removed and how the area will be restored to pre-project elevations and
contours.

t. Once the authorized work in waters of the U.S. is complete, the permittee shall sign and
return the compliance certificate that is attached to the RGP verification letter.

u. The District Engineer will consider any comments from Federal and/or State agencies
concerning the proposed activity's compliance with the terms and conditions of this RGP.

v. The Corps may place additional special conditions, limitations, or restrictions on any
verification of the use of RGP 50 on a project-by-project basis.

2. General Conditions.

a. Except as authorized by this RGP or any Corps approved modification to this RGP, no
excavation, fill or mechanized land-clearing activities shall take place within waters or wetlands,
at any time during construction or maintenance of the project. This permit does not authorize
temporary placement or double handling of excavated or fill material within waters or wetlands
outside the permitted area. This prohibition applies to all borrow and fill activities connected
with the project.

b. Authorization under this RGP does not obviate the need to obtain other federal, state,
or local authorizations.

c. All work authorized by this RGP must comply with the terms and conditions of the
applicable CWA Section 401 Water Quality Certification for this RGP issued by the North
Carolina Division of Water Resources (NCDWR).
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d. The permittee shall employ all sedimentation and erosion control measures necessary
to prevent an increase in sedimentation or turbidity within waters and wetlands outside of the
permit area. This shall include, but is not limited to, the immediate installation of silt fencing or
similar appropriate devices around all areas subject to soil disturbance or the movement of
earthen fill, and the immediate stabilization of all disturbed areas. Additionally, the project must
remain in full compliance with all aspects of the Sedimentation Pollution Control Act of 1973
(North Carolina General Statutes Chapter 113A Article 4).

e. The activities authorized by this RGP must not interfere with the public’s right to free
navigation on all navigable waters of the U.S. No attempt will be made by the permittee to
prevent the full and free use by the public of all navigable waters at, or adjacent to, the authorized
work for a reason other than safety.

f. The permittee understands and agrees that if future operations by the U.S. require the
removal, relocation, or other alteration, of the structure or work herein authorized, or if, in the
opinion of the Secretary of the Army or his authorized representative, said structure or work shall
cause unreasonable obstruction to the free navigation of the navigable waters, the permittee will be
required, upon due notice from the Corps, to remove, relocate, or alter the structural work or
obstructions caused thereby, without expense to the U.S. No claim shall be made against the U.S.
on account of any such removal or alteration.

g. The permittee, upon receipt of a notice of revocation of this RGP for the verified
individual activity, may apply for an individual permit, or will, without expense to the U.S. and
in such time and manner as the Secretary of the Army or his/her authorized representative may
direct, restore the affected water of the U.S. to its former conditions.

h. This RGP does not authorize any activity that would conflict with a federal project’s
congressionally authorized purposes, established limitations or restrictions, or limit an agency’s
ability to conduct necessary operation and maintenance functions. Per Section 14 of the Rivers
and Harbors Act of 1899, as amended (33 U.S.C. 408), no project that has the potential to take
possession of or make use of for any purpose, or build upon, alter, deface, destroy, move, injure,
or obstruct a federally constructed work or project, including, but not limited to, levees, dams,
jetties, navigation channels, borrow areas, dredged material disposal sites, flood control
projects, etc., shall be permitted unless the project has been reviewed and approved by the
appropriate Corps approval authority. Permittees shall not begin the activity authorized by this
RGP until notified by the Corps that the activity may proceed.

1. The permittee shall obtain a Consent to Cross Government Easement from the
appropriate Corps District’s Land Use Coordinator prior to any crossing of a Corps easement
and/or prior to commencing construction of any structures, authorized dredging, or other work
within the right-of-way of, or in proximity to, a federally designated disposal area.
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j. The permittee will allow the Wilmington District Engineer or his/her representative
to inspect the authorized activity at any time deemed necessary to ensure that the activity is
being performed or maintained in strict accordance with the Special and General Conditions of
this permit.

k. This RGP does not grant any property rights or exclusive privileges.
1. This RGP does not authorize any injury to the property or rights of others.

m. This RGP does not authorize the interference with any existing or proposed federal
project.

n. In issuing this permit, the Federal Government does not assume any liability for the
following:

(1) Damages to the permitted project or uses thereof as a result of other permitted
or unpermitted activities or from natural causes.

(2) Damages to the permitted project or uses thereof as a result of current or
future activities undertaken by or on behalf of the U.S. in the public interest.

(3) Damages to persons, property, or to other permitted or unpermitted activities
or structures caused by the activity authorized by this permit.

(4) Design or construction deficiencies associated with the permitted work.

(5) Damage claims associated with any future modification, suspension, or
revocation of this permit.

0. Authorization provided by this RGP may be modified, suspended or revoked in whole,
or in part, if the Wilmington District Engineer, acting for the Secretary of the Army, determines
that such action would be in the best public interest. The term of this RGP shall be five (5) years
unless subject to modification, suspension, or revocation. Any modification, suspension, or
revocation of this authorization will not be the basis for any claim for damages against the U.S.
Government.

p. No activity may occur in a component of the National Wild and Scenic Rivers System,
or in a river officially designated by Congress as a “study river” for possible inclusion in the
system while the river is in an official study status, unless the appropriate Federal agency with
direct management responsibility for such river, has determined in writing that the proposed
activity will not adversely affect the Wild and Scenic designation or study status. Information on
Wild and Scenic Rivers may be obtained from the appropriate Federal land management agency
responsible for the designated Wild and Scenic River or “study river” (e.g., National Park Service,
U.S. Forest Service, etc.).
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g. Endangered Species.

(1) No activity is authorized under this RGP which is likely to directly or indirectly
jeopardize the continued existence of a threatened or endangered species or a species proposed for
such designation, as identified under the Federal Endangered Species Act (ESA), or which will
directly or indirectly destroy or adversely modify the critical habitat of such species. No activity is
authorized under this RGP which “may affect” a listed species or critical habitat, unless Section 7
consultation addressing the effects of the proposed activity has been completed.

(2) Federal agencies should follow their own procedures for complying with the
requirements of the ESA. Federal prospective permittees (and when FHWA is the lead federal
agency) must provide the District Engineer with the appropriate documentation to demonstrate
compliance with those requirements. The District Engineer will review the documentation and
determine whether it is sufficient to address ESA compliance for the RGP activity, or whether
additional ESA consultation is necessary.

(3) Non-federal prospective permittees - for activities that might affect federally-
listed endangered or threatened species or designated critical habitat, the PCN must include the
name(s) of the endangered or threatened species that might be affected by the proposed work or
that utilize the designated critical habitat that might be affected by the proposed work. The
District Engineer will determine whether the proposed activity “may affect” or will have “no
effect” to listed species and designated critical habitat. In cases where the non-federal
prospective permittee has identified listed species or critical habitat that might be affected or is
in the vicinity of the project, and has so notified the Corps, the prospective permittee shall not
begin work until the Corps has provided notification that the proposed activities will have “no
effect” on listed species or critical habitat, or until Section 7 consultation has been completed.

(4) As aresult of formal or informal consultation with the U.S. Fish and
Wildlife Service (USFWS) or NMFS, the District Engineer may add species-specific
endangered species conditions to the RGP verification letter for a project.

(5) Authorization of an activity by a RGP does not authorize the “take” of a
threatened or endangered species as defined under the ESA. In the absence of separate
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take”
provisions, etc.) from the USFWS or the NMFS, the ESA prohibits any person subject to the
jurisdiction of the U.S. to take a listed species, where "take" means to harass, harm, pursue, hunt,
shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such conduct. The word
“harm” in the definition of “take" means an act which actually kills or injures wildlife. Such an
act may include significant habitat modification or degradation where it actually kills or injures
wildlife by significantly impairing essential behavioral patterns, including breeding, feeding or
sheltering.
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(6) Information on the location of threatened and endangered species and their
critical habitat can be obtained directly from the offices of the USFWS in North Carolina at the
addresses provided below, or from the USFWS and NMFS via their world wide web pages at
http://www.tws.gov/ or http://www.fws.gov/ipac and http://www.noaa.gov/fisheries.html
respectively.

USFWS offices in North Carolina:

The Asheville USFWS Office covers all NC counties west of, and including, Anson, Stanly,
Davidson, Forsyth and Stokes Counties.

US Fish and Wildlife Service
Asheville Field Office

160 Zillicoa Street

Asheville, NC 28801
Telephone: (828) 258-3939

The Raleigh USFWS Office covers all NC counties east of, and including, Richmond,
Montgomery, Randolph, Guilford, and Rockingham Counties.

US Fish and Wildlife Service
Raleigh Field Office

Post Office Box 33726
Raleigh, NC 27636-3726
Telephone: (919) 856-4520

r. The Wilmington District, USFWS, NCDOT, and the FHWA have conducted
programmatic Section 7(a)(2) consultation for a number of federally listed species and habitat, and
programmatic consultation concerning other federally listed species and/or habitat may occur in the
future. The result of completed programmatic consultation is a Programmatic Biological Opinion
(PBO) issued by the USFWS. These PBOs contain mandatory terms and conditions to implement
the reasonable and prudent measures that are associated with “incidental take” of whichever
species or critical habitat is covered by a specific PBO. Authorization under RGP 50 is conditional
upon the permittee’s compliance with all the mandatory terms and conditions associated with
incidental take of the applicable PBO (or PBOs), which are incorporated by reference in RGP 50.
Failure to comply with the terms and conditions associated with incidental take of an applicable
PBO, where a take of the federally listed species occurs, would constitute an unauthorized take by
the permittee, and would also constitute permittee non-compliance with the authorization under
RGP 50. If the terms and conditions of a specific PBO (or PBOs) apply to a project, the Corps will
include this/these requirements in any RGP 50 verification that may be issued for a project. The
USFWS is the appropriate authority to determine compliance with the terms and conditions of its
PBO, and with the ESA.
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s. Northern long-eared bat (NLEB) (Myotis septentrionalis). Standard Local Operating
Procedures for Endangered Species (SLOPES) for the NLEB have been approved by the Corps and
the U.S. Fish and Wildlife Service. See http://www.saw.usace.army.mil/Missions/Regulatory-
Permit-Program/Agency-Coordination/ESA/ . This SLOPES details how the Corps will make
determinations of effect to the NLEB when the Corps is the lead federal agency for an NCDOT
project that is located in the western 41 counties of North Carolina. This SLOPES does not address
NCDOT projects (either federal or state funded) in the eastern 59 counties in North Carolina. Note
that if another federal agency is the lead federal agency for a project in the western 41 counties,
procedures for satisfying the requirements of Section 7(a)(2) of the ESA will be dictated by that
agency and will not be applicable for consideration under the SLOPES; however, information that
demonstrates the lead federal agency’s (if other than the Corps) compliance with Section 7(a)(2) /
4(d) Rule for the NLEB, will be required in the PCN. Note that at the time of issuance of RGP 50,
the federal listing status of the NLEB as “Threatened” is being litigated at the National level. If, as
a result of litigation, the NLEB is federally listed as “Endangered”, this general condition (“s””) will
no longer be applicable because the 4(d) Rule, and this NLEB SLOPES, will no longer apply/be
valid.

t. For proposed activities the sixteen (16) counties listed below, prospective permittees
must provide a copy of the PCN to the USFWS, 160 Zillicoa Street, Asheville, North Carolina
28801. This PCN must be sent concurrently to the USFWS and the Corps Project Manager for
that specific county.

The 16 counties with tributaries that drain to designated critical habitat that require notification
to the Asheville USFWS are: Avery, Cherokee, Forsyth, Graham, Haywood, Henderson,
Jackson, Macon Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union and
Yancey.

u. If the permittee discovers or observes any live, damaged, injured or dead individual of
an endangered or threatened species during construction, the permittee shall immediately notify the
Wilmington District Engineer so that required coordination can be initiated with the U.S. Fish and
Wildlife Service and/or National Marine Fisheries Service.

v. Historic Properties.

(1) In cases where the District Engineer determines that the activity may have the
potential to cause effects to properties listed, or eligible for listing, in the National Register of
Historic Places (NRHP), the activity is not authorized, until the requirements of Section 106 of
the National Historic Preservation Act (NHPA) have been satisfied.

(2) Federal prospective permittees (or when FHWA is the lead federal agency)
should follow their own procedures for complying with the requirements of Section 106 of the
NHPA. Federal prospective permittees must provide the District Engineer with the appropriate
documentation to demonstrate compliance with those requirements; this includes copies of
correspondence sent to all interested, federally recognized tribes and a summary statement about
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tribal consultation efforts or, if the Corps enters into a Programmatic Agreement (PA) with the
FHWA/NCDOT, documentation that the FHWA/NCDOT has complied with PA requirements.
The District Engineer will review the documentation and determine whether it is sufficient to
address Section 106 compliance for this RGP activity, or whether additional Section 106
consultation is necessary.

(3) Non-federal prospective permittees - the PCN must state which historic
properties may be affected by the proposed work or include a vicinity map indicating the
location of the historic properties or the potential for the presence of historic properties.
Assistance regarding information on the location of or potential for the presence of historic
resources can be sought from the State Historic Preservation Officer (SHPO) and/or Tribal
Historic Preservation Officer (THPO), as appropriate, and the NRHP (see 33 CFR 330.4(g)).
When reviewing PCNs, the District Engineer will comply with the current procedures for
addressing the requirements of Section 106 of the NHPA. The District Engineer shall make a
reasonable and good faith effort to carry out appropriate identification efforts, which may
include background research, consultation, oral history interviews, sample field investigation,
and field survey. Based on the information submitted and these efforts, the District Engineer
shall determine whether the proposed activity has the potential to cause an effect on the historic
properties.

(4) Section 106 consultation is not required when the Corps determines that the
activity does not have the potential to cause effects on historic properties (see 36 CFR
§800.3(a)).

(5) Section 110k of the NHPA (16 U.S.C. 470h-2(k)) prevents the Corps from
granting a permit or other assistance to a prospective permittee who, with intent to avoid the
requirements of Section 106 of the NHPA, has intentionally significantly adversely affected a
historic property to which the permit will relate, or having legal power to prevent it, allowed such
significant adverse effect to occur, unless the Corps, after consultation with the Advisory Council
on Historic Preservation (ACHP), determines that circumstances justify granting such assistance
despite the adverse effect created or permitted by the prospective permittee. If circumstances
justify granting the assistance, the Corps is required to notify the ACHP and provide
documentation specifying the circumstances, the degree of damage to the integrity of any historic
properties affected, and proposed mitigation. This documentation must include any views obtained
from the prospective permittee, SHPO/THPO, appropriate Indian tribes if the undertaking occurs
on or affects historic properties on tribal lands or affects properties of interest to those tribes, and
other parties known to have a legitimate interest in the impacts to the permitted activity on historic
properties.

w. If you discover any previously unknown historic or archeological remains while
accomplishing the activity authorized by this general permit, you must immediately notify this
office of what you have found. We will initiate the Federal and state coordination required to
determine if the remains warrant a recovery effort or if the site is eligible for listing in the National
Register of Historic Places.
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x. Permittees are advised that development activities in or near a floodway may be subject
to the National Flood Insurance Program that prohibits any development, including fill, within a
floodway that results in any increase in base flood elevations. This general permit does not
authorize any activity prohibited by the National Flood Insurance Program.

y. The permittee must install and maintain, at his/her expense, any signal lights and signals
prescribed by the U.S. Coast Guard, through regulations or otherwise, on authorized facilities. For
further information, the permittee should contact Coast Guard Sector North Carolina at (910) 772-
2191 or email Coast Guard Fifth District at cgdSwaterways@uscg.mil.

z. The permittee must maintain any structure or work authorized by this general permit in
good condition and in conformance with the terms and conditions of this general permit. The
permittee is not relieved of this requirement if the permittee abandons the structure or
work. Transfer in fee simple of the work authorized by this general permit will automatically
transfer this general permit to the property's new owner, with all of the rights and responsibilities
enumerated herein. The permittee must inform any subsequent owner of all activities undertaken
under the authority of this general permit and provide the subsequent owner with a copy of the
terms and conditions of this general permit.

aa. At his or her sole discretion, any time during the processing cycle, the Wilmington
District Engineer may determine that this general permit will not be applicable to a specific
proposal. In such case, the procedures for processing an individual permit in accordance with 33
CFR 325 will be available.

bb. Except as authorized by this general permit or any Corps approved modification to
this general permit, all fill material placed in waters or wetlands shall be generated from an upland
source and will be clean and free of any pollutants except in trace quantities. Metal products,
organic materials (including debris from land clearing activities), or unsightly debris will not be
used.

cc. Except as authorized by this general permit or any Corps approved modification to this
general permit, all excavated material will be disposed of in approved upland disposal areas.

dd. Activities which have commenced (i.e., are under construction) or are under contract
to commence in reliance upon this general permit will remain authorized provided the activity is
completed within twelve months of the date of the general permit's expiration, modification, or
revocation. Activities completed under the authorization of this general permit that were in effect at
the time the activity was completed continue to be authorized by the general permit.

ee. The permittee is responsible for obtaining any “take” permits required under the
USFWS’s regulations governing compliance with the Migratory Bird Treaty Act or the Bald and
Golden Eagle Protection Act. The permittee should contact the appropriate local office of the
USFWS to determine if such “take” permits are required for a particular activity.
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ff. The activity must comply with applicable FEMA approved state or local floodplain
management requirements.

gg. There will be no unreasonable interference with navigation or the right of the
public to riparian access by the existence or use of activities authorized by this RGP.

hh. Unless authorization to fill those specific wetlands or mudflats has been issued by
the Corps, heavy equipment working in wetlands or mudflats must be placed on mats, or other
measures must be taken to minimize soil disturbance.

ii. This RGP will not be applicable to proposed construction when the Wilmington
District Engineer determines that the proposed activity will significantly affect the quality of
the human environment and determines that an EIS must be prepared.

BY AUTHORITY OF THE SECRETARY OF THE ARMY:

CLARK.ROBERT.J Pigitally signed by

CLARK.ROBERT.JAMES.1018

AMES.10189013 901303

Date: 2020.05.26 14:50:28

03 -04'00'

Robert J. Clark
Colonel, U. S. Army
District Commander
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NORTH CAROLINA
Environmental Quality

March 6, 2024
Anson County

NCDWR Project No. 20231725
Bridge 87 on NC 742

WBS Element No.

67063.1.1

APPROVAL of 401 WATER QUALITY CERTIFICATION with ADDITIONAL CONDITIONS

Mr. Joel Howard, PDEA Engineer
NCDOT Division 10

716 West Main Street

Albemarle, NC 28001
JMHoward@NCDOT.gov

Dear Mr. Howard:

You have our approval, in accordance with your application dated December 19, 2023, and with the conditions
listed below, to impact Richardson Creek as part of a bridge replacement project on NC 742. This approval replaces
the approval issued to you on February 7, 2024.

Stream Impacts (linear feet of fill) in the Yadkin PeeDee River Basin.

Site Permane;;ll:ll(l lS]tI;lfi(leirz:i?(:zl LAE Stream Impacts Requiring Mitigation
1/2 120 -
3/4 70 -

Totals 190 =

Total Stream Impact for Project: 190 linear feet.

Open Water (Impacts in the Yadkin PeeDee River Basin

Site Temporary Fill in Open Waters
Work Pad
1 .01
2 .02
3 .03
4 .03
Totals .09

Total Open Water Impact for Project: .09 acres.

After reviewing your application, we have decided that the proposed impacts are covered by General Water Quality
Certification (GC) Number 4135. This GC corresponds to US Army Corps of Engineers Regional General Permit
201902350. In addition, you should acquire any other federal, state or local permits before you proceed with your
project including (but not limited to) Sediment and Erosion Control, Non-Discharge and Water Supply Watershed
regulations. This approval will expire with the corresponding 404 permit.

This approval is valid solely for the purpose and design described in your application (unless modified below).
Should your project change, you must notify the NCDWR and submit a new application. If the property is sold, the
new owner must be given a copy of this Certification and approval letter and is thereby responsible for complying
with all the conditions. If total wetland fills for this project (now or in the future) exceed one tenth acre, or of total

( J,:f'D E Q ) North Carolina Department of Environmental Quality | Division of Water Resources

WH[WM
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impacts to streams (now or in the future) exceed 300 linear feet, compensatory mitigation may be required as
described in 15A NCAC 2H .0506 (h) (6) and (7). For this approval to remain valid, you must adhere to the
conditions listed in the attached certification(s) and any additional conditions listed below.

Condition(s) of Certification:

Project Specific Conditions

1

All work in or adjacent to stream waters shall be conducted per approved BMP measures from the most current
version of NCDOT Construction and Maintenance Activities manual. [I5A NCAC 02H.0506(b)(3) and (¢)(3)]

As a condition of this 401 Water Quality Certification, the bridge demolition and construction must be
accomplished in strict compliance with the most recent version of NCDOT’s Best Management Practices for
Construction and Maintenance Activities. [15SA NCAC 02H .0507(d)(2) and 15A NCAC 02H .0506(b)(5)]

Bridge deck drains shall not discharge directly into the stream. Stormwater shall be directed across the bridge
and pre-treated through site-appropriate means (as described in the stormwater management plan) before
entering the stream. [15SA NCAC 02H .0507(d)(2) and 15A NCAC 02H .0506(b)(5)]

Riprap shall not be placed in the active thalweg channel or placed in the streambed in a manner that
precludes aquatic life passage. Bioengineering boulders or structures should be properly designed, sized
and installed. [ ISA NCAC 02H. 0506(b)(2)]

The post -construction removal of any temporary bridge structures must return the project site to its
preconstruction contours and elevations. The impacted areas shall be revegetated with appropriate native
species. [ 15A NCAC 02H. 0506(b)(2)]

Bridge piles and bents shall be constructed using driven piles (hammer or vibratory) or drilled shaft
construction methods. More specifically, jetting or other methods of pile driving are prohibited without
prior written approval from the NCDWR first. [ 15A NCAC 02H.0506(b)(2)]

No drill slurry or water that has been in contact with uncured concrete shall be allowed to enter surface
waters. This water shall be captured, treated, and disposed of properly. [ 15A NCAC 02H. 0506(b)(3)

A turbidity curtain will be installed in the stream if driving or drilling activities occur within the stream
channel, on the stream bank, or within 5 feet of the top of bank, or during the removal of bents from an old
bridge. This condition can be waived with prior approval from the NCDWR. [ 15A NCAC 02H
0506(b)(3)

All bridge construction shall be performed from the existing bridge, temporary work bridges, temporary
causeways, or floating or sunken barges. If work conditions require barges, they shall be floated into
position and then sunk. The barges shall not be sunk and then dragged into position. Under no
circumstances should barges be dragged along the bottom of the surface water. [ 15A NCAC 02H
0506(b)(3)

General Conditions

1

Dpartmat of Lrvranmenial Dty

If concrete is used during construction, a dry work area shall be maintained to prevent direct contact between
curing concrete and stream water. Water that inadvertently contacts uncured concrete shall not be discharged
to surface waters due to the potential for elevated pH and possible aquatic life and fish kills. [15A NCAC
02B.0200]

The use of rip-rap above the Normal High Water Mark shall be minimized. Any rip-rap placed for stream
stabilization shall be placed in stream channels in such a manner that it does not impede aquatic life passage.
[1SANCAC 02H.0506(b)(2)]

919.707.9000
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10.

11.

12.

13s

14.

15.

Dpartmat of Lrvranmenial Dty

The Permittee shall ensure that the final design drawings adhere to the permit and to the permit drawings
submitted for approval. [I5A NCAC 02H .0507(c) and 15A NCAC 02H .0506 (b)(2) and (c)(2)]

The Permittee shall report any violations of this certification to the Division of Water Resources within 24
hours of discovery. [15A NCAC 02B.0506(b)(2)]

No rock, sand or other materials shall be dredged from the stream channel except where authorized by this
certification. [15A NCAC 02H.0506(b)(3)]

Discharging hydroseed mixtures and washing out hydroseeders and other equipment in or adjacent to surface waters
is prohibited. [15A NCAC 02H.0506(b)(3)]

The permittee and its authorized agents shall conduct its activities in a manner consistent with State water quality
standards (including any requirements resulting from compliance with §303(d) of the Clean Water Act) and any
other appropriate requirements of State and Federal law. If the NCDWR determines that such standards or laws
are not being met (including the failure to sustain a designated or achieved use) or that State or federal law is being
violated, or that further conditions are necessary to assure compliance, the NCDWR may reevaluate and modify
this certification. [15A NCAC 02B.0200]

All fill slopes located in jurisdictional wetlands shall be placed at slopes no flatter than 3:1, unless otherwise
authorized by this certification. [ISA NCAC 02H.0506(b)(2)]

A copy of this Water Quality Certification shall be always maintained on the construction site. In addition, the
Water Quality Certification, and all subsequent modifications, if any, shall be maintained with the Division
Engineer and the on-site project manager. [I5A NCAC 02H .0507(c) and 15A NCAC 02H .0506 (b)(2) and (c)(2)]

The outside buffer, wetland or water boundary located within the construction corridor approved by this
authorization shall be clearly marked by highly visible fencing prior to any land disturbing activities. Impacts to
areas within the fencing are prohibited unless otherwise authorized by this certification. [I5SA NCAC 02H.0501
and .0502]

The issuance of this certification does not exempt the Permittee from complying with any and all statutes, rules,
regulations, or ordinances that may be imposed by other government agencies (i.e., local, state, and federal) having
jurisdiction, including but not limited to applicable buffer rules, stormwater management rules, soil erosion and
sedimentation control requirements, etc.

Upon completion of the project (including any impacts at associated borrow or waste sites), the NCDOT Division
Engineer (or appointee) shall complete and return the enclosed "Certification of Completion Form" to notify the
NCDWR when all work included in the 401 Certification has been completed. [15A NCAC 02H.0502(f)]

Native riparian vegetation must be reestablished in the riparian areas within the construction limits of the project
by the end of the growing season following completion of construction. [15A NCAC 02H.0506(b)(3) and (c)(3)]

There shall be no excavation from, or waste disposal into, jurisdictional wetlands or waters associated with this
permit without appropriate modification. Should waste or borrow sites, or access roads to waste or borrow sites,
be located in wetlands or streams, compensatory mitigation will be required since that is a direct impact from road
construction activities. [[SA NCAC 02H.0506(b)(3) and (c)(3)]

Erosion and sediment control practices must be in full compliance with all specifications governing the proper
design, installation and operation and maintenance of such Best Management Practices to protect surface waters
standards [15A NCAC 02H.0506(b)(3) and (¢)(3]):

a. The erosion and sediment control measures for the project must be designed, installed, operated, and

maintained in accordance with the most recent version of the North Carolina Sediment and Erosion Control
Planning and Design Manual.

919.707.9000
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b. The design, installation, operation, and maintenance of the sediment and erosion control measures must be
such that they equal, or exceed, the requirements specified in the most recent version of the North Carolina
Sediment and Erosion Control Manual. The devices shall be maintained on all construction sites, borrow
sites, and waste pile (spoil) projects, including contractor-owned or leased borrow pits associated with the
project.

c. For borrow pit sites, the erosion and sediment control measures must be designed, installed, operated, and
maintained in accordance with the most recent version of the North Carolina Surface Mining Manual.

d. The reclamation measures and implementation must comply with the reclamation in accordance with the
requirements of the Sedimentation Pollution Control Act.

16. During the construction of the project, no staging of equipment of any kind is permitted in waters of
the U.S. or protected riparian buffers. [ 15A NCAC 02H.0506(b)(2)]

17. The dimension, pattern and profile of the stream above and below the crossing shall not be modified. Disturbed
floodplains and streams shall be restored to natural geomorphic conditions. [ 15A NCAC 02H. 0506(b)(2)]

18. All work in or adjacent to stream waters shall be conducted in a dry work area. Approved BMP
measures from the most current version of NCDOT Construction and Maintenance Activities manual
such as sandbags, rock berms, cofferdams and other diversion structures shall be used to prevent
excavation in flowing water. [ 15A NCAC 02H.0506(b)(3) and ( c)( 3)]

19. Heavy equipment shall be operated from the banks rather than in the stream channel in order to
minimize sedimentation and reduce the introduction of other pollutants into the stream. [ 15A NCAC
02H. 0506(b)(3)]

20. All mechanized equipment operated near surface waters must be regularly inspected and maintained to
prevent contamination of stream waters from fuels, lubricants, hydraulic fluids, or other toxic materials.
15A NCAC 02H. 0506(b)(3)]

21. Sediment and erosion control measures shall not be placed in wetlands or waters unless otherwise
approved by this Certification. [ 15A NCAC 02H. 0506(b)(3) and (¢)(3)]

This approval and its conditions are final and binding unless contested [G.S. 143-215.5]. Please be aware that
impacting waters without first applying for and securing the issuance of a 401 Water Quality Certification violates
Title 15A of the North Carolina Administrative Code (NCAC) 2H .0500. Title 15A NCAC 2H .0500 requires
certifications pursuant to Section 401 of the Clean Water Act whenever construction or operation of facilities will
result in a discharge into navigable waters, including wetlands, as described in 33 Code of Federal Regulations
(CFR) Part 323. It also states any person desiring issuance of the State certification or coverage under a general
certification required by Section 401 of the Federal Water Pollution Control Act shall file with the Director of the
North Carolina Division of Water Quality. Pursuant to G.S. 143-215.6A, these violations and any future violations
are subject to a civil penalty assessment of up to a maximum of $25,000.00 per day for each violation.

This Certification can be contested as provided in Chapter 150B of the North Carolina General Statutes by filing a
Petition for a Contested Case Hearing (Petition) with the North Carolina Office of Administrative Hearings (OAH)
within sixty (60) calendar days. Requirements for filing a Petition are set forth in Chapter 150B of the North
Carolina General Statutes and Title 26 of the North Carolina Administrative Code. Additional information regarding
requirements for filing a Petition and Petition forms may be accessed at http://www.ncoah.cony or by calling the
OAH Clerk’s Office at (919) 431-3000.

A party filing a Petition must serve a copy of the Petition on:
William F. Lane, General Counsel
Department of Environmental Quality
1601 Mail Service Center

: D E Q:?) North Carolina Department of Environmental Quality | Division of Water Resources
— ™ —v 512 North Salisbury Street| 1617 Mail Service Center | Raleigh, North Carolina 27699-1617
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Raleigh, NC 27699-1601

If the party filing the Petition is not the permittee, then the party must also serve the recipient of the Certification in
accordance with N.C.G.S 150B-23(a).

This letter completes the review of the Division under section 401 of the Clean Water Act and 15A NCAC 02H
.0500. Please contact Mary Plummer at 704-235-2193 or mary.plummer@deq.nc.gov if you have any questions or
concerns.

lghed by:
Omay Unapman,

C98 D474...

- 6312 ‘
Ric ar& ﬁ %ogers Jr., Director
Division of Water Resources

Electronic copy only distribution:
Steve Brumagin, US Army Corps of Engineers, Charlotte Field Office
Rebekah Reid, US Fish and Wildlife Service
David McHenry, NC Wildlife Resources Commission
File Copy

:-: :D E Q':?) North Carolina Department of Environmental Quality | Division of Water Resources
| — 512 North Salisbury Street| 1617 Mail Service Center | Raleigh, North Carolina 27699-1617

Wﬂl.mhﬂv/ 919.707.9000



P-31

STATE OF NORTH CAROLINA
DEPARTMENT OF ENVIRONMENTAL QUALITY
DIVISION OF WATER RESOURCES

WATER QUALITY GENERAL CERTIFICATION NO. 4135

GENERAL CERTIFICATION FOR PROJECTS ELIGIBLE FOR US ARMY CORPS OF ENGINEERS
o NATIONWIDE PERMIT NUMBER 14 (LINEAR TRANSPORTATION PROJECTS), AND
e REGIONAL GENERAL PERMIT 198200031 (NCDOT BRIDGES, WIDENING PROJECTS,
INTERCHANGE IIMPROVEMENTS)

Water Quality Certification Number 4135 is issued in conformity with the requirements of
Section 401, Public Laws 92-500 and 95-217 of the United States and subject to the North
Carolina Regulations in 15A NCAC 02H .0500 and 15A NCAC 02B .0200 for the discharge of fill
material to surface waters and wetland areas as described in 33 CFR 330 Appendix A (B) (14) of
the US Army Corps of Engineers regulations and Regional General Permit 198200031.

The State of North Carolina certifies that the specified category of activity will not violate
applicable portions of Sections 301, 302, 303, 306 and 307 of the Public Laws 92-500 and 95-
217 if conducted in accordance with the conditions hereinafter set forth.

Effective date: December 1, 2017
Signed this day: December 1, 2017
By

—

i

for Linda Culpepper
Interim Director
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Activities meeting any one (1) of the following thresholds or circumstances require written
approval for a 401 Water Quality Certification from the Division of Water Resources (DWR):

a)
b)

If any of the conditions of this Certification (listed below) cannot be met; or
Any temporary or permanent impacts to wetlands, open waters and/or streams, except
for construction of a driveway to a single family residential lot that is determined to not
be part of a larger common plan of development, as long as the driveway involves a
travel lane of less than 25 feet and total stream impacts of less than 60 feet, including
any topographic/slope stabilization orin-stream stabilization needed forthe crossing; or
Any stream relocation or stream restoration; or
Any high-density project, as defined in 15A NCAC 02H .1003(2)(a) and by the density
thresholds specified in 15A NCAC 02H .1017, which:
i. Disturbs one acre or more of land (including a project that disturbs less than one
acre of land that is part of a larger common plan of development or sale); and
ii. Has permanent wetland, stream or open water impacts; and
iii. Is proposing new built-upon area;and
iv.  Does not have a stormwater management plan reviewed and approved under a
state stormwater program' or a state-approved local government stormwater
program?.
Projects that have vested rights, exemptions, or grandfathering from state or locally-
implemented stormwater programs and projects that satisfy state or locally-
implemented stormwater programs through use of community in-lieu programs require
written approval; or
Any permanent impacts to waters, or to wetlands adjacent to waters, designated as:
ORW (including SAV), HQW (including PNA), SA, WS-1, WS-11, or North Carolina or
National Wild and Scenic River.
Any permanent impacts to waters, or to wetlands adjacent to waters, designated as
Trout except for driveway projects that are below threshold (b) above provided that:
i.  The impacts are not adjacent to any existing structures
ii. All conditions of this General Certification can be met, including adherence to
any moratoriums as stated in Condition #10; and
iii. A Notification of Work in Trout Watersheds Form is submitted to the Division at
least 60 days prior to commencement of work; or
Any permanent impacts to coastal wetlands [15A NCAC 07H .0205], or Unique Wetlands
(UWL); or
Any impact associated with a Notice of Violation or an enforcement action for violation(s)
of NC Wetland Rules (15A NCAC 02H .0500), NC Isolated Wetland Rules (15A NCAC 02H
.1300), NC Surface Water or Wetland Standards (15A NCAC 02B .0200), or State
Regulated Riparian Buffer Rules (15A NCAC 02B .0200); or

'e.g. Coastal Counties, HQW, ORW, or state-implemented Phase || NPDES
2e.g. Delegated Phase I NPDES, Water Supply Watershed, Nutrient-Sensitive Waters, or Universal Stormwater
Management Program

Page 2 of 11
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i) Any impacts to subject water bodies and/or state regulated riparian buffers along subject
water bodies in the Neuse, Tar-Pamlico, or Catawba River Basins or in the Randleman
Lake, Jordan Lake or Goose Creek Watersheds (or any other basin or watershed with
State Regulated Riparian Area Protection Rules [Buffer Rules] in effect at the time of
application) unless:

i.  The activities are listed as "EXEMPT" from these rules; or
ii. A Buffer Authorization Certificate is issued by the NC Division of Coastal
Management (DCM); or
iii. A Buffer Authorization Certificate or a Minor Variance is issued by a delegated or
designated local government implementing a state riparian buffer program
pursuant to 143-215.23

Activities included in this General Certification that do not meet one of the thresholds listed
above do not require written approval.

. ACTIVITY SPECIFIC CONDITIONS:

1. If this Water Quality Certification is used to access residential, commercial or industrial
building sites, then all parcels owned by the applicant that are part of the single and
complete project authorized by this Certification must be buildable without additional impacts
to streams or wetlands. If required in writing by DWR, the applicant shall provide evidence
that the parcels are buildable without requiring additional impacts to wetlands, waters, or
state regulated riparian buffers. [15A NCAC 02H .0506(b)(4) and(c)(4)]

2. For road and driveway construction purposes, this Certification shall only be utilized from
natural high ground to natural high ground. [15A NCAC 02H .0506(b)(2) and (c)(2)]

3. Deed notifications or similar mechanisms shall be placed on all lots with retained
jurisdictional wetlands, waters, and state regulated riparian buffers within the project
boundaries in order to assure compliance with NC Wetland Rules (15A NCAC 02H .0500), NC
Isolated Wetland Rules {15A NCAC 02H .1300), and/or State Regulated Riparian Buffer Rules
(15A NCAC 02B .0200). These mechanisms shall be put in place at the time of recording of
the property or individual parcels, whichever is appropriate. [15A NCAC 02H .0506(b)(4) and
(c)(4)]

4. For the North Carolina Department of Transportation, compliance with the NCDOT's
individual NPDES permit NCS000250 shall serve to satisfy this condition. All other high-
density projects that trigger threshold item (d) above shall comply with one of the following
requirements: [15A NCAC 02H .0506(b)(5) and (c)(5)]

Page 3 of 11
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a. Provide a completed Stormwater Management Plan (SMP) for review and approval,
including all appropriate stormwater control measure (SCM) supplemental forms and
associated items, that complies with the high-density development requirements of 15A
NCAC 02H .1003. Stormwater management shall be provided throughout the entire
project area in accordance with 15A NCAC 02H .1003. For the purposes of 15A NCAC
02H .1003(2)(a), density thresholds shall be determined in accordance with 15A NCAC
02H .1017.

b. Provide documentation (including calculations, photos, etc.) that the project will not
cause degradation of downstream surface waters. Documentation shall include a
detailed analysis of the hydrological impacts from stormwater runoff when considering
the volume and velocity of stormwater runoff from the project built upon area and the size
and existing condition of the receiving stream(s).

Exceptions to this condition require application to and written approval from DWR.
GENERAL CONDITIONS:

When written authorization is required, the plans and specifications for the project are
incorporated into the authorization by reference and are an enforceable part of the
Certification. Any modifications to the project require notification to DWR and may require an
application submittal to DWR with the appropriate fee. [15A NCAC 02H .0501 and.0502]

No waste, spoil, solids, or fill of any kind shall occur in wetlands or waters beyond the
footprint of the impacts (including temporary impacts) as authorized in the written approval
from DWR; or beyond the thresholds established for use of this Certification without
written authorization. [15A NCAC 02H .0501and .0502]

No removal of vegetation or other impacts of any kind shall occur to state regulated riparian
buffers beyond the footprint of impacts approved in a Buffer Authorization or Variance or as
listed as an exempt activity in the applicable riparian buffer rules. [15A NCAC 028 .0200]

In accordance with 15A NCAC 02H .0506(h) and Session Law 2017-10, compensatory
mitigation may be required for losses of greater than 300 linear feet of perennial streams
and/or greater than one (1) acre of wetlands. Impacts associated with the removal of a dam
shall not require mitigation when the removal complies with the requirements of Part 3 of
Article 21 in Chapter 143 of the North Carolina General Statutes. Impacts to isolated and
other non-404 jurisdictional wetlands shall not be combined with 404 jurisdictional wetlands
for the purpose of determining when impact thresholds trigger a mitigation requirement. For
linear publicly owned and maintained transportation projects that are not determined to be
part of a larger common plan of development by the US Army Corps of Engineers,
compensatory mitigation may be required for losses of greater than 300 linear feet per
perennial stream.
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Compensatory stream and/or wetland mitigation shall be proposed and completed in
compliance with G.S. 143-214.11. For applicants proposing to conduct mitigation within a
project site, a complete mitigation proposal developed in accordance with the most recent
guidance issued by the US Army Corps of Engineers Wilmington District shall be submitted
for review and approval with the application for impacts.

All activities shall be in compliance with any applicable State Regulated Riparian Buffer
Rules in Chapter 2 of Title 15A.

When applicable, all construction activities shall be performed and maintained in full
compliance with G.S. Chapter 113A Article 4 (Sediment and Pollution Control Act of 1973).
Regardless of applicability of the Sediment and Pollution Control Act, all projects shall
incorporate appropriate Best Management Practices for the control of sediment and erosion
so that no violations of state water quality standards, statutes, or rules occur. [15A NCAC
02H .0506{b)(3) and (c)(3) and 15A NCAC 02B .0200]

Design, installation, operation, and maintenance of all sediment and erosion control
measures shall be equal to or exceed the requirements specified in the most recent version
of the North Carolina Sediment and Erosion Control Manual, or for linear transportation
projects, the NCDOT Sediment and Erosion Control Manual.

All devices shall be maintained on all construction sites, borrow sites, and waste pile (spoil)
sites, including contractor-owned or leased borrow pits associated with the project.
Sufficient materials required for stabilization and/or repair of erosion control measures and
stormwater routing and treatment shall be on site at all times.

For borrow pit sites, the erosion and sediment control measures shall be designed, installed,
operated, and maintained in accordance with the most recent version of the North Carolina
Surface Mining Manual. Reclamation measures and implementation shall comply with the
reclamation in accordance with the requirements of the Sedimentation Pollution Control Act
and the Mining Act of1971.

If the project occurs in waters or watersheds classified as Primary Nursery Areas (PNAs), SA,
WS-1, WS-11, High Quality Waters (HQW), or Outstanding Resource Waters (ORW), then the
sedimentation and erosion control designs shall comply with the requirements set forth in
15A NCAC 04B .0124, Design Standards in Sensitive Watersheds.

Sediment and erosion control measures shall not be placed in wetlands or waters except
within the footprint of temporary or permanent impacts authorized under this Certification.
Exceptions to this condition require application to and written approval from DWR. [15A
NCAC 02H .0501and .0502]

Erosion control matting that incorporates plastic mesh and/or plastic twine shall not be used
along streambanks or within wetlands. Exceptions to this condition require application to and
written approval from DWR. [15A NCAC 02B .0201]
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An NPDES Construction Stormwater Permit (NCGO0I0000) is required for construction
projects that disturb one (1) or more acres of land. The NCGO0I0000 Permit allows stormwater
to be discharged during land disturbing construction activities as stipulated in the conditions
of the permit. If the project is covered by this permit, full compliance with permit conditions
including the erosion & sedimentation control plan, inspections and maintenance, self-
monitoring, record keeping and reporting requirements is required. [15A NCAC O02H
.0506{b)(5) and (c)(5)]

The North Carolina Department of Transportation (NCDOT) shall be required to be in full
compliance with the conditions related to construction activities within the most recent
version of their individual NPDES (NCS000250) stormwater permit. [15A NCAC 02H
.0506(b)(5) and (c)(5)]

All work in or adjacent to streams shall be conducted so that the flowing stream does not
come in contact with the disturbed area. Approved best management practices from the
most current version of the NC Sediment and Erosion Control Manual, or the NC DOT
Construction and Maintenance Activities Manual, such as sandbags, rock berms,
cofferdams, and other diversion structures shall be used to minimize excavation in flowing
water. Exceptions to this condition require application to and written approval from DWR.
[15A NCAC 02H .0506(b)(3) and(c)(3)]

If activities must occur during periods of high biological activity (e.g. sea turtle nesting, fish
spawning, or bird nesting), then biological monitoring may be required at the request of other
state or federal agencies and coordinated with these activities. [15A NCAC 02H .0506 (b)(2)
and 15A NCAC 04B .0125]

All moratoriums on construction activities established by the NC Wildlife Resources
Commission (WRC), US Fish and Wildlife Service (USFWS), NC Division of Marine Fisheries
(DMF), or National Marine Fisheries Service (NMFS) shall be implemented. Exceptions to
this condition require written approval by the resource agency responsible for the given
moratorium. A copy of the approval from the resource agency shall be forwarded to DWR.

Work within a designated trout watershed of North Carolina (as identified by the Wilmington
District of the US Army Corps of Engineers), or identified state or federal endangered or
threatened species habitat, shall be coordinated with the appropriate WRC, USFWS, NMFS,
and/or DMF personnel.

Culverts shall be designed and installed in such a manner that the original stream profiles
are not altered and allow for aquatic life movement during low flows. The dimension,
pattern, and profile of the stream above and below a pipe or culvert shall not be modified
by widening the stream channel or by reducing the depth of the stream in connection with
the construction activity. The width, height, and gradient of a proposed culvert shall be
such as to pass the average historical low flow and spring flow without adversely altering
flow velocity. [15A NCAC 02H .0506(b)(2) and (c)(2)]
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Placement of culverts and other structures in streams shall be below the elevation of the
streambed by one foot for all culverts with a diameter greater than 48 inches, and 20% of the
culvert diameter for culverts having a diameter less than or equal to 48 inches, to allow low
flow passage of water and aquatic life.

If multiple pipes or barrels are required, they shall be designed to mimic the existing stream
cross section as closely as possible including pipes or barrels at flood plain elevation and/or
sills where appropriate. Widening the stream channel shall be avoided.

When topographic constraints indicate culvert slopes of greater than 5%, culvert burial is
not required, provided that all alternative options for flattening the slope have been
investigated and aquatic life movement/connectivity has been provided when possible {e.g.
rock ladders, cross vanes, etc.). Notification, including supporting documentation to include
a location map of the culvert, culvert profile drawings, and slope calculations, shall be
provided to DWR 60 calendar days prior to the installation of the culvert.

When bedrock is present in culvert locations, culvert burial is not required provided that there
is sufficient documentation of the presence of bedrock. Notification, including supporting
documentation such as, a location map of the culvert, geotechnical reports, photographs,
etc. shall be provided to DWR a minimum of 60 calendar days prior to the installation of the
culvert. If bedrock is discovered during construction, then DWR shall be notified by phone or
email within 24 hours of discovery.

If other site-specific topographic constraints preclude the ability to bury the culverts as
described above and/or it can be demonstrated that burying the culvert would result in
destabilization of the channel, then exceptions to this condition require application to and
written approval from DWR.

Installation of culverts in wetlands shall ensure continuity of water movement and be
designed to adequately accommodate high water or flood conditions. When roadways,
causeways, or other fill projects are constructed across FEMA-designated floodways or
wetlands, openings such as culverts or bridges shall be provided to maintain the natural
hydrology of the system as well as prevent constriction of the floodway that may result in
destabilization of streams or wetlands.

The establishment of native woody vegetation and other soft stream bank stabilization
techniques shall be used where practicable instead of rip-rap or other bank hardening
methods.

Bridge deck drains shall not discharge directly into the stream. Stormwater shall be
directed across the bridge and pre-treated through site-appropriate means to the maximum
extent practicable {e.g. grassed swales, pre-formed scour holes, vegetated buffers, etc.)
before entering the stream. Exceptions to this condition require application to and written
approval from DWR. [ISA NCAC 02H .0506{b){S)]
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Application of fertilizer to establish planted/seeded vegetation within disturbed riparian
areas and/or wetlands shall be conducted at agronomic rates and shall comply with all
other Federal, State and Local regulations. Fertilizer application shall be accomplishedina
manner that minimizes the risk of contact between the fertilizer and surface waters. [15A
NCAC 02B .0200 and 15A NCAC 02B .0231]

If concrete is used during construction, then all necessary measures shall be taken to
prevent direct contact between uncured or curing concrete and waters of the state. Water
that inadvertently contacts uncured concrete shall not be discharged to waters of the state.
[15A NCAC 02B .0200]

All proposed and approved temporary fill and culverts shall be removed and the impacted
area shall be returned to natural conditions within 60 calendar days after the temporary
impact is no longer necessary. The impacted areas shall be restored to original grade,
including each stream's original cross-sectional dimensions, planform pattern, and
longitudinal bed profile. For projects that receive written approval, no temporary impacts
are allowed beyond those included in the application and authorization. All temporarily
impacted sites shall be restored and stabilized with native vegetation. [15A NCAC 02H
.0506(b)(2) and (c)(2)]

All proposed and approved temporary pipes/culverts/rip-rap pads etc. in streams shall be
installed as outlined in the most recent edition of the North Carolina Sediment and Erosion
Control Planning and Design Manual or the North Carolina Surface Mining Manual or the
North Carolina Department of Transportation Best Management Practices for Construction
and Maintenance Activities so as not to restrict stream flow or cause dis-equilibrium during
use of this Certification. [15A NCAC 02H .0506(b)(2) and (c)(2)]

Any rip-rap required for proper culvert placement, stream stabilization, or restoration of
temporarily disturbed areas shall be restricted to the area directly impacted by the
approved construction activity. All rip-rap shall be placed such that the original stream
elevation and streambank contours are restored and maintained. Placement of rip-rap or
other approved materials shall not result in de-stabilization of the stream bed or banks
upstream or downstream of the area or in a manner that precludes aquatic life passage.
[15A NCAC 02H .0506(b)(2)]

Any rip-rap used for stream or shoreline stabilization shall be of a size and density to prevent
movement by wave, current action, or stream flows and shall consist of clean rock or
masonry material free of debris or toxic pollutants. Rip-rap shall not be installed in the
streambed except in specific areas required for velocity control and to ensure structural
integrity of bank stabilization measures. [15A NCAC 02H .0506(b)(2)]

Applications for rip-rap groins proposed in accordance with 15A NCAC 07H .1401 (NC
Division of Coastal Management General Permit for construction of Wooden and Rip-rap
Groins in Estuarine and Public Trust Waters) shall meet all the specific conditions for design
and construction specified in 15A NCAC 07H.1405.
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All mechanized equipment operated near surface waters shall be inspected and maintained
regularly to prevent contamination of surface waters from fuels, lubricants, hydraulic fluids,
or other toxic materials. Construction shall be staged in order to minimize the exposure of
equipment to surface waters to the maximum extent practicable. Fueling, lubrication and
general equipment maintenance shall be performed in a manner to prevent, to the
maximum extent practicable, contamination of surface waters by fuels and oils. [15A NCAC
02H .0506{b)(3) and {c)(3) and 15A NCAC 02B .0211 {12)]

Heavy equipment working in wetlands shall be placed on mats or other measures shall be
taken to minimize soil disturbance. [15A NCAC 02H .0506{b)(3) and {c)(3)]

In accordance with 143-215.85{b), the applicant shall report any petroleum spill of 25 gallons
or more; any spill regardless of amount that causes a sheen on surface waters; any
petroleum spill regardless of amount occurring within 100 feet of surface waters; and any
petroleum spill less than 25 gallons that cannot be cleaned up within 24 hours.

If an environmental document is required under the State Environmental Policy Act {SEPA),
then this General Certification is not valid until a Finding of No Significant Impact {FONSI) or
Record of Decision {ROD) is issued by the State Clearinghouse. If an environmental
document is required under the National Environmental Policy Act {NEPA), then this General
Certification is not valid until a Categorical Exclusion, the Final Environmental Assessment,
or Final Environmental Impact Statement is published by the lead agency. [15A NCAC 0IC
.0107{a)]

This General Certification does not relieve the applicant of the responsibility to obtain all
other required Federal, State, or Local approvals before proceeding with the project,
including those required by, but not limited to, Sediment and Erosion Control, Non-
Discharge, Water Supply Watershed, and Trout Buffer regulations.

The applicant and their authorized agents shall conduct all activities in a manner consistent
with State water quality standards {including any requirements resulting from compliance
with §303{d) of the Clean Water Act), and any other appropriate requirements of State and
Federal Law. If DWR determines that such standards or laws are not being met, including
failure to sustain a designated or achieved use, or that State or Federal law is being violated,
or that further conditions are necessary to assure compliance, then DWR may revoke or
modify a written authorization associated with this General Water Quality Certification. [15A
NCAC 02H .0507{d)]

The permittee shall require its contractors and/or agents to comply with the terms and
conditions of this permit in the construction and maintenance of this project and shall
provide each of its contractors and/or agents associated with the construction or
maintenance of this project with a copy of this Certification. A copy of this Certification,
including all conditions shall be available at the project site during the construction and
maintenance of this project. [15A NCAC 02H .0507 {c) and 15A NCAC 02H .0506 {b)(2) and
{c)(2)]
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When written authorization is required for use of this Certification, upon completion of all
permitted impacts included within the approval and any subsequent modifications, the
applicant shall be required to return a certificate of completion (available on the DWR

website https://edocs.deqg.nc.gov/Forms/Certificate-of-Completion). [15A NCAC 02H
.0502()]

Additional site-specific conditions, including monitoring and/or modeling requirements, may
be added to the written approval letter for projects proposed under this Water Quality
Certification in order to ensure compliance with all applicable water quality and effluent
standards. [15A NCAC 02H .0507(c)]

If the property or project is sold or transferred, the new permittee shall be given a copy of this
Certification (and written authorization if applicable) and is responsible for complying with all
conditions. [15A NCAC 02H .0501 and .0502]

111. GENERAL CERTIFICATION ADMINISTRATION:

1.

In accordance with North Carolina General Statute 143-215.3D(e), written approval for a 401
Water Quality General Certification must include the appropriate fee. An applicant for a
CAMA permit under Article 7 of Chapter 113A of the General Statutes for which a Water
Quality Certification is required shall only make one payment to satisfy both agencies; the
fee shall be as established by the Secretary in accordance with 143-215.3D(e)(7).

This Certification neither grants nor affirms any property right, license, or privilege in any
waters, or any right of use in any waters. This Certification does not authorize any person
to interfere with the riparian rights, littoral rights, or water use rights of any other person
and this Certification does not create any prescriptive right or any right of priority regarding
any usage of water. This Certification shall not be interposed as a defense in any action
respecting the determination of riparian or littoral rights or other rights to water use. No
consumptive user is deemed by virtue of this Certification to possess any prescriptive or
other right of priority with respect to any other consumptive user regardless of the quantity
of the withdrawal or the date on which the withdrawal was initiated or expanded.

This Certification grants permission to the Director, an authorized representative of the
Director, or DWR staff, upon the presentation of proper credentials, to enter the property
during normal business hours. [ISA NCAC 02H .0502(e)]

. This General Certification shall expire on the same day as the expiration date of the

corresponding Nationwide Permit and/or Regional General Permit. The conditions in effect
on the date of issuance of Certification for a specific project shall remain in effect for the life
of the project, regardless of the expiration date of this Certification. This General Certification
is rescinded when the US Army Corps of Engineers reauthorizes any of the corresponding
Nationwide Permits and/or Regional General Permits or when deemed appropriate by the
Director of the Division of Water Resources.

Page 10 of11
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5. Non-compliance with or violation of the conditions herein set forth by a specific project may
result in revocation of this General Certification for the project and may also result in criminal
and/or civil penalties.

6. The Director of the North Carolina Division of Water Resources may require submission of a
formal application for Individual Certification for any project in this category of activity if it
is deemed in the public's best interest or determined that the project is likely to have a
significant adverse effect upon water quality, including state or federally listed endangered
or threatened aquatic species, or degrade the waters so that existing uses of the water or
downstream waters are precluded.

History Note:  Water Quality Certification (WQC) Number 4135 issued December 1, 2017
replaces WQC Number 4088 issued March 3, 2017; WQC 3886 issued March 12, 2012; WQC
Number 3820 issued April 6, 2010; WQC Number 3627 issued March 2007; WQC Number 3404
issued March 2003; WQC Number 3375 issued March 18, 2002; WQC Number 3289 issued June
1, 2000; WQC Number 3103 issued February 11, 1997; WQC Number 2732 issued May 1, 1992;
WQC Number 2666 issued January 21, 1992; WQC Number 2177 issued November 5, 1987.

Page 11 of 11



P-42

¥202-G0-€0 ‘PosInay
€¢02-90-90 :a3LLINGNS

9401

ALNNOD NOSNY

[
‘silcbdﬂdv«»
ST

UANIAAAd INFWNOITV — II d9VIS

YN L'L'€90L9

oNToN V1 ON 10w ANIS

7 £900-38 O'N

7T LOVINGD LOGON (1VOLL¥3A) 3THO¥d
3d "GOOMAVH ANVTEYD | —¢z0z 9ganaoaa ¥OLDITIOD WINY = .
ALVA ONILLTT — sevi> ONN4 oz ot 0 5 0
A TAT T (%8 WNA+ %= ISLL) « | (IVINOZRNOH) 31140¥d
HHHNIONE NOISAA AVMAYOY 3 VIVH TVRINHLTE £c0c HOHvIN IW 6260 = £900-e IDAION dIL HIONAT TVIOL HdW 05 = A | i D H R ]
—— AL ALVA VM 40 LHOIH % SLo= 1 00t 05 0 sc 05
7 HINIONT LOAFOUL - % 09 = a
3d IAINVH MVZ M IW LS00 = £900-¥9 IDA[0¥d dIL TYNLONYLS HIONAT % oL = SNV1d
NOUYIZOIsHVaL rawevas IW zz€0 = £900-¥9 IDALO¥d dIL AVMAVOd HIONIT 000°€ = €¥0T 1AV| g, 05 0 sz o5
=% SlQVOdV & 056'L = €20z lav
TAANTONT SOITAVITAH 40 20 oty ut posedoid HLONAT LOALOdd ViLVa NOISHd SHTVIS OIHd VYD
‘II AOHIAW X9 AHHSITAVISA SLIWIT AHL OL AAYVIANd Ad TIVHS IDFA[0¥d SIHL NO SNIdVATO
.
\\
00'00+0€ 'VIS D2d —1- | i
€900—¥9 1O3ro¥d dil dN3 \ z
[ £ Lals
/v e /d SL'E9+8L VIS —1-
;W , 3odhi NIo3d 00°00+0L V1S 22d -1~
|

€900¥9 103ro¥d diL NIO3g

RICHARDSON  CREEK

mN4co+—NA<.G|._| /
3O00anRg anN3

\_ [€31s \ .
NS - S

‘ o /

e

SONIMYVIA LIW¥3d G| [¥]

(SILN) dVIN ALINIDIA

65vTYS
,xummuzomox%uz

125310dd
ang

1INHG3d S1OVANT §31LVM 3OV4dNS ANV ANVILIM

HYNLONYLS ANV ADVNIVIA DNIAVI ‘HNIAVED TIOM 10 HdAL
MAATD NOSATEVHOIIY HAAO SE7L-ON NO L80050°ON ADAIYE :NOLLVDO'T

———y

oo/ @

ALNNOD NOSNY
1D3r0Yd
SAVAHDIH 40 NOISIAIQ NIS38
VNITOYYD HINMON 40 ALY LS Soqul evonsec) £ oo 555

)

g£0290089 :LOVHINOD

E900-4E {LOHIOdd dIL




P-43

SNOISIATY

SIavodv e

Ad v

agaNIoNT
SOTINVHAAH

£ 3140¥d ~T- YO 9 'ON L3IFHS 33S ‘ILON

\

O

|

9 40 €
SONIMVYA LIWd3ad

S 9d LI2-Y 1v1d

s ssmonsins. (7] seon? o

N

2 vi3q 335

¢ 3als
LiNY3d

/Vw LA 35v8 1wz sy
1 \I|“NMWW'N’“’N\!’N‘.I’.I‘IVWWI“‘"IUIUIWMM.WMMMMMW.M
w5 [T aLS I S S
,ﬂ 1iWwyad _ -

>
5
y
ki

HOLA 1ND T¥ID34S

3 S 9d Li2-v 1vid
4 € 9dig6 ga
f, SSOY L4380y

TN 1 11vi3g 335
e )" NowvZNIgvis ¥Nve

GENE RS
Linyad
vaLs

[ Liwyad

962 9d Sgb 80
AJTLHM SILYND

I3
&

900=13S
HdJINOS = A “LSIX3 =38
0000052} = o
wP9Y628€ = AL

L2 108€.70=Q

(1) L£79G.£0.7E =9V ( 96,
¥9'€6+€1 Old 11°95+891d
“TFvIvaand “Fviva and

1INY3d S1OVdNI 31VM 3OV4dNS ANV ANV TLIM

14 +6LVIS OL 00+8LVIS WO

Tor T SV = 5]




SNOISIATY

P-44

£ 3140¥d ~1- YO 9 'ON L3IHS 33S ‘ILON

S 9d LIZ-V Lvd

€ 9dis6 ag
\ suovan s sovans. (52 R

N

¢ 3als
LiWY3d
Y
g
T 3als
LlIWY3d

oot

SN

)

3

¢
2
)
2

S 9d LIg-v 1v1d
£ 9dlg6 8a
SSOY 143890y

962 9d S8y €0
AFTLIHM *SILyN)

900 =38
Z HdINOS = A ‘1SIX3 = 38
5 ,0000°052} = ¥ .0000°0v6 =Y
@, WbIY6:Z8E = OL 97295k =L
) W0261°€pL =91 .9689°01€ =91
W2 V0SEH0 = A WL '€7.50.90 = a
(L) .£'9G€0.V€ =9V (17),8'1.9G.8) = OV
r9€6+el Old. 44°96+801d_
“Fviva ano “Fviva and

moz_\w«w_xnnv_ m_zy_mn_ LINY3d SLOVANI J31LVM 3OV4dNS ANV ANVI1LIM

)85
S <
R u,,Wm,.mp%.lmmmJuﬂl =5

14 00+22 VIS

N

HOLI




P-45

—_—
NV1d -1- 404 #"ON L33HS 335 :ILON
k4 og+ 0z og+ 6l 0o+ 8l 0g+ L) 0+ 9l 0g+ St 0g+ i 0g+ €l 0g+ 2 0g+ 1 0g+ ol G+ 6 0g+ ] 0+ L
oz oz
ZW o N N Now o N Nw Y Y Y Y Y I ¥
N ot 28 28 28 28 28 B8 3B i i i 3 S 3
i o0 SN G= o= ©0 ©S oS ®© ©© ©© »o * ® o
[2] sw oo N~ ~No o~ as i ©0 o o onN ~Nw© o @ o
4 38 {8 33 N 83 82 N <2 2 & N 2 & 9
0sz 0sz
|
&)
e
o
)
9 09z 09z
o] dOL NO dv¥ dIYf 8 SSY10
=13 40 1004 3NO HLIM dV¥ dId 1l SSVT1D 40 A3LONHLSNOD 38 TTIM SAVMISNYO AYVHOdWIL
$8+0C =1d AVMISNYO AMYHOJINAL Y A8 03400718 38 NYO TINNVHD JHL HO %05 NYHL 3HOW ON
/ d) HDLIa 3svd ANV|3WLL NSAID ANY 1 30V1d NI 38 T1IM AVM3SNYD AHVYHOJWEL INO NYHL 3HOW ON
QIVANVLS NIO3g
2Z0Z 3INNM_AIAYNS
8L = TISMN
NI 9822 A313
0z oz
b il A (WY391Sdn) 14 GNNO¥S ONILSKE
0s'z/z =M
] Ly +6l =1d
; (14) HOLIG 35vE 0s'€8Z = 13
\M QYYANVIS aN3 00+8L =1d
> e(/ \ 0982 HSM O () HOLId 3Sve Q¥VANVIS NI93g
(e 9882 WSM O (1) HOLIQ 3SVE Tv¥ALYT aN3
osz B OLuvZiigvLs Ve 082
WY34LSNMOQ) 11 05'v82 = 13 orgez = 1 0068z =13
b4 ANNO¥O ONILSIXI AT 00FvL =1Td gsta =Id
¥ HOLIG 35V
iy IV¥3LYT NIO38 04867 =13
n\ - y = e T 00°5/+6 VIS -1
b 86€67 = 13 ~—t Eo/al il N U NOILDNILSNOD NIS3g
- 6€+8lL = 1d ssvéz =13 N e Y e L_1L
062 il SzH/l _=1d T ce96z =13 %0900°0F) T o5z
IVEILYT aN3 ([T HOLIG A, 1V¥3LV1 NI938 N 00+6L =1d
(1) HOWa 1ND VID3ds ana 11 HOLd LND ANNO¥D ONILSIX:
1VID3dS NIO3g e
A RREAY pANRRNRRRY N o2&
%0005°0() "~ Tt T = —mee =t \ ©8
4/ da3noway 38 dVO IN38AN3.0Y %0008°0( ™" T - —-n S
~_|| Ok-sinag any N
390148 X3 / poseve B8 L
— %E006°0(+) %E00E 0(+) e —
oog |l —— %0008°0(+) %E - 0e 00g
n k\\
N 8> JAV¥D G3SOdO¥d
N 8%
= 2% BARY RNAY AR
Jecos Ao [ = 1¥,£6°58 'EL+8 VIS T
06=MINS hic)
390198 Nv3E X068 LE
oie L00I © £) NYdS_FTuHL < 3 3av¥o NIo3e ole
A R 3 HdWOS = A P
SL€9+8LVIS 00€ =M
3OaNE NIO3g 051 < OA
HOLIQ 1431
HOLIa 1HON
oze oze
oee oge
1z 0g+ 0z 0g+ 61 0g+ 8l 0g+ s 05+ 9l 05+ St 0g+ vl 0g+ €l 0g+ 4 0g+ N 0g+ ol 0g+ 6 0g+ 2 0g+ A
g 9 40 v
ca00-ua SONIMVYEA 1IWd3ad




P-46

|
o)
&
o
o
=
E

AT QAT

NV1d ~1- ¥O4 S'ON 133HS 33S ‘ILON

L

9 40 ¢
SONIMVYA LIWd3d

£300-y8

092

0L2

082

062

00¢

0gg

ove

0S¢

0g+ 1e 0+ og 0g+ 62 0g+ 8z 0g+ 1z og+ 9z og+ sz og+ vz 0o+ x4 0g+ 44 0g+
© G0 Py P wo wo W W ww Nw
< &3 &3 o] &8 oK a2 Ke &8 38
& e o 38 ] o 2= =S £& '
@ [ o0 on i wo 20 wio Lo wio
&8 X &3 88 SR &3 82 S =8 {8
oz
a
o
16067 = h30T9 OVON X3 3LvAvoxa
00+2Z =1d
N HOLIQ 35v8 V¥ELV1 NID3g
(13) HOLIQ 3SV8 Q¥VANVLS aN3
062
(11 HOLId A
TVHELYT aN3 008
GNNO¥D | ONILSIXG
dyO IN38
aN3 0F
0008 0(+)
ole
\\I\
\
17
3oaME aN3
oze
HdW 0§ = A
96 =
085 =N
oge
wlw
2 mv HOLIa 143
58
= T a2 - - - - HOLA LHON
14 ,08°EL 'PT+0E VIS -1~ 5
08'SYE = ‘A3
£# Wi
ove
SY6EE = T3 T N
00°00+0€ VIS ~1- 11.06 cm{wﬂow Mfw\mum
3aVe5 aN3 z# wa
68707 = 13
00°5Z+0€ VIS ~1-
NOILONIISNOD aN3
ose
0g+ 1e 0g+ 0¢ 0g+ 62 0g+ 8z 0g+ z og+ oz og+ sz 0g+ vz 05+ x4 05+ [44 05+ k4




P-47

9 J0 9 JLHHHS 994 810Z Pasiney
T°1°€90L9
€900-d49
NOSNV
+20T/S0/€0
SAVMHDIH 40 NOISIAIA sjoedwl MS JO 9V L0°0 > Z Judg
NOILV.IYOdSNVIL 40 INFNLIVAEA ON spoedwl A\S JO OV LO°0 > | Jueg
‘S310N
sjoedwi [en}oe JO Wns ale s|ejo} papunoy,
0 0 061 80°0 S0°0 +STIVLOL
0L 00 uoljezijiqels yueg 11 v2+0¢ / Ly+6l -7~ 142>
900 Bpig x3 - ped op dwa ] 17 v2+02/ Ly+6L -1 8¢
ocl €00 uoiezijiqels jueg €.+0C / 05+61 -1~ 281
200 bpig doid - ped iom dwa ] 2.+02 / 09+61 -1 23l
W) [N [N (oe) (o) (o) (o) (o) (o) (o)
ubisaQg ‘dwa] |jusuewlsd | spedwi sjoedw SPUB|IOA\ | SPUBJIOAA Ul | SPUBSAA | SPUBSAA | SPUBlIdOA adA] /ez1S (o1/woui4) "ON
weals | spedw| | sjpedw MS MS ul Bunes| ul urind CINIIE] ainonis uonels 8ls
|ednieN | [ouuey) | [puuey) ‘dwa] | jusuewusd | Buues|) | paziueyos|y | uoleAeox3 ‘dwa] |jusuewlad
Bupsix3g | Bupsixgy pueH
S1OVdNI ¥31VM IO0V4HNS S1OVdNI ANV 1LIM
AYVININNS SLOVAINI ¥31VM FOVAINS ANV ANVILIM




Nov 12, 2024 1:39 PM

ITEMIZED PROPOSAL FOR CONTRACT NO. C204969

Page 10of 8

County: ANSON
Line Item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEM
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 0000400000-N 801 CONSTRUCTION SURVEYING Lump Sum L.S.
0003 0036000000-E 225 UNDERCUT EXCAVATION 1,100
CY
0004 0050000000-E 226 SUPPLEMENTARY CLEARING & 1
GRUBBING ACR
0005 0063000000-N SP GRADING Lump Sum L.S.
0006 0106000000-E 230 BORROW EXCAVATION 19,250
CY
0007 0134000000-E 240 DRAINAGE DITCH EXCAVATION 860
CY
0008 0195000000-E 265 SELECT GRANULAR MATERIAL 1,400
CY
0009 0196000000-E 270 GEOTEXTILE FOR SOIL 1,600
STABILIZATION SY
0010 0199000000-E SP TEMPORARY SHORING 1,020
SF
0011 0248000000-N SP GENERIC GRADING ITEM Lump Sum L.S.
TYPE 1 BRIDGE APPROACH FILL
(20+15.00 -L-)
0012 0318000000-E 300 FOUNDATION CONDITIONING 20
MATERIAL, MINOR STRUCTURES TON
0013 0321000000-E 300 FOUNDATION CONDITIONING 40
GEOTEXTILE SY
0014 0366000000-E 310 15" RC PIPE CULVERTS, CLASS IlI 36
LF
0015 0582000000-E 310 15" CS PIPE CULVERTS, 0.064" THICK 80
LF
0016 0636000000-E 310 **" CS PIPE ELBOWS, *****" THICK 1
(15", 0.064") EA
0017 1099500000-E 505 SHALLOW UNDERCUT 100

CY
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County: ANSON

Line Item Number Sec Description Quantity Unit Cost Amount
# #
0018 1099700000-E 505 CLASS IV SUBGRADE STABILIZATION 190
TON
0019 1112000000-E 505 GEOTEXTILE FOR SUBGRADE 300
STABILIZATION SY
0020 1220000000-E 545 INCIDENTAL STONE BASE 200
TON
0021 1297000000-E 607 MILLING ASPHALT PAVEMENT, ***" 1,850
DEPTH SY
(1-1/2")
0022 1330000000-E 607 INCIDENTAL MILLING 790
SY
0023 1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE 1,020
B25.0C TON
0024 1503000000-E 610 ASPHALT CONC INTERMEDIATE 1,010
COURSE, TYPE 119.0C TON
0025 1523000000-E 610 ASPHALT CONC SURFACE COURSE, 1,260
TYPE S9.5C TON
0026 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 170
TON
0027 1693000000-E 654 ASPHALT PLANT MIX, PAVEMENT 250
REPAIR TON
0028 2000000000-N 806 RIGHT-OF-WAY MARKERS 11
EA
0029 2022000000-E 815 SUBDRAIN EXCAVATION 45
CY
0030 2026000000-E 815 GEOTEXTILE FOR SUBSURFACE 200
DRAINS SY
0031 2036000000-E 815 SUBDRAIN COARSE AGGREGATE 34
CY
0032 2044000000-E 815 6" PERFORATED SUBDRAIN PIPE 200
LF
0033 2070000000-N 815 SUBDRAIN PIPE OUTLET 1
EA
0034 2077000000-E 815 6" OUTLET PIPE 6
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ITEMIZED PROPOSAL FOR CONTRACT NO. C204969

Page 30of 8

County: ANSON
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0035 2286000000-N 840 MASONRY DRAINAGE STRUCTURES 4
EA
0036 2308000000-E 840 MASONRY DRAINAGE STRUCTURES 2
LF
0037 2364000000-N 840 FRAME WITH TWO GRATES, STD 2
840.16 EA
0038 2407000000-N 840 STEEL FRAME WITH TWO GRATES, 2
STD 840.37 EA
0039 2556000000-E 846 SHOULDER BERM GUTTER 200
LF
0040 3030000000-E 862 STEEL BEAM GUARDRAIL 1,050
LF
0041 3150000000-N 862 ADDITIONAL GUARDRAIL POSTS 10
EA
0042 3215000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE IlI 4
EA
0043 3287000000-N 862 GUARDRAIL END UNITS, TYPE TL-3 4
EA
0044 3360000000-E 863 REMOVE EXISTING GUARDRAIL 1,085
LF
0045 3380000000-E 862 TEMPORARY STEEL BEAM 75
GUARDRAIL LF
0046 3389150000-N 862 TEMPORARY GUARDRAIL END UNITS, 1
TYPE ***** EA
(TL-3)
0047 3628000000-E 876 RIP RAP, CLASS | 370
TON
0048 3635000000-E 876 RIP RAP, CLASS I 950
TON
0049 3649000000-E 876 RIP RAP, CLASS B 30
TON
0050 3656000000-E 876 GEOTEXTILE FOR DRAINAGE 2,293
SY
0051 4072000000-E 903 SUPPORTS, 3-LB STEEL U-CHANNEL 87

LF
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County: ANSON

Line Item Number Sec Description Quantity Unit Cost Amount
# #
0052 4096000000-N 904 SIGN ERECTION, TYPE D 2
EA
0053 4102000000-N 904 SIGN ERECTION, TYPE E 2
EA
0054 4155000000-N 907 DISPOSAL OF SIGN SYSTEM, U- 2
CHANNEL EA
0055 4400000000-E 1110  WORK ZONE SIGNS (STATIONARY) 514
SF
0056 4405000000-E 1110  WORK ZONE SIGNS (PORTABLE) 96
SF
0057 4410000000-E 1110  WORK ZONE SIGNS (BARRICADE 166
MOUNTED) SF
0058 4430000000-N 1130 DRUMS 40
EA
0059 4435000000-N 1135 CONES 20
EA
0060 4445000000-E 1145 BARRICADES (TYPE IIl) 96
LF
0061 4455000000-N 1150 FLAGGER 30
DAY
0062 4650000000-N 1251  TEMPORARY RAISED PAVEMENT 31
MARKERS EA
0063 4685000000-E 1205 THERMOPLASTIC PAVEMENT 8,100
MARKING LINES (4", 90 MILS) LF
0064 4810000000-E 1205 PAINT PAVEMENT MARKING LINES (4") 9,850
LF
0065 5815500000-N 1530 REMOVE FIRE HYDRANT 1
EA
0066 6000000000-E 1605 TEMPORARY SILT FENCE 4,555
LF
0067 6006000000-E 1610 STONE FOR EROSION CONTROL, 145
CLASS A TON
0068 6009000000-E 1610 STONE FOR EROSION CONTROL, 785

CLASS B TON
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County: ANSON

Line Item Number Sec Description Quantity Unit Cost Amount
# #
0069 6012000000-E 1610 SEDIMENT CONTROL STONE 580
TON
0070 6015000000-E 1615 TEMPORARY MULCHING 7.5
ACR
0071 6018000000-E 1620 SEED FOR TEMPORARY SEEDING 500
LB
0072 6021000000-E 1620 FERTILIZER FOR TEMPORARY 4.5
SEEDING TON
0073 6024000000-E 1622 TEMPORARY SLOPE DRAINS 345
LF
0074 6029000000-E SP SAFETY FENCE 380
LF
0075 6030000000-E 1630  SILT EXCAVATION 4,610
CcY
0076 6036000000-E 1631  MATTING FOR EROSION CONTROL 13,850
SY
0077 6037000000-E 1629 COIR FIBER MAT 100
SY
0078 6042000000-E 1632  1/4" HARDWARE CLOTH 775
LF
0079 6043000000-E 1644 LOW PERMEABILITY GEOTEXTILE 200
SY
0080 6048000000-E SP FLOATING TURBIDITY CURTAIN 215
SY
0081 6070000000-N 1639  SPECIAL STILLING BASINS 8
EA
0082 6071002000-E 1642 FLOCCULANT 165
LB
0083 6071010000-E 1642 WATTLE 80
LF
0084 6071012000-E 1642 COIR FIBER WATTLE 60
LF
0085 6071030000-E 1640 COIR FIBER BAFFLE 75
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ITEMIZED PROPOSAL FOR CONTRACT NO. C204969

Page 6 of 8

County: ANSON
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0086 6071050000-E 1644  **" SKIMMER 4
2" EA
0087 6084000000-E 1660 SEEDING & MULCHING 12
ACR
0088 6087000000-E 1660 MOWING 6
ACR
0089 6090000000-E 1661  SEED FOR REPAIR SEEDING 100
LB
0090 6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING 0.25
TON
0091 6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING 200
LB
0092 6108000000-E 1665 FERTILIZER TOPDRESSING 6
TON
0093 6111000000-E SP IMPERVIOUS DIKE 100
LF
0094 6114500000-N 1667 SPECIALIZED HAND MOWING 10
MHR
0095 6114800000-N SP MANUAL LITTER REMOVAL 4
MHR
0096 6114900000-E SP LITTER DISPOSAL 1
TON
0097 6117000000-N 1675 RESPONSE FOR EROSION CONTROL 25
EA
0098 6117500000-N SP CONCRETE WASHOUT STRUCTURE 3
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ITEMIZED PROPOSAL FOR CONTRACT NO. C204969

Page 7 of 8

County: ANSON
Line Item Number Sec Description Quantity Unit Cost Amount
# #
wrekeck BEGIN SCHEDULE AA - **%%**
K*kkkkkk ( 5 ALTERNATES ) *kkkkkk
0099 4894900000-E SP GENERIC PAVEMENT MARKING ITEM 45
AA1 10" INLAID PAVEMENT MARKING EA
*kk OR *kk
0100 4894900000-E SP GENERIC PAVEMENT MARKING ITEM 45
AA2 10' RUMBLE SKIPS EA
*kk OR *kk
0101 4895000000-N SP GENERIC PAVEMENT MARKING ITEM 45
AA3 INLAID CRADLE MARKERS EA
*kk OR *kk
0102 4895000000-N SP GENERIC PAVEMENT MARKING ITEM 45
AA4 INLAID RAISED PAVEMENT MARKERS EA
*kk OR *kk
0103 4895000000-N SP GENERIC PAVEMENT MARKING ITEM 45
AAS5 POLYCARBONATE H-SHAPED EA
MARKERS
*xxkk END SCHEDULE AA %%
STRUCTURE ITEMS
0104 8017000000-N SP CONSTRUCTION, MAINTENANCE, & Lump Sum L.S.
REMOVAL OF TEMP ACCESS AT STA
(20+15.00 -L-)
0105 8035000000-N 402 REMOVAL OF EXISTING STRUCTURE Lump Sum L.S.
AT STATION khkkkkkkkkkkk
(20+15.00 -L-)
0106 8065000000-N SP ASBESTOS ASSESSMENT Lump Sum L.S.
0107 8105560000-E 411 4'-0" DIA DRILLED PIERS IN SOIL 61.8
LF
0108 8105660000-E 411 4'-0" DIA DRILLED PIERS NOT IN SOIL 99
LF
0109 8111600000-E 411 PERMANENT STEEL CASING FOR 4'-0" 36.3
DIA DRILLED PIER LF
0110 8113000000-N 411 SID INSPECTIONS 1
EA
0111 8115000000-N 411 CSL TESTING 1
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ITEMIZED PROPOSAL FOR CONTRACT NO. C204969

Page 8 of 8

County: ANSON
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0112 8121000000-N 412 UNCLASSIFIED STRUCTURE Lump Sum L.S.
EXCAVATION AT STATION **xx*xx
(20+15.00 -L-)
0113 8182000000-E 420 CLASS A CONCRETE (BRIDGE) 163.4
CY
0114 8210000000-N 422 BRIDGE APPROACH SLABS, STATION Lump Sum L.S.
(20+15.00 -L-)
0115 8217000000-E 425 REINFORCING STEEL (BRIDGE) 38,130
LB
0116 8238000000-E 425 SPIRAL COLUMN REINFORCING 7,785
STEEL (BRIDGE) LB
0117 8328200000-E 450 PILE DRIVING EQUIPMENT SETUP 14
FOR *** STEEL PILES EA
(HP 12 X 53)
0118 8364000000-E 450 HP 12 X 53 STEEL PILES 385
LF
0119 8391000000-N 450 STEEL PILE POINTS 14
EA
0120 8394000000-N 450 DYNAMIC PILE TESTING 2
EA
0121 8505000000-E 460 VERTICAL CONCRETE BARRIER RAIL 600
LF
0122 8608000000-E 876 RIP RAP CLASS II (2'-0" THICK) 497
TON
0123 8622000000-E 876 GEOTEXTILE FOR DRAINAGE 552
SY
0124 8657000000-N 430 ELASTOMERIC BEARINGS Lump Sum L.S.
0125 8753200000-E 430 3'-0" X 3'-3" PRESTRESSED CONC BOX 3,900
BEAMS LF

1339/Nov12/Q138551.75/D556110174000/E125

Total Amount Of Bid For Entire Project :




Letting of 12/17/2024

NCDOT Detailed Bid Report

Vendor 1 of 11: SANFORD CONTRACTORS INC (3100)
Call Order 009 (Proposal: C204969)

Bid Information

Proposal County:
Vendor Address:

Signature Check:
Time Bid Received:

Amendment Count:

Bidding Errors:

ANSON

P.O.Box 9
LEMON SPRINGS, NC, 28355

Charles Justin Carter
December 17, 2024 01:01 PM
0

Bid Checksum
Bid Total
Items Total

Time Total

Item Number: 4894900000-E [Line Number 0099]: Multiple options bid in group 'AA".
Item Number: 4894900000-E [Line Number 0100]: Multiple options bid in group 'AA".
Item Number: 4895000000-N [Line Number 0101]: Multiple options bid in group 'AA".
Item Number: 4895000000-N [Line Number 0102]: Multiple options bid in group 'AA".
Item Number: 4895000000-N [Line Number 0103]: Multiple options bid in group 'AA".
DBE List Goal not met.

: B5C577C349
: $3,783,850.00
: $3,783,850.00
: $0.00

NCDOT
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Letting of 12/17/2024

DBE GOAL SET: 3%
DBE GOAL OBT: 1.81%

NCDOT Detailed Bid Report

Vendor 1 of 11: SANFORD CONTRACTORS INC (3100)
Call Order 009 (Proposal: C204969)

Bid Bond Information

Projects:
Counties:
Bond ID: SNC1126506080
Paid by Check: No
Bond Percent: 5%

Bond Maximum:

State of Incorporation:
Agency Execution Date:
Surety Name:

Bond Agency Name:

11/26/2024 09:40:18 PM
Surety2000

Travelers Casualty and Surety
Company of America

NCDOT
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Letting: L241217 North Carolina Department of Transportation Contract ID: C204969
12/17/2024 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 009

DBE Load Information

Letting ID: L241217 DBE GOAL SET: 3%

Letting Date: 12/17/2024 DBE GOALOBT181%
Call Order: 009

Contract ID: C204969

Project: STATE FUNDEDSTATE FUNDEDSTATE FUNDEDSTATE FUNDED
Bid Total: $3,783,850.00

DBE Goal: 3.00% ($113,515.50)

Vendor ID: 3100
Vendor Name: Sanford Contractors, Inc.
DBE Entered: 1.81% ($68,400.00)

Vendor ID DBE Name Is Supplier? City/State Goods/Service Amount
15755 GOSALIA CONCRETE CONSTRUCTORS INC False 4607 N 56TH SubContractor 68,400.00
STREET TAMPA,
FL 33610 Committed
Errors: Yes Check: B5C577C349

Page 2 Amendment Count: O



Letting: L241217 North Carolina Department of Transportation Contract ID: C204969
12/17/2024 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 009

BondID: SNC1126506080

Surety Registry Agency: Surety2000

Verified?: 1

Surety Agency: Travelers Casualty and Surety Company of America
Bond Execution Date: 11/26/2024 09:40:18 PM

Errors: Yes Check: B5C577C349
Page 6 Amendment Count: 0



Letting: L241217 North Carolina Department of Transportation

Contract ID: C204969

12/17/2024 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 009

Line Number Item Number Quantity Unit Unit Price Extension Price

Section 0001

ROADWAY ITEM

0001 0000100000-N 1.000 LS $189,192.5000 $189,192.50
MOBILIZATION

0002 0000400000-N 1.000 LS $43,885.0000 $43,885.00
CONSTRUCTION SURVEYING

0003 0036000000-E 1100.000 cCY $1.0000 $1,100.00
UNDERCUT EXCAVATION

0004 0050000000-E 1.000 ACR $1.0000 $1.00
SUPPLEMENTARY CLEARING & GRUBBING

0005 0063000000-N 1.000 LS $493,000.0000 $493,000.00
GRADING

0006 0106000000-E 19250.000 CY $1.0000 $19,250.00
BORROW EXCAVATION

0007 0134000000-E 860.000 CY $11.0000 $9,460.00
DRAINAGE DITCH EXCAVATION

0008 0195000000-E 1400.000 cCY $0.0100 $14.00
SELECT GRANULAR MATERIAL

0009 0196000000-E 1600.000 SY $1.9900 $3,184.00
GEOTEXTILE FOR SOIL STABILIZATION

0010 0199000000-E 1020.000 SF $36.0000 $36,720.00
TEMPORARY SHORING

0011 0248000000-N 1.000 LS $14,000.0000 $14,000.00
GENERIC GRADING ITEM TYPE 1 BRIDGE APPROACH FILL (20+15.00 -L-)

0012 0318000000-E 20.000 TON $1.0000 $20.00
FOUNDATION CONDITIONING MATERIAL, MINOR STRUCTURES

0013 0321000000-E 40.000 SY $1.0000 $40.00
FOUNDATION CONDITIONING GEOTEXTILE

0014 0366000000-E 36.000 LF $66.0000 $2,376.00
15" RC PIPE CULVERTS, CLASS III

0015 0582000000-E 80.000 LF $66.0000 $5,280.00
15" CS PIPE CULVERTS, 0.064" THICK

0016 0636000000-E 1.000 EA $475.0000 $475.00
**" CS PIPE ELBOWS, ***x**" THICK (15", 0.064")

0017 1099500000-E 100.000 cCy $21.0000 $2,100.00
SHALLOW UNDERCUT

0018 1099700000-E 190.000 TON $28.0000 $5,320.00
CLASS IV SUBGRADE STABILIZATION

0019 1112000000-E 300.000 SY $2.0000 $600.00
GEOTEXTILE FOR SUBGRADE STABILIZATION

0020 1220000000-E 200.000 TON $28.0000 $5,600.00
INCIDENTAL STONE BASE

0021 1297000000-E 1850.000 SY $5.7500 $10,637.50
MILLING ASPHALT PAVEMENT, ***" DEPTH (1-1/2")

0022 1330000000-E 790.000 SY $10.0000 $7,900.00
INCIDENTAL MILLING

0023 1491000000-E 1020.000 TON $91.8000 $93,636.00

ASPHALT CONC BASE COURSE, TYPE B25.0C

Errors: Yes

Page 2

Check: B5C577C349

Amendment Count:

0



Letting: L241217

North Carolina Department of Transportation

Contract ID: C204969

12/17/2024 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 009

0024 1503000000-E 1010.000 TON $91.8000 $92,718.00
ASPHALT CONC INTERMEDIATE COURSE, TYPE I19.0C

0025 1523000000-E 1260.000 TON $89.5000 $112,770.00
ASPHALT CONC SURFACE COURSE, TYPE S9.5C

0026 1575000000-E 170.000 TON $615.0000 $104,550.00
ASPHALT BINDER FOR PLANT MIX

0027 1693000000-E 250.000 TON $130.0000 $32,500.00
ASPHALT PLANT MIX, PAVEMENT REPATR

0028 2000000000-N 11.000 EA $613.8600 $6,752.46
RIGHT-OF-WAY MARKERS

0029 2022000000-E 45.000 cCYy $1.0000 $45.00
SUBDRAIN EXCAVATION

0030 2026000000-E 200.000 sSY $1.0000 $200.00
GEOTEXTILE FOR SUBSURFACE DRAINS

0031 2036000000-E 34.000 cCY $1.0000 $34.00
SUBDRAIN COARSE AGGREGATE

0032 2044000000-E 200.000 LF $1.0000 $200.00
6" PERFORATED SUBDRAIN PIPE

0033 2070000000-N 1.000 EA $1.0000 $1.00
SUBDRAIN PIPE OUTLET

0034 2077000000-E 6.000 LF $1.0000 $6.00
6" OUTLET PIPE

0035 2286000000-N 4.000 EA $2,500.0000 $10,000.00
MASONRY DRAINAGE STRUCTURES

0036 2308000000-E 2.000 LF $435.0000 $870.00
MASONRY DRAINAGE STRUCTURES

0037 2364000000-N 2.000 EA $935.0000 $1,870.00
FRAME WITH TWO GRATES, STD 840.16

0038 2407000000-N 2.000 EA $2,400.0000 $4,800.00
STEEL FRAME WITH TWO GRATES, STD 840.37

0039 2556000000-E 200.000 LF $133.1800 $26,636.00
SHOULDER BERM GUTTER

0040 3030000000-E 1050.000 LF $22.5000 $23,625.00
STEEL BEAM GUARDRATL

0041 3150000000-N 10.000 EA $11.0000 $110.00
ADDITIONAL GUARDRAIL POSTS

0042 3215000000-N 4.000 EA $2,300.0000 $9,200.00
GUARDRAIL ANCHOR UNITS, TYPE IITI

0043 3287000000-N 4.000 EA $3,200.0000 $12,800.00
GUARDRAIL END UNITS, TYPE TL-3

0044 3360000000-E 1085.000 LF $1.0000 $1,085.00
REMOVE EXISTING GUARDRAIL

0045 3380000000-E 75.000 LF $8.0000 $600.00
TEMPORARY STEEL BEAM GUARDRATL

0046 3389150000-N 1.000 EA $2,000.0000 $2,000.00
TEMPORARY GUARDRAIL END UNITS, TYPE ***** (TL-3)

0047 3628000000-E 370.000 TON $43.0000 $15,910.00
RIP RAP, CLASS I

0048 3635000000-E 950.000 TON $0.0100 $9.50

Errors: Yes

Page 3

Check: B5C577C349

Amendment Count: O



Letting: L241217

North Carolina Department of Transportation

Contract ID: C204969

12/17/2024 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 009
RIP RAP, CLASS II

0049 3649000000-E 30.000 TON $43.0000 $1,290.00
RIP RAP, CLASS B

0050 3656000000-E 2293.000 SY $1.5000 $3,439.50
GEOTEXTILE FOR DRAINAGE

0051 4072000000-E 87.000 LF $9.9900 $869.13
SUPPORTS, 3-LB STEEL U-CHANNEL

0052 4096000000-N 2.000 EA $165.0000 $330.00
SIGN ERECTION, TYPE D

0053 4102000000-N 2.000 EA $110.0000 $220.00
SIGN ERECTION, TYPE E

0054 4155000000-N 2.000 EA $20.0000 $40.00
DISPOSAL OF SIGN SYSTEM, U-CHANNEL

0055 4400000000-E 514.000 SF $6.0000 $3,084.00
WORK ZONE SIGNS (STATIONARY)

0056 4405000000-E 96.000 SF $13.0000 $1,248.00
WORK ZONE SIGNS (PORTABLE)

0057 4410000000-E 166.000 SF $5.0000 $830.00
WORK ZONE SIGNS (BARRICADE MOUNTED)

0058 4430000000-N 40.000 EA $17.0000 $680.00
DRUMS

0059 4435000000-N 20.000 EA $11.0000 $220.00
CONES

0060 4445000000-E 96.000 LF $16.0000 $1,536.00
BARRICADES (TYPE III)

0061 4455000000-N 30.000 DAY $400.0000 $12,000.00
FLAGGER

0062 4650000000-N 31.000 EA $60.0000 $1,860.00
TEMPORARY RAISED PAVEMENT MARKERS

0063 4685000000-E 8100.000 LF $0.9600 $7,776.00
THERMOPLASTIC PAVEMENT MARKING LINES (4", 90 MILS)

0064 4810000000-E 9850.000 LF $0.5900 $5,811.50
PAINT PAVEMENT MARKING LINES (4")

0065 5815500000-N 1.000 EA $2,000.0000 $2,000.00
REMOVE FIRE HYDRANT

0066 6000000000-E 4555.000 LF $2.2500 $10,248.75
TEMPORARY SILT FENCE

0067 6006000000-E 145.000 TON $1.0000 $145.00
STONE FOR EROSION CONTROL, CLASS A

0068 6009000000-E 785.000 TON $1.0000 $785.00
STONE FOR EROSION CONTROL, CLASS B

0069 6012000000-E 580.000 TON $1.0000 $580.00
SEDIMENT CONTROL STONE

0070 6015000000-E 7.500 ACR $250.0000 $1,875.00
TEMPORARY MULCHING

0071 6018000000-E 500.000 LB $1.5000 $750.00
SEED FOR TEMPORARY SEEDING

0072 6021000000-E 4.500 TON $450.0000 $2,025.00

FERTILIZER FOR TEMPORARY SEEDING

Errors: Yes

Page 4

Check: B5C577C349
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Letting: L241217

North Carolina Department of Transportation

Contract ID: C204969

12/17/2024 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 009

0073 6024000000-E 345.000 LF $9.0000 $3,105.00
TEMPORARY SLOPE DRAINS

0074 6029000000-E 380.000 LF $2.0000 $760.00
SAFETY FENCE

0075 6030000000-E 4610.000 cCY $2.0000 $9,220.00
SILT EXCAVATION

0076 6036000000-E 13850.000 SY $1.6000 $22,160.00
MATTING FOR EROSION CONTROL

0077 6037000000-E 100.000 sSY $4.0000 $400.00
COIR FIBER MAT

0078 6042000000-E 775.000 LF $3.0000 $2,325.00
1/4" HARDWARE CLOTH

0079 6043000000-E 200.000 sSY $2.4000 $480.00
LOW PERMEABILITY GEOTEXTILE

0080 6048000000-E 215.000 SY $7.0000 $1,505.00
FLOATING TURBIDITY CURTAIN

0081 6070000000-N 8.000 EA $1,000.0000 $8,000.00
SPECTAL STILLING BASINS

0082 6071002000-E 165.000 1B $1.0000 $165.00
FLOCCULANT

0083 6071010000-E 80.000 LF $3.0000 $240.00
WATTLE

0084 6071012000-E 60.000 LF $8.0000 $480.00
COIR FIBER WATTLE

0085 6071030000-E 75.000 LF $8.0000 $600.00
COIR FIBER BAFFLE

0086 6071050000-E 4.000 EA $1,200.0000 $4,800.00
F4" SKIMMER (2")

0087 6084000000-E 12.000 ACR $500.0000 $6,000.00
SEEDING & MULCHING

0088 6087000000-E 6.000 ACR $25.0000 $150.00
MOWING

0089 6090000000-E 100.000 LB $1.5000 $150.00
SEED FOR REPAIR SEEDING

0090 6093000000-E 0.250 TON $450.0000 $112.50
FERTILTZER FOR REPAIR SEEDING

0091 6096000000-E 200.000 LB $1.5000 $300.00
SEED FOR SUPPLEMENTAL SEEDING

0092 6108000000-E 6.000 TON $450.0000 $2,700.00
FERTILIZER TOPDRESSING

0093 6111000000-E 100.000 LF $120.0000 $12,000.00
IMPERVIOUS DIKE

0094 6114500000-N 10.000 MHR $19.0000 $190.00
SPECIALIZED HAND MOWING

0095 6114800000-N 4.000 MHR $180.0000 $720.00
MANUAL LITTER REMOVAL

0096 6114900000-E 1.000 TON $630.0000 $630.00
LITTER DISPOSAL

0097 6117000000-N 25.000 EA $1.0000 $25.00

Errors: Yes

Page 5
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Letting: L241217 North Carolina Department of Transportation Contract ID: C204969
12/17/2024 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 009

RESPONSE FOR EROSION CONTROL

0098 6117500000-N 3.000 EA $500.0000 $1,500.00
CONCRETE WASHOUT STRUCTURE

0099 4894900000-E 45.000 EA $0.0000 $0.00

AAl GENERIC PAVEMENT MARKING ITEM 10' INLAID PAVEMENT MARKING

0100 4894900000-E 45.000 EA $0.0000 $0.00

AA2 GENERIC PAVEMENT MARKING ITEM 10' RUMBLE SKIPS

0101 4895000000-N 45.000 EA $0.0000 $0.00

AA3 GENERIC PAVEMENT MARKING ITEM INLAID CRADLE MARKERS

0102 4895000000-N 45.000 EA $0.0000 $0.00

AR4 GENERIC PAVEMENT MARKING ITEM INLAID RAISED PAVEMENT MARKERS

0103 4895000000-N 45.000 EA $140.0000 $6,300.00

AAS GENERIC PAVEMENT MARKING ITEM POLYCARBONATE H-SHAPED MARKERS

Section 0001 Total $1,547,743.34

Section 0004
STRUCTURE ITEMS

0104 8017000000-N 1.000 Ls $135,000.0000 $135,000.00
CONSTRUCTION, MAINTENANCE, & REMOVAL OF TEMP ACCESS AT STA **xkkxxkdxxkx (20
+15.00 -L-)

0105 8035000000-N 1.000 Ls $98,000.0000 $98,000.00

REMOVAL OF EXISTING STRUCTURE AT STATION *****kkxxxxx (20+15.00 -L-)

0106 8065000000-N 1.000 Ls $950.0000 $950.00
ASBESTOS ASSESSMENT

0107 8105560000-E 61.800 LF $1,233.5300 $76,232.15
4'-0" DIA DRILLED PIERS IN SOIL

0108 8105660000-E 99.000 LF $1,233.5300 $122,119.47
4'-0" DIA DRILLED PIERS NOT IN SOIL

0109 8111600000-E 36.300 LF $318.2000 $11,550.66
PERMANENT STEEL CASING FOR 4'-0" DIA DRILLED PIER

0110 8113000000-N 1.000 EA $1,500.0000 $1,500.00
SID INSPECTIONS

0111 8115000000-N 1.000 EA $2,500.0000 $2,500.00
CSL TESTING

0112 8121000000-N 1.000 Ls $9,000.0000 $9,000.00
UNCLASSIFIED STRUCTURE EXCAVATION AT STATION ***x**xx (20+15.00 -L-)

0113 8182000000-E 163.400 Cy $2,250.0000 $367,650.00
CLASS A CONCRETE (BRIDGE)

0114 8210000000-N 1.000 Ls $55,000.0000 $55,000.00
BRIDGE APPROACH SLABS, STATION *****xxxxxx*x* (20+15.00 -L-)

0115 8217000000-E 38130.000 LB $0.6600 $25,165.80
REINFORCING STEEL (BRIDGE)

01l1le 8238000000-E 7785.000 LB $1.6500 $12,845.25
SPIRAL COLUMN REINFORCING STEEL (BRIDGE)

0117 8328200000-E 14.000 EA $3,000.0000 $42,000.00
PILE DRIVING EQUIPMENT SETUP FOR *** STEEL PILES (HP 12 X 53)

0118 8364000000-E 385.000 LF $37.6600 $14,499.10
HP 12 X 53 STEEL PILES

Errors: Yes Check: B5C577C349
Page 6 Amendment Count: O



Letting: L241217 North Carolina Department of Transportation Contract ID: C204969

12/17/2024 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 009

0119 8391000000-N 14.000 EA $139.1000 $1,947.40
STEEL PILE POINTS

0120 8394000000-N 2.000 EA $3,000.0000 $6,000.00
DYNAMIC PILE TESTING

0121 8505000000-E 600.000 LF $153.0000 $91,800.00
VERTICAL CONCRETE BARRIER RATL

0122 8608000000-E 497.000 TON $0.0100 $4.97
RIP RAP CLASS II (2'-0" THICK)

0123 8622000000-E 552.000 sSY $2.0000 $1,104.00
GEOTEXTILE FOR DRAINAGE

0124 8657000000-N 1.000 LS $10,737.8600 $10,737.86
ELASTOMERIC BEARINGS

0125 8753200000-E 3900.000 LF $295.0000 $1,150,500.00
3'-0" X 3'-3" PRESTRESSED CONC BOX BEAMS

Section 0004 Total $2,236,106.66

Item Total $3,783,850.00

Errors: Yes
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Letting: L241217 North Carolina Department of Transportation Contract ID: C204969
12/17/2024 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 009

ELECTRONIC BID SUBMISSION

By submitting this bid electronically, I hereby acknowledge that all
requirements included in the hard copy proposal, addendum, amendments, plans,
standard specifications, supplemental specifications and special provisions
are part of the bid and contract. Further, I acknowledge that I have read,
understand, accept, acknowledge and agree to comply with all statements in
this electronic bid.

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

The prequalified bidder declares (or certifies, verifies, or states) under
penalty of perjury under the laws of the United States that neither he, nor
any official, agent or employee has entered into any agreement, participated
in any collusion, or otherwise taken any action which is in restraint of free
competitive bidding in connection with any bid or contract, that the
prequalified bidder has not been convicted of violating N.C.G.S. §133-24
within the last three years, and that the prequalified bidder intends to do
the work with his own bonafide employees or subcontractors and will not bid
for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the
Contractor is attesting his status under penalty of perjury under the laws of
the United States 1in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required
statements concerning exceptions that are applicable.

N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance
by, any State Employee of any gift from anyone with a contract with the State,
or from any person seeking to do business with the State. By execution of any
response in this procurement, you attest, for your entire organization and its
employees or agents, that you are not aware that any such gift has been
offered, accepted, or promised by any employees of your organization.

DEBARMENT CERTIFICATION OF PREQUALIFIED BIDDER
Conditions for certification:
1. The prequalified bidder shall provide immediate written notice to the
Department if at any time the bidder learns that his certification was
erroneous when he submitted his debarment certification or explanation that is
file with the Department, or has Dbecome erroneous because of changed

circumstances.

2. The terms covered transaction, debarred, suspended, ineligible, lower tier

Errors: Yes Check: B5C577C349
Page 8 Amendment Count: O



Letting: L241217 North Carolina Department of Transportation Contract ID: C204969
12/17/2024 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 009

covered transaction, participant, person, primary covered transaction,
principal, proposal, and voluntarily excluded, as used in this provision, have
the meanings set out in the Definitions and Coverage sections of the rules
implementing Executive Order 12549. A copy of the Federal Rules requiring this
certification and detailing the definitions and coverages may be obtained from
the Contract Officer of the Department.

3. The prequalified bidder agrees by submitting this form, that he will not
knowingly enter into any lower tier covered transaction with a person who 1is
debarred, suspended, declared 1ineligible, or voluntarily excluded from
participation in NCDOT contracts, unless authorized by the Department.

4. For Federal Aid projects, the prequalified bidder further agrees that by
submitting this form he will include the Federal- Aid Provision titled
Required Contract Provisions Federal-Aid Construction Contract (Form FHWA PR
1273) provided by the Department, without subsequent modification, in all
lower tier covered transactions.

5. The prequalified bidder may rely upon a certification of a participant in a
lower tier covered transaction that he is not debarred, suspended, ineligible,
or voluntarily excluded from the covered transaction, unless he knows that the
certification is erroneous. The bidder may decide the method and frequency by
which he will determine the eligibility of his subcontractors.

6. Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith the
certification required by this provision. The knowledge and information of a
participant is not required to exceed that which is normally possessed by a
prudent person in the ordinary course of business dealings.

7. Except as authorized in paragraph 6 herein, the Department may terminate
any contract 1f the bidder knowingly enters into a lower tier covered
transaction with a person who is suspended, debarred, ineligible, or
voluntarily excluded from participation in this transaction, 1in addition to
other remedies available by the Federal Government.

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief,
that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from covered transactions by any Federal
department or agency;

b. Have not within a three-year period preceding this proposal been convicted
of or had a civil judgment rendered against them for commission of fraud or a
criminal offense in connection with obtaining, attempting to obtain, or
performing a public (Federal, State or local) transaction or contract under a
public transaction; violation of Federal or State antitrust statutes or

Errors: Yes Check: B5C577C349
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Letting: L241217 North Carolina Department of Transportation Contract ID: C204969
12/17/2024 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 009

commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged
by a governmental entity (Federal, State or local) with commission of any of
the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more
public transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately 1f his status
changes and will show in his bid proposal an explanation for the change in
status.

If the prequalified bidder cannot certify that he is not debarred, he shall
provide an explanation with this submittal. An explanation will not

necessarily result in denial of participation in a contract.

Failure to submit a non-collusion and debarment certification will result in
the prequalified bidder’s bid being considered non-responsive.

EXPLANATION:

Errors: Yes Check: B5C577C349
Page 10 Amendment Count: O



Letting: L241217 North Carolina Department of Transportation Contract ID: C204969
12/17/2024 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 009

Award Limits on Multiple Projects

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects? Yes ( No (¢

A bidder who desires to bid on more than one project on which bids are to be
opened on the same date, and who also desires to avoid receiving an award of
more projects than he is equipped to handle, may bid on any number of projects
but may limit the total amount of work awarded to him on selected projects by
completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid
for which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of for those

projects indicated herein, for which bids will be opened on (MM/DD/YY)
The Award Limits shall apply to the following projects:

Contract Number

County

Contract Number
County

Contract Number
County

Contract Number
County

Contract Number
County

Contract Number
County

It is agreed that if I am (we are) the low Bidder(s) on indicated projects,
the total value of which is more than the above stipulated award limits, the
Board of Transportation will award me (us) projects from among those indicated

Errors: Yes Check: B5C577C349
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Letting: L241217 North Carolina Department of Transportation Contract ID: C204969
12/17/2024 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 009

that have a total value not to exceed the award limit and will result in the
lowest total bids to the Department of Transportation.

Errors: Yes Check: B5C577C349
Page 12 Amendment Count: 0



Letting: L241217 North Carolina Department of Transportation Contract ID: C204969
12/17/2024 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 009

DBE List Summary

Project: STATE FUNDED Bidder ID: 3100

Bid Total: 3,783,850.00 Business Name: Sanford Contractors, Inc.
Goal: 3.00% (113,515.50)

Total Entered: 1.81% (68,400.00)

ID Name Supp?/Dist? Item Count Amount Is Complete?
15755 GOSALIA CONCRETE CONSTRUCTORS INC No 1 68,400.00 True
Errors: Yes Check: B5C577C349

Page 13 Amendment Count: O



Letting: L241217 North Carolina Department of Transportation Contract ID: C204969
12/17/2024 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 009

Name: GOSALIA CONCRETE CONSTRUCTORS INC ID: 15755
Address: 4607 N 56TH STREET TAMPA, FL 33610

Used As: SubContractor DBE Items Total:5$68,400.00

Items for GOSALIA CONCRETE CONSTRUCTORS INC

0004
STRUCTURE ITEMS
0121 8505000000-E 600.000 LF $114.0000 $68,400.00
VERTICAL CONCRETE BARRIER RAIL
Section 0004 Total $68,400.00
Item Total $68,400.00

Errors: Yes Check: B5C577C349
Page 14 Amendment Count: O



Letting: L241217 North Carolina Department of Transportation Contract ID: C204969
12/17/2024 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 009

THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

Item Number: 4894900000-E [Line Number 0099]: Multiple options bid in group
'AA'.

Item Number: 4894900000-E [Line Number 0100]: Multiple options bid in group
'AA'.

Item Number: 4895000000-N [Line Number 0101]: Multiple options bid in group
'AA'.

Item Number: 4895000000-N [Line Number 0102]: Multiple options bid in group
'AA'.

Item Number: 4895000000-N [Line Number 0103]: Multiple options bid in group
'AA'.

DBE List Goal not met.

This Bid contains 0 amendment files

Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all
requirements included in the hard copy proposal, addendum, amendments, plans,
standard specifications, supplemental specifications and special provisions
are part of the bid and contract. Further, I acknowledge that I have read,
understand, accept, acknowledge and agree to comply with all statements in
this electronic bid.

I hereby certify that I have the authority to submit this bid.

Signature

Agency

Date

Signature

Agency

Errors: Yes Check: B5C577C349
Page 15 Amendment Count: O



Letting: L241217
12/17/2024 02:00:00 PM

Date

North Carolina Department of Transportation

3100 - Sanford Contractors,

Signature

Agency

Date

Errors: Yes

Page 16

Inc.

Contract ID: C204969
Call: 009

Check: B5C577C349

Amendment Count:

0



Letting: L241217 North Carolina Department of Transportation Contract ID: C204969
12/17/2024 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 009

Attachments

Failure to complete and attach the Fuel Usage Factor Adjustment Form will
result in using 2.90 gallons per ton as the Fuel Usage Factor for Diesel for
the asphalt items included on the form. The contractor will not be permitted
to change the option after the bids are submitted.

NOTE: The maximum upload limit is 5 MB. [l Verify

Errors: Yes Check: B5C577C349
Page 17 Amendment Count: O



Dec 31, 2024 10:43 AM North Carolina Department of Transportation Page: 1of7
Contract ltem Sheets For C204969
Line IltemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
ROADWAY ITEM
0001 0000100000-N 800 MOBILIZATION LUMP SUM 189,192.50 189,192.50
0002 0000400000-N 801 CONSTRUCTION SURVEYING LUMP SUM 43,885.00 43,885.00
0003 0036000000-E 225 UNDERCUT EXCAVATION 1,100 1.00 1,100.00
CcY
0004 0050000000-E 226 SUPPLEMENTARY CLEARING & 1 1.00 1.00
GRUBBING ACR
0005 0063000000-N SP GRADING LUMP SUM 493,000.00 493,000.00
0006 0106000000-E 230 BORROW EXCAVATION 19,250 1.00 19,250.00
CY
0007 0134000000-E 240 DRAINAGE DITCH EXCAVATION 860 11.00 9,460.00
CY
0008 0195000000-E 265 SELECT GRANULAR MATERIAL 1,400 0.01 14.00
CY
0009 0196000000-E 270 GEOTEXTILE FOR SOIL 1,600 1.99 3,184.00
STABILIZATION SY
0010 0199000000-E SP TEMPORARY SHORING 1,020 36.00 36,720.00
SF
0011 0248000000-N SP GENERIC GRADING ITEM LUMP SUM 14,000.00 14,000.00
TYPE 1 BRIDGE APPROACH FILL,
STATION 20+15.00 -L-
0012 0318000000-E 300 FOUNDATION CONDITIONING 20 1.00 20.00
MATERIAL, MINOR STRUCTURES TON
0013 0321000000-E 300 FOUNDATION CONDITIONING 40 1.00 40.00
GEOTEXTILE SY
0014 0366000000-E 310 15" RC PIPE CULVERTS, CLASS Il 36 66.00 2,376.00
LF
0015 0582000000-E 310 15" CS PIPE CULVERTS, 0.064" THICK 80 66.00 5,280.00
LF
0016 0636000000-E 310 ** CS PIPE ELBOWS, *****" THICK 1 475.00 475.00
(15", 0.064") EA
0017 1099500000-E 505 SHALLOW UNDERCUT 100 21.00 2,100.00
CY
0018 1099700000-E 505 CLASS IV SUBGRADE STABILIZATION 190 28.00 5,320.00
TON
0019 1112000000-E 505 GEOTEXTILE FOR SUBGRADE 300 2.00 600.00
STABILIZATION SY
0020 1220000000-E 545 INCIDENTAL STONE BASE 200 28.00 5,600.00
TON
0021 1297000000-E 607 MILLING ASPHALT PAVEMENT, ***" 1,850 5.75 10,637.50

DEPTH SY
(1-1/2")




Dec 31, 2024 10:43 AM

North Carolina Department of Transportation

Contract Item Sheets For C204969

Page:2of 7

Line IltemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
0022 1330000000-E 607 INCIDENTAL MILLING 790 10.00 7,900.00
SY
0023 1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE 1,020 91.80 93,636.00
B25.0C TON
0024 1503000000-E 610 ASPHALT CONC INTERMEDIATE 1,010 91.80 92,718.00
COURSE, TYPE 119.0C TON
0025 1523000000-E 610 ASPHALT CONC SURFACE COURSE, 1,260 89.50 112,770.00
TYPE S9.5C TON
0026 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 170 615.00 104,550.00
TON
0027 1693000000-E 654 ASPHALT PLANT MIX, PAVEMENT 250 130.00 32,500.00
REPAIR TON
0028 2000000000-N 806 RIGHT-OF-WAY MARKERS 11 613.86 6,752.46
EA
0029 2022000000-E 815 SUBDRAIN EXCAVATION 45 1.00 45.00
CY
0030 2026000000-E 815 GEOTEXTILE FOR SUBSURFACE 200 1.00 200.00
DRAINS SY
0031 2036000000-E 815 SUBDRAIN COARSE AGGREGATE 34 1.00 34.00
CcY
0032 2044000000-E 815 6" PERFORATED SUBDRAIN PIPE 200 1.00 200.00
LF
0033 2070000000-N 815 SUBDRAIN PIPE OUTLET 1 1.00 1.00
EA
0034 2077000000-E 815 6" OUTLET PIPE 6 1.00 6.00
LF
0035 2286000000-N 840 MASONRY DRAINAGE STRUCTURES 4 2,500.00 10,000.00
EA
0036 2308000000-E 840 MASONRY DRAINAGE STRUCTURES 2 435.00 870.00
LF
0037 2364000000-N 840 FRAME WITH TWO GRATES, STD 2 935.00 1,870.00
840.16 EA
0038 2407000000-N 840 STEEL FRAME WITH TWO GRATES, 2 2,400.00 4,800.00
STD 840.37 EA
0039 2556000000-E 846 SHOULDER BERM GUTTER 200 133.18 26,636.00
LF
0040 3030000000-E 862 STEEL BEAM GUARDRAIL 1,050 22.50 23,625.00
LF
0041 3150000000-N 862 ADDITIONAL GUARDRAIL POSTS 10 11.00 110.00
EA
0042 3215000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE IlI 4 2,300.00 9,200.00
EA
0043 3287000000-N 862 GUARDRAIL END UNITS, TYPE TL-3 4 3,200.00 12,800.00
EA
0044 3360000000-E 863 REMOVE EXISTING GUARDRAIL 1,085 1.00 1,085.00




Dec 31, 2024 10:43 AM North Carolina Department of Transportation Page: 30of 7
Contract Item Sheets For C204969
Line IltemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
0045 3380000000-E 862 TEMPORARY STEEL BEAM 75 8.00 600.00
GUARDRAIL LF
0046 3389150000-N 862 TEMPORARY GUARDRAIL END UNITS, 1 2,000.00 2,000.00
TYPE ***** EA
(TL-3)
0047 3628000000-E 876 RIP RAP, CLASS | 370 43.00 15,910.00
TON
0048 3635000000-E 876 RIP RAP, CLASS II 950 0.01 9.50
TON
0049 3649000000-E 876 RIP RAP, CLASS B 30 43.00 1,290.00
TON
0050 3656000000-E 876 GEOTEXTILE FOR DRAINAGE 2,293 1.50 3,439.50
SY
0051 4072000000-E 903 SUPPORTS, 3-LB STEEL U-CHANNEL 87 9.99 869.13
LF
0052 4096000000-N 904 SIGN ERECTION, TYPE D 2 165.00 330.00
EA
0053 4102000000-N 904 SIGN ERECTION, TYPE E 2 110.00 220.00
EA
0054 4155000000-N 907 DISPOSAL OF SIGN SYSTEM, U- 2 20.00 40.00
CHANNEL EA
0055 4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 514 6.00 3,084.00
SF
0056 4405000000-E 1110 WORK ZONE SIGNS (PORTABLE) 96 13.00 1,248.00
SF
0057 4410000000-E 1110 WORK ZONE SIGNS (BARRICADE 166 5.00 830.00
MOUNTED) SF
0058 4430000000-N 1130 DRUMS 40 17.00 680.00
EA
0059 4435000000-N 1135 CONES 20 11.00 220.00
EA
0060 4445000000-E 1145 BARRICADES (TYPE ) 96 16.00 1,536.00
LF
0061 4455000000-N 1150 FLAGGER 30 400.00 12,000.00
DAY
0062 4650000000-N 1251 TEMPORARY RAISED PAVEMENT 31 60.00 1,860.00
MARKERS EA
0063 4685000000-E 1205 THERMOPLASTIC PAVEMENT 8,100 0.96 7,776.00
MARKING LINES (4", 90 MILS) LF
0064 4810000000-E 1205 PAINT PAVEMENT MARKING LINES (4") 9,850 0.59 5,811.50
LF
0065 5815500000-N 1530 REMOVE FIRE HYDRANT 1 2,000.00 2,000.00
EA
0066 6000000000-E 1605 TEMPORARY SILT FENCE 4,555 2.25 10,248.75

LF




Dec 31, 2024 10:43 AM North Carolina Department of Transportation Page: 4 of 7
Contract ltem Sheets For C204969
Line IltemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
0067 6006000000-E 1610 STONE FOR EROSION CONTROL, 145 1.00 145.00
CLASS A TON
0068 6009000000-E 1610 STONE FOR EROSION CONTROL, 785 1.00 785.00
CLASS B TON
0069 6012000000-E 1610 SEDIMENT CONTROL STONE 580 1.00 580.00
TON
0070 6015000000-E 1615 TEMPORARY MULCHING 7.5 250.00 1,875.00
ACR
0071 6018000000-E 1620 SEED FOR TEMPORARY SEEDING 500 1.50 750.00
LB
0072 6021000000-E 1620 FERTILIZER FOR TEMPORARY 4.5 450.00 2,025.00
SEEDING TON
0073 6024000000-E 1622 TEMPORARY SLOPE DRAINS 345 9.00 3,105.00
LF
0074 6029000000-E SP SAFETY FENCE 380 2.00 760.00
LF
0075 6030000000-E 1630 SILT EXCAVATION 4,610 2.00 9,220.00
CY
0076 6036000000-E 1631 MATTING FOR EROSION CONTROL 13,850 1.60 22,160.00
SY
0077 6037000000-E 1629 COIR FIBER MAT 100 4.00 400.00
SY
0078 6042000000-E 1632 1/4" HARDWARE CLOTH 775 3.00 2,325.00
LF
0079 6043000000-E 1644 LOW PERMEABILITY GEOTEXTILE 200 2.40 480.00
SY
0080 6048000000-E SP FLOATING TURBIDITY CURTAIN 215 7.00 1,505.00
SY
0081 6070000000-N 1639 SPECIAL STILLING BASINS 8 1,000.00 8,000.00
EA
0082 6071002000-E 1642 FLOCCULANT 165 1.00 165.00
LB
0083 6071010000-E 1642 WATTLE 80 3.00 240.00
LF
0084 6071012000-E 1642 COIR FIBER WATTLE 60 8.00 480.00
LF
0085 6071030000-E 1640 COIR FIBER BAFFLE 75 8.00 600.00
LF
0086 6071050000-E 1644 **"* SKIMMER 4 1,200.00 4,800.00
(2" EA
0087 6084000000-E 1660 SEEDING & MULCHING 12 500.00 6,000.00
ACR
0088 6087000000-E 1660 MOWING 6 25.00 150.00
ACR
0089 6090000000-E 1661 SEED FOR REPAIR SEEDING 100 1.50 150.00




Dec 31, 2024 10:43 AM North Carolina Department of Transportation Page: 50f 7
Contract Item Sheets For C204969
Line IltemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
0090 6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING 0.25 450.00 112.50
TON
0091 6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING 200 1.50 300.00
LB
0092 6108000000-E 1665 FERTILIZER TOPDRESSING 6 450.00 2,700.00
TON
0093 6111000000-E SP IMPERVIOUS DIKE 100 120.00 12,000.00
LF
0094 6114500000-N 1667 SPECIALIZED HAND MOWING 10 19.00 190.00
MHR
0095 6114800000-N SP MANUAL LITTER REMOVAL 4 180.00 720.00
MHR
0096 6114900000-E SP LITTER DISPOSAL 1 630.00 630.00
TON
0097 6117000000-N 1675 RESPONSE FOR EROSION CONTROL 25 1.00 25.00
EA
0098 6117500000-N SP CONCRETE WASHOUT STRUCTURE 3 500.00 1,500.00
EA
rrkkkkk BEGIN SCHEDULE AA vk
*kkkkkk ( 5 ALTERNATES ) *kkkkkk
0099 4894900000-E SP GENERIC PAVEMENT MARKING ITEM 45
AA1 10" INLAID PAVEMENT MARKING EA
*kk OR *kk
0100 4894900000-E SP GENERIC PAVEMENT MARKING ITEM 45
AA2 10' RUMBLE SKIPS EA
*kk OR *kk
0101 4895000000-N SP GENERIC PAVEMENT MARKING ITEM 45
AA3 INLAID CRADLE MARKERS EA
*kk OR *kk
0102 4895000000-N SP GENERIC PAVEMENT MARKING ITEM 45
AA4 INLAID RAISED PAVEMENT MARKERS EA
*kk OR *kk
0103 4895000000-N SP GENERIC PAVEMENT MARKING ITEM 45 6,300.00
AAS5 POLYCARBONATE H-SHAPED EA

MARKERS

*** END SCHEDULE AA***
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Contract Item Sheets For C204969
Line IltemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
STRUCTURE ITEMS
0104 8017000000-N SP CONSTRUCTION, MAINTENANCE, & LUMP SUM 135,000.00 135,000.00
REMOVAL OF TEMP ACCESS AT STA
(20+15.00 -L-)
0105 8035000000-N 402 REMOVAL OF EXISTING STRUCTURE LUMP SUM 98,000.00 98,000.00
AT STATION kkkkkkkkkkkk
(20+15.00 -L-)
0106 8065000000-N SP ASBESTOS ASSESSMENT LUMP SUM 950.00 950.00
0107 8105560000-E 411 4'-0" DIA DRILLED PIERS IN SOIL 61.8 1,233.53 76,232.15
LF
0108 8105660000-E 411 4'-0" DIA DRILLED PIERS NOT IN SOIL 99 1,233.53 122,119.47
LF
0109 8111600000-E 411 PERMANENT STEEL CASING FOR 4'-0" 36.3 318.20 11,550.66
DIA DRILLED PIER LF
0110 8113000000-N 411 SID INSPECTIONS 1 1,500.00 1,500.00
EA
0111 8115000000-N 411 CSL TESTING 1 2,500.00 2,500.00
EA
0112 8121000000-N 412 UNCLASSIFIED STRUCTURE LUMP SUM 9,000.00 9,000.00
EXCAVATION AT STATIQN ****xxxx
(20+15.00 -L-)
0113 8182000000-E 420 CLASS A CONCRETE (BRIDGE) 163.4 2,250.00 367,650.00
CcY
0114 8210000000-N 422 BRIDGE APPROACH SLABS, STATION LUMP SUM 55,000.00 55,000.00
(20+15.00 -L-)
0115 8217000000-E 425 REINFORCING STEEL (BRIDGE) 38,130 0.66 25,165.80
LB
0116 8238000000-E 425 SPIRAL COLUMN REINFORCING 7,785 1.65 12,845.25
STEEL (BRIDGE) LB
0117 8328200000-E 450 PILE DRIVING EQUIPMENT SETUP 14 3,000.00 42,000.00
FOR *** STEEL PILES EA
(HP 12 X 53)
0118 8364000000-E 450 HP 12 X 53 STEEL PILES 385 37.66 14,499.10
LF
0119 8391000000-N 450 STEEL PILE POINTS 14 139.10 1,947.40
EA
0120 8394000000-N 450 DYNAMIC PILE TESTING 2 3,000.00 6,000.00
EA
0121 8505000000-E 460 VERTICAL CONCRETE BARRIER RAIL 600 153.00 91,800.00
LF
0122 8608000000-E 876 RIP RAP CLASS Il (2'-0" THICK) 497 0.01 4.97

TON
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North Carolina Department of Transportation
Contract ltem Sheets For C204969

Page: 7 of 7

Line IltemNumber Sec Description Quantity Unit Bid Amount

# # Unit Price Bid

0123 8622000000-E 876 GEOTEXTILE FOR DRAINAGE 552 2.00 1,104.00
SY

0124 8657000000-N 430 ELASTOMERIC BEARINGS LUMP SUM 10,737.86 10,737.86

0125 8753200000-E 430 3'-0" X 3'-3" PRESTRESSED CONC BOX 3,900 295.00 1,150,500.00
BEAMS LF

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT $3,783,850.00

1043/Dec31/Q138551.75/D556110174000/E125



Contract No. L2049 L4 Rev. 10-31-24
County _ANFoN

EXECUTION OF CONTRACT
NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

CORPORATION

The Contractor declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United States that
neither he, nor any official, agent or employee has entered into any agreement, participated in any collusion, or otherwise
taken any action which is in restraint of free competitive bidding in connection with this Contract, that the Contractor has not
been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Contractor intends to do the work with
its own bona fide employees or subcontractors and did not bid for the benefit of another contractor.

By submitting this Execution of Contract, non-collusion, debarment and gift ban certification, the Contractor is certifying his
status under penalty of perjury under the laws of the United States in accordance with the Debarment Certification
attached, provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you ate not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR
fongord _Contyactorg | TnC.

Full name of Corporation

62% Rocky Fork Church Rd . Sanford NC 727332
Address as prequalified

Attest CO\J\\\L&;‘M{\G}'\@ By é:? ﬁﬂ (éﬁ?

Signature of Secretary, Assistant Secretary  Signature of F%Vice President, Assistant-Vice-President.
Select appropriate title Select appropriate title

COe eved oI C. Tustin carser

Print or type Signer's name Print or type Signer's name

CORPORATE SEAL




Contract No, C 20492 Rev. 10-31-24
County P\!\SO n

DEBARMENT CERTIFICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediate written notice to the Department if at any
time the bidder learns that his certification was erroneous when he submitted his debarment
certification or explanation filed with the Department, or has become erroneous because of
changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered
transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions
and Coverage sections of the rules implementing Executive Order 12549. A copy of the
Federal Rules requiring this certification and detailing the definitions and coverages may be
obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized
by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form
he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Department, without
subsequent modification, in all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless he knows that the certification is erroneous. The bidder may
decide the method and frequency by which he will determine the eligibility of his
subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this provision. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if the
bidder knowingly enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction,
in addition to other remedies available by the Federal Government.



Contract No. C?,D"l‘%)q
County Angon

Rev. 10-31-24

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his
principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

b. Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in
paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status changes and will
show in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation
with this submittal. An explanation will not necessarily result in denial of participation in a
contract.

Failure to submit a non-collusion and debarment certification will result in the
prequalified bidder's bid being considered non-responsive.

|:| Check here if an explanation is attached to this certification.



Contract No. C204969

County (ies): Anson

ACCEPTED BY THE
DEPARTMENT OF TRANSPORTATION

Signed by:

[}ow&i €. Davengort, Jr.

0204004050 TFa4457" Contract Officer

01/08/2025

Date

Execution of Contract and Bonds
Approved as to Form:

Signed by:

ﬂu&ﬁw ﬁ%ﬂu?

S——BZTTAS422T13486..

Attorney General

01/08/2025

Date

Signature Sheet (Bid - Acceptance by Department)



Bond No. 108152659

Contract Nao, £204969 Rev 5-17-11
County Anson

CONTRACT PAYMENT BOND

Date of Payment Bond Execution January 2, 2025

Name of Principal Contractor Sanford Contractors, Inc.
Name of Surety: Travelers Casualty and Surety Company of America
Name of Contracting Body: North Carolina Department of Transportation

Raleigh, North Carolina

Three Million Seven Hundred Eighty Three Thousand Eight

Amount of Bond: ($3,783,850.00 ) Hundred Fifty Dollars and 00/100
Contract ID No.: C204969
County Name: Anson

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter,
PRINCIPAL) and SURETY above named, are held and firmly bound unto the above named
Contracting Body, hereinafter called the Contracting Body, in the penal sum of the amount stated
above for the payment of which sum well and truly to be made, we bind ourselves, our heirs,
executors, administrators, and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall promptly make payment to all persons supplying labor
and material in the prosecution of the work provided for in said contract, and any and all duly
authorized modifications of said contract that may hereafter be made, notice of which modifications
to the surety being hereby waived, then this obligation to be void; otherwise to remain in full force
and virtue.

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their several
seals on the date indicated above, the name and corporate seal of each corporate party being hereto
affixed and these presents duly signed by its undersigned representative, pursuant
to authority of its governing body.



Contract No. C204969 Rev 5-17-11
County Anson

CONTRACT PAYMENT BOND
Affix Seal of Surety Company Travelers Casualty and Surety Company of America

Print or type Surety Company Name

By wendy E Lahm
Print, stamp or type name of Attorney-in-Fact

Surety Phone No. 860-277-0111 %

R

Signature of Witness

H. Thomas Dawkins
Print or type Signer’s name

5605 Carnegie Boulevard, Suite 300

Charlotte, NC 28209
Address of Attorney-in-Fact




Contract No. C204969 Rev 3-17-11
County Anson

CONTRACT PAYMENT BOND

CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

Sanford Contractors, Inc.

Full name of Corporation

628 Rocky Fork Church Road, Sanford, NC 27332
Address as prequalified

.

of President, Vice President, Assistant-Yice-President
Select appropriate title

C. Tuitin  0aly

Print or type Signer's name

Affix Corporate Seal

Aest OOV QW\@(

Signature of Secretary, Assistant Secretary
Select appropriate nile

QO e Hexmonele

Print or type Signer's name




Bond No. 108152659
Contract No. 204969 Rev 5-17-11
County Anson

CONTRACT PERFORMANCE BOND

Date of Performance Bond Execution: Jjanuary 2, 2025

Name of Principal Contractor: Sanford Contractors, Inc.
Name of Surety: Travelers Casualty and Surety Company of America
Name of Contracting Body: North Carolina Department of Transportation

Raleigh, North Carolina

Three Million Seven Hundred Eighty Three Thousand

Amount of Bond: ($3,783,850.00) Eight Hundred Fifty Dollars and 00/100
Contract ID No.; C204969
County Name: Anson

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR
(hereafter, PRINCIPAL) and SURETY above named, are held and firmly bound unto the above
named Contracting Body, hereinafter called the Contracting Body, in the penal sum of the
amount stated above for the payment of which sum well and truly to be made, we bind ourselves,
our heirs, executors, administrators, and successors, jointly and severally, firmly by these
presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall well and truly perform and fulfill all the undertakings,
covenants, terms, conditions, and agreements of said contract during the original term of said
contract and any extensions thereof that may be granted by the Contracting Body, with or
without notice to the Surety, and during the life of any guaranty required under the contract, and
shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions,
and agreements of any and all duly authorized modifications of said contract that may hereafter
be made, notice of which modifications to the surety being hereby waived, then this obligation to
be void; otherwise to remain in full force and virtue.

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their
several seals on the date indicated above, the name and corporate seal of each corporate party
being hereto affixed and these presents duly signed by its undersigned representative, pursuant to
authority of its governing body.
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County Anson

CONTRACT PERFORMANCE BOND

Affix Seal of Surety Company Travelers Casualty and Surety Company of America
Print or type Surety Company Name

By Wendy E Lahm
Print, stamp or type name of Attorney-in-Fact

in-Fact

Signature of Attorne

Surety Phone No. 860-277-0111

N/

Signature of Witness

H. Thomas Dawkins
Print or type Signer’s name

5605 Carnegie Boulevard, Suite 300

Charlotte, NC 28209
Address of Attoney-in-Fact
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CONTRACT PERFORMANCE BOND

CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

Sanford Contractors, [nc.

Full name of Corporation

628 Rocky Fork Church Road, Sanford, NC 27332
Address as prequalified

By { <=_

1gnaturc.6f President, Vice President, Assistant-Vice Bresident
Select appropriate title

¢. Justin oy

Print or type Signer's name

Affix Corporate Seal -

Attest QM\&_X\Q/UWQX\@’

Signature of Secretary, Assistant Secretary
Select appropriate title

Qo HeinronolLz-

Print or type Signer's name




Travelers Casualty and Surety Company of America
Travelers Casualty and Surety Company

A,
TR AVE LE RS J St. Pauf Fire and Marine Insurance Company

Farmington Casualty Company

POWER OF ATTORNEY

Travelers Casually and Surety Compeany of Amernica, Travelers Casualty and Surety Company, St. Paul Fire and Marine Insurance Company, and
Farmingion Casualty Company are corporations duly organized under the laws of the State of Connecticut (herein colleclively called the "Companies™),
and the Cofnpanies do hereby make, constitute and appoint Wendy E Lahm of
Charlotte, NC . therr true and lawful Attomey(s}in-Fact 1o sign, execute, seal and acknowiedge any and all bonds,
recognizances, conditional undertakings and other writings obligatory in the nature thereaf on behalf of the Companies in their business of guaranteeing
the fidelity of persons, guaranteeing the performance of contracts and executing or guaranteeing bonds and undertakings required or permitted in any
actions or proceedings allowed by iaw

IN WITNESS WHEREOF, the Companies have caused this instrument to be signed, and their corporate seals fo be hereto affixed, this 4th day of March,
2024,

- : A
State of Connecticut W &\
By: T / 7 B §
City of Harlford ss. {/  Bryce Grissom, Senior Vice President

On this the 4th day of March, 2024, before me personally appeared Bryce Grissom, who acknowledged himself to be the Senior Vice President of each
of the Compantes, and that he, as such, being authonzed so io do, executed the foregoing instrument for the purposes therein contained by signing on

behalf of satd Companies UY hirnself as a duly| authorzed O"lcel
| -

IN WITNESS WHEREOF, | hereunto set my hand and official seal.
Anna P. Nowik, Notary Public

My Commissicn expires the 30th day of June, 2026

This Power of Attomey 1s granled under and by the authority of the followng resolutions adopted by the Boards of Directors of each of the Compantes,
which resolufions are now in full force and effect, reading as follows:

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice President, any
Second Vice President, the Treasurer, any Assistant Treasurer, the Corporale Secretary or any Assistant Secrelary may appoint Altomeys-in-Fact and
Agents to act for and on behall of the Company and may give such appoiniee such authorily as his or her certificate of authority may prescribe to sign
with the Company’s name and seal with the Company’s seal bonds, recognizances, contracts of indemnity, and other writings obligatory in the nature of
a band, recognizance, or conditional undertaking, and any of said officers or the Board of Direclors at any time may remove any such appointee and
revoke the power given him or her; and it is

FURTHER RESOLVED, that ihe Charman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice
Presidentmay delegate all or any part of the foregoing authonty to cne ar more officers or employees of this Company, provided that each such delegation
1S in writing and a copy thereof is filed in the office of the Secretary, and it is

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or wriling obligatory in the nature of a bond, recognizance, or conditional
undertaking shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive Vice President, any
Senior Vice President or any Vice President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Cofporate Secretary or any
Assistant Secretary and duly attested and sealed with the Company's seal by a Secrelary or Assistant Secretary; or (b) duly executed (under seal, if
required) by one or more Attorneys-in-Fact and Agents pursuant to the power prescnbed in his or her certificate or thew certificates of authority or by one
or more Company officers pursuant to 8 written delegalion of autherity: and it is

FURTHER RESOLVED, that the signature of each of the following officers. President, any Executive Vice President, any Senior Vice President, any
Vice President, any Assisiant Vice President, any Secrelary, any Assislant Secretary, and the seal of the Company may be affixed by facsimite to any
Power of Atlomey or to any cerlificate relating therelo appointing Resident Vice Presidents, Resident Assislant Secretaries or Altoneys-in-Fact for
purposes anly of executing and attesting bonds and undertakings and other writings obligatory in the nature thereof, and any such Power of Altorney or
certificate bearing such facsimile signature or facsimile seal shall be valid and binding upon the Company and any such power so executed and certified
by such facsimile signature and facsimile seal shall be valid and binding an the Company in the future wilh respect to any bond or understanding to
which it is attached.

I, Kevin E. Hughes, the undersigned, Assistant Secretary of each of the Companies, do hereby certify that the above and foregoing is a true and comecl
copy of the Power of Attomey executed by said Companies, which remains in full force and effect. A

Dated this January 2, 2025

To verify the authenticity of this Power of Attorney. please call us at 1-800-421-3880. } ﬁ ;
FPlease refer to the above-named Attorney(s)-in-Fact and the details of the bond to which this Power of Attorney is attached,
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