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STATE OF NORTH CAROLINA

RALEIGH, N.C.
DEPARTMENT OF TRANSPORTATION

 PROPOSAL

DATE AND TIME OF BID OPENING: DECEMBER 19, 2017 AT 2:00 PM

CONTRACT ID C203676        

WBS 42841.3.2

LOCATION         BRIDGE #126 OVER MILL RACE AND BRIDGE #119 OVER HAW RIVER ON
NC-87.

ROUTE NO.        NC 87

MILES 0.281

T.I.P. NO. B-5239

FEDERAL-AID NO. STATE FUNDED

COUNTY ALAMANCE

TYPE OF WORK GRADING, DRAINAGE, PAVING, AND STRUCTURES.

NOTICE:

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A 

____________

5% BID BOND OR BID DEPOSIT REQUIRED

 ROADWAY & STRUCTURE PROPOSAL

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.



 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C203676 IN ALAMANCE COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C203676 has carefully 

examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 

proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 

understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 

the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary 

contract payment bond and contract performance bond within fourteen days after the written notice of award is received by 

him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of 

construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete 

the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s) specified in 

the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, 

as the case may be, for the various items given on the sheets contained herein.   

 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 

and required labor to construct and complete State Highway Contract No. C203676 in Alamance County, for the unit or 

lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 

prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 

become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 

and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a 

part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 

accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction 

of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 

such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 

provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 

basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 

of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 

unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 

of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 

bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 

Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 

him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
  

          
 

 

                     State Contract Officer 

 

11/14/2017
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PROJECT SPECIAL PROVISIONS 

 

GENERAL 
 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(8-15-00) (Rev. 12-18-07) 108 SP1 G07 A 

 

The date of availability for this contract is March 15, 2018, except that work in jurisdictional 

waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and 

the Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay 

in availability has been considered in determining the contract time for this project. 

 

The completion date for this contract is March 29, 2020. 

 

Except where otherwise provided by the contract, observation periods required by the contract will 

not be a part of the work to be completed by the completion date and/or intermediate contract times 

stated in the contract.  The acceptable completion of the observation periods that extend beyond 

the final completion date shall be a part of the work covered by the performance and payment 

bonds. 

 

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  

These liquidated damages will not be cumulative with any liquidated damages which may become 

chargeable under Intermediate Contract Time Number 1. 

 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 

 

Except for that work required under the Project Special Provisions entitled Planting, Reforestation 

and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 

will be required to complete all work included in this contract and shall place and maintain traffic 

on same. 

 

The date of availability for this intermediate contract time is March 15, 2018. 

 

The completion date for this intermediate contract time is October 1, 2019. 

 

The liquidated damages for this intermediate contract time are One Thousand Dollars 

($ 1,000.00) per calendar day. 

 

Upon apparent completion of all the work required to be completed by this intermediate date, a 

final inspection will be held in accordance with Article 105-17 and upon acceptance, the 

Department will assume responsibility for the maintenance of all work except Planting, 

Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 

and shall make corrections of all damages to the completed roadway caused by his planting 

operations, whether occurring prior to or after placing traffic through the project. 
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 A 

 

The Contractor shall complete the required work of installing, maintaining and removing the 

traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 

Contractor shall not close or narrow a lane of traffic on -L- (NC 87) during the following time 

restrictions: 

DAY AND TIME RESTRICTIONS 

 

Monday through Friday 

7:00 A.M. to 9:00 A.M. and 

3:00 P.M. to 6:00 P.M. 

 

In addition, the Contractor shall not narrow or close a lane of traffic on -L- (NC 87), detain 

and/or alter the traffic flow on or during holidays, holiday weekends, special events, or any other 

time when traffic is unusually heavy, including the following schedules: 

 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 

 

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by 

the Engineer. 

 

2. For New Year's Day, between the hours of 7:00 A.M. December 31st and 6:00 P.M. 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 

6:00 P.M. the following Tuesday. 

 

3. For Easter, between the hours of 7:00 A.M. Thursday and 6:00 P.M. Monday. 

 

4. For Memorial Day, between the hours of 7:00 A.M. Friday and 6:00 P.M. Tuesday. 

 

5. For Independence Day, between the hours of 7:00 A.M. the day before Independence 

Day and 6:00 P.M. the day after Independence Day. 

 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the 

hours of 7:00 A.M. the Thursday before Independence Day and 6:00 P.M. the Tuesday 

after Independence Day. 

 

6. For Labor Day, between the hours of 7:00 A.M. Friday and 6:00 P.M. Tuesday. 

 

7. For Thanksgiving, between the hours of 7:00 A.M. Tuesday and 6:00 P.M. Monday. 

 

8. For Christmas, between the hours of 7:00 A.M. the Friday before the week of Christmas 

Day and 6:00 P.M. the following Tuesday after the week of Christmas Day. 

 

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 

Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 

lane closures are not required during these periods, unless otherwise directed by the Engineer. 
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The time of availability for this intermediate contract work shall be the time the Contractor 

begins to install all traffic control devices for lane closures according to the time restrictions 

listed herein. 

 

The completion time for this intermediate contract work shall be the time the Contractor is 

required to complete the removal of all traffic control devices for lane closures according to the 

time restrictions stated herein and place traffic in the existing traffic pattern. 

 

The liquidated damages are Five Hundred Dollars ($ 500.00) per hour. 

 

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 D 

 

The Contractor shall complete the required work of installing, maintaining and removing the 

traffic control devices for road closures and restoring traffic to the existing traffic pattern.  The 

Contractor shall not close -Y1- (SR 1558/Old 87) during the following time restrictions: 

 

DAY AND TIME RESTRICTIONS 

 

Monday through Friday 

7:00 A.M. to 4:00 P.M. and 

any other time Alamance-Ossipee Elementary School is in session 

 

The time of availability for this intermediate contract time will be the time the Contractor begins 

to install traffic control devices required for road closures according to the time restrictions 

stated herein. 

 

The completion time for this intermediate contract time will be the time the Contractor is 

required to complete the removal of traffic control devices required for the road closures 

according to the time restrictions stated herein and restore traffic to the existing traffic pattern 

 

The liquidated damages are Five Hundred Dollars ($ 500.00) per hour. 

 

INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 10-15-13) 108 SP1 G14 E 

 

The Contractor shall complete the required work of installing, maintaining and removing the 

traffic control devices for road closures and restoring traffic to the existing traffic pattern.  The 

Contractor shall not close -L- (NC 87), -Y2- (SR 1002/Altamahaw Union Ridge Road) during 

the following time restrictions: 

 

DAY AND TIME RESTRICTIONS 

 

Monday through Friday 

7:00 A.M. to 6:00 P.M. 

 

The maximum allowable time for Girder / Material Delivery is Thirty (30) minutes for 

-L- (NC 87), -Y2- (SR 1002/Altamahaw Union Ridge Road).  The Contractor shall reopen the 

travel lanes to traffic until the existing traffic queue is depleted. 
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The time of availability for this intermediate contract time will be the time the Contractor begins 

to install traffic control devices required for the road closures according to the time restrictions 

stated herein. 

 

The completion time for this intermediate contract time will be the time the Contractor is 

required to complete the removal of traffic control devices required for the road closures 

according to the time restrictions stated herein and restore traffic to the existing traffic pattern. 

 

The liquidated damages are Five Hundred Dollars ($ 500.00) per thirty (30) minute time 

period. 

 

PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 

 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 

between initial vegetation planting and final project acceptance, perform all work necessary 

to establish permanent vegetation on all erodible areas within the project limits, as well as, 

in borrow and waste pits.  This work shall include erosion control device maintenance and 

installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 

and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 

applicable section of the 2012 Standard Specifications.  All work required for initial vegetation 

planting shall be performed as a part of the work necessary for the completion and acceptance of 

the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 

or otherwise referred to as the vegetation establishment period, the Department will be responsible 

for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 

records. 

 

Once the Engineer has determined that the permanent vegetation establishment requirement has 

been achieved at an 80% vegetation density (the amount of established vegetation per given area 

to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 

notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 

will be responsible for, and shall correct any areas disturbed by operations performed in permanent 

vegetation establishment and the removal of temporary erosion control measures, whether 

occurring prior to or after placing traffic on the project. 

 

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 

Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 

made at contract unit prices for the affected items.  Work required that is not represented by 

contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2012 Standard 

Specifications.  No additional compensation will be made for maintenance and removal of 

temporary erosion control items. 

 

MAJOR CONTRACT ITEMS: 
(2-19-02) 104 SP1 G28 

 

The following listed items are the major contract items for this contract (see Article 104-5 of the 

2012 Standard Specifications): 

 

Line #  Description 
  133     Reinforced Concrete Deck Slab  
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  135     Class A Concrete (Bridge)  

  140     45” Prestressed Concrete Girders      

 

SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37 

 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 

2012 Standard Specifications). 

 

Line # Description 
45-54 Guardrail 

58-63 Signing 

76-77, 82 Long-Life Pavement Markings 

78 Removable Tape 

84-85 Permanent Pavement Markers 

86-91 Utility Construction 

92-118, 120-121 Erosion Control 

119 Reforestation 

127-130 Drilled Piers 

 

FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-83, Article 109-8, Fuel Price Adjustments, add the following: 

 

The base index price for DIESEL #2 FUEL is $ 1.8971 per gallon.  Where any of the following 

are included as pay items in the contract, they will be eligible for fuel price adjustment. 

 

The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 

 

Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 

Open-Graded Asphalt Friction Course Gal/Ton 2.90 

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 

Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 

Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

__" Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 5-16-17) 108-2 SP1 G58 

 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 

Funds Termination of Contracts included elsewhere in this proposal.  The Department of 

Transportation's schedule of estimated completion progress for this project as required by that 

Standard Special Provision is as follows: 

 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 

the 2012 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 

progress schedule over the progress as shown above shall be subject to the approval of the 

Engineer. 

 

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE: 
(10-16-07)(Rev. 1-17-17) 102-15(J) SP1 G66 

 

Description 

 

The purpose of this Special Provision is to carry out the North Carolina Department of 

Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 

financed in whole or in part with State funds. 

 

Definitions 

 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 

be used to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is required, unless 

the additional participation is used for banking purposes. 

 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 

used to meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any MBE or 

WBE used as a replacement for a previously committed MBE or WBE firm. 

 

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but 

not greater than the advertised contract goals for each. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 

the Contractor's approved, committed MBE and WBE participation along with a listing of the 

committed MBE and WBE firms. 

 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Contractor. 

 

2018 (7/01/17 - 6/30/18) 27% of Total Amount Bid 

2019 (7/01/18 - 6/30/19) 65% of Total Amount Bid 

2020 (7/01/19 - 6/30/20) 8% of Total Amount Bid 
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MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed MBE subcontractor(s). 

 

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 

dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 

the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 

petroleum products need not keep such products in stock, if it owns and operates distribution 

equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for MBE/WBE certification.  

The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 

Enterprise (DBE) program in accordance with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Contractor enters the payments made to 

MBE and WBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

MBE/WBE firms working on the project.  This form is for paper bid projects only.   

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-

IS%20Subcontractor%20Payment%20Information.pdf 

 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Request%20Form.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.   

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval

%20Form%20Rev.%202012.zip 
 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 

acts as a written joint check agreement among the parties providing full and prompt disclosure of 

the expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the signed 

MBE/WBE for the amount listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 

a project that will meet this MBE and WBE goals.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M

BE-WBE%20Subcontractors%20(State).docx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 

work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 

effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 

 

MBE and WBE Goal 

 

The following goals for participation by Minority Business Enterprises and Women Business 

Enterprises are established for this contract: 

 

(A) Minority Business Enterprises 2.0 % 

 

(1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and 

reasonable steps to ensure that MBEs participate in at least the percent of the 

contract as set forth above as the MBE goal. 

 

(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and use MBEs 

during the performance of the contract.  Any MBE participation obtained shall be 

reported to the Department. 

 

(B) Women Business Enterprises 3.0 % 

 

(1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and 

reasonable steps to ensure that WBEs participate in at least the percent of the 

contract as set forth above as the WBE goal. 

 

(2) If the WBE goal is zero, the Contractor shall make an effort to recruit and use WBEs 

during the performance of the contract.  Any WBE participation obtained shall be 

reported to the Department. 
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Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 

Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals respectively.  

The Directory can be found at the following link.  https:// 

www.ebs.nc.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of MBE/WBE Subcontractors 

 

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 

during the life of the contract.  Only those identified to meet the MBE goal and the WBE goal will 

be considered committed, even though the listing shall include both committed MBE/WBE 

subcontractors and additional MBE/WBE subcontractors.  Any additional MBE/WBE 

subcontractor participation above the goal for which letters of intent are received will follow the 

banking guidelines found elsewhere in this provision.  All other additional 

MBE/WBE subcontractor participation submitted at the time of bid will be used toward the 

Department’s overall race-neutral goals.  Only those firms with current MBE and 

WBE certification at the time of bid opening will be acceptable for listing in the bidder's submittal 

of MBE and WBE participation.  The Contractor shall indicate the following required information: 

 

(A) Electronic Bids 

 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 

Expedite, the bidding software of Bid Express®. 

 

(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 

in Expedite, the bidder may use the dropdown menu to access the name and address 

of the firms. 

 

(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 

no MBE or WBE participation. 

 

(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 

not certified at the time of the bid-letting, that MBE’s or WBE's participation will 

not count towards achieving either the MBE or WBE goal. 
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(B) Paper Bids 

 

(1) If either the MBE or WBE goal is more than zero, 

 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

MBE/WBE participation, including the names and addresses on Listing of 

MBE and WBE Subcontractors contained elsewhere in the contract 

documents in order for the bid to be considered responsive.  Bidders shall 

indicate the total dollar value of the MBE and WBE participation for the 

contract. 

 

(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 

or the number “0.”  This form shall be completed in its entirety.  Blank 

forms will not be deemed to represent zero participation.  Bids 

submitted that do not have MBE and WBE participation indicated on the 

appropriate form will not be read publicly during the opening of bids.  The 

Department will not consider these bids for award and the proposal will be 

rejected. 

 

(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 

firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 

participation will not count towards achieving the corresponding goal. 

 

(2) If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 

participation that is achieved during the project shall be reported in accordance with 

requirements contained elsewhere in the special provision. 

 

MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the 

firm is responsible for meeting the goals or making good faith efforts to meet the goals, just like 

any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet one of the goals 

by virtue of the work it performs on the contract with its own forces.  However, all the work that 

is performed by the MBE or WBE bidder and any other similarly certified subcontractors will 

count toward the goal.  The MBE or WBE bidder shall list itself along with any MBE or WBE 

subcontractors, if any, in order to receive credit toward the goals. 

 

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  

A WBE bidder puts in a bid where they will perform 40% of the contract work and have 

a WBE subcontractor which will perform another 5% of the work.  Together the two WBE firms 

submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which 

fulfills the WBE goal.  The 8% MBE goal shall be obtained through MBE participation with MBE 

certified subcontractors or documented through a good faith effort.  It should be noted that you 

cannot combine the two goals to meet an overall value.  The two goals shall remain separate. 

 



C203676    B-5239 G-11 Alamance County 

 

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of MBE and 

WBE Subcontractor just as a non-MBE/WBE bidder would. 

 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 

MBE and WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE 

in the contract.  This documentation shall be submitted on the Department’s form titled 

Letter of Intent. 

 

The documentation shall be received in the office of the State Contractor Utilization Engineer or 

at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 

unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of the 

State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business 

day. 

 

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 

toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not present), 

the MBE/WBE participation will not count toward meeting the MBE/WBE goal.  If the lack of 

this participation drops the commitment below either the MBE or WBE goal, the Contractor shall 

submit evidence of good faith efforts for the goal not met, completed in its entirety, to the State 

Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. on the eighth calendar 

day following opening of bids, unless the eighth day falls on an official state holiday.  In that 

situation, it is due in the office of the State Contractor Utilization Engineer no later than 10:00 a.m. 

on the next official state business day. 

 

Banking MBE/WBE Credit 

 

If the bid of the lowest responsive bidder exceeds $500,000 and if the committed 

MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the MBE or 

WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future 

use by the bidder.  Separate accounts will be maintained for MBE and WBE participation and these 

may accumulate for a period not to exceed 24 months. 

 

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE firms 

to meet the contract goal, as part of the good faith effort, the Department will consider allowing 

the bidder to withdraw funds to meet the MBE goal as long as there are adequate funds available 

from the bidder’s MBE bank account. 

 

When the apparent lowest responsive bidder fails to submit sufficient participation by WBE firms 

to meet the contract goal, as part of the good faith effort, the Department will consider allowing 

the bidder to withdraw funds to meet the WBE goal as long as there are adequate funds available 

from the bidder’s WBE bank account. 
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Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest 

responsive bidder shall submit to the Department documentation of adequate good faith efforts 

made to reach that specific goal(s). 

 

A hard copy and an electronic copy of this information shall be received in the office of the State 

Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 

calendar day following opening of bids unless the sixth day falls on an official state holiday.  In that 

situation, it would be due in the office of the State Contractor Utilization Engineer no later than 

10:00 a.m. on the next official state business day.  If the contractor cannot send the information 

electronically, then one complete set and 9 copies of this information shall be received under the 

same time constraints above. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 

submittal.  This documentation may include written subcontractor quotations, telephone log 

notations of verbal quotations, or other types of quotation documentation. 

 

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 

the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 

obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 

actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 

considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 

bidder has made.  Listed below are examples of the types of actions a bidder will take in making 

a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 

intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 

NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 

are also prequalified subcontractors.  The bidder must solicit this interest within at least 

10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  

Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 

surrounding Divisions where the project is located.  The bidder must determine with 

certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 

solicitations. 
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(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the MBE and WBE goals will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate MBE/WBE participation, even when the prime contractor might 

otherwise prefer to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract MBE/WBE goals when the work to be sublet includes potential for 

MBE/WBE participation (2nd and 3rd tier subcontractors). 

 

(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 

timely manner to assist them in responding to a solicitation. 

 

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 

and suppliers and to select those portions of the work or material needs consistent 

with the available MBE/WBE subcontractors and suppliers, so as to facilitate 

MBE/WBE participation.  Evidence of such negotiation includes the names, 

addresses, and telephone numbers of MBEs/WBEs that were considered; 

a description of the information provided regarding the plans and specifications for 

the work selected for subcontracting; and evidence as to why additional agreements 

could not be reached for MBEs/WBEs to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 

would take a firm’s price and capabilities as well as contract goals into 

consideration.  However, the fact that there may be some additional costs involved 

in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 

failure to meet the contract MBE or WBE goals, as long as such costs are 

reasonable.  Also, the ability or desire of a prime contractor to perform the work of 

a contract with its own organization does not relieve the bidder of the responsibility 

to make good faith efforts.  Bidding contractors are not, however, required to accept 

higher quotes from MBEs/WBEs if the price difference is excessive or 

unreasonable. 

 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 

affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 

 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
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(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 

the bid opening the Business Opportunity and Work Force Development Unit at 

DBE@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the MBE and WBE goal. 

 

In addition, the Department may take into account the following: 

 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 

the MBE and WBE goals. 

 

(2) The bidders’ past performance in meeting the MBE and WBE goals. 

 

(3) The performance of other bidders in meeting the MBE and WBE goals.  For 

example, when the apparent successful bidder fails to meet the goals, but others 

meet it, you may reasonably raise the question of whether, with additional 

reasonable efforts the apparent successful bidder could have met the goals.  If the 

apparent successful bidder fails to meet the MBE and WBE goals, but meets 

or exceeds the average MBE and WBE participation obtained by other bidders, the 

Department may view this, in conjunction with other factors, as evidence of the 

apparent successful bidder having made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive bidder, 

the Department reserves the right to award the contract to the next lowest responsive bidder that 

can satisfy to the Department that the MBE and WBE goals can be met or that an adequate good 

faith effort has been made to meet the MBE and WBE goals. 

 

Non-Good Faith Appeal 
 

The State Contractual Services Engineer will notify the contractor verbally and in writing of non-

good faith.  A contractor may appeal a determination of non-good faith made by the Goal 

Compliance Committee.  If a contractor wishes to appeal the determination made by the 

Committee, they shall provide written notification to the State Contractual Services Engineer or at 

DBE@ncdot.gov.  The appeal shall be made within 2 business days of notification of the 

determination of non-good faith. 

 

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE/WBE will be counted 

toward the contract goal requirements.  The total dollar value of participation by 
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a committed MBE/WBE will be based upon the value of work actually performed by the 

MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting 

MBE/WBE participation for services or purchases that involves the use of a joint check.  

Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 

and the use of joint checks shall be in accordance with the Department's Joint Check 

Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 

firm may be counted toward the MBE contract goal requirement.  The same holds for work 

that a WBE subcontracts to another WBE firm.  Work that a MBE subcontracts to a non-

MBE firm does not count toward the MBE contract goal requirement.  Again, the same 

holds true for the work that a WBE subcontracts to a non-WBE firm.  If a MBE or WBE 

contractor or subcontractor subcontracts a significantly greater portion of the work of the 

contract than would be expected on the basis of standard industry practices, it shall be 

presumed that the MBE or WBE is not performing a commercially useful function.  The 

MBE/WBE may present evidence to rebut this presumption to the Department.  

The Department's decision on the rebuttal of this presumption may be subject to review by 

the Office of Inspector General, NCDOT. 

 

(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 

count toward its contract goal requirement a portion of the total value of participation with 

the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 

clearly defined portion of work that the MBE or WBE performs with its forces. 

 

(E) Suppliers 

 

A contractor may count toward its MBE or WBE requirement 60 percent of its expenditures 

for materials and supplies required to complete the contract and obtained from a MBE or 

WBE regular dealer and 100 percent of such expenditures from a MBE or WBE 

manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A contractor may count toward its MBE or WBE requirement the following expenditures 

to MBE/WBE firms that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 

providing bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 
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reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 

charged for assistance in the procurement of the materials and supplies, or fees or 

transportation charges for the delivery of materials or supplies required on a job site 

(but not the cost of the materials and supplies themselves), provided the fees are 

determined to be reasonable and not excessive as compared with fees customarily 

allowed for similar services. 

 

Commercially Useful Function 

 

(A) MBE/WBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 

and WBEs that perform a commercially useful function in the work of a contract.  

A MBE/WBE performs a commercially useful function when it is responsible for 

execution of the work of the contract and is carrying out its responsibilities by actually 

performing, managing, and supervising the work involved.  To perform a commercially 

useful function, the MBE/WBE shall also be responsible with respect to materials and 

supplies used on the contract, for negotiating price, determining quality and quantity, 

ordering the material and installing (where applicable) and paying for the material itself.  

To determine whether a MBE/WBE is performing a commercially useful function, the 

Department will evaluate the amount of work subcontracted, industry practices, whether 

the amount the firm is to be paid under the contract is commensurate with the work it is 

actually performing and the MBE/WBE credit claimed for its performance of the work, 

and any other relevant factors. 

 

(B) MBE/WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is 

performing a commercially useful function: 

 

(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 

there shall not be a contrived arrangement for the purpose of meeting the 

MBE or WBE goal. 

 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 

 

(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers it 

employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 
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may subcontract the work to another WBE firm, including an owner-operator who 

is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 

receives credit for the total value of the transportation services the subcontracted 

MBE or WBE provides on the contract.  It should be noted that every effort shall 

be made by MBE and WBE contractors to subcontract to the same certification (i.e., 

MBEs to MBEs and WBEs to WBEs), in order to fulfill the goal requirement.  This, 

however, may not always be possible due to the limitation of firms in the area.  If 

the MBE or WBE firm shows a good faith effort has been made to reach out to 

similarly certified transportation service providers and there is no interest or 

availability, and they can get assistance from other certified providers, the Engineer 

will not hold the prime liable for meeting the goal. 

 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-

MBE/WBE is entitled to credit for the total value of transportation services 

provided by the non-MBE/WBE subcontractor not to exceed the value 

of transportation services provided by MBE/WBE-owned trucks on the contract.  

Additional participation by non-MBE/WBE subcontractors receives credit only for 

the fee or commission it receives as a result of the subcontract arrangement.  The 

value of services performed under subcontract agreements between the MBE/WBE 

and the Contractor will not count towards the MBE/WBE contract requirement. 

 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 

exclusive use of and control over the truck.  This requirement does not preclude the 

leased truck from working for others during the term of the lease with the consent 

of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 

use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 

as long as the driver is under the MBE/WBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 

is not identified on the truck itself.  Magnetic door signs are not permitted. 

 

MBE/WBE Replacement 

 

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute 

MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor shall not 

terminate the MBE/WBE for convenience.  This includes, but is not limited to, instances in which 

the Contractor seeks to perform the work of the terminated subcontractor with another MBE/WBE 

subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s own forces or those of an 

affiliate.  A MBE/WBE may only be terminated after receiving the Engineer’s written approval 

based upon a finding of good cause for the termination.  The prime contractor must give the 

MBE/WBE firm five (5) calendar days to respond to the prime contractor’s notice of termination 

and advise the prime contractor and the Department of the reasons, if any, why the firm objects to 

the proposed termination of its subcontract and why the Department should not approve the action. 
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All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 

for approval on Form RF-1 (Replacement Request).  If the Contractor fails to follow this procedure, 

the Contractor may be disqualified from further bidding for a period of up to 6 months. 

 

The Contractor shall comply with the following for replacement of a committed MBE/WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE is terminated for good cause as stated above, an additional MBE 

that was submitted at the time of bid may be used to fulfill the MBE commitment.  The 

same holds true if a committed WBE is terminated for good cause, an additional WBE that 

was submitted at the time of bid may be used to fulfill the WBE goal.  A good faith effort 

will only be required for removing a committed MBE/WBE if there were no additional 

MBEs/WBEs submitted at the time of bid to cover the same amount of work as the 

MBE/WBE that was terminated. 

 

If a replacement MBE/WBE is not found that can perform at least the same amount of work 

as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 

the steps taken.  Such documentation shall include, but not be limited to, the following: 

 

(1) Copies of written notification to MBEs/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 

other items of work in the contract. 

 

(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at 

a minimum: 

 

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 

contacted. 

(b) A description of the information provided to MBEs/WBEs regarding the 

plans and specifications for portions of the work to be performed. 

 

(3) A list of reasons why MBE/WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed MBE/WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Contractor to solicit replacement 

MBE/WBE participation equal to the remaining work to be performed by the 

decertified firm.  The participation equal to the remaining work performed by the 

decertified firm will count toward the contract goal requirement. 

 

(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 
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shall take all necessary and reasonable steps to replace the MBE/WBE 

subcontractor with another similarly certified MBE/WBE subcontractor to perform 

at least the same amount of work to meet the MBE/WBE goal requirement.  If a 

MBE/WBE firm is not found to do the same amount of work, a good faith effort 

must be submitted to NCDOT (see A herein for required documentation). 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed MBE/WBE, the Contractor will not be required to seek additional 

participation.  When the Engineer makes changes that result in additional work to be performed 

by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 

additional work to the same extent as the MBE/WBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal impact 

on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 

otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 

the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 

Engineer. 

 

When the Contractor requests changes in the work that result in the reduction or elimination of 

work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 

additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 

the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 

subcontract agreements involving MBE/WBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit 

a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for 

use, their certification type(s), the number of trucks owned by the firm, as well as the individual 

truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 

the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 

or 100%) of expenditures claimed for MBE/WBE credit. 
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Reporting Minority and Women Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 

WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 

or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 

month by the end of the following month.  Failure to submit this information accordingly may 

result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 

all monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame specified 

may result in the disqualification of that contractor and any affiliate companies from further 

bidding until the required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

being approved for work on future DOT projects until the required information is submitted. 

 

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 

the value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

 

The Contractor shall report the accounting of payments through the Department’s Payment 

Tracking System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

2012 Standard Specifications may be cause to disqualify the Contractor. 

 

SUBSURFACE INFORMATION: 
(7-1-95) 450 SP1 G112 D 

 

Subsurface information is available on the roadway and structure portions of this project. 
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LOCATING EXISTING UNDERGROUND UTILITIES: 
(3-20-12) 105 SP1 G115 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 

 

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or provide 

a specific written description of the location in the locate request. 

 

VALUE ENGINEERING PROPOSAL: 
(05-19-15) 104 SP01 G116 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-36, Subarticle 104-12(B) Evaluation of Proposals, lines 42-44, replace the fourth 

sentence of the second paragraph with the following: 

 

Pending execution of a formal supplemental agreement implementing an approved VEP and 

transferal of final plans (hard copy and electronic) sealed by an engineer licensed in the State of 

North Carolina incorporating an approved VEP to the Resident Engineer and the State Value 

Management Engineer, the Contractor shall remain obligated to perform the work in accordance 

with the terms of the existing contract. 

 

Page 1-37, Subarticle 104-12(D) Preliminary Review, lines 9-12, replace the first sentence of 

the first paragraph with the following: 

 

Should the Contractor desire a preliminary review of a possible VEP, before expending 

considerable time and expense in full development, a copy of the Preliminary VEP shall be 

submitted to the Resident Engineer and the State Value Management Engineer at 

ValueManagementUnit@ncdot.gov. 

 

Page 1-37, Subarticle 104-12(E) Final Proposal, lines 22-23, replace the first sentence of the 

first paragraph with the following: 

 

A copy of the Final VEP shall be submitted by the Contractor to the Resident Engineer and the 

State Value Management Engineer at ValueManagementUnit@ncdot.gov. 

 

Page 1-38, Subarticle 104-12(F) Modifications, lines 2-8, replace the first paragraph with the 

following: 

 

To facilitate the preparation of revisions to contract drawings, the Contractor may purchase 

reproducible copies of drawings for his use through the Department’s Value Management Unit.  

The preparation of new design drawings by or for the Contractor shall be coordinated with the 

appropriate Design Branch through the State Value Management Engineer.  The Contractor shall 

provide, at no charge to the Department, one set of reproducible drawings of the approved design 

needed to implement the VEP.  Drawings (hard copy and electronic) which are sealed by an 

engineer licensed in the State of North Carolina shall be submitted to the State Value Management 

Engineer no later than ten (10) business days after acceptance of a VEP unless otherwise permitted.   
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Page 1-38, Subarticle 104-12(F) Modifications, line 17, add the following at the end of the third 

paragraph: 

 

Supplemental agreements executed for design-bid-build contracts shall reflect any realized savings 

in the corresponding line items.  Supplemental agreements executed for design-build contracts 

shall add one line item deducting the full savings from the total contract price and one line item 

crediting the Contractor with 50% of the total VEP savings. 

 

Page 1-38, Subarticle 104-12(F) Modifications, lines 45-47, replace the eighth paragraph with 

the following: 

 

Unless and until a supplemental agreement is executed and issued by the Department and final 

plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina 

incorporating an approved VEP have been provided to the Resident Engineer and the State Value 

Management Engineer, the Contractor shall remain obligated to perform the work in accordance 

with the terms of the existing contract. 

 

RESOURCE CONSERVATION AND ENV. SUSTAINABLE PRACTICES: 
(5-21-13) (Rev. 5-19-15) 104-13 SP1 G118 

 

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and NCGS 136-

28.8, it is the objective of the Department to aid in the reduction of materials that become a part of 

our solid waste stream, to divert materials from landfills, to find ways to recycle and reuse 

materials, to consider and minimize, where economically feasible, the environmental impacts 

associated with agency land use and acquisition, construction, maintenance and facility 

management for the benefit of the Citizens of North Carolina. 

 

To achieve the mission of reducing environmental impacts across the state, the Department is 

committed to supporting the efforts to initiate, develop and use products and construction methods 

that incorporate the use of recycled, solid waste products and environmentally sustainable practices 

in accordance with Article 104-13 of the Standard Specifications. 

 

Report the quantities of reused or recycled materials either incorporated in the project or diverted 

from landfills and any practice that minimizes the environmental impact on the project annually 

on the Project Construction Reuse and Recycling Reporting Form.  The Project Construction 

Reuse and Recycling Reporting Form and a location tool for local recycling facilities are available 

at: 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-

Locations.aspx. 

 

Submit the Project Construction Reuse and Recycling Reporting Form by August 1 annually to 

valuemanagementunit@ncdot.gov.  For questions regarding the form or reporting, please contact 

the State Value Management Engineer at 919-707-4810. 

 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-Locations.aspx
http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-Locations.aspx
mailto:valuemanagementunit@ncdot.gov
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DOMESTIC STEEL: 
(4-16-13) 106 SP1 G120 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the 

following: 

 

All steel and iron products that are permanently incorporated into this project shall be produced in 

the United States except minimal amounts of foreign steel and iron products may be used provided 

the combined material cost of the items involved does not exceed 0.1% of the total amount bid for 

the entire project or $2,500, whichever is greater.  If invoices showing the cost of the material are 

not provided, the amount of the bid item involving the foreign material will be used for 

calculations.  This minimal amount of foreign produced steel and iron products permitted for use 

is not applicable to high strength fasteners.  Domestically produced high strength fasteners are 

required. 

 

REMOVABLE PAVEMENT MARKINGS - (Partial Payments for Materials): 
(7-1-95) (Rev. 8-16-11) 1205-10 SP1 G124 

 

When so authorized by the Engineer, partial materials payments will be made up to 95 percent of 

the delivered cost of pavement marking tape, provided that these materials have been delivered on 

or in the vicinity of the project, stored in an acceptable manner, not to exceed the shelf life 

recommended by the manufacturer, and further provided the documents listed in  

Subarticle 109-5(C) of the 2012 Standard Specifications have been furnished to the Engineer. 

 

The Contractor shall be responsible for the material and the satisfactory performance of the 

material when used in the work. 

 

The provisions of Article 109-6 of the 2012 Standard Specifications will not apply to removable 

pavement marking materials. 

 

MAINTENANCE OF THE PROJECT: 
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-35, Article 104-10 Maintenance of the Project, line 25, add the following after the first 

sentence of the first paragraph: 

 

All guardrail/guiderail within the project limits shall be included in this maintenance. 

 

Page 1-35, Article 104-10 Maintenance of the Project, line 30, add the following as the last 

sentence of the first paragraph: 

 

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 

damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail or 

guiderail is repaired or replaced as a result of maintaining the project in accordance with this 

article, such repair or replacement shall be performed within 7 consecutive calendar days of such 

inspection report.  
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Page 1-35, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of 

the last paragraph with the following: 

 

The Contractor will not be directly compensated for any maintenance operations necessary, except 

for maintenance of guardrail/guiderail, as this work will be considered incidental to the work 

covered by the various contract items.  The provisions of Article 104-7, Extra Work, and Article 

104-8, Compensation and Record Keeping will apply to authorized maintenance of 

guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 

reports required as described above, will be considered to be an incidental part of the work being 

paid for by the various contract items. 

 

TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 

 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 

months following the date of final acceptance of the work for maintenance and shall replace 

such defective materials and workmanship without cost to the Department. The Contractor 

will not be responsible for damage due to faulty design, normal wear and tear, for 

negligence on the part of the Department, and/or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material.  The Department’s first remedy shall be through the 

manufacturer although the Contractor is responsible for invoking the warranted repair work 

with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 

manufacturer’s guarantee.  NCDOT would be afforded the same warranty as provided by 

the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Contractor would be wholly responsible for under the terms of the contract.  Examples would 

include pavement structures, bridge components, and sign structures.  This provision will not be 

used as a mechanism to force the Contractor to return to the project to make repairs or perform 

additional work that the Department would normally compensate the Contractor for.  In addition, 

routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 

parts of this guarantee. 

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 
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OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 

 

All work on consultant contracts, services contracts, and construction contracts shall be performed 

in the United States of America.  No work shall be outsourced outside of the United States of 

America. 

 

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 

work, services, staffing, or personnel to entities located outside of the United States. 

 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 

writing. 

 

GIFTS FROM VENDORS AND CONTRACTORS: 
(12-15-09) 107-1 SP1 G152 

 

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any 

vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional, 

engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give 

favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, Commerce, 

Correction, Crime Control and Public Safety, Cultural Resources, Environment and Natural 

Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, Revenue, 

Transportation, and the Office of the Governor).  This prohibition covers those vendors and 

contractors who: 

 

(A) Have a contract with a governmental agency; or  

(B) Have performed under such a contract within the past year; or  

(C) Anticipate bidding on such a contract in the future. 

 

For additional information regarding the specific requirements and exemptions, vendors and 

contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32. 

 

Executive Order 24 also encouraged and invited other State Agencies to implement the 

requirements and prohibitions of the Executive Order to their agencies.  Vendors and contractors 

should contact other State Agencies to determine if those agencies have adopted Executive 

Order 24. 

 

LIABILITY INSURANCE: 
(5-20-14)  SP1 G160 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second 

sentence of the third paragraph: 

 

Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’ 

compensation insurance carrier, or a certificate of compliance issued by the Department of 

Insurance for self-insured subcontractors, irrespective of whether having regularly in service fewer 

than three employees. 
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 

Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 

Federal, State and Local ordinances and regulations, and manage the Quality Control 

Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 

project erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 

plan is adequately implemented and maintained on the project and for conducting the 

quality control program.  The Certified Supervisor shall be on the project within 24 hours 

notice from initial exposure of an erodible surface to the project’s final acceptance.  

Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 

stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 
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(c) Attend all weekly or monthly construction meetings to discuss the findings 

of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 

the Contractor’s temporary work not shown on the plans, such as, but not 

limited to work platforms, temporary construction, pumping operations, 

plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Contractor in 

jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 

on resolution of erosion and sediment control/stormwater issues due to the 

Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management Practices.  

These practices shall include temporary and permanent groundcover and be 

properly updated to reflect necessary plan and field changes for use and 

review by Department personnel as well as regulatory agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities.  The permit references NCG010000, 

General Permit to Discharge Stormwater under the NPDES, and states that the 

Department shall incorporate the applicable requirements into its delegated Erosion 

and Sediment Control Program for construction activities disturbing one or more 

acres of land.  The Department further incorporates these requirements on all 

contracted bridge and culvert work at jurisdictional waters, regardless of size.  

Some of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 

materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 

hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days and within 24 hours 

after a rainfall event of 0.5 inch that occurs within a 24 hour period.  

Additional monitoring may be required at the discretion of Division of 

Water Resources personnel if the receiving stream is 303(d) listed for 

turbidity and the project has had documented problems managing turbidity. 
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(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall amounts 

and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 

control program shall: 

 

(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 

basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 

to review by the Engineer.  Maintain NPDES inspection records and make 

records available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 

sedimentation and follow permit provisions: 
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(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Contractor may request to use the same person as the Level II Supervisor and Level II 

Foreman.  This person shall be onsite whenever construction activities as described above 

are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 

The Contractor may request to name a single Level II Foreman to oversee multiple 

construction activities on small bridge or culvert replacement projects.  This request shall 

be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Contractor may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 

another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer - Include the certification number of the Level III-B Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 

applicable, the certification number of the Level III-A Certified Designer on the design of 

the project erosion and sediment control/stormwater plan. 

 

Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 

in certified personnel over the life of the contract within 2 days of change. 
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Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 

or Cease and Desist Order for erosion and sediment control/stormwater related issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to 

the following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 

(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 

(H) Dismissal from a company for any of the above reasons. 

(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 

after receiving notice of the proposed adverse action. 

 

Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 

 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice.  Failure to appeal within the time specified 

will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 

will not be allowed to perform duties associated with the certification during the appeal process. 

 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
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If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension period, 

prior to having the certification reinstated. 

 

Measurement and Payment 

 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct compensation 

will be made. 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 

background conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Contractor 

shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the 2012 Standard 

Specifications, the Contractor shall define the point at which the discharge enters into the State’s 

surface waters and the appropriate sampling locations.  Sampling locations shall include points 

upstream and downstream from the point at which the discharge enters these waters.  Upstream 

sampling location shall be located so that it is not influenced by backwater conditions and 

represents natural background conditions.  Downstream sampling location shall be located at the 

point where complete mixing of the discharge and receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 

stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
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wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 

functioning of a wetland.  Visible sedimentation will be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis.  These results will be 

maintained in a log within the project records.  Records will include, at a minimum, turbidity test 

results, time, date and name of sampler.  Should the Department’s test results exceed those of the 

Contractor’s test results, an immediate test shall be performed jointly with the results superseding 

the previous test results of both the Department and the Contractor. 

 

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 

available at http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 

Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to 

address water quality standards.  Tier I Methods include stilling basins which are standard 

compensatory BMPs.  Other Tier I methods are noncompensatory and shall be used when needed 

to meet the stream turbidity standards.  Tier II Methods are also noncompensatory and are options 

that may be needed for protection of rare or unique resources or where special environmental 

conditions exist at the site which have led to additional requirements being placed in the DWQ’s 

401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization 

or a DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the 

Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources or special 

environmental conditions, Tier II Methods may be required by regulators on a case by case basis 

per supplemental agreement. 

 

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 

and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 

soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 

water is proposed. 

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

EMPLOYMENT: 
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-20, Subarticle 102-15(O), delete and replace with the following: 

 

(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 

 

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete all 

of line 32, the first sentence of the second paragraph and the first word of the second sentence of 

the second paragraph. 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
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STATE HIGHWAY ADMINISTRATOR TITLE CHANGE: 
(9-18-12)  SP1 G185 

 

Revise the 2012 Standard Specifications as follows: 
 

Replace all references to “State Highway Administrator” with “Chief Engineer”. 

 

SUBLETTING OF CONTRACT: 
(11-18-2014) 108-6 SP1 G186 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-66, Article 108-6 Subletting of Contract, line 37, add the following as the second 

sentence of the first paragraph: 

 

All requests to sublet work shall be submitted within 30 days of the date of availability or prior to 

expiration of 20% of the contract time, whichever date is later, unless otherwise approved by the 

Engineer. 

 

Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second sentence 

of the fourth paragraph: 

 

Purchasing materials for subcontractors is not included in the percentage of work required to be 

performed by the Contractor.  If the Contractor sublets items of work but elects to purchase 

material for the subcontractor, the value of the material purchased will be included in the total 

dollar amount considered to have been sublet. 
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PROJECT SPECIAL PROVISIONS 

 

ROADWAY 

 

CLEARING AND GRUBBING - METHOD II: 
(9-17-02) (Rev.8-18-15) 200 SP2 R02A 

 

Perform clearing on this project to the limits established by Method “II” shown on Standard 

Drawing No. 200.02 of the 2012 Roadway Standard Drawings. Conventional clearing methods 

may be used except where permit drawings or conditions have been included in the proposal which 

require certain areas to be cleared by hand methods.  

 

BURNING RESTRICTIONS: 
(7-1-95) 200, 210, 215 SP2 R05 

 

Open burning is not permitted on any portion of the right-of-way limits established for this project.  

Do not burn the clearing, grubbing or demolition debris designated for disposal and generated from 

the project at locations within the project limits, off the project limits or at any waste or borrow 

sites in this county.  Dispose of the clearing, grubbing and demolition debris by means other than 

burning, according to state or local rules and regulations. 

 

TEMPORARY DETOURS: 
(8-15-00) (Rev. 4-21-15) 1101 SP2 R30A 

 

Construct the temporary detours required on this project in accordance with the typical sections in 

the plans or as directed by the Engineer. 

 

After the detours have served their purpose, remove the portions deemed unsuitable for use as a 

permanent part of the project as directed by the Engineer.  Salvage and stockpile the aggregate 

base course removed from the detours at locations within the right of way, as directed by the 

Engineer, for removal by State Forces.  Place pavement and earth material removed from the 

detour in embankments or dispose of in waste areas furnished by the Contractor. 

 

Pipe culverts removed from the detours remain the property of the Contractor.  Pipe culverts that 

are removed will be measured and will be paid at the contract unit price per linear foot for Pipe 

Removal.  Payment for the construction of the detours will be made at the contract unit prices for 

the various items involved. 

 

No direct payment will be made for removing the aggregate base course, earth material and 

pavement, as the cost of same shall be included in the lump sum price bid for Grading.  Such prices 

and payments will be full compensation for the work of removing, salvaging, and stockpiling 

aggregate base course; and for placing earth material and pavement in embankments or disposing 

of earth material and pavement in waste areas. 

 

SHOULDER AND FILL SLOPE MATERIAL: 
(5-21-02) 235, 560 SP2 R45 A 

 

Description 

 

Perform the required shoulder and slope construction for this project in accordance with the 

applicable requirements of Section 560 and Section 235 of the 2012 Standard Specifications. 
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Measurement and Payment 
 

Where the material has been obtained from an authorized stockpile or from a borrow source and 

Borrow Excavation is not included in the contract, no direct payment will be made for this work, 

as the cost of this work will be part of the work being paid at the contract lump sum price for 

Grading.  If Borrow Excavation is included in this contract and the material has been obtained 

from an authorized stockpile or from a borrow source, measurement and payment will be as 

provided in Section 230 of the 2012 Standard Specifications for Borrow Excavation. 

 

BLASTING: 
(2-16-16) 220 SP2 R88B 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 2-8, Article 220-1 DESCRIPTION, line 22, delete “cushion, ”. 

 

Page 2-8, Article 220-1 DESCRIPTION, line 23, add the following after the third sentence: 

 

Unless required otherwise in the contract, design blasts for the vibration and air overpressure limits 

in this section. 

 

Page 2-9, Subarticle 220-3(A) Vibration and Air Overpressure Limits, line 18, add the 

following to the end of Subarticle 220-3(A): 

 

Unless required otherwise in the contract or directed, design production and trench blasts in 

accordance with the following: 

 

(1) Production Blasting 

 

(a) For rock cut slopes steeper than 1.5:1 (H:V) without pre-splitting, do not use 

production blast holes more than 4" in diameter within 10 ft of finished slope faces 

or neat lines 

(b) Do not drill production holes below bottom of adjacent pre-split blast holes 

(c) Use delay blasting to detonate production blast holes towards a free face 

 

(2) Trench Blasting 

 

(a) Do not use trench blast holes more than 3" in diameter 

(b) Do not use ANFO or other bulk loaded products 

(c) Use cartridge explosives or other explosive types designed for trench blasting 

(d) Use charges with a diameter of 1/2" to 3/4" less than the trench blast hole diameter 

 

PIPE INSTALLATION: 
(11-20-12) (Rev. 8-18-15) 300 SP3 R01 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 3-1, Article 300-2, Materials, line 15, in the materials table, replace “Flowable Fill” and 

“Geotextiles” with the following: 
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Item Section 

Flowable Fill, Excavatable 1000-6 

Grout, Type 2 

Geotextiles, Type 4 

1003 

1056 

Page 3-1, Article 300-2, Materials, lines 23-24, replace sentence with the following: 

 

Provide foundation conditioning geotextile and geotextile to wrap pipe joints in accordance with 

Section 1056 for Type 4 geotextile. 

 

Page 3-3, Subarticle 300-6(A), Rigid Pipe, line 2, in the first paragraph, replace “an approved 

non-shrink grout.” with “grout.” and line 4, in the second paragraph, replace “filtration geotextile” 

with “geotextile”. 

 

Page 3-3, Article 300-7, Backfilling, lines 37-38, in the first and second sentences of the fifth 

paragraph, replace “Excavatable flowable fill” with “Flowable fill”. 

 

BRIDGE APPROACH FILLS: 
(10-19-10) (Rev. 1-17-12) 422 SP4 R02 

 

Description 

 

Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced 

bridge approach fills.  Construct bridge approach fills in accordance with the contract and Standard 

Drawing No. 422.10 or 422.11 of the 2012 Roadway Standard Drawings.  Define “geosynthetics” 

as geotextiles or geomembranes. 

 

Materials 

 

Refer to Division 10 of the 2012 Standard Specifications. 

 

Item Section 

Anchor Pins 1056-2 

Geotextiles 1056 

Portland Cement Concrete 1000 

Select Material 1016 

Subsurface Drainage Materials 1044 

Wire Staples 1060-8(D) 

 

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration 

geotextiles.  For reinforced bridge approach fills, provide Type 5 geotextile for geotextile 

reinforcement and Type 1 geotextile and No. 78M stone for drains.  Use Class B concrete for 

concrete pads. 

 

Use Class III or V select material for reinforced bridge approach fills and only Class V select 

material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.  

Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials.  For drains and 

PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278. 
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Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced bridge 

approach fills.  For PVC geomembranes, provide grade PVC30 geomembranes that meet ASTM 

D7176.  For HDPE and LLDPE geomembranes, use geomembranes with a nominal thickness of 

at least 30 mils that meet Geosynthetic Research Institute Standard Specifications GM13 or GM17, 

respectively.  Handle and store geomembranes in accordance with Article 1056-2 of the 

2012 Standard Specifications.  Provide material certifications for geomembranes in accordance 

with Article 1056-3 of the 2012 Standard Specifications. 

 

Construction Methods 

 

Excavate as necessary for bridge approach fills in accordance with the contract.  Notify the 

Engineer when foundation excavation is complete.  Do not place geomembranes or filtration 

geotextiles until excavation dimensions and foundation material are approved.  Attach 

geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives, tapes 

or other approved methods.  Glue or weld geomembrane seams to prevent leakage. 

 

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown 

in Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings and in slight tension 

free of kinks, folds, wrinkles or creases.  Install geotextile reinforcement with the orientation, 

dimensions and number of layers shown in Standard Drawing No. 422.10 of the 2012 Roadway 

Standard Drawings.  Place first layer of geotextile reinforcement directly on geomembranes with 

no void or material in between.  Install geotextile reinforcement with the machine direction (MD) 

parallel to the roadway centerline.  The MD is the direction of the length or long dimension of the 

geotextile roll.  Do not splice or overlap geotextile reinforcement in the MD so seams are 

perpendicular to the roadway centerline.  Wrap geotextile reinforcement at end bent cap back and 

wing walls as shown in Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings 

and directed by the Engineer.  Extend geotextile reinforcement at least 4 ft back behind end bent 

cap back and wing walls into select material. 

 

Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.  

Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the Engineer when 

existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will 

interfere with geosynthetics. 

 

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter 

continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.  

Install drains in accordance with Standard Drawing No. 422.10 of the 2012 Roadway Standard 

Drawings.  For bridge approach fills for sub regional tier bridges, install 4" diameter continuous 

perforated PVC drain pipes in accordance with Standard Drawing No. 422.11 of the 

2012 Roadway Standard Drawings. 

 

Use solvent cement to connect PVC pipes so joints do not leak.  Connect perforated pipes to outlet 

pipes just behind wing walls.  Provide drain pipes and drains with positive drainage towards 

outlets.  Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is 

maintained.  Use sleeves that can withstand wing wall loads. 
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Place select material in 8" to 10" thick lifts.  Use only hand operated compaction equipment to 

compact select material for bridge approach fills.  Compact Class III select material in accordance 

with Subarticle 235-3(C) of the 2012 Standard Specifications.  Compact No. 78M stone with a 

vibratory compactor to the satisfaction of the Engineer.  Do not displace or damage geosynthetics, 

drain pipes or drains when placing and compacting select material.  End dumping directly on 

geosynthetics is not permitted.  Do not operate heavy equipment on geosynthetics, drain pipes or 

drains until they are covered with at least 8" of select material.  Replace any damaged 

geosynthetics, drain pipes or drains to the satisfaction of the Engineer. 

 

Cover open ends of outlet pipes with rodent screens as shown in Standard Drawing No. 815.03 of 

the 2012 Roadway Standard Drawings.  Connect ends of outlet pipes to concrete pads or existing 

drainage structures as directed by the Engineer.  Construct concrete pads with an Ordinary surface 

finish that meets Subarticle 825-6(B) of the 2012 Standard Specifications. 

 

Measurement and Payment 

 

Reinforced Bridge Approach Fill, Station ____ will be paid at the contract lump sum price.  The 

contract lump sum price for Reinforced Bridge Approach Fill, Station ____ will be full 

compensation for labor, tools, equipment and reinforced bridge approach fill materials, excavating, 

backfilling, hauling and removing excavated materials, compacting select material, connecting 

outlet pipes to existing drainage structures and supplying select materials, geosynthetics, drains, 

pipe sleeves and outlet components and any incidentals necessary to construct all reinforced bridge 

approach fills at each bridge. 

 

Bridge Approach Fill - Sub Regional Tier, Station ____ will be paid at the contract lump sum 

price.  The contract lump sum price for Bridge Approach Fill - Sub Regional Tier, Station ____ 

will be full compensation for labor, tools, equipment and bridge approach fill materials, 

excavating, backfilling, hauling and removing excavated materials, compacting No. 78M stone, 

connecting outlet pipes to existing drainage structures and supplying No. 78M stone, filtration 

geotextiles, drain pipes, pipe sleeves and outlet components and any incidentals necessary to 

construct all bridge approach fills at each sub regional tier bridge. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Reinforced Bridge Approach Fill, Station ____ Lump Sum 

Bridge Approach Fill - Sub Regional Tier, Station ____ Lump Sum 

 

ASPHALT PAVEMENTS - SUPERPAVE: 
(6-19-12) (Rev. 8-16-16) 605, 609, 610, 650 SP6 R01 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 6-3, Article 605-7, APPLICATION RATES AND TEMPERATURES, replace this 

article, including Table 605-1, with the following: 

 

Apply tack coat uniformly across the existing surface at target application rates shown in 

Table 605-1. 
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TABLE 605-1 

APPLICATION RATES FOR TACK COAT 

Existing Surface 
Target Rate (gal/sy) 

Emulsified Asphalt 

New Asphalt 0.04 ± 0.01 

Oxidized or Milled Asphalt  0.06 ± 0.01 

Concrete 0.08 ± 0.01 

 

Apply tack coat at a temperature within the ranges shown in Table 605-2.  Tack coat shall not be 

overheated during storage, transport or at application. 

 

TABLE 605-2 

APPLICATION TEMPERATURE FOR TACK COAT 

Asphalt Material Temperature Range 

Asphalt Binder, Grade PG 64-22 350 - 400°F 

Emulsified Asphalt, Grade RS-1H 130 - 160°F 

Emulsified Asphalt, Grade CRS-1 130 - 160°F 

Emulsified Asphalt, Grade CRS-1H 130 - 160°F 

Emulsified Asphalt, Grade HFMS-1 130 - 160°F 

Emulsified Asphalt, Grade CRS-2 130 - 160°F 

 

Page 6-6, Subarticle 607-5(A), Milled Asphalt Pavement, line 25, add the following to the end 

of the paragraph: 

 

Areas to be paid under these items include mainline, turn lanes, shoulders, and other areas milled 

in conjunction with the mainline and any additional equipment necessary to remove pavement in 

the area of manholes, water valves, curb, gutter and other obstructions. 

 

Page 6-6, Subarticle 607-5(C), Incidental Milling, lines 42-48, replace the paragraph with the 

following: 

 

Incidental Milling to be paid will be the actual number of square yards of surface milled where the 

Contractor is required to mill butt joints, irregular areas and intersections milled as a separate 

operation from mainline milling and re-mill areas that are not due to the Contractor’s negligence 

whose length is less than 100 feet.  Measurement will be made as provided in Subarticle 607-5(A) 

for each cut the Contractor is directed to perform.  Where the Contractor elects to make multiple 

cuts to achieve the final depth, no additional measurement will be made.  Compensation will be 

made at the contract unit price per square yard for Incidental Milling.  

 

Page 6-7, Article 609-3, FIELD VERIFICATION OF MIXTURE AND JOB MIX 

FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph. 

 

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last 

paragraph. 

 

Page 6-19, Subarticle 610-3(A), Mix Design-General, line 5, add the following as the first 

paragraph: 
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Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the 

NCDOT Approved Products List for WMA Technologies available at: 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20

Mix%20Asphalt%20Approved%20List.pdf 

 

Page 6-20, Subarticle 610-3(C), Job Mix Formula (JMF), lines 47-48, replace the last sentence 

of the third paragraph with the following: 

 

The JMF mix temperature shall be within the ranges shown in Table 610-1 unless otherwise 

approved. 

 

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the 

following: 

TABLE 610-1 

MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Mix Temperature  

PG 58-28; PG 64-22 250 - 290ºF 

PG 70-22 275- 305ºF 

PG 76-22 300- 325ºF 

 

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 1-2, in the first sentence of the 

first paragraph, delete “and compaction”.  Lines 4-7, delete the second paragraph and replace with 

the following: 

 

When RAS is used, the JMF mix temperature shall be established at 275ºF or higher. 

 

Page 6-22, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS 

FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17, replace the second 

sentence of the first paragraph with the following: 

 

Do not place asphalt material when the air or surface temperatures, measured at the location of the 

paving operation away from artificial heat, do not meet Table 610-5. 

 

Page 6-23, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS 

FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace Table 610-5 with the 

following: 

 

TABLE 610-5 

PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 

B25.0B, C 35F 

I19.0B, C, D 35F 

SF9.5A, S9.5B 40FA 

S9.5C, S12.5C 45FA 

S9.5D, S12.5D 50F 

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the 

minimum surface and air temperature shall be 50ºF. 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
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Page 6-23, Subarticle 610-5(A), General, lines 33-34, replace the last sentence of the third 

paragraph with the following: 

 

Produce the mixture at the asphalt plant within ±25 ºF of the JMF mix temperature.  The 

temperature of the mixture, when discharged from the mixer, shall not exceed 350ºF. 

 

Page 6-26, Article 610-7, HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth 

sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”. 

Line 28, in the last paragraph, replace “+15 ºF to -25 ºF of the specified JMF temperature.” with 

“±25 ºF of the specified JMF mix temperature.” 

 

Page 6-26, Article 610-8, SPREADING AND FINISHING, line 34, add the following new 

paragraph: 

 

As referenced in Section 9.6.3 of the HMA/QMS Manual, use the automatic screed controls on the 

paver to control the longitudinal profile.  Where approved by the Engineer, the Contractor has the 

option to use either a fixed or mobile string line.  

 

Page 6-29, Article 610-13, FINAL SURFACE TESTING AND ACCEPTANCE, line 39, add 

the following after the first sentence in the first paragraph: 

 

Smoothness acceptance testing using the inertial profiler is not required on ramps, loops and turn 

lanes. 

 

Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 15-16, replace the fourth 

sentence of the fourth paragraph with the following: 

 

The interval at which relative profile elevations are reported shall be 2”. 

Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 25-28, replace the ninth 

paragraph with the following: 

 

Operate the profiler at any speed as per the manufacturer’s recommendations to collect valid data. 

 

Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 30-31, delete the third 

sentence of the tenth paragraph. 

 

Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 11-13, replace the first 

sentence of the third paragraph with the following: 

 

After testing, transfer the profile data from the profiler portable computer’s hard drive to a write 

once storage media (Flash drive, USB, DVD-R or CD-R) or electronic media approved by the 

Engineer. 

 

Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 17-18, replace the first 

sentence of the fourth paragraph with the following: 
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Submit a report with the documentation and electronic data of the evaluation for each section to 

the Engineer within 10 days after completion of the smoothness testing.  The report shall be in the 

tabular format for each 0.10 segment or a portion thereof with a summary of the MRI values and 

the localized roughness areas including corresponding project station numbers or acceptable 

reference points. Calculate the pay adjustments for all segments in accordance with the formulas 

in Sections (1) and (2) shown below.  The Engineer shall review and approval all pay adjustments 

unless corrective action is required.   

 

Page 6-31, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 36-37, replace the 

third paragraph with the following: 

 

The price adjustment will apply to each 0.10-mile section or prorated for a portion thereof, based 

on the Mean Roughness Index (MRI), the average IRI values from both wheel paths. 

 

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, lines 12-16, replace the first 

paragraph with the following: 

 

Areas of localized roughness shall be identified through the “Smoothness Assurance Module 

(SAM)” provided in the ProVAL software.  Use the SAM report to optimize repair strategies by 

analyzing the measurements from profiles collected using inertial profilers.  The ride quality 

threshold for localized roughness shall be 165 in/mile for any sections that are 15 ft. to 100 ft. in 

length at the continuous short interval of 25 ft.  Submit a continuous roughness report to identify 

each section with project station numbers or reference points outside the threshold and identify all 

localized roughness, with the signature of the Operator included with the submitted IRI trace and 

electronic files.     

 

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, line 21, add the following new  

paragraph: 

If the Engineer does not require corrective action, the pay adjustment for each area of localized 

roughness shall be based on the following formula: 

 

 PA =  (165 – LR#) 5 

 

 Where: 

 

 PA =        Pay Adjustment (dollars) 

 LR# =      The Localized Roughness number determined from SAM report for 

the ride quality threshold 
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Page 6-41, Subarticle 650-3(B), Mix Design Criteria, replace Table 650-1 with the following: 

 

TABLE 650-1 

OGAFC GRADATION CRITERIA 

Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified 

19.0 - - 100 

12.5 100 100 80 - 100 

9.50 75 - 100 75 - 100 55 - 80 

4.75 25 - 45 25 - 45 15 - 30 

2.36 5 - 15 5 - 15 5 - 15 

0.075 1.0 - 3.0 1.0 - 3.0 2.0 - 4.0 

 

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES: 
(11-21-00) (Rev. 7-17-12) 609 SP6 R15 

 

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this project 

will be as follows: 

 

Asphalt Concrete Base Course Type B 25.0__ 4.4% 

Asphalt Concrete Intermediate Course Type I 19.0__ 4.8% 

Asphalt Concrete Surface Course Type S 4.75A 6.8% 

Asphalt Concrete Surface Course Type SA-1 6.8% 

Asphalt Concrete Surface Course Type SF 9.5A 6.7% 

Asphalt Concrete Surface Course Type S 9.5__ 6.0% 

Asphalt Concrete Surface Course Type S 12.5__ 5.6% 

 

The actual asphalt binder content will be established during construction by the Engineer within 

the limits established in the 2012 Standard Specifications. 

 

ASPHALT PLANT MIXTURES: 
(7-1-95) 609 SP6 R20 

 

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders 

made for the purpose or with other equipment approved by the Engineer. 

 

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00) 620 SP6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 

the 2012 Standard Specifications. 

 

The base price index for asphalt binder for plant mix is $ 366.00 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on November 1, 2017. 
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FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 

 

Final surface testing is not required on this project in accordance with Section 610-13, Final 

Surface Testing and Acceptance. 

 

PORTLAND CEMENT CONCRETE PAVEMENT: 
(02-05-15) 700, 710 SP7 R01 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 7-1, Article 700-1, DESCRIPTION, lines 16-17, replace fifth paragraph with: 

 

Submit for approval a Process Control Plan addressing all operations necessary in the production 

and placement of concrete pavement a minimum of 30 calendar days prior to placing concrete 

pavement. 

 

Page 7-2, Subarticle 700-5(A)(1), lines 29-31, replace first paragraph with: 

 

A descending air temperature at the location of the concrete paving operation and away from 

artificial heat reaches 35°F.  Paving may resume when the weather forecast is projected to reach a 

high of 40°F on that day’s operation and the morning ambient temperature is above 32°F. 

 

Page 7-2, Subarticle 700-5(A), General, lines 38 and 40, replace “3500 psi” with “3000 psi.” 

 

Page 7-4, Subarticle 700-8(B), Cold Weather, lines 38-42, replace the first paragraph with the 

following: 

 

When the air temperature is projected to drop below 35°F for more than four hours, insulate the 

Portland cement concrete pavement to prohibit the concrete surface temperature from dropping 

below 35°F during the curing period. 

 

Page 7-5, Subarticle 700-9(A), General, line 9, first sentence of the first paragraph, replace 

“methods herein” with “curing methods herein”. 

 

Page 7-5, Subarticle 700-9(A), General, lines 12-15, delete the third paragraph and replace with 

the following: 

 

Curing is required until the concrete compressive strength has exceeded 3,000 psi using the 

maturity method in accordance with Article 700-13.   

 

Page 7-6, Subarticle 700-11(A), General, lines 20-29, delete the first and last sentence of the 

second paragraph.  Add the following as the last sentence of the second paragraph on  

lines 25-26.  Move third paragraph (lines 27-29) to between the first and second paragraph before 

line 20. 

 

To estimate the time of sawing, it is recommended to use the latest version of FHWA’s High 

Performance Paving software entitled HIPERPAV. 
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Page 7-8, Subarticle 700-11(G), Verification of Dowel Bar Alignment, line 7, in the second 

sentence of the second paragraph on the page replace “vertical tilt,” with “vertical tilt, and total 

misalignment”.  Line 25, in the fourth sentence of the seventh paragraph on the page replace 

“greater misalignment” with “total misalignment”.  Lines 26-27, delete the last sentence of the 

seventh paragraph on the page.  Line 29, in the first sentence of the sixth paragraph on the page 

replace “score of 10” with “score of 12”. 

 

Page 7-8, Subarticle 700-11(G), TABLE 700-1, TOLERANCE FOR DOWEL BAR 

ALIGNMENTA, replace with the following: 

 

TABLE 700-1 

TOLERANCE FOR DOWEL BAR ALIGNMENTA 

Misalignment Category, inches Weight 

0 ≤ d ≤  0.6 0 

0.6 < d ≤  0.8 2 

0.8 < d ≤  1.00 4 

1.00 < d ≤  1.50 5 

1.50 ≤  d 10 

A. Where d is the individual dowel bar misalignment. 

 

Page 7-9, Subarticle 700-12, (B) Age of Pavement, line 6, delete “14 calendar days old.” and 

replace with “7 calendar days old and concrete is dry based on sealant manufacturer’s 

recommendations.” 

 

Page 7-9, Article 700-13, USE OF NEW PAVEMENT OR SHOULDER, line 31, in the first 

sentence of the first paragraph replace “3,500 psi, unless otherwise permitted.” with “3,000 psi.”  

Line 36, add the following as the third sentence of the second paragraph: 

 

Install loggers in slabs after every 2 lots approximately 4 inches from the concrete surface. 

 

Page 7-10, Article 700-13, USE OF NEW PAVEMENT OR SHOULDER, lines 6-11, replace 

the second paragraph on the page with the following: 

 

Validate the strength-maturity relationship and the correlation between cylinders and beams during 

the first day’s production by casting cylinders and beams and performing strength tests. Use the 

TTF developed during the mix design process to verify the production strength-maturity 

relationship.  Validate the strength-maturity relationship and the correlation between cylinders and 

beams by casting cylinders and beams and performing strength tests least every 30 calendar days, 

or when the TTF varies by more than 10% from the latest approved maturity curve or there is a 

material change from the approved concrete mix design.  If the verification sample’s compressive 

strength when tested at TTF is less than 3,000 psi, immediately suspend early opening of traffic 

on pavement that has not obtained TTF until a new strength-maturity relationship is developed. 

 

Page 7-13, Article 710-6, FINISHING, lines 5-10, replace the second paragraph on the page with 

the following: 
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Produce the final surface finish on all mainline pavement, auxiliary lanes, and ramps by 

mechanical equipment for longitudinally tined grooves while the concrete is plastic.  The tining 

shall be done with a mechanical device such as a wire comb.  The comb shall have a single row of 

tines.  Each shall have a nominal width of 5/64 inch to 1/8 inch.  The nominal spacing of the tines 

shall be 3/4 ± 1/8 inch center-to-center.  The nominal depth of tined groove in the plastic concrete 

shall be 1/8 ± 1/32 inch. 

 

Longitudinal tining shall be accomplished by equipment with automated horizontal and vertical 

controls to ensure straight, uniform depth tined grooves.  The texture geometry shall be the same 

as imparted throughout the length of the tining comb.  A 2-inch to 3-inch wide strip of pavement 

surface shall be protected from tining for the length of and centered about longitudinal joints. 

 

The tining operation shall be done so that the desired surface texture will be achieved while 

minimizing displacement of the larger aggregate particles and before the surface permanently sets.  

Where abutting pavement is to be placed, the tining shall extend as close to the edge as possible 

without damaging the edge.  If abutting pavement is not to be placed, the 6-inch area nearest the 

edge or one foot from the face of the curb shall not be tined.  Hand-operated tining equipment that 

produces an equivalent texture may be used only on small or irregularly shaped areas.  Tines shall 

be thoroughly cleaned at the end of each day’s use and damaged or worn tines replaced. 

 

When surface corrections for pavement smoothness are made in the hardened concrete, no 

additional texturing is required. 

 

Page 7-13, Article 710-7, FINAL SURFACE TESTING, lines 41-42, replace the third and fourth 

sentences of the fourth paragraph with the following: 

 

The profile data shall be filtered with a cutoff wavelength of 250 ft.  The interval at which relative 

profile elevations are reported shall be a maximum of 1". 

 

Page 7-14, Article 710-7, FINAL SURFACE TESTING, line 38, in the first sentence of the 

ninth paragraph on the page, replace “(DVD-R or CD-R)” with “(USB flash drive, external hard 

drive, or DVD)”. 

 

Page 7-15, Subarticle 710-7(B), Localized Roughness, line 33, in the third sentence of the first 

paragraph, replace “125 in/mile” with “150 in/mile”. 

 

Page 7-17, Subarticle 710-10(A), General, lines 18-21, replace the fourth paragraph with the 

following: 

 

Payment for all work of surface testing will be incidental to the contract unit price for Portland 

Cement Concrete Pavement, Through Lanes, (with dowels) for Surface Testing Concrete 

Pavement. 

 

Page 7-19, Subarticle 710-10(E), Compensation, lines 1-5, delete the second paragraph (the 

paragraph at the top of the page). 

 

Page 7-19, Subarticle 710-10(F), Pay Items, line 7, delete Surface Testing Concrete Pavement 

(Lump Sum) from the Pay Item table. 
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GUARDRAIL END UNITS, TYPE - TL-3: 
(4-20-04) (Rev. 7-1-17) 862 SP8 R65 

 

Description 

 

Furnish and install guardrail end units in accordance with the details in the plans, the applicable 

requirements of Section 862 of the 2012 Standard Specifications, and at locations shown in the 

plans. 

 

Materials 

 

Furnish guardrail end units listed on the NCDOT Approved Products List at 

https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 

 

Prior to installation the Contractor shall submit to the Engineer: 

 

(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 

the AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with 

Article 106-2 of the 2012 Standard Specifications. 

 

(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail end unit in accordance with Article 105-2 of the 2012 Standard Specifications. 

 

No modifications shall be made to the guardrail end unit without the express written permission 

from the manufacturer.  Perform installation in accordance with the details in the plans, and details 

and assembling instructions furnished by the manufacturer. 

 

Construction Methods 

 

Guardrail end delineation is required on all approach and trailing end sections for both temporary 

and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 

applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 

2012 Standard Specifications and is incidental to the cost of the guardrail end unit. 

 

Measurement and Payment 

 

Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard 

Specifications. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Guardrail End Units, Type TL-3 Each 

 

https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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PREFORMED SCOUR HOLE WITH LEVEL SPREADER APRON: 
(10-15-02) (Rev. 10-20-09) 410 SP8 R105 

 

Description 

 

Construct and maintain preformed scour holes with spreader aprons at the locations shown on the 

plans and in accordance with the details in the plans.  Work includes excavation, shaping and 

maintaining the hole and apron, furnishing and placing filter fabric, rip rap (class as specified in 

the plans) and permanent soil reinforcement matting. 

 

Materials 

 

Item  Section 

Plain Rip Rap  1042 

Filter Fabric  1056 

 

The permanent soil reinforcement matting shall be permanent erosion control reinforcement mat 

and shall be constructed of synthetic or a combination of coconut and synthetic fibers evenly 

distributed throughout the mat between a bottom UV stabilized netting and a heavy duty 

UV stabilized top net.  The matting shall be stitched together with UV stabilized polypropylene 

thread to form a permanent three dimensional structure.  The mat shall have the following 

minimum physical properties: 

 

Property Test Method Value Unit 

Light Penetration ASTM D6567 9 % 

Thickness ASTM D6525 0.40 in 

Mass Per Unit Area ASTM D6566 0.55 lb/sy 

Tensile Strength ASTM D6818 385 lb/ft 

Elongation ( Maximum) ASTM D6818 49 % 

Resiliency ASTM D1777 >70 % 

UV Stability * ASTM 4355 ≥80 % 

Porosity (Permanent Net) ECTC Guidelines ≥85 % 

Maximum Permissible Shear Stress (Vegetated) Performance Bench 

Test 

≥8.0 lb/ft2 

Maximum Allowable Velocity (Vegetated) Performance Bench 

Test 

≥16.0 ft/s 

 

*ASTM D1682 Tensile Strength and % strength retention of material after 1,000 hours of 

exposure. 

 

Submit a certification (Type 1, 2, or 3) from the manufacturer showing: 

 

(A) The chemical and physical properties of the mat used, and 

(B) Conformance of the mat with this specification. 
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Construction Methods 

 

All areas to be protected with the mat shall be brought to final grade and seeded in accordance 

with Section 1660 of the 2012 Standard Specifications.  The surface of the soil shall be smooth, 

firm, stable and free of rocks, clods, roots or other obstructions that would prevent the mat from 

lying in direct contact with the soil surface.  Areas where the mat is to be placed will not need to 

be mulched. 

 

Measurement and Payment 

 

Preformed Scour Holes with Level Spreader Aprons will be measured and paid as the actual 

number incorporated into the completed and accepted work.  Such price and payment will be full 

compensation for all work covered by this provision. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Preformed Scour Hole with Level Spreader Aprons Each 

 

MODIFIED SHOULDER BERM GUTTER: 
  

 

Description 

 

The Contractor shall construct Modified Shoulder Berm Gutter as shown on the plans and details, 

in accordance with the applicable requirements of Section 846 of the Standards Specifications, 

and as directed by the Engineer. 

 

Measurement and Payment 

 

Modified Shoulder Berm Gutter will be measured and paid for in Linear Feet.  Such price and 

payment will include all materials, tools, labor, equipment and incidentals necessary to complete 

the work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Modified Shoulder Berm Gutter LF 

 

STREET SIGNS AND MARKERS AND ROUTE MARKERS: 
(7-1-95) 900 SP9 R02 

 

Move any existing street signs, markers, and route markers out of the construction limits of the 

project and install the street signs and markers and route markers so that they will be visible to the 

traveling public if there is sufficient right of way for these signs and markers outside of the 

construction limits. 

 

Near the completion of the project and when so directed by the Engineer, move the signs and 

markers and install them in their proper location in regard to the finished pavement of the project. 
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Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs 

and markers that will no longer be applicable after the construction of the project, at locations 

directed by the Engineer for removal by others. 

 

The Contractor shall be responsible to the owners for any damage to any street signs and markers 

or route markers during the above described operations. 

 

No direct payment will be made for relocating, reinstalling, and/or stockpiling the street signs and 

markers and route markers as such work shall be considered incidental to other work being paid 

for by the various items in the contract. 

 

MATERIALS: 
(2-21-12) (Rev. 11-22-16) 1000, 1002, 1005, 1016, 1018, 1024, 1050,  1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 R01 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first 

paragraph with the following: 

 

Type IL, IP, IS or IT blended cement may be used instead of Portland cement. 

 

Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following: 

 

If any change is made to the mix design, submit a new mix design (with the exception of an 

approved pozzolan source change). 

 

If any major change is made to the mix design, also submit new test results showing the mix 

design conforms to the criteria.  Define a major change to the mix design as: 

 

(1) A source change in coarse aggregate, fine aggregate or cement. 

 

(2) A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash). 

 

(3) A quantitative change in coarse aggregate (applies to an increase or decrease greater than 

5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to 

an increase only), cement (applies to a decrease only), or pozzolan (applies to an increase 

or decrease greater than 5%). 

 

Use materials which do not produce a mottled appearance through rusting or other staining of the 

finished concrete surface. 

 

Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A), 

Materials, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the following to 

the table of item references: 

 

Item       Section 

Type IL Blended Cement    1024-1 
 

Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second 

paragraph with the following: 
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Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 lb of fly ash to 

each pound of cement replaced. 

 

Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third 

paragraph through the sixth paragraph beginning with “If any change is made to the mix design, 

submit…” through “…(applies to a decrease only).” 

 

Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 

REQUIREMENTS FOR CONCRETE 

C
la

ss
 o

f 

C
o

n
cr

e
te

 

M
in

. 
C

o
m

p
. 

S
tr

en
g

th
  

a
t 

2
8
 d

a
y

s 

Maximum Water-Cement Ratio 
Consistency Max. 

Slump 
Cement Content 

Air-Entrained 

Concrete 

Non Air-

Entrained 

Concrete 

V
ib

ra
te

d
 

N
o

n
- 

V
ib

ra
te

d
 

Vibrated 
Non- 

Vibrated 

Rounded 

Aggregate 

Angular 

Aggre-

gate 

Rounded 

Aggregate 

Angular 

Aggre-

gate 
Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 

AA 4,500 0.381 0.426 - - 3.5 - 639 715 - - 
AA Slip 

Form 
4,500 0.381 0.426 - - 1.5 - 639 715 - - 

Drilled Pier 4,500 - - 0.450 0.450 - 

5-7 
dry 

 

7-9 
wet 

- - 640 800 

A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 - 

B 2,500 0.488 0.567 0.559 0.630 

1.5 
machine-

placed 
 

2.5 
hand-

placed 

4 508 - 545 - 

Sand Light-

weight 
4,500 - 0.420 - - 4 - 715 - - - 

Latex 

Modified 
3,000 
7 day 

0.400 0.400 - - 6 - 658 - - - 

Flowable 

Fill 
excavatable 

150 
max. at 

56 days 
as needed as needed as needed as needed - 

Flow-

able 
- - 40 100 

Flowable 
Fill 
non-

excavatable 

125 as needed as needed as needed as needed - 
Flow-

able 
- - 100 

as 

needed 

Pavement 

4,500 
design, 

field 
650 

flexural, 

design only 

0.559 0.559 - - 

1.5 slip 

form 
 

3.0 hand 

place 

- 526 - - - 

Precast 

See 

Table 

1077-1 

as needed as needed - - 6 
as 

needed 

as 

needed 

as 

needed 

as 

needed 

as 

needed 

Prestress 
per 

contract 

See 

Table 
1078-1 

See 

Table 
1078-1 

- - 8 - 564 
as 

needed 
- - 

 

Page 10-6, Subarticle 1000-4(I), Use of Fly Ash, lines 36-2, replace the first paragraph with the 

following: 

 

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 lb of fly ash to 

each pound of cement replaced. Use Table 1000-1 to determine the maximum allowable water-

cementitious material (cement + fly ash) ratio for the classes of concrete listed. 
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Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL RATIO, 

delete the table. 

 

Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT 

CONCRETE, lines 30-31, delete the second sentence of the third paragraph. 

 

Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF 

EXCAVATIONS, line 30, add the following at the end of Section 1002: 
 

(H) Handling and Storing Test Panels 

 

Notify the Area Materials Engineer when preconstruction or production test panels are 

made within 24 hours of shooting the panels.  Field cure and protect test panels from 

damage in accordance with ASTM C1140 until the Department transports panels to the 

Materials and Tests Regional Laboratory for coring. 

 

Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace 

with the following: 
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Page 10-39, Article 1016-3, CLASSIFICATIONS , lines 27-32, replace with the following: 

 

Select material is clean, unweathered durable, blasted rock material obtained from an approved 

source.  While no specific gradation is required, the below criteria will be used to evaluate the 

materials for visual acceptance by the Engineer: 

 

(A) At least 50% of the rock has a diameter of from 1.5 ft to 3 ft, 

 

(B) 30% of the rock ranges in size from 2” to 1.5 ft in diameter, and 

 

(C) Not more than 20% of the rock is less than 2” in diameter.  No rippable rock will be 

permitted. 

 

Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA 

CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both 

tables, replace second row with the following: 

 

Acceptable, but not to be used in the top 3 ft of embankment or backfill 

 

Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth 

paragraph: 

 

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is 

limited to between 5 and 12% by weight and the constituents shall be interground.  Class F fly 

ash can replace a portion of Type IL blended cement and shall be replaced as outlined in 

Subarticle 1000-4(I) for Portland cement.  For mixes that contain cement with alkali content 

between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the 

Department, use a pozzolan in the amount shown in Table 1024-1. 

 

Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT 

CONCRETE, replace with the following: 

 

TABLE 1024-1 

POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE 

Pozzolan Rate 

Class F Fly Ash 
20% - 30% by weight of required cement content 

 with 1.0 lb Class F fly ash per lb of cement replaced 

Ground Granulated Blast 

Furnace Slag 

35%-50% by weight of required cement content  

with 1.0 lb slag per lb of cement replaced 

Microsilica 
4%-8% by weight of required cement content  

with 1.0 lb microsilica per lb of cement replaced 

 

Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence 

of the second paragraph with the following: 

 

Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation 

Program (NTPEP) laboratory for concrete admixture testing. 
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Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following: 

 

All fencing material and accessories shall meet Section 106. 

 

Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace the first two 

sentences with the following: 

 

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof 

load testing will only be required for new casting designs during the design process, and 

conformance to M306 loading (40,000 lb.) will be required only when noted on the design 

documents. 

 

Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the 

following: 

 

TABLE 1078-1 

REQUIREMENTS FOR CONCRETE 

Property 

28 Day Design 

Compressive 

Strength  

6,000 psi or less 

28 Day Design 

Compressive 

Strength  

greater than 

6,000 psi 

Maximum Water/Cementitious Material Ratio 0.45 0.40 

Maximum Slump without HRWR 3.5" 3.5" 

Maximum Slump with HRWR 8" 8" 

Air Content (upon discharge into forms) 5 + 2% 5 + 2% 

 

Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), (C) 

and (D) with the following: 

 

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole 

Immersion Test. 

 

(C) At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541. 

 

(D) A certified test report from an approved independent testing laboratory for the Salt Fog 

Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as 

specified in AASHTO M 300. 

 

(E) A certified test report from an approved independent testing laboratory that the product 

has been tested for slip coefficient and meets AASHTO M253, Class B. 

 

Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first 3 sentences of the 

description for Type 2 and replace with the following: 

 
Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs.  It may be used to patch 

spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected. 
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Page 10-162, Subarticle 1081-1(A), Classifications, lines 4-7, delete the second and third 

sentences of the description for Type 3A.  Lines 16-22, delete Types 6A, 6B and 6C. 
 

Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second paragraph 

with the following: 

 

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and 

other fixtures in hardened concrete, the manufacturer shall submit test results showing that the 

bonding system will obtain 125% of the specified required yield strength of the fixture.  Furnish 

certification that, for the particular bolt grade, diameter and embedment depth required, the 

anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.  

For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete 

compressive strength used in this test.  Use adhesives that meet Section 1081. 

 

List the properties of the adhesive on the container and include density, minimum and maximum 

temperature application, setting time, shelf life, pot life, shear strength and compressive strength. 

 

Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace 

with the following: 
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Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence 

of the first paragraph with the following: 
 

Manufacturers choosing to supply material for Department jobs must submit an application 

through the Value Management Unit with the following information for each type and brand 

name: 
 

Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following: 
 

(3)  Type of the material in accordance with Articles 1081-1 and 1081-4, 
 

Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace 

“AASHTO M 237” with “the specifications”. 
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Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence of 

the last paragraph. 
 

Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first 

paragraph replace “Type 1” with “Type 3”. 
 

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle. 
 

Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of Section 

1081: 
 

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS 
 

(A) General 
 

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces. 
 

(B) Classification  
 

The types of epoxies and their uses are as shown below: 
 

Type I – Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid 

adherence to traffic markers to the surface of pavement. 
 

Type II – Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is 

recommended for adherence of traffic markers to pavement surfaces when rapid set is not 

required. 
 

Type III – Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid 

setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic 

markers.  
 

Type IV – Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.  
 

(C) Requirements 
 

Epoxies shall conform to the requirements set forth in AASHTO M 237. 
 

(D) Prequalification 
 

Refer to Subarticle 1081-1(E). 
 

(E) Acceptance 
 

Refer to Subarticle 1081-1(F). 
 

Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph with 

the following: 
 

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or 

ASTM A690 unless otherwise required by the plans.  Steel sheet piles shall be coated as required 

by the plans.  Galvanized sheet piles shall be coated in accordance with Section 1076.  

Metallized sheet piles shall be metallized in accordance to the Project Special Provision 

“Thermal Sprayed Coatings (Metallization)” with an 8 mil, 99.9% aluminum alloy coating and 

a 0.5 mil seal coating.  Any portion of the metallized sheet piling encased in concrete shall 

receive a barrier coat.  The barrier coat shall be an approved waterborne coating with a low-

viscosity which readily absorbs into the pores of the aluminum thermal sprayed coating.  

The waterborne coating shall be applied at a spreading rate that results in a theoretical 1.5 mil 
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dry film thickness.  The manufacturer shall issue a letter of certification that the resin chemistry 

of the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and 

suitable for tidal water applications. 
 

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following: 
 

The epoxy shall meet Article 1081-4. 
 

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type II, 

Standard Setting.  Use Type II when the pavement temperature is above 60°F or per the 

manufacturer’s recommendations whichever is more stringent.  Use Type I when the pavement 

temperature is between 50°F and 60°F or per the manufacturer’s recommendations whichever is 

more stringent.  Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement 

markers to the pavement surface when the pavement temperature is between 32°F and 50°F or 

per the manufacturer’s recommendations whichever is more stringent. 
 

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081” with 

“Article 1081-4”. 
 

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081” with 

“Article 1081-4”. 
 

Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph with 

the following: 
 

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm 

lead. 
 

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second 

paragraph with the following: 
 

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 

and 23 USC § 109(r). 
 

Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add the 

following after the first paragraph: 
 

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, 

without crushing, to check for any levels of arsenic and lead.  If any arsenic or lead is detected, 

the sample shall be crushed and repeat the test using X-ray Fluorescence.  If the X-ray 

Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States 

Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm 

arsenic or 200 ppm lead. 

 

SELECT MATERIAL, CLASS III, TYPE 3: 
(1-17-12) 1016, 1044 SP10 R05 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 10-39, Article 1016-3, CLASS III, add the following after line 14: 

 

Type 3 Select Material 

 

Type 3 select material is a natural or manufactured fine aggregate material meeting the following 

gradation requirements and as described in Sections 1005 and 1006: 
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Percentage of Total by Weight Passing 

3/8" #4 #8 #16 #30 #50 #100 #200 

100 95-100 65-100 35-95 15-75 5-35 0-25 0-8 

 

Page 10-39, Article 1016-3, CLASS III, line 15, replace “either type” with “Type 1, Type 2 or 

Type 3”. 

 

Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following: 

 

Subdrain fine aggregate shall meet Class III select material, Type 1 or Type 3. 

 

Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following: 

 

Subdrain coarse aggregate shall meet Class V select material. 

 

SHOULDER AND SLOPE BORROW: 
(3-19-13) 1019 SP10 R10 

 

Use soil in accordance with Section 1019 of the 2012 Standard Specifications.  Use soil consisting 

of loose, friable, sandy material with a PI greater than 6 and less than 25 and a pH ranging from 

5.5 to 7.0. 

 

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional 

limestone is provided in accordance with the application rates shown in Table 1019-1A.  Soil type 

is identified during the soil analysis.  Soils with a pH above 7.0 require acidic amendments to be 

added.  Submit proposed acidic amendments to the Engineer for review and approval.  Soils with 

a pH below 4.0 or that do not meet the PI requirements shall not be used. 

 

pH TEST 

RESULT 

Sandy Soils 

Additional Rate  

(lbs. / Acre) 

Silt Loam Soils  

Additional Rate 

(lbs. / Acre) 

Clay Loam Soils  

Additional Rate 

(lbs. / Acre) 

4.0 - 4.4 1,000  4,000 6,000 

4.5 - 4.9 500 3,000 5,000 

5.0 - 5.4 NA 2,000 4,000 

Note: Limestone application rates shown in this table are in addition to the standard rate of 

4000 lbs. / acre required for seeding and mulching. 

 

No direct payment will be made for providing additional lime or acidic amendments for 

Ph adjustment. 

 

GROUT PRODUCTION AND DELIVERY: 
(3-17-15) 1003 SP10 R20 

 

Revise the 2012 Standard Specifications as follows: 

 

Replace Section 1003 with the following: 
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SECTION 1003 

GROUT PRODUCTION AND DELIVERY 

 

1003-1 DESCRIPTION 

 

This section addresses cement grout to be used for structures, foundations, retaining walls, 

concrete barriers, embankments, pavements and other applications in accordance with the contract.  

Produce non-metallic grout composed of Portland cement and water and at the Contractor’s option 

or as required, aggregate and pozzolans.  Include chemical admixtures as required or needed.  

Provide sand cement or neat cement grout as required.  Define “sand cement grout” as grout with 

only fine aggregate and “neat cement grout” as grout without aggregate. 

 

The types of grout with their typical uses are as shown below: 

 

Type 1 – A cement grout with only a 3-day strength requirement and a fluid consistency that is 

typically used for filling subsurface voids. 

 

Type 2 – A nonshrink grout with strength, height change and flow conforming to ASTM C1107 

that is typically used for foundations, ground anchors and soil nails. 

 

Type 3 – A nonshrink grout with high early strength and freeze-thaw durability requirements that 

is typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for concrete 

barriers and structures. 

 

Type 4 – A neat cement grout with low strength, a fluid consistency and high fly ash content that 

is typically used for slab jacking. 

 

Type 5 – A low slump, low mobility sand cement grout with minimal strength that is typically 

used for compaction grouting. 

 

1003-2 MATERIALS 

 

Refer to Division 10. 

 

Item Section 

Chemical Admixtures 1024-3 

Fine Aggregate 1014-1 

Fly Ash 1024-5 

Ground Granulated Blast Furnace Slag 1024-6 

Portland Cement 1024-1 

Silica Fume 1024-7 

Water 1024-4 

 

Do not use grout that contains soluble chlorides or more than 1% soluble sulfate.  At the 

Contractor’s option, use an approved packaged grout instead of the materials above except for 

water.  Use packaged grouts that are on the NCDOT Approved Products List. 
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Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in 

accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or other 

admixtures in Type 4 or 5 grout.  Use Class F fly ash for Type 4 grout and Type II Portland cement 

for Type 5 grout. 

 

Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI) 

that meet Table 1003-1 for Type 5 grout.  Fly ash may be substituted for a portion of the fines in 

the aggregate.  Do not use any other pozzolans in Type 5 grout. 

 

TABLE 1003-1 

AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT 

Gradation 
Maximum 

Liquid Limit 

Maximum 

Plasticity Index 
Sieve Designation 

per AASHTO M 92 

Percentage Passing 

(% by weight) 

3/8" 100 

N/A N/A 

No. 4 70 – 95 

No. 8 50 – 90 

No. 16 30 – 80 

No. 30 25 – 70 

No. 50 20 – 50 

No. 100 15 – 40 

No. 200 10 – 30 25 10 

 

1003-3 COMPOSITION AND DESIGN 

 

When using an approved packaged grout, a grout mix design submittal is not required.  

Otherwise, submit proposed grout mix designs for each grout mix to be used in the work.  

Mixes for all grout shall be designed by a Certified Concrete Mix Design Technician or an 

Engineer licensed by the State of North Carolina.  Mix proportions shall be determined by 

a testing laboratory approved by the Department.  Base grout mix designs on laboratory 

trial batches that meet Table 1003-2 and this section.  With permission, the Contractor may 

use a quantity of chemical admixture within the range shown on the current list of approved 

admixtures maintained by the Materials and Tests Unit. 

 

Submit grout mix designs in terms of saturated surface dry weights on Materials and Tests 

Form 312U at least 35 days before proposed use.  Adjust batch proportions to compensate 

for surface moisture contained in the aggregates at the time of batching.  Changes in the 

saturated surface dry mix proportions will not be permitted unless revised grout mix 

designs have been submitted to the Engineer and approved. 

 

Accompany Materials and Tests Form 312U with a listing of laboratory test results of 

compressive strength, density and flow or slump and if applicable, aggregate gradation, 

durability and height change.  List the compressive strength of at least three 2" cubes at the 

age of 3 and 28 days. 
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The Engineer will review the grout mix design for compliance with the contract and notify 

the Contractor as to its acceptability.  Do not use a grout mix until written notice has been 

received.  Acceptance of the grout mix design or use of approved packaged grouts does not 

relieve the Contractor of his responsibility to furnish a product that meets the contract.  

Upon written request from the Contractor, a grout mix design accepted and used 

satisfactorily on any Department project may be accepted for use on other projects. 

 

Perform laboratory tests in accordance with the following test procedures: 

Property Test Method 

Aggregate GradationA AASHTO T 27 

Compressive Strength AASHTO T 106 

Density (Unit Weight) 

AASHTO T 121, 

AASHTO T 133B, 

ANSI/API RPC 13B-1B (Section 4, Mud 

Balance) 

Durability AASHTO T 161D 

Flow ASTM C939 (Flow Cone) 

Height Change ASTM C1090E 

Slump AASHTO T 119 

A. Applicable to grout with aggregate. 

B. Applicable to Neat Cement Grout. 

C. American National Standards Institute/American Petroleum Institute Recommended 

Practice. 

D. Procedure A (Rapid Freezing and Thawing in Water) required. 

E. Moist room storage required. 

 

1003-4 GROUT REQUIREMENTS 
 

Provide grout types in accordance with the contract.  Use grouts with properties that meet 

Table 1003-2.  The compressive strength of the grout will be considered the average 

compressive strength test results of three 2" cubes at each age.  Make cubes that meet 

AASHTO T 106 from the grout delivered for the work or mixed on-site.  Make cubes at 

such frequencies as the Engineer may determine and cure them in accordance with 

AASHTO T 106. 

 



C203676    B-5239 R-31 Alamance County 

 

TABLE 1003-2 

GROUT REQUIREMENTS 

Type of 

Grout 

Minimum 

Compressive 

Strength at 

Height 

Change 

at 28 days 

FlowA/SlumpB 

Minimum 

Durability 

Factor 
3 days 28 days 

1 3,000 psi – – 10 – 30 sec – 

2 Table 1C Fluid ConsistencyC – 

3 5,000 psi – 0 – 0.2% 

Per Accepted 

Grout Mix Design/ 

Approved 

Packaged Grout 

80 

4D 600 psi 1,500 psi – 10 – 26 sec – 

5 – 500 psi – 1 – 3" – 

A. Applicable to Type 1 through 4 grouts. 

B. Applicable to Type 5 grout. 

C. ASTM C1107. 

D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash. 

 

1003-5 TEMPERATURE REQUIREMENTS 
 

When using an approved packaged grout, follow the manufacturer’s instructions for grout 

and air temperature at the time of placement.  Otherwise, the grout temperature at the time 

of placement shall be not less than 50F nor more than 90F.  Do not place grout when the 

air temperature measured at the location of the grouting operation in the shade away from 

artificial heat is below 40°F. 

 

1003-6 ELAPSED TIME FOR PLACING GROUT 
 

Agitate grout continuously before placement.  Regulate the delivery so the maximum 

interval between the placing of batches at the work site does not exceed 20 minutes.  Place 

grout before exceeding the times in Table 1003-3.  Measure the elapsed time as the time 

between adding the mixing water to the grout mix and placing the grout. 

 

TABLE 1003-3 

ELAPSED TIME FOR PLACING GROUT 

(with continuous agitation) 

Air or Grout 

Temperature, 

Whichever is Higher 

Maximum Elapsed Time 

No Retarding 

Admixture 

Used 

Retarding 

Admixture 

Used 

90F or above 30 minutes 1 hr. 15 minutes 

80F through 89F 45 minutes 1 hr. 30 minutes 

79F or below 60 minutes 1 hr. 45 minutes 
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1003-7 MIXING AND DELIVERY 
 

Use grout free of any lumps and undispersed cement.  When using an approved packaged 

grout, mix grout in accordance with the manufacturer’s instructions.  Otherwise, comply 

with Articles 1000-8 through 1000-12 to the extent applicable for grout instead of concrete. 

 

GEOSYNTHETICS: 
(2-16-16) 1056 SP10 R25 

 

Revise the 2012 Standard Specifications as follows: 

 

Replace Section 1056 with the following: 

 

SECTION 1056 

GEOSYNTHETICS 

 

1056-1 DESCRIPTION 

 

Provide geosynthetics for subsurface drainage, separation, stabilization, reinforcement, erosion 

control, filtration and other applications in accordance with the contract.  Use geotextiles, 

geocomposite drains and geocells that are on the NCDOT Approved Products List.  Prefabricated 

geocomposite drains include sheet, strip and vertical drains (PVDs), i.e., “wick drains” 

consisting of a geotextile attached to and/or encapsulating a plastic drainage core.  Geocells are 

comprised of ultrasonically welded polymer strips that when expanded form a 3D honeycomb 

grid that is typically filled with material to support vegetation. 

 

If necessary or required, hold geotextiles and sheet drains in place with new wire staples, i.e., 

“sod staples” that meet Subarticle 1060-8(D) or new anchor pins.  Use steel anchor pins with a 

diameter of at least 3/16" and a length of at least 18" and with a point at one end and a head at 

the other end that will retain a steel washer with an outside diameter of at least 1.5". 

 

1056-2 HANDLING AND STORING 

 

Load, transport, unload and store geosynthetics so geosynthetics are kept clean and free of 

damage.  Label, ship and store geosynthetics in accordance with Section 7 of AASHTO M 288.  

Geosynthetics with defects, flaws, deterioration or damage will be rejected.  Do not unwrap 

geosynthetics until just before installation.  Do not leave geosynthetics exposed for more than 7 

days before covering except for geosynthetics for temporary wall faces and erosion control. 

 

1056-3 CERTIFICATIONS 

 

Provide Type 1, Type 2 or Type 4 material certifications in accordance with Article 106-3 for 

geosynthetics.  Define “minimum average roll value” (MARV) in accordance with 

ASTM D4439.  Provide certifications with MARV for geosynthetic properties as required.  Test 

geosynthetics using laboratories accredited by the Geosynthetic Accreditation Institute (GAI) to 

perform the required test methods.  Sample geosynthetics in accordance with ASTM D4354. 

  



C203676    B-5239 R-33 Alamance County 

 

 

1056-4 GEOTEXTILES 

 

When required, sew geotextiles together in accordance with Article X1.1.4 of AASHTO M 288.  

Provide sewn seams with seam strengths meeting the required strengths for the geotextile type 

and class specified. 

 

Provide geotextile types and classes in accordance with the contract.  Geotextiles will be 

identified by the product name printed directly on the geotextile.  When geotextiles are not 

marked with a product name or marked with only a manufacturing plant identification code, 

geotextiles will be identified by product labels attached to the geotextile wrapping.  When 

identification is based on labels instead of markings, unwrap geotextiles just before use in the 

presence of the Engineer to confirm that the product labels on both ends of the outside of the 

geotextile outer wrapping match the labels affixed to both ends of the inside of the geotextile roll 

core.  Partial geotextile rolls without the product name printed on the geotextile or product labels 

affixed to the geotextile roll core may not be used. 

 

Use woven or nonwoven geotextiles with properties that meet Table 1056-1.  Define “machine 

direction” (MD) and “cross-machine direction” (CD) in accordance with ASTM D4439. 
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TABLE 1056-1 

GEOTEXTILE REQUIREMENTS 

Property 
Requirement 

Test 

Method 

Type 1 Type 2 Type 3A Type 4 Type 5B 

Typical 

Application 

Shoulder 

Drains 

Under 

Rip Rap 

Silt Fence 

Fabric 

Soil 

Stabilization 

Temporary 

Walls 

Elongation 

(MD & CD) 
≥ 50% ≥ 50% ≤ 25% < 50% < 50% 

ASTM 

D4632 

Grab 

Strength 

(MD & CD) 

Table 1D, 

Class 3 

Table 1D, 

Class 1 

100 lbC 

Table 1D, 

Class 3 
– 

ASTM 

D4632 

Tear 

Strength 

(MD & CD) 

– 
ASTM 

D4533 

Puncture 

Strength 
– 

ASTM 

D6241 

Ultimate 

Tensile 

Strength  

(MD & CD) 

– – – – 

2,400 lb/ftC 

(unless 

required 

otherwise in 

the contract) 

ASTM 

D4595 

Permittivity 
Table 2D, 

15% to 

50% in 

Situ Soil 

Passing 

0.075 mm 

Table 6D, 

15% to 

50% in 

Situ Soil 

Passing 

0.075mm 

Table 7D Table 5D 

0.20 sec-1,C 
ASTM 

D4491 

Apparent 

Opening 

Size 

0.60 mmE 
ASTM 

D4751 

UV Stability 

(Retained 

Strength) 

70%C 

(after 500 hr 

of exposure) 

ASTM 

D4355 

A. Minimum roll width of 36" required. 

B. Minimum roll width of 13 ft required. 

C. MARV per Article 1056-3. 

D. AASHTO M 288. 

E. Maximum average roll value. 

 

1056-5 GEOCOMPOSITE DRAINS 

 

Provide geocomposite drain types in accordance with the contract and with properties that meet 

Table 1056-2. 
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TABLE 1056-2 

GEOCOMPOSITE DRAIN REQUIREMENTS 

Property 
Requirement Test 

Method Sheet Drain Strip Drain Wick Drain 

Width 

≥ 12" 

(unless required 

otherwise in the 

contract) 

12" ±1/4" 4" ±1/4" N/A 

In-Plane Flow RateA 

(with gradient of 1.0 

and 24-hour seating 

period) 

6 gpm/ft 

@ applied normal 

compressive 

stress of 10 psi 

15 gpm/ft 

@ applied normal 

compressive 

stress of 7.26 psi 

1.5 gpmB 

@ applied normal 

compressive 

stress of 40 psi 

ASTM 

D4716 

A. MARV per Article 1056-3. 

B. Per 4" drain width. 

 

For sheet and strip drains, use accessories (e.g., pipe outlets, connectors, fittings, etc.) 

recommended by the Drain Manufacturer.  Provide sheet and strip drains with Type 1 geotextiles 

heat bonded or glued to HDPE, polypropylene or high impact polystyrene drainage cores that 

meet Table 1056-3. 

 

TABLE 1056-3 

DRAINAGE CORE REQUIREMENTS 

Property 
Requirement (MARV) Test Method 

Sheet Drain Strip Drain  

Thickness 1/4" 1" ASTM D1777 or D5199 

Compressive Strength 40 psi 30 psi ASTM D6364 

 

For wick drains with a geotextile wrapped around a corrugated drainage core and seamed to 

itself, use drainage cores with an ultimate tensile strength of at least 225 lb per 4" width in 

accordance with ASTM D4595 and geotextiles with properties that meet Table 1056-4. 

 

TABLE 1056-4 

WICK DRAIN GEOTEXTILE REQUIREMENTS 

Property Requirement Test Method 

Elongation ≥ 50% ASTM D4632 

Grab Strength 
Table 1A, 

Class 3 

ASTM D4632 

Tear Strength ASTM D4533 

Puncture Strength ASTM D6241 

Permittivity 0.7 sec-1,B ASTM D4491 

Apparent Opening Size (AOS) Table 2A, 

> 50% in Situ Soil 

Passing 0.075 mm 

ASTM D4751 

UV Stability 

(Retained Strength) 
ASTM D4355 

A. AASHTO M 288. 

B. MARV per Article 1056-3. 
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For wick drains with a geotextile fused to both faces of a corrugated drainage core along the 

peaks of the corrugations, use wick drains with an ultimate tensile strength of at least 1,650 lb/ft 

in accordance with ASTM D4595 and geotextiles with a permittivity, AOS and UV stability that 

meet Table 1056-4. 

 

1056-6 GEOCELLS 

 

Geocells will be identified by product labels attached to the geocell wrapping.  Unwrap geocells 

just before use in the presence of the Engineer.  Previously opened geocell products will be 

rejected. 

 

Manufacture geocells from virgin polyethylene resin with no more than 10% rework, also called 

“regrind”, materials.  Use geocells made from textured and perforated HDPE strips with an open 

area of 10% to 20% and properties that meet Table 1056-5. 

 

TABLE 1056-5 

GEOCELL REQUIREMENTS 

Property Minimum Requirement Test Method 

Cell Depth 4" N/A 

Sheet Thickness 50 mil -5%, +10% ASTM D5199 

Density 58.4 lb/cf ASTM D1505 

Carbon Black Content 1.5% ASTM D1603 or D4218 

ESCRA 5000 hr ASTM D1693 

Coefficient of Direct Sliding 

(with material that meets AASHTO 

M 145 for soil classification A-2) 

0.85 ASTM D5321 

Short-Term Seam (Peel) Strength 

(for 4" seam) 
320 lb USACEC Technical 

Report GL-86-19, 

Appendix A 
Long-Term Seam (Hang) StrengthB 

(for 4" seam) 
160 lb 

A. Environmental Stress Crack Resistance. 

B. Minimum test period of 168 hr with a temperature change from 74F to 130F in 1-hour 

cycles. 

C. US Army Corps of Engineers. 

 

Provide geocell accessories (e.g., stakes, pins, clips, staples, rings, tendons, anchors, deadmen, 

etc.) recommended by the Geocell Manufacturer. 
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TEMPORARY SHORING: 
(2-20-07) (Rev. 3-17-15)  SP11 R02 

 

Description 

 

Temporary shoring includes cantilever, braced and anchored shoring and temporary mechanically 

stabilized earth (MSE) walls.  Temporary shoring does not include trench boxes.  At the 

Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans or as 

directed.  Design and construct temporary shoring based on actual elevations and shoring 

dimensions in accordance with the contract and accepted submittals.  Construct temporary shoring 

at locations shown in the plans and as directed.  Temporary shoring is required to maintain traffic 

when a 2:1 (H:V) slope from the top of an embankment or bottom of an excavation will intersect 

the existing ground line less than 5 ft from the edge of pavement of an open travelway.  This 

provision does not apply to pipe, inlet or utility installation unless noted otherwise in the plans. 

 

Positive protection includes concrete barrier and temporary guardrail.  Provide positive protection 

for temporary shoring at locations shown in the plans and as directed.  Positive protection is 

required if temporary shoring is located in the clear zone in accordance with the AASHTO Roadside 

Design Guide. 

 

(A) Cantilever and Braced Shoring 

 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging.  Braced 

shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 

plates, walers, struts, rakers, etc.  Define “piles” as sheet piles or H-piles. 

 

(B) Anchored Shoring 

 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 

anchored with ground or helical anchors.  Driven anchors may be accepted at the discretion 

of the Engineer.  A ground anchor consists of a grouted steel bar or multi-strand tendon 

with an anchorage.  A helical anchor consists of a lead section with a central steel shaft and 

at least one helix steel plate followed by extensions with only central shafts (no helixes) 

and an anchorage.  Anchorages consist of steel bearing plates with washers and hex nuts 

for bars or steel wedge plates and wedges for strands.  Use a prequalified Anchored Wall 

Contractor to install ground anchors.  Define “anchors” as ground, helical or driven 

anchors. 

 

(C) Temporary MSE Walls 

 

Temporary MSE walls include temporary geosynthetic and wire walls.  Define “temporary 

wall” as a temporary MSE wall.  Define “reinforcement” as geotextile, geogrid, welded 

wire grid or metallic strip reinforcement. 

 

Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped 

behind welded wire facing.  Define “temporary geotextile wall” as a temporary 

geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as 

a temporary geosynthetic wall with geogrid reinforcement. 
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Temporary wire walls consist of welded wire grid or metallic strip reinforcement connected 

to welded wire facing.  Define “Wire Wall Vendor” as the vendor supplying the temporary 

wire wall. 

 

(D) Embedment 

 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 

the grade in front of shoring.  Define “embedment” for temporary walls as the wall height 

below the grade in front of walls. 

 

(E) Positive Protection 

 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 

(PCB) that meets Standard Drawing No. 1170.01 of the 2012 Roadway Standard 

Drawings.  Define “concrete barrier” as unanchored or anchored PCB or an approved 

equal.  Define “temporary guardrail” as temporary steel beam guardrail that meets Standard 

Drawing No. 862.02 of the 2012 Roadway Standard Drawings. 

 

Materials 

 

Refer to the 2012 Standard Specifications. 

 

Item Section 

Anchor Pins 1056-2 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-6 

Geotextiles 1056 

Grout 1003 

Portland Cement Concrete 1000 

Select Material 1016 

Steel Beam Guardrail Materials 862-2 

Steel Plates 1072-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 

Wire Staples 1060-8(D) 

 

Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of 

the 2012 Standard Specifications.  Use Class IV select material (standard size No. ABC) for 

temporary guardrail.  Use neat cement grout for Type 2 grout for ground anchors.  Use Class A 

concrete that meets Article 450-2 of the 2012 Standard Specifications or Type 1 grout for drilled-

in piles.  Provide untreated timber with a thickness of at least 3" and a bending stress of at least 

1,000 psi for timber lagging.  Provide steel bracing that meets ASTM A36. 
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(A) Shoring Backfill 

 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill 

except do not use A-2-4 soil for backfill around culverts. 

 

(B) Anchors 

 

Store anchor materials on blocking a minimum of 12" above the ground and protect it at 

all times from damage; and when placing in the work make sure it is free from dirt, dust, 

loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, unload 

and store anchor materials so materials are kept clean and free of damage.  Bent, damaged 

or defective materials will be rejected. 

 

(1) Ground Anchors 

 

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 

strands that meet ASTM A886 or Article 1070-5 of the 2012 Standard 

Specifications.  Splice bars in accordance with Article 1070-9 of the 2012 Standard 

Specifications.  Do not splice strands.  Use bondbreakers, spacers and centralizers 

that meet Article 6.3.5 of the AASHTO LRFD Bridge Construction Specifications. 

 

(2) Helical Anchors 

 

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  Helical 

anchors without an ICC-ES report may be approved at the discretion of the 

Engineer.  Provide couplers, thread bar adapters and bolts recommended by the 

Anchor Manufacturer to connect helical anchors together and to piles. 

 

(3) Anchorages 

 

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates and 

wedges recommended by the Anchor Manufacturer. 

 

(C) Temporary Walls 

 

(1) Welded Wire Facing 

 

Use welded wire reinforcement for welded wire facing, struts and wires.  For 

temporary wire walls, provide welded wire facing supplied by the Wire Wall 

Vendor or a manufacturer approved or licensed by the vendor.  For temporary wire 

walls with separate reinforcement and facing components, provide connectors (e.g., 

bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.) required by 

the Wire Wall Vendor. 
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(2) Geotextiles 

 

Provide Type 2 geotextile for separation and retention geotextiles.  Provide Type 5 

geotextile for geotextile reinforcement with ultimate tensile strengths in accordance 

with the accepted submittals. 

 

(3) Geogrid Reinforcement 

 

Handle and store geogrids in accordance with Article 1056-2 of the 2012 Standard 

Specifications.  Define “machine direction” (MD) and  

“cross-machine direction” (CD) for geogrids in accordance with ASTM D4439. 

 

Use geogrids with a roll width of at least 4 ft and an “approved” or “approved for 

provisional use” status code.  The list of approved geogrids is available from: 

connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx 

 

Provide geogrids for geogrid reinforcement with design strengths in accordance 

with the accepted submittals.  Geogrids are typically approved for ultimate tensile 

strengths in the MD and CD or short-term design strengths for a 3-year design life 

in the MD based on material type.  Define material type from the website above for 

shoring backfill as follows: 

 

Material Type Shoring Backfill 

Borrow A-2-4 Soil 

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

 

(4) Welded Wire Grid and Metallic Strip Reinforcement 

 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire 

Wall Vendor or a manufacturer approved or licensed by the vendor.  Use welded 

wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 

of the 2012 Standard Specifications and metallic strip reinforcement (“straps”) that 

meet ASTM A572 or A1011. 

 

Preconstruction Requirements 

 

(A) Concrete Barrier 

 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear distance 

is not available, set concrete barrier next to and up against traffic side of temporary shoring 

except for barrier above temporary walls.  Concrete barrier with the minimum required 

clear distance is required above temporary walls. 

  

https://connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx
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(B) Temporary Guardrail 

 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and temporary shoring.  At the Contractor’s option or if clear distance for 

cantilever, braced and anchored shoring is less than 4 ft, attach guardrail to traffic side of 

shoring as shown in the plans.  Place ABC in clear distance and around guardrail posts 

instead of pavement.  Do not use temporary guardrail above temporary walls. 

 

(C) Temporary Shoring Designs 

 

Before beginning temporary shoring design, survey existing ground elevations in the 

vicinity of shoring locations to determine actual design heights (H).  Submit 8 copies of 

working drawings and 3 copies of design calculations and a PDF copy of each for 

temporary shoring designs in accordance with Article 105-2 of the 2012 Standard 

Specifications.  Submit working drawings showing plan views, shoring profiles, typical 

sections and details of temporary shoring design and construction sequence.  Do not begin 

shoring construction until a design submittal is accepted. 

 

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 

in the state of North Carolina.  Use a prequalified Anchored Wall Design Consultant to 

design anchored shoring.  Provide anchored shoring designs sealed by a Design Engineer 

approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 

Consultant.  Include details in anchored shoring working drawings of anchor locations and 

lock-off loads, unit grout/ground bond strengths for ground anchors or minimum 

installation torque and torsional strength rating for helical anchors and if necessary, 

obstructions extending through shoring or interfering with anchors.  Include details in the 

anchored shoring construction sequence of pile and anchor installation, excavation and 

anchor testing. 

 

Use a prequalified MSE Wall Design Consultant to design temporary walls.  Provide 

temporary wall designs sealed by a Design Engineer approved as a Geotechnical Engineer 

(key person) for the MSE Wall Design Consultant.  Include details in temporary wall 

working drawings of geotextile and reinforcement types, locations and directions and 

obstructions extending through walls or interfering with reinforcement. 

 

(1) Soil Parameters 

 

Design temporary shoring for the assumed soil parameters and groundwater 

elevations shown in the plans.  Assume the following soil parameters for shoring 

backfill: 

 

(a) Unit weight (γ) = 120 lb/cf; 

(b) Friction Angle (𝛟) Shoring Backfill 

30° A-2-4 Soil 

34° Class II, Type 1 or Class III Select Material 

38° Class V or VI Select Material 

(c) Cohesion (c) = 0 lb/sf. 
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(2) Traffic Surcharge 

 

Design temporary shoring for a traffic surcharge of 250 lb/sf if traffic will be above 

and within H of shoring.  This traffic surcharge does not apply to construction 

traffic.  Design temporary shoring for any construction surcharge if construction 

traffic will be above and within H of shoring.  For LRFD shoring designs, apply 

traffic (live load) surcharge in accordance with Figure C11.5.5-3 of the AASHTO 

LRFD Bridge Design Specifications. 

 

(3) Cantilever, Braced and Anchored Shoring Designs 

 

Use shoring backfill for fill sections and voids between cantilever, braced and 

anchored shoring and the critical failure surface.  Use concrete or grout for 

embedded portions of drilled-in H-piles.  Do not use drilled-in sheet piles. 

 

Define “top of shoring” for cantilever, braced and anchored shoring as where the 

grade intersects the back of sheet piles or H-piles and timber lagging.  Design 

cantilever, braced and anchored shoring for a traffic impact load of 2,000 lb/ft 

applied 18" above top of shoring if concrete barrier is above and next to shoring or 

temporary guardrail is above and attached to shoring.  For anchored shoring 

designs, apply traffic impact load as horizontal load (PH1) in accordance with Figure 

3.11.6.3-2(a) of the AASHTO LRFD specifications. 

 

Extend cantilever, braced and anchored shoring at least 32" above top of shoring if 

shoring is designed for traffic impact.  Otherwise, extend shoring at least 6" above 

top of shoring. 

 

Design cantilever, braced and anchored shoring for a maximum deflection of 3" if 

the horizontal distance to the closest edge of pavement or structure is less than H.  

Otherwise, design shoring for a maximum deflection of 6".  Design cantilever and 

braced shoring in accordance with the plans and AASHTO Guide Design 

Specifications for Bridge Temporary Works. 

 

Design anchored shoring in accordance with the plans and Article 11.9 of the 

AASHTO LRFD Bridge Design Specifications.  Use a resistance factor of 0.80 for 

tensile resistance of anchors with bars, strands or shafts.  Extend the unbonded 

length for ground anchors and the shallowest helix for helical anchors at least 5 ft 

behind the critical failure surface.  Do not extend anchors beyond right-of-way or 

easement limits.  If existing or future obstructions such as foundations, guardrail 

posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain 

a clearance of at least 6" between obstructions and anchors. 
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(4) Temporary Wall Designs 

 

Use shoring backfill in the reinforced zone of temporary walls.  Separation 

geotextiles are required between shoring backfill and backfill, natural ground or 

culverts along the sides of the reinforced zone perpendicular to the wall face.  For 

Class V or VI select material in the reinforced zone, separation geotextiles are also 

required between shoring backfill and backfill or natural ground on top of and at 

the back of the reinforced zone. 

 

Design temporary walls in accordance with the plans and Article 11.10 of the 

AASHTO LRFD Bridge Design Specifications.  Embed temporary walls at least 18" 

except for walls on structures or rock as determined by the Engineer.  Use a uniform 

reinforcement length throughout the wall height of at least 0.7H or 6 ft, whichever 

is longer.  Extend the reinforced zone at least 6" beyond end of reinforcement.  Do 

not locate the reinforced zone outside right-of-way or easement limits. 

 

Use the simplified method for determining maximum reinforcement loads in 

accordance with the AASHTO LRFD specifications.  For geotextile reinforcement, 

use geotextile properties approved by the Department or default values in 

accordance with the AASHTO LRFD specifications.  For geogrid reinforcement, 

use approved geogrid properties available from the website shown elsewhere in this 

provision.  If the website does not list a short-term design strength for an approved 

geogrid, use a short-term design strength equal to the ultimate tensile strength 

divided by 3.5 for the geogrid reinforcement.  Use geosynthetic properties for the 

direction reinforcement will be installed, a 3-year design life and shoring backfill 

to be used in the reinforced zone. 

 

Do not use more than 4 different reinforcement strengths for each temporary 

geosynthetic wall.  Design temporary geotextile walls for a reinforcement coverage 

ratio (Rc) of 1.0 and temporary geogrid walls for an Rc of at least 0.8.  For geogrid 

reinforcement with an Rc of less than 1.0, use a maximum horizontal clearance 

between geogrids of 3 ft and stagger reinforcement so geogrids are centered over 

gaps in the reinforcement layer below. 

 

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18" to 

24" long legs.  Locate geotextile or geogrid reinforcement so reinforcement layers 

are at the same level as the horizontal legs of welded wire facing.  Use vertical 

reinforcement spacing equal to facing height.  Wrap geotextile or geogrid 

reinforcement behind welded wire facing and extend reinforcement at least 3 ft 

back behind facing into shoring backfill. 

 

For temporary wire walls with separate reinforcement and facing components, 

attach welded wire grid or metallic strip reinforcement to welded wire facing with 

a connection approved by the Department.  For temporary geogrid and wire walls, 

retain shoring backfill at welded wire facing with retention geotextiles and extend 

geotextiles at least 3 feet back behind facing into backfill. 
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(D) Preconstruction Meeting 

 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 

inspection and testing of the temporary shoring.  If required and if this meeting occurs 

before all shoring submittals have been accepted, additional preconstruction meetings may 

be required before beginning construction of temporary shoring without accepted 

submittals.  The Resident, District or Bridge Maintenance Engineer, Bridge or Roadway 

Construction Engineer, Geotechnical Operations Engineer, Contractor and Shoring 

Contractor Superintendent will attend preconstruction meetings. 

 

Construction Methods 

 

Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring 

and shoring backfill.  Contain and maintain backfill and protect material from erosion. 

 

Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 

accordance with Section 1170 of the 2012 Standard Specifications and Standard Drawing 

No. 1170.01 of the 2012 Roadway Standard Drawings.  Use temporary guardrail in accordance 

with Section 862 of the 2012 Standard Specifications and Standard Drawing No. 862.01, 862.02 

and 862.03 of the 2012 Roadway Standard Drawings. 

 

(A) Tolerances 

 

Construct shoring with the following tolerances: 

 

(1) Horizontal wires of welded wire facing are level in all directions, 

 

(2) Shoring location is within 6" of horizontal and vertical alignment shown in the 

accepted submittals, and 

 

(3) Shoring plumbness (batter) is not negative and within 2° of vertical. 

 

(B) Cantilever, Braced and Anchored Shoring Installation 

 

If over excavation behind cantilever, braced or anchored shoring is shown in the accepted 

submittals, excavate before installing piles.  Otherwise, install piles before excavating for 

shoring.  Install cantilever, braced or anchored shoring in accordance with the construction 

sequence shown in the accepted submittals.  Remove piles and if applicable, timber lagging 

when shoring is no longer needed. 

 

(1) Pile Installation 

 

Install piles with the minimum required embedment and extension in accordance 

with Subarticles 450-3(D) and 450-3(E) of the 2012 Standard Specifications except 

that a pile driving equipment data form is not required.  Piles may be installed with 

a vibratory hammer as approved by the Engineer. 

 



C203676    B-5239 R-45 Alamance County 

 

Do not splice sheet piles.  Use pile excavation to install drilled-in H-piles.  After 

filling holes with concrete or grout to the elevations shown in the accepted 

submittals, remove any fluids and fill remaining portions of holes with flowable 

fill.  Cure concrete or grout at least 7 days before excavating. 

 

Notify the Engineer if refusal is reached before pile excavation or driven piles attain 

the minimum required embedment.  When this occurs, a revised design submittal 

may be required. 

 

(2) Excavation 

 

Excavate in front of piles from the top down in accordance with the accepted 

submittals.  For H-piles with timber lagging and braced and anchored shoring, 

excavate in staged horizontal lifts with a maximum height of 5 ft.  Remove flowable 

fill and material in between H-piles as needed to install timber lagging.  Position 

lagging with at least 3" of contact in the horizontal direction between the lagging 

and pile flanges.  Do not excavate the next lift until timber lagging for the current 

lift is installed and if applicable, bracing and anchors for the current lift are 

accepted.  Backfill behind cantilever, braced or anchored shoring with shoring 

backfill. 

 

(3) Anchor Installation 

 

If applicable, install foundations located behind anchored shoring before installing 

anchors.  Fabricate and install ground anchors in accordance with the accepted 

submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 

Specifications and the following unless otherwise approved: 

 

(a) Materials in accordance with this provision are required instead of materials 

conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD Specifications, 

 

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 

of the AASHTO LRFD specifications are not required, and 

 

(c) Corrosion protection for unbonded lengths of ground anchors and 

anchorage covers are not required. 

 

(d) Measure grout temperature, density and flow during grouting with at least 

the same frequency grout cubes are made for compressive strength.  

Perform density and flow field tests in the presence of the Engineer in 

accordance with American National Standards Institute/American 

Petroleum Institute Recommended Practice 13B-1 (Section 4, Mud 

Balance) and ASTM C939 (Flow Cone), respectively. 
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Install helical anchors in accordance with the accepted submittals and Anchor 

Manufacturer’s instructions.  Measure torque during installation and do not exceed 

the torsional strength rating of the helical anchor.  Attain the minimum required 

installation torque and penetration before terminating anchor installation.  When 

replacing a helical anchor, embed last helix of the replacement anchor at least 3 

helix plate diameters past the location of the first helix of the previous anchor. 

 

(4) Anchor Testing 

 

Proof test and lock-off anchors in accordance with the accepted submittals and 

Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for 

the acceptance criteria in Article 6.5.5.5.  For the AASHTO LRFD specifications, 

“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar, 

strand or shaft. 

 

(a) Anchor Acceptance 

 

Anchor acceptance is based in part on the following criteria. 

 

(i) For ground and helical anchors, total movement is less than 0.04" 

between the 1 and 10 minute readings or less than 0.08" between the 

6 and 60 minute readings. 

(ii) For ground anchors, total movement at maximum test load exceeds 

80% of the theoretical elastic elongation of the unbonded length. 

 

(b) Anchor Test Results 

 

Submit 2 copies of anchor test records including movement versus load 

plots for each load increment within 24 hours of completing each row of 

anchors.  The Engineer will review the test records to determine if the 

anchors are acceptable. 

 

If the Engineer determines an anchor is unacceptable, revise the anchor 

design or installation methods.  Submit a revised anchored shoring design 

for acceptance and provide an acceptable anchor with the revised design or 

installation methods.  If required, replace the anchor or provide additional 

anchors with the revised design or installation methods. 

 

(C) Temporary Wall Installation 

 

Excavate as necessary for temporary walls in accordance with the plans and accepted 

submittals.  If applicable, install foundations located in the reinforced zone before placing 

shoring backfill or reinforcement unless otherwise approved.  Notify the Engineer when 

foundation excavation is complete.  Do not place shoring backfill or reinforcement until 

excavation dimensions and foundation material are approved. 
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Erect welded wire facing so the wall position is as shown in the plans and accepted 

submittals.  Set welded wire facing adjacent to each other in the horizontal and vertical 

direction to completely cover the wall face with facing.  Stagger welded wire facing to 

create a running bond by centering facing over joints in the row below. 

 

Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as 

shown in the plans and accepted submittals and cover geotextiles with at least 3" of shoring 

backfill.  Overlap adjacent geotextile reinforcement and retention and separation 

geotextiles at least 18" with seams oriented perpendicular to the wall face.  Hold geotextiles 

in place with wire staples or anchor pins as needed. 

 

Place reinforcement within 3" of locations shown in the plans and accepted submittals and 

in slight tension free of kinks, folds, wrinkles or creases.  Install reinforcement with the 

direction shown in the plans and accepted submittals.  For temporary wire walls with 

separate reinforcement and facing components, attach welded wire grid or metallic strip 

reinforcement to welded wire facing as shown in the accepted submittals.  Do not splice or 

overlap reinforcement so seams are parallel to the wall face.  Contact the Engineer when 

unanticipated existing or future obstructions such as foundations, pavements, pipes, inlets 

or utilities will interfere with reinforcement. 

 

Place shoring backfill in the reinforced zone in 8" to 10" thick lifts.  Compact A-2-4 soil 

and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C) 

of the 2012 Standard Specifications.  Use only hand operated compaction equipment to 

compact backfill within 3 ft of welded wire facing.  At a distance greater than 3 ft, compact 

shoring backfill with at least 4 passes of an 8 ton to 10 ton vibratory roller in a direction 

parallel to the wall face.  Smooth wheeled or rubber tired rollers are also acceptable for 

compacting backfill.  Do not use sheepsfoot, grid rollers or other types of compaction 

equipment with feet.  Do not displace or damage reinforcement when placing and 

compacting shoring backfill.  End dumping directly on geotextile or geogrid reinforcement 

is not permitted.  Do not operate heavy equipment on reinforcement until it is covered with 

at least 8" of shoring backfill.  Replace any damaged reinforcement to the satisfaction of 

the Engineer. 

 

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 

of the 2012 Standard Specifications.  Bench temporary walls into the sides of excavations 

where applicable.  For temporary geosynthetic walls with top of wall within 5 ft of finished 

grade, remove top facing and incorporate top reinforcement layer into fill when placing fill 

in front of wall.  Temporary walls remain in place permanently unless otherwise required. 
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Measurement and Payment 

 

Temporary Shoring will be measured and paid in square feet.  Temporary walls will be measured 

as the square feet of exposed wall face area.  Cantilever, braced or anchored shoring will be 

measured as the square feet of exposed shoring face area with the shoring height equal to the 

difference between the top and bottom of shoring elevations.  Define “top of shoring” as where 

the grade intersects the back of sheet piles or H-piles and timber lagging.  Define “bottom of 

shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.  

No measurement will be made for any embedment, shoring extension above top of shoring 

or pavement thickness above temporary walls. 

 

The contract unit price for Temporary Shoring will be full compensation for providing shoring 

designs, submittals and materials, excavating, backfilling, hauling and removing excavated 

materials and supplying all labor, tools, equipment and incidentals necessary to construct 

temporary shoring. 

 

No payment will be made for temporary shoring not shown in the plans or required by the Engineer 

including shoring for OSHA reasons or the Contractor’s convenience.  No value engineering 

proposals will be accepted based solely on revising or eliminating shoring locations shown in the 

plans or estimated quantities shown in the bid item sheets as a result of actual field measurements 

or site conditions. 

 

PCB will be measured and paid in accordance with Section 1170 of the 2012 Standard 

Specifications.  No additional payment will be made for anchoring PCB for temporary shoring.  

Costs for anchoring PCB will be incidental to temporary shoring. 

 

Temporary guardrail will be measured and paid for in accordance with Section 862 of the 

2012 Standard Specifications. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Temporary Shoring Square Foot 

 

GROUT REFERENCES FOR POSITIVE PROTECTION: 
(5-19-15) 1170 SP11 R20 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 11-14, Article 1170-2, Materials, line 30, in the materials table, replace “Freeze-Thaw 

Durable Grout, Nonshrink” with “Grout, Type 3”. 

 

Page 11-14, Article 1170-2, Materials, lines 31-32, delete the first paragraph after the materials 

table. 
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GROUT REFERENCES FOR UTILITY MANHOLES: 
(8-18-15) 1525 SP15 R40 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 15-13, Article 1525-2, Materials, line 9, in the materials table, add the following: 

 

Item Section 

Grout, Type 2 1003 

 

Page 15-13, Article 1525-2, Materials, lines 20-21, replace the third paragraph after the 

materials table with the following: 

 

Use Type 2 grout with properties that meet Table 1003-2 in the Grout Production and Delivery 

provision except provide grout with a plastic consistency in accordance with ASTM C1107. 

 

Page 15-14, Subarticle 1525-3(B), Installation of Precast Units, line 22, in the second 

sentence of the first paragraph, replace “non-shrink grout.” with “grout.” 
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STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal year.  

The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 

be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided funds 

are available.  The State reserves the right to terminate or suspend any transportation project 

contract, and any transportation project contract shall be so terminated or suspended if funds will 

not be available for payment of the work to be performed during that fiscal year pursuant to the 

contract.  In the event of termination of any contract, the contractor shall be given a written notice 

of termination at least 60 days before completion of scheduled work for which funds are available.  

In the event of termination, the contractor shall be paid for the work already performed in 

accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Subarticle 108-13(E) of the 2012 Standard Specifications. 
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STANDARD SPECIAL PROVISION 

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 

independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  

Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 

not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 

delivered it shall be available for pickup and replacement at the supplier’s expense. 

 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 

be rejected by the North Carolina Department of Transportation. 

 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 

the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 

NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 

 

Tolerances established by the Association of Official Seed Analysts will generally be recognized.  

However, for the purpose of figuring pure live seed, the found pure seed and found germination 

percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 

recognized for minimum pure live seed as listed on the following pages. 

 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 

Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   

 

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
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not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 

rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 

includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 

inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 

be approved. 
 

 Sericea Lespedeza 

 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 

be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 

 Kobe Lespedeza    Browntop Millet 

 Korean Lespedeza    German Millet – Strain R 

 Weeping Lovegrass    Clover – Red/White/Crimson 

 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 

be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 

be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 

approved. 
 

 Centipedegrass   Japanese Millet 

 Crownvetch    Reed Canary Grass 

 Pensacola Bahiagrass   Zoysia 

 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 

ERRATA 
(1-17-12) (Rev. 04-21-15) Z-4 

 

Revise the 2012 Standard Specifications as follows: 

 

Division 2 

Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with 

“Article 107-25”. 

Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 

Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as follows:  

Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace “(5) Evaluation for 

Potential Wetlands and Endangered Species” with “(d) Evaluation for Potential Wetlands and 

Endangered Species”; and Line 33, replace “(6) Approval” with “(4) Approval”. 

 

Division 3 

Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”. 

 

Division 4 

Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with 

“reinforcement”. 

 

Division 6 

Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula 

Adjustments, replace “30” with “45”. 

Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  

“Subarticle 609-6(D)”. 

Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of 

P0.075/Pbe Ratio with “1.0”. 

Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with  

“Subarticle 1012-1(E)” 

 

Division 7 

Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion” 

with “completion”. 

 

Division 8 

Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with 

“Portland Cement Concrete, Class A”. 

 

Division 10 

Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16” with “Table 1081-2”, replace 

“Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with  

“Table 1081-4”. 
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Division 12 

Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 

Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 

Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables 

with “POLYUREA”. 

Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 

Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 

 

Division 15 

Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with 

“Subarticle 235-3(C)”. 

Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 

following:  W=LD√P ÷ 148,000 

Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and 

replace with “shall be performed”. 

Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

 

Division 17 

Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect 

Center, delete this subarticle. 

 

Revise the 2012 Roadway Standard Drawings as follows: 

 

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” 

with “1631.01”. 
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STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious 

Weeds) 
(3-18-03) (Rev. 12-20-16) Z-04a 

 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 

certificate or limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those 

specific project sites located in the quarantined area or for any regulated article used on this project 

originating in a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 

ash borer, or other noxious weeds. 
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STANDARD SPECIAL PROVISION 

 

MINIMUM WAGES 
(7-21-09) Z-5 

 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 

FIVE CENTS ($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

This determination of the intent of the application of this act to the contract on this 

project is the responsibility of the Contractor. 

 

The Contractor shall have no claim against the Department of Transportation for any changes in 

the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 

informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 

 

AWARD OF CONTRACT 
(6-28-77)(Rev 2/16/2016) Z-6 

 

“The North Carolina Department of Transportation, in accordance with the provisions of Title VI 

of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of 

Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it 

will affirmatively insure that the contract entered into pursuant to this advertisement will be 

awarded to the lowest responsible bidder without discrimination on the ground of race, color, or 

national origin”. 

 

TITLE VI AND NONDISCRIMINATION 

 

I. Title VI Assurance 

During the performance of this contract, the contractor, for itself, its assignees and successors in 

interest (hereinafter referred to as the "contractor") agrees as follows: 

(1) Compliance with Regulations: The contractor shall comply with the Regulation relative to 

nondiscrimination in Federally-assisted programs of the Department of Transportation 

(hereinafter, "DOT") Title 49, Code of Federal Regulations, Part 21, as they may be amended from 

time to time, (hereinafter referred to as the Regulations), which are herein incorporated by 

reference and made a part of this contract. 

(2) Nondiscrimination: The Contractor, with regard to the work performed by it during the 

contract, shall not discriminate on the grounds of race, color, or national origin in the selection and 

retention of subcontractors, including procurements of materials and leases of equipment. The 

contractor shall not participate either directly or indirectly in the discrimination prohibited by 

section 21.5 of the Regulations, including employment practices when the contract covers a 

program set forth in Appendix B of the Regulations. 

(3) Solicitations for Subcontractors, Including Procurements of Materials and Equipment: 

In all solicitations either by competitive bidding or negotiation made by the contractor for work to 

be performed under a subcontract, including procurements of materials or leases of equipment, 

each potential subcontractor or supplier shall be notified by the contractor of the contractor's 

obligations under this contract and the Regulations relative to nondiscrimination on the grounds 

of race, color, or national origin. 

(4) Information and Reports: The contractor shall provide all information and reports required 

by the Regulations or directives issued pursuant thereto, and shall permit access to its books, 

records, accounts, other sources of information, and its facilities as may be determined by the 

North Carolina Department of Transportation (NCDOT) or the Federal Highway Administration 

(FHWA) to be pertinent to ascertain compliance with such Regulations, orders and instructions. 

Where any information required of a contractor is in the exclusive possession of another who fails 

or refuses to furnish this information the contractor shall so certify to the NCDOT, or the FHWA 

as appropriate, and shall set forth what efforts it has made to obtain the information. 
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(5) Sanctions for Noncompliance: In the event of the contractor's noncompliance with the 

nondiscrimination provisions of this contract, the NCDOT shall impose such contract sanctions as 

it or the FHWA may determine to be appropriate, including, but not limited to:  

(a) Withholding of payments to the contractor under the contract until the contractor 

complies, and/or  

(b) Cancellation, termination or suspension of the contract, in whole or in part. 

(6) Incorporation of Provisions: The contractor shall include the provisions of paragraphs (1) 

through (6) in every subcontract, including procurements of materials and leases of equipment, 

unless exempt by the Regulations, or directives issued pursuant thereto.  

The contractor shall take such action with respect to any subcontractor procurement as the NCDOT 

or the FHWA may direct as a means of enforcing such provisions including sanctions for 

noncompliance: provided, however, that, in the event a contractor becomes involved in, or is 

threatened with, litigation with a subcontractor or supplier as a result of such direction, the 

contractor may request the NCDOT to enter into such litigation to protect the interests of the 

NCDOT, and, in addition, the contractor may request the United States to enter into such litigation 

to protect the interests of the United States. 

 

II. Title VI Nondiscrimination Program  

Title VI of the 1964 Civil Rights Act, 42 U.S.C. 2000d, provides that: “No person in the United 

States shall, on the grounds of race, color, or national origin, be excluded from participation in, be 

denied the benefits of, or be subjected to discrimination under any program or activity receiving 

Federal financial assistance.” The broader application of nondiscrimination law is found in other 

statutes, executive orders, and regulations (see Section III, Pertinent Nondiscrimination 

Authorities), which provide additional protections based on age, sex, disability and religion. In 

addition, the 1987 Civil Rights Restoration Act extends nondiscrimination coverage to all 

programs and activities of federal-aid recipients and contractors, including those that are not 

federally-funded. 

Nondiscrimination Assurance 

The North Carolina Department of Transportation (NCDOT) hereby gives assurance that no 

person shall on the ground of race, color, national origin, sex, age, and disability, be excluded from 

participation in, be denied the benefits of, or be otherwise subjected to discrimination under any 

program or activity conducted by the recipient, as provided by Title VI of the Civil Rights Act of 

1964, the Civil Rights Restoration Act of 1987, and any other related Civil Rights authorities, 

whether those programs and activities are federally funded or not. 

Obligation 

During the performance of this contract, the Contractor and its subcontractors are responsible for 

complying with NCDOT’s Title VI Program. The Contractor must ensure that NCDOT’s Notice 

of Nondiscrimination is posted in conspicuous locations accessible to all employees and 

subcontractors on the jobsite, along with the Contractor’s own Equal Employment Opportunity 

(EEO) Policy Statement. The Contractor shall physically incorporate this “TITLE VI AND 

NONDISCRIMINATION” language, in its entirety, into all its subcontracts on federally-assisted 

and state-funded NCDOT-owned projects, and ensure its inclusion by subcontractors into all 

subsequent lower tier subcontracts.  The Contractor and its subcontractors shall also physically 

incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent lower tier 

subcontracts on Federal-aid highway construction contracts only.  The Contractor is also 

responsible for making its subcontractors aware of NCDOT’s Discrimination Complaints Process, 

as follows: 
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FILING OF COMPLAINTS 

1. Applicability – These complaint procedures apply to the beneficiaries of the NCDOT’s 

programs, activities, and services, including, but not limited to, members of the public, 

contractors, subcontractors, consultants, and other sub-recipients of federal and state funds. 

2. Eligibility – Any person or class of persons who believes he/she has been subjected to 

discrimination or retaliation prohibited by any of the Civil Rights authorities, based upon 

race, color, sex, age, national origin, or disability, may file a written complaint with 

NCDOT's Civil Rights office.  The law prohibits intimidation or retaliation of any sort.  

The complaint may be filed by the affected individual or a representative, and must be in 

writing. 

3. Time Limits and Filing Options – A complaint must be filed no later than 180 calendar 

days after the following: 

 The date of the alleged act of discrimination; or 

 The date when the person(s) became aware of the alleged discrimination; or 

 Where there has been a continuing course of conduct, the date on which that conduct 

was discontinued or the latest instance of the conduct. 

Title VI and other discrimination complaints may be submitted to the following entities: 

 North Carolina Department of Transportation, Office of Equal Opportunity & 

Workforce Services (EOWS), External Civil Rights Section, 1511 Mail Service Center, 

Raleigh, NC  27699-1511; 919-508-1808 or toll free 800-522-0453 

 US Department of Transportation, Departmental Office of Civil Rights, External 

Civil Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC  

20590; 202-366-4070 

Federal Highway Administration, North Carolina Division Office, 310 New Bern 

Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

Federal Highway Administration, Office of Civil Rights, 1200 New Jersey 

Avenue, SE, 8th Floor, E81-314, Washington, DC 20590, 202-366-0693 / 366-0752 

Federal Transit Administration, Office of Civil Rights, ATTN: Title VI Program 

Coordinator, East Bldg. 5th Floor – TCR, 1200 New Jersey Avenue, SE, 

Washington, DC 20590 

Federal Aviation Administration, Office of Civil Rights, 800 Independence 

Avenue, SW, Washington, DC 20591, 202-267-3258 

 US Department of Justice, Special Litigation Section, Civil Rights Division, 950 

Pennsylvania Avenue, NW, Washington, DC 20530, 202-514-6255 or toll free 877-

218-5228 

4. Format for Complaints – Complaints must be in writing and signed by the 

complainant(s) or a representative and include the complainant’s name, address, and 

telephone number.  Complaints received by fax or e-mail will be acknowledged and 

processed. Allegations received by telephone will be reduced to writing and provided to 

the complainant for confirmation or revision before processing. Complaints will be 

accepted in other languages including Braille. 

5. Discrimination Complaint Form – Contact NCDOT EOWS at the phone number above 

to receive a full copy of the Discrimination Complaint Form and procedures. 

6. Complaint Basis – Allegations must be based on issues involving race, color, national 

origin, sex, age, or disability.  The term “basis” refers to the complainant’s membership in 

a protected group category. Contact this office to receive a Discrimination Complaint 

Form. 
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Protected 

Categories 
Definition Examples Applicable Statutes and 

Regulations 

FHWA FTA 

Race An individual belonging to 

one of the accepted racial 

groups; or the perception, 

based usually on physical 

characteristics that a person is 

a member of a racial group 

Black/African American, 

Hispanic/Latino, Asian, 

American Indian/Alaska 

Native, Native 

Hawaiian/Pacific 

Islander, White 

Title VI of 

the Civil 

Rights Act 

of 1964;  

49 CFR Part 

21;  

23 CFR 200 

Title VI of 

the Civil 

Rights Act 

of 1964;  

49 CFR 

Part 21;  

Circular 

4702.1B 
Color Color of skin, including shade 

of skin within a racial group 

Black, White, brown, 

yellow, etc. 

National 

Origin 

Place of birth. Citizenship is 

not a factor. Discrimination 

based on language or a 

person’s accent is also 

covered. 

Mexican, Cuban, 

Japanese, Vietnamese, 

Chinese 

Sex Gender Women and Men 1973 

Federal-Aid 

Highway 

Act 

Title IX of 

the 

Education 

Amendmen

ts of 1972 

Age Persons of any age 21 year old person Age Discrimination Act of 

1975 

Disability Physical or mental 

impairment, permanent or 

temporary, or perceived. 

Blind, alcoholic, para-

amputee, epileptic, 

diabetic, arthritic 

Section 504 of the 

Rehabilitation Act of 

1973; Americans with 

Disabilities Act of 1990  

 

III. Pertinent Nondiscrimination Authorities  

During the performance of this contract, the contractor, for itself, its assignees, and successors in 

interest agrees to comply with the following non-discrimination statutes and authorities, including, 

but not limited to:  

 Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 

discrimination on the basis of race, color, national origin); and 49 CFR Part 21.  

 The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 

U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 

acquired because of Federal or Federal-aid programs and projects);  

 Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the 

basis of sex);  

 Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 

discrimination on the basis of disability); and 49 CFR Part 27;  

 The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 

discrimination on the basis of age);  

 Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 

(prohibits discrimination based on race, creed, color, national origin, or sex);  

 The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 

applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 

and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms 
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“programs or activities” to include all of the programs or activities of the Federal-aid recipients, 

sub-recipients and contractors, whether such programs or activities are Federally funded or 

not);  

 Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the 

basis of disability in the operation of public entities, public and private transportation systems, 

places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131 – 12189) as 

implemented by Department of Transportation regulations at 49 C.F.R. parts 37 and 38;  

 The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex);  

 Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, which ensures discrimination against minority 

populations by discouraging programs, policies, and activities with disproportionately high and 

adverse human health or environmental effects on minority and low-income populations;  

 Executive Order 13166, Improving Access to Services for Persons with Limited English 

Proficiency, and resulting agency guidance, national origin discrimination includes 

discrimination because of limited English proficiency (LEP). To ensure compliance with Title 

VI, you must take reasonable steps to ensure that LEP persons have meaningful access to your 

programs (70 Fed. Reg. at 74087 to 74100);  

 Title IX of the Education Amendments of 1972, as amended, which prohibits you from 

discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).  

 Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), (prohibits 

employment discrimination on the basis of race, color, religion, sex, or national origin);  

 49 CFR Part 26, regulation to ensure nondiscrimination in the award and administration of 

DOT-assisted contracts in the Department's highway, transit, and airport financial assistance 

programs, as regards the use of Disadvantaged Business Enterprises (DBEs); 

 Form FHWA-1273, “Required Contract Provisions,” a collection of contract provisions and 

proposal notices that are generally applicable to all Federal-aid construction projects and must 

be made a part of, and physically incorporated into, all federally-assisted contracts, as well as 

appropriate subcontracts and purchase orders, particularly Sections II (Nondiscrimination) and 

III (Nonsegregated Facilities). 
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STANDARD SPECIAL PROVISION 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the Federal 

On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 

contractors (existing and newcomers) will be automatically placed in the Alternate Program.  

Standard OJT requirements typically associated with individual projects will no longer be applied 

at the project level.  Instead, these requirements will be applicable on an annual basis for each 

contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make every 

effort to enroll minority and women as trainees to the extent that such persons are available within 

a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 

to discriminate against any applicant for training, whether a member of a minority group or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar year 

based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 

activity with the Department.  At the beginning of each year, all contractors eligible will be 

contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  

This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 

Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are not 

all-inclusive.  Where the training is oriented toward construction applications, training will be 

allowed in lower-level management positions such as office engineers and estimators.  Contractors 

shall submit new classifications for specific job functions that their employees are performing.  

The Department will review and recommend for acceptance to FHWA the new classifications 

proposed by contractors, if applicable.  New classifications shall meet the following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to the 

subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 

of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  

 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting company 

compliance under these contract documents.  These documents and any other information as 

requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken off 

the NCDOT’s Bidders List.  

 

Measurement and Payment 
 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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STANDARD SPECIAL PROVISION 

 

NAME CHANGE FOR NCDENR 
(1-19-16) Z-11 

 

Description 

 

Wherever in the 2012 Standard Specifications, Project Special Provisions, Standard Special 

Provisions, Permits or Plans that reference is made to “NCDENR” or “North Carolina Department 

of Environment and Natural Resources”, replace with “NCDEQ” or “North Carolina Department 

of Environmental Quality” respectively, as the case may be.  
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STANDARD SHORING: (3-17-15) 

 

Description 

Standard shoring includes standard temporary shoring and standard temporary mechanically 

stabilized earth (MSE) walls.  At the Contractor’s option, use standard shoring as noted in the 

plans or as directed.  When using standard shoring, a temporary shoring design submittal is not 

required.  Construct standard shoring based on actual elevations and shoring dimensions in 

accordance with the contract and Standard Detail No. 1801.01 or 1801.02. 

Define “standard temporary shoring” as cantilever shoring that meets the standard temporary 

shoring detail (Standard Detail No. 1801.01).  Define “standard temporary wall” as a temporary 

MSE wall with geotextile or geogrid reinforcement that meets the standard temporary wall detail 

(Standard Detail No. 1801.02).  Define “standard temporary geotextile wall” as a standard 

temporary wall with geotextile reinforcement and “standard temporary geogrid wall” as a 

standard temporary wall with geogrid reinforcement.  Define “geosynthetics” as geotextiles or 

geogrids. 

Provide positive protection for standard shoring at locations shown in the plans and as directed.  

See Temporary Shoring provision for positive protection types and definitions. 

Materials 

Refer to the Standard Specifications. 

Item Section 

Anchor Pins 1056-2 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-6 

Geotextiles 1056 

Grout, Type 1 1003 

Portland Cement Concrete 1000 

Select Material 1016 

Steel Beam Guardrail Materials 862-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 

Wire Staples 1060-8(D) 

Provide Type 6 material certifications for shoring materials.  Use Class IV select material 

(standard size No. ABC) for temporary guardrail.  Use Class A concrete that meets Article 450-2 

of the Standard Specifications or grout for drilled-in piles. 

Based on actual shoring height, positive protection, groundwater elevation, slope or surcharge 

case and traffic impact at each standard temporary shoring location, use sheet piles with the 

minimum required section modulus or H-piles with the sizes shown in Standard Detail No. 

1801.01.  Use untreated timber with a thickness of at least 3" and a bending stress of at least 

1,000 psi for timber lagging. 

(A) Shoring Backfill 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 
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AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring 

backfill except do not use the following: 

(1) A-2-4 soil for backfill around culverts, 

(2) A-2-4 soil in the reinforced zone of standard temporary walls with a back slope 

and 

(3) Class VI select material in the reinforced zone of standard temporary geotextile 

walls. 

(B) Standard Temporary Walls 

Use welded wire reinforcement for welded wire facing, struts and wires with the 

dimensions and minimum wire sizes shown in Standard Detail No. 1801.02.  Provide 

Type 2 geotextile for separation and retention geotextiles.  Define “machine direction” 

(MD) and “cross-machine direction” (CD) for geosynthetics in accordance with ASTM 

D4439.  Do not use more than 4 different reinforcement strengths for each standard 

temporary wall. 

(1) Geotextile Reinforcement 

Provide Type 5 geotextile for geotextile reinforcement with a mass per unit area 

of at least 8 oz/sy in accordance with ASTM D5261.  Based on actual wall height, 

groundwater elevation, slope or surcharge case and shoring backfill to be used in 

the reinforced zone at each standard temporary geotextile wall location, provide 

geotextiles with ultimate tensile strengths as shown in Standard Detail No. 

1801.02. 

(2) Geogrid Reinforcement 

Handle and store geogrids in accordance with Article 1056-2 of the Standard 

Specifications.  Use geogrids with a roll width of at least 4 ft and an “approved” 

or “approved for provisional use” status code.  The list of approved geogrids is 

available from: 

connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx 

Based on actual wall height, groundwater elevation, slope or surcharge case and 

shoring backfill to be used in the reinforced zone at each standard temporary 

geogrid wall location, provide geogrids for geogrid reinforcement with short-term 

design strengths as shown in Standard Detail No. 1801.02.  Geogrids are typically 

approved for ultimate tensile strengths in the MD and CD or short-term design 

strengths for a 3-year design life in the MD based on material type.  Define 

material type from the website above for shoring backfill as follows: 

Material Type Shoring Backfill 

Borrow A-2-4 Soil

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

If the website does not list a short-term design strength for an approved geogrid, 

use a short-term design strength equal to the ultimate tensile strength divided by 

https://connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx
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3.5 for the geogrid reinforcement. 

Preconstruction Requirements 

(A) Concrete Barrier 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear 

distance is not available, set concrete barrier next to and up against traffic side of 

standard shoring except for barrier above standard temporary walls.  Concrete barrier 

with the minimum required clear distance is required above standard temporary walls. 

(B) Temporary Guardrail 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and standard shoring.  At the Contractor’s option or if clear distance for 

standard temporary shoring is less than 4 ft, attach guardrail to traffic side of shoring as 

shown in the plans.  Place ABC in clear distance and around guardrail posts instead of 

pavement.  Do not use temporary guardrail above standard temporary walls. 

(C) Standard Shoring Selection Forms 

Before beginning standard shoring construction, survey existing ground elevations in the 

vicinity of standard shoring locations to determine actual shoring or wall heights (H).  

Submit a standard shoring selection form for each location at least 7 days before starting 

standard shoring construction.  Standard shoring selection forms are available from: 

connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

(D) Preconstruction Meeting 

The Engineer may require a shoring preconstruction meeting to discuss the construction 

and inspection of the standard shoring.  If required, schedule this meeting after all 

standard shoring selection forms have been submitted.  The Resident, District or Bridge 

Maintenance Engineer, Bridge or Roadway Construction Engineer, Geotechnical 

Operations Engineer, Contractor and Shoring Contractor Superintendent will attend this 

preconstruction meeting. 

Construction Methods 

Construct standard shoring in accordance with the Temporary Shoring provision. 

(A) Standard Temporary Shoring Installation 

Based on actual shoring height, positive protection, groundwater elevation, slope or 

surcharge case and traffic impact at each standard temporary shoring location, install 

piles with the minimum required embedment and extension for each shoring section in 

accordance with Standard Detail No. 1801.01.  For concrete barrier above and next to 

standard temporary shoring and temporary guardrail above and attached to standard 

temporary shoring, use “surcharge case with traffic impact” in accordance with Standard 

Detail No. 1801.01.  Otherwise, use “slope or surcharge case with no traffic impact” in 

accordance with Standard Detail No. 1801.01.  If refusal is reached before driven piles 

attain the minimum required embedment, use drilled-in H-piles with timber lagging for 

standard temporary shoring. 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
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(B) Standard Temporary Walls Installation 

Based on actual wall height, groundwater elevation, slope or surcharge case, geotextile or 

geogrid reinforcement and shoring backfill in the reinforced zone at each standard 

temporary wall location, construct walls with the minimum required reinforcement length 

and number of reinforcement layers for each wall section in accordance with Standard 

Detail No. 1801.02.  For standard temporary walls with pile foundations in the reinforced 

zone, drive piles through reinforcement after constructing temporary walls. 

For standard temporary walls with interior angles less than 90°, wrap geosynthetics at 

acute corners as directed by the Engineer.  Place geosynthetics as shown in Standard 

Detail No. 1801.02.  Place separation geotextiles between shoring backfill and backfill, 

natural ground or culverts along the sides of the reinforced zone perpendicular to the wall 

face.  For Class V or VI select material in the reinforced zone, place separation 

geotextiles between shoring backfill and backfill or natural ground on top of and at the 

back of the reinforced zone. 

Measurement and Payment 

Standard shoring will be measured and paid in accordance with the Temporary Shoring 

provision. 

  

022246 
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PILES (5-16-17) 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 4-70, Article 450-2, Materials, line 2, in the materials table, replace “Neat Cement Grout, 

Nonshrink” with “Neat Cement Grout, Type 1”. 

 

Page 4-70, Article 450-2, Materials, line 8, in the last sentence of the second paragraph, replace 

“approved by the Materials and Tests Unit.” with “that are on the NCDOT Approved Products 

List.” 

 

Page 4-71, Subarticle 450-3(D), Driven Piles, line 10, add the following after the first sentence 

of the third paragraph. 

 

Use AASHTO driving stress limits for severe corrosive environments when calcium nitrite 

corrosion inhibitor is required for prestressed concrete piles. 

 

Page 4-72, Subarticle 450-3(D)(3), Required Driving Resistance, lines 26-30, replace first 

paragraph with the following: 

 

The Engineer will determine if the proposed pile driving methods and equipment are acceptable 

and provide the blows/ft and equivalent set for the required driving resistance noted in the plans, 

i.e., “pile driving criteria” except for structures with pile driving analyzer (PDA) testing.  For 

structures with PDA testing, provide pile driving criteria for any bents and end bents with piles 

in accordance with Subarticle 450-3(F)(4). 

 

Page 4-73, Subarticle 450-3(E)(1), Pile Excavation, lines 19-20, in the third sentence of the 

second paragraph, replace “use smooth or corrugated clean watertight steel casings” with “use 

smooth non-corrugated clean watertight steel casings”. 

 

Page 4-73, Subarticle 450-3(F), Pile Driving Analyzer, lines 45-48, replace third paragraph 

with the following: 

 

The Engineer will complete the review of the proposed pile driving methods and equipment 

within 7 days of receiving PDA reports and pile driving criteria.  Do not place concrete for caps 

or footings on piles until PDA reports and pile driving criteria have been accepted. 

 

Page 4-75, Subarticle 450-3(F), Pile Driving Analyzer, line 21, add the following to the end of 

Article 450-3: 

 

(4) Pile Driving Criteria 

 

Analyze pile driving with the GRL Wave Equation Analysis Program (GRLWEAP) 

manufactured by Pile Dynamics, Inc.  Use the same PDA Consultant that provides PDA 

reports to perform GRLWEAP analyses and develop pile driving criteria.  Provide 

driving criteria sealed by an engineer approved as a Project Engineer (key person) for the 



B-5239 GT-2.2 Alamance County 

 

same PDA Consultant. 

 

Analyze pile driving so driving stresses, energy transfer, ram stroke and blows/ft from 

PDA testing and resistances from CAPWAP analyses correlate to GRLWEAP models.  

Provide pile driving criteria for each combination of required driving resistance and pile 

length installed for all pile types and sizes.  Submit 2 copies of pile driving criteria with 

PDA reports.  Include the following for driving criteria: 

 

(a) Project information in accordance with Subarticle 450-3(F)(3)(a) 

(b) Table showing blows/ft and equivalent set vs. either stroke for multiple strokes in 

increments of 6" or bounce chamber pressure for multiple pressures in increments 

of 1 psi 

(c) Maximum stroke or blows/ft or pile cushion requirements to prevent overstressing 

piles as needed 

(d) GRLWEAP software version information 

(e) PDF copy of all pile driving criteria and executable GRLWEAP input and output 

files 

 

Page 4-75, Article 450-4, Measurement and Payment, line 24, add the following after the first 

paragraph: 

 

Pile Driving Equipment Setup for ____ Prestressed Concrete Piles, Pile Driving Equipment 

Setup for ____ Steel Piles and Pile Driving Equipment Setup for ____ Galvanized Steel Piles 

will be measured and paid in units of each.  Setting up equipment to drive piles will be measured 

as one per pile.  No payment will be made for pile driving equipment setup for installed piles that 

are not driven.  The contract unit price for Pile Driving Equipment Setup for ____ Prestressed 

Concrete Piles, Pile Driving Equipment Setup for ____ Steel Piles and Pile Driving Equipment 

Setup for ____ Galvanized Steel Piles will be full compensation for mobilizing and demobilizing 

pile driving equipment, personnel, supplies and incidentals, setting up and breaking down pile 

driving equipment, e.g., pile hammer, crane, template, etc. and submitting the proposed pile 

driving methods and equipment. 

 

Page 4-75, Article 450-4, Measurement and Payment, line 31, in the fifth sentence of the 

second paragraph, replace “driving piles” with “furnishing and installing piles except for the 

items paid for separately in this article” 

 

Page 4-76, Article 450-4, Measurement and Payment, lines 27-29, replace third sentence of 

the sixth paragraph with the following: 

 

The contract unit price for PDA Testing will be full compensation for performing PDA testing 

the first time a pile is tested, performing CAPWAP analysis on data collected during initial drive, 

restrikes and redrives, providing PDA reports, performing GRLWEAP analysis and developing 

and providing pile driving criteria. 

 

Page 4-76, Article 450-4, Measurement and Payment, line 33, add the following after the list 

headings: 
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Pay Item  Pay Unit 

Pile Driving Equipment Setup for ____ Prestressed Concrete Piles Each 

Pile Driving Equipment Setup for ____ Steel Piles Each 

Pile Driving Equipment Setup for ____ Galvanized Steel Piles Each 

 
 

 

 

022246 
9/13/2017
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DRILLED PIERS (5-16-17) 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 4-9, Article 411-1, Description, line 12, replace second sentence in the second paragraph 

with the following: 

 

Define “permanent casing” as a casing that remains in the excavation and acts as a form for 

Drilled Pier concrete and “temporary casing” as any casing that is not permanent.  Define “rock” 

as a continuous intact natural material with a standard penetration resistance of 0.1 ft or less per 

60 blows or a rock auger penetration rate of less than 2" per 5 minutes of drilling at full crowd 

force or as determined by the Engineer when rock is not encountered as expected based on these 

criteria. 

 

Page 4-9, Article 411-2, Materials, line 18, in materials table, replace “Grout, Nonshrink” with 

“Grout, Type 2”. 

 

Page 4-9, Subarticle 411-2(A), Steel Casing, line 26, add the following after first sentence in 

the first paragraph: 

 

If permanent casing is required for an excavation, the largest diameter casing in the hole is the 

permanent casing.  This does not apply to working casings around permanent casings as 

approved by the Engineer. 

 

Page 4-10, Subarticle 411-2(B)(2), Polymer Slurry, line 15 and Page 4-11, Table 411-3, 

replace with the following: 

 

(2) Polymer Slurry 

 

Use polymer slurry products qualified by the Department.  Provide polymer slurry with 

density, viscosity, sand content and pH properties that meet the product requirements.  The 

polymer slurry QPL with the property requirements for each qualified polymer slurry product 

is available from the Geotechnical Engineering Unit’s website. 

 

Page 4-12, Subarticle 411-3(B), Preconstruction Meeting, line 22, replace with the following: 

 

(A) Preconstruction Meeting 

Before starting drilled pier construction, hold a preconstruction meeting to discuss the 

installation, monitoring and inspection of the drilled piers.  Schedule this meeting after the 

Drilled Pier Contractor mobilizes to the site.  If this meeting occurs before all drilled pier 

submittals have been accepted, additional preconstruction meetings may be required before 

beginning construction of drilled piers without accepted submittals.  The Resident or Bridge 

Maintenance Engineer, Bridge Construction Engineer, Geotechnical Operations Engineer, 

Contractor and Drilled Pier Contractor Superintendent will attend preconstruction meetings. 

 

Page 4-12, Article 411-4, Construction Methods, lines 37-39, replace with the following: 
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For drilled piers constructed with slurry or permanent casings, the pier diameter may be 2" less 

than the design pier diameter shown in the plans.  For all other drilled piers, construct piers with 

the minimum required diameters shown in the plans except for portions of drilled piers in rock 

which may be 2" less than the design pier diameter. 

 

Page 4-13, Subarticle 411-4(A), Excavation, line 11, add the following after second sentence in 

the third paragraph: 

 

See Articles 107-11 and 107-12 for protection of public and private property and control of 

siltation, dust and air and water pollution from blasting, drilling and excavating with down-the-

hole hammers. 

 

Page 4-21, Article 411-7, Measurement and Payment, line 7-8, add “except no payment will 

be made for SPT Testing to determine if temporary casing is necessary.” 
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General: 

The following utility companies have facilities that will be in conflict with the 
construction of this project: 

A. Duke Energy – Power (Distribution) 
B. AT&T – Communications 
C. Charter – Communications 
D. Piedmont Natural Gas – Gas 

The conflicting facilities of these concerns will be adjusted prior to the date of 
availability, unless otherwise noted and are therefore listed in these special provisions for 
the benefit of the Contractor.  All utility work listed herein will be done by the utility 
owners.  All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2012 Standard 
Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utility by Others Plans. 

A) Duke Energy – Power (Distribution)
Contact Information: Gary VonCannon 

4508 Hilltop Road 
Greensboro, NC 27407 
336-632-3848 
Gary.voncannon@duke-energy.com 

1) See Utilities by Others Plans.
2) Duke Energy will install new aerial power lines and new pole locations within

the project limits prior to the date of availability.
3) Duke Energy will require 2 weeks’ notice from the Contractor and 1 week to

relocate the temporary span guy pole back to the permanent location after
removal of detour road.
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B) AT&T - Communications
Contact Information: Ron Stokes 

5173 Gumtree Road 
Winston-Salem, NC 27107 
336-682-1090 
rs7737@att.com 

1) See Utilities by Others Plans.
2) AT&T will install aerial cables on Duke Energy’s new utility poles as well as 

some buried cable by March 15, 2018.

C) Charter – Communications
Contact Information: Toni Walton 

316 Huffman Mill Road 
Burlington, NC 27215 
336-362-3285 
Toni.Walton@charter.com 

1) See Utilities by Others Plans
2) Charter will install aerial cables on Duke Energy’s new utility poles by 

March 15, 2018.

D) Piedmont Natural Gas – Gas
Contact Information: Andy Rumley 

336-516-4751 
phillip.rumley@piedmontng.com 

1) Piedmont Natural Gas will install a new gas main within project limits prior to
prior to the date of availability.

2) Piedmont Natural Gas requires 4 weeks’ notice by the Contractor to begin
adjustments if determined necessary for the 2” plastic gas main at line -L-
between stations 10+50 and 12+75 on the right side, and 1 week for
adjustment work.
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Project Special Provisions 

Erosion Control 

 

STABILIZATION REQUIREMENTS: 

(3-11-2016) 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-

010000 general construction permit effective August 1, 2016 issued by the North Carolina 

Department of Environment and Natural Resources Division of Water Quality.  Temporary or 

permanent ground cover stabilization shall occur within 7 calendar days from the last land-

disturbing activity, with the following exceptions in which temporary or permanent ground cover 

shall be provided in 14 calendar days from the last land-disturbing activity: 

 

 Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

 Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

 Slopes 4:1 or flatter 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract and 

as directed. 

 

SEEDING AND MULCHING: (East) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

All Roadway Areas 

 

March 1 - August 31 September 1 - February 28 

50# Tall Fescue 50# Tall Fescue 

10# Centipede 10# Centipede 

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000#  Limestone 4000#  Limestone 

 

Waste and Borrow Locations 

 

March 1 – August 31 September 1 - February 28 

75#  Tall Fescue 75#  Tall Fescue 

25#  Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000#  Limestone 4000# Limestone 
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Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon 

Engineer’s request. 

 

Approved Tall Fescue Cultivars 

 

06 Dust 

2nd Millennium 

3rd Millennium  

Escalade Justice Serengeti 

Essential Kalahari 

Kitty Hawk 2000 

Shelby 

Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 

Avenger Falcon NG Lexington Silver Hawk 

Barlexas Falcon V LSD Sliverstar 

Barlexas II Faith Magellan Shenandoah Elite 

Bar Fa Fat Cat Matador Sidewinder 

Barrera Festnova Millennium SRP Skyline 

Barrington Fidelity Monet Solara 

Barrobusto Finelawn Elite Mustang 4 Southern Choice II 

Barvado Finelawn Xpress Ninja 2 Speedway 

Biltmore Finesse II Ol’ Glory Spyder LS 

Bingo Firebird Olympic Gold Sunset Gold 

Bizem Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tanzania 

Blade Runner II Five Point Pedigree Trio 

Bonsai Focus Picasso Tahoe II 

Braveheart Forte Piedmont Talladega 

Bravo Garrison Plantation Tarheel 

Bullseye Gazelle II Proseeds 5301 Terrano 

Cannavaro Gold Medallion Prospect Titan ltd 

Catalyst Grande 3 Pure Gold Titanium LS 

Cayenne Greenbrooks Quest Tracer 

Cessane Rz Greenkeeper Raptor II Traverse SRP 

Chipper Gremlin Rebel Exeda Tulsa Time 

Cochise IV Greystone Rebel Sentry Turbo 

Constitution Guardian 21 Rebel IV Turbo RZ 

Corgi Guardian 41 Regiment II Tuxedo RZ 

Corona Hemi Regenerate Ultimate 

Coyote Honky Tonk Rendition Venture 

Darlington Hot Rod Rhambler 2 SRP Umbrella 

Davinci Hunter Rembrandt Van Gogh 

Desire Inferno Reunion Watchdog 

Dominion Innovator Riverside Wolfpack II 

Dynamic Integrity RNP Xtremegreen 

Dynasty Jaguar 3 Rocket  

Endeavor Jamboree Scorpion  
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On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and 

add 20# of Sericea Lespedeza from January 1 - December 31. 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

NUTRIENT MANAGEMENT TRAINING REQUIREMENTS: 

 

The person(s) responsible for applying fertilizer or person(s) conducting the application of 

fertilizer on this project within the Jordan Lake or Falls Lake Watershed shall complete the 

following web-based training prior to performing this work: 

 

http://www.jordanlake.org/web/jordanlake/fertilizer-management 

 

A certificate of completion must be presented by the person(s) responsible for fertilizer application 

or person(s) conducting the application of fertilizer prior to performing fertilizer application on the 

project within the limits of the Jordan Lake or Fall Lake Watershed. 

 

Native Grass Seeding and Mulching (East) 

 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation construction within a 50 foot zone on both sides 

of the stream or depression, measured from top of stream bank or center of depression.  The stream 

bank of the stream relocation shall be seeded by a method that does not alter the typical cross 

section of the stream bank.  Native Grass Seeding and Mulching shall also be performed in the 

permanent soil reinforcement mat section of preformed scour holes, and in other areas as directed. 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

March 1 - August 31 September 1 - February 28 

18# Creeping Red Fescue 18# Creeping Red Fescue 

6# Indiangrass 6# Indiangrass 

8# Little Bluestem 8# Little Bluestem 

4# Switchgrass 4# Switchgrass 

25# Browntop Millet 35# Rye Grain 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 

 

http://www.jordanlake.org/web/jordanlake/fertilizer-management
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Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Measurement and Payment 

 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications. 

 

TEMPORARY SEEDING: 

 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  Sweet Sudan Grass, German Millet 

or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the 

year.  The Engineer will determine the exact dates for using each kind of seed.  

 

FERTILIZER TOPDRESSING: 

 

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-

20 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 

may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide 

the same amount of plant food as 10-20-20 analysis and as directed. 

 

Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-

8-8 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 

may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted to provide 

the same amount of plant food as 16-8-8 analysis and as directed. 

 

SUPPLEMENTAL SEEDING: 

 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with 

the exception that no centipede seed will be used in the seed mix for supplemental seeding.  The 

rate of application for supplemental seeding may vary from 25# to 75# per acre.  The actual rate 

per acre will be determined prior to the time of topdressing and the Contractor will be notified in 

writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental 

seed.  Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed 

into the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may 

be used where degree of slope prevents the use of a sod seeder. 

 

MOWING: 

 

The minimum mowing height on this project shall be 4 inches. 
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WETLAND GRASS SEEDING: 

 

Description 

 

Wetland Grass Seeding will be planted to restore areas of temporary fill in wetlands, and in other 

areas as directed.   

 

Materials 

 

Seed shall be provided by the Department to meet the following requirements at an application 

rate of 25 pounds per acre: 

 

Species Common Name Percent Pounds 

Elymus riparius Riverbank wild rye 20 5 

Panicum rigidulum Redtop Panicgrass 8 2 

Panicum dichotomiflorum Smooth Panicgrass 14 3.5 

Carex vulpinoidea Fox sedge 12 3 

Panicum virgatum Switchgrass 23 5.75 

Dichanthelium clandestinum Deer tongue 8 2 

Bidens aristosa Showy Tickseed Sunflower 7 1.75 

Juncus effusus, NC Ecotype Soft rush 4 1 

Polygonum pensylvanicum PA Smartweed 2 .5 

Sparganium amricanum Eastern bur reed 2 .5 

 

In addition, provide Creeping Red Fescue at a rate of 12 pounds per acre and German or Browntop 

Millet  at a rate of 25 pounds per acre. 

 

Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 

 

Construction Methods 

 

The Contractor shall be responsible for taking sufficient soil samples for testing by the North 

Carolina Department of Agriculture and Consumer Services, Agronomic Division, Soil Testing 

Section, to determine the soil pH and nutrient content.  Samples shall be taken in the presence of 

the Engineer.  Results shall be received by the Engineer directly from the North Carolina 

Department of Agriculture and Consumer Services.  The Contractor shall be responsible for the 

addition of fertilizer and/or other soil amendments as needed to ensure livability of the wetland 

grass seeding. 

 

Seed and mulch the area in accordance with Section 1660 of the Standard Specifications. 

 

The Contractor shall supply and install a slow release, coated fertilizer (14-14-14) topdressing at 

the rate of 500 pounds per acre prior to project acceptance as directed.  Another fertilizer analysis 

may be substituted, upon written approval of the Engineer. 



B-5239 EC-6 Alamance County 

 

10/19/2017 

 

Seasonal limitations: Wetland Grass Seeding shall be completed between April 15 and June 1.  No 

seeding shall be done when the temperature is below 32 degrees F or when the soil is frozen. 

 

Measurement and Payment 

 

Wetland Grass Seeding will be measured and paid for as the actual number of acres of land, 

measured along of the surface of ground, which has been acceptably planted with grasses in 

accordance with these specifications.  Such payment shall be full compensation for furnishing and 

applying seed, fertilizer and or other soil amendments, mulch and fertilizer topdressing.   

 

Payment will be made under: 

 

Pay Item Pay Unit 

Wetland Grass Seeding Acre 

 

REFORESTATION: 

 

Description 

 

Reforestation will be planted in areas as directed.  Reforestation is not shown on the plan sheets.  

See the Reforestation Detail Sheet. 

 

All non-maintained riparian buffers impacted by the placement of temporary fill or clearing 

activities shall be restored to the preconstruction contours and revegetated with native woody 

species. 

 

The entire Reforestation operation shall comply with the requirements of Section 1670 of the 

Standard Specifications. 

 

Materials 

 

Reforestation shall be bare root seedlings 12"-18" tall. 

 

Construction Methods 

 

Reforestation shall be shall be planted as soon as practical following permanent Seeding and 

Mulching.  The seedlings shall be planted in a 16-foot wide swath adjacent to mowing pattern line, 

or as directed. 

 

Root dip: The roots of reforestation seedlings shall be coated with a slurry of water, and either a 

fine clay (kaolin) or a superabsorbent that is designated as a bare root dip.  The type, mixture ratio, 

method of application, and the time of application shall be submitted to the Engineer for approval. 
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With the approval of the Engineer, seedlings may be coated before delivery to the job or at the 

time of planting, but at no time shall the roots of the seedlings be allowed to dry out.  The roots 

shall be moistened immediately prior to planting. 

 

Seasonal Limitations: Reforestation shall be planted from November 15 through March 15. 

 

Measurement and Payment 
 

Reforestation will be measured and paid for in accordance with Article 1670-17 of the Standard 

Specifications. 

 

RESPONSE FOR EROSION CONTROL: 

 

Description 

 

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and 

supplies to the project necessary for the pursuit of any or all of the following work as shown herein, 

by an approved subcontractor. 

 

Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

1606 Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY  

SP Coir Fiber Mat SY  

1640 Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY  

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 
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Construction Methods 

 

Provide an approved subcontractor who performs an erosion control action as described in the 

NPDES Inspection Form SPPP30.  Each erosion control action may include one or more of the 

above work items. 

 

Measurement and Payment 

 

Response for Erosion Control will be measured and paid for by counting the actual number of 

times the subcontractor moves onto the project, including borrow and waste sites, and satisfactorily 

completes an erosion control action described in Form 1675.  The provisions of Article 104-5 of 

the Standard Specifications will not apply to this item of work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Response for Erosion Control Each 

 

ENVIRONMENTALLY SENSITIVE AREAS: 

 

Description 

 

This project is located in an Environmentally Sensitive Area.  This designation requires special 

procedures to be used for clearing and grubbing, temporary stream crossings, and grading 

operations within the Environmentally Sensitive Areas identified on the plans and as designated 

by the Engineer.  This also requires special procedures to be used for seeding and mulching and 

staged seeding within the project. 

 

The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of the 

stream or depression measured from top of streambank or center of depression. 

 

Construction Methods 

 

(A) Clearing and Grubbing 

 

In areas identified as Environmentally Sensitive Areas, the Contractor may perform 

clearing operations, but not grubbing operations until immediately prior to beginning 

grading operations as described in Article 200-1 of the Standard Specifications.  Only 

clearing operations (not grubbing) shall be allowed in this buffer zone until immediately 

prior to beginning grading operations.  Erosion control devices shall be installed 

immediately following the clearing operation. 

 

(B) Grading 

 

Once grading operations begin in identified Environmentally Sensitive Areas, work shall 

progress in a continuous manner until complete.  All construction within these areas shall 
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progress in a continuous manner such that each phase is complete and areas are 

permanently stabilized prior to beginning of next phase.  Failure on the part of the 

Contractor to complete any phase of construction in a continuous manner in 

Environmentally Sensitive Areas will be just cause for the Engineer to direct the suspension 

of work in accordance with Article 108-7 of the Standard Specifications. 

 

(C) Temporary Stream Crossings 

 

Any crossing of streams within the limits of this project shall be accomplished in 

accordance with the requirements of Subarticle 107-12 of the Standard Specifications. 

 

(D) Seeding and Mulching 

 

Seeding and mulching shall be performed in accordance with Section 1660 of the Standard 

Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Seeding and mulching shall be performed on the areas disturbed by construction 

immediately following final grade establishment.  No appreciable time shall lapse into the 

contract time without stabilization of slopes, ditches and other areas within the 

Environmentally Sensitive Areas. 

 

(E) Stage Seeding 

 

The work covered by this section shall consist of the establishment of a vegetative cover 

on cut and fill slopes as grading progresses.  Seeding and mulching shall be done in stages 

on cut and fill slopes that are greater than 20 feet in height measured along the slope, or 

greater than 2 acres in area.  Each stage shall not exceed the limits stated above. 

 

Additional payments will not be made for the requirements of this section, as the cost for this work 

shall be included in the contract unit prices for the work involved. 

 

MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation within project limits to the maximum extent 

practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 

the construction limits shall only be removed upon approval of Engineer.  No additional payment 

will be made for this minimization work. 

 

STOCKPILE AREAS: 

 

The Contractor shall install and maintain erosion control devices sufficient to contain sediment 

around any erodible material stockpile areas as directed. 
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ACCESS AND HAUL ROADS: 

 

At the end of each working day, the Contractor shall install or re-establish temporary diversions 

or earth berms across access/haul roads to direct runoff into sediment devices.  Silt fence sections 

that are temporarily removed shall be reinstalled across access/haul roads at the end of each 

working day. 

 

WASTE AND BORROW SOURCES: 

 

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 

own negligence or for his own convenience, will be paid for at the appropriate contract unit price 

for the devices or measures utilized in borrow sources and waste areas. 

 

No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 

Site Reclamation Procedures for Contracted Projects” located at: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Contracte

dReclamationProcedures.pdf 

 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 

 

TEMPORARY DIVERSION: 

 

This work consists of installation, maintenance, and cleanout of Temporary Diversions in 

accordance with Section 1630 of the Standard Specifications.  The quantity of excavation for 

installation and cleanout will be measured and paid for as Silt Excavation in accordance with 

Article 1630-3 of the Standard Specifications. 

 

SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 

fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
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Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

 

Materials 
 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 

by the Engineer.  The fence material shall have an ultraviolet coating. 

 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

 

(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 

flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 

color and highly visible. 

 

Construction Methods 
 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 

be erected to conform to the general contour of the ground. 

 

(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 

set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 

backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 

acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 

the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 

each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 

of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being 

paid for as “Construction Surveying”, except that where there is no pay item for construction 

surveying, all safety fence stakeout will be performed by state forces.   

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 
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(B) Boundary Flagging 

 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 

shall be identified with a different colored flagging to distinguish it from mechanized clearing. 

 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 

of the interior boundaries.  This delineation will be considered incidental to the work being paid 

for as Construction Surveying, except that where there is no pay item or construction surveying 

the cost of boundary flagging delineation shall be included in the unit prices bid for the various 

items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 

visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  

Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 

substitute for installation of stakes. 

 

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 

as the cost of same shall be included in the unit prices bid for the various items in the contract. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

 

Measurement and Payment 
 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 

including but not limited to furnishing and installing fence geotextile with necessary posts and post 

bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 

 

PERMANENT SOIL REINFORCEMENT MAT: 

 

Description 
 

This work consists of furnishing and placing Permanent Soil Reinforcement Mat, of the type 

specified, over previously prepared areas as directed. 
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Materials 
 

The product shall be a permanent erosion control reinforcement mat and shall be constructed of 

synthetic or a combination of coconut and synthetic fibers evenly distributed throughout the mat 

between a bottom UV stabilized netting and a heavy duty UV stabilized top net.  The matting shall 

be stitched together with UV stabilized polypropylene thread to form a permanent three-

dimensional structure.  The mat shall have the following minimum physical properties: 

 

Property Test Method Value Unit 

Light Penetration ASTM D6567 9 % 

Thickness ASTM D6525 0.40 in 

Mass Per Unit Area ASTM D6566 0.55 lb/sy 

Tensile Strength ASTM D6818 385 lb/ft 

Elongation (Maximum) ASTM D6818 49 % 

Resiliency ASTM D1777 >70 % 

UV Stability * ASTM D4355 >80 % 

Porosity (Permanent Net) ECTC Guidelines >85 % 

Maximum Permissible Shear 

Stress (Vegetated) 

Performance Bench 

Test 

>8.0 lb/ft2 

Maximum Allowable Velocity 

(Vegetated) 

Performance Bench 

Test 

>16.0 ft/s 

 

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of exposure. 

 

Submit a certification (Type 1, 2, or 3) from the manufacturer showing: 

 

(A) the chemical and physical properties of the mat used, and 

(B) conformance of the mat with this specification. 

 

Construction Methods 
 

Matting shall be installed in accordance with Subarticle 1631-3(B) of the Standard Specifications. 

 

All areas to be protected with the mat shall be brought to final grade and seeded in accordance 

with Section 1660 of the Standard Specifications.  The surface of the soil shall be smooth, firm, 

stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying 

in direct contact with the soil surface.  Areas where the mat is to be placed will not need to be 

mulched. 

 

Measurement and Payment 
 

Permanent Soil Reinforcement Mat will be measured and paid for as the actual number of square 

yards measured along the surface of the ground over which Permanent Soil Reinforcement Mat is 

installed and accepted.  Overlaps will not be included in the measurement, and will be considered 

as incidental to the work.  Such payment shall be full compensation for furnishing and installing 

the mat, including overlaps, and for all required maintenance. 
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Payment will be made under: 

 

Pay Item Pay Unit 

Permanent Soil Reinforcement Mat Square Yard 

 

SKIMMER BASIN WITH BAFFLES: 

 

Description 

 

Provide a skimmer basin to remove sediment from construction site runoff at locations shown in 

the erosion control plans.  See the Skimmer Basin with Baffles Detail sheet provided in the erosion 

control plans.  Work includes constructing sediment basin, installation of temporary slope drain 

pipe and coir fiber baffles, furnishing, installation and cleanout of skimmer, providing and placing 

stone pad on bottom of basin underneath skimmer device, providing and placing a geotextile 

spillway liner, providing coir fiber mat stabilization for the skimmer outlet, disposing of excess 

materials, removing temporary slope drain, coir fiber baffles, geotextile liner and skimmer device, 

backfilling basin area with suitable material and providing proper drainage when basin area is 

abandoned. 

 

Materials 

 

Item Section 

Stone for Erosion Control, Class B 1042 

Geotextile for Soil Stabilization, Type 4 1056 

Fertilizer for Temporary Seeding 1060-2 

Seed for Temporary Seeding 1060-4 

Seeding and Mulching 1060-4 

Matting for Erosion Control 1060-8 

Staples 1060-8 

Coir Fiber Mat 1060-14 

Temporary Slope Drain 1622-2 

Coir Fiber Baffle 1640 

 

Provide appropriately sized and approved skimmer device. 

 

Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling 

connection to serve as the arm pipe.  For skimmer sizes of 2.5 in. and smaller, the arm pipe diameter 

shall be 1.5 inches.  For skimmer sizes of 3 in. and larger, refer to manufacturer recommendation. 

 

Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve 

as the barrel pipe through the earthen dam. 
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Anchors:  Staples, stakes, or reinforcement bars shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 

Construction Methods 

 

Excavate basin according to the erosion control plans with basin surface free of obstructions, 

debris, and pockets of low-density material.  Install temporary slope drain pipe and construct the 

primary spillway according to the Skimmer Basin with Baffles Detail sheet in the erosion control 

plans.  Temporary slope drain pipe at inlet of basin may be replaced by geotextile as directed.  

Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 and Section 

1640 of the Standard Specifications. 

 

Install skimmer device according to manufacturer recommendations.  Install 4” Schedule 40 PVC 

pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to the 

detail, and extend the pipe so the basin will drain.  Attach a 6 ft. arm pipe to the coupling connection 

and skimmer according to manufacturer recommendations.  The coupling shall be rigid and non-

buoyant and not exceed a diameter of 4” and 12” in length.  Attach the rope included with the 

skimmer to the tee between the vent socket and the tube inlet, and the other end to a wooden stake 

or metal post.  Clean out skimmer device when it becomes clogged with sediment and/or debris 

and is unable to float at the top of water in skimmer basin.  Take appropriate measures to avoid ice 

accumulation in the skimmer device.  Construct a stone pad of Class B stone directly underneath 

the skimmer device at bottom of basin.  The pad shall be a minimum of 12” in height, and shall 

have a minimum cross sectional area of 4 ft. by 4 ft. 

 

Line primary spillway with geotextile unrolled in the direction of flow and lay smoothly but 

loosely on soil surface without creases.  Bury edges of geotextile in a trench at least 5" deep and 

tamp firmly.  If geotextile for the primary spillway is not one continuous piece of material, make 

horizontal overlaps a minimum of 18" with upstream geotextile overlapping the downstream 

geotextile.  Secure geotextile with eleven gauge wire staples shaped into a u shape with a length 
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of not less than 12" and a throat not less than 1" in width.  Place staples along outer edges and 

throughout the geotextile a maximum of 3 ft. horizontally and vertically.  Geotextile shall be placed 

to the bottom and across the entire width of the basin according to the Skimmer Basin with Baffles 

detail.  Place sealant inside basin around barrel pipe on top of geotextile with a minimum width of 

6 in. 

 

At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will 

prevent contact of the coir fiber matting with the soil.  Unroll the matting and apply without 

stretching such that it will lie smoothly but loosely on the soil surface.  Wooden stakes, 

reinforcement bars, or staples may be used as anchors in accordance with the details in the plans 

and as directed.  Place anchors across the matting at the ends approximately 1 ft. apart.  Place 

anchors along the outer edges and down the center of the matting 3 ft. apart. 

 

All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent 

seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5 and 

1660-7 of the Standard Specifications.  Straw or excelsior matting shall be installed on all bare 

side slope sections immediately upon the completion of seeding and in accordance with Article 

1631-3 of the Standard Specifications. 

 

Measurement and Payment 

 

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard 

Specifications, as calculated from the typical section throughout the length of the basin as shown 

on the final approved plans. 

 

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 of 

the Standard Specifications. 

 

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the Standard 

Specifications. 

 

__" Skimmer will be measured in units of each.  __” Skimmer will be measured and paid for as the 

maximum number of each size skimmer acceptably installed and in use at any one time during the 

life of the project.  Barrel and arm pipe, cleanout, relocation and reinstallation of __” Skimmer is 

considered incidental to the measurement of the quantity of __” Skimmer and no separate payment 

will be made.  No separate payment shall be made if __” Skimmer, barrel and/or arm pipe(s) are 

damaged by ice accumulation. 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 

the surface of the ground over which coir fiber mat is installed and accepted. 

 

Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the 

Standard Specifications. 

 

Stone for Erosion Control, Class __ will be measured and paid for in accordance with Article 

1610-4 of the Standard Specifications. 
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Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the 

Standard Specifications. 

 

Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of 

the Standard Specifications. 

 

Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620-

6 of the Standard Specifications. 

 

Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of 

the Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

__" Skimmer Each 

Coir Fiber Mat Square Yard 

 

EARTHEN DAM WITH SKIMMER: 

 

Description 

 

Provide an earthen dam with a skimmer attached to a barrel pipe at the outlet of a proposed 

roadway ditch to remove sediment from construction site runoff at locations shown in the erosion 

control plans.  See the Earthen Dam with Skimmer Detail sheet provided in the erosion control 

plans.  Work includes constructing earthen dam, installation of coir fiber baffles, furnishing, 

installation and cleanout of skimmer, providing and placing stone pad on bottom of ditch 

underneath skimmer device, providing and placing geotextile spillway liner, providing coir fiber 

mat stabilization for the skimmer outlet, removing earthen dam, coir fiber baffles, geotextile liner 

and skimmer device, and disposing of excess materials. 

 

Materials 

 

Item Section 

Stone for Erosion Control, Class B 1042 

Geotextile for Soil Stabilization, Type 4 1056 

Staples 1060-8 

Coir Fiber Mat 1060-14 

Coir Fiber Baffle 1640 

 

Provide appropriately sized and approved skimmer device. 
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Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling 

connection to serve as the arm pipe.  For skimmer sizes of 2.5 in. and smaller, the arm pipe diameter 

shall be 1.5 inches.  For skimmer sizes of 3 in. and larger, refer to manufacturer recommendation. 

 

Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve 

as the barrel pipe through the earthen dam. 

 

Anchors:  Staples, stakes, or reinforcement bars shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 

Construction Methods 

 

Excavate proposed ditch according to the roadway plans and cross sections with ditch surface free 

of obstructions, debris, and pockets of low-density material.  Construct earthen dam and install the 

primary spillway according to the Earthen Dam with Skimmer Detail sheet in the erosion control 

plans.  Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 and 

Section 1640 of the Standard Specifications.  Accumulated silt behind the earthen dam and baffles 

shall be removed regularly and as directed. 

 

Install skimmer device according to manufacturer recommendations.  Install 4” Schedule 40 PVC 

pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to the 

detail, and extend the pipe so the basin will drain.  Attach a 6 ft. arm pipe to the coupling connection 

and skimmer according to manufacturer recommendations.  The coupling shall be rigid and non-

buoyant and not exceed a diameter of 4” and 12” in length.  Attach the rope included with the 

skimmer to the tee between the vent socket and the tube inlet, and the other end to a wooden stake 

or metal post.  Clean out skimmer device when it becomes clogged with sediment and/or debris 

and is unable to float at the top of water impounded in the ditch.  Take appropriate measures to 

avoid ice accumulation in the skimmer device.  Construct a stone pad of Class B stone directly 
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underneath the skimmer device at bottom of ditch.  The pad shall be a minimum of 12” in height, 

and shall have a minimum cross sectional area of 4 ft. by 4 ft. 

 

Line primary spillway with geotextile unrolled in the direction of flow and lay smoothly but 

loosely on soil surface without creases.  Bury edges of geotextile in a trench at least 5" deep and 

tamp firmly.  If geotextile for the primary spillway is not one continuous piece of material, make 

horizontal overlaps a minimum of 18" with upstream geotextile overlapping the downstream 

geotextile.  Secure geotextile with eleven gauge wire staples shaped into a u shape with a length 

of not less than 12" and a throat not less than 1" in width.  Place staples along outer edges and 

throughout the geotextile a maximum of 3 ft. horizontally and vertically.  Geotextile shall be placed 

to the bottom and across the entire width of the ditch according to the Earthen Dam with Skimmer 

Detail.  Place sealant inside basin around barrel pipe on top of geotextile with a minimum width 

of 6 in. 

 

At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will 

prevent contact of the coir fiber matting with the soil.  Unroll the matting and apply without 

stretching such that it will lie smoothly but loosely on the soil surface.  Wooden stakes, 

reinforcement bars, or staples may be used as anchors in accordance with the details in the plans 

and as directed.  Place anchors across the matting at the ends approximately 1 ft. apart.  Place 

anchors along the outer edges and down the center of the matting 3 ft. apart. 

 

Measurement and Payment 

 

The construction of the earthen dam will be paid for as Borrow Excavation as provided in Section 

230 of the Standard Specifications or included in the lump sum price for grading. 

 

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard 

Specifications, as calculated from the typical section throughout the length of the ditch as shown 

on the final approved plans. 

 

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 of 

the Standard Specifications. 

 

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the Standard 

Specifications. 

 

__" Skimmer will be measured in units of each.  __” Skimmer will be measured and paid for as the 

maximum number of each size skimmer acceptably installed and in use at any one time during the 

life of the project.  Barrel and arm pipe, cleanout, relocation and reinstallation of __” Skimmer is 

considered incidental to the measurement of the quantity of __” Skimmer and no separate payment 

will be made.  No separate payment shall be made if __” Skimmer, barrel and/or arm pipe(s) are 

damaged by ice accumulation. 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 

the surface of the ground over which coir fiber mat is installed and accepted. 
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Stone for Erosion Control, Class __ will be measured and paid for in accordance with Article 

1610-4 of the Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

__" Skimmer Each 

Coir Fiber Mat Square Yard 

 

WATTLES WITH POLYACRYLAMIDE (PAM): 

 

Description 

 

Wattles are tubular products consisting of excelsior fibers encased in synthetic netting.  Wattles 

are used on slopes or channels to intercept runoff and act as a velocity break.  Wattles are to be 

placed at locations shown on the plans or as directed.  Installation shall follow the detail provided 

in the plans and as directed.  Work includes furnishing materials, installation of wattles, matting 

installation, PAM application, and removing wattles. 

 

Materials 

 

Wattle shall meet the following specifications: 

 

100% Curled Wood (Excelsior) Fibers 

Minimum Diameter 12 in. 

Minimum Density 2.5 lb/ft3 +/- 10% 

Net Material Synthetic 

Net Openings 1 in. x 1 in. 

Net Configuration Totally Encased 

Minimum Weight 20 lb. +/- 10% per 10 ft. length  

 

Anchors:  Stakes shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross 

section.  One end of the stake must be sharpened or beveled to facilitate driving down into 

the underlying soil. 

 

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet 

specifications provided elsewhere in this contract. 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in 

length with a throat of 1" in width. 
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Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  

Soil samples shall be obtained in areas where the wattles will be placed, and from offsite material 

used to construct the roadway, and analyzed for the appropriate PAM flocculant to be utilized with 

each wattle.  The PAM product used shall be listed on the North Carolina Department of 

Environment and Natural Resources (NCDENR) Division of Water Quality (DWQ) web site as an 

approved PAM product for use in North Carolina. 

 

Construction Methods 

 

Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the 

end of each section of wattle.  A minimum of 4 stakes shall be installed on the downstream side 

of the wattle with a maximum spacing of 2 linear feet along the wattle, and according to the detail.  

Install a minimum of 2 stakes on the upstream side of the wattle according to the detail provided 

in the plans.  Stakes shall be driven into the ground a minimum of 10 in. with no more than 2 in. 

projecting from the top of the wattle.  Drive stakes at an angle according to the detail provided in 

the plans. 

 

Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch slopes 

and according to the detail provided in the plans and as directed.  Overlap adjoining sections of 

wattles a minimum of 6 in. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and in 

accordance with Article 1631-3 of the Standard Specifications, or in accordance with 

specifications provided elsewhere in this contract. 

 

Apply PAM over the lower center portion of the wattle where the water is going to flow over at a 

rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle.  PAM 

applications shall be done during construction activities after every rainfall event that is equal to 

or exceeds 0.50 in. 

 

The Contractor shall maintain the wattles until the project is accepted or until the wattles are 

removed, and shall remove and dispose of silt accumulations at the wattles when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Wattles will be measured and paid for by the actual number of linear feet of wattles which are 

installed and accepted.  Such price and payment will be full compensation for all work covered by 

this section, including, but not limited to, furnishing all materials, labor, equipment and incidentals 

necessary to install the Wattles. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the wattles. Such price and payment will be full compensation for all work covered by 
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this section, including, but not limited to, furnishing all materials, labor, equipment and incidentals 

necessary to apply the Polyacrylamide(PAM). 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

Wattle Linear Foot 

 

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND 

POLYACRYLAMIDE (PAM): 

 

Description 

 

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are 

devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate 

PAM into the construction runoff to increase settling of sediment particles and reduce turbidity of 

runoff.  Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be placed at 

locations shown on the plans or as directed.  Installation shall follow the detail provided in the 

plans and as directed.  Work includes furnishing materials, installation of Temporary Rock Silt 

Checks Type A, matting installation, PAM application, and removing Temporary Rock Silt Checks 

Type A with Excelsior Matting and PAM. 

 

Materials 

 

Structural stone shall be class B stone that meets the requirements of Section 1042 of the Standard 

Specifications for Stone for Erosion Control, Class B. 

 

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 of 

the Standard Specifications for these stone sizes. 

 

Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the Standard 

Specifications, or shall meet specifications provided elsewhere in this contract. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  

Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM will be placed, and from offsite material used to construct the 

roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary 

Rock Silt Check Type A.  The PAM product used shall be listed on the North Carolina Department 

of Environment and Natural Resources (NCDENR) Division of Water Quality (DWQ) web site as 

an approved PAM product for use in North Carolina. 
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Construction Methods 

 

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A) 

of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided 

in the plans. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and anchored 

by placing Class B stone on top of the matting at the upper and lower ends. 

 

Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks Type 

A and matting where the water is going to flow over.  PAM applications shall be done during 

construction activities and after every rainfall event that is equal to or exceeds 0.50 in. 

 

The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting 

and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at 

the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article 

1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere in 

this contract. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the Temporary Rock Silt Checks Type A.  Such price and payment will be full 

compensation for all work covered by this section, including, but not limited to, furnishing all 

materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM). 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

 

COIR FIBER MAT: 

 

Description 

 

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations 

as directed.  Work includes providing all materials, excavating and backfilling, and placing and 

securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 
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Materials 

 

Item Section 

Coir Fiber Mat 1060-14 

 

Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 

Construction Methods 
 

Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 

stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 

apply without stretching such that it will lie smoothly but loosely on the soil surface. 

 

For stream relocation applications, take care to preserve the required line, grade, and cross section 

of the area covered.  Bury the top slope end of each piece of mat in a narrow trench at least 6 in. 

deep and tamp firmly.  Where one roll of matting ends and a second roll begins, overlap the end 

of the upper roll over the buried end of the second roll so there is a 6 in. overlap.  Construct check 

trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the mat or as directed.  

Fold over and bury mat to the full depth of the trench, close and tamp firmly.  Overlap mat at least 

6 in. where 2 or more widths of mat are installed side by side. 

 

Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 

edges and down the center of the mat 3 ft. apart. 

 

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 

required. 
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Measurement and Payment 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 

the surface of the ground over which coir fiber mat is installed and accepted. 

 

No measurement will be made for anchor items. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Mat Square Yard 

 

FLOATING TURBIDITY CURTAIN: 

 

Description 

 

This work consists of furnishing a Floating Turbidity Curtain to deter silt suspension and 

movement of silt particles during construction.  The floating turbidity curtain shall be constructed 

at locations as directed. 

 

Materials 

 

The curtain material shall be made of a tightly woven nylon, plastic or other non-deteriorating 

material meeting the following specifications: 

 

Property Value 

Grab tensile strength *md-370 lbs *cd-250 lbs 

Mullen burst stength 480 psi 

Trapezoid tear strength *md-100 lbs *cd-60 lbs 

Apparent opening size 70 US standard sieve 

Percent open area 4% permittivity  0.28 sec-1 

  

*md - machine direction  

*cd - cross machine direction  

 

In the event that more than one width of fabric is required, a 6" overlap of the material shall also 

be required. 

 

The curtain material shall be supported by a flotation material having over 29 lbs/ft buoyancy.  The 

floating curtain shall have a 5/16" galvanized chain as ballast and dual 5/16" galvanized wire ropes 

with a heavy vinyl coating as load lines. 
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Construction Methods 

 

The Contractor shall maintain the Floating Turbidity Curtain in a satisfactory condition until its 

removal is requested by the Engineer.  The curtain shall extend to the bottom of the jurisdictional 

resource.  Anchor the curtain according to manufacturer recommendations. 

 

Measurement and Payment 

 

Floating Turbidity Curtain will be measured and paid for as the actual number of square yards of 

curtain furnished as specified and accepted.  Such price and payment will be full compensation for 

the work as described in this section including but not limited to furnishing all materials, tools, 

equipment, and all incidentals necessary to complete the work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Floating Turbidity Curtain Square Yard 

 

CONCRETE WASHOUT STRUCTURE: 
(12-01-15) 

 

Description 

 

Concrete washout structures are enclosures above or below grade to contain concrete waste water 

and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These enclosures 

are not intended for concrete waste not associated with wash out operations.  

 

The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete waste water.   

 

Materials 

 

Item Section 
Temporary Silt Fence 1605 

  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 

 

Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 

minimum setback dimensions can be achieved the liner is not required.  (5 feet above groundwater, 

50 feet from top of bank of perennial stream, other surface water body, or wetland.) 
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Construction Methods 

 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed.   

 

Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 

 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel. 

 

The construction details for the above grade and below grade concrete washout structures can be 

found on the following web page link: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/ 

 

Alternate details for accommodating concrete washout may be submitted for review and approval. 

 

The alternate details shall include the method used to retain and dispose of the concrete waste 

water within the project limits and in accordance with the minimum setback requirements. (5 feet 

above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 

 

Maintenance and Removal 

 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity. 

 

Inspect concrete washout structures for damage and maintain for effectiveness. 

 

Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area. 

 

Measurement and Payment 

 

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details are approved then those details will also be paid for per each approved 

and installed device.  

 

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/
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Payment will be made under: 

 

Pay Item Pay Unit 

Concrete Washout Structure Each 
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Project Special Provisions
Structure

Project B–5239 Alamance County

CONSTRUCTION, MAINTENANCE AND REMOVAL (9-27-12)
OF TEMPORARY STRUCTURE AT STATION 16+34.50 -L-

Construct, maintain and afterwards remove a temporary structure in accordance with the applicable
parts of the Standard Specifications and this Special Provision (structure only; the approaches are
not a part of this pay item). Provide a temporary structure with a minimum overall length of 265’
feet. Center the length of the structure about Station 16+35 -LDET- with the alignment, grade, and
skew as indicated on the Roadway plans. If the skew is not 90°, lengthening the structure to
accommodate a 90° skew is permitted. Provide a temporary structure with a minimum clear
roadway width of 26’-0” feet and an underclearance elevation no less than elevation 605.58.
Temporary structures over railroads shall maintain a minimum horizontal clearance of 25’ from
center of track to any temporary bent.

Design the temporary structure for HL-93 live load in accordance with the current edition of the
AASHTO LRFD Bridge Design Specifications. The design of temporary structures need not
satisfy  the  Extreme  Event  I  Load  Combination  of  the  AASHTO  LRFD  Bridge  Design
Specifications. As a minimum, design the bridge rails for the AASHTO LRFD Test Level 2 (TL-
2) crash test criteria, except when the plans state that a Test Level 3 (TL-3) bridge rail is required.
The bridge rail design criteria are defined in the current edition of the AASHTO LRFD Bridge
Design Specifications. In addition, design structural elements to which the bridge rail is attached,
or elements which may receive loads transmitted through the rail, to distribute and/or withstand
these loads.

Attach the bridge rails in a way that permits the bridge approach railing system to transition from
the guardrail system and attach to the rigid railing system on the temporary bridge.

Submit detailed sketches of the joint assembly for review and approval. The sketches shall provide
an installation procedure and dimensions depicting adequate access to install welded or bolted
connections. The maximum joint opening shall be limited to 3 inches.

Provide a timber floor of laminated construction on the temporary structure. Place a sufficiently
thick bottom layer of lumber normal to the centerline of roadway and a top layer of 2" x 8" lumber
on a 45° skew with the centerline of roadway. Lumber wider than 8" is permitted if approved. For
the  bottom  layer,  use  lumber  that  is  dressed  on  all  four  sides  to  ensure  a  uniform  width  and
thickness. For the top layer, use lumber dressed only on one side to ensure a uniform thickness.
Place the lumber so that the crown of the lumber is the rough side and is “facing up” in order to
receive a tack coat. Apply sand seal to the timber floor after the top layer of lumber is completed.
When preservative treatment is specified, follow AWPA Standards for the applicable use.
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For Sand Seal, apply a liquid asphalt material and one or more applications of fine aggregate on
the surface of wooden deck detour bridges. Use materials meeting the requirements of Division 10
of the Standard Specifications shown below:

Asphalt, Grade CRS-2 or CRS-1……………………………………………………Article 1020-3
Aggregate, #1S....................................................................................................... Article 1005-3

Clean and dry the surface of the bridges before applying treatment. Apply asphalt emulsion at a
rate of 0.15 - 0.20 gal/yd2 followed by a uniform coverage of sand at a rate of 10 – 15 lbs/yd2.
Roll  the  seal  with  a  pneumatic-tired  roller.   Allow the  seal  to  cure  for  a  minimum of  24  hours
before opening to traffic.  Maintain the sand seal in an acceptable condition during the life of the
detour, making additional applications as necessary.

If the timbers in the bottom layer of lumber are at least 8 inches thick, an asphalt wearing surface
of at least 3 inches in thickness is permitted in lieu of the sand seal and top layer of lumber.  Bolt
the timbers together horizontally in minimum 4 foot mats.  Prior to the assembly of the mats, have
all four sides of the individual timbers inspected in accordance with Article 1082-1 of the Standard
Specifications.  Place the face of timbers in contact with girder flanges so that they are even and
positively bear on all girder flanges.  If necessary, provide shimming to ensure positive bearing.
Minor variations are permissible in the evenness of the top surface of timbers that is in contact
with the asphalt.  Secure the timber floor to the girder flanges at regular intervals.

Other floor systems are permitted if approved.

If timber piles are used, use piles that are new and conform to ASTM D25.  Rough-peeled or clean-
peeled untreated timber piles are permitted.

All wood and timber products shall be inspected in accordance with Article 1082-1 of the Standard
Specifications.  The use of ungraded timber and lumber is not permitted.  Use material conforming
to grading rules of SPIB, NELMA or other nationally recognized specification.

Submit design calculations to the Engineer for review and approval that, as a minimum, include
stress calculations for the following structural components: railings, rail post, rail post connections,
flooring,  main girders or floor beam system, bent cap,  pile bearing,  pile as a structural  member
and longitudinal and lateral stability of pile bents if necessary.  Indicate the condition of any used
materials in the design calculations.  Detailed drawings and design calculations of the structural
components shall be signed and sealed by a North Carolina Registered Professional Engineer.  For
stream crossings, determine the pile stability assuming a scour depth equal to 250% of the pile
diameter or width below the existing bed elevation.  The Engineer may require a more detailed
analysis of scour depth for pile bents containing more than a single row of piles.

Include material specifications for all new and used materials, including commercial grades and
species of timber and lumber, in the detail drawings of the structure.  In addition, show the location
and a detailed sketch of the used materials indicating condition of the material, the location and
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geometry of existing but unused holes, attachments left over from previous use and any other
irregularities in the material.

New and used material for temporary structures constructed by the Contractor, including systems
intended for multiple usages, shall be inspected and approved prior to assembly.

Fabricators of temporary structures utilizing modular panels shall be AISC certified or equivalent.
Submit proof of certification in accordance with Section 1072 of the Standard Specifications.

All critical bolted connections in the temporary structure require new high strength bolts.  Indicate
the location of the critical connections and recommended bolt size with tightening procedures in
the detail drawings of the structure.  The use of used high strength bolts is limited to non-critical
connections and is subject to approval.  For new high strength bolts, furnish the Engineer a copy
of the manufacturer’s test report for each component.  Have the report indicate the testing date, the
location where the components were manufactured, the lot number of the material represented, the
rotational capacity tests lot number and the source identification marking used by the manufacturer
of each component.

Before the temporary structure is loaded, the contractor shall inspect the structure and submit a
written statement certifying that the erected structure complies with the approved detailed
drawings.  Temporary structures utilizing modular panels shall be inspected and certified by a
manufacturer’s representative.  Any condition that does not comply with the accepted drawings,
or any other condition deemed unsatisfactory by the Engineer, is cause for rejection until
corrections are made.

Once vehicular traffic is allowed on a structure utilizing modular panels, routine inspection by the
manufacturer will be required.  The first inspection of the structure will be one month after opening
the structure to vehicular traffic.  Subsequent inspections shall be performed every six months.  An
inspection report provided by the Department must be completed by the manufacturer and
submitted to the Engineer within 3 days of each inspection.  Any items documented in the report
indicating safety or stability issues with the structure must be reported immediately.  All safety
and stability repairs will be performed promptly by the Contractor and approved by the Engineer.

The lump sum price bid for “Construction, Maintenance and Removal of Temporary Structure at
Station 16+34.50 -L-” will be full compensation for the above work including all materials,
equipment, tools, labor and incidentals necessary to complete and monitor the work.
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CONSTRUCTION, MAINTENANCE AND REMOVAL (9-27-12)
OF TEMPORARY STRUCTURE AT STATION 19+04.69 -L-

Construct, maintain and afterwards remove a temporary structure in accordance with the applicable
parts of the Standard Specifications and this Special Provision (structure only; the approaches are
not a part of this pay item).  Provide a temporary structure with a minimum overall length of 85’
feet.  Center the length of the structure about Station 19+33 -LDET- with the alignment, grade,
and skew as indicated on the Roadway plans.  If the skew is not 90°, lengthening the structure to
accommodate a 90° skew is permitted.  Provide a temporary structure with a minimum clear
roadway width of 26’-0” feet and an underclearance elevation no less than elevation 605.58.
Temporary structures over railroads shall maintain a minimum horizontal clearance of 25’ from
center of track to any temporary bent.

Design the temporary structure for HL-93 live load in accordance with the current edition of the
AASHTO LRFD Bridge Design Specifications.  The design of temporary structures need not
satisfy  the  Extreme  Event  I  Load  Combination  of  the  AASHTO  LRFD  Bridge  Design
Specifications.  As a minimum, design the bridge rails for the AASHTO LRFD Test Level 2 (TL-
2) crash test criteria, except when the plans state that a Test Level 3 (TL-3) bridge rail is required.
The bridge rail design criteria are defined in the current edition of the AASHTO LRFD Bridge
Design Specifications.  In addition, design structural elements to which the bridge rail is attached,
or elements which may receive loads transmitted through the rail, to distribute and/or withstand
these loads.

Attach the bridge rails in a way that permits the bridge approach railing system to transition from
the guardrail system and attach to the rigid railing system on the temporary bridge.

Submit detailed sketches of the joint assembly for review and approval.  The sketches shall provide
an installation procedure and dimensions depicting adequate access to install welded or bolted
connections.  The maximum joint opening shall be limited to 3 inches.

Provide a timber floor of laminated construction on the temporary structure.  Place a sufficiently
thick bottom layer of lumber normal to the centerline of roadway and a top layer of 2" x 8" lumber
on a 45° skew with the centerline of roadway.  Lumber wider than 8" is permitted if approved.  For
the  bottom  layer,  use  lumber  that  is  dressed  on  all  four  sides  to  ensure  a  uniform  width  and
thickness.  For the top layer, use lumber dressed only on one side to ensure a uniform thickness.
Place the lumber so that the crown of the lumber is the rough side and is “facing up” in order to
receive a tack coat.  Apply sand seal to the timber floor after the top layer of lumber is completed.
When preservative treatment is specified, follow AWPA Standards for the applicable use.

For Sand Seal, apply a liquid asphalt material and one or more applications of fine aggregate on
the surface of wooden deck detour bridges.  Use materials meeting the requirements of Division
10 of the Standard Specifications shown below:
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Asphalt, Grade CRS-2 or CRS-1 ...................................................................... Article 1020-3
Aggregate, #1S................................................................................................. Article 1005-3

Clean and dry the surface of the bridges before applying treatment. Apply asphalt emulsion at a
rate of 0.15 - 0.20 gal/yd2 followed by a uniform coverage of sand at a rate of 10 – 15 lbs/yd2.
Roll  the  seal  with  a  pneumatic-tired  roller.   Allow the  seal  to  cure  for  a  minimum of  24  hours
before opening to traffic.  Maintain the sand seal in an acceptable condition during the life of the
detour, making additional applications as necessary.

If the timbers in the bottom layer of lumber are at least 8 inches thick, an asphalt wearing surface
of at least 3 inches in thickness is permitted in lieu of the sand seal and top layer of lumber.  Bolt
the timbers together horizontally in minimum 4 foot mats.  Prior to the assembly of the mats, have
all four sides of the individual timbers inspected in accordance with Article 1082-1 of the Standard
Specifications.  Place the face of timbers in contact with girder flanges so that they are even and
positively bear on all girder flanges.  If necessary, provide shimming to ensure positive bearing.
Minor variations are permissible in the evenness of the top surface of timbers that is in contact
with the asphalt.  Secure the timber floor to the girder flanges at regular intervals.

Other floor systems are permitted if approved.

If timber piles are used, use piles that are new and conform to ASTM D25.  Rough-peeled or clean-
peeled untreated timber piles are permitted.

All wood and timber products shall be inspected in accordance with Article 1082-1 of the
Standard Specifications.  The use of ungraded timber and lumber is not permitted.  Use material
conforming to grading rules of SPIB, NELMA or other nationally recognized specification.

Submit design calculations to the Engineer for review and approval that, as a minimum, include
stress calculations for the following structural components: railings, rail post, rail post connections,
flooring,  main girders or floor beam system, bent cap,  pile bearing,  pile as a structural  member
and longitudinal and lateral stability of pile bents if necessary.  Indicate the condition of any used
materials in the design calculations.  Detailed drawings and design calculations of the structural
components shall be signed and sealed by a North Carolina Registered Professional Engineer.  For
stream crossings, determine the pile stability assuming a scour depth equal to 250% of the pile
diameter or width below the existing bed elevation.  The Engineer may require a more detailed
analysis of scour depth for pile bents containing more than a single row of piles.

Include material specifications for all new and used materials, including commercial grades and
species of timber and lumber, in the detail drawings of the structure.  In addition, show the location
and a detailed sketch of the used materials indicating condition of the material, the location and
geometry of existing but unused holes, attachments left over from previous use and any other
irregularities in the material.

New and used material for temporary structures constructed by the Contractor, including systems
intended for multiple usages, shall be inspected and approved prior to assembly.
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Fabricators of temporary structures utilizing modular panels shall be AISC certified or equivalent.
Submit proof of certification in accordance with Section 1072 of the Standard Specifications.

All critical bolted connections in the temporary structure require new high strength bolts.  Indicate
the location of the critical connections and recommended bolt size with tightening procedures in
the detail drawings of the structure.  The use of used high strength bolts is limited to non-critical
connections and is subject to approval.  For new high strength bolts, furnish the Engineer a copy
of the manufacturer’s test report for each component.  Have the report indicate the testing date, the
location where the components were manufactured, the lot number of the material represented, the
rotational capacity tests lot number and the source identification marking used by the manufacturer
of each component.

Before the temporary structure is loaded, the contractor shall inspect the structure and submit a
written statement certifying that the erected structure complies with the approved detailed
drawings.  Temporary structures utilizing modular panels shall be inspected and certified by a
manufacturer’s representative.  Any condition that does not comply with the accepted drawings,
or any other condition deemed unsatisfactory by the Engineer, is cause for rejection until
corrections are made.

Once vehicular traffic is allowed on a structure utilizing modular panels, routine inspection by the
manufacturer will be required.  The first inspection of the structure will be one month after opening
the structure to vehicular traffic.  Subsequent inspections shall be performed every six months.  An
inspection report provided by the Department must be completed by the manufacturer and
submitted to the Engineer within 3 days of each inspection.  Any items documented in the report
indicating safety or stability issues with the structure must be reported immediately.  All safety
and stability repairs will be performed promptly by the Contractor and approved by the Engineer.

The lump sum price bid for “Construction, Maintenance and Removal of Temporary Structure at
Station 19+04.69 -L-” will be full compensation for the above work including all materials,
equipment, tools, labor and incidentals necessary to complete and monitor the work.

CONSTRUCTION, MAINTENANCE AND REMOVAL (12-12-13)
OF TEMPORARY ACCESS AT STATION 16+34.50 -L-

1.0 GENERAL
Construct, maintain, and remove the temporary access required to provide the working area
necessary for construction of the new bridge, construction of the temporary detour structure, or for
the removal of an existing bridge, as applicable.  Temporary access may involve the use of a rock
causeway [workpad], a work bridge, or other methods; however, all types of temporary access are
required to meet the requirements of all permits, the Standard Specifications, and this Special
Provision.
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2.0 TEMPORARY ROCK CAUSEWAY [WORKPAD]

At the contractor’s option, construction of a temporary rock causeway [workpad] within the limits
shown on the plans is permitted.  Build the causeway [workpad] with Class II riprap topped by a
layer of Class B riprap or as otherwise designated on the plans or approved by the Engineer.  If
desired, recycle the Class II riprap used in the causeway [workpad] for placement in the final riprap
slope protection as directed by the Engineer.  No payment will be made for recycled riprap as this
material is considered incidental to the causeway [workpad] placement and removal.  If this option
is exercised, no adjustment in contract bid price will be allowed due to an underrun in the quantity
of “Rip Rap Class II (2'-0" Thick)”.

Completely remove all causeway [workpad] material including pipes and return the entire
causeway [workpad] footprint to the original contours and elevations within 90 days of the
completion of the deck slab or as otherwise required by permits.

For sites affected by moratoriums or restrictions on in-stream work: Do not construct or remove
causeway [workpad] during the moratorium period shown on the permit. If the completion of the
deck slab falls within the prohibitive dates for causeway [workpad] construction or removal, begin
causeway [workpad] removal immediately following the prohibitive dates.

3.0 TEMPORARY WORK BRIDGE

At the contractor’s option, construction of a temporary work bridge in lieu of the causeway(s)
[workpad] is acceptable, provided the temporary work bridge satisfies all permits.  Submit details
of  the  temporary  work  bridge  to  the  Engineer  prior  to  constructing  the  work  bridge  to  ensure
conformance with the plans and all  permits.   Completely remove the temporary bridge prior to
final acceptance or as otherwise required by the permits.

4.0 BASIS OF PAYMENT

The lump sum price bid for “Construction, Maintenance and Removal of Temporary Access at
Station 16+34.50 -L-” will be full compensation for the above work, or other methods of access,
including all material, pipes, work bridge components, equipment, tools, labor, disposal, and
incidentals necessary to complete the work.

PLACING LOAD ON STRUCTURE MEMBERS (11-27-12)

The 2012 Standard Specifications shall be revised as follows:
In Section 420-20 – Placing Load on Structure Members replace the first sentence of the fifth
paragraph with the following:

Do not place vehicles or construction equipment on a bridge deck until the deck concrete develops
the minimum specified 28 day compressive strength and attains an age of at least 7 curing days.
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STEEL REINFORCED ELASTOMERIC BEARINGS (6-22-16)

The 2012 Standard Specifications shall be revised as follows:
In Section 1079-2(A) – Elastomeric Bearings add the following after the second paragraph:

Internal holding pins are required for all shim plates when the contract plans indicate the structure
contains the necessary corrosion protection for a corrosive site.

Repair laminated (reinforced) bearing pads utilizing external holding pins via vulcanization.
Submit product data for repair material and a detailed application procedure to the Materials and
Tests Unit for approval before use and annually thereafter.

THERMAL SPRAYED COATINGS (METALLIZATION) (9-30-11)

1.0  DESCRIPTION

Apply a thermal sprayed coating (TSC) and sealer to metal surfaces as specified herein when
called for on the plans or by other Special Provisions, or when otherwise approved by the
Engineer in accordance with the SSPC-CS 23.00/AWS C2.23/NACE No. 12 Specification.
Only Arc Sprayed application methods are used to apply TSC coatings, the Engineer must
approve other methods of application.

2.0  QUALIFICATIONS

Only use NCDOT approved TSC Contractors meeting the following requirements:

1. The capability of blast cleaning steel surfaces to SSPC SP-5 and SP-10 Finishes.

2. Employ Spray Operator(s) qualified in accordance with AWS C.16/C2.16M2002 and Quality
Control Inspector(s) who have documented training in the applicable test procedures of
ASTM D-3276 and SSPC-CS 23.00.

A summary of the contractor’s related work experience and the documents verifying each
Spray Operator’s and Quality Control Inspector’s qualifications are submitted to the Engineer
before any work is performed.

3.0  MATERIALS

Provide wire in accordance with the metallizing equipment manufacturer’s recommendations.
Use the wire alloy specified on the plans which meets the requirements in Annex C of the
SSPC-CS 23.00 Specification.  Have the contractor provide a certified analysis (NCDOT
Type 2 Certification) for each lot of wire material.

Apply an approved sealer to all metallized surfaces in accordance with Section 9 of SSPC-
CS 23. The sealer must either meet SSPC Paint 27 or is an alternate approved by the
Engineer.
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4.0  SURFACE PREPARATION AND TSC APPLICATION

Grind flame cut edges to remove the carbonized surface prior to blasting.  Bevel all flame
cut edges in accordance with Article 442-10(D) regardless of included angle. Blast clean
surfaces to be metallized with grit or mineral abrasive in accordance with Steel Structures
Painting Council SSPC SP-5/10(as specified) to impart an angular surface profile of
2.5 - 4.0 mils.  Surface preparation hold times are in accordance with Section 7.32 of SSPC-
CS 23. If flash rusting occurs prior to metallizing, blast clean the metal surface again. Apply
the thermal sprayed coating only when the surface temperature of the steel is at least 5°F
above the dew point.

At the beginning of each work period or shift, conduct bend tests in accordance with Section
6.5 of SSPC-CS 23.00.  Any disbonding or delamination of the coating that exposes the
substrate requires corrective action, additional testing, and the Engineer’s approval before
resuming the metallizing process.

Apply TSC with the alloy to the thickness specified on the plans or as provided in the table
below. All spot results (the average of 3 to 5 readings) must meet the minimum requirement.
No additional tolerance (as allowed by SSPC PA-2) is permitted.  (For Steel Beams: For
pieces with less than 200 ft2 measure 2 spots/surface per piece and for pieces greater than
200 ft2 add 1 additional spots/surface for each 500 ft2).

Application Thickness Alloy Seal Coat

Pot Bearings 8 mil 85/15 Zinc (W-Zn-Al-2) 0.5 mil

Armored Joint Angles 8 mil 85/15 Zinc (W-Zn-Al-2) 0.5 mil

Modular Joints 8 mil 99.99% Zn (W-Zn-1) 0.5 mil

Expansion Joint Seals 8 mil 99.99% Zn (W-Zn-1) 0.5 mil

Optional Disc Bearings 8 mil 85/15 Zinc (W-Zn-Al-2) 0.5 mil

When noted on the plans or as specified in the above chart, apply the sealer to all
metallized surfaces in accordance with the manufacturer’s recommendations and these
provisions.  Apply the seal coat only when the air temperature is above 40°F and the
surface temperature of the steel is at least 5°F above the dew point. If the sealer is not
applied within eight hours after the final application of TSC, the applicator verifies
acceptable TSC surfaces and obtains approval from the Engineer before applying the
sealer.

5.0  INSPECTION FREQUENCY

The TSC Contractor must conduct the following tests at the specified frequency and the
results documented in a format approved by the Engineer.
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Test/Standard Location Frequency Specification

Ambient Conditions Site Each Process 5°F above the dew point

Abrasive Properties Site Each Day Size, angularity, cleanliness

Surface Cleanliness
SSPC Vis 1

All Surfaces Visual All Surfaces SSPC-SP-10 Atmospheric
Service SSPC-SP - 5
Immersion Service

Surface Profile
ASTM  D-4417 Method C

Random
Surfaces

3 per 500 ft2 2.5 - 4.0 mils

Bend Test
SSPC-CS 23.00

Site 5 per shift Pass Visual

Thickness
SSPC PA-2R
SSPC-CS 23.00

Each Surface Use the method in
PA-2 Appendix 3
for Girders and
Appendix 4 for
frames and
miscellaneous steel.
See Note 1.

Zn - 8 mils minimum
Al - 8 mils minimum
Zn Al - 8 mils minimum
Areas with more than twice the
minimum thickness are
inspected for compliance to the
adhesion and cut testing
requirements of this
specification.

Adhesion ASTM 4541 Random
Surfaces Splice
Areas

1 set of 3 per 500 ft2 Zn > 500 psi
Al > 1000 psi
Zn Al > 750 psi

Cut Test - SSPC-CS 23.00 Random
Surfaces

3 sets of 3 per 500
ft2

No peeling or delamination

Job Reference Std.
SSPC-CS 23.00

Site 1 per job Meets all the above
requirements

6.0 REPAIRS

All Repairs are to be performed in accordance with the procedures below, depending on
whether the repair surface is hidden or exposed. As an exception to the following, field
welded splices on joint angles and field welding bearing plates to girders may be repaired in
accordance with the procedures for hidden surfaces.

For hidden surfaces (including but not limited to interior girders, interior faces of
exterior girders, and below-grade sections of piles):
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1. Welding of metallized surfaces may be performed only if specifically permitted by the
Engineer.  Remove  metallizing  at  the  location  of  field  welds  by  blast  cleaning  (SSPC  SP-6
finish), or hand (SSPC SP-2 finish) or power tool cleaning (SSPC SP-3 finish) just prior to
welding.  Clean  sufficiently  to  prevent  contamination  of  the  weld.  All  repairs  to  welded
connections are metallized in accordance with SSPC CS 23.00.

2. Minor areas less than or equal to 0.1 ft2 exposing the substrate are metallized in accordance
with SSPC CS 23.00 or painted in accordance with ASTM A780, “Repair of Damaged and
Uncoated Areas of Hot Dip Galvanized Coatings.”

3. Large areas greater than 0.1 ft2 exposing the substrate are metallized in accordance with SSPC
CS 23.00.

4. Damaged (burnished) areas not exposing the substrate with less than the specified coating
thickness are metallized in accordance with SSPC CS 23.00 or painted in accordance with
ASTM A780, “Repair of Damaged and Uncoated Areas of Hot Dip Galvanized Coatings.”

5. Damaged (burnished) areas not exposing the substrate with more than the specified coating
thickness are not repaired.

6. Defective coating is repaired by either method 2 or 3 depending on the area of the defect.

For Exposed Surfaces (including but not limited to exterior faces of exterior girders
and above-grade sections of piles):

1. Welding of metallized surfaces may be performed only if specifically permitted by the
Engineer. Remove metallization at the location of field welds by blast cleaning (SSPC SP-6
finish), or hand (SSPC SP-2 finish) or power tool cleaning (SSPC SP-3 finish) just prior to
welding. Clean sufficiently to prevent contamination of the weld. All repairs to welded
connections are metallized in accordance with SSPC CS 23.00.

2. All areas exposing the substrate are metallized in accordance with SSPC CS 23.00

3. Defective coating is repaired by either method 2 or 3 depending on the area of the defect.

7.0  TWELVE MONTH OBSERVATION PERIOD

The contractor maintains responsibility for the coating system for a twelve (12) month
observation period beginning upon the satisfactory completion of all the work required in the
plans or as directed by the engineer. The contractor must guarantee the coating system under
the payment and performance bond (refer to Article 109-10). To successfully complete the
observation period, the coating system must meet the following requirements after
twelve(12) months service:
·   No visible rust, contamination or application defect is observed in any coated area.
·   Painted surfaces have a uniform color and gloss.
·   Surfaces have an adhesion of no less than 500 psi when tested in accordance with

ASTM D-4541.
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8.0  BASIS OF PAYMENT

The contract price bid for the bridge component to which the coating is applied will be full
compensation for the thermal sprayed coating.

FALSEWORK AND FORMWORK (4-5-12)

1.0 DESCRIPTION

Use this Special Provision as a guide to develop temporary works submittals required by the
Standard Specifications or other provisions; no additional submittals are required herein.
Such temporary works include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it
becomes self-supporting.  Formwork is the temporary structure or mold used to retain plastic
or fluid concrete in its designated shape until it hardens.  Access scaffolding is a temporary
structure that functions as a work platform that supports construction personnel, materials,
and tools, but is not intended to support the structure.  Scaffolding systems that are used to
temporarily support permanent structures (as opposed to functioning as work platforms) are
considered to be falsework under the definitions given.  Shoring is a component of falsework
such as horizontal, vertical, or inclined support members.  Where the term “temporary
works” is used, it includes all of the temporary facilities used in bridge construction that do
not become part of the permanent structure.

Design and construct safe and adequate temporary works that will support all loads imposed
and provide the necessary rigidity to achieve the lines and grades shown on the plans in the
final structure.

2.0 MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure the
safety and quality required by the design assumptions.  The Engineer has authority to reject
material on the basis of its condition, inappropriate use, safety, or nonconformance with the
plans.  Clearly identify allowable loads or stresses for all materials or manufactured devices
on the plans. Revise the plan and notify the Engineer if any change to materials or material
strengths is required.

3.0 DESIGN REQUIREMENTS

A. Working Drawings

Provide working drawings for items as specified in the contract, or as required by the
Engineer,  with  design  calculations  and  supporting  data  in  sufficient  detail  to  permit  a
structural and safety review of the proposed design of the temporary work.
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On the drawings, show all information necessary to allow the design of any component
to be checked independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed
sequence, rate of placement, direction of placement, and location of all construction
joints.  Submit the number of copies as called for by the contract.

When required, have the drawings and calculations prepared under the guidance of, and
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in
temporary works design.

If requested by the Engineer, submit with the working drawings manufacturer’s catalog
data  listing  the  weight  of  all  construction  equipment  that  will  be  supported  on  the
temporary work. Show anticipated total settlements and/or deflections of falsework and
forms on the working drawings.  Include falsework footing settlements, joint take-up,
and deflection of beams or girders.

As an option for the Contractor, overhang falsework hangers may be uniformly spaced,
at a maximum of 36 inches, provided the following conditions are met:

Member
Type

(PCG)

Member
Depth,

(inches)

Max.
Overhang

Width,
(inches)

Max. Slab
Edge

Thickness,
(inches)

Max. Screed
Wheel Weight,

(lbs.)

Bracket Min.
Vertical Leg
Extension,

(inches)
II 36 39 14 2000 26
III 45 42 14 2000 35
IV 54 45 14 2000 44

MBT 63 51 12 2000 50
MBT 72 55 12 1700 48

Overhang width is measured from the centerline of the girder to the edge of the deck slab.

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half
hangers and rods must have a minimum safe working load of 6,000 lbs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods
shall be cast through the girder top flange and located, measuring along the top of the
member, 1’-2 ½” from the edge of the top flange.  Hanger hardware and rods must have
a minimum safe working load of 6,000 lbs.

The overhang bracket provided for the diagonal leg shall have a minimum safe working
load of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel
bears on the girder bottom flange, no closer than 4 inches from the bottom of the member.
However, for 72-inch members, the heel of the bracket shall bear on the web, near the
bottom flange transition.
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Provide adequate overhang falsework and determine the appropriate adjustments for
deck geometry, equipment, casting procedures and casting conditions.

If the optional overhang falsework spacing is used, indicate this on the falsework
submittal and advise the girder producer of the proposed details. Failure to notify the
Engineer of hanger type and hanger spacing on prestressed concrete girder casting
drawings may delay the approval of those drawings.

Falsework hangers that support concentrated loads and are installed at the edge of thin
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed
75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder
bridges so that there will be no differential settlement between the girders and the deck
forms during placement of deck concrete.

When staged construction of the bridge deck is required, detail falsework and forms for
screed and fluid concrete loads to be independent of any previous deck pour components
when the mid-span girder deflection due to deck weight is greater than ¾”.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other
such devices used as part of the falsework or formwork that remains in the permanent
structure.  If the plan notes indicate that the structure contains the necessary corrosion
protection required for a Corrosive Site, epoxy coat, galvanize or metalize these devices.
Electroplating will not be allowed.  Any coating required by the Engineer will be
considered incidental to the various pay items requiring temporary works.

Design falsework and formwork requiring submittals in accordance with the 1995
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted
herein.

1. Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  In
addition, Table 2.2A is included to provide the maximum wind speeds by county in
North Carolina.
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Table 2.2 - Wind Pressure Values

Height Zone Pressure, lb/ft2 for Indicated Wind Velocity, mph

feet above ground 70 80 90 100 110

0 to 30 15 20 25 30 35

30 to 50 20 25 30 35 40

50 to 100 25 30 35 40 45

over 100 30 35 40 45 50

2. Time of Removal

The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article 420-
16 of the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent damage to
the surface.
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

COUNTY 25 YR
(mph) COUNTY 25 YR

(mph) COUNTY 25 YR (mph)

Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasquotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person 70
Avery 70 Greene 80 Pitt 90
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randolph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 80
Buncombe 80 Henderson 80 Rockingham 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin 90 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Yadkin 70
Durham 70 Northampton 80 Yancey 70
Edgecombe 80 Onslow 100
Forsyth 70 Orange 70
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B. Review and Approval

The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their
review, revision (if needed), and approval without delay to the work.

The  time  period  for  review  of  the  working  drawings  does  not  begin  until  complete
drawings and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are required
until the drawings have been approved.  Such approval does not relieve the Contractor of
the responsibility for the accuracy and adequacy of the working drawings.

4.0 CONSTRUCTION REQUIREMENTS

All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings.  Ensure
that the quality of materials and workmanship employed is consistent with that assumed in
the design of the temporary works.  Do not weld falsework members to any portion of the
permanent structure unless approved. Show any welding to the permanent structure on the
approved construction drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for
accurate measurement of falsework settlement.  Make sure that the anticipated compressive
settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place concrete
structures, make sure that the calculated deflection of falsework flexural members does not
exceed 1/240 of their span regardless of whether or not the deflection is compensated by
camber strips.

A. Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the
period of its use.  Certify that the manufactured devices have been maintained in a
condition to allow them to safely carry their rated loads.  Clearly mark each piece so that
its capacity can be readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the
presence of the Engineer, not more than 24 hours prior to the beginning of each concrete
placement.  Inspect other temporary works at least once a month to ensure that they are
functioning properly.  Have a North Carolina Registered Professional Engineer inspect
the cofferdams, shoring, sheathing, support of excavation structures, and support systems
for load tests prior to loading.
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B. Foundations

Determine the safe bearing capacity of the foundation material on which the supports for
temporary works rest.  If required by the Engineer, conduct load tests to verify proposed
bearing capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as
those of the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and washout
of the soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction
using standard procedures based on the driving characteristics of the pile is permitted.  If
preferred, use load tests to confirm the estimated capacities; or, if required by the
Engineer conduct load tests to verify bearing capacity values that are marginal or in other
high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.

5.0 REMOVAL

Unless otherwise permitted, remove and keep all temporary works upon completion of the
work.   Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents.  Remove them in
such a manner as to permit the structure to uniformly and gradually take the stresses due to
its own weight.

6.0 METHOD OF MEASUREMENT

Unless otherwise specified, temporary works will not be directly measured.

7.0 BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items requiring temporary works will
be full compensation for the above falsework and formwork.
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SUBMITTAL OF WORKING DRAWINGS (6-28-17)

1.0 GENERAL

Submit working drawings in accordance with Article 105-2 of the Standard Specifications
and this provision.  For this provision, “submittals” refers to only those listed in this
provision.  The list of submittals contained herein does not represent a list of required
submittals for the project.  Submittals are only necessary for those items as required by the
contract.   Make  submittals  that  are  not  specifically  noted  in  this  provision  directly  to  the
Engineer.  Either the Structures Management Unit or the Geotechnical Engineering Unit or
both units will jointly review submittals.

If a submittal contains variations from plan details or specifications or significantly affects
project cost, field construction or operations, discuss the submittal with and submit all copies
to the Engineer.  State the reason for the proposed variation in the submittal.  To minimize
review time, make sure all submittals are complete when initially submitted.  Provide a
contact name and information with each submittal.  Direct any questions regarding submittal
requirements to the Engineer, Structures Management Unit contacts or the Geotechnical
Engineering Unit contacts noted below.

In order to facilitate in-plant inspection by NCDOT and approval of working drawings,
provide the name, address and telephone number of the facility where fabrication will
actually be done if different than shown on the title block of the submitted working drawings.
This includes, but is not limited to, precast concrete items, prestressed concrete items and
fabricated steel or aluminum items.

2.0 ADDRESSES AND CONTACTS

For submittals to the Structures Management Unit, use the following addresses:

Via US mail: Via other delivery service:
Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E.
State Structures Engineer State Structures Engineer
North Carolina Department North Carolina Department
of Transportation of Transportation
Structures Management Unit Structures Management Unit
1581 Mail Service Center 1000 Birch Ridge Drive
Raleigh, NC  27699-1581 Raleigh, NC  27610

Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E.
Submittals may also be made via email.

Send submittals to:
jlbolden@ncdot.gov        (James Bolden)

Send an additional e-copy of the submittal to the following address:
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eomile@ncdot.gov           (Emmanuel Omile)

mrorie@ncdot.gov            (Madonna Rorie)

For submittals to the Geotechnical Engineering Unit, use the following addresses:

For projects in Divisions 1-7, use the following Eastern Regional Office address:
Via US mail: Via other delivery service:

Mr. Chris Kreider, P. E. Mr. Chris Kreider, P. E.
Eastern Regional Geotechnical Eastern Regional Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Eastern Regional Office Eastern Regional Office
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100
Raleigh, NC  27699-1570 Garner, NC  27529

Via Email: EastGeotechnicalSubmittal@ncdot.gov

For projects in Divisions 8-14, use the following Western Regional Office address:

Via US mail or other delivery service:
Mr. Eric Williams, P. E.
Western Regional Geotechnical
Manager
North Carolina Department
of Transportation
Geotechnical Engineering Unit
Western Regional Office
5253 Z Max Boulevard
Harrisburg, NC  28075

Via Email: WestGeotechnicalSubmittal@ncdot.gov

The status of the review of structure-related submittals sent to the Structures Management
Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link.

The status of the review of geotechnical-related submittals sent to the Geotechnical
Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical Construction
Submittals” link.

Direct any questions concerning submittal review status, review comments or drawing
markups to the following contacts:
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Primary Structures Contact: James Bolden  (919) 707 – 6408
         (919) 250 – 4082 facsimile

jlbolden@ncdot.gov

Secondary Structures Contacts: Emmanuel Omile  (919) 707 – 6451
Madonna Rorie  (919) 707 – 6508

Eastern Regional Geotechnical Contact (Divisions 1-7):
Chris Kreider  (919) 662 – 4710

ckreider@ncdot.gov
Western Regional Geotechnical Contact (Divisions 8-14):

Eric Williams   (704) 455 – 8902
ewilliams3@ncdot.gov

3.0 SUBMITTAL COPIES

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  At
the  same  time,  submit  the  number  of  hard  copies  shown  below  of  the  same  complete
submittal directly to the Structures Management Unit and/or the Geotechnical Engineering
Unit.

The first table below covers “Structure Submittals”.  The Engineer will receive review
comments and drawing markups for these submittals from the Structures Management Unit.
The second table in this section covers “Geotechnical Submittals”.  The Engineer will receive
review comments and drawing markups for these submittals from the Geotechnical
Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structures
Management Unit or the Geotechnical Engineering Unit unless both units require submittal
copies in which case submit a set of supporting calculations to each unit.  Provide additional
copies of any submittal as directed.

STRUCTURE SUBMITTALS

Submittal

Copies
Required by
Structures

Management
Unit

Copies
Required by
Geotechnical
Engineering

Unit
Contract Reference

Requiring Submittal 1

Arch Culvert Falsework 5 0 Plan Note, SN Sheet &
“Falsework and Formwork”
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Box Culvert Falsework 7 5 0 Plan Note, SN Sheet &
“Falsework and Formwork”

Cofferdams 6 2 Article 410-4

Foam Joint Seals 6 9 0 “Foam Joint Seals”

Expansion Joint Seals
(hold down plate type with base
angle)

9 0 “Expansion Joint Seals”

Expansion Joint Seals
(modular) 2, then 9 0 “Modular Expansion Joint

Seals”

Expansion Joint Seals
(strip seals) 9 0 “Strip Seals”

Falsework & Forms 2

(substructure)
8 0 Article 420-3 & “Falsework

and Formwork”

Falsework & Forms
(superstructure) 8 0 Article 420-3 & “Falsework

and Formwork”
Girder Erection over Railroad 5 0 Railroad Provisions

Maintenance and Protection of
Traffic Beneath Proposed
Structure

8 0

“Maintenance and
Protection of Traffic

Beneath Proposed Structure
at Station ___”

Metal Bridge Railing 8 0 Plan Note

Metal Stay-in-Place Forms 8 0 Article 420-3
Metalwork for Elastomeric
Bearings 4,5 7 0 Article 1072-8

Miscellaneous Metalwork 4,5 7 0 Article 1072-8

Disc Bearings 4 8 0 “Disc Bearings”

Overhead and Digital Message
Signs (DMS) (metalwork and
foundations)

13 0 Applicable Provisions

Placement of Equipment on
Structures (cranes, etc.) 7 0 Article 420-20
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Precast Concrete Box Culverts 2, then
1 reproducible 0

“Optional Precast
Reinforced Concrete Box
Culvert at Station ___”

Prestressed Concrete Cored Slab
(detensioning sequences) 3 6 0 Article 1078-11

Prestressed Concrete Deck Panels 6 and
1 reproducible 0 Article 420-3

Prestressed Concrete Girder
(strand elongation and
detensioning sequences)

6 0 Articles 1078-8 and 1078-
11

Removal of Existing Structure
over Railroad 5 0 Railroad Provisions

Revised Bridge Deck Plans
(adaptation to prestressed deck
panels)

2, then
1 reproducible 0 Article 420-3

Revised Bridge Deck Plans
(adaptation to modular
expansion joint seals)

2, then
1 reproducible 0 “Modular Expansion Joint

Seals”

Sound Barrier Wall (precast
items) 10 0 Article 1077-2 &

“Sound Barrier Wall”
Sound Barrier Wall Steel
Fabrication Plans 5 7 0 Article 1072-8 &

“Sound Barrier Wall”

Structural Steel 4 2, then 7 0 Article 1072-8

Temporary Detour Structures 10 2

Article 400-3 &
“Construction,

Maintenance and Removal
of Temporary Structure at

Station ____”

TFE Expansion Bearings 4 8 0 Article 1072-8
FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required.  References in quotes refer to the provision by that name.  Articles refer to the
Standard Specifications.

2. Submittals for these items are necessary only when required by a note on plans.

3. Submittals for these items may not be required.  A list of pre-approved sequences is available
from the producer or the Materials & Tests Unit.
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4. The fabricator may submit these items directly to the Structures Management Unit.

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard
Specifications are not required for these items.

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of
Proposed Material are required.  See Section 5.A of the referenced provision.

7. Submittals are necessary only when the top slab thickness is 18” or greater.

GEOTECHNICAL SUBMITTALS

Submittal

Copies
Required by
Geotechnical
Engineering

Unit

Copies
Required by
Structures

Management
Unit

Contract Reference
Requiring Submittal 1

Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A)

Crosshole Sonic Logging (CSL)
Reports 2 1 0 Subarticle 411-5(A)(2)

Pile Driving Equipment Data
Forms 2,3 1 0 Subarticle 450-3(D)(2)

Pile Driving Analyzer (PDA)
Reports 2 1 0 Subarticle 450-3(F)(3)

Retaining Walls 4 1 drawings,
1 calculations 2 drawings Applicable Provisions

Temporary Shoring 4 1 drawings,
1 calculations 2 drawings

“Temporary Shoring” &
“Temporary Soil Nail

Walls”
FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required.  References in quotes refer to the provision by that name.  Subarticles refer to the
Standard Specifications.

2. Submit  one  hard  copy  of  submittal  to  the  Engineer.   Submit  a  second  copy  of  submittal
electronically (PDF via email), US mail or other delivery service to the appropriate
Geotechnical Engineering Unit regional office.  Electronic submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
See second page of form for submittal instructions.
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4. Electronic copy of submittal is required.  See referenced provision.

CRANE SAFETY (8-15-05)

Comply with the manufacturer specifications and limitations applicable to the operation of any
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental
companies shall comply with the current Occupational Safety and Health Administration
regulations (OSHA).

Submit all items listed below to the Engineer prior to beginning crane operations involving critical
lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s crane chart
capacity for the radius at which the load will be lifted or requires the use of more than one crane.
Changes in personnel or equipment must be reported to the Engineer and all applicable items listed
below must be updated and submitted prior to continuing with crane operations.

CRANE SAFETY SUBMITTAL LIST

A. Competent Person:  Provide  the  name and  qualifications  of  the  “Competent  Person”
responsible for crane safety and lifting operations. The named competent person will
have the responsibility and authority to stop any work activity due to safety concerns.

B. Riggers: Provide the qualifications and experience of the persons responsible for rigging
operations.  Qualifications and experience should include, but not be limited to, weight
calculations, center of gravity determinations, selection and inspection of sling and
rigging equipment, and safe rigging practices.

C. Crane Inspections:  Inspection records for all cranes shall be current and readily
accessible for review upon request.

D. Certifications:  By July 1, 2006, crane operators performing critical lifts shall be
certified by NC CCO (National Commission for the Certification of Crane Operators), or
satisfactorily complete the Carolinas AGC’s Professional Crane Operator's Proficiency
Program. Other approved nationally accredited programs will be considered upon
request. All crane operators shall also have a current CDL medical card. Submit a list of
anticipated critical lifts and corresponding crane operator(s). Include current certification
for the type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice)
and medical evaluations for each operator.
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GROUT FOR STRUCTURES (9-30-11)

1.0  DESCRIPTION

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys,
dowel holes and recesses for structures.  This provision does not apply to grout placed in
post-tensioning ducts for bridge beams, girders, or decks.  Mix and place grout in accordance
with the manufacturer’s recommendations, the applicable sections of the Standard
Specifications and this provision.

2.0  MATERIAL REQUIREMENTS

Use a Department approved pre-packaged, non-shrink, non-metallic grout.  Contact the
Materials  and  Tests  Unit  for  a  list  of  approved  pre-packaged  grouts  and  consult  the
manufacturer to determine if the pre-packaged grout selected is suitable for the required
application.

When using an approved pre-packaged grout, a grout mix design submittal is not required.

The grout shall be free of soluble chlorides and contain less than one percent soluble sulfate.
Supply water in compliance with Article 1024-4 of the Standard Specifications.

Aggregate may be added to the mix only where recommended or permitted by the
manufacturer and Engineer.  The quantity and gradation of the aggregate shall be in
accordance with the manufacturer’s recommendations.

Admixtures, if approved by the Department, shall be used in accordance with the
manufacturer’s recommendations.  The manufacture date shall be clearly stamped on each
container.  Admixtures with an expired shelf life shall not be used.

The Engineer reserves the right to reject material based on unsatisfactory performance.

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM
C266.

Test the expansion and shrinkage of the grout in accordance with ASTM C1090.  The grout
shall expand no more than 0.2% and shall exhibit no shrinkage.  Furnish a Type 4 material
certification showing results of tests conducted to determine the properties listed in the
Standard Specifications and to assure the material is non-shrink.

Unless required elsewhere in the contract the compressive strength at 3 days shall be at least
5000 psi.  Compressive strength in the laboratory shall be determined in accordance with
ASTM C109 except the test mix shall contain only water and the dry manufactured material.
Compressive strength in the field will be determined by molding and testing 4” x 8” cylinders
in accordance with AASHTO T22.  Construction loading and traffic loading shall not be
allowed until the 3 day compressive strength is achieved.
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When tested in accordance with ASTM C666, Procedure A, the durability factor of the grout
shall not be less than 80.

3.0  SAMPLING AND PLACEMENT

Place and maintain components in final position until grout placement is complete and
accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil,
grease and other foreign matter.  Saturate concrete surfaces with clean water and remove
excess water prior to placing grout.

Do not place grout if the grout temperature is less than 50°F or more than 90°F or if the air
temperature measured at the location of the grouting operation in the shade away from
artificial heat is below 45°F.

Provide grout at a rate that permits proper handling, placing and finishing in accordance with
the manufacturer’s recommendations unless directed otherwise by the Engineer.  Use grout
free of any lumps and undispersed cement.  Agitate grout continuously before placement.

Control grout delivery so the interval between placing batches in the same component does
not exceed 20 minutes.

The Engineer will determine the locations to sample grout and the number and type of
samples collected for field and laboratory testing.  The compressive strength of the grout will
be considered the average compressive strength test results of 3 cube or 2 cylinder specimens
at 28 days.

4.0  BASIS OF PAYMENT

No separate payment will be made for “Grout for Structures”.  The cost of the material,
equipment, labor, placement, and any incidentals necessary to complete the work shall be
considered incidental to the structure item requiring grout.

ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND (12-30-15)
RENOVATION ACTIVITIES

1.0  INSPECTION FOR ASBESTOS CONTAINING MATERIAL

Prior to conducting bridge demolition or renovation activities, the Contractor shall
thoroughly inspect the bridge or affected components for the presence of asbestos containing
material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys.  The
inspection must be performed by a N.C. accredited asbestos inspector with experience
inspecting bridges or other industrial structures. The N.C. accredited asbestos inspector must
conduct a thorough inspection, identifying all asbestos-containing material as require by the
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Environmental Protection Agency National Emission Standards for Hazardous Air Pollutants
(NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M.

The Contractor shall submit an inspection report to the Engineer, which at a minimum must
include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location
map, photos of existing structure, the date of inspection and the name, N.C. accreditation
number, and signature of the N.C. accredited asbestos inspector who performed the
inspection and completed the report. The cover sheet of the report shall include project
identification information. Place the following notes on the cover sheet of the report and
check the appropriate box:

___ ACM was found
___ ACM was not found

2.0  REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is
considered extra work in accordance with Article 104-7 of the Standard Specifications.

An  Asbestos  Removal  Permit  must  be  obtained  from  the  Health  Hazards  Control  Unit
(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health, if
more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to
be removed from a structure and this work must be completed by a contractor prequalified
by NCDOT to perform asbestos abatement.  RACM is defined in 40 CFR, Part 61, Subpart
M.  Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous
which does not meet the NESHAP RACM.

3.0  DEMOLITION NOTIFICATION

Even  if  no  ACM  is  found  (or  if  quantities  are  less  than  those  required  for  a  permit),  a
Demolition Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and
Asbestos Permit applications require an original signature and must be submitted to the
HHCU 10 working days prior to beginning demolition activities.  The 10 working day period
starts based on the post-marked date or date of hand delivery.  Demolition that does not begin
as originally notified requires submission of a separate revision form HHCU 3768-R to
HHCU. Reference the North Carolina Administrative Code, Chapter 10A, Subchapter 41C,
Article .0605 for directives on revision submissions.

Contact Information
Health Hazards Control Unit (HHCU)
N.C. Department of Health and Human Services
1912 Mail Service Center
Raleigh, NC 27699-1912
Telephone: (919) 707-5950
Fax: (919) 870-4808
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4.0  SPECIAL CONSIDERATIONS

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP
requirements must be followed.  For projects involving permitted RACM removals, both the
applicable county and the state (HHCU) must be notified.

For demolitions with no RACM, only the local environmental agencies must be notified.
Contact information is as follows:

Buncombe County
WNC Regional Air Pollution Control Agency
49 Mt. Carmel Road
Asheville, NC 28806
(828) 250-6777

Forsyth County
Environmental Affairs Department
537 N. Spruce Street
Winston-Salem, NC 27101
(336) 703-2440

Mecklenburg County
Land Use and Environmental Services Agency
Mecklenburg Air Quality
700 N. Tryon Street
Charlotte, NC 28202
(704) 336-5430

5.0  ADDITIONAL INFORMATION

Additional information may be found on N.C. asbestos rules, regulations, procedures and
N.C. accredited inspectors, as well as associated forms for demolition notifications and
asbestos permit applications at the N.C. Asbestos Hazard Management Program website:

www.epi.state.nc.us/epi/asbestos/ahmp.html

6.0  BASIS OF PAYMENT

Payment for the work required in this provision will be at the lump sum contract unit price
for  “Asbestos  Assessment”.   Such  payment  will  be  full  compensation  for  all  asbestos
inspections, reports, permitting and notifications.
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EMBEDDED CLIPS FOR PRESTRESSED CONCRETE GIRDERS (6-22-16)

The 2012 Standard Specifications shall be revised as follows:

Replace Section 420-3(D) – Forms for Concrete Bridge Decks, Subsection (2) – Fabricated
Metal Stay-In-Place Forms, criterion (j) with the following:

Weld metal stay-in-place forms for prestressed concrete girders to embedded clips in the girder
flanges.  The embedded clips shall be at least 2" x 3" and 2" long.  The clips shall be galvanized,
10-gauge ASTM A653 steel and have a 3/4" or 1" diameter hole in the 2" leg.  The spacing of
the clips shall be 12".  All submitted metal stay-in-place form designs shall be able to use the
standard size and spacing of the clip described above.
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B-5239 P-1  Alamance County 

PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 3-21-17) Z-1 

PERMITS 
 

The Contractor's attention is directed to the following permits, which have been issued to the 

Department of Transportation by the authority granting the permit. 
 

PERMIT AUTHORITY GRANTING THE PERMIT 

Dredge and Fill and/or  

Work in Navigable Waters (404) 
U. S. Army Corps of Engineers 

Water Quality (401) 
Division of Environmental Management, DEQ 

State of North Carolina 

Buffer Certification 
Division of Environmental Management, DEQ 

State of North Carolina 
 

The Contractor shall comply with all applicable permit conditions during construction of this 

project.  Those conditions marked by * are the responsibility of the Department and the Contractor 

has no responsibility in accomplishing those conditions. 
 

Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2012 Standard 

Specifications and the following: 
 

Should the Contractor propose to utilize construction methods (such as temporary structures or fill 

in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 

identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 

Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 

permit action is required.  The Contractor shall also be responsible for initiating the request for the 

authorization of such construction method by the permitting agency.  The request shall be 

submitted through the Engineer.  The Contractor shall not utilize the construction method until it 

is approved by the permitting agency.  The request normally takes approximately 60 days to 

process; however, no extensions of time or additional compensation will be granted for delays 

resulting from the Contractor's request for approval of construction methods not specifically 

identified in the permit. 
 

Where construction moratoriums are contained in a permit condition which restricts the 

Contractor's activities to certain times of the year, those moratoriums will apply only to the 

portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 

that activities outside those areas is done in such a manner as to not affect the restricted 

waters, wetlands or buffer zones. 



EE ATTACHED RGP or NWP GENERAL, REGIONAL AND SPECIAL CONDITIONS
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WETLAND GRASS SEEDING: 

 

Description 

 

Wetland Grass Seeding will be planted to restore areas of temporary fill in wetlands, and in other 

areas as directed.   

 

Materials 

 

Seed shall be provided by the Department to meet the following requirements at an application 

rate of 25 pounds per acre: 

 

Species Common Name Percent Pounds 

Elymus riparius Riverbank wild rye 20 5 

Panicum rigidulum Redtop Panicgrass 8 2 

Panicum dichotomiflorum Smooth Panicgrass 14 3.5 

Carex vulpinoidea Fox sedge 12 3 

Panicum virgatum Switchgrass 23 5.75 

Dichanthelium clandestinum Deer tongue 8 2 

Bidens aristosa Showy Tickseed Sunflower 7 1.75 

Juncus effusus, NC Ecotype Soft rush 4 1 

Polygonum pensylvanicum PA Smartweed 2 .5 

Sparganium amricanum Eastern bur reed 2 .5 

 

In addition, provide Creeping Red Fescue at a rate of 12 pounds per acre and German or 

Browntop Millet  at a rate of 25 pounds per acre. 

 

Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 

 

Construction Methods 

 

The Contractor shall be responsible for taking sufficient soil samples for testing by the North 

Carolina Department of Agriculture and Consumer Services, Agronomic Division, Soil Testing 

Section, to determine the soil pH and nutrient content.  Samples shall be taken in the presence of 

the Engineer.  Results shall be received by the Engineer directly from the North Carolina 

Department of Agriculture and Consumer Services.  The Contractor shall be responsible for the 

addition of fertilizer and/or other soil amendments as needed to ensure livability of the wetland 

grass seeding. 

 

Seed and mulch the area in accordance with Section 1660 of the Standard Specifications. 

 

The Contractor shall supply and install a slow release, coated fertilizer (14-14-14) topdressing at 

the rate of 500 pounds per acre prior to project acceptance as directed.  Another fertilizer 

analysis may be substituted, upon written approval of the Engineer. 
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Seasonal limitations: Wetland Grass Seeding shall be completed between April 15 and June 1. 
No seeding shall be done when the temperature is below 32 degrees F or when the soil is frozen. 

Measurement and Payment 

Wetland Grass Seeding will be measured and paid for as the actual number of acres of land, 
measured along of the surface of ground, which has been acceptably planted with grasses in 
accordance with these specifications.  Such payment shall be full compensation for furnishing 
and applying seed, fertilizer and or other soil amendments, mulch and fertilizer topdressing.

Payment will be made under: 

Pay Item Pay Unit
Wetland Grass Seeding Acre

P-7



1

Barrett, William A

From: Barrett, William A
Sent: Friday, September 08, 2017 1:31 PM
To: david.e.bailey2@usace.army.mil
Cc: Dagnino, Carla S
Subject: B-5239
Attachments: B-5239 revised Wetland Permit Impact Summary Sheet.pdf

TrackingTracking: Recipient Delivery

david.e.bailey2@usace.army.mil

Dagnino, Carla S Delivered: 9/8/2017 1:31 PM

Dave,

NCDOT is amenable to being issued a NW 14, rather that the NW 13/23/33 for which we applied.

I have attached a revised Impact Summary Sheet that includes a note addressing the temporary impact in the wetland
hand clearing area for installation of Erosion Control measures.

Regarding the requested information for the temporary wetland impact removal, please see Nationwide Permit General
Condition #13: “Removal of Temporary Fills. Temporary fills must be removed in their entirety and the affected areas
returned to pre construction elevations. The affected areas must be revegetated, as appropriate”.

This is the same verbiage we would provide, but as it is a General Condition, NCDOT will abide by the condition.

Thanks
Bill

William A. Barrett 
Environmental Senior Specialist
Environmental Analysis Unit
Environmental Coordination & Permitting
North Carolina Department of Transportation 

919 707 6103    office 
wabarrett@ncdot.gov

1598 Mail Service Center 
Raleigh, NC  27699-1598 

1020 Birch Ridge Drive
Raleigh, NC  27610 
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Barrett, William A

From: Barrett, William A
Sent: Thursday, September 14, 2017 10:13 AM
To: Carpenter,Kristi; Harris, Philip S; 'david.e.bailey2@usace.army.mil'; Parker, Jerry A; 

Norton, April R
Cc: Dagnino, Carla S
Subject: RE: More Information Requested DWR 20171018, Replace Bridge 126 and 119 on NC 

87 (B-5239)
Attachments: Wetland Grass Seeding.pdf

April / Dave,

Attached please find the requested Wetland Grass seeding information. I believe with the submission of this
information, along with that submitted yesterday, that the permit application should be complete.

Thanks
Bill

William A. Barrett 
Environmental Senior Specialist
Environmental Analysis Unit
Environmental Coordination & Permitting
North Carolina Department of Transportation 

919 707 6103    office 
wabarrett@ncdot.gov

1598 Mail Service Center 
Raleigh, NC  27699-1598 

1020 Birch Ridge Drive
Raleigh, NC  27610 

Email correspondence to and from this address is subject to the
North Carolina Public Records Law and may be disclosed to third parties.
_____________________________________________________________

From: Barrett, William A  
Sent: Wednesday, September 13, 2017 3:20 PM 
To: Carpenter,Kristi; Harris, Philip S; 'david.e.bailey2@usace.army.mil'; Parker, Jerry A; Norton, April R 
Cc: Dagnino, Carla S 
Subject: RE: More Information Requested DWR 20171018, Replace Bridge 126 and 119 on NC 87 (B-5239) 
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April

I have attached an email chain, between Dave Bailey/USACE and myself (dated September 11, 2017) that addresses
some of the comments in your September 12, 2017 email attachment letter. My intent was to copy NCDWR on that
email; my apologies for neglecting to do so.

Regarding NCDWR’s On Hold letter, dated September 12, 2017:

Bullet Item #1: a PJD Package was attached to, and submitted with, the ePCN. The USACE is now aware of the PJD
attachment to the ePCN.

Bullet Item #2: As noted in the email to Dave Bailey, NCDOT will restore the temporarily impacted areas in accordance
with Nationwide General Permit Condition #13 (see attached email chain). As noted in the attachment email chain,
David Bailey was fine with this, but had asked about NCDOT’s seed mix to be used. We are currently awaiting a
response from our Roadside Environmental folks regarding this request, and the response will be forwarded upon
receipt.

Bullet Item #3: A Revised Impact Summary Sheet had been provided to the USACE in the email chain and has been
attached to this email.

Bullet Item #4: As noted in the email chain, NCDOT is amenable to the issuance of a NW 14, in lieu of a NW 13/23/33,
per USACE request. If it needs to be requested by NCDOT, please accept this as a request for the issuance of a NW 14.

I hope this response sufficiently addresses the requested information, noting that the seed mixture information will be
provided. Let me know if it would be helpful to discuss further.

Thanks
Bill

William A. Barrett 
Environmental Senior Specialist
Environmental Analysis Unit
Environmental Coordination & Permitting
North Carolina Department of Transportation 

919 707 6103    office 
wabarrett@ncdot.gov

1598 Mail Service Center 
Raleigh, NC  27699-1598 

1020 Birch Ridge Drive
Raleigh, NC  27610 

Email correspondence to and from this address is subject to the
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NATIONWIDE PERMIT 14
DEPARTMENT OF THE ARMY

CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS

FEDERAL REGISTER
AUTHORIZED MARCH 19, 2017

Linear Transportation Projects. Activities required for crossings of waters of the United
States associated with the construction, expansion, modification, or improvement of linear 
transportation projects (e.g., roads, highways, railways, trails, airport runways, and taxiways) 
in waters of the United States. For linear transportation projects in non-tidal waters, the 
discharge cannot cause the loss of greater than 1/2-acre of waters of the United States. For 
linear transportation projects in tidal waters, the discharge cannot cause the loss of greater 
than 1/3-acre of waters of the United States. Any stream channel modification, including bank 
stabilization, is limited to the minimum necessary to construct or protect the linear
transportation project; such modifications must be in the immediate vicinity of the project.

This NWP also authorizes temporary structures, fills, and work, including the use of 
temporary mats, necessary to construct the linear transportation project. Appropriate measures 
must be taken to maintain normal downstream flows and minimize flooding to the maximum 
extent practicable, when temporary structures, work, and discharges, including cofferdams, 
are necessary for construction activities, access fills, or dewatering of construction sites. 
Temporary fills must consist of materials, and be placed in a manner, that will not be eroded 
by expected high flows. Temporary fills must be removed in their entirety and the affected 
areas returned to pre-construction elevations. The areas affected by temporary fills must be 
revegetated, as appropriate.

This NWP cannot be used to authorize non-linear features commonly associated with
transportation projects, such as vehicle maintenance or storage buildings, parking lots, train 
stations, or aircraft hangars.

Notification: The permittee must submit a pre-construction notification to the district engineer
prior to commencing the activity if: (1) the loss of waters of the United States exceeds 1/10-
acre; or (2) there is a discharge in a special aquatic site, including wetlands. (See general 
condition 32.) (Authorities: Sections 10 and 404) 

Note 1: For linear transportation projects crossing a single waterbody more than one time at 
separate and distant locations, or multiple waterbodies at separate and distant locations, each 
crossing is considered a single and complete project for purposes of NWP authorization. 
Linear transportation projects must comply with 33 CFR 330.6(d). 

Note 2: Some discharges for the construction of farm roads or forest roads, or temporary
roads for moving mining equipment, may qualify for an exemption under section 404(f) of the 
Clean Water Act (see 33 CFR 323.4). 

Note 3: For NWP 14 activities that require pre-construction notification, the PCN must 
include any other NWP(s), regional general permit(s), or individual permit(s) used or intended 
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to be used to authorize any part of the proposed project or any related activity, including other
separate and distant crossings that require Department of the Army authorization but do not 
require pre-construction notification (see paragraph (b) of general condition 32). The district 
engineer will evaluate the PCN in accordance with Section D, “District Engineer’s Decision.” 
The district engineer may require mitigation to ensure that the authorized activity results in no
more than minimal individual and cumulative adverse environmental effects (see general
condition 23).
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NATIONWIDE PERMIT GENERAL CONDITIONS

The following General Conditions must be followed in order for any authorization by a NWP to 
be valid: 

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation. 

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through 
regulations or otherwise, must be installed and maintained at the permittee's expense on
authorized facilities in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United
States require the removal, relocation, or other alteration, of the structure or work herein
authorized, or if, in the opinion of the Secretary of the Army or his authorized representative, 
said structure or work shall cause unreasonable obstruction to the free navigation of the 
navigable waters, the permittee will be required, upon due notice from the Corps of Engineers,
to remove, relocate, or alter the structural work or obstructions caused thereby, without expense
to the United States. No claim shall be made against the United States on account of any such 
removal or alteration.

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life
cycle movements of those species of aquatic life indigenous to the waterbody, including those 
species that normally migrate through the area, unless the activity's primary purpose is to
impound water. All permanent and temporary crossings of waterbodies shall be suitably 
culverted, bridged, or otherwise designed and constructed to maintain low flows to sustain the 
movement of those aquatic species. If a bottomless culvert cannot be used, then the crossing 
should be designed and constructed to minimize adverse effects to aquatic life movements. 

3. Spawning Areas. Activities in spawning areas during spawning seasons must
be avoided to the maximum extent practicable. Activities that result in the physical
destruction (e.g., through excavation, fill, or downstream smothering by substantial turbidity)
of an important spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United States that
serve as breeding areas for migratory birds must be avoided to the maximum extent
practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish
populations, unless the activity is directly related to a shellfish harvesting activity
authorized by NWPs 4 and 48, or is a shellfish seeding or habitat restoration activity
authorized by NWP 27. 

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris,
car bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see section 307 of the Clean Water Act).
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7. Water Supply Intakes. No activity may occur in the proximity of a public water
supply intake, except where the activity is for the repair or improvement of public water supply 
intake structures or adjacent bank stabilization. 

8. Adverse Effects From Impoundments. If the activity creates an impoundment
of water, adverse effects to the aquatic system due to accelerating the passage of water,
and/or restricting its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-
construction course, condition, capacity, and location of open waters must be maintained for 
each activity, including stream channelization, storm water management activities, and 
temporary and permanent road crossings, except as provided below. The activity must be 
constructed to withstand expected high flows. The activity must not restrict or impede the 
passage of normal or high flows, unless the primary purpose of the activity is to impound water 
or manage high flows. The activity may alter the pre-construction course, condition, capacity,
and location of open waters if it benefits the aquatic environment (e.g., stream restoration or 
relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable
FEMA-approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed
on mats, or other measures must be taken to minimize soil disturbance. 

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment
controls must be used and maintained in effective operating condition during construction, and
all exposed soil and other fills, as well as any work below the ordinary high water mark or 
high tide line, must be permanently stabilized at the earliest practicable date. Permittees are
encouraged to perform work within waters of the United States during periods of low-flow or 
no-flow, or during low tides. 

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety
and the affected areas returned to pre-construction elevations. The affected areas must be 
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be properly
maintained, including maintenance to ensure public safety and compliance with applicable
NWP general conditions, as well as any activity-specific conditions added by the district
engineer to an NWP authorization. 

15. Single and Complete Project. The activity must be a single and complete
project. The same NWP cannot be used more than once for the same single and complete
project.

16. Wild and Scenic Rivers.  (a) No NWP activity may occur in a component of
the National Wild and Scenic River System, or in a river officially designated by Congress as a 
“study river” for possible inclusion in the system while the river is in an official study status, 
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unless the appropriate Federal agency with direct management responsibility for such river, 
has determined in writing that the proposed activity will not adversely affect the Wild and 
Scenic River designation or study status.

(b) If a proposed NWP activity will occur in a component of the National Wild and
Scenic River System, or in a river officially designated by Congress as a “study river” for 
possible inclusion in the system while the river is in an official study status, the permittee must 
submit a pre-construction notification (see general condition 32). The district engineer will 
coordinate the PCN with the Federal agency with direct management responsibility for that
river. The permittee shall not begin the NWP activity until notified by the district engineer that 
the Federal agency with direct management responsibility for that river has determined in
writing that the proposed NWP activity will not adversely affect the Wild and Scenic River 
designation or study status. 

(c) Information on Wild and Scenic Rivers may be obtained from the appropriate 
Federal land management agency responsible for the designated Wild and Scenic River or 
study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land Management,
U.S. Fish and Wildlife Service). Information on these rivers is also available at:
http://www.rivers.gov/.

17. Tribal Rights. No NWP activity may cause more than minimal adverse effects
on tribal rights (including treaty rights), protected tribal resources, or tribal lands. 

18. Endangered Species. (a) No activity is authorized under any NWP which is
likely to directly or indirectly jeopardize the continued existence of a threatened or endangered
species or a species proposed for such designation, as identified under the Federal Endangered 
Species Act (ESA), or which will directly or indirectly destroy or adversely modify the critical
habitat of such species. No activity is authorized under any NWP which “may affect” a listed 
species or critical habitat, unless ESA section 7 consultation addressing the effects of the 
proposed activity has been completed. Direct effects are the immediate effects on listed species 
and critical habitat caused by the NWP activity. Indirect effects are those effects on listed
species and critical habitat that are caused by the NWP activity and are later in time, but still
are reasonably certain to occur.

(b) Federal agencies should follow their own procedures for complying with the 
requirements of the ESA. If pre-construction notification is required for the proposed activity, 
the Federal permittee must provide the district engineer with the appropriate documentation to 
demonstrate compliance with those requirements. The district engineer will verify that the 
appropriate documentation has been submitted. If the appropriate documentation has not been
submitted, additional ESA section 7 consultation may be necessary for the activity and the 
respective federal agency would be responsible for fulfilling its obligation under section 7 of 
the ESA.

(c) Non-federal permittees must submit a pre-construction notification to the 
district engineer if any listed species or designated critical habitat might be affected or is in the 
vicinity of the activity, or if the activity is located in designated critical habitat, and shall not 
begin work on the activity until notified by the district engineer that the requirements of the 
ESA have been satisfied and that the activity is authorized. For activities that might affect
Federally-listed endangered or threatened species or designated critical habitat, the pre-
construction notification must include the name(s) of the endangered or threatened species that
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might be affected by the proposed activity or that utilize the designated critical habitat that 
might be affected by the proposed activity. The district engineer will determine whether the 
proposed activity “may affect” or will have “no effect” to listed species and designated critical 
habitat and will notify the non- Federal applicant of the Corps’ determination within 45 days of 
receipt of a complete pre- construction notification. In cases where the non-Federal applicant
has identified listed species or critical habitat that might be affected or is in the vicinity of the 
activity, and has so notified the Corps, the applicant shall not begin work until the Corps has
provided notification that the proposed activity will have “no effect” on listed species or critical
habitat, or until ESA section 7 consultation has been completed. If the non-Federal applicant has
not heard back from the Corps within 45 days, the applicant must still wait for notification from 
the Corps. 

(d) As a result of formal or informal consultation with the FWS or NMFS the 
district engineer may add species-specific permit conditions to the NWPs.

(e) Authorization of an activity by an NWP does not authorize the “take” of a 
threatened or endangered species as defined under the ESA. In the absence of separate 
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take” 
provisions, etc.) from the FWS or the NMFS, the Endangered Species Act prohibits any person
subject to the jurisdiction of the United States to take a listed species, where "take" means to
harass, harm, pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage 
in any such conduct. The word “harm” in the definition of “take'' means an act which actually
kills or injures wildlife. Such an act may include significant habitat modification or degradation
where it actually kills or injures wildlife by significantly impairing essential behavioral
patterns, including breeding, feeding or sheltering.

(f) If the non-federal permittee has a valid ESA section 10(a)(1)(B) incidental take
permit with an approved Habitat Conservation Plan for a project or a group of projects that
includes the proposed NWP activity, the non-federal applicant should provide a copy of that 
ESA section 10(a)(1)(B) permit with the PCN required by paragraph (c) of this general
condition. The district engineer will coordinate with the agency that issued the ESA section
10(a)(1)(B) permit to determine whether the proposed NWP activity and the associated
incidental take were considered in the internal ESA section 7 consultation conducted for the 
ESA section 10(a)(1)(B) permit. If that coordination results in concurrence from the agency 
that the proposed NWP activity and the associated incidental take were considered in the 
internal ESA section 7 consultation for the ESA section 10(a)(1)(B) permit, the district 
engineer does not need to conduct a separate ESA section 7 consultation for the proposed NWP
activity.  The district engineer will notify the non-federal applicant within 45 days of receipt of 
a complete pre-construction notification whether the ESA section 10(a)(1)(B) permit covers the 
proposed NWP activity or whether additional ESA section 7 consultation is required. 

(g) Information on the location of threatened and endangered species and their
critical habitat can be obtained directly from the offices of the FWS and NMFS or their world 
wide web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://www.nmfs.noaa.gov/pr/species/esa/ respectively.

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
ensuring their action complies with the Migratory Bird Treaty Act and the Bald and Golden
Eagle Protection Act. The permittee is responsible for contacting appropriate local office of the 
U.S. Fish and Wildlife Service to determine applicable measures to reduce impacts to migratory 
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birds or eagles, including whether “incidental take” permits are necessary and available under 
the Migratory Bird Treaty Act or Bald and Golden Eagle Protection Act for a particular
activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may have the potential to cause effects to properties listed, or eligible for listing, in the 
National Register of Historic Places, the activity is not authorized, until the requirements of 
Section 106 of the National Historic Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for complying with the 
requirements of section 106 of the National Historic Preservation Act. If pre-construction 
notification is required for the proposed NWP activity, the Federal permittee must provide the 
district engineer with the appropriate documentation to demonstrate compliance with those 
requirements. The district engineer will verify that the appropriate documentation has been 
submitted. If the appropriate documentation is not submitted, then additional consultation
under section 106 may be necessary. The respective federal agency is responsible for fulfilling
its obligation to comply with section 106. 

(c) Non-federal permittees must submit a pre-construction notification to the 
district engineer if the NWP activity might have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on
the National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties might have the 
potential to be affected by the proposed NWP activity or include a vicinity map indicating the 
location of the historic properties or the potential for the presence of historic properties. 
Assistance regarding information on the location of, or potential for, the presence of historic
properties can be sought from the State Historic Preservation Officer, Tribal Historic 
Preservation Officer, or designated tribal representative, as appropriate, and the National 
Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction 
notifications, district engineers will comply with the current procedures for addressing the 
requirements of section 106 of the National Historic Preservation Act. The district engineer 
shall make a reasonable and good faith effort to carry out appropriate identification efforts,
which may include background research, consultation, oral history interviews, sample field
investigation, and field survey. Based on the information submitted in the PCN and these 
identification efforts, the district engineer shall determine whether the proposed NWP activity
has the potential to cause effects on the historic properties. Section 106 consultation is not 
required when the district engineer determines that the activity does not have the potential to
cause effects on historic properties (see 36 CFR 800.3(a)). Section 106 consultation is required
when the district engineer determines that the activity has the potential to cause effects on 
historic properties. The district engineer will conduct consultation with consulting parties 
identified under 36 CFR 800.2(c) when he or she makes any of the following effect 
determinations for the purposes of section 106 of the NHPA: no historic properties affected, no 
adverse effect, or adverse effect.  Where the non-Federal applicant has identified historic 
properties on which the activity might have the potential to cause effects and so notified the 
Corps, the non-Federal applicant shall not begin the activity until notified by the district 
engineer either that the activity has no potential to cause effects to historic properties or that 
NHPA section 106 consultation has been completed. 
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(d) For non-federal permittees, the district engineer will notify the prospective
permittee within 45 days of receipt of a complete pre-construction notification whether NHPA 
section 106 consultation is required.  If NHPA section 106 consultation is required, the district 
engineer will notify the non-Federal applicant that he or she cannot begin the activity until 
section 106 consultation is completed. If the non-Federal applicant has not heard back from the 
Corps within 45 days, the applicant must still wait for notification from the Corps. 

(e) Prospective permittees should be aware that section 110k of the NHPA (54
U.S.C. 306113) prevents the Corps from granting a permit or other assistance to an applicant 
who, with intent to avoid the requirements of section 106 of the NHPA, has intentionally
significantly adversely affected a historic property to which the permit would relate, or having 
legal power to prevent it, allowed such significant adverse effect to occur, unless the Corps, 
after consultation with the Advisory Council on Historic Preservation (ACHP), determines that
circumstances justify granting such assistance despite the adverse effect created or permitted 
by the applicant. If circumstances justify granting the assistance, the Corps is required to
notify the ACHP and provide documentation specifying the circumstances, the degree of 
damage to the integrity of any historic properties affected, and proposed mitigation.  This 
documentation must include any views obtained from the applicant, SHPO/THPO, appropriate 
Indian tribes if the undertaking occurs on or affects historic properties on tribal lands or affects
properties of interest to those tribes, and other parties known to have a legitimate interest in the
impacts to the permitted activity on historic properties. 

21. Discovery of Previously Unknown Remains and Artifacts.  If you discover
any previously unknown historic, cultural or archeological remains and artifacts while
accomplishing the activity authorized by this permit, you must immediately notify the district 
engineer of what you have found, and to the maximum extent practicable, avoid construction 
activities that may affect the remains and artifacts until the required coordination has been 
completed. The district engineer will initiate the Federal, Tribal, and state coordination 
required to determine if the items or remains warrant a recovery effort or if the site is eligible 
for listing in the National Register of Historic Places.

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research
Reserves. The district engineer may designate, after notice and opportunity for public 
comment, additional waters officially designated by a state as having particular environmental 
or ecological significance, such as outstanding national resource waters or state natural 
heritage sites. The district engineer may also designate additional critical resource waters after 
notice and opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for 
any activity within, or directly affecting, critical resource waters, including wetlands adjacent 
to such waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, 38, and 
54, notification is required in accordance with general condition 32, for any activity proposed in
the designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts 
to the critical resource waters will be no more than minimal.
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23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that the individual and
cumulative adverse environmental effects are no more than minimal:

(a) The activity must be designed and constructed to avoid and minimize adverse
effects, both temporary and permanent, to waters of the United States to the maximum extent
practicable at the project site (i.e., on site). 

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or 
compensating for resource losses) will be required to the extent necessary to ensure that the 
individual and cumulative adverse environmental effects are no more than minimal.

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for
all wetland losses that exceed 1/10-acre and require pre-construction notification, unless the 
district engineer determines in writing that either some other form of mitigation would be 
more environmentally appropriate or the adverse environmental effects of the proposed 
activity are no more than minimal, and provides an activity-specific waiver of this
requirement. For wetland losses of 1/10-acre or less that require pre-construction notification,
the district engineer may determine on a case-by-case basis that compensatory mitigation is
required to ensure that the activity results in only minimal adverse environmental effects.

(d) For losses of streams or other open waters that require pre-construction
notification, the district engineer may require compensatory mitigation to ensure that the 
activity results in no more than minimal adverse environmental effects. Compensatory
mitigation for losses of streams should be provided, if practicable, through stream
rehabilitation, enhancement, or preservation, since streams are difficult-to-replace resources
(see 33 CFR 332.3(e)(3)). 

(e) Compensatory mitigation plans for NWP activities in or near streams or other 
open waters will normally include a requirement for the restoration or enhancement,
maintenance, and legal protection (e.g., conservation easements) of riparian areas next to open 
waters. In some cases, the restoration or maintenance/protection of riparian areas may be the 
only compensatory mitigation required. Restored riparian areas should consist of native 
species. The width of the required riparian area will address documented water quality or 
aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each 
side of the stream, but the district engineer may require slightly wider riparian areas to address
documented water quality or habitat loss concerns. If it is not possible to restore or 
maintain/protect a riparian area on both sides of a stream, or if the waterbody is a lake or 
coastal waters, then restoring or maintaining/protecting a riparian area along a single bank or 
shoreline may be sufficient. Where both wetlands and open waters exist on the project site, the 
district engineer will determine the appropriate compensatory mitigation (e.g., riparian areas
and/or wetlands compensation) based on what is best for the aquatic environment on a
watershed basis. In cases where riparian areas are determined to be the most appropriate form
of minimization or compensatory mitigation, the district engineer may waive or reduce the 
requirement to provide wetland compensatory mitigation for wetland losses.

(f) Compensatory mitigation projects provided to offset losses of aquatic
resources must comply with the applicable provisions of 33 CFR part 332. 

(1) The prospective permittee is responsible for proposing an appropriate
compensatory mitigation option if compensatory mitigation is necessary to ensure that the 
activity results in no more than minimal adverse environmental effects. For the NWPs, the 
preferred mechanism for providing compensatory mitigation is mitigation bank credits or in-
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lieu fee program credits (see 33 CFR 332.3(b)(2) and (3)). However, if an appropriate number 
and type of mitigation bank or in-lieu credits are not available at the time the PCN is submitted
to the district engineer, the district engineer may approve the use of permittee-responsible 
mitigation.

(2) The amount of compensatory mitigation required by the district engineer must
be sufficient to ensure that the authorized activity results in no more than minimal individual 
and cumulative adverse environmental effects (see 33 CFR 330.1(e)(3)). (See also 33 CFR 
332.3(f)). 

(3) Since the likelihood of success is greater and the impacts to potentially 
valuable uplands are reduced, aquatic resource restoration should be the first
compensatory mitigation option considered for permittee-responsible mitigation.

(4) If permittee-responsible mitigation is the proposed option, the prospective 
permittee is responsible for submitting a mitigation plan. A conceptual or detailed mitigation
plan may be used by the district engineer to make the decision on the NWP verification request,
but a final mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) 
through (14) must be approved by the district engineer before the permittee begins work in 
waters of the United States, unless the district engineer determines that prior approval of the 
final mitigation plan is not practicable or not necessary to ensure timely completion of the 
required compensatory mitigation (see 33 CFR 332.3(k)(3)).

(5) If mitigation bank or in-lieu fee program credits are the proposed option, the 
mitigation plan only needs to address the baseline conditions at the impact site and the
number of credits to be provided. 

(6) Compensatory mitigation requirements (e.g., resource type and amount to be
provided as compensatory mitigation, site protection, ecological performance standards, 
monitoring requirements) may be addressed through conditions added to the NWP
authorization, instead of components of a compensatory mitigation plan (see 33 CFR 
332.4(c)(1)(ii)).

(g) Compensatory mitigation will not be used to increase the acreage losses
allowed by the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 
1/2-acre, it cannot be used to authorize any NWP activity resulting in the loss of greater than
1/2-acre of waters of the United States, even if compensatory mitigation is provided that 
replaces or restores some of the lost waters. However, compensatory mitigation can and should 
be used, as necessary, to ensure that an NWP activity already meeting the established acreage
limits also satisfies the no more than minimal impact requirement for the NWPs.

(h) Permittees may propose the use of mitigation banks, in-lieu fee programs, or
permittee-responsible mitigation. When developing a compensatory mitigation proposal, the 
permittee must consider appropriate and practicable options consistent with the framework at
33 CFR 332.3(b). For activities resulting in the loss of marine or estuarine resources, 
permittee-responsible mitigation may be environmentally preferable if there are no mitigation
banks or in-lieu fee programs in the area that have marine or estuarine credits available for 
sale or transfer to the permittee. For permittee-responsible mitigation, the special conditions of 
the NWP verification must clearly indicate the party or parties responsible for the 
implementation and performance of the compensatory mitigation project, and, if required, its
long-term management.

(i) Where certain functions and services of waters of the United States are
permanently adversely affected by a regulated activity, such as discharges of dredged or fill
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material into waters of the United States that will convert a forested or scrub-shrub wetland to
a herbaceous wetland in a permanently maintained utility line right-of-way, mitigation may be 
required to reduce the adverse environmental effects of the activity to the no more than 
minimal level.

24. Safety of Impoundment Structures. To ensure that all impoundment structures
are safely designed, the district engineer may require non-Federal applicants to demonstrate that
the structures comply with established state dam safety criteria or have been designed by
qualified persons. The district engineer may also require documentation that the design has
been independently reviewed by similarly qualified persons, and appropriate modifications 
made to ensure safety.

25. Water Quality. Where States and authorized Tribes, or EPA where applicable,
have not previously certified compliance of an NWP with CWA section 401, individual 401 
Water Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district
engineer or State or Tribe may require additional water quality management measures to ensure 
that the authorized activity does not result in more than minimal degradation of water quality. 

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal 
zone management consistency concurrence must be obtained, or a presumption of concurrence 
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional 
measures to ensure that the authorized activity is consistent with state coastal zone management
requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any
regional conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) 
and with any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S.
EPA in its section 401 Water Quality Certification, or by the state in its Coastal Zone 
Management Act consistency determination. 

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a
single and complete project is prohibited, except when the acreage loss of waters of the United
States authorized by the NWPs does not exceed the acreage limit of the NWP with the highest 
specified acreage limit. For example, if a road crossing over tidal waters is constructed under 
NWP 14, with associated bank stabilization authorized by NWP 13, the maximum acreage loss 
of waters of the United States for the total project cannot exceed 1/3-acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide 
permit verification to the new owner by submitting a letter to the appropriate Corps district 
office to validate the transfer. A copy of the nationwide permit verification must be attached to 
the letter, and the letter must contain the following statement and signature:
“When the structures or work authorized by this nationwide permit are still in existence at the 
time the property is transferred, the terms and conditions of this nationwide permit, including 
any special conditions, will continue to be binding on the new owner(s) of the property. To 
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validate the transfer of this nationwide permit and the associated liabilities associated with 
compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee)

(Date)

30. Compliance Certification. Each permittee who receives an NWP verification
letter from the Corps must provide a signed certification documenting completion of the 
authorized activity and implementation of any required compensatory mitigation. The
success of any required permittee-responsible mitigation, including the achievement of 
ecological performance standards, will be addressed separately by the district engineer. The 
Corps will provide the permittee the certification document with the NWP verification letter.
The certification document will include: 

(a) A statement that the authorized activity was done in accordance with the NWP
authorization, including any general, regional, or activity-specific conditions; 

(b) A statement that the implementation of any required compensatory mitigation
was completed in accordance with the permit conditions. If credits from a mitigation bank or 
in-lieu fee program are used to satisfy the compensatory mitigation requirements, the 
certification must include the documentation required by 33 CFR 332.3(l)(3) to confirm that 
the permittee secured the appropriate number and resource type of credits; and

(c) The signature of the permittee certifying the completion of the activity and
mitigation.

The completed certification document must be submitted to the district engineer 
within 30 days of completion of the authorized activity or the implementation of any required
compensatory mitigation, whichever occurs later.

31. Activities Affecting Structures or Works Built by the United States.  If an NWP
activity also requires permission from the Corps pursuant to 33 U.S.C. 408 because it will alter 
or temporarily or permanently occupy or use a U.S. Army Corps of Engineers (USACE) 
federally authorized Civil Works project (a “USACE project”), the prospective permittee must 
submit a pre-construction notification. See paragraph (b)(10) of general condition 32. An
activity that requires section 408 permission is not authorized by NWP until the appropriate 
Corps office issues the section 408 permission to alter, occupy, or use the USACE project, and
the district engineer issues a written NWP verification.

32. Pre-Construction Notification. (a) Timing. Where required by the terms of the
NWP, the prospective permittee must notify the district engineer by submitting a pre- 
construction notification (PCN) as early as possible. The district engineer must determine if the 
PCN is complete within 30 calendar days of the date of receipt and, if the PCN is determined to 
be incomplete, notify the prospective permittee within that 30 day period to request the 
additional information necessary to make the PCN complete. The request must specify the 
information needed to make the PCN complete. As a general rule, district engineers will request 
additional information necessary to make the PCN complete only once. However, if the 
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prospective permittee does not provide all of the requested information, then the district 
engineer will notify the prospective permittee that the PCN is still incomplete and the PCN 
review process will not commence until all of the requested information has been received by
the district engineer. The prospective permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the activity may
proceed under the NWP with any special conditions imposed by the district or division
engineer; or

(2) 45 calendar days have passed from the district engineer’s receipt of the 
complete PCN and the prospective permittee has not received written notice from the district or 
division engineer. However, if the permittee was required to notify the Corps pursuant to
general condition 18 that listed species or critical habitat might be affected or are in the vicinity
of the activity, or to notify the Corps pursuant to general condition 20 that the activity might
have the potential to cause effects to historic properties, the permittee cannot begin the activity
until receiving written notification from the Corps that there is “no effect” on listed species or 
“no potential to cause effects” on historic properties, or that any consultation required under 
Section 7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or section 106 of the 
National Historic Preservation Act (see 33 CFR 330.4(g)) has been completed. Also, work 
cannot begin under NWPs 21, 49, or 50 until the permittee has received written approval from
the Corps. If the proposed activity requires a written waiver to exceed specified limits of an 
NWP, the permittee may not begin the activity until the district engineer issues the waiver. If
the district or division engineer notifies the permittee in writing that an individual permit is 
required within 45 calendar days of receipt of a complete PCN, the permittee cannot begin the 
activity until an individual permit has been obtained. Subsequently, the permittee’s right to 
proceed under the NWP may be modified, suspended, or revoked only in accordance with the 
procedure set forth in 33 CFR 330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and 
include the following information: 

(1) Name, address and telephone numbers of the prospective permittee;
(2) Location of the proposed activity; 
(3) Identify the specific NWP or NWP(s) the prospective permittee wants to use 

to authorize the proposed activity;
(4) A description of the proposed activity; the activity’s purpose; direct and indirect 

adverse environmental effects the activity would cause, including the anticipated amount of loss 
of wetlands, other special aquatic sites, and other waters expected to result from the NWP 
activity, in acres, linear feet, or other appropriate unit of measure; a description of any proposed 
mitigation measures intended to reduce the adverse environmental effects caused by the 
proposed activity; and any other NWP(s), regional general permit(s), or individual permit(s)
used or intended to be used to authorize any part of the proposed project or any related activity,
including other separate and distant crossings for linear projects that require Department of the 
Army authorization but do not require pre-construction notification. The description of the 
proposed activity and any proposed mitigation measures should be sufficiently detailed to allow
the district engineer to determine that the adverse environmental effects of the activity will be 
no more than minimal and to determine the need for compensatory mitigation or other 
mitigation measures.  For single and complete linear projects, the PCN must include the 
quantity of anticipated losses of wetlands, other special aquatic sites, and other waters for each
single and complete crossing of those wetlands, other special aquatic sites, and other waters.
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Sketches should be provided when necessary to show that the activity complies with the terms
of the NWP. (Sketches usually clarify the activity and when provided results in a quicker 
decision. Sketches should contain sufficient detail to provide an illustrative description of the 
proposed activity (e.g., a conceptual plan), but do not need to be detailed engineering plans);

(5) The PCN must include a delineation of wetlands, other special aquatic sites,
and other waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams,
on the project site. Wetland delineations must be prepared in accordance with the current
method required by the Corps. The permittee may ask the Corps to delineate the special 
aquatic sites and other waters on the project site, but there may be a delay if the Corps does 
the delineation, especially if the project site is large or contains many wetlands, other special
aquatic sites, and other waters. Furthermore, the 45 day period will not start until the 
delineation has been submitted to or completed by the Corps, as appropriate; 

(6) If the proposed activity will result in the loss of greater than 1/10-acre of
wetlands and a PCN is required, the prospective permittee must submit a statement
describing how the mitigation requirement will be satisfied, or explaining why the 
adverse environmental effects are no more than minimal and why compensatory 
mitigation should not be required. As an alternative, the prospective permittee may submit
a conceptual or detailed mitigation plan.

(7) For non-Federal permittees, if any listed species or designated critical habitat
might be affected or is in the vicinity of the activity, or if the activity is located in designated 
critical habitat, the PCN must include the name(s) of those endangered or threatened species
that might be affected by the proposed activity or utilize the designated critical habitat that 
might be affected by the proposed activity. For NWP activities that require pre-construction 
notification, Federal permittees must provide documentation demonstrating compliance with
the Endangered Species Act;

(8) For non-Federal permittees, if the NWP activity might have the potential to
cause effects to a historic property listed on, determined to be eligible for listing on, or 
potentially eligible for listing on, the National Register of Historic Places, the PCN must state
which historic property might have the potential to be affected by the proposed activity or 
include a vicinity map indicating the location of the historic property. For NWP activities that
require pre-construction notification, Federal permittees must provide documentation 
demonstrating compliance with section 106 of the National Historic Preservation Act;

(9) For an activity that will occur in a component of the National Wild and Scenic
River System, or in a river officially designated by Congress as a “study river” for possible 
inclusion in the system while the river is in an official study status, the PCN must identify the 
Wild and Scenic River or the “study river” (see general condition 16); and

(10) For an activity that requires permission from the Corps pursuant to 33 U.S.C. 
408 because it will alter or temporarily or permanently occupy or use a U.S. Army Corps of 
Engineers federally authorized civil works project, the pre-construction notification must 
include a statement confirming that the project proponent has submitted a written request for 
section 408 permission from the Corps office having jurisdiction over that USACE project.

(c) Form of Pre-Construction Notification: The standard individual permit
application form (Form ENG 4345) may be used, but the completed application form must 
clearly indicate that it is an NWP PCN and must include all of the applicable information 
required in paragraphs (b)(1) through (10) of this general condition. A letter containing the 
required information may also be used.  Applicants may provide electronic files of PCNs and 
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supporting materials if the district engineer has established tools and procedures for electronic 
submittals.

(d) Agency Coordination: (1) The district engineer will consider any comments
from Federal and state agencies concerning the proposed activity’s compliance with the terms
and conditions of the NWPs and the need for mitigation to reduce the activity’s adverse
environmental effects so that they are no more than minimal.

(2) Agency coordination is required for: (i) all NWP activities that require pre- 
construction notification and result in the loss of greater than 1/2-acre of waters of the United 
States; (ii) NWP 21, 29, 39, 40, 42, 43, 44, 50, 51, and 52 activities that require pre-
construction notification and will result in the loss of greater than 300 linear feet of stream
bed; (iii) NWP 13 activities in excess of 500 linear feet, fills greater than one cubic yard per
running foot, or involve discharges of dredged or fill material into special aquatic sites; and 
(iv) NWP 54 activities in excess of 500 linear feet, or that extend into the waterbody more than
30 feet from the mean low water line in tidal waters or the ordinary high water mark in the 
Great Lakes.

(3) When agency coordination is required, the district engineer will immediately
provide (e.g., via e-mail, facsimile transmission, overnight mail, or other expeditious manner) a
copy of the complete PCN to the appropriate Federal or state offices (FWS, state natural
resource or water quality agency, EPA, and, if appropriate, the NMFS). With the exception of 
NWP 37, these agencies will have 10 calendar days from the date the material is transmitted to
notify the district engineer via telephone, facsimile transmission, or e-mail that they intend to 
provide substantive, site-specific comments. The comments must explain why the agency 
believes the adverse environmental effects will be more than minimal. If so contacted by an
agency, the district engineer will wait an additional 15 calendar days before making a decision
on the pre-construction notification. The district engineer will fully consider agency comments
received within the specified time frame concerning the proposed activity’s compliance with
the terms and conditions of the NWPs, including the need for mitigation to ensure the net
adverse environmental effects of the proposed activity are no more than minimal. The district
engineer will provide no response to the resource agency, except as provided below. The 
district engineer will indicate in the administrative record associated with each pre-construction 
notification that the resource agencies’ concerns were considered. For NWP 37, the emergency
watershed protection and rehabilitation activity may proceed immediately in cases where there 
is an unacceptable hazard to life or a significant loss of property or economic hardship will 
occur. The district engineer will consider any comments received to decide whether the NWP 
37 authorization should be modified, suspended, or revoked in accordance with the procedures 
at 33 CFR 330.5. 

(4) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by section 305(b)(4)(B) of the 
Magnuson-Stevens Fishery Conservation and Management Act.

(5) Applicants are encouraged to provide the Corps with either electronic files or
multiple copies of pre-construction notifications to expedite agency coordination.

DISTRICT ENGINEER’S DECISION

1. In reviewing the PCN for the proposed activity, the district engineer will
determine whether the activity authorized by the NWP will result in more than minimal
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individual or cumulative adverse environmental effects or may be contrary to the public 
interest. If a project proponent requests authorization by a specific NWP, the district engineer
should issue the NWP verification for that activity if it meets the terms and conditions of that 
NWP, unless he or she determines, after considering mitigation, that the proposed activity will 
result in more than minimal individual and cumulative adverse effects on the aquatic 
environment and other aspects of the public interest and exercises discretionary authority to
require an individual permit for the proposed activity. For a linear project, this determination
will include an evaluation of the individual crossings of waters of the United States to 
determine whether they individually satisfy the terms and conditions of the NWP(s), as well as
the cumulative effects caused by all of the crossings authorized by NWP. If an applicant 
requests a waiver of the 300 linear foot limit on impacts to streams or of an otherwise 
applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51, 52, or 54, 
the district engineer will only grant the waiver upon a written determination that the NWP
activity will result in only minimal individual and cumulative adverse environmental effects.
For those NWPs that have a waivable 300 linear foot limit for losses of intermittent and 
ephemeral stream bed and a 1/2-acre limit (i.e., NWPs 21, 29, 39, 40, 42, 43, 44, 50, 51, and 
52), the loss of intermittent and ephemeral stream bed, plus any other losses of jurisdictional
waters and wetlands, cannot exceed 1/2-acre.

2. When making minimal adverse environmental effects determinations the district
engineer will consider the direct and indirect effects caused by the NWP activity. He or she 
will also consider the cumulative adverse environmental effects caused by activities authorized 
by NWP and whether those cumulative adverse environmental effects are no more than 
minimal. The district engineer will also consider site specific factors, such as the 
environmental setting in the vicinity of the NWP activity, the type of resource that will be 
affected by the NWP activity, the functions provided by the aquatic resources that will be 
affected by the NWP activity, the degree or magnitude to which the aquatic resources perform 
those functions, the extent that aquatic resource functions will be lost as a result of the NWP 
activity (e.g., partial or complete loss), the duration of the adverse effects (temporary or 
permanent), the importance of the aquatic resource functions to the region (e.g., watershed or 
ecoregion), and mitigation required by the district engineer. If an appropriate functional or 
condition assessment method is available and practicable to use, that assessment method may 
be used by the district engineer to assist in the minimal adverse environmental effects 
determination. The district engineer may add case-specific special conditions to the NWP 
authorization to address site- specific environmental concerns.

3. If the proposed activity requires a PCN and will result in a loss of greater than
1/10-acre of wetlands, the prospective permittee should submit a mitigation proposal with the 
PCN. Applicants may also propose compensatory mitigation for NWP activities with smaller
impacts, or for impacts to other types of waters (e.g., streams). The district engineer will 
consider any proposed compensatory mitigation or other mitigation measures the applicant has 
included in the proposal in determining whether the net adverse environmental effects of the 
proposed activity are no more than minimal. The compensatory mitigation proposal may be 
either conceptual or detailed. If the district engineer determines that the activity complies with
the terms and conditions of the NWP and that the adverse environmental effects are no more
than minimal, after considering mitigation, the district engineer will notify the permittee and
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include any activity-specific conditions in the NWP verification the district engineer deems
necessary. Conditions for compensatory mitigation requirements must comply with the 
appropriate provisions at 33 CFR 332.3(k). The district engineer must approve the final 
mitigation plan before the permittee commences work in waters of the United States, unless the 
district engineer determines that prior approval of the final mitigation plan is not practicable or 
not necessary to ensure timely completion of the required compensatory mitigation. If the 
prospective permittee elects to submit a compensatory mitigation plan with the PCN, the district 
engineer will expeditiously review the proposed compensatory mitigation plan. The district
engineer must review the proposed compensatory mitigation plan within 45 calendar days of 
receiving a complete PCN and determine whether the proposed mitigation would ensure the 
NWP activity results in no more than minimal adverse environmental effects. If the net adverse
environmental effects of the NWP activity (after consideration of the mitigation proposal) are
determined by the district engineer to be no more than minimal, the district engineer will 
provide a timely written response to the applicant. The response will state that the NWP activity 
can proceed under the terms and conditions of the NWP, including any activity-specific 
conditions added to the NWP authorization by the district engineer.

4. If the district engineer determines that the adverse environmental effects of the
proposed activity are more than minimal, then the district engineer will notify the applicant 
either: (a) that the activity does not qualify for authorization under the NWP and instruct the 
applicant on the procedures to seek authorization under an individual permit; (b) that the 
activity is authorized under the NWP subject to the applicant’s submission of a mitigation plan 
that would reduce the adverse environmental effects so that they are no more than minimal; or 
(c) that the activity is authorized under the NWP with specific modifications or conditions. 
Where the district engineer determines that mitigation is required to ensure no more than 
minimal adverse environmental effects, the activity will be authorized within the 45-day PCN 
period (unless additional time is required to comply with general conditions 18, 20, and/or 31, 
or to evaluate PCNs for activities authorized by NWPs 21, 49, and 50), with activity-specific 
conditions that state the mitigation requirements. The authorization will include the necessary 
conceptual or detailed mitigation plan or a requirement that the applicant submit a mitigation
plan that would reduce the adverse environmental effects so that they are no more than
minimal. When compensatory mitigation is required, no work in waters of the United States 
may occur until the district engineer has approved a specific mitigation plan or has determined
that prior approval of a final mitigation plan is not practicable or not necessary to ensure timely 
completion of the required compensatory mitigation.

FURTHER INFORMATION

1. District Engineers have authority to determine if an activity complies with the
terms and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law. 

3. NWPs do not grant any property rights or exclusive privileges.
4. NWPs do not authorize any injury to the property or rights of others.
5. NWPs do not authorize interference with any existing or proposed Federal

project (see general condition 31).
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DEFINITIONS

Best management practices (BMPs): Policies, practices, procedures, or structures
implemented to mitigate the adverse environmental effects on surface water quality resulting 
from development. BMPs are categorized as structural or non-structural.

Compensatory mitigation: The restoration (re-establishment or rehabilitation),
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic 
resources for the purposes of offsetting unavoidable adverse impacts which remain after all 
appropriate and practicable avoidance and minimization has been achieved.

Currently serviceable: Useable as is or with some maintenance, but not so degraded
as to essentially require reconstruction. 

Direct effects: Effects that are caused by the activity and occur at the same time and 
place.

Discharge:  The term “discharge” means any discharge of dredged or fill material
into waters of the United States.

Ecological reference:  A model used to plan and design an aquatic habitat and 
riparian area restoration, enhancement, or establishment activity under NWP 27.  An ecological
reference may be based on the structure, functions, and dynamics of an aquatic habitat type or a 
riparian area type that currently exists in the region where the proposed NWP 27 activity is 
located. Alternatively, an ecological reference may be based on a conceptual model for the 
aquatic habitat type or riparian area type to be restored, enhanced, or established as a result of 
the proposed NWP 27 activity. An ecological reference takes into account the range of 
variation of the aquatic habitat type or riparian area type in the region. 

Enhancement: The manipulation of the physical, chemical, or biological
characteristics of an aquatic resource to heighten, intensify, or improve a specific aquatic
resource function(s). Enhancement results in the gain of selected aquatic resource function(s),
but may also lead to a decline in other aquatic resource function(s).  Enhancement does not 
result in a gain in aquatic resource area.

Ephemeral stream: An ephemeral stream has flowing water only during, and for a 
short duration after, precipitation events in a typical year. Ephemeral stream beds are located 
above the water table year-round. Groundwater is not a source of water for the stream. Runoff 
from rainfall is the primary source of water for stream flow.

Establishment (creation): The manipulation of the physical, chemical, or biological 
characteristics present to develop an aquatic resource that did not previously exist at an upland 
site. Establishment results in a gain in aquatic resource area.

High Tide Line: The line of intersection of the land with the water’s surface at the 
maximum height reached by a rising tide. The high tide line may be determined, in the absence
of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of 
fine shell or debris on the foreshore or berm, other physical markings or characteristics, 
vegetation lines, tidal gages, or other suitable means that delineate the general height reached
by a rising tide. The line encompasses spring high tides and other high tides that occur with
periodic frequency but does not include storm surges in which there is a departure from the 
normal or predicted reach of the tide due to the piling up of water against a coast by strong
winds such as those accompanying a hurricane or other intense storm.

Historic Property: Any prehistoric or historic district, site (including archaeological 
site), building, structure, or other object included in, or eligible for inclusion in, the National 
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Register of Historic Places maintained by the Secretary of the Interior. This term includes 
artifacts, records, and remains that are related to and located within such properties. The term
includes properties of traditional religious and cultural importance to an Indian tribe or Native
Hawaiian organization and that meet the National Register criteria (36 CFR part 60).

Independent utility: A test to determine what constitutes a single and complete non-
linear project in the Corps Regulatory Program. A project is considered to have independent 
utility if it would be constructed absent the construction of other projects in the project area. 
Portions of a multi-phase project that depend upon other phases of the project do not have 
independent utility. Phases of a project that would be constructed even if the other phases were
not built can be considered as separate single and complete projects with independent utility.

Indirect effects: Effects that are caused by the activity and are later in time or farther
removed in distance, but are still reasonably foreseeable.

Intermittent stream: An intermittent stream has flowing water during certain times of 
the year, when groundwater provides water for stream flow. During dry periods, intermittent
streams may not have flowing water. Runoff from rainfall is a supplemental source of water for 
stream flow.

Loss of waters of the United States: Waters of the United States that are permanently 
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity.
Permanent adverse effects include permanent discharges of dredged or fill material that change 
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a 
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the 
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is
not a net threshold that is calculated after considering compensatory mitigation that may be used 
to offset losses of aquatic functions and services. The loss of stream bed includes the acres or 
linear feet of stream bed that are filled or excavated as a result of the regulated activity. Waters
of the United States temporarily filled, flooded, excavated, or drained, but restored to pre- 
construction contours and elevations after construction, are not included in the measurement of 
loss of waters of the United States. Impacts resulting from activities that do not require 
Department of the Army authorization, such as activities eligible for exemptions under section 
404(f) of the Clean Water Act, are not considered when calculating the loss of waters of the 
United States.

Navigable waters: Waters subject to section 10 of the Rivers and Harbors Act of
1899. These waters are defined at 33 CFR part 329. 

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and 
flow of tidal waters. Non-tidal wetlands contiguous to tidal waters are located landward of the 
high tide line (i.e., spring high tide line).

Open water: For purposes of the NWPs, an open water is any area that in a year with 
normal patterns of precipitation has water flowing or standing above ground to the extent that
an ordinary high water mark can be determined. Aquatic vegetation within the area of flowing
or standing water is either non-emergent, sparse, or absent. Vegetated shallows are considered 
to be open waters. Examples of “open waters” include rivers, streams, lakes, and ponds. 

Ordinary High Water Mark: An ordinary high water mark is a line on the shore 
established by the fluctuations of water and indicated by physical characteristics, or by other 
appropriate means that consider the characteristics of the surrounding areas.

Perennial stream: A perennial stream has flowing water year-round during a typical 
year. The water table is located above the stream bed for most of the year.  Groundwater is the 
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primary source of water for stream flow. Runoff from rainfall is a supplemental source of 
water for stream flow.

Practicable: Available and capable of being done after taking into consideration cost, 
existing technology, and logistics in light of overall project purposes. 

Pre-construction notification: A request submitted by the project proponent to the 
Corps for confirmation that a particular activity is authorized by nationwide permit. The request
may be a permit application, letter, or similar document that includes information about the 
proposed work and its anticipated environmental effects. Pre-construction notification may be 
required by the terms and conditions of a nationwide permit, or by regional conditions. A pre-
construction notification may be voluntarily submitted in cases where pre-construction 
notification is not required and the project proponent wants confirmation that the activity is
authorized by nationwide permit. 

Preservation: The removal of a threat to, or preventing the decline of, aquatic 
resources by an action in or near those aquatic resources. This term includes activities
commonly associated with the protection and maintenance of aquatic resources through the 
implementation of appropriate legal and physical mechanisms. Preservation does not result in a 
gain of aquatic resource area or functions.

Protected tribal resources:  Those natural resources and properties of traditional or
customary religious or cultural importance, either on or off Indian lands, retained by, or 
reserved by or for, Indian tribes through treaties, statutes, judicial decisions, or executive orders,
including tribal trust resources.

Re-establishment: The manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of returning natural/historic functions to a former aquatic
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in 
aquatic resource area and functions. 

Rehabilitation: The manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of repairing natural/historic functions to a degraded
aquatic resource. Rehabilitation results in a gain in aquatic resource function, but does not 
result in a gain in aquatic resource area.

Restoration: The manipulation of the physical, chemical, or biological characteristics
of a site with the goal of returning natural/historic functions to a former or degraded aquatic
resource. For the purpose of tracking net gains in aquatic resource area, restoration is divided 
into two categories: re-establishment and rehabilitation. 

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under 
the 404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient 
sections of streams. Such stream sections are recognizable by their hydraulic characteristics. 
The rapid movement of water over a course substrate in riffles results in a rough flow, a 
turbulent surface, and high dissolved oxygen levels in the water. Pools are deeper areas
associated with riffles. A slower stream velocity, a streaming flow, a smooth surface, and a 
finer substrate characterize pools.

Riparian areas: Riparian areas are lands next to streams, lakes, and estuarine- marine
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through 
which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a 
variety of ecological functions and services and help improve or maintain local water quality. 
(See general condition 23.) 
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Shellfish seeding: The placement of shellfish seed and/or suitable substrate to
increase shellfish production. Shellfish seed consists of immature individual shellfish or 
individual shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate
may consist of shellfish shells, shell fragments, or other appropriate materials placed into
waters for shellfish habitat.

Single and complete linear project: A linear project is a project constructed for the 
purpose of getting people, goods, or services from a point of origin to a terminal point, which 
often involves multiple crossings of one or more waterbodies at separate and distant locations. 
The term “single and complete project” is defined as that portion of the total linear project 
proposed or accomplished by one owner/developer or partnership or other association of 
owners/developers that includes all crossings of a single water of the United States (i.e., a 
single waterbody) at a specific location. For linear projects crossing a single or multiple
waterbodies several times at separate and distant locations, each crossing is considered a single
and complete project for purposes of NWP authorization. However, individual channels in a 
braided stream or river, or individual arms of a large, irregularly shaped wetland or lake, etc.,
are not separate waterbodies, and crossings of such features cannot be considered separately.

Single and complete non-linear project: For non-linear projects, the term “single and
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished
by one owner/developer or partnership or other association of owners/developers.  A single and 
complete non-linear project must have independent utility (see definition of “independent 
utility”).  Single and complete non-linear projects may not be “piecemealed” to avoid the limits
in an NWP authorization. 

Stormwater management: Stormwater management is the mechanism for controlling 
stormwater runoff for the purposes of reducing downstream erosion, water quality 
degradation, and flooding and mitigating the adverse effects of changes in land use on the 
aquatic environment. 

Stormwater management facilities: Stormwater management facilities are those
facilities, including but not limited to, stormwater retention and detention ponds and best
management practices, which retain water for a period of time to control runoff and/or improve 
the quality (i.e., by reducing the concentration of nutrients, sediments, hazardous substances 
and other pollutants) of stormwater runoff.

Stream bed: The substrate of the stream channel between the ordinary high water 
marks. The substrate may be bedrock or inorganic particles that range in size from clay to
boulders. Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, 
are not considered part of the stream bed. 

Stream channelization: The manipulation of a stream’s course, condition, capacity,
or location that causes more than minimal interruption of normal stream processes. A 
channelized stream remains a water of the United States.

Structure: An object that is arranged in a definite pattern of organization.  Examples 
of structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir, 
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, 
permanent mooring structure, power transmission line, permanently moored floating vessel,
piling, aid to navigation, or any other manmade obstacle or obstruction. 

Tidal wetland: A tidal wetland is a jurisdictional wetland that is inundated by tidal
waters. Tidal waters rise and fall in a predictable and measurable rhythm or cycle due to the 
gravitational pulls of the moon and sun. Tidal waters end where the rise and fall of the water 
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surface can no longer be practically measured in a predictable rhythm due to masking by other 
waters, wind, or other effects. Tidal wetlands are located channelward of the high tide line.

Tribal lands: Any lands title to which is either: 1) held in trust by the United States
for the benefit of any Indian tribe or individual; or 2) held by any Indian tribe or individual 
subject to restrictions by the United States against alienation.

Tribal rights: Those rights legally accruing to a tribe or tribes by virtue of inherent 
sovereign authority, unextinguished aboriginal title, treaty, statute, judicial decisions, executive
order or agreement, and that give rise to legally enforceable remedies.

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1) 
Guidelines. They are areas that are permanently inundated and under normal circumstances
have rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a 
variety of vascular rooted plants in freshwater systems.

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the 
United States. If a wetland is adjacent to a waterbody determined to be a water of the United 
States, that waterbody and any adjacent wetlands are considered together as a single aquatic
unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes, ponds, 
and wetlands.
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FINAL 2017 REGIONAL CONDITIONS

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT:
The web links (both internal to our Wilmington District and any external links to collaborating 
agencies) in this document are valid at the time of publication.  However, the Wilmington 
District Regulatory Program web page addresses, as with other agency web sites, may change 
over the timeframe of the five-year Nationwide Permit renewal cycle, in response to policy 
mandates or technology advances.  While we will make every effort to check on the integrity of 
our web links and provide re-direct pages whenever possible, we ask that you report any broken 
links to us so we can keep the page information current and usable.  We apologize in advanced 
for any broken links that you may encounter, and we ask that you navigate from the Regulatory 
home page (Regulatory Permit Program Wetlands and Streams) of the Wilmington District 
Corps of Engineers, to the “Permits” section of our web site to find links for pages that cannot 
be found by clicking directly on the listed web link in this document.

Final 2017 Regional Conditions for Nationwide Permits (NWP) in the Wilmington District 

1.0 Excluded Waters 

The Corps has identified waters that will be excluded from the use of all NWP’s during certain 
timeframes.  These waters are:

1.1 Anadromous Fish Spawning Areas

Waters of the United States identified by either the North Carolina Division of Marine Fisheries 
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish 
spawning areas are excluded during the period between February 15 and June 30, without prior 
written approval from the Corps and either NCDMF or NCWRC.  

1.2 Trout Waters Moratorium 

Waters of the United States in the designated trout watersheds of North Carolina are excluded 
during the period between October 15 and April 15 without prior written approval from the 
NCWRC, or from the Eastern Band of Cherokee Indians (EBCI) Fisheries and Wildlife 
Management (FWM) office if the project is located on EBCI trust land.  (See Section 2.7 for 
information on the designated trout watersheds).  

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service 
(NMFS)

Waters of the United States designated as sturgeon spawning areas are excluded during the 
period between February 1 and June 30, without prior written approval from the NMFS.   
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2.0 Waters Requiring Additional Notification 

The Corps has identified waters that will be subject to additional notification requirements for 
activities authorized by all NWPs.  These waters are:

2.1 Western NC Counties that Drain to Designated Critical Habitat 

For proposed activities within waters of the United States that require a Pre-Construction 
Notification (PCN) and are located in the sixteen counties listed below, permittees must provide 
a copy of the PCN to the U.S. Fish and Wildlife Service (USFWS), 160 Zillicoa Street, 
Asheville, North Carolina 28801.  This PCN must be sent concurrently to the U.S. Fish and 
Wildlife Service and the Corps Asheville Regulatory Field Office.  Please see General Condition 
18 for specific notification requirements related to the Endangered Species Act and the below 
website for information on the location of designated critical habitat. 

Counties with tributaries that drain to designated critical habitat that require notification to the 
Asheville U.S. Fish and Wildlife Service:  Avery, Cherokee, Forsyth, Graham, Haywood, 
Henderson, Jackson, Macon, Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union 
and Yancey.    

Website and office addresses for Endangered Species Act Information:

The Wilmington District has developed the following website for permittees which provides 
guidelines on how to review linked websites and maps in order to fulfill NWP General Condition 
18 requirements:  
http://www.saw.usace.army.mil/Missions/RegulatoryPermitProgram/AgencyCoordination/ESA.a
spx

Permittees who do not have internet access may contact the appropriate U.S. Fish and Wildlife 
Service offices listed below or Corps at (910) 251-4633: 

Asheville U.S. Fish and Wildlife Service Office counties: All counties west of and including 
Anson, Stanly, Davidson, Forsythe and Stokes Counties. 

           U.S. Fish and Wildlife Service
Asheville Field Office  
160 Zillicoa Street
Asheville, NC  28801 
Telephone: (828) 258-3939 

Raleigh U.S. Fish and Wildlife Service Office counties: all counties east of and including 
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.   

U.S. Fish and Wildlife Service 
Raleigh Field Office   
Post Office Box 33726 
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Raleigh, NC  27636-3726 
Telephone: (919) 856-4520            

2.2 Special Designation Waters 

Prior to the use of any NWP, except NWP 3, that involves a discharge of dredged or fill material 
in any of the following identified waters and/or adjacent wetlands in North Carolina, permittees 
shall submit a PCN to the District Engineer prior to commencing the activity (see General 
Condition 32). The North Carolina waters and wetlands that require additional notification 
requirements are:

“Outstanding Resource Waters” (ORW) or “High Quality Waters” (HQW) as designated by the 
North Carolina Environmental Management Commission; “Primary Nursery Areas” (PNA), 
including inland PNA, as designated by the North Carolina Marine Fisheries Commission and 
the NCWRC; or wetlands adjacent to these waters.   Definitions of ORW, HQW and PNA waters 
can be found in the North Carolina State Administrative Code, Title 15A, Subchapters 2B and 
10C (15A NCAC 02B, 15A NCAC 10C) and at the following World Wide Web page: 
http://reports.oah.state.nc.us/ncac.asp?folderName=\Title%2015A%20-
%20Environmental%20Quality&lookUpError=15A%20NCAC%20000%20. Surface water 
classifications for waters in North Carolina can be viewed at the North Carolina Division of 
Water Resources website or at the following World Wide Web Page: 
https://deq.nc.gov/about/divisions/water-resources/planning/classification-
standards/classifications

Permittees who do not have internet access may contact the Corps at (910) 251- 4633. 

2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern 

Non-federal permittees for any NWP in a designated “Area of Environmental Concern” (AEC) 
in the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal 
Area Management Act (CAMA) must also obtain the required CAMA permit.  Development 
activities for non-federal projects may not commence until a copy of the approved CAMA permit 
is furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field 
Office – 69 Darlington Avenue, Wilmington, NC  28403, (910) 251-4802 or Washington Field 
Office – 2407 West 5th Street, Washington, NC  27889, (910) 251-4610). 

2.4 Barrier Islands

Prior to the use of any NWP on a barrier island of North Carolina, permittees must submit a PCN 
to the District Engineer prior to commencing the activity (see General Condition 32).  

2.5 Mountain or Piedmont Bogs 

Prior to the use of any NWP in a Bog, as classified by the North Carolina Wetland Assessment 
Methodology (NCWAM), permittees shall submit a PCN to the District Engineer prior to 
commencing the activity (see General Condition 32).  The latest version of NCWAM can be 
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viewed on the Corps RIBITS (Regulatory In-lieu Fee and Bank Information Tracking System) 
website or at the following World Wide Web Page:   
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::   

2.6 Animal Waste Facilities 

Prior to use of any NWP for construction of animal waste facilities in waters of the United 
States, including wetlands, permittees shall submit a PCN to the District Engineer prior to 
commencing the activity (see General Condition 32). 

2.7 Trout Waters 

Prior to any discharge of dredge or fill material into streams, waterbodies or wetlands within the 
294 designated trout watersheds of North Carolina, the permittee shall submit a PCN (see 
General Condition 32) to the District Engineer prior to commencing the activity, unless other 
thresholds are established in the Regional Conditions in Section 4 (Additional Regional 
Conditions for Specific Nationwide Permits).  The permittee shall also provide a copy of the 
notification to the appropriate NCWRC office, or to the EBCI FWM Office (if the project is 
located on EBCI trust land), to facilitate the determination of any potential impacts to designated 
Trout Waters.  

Notification to the Corps will include a statement with the name of the NCWRC or EBCI FWM 
biologist contacted, the date of the notification, the location of work, a delineation of wetlands 
and waters, a discussion of alternatives to working in the mountain trout waters, why alternatives 
were not selected, and, if applicable, a plan to provide compensatory mitigation for all 
unavoidable adverse impacts to mountain trout waters. 

NCWRC and NC Trout Watersheds: 

NCWRC Contact** Counties that are 
entirely within Trout 
Watersheds* 

Counties that are 
partially within Trout 
Watersheds*

Mountain Coordinator
Balsam Depot
20830 Great Smoky 
Mountain Expressway
Waynesville, NC  28786 
Telephone: (828) 558-6011

For NCDOT Projects:

NCDOT Coordinator
206 Charter. Street
Albemarle, NC 28001
Telephone: (704) 982-9181

Alleghany
Ashe
Avery
Graham
Haywood

Jackson 
Macon 
Swain
Transylvania 
Watauga

Burke
Buncombe 
Caldwell
Cherokee 
Clay
Henderson 
Madison 

McDowell
Mitchell
Polk 
Rutherford
Surry
Wilkes
Yancey

P-36



*NOTE: To determine notification requirements, contact the Corps Asheville Regulatory Field
Office at (828) 271-7980 or view maps for each County at the following World Wide Web page: 
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Trout/.

**If a project is located on EBCI trust land, submit the PCN in accordance with Section 3.14. 
Contact the Corps Asheville Regulatory Field Office at (828) 271-7980 with questions. 

2.8 Western NC Waters and Corridors

The permittee shall submit a PCN (see General Condition 32) to the District Engineer prior to 
commencing the activity in waters of the United States if the activity will occur within any of the 
following identified waters in western North Carolina, within 0.5 mile on either side of these 
waters, or within 0.75 mile of the Little Tennessee River, as measured from the top of the bank 
of the respective water (i.e., river, stream, or creek): 

Brasstown Creek
Burningtown Creek 
Cane River
Caney Fork 
Cartoogechaye Creek
Chattooga River 
Cheoah River 
Cowee Creek
Cullasaja River
Deep Creek 
Ellijay Creek
French Broad River
Garden Creek 
Hiwassee River
Hominy Creek  
Iotla Creek
Little Tennessee River (within the river or within 0.75 mile on either side of this river)
Nantahala River
Nolichucky River  
North Fork French Broad River 
North Toe River 
Nottley River
Oconaluftee River (portion not located on trust/EBCI land) 
Peachtree Creek
Shooting Creek 
Snowbird Creek 
South Toe River 
Stecoah Creek
Swannanoa River
Sweetwater Creek 
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Tuckasegee River (also spelled Tuckaseegee or Tuckaseigee)
Valley River
Watauga Creek
Watauga River
Wayah Creek
West Fork French Broad River 

To determine notification requirements, contact the Corps Asheville Regulatory Field Office at 
(828) 271-7980 or view maps for all corridors at the following World Wide Web page:  
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Designated-Special-Waters.aspx

3.0 List of Corps Regional Conditions for All Nationwide Permits 

The following conditions apply to all Nationwide Permits in the Wilmington District:

3.1 Limitation of Loss of Stream Bed

NWPs may not be used for activities that may result in the loss or degradation of more than 300 
total linear feet of stream bed, unless the District Engineer has waived the 300 linear foot limit 
for ephemeral and intermittent streams on a case-by-case basis and has determined that the 
proposed activity will result in minimal individual and cumulative adverse impacts to the aquatic 
environment.  Waivers for the loss of ephemeral and intermittent streams must be in writing and 
documented by appropriate/accepted stream quality assessments*.  This waiver only applies to 
the 300 linear feet threshold for NWPs. 

This Regional Condition does not apply to NWP 23 (Approved Categorical Exclusions).   

*NOTE:  Permittees should utilize the most current methodology prescribed by Wilmington
District to assess stream function and quality.  Information can be found at: 
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::   

3.2 Mitigation for Loss of Stream Bed 

For any NWP that results in a loss of more than 150 linear feet of stream, the permittee shall 
provide a mitigation proposal to compensate for more than minimal individual and cumulative 
adverse impacts to the aquatic environment.   For stream losses of 150 linear feet or less that 
require a PCN, the District Engineer may determine, on a case-by-case basis, that compensatory 
mitigation is required to ensure that the activity results in minimal adverse effect on the aquatic 
environment. 

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet

Prior to use of any NWP for any activity which impacts more than 150 total linear feet of 
perennial stream, intermittent or ephemeral stream, the permittee shall submit a PCN to the 
District Engineer prior to commencing the activity (see General Condition 32).  This applies to 
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NWPs that do not have specific notification requirements.  If a NWP has specific notification 
requirements, the requirements of the NWP should be followed. 

3.4 Restriction on Use of Live Concrete 

For all NWPs which allow the use of concrete as a building material, live or fresh concrete, 
including bags of uncured concrete, may not come into contact with the water in or entering into 
waters of the United States.  Water inside coffer dams or casings that has been in contact with 
wet concrete shall only be returned to waters of the United States after the concrete is set and 
cured and when it no longer poses a threat to aquatic organisms.

3.5 Requirements for Using Riprap for Bank Stabilization 

For all NWPs that allow for the use of riprap material for bank stabilization, the following 
measures shall be applied:

3.5.1. Where bank stabilization is conducted as part of an activity, natural design, bioengineering 
and/or geoengineering methods that incorporate natural durable materials, native seed mixes, and 
native plants and shrubs are to be utilized to the maximum extent practicable. 

3.5.2. Filter cloth must be placed underneath the riprap as an additional requirement of its use in 
North Carolina waters.  The placement of filter fabric is not required if the riprap will be pushed 
or “keyed” into the bank of the waterbody. A waiver from the specifications in this Regional 
Condition may be requested in writing. The waiver will only be issued if it can be demonstrated 
that the impacts of complying with this Regional Condition would result in greater adverse 
impacts to the aquatic environment.

3.5.3. The placement of riprap shall be limited to the areas depicted on submitted work plan 
drawings.

3.5.4. The riprap material shall be clean and free from loose dirt or any pollutant except in trace 
quantities that would not have an adverse environmental effect. 

3.5.5. It shall be of a size sufficient to prevent its movement from the authorized alignment by 
natural forces under normal conditions. 

3.5.6. The riprap material shall consist of clean rock or masonry material such as, but not limited 
to, granite, marl, or broken concrete. 

3.6 Requirements for Culvert Placement

3.6.1 For all NWPs that involve the construction/installation of culverts, measures will be 
included in the construction/installation that will promote the safe passage of fish and other 
aquatic organisms.  The dimension, pattern, and profile of the stream above and below a pipe or 
culvert should not be modified by altering the width or depth of the stream profile in connection 
with the construction activity.  The width, height, and gradient of a proposed culvert should be 
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sufficient to pass the average historical low flow and spring flow without adversely altering flow 
velocity.  Spring flow is the seasonal sustained high flow that typically occurs in the spring.  
Spring flows should be determined from gage data, if available.  In the absence of such data, 
bank-full flow can be used as a comparable indicator.  

In Public Trust Areas of Environmental Concern (AEC) and/or the Estuarine Waters AEC as 
designated by the Coastal Area Management Act (CAMA):  All pipes/culverts must be 
sufficiently sized to allow for the burial of the bottom of the culvert at least one foot below 
normal bed elevation.   

In all other areas:  Culverts greater than 48 inches in diameter will be buried at least one foot 
below the bed of the stream.  Culverts 48 inches in diameter or less shall be buried to maintain 
aquatic passage and to maintain passage during drought or low flow conditions, and every effort 
shall be made to maintain the existing channel slope.   

Culverts must be designed and constructed in a manner that minimizes destabilization and head 
cutting.  Destabilizing the channel and head cutting upstream should be considered and 
appropriate actions incorporated in the design and placement of the culvert. 

A waiver from the depth specifications in this condition may be requested, in writing, by the 
permittee and issued by the Corp; this request must be specific as to the reasons(s) for the 
request. The waiver will be issued if it can be demonstrated that the proposed design would 
result in less impacts to the aquatic environment. 

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a 
manner that does not restrict the flow and circulation patterns of waters of the United States.  
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Culverts placed across wetland fills purely for the purposes of equalizing surface water do not 
have to be buried, but the culverts must be of adequate size and/or number to ensure unrestricted 
transmission of water.

3.6.2 Bank-full flows (or less) shall be accommodated through maintenance of the existing bank-
full channel cross sectional area.  Additional culverts or culvert barrels at such crossings shall be 
allowed only to receive bank-full flows.  

3.6.3 Where adjacent floodplain is available, flows exceeding bank-full should be accommodated 
by installing culverts at the floodplain elevation. Additional culverts or culvert barrels at such 
crossings should not be buried, or if buried, must have sills at the inlets to ensure that they only 
receive flows exceeding bank-full.

3.6.4 Excavation of existing stream channels shall be limited to the minimum necessary to 
construct or install the proposed culvert.  The final width of the impacted stream at the culvert 
inlet and outlet should be no greater than the original stream width.  A waiver from this condition 
may be requested in writing; this request must be specific as to the reason(s) for the request.  The 
waiver will be issued if the proposed design would result in less impacts to the aquatic 
environment and/or if it can be demonstrated that it is not practicable to restore the final width of 
the impacted stream at the culvert inlet and outlet to the width of the original stream channel. 

3.6.5 The width of the culvert shall be comparable to the width of the stream channel.  If the 
width of the culvert is wider than the stream channel, the culvert shall include baffles, benches 
and/or sills to maintain the width of the stream channel.  A waiver from this condition may be 
requested in writing; this request must be specific as to the reason(s) for the request.  The waiver 
will be issued if it can be demonstrated that it is not practicable or necessary to include baffles, 
benches or sills and the design would result in less impacts to the aquatic environment. 

3.7 Notification to NCDEQ Shellfish Sanitation Section

Permittees shall notify the NCDEQ Shellfish Sanitation Section prior to dredging in or removing 
sediment from an area closed to shell fishing where the effluent may be released to an area open 
for shell fishing or swimming in order to avoid contamination from the disposal area and cause a 
temporary shellfish closure to be made.  Such notification shall also be provided to the 
appropriate Corps Regulatory Field Office.  Any disposal of sand to the ocean beach should 
occur between November 1 and April 30 when recreational usage is low.  Only clean sand 
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should be used and no dredged sand from closed shell fishing areas may be used.  If beach 
disposal were to occur at times other than stated above or if sand from a closed shell fishing area 
is to be used, a swimming advisory shall be posted, and a press release shall be issued by the 
permittee.  

3.8 Submerged Aquatic Vegetation 

Impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP, except NWP 
48, unless EFH Consultation has been completed pursuant to the Magnuson-Stevens Fisheries 
Conservation and Management Act (Magnuson-Stevens Act).  Permittees shall submit a PCN 
(See NWP General Condition 32) to the District Engineer prior to commencing the activity if the 
project would affect SAV.  The permittee may not begin work until notified by the Corps that the 
requirements of the Magnuson-Stevens Act have been satisfied and that the activity is 
authorized. 

3.9 Sedimentation and Erosion Control Structures and Measures

All PCNs will identify and describe sedimentation and erosion control structures and measures 
proposed for placement in waters of the United States.   The structures and measures should be 
depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands 
and streams.

3.10 Restoration of Temporary Impacts to Stream Beds 

Upon completion of work that involves temporary stream impacts, streambeds are to be restored 
to pre-project elevations and widths using natural streambed material such that the impacted 
stream reach mimics the adjacent upstream and downstream reach.  The impacted area shall be 
backfilled with natural streambed material to a depth of at least 12 inches or to the bottom depth 
of the impacted area if shallower than 12 inches. An engineered in-stream structure or material 
can be used to provide protection of a buried structure if it provides benefits to the aquatic 
environment and can be accomplished by a natural streambed design. A permittee may request a 
waiver of this condition if it is determined a buried structure needs significant physical protection 
beyond those provided in this condition. This condition does not apply to NWP 27 – Aquatic 
Habitat Restoration, Enhancement, and Establishment Activities.

3.11 Restoration of Temporary Impacts to Stream Banks 

Upon completion of work involving temporary stream bank impacts, stream banks are to be 
restored to pre-project grade and contours or beneficial grade and contours if the original bank 
slope is steep and unstable. Natural durable materials, native seed mixes, and native plants and 
shrubs are to be utilized in the restoration. Natural designs which use bioengineered and/or geo-
engineered methods are to be applied. An engineered structure or material can be used to provide 
protection of a buried structure if it provides benefits to the stream bank environment, provided it 
is not in excess of the minimum amount needed for protection and does not exceed an average of 
one cubic yard per running foot placed along the bank below the plane of the ordinary high water 
mark. A permittee may request a waiver of this condition if it is determined a buried structure 
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needs significant physical protection beyond those provided in this condition. This condition 
does not apply to NWP 27 – Aquatic Habitat Restoration, Enhancement, and Establishment 
Activities.

3.12 Federal Navigation Channel Setbacks and Corps Easements 

3.12.1 Authorized structures and fills located in or adjacent to Federally authorized waterways
will be constructed in accordance with the latest setback criteria established by the Wilmington 
District Engineer.  You may review the setback policy at 
http://www.saw.usace.army.mil/Missions/Navigation/Setbacks.aspx.  This general permit does 
not authorize the construction of hardened or permanently fixed structures within the Federally 
Authorized Channel Setback, unless the activity is approved by the Corps.  The permittee shall 
submit a PCN (see General Condition 32) to the District Engineer prior to the construction of any 
structures or fills within the Federally Authorized Channel Setback.

3.12.2 The permittee shall obtain a Consent to Cross Government Easement from the 
Wilmington District’s Land Use Coordinator prior to any crossing of the Corps easement and/or 
prior to commencing construction of any structures, authorized dredging or other work within the 
right-of-way of, or in proximity to, a federally designated disposal area.  The Land Use 
Coordinator may be contacted at: CESAW-OP-N, 69 Darlington Avenue, Wilmington, North 
Carolina 28403-1343, email: SAWWeb-NAV@usace.army.mil

3.13 Northern Long-eared Bat – Endangered Species Act Compliance

The Wilmington District, U.S. Army Corps of Engineers has consulted with the United States 
Fish and Wildlife Service (USFWS) in regards to the threatened Northern long-eared bat 
(NLEB) (Myotis septentrionalis) and Standard Local Operating Procedures for Endangered 
Species (SLOPES) have been approved by the Corps and the USFWS.  This condition concerns 
effects to the NLEB only and does not address effects to other federally listed species and/or 
federally designated critical habitat.   

A. Procedures when the Corps is the lead federal* agency for a project:  

The permittee must comply with (1) and (2) below when: 

• the project is located in the western 41 counties of North Carolina, to include non-
federal aid North Carolina Department of Transportation (NCDOT) projects, OR;

• the project is located in the 59 eastern counties of North Carolina, and is a non-
NCDOT project.

*Generally, if a project is located on private property or on non-federal land, and the project
is not being funded by a federal entity, the Corps will be the lead federal agency due to the 
requirement to obtain Department of the Army authorization to impact waters of the United 
States.  If the project is located on federal land, contact the Corps to determine the lead 
federal agency. 
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(1) A permittee using a NWP must check to see if their project is located in the range of 
the NLEB by using the following website: 
http://www.fws.gov/midwest/endangered/mammals/nleb/pdf/WNSZone.pdf. If the 
project is within the range of the NLEB, or if the project includes percussive activities 
(e.g., blasting, pile driving, etc.), the permittee is then required to check the appropriate 
website in the paragraph below to discover if their project:  

• is located in a 12-digit Hydrologic Unit Code area (“red HUC” - shown as red areas
on the map), AND/OR; 

• involves percussive activities within 0.25 mile of a red HUC.

Red HUC maps - for the western 41 counties in NC (covered by the Asheville Ecological 
Services Field Office), check the project location against the electronic maps found at: 
http://www.fws.gov/asheville/htmls/project_review/NLEB_in_WNC.html.  For the eastern 
59 counties in NC (covered by the Raleigh Ecological Services Field Office), check the 
project location against the electronic maps found at: 
https://www.fws.gov/raleigh/NLEB_RFO.html.   

(2) A permittee must submit a PCN to the District Engineer, and receive written 
authorization from the District Engineer, prior to commencing the activity, if the activity 
will involve any of the following: 

• tree clearing/removal, construction/installation of wind turbines in a red HUC,
AND/OR;

bridge removal or maintenance, unless the bridge has been inspected and there is
no evidence of bat use, (applies anywhere in the range of the NLEB),  AND/OR:

percussive activities in a red HUC, or within 0.25 mile of a red HUC.

The permittee may proceed with the activity without submitting a PCN to either the Corps 
or the USFWS, provided the activity complies with all applicable NWP terms and general 
and regional conditions, if the permittee’s review under A.(1) and A.(2) above shows that 
the project is:

located outside of a red HUC (and there are no percussive activities), and the
activity will NOT include bridge removal or maintenance, unless the bridge has
been inspected and there is no evidence of bat use, OR;

located outside of a red HUC and there are percussive activities, but the percussive
activities will not occur within 0.25-mile of a red HUC boundary, and the activity
will NOT include bridge removal or maintenance, unless the bridge has been
inspected and there is no evidence of bat use, OR;
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located in a red HUC, but the activity will NOT include: tree clearing/removal;
construction/installation of wind turbines; bridge removal or maintenance, unless
the bridge has been inspected and there is no evidence of bat use, and/or; any
percussive activities.

B. Procedures when the USACE is not the lead federal agency: 

For projects where another federal agency is the lead federal agency - if that other federal agency 
has completed project-specific ESA Section 7(a)(2) consultation for the NLEB, and has (1) 
determined that the project would not cause prohibited incidental take of the NLEB, and (2) 
completed coordination/consultation that is required by the USFWS (per the directions on the 
respective USFWS office’s website), that project may proceed without notification to either the 
USACE or the USFWS, provided all General and Regional Permit Conditions are met. 

The NLEB SLOPES can be viewed on the USACE website at the following World Wide Web 
Page: http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/ESA/. Permittees who do not have internet access may contact the USACE at (910) 
251- 4633. 

3.14 Work on Eastern Band of Cherokee Indians Land 

All PCNs submitted for activities in waters of the United States on Eastern Band of Cherokee 
Indians (EBCI) trust land (i.e., Qualla Boundary and non-contiguous tracts of trust land), must 
comply with the requirements of the latest MOU between the Wilmington District and the 
Eastern Band of Cherokee Indians. 

P-45



4.0 Additional Regional Conditions for Specific Nationwide Permits

4.1 NWP #14 - Linear Transportation Projects

4.1.1 If appropriate, permittees shall employ natural channel design (see definition below and 
NOTE below) to the maximum extent practicable for stream relocations.  All stream relocation 
proposals shall include a Relocation and Monitoring Plan and a functional assessment of baseline 
conditions (e.g., use of the North Carolina Stream Assessment Methodology).  Compensatory 
mitigation may be required for stream relocations.

Natural Channel Design means a geomorphologic approach to stream restoration based on an 
understanding of valley type, general watershed conditions, dimension, pattern, profile, hydrology 
and sediment transport of natural, stable channels (reference condition) and applying this 
understanding to the reconstruction of a stable channel.

NOTE: For more information on Natural Channel Design, permittees should reference North 
Carolina Stream Mitigation Guidance on the Corps RIBITS (Regulatory In-lieu Fee and Bank 
Information Tracking System) website or at the following World Wide Web Page:  
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:16705499703550::NO:RP:P27_BUTTON_ 
KEY:0.

4.1.2 This NWP authorizes only upland to upland crossings and cannot be used in combination 
with Nationwide Permit 18 to create an upland within waters of the United States, including 
wetlands.

4.1.3 This NWP cannot be used for private projects located in tidal waters or tidal wetlands.

4.1.4 In designated trout watersheds, a PCN is not required for impacts to a maximum of  60 linear 
feet (150 linear feet for temporary dewatering) or 1/10-acre of jurisdictional aquatic resources for 
proposed structures not adjoining, adjacent to, or connected to existing structures. In designated 
trout waters, the permittee shall submit a PCN (see Regional Conditions 2.7 and General Condition 
32) to the District Engineer prior to commencing the activity if 1) impacts
(other than temporary dewatering to work in dry conditions) to jurisdictional aquatic resources 
exceed 60 linear feet or 1/10-acre; 2) temporary impacts to streams or waterbodies associated with 
dewatering to work in dry conditions exceed 150 linear feet; 3) the project will involve impacts to 
wetlands; 4) the primary purpose of the project is for commercial development; 5) the project 
involves the replacement of a bridge or spanning structure with a culvert or non-spanning structure 
in waters of the United States; or 6) the activity will be constructed during the trout waters 
moratorium (October 15 through April 15).

4.1.5 The permittee shall submit a PCN to the District Engineer prior to commencing the activity 
if the activity will involve the discharge of dredged or fill material into more than 150 linear feet 
of stream channel for the construction of temporary access fills and/or temporary road crossings.  
The PCN must include a restoration plan that thoroughly describes how all temporary fills will be 
removed, describes how pre-project conditions will be restored, and includes a timetable for all 
restoration activities.
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B-5239 P-1  Alamance County 

PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 3-21-17) Z-1 

PERMITS 
 

The Contractor's attention is directed to the following permits, which have been issued to the 

Department of Transportation by the authority granting the permit. 
 

PERMIT AUTHORITY GRANTING THE PERMIT 

Dredge and Fill and/or  

Work in Navigable Waters (404) 
U. S. Army Corps of Engineers 

Water Quality (401) 
Division of Environmental Management, DEQ 

State of North Carolina 

Buffer Certification 
Division of Environmental Management, DEQ 

State of North Carolina 
 

The Contractor shall comply with all applicable permit conditions during construction of this 

project.  Those conditions marked by * are the responsibility of the Department and the Contractor 

has no responsibility in accomplishing those conditions. 
 

Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2012 Standard 

Specifications and the following: 
 

Should the Contractor propose to utilize construction methods (such as temporary structures or fill 

in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 

identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 

Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 

permit action is required.  The Contractor shall also be responsible for initiating the request for the 

authorization of such construction method by the permitting agency.  The request shall be 

submitted through the Engineer.  The Contractor shall not utilize the construction method until it 

is approved by the permitting agency.  The request normally takes approximately 60 days to 

process; however, no extensions of time or additional compensation will be granted for delays 

resulting from the Contractor's request for approval of construction methods not specifically 

identified in the permit. 
 

Where construction moratoriums are contained in a permit condition which restricts the 

Contractor's activities to certain times of the year, those moratoriums will apply only to the 

portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 

that activities outside those areas is done in such a manner as to not affect the restricted 

waters, wetlands or buffer zones. 

11/6/2017 | 6:48 AM EST
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WETLAND GRASS SEEDING: 

 

Description 

 

Wetland Grass Seeding will be planted to restore areas of temporary fill in wetlands, and in other 

areas as directed.   

 

Materials 

 

Seed shall be provided by the Department to meet the following requirements at an application 

rate of 25 pounds per acre: 

 

Species Common Name Percent Pounds 

Elymus riparius Riverbank wild rye 20 5 

Panicum rigidulum Redtop Panicgrass 8 2 

Panicum dichotomiflorum Smooth Panicgrass 14 3.5 

Carex vulpinoidea Fox sedge 12 3 

Panicum virgatum Switchgrass 23 5.75 

Dichanthelium clandestinum Deer tongue 8 2 

Bidens aristosa Showy Tickseed Sunflower 7 1.75 

Juncus effusus, NC Ecotype Soft rush 4 1 

Polygonum pensylvanicum PA Smartweed 2 .5 

Sparganium amricanum Eastern bur reed 2 .5 

 

In addition, provide Creeping Red Fescue at a rate of 12 pounds per acre and German or 

Browntop Millet  at a rate of 25 pounds per acre. 

 

Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 

 

Construction Methods 

 

The Contractor shall be responsible for taking sufficient soil samples for testing by the North 

Carolina Department of Agriculture and Consumer Services, Agronomic Division, Soil Testing 

Section, to determine the soil pH and nutrient content.  Samples shall be taken in the presence of 

the Engineer.  Results shall be received by the Engineer directly from the North Carolina 

Department of Agriculture and Consumer Services.  The Contractor shall be responsible for the 

addition of fertilizer and/or other soil amendments as needed to ensure livability of the wetland 

grass seeding. 

 

Seed and mulch the area in accordance with Section 1660 of the Standard Specifications. 

 

The Contractor shall supply and install a slow release, coated fertilizer (14-14-14) topdressing at 

the rate of 500 pounds per acre prior to project acceptance as directed.  Another fertilizer 

analysis may be substituted, upon written approval of the Engineer. 
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Seasonal limitations: Wetland Grass Seeding shall be completed between April 15 and June 1. 
No seeding shall be done when the temperature is below 32 degrees F or when the soil is frozen. 

Measurement and Payment 

Wetland Grass Seeding will be measured and paid for as the actual number of acres of land, 
measured along of the surface of ground, which has been acceptably planted with grasses in 
accordance with these specifications.  Such payment shall be full compensation for furnishing 
and applying seed, fertilizer and or other soil amendments, mulch and fertilizer topdressing.

Payment will be made under: 

Pay Item Pay Unit
Wetland Grass Seeding Acre
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Barrett, William A

From: Barrett, William A
Sent: Friday, September 08, 2017 1:31 PM
To: david.e.bailey2@usace.army.mil
Cc: Dagnino, Carla S
Subject: B-5239
Attachments: B-5239 revised Wetland Permit Impact Summary Sheet.pdf

TrackingTracking: Recipient Delivery

david.e.bailey2@usace.army.mil

Dagnino, Carla S Delivered: 9/8/2017 1:31 PM

Dave,

NCDOT is amenable to being issued a NW 14, rather that the NW 13/23/33 for which we applied.

I have attached a revised Impact Summary Sheet that includes a note addressing the temporary impact in the wetland
hand clearing area for installation of Erosion Control measures.

Regarding the requested information for the temporary wetland impact removal, please see Nationwide Permit General
Condition #13: “Removal of Temporary Fills. Temporary fills must be removed in their entirety and the affected areas
returned to pre construction elevations. The affected areas must be revegetated, as appropriate”.

This is the same verbiage we would provide, but as it is a General Condition, NCDOT will abide by the condition.

Thanks
Bill

William A. Barrett 
Environmental Senior Specialist
Environmental Analysis Unit
Environmental Coordination & Permitting
North Carolina Department of Transportation 

919 707 6103    office 
wabarrett@ncdot.gov

1598 Mail Service Center 
Raleigh, NC  27699-1598 

1020 Birch Ridge Drive
Raleigh, NC  27610 
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Barrett, William A

From: Barrett, William A
Sent: Thursday, September 14, 2017 10:13 AM
To: Carpenter,Kristi; Harris, Philip S; 'david.e.bailey2@usace.army.mil'; Parker, Jerry A; 

Norton, April R
Cc: Dagnino, Carla S
Subject: RE: More Information Requested DWR 20171018, Replace Bridge 126 and 119 on NC 

87 (B-5239)
Attachments: Wetland Grass Seeding.pdf

April / Dave,

Attached please find the requested Wetland Grass seeding information. I believe with the submission of this
information, along with that submitted yesterday, that the permit application should be complete.

Thanks
Bill

William A. Barrett 
Environmental Senior Specialist
Environmental Analysis Unit
Environmental Coordination & Permitting
North Carolina Department of Transportation 

919 707 6103    office 
wabarrett@ncdot.gov

1598 Mail Service Center 
Raleigh, NC  27699-1598 

1020 Birch Ridge Drive
Raleigh, NC  27610 

Email correspondence to and from this address is subject to the
North Carolina Public Records Law and may be disclosed to third parties.
_____________________________________________________________

From: Barrett, William A  
Sent: Wednesday, September 13, 2017 3:20 PM 
To: Carpenter,Kristi; Harris, Philip S; 'david.e.bailey2@usace.army.mil'; Parker, Jerry A; Norton, April R 
Cc: Dagnino, Carla S 
Subject: RE: More Information Requested DWR 20171018, Replace Bridge 126 and 119 on NC 87 (B-5239) 
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April

I have attached an email chain, between Dave Bailey/USACE and myself (dated September 11, 2017) that addresses
some of the comments in your September 12, 2017 email attachment letter. My intent was to copy NCDWR on that
email; my apologies for neglecting to do so.

Regarding NCDWR’s On Hold letter, dated September 12, 2017:

Bullet Item #1: a PJD Package was attached to, and submitted with, the ePCN. The USACE is now aware of the PJD
attachment to the ePCN.

Bullet Item #2: As noted in the email to Dave Bailey, NCDOT will restore the temporarily impacted areas in accordance
with Nationwide General Permit Condition #13 (see attached email chain). As noted in the attachment email chain,
David Bailey was fine with this, but had asked about NCDOT’s seed mix to be used. We are currently awaiting a
response from our Roadside Environmental folks regarding this request, and the response will be forwarded upon
receipt.

Bullet Item #3: A Revised Impact Summary Sheet had been provided to the USACE in the email chain and has been
attached to this email.

Bullet Item #4: As noted in the email chain, NCDOT is amenable to the issuance of a NW 14, in lieu of a NW 13/23/33,
per USACE request. If it needs to be requested by NCDOT, please accept this as a request for the issuance of a NW 14.

I hope this response sufficiently addresses the requested information, noting that the seed mixture information will be
provided. Let me know if it would be helpful to discuss further.

Thanks
Bill

William A. Barrett 
Environmental Senior Specialist
Environmental Analysis Unit
Environmental Coordination & Permitting
North Carolina Department of Transportation 

919 707 6103    office 
wabarrett@ncdot.gov

1598 Mail Service Center 
Raleigh, NC  27699-1598 

1020 Birch Ridge Drive
Raleigh, NC  27610 

Email correspondence to and from this address is subject to the
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NATIONWIDE PERMIT 14
DEPARTMENT OF THE ARMY

CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS

FEDERAL REGISTER
AUTHORIZED MARCH 19, 2017

Linear Transportation Projects. Activities required for crossings of waters of the United
States associated with the construction, expansion, modification, or improvement of linear 
transportation projects (e.g., roads, highways, railways, trails, airport runways, and taxiways) 
in waters of the United States. For linear transportation projects in non-tidal waters, the 
discharge cannot cause the loss of greater than 1/2-acre of waters of the United States. For 
linear transportation projects in tidal waters, the discharge cannot cause the loss of greater 
than 1/3-acre of waters of the United States. Any stream channel modification, including bank 
stabilization, is limited to the minimum necessary to construct or protect the linear
transportation project; such modifications must be in the immediate vicinity of the project.

This NWP also authorizes temporary structures, fills, and work, including the use of 
temporary mats, necessary to construct the linear transportation project. Appropriate measures 
must be taken to maintain normal downstream flows and minimize flooding to the maximum 
extent practicable, when temporary structures, work, and discharges, including cofferdams, 
are necessary for construction activities, access fills, or dewatering of construction sites. 
Temporary fills must consist of materials, and be placed in a manner, that will not be eroded 
by expected high flows. Temporary fills must be removed in their entirety and the affected 
areas returned to pre-construction elevations. The areas affected by temporary fills must be 
revegetated, as appropriate.

This NWP cannot be used to authorize non-linear features commonly associated with
transportation projects, such as vehicle maintenance or storage buildings, parking lots, train 
stations, or aircraft hangars.

Notification: The permittee must submit a pre-construction notification to the district engineer
prior to commencing the activity if: (1) the loss of waters of the United States exceeds 1/10-
acre; or (2) there is a discharge in a special aquatic site, including wetlands. (See general 
condition 32.) (Authorities: Sections 10 and 404) 

Note 1: For linear transportation projects crossing a single waterbody more than one time at 
separate and distant locations, or multiple waterbodies at separate and distant locations, each 
crossing is considered a single and complete project for purposes of NWP authorization. 
Linear transportation projects must comply with 33 CFR 330.6(d). 

Note 2: Some discharges for the construction of farm roads or forest roads, or temporary
roads for moving mining equipment, may qualify for an exemption under section 404(f) of the 
Clean Water Act (see 33 CFR 323.4). 

Note 3: For NWP 14 activities that require pre-construction notification, the PCN must 
include any other NWP(s), regional general permit(s), or individual permit(s) used or intended 
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to be used to authorize any part of the proposed project or any related activity, including other
separate and distant crossings that require Department of the Army authorization but do not 
require pre-construction notification (see paragraph (b) of general condition 32). The district 
engineer will evaluate the PCN in accordance with Section D, “District Engineer’s Decision.” 
The district engineer may require mitigation to ensure that the authorized activity results in no
more than minimal individual and cumulative adverse environmental effects (see general
condition 23).
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NATIONWIDE PERMIT GENERAL CONDITIONS

The following General Conditions must be followed in order for any authorization by a NWP to 
be valid: 

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation. 

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through 
regulations or otherwise, must be installed and maintained at the permittee's expense on
authorized facilities in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United
States require the removal, relocation, or other alteration, of the structure or work herein
authorized, or if, in the opinion of the Secretary of the Army or his authorized representative, 
said structure or work shall cause unreasonable obstruction to the free navigation of the 
navigable waters, the permittee will be required, upon due notice from the Corps of Engineers,
to remove, relocate, or alter the structural work or obstructions caused thereby, without expense
to the United States. No claim shall be made against the United States on account of any such 
removal or alteration.

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life
cycle movements of those species of aquatic life indigenous to the waterbody, including those 
species that normally migrate through the area, unless the activity's primary purpose is to
impound water. All permanent and temporary crossings of waterbodies shall be suitably 
culverted, bridged, or otherwise designed and constructed to maintain low flows to sustain the 
movement of those aquatic species. If a bottomless culvert cannot be used, then the crossing 
should be designed and constructed to minimize adverse effects to aquatic life movements. 

3. Spawning Areas. Activities in spawning areas during spawning seasons must
be avoided to the maximum extent practicable. Activities that result in the physical
destruction (e.g., through excavation, fill, or downstream smothering by substantial turbidity)
of an important spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United States that
serve as breeding areas for migratory birds must be avoided to the maximum extent
practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish
populations, unless the activity is directly related to a shellfish harvesting activity
authorized by NWPs 4 and 48, or is a shellfish seeding or habitat restoration activity
authorized by NWP 27. 

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris,
car bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see section 307 of the Clean Water Act).
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7. Water Supply Intakes. No activity may occur in the proximity of a public water
supply intake, except where the activity is for the repair or improvement of public water supply 
intake structures or adjacent bank stabilization. 

8. Adverse Effects From Impoundments. If the activity creates an impoundment
of water, adverse effects to the aquatic system due to accelerating the passage of water,
and/or restricting its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-
construction course, condition, capacity, and location of open waters must be maintained for 
each activity, including stream channelization, storm water management activities, and 
temporary and permanent road crossings, except as provided below. The activity must be 
constructed to withstand expected high flows. The activity must not restrict or impede the 
passage of normal or high flows, unless the primary purpose of the activity is to impound water 
or manage high flows. The activity may alter the pre-construction course, condition, capacity,
and location of open waters if it benefits the aquatic environment (e.g., stream restoration or 
relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable
FEMA-approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed
on mats, or other measures must be taken to minimize soil disturbance. 

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment
controls must be used and maintained in effective operating condition during construction, and
all exposed soil and other fills, as well as any work below the ordinary high water mark or 
high tide line, must be permanently stabilized at the earliest practicable date. Permittees are
encouraged to perform work within waters of the United States during periods of low-flow or 
no-flow, or during low tides. 

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety
and the affected areas returned to pre-construction elevations. The affected areas must be 
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be properly
maintained, including maintenance to ensure public safety and compliance with applicable
NWP general conditions, as well as any activity-specific conditions added by the district
engineer to an NWP authorization. 

15. Single and Complete Project. The activity must be a single and complete
project. The same NWP cannot be used more than once for the same single and complete
project.

16. Wild and Scenic Rivers.  (a) No NWP activity may occur in a component of
the National Wild and Scenic River System, or in a river officially designated by Congress as a 
“study river” for possible inclusion in the system while the river is in an official study status, 
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unless the appropriate Federal agency with direct management responsibility for such river, 
has determined in writing that the proposed activity will not adversely affect the Wild and 
Scenic River designation or study status.

(b) If a proposed NWP activity will occur in a component of the National Wild and
Scenic River System, or in a river officially designated by Congress as a “study river” for 
possible inclusion in the system while the river is in an official study status, the permittee must 
submit a pre-construction notification (see general condition 32). The district engineer will 
coordinate the PCN with the Federal agency with direct management responsibility for that
river. The permittee shall not begin the NWP activity until notified by the district engineer that 
the Federal agency with direct management responsibility for that river has determined in
writing that the proposed NWP activity will not adversely affect the Wild and Scenic River 
designation or study status. 

(c) Information on Wild and Scenic Rivers may be obtained from the appropriate 
Federal land management agency responsible for the designated Wild and Scenic River or 
study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land Management,
U.S. Fish and Wildlife Service). Information on these rivers is also available at:
http://www.rivers.gov/.

17. Tribal Rights. No NWP activity may cause more than minimal adverse effects
on tribal rights (including treaty rights), protected tribal resources, or tribal lands. 

18. Endangered Species. (a) No activity is authorized under any NWP which is
likely to directly or indirectly jeopardize the continued existence of a threatened or endangered
species or a species proposed for such designation, as identified under the Federal Endangered 
Species Act (ESA), or which will directly or indirectly destroy or adversely modify the critical
habitat of such species. No activity is authorized under any NWP which “may affect” a listed 
species or critical habitat, unless ESA section 7 consultation addressing the effects of the 
proposed activity has been completed. Direct effects are the immediate effects on listed species 
and critical habitat caused by the NWP activity. Indirect effects are those effects on listed
species and critical habitat that are caused by the NWP activity and are later in time, but still
are reasonably certain to occur.

(b) Federal agencies should follow their own procedures for complying with the 
requirements of the ESA. If pre-construction notification is required for the proposed activity, 
the Federal permittee must provide the district engineer with the appropriate documentation to 
demonstrate compliance with those requirements. The district engineer will verify that the 
appropriate documentation has been submitted. If the appropriate documentation has not been
submitted, additional ESA section 7 consultation may be necessary for the activity and the 
respective federal agency would be responsible for fulfilling its obligation under section 7 of 
the ESA.

(c) Non-federal permittees must submit a pre-construction notification to the 
district engineer if any listed species or designated critical habitat might be affected or is in the 
vicinity of the activity, or if the activity is located in designated critical habitat, and shall not 
begin work on the activity until notified by the district engineer that the requirements of the 
ESA have been satisfied and that the activity is authorized. For activities that might affect
Federally-listed endangered or threatened species or designated critical habitat, the pre-
construction notification must include the name(s) of the endangered or threatened species that
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might be affected by the proposed activity or that utilize the designated critical habitat that 
might be affected by the proposed activity. The district engineer will determine whether the 
proposed activity “may affect” or will have “no effect” to listed species and designated critical 
habitat and will notify the non- Federal applicant of the Corps’ determination within 45 days of 
receipt of a complete pre- construction notification. In cases where the non-Federal applicant
has identified listed species or critical habitat that might be affected or is in the vicinity of the 
activity, and has so notified the Corps, the applicant shall not begin work until the Corps has
provided notification that the proposed activity will have “no effect” on listed species or critical
habitat, or until ESA section 7 consultation has been completed. If the non-Federal applicant has
not heard back from the Corps within 45 days, the applicant must still wait for notification from 
the Corps. 

(d) As a result of formal or informal consultation with the FWS or NMFS the 
district engineer may add species-specific permit conditions to the NWPs.

(e) Authorization of an activity by an NWP does not authorize the “take” of a 
threatened or endangered species as defined under the ESA. In the absence of separate 
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take” 
provisions, etc.) from the FWS or the NMFS, the Endangered Species Act prohibits any person
subject to the jurisdiction of the United States to take a listed species, where "take" means to
harass, harm, pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage 
in any such conduct. The word “harm” in the definition of “take'' means an act which actually
kills or injures wildlife. Such an act may include significant habitat modification or degradation
where it actually kills or injures wildlife by significantly impairing essential behavioral
patterns, including breeding, feeding or sheltering.

(f) If the non-federal permittee has a valid ESA section 10(a)(1)(B) incidental take
permit with an approved Habitat Conservation Plan for a project or a group of projects that
includes the proposed NWP activity, the non-federal applicant should provide a copy of that 
ESA section 10(a)(1)(B) permit with the PCN required by paragraph (c) of this general
condition. The district engineer will coordinate with the agency that issued the ESA section
10(a)(1)(B) permit to determine whether the proposed NWP activity and the associated
incidental take were considered in the internal ESA section 7 consultation conducted for the 
ESA section 10(a)(1)(B) permit. If that coordination results in concurrence from the agency 
that the proposed NWP activity and the associated incidental take were considered in the 
internal ESA section 7 consultation for the ESA section 10(a)(1)(B) permit, the district 
engineer does not need to conduct a separate ESA section 7 consultation for the proposed NWP
activity.  The district engineer will notify the non-federal applicant within 45 days of receipt of 
a complete pre-construction notification whether the ESA section 10(a)(1)(B) permit covers the 
proposed NWP activity or whether additional ESA section 7 consultation is required. 

(g) Information on the location of threatened and endangered species and their
critical habitat can be obtained directly from the offices of the FWS and NMFS or their world 
wide web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://www.nmfs.noaa.gov/pr/species/esa/ respectively.

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
ensuring their action complies with the Migratory Bird Treaty Act and the Bald and Golden
Eagle Protection Act. The permittee is responsible for contacting appropriate local office of the 
U.S. Fish and Wildlife Service to determine applicable measures to reduce impacts to migratory 
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birds or eagles, including whether “incidental take” permits are necessary and available under 
the Migratory Bird Treaty Act or Bald and Golden Eagle Protection Act for a particular
activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may have the potential to cause effects to properties listed, or eligible for listing, in the 
National Register of Historic Places, the activity is not authorized, until the requirements of 
Section 106 of the National Historic Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for complying with the 
requirements of section 106 of the National Historic Preservation Act. If pre-construction 
notification is required for the proposed NWP activity, the Federal permittee must provide the 
district engineer with the appropriate documentation to demonstrate compliance with those 
requirements. The district engineer will verify that the appropriate documentation has been 
submitted. If the appropriate documentation is not submitted, then additional consultation
under section 106 may be necessary. The respective federal agency is responsible for fulfilling
its obligation to comply with section 106. 

(c) Non-federal permittees must submit a pre-construction notification to the 
district engineer if the NWP activity might have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on
the National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties might have the 
potential to be affected by the proposed NWP activity or include a vicinity map indicating the 
location of the historic properties or the potential for the presence of historic properties. 
Assistance regarding information on the location of, or potential for, the presence of historic
properties can be sought from the State Historic Preservation Officer, Tribal Historic 
Preservation Officer, or designated tribal representative, as appropriate, and the National 
Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction 
notifications, district engineers will comply with the current procedures for addressing the 
requirements of section 106 of the National Historic Preservation Act. The district engineer 
shall make a reasonable and good faith effort to carry out appropriate identification efforts,
which may include background research, consultation, oral history interviews, sample field
investigation, and field survey. Based on the information submitted in the PCN and these 
identification efforts, the district engineer shall determine whether the proposed NWP activity
has the potential to cause effects on the historic properties. Section 106 consultation is not 
required when the district engineer determines that the activity does not have the potential to
cause effects on historic properties (see 36 CFR 800.3(a)). Section 106 consultation is required
when the district engineer determines that the activity has the potential to cause effects on 
historic properties. The district engineer will conduct consultation with consulting parties 
identified under 36 CFR 800.2(c) when he or she makes any of the following effect 
determinations for the purposes of section 106 of the NHPA: no historic properties affected, no 
adverse effect, or adverse effect.  Where the non-Federal applicant has identified historic 
properties on which the activity might have the potential to cause effects and so notified the 
Corps, the non-Federal applicant shall not begin the activity until notified by the district 
engineer either that the activity has no potential to cause effects to historic properties or that 
NHPA section 106 consultation has been completed. 
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(d) For non-federal permittees, the district engineer will notify the prospective
permittee within 45 days of receipt of a complete pre-construction notification whether NHPA 
section 106 consultation is required.  If NHPA section 106 consultation is required, the district 
engineer will notify the non-Federal applicant that he or she cannot begin the activity until 
section 106 consultation is completed. If the non-Federal applicant has not heard back from the 
Corps within 45 days, the applicant must still wait for notification from the Corps. 

(e) Prospective permittees should be aware that section 110k of the NHPA (54
U.S.C. 306113) prevents the Corps from granting a permit or other assistance to an applicant 
who, with intent to avoid the requirements of section 106 of the NHPA, has intentionally
significantly adversely affected a historic property to which the permit would relate, or having 
legal power to prevent it, allowed such significant adverse effect to occur, unless the Corps, 
after consultation with the Advisory Council on Historic Preservation (ACHP), determines that
circumstances justify granting such assistance despite the adverse effect created or permitted 
by the applicant. If circumstances justify granting the assistance, the Corps is required to
notify the ACHP and provide documentation specifying the circumstances, the degree of 
damage to the integrity of any historic properties affected, and proposed mitigation.  This 
documentation must include any views obtained from the applicant, SHPO/THPO, appropriate 
Indian tribes if the undertaking occurs on or affects historic properties on tribal lands or affects
properties of interest to those tribes, and other parties known to have a legitimate interest in the
impacts to the permitted activity on historic properties. 

21. Discovery of Previously Unknown Remains and Artifacts.  If you discover
any previously unknown historic, cultural or archeological remains and artifacts while
accomplishing the activity authorized by this permit, you must immediately notify the district 
engineer of what you have found, and to the maximum extent practicable, avoid construction 
activities that may affect the remains and artifacts until the required coordination has been 
completed. The district engineer will initiate the Federal, Tribal, and state coordination 
required to determine if the items or remains warrant a recovery effort or if the site is eligible 
for listing in the National Register of Historic Places.

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research
Reserves. The district engineer may designate, after notice and opportunity for public 
comment, additional waters officially designated by a state as having particular environmental 
or ecological significance, such as outstanding national resource waters or state natural 
heritage sites. The district engineer may also designate additional critical resource waters after 
notice and opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for 
any activity within, or directly affecting, critical resource waters, including wetlands adjacent 
to such waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, 38, and 
54, notification is required in accordance with general condition 32, for any activity proposed in
the designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts 
to the critical resource waters will be no more than minimal.
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23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that the individual and
cumulative adverse environmental effects are no more than minimal:

(a) The activity must be designed and constructed to avoid and minimize adverse
effects, both temporary and permanent, to waters of the United States to the maximum extent
practicable at the project site (i.e., on site). 

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or 
compensating for resource losses) will be required to the extent necessary to ensure that the 
individual and cumulative adverse environmental effects are no more than minimal.

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for
all wetland losses that exceed 1/10-acre and require pre-construction notification, unless the 
district engineer determines in writing that either some other form of mitigation would be 
more environmentally appropriate or the adverse environmental effects of the proposed 
activity are no more than minimal, and provides an activity-specific waiver of this
requirement. For wetland losses of 1/10-acre or less that require pre-construction notification,
the district engineer may determine on a case-by-case basis that compensatory mitigation is
required to ensure that the activity results in only minimal adverse environmental effects.

(d) For losses of streams or other open waters that require pre-construction
notification, the district engineer may require compensatory mitigation to ensure that the 
activity results in no more than minimal adverse environmental effects. Compensatory
mitigation for losses of streams should be provided, if practicable, through stream
rehabilitation, enhancement, or preservation, since streams are difficult-to-replace resources
(see 33 CFR 332.3(e)(3)). 

(e) Compensatory mitigation plans for NWP activities in or near streams or other 
open waters will normally include a requirement for the restoration or enhancement,
maintenance, and legal protection (e.g., conservation easements) of riparian areas next to open 
waters. In some cases, the restoration or maintenance/protection of riparian areas may be the 
only compensatory mitigation required. Restored riparian areas should consist of native 
species. The width of the required riparian area will address documented water quality or 
aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each 
side of the stream, but the district engineer may require slightly wider riparian areas to address
documented water quality or habitat loss concerns. If it is not possible to restore or 
maintain/protect a riparian area on both sides of a stream, or if the waterbody is a lake or 
coastal waters, then restoring or maintaining/protecting a riparian area along a single bank or 
shoreline may be sufficient. Where both wetlands and open waters exist on the project site, the 
district engineer will determine the appropriate compensatory mitigation (e.g., riparian areas
and/or wetlands compensation) based on what is best for the aquatic environment on a
watershed basis. In cases where riparian areas are determined to be the most appropriate form
of minimization or compensatory mitigation, the district engineer may waive or reduce the 
requirement to provide wetland compensatory mitigation for wetland losses.

(f) Compensatory mitigation projects provided to offset losses of aquatic
resources must comply with the applicable provisions of 33 CFR part 332. 

(1) The prospective permittee is responsible for proposing an appropriate
compensatory mitigation option if compensatory mitigation is necessary to ensure that the 
activity results in no more than minimal adverse environmental effects. For the NWPs, the 
preferred mechanism for providing compensatory mitigation is mitigation bank credits or in-
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lieu fee program credits (see 33 CFR 332.3(b)(2) and (3)). However, if an appropriate number 
and type of mitigation bank or in-lieu credits are not available at the time the PCN is submitted
to the district engineer, the district engineer may approve the use of permittee-responsible 
mitigation.

(2) The amount of compensatory mitigation required by the district engineer must
be sufficient to ensure that the authorized activity results in no more than minimal individual 
and cumulative adverse environmental effects (see 33 CFR 330.1(e)(3)). (See also 33 CFR 
332.3(f)). 

(3) Since the likelihood of success is greater and the impacts to potentially 
valuable uplands are reduced, aquatic resource restoration should be the first
compensatory mitigation option considered for permittee-responsible mitigation.

(4) If permittee-responsible mitigation is the proposed option, the prospective 
permittee is responsible for submitting a mitigation plan. A conceptual or detailed mitigation
plan may be used by the district engineer to make the decision on the NWP verification request,
but a final mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) 
through (14) must be approved by the district engineer before the permittee begins work in 
waters of the United States, unless the district engineer determines that prior approval of the 
final mitigation plan is not practicable or not necessary to ensure timely completion of the 
required compensatory mitigation (see 33 CFR 332.3(k)(3)).

(5) If mitigation bank or in-lieu fee program credits are the proposed option, the 
mitigation plan only needs to address the baseline conditions at the impact site and the
number of credits to be provided. 

(6) Compensatory mitigation requirements (e.g., resource type and amount to be
provided as compensatory mitigation, site protection, ecological performance standards, 
monitoring requirements) may be addressed through conditions added to the NWP
authorization, instead of components of a compensatory mitigation plan (see 33 CFR 
332.4(c)(1)(ii)).

(g) Compensatory mitigation will not be used to increase the acreage losses
allowed by the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 
1/2-acre, it cannot be used to authorize any NWP activity resulting in the loss of greater than
1/2-acre of waters of the United States, even if compensatory mitigation is provided that 
replaces or restores some of the lost waters. However, compensatory mitigation can and should 
be used, as necessary, to ensure that an NWP activity already meeting the established acreage
limits also satisfies the no more than minimal impact requirement for the NWPs.

(h) Permittees may propose the use of mitigation banks, in-lieu fee programs, or
permittee-responsible mitigation. When developing a compensatory mitigation proposal, the 
permittee must consider appropriate and practicable options consistent with the framework at
33 CFR 332.3(b). For activities resulting in the loss of marine or estuarine resources, 
permittee-responsible mitigation may be environmentally preferable if there are no mitigation
banks or in-lieu fee programs in the area that have marine or estuarine credits available for 
sale or transfer to the permittee. For permittee-responsible mitigation, the special conditions of 
the NWP verification must clearly indicate the party or parties responsible for the 
implementation and performance of the compensatory mitigation project, and, if required, its
long-term management.

(i) Where certain functions and services of waters of the United States are
permanently adversely affected by a regulated activity, such as discharges of dredged or fill
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material into waters of the United States that will convert a forested or scrub-shrub wetland to
a herbaceous wetland in a permanently maintained utility line right-of-way, mitigation may be 
required to reduce the adverse environmental effects of the activity to the no more than 
minimal level.

24. Safety of Impoundment Structures. To ensure that all impoundment structures
are safely designed, the district engineer may require non-Federal applicants to demonstrate that
the structures comply with established state dam safety criteria or have been designed by
qualified persons. The district engineer may also require documentation that the design has
been independently reviewed by similarly qualified persons, and appropriate modifications 
made to ensure safety.

25. Water Quality. Where States and authorized Tribes, or EPA where applicable,
have not previously certified compliance of an NWP with CWA section 401, individual 401 
Water Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district
engineer or State or Tribe may require additional water quality management measures to ensure 
that the authorized activity does not result in more than minimal degradation of water quality. 

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal 
zone management consistency concurrence must be obtained, or a presumption of concurrence 
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional 
measures to ensure that the authorized activity is consistent with state coastal zone management
requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any
regional conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) 
and with any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S.
EPA in its section 401 Water Quality Certification, or by the state in its Coastal Zone 
Management Act consistency determination. 

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a
single and complete project is prohibited, except when the acreage loss of waters of the United
States authorized by the NWPs does not exceed the acreage limit of the NWP with the highest 
specified acreage limit. For example, if a road crossing over tidal waters is constructed under 
NWP 14, with associated bank stabilization authorized by NWP 13, the maximum acreage loss 
of waters of the United States for the total project cannot exceed 1/3-acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide 
permit verification to the new owner by submitting a letter to the appropriate Corps district 
office to validate the transfer. A copy of the nationwide permit verification must be attached to 
the letter, and the letter must contain the following statement and signature:
“When the structures or work authorized by this nationwide permit are still in existence at the 
time the property is transferred, the terms and conditions of this nationwide permit, including 
any special conditions, will continue to be binding on the new owner(s) of the property. To 
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validate the transfer of this nationwide permit and the associated liabilities associated with 
compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee)

(Date)

30. Compliance Certification. Each permittee who receives an NWP verification
letter from the Corps must provide a signed certification documenting completion of the 
authorized activity and implementation of any required compensatory mitigation. The
success of any required permittee-responsible mitigation, including the achievement of 
ecological performance standards, will be addressed separately by the district engineer. The 
Corps will provide the permittee the certification document with the NWP verification letter.
The certification document will include: 

(a) A statement that the authorized activity was done in accordance with the NWP
authorization, including any general, regional, or activity-specific conditions; 

(b) A statement that the implementation of any required compensatory mitigation
was completed in accordance with the permit conditions. If credits from a mitigation bank or 
in-lieu fee program are used to satisfy the compensatory mitigation requirements, the 
certification must include the documentation required by 33 CFR 332.3(l)(3) to confirm that 
the permittee secured the appropriate number and resource type of credits; and

(c) The signature of the permittee certifying the completion of the activity and
mitigation.

The completed certification document must be submitted to the district engineer 
within 30 days of completion of the authorized activity or the implementation of any required
compensatory mitigation, whichever occurs later.

31. Activities Affecting Structures or Works Built by the United States.  If an NWP
activity also requires permission from the Corps pursuant to 33 U.S.C. 408 because it will alter 
or temporarily or permanently occupy or use a U.S. Army Corps of Engineers (USACE) 
federally authorized Civil Works project (a “USACE project”), the prospective permittee must 
submit a pre-construction notification. See paragraph (b)(10) of general condition 32. An
activity that requires section 408 permission is not authorized by NWP until the appropriate 
Corps office issues the section 408 permission to alter, occupy, or use the USACE project, and
the district engineer issues a written NWP verification.

32. Pre-Construction Notification. (a) Timing. Where required by the terms of the
NWP, the prospective permittee must notify the district engineer by submitting a pre- 
construction notification (PCN) as early as possible. The district engineer must determine if the 
PCN is complete within 30 calendar days of the date of receipt and, if the PCN is determined to 
be incomplete, notify the prospective permittee within that 30 day period to request the 
additional information necessary to make the PCN complete. The request must specify the 
information needed to make the PCN complete. As a general rule, district engineers will request 
additional information necessary to make the PCN complete only once. However, if the 
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prospective permittee does not provide all of the requested information, then the district 
engineer will notify the prospective permittee that the PCN is still incomplete and the PCN 
review process will not commence until all of the requested information has been received by
the district engineer. The prospective permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the activity may
proceed under the NWP with any special conditions imposed by the district or division
engineer; or

(2) 45 calendar days have passed from the district engineer’s receipt of the 
complete PCN and the prospective permittee has not received written notice from the district or 
division engineer. However, if the permittee was required to notify the Corps pursuant to
general condition 18 that listed species or critical habitat might be affected or are in the vicinity
of the activity, or to notify the Corps pursuant to general condition 20 that the activity might
have the potential to cause effects to historic properties, the permittee cannot begin the activity
until receiving written notification from the Corps that there is “no effect” on listed species or 
“no potential to cause effects” on historic properties, or that any consultation required under 
Section 7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or section 106 of the 
National Historic Preservation Act (see 33 CFR 330.4(g)) has been completed. Also, work 
cannot begin under NWPs 21, 49, or 50 until the permittee has received written approval from
the Corps. If the proposed activity requires a written waiver to exceed specified limits of an 
NWP, the permittee may not begin the activity until the district engineer issues the waiver. If
the district or division engineer notifies the permittee in writing that an individual permit is 
required within 45 calendar days of receipt of a complete PCN, the permittee cannot begin the 
activity until an individual permit has been obtained. Subsequently, the permittee’s right to 
proceed under the NWP may be modified, suspended, or revoked only in accordance with the 
procedure set forth in 33 CFR 330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and 
include the following information: 

(1) Name, address and telephone numbers of the prospective permittee;
(2) Location of the proposed activity; 
(3) Identify the specific NWP or NWP(s) the prospective permittee wants to use 

to authorize the proposed activity;
(4) A description of the proposed activity; the activity’s purpose; direct and indirect 

adverse environmental effects the activity would cause, including the anticipated amount of loss 
of wetlands, other special aquatic sites, and other waters expected to result from the NWP 
activity, in acres, linear feet, or other appropriate unit of measure; a description of any proposed 
mitigation measures intended to reduce the adverse environmental effects caused by the 
proposed activity; and any other NWP(s), regional general permit(s), or individual permit(s)
used or intended to be used to authorize any part of the proposed project or any related activity,
including other separate and distant crossings for linear projects that require Department of the 
Army authorization but do not require pre-construction notification. The description of the 
proposed activity and any proposed mitigation measures should be sufficiently detailed to allow
the district engineer to determine that the adverse environmental effects of the activity will be 
no more than minimal and to determine the need for compensatory mitigation or other 
mitigation measures.  For single and complete linear projects, the PCN must include the 
quantity of anticipated losses of wetlands, other special aquatic sites, and other waters for each
single and complete crossing of those wetlands, other special aquatic sites, and other waters.
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Sketches should be provided when necessary to show that the activity complies with the terms
of the NWP. (Sketches usually clarify the activity and when provided results in a quicker 
decision. Sketches should contain sufficient detail to provide an illustrative description of the 
proposed activity (e.g., a conceptual plan), but do not need to be detailed engineering plans);

(5) The PCN must include a delineation of wetlands, other special aquatic sites,
and other waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams,
on the project site. Wetland delineations must be prepared in accordance with the current
method required by the Corps. The permittee may ask the Corps to delineate the special 
aquatic sites and other waters on the project site, but there may be a delay if the Corps does 
the delineation, especially if the project site is large or contains many wetlands, other special
aquatic sites, and other waters. Furthermore, the 45 day period will not start until the 
delineation has been submitted to or completed by the Corps, as appropriate; 

(6) If the proposed activity will result in the loss of greater than 1/10-acre of
wetlands and a PCN is required, the prospective permittee must submit a statement
describing how the mitigation requirement will be satisfied, or explaining why the 
adverse environmental effects are no more than minimal and why compensatory 
mitigation should not be required. As an alternative, the prospective permittee may submit
a conceptual or detailed mitigation plan.

(7) For non-Federal permittees, if any listed species or designated critical habitat
might be affected or is in the vicinity of the activity, or if the activity is located in designated 
critical habitat, the PCN must include the name(s) of those endangered or threatened species
that might be affected by the proposed activity or utilize the designated critical habitat that 
might be affected by the proposed activity. For NWP activities that require pre-construction 
notification, Federal permittees must provide documentation demonstrating compliance with
the Endangered Species Act;

(8) For non-Federal permittees, if the NWP activity might have the potential to
cause effects to a historic property listed on, determined to be eligible for listing on, or 
potentially eligible for listing on, the National Register of Historic Places, the PCN must state
which historic property might have the potential to be affected by the proposed activity or 
include a vicinity map indicating the location of the historic property. For NWP activities that
require pre-construction notification, Federal permittees must provide documentation 
demonstrating compliance with section 106 of the National Historic Preservation Act;

(9) For an activity that will occur in a component of the National Wild and Scenic
River System, or in a river officially designated by Congress as a “study river” for possible 
inclusion in the system while the river is in an official study status, the PCN must identify the 
Wild and Scenic River or the “study river” (see general condition 16); and

(10) For an activity that requires permission from the Corps pursuant to 33 U.S.C. 
408 because it will alter or temporarily or permanently occupy or use a U.S. Army Corps of 
Engineers federally authorized civil works project, the pre-construction notification must 
include a statement confirming that the project proponent has submitted a written request for 
section 408 permission from the Corps office having jurisdiction over that USACE project.

(c) Form of Pre-Construction Notification: The standard individual permit
application form (Form ENG 4345) may be used, but the completed application form must 
clearly indicate that it is an NWP PCN and must include all of the applicable information 
required in paragraphs (b)(1) through (10) of this general condition. A letter containing the 
required information may also be used.  Applicants may provide electronic files of PCNs and 
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supporting materials if the district engineer has established tools and procedures for electronic 
submittals.

(d) Agency Coordination: (1) The district engineer will consider any comments
from Federal and state agencies concerning the proposed activity’s compliance with the terms
and conditions of the NWPs and the need for mitigation to reduce the activity’s adverse
environmental effects so that they are no more than minimal.

(2) Agency coordination is required for: (i) all NWP activities that require pre- 
construction notification and result in the loss of greater than 1/2-acre of waters of the United 
States; (ii) NWP 21, 29, 39, 40, 42, 43, 44, 50, 51, and 52 activities that require pre-
construction notification and will result in the loss of greater than 300 linear feet of stream
bed; (iii) NWP 13 activities in excess of 500 linear feet, fills greater than one cubic yard per
running foot, or involve discharges of dredged or fill material into special aquatic sites; and 
(iv) NWP 54 activities in excess of 500 linear feet, or that extend into the waterbody more than
30 feet from the mean low water line in tidal waters or the ordinary high water mark in the 
Great Lakes.

(3) When agency coordination is required, the district engineer will immediately
provide (e.g., via e-mail, facsimile transmission, overnight mail, or other expeditious manner) a
copy of the complete PCN to the appropriate Federal or state offices (FWS, state natural
resource or water quality agency, EPA, and, if appropriate, the NMFS). With the exception of 
NWP 37, these agencies will have 10 calendar days from the date the material is transmitted to
notify the district engineer via telephone, facsimile transmission, or e-mail that they intend to 
provide substantive, site-specific comments. The comments must explain why the agency 
believes the adverse environmental effects will be more than minimal. If so contacted by an
agency, the district engineer will wait an additional 15 calendar days before making a decision
on the pre-construction notification. The district engineer will fully consider agency comments
received within the specified time frame concerning the proposed activity’s compliance with
the terms and conditions of the NWPs, including the need for mitigation to ensure the net
adverse environmental effects of the proposed activity are no more than minimal. The district
engineer will provide no response to the resource agency, except as provided below. The 
district engineer will indicate in the administrative record associated with each pre-construction 
notification that the resource agencies’ concerns were considered. For NWP 37, the emergency
watershed protection and rehabilitation activity may proceed immediately in cases where there 
is an unacceptable hazard to life or a significant loss of property or economic hardship will 
occur. The district engineer will consider any comments received to decide whether the NWP 
37 authorization should be modified, suspended, or revoked in accordance with the procedures 
at 33 CFR 330.5. 

(4) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by section 305(b)(4)(B) of the 
Magnuson-Stevens Fishery Conservation and Management Act.

(5) Applicants are encouraged to provide the Corps with either electronic files or
multiple copies of pre-construction notifications to expedite agency coordination.

DISTRICT ENGINEER’S DECISION

1. In reviewing the PCN for the proposed activity, the district engineer will
determine whether the activity authorized by the NWP will result in more than minimal
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individual or cumulative adverse environmental effects or may be contrary to the public 
interest. If a project proponent requests authorization by a specific NWP, the district engineer
should issue the NWP verification for that activity if it meets the terms and conditions of that 
NWP, unless he or she determines, after considering mitigation, that the proposed activity will 
result in more than minimal individual and cumulative adverse effects on the aquatic 
environment and other aspects of the public interest and exercises discretionary authority to
require an individual permit for the proposed activity. For a linear project, this determination
will include an evaluation of the individual crossings of waters of the United States to 
determine whether they individually satisfy the terms and conditions of the NWP(s), as well as
the cumulative effects caused by all of the crossings authorized by NWP. If an applicant 
requests a waiver of the 300 linear foot limit on impacts to streams or of an otherwise 
applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51, 52, or 54, 
the district engineer will only grant the waiver upon a written determination that the NWP
activity will result in only minimal individual and cumulative adverse environmental effects.
For those NWPs that have a waivable 300 linear foot limit for losses of intermittent and 
ephemeral stream bed and a 1/2-acre limit (i.e., NWPs 21, 29, 39, 40, 42, 43, 44, 50, 51, and 
52), the loss of intermittent and ephemeral stream bed, plus any other losses of jurisdictional
waters and wetlands, cannot exceed 1/2-acre.

2. When making minimal adverse environmental effects determinations the district
engineer will consider the direct and indirect effects caused by the NWP activity. He or she 
will also consider the cumulative adverse environmental effects caused by activities authorized 
by NWP and whether those cumulative adverse environmental effects are no more than 
minimal. The district engineer will also consider site specific factors, such as the 
environmental setting in the vicinity of the NWP activity, the type of resource that will be 
affected by the NWP activity, the functions provided by the aquatic resources that will be 
affected by the NWP activity, the degree or magnitude to which the aquatic resources perform 
those functions, the extent that aquatic resource functions will be lost as a result of the NWP 
activity (e.g., partial or complete loss), the duration of the adverse effects (temporary or 
permanent), the importance of the aquatic resource functions to the region (e.g., watershed or 
ecoregion), and mitigation required by the district engineer. If an appropriate functional or 
condition assessment method is available and practicable to use, that assessment method may 
be used by the district engineer to assist in the minimal adverse environmental effects 
determination. The district engineer may add case-specific special conditions to the NWP 
authorization to address site- specific environmental concerns.

3. If the proposed activity requires a PCN and will result in a loss of greater than
1/10-acre of wetlands, the prospective permittee should submit a mitigation proposal with the 
PCN. Applicants may also propose compensatory mitigation for NWP activities with smaller
impacts, or for impacts to other types of waters (e.g., streams). The district engineer will 
consider any proposed compensatory mitigation or other mitigation measures the applicant has 
included in the proposal in determining whether the net adverse environmental effects of the 
proposed activity are no more than minimal. The compensatory mitigation proposal may be 
either conceptual or detailed. If the district engineer determines that the activity complies with
the terms and conditions of the NWP and that the adverse environmental effects are no more
than minimal, after considering mitigation, the district engineer will notify the permittee and
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include any activity-specific conditions in the NWP verification the district engineer deems
necessary. Conditions for compensatory mitigation requirements must comply with the 
appropriate provisions at 33 CFR 332.3(k). The district engineer must approve the final 
mitigation plan before the permittee commences work in waters of the United States, unless the 
district engineer determines that prior approval of the final mitigation plan is not practicable or 
not necessary to ensure timely completion of the required compensatory mitigation. If the 
prospective permittee elects to submit a compensatory mitigation plan with the PCN, the district 
engineer will expeditiously review the proposed compensatory mitigation plan. The district
engineer must review the proposed compensatory mitigation plan within 45 calendar days of 
receiving a complete PCN and determine whether the proposed mitigation would ensure the 
NWP activity results in no more than minimal adverse environmental effects. If the net adverse
environmental effects of the NWP activity (after consideration of the mitigation proposal) are
determined by the district engineer to be no more than minimal, the district engineer will 
provide a timely written response to the applicant. The response will state that the NWP activity 
can proceed under the terms and conditions of the NWP, including any activity-specific 
conditions added to the NWP authorization by the district engineer.

4. If the district engineer determines that the adverse environmental effects of the
proposed activity are more than minimal, then the district engineer will notify the applicant 
either: (a) that the activity does not qualify for authorization under the NWP and instruct the 
applicant on the procedures to seek authorization under an individual permit; (b) that the 
activity is authorized under the NWP subject to the applicant’s submission of a mitigation plan 
that would reduce the adverse environmental effects so that they are no more than minimal; or 
(c) that the activity is authorized under the NWP with specific modifications or conditions. 
Where the district engineer determines that mitigation is required to ensure no more than 
minimal adverse environmental effects, the activity will be authorized within the 45-day PCN 
period (unless additional time is required to comply with general conditions 18, 20, and/or 31, 
or to evaluate PCNs for activities authorized by NWPs 21, 49, and 50), with activity-specific 
conditions that state the mitigation requirements. The authorization will include the necessary 
conceptual or detailed mitigation plan or a requirement that the applicant submit a mitigation
plan that would reduce the adverse environmental effects so that they are no more than
minimal. When compensatory mitigation is required, no work in waters of the United States 
may occur until the district engineer has approved a specific mitigation plan or has determined
that prior approval of a final mitigation plan is not practicable or not necessary to ensure timely 
completion of the required compensatory mitigation.

FURTHER INFORMATION

1. District Engineers have authority to determine if an activity complies with the
terms and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law. 

3. NWPs do not grant any property rights or exclusive privileges.
4. NWPs do not authorize any injury to the property or rights of others.
5. NWPs do not authorize interference with any existing or proposed Federal

project (see general condition 31).

P-27



DEFINITIONS

Best management practices (BMPs): Policies, practices, procedures, or structures
implemented to mitigate the adverse environmental effects on surface water quality resulting 
from development. BMPs are categorized as structural or non-structural.

Compensatory mitigation: The restoration (re-establishment or rehabilitation),
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic 
resources for the purposes of offsetting unavoidable adverse impacts which remain after all 
appropriate and practicable avoidance and minimization has been achieved.

Currently serviceable: Useable as is or with some maintenance, but not so degraded
as to essentially require reconstruction. 

Direct effects: Effects that are caused by the activity and occur at the same time and 
place.

Discharge:  The term “discharge” means any discharge of dredged or fill material
into waters of the United States.

Ecological reference:  A model used to plan and design an aquatic habitat and 
riparian area restoration, enhancement, or establishment activity under NWP 27.  An ecological
reference may be based on the structure, functions, and dynamics of an aquatic habitat type or a 
riparian area type that currently exists in the region where the proposed NWP 27 activity is 
located. Alternatively, an ecological reference may be based on a conceptual model for the 
aquatic habitat type or riparian area type to be restored, enhanced, or established as a result of 
the proposed NWP 27 activity. An ecological reference takes into account the range of 
variation of the aquatic habitat type or riparian area type in the region. 

Enhancement: The manipulation of the physical, chemical, or biological
characteristics of an aquatic resource to heighten, intensify, or improve a specific aquatic
resource function(s). Enhancement results in the gain of selected aquatic resource function(s),
but may also lead to a decline in other aquatic resource function(s).  Enhancement does not 
result in a gain in aquatic resource area.

Ephemeral stream: An ephemeral stream has flowing water only during, and for a 
short duration after, precipitation events in a typical year. Ephemeral stream beds are located 
above the water table year-round. Groundwater is not a source of water for the stream. Runoff 
from rainfall is the primary source of water for stream flow.

Establishment (creation): The manipulation of the physical, chemical, or biological 
characteristics present to develop an aquatic resource that did not previously exist at an upland 
site. Establishment results in a gain in aquatic resource area.

High Tide Line: The line of intersection of the land with the water’s surface at the 
maximum height reached by a rising tide. The high tide line may be determined, in the absence
of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of 
fine shell or debris on the foreshore or berm, other physical markings or characteristics, 
vegetation lines, tidal gages, or other suitable means that delineate the general height reached
by a rising tide. The line encompasses spring high tides and other high tides that occur with
periodic frequency but does not include storm surges in which there is a departure from the 
normal or predicted reach of the tide due to the piling up of water against a coast by strong
winds such as those accompanying a hurricane or other intense storm.

Historic Property: Any prehistoric or historic district, site (including archaeological 
site), building, structure, or other object included in, or eligible for inclusion in, the National 
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Register of Historic Places maintained by the Secretary of the Interior. This term includes 
artifacts, records, and remains that are related to and located within such properties. The term
includes properties of traditional religious and cultural importance to an Indian tribe or Native
Hawaiian organization and that meet the National Register criteria (36 CFR part 60).

Independent utility: A test to determine what constitutes a single and complete non-
linear project in the Corps Regulatory Program. A project is considered to have independent 
utility if it would be constructed absent the construction of other projects in the project area. 
Portions of a multi-phase project that depend upon other phases of the project do not have 
independent utility. Phases of a project that would be constructed even if the other phases were
not built can be considered as separate single and complete projects with independent utility.

Indirect effects: Effects that are caused by the activity and are later in time or farther
removed in distance, but are still reasonably foreseeable.

Intermittent stream: An intermittent stream has flowing water during certain times of 
the year, when groundwater provides water for stream flow. During dry periods, intermittent
streams may not have flowing water. Runoff from rainfall is a supplemental source of water for 
stream flow.

Loss of waters of the United States: Waters of the United States that are permanently 
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity.
Permanent adverse effects include permanent discharges of dredged or fill material that change 
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a 
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the 
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is
not a net threshold that is calculated after considering compensatory mitigation that may be used 
to offset losses of aquatic functions and services. The loss of stream bed includes the acres or 
linear feet of stream bed that are filled or excavated as a result of the regulated activity. Waters
of the United States temporarily filled, flooded, excavated, or drained, but restored to pre- 
construction contours and elevations after construction, are not included in the measurement of 
loss of waters of the United States. Impacts resulting from activities that do not require 
Department of the Army authorization, such as activities eligible for exemptions under section 
404(f) of the Clean Water Act, are not considered when calculating the loss of waters of the 
United States.

Navigable waters: Waters subject to section 10 of the Rivers and Harbors Act of
1899. These waters are defined at 33 CFR part 329. 

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and 
flow of tidal waters. Non-tidal wetlands contiguous to tidal waters are located landward of the 
high tide line (i.e., spring high tide line).

Open water: For purposes of the NWPs, an open water is any area that in a year with 
normal patterns of precipitation has water flowing or standing above ground to the extent that
an ordinary high water mark can be determined. Aquatic vegetation within the area of flowing
or standing water is either non-emergent, sparse, or absent. Vegetated shallows are considered 
to be open waters. Examples of “open waters” include rivers, streams, lakes, and ponds. 

Ordinary High Water Mark: An ordinary high water mark is a line on the shore 
established by the fluctuations of water and indicated by physical characteristics, or by other 
appropriate means that consider the characteristics of the surrounding areas.

Perennial stream: A perennial stream has flowing water year-round during a typical 
year. The water table is located above the stream bed for most of the year.  Groundwater is the 
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primary source of water for stream flow. Runoff from rainfall is a supplemental source of 
water for stream flow.

Practicable: Available and capable of being done after taking into consideration cost, 
existing technology, and logistics in light of overall project purposes. 

Pre-construction notification: A request submitted by the project proponent to the 
Corps for confirmation that a particular activity is authorized by nationwide permit. The request
may be a permit application, letter, or similar document that includes information about the 
proposed work and its anticipated environmental effects. Pre-construction notification may be 
required by the terms and conditions of a nationwide permit, or by regional conditions. A pre-
construction notification may be voluntarily submitted in cases where pre-construction 
notification is not required and the project proponent wants confirmation that the activity is
authorized by nationwide permit. 

Preservation: The removal of a threat to, or preventing the decline of, aquatic 
resources by an action in or near those aquatic resources. This term includes activities
commonly associated with the protection and maintenance of aquatic resources through the 
implementation of appropriate legal and physical mechanisms. Preservation does not result in a 
gain of aquatic resource area or functions.

Protected tribal resources:  Those natural resources and properties of traditional or
customary religious or cultural importance, either on or off Indian lands, retained by, or 
reserved by or for, Indian tribes through treaties, statutes, judicial decisions, or executive orders,
including tribal trust resources.

Re-establishment: The manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of returning natural/historic functions to a former aquatic
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in 
aquatic resource area and functions. 

Rehabilitation: The manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of repairing natural/historic functions to a degraded
aquatic resource. Rehabilitation results in a gain in aquatic resource function, but does not 
result in a gain in aquatic resource area.

Restoration: The manipulation of the physical, chemical, or biological characteristics
of a site with the goal of returning natural/historic functions to a former or degraded aquatic
resource. For the purpose of tracking net gains in aquatic resource area, restoration is divided 
into two categories: re-establishment and rehabilitation. 

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under 
the 404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient 
sections of streams. Such stream sections are recognizable by their hydraulic characteristics. 
The rapid movement of water over a course substrate in riffles results in a rough flow, a 
turbulent surface, and high dissolved oxygen levels in the water. Pools are deeper areas
associated with riffles. A slower stream velocity, a streaming flow, a smooth surface, and a 
finer substrate characterize pools.

Riparian areas: Riparian areas are lands next to streams, lakes, and estuarine- marine
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through 
which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a 
variety of ecological functions and services and help improve or maintain local water quality. 
(See general condition 23.) 
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Shellfish seeding: The placement of shellfish seed and/or suitable substrate to
increase shellfish production. Shellfish seed consists of immature individual shellfish or 
individual shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate
may consist of shellfish shells, shell fragments, or other appropriate materials placed into
waters for shellfish habitat.

Single and complete linear project: A linear project is a project constructed for the 
purpose of getting people, goods, or services from a point of origin to a terminal point, which 
often involves multiple crossings of one or more waterbodies at separate and distant locations. 
The term “single and complete project” is defined as that portion of the total linear project 
proposed or accomplished by one owner/developer or partnership or other association of 
owners/developers that includes all crossings of a single water of the United States (i.e., a 
single waterbody) at a specific location. For linear projects crossing a single or multiple
waterbodies several times at separate and distant locations, each crossing is considered a single
and complete project for purposes of NWP authorization. However, individual channels in a 
braided stream or river, or individual arms of a large, irregularly shaped wetland or lake, etc.,
are not separate waterbodies, and crossings of such features cannot be considered separately.

Single and complete non-linear project: For non-linear projects, the term “single and
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished
by one owner/developer or partnership or other association of owners/developers.  A single and 
complete non-linear project must have independent utility (see definition of “independent 
utility”).  Single and complete non-linear projects may not be “piecemealed” to avoid the limits
in an NWP authorization. 

Stormwater management: Stormwater management is the mechanism for controlling 
stormwater runoff for the purposes of reducing downstream erosion, water quality 
degradation, and flooding and mitigating the adverse effects of changes in land use on the 
aquatic environment. 

Stormwater management facilities: Stormwater management facilities are those
facilities, including but not limited to, stormwater retention and detention ponds and best
management practices, which retain water for a period of time to control runoff and/or improve 
the quality (i.e., by reducing the concentration of nutrients, sediments, hazardous substances 
and other pollutants) of stormwater runoff.

Stream bed: The substrate of the stream channel between the ordinary high water 
marks. The substrate may be bedrock or inorganic particles that range in size from clay to
boulders. Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, 
are not considered part of the stream bed. 

Stream channelization: The manipulation of a stream’s course, condition, capacity,
or location that causes more than minimal interruption of normal stream processes. A 
channelized stream remains a water of the United States.

Structure: An object that is arranged in a definite pattern of organization.  Examples 
of structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir, 
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, 
permanent mooring structure, power transmission line, permanently moored floating vessel,
piling, aid to navigation, or any other manmade obstacle or obstruction. 

Tidal wetland: A tidal wetland is a jurisdictional wetland that is inundated by tidal
waters. Tidal waters rise and fall in a predictable and measurable rhythm or cycle due to the 
gravitational pulls of the moon and sun. Tidal waters end where the rise and fall of the water 
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surface can no longer be practically measured in a predictable rhythm due to masking by other 
waters, wind, or other effects. Tidal wetlands are located channelward of the high tide line.

Tribal lands: Any lands title to which is either: 1) held in trust by the United States
for the benefit of any Indian tribe or individual; or 2) held by any Indian tribe or individual 
subject to restrictions by the United States against alienation.

Tribal rights: Those rights legally accruing to a tribe or tribes by virtue of inherent 
sovereign authority, unextinguished aboriginal title, treaty, statute, judicial decisions, executive
order or agreement, and that give rise to legally enforceable remedies.

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1) 
Guidelines. They are areas that are permanently inundated and under normal circumstances
have rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a 
variety of vascular rooted plants in freshwater systems.

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the 
United States. If a wetland is adjacent to a waterbody determined to be a water of the United 
States, that waterbody and any adjacent wetlands are considered together as a single aquatic
unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes, ponds, 
and wetlands.
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FINAL 2017 REGIONAL CONDITIONS

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT:
The web links (both internal to our Wilmington District and any external links to collaborating 
agencies) in this document are valid at the time of publication.  However, the Wilmington 
District Regulatory Program web page addresses, as with other agency web sites, may change 
over the timeframe of the five-year Nationwide Permit renewal cycle, in response to policy 
mandates or technology advances.  While we will make every effort to check on the integrity of 
our web links and provide re-direct pages whenever possible, we ask that you report any broken 
links to us so we can keep the page information current and usable.  We apologize in advanced 
for any broken links that you may encounter, and we ask that you navigate from the Regulatory 
home page (Regulatory Permit Program Wetlands and Streams) of the Wilmington District 
Corps of Engineers, to the “Permits” section of our web site to find links for pages that cannot 
be found by clicking directly on the listed web link in this document.

Final 2017 Regional Conditions for Nationwide Permits (NWP) in the Wilmington District 

1.0 Excluded Waters 

The Corps has identified waters that will be excluded from the use of all NWP’s during certain 
timeframes.  These waters are:

1.1 Anadromous Fish Spawning Areas

Waters of the United States identified by either the North Carolina Division of Marine Fisheries 
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish 
spawning areas are excluded during the period between February 15 and June 30, without prior 
written approval from the Corps and either NCDMF or NCWRC.  

1.2 Trout Waters Moratorium 

Waters of the United States in the designated trout watersheds of North Carolina are excluded 
during the period between October 15 and April 15 without prior written approval from the 
NCWRC, or from the Eastern Band of Cherokee Indians (EBCI) Fisheries and Wildlife 
Management (FWM) office if the project is located on EBCI trust land.  (See Section 2.7 for 
information on the designated trout watersheds).  

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service 
(NMFS)

Waters of the United States designated as sturgeon spawning areas are excluded during the 
period between February 1 and June 30, without prior written approval from the NMFS.   
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2.0 Waters Requiring Additional Notification 

The Corps has identified waters that will be subject to additional notification requirements for 
activities authorized by all NWPs.  These waters are:

2.1 Western NC Counties that Drain to Designated Critical Habitat 

For proposed activities within waters of the United States that require a Pre-Construction 
Notification (PCN) and are located in the sixteen counties listed below, permittees must provide 
a copy of the PCN to the U.S. Fish and Wildlife Service (USFWS), 160 Zillicoa Street, 
Asheville, North Carolina 28801.  This PCN must be sent concurrently to the U.S. Fish and 
Wildlife Service and the Corps Asheville Regulatory Field Office.  Please see General Condition 
18 for specific notification requirements related to the Endangered Species Act and the below 
website for information on the location of designated critical habitat. 

Counties with tributaries that drain to designated critical habitat that require notification to the 
Asheville U.S. Fish and Wildlife Service:  Avery, Cherokee, Forsyth, Graham, Haywood, 
Henderson, Jackson, Macon, Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union 
and Yancey.    

Website and office addresses for Endangered Species Act Information:

The Wilmington District has developed the following website for permittees which provides 
guidelines on how to review linked websites and maps in order to fulfill NWP General Condition 
18 requirements:  
http://www.saw.usace.army.mil/Missions/RegulatoryPermitProgram/AgencyCoordination/ESA.a
spx

Permittees who do not have internet access may contact the appropriate U.S. Fish and Wildlife 
Service offices listed below or Corps at (910) 251-4633: 

Asheville U.S. Fish and Wildlife Service Office counties: All counties west of and including 
Anson, Stanly, Davidson, Forsythe and Stokes Counties. 

           U.S. Fish and Wildlife Service
Asheville Field Office  
160 Zillicoa Street
Asheville, NC  28801 
Telephone: (828) 258-3939 

Raleigh U.S. Fish and Wildlife Service Office counties: all counties east of and including 
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.   

U.S. Fish and Wildlife Service 
Raleigh Field Office   
Post Office Box 33726 
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Raleigh, NC  27636-3726 
Telephone: (919) 856-4520            

2.2 Special Designation Waters 

Prior to the use of any NWP, except NWP 3, that involves a discharge of dredged or fill material 
in any of the following identified waters and/or adjacent wetlands in North Carolina, permittees 
shall submit a PCN to the District Engineer prior to commencing the activity (see General 
Condition 32). The North Carolina waters and wetlands that require additional notification 
requirements are:

“Outstanding Resource Waters” (ORW) or “High Quality Waters” (HQW) as designated by the 
North Carolina Environmental Management Commission; “Primary Nursery Areas” (PNA), 
including inland PNA, as designated by the North Carolina Marine Fisheries Commission and 
the NCWRC; or wetlands adjacent to these waters.   Definitions of ORW, HQW and PNA waters 
can be found in the North Carolina State Administrative Code, Title 15A, Subchapters 2B and 
10C (15A NCAC 02B, 15A NCAC 10C) and at the following World Wide Web page: 
http://reports.oah.state.nc.us/ncac.asp?folderName=\Title%2015A%20-
%20Environmental%20Quality&lookUpError=15A%20NCAC%20000%20. Surface water 
classifications for waters in North Carolina can be viewed at the North Carolina Division of 
Water Resources website or at the following World Wide Web Page: 
https://deq.nc.gov/about/divisions/water-resources/planning/classification-
standards/classifications

Permittees who do not have internet access may contact the Corps at (910) 251- 4633. 

2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern 

Non-federal permittees for any NWP in a designated “Area of Environmental Concern” (AEC) 
in the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal 
Area Management Act (CAMA) must also obtain the required CAMA permit.  Development 
activities for non-federal projects may not commence until a copy of the approved CAMA permit 
is furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field 
Office – 69 Darlington Avenue, Wilmington, NC  28403, (910) 251-4802 or Washington Field 
Office – 2407 West 5th Street, Washington, NC  27889, (910) 251-4610). 

2.4 Barrier Islands

Prior to the use of any NWP on a barrier island of North Carolina, permittees must submit a PCN 
to the District Engineer prior to commencing the activity (see General Condition 32).  

2.5 Mountain or Piedmont Bogs 

Prior to the use of any NWP in a Bog, as classified by the North Carolina Wetland Assessment 
Methodology (NCWAM), permittees shall submit a PCN to the District Engineer prior to 
commencing the activity (see General Condition 32).  The latest version of NCWAM can be 
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viewed on the Corps RIBITS (Regulatory In-lieu Fee and Bank Information Tracking System) 
website or at the following World Wide Web Page:   
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::   

2.6 Animal Waste Facilities 

Prior to use of any NWP for construction of animal waste facilities in waters of the United 
States, including wetlands, permittees shall submit a PCN to the District Engineer prior to 
commencing the activity (see General Condition 32). 

2.7 Trout Waters 

Prior to any discharge of dredge or fill material into streams, waterbodies or wetlands within the 
294 designated trout watersheds of North Carolina, the permittee shall submit a PCN (see 
General Condition 32) to the District Engineer prior to commencing the activity, unless other 
thresholds are established in the Regional Conditions in Section 4 (Additional Regional 
Conditions for Specific Nationwide Permits).  The permittee shall also provide a copy of the 
notification to the appropriate NCWRC office, or to the EBCI FWM Office (if the project is 
located on EBCI trust land), to facilitate the determination of any potential impacts to designated 
Trout Waters.  

Notification to the Corps will include a statement with the name of the NCWRC or EBCI FWM 
biologist contacted, the date of the notification, the location of work, a delineation of wetlands 
and waters, a discussion of alternatives to working in the mountain trout waters, why alternatives 
were not selected, and, if applicable, a plan to provide compensatory mitigation for all 
unavoidable adverse impacts to mountain trout waters. 

NCWRC and NC Trout Watersheds: 

NCWRC Contact** Counties that are 
entirely within Trout 
Watersheds* 

Counties that are 
partially within Trout 
Watersheds*

Mountain Coordinator
Balsam Depot
20830 Great Smoky 
Mountain Expressway
Waynesville, NC  28786 
Telephone: (828) 558-6011

For NCDOT Projects:

NCDOT Coordinator
206 Charter. Street
Albemarle, NC 28001
Telephone: (704) 982-9181

Alleghany
Ashe
Avery
Graham
Haywood

Jackson 
Macon 
Swain
Transylvania 
Watauga

Burke
Buncombe 
Caldwell
Cherokee 
Clay
Henderson 
Madison 

McDowell
Mitchell
Polk 
Rutherford
Surry
Wilkes
Yancey
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*NOTE: To determine notification requirements, contact the Corps Asheville Regulatory Field
Office at (828) 271-7980 or view maps for each County at the following World Wide Web page: 
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Trout/.

**If a project is located on EBCI trust land, submit the PCN in accordance with Section 3.14. 
Contact the Corps Asheville Regulatory Field Office at (828) 271-7980 with questions. 

2.8 Western NC Waters and Corridors

The permittee shall submit a PCN (see General Condition 32) to the District Engineer prior to 
commencing the activity in waters of the United States if the activity will occur within any of the 
following identified waters in western North Carolina, within 0.5 mile on either side of these 
waters, or within 0.75 mile of the Little Tennessee River, as measured from the top of the bank 
of the respective water (i.e., river, stream, or creek): 

Brasstown Creek
Burningtown Creek 
Cane River
Caney Fork 
Cartoogechaye Creek
Chattooga River 
Cheoah River 
Cowee Creek
Cullasaja River
Deep Creek 
Ellijay Creek
French Broad River
Garden Creek 
Hiwassee River
Hominy Creek  
Iotla Creek
Little Tennessee River (within the river or within 0.75 mile on either side of this river)
Nantahala River
Nolichucky River  
North Fork French Broad River 
North Toe River 
Nottley River
Oconaluftee River (portion not located on trust/EBCI land) 
Peachtree Creek
Shooting Creek 
Snowbird Creek 
South Toe River 
Stecoah Creek
Swannanoa River
Sweetwater Creek 
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Tuckasegee River (also spelled Tuckaseegee or Tuckaseigee)
Valley River
Watauga Creek
Watauga River
Wayah Creek
West Fork French Broad River 

To determine notification requirements, contact the Corps Asheville Regulatory Field Office at 
(828) 271-7980 or view maps for all corridors at the following World Wide Web page:  
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Designated-Special-Waters.aspx

3.0 List of Corps Regional Conditions for All Nationwide Permits 

The following conditions apply to all Nationwide Permits in the Wilmington District:

3.1 Limitation of Loss of Stream Bed

NWPs may not be used for activities that may result in the loss or degradation of more than 300 
total linear feet of stream bed, unless the District Engineer has waived the 300 linear foot limit 
for ephemeral and intermittent streams on a case-by-case basis and has determined that the 
proposed activity will result in minimal individual and cumulative adverse impacts to the aquatic 
environment.  Waivers for the loss of ephemeral and intermittent streams must be in writing and 
documented by appropriate/accepted stream quality assessments*.  This waiver only applies to 
the 300 linear feet threshold for NWPs. 

This Regional Condition does not apply to NWP 23 (Approved Categorical Exclusions).   

*NOTE:  Permittees should utilize the most current methodology prescribed by Wilmington
District to assess stream function and quality.  Information can be found at: 
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::   

3.2 Mitigation for Loss of Stream Bed 

For any NWP that results in a loss of more than 150 linear feet of stream, the permittee shall 
provide a mitigation proposal to compensate for more than minimal individual and cumulative 
adverse impacts to the aquatic environment.   For stream losses of 150 linear feet or less that 
require a PCN, the District Engineer may determine, on a case-by-case basis, that compensatory 
mitigation is required to ensure that the activity results in minimal adverse effect on the aquatic 
environment. 

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet

Prior to use of any NWP for any activity which impacts more than 150 total linear feet of 
perennial stream, intermittent or ephemeral stream, the permittee shall submit a PCN to the 
District Engineer prior to commencing the activity (see General Condition 32).  This applies to 
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NWPs that do not have specific notification requirements.  If a NWP has specific notification 
requirements, the requirements of the NWP should be followed. 

3.4 Restriction on Use of Live Concrete 

For all NWPs which allow the use of concrete as a building material, live or fresh concrete, 
including bags of uncured concrete, may not come into contact with the water in or entering into 
waters of the United States.  Water inside coffer dams or casings that has been in contact with 
wet concrete shall only be returned to waters of the United States after the concrete is set and 
cured and when it no longer poses a threat to aquatic organisms.

3.5 Requirements for Using Riprap for Bank Stabilization 

For all NWPs that allow for the use of riprap material for bank stabilization, the following 
measures shall be applied:

3.5.1. Where bank stabilization is conducted as part of an activity, natural design, bioengineering 
and/or geoengineering methods that incorporate natural durable materials, native seed mixes, and 
native plants and shrubs are to be utilized to the maximum extent practicable. 

3.5.2. Filter cloth must be placed underneath the riprap as an additional requirement of its use in 
North Carolina waters.  The placement of filter fabric is not required if the riprap will be pushed 
or “keyed” into the bank of the waterbody. A waiver from the specifications in this Regional 
Condition may be requested in writing. The waiver will only be issued if it can be demonstrated 
that the impacts of complying with this Regional Condition would result in greater adverse 
impacts to the aquatic environment.

3.5.3. The placement of riprap shall be limited to the areas depicted on submitted work plan 
drawings.

3.5.4. The riprap material shall be clean and free from loose dirt or any pollutant except in trace 
quantities that would not have an adverse environmental effect. 

3.5.5. It shall be of a size sufficient to prevent its movement from the authorized alignment by 
natural forces under normal conditions. 

3.5.6. The riprap material shall consist of clean rock or masonry material such as, but not limited 
to, granite, marl, or broken concrete. 

3.6 Requirements for Culvert Placement

3.6.1 For all NWPs that involve the construction/installation of culverts, measures will be 
included in the construction/installation that will promote the safe passage of fish and other 
aquatic organisms.  The dimension, pattern, and profile of the stream above and below a pipe or 
culvert should not be modified by altering the width or depth of the stream profile in connection 
with the construction activity.  The width, height, and gradient of a proposed culvert should be 
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sufficient to pass the average historical low flow and spring flow without adversely altering flow 
velocity.  Spring flow is the seasonal sustained high flow that typically occurs in the spring.  
Spring flows should be determined from gage data, if available.  In the absence of such data, 
bank-full flow can be used as a comparable indicator.  

In Public Trust Areas of Environmental Concern (AEC) and/or the Estuarine Waters AEC as 
designated by the Coastal Area Management Act (CAMA):  All pipes/culverts must be 
sufficiently sized to allow for the burial of the bottom of the culvert at least one foot below 
normal bed elevation.   

In all other areas:  Culverts greater than 48 inches in diameter will be buried at least one foot 
below the bed of the stream.  Culverts 48 inches in diameter or less shall be buried to maintain 
aquatic passage and to maintain passage during drought or low flow conditions, and every effort 
shall be made to maintain the existing channel slope.   

Culverts must be designed and constructed in a manner that minimizes destabilization and head 
cutting.  Destabilizing the channel and head cutting upstream should be considered and 
appropriate actions incorporated in the design and placement of the culvert. 

A waiver from the depth specifications in this condition may be requested, in writing, by the 
permittee and issued by the Corp; this request must be specific as to the reasons(s) for the 
request. The waiver will be issued if it can be demonstrated that the proposed design would 
result in less impacts to the aquatic environment. 

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a 
manner that does not restrict the flow and circulation patterns of waters of the United States.  
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Culverts placed across wetland fills purely for the purposes of equalizing surface water do not 
have to be buried, but the culverts must be of adequate size and/or number to ensure unrestricted 
transmission of water.

3.6.2 Bank-full flows (or less) shall be accommodated through maintenance of the existing bank-
full channel cross sectional area.  Additional culverts or culvert barrels at such crossings shall be 
allowed only to receive bank-full flows.  

3.6.3 Where adjacent floodplain is available, flows exceeding bank-full should be accommodated 
by installing culverts at the floodplain elevation. Additional culverts or culvert barrels at such 
crossings should not be buried, or if buried, must have sills at the inlets to ensure that they only 
receive flows exceeding bank-full.

3.6.4 Excavation of existing stream channels shall be limited to the minimum necessary to 
construct or install the proposed culvert.  The final width of the impacted stream at the culvert 
inlet and outlet should be no greater than the original stream width.  A waiver from this condition 
may be requested in writing; this request must be specific as to the reason(s) for the request.  The 
waiver will be issued if the proposed design would result in less impacts to the aquatic 
environment and/or if it can be demonstrated that it is not practicable to restore the final width of 
the impacted stream at the culvert inlet and outlet to the width of the original stream channel. 

3.6.5 The width of the culvert shall be comparable to the width of the stream channel.  If the 
width of the culvert is wider than the stream channel, the culvert shall include baffles, benches 
and/or sills to maintain the width of the stream channel.  A waiver from this condition may be 
requested in writing; this request must be specific as to the reason(s) for the request.  The waiver 
will be issued if it can be demonstrated that it is not practicable or necessary to include baffles, 
benches or sills and the design would result in less impacts to the aquatic environment. 

3.7 Notification to NCDEQ Shellfish Sanitation Section

Permittees shall notify the NCDEQ Shellfish Sanitation Section prior to dredging in or removing 
sediment from an area closed to shell fishing where the effluent may be released to an area open 
for shell fishing or swimming in order to avoid contamination from the disposal area and cause a 
temporary shellfish closure to be made.  Such notification shall also be provided to the 
appropriate Corps Regulatory Field Office.  Any disposal of sand to the ocean beach should 
occur between November 1 and April 30 when recreational usage is low.  Only clean sand 
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should be used and no dredged sand from closed shell fishing areas may be used.  If beach 
disposal were to occur at times other than stated above or if sand from a closed shell fishing area 
is to be used, a swimming advisory shall be posted, and a press release shall be issued by the 
permittee.  

3.8 Submerged Aquatic Vegetation 

Impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP, except NWP 
48, unless EFH Consultation has been completed pursuant to the Magnuson-Stevens Fisheries 
Conservation and Management Act (Magnuson-Stevens Act).  Permittees shall submit a PCN 
(See NWP General Condition 32) to the District Engineer prior to commencing the activity if the 
project would affect SAV.  The permittee may not begin work until notified by the Corps that the 
requirements of the Magnuson-Stevens Act have been satisfied and that the activity is 
authorized. 

3.9 Sedimentation and Erosion Control Structures and Measures

All PCNs will identify and describe sedimentation and erosion control structures and measures 
proposed for placement in waters of the United States.   The structures and measures should be 
depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands 
and streams.

3.10 Restoration of Temporary Impacts to Stream Beds 

Upon completion of work that involves temporary stream impacts, streambeds are to be restored 
to pre-project elevations and widths using natural streambed material such that the impacted 
stream reach mimics the adjacent upstream and downstream reach.  The impacted area shall be 
backfilled with natural streambed material to a depth of at least 12 inches or to the bottom depth 
of the impacted area if shallower than 12 inches. An engineered in-stream structure or material 
can be used to provide protection of a buried structure if it provides benefits to the aquatic 
environment and can be accomplished by a natural streambed design. A permittee may request a 
waiver of this condition if it is determined a buried structure needs significant physical protection 
beyond those provided in this condition. This condition does not apply to NWP 27 – Aquatic 
Habitat Restoration, Enhancement, and Establishment Activities.

3.11 Restoration of Temporary Impacts to Stream Banks 

Upon completion of work involving temporary stream bank impacts, stream banks are to be 
restored to pre-project grade and contours or beneficial grade and contours if the original bank 
slope is steep and unstable. Natural durable materials, native seed mixes, and native plants and 
shrubs are to be utilized in the restoration. Natural designs which use bioengineered and/or geo-
engineered methods are to be applied. An engineered structure or material can be used to provide 
protection of a buried structure if it provides benefits to the stream bank environment, provided it 
is not in excess of the minimum amount needed for protection and does not exceed an average of 
one cubic yard per running foot placed along the bank below the plane of the ordinary high water 
mark. A permittee may request a waiver of this condition if it is determined a buried structure 

P-42



needs significant physical protection beyond those provided in this condition. This condition 
does not apply to NWP 27 – Aquatic Habitat Restoration, Enhancement, and Establishment 
Activities.

3.12 Federal Navigation Channel Setbacks and Corps Easements 

3.12.1 Authorized structures and fills located in or adjacent to Federally authorized waterways
will be constructed in accordance with the latest setback criteria established by the Wilmington 
District Engineer.  You may review the setback policy at 
http://www.saw.usace.army.mil/Missions/Navigation/Setbacks.aspx.  This general permit does 
not authorize the construction of hardened or permanently fixed structures within the Federally 
Authorized Channel Setback, unless the activity is approved by the Corps.  The permittee shall 
submit a PCN (see General Condition 32) to the District Engineer prior to the construction of any 
structures or fills within the Federally Authorized Channel Setback.

3.12.2 The permittee shall obtain a Consent to Cross Government Easement from the 
Wilmington District’s Land Use Coordinator prior to any crossing of the Corps easement and/or 
prior to commencing construction of any structures, authorized dredging or other work within the 
right-of-way of, or in proximity to, a federally designated disposal area.  The Land Use 
Coordinator may be contacted at: CESAW-OP-N, 69 Darlington Avenue, Wilmington, North 
Carolina 28403-1343, email: SAWWeb-NAV@usace.army.mil

3.13 Northern Long-eared Bat – Endangered Species Act Compliance

The Wilmington District, U.S. Army Corps of Engineers has consulted with the United States 
Fish and Wildlife Service (USFWS) in regards to the threatened Northern long-eared bat 
(NLEB) (Myotis septentrionalis) and Standard Local Operating Procedures for Endangered 
Species (SLOPES) have been approved by the Corps and the USFWS.  This condition concerns 
effects to the NLEB only and does not address effects to other federally listed species and/or 
federally designated critical habitat.   

A. Procedures when the Corps is the lead federal* agency for a project:  

The permittee must comply with (1) and (2) below when: 

• the project is located in the western 41 counties of North Carolina, to include non-
federal aid North Carolina Department of Transportation (NCDOT) projects, OR;

• the project is located in the 59 eastern counties of North Carolina, and is a non-
NCDOT project.

*Generally, if a project is located on private property or on non-federal land, and the project
is not being funded by a federal entity, the Corps will be the lead federal agency due to the 
requirement to obtain Department of the Army authorization to impact waters of the United 
States.  If the project is located on federal land, contact the Corps to determine the lead 
federal agency. 
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(1) A permittee using a NWP must check to see if their project is located in the range of 
the NLEB by using the following website: 
http://www.fws.gov/midwest/endangered/mammals/nleb/pdf/WNSZone.pdf. If the 
project is within the range of the NLEB, or if the project includes percussive activities 
(e.g., blasting, pile driving, etc.), the permittee is then required to check the appropriate 
website in the paragraph below to discover if their project:  

• is located in a 12-digit Hydrologic Unit Code area (“red HUC” - shown as red areas
on the map), AND/OR; 

• involves percussive activities within 0.25 mile of a red HUC.

Red HUC maps - for the western 41 counties in NC (covered by the Asheville Ecological 
Services Field Office), check the project location against the electronic maps found at: 
http://www.fws.gov/asheville/htmls/project_review/NLEB_in_WNC.html.  For the eastern 
59 counties in NC (covered by the Raleigh Ecological Services Field Office), check the 
project location against the electronic maps found at: 
https://www.fws.gov/raleigh/NLEB_RFO.html.   

(2) A permittee must submit a PCN to the District Engineer, and receive written 
authorization from the District Engineer, prior to commencing the activity, if the activity 
will involve any of the following: 

• tree clearing/removal, construction/installation of wind turbines in a red HUC,
AND/OR;

bridge removal or maintenance, unless the bridge has been inspected and there is
no evidence of bat use, (applies anywhere in the range of the NLEB),  AND/OR:

percussive activities in a red HUC, or within 0.25 mile of a red HUC.

The permittee may proceed with the activity without submitting a PCN to either the Corps 
or the USFWS, provided the activity complies with all applicable NWP terms and general 
and regional conditions, if the permittee’s review under A.(1) and A.(2) above shows that 
the project is:

located outside of a red HUC (and there are no percussive activities), and the
activity will NOT include bridge removal or maintenance, unless the bridge has
been inspected and there is no evidence of bat use, OR;

located outside of a red HUC and there are percussive activities, but the percussive
activities will not occur within 0.25-mile of a red HUC boundary, and the activity
will NOT include bridge removal or maintenance, unless the bridge has been
inspected and there is no evidence of bat use, OR;
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located in a red HUC, but the activity will NOT include: tree clearing/removal;
construction/installation of wind turbines; bridge removal or maintenance, unless
the bridge has been inspected and there is no evidence of bat use, and/or; any
percussive activities.

B. Procedures when the USACE is not the lead federal agency: 

For projects where another federal agency is the lead federal agency - if that other federal agency 
has completed project-specific ESA Section 7(a)(2) consultation for the NLEB, and has (1) 
determined that the project would not cause prohibited incidental take of the NLEB, and (2) 
completed coordination/consultation that is required by the USFWS (per the directions on the 
respective USFWS office’s website), that project may proceed without notification to either the 
USACE or the USFWS, provided all General and Regional Permit Conditions are met. 

The NLEB SLOPES can be viewed on the USACE website at the following World Wide Web 
Page: http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/ESA/. Permittees who do not have internet access may contact the USACE at (910) 
251- 4633. 

3.14 Work on Eastern Band of Cherokee Indians Land 

All PCNs submitted for activities in waters of the United States on Eastern Band of Cherokee 
Indians (EBCI) trust land (i.e., Qualla Boundary and non-contiguous tracts of trust land), must 
comply with the requirements of the latest MOU between the Wilmington District and the 
Eastern Band of Cherokee Indians. 
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4.0 Additional Regional Conditions for Specific Nationwide Permits

4.1 NWP #14 - Linear Transportation Projects

4.1.1 If appropriate, permittees shall employ natural channel design (see definition below and 
NOTE below) to the maximum extent practicable for stream relocations.  All stream relocation 
proposals shall include a Relocation and Monitoring Plan and a functional assessment of baseline 
conditions (e.g., use of the North Carolina Stream Assessment Methodology).  Compensatory 
mitigation may be required for stream relocations.

Natural Channel Design means a geomorphologic approach to stream restoration based on an 
understanding of valley type, general watershed conditions, dimension, pattern, profile, hydrology 
and sediment transport of natural, stable channels (reference condition) and applying this 
understanding to the reconstruction of a stable channel.

NOTE: For more information on Natural Channel Design, permittees should reference North 
Carolina Stream Mitigation Guidance on the Corps RIBITS (Regulatory In-lieu Fee and Bank 
Information Tracking System) website or at the following World Wide Web Page:  
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:16705499703550::NO:RP:P27_BUTTON_ 
KEY:0.

4.1.2 This NWP authorizes only upland to upland crossings and cannot be used in combination 
with Nationwide Permit 18 to create an upland within waters of the United States, including 
wetlands.

4.1.3 This NWP cannot be used for private projects located in tidal waters or tidal wetlands.

4.1.4 In designated trout watersheds, a PCN is not required for impacts to a maximum of  60 linear 
feet (150 linear feet for temporary dewatering) or 1/10-acre of jurisdictional aquatic resources for 
proposed structures not adjoining, adjacent to, or connected to existing structures. In designated 
trout waters, the permittee shall submit a PCN (see Regional Conditions 2.7 and General Condition 
32) to the District Engineer prior to commencing the activity if 1) impacts
(other than temporary dewatering to work in dry conditions) to jurisdictional aquatic resources 
exceed 60 linear feet or 1/10-acre; 2) temporary impacts to streams or waterbodies associated with 
dewatering to work in dry conditions exceed 150 linear feet; 3) the project will involve impacts to 
wetlands; 4) the primary purpose of the project is for commercial development; 5) the project 
involves the replacement of a bridge or spanning structure with a culvert or non-spanning structure 
in waters of the United States; or 6) the activity will be constructed during the trout waters 
moratorium (October 15 through April 15).

4.1.5 The permittee shall submit a PCN to the District Engineer prior to commencing the activity 
if the activity will involve the discharge of dredged or fill material into more than 150 linear feet 
of stream channel for the construction of temporary access fills and/or temporary road crossings.  
The PCN must include a restoration plan that thoroughly describes how all temporary fills will be 
removed, describes how pre-project conditions will be restored, and includes a timetable for all 
restoration activities.
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Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 9 ITEMIZED PROPOSAL FOR CONTRACT NO. C203676Oct 31, 2017 4:07 pm

County : Alamance

ROADWAY ITEMS

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0029000000-N REINFORCED BRIDGE APPROACH
FILL, STATION ************
(16+34.50)

0002

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0029000000-N REINFORCED BRIDGE APPROACH
FILL, STATION ************
(19+04.69)

0003

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.226 0043000000-N GRADING0004

ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1226 0050000000-E SUPPLEMENTARY CLEARING & GRUB-
BING

0005

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,825226 0057000000-E UNDERCUT EXCAVATION0006

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

120240 0134000000-E DRAINAGE DITCH EXCAVATION0007

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

675265 0195000000-E SELECT GRANULAR MATERIAL0008

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,150270 0196000000-E GEOTEXTILE FOR SOIL STABILIZA-
TION

0009

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

890SP  0199000000-E TEMPORARY SHORING0010

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

110300 0318000000-E FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

0011

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

320300 0320000000-E FOUNDATION CONDITIONING GEO-
TEXTILE

0012

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

96310 0343000000-E 15" SIDE DRAIN PIPE0013

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

336310 0344000000-E 18" SIDE DRAIN PIPE0014

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2310 0348000000-E **" SIDE DRAIN PIPE ELBOWS
(15")

0015

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6310 0348000000-E **" SIDE DRAIN PIPE ELBOWS
(18")

0016

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

152310 0354000000-E ***" RC PIPE CULVERTS, CLASS
*****
(18", V)

0017



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

68310 0366000000-E 15" RC PIPE CULVERTS, CLASS
III

0018

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

76310 0448200000-E 15" RC PIPE CULVERTS, CLASS IV0019

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

68310 0448300000-E 18" RC PIPE CULVERTS, CLASS IV0020

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

148310 0588000000-E 18" CS PIPE CULVERTS, 0.064"
THICK

0021

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4310 0636000000-E **" CS PIPE ELBOWS, *****"
THICK
(18", 0.064")

0022

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

641340 0995000000-E PIPE REMOVAL0023

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100505 1099500000-E SHALLOW UNDERCUT0024

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100505 1099700000-E CLASS IV SUBGRADE STABILIZA-
TION

0025

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,248520 1121000000-E AGGREGATE BASE COURSE0026

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500545 1220000000-E INCIDENTAL STONE BASE0027

GAL    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,640600 1275000000-E PRIME COAT0028

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

850607 1330000000-E INCIDENTAL MILLING0029

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,010610 1489000000-E ASPHALT CONC BASE COURSE, TYPE
B25.0B

0030

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

560610 1498000000-E ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0B

0031

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,420610 1519000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0032

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

160620 1575000000-E ASPHALT BINDER FOR PLANT MIX0033

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500654 1693000000-E ASPHALT PLANT MIX, PAVEMENT
REPAIR

0034

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100710 1847000000-E *****" PORT CEM CONC PAVEMENT,
THROUGH LANES (WITH DOWELS)
(8")

0035
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#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

67710 1869000000-E *****" PORT CEM CONC PAVEMENT,
MISCELLANEOUS (WITHOUT DOWELS)
(8")

0036

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7840 2286000000-N MASONRY DRAINAGE STRUCTURES0037

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1840 2354000000-N FRAME WITH GRATE, STD 840.220038

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1840 2365000000-N FRAME WITH TWO GRATES, STD
840.22

0039

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4840 2367000000-N FRAME WITH TWO GRATES, STD
840.29

0040

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1840 2396000000-N FRAME WITH COVER, STD 840.540041

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25846 2556000000-E SHOULDER BERM GUTTER0042

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25SP  2752000000-E GENERIC PAVING ITEM
MODIFIED SHOULDER BERM GUTTER

0043

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2858 2830000000-N ADJUSTMENT OF MANHOLES0044

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250862 3030000000-E STEEL BM GUARDRAIL0045

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

87.5862 3045000000-E STEEL BM GUARDRAIL, SHOP
CURVED

0046

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10862 3150000000-N ADDITIONAL GUARDRAIL POSTS0047

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2862 3195000000-N GUARDRAIL ANCHOR UNITS, TYPE
AT-1

0048

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8862 3215000000-N GUARDRAIL ANCHOR UNITS, TYPE
III

0049

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  3287000000-N GUARDRAIL END UNITS, TYPE TL-30050

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

460863 3360000000-E REMOVE EXISTING GUARDRAIL0051

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250862 3380000000-E TEMPORARY STEEL BM GUARDRAIL0052

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8862 3387000000-N TEMPORARY GUARDRAIL ANCHOR
UNITS, TYPE  **********
(III)

0053
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EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  3389150000-N TEMPORARY GUARDRAIL END UNITS,
TYPE *****
(TL-3)

0054

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250876 3649000000-E RIP RAP, CLASS B0055

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

875876 3656000000-E GEOTEXTILE FOR DRAINAGE0056

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  3659000000-N PREFORMED SCOUR HOLES WITH
LEVEL SPREADER APRON

0057

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

151903 4072000000-E SUPPORTS, 3-LB STEEL U-CHANNEL0058

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13904 4102000000-N SIGN ERECTION, TYPE E0059

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1904 4116100000-N SIGN ERECTION, RELOCATE, TYPE
**** (GROUND MOUNTED)
(D)

0060

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3904 4116100000-N SIGN ERECTION, RELOCATE, TYPE
**** (GROUND MOUNTED)
(E)

0061

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11907 4155000000-N DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0062

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4907 4192000000-N DISPOSAL OF SUPPORT, U-CHANNEL0063

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

47411104400000000-E WORK ZONE SIGNS (STATIONARY)0064

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32011104405000000-E WORK ZONE SIGNS (PORTABLE)0065

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

31011104410000000-E WORK ZONE SIGNS (BARRICADE
MOUNTED)

0066

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10011304430000000-N DRUMS0067

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2511354435000000-N CONES0068

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28011454445000000-E BARRICADES (TYPE III)0069

HR     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,10211504450000000-N FLAGGER0070

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

211604465000000-N TEMPORARY CRASH CUSHIONS0071
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EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

111654480000000-N TMA0072

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

29411704490000000-E PORTABLE CONCRETE BARRIER
(ANCHORED)

0073

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4011804516000000-N SKINNY DRUM0074

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10612514650000000-N TEMPORARY RAISED PAVEMENT
MARKERS

0075

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13212054710000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (24", 120 MILS)

0076

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

612054721000000-E THERMOPLASTIC PAVEMENT MARKING
CHARACTER (120 MILS)

0077

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,80012054770000000-E COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(IV)

0078

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

31,57312054810000000-E PAINT PAVEMENT MARKING LINES
(4")

0079

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18412054835000000-E PAINT PAVEMENT MARKING LINES
(24")

0080

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2412054840000000-N PAINT PAVEMENT MARKING CHARAC-
TER

0081

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,16012054847000000-E POLYUREA PAVEMENT MARKING
LINES (4", **********)
(HIGHLY REFLECTIVE MEDIA)

0082

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,98812054850000000-E REMOVAL OF PAVEMENT MARKING
LINES (4")

0083

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1512514900000000-N PERMANENT RAISED PAVEMENT
MARKERS

0084

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

512534905000000-N SNOWPLOWABLE PAVEMENT MARKERS0085

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

44815205691200000-E 6" SANITARY GRAVITY SEWER0086

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

415255775000000-E 4' DIA UTILITY MANHOLE0087

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35315305800000000-E ABANDON 6" UTILITY PIPE0088
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LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8515405835700000-E 16" ENCASEMENT PIPE0089

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4315505871400000-E TRENCHLESS INSTALLATION OF 6"
IN SOIL

0090

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4315505871410000-E TRENCHLESS INSTALLATION OF 6"
NOT IN SOIL

0091

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,10016056000000000-E TEMPORARY SILT FENCE0092

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

33016106006000000-E STONE FOR EROSION CONTROL,
CLASS A

0093

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,10016106009000000-E STONE FOR EROSION CONTROL,
CLASS B

0094

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

47516106012000000-E SEDIMENT CONTROL STONE0095

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

916156015000000-E TEMPORARY MULCHING0096

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60016206018000000-E SEED FOR TEMPORARY SEEDING0097

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

416206021000000-E FERTILIZER FOR TEMPORARY SEED-
ING

0098

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20016226024000000-E TEMPORARY SLOPE DRAINS0099

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,200SP  6029000000-E SAFETY FENCE0100

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,08016306030000000-E SILT EXCAVATION0101

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13,70016316036000000-E MATTING FOR EROSION CONTROL0102

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200SP  6037000000-E COIR FIBER MAT0103

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,100SP  6038000000-E PERMANENT SOIL REINFORCEMENT
MAT

0104

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

51016326042000000-E 1/4" HARDWARE CLOTH0105

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500SP  6048000000-E FLOATING TURBIDITY CURTAIN0106

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SP  6071010000-E WATTLE0107
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LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

125SP  6071020000-E POLYACRYLAMIDE (PAM)0108

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

61516406071030000-E COIR FIBER BAFFLE0109

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5SP  6071050000-E **" SKIMMER
(1-1/2")

0110

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

516606084000000-E SEEDING & MULCHING0111

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

316606087000000-E MOWING0112

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10016616090000000-E SEED FOR REPAIR SEEDING0113

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.2516616093000000-E FERTILIZER FOR REPAIR SEEDING0114

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22516626096000000-E SEED FOR SUPPLEMENTAL SEEDING0115

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6.2516656108000000-E FERTILIZER TOPDRESSING0116

MHR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1016676114500000-N SPECIALIZED HAND MOWING0117

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25SP  6117000000-N RESPONSE FOR EROSION CONTROL0118

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.516706123000000-E REFORESTATION0119

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  6132000000-N GENERIC EROSION CONTROL ITEM
CONCRETE WASHOUT STRUCTURE

0120

ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.08SP  6135000000-E GENERIC EROSION CONTROL ITEM
WETLAND GRASS SEEDING

0121

STRUCTURE ITEMS

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8007000000-N CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP STRUCTURE AT
STA ************
(16+34.50-L-)

0122

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8007000000-N CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP STRUCTURE AT
STA ************
(19+04.69-L-)

0123
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8017000000-N CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(16+34.50-L-)

0124

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.402 8035000000-N REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(16+34.50-L-)

0125

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.402 8035000000-N REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(19+04.69-L-)

0126

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

46.4411 8105540000-E 3'-6" DIA DRILLED PIERS IN
SOIL

0127

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

71411 8105640000-E 3'-6" DIA DRILLED PIERS NOT IN
SOIL

0128

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

38.1411 8111400000-E PERMANENT STEEL CASING FOR
3'-6" DIA DRILLED PIER

0129

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1411 8115000000-N CSL TESTING0130

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(16+34.50-L-)

0131

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(19+04.69-L-)

0132

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15,230420 8147000000-E REINFORCED CONCRETE DECK SLAB0133

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17,022420 8161000000-E GROOVING BRIDGE FLOORS0134

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

207.1420 8182000000-E CLASS A CONCRETE (BRIDGE)0135

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(16+34.50-L-)

0136

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(19+04.69-L-)

0137

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36,386425 8217000000-E REINFORCING STEEL (BRIDGE)0138

LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,528425 8238000000-E SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

0139
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LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,402.91430 8262000000-E 45" PRESTRESSED CONCRETE GIR-
DERS

0140

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24SP  8328200000-E PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP14X73)

0141

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

660450 8384000000-E HP14X73 STEEL PILES0142

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6450 8391000000-N STEEL PILE POINTS0143

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

677.53460 8475000000-E TWO BAR METAL RAIL0144

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

708.38460 8517000000-E 1'-**"X *****" CONCRETE PARA-
PET
(1'-2" X 2'-6")

0145

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

981876 8608000000-E RIP RAP CLASS II (2'-0" THICK)0146

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,110876 8622000000-E GEOTEXTILE FOR DRAINAGE0147

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.430 8657000000-N ELASTOMERIC BEARINGS0148

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
ASBESTOS ASSESSMENT

0149

Total Amount Of Bid For Entire Project :1607/Oct31/Q181717.0/D663172250000/E149



Vendor 1 of 4: DANE CONSTRUCTION INC (3377)
Call Order 005 (Proposal: C203676)

Bid Information
Proposal County: ALAMANCE

Vendor Address: PO Box 800
280 Mooresville Blvd.
Mooresville , NC , 28115

Signature Check: Michael_E._Dane_3377

Time Bid Received: December 19, 2017 12:41 PM

Amendment Count: 0

Bid Checksum: FA5A816E

Bid Total: $4,786,122.27

Items Total: $4,786,122.27

Time Total: $0.00

Bidding Errors:
Item Warning : item 8517000000-E (Line# 0145) quantity

Letting of 12/19/2017 NCDOT Detailed Bid Report
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MBE GOAL SET: 2.00%
MBE GOAL OBT: 2.08%
WBE GOAL SET: 3.00%
WBE GOAL OBT: 3.71%



Vendor 1 of 4: DANE CONSTRUCTION INC (3377)
Call Order 005 (Proposal: C203676)

Bid Bond Information
Projects:

Counties:

Bond ID: 32SQ-KJGR-SX7B-U9XF

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 12/19/2017

Surety Name: SurePathNetwork

Bond Agency Name: Travelers Casualty and Surety
Company of America

Letting of 12/19/2017 NCDOT Detailed Bid Report

NCDOT Page 65 of 110



Bidder 1 of 4

Vendor 3377's Bid Information for Call 005, Letting L171219, 12/19/17

Dane Construction, Inc. (3377)
Call Order 005 (Proposal ID C203676)

LIST OF MBE PARTICIPANTS

VENDOR  DBE NAME                        WORK CERT
NUMBER  ADDRESS                         CODE TYPE OF WORK     TYPE AMOUNT
--------------------------------------------------------------------------------
15680   INFINITI SOLUTIONS GLOBAL LLC Sub 99,517.50

3741 E. HWY. 76  , MULLINS, SC 29574
TOTAL:    $99,517.50

2.08%
Vendor 3377's Bid Information for Call 005, Letting L171219, 12/19/17

Dane Construction, Inc. (3377)
Call Order 005 (Proposal ID C203676)

LIST OF WBE PARTICIPANTS

VENDOR  DBE NAME                        WORK CERT
NUMBER  ADDRESS                         CODE TYPE OF WORK     TYPE AMOUNT
--------------------------------------------------------------------------------
3145    WATTS BARRIER WALLS THOMAS E WA Sub 34,498.11

55 MUSCADINE LANE  , MOUNTVILLE, SC 29370
3376    REYNOLDS FENCE & GUARDRAIL INC Sub 55,935.00

9320 MACHADO DRIVE  , INDIAN TRAIL, NC 28079
3230    HIATT & MASON ENTERPRISES INC Sub 51,279.19

POST OFFICE BOX 1378  , MOUNT AIRY, NC 27030
3765    STAY ALERT SAFETY SERVICES INC Sub 35,686.15

POST OFFICE BOX 467  , KERNERSVILLE, NC 27285
TOTAL:   $177,398.45

3.71%
Vendor 3377's Bid Information for Call 005, Letting L171219, 12/19/17

Dane Construction, Inc. (3377)
Call Order 005 (Proposal ID C203676)

Miscelleneous Data Info - Contractor Responses:
===============================================

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

Letting of 12/19/2017 NCDOT Bid Download Report by Bid Amount
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COMMITTED

COMMITTED

COMMITTED

COMMITTED

COMMITTED



Bidder 1 of 4

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of NOT ANSWERED for those
projects indicated herein, for which bids will be opened on           (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number               County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Bid Bond Data Info - Contractor Responses:
===============================================

BondID: 32SQ-KJGR-SX7B-U9XF
Surety Registry Agency: SurePathNetwork

Verified?: Yes
Surety Agency: Travelers Casualty and Surety Company of America

Bond Execution Date: 12/19/2017
Bond Amount:     $239,306.11 (Five Percent of Bid)

Letting of 12/19/2017 NCDOT Bid Download Report by Bid Amount
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                                State of NC                      Date: 11-21-17

                          Dept of Transportation              Revised:

Contract ID:  C203676               Project(s): STATE FUNDED

Letting Date: 12-19-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

Section 0001       ROADWAY ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |0000100000-N  MOBILIZATIO|               |                |              |

|0001|N                        |LUMP           |LUMP            |    239,305.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0029000000-N  REINFORCED |               |                |              |

|0002|BRIDGE APPROACH    FILL, |LUMP           |LUMP            |     23,015.00|

|    |STATION ************     |               |                |              |

|    |(16+34.50)               |               |                |              |

+------------------------------------------------------------------------------+

|    |0029000000-N  REINFORCED |               |                |              |

|0003|BRIDGE APPROACH    FILL, |LUMP           |LUMP            |     23,015.00|

|    |STATION ************     |               |                |              |

|    |(19+04.69)               |               |                |              |

+------------------------------------------------------------------------------+

|    |0043000000-N  GRADING    |               |                |              |

|0004|                         |LUMP           |LUMP            |    525,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0050000000-E  SUPPLEMENTA|               |                |              |

|0005|RY CLEARING & GRUB-BING  |          1.000|       100.00000|        100.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |0057000000-E  UNDERCUT   |               |                |              |

|0006|EXCAVATION               |      1,825.000|        20.00000|     36,500.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0134000000-E  DRAINAGE   |               |                |              |

|0007|DITCH EXCAVATION         |        120.000|        15.00000|      1,800.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0195000000-E  SELECT     |               |                |              |

|0008|GRANULAR MATERIAL        |        675.000|        35.00000|     23,625.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0196000000-E  GEOTEXTILE |               |                |              |

|0009|FOR SOIL STABILIZA-TION  |      1,150.000|         2.25000|      2,587.50|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0199000000-E  TEMPORARY  |               |                |              |

|0010|SHORING                  |        890.000|        40.00000|     35,600.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-21-17

                          Dept of Transportation              Revised:

Contract ID:  C203676               Project(s): STATE FUNDED

Letting Date: 12-19-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0318000000-E  FOUNDATION |               |                |              |

|0011|CONDITIONING MATE- RIAL, |        110.000|        45.00000|      4,950.00|

|    |MINOR STRUCTURES         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |0320000000-E  FOUNDATION |               |                |              |

|0012|CONDITIONING GEO-        |        320.000|         2.25000|        720.00|

|    |TEXTILE                  |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0343000000-E  15" SIDE   |               |                |              |

|0013|DRAIN PIPE               |         96.000|        30.00000|      2,880.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0344000000-E  18" SIDE   |               |                |              |

|0014|DRAIN PIPE               |        336.000|        35.00000|     11,760.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0348000000-E  **" SIDE   |               |                |              |

|0015|DRAIN PIPE ELBOWS (15")  |          2.000|       300.00000|        600.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0348000000-E  **" SIDE   |               |                |              |

|0016|DRAIN PIPE ELBOWS (18")  |          6.000|       300.00000|      1,800.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0354000000-E  ***" RC    |               |                |              |

|0017|PIPE CULVERTS, CLASS     |        152.000|        40.00000|      6,080.00|

|    |***** (18", V)           |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0366000000-E  15" RC PIPE|               |                |              |

|0018|CULVERTS, CLASS   III    |         68.000|        40.00000|      2,720.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448200000-E  15" RC PIPE|               |                |              |

|0019|CULVERTS, CLASS IV       |         76.000|        40.00000|      3,040.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448300000-E  18" RC PIPE|               |                |              |

|0020|CULVERTS, CLASS IV       |         68.000|        45.00000|      3,060.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0588000000-E  18" CS PIPE|               |                |              |

|0021|CULVERTS, 0.064"  THICK  |        148.000|        45.00000|      6,660.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0636000000-E  **" CS PIPE|               |                |              |

|0022|ELBOWS, *****"    THICK  |          4.000|       250.00000|      1,000.00|

|    |(18", 0.064")            |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-21-17

                          Dept of Transportation              Revised:

Contract ID:  C203676               Project(s): STATE FUNDED

Letting Date: 12-19-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0995000000-E  PIPE       |               |                |              |

|0023|REMOVAL                  |        641.000|        12.00000|      7,692.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |1099500000-E  SHALLOW    |               |                |              |

|0024|UNDERCUT                 |        100.000|        20.00000|      2,000.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |1099700000-E  CLASS IV   |               |                |              |

|0025|SUBGRADE STABILIZA-  TION|        100.000|        45.00000|      4,500.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1121000000-E  AGGREGATE  |               |                |              |

|0026|BASE COURSE              |      2,248.000|        22.00000|     49,456.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1220000000-E  INCIDENTAL |               |                |              |

|0027|STONE BASE               |        500.000|        32.00000|     16,000.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1275000000-E  PRIME COAT |               |                |              |

|0028|                         |      9,640.000|         3.70000|     35,668.00|

|    |                         |GAL            |                |              |

+------------------------------------------------------------------------------+

|    |1330000000-E  INCIDENTAL |               |                |              |

|0029|MILLING                  |        850.000|        12.50000|     10,625.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1489000000-E  ASPHALT    |               |                |              |

|0030|CONC BASE COURSE, TYPE   |      1,010.000|        68.00000|     68,680.00|

|    |B25.0B                   |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1498000000-E  ASPHALT    |               |                |              |

|0031|CONC INTERMEDIATE        |        560.000|        70.00000|     39,200.00|

|    |COURSE, TYPE I19.0B      |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1519000000-E  ASPHALT    |               |                |              |

|0032|CONC SURFACE COURSE,     |      1,420.000|        72.00000|    102,240.00|

|    |TYPE S9.5B               |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1575000000-E  ASPHALT    |               |                |              |

|0033|BINDER FOR PLANT MIX     |        160.000|       485.00000|     77,600.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1693000000-E  ASPHALT    |               |                |              |

|0034|PLANT MIX, PAVEMENT      |        500.000|       160.00000|     80,000.00|

|    |REPAIR                   |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-21-17

                          Dept of Transportation              Revised:

Contract ID:  C203676               Project(s): STATE FUNDED

Letting Date: 12-19-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |1847000000-E  *****" PORT|               |                |              |

|0035|CEM CONC PAVEMENT,THROUGH|        100.000|       145.00000|     14,500.00|

|    |LANES (WITH DOWELS) (8") |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1869000000-E  *****" PORT|               |                |              |

|0036|CEM CONC                 |         67.000|       120.00000|      8,040.00|

|    |PAVEMENT,MISCELLANEOUS   |               |                |              |

|    |(WITHOUT DOWELS) (8")    |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2286000000-N  MASONRY    |               |                |              |

|0037|DRAINAGE STRUCTURES      |          7.000|     1,500.00000|     10,500.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2354000000-N  FRAME WITH |               |                |              |

|0038|GRATE, STD 840.22        |          1.000|       775.00000|        775.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2365000000-N  FRAME WITH |               |                |              |

|0039|TWO GRATES, STD    840.22|          1.000|       775.00000|        775.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2367000000-N  FRAME WITH |               |                |              |

|0040|TWO GRATES, STD    840.29|          4.000|       775.00000|      3,100.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2396000000-N  FRAME WITH |               |                |              |

|0041|COVER, STD 840.54        |          1.000|       775.00000|        775.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2556000000-E  SHOULDER   |               |                |              |

|0042|BERM GUTTER              |         25.000|        50.00000|      1,250.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2752000000-E  GENERIC    |               |                |              |

|0043|PAVING ITEM MODIFIED     |         25.000|        75.00000|      1,875.00|

|    |SHOULDER BERM GUTTER     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2830000000-N  ADJUSTMENT |               |                |              |

|0044|OF MANHOLES              |          2.000|     1,750.00000|      3,500.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3030000000-E  STEEL BM   |               |                |              |

|0045|GUARDRAIL                |        250.000|        16.00000|      4,000.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-21-17

                          Dept of Transportation              Revised:

Contract ID:  C203676               Project(s): STATE FUNDED

Letting Date: 12-19-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |3045000000-E  STEEL BM   |               |                |              |

|0046|GUARDRAIL, SHOP          |         87.500|        18.00000|      1,575.00|

|    |CURVED                   |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3150000000-N  ADDITIONAL |               |                |              |

|0047|GUARDRAIL POSTS          |         10.000|        30.00000|        300.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3195000000-N  GUARDRAIL  |               |                |              |

|0048|ANCHOR UNITS, TYPE  AT-1 |          2.000|       500.00000|      1,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3215000000-N  GUARDRAIL  |               |                |              |

|0049|ANCHOR UNITS, TYPE  III  |          8.000|     1,500.00000|     12,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3287000000-N  GUARDRAIL  |               |                |              |

|0050|END UNITS, TYPE TL-3     |          4.000|     3,100.00000|     12,400.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3360000000-E  REMOVE     |               |                |              |

|0051|EXISTING GUARDRAIL       |        460.000|         1.00000|        460.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3380000000-E  TEMPORARY  |               |                |              |

|0052|STEEL BM GUARDRAIL       |        250.000|        12.00000|      3,000.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3387000000-N  TEMPORARY  |               |                |              |

|0053|GUARDRAIL ANCHOR         |          8.000|     1,400.00000|     11,200.00|

|    |UNITS, TYPE  **********  |               |                |              |

|    |(III)                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3389150000-N  TEMPORARY  |               |                |              |

|0054|GUARDRAIL END UNITS, TYPE|          4.000|     2,500.00000|     10,000.00|

|    |***** (TL-3)             |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3649000000-E  RIP RAP,   |               |                |              |

|0055|CLASS B                  |        250.000|        35.00000|      8,750.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |3656000000-E  GEOTEXTILE |               |                |              |

|0056|FOR DRAINAGE             |        875.000|         2.25000|      1,968.75|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-21-17

                          Dept of Transportation              Revised:

Contract ID:  C203676               Project(s): STATE FUNDED

Letting Date: 12-19-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |3659000000-N  PREFORMED  |               |                |              |

|0057|SCOUR HOLES WITH    LEVEL|          2.000|     1,175.00000|      2,350.00|

|    |SPREADER APRON           |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4072000000-E  SUPPORTS,  |               |                |              |

|0058|3-LB STEEL U-CHANNEL     |        151.000|         5.15000|        777.65|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4102000000-N  SIGN       |               |                |              |

|0059|ERECTION, TYPE E         |         13.000|        95.00000|      1,235.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4116100000-N  SIGN       |               |                |              |

|0060|ERECTION, RELOCATE, TYPE |          1.000|       180.00000|        180.00|

|    |**** (GROUND MOUNTED) (D)|EA             |                |              |

+------------------------------------------------------------------------------+

|    |4116100000-N  SIGN       |               |                |              |

|0061|ERECTION, RELOCATE, TYPE |          3.000|       165.00000|        495.00|

|    |**** (GROUND MOUNTED) (E)|EA             |                |              |

+------------------------------------------------------------------------------+

|    |4155000000-N  DISPOSAL OF|               |                |              |

|0062|SIGN SYSTEM, U-   CHANNEL|         11.000|         5.00000|         55.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4192000000-N  DISPOSAL OF|               |                |              |

|0063|SUPPORT, U-CHANNEL       |          4.000|         5.00000|         20.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4400000000-E  WORK ZONE  |               |                |              |

|0064|SIGNS (STATIONARY)       |        474.000|        10.00000|      4,740.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4405000000-E  WORK ZONE  |               |                |              |

|0065|SIGNS (PORTABLE)         |        320.000|         8.85000|      2,832.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4410000000-E  WORK ZONE  |               |                |              |

|0066|SIGNS (BARRICADE         |        310.000|         9.65000|      2,991.50|

|    |MOUNTED)                 |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4430000000-N  DRUMS      |               |                |              |

|0067|                         |        100.000|        42.00000|      4,200.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4435000000-N  CONES      |               |                |              |

|0068|                         |         25.000|        16.00000|        400.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-21-17

                          Dept of Transportation              Revised:

Contract ID:  C203676               Project(s): STATE FUNDED

Letting Date: 12-19-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4445000000-E  BARRICADES |               |                |              |

|0069|(TYPE III)               |        280.000|        25.00000|      7,000.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4450000000-N  FLAGGER    |               |                |              |

|0070|                         |      2,102.000|        16.50000|     34,683.00|

|    |                         |HR             |                |              |

+------------------------------------------------------------------------------+

|    |4465000000-N  TEMPORARY  |               |                |              |

|0071|CRASH CUSHIONS           |          2.000|     4,800.00000|      9,600.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4480000000-N  TMA        |               |                |              |

|0072|                         |          1.000|     7,950.00000|      7,950.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4490000000-E  PORTABLE   |               |                |              |

|0073|CONCRETE BARRIER         |        294.000|        35.00000|     10,290.00|

|    |(ANCHORED)               |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4516000000-N  SKINNY DRUM|               |                |              |

|0074|                         |         40.000|        29.00000|      1,160.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4650000000-N  TEMPORARY  |               |                |              |

|0075|RAISED PAVEMENT          |        106.000|         6.00000|        636.00|

|    |MARKERS                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4710000000-E  THERMOPLAST|               |                |              |

|0076|IC PAVEMENT MARKINGLINES |        132.000|         6.00000|        792.00|

|    |(24", 120 MILS)          |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4721000000-E  THERMOPLAST|               |                |              |

|0077|IC PAVEMENT              |          6.000|       120.00000|        720.00|

|    |MARKINGCHARACTER (120    |               |                |              |

|    |MILS)                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4770000000-E  COLD       |               |                |              |

|0078|APPLIED PLASTIC PAVEMENT |      1,800.000|         2.40000|      4,320.00|

|    |MARKING LINES, TYPE **   |               |                |              |

|    |(4") (IV)                |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4810000000-E  PAINT      |               |                |              |

|0079|PAVEMENT MARKING LINES   |     31,573.000|         0.20000|      6,314.60|

|    |(4")                     |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-21-17

                          Dept of Transportation              Revised:

Contract ID:  C203676               Project(s): STATE FUNDED

Letting Date: 12-19-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4835000000-E  PAINT      |               |                |              |

|0080|PAVEMENT MARKING LINES   |        184.000|         3.00000|        552.00|

|    |(24")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4840000000-N  PAINT      |               |                |              |

|0081|PAVEMENT MARKING         |         24.000|        55.00000|      1,320.00|

|    |CHARAC-TER               |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4847000000-E  POLYUREA   |               |                |              |

|0082|PAVEMENT MARKING         |      6,160.000|         1.10000|      6,776.00|

|    |LINES (4", **********)   |               |                |              |

|    |(HIGHLY REFLECTIVE MEDIA)|LF             |                |              |

+------------------------------------------------------------------------------+

|    |4850000000-E  REMOVAL OF |               |                |              |

|0083|PAVEMENT MARKING   LINES |      2,988.000|         1.00000|      2,988.00|

|    |(4")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4900000000-N  PERMANENT  |               |                |              |

|0084|RAISED PAVEMENT          |         15.000|        20.00000|        300.00|

|    |MARKERS                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4905000000-N  SNOWPLOWABL|               |                |              |

|0085|E PAVEMENT MARKERS       |          5.000|       500.00000|      2,500.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5691200000-E  6" SANITARY|               |                |              |

|0086|GRAVITY SEWER            |        448.000|        61.35000|     27,484.80|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5775000000-E  4' DIA     |               |                |              |

|0087|UTILITY MANHOLE          |          4.000|     3,531.25000|     14,125.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5800000000-E  ABANDON 6" |               |                |              |

|0088|UTILITY PIPE             |        353.000|        10.16000|      3,586.48|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5835700000-E  16"        |               |                |              |

|0089|ENCASEMENT PIPE          |         85.000|       139.53000|     11,860.05|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5871400000-E  TRENCHLESS |               |                |              |

|0090|INSTALLATION OF 6" IN    |         43.000|       292.64000|     12,583.52|

|    |SOIL                     |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-21-17

                          Dept of Transportation              Revised:

Contract ID:  C203676               Project(s): STATE FUNDED

Letting Date: 12-19-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5871410000-E  TRENCHLESS |               |                |              |

|0091|INSTALLATION OF 6" NOT IN|         43.000|       973.59000|     41,864.37|

|    |SOIL                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6000000000-E  TEMPORARY  |               |                |              |

|0092|SILT FENCE               |      5,100.000|         2.50000|     12,750.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6006000000-E  STONE FOR  |               |                |              |

|0093|EROSION CONTROL,    CLASS|        330.000|        35.00000|     11,550.00|

|    |A                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6009000000-E  STONE FOR  |               |                |              |

|0094|EROSION CONTROL,    CLASS|      1,100.000|        35.00000|     38,500.00|

|    |B                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6012000000-E  SEDIMENT   |               |                |              |

|0095|CONTROL STONE            |        475.000|        28.00000|     13,300.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6015000000-E  TEMPORARY  |               |                |              |

|0096|MULCHING                 |          9.000|     1,000.00000|      9,000.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6018000000-E  SEED FOR   |               |                |              |

|0097|TEMPORARY SEEDING        |        600.000|         5.00000|      3,000.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6021000000-E  FERTILIZER |               |                |              |

|0098|FOR TEMPORARY SEED-ING   |          4.000|       900.00000|      3,600.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6024000000-E  TEMPORARY  |               |                |              |

|0099|SLOPE DRAINS             |        200.000|        10.00000|      2,000.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6029000000-E  SAFETY     |               |                |              |

|0100|FENCE                    |      1,200.000|         1.50000|      1,800.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6030000000-E  SILT       |               |                |              |

|0101|EXCAVATION               |      2,080.000|        10.00000|     20,800.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |6036000000-E  MATTING FOR|               |                |              |

|0102|EROSION CONTROL          |     13,700.000|         1.75000|     23,975.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-21-17

                          Dept of Transportation              Revised:

Contract ID:  C203676               Project(s): STATE FUNDED

Letting Date: 12-19-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6037000000-E  COIR FIBER |               |                |              |

|0103|MAT                      |        200.000|         5.00000|      1,000.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6038000000-E  PERMANENT  |               |                |              |

|0104|SOIL REINFORCEMENT  MAT  |      1,100.000|         6.00000|      6,600.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6042000000-E  1/4"       |               |                |              |

|0105|HARDWARE CLOTH           |        510.000|        10.00000|      5,100.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6048000000-E  FLOATING   |               |                |              |

|0106|TURBIDITY CURTAIN        |        500.000|        45.00000|     22,500.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6071010000-E  WATTLE     |               |                |              |

|0107|                         |         50.000|         8.50000|        425.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071020000-E  POLYACRYLAM|               |                |              |

|0108|IDE (PAM)                |        125.000|         8.50000|      1,062.50|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6071030000-E  COIR FIBER |               |                |              |

|0109|BAFFLE                   |        615.000|         8.00000|      4,920.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071050000-E  **" SKIMMER|               |                |              |

|0110|(1-1/2")                 |          5.000|     1,350.00000|      6,750.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6084000000-E  SEEDING &  |               |                |              |

|0111|MULCHING                 |          5.000|     2,000.00000|     10,000.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6087000000-E  MOWING     |               |                |              |

|0112|                         |          3.000|       200.00000|        600.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6090000000-E  SEED FOR   |               |                |              |

|0113|REPAIR SEEDING           |        100.000|         6.00000|        600.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6093000000-E  FERTILIZER |               |                |              |

|0114|FOR REPAIR SEEDING       |          0.250|     1,000.00000|        250.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-21-17

                          Dept of Transportation              Revised:

Contract ID:  C203676               Project(s): STATE FUNDED

Letting Date: 12-19-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6096000000-E  SEED FOR   |               |                |              |

|0115|SUPPLEMENTAL SEEDING     |        225.000|         6.00000|      1,350.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6108000000-E  FERTILIZER |               |                |              |

|0116|TOPDRESSING              |          6.250|     1,050.00000|      6,562.50|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6114500000-N  SPECIALIZED|               |                |              |

|0117|HAND MOWING              |         10.000|       150.00000|      1,500.00|

|    |                         |MHR            |                |              |

+------------------------------------------------------------------------------+

|    |6117000000-N  RESPONSE   |               |                |              |

|0118|FOR EROSION CONTROL      |         25.000|        50.00000|      1,250.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6123000000-E  REFORESTATI|               |                |              |

|0119|ON                       |          1.500|     3,500.00000|      5,250.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6132000000-N  GENERIC    |               |                |              |

|0120|EROSION CONTROL ITEM     |          4.000|     1,550.00000|      6,200.00|

|    |CONCRETE WASHOUT         |               |                |              |

|    |STRUCTURE                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6135000000-E  GENERIC    |               |                |              |

|0121|EROSION CONTROL ITEM     |          0.080|    13,500.00000|      1,080.00|

|    |WETLAND GRASS SEEDING    |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0001 Total                       |                   2,014,179.22|

+------------------------------------------------------------------------------+

Section 0004       STRUCTURE ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |8007000000-N  CONSTRUCTIO|               |                |              |

|0122|N, MAINTENANCE, &        |LUMP           |LUMP            |    625,000.00|

|    |REMOVAL OF TEMP STRUCTURE|               |                |              |

|    |AT STA ************      |               |                |              |

|    |(16+34.50-L-)            |               |                |              |

+------------------------------------------------------------------------------+

|    |8007000000-N  CONSTRUCTIO|               |                |              |

|0123|N, MAINTENANCE, &        |LUMP           |LUMP            |    265,000.00|

|    |REMOVAL OF TEMP STRUCTURE|               |                |              |

|    |AT STA ************      |               |                |              |

|    |(19+04.69-L-)            |               |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-21-17

                          Dept of Transportation              Revised:

Contract ID:  C203676               Project(s): STATE FUNDED

Letting Date: 12-19-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8017000000-N  CONSTRUCTIO|               |                |              |

|0124|N, MAINTENANCE, &        |LUMP           |LUMP            |    106,920.00|

|    |REMOVAL OF TEMP ACCESS AT|               |                |              |

|    |STA ************         |               |                |              |

|    |(16+34.50-L-)            |               |                |              |

+------------------------------------------------------------------------------+

|    |8035000000-N  REMOVAL OF |               |                |              |

|0125|EXISTING STRUCTURE AT    |LUMP           |LUMP            |    135,000.00|

|    |STATION ************     |               |                |              |

|    |(16+34.50-L-)            |               |                |              |

+------------------------------------------------------------------------------+

|    |8035000000-N  REMOVAL OF |               |                |              |

|0126|EXISTING STRUCTURE AT    |LUMP           |LUMP            |     75,000.00|

|    |STATION ************     |               |                |              |

|    |(19+04.69-L-)            |               |                |              |

+------------------------------------------------------------------------------+

|    |8105540000-E  3'-6" DIA  |               |                |              |

|0127|DRILLED PIERS IN    SOIL |         46.400|     1,400.00000|     64,960.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8105640000-E  3'-6" DIA  |               |                |              |

|0128|DRILLED PIERS NOT IN SOIL|         71.000|     1,400.00000|     99,400.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8111400000-E  PERMANENT  |               |                |              |

|0129|STEEL CASING FOR    3'-6"|         38.100|       258.00000|      9,829.80|

|    |DIA DRILLED PIER         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8115000000-N  CSL TESTING|               |                |              |

|0130|                         |          1.000|     2,200.00000|      2,200.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8121000000-N  UNCLASSIFIE|               |                |              |

|0131|D STRUCTURE EXCAVA-TION  |LUMP           |LUMP            |     20,000.00|

|    |AT STATION ********      |               |                |              |

|    |(16+34.50-L-)            |               |                |              |

+------------------------------------------------------------------------------+

|    |8121000000-N  UNCLASSIFIE|               |                |              |

|0132|D STRUCTURE EXCAVA-TION  |LUMP           |LUMP            |      7,500.00|

|    |AT STATION ********      |               |                |              |

|    |(19+04.69-L-)            |               |                |              |

+------------------------------------------------------------------------------+

|    |8147000000-E  REINFORCED |               |                |              |

|0133|CONCRETE DECK SLAB       |     15,230.000|        28.00000|    426,440.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-21-17

                          Dept of Transportation              Revised:

Contract ID:  C203676               Project(s): STATE FUNDED

Letting Date: 12-19-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8161000000-E  GROOVING   |               |                |              |

|0134|BRIDGE FLOORS            |     17,022.000|         0.50000|      8,511.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8182000000-E  CLASS A    |               |                |              |

|0135|CONCRETE (BRIDGE)        |        207.100|     1,225.00000|    253,697.50|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |8210000000-N  BRIDGE     |               |                |              |

|0136|APPROACH SLABS,          |LUMP           |LUMP            |     32,700.00|

|    |STATION************      |               |                |              |

|    |(16+34.50-L-)            |               |                |              |

+------------------------------------------------------------------------------+

|    |8210000000-N  BRIDGE     |               |                |              |

|0137|APPROACH SLABS,          |LUMP           |LUMP            |     37,115.00|

|    |STATION************      |               |                |              |

|    |(19+04.69-L-)            |               |                |              |

+------------------------------------------------------------------------------+

|    |8217000000-E  REINFORCING|               |                |              |

|0138|STEEL (BRIDGE)           |     36,386.000|         1.00000|     36,386.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |8238000000-E  SPIRAL     |               |                |              |

|0139|COLUMN REINFORCING       |      4,528.000|         2.00000|      9,056.00|

|    |STEEL (BRIDGE)           |LB             |                |              |

+------------------------------------------------------------------------------+

|    |8262000000-E  45"        |               |                |              |

|0140|PRESTRESSED CONCRETE GIR-|      1,402.910|       275.00000|    385,800.25|

|    |DERS                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8328200000-E  PILE       |               |                |              |

|0141|DRIVING EQUIPMENT SETUP  |         24.000|       800.00000|     19,200.00|

|    |FOR *** STEEL PILES      |               |                |              |

|    |(HP14X73)                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8384000000-E  HP14X73    |               |                |              |

|0142|STEEL PILES              |        660.000|        40.75000|     26,895.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8391000000-N  STEEL PILE |               |                |              |

|0143|POINTS                   |          6.000|       300.00000|      1,800.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8475000000-E  TWO BAR    |               |                |              |

|0144|METAL RAIL               |        677.530|        80.00000|     54,202.40|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 11-21-17

                          Dept of Transportation              Revised:

Contract ID:  C203676               Project(s): STATE FUNDED

Letting Date: 12-19-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8517000000-E  1'-**"X    |               |                |              |

|0145|*****" CONCRETE PARA- PET|        708.380|        70.00000|     49,586.60|

|    |(1'-2" X 2'-6")          |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8608000000-E  RIP RAP    |               |                |              |

|0146|CLASS II (2'-0" THICK)   |        981.000|         1.00000|        981.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |8622000000-E  GEOTEXTILE |               |                |              |

|0147|FOR DRAINAGE             |      1,110.000|         2.25000|      2,497.50|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |8657000000-N  ELASTOMERIC|               |                |              |

|0148|BEARINGS                 |LUMP           |LUMP            |     15,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0149|STRUCTURE ITEM ASBESTOS  |LUMP           |LUMP            |      1,265.00|

|    |ASSESSMENT               |               |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0004 Total                       |                   2,771,943.05|

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Bid Total                                |                   4,786,122.27|

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                    NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of

the bidder has entered into any agreement, participated in any collusion, or

otherwise taken any action which is in restraint of free competitive bidding in

connection with this bid, and that the bidder intends to do the work with its

own bonafide employees or subcontractors and is not bidding for the benefit of

another contractor. In addition, submitting this electronic bid constitutes the

bidder's certification of Status under penalty of perjury under the laws of the

United States and in accordance with the Debarment Certification on file with

the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and

belief that he and his principals:

a.  Are not presently debarred, suspended, proposed for debarment, declared

    ineligible, or voluntarily excluded from covered transactions by any Federal

    department or agency;

b.  Have not within a three-year period preceding this proposal been convicted

    of or had a civil judgment rendered against them for commission of fraud or

    a criminal offense in connection with obtaining, attempting to obtain, or

    performing a public (Federal, State or local) transaction or contract under

    a public transaction; violation of Federal or State antitrust statutes or

    commission of embezzlement, theft, forgery, bribery, falsification or

    destruction of records; making false statements; or receiving stolen

    property;

c.  Are not presently indicted for or otherwise criminally or civilly charged by

    a governmental entity (Federal, State or local) with commission of any of

    the offenses enumerated in paragraph b. of this certification; and

d.  Have not within a three-year period preceding this proposal had one or more

    public transactions (Federal, State or local) terminated for cause or

    default.

Where the prospective bidder is unable to certify to any of the statements in

this certification, the bidder shall submit an explanation in the blanks

provided herein.  The explanation will not necessarily result in denial of

participation in a contract.

Explanation:

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new

fully executed non-collusion affidavit and debarment certification with an

explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for

rejection of a bid

--------------------------------------------------------------------------------
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                     AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using

the award limits on multiple projects. No

A bidder who desires to bid on more than one project on which bids are to be

opened on the same date, and who also desires to avoid receiving an award of

more projects than he is equipped to handle, may bid on any number of projects

but may limit the total amount of work awarded to him on selected projects by

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for

which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of NOT ANSWERED for those

projects indicated herein, for which bids will be opened on           (MM/DD/YY)

The Award Limits shall apply to the following projects:

             Contract Number               County

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the

total value of which is more than the above stipulated award limits, the Board

of Transportation will award me (us) projects from among those indicated that

have a total value not to exceed the award limit and will result in the lowest

total bids to the Department of Transportation.

--------------------------------------------------------------------------------
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:11-21-17

                     MBE COMMITMENT ITEMS                        PAGE: 17

PROPOSAL: C203676

LETTING:  L171219           CALL: 005

VENDOR: 3377   Dane Construction, Inc.

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

MBE SUBCONTRACTOR: 15680 INFINITI SOLUTIONS GLOBAL LLC

Will Use Quote: Yes

0092 6000000000-E  TEMPORARY SI LF        5100.000        2.50000     12750.00

0096 6015000000-E  TEMPORARY MU ACR          9.000     1000.00000      9000.00

0097 6018000000-E  SEED FOR TEM LB         600.000        5.00000      3000.00

0098 6021000000-E  FERT FOR TEM TON          4.000      900.00000      3600.00

0100 6029000000-E  SAFETY FENCE LF        1200.000        1.50000      1800.00

0102 6036000000-E  MATTING FOR  SY       13700.000        1.75000     23975.00

0103 6037000000-E  COIR FIBER M SY         200.000        5.00000      1000.00

0105 6042000000-E  1/4" HARDWAR LF         510.000       10.00000      5100.00

0104 6038000000-E  PERM SOIL RE SY        1100.000        6.00000      6600.00

0111 6084000000-E  SEEDING AND  ACR          5.000     2000.00000     10000.00

0112 6087000000-E  MOWING       ACR          3.000      200.00000       600.00

0113 6090000000-E  SEED FOR REP LB         100.000        6.00000       600.00

0114 6093000000-E  FERT FOR REP TON          0.250     1000.00000       250.00

0115 6096000000-E  SEED FOR SUP LB         225.000        6.00000      1350.00

0116 6108000000-E  FERTILIZER T TON          6.250     1050.00000      6562.50

0117 6114500000-N  SPECIALIZED  MHR         10.000      150.00000      1500.00

0119 6123000000-E  REFORESTATIO ACR          1.500     3500.00000      5250.00

0121 6135000000-E  GENERIC EROS ACR          0.080    13500.00000      1080.00

0001 0000100000-N  MOBILIZATION LS           1.000     5500.00000      5500.00

                                                                 -------------

      MBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    99,517.50

TOTAL MBE COMMITMENT FOR VENDOR:           Entered:     2.08% or      99517.50

                                          Required:     2.00% or      95722.45

                                                               <GOAL MET>

--------------------------------------------------------------------------------
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:11-21-17

                     WBE COMMITMENT ITEMS                        PAGE: 18

PROPOSAL: C203676

LETTING:  L171219           CALL: 005

VENDOR: 3377   Dane Construction, Inc.

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

WBE SUBCONTRACTOR: 3145 WATTS BARRIER WALLS THOMAS E WATTS INC

Will Use Quote: Yes

0145 8517000000-E  1'-**"X***** LF         708.380       48.70000     34498.11

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    34,498.11

WBE SUBCONTRACTOR: 3376 REYNOLDS FENCE & GUARDRAIL INC

Will Use Quote: Yes

0045 3030000000-E  STL BM GUARD LF         250.000       16.00000      4000.00

0046 3045000000-E  SBGR SHOP CU LF          87.500       18.00000      1575.00

0047 3150000000-N  ADDIT GUARDR EA          10.000       30.00000       300.00

0048 3195000000-N  GR ANCHOR TY EA           2.000      500.00000      1000.00

0049 3215000000-N  GR ANCHOR TY EA           8.000     1500.00000     12000.00

0050 3287000000-N  GR END TYPE  EA           4.000     3100.00000     12400.00

0051 3360000000-E  REMOVE EXIST LF         460.000        1.00000       460.00

0052 3380000000-E  TEMP STL BM  LF         250.000       12.00000      3000.00

0053 3387000000-N  TEMP GDRL AN EA           8.000     1400.00000     11200.00

0054 3389150000-N  TEMP GDRL EN EA           4.000     2500.00000     10000.00

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    55,935.00

WBE SUBCONTRACTOR: 3230 HIATT & MASON ENTERPRISES INC

Will Use Quote: Yes

0138 8217000000-E  REINF STEEL  LB       36386.000        0.18500      6731.41

0139 8238000000-E  SPIRAL COL R LB        4528.000        0.18500       837.68

0133 8147000000-E  REINF CONCRE SF       15230.000        2.87000     43710.10

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    51,279.19

WBE SUBCONTRACTOR: 3765 STAY ALERT SAFETY SERVICES INC

Will Use Quote: Yes

0058 4072000000-E  SUPPORT, 3-L LF         151.000        5.15000       777.65

0059 4102000000-N  SIGN ERECTIO EA          13.000       95.00000      1235.00

0060 4116100000-N  SIGN ERECT,  EA           1.000      180.00000       180.00

0061 4116100000-N  SIGN ERECT,  EA           3.000      165.00000       495.00

0062 4155000000-N  DISPOSE SIGN EA          11.000        5.00000        55.00

0063 4192000000-N  DISPOSE SUPP EA           4.000        5.00000        20.00

0064 4400000000-E  WORK ZONE SI SF         474.000       10.00000      4740.00

0065 4405000000-E  WORK ZONE SI SF         320.000        8.85000      2832.00

0066 4410000000-E  WORK ZONE SI SF         310.000        9.65000      2991.50

0067 4430000000-N  DRUMS        EA         100.000       42.00000      4200.00

0068 4435000000-N  CONES        EA          25.000       16.00000       400.00

0069 4445000000-E  BARRICADES ( LF         280.000       25.00000      7000.00

--------------------------------------------------------------------------------
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:11-21-17

                     WBE COMMITMENT ITEMS                        PAGE: 19

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

0071 4465000000-N  TEMPORARY CR EA           2.000     4800.00000      9600.00

0074 4516000000-N  SKINNY DRUM  EA          40.000       29.00000      1160.00

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    35,686.15

TOTAL WBE COMMITMENT FOR VENDOR:           Entered:     3.71% or     177398.45

                                          Required:     3.00% or     143583.67

                                                               <GOAL MET>

--------------------------------------------------------------------------------
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THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

    Item Warning : item 8517000000-E (Line# 0145) quantity overcommitted by Sing

This Bid contains 0 amendment files

                        Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all

requirements included in the hard copy proposal, addendum, amendments, plans,

standard specifications, supplemental specifications and special provisions

are part of the bid and contract.  Further, I acknowledge that I have read,

understand, accept, acknowledge and agree to comply with all statements in this

electronic bid.

I Hereby certify that I have the authority to submit this bid.

Signature                      Agency                     Date

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumMOBILIZATION800 0000100000-N 239,305.00 239,305.000001
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumREINFORCED BRIDGE APPROACH
FILL, STATION ************
(16+34.50)

SP  0029000000-N 23,015.00 23,015.000002
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumREINFORCED BRIDGE APPROACH
FILL, STATION ************
(19+04.69)

SP  0029000000-N 23,015.00 23,015.000003
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGRADING226 0043000000-N 525,000.00 525,000.000004
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SUPPLEMENTARY CLEARING & GRUB-
BING

226 0050000000-E 100.00 100.000005
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,825UNDERCUT EXCAVATION226 0057000000-E 20.00 36,500.000006
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

120DRAINAGE DITCH EXCAVATION240 0134000000-E 15.00 1,800.000007
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

675SELECT GRANULAR MATERIAL265 0195000000-E 35.00 23,625.000008
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,150GEOTEXTILE FOR SOIL STABILIZA-
TION

270 0196000000-E 2.25 2,587.500009
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

890TEMPORARY SHORINGSP  0199000000-E 40.00 35,600.000010
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

110FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

300 0318000000-E 45.00 4,950.000011
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

320FOUNDATION CONDITIONING GEO-
TEXTILE

300 0320000000-E 2.25 720.000012
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9615" SIDE DRAIN PIPE310 0343000000-E 30.00 2,880.000013
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

33618" SIDE DRAIN PIPE310 0344000000-E 35.00 11,760.000014
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2**" SIDE DRAIN PIPE ELBOWS
(15")

310 0348000000-E 300.00 600.000015
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6**" SIDE DRAIN PIPE ELBOWS
(18")

310 0348000000-E 300.00 1,800.000016
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

152***" RC PIPE CULVERTS, CLASS
*****
(18", V)

310 0354000000-E 40.00 6,080.000017
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6815" RC PIPE CULVERTS, CLASS
III

310 0366000000-E 40.00 2,720.000018
LF     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7615" RC PIPE CULVERTS, CLASS IV310 0448200000-E 40.00 3,040.000019
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6818" RC PIPE CULVERTS, CLASS IV310 0448300000-E 45.00 3,060.000020
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14818" CS PIPE CULVERTS, 0.064"
THICK

310 0588000000-E 45.00 6,660.000021
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4**" CS PIPE ELBOWS, *****"
THICK
(18", 0.064")

310 0636000000-E 250.00 1,000.000022
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

641PIPE REMOVAL340 0995000000-E 12.00 7,692.000023
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SHALLOW UNDERCUT505 1099500000-E 20.00 2,000.000024
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100CLASS IV SUBGRADE STABILIZA-
TION

505 1099700000-E 45.00 4,500.000025
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,248AGGREGATE BASE COURSE520 1121000000-E 22.00 49,456.000026
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500INCIDENTAL STONE BASE545 1220000000-E 32.00 16,000.000027
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,640PRIME COAT600 1275000000-E 3.70 35,668.000028
GAL    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

850INCIDENTAL MILLING607 1330000000-E 12.50 10,625.000029
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,010ASPHALT CONC BASE COURSE, TYPE
B25.0B

610 1489000000-E 68.00 68,680.000030
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

560ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0B

610 1498000000-E 70.00 39,200.000031
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,420ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

610 1519000000-E 72.00 102,240.000032
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

160ASPHALT BINDER FOR PLANT MIX620 1575000000-E 485.00 77,600.000033
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500ASPHALT PLANT MIX, PAVEMENT
REPAIR

654 1693000000-E 160.00 80,000.000034
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100*****" PORT CEM CONC PAVEMENT,
THROUGH LANES (WITH DOWELS)
(8")

710 1847000000-E 145.00 14,500.000035
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

67*****" PORT CEM CONC PAVEMENT,
MISCELLANEOUS (WITHOUT DOWELS)
(8")

710 1869000000-E 120.00 8,040.000036
SY     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7MASONRY DRAINAGE STRUCTURES840 2286000000-N 1,500.00 10,500.000037
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1FRAME WITH GRATE, STD 840.22840 2354000000-N 775.00 775.000038
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1FRAME WITH TWO GRATES, STD
840.22

840 2365000000-N 775.00 775.000039
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4FRAME WITH TWO GRATES, STD
840.29

840 2367000000-N 775.00 3,100.000040
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1FRAME WITH COVER, STD 840.54840 2396000000-N 775.00 775.000041
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25SHOULDER BERM GUTTER846 2556000000-E 50.00 1,250.000042
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25GENERIC PAVING ITEM
MODIFIED SHOULDER BERM GUTTER

SP  2752000000-E 75.00 1,875.000043
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2ADJUSTMENT OF MANHOLES858 2830000000-N 1,750.00 3,500.000044
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250STEEL BM GUARDRAIL862 3030000000-E 16.00 4,000.000045
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

87.5STEEL BM GUARDRAIL, SHOP
CURVED

862 3045000000-E 18.00 1,575.000046
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10ADDITIONAL GUARDRAIL POSTS862 3150000000-N 30.00 300.000047
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GUARDRAIL ANCHOR UNITS, TYPE
AT-1

862 3195000000-N 500.00 1,000.000048
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8GUARDRAIL ANCHOR UNITS, TYPE
III

862 3215000000-N 1,500.00 12,000.000049
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4GUARDRAIL END UNITS, TYPE TL-3SP  3287000000-N 3,100.00 12,400.000050
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

460REMOVE EXISTING GUARDRAIL863 3360000000-E 1.00 460.000051
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250TEMPORARY STEEL BM GUARDRAIL862 3380000000-E 12.00 3,000.000052
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8TEMPORARY GUARDRAIL ANCHOR
UNITS, TYPE  **********
(III)

862 3387000000-N 1,400.00 11,200.000053
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4TEMPORARY GUARDRAIL END UNITS,
TYPE *****
(TL-3)

SP  3389150000-N 2,500.00 10,000.000054
EA     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250RIP RAP, CLASS B876 3649000000-E 35.00 8,750.000055
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

875GEOTEXTILE FOR DRAINAGE876 3656000000-E 2.25 1,968.750056
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2PREFORMED SCOUR HOLES WITH
LEVEL SPREADER APRON

SP  3659000000-N 1,175.00 2,350.000057
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

151SUPPORTS, 3-LB STEEL U-CHANNEL903 4072000000-E 5.15 777.650058
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13SIGN ERECTION, TYPE E904 4102000000-N 95.00 1,235.000059
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SIGN ERECTION, RELOCATE, TYPE
**** (GROUND MOUNTED)
(D)

904 4116100000-N 180.00 180.000060
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SIGN ERECTION, RELOCATE, TYPE
**** (GROUND MOUNTED)
(E)

904 4116100000-N 165.00 495.000061
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

907 4155000000-N 5.00 55.000062
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4DISPOSAL OF SUPPORT, U-CHANNEL907 4192000000-N 5.00 20.000063
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

474WORK ZONE SIGNS (STATIONARY)11104400000000-E 10.00 4,740.000064
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

320WORK ZONE SIGNS (PORTABLE)11104405000000-E 8.85 2,832.000065
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

310WORK ZONE SIGNS (BARRICADE
MOUNTED)

11104410000000-E 9.65 2,991.500066
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100DRUMS11304430000000-N 42.00 4,200.000067
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25CONES11354435000000-N 16.00 400.000068
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

280BARRICADES (TYPE III)11454445000000-E 25.00 7,000.000069
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,102FLAGGER11504450000000-N 16.50 34,683.000070
HR     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2TEMPORARY CRASH CUSHIONS11604465000000-N 4,800.00 9,600.000071
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1TMA11654480000000-N 7,950.00 7,950.000072
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

294PORTABLE CONCRETE BARRIER
(ANCHORED)

11704490000000-E 35.00 10,290.000073
LF     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40SKINNY DRUM11804516000000-N 29.00 1,160.000074
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

106TEMPORARY RAISED PAVEMENT
MARKERS

12514650000000-N 6.00 636.000075
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

132THERMOPLASTIC PAVEMENT MARKING
LINES (24", 120 MILS)

12054710000000-E 6.00 792.000076
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6THERMOPLASTIC PAVEMENT MARKING
CHARACTER (120 MILS)

12054721000000-E 120.00 720.000077
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,800COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(IV)

12054770000000-E 2.40 4,320.000078
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

31,573PAINT PAVEMENT MARKING LINES
(4")

12054810000000-E 0.20 6,314.600079
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

184PAINT PAVEMENT MARKING LINES
(24")

12054835000000-E 3.00 552.000080
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24PAINT PAVEMENT MARKING CHARAC-
TER

12054840000000-N 55.00 1,320.000081
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,160POLYUREA PAVEMENT MARKING
LINES (4", **********)
(HIGHLY REFLECTIVE MEDIA)

12054847000000-E 1.10 6,776.000082
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,988REMOVAL OF PAVEMENT MARKING
LINES (4")

12054850000000-E 1.00 2,988.000083
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15PERMANENT RAISED PAVEMENT
MARKERS

12514900000000-N 20.00 300.000084
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5SNOWPLOWABLE PAVEMENT MARKERS12534905000000-N 500.00 2,500.000085
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4486" SANITARY GRAVITY SEWER15205691200000-E 61.35 27,484.800086
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

44' DIA UTILITY MANHOLE15255775000000-E 3,531.25 14,125.000087
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

353ABANDON 6" UTILITY PIPE15305800000000-E 10.16 3,586.480088
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8516" ENCASEMENT PIPE15405835700000-E 139.53 11,860.050089
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

43TRENCHLESS INSTALLATION OF 6"
IN SOIL

15505871400000-E 292.64 12,583.520090
LF     
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#
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Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

43TRENCHLESS INSTALLATION OF 6"
NOT IN SOIL

15505871410000-E 973.59 41,864.370091
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,100TEMPORARY SILT FENCE16056000000000-E 2.50 12,750.000092
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

330STONE FOR EROSION CONTROL,
CLASS A

16106006000000-E 35.00 11,550.000093
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,100STONE FOR EROSION CONTROL,
CLASS B

16106009000000-E 35.00 38,500.000094
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

475SEDIMENT CONTROL STONE16106012000000-E 28.00 13,300.000095
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9TEMPORARY MULCHING16156015000000-E 1,000.00 9,000.000096
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

600SEED FOR TEMPORARY SEEDING16206018000000-E 5.00 3,000.000097
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4FERTILIZER FOR TEMPORARY SEED-
ING

16206021000000-E 900.00 3,600.000098
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200TEMPORARY SLOPE DRAINS16226024000000-E 10.00 2,000.000099
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,200SAFETY FENCESP  6029000000-E 1.50 1,800.000100
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,080SILT EXCAVATION16306030000000-E 10.00 20,800.000101
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13,700MATTING FOR EROSION CONTROL16316036000000-E 1.75 23,975.000102
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200COIR FIBER MATSP  6037000000-E 5.00 1,000.000103
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,100PERMANENT SOIL REINFORCEMENT
MAT

SP  6038000000-E 6.00 6,600.000104
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5101/4" HARDWARE CLOTH16326042000000-E 10.00 5,100.000105
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500FLOATING TURBIDITY CURTAINSP  6048000000-E 45.00 22,500.000106
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50WATTLESP  6071010000-E 8.50 425.000107
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

125POLYACRYLAMIDE (PAM)SP  6071020000-E 8.50 1,062.500108
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

615COIR FIBER BAFFLE16406071030000-E 8.00 4,920.000109
LF     
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Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5**" SKIMMER
(1-1/2")

SP  6071050000-E 1,350.00 6,750.000110
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5SEEDING & MULCHING16606084000000-E 2,000.00 10,000.000111
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3MOWING16606087000000-E 200.00 600.000112
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SEED FOR REPAIR SEEDING16616090000000-E 6.00 600.000113
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.25FERTILIZER FOR REPAIR SEEDING16616093000000-E 1,000.00 250.000114
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

225SEED FOR SUPPLEMENTAL SEEDING16626096000000-E 6.00 1,350.000115
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6.25FERTILIZER TOPDRESSING16656108000000-E 1,050.00 6,562.500116
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10SPECIALIZED HAND MOWING16676114500000-N 150.00 1,500.000117
MHR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25RESPONSE FOR EROSION CONTROLSP  6117000000-N 50.00 1,250.000118
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.5REFORESTATION16706123000000-E 3,500.00 5,250.000119
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4GENERIC EROSION CONTROL ITEM
CONCRETE WASHOUT STRUCTURE

SP  6132000000-N 1,550.00 6,200.000120
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.08GENERIC EROSION CONTROL ITEM
WETLAND GRASS SEEDING

SP  6135000000-E 13,500.00 1,080.000121
ACR    
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP STRUCTURE AT
STA ************
(16+34.50-L-)

SP  8007000000-N 625,000.00 625,000.000122
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP STRUCTURE AT
STA ************
(19+04.69-L-)

SP  8007000000-N 265,000.00 265,000.000123
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(16+34.50-L-)

SP  8017000000-N 106,920.00 106,920.000124
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumREMOVAL OF EXISTING STRUCTURE
AT STATION ************
(16+34.50-L-)

402 8035000000-N 135,000.00 135,000.000125
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumREMOVAL OF EXISTING STRUCTURE
AT STATION ************
(19+04.69-L-)

402 8035000000-N 75,000.00 75,000.000126
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

46.43'-6" DIA DRILLED PIERS IN
SOIL

411 8105540000-E 1,400.00 64,960.000127
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

713'-6" DIA DRILLED PIERS NOT IN
SOIL

411 8105640000-E 1,400.00 99,400.000128
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

38.1PERMANENT STEEL CASING FOR
3'-6" DIA DRILLED PIER

411 8111400000-E 258.00 9,829.800129
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1CSL TESTING411 8115000000-N 2,200.00 2,200.000130
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumUNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(16+34.50-L-)

412 8121000000-N 20,000.00 20,000.000131
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumUNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(19+04.69-L-)

412 8121000000-N 7,500.00 7,500.000132
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15,230REINFORCED CONCRETE DECK SLAB420 8147000000-E 28.00 426,440.000133
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17,022GROOVING BRIDGE FLOORS420 8161000000-E 0.50 8,511.000134
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

207.1CLASS A CONCRETE (BRIDGE)420 8182000000-E 1,225.00 253,697.500135
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumBRIDGE APPROACH SLABS, STATION
************
(16+34.50-L-)

422 8210000000-N 32,700.00 32,700.000136
LS     
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#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumBRIDGE APPROACH SLABS, STATION
************
(19+04.69-L-)

422 8210000000-N 37,115.00 37,115.000137
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36,386REINFORCING STEEL (BRIDGE)425 8217000000-E 1.00 36,386.000138
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,528SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

425 8238000000-E 2.00 9,056.000139
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,402.9145" PRESTRESSED CONCRETE GIR-
DERS

430 8262000000-E 275.00 385,800.250140
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP14X73)

SP  8328200000-E 800.00 19,200.000141
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

660HP14X73 STEEL PILES450 8384000000-E 40.75 26,895.000142
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6STEEL PILE POINTS450 8391000000-N 300.00 1,800.000143
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

677.53TWO BAR METAL RAIL460 8475000000-E 80.00 54,202.400144
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

708.381'-**"X *****" CONCRETE PARA-
PET
(1'-2" X 2'-6")

460 8517000000-E 70.00 49,586.600145
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

981RIP RAP CLASS II (2'-0" THICK)876 8608000000-E 1.00 981.000146
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,110GEOTEXTILE FOR DRAINAGE876 8622000000-E 2.25 2,497.500147
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumELASTOMERIC BEARINGS430 8657000000-N 15,000.00 15,000.000148
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
ASBESTOS ASSESSMENT

SP  8860000000-N 1,265.00 1,265.000149
LS     

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT                                                           $4,786,122.27

0928/Jan02/Q181717/D663172250000/E149
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