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PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. C203031 IN ROWAN COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C203031; has
carefully examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions,
the proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is
received by him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and
complete the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s)
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or
lump sum prices, as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. €203031 in Rowan County, for the unit or
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby
become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the
direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or
portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in
the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages
in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the
Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of
award is received by him, as provided in the Standard Specifications; otherwise said deposit will hg returned to the Bidder.
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PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES:

(8-15-00) (Rev. 12-18-07) 108 SP1GO7 A
The date of availability for this contract is February 25, 2013, except that work in jurisdictional
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and
the Contractor is held as stipulated in the permits contained elsewhere in this proposal. This
delay in availability has been considered in determining the contract time for this project.

The completion date for this contract is April 30, 2014.

Except where otherwise provided by the contract, observation periods required by the contract
will not be a part of the work to be completed by the completion date and/or intermediate
contract times stated in the contract. The acceptable completion of the observation periods that
extend beyond the final completion date shall be a part of the work covered by the performance
and payment bonds.

The liquidated damages for this contract are Two Hundred Dollars ($200.00) per calendar day.
These liquidated damages will not be cumulative with any liquidated damages which may
become chargeable under Intermediate Contract Time Number 1.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
SP1 G13 A

(7-1-95) (Rev. 2-21-12) 108

Except for that work required under the Project Special Provisions entitled Planting,
Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal,
the Contractor will be required to complete all work included in this contract and shall place and
maintain traffic on same.

The date of availability for this intermediate contract time is February 25, 2013.
The completion date for this intermediate contract time is November 1, 2013.

The liquidated damages for this intermediate contract time are One Thousand Dollars
($1,000.00) per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a
final inspection will be held in accordance with Article 105-17 and upon acceptance, the
Department will assume responsibility for the maintenance of all work except Planting,
Reforestation and/or Permanent Vegetation Establishment. The Contractor will be responsible
for and shall make corrections of all damages to the completed roadway caused by his planting
operations, whether occurring prior to or after placing traffic through the project.
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PERMANENT VEGETATION ESTABLISHMENT:

(2-16-12) 104 SP1Gleé

Establish a permanent stand of the vegetation mixture shown in the contract. During the period
between initial vegetation planting and final project acceptance, perform all work necessary to
establish 80% coverage of permanent vegetation within the project limits, as well as, in borrow
and waste pits. This work shall include erosion control device maintenance and installation,
repair seeding and mulching, supplemental seeding and mulching, mowing, and fertilizer
topdressing, as directed. All work shall be performed in accordance with the applicable section
of the 2012 Standard Specifications..

Once the Engineer has determined that 80% coverage of permanent vegetation has been
established, the Contractor will be notified to remove the remaining erosion control devices that
are no longer needed. The Contractor will be responsible for, and shall correct any areas
disturbed by operations performed in permanent vegetation establishment and the removal of
temporary erosion control measures, whether occurring prior to or after placing traffic on the
project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding,
Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion
Control will be made at contract unit prices for the affected items. Work required that is not
represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the
2012 Standard Specifications. No additional compensation will be made for maintenance and
removal of temporary erosion control items.

DELAY IN RIGHT OF ENTRY:
(7-1-95) 108 SP1 G22 A

The Contractor will not be allowed right of entry to the parcels listed below before
January 9, 2013 unless otherwise permitted by the Engineer.

Parcel No. Property Owner
001 City of Concord

MAJOR CONTRACT ITEMS:
(2-19-02) 104 SP1.G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2012 Standard Specifications):

Line # Description
89 3’-0” x 1°-9” Prestressed Concrete Cored Slabs
90 3’-0” x 2°-0” Prestressed Concrete Cored Slabs
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SPECIALTY ITEMS:
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the
2012 Standard Specifications).

Line # Description
25thru29  Guardrail
32thru34  Signing
38thru39  Long-Life Pavement Markings
40 thru48  Utility Construction
49 thru 70  Erosion Control
74 thru 79  Drilled Piers

FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 1-17-12) 109-8 SP1 G43

Revise the 2012 Standard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $ 3.3899 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel

Unclassified Excavation Gal/CY 0.29
Borrow Excavation Gal/CY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55

______ Asphalt Concrete Base Course, Type Gal/Ton 2.90

_Asphalt Concrete Intermediate Course, Type Gal/Ton - 2.90
Asphalt Concrete Surface Course, Type Gal/Ton 2.90
Open-Graded Asphalt Friction Course Gal/Ton 290
Sand Asphalt Surface Course, Type Gal/Ton 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55
Portland Cement for Cement Treated Base Course ~ @Gal/Ton 0.55
__" Portland Cement Concrete Pavement ,, Gal/SY 0.245

Concrete Shoulders Adjacent to __" Pavement ~ Gal/SY 0.245
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 6-19-12) 108-2

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included- elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

SP1 G58

Fiscal Year Progress (% of Dollar Value)
2013 (7/01/12 - 6/30/13) 64% of Total Amount Bid
2014 (7/01/13 - 6/30/14) 36% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2012 Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the

Engineer.

DISADVANTAGED BUSINESS ENTERPRISE:
(10-16-07)(Rev. 1-17-12) 102-15(0) SP1 G61

Description

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s
policy of ensuring nondiscrimination in the award and administration of contracts financed in
whole or in part with Federal funds. This provision is guided by 49 CFR Part 26.

Definitions

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to
meet the DBE goal. No submittal of a Letter of Intent is required.

Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to
meet the DBE goal by submission of a Letter of Intent. Or any DBE used as a replacement for
a previously committed DBE firm.

Contract Goal Requirement - The approved DBE participation at time of award, but not greater
than the advertised contract goal.

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed DBE subcontractor(s).

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business
Enterprise through the North Carolina Unified Certification Program.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed DBE participation along with a listing of the committed
DBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.
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Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for DBE certification, such that
an applicant is required to apply only once for a DBE certification that will be honored by all
recipients of USDOT funds in the state and not limited to the Department of Transportation only.
The Certification Program is in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

Forms and Websites Referenced in this Provision

DBE Payment Tracking System - On-line system in which the Contractor enters the payments
made to DBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
DBE firms working on the project. @ This form is for paper bid projects only.
http://www.ncdot.org/doh/forms/files/DBE-IS .xIs

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE.
https://apps.dot.state.nc.us/ includes/download/external.html?pdf=http%3 A//www.ncdot.gov/
doh/forms/files/RF-1.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://www.ncdot.org/doh/operations/dp chief eng/constructionunit/saf.xls

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.
https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3 A//www.ncdot.gov/
doh/forms/files/JC-1.pdf

Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed DBE for the amount listed at the time of bid.
http://www.ncdot.org/doh/preconstruct/ps/contracts/letterofintent. pdf

Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that
will meet this DBE goal. This form is for paper bids only.
http://www.ncdot.gov/doh/preconstruct/ps/word/MISC2.doc
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Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where DBEs quoted on the project. This sheet is submitted with good faith

effort packages.
http://www.ncdot.gov/business/ocs/goodfaith/excel/Ex_Subcontractor_Quote_Comparison.xls

DBE Goal

The following DBE goal for participation by Disadvantaged Business Enterprises is established
for this contract:

Disadvantaged Business Enterprises 8.0 %

(A)  If the DBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that DBEs participate in at least the percent of the contract as
set forth above as the DBE goal.

(B)  If the DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs
during the performance of the contract. Any DBE participation obtained shall be
reported to the Department.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as DBE certified shall be used to meet the DBE goal. The Directory can be
found at the following link. https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of DBE Subcontractors

At the time of bid, bidders shall submit all DBE participation that they anticipate to use during
the life of the contract. Only those identified to meet the DBE goal will be considered
committed, even though the listing shall include both committed DBE subcontractors and
additional DBE subcontractors. Additional DBE subcontractor participation submitted at the
time of bid will be used toward the Department’s overall race-neutral goal. Only those firms
with current DBE certification at the time of bid opening will be acceptable for listing in the
bidder's submittal of DBE participation. The Contractor shall indicate the following required
information:

(A)  Electronic Bids

Bidders shall submit a listing of DBE participation in the appropriate section of Expedite,
the bidding software of Bid Express®.

(1) Submit the names and addresses of DBE firms identified to participate in the
contract. If the bidder uses the updated listing of DBE firms shown in Expedite,
the bidder may use the dropdown menu to access the name and address of the
DBE firm.
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@

3)

Submit the contract line numbers of work to be performed by each DBE firm.
When no figures or firms are entered, the bidder will be considered to have no

DBE participation.

The bidder shall be responsible for ensuring that the DBE is certified at the time
of bid by checking the Directory of Transportation Firms. If the firm is not
certified at the time of the bid-letting, that DBE's participation will not count
towards achieving the DBE goal.

(B)  Paper Bids

Blank forms will not be deemed to represent zero participation. Bids submitted that
do not have DBE participation indicated on the appropriate form will not be read publicly
during the opening of bids. The Department will not consider these bids for award and

the proposal will be rejected.

ey If the DBE goal is more than zero,

(@) Bidders, at the time the bid proposal is submitted, shall submit a listing of
DBE participation, including the names and addresses on Listing of
DBE Subcontractors contained elsewhere in the contract documents in
order for the bid to be considered responsive. Bidders shall indicate the
total dollar value of the DBE participation for the contract.

(b)  If bidders have no DBE participation, they shall indicate this on the
Listing of DBE Subcontractors by entering the word ‘“None” or the
number “0.” This form shall be completed in its entirety.

(c)  The bidder shall be responsible for ensuring that the DBE is certified at
the time of bid by checking the Directory of Transportation Firms. If the
firm is not certified at the time of the bid-letting, that DBE’s participation
will not count towards achieving the DBE goal.

(2)  If the DBE goal is zero, bidders, at the time the bid proposal is submitted, shall
enter the word “None”; or the number “0”; or if there is participation, add the
value on the Listing of DBE Subcontractors contained elsewhere in the contract
documents.

DBE Prime Contractor

When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other
bidder. In most cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work
it performs on the contract with its own forces. However, all the work that is performed by the
DBE bidder and any other DBE subcontractors will count toward the DBE goal. The DBE
bidder shall list itself along with any DBE subcontractors, if any, in order to receive credit
toward the DBE goal.
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For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract
work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional
DBE participation with DBE subcontractors or documented through a good faith effort.

DBE prime contractors shall also follow Sections A and B listed under Listing of
DBE Subcontractor just as a non-DBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each DBE that will be used to meet the
DBE goal of the contract, indicating the bidder’s commitment to use the DBE in the contract.
This documentation shall be submitted on the Department’s form titled Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of bids,
unless the sixth day falls on an official state holiday. In that situation, it is due in the office of
the State Contractor Utilization Engineer no later than 12:00 noon on the next official state
business day.

If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the
DBE goal, or if the form is incomplete (i.e. both signatures are not present), the
DBE participation will not count toward meeting the DBE goal. If the lack of this participation
drops the commitment below the DBE goal, the Contractor shall submit evidence of good faith
efforts, completed in its entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov
no later than 12:00 noon on the eighth calendar day following opening of bids, unless the eighth
day falls on an official state holiday. In that situation, it is due in the office of the
State Contractor Utilization Engineer no later than 12:00 noon on the next official state business
day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed the DBE goal, the apparent lowest responsive bidder shall
submit to the Department documentation of adequate good faith efforts made to reach the
DBE goal.

A hard copy and an electronic copy of this information shall be received in the office of the
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth
calendar day following opening of bids unless the sixth day falls on an official state holiday.
In that situation, it is due in the office of the State Contractor Utilization Engineer the next
official state business day. If the contractor cannot send the information electronically, then
one complete set and 9 copies of this information shall be received under the same time
constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be.
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of DBE quotations shall be a part of the good faith effort submittal.
This documentation may include written subcontractor quotations, telephone log notations of
verbal quotations, or other types of quotation documentation.
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Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient DBE participation. Adequate good faith efforts also mean that the
bidder actively and aggressively sought DBE participation. Mere pro forma efforts are not
considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a bidder has made. Listed below are examples of the types of actions a bidder will take in
making a good faith effort to meet the goal and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices through the use of the NCDOT Directory of
Transportation Firms) the interest of all certified DBEs who have the capability to
perform the work of the contract. The bidder must solicit this interest within at least
10 days prior to bid opening to allow the DBEs to respond to the solicitation. Solicitation
shall provide the opportunity to DBEs within the Division and surrounding Divisions
where the project is located. The bidder must determine with certainty if the DBEs are
interested by taking appropriate steps to follow up initial solicitations.

(B)  Selecting portions of the work to be performed by DBEs in order to increase the
likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate
DBE participation, even when the prime contractor might otherwise prefer to perform
these work items with its own forces.

(C)  Providing interested DBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to
a solicitation.

(D) (1) Negotiating in good faith with interested DBEs. It is the bidder’s responsibility to
make a portion of the work available to DBE subcontractors and suppliers and
to select those portions of the work or material needs consistent with the available
DBE subcontractors and suppliers, so as to facilitate DBE participation. Evidence
of such negotiation includes the names, addresses, and telephone numbers of
DBEs that were considered; a description of the information provided regarding
the plans and specifications for the work selected for subcontracting; and
evidence as to why additional agreements could not be reached for DBEs
to perform the work.

(2) A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including DBE subcontractors, and would take
a firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBEs is not in itself sufficient reason for a bidder’s failure to meet the
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(E)

(F)

()

(H)

)

contract DBE goal, as long as such costs are reasonable. Also, the ability
or desire of a prime contractor to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidding contractors are not, however, required to accept higher quotes
from DBE:s if the price difference is excessive or unreasonable.

Not rejecting DBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilities. The bidder’s standing within its industry, membership
in specific groups, organizations, or associates and political or social affiliations
(for example, union vs. non-union employee status) are not legitimate causes for the
rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested DBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

Making efforts to assist interested DBEs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of DBEs. Contact within 7 days from the bid
opening the Business Development Manager in the Business Opportunity and Work
Force Development Unit to give notification of the bidder’s inability to get DBE quotes.

Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the DBE goal.

In addition, the Department may take into account the following:

)] Whether the bidder’s documentation reflects a clear and realistic plan for
achieving the DBE goal.

2) The bidders’ past performance in meeting the DBE goals.

3) The performance of other bidders in meeting the DBE goal. For example, when
the apparent successful bidder fails to meet the DBE goal, but others meet it, you
may reasonably raise the question of whether, with additional reasonable efforts
the apparent successful bidder could have met the goal. If the apparent successful
bidder fails to meet the DBE goal, but meets or exceeds the average
DBE participation obtained by other bidders, the Department may view this,
in conjunction with other factors, as evidence of the apparent successful bidder
having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the DBE goal can be met or that an adequate good faith effort
has been made to meet the DBE goal.
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Non-Good Faith Appeal

The State Contractor Utilization Engineer will notify the contractor verbally and in writing of
non-good faith. A contractor may appeal a determination of non-good faith made by the Goal
Compliance Committee. If a contractor wishes to appeal the determination made by the
Committee, they shall provide written notification to the State Contractual Services Engineer or
at DBE@ncdot.gov. The appeal shall be made within 2 business days of notification of the
determination of non-good faith.

Counting DBE Participation Toward Meeting DBE Goal
(A)  Participation

The total dollar value of the participation by a committed DBE will be counted toward
the contract goal requirement. The total dollar value of participation by a committed
DBE will be based upon the value of work actually performed by the DBE and the actual
payments to DBE firms by the Contractor.

(B)  Joint Checks

Prior notification of joint check use shall be required when counting DBE participation
for services or purchases that involves the use of a joint check. Notification shall be
through submission of Form JC-1 (Joint Check Notification Form) and the use of joint
checks shall be in accordance with the Department's Joint Check Procedures.

(C)  Subcontracts (Non-Trucking)

A DBE may enter into subcontracts. Work that a DBE subcontracts to another DBE firm
may be counted toward the contract goal requirement. Work that a DBE subcontracts to
a non-DBE firm does not count toward the contract goal requirement.
If a DBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the DBE is not performing a commercially useful function.
The DBE may present evidence to rebut this presumption to the Department.
The Department's decision on the rebuttal of this presumption is subject to review by the
Federal Highway Administration but is not administratively appealable to USDOT.

(D)  Joint Venture

When a DBE performs as a participant in a joint venture, the Contractor may count
toward its contract goal requirement a portion of the total value of participation with the
DBE in the joint venture, that portion of the total dollar value being a distinct clearly
defined portion of work that the DBE performs with its forces.

(E)  Suppliers

A contractor may count toward its DBE requirement 60 percent of its expenditures for
materials and supplies required to complete the contract and obtained from a DBE regular
dealer and 100 percent of such expenditures from a DBE manufacturer.
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¥)

Manufacturers and Regular Dealers

A contractor may count toward its DBE requirement the following expenditures to
DBE firms that are not manufacturers or regular dealers:

€)) The fees or commissions charged by a DBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

2) With respect to materials or supplies purchased from a DBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

B)

DBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to
DBEs that perform a commercially useful function in the work of a contract.
A DBE performs a commercially useful function when it is responsible for execution of
the work of the contract and is carrying out its responsibilities by actually performing,
managing, and supervising the work involved. To perform acommercially useful
function, the DBE shall also be responsible with respect to materials and supplies used on
the contract, for negotiating price, determining quality and quantity, ordering the material
and installing (where applicable) and paying for the material itself. To determine
whether a DBE is performing a commercially useful function, the Department will
evaluate the amount of work subcontracted, industry practices, whether the amount the
firm is to be paid under the contract is commensurate with the work it is actually
performing and the DBE credit claimed for its performance of the work, and any other
relevant factors.

DBE Utilization in Trucking

The following factors will be used to determine if a DBE trucking firm is performing
a commercially useful function:

(1)  The DBE shall be responsible for the management and supervision of the entire
trucking operation for which it is responsible on a particular contract, and there
shall not be a contrived arrangement for the purpose of meeting DBE goals.
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2) The DBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

3) The DBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

(4) The DBE may subcontract the work to another DBE firm, including
an owner-operator who is certified as a DBE. The DBE who subcontracts work to
another DBE receives credit for the total value of the transportation services the
subcontracted DBE provides on the contract.

(5) The DBE may also subcontract the work to a non-DBE firm, including from
an owner-operator. The DBE who subcontracts the work to a non-DBE is entitled
to credit for the total value of transportation services provided by the
non-DBE subcontractor not to exceed the value of transportation services
provided by DBE-owned trucks on the contract. Additional participation by
non-DBE subcontractors receives credit only for the fee or commission it receives
as a result of the subcontract arrangement. The value of services performed under
subcontract agreements between the DBE and the Contractor will not count
towards the DBE contract requirement.

(6) A DBE may lease truck(s) from an established equipment leasing business open
to the general public. The lease must indicate that the DBE has exclusive use of
and control over the truck. This requirement does not preclude the leased truck
from working for others during the term of the lease with the consent of the DBE,
so long as the lease gives the DBE absolute priority for use of the leased truck.
This type of lease may count toward the DBE’s credit as long as the driver is
under the DBE’s payroll.

(7)  Subcontracted/leased trucks shall display clearly on the dashboard the name of the
DBE that they are subcontracted/leased to and their own company name if it is not
identified on the truck itself. Magnetic door signs are not permitted.

DBE Replacement

When a Contractor has relied on a commitment to a DBE firm (or an approved substitute
DBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate
the DBE for convenience. This includes, but is not limited to, instances in which the Contractor
seeks to perform the work of the terminated subcontractor with another DBE subcontractor,
a non-DBE subcontractor, or with the Contractor’s own forces or those of an affiliate. A DBE
may only be terminated after receiving the Engineer’s written approval based upon a finding of
good cause for the termination.

All requests for replacement of a committed DBE firm shall be submitted to the Engineer for
approval on Form RF-1 (DBE Replacement Request). If the Contractor fails to follow this
procedure, the Contractor may be disqualified from further bidding for a period of up to
6 months.



C203031 (B-4809) 14 Rowan County

The Contractor shall comply with the following for replacement of a committed DBE:

(A)

(B)

Performance Related Replacement

When a committed DBE is terminated for good cause as stated above, an additional DBE
that was submitted at the time of bid may be used to fulfill the DBE commitment.
A good faith effort will only be required for removing a committed DBE if there were no
additional DBEs submitted at the time of bid to cover the same amount of work as the
DBE that was terminated.

If a replacement DBE is not found that can perform at least the same amount of work as
the terminated DBE, the Contractor shall submit a good faith effort documenting the
steps taken. Such documentation shall include, but not be limited to, the following:

(D

@

&)
4)

Copies of written notification to DBEs that their interest is solicited in contracting
the work defaulted by the previous DBE or in subcontracting other items of work
in the contract.

Efforts to negotiate with DBEs for specific subbids including, at a minimum:

(a) The names, addresses, and telephone numbers of DBEs who were

contacted.
(b) A description of the information provided to DBEs regarding the plans
and specifications for portions of the work to be performed.

A list of reasons why DBE quotes were not accepted.

Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or
insurance required by the Contractor.

Decertification Replacement

(D

@)

When a committed DBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement
DBE participation equal to the remaining work to be performed by the decertified
firm. The participation equal to the remaining work performed by the decertified
firm will count toward the contract goal requirement.

When a committed DBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall
take all necessary and reasonable steps to replace the DBE subcontractor with
another DBE subcontractor to perform at least the same amount of work to meet
the DBE goal requirement. If a DBE firm is not found to do the same amount of
work, a good faith effort must be submitted to NCDOT (see A herein for required
documentation).
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Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed DBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a DBE based upon the Contractor’s commitment, the DBE shall participate in additional work
to the same extent as the DBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Contractor shall seek additional participation by DBEs unless
otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed DBE, the
Contractor shall seek participation by DBEs unless otherwise approved by the Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a DBE, the Contractor shall seek
additional participation by DBEs equal to the reduced DBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a DBE subcontractor. The Department reserves the right to require copies of actual subcontract
agreements involving DBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall
furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60% or 100%) of expenditures claimed for DBE credit.

Reporting Disadvantaged Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all
DBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.
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While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all
monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
further bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
being approved for work on future DOT projects until the required information is submitted.

Contractors reporting transportation services provided by non-DBE lessees shall evaluate the
value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

(A)  Electronic Bids Reporting

The Contractor shall report the accounting of payments through the Department’s
DBE Payment Tracking System.

(B)  Paper Bids Reporting

The Contractor shall report the accounting of payments on the Department’s
DBE-IS (Subcontractor Payment Information) with each invoice. Invoices will not be
processed for payment until the DBE-IS is received.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Contractor.

CERTIFICATION FOR FEDERAL-AID CONTRACTS:
(3-21-90) SP1 G85

The prospective participant certifies, by signing and submitting this bid or proposal, to the best
of his or her knowledge and belief, that:

(A) No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan,
the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative
agreement.
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(B)  If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of
aMember of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL,
Disclosure Form to Report Lobbying, in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who
fails to file the required certification shall be subject to a civil penalty of not less than $10,000
and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she
shall require that the language of this certification be included in all lower tier subcontracts,
which exceed $100,000 and that all such subrecipients shall certify and disclose accordingly.

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE:
(11-22-94) 108-5 SP1 G100

To report bid rigging activities call:  1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such
activities.

The hotline is part of the DOT's continuing effort to identify and investigate highway
construction contract fraud and abuse is operated under the direction of the DOT Inspector
General. All information will be treated confidentially and caller anonymity will be respected.

SUBMISSION OF RECORDS - FEDERAL-AID PROJECTS:
(7-17-07) (8-21-12) SPI G103

The Contractor's attention is directed to the Standard Special Provision entitled Required
Contract Provisions-Federal-Aid Construction Contracts contained elsewhere in this proposal.

This project is located on a roadway classified as a local road or rural minor collector, therefore
the requirements of Paragraph IV - Davis Bacon and Related Act Provisions are exempt from
this contract.

SUBSURFACE INFORMATION:
(7-1-95) 450 SP1G112D

Subsurface information is available on the roadway and structure portions of this project.
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LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SP1 G115

Revise the 2012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentence, add the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or
provide a specific written description of the location in the locate request.

MAINTENANCE OF THE PROJECT:
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125

Revise the 2012 Standard Specifications as follows:

Page 1-35, Article 104-10 Maintenance of the Project, line 25, add the following after the first
sentence of the first paragraph:

All guardrail/guiderail within the project limits shall be included in this maintenance.

Page 1-35, Article 104-10 Maintenance of the Project, line 30, add the following as the last
sentence of the first paragraph:

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report
damages to the Engineer on the same day of the weekly inspection. Where damaged guardrail
or guiderail is repaired or replaced as a result of maintaining the project in accordance with this
article, such repair or replacement shall be performed within 7 consecutive calendar days of such
inspection report.

Page 1-35, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of
the last paragraph with the following:

The Contractor will not be directly compensated for any maintenance operations necessary,
except for maintenance of guardrail/guiderail, as this work will be considered incidental to the
work covered by the various contract items. The provisions of Article 104-7, Extra Work, and
Article 104-8, Compensation and Record Keeping will apply to authorized maintenance of
guardrail/guiderail. Performance of weekly inspections of guardrail/guiderail, and the damage
reports required as described above, will be considered to be an incidental part of the work being
paid for by the various contract items.

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A) The Contractor shall guarantee materials and workmanship against latent and patent
defects arising from faulty materials, faulty workmanship or negligence for a period of
twelve months following the date of final acceptance of the work for maintenance and
shall replace such defective materials and workmanship without cost to the Department.
The Contractor will not be responsible for damage due to faulty design, normal wear and
tear, for negligence on the part of the Department, and/or for use in excess of the design.
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(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair
work with the manufacturer. The Contractor’s responsibility shall be limited to the term
of the manufacturer’s guarantee. NCDOT would be afforded the same warranty as
provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are
not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

GIFTS FROM VENDORS AND CONTRACTORS:
(12-15-09) ‘ 107-1 SP1 G152

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any
vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional,
engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give
favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration,
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention,
Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors
and contractors who:

(A) Have a contract with a governmental agency; or
(B)  Have performed under such a contract within the past year; or
(C)  Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors
should contact other State Agencies to determine if those agencies have adopted Executive
Order 24.
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 9-18-12) 105-16,225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)  Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance
with Federal, State and Local ordinances and regulations, and manage the Quality
Control Program.

(B)  Certified Foreman - Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of

surface waters.

(C)  Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

(D)  Certified Designer - Provide a certified designer for the design of the erosion and
sediment control/stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)  Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified
Supervisor shall be Level II and responsible for ensuring the erosion and sediment
control/stormwater plan is adequately implemented and maintained on the project and for
conducting the quality control program. The Certified Supervisor shall be on the project
within 24 hours notice from initial exposure of an erodible surface to the project’s final
acceptance. Perform the following duties:

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at
each stage of the work.

(b)  Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.
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Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.

Implement the erosion and sediment control/stormwater site plans
requested.

Provide any needed erosion and sediment control/stormwater practices for
the Contractor’s temporary work not shown on the plans, such as, but not
limited to- work platforms, temporary construction, pumping operations,
plant and storage yards, and cofferdams.

Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas.

Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

Fully perform and install erosion and sediment control/stormwater work
prior to any suspension of the work.

Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control/stormwater issues
due to the Contractor’s operations.

Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
or any location where sediment leaves the Right-of-Way.

Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management
Practices. These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel as well as regulatory
agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references
NCGO010000, General Permit to Discharge Stormwater under the NPDES, and
states that the Department shall incorporate the applicable requirements into its
delegated Erosion and Sediment Control Program for construction activities
disturbing one or more acres of land. The Department further incorporates these
requirements on all contracted bridge and culvert work at jurisdictional waters,
regardless of size. Some of the requirements are, but are not limited to:

(a)

(b)

Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operation/maintenance,
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days, twice weekly for
construction related Federal Clean Water Act, Section 303(d) impaired
streams with turbidity violations, and within 24 hours after a significant
rainfall event of 0.5 inch that occurs within a 24 hour period.
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Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.

Maintain erosion and sediment control/stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.
Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(@)
(b)
(©)
(d)
(e)
®
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Follow permit requirements related to the Contractor and subcontractors’
construction activities.

Ensure that all operators and subcontractors on site have the proper
erosion and sediment control/stormwater certification.

Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when
needed.

Conduct the inspections required by the NPDES permit.

Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.
Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-
section basis.

Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

The Contractor’s quality control and inspection procedures shall be
subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.
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Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

(1)  Foreman in charge of grading activities
(2)  Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level Il Supervisor and
Level II Foreman. This person shall be onsite whenever construction activities as
described above are taking place. This request shall be approved by the Engineer prior to
work beginning,.

The Contractor may request to name a single Level II Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request shall
be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the
following erosion and sediment control/stormwater crew:

1) Seeding and Mulching

(2)  Temporary Seeding

(3)  Temporary Mulching

“4) Sodding

5) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

) Hydraulic tackifier installation

(8)  Turbidity curtain installation

(90  Rock ditch check/sediment dam installation

(10) Ditch liner/matting installation

(11)  Inlet protection

(12) Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14)  Pipe installations within jurisdictional areas

If a Level 1 Certified Installer is not onsite, the Contractor may substitute
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to
another crew requiring Level II Foreman oversight.

Certified Designer - Include the certification number of the Level III-B Certified
Designer on the erosion and sediment control/stormwater component of all reclamation
plans and if applicable, the certification number of the Level ITII-A Certified Designer on
the design of the project erosion and sediment control/stormwater plan.
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Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of
changes in certified personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of
Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related
issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification provision.

(B) Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F)  Intentional falsification of records.

(G) Directing a subordinate under direct or indirect supervision to perform any of the above

actions.
(H)  Dismissal from a company for any of the above reasons.
@ Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536
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Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the

appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.

Measurement and Payment

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified
" Installers and Certified Designer will be incidental to the project for which no direct
compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor
shall do all of the following:

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C) Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.
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During the Environmental Assessment required by Article 230-4 of the 2012 Standard
Specifications, the Contractor shall define the point at which the discharge enters into the State’s
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Contractor’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at http://www.ncdot.org/doh/preconstruct/ps/contracts/letting.html to plan, design,
construct, and maintain BMPs to address water quality standards. Tier I Methods include stilling
basins which are standard compensatory BMPs. Other Tier I methods are noncompensatory and
shall be used when needed to meet the stream turbidity standards. Tier II Methods are also
noncompensatory and are options that may be needed for protection of rare or unique resources
or where special environmental conditions exist at the site which have led to additional
requirements being placed in the DWQ’s 401 Certifications and approval letters, Isolated
Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation Plan’s Environmental
Assessment for the specific site. Should the Contractor exhaust all Tier I Methods on a site
exclusive of rare or unique resources or special environmental conditions, Tier II Methods may
be required by regulators on a case by case basis per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to
plan and develop the bid for the project. CEC values exceeding 15 milliequivalents per
100 grams of soil may indicate a high potential for turbidity and should be avoided when
dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.



C203031 (B-4809) 27 Rowan County

EMPLOYMENT: ,
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184

Revise the 2012 Standard Specifications as follows:
Page 1-20, Subarticle 102-15(0), delete and replace with the following:
(0O) Failure to restrict a former Department employee as prohibited by Article 108-5.

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete
all of line 32, the first sentence of the second paragraph and the first word of the second sentence
of the second paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
(9-18-12) SP1 G185

Revise the 2012 Standard Specifications as follows:

Replace all references to “State Highway Administrator” with “Chief Engineer”.
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PROJECT SPECIAL PROVISIONS
ROADWAY

CLEARING AND GRUBBING - METHOD III:
(4-6-06) (Rev. 1-17-12) 200

Perform clearing on this project to the limits established by Method “III” shown on Standard
Drawing No. 200.03 of the 2012 Roadway Standard Drawings.

SP2 RO2B

SHOULDER AND FILL SLOPE MATERIAL:

(5-21-02) 235, 560 SP2R45 A

Description

Perform the required shoulder and slope construction for this project in accordance with the
applicable requirements of Section 560 and Section 235 of the 2012 Standard Specifications.

Measurement and Payment

Where the material has been obtained from an authorized stockpile or from a borrow source and
Borrow Excavation is not included in the contract, no direct payment will be made for this work,
as the cost of this work will be part of the work being paid at the contract lump sum price for
Grading. If Borrow Excavation is included in this contract and the material has been obtained
from an authorized stockpile or from a borrow source, measurement and payment will be as
provided in Section 230 of the 2012 Standard Specifications for Borrow Excavation.

PIPE INSTALLATION:
(1120-12) 300 SP3 ROI

Revise the 2012 Standard Specifications as follows:
Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with:

Provide foundation conditioning geotextile in accordance with Section 1056 for Type 4
geotextile.

BRIDGE APPROACH FILLS:
(10-19-10) (Rev. 1-17-12) 422 SP4 R02

Description

Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced
bridge approach fills. Construct bridge approach fills in accordance with the contract and
Standard Drawing No. 422.10 or 422.11 of the 2012 Roadway Standard Drawings. Define
“geosynthetics” as geotextiles or geomembranes.
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Materials

Refer to Division 10 of the 2012 Standard Specifications.

Item Section
Anchor Pins 1056-2
Geotextiles 1056
Portland Cement Concrete 1000
Select Material 1016
Subsurface Drainage Materials 1044
Wire Staples 1060-8(D)

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration
geotextiles. For reinforced bridge approach fills, provide Type 5 geotextile for geotextile
reinforcement and Type 1 geotextile and No. 78M stone for drains. Use Class B concrete for

concrete pads.

Use Class III or V select material for reinforced bridge approach fills and only Class V select
material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.
Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials. For drains and
PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278.

Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced
bridge approach fills. For PVC geomembranes, provide grade PVC30 geomembranes that meet
ASTM D7176. For HDPE and LLDPE geomembranes, use geomembranes with a nominal
thickness of at least 30 mils that meet Geosynthetic Research Institute Standard Specifications
GM13 or GMI17, respectively. Handle and store geomembranes in accordance with
Article 1056-2 of the 2012 Standard Specifications. Provide material certifications for
geomembranes in accordance with Article 1056-3 of the 2012 Standard Specifications.

Construction Methods

Excavate as necessary for bridge approach fills in accordance with the contract. Notify the
Engineer when foundation excavation is complete. Do not place geomembranes or filtration
geotextiles until excavation dimensions and foundation material are approved. Attach
geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives,
tapes or other approved methods. Glue or weld geomembrane seams to prevent leakage.

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown
in Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings and in slight tension
free of kinks, folds, wrinkles or creases. Install geotextile reinforcement with the orientation,
dimensions and number of layers shown in Standard Drawing No. 422.10 of the 2012 Roadway
Standard Drawings. Place first layer of geotextile reinforcement directly on geomembranes with
no void or material in between. Install geotextile reinforcement with the machine direction
(MD) parallel to the roadway centerline. The MD is the direction of the length or long
dimension of the geotextile roll. Do not splice or overlap geotextile reinforcement in the MD so



C203031 (B-4809) 30 Rowan County

seams are perpendicular to the roadway centerline. Wrap geotextile reinforcement at end bent
cap back and wing walls as shown in Standard Drawing No. 422.10 of the 2012 Roadway
Standard Drawings and directed by the Engineer. Extend geotextile reinforcement at least 4 ft
back behind end bent cap back and wing walls into select material.

Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.
Hold geotextiles in place with wire staples or anchor pins as needed. Contact the Engineer when
existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will
interfere with geosynthetics.

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter
continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.
Install drains in accordance with Standard Drawing No. 422.10 of the 2012 Roadway Standard
Drawings. For bridge approach fills for sub regional tier bridges, install 4" diameter continuous
perforated PVC drain pipes in accordance with Standard Drawing No. 422.11 of the

2012 Roadway Standard Drawings.

Use solvent cement to connect PVC pipes so joints do not leak. Connect perforated pipes to
outlet pipes just behind wing walls. Provide drain pipes-and drains with positive drainage
towards outlets. Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is
maintained. Use sleeves that can withstand wing wall loads.

Place select material in 8" to 10" thick lifts. Use only hand operated compaction equipment to
compact select material for bridge approach fills. Compact Class III select material in
accordance with Subarticle 235-3(C) of the 2012 Standard Specifications. Compact No. 78M
stone with a vibratory compactor to the satisfaction of the Engineer. Do not displace or damage
geosynthetics, drain pipes or drains when placing and compacting select material. End dumping
directly on geosynthetics is not permitted. Do not operate heavy equipment on geosynthetics,
drain pipes or drains until they are covered with at least 8" of select material. Replace any
damaged geosynthetics, drain pipes or drains to the satisfaction of the Engineer.

Cover open ends of outlet pipes with rodent screens as shown in Standard Drawing No. 815.03
of the 2012 Roadway Standard Drawings. Connect ends of outlet pipes to concrete pads or
existing drainage structures as directed by the Engineer. Construct concrete pads with an
Ordinary surface finish that meets Subarticle 825-6(B) of the 2012 Standard Specifications.

Measurement and Payment

Reinforced Bridge Approach Fill, Station will be paid at the contract lump sum price. The
contract lump sum price for Reinforced Bridge Approach Fill, Station  will be full
compensation for labor, tools, equipment and reinforced bridge approach fill materials,
excavating, backfilling, hauling and removing excavated materials, compacting select material,
connecting outlet pipes to existing drainage structures and supplying select materials,
geosynthetics, drains, pipe sleeves and outlet components and any incidentals necessary to

construct all reinforced bridge approach fills at each bridge.
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Bridge Approach Fill - Sub Regional Tier, Station will be paid at the contract lump sum
price. The contract lump sum price for Bridge Approach Fill - Sub Regional Tier, Station
will be full compensation for labor, tools, equipment and bridge approach fill materials,
excavating, backfilling, hauling and removing excavated materials, compacting No. 78M stone,
connecting outlet pipes to existing drainage structures and supplying No. 78M stone, filtration
geotextiles, drain pipes, pipe sleeves and outlet components and any incidentals necessary to
construct all bridge approach fills at each sub regional tier bridge.

Payment will be made under:

Pay Item Pay Unit
Reinforced Bridge Approach Fill, Station Lump Sum
Bridge Approach Fill - Sub Regional Tier, Station Lump Sum

ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) 605 SP6 RO1

Revise the 2012 Standard Specifications as follows:

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this
article, including Table 601-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in
Table 605-1.

TABLE 605-1
APPLICATION RATES FOR TACK COAT
. e Target Rate (gal/sy)
Existing Surface Emulsified Afphalt
New Asphalt ' 0.04 + 0.01
Oxidized or Milled Asphalt 0.06 +£0.01
~ Concrete ; 0.08 + 0.01

Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be
overheated during storage, transport or at application.

TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material : Temperature Range

Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F
Emulsified Asphalt, Grade CRS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 ‘ 130 - 160°F

Emulsified Asphalt, Grade CRS-2 130 - 160°F
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Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last
paragraph.
Page 6-19, Subarticle 610-3(A) Mix Design-General, line 5, add the following as the first
paragraph:

Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the
NCDOT Approved Products List for WMA Technologies available at:
http://www.ncdot.org/doh/operations/materials/pdf/wma.pdf.

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:
(11-21-00) (Rev. 7-17-12) 609 SP6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this
project will be as follows:

~ Asphalt Concrete Base Course Type B 25.0__ 4.4%
Asphalt Concrete Intermediate Course Type119.0__ 4.8%
Asphalt Concrete Surface Course Type S 4.75A 6.8%
Asphalt Concrete Surface Course Type SA-1 6.8%
Asphalt Concrete Surface Course Type SFO.5A  6.7%
Asphalt Concrete Surface Course Type S 9.5 6.0%
Asphalt Concrete Surface Course Type S 12.5__ 5.6%

The actual asphalt binder content will be established during construction by the Engineer within
the limits established in the 2012 Standard Specifications.

ASPHALT PLANT MIXTURES:
(7-1-95) 609 SP6 R20

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders
made for the purpose or with other equipment approved by the Engineer.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the 2012 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 557.33 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on December 1, 2012.

FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 5-15-12) 610 SP6 R45

Final surface testing is not required on this project.
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GUARDRAIL ANCHOR UNITS, TYPE 350:
(4-20-04) (Rev. 8-16-11) 862 SP§ R65

Description

Furnish and install guardrail anchor units in accordance with the details in the plans, the
applicable requirements of Section 862 of the 2012 Standard Specifications, and at locations

shown in the plans.

Materials

The Contractor may at his option, furnish any one of the guardrail anchor units or approved
equal.

Guardrail anchor unit (ET-Plus) as manufactured by:

Trinity Industries, Inc.

2525 N. Stemmons Freeway
Dallas, Texas 75207
Telephone: 800-644-7976

The guardrail anchor unit (SKT 350) as manufactured by:

Road Systems, Inc.

3616 Old Howard County Airport
Big Spring, Texas 79720
Telephone: 915-263-2435

Prior to installation the Contractor shall submit to the Engineer:

(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the
requirements of NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of
the 2012 Standard Specifications.

(B)  Certified working drawings and assembling instructions from the manufacturer for each
guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard

Specifications.

No modifications shall be made to the guardrail anchor unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans, and details and assembling instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary
and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the
2012 Standard Specifications and is incidental to the cost of the guardrail anchor unit.
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Measurement and Payment

Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard
Specifications.

Payment will be made under:

Pay Item Pay Unit
Guardrail Anchor Units, Type 350 Each
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MATERIALS:
(2-21-12) (Rev. 12-18-12) 1000, 1005, 1080, 1081, 1092 SP10 RO1

Revise the 2012 Standard Specifications as follows:
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following:

Use materials which do not produce a mottled appearance through rusting or other staining of the
finished concrete surface.

Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

. Maximum Water-Cement Ratio f,;;';‘s';tlf::y Cement Content
- @ E‘-ﬁ @ e FN A . - . Siump e
S ET 3 o . on Air-
§ ‘g S %Q: AIEOE:E::::ed Entrained 2 , 8 Vibrated Non- Vibrated
oS £E% Concrete £ ‘zég
E = Rounded Angular Rounded Angular 5 s . : : . :
) Aggregate Aggagtn;e- Aggregate A;g}:e— . Min, Max. Min. Max.
Units psi “inch " inch Iblcy — Iblcy Ib/cy Ib/cy
. AA 4500 0381 0426 - . - 35 .83 TS -t
ARSID 4500 0381 0426 . ; L5 ; 639 715 - - -
Drilled Pier 4,500 - - 0.450 0.450 - - . - . 640 800
e _ e 7-9 wet e .
A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - o602 -
B 2,500 0.488 0.567 0.559 0630 25 - 4 508 - 545 -
B Slip
Formed 2,500 0.488 0.567 - - 1.5 - 508 - - -
Sand Light- .
weight 4300 - 0420 - - 4 - WS-
Latex © 3,000 : : ; :
Modified 7 day 0.400 0.400 - - . 6 - 658 - 4 - -
Flowable ) :
. 150 max. s 1 s 1 Flow- .
excaf;/laltlaablc at 56 days * ® * ® . i able i i 40 100
- e N s . e e e e e . ,
non—efc;l\latable 125 ® % * as needed i ’ able - - 100 needed
4,500 1.5
design, slip
field
Pavement ¥ 0.559 0559 ; - form 526 - - -
650 3.0 .
flexural, . hand
design only place
See Table as as as . as as
Precast  Tygyzg  wreeded  mweeded - "+ % needed  needod  meeded  needed  needed
Prestress per See Table Ti%?e ) ) 8 N s64 . ) )
contract 1078-1 needed

1078-1
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace

C203031 (B-4809)
with the following:

Std.
Size #

467M

57

5T
6M

67

78M

14M

ABC
M)
Light-

M %__._mﬂo

N:

100

100

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).
C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).

112"

90-
100

95-
100
100
100

100

100

100

AGGREGATE GRADATION - COARSE AGGREGATE

ﬂ:

20-
33

90-

100,

95-
100

95-
100

100

100

75-
97

75-
100

Percentage of Total by Weight Passing
u\ ” ‘

0-15
35

70

20-
55

90-
100

100

100

H\ "

0-10 |

25-
60

25-
45
20-

98-
100

55-
80

45-
79

100

u\

0-5

030

0-5

80-
100

TABLE 1005-1

#4

. 0-10

20-
45
35-
70
85-
100
35-
55

20-
40

5-
40

#8

0-5

0-15

520

10-
40

020

#10

25-
45

0-
25

#16

0-8

- 0-10

£ 0-10

#40

14-
30

#200

0-2.5

Remarks

Asphalt Plant Mix

Asphalt Plant Mix

H AST, Sediment Control Stone

AST, Str. Concrete,
Shoulder Drain,
Sediment Control Stone

AST, Concrete Pavement

AST

AST, Str. Concrete,
Asphalt Plant Mix
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Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the
following:

" TABLE 1078-1
REQUIREMENTS FOR CONCRETE

28 Day Design 2(8: Day Des.lgn
Compressive ompressive
Property Strength
Strel}gth greater than
» 6,000 psi or less 6,000 psi
__Maximum Water/Cementitious Material Ratio 045 040
~Maximum Slump without HRWR B 2 A
Maximum Slump with HRWR 8" 8"
Air Content (upon discharge into forms) 5+2% 5+2%

Page 10-151, Article 1080-4 Inspection and Sampling, lines 18-22, replace (B), (C) and (D)
with the following:

(B)  Atleast 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole
Immersion Test.

(C)  Atleast 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as
specified in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product
has been tested for slip coefficient and meets AASHTO M253, Class B.

Page 10-162, Subarticle 1081-1(A) Classifications, lines 4-7, delete the second and third
sentences of the description for Type 3A.

Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-30, replace the second paragraph
with the following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the
bonding system will obtain 125% of the specified required yield strength of the fixture. Furnish
certification that, for the particular bolt grade, diameter and embedment depth required, the
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.
For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete
compressive strength used in this test. Use adhesives that meet Section 1081.

List the properties of the adhesive on the container and include density, minimum and maximum
temperature application, setting time, shelf life, pot life, shear strength and compressive strength.
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Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesives, delete this subarticle.

Page 10-204, Subarticle 1092-2(A) Performance and Test Requirements, replace
Table 1092-3 Minimum Coefficient of Retroreflection for NC Grade A with the following:

TABLE 1092-3
MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A
(Candelas Per Lux Per Square Meter)

Observation Eztl:';llzce E E § 3 1 Fluorescent Fluorescent
. ] i [ -
, Angle, degrees degrees = ; 0 & @ Yellow Green Yellow
o 40 s 395 52 95 30 T R 313
0.2 30.0 215 162 - 22 43 10 170 130
0.5 4.0 310 230 31 56 18 245 185
05 300 135 100 14 27 6 o~~~ 81
1.0 40 120 60 8 16 3.6 64 48




Project: B-4809
County: Rowan

Utility Construction

e 5. WORES

Revisgafﬁg 8?2 Standard Specifications as follows:

Utility Owner’s Contact Information:

Page 15-1; Article 1500-2 Cooperation with the Utility Owner, paragraph 2,
add the following sentences:

The utility owner is the City of Kannapolis. The contact person is Mr. Wilmer
Melton, lll, Public Works Director, and he can be reached by phone at (704)920-

4200.

Page 15-6; Subarticle 1510-3(B) Testing and Sterilization, change the
allowable leakage formula to:

W=LD (P) "4/148,000

Page 15-6; Subarticle 1510-3(B) Testing and Sterilization; seventh paragraph
delete the words (concurrently or) in the following sentence.

Testing, cleaning and sterilization may be performed cencurrently-or
consecutively.

Steel Pile Cap for Water Line:

Steel pile cap for water line shall be furnished and installed as shown on the
Utility Construction plans, as described in the provisions herein and in the
contract and as directed by the Engineer.

Pile caps will be placed parallel to the flow of the channel uniess otherwise
directed by the Engineer.

Galvanizing Steel Pile Cap: Unless otherwise directed, all steel in the steel pile
cap including hardware shall be galvanized in accordance with Section 1076 of
the Standard Specifications.

Pipe cradle shall be welded to steel plate as noted on the Utility Construction
plan sheet details; spacing shall be sufficient to cradle pipe without lifting pipe
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from steel plate. Steel pile cap shall be welded to the steel piles. All welds shall
be fillet welds and in conformance with the applicable AWS Structural Welding

Code.

Straps shall be a 2" wide and ¥2" thick. Radius shall be %2 of the outside diameter
of pipe plus 2" insulation thickness and protective saddle thickness.

Holes shall be drilled in strap and plate and shall be 1/16" larger than bolt
diameter. Bolts shall be 3/4" diameter, 4" long, fully threaded, with flat washers
top and bottom, and 3/4" nuts. All steel shall be ASTM A36 steel.

Measurement and Payment

Steel Pile Cap for Water Line furnished and installed as required and accepted
will be measured and paid for at the contract unit price per each for Steel Pile
Cap for Water Line. Such price and payments will be compensation in full for all
materials, labor, equipment and incidentals necessary to complete the work.

Pipe Insulation:

Pipe insulation for water line shall be furnished and installed as shown on the
Utility Construction plans, as described in the provisions herein and in the
contract and as directed by the Engineer.

Pipe insulation shall be installed completely around the exposed portion of water
line as shown on the plans and as directed by the Engineer.

Pipe insulation shall conform to ASTM C552 and C1639, and shall have a
minimum thickness of 2”.

Measurement and Payment

Pipe Insulation furnished and installed as required and accepted will be
measured and paid for at the contract unit price per linear foot for Pipe Insulation.
Such price and payment will be full compensation for all work covered by this
provision, including but not limited to labor, materials, and incidentals necessary
to complete the work as required.

Drilled-In/Driven Steel H-Piles:

Measurement and Payment

Measurement and payment for Pile Excavation in Soil for Water Line and Pile
Excavation Not in Soil for Water Line will be as described in Article 450-4 of the
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Standard Specifications for Pile Excavation in Soil and Pile Excavation Not in
Soll.

Permanent Steel Casing for 2’-6” Min. Diameter Hole will be measured and paid
in linear feet. Permanent casings will be measured as the difference between the
specified top of utility line pile pier casing elevation and the specified permanent
casing tip elevation or revised elevation approved by the Engineer. If a
permanent casing cannot be installed to the tip elevation shown in the plans, up
to 3 feet of casing cut-off will be paid at the contract unit price for Permanent
Steel Casing for 2'-6” Min. Diameter Hole.

Measurement and payment for HP 12X53 Galvanized Steel Piles for Water Line
will be as described in Article 450-4 of the Standard Specifications for
Galvanized Steel Piles.
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B-4809 Project Special Provisions Rowan County
Erosion Control

STABILIZATION REQUIREMENTS:

Stabilization for this project shall comply with the time frame guidelines as specified by the
NCG-010000 general construction permit effective August 3, 2011 issued by the North Carolina
Department of Environment and Natural Resources Division of Water Quality. Temporary or
permanent ground cover stabilization shall occur within 7 calendar days from the last land-
disturbing activity, with the following exceptions in which temporary or permanent ground cover
shall be provided in 14 calendar days from the last land-disturbing activity:

o Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
e Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
e Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with
no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined
by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent
ground cover stabilization shall be achieved in accordance with the provisions in this contract
and as directed.

SEEDING AND MULCHING: (West)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone,
shall be as stated below. During periods of overlapping dates, the kind of seed to be used shall
be determined. All rates are in pounds per acre.

Shoulder and Median Areas
August 1 - June 1 May 1 - September 1
20# Kentucky Bluegrass 20# Kentucky Bluegrass
75# Hard Fescue 75# Hard Fescue
25# Rye Grain 10# German or Browntop Millet
500# Fertilizer 500# Fertilizer
4000# Limestone 4000# Limestone

Areas Beyond the Mowing Pattern, Waste and Borrow Areas:

August 1 - June 1 May 1 - September 1

100# Tall Fescue 100# Tall Fescue

15# Kentucky Bluegrass 15# Kentucky Bluegrass

30# Hard Fescue 30# Hard Fescue

25# Rye Grain 10# German or Browntop Millet
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone
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Approved Tall Fescue Cultivars

10/1/2012

2" Millennium  Duster Magellan Rendition
Avenger Endeavor Masterpiece Scorpion
Barlexas Escalade Matador Shelby
Barlexas II Falcon I, III, IV & V Matador GT Signia
Barrera Fidelity Millennium Silverstar
Barrington Finesse II Montauk Southern Choice II
Biltmore Firebird Mustang 3 Stetson
Bingo Focus Olympic Gold Tarheel
Bravo Grande II Padre Titan Ltd
Cayenne Greenkeeper Paraiso Titanium
Chapel Hill Greystone Picasso Tomahawk
Chesapeake Inferno Piedmont Tacer
Constitution Justice Pure Gold Trooper
Chipper Jaguar 3 Prospect Turbo
Coronado Kalahari Quest Ultimate
Coyote Kentucky 31 Rebel Exeda Watchdog
Davinci Kitty Hawk Rebel Sentry Wolfpack
Dynasty Kitty Hawk 2000 Regiment II
Dominion Lexington Rembrandt

Approved Kentucky Bluegrass Cultivars:
Alpine Bariris Envicta Rugby
Apollo Bedazzled Impact Rugby II
Arcadia Bordeaux Kenblue Showcase
Arrow Champagne Midnight Sonoma
Award Chicago II Midnight II

Approved Hard Fescue Cultivars:

Chariot Nordic Rhino Warwick
Firefly Oxford Scaldis 11
Heron Reliant II Spartan 11
Minotaur Reliant IV Stonehenge

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza January 1 - December 31.

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.
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Native Grass Seeding And Mulching (West)

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and
riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50
foot zone on both sides of the stream or depression, measured from top of stream bank or center
of depression. The stream bank of the stream relocation shall be seeded by a method that does
not alter the typical cross section of the stream bank. Native Grass Seeding and Mulching shall
also be performed in the permanent soil reinforcement mat section of preformed scour holes, and
in other areas as directed.

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone,
shall be as stated below. During periods of overlapping dates, the kind of seed to be used shall
be determined. All rates are in pounds per acre.

August 1 - June 1 May 1 — September 1

18# Creeping Red Fescue 18# Creeping Red Fescue

8# Big Bluestem 8# Big Bluestem

6# Indiangrass 6# Indiangrass

4# Switchgrass 4# Switchgrass

35# Rye Grain 25# German or Browntop Millet
500# Fertilizer 500#  Fertilizer

4000# Limestone 4000# Limestone

Approved Creeping Red Fescue Cultivars:

Aberdeen Boreal Epic Cindy Lou

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the
Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed
immediately following grade establishment.

Measurement and Payment

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article
1660-8 of the Standard Specifications.

TEMPORARY SEEDING:

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate
of 400 pounds and seeded at the rate of 50 pounds per acre. German Millet, or Browntop Millet
shall be used in summer months and rye grain during the remainder of the year. The Engineer
will determine the exact dates for using each kind of seed.
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FERTILIZER TOPDRESSING:  _!._. 45

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500
pounds per acre. A different analysis of fertilizer may be used provided the 2-1-1 ratio is
maintained and the rate of application adjusted to provide the same amount of plant food as 16-8-
8 analysis and as directed.

SUPPLEMENTAL SEEDING:

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and
the rate of application may vary from 25# to 75# per acre. The actual rate per acre will be
determined prior to the time of topdressing and the Contractor will be notified in writing of the
rate per acre, total quantity needed, and areas on which to apply the supplemental seed.
Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed into
the soil as to prevent disturbance of existing vegetation. A clodbuster (ball and chain) may be
used where degree of slope prevents the use of a sod seeder.

MOWING:
The minimum mowing height on this project shall be six inches.

RESPONSE FOR EROSION CONTROL:

Description

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and
supplies to the project necessary for the pursuit of any or all of the following work as shown
herein, by an approved subcontractor.

Section Erosion Control Item Unit
1605 Temporary Silt Fence LF
1606 Special Sediment Control Fence LF/TON
1615 Témporary Mulching ACR
1620 Seed - Temporary Seeding LB
1620 Fertilizer - Temporary Seeding TN
1631 Matting for Erosion Control SY

SP Coir Fiber Mat SY
1640 Coir Fiber Baffles LF

SP Permanent Soil Reinforcement Mat SY
1660 Seeding and Mulching ACR
1661 Seed - Repair Seeding LB




50of10 ""3"" ' 46 10/1/2012

1661 Fertilizer - Repair Seeding TON
1662 Seed - Supplemental Seeding LB
1665 Fertilizer Topdressing TON
SP Safety/Highly Visible Fencing LF
SP Response for Erosion Control EA
Construction Methods

Provide an approved subcontractor who performs an erosion control action as described in the
NPDES Inspection Form SPPP30. Each erosion control action may include one or more of the
above work items.

Measurement and Payment

Response for Erosion Control will be measured and paid for by counting the actual number of
times the subcontractor moves onto the project, including borrow and waste sites, and
satisfactorily completes an erosion control action described in Form 1675. The provisions of
Article 104-5 of the Standard Specifications will not apply to this item of work.

Payment will be made under:

Pay Item Pay Unit
Response for Erosion Control Each

ENVIRONMENTALLY SENSITIVE AREAS:
Description

This project is located in an Environmentally Sensitive Area. This designation requires special
procedures to be used for clearing and grubbing, temporary stream crossings, and grading
operations within the Environmentally Sensitive Areas identified on the plans and as designated
by the Engineer. This also requires special procedures to be used for seeding and mulching and
staged seeding within the project.

The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of
the stream or depression measured from top of streambank or center of depression.

Construction Methods
(A)  Clearing and Grubbing
In areas identified as Environmentally Sensitive Areas, the Contractor may perform

clearing operations, but not grubbing operations until immediately prior to beginning
grading operations as described in Article 200-1 of the Standard Specifications. Only
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clearing operations (not grubbing) shall be allowed in this buffer zone until immediately
prior to beginning grading operations. Erosion control devices shall be installed
immediately following the clearing operation.

Grading

Once grading operations begin in identified Environmentally Sensitive Areas, work shall
progress in a continuous manner until complete. All construction within these areas shall
progress in a continuous manner such that each phase is complete and areas are
permanently stabilized prior to beginning of next phase. Failure on the part of the
Contractor to complete any phase of construction in a continuous manner in
Environmentally Sensitive Areas will be just cause for the Engineer to direct the
suspension of work in accordance with Article 108-7 of the Standard Specifications.

Temporary Stream Crossings

Any crossing of streams within the limits of this project shall be accomplished in
accordance with the requirements of Subarticle 107-13(B) of the Standard Specifications.

Seeding and Mulching

Seeding and mulching shall be performed in accordance with Section 1660 of the
Standard Specifications and vegetative cover sufficient to restrain erosion shall be
installed immediately following grade establishment.

Seeding and mulching shall be performed on the areas disturbed by construction
immediately following final grade establishment. No appreciable time shall lapse into
the contract time without stabilization of slopes, ditches and other areas within the
Environmentally Sensitive Areas.

Stage Seeding

The work covered by this section shall consist of the establishment of a vegetative cover
on cut and fill slopes as grading progresses. Seeding and mulching shall be done in
stages on cut and fill slopes that are greater than 20 feet in height measured along the
slope, or greater than 2 acres in area. Each stage shall not exceed the limits stated above.

Additional payments will not be made for the requirements of this section, as the cost for this
work shall be included in the contract unit prices for the work involved.

MINIMIZE REMOVAL OF VEGETATION:

The Contractor shall minimize removal of vegetation at stream banks and disturbed areas within
the project limits as directed.
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STOCKPILE AREAS:

The Contractor shall install and maintain erosion control devices sufficient to contain sediment
around any erodible material stockpile areas as directed.

ACCESS AND HAUL ROADS:

At the end of each working day, the Contractor shall install or re-establish temporary diversions
or earth berms across access/haul roads to direct runoff into sediment devices. Silt fence sections
that are temporarily removed shall be reinstalled across access/haul roads at the end of each
working day.

WASTE AND BORROW SOURCES:

Payment for temporary erosion control measures, except those made necessary by the
Contractor’s own negligence or for his own convenience, will be paid for at the appropriate
contract unit price for the devices or measures utilized in borrow sources and waste areas.

No additional payment will be made for erosion control devices or permanent seeding and

mulching in any commercial borrow or waste pit. All erosion and sediment control practices that
may be required on a commercial borrow or waste site will be done at the Contractor’s expense.

SAFETY FENCE AND JURISDICTIONAL FLAGGING:

Description

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other
boundaries located within the construction corridor to mark the areas that have been approved to
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.
The fence shall be installed prior to any land disturbing activities.

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly
visible flagging.

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside
or interior boundaries shall be delineated by stakes and highly visible flagging.

Materials
(A)  Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence
approved by the Engineer. The fence material shall have an ultraviolet coating.

Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross



8 0f 10 49 10/1/2012

section. Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 1b/ft of
length.

(B)  Boundary Flagging

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section.
The flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be
orange in color and highly visible.

Construction Methods

No additional clearing and grubbing is anticipated for the installation of this fence. The fence
shall be erected to conform to the general contour of the ground.

(A) Safety Fencing

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set
or set with a post driver. If hand set, all backfill material shall be thoroughly tamped. Wood
posts may be sharpened to a dull point if power driven. Posts damaged by power driving shall be
removed and replaced prior to final acceptance. The tops of all wood posts shall be cut at a 30-
degree angle. The wood posts may, at the option of the Contractor, be cut at this angle either
before or after the posts are erected.

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple
across each cable or to the steel posts with wire or other acceptable means.

Place construction stakes to establish the location of the safety fence in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for the staking
of the safety fence. All stakeouts for safety fence shall be considered incidental to the work
being paid for as “Construction Surveying”, except that where there is no pay item for
construction surveying, all safety fence stakeout will be performed by state forces.

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the
duration of the project as determined by the Engineer.

(B) Boundary Flagging

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet
maximum intervals with highly visible orange flagging attached. Stakes shall be installed a
minimum of 6” into the ground. Interior boundaries may be staked on a tangent that runs parallel
to buffer but must not encroach on the buffer at any location. Interior boundaries of hand
clearing shall be identified with a different colored flagging to distinguish it from mechanized

clearing.

Boundary flagging delineation of interior boundaries will be placed in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for
delineation of the interior boundaries. This delineation will be considered incidental to the work
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being paid for as Construction Surveying, except that where there is no pay item or construction
surveying the cost of boundary flagging delineation shall be included in the unit prices bid for
the various items in the contract. Installation for delineation of all jurisdictional boundaries at
staging areas, waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum
intervals with highly visible orange flagging attached. Stakes shall be installed a minimum of 6”
into the ground. Additional flagging may be placed on overhanging vegetation to enhance
visibility but does not substitute for installation of stakes.

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas,
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(3)(d) or
Subarticle 802-2(F) of the Standard Specifications. No direct pay will be made for this
delineation, as the cost of same shall be included in the unit prices bid for the various items in the
contract.

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a
satisfactory condition for the duration of the project as determined by the Engineer.

Measurement and Payment

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or
polypropylene fence installed in place and accepted. Such payment will be full compensation
including but not limited to furnishing and installing fence geotextile with necessary posts and
post bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work.

Payment will be made under:

Pay Item Pay Unit
Safety Fence Linear Foot

FLOATING TURBIDITY CURTAIN:

Description

This work consists of furnishing a Floating Turbidity Curtainto deter silt suspension and
movement of silt particles during construction. The floating turbidity curtain shall be
constructed at locations as directed.

Materials

The curtain material shall be made of a tightly woven nylon, plastic or other non-deteriorating
material meeting the following specifications:

Property Value

Grab tensile strength *md-370 1bs *cd-250 lbs
Mullen burst stength 480 psi

Trapezoid tear strength *md-100 lbs *cd-60 lbs

Apparent opening size 70 US standard sieve
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Percent open area 4% permittivity 0.28 sec-1

*md - machine direction
*cd - cross machine direction

In the event that more than one width of fabric is required, a 6" overlap of the material shall also
be required.

The curtain material shall be supported by a flotation material having over 29 Ibs/ft buoyancy.
The floating curtain shall have a 5/16" galvanized chain as ballast and dual 5/16" galvanized wire
ropes with a heavy vinyl coating as load lines.

Construction Methods

The Contractor shall maintain the Floating Turbidity Curtain in a satisfactory condition until its
removal is requested by the Engineer. The curtain shall extend to the bottom of the jurisdictional
resource. Anchor the curtain according to manufacturer recommendations.

Measurement and Payment

Floating Turbidity Curtain will be measured and paid for as the actual number of square yards of
curtain furnished as specified and accepted. Such price and payment will be full compensation
for the work as described in this section including but not limited to furnishing all materials,
tools, equipment, and all incidentals necessary to complete the work.

Payment will be made under:

Pay Item Pay Unit
Floating Turbidity Curtain Square Yard
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PROJECT SPECIAL PROVISIONS
STRUCTURE

PROJECT B-4809 ROWAN COUNTY

CONSTRUCTION, MAINTENANCE AND REMOVAL (11-17-06)

OF TEMPORARY ACCESS AT STATION 19+72.50 -L-

1.0

2.0

3.0

GENERAL

Construct, maintain, and remove the temporary access required to provide the working area
necessary for construction of the new bridge, construction of the temporary detour
structure, or for the removal of an existing bridge, as applicable. Temporary access may
include other methods than those outlined in this Special Provision; however, all types of
temporary access are required to meet the requirements of all permits, the Standard
Specifications, and this Special Provision.

TEMPORARY WORK BRIDGE

Construction of a temporary work bridge is permitted as shown on the plans. The
temporary work bridge shall have a minimum span length of 20 feet. Submit details of the
temporary work bridge to the Engineer prior to constructing the work bridge to ensure
conformance with the plans and all permits. Completely remove the temporary bridge
prior to final acceptance or as otherwise required by the permits.

BASIS OF PAYMENT

The lump sum price bid for “Construction, Maintenance and Removal of Temporary
Access at Station ” will be full compensation for the above work, or other methods
of access, including all material, work bridge components, equipment, tools, labor,
disposal, and incidentals necessary to complete the work.

FALSEWORK AND FORMWORK (4-5-12)

1.0

DESCRIPTION

Use this Special Provision as a guide to develop temporary works submittals required by
the Standard Specifications or other provisions; no additional submittals are required
herein. Such temporary works include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it
becomes self-supporting. Formwork is the temporary structure or mold used to retain
plastic or fluid concrete in its designated shape until it hardens. Access scaffolding is
a temporary structure that functions as a work platform that supports construction
personnel, materials, and tools, but is not intended to support the structure. Scaffolding
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2.0

3.0

systems that are used to temporarily support permanent structures (as opposed to
functioning as work platforms) are considered to be falsework under the definitions given.
Shoring is a component of falsework such as horizontal, vertical, or inclined support
members. Where the term “temporary works” is used, it includes all of the temporary
facilities used in bridge construction that do not become part of the permanent structure.

Design and construct safe and adequate temporary works that will support all loads
imposed and provide the necessary rigidity to achieve the lines and grades shown on the
plans in the final structure.

MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure
the safety and quality required by the design assumptions. The Engineer has authority to
reject material on the basis of its condition, inappropriate use, safety, or nonconformance
with the plans. Clearly identify allowable loads or stresses for all materials or
manufactured devices on the plans. Revise the plan and notify the Engineer if any change
to materials or material strengths is required.

DESIGN REQUIREMENTS
A. Working Drawings

Provide working drawings for items as specified in the contract, or as required by the
Engineer, with design calculations and supporting data in sufficient detail to permit
a structural and safety review of the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component
to be checked independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed
sequence, rate of placement, direction of placement, and location of all construction
joints. Submit the number of copies as called for by the contract.

When required, have the drawings and calculations prepared under the guidance of, and
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in
temporary works design.

If requested by the Engineer, submit with the working drawings manufacturer’s catalog
data listing the weight of all construction equipment that will be supported on the
temporary work. Show anticipated total settlements and/or deflections of falsework
and forms on the working drawings. Include falsework footing settlements, joint take-
up, and deflection of beams or girders.
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As an option for the Contractor, overhang falsework hangers may be uniformly spaced,
at a maximum of 36 inches, provided the following conditions are met:

Member | Member | Max. Overhang | Max. Slab Edge Max. Scrc?ed ]\BIr:;:(ce :ll\gg;

Type Depth, Width’ Tk{ickness, Wheel Weight, Extension
(PCG) | (inches) (inches) (inches) (Ibs.) (inches) ’

il 36 39 14 2000 26

I 45 42 14 2000 35

v 54 45 14 2000 44
MBT 63 51 12 2000 50
MBT 72 55 12 1700 48

Overhang width is measured from the centerline of the girder to the edge of the deck
slab.

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half
hangers and rods must have a minimum safe working load of 6,000 1bs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods
shall be cast through the girder top flange and located, measuring along the top of the
member, 1’-2 %" from the edge of the top flange. Hanger hardware and rods must have
a minimum safe working load of 6,000 Ibs.

The overhang bracket provided for the diagonal leg shall have a minimum safe working
load of 3,750 1bs. The vertical leg of the bracket shall extend to the point that the heel
bears on the girder bottom flange, no closer than 4 inches from the bottom of the
member. However, for 72-inch members, the heel of the bracket shall bear on the web,
near the bottom flange transition.

Provide adequate overhang falsework and determine the appropriate adjustments for
deck geometry, equipment, casting procedures and casting conditions.

If the optional overhang falsework spacing is used, indicate this on the falsework
submittal and advise the girder producer of the proposed details. Failure to notify the
Engineer of hanger type and hanger spacing on prestressed concrete girder casting
drawings may delay the approval of those drawings.

Falsework hangers that support concentrated loads and are installed at the edge of thin
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed
75% of the manufacturer’s stated safe working load. Use of dual leg hangers (such as
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder
bridges so that there will be no differential settlement between the girders and the deck
forms during placement of deck concrete.
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When staged construction of the bridge deck is required, detail falsework and forms for
screed and fluid concrete loads to be independent of any previous deck pour
components when the mid-span girder deflection due to deck weight is greater than %”.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or
other such devices used as part of the falsework or formwork that remains in the
permanent structure. If the plan notes indicate that the structure contains the necessary
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize
these devices. Electroplating will not be allowed. Any coating required by the
Engineer will be considered incidental to the various pay items requiring temporary
works.

Design falsework and formwork requiring submittals in accordance with the
1995 AASHTO Guide Design Specifications for Bridge Temporary Works except as
noted herein.

1. Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.
In addition, Table 2.2A is included to provide the maximum wind speeds by county

in North Carolina.
Table 2.2 - Wind Pressure Values

Height Zone Pressure, Ib/ft? for Indicated Wind Velocity, mph
feet above ground 70 80 90 100 110
01to 30 15 20 25 30 35
30to 50 20 25 30 35 40
50 to 100 25 30 35 40 45
over 100 30 35 40 45 50

2. Time of Removal
The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in
Article 420-16 of the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent damage to
the surface.
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

25 YR 25 YR 25 YR

COUNTY (mph) COUNTY (mph) COUNTY (mph)
Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasquotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person 70
Avery 70 Greene 80 Pitt 90
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randolph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 80
Buncombe 80 Henderson 80 Rockingham 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin 90 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Yadkin 70
Durham 70 Northampton 80 Yancey 70

Edgecombe 80 Onslow 100
Forsyth 70 Orange 70
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B. Review and Approval

The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their
review, revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete
drawings and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are
required until the drawings have been approved. Such approval does not relieve the
Contractor of the responsibility for the accuracy and adequacy of the working drawings.

CONSTRUCTION REQUIREMENTS
All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure
that the quality of materials and workmanship employed is consistent with that assumed in
the design of the temporary works. Do not weld falsework members to any portion of the
permanent structure unless approved. Show any welding to the permanent structure on the
approved construction drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for
accurate measurement of falsework settlement. Make sure that the anticipated compressive
settlement and/or deflection of falsework does not exceed 1 inch. For cast-in-place
concrete structures, make sure that the calculated deflection of falsework flexural members
does not exceed 1/240 of their span regardless of whether or not the deflection is
compensated by camber strips.

A. Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the
period of its use. Certify that the manufactured devices have been maintained in
a condition to allow them to safely carry their rated loads. Clearly mark each piece so
that its capacity can be readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in
the presence of the Engineer, not more than 24 hours prior to the beginning of each
concrete placement. Inspect other temporary works at least once a month to ensure that
they are functioning properly. Have a North Carolina Registered Professional Engineer
inspect the cofferdams, shoring, sheathing, support of excavation structures, and
support systems for load tests prior to loading.
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Foundations

Determine the safe bearing capacity of the foundation material on which the supports
for temporary works rest. If required by the Engineer, conduct load tests to verify
proposed bearing capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as
those of the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and
washout of the soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction
using standard procedures based on the driving characteristics of the pile is permitted.
If preferred, use load tests to confirm the estimated capacities; or, if required by the
Engineer conduct load tests to verify bearing capacity values that are marginal or in
other high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.

5.0 REMOVAL

Unless otherwise permitted, remove and keep all temporary works upon completion of the
work. Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in
such a manner as to permit the structure to uniformly and gradually take the stresses due to
its own weight.

6.0 METHOD OF MEASUREMENT

Unless otherwise specified, temporary works will not be directly measured.

7.0 BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items requiring temporary works
will be full compensation for the above falsework and formwork.
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SUBMITTAL OF WORKING DRAWINGS (2-10-12)

1.0

2.0

GENERAL

Submit working drawings in accordance with Article 105-2 of the Standard Specifications
and this provision. For this provision, “submittals” refers to only those listed in this
provision. The list of submittals contained herein does not represent a list of required
submittals for the project. Submittals are only necessary for those items as required by the
contract. Make submittals that are not specifically noted in this provision directly to the
Resident Engineer. Either the Structure Design Unit or the Geotechnical Engineering Unit
or both units will jointly review submittals.

If a submittal contains variations from plan details or specifications or significantly affects
project cost, field construction or operations, discuss the submittal with and submit all
copies to the Resident Engineer. State the reason for the proposed variation in the
submittal. To minimize review time, make sure all submittals are complete when initially
submitted. Provide a contact name and information with each submittal. Direct any
questions regarding submittal requirements to the Resident Engineer, Structure Design Unit
contacts or the Geotechnical Engineering Unit contacts noted below.

In order to facilitate in-plant inspection by NCDOT and approval of working drawings,
provide the name, address and telephone number of the facility where fabrication will
actually be done if different than shown on the title block of the submitted working
drawings. This includes, but is not limited to, precast concrete items, prestressed concrete
items and fabricated steel or aluminum items.

ADDRESSES AND CONTACTS

For submittals to the Structure Design Unit, use the following addresses:

Via US mail: Via other delivery service:
Mr. G. R. Perfetti, P. E. Mr. G. R. Perfetti, P. E.
State Bridge Design Engineer State Bridge Design Engineer
North Carolina Department North Carolina Department
of Transportation of Transportation
Structure Design Unit Structure Design Unit
1581 Mail Service Center 1000 Birch Ridge Drive
Raleigh, NC 27699-1581 Raleigh, NC 27610
Attention: Mr. P. D. Lambert, P. E. Attention: Mr. P. D. Lambert, P. E.

Submittals may also be made via email.

Send submittals to:

plambert@ncdot.gov (Paul Lambert)

Send an additional e-copy of the submittal to the following address:

jgaither@ncdot.gov (James Gaither)

jilbolden@necdot.gov (James Bolden)
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For submittals to the Geotechnical Engineering Unit, use the following addresses:

For projects in Divisions 1-7, use the following Eastern Regional Office address:

Via US mail: Via other delivery service:
Mr. K. J. Kim, Ph. D., P. E. Mr. K. J. Kim, Ph. D, P. E.
Eastern Regional Geotechnical Eastern Regional Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Eastern Regional Office Eastern Regional Office
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100
Raleigh, NC 27699-1570 Garner, NC 27529
For projects in Divisions 8-14, use the following Western Regional Office address:
Via US mail: Via other delivery service:
Mr. John Pilipchuk, L. G., P. E. Mr. John Pilipchuk, L. G., P. E.
Western Regional Geotechnical Western Region Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Western Regional Office Western Regional Office
5253 Z Max Boulevard . 5253 Z Max Boulevard
Harrisburg, NC 28075 Harrisburg, NC 28075

The status of the review of structure-related submittals sent to the Structure Design Unit
can be viewed from the Unit’s web site, via the “Contractor Submittal” link.

Direct any questions concerning submittal review status, review comments or drawing
markups to the following contacts:

Primary Structures Contact: Paul Lambert (919) 707 — 6407
(919) 250 — 4082 facsimile

plambert@ncdot.gov

Secondary Structures Contacts: James Gaither (919) 707 — 6409
James Bolden (919) 707 - 6408
Eastern Regional Geotechnical Contact (Divisions 1-7):
K. J. Kim (919) 662 — 4710
(919) 662 — 3095 facsimile
kkim@ncdot.gov
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Western Regional Geotechnical Contact (Divisions 8-14):

John Pilipchuk (704) 455 — 8902
(704) 455 — 8912 facsimile
jpilipchuk@ncdot.gov

3.0 SuBMITTAL COPIES

Furnish one complete copy of each submittal, including all attachments, to the Resident
Engineer. At the same time, submit the number of hard copies shown below of the same
complete submittal directly to the Structure Design Unit and/or the Geotechnical
Engineering Unit.

The first table below covers “Structure Submittals”. The Resident Engineer will receive
review comments and drawing markups for these submittals from the Structure Design
Unit. The second table in this section covers “Geotechnical Submittals”. The Resident
Engineer will receive review comments and drawing markups for these submittals from the
Geotechnical Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structure
Design Unit or the Geotechnical Engineering Unit unless both units require submittal
copies in which case submit a set of supporting calculations to each unit. Provide
additional copies of any submittal as directed.

10
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STRUCTURE SUBMITTALS

Copies
Copies Required by
Required by Geotechnical

Structure Engineering Contract Reference

. . 1
Submittal Design Unit Unit Requiring Submittal
Plan Note, SN Sheet &
Arch Culvert Falsework 5 0 “Falsework and Formwork”
7 Plan Note, SN Sheet &
Box Culvert Falsework 5 0 “Falsework and Formwork”
Cofferdams 6 2 Article 410-4
Foam Joint Seals 6 9 0 “Foam Joint Seals”
Expansion Joint Seals
(hold down plate type with base 9 0 “Expansion Joint Seals”
angle)
Expansion Joint Seals 2, then 9 0 Modular Expa,r,lswn Joint
(modular) Seals
Expansion Joint Seals
(strip seals) 9 0 “Strip Seals”
Falsework & Forms 2 8 0 Article 420-3 & “Falsework
(substructure) and Formwork”
Falsework & Forms Article 420-3 & “Falsework
8 0 29
(superstructure) and Formwork
Girder Erection over Railroad 5 0 Railroad Provisions
Maintenance and Protection of Maln.tenance and
Protection of Traffic
Traffic Beneath Proposed 8 0
S Beneath Proposed Structure
tructure . "
at Station
Metal Bridge Railing 8 0 Plan Note
Metal Stay-in-Place Forms 8 0 Article 420-3
Metalwork for Elastomeric A
Bearines * 7 0 Article 1072-8
earings
Miscellaneous Metalwork ° 7 0 Article 1072-8
Optional Disc Bearings 4 8 0 “Optional Disc Bearings”

11
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Overhead and Digital Message
Signs (DMS) (metalwork and
foundations)

Placement of Equipment on
Structures (cranes, etc.)

Pot Bearings 4
Precast Concrete Box Culverts

Prestressed Concrete Cored Slab
(detensioning sequences) 3

Prestressed Concrete Deck Panels

Prestressed Concrete Girder
(strand elongation and
detensioning sequences)

Removal of Existing Structure
over Railroad

Revised Bridge Deck Plans
(adaptation to prestressed deck
panels)

Revised Bridge Deck Plans
(adaptation to modular
expansion joint seals)

Sound Barrier Wall (precast
items)

Sound Barrier Wall Steel
Fabrication Plans 3

Structural Steel *
Temporary Detour Structures

TFE Expansion Bearings 4

ey v

13

7
8

2, then
1 reproducible

6

6 and
1 reproducible

2, then
1 reproducible

2, then
1 reproducible

10

2,then 7

10

12

Applicable Provisions

Article 420-20

“Pot Bearings™

“Optional Precast
Reinforced Concrete Box
Culvert at Station »

Article 1078-11

Article 420-3

Articles 1078-8 and 1078-
11

Railroad Provisions

Article 420-3

“Modular Expansion Joint
Seals”

Article 1077-2 &
“Sound Barrier Wall”

Article 1072-8 &
“Sound Barrier Wall”

Article 1072-8

Article 400-3 &
“Construction,
Maintenance and Removal
of Temporary Structure at
Station ”

Atrticle 1072-8
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FOOTNOTES

1.

References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Articles refer to the
Standard Specifications.

Submittals for these items are necessary only when required by a note on plans.

3. Submittals for these items may not be required. A list of pre-approved sequences is available

from the producer or the Materials & Tests Unit.

The fabricator may submit these items directly to the Structure Design Unit.

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard

Specifications are not required for these items.

Submittals for Fabrication Drawings are not required. Submittals for Catalogue Cuts of
Proposed Material are required. See Section 5.A of the referenced provision.

Submittals are necessary only when the top slab thickness is 18” or greater.

13
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GEOTECHNICAL SUBMITTALS

Copies
Required by Copies
Geotechnical Required by

Engineering Structure Contract Reference

.. . 1
Submittal Unit Design Unit  Requiring Submittal
Drilled Pier Construction Plans > 1 0 Subarticle 411-3(A)
Crosshole Sonic Logging (CSL) 1 0 Subarticle 411-5(A)(2)
Reports
Pile Driving Equi t Dat
re e Bauipment Lata 1 0 Subarticle 450-3(D)(2)
Forms
Pile Driving Analyzer (PDA) 1 0 Subarticle 450-3(F)(3)
Reports
Retaining Walls 4 Zscgfgmltlﬁ)sﬁs 2 drawings Applicable Provisions
. “Temporary Shoring” &
.4 5 drawings, . “ . .
Temporary Shoring 2 calculations 2 drawings Temp(g;:ﬂsioﬂ Nail
FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Subarticles refer to the

Standard Specifications.

2. Submit one hard copy of submittal to the Resident or Bridge Maintenance Engineer. Submit
a second copy of submittal electronically (PDF via email) or by facsimile, US mail or other
delivery service to the appropriate Geotechnical Engineering Unit regional office. Electronic
submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
www.ncdot.org/doh/preconstruct/highway/geotech/formdet/
See second page of form for submittal instructions.

4. Electronic copy of submittal is required. See referenced provision.

14
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CRANE SAFETY (8-15-05)

Comply with the manufacturer specifications and limitations applicable to the operation of any
and all cranes and derricks. Prime contractors, sub-contractors, and fully operated rental
companies shall comply with the current Occupational Safety and Health Administration

regulations (OSHA).

Submit all items listed below to the Engineer prior to beginning crane operations involving
critical lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s
crane chart capacity for the radius at which the load will be lifted or requires the use of more
than one crane. Changes in personnel or equipment must be reported to the Engineer and all
applicable items listed below must be updated and submitted prior to continuing with crane
operations.

CRANE SAFETY SUBMITTAL LIST

A. Competent Person: Provide the name and qualifications of the “Competent Person”
responsible for crane safety and lifting operations. The named competent person will
have the responsibility and authority to stop any work activity due to safety concerns.

B. Riggers: Provide the qualifications and experience of the persons responsible for
rigging operations. Qualifications and experience should include, but not be limited to,
weight calculations, center of gravity determinations, selection and inspection of sling
and rigging equipment, and safe rigging practices.

C. Crane Inspections: Inspection records for all cranes shall be current and readily
accessible for review upon request.

D. Certifications: By July 1, 2006, crane operators performing critical lifts shall be
certified by NC CCO (National Commission for the Certification of Crane Operators),
or satisfactorily complete the Carolinas AGC’s Professional Crane Operator's
Proficiency Program. Other approved nationally accredited programs will be
considered upon request. All crane operators shall also have a current CDL medical
card. Submit a list of anticipated critical lifts and corresponding crane operator(s).
Include current certification for the type of crane operated (small hydraulic, large
hydraulic, small lattice, large lattice) and medical evaluations for each operator.

GROUT FOR STRUCTURES : (9-30-11)

1.0 DESCRIPTION

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys,
dowel holes and recesses for structures. This provision does not apply to grout placed in
post-tensioning ducts for bridge beams, girders, or decks. Mix and place grout in
accordance with the manufacturer’s recommendations, the applicable sections of the
Standard Specifications and this provision.

15



B-4809

2.0

3.0

MATERIAL REQUIREMENTS

Use a Department approved pre-packaged, non-shrink, non-metallic grout. Contact the
Materials and Tests Unit for a list of approved pre-packaged grouts and consult the
manufacturer to determine if the pre-packaged grout selected is suitable for the required
application.

When using an approved pre-packaged grout, a grout mix design submittal is not required.

The grout shall be free of soluble chlorides and contain less than one percent soluble
sulfate. Supply water in compliance with Article 1024-4 of the Standard Specifications.

Aggregate may be added to the mix only where recommended or permitted by the
manufacturer and Engineer. The quantity and gradation of the aggregate shall be in
accordance with the manufacturer’s recommendations.

Admixtures, if approved by the Department, shall be used in accordance with the
manufacturer’s recommendations. The manufacture date shall be clearly stamped on each
container. Admixtures with an expired shelf life shall not be used.

The Engineer reserves the right to reject material based on unsatisfactory performance.

Initial setting time shall not be less than 10 minutes when tested in accordance with
ASTM C266.

Test the expansion and shrinkage of the grout in accordance with ASTM C1090. The grout
shall expand no more than 0.2% and shall exhibit no shrinkage. Furnish a Type 4 material
certification showing results of tests conducted to determine the properties listed in the
Standard Specifications and to assure the material is non-shrink.

Unless required elsewhere in the contract the compressive strength at 3 days shall be at
least 5000 psi. Compressive strength in the laboratory shall be determined in accordance
with ASTM C109 except the test mix shall contain only water and the dry manufactured
material. Compressive strength in the field will be determined by molding and testing
4” x 8” cylinders in accordance with AASHTO T22. Construction loading and traffic
loading shall not be allowed until the 3 day compressive strength is achieved.

When tested in accordance with ASTM C666, Procedure A, the durability factor of the
grout shall not be less than 80.

SAMPLING AND PLACEMENT

Place and maintain components in final position until grout placement is complete and
accepted. Concrete surfaces to receive grout shall be free of defective concrete, laitance,
oil, grease and other foreign matter. Saturate concrete surfaces with clean water and
remove excess water prior to placing grout.

16
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Do not place grout if the grout temperature is less than 50°F or more than 90°F or if the air
temperature measured at the location of the grouting operation in the shade away from
artificial heat is below 45°F.

Provide grout at a rate that permits proper handling, placing and finishing in accordance
with the manufacturer’s recommendations unless directed otherwise by the Engineer. Use
grout free of any lumps and undispersed cement. Agitate grout continuously before
placement.

Control grout delivery so the interval between placing batches in the same component does
not exceed 20 minutes.

The Engineer will determine the locations to sample grout and the number and type of
samples collected for field and laboratory testing. The compressive strength of the grout
will be considered the average compressive strength test results of 3 cube or 2 cylinder
specimens at 28 days.

4.0 BASIS OF PAYMENT

No separate payment will be made for “Grout for Structures”. The cost of the material,
equipment, labor, placement, and any incidentals necessary to complete the work shall be
considered incidental to the structure item requiring grout.

REMOVAL OF EXISING STRUCTURE AT STATON 19+72.50 -L- (SPECIAL)

The existing bridge shall be removed in accordance with the Standard Specifications with the
following exception:

The existing I-beams shall be removed and salvaged for the Division of Highways as directed by
the Engineer. Remove the remaining portion of the structure in accordance with the Standard
Specifications. One week prior to removal of the I-beams, the Contractor shall notify
Chuck White with the Salisbury Bridge Maintenance Yard at 704-639-7555. NCDOT will
provide a trailer for the Contractor to load the beams onto. NCDOT will pick up the trailer once
all the beams have been loaded.

No separate measurement will be made for this work and the entire cost of this work shall be
included in the lump sum contract price bid for "Removal of Existing Structure at
Station 19+72.50 -L-.

17
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PROJECT SPECIAL PROVISION
PERMITS

(10-18-95) Z-1

The Contractor's attention is directed to the following permits, which have been issued to the
Department of Transportation by the authority granting the permit.

PERMIT AUTHORITY GRANTING THEPERMIT =~
Dredge and Fill and/or .
Work in Navigable Waters (404) U.S. Army Corps of Engineers
. Division of Environmental Management, DENR
Water Quality (401) State of North Carolina.

The Contractor shall comply with all applicable permit conditions during construction of this
project. Those conditions marked by * are the responsibility of the department and the
Contractor has no responsibility in accomplishing those conditions.

Agents of the permitting authority will periodically inspect the project for adherence to the
permits.

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2012 Standard
Specifications and the following:

Should the Contractor propose to utilize construction methods (such as temporary structures or
fill in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the
Contractor's responsibility to coordinate with the Engineer to. determine what, if any, additional
permit action is required. The Contractor shall also be responsible for initiating the request for
the authorization of such construction method by the permitting agency. The request shall be
submitted through the Engineer. The Contractor shall not utilize the construction method until it
is approved by the permitting agency. The request normally takes approximately 60 days to
process; however, no extensions of time or additional compensation will be granted for delays
resulting from the Contractor's request for approval of construction methods not specifically
identified in the permit.

Where construction moratoriums are contained in a permit condition which restricts the
Contractor's activities to certain times of the year, those moratoriums will apply only to the
portions of the work taking place in the waters or wetlands provided that activities outside
those areas is done in such a manner as to not affect the waters or wetlands.
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U.S. ARMY CORPS OF ENGINEERS

WILMINGTON DISTRICT JUN 27 2012
Action ID. 200802145 County: _Rowan USGS Quad: _China Grove} DIVISION OF HIGHWAYS

. ERVIRONVENT
GENERAL PERMIT (REGIONAL AND NATIONWIDE) VERIFIW NAAA

Property Owner / Authorized Agent: _NC DOT, attn: Gregory J. Thorpe /Deanna Riffe
Address: _1598 Mail Service Center

Raleigh, North Carolina 27699-1598

Telephone No.: _919 707-6151
Size and location of property (water body, road name/number, town, etc.): _SR 1308 (Moose Road) Bridge No. 221

over Cold Water Creek (Lake Fisher), east of Kannapolis, Rowan County, North Carolina. Property is adjacent to
a tributary of Cold Water Creek (Lake Fisher), a tributary of the Pee Dee River. TIP B-4809.

Description of projects area and activity: _Mechanized landclearing, excavation and the discharge of fill material

associated with replacement of exisiting bridge with a new bridge at the existing location. The project will

permanently impact 0.001 acre of open waters for bridge bent construction, 0.006 acre of open waters for ntility
line pier relocation and temporarily impact 0.001 acre of open water for work bridge bents of the the jurisdictional
waters of Cold Water Creek (Lake Fisher).

Applicable Law: Section 404 (Clean Water Act, 33 USC 1344)

[ Section 10 (Rivers and Harbors Act, 33 USC 403)
Authorization: Regional General Permit Number:

Nationwide Permit Number: NW 03, 12

Your work is authorized by the above referenced permit provided it is accomplished in strict accordance with the attached
conditions and your submitted plans. Any violation of the attached conditions or deviation from your submitted plans may subject the
permittee to a stop work order, a restoration order and/or appropriate legal action.

This verification will remain valid until the expiration date identified below unless the nationwide authorization is modified,
suspended or revoked. If, prior to the expiration date identified below, the nationwide permit authorization is reissued and/or
modified, this verification will remain valid until the expiration date identified below, provided it complies with all requirements of
the modified nationwide permit. If the nationwide permit authorization expires or is suspended, revoked, or is modified, such that the
activity would no longer comply with the terms and conditions of the nationwide permit, activities which have commenced (i.e., are
under construction) or are under contract to commence in reliance upon the nationwide permit, will remain authorized provided the
activity is completed within twelve months of the date of the nationwide permit’s expiration, modification or revocation, unless
discretionary authority has been exercised on a case-by-case basis to modify, suspend or revoke the authorization.

Activities subject to Section 404 (as indicated above) may also require an individual Section 401 Water Quality Certification. You
should contact the NC Division of Water Quality (telephone (919) 733-1786) to determine Section 401 requirements.

For activities occurring within the twenty coastal counties subject to regulation under the Coastal Area Management Act (CAMA),
prior to beginning work you must contact the N.C. Division of Coastal Management .

This Department of the Army verification does not relieve the permittee of the responsibility to obtain any other required Federal,

State or local approvals/permits.
If there are any questions regarding/his verification, any of the conditions of the Permit, or the Corps of Engineers regulatory

program, please contact John Thomay @/919 554-4884 ext. 25.
Corps Regulatory Official / y g 'ﬁ / Date: 06/20/2012

g

Expiration Date of Verification: 06/20/2014

The Wilmington District is committed to providing the highest level of support to the public. To help us ensure we continue to do so,
please complete the attached customer Satisfaction Survey or visit http.//www.saw.usace.army.mil/ WETLANDS/index.html to

complete the survey online.
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Determination of Jurisdiction:

[} Based on preliminary information, there appear to be waters of the US including wetlands within the above described project area.
This preliminary determination is not an appealable action under the Regulatory Program Administrative Appeal Process

( Reference 33 CFR Part 331).
[J There are Navigable Waters of the United States within the above described project area subject to the permit requirements of

Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act. Unless there is a change in the law or our
published regulations, this determination may be relied upon for a period not to exceed five years from the date of this

notification.

[X] There are waters of the US and/or wetlands within the above described project area subject to the permit requirements of Section
404 of the Clean Water Act (CWA)(33 USC § 1344). Unless there is a change in the law or our published regulations, this
determination may be relied upon for a period not to exceed five years from the date of this notification.

[0 The jurisdictional areas within the above described roject area have been identified under a previous action. Please reference
1he ju bed p p
jurisdictional determination issued . Action ID

Basis of Jurisdictional Determination: Property has tributary which flows to the Pee Dee River and the Atlantic
Ocean.

This jurisdictional determination is only for the waters/wetlands proposed for impacts associated with
this Nationwide Permit and does not include any other waters/wetlands that may be located on the
property.

Appeals Information (This information applies only to approved jurisdictional determinations.)

Attached to this verification is an approved jurisdictional determination. If you are not in agreement with that approved jurisdictional
determination, you can make an administrative appeal under 33 CFR 331. Enclosed you will find a Notification of Appeal Process
(NAP) fact sheet and request for appeal (RFA) form. If you request to appeal this determination you must submit a completed RFA

form to the following address:

District Engineer, Wilmington Regulatory Division
Attn:Jean Gibby, Project Manager,

Raleigh Regulatory Field Office

3331 Heritage Trade Drive, Suite 105

Wake Forest, North Carolina 27587

In order for an RFA to be accepted by the Corps, the Corps must determine that it is complete, that it meets the criteria for appeal
under 33 CFR part 331.5, and that it has beex received by the District Office within 60 days of the date of the NAP. Should you
decide to submit an RFA form, it must be yec¢ived at the above address by August 11, 2012.

to ge Dﬁce if you do not object to the determination in this correspondence.**
2 4
e

/
Date 06/20/2012
SURVEY PLATS, FIELD SKETCH, WETLAND DELINEATION FORMS, PROJECT PLANS, ETC., MUST BE
ATTACHED TO THE FILE COPY OF THIS FORM, IF REQUIRED OR AVAILABLE.

**]t is not necessary to submit an RFAffo

Corps Regulatory Official:

Copy Furnished:
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Applicant: _NC DOT, SR 1308 Moose Road, | File Number: SAW 2008 Date: June 20, 2012
attn: Gregory Thorpe / Deanna Riffey/ Tip | 02145
| B-4809

Attached is: See Section below
INITIAL PROFFERED PERMIT (Standard Permit or Letter of A
_permission)
PROFFERED PERMIT (Standard Permit or Letter of permission) B
PERMIT DENIAL C
APPROVED JURISDICTIONAL DETERMINATION D
PRELIMINARY JURISDICTIONAL DETERMINATION E

INITIAL PROFFERED PERMIT: You may accept or object to the permit.
ACCEPT: Ifyou received a Standard Permit, you may sign the permit document and return it to the district engineer for final
authorization. If you received a Letter of Permission (LOP), you may accept the LOP and your work is authorized. Your signature

on the Standard Permit or acceptance of the LOP means that you accept the permit in its entirety, and waive all rights to appeal the
permit, including its terms and conditions. and approved jurisdictional determinations associated with the permit.

OBJECT: If you object to the permit (Standard or LOP) because of certain terms and conditions therein, you may request that the
permit be modified accordingly. You must complete Section II of this form and return the form to the district engineer. Your
objections must be received by the district engineer within 60 days of the date of this notice, or vou will forfeit your right to appeal
the permit in the future. Upon receipt of your letter, the district engineer will evaluate your objections and may: (a) modify the
permit to address all of your concerns, (b) modify the permit to address some of vour objections, or (¢) not modify the permit
having determined that the permit should be issued as previously written. After evaluating your objections, the district engineer
will send you a proffered permit for your reconsideration, as indicated in Section B below.

: PROFFERED PERMIT: You may accept or appeal the permit

ACCEPT: If you received a Standard Permit. you may sign the permit document and return it to the district engineer for final
authorization. If you received a Letter of Permission (LOP). you may accept the LOP and your work is authorized. Your signature
on the Standard Permit or acceptance of the LOP means that you accept the permit in its entirety, and waive all rights to appeal the
permit, including its terms and conditions, and approved jurisdictional determinations associated with the permit.

APPEAL: If you choose to decline the proffered permit (Standard or LOP) because of certain terms and conditions therein, you
may appeal the declined permit under the Corps of Engineers Administrative Appeal Process by completing Section II of this form
and sending the form to the division engineer. This form must be received by the division engineer within 60 days of the date of

this notice.

C: PERMIT DENIAL: You may appeal the denial of a permit under the Corps of Engineers Administrative Appeal Process by

completing Section 11 of this form and sending the form to the division engineer. This form must be received by the division engineer

within 60 days of the date of this notice.




R-5

D: APPROVED JURISDICTIONAL DETERMINATION: You may accept or appeal the approved JD or
provide new information.

e ACCEPT: You do not need to notify the Corps to accept an approved JD. Failure to notify the Corps within 60 days of the date of
this notice, means that you accept the approved JD in its entirety, and waive all rights to appeal the approved ID.

» APPEAL: Ifyou disagree with the approved JD, you may appeal the approved JD under the Corps of Engineers Administrative
Appeal Process by completing Section I of this form and sending the form to the district engineer. This form must be received by
the division engineer within 60 days of the date of this notice.

E: PRELIMINARY JURISDICTIONAL DETERMINATION: You do not need to respond to the Corps
regarding the preliminary JD. The Preliminary JD is not appealable. If you wish. you may request an approved
JD (which may be appealed), by contacting the Corps district for further instruction. Also you may provide new
information for further consideration by the Corps to reevaluate the JD.

REASONSFOR APPEALOR OBJECTIONS: (Descrlbeyour reasons for appealmgthe de01s10n or your o
objections to an initial proffered permit in clear concise statements. You may attach additional information to
this form to clarify where your reasons or objections are addressed in the administrative record.)

ADDITIONAL INFORMATION: The appeal is limited to a review of the administrative record, the Corps
memorandum for the record of the appeal conference or meeting. and any supplemental information that the
review officer has determined is needed to clarify the administrative record. Neither the appellant nor the Corps
may add new information or analyses to the record. However, you may provide additional information to clarify

the location of information that is already in the administrative record.

If you have questions regarding this decision If you only have questions regarding the appeal process you
and/or the appeal process you may contact: may also contact:
John Thomas @ 919 554-4884 ext. 25 Mr. Mike Bell. Administrative Appeal Review Officer
CESAD-ET-CO-R
U.S. Army Corps of Engineers. South Atlantic Division
60 Forsyth Street. Room 9M15
Atlanta, Georgia 30303-8801
RIGHT OF ENTRY: Your signature below grants the right of entry to Corps of Engineers personnel, and any
government consultants, to conduct investigations of the project site during the course of the appeal process. You
will be provided a 15 day notice of any site investigation, and will have the opportunity to participate in all site

investigations.

Date: Telephone number:

| Signature of appellant or agent.

For appeals on Initial Proffered Permits and approved Jurisdictional Determinations send this form to:

District Engineer, Wilmington Regulatory Division, Attn:Jean Gibby, Project Manager, Raleigh
Regulatory Field Office, 3331 Heritage Trade Drive, Suite 105, Wake Forest, North Carolina 27587
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For Permit denials and Proffered Permits send this form to:

Division Engineer, Commander, U.S. Army Engineer Division, South Atlantic, Attn: Mr. Mike Bell,
Administrative Appeal Officer, CESAD-ET-CO-R, 60 Forsyth Street, Room 9M15, Atlanta, Georgia
30303-8801
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Action ID Number:SAW 2008 02145 County:Rowan

Permittee: _NC DOT, attn: Gregory J. Thorpe /Deanna Riffey / Tip B-4809

Date Verification Issued: June 20, 2012

Project Manager: John Thomas

Upon completion of the activity authorized by this permit and any mitigation required by the permit,
sign this certification and return it to the following address:

US ARMY CORPS OF ENGINEERS
WILMINGTON DISTRICT
WILMINGTON REGULATORY FIELD OFFICE
POST OFFICE BOX 1890
WILMINGTON, NORTH CAROLINA 28402-1890

Please note that your permitted activity is subject to a compliance inspection by a U. S. Army Corps of
Engineers representative. If you fail to comply with this permit you are subject to permit suspension,

modification, or revocation.

I hereby certify that the work authorized by the above referenced permit has been completed in
accordance with the terms and condition of the said permit, and required mitigation was completed in

accordance with the permit conditions.

Signature of Permittee Date



NATIONWIDE PERMIT 3
DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS
FEDERAL REGISTER
AUTHORIZED MARCH 19, 2012

Maintenance. (a) The repair, rehabilitation, or replacement of any previously authorized,
currently serviceable structure, or fill, or of any currently serviceable structure or fill authorized
by 33 CFR 330.3, provided that the structure or fill is not to be put to uses differing from those
uses specified or contemplated for it in the original permit or the most recently authorized
modification. Minor deviations in the structure's configuration or filled area, including those due
to changes in materials, construction techniques, requirements of other regulatory agencies, or
current construction codes or safety standards that are necessary to make the repair,
rehabilitation, or replacement are authorized. Any stream channel modification is limited to the
minimum necessary for the repair, rehabilitation, or replacement of the structure or fill; such
modifications, including the removal of material from the stream channel, must be immediately
adjacent to the project or within the boundaries of the structure or fill. This NWP also authorizes
the repair, rehabilitation, or replacement of those structures or fills destroyed or damaged by
storms, floods, fire or other discrete events, provided the repair, rehabilitation, or replacement is
commenced, or is under contract to commence, within two years of the date of their destruction
or damage. In cases of catastrophic events, such as hurricanes or tornadoes, this two-year limit
may be waived by the district engineer, provided the permittee can demonstrate funding,
contract, or other similar delays.

(b) This NWP also authorizes the removal of accumulated sediments and debris in the
vicinity of existing structures (e.g., bridges, culverted road crossings, water intake structures,
etc.) and/or the placement of new or additional riprap to protect the structure. The removal of
sediment is limited to the minimum necessary to restore the waterway in the vicinity of the
structure to the approximate dimensions that existed when the structure was built, but cannot
extend farther than 200 feet in any direction from the structure. This 200 foot limit does not
apply to maintenance dredging to remove accumulated sediments blocking or restricting outfall
and intake structures or to maintenance dredging to remove accumulated sediments from canals
associated with outfall and intake structures. All dredged or excavated materials must be
deposited and retained in an area that has no waters of the United States unless otherwise
specifically approved by the district engineer under separate authorization. The placement of
new or additional riprap must be the minimum necessary to protect the structure or to ensure the
safety of the structure. Any bank stabilization measures not directly associated with the structure
will require a separate authorization from the district engineer.

(c) This NWP also authorizes temporary structures, fills, and work necessary to conduct
the maintenance activity. Appropriate measures must be taken to maintain normal downstream
flows and minimize flooding to the maximum extent practicable, when temporary structures,
work, and discharges, including cofferdams, are necessary for construction activities, access fills,
or dewatering of construction sites. Temporary fills must consist of materials, and be placed in a
manner, that will not be eroded by expected high flows. Temporary fills must be removed in



their entirety and the affected areas returned to pre-construction elevations. The areas affected by
temporary fills must be revegetated, as appropriate.

(d) This NWP does not authorize maintenance dredging for the primary purpose of
navigation. This NWP does not authorize beach restoration. This NWP does not authorize new
stream channelization or stream relocation projects.

* Notification: For activities authorized by paragraph (b) of this NWP, the permittee must
submit a pre-construction notification to the district engineer prior to commencing the activity
(see general condition 31). The pre-construction notification must include information regarding
the original design capacities and configurations of the outfalls, intakes, small impoundments,
and canals. (Sections 10 and 404)

Note: This NWP authorizes the repair, rehabilitation, or replacement of any previously
authorized structure or fill that does not qualify for the Clean Water Act Section 404(f)
exemption for maintenance.
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NATIONWIDE PERMIT 12
DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS
FEDERAL REGISTER
AUTHORIZED MARCH 19, 2012

Utility Line Activities. Activities required for the construction, maintenance, repair, and
removal of utility lines and associated facilities in waters of the United States, provided the
activity does not result in the loss of greater than 1/2-acre of waters of the United States for each
single and complete project.

Utility lines: This NWP authorizes the construction, maintenance, or repair of utility
lines, including outfall and intake structures, and the associated excavation, backfill, or bedding
for the utility lines, in all waters of the United States, provided there is no change in pre-
construction contours. A “utility line” is defined as any pipe or pipeline for the transportation of
any gaseous, liquid, liquescent, or slurry substance, for any purpose, and any cable, line, or wire
for the transmission for any purpose of electrical energy, telephone, and telegraph messages, and
radio and television communication. The term “utility line” does not include activities that drain
a water of the United States, such as drainage tile or french drains, but it does apply to pipes
conveying drainage from another area.

Material resulting from trench excavation may be temporarily sidecast into waters of the
United States for no more than three months, provided the material is not placed in such a
manner that it is dispersed by currents or other forces. The district engineer may extend the
period of temporary side casting for no more than a total of 180 days, where appropriate. In
wetlands, the top 6 to 12 inches of the trench should normally be backfilled with topsoil from the
trench. The trench cannot be constructed or backfilled in such a manner as to drain waters of the
United States (e.g., backfilling with extensive gravel layers, creating a french drain effect). Any
exposed slopes and stream banks must be stabilized immediately upon completion of the utility
line crossing of each waterbody.

Utility line substations: This NWP authorizes the construction, maintenance, or
expansion of substation facilities associated with a power line or utility line in non-tidal waters
of the United States, provided the activity, in combination with all other activities included in
one single and complete project, does not result in the loss of greater than 1/2-acre of waters of
the United States. This NWP does not authorize discharges into non-tidal wetlands adjacent to
tidal waters of the United States to construct, maintain, or expand substation facilities.

Foundations for overhead utility line towers. poles, and anchors: This NWP authorizes
the construction or maintenance of foundations for overhead utility line towers, poles, and
anchors in all waters of the United States, provided the foundations are the minimum size
necessary and separate footings for each tower leg (rather than a larger single pad) are used
where feasible.

Access roads: This NWP authorizes the construction of access roads for the construction
and maintenance of utility lines, including overhead power lines and utility line substations, in
non-tidal waters of the United States, provided the activity, in combination with all other
activities included in one single and complete project, does not cause the loss of greater than 1/2-
acre of non-tidal waters of the United States. This NWP does not authorize discharges into non-
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tidal wetlands adjacent to tidal waters for access roads. Access roads must be the minimum width
necessary (see Note 2, below). Access roads must be constructed so that the length of the road
minimizes any adverse effects on waters of the United States and must be as near as possible to
pre-construction contours and elevations (e.g., at grade corduroy roads or geotextile/gravel
roads). Access roads constructed above pre-construction contours and elevations in waters of the
United States must be properly bridged or culverted to maintain surface flows.

This NWP may authorize utility lines in or affecting navigable waters of the United
States even if there is no associated discharge of dredged or fill material (See 33 CFR Part 322).
Overhead utility lines constructed over section 10 waters and utility lines that are routed in or
under section 10 waters without a discharge of dredged or fill material require a section 10
permit.

This NWP also authorizes temporary structures, fills, and work necessary to conduct the
utility line activity. Appropriate measures must be taken to maintain normal downstream flows
and minimize flooding to the maximum extent practicable, when temporary structures, work, and
discharges, including cofferdams, are necessary for construction activities, access fills, or
dewatering of construction sites. Temporary fills must consist of materials, and be placed in a
manner, that will not be eroded by expected high flows. Temporary fills must be removed in
their entirety and the affected areas returned to pre-construction elevations. The areas affected by
temporary fills must be revegetated, as appropriate.

* Notification: The permittee must submit a pre-construction notification to the district
engineer prior to commencing the activity if any of the following criteria are met: (1) the activity
involves mechanized land clearing in a forested wetland for the utility line right-of-way; (2) a
section 10 permit is required; (3) the utility line in waters of the United States, excluding
overhead lines, exceeds 500 feet; (4) the utility line is placed within a jurisdictional area (i.e.,
water of the United States), and it runs parallel to or along a stream bed that is within that
jurisdictional area; (5) discharges that result in the loss of greater than 1/10-acre of waters of the
United States; (6) permanent access roads are constructed above grade in waters of the United
States for a distance of more than 500 feet; or (7) permanent access roads are constructed in
waters of the United States with impervious materials. (See general condition 31.) (Sections 10
and 404)

Note 1: Where the proposed utility line is constructed or installed in navigable waters of
the United States (i.e., section 10 waters) within the coastal United States, the Great Lakes, and
United States territories, copies of the pre-construction notification and NWP verification will be
sent by the Corps to the National Oceanic and Atmospheric Administration (NOAA), National
Ocean Service (NOS), for charting the utility line to protect navigation.

Note 2: Access roads used for both construction and maintenance may be authorized,
provided they meet the terms and conditions of this NWP. Access roads used solely for
construction of the utility line must be removed upon completion of the work, in accordance with
the requirements for temporary fills.

Note 3: Pipes or pipelines used to transport gaseous, liquid, liquescent, or slurry
substances over navigable waters of the United States are considered to be bridges, not utility
lines, and may require a permit from the U.S. Coast Guard pursuant to Section 9 of the Rivers
and Harbors Act of 1899. However, any discharges of dredged or fill material into waters of the
United States associated with such pipelines will require a section 404 permit (see NWP 15).
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Note 4: For overhead utility lines authorized by this NWP, a copy of the PCN and NWP
verification will be provided to the Department of Defense Siting Clearinghouse, which will
evaluate potential effects on military activities.
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NATIONWIDE PERMIT CONDITIONS

The following General Conditions must be followed in order for any authorization by a NWP to
be valid:

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation.

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through regulations
or otherwise, must be installed and maintained at the permittee's expense on authorized facilities
in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United States
require the removal, relocation, or other alteration, of the structure or work herein authorized, or
if, in the opinion of the Secretary of the Army or his authorized representative, said structure or
work shall cause unreasonable obstruction to the free navigation of the navigable waters, the
permittee will be required, upon due notice from the Corps of Engineers, to remove, relocate, or
alter the structural work or obstructions caused thereby, without expense to the United States. No
claim shall be made against the United States on account of any such removal or alteration.

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle
movements of those species of aquatic life indigenous to the waterbody, including those species
that normally migrate through the area, unless the activity's primary purpose is to impound
water. All permanent and temporary crossings of waterbodies shall be suitably culverted,
bridged, or otherwise designed and constructed to maintain low flows to sustain the movement of
those aquatic species.

3. Spawning Areas. Activities in spawning areas during spawning seasons must be
avoided to the maximum extent practicable. Activities that result in the physical destruction (e.g.,
through excavation, fill, or downstream smothering by substantial turbidity) of an important
spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United States that serve as
breeding areas for migratory birds must be avoided to the maximum extent practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations,
unless the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and
48, or is a shellfish seeding or habitat restoration activity authorized by NWP 27.

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car
bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see Section 307 of the Clean Water Act).

7. Water Supply Intakes. No activity may occur in the proximity of a public water supply
intake, except where the activity is for the repair or improvement of public water supply intake
structures or adjacent bank stabilization.
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8. Adverse Effects From Impoundments. If the activity creates an impoundment of water,
adverse effects to the aquatic system due to accelerating the passage of water, and/or restricting
its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-construction
course, condition, capacity, and location of open waters must be maintained for each activity,
including stream channelization and storm water management activities, except as provided
below. The activity must be constructed to withstand expected high flows. The activity must not
restrict or impede the passage of normal or high flows, unless the primary purpose of the activity
is to impound water or manage high flows. The activity may alter the pre-construction course,
condition, capacity, and location of open waters if it benefits the aquatic environment (e.g.,
stream restoration or relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-
approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed on
mats, or other measures must be taken to minimize soil disturbance.

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment controls
must be used and maintained in effective operating condition during construction, and all
exposed soil and other fills, as well as any work below the ordinary high water mark or high tide
line, must be permanently s