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DATE AND TIME OF BID OPENING: JANUARY 16, 2018 AT 2:00 PM

CONTRACT ID C204055        

WBS 46409.3.2

LOCATION         I-40 FROM MP-46 TO MP-50.

ROUTE NO.        I 40

MILES 4.614

T.I.P. NO. I-5889A

FEDERAL-AID NO. NHPIM-0040(069)

COUNTY BUNCOMBE

TYPE OF WORK BRIDGE REHABILITATION.

NOTICE:

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A 

____________

5% BID BOND OR BID DEPOSIT REQUIRED

 ROADWAY & STRUCTURE PROPOSAL

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.



 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C204055 IN BUNCOMBE COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204055 has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary 
contract payment bond and contract performance bond within fourteen days after the written notice of award is received by 
him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of 
construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete 
the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) specified in 
the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, 
as the case may be, for the various items given on the sheets contained herein.   
 
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 
and required labor to construct and complete State Highway Contract No. C204055 in Buncombe County, for the unit or 
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 
become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 
and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a 
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction 
of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 
such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 
provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 
basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 
of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
  

          
 

 

                     State Contract Officer 
 

12/18/2017
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PROJECT SPECIAL PROVISIONS 
 

GENERAL 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 

(7-1-95) (Rev. 12-18-07) 108 SP1 G10 A 
 
The date of availability for this contract is February 26, 2018. 
 
The completion date for this contract is October 15, 2019. 
 
Except where otherwise provided by the contract, observation periods required by the contract will 
not be a part of the work to be completed by the completion date and/or intermediate contract times 
stated in the contract.  The acceptable completion of the observation periods that extend beyond 
the final completion date shall be a part of the work covered by the performance and payment 
bonds. 
 
The liquidated damages for this contract are Two Thousand Dollars ($ 2,000.00) per calendar 
day. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 

(2-20-07) 108 SP1 G14 A 
 
The Contractor shall complete the required work of installing, maintaining, and removing the 
traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 
Contractor shall not close or narrow a lane of traffic on I-40, associated Ramps / Loops, and any 
associated –Y– Lines during the following time restrictions: 
 

DAY AND TIME RESTRICTIONS 
 

Sunday thru Saturday 
6:00 a.m. to 7:00 p.m. 

 
In addition, the Contractor shall not close or narrow a lane of traffic on I-40, associated Ramps / 
Loops, and any associated –Y– Lines, detain and/or alter the traffic flow on or during holidays, 
holiday weekends, special events, or any other time when traffic is unusually heavy, including the 
following schedules: 
 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 
 
1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the 

Engineer. 
 
2. For New Year's Day, between the hours of 6:00 a.m. December 31st and 7:00 p.m. 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 
7:00 p.m. the following Tuesday. 

 
3. For Easter, between the hours of 6:00 a.m. Thursday and 7:00 p.m. Monday. 
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4. For Memorial Day, between the hours of 6:00 a.m. Friday and 7:00 p.m. Tuesday. 
 
5. For Independence Day, between the hours of 6:00 a.m. the day before Independence Day 

and 7:00 p.m. the day after Independence Day. 
 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours 
of 6:00 a.m. the Thursday before Independence Day and 7:00 p.m. the Tuesday after 
Independence Day. 

 
6. For Labor Day, between the hours of 6:00 a.m. Friday and 7:00 p.m. Tuesday. 
 
7. For Thanksgiving, between the hours of 6:00 a.m. Tuesday and 7:00 p.m. Monday. 
 
8. For Christmas, between the hours of 6:00 a.m. the Friday before the week of Christmas 

Day and 7:00 p.m. the following Tuesday after the week of Christmas Day. 
 
9. For Weekends during the month of October, between the hours of 6:00 a.m. Friday to 

6:00 a.m. Monday. 
 
Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 
Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 
lane closures will not be required during these periods, unless otherwise directed by the Engineer. 
 
The time of availability for this intermediate contract work shall be the time the Contractor begins 
to install all traffic control devices for lane closures according to the time restrictions listed herein. 
 
The completion time for this intermediate contract work shall be the time the Contractor is required 
to complete the removal of all traffic control devices for lane closures according to the time 
restrictions stated above and place traffic in the existing traffic pattern. 
 
The Day and Time Restrictions of this Intermediate Contract Time do not apply during 
Intermediate Contract Time #2; however, Holiday and Holiday Weekend Lane Closure 
Restrictions do apply throughout the entire duration of this Contract. 
 
The liquidated damages are One Thousand Two Hundred and Fifty Dollars ($ 1,250.00) per 
fifteen (15) minute time period 
 
INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 

(2-20-07) (Rev. 6-18-13) 108 SP1 G14 F 
 
The Contractor shall complete the work required of replacing the exterior beam of Bridge #369 
as shown on Sheet TMP-3 and shall place and maintain traffic on same. 
 
The time of availability for this intermediate contract time is the Friday at 7:00 p.m. that the 
Contractor elects to begin the work. 
 
The completion time for this intermediate contract time is the following Monday at 6:00 a.m. 
after the time of availability. 
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The liquidated damages are One Thousand Two Hundred and Fifty Dollars ($ 1,250.00) per 
fifteen (15) minute time period.  The liquidated damages associated with the Day and Time 
Restrictions described in Intermediate Contract Time #1 will not apply to this work. 
 
MAJOR CONTRACT ITEMS: 

(2-19-02) 104 SP1 G28 
 
The following listed items are the major contract items for this contract (see Article 104-5 of the 
2018 Standard Specifications): 
 
Line #  Description 
  55     Latex Modified Concrete - Very Early Strength  
  59  Beam Section Replacement and Stiffener/Connector Plate Repair 
  62    Anchored Veneer       
 
NO SPECIALTY ITEMS: 

(7-1-95) 108-6 SP1 G34 
 
None of the items included in this contract will be specialty items (see Article 108-6 of the 
2018 Standard Specifications). 
 
FUEL PRICE ADJUSTMENT: 

(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following: 
 
The base index price for DIESEL #2 FUEL is $ 2.0016 per gallon.  Where any of the following 
are included as pay items in the contract, they will be eligible for fuel price adjustment. 
 
The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 

Description Units Fuel Usage 
Factor Diesel 

Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Sub-Ballast Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 
Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 
Open-Graded Asphalt Friction Course Gal/Ton 2.90 
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 
Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 
Aggregate for Cement Treated Base Course Gal/Ton 0.55 
Portland Cement for Cement Treated Base Course Gal/Ton 0.55 
__" Portland Cement Concrete Pavement Gal/SY   0.245 
Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 

(7-15-08) (Rev. 5-16-17) 108-2 SP1 G58 
 
The Contractor's attention is directed to the Standard Special Provision entitled Availability of 
Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows: 
 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the 2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer. 
 
DISADVANTAGED BUSINESS ENTERPRISE: 

(10-16-07)(Rev. 1-17-17) 102-15(J) SP1 G61 
 
Description 
 
The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in 
whole or in part with Federal funds.  This provision is guided by 49 CFR Part 26. 
 
Definitions 
 
Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to 
meet the DBE goal.  No submittal of a Letter of Intent is required. 
 
Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to meet 
the DBE goal by submission of a Letter of Intent.  Or any DBE used as a replacement for 
a previously committed DBE firm. 
 
Contract Goal Requirement - The approved DBE participation at time of award, but not greater 
than the advertised contract goal. 
 
DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed DBE subcontractor(s). 
 
Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 
the Contractor's approved, committed DBE participation along with a listing of the committed 
DBE firms. 

2018 (7/01/17 - 6/30/18) 30% of Total Amount Bid 
2019 (7/01/18 - 6/30/19) 61% of Total Amount Bid 
2020 (7/01/19 - 6/30/20) 9% of Total Amount Bid 
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Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Contractor. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section. 
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for DBE certification, such that an applicant 
is required to apply only once for a DBE certification that will be honored by all recipients of 
USDOT funds in the state and not limited to the Department of Transportation only.  The 
Certification Program is in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
Forms and Websites Referenced in this Provision 
 
DBE Payment Tracking System - On-line system in which the Contractor enters the payments made 
to DBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
DBE firms working on the project.  This form is for paper bid projects only.  
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 DBE Replacement Request Form - Form for replacing a committed DBE. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.  
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 
acts as a written joint check agreement among the parties providing full and prompt disclosure of 
the expected use of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf 
 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
DBE for the amount listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf 
 
Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that 
will meet this DBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20D
BE%20Subcontractors%20(Federal).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 
work areas where DBEs quoted on the project.  This sheet is submitted with good faith effort 
packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 
 
DBE Goal 
 
The following DBE goal for participation by Disadvantaged Business Enterprises is established 
for this contract: 
 
Disadvantaged Business Enterprises 1.0 % 
 
(A) If the DBE goal is more than zero, the Contractor shall exercise all necessary and 

reasonable steps to ensure that DBEs participate in at least the percent of the contract as 
set forth above as the DBE goal. 

 
(B) If the DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs during 

the performance of the contract.  Any DBE participation obtained shall be reported to the 
Department. 

 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 
Directory as DBE certified shall be used to meet the DBE goal.  The Directory can be found at the 
following link.  https:// www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of DBE Subcontractors 
 
At the time of bid, bidders shall submit all DBE participation that they anticipate to use during the 
life of the contract.  Only those identified to meet the DBE goal will be considered committed, 
even though the listing shall include both committed DBE subcontractors and additional DBE 
subcontractors.  Additional DBE subcontractor participation submitted at the time of bid will be 
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used toward the Department’s overall race-neutral goal.  Only those firms with current DBE 
certification at the time of bid opening will be acceptable for listing in the bidder's submittal of 
DBE participation.  The Contractor shall indicate the following required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of DBE participation in the appropriate section of Expedite, 
the bidding software of Bid Express®. 

 
(1) Submit the names and addresses of DBE firms identified to participate in the 

contract.  If the bidder uses the updated listing of DBE firms shown in Expedite, 
the bidder may use the dropdown menu to access the name and address of the DBE 
firm. 

 
(2) Submit the contract line numbers of work to be performed by each DBE firm.  

When no figures or firms are entered, the bidder will be considered to have no 
DBE participation. 

 
(3) The bidder shall be responsible for ensuring that the DBE is certified at the time of 

bid by checking the Directory of Transportation Firms.  If the firm is not certified 
at the time of the bid-letting, that DBE's participation will not count towards 
achieving the DBE goal. 

 
(B) Paper Bids 
 

(1) If the DBE goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
DBE participation, including the names and addresses on Listing of DBE 
Subcontractors contained elsewhere in the contract documents in order for 
the bid to be considered responsive.  Bidders shall indicate the total dollar 
value of the DBE participation for the contract. 

 
(b) If bidders have no DBE participation, they shall indicate this on the Listing 

of DBE Subcontractors by entering the word “None” or the number “0.”  
This form shall be completed in its entirety.  Blank forms will not be 
deemed to represent zero participation. Bids submitted that do not have 
DBE participation indicated on the appropriate form will not be read 
publicly during the opening of bids.  The Department will not consider these 
bids for award and the proposal will be rejected. 

 
(c) The bidder shall be responsible for ensuring that the DBE is certified at the 

time of bid by checking the Directory of Transportation Firms.  If the firm 
is not certified at the time of the bid-letting, that DBE’s participation will 
not count towards achieving the corresponding goal. 

 
(2) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not 

required for the zero goal, however any DBE participation that is achieved during 
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the project shall be reported in accordance with requirements contained elsewhere 
in the special provision. 

 
DBE Prime Contractor 
 
When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is 
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other 
bidder.  In most cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work 
it performs on the contract with its own forces.  However, all the work that is performed by the 
DBE bidder and any other DBE subcontractors will count toward the DBE goal.  The DBE bidder 
shall list itself along with any DBE subcontractors, if any, in order to receive credit toward the 
DBE goal. 
 
For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract 
work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional 
DBE participation with DBE subcontractors or documented through a good faith effort. 
 
DBE prime contractors shall also follow Sections A and B listed under Listing of 
DBE Subcontractor just as a non-DBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each DBE that will be used to meet the 
DBE goal of the contract, indicating the bidder’s commitment to use the DBE in the contract.  This 
documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the State Contractor Utilization Engineer or 
at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 
unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of the 
State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business 
day. 
 
If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the 
DBE goal, or if the form is incomplete (i.e. both signatures are not present), the DBE participation 
will not count toward meeting the DBE goal.  If the lack of this participation drops the commitment 
below the DBE goal, the Contractor shall submit evidence of good faith efforts, completed in its 
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. 
on the eighth calendar day following opening of bids, unless the eighth day falls on an official state 
holiday.  In that situation, it is due in the office of the State Contractor Utilization Engineer no 
later than 10:00 a.m. on the next official state business day. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed the DBE goal, the apparent lowest responsive bidder shall 
submit to the Department documentation of adequate good faith efforts made to reach the 
DBE goal. 
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A hard copy and an electronic copy of this information shall be received in the office of the 
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 
calendar day following opening of bids unless the sixth day falls on an official state holiday.  In that 
situation, it is due in the office of the State Contractor Utilization Engineer no later than 10:00 a.m. 
on the next official state business day.  If the contractor cannot send the information electronically, 
then one complete set and 9 copies of this information shall be received under the same time 
constraints above. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of DBE quotations shall be a part of the good faith effort submittal.  This 
documentation may include written subcontractor quotations, telephone log notations of verbal 
quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 
obtain sufficient DBE participation.  Adequate good faith efforts also mean that the bidder actively 
and aggressively sought DBE participation.  Mere pro forma efforts are not considered good faith 
efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 
bidder has made.  Listed below are examples of the types of actions a bidder will take in making 
a good faith effort to meet the goal and are not intended to be exclusive or exhaustive, nor is it 
intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 
NCDOT Directory of Transportation Firms) the interest of all certified DBEs who have the 
capability to perform the work of the contract.  The bidder must solicit this interest within 
at least 10 days prior to bid opening to allow the DBEs to respond to the solicitation.  
Solicitation shall provide the opportunity to DBEs within the Division and surrounding 
Divisions where the project is located.  The bidder must determine with certainty if the 
DBEs are interested by taking appropriate steps to follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by DBEs in order to increase the likelihood 

that the DBE goals will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate DBE participation, even when the prime contractor might otherwise 
prefer to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract DBE goal when the work to be sublet includes potential for DBE 
participation (2nd and 3rd tier subcontractors). 
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(C) Providing interested DBEs with adequate information about the plans, specifications, and 
requirements of the contract in a timely manner to assist them in responding to 
a solicitation. 

 
(D) (1) Negotiating in good faith with interested DBEs.  It is the bidder’s responsibility to  

make a portion of the work available to DBE subcontractors and suppliers and 
to select those portions of the work or material needs consistent with the available 
DBE subcontractors and suppliers, so as to facilitate DBE participation.  Evidence 
of such negotiation includes the names, addresses, and telephone numbers of DBEs 
that were considered; a description of the information provided regarding the plans 
and specifications for the work selected for subcontracting; and evidence as to why 
additional agreements could not be reached for DBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including DBE subcontractors, and would take 
a firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBEs is not in itself sufficient reason for a bidder’s failure to meet the 
contract DBE goal, as long as such costs are reasonable.  Also, the ability or desire 
of a prime contractor to perform the work of a contract with its own organization 
does not relieve the bidder of the responsibility to make good faith efforts.  Bidding 
contractors are not, however, required to accept higher quotes from DBEs if the 
price difference is excessive or unreasonable. 

 
(E) Not rejecting DBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership 
in specific groups, organizations, or associates and political or social affiliations 
(for example, union vs. non-union employee status) are not legitimate causes for the 
rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance 

as required by the recipient or bidder. 
 
(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of DBEs.  Contact within 7 days from the bid 
opening the Business Opportunity and Work Force Development Unit at DBE@ncdot.gov 
to give notification of the bidder’s inability to get DBE quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the DBE goal. 
 
In addition, the Department may take into account the following: 
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(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 
the DBE goal. 

 
(2) The bidders’ past performance in meeting the DBE goals. 

 
(3) The performance of other bidders in meeting the DBE goal.  For example, when 

the apparent successful bidder fails to meet the DBE goal, but others meet it, you 
may reasonably raise the question of whether, with additional reasonable efforts the 
apparent successful bidder could have met the goal.  If the apparent successful 
bidder fails to meet the DBE goal, but meets or exceeds the average 
DBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder 
having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder that 
can satisfy to the Department that the DBE goal can be met or that an adequate good faith effort 
has been made to meet the DBE goal. 
 
Non-Good Faith Appeal 
 
The State Contractual Services Engineer will notify the contractor verbally and in writing of non-
good faith.  A contractor may appeal a determination of non-good faith made by the Goal 
Compliance Committee.  If a contractor wishes to appeal the determination made by the 
Committee, they shall provide written notification to the State Contractual Services Engineer or at 
DBE@ncdot.gov.  The appeal shall be made within 2 business days of notification of the 
determination of non-good faith. 
 
Counting DBE Participation Toward Meeting DBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed DBE will be counted toward the 
contract goal requirement.  The total dollar value of participation by a committed DBE will 
be based upon the value of work actually performed by the DBE and the actual payments 
to DBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting DBE participation for 
services or purchases that involves the use of a joint check.  Notification shall be through 
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall 
be in accordance with the Department's Joint Check Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A DBE may enter into subcontracts.  Work that a DBE subcontracts to another DBE firm 
may be counted toward the contract goal requirement.  Work that a DBE subcontracts to a 
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non-DBE firm does not count toward the contract goal requirement.  If a DBE contractor 
or subcontractor subcontracts a significantly greater portion of the work of the contract 
than would be expected on the basis of standard industry practices, it shall be presumed 
that the DBE is not performing a commercially useful function.  The DBE may present 
evidence to rebut this presumption to the Department.  The Department's decision on the 
rebuttal of this presumption is subject to review by the Federal Highway Administration 
but is not administratively appealable to USDOT. 

 
(D) Joint Venture 
 

When a DBE performs as a participant in a joint venture, the Contractor may count toward 
its contract goal requirement a portion of the total value of participation with the DBE in 
the joint venture, that portion of the total dollar value being a distinct clearly defined 
portion of work that the DBE performs with its forces. 

 
(E) Suppliers 
 

A contractor may count toward its DBE requirement 60 percent of its expenditures for 
materials and supplies required to complete the contract and obtained from a DBE regular 
dealer and 100 percent of such expenditures from a DBE manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its DBE requirement the following expenditures to 
DBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a DBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for providing 
bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a DBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site 
(but not the cost of the materials and supplies themselves), provided the fees are 
determined to be reasonable and not excessive as compared with fees customarily 
allowed for similar services. 

 
Commercially Useful Function 
 
(A) DBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to DBEs 
that perform a commercially useful function in the work of a contract.  A DBE performs a 
commercially useful function when it is responsible for execution of the work of the 
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contract and is carrying out its responsibilities by actually performing, managing, and 
supervising the work involved.  To perform a commercially useful function, the DBE shall 
also be responsible with respect to materials and supplies used on the contract, for 
negotiating price, determining quality and quantity, ordering the material and installing 
(where applicable) and paying for the material itself.  To determine whether a DBE is 
performing a commercially useful function, the Department will evaluate the amount of 
work subcontracted, industry practices, whether the amount the firm is to be paid under the 
contract is commensurate with the work it is actually performing and the DBE credit 
claimed for its performance of the work, and any other relevant factors. 

 
(B) DBE Utilization in Trucking 
 

The following factors will be used to determine if a DBE trucking firm is performing 
a commercially useful function: 

 
(1) The DBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there 
shall not be a contrived arrangement for the purpose of meeting DBE goals. 

 
(2) The DBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The DBE receives credit for the total value of the transportation services it provides 
on the contract using trucks it owns, insures, and operates using drivers it employs. 

 
(4) The DBE may subcontract the work to another DBE firm, including an owner-

operator who is certified as a DBE.  The DBE who subcontracts work to another 
DBE receives credit for the total value of the transportation services the 
subcontracted DBE provides on the contract. 

 
(5) The DBE may also subcontract the work to a non-DBE firm, including from 

an owner-operator.  The DBE who subcontracts the work to a non-DBE is entitled 
to credit for the total value of transportation services provided by the non-
DBE subcontractor not to exceed the value of transportation services provided by 
DBE-owned trucks on the contract.  Additional participation by non-DBE 
subcontractors receives credit only for the fee or commission it receives as a result 
of the subcontract arrangement.  The value of services performed under subcontract 
agreements between the DBE and the Contractor will not count towards the DBE 
contract requirement. 

 
(6) A DBE may lease truck(s) from an established equipment leasing business open to 

the general public.  The lease must indicate that the DBE has exclusive use of and 
control over the truck.  This requirement does not preclude the leased truck from 
working for others during the term of the lease with the consent of the DBE, so long 
as the lease gives the DBE absolute priority for use of the leased truck.  This type 
of lease may count toward the DBE’s credit as long as the driver is under the DBE’s 
payroll. 
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(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 
DBE that they are subcontracted/leased to and their own company name if it is not 
identified on the truck itself.  Magnetic door  signs are not permitted. 

 
DBE Replacement 
 
When a Contractor has relied on a commitment to a DBE firm (or an approved substitute 
DBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate the 
DBE for convenience.  This includes, but is not limited to, instances in which the Contractor seeks 
to perform the work of the terminated subcontractor with another DBE subcontractor, a non-DBE 
subcontractor, or with the Contractor’s own forces or those of an affiliate.  A DBE may only be 
terminated after receiving the Engineer’s written approval based upon a finding of good cause for 
the termination.  The prime contractor must give the DBE firm five (5) calendar days to respond 
to the prime contractor’s notice of termination and advise the prime contractor and the Department 
of the reasons, if any, why the firm objects to the proposed termination of its subcontract and why 
the Department should not approve the action. 
 
All requests for replacement of a committed DBE firm shall be submitted to the Engineer for 
approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 
procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months. 
 
The Contractor shall comply with the following for replacement of a committed DBE: 
 
(A) Performance Related Replacement 
 

When a committed DBE is terminated for good cause as stated above, an additional DBE 
that was submitted at the time of bid may be used to fulfill the DBE commitment.  A good 
faith effort will only be required for removing a committed DBE if there were no additional 
DBEs submitted at the time of bid to cover the same amount of work as the DBE that was 
terminated. 

 
If a replacement DBE is not found that can perform at least the same amount of work as 
the terminated DBE, the Contractor shall submit a good faith effort documenting the steps 
taken.  Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to DBEs that their interest is solicited in contracting 

the work defaulted by the previous DBE or in subcontracting other items of work 
in the contract. 

 
(2) Efforts to negotiate with DBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of DBEs who were 

contacted. 
(b) A description of the information provided to DBEs regarding the plans and 

specifications for portions of the work to be performed. 
 

(3) A list of reasons why DBE quotes were not accepted. 
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(4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or 
insurance required by the Contractor. 

 
(B) Decertification Replacement 
 

(1) When a committed DBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Contractor to solicit replacement DBE participation 
equal to the remaining work to be performed by the decertified firm.  The 
participation equal to the remaining work performed by the decertified firm will 
count toward the contract goal requirement. 

 
(2) When a committed DBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall 
take all necessary and reasonable steps to replace the DBE subcontractor with 
another DBE subcontractor to perform at least the same amount of work to meet 
the DBE goal requirement.  If a DBE firm is not found to do the same amount of 
work, a good faith effort must be submitted to NCDOT (see A herein for required 
documentation). 

 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed DBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a DBE based upon the Contractor’s commitment, the DBE shall participate in additional work 
to the same extent as the DBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact 
on the contract amount, the Contractor shall seek additional participation by DBEs unless 
otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed DBE, the 
Contractor shall seek participation by DBEs unless otherwise approved by the Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a DBE, the Contractor shall seek additional 
participation by DBEs equal to the reduced DBE participation caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a DBE subcontractor.  The Department reserves the right to require copies of actual subcontract 
agreements involving DBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit 
a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
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construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a DBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 
the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 
or 100%) of expenditures claimed for DBE credit. 
 
Reporting Disadvantaged Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all DBE firms, 
including material suppliers and contractors at all levels (prime, subcontractor, or second tier 
subcontractor).  This accounting shall be furnished to the Engineer for any given month by the end 
of the following month.  Failure to submit this information accordingly may result in the following 
action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all 
monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from further 
bidding until the required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for work on future DOT projects until the required information is submitted. 

 
Contractors reporting transportation services provided by non-DBE lessees shall evaluate the value 
of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
 
The Contractor shall report the accounting of payments through the Department’s DBE Payment 
Tracking System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2018 Standard Specifications may be cause to disqualify the Contractor. 
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CERTIFICATION FOR FEDERAL-AID CONTRACTS: 
(3-21-90)  SP1 G85 

 
The prospective participant certifies, by signing and submitting this bid or proposal, to the best of 
his or her knowledge and belief, that: 
 
(A) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 
employee of any Federal agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the 
entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative agreement. 

 
(B) If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with this Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure 
Form to Report Lobbying, in accordance with its instructions. 

 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making 
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who 
fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and 
not more than $100,000 for each such failure. 
 
The prospective participant also agrees by submitting his or her bid or proposal that he or she shall 
require that the language of this certification be included in all lower tier subcontracts, which 
exceed $100,000 and that all such subrecipients shall certify and disclose accordingly. 
 
U.S. DEPARTMENT OF TRANSPORTATION HOTLINE: 

(11-22-94) 108-5 SP1 G100 
 
To report bid rigging activities call:     1-800-424-9071 
 
The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday 
through Friday, 8:00 a.m. to 5:00 p.m. eastern time.  Anyone with knowledge of possible bid 
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such 
activities. 
 
The hotline is part of the DOT's continuing effort to identify and investigate highway construction 
contract fraud and abuse is operated under the direction of the DOT Inspector General.  All 
information will be treated confidentially and caller anonymity will be respected. 
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CARGO PREFERENCE ACT: 
(2-16-16)   

 
Privately owned United States-flag commercial vessels transporting cargoes are subject to the 
Cargo Preference Act (CPA) of 1954 requirements and regulations found in 46 CFR 381.7.  
Contractors are directed to clause (b) of 46 CFR 381.7 as follows: 
 (b)  Contractor and Subcontractor Clauses. "Use of United States-flag vessels: The contractor 

agrees- 
 

" (1) To utilize privately owned United States-flag commercial vessels to ship at least 50 
percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, material, or commodities 
pursuant to this contract, to the extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels.  
 
(2) To furnish within 20 days following the date of loading for shipments originating within 
the United States or within 30 working days following the date of loading for shipments 
originating outside the United States a legible copy of a rated, 'on-board' commercial ocean 
bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 
section to both the Contracting Officer (through the prime contractor in the case of 
subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market 
Development, Maritime Administration, Washington, DC 20590. 
 
(3) To insert the substance of the provisions of this clause in all subcontracts issued 
pursuant to this contract." 

 
MAINTENANCE OF THE PROJECT: 

(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-39, Article 104-10 Maintenance of the Project, line 25, add the following after the first 
sentence of the first paragraph: 
 
All guardrail/guiderail within the project limits shall be included in this maintenance. 
 
Page 1-39, Article 104-10 Maintenance of the Project, line 30, add the following as the last 
sentence of the first paragraph: 
 
The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 
damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail or 
guiderail is repaired or replaced as a result of maintaining the project in accordance with this 
article, such repair or replacement shall be performed within 7 consecutive calendar days of such 
inspection report.  
 
Page 1-39, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of 
the last paragraph with the following: 
 
The Contractor will not be directly compensated for any maintenance operations necessary, except 
for maintenance of guardrail/guiderail, as this work will be considered incidental to the work 
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covered by the various contract items.  The provisions of Article 104-7, Extra Work, and Article 
104-8, Compensation and Record Keeping will apply to authorized maintenance of 
guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 
reports required as described above, will be considered to be an incidental part of the work being 
paid for by the various contract items. 
 
COOPERATION BETWEEN CONTRACTORS: 

(7-1-95) 105-7 SP1 G133 
 
The Contractor's attention is directed to Article 105-7 of the 2018 Standard Specifications. 
 
I-5504 (C203754) is currently under construction and will not be completed prior to the letting of 
this project.  I-5504 is located in the vicinity of this project. 
 
I-5750 (DM00184) is currently under construction and will not be completed prior to the letting 
of this project.  I-5750 is located adjacent to this project. 
 
I-5885 / I-5886 (DM00228) is currently under construction and will not be completed prior to the 
letting of this project.  I-5885 / I-5886 is located adjacent to this project. 
 
I-5888A (C204054) is anticipated for the January 16, 2018 Letting and is located in the vicinity of 
this project. 
 
The Contractor on this project shall cooperate with the Contractor working within or adjacent to 
the limits of this project to the extent that the work can be carried out to the best advantage of all 
concerned. 
 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 

(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181 
 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 
background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor 
shall do all of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 
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(C) Measure and record the turbidity test results (time, date and sampler) at all defined 
sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the 2018 Standard 
Specifications, the Contractor shall define the point at which the discharge enters into the State’s 
surface waters and the appropriate sampling locations.  Sampling locations shall include points 
upstream and downstream from the point at which the discharge enters these waters.  Upstream 
sampling location shall be located so that it is not influenced by backwater conditions and 
represents natural background conditions.  Downstream sampling location shall be located at the 
point where complete mixing of the discharge and receiving water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 
stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Contractor’s test results, an immediate test shall be performed jointly with the results superseding 
the previous test results of both the Department and the Contractor. 
 
The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 
available at http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 
Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to 
address water quality standards.  Tier I Methods include stilling basins which are standard 
compensatory BMPs.  Other Tier I methods are noncompensatory and shall be used when needed 
to meet the stream turbidity standards.  Tier II Methods are also noncompensatory and are options 
that may be needed for protection of rare or unique resources or where special environmental 
conditions exist at the site which have led to additional requirements being placed in the DWQ’s 
401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization 
or a DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the 
Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources or special 
environmental conditions, Tier II Methods may be required by regulators on a case by case basis 
per supplemental agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 
and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 
water is proposed. 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
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No additional compensation for monitoring borrow pit discharge will be paid. 
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PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
 
SHOULDER RECONSTRUCTION PER SHOULDER MILE: 

(11-16-10) (Rev. 8-21-12) 560 SP1 R07FR (REV.) 
 
Description 
 
This work consists of reconstructing each shoulder (including median shoulders as applicable) in 
accordance with Standard Drawing No. 560.01 and 560.02 of the 2018 Roadway Standard 
Drawings except that the rate of slope and width will be as shown on typical section, or to the 
existing shoulder point, whichever is nearer, as long as the desired typical is achieved, and when 
completed, seeding and mulching.  This work shall be performed immediately after the resurfacing 
operations are complete as directed by the Engineer. 
 
Materials 
 
The Contractor shall furnish all earth material necessary for the construction of the shoulders in 
accordance with Section 1019 of the 2018 Standard Specifications.  All soil is subject to test and 
acceptance or rejection by the Engineer. 
 
Construction Methods 
 
Obtain material from within the project limits or approved borrow source.  Prior to adding borrow 
material, the existing shoulder shall be scarified to provide the proper bond and shall be compacted 
to the satisfaction of the Engineer. 
 
Any excess material generated by the shoulder reconstruction shall be disposed of by the 
Contractor in an approved disposal site. 
 
Measurement and Payment 
 
Shoulder Reconstruction will be measured and paid as the actual number of miles of shoulders that 
have been reconstructed.  Measurement will be made along the surface of each shoulder to the 
nearest 0.01 of a mile.  Such price will include disposing of any excess material in an approved 
disposal site, and for all labor, tools, equipment, and incidentals necessary to complete the work.   
 
No separate measurement and payment will be made for Borrow Excavation, Incidental Stone 
Base, or Seeding and Mulching, as these items will be considered incidental to Shoulder 
Reconstruction.   
 
Payment will be made under: 
 

Pay Item Pay Unit 
Shoulder Reconstruction Shoulder Mile 
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SHOULDER WEDGE: 
(9-20-11) (Rev. 8-21-12) 610 SP6 R03R 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 6-21, Article 610-8, SPREADING AND FINISHING, add the following after line 39: 
 
Attach a device, mounted on screed of paving equipment, capable of constructing a shoulder wedge 
with an angle of 30 degrees plus or minus 4 degrees along the outside edge of the roadway, 
measured from the horizontal plane in place after final compaction on the final surface course.  
Use an approved mechanical device which will form the asphalt mixture to produce a wedge with 
uniform texture, shape and density while automatically adjusting to varying heights. 
 
Payment for use of this device will be incidental to the other pay items in the contract. 
 
PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 

(11-21-00) 620 SP6 R25 
 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 
the 2018 Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 374.50 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on December 1, 2017. 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal year.  
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided funds 
are available.  The State reserves the right to terminate or suspend any transportation project 
contract, and any transportation project contract shall be so terminated or suspended if funds will 
not be available for payment of the work to be performed during that fiscal year pursuant to the 
contract.  In the event of termination of any contract, the contractor shall be given a written notice 
of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in 
accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Subarticle 108-13(E) of the 2018 Standard Specifications. 
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STANDARD SPECIAL PROVISION 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 

(5-17-11) Z-3 
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 
independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 
not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 
delivered it shall be available for pickup and replacement at the supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 
be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 
the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be recognized.  
However, for the purpose of figuring pure live seed, the found pure seed and found germination 
percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 
recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 
Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 
Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   

 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
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not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 
includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 
be approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 
be approved. 
 
 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 
be approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 
be approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 
approved. 
 
 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 
ERRATA 

(1-16-18)  Z-4 
 
Revise the 2018 Standard Specifications as follows: 
 

 
Division 7 

Page 7-27, line 4, Article 725-1 MEASUREMENT AND PAYMENT, replace article number 
“725-1” with “724-4”.  
 
Page 7-28, line 10, Article 725-1 MEASUREMENT AND PAYMENT, replace article number 
“725-1” with “725-3”.  
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious 

Weeds) 
(3-18-03) (Rev. 12-20-16) Z-04a 

 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 
certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those 
specific project sites located in the quarantined area or for any regulated article used on this project 
originating in a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 
ash borer, or other noxious weeds. 
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STANDARD SPECIAL PROVISION 
 

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS 
Z-7 

 
NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246) 
 
1. The goals and timetables for minority and female participation, expressed in percentage 
terms for the Contractor’s aggregate workforce in each trade on all construction work in the 
covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and 
Female participation”. 
 
 These goals are applicable to all the Contractor’s construction work (whether or not it is 
Federal or federally assisted) performed in the covered area.  If the Contractor performs 
construction work in a geographical area located outside of the covered area, it shall apply the 
goals established for such geographical area where the work is actually performed.  With regard 
to this second area, the Contractor also is subject to the goals for both its federally involved and 
nonfederally involved construction. 
 
 The Contractor’s compliance with the Executive Order and the regulations in 41 CFR Part 
60-4 shall be based on its implementation of the Equal Opportunity Clause, specific affirmative 
action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its effort to 
meet the goals.  The hours of minority and female employment and training must be substantially 
uniform throughout the length of the contract, and in each trade and the Contractor shall make a 
good faith effort to employ minorities and women evenly on each of its projects.  The transfer of 
minority or female employees or trainees from Contractor to Contractor or from project to project 
for the sole purpose of meeting the Contractor’s goals shall be a violation of the contract, the 
executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the goals will be 
measured against the total work hours performed. 
 
2. As used in this Notice and in the contract resulting from this solicitation, the “covered area” 
is the county or counties shown on the cover sheet of the proposal form and contract. 
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EMPLOYMENT GOALS FOR MINORITY 
AND FEMALE PARTICIPATION 

 
Economic Areas 

Area 023  29.7% Area 026  33.5% Area 029  15.7% 
Bertie County Bladen County Alexander County 
Camden County Hoke County Anson County 
Chowan County Richmond County Burke County 
Gates County Robeson County Cabarrus County 
Hertford County Sampson County Caldwell County 
Pasquotank County Scotland County Catawba County 
Perquimans County  Cleveland County 
 Area  027  24.7% Iredell County 
Area 024   31.7% Chatham County Lincoln County 
Beaufort County Franklin County Polk County 
Carteret County Granville County Rowan County 
Craven County Harnett County Rutherford County 
Dare County Johnston County Stanly County 
Edgecombe County Lee County  
Green County Person County Area 0480  8.5% 
Halifax County Vance County Buncombe County 
Hyde County Warren County Madison County 
Jones County   
Lenoir County Area  028   15.5% Area  030   6.3% 
Martin County Alleghany County Avery County 
Nash County Ashe County Cherokee County 
Northampton County Caswell County Clay County 
Pamlico County Davie County Graham County 
Pitt County Montgomery County Haywood County 
Tyrrell County Moore County Henderson County 
Washington County Rockingham County Jackson County 
Wayne County Surry County McDowell County 
Wilson County Watauga County Macon County 
 Wilkes County Mitchell County 
Area   025   23.5%  Swain County 
Columbus County  Transylvania County 
Duplin County  Yancey County 
Onslow County   
Pender County   
   

 
______________________________________________________________________________ 
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SMSA Areas 
 

Area   5720   26.6% Area  6640   22.8% Area   3120   16.4% 
Currituck County Durham County Davidson County 
 Orange County Forsyth County 
Area   9200   20.7% Wake County Guilford County 
Brunswick County  Randolph County 
New Hanover County Area  1300   16.2% Stokes County 
 Alamance County Yadkin County 
Area 2560    24.2%   
Cumberland County  Area  1520   18.3% 
  Gaston County 
  Mecklenburg County 
  Union County 
   
   

 
______________________________________________________________________________ 
 
 

Goals for Female 
 
 

Participation in Each Trade 
 

(Statewide)   6.9% 
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STANDARD SPECIAL PROVISION 
 

REQUIRED CONTRACT PROVISIONS FEDERAL - AID CONSTRUCTION CONTRACTS 
FHWA - 1273 Electronic Version - May 1, 2012 Z-8 

 
I. General  
II. Nondiscrimination  
III. Nonsegregated Facilities  
IV. Davis-Bacon and Related Act Provisions  
V. Contract Work Hours and Safety Standards Act Provisions  
VI. Subletting or Assigning the Contract  
VII. Safety: Accident Prevention  
VIII. False Statements Concerning Highway Projects  
IX. Implementation of Clean Air Act and Federal Water Pollution Control Act  
X. Compliance with Governmentwide Suspension and Debarment Requirements  
XI. Certification Regarding Use of Contract Funds for Lobbying 
 

ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development Highway System or Appalachian Local Access Road Contracts (included in 

Appalachian contracts only) 
 
I. GENERAL 
 
1. Form FHWA-1273 must be physically incorporated in each construction contract funded under Title 23 (excluding emergency contracts solely 

intended for debris removal). The contractor (or subcontractor) must insert this form in each subcontract and further require its inclusion in all lower 
tier subcontracts (excluding purchase orders, rental agreements and other agreements for supplies or services). 

The applicable requirements of Form FHWA-1273 are incorporated by reference for work done under any purchase order, rental agreement or 
agreement for other services. The prime contractor shall be responsible for compliance by any subcontractor, lower-tier subcontractor or service 
provider. 

Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements and other agreements for supplies or services). The design-builder shall be 
responsible for compliance by any subcontractor, lower-tier subcontractor or service provider. 

Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal documents, however, the Form  
FHWA-1273 must be physically incorporated (not referenced) in all contracts, subcontracts and lower-tier subcontracts (excluding purchase orders, 
rental agreements and other agreements for supplies or services related to a construction contract). 

2. Subject to the applicability criteria noted in the following sections, these contract provisions shall apply to all work performed on the contract by 
the contractor's own organization and with the assistance of workers under the contractor's immediate superintendence and to all work performed 
on the contract by piecework, station work, or by subcontract. 

3. A breach of any of the stipulations contained in these Required Contract Provisions may be sufficient grounds for withholding of progress payments, 
withholding of final payment, termination of the contract, suspension / debarment or any other action determined to be appropriate by the contracting 
agency and FHWA. 

4. Selection of Labor: During the performance of this contract, the contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor performed by convicts who are on parole, supervised release, or probation. The 
term Federal-aid highway does not include roadways functionally classified as local roads or rural minor collectors. 

 
II. NONDISCRIMINATION 
 

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are not applicable to material supply, engineering, or architectural service contracts. 

In addition, the contractor and all subcontractors must comply with the following policies: Executive Order 11246, 41 CFR 60,  
29 CFR 1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The contractor and all subcontractors must comply with: the requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, for all 
construction contracts exceeding $10,000, the Standard Federal Equal Employment Opportunity Construction Contract Specifications in  
41 CFR 60-4.3. 

Note: The U.S. Department of Labor has exclusive authority to determine compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting agency and the FHWA have the authority and the responsibility to ensure 
compliance with Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to conform to the U.S. Department of 
Labor (US DOL) and FHWA requirements. 
 
1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to assure 

equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627,  
41 CFR 60 and 49 CFR 27) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to  
23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract. 
The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are 
incorporated by reference in this contract. In the execution of this contract, the contractor agrees to comply with the following minimum specific 
requirement activities of EEO: 
a. The contractor will work with the contracting agency and the Federal Government to ensure that it has made every good faith effort to provide 

equal opportunity with respect to all of its terms and conditions of employment and in their review of activities under the contract. 
b. The contractor will accept as its operating policy the following statement: 
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 "It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to 
their race, religion, sex, color, national origin, age or disability. Such action shall include: employment, upgrading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job training." 

2. EEO Officer: The contractor will designate and make known to the contracting officers an EEO Officer who will have the responsibility for and 
must be capable of effectively administering and promoting an active EEO program and who must be assigned adequate authority and responsibility 
to do so. 

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who 
recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the contractor's EEO 
policy and contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that the above agreement will be 
met, the following actions will be taken as a minimum: 
a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than once 

every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained. The meetings will be 
conducted by the EEO Officer. 

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their reporting for duty with the contractor. 

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for employment 
and potential employees. 

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of meetings, 
employee handbooks, or other appropriate means. 

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the notation: "An Equal Opportunity 
Employer." All such advertisements will be placed in publications having a large circulation among minorities and women in the area from which 
the project work force would normally be derived. 
a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private 

employee referral sources likely to yield qualified minorities and women. To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, the contractor is expected to observe 
the provisions of that agreement to the extent that the system meets the contractor's compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of discriminating against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 

c. The contractor will encourage its present employees to refer minorities and women as applicants for employment. Information and procedures 
with regard to referring such applicants will be discussed with employees. 

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every type, 
including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, 
national origin, age or disability. The following procedures shall be followed: 
a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate 

discriminatory treatment of project site personnel. 
b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory wage 

practices. 
c. The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination. Where 

evidence is found, the contractor will promptly take corrective action. If the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected persons. 

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with its obligations under 
this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time. If the investigation 
indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every complainant of all of their avenues of appeal. 

6. Training and Promotion: 
a. The contractor will assist in locating, qualifying, and increasing the skills of minorities and women who are applicants for employment or 

current employees. Such efforts should be aimed at developing full journey level status employees in the type of trade or job classification 
involved. 

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall make full 
use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract performance. In the event 
a special provision for training is provided under this contract, this subparagraph will be superseded as indicated in the special provision. The 
contracting agency may reserve training positions for persons who receive welfare assistance in accordance with 
 23 U.S.C. 140(a). 

c The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each. 
d. The contractor will periodically review the training and promotion potential of employees who are minorities and women and will encourage 

eligible employees to apply for such training and promotion. 
7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use good faith efforts to obtain the 

cooperation of such unions to increase opportunities for minorities and women. Actions by the contractor, either directly or through a contractor's 
association acting as agent, will include the procedures set forth below: 
a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more 

minorities and women for membership in the unions and increasing the skills of minorities and women so that they may qualify for higher 
paying employment. 

b. The contractor will use good faith efforts to incorporate an EEO clause into each union agreement to the end that such union will be contractually 
bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability. 

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such information is 
within the exclusive possession of the labor union and such labor union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts have been made to obtain such information. 
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d. In the event the union is unable to provide the contractor with a reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race, color, 
religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minorities and women. The failure of a 
union to provide sufficient referrals (even though it is obligated to provide exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the requirements of this paragraph. In the event the union referral practice prevents the 
contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The contractor must be familiar with the requirements for and comply 
with the Americans with Disabilities Act and all rules and regulations established there under. Employers must provide reasonable accommodation 
in all employment activities unless to do so would cause an undue hardship. 

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not discriminate on the grounds of 
race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and 
leases of equipment. The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of this contract. 
a. The contractor shall notify all potential subcontractors and suppliers and lessors of their EEO obligations under this contract. 
b. The contractor will use good faith efforts to ensure subcontractor compliance with their EEO obligations. 

10. Assurance Required by 49 CFR 26.13(b): 
a. The requirements of 49 CFR Part 26 and the State DOT’s U.S. DOT-approved DBE program are incorporated by reference. 
b. The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The 

contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or such other 
remedy as the contracting agency deems appropriate.  

11. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO requirements. Such records shall 
be retained for a period of three years following the date of the final payment to the contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized representatives of the contracting agency and the FHWA.  
a. The records kept by the contractor shall document the following: 

(1) The number and work hours of minority and non-minority group members and women employed in each work classification on the project; 
(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for minorities and 

women; and 
(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minorities and women; 

b. The contractors and subcontractors will submit an annual report to the contracting agency each July for the duration of the project, indicating 
the number of minority, women, and non-minority group employees currently engaged in each work classification required by the contract 
work. This information is to be reported on Form FHWA-1391. The staffing data should represent the project work force on board in all or any 
part of the last payroll period preceding the end of July. If on-the-job training is being required by special provision, the contractor will be 
required to collect and report training data. The employment data should reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 

 
III. NONSEGREGATED FACILITIES 
 

This provision is applicable to all Federal-aid construction contracts and to all related construction subcontracts of $10,000 or more. 
The contractor must ensure that facilities provided for employees are provided in such a manner that segregation on the basis of race, color, religion, 

sex, or national origin cannot result. The contractor may neither require such segregated use by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure that its employees are not assigned to perform their services at any location, under the 
contractor's control, where the facilities are segregated. The term "facilities" includes waiting rooms, work areas, restaurants and other eating areas, time 
clocks, restrooms, washrooms, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, 
transportation, and housing provided for employees. The contractor shall provide separate or single-user restrooms and necessary dressing or sleeping 
areas to assure privacy between sexes. 
 
IV. DAVIS-BACON AND RELATED ACT PROVISIONS 
 

This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all related subcontracts and lower-tier subcontracts 
(regardless of subcontract size). The requirements apply to all projects located within the right-of-way of a roadway that is functionally classified as 
Federal-aid highway. This excludes roadways functionally classified as local roads or rural minor collectors, which are exempt. Contracting agencies 
may elect to apply these requirements to other projects.  

The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 “Contract provisions and related matters” with minor 
revisions to conform to the FHWA-1273 format and FHWA program requirements. 
 
1. Minimum wages 

a. All laborers and mechanics employed or working upon the site of the work, will be paid unconditionally and not less often than once a week, 
and without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations issued by the 
Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor and 
such laborers and mechanics.  

  Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of paragraph 1.d. of this section; also, 
regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such laborers and 
mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work actually 
performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each classification for the time actually worked therein: Provided, That the employer's 
payroll records accurately set forth the time spent in each classification in which work is performed. The wage determination (including any 
additional classification and wage rates conformed under paragraph 1.b. of this section) and the Davis-Bacon  
poster (WH–1321) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible place 
where it can be easily seen by the workers.  
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b. (1) The contracting officer shall require that any class of laborers or mechanics, including helpers, which is not listed in the wage determination 
and which is to be employed under the contract shall be classified in conformance with the wage determination. The contracting officer 
shall approve an additional classification and wage rate and fringe benefits therefore only when the following criteria have been met:  

(i) The work to be performed by the classification requested is not performed by a classification in the wage determination; and 
(ii) The classification is utilized in the area by the construction industry; and 
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the wage 

determination. 
(2) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the contracting 

officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate), a report of the 
action taken shall be sent by the contracting officer to the Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The Administrator, or an authorized representative, will approve, 
modify, or disapprove every additional classification action within 30 days of receipt and so advise the contracting officer or will notify 
the contracting officer within the 30-day period that additional time is necessary. 

(3) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and the contracting officer 
do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the views of all interested parties and the recommendation of the contracting officer, 
to the Wage and Hour Administrator for determination. The Wage and Hour Administrator, or an authorized representative, will issue a 
determination within 30 days of receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period 
that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, shall be 
paid to all workers performing work in the classification under this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not expressed 
as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or 
an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages of any laborer or 
mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or 
program. 

2. Withholding. The contracting agency shall upon its own action or upon written request of an authorized representative of the Department of Labor, 
withhold or cause to be withheld from the contractor under this contract, or any other Federal contract with the same prime contractor, or any other 
federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer or mechanic, including 
any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required by the contract, the contracting 
agency may, after written notice to the contractor, take such action as may be necessary to cause the suspension of any further payment, advance, 
or guarantee of funds until such violations have ceased.  

3. Payrolls and basic records 
a. Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work and preserved for a period of 

three years thereafter for all laborers and mechanics working at the site of the work. Such records shall contain the name, address, and social 
security number of each such worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily 
and weekly number of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found under  
29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits 
under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the 
commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee programs, the registration of the apprentices and trainees, and the ratios and 
wage rates prescribed in the applicable programs.  

b. (1) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to the contracting agency. 
The payrolls submitted shall set out accurately and completely all of the information required to be maintained under  
29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on weekly transmittals. Instead the 
payrolls shall only need to include an individually identifying number for each employee ( e.g. , the last four digits of the employee's social 
security number). The required weekly payroll information may be submitted in any form desired. Optional Form WH–347 is available for 
this purpose from the Wage and Hour Division Web site at http://www.dol.gov/esa/whd/forms/ wh347instr.htm or its successor site. The 
prime contractor is responsible for the submission of copies of payrolls by all subcontractors. Contractors and subcontractors shall maintain 
the full social security number and current address of each covered worker, and shall provide them upon request to the contracting agency 
for transmission to the State DOT, the FHWA or the Wage and Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a violation of this section for a prime contractor to require a 
subcontractor to provide addresses and social security numbers to the prime contractor for its own records, without weekly submission to 
the contracting agency. 

(2) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or subcontractor or his or her agent 
who pays or supervises the payment of the persons employed under the contract and shall certify the following:  

(i) That the payroll for the payroll period contains the information required to be provided under §5.5 (a)(3)(ii) of Regulations,  
29 CFR part 5, the appropriate information is being maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such 
information is correct and complete; 

(ii) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll period has 
been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been made either 
directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage determination incorporated into the contract. 
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(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution under section 
1001 of title 18 and section 231 of title 31 of the United States Code. 

c. The contractor or subcontractor shall make the records required under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the State DOT, the FHWA, or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit the required 
records or to make them available, the FHWA may, after written notice to the contractor, the contracting agency or the State DOT, take such 
action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 

4. Apprentices and trainees  
a. Apprentices (programs of the USDOL).  Apprentices will be permitted to work at less than the predetermined rate for the work they performed 

when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of 
Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with a State 
Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 days of probationary employment as an 
apprentice in such an apprenticeship program, who is not individually registered in the program, but who has been certified by the Office of 
Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency (where appropriate) to be eligible for probationary 
employment as an apprentice.  

  The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. Where 
a contractor is performing construction on a project in a locality other than that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered program shall be observed. 

  Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress, expressed as 
a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices must 
be paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the Administrator determines that 
a different practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that determination. 

  In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by the 
Office, withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the 
applicable predetermined rate for the work performed until an acceptable program is approved. 

b. Trainees (programs of the USDOL).  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 
rate for the work performed unless they are employed pursuant to and individually registered in a program which has received prior approval, 
evidenced by formal certification by the U.S. Department of Labor, Employment and Training Administration. 

  The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by the Employment and 
Training Administration. 

  Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as 
a percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid not less than the applicable wage rate on the wage determination for 
the classification of work actually performed. In addition, any trainee performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. 

  In the event the Employment and Training Administration withdraws approval of a training program, the contractor will no longer be 
permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal 
employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30. 

d. Apprentices and Trainees (programs of the U.S. DOT).  Apprentices and trainees working under apprenticeship and skill training programs 
which have been certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs 
are not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for apprentices and trainees under 
such programs will be established by the particular programs. The ratio of apprentices and trainees to journeymen shall not be greater than 
permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by 
reference in this contract. 

6. Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any subcontracts and also require the subcontractors to include 
Form FHWA-1273 in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract, and for debarment 
as a contractor and a subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained in 
29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be subject to the general 
disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in  
29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the 
contracting agency, the U.S. Department of Labor, or the employees or their representatives. 

10. Certification of eligibility. 
a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the contractor's 

firm is a person or firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
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b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
 
V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT 
 

The following clauses apply to any Federal-aid construction contract in an amount in excess of $100,000 and subject to the overtime provisions of 
the Contract Work Hours and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. 
As used in this paragraph, the terms laborers and mechanics include watchmen and guards. 
 
1. Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or involve the employment 

of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one and one-half 
times the basic rate of pay for all hours worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in paragraph (1.) of this section, 
the contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall 
be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such territory), 
for liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including watchmen and 
guards, employed in violation of the clause set forth in paragraph (1.) of this section, in the sum of $10 for each calendar day on which such 
individual was required or permitted to work in excess of the standard workweek of forty hours without payment of the overtime wages required 
by the clause set forth in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work 
performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other 
federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums as 
may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as provided 
in the clause set forth in paragraph (2.) of this section. 

4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraph (1.) through (4.) of this section and 
also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1.) through (4.) of this section. 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 

This provision is applicable to all Federal-aid construction contracts on the National Highway System. 
 
1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if specified 

elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the contracting agency. Specialty items 
may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total original contract price 
before computing the amount of work required to be performed by the contractor's own organization (23 CFR 635.116). 
a. The term “perform work with its own organization” refers to workers employed or leased by the prime contractor, and equipment owned or 

rented by the prime contractor, with or without operators. Such term does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees. The term may include payments for the costs of hiring leased employees  
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from an employee leasing firm meeting all relevant Federal and State regulatory requirements. Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
(1) the prime contractor maintains control over the supervision of the day-to-day activities of the leased employees; 
(2) the prime contractor remains responsible for the quality of the work of the leased employees;  
(3) the prime contractor retains all power to accept or exclude individual employees from work on the project; and 
(4) the prime contractor remains ultimately responsible for the payment of predetermined minimum wages, the submission of payrolls, 

statements of compliance and all other Federal regulatory requirements. 
b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not ordinarily 

available in the type of contracting organizations qualified and expected to bid or propose on the contract as a whole and in general are to be 
limited to minor components of the overall contract. 

2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the contractor under the contract provisions. 

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct performance of 
the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who performs the work) and 
(b) such other of its own organizational resources (supervision, management, and engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the contracting officer, or authorized 
representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the fulfillment of the contract. 
Written consent will be given only after the contracting agency has assured that each subcontract is evidenced in writing and that it contains all 
pertinent provisions and requirements of the prime contract. 

5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build contracts; however, contracting agencies may establish 
their own self-performance requirements. 

 
VII. SAFETY: ACCIDENT PREVENTION 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
 
1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health, and 

sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed actions as 
it determines, or as the contracting officer may determine, to be reasonably necessary to protect the life and health of employees on the job and the 
safety of the public and to protect property in connection with the performance of the work covered by the contract. 

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract, that 
the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health standards  
(29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards  
Act (40 U.S.C. 3704). 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right of entry 
to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 

 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS  
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on 

statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons 
concerned with the project perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the seriousness 
of these and similar acts, Form FHWA-1022 shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily 
available to all persons concerned with the project: 

18 U.S.C. 1020 reads as follows: 
"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever, whether a person, association, firm, 

or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the material 
used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the submission of plans, 
maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the Secretary of Transportation; or  

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or 
cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted pursuant 
to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented; 

Shall be fined under this title or imprisoned not more than 5 years or both." 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
By submission of this bid/proposal or the execution of this contract, or subcontract, as appropriate, the bidder, proposer, Federal-aid construction 

contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows: 
 
1. That any person who is or will be utilized in the performance of this contract is not prohibited from receiving an award due to a violation of Section 

508 of the Clean Water Act or Section 306 of the Clean Air Act. 
2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of this Section X in every subcontract, and further 

agrees to take such action as the contracting agency may direct as a means of enforcing such requirements. 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION 
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This provision is applicable to all Federal-aid construction contracts, design-build contracts, subcontracts, lower-tier subcontracts, purchase orders, 
lease agreements, consultant contracts or any other covered transaction requiring FHWA approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 
 
1. Instructions for Certification – First Tier Participants: 

a. By signing and submitting this proposal, the prospective first tier participant is providing the certification set out below. 
b. The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered transaction. 

The prospective first tier participant shall submit an explanation of why it cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or an explanation shall disqualify such a person from participation in this 
transaction.  

c. The certification in this clause is a material representation of fact upon which reliance was placed when the contracting agency determined to 
enter into this transaction. If it is later determined that the prospective participant knowingly rendered an erroneous certification, in addition to 
other remedies available to the Federal Government, the contracting agency may terminate this transaction for cause of default.  

d. The prospective first tier participant shall provide immediate written notice to the contracting agency to whom this proposal is submitted if any 
time the prospective first tier participant learns that its certification was erroneous when submitted or has become erroneous by reason of 
changed circumstances.  

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as used 
in this clause, are defined in 2 CFR Parts 180 and 1200. “First Tier Covered Transactions” refers to any covered transaction between a grantee 
or subgrantee of Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier 
Participant” refers any participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such 
as subcontractors and suppliers).  

f. The prospective first tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall 
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized by the department or agency entering into this transaction.  

g. The prospective first tier participant further agrees by submitting this proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold.  

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. 
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services 
Administration. 

i. Nothing contained in the foregoing shall be construed to require the establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of business dealings.  

j. Except for transactions authorized under paragraph (f) of these instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for 
cause or default. 

 
* * * * * 

 
2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion – First Tier Participants:  

a. The prospective first tier participant certifies to the best of its knowledge and belief, that it and its principals:  
(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered 

transactions by any Federal department or agency;  
(2) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for commission 

of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction 
or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, 
falsification or destruction of records, making false statements, or receiving stolen property;  

(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with commission 
of any of the offenses enumerated in paragraph (a)(2) of this certification; and  

(4) Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal, State or local) 
terminated for cause or default.  

b. Where the prospective participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an 
explanation to this proposal.  

2. Instructions for Certification - Lower Tier Participants:  
(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA approval or estimated to cost $25,000 or 
more - 2 CFR Parts 180 and 1200) 
a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.  
b. The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into. If it 

is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies 
available to the Federal Government, the department, or agency with which this transaction originated may pursue available remedies, including 
suspension and/or debarment.  

c. The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time the 
prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.  

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as used 
in this clause, are defined in 2 CFR Parts 180 and 1200. You may contact the person to which this proposal is submitted for assistance in 
obtaining a copy of those regulations. “First Tier Covered Transactions” refers to any covered transaction between a grantee or subgrantee of 



C204055    I-5889A SSP-18 Buncombe County 

 

Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any covered transaction 
under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has entered into a covered 
transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors and 
suppliers).  

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall 
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized by the department or agency with which this transaction originated.  

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower tier 
covered transactions and in all solicitations for lower tier covered transactions exceeding the $25,000 threshold. 

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. 
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services 
Administration. 

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of participant is not required to exceed that which is normally possessed 
by a prudent person in the ordinary course of business dealings. 

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into a lower 
tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in 
addition to other remedies available to the Federal Government, the department or agency with which this transaction originated may pursue 
available remedies, including suspension and/or debarment. 

 
* * * * * 

 
Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Participants: 
1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended, 

proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered transactions by any Federal department or agency. 
2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall attach 

an explanation to this proposal. 
 

* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that: 

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard 
Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions. 

2. This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission 
of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure. 

3. The prospective participant also agrees by submitting its bid or proposal that the participant shall require that the language of this certification be 
included in all lower tier subcontracts, which exceed $100,000 and that all such recipients shall certify and disclose accordingly. 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal 
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 
contractors (existing and newcomers) will be automatically placed in the Alternate Program.  
Standard OJT requirements typically associated with individual projects will no longer be applied 
at the project level.  Instead, these requirements will be applicable on an annual basis for each 
contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make every 
effort to enroll minority and women as trainees to the extent that such persons are available within 
a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 
to discriminate against any applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year 
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 
activity with the Department.  At the beginning of each year, all contractors eligible will be 
contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 
Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are not 
all-inclusive.  Where the training is oriented toward construction applications, training will be 
allowed in lower-level management positions such as office engineers and estimators.  Contractors 
shall submit new classifications for specific job functions that their employees are performing.  
The Department will review and recommend for acceptance to FHWA the new classifications 
proposed by contractors, if applicable.  New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to the 
subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 
of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as 
requested shall be submitted to the OJT Program Manager.  
 



C204055    I-5889A SSP-21 Buncombe County 

 

Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off 
the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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STANDARD SPECIAL PROVISION 
MINIMUM WAGES 

GENERAL DECISION NC160100 01/06/2017  NC100 
Z-100 

Date:  January 6, 2017 
 

General Decision Number:  NC170100 01/6/2017  NC100 
 

Superseded General Decision Numbers:  NC20160100 
 

State: North Carolina 
 

Construction Type:  HIGHWAY 
 

COUNTIES: 
Alexander Caldwell Henderson 
Buncombe Catawba Madison 
Burke Haywood  

 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area 
projects & railroad construction; bascule, suspension & spandrel arch bridges designed for 
commercial navigation, bridges involving marine construction; and other major bridges). 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.20 for calendar year 
2017 applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and 
any solicitation was issued) on or after January 1, 2015. If this contract is covered by the EO, the 
contractor must pay all workers in any classification listed on this wage determination at least 
$10.20 per hour (or the applicable wage rate listed on this wage determination, if it is higher) for 
all hours spent performing on the contract for calendar year 2017. The EO minimum wage rate 
will be adjusted annually. Additional information on contractor requirements and worker 
protections under the EO is available at www.dol.gov/whd/govcontracts. 
 
Modification Number Publication Date 
0 01/06/2017 

 
SUNC2014-002 11/13/2014 

 Rates Fringes 
BLASTER 20.93  
CARPENTER 13.48  
CEMENT MASON/CONCRETE FINISHER 14.40  
ELECTRICIAN   

Electrician 18.79 2.62 
Telecommunications Technician 14.67 1.67 

IRONWORKER 12.48  
LABORER   

Asphalt Raker and Spreader 11.76  
Asphalt Screed/Jackman 15.38 .08 
Carpenter Tender 10.50  
Cement Mason/Concrete Finisher Tender 11.04  
Common or General 11.90  
Guardrail/Fence Installer 13.09  
Pipelayer 12.87  
Traffic Signal/Lighting Installer 15.33 .22 
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 Rates Fringes 
PAINTER   

Bridge 20.67  
POWER EQUIPMENT OPERATORS   

Asphalt Broom Tractor 10.00  
Bulldozer Fine 16.28  
Bulldozer Rough 14.51  
Concrete Grinder/Groover 19.20  
Crane Boom Trucks 18.19  
Crane Other 18.69  
Crane Rough/All-Terrain 19.19  
Drill Operator Rock 15.00  
Drill Operator Structure 21.07  
Excavator Fine 16.02  
Excavator Rough 14.67  
Grader/Blade Fine 19.86  
Grader/Blade Rough 15.12  
Loader 2 Cubic Yards or Less 12.38  
Loader Greater Than 2 Cubic Yards 17.91  
Material Transfer Vehicle (Shuttle Buggy) 15.44  
Mechanic 17.86  
Milling Machine 15.08  
Off-Road Hauler/Water Tanker 11.95  
Oiler/Greaser 15.05  
Pavement Marking Equipment 11.99  
Paver Asphalt 17.84 .08 
Paver Concrete 18.20  
Roller Asphalt Breakdown 15.00 .08 
Roller Asphalt Finish 16.08 .07 
Roller Other 12.51 .03 
Scraper Finish 12.86  
Scraper Rough 13.83  
Slip Form Machine 20.38  
Tack Truck/Distributor Operator 14.81 .02 

TRUCK DRIVER   
GVWR of 26,000 Lbs or Greater 13.65  
GVWR of 26,000 Lbs or Less 12.48  

 
Welders – Receive rate prescribed for craft performing operation to which welding is incidental. 
 
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies 
to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this contract is covered by the EO, the 
contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work, 
up to 56 hours of paid sick leave each year.  Employees must be permitted to use paid sick leave 
for their own illness, injury or other health-related needs, including preventive care; to assist a 
family member (or person who is like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons resulting from, or to assist a family 
member (or person who is like family to the employee) who is a victim of, domestic violence, 
sexual assault, or stalking.  Additional information on contractor requirements and worker 
protections under the EO is available at www.dol.gov/whd/govcontracts. 
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Unlisted classifications needed for work not included within the scope of the classifications listed 
may be added after award only as provided in the labor standards contract clauses  
(29 CFR 5.5(a)(1)(ii)). 
 
The body of each wage determination lists the classification and wage rates that have been found 
to be prevailing for the cited type(s) of construction in the area covered by the wage determination. 
The classifications are listed in alphabetical order of "identifiers" that indicate whether the 
particular rate is a union rate (current union negotiated rate for local), a survey rate (weighted 
average rate) or a union average rate (weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed in dotted lines beginning with 
characters other than "SU" or "UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is 
an abbreviation identifier of the union which prevailed in the survey for this classification, which 
in this example would be Plumbers. 0198 indicates the local union number or district council 
number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an 
internal number used in processing the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 2014. 
 
Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining 
agreement (CBA) governing this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the "SU" identifier indicate that no one rate prevailed for this 
classification in the survey and the published rate is derived by computing a weighted average rate 
based on all the rates reported in the survey for that classification.  As this weighted average rate 
includes all rates reported in the survey, it may include both union and non-union rates. Example: 
SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates the State of Louisiana.  
2012 is the year of survey on which these classifications and rates are based. The next number, 
007 in the example, is an internal number used in producing the wage determination.  
5/13/2014 indicates the survey completion date for the classifications and rates under that 
identifier. 
 
Survey wage rates are not updated and remain in effect until a new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed 
for those classifications; however, 100% of the data reported for the classifications was union data. 
EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in the example, is an internal number 
used in producing the wage determination. 08/29/2014 indicates the survey completion date for 
the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted 
average of the current negotiated/CBA rate of the union locals from which the rate is based. 
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WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter?  This can be: 
 
 * an existing published wage determination 
 * a survey underlying a wage determination 
 * a Wage and Hour Division letter setting forth a position on a wage determination matter 
 * a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests for summaries of surveys, should be 
with the Wage and Hour Regional Office for the area in which the survey was conducted because 
those Regional Offices have responsibility for the Davis-Bacon survey program.  If the response 
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be 
followed. 
 
With regard to any other matter not yet ripe for the formal process described here, initial contact 
should be with the Branch of Construction Wage Determinations.  Write to: 
 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U. S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 
2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the 
action) can request review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7).  Write to: 
 

Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 
The request should be accompanied by a full statement of the interested party's position and by 
any information (wage payment data, project description, area practice material, etc.) that the 
requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an interested party may appeal directly 
to the Administrative Review Board (formerly the Wage Appeals Board).  Write to: 
 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 
4.) All decisions by the Administrative Review Board are final.END OF GENERAL DECISION 
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WORK ZONE TRAFFIC CONTROL FOR 

INTERSTATE/FREEWAY RESURFACING PROJECTS 

GENERAL REQUIREMENTS 

This Provision in intended for Interstate/Freeway Resurfacing projects performed at night. In the 

event, the Day and time Restrictions allow for daytime work activities the Work zone Presence 

Lighting and Sequential Flashing Lights are to be omitted. However, the Digital Speed Limit 

Signs will be required as described below. 

Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2018 Standard Specifications and 

the following provisions: 

Install Work Zone Advance Warning Signs in accordance with the attached drawing prior to 

beginning any other work. 

When personnel and/or equipment are working on the shoulder adjacent to a divided facility and 

within 10 feet of an open travel lane, close the nearest open travel lane using Standard Drawing No. 

1101.02 of the 2018 Roadway Standard Drawings. 

When personnel and/or equipment are working within a lane of travel of a divided facility, close the 

lane using Standard Drawing No. 1101.02 of the 2018 Roadway Standard Drawings or as directed 

by the Engineer. Conduct the work so that all personnel and/or equipment remain within the 

closed travel lane. Perform work only when weather and visibility conditions allow safe operations 

as directed by the Engineer. 

1. Time Restrictions for Lane Closure and Road Closure Activities 

All lane closure and road closure activities shall be performed in compliance with the Day and 

Time restrictions listed and defined in this Contract. 

Any activities performed outside of these requirements will be subject to the Liquidated Damages 

unless approved by the Engineer prior to beginning the activity. 

2. Work Zone Speed Limits and Digital Speed Limit Signs (DSLS) 

All speed limits are to be ordinanced by the State Traffic Engineer in order to have a lawfully 

enforceable speed limit; therefore, no speed limit messages/signs shall be installed prior to 

receiving a signed ordinance. NCDOT has sole authority of the speed limits displayed within the 

work zone. 

The Regional Traffic Engineering Office and the Division Construction Engineer in coordination 

with the Work Zone Traffic Control Section will provide all Work Zone Speed Limit 

recommendations based on activities and conditions. 
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When lane closures are in effect and if ordinanced by the State Traffic Engineer, implement a 

Work Zone Variable Speed Limit Reduction as stated in the ordinance and in accordance with the 

attached Provision and drawing.Use Digital Speed Limit Signs (DSLS) to display the work zone 

speed limit as shown in the attached drawing. The Speed Limit shall be continuously displayed 

on the digital speed limit signs. 

The Contractor will be responsible for coordinating with the Engineer when the Work Zone 

Speed Limits are to be changed and will have to seek approval by the Engineer before the Speed 

Limit is changed. 

When the variable speed limit reductions are in effect, cover any existing speed limit signs 

located within the active work area that conflict with the variable speed limit reduction. 

The speed limit shall be returned to the existing speed limit when the lane closure is removed and 

traffic is returned to the existing pattern. 

3. Work Zone Presence Lighting and Sequential Flashing Warning Lights 

Provide the following for nighttime work activities in accordance with attached drawing and 

special provisions: 

A. Furnish and install Work Zone Presence Lighting to supplement the Contractor’s portable 

construction and equipment lighting for the purpose of alerting motorist to the existence of 

an active work zone and to encourage compliance with the reduced work zone speed limit. 

(See attached Provision.) 

B. Furnish and install Sequential Flashing Warning Lights on drums used for merging tapers to 

assist motorist in determining which direction to merge and to decrease late lane 

merging.  (See attached Provision.) 

TEMPORARY TRAFFIC CONTROL (TTC) 

Refer to Standard Drawing No. 1101.02, 1101.11, 1110.01, 1110.02, 1115.01, 1130.01, 1135.01, 

1165.01, and 1180.01 of the 2018 Roadway Standard Drawings when closing a lane of travel in a 

stationary work zone for items such as milling, paving, diamond grinding concrete pavements, 

minor bridge and approach slab rehabilitation. 

Drums are recommended for all lane closure operations occurring at night. However, if skinny 

drums are used at night, they shall be placed every 20’ in the tangent sections of lane closure 

operations. Skinny drums shall not be used for upstream tapers. 

When covering work zone signs, use an opaque material that prevents reading of the sign at night by a 

driver using high beam headlights. Use material, which does not damage the sign sheeting. 

Refer to Standard Drawing No. 1101.02, Sheets 9 and 10 of the 2018 Roadway Standard 

Drawings for diamond grinding, milling and/or paving of ramps unless otherwise approved to be 

closed by the Engineer. If approved, see attached drawing for typical placement of devices and 
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signing for the detour route. All items shall be compensated for based on the unit bid price for the 

respective item. 

Refer to Standard Drawing No. 1101.03, sheet 7 of the 2018 Roadway Standard Drawings for a 

closure of the interstate/freeway with traffic detoured via interchange ramps for items such as 

minor bridge and approach slab rehabilitation. Use Flaggers or Law Enforcement to direct traffic at 

ramp terminals as directed by the Engineer. 

Refer to Standard Drawing No. 1101.02, sheet 12 or 13 of the 2018 Roadway Standard Drawings 

for utilizing a Moving Operation for such items as pavement marking and marker placement. A 

minimum speed of 3 mph shall be maintained at all times with no stops that narrow or close a lane of 

travel. If the moving operation is progressing slower than 3 mph at any time, install a lane closure. 

All traffic control devices for this operation is considered incidental to the pay items for Pavement 

Marking and Markers. 

TRAFFIC OPERATIONS 

1. Project Requirements: 

Failure to  comply with  the following  requirements  will  result  in  a suspension of all other 

operations: 

A. Before working on ANY MAP, the Contractor shall submit a written construction sequence 

for traffic control and construction lighting for ALL MAPS to the Engineer at the first pre-

construction meeting and the sequence must be approved before closing a lane of traffic. 

The Contractor and Engineer will coordinate with the State Work Zone Engineer at 919-814-

4937 for additional traffic control guidance, as necessary. 

B. The maximum “Active Work Area” is a distance of 5 miles. It is defined as the maximum 

allowable distance for Resurfacing Operations taking place in a single work period. 

Therefore, the maximum length of lane closure is 5 miles. However, approval by the 

Engineer is required before closing more than 2 miles of Interstate to ensure the Contractor 

has the equipment and labor force to actively pursue the work. 

C. Notify the Engineer 15 consecutive calendar days before resurfacing a bridge or its 

approaches. Patch and make repairs to bridge surface and its approaches before resurfacing 

occurs. Coordinate all operations on the bridge and its approaches with the Engineer 

D. Notify the Engineer 48 hours before resurfacing the areas of existing pavement that 

require patching. Patch these areas before resurfacing occurs. Allow full depth asphalt 

patching to cool to the point of supporting traffic without displacement or rutting before 

reopening closed lane. Coordinate the resurfacing operations of the patched areas with the 

Engineer. 

E. Notify the Engineer 48 hours before milling or resurfacing will interfere with the existing 

Signal Loops. Loops may need to be placed in milled surface before resurfacing occurs. 

Coordinate all signal loop operations with the Engineer. 
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F. Obtain written approval of the Engineer before working in more than one location or 

setting up additional lane closures. 

G. The Contractor on this and any adjacent projects, or subcontractors working within this 

project shall coordinate lane closure location, type, and direction with the Engineer to best 

maintain lane continuity through the limits of this and adjacent projects. 

H. Operate equipment and conduct operations in the same direction as the flow of traffic. 

Maintain vehicular access in accordance with Article 1101-05 of the 2018 Standard 

Specifications. 

I. Provide appropriate construction lighting in accordance with Section 1413 of the 2018 

Standard Specifications. 

J. Contractor shall diamond grind, mill and pave lanes in an order such that water shall not 

accumulate. 

2. Paving Lift Requirements and Time Limitations: 

Failure to comply with the following requirements will result in a suspension of all other 

operations until all lanes of traffic are brought to the same station and elevation: 

Paving Overlays and Lifts up to 3”  

A. For surface course paving lifts of 2.0” or less, the Contractor shall conduct his paving 

operations such that the following conditions are met. 

Once paving begins in any lane, the Contractor will be permitted to pave as far as the 

work operations allow (up to 5 miles) for the initial paving period. In the next days’ 

paving operation, not to exceed 72 hours, bring the adjacent lane to the same station and 

elevation. At the end of the work day, any uneven lane conditions shall be signed with an 

“UNEVEN PAVEMENT/NEXT XX MILES” on the portable changeable message signs and 

portable “UNEVEN PAVEMENT” signs (dual mounted) 1,000’ in advance of the uneven 

pavement and every ½ miles thereafter along the uneven portion of roadway. Once 

mitigated, all portable “UNEVEN PAVEMENT” signs shall be removed. 

For Open Graded Surface Mixes, “UNEVEN PAVEMENT” signs are not required. For 3” 

surface course mixes, place in two paving lifts of 1 ½” each unless directed otherwise by 

the Engineer. Conditions for uneven travel lanes same as described above. 

 Paving Lifts Gr eater th an 3”  

For all other paving lifts greater than 3”, bring all newly resurfaced lanes to the same station and 

elevation by the end of each work day unless the Contractor utilizes the notched wedge paving 

methods as described below: 

A. Any paving lift greater than 3” shall be mitigated by having an approved wedge apparatus on 
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the paver that shapes the edge 1” vertically and the remaining at a maximum slope 

steepness of 2:1. The maximum paving lift allowed to use this method is 3”. 

B. At the end of the work day, the Contractor shall place portable “UNEVEN PAVEMENT” 

signs in advance of the uneven pavement and spaced every ½ mile along the section of 

uneven pavement. Once mitigated, all portable “UNEVEN PAVEMENT” signs shall be 

removed. 

C. In the next day’s paving operation and not to exceed 72 hours, the Contractor shall bring up 

the adjacent lane to the same station and elevation before any further paving takes place 

on the project. 

Milling Operations (Does Not Apply to Fine Milling) 

Conduct milling operations so that any milled pavement is paved back by the end of each work day. 

A milled/grooved surface shall not be re-opened to traffic except in cases where inclement 

weather or mechanical failure prevents the paving back of the lane by the end of the work day. 

If milled areas are not paved back within the same work period due to inclement weather or 

mechanical failure, the Contractor is to furnish and install portable signs to warn drivers of the 

conditions. The signs include “Grooved Pavement” (W8-15) w/ Motorcycle Plaque mounted 

below, and “Uneven Lanes” (W8-11). These are to be dual indicated where lateral clearance can be 

obtained within the median areas. Install the “Grooved Pavement” (W8-15) w/ Motorcycle Plaque 

1500’ in advance of the milled area. Install the “Uneven Lanes” (W8-11) 500’ in advance of 

the milled area. Alternate these signs every ½ mile. Once mitigated, all portable signs are to be 

removed. 

Slope the pavement at the beginning and ending of the daily milling operation as directed by the 

Engineer. Sweep and remove all milled material from the roadway as soon as the daily milling 

operation is completed. Remove any existing pavement adjacent to the milled area that has been 

damaged and replace with patch material as directed by the Engineer. 

 “Fine ” Milling Operation s (Depths less than 1.5”) 

For “fine” milling operations, paving is not required in the same work period. The paving of the 

“fine” milled area is to be conducted within the next work period and not to exceed 72 hours. No 

advance warning signs are needed for the conditions. However, pavement markings are required by 

the end of each work day. 

3. Temporary Pavement Markings: 

Review and record the existing pavement markings and markers before obliteration. Re-establish the 

new pavement markings and markers using the record of existing markings in conjunction with the 

2018 Roadway Standard Drawings unless otherwise directed by the Engineer. Submit the record of 

the existing pavement markings seven calendar days before the obliteration of any pavement 

markings. 
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Obliterated pavement markings shall be replaced by the end of each workday’s  operation. Interim 

paint may be used to comply with time limitations if final pavement markings cannot be placed 

except for milled surfaces or diamond ground surfaces. Final markings shall be placed within 30 

days in accordance with Section 1205-4 and Section 1205-5. For milled surfaces, temporary 

pavement markings shall be used in accordance with Section 1205-8(C). There will be no direct 

payment for interim paint. Temporary paint will be paid for at the contract unit price. 

For concrete surfaces that have been diamond ground as a surface treatment, 4” temporary paint 

shall be used in accordance with Section 1205-8(C). Upon completion of all diamond grinding 

operations, 4” line removal shall be used to remove 100% of the 4” temporary paint on the final 

concrete surface by grinding method only. Use an acceptable method to grind ridges smooth only 

where pavement markings will be installed prior to placing final pavement marking material. This 

method shall also be used in the area of the black contrast for surface preparation. Payment for line 

removal will be made in accordance with Section 1205-10. 

For project winterization, install temporary paint markings in accordance with Section 1205-8(C) of 

the 2018 Standard Specifications. Use 4” lane, edge, and center lines and 8” gore lines. 

Compensation for this work shall be made in accordance with Section 1205-10 except that no 

payment will be made if paving is completed more than 30 days before the written notification by 

the Department that winterization is required. 

4. Work Zone Signing: 

A. Description 

Install advance/general warning work zone signs according to the attached drawings prior to 

beginning of work. 

For paving overlays of 3” or greater that create a drop-off adjacent to the  median shoulder, 

install “LOW/SOFT SHOULDER” (SP 13107) signs on the median shoulder. Place initially 

at the construction limits, and then space 1 mile thereafter. No signing required for the 

outside shoulder. 

Install and maintain signing in accordance with the Divisions 11 and 12 of the 2018 

Standard Specifications. 

B. Installation 

 All stationary Advance/General warning work zone signs require notification to existing 

Utility owners per Article 105-8 of the 2018 Standard Specifications and Special Provision 

SP1 G115 within 3 to 12 full working days prior to installation. 

 Install all Advance/General warning work zone signs before beginning work on a particular 

map. If signs are installed more than seven (7) calendar days prior to the beginning of 

work on a particular map, cover the signs until the work begins. Install each work zone 

Advance/General warning sign separately and not on the same post or stand with any other 
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sign except where an advisory speed plate or directional arrow is used. 

 All sign locations to be verified by the Engineer prior to installation. Once the signs have 

been installed and accepted, any sign relocations requested by the Department will be 

compensated in accordance with Article 104-7. Any additional signs other than the ones 

required in this provision or attached drawings will be compensated in accordance with 

Article 104-7. 

 If there is a period of construction inactivity longer than 14 calendar days, remove or 

cover advance/general warning work zone signs. Uncover advance/general warning work 

zone signs no more than 7 calendar days before work resumes. 

 All other operations may be suspended upon failure to comply with the above 

requirements. Such suspended operations would not be resumed until the above 

requirements are fulfilled. 

C. Sign Removal 

 Once Maps on the Project are substantially completed, it is acceptable to remove the 

Stationary Work Zone Signs on those Maps in lieu of waiting until all of the Maps are 

completed on the Project. A Map is substantially complete when the resurfacing operations 

are completed and the shoulders are brought up to the same elevation as the proposed 

pavement and when all temporary pavement markings (paint) are installed along the 

mainline, ramps, and loops. The final pavement markings (Thermoplastic or Polyurea) 

and/or markers do not have to be installed for the Map to be considered substantially 

complete. Final Pavement Markings/Markers are installed with portable signing and 

changeable message signs according to Roadway Standard Drawing 1101.02, sheet 13. Any 

remaining punch list items requiring traffic control are to be completed with portable work 

zone signing with compensation covered in the Contract Unit price for price for the 

required Traffic Control items. Stationary Work Zone Sign removal is a condition of final 

project acceptance 

D. Lane Closure Work Zone Signs 

Install any required lane closure signing needed during the life of the project in accordance 

with the Standard Drawing No. 1101.02, 1101.11 and 1110.02 of the 2018 Roadway 

Standard Drawings. 

MEASUREMENT AND PAYMENT 

Refer to the respective Sections of Division 11 and 12 of the 2018 Standard Specifications or the 

attached Special Provisions for the satisfactory installation and removal of temporary traffic 

control devices and temporary pavement markings and markers. 

Payment will be made under: 
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Pay Item Pay Unit 

 

Work Zone Signs (Stationary) SF 

Work Zone Signs (Portable) SF 

Work Zone Signs (Barricade Mounted) SF 

Flashing Arrow Board EA 

Portable Changeable Message Signs EA 

Portable Changeable Message Signs (Short Term) DAY 

Drums EA 

Barricades (Type III) LF 

TMA EA 

Paint Pavement Marking Lines (    ”) LF 

Paint Pavement Marking Symbols EA 

Removal of Pavement Marking Lines (    ”) LF 

Law Enforcement HR 
 

 

 

 

 

 

 

 

 
 

 
 

 

10/30/2017
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STABILIZATION REQUIREMENTS: 
(3-11-16) S-4 

 
Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-
010000 general construction permit effective August 3, 2011 issued by the North Carolina 
Department of Environment and Natural Resources Division of Water Quality.  Temporary or 
permanent ground cover stabilization shall occur within 7 calendar days from the last land-
disturbing activity, with the following exceptions in which temporary or permanent ground cover 
shall be provided in 14 calendar days from the last land-disturbing activity: 
 

• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 
• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 
• Slopes 4:1 or flatter 

 
The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 
no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 
by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 
ground cover stabilization shall be achieved in accordance with the provisions in this contract 
and as directed. 
 
SEEDING AND MULCHING: (WestEd) 

 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 
be as stated below. During periods of overlapping dates, the kind of seed to be used shall be 
determined.  All rates are in pounds per acre. 
 

Shoulder and Median Areas 
 

August 1 - June 1 May 1 - September 1 
20# Kentucky Bluegrass 20# Kentucky Bluegrass 
75# Hard Fescue 75# Hard Fescue 
25# Rye Grain 10# German or Browntop Millet 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

 
Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 

 
August 1 - June 1 May 1 - September 1 
100# Tall Fescue 100# Tall Fescue 
15# Kentucky Bluegrass 15# Kentucky Bluegrass 
30# Hard Fescue 30# Hard Fescue 
25# Rye Grain 10# German or Browntop Millet 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 
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Approved Tall Fescue Cultivars 
 

06 Dust 
2nd Millennium 
3rd Millennium  

Escalade Justice 
Kalahari 
 

Scorpion 
Serengeti 
Shelby 

Essential 
Evergreen 2 

Apache III Falcon IV Kitty Hawk 2000 Sheridan 
Avenger Falcon NG Legitimate Signia 
Barlexas Falcon V Lexington Silver Hawk 
Barlexas II Faith LSD Sliverstar 
Bar Fa Fat Cat Magellan Shenandoah Elite 
Barrera Festnova Matador Sidewinder 
Barrington Fidelity Millennium SRP Skyline 
Barrobusto Finelawn Elite Monet Solara 
Barvado Finelawn Xpress Mustang 4 Southern Choice II 
Biltmore Finesse II Ninja 2 Speedway 
Bingo Firebird Ol’ Glory Spyder LS 
Bizem Firecracker LS Olympic Gold Sunset Gold 
Blackwatch Firenza Padre Taccoa 
Blade Runner II Five Point Patagonia Tanzania 
Bonsai Focus Pedigree Trio 
Braveheart Forte Picasso Tahoe II 
Bravo Garrison Piedmont Talladega 
Bullseye Gazelle II Plantation Tarheel 
Cannavaro Gold Medallion Proseeds 5301 Terrano 
Catalyst Grande 3 Prospect Titan ltd 
Cayenne Greenbrooks Pure Gold Titanium LS 
Cessane Rz Greenkeeper Quest Tracer 
Chipper Gremlin Raptor II Traverse SRP 
Cochise IV Greystone Rebel Exeda Tulsa Time 
Constitution Guardian 21 Rebel Sentry Turbo 
Corgi Guardian 41 Rebel IV Turbo RZ 
Corona Hemi Regiment II Tuxedo RZ 
Coyote Honky Tonk Regenerate Ultimate 
Darlington Hot Rod Rendition Venture 
Davinci Hunter Rhambler 2 SRP Umbrella 
Desire Inferno Rembrandt Van Gogh 
Dominion Innovator Reunion Watchdog 
Dynamic Integrity Riverside Wolfpack II 
Dynasty Jaguar 3 RNP Xtremegreen 
Endeavor Jamboree Rocket  
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Approved Kentucky Bluegrass Cultivars: 

 

4-Season Blue Velvet Gladstone Quantum Leap 
Alexa II Blueberry Granite Rambo 
America Boomerang Hampton Rhapsody 
Apollo Brilliant Harmonie Rhythm 
Arcadia Cabernet Impact Rita 
Aries Champagne Jefferson Royce 
Armada Champlain Juliet Rubicon 
Arrow Chicago II Jump Start Rugby II 
Arrowhead Corsair Keeneland Shiraz 
Aura Courtyard Langara Showcase 
Avid Delight Liberator Skye 
Award Diva Madison Solar Eclipse 
Awesome Dynamo Mercury Sonoma 
Bandera Eagleton Midnight Sorbonne 
Barduke Emblem Midnight II Starburst 
Barnique Empire Moon Shadow Sudden Impact 
Baroness Envicta Moonlight SLT Total Eclipse 
Barrister Everest Mystere Touche 
Barvette HGT Everglade Nu Destiny Tsunami 
Bedazzled Excursion NuChicago Unique 
Belissimo Freedom II NuGlade Valor 
Bewitched Freedom III Odyssey Voyager II 
Beyond Front Page Perfection Washington  
Blacksburg II Futurity Pinot Zinfandel 
Blackstone Gaelic Princeton 105  
Blue Note  Ginney II Prosperity  

 

Approved Hard Fescue Cultivars: 
 

Aurora II Eureka II Oxford Scaldis II 
Aurora Gold Firefly Reliant II Spartan II 
Berkshire Granite Reliant IV Stonehenge 
Bighorn GT 
Chariot 

Heron 
Nordic 

Rescue 911 
Rhino 

 

 

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza and 15# Crown Vetch January 1 - 
December 31. 
 

The Crown Vetch Seed should be double inoculated if applied with a hand seeder.  Four times the 
normal rate of inoculant should be used if applied with a hydroseeder.  If a fertilizer-seed slurry is 
used, the required limestone should also be included to prevent fertilizer acidity from killing the 
inoculant bacteria.  Caution should be used to keep the inoculant below 80° F to prevent harm to 
the bacteria.  The rates and grades of fertilizer and limestone shall be the same as specified for 
Seeding and Mulching. 
 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 
food as a 10-20-20 analysis and as directed. 
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STRUCTURE PROJECT SPECIAL PROVISIONS 

 

SCOPE OF WORK  

 

This work shall consist of furnishing all labor, equipment, and materials to perform bridge 

rehabilitation to the existing bridges as directed in the contract documents.  Work includes: overlay 

the existing bridge deck with very early strength latex modified concrete and bridge deck surface 

preparation, existing joint demolition and reconstruction,  installation of foam joint seals, steel and 

concrete diaphragm repairs, structural steel repairs, beam replacement, jacking spans, existing 

bearing retrofit and replacement, cleaning and painting of structural steel, cleaning and painting of 

bearings, concrete repair and crack injection of existing substructures; removal, cleaning and 

reinstallation of existing granite stone veneer, temporary work platforms, seeding and mulching 

all grassed areas disturbed; and all incidental items necessary to complete the project as specified 

and shown on the plans.  No separate payment will be made for portable lighting as the cost of 

such is incidental to the work being performed. 

 

Work will be performed on the existing bridges at the following locations in Buncombe County: 

 

1.) Bridge #334 – I-40 EBL over Hominy Creek 

2.) Bridge #339 – I-40 WBL over Hominy Creek 

3.) Bridge #344 – I-40 EBL over SR 3620 and Hominy Creek 

4.) Bridge #347 – I-40 WBL over SR 3620 and Hominy Creek 

5.) Bridge #352 – I-40 EBL over French Broad River 

6.) Bridge #356 – I-40 WBL over French Broad River 

7.) Bridge #358 – I-40 EBL over Winery Road (Biltmore Estate) 

8.) Bridge #366 – I-40 WBL over Winery Road (Biltmore Estate) 

9.) Bridge #369 – I-40 EBL over Biltmore Estate Drive (Biltmore Estate) 

10.) Bridge #374 – I-40 WBL over Biltmore Estate Drive (Biltmore Estate) 

11.) Bridge #377 – I-40 EBL over Approach Road (Biltmore Estate) 

12.) Bridge #378 – I-40 WBL over Approach Road (Biltmore Estate) 

 

Contractor shall provide all necessary access; understructure platforms, scaffolding, ladders, etc.; 

provide all staging areas, material storage, waste disposal, provide environmental controls to limit 

loss of materials from sawing equipment, and chipping equipment; and all else necessary to 

complete the work. 

 

The contractor shall be responsible for fulfilling all requirements of the NCDOT Standard 

Specifications for Roads and Structures dated January 2018, except as otherwise specified herein. 
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FIELD MEASURING        SPECIAL 

DESCRIPTION 

For Bridge No.’s 358, 366, 369, 374, 377 and 378 the Contractor shall field survey and measure 

the existing bearing heights and verify proposed beam cut out dimensions and steel diaphragm 

replacements as required to ensure that the replacement beams, beam end sections, diaphragms, 

and bearings as designed and detailed in the plans will fit as intended.  All such survey and 

measurement shall be done before preparation of the shop drawings and before performing work 

at the bridge.  

CONSTRUCTION METHODS 

For beam end repairs and bearing replacements, the proposed beam cut out dimensions as 

detailed in the plans are established to match or raise the bottom flange elevation a uniform 

distance to allow a standard elastomeric bearing or modified elastomeric bearing to be used.  

Existing bearing heights vary due to the presence of fill plates. Differences in elevations from the 

proposed bearing to bottom of beam shall be made up in the proposed sole plates.  The 

Contractor shall submit shop drawings that shall include but not be limited to the following: 

1. Existing bearing height measured at existing centerline of bearing. 

2. Proposed sole plate thickness at proposed centerline of bearing. 

3. Proposed sole plate thickness at front and back edges. 

4. Framing plan showing location of sole plates. 

 

All field measurements affecting elements to be included in the shop plans and working 

drawings shall be performed by or under the direct supervision of the Contractor who is 

responsible for preparing the shop plans or working drawings.  

MEASUREMENT AND PAYMENT 

Field Measuring will not be measured for payment.  All costs associated with furnishing and 

installing materials, labor, tools, access and incidentals necessary to complete the work shall be 

incidental to the Lump Sum price bid for the Field Measuring.  

Payment will be made under: 

Pay Item        Pay Unit 

Field Measuring       Lump Sum 
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MAINTENANCE AND PROTECTION OF TRAFFIC BENEATH (SPECIAL) 

BRIDGES #344, #347, #358, #366, #369, #374, #377 and #378 

 

1.0 GENERAL 

Maintain traffic beneath Bridge #344, #347, #358, #366, #369, #374, #377 and #378 for 

Buncombe County as shown in Traffic Control Plans and as directed by the Engineer. 

 

Provide a minimum temporary vertical clearance noted below at all times during construction. 

#344 & #347: 16’-0” 

#358 & #366: 15’-5” 

#369 & #374: 13’-4” 

#358 & #366: 16’-0” 

 

Submit plans and calculations for review and approval for protecting traffic and bracing 

girders, as described herein, at the above station before beginning work at this location.  Have 

the drawings and design calculations prepared, signed, and sealed by a North Carolina 

Registered Professional Engineer. The approval of the Engineer will not relieve the Contractor 

of the responsibility for the safety of the method or equipment. 

 

2.0 PROTECTION OF TRAFFIC 

 

Protect traffic from any operation that affords the opportunity for construction materials, 

equipment, tools, etc. to be dropped into the path of traffic beneath the structure. Based on 

Contractor means and methods determine and clearly define all dead and live loads for this 

system, which, at a minimum, shall be installed between beams or girders over any travelway 

or shoulder area where traffic is maintained. Install the protective system before beginning any 

construction operations over traffic.  

 

3.0 BRACING GIRDERS 

 

Brace girders to resist wind forces, weight of forms and other temporary loads, especially those 

eccentric to the vertical axis of the member during all stages of erection and construction.  

Before casting of end diaphragms or connecting steel diaphragms, do not allow the horizontal 

movement of girders to exceed ½ inch. 

 

4.0 BASIS OF PAYMENT 

 

Payment at the contract unit prices for the various pay items will be full compensation for the 

above work. 
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STONE MASONRY VENEER (SPECIAL) 

1.0 GENERAL 

 

Furnish all labor, materials, tools, equipment, and services for installation of Stone Masonry 

Veneer as shown in the plans and in compliance with provisions of ACI 530 and ACI 530.1, 

except where exceeded by requirements of the contract documents. 

 

2.0 MATERIALS 

 

 Mortar 

 

Comply with NCDOT Standard Specification Article 1040-9 and ASTM C270. Color to 

match existing stone masonry. 

 

 Masonry Accessories (Anchors, Weepholes, Cavity Protection Material, Veneer Expansion 

Joint) 

 

Acceptable Manufacturers: 

 Hohmann & Barnard (H&B), Wirebond, Sandell, MortarNet 

 

 Masonry Veneer Anchors and Ties 

 

Lateral Movement, out of plane: 

 Maximum free play: 1/16 inch 

 Maximum deflection: 0.05 inch when exposed to a load of 100 lbs. inward or 

outward 

 

Mechanically-attached rectangular anchor: 

 Base Product: 345-BL by H&B, or equivalent 

 Material:  Type 304 Stainless Steel 

 Size:  ¾ inch wide with a 5/16 hole 

 Thickness:  12 GA 

 

Fasteners: 

 Power-driven or expansion type 

 Material: Type 304 Stainless Steel 

 Type: As recommended by anchor supplier 

 Minimum Diameter:  ¼ inch 

 Minimum Embedment: 2 inches 

 Minimum pull-out: 120 lbs. per fastener 

 Use minimum of 1 fastener per anchor strap 

 

Wire Ties: 

 Base Product: Vee Byna-Tie by H&B, or equivalent 

 Material:  Type 304 Stainless Steel 
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 Shape:  Rectangular 

 Diameter:  3/16 inch 

 Length:  As required for conditions 

 

 Horizontal Reinforcing 

 

Single, continuous wire  

 Material: Type 304 Stainless Steel 

 Diameter: 3/16 inch 

 

3.0 PRECONSTRUCTION REQUIREMENTS 

 

Submit to the Engineer the manufacturers’ product data sheets, details and installation 

instructions for stone masonry, components and accessories, indicating products to be used in 

conformance to specifications.   

 

4.0 REMOVAL, CLEANING AND STORAGE OF EXISTING STONE BLOCKS 

 

The existing stone blocks shall be removed to the limits shown on the plans. As each stone is 

removed from the end bent wings, bents and girders, it shall be numbered and cataloged so that 

it can be returned to its exact location when repairs are complete and reassembly occurs.  

 

The stone blocks shall be cleaned of organic growth. This cleaning process involves the 

application of a mild biocide to kill any microorganisms which might be discoloring the bent 

face. The Contractor shall test the biocide on a block located in an inconspicuous location to 

ensure that the biocide will not stain the stone block. Apply the biocide as directed by the 

manufacturer. After the biocide has had time to take effect, the accumulated organic growth 

shall be removed by water blasting. Measures shall be taken to prevent water running onto the 

adjacent roadway.  

 

Low pressure bridge surface washing (Less than 400 psi) without the use of chemicals or 

surfactants is allowable as a stormwater discharge under the NCDOT Stormwater Permit 

(NCS000250, Definitions section Item 2. (b.). The water may be allowed to run off into 

stormwater inlets or be discharged onto the ground surface, unless the surface being washed 

has lead-based paint.  Any wash water runoff from lead based paint surfaces shall be contained, 

collected, sampled and disposed of according to state and federal regulations. 

The runoff from high pressure bridge surface cleaning (greater than 400 psi) with the use of 

chemicals (Trisodium Phosphate, Sodium Chloride, surfactants, solvents, or any other 

chemicals or biocides) is considered an industrial process wastewater and must be collected, 

contained, sampled and disposed of appropriately according to state and federal regulations.  

Pressure washing a vertical surface will require waterproof tarps and storm water inlet 

protection devices (booms, drain socks, catch basin inserts, and/or sand bags are suggested) to 

collect and contain the run-off water.  Any nearby or downslope stormwater inlets must be 

blocked or protected during the washing operation to prevent runoff from discharging to 
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surface waters.  If the stone masonry veneer is removed from the bridge structure prior to 

washing, place the stones on a large tarp prior to cleaning so that the run-off can be contained, 

collected and disposed of appropriately at a municipal waste water treatment facility.  No wash 

water shall be allowed to discharge to the ground surface, to storm water inlets or conveyances 

(ditches, pavement, etc.) or to any surface waters.  If a release to surface waters occurs, 

NCDEQ Division of Water Resources Regional Office must be notified within 24 hours. ( 

http://deq.nc.gov/about/divisions/water-resources/locations ) 

An  Environmental Protection Plan shall be submitted to the NCDOT Engineer for review at 

least two weeks prior to starting work, and shall include a spill prevention and response plan, 

a description of volumes, containment and site plans of the wash water management plan, the 

proposed stormwater inlet protection devices, tarps and identify a Competent Person that will 

oversee the procedure on site.  Safety Data Sheets (SDS), a Health and Safety Plan and the 

Environmental Protection Plan shall be kept at the work site.  Advance planning will ensure 

that the cleaning effluent or runoff is handled in an environmentally sound and responsible manner. 

Store the stone blocks at least one foot above the ground on wooden supports and as close as 

possible to the bent to prevent damage from unnecessary handling. 

 

Care shall be taken to avoid damaging the stone blocks during all operations. Damaged stone 

blocks shall be replaced with granite stone of matching size and color at no cost to the 

Department. 

 

The Contractor shall submit for review approval by the Engineer a plan for the removal, 

cleaning and storage of the existing stone blocks at least 30 days prior to beginning work. 

 

5.0 CONSTRUCTION METHODS 

 

Masonry construction shall comply with ACI 530.1-08 Specification for Masonry Structures, 

except where exceeded by the requirements of the contract documents. 

 

Preparation:  Prior to placing masonry, remove laitance, loose aggregate or anything else that 

would prevent mortar from bonding to the foundation. 

 

Bond Pattern:  Unless otherwise required, lay masonry in running bond. If localized areas without 

running bond are needed, such areas shall be reinforced with horizontal reinforcing to comply with 

ACI 530.1-08 Specification Section 3.4 B.7. 

 

Placing Mortar and Units: Match existing thickness of bed and head joints, except at foundation. 

Construct bed joint of the starting course of foundation with a thickness not less than ¼ inch and 

not more than ¾ inch. 

 

1. Unless otherwise required, tool joint with a round jointer when the mortar is thumbprint 

hard. 

 

http://deq.nc.gov/about/divisions/water-resources/locations
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2. Solidly fill bed and head joints with mortar. 

 

a. Do not fill head joints by slushing with mortar. 

 

b. Construct head joint by shoving mortar tight against the adjoining unit. 

 

c. Do not deeply furrow bed joints. 

 

3. Place clean units while the mortar is soft and plastic. Remove and re-lay in fresh mortar 

any unit disturbed to the extent that initial bond is broken after initial positioning. 

 

4. Lay units in alignment with the plane of the concrete backing. 

 

Bracing of Masonry: Design, provide, and install bracing that will assure stability of masonry 

during construction. 

 

Veneer Anchors: Wire anchors shall be installed to comply with ACI 530.1-08 Specification 

Section 3.4 except as follows: 

 

Provide sufficient anchors to have minimum of 1 anchor per 1.77 square feet of wall area; with 

neither vertical nor horizontal spacing exceeding that shown on the plans. 

 

Select wire ties of a sufficient length to span the cavity and provide a minimum embedment of 

2” in the masonry facing. 

 

Cleaning: Clean exposed masonry surfaces of stains, efflorescense, mortar droppings and 

debris. 

 

5.0 MEASUREMENT AND PAYMENT 

 

Anchored Veneer will be measured and paid for at the contract unit price bid per square foot 

and will be full compensation for removal, cleaning, cataloging and storage of existing stone 

masonry, and installation of anchored veneer, including the cost of material, labor, tools, 

equipment, and incidentals necessary to complete the work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Anchored Veneer Square Feet 
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BRIDGE JACKING         (SPECIAL) 

1.0     DESCRIPTION 

Bridge jacking at end bents and/or interior bents is to facilitate beam repairs, substructure 

repairs, and to replace or reset bearings, as necessary.  This work shall consist of furnishing 

all engineering, labor, equipment and materials necessary for construction and subsequent 

removal of jacking support system, including jacks, jack supports, shims and all necessary 

blocking. Included under this item shall be all work to raise and support the existing 

structures as specified on the plans and as noted herein. 

 

2.0    UTILITY COORDINATION 

Utility owners with active utilities on the bridge shall be notified by the contractor of the 

jacking operation 30 days before the operation begins. 

 

3.0    SCOPE OF WORK 

Work for bridge jacking includes calculation of existing bridge loads and designing proper 

strength jacking scheme, setting blocking and jacks, jacking bridge girders, mechanically 

locking jacks, and lowering bridge spans onto new bearing assemblies. 

Prior to bridge jacking, complete all diaphragm modifications necessary at the bent being 

jacked.  If a span connected to an end bent is to be jacked, ensure the curtain wall is either 

clear of the girders, or fully free to move with the jacked span prior to jacking.  Lock jacks 

and install blocking while the bridge is in the raised condition. While in the raised condition, 

follow bridge plans for any work that may be required.  Lower the bridge onto the bearing 

assemblies.  Complete diaphragm work as needed.  All bridge jacking operations shall be 

complete before new deck overlay is placed on the existing structure.  

Submit calculations, working drawings and jacking procedure to the Engineer for review and 

approval prior to the start of work. Working drawings and all calculations pertaining to 

determination of all applied loads for the required jacking scheme shall be sealed by an 

engineer licensed in the State of North Carolina. 

 

4.0    BASIS OF PAYMENT 

 

Payment will be made at the price bid for each set-up to complete Bridge Jacking as shown in 

the contract plans. The price per each jacking set-up will be full compensation for all materials, 

equipment, tools, labor, and incidentals necessary to complete the work of this scope, including 

any jacking frames, jacking plates and concrete repair required due to jacking operations. 
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BEAM REPAIR (SPECIAL) 

 

1.0 DESCRIPTION  

 

A. Beam Section Replacement and Stiffener/Connector Plate Repair 

Cut and remove beam and stiffener areas as indicated in the project plans or identified as 

deteriorated, damaged or with excessive section loss at locations determined by the 

Engineer after blasting and priming during complete superstructure re-painting. For 

repair areas noted in the project plans and where the existing paint system contains lead, 

prepare areas to be cut out in accordance with the special provision Spot Cleaning and 

Painting of Steel Repair Areas with the exception that a prime coat need not be applied 

to the repair areas. Remove a 3” wide strip of the existing paint system centered over the 

cut line for the replacement section.  For damaged locations identified after blasting, the 

Engineer will determine the extent of the section to be removed.  The repaired beam or 

stiffener section shall be inspected by NCDOT during fit-up and approved before welding 

the new stiffener or section may begin.  After approval of the fit-up beam or stiffener 

section, weld fit-up section into place.  Welding shall be performed by certified welders 

as specified in the Standard Specification.  

B. Steel Plate Bearing for Bridge 369 

Fabricate and install a steel plate bearing assembly that matches the bearing height of the 

existing bearing assembly at End Bent 2, Beam 6.  

Work for bearing replacement with steel plate bearing includes removal and replacement 

of concrete to access the work area, removal of existing bearings, cutting of existing 

anchor bolts; and installation of new plates, anchor bolts, bearing plates, nuts, and 

washers. 

All costs to perform concrete repairs, including all tools, labor, equipment, and 

reinforcing steel will be paid for by the contract bid price per cubic foot of Shotcrete 

Repairs. 

C. Beam Plated Repair 

Plate beam members (web or flange sections) as indicated in the project plans or 

identified as deteriorated, damaged or with excessive section loss at locations determined 

by the Engineer after blasting and priming during complete superstructure re-painting. 

For repair areas noted in the project plans prepare areas to be plated in accordance with 

the special provision Zone Painting of Existing Structure.   For damaged locations 

identified after blasting during superstructure re-painting, the Engineer will determine 

the extent of the section to be removed.  Repair plates shall extend a minimum of 3” 

beyond existing damaged steel areas. The repair plate shall be inspected by NCDOT 

during fit-up and approved before welding the new plate section may begin.  After 

approval of the new plate, weld section into place.  Welding shall be performed by 

certified welders as specified in the Standard Specification. 

D. Steel Diaphragm Replacement and Repair 

Remove and replace steel diaphragms as indicated in the project plans or identified as 

deteriorated, damaged or with excessive section loss at locations determined by the 
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Engineer after blasting and priming during complete superstructure re-painting.  For 

damaged locations identified after blasting during superstructure re-painting, the 

Engineer will determine whether a diaphragm needs to be replaced or the extent of the 

diaphragm to be plated.  If plating of the diaphragm is approved as the repair method, 

install repair plates as described in Section B above.  The new diaphragm shall be 

inspected by NCDOT during fit-up and approved before installing the new diaphragm or 

welding the new plate may begin.  Welding shall be performed by certified welders as 

specified in the Standard Specification.  Bolt the new diaphragm into place with the same 

size and number of bolts that make up the existing connection.  If the existing connection 

is a bolted connection do not weld the new connection unless indicated on the plans or 

as approved by the Engineer. 

E. Steel Diaphragm Modifications for Bridges 377 & 378 

At Bridges 377 and 378 temporarily remove and modify or modify in-place, sections of 

diaphragms in conflict with revised bottom flange locations.  For locations identified 

during beam end cutting or fit up, the Engineer will determine whether a diaphragm needs 

to be modified.  Welding for modifications shall be performed by certified welders as 

specified in the Standard Specification.  Where bolting is used for the connection, bolt 

the new diaphragm into place with the same size bolts that make up the existing 

connection.     

F. Steel Connection Hardware 

Replace steel member connection hardware as indicated in the project plans or identified 

as deteriorated, damaged or with excessive section loss at locations determined by the 

Engineer.  Provide connection hardware that matches the existing connection hardware 

with the exception that direct tension indicators (DTI) will be incorporated in the new 

connection.  All hardware shall be galvanized in accordance with the Standard 

Specifications.  Provide and install DTI’s in accordance with the Standard Specifications.  

Adjust bolt lengths as required for the incorporation of DTI’s in the bolted assembly. 

2.0  CONTAINMENT SYSTEM 

For work on steel with coatings that contain lead, an approved containment system must be 

installed prior to beginning work.  See the Containment System section of the Painting Existing 

Structure and also Understructure Work Platform Special Provisions regarding loading, 

design, and submittal requirements for the containment system and work platforms. Alternate 

methods of paint system removal for cutting of steel may be submitted to the Engineer for 

review and approval; however the minimum level of containment shall meet SSPC Class 2 

requirements. The removal of the existing coating system will not be paid for as it is considered 

incidental to the work or paid for in other items. 

3.0 FIELD ALTERATIONS 

Since this repair involves working with an existing structure where the dimensions may vary 

throughout the structure, the contractor should expect and shall be prepared to make alterations 

in the field. This includes, but not limited to, having qualified personnel on hand to perform 

necessary alterations and having extra material on hand (or the ability to procure extra material 

in a timely manner). All such alterations shall be brought to the attention of the engineer and 

agreed upon prior to alteration. 
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4.0 BASIS OF PAYMENT 

Beam Section Replacement and Stiffener/Connector Plate Repair will be measured and paid for at 

the contract unit price bid per pound of structural steel used in the completed and accepted repair.  

The price per pound will be full compensation for all materials, equipment, tools, labor, welding, 

miscellaneous steel and incidentals necessary to complete the work in accordance with the plans, 

this Special Provision, and as directed by the Engineer.   

Steel Plate Bearing will be paid for at the contract bid price for each and will be full compensation 

for all materials, shop drawings, equipment, tools, cutting, welding, labor, and incidentals 

necessary to furnish and install the bearing plates and anchor bolts. 

Beam Plated Repair will be measured and paid for at the contract unit price bid per pound of 

structural steel used in the completed and accepted repair.  The price per pound will be full 

compensation for all materials, equipment, tools, labor, welding, miscellaneous steel and 

incidentals necessary to complete the work in accordance with the plans, this Special Provision, 

and as directed by the Engineer.   

Steel Diaphragm Replacement will be measured and paid for at the contract unit price bid per 

pound of structural steel used in the completed and accepted replacement of steel diaphragms.  The 

price per pound will be full compensation for all materials, equipment, tools, labor, bolting, 

welding, miscellaneous steel and incidentals necessary to complete the work in accordance with 

the plans, this Special Provision, and as directed by the Engineer.  Plated repairs to steel 

diaphragms will be measured and paid for as described in Beam Plated Repairs. 

Steel Diaphragm Modifications will not be measured and paid for and as such is included in the 

payment for other items and will be full compensation for labor, tools, and equipment necessary 

for making diaphragm modifications as shown in the plans. 

Steel Connection Hardware will be measured and paid for at the contract unit price bid per pound 

of hardware used in the completed and accepted replacement of steel diaphragms.  The price per 

pound will be full compensation for all materials including bolts, nuts, washers, and direct tension 

indicating washers necessary to complete the work in accordance with the plans, this Special 

Provision, and as directed by the Engineer.   

Payment will be made under: 

Pay Item Pay Unit 

Beam Section Replacement and Stiffener/Connector Plate Repair  Pound 

Beam Plated Repair Pound 

Steel Diaphragm Replacement  Pound 

Steel Connection Hardware Pound 

Steel Plate Bearing Each 
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UNDER STRUCURE WORK PLATFORM SPECIAL 

For all work requiring platform access that is attached, secured, or braced to the existing bridge 

structure, and will be used to provide work and inspection access in addition to staging of 

equipment, materials and containment of demolition; provide details for a sufficiently sized under 

structure work platform which will provide access for the repair operation.  Mobile access 

equipment such as underdeck platforms or powered manlifts need not be submitted.  The 

Contractor shall determine the required capacity of the platform, but the capacity shall not be less 

than that required by Federal or State regulations.  Design steel members to meet the requirements 

of the American Institute of Steel Construction Manual.  Design timber members in accordance 

with the “National Design Specification for Stress-Grade Lumber and Its Fastenings” of the 

National Forest Products Association.  The platform shall be constructed of materials capable of 

withstanding damage from any of the work required on this project and shall be fireproof.  Submit 

the platform design and plans for review and approval.  The design and plans shall be sealed and 

signed by a North Carolina registered Professional Engineer.  Do not install the platform until the 

design and plans are approved.  Drilling holes in the superstructure for the purpose of attaching 

the platform is prohibited.  Upon completion of work, remove all anchorages in the substructure 

and repair the substructure at no additional cost to the Department. 

The platform shall be cleaned after each work day to prevent materials from falling or washing 

into from the platform. 

 

Under Structure Work Platform will be paid at the lump sum contract price and will be full 

compensation for the design, materials, installation, maintenance, and removal of the platform. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Under Structure Work Platform Lump Sum 

 

CONCRETE DIAPHRAGM REPAIR SPECIAL 

1.0 DESCRIPTION 

Work includes removal of deteriorated concrete diaphragms or edge beams and placing repair 

material in the designated areas of the existing diaphragms in reasonably close conformity with 

the lines, depth, and details shown on the plans, described herein, the Standard Specifications 

and as established by the Engineer. This work also includes placement of reinforcing steel, 

dowelling new reinforcing steel, removing and disposing of debris, formwork, installing repair 

material, plan preparation and protecting adjacent areas of the bridge and environment from 

material leakage and shall be performed in conjunction with steel beam repairs. The repair 

material and method shall be one of the below described materials unless otherwise noted in 

the plans or provisions. 

Repair, to the Engineer’s satisfaction, any portion of the structure that is damaged from 

construction operations. No extra payment is provided for these repairs. 
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2.0 MATERIAL AND METHOD 

A. Shotcrete Repairs 

B. Concrete Repairs 

3.0 BASIS OF PAYMENT 

There will be no measurement for payment for Concrete Diaphragm Repair as the repair 

method and material selected for use will be measured and paid for at the contract unit price 

bid. 

 

STUB COLUMN ASSEMBLY (SPECIAL) 

1.0 DESCRIPTION 

Fabricate and install stub column assemblies at locations shown on the plans. Install stub 

column bearing assemblies in conjunction with beam end cut out and replacement and prior to 

field blasting and painting of the I-beam superstructure; but before epoxy coating the top of 

the bent cap.  Prior to setting the assembly, make any needed repairs to deteriorated areas of 

the cap under and adjacent to the proposed setting location.  Measures shall be taken to prevent 

damage to the beam and bearing paint systems during installation of the stub column bearing 

assemblies.  Any damage to the beam or bearing paint systems shall be repaired by the 

Contractor at no additional cost to the Department. 

2.0 BASIS OF PAYMENT 

Stub Column Assembly will be measured and paid for at the contract unit price bid for each 

assembly.  The price per each will be full compensation for all materials, equipment, tools, 

labor, and incidentals necessary including anchor bolts, nuts, washers, and anchor bolt drilling 

and setting to complete the work in accordance with the plans, this Special Provision, and as 

directed by the Engineer.  Concrete repairs to deteriorated cap areas will be measured and paid 

for as “Concrete Repairs”. 

Payment will be made under: 

Pay Item Pay Unit 

Stub Column Assembly  Each 
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MODIFIED ELASTOMERIC BEARINGS (SPECIAL) 

2.0 DESCRIPTION 

Fabricate and install modified elastomeric bearings at locations shown and as detailed on the 

plans. Install bearings in conjunction with beam repairs and replacement and prior to final field 

blasting and painting of the I-beam superstructure; but before epoxy coating the top of the bent 

cap.  Prior to setting the bearing, make any needed repairs to deteriorated areas of the cap under 

and adjacent to the proposed setting location. 

New elastomeric bearings and their components shall be thoroughly wrapped with a physical 

barrier that will protect the bearing from damage or paint overspray during all phases of blast 

cleaning and painting of steel.  If at any time during blast cleaning or painting, where bearing 

protection fails or becomes dislodged the Contractor will cease such work immediately and 

restore bearing protection to the satisfaction of the Engineer prior to resuming. 

3.0 BASIS OF PAYMENT 

Elastomeric Bearing, Modified Type “__” will be measured and paid for at the contract unit 

price bid for each bearing.  The price per each will be full compensation for all materials, 

equipment, tools, labor, and incidentals necessary to furnish and install in accordance with the 

plans, this Special Provision, and as directed by the Engineer.  Concrete repairs to deteriorated 

cap areas will be measured and paid for as “Concrete Repairs”. 

Payment will be made under: 

Pay Item Pay Unit 

Elastomeric Bearing, Modified Type “__”  Each 

 

PARTIAL REMOVAL OF EXISTING STRUCTURE #369 (SPECIAL) 

 

Remove the existing non-composite steel I-beam as indicated in the project plans.  Also remove 

associated steel and concrete diaphragms if necessary, and all associated bearing assemblies, as 

indicated in the project plans.  Perform this work in accordance with Section 402 of the Standard 

Specifications for Roads and Structures.  Steel intermediate diaphragms shall be removed with 

care and may be retained for reuse with new steel girders of the bridge structure.  There will be no 

additional payment beyond this lump sum bid price for replacement intermediate diaphragms, 

reused and/or new. 

 

Partial removal of existing structure shall be performed so as not to allow debris to fall below the 

bridge. 

 

Install a temporary deck support system capable of supporting the deck and overhang during 

removal and replacement of beam #6.  The support system shall fully support the deck for all 

anticipated loads.  Submit drawings and calculations for the support system to the Engineer for 

review and approval prior to beginning work. 
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Care shall be taken to not damage the deck or substructure.  If the deck or concrete bent caps are 

damaged during removal it shall be the Contractor’s responsibility to submit to the Engineer for 

review a repair procedure for all damaged areas. Repairs made to damage done by removal of the 

superstructure will be at the expense of the Contractor 

Payment for the above work and materials will be included in the lump sum price bid for “Partial 

Removal of Existing Structure #369”. 

Pay Item         Pay Unit 

Partial Removal of Existing Structure #369                  Lump Sum 

 

STEEL REINFORCED ELASTOMERIC BEARINGS   (11-27-12) 

 

The 2018 Standard Specifications shall be revised as follows: 

In Section 1079-1 – Preformed Bearing Pads add the following after the second paragraph: 

 

Internal holding pins are required for all shim plates when the contract plans indicate the structure 

contains the necessary corrosion protection for a corrosive site. 

 

Repair laminated (reinforced) bearing pads utilizing external holding pins via vulcanization.  

Submit product data for repair material and a detailed application procedure to the Materials and 

Tests Unit for approval before use and annually thereafter. 

 

PAINTING EXISTING STRUCTURE      (SPECIAL) 

DESCRIPTION 

 

This work shall consist of furnishing all labor, equipment, and materials necessary to clean 

and paint the structural steel of the existing bridge.  Work includes: removal, containment 

and disposal of the existing paint system; preparation of the surface to be painted and 

applying the new paint system; a containment enclosure; and any incidentals necessary to 

complete the project as specified and shown on the plans. 

CERTIFICATION 

 

The existing paint systems include toxic substances such as red lead oxide, which are 

considered hazardous if improperly removed.  The contractor shall be currently SSPC QP 2, 

Category A certified, and have successfully completed lead paint removal and field painting 

on similar structures within 18 months prior to this bid. 

 

The apparent low bidder shall submit a list of projects for which QP 2 work was performed 

within the last 18 months including owner contact information and submit to the Assistant 

State Structures Engineer (Operations) a “Lead Abatement Affidavit” by 12:00 noon of the 
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third day following the opening of bids.  This form may be downloaded from:  

http://www.ncdot.gov/projects/ncbridges/#stats. 

 

The Engineer will evaluate the work history to verify all lead abatement work was completed 

in accordance with contract specifications, free of citation from safety or environmental 

agencies.  Lead abatement work shall include, but not be limited to:  abrasive blasting; waste 

handling, storage and disposal; worker safety during lead abatement activities (fall 

protection, PPE, etc.); and containment.  This requirement is in addition to the contractor 

pre-qualification requirements covered by Article 102-2 of the 2018 Standard Specifications. 

TWELVE-MONTH OBSERVATION PERIOD 

 

The Contractor maintains responsibility for the coating system for a 12 month observation 

period beginning upon the satisfactory completion of all the work required in the plans or as 

directed by the Engineer.  The Contractor shall guarantee the coating system under the 

payment and performance bond (refer to Article 109-10 of the 2018 Standard Specifications).  

To successfully complete the observation period, the coating system shall meet the following 

requirements after 12 months service: 

 

(A) No visible rust, contamination or application defect is observed in any coated area. 

(B) Painted surfaces have a uniform color and gloss. 

(C) Painted surfaces have an adhesion that meets an ASTM D3359, 3A rating. 

 

Final acceptance is made only after the paint system meets the above requirements. 

SUBMITTALS 

 

Submit all of the following to the Engineer for review and approval before scheduling the 

pre-construction meeting.  Allow at least 2 weeks for the review process. 

 

(A) Work schedule which shall be kept up to date, with a copy of the revised schedule 

being provided to the Engineer in a timely manner, 

(B) Containment system plans and design calculations in accordance with SSPC Guide 

6, Class 2A and other project requirements, signed and sealed by a Professional 

Engineer licensed by the State of North Carolina, 

(C) Bridge wash water sampling and disposal plan, 

(D)  Subcontractor identification, 

(E) Lighting plan for night work in accordance with Section 1413 of the 2018 Standard 

Specifications, 

(F) Traffic control plan with NCDOT certified supervisors, flaggers and traffic control 

devices, 

(G) Health and safety plan addressing at least the required topics as specified by the 

SSPC QP 1 and QP 2 program and including hazard communication, respiratory 

health, emergency procedures, and local hospital and treatment facilities with 

directions and phone numbers, disciplinary criteria for workers who violate the plan 

and accident investigation.  The plan shall address the following:  hazardous 

materials, personal protective equipment, general health and safety, occupational 

http://www.ncdot.gov/projects/ncbridges/#stats
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health and environmental controls, fire protection and prevention, signs signals, and 

barricades, materials handling, storage, use, and disposal, hand and power tools, 

welding and cutting, electrical, scaffolds, fall protection, cranes, derricks, hoists, 

elevators, and conveyors, ladders, toxic and hazardous substances, airless injection 

and HPWJ. 

(H) Provide the Engineer a letter of certification that all employees performing work on 

the project have blood lead levels that are below the OSHA action level. 

(I) Provide the Engineer with Competent Person qualifications and summary of work 

experience. 

(J) Environmental Compliance Plan 

(K) Quality Control Plan (Project Specific) with quality control qualifications and 

summary of work experience. 

(L) Bridge and Public Protection Plan (Overspray, Utilities, etc. - Project/Task Specific) 

(M) Abrasive Blast Media 

(1) Product Data Sheet 

(2) Blast Media Test Reports in accordance with Article 1080-12 of the 

2018 Standard Specification. 

(N) Coating Material 

(1) NCDOT HICAMS Test Reports (testing performed by NCDOT Materials and 

Tests Unit), 

(2) Product Data Sheets, 

(3) Material Safety Data Sheets, 

(4) Product Specific Repair Procedures, and 

(5) Acceptance letters from paint manufacturer’s for work practices that conflict 

with Project Special Provisions and/or paint manufactures product data 

sheets. 

PRE-CONSTRUCTION MEETING 

 

Submittals shall be reviewed and approved by the Engineer prior to scheduling the pre-

construction meeting.  Allow no less than 2 weeks for a review process.  When requesting a 

pre-construction meeting, contact the Engineer at least 7 working days in advance of the 

desired pre-construction date.  The contractor’s project supervisor, Competent person, 

quality control personnel and certified traffic control supervisor shall be in attendance at the 

pre-construction meeting in order for the Contractor and NCDOT team to establish 

responsibilities for various personnel during project duration and to establish realistic 

timeframes for problem escalation. 

CONTAINMENT SYSTEM 

 

Prior to performing any construction or painting operations on the structure, the Contractor 

shall furnish the Engineer with plans and design calculations for a sufficiently designed 

containment system, which will provide access for any repairs on structural steel members, 

cleaning and surface preparations for structural steel members, and coating operations for 

structural steel members of the bridge.  The containment system shall not be installed, and 

no work shall begin, until the Engineer has reviewed and approved, in writing, the submitted 

containment system plans and design calculations.  Containment system plans and design 
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calculations shall be prepared, sealed, and signed by a Professional Engineer licensed by the 

State of North Carolina.  Allow a minimum of two weeks for review of the containment plans 

and calculations. 

 

The containment system shall meet or exceed the requirements of Class 2A containment in 

accordance with SSPC Guide 6.  The Contractor shall determine the required capacity of the 

containment system which, at a minimum, shall include loads due to wind, repair materials 

and repair operations, equipment, and tools; however, the capacity shall not be less than that 

required by Federal or State regulations.  Design steel members to meet the requirements of 

the American Institute of Steel Construction Manual.  Design timber members in accordance 

with the “National Design Specification for Stress-Grade Lumber and Its Fastenings” of the 

National Forest Products Association.  The containment system shall be constructed of 

materials capable of withstanding damage from any of the work required on this project and 

shall be fireproof. 

 

In the containment system plans, describe how debris is contained and collected.  Describe 

the type of tarpaulin, bracing materials, and the maximum designed wind load.  Describe the 

dust collection system and how a negative pressure of 0.03 inches of water column is 

maintained inside the enclosure, while blasting operations are being conducted.  Describe 

how the airflow inside the containment structure is designed to meet all applicable OSHA 

Standards.  Describe how water run-off from rain will be routed by or through the enclosure.  

Describe how wash water will be contained and paint chips separated.  Describe what 

physical containment will be provided during painting application to protect the public and 

areas not to be painted. 

 

Protect the bottom of the deck from overspray during blasting and painting.  The 

existing stay-in-place metal forms (SIP), support angles and deck overhang areas shall 

be protected during blasting and painting operations.  Indicate in the containment 

drawings how these areas will be protected. 

 

Drilling holes in the superstructure for the purpose of attaching the containment system is 

prohibited.   

 

The Contractor will be responsible for certifying the containment system has been 

constructed in accordance with the approved plans. 

 

The containment system shall be cleaned after each work day. 

 

Upon completion of work, remove all anchorages in the substructure and repair the 

substructure at no additional cost to the Department. 

 

WASH WATER SAMPLING AND DISPOSAL PLAN 

 

All wash water shall be collected and sampled prior to disposal.  Representative sampling 

and testing methodology shall conform to 15A NCAC 02B.0103, “Analytical Procedures”.  

Wash water shall be tested for pollutants listed in 15A NCAC 02B.0211(3), 
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15A NCAC 02T.0505(b)(1) and 15A NCAC 2T.0905(h).  Depending on the test results, 

wash water disposal methods shall be described in the disposal plan.  Wash water shall be 

disposed of in accordance with all current Federal and State regulations.  See link for 

NCDOT Guidelines for Managing Bridge Wash Water:  

http://www.ncdot.gov/projects/ncbridges/#stats. 

WASTE HANDLING OF PAINT AND ABRASIVES 

 

Comply with all Federal, State and local regulations.  Failure to comply with the regulations 

could result in fines and loss of qualified status with NCDOT. 

 

Comply with the Resource Conservation and Recovery Act (RCRA - 40 CFR 261 - 265) and 

the Occupational Safety and Health Act (OSHA - 29 CFR 1910 - 1926) regulations for 

employee training, and for the handling, storage, labeling, recordkeeping, reporting, 

inspections and disposal of all hazardous waste generated during paint removal. 

 

A summary of Generator Requirements is available at the above NCDOT web link which 

cites the specific regulations for each Generator category.  Quantities of waste by weight and 

dates of waste generation shall be recorded.  Waste stored at the project site shall be properly 

labeled. All waste, hazardous or non-hazardous, requires numbered shipping manifests. 

 

The North Carolina Department of Environment and Natural Resources (NCDENR) have 

adopted RCRA as the North Carolina Hazardous Waste Management Rules and are 

responsible for enforcement.  The “Hazardous Waste Compliance Manual for Generators of 

Hazardous Waste” is published by the Compliance Branch of the Division of Waste 

Management of NCDENR, and can be found at:  

http://portal.ncdenr.org/web/wm/hw/rules. 

 

Use a company from the below list of approved waste management companies.  Immediately 

after award of the contract, arrange for waste containers, sampling, testing, transportation 

and disposal of all waste.  No work shall begin until the Contractor furnishes the Engineer 

with a written waste disposal plan.  Any alternative method for handling waste shall be pre-

approved by the Engineer. 

 

Southern Logistics, Inc. – 312 Orville Wright Dr., Greensboro, NC 27409  

(Ph. 336-662-0292) 

A&D Environmental – PO Box 484, High Point, NC 27261 

(Ph. 336-434-7750) 

Poseidon Environmental Services, Inc. – 837 Boardman-Canfield Rd #209, Youngstown, OH 

(Ph. 330-726-1560) 

Clean Harbors Reidsville, LLC – 208 Watlington Industrial Drive, Reidsville, NC 27320 

(Ph. 336-342-6106) 

 

All removed paint and spent abrasive media shall be tested for lead following the SW-846 

TCLP Method 1311 Extraction, as required in 40 CFR 261, Appendix 11, to determine 

whether it shall be disposed of as hazardous waste.  Furnish the Engineer certified test reports 

http://www.ncdot.gov/projects/ncbridges/#stats
http://portal.ncdenr.org/web/wm/hw/rules


I-5889A BP-22 Buncombe County 

showing TCLP results and Iron analysis of the paint chips stored on site, with disposal in 

accordance with “Flowchart on Lead Waste Identification and Disposal” at: 

 

http://portal.ncdenr.org/c/document_library/get_file?p_l_id=38491&folderId=328599

& name=DLFE-9855.pdf. 

 

All sampling shall be done in presence of the Engineer’s representative. 

 

The Competent Person shall obtain composite samples from each barrel of the wash water 

and waste generated by collecting two or more portions taken at regularly spaced intervals 

during accumulation.  Composite the portions into one sample for testing purposes.  Acquire 

samples after 10% or before 90% of the barrel has accumulated.   The intent is to provide 

samples that are representative of widely separated portions, but not the beginning and end 

of wash water or waste accumulation. 

 

Perform sampling by passing a receptacle completely through the discharge stream or by 

completely diverting the discharge into a sample container.  If discharge of the wash water 

or waste is too rapid to divert the complete discharge stream, discharge into a container or 

transportation unit sufficiently large to accommodate the flow and then accomplish the 

sampling in the same manner as described above. 

 

Comply with the NCDENR Hazardous Waste Compliance Manual for Generators of 

Hazardous Waste.  Record quantities of waste by weight and dates of waste generation.  Until 

test results are received, store all waste, and label as “NCDOT Bridge Paint Removal Waste 

- Pending Analysis” and include the date generated and contact information for the Division 

HazMat Manager or Project Engineer.  Store waste containers in an enclosed, sealed and 

secured storage container protected from traffic from all directions.  Obtain approval for the 

protection plan for these containers from the Engineer.  If adequate protection cannot be 

obtained by use of existing guardrail, provide the necessary supplies and equipment to 

maintain adequate protection.  Once test results are received and characterized, label waste 

as either “Hazardous Waste - Pending Disposal” or “Paint Waste - Pending Disposal”. 

 

Once the waste has been collected, and the quantities determined, prepare the appropriate 

shipping documents and manifests and present them to the Engineer.  The Engineer will 

verify the type and quantity of waste and obtain a Provisional EPA ID number from the: 

 

NC Hazardous Waste Section 

North Carolina Department of Environment & Natural Resources 

1646 Mail Service Center 

Raleigh, NC 27699 

Phone (919) 508-8400,  Fax (919) 715-4061 

 

At the time of shipping, the Engineer will sign, date and add the ID number in the appropriate 

section on the manifest.  The maximum on-site storage time for collected waste shall be 90 

days.  All waste whether hazardous or non-hazardous will require numbered shipping 

manifests.  The cost for waste disposal (including lab and Provisional EPA ID number) is 

http://portal.ncdenr.org/c/document_library/get_file?p_l_id=38491&folderId=328599&%20name=DLFE-9855.pdf
http://portal.ncdenr.org/c/document_library/get_file?p_l_id=38491&folderId=328599&%20name=DLFE-9855.pdf
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included in the bid price for this contract.  Note NC Hazardous Waste Management Rules 

(15A NCAC 13A) for more information.  Provisional EPA ID numbers may be obtained at 

this link: 

 

http://portal.ncdenr.org/web/wm/provisional-hw-notification-page. 

 

Testing labs shall be certified in accordance with North Carolina State Laboratory Public 

Health Environmental Sciences.  List of certified laboratories may be obtained at this link: 

 

http://slphreporting.ncpublichealth.com/EnvironmentalSciences/Certification/Certifie

dLaboratory.asp. 

 

All test results shall be documented on the lab analysis as follows: 

 

1. For leachable lead: 
a.  Soils/Solid/Liquid- EPA 1311/200.7/6010 

 

Area sampling will be performed for the first 2 days at each bridge location.  The area sample 

will be located within five feet of the containment and where the highest probability of 

leakage will occur (access door, etc.).  Results from the area sampling will be given to the 

Engineer within 72 hours of sampling (excluding weekends).  If the results of the samples 

exceed 20 µg/m3 corrective measures shall be taken and monitoring shall be continued until 

2 consecutive sample results are less than 20 µg/m3. 

 

TWA may suspend the work if there are visible emissions outside the containment enclosure 

or pump monitoring results exceeding the level of 30 µg/m3. 

 

Where schools, housing and/or buildings are within 500 feet of the containment, the 

Contractor shall perform initial TSP-Lead monitoring for the first 10 days of the project 

during abrasive blasting, vacuuming and containment removal.  Additional monitoring will 

be required during abrasive blasting 2 days per month thereafter.  Results of the TSP 

monitoring at any location shall not exceed 1.5 µg/m3. 

EQUIPMENT MOBILIZATION 

 

The equipment used in any travel lanes and paved shoulder shall be mobile equipment on 

wheels that has the ability to move on/off the roadway in less than 30 minutes.  All work 

conducted in travel lanes shall be from truck or trailer supported platforms and all equipment 

shall be self-propelled or attached to a tow vehicle at all times. 

QUALITY CONTROL INSPECTOR 

 

Provide a quality control inspector in accordance with the SSPC QP guidelines to ensure that 

all processes, preparation, blasting and coating application are in accordance with the 

requirements of the contract.   The inspector shall have written authority to perform QC 

duties to include continuous improvement of all QC internal procedures. The presence of the 

http://portal.ncdenr.org/web/wm/provisional-hw-notification-page
http://slphreporting.ncpublichealth.com/EnvironmentalSciences/Certification/CertifiedLaboratory.asp
http://slphreporting.ncpublichealth.com/EnvironmentalSciences/Certification/CertifiedLaboratory.asp
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engineer or inspector at the work site shall in no way lessen the contractor's responsibility 

for conformity with the contract. 

QUALITY ASSURANCE INSPECTOR 

 

The quality assurance inspector which may be a Department employee or a designated 

representative of the Department shall observe, document, assess and report that the 

Contractor is complying with all of the requirements of the contract.  Inspectors employed 

by the Department are authorized to inspect all work performed and materials 

furnished.  Such inspection may extend to all or any part of the work and to the preparation, 

fabrication or manufacture of the materials to be used.  The inspector is not authorized to 

alter or waive the requirements of the contract.  Each stage in preparing the structure to be 

coated which includes but not limited to washing, blasting, coating testing and inspection 

shall be inspected and approved by the Engineer or his authorized representative. 

SUBLETTING OF CONTRACT 

 

Only contractors certified to meet SSPC QP 2, Category A, and have successfully completed 

lead paint removal and field painting on all similar structures within 18 months prior to this 

bid are qualified for this work.  Work is only sublet by approval of the Engineer. 

PREPARATION OF SURFACES 

 

Before any other surface preparation is conducted, all surfaces shall be power washed to 

remove dust, salts, dirt and other contaminants.  All wash water shall be contained, collected 

and tested in accordance with the requirements of NCDOT Managing Bridge Wash Water 

specification.  Obtain approval of the Engineer and allow all cleaned surfaces to dry to the 

touch and without standing water before beginning surface preparation or painting activities. 

 

Surface preparation is done with materials meeting Article 1080-12 of the 2018 Standard 

Specifications.  No silica sand or other silica materials are permitted for use.  The profile 

shall be between 1.0 and 3.0 mils when measured on a smooth steel surface.  Conduct and 

document at least 2 tests per beam/girder and 2 tests per span of diaphragms/cross bracing. 

 

Spread tarpaulins over all pavements and surfaces underneath equipment used for abrasive 

blasting as well as equipment and containers used to collect abrasive media.  This 

requirement will be enforced during activity and inactivity of equipment. 

 

Before the Contractor departs from the work site at the end of the work day, collect all debris 

generated during surface preparation and all dust collector hoses, tarps or other 

appurtenances containing blasting residue in approved containers. 

 

Clean a 3" x 3" area at each structure to demonstrate the specified finish, and the inspector 

will preserve this area by covering it with tape, plastic or some other suitable means so that 

it can be retained as the Dry Film Thickness (DFT) gauge adjustment standard.  An 

acceptable alternative is for the Contractor to provide a steel plate with similar properties and 

geometry as the substrate to be measured. 
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The contractor and or quality assurance representative shall notify the Engineer of any area 

of corroded steel which has lost more than 50% of its original thickness. 

 

All parts of the bridges not to be painted and the travelling public shall be protected from 

overspray.  Submit a plan to protect all parts of bridge that are not required to be painted and 

a plan to protect the traveling public and surrounding environment while applying all coats 

of paint to a structure. 

 

Ensure that chloride levels on the surfaces are 7 µg/cm2 or lower using an acceptable sample 

method in accordance with SSPC Guide 15.  The frequency of testing shall be 2 tests per 

span after all surface preparation has been completed and immediately prior to painting.  

Select test areas representing the greatest amount of corrosion in the span as determined by 

the Engineers’ representative.  Additional testing may be required if significant amounts of 

chloride are detected. 

 

All weld splatter, slag or other surface defects resulting in a raised surface above the final 

paint layer shall be removed prior to application of primer coat. 

PAINTING OF STEEL 

 

Paint System 1, as specified in these special provisions and Section 442 of the 2018 Standard 

Specifications, is to be used for this work.  System 1 is an inorganic zinc primer, two coats 

acrylic paint and one stripe coat of acrylic paint over blast cleaned surfaces in accordance 

with SSPC-SP-10 (Near White Blast).  Perform all mixing operations over an impervious 

surface with provisions to prevent runoff to grade of any spilled material.  The contractor is 

responsible for reporting quantities of thinner purchased as well the amounts used.  No 

container with thinner shall be left uncovered, when not in use. 

 

Apply 2" stripe coat, by brush or roller only, to all exposed edges of steel including fasteners 

before applying the finish coat.  Locate the edge or corner in the approximate center of the 

paint stripe. 

 

Any area where newly applied paint fails to meet the specifications shall be repaired or 

replaced by the Contractor.  The Engineer approves all repair processes before the repair is 

made.  Repaired areas shall meet the specifications.  The Contractor applies an additional 

finish coat of paint to areas where the tape adhesion test is conducted. 

MATERIALS 

 

Only paint suppliers that have a NCDOT qualified inorganic zinc primer may furnish paints 

for this project.  All paints applied to a structure shall be from the same supplier.  Before any 

paints are applied the Contractor shall provide the Engineer a manufacturer’s certification 

that each batch of paint meets the requirements of the applicable Section 1080 of the 2018 

Standard Specifications. 
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The inspector randomly collects a one pint sample of each paint product used on the project.  

Additional samples may be collected as needed to verify compliance to the specifications. 

 

Do not expose paint materials to rain, excessive condensation, long periods of direct sunlight, 

or temperatures above 110°F or below 40°F.  In addition, the Contractor shall place a device 

which records the high, low and current temperatures inside the storage location.  Follow the 

manufacturer’s storage requirements if more restrictive than the above requirements. 

 

INSPECTION 

 

Surface Preparation for System 1 shall be in accordance with SSPC SP-10.  Any area(s) not 

meeting the requirements of SSPC SP-10 shall be remediated prior to application of coating.  

Surface inspection is considered ready for inspection when all blast abrasive, residue and 

dust is removed from surfaces to be coated. 

 

(A) Quality Assurance Inspection 

 

The Contractor furnishes all necessary OSHA approved apparatus such as ladders, 

scaffolds and platforms as required for the inspector to have reasonable and safe 

access to all parts of the work.  The contractor illuminates the surfaces to be inspected 

to a minimum of 50-foot candles of light. All access points shall be illuminated to a 

minimum of 20-foot candles of light.  

 

NCDOT reserves the right for ongoing QA (Quality Assurance) inspection to include 

but not limited to surface contamination testing, adhesion pull testing and DFT 

readings as necessary to assure quality. 

 

Inform the Engineer and the Division Safety Engineer of all scheduled and 

unannounced inspections from SSPC, OSHA, EPA and/or others that come on site.  

Furnish the Engineer a copy of all inspection reports except for reports performed by 

a third party and or consultant on behalf of the Contractor. 

 

(B) Inspection Instruments 

 

At a minimum, furnish the following calibrated instruments and conduct the 

following quality control tests: 

 

(1) Sling Psychrometer - ASTM E337 - bulb type 

(2) Surface Temperature Thermometer 

(3) Wind Speed Indicator 

(4) Tape Profile Tester - ASTM D4417 Method C 

(5) Surface Condition Standards - SSPC VIS-1 and VIS-3  

(6) Wet Film Thickness Gage - ASTM D4414 

(7) Dry Film Thickness Gage - SSPC-PA2 Modified  

(8) Solvent Rub Test Kit - ASTM D4752 

(9) Adhesion Test Kit - ASTM D3359 Method A (Tape Test) 
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(10) Adhesion Pull test - ASTM D4541 

(11) Surface Contamination Analysis Kit or (Chloride Level Test Kit) 

SSPC Technology Guide 15 

  

(C) Quality Control 

 

Maintain a daily quality control record in accordance with Article 442-12(D) of the 

2018 Standard Specifications and make such records available at the job site for 

review by the inspector and submit to the Engineer as directed.  In addition to the 

information required on M&T-610, submit all Dry Film Thickness (DFT) readings 

on a form equivalent to M&T-611. 

 

(1) Measure DFT at each spot on the attached diagram and at the required number 

of locations as specified below: 

 

(a) For span members less than 45 feet; three random locations along each 

girder in each span. 

(b) For span members greater than 45 feet; add one additional location for 

each additional 10 feet in span length. 

 

DFT measurements for the prime coat shall not be taken for record until the 

zinc primer has cured in accordance with ASTM D4752 (MEK Rub Test) 

with no less than a four resistance rating. 

 

Stiffeners and other attachments to beams and or plate girders shall be 

measured at no less than five random spots per span.  Also dry film thickness 

is measured at no less than six random spots per span on diaphragms/“K” 

frames. 

 

Each spot is an average of three to five individual gage readings as defined in 

SSPC PA-2.  No spot average shall be less than 80% of minimum DFT for 

each layer applied; this does not apply to stripe coat application.  Spot 

readings that are non-conforming shall be re-accessed by performing 

additional spot measurements not to exceed one foot intervals on both sides 

of the low areas until acceptable spot averages are obtained.  These non-

conforming areas shall be corrected by the Contractor prior to applying 

successive coats. 

 



I-5889A BP-28 Buncombe County 

 
 

 

 

 

(2) Two random adhesion tests (1 test=3 dollies) per span are conducted on 

interior surfaces in accordance with ASTM D4541 (Adhesion Pull Test) 

after the prime coat has been properly cured in accordance with ASTM 

D4752 (MEK Rub Test) with no less than a 4 resistance rating, and will be 

touched up by the Contractor.  The required minimum average adhesion is 

400 psi. 

 

(3) Cure of the intermediate and stripe coats shall be accessed by using the 

thumb test in accordance with ASTM D1640 (Curing Formation Test) prior 

to the application of any successive layers of paint. 

 

(4) One random Cut Tape adhesion test per span is conducted in accordance 

with ASTM D3359 (X-Cut Tape Test) on interior surface after the finish 

Less than 36" in height and/or bottom 

flanges less than 16" in width. 

7 Spot Areas   

21 Individual DFT Readings 
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coat is cured.  Repair areas shall be properly tapered and touched up by the 

Contractor. 

SAFETY AND ENVIRONMENTAL COMPLIANCE PLANS 

 

Personnel access boundaries are delineated for each work site using signs, tape, cones or 

other approved means.  Submit copies of safety and environmental compliance plans that 

comply with SSPC QP 2 Certification requirements. 

HEALTH AND SAFETY RESPONSIBILITIES 

 

This project may involve toxic metals such as arsenic, lead, cadmium and hexavalent 

chromium.  It is the contractor’s responsibility to test for toxic metals and if found, comply 

with the OSHA regulations, which may include medical testing. 

 

Ensure a “Competent Person” as defined in OSHA 29 CFR 1926.62; one who is capable of 

identifying existing and predictable hazards in the surroundings or working conditions which 

are unsanitary, hazardous, or dangerous to employees, and who has authorization to take 

prompt corrective measures to eliminate them; is on site during all surface preparation 

activities and monitors the effectiveness of containment, dust collection systems and waste 

sampling.  Before any work begins, provide a written summary of the Competent Person’s 

safety training. 

 

Comply with Subarticle 442-14(B) of the 2018 Standard Specifications. 

 

Comply with Subarticle 442-14(D) of the 2018 Standard Specifications.  Ensure employee 

blood sampling test results are less than 50 micrograms per deciliter.  Remove employees 

with a blood sampling test of 50 or more micrograms per deciliter from work activities 

involving any lead exposure. 

 

An employee who has been removed with a blood level of 50 micrograms per deciliter or 

more shall have two consecutive blood sampling tests spaced one week apart indicating that 

the employee’s blood lead level is at or below 40 micrograms per deciliter before returning 

to work activities involving any lead exposure. 

 

All OSHA recordable accidents that occur during the project duration are to be reported to 

the Engineer within twenty-four (24) hours of occurrence.  In addition, for accidents that 

involve civilians or property damage that occurs within the work zone the Division Safety 

Engineer shall be notified immediately. 

 

Prior to blasting operations, the Contractor shall have an operational OSHA approved hand 

wash station at each bridge location and a decontamination trailer at each bridge or between 

bridges unless the work is on the roadway, or the Contractor shall show reason why it is not 

feasible to do so and provide an alternative site as approved by the Engineer.  The Contractor 

shall assure that all employees whose airborne exposure to lead is above the PEL shall shower 

at the end of their work shift. 
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STORAGE OF PAINT AND EQUIPMENT 

 

Provide a location for materials, equipment and waste storage.  Spread tarpaulins over all 

pavements and surfaces underneath equipment used for abrasive recycling and other waste 

handling equipment or containers.  All land and or lease agreements that involve private 

property shall disclose to the property owner that heavy metals may be present on the 

Contractor’s equipment.  Prior to storing the Contractor’s equipment on private property, 

provide a notarized written consent signed by the land owner received by the Engineer at 

least forty-eight (48) hours before using property.   All storage of paint, solvents and other 

materials applied to structures shall be stored in accordance with Section 442 of the 2018 

Standard Specifications or the manufacturers’ requirements.  The more restrictive 

requirements will apply. 

UTILITIES 

 

Protect all utility lines or mains which may be supported on, under, or adjacent to bridge 

work sites from damage and paint overspray. 

MEASUREMENT AND PAYMENT 

 

The cost of inspection, surface preparation and repainting the existing structure is included 

in the lump sum price bid for Cleaning and Repainting of Bridge #___.  This price is full 

compensation for furnishing all inspection equipment, all paint, cleaning abrasives, cleaning 

solvents and all other materials; preparing and cleaning surfaces to be painted; applying paint 

in the field; protecting work area, traffic and property; and furnishing blast cleaning 

equipment, paint spraying equipment, brushes, rollers, any other hand or power tools and 

any other equipment. 

 

Pollution Control will be paid at the contract lump sum price which will be full compensation 

for all collection, handling, storage, air monitoring, and disposal of debris and wash water, 

all personal protective equipment, and all personal hygiene requirements, and all equipment, 

material and labor necessary for the daily collection of the blast debris into specified 

containers; and any measures necessary to ensure conformance to all safety and 

environmental regulations as directed by the Engineer. 

 

Painting Containment for Bridge #___ will be paid at the lump sum contract price and will 

be full compensation for the design, materials, installation, maintenance, and removal of the 

containment system. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Cleaning and Repainting of Bridge #___ Lump Sum 

Pollution Control Lump Sum 

Painting Containment for Bridge #___ Lump Sum 
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DESCRIPTION OF BRIDGES 
 

Bridge #358: This bridge was built in 1967 and carries I-40 EBL over Winery Road (Biltmore 

Estate).  The superstructure consists of 3 simple spans with 8 lines of W27x84 and W27x94 steel 

I-beams with 1@ 2’-5 ¾”, 5@ 7’, 1@2’-5 ¾” spacing with steel diaphragms. Span A and Span C 

consist of W27x84 beams. Span B consists of W27x94 beams. The bridge has an overall length of 

121’ with a concrete deck and a 40’ total deck width on a 60 degree skew. The minimum vertical 

clearance is 15’-5”. The existing paint system is aluminum over red lead, and the estimated area 

to be cleaned and painted is 8,388 sq. ft. 

Bridge #366: This bridge was built in 1967 and carries I-40 WBL over Winery Road (Biltmore 

Estate).  The superstructure consists of 3 simple spans with 8 lines of W27x84 and W27x94 steel 

I-beams with 1@ 2’-5 ¾”, 5@ 7’, 1@2’-5 ¾” spacing with steel diaphragms. Span A and Span C 

consist of W27x84 beams. Span B consists of W27x94 beams. The bridge has an overall length of 

121’ with a concrete deck and a 40’ total deck width on a 60 degree skew. The minimum vertical 

clearance is 15’-11”. The existing paint system is aluminum over red lead, and the estimated area 

to be cleaned and painted is 8,388 sq. ft. 

Bridge #369: This bridge was built in 1966 and carries I-40 EBL over Biltmore Estate Drive 

(Biltmore Estate). The superstructure consists of 3 simple spans with 6 lines of W33x130 steel I-

beams @ 7’-0” spacing with steel diaphragms.  The bridge has an overall length of 135’ with a 

concrete deck and a 40’ total deck width on a 90 degree skew. The minimum vertical clearance is 

13’-4”. The existing paint system is aluminum over red lead, and the estimated area to be cleaned 

and painted is 7,902 sq. ft. 

Bridge #374: This bridge was built in 1966 and carries I-40 WBL over Biltmore Estate Drive 

(Biltmore Estate). The superstructure consists of 3 simple spans with 6 lines of W33x130 steel I-

beams @ 7’-0” spacing with steel diaphragms.  The bridge has an overall length of 135’ with a 

concrete deck and a 40’ total deck width on a 90 degree skew. The minimum vertical clearance is 

20’-5”. The existing paint system is aluminum over red lead, and the estimated area to be cleaned 

and painted is 7,902 sq. ft. 

Bridge #377: This bridge was built in 1966 and carries I-40 EBL over Approach Road and Ram 

Branch (Biltmore Estate). The superstructure consists of 3 simple spans with 6 lines of W36x230 

steel I-beams with 1@4’-7 1/8”, 3@8’, 1@4’-7 1/8” spacing with steel diaphragms.  The bridge 

has an overall length of 252’ with a concrete deck and a 33’-3” total deck width on a 53 degree 

skew. The minimum vertical clearance is 36’-6”. The existing paint system is aluminum over red 

lead, and the estimated area to be cleaned and painted is 19,169 sq. ft. 

Bridge #378: This bridge was built in 1966 and carries I-40 WBL over Approach Road and Ram 

Branch (Biltmore Estate). The superstructure consists of 3 simple spans with 6 lines of W36x230 

steel I-beams with 1@4’-7 1/8”, 3@8’, 1@4’-7 1/8” spacing with steel diaphragms.  The bridge 
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has an overall length of 252’ with a concrete deck and a 33’-3” total deck width on a 53 degree 

skew. The minimum vertical clearance is approximately 37’-9”. The existing paint system is 

aluminum over red lead, and the estimated area to be cleaned and painted is 19,169 sq. ft. 

 

ZONE PAINTING OF EXISTING STRUCTURE (SPECIAL) 

DESCRIPTION 

 

This work shall consist of furnishing all labor, equipment, and materials necessary to clean 

and paint the zones of the existing structure, as indicated on the project plans. Work includes: 

removal, containment and disposal of the existing paint system; preparation of the surface to 

be painted and applying the new paint system; a containment enclosure; and any incidentals 

necessary to complete the project as specified and shown on the plans. 

CERTIFICATION 

 

Only contractors who are currently SSPC QP 1 certified, and have successfully completed 

field painting on similar structures within 18 months prior to this bid, may perform this work. 

 

Successfully completed projects shall have all lead abatement work completed in accordance 

with the contract and be free of citation from safety or environmental agencies. Lead 

abatement work shall include, but not be limited to: abrasive blasting; waste handling, 

storage and disposal; worker safety during lead abatement activities (fall protection, PPE, 

etc.); and containment. This requirement is in addition to the Contractor pre-qualification 

requirements covered by Article 102-2 of the 2008 Standard Specifications. 

TWELVE-MONTH OBSERVATION PERIOD 

 

The Contractor maintains responsibility for the coating system for a 12-month observation 

period beginning upon the satisfactory completion of all the work required in the plans or as 

directed by the Engineer. The Contractor shall guarantee the coating system under the 

payment and performance bond (refer to Article 109-10 of the 2018 Standard Specifications). 

For successful completion of the observation period, the coating system shall meet the 

following requirements after 12 months service: 

 

(A) No visible rust, contamination or application defect is observed in any coated area. 

(B) Painted surfaces have a uniform color and gloss. 

(C) Painted surfaces have an adhesion that meets an ASTM D3359, 3A rating. 

 

Final acceptance is made only after the paint system meets the above requirements. 
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SUBMITTALS 

 

Submit all of the following to the Engineer for review and approval before scheduling the 

pre-construction meeting. Allow at least 2 weeks for the review process. 

 

(A) Work schedule which shall be kept up to date, with a copy of the revised schedule 

being provided to the Engineer in a timely manner, 

(B) Containment Drawings in accordance with SSPC Guide 6, Class 2A sealed by 

a Professional Engineer licensed by the State of North Carolina, 

(C) Bridge wash water sampling and disposal plan, 

(D)  Subcontractor identification, 

(E) Lighting plan for night work in accordance with Section 1413 of the 2008 Standard 

Specifications, 

(F) Traffic control plan with NCDOT certified supervisors, flaggers and traffic control 

devices, 

(G) Health and Safety Plan addressing at least the required topics as specified by the 

SSPC QP 1 program which includes, but is not limited to:  hazardous materials, 

personal protective equipment, hand and power tools, ladders, toxic and hazardous 

substances, emergency procedures, and local hospital and treatment facilities with 

directions and phone numbers, disciplinary criteria for workers who violate the plan 

and accident investigation, 

(H) Provide the Engineer with Competent Person qualifications and summary of work 

experience. 

(I) Environmental Compliance Plan 

(J) Quality Control Plan (Project Specific) with quality control qualifications and 

summary of work experience. 

(K) Bridge and Public Protection Plan (Overspray, Utilities, etc. - Project/Task Specific) 

(L) Abrasive Blast Media 

(1) Product Data Sheet 

(2) Blast Media Test Reports in accordance with Article 1080-12 of the 

2018 Standard Specification. 

(M) Coating Material 

(1) NCDOT HICAMS Test Reports (testing performed by NCDOT Materials and 

Tests Unit), 

(2) Product Data Sheets, 

(3) Material Safety Data Sheets, 

(4) Product Specific Repair Procedures, and 

(5) Acceptance letters from paint manufacturers for work practices that conflict 

with Project Special Provisions and/or paint manufactures’ product data 

sheets. 

PRE-CONSTRUCTION MEETING 

 

Submittals shall be reviewed and approved by the Engineer prior to scheduling the pre-

construction meeting. Allow no less than 2 weeks for a review process. When requesting a 

pre-construction meeting, contact the Engineer at least 7 working days in advance of the 

desired pre-construction date. The contractor’s project supervisor, Competent person, quality 
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control personnel and certified traffic control supervisor shall be in attendance at the pre-

construction meeting in order for the Contractor and NCDOT team to establish 

responsibilities for various personnel during project duration and to establish realistic 

timeframes for problem escalation. 

CONTAINMENT PLAN 

 

The containment plan shall meet Class 2A containment in accordance with SSPC Guide 6. 

Enclosure drawings and loads supported by the structure shall be prepared, signed, and sealed 

by a Professional Engineer licensed by the State of North Carolina. Describe what physical 

containment will be provided during painting application to protect the public and areas not 

to be painted. Protect non-metallic parts of bearings from blasting and painting (i.e.: Pot 

Bearings, Elastomeric Pads, and Disc Bearings). 

WASH WATER SAMPLING AND DISPOSAL PLAN 

 

No work may begin until the Contractor furnishes the Engineer with a containment plan for 

surface preparation and coating operations and the Engineer reviews and approves in writing 

said plan. All wash water shall be collected and sampled prior to disposal. Representative 

sampling and testing methodology shall conform to 15A NCAC 02B.0103, “Analytical 

Procedures.” Wash water shall be tested for pollutants listed in 15A NCAC 02B.0211(3), 

15A NCAC 02T.0505(b)(1) and 15A NCAC 2T.0905(h). Depending on the test results, 

wash water disposal methods shall be described in the disposal plan. Wash water shall be 

disposed of in accordance with all current Federal and State regulations. See link for NCDOT 

Guidelines for Managing Bridge Wash Water:  

http://www.ncdot.gov/projects/ncbridges/#stats. 

WASTE HANDLING OF PAINT AND ABRASIVES 

 

Comply with all Federal, State, and local regulations.  Failure to comply with the regulations 

could result in fines and loss of qualified status with NCDOT. 

 

Comply with the Resource Conservation and Recovery Act (RCRA - 40 CFR 261 - 265) and 

the Occupational Safety and Health Act (OSHA - 29 CFR 1910 - 1926) regulations for 

employee training, and for the handling, storage, labeling, recordkeeping, reporting, 

inspections and disposal of all hazardous waste generated during paint removal. All waste, 

hazardous or non-hazardous, requires numbered shipping manifests. 

 

Comply with the NCDENR Hazardous Waste Compliance Manual for Generators of 

Hazardous Waste. Record quantities of waste by weight and dates of waste generation. Until 

test results are received, store all waste, and label as “NCDOT Bridge Paint Removal Waste 

- Pending Analysis” and include the date generated and contact information for the Division 

HazMat Manager or Project Engineer. Store waste containers in an enclosed, sealed, and 

secured storage container protected from traffic from all directions. Obtain approval for the 

protection plan for these containers from the Engineer. If adequate protection cannot be 

obtained by use of existing guardrail, provide the necessary supplies and equipment to 

http://www.ncdot.gov/projects/ncbridges/#stats
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maintain adequate protection. Once test results are received and characterized, label waste 

as either “Hazardous Waste - Pending Disposal” or “Paint Waste - Pending Disposal.” 

  

The North Carolina Department of Environment and Natural Resources (NCDENR) adopted 

RCRA as the North Carolina Hazardous Waste Management Rules and is responsible for 

enforcement. The “Hazardous Waste Compliance Manual for Generators of Hazardous 

Waste” is published by the Compliance Branch of the Division of Waste Management of 

NCDENR and can be found at http://portal.ncdenr.org/web/wm/hw/rules. 

  

 If waste is considered hazardous, the following applies: 

 

Use a company from the below list of approved waste management companies. Immediately 

after award of the contract, arrange for waste containers, sampling, testing, transportation, 

and disposal of all waste. No work shall begin until the Contractor furnishes the Engineer 

with a written waste disposal plan. Any alternative method for handling waste shall be pre-

approved by the Engineer. 

 

Southern Logistics, Inc. – 312 Orville Wright Dr., Greensboro, NC 27409  

(Ph. 336-662-0292) 

A&D Environmental – PO Box 484, High Point, NC 27261 

(Ph. 336-434-7750) 

Poseidon Environmental Services, Inc. – 837 Boardman-Canfield Rd #209, Youngstown, OH 

(Ph. 330-726-1560) 

Clean Harbors Reidsville, LLC – 208 Watlington Industrial Drive, Reidsville, NC 27320 

(Ph. 336-342-6106) 

 

Test all removed paint and spent abrasive media for lead following the SW-846 TCLP 

Method 1311 Extraction, as required in 40 CFR 261, Appendix 11, to determine whether it 

shall be disposed of as hazardous waste. Furnish the Engineer certified test reports showing 

TCLP results and Iron analysis of the paint chips stored on site, with disposal being in 

accordance with “Flowchart on Lead Waste Identification and Disposal” at: 

 

http://portal.ncdenr.org/c/document_library/get_file?p_l_id=38491&folderId=328599

& name=DLFE-9855.pdf. 

 

All sampling shall be done in presence of the Engineer’s representative. 

 

The Competent Person shall obtain composite samples from each barrel of the wash water 

and waste generated by collecting two or more portions taken at regularly spaced intervals 

during accumulation. Composite the portions into one sample for testing purposes. Acquire 

samples after 10% or before 90% of the barrel has accumulated. The intent is to provide 

samples that are representative of widely separated portions, but not the beginning and end 

of wash water or waste accumulation. 

 

Perform sampling by passing a receptacle completely through the discharge stream or by 

completely diverting the discharge into a sample container. If discharge of the wash water or 

http://portal.ncdenr.org/web/wm/hw/rules
http://portal.ncdenr.org/c/document_library/get_file?p_l_id=38491&folderId=328599&%20name=DLFE-9855.pdf
http://portal.ncdenr.org/c/document_library/get_file?p_l_id=38491&folderId=328599&%20name=DLFE-9855.pdf
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waste is too rapid to divert the complete discharge stream, discharge into a container or 

transportation unit sufficiently large to accommodate the flow and then accomplish the 

sampling in the same manner as described above. 

 

Once the waste has been collected, and the quantities determined, prepare the appropriate 

shipping documents and manifests and present them to the Engineer. The Engineer will 

verify the type and quantity of waste and obtain a Provisional EPA ID number from the: 

 

NC Hazardous Waste Section 

North Carolina Department of Environment & Natural Resources 

1646 Mail Service Center 

Raleigh, NC 27699 

Phone (919) 508-8400,  Fax (919) 715-4061 

 

At the time of shipping, the Engineer will sign, date, and add the ID number in the appropriate 

section on the manifest. The maximum on-site storage time for collected waste shall be 90 

days. All waste whether hazardous or non-hazardous will require numbered shipping 

manifests. The cost for waste disposal (including lab and Provisional EPA ID number) is 

included in the bid price for this contract. Note NC Hazardous Waste Management Rules 

(15A NCAC 13A) for more information. Provisional EPA ID numbers may be obtained at 

this link: 

 

http://portal.ncdenr.org/web/wm/provisional-hw-notification-page. 

 

Testing labs shall be certified in accordance with North Carolina State Laboratory Public 

Health Environmental Sciences. List of certified laboratories may be obtained at this link: 

 

http://slphreporting.ncpublichealth.com/EnvironmentalSciences/Certification/Certifie

dLaboratory.asp. 

 

All test results shall be documented on the lab analysis as follows: 

 

2. For leachable lead: 
a. Soils/Solid/Liquid- EPA 1311/200.7/6010 

 

Area sampling will be performed for the first 2 days at each bridge location. The area sample 

will be located within five feet of the containment and where the highest probability of 

leakage will occur (access door, etc.). Results from the area sampling will be given to the 

Engineer within 72 hours of sampling (excluding weekends). If the results of the samples 

exceed 20, µg/m3 corrective measures shall be taken and monitoring shall be continued until 

two consecutive sample results are less than 20 µg/m3. 

 

TWA may suspend the work if there are visible emissions outside the containment enclosure 

or pump monitoring results exceeding the level of 30 µg/m3. 

 

http://portal.ncdenr.org/web/wm/provisional-hw-notification-page
http://slphreporting.ncpublichealth.com/EnvironmentalSciences/Certification/CertifiedLaboratory.asp
http://slphreporting.ncpublichealth.com/EnvironmentalSciences/Certification/CertifiedLaboratory.asp
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Where schools, housing and/or buildings are within 500 feet of the containment, the 

Contractor shall perform initial TSP-Lead monitoring for the first 10 days of the project 

during abrasive blasting, vacuuming and containment removal. Additional monitoring will 

be required during abrasive blasting 2 days per month thereafter. Results of the TSP 

monitoring at any location shall not exceed 1.5 µg/m3. 

 

EQUIPMENT MOBILIZATION 

 

The equipment used in any travel lanes and paved shoulder shall be mobile equipment on 

wheels that has the ability to move on/off the roadway in less than 30 minutes. All work 

conducted in travel lanes shall be from truck or trailer supported platforms and all equipment 

shall be self-propelled or attached to a tow vehicle at all times. 

QUALITY CONTROL INSPECTOR 

 

Provide a quality control inspector in accordance with the SSPC QP guidelines to ensure that 

all processes, preparation, blasting and coating application are in accordance with the 

requirements of the contract. The inspector shall have written authority to perform QC duties 

to include continuous improvement of all QC internal procedures. The presence of the 

engineer or inspector at the work site shall in no way lessen the contractor's responsibility 

for conformity with the contract. 

QUALITY ASSURANCE INSPECTOR 

 

The quality assurance inspector, which may be a Department employee or a designated 

representative of the Department, shall observe, document, assess, and report that the 

Contractor is complying with all of the requirements of the contract. Inspectors employed by 

the Department are authorized to inspect all work performed and materials furnished. Such 

inspection may extend to all or any part of the work and to the preparation, fabrication, or 

manufacture of the materials to be used. The inspector is not authorized to alter or waive the 

requirements of the contract. Each stage in preparing the structure to be coated which 

includes but not limited to washing, blasting, coating testing and inspection shall be inspected 

and approved by the Engineer or his authorized representative. 

SUBLETTING OF CONTRACT 

 

Only contractors certified to meet SSPC QP 1 and have successfully completed field painting 

on similar structures within 18 months prior to this bid are qualified for this work. Work is 

only sublet by approval of the Engineer. 

 

LIMITS OF ZONE PAINTING 

 

Removal of existing paint system, required surface preparation, and application of new 

painting system shall extend to the limits indicated on the project plans. For zone painting at 

bents paint all structural steel including diaphragms, stiffener plates and bearings within the 
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limits indicated unless otherwise noted.  For zone painting along beam lines see plan details.  

Additionally, the new paint system shall overcoat the existing paint system and be blended 

for a dimension of 6” to 12” beyond the limits of the existing paint removal. The existing 

paint system that remains in the overcoat area shall be properly prepared for required 

adhesion of the new paint system. 

 

PREPARATION OF SURFACES 

 

Before any other surface preparation is conducted, all surfaces to be painted shall be power 

washed to remove dust, salts, dirt, and other contaminants. All wash water shall be contained, 

collected, and tested in accordance with the requirements of NCDOT Managing Bridge Wash 

Water specification. Obtain approval of the Engineer and allow all cleaned surfaces to dry to 

the touch and without standing water before beginning surface preparation or painting 

activities. 

 

Surface preparation is done with materials meeting Article 1080-12 of the 2018 Standard 

Specifications. No silica sand or other silica materials are permitted for use. The profile shall 

be between 1.0 and 3.0 mils when measured on a smooth steel surface. Conduct and 

document at least 2 tests per beam/girder and 2 tests per span of diaphragms/cross bracing. 

 

Spread tarpaulins over all pavements and surfaces underneath equipment used for abrasive 

blasting as well as equipment and containers used to collect abrasive media. This requirement 

will be enforced during activity and inactivity of equipment. 

 

Before the Contractor departs from the work site at the end of the work day, collect all debris 

generated during surface preparation and all dust collector hoses, tarps or other 

appurtenances containing blasting residue in approved containers. 

 

Clean a 3" x 3" area at each structure to demonstrate the specified finish, and the inspector 

will preserve this area by covering it with tape, plastic or some other suitable means so that 

it can be retained as the Dry Film Thickness (DFT) gauge adjustment standard. An acceptable 

alternative is for the Contractor to provide a steel plate with similar properties and geometry 

as the substrate to be measured. 

 

The contractor and/ or quality assurance representative shall notify the Engineer of any area 

of corroded steel that has lost more than 50% of its original thickness. 

 

All parts of the bridges not to be painted and the travelling public shall be protected from 

overspray. Submit a plan to protect all parts of bridge that are not required to be painted and 

a plan to protect the traveling public and surrounding environment while applying all coats 

of paint to a structure. 

 

Ensure that chloride levels on the surfaces are 7 µg/cm2 or lower using an acceptable sample 

method in accordance with SSPC Guide 15. The frequency of testing shall be 2 tests per span 

after all surface preparation has been completed and immediately prior to painting. Select 

test areas representing the greatest amount of corrosion in the span as determined by the 
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Engineers’ representative. Additional testing may be required if significant amounts of 

chloride are detected. 

 

PAINTING OF STEEL 

 

Paint System 1, as specified in these special provisions and Section 442 of the 2018 Standard 

Specifications, is to be used for this work. System 1 is an inorganic zinc primer, two coats 

acrylic paint, and one stripe coat of acrylic paint over blast-cleaned surfaces in accordance 

with SSPC-SP-10 (Near White Blast). Perform all mixing operations over an impervious 

surface with provisions to prevent runoff to grade of any spilled material. The contractor is 

responsible for reporting quantities of thinner purchased as well the amounts used. No 

container with thinner shall be left uncovered, when not in use. 

 

Apply 2" stripe coat, by brush or roller only, to all exposed edges of steel including fasteners 

before applying the finish coat. Locate the edge or corner in the approximate center of the 

paint stripe. 

 

Painting shall cover the area where existing paint has been removed, and paint shall be 

blended for a dimension of 6” to 12” onto the existing paint system. 

 

Any area where newly applied paint fails to meet the specifications shall be repaired or 

replaced by the Contractor. The Engineer approves all repair processes before the repair is 

made. Repaired areas shall meet the specifications. The Contractor applies an additional 

finish coat of paint to areas where the tape adhesion test is conducted. 

MATERIALS 

 

Only paint suppliers that have a NCDOT qualified inorganic zinc primer may furnish paints 

for this project. All paints applied to a structure shall be from the same supplier. Before any 

paints are applied, the Contractor shall provide the Engineer a manufacturer’s certification 

that each batch of paint meets the requirements of the applicable Section 1080 of the 2018 

Standard Specifications. 

 

Color of the paint shall match that of the existing paint on the structure steel. 

 

The inspector randomly collects a one-pint sample of each paint product used on the project. 

Additional samples may be collected as needed to verify compliance to the specifications. 

 

Do not expose paint materials to rain, excessive condensation, long periods of direct sunlight, 

or temperatures above 110°F or below 40°F. In addition, the Contractor shall place a device 

that records the high, low, and current temperatures inside the storage location. Follow the 

manufacturer’s storage requirements if more restrictive than the above requirements. 
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INSPECTION 

 

Surface Preparation for System 1 shall be in accordance with SSPC SP-10. Any area(s) not 

meeting SSPC SP-10 shall be remediated prior to application of coating. Surface inspection 

is considered ready for inspection when all blast abrasive, residue and dust is removed from 

surfaces to be coated. 

 

(A) Quality Assurance Inspection 

 

The Contractor furnishes all necessary OSHA approved apparatus such as ladders, 

scaffolds and platforms as required for the inspector to have reasonable and safe 

access to all parts of the work. The contractor illuminates the surfaces to be inspected 

to a minimum of 50-foot candles of light. All access points shall be illuminated to a 

minimum of 20-foot candles of light.  

 

NCDOT reserves the right for ongoing QA (Quality Assurance) inspection to include, 

but not limited to surface contamination testing, adhesion pull testing, and DFT 

readings as necessary to assure quality. 

 

Inform the Engineer and the Division Safety Engineer of all scheduled and 

unannounced inspections from SSPC, OSHA, EPA, and/or others that come on site. 

Furnish the Engineer a copy of all inspection reports except for reports performed by 

a third party and or consultant on behalf of the Contractor. 

 

(B) Inspection Instruments 

 

At a minimum, furnish the following calibrated instruments and conduct the 

following quality control tests: 

 

(1) Sling Psychrometer - ASTM E337 - bulb type 

(2) Surface Temperature Thermometer 

(3) Wind Speed Indicator 

(4) Tape Profile Tester - ASTM D4417 Method C 

(5) Surface Condition Standards - SSPC VIS-1 and VIS-3  

(6) Wet Film Thickness Gage - ASTM D4414 

(7) Dry Film Thickness Gage - SSPC-PA2 Modified  

(8) Pencil Hardness Test - ASTM D3363 

(9) Adhesion Test Kit - ASTM D3359 Method A (Tape Test) 

(10) Adhesion Pull test - ASTM D4541 

(11) Surface Contamination Analysis Kit or (Chloride Level Test Kit) 

SSPC Technology Guide 15 

 

(C) Quality Control 

 

Maintain a daily quality control record in accordance with Article 442-12(D) of the 

2018 Standard Specifications, make such records available at the job site for review 



I-5889A BP-41 Buncombe County 

by the inspector, and submit to the Engineer as directed. In addition to the information 

required on M&T-610, submit all Dry Film Thickness (DFT) readings on a form 

equivalent to M&T-611. 

 

Measure DFT at each spot on the attached diagram and at the required number of 

locations as specified below: 

 

(1) For span members with a height 36" or less check two (2) random locations 

along each member in each span. 

(2) For span members with a height 36" or greater check three (3) random 

locations along each member in each span. 

 

Stiffeners and other attachments to beams and or plate girders shall be measured at 

no less than two random spots per span. Also, dry film thickness is measured at no 

less than two random spots per span on diaphragms/“K” frames. 

 

Each spot is an average of three to five individual gauge readings as defined in  

SSPC PA-2. No spot average shall be less than 80% of minimum DFT for each layer 

applied; this does not apply to stripe coat application. Spot readings that are 

nonconforming shall be re-accessed by performing additional spot measurements not 

to exceed one-foot intervals on both sides of the low areas until acceptable spot 

averages are obtained. These non-conforming areas shall be corrected by the 

Contractor prior to applying successive coats. 
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Two random adhesion tests (1 test=3 dollies) per span are conducted on interior 

surfaces in accordance with ASTM D4541 (Adhesion Pull Test) after the prime coat 

has been properly cured in accordance with ASTM D3363 (Pencil Hardness) with no 

less than 2H, and will be touched up by the Contractor. The required minimum 

average adhesion is 400 psi. 

 

Cure of the intermediate and stripe coats shall be assessed by using the thumb test in 

accordance with ASTM D1640 (Curing Formation Test) prior to the application of 

any successive layers of paint. 

 

One random Cut Tape adhesion test per span is conducted in accordance with 

ASTM D3359 (X-Cut Tape Test) on interior surface after the finish coat is cured. 

Repair areas shall be properly tapered and touched up by the Contractor. 

Less than 36" in height and/or bottom 

flanges less than 16" in width. 

7 Spot Areas   

21 Individual DFT Readings 

 

E1  

C1 
C2 

A1 

*D 

A2 

*D 

B1 
B2 

*D areas are only included when 

flange thickness is one inch (1") or 

greater. 

36" in height or greater and/or bottom 

flanges greater than 16" in width. 

10 Spot Areas 

30 Individual DFT Readings 

 

D1  

C1 
C2 

A1 

*D 

A2 

*D2 

B1, B2 
F1, F2 

*D areas are only included when 

flange thickness is one inch (1") or 

greater. 

D2  



I-5889A BP-43 Buncombe County 

SAFETY AND ENVIRONMENTAL COMPLIANCE PLANS 

 

Personnel access boundaries are delineated for each work site using signs, tape, cones, or 

other approved means. Submit copies of safety and environmental compliance plans that 

comply with SSPC QP 1 Certification requirements. 

HEALTH AND SAFETY RESPONSIBILITIES 

 

This project may involve toxic metals such as arsenic, lead, cadmium and hexavalent 

chromium. It is the contractor’s responsibility to test for toxic metals and if found, comply 

with the OSHA regulations, which may include medical testing. 

 

Ensure a “Competent Person” as defined in OSHA 29 CFR 1926.62 - one who is capable of 

identifying existing and predictable hazards in the surroundings or working conditions which 

are unsanitary, hazardous, or dangerous to employees, and who has authorization to take 

prompt corrective measures to eliminate them - is on site during all surface preparation 

activities and monitors the effectiveness of containment, dust collection systems, and waste 

sampling. Before any work begins, provide a written summary of the Competent Person’s 

safety training. 

 

Comply with Subarticle 442-14(B) of the 2018 Standard Specifications. 

 

Comply with Subarticle 442-14(D) of the 2018 Standard Specifications. Ensure employee 

blood sampling test results are less than 50 micrograms per deciliter. Remove employees 

with a blood sampling test of 50 or more micrograms per deciliter from work activities 

involving any lead exposure. 

 

An employee who has been removed with a blood level of 50 micrograms per deciliter or 

more shall have two consecutive blood sampling tests spaced one week apart indicating that 

the employee’s blood lead level is at or below 40 micrograms per deciliter before returning 

to work activities involving any lead exposure. 

 

All OSHA recordable accidents that occur during the project duration are to be reported to 

the Engineer within twenty-four (24) hours of occurrence. In addition, for accidents that 

involve civilians or property damage that occurs within the work zone the Division Safety 

Engineer shall be notified immediately. 

 

Prior to blasting operations, the Contractor shall have an operational OSHA approved hand 

wash station at each bridge location and a decontamination trailer at each bridge or between 

bridges unless the work is on the roadway, or the Contractor shall show reason why it is not 

feasible to do so and provide an alternative site as approved by the Engineer. The Contractor 

shall assure that all employees whose airborne exposure to lead is above the PEL shall shower 

at the end of their work shift. 
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STORAGE OF PAINT AND EQUIPMENT 

 

Provide a location for materials, equipment, and waste storage. Spread tarpaulins over all 

pavements and surfaces underneath equipment used for abrasive recycling and other waste 

handling equipment or containers. All land and or lease agreements that involve private 

property shall disclose to the property owner that heavy metals may be present on the 

Contractor’s equipment. Prior to storing the Contractor’s equipment on private property, 

provide a notarized written consent signed by the land owner received by the Engineer at 

least forty-eight (48) hours before using property. All storage of paint, solvents, and other 

materials applied to structures shall be stored in accordance with Section 442 of the 2018 

Standard Specifications or the manufacturers’ requirements. The more restrictive 

requirements will apply. 

UTILITIES 

 

Protect all utility lines or mains that may be supported on, under, or adjacent to bridge work 

sites from damage and paint overspray. 

MEASUREMENT AND PAYMENT 

 

The cost of inspection, surface preparation, and repainting the existing structure is included 

in the lump sum price bid for Zone Painting of Existing Structure. This price is full 

compensation for furnishing all inspection equipment, all paint, cleaning abrasives, cleaning 

solvents and all other materials; preparing and cleaning surfaces to be painted; applying paint 

in the field; protecting work area, traffic and property; and furnishing blast cleaning 

equipment, paint spraying equipment, brushes, rollers, any other hand or power tools and 

any other equipment. 

 

Painting Containment for Zone Painting will be paid at the lump sum contract price and will 

be full compensation for the design, materials, installation, maintenance, and removal of the 

containment system. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Zone Painting of Existing Structure, Bridge No. “__” Lump Sum 

Painting Containment for Zone Painting, Bridge No. “__” Lump Sum 
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DESCRIPTION OF BRIDGES FOR ZONE PAINTING 

 

Bridge #334: This bridge was built in 1966 and carries I-40 EBL over Hominy Creek. The 

superstructure consists of 3 simple spans with 6 lines of W36x135 steel I-beams (Span A) and 6 

lines of W36x150 (Spans B&C) steel I-beams @ 7’-2 3/8” spacing with steel diaphragms.  The 

bridge has an overall length of 182’ with a concrete deck and a 45’-7” total deck width on a 90 

degree skew. The existing paint system is aluminum over red lead, and the estimated area to be 

cleaned and painted is 1,531 sq. ft. 

Bridge #339: This bridge was built in 1966 and carries I-40 WBL over Hominy Creek. The 

superstructure consists of 3 simple spans with 6 lines of W36x135 steel I-beams (Spans A&C) 

and 6 lines of W36x150 (Span B) steel I-beams @ 7’-2 3/8” spacing with steel diaphragms.  The 

bridge has an overall length of 172’ with a concrete deck and a 45’-7” total deck width on a 72 

degree skew. The existing paint system is aluminum over red lead, and the estimated area to be 

cleaned and painted is 2,313 sq. ft. 

Bridge #344: This bridge was built in 1967 and carries I-40 EBL over SR3620 and Hominy 

Creek. The superstructure consists of 5 simple spans with 6 lines of W36x150 steel I-beams @ 

7’-6” spacing with steel diaphragms.  The bridge has an overall length of 355’ with a concrete 

deck and a 45’-3” total deck width on a 75 degree skew. The minimum vertical clearance is 53’-

8”.  The existing paint system is aluminum over red lead, and the estimated area to be cleaned 

and painted is 4,336 sq. ft. 

Bridge #347: This bridge was built in 1967 and carries I-40 WBL over SR3620 and Hominy 

Creek. The superstructure consists of 5 simple spans with 6 lines of W36x150 steel I-beams @ 

7’-6” spacing with steel diaphragms.  The bridge has an overall length of 355’ with a concrete 

deck and a 45’-3” total deck width on a 75 degree skew. The minimum vertical clearance is 53’-

0”.  The existing paint system is aluminum over red lead, and the estimated area to be cleaned 

and painted is 4,336 sq. ft. 

 

STEEL KEEPER ANGLE ASSEMBLY (SPECIAL) 

1.0 DESCRIPTION 

Fabricate and install steel keeper plate assemblies at locations shown on the plans and as 

determined by the Engineer. Install steel keeper plate assemblies after the new paint system 

has been applied to the beams and the existing bearings have been cleaned and painted and the 

top of the bent cap has been pressure washed and cleaned; but before epoxy coating the top of 

the bent cap.  Measures shall be taken to prevent damage to the beam and bearing paint systems 

during installation of the steel keeper plate assemblies.  Any damage to the beam or bearing 

paint systems shall be repaired by the Contractor at no additional cost to the Department. 
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2.0 BASIS OF PAYMENT 

Steel Keeper Angle Assembly will be measured and paid for at the contract unit price bid for 

each assembly.  The price per each will be full compensation for all materials, equipment, 

tools, labor, and incidentals necessary to complete the work in accordance with the plans, this 

Special Provision, and as directed by the Engineer. 

Payment will be made under: 

Pay Item Pay Unit 

Steel Keeper Angle Assembly  Each 

 

REMOVE AND RESET BRIDGE DECK MOUNTED GUARDRAIL (SPECIAL) 

1.0 DESCRIPTION 
Remove and reset bridge deck mounted steel beam guardrail at locations shown on the plans 

and as determined by the Engineer. Remove and reset bridge mounted guardrail shall be 

performed in conjunction with the overlay of the existing bridge deck where the guardrail is 

located within the limits of the proposed overlay. This work shall consist of removing and 

properly storing the guardrail, drilling and anchoring post baseplates in the overlay, and 

resetting steel beam guardrail.   

All materials shall be retained and re-used except the baseplate anchor system including anchor 

bolts, nuts and washers shall be new and shall match the existing baseplate anchor system. 

2.0 BASIS OF PAYMENT 

Remove and Reset Bridge Deck Mounted Guardrail for Bridge #___ will be paid at the contract 

unit price per linear foot and will be full compensation for removal, storage, and resetting of 

guardrail, all materials including new base plate anchorages, equipment, tools, labor, and 

incidentals necessary to complete the work.  

Payment will be made under: 

 

Pay Item Pay Unit 

Remove and Reset Bridge Deck Mounted Guardrail for Bridge #___ Linear Foot 
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OVERLAY SURFACE PREPARATION (SPECIAL) 

DESCRIPTION 

This provision addresses the surface preparation activities required prior to the placement of latex 

modified concrete.  Unless specifically mentioned below, all requirements specified for the bridge 

deck are also required for the approach slabs. 

DEFINITIONS 

Scarification shall consist of the removal of any asphalt wearing surface and concrete surface to a 

uniform depth within ¼” of the plan overlay thickness to the limits shown on the plans. 

 

Hydro-demolition shall consist of the removal of the deck surface by means of high pressure water 

blasting which will remove concrete, oil, dirt, concrete laitance and rust from the exposed 

reinforcing bars by direct impact, pressurization of micro and macro cracks and cavitation 

produced by jet instability. 

 

EQUIPMENT 

Use the following surface preparation equipment: 

 Scarifying equipment that is a power-operated, mechanical grinder capable of removing 

a minimum depth of ¼” for each pass. 

 Hydro-demolition machine, self-propelled with a minimum orifice pressure of 17,000 

psi. 

 All water used for hydro-demolition shall be potable. 

 Equipment capable of sawing concrete to the specified plan depth. 

 Hand-held high velocity (7,500 psi minimum) water-jet equipment capable of removing 

rust scale from reinforcing steel, removing small chips of concrete partially loosened by 

the scarifying or chipping operation, and for removing rehydrated dust left from 

scarification. 

 Power driven hand tools for removal of unsound concrete are required that meet the 

following requirements: 

- Pneumatic hammers weighing a nominal 35 lb or less. 

- Pneumatic hammer chisel-type bits that do not exceed the diameter of the 

shaft in width. 

 Hand tools such as hammers and chisels for removal of final particles of unsound 

concrete. 

 Self-propelled vacuum capable of picking up water, dust, and other loose material from 

prepared deck surface. 

 Vibratory screed for overlays, except as noted herein. 

 

The hydro-demolition machine shall be self-propelled and capable of producing a water-jet 

through an orifice at a pressure of at least 17,000 psi.  The machine shall move the jet transversely 
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across the area and forward and backward so that the entire deck is covered with the water-jet and 

operated at a pressure sufficient to remove the unsound concrete. 

 

The machine shall have sufficient means to control and vary the following functions: 

 

 (1) Water pressure. 

 (2) Angle and distance of the orifice in relation to the surface to be blasted. 

 (3) Limits of transverse and longitudinal movement of the orifice. 

 (4) Speed of the orifice in the transverse and longitudinal direction. 

 

High pressure pump(s) shall be equipped with over-pressurization relief valves and rupture disc 

systems.  All high pressure components shall be rated at full working pressure of the hydro-

demolition system.  The complete hydro-demolition system must be capable of depressurization 

from a single point. 

 

The equipment must operate at a noise level less than 90 decibels at a distance of 50 feet. 

 

MANAGEMENT AND DISPOSAL OF CONCRETE GRINDING RESIDUALS 

The contractor must collect and properly dispose of water, Hydro-demolition Operation Slurry 

(HOS), Diamond Grinding Slurry (DGS), and solids from bridge deck preparation, otherwise 

reffered to as Concrete Grinding Residuals (CGR).  Prior to beginning work, submit for approval 

by the Engineer an HOS/DGS Management Plan.  Prepare the plan in accordance with the NCDOT 

Guidelines on the Management and Disposal of CGR available at:  

https://connect.ncdot.gov/resources/Environmental/Environmental Permits and 

Guidelines/Forms/AllItems.aspx  

The contractor shall comply with applicable regulation concerning such water disposal. 

Prior to final payment, the contractor must submit a paper copy of all completed records pertaining 

to disposal of CGR.  All costs associated with Management and Disposal of CGR shall be included 

in the payment of other items. 

 

 

OSP PLAN SUBMITTAL 

Prior to beginning surface preparation activities, the Contractor shall submit for review and 

approval the Overlay Surface Preparation (OSP) Plan.  The OSP Plan shall detail the type of 

equipment that is intended to be used and the means by which the Contractor will achieve the 

following requirements: 

 Estimate depth of reinforcing steel. 

 Scarification of deck to depth required. 

 Measure depth of scarification to show completed within limits. 

 Hydro-demolition of deck with appropriate profile and to depth required. 

 Measure depth of hydro-demolition to show completed within limits. 

https://connect.ncdot.gov/resources/Environmental/Environmental%20Permits%20and%20Guidelines/Forms/AllItems.aspx
https://connect.ncdot.gov/resources/Environmental/Environmental%20Permits%20and%20Guidelines/Forms/AllItems.aspx
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SURFACE PREPARATION 

Remove all existing asphalt overlays and all loose, disintegrated, unsound or contaminated 

concrete to the limits shown on the plans with the following requirements: 

A. Sealing of Bridge Deck: Seal all expansion joints subject to run-off water from the hydro-

demolition process with material approved by the Engineer, prior to beginning any demolition.  

The expansion joints shall remain sealed until water from the hydro-demolition process no 

longer passes over them.  Take all steps necessary to eliminate the flow of water through the 

expansion joints, and any other locations water could leak from the deck. 

All deck drains in the immediate work area and other sections of the bridge affected by the 

work being performed shall be sealed prior to beginning scarification.  Drains shall remain 

sealed until it has been determined that materials from the hydro-demolition and concrete 

overlay operations cannot be discharged through them any longer. 

B. Scarifying Bridge Deck: Removal of any asphalt wearing surface from the bridge deck and 

scarification of the concrete deck to remove the entire concrete surface of the deck to a uniform 

depth within ¼” of the plan overlay thickness, but not less than ½” inch above the top mat of 

reinforcing steel. 
 

It will be the Contractor’s responsibility to determine amount of cover for the reinforcing steel.  

Use a pachometer or other approved device, as directed by Engineer, prior to scarification.  

Readings shall be read and recorded in the presence of the Engineer.  Readings shall be 

recorded for each span at 1/5 points longitudinally and 1/3 points transversely.  The cost for 

this work will be considered incidental to the cost of hydro-demolition of the bridge deck. 

 

Estimated average cover to top mat:   

All Bridges: 1½” +/-¼” 

 

The above top mat cover dimensions are an estimate based on the best available information.  

Calibrate scarifying equipment in order to avoid damaging the reinforcing steel in the bridge 

floor or the approach slab.  If reinforcing bars or bridge drainage devices are pulled up or 

snagged during scarification operations, then cease work and consult with the Engineer to 

determine any necessary adjustments to the roto-milling operation. 

 

Remove and dispose of all concrete and asphalt, and thoroughly clean the scarified surface.  In 

areas where reinforcing steel is located in the depth to be scarified, use another method with 

the Engineer’s approval.  

 

C. Calibration of Hydro-Demolition Equipment:  Two trial areas shall be designated by the 

Engineer to demonstrate that the equipment, personnel, and methods of operation are capable 

of producing results to the satisfaction of the Engineer.  The first trial area shall consist of 

approximately 50 square feet of sound concrete as determined by the Engineer.  The equipment 

shall be calibrated to remove the sound concrete from the scarified surface to the depth required 

to achieve the overlay thickness as shown on the plans.  After completion of this test area, the 

equipment shall be moved to the second area consisting of deteriorated or defective concrete, 

to determine whether this unsound concrete will be completely removed with the previous 
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calibration and to establish a baseline for requiring the contractor to place under-deck 

containment in areas subject to full depth removal, before beginning the hydro-demolition 

process in a span.  Should it be determined that not all defective concrete has been removed, 

the hydro-demolition system shall be recalibrated to remove an additional 1/4 inch of sound 

concrete, then re-test on deteriorated concrete.   
 

If additional defective concrete is found, the depth of cut will increase in 1/4 inch increments 

until only sound concrete is found remaining. 

 

When satisfactory results are obtained, the machine parameters shall be recorded and then used 

for production removal.  The contractor shall make adjustments to the operating parameters, 

as required, to perform concrete removal as indicated on the plans and to adjust to the variance 

in the compressive strength of the concrete. 

 

Hand held water blasting equipment, pneumatic hammers, and hand tools may be substituted 

for the hydro-demolition unit in inaccessible or inconvenient areas. 

 

The Engineer will re-inspect after each removal and require additional removals until 

compliance with plans and specifications are met. 

 

Regardless of the method of removal, the removal operation shall be stopped if it is determined 

that sound concrete is being removed to a depth greater than required by the plans including 

any 1/4 inch increments added per the above calibration process. 

Appropriate recalibration, or change in equipment and methods shall be performed prior to 

resuming the removal operation. 

D. Hydro-demolition (Overlay Depth):  Remove by hydro-demolition or chipping with hand tools 

all loose, unsound and contaminated deck concrete and, if necessary, sound concrete in order 

to allow for the placement of an overlay with the minimum depth shown on the plans. 

Reinforcing steel that is exposed and loose shall be tied to the crossing bar(s) as needed to 

secure the steel.  Reinforcing steel shall be considered loose if when struck, movement or 

vibration can be observed.  Concrete below crossing bar shall be removed as necessary to tie 

reinforcing steel to crossing bar with a wire tie.  Dispose of the unsound concrete, clean, repair 

or replace damaged reinforcing steel and thoroughly clean the newly exposed surface. 

Care shall be taken not to cut, stretch, or damage any exposed reinforcing steel. 

E. Class II Surface Preparation (Partial Depth):  At locations specified on the plans for Class II 

Surface Preparation, verify the depth of removal achieved by the hydro-demolition.  The 

average depth of removal shall be approximately one-half the deck thickness but no less than 

¾” below the top mat of steel.  When hydro-demolition did not achieve the Class II Surface 

Preparation depth requirements, remove by hydro-demolition or chipping with hand tools all 

existing patches and contaminated concrete to the required depth. No additional payment will 

be made for Class II Surface Preparation depths achieved by the initial hydro-demolition. 

All patches shall be removed under Class II surface preparation. If any patch cannot be 

removed by means of hydro-demolition, the Contractor shall use hand tools to remove the 
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patch. Areas indicated on the plans that require Class II surface preparation, including the 

locations of existing patches, are from the best information available. The Contractor shall 

verify prior to surface preparation the location of all existing patches.  

Dispose of the removed concrete, clean, repair or replace rusted or loose reinforcing steel and 

thoroughly clean the newly exposed surface.  Care shall be taken not to cut, stretch, or damage 

any exposed reinforcing steel. 

In overhangs, removing concrete areas of less than 0.60 ft2/ft. length of bridge without 

overhang support is permitted unless the Engineer directs otherwise.  Overhang support is 

required for areas removed greater than 0.60 ft2/ft. length of bridge.  Submit details of overhang 

support to the Engineer for approval prior to beginning the work. 

F. Class III Surface Preparation (Full Depth):  Remove by hydro-demolition or chipping with 

hand tools the full depth of slab.  Dispose of the removed concrete, clean, repair or replace 

damaged reinforcing steel and thoroughly clean the newly exposed surface.  Care shall be taken 

not to cut, stretch, or damage any exposed reinforcing steel. 

For areas of less than 3 ft2 suspending forms from existing reinforcing steel using wire ties is 

permitted.  For larger areas, support forms by blocking from the beam flanges, or other 

approved method. 

Overhang support is required for full depth removal adjacent to bridge rails.  Submit details of 

overhang support to the Engineer for approval prior to beginning the work. 

Under Deck Containment: Under deck containment shall be installed where Class III surface 

preparation occurs.  The containment shall be installed prior to hydro-demolition in the areas 

where full depth removal is required or blow thru may occur during the hydro-demolition 

process.   

Submit for approval detailed plans for the under deck containment system.  Detail how waste, 

debris, and wastewater are contained.  

Concrete for Full Depth Repair:  Fill the Class III surface preparation areas with Class AA, 

high early strength structural concrete or latex modified concrete in accordance with the 

methods described below: 

Refill areas with Class AA concrete to the bottom of the proposed concrete overlay in 

accordance with Section 420 of the Standard Specifications.  Any of the methods for 

curing Class AA concrete as stated in the Standard Specifications are permitted except 

the membrane curing compound method. 

Provide a raked finish to the surface of the Class AA concrete which provides a minimum 

relief of 1/16” and a maximum relief of ¼”.  Place the overlay course after the Class AA 

concrete has attained a minimum compressive strength of 2500 psi.  The strength shall 

be verified by an approved, non-destructive test method. 
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Refill the areas where concrete was removed with high early strength concrete as 

described in the Concrete for Deck Repair and Volumetric Mixer special provisions. 

Refilling the areas from which concrete has been removed with latex modified concrete 

during the Class III repair is permitted if any of the following conditions are met: 

 The reinforcing steel cover is 1½ inches or less for the top mat of steel. 

 The area being repaired is less than 1 yd2. 

 The Engineer directs the fill. 

 

G. Preparation of Reinforcing Steel:  Remove concrete without cutting or damaging existing steel 

unless otherwise noted in the plans.  Damaged reinforcing steel, such as bars with nicks deeper 

than 20% of the bar diameter, shall be repaired or replaced.  Reinforcing steel which has a 

cross section reduced to 75% or less shall be replaced with new reinforcing steel of similar 

cross section area.  Replacement bars shall be Grade 60 and meet the material requirements of 

Section 1070 of the Standard Specifications.  Replacement bars shall be spliced to existing 

bars using either minimum 30 bar diameter lap splices to existing steel with 100% cross 

sectional area or approved mechanical connectors.   

 

Support and protect the exposed reinforcing steel left unsupported by the hydro-demolition 

process against displacement and damage from loads such as those caused by removal 

equipment and delivery buggies.  All reinforcing steel damaged or dislodged by these 

operations shall be replaced with bars of the same size at the contractor’s expense. 

 

Reinforcing steel exposed and cleaned by hydro-demolition will not require additional cleaning 

if encased in concrete within seven (7) days.  Rebar exposed for more than seven (7) days shall 

be cleaned by high velocity water jets, with a minimum pressure 4,000 psi, prior to placement 

of the new concrete.   

 

When large areas of the deck on composite bridges are removed resulting in the debonding of 

the primary reinforcing bars, the removal shall be performed in stages to comply with the 

construction sequence shown on the plans or as directed by the Engineer. 

H. Surface Cleaning:  Any areas modified by chipping or hammering shall be cleaned with high 

pressure water at 7,500 psi minimum to remove any bond-breaking residue, loose concrete, 

and any deleterious material.  This material shall be collected and disposed of by the contractor.   

 

Any areas of the prepared surface contaminated by oil or other materials detrimental to good 

bond as a result of the contractor’s operations shall be cleaned at the contractor’s expense. 

 

Removal of concrete debris shall be accomplished either by hand or mechanical means capable 

of removing wet debris and water in the same pass and after the hydro-demolition process to 

prevent debris from setting or adhering to the surface of the sound concrete.  All concrete 

debris shall become the property of the Contractor and shall be legally disposed of at the 

contractor’s expense.  The contractor shall be responsible for disposing of all debris generated 

by the scarification and hydro-demolition operations.  
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Any debris which is allowed to set or adhere to the surface of the sound concrete shall be 

carefully removed at no additional cost.  Exercise care to avoid any damage to the remaining 

sound concrete or exposed reinforcement 

I. Safety:  Provide a containment system for handling expected and unexpected blow thru of the 

deck.  The containment system shall retain runoff water and debris and protect the area under 

the bridge deck.  The Contractor shall be responsible for any injury or damage caused by these 

operations.  The containment system shall remain in place until the concrete has been cast and 

reach minimum strength. 

 

Provide adequate lighting when performing hydro-demolition activities at night.  Submit a 

lighting plan to the Engineer for approval prior to beginning work. 

 

MEASUREMENT AND PAYMENT 

Scarifying Bridge Deck will be measured and paid for at the contract unit price per square yard 

and will be full compensation for the milling of existing asphalt wearing surface from the bridge 

deck or approaches, milling of the entire concrete bridge deck, repairing or replacing any damaged 

reinforcing steel, and the cleaning and disposal of all waste material generated.  

Hydro-Demolition of Bridge Deck will be measured and paid for at the contract unit price per 

square yard and will be full compensation for hydro-demolition, removal and disposal of unsound 

and contaminated concrete, cleaning, repairing or replacing of reinforcing steel, and furnishing all 

materials, labor, tools, equipment and incidentals necessary to complete the work. 

Class II Surface Preparation will be measured and paid for at the contract unit price per square 

yard and will be full compensation for Class II deck preparation where required by the plans and 

not attained by the initial hydro-demolition of the deck.  The cost will also include removal and 

disposal of unsound and contaminated concrete, removal of all existing patches, cleaning, repairing 

or replacing of reinforcing steel, and all materials, labor, tools, equipment and incidentals 

necessary to complete the work. 

Class III Surface Preparation will be measured and paid for at the contract unit price per square 

yard and will be full compensation for Class III deck preparation where required by the plans.  The 

cost will also include removal and disposal of unsound and contaminated concrete, cleaning, 

repairing or replacing of reinforcing steel, under deck containment, placing and finishing concrete 

for full depth repair, and for furnishing all materials, labor, tools, equipment and incidentals 

necessary to complete the work. 

Payment will be made under: 

 

Pay Item Pay Unit 

Scarifying Bridge Deck Square Yard 

Hydro-Demolition of Bridge Deck Square Yard 

Class II Surface Preparation Square Yard 

Class III Surface Preparation Square Yard 
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LATEX MODIFIED CONCRETE – VERY EARLY STRENGTH (8-9-13) 

DESCRIPTION  

This provision addresses the requirements for furnishing and placing an overlay of latex 

modified concrete - very early strength (LMC-VES) over existing concrete or repair concrete on 

bridge decks.  Perform this work in accordance with this Special Provision and the applicable 

parts of the Standard Specifications.   

QUALITY CONTROL 

The Contractor is responsible for setting up a pre-construction meeting with the Resident 

Engineer and the Area Bridge Construction Engineer. 

Submit a Quality Control Plan to the Engineer for approval which, at a minimum, describes the 

methods of:  storing materials, calibrating mixers, controlling moisture content in the aggregate, 

maintaining proper mix temperature, retarder usage, curing and curing time, controlling 

evaporation rate, cleaning and removing excess water. 

Prior to beginning work, provide proof of experience of the person in direct responsible charge 

by submitting a description of jobs similar in size and character that have been completed within 

the last 5 years.  The name, address and telephone number of references for the submitted 

projects shall also be furnished.  Failure to provide appropriate documentation will result in the 

rejection of the proposed LMC-VES overlay Contractor. 

Before beginning any work, obtain approval for all equipment to be used for deck preparation, 

mixing, placing, finishing and curing the LMC-VES. 

MATERIALS 

For materials, equipment, and proportioning and mixing of modified compositions, see Section 

1000-7 of the Standard Specifications. 

Provide aggregates for use in the LMC-VES that are free from ice, frost, frozen particles or other 

contaminants when introduced into the mixer. 

The 2018 Standard Specifications shall be revised as follows: 

Table 1000-5 – Revise the following: 

Cement Content, 658 lb/cy (min.) change to 658 lb/cy (max.) 

7 day Compressive Strength, 3000 psi (min.) change to 3 hr. Compressive Strength, 

2500 psi (min.) 
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1000-7(A), Line 23 – Replace with the following: 

 Measure the slump after discharge from the mixer. 

1000-7(A) – Add the following paragraph to the end of the section: 

Submit the LMC-VES mix design, including laboratory compressive strength data 

for a minimum of six 4-inch by 8-inch cylinders at the appropriate age (7 days for 

normal setting concrete; 3 hours for very early strength concrete) to the Engineer 

for review.  Include test results for the slump and air content of the laboratory 

mix. Perform tests in accordance with AASHTO T 22, T 119 and T 152. 

For projects with multiple bridges using the same mix design, or bridge decks with time 

constraints that require more than one night for placement, a relationship between the 

compressive strength and rebound hammer readings may be developed and used to estimate the 

three hour  strength for opening to traffic in lieu of compressive strength testing.  For the correct 

procedure, reference Document: PL11-LMC Rapid Set Overlays.  Contact your local M&T 

representative for a copy of this document or see the following link: 

http://www.ncdot.org/doh/operations/materials/eforms.html under Physical Lab.  Seven day 

concrete compressive strength sampling and testing is required in addition to the use of this 

method. 

PREPARATION OF SURFACE 

Completely clean all surfaces within 48 hours prior to placing the overlay unless otherwise 

approved by the Engineer. 

Thoroughly soak the clean surface and maintain a wet surface for at least 2 hours immediately 

prior to placing the LMC-VES.  After soaking the surface for at least 2 hours, cover it with a 

layer of white opaque polyethylene film that is at least 4 mils thick.  Immediately prior to placing 

the LMC-VES, remove standing water from the surface using an approved vacuum system. 

PLACING AND FINISHING 

Prior to placing LMC-VES, install a bulkhead of easily compressible material at expansion joints 

to the required grade and profile.  Placing material across expansion joints and sawing it later is 

not permitted. 

Construction joints other than those shown on the plans will not be permitted unless approved by 

the Engineer.  At construction joints, remove 4” of previously placed LMC-VES prior to placing 

the adjacent latex concrete.  Also, for staged construction, 4” of previously poured LMC-VES 

shall be scarified, hydro-demolitioned and recast with the next stage. 

Place and fasten screed rails in position to ensure finishing the new surface to the required 

profile.  Do not treat screed rails with parting compound to facilitate their removal.  Prior to 

http://www.ncdot.org/doh/operations/materials/eforms.html
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placing the overlay attach a filler block to the bottom of the screed and pass it over the area to be 

repaired to check the thickness. The filler block thickness shall be equal to the design overlay 

thickness as shown in the plans.  Remove all concrete that the block does not clear.  Individual 

aggregates left after hydro-demolition may be allowed to project above the base of the filler 

block.  Remove aggregate that does not provide a 1” clear cover to the top of the overlay. 

Brush a latex cement mixture onto all vertical surfaces and do not let the brushed material dry 

before it is covered with the additional material required for the final grade. Remove all loose 

aggregate from the latex cement brushed surface prior to latex concrete placement (NOTE: For 

surfaces not prepared with hydro-demolition brush the lean latex mixture over horizontal and 

vertical surfaces). 

Do not place the LMC-VES until the burlap is saturated and approved by the Engineer.  Drain 

excess water from the wet burlap before placement. 

Place the LMC-VES in one operation.  Provide a minimum overlay thickness as shown in the 

plans. 

Once LMC-VES placement begins a single layer of wet burlap shall be placed 5 feet behind the 

screed’s burlap drag.  In the event of a delay of 10 minutes or more, temporarily cover all 

exposed latex concrete with wet burlap and white opaque polyethylene. 

When a tight, uniform surface is achieved and before the concrete becomes non-plastic, further 

finish the surface of the floor by burlap dragging or another acceptable method that produces an 

acceptable uniform surface texture. 

Promptly cover the surface with a second layer of clean, wet burlap as soon as the surface will 

support it without deformation.  Wet cure only the surface for a minimum of 3 hours and until a 

compressive strength of 2500 psi is reached.  Curing material shall be continually saturated 

during the wet cure period using a fogging system approved by the Engineer.  The Engineer may 

require an increase in the minimum cure time when the overlay thickness is greater than 1.5 

inches or the ambient temperature remains below 60°F. 

Screed rails or construction dams shall be separated from the newly placed concrete by passing a 

pointing trowel along the face of the formwork and the newly placed concrete.  Carefully make 

this trowel cut for the entire depth and length of rails or dams after the LMC-VES has 

sufficiently stiffened and cannot flow back. 

As soon as practical, after the concrete has hardened sufficiently, test the finished surface with an 

approved rolling straightedge that is designed, constructed, and adjusted so that it will accurately 

indicate or mark all deck areas which deviate from a plane surface by more than 1/8” in 10’.  

Remove all high areas in the hardened surface in excess of 1/8” in 10’ with an approved grinding 

or cutting machine.  Additionally, the final LMC-VES deck surface shall not deviate from the 

line and elevation indicated on the plans by more than 0.3” over any 50’ length.  Where 

variations are such that the corrections extend below the limits of the top layer of grout, seal the 
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corrected surface with an approved sealing agent as required by the Engineer.  If approved by the 

Engineer, correct low areas in an acceptable manner. 

Unless otherwise indicated on the plans, groove the bridge floor in accordance with Article 420-

14(B) of the Standard Specifications.  Vehicular traffic may travel across a deck surface that has 

not been grooved; however, the entire deck area shall be grooved after the LMC-VES achieves 

design strength and no later than seven days after completion of the overlay unless otherwise 

approved by the Engineer.  

LIMITATIONS OF OPERATIONS 

The mixer is not permitted on the bridge deck unless otherwise approved. 

No traffic is permitted on the finished LMC-VES surface until the total specified curing time is 

completed and until the concrete reaches the minimum specified compressive strength. 

Do not place LMC-VES if the temperature of the concrete surface on which the overlay is to be 

placed is below 50°F or above 85°F.  Measure the surface temperature by placing a thermometer 

under the insulation against the surface. 

Prior to placing LMC-VES, the Engineer and the Contractor shall independently determine the 

air temperature and wind speed.  Do not place LMC-VES if the ambient air temperature is below 

50°F or above 85°F, or if the wind velocity is greater than 10 mph. 

Do not place LMC-VES when the temperature of the LMC-VES is below 45°F or above 85°F. 

Prior to placing LMC-VES, the Engineer and the Contractor shall independently determine the 

evaporation rate and record in the diary.  Do not place LMC-VES if the rate of evaporation of 

surface moisture from the LMC-VES determined by the Engineer or Contractor exceeds 0.05 

pounds per square foot per hour during placement.  The evaporation rate is calculated using the 

following formula: 

 E = (Tc
2.5-r*Ta

2.5)*(1+0.4V)*(10-6) 

 where, 

 E = Evaporation Rate, 

 Tc = Concrete Temp (0F), 

 r = Relative Humidity (%/100) 

 Ta = Air Temp (0F), 

 V=Wind Velocity (mph) 

If the calculated evaporation rate exceeds 0.05 pounds per square foot per hour, the Contractor 

may propose engineered controls of the parameters (temperature, relative humidity, wind 

velocity) to reduce the evaporation rate.  The evaporation rate shall be recalculated, with the 
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appropriate parameters, after the proposed control measures are in place.  The recalculated 

evaporation rate shall be 0.05 pounds per square foot per hour or less, prior to placement. 

Do not place LMC-VES if the National Weather Service predicts the air temperature at the site to 

be below 35°F during the next 24 hours.  If the predicted air temperature is above 35°F but below 

50°F, then use insulation to protect the LMC-VES for a period of at least 48 hours. Use insulation 

that meets the requirements of Subarticle 420-7(C) and, if required, place it on the LMC-VES as 

soon as initial set permits. When using insulation to protect LMC-VES during the wet curing 

period, do not remove the insulation until the ambient air temperature is at least 50°F and rising. 

Stop all placement operations during periods of precipitation.  Take adequate precautions to 

protect freshly placed LMC-VES from sudden or unexpected precipitation.  Keep an adequate 

quantity of protective coverings at the worksite to protect the freshly placed pavement from 

precipitation. 

If working at night, provide approved lighting. 

MEASUREMENT AND PAYMENT 

Latex Modified Concrete – Very Early Strength will be measured and paid for in cubic yards of 

LMC-VES satisfactorily placed on the completed deck. 

Placing and Finishing Latex Modified Concrete Overlay – Very Early Strength will be paid for 

at the contract unit price bid per square yard which includes compensation for furnishing all 

labor, tools, equipment and incidentals necessary to complete the work in accordance with the 

contract documents. 

Grooving Bridge Floors will be measured and paid in accordance with Section 420-21 of the 

Standard Specifications. 

Payment will be made under: 

Pay Item Pay Unit 

Latex Modified Concrete – Very Early Strength Cubic Yard 

Placing & Finishing Latex Modified Concrete Overlay – Very Early Strength Square Yard 

BRIDGE JOINT DEMOLITION  (SPECIAL) 

DESCRIPTION 

This provision addresses the removal of existing joint material and adjacent concrete to facilitate 

the installation of new bridge joints at the locations noted in the contract plans.   

 

EQUIPMENT 

Use the following surface preparation equipment: 
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 Sawing equipment capable of sawing concrete to a specified depth. 

 

 Power driven hand tools for removal of concrete are required that meet the following 

requirements: 

 

Pneumatic hammers weighing a nominal 15 lbs (7 kg) or less 

 

Pneumatic hammer chisel-type bits that do not exceed the diameter of the shaft in width. 

 

 Hand tools such as hammers and chisels for removal of final particles of concrete. 

REMOVAL AND PREPARATION 

 

Prior to any construction, take the necessary precautions to ensure debris from joint construction 

is not allowed to fall below the bridge deck.  

Remove existing joint material by methods approved by the Engineer. Provide a 1” deep saw cut 

around the perimeter of areas noted for bridge deck removal.  

Remove by chipping with hand tools concrete adjacent to the joint to the limits shown on the 

contract plans. Use a small chipping hammer (15 lb. class) to prepare the edges of the repair area 

to limit micro fractures.  In addition, all loose and unsound concrete shall be removed.  

In overhangs, removing concrete areas greater than 0.60 ft2/ft length of bridge will require 

overhang support.  Submit the overhang support method to the Engineer for approval. 

Care shall be taken not to cut, stretch, or damage any exposed reinforcing steel. Dispose of the 

removed concrete.   

If the condition of the concrete is such that deep spalls or sheer faces result, notify the Engineer 

for the proper course of action.  

Clean, repair or replace rusted or loose reinforcing steel.  Thoroughly clean the newly exposed 

surface to be free of all grease, oil, curing compounds, acids, dirt, or loose debris. 

MEASUREMENT AND PAYMENT 

 

Bridge Joint Demolition will be measured and paid for at the contract unit price bid per square foot 

and will be full compensation for removal, containment and disposal of existing joint material and 

concrete and shall include the cost of labor, tools, equipment and incidentals necessary to complete 

the work. 

Pay Item      Pay Unit 

Bridge Joint Demolition    Square Feet 
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CONCRETE FOR DECK REPAIR      (12-18-12) 

DESCRIPTION 

This provision addresses the material requirements of high early strength structural concrete to 

be used for reconstruction of deck slab and, if necessary, bent diaphragms as noted in the plans.  

  

MATERIALS 

Furnish Department approved pre-packaged concrete or bulk concrete materials in a mix 

proportioned to satisfy provisions for Class AA Concrete detailed in Section 1000-4 of the 

Standard Specifications or as otherwise noted in these provisions.  Concrete mix shall meet the 

following requirements: 

 

Physical Property Threshold 

Limitation 

Test Method 

Compressive Strength 

(at 3 hrs.) 

4500 psi (min.) 

 

ASTM  C39/C109 

Slump 4 in. (min.) 

7 in. (max.) 

AASHTO T119 

Water to Cement Ratio 

 

0.450 (max.) N/A 

Modulus of Elasticity 

(at 28 days) 

5200 ksi (max.) 

 

ASTM C469 

Coefficient of Thermal Expansion 

(at 28 days) 

4.5 in./in./oF (min.) 

5.5 in./in./oF (max.) 

AASHTO T336 

Concrete Setting Times 

Initial 

Final 

 

30 min. (max.) 

40 min. (max) 

ASTM C191 

 

Concrete shall be capable of placement on existing concrete substrate surfaces within the 

following temperature limitations:   

400 F (min.) 

   1000 F (max.) 

Measurement for determination of concrete material compositions shall be in accordance with 

Section 1000-8 of the Standard Specifications. 

Submit pre-packaged concrete mix contents or concrete mix design, including laboratory 

compressive strength data, for a minimum of six 4-inch by 8-inch cylinders at an age of 3 hours 
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and 1 day to the Engineer for review.  Include test results for the slump and air content of the 

laboratory mix.  Perform tests in accordance with AASHTO T119 and T152. 

 

Provide aggregates that are free from ice, frost and frozen particles when introduced into the 

mixer. 

 

For equipment, proportioning and mixing of concrete compositions, see Section 1000-12 of the 

Standard Specifications and the Special Provision entitled “Volumetric Mixer”.  Prior to 

beginning any work, obtain approval for all equipment to be used for joint area preparation, 

mixing, placing, finishing, and curing the deck repair concrete. 

Measurement and Payment 

Concrete for Deck Repair will be measured and paid for at the contract unit price bid for the 

actual cubic feet of concrete incorporated into the completed and accepted structure. This price 

and payment will be full compensation for furnishing the required amount of material to 

complete the deck repair. 

 

Pay Item     Pay Unit 

Concrete for Deck Repair   Cubic Feet 

 

VOLUMETRIC MIXER        (12-18-12) 

DESCRIPTION 

This provision addresses the requirements for batching deck repair concrete at the point of delivery using 

a Mobile High Performance Volume Mixer (MHPVM).  Work shall be in accordance with the general 

requirements of Section 1000-12 of the Standard Specifications and as amended by these provisions. 

MATERIALS 

Produce high early strength concrete with MHPVM equipment.  Furnish project site storage facilities that 

will provide protection of materials in accordance with the Standard Specifications and all material 

suppliers’ recommendations. 

EQUIPMENT 

MHPVM devices shall have prominently displayed stamped metal plate(s) from the Volumetric Mixers 

Manufacturers Bureau stating that the equipment conforms to the requirements of ASTM C685. 

Hydraulic cement concrete shall be mixed at the point of delivery by a combination of materials and 

mixer unit conforming to the following: 

1.) The unit shall be equipped with calibrated proportioning devices for each ingredient added to the 

concrete mix. The unit shall be equipped with a working recording meter that is visible at all 

times and furnishes a ticket printout with the calibrated measurement of the mix being produced. 

If at any time the mixer fails to discharge a uniform mix, production of concrete shall be 

suspended until such time that problems are corrected. 

2.) Each unit shall have prominently displayed stamped metal plate(s) attached by the manufacturer 

on which the following are plainly marked:  the gross volume of the transportation unit in terms 
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of mixed concrete, the discharge speed and the mass calibrated constant of the machine in terms 

of volume. 

3.) MHPVMs shall be calibrated by a Department approved testing agency in accordance with the 

manufacturer’s recommendations at an interval of every 6 months or a maximum production of 

2500 cubic yards, whichever comes first prior to use on the project.  The yield shall be 

maintained within a tolerance of +/- 1% and verified using a minimum 2 cubic feet container 

every 500 cubic yards or a minimum of once per week. 

4.) The three cubic feet initially discharged from the truck shall be discarded and not used for 

concrete placement. Acceptance of the concrete shall comply with the Standard Specifications 

except that the sample secured for acceptance testing will be taken after four cubic feet is 

discharged from the delivery vehicle.  During discharge, the consistency as determined by ASTM 

C143 on representative samples taken from the mixer discharge at random intervals shall not vary 

by more than 1 inch.  Acceptance tests shall be performed on each load. If test data demonstrates 

that acceptable consistency of concrete properties is being achieved, the Engineer may reduce 

testing requirements. 

5.) MHPVM equipment shall be operated by a person who is a certified operator by the equipment 

manufacturer.  Any equipment adjustments made during the on-site production of concrete shall 

be done under the direct on-site supervision of the producer’s NCDOT Certified Concrete Batch 

Technician. 

UNIFORMITY AND ACCEPTANCE    

The contractor is responsible for providing a Certified Concrete Plant Technician during batching 

operations, and a Certified Concrete Field Technician during placing operations  

MEASUREMENT AND PAYMENT 

Volumetric Mixer will be paid for as lump sum and will be full compensation for furnishing the certified 

MHPVM devices and calibration of the equipment. 

 

Pay Item     Pay Unit 

Volumetric Mixer    Lump Sum 

 

ELASTOMERIC CONCRETE (SPECIAL) 

1.0 DESCRIPTION 

Elastomeric concrete is a mixture of a two-part polymer consisting of polyurethane and/or 

epoxy and kiln-dried aggregate.  Provide an elastomeric concrete and binder system that is 

preapproved.  Use the concrete in the blocked out areas on both sides of the bridge deck joints 

as indicated on the plans. 

2.0 MATERIALS 

Provide materials that comply with the following minimum requirements at 14 days (or at the 

end of the specified curing time). 
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ELASTOMERIC CONCRETE 

PROPERTIES 
TEST METHOD 

MINIMUM 

REQUIREMENT 

Compressive Strength, psi ASTM D695 2000 

5% Deflection Resilience ASTM D695 95 

Splitting Tensile Strength, psi ASTM D3967 625 

Bond Strength to Concrete, psi ASTM D882 (D882M) 450 

Durometer Hardness ASTM D2240 50 

BINDER PROPERTIES 

(without aggregate) 
TEST METHOD 

MINIMUM 

REQUIREMENT 

Tensile Strength, psi ASTM D638 1000 

Ultimate Elongation ASTM D638 150%  

Tear Resistance, lb/in ASTM D624 200 

In addition to the requirements above, the elastomeric concrete must be resistant to water, 

chemical, UV and ozone exposure and withstand temperature extremes.  Elastomeric concrete 

systems requiring preheated aggregates are not allowed. 

3.0 PREQUALIFICATION 

Manufacturers of elastomeric concrete materials shall submit samples (including aggregate, 

primer and binder materials) and a Type 3 certification in accordance with Article 106-3 of 

the Standard Specifications for prequalification to: 

 

North Carolina Department of Transportation 

Materials and Tests Unit 

1801 Blue Ridge Road 

Raleigh, NC   27607 

Prequalification will be determined for the system.  Individual components will not be 

evaluated, nor will individual components of previously evaluated systems be deemed 

prequalified for use. 

The submitted binder (a minimum volume of 1 gallon) and corresponding aggregate samples 

will be evaluated for compliance with the Materials requirements specified above.  Systems 

satisfying all of the Materials requirements will be prequalified for a one year period.  Before 

the end of this period new product samples shall be resubmitted for prequalification 

evaluation.   

If, at any time, any formulation or component modifications are made to a prequalified system 

that system will no longer be approved for use. 
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4.0 INSTALLATION 

The elastomeric concrete shall not be placed until the reinforced concrete deck slab has cured 

for seven full days and reached a minimum strength of 3000 psi. 

Provide a manufacturer’s representative at the bridge site during the installation of the 

elastomeric concrete to ensure that all steps being performed comply with all manufacturer 

installation requirements including, but not limited to weather conditions (ambient 

temperature, relative humidity, precipitation, wind, etc), concrete deck surface preparation, 

binder and aggregate mixing, primer application, elastomeric concrete placement, curing 

conditions and minimum curing time before joint exposure to traffic.  Do not place 

elastomeric concrete if the ambient air or surface temperature is below 45F. 

Prepare the concrete surface within 48 hours prior to placing the elastomeric concrete.  Before 

placing the elastomeric concrete, all concrete surfaces shall be thoroughly cleaned and dry.  

Sandblast the concrete surface in the blockout and clear the surface of all loose debris.  Do 

not place the elastomeric concrete until the surface preparation is completed and approved.   

Prepare and apply a primer, as per manufacturer’s recommendations, to all concrete faces to 

be in contact with elastomeric concrete, and to areas specified by the manufacturer. 

Prepare, batch, and place the elastomeric concrete in accordance with the manufacturer’s 

instructions.  Place the elastomeric concrete in the areas specified on the plans while the 

primer is still tacky and within 2 hours after applying the primer.  Trowel the elastomeric 

concrete to a smooth finish. 

The joint opening in the elastomeric concrete shall match the formed opening in the concrete 

deck prior to sawing the joint. 

5.0 FIELD SAMPLING 

Provide additional production material to allow freshly mixed elastomeric concrete to be 

sampled for acceptance.  A minimum of six 2 inch cube molds and three 3x6 inch cylinders 

will be taken by the Department for each day’s production.  Compression, splitting tensile, 

and durometer hardness testing will be performed by the Department to determine acceptance.  

Materials failing to meet the requirements listed above are subject to removal and replacement 

at no cost to the Department. 

6.0 BASIS OF PAYMENT 

Elastomeric Concrete will be measured and paid for at the contract unit price bid per cubic 

foot and will be full compensation for furnishing and placing the Elastomeric Concrete. 

 

Pay Item         Pay Unit 

Elastomeric Concrete       Cubic Feet 
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FOAM JOINT SEALS (SPECIAL) 

1.0 SEALS 

Use preformed seals compatible with concrete and resistant to abrasion, oxidation, oils, 

gasoline, salt and other materials that are spilled on or applied to the surface.  Use a resilient, 

UV stable, preformed, impermeable, flexible, expansion joint seal.  The joint seal shall 

consist of low-density, closed cell, cross-linked polyethylene non-extrudable, foam.  The 

joint seal shall contain no EVA (Ethylene Vinyl Acetate).  Cell generation shall be achieved 

by being physically blown using nitrogen.  No chemical blowing agents shall be used in the 

cell generation process. 

Use seals manufactured with grooves 1/8"± wide by 1/8"± deep and spaced between 1/4” 

and 1/2” apart along the bond surface running the length of the joint.  Use seals with a depth 

that meets the manufacturer’s recommendation, but is not less than 70% of the uncompressed 

width.  Provide a seal designed so that, when compressed, the center portion of the top does 

not extend upward above the original height of the seal by more than 1/4”.  Provide a seal 

that has a working range of 30% tension and 60% compression and meets the requirements 

given below. 

 

TEST TEST METHOD REQUIREMENT 

Tensile strength ASTM D3575-08, Suffix T 110 – 130 psi 

Compression Set ASTM D1056 

Suffix B, 2 hr recovery 
10% - 16% 

Water Absorption ASTM D3575 < 0.03 lb/ft2 

Elongation at Break ASTM D3575 180% - 210% 

Tear Strength ASTM D624 (D3575-08, Suffix G) 14 – 20 pli 

Density 
ASTM D3575-08, 

Suffix W, Method A 
1.8 – 2.2 lb/ft3 

Toxicity ISO-10993.5 Pass (not cytotoxic) 

Have the top of the joint seal clearly shop marked.  Inspect the joint seals upon receipt to 

ensure that the marks are clearly visible before installation. 

2.0 BONDING ADHESIVE 

Use a two component, 100% solid, modified epoxy adhesive supplied by the joint seal 

manufacturer that meets the requirements given below. 

 

TEST TEST METHOD REQUIREMENT 

Tensile strength ASTM D638 3000 psi (min.) 

Compressive strength ASTM D695 7000 psi (min.) 
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Hardness Shore D Scale 75-85 psi 

Water Absorption ASTM D570 0.25% by weight max. 

Elongation to Break ASTM D638 5% (max.) 

Bond Strength ASTM C882 2000 psi (min.) 

Use an adhesive that is workable to 40°F.  When installing in ambient air or surface 

temperatures below 40°F or for application on moist, difficult to dry concrete surfaces, use 

an adhesive specified by the manufacturer of the joint seal. 

3.0 SAWING THE JOINT 

The joint opening shall be initially formed to the width shown on the plans including the 

blockout for the elastomeric concrete.     

The elastomeric concrete shall have sufficient time to cure such that no damage can occur to 

the elastomeric concrete prior to sawing to the final width and depth as specified in the plans. 

When sawing the joint to receive the foam seal, always use a rigid guide to control the saw 

in the desired direction.  To control the saw and to produce a straight line as indicated on the 

plans, anchor and positively connect a template or a track to the bridge deck.  Do not saw the 

joint by visual means such as a chalk line.  Fill the holes used for holding the template or 

track to the deck with an approved, flowable non-shrink, non-metallic grout. 

Saw cut to the desired width and depth in one or two passes of the saw by placing and spacing 

two metal blades on the saw shaft to the desired width for the joint opening. 

The desired depth is the depth of the seal plus 1/4” above the top of the seal plus 

approximately 1” below the bottom of the seal.  An irregular bottom of sawed joint is 

permitted as indicated on the plans.  Grind exposed corners on saw cut edges to a 1/4” 

chamfer. 

Saw cut a straight joint, centered over the formed opening and to the desired width specified 

in the plans.  Prevent any chipping or damage to the sawed edges of the joint. 

Remove any staining or deposited material resulting from sawing with a wet blade to the 

satisfaction of the Engineer. 

4.0 PREPARATION OF SAWED JOINT FOR SEAL INSTALLATION 

The elastomeric concrete shall cure a minimum of 24 hours prior to seal installation. 

After sawing the joint, the Engineer will thoroughly inspect the sawed joint opening for 

spalls, popouts, cracks, etc.  All necessary repairs will be made by the Contractor prior to 

blast cleaning and installing the seal. 

Clean the joints by sandblasting with clean dry sand immediately before placing the bonding 

agent.  Sandblast the joint opening to provide a firm, clean joint surface free of curing 
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compound, loose material and any foreign matter.  Sandblast the joint opening without 

causing pitting or uneven surfaces.  The aggregate in the elastomeric concrete may be 

exposed after sandblasting. 

After blasting, either brush the surface with clean brushes made of hair, bristle or fiber, blow 

the surface with compressed air, or vacuum the surface until all traces of blast products and 

abrasives are removed from the surface, pockets, and corners. 

If nozzle blasting is used to clean the joint opening, use compressed air that does not contain 

detrimental amounts of water or oil. 

Examine the blast cleaned surface and remove any traces of oil, grease or smudge deposited 

in the cleaning operations. 

Bond the seal to the blast cleaned surface on the same day the surface is blast cleaned. 

5.0 SEAL INSTALLATION 

Install the joint seal according to the manufacturer’s procedures and recommendations and 

as recommended below.  Do not install the joint seal if the ambient air or surface temperature 

is below 45F.  Have a manufacturer’s certified trained factory representative present during 

the installation of the first seal of the project. 

Before installing the joint seal, check the uninstalled seal length to insure the seal is the same 

length as the deck opening.  When the joint seal requires splicing, use the heat welding 

method by placing the joint material ends against a teflon heating iron of 425-475°F for 7 - 

10 seconds, then pressing the ends together tightly.  Do not test the welding until the material 

has completely cooled.   

Begin installation by protecting the top edges of the concrete deck adjacent to the vertical 

walls of the joint as a means to minimize clean up.  After opening both cans of the bonding 

agent, stir each can using separate stirring rods for each component to prevent premature 

curing of the bonding agent.  Pour the two components, at the specified mixing ratio, into a 

clean mixing bucket.  Mix the components with a low speed drill (400 rpm max.) until a 

uniform gray color is achieved without visible marbling.  Apply bonding agent to both sides 

of the elastomeric concrete as well as both sides of the joint seal, making certain to 

completely fill the grooves with epoxy.  With gloved hands, compress the joint seal and with 

the help of a blunt probe, push the seal into the joint opening until the seal is recessed 

approximately 1/4” below the surface.  When pushing down on the joint seal, apply pressure 

only in a downward direction.  Do not push the joint seal into the joint opening at an angle 

that would stretch the material.  Seals that are stretched during installation shall be removed 

and rejected.  Once work on placing a seal begins, do not stop until it is completed.  Clean 

the excess epoxy from the top of the joint seal immediately with a trowel.  Do not use solvents 

or any cleaners to remove the excess epoxy from the top of the seal.  Remove the protective 

cover at the joint edges and check for any excess epoxy on the surface.  Remove excess 

epoxy with a trowel, the use of solvents or any cleaners will not be allowed. 



I-5889A BP-68 Buncombe County 

The installed system shall be watertight and will be monitored until final inspection and 

approval.  Do not place pavement markings on top of foam joint seals. 

6.0 BASIS OF PAYMENT 

Payment for all foam joint seals will be at the lump sum contract price bid for “Foam Joint 

Seals”.  Prices and payment will be full compensation for furnishing all material, labor, tools 

and equipment necessary for installing these units in place and accepted. 
 

 

SILICONE JOINT SEALANT (SPECIAL) 

3.0 SEALS 

Provide and install a low modulus silicone sealant (non-sag or self-leveling) and backer rod 

which conforms to the Standard Specifications (Subsections 1023-3 and 1023-4, 

respectively) and this Special Provision.  Use silicone approved for use on joint openings as 

indicated on project plans and provide a seal with a working range of minimum 50% 

compression and extension.  Silicone joint seal product shall be designated as approved for 

use on the NCDOT Approved Products List.  If non-sag and self-leveling sealants are to be 

in contact with each other, they shall be from the same manufacturer and shall be compatible 

for such use. 

1.0 PREPARATION OF FORMED OR SAWED JOINT FOR SEAL INSTALLATION 

 

The concrete or elastomeric concrete header of the joint opening shall cure a minimum of 24 

hours prior to seal installation. 

 

After forming or sawing the joint, the Engineer will thoroughly inspect the joint opening for 

spalls, popouts, cracks, etc.  All necessary repairs shall be made by the Contractor prior to 

blast cleaning and installing the seal. 

 

Clean the joints by sandblasting the joint opening to provide a firm, clean joint surface free 

of curing compound, loose material, and any foreign matter.  Sandblast the joint opening 

without causing pitting or uneven surfaces.  The aggregate in the polyester polymer concrete 

may be exposed after sandblasting. 

 

After blasting, either brush the surface with clean brushes made of hair, bristle, or fiber, blow 

the surface with compressed air, or vacuum the surface until all traces of blast products and 

abrasives are removed from the surface, pockets, and corners.  If nozzle blasting is used to 

clean the joint opening, use compressed air that does not contain detrimental amounts of 

water or oil. 

 

Examine the blast cleaned surface and remove any traces of oil, grease, or smudge deposited 

in the cleaning operations. 
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Install the backer rod and silicone sealant in the blast cleaned opening on the same day the 

surface is blast cleaned. 

2.0 SEAL INSTALLATION 

Install the silicone joint sealant(s) as indicated on the plans, in accordance with the 

manufacturer’s procedures and recommendations, and as recommended below.  Do not 

install the joint seal if the ambient air or surface temperature is below 45F.  Have a 

manufacturer’s certified trained factory representative present during the installation of the 

first seal of the project, to provide guidance for the proper installation of the silicone joint 

sealant(s). 

After a joint has been sealed, remove excess joint sealer on the pavement or bridge deck 

concrete as soon as possible. 

The installed system shall be watertight and will be monitored until final inspection and 

approval. 

Do not place pavement markings on top of pourable joint seals. 

3.0 BASIS OF PAYMENT 

Silicone Joint Sealant shall be included in the payment for other items and will be full 

compensation for furnishing all material, including backer rod, labor, tools, and equipment 

necessary for installing these seals in place and accepted. 
 

SHOTCRETE REPAIRS       SPECIAL 

GENERAL 

The work covered by this Special Provision consists of removing deteriorated concrete from 

the structure in accordance with the limits, depth and details shown on the plans, described 

herein and as established by the Engineer.  This work also includes removing and disposing 

all loose debris, cleaning and repairing reinforcing steel and applying shotcrete. 

The location and extent of repairs shown on the plans are general in nature.  The Engineer 

shall determine the extent of removal in the field based on an evaluation of the condition of 

the exposed surfaces. 

Any portion of the structure that is damaged from construction operations shall be repaired 

to the Engineer’s satisfaction, at no extra cost to the Department.   

MATERIAL REQUIREMENTS 

Use prepackaged shotcrete conforming to the requirements of ASTM C1480, the applicable 

sections of the Standard Specifications and the following: 
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Admixtures are not allowed unless approved by the Engineer.  Store shotcrete in an 

environment where temperatures remain above 40°F and less than 95°F      

All equipment must operate in accordance with the manufacturer's specifications and 

material must be placed within the recommended time. 

QUALITY CONTROL 

A. Qualification of Shotcrete Contractor 

The shotcrete Contractor shall provide proof of experience by submitting a description 

of jobs similar in size and character that have been completed within the last 5 years.  The 

name, address and telephone number of references for the submitted projects shall also 

be furnished.  Failure to provide appropriate documentation will result in the rejection of 

the proposed shotcrete contractor. 

B. Qualification of Nozzleman 

The shotcrete Contractor’s nozzleman shall be certified by the American Concrete 

Institute (ACI).  Submit proof of certification to the Engineer prior to beginning repair 

work. The nozzleman shall maintain certification at all times while work is being 

performed for the Department.  Failure to provide and maintain certification will result 

in the rejection of the proposed nozzleman. 

TEMPORARY WORK PLATFORM  

Prior to beginning any repair work, provide details for the type of access to be used for the 

work.  For mobile access platforms submit type and capacity.  When using mobile access 

Test Description Test Method Age (Days) 
Specified 

Requirements 

Silica Fume (%) ASTM C1240 - 10 (Max.) 

Water/Cementitious Materials Ratio - - 0.40 (Max.) 

Air Content - As Shot (%) ASTM C231 - 4 ± 1 

Slump - As Shot (Range in inches) ASTM C143 - 2 - 3 

Minimum Compressive Strength (psi)  ASTM C39 
7 

28 

3,000 

5,000 

Minimum Bond Pull-off Strength (psi) ASTM C1583 28 145 

Rapid Chloride Permeability Tests 

(range in coulombs) 
ASTM C1202 - 100 - 1000 
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platforms staged from the existing bridge deck submit axle loads if requested by the 

Engineer. For platforms to be attached, secured, or braced to the existing structure and will 

be used to provide work and inspection access in addition to staging of equipment, materials 

and containment of demolition see Under Structure Work Platform special provision. 

SURFACE PREPARATION 

Prior to starting the repair operation, delineate all surfaces and areas assumed to be 

deteriorated by visually examining and sounding the concrete surface with a hammer or other 

approved method.  The Engineer is the sole judge in determining the limits of deterioration. 

Prior to removal, introduce a shallow saw cut approximately ½” in depth around the repair 

area at right angles to the concrete surface.  Remove all deteriorated concrete 1 inch below 

the reinforcing steel with a 17 lb (maximum) pneumatic hammer with points that do not 

exceed the width of the shank or with hand picks or chisels as directed by the Engineer.  Do 

not cut or remove the existing reinforcing steel.  Unless specifically directed by the Engineer, 

do not remove concrete deeper than 1 inch below the reinforcing steel. 

Abrasive blast all exposed concrete surfaces and existing reinforcing steel in repair areas to 

remove all debris, loose concrete, loose mortar, rust, scale, etc.  Use a wire brush to clean all 

exposed reinforcing steel.  After sandblasting examine the reinforcing steel to ensure at least 

90% of the original diameter remains.  If there is more than 10% reduction in the rebar 

diameter, splice in and securely tie supplemental reinforcing bars as directed by the Engineer.   

Provide welded stainless wire fabric at each repair area larger than one square foot if the 

depth of the repair exceeds 2 inches from the “As Built” outside face.  Provide a minimum 

4" x 4" - 12 gage stainless welded wire fabric unless otherwise shown on the plans.  Rigidly 

secure the welded wire fabric to existing steel or to 3/16" diameter stainless hook fasteners 

adequately spaced to prevent sagging.  Encase the welded wire fabric in shotcrete a minimum 

depth of 1½ inches. 

The contractor has the option to use synthetic fiber reinforcement as an alternate to welded 

wire fabric if attaching welded wire fabric is impractical or if approved by the Engineer.  

Welded wire fabric and synthetic fiber reinforcement shall not be used in the same repair 

area. 

Thoroughly clean the repair area of all dirt, grease, oil or foreign matter, and remove all loose 

or weakened material before applying shotcrete.  Saturate the repair area with clean water 

the day before applying shotcrete.  Bring the wetted surface to a saturated surface dry (SSD) 

condition prior to applying shotcrete and maintain this condition until the application begins.  

Use a blowpipe to facilitate removal of free surface water.  Only oil-free compressed air is 

to be used in the blowpipe. 

The time between removal of deteriorated concrete and applying shotcrete shall not exceed 

5 days. If the time allowance exceeds 5 days, prepare the surface at the direction of the 

Engineer before applying shotcrete. 
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APPLICATION AND SURFACE FINISH  

Apply shotcrete only when the surface temperature of the repair area is greater than 40°F and 

less than 95°F.  Do not apply shotcrete to frosted surfaces.  Maintain shotcrete at a minimum 

temperature of 40°F for 3 days after placement. 

Apply shotcrete in layers. The properties of the applied shotcrete determine the proper 

thickness of each layer or lift. 

The nozzleman should hold the nozzle 3 to 4 feet from the surface being covered in a position 

that ensures the shotcrete strikes at right angles to the surface being covered without 

excessive impact.  The nozzleman shall maintain the water amount at a practicable minimum, 

so the mix properly adheres to the repair area.  Water content should not become high enough 

to cause the mix to sag or fall from vertical or inclined surfaces, or to separate in horizontal 

layers. 

Use shooting wires or guide strips that do not entrap rebound sand.  Use guide wires to 

provide a positive means of checking the total thickness of the shotcrete applied. Remove 

the guide wires prior to the final finish coat. 

To avoid leaving sand pockets in the shotcrete, blow or rake off sand that rebounds and does 

not fall clear of the work, or which collects in pockets in the work.  Do not reuse rebound 

material in the work. 

If a work stoppage longer than 2 hours takes place on any shotcrete layer prior to the time it 

has been built up to required thickness, saturate the area with clean water and use a blowpipe 

as outlined previously, prior to continuing with the remaining shotcrete course.  Do not apply 

shotcrete to a dry surface. 

Finish all repaired areas, including chamfered edges, as close as practicable to their original 

“As Built” dimensions and configuration.  Provide a minimum 2" of cover for reinforcing 

steel exposed during repair.  Slightly build up and trim shotcrete to the final surface by cutting 

with the leading edge of a sharp trowel.  Use a rubber float to correct any imperfections.  

Limit work on the finished surface to correcting imperfections caused by trowel cutting. 

Immediately after bringing shotcrete surfaces to final thickness, thoroughly check for sags, 

bridging, and other deficiencies.  Repair any imperfections at the direction of the Engineer. 

Prevent finished shotcrete from drying out by maintaining 95% relative humidity at the repair 

and surrounding areas by fogging, moist curing or other approved means for seven days. 

MATERIAL TESTING & ACCEPTANCE 

Each day shotcreting takes place, the nozzleman shall shoot one 18" x 18" x 3" test panel in 

the same position as the repair work that is being done to demonstrate the shotcrete is being 

applied properly.  Store, handle and cure the test panel in the same manner as the repaired 

substructure. 
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Approximately 72 hours after completing the final shotcrete placement, thoroughly test the 

surface with a hammer.  At this time, the repair area should have sufficient strength for all 

sound sections to ring sharply.  Remove and replace any unsound portions prior to the final 

inspection of the work.  No additional compensation will be provided for removal and 

replacement of unsound shotcrete. 

After 7 days, core three 3" diameter samples from each test panel and from the repaired 

structure as directed by the Engineer.  Any cores taken from the structure shall penetrate into 

the existing structure concrete at least 2 inches.  Cores shall be inspected for delamination, 

sand pockets, tested for bond strength and compressive strength.  If a core taken from a 

repaired structure unit indicates unsatisfactory application or performance of the shotcrete, 

take additional cores from the applicable structure unit(s) for additional evaluation and 

testing as directed by the Engineer.  Any repair work failing to meet the requirements of this 

provision will be rejected and the Contractor shall implement a remediation plan to correct 

the deficiency at no additional cost to the Department.  No extra payment will be provided 

for drilling extra cores.  Patch all core holes in repaired structure units to the satisfaction of 

the Engineer.  All material testing, core testing and sampling will be done by the Materials 

and Tests Unit of North Carolina Department of Transportation. 

MEASUREMENT AND PAYMENT 

Shotcrete Repairs will be measured and paid for at the contract unit price bid per cubic foot 

and will be full compensation for removal, containment and disposal off-site of unsound 

concrete including the cost of materials, labor, tools, equipment and incidentals necessary to 

complete the repair work.  Depth will be measured from the original outside concrete face.  

The Contractor and Engineer will measure quantities after removal of unsound concrete and 

before application of repair material.  Payment will also include the cost of sandblasting, 

surface cleaning and preparation, cleaning of reinforcing steel, placement of new steel, cost 

of mobile temporary work platform, testing for soundness, curing of shotcrete and taking 

core samples from the test panels and substructure units. 

Reinforcing Steel that is required for the repairs will be in accordance with Section 425 of 

the Standard Specifications. 

Payment will be made under: 

Pay Item Pay Unit 

Shotcrete Repairs  Cubic Feet 

CONCRETE REPAIRS (12-5-12) 

DESCRIPTION 

Work includes removal of concrete in spalled, delaminated and/or cracked areas of the existing 

caps and columns in reasonably close conformity with the lines, depth, and details shown on 

the plans, described herein and as established by the Engineer.  This work also includes 
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straightening, cleaning, and replacement of reinforcing steel, doweling new reinforcing steel, 

removing all loose materials, removing and disposing of debris, formwork, applying repair 

material, and protecting adjacent areas of the bridge and environment from material leakage.  

The repair material shall be one of the below described materials unless otherwise noted in the 

plans or provisions. 

The location and extent of repairs shown on the plans described herein are general in nature.  

The Engineer determines the extent of removal in the field based on an evaluation of the 

condition of the exposed surfaces.  The Contractor shall coordinate removal operations with 

the Engineer.  No more than 30% of a round or square column or 30% of the bearing area 

under a beam shall be removed without a temporary support system and approval from the 

Engineer. 

Repair, to the Engineer’s satisfaction, any portion of the structure that is damaged from 

construction operations.  No extra payment is provided for these repairs. 

REPAIR MATERIAL OPTIONS 

Polymer Modified Concrete Repair Material 

Repair material shall be polymer modified cement mortar for vertical or overhead 

applications and shall be suitable for applications in marine environments.  Material shall 

be approved for use by NCDOT.  Submit repair material to the Engineer for review and 

approval prior to beginning the work.  Color of repair material shall be concrete gray. 

Prior to the application of repair mortar, square up edges in repair areas, thoroughly clean 

surfaces to be repaired and remove all loose materials.  Remove grease, wax, salt, and oil 

contaminants by scrubbing with an industrial grade detergent or degreasing compound 

followed by a mechanical cleaning.  Remove weak or deteriorated concrete to sound 

concrete by bush hammering, gritblasting, scarifying, waterblasting, or other approved 

methods.  Remove dirt, dust, laitance and curing compounds by gritblasting, sanding, or 

etching with 15% hydrochloric acid.  Acid etch only if approved by the Engineer.  Follow 

acid etching by scrubbing and flushing with copious amounts of clean water.  Check the 

cleaning using moist pH paper. Water cleaning is complete when the paper reads 10 or 

higher. 

Follow all mechanical cleaning with vacuum cleaning. 

When surface preparation is completed, mix and apply repair mortar in accordance with 

manufacturer’s recommendations.  Use aggregate that is washed, kiln-dried, and bagged.  

Apply bonding agent to all repair areas immediately prior to placing repair mortar.  Repair 

areas shall be formed unless otherwise approved by the Engineer.  Form areas to establish 

the original neat lines of the member being repaired. 

Apply repair mortar to damp surfaces only when approved.  In such instances, remove all 

free water by air-blasting.  After applying the repair mortar, remove excessive material and 

provide a smooth, flush surface.   
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Class A Concrete Repair Material 

Repair material shall be Class A Portland Cement Concrete as described in Section 1000 

of the Standard Specifications.  

Prior to the application of Class A concrete, square up edges in repair areas, thoroughly 

clean surfaces to be repaired and remove all loose materials.  Remove grease, wax, salt, 

and oil contaminants by scrubbing with an industrial grade detergent or degreasing 

compound followed by a mechanical cleaning.  Remove weak or deteriorated concrete to 

sound concrete by bush hammering, gritblasting, scarifying, waterblasting, or other 

approved methods.  Remove dirt, dust, laitance and curing compounds by gritblasting, 

sanding, or etching with 15% hydrochloric acid. Acid etch only if approved by the 

Engineer.  Follow acid etching by scrubbing and flushing with copious amounts of clean 

water.  Check the cleaning using moist pH paper. Water cleaning is complete when the 

paper reads 10 or higher. 

Follow all mechanical cleaning with vacuum cleaning. 

Upon completion of surface preparation, mix and apply concrete in accordance with 

Standard Specifications and/or manufacturer’s recommendations.  Use aggregate that is 

washed, kiln-dried, and bagged.  Apply bonding agent to all repair areas immediately prior 

to placing repair mortar.  Repair areas shall be formed unless otherwise approved by the 

Engineer.  Form areas to establish the original neat lines of the member being repaired. 

Apply concrete to damp surfaces only when approved.  In such instances, remove all free 

water by air-blasting.  After applying the repair mortar, remove excessive material and 

provide a smooth, flush surface.   

TEMPORARY WORK PLATFORM  

Prior to beginning any repair work, provide details for the type of access to be used for the 

work.  For mobile access platforms submit type and capacity.  When using mobile access 

platforms staged from the existing bridge deck submit axle loads if requested by the Engineer. 

For platforms to be attached, secured, or braced to the existing structure and will be used to 

provide work and inspection access in addition to staging of equipment, materials and 

containment of demolition see Under Structure Work Platform special provision. 

MEASUREMENT AND PAYMENT 

Concrete Repairs, when used as a substitution for shotcrete repairs, will be measured and paid 

for at the contract unit price bid per cubic foot of Shotcrete Repairs and will be full 

compensation for removal, containment and disposal off-site of unsound concrete including 

the cost of materials, reinforcing steel, labor, tools, equipment and incidentals necessary to 

complete the repair work.  Depth will be measured from the original outside concrete face.  

The Contractor and Engineer will measure quantities after removal of unsound concrete and 

before application of repair material.  Payment will also include the cost of sandblasting, 

surface cleaning and preparation, cleaning of reinforcing steel, placement of new reinforcing 

steel, installation and removal of forms, cost of mobile platform access, testing of the 



I-5889A BP-76 Buncombe County 

soundness of the exposed concrete surface, furnishing and installation of repair mortar 

material, curing and sampling of concrete, and protection/cleaning of adjacent areas from 

splatter or leakage. 

Reinforcing Steel that is required for the repairs will be in accordance with Section 425 of the 

Standard Specifications. 

 

EPOXY COATING AND DEBRIS REMOVAL (SPECIAL) 

1.0 GENERAL 

This work applies to all bents and end bents of all bridges throughout the project as noted in 

the plans.  Pressure wash, clean and epoxy coat top of the all bent and end bent caps under 

open joints and at the expansion joints of steel girder spans after painting of all girders is 

concluded. 

Debris removal from the top of bent caps shall be incidental to epoxy coating the top of bent 

caps. 

Use a Type 4A flexible and moisture insensitive epoxy coating in accordance with Section 

1081. Provide a Type 3 material certification in accordance with Article 106-3 showing the 

proposed epoxy meets Type 4A requirements. 

2.0 SURFACES 

Apply the epoxy protective coating to the top surface area, including chamfer area of bent 

caps under open joints and expansion joints of the steel girder spans, excluding areas under 

elastomeric bearings.   

Thoroughly clean all dust, dirt, grease, oil, laitance and other objectionable material from the 

concrete surfaces to be coated. Air blast all surfaces immediately before applying the 

protective coating. 

Use only cleaning agents preapproved by the Engineer. 

3.0 APPLICATION 

Apply epoxy protective coating only when the air temperature is at least 40°F and rising, but 

less than 95°F and the surface temperature of the area to be coated is at least 40°F. Remove 

any excess or free standing water from the surfaces before applying the coating.  Apply one 

coat of epoxy protective coating at a rate such that it covers between 100 and 200 sf/gal. 

Under certain combinations of circumstances, the cured epoxy protective coating may 

develop an oily condition on the surface due to amine blush. This condition is not detrimental 

to the applied system. 
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Apply the coating so the entire designated surface of the concrete is covered and all pores 

are filled. To provide a uniform appearance, use the exact same material on all visible 

surfaces.  

4.0 BASIS OF PAYMENT 

Epoxy Coating will be measured and paid for by the contract unit price per square foot and 

shall be full compensation for furnishing all material, labor, tools and equipment necessary 

for cleaning and coating the tops of bent caps.  Debris removal from the top of bent caps 

shall be incidental to epoxy coating the top of bent caps.      

 

FALSEWORK AND FORMWORK              (4-5-12) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by the 

Standard Specifications or other provisions; no additional submittals are required herein.  

Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 

becomes self-supporting.  Formwork is the temporary structure or mold used to retain plastic 

or fluid concrete in its designated shape until it hardens.  Access scaffolding is a temporary 

structure that functions as a work platform that supports construction personnel, materials, 

and tools, but is not intended to support the structure.  Scaffolding systems that are used to 

temporarily support permanent structures (as opposed to functioning as work platforms) are 

considered to be falsework under the definitions given.  Shoring is a component of falsework 

such as horizontal, vertical, or inclined support members.  Where the term “temporary 

works” is used, it includes all of the temporary facilities used in bridge construction that do 

not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads imposed 

and provide the necessary rigidity to achieve the lines and grades shown on the plans in the 

final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure the 

safety and quality required by the design assumptions.  The Engineer has authority to reject 

material on the basis of its condition, inappropriate use, safety, or nonconformance with the 

plans.  Clearly identify allowable loads or stresses for all materials or manufactured devices 

on the plans. Revise the plan and notify the Engineer if any change to materials or material 

strengths is required. 
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3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 

Engineer, with design calculations and supporting data in sufficient detail to permit a 

structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component 

to be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 

sequence, rate of placement, direction of placement, and location of all construction 

joints.  Submit the number of copies as called for by the contract. 

When required, have the drawings and calculations prepared under the guidance of, and 

sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 

temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 

data listing the weight of all construction equipment that will be supported on the 

temporary work.  Show anticipated total settlements and/or deflections of falsework and 

forms on the working drawings.  Include falsework footing settlements, joint take-up, 

and deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 

at a maximum of 36 inches, provided the following conditions are met: 

Member 

Type 

(PCG) 

Member 

Depth, 

(inches) 

Max. Overhang 

Width, 

(inches) 

Max. Slab Edge 

Thickness, 

(inches) 

Max. Screed 

Wheel Weight, 

(lbs.) 

Bracket Min. 

Vertical Leg 

Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 

hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 

shall be cast through the girder top flange and located, measuring along the top of the 

member, 1’-2 ½” from the edge of the top flange.  Hanger hardware and rods must have 

a minimum safe working load of 6,000 lbs.  
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The overhang bracket provided for the diagonal leg shall have a minimum safe working 

load of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel 

bears on the girder bottom flange, no closer than 4 inches from the bottom of the member.  

However, for 72-inch members, the heel of the bracket shall bear on the web, near the 

bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for 

deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 

submittal and advise the girder producer of the proposed details.  Failure to notify the 

Engineer of hanger type and hanger spacing on prestressed concrete girder casting 

drawings may delay the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin 

top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 

75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 

Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 

flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 

bridges so that there will be no differential settlement between the girders and the deck 

forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 

screed and fluid concrete loads to be independent of any previous deck pour components 

when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other 

such devices used as part of the falsework or formwork that remains in the permanent 

structure.  If the plan notes indicate that the structure contains the necessary corrosion 

protection required for a Corrosive Site, epoxy coat, galvanize or metalize these devices.  

Electroplating will not be allowed.  Any coating required by the Engineer will be 

considered incidental to the various pay items requiring temporary works. 

Design falsework and formwork requiring submittals in accordance with the 1995 

AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 

herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  In 

addition, Table 2.2A is included to provide the maximum wind speeds by county in 

North Carolina.  
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Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-

16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 

the surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100  

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 

Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80  Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 

Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100   

Forsyth 70 Orange 70   
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B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 

review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 

drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required 

until the drawings have been approved.  Such approval does not relieve the Contractor of 

the responsibility for the accuracy and adequacy of the working drawings. 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 

that the quality of materials and workmanship employed is consistent with that assumed in 

the design of the temporary works.  Do not weld falsework members to any portion of the 

permanent structure unless approved. Show any welding to the permanent structure on the 

approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 

accurate measurement of falsework settlement.  Make sure that the anticipated compressive 

settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place concrete 

structures, make sure that the calculated deflection of falsework flexural members does not 

exceed 1/240 of their span regardless of whether or not the deflection is compensated by 

camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 

period of its use.  Certify that the manufactured devices have been maintained in a 

condition to allow them to safely carry their rated loads.  Clearly mark each piece so that 

its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 

presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 

placement.  Inspect other temporary works at least once a month to ensure that they are 

functioning properly.  Have a North Carolina Registered Professional Engineer inspect 

the cofferdams, shoring, sheathing, support of excavation structures, and support systems 

for load tests prior to loading. 
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B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 

temporary works rest.  If required by the Engineer, conduct load tests to verify proposed 

bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 

structure is permitted if the foundations are on the same level and on the same soil as 

those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout 

of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 

using standard procedures based on the driving characteristics of the pile is permitted.  If 

preferred, use load tests to confirm the estimated capacities; or, if required by the 

Engineer conduct load tests to verify bearing capacity values that are marginal or in other 

high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 

work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 

such a manner as to permit the structure to uniformly and gradually take the stresses due to 

its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works will 

be full compensation for the above falsework and formwork. 

 

CRANE SAFETY (8-15-05) 

 

Comply with the manufacturer specifications and limitations applicable to the operation of any 

and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 

companies shall comply with the current Occupational Safety and Health Administration 

regulations (OSHA). 
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Submit all items listed below to the Engineer prior to beginning crane operations involving critical 

lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s crane chart 

capacity for the radius at which the load will be lifted or requires the use of more than one crane. 

Changes in personnel or equipment must be reported to the Engineer and all applicable items listed 

below must be updated and submitted prior to continuing with crane operations. 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 

responsible for crane safety and lifting operations. The named competent person will 

have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for rigging 

operations.  Qualifications and experience should include, but not be limited to, weight 

calculations, center of gravity determinations, selection and inspection of sling and 

rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 

accessible for review upon request.  

D. Certifications:  By July 1, 2006, crane operators performing critical lifts shall be 

certified by NC CCO (National Commission for the Certification of Crane Operators), or 

satisfactorily complete the Carolinas AGC’s Professional Crane Operator's Proficiency 

Program. Other approved nationally accredited programs will be considered upon 

request. All crane operators shall also have a current CDL medical card. Submit a list of 

anticipated critical lifts and corresponding crane operator(s). Include current certification 

for the type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice) 

and medical evaluations for each operator.  

 

GROUT FOR STRUCTURES (11-30-17) 

1.0 DESCRIPTION 
This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, dowel 

holes and recesses for structures.  This provision does not apply to grout placed in post-tensioning 

ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix and place grout in 

accordance with the manufacturer’s recommendations, the applicable sections of the Standard 

Specifications and this provision. 

2.0 MATERIAL REQUIREMENTS 
Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of the 

Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive strength is 

achieved. 
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3.0 SAMPLING AND PLACEMENT 
Place and maintain components in final position until grout placement is complete and accepted.  

Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, grease and other 

foreign matter.  Saturate concrete surfaces with clean water and remove excess water prior to 

placing grout. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, equipment, 
labor, placement, and any incidentals necessary to complete the work shall be considered incidental 
to the structure item requiring grout. 

 

SUBMITTAL OF WORKING DRAWINGS (6-28-17) 

5.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 

and this provision.  For this provision, “submittals” refers to only those listed in this 

provision.  The list of submittals contained herein does not represent a list of required 

submittals for the project.  Submittals are only necessary for those items as required by the 

contract.  Make submittals that are not specifically noted in this provision directly to the 

Engineer.  Either the Structures Management Unit or the Geotechnical Engineering Unit or 

both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 

project cost, field construction or operations, discuss the submittal with and submit all copies 

to the Engineer.  State the reason for the proposed variation in the submittal.  To minimize 

review time, make sure all submittals are complete when initially submitted.  Provide a 

contact name and information with each submittal.  Direct any questions regarding submittal 

requirements to the Engineer, Structures Management Unit contacts or the Geotechnical 

Engineering Unit contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, 

provide the name, address and telephone number of the facility where fabrication will 

actually be done if different than shown on the title block of the submitted working drawings.  

This includes, but is not limited to, precast concrete items, prestressed concrete items and 

fabricated steel or aluminum items. 

6.0 ADDRESSES AND CONTACTS 

For submittals to the Structures Management Unit, use the following addresses: 

Via US mail: Via other delivery service: 

Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 

State Structures Engineer State Structures Engineer 

North Carolina Department North Carolina Department 
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of Transportation of Transportation 

Structures Management Unit Structures Management Unit 

1581 Mail Service Center 1000 Birch Ridge Drive 

Raleigh, NC  27699-1581 Raleigh, NC  27610 

Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

Submittals may also be made via email.   

Send submittals to: 

jlbolden@ncdot.gov        (James Bolden) 

Send an additional e-copy of the submittal to the following address: 

eomile@ncdot.gov           (Emmanuel Omile) 

mrorie@ncdot.gov            (Madonna Rorie) 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office address: 

Via US mail: Via other delivery service: 

Mr. Chris Kreider, P. E. Mr. Chris Kreider, P. E. 

Eastern Regional Geotechnical Eastern Regional Geotechnical 

Manager Manager 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Geotechnical Engineering Unit Geotechnical Engineering Unit 

Eastern Regional Office Eastern Regional Office 

1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 

Raleigh, NC  27699-1570 Garner, NC  27529 

 

Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

For projects in Divisions 8-14, use the following Western Regional Office address: 

Via US mail or other delivery service:  

Mr. Eric Williams, P. E.  

Western Regional Geotechnical  

Manager  

North Carolina Department  

of Transportation  

Geotechnical Engineering Unit  

Western Regional Office  

5253 Z Max Boulevard  

Harrisburg, NC  28075 

 

Via Email:  WestGeotechnicalSubmittal@ncdot.gov   

mailto:jlbolden@ncdot.gov
mailto:eomile@ncdot.gov
mailto:mrorie@ncdot.gov
mailto:EastGeotechnicalSubmittal@ncdot.gov
mailto:WestGeotechnicalSubmittal@ncdot.gov
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The status of the review of structure-related submittals sent to the Structures Management 

Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical 

Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical Construction 

Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing 

markups to the following contacts: 

 

Primary Structures Contact: James Bolden  

  (919) 707 – 6408 

  (919) 250 – 4082 facsimile 

  jlbolden@ncdot.gov 

Secondary Structures Contacts: Emmanuel Omile  

  (919) 707 – 6451 

  Madonna Rorie 

  (919) 707 – 6508    

   

Eastern Regional Geotechnical Contact (Divisions 1-7): 

  Chris Kreider 

  (919) 662 – 4710 

  ckreider@ncdot.gov 

 

Western Regional Geotechnical Contact (Divisions 8-14): 

  Eric Williams 

  (704) 455 – 8902 

  ewilliams3@ncdot.gov 

7.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  At 

the same time, submit the number of hard copies shown below of the same complete 

submittal directly to the Structures Management Unit and/or the Geotechnical Engineering 

Unit. 

The first table below covers “Structure Submittals”.  The Engineer will receive review 

comments and drawing markups for these submittals from the Structures Management Unit.  

The second table in this section covers “Geotechnical Submittals”.  The Engineer will receive 

review comments and drawing markups for these submittals from the Geotechnical 

Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 

Management Unit or the Geotechnical Engineering Unit unless both units require submittal 

copies in which case submit a set of supporting calculations to each unit.  Provide additional 

copies of any submittal as directed. 

mailto:jlbolden@ncdot.gov
mailto:ckreider@ncdot.gov
mailto:ewilliams3@ncdot.gov
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STRUCTURE SUBMITTALS 

 

Submittal 

Copies 

Required by 

Structures 

Management 

Unit 

Copies 

Required by 

Geotechnical 

Engineering 

Unit 

Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework 5 0 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 
7 5 0 

Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams 6 2 Article 410-4 

Foam Joint Seals 
6
 9 0 “Foam Joint Seals” 

Expansion Joint Seals 

(hold down plate type with base 

angle) 

9 0 “Expansion Joint Seals” 

Expansion Joint Seals 

(modular) 
2, then 9 0 

“Modular Expansion Joint 

Seals” 

Expansion Joint Seals 

(strip seals) 

 

9 

 

0 

 

“Strip Seals” 

Falsework & Forms 2 

(substructure) 
8 0 

Article 420-3 & “Falsework 

and Formwork” 

Falsework & Forms 

(superstructure) 
8 0 

Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad 5 0 Railroad Provisions 

Maintenance and Protection of 

Traffic Beneath Proposed 

Structure 

8 0 

“Maintenance and 

Protection of Traffic 

Beneath Proposed Structure 

at Station ___” 

Metal Bridge Railing 8 0 Plan Note 

Metal Stay-in-Place Forms 8 0 Article 420-3 

Metalwork for Elastomeric 

Bearings 4,5 
7 0 Article 1072-8 

Miscellaneous Metalwork 4,5 7 0 Article 1072-8 

Disc Bearings 
4
 8 0 “Disc Bearings” 
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Overhead and Digital Message 

Signs (DMS) (metalwork and 

foundations) 

13 0 Applicable Provisions 

Placement of Equipment on 

Structures (cranes, etc.) 
7 0 Article 420-20 

Precast Concrete Box Culverts  
2, then 

1 reproducible 
0 

“Optional Precast 

Reinforced Concrete Box 

Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
6 0 Article 1078-11 

Prestressed Concrete Deck Panels  
6 and 

1 reproducible 
0 Article 420-3 

Prestressed Concrete Girder 

(strand elongation and 

detensioning sequences) 

6 0 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 

over Railroad 
5 0 Railroad Provisions 

Revised Bridge Deck Plans 

(adaptation to prestressed deck 

panels) 

 

2, then 

1 reproducible 

 

0 

 

Article 420-3 

Revised Bridge Deck Plans 

(adaptation to modular 

expansion joint seals) 

2, then 

1 reproducible 
0 

“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 

items) 
10 0 

Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 

Fabrication Plans 5 
7 0 

Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 2, then 7 0 Article 1072-8 

Temporary Detour Structures 10 2 

Article 400-3 & 

“Construction, 

Maintenance and Removal 

of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 8 0 Article 1072-8 

FOOTNOTES 
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1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Articles refer to the 

Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 

Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 

 

GEOTECHNICAL SUBMITTALS 

 

Submittal 

Copies 

Required by 

Geotechnical 

Engineering 

Unit  

Copies 

Required by 

Structures 

Management 

Unit 

Contract Reference 

Requiring Submittal 1 

Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2 1 0 Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 
2,3 1 0 Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 

Reports 2 1 0 Subarticle 450-3(F)(3) 

Retaining Walls 4 1 drawings,   

1 calculations 
2 drawings Applicable Provisions 

Temporary Shoring 4 1 drawings,   

1 calculations 
2 drawings 

“Temporary Shoring” & 

“Temporary Soil Nail 

Walls” 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Subarticles refer to the 

Standard Specifications. 



I-5889A BP-91 Buncombe County 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 

electronically (PDF via email), US mail or other delivery service to the appropriate 

Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

See second page of form for submittal instructions. 

 

4. Electronic copy of submittal is required.  See referenced provision. 

 

 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx


Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 6 ITEMIZED PROPOSAL FOR CONTRACT NO. C204055Dec 15, 2017 2:58 pm

County : Buncombe

ROADWAY ITEMS

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

SMI    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.2SP  1245000000-E SHOULDER RECONSTRUCTION0002

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,037607 1308000000-E MILLING ASPHALT PAVEMENT, ***"
TO ******"
(0" TO 4")

0003

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

97610 1523000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

0004

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6620 1575000000-E ASPHALT BINDER FOR PLANT MIX0005

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,400665 1840000000-E MILLED RUMBLE STRIPS (ASPHALT
CONCRETE)

0006

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,615864 3345000000-E REMOVE & RESET EXISTING GUARD-
RAIL

0007

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4011104400000000-E WORK ZONE SIGNS (STATIONARY)0008

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1211104405000000-E WORK ZONE SIGNS (PORTABLE)0009

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1211154415000000-N FLASHING ARROW BOARD0010

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1211204420000000-N PORTABLE CHANGEABLE MESSAGE
SIGN

0011

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7011304430000000-N DRUMS0012

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4011454445000000-E BARRICADES (TYPE III)0013

DAY    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2011504455000000-N FLAGGER0014

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1211604465000000-N TEMPORARY CRASH CUSHIONS0015

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

611654480000000-N TMA0016

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,82012054815000000-E PAINT PAVEMENT MARKING LINES
(6")

0017

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.14135255000000-N PORTABLE LIGHTING0018
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STRUCTURE ITEMS

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

37,634420 8161000000-E GROOVING BRIDGE FLOORS0019

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500425 8217000000-E REINFORCING STEEL (BRIDGE)0020

LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,343440 8280000000-E APPROX ........ LBS STRUCTURAL
STEEL

0021

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.442 8296000000-N POLLUTION CONTROL0022

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

72SP  8559000000-E CLASS II, SURFACE PREPARATION0023

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.430 8657000000-N ELASTOMERIC BEARINGS0024

CF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,117.9SP  8664000000-E SHOTCRETE REPAIRS0025

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8692000000-N FOAM JOINT SEALS0026

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
CLEANING AND REPAINTING OF
BRIDGE #358

0027

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
CLEANING AND REPAINTING OF
BRIDGE #366

0028

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
CLEANING AND REPAINTING OF
BRIDGE #369

0029

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
CLEANING AND REPAINTING OF
BRIDGE #374

0030

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
CLEANING AND REPAINTING OF
BRIDGE #377

0031

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
CLEANING AND REPAINTING OF
BRIDGE #378

0032

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
FIELD MEASURING

0033

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #358

0034
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#
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County : Buncombe

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #366

0035

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #369

0036

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #374

0037

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #377

0038

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #378

0039

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR ZONE
PAINTING, BRIDGE #334

0040

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR ZONE
PAINTING, BRIDGE #339

0041

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR ZONE
PAINTING, BRIDGE #344

0042

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR ZONE
PAINTING, BRIDGE #347

0043

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
PARTIAL REMOVAL OF EXISTING
STRUCTURE #369

0044

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
UNDER STRUCTURE WORK PLATFORM

0045

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
VOLUMETRIC MIXER

0046

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
ZONE PAINTING OF EXISTING
STRUCTURE, BRIDGE #334

0047
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
ZONE PAINTING OF EXISTING
STRUCTURE, BRIDGE #339

0048

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
ZONE PAINTING OF EXISTING
STRUCTURE, BRIDGE #344

0049

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
ZONE PAINTING OF EXISTING
STRUCTURE, BRIDGE #347

0050

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

242SP  8867000000-E GENERIC STRUCTURE ITEM
REMOVE AND RESET BRIDGE DECK
MOUNTED GUARDRAIL FOR BRIDGE
#358

0051

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

242SP  8867000000-E GENERIC STRUCTURE ITEM
REMOVE AND RESET BRIDGE DECK
MOUNTED GUARDRAIL FOR BRIDGE
#366

0052

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

270SP  8867000000-E GENERIC STRUCTURE ITEM
REMOVE AND RESET BRIDGE DECK
MOUNTED GUARDRAIL FOR BRIDGE
#369

0053

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

270SP  8867000000-E GENERIC STRUCTURE ITEM
REMOVE AND RESET BRIDGE DECK
MOUNTED GUARDRAIL FOR BRIDGE
#374

0054

CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

377.2SP  8881000000-E GENERIC STRUCTURE ITEM
LATEX MODIFIED CONCRETE-VERY
EARLY STRENGTH

0055

CF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40SP  8882000000-E GENERIC STRUCTURE ITEM
CONCRETE FOR DECK REPAIR

0056

CF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

117SP  8882000000-E GENERIC STRUCTURE ITEM
ELASTOMERIC CONCRETE

0057

LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,155.9SP  8889000000-E GENERIC STRUCTURE ITEM
BEAM PLATED REPAIR

0058

LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

37,850SP  8889000000-E GENERIC STRUCTURE ITEM
BEAM SECTION REPLACEMENT AND
STIFFENER/CONNECTOR PLATE
REPAIR

0059

LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300SP  8889000000-E GENERIC STRUCTURE ITEM
STEEL CONNECTION HARDWARE

0060



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 5 of 6 ITEMIZED PROPOSAL FOR CONTRACT NO. C204055Dec 15, 2017 2:58 pm
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LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,295SP  8889000000-E GENERIC STRUCTURE ITEM
STEEL DIAPHRAGM REPLACEMENT

0061

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17,075SP  8892000000-E GENERIC STRUCTURE ITEM
ANCHORED VENEER

0062

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

468SP  8892000000-E GENERIC STRUCTURE ITEM
BRIDGE JOINT DEMOLITION

0063

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

987.5SP  8892000000-E GENERIC STRUCTURE ITEM
EPOXY COATING

0064

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,548SP  8893000000-E GENERIC STRUCTURE ITEM
HYDRO-DEMOLITION OF BRIDGE
DECK

0065

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,548SP  8893000000-E GENERIC STRUCTURE ITEM
PLACING & FINISHING LATEX
MODIFIED
CONC. OVERLAY-VERY EARLY
STRENGTH

0066

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,548SP  8893000000-E GENERIC STRUCTURE ITEM
SCARIFYING BRIDGE DECK

0067

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

160SP  8897000000-N GENERIC STRUCTURE ITEM
BRIDGE JACKING

0068

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

64SP  8897000000-N GENERIC STRUCTURE ITEM
ELASTOMERIC BEARING, MODIFIED
TYPE I-A

0069

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48SP  8897000000-N GENERIC STRUCTURE ITEM
ELASTOMERIC BEARING, MODIFIED
TYPE I-B

0070

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16SP  8897000000-N GENERIC STRUCTURE ITEM
ELASTOMERIC BEARING, MODIFIED
TYPE I-C

0071

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80SP  8897000000-N GENERIC STRUCTURE ITEM
STEEL KEEPER ANGLE ASSEMBLY

0072

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  8897000000-N GENERIC STRUCTURE ITEM
STEEL PLATE BEARING

0073
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EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34SP  8897000000-N GENERIC STRUCTURE ITEM
STUB COLUMN ASSEMBLY

0074

Total Amount Of Bid For Entire Project :1458/Dec15/Q143632.7/D554290100000/E74



Vendor 1 of 3: GLF CONSTRUCTION CORPORATION (3018)
Call Order 014 (Proposal: C204055)

Bid Information
Proposal County: BUNCOMBE

Vendor Address: 80 South West 8th Street
Brickell City Tower, Suite 2201
Miami , FL , 33130

Signature Check: Francesco_Senis_3018

Time Bid Received: January 16, 2018 01:48 PM

Amendment Count: 0

Bid Checksum: ABD77801

Bid Total: $8,672,508.80

Items Total: $8,672,508.80

Time Total: $0.00

Bidding Errors:
None.

Letting of 01/16/2018 NCDOT Detailed Bid Report

NCDOT Page 114 of 140

DBE GOAL SET: 1.00%
DBE GOAL OBT: 1.01%



Vendor 1 of 3: GLF CONSTRUCTION CORPORATION (3018)
Call Order 014 (Proposal: C204055)

Bid Bond Information
Projects:

Counties:

Bond ID: SNC18599325

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 1/12/2018 1

Surety Name: surety2000

Bond Agency Name: Fidelity and Deposit
Company of Maryland

Letting of 01/16/2018 NCDOT Detailed Bid Report

NCDOT Page 115 of 140



Bidder 1 of 3

Vendor 3018's Bid Information for Call 014, Letting L180116, 01/16/18

GLF Construction Corporation (3018)
Call Order 014 (Proposal ID C204055)

LIST OF DBE PARTICIPANTS

VENDOR  DBE NAME                        WORK CERT
NUMBER  ADDRESS                         CODE TYPE OF WORK     TYPE AMOUNT
--------------------------------------------------------------------------------
3765    STAY ALERT SAFETY SERVICES INC Sub 88,000.00

POST OFFICE BOX 467  , KERNERSVILLE, NC 27285
TOTAL:    $88,000.00

1.01%
Vendor 3018's Bid Information for Call 014, Letting L180116, 01/16/18

GLF Construction Corporation (3018)
Call Order 014 (Proposal ID C204055)

Miscelleneous Data Info - Contractor Responses:
===============================================

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of NOT ANSWERED for those
projects indicated herein, for which bids will be opened on (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Bid Bond Data Info - Contractor Responses:
===============================================

BondID: SNC18599325
Surety Registry Agency: surety2000

Verified?: Yes

Letting of 01/16/2018 NCDOT Bid Download Report by Bid Amount

NCDOT Page 152 of 186

WB COMMITTED



Bidder 1 of 3

Surety Agency: Fidelity and Deposit Company of Maryland
Bond Execution Date: 1/12/2018 1

Bond Amount:     $433,625.44 (Five Percent of Bid)

Letting of 01/16/2018 NCDOT Bid Download Report by Bid Amount

NCDOT Page 153 of 186



                                State of NC                      Date: 12-19-17

                          Dept of Transportation              Revised:

Contract ID:  C204055               Project(s): NHPIM-0040(069)

Letting Date: 01-16-18  Call Order: 014

Bidder: 3018 - GLF Construction Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

Section 0001       ROADWAY ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |0000100000-N  MOBILIZATIO|               |                |              |

|0001|N                        |LUMP           |LUMP            |    430,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |1245000000-E  SHOULDER   |               |                |              |

|0002|RECONSTRUCTION           |          1.200|    40,000.00000|     48,000.00|

|    |                         |SMI            |                |              |

+------------------------------------------------------------------------------+

|    |1308000000-E  MILLING    |               |                |              |

|0003|ASPHALT PAVEMENT, ***"TO |      8,037.000|        30.00000|    241,110.00|

|    |******" (0" TO 4")       |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1523000000-E  ASPHALT    |               |                |              |

|0004|CONC SURFACE COURSE,     |         97.000|       400.00000|     38,800.00|

|    |TYPE S9.5C               |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1575000000-E  ASPHALT    |               |                |              |

|0005|BINDER FOR PLANT MIX     |          6.000|       500.00000|      3,000.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1840000000-E  MILLED     |               |                |              |

|0006|RUMBLE STRIPS (ASPHALT   |      5,400.000|         2.20000|     11,880.00|

|    |CONCRETE)                |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3345000000-E  REMOVE &   |               |                |              |

|0007|RESET EXISTING GUARD-RAIL|      1,615.000|        19.00000|     30,685.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4400000000-E  WORK ZONE  |               |                |              |

|0008|SIGNS (STATIONARY)       |         40.000|        18.00000|        720.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4405000000-E  WORK ZONE  |               |                |              |

|0009|SIGNS (PORTABLE)         |         12.000|        10.00000|        120.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4415000000-N  FLASHING   |               |                |              |

|0010|ARROW BOARD              |         12.000|     1,000.00000|     12,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4420000000-N  PORTABLE   |               |                |              |

|0011|CHANGEABLE MESSAGE   SIGN|         12.000|     1,500.00000|     18,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 12-19-17

                          Dept of Transportation              Revised:

Contract ID:  C204055               Project(s): NHPIM-0040(069)

Letting Date: 01-16-18  Call Order: 014

Bidder: 3018 - GLF Construction Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4430000000-N  DRUMS      |               |                |              |

|0012|                         |         70.000|        65.00000|      4,550.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4445000000-E  BARRICADES |               |                |              |

|0013|(TYPE III)               |         40.000|        40.00000|      1,600.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4455000000-N  FLAGGER    |               |                |              |

|0014|                         |         20.000|     1,000.00000|     20,000.00|

|    |                         |DAY            |                |              |

+------------------------------------------------------------------------------+

|    |4465000000-N  TEMPORARY  |               |                |              |

|0015|CRASH CUSHIONS           |         12.000|     1,500.00000|     18,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4480000000-N  TMA        |               |                |              |

|0016|                         |          6.000|     2,500.00000|     15,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4815000000-E  PAINT      |               |                |              |

|0017|PAVEMENT MARKING LINES   |      6,820.000|         1.20000|      8,184.00|

|    |(6")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5255000000-N  PORTABLE   |               |                |              |

|0018|LIGHTING                 |LUMP           |LUMP            |     75,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0001 Total                       |                     976,649.00|

+------------------------------------------------------------------------------+

Section 0004       STRUCTURE ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |8161000000-E  GROOVING   |               |                |              |

|0019|BRIDGE FLOORS            |     37,634.000|         0.70000|     26,343.80|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8217000000-E  REINFORCING|               |                |              |

|0020|STEEL (BRIDGE)           |        500.000|         4.50000|      2,250.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |8280000000-E  APPROX     |               |                |              |

|0021|........ LBS             |LUMP           |LUMP            |     75,000.00|

|    |STRUCTURALSTEEL          |               |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 12-19-17

                          Dept of Transportation              Revised:

Contract ID:  C204055               Project(s): NHPIM-0040(069)

Letting Date: 01-16-18  Call Order: 014

Bidder: 3018 - GLF Construction Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8296000000-N  POLLUTION  |               |                |              |

|0022|CONTROL                  |LUMP           |LUMP            |    200,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |8559000000-E  CLASS II,  |               |                |              |

|0023|SURFACE PREPARATION      |         72.000|       100.00000|      7,200.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |8657000000-N  ELASTOMERIC|               |                |              |

|0024|BEARINGS                 |LUMP           |LUMP            |      6,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |8664000000-E  SHOTCRETE  |               |                |              |

|0025|REPAIRS                  |      1,117.900|       600.00000|    670,740.00|

|    |                         |CF             |                |              |

+------------------------------------------------------------------------------+

|    |8692000000-N  FOAM JOINT |               |                |              |

|0026|SEALS                    |LUMP           |LUMP            |     32,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0027|STRUCTURE ITEM CLEANING  |LUMP           |LUMP            |    100,000.00|

|    |AND REPAINTING OF BRIDGE |               |                |              |

|    |#358                     |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0028|STRUCTURE ITEM CLEANING  |LUMP           |LUMP            |    100,000.00|

|    |AND REPAINTING OF BRIDGE |               |                |              |

|    |#366                     |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0029|STRUCTURE ITEM CLEANING  |LUMP           |LUMP            |    100,000.00|

|    |AND REPAINTING OF BRIDGE |               |                |              |

|    |#369                     |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0030|STRUCTURE ITEM CLEANING  |LUMP           |LUMP            |    100,000.00|

|    |AND REPAINTING OF BRIDGE |               |                |              |

|    |#374                     |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0031|STRUCTURE ITEM CLEANING  |LUMP           |LUMP            |    220,000.00|

|    |AND REPAINTING OF BRIDGE |               |                |              |

|    |#377                     |               |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 12-19-17

                          Dept of Transportation              Revised:

Contract ID:  C204055               Project(s): NHPIM-0040(069)

Letting Date: 01-16-18  Call Order: 014

Bidder: 3018 - GLF Construction Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0032|STRUCTURE ITEM CLEANING  |LUMP           |LUMP            |    220,000.00|

|    |AND REPAINTING OF BRIDGE |               |                |              |

|    |#378                     |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0033|STRUCTURE ITEM FIELD     |LUMP           |LUMP            |     30,000.00|

|    |MEASURING                |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0034|STRUCTURE ITEM PAINTING  |LUMP           |LUMP            |     30,000.00|

|    |CONTAINMENT FOR BRIDGE   |               |                |              |

|    |#358                     |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0035|STRUCTURE ITEM PAINTING  |LUMP           |LUMP            |     30,000.00|

|    |CONTAINMENT FOR BRIDGE   |               |                |              |

|    |#366                     |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0036|STRUCTURE ITEM PAINTING  |LUMP           |LUMP            |     30,000.00|

|    |CONTAINMENT FOR BRIDGE   |               |                |              |

|    |#369                     |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0037|STRUCTURE ITEM PAINTING  |LUMP           |LUMP            |     30,000.00|

|    |CONTAINMENT FOR BRIDGE   |               |                |              |

|    |#374                     |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0038|STRUCTURE ITEM PAINTING  |LUMP           |LUMP            |     75,000.00|

|    |CONTAINMENT FOR BRIDGE   |               |                |              |

|    |#377                     |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0039|STRUCTURE ITEM PAINTING  |LUMP           |LUMP            |     75,000.00|

|    |CONTAINMENT FOR BRIDGE   |               |                |              |

|    |#378                     |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0040|STRUCTURE ITEM PAINTING  |LUMP           |LUMP            |     10,000.00|

|    |CONTAINMENT FOR ZONE     |               |                |              |

|    |PAINTING, BRIDGE #334    |               |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 12-19-17

                          Dept of Transportation              Revised:

Contract ID:  C204055               Project(s): NHPIM-0040(069)

Letting Date: 01-16-18  Call Order: 014

Bidder: 3018 - GLF Construction Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0041|STRUCTURE ITEM PAINTING  |LUMP           |LUMP            |     10,000.00|

|    |CONTAINMENT FOR ZONE     |               |                |              |

|    |PAINTING, BRIDGE #339    |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0042|STRUCTURE ITEM PAINTING  |LUMP           |LUMP            |     20,000.00|

|    |CONTAINMENT FOR ZONE     |               |                |              |

|    |PAINTING, BRIDGE #344    |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0043|STRUCTURE ITEM PAINTING  |LUMP           |LUMP            |     20,000.00|

|    |CONTAINMENT FOR ZONE     |               |                |              |

|    |PAINTING, BRIDGE #347    |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0044|STRUCTURE ITEM PARTIAL   |LUMP           |LUMP            |     20,000.00|

|    |REMOVAL OF EXISTING      |               |                |              |

|    |STRUCTURE #369           |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0045|STRUCTURE ITEM UNDER     |LUMP           |LUMP            |    575,000.00|

|    |STRUCTURE WORK PLATFORM  |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0046|STRUCTURE ITEM VOLUMETRIC|LUMP           |LUMP            |        250.00|

|    |MIXER                    |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0047|STRUCTURE ITEM ZONE      |LUMP           |LUMP            |     25,000.00|

|    |PAINTING OF EXISTING     |               |                |              |

|    |STRUCTURE, BRIDGE #334   |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0048|STRUCTURE ITEM ZONE      |LUMP           |LUMP            |     30,000.00|

|    |PAINTING OF EXISTING     |               |                |              |

|    |STRUCTURE, BRIDGE #339   |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0049|STRUCTURE ITEM ZONE      |LUMP           |LUMP            |     60,000.00|

|    |PAINTING OF EXISTING     |               |                |              |

|    |STRUCTURE, BRIDGE #344   |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0050|STRUCTURE ITEM ZONE      |LUMP           |LUMP            |     60,000.00|

|    |PAINTING OF EXISTING     |               |                |              |

|    |STRUCTURE, BRIDGE #347   |               |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 12-19-17

                          Dept of Transportation              Revised:

Contract ID:  C204055               Project(s): NHPIM-0040(069)

Letting Date: 01-16-18  Call Order: 014

Bidder: 3018 - GLF Construction Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8867000000-E  GENERIC    |               |                |              |

|0051|STRUCTURE ITEM REMOVE AND|        242.000|       140.00000|     33,880.00|

|    |RESET BRIDGE DECK MOUNTED|               |                |              |

|    |GUARDRAIL FOR BRIDGE     |               |                |              |

|    |#358                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8867000000-E  GENERIC    |               |                |              |

|0052|STRUCTURE ITEM REMOVE AND|        242.000|       140.00000|     33,880.00|

|    |RESET BRIDGE DECK MOUNTED|               |                |              |

|    |GUARDRAIL FOR BRIDGE     |               |                |              |

|    |#366                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8867000000-E  GENERIC    |               |                |              |

|0053|STRUCTURE ITEM REMOVE AND|        270.000|       130.00000|     35,100.00|

|    |RESET BRIDGE DECK MOUNTED|               |                |              |

|    |GUARDRAIL FOR BRIDGE     |               |                |              |

|    |#369                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8867000000-E  GENERIC    |               |                |              |

|0054|STRUCTURE ITEM REMOVE AND|        270.000|       130.00000|     35,100.00|

|    |RESET BRIDGE DECK MOUNTED|               |                |              |

|    |GUARDRAIL FOR BRIDGE     |               |                |              |

|    |#374                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8881000000-E  GENERIC    |               |                |              |

|0055|STRUCTURE ITEM LATEX     |        377.200|     1,250.00000|    471,500.00|

|    |MODIFIED CONCRETE-VERY   |               |                |              |

|    |EARLY STRENGTH           |CY             |                |              |

+------------------------------------------------------------------------------+

|    |8882000000-E  GENERIC    |               |                |              |

|0056|STRUCTURE ITEM CONCRETE  |         40.000|        65.00000|      2,600.00|

|    |FOR DECK REPAIR          |CF             |                |              |

+------------------------------------------------------------------------------+

|    |8882000000-E  GENERIC    |               |                |              |

|0057|STRUCTURE ITEM           |        117.000|       650.00000|     76,050.00|

|    |ELASTOMERIC CONCRETE     |CF             |                |              |

+------------------------------------------------------------------------------+

|    |8889000000-E  GENERIC    |               |                |              |

|0058|STRUCTURE ITEM BEAM      |      1,155.900|        30.00000|     34,677.00|

|    |PLATED REPAIR            |LB             |                |              |

+------------------------------------------------------------------------------+

|    |8889000000-E  GENERIC    |               |                |              |

|0059|STRUCTURE ITEM BEAM      |     37,850.000|        16.00000|    605,600.00|

|    |SECTION REPLACEMENT AND  |               |                |              |

|    |STIFFENER/CONNECTOR PLATE|               |                |              |

|    |    REPAIR               |LB             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 12-19-17

                          Dept of Transportation              Revised:

Contract ID:  C204055               Project(s): NHPIM-0040(069)

Letting Date: 01-16-18  Call Order: 014

Bidder: 3018 - GLF Construction Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8889000000-E  GENERIC    |               |                |              |

|0060|STRUCTURE ITEM STEEL     |        300.000|         5.00000|      1,500.00|

|    |CONNECTION HARDWARE      |LB             |                |              |

+------------------------------------------------------------------------------+

|    |8889000000-E  GENERIC    |               |                |              |

|0061|STRUCTURE ITEM STEEL     |      2,295.000|        24.00000|     55,080.00|

|    |DIAPHRAGM REPLACEMENT    |LB             |                |              |

+------------------------------------------------------------------------------+

|    |8892000000-E  GENERIC    |               |                |              |

|0062|STRUCTURE ITEM ANCHORED  |     17,075.000|       118.00000|  2,014,850.00|

|    |VENEER                   |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8892000000-E  GENERIC    |               |                |              |

|0063|STRUCTURE ITEM BRIDGE    |        468.000|       100.00000|     46,800.00|

|    |JOINT DEMOLITION         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8892000000-E  GENERIC    |               |                |              |

|0064|STRUCTURE ITEM EPOXY     |        987.500|         2.00000|      1,975.00|

|    |COATING                  |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8893000000-E  GENERIC    |               |                |              |

|0065|STRUCTURE ITEM           |      4,548.000|       110.00000|    500,280.00|

|    |HYDRO-DEMOLITION OF      |               |                |              |

|    |BRIDGE    DECK           |SY             |                |              |

+------------------------------------------------------------------------------+

|    |8893000000-E  GENERIC    |               |                |              |

|0066|STRUCTURE ITEM PLACING & |      4,548.000|        30.00000|    136,440.00|

|    |FINISHING LATEX          |               |                |              |

|    |MODIFIED CONC.           |               |                |              |

|    |OVERLAY-VERY EARLY       |               |                |              |

|    |STRENGTH                 |SY             |                |              |

+------------------------------------------------------------------------------+

|    |8893000000-E  GENERIC    |               |                |              |

|0067|STRUCTURE ITEM SCARIFYING|      4,548.000|        58.00000|    263,784.00|

|    |BRIDGE DECK              |SY             |                |              |

+------------------------------------------------------------------------------+

|    |8897000000-N  GENERIC    |               |                |              |

|0068|STRUCTURE ITEM BRIDGE    |        160.000|     1,000.00000|    160,000.00|

|    |JACKING                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8897000000-N  GENERIC    |               |                |              |

|0069|STRUCTURE ITEM           |         64.000|       160.00000|     10,240.00|

|    |ELASTOMERIC BEARING,     |               |                |              |

|    |MODIFIED TYPE I-A        |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 12-19-17

                          Dept of Transportation              Revised:

Contract ID:  C204055               Project(s): NHPIM-0040(069)

Letting Date: 01-16-18  Call Order: 014

Bidder: 3018 - GLF Construction Corporation

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8897000000-N  GENERIC    |               |                |              |

|0070|STRUCTURE ITEM           |         48.000|       170.00000|      8,160.00|

|    |ELASTOMERIC BEARING,     |               |                |              |

|    |MODIFIED TYPE I-B        |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8897000000-N  GENERIC    |               |                |              |

|0071|STRUCTURE ITEM           |         16.000|       180.00000|      2,880.00|

|    |ELASTOMERIC BEARING,     |               |                |              |

|    |MODIFIED TYPE I-C        |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8897000000-N  GENERIC    |               |                |              |

|0072|STRUCTURE ITEM STEEL     |         80.000|     1,000.00000|     80,000.00|

|    |KEEPER ANGLE ASSEMBLY    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8897000000-N  GENERIC    |               |                |              |

|0073|STRUCTURE ITEM STEEL     |          1.000|       500.00000|        500.00|

|    |PLATE BEARING            |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8897000000-N  GENERIC    |               |                |              |

|0074|STRUCTURE ITEM STUB      |         34.000|     2,800.00000|     95,200.00|

|    |COLUMN ASSEMBLY          |EA             |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0004 Total                       |                   7,695,859.80|

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Bid Total                                |                   8,672,508.80|

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: ABD77801  Page   8



                    NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of

the bidder has entered into any agreement, participated in any collusion, or

otherwise taken any action which is in restraint of free competitive bidding in

connection with this bid, and that the bidder intends to do the work with its

own bonafide employees or subcontractors and is not bidding for the benefit of

another contractor. In addition, submitting this electronic bid constitutes the

bidder's certification of Status under penalty of perjury under the laws of the

United States and in accordance with the Debarment Certification on file with

the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and

belief that he and his principals:

a.  Are not presently debarred, suspended, proposed for debarment, declared

    ineligible, or voluntarily excluded from covered transactions by any Federal

    department or agency;

b.  Have not within a three-year period preceding this proposal been convicted

    of or had a civil judgment rendered against them for commission of fraud or

    a criminal offense in connection with obtaining, attempting to obtain, or

    performing a public (Federal, State or local) transaction or contract under

    a public transaction; violation of Federal or State antitrust statutes or

    commission of embezzlement, theft, forgery, bribery, falsification or

    destruction of records; making false statements; or receiving stolen

    property;

c.  Are not presently indicted for or otherwise criminally or civilly charged by

    a governmental entity (Federal, State or local) with commission of any of

    the offenses enumerated in paragraph b. of this certification; and

d.  Have not within a three-year period preceding this proposal had one or more

    public transactions (Federal, State or local) terminated for cause or

    default.

Where the prospective bidder is unable to certify to any of the statements in

this certification, the bidder shall submit an explanation in the blanks

provided herein.  The explanation will not necessarily result in denial of

participation in a contract.

Explanation:

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new

fully executed non-collusion affidavit and debarment certification with an

explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for

rejection of a bid

--------------------------------------------------------------------------------
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                     AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using

the award limits on multiple projects. No

A bidder who desires to bid on more than one project on which bids are to be

opened on the same date, and who also desires to avoid receiving an award of

more projects than he is equipped to handle, may bid on any number of projects

but may limit the total amount of work awarded to him on selected projects by

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for

which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of NOT ANSWERED for those

projects indicated herein, for which bids will be opened on           (MM/DD/YY)

The Award Limits shall apply to the following projects:

             Contract Number               County

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the

total value of which is more than the above stipulated award limits, the Board

of Transportation will award me (us) projects from among those indicated that

have a total value not to exceed the award limit and will result in the lowest

total bids to the Department of Transportation.

--------------------------------------------------------------------------------
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:12-19-17

                     DBE COMMITMENT ITEMS                        PAGE: 11

PROPOSAL: C204055

LETTING:  L180116           CALL: 014

VENDOR: 3018   GLF Construction Corporation

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

DBE SUBCONTRACTOR: 3765 STAY ALERT SAFETY SERVICES INC

Will Use Quote: Yes

0001 0000100000-N  MOBILIZATION LS           1.000    88000.00000     88000.00

   49 Nightly Lane Closures at $1,800.00/Night

                                                                 -------------

      DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    88,000.00

      DBE COMMITMENT TOTAL FOR VENDOR (SubContractor )                   88,000.

TOTAL DBE COMMITMENT FOR VENDOR:           Entered:     1.01% or      88000.00

                                          Required:     1.00% or      86725.09

                                                               <GOAL MET>

--------------------------------------------------------------------------------

                                                      Check: ABD77801  Page  11



THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 0 amendment files

                        Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all

requirements included in the hard copy proposal, addendum, amendments, plans,

standard specifications, supplemental specifications and special provisions

are part of the bid and contract.  Further, I acknowledge that I have read,

understand, accept, acknowledge and agree to comply with all statements in this

electronic bid.

I Hereby certify that I have the authority to submit this bid.

Signature                      Agency                     Date

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumMOBILIZATION800 0000100000-N 430,000.00 430,000.000001
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.2SHOULDER RECONSTRUCTIONSP  1245000000-E 40,000.00 48,000.000002
SMI    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,037MILLING ASPHALT PAVEMENT, ***"
TO ******"
(0" TO 4")

607 1308000000-E 30.00 241,110.000003
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

97ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

610 1523000000-E 400.00 38,800.000004
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6ASPHALT BINDER FOR PLANT MIX620 1575000000-E 500.00 3,000.000005
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,400MILLED RUMBLE STRIPS (ASPHALT
CONCRETE)

665 1840000000-E 2.20 11,880.000006
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,615REMOVE & RESET EXISTING GUARD-
RAIL

864 3345000000-E 19.00 30,685.000007
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40WORK ZONE SIGNS (STATIONARY)11104400000000-E 18.00 720.000008
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12WORK ZONE SIGNS (PORTABLE)11104405000000-E 10.00 120.000009
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12FLASHING ARROW BOARD11154415000000-N 1,000.00 12,000.000010
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12PORTABLE CHANGEABLE MESSAGE
SIGN

11204420000000-N 1,500.00 18,000.000011
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70DRUMS11304430000000-N 65.00 4,550.000012
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40BARRICADES (TYPE III)11454445000000-E 40.00 1,600.000013
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20FLAGGER11504455000000-N 1,000.00 20,000.000014
DAY    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12TEMPORARY CRASH CUSHIONS11604465000000-N 1,500.00 18,000.000015
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6TMA11654480000000-N 2,500.00 15,000.000016
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,820PAINT PAVEMENT MARKING LINES
(6")

12054815000000-E 1.20 8,184.000017
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumPORTABLE LIGHTING14135255000000-N 75,000.00 75,000.000018
LS     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

37,634GROOVING BRIDGE FLOORS420 8161000000-E 0.70 26,343.800019
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500REINFORCING STEEL (BRIDGE)425 8217000000-E 4.50 2,250.000020
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,343APPROX ........ LBS STRUCTURAL
STEEL

440 8280000000-E 75,000.00 75,000.000021
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumPOLLUTION CONTROL442 8296000000-N 200,000.00 200,000.000022
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

72CLASS II, SURFACE PREPARATIONSP  8559000000-E 100.00 7,200.000023
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumELASTOMERIC BEARINGS430 8657000000-N 6,000.00 6,000.000024
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,117.9SHOTCRETE REPAIRSSP  8664000000-E 600.00 670,740.000025
CF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumFOAM JOINT SEALSSP  8692000000-N 32,000.00 32,000.000026
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
CLEANING AND REPAINTING OF
BRIDGE #358

SP  8860000000-N 100,000.00 100,000.000027
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
CLEANING AND REPAINTING OF
BRIDGE #366

SP  8860000000-N 100,000.00 100,000.000028
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
CLEANING AND REPAINTING OF
BRIDGE #369

SP  8860000000-N 100,000.00 100,000.000029
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
CLEANING AND REPAINTING OF
BRIDGE #374

SP  8860000000-N 100,000.00 100,000.000030
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
CLEANING AND REPAINTING OF
BRIDGE #377

SP  8860000000-N 220,000.00 220,000.000031
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
CLEANING AND REPAINTING OF
BRIDGE #378

SP  8860000000-N 220,000.00 220,000.000032
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
FIELD MEASURING

SP  8860000000-N 30,000.00 30,000.000033
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #358

SP  8860000000-N 30,000.00 30,000.000034
LS     



Contract  Item Sheets For C204055        

Page :  3 of 5North Carolina Department Of TransportationJan 30, 2018 10:16 am

Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #366

SP  8860000000-N 30,000.00 30,000.000035
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #369

SP  8860000000-N 30,000.00 30,000.000036
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #374

SP  8860000000-N 30,000.00 30,000.000037
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #377

SP  8860000000-N 75,000.00 75,000.000038
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #378

SP  8860000000-N 75,000.00 75,000.000039
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR ZONE
PAINTING, BRIDGE #334

SP  8860000000-N 10,000.00 10,000.000040
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR ZONE
PAINTING, BRIDGE #339

SP  8860000000-N 10,000.00 10,000.000041
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR ZONE
PAINTING, BRIDGE #344

SP  8860000000-N 20,000.00 20,000.000042
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR ZONE
PAINTING, BRIDGE #347

SP  8860000000-N 20,000.00 20,000.000043
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
PARTIAL REMOVAL OF EXISTING
STRUCTURE #369

SP  8860000000-N 20,000.00 20,000.000044
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
UNDER STRUCTURE WORK PLATFORM

SP  8860000000-N 575,000.00 575,000.000045
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
VOLUMETRIC MIXER

SP  8860000000-N 250.00 250.000046
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
ZONE PAINTING OF EXISTING
STRUCTURE, BRIDGE #334

SP  8860000000-N 25,000.00 25,000.000047
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
ZONE PAINTING OF EXISTING
STRUCTURE, BRIDGE #339

SP  8860000000-N 30,000.00 30,000.000048
LS     
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#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
ZONE PAINTING OF EXISTING
STRUCTURE, BRIDGE #344

SP  8860000000-N 60,000.00 60,000.000049
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
ZONE PAINTING OF EXISTING
STRUCTURE, BRIDGE #347

SP  8860000000-N 60,000.00 60,000.000050
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

242GENERIC STRUCTURE ITEM
REMOVE AND RESET BRIDGE DECK
MOUNTED GUARDRAIL FOR BRIDGE
#358

SP  8867000000-E 140.00 33,880.000051
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

242GENERIC STRUCTURE ITEM
REMOVE AND RESET BRIDGE DECK
MOUNTED GUARDRAIL FOR BRIDGE
#366

SP  8867000000-E 140.00 33,880.000052
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

270GENERIC STRUCTURE ITEM
REMOVE AND RESET BRIDGE DECK
MOUNTED GUARDRAIL FOR BRIDGE
#369

SP  8867000000-E 130.00 35,100.000053
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

270GENERIC STRUCTURE ITEM
REMOVE AND RESET BRIDGE DECK
MOUNTED GUARDRAIL FOR BRIDGE
#374

SP  8867000000-E 130.00 35,100.000054
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

377.2GENERIC STRUCTURE ITEM
LATEX MODIFIED CONCRETE-VERY
EARLY STRENGTH

SP  8881000000-E 1,250.00 471,500.000055
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40GENERIC STRUCTURE ITEM
CONCRETE FOR DECK REPAIR

SP  8882000000-E 65.00 2,600.000056
CF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

117GENERIC STRUCTURE ITEM
ELASTOMERIC CONCRETE

SP  8882000000-E 650.00 76,050.000057
CF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,155.9GENERIC STRUCTURE ITEM
BEAM PLATED REPAIR

SP  8889000000-E 30.00 34,677.000058
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

37,850GENERIC STRUCTURE ITEM
BEAM SECTION REPLACEMENT AND
STIFFENER/CONNECTOR PLATE
REPAIR

SP  8889000000-E 16.00 605,600.000059
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300GENERIC STRUCTURE ITEM
STEEL CONNECTION HARDWARE

SP  8889000000-E 5.00 1,500.000060
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,295GENERIC STRUCTURE ITEM
STEEL DIAPHRAGM REPLACEMENT

SP  8889000000-E 24.00 55,080.000061
LB     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17,075GENERIC STRUCTURE ITEM
ANCHORED VENEER

SP  8892000000-E 118.00 2,014,850.000062
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

468GENERIC STRUCTURE ITEM
BRIDGE JOINT DEMOLITION

SP  8892000000-E 100.00 46,800.000063
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

987.5GENERIC STRUCTURE ITEM
EPOXY COATING

SP  8892000000-E 2.00 1,975.000064
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,548GENERIC STRUCTURE ITEM
HYDRO-DEMOLITION OF BRIDGE
DECK

SP  8893000000-E 110.00 500,280.000065
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,548GENERIC STRUCTURE ITEM
PLACING & FINISHING LATEX
MODIFIED
CONC. OVERLAY-VERY EARLY
STRENGTH

SP  8893000000-E 30.00 136,440.000066
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,548GENERIC STRUCTURE ITEM
SCARIFYING BRIDGE DECK

SP  8893000000-E 58.00 263,784.000067
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

160GENERIC STRUCTURE ITEM
BRIDGE JACKING

SP  8897000000-N 1,000.00 160,000.000068
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

64GENERIC STRUCTURE ITEM
ELASTOMERIC BEARING, MODIFIED
TYPE I-A

SP  8897000000-N 160.00 10,240.000069
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48GENERIC STRUCTURE ITEM
ELASTOMERIC BEARING, MODIFIED
TYPE I-B

SP  8897000000-N 170.00 8,160.000070
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16GENERIC STRUCTURE ITEM
ELASTOMERIC BEARING, MODIFIED
TYPE I-C

SP  8897000000-N 180.00 2,880.000071
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80GENERIC STRUCTURE ITEM
STEEL KEEPER ANGLE ASSEMBLY

SP  8897000000-N 1,000.00 80,000.000072
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC STRUCTURE ITEM
STEEL PLATE BEARING

SP  8897000000-N 500.00 500.000073
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34GENERIC STRUCTURE ITEM
STUB COLUMN ASSEMBLY

SP  8897000000-N 2,800.00 95,200.000074
EA     

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT                                                           $8,672,508.80

1016/Jan30/Q143632.7/D554290100000/E74
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