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ALL PROPOSERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED
IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE PROPOSER TO BE LICENSED BY THE N.C.
LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT
FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD. PROPOSERS SHALL ALSO COMPLY WITH ALL OTHER
APPLICABLE LAWS REGULATING THE PRACTICES. OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION
CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOT WITHSTANDING THESE
LIMITATIONS ON BIDDING, THE PROPOSER WHO IS AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER:87 OF THE GENERAL
STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, REGARDLESS OF FUNDING
SOURCES.

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C 203754
IN BUNCOMBE COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Design-Build Team herein acknowledges that it has carefully examined the location of the
proposed work to be known as Contract No. C 203754, has carefully examined the Final Request
for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of
contract, and the forms of contract payment bond and contract performance bonds, which are
acknowledged to be part of the Contract; and thoroughly understands the stipulations,
requirements and provisions. The undersigned Design-Build Team agrees to be bound upon
their execution of the Contract and including any subsequent award to them by the Secretary of
Transportation in accordance with this Contract to provide the necessary contract payment bond
and contract performance bond within fourteen calendar days after the written notice of award is
received by them.

The undersigned Design-Build Team further agrees to provide all necessary materials,
machinery, implements, appliances, tools, labor, and other means of construction, except as
otherwise noted, to perform all the work and required labor to design, construct and complete all
the work necessary for State Highway Contract No. C 203754 in Buncombe County by no later
than the dates(s) specified in the Final RFP or Technical Proposal, whichever is earlier, and in
accordance with the requirements of the Engineer, the Final RFP and Addenda thereto, the 2012
Standard Specifications for Roads and Structures, specifications prepared by the Department, the
Technical Proposal prepared by the Design-Build Team, at the lump sum price(s) bid by the
Design-Build Team in their Price Proposal.

The Design-Build Team shall provide signed and sealed documents prepared by the Design-
Build Team, which specifications and plans show the details covering this project and adhere to
the items noted above.

The Design-Build Team acknowledges that project documents furnished by the Department are
preliminary and provided solely to assist the Design-Build Team in the development of the
project design. Unless otherwise noted herein, the Department does not warrant or guarantee the
sufficiency or accuracy of any information furnished by the Department.

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations
made, nor the interpretations made or opintons of the Department as to the type of materials and
conditions to be encountered at the project site. The Design-Build Team is advised to make such
independent investigations, as they deem necessary to satisfy their self as to conditions to be
encountered on this project. The Design-Build Team shall have no claim for additional
compensation or for an extension of contract time for any reason resulting from the actual
conditions encountered at the site differing from those indicated in any of the information or
documents furnished by the Department except as may be allowed under the provisions of the
Standard Specifications.

Although the Department has furnished preliminary designs for this project, unless otherwise
noted herein, the Design-Build Team shall assume full responsibility, including liability, for the



project design, including the use of portions of the Department design, modification of such
design, or other designs as may be submitted by the Design-Build Team.

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness
of all work performed under this contract, and shall indemnify and hold the Department harmless
for any additional costs and all claims against the Department or the State which may arise due
to errors or omissions of the Department in furnishing the preliminary project designs and
information, and of the Design-Build Team in performing the work.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standeard
Specifications for Roads and Structures, January 2012, as well as, all design manuals, policy and
procedures manuals, and AASHTO publications and guidelines referenced in the Request For
Proposals, with all amendments and supplements thereto, are by reference, incorporated and
made part of this contract; that, except as herein modified, all the design, construction and
Construction Engineering Inspection included in this contract is to be done in accordance with
the documents noted above and under the direction of the Engineer.

If the Design-Build Proposal is accepted and the award is made, the Technical Proposal
submitted by the Design-Build Team is by reference, incorporated and made part of this contract.
The contract is valid only when signed either by the Contract Officer or such other person as
may be designated by the Secretary to sign for the Department of Transportation. The conditions
and provisions herein cannot be changed except by written approval as allowed by the Request
for Proposals.

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or
certified check payable to the order of the Department of Transportation, for five percent of the
total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted
and the Design-Build Team shall fail to provide the required payment and performance bonds
with the Department of Transportation, under the condition of this proposal, within 14 calendar
days after the written notice of award is received by them, as provided in the Standard
Specifications; otherwise said deposit will be returned to the Design-Build Team.

/z/zl}l5

Administrator of the Technical State Contract Officer
Services Division
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*** PROJECT SPECIAL PROVISIONS ##%*

CONTRACT TIME AND LIQUIDATED DAMAGES
7-12-07 DB1 GO4A

The date of availability for this contract is March 28, 2016, except that the Design-Build Team
shall only begin ground disturbing activities as allowed by this Request for Proposals (RFP). The
Design-Build Team shall consider this factor in determining the proposed completion date for
this project.

The completion date for this contract is defined as the date proposed in the Technical Proposal
by the proposer who is awarded the project. The completion date thus proposed shall not be later
than August 1, 2019.

When observation periods are required by the special provisions, they are not a part of the work
to be completed by the completion date and / or intermediate contract times. Should an
observation period extend beyond the Final Completion Date proposed by the Design-Build
Team in the Technical Proposal, the performance and payment bonds shall remain in full force
and effect until the observation period has been completed and the work accepted by the
Department.

The liquidated damages for this contract are Four Thousand Dollars ($4000.00) per calendar
day. As an exception to this amount, where the contract has been determined to be substantially
complete as defined by the Special Provision entitled Substantial Completion found elsewhere in
this RFP, the liquidated damages will be reduced to One Thousand Dollars ($1000.00) per
calendar day.

Where the Design-Build Team who is awarded the contract has proposed a completion date for
the contract as required above, but also has proposed an earlier date for substantial completion,
then both of these proposed dates will become contract requirements.

Liquidated damages of Four Thousand Dollars (§4000.00) per calendar day will be applicable
to the early date for substantial completion proposed by the bidder. Liquidated damages of One
Thousand Dollars ($1000.00) per calendar day will be applicable to the Final Completion Date
proposed by the bidder where the Design-Build Team has proposed an earlier date for substantial
completion.

OTHER LIQUIDATED DAMAGES AND INCENTIVES
(3/22/07) (Rev. 02/14/08) DBI1 Gl1

Reference the Transportation Management Scope of Work found elsewhere in this RFP for
more information on the following time restrictions and liquidated damages:

Liquidated Damages for Intermediate Contract Time #1 for lane narrowing, lane closure,
holiday and special event time restrictions for I-26, and I-26 ramps and loops are
$2,500.00 per 15-minute period or any portion thereof.
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Liquidated Damages for Intermediate Contract Time #2 for lane narrowing, lane closure,
holiday and special event time restrictions for NC 191 are $1,000.00 per hour or any
portion thereof.

Liquidated Damages for Intermediate Contract Time #3 for road closure time restrictions
for 1-26, 1-26 ramps and loops, and NC 191 are $5,000.00 per 15-minute period or any
portion thereof.

Liquidated damages for Erosion and Sedimentation Control efforts apply to this project

Reference the Erosion and Sedimentation Control Scope of Work found elsewhere in this RFP
for additional information on liquidated damages.

PAYOUT SCHEDULE
(11-16-09) DBI1 G13

No later than 12:00 o’clock noon on the sixth day after the opening of the Price Proposal, the
responsive proposer with the lowest adjusted price shall submit a proposed Anticipated Monthly
Payout Schedule to the office of the State Contract Officer. The information shall be submitted
in a sealed package with the outer wrapping clearly marked “Anticipated Monthly Payout
Schedule™ along with the Design-Build Team name and the contract number. The Anticipated
Monthly Payout Schedule will be used by the Department to establish the monthly funding levels
for this project. The Anticipated Monthly Payout Schedule shall parallel, and agree with, the
project schedule the Design-Build Team submits as a part of their Technical Proposal. The
schedule shall include a monthly percentage breakdown (in terms of the total contract amount
percentages) of the work anticipated to be completed. The schedule shall begin with the Date of
Availability and end with the Actual Completion Date proposed by the Design-Build Team. If
the Payout Schedule is not submitted as stated herein, the Technical and Price Proposals will be
considered irregular by the Department, and the bid may be rejected.

Submit updates of the Anticipated Monthly Payout Schedule on March 15, June 15,
September 15, and December 15 of each calendar year until project acceptance. Submit all

updates to the Resident Engineer with a copy to the State Construction Engineer at 1 South
Wilmington St, 1543 Mail Service Center, Raleigh, NC 27699-1543.

MOBILIZATION
(O-1-11) DBI G15B

Revise the 2012 Standard Specifications for Roads and Structures as follows:
Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT

Delete this subarticle in its entirety and replace with the following:
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800-2 MEASUREMENT AND PAYMENT

5 percent of the “Total Amount of Bid for Entire Project” shall be considered the lump sum
amount for Mobilization. Partial payments for Mobilization will be made beginning with the
first partial pay estimate paid on the contract. Payment will be made at the rate of 50 percent of
the lump sum amount calculated for Mobilization. The remaining 50 percent will be paid with
the partial pay estimate following approval of all permits required in the Environmental Permits
Scope of Work for this project.

SUBSTANTIAL COMPLETION
(3-22-07) DB1 G16

When the special provisions provide for a reduction in the rate of liquidated damages for the
contract time or an intermediate contract time after the work is substantially complete, the work
will be considered substantially complete when the following requirements are satisfied:

1. Through traffic has been placed along the project or along the work required by an
intermediate contract time and the work is complete to the extent specified below, and all
lanes and shoulders are open such that traffic can move unimpeded at the posted speed.
Intersecting roads and service roads are complete to the extent that they provide the safe and
convenient use of the facility by the public.

2. The final layers of pavement for all lanes and shoulders along the project or along the work
required by an intermediate contract time are complete.

3. Excluding signs on intersecting roadways, all signs are complete and accepted.
4. All guardrails, drainage devices, ditches, excavation and embankment are complete.

5. Remaining work along the project consists of permanent pavement markings, permanent
pavement markers or incidental construction that is away from the paved portion of the
roadway.

Upon apparent substantial completion of the entire project or the work required by an
intermediate contract time, the Engineer will make an inspection of the work. If the inspection
discloses the entire project or the work required by an intermediate contract time is substantially
complete; the Engineer will notify the Design-Build Team in writing that the work is
substantially complete. If the inspection discloses the entire project or the work required by an
intermediate contract time is not substantially complete, the Engineer will notify the Design-
Build Team in writing of the work that is not substantially complete. The entire project or the
work required by an intermediate contract time will not be considered substantially complete
until all of the recommendations made at the time of the inspection have been satisfactorily
completed.
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1/23/14

(A)

(B)

(©)

(D)

DB1 G43

Submittal of Quantities

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet,
located in the back of this RFP, following the Itemized Proposal Sheet.

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate
incorporating into the completed project and upon which the Price Proposal was based.
The quantity breakdown shall include all items of work that appear in the Fuel Usage
Factor Chart and Estimate of Quantities sheet. Only those items of work which are
specifically noted in the Fuel Usage Factor Chart and Estimate of Quantities sheet will
be subject to fuel price adjustments.

Submittal The submittal shall be signed and dated by an officer of the Design-Build
Team. The information shall be copied and submitted in a separate sealed package with
the outer wrapping clearly marked “Fuel Price Adjustment” and shall be delivered at the
same time and location as the Technical and Price Proposal. The original shall be
submitted in the Price Proposal.

Trade Secret Information submitted on the Fuel Usage Factor Chart and Estimate of
Quantities sheet will be considered “Trade Secret” in accordance with the requirements
of G.S. 66-152(3) until such time as the Price Proposal is opened.

Base Index Price

The Design-Build Team’s Estimate of Quantities will be used on the various partial
payment estimates to determine fuel price adjustments. The Design-Build Team shall
submit a payment request for quantities of work completed based on the work completed
for that estimate period. The quantities requested for partial payment shall be reflective
of the work actually accomplished for the specified period. The Design-Build Team shall
certify that the quantiti ble for the specified period. The base index price for
DIESEL #2 FUEL is § ;

Opt Out of Fuel Price Adjustment

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments,
a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and
Estimate of Quantities sheet and the declination box shall be checked. Failure to
complete this form will mean that the Design-Build Team is declining the Fuel Price
Adjustments for this project.

Change Option

The proposer will not be permitted to change the option after the Price Proposal and the
copy of the Fuel Usage Factor Chart and Estimate of Quantities sheet are submitted.
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(E)  Failure to Submit

Failure to submit the completed Fuel Usage Factor Chart and Estimate of Quantities
sheet separately and in the Price Proposal will result in the Technical and Price Proposal
being considered irregular by the Department and the Technical and Price Proposal may
be rejected.

INDIVIDUAL MEETINGS WITH PROPOSERS
(9-1-11) DBI G048

The Department will provide at least two Question and Answer Sessions to meet with each
proposer individually to specifically address questions regarding the draft Requests for
Proposals.

The Department will attempt to arrange for a meeting between each individual proposer and the
affected utility owners.

The Department will afford each proposer one additional meeting with the Department
(maximum two-hour time limit per meeting) to discuss project specifics and address the
proposer’s concerns and questions. This meeting may occur at any time after the first Question
and Answer Session with the proposers and before two weeks prior to the Technical and Price
Proposals submittal date. The proposer shall request this meeting in writing to the State Contract
Officer, providing the Department a minimum of one week advance notice of the requested date.
The proposer shall also state in the request those disciplines within the Department that are
requested to be in attendance. The Department makes no assurance that the request may be
honored on that specific date or that all disciplines requested can be in attendance.

Additional individual meetings may be permitted in accordance with the Alfernative Technical
Concepts and Confidential Questions Project Special Provision found elsewhere in this RFP.

EXECUTION OF BID, NON-COLLUSION AFFIDAVIT, DEBARMENT

CERTIFICATION AND GIFT BAN CERTIFICATION
(1724/13) DB1 G52

The Proposer's attention is directed to the various sheets in the Request for Proposals which are

to be signed by the Proposer. A list of these sheets is shown below. The signature sheets are

located behind the Itemized Proposal Sheet in this Request for Proposal. The NCDOT bid bond

form is available on-line at:
https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx

or by contacting the Records and Documents office at 919-707-6900.

1. Applicable Signature Sheets: 1, 2, 3, 4, 5, or 6 (Bid)

2. Bid Bond dated the day of Technical and Price Proposal submission
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The Proposer shall certify to the best of his knowledge all subcontractors, material suppliers and
vendors utilized herein current status concerning suspension, debarment, voluntary exclusion, or
determination of ineligibility by any federal agency, in accordance with the "Debarment
Certification" located behind the Execution of Bid Non-Collusion Affidavit, Debarment
Certification and Gift Ban Certification signature sheets in this RFP. FExecution of the bid
signature sheets in conjunction with any applicable statements concerning exceptions, when such
statements have been made on the "Debarment Certification”, constitutes the Proposer’s
certification of “status” under penalty of perjury under the laws of the United States.

SUBMISSION OF DESIGN-BUILD PROPOSAL
(9-1-11) DBI G55A

The Proposer's attention is directed that each Proposer's Design-Build Proposal shall comply
with the following requirements in order for that Design-Build Proposal to be responsive and
considered for award.

1. The Proposer shall be prequalified with the Department prior to submitting a Design-
Build Proposal.
2. The Proposer shall deliver the Design-Build Proposal to the place indicated, and prior to

the time indicated in this Request for Proposals.

3. The Design-Build Proposal documents shall be signed by an authorized employee of the
Proposer.

4. The Design-Build Proposal shall be accompanied by Bid surety in the form of a Bid
Bond or Bid Deposit, dated the day of Technical and Price Proposal submission.

5. If Disadvantaged Business Enterprises (DBE) goals are established for this contract, the
Proposer shall complete the form Listing of DBE Subcontractors contained elsewhere in
this RFP in accordance with the Project Special Provision entitled Disadvantaged
Business Enterprises.

6. The Design-Build Proposal shall address all the requirements as specified in this Request
for Proposals.

In addition to the above requirements, failure to comply with any of the requirements of
Article 102-8 of the Standard Special Provisions, Division One (found elsewhere in this RFP),
Article 102-9 of the 2012 Standard Specifications for Roads and Structures, or Article 102-10 of
the 2012 Standard Specifications for Roads and Structures and as amended in the Standard
Special Provisions, Division One (found elsewhere in this RFP) may result in a Design-Build
Proposal being rejected.



C 203754 (I-5504) Project Special Provisions Buncombe County

ALTERNATIVE TECHNICAL CONCEPTS AND CONFIDENTIAL QUESTIONS
(6-8-11) DB1 G56A

Definitions

A Confidential Question is defined as a private query to the Department containing information
whose disclosure could alert others to certain details of doing business in a particular manner.

An Alternative Technical Concept is a private query to the Department that requests a variance
to the requirements of the RFP, or other documents incorporated into the contract by reference,
that is equal or better in quality or effect as determined by the Department in its sole discretion
and that have been used elsewhere under comparable circumstances.

Confidential Questions

The Design-Build Team will be permitted to ask Confidential Questions of the Department, and
neither the question nor the answer will be shared with other Design-Build Teams. The
Department, in its sole discretion, will determine if a question is considered confidential.

Confidential Questions arising prior to issuance of the Final RFP will be allowed during the
industry review of the draft RFP with the individual Design-Build Teams. the Department will
answer the Confidential Question verbally at the industry review meeting, if possible, and / or
through subtle changes in the Final RFP, which will clarify the scope by either allowing or
disallowing the request. To the greatest extent possible, the revision will be made in such a
manner as to not disclose the Confidential Question.

After the issuance of the Final RFP, Confidential Questions may be asked by requesting a
meeting with the State Contract Officer. The request shall be in writing and provide sufficient
detail to evaluate the magnitude of the request. Questions shall be of such magnitude as to
warrant a special meeting. Minor questions will not be acknowledged or answered. After
evaluation, the State Contract Officer will respond to the question in writing to the Design-Build
Team and / or through subtle changes in the Final RFP as reflected in an addendum, which will
clarify the scope by either allowing or disallowing the request. To the greatest extent possible,
the revision will be made in such a manner as to not disclose the Confidential Question.

If the Design-Build Team includes work based on the Confidential Questions and answers, the
work shall be discussed in the Technical Proposal.

Alternative Technical Concepts

The Department will NOT consider Alternative Technical Concepts.

SCHEDULE OF ESTIMATED COMPLETION PROGRESS
(O-1-11) (Rev. 3/19/14) DB1 G58

The Design-Build Team's attention is directed to the Standard Special Provision entitled
Availability of Funds - Termination of Contracts included elsewhere in this RFP. The
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Department of Transportation's schedule of estimated completion progress for this project as
required by that Standard Special Provision is as follows:

Fiscal Year Progress (% of Dollar Value)
2016 (07/01/15 — 06/30/16) 3% of Total Amount Bid
2017 (07/01/16 — 06/30/17) 39% of Total Amount Bid
2018 (07/01/17 — 06/30/18) 32% of Total Amount Bid
2019 (07/01/18 — 06/30/19) 21% of Total Amount Bid
2020 (07/01/19 — 06/30/20) 5% of Total Amount Bid

The Design-Build Team shall also furnish its own progress schedule in accordance with
Article 108-2 of the 2012 Standard Specifications for Roads and Structures. Any acceleration of
the progress as shown by the Design-Build Team's progress schedule over the progress as shown
above shall be subject to the approval of the Engineer.

DISADVANTAGED BUSINESS ENTERPRISE
(12-1-13) DBI G061

Description

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s
policy of ensuring nondiscrimination in the award and administration of contracts financed in
whole or in part with Federal funds. This provision is guided by 49 CFR Part 26.

Definitions

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to
meet the DBE goal. No submittal of a Letter of Intent is required.

Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to
meet the DBE goal by submission of a Letter of Intent. Or any DBE used as a replacement for
a previously committed DBE firm.

Contract Goal Requirement - The approved DBE participation at time of award, but not greater
than the advertised contract goal.

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed DBE subcontractor(s).

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business
Enterprise through the North Carolina Unified Certification Program.

Goal Confirmation Letter - Written documentation from the Department to the Proposer
confirming the Design-Build Team’s approved, committed DBE participation along with a
listing of the committed DBE firms.
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Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Design-Build Team.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for DBE certification, such that
an applicant is required to apply only once for a DBE certification that will be honored by all

recipients of USDOT funds in the state and not limited to the Department of Transportation only.
The Certification Program is in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

Forms and Websites Referenced in this Provision

DBE Payment Tracking System - On-line system in which the Design-Build Team enters the
payments made to DBE subcontractors who have performed work on the project.

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
RF-1 DBE Replacement Request Form - Form for replacing a committed DBE.

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE %20
WBE%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.

http://connect.nedot.gov/projects/construction/Construction%20Forms/Subcontract%20
Approval%20Form%20Rev%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%
20Notification%20Form.pdf
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Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed DBE for the amount listed at the time of bid.

http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20to%20Perform%
20as%20a%20Subcontractor.pdf

Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that
will meet this DBE goal contained elsewhere in this RFP.

http://connect.ncdot.gov/municipalities/Bid%20Proposals % 20for%20LGA%20Content/
08%20DBE%?20Subcontractors%20(Federal).doe

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where DBEs quoted on the project. This sheet is submitted with good faith
effort packages.

http://connect.nedot.gov/business/SmallBusiness/Documents/DBE %20Subcontractor%20
Quote%20Comparison%20Example.xls

DBE Goal

The following DBE goal for participation by Disadvantaged Business Enterprises is established
for this contract:

Disadvantaged Business Enterprises 14.0%

(A)  If the DBE goal is more than zero, the Design-Build Team shall exercise all necessary
and reasonable steps to ensure that DBEs participate in at least the percent of the contract
as set forth above as the DBE goal.

(B)  If the DBE goal is zero, the Design-Build Team shall make an effort to recruit and use
DBESs during the performance of the contract. Any DBE participation obtained shall be
reported to the Department.

This goal is to be met through utilization of highway construction contractors and / or right of
way acquisition firms. Utilization of DBE firms performing design, other preconstruction
services, or Construction Engineering and Inspection are not included in this goal.

Directory of Transportation Firms (Directory)
Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified

in the Directory as DBE certified shall be used to meet the DBE goal. The Directory can be
found at the following link:

10
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https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of DBE Subcontractors

At the time of bid, Proposers shall submit all DBE participation that they anticipate to use during
the life of the contract. Only those identified to meet the DBE goal will be considered
committed, even though the listing shall include both committed DBE subcontractors and
additional DBE subcontractors. Additional DBE subcontractor participation submitted at the
time of bid will be used toward the Department’s overall race-neutral goal. Only those firms
with current DBE certification at the time of Price Proposal opening will be acceptable for listing
in the Proposer’s submittal of DBE participation. The Design-Build Team shall indicate the
following required information:

(1)  Ifthe DBE goal is more than zero,

(a) Proposers, at the time the Price Proposal is submitted, shall submit a listing of
DBE participation, including the names and addresses on Listing of
DBE Subcontractors contained elsewhere in the contract documents in order for
the Price Proposal to be considered responsive. Proposers shall indicate the total
dollar value of the DBE participation for the contract.

(b) If Proposers have no DBE participation, they shall indicate this on the Listing of
DBE Subcontractors by entering the word “None” or the number “0.” This form
shall be completed in its entirety. Blank forms will not be deemed to represent
zero participation. Price Proposals submitted that do not have DBE participation
indicated on the appropriate form will not be read publicly during the opening of
the Price Proposals. The Department will not consider these Price Proposals for
award and the proposal will be rejected.

(c) The Proposer shall be responsible for ensuring that the DBE is certified at the
time of bid by checking the Directory of Transportation Firms. If the firm is not
certified at the time of the opening of the Price Proposals, that DBE’s
participation will not count towards achieving the corresponding goal.

(2) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not required for
the zero goal, however any DBE participation that is achieved during the project shall be
reported in a accordance with requirements contained elsewhere in this special provision.

DBE Prime Contractor

When a certified DBE firm proposes on a contract that contains a DBE goal, the DBE firm is

responsible for meeting the goal or making good faith efforts to meet the goal, just like any other
proposer. In most cases, a DBE proposer on a contract will meet the DBE goal by virtue of the

11
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work it performs on the contract with its own forces. However, all the work that is performed by
the DBE proposer and any other DBE subcontractors will count toward the DBE goal. The DBE
proposer shall list itself along with any DBE subcontractors, if any, in order to receive credit
toward the DBE goal.

For example, if the DBE goal is 45.0% and the DBE proposer will only perform 40.0% of the
contract work, the prime will list itself at 40.0%, and the additional 5.0% shall be obtained
through additional DBE participation with DBE subcontractors or documented through a good
faith effort.

DBE prime contractors shall also follow Sections A and B listed under Listing of
DBE Subcontractor just as a non-DBE proposer would.

Written Documentation — Letter of Intent

The Proposer shall submit written documentation for each DBE that will be used to meet the
DBE goal of the contract, indicating the Proposer’s commitment to use the DBE in the contract.
This documentation shall be submitted on the Department’s form titled Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of Price
Proposals, unless the sixth day falls on an official state holiday. In that situation, it is due in the
office of the State Contractor Utilization Engineer no later than 12:00 noon on the next official
state business day.

If the Proposer fails to submit the Letter of Intent from each committed DBE to be used toward
the DBE goal, or if the form is incomplete (i.e. both signatures are not present), the
DBE participation will not count toward meeting the DBE goal. If the lack of this participation
drops the commitment below the DBE goal, the Design-Build Team shall submit evidence of
good faith efforts, completed in its entirety, to the State Contractor Utilization Engineer or
DBE@ncdot.gov no later than 12:00 noon on the eighth calendar day following opening of the
Price Proposals, unless the eighth day falls on an official state holiday. In that situation, it is due
in the office of the State Contractor Utilization Engineer no later than 12:00 noon on the next
official state business day.

Submission of Good Faith Effort

If the Proposer fails to meet or exceed the DBE goal the Proposer with the apparent adjusted low
price shall submit to the Department documentation of adequate good faith efforts made to reach
the DBE goal.

A hard copy and an electronic copy of this information shall be received in the office of the
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth
calendar day following opening of the Price Proposals unless the sixth day falls on an official
state holiday. In that situation, it is due in the office of the State Contractor Utilization Engineer
the next official state business day. If the Design-Build Team cannot send the information

12
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electronically, then one complete set and nine copies of this information shall be received under
the same time constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of DBE quotations shall be a part of the good faith effort submittal.
This documentation may include written subcontractor quotations, telephone log notations of
verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero

Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient DBE participation. Adequate good faith efforts also mean that the
Proposer actively and aggressively sought DBE participation. Mere pro forma efforts are not
considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a Proposer has made. Listed below are examples of the types of actions a proposer will take in
making a good faith effort to meet the goal and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising, written notices, use of verifiable electronic means through the use
of the NCDOT Directory of Transportation Firms) the interest of all certified DBEs who
have the capability to perform the work of the contract. The Proposer must solicit this
interest within at least ten days prior to the opening of the Price Proposals to allow the
DBE:s to respond to the solicitation. Solicitation shall provide the opportunity to DBEs
within the Division and surrounding Divisions where the project is located. The Proposer
must determine with certainty if the DBEs are interested by taking appropriate steps to
follow up initial solicitations.

(B)  Selecting portions of the work to be performed by DBEs in order to increase the
likelihood that the DBE goals will be achieved. Where appropriate, break out contract
work items into economically feasible units to facilitate DBE participation, even when
the prime contractor might otherwise prefer to perform these work items with its own
forces. Negotiate with subcontractors to assume part of the responsibility to meet the
contract DBE goal when the work to be sublet includes potential for DBE participation
(2" and 3" tier subcontractors).

(C)  Providing interested DBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to

a solicitation.

D)y (@) Negotiating in good faith with interested DBEs. It is the Proposer’s responsibility
to make a portion of the work available to DBE subcontractors and suppliers and

13
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(&)

)

(G)

(H)

(M

to select those portions of the work or material needs consistent with the available
DBE subcontractors and suppliers, so as to facilitate DBE participation. Evidence
of such negotiation includes the names, addresses, and telephone numbers of
DBEs that were considered; a description of the information provided regarding
the plans and specifications for the work selected for subcontracting; and
evidence as to why additional agreements could not be reached for DBEs
to perform the work.

(2) A proposer using good business judgment would consider a number of factors
in negotiating with subcontractors, including DBE subcontractors, and would take
afirm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBEs is not in itself sufficient reason for a proposer’s failure to meet the
contract DBE goal, as long as such costs are reasonable. Also, the ability
or desire of a prime contractor to perform the work of a contract with its own
organization does not relieve the Proposer of the responsibility to make good faith
efforts. Proposing Design-Build Teams are not, however, required to accept
higher quotes from DBE:s if the price difference is excessive or unreasonable.

Not rejecting DBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilitiecs. The Proposer’s standing within its industry,
membership in specific groups, organizations, or associates and political or social
affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of bids in the Proposer’s efforts to meet the project
goal.

Making efforts to assist interested DBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or proposer.

Making efforts to assist interested DBEs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority / women contractors’ groups; Federal, State, and local minority / women
business assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of DBEs. Contact within days from
seventhe opening of the Price Proposals the Business Development Manager in the
Business Opportunity and Work Force Development Unit to give notification of the
Proposer’s inability to get DBE quotes.

Any other evidence that the Proposer submits which shows that the Proposer has made
reasonable good faith efforts to meet the DBE goal.

14
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In addition, the Department may take into account the following:

(1) Whether the Proposer’s documentation reflects a clear and realistic plan for
achieving the DBE goal.

(2) The Proposer’s past performance in meeting the DBE goals.

3) The performance of other proposers in meeting the DBE goal. For example,
when the Proposer with the apparent adjusted low price fails to meet the DBE
goal, but others meet it, you may reasonably raise the question of whether, with
additional reasonable efforts the Proposer with the apparent adjusted low price
could have met the goal. If the Proposer with the apparent adjusted low price fails
to meet the DBE goal, but meets or exceeds the average DBE participation
obtained by other proposers, the Department may view this, in conjunction with
other factors, as evidence of the Proposer with the apparent adjusted low price
having made a good faith effort.

If the Department does not award the contract to the Proposer with the apparent adjusted low
price, the Department reserves the right to award the contract to the Proposer with the next
adjusted lowest adjusted price that can satisfy to the Department that the DBE goal can be met or
that an adequate good faith effort has been made to meet the DBE goal.

Non-Good Faith Appeal

The State Contractor Utilization Engineer will notify the Design-Build Team verbally and in
writing of non-good faith. A Design-Build Team may appeal a determination of non-good faith
made by the Goal Compliance Committee. If a Design-Build Team wishes to appeal the
determination made by the Committee, they shall provide written notification to the State
Contractual Services Engineer or at DBE@ncdot.gov. The appeal shall be made within two
business days of notification of the determination of non-good faith.

Counting DBE Participation Toward Meeting DBE Goal
(A)  Participation

The total dollar value of the participation by a committed DBE will be counted toward
the contract goal requirement. The total dollar value of participation by a committed
DBE will be based upon the value of work actually performed by the DBE and the actual
payments to DBE firms by the Design-Build Team.

(B)  Joint Checks
Prior notification of joint check use shall be required when counting DBE participation
for services or purchases that involves the use of a joint check. Notification shall be

through submission of Form JC-1 (Joint Check Notification Form) and the use of joint
checks shall be in accordance with the Department's Joint Check Procedures.
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(©)

(D)

()

()

Subcontracts (Non-Trucking)

A DBE may enter into subcontracts. Work that a DBE subcontracts to another DBE firm
may be counted toward the contract goal requirement. Work that a DBE subcontracts to
a non-DBE firm does not count toward the contract goal requirement.
If a DBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the DBE is not performing a commercially useful function.
The DBE may present evidence to rebut this presumption to the Department.
The Department's decision on the rebuttal of this presumption is subject to review by the
Federal Highway Administration but is not administratively appealable to USDOT.

Joint Venture

When a DBE performs as a participant in a joint venture, the Design-Build Team may
count toward its contract goal requirement a portion of the total value of participation
with the DBE in the joint venture, that portion of the total dollar value being a distinct
clearly defined portion of work that the DBE performs with its forces.

Suppliers

A Design-Build Team may count toward its DBE requirement 60 percent of its
expenditures for materials and supplies required to complete the contract and obtained
from a DBE regular dealer and 100 percent of such expenditures from a DBE
manufacturer.

Manufacturers and Regular Dealers

A Design-Build Team may count toward its DBE requirement the following expenditures
to DBE firms that are not manufacturers or regular dealers:

(1) The fees or commissions charged by a DBE firm for providing a bona fide
service, such as providing bonds or insurance specifically required for the
performance of a DOT-assisted contract, provided the fees or commissions are
determined to be reasonable and not excessive as compared with fees and
commissions customarily allowed for similar services.

(2) With respect to materials or supplies purchased from a DBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.
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Commercially Useful Function

(A)

(B)

DBE Utilization

The Design-Build Team may count toward its contract goal requirement only
expenditures to DBEs that perform a commercially useful function in the work of a
contract. A DBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by actually
performing, managing, and supervising the work involved. To perform a commercially
useful function, the DBE shall also be responsible with respect to materials and supplies
used on the contract, for negotiating price, determining quality and quantity, ordering the
material and installing (where applicable) and paying for the material itself. To
determine whether a DBE is performing a commercially useful function, the Department
will evaluate the amount of work subcontracted, industry practices, whether the amount
the firm is to be paid under the contract is commensurate with the work it is actually
performing and the DBE credit claimed for its performance of the work, and any other
relevant factors.

DBE Utilization in Trucking

The following factors will be used to determine if a DBE trucking firm is performing
a commercially useful function.

(1) The DBE shall be responsible for the management and supervision of the entire
trucking operation for which it is responsible on a particular contract, and there
shall not be a contrived arrangement for the purpose of meeting DBE goals.

(2) The DBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

(3) The DBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

4) The DBE may subcontract the work to another DBE firm, including
an owner-operator who is certified as a DBE. The DBE who subcontracts work to
another DBE receives credit for the total value of the transportation services the
subcontracted DBE provides on the contract.

(5) The DBE may also subcontract the work to a non-DBE firm, including from
an owner-operator. The DBE who subcontracts the work to a non-DBE is entitled
to credit for the total value of transportation services provided by the
non-DBE subcontractor not to exceed the value of transportation services
provided by DBE-owned trucks on the contract. Additional participation by
non-DBE subcontractors receives credit only for the fee or commission it receives
as a result of the subcontract arrangement. The value of services performed under
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subcontract agreements between the DBE and the Design-Build Team will not
count towards the DBE contract requirement.

(6) A DBE may lease truck(s) from an established equipment leasing business open
to the general public. The lease must indicate that the DBE has exclusive use of
and control over the truck. This requirement does not preclude the leased truck
from working for others during the term of the lease with the consent of the DBE,
so long as the lease gives the DBE absolute priority for use of the leased truck.
This type of lease may count toward the DBE’s credit as long as the driver is
under the DBE’s payroll.

(7) Subcontracted / leased trucks shall display clearly on the dashboard the name of
the DBE that they are subcontracted / leased to and their own company name if it
is not identified on the truck itself. Magnetic door signs are not permitted.

DBE Replacement

When a Design-Build Team has relied on a commitment to a DBE firm (or an approved
substitute DBE firm) to meet all or part of a contract goal requirement, the Design-Build Team
shall not terminate the DBE for convenience. This includes, but is not limited to, instances in
which the Design-Build Team seeks to perform the work of the terminated subcontractor with
another DBE subcontractor, a non-DBE subcontractor, or with the Contractor’s own forces or
those of an affiliate. A DBE may only be terminated after receivi i ’ itt
approval based upon a finding of good cause for the termination. r

All requests for replacement of a committed DBE firm shall be submitted to the Engineer for
approval on Form RF-1 (DBE Replacement Request). 1f the Design-Build Team fails to follow
this procedure, the Prime Contractor or other affiliated companies within the Design-Build Team
may be disqualified from further bidding for a period of up to six months.

The Design-Build Team shall comply with the following for replacement of a committed DBE:
(A)  Performance Related Replacement

When a committed DBE is terminated for good cause as stated above, an additional DBE
that was submitted at the time of bid may be used to fulfill the DBE commitment.
A good faith effort will only be required for removing a committed DBE if there were no
additional DBEs submitted at the time of bid to cover the same amount of work as the
DBE that was terminated.

If a replacement DBE is not found that can perform at least the same amount of work as
the terminated DBE, the Design-Build Team shall submit a good faith effort documenting
the steps taken. Such documentation shall include, but not be limited to, the following:
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(B)

(1)

(2)

()
(4)

Copies of written notification to DBEs that their interest is solicited in contracting
the work defaulted by the previous DBE or in subcontracting other items of work
in the contract.

Efforts to negotiate with DBEs for specific subbids including, at a minimum:

(a) The names, addresses, and telephone numbers of DBEs who were
contacted.

(b) A description of the information provided to DBEs regarding the plans
and specifications for portions of the work to be performed.

A list of reasons why DBE quotes were not accepted.

Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or
insurance required by the Design-Build Team.

Decertification Replacement

(1)

(2)

When a committed DBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Design-Build Team to solicit replacement
DBE participation equal to the remaining work to be performed by the decertified
firm. The participation equal to the remaining work performed by the decertified
firm will count toward the contract goal requirement.

When a committed DBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named DBE firm, the Design-Build
Team shall take all necessary and reasonable steps to replace the DBE
subcontractor with another DBE subcontractor to perform at least the same
amount of work to meet the DBE goal requirement. If a DBE firm is not found to
do the same amount of work, a good faith effort must be submitted to NCDOT
(see A herein for required documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed DBE, the Design-Build Team will not be required to seeck additional
participation. When the Engineer makes changes that result in additional work to be performed
by a DBE based upon the Design-Build Team’s commitment, the DBE shall participate in
additional work to the same extent as the DBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Design-Build Team shall seek additional participation by
DBE:s unless otherwise approved by the Engineer.
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When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed DBE, the
Design-Build Team shall seek participation by DBEs unless otherwise approved by the Engineer.

When the Design-Build Team requests changes in the work that result in the reduction or
elimination of work that the Design-Build Team committed to be performed by a DBE, the
Design-Build Team shall seek additional participation by DBEs equal to the reduced DBE
participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a DBE subcontractor. The Department reserves the right to require copies of actual subcontract
agreements involving DBE subcontractors.

When using transportation services to meet the contract commitment, the Design-Build Team
shall submit a proposed trucking plan in addition to the SAF. The plan shall be submitted prior
to beginning construction on the project. The plan shall include the names of all trucking firms
proposed for use, their certification type(s), the number of trucks owned by the firm, as well as
the individual truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Design-Build Team
shall furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60.0% or 100.0%) of expenditures claimed for DBE credit.

Reporting Disadvantaged Business Enterprise Participation

The Design-Build Team shall provide the Engineer with an accounting of payments made to all
DBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved Prime Contractor or other affiliated companies within the
Design-Build Team from the prequalified bidders’ list or the removal of other entities
from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate

accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all

monthly and final payment information in the correct reporting manner.

Failure on the part of the Design-Build Team to submit the required information in the time
frame specified may result in the disqualification of that Prime Contractor and any affiliate
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companies within the Design-Build Team from further bidding until the required information is
submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that Prime Contractor or any affiliate companies
within the Design-Build Team from being approved for work on future DOT projects until the
required information is submitted.

Design-Build Teams reporting transportation services provided by non-DBE lessees shall
evaluate the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Design-Build Team shall report the accounting of payments through the Department’s
DBE Payment Tracking System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications for Roads and Structures may be cause to disqualify the Prime
Contractor or any affiliated companies within the Design-Build Team from further bidding for a
specified length of time.

CERTIFICATION FOR FEDERAL-AID CONTRACTS
(3-21-90) DB1 G85

The Proposer certifies, by signing and submitting a Design-Build Proposal, to the best of his or
her knowledge and belief, that:

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan,
the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative
agreement.

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with this Federal contract, grant, loan, or cooperative
agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure
Form to Report Lobbying, in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making
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or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who
fails to file the required certification shall be subject to a civil penalty of not less than $10,000
and not more than $100,000 for each such failure.

The Proposer also agrees by submitting a Design-Build Proposal that he or she shall require that
the language of this certification be included in all lower tier subcontracts, which exceed
$100,000 and that all such sub-recipients shall certify and disclose accordingly.

CONTRACTOR'S LICENSE REQUIREMENTS
(7-1-95) DB1 G88

If the Design-Build Team does not hold the proper license to perform any plumbing, heating, air
conditioning, or electrical work in this contract, he will be required to sublet such work to a
contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes
(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of
the General Statutes (licensing of electrical contractors).

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE
(11-22:94) DB1 G100

To report bid rigging activities call: ~ 1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid
rigging, bidder collusion, or other fraudulent activities should use the /hotline to report such
activities.

The hotline is part of the DOT's continuing effort to identify and investigate highway
construction contract fraud and abuse. It is operated under the direction of the DOT Inspector
General. All information will be treated confidentially and caller anonymity will be respected.

RESOURCE _ CONSERVATION AND ENVIRONMENTALLY SUSTAINABLE

PRACTICES
(5-21-13)(Rev. 4-10-15) 104-13 DB1 G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that
become a part of our solid waste stream, to divert materials from landfills, to find ways to
recycle and reuse materials, to consider and minimizze, where economically feasible, the
environmental impacts associated with agency land use and acquisition, construction,
maintenance and facility management for the benefit of the Citizens of North Carolina.

To achieve the mission of reducing environmenatl impacts across the state, the Department is
committed to supporting the efforts to initiate, develop and use products and construction
methods that incorporate the use of recycled, solid waste products and environmentally
sustainable practices in accordance with Article 104-13 of the 2012 Standard Specifications for
Roads and Structrues.
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Report the quanities of reused or recycled materials either incorporated in the project or diverted
from landfills and any practice that minimizes the environmental impact on the project annually
on the Project Construction Reuse and Recycling Reporting Form. The Project Construcion
Reuse and Recycling Reporting Form and a location tool for local recyling facilities are available
at:

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx

Submit the Project Construction Reuse and Recycling Reporting Form by August 1* annually to
valuemanagementunit@ncdot.gov. For questions regarding the form or reporting, please
contact the State Value Management Engineer at 919-707-4810.

SUBSURFACE INFORMATION
(3-22-07) DB1 G119

Available subsurface information will be provided on this project. The Design-Build Team shall
be responsible for additional investigations and for verifying the accuracy of the subsurface
information supplied by the Department.

DOMESTIC STEEL
(3-6-13) 106 DB G 120

Revise the 2012 Standard Specifications for Roads and Structures as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced
in the United States except minimal amounts of foreign steel and iron products may be used
provided the combined material cost of the items involved does not exceed 0.1% of the total
amount bid for the entire project or $2,500.00, whichever is greater, and that the contractor can
provide invoices documenting the cost of the items. This minimal amount of foreign produced
steel and iron products permitted for use is not applicable to high strength fasteners.
Domestically produced high strength fasteners are required.

COOPERATION BETWEEN CONTRACTORS
(O-1-11) DBI G133

The Design-Build Team's attention is directed to Article 105-7 of the 2012 Standard
Specifications for Roads and Structures.

e Project B-5178 is located west of, and adjacent to, Project [-5504. Project B-5178 has an
anticipated December 2016 completion date.

The Design-Build Team on this project shall cooperate with the Contractor or Design-Build

Team working within or adjacent to the limits of this project, to the extent that the work can be
carried out to the best advantage of all concerned.
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BID DOCUMENTATION DBI G142
(Rev 8-3-15)

General

The successful Design-Build Team shall submit the original, unaltered bid documentation or a
certified copy of the original, unaltered bid documentation used to prepare the Price Proposal for
this contract to the Department within 10 days after receipt of notice of award of contract. Such
documentation shall be placed in escrow with a banking institution or other bonded document
storage facility selected by the Department.

The Department will not execute the contract until the original, unaltered bid documentation or a
certified copy of the original, unaltered bid documentation has been received by the Department.

Terms

Bid Documentation — Bid Documentation shall mean all written information, working papers,
computer printouts, electronic media, charts, and all other data compilations which contain or
reflect information, data, and calculations used by the Proposer in the preparation of the Price
Proposal. The term bid documentation includes, but is not limited to, Design-Build Team
equipment rates, Design-Build Team overhead rates, labor rates, efficiency or productivity
factors, arithmetical calculations, and quotations from subcontractors and material suppliers to
the extent that such rates and quotations were used by the Proposer in formulating and
determining the Price Proposal. The term bid documentation also includes any manuals, which
are standard to the industry used by the Proposer in determining the Price Proposal. Such
manuals may be included in the bid documentation by reference. Such reference shall include
the name and date of the publication and the publisher. Bid Documentation does not include bid
documents provided by the Department for use by the Proposer in bidding on this project. The
Bid Documentation can be in the form of electronic submittal (i.e. thumb drive) or paper. If the
Bidder elects to submit the bid Documentation in electronic format, the Department requires a
backup submittal (i.e. second thumb drive) in case one is corrupt.

Design-Build Team’s Representative — Officer of the Prime Contractor’s company; if not an
officer, the Prime Contractor shall supply a letter signed and notarized by an officer of the Prime
Contractor’s company, granting permission for the representative to sign the escrow agreement
on behalf of the Prime Contractor.

Escrow Agent — Officer of the select banking institution or other bonded document storage
facility authorized to receive and release bid documentation.

Escrow Agreement Information
A draft copy of the Escrow Agreement will be mailed to the Design-Build Team’s
Representative after the notice of award for informational purposes. The Design-Build Team’s

Representative and Department will sign the actual Escrow Agreement at the time the bid
documentation is delivered to the Escrow Agent.
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Failure to Provide Bid Documentation

The Proposer’s failure to provide the original, unaltered bid documentation or a certified copy of
the original, unaltered bid documentation within 10 days after the notice of award is received by
him may be just cause for rescinding the award of the contract and may result in the removal of
the Proposer from the Department’s list of qualified bidders for a period of up to 180 days.
Award may then be made to the Design-Build Team with the next lowest adjusted price or the
work may be readvertised and constructed under the contract or otherwise, as the Department
may decide.

Submittal of Bid Documentation

(A) Appointment — Email specs@ncdot.gov or call 919.707.6900 to schedule an
appointment.

(B)  Delivery - A representative of the Design-Build Team shall deliver the original, unaltered
bid documentation or a certified copy of the original, unaltered bid documentation to the
Department, in a container suitable for sealing, within 10 days after the notice of award is
received.

(C)  Packaging — The container shall be no larger than 15.5 inches in length by 12 inches wide
by 11 inches high and shall be water resistant. The container shall be clearly marked on
the face and the back of the container with the following information: Bid
Documentation, Bidder’s Name, Bidder’s Address, Date of Escrow Submittal, Contract
Number, TIP Number if applicable, and County.

Affidavit

Bid documentation will be considered a certified copy if the Proposer includes an affidavit
stating that the enclosed documentation is an EXACT copy of the original documentation used
by the Proposer to determine the bid for this project. The affidavit shall also list each bid
document with sufficient specificity so a comparison may be made between the list and the bid
documentation to ensure that all of the bid documentation listed in the affidavit has been
enclosed for escrow. The affidavit shall attest that the affiant has personally examined the bid
documentation, that the affidavit lists all of the documents used by the Proposer to determine the
bid for this project, and that all bid documentation has been included. The affidavit shall be
signed by a chief officer of the company, have the person’s name and title typed below the
signature, and the signature shall be notarized at the bottom of the affidavit.

Verification
Upon delivery of the bid documentation, the Department's Contract Officer and the Design-Build
Team’s Representative will verify the accuracy and completeness of the bid documentation

compared to the affidavit. Should a discrepancy exist, the Design-Build Team’s Representative
shall immediately furnish the Department's Contract Officer with any other needed bid
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documentation. The Department's Contract Officer upon determining that the bid documentation
is complete will, in the presence of the Proposer's representative, immediately place the complete
bid documentation and affidavit in the container and seal it. Both parties will deliver the sealed
container to the escrow agent for placement in a safety deposit box, vault, or other secure
accommodation.

Confidentiality of Bid Documentation

The bid documentation and affidavit in escrow are, and will remain, the property of the Proposer.
The Department has no interest in, or right to, the bid documentation and affidavit other than to
verify the contents and legibility of the bid documentation unless the Design-Build Team gives
written notice of intent to file a claim, files a written claim, files a written and verified claim, or
initiates litigation against the Department. In the event of such written notice of intent to file a
claim, filing of a written claim, filing a written and verified claim, or initiation of litigation
against the Department, or receipt of a letter from the Design-Build Team authorizing release,
the bid documentation and affidavit may become the property of the Department for use in
considering any claim or in litigation as the Department may deem appropriate.

Any portion or portions of the bid documentation designated by the Proposer as a trade secret at
the time the bid documentation is delivered to the Department's Contract Officer shall be
protected from disclosure as provided by G.S. /32-1.2.

Duration and Use

The bid documentation and affidavit shall remain in escrow until 60 calendar days from the time
the Contractor receives the final estimate; or until such time as the Design-Build Team:

(A)  Gives written notice of intent to file a claim,

(B)  Files a written claim,

(C)  Files a written and verified claim,

(D) [Initiates litigation against the Department related to the contract; or
(E)  Authorizes in writing its release.

Upon the giving of written notice of intent to file a claim, filing a written claim, filing a written
and verified claim, or the initiation of litigation by the Design-Build Team against the
Department, or receipt of a letter from the Design-Build Team authorizing release, the
Department may obtain the release and custody of the bid documentation.

The Proposer certifies and agrees that the sealed container placed in escrow contains all of the
bid documentation used to determine the Price Proposal and that no other bid documentation
shall be relevant or material in litigation over claims brought by the Design-Build Team arising
out of this contract.
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Release of Bid Documentation to the Contractor

If the bid documentation remains in escrow 60 calendar days after the time the Design-Build
Team receives the final estimate and the Design-Build Team has not filed a written claim, filed a
written and verified claim, or has not initiated litigation against the Department related to the
contract, the Department will instruct the Escrow Agent to release the sealed container to the
Prime Contractor.

The Prime Contractor will be notified by certified letter from the Escrow Agent that the bid
documentation will be released to the Prime Contractor. The Prime Contractor or his
representative shall retrieve the bid documentation from the Escrow Agent within 30 days of the
receipt of the certified letter. If the Prime Contractor does not receive the documents within 30
days of the receipt of the certified letter, the Department will contact the Prime Contractor to
determine final dispersion of the bid documentation.

Payment

The cost of the escrow will be bourne by the Department. There will be no separate payment for
all costs of compilation of the data, container, or verification of the bid documentation. Payment
at the various contract unit or lump sum prices in the contract will be full compensation for all
such costs.

TWELVE MONTH GUARANTEE
(7-15-03) DBI1 G145

(A)  The Design-Build Team shall guarantee materials and workmanship against latent and
patent defects arising from faulty materials, faulty workmanship or negligence for a
period of twelve months following the date of final acceptance of the work for
maintenance and shall replace such defective materials and workmanship without cost to
the Department. The Design-Build Team will not be responsible for damage due to
normal wear and tear, for negligence on the part of the Department, and / or for use in
excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Design-Build Team shall be responsible for invoking the
warranted repair work with the manufacturer. The Design-Build Team’s responsibility
shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded
the same warranty as provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Design-Build Team would be wholly responsible for under the terms of the contract. Examples
would include pavement structures, bridge components, and sign structures. This provision will
not be used as a mechanism to force the Design-Build Team to return to the project to make
repairs or perform additional work that the Department would normally compensate the Design-
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Build Team for. In addition, routine maintenance activities (i.e. mowing grass, debris removal,
ruts in earth shoulders,) are not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project. In addition, failure on the part of the responsible entity(ies) of the Design-Build
Team to perform guarantee work within the terms of this provision shall be just cause to remove
the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-
Build Team will be removed for a minimum of 6 months and will be reinstated only after all
work has been corrected and the Design-Build Team requests reinstatement in writing.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

PERMANENT VEGETATION ESTABLISHMENT
(6-11-15) 104 DBO! G16

Establish permanent vegetation stands of the Long Term Stabilization mixtures identified in the
Erosion Control Scope of Work found elsewhere in this RFP. During the period between initial
vegetation planting and final project acceptance, perform all work necessary to establish 80%
coverage of permanent vegetation within the project limits, as well as, in borrow and waste pits.
This work shall include erosion control device maintenance and installation, repair seeding and
mulching, supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed.
All work shall be performed in accordance with the Erosion Control Scope of Work found
elsewhere in this RFP and the applicable section of the 2012 Standard Specifications for Roads
and Structures.

Once the Engineer has determined that 80% coverage of permanent vegetation has been
established, the Design-Build Team will be notified to remove the remaining erosion control
devices that are no longer needed. The Design-Build Team shall be responsible for, and shall
correct, any areas disturbed by operations performed in permanent vegetation establishment and
the removal of temporary erosion control measures, whether occurring prior to or after placing
traffic on the project.

EROSION & SEDIMENT CONTROL / STORMWATER CERTIFICATION
(1-16-07) (Rev 12-4-14) DB1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollutant Discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that

the Erosion and Sediment Control / Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.
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(A)

(B)

(©)

(D)

Certified Supervisor — Provide a certified Erosion and Sediment Control / Stormwater
(E&SC/SW) Supervisor to manage the Design-Build Team and subcontractor(s)
operations, ensure compliance with Federal, State and Local ordinances and regulations,
and to manage the Quality Control Program.

Certified Foreman — Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

Certified Installer — Provide a certified installer to install or direct the installation for
erosion or sediment / stormwater control practices.

Certified Designer — Provide a certified designer for the design of the erosion and
sediment control / stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control / stormwater plan.

Roles and Responsibilities

(A)

Certified Erosion and Sediment Control / Stormwater Supervisor - The Certified
Supervisor shall be Level II and responsible for ensuring the erosion and sediment
control / stormwater plan is adequately implemented and maintained on the project and
for conducting the quality control program. The Certified Supervisor shall be on the
project within 24 hours notice from initial exposure of an erodible surface to the
project’s final acceptance. Perform the following duties:

(1)  Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at
each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

(c) Attend all weekly or monthly construction meetings to discuss the
findings of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control / stormwater site plans
requested.

(e) Provide any needed erosion and sediment control / stormwater practices
for the Design-Build Team’s temporary work not shown on the plans
developed by the Design-Build Team, such as, but not limited to work
platforms, temporary construction, pumping operations, plant and storage
yards, and cofferdams.

® Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Design-Build Team
in jurisdictional areas.
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(2)

(2
(h)
(1)

@)
(k)

Project Special Provisions Buncombe County

Conduct all erosion and sediment control / stormwater work in a timely
and workmanlike manner.

Fully perform and install erosion and sediment control / stormwater work
prior to any suspension of the work.

Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control / stormwater issues
due to the Design-Build Team’s operations.

Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
and / or any location where sediment leaves the Right-of-Way.

Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management
Practices. These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel as well as regulatory
agencies.

Requirements set forth under the NPDES Permit — The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references
NCGO010000, General Permit to Discharge Stormwater under the NPDES, and
states that the Department shall incorporate the applicable requirements into its
delegated Erosion and Sediment Control Program for construction activities
disturbing one or more acres of land. The Department further incorporates these
requirements on all contracted bridge and culvert work at jurisdictional waters,
regardless of size. Some of the requirements are, but are not limited to:

(2)

(b)

(c)

(d)
(e)
(®
(2)

Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operations/maintenance
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

Inspect erosion and sediment control / stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days, twice weekly for
construction related Federal Clean Water Act, Section 303(d) impaired
streams with turbidity violations, and within 24 hours after a significant
rainfall event of 0.5 inch that occurs within a 24-hour period.

Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.

Maintain erosion and sediment control / stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.
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(h)

(i)

Project Special Provisions Buncombe County

Provide training for employees concerning general erosion and sediment
control / stormwater awareness, the Department's NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

(3) Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(2)
(b)
(c)
(d)
(e)
(H)

(2)
(h)
()
)

Follow permit requirements related to the Design-Build Team and
subcontractors’ construction activities.

Ensure that all operators and / or subcontractor(s) on site have the proper
erosion and sediment control / stormwater certification.

Notify the Engineer when the required certified erosion and sediment
control / stormwater personnel are not available on the job site when
needed.

Conduct the inspections required by the NPDES permit.

Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.
Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch / seed or vegetative cover on a section-by-
section basis.

Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

The Design-Build Team’s quality control and inspection procedures shall
be subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

(1)
(2)

()

Foreman in charge of grading activities

Foreman in charge of bridge or culvert construction over jurisdictional
areas

Foreman in charge of utility activities

The Design-Build Team may request to use the same person as the Level II
Supervisor and Level II Foreman. This person shall be onsite whenever
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construction activities as described above are taking place. This request shall be
approved by the Engineer prior to work beginning.

The Design-Build Team may request to name a single Level II Foreman to
oversee multiple construction activities on small bridge or culvert replacement
projects. This request shall be approved by the Engineer prior to work beginning.

(©) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of
the following erosion and sediment control / stormwater crew:

(1) Seeding and Mulching

(2) Temporary Seeding

3) Temporary Mulching

(4) Sodding

(5) Silt fence or other perimeter erosion / sediment control device installations

(6) Erosion control blanket installation

(7) Hydraulic tackifier installation

(8) Turbidity curtain installation

9) Rock ditch check / sediment dam installation

(10)  Ditch liner / matting installation

(11)  Inlet protection

(12)  Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention / detention devices)

(14)  Pipe installations within jurisdictional areas

If a Level I Certified Installer is not onsite, the Design-Build Team may substitute
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not
tasked to another crew requiring Level II Foreman oversight.

(D) Certified Designer — Include the certification number of the Level III Certified Designer
on the erosion and sediment control / stormwater component of all reclamation plans
and if applicable, the certification number of the Level III Certified Designer on the
design of the project erosion and sediment control / stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control / Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designers and notify the Engineer in
writing of changes in certified personnel over the life of the contract within two days of change.
Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

32



C 203754 (I-5504) Project Special Provisions Buncombe County

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation
(NOV), or Cease and Desist Order for erosion and sediment control / stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of such certification
due to the following:

(A)  Failure to adequately perform the duties as defined within this certification
provision

(B) Issuance of an ICA, NOV, or Cease and Desist Order

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications

(D)  Demonstration of erroneous documentation or reporting techniques

(E)  Cheating or copying another candidate’s work on an examination

(F Intentional falsification of records

(G)  Directing a subordinate under direct or indirect supervision to perform any of the
above actions

(H)  Dismissal from a company for any of the above reasons

(D Suspension or revocation of one’s certification by another entity

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process. The Chief Engineer will hear the appeal and make a decision within seven days
of hearing the appeal. The decision of the Chief Engineer will be final and will be made in
writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written

examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.
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Measurement and Payment

Certified Erosion and Sediment Control / Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct
compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE
(1-22-13) DB1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Design-
Build Team shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWR within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2012 Standard
Specifications for Roads and Structures, the Design-Build Team shall define the point at which
the discharge enters into the State’s surface waters and the appropriate sampling locations.
Sampling locations shall include points upstream and downstream from the point at which the
discharge enters these waters. Upstream sampling location shall be located so that it is not
influenced by backwater conditions and represents natural background conditions. Downstream
sampling location shall be located at the point where complete mixing of the discharge and
receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
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not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Design-Build Team’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Design-Build Team.

To plan, design, construct, and maintain BMPs to address water quality standards, the Design-
Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available
at the website noted below:

http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/fieldops/downloads/Files/
TurbidityReductionOptionSheet.pdf

Tier I Methods include stilling basins which are standard compensatory BMPs. Other Tier I
methods are noncompensatory and shall be used when needed to meet the stream turbidity
standards. Tier II Methods are also noncompensatory and are options that may be needed for
protection of rare or unique resources or where special environmental conditions exist at the site
which have led to additional requirements being placed in the DWR’s 401 Certifications and
approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation
Plan’s Environmental Assessment for the specific site. Should the Design-Build Team exhaust
all Tier I Methods on a site exclusive of rare or unique resources or special environmental
conditions, Tier II Methods may be required by regulators on a case by case basis per
supplemental agreement.

The Design-Build Team may use cation exchange capacity (CEC) values from proposed site
borings to plan and develop the Price Proposal for the project. CEC values exceeding 15
milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be
avoided when dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

CLEARING AND GRUBBING

©-1-11) DB2 RO1

With the exception of areas with Permanent Utility Easements, perform clearing on this project
to the limits established by Method "II" shown on Standard No. 200.02 of the 2012 NCDOT
Roadway Standard Drawings. In areas with Permanent Utility Easements, clearing shall extend
to the Right of Way limits.
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BURNING RESTRICTIONS
(7-1-95) DB2 RO3

Open burning is not permitted on any portion of the right of way limits established for this
project. The Design-Build Team shall not burn the clearing, grubbing or demolition debris
designated for disposal and generated from the project at locations within the project limits, off
the project limits or at any waste or borrow sites in Buncombe County. The Design-Build Team
shall dispose of the clearing, grubbing and demolition debris by means other than burning and in
accordance with state and local rules and regulations.

BUILDING AND APPURTENANCE REMOVAL / DEMOLITION

9-1-11) DB2 R12B

Unless otherwise as agreed upon by the Department, seal all wells and remove or demolish all
buildings and appurtenances, in their entirety, that are located either partially or completely
within the project’s right of way limits or are located outside the project’s right of way limits but
within property purchased as an uneconomical remnant in accordance with Sections 205, 210
and 215 of the 2012 Standard Specifications for Roads and Structures.

The Department will perform all assessment, removal and disposal of asbestos. Once the
Design-Build Team has acquired a parcel and all buildings and appurtenances have been vacated,
the Design-Build Team shall immediately notify the Division Right of Way Agent in writing.
Upon receipt of the written notification, the Department then requires 60 days to assess and
remove any asbestos prior to the Design-Build Team demolishing any building or appurtenance.

In the unlikely event that the Design-Build Team encounters unknown contaminated materials,
these materials shall be handled in accordance with Article 107-25 of the 2012 Standard
Specifications for Roads and Structures.

PIPE INSTALLATION
9-28-12 (Rev. 8-3-15) 300 DB3 RO1

Revise the 2012 Standard Specifications for Roads and Structures as follows:

Page 3-1, Article 300-2, Materials, line 15, in the materials table, replace “Flowable Fill” and
“Geotextiles™ with the following:

Item Section

Flowable Fill, Excavatable 1000-6
Grout, Type 2 1003
Geotextiles, Type 4 1056

Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with the following:
Provide foundation conditioning geotextile, and geotextile to wrap pipe joints, in accordance

with Section 1056 of the 2012 Standard Specifications for Roads and Structures for Type 4
geotextile.
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Page 3-3, Subarticle 300-6(A), Rigid Pipe, line 2, in the first paragraph, replace “an approved
non-shrink grout.” with “grout.” and line 4, in the second paragraph, replace “filtration
geotextile” with “geotextile™.

Page 3-3, Article 300-7, Backfilling, lines 37-38, in the first and second sentences of the fifth
paragraph, replace “Excavatable flowable fill” with “Flowable fill”.

DRAINAGE PIPE
9-1-11) DB3 R36

Description

Where shown in the plans developed by the Design-Build Team, the Contractor shall use
Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe,
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in
accordance with the following requirements:

All pipe types are subject to the maximum and minimum fill height requirements as found on
Roadway Standard Drawing No. 300.01 - Sheet 3 of 3. The appropriate Reinforced Concrete
Pipe class and the appropriate gage thickness for Corrugated Aluminum Alloy Pipe and
Aluminized Corrugated Steel Pipe shall be selected based on fill height.

Site specific conditions may limit a particular material beyond what is identified in this Special
Provision. These conditions include, but are not limited to, abrasion, environmental, soil
resistivity and pH, high ground water and special loading conditions. The Design-Build Team
shall determine if additional restrictions are necessary.

Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe,
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).

Transverse median drains, storm drainage system pipes, and open-ended cross drains shall be
Reinforced Concrete Pipe unless the pipe slope is greater than 10%, in which case the pipe shall
be either Corrugated Aluminum Alloy Pipe or Aluminized Corrugated Steel Pipe.

CEMENT AND LIME STABILIZATION OF SUB-GRADE SOILS
(5-20-13) DB5 R21

General
The Design-Build Team shall be responsible for the following:

1. Performing all laboratory tests in a laboratory certified by the AMRL /
NCDOT Laboratory Proficiency Program

2. Sampling Sub-grade soils

3. Conducting Laboratory tests to determine:
a. Soil classifications
b. Moisture-density relationships
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c. Quantity of lime or cement required to achieve specified strengths

4. Designating areas to be stabilized by either lime or cement and the required
rates of application

5. Conducting field tests to determine unconfined compressive strength

Sampling

The Design-Build Team shall take soil samples, after the project has been graded to within two
inches of final sub-grade elevation. The Design-Build Team shall sample the top eight inches at
a minimum frequency of one sample per 1,000 feet, per each lane, for classification tests; and
one sample per 3,000 feet, per each lane, for moisture density tests and lime or cement mix
design tests. For the aforementioned tests, a lane shall be considered 28 feet wide in one
direction for sampling purposes. Additional samples shall be taken to ensure that all the
predominant soil types, limits of distribution of these soils and different site conditions have
been represented.

Classification Tests
The Design-Build Team shall perform the following tests to determine AASHTO classifications

of different soils in accordance with AASHTO specifications as modified by NCDOT. Copies of
these modified procedures can be obtained from Materials and Test Unit’s Soils Laboratory.

TABLE 1
TEST AASHTO DESIGNATION
Dry Preparation of Disturbed Soils T-87
Particle Size Analysis of Soils T-88
Determining the Liquid Limit of Soils T-89
Determining the Plastic Limit and Plasticity Index of Soils T-90

Moisture Density Test

Based on the criteria set in Table 2, below, the Design-Build Team shall perform the Moisture
Density Tests, using either lime or cement. The Design-Build Team shall use 10% cement by
weight in soil cement and 4% lime by weight, in soil-lime mixtures. The Design-Build Team
shall conduct the tests in accordance with AASHTO T-99, and T-134 for soil-lime and soil-
cement mixtures, respectively. In each case, The Design-Build Team shall determine the
maximum dry density and optimum moisture content.
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TABLE 2

Buncombe County

CRITERIA FOR SELECTING LIME OR CEMENT

PROPERTY A B

Percent passing #200 Sieve 35 Max 36 Min
Liquid Limit 40 Max 41 Min
Plasticity Index 10 Max 25 Min

The Design-Build Team shall use cement for all soils meeting criteria in Column A and lime for
all soils meeting criteria in Column B. The Design-Build Team may choose either lime or

cement for all soils not meeting all criteria in either Column A or B.

DETERMINING THE APPLICATION RATES FOR SOIL-CEMENT AND SOIL-LIME

MIXTURES

Soil-Cement Mixtures

For soil-cement mixtures, the Design-Build Team shall be required to do the following:

Make specimens at optimum moisture content using a quantity of cement in the range of 5 to
12 percent by weight.

Compact the specimens to a minimum density of 95% of maximum dry density obtained
using AASHTO T 134.

Make a minimum of two specimens for each selected cement rate.
Cure the specimens for seven days in a moist room maintained at a temperature of 73° F
+2.7° and a humidity of 100%. At the end of the curing period, immerse the specimens in

water for four hours.

After immersion, test the specimens in unconfined compression in accordance with
ASTM D 1633.

Report the maximum strength obtained and the corresponding percent strain.

Select the rate of cement that provides a minimum unconfined compressive strength of 200
psi and a maximum of 400 psi.
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Soil-Lime Mixtures

For soil-lime mixtures, the Design-Build Team shall be required to do the following:

e Make specimens at optimum moisture content using a quantity of lime in the range of 3.5 to
6.5 percent by weight.

o Compact specimens to a minimum density of 95% of maximum dry density obtained by
AASHTO T99.

e Make a minimum of two specimens for each selected lime rate.

e Cure the specimens in sealed plastic bags for 48 hours in an oven at a temperature of 118° F.
Do not immerse the specimens in water at the end of the curing period.

o Test the specimens in unconfined compression in accordance with AASHTO T 208. Report
the maximum strength obtained and the corresponding percent strain.

e Seclect the rate of lime that provides a minimum unconfined compressive strength of 60 psi.
Submittals for Review and Approval Prior to Construction

The Design-Build Team shall adhere to the following submittal guidelines:

e Submit all laboratory test results for review.

e Submit a sketch in plan view showing areas of the project to be stabilized by either lime or
cement and application rates for each stabilizer.

e Submit any other documentation that supports the Design-Build Team’s recommendations.
Construction of Lime Treated Subgrade

The Design-Build Team shall construct the lime treated sub-grade as specified in Section 501 of
the North Carolina Department of Transportation 2012 Standard Specifications for Roads and

Structures with the following exceptions:

Subsection 501-4 Equipment
Contractor’s equipment will not require engineer's approval.

Subsection 501-8 (A) General
Paragraph #1 is not applicable to this project.

Subsection 501-9 (B) Preliminary Curing

Amend as follows: Allow a minimum of two days and a maximum of four days for
preliminary curing.
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Subsection 501-10 Compacting, Shaping, and Finishing
Last paragraph is not applicable.

Subsection 501-11 Thickness
Last two paragraphs are not applicable.

Construction of Cement Treated Subgrade

The Design-Build Team shall construct the soil cement sub-grade as specified in Section 542 of
the 2012 Standard Specifications for Roads and Structures, with the following exceptions:

Subsection 542-4 Equipment
Contractor’s equipment will not require Engineer’s approval.

Subsection 542-7 Application of Cement
First paragraph is not applicable.

Subsection 542-11 Thickness
Paragraphs 2 and 3 are not applicable.

Unconfined Compressive Strength

The lime-stabilized subgrades shall be tested using Dynamic Cone Penetrometer (DCP) and/or
by making field specimens. DCP testing shall be in accordance with Quality Assurance Testing
of Lime-Treated Soils Utilizing the Dynamic Cone Penetrometer, Test Method #1-2005. The
Design-Build Team shall adhere to the testing equipment requirements and procedures as
outlined in Dynamic Cone Penetrometer Testing for Subgrade Stability except that the minimum
penetration depth shall be eight inches. Upon request, a copy of the aforementioned documents
can be obtained from the NCDOT Geotechnical Engineering Unit. The required unconfined
compressive strength for lime shall be 60 psi, which corresponds to a penetration per blow of
approximately 0.5 inches of the Dynamic Cone Penetrometer. If field specimens are made, cure
them for seven days and test them in the laboratory. The minimum required unconfined
compressive strength for line-stabilized subgrade shall be 60 psi.

For cement-stabilized subgrades, the Design-Build Team shall make field specimens, cure them
for seven days and test them in the laboratory. The minimum and maximum required unconfined

compressive strength for soil cement shall be 200 psi and 400 psi, respectively.

For both lime and cement stabilized subgrades, one test shall be required for every 400 feet per
lane width at random locations selected using random number tables.
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Submittals for Review During Construction

The Design-Build Team shall submit the unconfined compressive strength and dynamic cone
penetrometer test results for review and acceptance.

(9-1-11) DB6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the 2012 Standard Specifications for Roads and Structures.

When it is determined that the monthly selling price of asphalt binder on the first business day of
the calendar month during which the last day of the partial payment period occurs varies either
upward or downward from the Base Price Index, the partial payment for that period will be
adjusted. The partial payment will be adjusted by adding the difference (+ or -) of the base price
index subtracted from the monthly selling price multiplied by the total theoretical quantity of
asphalt binder authorized for use in the plant mix placed during the partial payment period
involved.

The base price index for asphalt binder for plant mix is $

This base price i
terminals on

resents an average of F.O.B. selling prices of asphalt binder at supplier's

PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX
(9-1-11) (Rev. 3-13-13) DB6 R26

Revise the 2012 Standard Specifications for Roads and Structures as follows:
Page 6-18, Article 609-11 and Page 6-35, Article 610-14
Add the following paragraph before the first paragraph:

The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be
$40.00 per theoretical ton. This price shall apply for all mix types.

FIELD OFFICE
(6-1-07) (Rev. 8-3-15) DB 08-01

Description

This work consists of furnishing, erecting, equipping, and maintaining a field office for the
exclusive use of Department Engineers and Inspectors at a location on the project approved by
the Engineer. Provide a field office that complies with the current A.D.A. Design and
Accessibility Standards, the National Electric Code, local, state, and federal regulations, and the
following:
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Procedures

The field office and equipment shall remain the property of the Design-Build Team upon
completion of the contract. The field office must be separated from buildings and trailers used
by the Design-Build Team and shall be erected and functional as an initial operation. Failure to
have the field office functional when work first begins on the project will result in withholding
payment of the Design-Build Team's monthly progress estimate. The field office must be
operational throughout the duration of the project and be removed upon completion and final
acceptance of the project.

Provide a field office that is weatherproof, tightly floored and roofed, constructed with an air
space above the ceiling for ventilation, supported above the ground, has a width of at least
ten feet, and the floor-to-ceiling height that is at least 7 feet 6 inches. Provide inside walls and a
ceiling that are constructed of plywood, fiber board, gypsum board, or other suitable materials.
Have the exterior walls, ceiling, and floor insulated.

Provide a field office with a minimum floor space of 500 square feet and that is equipped with
the following:

Number Item

Double-pedestal desk (approximately 60 by 34 inches, at least 2,000 square inches)
Plan and drafting table (approximately 30 by 96 inches) with adjustable stool
Computer table having a minimum size of 48 by 30 by 29 inches

Plan rack for 24 by 36 inch drawings with 6 plan clamps

Printing calculator

2-drawer fire protection file, 15 inch drawer width, minimum UL rating of Class 350
Office chairs with a minimum of two having casters

Wastebaskets

Pencil sharpener

Copy machine (8 inch x 11 inch copies)

Telephone

Fax Machine

Answering machine

Internet Connection Service (modem for Wi-Fi)

EE G\ VNN NG Y N O J Sy SN

Windows and Doors

Provide a field office with at least three windows, with blinds, each having an area of at least 540
square inches, capable of being easily opened and secured from the inside and having at least
two exterior passage doors. Provide doors at least 30 inches in width and 78 inches in height.
Provide screens for windows and doors. Equip exterior passage door(s) with lock(s), and furnish
at least two keys to the Engineer or inspector.
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Steps

Provide accessibility in compliance with the current A. D. A. Design and Accessibility
Standards, and the State Building Code and maintain them free from obstructions.

Storage Facility For Nuclear Gage

Furnish the field office with an outside storage facility for the Department's nuclear gage. The
storage facility shall not be located within 10 feet of any other structure including the field
office.

Lighting, Heating, and Air Conditioning

The field office must have satisfactory lighting, electrical outlets, heating equipment, an exhaust
fan, and an air conditioner connected to an operational power source. Provide at least one of the
light fixtures that shall be a fluorescent light situated over the plan and drafting table. Furnish
electrical current and fuel for heating equipment.

Fire Extinguishers

Furnish and maintain one fire extinguisher for each required exterior passage door. Fire
extinguisher(s) may be chemical or dry powder. UL Classification 10-B:C (minimum), suitable
for Type A:B:C: fires. Mount and maintain fire extinguisher(s) in accordance with OSHA Safety
and Health Standards.

Toilets

Provide a toilet conforming to the requirements of the state and local boards of health or other
bodies or courts having jurisdiction in the area. When separate facilities for men and women are
not available, place a sign with the words "Rest Room" (with letters at least 1 inch in height)
over the doorway, and provide an adequate positive locking system on the inside of the doorway.
Maintain responsibility for the water and sewer connections or the installation and connection of
a water well and septic tank and drain field. These facilities must conform to all local and state
permits.

Utilities

Except for telephone service, make arrangement for necessary utility and internet connections,
maintain utilities and internet, pay internet and utility service fees and bills, and make
arrangements for final disconnection of internet and utilities. Furnish a telephone in each field
office and permit the work necessary to install it. Installation and service fees for the telephone
will be paid for by the Department.
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Storage Facility for Test Equipment

Provide the field office with a storage facility, separate from the office for storage of test
equipment, other than the nuclear gage. Provide a facility that has a minimum floor space of
64 square feet, is weatherproof, tightly floored and roofed, and has a tamper resistant key
operated lock.

Miscellaneous Items

The field office must also include the following:

1. A certification that the office is free of asbestos and other hazardous materials.
A broom, dust pan, mop and bucket, and general cleaning supplies.
3. Provide and maintain an all weather parking area for six vehicles, including graveled

access to the paved surface.

GEOTEXTILE FOR PAVEMENT STABILIZATION
(05-07-14) DB 08-05

Deseription

Furnish and place geotextile for pavement stabilization in accordance with the Geotechnical
Engineering Scope of Work found elsewhere in this RFP. Geotextile for pavement stabilization
may be required to prevent pavement cracking and provide separation between the subgrade and
pavement section at locations shown in the plans developed by the Design-Build Team and as
directed by the Engineer.

Materials
Refer to Division 10 of the 2012 Standard Specifications for Roads and Structures.

Item Section
Geotextiles 1056

Provide Type 5 geotextile for geotextile for pavement stabilization that meets the following
requirements:

GEOTEXTILE FOR PAVEMENT STABILIZATION REQUIREMENTS

Property Requirement  Test Method
(MARV?Y)
Tensile Strength @ 5% Strain (MD & CD% 1,900 Ib/ft ~ ASTM D4595 |
Ultimate Tensile Strength (MD & CD™) 4,800 Ib/ft  ASTM D4595
Melting Point 300°F ~ ASTM D276

A. Define “minimum average roll value” (MARV), “machine direction” (MD) and “cross-
machine direction” (CD) in accordance with ASTM D4439.
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Sampling

For the top half of all embankments, the Design-Build Team shall take soil samples of the
embankment material as it is constructed. The Design-Build Team shall sample the embankment
in three-foot thick zones at a minimum frequency of one sample per 1,000 feet, per each lane, for
classification tests. For the aforementioned tests, a lane shall be considered 28 feet wide in one
direction for sampling purposes. Additional samples shall be taken to ensure that all the
predominant soil types, limits of distribution of these soils and different site conditions have
been represented. For embankments less than 1,000 feet in length a minimum of one sample
shall be required per three-foot thickness of embankment. The sample in the top most three-foot
zone (after the project has been graded to within two inches of final sub-grade elevation) may
also serve as the sample for the lime or cement mix design test if it also meets the testing
requirements in the Cement and Lime Stabilization of Sub-Grade Soils Project Special Provision
found elsewhere in this RFP.

In lieu of testing the embankment material, the Design-Build Team shall provide geotextile for
pavement stabilization that meets the requirements in the table above for all embankments that
are a minimum of ten feet in height (as measured vertically from the toe of the embankment to
the elevation of outer edge of pavement) and 200 feet in length.

Submittals for Review and Approval Prior to Construction
The Design-Build Team shall adhere to the following submittal guidelines:

e Submit all laboratory test results for review to the Geotechnical Engineering Unit —
Geopavement Section within five days of completion.

e Submit a sketch in plan view showing areas of the project to be stabilized by geotextile
for pavement stabilization.

e Submit any other documentation that supports the Design-Build Team’s
recommendations.

Construction Methods

The Design-Build Team shall determine if geotextile for pavement stabilization is required. The
Design-Build Team shall show proposed locations in the plan views developed by the Design-
Build Team and at other locations as directed by the Engineer. Allow ten days after lab tests are
received to determine if geotextile for pavement stabilization is required in additional locations.
In areas with geotextile for pavement stabilization, the limits of the geotextile shall match limits
of the stabilized subgrade.

Place geotextile for pavement stabilization on top of the finished subgrade as shown in the plans
developed by the Design-Build Team and in slight tension free of kinks, folds, wrinkles or
creases. Install geotextiles with the MD perpendicular to the roadway centerline. The MD is the
direction of the length or long dimension of the geotextile roll. Do not splice or overlap
geotextiles in the MD so splices or overlaps are parallel to the roadway centerline. Extend
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geotextile for pavement stabilization 12" beyond the base course as shown in the plans
developed by the Design-Build Team.

Completely cover subgrades with geotextile for pavement stabilization so geotextiles are
adjacent to each other in the CD, i.e., perpendicular to the MD. The CD is the direction of the
width or short dimension of the geotextile roll. Overlapping geotextiles in the CD is permitted
but not required. Overlap geotextiles in the direction that base course will be placed to prevent
lifting the edge of the top geotextile.

For asphalt base courses, asphalt mixture temperatures in the truck shall not exceed 315° F at the
time of placement. Do not damage geotextile for pavement stabilization when constructing base
courses. Place and compact base courses in accordance with the 2012 Standard Specifications
for Roads and Structures. Do not operate heavy equipment on geotextiles any more than
necessary to construct pavement sections. Replace any damaged geotextiles to the satisfaction of
the Engineer.

PILES
(10-20-15)

Revise the 2012 Standard Specifications for Roads and Structures as follows:

Page 4-70, Article 450-2, Materials, line 2, in the materials table, replace “Neat Cement Grout,
Nonshrink™ with “Neat Cement Grout, Type 1.

Page 4-70, Article 450-2, Materials, line 8, in the last sentence of the second paragraph, replace
“approved by the Materials and Tests Unit.” with “that are on the NCDOT Approved Products
List.”

Page 4-72, Subarticle 450-3(D)(3), Required Driving Resistance, lines 26-30, replace first
paragraph with the following:

The Engineer will determine if the proposed pile driving methods and equipment are acceptable
and provide the blows/ft and equivalent set for the required driving resistance noted in the plans
developed by the Design-Build Team, i.e., “pile driving criteria” except for structures with pile
driving analyzer (PDA) testing. For structures with PDA testing, provide pile driving criteria for
any bents and end bents with piles in accordance with Subarticle 450-3(F)(4) of the 2012
Standard Specifications for Roads and Structures.

Page 4-73, Subarticle 450-3(E)(1), Pile Excavation, lines 19-20, in the third sentence of the
second paragraph, replace “use smooth or corrugated clean watertight steel casings™ with “use

smooth non-corrugated clean watertight steel casings”.

Page 4-73, Subarticle 450-3(F), Pile Driving Analyzer, lines 45-48, replace third paragraph
with the following:
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The Engineer will complete the review of the proposed pile driving methods and equipment
within 7 days of receiving PDA reports and pile driving criteria. Do not place concrete for caps
or footings on piles until PDA reports and pile driving criteria have been accepted.

Page 4-75, Subarticle 450-3(F), Pile Driving Analyzer, line 21, add the following to the end of

Article

(4)

450-3:
Pile Driving Criteria

Analyze pile driving with the GRL Wave Equation Analysis Program (GRLWEAP)
manufactured by Pile Dynamics, Inc. Use the same PDA Consultant that provides PDA
reports to perform GRLWEAP analyses and develop pile driving criteria. Provide
driving criteria sealed by an engineer approved as a Project Engineer (key person) for the
same PDA Consultant.

Analyze pile driving so driving stresses, energy transfer, ram stroke and blows/ft from
PDA testing and resistances from CAPWAP analyses correlate to GRLWEAP models.
Provide pile driving criteria for each combination of required driving resistance and pile
length installed for all pile types and sizes. Submit 2 copies of pile driving criteria with
PDA reports. Include the following for driving criteria:

(a) Project information in accordance with Subarticle 450-3(F)(3)(a) of the 2012
Standard Specifications for Roads and Structures

(b) Table showing blows/ft and equivalent set vs. either stroke for multiple strokes in
increments of 6" or bounce chamber pressure for multiple pressures in increments
of 1 psi

(©) Maximum stroke or blows/ft or pile cushion requirements to prevent overstressing
piles as needed

(d) GRLWEAP software version information

(e) PDF copy of all pile driving criteria and executable GRLWEAP input and output
files

DRILLED PIERS (LFD-ASD)

(10-20-13)

Revise the 2012 Standard Specifications for Roads and Structures as follows:

Replace Section 411 with the following:

411-1

SECTION 411
DRILLED PIERS

DESCRIPTION

Construct drilled piers consisting of cast-in-place reinforced concrete cylindrical sections in
excavated holes typically stabilized with casings or slurry. Provide permanent casings,
penetration tests, integrity testing and assistance with the shaft inspection device as noted in the
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plans developed by the Design-Build Team. Construct drilled piers with the required capacities
and dimensions in accordance with the contract and accepted submittals. Use a prequalified
Drilled Pier Contractor to construct drilled piers.

Define “excavation” and “hole™ as a drilled pier excavation and “pier” as a drilled pier. Define
“permanent casing” as a casing that remains in the excavation and acts as a form for drilled pier
concrete and “temporary casing” as any casing that is not permanent. Define “rock” as a
continuous intact natural material with a standard penetration resistance of 0.1-foot or less per
60 blows or a rock auger penetration rate of less than 2" per five minutes of drilling at full crowd
force or as determined by the Engineer when rock is not encountered as expected based on these
criteria. This definition excludes discontinuous loose natural materials such as boulders and
man-made materials such as concrete, steel, timber, etc.

411-2 MATERIALS

Refer to Division 10.

Item Section
Grout, Type 2 1003
Portland Cement Concrete, Class Drilled Pier 1000
Reinforcing Steel 1070

Provide Type 3 material certifications in accordance with Article 106-3 of the 2012 Standard
Specifications for Roads and Structures for permanent casings and roller, chair, steel pipe and
cap materials. Store steel materials on blocking at least 12" above the ground and protect it at all
times from damage; and when placing in the work make sure it is free from dirt, dust, loose mill
scale, loose rust, paint, oil or other foreign materials. Load, transport, unload and store drilled
pier materials so materials are kept clean and free of damage.

(A)  Steel Casing

Define “casing” as a temporary or permanent casing. If permanent casing is required for
an excavation, the largest diameter casing in the hole shall be the permanent casing. This
does not apply to working casings around permanent casings as approved by the
Engineer. Use smooth non-corrugated clean watertight steel casings of ample strength to
withstand handling and installation stresses and pressures imposed by concrete, earth,
backfill and fluids.

(1) Temporary Casings

Provide temporary casings with nominal wall thicknesses of at least 0.375" and
outside diameters equal to or larger than the design pier diameters for which
casings are used.

(2) Permanent Casings

Use permanent casings with yield strengths of at least 36 ksi and nominal wall
thicknesses that meet Table 411-1.
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TABLE 411-1

MINIMUM PERMANENT CASING WALL THICKNESS

Casing Diameter Nominal Wall Thickness
< 48" 0.375"
48" - 78" 0.500"
> 78" 0.625"

Provide permanent casings with outside diameters equal to the design pier
diameters for which casings are used unless larger diameter permanent casings are
approved by the Engineer.

Slurry

Define “slurry” as bentonite or polymer slurry. Mix bentonite clay or synthetic polymer
with water to form bentonite or polymer slurry.

(1) Bentonite Slurry

Provide bentonite slurry that meets Table 411-2.

TABLE 411-2
BENTONITE SLURRY REQUIREMENTS*
Property | ANSI/API RP® 13B-1 Requirement
Density© .
(Mud Weight) Section 4 64.3 - 72.0 1b/cf
. . Section 6.2
Viscosity Marsh Funnel 28 - 50 sec/qt
Sand C Section 9 <4 %"
and Content ection | <29 E
Section 11 |
. pH Glass Electrode pH Meter" §-11

A. Slurry temperature of at least 40° F shall be required

B. American National Standards Institute / American Petroleum Institute
Recommended Practice

C. Increase density requirements by 2 Ib/cf in saltwater

D. In tanks before pumping slurry into excavations

E. In excavations immediately before placing concrete

F. pH paper will also be acceptable for measuring pH

(2) Polymer Slurry

Use a polymer slurry product approved by the Department. Value engineering
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©)

)

proposals for other polymer slurry products will not be considered. A list of
approved polymer slurry products is available from the Department’s website or
the Geotechnical Engineering Unit.

Provide polymer slurry that meets Table 411-3.

TABLE 411-3
POLYMER SLURRY REQUIREMENTSA
Property _ ANSI/API RP® 13B-1 , Requirement
Density"© .
<
(Mud Weight) Section 4 < 64 Ib/cf
. . Section 6.2
Viscosity Marsh Funnel 32 - 135 sec/qt
Sand Content ’ Section 9 <0.5 %>
Section 11 |
. pH Glass Electrode pH Meter' | 8-11.5

A. Slurry temperature of at least 40° F shall be required

B. American National Standards Institute / American Petroleum Institute
Recommended Practice

C. Increase density requirements by 2 Ib/cf in saltwater

D. In tanks before pumping slurry into excavations

E. In excavations immediately before placing concrete

F. pH paper will also be acceptable for measuring pH

Rollers and Chairs

Use rollers and chairs that are non-metallic and resistant to corrosion and degradation.
Provide rollers with the necessary dimensions to maintain the minimum required concrete
cover shown in the plans developed by the Design-Build Team and center rebar cages
within excavations. Use chairs of sufficient strength to support rebar cages in
excavations and of the size necessary to raise cages off bottom of holes to maintain the
minimum required distance shown in the plans developed by the Design-Build Team.

Steel Pipes and Caps

Use Schedule 40 black steel pipes for access tubes for crosshole sonic logging (CSL).
Provide CSL tubes with an inside diameter of at least 1.5". Use CSL tubes with a round,
regular inside diameter free of defects and obstructions, including any pipe joints, in
order to permit free, unobstructed passage of probes for CSL testing. Provide watertight
CSL tubes free of corrosion with clean internal and external faces to ensure a good bond
between concrete and tubes. Fit CSL tubes with watertight plastic caps on the bottom

51



C 203754 (I-5504) Project Special Provisions Buncombe County

411-3

(A)

and removable caps on top.

PRECONSTRUCTION REQUIREMENTS

Drilled Pier Construction Plan

Submit the proposed drilled pier construction plan for all drilled piers for acceptance.
Provide two copies of this plan at least 30 days before starting drilled pier construction.
Do not begin drilled pier construction until a construction plan is accepted. Provide
detailed project specific information in the drilled pier construction plan that includes the

following:

(1) Overall description and sequence of drilled pier construction;

(2) List and sizes of equipment including cranes, drill rigs, vibratory and downhole
hammers, Kelly bars, augers, core barrels, casings (diameters, thicknesses and
lengths), cleanout buckets, air lifts, pumps, slurry equipment, tremies, pump pipes
and other equipment;

3) Procedures for casing installation and temporary casing removal including how
telescoping temporary casings will be removed;

4) If applicable, details of slurry testing and use including intended purpose, product
information and additives, manufacturer’s recommendations for use, name and
contact information for slurry manufacturer’s technical representative, mixing and
handling procedures and how slurry level will be maintained above the highest
piezometric head;

(5) Methods for drilling and cleaning holes, including how cores will be removed and
drilling spoils and slurry will be handled and disposed of;

(6) Details of CSL tubes, caps and joints, including pipe size and how tubes will be
attached to reinforcing steel;

(7) Procedures for lifting and setting reinforcing steel, including how rebar cages will
be supported and centralized;

(8) Procedures for placing concrete, including how tremies and pump pipes will be
controlled and contaminated concrete will be contained;

(9) Concrete mix design that meets Section 1000 of the 2012 Standard Specifications
for Roads and Structures;

(10)  Approved packaged grout or grout mix design that meets Section 1003 of the
2012 Standard Specifications for Roads and Structures;

(11)  CSL Consultant including Field and Project Engineer; and

(12)  Other information shown in the plans developed by the Design-Build Team or

52



C 203754 (I-5504) Project Special Provisions Buncombe County

requested by the Engineer.

If alternate construction procedures are proposed or necessary, a revised drilled pier
construction plan submittal may be required. If the work deviates from the accepted
submittal without prior approval, the Engineer may suspend drilled pier construction until
a revised plan is reviewed and accepted.

(B)  Preconstruction Meeting

Before starting drilled pier construction, hold a preconstruction meeting to discuss the
installation, monitoring and inspection of the drilled piers. Schedule this meeting after
the Drilled Pier Contractor mobilizes to the site. If this meeting occurs before all drilled
pier submittals have been accepted, additional preconstruction meetings may be required
before beginning construction of drilled piers without accepted submittals. The Resident
or Bridge Maintenance Engineer, Bridge Construction Engineer, Geotechnical Operations
Engineer, Contractor and Drilled Pier Contractor Superintendent will attend
preconstruction meetings.

411-4 CONSTRUCTION METHODS

Do not excavate holes, install piles or allow equipment loads or vibrations within 20 feet of
completed piers until 16 hours after drilled pier concrete reaches initial set.

When drilling from a barge, use a fixed template that maintains hole position and alignment
during drilled pier construction. Do not use floating templates or templates attached to barges.

Check for correct drilled pier alignment and location before beginning drilling.  Check
plumbness of Kelly bars before beginning and frequently during drilling.

For drilled piers constructed with slurry or permanent casings, the pier diameter may be 2" less
than the design pier diameter shown in the plans developed by the Design-Build Team. For all
other drilled piers, construct piers with the minimum required diameters shown in the plans
developed by the Design-Build Team except for portions of drilled piers in rock which may be
2" less than the design pier diameter.

Install drilled piers with tip elevations no higher than shown in the plans developed by the
Design-Build Team or approved by the Engineer. Provide piers with the minimum required end
bearing capacity and, when noted in the plans developed by the Design-Build Team, penetration
into rock.

(A) Excavation

Excavate holes with equipment of the sizes required to construct drilled piers. Use
equipment and methods accepted in the drilled pier construction plan developed by the
Design-Build Team or approved by the Engineer. Inform the Engineer of any deviations
from the accepted plan.

Use drill rigs with sufficient capacity to drill through soil, rock, boulders, timbers, man-
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(B)

©)

made objects and any other materials encountered and drill 20 feet deeper or 20% longer
than the maximum drilled pier length shown in the plans developed by the Design-Build
Team, whichever is greater. Drilling below pier tip elevations shown in the plans
developed by the Design-Build Team may be required to attain sufficient capacity.

Do not use blasting to advance drilled pier excavations. Blasting for core removal will
only be permitted when approved by the Engineer. See Articles 107-11 and 107-12 of
the 2012 Standard Specifications for Roads and Structures for protection of public and
private property and control of siltation, dust and air and water pollution from blasting,
drilling and excavating with down-the-hole hammers. Contain and dispose of drilling
spoils and waste concrete as directed and in accordance with Section 802 of the 2012
Standard Specifications for Roads and Structures. Drilling spoils shall consist of all
materials and fluids removed from excavations.

Stabilize excavations with only casings or slurry and casings except, as approved by the
Engineer, portions of excavations in rock. Use casings or slurry in rock if unstable
material is anticipated or encountered. Stabilize excavations from beginning of drilling
through concrete placement. If excavations become unstable, the Engineer may suspend
drilling and require a revised drilled pier construction plan. If it becomes necessary to
replace a casing during drilling, backfill the excavation, insert a larger casing around the
casing to be replaced or stabilize the excavation with slurry before removing the casing.

When noted in the plans developed by the Design-Build Team, do not dewater drilled
pier excavations. Otherwise, if excavations are in rock, dewater excavations to the
satisfaction of the Engineer.

Casings

Provide temporary casings to stabilize holes and protect personnel entering excavations.
Permanent casings may be required as noted in the plans developed by the Design-Build
Team. Install permanent casings with tip elevations no deeper than shown in the plans
developed by the Design-Build Team or approved by the Engineer. Additional drilled
pier length and reinforcing steel may be required if permanent casings are installed below
elevations noted in the plans developed by the Design-Build Team.

Install casings in continuous sections. Overlap telescoping casings at least 24". Remove
casings and portions of permanent casings above the ground line or top of piers,
whichever is higher, after placing concrete. Do not cut off permanent casings until
drilled pier concrete attains a compressive strength of at least 3,000 psi.

When using slurry construction without permanent casings, temporary casings at least
ten feet long shall be required at the top of excavations. Maintain top of casings at least
12" above the ground line.

Slurry Construction

Unless noted otherwise in the plans developed by the Design-Build Team, slurry
construction or polymer slurry is at the Design-Build Team’s option.
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Use slurry and additives to stabilize holes in accordance with the manufacturer’s
recommendations.  Provide a technical representative employed by the slurry
manufacturer to assist and guide the Drilled Pier Contractor onsite during the
construction of the first drilled pier. If problems are encountered during drilled pier
construction, the Engineer may require the technical representative to return to the site.

Provide documentation that mixing water is suitable for slurry. Use slurry equipment that
is sufficient for mixing, agitating, circulating and storing slurry. Thoroughly premix
slurry with water in tanks before pumping into excavations. Allow bentonite slurry to
hydrate at least 24 hours in tanks before use.

Pump slurry into excavations before encountering water. Maintain slurry level at least
five feet or one pier diameter, whichever is greater, above the highest piezometric head
along the drilled pier length. The highest piezometric head is anticipated to be the static
water or groundwater elevation. However, the Drilled Pier Contractor shall be
responsible for determining the highest piezometric head for each pier.

Maintain the required slurry properties at all times except for sand content. Desand or
replace slurry as needed to meet the required sand content in tanks before pumping slurry
into excavations and in excavations immediately before placing concrete.

(1) Time

Agitate bentonite slurry in holes at least every four hours. If this four-hour time
limit is exceeded, the Engineer may require holes to be overreamed at least 1" and
no more than 3" below casings. Overream holes with grooving tools,
overreaming buckets or other approved methods.

Construct drilled piers so the maximum time slurry is in contact with uncased
portions of holes from drilling through concrete placement does not exceed
36 hours. If this 36-hour time limit is exceeded, the Engineer may require the
hole diameter to be enlarged at least 6". If the enlarged hole diameter is greater
than the permanent casing diameter, replace casing with a larger permanent casing
with an outside diameter equal to the diameter of the enlarged hole.

(2) Slurry Testing

Define a “sample set” as slurry samples collected from mid-height and within two
feet of the bottom of slurry tanks or holes. Take a sample set from slurry tanks to
test slurry before beginning drilling. Do not pump slurry into excavations until
both slurry samples from tanks meet the required slurry properties. Take sample
sets from excavations to test slurry at least every four hours and immediately
before placing concrete. Do not place drilled pier concrete until both slurry
samples from an excavation meet the required slurry properties. If any slurry test
results do not meet the requirements, the Engineer may suspend drilling until both
samples from a sample set meet the required slurry properties.

Sign, date and submit slurry test reports upon completion of each pier. The
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Department reserves the right to perform comparison slurry tests at any time.
3) Disposal

Comply with all Federal, State and local regulations, as well as the project permits
and commitments, when disposing of slurry and drilling spoils mixed with slurry.
Contain slurry and drilling spoils and keep out of water at all times.

(D)  Cleaning and Inspection

Provide clean holes with level bottoms so elevations within bottom of holes do not vary
by more than 12". Remove soft and loose material from bottom of holes using methods
accepted in the drilled pier construction plan developed by the Design-Build Team or
approved by the Engineer. When bottom of holes are not hand cleaned, remove sediment
from holes with cleanout buckets, air lifts or pumps.

After cleaning is complete, provide all equipment, personnel and assistance required for
the Engineer to visually inspect holes from above or by entering excavations. Remove all
cleaning and drilling equipment from holes during inspections and do not interfere with
inspections.

(1) Bearing Capacity

If the Engineer determines that the material below an excavation does not provide
the minimum required end bearing capacity, increase the drilled pier length and
lengthen reinforcing steel as directed. One of the following methods may be
required to check the conditions and continuity of material below excavations.

(a) Test Hole

If excavations are in rock, drill a 1.5" diameter test hole at least six feet
below bottom of holes for the Engineer to determine the continuity of rock
below holes.

(b) Standard Penetration Test

Standard penetration tests (SPT) may be required as noted in the plans
developed by the Design-Build Team. When required, drive a split-barrel
sampler 18" below bottom of holes or to refusal in accordance with
ASTM D1586. Perform SPT in holes at least 12" away from casing walls
and support drill rods so rods remain vertical and straight. Report the
number of blows applied in each 6" increment and provide recovered
samples to the Engineer. The Engineer will determine the standard
penetration resistance required.

(2) Bottom Cleanliness

Holes shall be clean if at least 50% of bottom of holes has less than 0.5" of
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(E)

sediment and no portions of bottom of holes have more than 1.5" of sediment. If
bottom of holes does not meet this cleanliness criteria, remove sediment from
holes until the Engineer determines holes are clean. One or more of the following
methods may be required to inspect the bottom cleanliness of holes.

(a) Steel Probe

If drilled pier excavations are not dewatered or as directed, provide a #10
rebar steel probe that is 24" long with a flat tip on one end and a non-
stretch cable connected to the other end. Provide a cable long enough to
lower the steel probe to the bottom of holes for the Engineer to determine
the amount of sediment in holes.

(b) Shaft Inspection Device

The Engineer may use the shaft inspection device (SID) as noted in the
plans developed by the Design-Build Team. The Engineer provides the
SID and personnel to operate it. Notify the Engineer at least two days
before finishing holes that will be inspected with the SID.

Assist the Engineer in handling the SID and associated equipment and
supporting the SID during inspections. Provide working areas large
enough for the SID, associated equipment and SID personnel within reach
of the SID cables and clear view of holes being inspected. If necessary,
provide a secure location to store the SID and associated equipment onsite
overnight.

Approximately one hour is required to inspect a hole with the SID after
the SID and associated equipment are set up. The Engineer will use the
SID to measure the amount of sediment at five locations around the
bottom of holes.

Reinforcing Steel and Concrete

Assemble rebar cages consisting of bar and spiral reinforcing steel shown in the plans
developed by the Design-Build Team. Securely cross tie reinforcing steel at each
intersection with double wire. Attach a chair under each reinforcing bar and rollers near
the top and bottom of rebar cages and every ten feet along cages in between. The number
of rollers required at each location along rebar cages shall be one roller per foot of design
pier diameter with at least four rollers per location. Space rollers equally around rebar
cages at each location. Attach rollers so rollers are supported across two adjacent
reinforcing bars and will freely rotate when rebar cages are lowered into excavations.

If CSL tubes are required, securely attach CSL tubes to spiral reinforcing steel on the
inside of rebar cages with at least 3" clearance to reinforcing bars. Extend CSL tubes
from 6" above pier tip elevations to at least two feet above the ground line or top of
permanent casings, whichever is greater. The number of CSL tubes required for each
drilled pier shall be one tube per foot of design pier diameter with at least four tubes per
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pier. Space CSL tubes equally around rebar cages so distances between tubes measured
around spiral reinforcing steel are uniform. Install CSL tubes as straight and parallel to
each other as possible. Fit caps on top and bottom of CSL tubes.

After the Engineer determines that the material below excavations provides the minimum
required bearing capacity and holes are clean, place rebar cages and then concrete in
excavations. Do not rack or distort rebar cages and CSL tubes when lifting and handling
cages. Set rebar cages directly on bottom of holes or, as approved by the Engineer, hang
cages from permanent casings. When hanging rebar cages, leave devices supporting
cages in place until drilled pier concrete attains a compressive strength of at
least 3,000 psi.

Do not delay placing cages or concrete unless excavations are cased to rock or otherwise
approved. If delays occur, the Engineer may require removal of rebar cages to reinspect
bottom cleanliness of holes. If bottom of holes does not meet the cleanliness criteria in
Subarticle 411-4(D)(2) of the 2012 Standard Specifications for Roads and Structures,
remove sediment from holes until the Engineer determines holes are clean before
resetting rebar cages.

After placing rebar cages with CSL tubes, remove top caps, fill tubes with clean water
and reinstall caps before placing concrete. Check for correct cage position before placing
concrete and keep rebar cages plumb during concrete placement. Maintain cage position
so rebar cages do not move vertically more than 6" and columns or footings have the
minimum required concrete cover shown in the plans developed by the Design-Build
Team.

Remove all temporary casings during concrete placement. Do not twist, move or
otherwise disturb temporary casings until the concrete depth inside casings is at least
ten feet or half the head, whichever is greater, above the bottom of casing being
disturbed. Define “head” as the difference between the highest piezometric head along
the drilled pier length and the static water elevation inside the excavation.

When removing temporary casings, maintain the required concrete depth above the
bottom of casing being removed except when the concrete level is at or above top of
piers. Sustain sufficient concrete depths to overcome pressures imposed by earth,
backfill and fluids. As temporary casings are withdrawn, ensure fluids trapped behind
casings is displaced upward and discharged out of excavations without contaminating or
displacing concrete.

Pour concrete in excavations to form uniform jointless monolithic drilled piers. Do not
trap soil, air, fluids or other contaminants in concrete. Remove contaminated concrete
from top of piers at time of concrete placement.

Inform the Engineer of the volume of concrete placed for each pier. For piers constructed
with slurry or as directed, record a graphical plot of depth versus theoretical and actual
concrete volumes.

Dry or wet placement of concrete is at the Design-Build Team’s option for piers
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constructed with only casings if the water inflow rate into excavations is less than 6" per
half hour after removing any pumps from holes. Wet placement of concrete shall be
required for all other drilled pier construction.

(1) Dry Placement

If holes are filling with water for dry placement of concrete, dewater excavations
as much as possible before placing concrete. For drilled piers less than 80 feet
long, pour concrete down the center of excavations so concrete does not hit
reinforcing steel or excavation sidewalls. For piers longer than 80 feet, place
concrete with a tremie or pump pipe down the center of excavations so length of
free fall is less than 80 feet.

(2) Wet Placement

For wet placement of concrete, maintain static water or slurry levels in holes
before placing concrete. Place concrete through steel tremies or pump pipes. Use
tremies with watertight joints and a diameter of at least 10". Pump concrete in
accordance with Article 420-5 of the 2012 Standard Specifications for Roads and
Structures. Use approved devices to prevent contaminating concrete when
tremies or pump pipes are initially placed in excavations. Extend tremies or pump
pipes into concrete at least five feet at all times except when the concrete is
initially placed.

When the concrete level reaches the static water elevation inside the excavation,
dry placement of concrete will be permitted. Before changing to dry placement,
pump water or slurry out of holes and remove contaminated concrete from the
exposed concrete surface.

411-S INTEGRITY TESTING

Define “integrity testing” as crosshole sonic logging (CSL) and pile integrity testing (PIT).
Integrity testing may be required as noted in the plans developed by the Design-Build Team or
by the Engineer. The Engineer will determine how many and which drilled piers require
integrity testing. Do not test piers until drilled pier concrete cures for at least seven days and
attains a compressive strength of at least 3,000 psi.

(A)

Crosshole Sonic Logging

If CSL testing is required, use a prequalified CSL Consultant to perform CSL testing and
provide CSL reports. Use a CSL Operator approved as a Field Engineer (key person) for
the CSL Consultant. Provide CSL reports sealed by an engineer licensed by the State of
North Carolina and approved as a Project Engineer (key person) for the same CSL
Consultant.

(1) CSL Testing

Perform CSL testing in accordance with ASTM D6760. If probes for CSL testing
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(2)

will not pass through to the bottom of CSL tubes, the Engineer may require coring
to replace inaccessible tubes. Do not begin coring until core hole size and
locations are approved. Core at least 1.5" diameter holes the full length of piers.
Upon completion of coring, fill holes with clean water and cover to keep out
debris. Perform CSL testing in core holes instead of inaccessible tubes.

For piers with four or five CSL tubes, test all tube pairs. For piers with six or
more CSL tubes, test all adjacent tube pairs around spiral reinforcing steel and at
least 50% of remaining tube pairs selected by the Engineer. Record CSL data at
depth intervals of 2.5" or less from the bottom of CSL tubes to top of piers.

CSL Testing

Submit two copies of each CSL report within seven days of completing CSL
testing. Include the following in all CSL reports:

(a) Title Sheet
(i) Department’s TIP number and WBS element number
(il)  Project description
(iii))  County
(iv)  Bridge station number
(v) Pier location

(vi)  Personnel

(vil)  Report date
(b) Introduction
(©) Site and Subsurface Conditions (including water table elevation)

(d) Pier Details
(i) Pier and casing diameters, lengths and elevations
(il  Drilled pier concrete compressive strength

(iii))  Installation methods including use of casings, slurry, pumps,
tremies, dry or wet placement of concrete, etc.
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(B)

©)

(e) CSL Results

(i) Logs with plots of signal arrival times and energy vs. depth for all
tube pairs tested

® Summary / Conclusions

(i) Table of velocity reductions with corresponding locations (tube
pair and depth) for all tube pairs tested

(il  List of suspected anomalies with corresponding locations (tube
pair(s) and depth range)

(2) Attachments
(i) Boring log(s)
(il  Field inspection forms and concrete curves (from Engineer)
(iii)  CSL tube locations, elevations, lengths and identifications

(iv)  CSL hardware model and software version information

(v) PDF copy of all CSL data

Pile Integrity Testing

If required, the Engineer will perform PIT. Provide access to and prepare top of piers for
PIT as directed. See ASTM D5882 for PIT details.

Further Investigation

Define “further investigation™ as any additional testing, excavation or coring following
initial integrity testing. Based on concrete placement and initial integrity testing results,
the Engineer will determine if drilled piers are questionable and require further
investigation within seven days of receiving CSL reports or completing PIT. For initial
CSL testing, the Engineer will typically determine whether further investigation is
required based on Table 411-4.

61



C 203754 (I-5504) Project Special Provisions Buncombe County

D)

TABLE 411-4
DRILLED PIER FURTHER INVESTIGATION CRITERIA
(For Initial CSL Testing)

Velocity Reductions , Further Investigation Required?
<20% No
20 -30% : As Determined by the Engineer
> 30% ‘ Yes

If further investigation is necessary, the Engineer will typically require one or more of the
following methods to investigate questionable piers.

(1)

(2)

()

CSL Testing

If required, use CSL testing as described above to retest questionable piers and as
directed, perform testing with probes vertically offset in CSL tubes. CSL offset
data will typically be required for all locations (tube pair and depth) with velocity
reductions greater than 30% and at other locations as directed. Record offset data
at depths, intervals and angles needed to completely delineate anomalies.

Provide CSL reports that meet Subarticle 411-5(A)(2) of the 2012 Standard
Specifications for Roads and Structures. When CSL offset data is required,
perform tomographic analysis and provide three dimensional color coded
tomographic images of piers showing locations and sizes of anomalies.

Excavation

If required, excavate around questionable piers and remove permanent casing as
needed to expose drilled pier concrete. Do not damage piers when excavating or
removing casings. The Engineer will determine the portions of piers to expose.

Coring

If required, core questionable piers and provide PQ size cores that meet
ASTM D2113. The Engineer will determine the number, location and depth of
core holes required. Handle, log and store concrete cores in accordance with
ASTM D5079. Provide cores to the Engineer for evaluation and testing. Sign,
date and submit core logs upon completion of each core hole.

Defective Piers

For questionable piers that are exposed or cored, the Engineer will determine if piers are
defective based on the results of excavation or coring. For questionable piers that are not
exposed or cored, the Engineer will determine if piers are defective based on the results
of integrity testing. Questionable piers with only CSL testing will be considered
defective if any velocity reductions between any tube pairs are greater than 30%.
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411-6 DRILLED PIER ACCEPTANCE
Drilled pier acceptance shall be based in part on the following criteria:

(A) Temporary casings and drilling tools are removed from the drilled pier excavation or
the Engineer determines that a temporary casing may remain in the excavation.

(B) Drilled pier concrete is properly placed and does not have any evidence of segregation,
intrusions, contamination, structural damage or inadequate consolidation
(honeycombing).

(C) Center of pier is within 3" of plan location and 2% of plumb. Top of pier is within 1"
above and 3" below the elevation shown in the plans developed by the Design-Build
Team or approved by the Engineer.

(D) Rebar cage is properly placed and top and center of cage is within tolerances for center
of pier. Tip of permanent casing does not extend below the elevation noted in the plans
developed by the Design-Build Team or approved by the Engineer.

(E) Dirilled pier is not defective or the Engineer determines the defective pier is
satisfactory. A pier will be considered defective based on Subarticle 411-5(D) of the
2012 Standard Specifications for Roads and Structures.

Do not grout CSL tubes or core holes, backfill around a pier or perform any work on a drilled
pier until the Engineer accepts the pier. If the drilled pier is accepted, dewater and grout
CSL tubes and core holes, and backfill around the pier with approved material to finished grade.
If the Engineer determines a pier is unacceptable, remediation shall be required. Remediation
may include, but is not limited to grouting, removing part or all of unacceptable piers, modifying
pier designs or providing replacement or additional piers or piles. Submit working drawings and
design calculations for acceptance in accordance with Article 105-2 of the 2012 Standard
Specifications for Roads and Structures. Ensure remediation submittals are designed, detailed
and sealed by an engineer licensed by the State of North Carolina. Do not begin remediation
work until remediation plans are approved. When repairing unacceptable piers, perform post
repair testing to gauge success of the repair. No extension of completion date or time will be
allowed for remediation of unacceptable drilled piers or post repair testing.

FOUNDATIONS AND ANCHOR ROD ASSEMBLIES FOR METAL POLES
(1-17-12) (Rev. 4-10-15) 9,14, 17 DB9 R05

Deseription

Foundations for metal poles include foundations for signals, cameras, overhead and dynamic
message signs (DMS) and high mount and low level light standards supported by metal poles or
upright trusses. Foundations consist of footings with pedestals and drilled piers with or without
grade beams or wings. Anchor rod assemblies consist of anchor rods (also called anchor bolts)
with nuts and washers on the exposed ends of rods and nuts and a plate or washers on the other
ends of rods embedded in the foundation.
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Construct concrete foundations with the required resistances and dimensions and install anchor
rod assemblies in accordance with the contract and accepted submittals. Construct drilled piers
consisting of cast-in-place reinforced concrete cylindrical sections in excavated holes. Provide
temporary casings or polymer slurry as needed to stabilize drilled pier excavations. Use a
prequalified Drilled Pier Contractor to construct drilled piers for metal poles. Define
“excavation” and “hole” as a drilled pier excavation and “pier” as a drilled pier.

This provision does not apply to materials and anchor rod assemblies for standard foundations
for low level light standards. See Section 1405 of the 2012 Standard Specifications for Roads
and Structures and Roadway Standard Drawing No. 1405.01 for materials and anchor rod
assemblies for standard foundations. For construction of standard foundations for low level light
standards, standard foundations are considered footings in this provision.

This provision does not apply to foundations for signal pedestals; see Section 1743 of the 2012
Standard Specifications for Roads and Structures and Roadway Standard Drawing No. 1743.01.

Materials

Refer to the 2012 Standard Specifications for Roads and Structures.

Item Section
Conduit 1091-3
Grout, Type 2 1003
Polymer Slurry 411-2(B)
Portland Cement Concrete 1000
Reinforcing Steel 1070
Rollers and Chairs 411-2(C)
Temporary Casings 411-2(A)

Provide Type 3 material certifications in accordance with Article 106-3 of the 2012 Standard
Specifications for Roads and Structures for conduit, rollers, chairs and anchor rod assemblies.
Store steel materials on blocking at least 12" above the ground and protect it at all times from
damage; and when placing in the work make sure it is free from dirt, dust, loose mill scale, loose
rust, paint, oil or other foreign materials. Load, transport, unload and store foundation and
anchor rod assembly materials so materials are kept clean and free of damage. Bent, damaged or
defective materials will be rejected.

Use conduit type in accordance with the contract. Use Class A concrete for footings and
pedestals, Class Drilled Pier concrete for drilled piers and Class AA concrete for grade beams
and wings including portions of drilled piers above bottom of wings elevations. Corrugated
temporary casings may be accepted at the discretion of the Engineer. A list of approved polymer
slurry products is available from:

connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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Provide anchor rod assemblies in accordance with the contract consisting of the following:
(A)  Straight anchor rods,
(B)  Heavy hex top and leveling nuts and flat washers on exposed ends of rods, and

(C)  Nuts and either flat plates or washers on the other ends of anchor rods embedded in
foundations.

Do not use lock washers. Use steel anchor rods, nuts and washers that meet ASTM F1554 for
Grade 55 rods and Grade A nuts. Use steel plates and washers embedded in concrete with a
thickness of at least 1/4". Galvanize anchor rods and exposed nuts and washers in accordance
with Article 1076-4 of the 2012 Standard Specifications for Roads and Structures. It is not
necessary to galvanize nuts, plates and washers embedded in concrete.

Construction Methods

Install the required size and number of conduits in foundations in accordance with the accepted
plans developed by the Design-Build Team and accepted submittals. Construct top of piers,
footings, pedestals, grade beams and wings flat, level and within 1" of elevations shown in the
accepted plans developed by the Design-Build Team or approved by the Engineer. Provide an
Ordinary Surface finish in accordance with Subarticle 825-6(B) of the 2012 Standard
Specifications for Roads and Structures for portions of foundations exposed above finished
grade. Do not remove anchor bolt templates or pedestal or grade beam forms or erect metal poles
or upright trusses onto foundations until concrete attains a compressive strength of at least 3,000

psi.

(A)  Drilled Piers

Before starting drilled pier construction, hold a predrill meeting to discuss the
installation, monitoring and inspection of the drilled piers. Schedule this meeting after
the Drilled Pier Contractor has mobilized to the site. The Resident or Division Traffic
Engineer, Contractor and Drilled Pier Contractor Superintendent will attend this predrill
meeting.

Do not excavate holes, install piles or allow equipment wheel loads or vibrations within
20 feet of completed piers until 16 hours after Drilled Pier concrete reaches initial set.

Check for correct drilled pier alignment and location before beginning drilling. Check
plumbness of holes frequently during drilling.

Construct drilled piers with the minimum required diameters shown in the accepted plans
developed by the Design-Build Team. Install piers with tip elevations no higher than
shown in the plans developed by the Design-Build Team or approved by the Engineer.

Excavate holes with equipment of the sizes required to construct drilled piers. Depending
on the subsurface conditions encountered, drilling through rock and boulders may be
required. Do not use blasting for drilled pier excavations.
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Contain and dispose of drilling spoils and waste concrete as directed and in accordance
with Section 802 of the 2012 Standard Specifications for Roads and Structures. Drilling
spoils consist of all materials and fluids removed from excavations.

If unstable, caving or sloughing materials are anticipated or encountered, stabilize holes
with temporary casings and / or polymer slurry. Do not use telescoping temporary
casings. If it becomes necessary to replace a temporary casing during drilling, backfill
the excavation, insert a larger casing around the casing to be replaced or stabilize the
excavation with polymer slurry before removing the temporary casing.

If temporary casings become stuck or the Design-Build Team proposes leaving casings in
place, temporary casings should be installed against undisturbed material. Unless
otherwise approved, do not leave temporary casings in place for mast arm poles and
cantilever signs. The Engineer will determine if casings may remain in place. If the
Design-Build Team proposes leaving temporary casings in place, do not begin drilling
until a casing installation method is approved.

Use polymer slurry and additives to stabilize holes in accordance with the slurry
manufacturer’s recommendations. Provide mixing water and equipment suitable for
polymer slurry. Maintain polymer slurry at all times so slurry meets Table 411-3 of the
2012 Standard Specifications for Roads and Structures except for sand content.

Define a “sample set” as slurry samples collected from mid-height and within two feet of
the bottom of holes. Take sample sets from excavations to test polymer slurry
immediately after filling holes with slurry, at least every four hours thereafter and
immediately before placing concrete. Do not place Drilled Pier concrete until both slurry
samples from an excavation meet the required polymer slurry properties. If any slurry test
results do not meet the requirements, the Engineer may suspend drilling until both
samples from a sample set meet the required slurry properties.

Remove soft and loose material from bottom of holes using augers to the satisfaction of
the Engineer. Assemble rebar cages and place cages and Drilled Pier concrete in
accordance with Subarticle 411-4(E) of the 2012 Standard Specifications for Roads and
Structures, except for the following:

(1) Inspections for tip resistance and bottom cleanliness are not required,
(2) Temporary casings may remain in place if approved, and

3) Concrete placement may be paused near the top of pier elevations for anchor rod
assembly installation and conduit placement or

4) If applicable, concrete placement may be stopped at bottom of grade beam or
wings elevations for grade beam or wing construction.

If wet placement of concrete is anticipated or encountered, do not place Drilled Pier
concrete until a concrete placement procedure is approved. If applicable, temporary
casings and fluids may be removed when concrete placement is paused or stopped in
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(B)

accordance with the exceptions above provided holes are stable. Remove contaminated
concrete from exposed Drilled Pier concrete after removing casings and fluids. If holes
are unstable, do not remove temporary casings until a procedure for placing anchor rod
assemblies and conduit or constructing grade beams or wings is approved.

Use collars to extend drilled piers above finished grade. Remove collars after Drilled Pier
concrete sets and round top edges of piers.

If drilled piers are questionable, pile integrity testing (PIT) and further investigation may
be required in accordance with Article 411-5 of the 2012 Standard Specifications for
Roads and Structures. A drilled pier will be considered defective in accordance with
Subarticle 411-5(D) of the 2012 Standard Specifications for Roads and Structures and
drilled pier acceptance is based in part on the criteria in Article 411-6 of the 2012
Standard Specifications for Roads and Structures except for the top of pier tolerances in
Subarticle 411-6(C) of the 2012 Standard Specifications for Roads and Structures.

If a drilled pier is under further investigation, do not grout core holes, backfill around the
pier or perform any work on the drilled pier until the Engineer accepts the pier. If the
drilled pier is accepted, dewater and grout core holes and backfill around the pier with
approved material to finished grade. If the Engineer determines a pier is unacceptable,
remediation shall be required in accordance with Article 411-6 of the 2012 Standard
Specifications for Roads and Structures. No extension of completion date or time will be
allowed for remediation of unacceptable drilled piers or post repair testing.

Permanently embed a plate in or mark top of piers with the pier diameter and depth, size
and number of vertical reinforcing bars and the minimum compressive strength of the
concrete mix at 28 days.

Footings, Pedestals, Grade Beams and Wings

Excavate as necessary for footings, grade beams and wings in accordance with the
accepted plans developed by the Design-Build Team, accepted submittals and
Section 410 of the 2012 Standard Specifications for Roads and Structures. If unstable,
caving or sloughing materials are anticipated or encountered, shore foundation
excavations as needed with an approved method. Notify the Engineer when foundation
excavation is complete. Do not place concrete or reinforcing steel until excavation
dimensions and foundation material are approved.

Construct cast-in-place reinforced concrete footings, pedestals, grade beams and wings
with the dimensions shown in the accepted plans developed by the Design-Build Team
and in accordance with Section 825 of the 2012 Standard Specifications for Roads and
Structures. Use forms to construct portions of pedestals and grade beams protruding
above finished grade. Provide a chamfer with a 3/4" horizontal width for pedestal and
grade beam edges exposed above finished grade. Backfill and fill in accordance with
Article 410-8 of the 2012 Standard Specifications for Roads and Structures. Proper
compaction around footings and wings is critical for foundations to resist uplift and
torsion forces. Place concrete against undisturbed soil and do not use forms for standard
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©)

foundations for low level light standards.
Anchor Rod Assemblies

Size anchor rods for design and the required projection above top of foundations.
Determine required anchor rod projections from nut, washer and base plate thicknesses,
the protrusion of three to five anchor rod threads above top nuts after tightening and the
distance of one nut thickness between top of foundations and bottom of leveling nuts.

Protect anchor rod threads from damage during storage and installation of anchor rod
assemblies. Before placing anchor rods in foundations, turn nuts onto and off rods past
leveling nut locations. Turn nuts with the effort of one workman using an ordinary
wrench without a cheater bar. Report any thread damage to the Engineer that requires
extra effort to turn nuts.

Arrange anchor rods symmetrically about center of base plate locations as shown in the
accepted plans developed by the Design-Build Team. Set anchor rod elevations based on
required projections above top of foundations. Securely brace and hold rods in the correct
position, orientation and alignment with a steel template. Do not weld to reinforcing steel,
temporary casings or anchor rods.

Install top and leveling (bottom) nuts, washers and the base plate for each anchor rod
assembly in accordance with the following procedure:

(1) Turn leveling nuts onto anchor rods to a distance of one nut thickness between the
top of foundation and bottom of leveling nuts. Place washers over anchor rods on
top of leveling nuts.

(2) Determine if nuts are level using a flat rigid template on top of washers. If
necessary, lower leveling nuts to level the template in all directions or if
applicable, lower nuts to tilt the template so the metal pole or upright truss will
lean as shown in the accepted plans developed by the Design-Build Team. If
leveling nuts and washers are not in full contact with the template, replace
washers with galvanized beveled washers.

3) Verify the distance between the foundation and leveling nuts is no more than one
nut thickness.

4) Place base plate with metal pole or upright truss over anchor rods on top of
washers. High mount luminaires may be attached before erecting metal poles but
do not attach cables, mast arms or trusses to metal poles or upright trusses at this
time.

(5) Place washers over anchor rods on top of base plate. Lubricate top nut bearing
surfaces and exposed anchor rod threads above washers with beeswax, paraffin or
other approved lubricant.

(6) Turn top nuts onto anchor rods. If nuts are not in full contact with washers or
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(7)

(8)
9)

(10)

(11)

(12)

washers are not in full contact with the base plate, replace washers with
galvanized beveled washers.

Tighten top nuts to snug-tight with the full effort of one workman using a 12"
wrench. Do not tighten any nut all at once. Turn top nuts in increments. Follow a
star pattern cycling through each nut at least twice.

Repeat (7) for leveling nuts.

Replace washers above and below the base plate with galvanized beveled washers
if the slope of any base plate face exceeds 1:20 (5%), any washer is not in firm
contact with the base plate or any nut is not in firm contact with a washer. If any
washers are replaced, repeat (7) and (8).

With top and leveling nuts snug-tight, mark each top nut on a corner at the
intersection of two flats and a corresponding reference mark on the base plate.
Mark top nuts and base plate with ink or paint that is not water-soluble. Use the
turn-of-nut method for pretensioning. Do not pretension any nut all at once. Turn
top nuts in increments for a total turn that meets the following nut rotation
requirements:

NUT ROTATION REQUIREMENTS
(Turn-of-Nut Pretensioning Method)

Anchor Rod Diameter, inch Requirement
<1172 1/3 turn (2 flats)
>11/2 1/6 turn (1 flat)

Follow a star pattern cycling through each top nut at least twice.

Ensure nuts, washers and base plate are in firm contact with each other for each
anchor rod. Cables, mast arms and trusses may now be attached to metal poles
and upright trusses.

Between 4 and 14 days after pretensioning top nuts, use a torque wrench
calibrated within the last 12 months to check nuts in the presence of the Engineer.
Completely erect mast arm poles and cantilever signs and attach any hardware
before checking top nuts for these structures. Check that top nuts meet the
following torque requirements:

69



C 203754 (I-5504) Project Special Provisions Buncombe County

TORQUE REQUIREMENTS
Anchor Rod Diameter, inch Requirement, ft-1b
7/8 180
1 270
11/8 380
11/4 420
>11/2 600

If necessary, retighten top nuts in the presence of the Engineer with a calibrated
torque wrench to within + 10 ft-1b of the required torque. Do not overtighten top
nuts.

(13) Do not grout under base plate.

OVERHEAD SIGN SUPPORTS
(8-27-12) DB11R012

Deseription

Design, fabricate, furnish and erect various types of overhead sign assemblies. Fabricate
supporting structures using tubular members of either aluminum or steel. The types of overhead
sign assemblies included in this specification are span structures and cantilever structures.

Materials

Structural Steel........o.oii e Section 1072
Overhead Sign StrUCTUIES. ...o.viei ittt ae e eaenaas Section 1096
Signing Materials. .. ....oouiiiii i e Section 1092
Organic Zinc Repair Paint ..ot Article 1080-9
Reinforcing Steel .......ooiiiiii e Section 1070
Direct Tension INdicators.......oovvvririviiir e Sections 440 and 1072
Construction Methods

A. General

Fabricate overhead sign assemblies in accordance with the details shown in the approved
working drawings and the requirements of these specifications.

No welding, cutting or drilling will be permitted in the field, unless approved by the
Engineer.

Drill bolt holes and slots to finished size. Holes may also be punched to finished size,

provided the diameter of the punched holes is at least twice the thickness of the metal
being punched. Flame cutting of bolt holes and slots is not permitted.

70




C 203754 (I-5504) Project Special Provisions Buncombe County

Erect sign panels in accordance with the requirements for Type A or B signs as indicated
in the plans developed by the Design-Build Team or Roadway Standard Drawings. Field
drill two holes per connection in the Z bars for attaching signs to overhead structures.
Provide two U-bolts at each U-bolt connection such as each truss chord to sign hanger
and each truss chord to walkway support or light support. Provide two U-bolts at each U-
bolt connection where ends of truss chords are supported. The minimum diameter of all
U-bolts shall be /2 inch.

For all U-bolt connections of hanger beams to overhead assembly truss chords, provide
all U-bolts with a flat washer and double nuts at each end of the U-bolts. All double nuts
that are on any U-bolt shall be the same thickness and weight. When assembled, the
double nuts shall be brought tight against each other by the use of two wrenches.

Use two coats of a zinc-rich paint to touch up minor scars on all galvanized materials.

For high strength bolted connections, use direct tension indicators. Galvanize bolts, nuts
and washers in accordance with the 2012 Standard Specifications for Roads and
Structures.

B. Shop Drawings

Design the overhead sign supports, including foundations, prior to fabrication. Submit
design calculations and working drawings of the designs to the Engineer for review and
acceptance.

Have a professional engineer registered in the State of North Carolina perform the
computations and render a set of sealed, signed and dated drawings detailing the
construction of each structure.

Submit to the Engineer for review and acceptance complete design and fabrication details
for each overhead sign assembly, including foundations and brackets for supporting the
signs, and maintenance walkways, if applicable, electrical control boxes, and lighting
luminaires. Base design upon the revised structure line drawings, wind load area and the
wind speed shown in the plans developed by the Design-Build Team, and in accordance
with the 2009 AASHTO Standard Specifications for Structural Supports for Highway
Signs, Luminaires and Traffic Signals, 5th Edition, and the 2010 and 2011 Interim
Revisions.

Submit thirteen (13) copies of completely detailed working drawings and one copy of the
design calculations including all design assumptions for each overhead sign assembly to
the Engineer for approval prior to fabrication. Working drawings shall include complete
design and fabrication details (including foundations); provisions for attaching signs,
maintenance walkways (when applicable), lighting luminaires to supporting structures,
applicable material specifications, and any other information necessary for procuring and
replacing any part of the complete overhead sign assembly.

71



C 203754 (I-5504) Project Special Provisions Buncombe County

Allow 15 days for initial working drawing review after the Engineer receives them. If
revisions to working drawings are required, an additional 15 days shall be required for
review and approval of the final working drawings.
Approval of working drawings by the Engineer shall not relieve the Design-Build Team
of responsibility for the correctness of the drawings, or for the fit of all shop and field
connections and anchors.

C. Design and Fabrication
The following criteria govern the design of overhead sign assemblies:
Design shall be in accordance with the 2009 AASHTO Standard Specifications for
Structural Supports for Highway Signs, Luminaires and Traffic Signals, 5th Edition, and
the 2010 and 2011 Interim Revisions.

Within this Specification, there are several design criteria that are owner specified. They
include:

e Overhead cantilever sign structures shall include galloping loads (exclude four-chord
horizontal trusses).

e The natural wind gust speed in North Carolina shall be assumed to be 11.6 mph.

e The fatigue importance category used in the design, for each type of structure, shall
be for:

e Cantilever structures with span greater than 50 feet — Fatigue Category I

e Cantilever structures with span less than or equal to 50 feet — Fatigue
Category II

e Non-cantilever structures — Fatigue Category 11

The following Specification interpretations or criteria shall be used in the design of
overhead sign assemblies:

e For design of supporting upright posts or columns, the effective length factor for
columns “K”, as provided for in Appendix B, Section B.5, shall be taken as the

following, unless otherwise approved by the Engineer:

Case 1 For a single upright post of cantilever or span type overhead sign
structure, the effective column length factor, “K”, shall be taken as 2.0.
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Case 2 For twin post truss-type upright post with the post connected to one

chord of a horizontal truss, the effective column length factor for that
column shall be taken as 2.0.

Case 3 For twin post truss-type upright post with the post connected to two

truss chords of a horizontal tri-chord or box truss, the effective column
length factor for that column shall be taken as 1.65

e For twin post truss-type uprights, the unbraced length of the post shall be from the
chord to post connection to the top of base plate.

For twin post truss-type uprights, when the post is subject to axial compression, bending
moment, shear, and torsion the post shall satisfy the 2009 AASHTO Standard
Specifications for Structural Supports for Highway Signs, Luminaires and Traffic
Signals, 5th Edition, and the 2010 and 2011 Interim Revisions Equations 5-17, 5-18 and
5-19. To reduce the effects of secondary bending, in lieu of Equation 5-18, the following
equation may be used:

2

Ju Jo A <1.0

F o 06 R
a 1_ ¢ fa Fb v

S

Where fa = Computed axial compression stress at base of post

e The base plate thickness for all uprights and poles shall be a minimum of 2” but not
less than that determined by the following criteria and design.

Case 1 Circular or rectangular solid base plates with the upright pole welded

to the top surface of base plate with full penetration butt weld, and
where no stiffeners are provided. A base plate with a small center
hole, which is less than 1/5 of the upright diameter, and located
concentrically with the upright pole, may be considered as a solid base
plate.

The magnitude of bending moment in the base plate, induced by the
anchoring force of each anchor bolt shall be calculated as
M=PxDy)/2.

Case 2 Circular or rectangular base plate with the upright pole socketed into

and attached to the base plate with two lines of fillet weld, and where
no stiffeners are provided, or any base plate with a center hole that is
larger in diameter than 1/5 of the upright diameter
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The magnitude of bending moment induced by the anchoring force of
each anchor bolt shall be calculated as M =P x D».

— M- bending moment at the critical section of the base plate
induced by one anchor bolt

- P- anchoring force of each anchor bolt

— Dj;. Thorizontal distance between the center of the anchor bolt
and the outer face of the upright, or the difference between
the radius of the bolt circle and the outside radius of the
upright

— Dj.  horizontal distance between the face of the upright and the
face of the anchor bolt nut

e The critical section shall be located at the face of the anchor bolt and perpendicular to
the radius of the bolt circle. The overlapped part of two adjacent critical sections
shall be considered ineffective.

e The thickness of Case 1 base plate shall not be less than that calculated based on
formula for Case 2.

e Uprights, foundations, and trusses that support overhead signs shall be designed in
accordance with the Overhead and Dynamic Message Sign Foundations Project
Special Provision found elsewhere in this RFP for the effects of torsion. Torsion
shall be considered from dead load eccentricity of these attachments, as well as for
attachments such as walkways, supporting brackets, lights, etc., that add to the torsion
in the assembly. Truss vertical and horizontal truss diagonals in particular and any
other assembly members shall be appropriately sized for these loads.

e Uprights, foundations, and trusses that support overhead mounted signs shall be
designed for the proposed sign wind area and future wind areas. The design shall
consider the effect of torsion induced by the eccentric force location of the center of
wind force above (or below) the center of the supporting truss. Truss vertical and
horizontal truss diagonals in particular and any other assembly members shall be
appropriately sized for these loads.

For non-cantilevered monotube sign support structures, the following table and figures
are considered as a required addition to the 2009 AASHTO Standard Specifications for
Structural Supports for Highway Signs, Luminaires and Traffic Signals, 5th Edition, and
the 2010 and 2011 Interim Revisions:
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Construction Detail Stress Application Example
Category
Mechanically Beam column
Fastened 25. Bolts in Tension D connection for 16
Connections monotube structures
. 26. Fillet welded with Beam column
Fillet Weld one side normal to R connection for
Connections . E 17
applied stress monotube structures
Mechanically 27. High strength bolts in Monotube or truss-
Fastened , )
. tension D chord splice 17
Connections
Fillet Weld 28. E;:le;[ig:]r?oercrln\;/lltt}; Monotube or truss-
Connections . E chord splice 17
applied stress
Mechanically 29. U-bolts tied to Horizontal truss
transverse truss . .
Fastened connection with
. column to keep D . 18
Connections chords in p lace vertical truss
Mechanically 30. Net section of full-
Fastened tightened, high Truss bolted joint
. A . B 18
Connections tension bolts in shear
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Add to the Specifications. Figure 11-1:
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Bearm-Ulodn Conssoticn for Timse Siachos
Erantgic I8

Fabricate all overhead sign assemblies, including but not limited to foundations, in
accordance with the details shown on the approved shop drawings and with the
requirements of these Specifications.

Fabricate the span and cantilever supporting structures using tubular members of either
aluminum or steel, using only one type of material throughout the project.

Horizontal components of the supporting structures for overhead signs may be of a truss
design or a design using singular (monotube) horizontal members to support the sign
panels.

Truss or singular member centerline must coincide with the centerline of sign design area
shown on the structure line drawing.

Provide permanent camber in addition to dead load camber in accordance with the 2009

AASHTO Standard Specifications for Structural Supports for Highway Signs,
Luminaires and Traffic Signals, 5th Edition, and the 2010 and 2011 Interim Revisions.
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Indicate on the shop drawings the amount of camber provided and the method employed

in the fabrication of the support to obtain the camber.

Use cantilever sign structures that meet the following design criteria:

a. Do not exceed an L / 150 vertical dead load deflection at the end of the arm due to
distortions in the arm and vertical support, where L is the length of the arm from the
center of the vertical support to the outer edge of the sign.

b. Do not exceed an L / 40 horizontal deflection at the end of the arm due to distortions
in the arm and vertical support, as a result of design wind load.

Fabricate attachment assemblies for mounting signs in a manner that allows easy removal
of sign panels for repair.

OVERHEAD AND DYNAMIC MESSAGE SIGN FOUNDATIONS
©-1-11) DB11 RO13

Deseription

Sign foundations include foundations for overhead and dynamic message signs (DMS) supported
by metal poles or upright trusses. Sign foundations consist of footings with pedestals or drilled
piers with or without grade beams or wings, conduit and anchor rod assemblies. Construct sign
foundations in accordance with the contract and accepted submittals. Define “cantilever sign™ as
an overhead cantilever sign support in accordance with Figure 1-1 of the AASHTO 2009
Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic
Signals, 5th Edition, with the 2010 and 2011 Interim Revisions.

Materials

Use sign foundation materials that meet the Foundations and Anchor Rod Assemblies for Metal
Poles Project Special Provision found elsewhere in this RFP.

Assumed Subsurface Conditions

Assume the following soil parameters and groundwater elevation for sign foundations unless
these subsurface conditions are not applicable to sign locations:

A. Unit weight = 120 Ib/cf,

B. Friction angle = 30 degrees,

C. Cohesion = 0 Ib/sf, and

D. Groundwater 7 feet below finished grade.

A subsurface investigation is required if the Engineer determines these assumed subsurface
conditions do not apply to a sign location and the sign cannot be moved. Subsurface conditions
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requiring a subsurface investigation include but are not limited to weathered or hard rock,
boulders, very soft or loose soil, muck or shallow groundwater. No extension of completion date
or time will be allowed for subsurface investigations.

Subsurface Investigations

Use a prequalified geotechnical consultant to perform one standard penetration test (SPT) boring
in accordance with ASTM DI1586 at each sign location requiring a subsurface investigation.
Rough grade sign locations to within two feet of finished grade before beginning drilling. Drill
borings to two drilled pier diameters below anticipated pier tip elevations or refusal, whichever is
higher.

Use the computer software gINT version 8.0 or later manufactured by Bentley Systems, Inc. with
the current NCDOT gINT library and data template to produce SPT boring logs. Provide boring
logs sealed by a geologist or engineer licensed in the state of North Carolina.

Sign Foundation Designs

Design sign foundations for the appropriate wind zone and the clearances shown in the plans
developed by the Design-Build Team and the slope of finished grade at each sign location. Use
the assumed soil parameters and groundwater elevation above for sign foundation designs unless
a subsurface investigation is performed or required by the Engineer. For sign locations requiring
a subsurface investigation, design sign foundations for the subsurface conditions at each sign
location. Design footings, pedestals, drilled piers, grade beams and wings in accordance with the
AASHTO 2009 Standard Specifications for Structural Supports for Highway Signs, Luminaires
and Traffic Signals, 5th Edition, with the 2010 and 2011 Interim Revisions. In some instances,
conflicts with drainage structures may dictate sign foundation types.

Design footings in accordance with Section 4.4 of the AASHTO Standard Specifications for
Highway Bridges. Do not use an allowable bearing pressure of more than 3,000 lb/st for
footings.

Design drilled piers for side resistance only in accordance with Section 4.6 of the AASHTO
Standard Specifications for Highway Bridges except reduce ultimate side resistance by 25% for
uplift. Use the computer software LPILE version 5.0 or later manufactured by Ensoft, Inc. to
analyze drilled piers. Provide drilled pier designs with a horizontal deflection of less than 1" at
top of piers. For cantilever signs with single drilled pier foundations supporting metal poles, use
wings to resist torsion forces. Provide drilled pier designs with a factor of safety of at least 2.0
for torsion.

For drilled pier sign foundations supporting upright trusses, use dual drilled piers connected with
a grade beam having a moment of inertia approximately equal to that of either pier. The Broms’
method is acceptable to analyze drilled piers with grade beams instead of LPILE. Use a safety
factor of at least 3.5 for the Broms’ design method in accordance with C13.6.1.1 of the
AASHTO 2009 Standard Specifications for Structural Supports for Highway Signs, Luminaires
and Traffic Signals, Sth Edition, with the 2010 and 2011 Interim Revisions.
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Submit boring logs, if any, working drawings and design calculations for acceptance in
accordance with Article 105-2 of the Standard Specifications for Roads and Structures. Submit
working drawings showing plan views, required foundation dimensions and elevations and
typical sections with reinforcement, conduit and anchor rod assembly details. Include all boring
logs, design calculations and LPILE output for sign foundation design submittals. Have sign
foundations designed, detailed and sealed by an engineer licensed in the state of North Carolina.

Construction Methods

Construct footings, pedestals, drilled piers, grade beams and wings and install anchor rod
assemblies for sign foundations in accordance with the Foundations and Anchor Rod Assemblies
for Metal Poles Project Special Provision found elsewhere in this RFP.

HIGH MOUNT FOUNDATIONS
(9-1-11) DB11 R014

Description

High mount foundations for high mount standards c<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>