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R.E. BURNS & SONS CC.. INC.
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STATESVILLE NC 28687
DATE AND TIME OF PRICE PROPOSAL SUBMISSION: February 15,2013 BY 4:00 PM

DATE AND TIME OF PRICE PROPOSAL OPENING: February 19,2013 AT 2:00 PM
CONTRACT ID: C203241
WBS ELEMENT NO. 17BP.13.R.111

COUNTIES: Burke, McDowell, Mitchell and Rutherford

ROUTE NO. Various

MILES: 0.68 miles

LOCATION: Replacement of One Bridge in Burke County, Three Bridges in McDowell County,

Six Bridges in Mitchell County and One Bridge in Rutherford County

TYPE OF WORK: DESIGN-BUILD AS SPECIFIED IN THE SCOPE OF WORK
CONTAINED IN THE REQUEST FOR PROPOSALS
NOTICE:

ALL PROPOSERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED
IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE PROPOSER TO BE LICENSED BY THE N.C.
LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT
FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD. PROPOSERS SHALL ALSO COMPLY WITH ALL OTHER
APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION
CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOT WITHSTANDING THESE
LIMITATIONS ON BIDDING, THE PROPOSER WHO IS AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL
STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, REGARDLESS OF FUNDING
SOURCES.

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C 203241

IN BURKE, McDOWELL, MITCHELL AND RUTHERFORD COUNTIES,
NORTH CAROLINA

Date feb /5 2w /5
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Design-Build Team herein acknowledges that it has carefully examined the location of the
proposed work to be known as Contract No. C 203241; has carefully examined the Final Request
for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of
contract, and the forms of contract payment bond and contract performance bonds, which are
acknowledged to be part of the Contract; and thoroughly understands the stipulations,
requirements and provisions. The undersigned Design-Build Team agrees to be bound upon
their execution of the Contract and including any subsequent award to them by the Secretary of
Transportation in accordance with this Contract to provide the necessary contract payment bond
and contract performance bond within fourteen calendar days after the written notice of award is
received by them.

The undersigned Design-Build Team further agrees to provide all necessary materials,
machinery, implements, appliances, tools, labor, and other means of construction, except as
otherwise noted, to perform all the work and required labor to design, construct and complete all
the work necessary for State Highway Contract No. C 203241 in Burke, McDowell, Mitchell and
Rutherford Counties by no later than the dates(s) specified in the Final RFP, and any addenda
thereto, and in accordance with the requirements of the Engineer, the Final RFP and Addenda
thereto, the 2012 Standard Specifications for Roads and Structures, and specifications prepared
by the Department, at the price(s) bid by the Design-Build Team in their Price Proposal.

The Design-Build Team shall provide signed and sealed documents prepared by the Design-
Build Team, which specifications and plans show the details covering this project and adhere to
the items noted above.

The Design-Build Team acknowledges that project documents furnished by the Department are
preliminary and provided solely to assist the Design-Build Team in the development of the
project design. Unless otherwise noted herein, the Department does not warrant or guarantee the
sufficiency or accuracy of any information furnished by the Department.

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations
made, nor the interpretations made or opinions of the Department as to the type of materials and
conditions to be encountered at the project site. The Design-Build Team is advised to make such
independent investigations, as they deem necessary to satisfy their self as to conditions to be
encountered on this project. The Design-Build Team shall have no claim for additional
compensation or for an extension of contract time for any reason resulting from the actual
conditions encountered at the site differing from those indicated in any of the information or
documents furnished by the Department except as may be allowed under the provisions of the
Standard Specifications.



The Design-Build Team shall assume full responsibility, including liability, for the project
design, including the use of portions of the Department design, modification of such design, or
other designs as may be submitted by the Design-Build Team.

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness
of all work performed under this contract, and shall indemnify and hold the Department harmless
for any additional costs and all claims against the Department or the State which may arise due
to errors or omissions of the Department in furnishing the preliminary project designs and
information, and of the Design-Build Team in performing the work.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard
Specifications for Roads and Structures, JANUARY 2012, as well as, all design manuals, policy
and procedures manuals, and AASHTO publications and guidelines referenced in the Request
For Proposals, with all amendments and supplements thereto, are by reference, incorporated and
made part of this contract; that, except as herein modified, all the design, construction and, as
applicable, construction engineering and inspection included in this contract is to be done in
accordance with the documents noted above and under the direction of the Engineer.

The contract is valid only when signed either by the Contract Officer or such other person as
may be designated by the Secretary to sign for the Department of Transportation. The conditions
and provisions herein cannot be changed except by written approval as allowed by the Request
for Proposals.

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or
certified check payable to the order of the Department of Transportation, for five percent of the
total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted
and the Design-Build Team shall fail to provide the required payment and performance bonds
with the Department of Transportation, under the condition of this proposal, within 14 calendar
days after the written notice of award is received by them, as provided in the Standard
Specifications; otherwise said deposit will be returned to the Design-Build Team.

Transportation Program State Contract Officer
Management Director
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*** PROJECT SPECIAL PROVISIONS ***

CONTRACT TIME AND LIQUIDATED DAMAGES
07/12/07 DB1 GO4A

The date of availability for this contract is April 1, 2013, except that the Design-Build Team
shall not begin ground disturbing activities, including utility relocations (this does not include
permitted investigative borings covered under a Nationwide Permit No. 6) until a meeting is held
between the NCDOT, the regulatory agencies and the Design-Build Team.

The Design-Build Team shall not begin ground disturbing activities at any given site, until the
applicable permits have been acquired for that site, as stipulated in the Environmental Permits
Scope of Work contained elsewhere in this Request for Proposals (RFP).

The completion date for this contract is October 15, 2016.

When observation periods are required by the special provisions, they are not a part of the work
to be completed by the completion date and/or intermediate contract times. Should an
observation period extend beyond the final completion date, the acceptable completion of the
observation period shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are Eight Hundred Dollars ($800.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 1 - 11 AND LIQUIDATED DAMAGES
(3-22:07) DB GO7

Intermediate Contract Times #1 through # 4 are for the duration of road closure to complete all
work per bridge site, including but not limited to the construction of all bridge, approach
roadway and approach slab components, without the need for subsequent lane closures.
Liquidated Damages for Intermediate Contract Times #1 through #4 are listed in the Table
below.

ICT Intermediate Liquidated
Number County Str # Route Contract Time q
Damages
(calendar days)
1 McDowell 580052 SR 1105 120 $350
2 McDowell 580338 SR 1760 120 $800
3 Mitchell 600049 SR 1206 120 $350
4 Rutherford 800038 NC 108 150 $400

The Department will allow a maximum of five days of additional lane closure at Bridge Nos.
580052, 580338, 600049, and 800038 to solely address punch list items identified by the
Engineer. The additional five days are not included in ICT #1 through #4, and not subject to
associated liquidated damages. As approved by the Engineer, lane closures will also be allowed
for geotechnical borings and the relocation of utilities prior to the road closure at each bridge
site, and therefore are not included in the ICT #1 through #4, and not subject to associated
liquidated damages. Lane closures for any other reason required by the Design-Build Team will
be considered road closure.
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Intermediate Contract Times #5 - #11 are for the completion of all work at Bridge Nos. 110203,
580232, 600048, 600084, 600092, 600093, and 600146, including but not limited to the
construction of all bridge, roadway, and approach slab components, without the need for
subsequent lane closures. Liquidated Damages for Intermediate Contract Times #5 - #11 are
listed in the Table below.

ICT Intermediate Liquidated
Number County Str # Route Contract Time
(calendar days) Damages
5 Burke 110203 SR 1405 180 $400
6 McDowell | 580232 SR 1101 165 $350
7 Mitchell 600048 SR 1211 180 $350
8 Mitchell 600084 SR 1349 180 $350
9 Mitchell 600092 SR 1330 180 $350
10 Mitchell 600093 SR 1330 180 $350
11 Mitchell 600146 SR 1330 165 $400

The date of availability for Intermediate Contract Times #1 through #11 shall be defined in
writing by the Design-Build Team to the Engineer a minimum of 30 days prior to road closure
(or 30 days prior to beginning construction at Bridge Nos. 110203, 580232, 600048, 600084,
600092, 600093, and 600146). The date of availability for Intermediate Contract Times #1
through #11 shall in no case occur before the receipt of all permits for each given bridge site
required by the Environmental Permits Scope of Work.

Liquidated Damages for Intermediate Contract Time #12 for road closure for certain construction
operations restrictions at Structure Nos. , 600084, 600092, 600093 and 600146
are $100 per 15 minute period or any portion thereof. Reference Traffic Engineering Scope of
Work.

MEASUREMENT AND PAYMENT

This “Measurement and Payment” Project Special Provision does not apply to bridges for which
the Design-Build Team has elected to forego the unit price bid approach and instead has elected
to submit an alternate lump sum bid for the design and construction of a bridge. Reference the
“Alternate Lump Sum Bid” Project Special Provision.

Reference is made to the following pay items listed per bridge site on the Itemized Proposal
Sheet:

Bridge Length (LF): Bridge Length will be measured from fill face to fill face and paid in units
of linear feet as measured along the centerline of the bridge of actual bridge length constructed.
Work will include all materials, labor, and equipment to construct the superstructure portion of
the bridge as taken from the bottom of the superstructure to the top of the bridge rail, excluding
asphalt wearing surface. This work does not include bearing devices, anchors bolts or other such
connection.
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‘Payment will be made under:

Pay Item | Pay Unit
Bridge Length Linear Feet

Foundation Length (LF): Foundation Length will be measured from the elevation at the top of
the piles (at end bents) or columns atop drilled piers (at interior bents) to the average pile or
drilled pier tip elevation actually installed at a given end bent or interior bent and will be paid for
in units of linear feet. The final foundation pay length per bent or end bent will be determined by
dividing the total pile or column plus drilled shaft lengths measured as defined above by the total
number of piles or drilled shafts per bent or end bent. Work will include all materials, labor, and
equipment to install and construct the foundations, .including pile auguring as necessary,
regardless of the number of piles or columns/drilled piers per bent, including that portion of the
piles or columns/drilled piers that extend into the end bent or interior bent cap. In the event that
additional interior bents are required beyond that specified in the Structures Scope of work, the
unit price bid for linear feet of Foundation Length for the closest interior bent will be used to
compensate for the additional length of columns/drilled piers.

Payment will be made under:

Pay Item Pay Unit

Average Foundation Length at End Bent #1 Linear Feet
Average Foundation Length at Bent # Linear Feet
Average Foundation Length at End Bent #2 Linear Feet

Interior Bent Caps (Each): Interior Bent Caps will be measured and paid for by each. Work
will include all material, labor, and equipment to construct each interior bent cap, including the
necessary bearing devices, anchors bolts or other such connection.

Payment will be made under:

Pay Item Pay Unit
Interior Bent Caps Each

End Bents (Each): End Bents will be measured and paid for by each. Work will include all
material, labor, and equipment to construct each end bent, including the necessary bearing
devices, anchors bolts or other such connection, and wing walls. This work will also include all
material, labor, and équipment to mstall sheet piles, at the sites specified in the Hydraulics Scope

of Work

Payment will be made under:

Pay Item Pay Unit
End Bents Each

Design and Construction for Bridges (LS): Deszgn and Construction for Bridges will be paid
for as lump sum. No measurement will be made. Work will include all material, labor and
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equipment to complete all of the work required by the contract at all sites specified as bridges in
this RFP, excluding those specific contract unit price items listed above. Work will include all
preconstruction activities including, but not limited to, design, permitting, utility coordination
services and other preconstruction services, regardless of the final design, bridge length,
foundation length, or number of interior bents. Work will also include all other construction
required by the contract including, but not limited to, erosion and sediment control, earthwork,
drainage, pavement, signing, bridge approach fills, approach slabs, removal of the existing
structure, and guardrail. Work will also include all surveying and geotechnical investigative
work as may be required by the contract. Work will also include all items needed for staged
construction such as temporary shoring, temporary barrier, traffic control devices, etc.

At all sites with proposed bridges, work will also include any additional materials and labor
needed to provide up to a 1°-6” increase in the existing roadway grade to satisfy all contract
requirements, including FEMA compliance, as applicable.

Payment will be made under:

Pay Item Pay Unit
Design and Construction of Bridges Lump Sum

Right of Way Acquisition (EA): Right of Way Acquisition services will be paid for per each
parcel from which a utility easement and/or right of way is required. Work will include all labor
and services necessary to acquire the easements/right of way as required by the Right of Way
Scope of Work.

Adjustments to Quantities and Payment

The Itemized Proposal Sheet provides the quantity of linear feet of Bridge Length, Foundation
Length and the quantity of Interior Bent Caps to be bid for each bridge site. By submitting this
Price Proposal, the Design-Build Team acknowledges that these quantities are intended for
bidding purposes and may or may not be the final design quantities. Unless otherwise noted in
the Structures Scope of Work, in the event that the final design quantities for Bridge Length,
Foundation Length, and Interior Bent Caps differ from those presented in the Itemized Proposal
Sheet, adjustment will be made to the partial payments made to Design-Build Team per the
applicable contract unit prices.

The Itemized Proposal Sheet provides the quantity of parcels from which utility easement or
right of way will be required across all bridge sites. By submitting this Price Proposal, the
Design-Build Team acknowledges that this quantity is intended for bidding purposes and may or
may not be the final quantity. In the event that the final quantity of impacted parcels differs from
that shown in the Itemized Proposal Sheet, adjustment will be made to the partial payments made
to the Design-Build Team per the unit price bid per Each for Right of Way Acquisition.

All contract pay items for this contract are considered minor contract items.

No adjustments to the pay quantities will be made until such time that all pertinent design
submittals are approved and all permits and FEMA compliance for a given structure site have

been obtained.
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In the event of any increase in any of the above quantities, the Design-Build Team will be
required to demonstrate through the pertinent design submittals the need for the additional
quantities.

In the event of any decrease in any of the above quantities, the Design-Build Team will be
eligible for an incentive for such reduction (reference the Project Special Provision entitled
“Value Analysis.” This incentive and special provision do not apply to the line item for Right of
Way Acquisition.

If during the course of the design phase, the Design-Build Team proposes a span arrangement
that eliminates the contract line item for Interior Bent Caps for that bridge, then the provisions of
Article 104-12 of the Standard Specifications will apply.

If during the course of the design, the Design-Build Team demonstrates to the Department’s
satisfaction that a bridge that is proposed as a one span bridge herein must be revised to a
multiple span bridge such that a new line item for Interior Bent Caps is required, then the
provisions of Article 104-7 of the Standard Specifications will apply.

The Structure Scope of Work does not specify a size of superstructure (e.g. 21” deep cored slab)
or foundation pile size (e.g. 12 x 53); instead the determination of these sizes is the responsibility
of the Design-Build Team. No additional compensation will be provided for any increase in
specific size of superstructure or foundation type. However, if during the course of the design or
permitting phase, the Design-Build Team demonstrates to the Department’s satisfaction that the
foundation type (e.g. steel piles) or superstructure type (e.g. cored slab), as specified in the
Structures Scope of Work will not be adequate, then the provisions of Article 104-7 of the
Standard Specifications will apply. Cored slabs and box beams are considered to be the same
superstructure type for this purpose.

If during the course of the design or permitting phase, the Design-Build Team proposes a more
economical foundation type or superstructure type from those specified in the Structures Scope
of Work, then the provisions of Article 104-12 of the Standard Specifications will apply.

In the event, that the width of superstructure specified in the Structures Scope of Work is
inadequate, as demonstrated through the pertinent approved design submittals, then provisions of
Article 104-7 of the Standard Specifications will apply. In such case, the unit contract price bid
per Each for Interior Bent Caps and End Bents will be prorated based on the difference in length
of cap needed for the bridge width stated herein and the final design bridge width. If the Design-
Build Team demonstrates to the Department’s satisfaction that the extra bridge width requires an
additional pile or drilled pier, then the payment quantity for Foundation Length will be prorated
based on the number of piles or drilled piers needed for the bridge width stated herein and that
for final design bridge width. The payment quantity for Linear Feet of Bridge Length will be
prorated by multiplying the payment quantity provided in the Itemized Proposal Sheet by the
ratio of the final design bridge width divided by the bridge width specified herein. No additional
compensation for the lump sum item Design and Construction will be provided for additional
bridge width.
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If during the course of the design, the Design-Build Team determines that the existing roadway
grade must be raised by more than 1°-6” to accommodate other contract requirements, including
FEMA compliance, then the provisions of Article 104-7 of the Standard Specifications will apply
to the work items covered by the Design and Construction line item to the extent needed beyond
the 1°-6” grade change already accommodated in the lump sum price bid for Design and
Construction.

ALTERNATE LUMP SUM BID

The Design-Build Team may provide an alternate lump sum bid for any or all of the bridges
listed below:

. Bridge No. 800038

If the Design-Build Team elects to submit an alternate lump sum bid for one or more of the
above bridges, the Design-Build Team shall be solely responsible for all costs, including but not
limited to, overruns, additional design, and any additional right-of way, additional utility
relocation, or additional mitigation costs that would not otherwise have been attributable to the
bridge description specified in the Structures Scope of Work. The Design-Build Team also must
forego any additional compensation that would have otherwise been afforded under the “Value
Analysis” and “Measurement and Payment” Project Special Provisions. In addition, providing
an alternate lump sum bid does not relieve the Design-Build Team of any contract requirements
including permitting agency requirements, hydraulic design requirements, and FEMA
compliance requirements. The bridge design shall not rely upon any design exceptions except to
the extent that may be specifically permitted in the Roadway Scope of Work.

With the exception of Right-of-Way Acquisition services, which will still be paid on a unit basis
the lump sum bid entered on the Itemized Proposal Sheet will be full compensation for all work
necessary at the applicable bridge site, including all pay items outlined in the Measurement and
Payment” Project Special Provision. In the event that the design, upon which the alternate lump
sum bid, is not ultimately accepted by the Department, the Design-Build Team will be required
to design and construct a bridge that does satisfy the Department that all contract and permit
conditions (including FEMA) can and will be met, which may include the design and
construction of the bridge specified in the Structures Scope of Work for that site. Culverts will
not be acceptable in lieu of bridges. Cored Slab or box beam bridges in lieu of specified girder
bridges will not be acceptable.

The Design-Build Team is cautioned that the bridge description specified in the Structures Scope
of Work was determined jointly by the Department and the regulatory and permitting agencies
and variation therefrom will likely require subsequent concurrence from these agencies. The
Design-Build Team is fully responsible for engaging the Department to understand the rationale
for the bridge descriptions outlined in the Structures Scope of Work prior to exercising the lump
sum bid alternate afforded by this provision. '

To elect this option, the Design-Build Team shall enter a lump sum amount for all work required
by the contract for the applicable bridge site on the Itemized Proposal Sheet. The unit cost and
amount for all other line items specific to that bridge shall be left blank on the Itemized Proposal
Sheet.



C203241 (17BP.13.R.111) Project Special Provisions Burke, McDowell, Mitchell
And Rutherford Counties

Payment will be made under:

Pay Item Pay Unit

Alternate Lump Sum Bid for Bridge # Lump Sum

MOBILIZATION

(©-1-11) DB1 G15B

Revise the 2012 Standard Specifications for Roads and Structures as follows:
Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT

Delete this subarticle in its entirety and replace with the following;:

800-2 MEASUREMENT AND PAYMENT

Up to 5 percent of the “Total Amount of Bid for Entire Project” will be allowed to be included as
the lump sum amount for Mobilization. Partial payments for Mobilization will be made
beginning with the first partial pay estimate paid on the contract. The initial payment will be
made at the rate of 40 percent of the lump sum amount calculated for Mobilization. The
remaining 60 percent will be paid in three equal payments with the partial pay estimate following
start of construction for each of the first three bridge sites.

The Design-Build Team shall not perform in-water work between October 15 and April 15 at
Bridge Site Nos. 600048, 600049, 600084, 600092, 600093 and 600146. The Design-Build
Team shall not perform in-water work between January 1 and April 15 at Bridge Site No.
110203. Reference Environmental Permits Scope of Work.

days due to the close proximity of Churches for Bridge Site Nos.

lands and the Department will enter into a Category 5 Agreement accordingly. In such case, the

Department will be required t
based on the final design. The Design-Build Team shall anticipate that it will take roughly
months from the acceptance of the final design to conclusion of the Category 5 process.
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(A)  Submittal of Quantities

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet,
located in the back of this RFP, following the Itemized Proposal Sheet.

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate
incorporating into the completed project and upon which the Price Proposal was based.
The quantity breakdown shall include all items of work that appear in the Fuel Usage
Factor Chart and Estimate of Quantities sheet. Only those items of work which are
specifically noted in the Fuel Usage Factor Chart will be subject to fuel price
adjustments. The quantity estimate submitted in the Price Proposal shall be the final total
quantity limit for which fuel price adjustments will be made for each item, regardless of
supplemental agreements. The Department will review the Estimate of Quantities to
ensure its reasonableness. Agreement of quantities will be a prerequisite prior to
execution of the contract.

(B) Base Index Price

The Design-Build Team’s Estimate of Quantities will be used on the various partial
payment estimates to determine fuel price adjustments. The Design-Build Team shall
submit a payment request for quantities of work completed based on the work completed
for that estimate period. The quantities requested for partial payment shall be reflective
of the work actually accomplished for the specified period. The Design-Build Team shall
certify that the quantities are reasonable for the specified period.

(C)  Opt Out of Fuel Price Adjustment

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments,
a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and
Estimate of Quantities and the declination box shall be checked. Failure to complete this
form will mean that the Design-Build Team is declining the Fuel Price Adjustments for
this project.

(D)  Change Option

The proposer will not be permitted to change the option after the Price Proposal and the
copy of the Fuel Usage Factor Chart and Estimate of Quantities sheet are submitted.

EXECUTION OF BID, NON-COLLUSION AFFIDAVIT, DEBARMENT

CERTIFICATION AND GIFT BAN CERTIFICATION
(6-08-11) DB1 G52

The Proposer's attention is directed to the various sheets in the Request for Proposals which are
to be signed by the Proposer. A list of these sheets is shown below. The signature sheets are
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located behind the Itemized Proposal Sheet in this Request for Proposal. The NCDOT bid bond
form is available on-line at:

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx

or by contacting the Records and Documents office at 919-707-6900.
1. Applicable Signature Sheets: 1, 2, 3, 4, 5, or 6 (Bid)
2. Bid Bond dated the day of Price Proposal submission

The Proposer shall certify to the best of his knowledge all subcontractors, material suppliers and
vendors utilized herein current status concerning suspension, debarment, voluntary exclusion, or
determination of ineligibility by any federal agency, in accordance with the "Debarment
Certification" located behind the Execution of Bid Non-Collusion Affidavit, Debarment
Certification and Gift Ban Certification signature sheets in this RFP. Execution of the bid
signature sheets in conjunction with any applicable statements concerning exceptions, when such
statements have been made on the "Debarment Certification", constitutes the Proposer’s
certification of "status" under penalty of perjury under the laws of the United States.

SUBMISSION OF PRICE PROPOSAL
(9-1-11) DBI1 G55B

The Proposer's attention is directed that each Proposer's Price Proposal shall comply with the
following requirements in order for that Price Proposal to be responsible and considered for
award.

1. The Proposer shall be prequalified with the Department prior to submitting a Price
Proposal.

2.  The Proposer shall deliver the Price Proposal to the place indicated, and prior to the time
indicated in this Request for Proposals.

3.  The Price Proposal shall be signed by an authorized employee of the Proposer.

4.  The Price Proposal shall be accompanied by Bid surety in the form of a Bid Bond or Bid
Deposit, dated the day of Price Proposal submission.

5. If Minority and Women’s Business Enterprise (MB/WB) goals are established for this
contract, the Proposer shall complete the form Listing of MB/WB Subcontractors contained
elsewhere in this RFP in accordance with the Project Special Provision entitled Minority
and Women.

In addition to the above requirements, failure to comply with any of the requirements of Article
102-8 or Article 102-9 of the 2012 Standard Specifications for Roads and Structures, or Article
102-10 of the 2012 Standard Specifications for Roads and Structures and as amended in the
Standard Special Provisions, Division One (found elsewhere in this RFP) may result in a Price
Proposal being rejected.
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CONFIDENTIAL QUESTIONS
(1-5-07) DB1 G56

The Design-Build Team will be permitted to ask confidential questions of the Department, which
neither the question nor answer will be shared with other proposing teams. For the purpose of
this provision, “confidential question” is defined as a private inquiry containing information
whose disclosure could alert others to certain details of doing business in a particular manner.
The Department will determine if the question is considered a confidential question.

I. Confidential questions arising prior to issuance of the Final Request for Proposals will be
allowed at the Industry Review Draft RFP review with the individual teams.

The Department will answer the confidential question verbally at the meeting if possible. If
not answered verbally during the meeting, the Department will answer the confidential
question by subtle changes in the Final Request for Proposals, which will clarify the scope by
either allowing or disallowing the request. The revision will be made in such a manner as to
not disclose the confidential question.

II. After the issuance of the Final Request for Proposals, confidential questions may be asked by
requesting a meeting with the Contract Officer. The request shall be in writing and provide
sufficient detail to evaluate the magnitude of the request. Questions shall be of such
magnitude as to warrant a special meeting. Minor questions will not be acknowledged or
answered.

After evaluation, the Contract Officer will respond to the question in writing to the Design-
Build Team only. Other teams will not be notified of the question or answer.

VALUE ANALYSIS
(9-1-11) DB1 G57

This “Value Analysis” Project Special Provision does not apply to bridges for which the Design-
Build Team has elected to forego the unit price bid approach and instead has elected to submit an
alternate lump sum bid for the design and construction of a bridge. Reference the “Alternate
Lump Sum Bid” Project Special Provision.

Value Engineering Proposals, as specified in Article 104-12 of the 2012 Standard Specifications
Jfor Roads and Structures will be accepted. Only proposals, which alter the requirements of the
RFP issued by the Department, will be considered as Value Engineering Proposals.

To minimize re-design efforts and costs, the Design-Build Team is encouraged to submit
Preliminary Value Engineering Proposals that provide an estimate of cost or time savings, span
layout, span lengths, foundation types, or other such general information and how they differ
from that specified in this RFP. Therefore, full design packages for the proposed structure and
that for the structure specified in this RFP are not required, but enough detail should be provided
to clearly show the cost of both options (excluding design cost).

The $10,000 threshold for consideration of a Value Engineering Proposal, as specified in Article
104-12 applies; however, this threshold will be satisfied if a Value Engineering Proposal

10
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similarly affects multiple bridges, resulting in a cumulative savings of more than $10,000 across
those multiple bridges.

Value Engineering Proposals will not be required or allowed for the sole purposes of reducing
the depth of foundations or to shorten the bridge length unless a change to the foundation type
(drilled piers versus piles) or a change to the superstructure type is proposed and accepted.
Instead, such reduction in foundation depth or bridge length will result in an adjustment in partial
payments to the Design-Build Team in accordance with the Project Special Provision entitled
“Measurement and Payment.” However, as an incentive to the Design-Build Team to provide an
economical structural design, the Design-Build Team will be paid a lump sum of 15% of the
total partial payment adjustment attributable to the reduced pay item quantities for Foundation
Depth and/or Bridge Length, as applicable. Said lump sum payment will be made upon approval
of all design submittals, and receipt of all permits and FEMA compliance for a given bridge site.
The 15% incentive will not apply to a bridge if the total partial payment adjustments noted above
for that bridge are less than $5,000.00.

SCHEDULE OF ESTIMATED COMPLETION PROGRESS
(9-1-11) DB1 G58

The Design-Build Team's attention is directed to the Standard Special Provision entitled
"Availability of Funds - Termination of Contracts" included elsewhere in this RFP. The
Department of Transportation's schedule of estimated completion progress for this project as
required by that Standard Special Provision is as follows:

Fiscal Year Progress (Dollar Value)
2013 (07/01/12 — 06/30/13) 10% of Total Amount Bid
2014 (07/01/13 — 06/30/14) 38% of Total Amount Bid
2015 (07/01/14 — 06/30/15) 29% of Total Amount Bid
2016 (07/01/15 — 06/30/16) 19% of Total Amount Bid
2017 (07/01/16 — 06/30/17) 4% of Total Amount Bid

The Design-Build Team shall also furnish its own progress schedule in accordance with Article
108-2 of the 2012 Standard Specifications for Roads and Structures. Any acceleration of the
progress as shown by the Design-Build Team's progress schedule over the progress as shown
above shall be subject to the approval of the Engineer.

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE:
((91-11) SP1 G67

Description
The purpose of this Special Provision is to carry out the North Carolina Department of

Transportation’s policy of ensuring nondiscrimination in the award and administration of
contracts financed in whole or in part with State funds.

11
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Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will
not be used to meet either the MBE or WBE goal. No submittal of a Letter of Intent is required,
unless the additional participation is used for banking purposes.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being
used to meet either the MBE or WBE goal by submission of a Letter of Intent. Or any MBE or
WBE used as a replacement for a previously committed MBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but
not greater than the advertised contract goals for each.

Goal Confirmation Letter - Written documentation from the Department to the Proposer
confirming the Design-Build Team's approved, committed MBE and WBE participation along
with a listing of the committed MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Design-Build Team.

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE/WBE certification.
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business
Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned
Business Enterprise through the North Carolina Unified Certification Program.

12
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Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Design-Build Team enters the payments
made to MBE and WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3 A//www.ncdot.gov/
doh/forms/files/RF-1.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://www.ncdot.org/doh/operations/dp chief eng/constructionunit/saf.xls

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.
https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3A//www.ncdot.gov/
doh/forms/files/JC-1.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed MBE/WBE for the amount listed at the time of bid.
http://www.ncdot.org/doh/preconstruct/ps/contracts/letterofintent.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors
on a project that will meet this MBE and WBE goals continued elsewhere in the RFP.

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where MBEs and WBEs quoted on the project. This sheet is submitted with
good faith effort packages.
http://www.ncdot.gov/business/ocs/goodfaith/excel/Ex_Subcontractor Quote Comparison.xls

MBE and WBE Goal

The following goals for participation by Minority Business Enterprises and Women Business
Enterprises are established for this contract:

A Minority Business Enterprises 3 %
(A) y P

(1)  If the MBE goal is more than zero, the Design-Build Team shall exercise all
necessary and reasonable steps to ensure that MBEs participate in at least the
percent of the contract as set forth above as the MBE goal.

2) If the MBE goal is zero, the Design-Build Team shall make an effort to recruit and

use MBEs during the performance of the contract. Any MBE participation
obtained shall be reported to the Department.

13
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(B) Women Business Enterprises 4 %

(D If the WBE goal is more than zero, the Design-Build Team shall exercise all
necessary and reasonable steps to ensure that WBEs participate in at least the
percent of the contract as set forth above as the WBE goal.

2) If the WBE goal is zero, the Design-Build Team shall make an effort to recruit and
use WBEs during the performance of the contract. Any WBE participation
obtained shall be reported to the Department.

This goal is to be met through utilization of highway construction contractors and/or right-of-
way acquisition firms. Utilization of MBE/WBE firms performing design or other
preconstruction services are not included in this goal.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals
respectively. The  Directory can be found at the following link.
https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, Proposers shall submit all MBE and WBE participation that they anticipate to
use during the life of the contract. Only those identified to meet the MBE goal and the
WBE goal will be considered committed, even though the listing shall include both committed
MBE/WBE subcontractors and additional MBE/WBE subcontractors. = Any additional
MBE/WBE subcontractor participation above the goal for which letters of intent are received
will follow the banking guidelines found elsewhere in this provision. All other additional
MBE/WBE subcontractor participation submitted at the time of bid will be used toward the
Department’s overall race-neutral goals. Only those firms with current MBE and
WBE certification at the time of Price Proposal opening will be acceptable for listing in the
Proposers submittal of MBE and WBE participation. The Design-Build Team shall indicate the
following required information:

Blank forms will not be deemed to represent zero participation. Price Proposals submitted
that do not have MBE and WBE participation indicated on the appropriate form will not be read
publicly during the opening of Price Proposals. The Department will not consider these Price
Proposals for award and the proposal will be rejected.
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(1)  Ifeither the MBE or WBE goal is more than zero,

(a) Proposers, at the time the Price Proposal is submitted, shall submit a
listing of MBE/WBE participation, including the names and addresses on
Listing of MBE and WBE Subcontractors contained elsewhere in the
contract documents in order for the Price Proposal to be considered
responsive. Proposers shall indicate the total dollar value of the MBE and
WBE participation for the contract.

(b) If Proposers have no MBE or WBE participation, they shall indicate this
on the Listing of MBE and WBE Subcontractors by entering the word
“None” or the number “0.” This form shall be completed in its entirety.

(©) The Proposer shall be responsible for ensuring that the MBE/WBE is
certified at the time of bid by checking the Directory of Transportation
Firms. If the firm is not certified at the time of the opening of the Price
Proposals, that MBE’s or WBE’s participation will not count towards
achieving the corresponding goal.

2) If either the MBE or WBE goal is zero, Proposers, at the time the Price Proposal is
submitted, shall enter the word “None™;, or the number “0”; or if there is
participation, add the value on the Listing of MBE and WBE Subcontractors
contained elsewhere in the contract documents.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm proposes on a contract that contains MBE and WBE goals,
the firm is responsible for meeting the goals or making good faith efforts to meet the goals, just
like any other proposer. In most cases, a MBE or WBE proposer on a contract will meet one of
the goals by virtue of the work it performs on the contract with its own forces. However, all the
work that is performed by the MBE or WBE proposer and any other similarly certified
subcontractors will count toward the goal. The MBE or WBE proposer shall list itself along with
any MBE or WBE subcontractors, if any, in order to receive credit toward the goals.

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is §%. A WBE
proposer puts in a bid where they will perform 40% of the contract work and have
a WBE subcontractor which will perform another 5% of the work. Together the two WBE firms
submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which
fulfills the WBE goal. The 8% MBE goal shall be obtained through MBE participation with
MBE certified subcontractors or documented through a good faith effort. It should be noted that
you cannot combine the two goals to meet an overall value. The two goals shall remain separate.

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of
MBE and WBE Subcontractor just as a non-MBE/WBE proposer would.
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Written Documentation — Letter of Intent

The Proposer shall submit written documentation for each MBE/WBE that will be used to meet
the MBE and WBE goals of the contract, indicating the Proposer’s commitment to use the
MBE/WBE in the contract. This documentation shall be submitted on the Department’s form
titled Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of,
Price Proposals unless the sixth day falls on an official state holiday. In that situation, it is due in
the office of the State Contractor Utilization Engineer no later than 12:00 noon on the next
official state business day.

If the Proposer fails to submit the Letter of Intent from each committed MBE and WBE to be
used toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not
present), the MBE/WBE participation will not count toward meeting the MBE/WBE goal. If the
lack of this participation drops the commitment below either the MBE or WBE goal, the Design-
Build Team shall submit evidence of good faith efforts for the goal not met, completed in its
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than
12:00 noon on the eighth calendar day following opening of Price Proposals, unless the eighth
day falls on an official state holiday. In that situation, it is due in the office of the State
Contractor Utilization Engineer no later than 12:00 noon on the next official state business day.

Submission of Good Faith Effort

If the Proposer fails to meet or exceed either the MBE or the WBE goal, the lowest responsible
Proposer shall submit to the Department documentation of adequate good faith efforts made to
reach that specific goal(s).

A hard copy and an electronic copy of this information shall be received in the office of the State
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth
calendar day following opening of Price Proposals unless the sixth day falls on an official state
holiday. Inthat situation, it would be due in the office of the State Contractor Utilization
Engineer the next official state business day. If the Design-Build Team cannot send the
information electronically, then one complete set and 9 copies of this information shall be
received under the same time constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of MBE/WBE quotations shall be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero

Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
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expected to obtain sufficient MBE/WBE participation. Adequate good faith efforts also mean
that the Proposer actively and aggressively sought MBE/WBE participation. Mere pro forma
efforts are not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a Proposer has made. Listed below are examples of the types of actions a Proposer will take in
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices through the use of the NCDOT Directory of
Transportation Firms) the interest of all certified MBEs/WBEs who have the capability to
perform the work of the contract. The Proposer must solicit this interest within at least
10 days prior to the opening of the Price Proposals to allow the MBEs/WBEs to respond
to the solicitation. Solicitation shall provide the opportunity to MBEs/WBEs within the
Division and surrounding Divisions where the project is located. The Proposer must
determine with certainty if the MBEs/WBEs are interested by taking appropriate steps to
follow up initial solicitations.

(B)  Selecting portions of the work to be performed by MBEs/WBEs in order to increase the
likelihood that the MBE and WBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate MBE/WBE participation, even when the prime contractor might otherwise
prefer to perform these work items with its own forces.

(C) Providing interested MBEs/WBEs with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

O O Negotiating in good faith with interested MBEs/WBEs. It is the Proposer’s
responsibility to make a portion of the work available to MBE/WBE
subcontractors and suppliers and to select those portions of the work or material
needs consistent with the available MBE/WBE subcontractors and suppliers, so as
to facilitate MBE/WBE participation. Evidence of such negotiation includes the
names, addresses, and telephone numbers of MBEs/WBEs that were considered;
a description of the information provided regarding the plans and specifications
for the work selected for subcontracting; and evidence as to why additional
agreements could not be reached for MBEs/WBEs to perform the work.

(2) A Proposer using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and
would take afirm’sprice and capabilities as well as contract goals into
consideration. However, the fact that there may be some additional costs
involved in finding and using MBEs/WBEs is not in itself sufficient reason for
a proposer’s failure to meet the contract MBE or WBE goals, as long as such
costs are reasonable. Also, the ability or desire of a prime contractor to perform
the work of a contract with its own organization does not relieve the Proposer of
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the responsibility to make good faith efforts. Proposing Design-Build Teams are
not, however, required to accept higher quotes from MBEs/WBEs if the price
difference is excessive or unreasonable.

Not rejecting MBEs/WBEs as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The Proposer’s standing within its industry,
membership in specific groups, organizations, or associates and political or social
affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of Price Proposals in the Proposer’s efforts to meet
the project goal.

Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or Proposer.

Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment,
supplies, materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of MBEs/WBEs. Contact within 7 days from
the opening of the Price Proposals the Business Development Manager in the Business
Opportunity and Work Force Development Unit to give notification of the Proposer’s
inability to get MBE or WBE quotes.

Any other evidence that the Proposer submits which shows that the Proposer has made
reasonable good faith efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the following;:

(D Whether the Proposer’s documentation reflects a clear and realistic plan for
achieving the MBE and WBE goals.

(2)  The Proposers’ past performance in meeting the MBE and WBE goals.

3) The performance of other proposers in meeting the MBE and WBE goals. For
example, when the Proposer with the apparent adjusted low price fails to meet the
goals, but others meet it, you may reasonably raise the question of whether, with
additional reasonable efforts the lowest responsible Proposer could have met the
goals. If the lowest responsible Proposer fails to meet the MBE and WBE goals,
but meets or exceeds the average MBE and WBE participation obtained by other
proposers, the Department may view this, in conjunction with other factors, as
evidence of the lowest responsible Proposer having made a good faith effort.

If the Department does not award the contract to the lowest responsible Proposer,
the Department reserves the right to award the contract to the next lowest responsible Proposer
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that can satisfy to the Department that the MBE and WBE goals can be met or that an adequate
good faith effort has been made to meet the MBE and WBE goals.

Non-Good Faith Appeal

The State Contractor Utilization Engineer will notify the Design-Build Team verbally and in
writing of non-good faith. A Design-Build Team may appeal a determination of non-good faith
made by the Goal Compliance Committee. If a Design-Build Team wishes to appeal the
determination made by the Committee, they shall provide written notification to the State
Contractual Services Engineer or at DBE@ncdot.gov. The appeal shall be made within 2
business days of notification of the determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals
(A) Participation

The total dollar value of the participation by a committed MBE/WBE will be counted
toward the contract goal requirements. The total dollar value of participation by
a committed MBE/WBE will be based upon the value of work actually performed by the
MBE/WBE and the actual payments to MBE/WBE firms by the Design-Build Team.

(B)  Joint Checks

Prior notification of joint check wuse shall be required when counting
MBE/WBE participation for services or purchases that involves the use of a joint check.
Notification shall be through submission of Form JC-1 (Joint Check Notification Form)
and the use of joint checks shall be in accordance with the Department's Joint Check
Procedures.

(C)  Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another
MBE firm may be counted toward the MBE contract goal requirement. The same holds
for work that a WBE subcontracts to another WBE firm. Work that a MBE subcontracts
to a non-MBE firm does not count toward the MBE contract goal requirement. Again,
the same holds true for the work that a WBE subcontracts to a non-WBE firm. If a MBE
or WBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the MBE or WBE is not performing a commercially useful
function. The MBE/WBE may present evidence to rebut this presumption to the
Department. The Department's decision on the rebuttal of this presumption may be
subject to review by the Office of Inspector General, NCDOT.

(D)  Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Design-Build
Team may count toward its contract goal requirement a portion of the total value of
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participation with the MBE or WBE in the joint venture, that portion of the total dollar
value being a distinct clearly defined portion of work that the MBE or WBE performs
with its forces.

Suppliers

A Design-Build Team may count toward its MBE or WBE requirement 60 percent of its
expenditures for materials and supplies required to complete the contract and obtained
from a MBE or WBE regular dealer and 100 percent of such expenditures from
a MBE or WBE manufacturer.

Manufacturers and Regular Dealers

A Design-Build Team may count toward its MBE or WBE requirement the following
expenditures to MBE/WBE firms that are not manufacturers or regular dealers:

(D The fees or commissions charged by a MBE/WBE firm for providing a bona fide
service, such as providing bonds or insurance specifically required for the
performance of a DOT-assisted contract, provided the fees or commissions are
determined to be reasonable and not excessive as compared with fees and
commissions customarily allowed for similar services.

2) With respect to materials or supplies purchased from a MBE/WBE, which is
neither a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

MBE/WBE Utilization

The Design-Build Team may count toward its contract goal requirement only
expenditures to MBEs and WBEs that perform a commercially useful function in the
work of a contract. A MBE/WBE performs a commercially useful function when it is
responsible for execution of the work of the contract and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved.
To perform a commercially useful function, the MBE/WBE shall also be responsible with
respect to materials and supplies used on the contract, for negotiating price, determining
quality and quantity, ordering the material and installing (where applicable) and paying
for the material itself. To determine whether a MBE/WBE is performing a commercially
useful function, the Department will evaluate the amount of work subcontracted, industry
practices, whether the amount the firm is to be paid under the contract is commensurate
with the work it is actually performing and the MBE/WBE credit claimed for its
performance of the work, and any other relevant factors.
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MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function.

(D

)

3)

“4)

©)

(6)

The MBE/WBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular contract, and
there shall not be a contrived arrangement for the purpose of meeting the
MBE or WBE goal.

The MBE/WBE shall itself own and operate at least one fully licensed, insured,
and operational truck used on the contract.

The MBE/WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE
may subcontract the work to another WBE firm, including an owner-operator who
is certified as a WBE. When this occurs, the MBE or WBE who subcontracts
work receives credit for the total value of the transportation services the
subcontracted MBE or WBE provides on the contract. It should be noted that
every effort shall be made by MBE and WBE contractors to subcontract to the
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill
the goal requirement. This, however, may not always be possible due to the
limitation of firms in the area. If the MBE or WBE firm shows a good faith effort
has been made to reach out to similarly certified transportation service providers
and there is no interest or availability, and they can get assistance from other
certified providers, the Engineer will not hold the prime liable for meeting the
goal.

The MBE/WBE may also subcontract the work to a non-MBE/WBE firm,
including from an owner-operator. The MBE/WBE who subcontracts the work to
a non-MBE/WBE is entitled to credit for the total value of transportation services
provided by the non-MBE/WBE subcontractor not to exceed the value
of transportation services provided by MBE/WBE-owned trucks on the contract.
Additional participation by non-MBE/WBE subcontractors receives credit only
for the fee or commission it receives as a result of the subcontract arrangement.
The value of services performed under subcontract agreements between the
MBE/WBE and the Design-Build Team will not count towards the MBE/WBE
contract requirement.

A MBE/WBE may lease truck(s) from an established equipment leasing business

open to the general public. The lease must indicate that the MBE/WBE has
exclusive use of and control over the truck. This requirement does not preclude
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the leased truck from working for others during the term of the lease with the
consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute
priority for use of the leased truck. This type of lease may count toward the
MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll.

(7 Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name
if it is not identified on the truck itself. Magnetic door signs are not permitted.

Banking MBE/WBE Credit

If the Price Proposal exceeds $500,000 and if the committed MBE/WBE participation submitted
by Letter of Intent exceeds the algebraic sum of the MBE or WBE goal by $1,000 or more, the
excess will be placed on deposit by the Department for future use by the Proposer. Separate
accounts will be maintained for MBE and WBE participation and these may accumulate for a
period not to exceed 24 months.

When the lowest responsible Proposer fails to submit sufficient participation by MBE firms to
meet the contract goal, as part of the good faith effort, the Department will consider allowing the
Proposer to withdraw funds to meet the MBE goal as long as there are adequate funds available
from the Proposer’s MBE bank account.

When the lowest responsible Proposer fails to submit sufficient participation by WBE firms to
meet the contract goal, as part of the good faith effort, the Department will consider allowing the
Proposer to withdraw funds to meet the WBE goal as long as there are adequate funds available
from the Proposer’s WBE bank account.

MBE/WBE Replacement

When a Design-Build Team has relied on a commitment to a MBE or WBE firm (or an approved
substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the Design-
Build Team shall not terminate the MBE/WBE for convenience. This includes, but is not limited
to, instances in which the Design-Build Team seeks to perform the work of the terminated
subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with
the Design-Build Team’s own forces or those of an affiliate. A MBE/WBE may only be
terminated after receiving the Engineer’s written approval based upon a finding of good cause
for the termination.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer
for approval on Form RF-1 (Replacement Request). If the Design-Build Team fails to follow this
procedure, the Prime Contractor or other affiliated companies within the Design-Build Team
may be disqualified from further bidding for a period of up to 6 months.
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The Design-Build Team shall comply with the following for replacement of a committed
MBE/WBE:

(A)

®)

Performance Related Replacement

When a committed MBE is terminated for good cause as stated above, an additional
MBE that was submitted at the time of bid may be used to fulfill the MBE commitment.
The same holds true if a committed WBE is terminated for good cause, an additional
WBE that was submitted at the time of bid may be used to fulfill the WBE goal. A good
faith effort will only be required for removing a committed MBE/WBE if there were no
additional MBEs/WBEs submitted at the time of bid to cover the same amount of work as
the MBE/WBE that was terminated.

If a replacement MBE/WBE is not found that can perform at least the same amount of
work as the terminated MBE/WBE, the Design-Build Team shall submit a good faith
effort documenting the steps taken. Such documentation shall include, but not be limited
to, the following;:

(D Copies of written notification to MBEs/WBEs that their interest is solicited in
contracting the work defaulted by the previous MBE/WBE or in subcontracting
other items of work in the contract.

2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at
a minimum:

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were
contacted.

(b) A description of the information provided to MBEs/WBEs regarding the
plans and specifications for portions of the work to be performed.

3) A list of reasons why MBE/WBE quotes were not accepted.

“) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding
or insurance required by the Design-Build Team.

Decertification Replacement

(1) When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Design-Build Team to solicit replacement
MBE/WBE participation equal to the remaining work to be performed by the
decertified firm. The participation equal to the remaining work performed by the
decertified firm will count toward the contract goal requirement.

2) When a committed MBE/WBE is decertified prior to the Department receiving

the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the
Design-Build Team shall take all necessary and reasonable steps to replace the
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MBE/WBE subcontractor with another similarly certified MBE/WBE
subcontractor to perform at least the same amount of work to meet the
MBE/WBE goal requirement. If a MBE/WBE firm is not found to do the same
amount of work, a good faith effort must be submitted to NCDOT (see A herein
for required documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE/WBE, the Design-Build Team will not be required to seek
additional participation. When the Engineer makes changes that result in additional work to be
performed by a MBE/WBE based upon the Design-Build Team’s commitment, the MBE/WBE
shall participate in additional work to the same extent as the MBE/WBE participated in the
original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Design-Build Team shall seek additional participation by
MBEs/WBEs unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed MBE/WBE,
the Design-Build Team shall seek participation by MBEs/WBEs unless otherwise approved by
the Engineer.

When the Design-Build Team requests changes in the work that result in the reduction or
elimination of work that the Design-Build Team committed to be performed by a MBE/WBE,
the Design-Build Team shall seek additional participation by MBEs/WBEs equal to the reduced
MBE/WBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a MBE/WBE subcontractor. The Department reserves the right to require copies of actual
subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Design-Build Team
shall submit a proposed trucking plan in addition to the SAF. The plan shall be submitted prior
to beginning construction on the project. The plan shall include the names of all trucking firms
proposed for use, their certification type(s), the number of trucks owned by the firm, as well as
the individual truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Design-Build Team
shall furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60% or 100%) of expenditures claimed for MBE/WBE credit.

24



C203241 (17BP.13.R.111) Project Special Provisions Burke, McDowell, Mitchell
And Rutherford Counties

Reporting Minority and Women Business Enterprise Participation

The Design-Build Team shall provide the Engineer with an accounting of payments made to all
MBE and WBE firms, including material suppliers and contractors at all levels (prime,
subcontractor, or second tier subcontractor). This accounting shall be furnished to the Engineer
for any given month by the end of the following month. Failure to submit this information
accordingly may result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved Prime Contractor or other affiliated companies within the
Design-Build Team from the prequalified bidders’ list or the removal of other entities
from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to
report all monthly and final payment information in the correct reporting manner.

Failure on the part of the Design-Build Team to submit the required information in the time
frame specified may result in the disqualification of that Prime Contractor and any affiliate
companies within the Design-Build Team from further bidding until the required information is
submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that Prime Contractor and any affiliate companies
within the Design-Build Team from being approved for work on future DOT projects until the
required information is submitted.

Design-Build Teams reporting transportation services provided by non-MBE/WBE lessees shall
evaluate the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Design-Build Team shall report the accounting of payments through the Department’s
Payment Tracking System.

Failure to Meet Contract Requirements
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Prime Contractor or any other

affiliated companies within the Design-Build Team from further bidding for a specified length of
time.
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SUBSURFACE INFORMATION
(3-22-07) DBI1 G119

Available subsurface information will be provided on this project. The Design-Build Team shall
be responsible for additional investigations and for verifying the accuracy of the subsurface
information supplied by the Department.

TWELVE MONTH GUARANTEE
(7-15-03) DB1 G145

(A)  The Design-Build Team shall guarantee materials and workmanship against latent and
patent defects arising from faulty materials, faulty workmanship or negligence for a
period of twelve months following the date of final acceptance of the work at each bridge
site for maintenance and shall replace such defective materials and workmanship without
cost to the Department. The Design-Build Team will not be responsible for damage due
to normal wear and tear, for negligence on the part of the Department, and / or for use in
excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Design-Build Team shall be responsible for invoking the
warranted repair work with the manufacturer. The Design-Build Team’s responsibility
shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded
the same warranty as provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Design-Build Team would be wholly responsible for under the terms of the contract. Examples
would include pavement structures, bridge components, and sign structures. This provision will
not be used as a mechanism to force the Design-Build Team to return to the project to make
repairs or perform additional work that the Department would normally compensate the Design-
Build Team for. In addition, routine maintenance activities (i.e. mowing grass, debris removal,
ruts in earth shoulders,) are not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project. In addition, failure on the part of the responsible entity(ies) of the Design-Build
Team to perform guarantee work within the terms of this provision shall be just cause to remove
the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-
Build Team will be removed for a minimum of 6 months and will be reinstated only after all
work has been corrected and the Design-Build Team requests reinstatement in writing,.

To ensure uniform application statewide the Division Engineer will forward details regarding the

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.
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OUTSOURCING OUTSIDE THE USA
(5-16-06) DBI G150

All work on consultant contracts, services contracts, and construction contracts shall be
performed in the United States of America. No work shall be outsourced outside of the United
States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.

CLEARING AND GRUBBING
(9-1-11) DB2 RO1

For all sites, perform clearing and grubbing to the limits established by Method "II" is shown on
Standard No. 200.02 of the 2012 NCDOT Roadway Standard Drawings. However, clearing
limits shall extend 5 feet beyond the toe of slope with no grubbing.

EROSION & SEDIMENT CONTROL / STORMWATER CERTIFICATION
(1-16-07) (Rev 07-13-12) DB1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollutant Discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control / Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A) Certified Supervisor — Provide a certified Erosion and Sediment Control / Stormwater
(E&SC/SW) Supervisor to manage the Design-Build Team and subcontractor(s)
operations, ensure compliance with Federal, State and Local ordinances and regulations,
and to manage the Quality Control Program.

B) Certified Foreman — Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

© Certified Installer — Provide a certified installer to install or direct the installation for
erosion or sediment / stormwater control practices.

(D) Certified Designer — Provide a certified designer for the design of the erosion and

sediment control / stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control / stormwater plan.
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Roles and Responsibilities

(A) Certified Erosion and Sediment Control / Stormwater Supervisor - The Certified
Supervisor shall be Level II and responsible for ensuring the erosion and sediment
control / stormwater plan is adequately implemented and maintained on the project and
for conducting the quality control program. The Certified Supervisor shall be on the
project within 24 hours notice from initial exposure of an erodible surface to the
project’s final acceptance. Perform the following duties:

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at
each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

(©) Attend all weekly or monthly construction meetings to discuss the
findings of the NPDES inspection and other related issues.

(d Implement the erosion and sediment control / stormwater site plans
requested.

(e) Provide any needed erosion and sediment control / stormwater practices
for the Design-Build Team’s temporary work not shown on the plans, such
as, but not limited to work platforms, temporary construction, pumping
operations, plant and storage yards, and cofferdams.

® Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Design-Build Team
in jurisdictional areas.

(g) Conduct all erosion and sediment control / stormwater work in a timely
and workmanlike manner.

(h)  Fully perform and install erosion and sediment control / stormwater work
prior to any suspension of the work.

(i) Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control / stormwater issues
due to the Design-Build Team’s operations.

€)) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
and / or any location where sediment leaves the Right-of-Way.

k) Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management
Practices. These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel as well as regulatory
agencies.

(2)  Requirements set forth under the NPDES Permit — The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
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measures pertaining to construction activities. The permit references
NCGO010000, General Permit to Discharge Stormwater under the NPDES, and
states that the Department shall incorporate the applicable requirements into its
delegated Erosion and Sediment Control Program for construction activities
disturbing one or more acres of land. The Department further incorporates these
requirements on all contracted bridge and culvert work at jurisdictional waters,
regardless of size. Some of the requirements are, but are not limited to:

(a) Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operations/maintenance
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

(b) Inspect erosion and sediment control / stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days, twice weekly for
construction related Federal Clean Water Act, Section 303(d) impaired
streams with turbidity violations, and within 24 hours after a significant
rainfall event of 0.5 inch that occurs within a 24-hour period.

(©) Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.

(d) Maintain erosion and sediment control / stormwater inspection records for
review by Department and Regulatory personnel upon request.

(e) Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

® Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

(g)  Provide secondary containment for bulk storage of liquid materials.

(h) Provide training for employees concerning general erosion and sediment
control / stormwater awareness, the Department's NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

6)) Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(a) Follow permit requirements related to the Design-Build Team and
subcontractors’ construction activities.

(b) Ensure that all operators and / or subcontractor(s) on site have the proper
erosion and sediment control / stormwater certification.

(©) Notify the Engineer when the required certified erosion and sediment
control / stormwater personnel are not available on the job site when
needed.
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(d Conduct the inspections required by the NPDES permit.

(e) Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.

® Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch / seed or vegetative cover on a section-by-
section basis.

(2) Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

6)) Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

€)) The Design-Build Team’s quality control and inspection procedures shall
be subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type
of work listed herein during the respective construction activities to control
erosion, prevent sedimentation and follow permit provisions:

(D) Foreman in charge of grading activities

2) Foreman in charge of bridge or culvert construction over jurisdictional
areas

3) Foreman in charge of utility activities

The Design-Build Team may request to use the same person as the Level II
Supervisor and Level II Foreman. This person shall be onsite whenever
construction activities as described above are taking place. This request shall be
approved by the Engineer prior to work beginning.

The Design-Build Team may request to name a single Level II Foreman to
oversee multiple construction activities on small bridge or culvert replacement
projects. This request shall be approved by the Engineer prior to work beginning,.

Certified Installers - Provide at least one onsite, Level I Certified Installer for
each of the following erosion and sediment control / stormwater crew:

(D Seeding and Mulching

2) Temporary Seeding

3) Temporary Mulching

“) Sodding

&) Silt fence or other perimeter erosion / sediment control device installations
(6) Erosion control blanket installation

(7 Hydraulic tackifier installation

€] Turbidity curtain installation

9) Rock ditch check / sediment dam installation
(10) Ditch liner / matting installation

(11)  Inlet protection
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(12) Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention / detention devices)

(14)  Pipe installations within jurisdictional areas

If a Level I Certified Installer is not onsite, the Design-Build Team may substitute
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not
tasked to another crew requiring Level II Foreman oversight.

(D)  Certified Designer — Include the certification number of the Level III-B Certified
Designer on the erosion and sediment control / stormwater component of all
reclamation plans and if applicable, the certification number of the Level II-A
Certified Designer on the design of the project erosion and sediment control /
stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control / Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designers and notify the Engineer in
writing of changes in certified personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation
(NOV), or Cease and Desist Order for erosion and sediment control / stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of such certification
due to the following;:

(A) Failure to adequately perform the duties as defined within this certification
provision

(B)  Issuance of an ICA, NOV, or Cease and Desist Order

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications

(D)  Demonstration of erroneous documentation or reporting techniques

(E)  Cheating or copying another candidate’s work on an examination

(F)  Intentional falsification of records

(G)  Directing a subordinate under direct or indirect supervision to perform any of the
above actions
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(H) Dismissal from a company for any of the above reasons
¢y} Suspension or revocation of one’s certification by another entity

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process. The Chief Engineer will hear the appeal and make a decision within 7 days of
hearing the appeal. The decision of the Chief Engineer will be final and will be made in writing
to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension

period, prior to having the certification reinstated.

Measurement and Payment

Certified Erosion and Sediment Control / Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct
compensation will be made.

DB1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Design-
Build Team shall do all of the following;:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or
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(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C) Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the Standard Specifications,
the Design-Build Team shall define the point at which the discharge enters into the State’s
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity shall be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation shall be considered an indication of possible
adverse impacts on wetland use.

The Engineer shall perform independent turbidity tests on a random basis. These results shall be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Design-Build Team’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Design-Build Team.

The Design-Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits
Matrix, available at:

to plan, design, construct, and maintain BMPs to address water quality standards. Tier I
Methods include stilling basins which are standard compensatory BMPs. Other Tier I methods
are noncompensatory and shall be used when needed to meet the stream turbidity standards. Tier
II Methods are also noncompensatory and are options that may be needed for protection of rare
or unique resources or where special environmental conditions exist at the site which have led to
additional requirements being placed in the DWQ’s 401 Certifications and approval letters,
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Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation Plan’s
Environmental Assessment for the specific site. Should the Design-Build Team exhaust all Tier
I Methods on a site exclusive of rare or unique resources or special environmental conditions,
Tier I Methods may be required by regulators on a case by case basis per supplemental
agreement.

The Design-Build Team may use cation exchange capacity (CEC) values from proposed site
borings to plan and develop the Price Proposal for the project. CEC values exceeding 15
milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be
avoided when dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

PIPE INSTALLATION
09/28/12 300 DB3 ROl

Revise the 2012 Standard Specifications for Roads and Structures as follows:
Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with:

Provide foundation conditioning geotextile in accordance with Section 1056 for Type 4
geotextile.

DRAINAGE PIPE
(9-1-11) DB3 R36

Description

Where shown in the plans developed by the Design-Build Team, the Contractor shall use
Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe,
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in
accordance with the following requirements:

All pipe types are subject to the maximum and minimum fill height requirements as found on
Roadway Standard Drawing 300.01 - Sheet 3 of 3. The appropriate Reinforced Concrete Pipe
class and the appropriate gage thickness for Corrugated Aluminum Alloy Pipe and Aluminized
Corrugated Steel Pipe shall be selected based on fill height.

Site specific conditions may limit a particular material beyond what is identified in this Special
Provision. These conditions include, but are not limited to, abrasion, environmental, soil
resistivity and pH, high ground water and special loading conditions. The Design-Build Team
shall determine if additional restrictions are necessary.

Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe,
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).
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Transverse median drains and open-ended cross drains shall be Reinforced Concrete Pipe,
Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, Corrugated Polyethylene
Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).

Storm drain system pipes shall be Reinforced Concrete Pipe, Corrugated Polyethylene Pipe
(HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).

DB6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the 2012 Standard Specifications for Roads and Structures.

When it is determined that the monthly selling price of asphalt binder on the first business day of
the calendar month during which the last day of the partial payment period occurs varies either
upward or downward from the Base Price Index, the partial payment for that period will be
adjusted. The partial payment will be adjusted by adding the difference (+ or -) of the base price
index subtracted from the monthly selling price multiplied by the total theoretical quantity of
asphalt binder authorized for use in the plant mix placed during the partial payment period
involved.

PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX

(-1-1D) DB6 R26
Revise the 2012 Standard Specifications for Roads and Structures as follows:

Page 6-18, Article 609-11 and Page 6-35, Article 610-14

Add the following paragraph before the first paragraph:

The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be $35
per theoretical ton. This price shall apply for all mix types.

TEMPORARY PORTABLE TRAFFIC SIGNAL SYSTEM

Furnish, install, place in operation, repair, maintain, relocate, and remove temporary portable
traffic signal system. Comply with the provisions of Section 1700 of the 2012 Standard
Specifications for Roads and Structures.

Materials

Provide a complete temporary portable traffic signal system. Design the system for operation
both with and without an external power source. Furnish two signal control trailer with two
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vehicle signal heads and one operator unit for each portable traffic signal system. Furnish
transmitters, generators, batteries, controls, back-up systems and all other components necessary
to operate the system.

Ensure each system meets the physical display and operational requirements of conventional
traffic signals as specified in PART IV of the Manual on Uniform Traffic Control Devices
(MUTCD) and the North Carolina Supplement to the MUTCD in effect on the date of
advertisement.

Used equipment will be acceptable if the equipment is in good working condition. Contractor
retains ownership of the portable traffic signal systems.

Provide yellow 12-inch aluminum or polycarbonate vehicle signal heads with 10-inch tunnel
visors, backplates and Light Emitting Diode (LED) modules. Provide aluminum signal heads and
backplates listed on the Department’s Qualified Products List (QPL) for traffic signal equipment.
Provide polycarbonate signal heads and visors that comply with the provisions pertaining to
Signal Heads within these Project Special Provisions with the following exceptions:

Fabricate signal head housings, end caps, and visors from virgin polycarbonate material. Provide
U.V. stabilized polycarbonate plastic with a minimum thickness of 0.1 £ 0.01 inches that is
highway yellow (Federal Standard 959A, Color Chip 13538). Ensure the color is incorporated
into the plastic material before molding the signal head housings and end caps. Ensure the plastic
formulation provides the following physical properties in the assembly (tests may be performed
on separately molded specimens):

Test Required Method
Specific Gravity 1.17 minimum ASTM D 792
Vicat Softening Temperature, °F 305-325 ASTM D 1525
Brittleness Temperature, °F Below —200 ASTM D 746
Flammability Self extinguishing ASTM D 635
Tensile Strength, yield, PSI 8500 minimum ASTM D 638
Elongation at yield, % 5.5-85 ASTM D 638
Shear, strength, yield, PSI 5500 minimum ASTM D 732
Izod impact strength, ft-1b/in 15 minimum ASTM D 256
[notched, 1/8"]

Fatigue strength, PSI at 2.5 mm 950 minimum ASTM D 671
cycles

To minimize signal head movement due to wind, mount top and bottom of signal heads to the
signal head supports.
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Provide 120V AC powered LED modules listed on the QPL, or provide 12V DC powered LED
modules that meet the ITE VTCSH Part 2: Light Emitting Diode (LED) Vehicle Signal Modules
(Interim Purchase Specification) with the exception of paragraphs 5.2, 5.3, 5.7, and testing

associated with 120V AC. Ensure DC powered LED modules operate with input power between
9V DC and 15V DC.

Provide trailers that have durable paint in highway orange, Federal Standard 595a Color Chip ID
# 12473 with a minimum paint thickness of 2.5 mils.

Provide trailers with a 12-volt trailer lighting system complying with Federal Motor Carrier
Safety Regulations 393, safety chains, and a 2-inch ball hitch. When provided, locate generators,
fuel tanks, batteries and electronic controls in protective housings that are provided with locks to
restrict access.

Design the trailer assembly and signal supports to withstand an 80 MPH wind load with the
signal supports raised in the operating position. Provide independent certification from a
registered Professional Engineer that the assembly meets this 80 MPH wind load requirement.
Provide a reliable hydraulic, electric or manual means for raising and lowering the signal support
members. Provide screw-type stabilizing and leveling devices with a self-leveling foot to support
the unit in the operating position on slopes 1V:3H or flatter when detached from the transporting
vehicle.

During manual operation, ensure the system provides a means of informing the operator of signal
indications, such as a light on the back of each signal head that illuminates when the signal
displays a red indication.

Design the temporary portable traffic signal system to perform without interruption during the
time it is in operation.

Where a traffic actuated system is required, provide a system control unit that is capable of pre-
timed operation, traffic actuated operation, a variable green time interval dependent upon vehicle
actuations, and programmable yellow clearance and red clearance intervals. Furnish all sensors
to monitor vehicle demands for vehicle actuation per the Project Special Provisions and Section
1098 of the Standard Specifications.

Design the systems to be fail-safe. Ensure the system monitors the following conditions: lack of
green, yellow, and red signal indication voltage, total loss of indication on any approach,
presence of multiple signal indications on any approach, conflicting green/yellow signal
indications, and low power condition. In the event any of these conditions are detected,
immediately begin flashing operation of red indications in all directions.

Provide either hard-wired, microwave, or radio controlled type communications for pre-timed
and traffic actuated temporary portable traffic signal systems. In the event a loss of
communication is detected, immediately begin flashing operation of red indications in all
directions.

Ensure systems that use wireless communication links continuously monitor and verify proper
transmission and reception of data used to monitor and control each signal head. Ensure ambient
mobile or other radio transmissions or adverse weather conditions do not affect the system.
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Encode signal transmissions digitally to protect radio transmissions from interference. Do not
violate FCC regulations and ensure radio frequencies are appropriate for portable signal
equipment applications.

Upon detecting a malfunction, ensure all signals go to a flashing red condition and the operator is
notified by a reliable means approved by the Engineer. Provide a battery back-up system for
generator and direct current powered signal systems to power the warning means and "flashing
red" condition. Provide a back-up system with a 72-hour minimum reserve.

Ensure the system meets the Environmental Standards for traffic signals in accordance with
NEMA TS-1, Section 2.

Construction Methods
During automatic operation, ensure the motorist has an unobstructed view of opposing traffic.

Install stop bars and warning signs and operate portable traffic signals in accordance with the
Traffic Control Plan.

If modification to the distance between signal units is required after the units are positioned,
relocate the signals or the system and make the necessary timing revisions only as directed by the
Engineer.

Submit a traffic signal timing plan to the Engineer for approval a minimum of two weeks prior to
installation. Include the following items in the plan: distance between stop bars, speed limit to be
posted during operation, each approach grade, recommended yellow change interval,
recommended red clearance interval, recommended minimum and maximum green intervals.
Make timing changes to approved signal timing plan only as authorized by the Engineer. Keep a
written record of all timing changes.

Allow only trained operators to set up and operate the system. Provide an experienced operator at
all times for each temporary portable traffic signal system during periods of manual operation.
Do not violate yellow change and red clearance intervals during periods of manual operation.

Perform all maintenance operations required by the system manufacturer including periodic
cleaning of the systems. Ensure properly skilled and trained maintenance personnel are available
to maintain the system in good working order and to perform all emergency and preventive
maintenance as recommended by the system manufacturer.

Furnish the Engineer with the name, office telephone number, cellular (mobile) telephone
number, and pager number of the supervisory employee who will be responsible for maintenance
and repair of equipment during all hours.

For all failures, malfunctions, or damage to this equipment, begin necessary repairs within four
hours of notification. Complete repairs within eight hours of notification. Comply with Section
150 for maintenance of traffic flow. The inability to contact the supervisory employee or
prearranged alternate will not extend repair time requirements.
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In the event that the system becomes inoperative, be prepared at all times to revert to flagging
operations or suspend all construction activities requiring the use of the temporary portable
traffic signal system until the system is restored to proper operation. Implement flagging
operations as shown on 2012 Roadway Standard Drawing No. 1101.02 Sheet 1 (Closure of one
lane of a Two-lane, Two-way Highway).

When not in operation, remove signal heads from the view of traffic or cover signal heads with
burlap bags or bags made of non-ripping material specifically designed for covering signal
heads. Do not use trash bags of any type. Remove, cover, fold, or turn all inappropriate signs so
that they are not readable by oncoming traffic.

TEMPORARY STATIONARY TRAFFIC SIGNAL SYSTEM

Furnish, install, place in operation, repair, maintain, reposition, and remove the temporary
stationary traffic signal system. Comply with the provisions of Section 1700 of the 2012
Standard Specifications for Roads and Structures.

Materials

Provide a complete temporary traffic signal system including but not limited to 12-inch vehicle
signal heads, signal cable, messenger cable, wood poles, guy assemblies, inductive detection
loops, microwave vehicle detectors, lead-in cable, trenching, riser assemblies, required signs,
detector units, 2070 controller with 336 pole mounted cabinet, and appropriate pavement
markings.

Used equipment will be acceptable if the equipment is in good working condition. Contractor
retains ownership of the portable traffic signal systems.

Construction Methods

Ensure that the signal meets the physical display and operational requirements of conventional
traffic signals as specified in PART IV of the Manual on Uniform Traffic Control Devices
(MUTCD) and the North Carolina Supplement to the MUTCD in effect on the date of
advertisement.

Perform all maintenance operations required by the manufacturer. Have properly skilled and
trained maintenance personnel available to maintain the system in good working order and to
perform all emergency and preventive maintenance as recommended by the equipment
manufacturer.

Furnish the Engineer with the name, office telephone number, cellular (mobile) telephone
number, and pager number of the supervisory employee who will be responsible for maintenance
and repair of equipment during all hours.

In the event that the signal becomes inoperative, be prepared at all times to revert to a flagging
operation or suspend all construction activities requiring the use of the temporary stationary
traffic signal system until the signal is restored to proper operation.
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Place signal in flash mode when haul road is not in operation. All inappropriate signs shall also
be removed, covered, folded or turned so that they are not readable by oncoming traffic.

WEATHERING STEEL BEAM GUARDRAIL (Painted Lap):
12-18-09 SPI8-33

Description

Install steel beam guardrail (weathering steel) at locations specified in this RFP in accordance
with Section 862 of the Standard Specifications.

Materials

Guardrail posts shall be galvanized steel painted in accordance with the provisions shown
elsewhere in this contract. At the Design-Build Team’s option and at no additional expense to
the Department, treated timber posts will be allowed in lieu of painted steel posts.

Material used in the steel beam guardrail shall meet the corrosion requirements of Unpainted
Structural Steel ASTM A242 and the rail and terminal sections shall meet the requirements of
AASHTO M180.

Submit Type 1 Certified Mill Test Report in accordance with Section 106-3 of the Standard
Specifications. The Engineer reserves the right to sample the materials.

Construction Methods

Install guardrail with a uniform color appearance on the outside surfaces on the roadway face of
the guardrail. A brush-off blast cleaning or brushing in the field may be required after erection,
if weathering of the sections has not been consistent.

Use reflectorized washers on curve areas where nighttime visibility is required.

At locations where the guardrail is lapped, the ends of both sections to be lapped shall be coated
in accordance with Section 442 of the Standard Specifications for Paint System 4. The coated
back on the end of one rail shall be placed over the end with a coated front on the adjacent rail.
Only the side of the rail that is in contact with the adjacent rail shall be coated and each rail shall
be coated for the entire length of the lap.

SPECIAL REQUIREMENTS FOR WORK IN NATIONAL FOREST
(7-1-95) 107-13  SP1 G40

In addition to other requirements in this proposal with respect to clearing, erosion control,
protection of environment, etc., comply with the following requirements:

(A)  Comply with the portions of these Special Requirements, entitled “Fire Plan,” “Clearing

Plan,” and “Landscape and Erosion Control Plan.” Note the fact that merchantable
timber within Forest Service Property will become the property of the Contractor.
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(B)  Comply with the following recommendations of the State Fish and Game Department and
Forest Service for wildlife and fish management:

(1)  Take all necessary precautions to avoid damage to fish habitat and exercise every
reasonable precaution to prevent muddying or silting live streams.

2) Do not deposit material removed from the roadway or channel changes in live
streams or into the streams or stream channel where it would be washed away by
high stream flows.

3) Do not haul materials, including logs, brush, and debris, by fording live streams.
Instead, provide temporary bridges or other structures for this purpose.

(C) Dispose of waste material resulting from slides during construction and surplus material
at locations approved by the Forest Supervisor. Submit a plan showing the proposed
method of disposal at the time approval is requested.

(D) Treat sections of existing road to be abandoned as a result of the proposed new
construction, as designated by the Forest Supervisor, to restore them to their natural state.
The necessary treatment will be determined during a joint review between the Forest
Service and the State and may include ripping of roadbed, removal of drainage structure,
and opening drainage channels. Plans and specifications as mutually deemed appropriate
to accomplish the objective will become a part of this stipulation.

(E)  Permanently monument the right of way prior to completion of construction in
accordance with State requirements for such right of way, but in any event the minimum
requirements will be to place permanent monuments at the intersection of right of way
with all property lines, section lines, and at intervals of not more than 1,000 feet along the
right-of-way limits.

(F)  Re-establish or restore public land monuments disturbed or destroyed by construction,
reconstruction, or maintenance according to instructions of the Bureau of Land
Management, Department of the Interior. Do not damage, destroy, or obliterate other
land monuments and property corners or witness markers without the prior permission of
the Regional Forester. Relocate or re-establish these land monuments, property corners,
and witness markers in accordance with standards satisfactory to the Regional Forester.

Fire Protection Plan

During the period of construction, perform both independently and in cooperation with the Forest
Service everything that is reasonable and practical to prevent and suppress forest fires on the
easement area and in its immediate vicinity. Include provisions in all subcontracts for the
construction of the road requiring subcontractors and their respective employees to do likewise.
The contractors and subcontractors, shall conform to, but not be limited to, the following Fire
Plan:
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(A) Take immediate independent or cooperative action to control and extinguish any fire,
regardless of cause, within the easement area and its vicinity.

(B) Maintain at readily available sites one or more boxes of fire fighting tools to be furnished
by the Forest Service for forest fire fighting purposes only.

(C)  Perform debris burning only in the center of the right of way, and only after a strip 20
feet wide around each pile is cleared to mineral soil.

(D) Keep fires compact by throwing in the larger material as it burns. If piles are too close
together or burn hot, light every second or third pile; allow these to cool down before
firing the others. On slopes start burning at the top and work down. Confine fires to
piles at all times.

(E) Do not leave fires unattended.

(F)  Discontinue burning upon notification by the District Forest Ranger or his representative
that fire danger is such that there is abnormal risk.

(G) Whenever a fire escapes, notify the District Ranger immediately even if the fire is
suppressed without Forest Service assistance.

(H)  The contractor or subcontractor responsible will bear the costs, including Forest Service
direct costs and value of resources damages, incurred by the Forest Service in controlling
and extinguishing any fire on or threatening National Forest lands which they or their
employees caused with or without negligence in connection with construction operations.

¢y} Contact the District Ranger 24 hours in advance of burning.

Clearing Plan

Conform to the following clearing plan:

(A)

(B)

Dispose of unmerchantable materials including tops, branches, etc., by piling and burning
as directed by the Forest Service or used in brush barriers. Alternate methods of disposal,
including any of the following methods or combinations of methods (lop and scatter,
chip, remove, pile only), shall be approved in advance by the Forest Service.

The maximum clearing and grubbing limits are to be as shown on the plans except that
cutting of hazard trees outside these limits may be done with approval. Confine
construction machinery within the clearing limits.

Landscape and Erosion Control Plan

The erosion control plan will be designed and implemented to prevent visible sediment, as
defined by NC DENR regulations, from reaching any defined stream channel.
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Conform to, but not be limited to, the following Landscape and Erosion Control Plan:

(A)

(B)

©
(D)

(E)

Prevent visible sediment from entering any stream channel. If an erosion control practice
must be sited in a channel, it shall stop further down-channel transport of visible
sediment.

Bear responsibility for the prevention and control of soil erosion and gullying on the right
of way and lands adjacent thereto resulting from the construction of maintenance of the
road. Revegetate with grass (not Love Grass) or herbaceous plants all ground where the
soil has been exposed. Accomplish revegetation within 20 working days following final
grading.

Round the ends of cut sections and the tops of back slopes.

Vegetate all front and back slopes by liming, fertilizing, mulching and seeding; including
any waste area. Mulch critical areas if they are to be exposed greater than 5 working
days of probable inclement weather during seasons when seeding is impracticable.
Critical areas include all bare soils within 100 feet (slope distance) of perennial and
intermittent streams. Mulch these as soon as practical and after final seeding.

Maintain all erosion control practices in a timely manner to prevent visible sediment from

entering any stream channel, until such time that the final revegetation stabilizes the site
and prevents erosion and off-site movement of sediment.
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The State will not be bound by oral explanations or instructions given at any time during the
bidding process or after award. Only information that is received in response to this RFP will be
evaluated; reference to information previously submitted will not suffice as a response to this
solicitation.

NO CONTACT CLAUSE

To ensure that information is distributed equitably to all short-listed Design-Build Teams, all
questions and requests for information shall be directed to the State Contract Officer through the
Design-Build e-mail address. This precludes any Design-Build Team Member, or representative,
from contacting representatives of the Department, other State Agencies or Federal Agencies
either by phone, e-mail or in person concerning the Design-Build Project.

USE OF TERMS

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms
Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer
are synonymous.

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms
NCDOT, Department, Engineer, and State are synonymous.

DESIGN REFERENCES

Design references developed and published by NCDOT and those developed and published by
other agencies and adopted for use by NCDOT which are to be used in the design of this project
may be obtained by contacting Contract Standards and Development within the Technical
Services Division. Standard prices for materials, which the Department normally sells for a fee,
will be in effect. The Design-Build Team shall be responsible for designing in accordance with
the applicable documents and current revisions and supplements thereto.

REVIEW OF SUBMITTALS

Submittals will be reviewed within 10 working days (15 days for temporary structures, FEMA
compliance documents and temporary shoring) from the date of receipt by NCDOT unless
otherwise stipulated in the scope of work. All submittals shall be prepared and submitted in
accordance with the “Express Design-Build Submittal Guidelines”, which by reference are
incorporated and made a part of this contract. The Design-Build Team may, however, propose an
alternate scheme for submittals that include a combination of submittals, a different order of
submittals, or other submittal scheme. This alternate approach to submittals must be submitted
to the Transportation Program Management Director after award of the contract and approved by
the Department. If an approved alternate approach to submittals is approved, the Design-Build
Team may use the alternate approach but shall assume all risk associated with any necessary re-
work or re-design. Moreover, the alternate approach must include, at a minimum, final plans and
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RFC plans for each of the design disciplines. The Department reserves the right to use portions
or all of the approved alternate approach on any concurrent or future Design-Build projects.

All submittals shall be made simultaneously to the Transportation Program Management
Director and the Resident Engineer. The Department will not accept subsequent submittals until
prior submittal reviews have been completed for that item. The Design-Build Team shall inform
the Transportation Program Management Director in writing of any proposed changes to the
previously reviewed submittals and obtain approval prior to incorporation. The Design-Build
Team shall prioritize submittals in the event that multiple submittals are made based on the
current schedule. All submittals shall include pertinent Special Provisions. No work shall be
performed prior to Department review and approval of the applicable design submittals.

GENERAL SCOPE

The scope of work for this project includes design, construction and management of the
replacement of eleven (11) bridges. Construction shall include, but not be limited to, all
necessary clearing, grading, roadway, drainage, structures, utility coordination and relocation,
and erosion and sediment control work items for the bridge replacements. Construction shall
comply with 2012 NCDOT Standard Specifications for Roads and Structures and any special
provisions.

Project services include, but are not limited to:

e Design Services — completion of construction plans

e Construction Services — necessary to build and ensure workmanship of the designed
facility

e Permits — development of all documents for permits, as necessary

o Utility Coordination — minor utility relocation efforts, as needed

o Right of Way — acquisition of additional right of way, as necessary, to construct the
project.

Construction Engineering Inspection will be provided by NCDOT Division personnel or
under separate contract.

The Department has prepared Low Impact Bridge Replacement Data Sheets or minimum criteria
checklists (complies with the North Carolina Environmental Policy Act) for each structure site.

All designs shall be in Microstation format using Geopak software (current version used by the
Department).

DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM
The Design-Build Team shall acknowledge that project documents furnished by the Department
are preliminary and provided solely to assist the Design-Build Team in the development of the

project design. The Design-Build Team shall be fully and totally responsible for the accuracy
and completeness of all work performed under this contract and shall save the State harmless and
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shall be fully liable for any additional costs and all claims against the State which may arise due
to errors, omissions and negligence of the Design-Build Team in performing the work required
by this contract.

There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in
any of the work covered by the Contract without the written consent of the State, except that the
Design-Build Team may, with prior written notification of such action to the State, sublet
property searches and related services without further approval of the State.

The Design-Build Team shall certify all plans, specifications, estimates and engineering data
furnished by the Team. All work by the Design-Build Team shall be performed in a manner
satisfactory to the State and in accordance with the established customs, practices, and
procedures of the North Carolina Department of Transportation, and in conformity with the
standards adopted by the American Association of State Highway Transportation Officials, and
approved by the U.S. Secretary of Transportation as provided in Title 23, U.S. Code,
Section 109 (b). The decision of the Engineer / State / Department shall control in all questions
regarding location, type of design, dimension of design, and similar questions.

Alternate designs, details, or construction practices (such as those employed by other states, but
not standard practice in NC) are subject to Department review and acceptance and will be
evaluated on a case by case basis.

The Design-Build Team shall not change team members, subconsultants or subcontractors
identified in the Statement of Qualifications (SOQ) without written consent of the Engineer or
the State Contract Officer. In addition, subconsultants and subcontractors not identified in the
SOQ shall not perform any work without written consent by the Engineer. Individual offices of
the Design-Build Team not identified in the Statement of Qualifications submitted shall not
perform any work without written consent by the Engineer. Failure to comply with this
requirement may be justification for removing the Team from further consideration for this
project and disqualification from submitting on future Design-Build Projects.

All firms shall be prequalified by the Department for the work they are to perform. Joint
Ventures, LLCs or any legal structure that are different than the existing prequalification status
must be prequalified prior to the Price Proposal submittal deadline. Subcontractors need only be
prequalified prior to performing the work. Design firms shall be prequalified prior to the Price
Proposal submittal deadline. If the work is to be performed by an office other than the one that is
prequalified, that office shall be prequalified prior to any design submittals.

ETHICS POLICY

Employees employed by the Design-Build Team or employees employed by any subconsultant
for the Design-Build Team to provide services for this project shall comply with the
Department’s ethics policy. Failure to comply with the ethics policy will result in the employee's
removal from the project and may result in removal of the Company from the Department’s
appropriate prequalified list.
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APPROVAL OF PERSONNEL

The Department will have the right to approve or reject any personnel, assigned to a project by
the Design-Build Team.

In the event of engagement of a former employee of the Department, the Design-Build Team or
their subcontractors shall restrict such person or persons from working on any of the Design-
Build Team's contracted projects in which the person or persons were “formerly involved” while
employed by the State. The restriction period shall be for the duration of the contracted project
with which the person was involved. Former Involvement shall be defined as active participation
in any of the following activities:

Drafting the contract

Defining the contract scope of the contract

Design-Build Team selection

Negotiation of the contract cost (including calculating manhours or fees); and
Contract administration

An exception to these terms may be granted when recommended by the Secretary and approved
by the Board of Transportation.

Failure to comply with the terms stated above in this section shall be grounds for termination of
this contract and / or not being considered for selection of work on future contracts for a period
of one year.

SUBMITTAL OF PRICE PROPOSALS

Price Proposals that do not adhere to all the requirements noted below may be considered
non-responsive and may result in the Department not considering the Design-Build Team
for award of the contract or reading their Price Proposal publicly.

Price Proposals will be accepted until 4:00 p.m. Local Time on Friday, February 15, 2013, at
the office of the State Contract Officer:

Mr. Randy A. Garris, P.E.
Contract Standards and Development
1020 Birch Ridge Drive
Century Center Complex - Building B
Raleigh, NC 27610

No Proposals will be accepted after the time specified.

Price Proposals shall be submitted in a sealed package. The outer wrapping will clearly indicate
the following information:
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Price Proposal
Submitted by (Design-Build Team’s Name)
Contract Number C 203241

eplacement of Eleven (11) Bridges

The Price Proposal shall be submitted by returning the Request for Proposals with the item sheet
completed, and all required signatures and bonds. Failure to execute the required documents
may render the proposal non-responsive.

Opening of Price Proposals

If any of the Price Proposals are considered non-responsive, the State Contract Officer will
notify those Design-Build Teams of that fact. For all responsive Price Proposals the State
Contract Officer will publicly open the sealed Price Proposals.

At the time and date specified, the State Contract Officer will open the Price Proposals and
calculate the percentage difference between the Price Proposals submitted and the Engineer’s
Estimate. Unless all Proposals are rejected or the Department elects to proceed with the Best and
Final Offer process, the Department will recommend to the Secretary of Transportation that the
Design-Build Team having the lowest apparent Price Proposal be awarded the contract.

Best and Final Offer

In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if
the Department feels it is necessary for any reason the Department may choose to make
amendments to the details of the RFP and request a Best and Final Offer from all of the
previously short-listed teams. Alternately, the Department may choose to redistribute to the
short-listed Design-Build Teams another RFP for the project with no amendments to the RFP.

The Design-Build Teams shall submit a revised Price Proposal at the time, place, and date
specified in the Best and Final RFP. This will constitute the Design-Build Team’s Best and
Final Offer. Award of the project may then be made to the Design-Build Team with the lowest
apparent Price Proposal in response to the Best and Final RFP.

Stipend

A stipulated fee of $15,000 will be awarded to each short-listed Design-Build Team that
provides a responsive, but unsuccessful, Price Proposal. If a contract award is not made, all
short-listed Design-Build Teams that provide a responsive Price Proposal shall receive the
stipulated fee. Once award is made, or a decision is made not to award, unsuccessful Design
Build Teams will be notified of the opportunity to apply for the stipulated fee.

In the event that the Department suspends or discontinues the procurement process prior to the
Price Proposal submittal date current at the time of the suspension, no stipulated fee will be paid.
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Project Details

The Design-Build Project consists of replacing a total of eleven (11) bridges located in
Burke, McDowell, Mitchell and Rutherford Counties. Bridge Sites

The Design-Build Team shall be responsible for designing and constructing the bridge
approaches to tie the new structures into the existing pavement in accordance with the
NCDOT Sub Regional Tier Design Guidelines for Bridge Projects dated February 2008, as
applicable, current NCDOT design standards and NCDOT policies. Except as otherwise
required in the Right of Way scope of work, the Design-Build Team shall make every effort
to stay within the existing maintenance limits to reduce or eliminate the need for additional

right of way or easements.

es are considered subregional with the exception of Bridge No. 80003

The Design-Build Team shall use Design Speed, ADT, Travel Lane Width and the Paved
Shoulder s shown in the table below for the full
length of the construction limits. The lanes shall be paint striped to match existing travel
lane widths.

Structure Design Speed Travel Lane | Paved
County Route (mph) ADT | Width (ft) | Shoulder
No. (f6)
Burke 110203 SR 1405 50 450 10 4
McDowell 580052 SR 1105 45 70 10 0
McDowell 580232 SR 1101 25 80 9 0
McDowell 580338 SR 1760 45 2400 11 2
Mitchell 600048 SR 1211 40 280 9 0
Mitchell 600049 SR 1206 25 440 9 0
Mitchell 600084 SR 1349 30 310 9 0
Mitchell 600092 SR 1330 40 670 10 0
Mitchell 600093 SR 1330 40 670 10 0
Mitchell 600146 SR 1330 35 670 10 0
Rutherford 800038 NC 108 55 1400 11 2

At a minimum, the Design-Build Team shall construct full depth pavement in all areas of
pavement removal, widening or re-alignment. In no case shall the existing pavement width
be narrowed.

Excluding Structure No. the length overlay, wedging, and
new pavement at each bridge site with existing paved roads shall extend a minimum 150
feet from the ends of the proposed structure (fill face). In addition, the Design-Build Team
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shall pave to the face of guardrail for its ﬁlll length and then taper at an 8:1 ratio to the
proposed edge of pavement.

At Bridge No. 600049, the length of overlay, wedging, and new pavement shall extend a
minimum 150 feet from east end of the proposed structure (fill face) and to the edge of
pavement of SR 1211.

Structure No. 580232 shall have 50 feet of new pavement from each end of the proposed
structure (fill face) and shall provide ABC from each end of the new pavement for the
remainder of the realignment.

The Design-Build Team shall replace the entire length of existing guardrail in all four
quadrants at Bridge Site No. 800038 for the exact limits as it is currently placed, and
resurface and provide 6 foot shoulders (2 fi. paved) to the face of guardrail for the full

length of the new guardrail.

Outside the guardrail limits on the subregioneil tier, for all approaches with paved shoulders,
the Design-Build Team shall provide a minimum of 2°-0” of graded shoulder from the edge
of the pavement to the shoulder point.

The grade may be adjusted as needed by the Design-Build Team to assist in the attainment
of FEMA compliance or to assist in minimizing hydraulic spread. (Reference the Hydraulic
Scope of Work).

The Design-Build Team may use asymmetrical widening about the existing bridge and
roadway centerline where appropriate to minimize impacts to utilities and/or natural

systems.

Unless noted otherwise elsewhere in this RFP, all guardrail shall be designed and placed in
accordance with the January 2012 NCDOT Standard Drawings and / or approved details in
lieu of standards. For subregional bridges, the length of guardrail installed shall be based on
the length provided in the NCDOT Sub Regional Tier Design Guidelines for Bridge
Projects dated February 2008.

A crest vertical curve high point is permitted on a bridge or approach slab provided the
Design-Build Team can demonstrate that (1) the design directs water off the travel lanes in
an effective manner and (2) providing a tangent grade on the structure would create
significant additional roadway approach work. In no case shall a sag vertical curve low
point be located on any bridge or approach slab.

The Design-Build Team will be responsible for ﬁlrmshmg and placing concrete monuments
for all proposed right of way.
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e The Design-Build Team shall stage bridges as follows:

e Bridge No. 600048 to the west side
o Bridge No. 600084 to east side

e Bridge No. 600092 to the south side
¢ Bridge No. 600093 to the south side

o At Bridge No. 110203, the Design-Build Team shall provide special dark bronze anodized
coating for all the bridge rail components, and weathering steel guardrail (reference
Weathering Steel Beam Guardrail (Painted Lap) Project Special Provision.

o The Department has met on-site with the agencies or obtained their comments at all bridge
sites in this RFP. Any variations in the Design-Build Team’s proposed design and / or
construction methods that nullifies the decisions reached between the Department and the
environmental agencies, and / or require additional coordination with the environmental
agencies shall be the sole responsibility of the Design-Build Team. The Department will not
allow any contract time extensions or additional compensation associated with any
coordination or approval process resulting from design and / or construction modifications.

o Existing driveway access shall be maintained and/or relocated if necessary to accommodate
construction. At Bridge Site No. 580052 the Design-Build Team shall maintain access
through all three pasture entrances.

shall be in accordance with the NCDOT Sub
Regional Tier Design Guidelines for Bridge Projects dated February 2008, 2011
AASHTO A Policy on Geometric Design of Highways and Streets, Roadway Design
Policy and Procedure Manual, Roadway Design Guidelines for Design-Build Projects,
2012 NCDOT Standard Specifications for Roads and Structures, and the 2002 AASHTO
Roadside Design Guide 3 Edition and 2006 Chapter 6 Update and January 2012

plan set for each site, the Design-Build Team shall provide a PDF of the sealed plans to
the Director of the Transportation Program Management Unit.
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NCDOT Information Supplied

e An electronic copy of NCDOT Sub Regional Tier Design Guidelines for Bridge Projects
dated February 2008 will be provided.

o The NCDOT will provide electronic surveys and wetland delineation files to the Design-
Build Team for each bridge site. Any additional supplemental surveys, including but not
limited to additional topography, existing and proposed roadway, structure sites,
underground and overhead utilities, existing and proposed drainage, and wetland
delineation shall be the responsibility of the Design-Build Team to acquire and process.

o The Design-Build Team shall be responsible for confirming the location of the utilities
and the type / size of facilities. All SUE work shall be the responsibility of the Design-
Build Team.

¢ The NCDOT will provide final pavement designs for each bridge site.

o The NCDOT will provide field scoping meeting worksheets for each bridge site.
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STRUCTURES SCOPE OF WORK

Project Details:

The Design-Build Team will be responsible for all structures necessary to complete the project in
accordance with the table provided herein. Reference the Project Special Provision entitled
“Measurement and Payment” for a description of pay items and resolution of differences
between the quantities and data provided herein and the final design prepared by the Design-
Build Team and approved by the Department.

All bridge lengths stated herein are based on an assumed end bent cap depth of 4-feet.

All bridges shall be cored slab or box beams. Bridge No. 800038 shall have a concrete overlay
riding surface and all other bridges shall have a bituminous concrete overlay.

lly,face and theref ’ (: ,may

method:c osen, the De31gn-Bu11d Tea hall ensu t nodel u ed'for FEMA comphance
mcludes the correct span lengths and end points (end, of beam).

Unless noted otherw1se herein, provide 42” Concrete Barrier Rail per Structures Management
Unit Manual. At Bridge No. 110203, provide on both sides the NCDOT standard two-bar metal

rail anodized dark bronze.

The Design-Build Team shall be responsible for Tennessee Valley Authority review and
approval as required by Section 26a of the Tennessee Valley Authority Act of 1933, as amended,
for all applicable bridge sites. The team shall act as agent on the TVA permit application and the
Department will be the applicant. The Team shall supply said approval to the Department prior
to beginning work on any bridges. A copy of the executed TVA Section 26a Permit or waiver
letter shall be forwarded to the Department. Watershed Team contacts may be found at the
following website: \

https://connect.ncdot. gov/resources/Structures/Documents/TVA%20Submittal%20Guidelines.pdf

The table below denotes certain locations where a vertical face at end bents is required. At these
locations, the Design-Build Team shall construct a vertical face using steel sheet piles in front of
the end bent and embedded in the end bent cap or a separate concrete coping. At these locations,
the vertical wall or sheeting shall be of sufficient depth to accommodate abutment scour.

Bridge Removal:

The Design-Build team is responsible for the removal and disposal of all existing bridges, piles,
abutments and previous bridge substructure remnants per NCDOT’s Best Management Practices
of Maintenance and Construction Activities and the Standard Specifications except as otherwise
noted herein.
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The Design-Build Team shall salvage the timbers at Bridge 600049, other than the abutments
and piles and deliver to the timbers to the NCDOT facility at 902 Greenwood Road, Spruce Pine,
NC, 28777 where the NCDOT will offload the Design-Build Team’s transport equipment. The
Design-Build Team shall notify Mr. Tommy Crishawn at (828) 765-2449 regarding the salvage
operations one week prior to availability of the materials.

For existing bridges that have paint systems containing red lead paint, the Design-Build Team is
responsible for handling, removing, shipping, and disposing of these materials in accordance
with the January 2012 NCDOT Standard Specifications for Roads and Structures. The existing
bridges shall be removed in accordance with Subarticle 402-2(A) and (B) of the 2012 Standard
Specifications for Roads and Structures. Red lead paint, if present on the stockpiled items, need
not be removed by the Design-Build Team.

At Bridge Site #110203 retain the existing bridge’s concrete foundations at the end bents.

General:

All bridges shall meet approved roadway typical sections and grades. Bridge geometry (width,
length, skew, span arrangement, etc.) shall be in accordance with the approved Preliminary
Roadway Plans and approved Hydraulic Bridge Survey Reports prepared by the Design-Build
Team.

Design shall be in accordance with the latest edition of AASHTO LRFD Bridge Design
Specifications (with exceptions noted in the NCDOT Structures Management Unit Manual),
NCDOT Structures Management Unit Manual (including policy memos), NCDOT Bridge Policy
Manual and, as applicable, NCDOT Sub Regional Tier Design Guidelines for Bridge Projects
dated February 2008.

If the NCDOT’s Standard Bridge Plans are used, then the Design-Build Team shall analyze and
seal the plans.

A live load rating chart for proposed girders shall be included with the bridge plans and shall
state design assumptions and methodology used in the load rating calculations. The load rating
shall be in accordance with the NCDOT Structures Management Unit Manual (including policy
memos) and AASHTO’s Manual for Bridge Evaluation. If Standard Bridge Plans and the
corresponding rating sheets are not used, the Design-Build Team shall submit an initial live load
rating chart concurrently with the Preliminary Bridge Survey Report submittal.

Construction and Materials shall be in accordance with 2012 NCDOT Standard Specifications
for Roads and Structures, NCDOT Structures Management Unit Project Special Provisions, and
NCDOT Structures Management Unit Standard Drawings.

Alternate designs, details, or construction practices (such as those employed by other states, but

not standard practice in NC) are subject to Department review and will be evaluated on a case by
case basis.
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Once all changes have been incorporated into the “Released for Construction” structure plans for
each site, the Design-Build Team shall provide a PDF of the sealed plans to the Director of the
Transportation Program Management Unit.

NCDOT Information Supplied

The NCDOT will provide Standard Bridge Plans.
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The Design-Build Team shall be required to do the following;:

e Employ a prequalified private engineering firm to perform hydraulic design for all work
required under this contract.

e Attend a Hydraulic pre-design meeting prior to the first hydraulic submittal.
e Design the Storm Drainage using Geopak Drainage.

e Provide a Stormwater Management Plan using the most current NCDOT Best Management
Practices where applicable.

e At Bridge No. 600084 project site, the Design-Build Team shall also design and replace the
existing 48” x 41> CMP approximately 100 ft. south of bridge.

e Provide Bridge Survey Reports as required by NCDOT Hydraulic Guidelines stated below.

o Design the structure at each location to meet the requirements of the Memorandum of
Agreement (MOA) between NCDOT and NC Floodplain Mapping Program (NCFMP)
approved March 2009 for the Department’s submittal to FEMA. In the event an MOA
cannot be achieved, the Design-Build Team shall be responsible for preparing a CLOMR
package; however, the Department will be responsible for all FEMA submittal fees
associated with the submittal of a CLOMR, and subsequently LOMR, packages. In the event
that the Design-Build Team revises their design after initial submittal of the MOA or
CLOMR package and a second FEMA submittal for that bridge is required, then the Design-
Build Team will be responsible for all FEMA submittal fees associated with the re-submittal.

e The Department will not allow direct contact between the Design-Build Team and the
representatives of NCFMP and their contractors either by phone, e-mail, or in person without
the State Hydraulics Engineer or his designee(s) present. The Department will review with
NCFMP the eligibility for the MOA at their monthly meeting. The MOA Package with the
accepted Bridge or Culvert Survey Report for each site shall be submitted for review one
month prior to the meeting. A member of the Design-Build Team may attend this meeting.
The Design-Build Team shall recognize that the MOA allows for as much as one hundred
eighty (180) days for approval once an accepted MOA Package has been submitted by the
Department to NCFMP. No construction activity shall occur in FEMA regulated floodplains
until the MOA package (or CLOMR) for the specific site has been approved by the NCFMP.
The Department will be responsible for all fees associated with the submittal of MOA
Packages.
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e Construct structures in FEMA regulated floodplains to ensure adherence to the approved
FEMA submittal.

e While the Department will provide available FEMA models to the Shortlisted Design-Build
Teams, the Department in no way warrants or implies that these models are complete,
accurate, or sufficient. No additional compensation will be provided for additional modeling
necessary to correct, re-create, or adjust the models provided.

e Prepare the associated Permit Drawings as described in the Environmental Permits Scope of
Work. All work resulting from the hydraulics and Permit Drawing reviews shall be the
responsibility of the Design-Build Team.

o Design all Stormwater Controls based upon the most current NCDOT Stormwater Best
Management Practices Toolbox.

ides of Structure No. 600048, 600084
The 10-ft setbacks on both sides of Structure No. 600048, 600084 were waived in
ining the bridge lengths.

e The 10-ft setbacks on both sides of Structure Nos. 600049, 600092, 600093 and 600146 were
waived in determining the bridge lengths.

e Design hydraulic spread cannot intrude into the travel lane width.

e Use bridge drop inlets with pipes. Concrete flumes shall be used only if there is inadequate
depth for a drop inlet.

e Bent placement limitations shall adhere to the table shown in Structures Scope of Work. Any
variance in bent locations from these limitations will require justification and approval from
the Department.

General

e Design in accordance with criteria provided in the North Carolina Division of Highways
Sub Regional Tier Design Guidelines for Bridge Projects dated February 2008, Guidelines
for Drainage Studies and Hydraulics Design-1999 and the addendum Handbook of Design
for Highway Drainage Studies-1973, North Carolina Department of Transportation
“Stormwater Best Management Practices Toolbox — 2008 and the North Carolina Division
of Highways Hydraulics Unit website:

https://connect.ncdot.gov/resources/hydro/pages/default.aspx
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Information Supplied

e Memorandum of Agreement (MOA) between NCDOT and NC Floodplain Mapping Program
approved March 2009.

e Available FEMA models.

e Pre-design Hydraulic Report for each bridge location.
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L. GENERAL:

Obtain the services of a firm prequalified for geotechnical work by the NCDOT
Geotechnical Unit. The list of qualified firms can be found on the Connect NCDOT
website under Doing Business/Directory of Firms.

The prequalified geotechnical firm shall prepare foundation design recommendation
reports for use in designing structure foundations and roadway foundations, retaining
walls, and temporary structures if necessary.

If the NCDOT’s standard bridge plans are used, then the Design-Build Team shall design
the foundations and seal the plans.

The Engineer of Record who prepares the foundation design recommendation reports
shall be a Professional Engineer registered in the State of North Carolina who has
completed a minimum of three geotechnical design projects of scope and complexity
similar to that anticipated for this project using the load and resistance factor design
(LRFD) method and in accordance with the latest edition of the AASHTO LRFD Bridge
Design Specification. If the Engineer of Record cannot demonstrate the aforementioned
LRFD experience, then the design must undergo a peer review by an individual with such
experience. In such case, the reviewer must be a registered Professional Engineer, but
not necessarily in the State of North Carolina. Prior to the first geotechnical design
submittal, the Design-Build Team shall provide a letter to the NCDOT Design-Build
Office that documents the reviewer’s LRFD experience for review and acceptance.
Furthermore, with each geotechnical design submittal, the reviewer shall provide a sealed
letter stating that he / she has carefully reviewed and approved the specific submittal
details.

The prequalified geotechnical firm shall also determine if additional subsurface
information, other than that required and noted elsewhere in this RFP, is required based
upon the subsurface information provided by the NCDOT and the final roadway and
structure designs. If a determination is made that additional subsurface information is
required, the Design-Build Team shall use a prequalified geotechnical firm to perform all
additional subsurface investigation and laboratory testing in accordance with the current
NCDOT Geotechnical Engineering Unit Guidelines and Procedures Manual for
Subsurface Investigations. Submit additional information collected by the Design-Build
Team to the NCDOT Geotechnical Engineering Unit for review and acceptance in the
following format:

e 8 x 11-inch Paper Format

e “Structure Subsurface Investigation Title Sheet.” Includes Caution Notice and an
area to list Contents.

e NC Division of Highways Geotechnical Engineering Unit Soil and Rock
Classification Legend and Abbreviations

e Plan View of boring locations and any other significant topographic features
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e ¢INT boring logs
o oINT core logs (if applicable)

e AASHTO soil test results for both disturbed and undisturbed samples
e Rock test results summary chart

The Design-Build Team shall provide the final Subsurface Investigation Report in
electronic and hardcopy format to the NCDOT for its records.

The Design-Build Team shall be responsible for obtaining the
orings noted above for all bents where subsurface information is not sufficient or is
warranted by variability in the geology unless the prequalified geotechnical firm submits
documented justification that the subsurface investigation provided by the NCDOT is
adequate for design purposes and the justification is acceptable to the Department. Any
deviations to the requirements noted above shall require acceptance from the NCDOT
Geotechnical Engineering Unit prior to construction.

The maximum spacing between borings for retaining walls shall be 200 feet, with a
minimum of two borings; one at each end of the wall. Drill borings for retaining walls a
minimum depth below the bottom of the wall equal to twice the maximum height of the
wall.

The Design-Build Team is permitted to design bridges on this project using software that
accounts for the structural effects of soil / pier interaction.

The Design-Build Team shall design foundations, embankments, slopes, and retaining
walls in accordance with the current edition of the AASHTO LRFD Bridge Design
Specifications, NCDOT LRFD Driven Pile Foundation Design Policy, Sub Regional Tier
Design Guidelines for Bridge Projects dated February 2008 as applicable, all applicable
NCDOT Geotechnical Engineering Unit Standard Provisions,
and NCDOT Roadway Design Manual. The NCDOT LRFD
Driven Pile Foundation Design Policy is located on the NCDOT Geotechnical
Engineering Unit’s website at:
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For Geotechnical Guidelines for Design-Build Projects, the Design-Build Team shall
adhere to the guidelines located at the following website:

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx
A. Structure Foundations

Key in spread footings of structures crossing streams a minimum of full depth
below the 100-year design scour elevation and provide scour protection in
accordance with scour protection detail in the NCDOT Structure Design Manual.
When the weathered rock or rock elevation is below the 100-year hydraulic scour
elevation, the 100-year and 500-year design scour elevation are equal to the 100-
year and 500-year hydraulic scour elevations from the structure survey report
accepted by the NCDOT Hydraulics Unit. When the weathered rock or rock
elevation is above the 100-year hydraulic scour elevation, the 100-year design
scour elevation may be considered equal to the top of the weathered rock, or rock
elevation, whichever is higher, and the 500-year design scour elevation may be set
two feet below the 100-year design scour elevation.

End bent slopes shall be 1.5:1 (H:V) or flatter with rip rap slope protection. Place
end bent slope protection from the toe of slope to berm to protect the approach

embankment from scour.

Analyze deep foundations (pile bents) using either LPile or FB-Pier. Design
vertical piles with a sufficient embedment in soil and/or rock to achieve “fixity”.

B. Roadway Foundation

All proposed unreinforced fill and cut slopes shall be 2:1 (H:V) or flatter, except
bridge end bent slopes (See Section A — Structure Foundations).. In areas where
a sliver fill is required to tie the proposed grade into the existing ground, fill
slopes may be steeper than 2:1 (H V) provided the existing slopes are stable and

The Design-Build Team shall submit
slope stability analysis verifying stability of any existing slopes and details of
erosion control measures to the NCDOT for review and acceptance. For all other
proposed slopes steeper than 2:1 (H:V), the slopes shall be reinforced and detailed
des1gn calculations shall be submitted to the NCDOT Geotechnical Engineering

ia the Transportation Program Management Director, for review and

with NCDOT Standard Drawings and NCDOT design criteria. Standard Drawing
422.11 of the NCDOT January 2012 Roadway Standard Drawings may be used
with cored slabs or box beams on the subregional tier. Standard Drawing 422.10
shall be used on all other bridges unless specified elsewhere in this RFP.

63



III.

C 203241 (17BP.13.R.111) Geotechnical Engineering Scope of Work  Burke, McDowell, Mitchell and

Rutherford Counties

CONSTRUCTION REQUIREMENTS:

All construction and materials shall be in accordance with the NCDOT 2012 Standard
Specifications for Roads and Structures and current NCDOT Project Special Provisions
unless noted otherwise elsewhere in this RFP. The Design-Build Team shall be
responsible for investigating, proposing and incorporating remedial measures for any
construction problems related to foundations, subgrades, settlement, slopes, and
construction vibrations. Submit the proposed remedial measures to the Geotechnical
Engineering Unit for review and acceptance prior to incorporation.

The Design-Build Team shall be responsible for any damage or claim caused by
construction, including damage caused by vibration (see 2012 Standard Specifications for
Roads and Structures Article 107-14). The Design-Build Team shall be responsible for
deciding what, if any, pre and post-construction monitoring and inventories need to be
conducted to satisfy their liability concerns. Any monitoring and inventory work shall be
performed by a qualified private engineering firm experienced in the effects of
construction on existing structures.
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The geotechnical firm that prepared the foundation designs shall review and approve all
pile driving hammers and drilled pier construction sequences. After the geotechnical
firm has approved these submittals, the Design-Build Team shall submit to the NCDOT
for review prior to beginning construction.

Perform hammer approvals with GRLWEAP Version 2002 or later and in accordance
with the NCDOT LRFD Driven Pile Foundation Design Policy. Provide pile driving
inspection charts or tables for all approved pile hammers.

Limit driving stresses in accordance with the AASHTO LRFD Bridge Design
Specifications. If a tip elevation is noted on the plans, drive piles to the minimum
required driving resistance and tip elevation.

The minimum required driving resistance is equal to the factored resistance noted on the
plans divided by a resistance factor plus any additional resistance for downdrag and scour
if applicable. When performing PDA testing in accordance with the AASHTO LRFD
Bridge Design Specifications, the resistance factor is 0.75. Otherwise, the resistance
factor for the wave equation analysis is 0.60.

Otherwise, drive piles to the minimum required driving resistance and a penetration into
natural ground of at least 10 ft. Unless otherwise approved, stop driving piles when
refusal is reached. Refusal is defined as 240 blows per foot or any equivalent set.

PDA testing is required when the proposed Required Driving Resistance of HP12x53
piles exceed 175 tons, the proposed Required Driving Resistance of HP14x73 piles
exceed 250 tons, or if a pile type other than HP 12x53 or HP 14x73 is used. Perform Pile
Driving Analyzer (PDA) testing on at least one pile per bridge using a NCDOT
prequalified company to develop pile driving inspection charts or tables. Additional
PDA tests may be required based upon the AASHTO LFRD Bridge Design
Specifications. Provide additional PDA testing for any revisions to pile type, size or
hammer previously approved. The locations of specific piles to be tested must be
accepted by the NCDOT prior to any PDA test. Perform PDA tests in accordance with
ASTM D 4945-89, Standard Test Method for High Strain Dynamic Testing of Piles and
this scope of work.

Analyze data with the Case Pile Wave Analysis Program (CAPWAP), version 2006 or
later. At a minimum, analysis is required for a hammer blow near the end of initial drive
and for each restrike and redrive. Additional CAPWAP analysis may be required as
determined by the Engineer.

Meet the guidelines for NCDOT PDA reports from the Geotechnical Engineering Testing
Contract for PDA test reports. To obtain a list of pre-approved Geotechnical Engineering
Testing Contract companies to perform PDA testing and guidelines for PDA test report,
contact the Geotechnical Engineering Unit at 919-707-6850. PDA testing shall be
performed in accordance with Section 450 of the NCDOT 2012 Standard Specifications
for Roads and Structures. Submit a complete PDA report sealed by the professional
engineer who performed the test to the foundation design firm. The foundation design
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firm shall develop pile driving inspection charts or tables for acceptance by the NCDOT
prior to pile installation.

Send copies of any inspection forms related to foundations, embankment, and subgrade to
the NCDOT for review.

For drilled-in piles, the following additional requirements shall apply:

1.

Prequalification of contractors is not required for pile excavation or drilled-in pile
holes that are 30 inches in diameter or less.

Use Class A Concrete in accordance with Article 1000-4 of the NCDOT 2012
Standard Specifications for Roads and Structures except as modified herein. Provide
concrete with a slump of 6 to 8 inches. Use an approved high-range water reducer to
achieve this slump. Perform pile excavation to specified elevations shown on the
plans. Excavate holes with diameters that will result in at least 3 inches of clearance
all around piles. Before filling holes, support and center piles in excavations and
when noted on the plans, drive piles to the required driving resistance. Remove any
fluid from excavations and fill holes with concrete.

Blasting for core removal is only permitted when approved by the Engineer. Dispose
of drilling spoils in accordance with Section 802 of the NCDOT 2012 Standard
Specifications for Roads and Structures and as directed by the Engineer. Drilling
spoils consist of all excavated materials including fluids removed from excavations
by pumps or drilling tools. If unstable, caving or sloughing soils are anticipated or
encountered, stabilize excavations with either slurry or steel casing. When using
slurry, submit slurry details including product information, manufacturer’s
recommendations for use, slurry equipment details and written approval from the
slurry supplier that the mixing water is acceptable before beginning drilling. When
using steel casing, use either the sectional type or one continuous corrugated or non-
corrugated piece. Steel casings shall consist of clean watertight steel of ample
strength to withstand handling and driving stresses and the pressures imposed by
concrete, earth and backfill. Use steel casings with an outside diameter equal to the
hole size and a minimum wall thickness of %-inch.

Check the water inflow rate at the bottom of holes after all pumps have been
removed. If the inflow rate is less than 6 inches per half hour, remove any fluid and
free fall concrete into excavations. Ensure that concrete flows completely around
piles. If the water inflow rate is greater than 6 inches per half hour, propose and
obtain acceptance of a procedure for placing concrete before filling holes. Place
concrete in a continuous manner and remove all casings.
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The pavement design for the mainline and mainline shoulders is as follows:

Bridge Site Surface Intermediate Base
110203 3.0” S9.5B 4.0” B25.0B
580052 3.0” S9.5B 4.0” B25.0B
580232 3.0” S9.5B 4.0” B25.0B
580338 3.0” S9.5B 2.5”119.0B 4.0” B25.0B
600048 3.0” S9.5B 4.0” B25.0B
600049 3.0” S9.5B 4.0” B25.0B
600084 3.0” S9.5B 4.0” B25.0B
600092 3.0” S9.5B 4.5” B25.0B
600093 3.0” S9.5B 4.5” B25.0B
600146 3.0” S9.5B 4.5” B25.0B
800038 3.0” S9.5B 5.5” B25.0B

The minimum depth for overlaying the existing pavement shall be equal to the full thickness of
surface course as provided in the table above.

For structure 580338, if wedging is equal to or greater than the full thickness of the surface
course as provided in the table above plus 2.5”, then wedging shall consist of the full thickness
of surface course as provided in the table above, and the remainder shall be 119.0B.

For the remaining structures, if wedging is equal to or greater than the full thickness of the
surface course as provided in the table plus 3.0”, then wedging shall consist of the full thickness
of surface course as provided in the table above, the remainder shall be B25.0B.

The Design-Build Team shall be responsible for the design of all temporary pavements and for
the evaluation of existing shoulders and roadways regarding their suitability for carrying traffic
during construction, if necessary. In the event that the existing shoulders and roadways are found
to be inadequate for the proposed temporary traffic volumes and duration, the Design-Build
Team shall be responsible for upgrading the pavement to an acceptable level. Temporary
pavements shall be designed in accordance with the most recent version of the North Carolina
DOT Pavement Design Procedure. Temporary pavement designs shall be submitted for review
and comments using the contract submittal process. The expected duration for traffic on
temporary pavement must be included as part of the submittal.

The Design-Build Team shall provide incidental milling where tying to the existing pavement to
provide a smooth transition to the proposed pavement. Driveways impacted by the Design-Build
Team’s construction shall be repaired to the pre-construction condition.

At Structure No. 580232, pavement design of any portion of the unpaved road will be 8 ABC
and shall be the width of the travel lane(s) as defined in the Roadway Scope of Work.
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I. TRAFFIC MANAGEMENT PLANS

A. DESIGN PARAMETERS FOR ROAD CLOSURES

All other bridges will be constructed under road closure with
utilization of the off-site detours noted below. Local access to all residences and
businesses will be maintained between the closure points at all times during
construction.

McDowell 580052 SR 1105 SR 1106 —SR 1104
McDowell 580338 SR 1760 | SR 1765 - SR 1764 — NC 226 - SR 1755
Mitchell 600049 SR 1206 SR 1207 - SR 1211
Rutherford 800038 NC 108 SR 1194 -SR 1178 — SR 1204
2. Improvements to the above stated detour routes will not be required. In the event

the Design-Build Team proposes any deviations/improvements to the above stated
detour routes, it shall be the sole responsibility of the Design-Build Team to
obtain approval from the NCDOT Division Engineer and perform all required
environmental studies and obtain environmental permits for any proposed
changes.

3. Design and prepare the Temporary Traffic Control Plan for each bridge site
location project. Development of the Traffic Control Plan should proceed as
follows:

a) Submit a Traffic Control Plan to the Resident Engineer and the Transportation
Program Management Director for review and acceptance. Construction may
begin once the Traffic Control Plan has been sealed by the Design-Build
Team and accepted by the Department.

b) The Traffic Control Plan shall include a detour detail, which includes detour
signing (detour advance warning & trailblazing), sign designs, and locations
of traffic control devices; construction phasing/sequence, and project notes.
Highway names are required on detour signing. NCDOT’s January 2012
Roadway Standard Drawings Section 1100 is for traffic control and will need
to be incorporated into the plans for most work activities. The detour detail
will incorporate NCDOT’s January 2012 Roadway Standard Drawing
1101.03, sheet 1 of 9. Ensure the development of the Traffic Control Plan is
in compliance with the North Carolina Department of Transportation
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Roadway Standard Drawings, NCDOT January 2012 Standard Specifications
for Roads and Structures, the latest edition of the Manual on Uniform Traffic
Control Devices (M. U.T.C.D.) and the NCDOT Standard Specifications for
Roads and Structures (January 2012).

¢) Use traffic control devices that conform to all NCDOT requirements and are
listed on the Department’s Approved Products List as shown on NCDOT’s
Traffic Control Website.

d) The NCDOT’s Traffic Control Website should be utilized when developing
the Traffic Control Plan. The Traffic Control Website is updated and provides
key information necessary in preparing the Traffic Control Plan. The Traffic
Control Website Address:

B. DESIGN PARAMETERS FOR STAGED CONSTRUCTION

The Design-Build Team shall replace Bridge Nos. 600092,
600093 and 600146 utilizing staged construction to maintain traffic on site. Prepare the
Traffic Control and Pavement Marking Plans following the parameters listed below:

1. Maintain a minimum of one 11-foot clear roadway width for one-lane two-way
traffic, unless otherwise noted herein. The 11-foot clear roadway width constitutes

a 9-foot travel lane and a 1-foot offset (shy distance) on both sides.

Temporary alignments shall be designed for no less than 30 mph at Bridge Nos.

600092, 600093 and 600146.

3. Roadway Standard Drawing 1101.11 shall be used for merge and shift tapers. All
other temporary designs shall follow the NCDOT Roadway Design Manual, 2004
AASHTO A Policy on Geometric Design of Highways and Streets and the most
current Highway Capacity Manual.

C. PROJECT REQUIREMENTS FOR ALL BRIDGE SITES

1. The Design-Build Team shall select a Private Engineering Firm (PEF) that has
experience designing and sealing Traffic Management Plans for the North Carolina
Department of Transportation (NCDOT) on comparable projects.

2. The Traffic Management Plans shall adhere to the “Express Design-Build Submittal
Guidelines”, and the “Guidelines for Preparation of Traffic Control and Pavement
Marking Plans for Design-Build Projects”, January 2012 NCDOT Roadway Standard
Drawings, January 2012 Standard Specifications for Roads and Structures, and the
“Manual for Uniform Traffic Control Devices".

3. Adapt the traffic control plans, when directed by the engineer, to meet field
conditions to provide safe and efficient traffic movement. Changes may be required
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when physical dimensions in the detail drawings, standard details and roadway details
are not attainable or result in duplicate or undesired overlapping of devices.
Modification may include: moving, supplementing, covering or removal of devices.

4. The Design-Build Team shall provide one month notice to the Engineer, County EMS
and County school officials prior to road closures.

5. The Design-Build Team will be allowed five additional days of lane closure per
bridge site to complete punch list items identified by the Engineer. The Design-
Build Team shall notify the Engineer 15 days prior to installation of a lane closure
and submit details for approval by the Engineer.

6. As approved by the Engineer, lane closures will be allowed for geotechnical borings
and the relocation of utilities prior to the road closure at each bridge site.

D. PROJECT OPERATION REQUIREMENTS

The following are Time Restrictions and notes that shall be included with the Traffic
Control Plans General Notes:

Contract Time #12 for Road Closure Restrictions for Structure Nos.
00084, 600092, 600093 and 600146.

The Design-Build Team shall maintain the existing traffic pattern for all roadways,
except at Structure Nos. 600084, 600092, 600093 and 600146 where
road closure for certain construction operations is permitted subject to the road closure
restrictions listed below. When a road closure is used, the Design-Build Team shall
reopen the travel lanes by the end of the road closure duration to allow the traffic queue
to deplete before re-closing the roadway.

The Design-Build Team may close SR 1349, and SR 1330 for
traffic shifts, placement of pavement markings, tie-in work, and removal of the
existing structure. The closure duration shall not exceed 30 minutes (60 minutes for
structure removal). In no case will the Department allow the above routes to be
closed for any reason during the times listed below.

Monday to Saturday  12:01 a.m. to 9:00 a.m.
2:30 p.m. to 12:00 a.m.
Sunday 12:01 a.m. to 12:00 p.m.

Liquidated Damages for Intermediate Contract Time #12 for road closure for
certain construction operations at Structure Nos. | 600084, 600092,
600093 and 600146 are $100 per 15 minute period or any portion thereof.
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E. LANE AND SHOULDER CLOSURE REQUIREMENTS

On all roads under staged construction, the Design-Build Team shall not install more than
one lane closure in any one direction.

The Design-Build Team shall remove lane closure devices from the lane when work is
not being performed behind the lane closure or when a lane closure is no longer needed.

When personnel and / or equipment are working within 15 feet of an open travel lane, the
Design-Build Team shall close the nearest open shoulder using NCDOT January 2012
Roadway Standard Drawing No. 1101.04, unless the work area is protected by an
approved temporary traffic barrier or guardrail.

When personnel and / or equipment are working on the shoulder adjacent to an undivided
facility and within 5 feet of an open travel lane, the Design-Build Team shall close the
nearest open travel lane using NCDOT January 2012 Roadway Standard Drawing No.
1101.02, unless the work area is protected by an approved temporary traffic barrier or
guardrail.

When personnel and / or equipment are working on the shoulder adjacent to a divided
facility and within 10 feet of an open travel lane, the Design-Build Team shall close the
nearest open travel lane using NCDOT January 2012 Roadway Standard Drawing No.
1101.02, unless the work area is protected by an approved temporary traffic barrier or
guardrail.

When personnel and / or equipment are working within a lane of travel of an undivided or
divided facility, the Design-Build Team shall close the lane using the appropriate
roadway standard drawing from the NCDOT January 2012 Roadway Standard
Drawings. The Design-Build Team shall conduct the work so that all personnel and / or
equipment remain within the closed travel lane.

The Design-Build Team shall not perform work involving heavy equipment within 15
feet of the edge of travel way when work is being performed behind a lane closure on the
opposite side of the travel way.

F. DETOUR SIGNING

The Design-Build Team shall be responsible for the installation and maintenance of all
detour signing within and off the project limits.

Cover or remove all detour signs within and off the project limits when a detour is not in
operation.

Ensure all necessary signing is in place prior to altering any traffic pattern.
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G. TRAFFIC BARRIER

The Department will not provide any type of barrier for this project. The Design-Build
Team shall use only an NCDOT approved temporary traffic barrier system and adhere to
the following requirements.

Install temporary traffic barrier system a maximum of two (2) weeks prior to beginning
work in any location. Once the temporary traffic barrier system is installed at any
location, proceed in a continuous manner to complete the proposed work in that location.

Once the temporary traffic barrier system is installed and no work has been or will be
performed behind the temporary traffic barrier system for a period longer than two (2)
months, remove / reset the temporary traffic barrier system unless the barrier is protecting
a hazard.

Protect the approach end of temporary traffic barrier system at all times during the
installation and removal of the barrier by either a truck mounted impact attenuator
(maximum 72 hours) or a temporary crash cushion.

Protect the approach end of temporary traffic barrier system from oncoming traffic at all
times by a temporary crash cushion unless the approach end of temporary traffic barrier
system is offset from oncoming traffic as follows:

Posted speed limit (MPH) Minimum offset (feet)
40 or less 15
45-50 20
55 25
60 mph or higher 30

Install temporary traffic barrier system with the traffic flow, beginning with the upstream
side of traffic. Remove the temporary traffic barrier system against the traffic flow,
beginning with the downstream side of traffic.

Install drums to close or keep closed tangent sections of the roadway until the temporary
traffic barrier system can be placed or after the temporary barrier system has been
removed. The distance, in feet, between drums shall be no greater than twice the posted
speed limit (MPH).

The Design-Build Team shall be responsible for providing proper connection between the

existing bridge rail and the temporary barrier system and include this information in the
appropriate plans.

72



C 203241 (17BP.13.R.111) Traffic Engineering Scope of Work Burke, McDowell, Mitchell and

IIL.

III.

Rutherford Counties

H. TRAFFIC CONTROL DEVICES

The Design-Build Team shall use traffic control devices that conform to all NCDOT
requirements and are listed on the Approved Products List. The Approved Products List
is shown on NCDOT’s Work Zone Traffic Control website at
http://www.ncdot.org/doh/preconstruct/wztc/. The use of any devices that are not shown
on the Approved Product List shall require written approval from the Transportation
Program Management Director.

Place Type III barricades, with "ROAD CLOSED" sign R11-2 attached, of sufficient
length to close the entire roadway. Stagger or overlap barricades to allow for ingress or
egress.

TEMPORARY TRAFFIC SIGNALS

The Design-Build Team shall also be responsible for the design and implementation of
either temporary portable or stationary signal system needed to maintain traffic during
construction at Bridge Site Nos. 110203, 600093 and 600146
to provide safe operations for the motoring public. Reference the Project Special
Provisions for Temporary Portable Traffic Signal System and Temporary Stationary
Traffic Signal.

The Design-Build Team shall notify the Engineer in writing a minimum of one month
before a temporary traffic signal installation is required.

PERMANENT SIGNING
The Design-Build Team will replace any existing signs damaged by construction

operations. The signs shall be furnished and installed by the Design-Build Team
according to NCDOT’s specifications.

FINAL PAVEMENT MARKING PLANS

General

Prepare Final Pavement Marking Plans in accordance with the latest Manual on Uniform
Traffic Control Devices (MUTCD) and the NCDOT January 2012 Roadway Standard
Drawings.

Final Pavement Marking Plan Requirements

Develop Pavement Marking Plans that maintain all types of traffic (motorists, bicyclists,
and pedestrians within the highway, including persons with disabilities in accordance

with the Americans with Disabilities Act of 1990 (ADA), Title II, Paragraph 35.130) as
defined by the Manual for Uniform Traffic Control Devices (MUTCD).
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NCDOT’s January 2012 Roadway Standard Drawings — Section 1200 pertain to
pavement markings and markers and shall be utilized.

to all NCDOT’s
requirements and specifications and are listed on the Department’s Approved Products
List. The use of any devices that are not shown on the Approved Product List shall
require written approval from the Signing and Delineation Unit.

Install pavement markings in accordance with NCDOT’s January 2012 Standard
Specifications for Roads and Structures, and in accordance with the manufacturer’s

procedures and specifications.

Install pavement markings on the final surface as follows:

Structure # Marking Marker
800038 Cold Applied Plastic Raised
(Type I or 1II)
All others Paint None

Remove all residue and surface laitance on concrete bridge decks by acceptable method
prior to placing pavement marking material.
Tie proposed pavement marking lines to existing pavement marking lines.

Replace any pavement markings that have been damaged by the end of each day's
operation.

Remove any conflicting markings or markers before shifting traffic to a new pattern.

Passing zone(s) will be determined in the field and must be approved by the engineer.

The Design-Build Team shall install temporary pavement markings and temporary
pavement markers on the on-site detour as follows:

Road Marking Marker

All Roads and Minimum of Paint Temporary Raised
Existing Structures

Proposed Structures Temporary Tape Temporary Raised

When using removable tape pavement markings, place temporary raised markers half on
and half off edge lines and centerlines to help secure the tape to the roadway. Markers
shall be spaced the appropriate distance apart as described by January 2012 Roadway
Standard Drawings 1250.01, Sheet 1 of 3.
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Place at least two applications of paint for temporary traffic patterns that will remain in
place over three (3) months. Place additional applications of paint upon sufficient drying
time, as determined by the Engineer.

Tie proposed pavement marking lines to existing pavement marking lines.

Replace any pavement markings that have been damaged by the end of each day's
operation.

Remove any conflicting markings or markers before shifting traffic to a new pattern.

Removal of the temporary pavement markings shall be accomplished by using water
blasting, sand blasting, shot blasting systems or other approved systems to minimize
damage to the road surface. All systems shall be required to remove 100% of the
pavement marking without removing more than 1/32 inch of the pavement surface.
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General

The Design-Build Team shall be responsible for preparing permit drawings necessary for the
Department to obtain all required environmental permits for construction for each bridge site
contained in this contract. The Design-Build Team is responsible for determining the
appropriate permits that will apply to each site. The Design-Build Team is encouraged to gain
the Department’s concurrence on the permits needed prior to beginning permit application work
for each bridge. The Design-Build Team shall determine the schedule for submission of each
bridge’s permit documentation. For TVA permit responsibilities, reference the Structures Scope
of Work.

The Design-Build Team shall not begin ground-disturbing activities, including utility relocations
in Jurlsdlctlonal areas, at a given bridge site, until the environmental permits have been issued for
triction does not include investigative borings covered under

The Design-Build Team may begin utility relocation work prior to obtaining the aforementioned
permits provided that (1) the Department is notified in writing prior to these activities; (2) such
activities are outside jurisdictional resources. = Upon consultation with the Division
Environmental Officer, a meeting may be required with the permitting agencies prior to
beginning work.

The Department will allow no direct contact between the Design-Build Team and representatives
of the environmental agencies. No contact between the Design-Build Team and the
environmental agencies shall be allowed either by phone, e-mail or in person, without
representatives of the Division’s Environmental Officer present. A representative from the
Transportation Program Management shall be included on all correspondence.

The Design-Build Team shall meet all permit conditions. The Design-Build Team shall be
required to staff any personnel necessary to provide permit compliance.

Permit Process

It is the Design-Build Team's responsibility to acquire information and prepare permit drawings
that reflect the impacts and minimization efforts from the project as designed by the Design-
Build Team. The Department will provide the Data Sheet for each bridge site. The Design-
Build Team shall be responsible for entering impact determinations on the Data Sheet. Further it
is the Design-Build Team’s responsibility to provide the design and construction details to the
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Department to be included as part of the permit process. At a minimum the associated permit
drawings shall consist of the following:

e Roadway Plan and Profile Sheets (half size 11” x 17”) shall contain all environmental
impacts in a table with calculated proposed stream / wetland / open water impacts, buffer
impacts by type such as road fill, bridging, etc.

e In addition the Roadway Plan Sheet shall specifically identify buffer zones, wetland
boundaries, all erosive control measures, structures, pier locations, riprap, causeways and
other impacts including utility relocation.

The Department will re-verify and update, as needed, the required environmental data that
expires prior to the completion of the activity causing the impact in the jurisdictional areas.
These include, but are not limited to, federally protected species, re-verification of wetland
jurisdictional areas, historic and archaeological sites, and 303d (impaired) streams.

Direct coordination between the Design-Build Team, the Department’s Transportation Program
Management Director, Division Environmental Officer (DEO), Division Bridge Program
Manager and the Resident Engineer shall be necessary to ensure proper permit drawing
development. Upon completion of the permit drawings, the Design-Build Team shall
concurrently forward the package to the Transportation Program Management Director, Resident
Engineer, Division Bridge Program Manager, Division Environmental Officer, and Hydraulics
Unit for review and approval. After all revisions are complete, the Department will subsequently
forward the package to the appropriate agencies and the cover letter describing the project.

Any temporary construction measures, including de-watering, construction access, etc. shall be
addressed in the permit drawings. Impacts that result from so-called temporary measures may
not be judged to be temporary impacts by the ies. These issues shall be addressed and
resolved with the agencies and reviewed by the Division Environmental Officer prior to
submission of the permit drawings and environmental impacts to the respective agencies.

The Design-Build Team shall clearly indicate the location of utility relocations in jurisdictional
areas. The Design-Build Team shall also identify all proposed borrow and waste sites. Further,
the Design-Build Team shall describe the methods of construction of all structures. The
description of the temporary impacts (utility relocations, etc.) shall include restoration plans,
schedules and disposal plans. This information shall be included in the permit drawings and
environmental impacts.

The NCDOT hereby commits to ensuring, to the greatest extent possible, that the footprint of the
impacts in areas under the jurisdiction of the federal Clean Water Act will not be increased
during the Design-Build effort. All fill material shall be immediately stabilized and maintained
to prevent sediment from entering adjacent waters or wetlands. The Design-Build Team shall be
responsible for ensuring that the design and construction of the project will not impair the
movement of aquatic life.

Requests made for modifications to the permits obtained by the Division Environmental Officer
shall only be allowed if the Engineer determines it to be in the best interest of the Department

77



C 20 (17BP.13.R.111) Environmental Permits Scope of Work Burke, McDowell, Mitchell and
Rutherford Counties

and will be strongly discouraged. The Design-Build Team shall not take an iterative approach to
hydraulic design issues. The design shall be complete prior to permit modification application.

Permit Timeframe

The Design-Build Team should expect it to take up to 60 days for the Department to acquire the
permits necessary for each bridge. The 60 days shall begin at the date that the Department has
approved the final permit drawings as submitted by the Design-Build Team. No requests for
additional contract time or compensation will be allowed if the permits are obtained within this
60-day period. With the exception of location and survey work and permitted investigative
borings covered under a Nationwide #6, no mobilization of men, materials, or equipment for site
investigation or construction of the project shall occur prior to obtaining the permits. This
limitation does not preclude the off-site fabrication of bridge segments or equipment. The
Department will not honor any requests for additional contract time or compensation, including
idle equipment or mobilization or demobilization costs, for the Design-Build Team mobilizing
men, materials (or ordering materials), or equipment prior to obtaining all permits. The
Department will consider requests for contract time extensions for obtaining the permits only if
the Design-Build Team has pursued the work with due diligence, the delay is beyond the Team’s
control, and the 60-day period has been exceeded. If time were granted it would be only for that
time exceeding the 60-day period.

Commitments

All work by the Design-Build Team must be accomplished in strict compliance with the plans
submitted and approved for the permits drawings and in compliance with all conditions of the
permits received and certifications issued by the agencies. The Design-Build Team shall provide
each of its contractors and/or agents associated with the construction or maintenance of this
project with a copy of the permits.

The Design-Build Team shall strictly adhere to these commitments, as well as others, including
but not limited to, those made as part of the permit.

The Design-Build Team shall adhere to moratoria for Structure Sites identified as trout waters as
specified below:

1. Brook and/or Brown Trout (naturally reproducing) - In stream work and land disturbance
within a 25-foot wide buffer zone are prohibited during the trout spawning seasons of
October 15 through April 15 to protect the egg and fry stages of trout (Structure Sites
600048, 600049, 600084, 600092, 600093 and 600146)
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2. Rainbow Trout — In stream work and land disturbance within a 25-foot wide buffer zone
is prohibited during the January 1 through April 15 spawning season at Structure Site
110203.

3. NCDOT will implement Guidelines for Construction of Highway Improvements
Adjacent to or Crossing Trout Waters in North Carolina in the design and construction of
these projects

If the Design-Build Team discovers any previously unknown historic or archeological remains
while accomplishing the authorized work, he shall immediately notify NCDOT Staff
Archaeologist and/or Division Environmental Officer, as listed below, who will initiate the
required State/Federal coordination. All questions regarding these sites should be addressed to
Mr. Matthew Wilkerson, NCDOT Archaeology (919) 707-6089, or the Division Environmental
Officer.

At Structure 110203 the Design-Build Team shall provide an additional set of accepted
Preliminary Plans/100% Hydraulic Plans to provide to the US Forest Service (USFS),
Archaeologist Scott Ashcraft (828) 231-7564 for coordination. The Resident Engineer shall
coordinate construction schedule with USFS for monitoring on their property.
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(12-10-12)

The NCDOT REU shall review and accept all Erosion and Sedimentation Control Plans. Erosion
Control Plans shall be designed for the grading phase of the construction. Release for
Construction (RFC) Erosion Control Plans shall be submitted to all NCDOT Personnel listed in
the Express Design-Build Submittal Guidelines before any land disturbing activities, including
clearing and grubbing, can commence. No land disturbing activities, including clearing and
grubbing, shall occur in any location that does not have accepted RFC Erosion Control Plans.
Refer to the most recent version of the NCDENR - Erosion and Sediment Control Planning and
Design Manual for erosion control design guidelines not addressed in this Scope of Work.

The Design-Build Team shall be responsible for determining the Bridge Projects located in
Environmentally Sensitive Areas and use the higher Peak Inflow Rate and Peak Rainfall Data (25

year).

Erosion and Sedimentation Control Plans shall at a minimum address the following;:
I. Complete Set of Plans
A. RFC Plans

1. Use correct NCDOT symbology.

2. Protect existing and proposed drainage structure inlets with Rock Inlet Sediment Trap
Type ‘A’ (RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock Pipe Inlet
Sediment Trap Type ‘A’ (PIST-A), etc.

3. Utilize adequate perimeter controls (temporary silt ditches (TSD), temporary silt
fence (TSF), etc.)

4. Utilize infiltration basins, skimmer basins and rock measures with sediment control

stone (Temporary Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock Silt

Check Type ‘A’ (TRSC-A), etc.) at all drainage outlets with a spillway with an

adequately designed base length to distribute outflow.

Take into account existing topography and show contour lines.

6. Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) to reduce velocity in
existing and proposed ditches with spacing of 250 feet divided by percentage of ditch
grade. Also utilize TRSC-B’s in proposed TSD’s and temporary diversions (TD).

7. Protect existing streams; do not place erosion control devices in live streams.

8. Provide adequate silt storage for 3600 cubic feet per disturbed acre and sediment
basins shall be sized with surface area equal to 435 square feet per cubic foot per
second (cfs) of the peak inflow rate, Q10 or Q25, using 10-year or 25-year peak
rainfall data (NCDENR - Erosion and Sediment Control Planning and Design Manual
or NOAA’s National Weather Service web site
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time
series type). A Sediment Basin Designer Spreadsheet will be provided by the
NCDOT Roadside Environmental Unit (REU) upon request.

9. Infiltration Basins shall provide adequate silt storage for 1800 cubic feet per disturbed
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the
peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data

e
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(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s
National Weather Service web site
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time
series type). Infiltration Basin shall be designed to dewater in 3 days or less. An
Infiltration Basin Designer Spreadsheet will be provided by the NCDOT Roadside
Environmental Unit (REU) upon request.

10. Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the
peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data
(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s
National Weather Service web site
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time
series type). A Skimmer Basin Designer Spreadsheet will be provided by the
NCDOT Roadside Environmental Unit (REU) upon request.

11. The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1
and 6:1, respectively.

12. Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage
outlets. For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall
be installed with a spacing of 1/4 the basin length. For silt basins with a length less
than 20 feet, a minimum of two Coir Fiber Baffles shall be installed, with a spacing of
1/3 the basin length. The Design-Build Team will not be required to show the
individual baffles on the Erosion Control Plans, but shall be required to incorporate
the Coir Fiber Baffle Detail on the Erosion Control Plans.

13. Include any culvert and / or pipe construction sequence plan sheets in the Clearing &
Grubbing Erosion Control Plans; all pipes 48” or larger, or any combination of pipes
that total 48” or more require a construction sequence. Prior to installation of pipes
smaller than 48 inches in jurisdictional areas, the Design Build Team shall submit a
phasing plan for managing the watercourse to the Resident Engineer for review and
acceptance. The phasing plan shall be in accordance with the Best Management
Practices for Construction and Maintenance Activities.

14. Incorporate temporary sediment basins into permanent Stormwater devices.

15. Utilize Wattles with Polyacrylamide (PAM) in temporary and permanent, existing and
proposed ditches at a spacing of 50 ft. in areas where sediment basins are not feasible
at drainage outlets, and in areas where sediment basins at drainage outlets cannot be
properly sized to surface area and/or sediment storage requirements due to safety
concerns, ROW limitations, utility conflicts, or other construction limitations
approved by the Roadside Environmental Unit. For ditch grades greater than 3%,
utilize Temporary Rock Silt Checks Type A with Matting and PAM in lieu of wattles.

16. Utilize temporary slope drains and earth berms at top of fill slopes 5 feet or higher
and a fill slope grade of 3:1 or steeper, or where there are superelevations above 0.04
and fills are greater than 3 feet. Maximum slope drain spacing shall be 200 feet.

17. Utilize rock energy dissipater and / or silt basin at outlet of slope drain.

18. Provide matting for erosion control in all ditch lines where the velocity is greater than
2.0 ft./s, and the shear stress is 1.55 psf or less. For ditch lines with a shear stress
above 1.55 psf, Permanent Soil Reinforcement Mat or Riprap shall be utilized.
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19. Provide matting for erosion control on all fill slopes 2:1 or steeper.

20. For bridge projects with Design Standards in Sensitive Watersheds (15A NCAC 04B
.0124) commitment, all streams and unnamed tributaries shall have a 50-foot
Environmentally Sensitive Area (ESA) on Clearing & Grubbing EC Plans only, and
utilize 25-year peak rainfall data for surface area requirement for all sediment basins.

B. Intermediate Phase

Intermediate Erosion Control Plans shall only be required if design modifications and / or
site conditions require additional erosion control design or design revisions to the RFC
Erosion Control Plans. Intermediate Plans shall be submitted for review and shall be
accepted prior to construction of any aspect impacted by the revised erosion control
design. For any intermediate phase, comply with Section A, “RFC Plans” above.

C. The following documents shall accompany the Erosion Control Plans and be completed
and submitted to NCDOT REU for initial submittal:

1. High Quality Water Worksheet from Soil and Water Engineering web page

2. Low Impact Bridge Project Checklist from Soil and Water Engineering web page

3. Matting Determination Spreadsheet from Soil and Water Engineering web page

4. Erosion Control Quantities Spreadsheet from Soil and Water Engineering web page

5. Basin or Checkdam Design Spreadsheets from Soil and Water Engineering web page

6. showing all jurisdictional stream and wetland impacts
(half-size)

7. General Structure Drawing with locations of piles, drilled shafts, etc. (half-size)

8. Erosion Control Plans shall be submitted according to the Design-Build Submittal

Guidelines
9. Microstation files may be requested by NCDOT REU staff if needed

The documents located on the Soil and Water Engineering web page can be found at:

http://stage.dot.state.nc.us/dol/operations/dp chief eng/roadside/soil water/erosion control/downloads.himl

All documents from the Soil and Water Engineering web page can be submitted
electronically or hard copy.

II. Detail Sheets and Notes

A. Provide project specific special notes and details such as temporary rock silt check type
B, coir fiber baffle, skimmer basin, etc.

B. Provide matting summary sheet(s): matting for erosion control and permanent soil
reinforcement mat.

C. Provide reforestation sheet(s): regular, wetland, streambank and / or buffer showing
appropriate species

IIL. Title Sheet
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Show correct notes: HQW, ESA, clearing and grubbing, etc.

Show correct standards for project.

List of standard NCDOT symbology

Show name and certification number of Level IIIA certified individual responsible for
designing and/or reviewing Erosion and Sedimentation Control Plans.

Cawp»

IV. Special Provisions
A. Erosion Control Special Provisions are available at the following website:
http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/soil_water/special_provisions/

B. References in Erosion Control Special Provisions from the aforementioned website to
Method of Measurement, Basis of Payment, or any other statement regarding direct
payment for Erosion & Sediment Control measures shall be disregarded.

C. Erosion Control / Stormwater Certification found elsewhere in this RFP.

V. Miscellaneous

A. Plan submittals shall include all pertinent design information required for review, such as
design calculations, drainage areas, etc.

B. The NCDOT REU will provide a sample set of Erosion and Sedimentation Control Plans

(including any special details or special provisions used by the NCDOT REU) and

MicroStation Erosion Control Workspace to the Design-Build Team for reference upon

request.

Plans shall address any environmental issues raised during the permitting process.

Sufficient time shall be allowed for the Design-Build Team to make any changes to the

Erosion and Sedimentation Control Plans deemed necessary by the NCDOT REU.

E. Temporary access and haul roads, other than public roads, constructed or used in
connection with the project shall be considered a part of the project and addressed in the
Erosion and Sedimentation Control Plans.

F. Borrow or waste areas that are part of the project shall require a separate Reclamation
Plan, unless the borrow or waste activity is regulated under the Mining Act of 1971, or is a
landfill regulated by the Division of Solid Waste Management (NCDENR). The Design-
Build Team shall submit the permit number for waste / borrow sites covered by the
Mining Act or regulated by DSWM (DENR) concurrently to the Transportation Program
Management Director and the Resident Engineer. For Reclamation Procedures, see:

=¥e

http://www.ncdot.org/doh/operations/dp_chief eng/roadside/fieldops/downloads/Files/Co
ntractedReclamationProcedures.pdf

G. Whenever the Engineer determines that significant erosion and sedimentation continues
despite the installation of approved protective practices, the Design-Build Team shall be
required to and shall take additional protective action.

H. An accepted Erosion and Sedimentation Control Plan does not exempt the Design-Build
Team from making every effort to contain sediment onsite.

I. Any Erosion Control Design revisions made during the construction of the project shall
be submitted to NCDOT REU by the 15™ of the month via the Transportation Program
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Management Director. At any time requested by the Engineer or the Roadside
Environmental Unit, the Design-Build Team shall provide an updated version of the
Erosion and Sedimentation Control Plans for distribution to all parties involved in the
construction process.

J. The Design-Build Team shall comply with the North Carolina Administrative Code Title
15 A Department of Environment and Natural Resources Chapter 4, Sediment Control.

K. A pre-design meeting shall take place between the NCDOT REU Soil & Water Engineering
Section, the Design Build Team, and any other pertinent NCDOT personnel before any
Erosion and Sedimentation Control Designs are submitted to NCDOT REU. Erosion and
Sedimentation Control Plan submittals shall only be reviewed and accepted by NCDOT REU
after the Erosion Control Pre-Design Meeting. The Design Build Team shall be required to
submit a tentative Erosion and Sedimentation Control Plan submittal schedule at the pre-
design meeting.

L. At minimum, the Design Build Team shall bring one erosion control plan sheet with a
Clearing & Grubbing erosion control design to the Erosion and Sedimentation Control Plan
pre-design meeting.

M. All RFC Erosion and Sedimentation Control Plans, including any red line revisions, shall
be kept on site at all times throughout the duration of the project.

N. Erosion Control / Stormwater Certification shall be required according to the Project
Special Provision found elsewhere in this RFP.

O. Prior to installation of any erosion control devices, the Design-Build Team shall verify
boundaries of jurisdictional areas in the field and delineated with Safety Fence or
flagging. For guidance on Safety Fence and flagging in jurisdictional areas, see:

http://'www.nedot.org/doh/operations/dp chief eng/roadside/fieldops/downloads/

P. Various projects that impact more than 150 linear feet of stream with a Division of Water
Quality (DWQ) Classification of Trout (Tr) may require a Trout Buffer Variance from the
Regional Land Quality office or from the central Land Quality office in Raleigh.
Additional coordination and document preparation with NCDOT REU and Land Quality
may be required to obtain this variance approval. These projects will be identified at the
erosion control pre-design meeting.

Q. Sediment basins that drain directly into jurisdictional water or have a total drainage area
of one acre or more shall be designed and constructed with outlet structures that only
withdraw water from the surface. For sediment basins that do not drain directly into
jurisdictional water or have less than one acre of total drainage area, surface dewatering
outlets and stone outlets may be provided.

R. Ground cover stabilization shall comply with the timeframe guidelines specified by the
North Carolina Department of Environment and Natural Resources Division of Water
Quality NCG-010000 General Construction Permit that became effective on
August 3, 2011. Excluding the slopes noted below, temporary and permanent ground
cover stabilization shall be provided within seven calendar days from the last land-
disturbing activity. The Design-Build Team shall label all slopes subject to the seven-day
ground cover stabilization requirements on all Erosion and Sedimentation Control Plans
submitted to the Department for review and acceptance.
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For the slopes noted below, temporary and permanent ground cover stabilization shall be
provided within 14 calendar days from the last land-disturbing activity:

Slopes between 2:1 and 3:1, with a slope length of ten feet or less
Slopes 3:1 or flatter, with a slope length of 50 feet or less
Slopes 4:1 or flatter

Temporary and permanent ground cover stabilization shall be provided in accordance
with the provisions in this contract and as directed.

EROSION CONTROL LIQUIDATED DAMAGES:

The Design-Build Team shall take all reasonable precautions to comply with all regulations of all
authorities having jurisdiction over public and private land governing the protection of erosion
and sedimentation. Any fines, remediation required or charges levied against the Department for
failing to comply with all rules and regulations concerning erosion and sediment control, due to
the Design-Build Team’s negligence, carelessness, or failure to implement the Erosion and
Sedimentation Control Plans and Specifications; or failure to maintain an approved Storm Water
Pollution Prevention Plan (SWPPP), regardless of absence of neglect, shall be deducted from
monies due the Design-Build Team. In addition to said fines, remediation required, or charges
levied, any associated engineering costs or actions taken by the Department in order for the
Department to comply with rules and regulations, as a result of the Design-Build Team’s
negligence, carelessness, or failure to implement the Erosion and Sedimentation Control Plans
and Specifications; and / or the SWPPP, regardless of absence of neglect, shall be deducted from
the monies due to the Design-Build Team.
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The Design-Build Team shall obtain the services of a Private Engineering Firm (PEF)
knowledgeable in the NCDOT Utility Coordination Process involved with utility relocation /
installation and highway construction. The Design-Build Team shall be responsible for
coordinating all utility relocations, removals, and / or adjustments where the Design-Build Team
and Utility Company, with concurrence from the Department, determine that such work is
essential for highway safety and performance of the required highway construction.
Coordination shall be for all utilities whether or not they are specifically identified in this scope
of work and shall include any necessary utility agreements when applicable. NCDOT will be the
approving authority for all utility agreements and approval of plans.

The Design-Build Team shall be responsible for verifying the utility locations, type of facilities,
and identifying the utility owners in order to coordinate the relocation of any utilities, known and
unknown, in conflict with the project.

Cost Responsibility

The Design-Build Team shall be responsible for relocating water and sewer facilities that have
prior rights or other compensable interest; however the cost of relocating these facilities, as well
as any necessary design and permitting for these utilities, will be paid for as Extra Work in
accordance with Article 104-8(A) of the Standard Specifications. The NCDOT will be
responsible for all other non-betterment utility relocation costs when the utility company has
prior rights of way / compensable interest. The utility company shall be responsible for the
relocation costs if they can not furnish evidence of prior rights of way or a compensable interest
in their facilities. The Design-Build Team shall be responsible for determining the cost
responsibility for the utility relocations. The Design-Build Team shall be responsible for all
costs associated with utility relocations due to haul roads and / or any other temporary conditions
resulting from the Design-Build Team’s methods of operation or sequence of work.

Water and Sewer

If the Design-Build Team's design and / or construction require the relocation of existing water
or sewer facilities, designs shall be coordinated with the NCDOT Utility Coordination Unit. The
Design-Build Team shall develop designs; prepare all plans for needed agreements and permits;

submit permits directly to the agencies and obtain approval from the agencies. The De ent
9/‘// '

1 (- 1 A it Ko
k .

Designs shall be coordinated with the NCDOT Utility Coordination Unit. The Design-Build
Team shall be responsible for submitting five (5) sets of 11 x 17 utility construction drawings to
the State Utility Agent, via the Transportation Program Management Director, for further
handling. Each set shall include a title sheet, plan sheets, profiles and special provisions if
required. Once approved by the State Utility Agent, the plans, with the appropriate agreement,
will be sent out to the County Water Departments for their review and concurrence.
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The relocation of all water and sewer facilities shall be done in accordance with the NCDOT
policies and the latest water and sewer design requirements / specifications of the appropriate
Municipal, County or Water Authority. In the event of conflicting design parameters in the
requirements noted above, the proposed design shall adhere to the most conservative values. The
Design-Build Team may obtain the design requirements / specifications from the respective
utility.

Utility Relocation Plans

In the event of a utility conflict, the Design-Build Team shall request that the utility company
submit relocation plans (Highway Construction Plans to be provided by the Design-Build Team
to Utility Owners) that show existing utilities and proposed utility relocations for approval by the
NCDOT.

The Design-Build Team shall submit (3) three copies of the Utility Relocation Plans to the
NCDOT State Utility Agent, via the Transportation Program Management Director, for review
and approval prior to relocation work beginning. The Design-Build Team shall also be
responsible for submitting the appropriate agreements to be used with the Utility Relocation
Plans (See Agreements found elsewhere in this scope of work). After the review process is
complete, the NCDOT Utility Coordination Unit will submit one (1) copy of the Utility
Relocation Plans, executed agreements and any necessary comments back to the Design-Build
Team. The NCDOT Utility Coordination Unit will also submit a copy of the approved Utility
Relocation Plans to the Department’s Resident Engineer. If the Utility Relocation Plans are
approved subject to changes, it shall be the Design-Build Team’s responsibility to coordinate
these changes with the appropriate utility company.

Compensable Interest

Typically, affidavits, recorded easements or NCDOT agreements can serve as evidence of prior
rights. A compensable interest is identified as follows:

(A) Existing or prior easement rights within the limits of the project, either by
recorded right of way or adverse possession (Utility occupying the same location
for twenty (20) plus years outside the existing highway rights of way).

(B)  Entities covered under General Statute 136-27.1 and 136-27.2. Statute requires
the NCDOT to pay the non-betterment cost for certain water, sewer and gas

relocations.

(C)  Utilities that have a joint-use agreement that constitutes a compensable interest
with entities that have existing or prior easements rights within the project limits.
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Work Performed by Design-Build Team for Utility Owners

If the Design-Build Team elects to make arrangements with a Governmental Agency or any
other utility owner for proposed utility construction, in which the Agency / Utility Owner shall
be responsible for the costs of work to be performed by the Design-Build Team, the Design-
Build Team shall be responsible for negotiating all costs associated with the proposed
construction. Once the Design-Build Team and the Agency / Utility Owner agree on a plan and
a lump sum estimated cost for the utility construction, the Design-Build Team shall be
responsible for submitting five (5) sets of 11 x 17 utility construction drawings to the State
Utility Agent, via the Transportation Program Management Director, for further handling. Each
set shall include a title sheet, plan sheets, profiles and special provisions if required. Also, a
letter from the Agency / Utility Owner agreeing to the plans and lump sum cost must accompany
this package. The NCDOT will reimburse the Design-Build Team the estimated lump sum cost
under a Supplemental Agreement. The necessary Utility Agreement to the Agency / Utility
Owner for reimbursement shall be a two party agreement between the NCDOT and the Agency /
Utility Owner; and will be developed and executed by the Department.

If the Design-Build Team is requested, in writing, by a utility company to relocate facilities not
impacted by the project's construction, and / or upgrade or incorporate new facilities as part of
the highway construction, designs shall be coordinated with the Utility Owner and NCDOT
Utility Coordination Unit. The associated design and construction costs shall be negotiated and
agreed upon between the Design-Build Team and the utility company. The Design-Build Team
shall develop designs; prepare all plans for needed agreements and permits; submit permits
directly to the agencies and obtain approval from the agencies. The Design-Build Team shall be
responsible for all permit fees.

Cable TV (CATYV)

The cost in relocating CATV due to the highway construction shall be the responsibility of the
CATV Company; however, under the following conditions the Department shall bear the
relocation expense:

(A) Ifthe CATV Company can validate a recorded easement for facilities outside the
maintained NCDOT rights of way.

(B) The adjustment is needed on existing utility poles to accommodate a proposed
NCDOT Traffic Management System Fiber Optic Communication Cable Project.

The NCDOT will not permit CATV to place poles within the highway rights of way but will
allow down guys for their facilities within the highway rights of way. Under most circumstances,
the CATV Company will continue a joint-use attachment with the local Power and Telephone
Company. Ifthe CATV proposed relocation places buried facilities within the highway rights of
way then plans and encroachment agreements shall be required by the NCDOT.
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Bridge Attachments
No attachment of utilities to bridges will be allowed.
General

The Design-Build Team shall not commence work at points where the highway construction
operations are adjacent to utility facilities, until making arrangements with the utility company to
protect against damage that might result in expense, loss, disruption of service or other undue
inconvenience to the public or utility owner. The Design-Build Team shall be responsible for
damage to the existing or relocated utilities resulting from the Team’s operations. In the event of
interruption of any utilities by the project construction, the Design-Build Team shall promptly
notify the proper authority (Utility Company) and cooperate with the authority in the prompt
restoration of service.

If total property acquisition is unavoidable due to encroachment into wells and / or septic
systems, then the Design-Build Team shall investigate and determine if extending water and / or
sewer lines to the affected property is cost effective. If the Department concurs with the
determination that a utility extension is cost effective, the costs associated with the utility
construction shall be addressed in accordance with Article 104-7 of the Standard Specifications.

The Design-Build Team shall accommodate utility adjustments, reconstruction, new installation
and routine maintenance work that may be underway or take place during the progress of the
contract.

The Design-Build Team shall make arrangements to relocate water, sewer or gas facilities in
which the entities are covered under General Statute 136-27.1 or 136-27.2 and/or occupy a
compensable interest.

The Design-Build Team shall be required to use the guidelines as set forth in the following:

(A)  NCDOT Utility Manual - Policies & Procedures for Accommodating Utilities on
Highway Rights of Way

(B)  Federal Aid Policy Guide - Subchapter G, Part 645, Subparts A & B

(C)  Federal Highway Administration’s Program Guide, Utility Adjustments &
Accommodations on Federal Aid Highway Projects

(D)  NCDOT Construction Manual Section 105-8
(E)  NCDOT Right of Way Manual - Chapter 16 Utility Relocations

(F)  NCDENR Public Water Supply - Rules governing public water supply
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(G)  NCDENR Division of Water Quality - Title 15A - Environment and Natural
Resources

Agreements

If a utility company can provide evidence of prior rights of way or a compensable interest in
their facilities, the Design-Build Team shall coordinate the non-betterment utility relocation cost
with the utility company and develop the Utility Agreement.

The NCDOT State Utility Agent must execute approved agreements on Design-Build highway
projects. The Utility Relocation Agreements (Cost Agreement) and encroachment agreements
are available from the NCDOT Utility Coordination Unit. Reference Pages 59 and 60 of the
NCDOT Utility Manual on Policies & Procedures for Accommodating Utilities on Highway
Rights of Way for the different types of encroachment agreements available for use.

The Design-Build Team shall be required to utilize the NCDOT Standard Utility Encroachment
Agreements as necessary in relocating utilities. The Encroachment Agreements shall be used
under the following conditions:

(A) If a utility company is not occupying a valid right of way / compensable interest
and the proposed relocation will place the relocated utilities within the existing or
proposed highway rights of way.

(B)  For all new utility installations within the existing or proposed highway rights of
way. This includes all water, sewer and gas lines owned by entities covered under
General Statute 136-27.1 and 136-27.2.

(C) In either case above, the Design-Build Team shall submit 5 copies of the
encroachment plans plus 2 originals and 3 copies of the encroachment agreement
to the NCDOT State Utility Agent, via the Transportation Program Management
Director, for approval.
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(11-7-12)

It is expected that the Design-Build Team, to the greatest extent pracitable, perform construction
activities within existing DOT right of way or maintenance limits as applicable. If additional
right of way or easements are required, the Design-Build Team shall follow the procedures
contained in this scope of work. The Design-Build Team shall be responsible for all right of way
staking.

No additional contract time will be allowed for project designs that require the acquisition of
additional ROW or easements.

Excluding acquisition services required outside of the project construction limits due solely to a
rise in the floodplain water elevation on insurable structures, the Design-Build Team shall
employ qualified, competent personnel who are currently approved by the NCDOT Right of
Way Branch, herein after referred to as the Department, to provide all services necessary to
perform all appraisal (except appraisal review), negotiation and relocation services required for
all right of way and easements, including but not limited to permanent utility easements,
necessary for completion of the project in accordance with G.S. 136-28.1 of the General Statutes
of North Carolina, as amended, and in accordance with the requirements set forth in the Uniform
Appraisal Standards and General Legal Principles for Highway Right of Way, the North
Carolina Department of Transportation's Right of Way Manual, the North Carolina Department
of Transportation's Rules and Regulations for the Use of Right of Way Consultants, the Code of
Federal Regulations, and Chapter 133 of the General Statutes of North Carolina from Section
133-5 through 133-18, hereby incorporated by reference, including the Uniform Relocation
Assistance and Real Property Acquisition Policies Act of 1970, as amended. For a list of firms
currently approved, the Design-Build Team should contact Mr. Neal Strickland, in the NCDOT
Right of Way Branch, at 919-707-4364. The Design-Build Team shall perform the services as
set forth herein and furnish and deliver to the Department reports accompanied by all documents
necessary for the settlement of claims and the recordation of deeds, or necessary for
condemnation proceedings covering said properties. The Design-Build Team, acting as an agent
on behalf of the State of North Carolina, shall provide right of way acquisition services for all
bridge replacement sites.

Acquisition services required ouside of the project construction limits due solely to a rise in the
floodplain water elevation on insurable structures will be considered extra work and paid for in
accordance with Article 104-7 of the 2012 Standard Specifications for Roads and Structures.

The Design-Build Team shall carry out the responsibilities as follows:

e With respect to the payments, costs and fees associated with the acquisition of right of way in
this contract, the Department will be responsible for only direct payments to property owners
for negotiated settlements, recording fees, any relocation benefits, and deposits and fees
involved in the filing of condemnation of any claims. The Department will assume
responsibility for all costs associated with the litigation of condemned claims, including
testimony by the appraiser(s). The Design-Build Team shall be responsible for all other
acquisition related payments, costs and fees, including but not limited to attorney fees
required for all non-condemnation acquisitions.
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e A Department representative will be available to provide technical guidance on right of way
acquisition procedures and to make timely decisions on approving relocation benefits and
approving administrative adjustment settlements on behalf of the Department over and above
the authority granted to the Department Right of Way Consultant Project Managers.

e The Design-Build Team shall submit a right of way project tracking report and right of way
quality control plan to the Department. The Department standard forms and documents shall
be used to the extent possible.

e The Design-Build Team shall provide a current title certificate for each parcel as of the date
of closing or the date of filing of condemnation, unless required otherwise in the
Department's Right of Way Manual.

e The Design-Build Team shall prepare all Final Condemnation Reports.
e The following shall be required:

e The Design-Build Team shall prepare, execute and record documents conveying title
to acquired properties to the Department with the Register of Deeds

e The Design-Build Team shall deliver all executed and recorded deeds and easements
to the Department.

e For all property purchased in conjunction with the project, title shall be acquired in
fee simple or easement and shall be conveyed to “The North Carolina Department of
Transportation”, free and clear of all liens and encumbrances except permitted
encumbrances.

e It is understood and agreed by and between the parties hereto that all reports, surveys,
studies, specifications, memoranda, estimates, etc., secured by and for the Design-Build
Team shall become and remain the sole property of the Department upon termination or
completion of the work, and the Department shall have the right to use same for any public
purpose without compensation to the Design-Build Team.

e The Design-Build Team shall prepare appraisals in accordance with the Department’s
Uniform Appraisal Standards and General Legal Principles for Highway Right of Way
Acquisitions. The Design-Build Team’s appraiser shall be on the Department’s approved
state certified appraiser list. The Design-Build Team may request its state certified appraiser
be added to the approved state certified appraiser list, subject to approval by the
Department’s State Appraiser.

e The Design-Build Team shall provide two apprisals for all appraisals over $1,000,000.00.
e The NCDOT, or its agent, will provide appraisal reviews complying with The Department’s
Uniform Appraisal Standards and General Legal Principles for Highway Right of Way

Acquisitions. The reviewer will ensure that the appraisal meets the Department’s guidelines
and requirements, conforms to acceptable appraisal standards and techniques, does not
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include any non-compensible items or exclude any compensible items and that the value
conclusions are reasonable and based on facts presented in the appraisal. The reviewer has
the authority to approve, adjust, request additional data or corrections, or not to recommend
and request another appraisal. Within 10 business days from the date of receipt, all appraisals
will be reviewed by NCDOT Review Appraisers or Review Appraisers under contract to the
corresponding NCDOT Area Appraisal Office. The NCDOT will sign as approving any and
all appraisals to be used in acquisition.

o The Design-Build Team shall provide a right of way certification prior to entering the
propetty.

Claims Less Than $25,000

For claims with compensation estimated to be less than $25,000 with no damages, the Design-
Build Negotiating Team's Project Manager may prepare Right of Way Claim Reports. The
reports must be approved by the Division Right of Way Agent and must be accompanied by
documentation showing the source of the estimates.
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**%* STANDARD SPECIAL PROVISIONS *#*%*
PLANT AND PEST QUARANTINES
(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds)
(3-18-03) DB1 G130

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Design-Build Team's operations is located within a quarantined area, thoroughly clean all
equipment prior to moving out of the quarantined area. Comply with federal/state regulations by
obtaining a certificate or limited permit for any regulated article moving from the quarantined
area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture at
1-800-206-9333, 919-733-6932, or http://www.ncagr.com/plantind/ to determine those specific
project sites located in the quarantined area or for any regulated article used on this project
originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by an
inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other
noxious weeds.

e A

GIFTS FROM VENDORS AND CONTRACTORS
(12-15-09) DB1 G152

By Executive Order 24, issued by Governor Perdue, and N.C. G.S.§ 133-32, it is unlawful for
any vendor or contractor (i.e. architect, bidder, contractor, construction manager, design
professional, engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts
or to give favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration,
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and
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Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention,
Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors
and contractors who:

(1) have a contract with a governmental agency; or
(2)  have performed under such a contract within the past year; or
(3) anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors
should contact other State Agencies to determine if those agencies have adopted Executive
Order 24.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
07-31-12) DB1 G185

Revise the 2012 Standard Specifications as follows:

Replace all references to “State Highway Administrator” with “Chief Engineer”.

BRIDGE APPROACH FILLS

(9-1-11) DB4 RO1

Description

Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced
bridge approach fills. Construct bridge approach fills in accordance with the contract and
Roadway Standard Drawings No. 422.10 or 422.11. Define “geosynthetics” as geotextiles or
geomembranes.

Materials

Refer to Division 10 of the Standard Specifications.

Item Section
Anchor Pins 1056-2
Geotextiles 1056
Portland Cement Concrete 1000
Select Material 1016
Subsurface Drainage Materials 1044
Wire Staples 1060-8(D)

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration
geotextiles. For reinforced bridge approach fills, provide Type 5 geotextile for geotextile
reinforcement and Type 1 geotextile and No. 78M stone for drains. Use Class B concrete for
concrete pads.

Use Class III or V select material for reinforced bridge approach fills and only Class V select
material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.
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Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials. For drains and
PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278.

Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced
bridge approach fills. For PVC geomembranes, provide grade PVC30 geomembranes that meet
ASTM D7176. For HDPE and LLDPE geomembranes, use geomembranes with a nominal
thickness of at least 30 mils that meet Geosynthetic Research Institute Standard Specifications
GM13 or GMI17, respectively. Handle and store geomembranes in accordance with
Atrticle 1056-2 of the Standard Specifications. Provide material certifications for geomembranes
in accordance with Article 1056-3 of the Standard Specifications.

Construction Methods

Excavate as necessary for bridge approach fills in accordance with the contract. Notify the
Engineer when foundation excavation is complete. Do not place geomembranes or filtration
geotextiles until excavation dimensions and foundation material are approved. Attach
geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives,
tapes or other approved methods. Glue or weld geomembrane seams to prevent leakage.

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown
in Standard Drawing No. 422.10 and in slight tension free of kinks, folds, wrinkles or creases.
Install geotextile reinforcement with the orientation, dimensions and number of layers shown in
Standard Drawing No. 422.10. Place first layer of geotextile reinforcement directly on
geomembranes with no void or material in between. Install geotextile reinforcement with the
machine direction (MD) parallel to the roadway centerline. The MD is the direction of the
length or long dimension of the geotextile roll. Do not splice or overlap geotextile reinforcement
in the MD so seams are perpendicular to the roadway centerline. Wrap geotextile reinforcement
at end bent cap back and wing walls as shown in Standard Drawing No. 422.10 and directed by
the Engineer. Extend geotextile reinforcement at least 4 ft back behind end bent cap back and
wing walls into select material.

Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.
Hold geotextiles in place with wire staples or anchor pins as needed. Contact the Engineer when
existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will
interfere with geosynthetics.

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter
continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.
Install drains in accordance with Standard Drawing No. 422.10. For bridge approach fills for sub
regional tier bridges, install 4" diameter continuous perforated PVC drain pipes in accordance
with Standard Drawing No. 422.11.

Use solvent cement to connect PVC pipes so joints do not leak. Connect perforated pipes to
outlet pipes just behind wing walls. Provide drain pipes and drains with positive drainage
towards outlets. Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is
maintained. Use sleeves that can withstand wing wall loads.

Place select material in 8" to 10" thick lifts. Use only hand operated compaction equipment to
compact select material for bridge approach fills. Compact Class Il select material in
accordance with Subarticle 235-3(C) of the Standard Specifications. Compact No. 78M stone
with a vibratory compactor to the satisfaction of the Engineer. Do not displace or damage
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geosynthetics, drain pipes or drains when placing and compacting select material. End dumping
directly on geosynthetics is not permitted. Do not operate heavy equipment on geosynthetics,
drain pipes or drains until they are covered with at least 8" of select material. Replace any
damaged geosynthetics, drain pipes or drains to the satisfaction of the Engineer.

Cover open ends of outlet pipes with rodent screens as shown in Standard Drawing No. 815.03.
Connect ends of outlet pipes to concrete pads or existing drainage structures as directed by the
Engineer. Construct concrete pads with an Ordinary surface finish that meets Subarticle 825-
6(B) of the Standard Specifications.

ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) 605 DB6 R01

Revise the 2012 Standard Specifications as follows:

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this
article, including Table 601-1, with the following;:

Apply tack coat uniformly across the existing surface at target application rates shown in
Table 605-1.

TABLE 605-1
APPLICATION RATES FOR TACK COAT
. L. Target Rate (gal/s
Existing Surface Emulsified A(fphai’t)
New Asphalt 0.04 +0.01
Oxidized or Milled Asphalt 0.06 £ 0.01
Concrete 0.08 £ 0.01

Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be
overheated during storage, transport or at application.

TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range
Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F
Emulsified Asphalt, Grade CRS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-2 130 - 160°F

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last
paragraph.

97




C203241 (17BP.13.R.111) Standard Special Provisions Burke, McDowell, Mitchell and
Rutherford Counties

Page 6-19, Subarticle 610-3(A) Mix Design-General, line 5, add the following as the first
paragraph:

Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the
NCDOT Approved Products List for WMA Technologies available at:

http://www.ncdot.org/doh/operations/materials/pdf/wma.pdf.

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:
(6-07-12) DB6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this
project will be as follows:

Asphalt Concrete Base Course Type B 25.0 4.4%
Asphalt Concrete Intermediate Course Type119.0 4.8%
Asphalt Concrete Surface Course Type S 4.75A 6.8%
Asphalt Concrete Surface Course Type SA-1 6.8%
Asphalt Concrete Surface Course Type SF 9.5A 6.7%
Asphalt Concrete Surface Course Type S 9.5 6.0%
Asphalt Concrete Surface Course Type S 12.5 5.6%

The actual asphalt binder content will be established during construction by the Engineer (If
NCDOT inspection) within the limits established in the 2012 Standard Specifications.

ASPHALT PLANT MIXTURES
(07-01-95) DB6 R20

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders
made for the purpose or with other equipment approved by the Engineer.

SUBSURFACE DRAINAGE
9-1-11) DB8 R05

Revise the 2012 Standard Specifications for Roads and Structures as follows:
Page 8-11, Article 815-1, Delete the first sentence and replace with the following:

The Design-Build Team shall construct subsurface drains, underdrains, blind drains and other
types of drains where groundwater is within 6 feet of subgrade.

GUARDRAIL ANCHOR UNITS, TYPE 350 TL-2
(09-01-11) DBS R64

Description

Furnish and install guardrail anchor units in accordance with the details in the plans, the
applicable requirements of Section 862 of the 2012 Standard Specifications, and at locations
shown in the plans.
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Materials

The Contractor may at his option, furnish any one of the guardrail anchor units or approved
equal.

Guardrail anchor unit (ET-Plus) manufactured by:

Trinity Industries, Inc.

2525 N. Stemmons Freeway
Dallas, Texas 75207
Telephone: 800-644-7976

The guardrail anchor unit (SKT 350) as manufactured by:

Road Systems, Inc.

3616 Old Howard County Airport
Big Spring, Texas 79720
Telephone: 915-263-2435

Prior to installation the Contractor shall submit to the Engineer:

(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the
requirements of NCHRP Report 350, Test Level 2 in accordance with Section 106-2 of the
2012 Standard Specifications.

(B)  Certified working drawings and assembling instructions from the manufacturer for each
guardrail anchor unit in accordance with Section 105-2 of the 2012 Standard Specifications.

No modifications shall be made to the guardrail anchor unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans, and details and assembling instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary
and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Section 1088-3 of the
2012 Standard Specifications and is incidental to the cost of the guardrail anchor unit.

GUARDRAIL ANCHOR UNITS, TYPE 350
©-1-11) DB8 R65

Description
Furnish and install guardrail anchor units in accordance with the details in the plans as developed

by the Design-Build Team, the applicable requirements of Section 862 of the 2012 Standard
Specifications for Roads and Structures, and at locations shown in the plans.

99



C203241 (17BP.13.R.111) Standard Special Provisions Burke, McDowell, Mitchell and
Rutherford Counties

Materials

The Design-Build Team may at his option, furnish any one of the guardrail anchor units or
approved equal.

Guardrail anchor unit (ET-2000) as manufactured by:

TRINITY INDUSTRIES, INC.
2525 N. STEMMONS FREEWAY
DALLAS, TEXAS 75207
TELEPHONE: 800-644-7976

The guardrail anchor unit (SKT 350) as manufactured by:

ROAD SYSTEMS, INC.

3616 OLD HOWARD COUNTY AIRPORT
BIG SPRING, TEXAS 79720
TELEPHONE: 915 263-2435

Prior to installation the Design-Build Team shall submit to the Engineer:

1. FHWA acceptance letter for each guardrail anchor unit certifying it meets the requirements
of NCHRP Report 350, Test Level 3, in accordance with Section 106-2 of 2012 Standard
Specifications for Roads and Structures.

2. Certified working drawings and assembling instructions from the manufacturer for each
guardrail anchor unit in accordance with Section 105-2 of the 2012 Standard Specifications
for Roads and Structures.

No modifications shall be made to the guardrail anchor unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans, and details and assembling instructions furnished by the manufacturer.

Construction

Guardrail end delineation is required on all approach and trailing end sections for both temporary
and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Section 1088-3 of the 2012
Standard Specifications for Roads and Structures and is incidental to the cost of the guardrail
anchor unit.
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PREFORMED SCOUR HOLE WITH LEVEL SPREADER APRON
(08-24-09) DB8 R105

Description

Construct and maintain preformed scour holes with spreader aprons at the locations shown on the
plans and in accordance with the details in the plans. Work includes excavation, shaping and
maintaining the hole and apron, furnishing and placing filter fabric, rip rap (class as specified in
the plans) and permanent soil reinforcement matting.

Materials
Item Section
Plain rip rap 1042
Filter Fabric 1056

The permanent soil reinforcement matting shall be permanent erosion control reinforcement mat
and shall be constructed of synthetic or a combination of coconut and synthetic fibers evenly
distributed throughout the mat between a bottom UV stabilized netting and a heavy duty UV
stabilized top net. The matting shall be stitched together with UV stabilized polypropylene
thread to form a permanent three dimensional structure. The mat shall have the following
minimum physical properties:

Property Test Method Value Unit
Light Penetration ASTM D6567 9%
Thickness ASTM D6525 0.40 in
Mass Per Unit Area ASTM D6566 0.55 Ib/sy
Tensile Strength ASTM D6818 385 Ib/ft
Elongation ( Maximum) ASTM D6818 49 %
Resiliency ASTM D1777 >70 %
UV Stability * ASTM 4355 >80 %
Porosity (Permanent Net) ECTC Guidelines >85 %
Maximum Permissible Shear Stress (Vegetated) = Performance Bench >8.0 [b/ft*
Test
Maximum Allowable Velocity (Vegetated) Performance Bench >16.0 ft/s
Test

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of
exposure.

A certification (Type 1, 2, or 3) from the manufacturer showing;:

(A)  the chemical and physical properties of the mat used, and
(B)  conformance of the mat with this specification will be required.
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Construction Methods

All areas to be protected with the mat shall be brought to final grade and seeded in accordance
with Section 1660 of the Standard Specifications. The surface of the soil shall be smooth, firm,
stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying
in direct contact with the soil surface. Areas where the mat is to be placed will not need to be
mulched.

STREET SIGNS AND MARKERS AND ROUTE MARKERS
(07-01-95) DBY R01

Move any existing street signs, markers, and route markers out of the construction limits of the
project and install the street signs and markers and route markers so that they will be visible to
the traveling public if there is sufficient right of way for these signs and markers outside of the
construction limits.

Near the completion of the project and when so directed by the Engineer, move the signs and
markers and install them in their proper location in regard to the finished pavement of the
project.

Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs
and markers that will no longer be applicable after the construction of the project, at locations
directed by the Engineer for removal by others.

The Design-Build Team shall be responsible to the owners for any damage to any street signs
and markers or route markers during the above described operations.

MATERIALS:
11-19-12 1005, 1080, 1081, 1092 DB 10 R001

Revise the 2012 Standard Specifications as follows:

Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following:

Use materials which do not produce a mottled appearance through rusting or other staining of the
finished concrete surface.
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

TABLE 1000-1

REQUIREMENTS FOR CONCRETE

. Maximum Water-Cement Ratio f,l(:;s‘;f::g Cement Content
=7 » Y
- = Non Air-
% €% & Air-FEntrai on Air
25 |G %5 Air-Entrained Entrained % % | Vibrated | Non- Vibrated
8 = ] Concrete s &5
) 8 529 Concrete = S E
E ® Rounded I:x\ngul:_r Rounded lzngulea_r s s Min Max, Min Max,
Aggregate gga'ie Aggregate gg:ie . . . .
Units psi inch inch Ib/cy Ib/cy Ib/cy Ib/cy
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - -
AASID 4500 | 0381 | 0.426 - - 15 - 639 | 715 - -
orm
5-7 dry
Drilled Pier 4,500 - - 0.450 0.450 - - - 640 800
7-9 wet
A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 -
B 2,500 0.488 0.567 0.559 0.630 2.5 4 508 - 545 -
B Ship 2,500 0488 | 0.567 - - 15 - 508 - - -
ormed
Sand Light- 4 549 - 0.420 - - 4 - 715 - - -
weight
Latex 3,000
Modified 7 day 0.400 0.400 - - 6 - 658 - - -
Flowable
150 max. Flow-
i ded ded ded ded - - - 40 100
excfvlitlable at 5 6 days as neeae as nee: as nee: as neeac: able
Flowable Fl
Fill 125 asneeded | asneeded @ asneeded | asneeded - a&v: - - 100 ne:(sie ’l
non-excavatable
4,500 1.5
design, slip
field form
Pavement 0.559 0.559 - - - 526 - - -
650 3.0
flexural, hand
design only place
See Table as as as as as
Precast 1077-1 as needed as needed " " 6 needed needed needed needed needed
See
per See Table _ _ _ as R R
Prestress contract 1078-1 1?)?71;1?1 8 564 needed
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace

with the following:

AGGREGATE GRADATION - COARSE AGGREGATE

TABLE 1005-1

Percentage of Total by Weight Passing

Std.
Size # A 1 \H " 1" 3/4" | 172" @ 3/8" #4 #8 #10 #16 #40 @ #200 Remarks
1Z€e
90- 20- .
4 100 100 55 0-15 - 0-5 - - - - - A Asphalt Plant Mix
95- 35- .
467M : 100 100 - 70 - 0-30 | 0-5 - - - - A Asphalt Plant Mix
5 - 100 W%ﬁ.v Nmom. 0-10 0-5 - - - - - A AST, Sediment Control Stone
95. 25. AST, Str. Concrete,
57 - 100 100 - 60 - 0-10 0-5 - - - A Shoulder Drain,
Sediment Control Stone
57TM - 100 W% ﬁ.v - thm. - 0-10 | 0-5 - - - A AST, Concrete Pavement
90- 20-
6M - - 100 o0 55 020 08 - - - - A AST
90- 20- AST, Str. Concrete,
67 - - 100 100 - 55 0-10 | 0-5 - B B A Asphalt Plant Mix
98- 75- 20- Asphalt Plant Mix, AST,
78M ) B B 100 100 100 45 0-15 ) ) ) A Str. Conc, Weep Hole Drains
35. Asphalt Plant Mix,
14M - - - - - 100 70 5-20 - 0-8 - A AST, Weep Hole Drains,
Str. Concrete
85- 10-
9 - - - - - 100 Jo0 | a0 - 1010 - A AST
75- 55- 35- 25- 14- 4- Aggregate Base Course,
ABC - 100 97 - 30 - 55 - 45 B 30 128 Aggregate Stabilization
ABC 75- 45- 20- 0- 0- . o
AZV - 100 100 - 79 - 40 - 25 - - 128 Maintenance Stabilization
Light- 80- | 5-
wei mEO - - - - 100 100 40 0-20 - 0-10 - 0-2.5 AST

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).
C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)6).
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Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the
following:

TABLE 1078-1
REQUIREMENTS FOR CONCRETE
28 Day Design 28 Day Des.lgn
Compressive Compressive
Property Strength
Strength reater than
6,000 psi or less g .
6,000 psi
Maximum Water/Cementitious Material Ratio 0.45 0.40
Maximum Slump without HRWR 3.5" 3.5"
Maximum Slump with HRWR 8" 8"
Air Content (upon discharge into forms) 5+2% 5+2%

Page 10-151, Article 1080-4 Inspection and Sampling, lines 18-22, replace (B), (C) and (D)
with the following:

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole
Immersion Test.

(C)  Atleast 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as
specified in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product
has been tested for slip coefficient and meets AASHTO M253, Class B.

Page 10-162, Subarticle 1081-1(A) Classifications, lines 4-7, delete the second and third
sentences of the description for Type 3A.

Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-30, replace the second paragraph
with the following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the
bonding system will obtain 125% of the specified required yield strength of the fixture. Furnish
certification that, for the particular bolt grade, diameter and embedment depth required, the
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.
For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete
compressive strength used in this test. Use adhesives that meet Section 1081.

List the properties of the adhesive on the container and include density, minimum and maximum
temperature application, setting time, shelf life, pot life, shear strength and compressive strength.
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Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesives, delete this subarticle.

Page 10-204, Subarticle 1092-2(A) Performance and Test Requirements, replace
Table 1092-3 Minimum Coefficient of Retroreflection for NC Grade A with the following:

TABLE 1092-3
MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A
(Candelas Per Lux Per Square Meter)

Observation Ezggﬁ ce = E § 3 2 Fluorescent Fluorescent
] B A
Angle, degrees degrees § ; O & M@ Yellow Green Yellow
0.2 -4.0 525 395 52 95 1 30 420 315
0.2 30.0 215 162 22 43 | 10 170 130
0.5 -4.0 310 230 31 56 | 18 245 185
0.5 30.0 135 100 14 27 6 110 81
1.0 -4.0 120 60 8 16 3.6 64 48
1.0 30.0 45 34 45 9 2 36 27
SELECT MATERIAL, CLASS 111, TYPE 3:
12-02-11 DB10R005

Revise the 2012 Standard Specifications as follows:
Page 10-39, Article 1016-3, CLASS 111, add the following after line 14:
Type 3 Select Material

Type 3 select material is a natural or manufactured fine aggregate material meeting the following
gradation requirements and as described in Sections 1005 and 1006:

Percentage of Total by Weight Passing
3/8" | #4 #8 #16 | #30 | #50 | #100 | #200

100 | 95-100 | 65-100 | 35-95 | 15-75 | 5-35 | 0-25 | 0-8

Page 10-39, Article 1016-3, CLASS II1, line 15, replace “either type” with “Type 1, Type 2 or
Type 3”.

Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following:
Subdrain fine aggregate shall meet Class III select material, Type 1 or Type 3.
Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following:

Subdrain coarse aggregate shall meet Class V select material.
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DB11 R02

Description

Temporary shoring includes cantilever, braced and anchored shoring and temporary
mechanically stabilized earth (MSE) walls. Temporary shoring does not include trench boxes.
At the Design-Build Team’s option, use any type of temporary shoring. In addition, the Design-
Build Team may elect to consider the use of standard shoring where appropriate. In such case,
the Standard Shoring Project Special Provision, standard shoring selection forms, and Standard
Temporary Shoring Drawings No. 1801.01 and/or 1801.02 will apply. The Standard Shoring
provision can be found at:

www.ncdot.org/doh/preconstruct/highway/geotech/provnote/2012/
and the standard shoring selection forms and aforementioned drawings may be found at:
www.ncdot.org/doh/preconstruct/highway/geotech/formdet/2012/

Design and construct temporary shoring based on actual elevations and shoring dimensions in
accordance with the contract and accepted submittals. Construct temporary shoring at locations
shown in the plans developed by the Design-Build Team. Temporary shoring is required to
maintain traffic when a 2:1 (H:V) slope from the top of an embankment or bottom of an
excavation will intersect the existing ground line less than 5 ft from the edge of pavement of an
open travelway. This provision does not apply to pipe, inlet or utility installation unless noted
otherwise in the plans.

Positive protection includes concrete barrier and temporary guardrail. Provide positive
protection for temporary shoring at locations shown in the plans and as directed. Positive
protection is required if temporary shoring is located in the clear zone in accordance with the
AASHTO Roadside Design Guide.

(A) Cantilever and Braced Shoring

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging. Braced
shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams,
plates, walers, struts, rakers, etc. Define “piles” as sheet piles or H-piles.

(B) Anchored Shoring

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging
anchored with ground or helical anchors. Driven anchors may be accepted at the
discretion of the Engineer. A ground anchor consists of a grouted steel bar or multi-
strand tendon with an anchorage. A helical anchor consists of a lead section with a
central steel shaft and at least one helix steel plate followed by extensions with only
central shafts (no helixes) and an anchorage. Anchorages consist of steel bearing plates
with washers and hex nuts for bars or steel wedge plates and wedges for strands. Use
a prequalified Anchored Wall Contractor to install ground anchors. Define “anchors™ as
ground, helical or driven anchors.

(C) Temporary MSE Walls

Temporary MSE walls include temporary geosynthetic and wire walls. Define
“temporary wall” as a temporary MSE wall. Define “reinforcement” as geotextile,
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geogrid, welded wire grid or metallic strip reinforcement.

Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped
behind welded wire facing. Define “temporary geotextile wall” as a temporary
geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as a
temporary geosynthetic wall with geogrid reinforcement.

Temporary wire walls consist of welded wire grid or metallic strip reinforcement
connected to welded wire facing. Define “Wire Wall Vendor” as the vendor supplying
the temporary wire wall.

Embedment

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below
the grade in front of shoring. Define “embedment” for temporary walls as the wall height
below the grade in front of walls.

Positive Protection

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier
(PCB) that meets Roadway Standard Drawings No. 1170.01. Define “concrete barrier”
as unanchored or anchored PCB or an approved equal. Define “temporary guardrail” as
temporary steel beam guardrail that meets Roadway Standard Drawings No. 862.02.

Materials

Refer to the 2012 Standard Specifications for Roads and Structures.

Item Section
Anchor Pins 1056-2
Concrete Barrier Materials 1170-2
Flowable Fill, Excavatable 1000-6
Geotextiles 1056
Neat Cement Grout 1003
Portland Cement Concrete 1000
Select Material 1016
Steel Plates 1072-2
Steel Beam Guardrail Materials 862-2
Steel Sheet Piles and H-Piles 1084
Untreated Timber 1082-2
Welded Wire Reinforcement 1070-3
Wire Staples 1060-8(D)

Provide Type 6 material certifications for shoring materials. Use Class IV select material
(standard size No. ABC) for temporary guardrail.

For drilled-in H-piles, use nonshrink neat cement grout or Class A concrete that meets Article
450-2 of the 2012 Standard Specifications for Roads and Structures. Provide concrete with a
slump of 6" to 8". Use an approved high-range water reducer to achieve this slump.

Use untreated timber with a thickness of at least 3" and a bending stress of at least 1,000 psi for
timber lagging. Provide steel bracing that meets ASTM A36.
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Shoring Backfill

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring
backfill except do not use A-2-4 soil for backfill around culverts.

Anchors

Store anchor materials on blocking a minimum of 12" above the ground and protect it at
all times from damage; and when placing in the work make sure it is free from dirt, dust,
loose mill scale, loose rust, paint, oil or other foreign materials. Load, transport, unload
and store anchor materials such that they are kept clean and free of damage. Damaged or
deformed materials will be rejected.

(D) Ground Anchors

Use high-strength steel bars that meet AASHTO M 275 or seven-wire strands that
meet ASTM A886 or Article 1070-5 of the 2012 Standard Specifications for
Roads and Structures. Splice bars in accordance with Article 1070-9 of the 2012
Standard Specifications for Roads and Structures. Do not splice strands.

Provide bondbreakers, spacers and centralizers that meet Article 6.3.5 of the
AASHTO LRFD Bridge Construction Specifications.

(2)  Helical Anchors

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.
Helical anchors without an ICC-ES report may be approved at the discretion of
the Engineer. Provide couplers, thread bar adapters and bolts recommended by
the Anchor Manufacturer to connect helical anchors together and to piles.

(3)  Anchorages

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates
and wedges recommended by the Anchor Manufacturer.

Temporary Walls
(D Welded Wire Facing

Use welded wire reinforcement for welded wire facing, struts and wires. For
temporary wire walls, provide welded wire facing supplied by the Wire Wall
Vendor or a manufacturer approved or licensed by the vendor. For temporary
wire walls with separate reinforcement and facing components, provide
connectors (e.g., bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts,
washers, etc.) required by the Wire Wall Vendor.

(2) Geotextiles

Provide Type 2 geotextile for separation and retention geotextiles. Provide Type
5 geotextile for geotextile reinforcement with wide width tensile strengths at
ultimate in accordance with the accepted submittals.
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3) Geogrid Reinforcement

Handle and store geogrids in accordance with Article 1056-2 of the 2012
Standard Specifications for Roads and Structures. Define “machine direction”
(MD) and “cross-machine direction” (CD) for geogrids in accordance with ASTM
D4439. Provide geogrids for geogrid reinforcement with short-term design
strengths in accordance with the accepted submittals.

Use geogrids with a roll width of at least 4 ft and an “approved” or “approved for
provisional use” status code. Geogrids are approved for short-term design
strengths for a 3-year design life in the MD and CD based on material type. The
list of approved geogrids with short-term design strengths is available from:
www.ncdot.org/doh/operations/materials/soils/gep.html

Define material type from the website above for shoring backfill as follows:

Material Type Shoring Backfill
Borrow A-2-4 Soil
Fine Aggregate Class I1, Type 1 or Class III Select Material
Coarse Aggregate Class V or VI Select Material

If an approved geogrid does not list a short-term design strength in the MD for the
shoring backfill used, do not use the geogrid for geogrid reinforcement. If an
approved geogrid does not list a short-term design strength in the CD for the
shoring backfill used, do not install the geogrid with the MD parallel to the wall
face.

4) Welded Wire Grid and Metallic Strip Reinforcement

Provide welded wire grid and metallic strip reinforcement supplied by the Wire
Wall Vendor or a manufacturer approved or licensed by the vendor. Use welded
wire grid reinforcement (“mesh”, “mats™ and “ladders™) that meet Article 1070-3
of the 2012 Standard Specifications for Roads and Structures and metallic strip
reinforcement (“straps”) that meet ASTM A572 or A1011.

Preconstruction Requirements

(A)

®)

Concrete Barrier

Define “clear distance” behind concrete barrier as the horizontal distance between the
barrier and edge of pavement. The minimum required clear distance for concrete barrier
is shown in the plans. At the Design-Build Team’s option or if the minimum required
clear distance is not available, set concrete barrier next to and up against traffic side of
temporary shoring except for barrier above temporary walls. Concrete barrier with the
minimum required clear distance is required above temporary walls.

Temporary Guardrail

Define “clear distance” behind temporary guardrail as the horizontal distance between
guardrail posts and temporary shoring. At the Design-Build Team’s option or if clear
distance for cantilever, braced and anchored shoring is less than 4 ft, attach guardrail to
traffic side of shoring as shown in the plans. Place ABC in clear distance and around
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guardrail posts instead of pavement. Do not use temporary guardrail above temporary
walls.

Temporary Shoring Designs

Before beginning temporary shoring design, survey existing ground elevations in the
vicinity of shoring locations to determine actual design heights (H). Submit 8 copies of
working drawings and 3 copies of design calculations and a PDF copy of each for
temporary shoring designs in accordance with Article 105-2 of the 2012 Standard
Specifications for Roads and Structures. Submit working drawings showing plan views,
shoring profiles, typical sections and details of temporary shoring design and construction
sequence. Do not begin shoring construction until a design submittal is accepted.

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed
in the state of North Carolina. Use a prequalified Anchored Wall Design Consultant to
design anchored shoring. Provide anchored shoring designs sealed by a Design Engineer
approved as a Geotechnical Engineer (key person) for an Anchored Wall Design
Consultant. Include details in anchored shoring working drawings of anchor locations
and lock-off loads, unit grout/ground bond strengths for ground anchors or minimum
installation torque and torsional strength rating for helical anchors and if necessary,
obstructions extending through shoring or interfering with anchors. Include details in the
anchored shoring construction sequence of pile and anchor installation, excavation and
anchor testing.

Use a prequalified MSE Wall Design Consultant to design temporary walls. Provide
temporary wall designs sealed by a Design Engineer approved as a Geotechnical
Engineer (key person) for the MSE Wall Design Consultant. Include details in temporary
wall working drawings of geotextile and reinforcement types, locations and directions
and obstructions extending through walls or interfering with reinforcement.

(1) Soil Parameters

Design temporary shoring for the assumed soil parameters and groundwater
elevations shown in the plans. Assume the following soil parameters for shoring
backfill:

7 ,
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designs, apply traffic (live load) surcharge in accordance with Figure C11.5.5-3 of
the AASHTO LRFD Bridge Design Specifications.

Cantilever, Braced and Anchored Shoring Designs

Use shoring backfill for fill sections and voids between cantilever, braced and
anchored shoring and the critical failure surface. Use grout or concrete for
embedded portions of drilled-in H-piles. Do not use drilled-in sheet piles.

Define “top of shoring” for cantilever, braced and anchored shoring as where the
grade intersects the back of sheet piles or H-piles and timber lagging. Design
cantilever, braced and anchored shoring for a traffic impact load of 2,000 Ib/ft
applied 18" above top of shoring if concrete barrier is above and next to shoring
or temporary guardrail is above and attached to shoring. For anchored shoring
designs, apply traffic impact load as horizontal load (Pm1) in accordance with
Figure 3.11.6.3-2(a) of the AASHTO LRFD specifications.

Extend cantilever, braced and anchored shoring at least 32" above top of shoring
if shoring is designed for traffic impact. Otherwise, extend shoring at least 6"
above top of shoring.

Design cantilever, braced and anchored shoring for a maximum deflection of 3" if
the horizontal distance to the closest edge of pavement or structure is less than H.
Otherwise, design shoring for a maximum deflection of 6". Design cantilever and
braced shoring in accordance with the plans and AASHTO Guide Design
Specifications for Bridge Temporary Works.

Design anchored shoring in accordance with the plans and Article 11.9 of the
AASHTO LRFD Bridge Design Specifications. Use a resistance factor of 0.80 for
tensile resistance of anchors with bars, strands or shafts. Extend the unbonded
length for ground anchors and the shallowest helix for helical anchors at least 5 ft
behind the critical failure surface. Do not extend anchors beyond right-of-way or
easement limits. If existing or future obstructions such as foundations, guardrail
posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain a
clearance of at least 6" between obstructions and anchors.

Temporary Wall Designs

Use shoring backfill in the reinforced zone of temporary walls. Separation
geotextiles are required between shoring backfill and backfill, natural ground or
culverts along the sides of the reinforced zone perpendicular to the wall face. For
Class V or VI select material in the reinforced zone, separation geotextiles are
also required between shoring backfill and backfill or natural ground on top of
and at the back of the reinforced zone.

Design temporary walls in accordance with the plans and Article 11.10 of the
AASHTO LRFD Bridge Design Specifications. Embed temporary walls at least
18" except for walls on structures or rock as determined by the Engineer. Use a
uniform reinforcement length throughout the wall height of at least 0.7H or 6 ft,
whichever is greater. Extend the reinforced zone at least 6" beyond end of
reinforcement. Do not locate the reinforced zone outside right-of-way or
easement limits.
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Use the simplified method for determining maximum reinforcement loads in
accordance with the AASHTO LRFD specifications. For geotextile
reinforcement, use geotextile properties approved by the Department or default
values in accordance with the AASHTO LRFD specifications. For geogrid
reinforcement, use approved geogrid properties available from the website shown
elsewhere in this provision. Use geosynthetic properties for the direction
reinforcement will be installed, a 3-year design life and the shoring backfill type
in the reinforced zone.

Do not use more than 4 different reinforcement strengths for each temporary
geosynthetic wall. Design temporary geotextile walls for a reinforcement
coverage ratio (R.) of 1.0 and temporary geogrid walls for an R, of at least 0.8.
For geogrid reinforcement with an R of less than 1.0, use a maximum horizontal
clearance between geogrids of 3 ft and stagger reinforcement so geogrids are
centered over gaps in the reinforcement layer below.

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18" to
24" long legs. Locate geotextile or geogrid reinforcement so reinforcement layers
are at the same level as the horizontal legs of welded wire facing. Use vertical
reinforcement spacing equal to facing height. Wrap geotextile or geogrid
reinforcement behind welded wire facing and extend reinforcement at least 3 ft
back behind facing into shoring backfill.

For temporary wire walls with separate reinforcement and facing components,
attach welded wire grid or metallic strip reinforcement to welded wire facing with
a connection approved by the Department. For temporary geogrid and wire walls,
retain shoring backfill at welded wire facing with retention geotextiles and extend
geotextiles at least 3 ft back behind facing into backfill.

(D) Preconstruction Meeting

The Engineer may require a shoring preconstruction meeting to discuss the construction,
inspection and testing of the temporary shoring. If required, schedule this meeting after
all shoring submittals have been accepted. The Resident, District or Bridge Maintenance
Engineer, Bridge or Roadway Construction Engineer, Geotechnical Operations Engineer,
Contractor and Shoring Contractor Superintendent will attend this preconstruction
meeting.

Construction Methods

Control drainage during construction in the vicinity of shoring. Direct run off away from shoring
and shoring backfill. Contain and maintain backfill and protect material from erosion.

Install positive protection in accordance with the contract and accepted submittals. Use PCB in
accordance with Section 1170 of the 2012 Standard Specifications for Roads and Structures and
Standard Drawing No. 1170.01. Use temporary guardrail in accordance with Section 862 of the
2012 Standard Specifications for Roads and Structures and Standard Drawing No. 862.01,
862.02 and 862.03.

(A) Tolerances

Construct shoring with the following tolerances:
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Horizontal wires of welded wire facing are level in all directions,

Shoring location is within 6" of horizontal and vertical alignment shown in the
accepted submittals, and

Shoring plumbness (batter) is within 2° of vertical.

Cantilever, Braced and Anchored Shoring Installation

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted
submittals, excavate before installing piles. Otherwise, install piles before excavating for
shoring. Install cantilever, braced or anchored shoring in accordance with the
construction sequence shown in the accepted submittals. Remove piles and if applicable,
timber lagging when shoring is no longer needed.

(D

@

3

Pile Installation

Install piles with the minimum required embedment and extension in accordance
with Subarticles 450-3(D) and 450-3(E) of the 2012 Standard Specifications for
Roads and Structures except that a pile driving equipment data form is not
required. Piles may be installed with a vibratory hammer as approved by the
Engineer.

Do not splice sheet piles. Use pile excavation to install drilled-in H-piles. After
filling holes with grout or concrete to the elevations shown in the accepted
submittals, remove any fluids and fill remaining portions of holes with flowable
fill. Cure grout or concrete at least 7 days before excavating.

Notify the Engineer if refusal is reached before pile excavation or driven piles
attain the minimum required embedment. When this occurs, a revised design
submittal may be required.

Excavation

Excavate in front of piles from the top down in accordance with the accepted
submittals. For H-piles with timber lagging and braced and anchored shoring,
excavate in staged horizontal lifts with a maximum height of 5 ft. Remove
flowable fill and material in between H-piles as needed to install timber lagging.
Position lagging with at least 3" of contact in the horizontal direction between the
lagging and pile flanges. Do not excavate the next lift until timber lagging for the
current lift is installed and if applicable, bracing and anchors for the current lift
are accepted. Backfill behind cantilever, braced or anchored shoring with shoring
backfill.

Anchor Installation

If applicable, install foundations located behind anchored shoring before installing
anchors. Fabricate and install ground anchors in accordance with the accepted
submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction
Specifications and the following unless otherwise approved:

(a) Materials in accordance with this provision are required instead of
materials conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD
Specifications,
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(b)  Encapsulation-protected ground anchors in accordance with Article 6.4.1.2
of the AASHTO LRFD specifications are not required, and

(©) Corrosion protection for unbonded lengths of ground anchors and
anchorage covers are not required.

Install helical anchors in accordance with the accepted submittals and Anchor
Manufacturer’s instructions. Measure torque during installation and do not
exceed the torsional strength rating of the helical anchor. Attain the minimum
required installation torque and penetration before terminating anchor installation.
When replacing a helical anchor, embed last helix of the replacement anchor at
least 3 helix plate diameters past the location of the first helix of the previous
anchor.

Anchor Testing

Proof test and lock-off anchors in accordance with the accepted submittals and
Atrticle 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for
the acceptance criteria in Article 6.5.5.5. For the AASHTO LRFD specifications,
“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar,
strand or shaft.

(a) Anchor Acceptance
Anchor acceptance is based in part on the following criteria.

(1) For ground and helical anchors, total movement is less than 0.04"
between the 1 and 10 minute readings or less than 0.08" between
the 6 and 60 minute readings.

(i)  For ground anchors, total movement at maximum test load exceeds
80% of the theoretical elastic elongation of the unbonded length.

(b)  Anchor Test Results

Submit 2 copies of anchor test records including movement versus load
plots for each load increment within 24 hours of completing each row of
anchors. The Engineer will review the test records to determine if the
anchors are acceptable.

If the Engineer determines an anchor is unacceptable, revise the anchor
design or installation methods. Submit a revised anchored shoring design
for acceptance and provide an acceptable anchor with the revised design
or installation methods. If required, replace the anchor or provide
additional anchors with the revised design or installation methods.

Temporary Wall Installation

Excavate as necessary for temporary walls in accordance with the plans and accepted

submittals. If applicable, install foundations located in the reinforced zone before placing
shoring backfill or reinforcement unless otherwise approved. Notify the Engineer when
foundation excavation is complete. Do not place shoring backfill or reinforcement until
excavation dimensions and foundation material are approved.
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Erect welded wire facing with no negative batter (wall face leaning forward) so the wall
position is as shown in the plans and accepted submittals. Set welded wire facing
adjacent to each other in the horizontal and vertical direction to completely cover the wall
face with facing. Stagger welded wire facing to create a running bond by centering
facing over joints in the row below.

Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as
shown in the plans and accepted submittals and cover geotextiles with at least 3" of
shoring backfill. Overlap adjacent geotextile reinforcement and retention and separation
geotextiles at least 18" with seams oriented perpendicular to the wall face. Hold
geotextiles in place with wire staples or anchor pins as needed.

Place reinforcement within 3" of locations shown in the plans and accepted submittals
and in slight tension free of kinks, folds, wrinkles or creases. Install reinforcement with
the direction shown in the plans and accepted submittals. For temporary wire walls with
separate reinforcement and facing components, attach welded wire grid or metallic strip
reinforcement to welded wire facing as shown in the accepted submittals. Do not splice
or overlap reinforcement so seams are parallel to the wall face. Contact the Engineer
when unanticipated existing or future obstructions such as foundations, pavements, pipes,
inlets or utilities will interfere with reinforcement.

Place shoring backfill in the reinforced zone in 8" to 10" thick lifts. Compact A-2-4 soil
and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C)
of the 2012 Standard Specifications for Roads and Structures. Use only hand operated
compaction equipment to compact backfill within 3 ft of welded wire facing. At a
distance greater than 3 ft, compact shoring backfill with at least 4 passes of an 8 ton to
10 ton vibratory roller in a direction parallel to the wall face. Smooth wheeled or rubber
tired rollers are also acceptable for compacting backfill. Do not use sheepsfoot, grid
rollers or other types of compaction equipment with feet. Do not displace or damage
reinforcement when placing and compacting shoring backfill. End dumping directly on
geotextile or geogrid reinforcement is not permitted. Do not operate heavy equipment on
reinforcement until it is covered with at least 8" of shoring backfill. Replace any
damaged reinforcement to the satisfaction of the Engineer.

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8
of the 2012 Standard Specifications for Roads and Structures. Bench temporary walls
into the sides of excavations where applicable. For temporary geosynthetic walls with
top of wall within 5 ft of finished grade, remove top facing and incorporate top
reinforcement layer into fill when placing fill in front of wall. Temporary walls remain in
place permanently unless otherwise required.

ON-THE-JOB TRAINING
(10-16-07) (Rev. 06-03-09) Z-10

Description
The North Carolina Department of Transportation will administer a custom version of the

Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT
Program. All contractors (existing and newcomers) will be automatically placed in the Alternate
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Program. Standard OJT requirements typically associated with individual projects will no longer
be applied at the project level. Instead, these requirements will be applicable on an annual basis
for each contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority must be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeymen level status is a
primary objective of this special training provision. Accordingly, the Contractor shall make
every effort to enroll minority and women as trainees to the extent that such persons are available
within a reasonable area of recruitment. This training commitment is not intended, and shall not
be used, to discriminate against any applicant for training, whether a member of a minority group
or not.

Assessing Training Goals

The Department through the OJT Program Manager, will assign training goals for a calendar
year based on the contractors’ past three years’ activity and the contractors’ anticipated
upcoming year’s activity with the Department. At the beginning of each year, all contractors
eligible will be contacted by the Department to determine the number of trainees that will be
assigned for the upcoming calendar year. At that time, the Contractor shall enter into an
agreement with the Department to provide a self-imposed on-the-job training program for the
calendar year. This agreement will include a specific number of annual training goals agreed to
by both parties. The number of training assignments may range from 1 to 15 per contractor per
calendar year. The Contractor shall sign an agreement to fulfill their annual goal for the year. A
sample agreement is available at www.ncdot.org/business/ocs/ojt/.

Training Classifications
The Contractor shall provide on-the-job training aimed at developing full journeyman level

workers in the construction craft / operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders
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The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are
not all-inclusive. Where the training is oriented toward construction applications, training will
be allowed in lower-level management positions such as office engineers and estimators.
Contractors shall submit new classifications for specific job functions that their employees are
performing. The Department will review and recommend for acceptance to FHWA the new
classifications proposed by contractors, if applicable. New classifications shall meet the
following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to
the subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first
year of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.

Records and Reports

The Contractor shall maintain enrollment, monthly and completion reports documenting
company compliance under these contract documents. These documents and any other

information, as requested, shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with a
certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program shall receive an initial and Trainee / Post graduate interview
conducted by the OJT program staff.
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Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period
75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NCDOL and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred

between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken
off the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(9-1-11) z2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

“(h) Amounts Encumbered — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal
year. The allotments shall be multiyear allotments and shall be based on estimated revenues and
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided
funds are available. The State reserves the right to terminate or suspend any transportation
project contract, and any transportation project contract shall be so terminated or suspended if
funds will not be available for payment of the work to be performed during that fiscal year
pursuant to the contract. In the event of termination of any contract, the contractor shall be given
a written notice of termination at least 60 days before completion of scheduled work for which
funds are available. In the event of termination, the contractor shall be paid for the work already
performed in accordance with the contract specifications.”

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Article 108-13(E), of the North Carolina Department of Transportation Standard
Specifications for Roads and Structures, dated January 2012 and as amended by the Standard
Special Provision, Division One found elsewhere in this RFP.
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*%** STANDARD SPECIAL PROVISIONS *#*%*

NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY
(5-7-11) z-3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory. When said samples are collected, the vendor shall
supply an independent laboratory report for each lot to be tested. Results from seed so sampled
shall be final. Seed not meeting the specifications shall be rejected by the Department of
Transportation and shall not be delivered to North Carolina Department of Transportation
warehouses. If seed has been delivered it shall be available for pickup and replacement at the
supplier's expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified
herein shall be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species
on the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be
recognized. However, for the purpose of figuring pure live seed, the found pure seed and found
germination percentages as reported by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory will be used. Allowances, as established by the
NCDOT, will be recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per Restricted Noxious Limitations per
Weed Lb. of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed
shall not contain more than 2% other crop seed nor more than 1% total weed seed. The
germination rate as tested by the North Carolina Department of Agriculture shall not fall below
70%, which includes both dormant and hard seed. Seed shall be labeled with not more than 7%,
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total
weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed
will not be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will
not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet - Strain R
Weeping Lovegrass Clover - Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed
will not be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed
will not be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not
be approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter;maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(1-17-12) (Rev. 7-31-12) 74

Revise the 2012 Standard Specifications as follows:
Division 2
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with
“Article 107-25”.
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”.

Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as
follows: Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace
“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for
Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with
“(4) Approval”.
Division 4
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with
“reinforcement”.

Division 6
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula
Adjustments, replace “30” with “45”.

Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with
“Subarticle 609-6(D)”.

Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of
P0.075/Pbe Ratio with “1.0”.

Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with
“Subarticle 1012-1(E)”

Division 10
Page 10-74, Table 1056-1 Geotextile Requirements, replace “50%” for the UV Stability
(Retained Strength) of Type 5 geotextiles with “70%”.

Division 12
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title.

Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4".

Page 12-8, Table 1205-4 and 120S-5, replace “THERMOPLASTIC” in the title of these tables
with “POLYUREA”.

Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”.
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Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7".

Division 15
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the
following: W = LDVP = 148,000

Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and
replace with “shall be performed”.

Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”.

Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect
Center, delete this subarticle.

Revise the 2012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01”
with “1631.01”.
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MINIMUM WAGES
(07-21-09) z5

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every
employer must pay wages at the rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay
to each of his employees wages at a rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The determination of the intent of the application of these Acts to the project's contract shall be
the Design-Build Team's responsibility.

The Design-Build Team shall have no claim against the Department of Transportation for any

changes in the minimum wage laws, State or Federal. It is the responsibility of the Design-Build
Team to be fully informed of all Federal and State Laws affecting the project's contract.
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*#%*%* STANDARD SPECIAL PROVISIONS #*#%*
(3-17-10)

DIVISION ONE OF STANDARD SPECIFICATIONS

Division One of the 2012 NCDOT Standard Specifications for Roads and Structures
(Standard Specifications) shall apply except as follows:

Definitions: Throughout Division One of the Standard Specifications, the term “Contractor” is
replaced with “Design-Build Team”, the term “Bidder” is replaced with “Proposer,” and the term
“Bid” is replaced by “Price Proposal.” The replacement of “Contractor” with “Design-Build
Team” does not apply to Article 102-2. The replacement of the above terms also does not apply
when the terms are part of a phrase (e.g. bid bond, prime contractor, total amount bid, etc.)

Deletions:  Articles 102-4, 102-8(B), 102-9(C)(2), 103-2(B), and 103-4(B) of the Standard
Specifications are deleted from Design-Build Contracts.

Modifications: The remainder of this Standard Special Provision includes modifications to
Division One of the Standard Specifications.

SECTION 101
DEFINITION OF TERMS

Page 1-3, Article 101-3, replace and add certain definitions as follows:

ADDITIONAL WORK

Additional work is that which results from a change or alteration to the contract and for which
there are contract unit prices in the original contract or an executed supplemental agreement.

ADVERTISEMENT

The public advertisement inviting Statements of Qualifications for the design and construction of
specific projects.

AWARD

The decision of the Department of Transportation to accept the proposal of the selected Design-
Build Team for work which is subject to the furnishing of payment and performance bonds, and
such other conditions as may be otherwise provided by law, the Request for Proposals, and the
Standard Specifications.

CONTRACT

The executed agreement between the Department and the successful proposer, covering the
performance of, and compensation for, the work. The term contract is all inclusive with
reference to all written agreements affecting a contractual relationship and all documents referred
to therein. The contract shall include, but not be limited to, the Request for Proposals, the
Technical Proposal, the Price Proposal, the printed contract form and attachments, contract
bonds, plans and associated special provisions prepared by the Design-Build Team, standard
specifications and supplemental specifications standard special provisions and project special
provisions contained in the Request for Proposals or as developed by the Design-Build Team and
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accepted by the Department, and all executed supplemental agreements. The contract shall
constitute one instrument.

DATE OF AVAILABILITY

That date set forth in the Request for Proposals, by which it is anticipated that the Contract will
be executed and sufficient design efforts or work sites within the project limits will be available
for the Design-Build Team to begin his controlling operations or design.

DESIGN-BUILD

A form of contracting in which the successful proposer undertakes responsibility for both the
design and construction of a project.

DESIGN-BUILD TEAM

An individual, partnership, joint venture, corporation or other legal entity that furnishes the
necessary design and construction services, whether by itself or through subcontracts.

PLANS

The project plans, Standard Drawings, working drawings and supplemental drawings, or
reproductions thereof, accepted by the Engineer, which show the location, character, dimensions
and details of the work to be performed. Unless otherwise noted within the Request for
Proposals, the term “plans” refers to plans as developed by the Design-Build Team and accepted
by the Department.

(A) Standard Drawings:

Drawings approved for repetitive use, showing details to be used where appropriate. All
Standard Drawings approved by the Department plus subsequent revisions and additions.
Standard Drawings are available for purchase from:

Randy A. Garris, PE
State Contract Officer
1591 Mail Service Center
Raleigh, NC 27699-1591

(B) Preliminary Plans:

Department-furnished drawings distributed in concert with a Request for Proposals, or as
developed by the Design-Build Team.

(C) Project Plans:

Construction drawings prepared, sealed and completed by the Design-Build Team, or as
provided by the Department, that contain specific details and dimensions peculiar to the
work.

(D) Working Drawings and Supplemental Drawings:

Supplemental design sheets, shop drawings, or similar data which the Design-Build Team
is required to submit to the Engineer.
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(E) As-Constructed Drawings:
Final drawings prepared by the Design-Build Team, documenting the details and
dimensions of the completed work.
PRICE PROPOSAL
The offer of a Proposer, submitted on the prescribed forms, to perform the work and furnish the
labor and materials at the price quoted.
PROPOSAL (OR REQUEST FOR PROPOSALS)

The paper document provided by the Department that the proposer uses to develop his paper
offer to perform the work at designated bid prices.

PROPOSER

An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a
Technical Proposal and Price Proposal in response to a Request for Proposals.

RIGHTOF WAY

The land area shown on the plans as right of way within which the project is to be constructed.

SCHEDULE OF VALUES

A schedule of work items necessary to complete work, along with the progress of each work
item, primarily for the purpose of partial payments.

TABLE OF QUANTITIES

A listing of work items (corresponding to the items in the Trns*port pay item list) that
contributes to a project completion. The table shall include estimated quantities for each work
item.

SECTION 102
PROPOSAL REQUIREMENTS AND CONDITIONS

Page 1-9, delete Article 102-1 and replace with the following:
102-1 INVITATION TO BID

After the advertisement has been made, an Invitation to Bid will be made available to known
prequalified contractors and any other contracting firms, material suppliers and other interested
parties who have requested they be placed on the Invitation to Bid mailing list, informing them
that Statements of Qualifications and Proposals will be received for the construction of specific
projects. Such invitation will indicate the contract identification number, length, locations and
descriptions; a general summary of the scope of work to be performed; and information on how
to receive a Request for Qualifications.

All projects will be advertised in daily newspapers throughout the state before the bid opening.
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Page 1-12, delete Article 102-3 and replace with the following:

102-3 CONTENTS OF REQUEST FOR PROPOSALS

A Request for Proposals will be furnished by the Department to the selected proposers from
among the respondents to the Request for Qualifications. Each Request for Proposals will be
marked on the front cover by the Department with an identifier of the Proposer to whom it is
being furnished. This Request for Proposals will state the location of the project and will show a
schedule of contract items for which Price Proposals are invited. It will set forth the date and
time Price Proposals are to be submitted and when the Price Proposals will be opened. The
Request for Proposals will also include special provisions or requirements that vary from or are
not contained in any preliminary design information or standard specifications.

The Request for Proposals will also include the printed contract forms and signature sheets for
execution by both parties to the contract. In the event the Proposer is awarded the contract,
execution of the Request for Proposals by the Proposer is considered the same as execution of
the contract.

Standard specifications, sealed plans specifically identified as the Department’s responsibility
and other documents designated in the Request for Proposals shall be considered a part of the
Request for Proposals whether or not they are attached thereto. All papers bound with the
proposal are necessary parts thereof and shall not be detached, taken apart, or altered.

The names and identity of each prospective Proposer that receives a copy of the Request for
Qualifications for the purposes of submitting a Statement of Qualifications shall be made public,
except that a potential Proposer who obtains a Request for Qualifications may, at the time of
ordering, request that his name remain confidential.

One copy of the Final Request for Proposals will be furnished to each prospective Proposer.
Additional copies may be purchased for the sum of $25 each. The copy of the Final Request for
Proposals marked with the Proposer’s name and prequalification number shall be returned to the
Department as the Proposer’s Price Proposal.

Page 1-14, Article 102-7, 4™ paragraph, delete the first two sentences and replace with the
following:

The Proposer is cautioned that details shown in the subsurface investigation report are
preliminary only. The subsurface investigation and subsurface report, if provided, is done so for
information purposes only.

Page 1-18, Article 102-10, 3rd paragraph, delete the fifth sentence and replace with the
following:

The condition of the bid bond or bid deposit is: the Principal shall not withdraw its bid within 75
days after the submittal of the same, and if the Department shall award a contract to the
Principal, the Principal shall within 14 calendar days after the notice of award is received by him,
give payment and performance bonds with good and sufficient surety as required for the faithful
performance of the contract and for the protection of all persons supplying labor and materials in
the prosecution of the work.
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Page 1-18, Article 102-10, delete the end of the Article beginning with, and inclusive of, the
6™ paragraph

Pages 1-19, delete Article 102-12 and replace with the following:

102-12 WITHDRAWAL OR REVISION OF BIDS

A Design-Build Team will not be permitted to withdraw its Price Proposals after they have been
submitted to the Department, unless allowed under Article 103-3 or unless otherwise approved
by the Chief Engineer.

Page 1-19, delete Article 102-13 and replace with the following:

102-13 RECEIPT AND OPENING OF BIDS

Price Proposals from shortlisted Proposers will be opened and read publicly on the date and time
indicated in the Request for Proposals. Proposers, their authorized agents, and other interested
parties are invited to be present.

Page 1-19, Article 102-14, replace the 1% paragraph with the following:

102-14 REJECTION OF BIDS

Any Price Proposal submitted which fails to comply with any of the requirements of
Articles 102-8, 102-9 or 102-10, or with the requirements of the project scope and specifications
shall be considered irregular and may be rejected. A Price Proposal that does not contain costs
for all proposal items shall be considered irregular and may be rejected.

Page 1-20, Subarticle 102-15(0), delete and replace with the following:

(O) Failure to restrict a former Department employee as prohibited by Article 108-5.

SECTION 103
AWARD AND EXECUTION OF CONTRACT

Page 1-21, Subarticle 103-2(A), add items (6) and (7) as follows:
(6) Discrepancy in the “Total Amount Bid” and the addition of the “Amount Bid”

for each line Item

In the case of the Total Amount Bid does not equal the summation of each Amount
Bid for the line items, the summation of each Amount Bid for the line items shall be
deemed to be the correct Total Amount Bid for the entire project.

(7) Omitted Total Amount Bid —Amount Bid Completed

If the Total Amount Bid is not completed and the Amount Bid for all line items is
completed the Total Amount Bid shall be the summation of the Amount Bid for all
line items.

131



C 203241 (17BP.13.R.111) Division One of Standard Specifications Burke, McDowell, Mitchell and
Rutherford Counties

Page 1-24, Subarticle 103-4(A), first paragraph, replace the 4™ and 5th sentences with the
following:

Where award is to be made, the notice of award will be issued within 75 days after the submittal
of Price Proposals, except with the consent of the responsible Proposer with the lowest adjusted
price the decision to award the contract to such bidder may be delayed for as long a time as may
be agreed upon by the Department and such Proposer. In the absence of such agreement, the
Proposer may withdraw his Price Proposal at the expiration of the 75 days without penalty if no
notice of award has been issued.

Page 1-25, Article 103-6, delete the 1% and 2" paragraphs and replace with the following:

Checks that have been furnished as a bid deposit will be retained until after the contract bonds
have been furnished by the successful proposer, at which time the checks that were furnished as
a bid deposit will be returned.

SECTION 104
SCOPE OF WORK

Page 1-26, delete Article 104-1 and replace with the following:

104-1 INTENT OF CONTRACT

The intent of the contract is to prescribe the work or improvements that the Design-Build Team
undertakes to perform, in full compliance with the contract documents. In case the method of
construction or character of any part of the work is not covered by the contract, this section shall
apply. The Design-Build Team shall perform all work in accordance with the contract or as may
be modified by written orders, and shall do such special, additional, extra, and incidental work as
may be considered necessary to complete the work to the full intent of the contract. Unless
otherwise provided elsewhere in the contract, the Design-Build Team shall furnish all
implements, machinery, equipment, tools, materials, supplies, transportation, and labor necessary
for the design, prosecution and completion of the work.

Page 1-26, Article 104-3, replace “plans or details of construction” with “contract” in all
instances within this Article.

Page 1-35, Article 104-10, replace the first paragraph with the following:

104-10 MAINTENANCE OF THE PROJECT

The Design-Build Team shall maintain each bridge site within the site’s construction limits from
the date of beginning construction on that site until the site is finally accepted. For sections of
facilities impacted by utility construction / relocation performed by the Design-Build Team prior
to beginning construction on the roadway project, maintenance of the impacted sections of
facilities shall be performed by the Design-Build Team beginning concurrently with the impact.
All existing and constructed guardrail / guiderail within the project limits shall be included in
this maintenance. This maintenance shall be continuous and effective and shall be prosecuted
with adequate equipment and forces to the end that all work covered by the contract is kept in
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satisfactory and acceptable conditions at all times. The Design-Build Team shall perform weekly
inspections of guardrail and guiderail and shall report damages to the Engineer on the same day
of the weekly inspection. Where damaged guardrail or guiderail is repaired or replaced as a
result of maintaining the project in accordance with this Article, such repair or replacement shall
be performed within 7 consecutive calendar days of such inspection report.

Page 1-35, Article 104-10, add the following after the last paragraph:

The Design-Build Team will not be compensated for performance of weekly inspections and
damage reports for the guardrail / guiderail. Other maintenance activities for existing guardrail /
guiderail will be handled in accordance with Articles 104-7 and 104-8.

SECTION 105
CONTROL OF WORK

Pages 1-40, delete Article 105-2 and replace with the following:

105-2 PLANS AND WORKING DRAWINGS

All plans shall be supplemented by such approved working drawings as are necessary to
adequately control the work. Working drawings furnished by the Design-Build Team and
approved by the Engineer shall consist of such detailed drawings as may be required to
adequately control the work. They may include stress sheets, shop drawings, erection drawings,
falsework drawings, cofferdam drawings, bending diagrams for reinforcing steel, catalog cuts, or
any other supplementary drawings or similar data required of the Design-Build Team. When
working drawings are approved by the Engineer, such approval shall not operate to relieve the
Design-Build Team of any of his responsibility under the contract for the successful completion
of the work.

Changes on shop drawings after approval and/or distribution shall be subject to the approval of
the Engineer and he shall be furnished a record of such changes.

Page 1-41, Article 105-3, add the following after the 3 paragraph:

The Design-Build Team shall bear all the costs of providing the burden of proof that the
nonconforming work is reasonable and adequately addresses the design purpose. The Design-
Build Team shall bear all risk for continuing with nonconforming work in question until it is
accepted.

The Engineer may impose conditions for acceptance of the nonconforming work. The Design-
Build Team shall bear all costs for fulfilling the conditions.

The decisions whether the product satisfies the design purpose, whether the nonconforming work
is reasonably acceptable and the conditions for acceptance are at the sole discretion of the
Engineer.
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Pages 1-41, delete Article 105-4 and replace with the following:

105-4 COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL
SPECIFICATIONS, AND SPECIAL PROVISIONS

The Request for Proposals, all construction Plans, the Standard Specifications, Supplemental
Specifications and Special Provisions and all supplementary documents are essential parts of the
contract and a requirement occurring in one is as binding as though occurring in all. They are
complementary and describe and provide the complete contract.

In case of discrepancy or conflict, the order in which they govern shall be as follows:

(A) Request for Proposals, in which Project Special Provisions govern Standard Special
Provisions

(B) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the
Department, as applicable

(C) Standard Drawings
(D) Standard Specifications

Where dimensions on the plans are given or can be computed from other given dimensions they
shall govern over scaled dimensions.

The Design-Build Team shall take no advantage of any error or omission in the plans, estimated
quantities, or specifications. In the event the Design-Build Team discovers an error or omission,
he shall immediately notify the Engineer.

Page 1-43, Article 105-8, line 28, after the first sentence, add the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or
provide a specific written description of the location in the locate request.

Page 1-44, delete Article 105-9 and replace with the following:

105-9 CONTRUCTION STAKES, LINES, AND GRADES

The Design-Build Team shall be responsible for all surveying, construction staking and layout
required in the performance of the work. The Design-Build Team will be responsible for the
accuracy of lines, slopes, grades and other engineering work which he provides under this
contract.

Page 1-47, Article 105-17, add the following after Bullet (F):

(G) When all work is satisfactorily completed at a given bridge site, that site will be accepted.

SECTION 106
CONTROL OF MATERIAL

Page 1-49, Article 106-2, add the following after the second paragraph:

Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities as
described in Article 101-3 of these specifications.
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The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard
Specifications. These Work Items have associated Materials and Conversion Factors. For non-
standard Work Items, a Generic Work Item with the correct Unit of Measure and in an
appropriate category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM - EA”
or “GENERIC RETAINING WALL ITEM - LF”. For these Generic Work Items, Materials
must be defined and appropriate conversion factors submitted.

An initial Table of Quantities shall be submitted no later than 30 calendar days after the date of
award. The Table of Quantities shall be updated and resubmitted within 14 days of when a set of
Plans is sealed as Release for Construction (RFC) Plans, and whenever there are substantial
changes to the Quantities on previously incorporated RFC Plans.

Page 1-51, Article 106-6, add the following after the last paragraph:
For items normally pretested by the Department, the Design-Build Team shall provide a

minimum of 30 days notice prior to the beginning of production of the items for this project
along with final approved shop drawings.

SECTION 107
LEGAL RELATIONS AND RESPONSIBILITY
TO PUBLIC

Page 1-61, delete Article 107-18 and replace with the following:

107-18 FURNISHING RIGHT OF WAY

The responsibility for coordinating the securing of all necessary rights of way is as outlined in
the Request for Proposals.

SECTION 108
PROSECUTION AND PROGRESS

Page 1-64. Article 108-2, replace the 2nd paragraph with the following:

The Design-Build Team shall submit a Progress Schedule for review within thirty (30) calendar
days of receiving Notice of Award. The Department will review the Progress Schedule within
twenty-one (21) calendar days of receipt. The Design-Build Team shall make any necessary
corrections and adjustments to the Progress Schedule as necessitated by the Department’s review
within seven (7) calendar days. The Department will review the revised Progress Schedule
within seven (7) calendar days of receipt.

Page 1-64, Subarticle 108-2(A)(1), add the following:

(k) Utility relocation and construction
Page 1-65, Subarticle 108-2(A)(2), add the following:

(h) Critical design submittal dates
(i) Critical permitting dates
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() Completion of right of way acquisition

(k) Completion of utility relocation and construction
Page 1-65, Article 108-2, add the following:

(D) The Design-Build Team shall provide a written narrative each month detailing the work and
percentage of work completed, anticipated sequence of upcoming work (2 month forecast),
controlling operation(s), intermediate completion dates, and milestones. If any milestones
are exceeded or will not be achieved, the Design-Build Team shall provide in the written
narrative details of the delay; controlling operation affected, impacts to other operations,
revisions to future intermediate completion dates and milestones, and remedial action
necessary to get the project back to the original completion date.

Page 1-65, delete Article 108-3 and replace with the following:
108-3 PRECONSTRUCTION AND PRE-DESIGN CONFERENCES

The selected Design-Build Team shall meet with the Engineer for a pre-design conference
concerning the design phase of the work. This conference shall be held prior to the
commencement of work, as it is determined according to Article 108-1, and will be scheduled by
the Engineer. At the predesign conference, the Design-Build Team shall furnish authorized
signature forms and a list of any proposed subcontractors associated with the design of the
project.

A preconstruction conference shall be held at least 10 working days before construction activity
begins. This second conference, concerning the construction phase, shall also be scheduled by
the Engineer. The Design-Build Team shall give the Engineer a minimum of 45 days notice
before he plans to begin construction activities. This will allow the Engineer time for any
environmental agency representatives involved in the permitting process, as well as any other
pertinent entities, to be scheduled to attend the preconstruction conference. If the Design-Build
Team is responsible for utilities in accordance with Article 105-8 and the Request for Proposals,
he shall be responsible for coordinating with the Engineer in scheduling their attendance and for
notifying them. The Design-Build Team shall also be responsible for coordinating with the
Engineer in scheduling the attendance of subcontractors and others deemed appropriate, and for
notifying them.

At the preconstruction conference, a list of any proposed subcontractors and major material
suppliers associated with the construction of the project will be submitted.

If the contract has a DBE requirement, the Design-Build Team shall submit copies of completed
and signed DBE subcontracts, purchase orders, or invoices to the Department.

The Design-Build Team shall submit a traffic control plan in accordance with Article 1101-5 and
the Request for Proposals. The Design-Build Team shall designate an employee who is
competent and experienced in traffic control to implement and monitor the traffic control plan.
The qualifications of the designated employee must be satisfactory to the Engineer.

The Design-Build Team shall submit a safety plan and designate an employee as Safety
Supervisor.
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Both plans shall be submitted at the preconstruction conference and must be satisfactory to the
Engineer. Should the design plan include activities that would place personnel on the work site,
traffic control and safety plans for those activities shall be submitted at the predesign conference.

During the preconstruction conference, the Engineer will designate a Department employee or
employees who will be responsible to see that the traffic control plans and any alterations thereto
are implemented and monitored to the end that traffic is carried through the work in an effective
manner. If approved by the Engineer, the Design-Build Team may designate one employee to be
responsible for both the traffic control and safety plans. The Design-Build Team shall not
designate its superintendent as the responsible person for either the traffic control plan or the
safety plan, unless approved by the Engineer.

If the project requires that Design-Build Team or State personnel work from falsework, within
shoring, or in any other hazardous area the Design-Build Team shall submit, as part of the
Design-Build Team's safety plan, specific measures it will use to ensure worker safety.

The Design-Build Team shall also submit a program for erosion control and pollution prevention
on all projects involving clearing and grubbing, earthwork, structural work, or other construction,
when such work is likely to create erosion or pollution problems.

If the Design-Build Team fails to provide the required submissions, the Engineer may order the
preconstruction conference suspended until such time as they are furnished. Work shall not begin
until the preconstruction conference has been concluded and the safety plan has been approved,
unless authorized by the Engineer. The Design-Build Team shall not be entitled to additional
compensation or an extension of contract time resulting from any delays due to such a
suspension.

The Design-Build Team shall designate a qualified employee as Quality Control Manager. The
Quality Control Manager shall be responsible for implementing and monitoring the quality
control requirements of the project.

Page 1-65, Article 108-4, add the following sentence to the end of this article:

The Design-Build Team shall record the proceedings of these conferences and distribute the final
minutes of the conferences to all attendees.

Page 1-65, Article 108-5, delete the first sentence of the second paragraph and delete the
first word of the second sentence of the second paragraph.

Page 1-66, Article 108-6, replace “40%” with “30%” in the 1st paragraph.
Page 1-66, Article 108-6, replace “35%” with “25%? in the 2™ paragraph.
Pages 1-68, delete Article 108-8 and replace with the following:

108-8 FAILURE TO MAINTAIN SATISFACTORY PROGRESS

The Engineer will check the Design-Build Team’s progress at the time each partial pay request is
received. The Design-Build Team’s progress may be considered as unsatisfactory if, according
to the Progress schedule, the projected finish date for all work exceeds the scheduled finish date
by more than 10%.

137



C 203241 (17BP.13.R.111) Division One of Standard Specifications Burke, McDowell, Mitchell and
Rutherford Counties

When the Design-Build Team's progress is found to be unsatisfactory as described above, the
Engineer may make written demand of the Design-Build Team to state in writing the reason for
the unsatisfactory progress and produce such supporting data as the Engineer may require or the
Design-Build Team may desire to submit. The Engineer will consider the justifications
submitted by the Design-Build Team and extensions of the completion date that have or may be
allowed in accordance with Article 108-10(B) and as modified herein.

When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the
Engineer may invoke one or more of the following sanctions:

1. Withhold anticipated liquidated damages from amounts currently due or which become
due.

2. Remove the Design-Build Team and individual managing firms of the Design-Build Team
and/or prequalified design firms from the Department’s Prequalified Bidders List.

When any of the above sanctions have been invoked, they shall remain in effect until rescinded
by the Engineer.

Page 1-71, Article 108-10(B), add the following as the first paragraph:

Only delays to activities which affect the completion date or intermediate contract date will be
considered for an extension of contract time. No extensions will be granted until a delay occurs
which impacts the project’s critical path and extends the work beyond the contract completion
date or intermediate completion date. Any extension to the completion date or intermediate
contract date will be based on the number of calendar days the completion date or intermediate
completion date is impacted as determined by the Engineer’s analysis.

Pages 1-71, delete Subarticle 108-10(B)(1) in its entirety.

Page 1-75, Article 108-13, delete bullet (E)(2) in its entirety.

SECTION 109
MEASUREMENT AND PAYMENT

Page 1-76, Article 109-2, delete the last sentence of the 1** paragraph and replace with the
following:

Payment to the Design-Build Team will be made only for the work completed, certified and
accepted in accordance with the terms of the contract.

Pages 1-81, delete Article 109-4(A) and replace with the following:
109-4 PARTIAL PAYMENTS

(A) General:

Partial payments will be based upon progress estimates prepared by the Engineer at least
once each month on the date established by the Engineer. Partial payments may be made
twice each month if in the judgment of the Engineer the amount of work performed is
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sufficient to warrant such payment. No partial payment will be made when the total
value of work performed since the last partial payment amounts to less than $10,000.00.
Partial payments will be approximate only and will be subject to correction in the final
estimate and payment.

When the contract includes one lump sum price for the entire work required by the
contract, partial payments for the lump sum design-build price shall be based on a
certified Schedule of Values submitted by the successful Design-Build Team and
approved by the Engineer. The certification shall indicate the Design-Build Team has
reviewed the information submitted and the information accurately represents the work
performed for which payment is requested. The certified Schedule of Values shall be
submitted no later than 30 calendar days after the date of award. Each item on the
certified Schedule of Values shall be assigned a cost and quantity and shall be identified
as an activity on the progress schedule. A revised certified Schedule of Values shall be
submitted with each update of the Progress schedule as described in Article 108-2, and as
modified herein, or when requested by the Engineer. A certified copy of the Table of
Quantities shall also be submitted with each payment request. The certification of the
Table of Quantities shall indicate the Design-Build Team has reviewed the information
submitted and the information accurately represents the materials for the work performed
for which payment is requested.

When the contract includes lump sum items for portions of the work required by the
contract, and the applicable section of the Specifications or Request for Proposals specify
the means by which the total amount bid be included in the partial pay estimates, the
Engineer will determine amounts due on the partial pay estimate in accordance with the
applicable portion of the Specifications or Request for Proposals.

The Engineer will withhold an amount sufficient to cover anticipated liquidated damages
as determined by the Engineer.

Page 1-82, Subarticle 109-5(D), delete the 4th and Sth paragraphs and replace with the
following:

Partial payments will not be made on seed or any living or perishable plant materials.

Partial payment requests shall not be submitted by the Design-Build Team until those items
requested have corresponding signed and sealed RFC plans accepted by the Department.

Pages 1-84, Article 109-10, add the following as bullets (E) and (F) under the 1% paragraph.

(E)  As-constructed plans or other submittals as required by the Contract.

(F)  Documents or guarantees to support any warranty provided by the Design Build Team.
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Line ItemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
ROADWAY ITEMS
0001  0000100000-N 800 MOBILIZATION Lump Sum 379,000.00 379,000.00
LS
0002  0000S00000-N SP  GENERIC MISCELLANEOUS ITEM Lump Sum 4,496,081.00 4,496,081.00
DESIGN AND CONSTRUCTION OF LS
BRIDGES
0003  0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2 28,000.00 56,000.00
END BENTS STRUCTURE #110203 EA
0004  0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2 20,000.00 40,000.00
END BENTS STRUCTURE #580052 EA
0005  0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2 25,000.00 50,000.00
END BENTS STRUCTURE #580232 EA
0006  0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2 22,000.00 44,000.00
END BENTS STRUCTURE #580338 EA
0007  0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2 95,000.00 190,000.00
END BENTS STRUCTURE #500048 EA
0008  0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2 55,000.00 110,000.00
END BENTS STRUCTURE #600049 EA
0009  0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2 84,000.00 168,000.00
END BENTS STRUCTURE #600084 EA
0010  0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2 30,000.00 60,000.00
END BENTS STRUCTURE #600092 EA
0011  0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2 32,000.00 64,000.00
END BENTS STRUCTURE #600093 EA
0012  0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2 30,000.00 60,000.00
END BENTS STRUCTURE #600146 EA
0013  0000915000-N SP  GENERIC MISCELLANEOUS ITEM 22 3,000.00 66,000.00
RIGHT OF WAY ACQUISITION EA
0014  0000930000-E SP  GENERIC MISCELLANEOUS ITEM 37 250.00 9,250.00
AVE FOUNDATION LENGTH AT END LF
BENT #1 STRUCTURE #110203
0015  0000930000-E SP  GENERIC MISCELLANEOUS ITEM 37 250.00 9,250.00
AVE FOUNDATION LENGTH AT END LF
BENT #1 STRUCTURE #580052
0016  0000930000-E SP  GENERIC MISCELLANEOUS ITEM 27 250.00 6,750.00
AVE FOUNDATION LENGTH AT END LF

BENT #t STRUCTURE #580232
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Line IltemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
0017  0000930000-E SP GENERIC MISCELLANEOUS ITEM 33 250.00 8,250.00
AVE FOUNDATION LENGTH AT END LF
BENT #1 STRUCTURE #580338
0018  0000930000-E SP  GENERIC MISCELLANEOUS ITEM 30 250.00 7,500.00
AVE FOUNDATION LENGTH AT END LF
BENT #1 STRUCTURE #5600048
0019  0000930000-E SP  GENERIC MISCELLANEOUS ITEM 14 250.00 3,500.00
AVE FOUNDATION LENGTH AT END . LF
BENT #1 STRUCTURE #600049
0020  0000930000-E SP GENERIC MISCELLANEOUS ITEM 10 250.00 2,500.00
AVE FOUNDATION LENGTH AT END LF
BENT #1 STRUCTURE #600084
0021  0000930000-E SP GENERIC MISCELLANEOUS ITEM 36 250.00 9,000.00
AVE FOUNDATION LENGTH AT END LF
BENT #1 STRUCTURE #600092
0022  0000930000-E SP GENERIC MISCELLANEOUS ITEM 1 250.00 2,750.00
AVE FOUNDATION LENGTH AT END LF
BENT #1 STRUCTURE #600093
0023  0000930000-E SP GENERIC MISCELLANEOUS ITEM 18 250.00 4,500.00
AVE FOUNDATION LENGTH AT END LF
BENT #1 STRUCTURE #600146
0024  0000930000-E SP  GENERIC MISCELLANEOUS ITEM 42 250.00 10,500.00
AVE FOUNDATION LENGTH AT END LF
BENT #2 STRUCTURE #110203
0025 0000930000-E SP GENERIC MISCELLANEOUS ITEM 44 250.00 11,000.00
AVE FOUNDATION LENGTH AT END LF
BENT #2 STRUCTURE #580052
0026  0000930000-E SP GENERIC MISCELLANEOUS ITEM 34 250.00 8,500.00
AVE FOUNDATION LENGTH AT END LF
BENT #2 STRUCTURE #580232
0027  0000930000-E SP GENERIC MISCELLANEOUS ITEM 32 250.00 8,000.00
AVE FOUNDATION LENGTH AT END LF
BENT #2 STRUCTURE #580338
0028  0000930000-E SP GENERIC MISCELLANEOUS ITEM 29 250.00 7,250.00
AVE FOUNDATION LENGTH AT END LF
BENT #2 STRUCTURE #600048
0029  0000930000-E SP  GENERIC MISCELLANEOQUS ITEM 15 250.00 3,750.00
AVE FOUNDATION LENGTH AT END LF

BENT #2 STRUCTURE #600049
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Line ItemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid

0030  0000930000-E SP  GENERIC MISCELLANEOUS ITEM 10 250.00 2,500.00
AVE FOUNDATION LENGTH AT END LF
BENT #2 STRUCTURE #600084

0031  0000930000-E SP  GENERIC MISCELLANEQUS ITEM 37 250.00 9,250.00
AVE FOUNDATION LENGTH AT END LF
BENT #2 STRUCTURE #600092

0032  0000930000-E SP  GENERIC MISCELLANEOUS ITEM 21 250.00 5,250.00
AVE FOUNDATION LENGTH AT END LF
BENT #2 STRUCTURE #600093

0033  0000930000-E SP  GENERIC MISCELLANEOUS ITEM 15 250.00 3,750.00
AVE FOUNDATION LENGTH AT END LF
BENT #2 STRUCTURE #600146

0034  0000930000-E SP  GENERIC MISCELLANEOUS ITEM 50 3,100.00 155,000.00
BRIDGE LENGTH STRUCTURE LF
#110203

0035  0000930000-E SP  GENERIC MISCELLANEOUS ITEM 55 2,000.00 110,000.00
BRIDGE LENGTH STRUCTURE LF
#580052

0036  0000930000-E SP  GENERIC MISCELLANEOUS ITEM 40 2,000.00 80,000.00
BRIDGE LENGTH STRUCTURE LF
#580232

0037  0000930000-E SP  GENERIC MISCELLANEOUS ITEM 45 2,200.00 99,000.00
BRIDGE LENGTH STRUCTURE LF
#580338

0038  0000930000-E SP  GENERIC MISCELLANEOUS ITEM 35 2,000.00 70,000.00
BRIDGE LENGTH STRUCTURE LF
#600048

0039  0000930000-E SP  GENERIC MISCELLANEQUS ITEM 35 2,000.00 70,000.00
BRIDGE LENGTH STRUCTURE LF
#600049

0040  0000930000-E SP  GENERIC MISCELLANEOUS ITEM 35 2,100.00 73,500.00
BRIDGE LENGTH STRUCTURE LF
#600084

0041  0000930000-E SP  GENERIC MISCELLANEOUS ITEM 35 2,400.00 84,000.00
BRIDGE LENGTH STRUCTURE LF
#600092

0042  0000930000-E SP  GENERIC MISCELLANEOUS ITEM 35 2,400.00 84,000.00
BRIDGE LENGTH STRUCTURE LF

#600093
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Line IltemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
0043  0000930000-E SP  GENERIC MISCELLANEOUS ITEM 45 2,500.00 112,500.00
BRIDGE LENGTH STRUCTURE LF
#600146

swrwmk BEGIN SCHEDULE AA **vw
Wededededekde ( 2 ALTERN ATEi) L)

0044  0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2 35,000.00 70,000.00
AA1 END BENTS STRUCTURE #800038 EA
0045  0000915000-N SP  GENERIC MISCELLANEOUS ITEM 1 35,000.00 35,000.00
AA1 INTERIOR BENT CAPS STRUCTURE EA
#800038
0046  0000930000-E SP  GENERIC MISCELLANEOUS ITEM 58 250.00 14,500.00
AA1 AVE FOUNDATION LENGTH AT END LF
BENT #1 STRUCTURE #800038
0047  0000930000-E SP  GENERIC MISCELLANEOUS ITEM 53 250.00 13,250.00
AA1 AVE FOUNDATION LENGTH AT END LF
BENT #2 STRUCTURE #800038
0048  0000930000-E SP  GENERIC MISCELLANEOUS iTEM 70 2,500.00 175,000.00
AA1 AVE FOUNDATION LENGTH AT IN- LF
TERIOR BENT #1 STRUCTURE
#800038
0049  0000930000-E SP  GENERIC MISCELLANEOUS ITEM 140 3,000.00 420,000.00
AA1 BRIDGE LENGTH STRUCTURE LF
#800038
whe R Wrx ¥
0050 0000900000-N SP  GENERIC MISCELLANEOUS ITEM Lump Sum
AA2 ALTERNATE LUMP SUM BID LS
FOR BRIDGE #800038
l =% END SCHEDULE AA ™™** i
TOTAL AMOUNT OF BID FOR ENTIRE PROJECT $7,581,831.00

0943/Mar08/Q1311/D45415000/E50 /



Dec 21, 2012 11:08am

County 1 Modowell, Rutherford, Mitchell, Binke

Page 1 of 4

Line Hom Number Bec Description Quantity Enit Cost Amount
# #
ROADWAY [TEMS
# 379 ooo

0001 000G100000-N 800 MOBILIZATION Lump Sum LS.

0002 0000900000-N SP GENERIC MISCELLANEQUS ITEM Lusp Sum LS. -
DESIGN AND CONSTRUCTION Y 496, 05/

0003 0000915000-N P  GENERIC MISCELLANEOUS ITEM 2 _ -
END BENTS STRUCTURE #110203 en L8000 56, ooo

0004 0000915000N SP GENERIC MISCELLANEQUS ITEM 2 26 00 - Yo 000~
END BENTS STRUCTURE #580052 EA &

0008 D0B0013000-N 88 GENERIC MISCELLANEQCUS ITEM 2 28 pon” S0, oo0”
END BENTS STRUCTURE #580232 EA .

0006 G000915000-N SP  GENERIC MISCELLANEOUS ITEM 2 Z2Z,000" o oo
END BENTS STRUCTURE #580338 EA

7 B000915000-N SP GENERIC MISCELLANEQUS ITEM 2 9 000~ /90, o000

END BENTS STRUCTURE #500048 EA

0008 0000915000-N 8P GENERIC MISCELLANEOUS iTEM 2 S5000 - lr0, 000"
END BENTS STRUCTURE #600049 ea

000G  0000915000-N SP  GENERIC MISCELLANEOUS [TEM 2 &4 o0~ (B, 000 "
END BENTS STRUCTURE #600084 A

0010 0060915000-N SP GENERIC MISCELLANEOUS ITEM 2 Bo oo e, 000~
END BENTS STRUCTURE #800092 EA

0011 0000915000-N SP  GENERIC MISCELLANEQUS ITEM 2 32,000~ G4 00 -
END BENTS STRUCTURE #60009 EA

0012 0000915000-N SP  GENERIC MISCELLANEOUS [TEM 2 RBooco” &0, 000 ™
END BENTS STRUCTURE #600146 A

0013 D00091S00CN 8P GENERIC MISCELLANEQUS 'TEM 2 35 oo0 o000
END BENTS STRUCTURE #800038 EA

0014 0000915600 SP  GENERIC MISCELLANEOUS ITEM 2 Rpne oo, OO
RIGHT OF WAY ACQUISITION EA

0015  0600930000-E SP  GENERIC MISCELLANEQUS ITEM 37 - o =
AVE FOUNDATION LENGTH AT END L 232 7.25%
BENT #1 STRUCTURE #110203

0016 DO00U30000-8 8P GENERIC MISCELLANEQUS ITEM 37 Pl R @ 22
AVE FOUNDATION LENGTH AT END F , 2.5¢

BENT #1 STRUCTURE #880052




-Dec 21, 2012 11:08 am

County : Mecdowell, Rutherford, Mitchell, Burke

Page 2 of 4

Line
#

item Mumber

Sec Description
#

Unit Cest

0017

0000930000-E

GENERIC MISCELLANECUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #580232

Wy

280

6780

0000930000-E

GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #580338

R

250~

gz2s0"

0019

0006930000-E

GENERIC MISCELLANEQUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #800048

g

280~

7800~

00G0930000-E

GENERIC MISCELLANEQUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #600049

i4
LF

2580~

3500~

0000930000-E

GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #800084

10

Z%2 "~

Z300”

0000930000-E

8P

GENERIC MISCELLANECUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #600082

Mg

Zso ~

oo ~

G000930000-2

GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #500083

11

2% -

2780~

0024

G000930000-E

GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #600148

18

¥sv0 -

0000930000-E

GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #110203

el S

Z¢o -~

/0, S0~

0000930000-E

GENERIC MISCELLANECUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #580052

W

28D~

// 000 -

0000930000-E

GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #580232

g

Z80 -~

8 soo —

0600930000-E

GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #580338

R

250 -

B =~

0000930000-E

sP

GENERIC MISCELLANEQOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #800048

el

2850~

7250




Dec 21, 2012 11:08 am

County : Mcdowsli, Rutherford, Mitchell, Burke

Page 3of4

Line
#

itern Number

Sec Description
#

Uit Cost

0000930000-E

GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTHAT END
BENT #2 STRUCTURE #800048

15

Zs0

-

3750

6000930000-E

GENERIC MISCELLANEQUS ITEM
AVE FOUNDATION LENGTHAT END
BENT #2 STRUCTURE #600084

10

280 ~

2S00~

G0G0936000-E

GENERIC MISCELLAREOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #800082

37
LF

280"

P250”

0000930000-E

SP

GENERIC MISCELLANECUS ITEM
AVE FOUNDATION LENGTHAT END
BENT #2 STRUCTURE #600083

21

250 ~

52so0”

0000930000-E

GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #600146

5

250~

37807

0000930000-E

GENERIC MISCELLANEQUS ITEM
BRIDGE LENGTH STRUCTURE
#110208

LF

3/00

/SS oco”

0000530000-E

SpP

GENERIC MISCELLANECUS ITEM
BRIDGE LENGTH STRUCTURE
#580082

&

2a00 ~

/16,000 ~

0037

00606930000-E

GENERIC MISCELLANEQUS ITEM
BRIDGE LENGTH STRUCTURE
#580232

03

Zooo

BYcoo™

0000936000-E

&P

GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#580338

W &

ZZoo

?9 oo T

0060930000-E

GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#600048

W8

2000~

70000~

0000930000-E

GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#600049

W8

2600~

76 coo—

0000930000-E

GENERIC MISCELLANEQUS ITEM
BRIDGE LENGTH STRUCTURE
#800034

g

Z/00"

73 s20”

0000930600-E

GENERIC MISCELLANEQUS ITEM
BRIDGE LENGTH STRUCTURE
#800092

240 ~

8 aoo -




ITEMIZED PROPOSAL FOR CONTRACT NO. C203241 Pagedof4

CPec 21, 2012 11:08 am
County : Meodowell, Rutherford, Mitchell, Burke

Line Hem Mumber Sec Description Uiuantity Uit Cost Amount
# #
0043 CO00S30000-E SP  GENERIC MISCELLANEOUS ITEM 35 2 Yoo - BY poc™
BRIDGE LENGTH STRUCTURE (¢ 4
#600093
0044 0000930000-E 8P GENERIC MISCELLANEOUS ITEM 45 - -
BRIDGE LENGTH STRUCTURE g 2Sve /1Z, 500
#G00146
TEITBED IN SCUEDILE AA '
K% TRALTERNATES = [0
0045 0000915000-N SP GENERIC MISCELLANEOUS ITEM 1 .~ .
AA1 INTERIOR BENT CAPS STRUCTURE EA 25000 385,000
#800038
0046 DO0G930000-E 8P GENERIC MISCELLANEOUS ITEM 58 - -
AAY AVE FOUNDATION LENGTH AT END F LSO /Y soo
BENT #1 STRUCTURE #800038
0047 0000930000 SP  GENERIC MISCELLANEOUS ITEM 53 _ -
AAT AVE FOUNDATION LENGTH AT END e 2% /3 280
BENT #2 STRUCTURE #800038 ‘
& - e
Zso /75 000
0049 6000930000-E §P  GENERIC MISCELLANEOUS ITEM 140 -
AAT BRIDGE LENGTH STRUCTURE . ) -
P L Y20 000
TCOR T |
0050 0000906000-N SP  GENERIC MISCELLANEOUS ITEM LumpSum LS,
AR2 ALTERNATE LUMP SUM 8ID
FOR BRIDGE #800038

THTEND SCOEDULE AR T

Toial Amount OF Bild For Entire Prolset




C 203241 (17BP.13.R.111) Fuel Usage Factor Chart and Estimate of Quantities -  Burke, McDowell, Mitchell

Angd Rutherford Counties
FUEL USAGE FACTOR CHART AND ESTIMATE OF QUANTITIES
Description of Work Units Fuel Usage Factor Diesel #2 Estimate of Quantities
Unclassified Excavation Gal /CY 0.29 4802 vy
|
Borrow Excavation Gal/CY 0.29 3350 cY
| Class IV Subgrade Stabilization

Aggregate Base Course

Gal/ Ton 0.55 400  Tons
Aggregate for Cement Treated Base Course
Portland Cement for Cement Treated Base Course
Asphalt Concrete Base Course
Asphalt Concrete Intermediate Course
Asphalt Concrete Surface Course Gal/ Ton 2.90 6/5’ OO  Tons
Open-Graded Asphalt Friction Course
Sand Asphalt Surface Course, Type F-1
Portland Cement Concrete Pavement

Gal/CY 0.98 CcYy
Concrete Shoulders Adjacent to Pavement
Structural Concrete (Cast-in-Place Only) Gal/CY 0.98 (290 cY

B/ The above quantities represent a reasonable estimate of the total quantities anticipated, for each item, as pertaining to fuel price
adjustments, and is representative of the Price Proposal submitted.

Or

[C] The Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments on this project.

Signature, Title __Z / . ‘s’, /3
KEVIN C. BURNS, PRESIDENT

Print Name, Title
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C203241 (17BP.13.R.111) Execution of Bid, Non-Collusion Affidavit, Burke, McDowell, Mitchell and

- Debarment Certification and Gift Ban Rutherford County
Certification Rev. 9-12-12
EXECUTION OF BID

NON-COLLUSION MAW, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

CORPORATION

Thepetsona&ecuﬁngthebid,onbehalfofﬂxeBidder,beingdlﬂyswom,solemnlyswears(orafﬁrms)ﬂ:uneiﬂ:erhe,norany
oﬂidal,Wanployeeofﬂwbidderhasentmdhtomyagreemmt,puﬁdpatedinanyoollusion,oroﬂlerwisetakmany
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

R.E.-Burns + Sens Co.Tre.
Full name of Corporation

V0. Box f1e8 Sypatesoille, 1).C. 286871

Adadress as prequalified

Attest i:;?(i,um(;,{”}{m%; . \Cﬁ/b(/"vtiwzdw- By

Cary/ AsSiStat S President/ Viee Prosident/Ass
Select appropriate title Select appropriate title

Nancx/ A DBurns Kevin Q-BU"’\S

Print or type Signer's name Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED

“““E‘ ‘é‘ 'S""'"
Subscribed and sworn to before me this the s‘,‘:yS‘c’ Rt

L 2
day of 2013 $& %
22022 5§ S %2
_Signature of Notary Public -é m :
of Tredell County "'f%\N Y SESL
State of “iceth  Careliva "';,062 \)“(\:\“\

My Commission Expires JJune o & S04 "'ul;.ﬁa\\“




C203241 (17BP.13.R.111) Execution of Bid, Non-Collusion Affidavit, Burke, McDowell, Mitchell and

Debarment Certification and Gift Ban Rutherford County
Certification Rev. 9-12-12
EXECUTION OF BID

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION
PARTNERSHIP

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract,
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to
do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another

contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person secking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Partnership
Address as Prequalified
By
Signature of Witness Signature of Partner
Print or type Signer's name Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the

day of 20
Signature of Notary Public
of Co
State of vty NOTARY SEAL

My Commission Expires:




C203241 (17BP.13.R.111) Execution of Bid, Non-Collusion Affidavit, Burke, McDowell, Mitchell and

Debarment Cestification and Gift Ban Rutherford County
Certification Rev. 9-12-12
EXECUTION OF BID

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

LIMITED LIABILITY COMPANY

The person eéxecuting the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered info any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract,
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to
do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another

contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are

applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Firm
Address as Prequalified
Signature of Witness Signature of Member/Manager/Authorized Agent
Select appropriate title
Print or type Signer's name Print or type Signer's Name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the NOTARY SEAL
day of 20
Signature of Notary Public
of County
State of

My Commission Expires:




C203241 (17BP.13.R.111) Execution of Bid, Non-Collusion Affidavit, Burke, McDowell, Mitchell and

Debarment Certification and Gift Ban Rutherford County
Certification Rev. 9-12-12
EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION
JOINT VENTURE (2) or (3)

The person executing the bid, on behalf of the Bidder, being duly swom, solemnly swears (or affirms) that neither he, nor any official, agent or
mp%oyeeofthebidderhasmdmmyagrmwnpmﬁcipatedinmyooﬂusim,orodmwisetakenmyactimwhidaismrestraintofﬁee
competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last
t.’m'eeyeﬂs,mdthattheBidderintmdstodotheworkwiﬂlitsownbomﬁdemployeesorsubcontraotorsmdisnotbiddingforthebmeﬁtof
another contractor.
Inad:h‘tion,execntimofﬂlisbidinthepropermmneralsocmsﬁunesﬂneBiddel‘swﬁﬁcaﬁmofstatusmdapmaltyofpe;jmymderﬂxelaws
of the United States in accordance with the Debarment Certification sitached, provided that the Debarment Certification also includes any
required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract
with the State, or from any person seeking to do business with the State. By execution of any response in this procurement, you attest, for your
enﬁmmgmiza&mmditsemﬂoyeesoragmts,thatyouarenotawarethatanysuchgiﬁhasbemoﬁ‘ered,accepted,orpromisedbyany

employees of your organization.
SIGNATURE OF CONTRACTORS

Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Ventarers Fill in lines (1), (2), (3) and (4) and execute. On
Line (1), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers and execute below in the
appropriate manner. On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner. On Line (4), fill
in the name of the third joint venturer, if applicable and execute below in the appropriate manner.

®
@

Name of Joint Venture

Name of Contractor
Address as prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
)]
Name of Contractor
Address as prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
¥ Corporation, affix Corporate Seal and

@

Name of Contractor (for 3 Joint Venture only)

Address as prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal

NOTARY SEAL _ NOTARY SEAL ) NOTARY SEAL
Affidavit wust be notarized for Line (2) Affidavis must be notarized for Line (3) Affidavit must be notarized for Line (4)
Subscribed and swom to before me this Subscribed and swom to before me this Subscribed and swom to before me this

day of 20 day of 20 ___ dayof 20
Signature of Notary Public Signature of Notary Public Signature of Notery Public
S ot o S - Comty

State of State of

My Commission Expires: My Commission Expires: My Commission Expires:



C203241 (17BP.13.R.111) Execution of Bid, Non-Collusion Affidavit, Burke, McDowell, Mitchell and

Debarment Certification and GifiBan Rutherford County
Certification Rev. 9-12-12
EXECUTION OF BID

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION
INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract,
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to
do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another

contractor.

In addition, execution of this bid in the proper manmer also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are

applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Name of Contractor
Individual name
Trading and doing business as
Full name of Firm
Address as Prequalified
Signature of Witness Signature of Contractor, Individually
Print or type Signer's name Print or type Signer’s name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the

day of 20 .

Signature of Notary Public NOTARY SEAL
of County

State of
My Commission Expires:




203241 (17BP.13.R.111) Execution of Bid, Non-Collusion Affidavit, Burke, McDowell, Mitchell and
Debarment Certification and Gift Ban Rutherford County

Certification Rev. 9-12-12

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME

The person executing the bid, on behalf of the Bidder, being duly swom, solemmnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
acﬁonwhichisinmtraintoffreecompetiﬁvebiddinginconnecﬁonu&thmybidoreonﬁact,ﬂ:atﬂ:ebidderhasnotbeen
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

Tn addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization. i

SIGNATURE OF CONTRACTOR

Name of Contractor
Print or type Individual name
Address as Prequalified
Signature of Contractor, Individuaily
Print or type Signer's Name
Signature of Witness
Print or type Signer’s name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the
day of 20 .

Signature of Notary Public NOTARY SEAL

of Coun
State of 4
My Commission Expires:




C203241 (17BP.13.R.111) Execution of Bid, Non-Collusion Affidavit, Burke, McDowell, Mitcheil and

Debarment Certification and Gift Ban Rutherford County
Certification Rev. 9-12-12

DEBARMENT CERTIFICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediate written notice to the Department if at any
time the bidder learns that his certification was erroneous when he submitted his debarment
certification or explanation that is file with the Department, or has become erroneous because

of changed circumstances.

The terms covered tramsaction, debarred, suspended, ineligible, lower tier covered
transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions
and Coverage sections of the rules implementing Executive Order 12549. A copy of the
Federal Rules requiring this certification and detailing the definitions and coverages may be

obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized

by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form
he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Department, without
subsequent modification, in all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless he knows that the certification is erroneous. The bidder may
decide the method and frequency by which he will determine the eligibility of his
subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this provision. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if the
bidder knowingly enters into a lower tier covered transaction with a person who is
§uspended, debarred, ineligible, or voluntarily excluded from participation in this transaction,
in addition to other remedies available by the Federal Government.



C203241 (17BP.13.R.111) Execution of Bid, Non-Collusion Affidavit, Burke, McDowell, Mitchell and
Debarment Certification and Gift Ban Rutherford County
Certification Rev. 9-12-12

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his
principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

b. Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in

paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status changes and will
show in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation
with this submittal. An explanation will not necessarily result in denial of participation in a
contract.

Failure to submit a non-collusion affidavit and debarment certification will result in the
prequalified bidder's bid being considered non-responsive.

D Check here if an explanation is attached to this certification.
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Contract No C 203241

Counties: Burke, McDowell, Mitchell and Rutherford Counties
ACCEPTED BY THE

DEPARTMENT OF TRANSPORTATION

o

Contract Officer

34843

“ Date

Execution of Contract and Bonds
Approved as to Form:

ALaze# Attomey General /

Signature Sheet (Bid - Acceptance by Department)



Contract No. C203241 Rev 5-17-11
County Various

CONTRACT PAYMENT BOND
BOND NO. 837055230

Date of Payment Bond Execution March 8, 2013

Name of Principal Contractor R.E. Burns & Sons Co., Inc.
Name of Surety: Liberty Mutual Insurance Company
Name of Contracting Body: North Carolina Department of Transportation

Raleigh, North Carolina

Seven Million Five Hundred Eighty One Thousand Eight
Amount of Bond: Hundred Thirty One Dollars and 00/100ths ($7,581,831.00)
Contract ID No.: €203241
County Name: Burke, McDowell, Mitchell, Rutherford

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter,
PRINCIPAL) and SURETY above named, are held and firmly bound unto the above named
Contracting Body, hereinafter called the Contracting Body, in the penal sum of the amount stated
above for the payment of which sum well and truly to be made, we bind ourselves, our heirs,
executors, administrators, and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall promptly make payment to all persons supplying labor
and material in the prosecution of the work provided for in said contract, and any and all duly
authorized modifications of said contract that may hereafter be made, notice of which modifications
to the surety being hereby waived, then this obligation to be void; otherwise to remain in full force
and virtue.

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their several
seals on the date indicated above, the name and corporate seal of each corporate party being hereto
affixed and these presents duly signed by its undersigned representative, pursuant
to authority of its governing body.



Contract No. C203241 Rev 5-17-11
County Various

CONTRACT PAYMENT BOND

Affix Seal of Surety Company Liberty Mutual Insurance Company
Print or type Surety Company Name

By Katherine D. Jennison

Print, stamp or type name of Attorney-in-Fact

Signature of Witness

Debra Hulchanski
Print or type Signer’s name

6315 Fly Rd., E. Syracuse NY 13057
Address of Attorney-in-Fact




Contract No. C203241 Rev 5-17-11
County Various

CONTRACT PAYMENT BOND

CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

R.E. Burns & Sons Co., Inc.

Full name of Corporation

P.0. Box  TIbg (STMPSMI:: N.C. 48687
Address as prequalified

Bym:wh_/

Signature of President, Viee-President, Assistamt-Vice-President
Select appropriate title

KG\H N Cftgu rns

Print or type Signer's name

Affix Corporate Seal

Attest 7(61/«*,&«//» 5< @M

Signature J Secretary, Assistant-Seeretary
Select appropriate title

Nancy 4. Berns

. 4 .
Print or type Signer's name




Contract No. C203241 Rev 5-17-11
County Various

CONTRACT PERFORMANCE BOND
BOND NO. 837055230

Date of Performance Bond Execution: Maréh 8, 2013 .

Name of Principal Contractor: R.E. Burns & Sons Co., Inc.
Name of Surety: Liberty Mutual Insurance Company
Name of Contracting Body: North Carolina Department of Transportation

Raleigh, North Carolina

Seven Million Five Hudnred Eighty One Thousand Eight
Amount of Bond: Hundred Thirty One Dollars and 00/100ths ($7,581,831.00)
Contract ID No.: €203241
County Name: Burke, McDowell, Mitchell, Rutherford

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR
(hereafter, PRINCIPAL) and SURETY above named, are held and firmly bound unto the above
named Contracting Body, hereinafter called the Contracting Body, in the penal sum of the
amount stated above for the payment of which sum well and truly to be made, we bind ourselves,
our heirs, executors, administrators, and successors, jointly and severally, firmly by these
presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall well and truly perform and fulfill all the undertakings,
covenants, terms, conditions, and agreements of said contract during the original term of said
contract and any extensions thereof that may be granted by the Contracting Body, with or
without notice to the Surety, and during the life of any guaranty required under the contract, and
shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions,
and agreements of any and all duly authorized modifications of said contract that may hereafter
be made, notice of which modifications to the surety being hereby waived, then this obligation to
be void; otherwise to remain in full force and virtue.

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their
several seals on the date indicated above, the name and corporate seal of each corporate party
being hereto affixed and these presents duly signed by its undersigned representative, pursuant to
authority of its governing body.



Contract No. €203241 Rev 5-17-11
County Various

CONTRACT PERFORMANCE BOND

Affix Seal of Surety Company Liberty Mutual Insurance Company

Print or type Surety Company Name

By Katherine D. Jennison

Print, stamp or type name of Attorney-in-Fact

, e y
/K othu U....IUL_,C Lhadem
/ Signature of Attome/—in—Fact

Dete M 2

Signature of Witness

Debra Hulchanski
Print or type Signer’s name

6315 Fly Rd., E. Syracuse NY 13057
Address of Attorney-in-Fact




Contract No. C203241 Rev 5-17-11
County Various

CONTRACT PERFORMANCE BOND

CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

R.E. Burns & Sons Co., Inc.

Full name of Corporation

P.o. Bex TR 8'Tah)suk e, N.C.2%687

Address as prequalified

By MM—&——-

Signature of President, VieePresident, Assistamt-Viee-President
Select appropriate title

Keum ¢ Burns

Print or type Signer's name

Affix Corporate Seal

Attest }LM\W\ be /6WW

Signature ()@Secretary, Assistant-Seeretary

Select appropriate title

/Va’m(y A BufﬂS

Print or type Signer's name




T SURETY
Assets
Cash and Bank Deposits......ccceeercercrrrenrnesrmennseses
*Bonds — U.S GOVErnment ........occececeruceccnsncnccenns
*QOther Bonds.........
*Stocks

Real Estate

Agents’ Balances or Uncollected Premiums...........
Accrued Interest and Rents

Other Admitted Assets

Total Admitted Assets

LIBERTY MUTUAL INSURANCE COMPANY

FINANCIAL STATEMENT — DECEMBER 31, 2011

$ 696,606,839
910,151,865
11,794,792,561
8,216,137,875
268,420,606
3,191,269,641
151,164,670

.. 12,166,299.092

Liabilities
Unearned Premiums $3,762,485,913
Reserve for Claims and Claims Expense ................ 15,817,904,502
Funds Held Under Reinsurance Treaties ................ 1,249,980,610
Reserve for Dividends to Policyholders..........ccc..... 4,656,284
Additional Statutory Reserve 77,791,575
Reserve for Commissions, Taxes and
Other Liabilities 2.885,589.205

Total $23,798,408,089
Special Surplus Funds................. $1,036,917,657
Capital Stock 10,000,000
Paid in Surplus......cceveeeeeccesemnenens 7,732,061,653
Unassigned Surplus........cccaue.... 4,817,455,750

Surplus to Policyholders 13,596,435,060

$37,394,843,149

Total Liabilities and Surplus

* Bonds are stated at amortized or investment value; Stocks at Association Market Values.
The foregoing financial information is taken from Liberty Mutual Insurance Company’s financial
statement filed with the state of Massachusetts Department of Insurance.

1, TIM MIKOLAJEWSK], Assistant Secretary of Liberty Mutual Insurance Company, do hereby certify that the foregoing is a true, and
correct statement of the Assets and Liabilities of said Corporation, as of December 31, 2011, to the best of my knowledge and belief.

IN WITNESS WHEREQOF, I have hereunto set my hand and affixed the seal of said Corporation at Seattle, Washington, this 5th day of

April, 2012.

$-1262LMIC/a 4/12

»

TN

Assistant Secretary




SURETY ACKNOWLEDGEMENT

STATE OF NEW YORK

COUNTY OF ONONDAGA

On this__ 8™ day of __ MARCH, 2013 before me personally came

KATHERINE D JENNISON to me known who being by me duly sworn, did depose and say

that he/she resides in EAST SYRACUSE, NY ; that he/she is the

ATTORNEY-IN-FACT ofthe __LIBERTY MUTUAL INSURANCE COMPANY

the corporation described in and which executed the within instrument; that he/she knows the
seal of said corporation; that the seal affixed to said instrument is such corporate seal; that it was
so affixed by order of the Board of Directors of said corporation, and that he/she signed his/her

name thereto by like order.

ds T

Notary Public

Charles T. Reller # 4990791
Notary Public, Sta*a of New York
Qualified in Onondaga County
My Commission Expires 01/13/2014




THIS POWER C ’memv 1S NOT VALID UNLESS IT IS PRINTED ON RED BACKGROUND. - - w 5412468

This Powe s 0f those named li ,’wmmmwmmmmm@mwmmmmmmm
American Fire and Casualfy Company Liberty Mutual Insurance Company

*_ The Ohio Casualty insurance Company Peeﬂessmmcﬂmaﬁy
WestAmemau‘uzsuramecDmpany FTEC -

POWER OF ATTORNEY

MMPERSQ&BBYTI—ESEPRESENTS mmm&mwmmwmmmmmwmmmmw
mm&mwwmmwmmmmmmmmmmqmm Hhat Peerless Insurance Compary Is a compdration
w&mm Jaws of the Stfe Mwﬂanm nd West Aerican insurance Gompa w‘mwmmmmmmﬁmm

it, bank deposit, |

alue‘ _guamﬁtaﬁs

:idu‘al v

e, foan, letter of cred

te or n

W,,,,,/ : " ,,/’ ;
WWW“?

Not valid

curr,enc'y

; mm&mmw&msmcm;m,, mmmmmmcmwmdmaMamm
mmmmmm , .. r : M rizedofficer. - -

mm&mnmmummmmwmmmmmaymmmamm Firaandcasmkycompany 'fheOtuoCasualtytmurama

v Comny MWM&WM Weatfane«mnmsurameCompanyamPeedesstnceCompany mmmmmmmmmmmm

mmﬁwwwwmms ‘onds; WWWGMSMOW Such attomeys-in-fact, s«mmmmwmmmmpﬁw

powers of attomey, shell have full power fo bind the Corporation by their signature and execution of any such instruments and to attach thersto the seal of the Corporation. When so
| exacuted; such instruments shafl be as binding 8s if signed by the President and attested to by the Secrefary. Any power or atthority grantad (o any reptesamahvsoraﬁomey-immtundar
Wﬁm%mmm&wmwmm mmmmmwmoﬁwmmmg&tmmm T

and subject wmmasmmﬁmmmm mmsmmmmmﬁmmmwmﬁmmammwmm execite,
mmmmm“mwmwmmm vecognizanices and other sursty obiigations. - Such attomeys-in-fact subject 1o the ieitations set forth In thelr
rasamﬁvewerst)faﬁomey mmmmwmﬁecuwbymmmmmmmmmmmmmmwnmw Whenso

mmmmﬁmgaqw Wmmmwm
mmmmmmmmwwmmmm exectne seal, acknowledge and defiver as surely any and all undertakings, bongls, recognizances and other
sumtyobﬁgaﬁﬁn& :

Authorization - By unanimous consert of ""Ganpaw‘sseatdofm:smmmmmwmﬂmm&?ﬁmwmmemmwdm
: ‘ by ny it co : h
mmmmawmmwmw ’

mec.a«ey &emders!gmd,Aas:s’mtSacfetary of Ametican Fire and Casualty Company, The Ohio Casually nsurance Company, Liberly Mutual Insurance Company, West
Ammmmmmmmmmmmmpmmmmmwmmmfomsaw mmwmctcopyomePawerof

POA-AFCE, LMIC, OCIC, PIG 8 WAIC
MS 12673 041012




