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STATE OF NORTH CAROLINA

RALEIGH, N.C.
DEPARTMENT OF TRANSPORTATION

 PROPOSAL

DATE AND TIME OF BID OPENING: FEBRUARY 20, 2018 AT 2:00 PM

CONTRACT ID C204062        

WBS 42328.3.1

LOCATION         BRIDGE #29 OVER ROCK CREEK ON NC-226.

ROUTE NO.        NC 226

MILES 0.116

T.I.P. NO. B-5170

FEDERAL-AID NO. STATE FUNDED

COUNTY MITCHELL

TYPE OF WORK GRADING, DRAINAGE, PAVING, AND STRUCTURE.

NOTICE:

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A 

____________

5% BID BOND OR BID DEPOSIT REQUIRED

 ROADWAY & STRUCTURE PROPOSAL

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.



 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C204062 IN MITCHELL COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204062 has carefully 

examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 

proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 

understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 

the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary 

contract payment bond and contract performance bond within fourteen days after the written notice of award is received by 

him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of 

construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete 

the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) specified in 

the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, 

as the case may be, for the various items given on the sheets contained herein.   

 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 

and required labor to construct and complete State Highway Contract No. C204062 in Mitchell County, for the unit or lump 

sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications prepared 

by said Department, which proposal, plans, and specifications show the details covering this project, and hereby become a 

part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 

and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a 

part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 

accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction 

of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 

such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 

provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 

basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 

of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 

unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 

of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 

bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 

Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 

him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
  

          
 

 

                     State Contract Officer 

 

1/22/2018 | 9:34 AM EST
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PROJECT SPECIAL PROVISIONS 

 

GENERAL 
 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(8-15-00) (Rev. 12-18-07) 108 SP1 G07 A 

 

The date of availability for this contract is April 2, 2018, except that work in jurisdictional waters 

and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the 

Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay in 

availability has been considered in determining the contract time for this project. 

 

The completion date for this contract is April 13, 2019. 

 

Except where otherwise provided by the contract, observation periods required by the contract will 

not be a part of the work to be completed by the completion date and/or intermediate contract times 

stated in the contract.  The acceptable completion of the observation periods that extend beyond 

the final completion date shall be a part of the work covered by the performance and payment 

bonds. 

 

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  

These liquidated damages will not be cumulative with any liquidated damages which may become 

chargeable under Intermediate Contract Time Number 1. 

 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 

 

Except for that work required under the Project Special Provisions entitled Planting, Reforestation 

and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 

will be required to complete all work included in this contract and shall place and maintain traffic 

on same. 

 

The date of availability for this intermediate contract time is April 2, 2018. 

 

The completion date for this intermediate contract time is October 15, 2018. 

 

The liquidated damages for this intermediate contract time are Seven Hundred Fifty Dollars 

($ 750.00) per calendar day. 

 

Upon apparent completion of all the work required to be completed by this intermediate date, a 

final inspection will be held in accordance with Article 105-17 and upon acceptance, the 

Department will assume responsibility for the maintenance of all work except Planting, 

Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 

and shall make corrections of all damages to the completed roadway caused by his planting 

operations, whether occurring prior to or after placing traffic through the project. 
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PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 

 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 

between initial vegetation planting and final project acceptance, perform all work necessary 

to establish permanent vegetation on all erodible areas within the project limits, as well as, 

in borrow and waste pits.  This work shall include erosion control device maintenance and 

installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 

and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 

applicable section of the 2018 Standard Specifications.  All work required for initial vegetation 

planting shall be performed as a part of the work necessary for the completion and acceptance of 

the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 

or otherwise referred to as the vegetation establishment period, the Department will be responsible 

for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 

records. 

 

Once the Engineer has determined that the permanent vegetation establishment requirement has 

been achieved at an 80% vegetation density (the amount of established vegetation per given area 

to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 

notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 

will be responsible for, and shall correct any areas disturbed by operations performed in permanent 

vegetation establishment and the removal of temporary erosion control measures, whether 

occurring prior to or after placing traffic on the project. 

 

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 

Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 

made at contract unit prices for the affected items.  Work required that is not represented by 

contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2018 Standard 

Specifications.  No additional compensation will be made for maintenance and removal of 

temporary erosion control items. 

 

CONSTRUCTION MORATORIUM: 
(7-15-14) SP1 G18A 

 

No in-water work or land disturbance within the 25 foot wide buffer zone will be allowed from 

October 15 through April 15 of any year. 

 

MAJOR CONTRACT ITEMS: 
(2-19-02) 104 SP1 G28 

 

The following listed items are the major contract items for this contract (see Article 104-5 of the 

2018 Standard Specifications): 

 

Line #  Description 
  120    Class A Concrete (Bridge)  

  130     3’-0” x 2’-0” Prestressed Concrete Cored Slabs       
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SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37 

 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 

2018 Standard Specifications). 

 

Line # Description 
44-55 Guardrail 

59-62 Signing 

66 Signals/ITS System 

75, 79 Long-Life Pavement Markings 

76 Removable Tape 

81 Permanent Pavement Markers 

82-109 Erosion Control 

110 Reforestation 

 

SPECIAL REQUIREMENTS FOR WORK IN NATIONAL FOREST: 
(7-1-95) 107-13 SP1 G40 

 

In addition to other requirements in this proposal with respect to clearing, erosion control, 

protection of environment, etc., comply with the following requirements: 

 

(A) Comply with the portions of these Special Requirements, entitled “Fire Plan,” “Clearing 

Plan,” and “Landscape and Erosion Control Plan.”  Note the fact that merchantable timber 

within Forest Service Property will become the property of the Contractor. 

 

(B) Comply with the following recommendations of the State Fish and Game Department and 

Forest Service for wildlife and fish management: 

 

(1) Take all necessary precautions to avoid damage to fish habitat and exercise every 

reasonable precaution to prevent muddying or silting live streams. 

 

(2) Do not deposit material removed from the roadway or channel changes in live 

streams or into the streams or stream channel where it would be washed away by 

high stream flows. 

 

(3) Do not haul materials, including logs, brush, and debris, by fording live streams.  

Instead, provide temporary bridges or other structures for this purpose. 

 

(C) Dispose of waste material resulting from slides during construction and surplus material at 

locations approved by the Forest Supervisor.  Submit a plan showing the proposed method 

of disposal at the time approval is requested. 

 

(D) Treat sections of existing road to be abandoned as a result of the proposed new 

construction, as designated by the Forest Supervisor, to restore them to their natural state.  

The necessary treatment will be determined during a joint review between the Forest 

Service and the State and may include ripping of roadbed, removal of drainage structure, 

and opening drainage channels.  Plans and specifications as mutually deemed appropriate 

to accomplish the objective will become a part of this stipulation. 
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(E) Permanently monument the right of way prior to completion of construction in accordance 

with State requirements for such right of way, but in any event the minimum requirements 

will be to place permanent monuments at the intersection of right of way with all property 

lines, section lines, and at intervals of not more than 1,000 feet along the right-of-way 

limits. 

 

(F) Re-establish or restore public land monuments disturbed or destroyed by construction, 

reconstruction, or maintenance according to instructions of the Bureau of Land 

Management, Department of the Interior.  Do not damage, destroy, or obliterate other land 

monuments and property corners or witness markers without the prior permission of the 

Regional Forester.  Relocate or re-establish these land monuments, property corners, and 

witness markers in accordance with standards satisfactory to the Regional Forester. 

 

Fire Protection Plan 

 

During the period of construction, perform both independently and in cooperation with the Forest 

Service everything that is reasonable and practical to prevent and suppress forest fires on the 

easement area and in its immediate vicinity.  Include provisions in all subcontracts for the 

construction of the road requiring subcontractors and their respective employees to do likewise.  

The contractors and subcontractors, shall conform to, but not be limited to, the following Fire Plan: 

 

(A) Take immediate independent or cooperative action to control and extinguish any fire, 

regardless of cause, within the easement area and its vicinity. 

 

(B) Maintain at readily available sites one or more boxes of firefighting tools to be furnished 

by the Forest Service for forest fire fighting purposes only. 

 

(C) Perform debris burning only in the center of the right of way, and only after a strip 20 feet 

wide around each pile is cleared to mineral soil. 

 

(D) Keep fires compact by throwing in the larger material as it burns.  If piles are too close 

together or burn hot, light every second or third pile; allow these to cool down before firing 

the others.  On slopes start burning at the top and work down.  Confine fires to piles at all 

times. 

 

(E) Do not leave fires unattended. 

 

(F) Discontinue burning upon notification by the District Forest Ranger or his representative 

that fire danger is such that there is abnormal risk. 

 

(G) Whenever a fire escapes, notify the District Ranger immediately even if the fire is 

suppressed without Forest Service assistance. 

 

(H) The contractor or subcontractor responsible will bear the costs, including Forest Service 

direct costs and value of resources damages, incurred by the Forest Service in controlling 

and extinguishing any fire on or threatening National Forest lands which they or their 

employees caused with or without negligence in connection with construction operations. 
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(I) Contact the District Ranger 24 hours in advance of burning. 

 

Clearing Plan 

 

Conform to the following clearing plan: 

 

(A) Dispose of unmerchantable materials including tops, branches, etc., by piling and burning 

as directed by the Forest Service or used in brush barriers.  Alternate methods of disposal, 

including any of the following methods or combinations of methods (lop and scatter, chip, 

remove, pile only), shall be approved in advance by the Forest Service. 

 

(B) The maximum clearing and grubbing limits are to be as shown on the plans except that 

cutting of hazard trees outside these limits may be done with approval.  Confine 

construction machinery within the clearing limits. 

 

Landscape and Erosion Control Plan 

 

The erosion control plan will be designed and implemented to prevent visible sediment, as defined 

by NC DEQ regulations, from reaching any defined stream channel. 

 

Conform to, but not be limited to, the following Landscape and Erosion Control Plan. 

 

(A) Prevent visible sediment from entering any stream channel.  If an erosion control practice 

must be sited in a channel, it shall stop further down-channel transport of visible sediment. 

 

(B) Bear responsibility for the prevention and control of soil erosion and gullying on the right 

of way and lands adjacent thereto resulting from the construction of maintenance of the 

road.  Revegetate with grass (not Love Grass) or herbaceous plants all ground where the 

soil has been exposed.  Accomplish revegetation within 20 working days following final 

grading. 

 

(C) Round the ends of cut sections and the tops of back slopes. 

 

(D) Vegetate all front and back slopes by liming, fertilizing, mulching and seeding; including 

any waste area.  Mulch critical areas if they are to be exposed greater than 5 working days 

of probable inclement weather during seasons when seeding is impracticable.  Critical areas 

include all bare soils within 100 feet (slope distance) of perennial and intermittent streams.  

Mulch these as soon as practical and after final seeding. 

 

(E) Maintain all erosion control practices in a timely manner to prevent visible sediment from 

entering any stream channel, until such time that the final revegetation stabilizes the site 

and prevents erosion and off-site movement of sediment. 
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FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 1-83, Article 109-8, Fuel Price Adjustments, add the following: 

 

The base index price for DIESEL #2 FUEL is $ 1.9853 per gallon.  Where any of the following 

are included as pay items in the contract, they will be eligible for fuel price adjustment. 

 

The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 

 

Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 

Open-Graded Asphalt Friction Course Gal/Ton 2.90 

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 

Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 

Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

__" Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 

 

SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 5-16-17) 108-2 SP1 G58 

 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 

Funds Termination of Contracts included elsewhere in this proposal.  The Department of 

Transportation's schedule of estimated completion progress for this project as required by that 

Standard Special Provision is as follows: 

 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 

the 2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 

progress schedule over the progress as shown above shall be subject to the approval of the 

Engineer. 

 

2018 (7/01/17 - 6/30/18) 60% of Total Amount Bid 

2019 (7/01/18 - 6/30/19) 40% of Total Amount Bid 
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MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE: 
(10-16-07)(Rev. 1-17-17) 102-15(J) SP1 G66 

 

Description 

 

The purpose of this Special Provision is to carry out the North Carolina Department of 

Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 

financed in whole or in part with State funds. 

 

Definitions 

 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 

be used to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is required, unless 

the additional participation is used for banking purposes. 

 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 

used to meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any MBE or 

WBE used as a replacement for a previously committed MBE or WBE firm. 

 

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but 

not greater than the advertised contract goals for each. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 

the Contractor's approved, committed MBE and WBE participation along with a listing of the 

committed MBE and WBE firms. 

 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Contractor. 

 

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed MBE subcontractor(s). 

 

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 

dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 

the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 

petroleum products need not keep such products in stock, if it owns and operates distribution 

equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for MBE/WBE certification.  

The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 

Enterprise (DBE) program in accordance with 49 CFR Part 26. 
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United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Contractor enters the payments made to 

MBE and WBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

MBE/WBE firms working on the project.  This form is for paper bid projects only.   

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-

IS%20Subcontractor%20Payment%20Information.pdf 

 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Request%20Form.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.   

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval

%20Form%20Rev.%202012.zip 
 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 

acts as a written joint check agreement among the parties providing full and prompt disclosure of 

the expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the signed 

MBE/WBE for the amount listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 

a project that will meet this MBE and WBE goals.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M

BE-WBE%20Subcontractors%20(State).docx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 

work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 

effort packages. 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 

 

MBE and WBE Goal 

 

The following goals for participation by Minority Business Enterprises and Women Business 

Enterprises are established for this contract: 

 

(A) Minority Business Enterprises 2.0 % 

 

(1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and 

reasonable steps to ensure that MBEs participate in at least the percent of the 

contract as set forth above as the MBE goal. 

 

(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and use MBEs 

during the performance of the contract.  Any MBE participation obtained shall be 

reported to the Department. 

 

(B) Women Business Enterprises 4.0 % 

 

(1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and 

reasonable steps to ensure that WBEs participate in at least the percent of the 

contract as set forth above as the WBE goal. 

 

(2) If the WBE goal is zero, the Contractor shall make an effort to recruit and use WBEs 

during the performance of the contract.  Any WBE participation obtained shall be 

reported to the Department. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 

Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals respectively.  

The Directory can be found at the following link.  https:// 

www.ebs.nc.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of MBE/WBE Subcontractors 

 

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 

during the life of the contract.  Only those identified to meet the MBE goal and the WBE goal will 

be considered committed, even though the listing shall include both committed MBE/WBE 

subcontractors and additional MBE/WBE subcontractors.  Any additional MBE/WBE 

subcontractor participation above the goal for which letters of intent are received will follow the 

banking guidelines found elsewhere in this provision.  All other additional 

MBE/WBE subcontractor participation submitted at the time of bid will be used toward the 
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Department’s overall race-neutral goals.  Only those firms with current MBE and 

WBE certification at the time of bid opening will be acceptable for listing in the bidder's submittal 

of MBE and WBE participation.  The Contractor shall indicate the following required information: 

 

(A) Electronic Bids 

 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 

Expedite, the bidding software of Bid Express®. 

 

(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 

in Expedite, the bidder may use the dropdown menu to access the name and address 

of the firms. 

 

(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 

no MBE or WBE participation. 

 

(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 

not certified at the time of the bid-letting, that MBE’s or WBE's participation will 

not count towards achieving either the MBE or WBE goal. 

 

(B) Paper Bids 

 

(1) If either the MBE or WBE goal is more than zero, 

 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

MBE/WBE participation, including the names and addresses on Listing of 

MBE and WBE Subcontractors contained elsewhere in the contract 

documents in order for the bid to be considered responsive.  Bidders shall 

indicate the total dollar value of the MBE and WBE participation for the 

contract. 

 

(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 

or the number “0.”  This form shall be completed in its entirety.  Blank 

forms will not be deemed to represent zero participation.  Bids 

submitted that do not have MBE and WBE participation indicated on the 

appropriate form will not be read publicly during the opening of bids.  The 

Department will not consider these bids for award and the proposal will be 

rejected. 

 

(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 

firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 

participation will not count towards achieving the corresponding goal. 
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(2) If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 

participation that is achieved during the project shall be reported in accordance with 

requirements contained elsewhere in the special provision. 

 

MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the 

firm is responsible for meeting the goals or making good faith efforts to meet the goals, just like 

any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet one of the goals 

by virtue of the work it performs on the contract with its own forces.  However, all the work that 

is performed by the MBE or WBE bidder and any other similarly certified subcontractors will 

count toward the goal.  The MBE or WBE bidder shall list itself along with any MBE or WBE 

subcontractors, if any, in order to receive credit toward the goals. 

 

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  

A WBE bidder puts in a bid where they will perform 40% of the contract work and have 

a WBE subcontractor which will perform another 5% of the work.  Together the two WBE firms 

submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which 

fulfills the WBE goal.  The 8% MBE goal shall be obtained through MBE participation with MBE 

certified subcontractors or documented through a good faith effort.  It should be noted that you 

cannot combine the two goals to meet an overall value.  The two goals shall remain separate. 

 

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of MBE and 

WBE Subcontractor just as a non-MBE/WBE bidder would. 

 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 

MBE and WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE 

in the contract.  This documentation shall be submitted on the Department’s form titled 

Letter of Intent. 

 

The documentation shall be received in the office of the State Contractor Utilization Engineer or 

at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 

unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of the 

State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business 

day. 

 

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 

toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not present), 

the MBE/WBE participation will not count toward meeting the MBE/WBE goal.  If the lack of 

this participation drops the commitment below either the MBE or WBE goal, the Contractor shall 

submit evidence of good faith efforts for the goal not met, completed in its entirety, to the State 

Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. on the eighth calendar 

day following opening of bids, unless the eighth day falls on an official state holiday.  In that 

situation, it is due in the office of the State Contractor Utilization Engineer no later than 10:00 a.m. 

on the next official state business day. 
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Banking MBE/WBE Credit 

 

If the bid of the lowest responsive bidder exceeds $500,000 and if the committed 

MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the MBE or 

WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future 

use by the bidder.  Separate accounts will be maintained for MBE and WBE participation and these 

may accumulate for a period not to exceed 24 months. 

 

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE firms 

to meet the contract goal, as part of the good faith effort, the Department will consider allowing 

the bidder to withdraw funds to meet the MBE goal as long as there are adequate funds available 

from the bidder’s MBE bank account. 

 

When the apparent lowest responsive bidder fails to submit sufficient participation by WBE firms 

to meet the contract goal, as part of the good faith effort, the Department will consider allowing 

the bidder to withdraw funds to meet the WBE goal as long as there are adequate funds available 

from the bidder’s WBE bank account. 

 

Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest 

responsive bidder shall submit to the Department documentation of adequate good faith efforts 

made to reach that specific goal(s). 

 

A hard copy and an electronic copy of this information shall be received in the office of the State 

Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 

calendar day following opening of bids unless the sixth day falls on an official state holiday.  In that 

situation, it would be due in the office of the State Contractor Utilization Engineer no later than 

10:00 a.m. on the next official state business day.  If the contractor cannot send the information 

electronically, then one complete set and 9 copies of this information shall be received under the 

same time constraints above. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 

submittal.  This documentation may include written subcontractor quotations, telephone log 

notations of verbal quotations, or other types of quotation documentation. 

 

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 

the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 

obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 

actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 

considered good faith efforts. 
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The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 

bidder has made.  Listed below are examples of the types of actions a bidder will take in making 

a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 

intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 

NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 

are also prequalified subcontractors.  The bidder must solicit this interest within at least 

10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  

Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 

surrounding Divisions where the project is located.  The bidder must determine with 

certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 

solicitations. 

 

(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the MBE and WBE goals will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate MBE/WBE participation, even when the prime contractor might 

otherwise prefer to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract MBE/WBE goals when the work to be sublet includes potential for 

MBE/WBE participation (2nd and 3rd tier subcontractors). 

 

(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 

timely manner to assist them in responding to a solicitation. 

 

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 

and suppliers and to select those portions of the work or material needs consistent 

with the available MBE/WBE subcontractors and suppliers, so as to facilitate 

MBE/WBE participation.  Evidence of such negotiation includes the names, 

addresses, and telephone numbers of MBEs/WBEs that were considered; 

a description of the information provided regarding the plans and specifications for 

the work selected for subcontracting; and evidence as to why additional agreements 

could not be reached for MBEs/WBEs to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 

would take a firm’s price and capabilities as well as contract goals into 

consideration.  However, the fact that there may be some additional costs involved 

in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 

failure to meet the contract MBE or WBE goals, as long as such costs are 

reasonable.  Also, the ability or desire of a prime contractor to perform the work of 

a contract with its own organization does not relieve the bidder of the responsibility 
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to make good faith efforts.  Bidding contractors are not, however, required to accept 

higher quotes from MBEs/WBEs if the price difference is excessive or 

unreasonable. 

 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 

affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 

 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 

 

(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 

the bid opening the Business Opportunity and Work Force Development Unit at 

DBE@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the MBE and WBE goal. 

 

In addition, the Department may take into account the following: 

 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 

the MBE and WBE goals. 

 

(2) The bidders’ past performance in meeting the MBE and WBE goals. 

 

(3) The performance of other bidders in meeting the MBE and WBE goals.  For 

example, when the apparent successful bidder fails to meet the goals, but others 

meet it, you may reasonably raise the question of whether, with additional 

reasonable efforts the apparent successful bidder could have met the goals.  If the 

apparent successful bidder fails to meet the MBE and WBE goals, but meets 

or exceeds the average MBE and WBE participation obtained by other bidders, the 

Department may view this, in conjunction with other factors, as evidence of the 

apparent successful bidder having made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive bidder, 

the Department reserves the right to award the contract to the next lowest responsive bidder that 

can satisfy to the Department that the MBE and WBE goals can be met or that an adequate good 

faith effort has been made to meet the MBE and WBE goals. 
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Non-Good Faith Appeal 
 

The State Contractual Services Engineer will notify the contractor verbally and in writing of non-

good faith.  A contractor may appeal a determination of non-good faith made by the Goal 

Compliance Committee.  If a contractor wishes to appeal the determination made by the 

Committee, they shall provide written notification to the State Contractual Services Engineer or at 

DBE@ncdot.gov.  The appeal shall be made within 2 business days of notification of the 

determination of non-good faith. 

 

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE/WBE will be counted 

toward the contract goal requirements.  The total dollar value of participation by 

a committed MBE/WBE will be based upon the value of work actually performed by the 

MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting 

MBE/WBE participation for services or purchases that involves the use of a joint check.  

Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 

and the use of joint checks shall be in accordance with the Department's Joint Check 

Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 

firm may be counted toward the MBE contract goal requirement.  The same holds for work 

that a WBE subcontracts to another WBE firm.  Work that a MBE subcontracts to a non-

MBE firm does not count toward the MBE contract goal requirement.  Again, the same 

holds true for the work that a WBE subcontracts to a non-WBE firm.  If a MBE or WBE 

contractor or subcontractor subcontracts a significantly greater portion of the work of the 

contract than would be expected on the basis of standard industry practices, it shall be 

presumed that the MBE or WBE is not performing a commercially useful function.  The 

MBE/WBE may present evidence to rebut this presumption to the Department.  

The Department's decision on the rebuttal of this presumption may be subject to review by 

the Office of Inspector General, NCDOT. 

 

(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 

count toward its contract goal requirement a portion of the total value of participation with 

the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 

clearly defined portion of work that the MBE or WBE performs with its forces. 
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(E) Suppliers 

 

A contractor may count toward its MBE or WBE requirement 60 percent of its expenditures 

for materials and supplies required to complete the contract and obtained from a MBE or 

WBE regular dealer and 100 percent of such expenditures from a MBE or WBE 

manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A contractor may count toward its MBE or WBE requirement the following expenditures 

to MBE/WBE firms that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 

providing bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 

charged for assistance in the procurement of the materials and supplies, or fees or 

transportation charges for the delivery of materials or supplies required on a job site 

(but not the cost of the materials and supplies themselves), provided the fees are 

determined to be reasonable and not excessive as compared with fees customarily 

allowed for similar services. 

 

Commercially Useful Function 

 

(A) MBE/WBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 

and WBEs that perform a commercially useful function in the work of a contract.  

A MBE/WBE performs a commercially useful function when it is responsible for 

execution of the work of the contract and is carrying out its responsibilities by actually 

performing, managing, and supervising the work involved.  To perform a commercially 

useful function, the MBE/WBE shall also be responsible with respect to materials and 

supplies used on the contract, for negotiating price, determining quality and quantity, 

ordering the material and installing (where applicable) and paying for the material itself.  

To determine whether a MBE/WBE is performing a commercially useful function, the 

Department will evaluate the amount of work subcontracted, industry practices, whether 

the amount the firm is to be paid under the contract is commensurate with the work it is 

actually performing and the MBE/WBE credit claimed for its performance of the work, 

and any other relevant factors. 
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(B) MBE/WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is 

performing a commercially useful function: 

 

(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 

there shall not be a contrived arrangement for the purpose of meeting the 

MBE or WBE goal. 

 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 

 

(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers it 

employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 

may subcontract the work to another WBE firm, including an owner-operator who 

is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 

receives credit for the total value of the transportation services the subcontracted 

MBE or WBE provides on the contract.  It should be noted that every effort shall 

be made by MBE and WBE contractors to subcontract to the same certification (i.e., 

MBEs to MBEs and WBEs to WBEs), in order to fulfill the goal requirement.  This, 

however, may not always be possible due to the limitation of firms in the area.  If 

the MBE or WBE firm shows a good faith effort has been made to reach out to 

similarly certified transportation service providers and there is no interest or 

availability, and they can get assistance from other certified providers, the Engineer 

will not hold the prime liable for meeting the goal. 

 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-

MBE/WBE is entitled to credit for the total value of transportation services 

provided by the non-MBE/WBE subcontractor not to exceed the value 

of transportation services provided by MBE/WBE-owned trucks on the contract.  

Additional participation by non-MBE/WBE subcontractors receives credit only for 

the fee or commission it receives as a result of the subcontract arrangement.  The 

value of services performed under subcontract agreements between the MBE/WBE 

and the Contractor will not count towards the MBE/WBE contract requirement. 

 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 

exclusive use of and control over the truck.  This requirement does not preclude the 

leased truck from working for others during the term of the lease with the consent 

of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 

use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 

as long as the driver is under the MBE/WBE’s payroll. 
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(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 

is not identified on the truck itself.  Magnetic door signs are not permitted. 

 

MBE/WBE Replacement 

 

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute 

MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor shall not 

terminate the MBE/WBE for convenience.  This includes, but is not limited to, instances in which 

the Contractor seeks to perform the work of the terminated subcontractor with another MBE/WBE 

subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s own forces or those of an 

affiliate.  A MBE/WBE may only be terminated after receiving the Engineer’s written approval 

based upon a finding of good cause for the termination.  The prime contractor must give the 

MBE/WBE firm five (5) calendar days to respond to the prime contractor’s notice of termination 

and advise the prime contractor and the Department of the reasons, if any, why the firm objects to 

the proposed termination of its subcontract and why the Department should not approve the action. 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 

for approval on Form RF-1 (Replacement Request).  If the Contractor fails to follow this procedure, 

the Contractor may be disqualified from further bidding for a period of up to 6 months. 

 

The Contractor shall comply with the following for replacement of a committed MBE/WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE is terminated for good cause as stated above, an additional MBE 

that was submitted at the time of bid may be used to fulfill the MBE commitment.  The 

same holds true if a committed WBE is terminated for good cause, an additional WBE that 

was submitted at the time of bid may be used to fulfill the WBE goal.  A good faith effort 

will only be required for removing a committed MBE/WBE if there were no additional 

MBEs/WBEs submitted at the time of bid to cover the same amount of work as the 

MBE/WBE that was terminated. 

 

If a replacement MBE/WBE is not found that can perform at least the same amount of work 

as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 

the steps taken.  Such documentation shall include, but not be limited to, the following: 

 

(1) Copies of written notification to MBEs/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 

other items of work in the contract. 

 

(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at 

a minimum: 

 

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 

contacted. 

(b) A description of the information provided to MBEs/WBEs regarding the 

plans and specifications for portions of the work to be performed. 
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(3) A list of reasons why MBE/WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed MBE/WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Contractor to solicit replacement 

MBE/WBE participation equal to the remaining work to be performed by the 

decertified firm.  The participation equal to the remaining work performed by the 

decertified firm will count toward the contract goal requirement. 

 

(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 

shall take all necessary and reasonable steps to replace the MBE/WBE 

subcontractor with another similarly certified MBE/WBE subcontractor to perform 

at least the same amount of work to meet the MBE/WBE goal requirement.  If a 

MBE/WBE firm is not found to do the same amount of work, a good faith effort 

must be submitted to NCDOT (see A herein for required documentation). 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed MBE/WBE, the Contractor will not be required to seek additional 

participation.  When the Engineer makes changes that result in additional work to be performed 

by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 

additional work to the same extent as the MBE/WBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal impact 

on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 

otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 

the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 

Engineer. 

 

When the Contractor requests changes in the work that result in the reduction or elimination of 

work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 

additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 

the changes. 

 



C204062    B-5170 G-20 Mitchell County 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 

subcontract agreements involving MBE/WBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit 

a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for 

use, their certification type(s), the number of trucks owned by the firm, as well as the individual 

truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 

the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 

or 100%) of expenditures claimed for MBE/WBE credit. 

 

Reporting Minority and Women Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 

WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 

or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 

month by the end of the following month.  Failure to submit this information accordingly may 

result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 

all monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame specified 

may result in the disqualification of that contractor and any affiliate companies from further 

bidding until the required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

being approved for work on future DOT projects until the required information is submitted. 

 

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 

the value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 
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The Contractor shall report the accounting of payments through the Department’s Payment 

Tracking System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

2018 Standard Specifications may be cause to disqualify the Contractor. 

 

CONTRACTOR'S LICENSE REQUIREMENTS: 
(7-1-95) 102-14 SP1 G88 

 

If the successful bidder does not hold the proper license to perform any plumbing, heating, air 

conditioning, or electrical work in this contract, he will be required to sublet such work to a 

contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes 

(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of 

the General Statutes (licensing of electrical contractors). 

 

SUBSURFACE INFORMATION: 
(7-1-95) 450 SP1 G112 C 

 

Subsurface information is available on the structure portion of this project only. 

 

MAINTENANCE OF THE PROJECT: 
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 1-39, Article 104-10 Maintenance of the Project, line 25, add the following after the first 

sentence of the first paragraph: 

 

All guardrail/guiderail within the project limits shall be included in this maintenance. 

 

Page 1-39, Article 104-10 Maintenance of the Project, line 30, add the following as the last 

sentence of the first paragraph: 

 

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 

damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail or 

guiderail is repaired or replaced as a result of maintaining the project in accordance with this 

article, such repair or replacement shall be performed within 7 consecutive calendar days of such 

inspection report.  

 

Page 1-39, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of 

the last paragraph with the following: 

 

The Contractor will not be directly compensated for any maintenance operations necessary, except 

for maintenance of guardrail/guiderail, as this work will be considered incidental to the work 

covered by the various contract items.  The provisions of Article 104-7, Extra Work, and Article 

104-8, Compensation and Record Keeping will apply to authorized maintenance of 

guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 
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reports required as described above, will be considered to be an incidental part of the work being 

paid for by the various contract items. 

 

TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 

 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 

months following the date of final acceptance of the work for maintenance and shall replace 

such defective materials and workmanship without cost to the Department. The Contractor 

will not be responsible for damage due to faulty design, normal wear and tear, for 

negligence on the part of the Department, and/or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material. The Department’s first remedy shall be through the 

manufacturer although the Contractor is responsible for invoking the warranted repair work 

with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 

manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 

the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Contractor would be wholly responsible for under the terms of the contract.  Examples would 

include pavement structures, bridge components, and sign structures.  This provision will not be 

used as a mechanism to force the Contractor to return to the project to make repairs or perform 

additional work that the Department would normally compensate the Contractor for.  In addition, 

routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 

parts of this guarantee. 

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 

 

OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 

 

All work on consultant contracts, services contracts, and construction contracts shall be performed 

in the United States of America.  No work shall be outsourced outside of the United States of 

America. 

 

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 

work, services, staffing, or personnel to entities located outside of the United States. 

 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 

writing. 

 



C204062    B-5170 G-23 Mitchell County 

 

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 

Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 

Federal, State and Local ordinances and regulations, and manage the Quality Control 

Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 

project erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 

plan is adequately implemented and maintained on the project and for conducting the 

quality control program.  The Certified Supervisor shall be on the project within 24 hours 

notice from initial exposure of an erodible surface to the project’s final acceptance.  

Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 

stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 
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(c) Attend all weekly or monthly construction meetings to discuss the findings 

of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 

the Contractor’s temporary work not shown on the plans, such as, but not 

limited to work platforms, temporary construction, pumping operations, 

plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Contractor in 

jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 

on resolution of erosion and sediment control/stormwater issues due to the 

Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management Practices.  

These practices shall include temporary and permanent groundcover and be 

properly updated to reflect necessary plan and field changes for use and 

review by Department personnel as well as regulatory agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities.  The permit references NCG010000, 

General Permit to Discharge Stormwater under the NPDES, and states that the 

Department shall incorporate the applicable requirements into its delegated Erosion 

and Sediment Control Program for construction activities disturbing one or more 

acres of land.  The Department further incorporates these requirements on all 

contracted bridge and culvert work at jurisdictional waters, regardless of size.  

Some of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 

materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 

hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days and within 24 hours 

after a rainfall event of 0.5 inch that occurs within a 24 hour period.  

Additional monitoring may be required at the discretion of Division of 

Water Resources personnel if the receiving stream is 303(d) listed for 

turbidity and the project has had documented problems managing turbidity. 
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(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall amounts 

and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 

control program shall: 

 

(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 

basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 

to review by the Engineer.  Maintain NPDES inspection records and make 

records available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 

sedimentation and follow permit provisions: 
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(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Contractor may request to use the same person as the Level II Supervisor and Level II 

Foreman.  This person shall be onsite whenever construction activities as described above 

are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 

The Contractor may request to name a single Level II Foreman to oversee multiple 

construction activities on small bridge or culvert replacement projects.  This request shall 

be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Contractor may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 

another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer - Include the certification number of the Level III-B Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 

applicable, the certification number of the Level III-A Certified Designer on the design of 

the project erosion and sediment control/stormwater plan. 

 

Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 

in certified personnel over the life of the contract within 2 days of change. 
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Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 

or Cease and Desist Order for erosion and sediment control/stormwater related issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to 

the following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 

(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 

(H) Dismissal from a company for any of the above reasons. 

(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 

after receiving notice of the proposed adverse action. 

 

Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 

 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice.  Failure to appeal within the time specified 

will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 

will not be allowed to perform duties associated with the certification during the appeal process. 

 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
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If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension period, 

prior to having the certification reinstated. 

 

Measurement and Payment 

 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct compensation 

will be made. 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 

background conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Contractor 

shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the 2018 Standard 

Specifications, the Contractor shall define the point at which the discharge enters into the State’s 

surface waters and the appropriate sampling locations.  Sampling locations shall include points 

upstream and downstream from the point at which the discharge enters these waters.  Upstream 

sampling location shall be located so that it is not influenced by backwater conditions and 

represents natural background conditions.  Downstream sampling location shall be located at the 

point where complete mixing of the discharge and receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 

stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
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wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 

functioning of a wetland.  Visible sedimentation will be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis.  These results will be 

maintained in a log within the project records.  Records will include, at a minimum, turbidity test 

results, time, date and name of sampler.  Should the Department’s test results exceed those of the 

Contractor’s test results, an immediate test shall be performed jointly with the results superseding 

the previous test results of both the Department and the Contractor. 

 

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 

available at http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 

Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to 

address water quality standards.  Tier I Methods include stilling basins which are standard 

compensatory BMPs.  Other Tier I methods are noncompensatory and shall be used when needed 

to meet the stream turbidity standards.  Tier II Methods are also noncompensatory and are options 

that may be needed for protection of rare or unique resources or where special environmental 

conditions exist at the site which have led to additional requirements being placed in the DWQ’s 

401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization 

or a DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the 

Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources or special 

environmental conditions, Tier II Methods may be required by regulators on a case by case basis 

per supplemental agreement. 

 

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 

and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 

soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 

water is proposed. 

 

No additional compensation for monitoring borrow pit discharge will be paid. 

  

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
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PROJECT SPECIAL PROVISIONS 

 

ROADWAY 

 

CLEARING AND GRUBBING - METHOD II: 
(9-17-02) (Rev.8-18-15) 200 SP2 R02A 

 

Perform clearing on this project to the limits established by Method “II” shown on Standard 

Drawing No. 200.02 of the 2018 Roadway Standard Drawings. Conventional clearing methods 

may be used except where permit drawings or conditions have been included in the proposal which 

require certain areas to be cleared by hand methods.  

 

TEMPORARY DETOURS: 
(8-15-00) (Rev. 4-21-15) 1101 SP2 R30A 

 

Construct the temporary detours required on this project in accordance with the typical sections in 

the plans or as directed by the Engineer. 

 

After the detours have served their purpose, remove the portions deemed unsuitable for use as a 

permanent part of the project as directed by the Engineer.  Salvage and stockpile the aggregate 

base course removed from the detours at locations within the right of way, as directed by the 

Engineer, for removal by State Forces.  Place pavement and earth material removed from the 

detour in embankments or dispose of in waste areas furnished by the Contractor. 

 

Pipe culverts removed from the detours remain the property of the Contractor.  Pipe culverts that 

are removed will be measured and will be paid at the contract unit price per linear foot for Pipe 

Removal.  Payment for the construction of the detours will be made at the contract unit prices for 

the various items involved. 

 

No direct payment will be made for removing the aggregate base course, earth material and 

pavement, as the cost of same shall be included in the lump sum price bid for Grading.  Such prices 

and payments will be full compensation for the work of removing, salvaging, and stockpiling 

aggregate base course; and for placing earth material and pavement in embankments or disposing 

of earth material and pavement in waste areas. 

 

SHOULDER AND FILL SLOPE MATERIAL: 
(5-21-02) 235, 560 SP2 R45 A 

 

Description 

 

Perform the required shoulder and slope construction for this project in accordance with the 

applicable requirements of Section 560 and Section 235 of the 2018 Standard Specifications. 
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Measurement and Payment 
 

Where the material has been obtained from an authorized stockpile or from a borrow source and 

Borrow Excavation is not included in the contract, no direct payment will be made for this work, 

as the cost of this work will be part of the work being paid at the contract lump sum price for 

Grading.  If Borrow Excavation is included in this contract and the material has been obtained 

from an authorized stockpile or from a borrow source, measurement and payment will be as 

provided in Section 230 of the 2018 Standard Specifications for Borrow Excavation. 

 

BRIDGE APPROACH FILLS: 
(10-19-10) (Rev. 1-16-18) 422 SP4 R02A 

 

Description 

 

Bridge approach fills consist of backfilling behind bridge end bents with select material or 

aggregate to support all or portions of bridge approach slabs.  Install drains to drain water from 

bridge approach fills and geotextiles to separate approach fills from embankment fills, ABC and 

natural ground as required.  For bridge approach fills behind end bents with mechanically 

stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall 

reinforcement connected to end bent caps.  Construct bridge approach fills in accordance with the 

contract, accepted submittals and 2018 Roadway Standard Drawing Nos. 422.01 or 422.02 or 

Roadway Detail Drawing No. 422D10. 

 

Define bridge approach fill types as follows: 

 

Approach Fills – Bridge approach fills in accordance with 2018 Roadway Standard Drawing Nos. 

422.01 or 422.02 or Roadway Detail Drawing No. 422D10; 

 

Standard Approach Fill – Type I Standard Bridge Approach Fill in accordance with 2018 

Roadway Standard Drawing No. 422.01; 

 

Modified Approach Fill – Type II Modified Bridge Approach Fill in accordance with 2018 

Roadway Standard Drawing No. 422.02 and 

 

Reinforced Approach Fill – Type III Reinforced Bridge Approach Fill in accordance with 

Roadway Detail Drawing No. 422D10. 

 

Materials 

 

Refer to Division 10 of the 2018 Standard Specifications. 

 

Item Section 

Geotextiles, Type 1 1056 

Portland Cement Concrete 1000 

Select Materials 1016 

Subsurface Drainage Materials 1044 

 

Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads.  Use 

Class V or Class VI select material for standard and modified approach fills.  For an approach fill 
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behind a bridge end bent with an MSE abutment wall, backfill the reinforced approach fill with 

the same aggregate type approved for the reinforced zone in the accepted MSE wall submittal.  For 

MSE wall aggregate, reinforcement and connector materials, see the Mechanically Stabilized 

Earth Retaining Walls provision.  Provide PVC pipes, fittings and outlet pipes for subsurface 

drainage materials.  For PVC drain pipes, use pipes with perforations that meet AASHTO M 278. 

 

Construction Methods 

 

Excavate as necessary for approach fills in accordance with the contract.  Notify the Engineer 

when foundation excavation is complete.  Do not place separation geotextiles or aggregate until 

approach fill dimensions and foundation material are approved. 

 

For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap 

backwalls within 3" of locations shown in the accepted MSE wall submittals.  Install MSE wall 

reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE 

wall submittals.  If a reinforced approach fill is designed with geogrid reinforcement embedded in 

an end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place, 

reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.  

Before placing aggregate, pull geosynthetic reinforcement taut so that it is in tension and free of 

kinks, folds, wrinkles or creases. 

 

Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 

other approved methods.  Overlap adjacent separation geotextiles at least 18" with seams oriented 

parallel to the roadway centerline.  Hold geotextiles in place with wire staples or anchor pins as 

needed.  Contact the Engineer when existing or future obstructions such as foundations, 

pavements, pipes, inlets or utilities will interfere with separation geotextiles or MSE wall 

reinforcement. 

 

Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 

2018 Roadway Standard Drawing Nos. 422.01 or 422.02.  Connect drain pipes to outlet pipes just 

beyond wing walls.  Connect PVC pipes, fittings and outlet pipes with solvent cement in 

accordance with Article 815-3 of the 2018 Standard Specifications and place outlet pads in 

accordance with 2018 Roadway Standard Drawing No. 815.03. 

 

Install drain pipes so water drains towards outlets.  If the groundwater elevation is above drain 

pipe elevations, raise drains up to maintain positive drainage towards outlets.  Place pipe sleeves 

in or under wing walls so water drains towards outlets.  Use sleeves that can withstand wing wall 

loads. 

 

Place select material or aggregate in 8" to 10" thick lifts.  Compact fine aggregate for reinforced 

approach fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications except 

compact fine aggregate to a density of at least 98%.  Compact select material for standard or 

modified approach fills and coarse aggregate for reinforced approach fills with a vibratory 

compactor to the satisfaction of the Engineer.  Do not displace or damage geosynthetics, MSE wall 

reinforcement or drains when placing and compacting select material or aggregate.  End dumping 

directly on geosynthetics is not permitted.  Do not operate heavy equipment on geosynthetics or 

drain pipes until they are covered with at least 8" of select material or aggregate.  Replace any 

damaged geosynthetics or drains to the satisfaction of the Engineer.  When approach fills extend 
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beyond bridge approach slabs, wrap separation geotextiles over select material or aggregate as 

shown in 2018 Roadway Standard Drawing No. 422.01 or 2018 Roadway Detail Drawing No. 

422D10. 

 

Measurement and Payment 

 

Type I Standard Approach Fill, Station ____, Type II Modified Approach Fill, Station ____ and 

Type III Reinforced Approach Fill, Station ____ will be paid at the contract lump sum price.  The 

lump sum price for each approach fill will be full compensation for providing labor, tools, 

equipment and approach fill materials, excavating, backfilling, hauling and removing excavated 

materials, installing geotextiles and drains, compacting backfill and supplying select material, 

aggregate, separation geotextiles, drain pipes, pipe sleeves, outlet pipes and pads and any 

incidentals necessary to construct approach fills behind bridge end bents. 

 

The contract lump sum price for Type III Reinforced Approach Fill, Station ____ will also be full 

compensation for supplying and connecting MSE wall reinforcement to end bent caps but not 

designing MSE wall reinforcement and connectors.  The cost of designing reinforcement and 

connectors for reinforced approach fills behind bridge end bents with MSE abutment walls will be 

incidental to the contract unit price for MSE Retaining Wall No. __. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Type I Standard Approach Fill, Station ____ Lump Sum 

Type II Modified Approach Fill, Station ____ Lump Sum 

Type III Reinforced Approach Fill, Station ____ Lump Sum 

 

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00) 620 SP6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 

the 2018 Standard Specifications. 

 

The base price index for asphalt binder for plant mix is $ 392.50 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on January 1, 2018. 

 

FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 

 

Final surface testing is not required on this project in accordance with Section 610-13, Final 

Surface Testing and Acceptance. 
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ASPHALT CONCRETE PLANT MIX PAVEMENTS: 
(2-20-18) 610, 1012 SP6 R65 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace 

with the following:  

 

TABLE 610-1 

MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Temperature 

PG 58-28; PG 64-22 250 - 290°F 

PG 76-22 300 - 325°F 

 

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth 

paragraph. 

 

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with 

“S9.5B”. 

 

Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:  

 

TABLE 610-3 

MIX DESIGN CRITERIA 

Mix 

Type 

Design 

ESALs 

millions A 

Binder 

PG 

Grade B 

Compaction 

Levels 
Max. 

Rut 

Depth 

(mm) 

Volumetric Properties 

Gmm @ VMA VTM VFA %Gmm 

@ Nini Nini Ndes % Min. % Min.-Max. 

S4.75A < 1 64 - 22  6 50 11.5 16.0 4.0 - 6.0 65 - 80  91.5 

S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 3.0 - 5.0 70 - 80  91.5 

S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 3.0 - 5.0 65 - 78  90.5 

S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0 - 5.0 65 - 78  90.0 

I19.0C ALL 64 - 22 7 65 - 13.5 3.0 - 5.0 65 - 78  90.5 

B25.0C ALL 64 - 22 7 65 - 12.5 3.0 - 5.0 65 - 78  90.5 

 Design Parameter  Design Criteria 

All Mix 

Types 

Dust to Binder Ratio (P0.075 / Pbe)  0.6 - 1.4 C 

Tensile Strength Ratio (TSR) D  85% Min. E 

A. Based on 20 year design traffic. 

B. Volumetric Properties based on specimens compacted to Ndes as modified by the Department. 

C. Dust to Binder Ratio (P0.075 / Pbe) for Type S4.75A is 1.0 - 2.0. 

D. NCDOT-T-283 (No Freeze-Thaw cycle required). 

E. TSR for Type S4.75A & B25.0C mixes is 80% minimum. 
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Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), 

replace with the following:  

 

Mix Type %RBR ≤ 20% 21% ≤ %RBR ≤ 30% %RBR > 30% 

S4.75A,  

S9.5B, S9.5C,  

I19.0C, B25.0C 

PG 64-22 PG 64-22A PG 58-28 

S9.5D, OGFC PG 76-22B n/a n/a 

 

Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with 

the following:  

 

TABLE 610-6 

PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 

B25.0C 35F 

I19.0C 35F 

S4.75A, S9.5B, S9.5C 40F A 

S9.5D 50F 
A. If the mix contains any amount of RAS, The virgin binder shall be PG 58-28. 

 

 

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:  

 

TABLE 610-7 

DENSITY REQUIREMENTS 

Mix Type 
Minimum % Gmm 

(Maximum Specific Gravity) 

S4.75A 85.0 A 

S9.5B 90.0 

S9.5C, S9.5D, I19.0C, B25.0C 92.0 
A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 

100 lbs/sy or higher. 
 

Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following: 

 

Pay Item  Pay Unit 

Asphalt Concrete Base Course, Type B25.0C Ton 

Asphalt Concrete Intermediate Course, Type I19.0C Ton 

Asphalt Concrete Surface Course, Type S4.75A Ton 

Asphalt Concrete Surface Course, Type S9.5B Ton 

Asphalt Concrete Surface Course, Type S9.5C Ton 

Asphalt Concrete Surface Course, Type S9.5D Ton 
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Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the 

following:  

 

Mix Type 

Coarse 

Aggregate 

AngularityB 

Fine Aggregate 

Angularity 

% Minimum 

Sand 

Equivalent 

% Minimum 

Flat and 

Elongated 

5 : 1 Ratio  

% Maximum 

Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791 

S4.75A; S9.5B 75 / - 40 40 - 

S9.5C; I19.0C; 

B25.0C 
95 / 90 45 45 10 

S9.5D 100 / 100 45 50 10 

OGFC 100 / 100 45 45 10 

UBWC 100 / 85 45 45 10 

A. Requirements apply to the design aggregate blend. 

B. 95 / 90 denotes that 95% of the coarse aggregate has one fractured face and 90% has 2 or more fractured 

faces. 

 

PAVEMENT DESIGN MIX TYPE MODIFICATIONS: 
(2-20-18)  610 SP6 R66 

 

Description 

 

In an effort to reduce the number of asphalt concrete pavement mix types, the department has made 

the following changes: 

 

Where the “Pavement Schedule” in the plans calls for Asphalt Concrete Surface Course Type 

SF9.5A, Asphalt Concrete Surface Course Type S9.5B shall be used.   

 

Where the “Pavement Schedule” in the plans calls for either Asphalt Concrete Intermediate Course 

Type B, C or D, Asphalt Concrete Intermediate Course Type I19.0C shall be used.  

 

Where the “Pavement Schedule” in the plans call for Asphalt Concrete Base Course Type B25.0B, 

Asphalt Concrete Base Course Type B25.0C shall be used.  

 

In addition, see the project special provision entitled “Asphalt Concrete Plant Mix Pavements” 

contained elsewhere in the proposal. 

 

Measurement and Payment 

 

The pay items in this proposal reflects these changes.  The pavement schedule in the plans will not 

be revised to reflect these changes. 
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MODIFIED SHOULDER BERM GUTTER: 
  

Description 

 

The Contractor shall construct Modified Shoulder Berm Gutter as shown on the plans and details, 

in accordance with the applicable requirements of Section 846 of the Standards Specifications, 

and as directed by the Engineer. 

 

Measurement and Payment 

 

Modified Shoulder Berm Gutter will be measured and paid for in Linear Feet.  Such price and 

payment will include all materials, tools, labor, equipment and incidentals necessary to complete 

the work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Modified Shoulder Berm Gutter LF 

 

GUARDRAIL END UNITS, TYPE - TL-2: 
(10-21-08) (Rev. 7-1-17) 862 SP8 R64 

 

Description 

 

Furnish and install guardrail end units in accordance with the details in the plans, the applicable 

requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the 

plans. 

 

Materials 

 

Furnish guardrail end units listed on the NCDOT Approved Products List at 

https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 

 

Prior to installation the Contractor shall submit to the Engineer: 

 

(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 

the AASHTO Manual for Assessing Safety Hardware, Test Level 2 in accordance with 

Article 106-2 of the 2018 Standard Specifications. 

 

(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications. 

 

No modifications shall be made to the guardrail end unit without the express written permission 

from the manufacturer.  Perform installation in accordance with the details in the plans, and details 

and assembling instructions furnished by the manufacturer. 

 

Construction Methods 

 

https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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Guardrail end delineation is required on all approach and trailing end sections for both temporary 

and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 

applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 

2018 Standard Specifications and is incidental to the cost of the guardrail end unit. 

 

Measurement and Payment 

 

Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard 

Specifications. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Guardrail End Units, Type TL-2 Each 

 

GUARDRAIL ANCHOR UNITS AND TEMPORARY GUARDRAIL ANCHOR UNITS: 
(1-16-2018) 862 SP8 R70 

 

Guardrail anchor units will be in accordance with the details in the plans and the applicable 

requirements of Section 862 of the 2018 Standard Specifications. 

 

Revise the 2018 Standard Specifications as follows:  

 

Page 8-42, Article 862-6 MEASUREMENT AND PAYMENT, add the following: 

 

Guardrail Anchor Units, Type ___ and Temporary Guardrail Anchor Units Type ___ will be 

measured and paid as units of each completed and accepted.  No separate measurement will be 

made of any rail, terminal sections, posts, offset blocks, concrete, hardware or any other 

components of the completed unit that are within the pay limits shown in the plans for the unit as 

all such components will be considered to be part of the unit.  

 

Payment will be made under: 

 

Pay Item Pay Unit 

Guardrail Anchor Units, Type ____ Each 

Temporary Guardrail Anchor Units, Type ___ Each 

 

TEMPORARY SHORING: 
(2-20-07) (Rev. 1-16-18)  SP11 R02 

 

Description 

 

Temporary shoring includes cantilever, braced and anchored shoring and temporary mechanically 

stabilized earth (MSE) walls. Temporary shoring does not include trench boxes.  At the 

Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans or as 

directed.  Design and construct temporary shoring based on actual elevations and shoring 

dimensions in accordance with the contract and accepted submittals.  Construct temporary shoring 

at locations shown in the plans and as directed.  Temporary shoring is required to maintain traffic 

when a 2:1 (H:V) slope from the top of an embankment or bottom of an excavation will intersect 
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the existing ground line less than 5 feet from the edge of pavement of an open travelway.  This 

provision does not apply to pipe, inlet or utility installation unless noted otherwise in the plans. 

 

Positive protection includes concrete barrier and temporary guardrail.  Provide positive protection 

for temporary shoring at locations shown in the plans and as directed.  Positive protection is 

required if temporary shoring is located in the clear zone in accordance with the AASHTO Roadside 

Design Guide. 

 

(A) Cantilever and Braced Shoring 

 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging.  Braced 

shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 

plates, walers, struts, rakers, etc.  Define “piles” as sheet piles or H-piles. 

 

(B) Anchored Shoring 

 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 

anchored with ground or helical anchors.  Driven anchors may be accepted at the discretion 

of the Engineer.  A ground anchor consists of a grouted steel bar or multi-strand tendon 

with an anchorage.  A helical anchor consists of a lead section with a central steel shaft and 

at least one helix steel plate followed by extensions with only central shafts (no helixes) 

and an anchorage.  Anchorages consist of steel bearing plates with washers and hex nuts 

for bars or steel wedge plates and wedges for strands.  Use a prequalified Anchored Wall 

Contractor to install ground anchors.  Define “anchors” as ground, helical or driven 

anchors. 

 

(C) Temporary MSE Walls 

 

Temporary MSE walls include temporary geosynthetic and wire walls.  Define “temporary 

wall” as a temporary MSE wall and “Temporary Wall Vendor” as the vendor supplying 

the temporary MSE wall.  Define “reinforcement” as geotextile, geogrid, welded wire grid 

or metallic strip reinforcement. 

 

Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped 

behind welded wire facing.  Define “temporary geotextile wall” as a temporary 

geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as 

a temporary geosynthetic wall with geogrid reinforcement. 

 

Temporary wire walls consist of welded wire grid or metallic strip reinforcement connected 

to welded wire facing.  Define “Wire Wall Vendor” as the vendor supplying the temporary 

wire wall. 

 

(D) Embedment 

 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 

the grade in front of shoring.  Define “embedment” for temporary walls as the wall height 

below the grade in front of walls. 
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(E) Positive Protection 

 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 

(PCB) that meets 2018 Roadway Standard Drawing No. 1170.01.  Define “concrete 

barrier” as unanchored or anchored PCB or an approved equal.  Define “temporary 

guardrail” as temporary steel beam guardrail that meets 2018 Roadway Standard Drawing 

No. 862.02. 

 

Materials 

 

Refer to the 2018 Standard Specifications. 

 

Item Section 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-6 

Geosynthetics 1056 

Neat Cement Grout 1003 

Portland Cement Concrete 1000 

Select Materials 1016 

Steel Beam Guardrail Materials 862-2 

Steel Plates 1072-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 

 

Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of 

the 2018 Standard Specifications.  Use Class IV select material for temporary guardrail.  Use neat 

cement grout for Type 2 grout for ground anchors.  Use Class A concrete that meets Article 450-

2 of the 2018 Standard Specifications or Type 1 grout for drilled-in piles.  Provide untreated timber 

with a thickness of at least 3 inches and a bending stress of at least 1,000 pounds per square inch 

for timber lagging.  Provide steel bracing that meets ASTM A36. 

 

(A) Shoring Backfill 

 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill 

except do not use A-2-4 soil for backfill around culverts. 

 

(B) Anchors 

 

Store anchor materials on blocking a minimum of 12 inches above the ground and protect 

it at all times from damage; and when placing in the work make sure it is free from dirt, 

dust, loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, 

unload and store anchor materials so materials are kept clean and free of damage.  Bent, 

damaged or defective materials will be rejected. 
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(1) Ground Anchors 

 

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 

strands that meet ASTM A886 or Article 1070-5 of the 2018 Standard 

Specifications.  Splice bars in accordance with Article 1070-9 of the 2018 Standard 

Specifications.  Do not splice strands.  Use bondbreakers, spacers and centralizers 

that meet Article 6.3.5 of the AASHTO LRFD Bridge Construction Specifications. 

 

(2) Helical Anchors 

 

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  Provide 

couplers, thread bar adapters and bolts recommended by the Anchor Manufacturer 

to connect helical anchors together and to piles. 

 

(3) Anchorages 

 

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates and 

wedges recommended by the Anchor Manufacturer. 

 

(C) Temporary Walls 

 

(1) Welded Wire Facing 

 

Use welded wire reinforcement for welded wire facing, struts and wires.  For 

temporary wire walls, provide welded wire facing supplied by the Wire Wall 

Vendor or a manufacturer approved or licensed by the vendor.  For temporary wire 

walls with separate reinforcement and facing components, provide connectors (e.g., 

bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.) required by 

the Wire Wall Vendor. 

 

(2) Geotextiles 

 

Provide Type 2 geotextile for separation and retention geotextiles.  Provide Type 5 

geotextile for geotextile reinforcement with ultimate tensile strengths in accordance 

with the accepted submittals. 

 

(3) Geogrid Reinforcement 

 

Use geogrids with a roll width of at least 4 feet and an “approved” or “approved for 

provisional use” status code.  The list of approved geogrids is available from: 

connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx 

 

https://connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx
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Provide geogrids for geogrid reinforcement with design strengths in accordance 

with the accepted submittals.  Geogrids are typically approved for ultimate tensile 

strengths in the machine direction (MD) and cross-machine direction (CD) or short-

term design strengths for a 3-year design life in the MD based on material type.  

Define material type from the website above for shoring backfill as follows: 

 

Material Type Shoring Backfill 

Borrow A-2-4 Soil 

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

 

(4) Welded Wire Grid and Metallic Strip Reinforcement 

 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire 

Wall Vendor or a manufacturer approved or licensed by the vendor.  Use welded 

wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 

of the 2018 Standard Specifications and metallic strip reinforcement (“straps”) that 

meet ASTM A572 or A1011. 

 

Preconstruction Requirements 

 

(A) Concrete Barrier 

 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear distance 

is not available, set concrete barrier next to and up against traffic side of temporary shoring 

except for barrier above temporary walls.  Concrete barrier with the minimum required 

clear distance is required above temporary walls. 

 

(B) Temporary Guardrail 

 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and temporary shoring.  At the Contractor’s option or if clear distance for 

cantilever, braced and anchored shoring is less than 4 feet, attach guardrail to traffic side 

of shoring as shown in the plans.  Place ABC in clear distance and around guardrail posts 

instead of pavement.  Do not use temporary guardrail above temporary walls. 

 

(C) Temporary Shoring Designs 

 

Before beginning temporary shoring design, survey existing ground elevations in the 

vicinity of shoring locations to determine actual design heights (H).  Submit PDF files of 

working drawings and design calculations for temporary shoring designs in accordance 

with Article 105-2 of the 2018 Standard Specifications.  Submit working drawings showing 

plan views, shoring profiles, typical sections and details of temporary shoring design and 

construction sequence.  Do not begin shoring construction until a design submittal is 

accepted. 
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Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 

in the state of North Carolina.  Use a prequalified Anchored Wall Design Consultant to 

design anchored shoring.  Provide anchored shoring designs sealed by a Design Engineer 

approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 

Consultant.  Include details in anchored shoring working drawings of anchor locations and 

lock-off loads, unit grout/ground bond strengths for ground anchors or minimum 

installation torque and torsional strength rating for helical anchors and if necessary, 

obstructions extending through shoring or interfering with anchors.  Include details in the 

anchored shoring construction sequence of pile and anchor installation, excavation and 

anchor testing. 

 

Provide temporary wall designs sealed by a Design Engineer licensed in the state of North 

Carolina and employed or contracted by the Temporary Wall Vendor.  Include details in 

temporary wall working drawings of geotextile and reinforcement types, locations and 

directions and obstructions extending through walls or interfering with reinforcement. 

 

(1) Soil Parameters 

 

Design temporary shoring for the assumed soil parameters and groundwater 

elevations shown in the plans.  Assume the following soil parameters for shoring 

backfill: 

 

(a) Unit weight (γ) = 120 pcf; 

(b) Friction Angle (𝛟) Shoring Backfill 

30° A-2-4 Soil 

34° Class II, Type 1 or Class III Select Material 

38° Class V or VI Select Material 

(c) Cohesion (c) = 0 psf. 

 

(2) Traffic Surcharge 

 

Design temporary shoring for a traffic surcharge of 250 pounds per square foot if 

traffic will be above and within H of shoring.  This traffic surcharge does not apply 

to construction traffic.  Design temporary shoring for any construction surcharge if 

construction traffic will be above and within H of shoring.  For LRFD shoring 

designs, apply traffic (live load) surcharge in accordance with Figure C11.5.5-3 of 

the AASHTO LRFD Bridge Design Specifications. 

 

(3) Cantilever, Braced and Anchored Shoring Designs 

 

Use shoring backfill for fill sections and voids between cantilever, braced and 

anchored shoring and the critical failure surface.  Use concrete or grout for 

embedded portions of drilled-in H-piles.  Do not use drilled-in sheet piles. 

 

Define “top of shoring” for cantilever, braced and anchored shoring as where the 

grade intersects the back of sheet piles or H-piles and timber lagging.  Design 

cantilever, braced and anchored shoring for a traffic impact load of 2,000 pounds 

per foot applied 18 inches above top of shoring if concrete barrier is above and next 
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to shoring or temporary guardrail is above and attached to shoring.  For anchored 

shoring designs, apply traffic impact load as horizontal load (PH1) in accordance 

with Figure 3.11.6.3-2(a) of the AASHTO LRFD specifications. 

 

Extend cantilever, braced and anchored shoring at least 32 inches above top of 

shoring if shoring is designed for traffic impact.  Otherwise, extend shoring at least 

6 inches above top of shoring. 

 

Design cantilever, braced and anchored shoring for a maximum deflection of 3 

inches if the horizontal distance to the closest edge of pavement or structure is less 

than H.  Otherwise, design shoring for a maximum deflection of 6 inches.  Design 

cantilever and braced shoring in accordance with the plans and AASHTO Guide 

Design Specifications for Bridge Temporary Works. 

 

Design anchored shoring in accordance with the plans and Article 11.9 of the 

AASHTO LRFD Bridge Design Specifications.  Use a resistance factor of 0.80 for 

tensile resistance of anchors with bars, strands or shafts.  Extend the unbonded 

length for ground anchors and the shallowest helix for helical anchors at least 5 feet 

behind the critical failure surface.  Do not extend anchors beyond right-of-way or 

easement limits.  If existing or future obstructions such as foundations, guardrail 

posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain 

a clearance of at least 6 inches between obstructions and anchors. 

 

(4) Temporary Wall Designs 

 

Use shoring backfill in the reinforced zone of temporary walls.  Separation 

geotextiles are required between shoring backfill and backfill, natural ground or 

culverts along the sides of the reinforced zone perpendicular to the wall face.  For 

Class V or VI select material in the reinforced zone, separation geotextiles are also 

required between shoring backfill and backfill or natural ground on top of and at 

the back of the reinforced zone. 

 

Design temporary walls in accordance with the plans and Article 11.10 of the 

AASHTO LRFD Bridge Design Specifications.  Embed temporary walls at least 18 

inches except for walls on structures or rock as determined by the Engineer.  Use 

a uniform reinforcement length throughout the wall height of at least 0.7H or 6 feet, 

whichever is longer.  Extend the reinforced zone at least 6 inches beyond end of 

reinforcement.  Do not locate the reinforced zone outside right-of-way or easement 

limits. 

 

Use the simplified method for determining maximum reinforcement loads in 

accordance with the AASHTO LRFD specifications.  For geotextile reinforcement, 

use geotextile properties approved by the Department or default values in 

accordance with the AASHTO LRFD specifications.  For geogrid reinforcement, 

use approved geogrid properties available from the website shown elsewhere in this 

provision.  If the website does not list a short-term design strength for an approved 

geogrid, use a short-term design strength equal to the ultimate tensile strength 

divided by 3.5 for the geogrid reinforcement.  Use geosynthetic properties for the 



C204062    B-5170 R-16 Mitchell County 

 

direction reinforcement will be installed, a 3-year design life and shoring backfill 

to be used in the reinforced zone. 

 

Do not use more than 4 different reinforcement strengths for each temporary 

geosynthetic wall.  Design temporary geotextile walls for a reinforcement coverage 

ratio (Rc) of 1.0.  For temporary geogrid walls with an Rc of less than 1.0, use a 

maximum horizontal clearance between geogrids of 3 feet and stagger 

reinforcement so geogrids are centered over gaps in the reinforcement layer below. 

 

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18 to 

24 inch long legs.  Locate geotextile or geogrid reinforcement so reinforcement 

layers are at the same level as the horizontal legs of welded wire facing.  Use 

vertical reinforcement spacing equal to facing height.  Wrap geotextile or geogrid 

reinforcement behind welded wire facing and extend reinforcement at least 3 feet 

back behind facing into shoring backfill. 

 

For temporary wire walls with separate reinforcement and facing components, 

attach welded wire grid or metallic strip reinforcement to welded wire facing with 

a connection approved by the Department.  For temporary geogrid and wire walls, 

retain shoring backfill at welded wire facing with retention geotextiles and extend 

geotextiles at least 3 feet back behind facing into backfill. 

 

(D) Preconstruction Meeting 

 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 

inspection and testing of the temporary shoring.  If required and if this meeting occurs 

before all shoring submittals have been accepted, additional preconstruction meetings may 

be required before beginning construction of temporary shoring without accepted 

submittals.  The Resident, District or Bridge Maintenance Engineer, Area Construction 

Engineer, Geotechnical Operations Engineer, Contractor and Shoring Contractor 

Superintendent will attend preconstruction meetings. 

 

Construction Methods 

 

Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring 

and shoring backfill.  Contain and maintain backfill and protect material from erosion. 

 

Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 

accordance with Section 1170 of the 2018 Standard Specifications and 2018 Roadway Standard 

Drawing No. 1170.01.  Use temporary guardrail in accordance with Section 862 of the 

2018 Standard Specifications and 2018 Roadway Standard Drawing Nos. 862.01, 862.02 and 

862.03. 
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(A) Tolerances 

 

Construct shoring with the following tolerances: 

 

(1) Horizontal wires of welded wire facing are level in all directions, 

 

(2) Shoring location is within 6 inches of horizontal and vertical alignment shown in 

the accepted submittals, and 

 

(3) Shoring plumbness (batter) is not negative and within 2 degrees of vertical. 

 

(B) Cantilever, Braced and Anchored Shoring Installation 

 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 

submittals, excavate before installing piles.  Otherwise, install piles before excavating for 

shoring.  Install cantilever, braced or anchored shoring in accordance with the construction 

sequence shown in the accepted submittals.  Remove piles and if applicable, timber lagging 

when shoring is no longer needed. 

 

(1) Pile Installation 

 

Install piles with the minimum required embedment and extension in accordance 

with Subarticles 450-3(D) and 450-3(E) of the 2018 Standard Specifications except 

that a pile driving equipment data form is not required.  Piles may be installed with 

a vibratory hammer as approved by the Engineer. 

 

Do not splice sheet piles.  Use pile excavation to install drilled-in H-piles.  After 

filling holes with concrete or grout to the elevations shown in the accepted 

submittals, remove any fluids and fill remaining portions of holes with flowable 

fill.  Cure concrete or grout at least 7 days before excavating. 

 

Notify the Engineer if refusal is reached before pile excavation or driven piles attain 

the minimum required embedment.  When this occurs, a revised design submittal 

may be required. 

 

(2) Excavation 

 

Excavate in front of piles from the top down in accordance with the accepted 

submittals.  For H-piles with timber lagging and braced and anchored shoring, 

excavate in staged horizontal lifts with a maximum height of 5 feet.  Remove 

flowable fill and material in between H-piles as needed to install timber lagging.  

Position lagging with at least 3 inches of contact in the horizontal direction between 

the lagging and pile flanges.  Do not excavate the next lift until timber lagging for 

the current lift is installed and if applicable, bracing and anchors for the current lift 

are accepted.  Backfill behind cantilever, braced or anchored shoring with shoring 

backfill. 
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(3) Anchor Installation 

 

If applicable, install foundations located behind anchored shoring before installing 

anchors.  Fabricate and install ground anchors in accordance with the accepted 

submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 

Specifications and the following unless otherwise approved: 

 

(a) Materials in accordance with this provision are required instead of materials 

conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD Specifications, 

 

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 

of the AASHTO LRFD specifications are not required, and 

 

(c) Corrosion protection for unbonded lengths of ground anchors and 

anchorage covers are not required. 

 

(d) Measure grout temperature, density and flow during grouting with at least 

the same frequency grout cubes are made for compressive strength.  

Perform density and flow field tests in the presence of the Engineer in 

accordance with American National Standards Institute/American 

Petroleum Institute Recommended Practice 13B-1 (Section 4, Mud 

Balance) and ASTM C939 (Flow Cone), respectively. 

 

Install helical anchors in accordance with the accepted submittals and Anchor 

Manufacturer’s instructions.  Measure torque during installation and do not exceed 

the torsional strength rating of the helical anchor.  Attain the minimum required 

installation torque and penetration before terminating anchor installation.  When 

replacing a helical anchor, embed last helix of the replacement anchor at least 3 

helix plate diameters past the location of the first helix of the previous anchor. 

 

(4) Anchor Testing 

 

Proof test and lock-off anchors in accordance with the accepted submittals and 

Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for 

the acceptance criteria in Article 6.5.5.5.  For the AASHTO LRFD specifications, 

“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar, 

strand or shaft. 

 

(a) Anchor Acceptance 

 

Anchor acceptance is based in part on the following criteria. 

 

(i) For ground and helical anchors, total movement is less than 0.04 

inches between the 1 and 10 minute readings or less than 0.08 inches 

between the 6 and 60 minute readings. 

(ii) For ground anchors, total movement at maximum test load exceeds 

80% of the theoretical elastic elongation of the unbonded length. 
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(b) Anchor Test Results 

 

Submit PDF files of anchor test records including movement versus load 

plots for each load increment within 24 hours of completing each row of 

anchors.  The Engineer will review the test records to determine if the 

anchors are acceptable. 

 

If the Engineer determines an anchor is unacceptable, revise the anchor 

design or installation methods.  Submit a revised anchored shoring design 

for acceptance and provide an acceptable anchor with the revised design or 

installation methods.  If required, replace the anchor or provide additional 

anchors with the revised design or installation methods. 

 

(C) Temporary Wall Installation 

 

Excavate as necessary for temporary walls in accordance with the plans and accepted 

submittals.  If applicable, install foundations located in the reinforced zone before placing 

shoring backfill or reinforcement unless otherwise approved.  Notify the Engineer when 

foundation excavation is complete.  Do not place shoring backfill or reinforcement until 

excavation dimensions and foundation material are approved. 

 

Erect welded wire facing so the wall position is as shown in the plans and accepted 

submittals.  Set welded wire facing adjacent to each other in the horizontal and vertical 

direction to completely cover the wall face with facing.  Stagger welded wire facing to 

create a running bond by centering facing over joints in the row below. 

 

Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as 

shown in the plans and accepted submittals and cover geotextiles with at least 3" of shoring 

backfill.  Overlap adjacent geotextile reinforcement and retention and separation 

geotextiles at least 18 inches with seams oriented perpendicular to the wall face.  Hold 

geotextiles in place with wire staples or anchor pins as needed. 

 

Place reinforcement within 3 inches of locations shown in the plans and accepted 

submittals.  Before placing shoring backfill, pull reinforcement taut so it is in tension and 

free of kinks, folds, wrinkles or creases.  Install reinforcement with the direction shown in 

the plans and accepted submittals.  For temporary wire walls with separate reinforcement 

and facing components, attach welded wire grid or metallic strip reinforcement to welded 

wire facing as shown in the accepted submittals.  Do not splice or overlap reinforcement 

so seams are parallel to the wall face.  Contact the Engineer when unanticipated existing 

or future obstructions such as foundations, pavements, pipes, inlets or utilities will interfere 

with reinforcement. 

 

Place shoring backfill in the reinforced zone in 8 to 10 inch thick lifts.  Compact A-2-4 soil 

and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C) 

of the 2018 Standard Specifications.  Use only hand operated compaction equipment to 

compact backfill within 3 feet of welded wire facing.  At a distance greater than 3 feet, 

compact shoring backfill with at least 4 passes of an 8 to 10 ton vibratory roller in 

a direction parallel to the wall face.  Smooth wheeled or rubber tired rollers are also 
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acceptable for compacting backfill.  Do not use sheepsfoot, grid rollers or other types of 

compaction equipment with feet.  Do not displace or damage reinforcement when placing 

and compacting shoring backfill.  End dumping directly on geotextile or geogrid 

reinforcement is not permitted.  Do not operate heavy equipment on reinforcement until it 

is covered with at least 8 inches of shoring backfill.  Replace any damaged reinforcement 

to the satisfaction of the Engineer. 

 

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 

of the 2018 Standard Specifications.  Bench temporary walls into the sides of excavations 

where applicable.  For temporary geosynthetic walls with top of wall within 5 feet of 

finished grade, remove top facing and incorporate top reinforcement layer into fill when 

placing fill in front of wall.  Temporary walls remain in place permanently unless otherwise 

required. 

 

Measurement and Payment 

 

Temporary Shoring will be measured and paid in square feet.  Temporary walls will be measured 

as the square feet of exposed wall face area.  Cantilever, braced or anchored shoring will be 

measured as the square feet of exposed shoring face area with the shoring height equal to the 

difference between the top and bottom of shoring elevations.  Define “top of shoring” as where 

the grade intersects the back of sheet piles or H-piles and timber lagging.  Define “bottom of 

shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.  

No measurement will be made for any embedment, shoring extension above top of shoring 

or pavement thickness above temporary walls. 

 

The contract unit price for Temporary Shoring will be full compensation for providing shoring 

designs, submittals and materials, excavating, backfilling, hauling and removing excavated 

materials and supplying all labor, tools, equipment and incidentals necessary to construct 

temporary shoring. 

 

No payment will be made for temporary shoring not shown in the plans or required by the Engineer 

including shoring for OSHA reasons or the Contractor’s convenience.  No value engineering 

proposals will be accepted based solely on revising or eliminating shoring locations shown in the 

plans or estimated quantities shown in the bid item sheets as a result of actual field measurements 

or site conditions. 

 

PCB will be measured and paid in accordance with Section 1170 of the 2018 Standard 

Specifications.  No additional payment will be made for anchoring PCB for temporary shoring.  

Costs for anchoring PCB will be incidental to temporary shoring. 

 

Temporary guardrail will be measured and paid for in accordance with Section 862 of the 

2018 Standard Specifications. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Temporary Shoring Square Foot 
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STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal year.  

The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 

be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided funds 

are available.  The State reserves the right to terminate or suspend any transportation project 

contract, and any transportation project contract shall be so terminated or suspended if funds will 

not be available for payment of the work to be performed during that fiscal year pursuant to the 

contract.  In the event of termination of any contract, the contractor shall be given a written notice 

of termination at least 60 days before completion of scheduled work for which funds are available.  

In the event of termination, the contractor shall be paid for the work already performed in 

accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Subarticle 108-13(D) of the 2018 Standard Specifications. 
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STANDARD SPECIAL PROVISION 

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 

independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  

Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 

not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 

delivered it shall be available for pickup and replacement at the supplier’s expense. 

 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 

be rejected by the North Carolina Department of Transportation. 

 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 

the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 

NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 

 

Tolerances established by the Association of Official Seed Analysts will generally be recognized.  

However, for the purpose of figuring pure live seed, the found pure seed and found germination 

percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 

recognized for minimum pure live seed as listed on the following pages. 

 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 

Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   

 

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
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not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 

rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 

includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 

inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 

be approved. 
 

 Sericea Lespedeza 

 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 

be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 

 Kobe Lespedeza    Browntop Millet 

 Korean Lespedeza    German Millet – Strain R 

 Weeping Lovegrass    Clover – Red/White/Crimson 

 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 

be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 

be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 

approved. 
 

 Centipedegrass   Japanese Millet 

 Crownvetch    Reed Canary Grass 

 Pensacola Bahiagrass   Zoysia 

 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 

ERRATA 
(2-12-18)  Z-4 

 

Revise the 2018 Standard Specifications as follows: 

 

 

Division 7 

Page 7-27, line 4, Article 725-1 MEASUREMENT AND PAYMENT, replace article number 

“725-1” with “724-4”.  

 

Page 7-28, line 10, Article 725-1 MEASUREMENT AND PAYMENT, replace article number 

“725-1” with “725-3”.  

 

 

Division 10 

Page 10-162, line 1, Article 1080-50 PAINT FOR VERTICAL MARKERS, replace article 

number “1080-50” with “1080-10”.  

 

Page 10-162, line 5, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, replace 

article number “1080-61” with “1080-11”.  

 

Page 10-162, line 22, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING 

STEEL, replace article number “1080-72” with “1080-12”.  

 

Page 10-163, line 25, Article 1080-83 FIELD PERFORMANCE AND SERVICES, replace 

article number “1080-83” with “1080-13”.  
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STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious 

Weeds) 
(3-18-03) (Rev. 12-20-16) Z-04a 

 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 

certificate or limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those 

specific project sites located in the quarantined area or for any regulated article used on this project 

originating in a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 

ash borer, or other noxious weeds. 
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STANDARD SPECIAL PROVISION 

 

MINIMUM WAGES 
(7-21-09) Z-5 

 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 

FIVE CENTS ($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

This determination of the intent of the application of this act to the contract on this 

project is the responsibility of the Contractor. 

 

The Contractor shall have no claim against the Department of Transportation for any changes in 

the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 

informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the Federal 

On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 

contractors (existing and newcomers) will be automatically placed in the Alternate Program.  

Standard OJT requirements typically associated with individual projects will no longer be applied 

at the project level.  Instead, these requirements will be applicable on an annual basis for each 

contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make every 

effort to enroll minority and women as trainees to the extent that such persons are available within 

a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 

to discriminate against any applicant for training, whether a member of a minority group or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar year 

based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 

activity with the Department.  At the beginning of each year, all contractors eligible will be 

contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  

This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 

Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are not 

all-inclusive.  Where the training is oriented toward construction applications, training will be 

allowed in lower-level management positions such as office engineers and estimators.  Contractors 

shall submit new classifications for specific job functions that their employees are performing.  

The Department will review and recommend for acceptance to FHWA the new classifications 

proposed by contractors, if applicable.  New classifications shall meet the following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to the 

subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 

of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  

 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting company 

compliance under these contract documents.  These documents and any other information as 

requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken off 

the NCDOT’s Bidders List.  

 

Measurement and Payment 
 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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STANDARD SHORING: (1-16-18) 
 
Description 
Standard shoring includes standard temporary shoring and standard temporary mechanically 
stabilized earth (MSE) walls.  At the Contractor’s option, use standard shoring as noted in the 
plans or as directed.  When using standard shoring, a temporary shoring design submittal is not 
required.  Construct standard shoring based on actual elevations and shoring dimensions in 
accordance with the contract and Geotechnical Standard Detail No. 1801.01 or 1801.02. 

Define “standard temporary shoring” as cantilever shoring that meets the standard temporary 
shoring detail (Geotechnical Standard Detail No. 1801.01).  Define “standard temporary wall” as 
a temporary MSE wall with geotextile or geogrid reinforcement that meets the standard 
temporary wall detail (Geotechnical Standard Detail No. 1801.02).  Define “standard temporary 
geotextile wall” as a standard temporary wall with geotextile reinforcement and “standard 
temporary geogrid wall” as a standard temporary wall with geogrid reinforcement. 

Provide positive protection for standard shoring at locations shown in the plans and as directed.  
See Temporary Shoring provision for positive protection types and definitions. 

Materials 
Refer to the Standard Specifications. 

Item Section 
Concrete Barrier Materials 1170-2 
Flowable Fill, Excavatable 1000-6 
Geosynthetics 1056 
Neat Cement Grout, Type 1 1003 
Portland Cement Concrete, Class A 1000 
Select Materials 1016 
Steel Beam Guardrail Materials 862-2 
Steel Sheet Piles and H-Piles 1084 
Untreated Timber 1082-2 
Welded Wire Reinforcement 1070-3 

Provide Type 6 material certifications for shoring materials.  Use Class IV select material for 
temporary guardrail.  Use Class A concrete that meets Article 450-2 of the Standard 
Specifications or grout for drilled-in piles. 

Based on actual shoring height, positive protection, groundwater elevation, slope or surcharge 
case and traffic impact at each standard temporary shoring location, use sheet piles with the 
minimum required section modulus or H-piles with the sizes shown in Geotechnical Standard 
Detail No. 1801.01.  Use untreated timber with a thickness of at least 3" and a bending stress of 
at least 1,000 psi for timber lagging. 

(A) Shoring Backfill 
Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring 
backfill except do not use the following: 

(1) A-2-4 soil for backfill around culverts, 
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(2) A-2-4 soil in the reinforced zone of standard temporary walls with a back slope 
and 

(3) Class VI select material in the reinforced zone of standard temporary geotextile 
walls. 

(B) Standard Temporary Walls 
Use welded wire reinforcement for welded wire facing, struts and wires with the 
dimensions and minimum wire sizes shown in Geotechnical Standard Detail No. 1801.02.  
Provide Type 2 geotextile for separation and retention geotextiles.  Do not use more than 
4 different reinforcement strengths for each standard temporary wall. 

(1) Geotextile Reinforcement 

Provide Type 5 geotextile for geotextile reinforcement with a mass per unit area 
of at least 8 oz/sy in accordance with ASTM D5261.  Based on actual wall height, 
groundwater elevation, slope or surcharge case and shoring backfill to be used in 
the reinforced zone at each standard temporary geotextile wall location, provide 
geotextiles with ultimate tensile strengths as shown in Geotechnical Standard 
Detail No. 1801.02. 

(2) Geogrid Reinforcement 

Use geogrids with a roll width of at least 4 ft and an “approved” or “approved for 
provisional use” status code.  The list of approved geogrids is available from: 
connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx 

Based on actual wall height, groundwater elevation, slope or surcharge case and 
shoring backfill to be used in the reinforced zone at each standard temporary 
geogrid wall location, provide geogrids for geogrid reinforcement with short-term 
design strengths as shown in Geotechnical Standard Detail No. 1801.02.  
Geogrids are typically approved for ultimate tensile strengths in the machine 
direction (MD) and cross-machine direction (CD) or short-term design strengths 
for a 3-year design life in the MD based on material type.  Define material type 
from the website above for shoring backfill as follows: 

Material Type Shoring Backfill 
Borrow A-2-4 Soil 

Fine Aggregate Class II, Type 1 or Class III Select Material 
Coarse Aggregate Class V or VI Select Material 

If the website does not list a short-term design strength for an approved geogrid, 
use a short-term design strength equal to the ultimate tensile strength divided by 
3.5 for the geogrid reinforcement. 

Preconstruction Requirements 
(A) Concrete Barrier 

Define “clear distance” behind concrete barrier as the horizontal distance between the 
barrier and edge of pavement.  The minimum required clear distance for concrete barrier 
is shown in the plans.  At the Contractor’s option or if the minimum required clear 

https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx
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distance is not available, set concrete barrier next to and up against traffic side of 
standard shoring except for barrier above standard temporary walls.  Concrete barrier 
with the minimum required clear distance is required above standard temporary walls. 

(B) Temporary Guardrail 
Define “clear distance” behind temporary guardrail as the horizontal distance between 
guardrail posts and standard shoring.  At the Contractor’s option or if clear distance for 
standard temporary shoring is less than 4 ft, attach guardrail to traffic side of shoring as 
shown in the plans.  Place ABC in clear distance and around guardrail posts instead of 
pavement.  Do not use temporary guardrail above standard temporary walls. 

(C) Standard Shoring Selection Forms 
Before beginning standard shoring construction, survey existing ground elevations in the 
vicinity of standard shoring locations to determine actual shoring or wall heights (H).  
Submit a standard shoring selection form for each location at least 7 days before starting 
standard shoring construction.  Standard shoring selection forms are available from: 
connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

(D) Preconstruction Meeting 
The Engineer may require a shoring preconstruction meeting to discuss the construction 
and inspection of the standard shoring.  If required, schedule this meeting after all 
standard shoring selection forms have been submitted.  The Resident, District or Bridge 
Maintenance Engineer, Bridge or Roadway Construction Engineer, Geotechnical 
Operations Engineer, Contractor and Shoring Contractor Superintendent will attend this 
preconstruction meeting. 

Construction Methods 
Construct standard shoring in accordance with the Temporary Shoring provision. 

(A) Standard Temporary Shoring Installation 
Based on actual shoring height, positive protection, groundwater elevation, slope or 
surcharge case and traffic impact at each standard temporary shoring location, install 
piles with the minimum required embedment and extension for each shoring section in 
accordance with Geotechnical Standard Detail No. 1801.01.  For concrete barrier above 
and next to standard temporary shoring and temporary guardrail above and attached to 
standard temporary shoring, use “surcharge case with traffic impact” in accordance with 
Geotechnical Standard Detail No. 1801.01.  Otherwise, use “slope or surcharge case with 
no traffic impact” in accordance with Geotechnical Standard Detail No. 1801.01.  If 
refusal is reached before driven piles attain the minimum required embedment, use 
drilled-in H-piles with timber lagging for standard temporary shoring. 

(B) Standard Temporary Walls Installation 
Based on actual wall height, groundwater elevation, slope or surcharge case, geotextile or 
geogrid reinforcement and shoring backfill in the reinforced zone at each standard 
temporary wall location, construct walls with the minimum required reinforcement length 
and number of reinforcement layers for each wall section in accordance with 
Geotechnical Standard Detail No. 1801.02.  For standard temporary walls with pile 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
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foundations in the reinforced zone, drive piles through reinforcement after constructing 
temporary walls. 

For standard temporary walls with interior angles less than 90°, wrap geosynthetics at 
acute corners as directed by the Engineer.  Place geosynthetics as shown in Geotechnical 
Standard Detail No. 1801.02.  Place separation geotextiles between shoring backfill and 
backfill, natural ground or culverts along the sides of the reinforced zone perpendicular to 
the wall face.  For Class V or VI select material in the reinforced zone, place separation 
geotextiles between shoring backfill and backfill or natural ground on top of and at the 
back of the reinforced zone. 

Measurement and Payment 
Standard shoring will be measured and paid in accordance with the Temporary Shoring 
provision. 
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TEMPORARY SOIL NAIL WALLS: (1-16-18) 

 

Description 

Construct temporary soil nail walls consisting of soil nails spaced at a regular pattern and 

connected to a reinforced shotcrete face.  A soil nail consists of a steel bar grouted in a drilled 

hole inclined at an angle below horizontal.  At the Contractor’s option, use temporary soil nail 

walls instead of temporary shoring for full cut sections.  Design and construct temporary soil nail 

walls based on actual elevations and wall dimensions in accordance with the contract and 

accepted submittals.  Use a prequalified Anchored Wall Contractor to construct temporary soil 

nail walls.  Define “soil nail wall” as a temporary soil nail wall and “Soil Nail Wall Contractor” 

as the Anchored Wall Contractor installing soil nails and applying shotcrete.  Define “nail” as a 

soil nail. 

Provide positive protection for soil nail walls at locations shown in the plans and as directed.  

See Temporary Shoring provision for positive protection types and definitions. 

Materials 

Refer to Division 10 of the Standard Specifications. 

Item Section 

Geocomposites 1056 

Neat Cement Grout, Type 2 1003 

Reinforcing Steel 1070 

Shotcrete 

Select Material, Class IV 

1002 

1016 

Steel Plates 1072-2 

Use Class IV select material for temporary guardrail.  Provide soil nails consisting of grouted 

steel bars and nail head assemblies.  Use deformed steel bars that meet AASHTO M 275 or M 

31, Grade 60 or 75.  Splice bars in accordance with Article 1070-9 of the Standard 

Specifications. 

Fabricate centralizers from schedule 40 PVC plastic pipe or tube, steel or other material not 

detrimental to steel bars (no wood).  Size centralizers to position bars within 1" of drill hole 

centers and allow tremies to be inserted to ends of holes.  Use centralizers that do not interfere 

with grout placement or flow around bars. 

Provide nail head assemblies consisting of nuts, washers and bearing plates.  Use steel plates for 

bearing plates and steel washers and hex nuts recommended by the Soil Nail Manufacturer. 

Provide Type 6 material certifications for soil nail materials in accordance with Article 106-3 of 

the Standard Specifications.  Store steel materials on blocking at least 12" above the ground and 

protect it at all times from damage; and when placing in the work make sure it is free from dirt, 

dust, loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, unload 

and store soil nail wall materials so materials are kept clean and free of damage.  Bent, damaged 

or defective materials will be rejected. 

Preconstruction Requirements 

(A) Concrete Barrier 

Define “clear distance” behind concrete barrier as the horizontal distance between the 
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barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear 

distance is not available, set concrete barrier next to and up against traffic side of soil nail 

walls except for barrier above walls.  Concrete barrier with the minimum required clear 

distance is required above soil nail walls. 

(B) Temporary Guardrail 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and soil nail walls.  At the Contractor’s option or if clear distance for soil 

nail walls is less than 4 ft, use temporary guardrail with 8 ft posts and a clear distance of 

at least 2.5 ft.  Place ABC in clear distance and around guardrail posts instead of 

pavement. 

(C) Soil Nail Wall Designs 

Before beginning soil nail wall design, survey existing ground elevations in the vicinity 

of wall locations to determine actual design heights (H).  Use a prequalified Anchored 

Wall Design Consultant to design soil nail walls.  Provide designs sealed by a Design 

Engineer approved as a Geotechnical Engineer (key person) for the Anchored Wall 

Design Consultant. 

Submit PDF files of working drawings and design calculations for soil nail wall designs 

in accordance with Article 105-2 of the Standard Specifications.  Submit working 

drawings showing plan views, wall profiles, typical sections and details of soil nail wall 

design and construction sequence.  Include details in working drawings of soil nail 

locations, unit grout/ground bond strengths, shotcrete reinforcement and if necessary, 

obstructions extending through walls or interfering with nails.  Include details in 

construction sequence of excavation, grouting, installing reinforcement, nail testing and 

shotcreting with mix designs and shotcrete nozzleman certifications.  Do not begin soil 

nail wall construction until a design submittal is accepted. 

Design soil nail walls in accordance with the plans and allowable stress design method in 

the FHWA Geotechnical Engineering Circular No. 7 “Soil Nail Walls” (Publication No. 

FHWA-IF-03-017) unless otherwise required. 

Design soil nails that meet the following unless otherwise approved: 

(1) Horizontal and vertical spacing of at least 3 ft, 

(2) Inclination of at least 12° below horizontal and 

(3) Diameter of 4" to 10". 

Do not extend nails beyond right-of-way or easement limits.  If existing or future 

obstructions such as foundations, pavements, pipes, inlets or utilities will interfere with 

nails, maintain a clearance of at least 6" between obstructions and nails. 

Design soil nail walls for a traffic surcharge of 250 psf if traffic will be above and within 

H of walls.  This traffic surcharge does not apply to construction traffic.  Design soil nail 

walls for any construction surcharge if construction traffic will be above and within H of 

walls.  For temporary guardrail with 8 ft posts above soil nail walls, analyze walls for a 

horizontal load of 300 lb/ft of wall. 
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Place geocomposite drain strips with a horizontal spacing of no more than 10 ft and 

center strips between adjacent nails.  Attach drain strips to excavation faces.  Use 

shotcrete at least 4" thick and reinforce shotcrete with #4 waler bars around nail heads.  

Two waler bars (one on each side of nail head) in the horizontal and vertical directions 

are required for a total of 4 bars per nail. 

(D) Preconstruction Meeting 

Before starting soil nail wall construction, hold a preconstruction meeting to discuss the 

construction, inspection and testing of the soil nail walls.  If this meeting occurs before 

all soil nail wall submittals have been accepted, additional preconstruction meetings may 

be required before beginning construction of soil nail walls without accepted submittals.  

The Resident, District or Bridge Maintenance Engineer, Bridge or Roadway Construction 

Engineer, Geotechnical Operations Engineer, Contractor and Soil Nail Wall Contractor 

Superintendent will attend preconstruction meetings. 

(E) Preconstruction Meeting 

Before beginning wall construction, provide preconstruction test panels in accordance 

with Subarticle 1002-3(D) of the Standard Specifications. 

Construction Methods 

Control drainage during construction in the vicinity of soil nail walls.  Direct run off away from 

soil nail walls and areas above and behind walls. 

Install foundations located behind soil nail walls before beginning wall construction.  Do not 

excavate behind soil nail walls.  If overexcavation occurs, repair walls with an approved method 

and a revised soil nail wall design may be required. 

Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 

accordance with Section 1170 of the Standard Specifications and Roadway Standard Drawing 

No. 1170.01.  Use temporary guardrail in accordance with Section 862 of the Standard 

Specifications and Roadway Standard Drawing Nos. 862.01, 862.02 and 862.03. 

(A) Excavation 

Excavate for soil nail walls from the top down in accordance with the accepted 

submittals.  Excavate in staged horizontal lifts with no negative batter (excavation face 

leaning forward).  Excavate lifts in accordance with the following: 

(1) Heights not to exceed vertical nail spacing, 

(2) Bottom of lifts no more than 3 ft below nail locations for current lift and 

(3) Horizontal and vertical alignment within 6" of location shown in the accepted 

submittals. 

Remove any cobbles, boulders, rubble or debris that will protrude more than 2" into the 

required shotcrete thickness.  Rocky ground such as colluvium, boulder fills and 

weathered rock may be difficult to excavate without leaving voids. 

Apply shotcrete to excavation faces within 24 hours of excavating each lift unless 

otherwise approved.  Shotcreting may be delayed if it can be demonstrated that delays 

will not adversely affect excavation stability.  If excavation faces will be exposed for 
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more than 24 hours, use polyethylene sheets anchored at top and bottom of lifts to protect 

excavation faces from changes in moisture content. 

If an excavation becomes unstable at any time, suspend soil nail wall construction and 

temporarily stabilize the excavation by immediately placing an earth berm up against the 

unstable excavation face.  When this occurs, repair walls with an approved method and a 

revised soil nail wall design may be required. 

Do not excavate the next lift until nail installations and testing and shotcrete application 

for the current lift are accepted and grout and shotcrete for the current lift have cured at 

least 3 days and 1 day, respectively. 

(B) Soil Nails 

Drill and grout nails the same day and do not leave drill holes open overnight.  Control 

drilling and grouting to prevent excessive ground movements, damaging structures and 

pavements or fracturing rock and soil formations.  If ground heave or subsidence occurs, 

suspend soil nail wall construction and take corrective action to minimize movement.  If 

property damage occurs, make repairs with an approved method and a revised soil nail 

wall design may be required. 

(1) Drilling 

Use drill rigs of the sizes necessary to install soil nails and with sufficient capacity 

to drill through whatever materials are encountered.  Drill straight and clean holes 

with the dimensions and inclination shown in the accepted submittals.  Drill holes 

within 6" of locations and 2° of inclination shown in the accepted submittals 

unless otherwise approved. 

Stabilize drill holes with temporary casings if unstable, caving or sloughing 

material is anticipated or encountered.  Do not use drilling fluids to stabilize drill 

holes or remove cuttings. 

(2) Steel Bars 

Center steel bars in drill holes with centralizers.  Securely attach centralizers 

along bars at no more than 8 ft centers.  Attach uppermost and lowermost 

centralizers 18" from excavation faces and ends of holes. 

Do not insert steel bars into drill holes until hole locations, dimensions, 

inclination and cleanliness are approved.  Do not vibrate, drive or otherwise force 

bars into holes.  If a steel bar cannot be completely and easily inserted into a drill 

hole, remove the bar and clean or redrill the hole. 

(3) Grouting 

Remove oil, rust inhibitors, residual drilling fluids and similar foreign materials 

from holding tanks/hoppers, stirring devices, pumps, lines, tremie pipes and any 

other equipment in contact with grout before use.  Measure grout temperature, 

density and flow during grouting with at least the same frequency grout cubes are 

made for compressive strength.  Perform density and flow field tests in the 

presence of the Engineer in accordance with American National Standards 

Institute/American Petroleum Institute Recommended Practice 13B-1 (Section 4, 
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Mud Balance) and ASTM C939 (Flow Cone), respectively. 

Inject grout at the lowest point of drill holes through tremies, e.g., grout tubes, 

casings, hollow-stem augers or drill rods, in one continuous operation.  Fill drill 

holes progressively from ends of holes to excavation faces and withdraw tremies 

at a slow even rate as holes are filled to prevent voids in grout.  Extend tremies 

into grout at least 5 ft at all times except when grout is initially placed in holes. 

Provide grout free of segregation, intrusions, contamination, structural damage or 

inadequate consolidation (honeycombing).  Cold joints in grout are not allowed 

except for test nails.  Remove any temporary casings as grout is placed and record 

grout volume for each drill hole. 

(4) Nail Heads 

Install nail head assemblies after shotcreting.  Before shotcrete reaches initial set, 

seat bearing plates and tighten nuts so plates contact shotcrete uniformly.  If 

uniform contact is not possible, install nail head assemblies on mortar pads so nail 

heads are evenly loaded. 

(C) Drain Strips 

Install geocomposite drain strips as shown in the accepted submittals.  Before installing 

shotcrete reinforcement, place drain strips with the geotextile side against excavation 

faces.  For highly irregular faces and at the discretion of the Engineer, drain strips may be 

placed after shotcreting over weep holes through the shotcrete.  Hold drain strips in place 

with anchor pins so strips are in continuous contact with surfaces to which they are 

attached and allow for full flow the entire height of soil nail walls.  Discontinuous drain 

strips are not allowed.  If splices are needed, overlap drain strips at least 12" so flow is 

not impeded.  Cut off excess drain strip length and expose strip ends below shotcrete 

when soil nail wall construction is complete. 

(D) Shotcrete 

Clean ungrouted zones of drill holes and excavation faces of loose materials, mud, 

rebound and other foreign material.  Moisten surfaces to receive shotcrete.  Install 

shotcrete reinforcement in accordance with the contract and accepted submittals.  Secure 

reinforcing steel so shooting does not displace or vibrate reinforcement.  Install approved 

thickness gauges on 5 ft centers in the horizontal and vertical directions to measure 

shotcrete thickness. 

Apply shotcrete in accordance with the contract, accepted submittals and Subarticle 

1002-3(F) of the Standard Specifications.  Use approved shotcrete nozzlemen who made 

satisfactory preconstruction test panels to apply shotcrete.  Direct shotcrete at right angles 

to excavation faces except when shooting around reinforcing steel.  Rotate nozzle 

steadily in small circular patterns and apply shotcrete from bottom of lifts up. 

Make shotcrete surfaces uniform and free of sloughing or sagging.  Completely fill 

ungrouted zones of drill holes and any other voids with shotcrete.  Taper construction 

joints to a thin edge over a horizontal distance of at least the shotcrete thickness.  Wet 

joint surfaces before shooting adjacent sections. 

Repair surface defects as soon as possible after shooting.  Remove any shotcrete which 
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lacks uniformity, exhibits segregation, honeycombing or lamination or contains any voids 

or sand pockets and replace with fresh shotcrete to the satisfaction of the Engineer.  

Protect shotcrete from freezing and rain until shotcrete reaches initial set. 

(E) Construction Records 

Provide 2 copies of soil nail wall construction records within 24 hours of completing each 

lift.  Include the following in construction records: 

(1) Names of Soil Nail Wall Contractor, Superintendent, Nozzleman, Drill Rig 

Operator, Project Manager and Design Engineer; 

(2) Wall description, county, Department’s contract, TIP and WBS element number; 

(3) Wall station and number and lift location, dimensions, elevations and description; 

(4) Nail locations, dimensions and inclinations, bar types, sizes and grades and 

temporary casing information; 

(5) Date and time drilling begins and ends, steel bars are inserted into drill holes, 

grout and shotcrete are mixed and arrives on-site and grout placement and 

shotcrete application begins and ends; 

(6) Grout volume, temperature, flow and density records; 

(7) Ground and surface water conditions and elevations if applicable; 

(8) Weather conditions including air temperature at time of grout placement and 

shotcrete application; and 

(9) All other pertinent details related to soil nail wall construction. 

After completing each soil nail wall or stage of a wall, provide a PDF file of all 

corresponding construction records. 

Nail Testing 

“Proof tests” are performed on nails incorporated into walls, i.e., production nails.  Define “test 

nail” as a nail tested with a proof test.  Proof tests are typically required for at least one nail per 

nail row per soil nail wall or at least 5% of production nails, whichever is greater.  More or less 

test nails may be required depending on subsurface conditions encountered.  The Engineer will 

determine the number and locations of proof tests required.  Do not test nails until grout and 

shotcrete attain the required 3 day compressive strength. 

(A) Test Equipment 

Use the following equipment to test nails: 

(1) Two dial gauges with rigid supports, 

(2) Hydraulic jack and pressure gauge and 

(3) Jacking block or reaction frame. 

Provide dial gauges with enough range and precision to measure the maximum test nail 

movement to 0.001".  Use pressure gauges graduated in 100 psi increments or less.  

Submit identification numbers and calibration records for load cells, jacks and pressure 

gauges with the soil nail wall design.  Calibrate each jack and pressure gauge as a unit. 
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Align test equipment to uniformly and evenly load test nails.  Use a jacking block or 

reaction frame that does not damage or contact shotcrete within 3 ft of nail heads.  Place 

dial gauges opposite each other on either side of test nails and align gauges within 5° of 

bar inclinations.  Set up test equipment so resetting or repositioning equipment during 

nail testing is not needed. 

(B) Test Nails 

Test nails include both unbonded and bond lengths.  Grout only bond lengths before nail 

testing.  Provide unbonded and bond lengths of at least 3 ft and 10 ft, respectively. 

Steel bars for production nails may be overstressed under higher test nail loads.  If 

necessary, use larger size or higher grade bars with more capacity for test nails instead of 

shortening bond lengths to less than the minimum required. 

(C) Proof Tests 

Determine maximum bond length (LB) using the following: 

LB ≤ (CRT × At × fy) / (QALL × 1.5) 

Where, 

LB = bond length (ft), 

CRT = reduction coefficient, 0.9 for Grade 60 and 75 bars or 0.8 for Grade 150 bars, 

At = bar area (in2), 

fy = bar yield stress (ksi) and 

QALL = allowable unit grout/ground bond strength (kips/ft). 

Determine design test load (DTL) based on as-built bond length and allowable unit 

grout/ground bond strength using the following: 

DTL = LB × QALL 

Where, 

DTL = design test load (kips). 

Perform proof tests by incrementally loading nails to failure or a load of 150% of DTL 

based on the following schedule: 

Load Hold Time 

AL* Until movement stabilizes 

0.25 DTL Until movement stabilizes 

0.50 DTL Until movement stabilizes 

0.75 DTL Until movement stabilizes 

1.00 DTL Until movement stabilizes 

1.25 DTL Until movement stabilizes 

1.50 DTL 10 or 60 minutes (creep test) 

AL* 1 minute 

* Alignment load (AL) is the minimum load needed to align 

test equipment and should not exceed 0.05 DTL. 

Reset dial gauges to zero after applying alignment load.  Record test nail movement at 
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each load increment and monitor test nails for creep at the 1.5 DTL load increment.  

Measure and record movement during creep test at 1, 2, 3, 5, 6 and 10 minutes.  If test 

nail movement between 1 and 10 minutes is greater than 0.04", maintain the 1.5 DTL 

load increment for an additional 50 minutes and record movement at 20, 30, 50 and 60 

minutes.  Repump jack as needed to maintain load during hold times. 

(D) Test Nail Acceptance 

Submit 2 copies of test nail records including load versus movement and time versus 

creep movement plots within 24 hours of completing each proof test.  The Engineer will 

review the test nail records to determine if test nails are acceptable.  Test nail acceptance 

is based in part on the following criteria. 

(1) Total movement during creep test is less than 0.04" between the 1 and 10 minute 

readings or less than 0.08" between the 6 and 60 minute readings and creep rate is 

linear or decreasing throughout hold time. 

(2) Total movement at maximum load exceeds 80% of the theoretical elastic 

elongation of the unbonded length. 

(3) Pullout failure does not occur at or before the 1.5 DTL load increment.  Define 

“pullout failure” as the inability to increase load while movement continues.  

Record pullout failure load as part of test nail data. 

Maintain stability of unbonded lengths for subsequent grouting.  If a test nail is accepted 

but the unbonded length cannot be satisfactorily grouted, do not incorporate the test nail 

into the soil nail wall and add another production nail to replace the test nail. 

If the Engineer determines a test nail is unacceptable, either perform additional proof 

tests on adjacent production nails or revise the soil nail design or installation methods for 

the production nails represented by the unacceptable test nail as determined by the 

Engineer.  Submit a revised soil nail wall design for acceptance, provide an acceptable 

test nail with the revised design or installation methods and install additional production 

nails for the nails represented by the unacceptable test nail. 

After completing nail testing for each soil nail wall or stage of a wall, provide a PDF file 

of all corresponding test nail records. 

Measurement and Payment 

Temporary soil nail walls will be measured and paid in square feet.  Temporary soil nail walls 

will be paid for at the contract unit price for Temporary Shoring.  Temporary soil nail walls will 

be measured as the square feet of exposed wall face area.  No measurement will be made for any 

embedment or pavement thickness above soil nail walls. 

The contract unit price for Temporary Shoring will be full compensation for providing soil nail 

wall designs, submittals, labor, tools, equipment and soil nail wall materials, excavating, hauling 

and removing excavated materials, installing and testing soil nails, grouting, shotcreting and 

supplying drain strips and any incidentals necessary to construct soil nail walls.  No additional 

payment will be made and no extension of completion date or time will be allowed for repairing 

property damage, overexcavations or unstable excavations, unacceptable test nails or thicker 

shotcrete. 
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No payment will be made for temporary shoring not shown in the plans or required by the 

Engineer including shoring for OSHA reasons or the Contractor’s convenience.  No value 

engineering proposals will be accepted based solely on revising or eliminating shoring locations 

shown in the plans or estimated quantities shown in the bid item sheets as a result of actual field 

measurements or site conditions. 

PCB will be measured and paid in accordance with Section 1170 of the Standard Specifications.  

No additional payment will be made for anchoring PCB for soil nail walls.  Costs for anchoring 

PCB will be incidental to soil nail walls. 

Temporary guardrail will be measured and paid for in accordance with Section 862 of the 

Standard Specifications. 

 
 

022246 
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031499 

PROJECT SPECIAL PROVISIONS 

GEOENVIRONMENTAL 

 

CONTAMINATED SOIL (1/5/2017) 

The Contractor’s attention is directed to the fact that soil contaminated with petroleum 

hydrocarbon compounds exist within the project area.  The known areas of contamination are 

indicated on corresponding plans sheets. Information relating to these contaminated areas, 

sample locations, and investigation reports will be available at the following web address by 

navigating to the correct letting year and month then selecting, “Plans and Proposals”, “Mitchell 

B-5170”, “GeoEnv Postings”: 

 

http://dotw-xfer01.dot.state.nc.us/dsplan/ 

 

Petroleum contaminated soil may be encountered during any earthwork activities on the project.  

The Contractor shall only excavate those soils that the Engineer designates necessary to 

complete a particular task.  The Engineer shall determine if soil is contaminated based on 

petroleum odors and unusual soil staining.  Contaminated soil not required to be excavated is to 

remain in place and undisturbed.  Undisturbed soil shall remain in place, whether contaminated 

or not.  The Contractor shall transport all contaminated soil excavated from the project to a 

facility licensed to accept contaminated soil. 

 

In the event that the Contractor chooses to stockpile the soil temporarily, the stockpile shall be 

created within the property boundaries of the source material and in accordance with the 

Stockpile Containment Detail found in the plans.  If the volume of contaminated material 

exceeds available space on site, the Contractor shall obtain a permit from the NCDEQ UST 

Section’s Regional Office for off-site temporary storage. Stockpiling contaminated soil will be 

incidental to the project. The Contractor shall provide disposal manifests and weigh tickets to the 

Engineer for review and approval.  The Engineer will in turn provide the GeoEnvironmental 

Section with a copy of the disposal manifests and weigh tickets for their records. 

 

Measurement and Payment: 

The quantity of contaminated soil hauled, and disposed of shall be the actual number of tons of 

material, which has been acceptably transported and weighed with certified scales as 

documented by disposal manifests and weigh tickets. The quantity of contaminated soil, 

measured as provided above, shall be paid for at the contract unit price per ton for “Hauling and 

Disposal of Petroleum Contaminated Soil”.  

 

The above price and payment shall be full compensation for all work covered by this section, 

including, but not limited to loading, transportation, weighing, laboratory testing, disposal, 

equipment, decontamination of equipment, labor, and personal protective equipment.  

 

 

Payment shall be made under: 

 

Pay Item Pay Unit 

Hauling and Disposal of Petroleum Contaminated Soil Ton 
 

1/5/2018

http://dotw-xfer01.dot.state.nc.us/dsplan/
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WORK ZONE TRAFFIC CONTROL 
Project Special Provisions 

 
TEMPORARY PORTABLE TRAFFIC SIGNAL SYSTEM:  
(07-14-15)  
 
Description 
 
Furnish, install, place in operation, repair, maintain, relocate, and remove temporary portable 
traffic signal system for traffic maintenance during construction along Caney Fork Road. The 
portable traffic signals will require a system that is coordinated to maintain safe and efficient 
traffic operations along Caney Fork Road during construction operations. The Portable Traffic 
Signal System shall be designed such that all devices operate and communicate as a system. The 
system will contain 2 trailer mounted Portable Traffic Signals units along Caney Fork Road 
along with a 3rd trailer mounted unit at the intersection of Caney Fork Road and Moses Creek 
Road.  
 
Materials  
 
Provide:  
 
(3) Portable Traffic Signals (PTS). Each shall be self-contained trailer mounted units with two 
12” signal heads per trailer. One signal head shall be mounted on an overhead mast arm capable 
of extending over the travel lane. The other signal shall be mounted on a vertical upright. Units 
must be on the NCDOT Approved Products List. 

Communication Requirements 
 
All (PTS) signals within the signal set up systems shall maintain communication at all times. 
Acceptable communication shall be either hardwire cable or wireless radio link communication. 
If the hardwire cable communication is utilized the communication cable shall be deployed in a 
manner that will not intrude in the direct work area of the project or obstruct vehicular and 
pedestrian traffic. If the wireless radio link communication option is utilized clear line of sight 
between signals within the signal setup shall be maintained. Radio communication shall utilize 
the 900MHz frequency band and have frequency hopping capability. The radio link 
communication system shall have a minimum range of (1 mile).  
 
Fault Mode Requirements 
 
The PTS systems shall revert to a solid red mode upon system default. The default setting shall 
be solid red unless otherwise specified by the project engineer. The temporary portable traffic 
signal system repairs shall be the responsibility of the contactor and shall be rendered in a 
manner that will return the system to full operation condition in the most expeditious manner. 
The PTS shall be equipped with a remote monitoring system. Where cell communication 
availability exists, the remote monitoring system shall have capabilities as described in the 
Remote Monitoring System section of this specification. 
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Remote Monitoring System 
 
The remote monitoring system (RMS) shall be capable of reporting signal location, battery 
voltage, battery history and system default. The RMS shall include a password protected web site 
viewable from any computer with internet capability. In the event of a system default the RMS 
shall provide specific information concerning the cause of the system default (i.e.…red lamp on 
signal number 1). The RMS shall be equipped with a mechanism capable of immediately 
contacting a minimum of three previously designated individuals via text messaging and/or email 
upon a default. The running program operating the PTS system shall be available and viewable 
through the RMS website at all times. The RMS shall maintain a history of the operating system 
in each signal including operating hours and events and the location of the PTS trailer. The 
remote monitoring system is not required as part of this bid proposal. 
 

Implementation 
 
Deployment and installation of the PTS Systems shall only be facilitated by personnel that 
have been factory trained and fully authorized by the manufacturers. 
 
Measurement and Payment 
 
The Temporary Portable Traffic Signal System will be measured as the (3) trailer mounted units 
(PTS) furnished, installed, operated, removed and accepted. 
 
No measurement will be made for operation, relocation, maintenance, removal, or use of flaggers 
during repair periods as these will be considered incidental to furnishing, installing, and 
operating the temporary portable traffic signal system. 
 
No measurement will be made for signal controller, communication, vehicle detection system, 
and traffic signal software as these will be considered incidental to furnishing, installing, and 
operating the temporary portable traffic signal system. 
 
No payment will be made until signal timing and operation has been field verified and accepted 
by the Engineer.   
 
Payment will be made under: 
 
Temporary Portable Traffic Signal System ………….……………………...…………….….Each 
 

 
11/7/2017
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General: 

The following utility companies have facilities that will be in conflict with the 

construction of this project: 

1) French Broad EMC - Power 

2) Frontier Communication Inc. - Telephone 

3) Country Cablevision - CATV 

The conflicting facilities of these concerns will be adjusted prior to the date of 

availability, unless otherwise noted and are therefore listed in these special provisions for 

the benefit of the Contractor. All utility work listed herein will be done by the utility 

owners. All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2018 Standard 

Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

A) French Broad EMC 

Kent Phillips 828-682-6121 kent@fbemc.net  

Donald Webb 828-682-6121 donald.webb@frenchbroademc.com  

 

1) See “Utilities By Others” plans for utility relocations. 

2) Utilities to be relocated prior to date of availability. 

 

B) Frontier Communications Inc. 

John Reese 828-645-1829 john.reese@ftr.com  

Tim Merrill 828-645-1811 timothy.l.merrill@ftr.com  

 

1)   See “Utilities By Others” plans for utility relocations. 

2)   Utilities to be relocated prior to date of availability. 

 
3220 Glen Royal Road 

Raleigh, NC  27617 

TELE:  919-788-0224 FAX:  919-788-0232 

NC License #P-0189 
 

mailto:kent@fbemc.net
mailto:donald.webb@frenchbroademc.com
mailto:john.reese@ftr.com
mailto:timothy.l.merrill@ftr.com


Project: B-5170 UbO-2 County: Mitchell 

 

PROJECT SPECIAL PROVISIONS 

Utilities by Others 

 

11/17/2017  2/2 

3) Frontier Communications Inc. will maintain a 400’ temporary aerial span line 

during construction. The line will travel from the proposed French Broad EMC 

pole at -L- Sta. 16+71 across NC 226 and over Parcel 12 to an existing pole in the 

field at the back of Parcel 12.   

 

 

C) Country Cablevision 

Shane Wilson 282-682-4706 shane.wilson@ccvn.com  

 

1) See “Utilities By Others” plans for utility relocations. 

2) Utilities to be relocated prior to date of availability.  

3) Country Cablevision will maintain a 400’ temporary aerial span line during 

construction. The line will travel from the proposed French Broad EMC pole at    

-L- Sta. 16+71 across NC 226 and over Parcel 12 to an existing pole in the field at 

the back of Parcel 12.   

 

 

mailto:shane.wilson@ccvn.com
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Project Special Provisions 

Erosion Control 

 

STABILIZATION REQUIREMENTS: 

(3-11-2016) 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-

010000 general construction permit effective August 1, 2016 issued by the North Carolina 

Department of Environment and Natural Resources Division of Water Quality.  Temporary or 

permanent ground cover stabilization shall occur within 7 calendar days from the last land-

disturbing activity, with the following exceptions in which temporary or permanent ground cover 

shall be provided in 14 calendar days from the last land-disturbing activity: 

 

 Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

 Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

 Slopes 4:1 or flatter 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract 

and as directed. 

 

SEEDING AND MULCHING: (WestEd) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

Shoulder and Median Areas 

 

August 1 - June 1 May 1 - September 1 

20# Kentucky Bluegrass 20# Kentucky Bluegrass 

75# Hard Fescue 75# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 
 

Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 

 

August 1 - June 1 May 1 - September 1 

100# Tall Fescue 100# Tall Fescue 

15# Kentucky Bluegrass 15# Kentucky Bluegrass 

30# Hard Fescue 30# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 
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Approved Tall Fescue Cultivars 

 

06 Dust 

2nd Millennium 

3rd Millennium  

Escalade Justice Serengeti 

Essential Kalahari 

Kitty Hawk 2000 

Shelby 

Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 

Avenger Falcon NG Lexington Silver Hawk 

Barlexas Falcon V LSD Sliverstar 

Barlexas II Faith Magellan Shenandoah Elite 

Bar Fa Fat Cat Matador Sidewinder 

Barrera Festnova Millennium SRP Skyline 

Barrington Fidelity Monet Solara 

Barrobusto Finelawn Elite Mustang 4 Southern Choice II 

Barvado Finelawn Xpress Ninja 2 Speedway 

Biltmore Finesse II Ol’ Glory Spyder LS 

Bingo Firebird Olympic Gold Sunset Gold 

Bizem Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tanzania 

Blade Runner II Five Point Pedigree Trio 

Bonsai Focus Picasso Tahoe II 

Braveheart Forte Piedmont Talladega 

Bravo Garrison Plantation Tarheel 

Bullseye Gazelle II Proseeds 5301 Terrano 

Cannavaro Gold Medallion Prospect Titan ltd 

Catalyst Grande 3 Pure Gold Titanium LS 

Cayenne Greenbrooks Quest Tracer 

Cessane Rz Greenkeeper Raptor II Traverse SRP 

Chipper Gremlin Rebel Exeda Tulsa Time 

Cochise IV Greystone Rebel Sentry Turbo 

Constitution Guardian 21 Rebel IV Turbo RZ 

Corgi Guardian 41 Regiment II Tuxedo RZ 

Corona Hemi Regenerate Ultimate 

Coyote Honky Tonk Rendition Venture 

Darlington Hot Rod Rhambler 2 SRP Umbrella 

Davinci Hunter Rembrandt Van Gogh 

Desire Inferno Reunion Watchdog 

Dominion Innovator Riverside Wolfpack II 

Dynamic Integrity RNP Xtremegreen 

Dynasty Jaguar 3 Rocket  

Endeavor Jamboree Scorpion  
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Approved Kentucky Bluegrass Cultivars: 

 

4-Season Blue Velvet Gladstone Quantum Leap 

Alexa II Blueberry Granite Rambo 

America Boomerang Hampton Rhapsody 

Apollo Brilliant Harmonie Rhythm 

Arcadia Cabernet Impact Rita 

Aries Champagne Jefferson Royce 

Armada Champlain Juliet Rubicon 

Arrow Chicago II Jump Start Rugby II 

Arrowhead Corsair Keeneland Shiraz 

Aura Courtyard Langara Showcase 

Avid Delight Liberator Skye 

Award Diva Madison Solar Eclipse 

Awesome Dynamo Mercury Sonoma 

Bandera Eagleton Midnight Sorbonne 

Barduke Emblem Midnight II Starburst 

Barnique Empire Moon Shadow Sudden Impact 

Baroness Envicta Moonlight SLT Total Eclipse 

Barrister Everest Mystere Touche 

Barvette HGT Everglade Nu Destiny Tsunami 

Bedazzled Excursion NuChicago Unique 

Belissimo Freedom II NuGlade Valor 

Bewitched Freedom III Odyssey Voyager II 

Beyond Front Page Perfection Washington  

Blacksburg II Futurity Pinot Zinfandel 

Blackstone Gaelic Princeton 105  

Blue Note  Ginney II Prosperity  

 

Approved Hard Fescue Cultivars: 

 

Aurora II Eureka II Oxford Scaldis II 

Aurora Gold Firefly Reliant II Spartan II 

Berkshire Granite Reliant IV Stonehenge 

Bighorn GT 

Chariot 

Heron 

Nordic 

Rescue 911 

Rhino 

 

 

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza and 15# Crown Vetch January 1 - 

December 31. 

 

The Crown Vetch Seed should be double inoculated if applied with a hand seeder.  Four times the 

normal rate of inoculant should be used if applied with a hydroseeder.  If a fertilizer-seed slurry is 

used, the required limestone should also be included to prevent fertilizer acidity from killing the 

inoculant bacteria.  Caution should be used to keep the inoculant below 80 F to prevent harm to 

the bacteria.  The rates and grades of fertilizer and limestone shall be the same as specified for 

Seeding and Mulching. 
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Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding And Mulching (West) 

 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 foot 

zone on both sides of the stream or depression, measured from top of stream bank or center of 

depression.  The stream bank of the stream relocation shall be seeded by a method that does not 

alter the typical cross section of the stream bank.  Native Grass Seeding and Mulching shall also 

be performed in the permanent soil reinforcement mat section of preformed scour holes, and in 

other areas as directed. 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

August 1 - June 1 May 1 – September 1 

18# Creeping Red Fescue 18# Creeping Red Fescue 

8# Big Bluestem 8# Big Bluestem 

6# Indiangrass 6# Indiangrass 

4# Switchgrass 4# Switchgrass 

35# Rye Grain 25# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Measurement and Payment 

 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications. 
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TEMPORARY SEEDING: 
 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  German Millet, or Browntop Millet 

shall be used in summer months and rye grain during the remainder of the year.  The Engineer will 

determine the exact dates for using each kind of seed. 

 

FERTILIZER TOPDRESSING: 
 

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 pounds 

per acre.  A different analysis of fertilizer may be used provided the 2-1-1 ratio is maintained and 

the rate of application adjusted to provide the same amount of plant food as 16-8-8 analysis and as 

directed. 

 

SUPPLEMENTAL SEEDING: 
 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 

the rate of application may vary from 25# to 75# per acre.  The actual rate per acre will be 

determined prior to the time of topdressing and the Contractor will be notified in writing of the 

rate per acre, total quantity needed, and areas on which to apply the supplemental seed.  Minimum 

tillage equipment, consisting of a sod seeder shall be used for incorporating seed into the soil as to 

prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may be used where 

degree of slope prevents the use of a sod seeder. 

 

MOWING: 
 

The minimum mowing height on this project shall be six inches. 

 

LAWN TYPE APPEARANCE: 

 

All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance.  

Remove all trash, debris, and stones ¾" and larger in diameter or other obstructions that could 

interfere with providing a smooth lawn type appearance.  These areas shall be reseeded to match 

their original vegetative conditions, unless directed otherwise by the Field Operations Engineer. 

 

REFORESTATION: 

 

Description 

 

Reforestation will be planted in areas as directed.  Reforestation is not shown on the plan sheets.  

See the Reforestation Detail Sheet. 

 

All non-maintained riparian buffers impacted by the placement of temporary fill or clearing 

activities shall be restored to the preconstruction contours and revegetated with native woody 

species. 
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The entire Reforestation operation shall comply with the requirements of Section 1670 of the 

Standard Specifications. 

 

Materials 

 

Reforestation shall be bare root seedlings 12"-18" tall. 

 

Construction Methods 

 

Reforestation shall be shall be planted as soon as practical following permanent Seeding and 

Mulching.  The seedlings shall be planted in a 16-foot wide swath adjacent to mowing pattern line, 

or as directed. 

 

Root dip: The roots of reforestation seedlings shall be coated with a slurry of water, and either a 

fine clay (kaolin) or a superabsorbent that is designated as a bare root dip.  The type, mixture ratio, 

method of application, and the time of application shall be submitted to the Engineer for approval. 

 

With the approval of the Engineer, seedlings may be coated before delivery to the job or at the 

time of planting, but at no time shall the roots of the seedlings be allowed to dry out.  The roots 

shall be moistened immediately prior to planting. 

 

Seasonal Limitations: Reforestation shall be planted from November 15 through March 15. 

 

Measurement and Payment 
 

Reforestation will be measured and paid for in accordance with Article 1670-17 of the Standard 

Specifications. 

 

RESPONSE FOR EROSION CONTROL: 

 

Description 

 

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and 

supplies to the project necessary for the pursuit of any or all of the following work as shown herein, 

by an approved subcontractor. 

 

Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

1606 Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY  
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SP Coir Fiber Mat SY  

1640 Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY  

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 

 

Construction Methods 

 

Provide an approved subcontractor who performs an erosion control action as described in the 

NPDES Inspection Form SPPP30.  Each erosion control action may include one or more of the 

above work items. 

 

Measurement and Payment 

 

Response for Erosion Control will be measured and paid for by counting the actual number of 

times the subcontractor moves onto the project, including borrow and waste sites, and satisfactorily 

completes an erosion control action described in Form 1675.  The provisions of Article 104-5 of 

the Standard Specifications will not apply to this item of work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Response for Erosion Control Each 

 

ENVIRONMENTALLY SENSITIVE AREAS: 

 

Description 

 

This project is located in an Environmentally Sensitive Area.  This designation requires special 

procedures to be used for clearing and grubbing, temporary stream crossings, and grading 

operations within the Environmentally Sensitive Areas identified on the plans and as designated 

by the Engineer.  This also requires special procedures to be used for seeding and mulching and 

staged seeding within the project. 

 

The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of the 

stream or depression measured from top of streambank or center of depression. 
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Construction Methods 

 

(A) Clearing and Grubbing 

 

In areas identified as Environmentally Sensitive Areas, the Contractor may perform 

clearing operations, but not grubbing operations until immediately prior to beginning 

grading operations as described in Article 200-1 of the Standard Specifications.  Only 

clearing operations (not grubbing) shall be allowed in this buffer zone until immediately 

prior to beginning grading operations.  Erosion control devices shall be installed 

immediately following the clearing operation. 

 

(B) Grading 

 

Once grading operations begin in identified Environmentally Sensitive Areas, work shall 

progress in a continuous manner until complete.  All construction within these areas shall 

progress in a continuous manner such that each phase is complete and areas are 

permanently stabilized prior to beginning of next phase.  Failure on the part of the 

Contractor to complete any phase of construction in a continuous manner in 

Environmentally Sensitive Areas will be just cause for the Engineer to direct the suspension 

of work in accordance with Article 108-7 of the Standard Specifications. 

 

(C) Temporary Stream Crossings 

 

Any crossing of streams within the limits of this project shall be accomplished in 

accordance with the requirements of Subarticle 107-12 of the Standard Specifications. 

 

(D) Seeding and Mulching 

 

Seeding and mulching shall be performed in accordance with Section 1660 of the Standard 

Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Seeding and mulching shall be performed on the areas disturbed by construction 

immediately following final grade establishment.  No appreciable time shall lapse into the 

contract time without stabilization of slopes, ditches and other areas within the 

Environmentally Sensitive Areas. 

 

(E) Stage Seeding 

 

The work covered by this section shall consist of the establishment of a vegetative cover 

on cut and fill slopes as grading progresses.  Seeding and mulching shall be done in stages 

on cut and fill slopes that are greater than 20 feet in height measured along the slope, or 

greater than 2 acres in area.  Each stage shall not exceed the limits stated above. 

 

Additional payments will not be made for the requirements of this section, as the cost for this work 

shall be included in the contract unit prices for the work involved. 
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MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation within project limits to the maximum extent 

practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 

the construction limits shall only be removed upon approval of Engineer.  No additional payment 

will be made for this minimization work. 

 

STOCKPILE AREAS: 

 

The Contractor shall install and maintain erosion control devices sufficient to contain sediment 

around any erodible material stockpile areas as directed. 

 

ACCESS AND HAUL ROADS: 

 

At the end of each working day, the Contractor shall install or re-establish temporary diversions 

or earth berms across access/haul roads to direct runoff into sediment devices.  Silt fence sections 

that are temporarily removed shall be reinstalled across access/haul roads at the end of each 

working day. 

 

WASTE AND BORROW SOURCES: 

 

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 

own negligence or for his own convenience, will be paid for at the appropriate contract unit price 

for the devices or measures utilized in borrow sources and waste areas. 

 

No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 

Site Reclamation Procedures for Contracted Projects” located at: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Contracte

dReclamationProcedures.pdf 

 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 

 

SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
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infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 

fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

 

Materials 
 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 

by the Engineer.  The fence material shall have an ultraviolet coating. 

 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

 

(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 

flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 

color and highly visible. 

 

Construction Methods 
 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 

be erected to conform to the general contour of the ground. 

 

(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 

set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 

backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 

acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 

the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 

each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 
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of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being 

paid for as “Construction Surveying”, except that where there is no pay item for construction 

surveying, all safety fence stakeout will be performed by state forces.   

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 

 

(B) Boundary Flagging 

 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 

shall be identified with a different colored flagging to distinguish it from mechanized clearing. 

 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 

of the interior boundaries.  This delineation will be considered incidental to the work being paid 

for as Construction Surveying, except that where there is no pay item or construction surveying 

the cost of boundary flagging delineation shall be included in the unit prices bid for the various 

items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 

visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  

Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 

substitute for installation of stakes. 

 

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 

as the cost of same shall be included in the unit prices bid for the various items in the contract. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

 

Measurement and Payment 
 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 

including but not limited to furnishing and installing fence geotextile with necessary posts and post 

bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 
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SKIMMER BASIN WITH BAFFLES: 

 

Description 

 

Provide a skimmer basin to remove sediment from construction site runoff at locations shown in 

the erosion control plans.  See the Skimmer Basin with Baffles Detail sheet provided in the 

erosion control plans.  Work includes constructing sediment basin, installation of temporary 

slope drain pipe and coir fiber baffles, furnishing, installation and cleanout of skimmer, 

providing and placing stone pad on bottom of basin underneath skimmer device, providing and 

placing a geotextile spillway liner, providing coir fiber mat stabilization for the skimmer outlet, 

disposing of excess materials, removing temporary slope drain, coir fiber baffles, geotextile liner 

and skimmer device, backfilling basin area with suitable material and providing proper drainage 

when basin area is abandoned. 

 

Materials 

 

Item Section 

Stone for Erosion Control, Class B 1042 

Geotextile for Soil Stabilization, Type 4 1056 

Fertilizer for Temporary Seeding 1060-2 

Seed for Temporary Seeding 1060-4 

Seeding and Mulching 1060-4 

Matting for Erosion Control 1060-8 

Staples 1060-8 

Coir Fiber Mat 1060-14 

Temporary Slope Drain 1622-2 

Coir Fiber Baffle 1640 

 

Provide appropriately sized and approved skimmer device. 

 

Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling 

connection to serve as the arm pipe.  For skimmer sizes of 2.5 in. and smaller, the arm pipe diameter 

shall be 1.5 inches.  For skimmer sizes of 3 in. and larger, refer to manufacturer recommendation. 

 

Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve 

as the barrel pipe through the earthen dam. 

 

Anchors:  Staples, stakes, or reinforcement bars shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 
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Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 

Construction Methods 

 

Excavate basin according to the erosion control plans with basin surface free of obstructions, 

debris, and pockets of low-density material.  Install temporary slope drain pipe and construct the 

primary spillway according to the Skimmer Basin with Baffles Detail sheet in the erosion control 

plans.  Temporary slope drain pipe at inlet of basin may be replaced by geotextile as directed.  

Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 and Section 

1640 of the Standard Specifications. 

 

Install skimmer device according to manufacturer recommendations.  Install 4” Schedule 40 PVC 

pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to the 

detail, and extend the pipe so the basin will drain.  Attach a 6 ft. arm pipe to the coupling connection 

and skimmer according to manufacturer recommendations.  The coupling shall be rigid and non-

buoyant and not exceed a diameter of 4” and 12” in length.  Attach the rope included with the 

skimmer to the tee between the vent socket and the tube inlet, and the other end to a wooden stake 

or metal post.  Clean out skimmer device when it becomes clogged with sediment and/or debris 

and is unable to float at the top of water in skimmer basin.  Take appropriate measures to avoid ice 

accumulation in the skimmer device.  Construct a stone pad of Class B stone directly underneath 

the skimmer device at bottom of basin.  The pad shall be a minimum of 12” in height, and shall 

have a minimum cross sectional area of 4 ft. by 4 ft. 

 

Line primary spillway with geotextile unrolled in the direction of flow and lay smoothly but 

loosely on soil surface without creases.  Bury edges of geotextile in a trench at least 5" deep and 

tamp firmly.  If geotextile for the primary spillway is not one continuous piece of material, make 

horizontal overlaps a minimum of 18" with upstream geotextile overlapping the downstream 

geotextile.  Secure geotextile with eleven gauge wire staples shaped into a u shape with a length 

of not less than 12" and a throat not less than 1" in width.  Place staples along outer edges and 

throughout the geotextile a maximum of 3 ft. horizontally and vertically.  Geotextile shall be placed 

to the bottom and across the entire width of the basin according to the Skimmer Basin with Baffles 

detail.  Place sealant inside basin around barrel pipe on top of geotextile with a minimum width of 

6 in. 

 

At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will 

prevent contact of the coir fiber matting with the soil.  Unroll the matting and apply without 

stretching such that it will lie smoothly but loosely on the soil surface.  Wooden stakes, 
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reinforcement bars, or staples may be used as anchors in accordance with the details in the plans 

and as directed.  Place anchors across the matting at the ends approximately 1 ft. apart.  Place 

anchors along the outer edges and down the center of the matting 3 ft. apart. 

 

All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent 

seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5 

and 1660-7 of the Standard Specifications.  Straw or excelsior matting shall be installed on all 

bare side slope sections immediately upon the completion of seeding and in accordance with 

Article 1631-3 of the Standard Specifications. 

 

Measurement and Payment 

 

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard 

Specifications, as calculated from the typical section throughout the length of the basin as shown 

on the final approved plans. 

 

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 of 

the Standard Specifications. 

 

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the Standard 

Specifications. 

 

__" Skimmer will be measured in units of each.  __” Skimmer will be measured and paid for as the 

maximum number of each size skimmer acceptably installed and in use at any one time during the 

life of the project.  Barrel and arm pipe, cleanout, relocation and reinstallation of __” Skimmer is 

considered incidental to the measurement of the quantity of __” Skimmer and no separate payment 

will be made.  No separate payment shall be made if __” Skimmer, barrel and/or arm pipe(s) are 

damaged by ice accumulation. 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured 

along the surface of the ground over which coir fiber mat is installed and accepted. 

 

Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the 

Standard Specifications. 

 

Stone for Erosion Control, Class __ will be measured and paid for in accordance with Article 

1610-4 of the Standard Specifications. 

 

Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the 

Standard Specifications. 

 

Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of 

the Standard Specifications. 

 

Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620-

6 of the Standard Specifications. 
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Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of 

the Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

__" Skimmer Each 

Coir Fiber Mat Square Yard 

 

WATTLES WITH POLYACRYLAMIDE (PAM): 

 

Description 

 

Wattles are tubular products consisting of excelsior fibers encased in synthetic netting.  Wattles 

are used on slopes or channels to intercept runoff and act as a velocity break.  Wattles are to be 

placed at locations shown on the plans or as directed.  Installation shall follow the detail provided 

in the plans and as directed.  Work includes furnishing materials, installation of wattles, matting 

installation, PAM application, and removing wattles. 

 

Materials 

 

Wattle shall meet the following specifications: 

 

100% Curled Wood (Excelsior) Fibers 

Minimum Diameter 12 in. 

Minimum Density 2.5 lb/ft3 +/- 10% 

Net Material Synthetic 

Net Openings 1 in. x 1 in. 

Net Configuration Totally Encased 

Minimum Weight 20 lb. +/- 10% per 10 ft. length  

 

Anchors:  Stakes shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross 

section.  One end of the stake must be sharpened or beveled to facilitate driving down into 

the underlying soil. 

 

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet 

specifications provided elsewhere in this contract. 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in 

length with a throat of 1" in width. 
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Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  

Soil samples shall be obtained in areas where the wattles will be placed, and from offsite material 

used to construct the roadway, and analyzed for the appropriate PAM flocculant to be utilized with 

each wattle.  The PAM product used shall be listed on the North Carolina Department of 

Environment and Natural Resources (NCDENR) Division of Water Quality (DWQ) web site as an 

approved PAM product for use in North Carolina. 

 

Construction Methods 

 

Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the 

end of each section of wattle.  A minimum of 4 stakes shall be installed on the downstream side 

of the wattle with a maximum spacing of 2 linear feet along the wattle, and according to the detail.  

Install a minimum of 2 stakes on the upstream side of the wattle according to the detail provided 

in the plans.  Stakes shall be driven into the ground a minimum of 10 in. with no more than 2 in. 

projecting from the top of the wattle.  Drive stakes at an angle according to the detail provided in 

the plans. 

 

Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch slopes 

and according to the detail provided in the plans and as directed.  Overlap adjoining sections of 

wattles a minimum of 6 in. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and in 

accordance with Article 1631-3 of the Standard Specifications, or in accordance with 

specifications provided elsewhere in this contract. 

 

Apply PAM over the lower center portion of the wattle where the water is going to flow over at a 

rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle.  PAM 

applications shall be done during construction activities after every rainfall event that is equal to 

or exceeds 0.50 in. 

 

The Contractor shall maintain the wattles until the project is accepted or until the wattles are 

removed, and shall remove and dispose of silt accumulations at the wattles when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Wattles will be measured and paid for by the actual number of linear feet of wattles which are 

installed and accepted.  Such price and payment will be full compensation for all work covered by 

this section, including, but not limited to, furnishing all materials, labor, equipment and incidentals 

necessary to install the Wattles. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the wattles. Such price and payment will be full compensation for all work covered by 



B-5170 EC-17 Mitchell County 

 

11/17/2017 

this section, including, but not limited to, furnishing all materials, labor, equipment and incidentals 

necessary to apply the Polyacrylamide(PAM). 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

Wattle Linear Foot 

 

COIR FIBER WATTLE BARRIER: 

(5-20-13) 1630  

 

Description 

 

Coir fiber wattle barriers are tubular products consisting of coir fibers (coconut fibers) encased in 

coir fiber or synthetic netting and used at the toe of fills or on slopes to intercept runoff.  Coir fiber 

wattle barriers are to be placed at locations shown on the plans or as directed.  Installation shall 

follow the detail provided in the plans and as directed.  Work includes furnishing materials, 

installation, maintenance and removing coir fiber wattle barriers. 

 

Materials 

 

Coir fiber wattle shall meet the following specifications: 

 

Inner Material 100% Coir (Coconut) Fibers 

Minimum Diameter 18" 

Minimum Length 10 ft. 

Minimum Density 5 lb./c.f. ± 10% 

Net Material Coir (Coconut) or Synthetic 

Net Openings 2" x 2" 

Net Strength 90 lb. 

Minimum Weight 10 lb./ft. ± 10% 

 

Stakes shall be used as anchors.  Provide hardwood stakes a minimum of 2-ft long with 

a 2" x 2" nominal square cross section.  One end of the stake shall be sharpened or beveled to 

facilitate driving down into the underlying soil. 

 

Provide staples made of 0.125" diameter new steel wire formed into a U-shape not less than 12" in 

length with a throat of 1" in width. 

 

Construction Methods 

 

Align coir fiber wattle barriers in an overlapping and alternating pattern.  Excavate a trench the 

entire length of each wattle with a depth of 2" to 3" for the wattle to be placed.  Secure coir fiber 

wattle barriers to the soil by wire staples approximately every linear foot and at the end of each 

wattle.  Install at least 4 stakes on the downslope side of the wattle with a maximum spacing of 
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2 linear feet and according to the detail.  Install at least 2 stakes on the upslope side of the coir 

fiber wattle barriers according to the detail provided in the plans.  Drive stakes into the ground at 

least 10" with no more than 2" projecting from the top of the wattle.  Drive stakes at an angle 

according to the detail provided in the plans. 

 

For coir fiber wattle barriers used to reduce runoff velocity for large slopes, use a maximum 

spacing of 25 ft. for the barrier measured along the slope. 

 

Maintain the coir fiber wattle barriers until the project is accepted or until the coir fiber wattle 

barriers are removed, and remove and dispose of silt accumulations at the coir fiber wattle barriers 

when so directed in accordance with Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Coir Fiber Wattle Barrier will be measured and paid as the actual number of linear feet of coir 

fiber wattle barrier installed and accepted.  Such price and payment will be full compensation for 

all work covered by this provision, including, but not limited to, furnishing all materials, labor, 

equipment and incidentals necessary to install the coir fiber wattle barrier. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Wattle Barrier Linear Foot 

 

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND 

POLYACRYLAMIDE (PAM): 

 

Description 

 

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are 

devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate 

PAM into the construction runoff to increase settling of sediment particles and reduce turbidity of 

runoff.  Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be placed at 

locations shown on the plans or as directed.  Installation shall follow the detail provided in the 

plans and as directed.  Work includes furnishing materials, installation of Temporary Rock Silt 

Checks Type A, matting installation, PAM application, and removing Temporary Rock Silt Checks 

Type A with Excelsior Matting and PAM. 

 

Materials 

 

Structural stone shall be class B stone that meets the requirements of Section 1042 of the Standard 

Specifications for Stone for Erosion Control, Class B. 

 

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 of 

the Standard Specifications for these stone sizes. 
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Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the Standard 

Specifications, or shall meet specifications provided elsewhere in this contract. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  

Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM will be placed, and from offsite material used to construct the 

roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary 

Rock Silt Check Type A.  The PAM product used shall be listed on the North Carolina Department 

of Environment and Natural Resources (NCDENR) Division of Water Quality (DWQ) web site as 

an approved PAM product for use in North Carolina. 

 

Construction Methods 

 

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A) 

of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided 

in the plans. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and anchored 

by placing Class B stone on top of the matting at the upper and lower ends. 

 

Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks Type 

A and matting where the water is going to flow over.  PAM applications shall be done during 

construction activities and after every rainfall event that is equal to or exceeds 0.50 in. 

 

The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting 

and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at 

the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article 

1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere in 

this contract. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the Temporary Rock Silt Checks Type A.  Such price and payment will be full 

compensation for all work covered by this section, including, but not limited to, furnishing all 

materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM). 
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Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

 

COIR FIBER MAT: 

 

Description 

 

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations 

as directed.  Work includes providing all materials, excavating and backfilling, and placing and 

securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 

 

Materials 

 

Item Section 

Coir Fiber Mat 1060-14 

 

Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 

Construction Methods 
 

Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 

stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 

apply without stretching such that it will lie smoothly but loosely on the soil surface. 

 

For stream relocation applications, take care to preserve the required line, grade, and cross section 

of the area covered.  Bury the top slope end of each piece of mat in a narrow trench at least 6 in. 
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deep and tamp firmly.  Where one roll of matting ends and a second roll begins, overlap the end 

of the upper roll over the buried end of the second roll so there is a 6 in. overlap.  Construct check 

trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the mat or as directed.  

Fold over and bury mat to the full depth of the trench, close and tamp firmly.  Overlap mat at least 

6 in. where 2 or more widths of mat are installed side by side. 

 

Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 

edges and down the center of the mat 3 ft. apart. 

 

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 

required. 

 

Measurement and Payment 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 

the surface of the ground over which coir fiber mat is installed and accepted. 

 

No measurement will be made for anchor items. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Mat Square Yard 

 

CONCRETE WASHOUT STRUCTURE: 
(12-01-15) 

 

Description 

 

Concrete washout structures are enclosures above or below grade to contain concrete waste water 

and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These enclosures 

are not intended for concrete waste not associated with wash out operations.  

 

The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete waste water.   

 

Materials 

 

Item Section 
Temporary Silt Fence 1605 

  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 
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Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 

minimum setback dimensions can be achieved the liner is not required.  (5 feet above groundwater, 

50 feet from top of bank of perennial stream, other surface water body, or wetland.) 

 

Construction Methods 

 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed.   

 

Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 

 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel. 

 

The construction details for the above grade and below grade concrete washout structures can be 

found on the following web page link: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/ 

 

Alternate details for accommodating concrete washout may be submitted for review and approval.  

 

The alternate details shall include the method used to retain and dispose of the concrete waste 

water within the project limits and in accordance with the minimum setback requirements. (5 feet 

above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 

 

Maintenance and Removal 

 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity. 

 

Inspect concrete washout structures for damage and maintain for effectiveness. 

 

Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area. 

 

Measurement and Payment 

 

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details are approved then those details will also be paid for per each approved 

and installed device.  

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/
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Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Concrete Washout Structure Each 
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PROJECT SPECIAL PROVISIONS 

STRUCTURE 

 

CONSTRUCTION, MAINTENANCE AND REMOVAL  (9-27-12)  

OF TEMPORARY STRUCTURE AT STATION 12+71.50 –DET-  

 

Construct, maintain and afterwards remove a temporary structure in accordance with the applicable 

parts of the Standard Specifications and this Special Provision (structure only; the approaches are 

not a part of this pay item).  Provide a temporary structure with a minimum overall length of 63 

feet.  Center the length of the structure about Station 12+71.50 -DET- with the alignment, grade, 

and skew as indicated on the Roadway plans.  If the skew is not 90°, lengthening the structure to 

accommodate a 90° skew is permitted.  Provide a temporary structure with a minimum clear 

roadway width of 15 feet and an underclearance elevation no less than elevation 2764 feet.  

Temporary structures over railroads shall maintain a minimum horizontal clearance of 25’ from 

center of track to any temporary bent. 

 

Design the temporary structure for HL-93 live load in accordance with the current edition of the 

AASHTO LRFD Bridge Design Specifications.  The design of temporary structures need not 

satisfy the Extreme Event I Load Combination of the AASHTO LRFD Bridge Design 

Specifications.  As a minimum, design the bridge rails for the AASHTO LRFD Test Level 2 (TL-

2) crash test criteria, except when the plans state that a Test Level 3 (TL-3) bridge rail is required.  

The bridge rail design criteria are defined in the current edition of the AASHTO LRFD Bridge 

Design Specifications.  In addition, design structural elements to which the bridge rail is attached, 

or elements which may receive loads transmitted through the rail, to distribute and/or withstand 

these loads. 

 

Attach the bridge rails in a way that permits the bridge approach railing system to transition from 

the guardrail system and attach to the rigid railing system on the temporary bridge. 

Submit detailed sketches of the joint assembly for review and approval.  The sketches shall provide 

an installation procedure and dimensions depicting adequate access to install welded or bolted 

connections.  The maximum joint opening shall be limited to 3 inches. 

 

Provide a timber floor of laminated construction on the temporary structure.  Place a sufficiently 

thick bottom layer of lumber normal to the centerline of roadway and a top layer of 2" x 8" lumber 

on a 45° skew with the centerline of roadway.  Lumber wider than 8" is permitted if approved.  For 

the bottom layer, use lumber that is dressed on all four sides to ensure a uniform width and 

thickness.  For the top layer, use lumber dressed only on one side to ensure a uniform thickness.  

Place the lumber so that the crown of the lumber is the rough side and is “facing up” in order to 

receive a tack coat.  Apply sand seal to the timber floor after the top layer of lumber is completed.  

When preservative treatment is specified, follow AWPA Standards for the applicable use. 

 

For Sand Seal, apply a liquid asphalt material and one or more applications of fine aggregate on 

the surface of wooden deck detour bridges.  Use materials meeting the requirements of Division 

10 of the Standard Specifications shown below: 
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Asphalt, Grade CRS-2 or CRS-1 ................................................................... Article 1020-3 

Aggregate, #1S ............................................................................................... Article 1005-3 

 

Clean and dry the surface of the bridges before applying treatment. Apply asphalt emulsion at a 

rate of 0.15 - 0.20 gal/yd2 followed by a uniform coverage of sand at a rate of 10 – 15 lbs/yd2.   

Roll the seal with a pneumatic-tired roller.  Allow the seal to cure for a minimum of 24 hours 

before opening to traffic.  Maintain the sand seal in an acceptable condition during the life of the 

detour, making additional applications as necessary. 

 

If the timbers in the bottom layer of lumber are at least 8 inches thick, an asphalt wearing surface 

of at least 3 inches in thickness is permitted in lieu of the sand seal and top layer of lumber.  Bolt 

the timbers together horizontally in minimum 4 foot mats.  Prior to the assembly of the mats, have 

all four sides of the individual timbers inspected in accordance with Article 1082-1 of the Standard 

Specifications.  Place the face of timbers in contact with girder flanges so that they are even and 

positively bear on all girder flanges.  If necessary, provide shimming to ensure positive bearing.  

Minor variations are permissible in the evenness of the top surface of timbers that is in contact 

with the asphalt.  Secure the timber floor to the girder flanges at regular intervals. 

 

Other floor systems are permitted if approved. 

 

If timber piles are used, use piles that are new and conform to ASTM D25.  Rough-peeled or clean-

peeled untreated timber piles are permitted. 

 

All wood and timber products shall be inspected in accordance with Article 1082-1 of the 

Standard Specifications.  The use of ungraded timber and lumber is not permitted.  Use material 

conforming to grading rules of SPIB, NELMA or other nationally recognized specification. 

Submit design calculations to the Engineer for review and approval that, as a minimum, include 

stress calculations for the following structural components: railings, rail post, rail post connections, 

flooring, main girders or floor beam system, bent cap, pile bearing, pile as a structural member 

and longitudinal and lateral stability of pile bents if necessary.  Indicate the condition of any used 

materials in the design calculations.  Detailed drawings and design calculations of the structural 

components shall be signed and sealed by a North Carolina Registered Professional Engineer.  For 

stream crossings, determine the pile stability assuming a scour depth equal to 250% of the pile 

diameter or width below the existing bed elevation.  The Engineer may require a more detailed 

analysis of scour depth for pile bents containing more than a single row of piles. 

Include material specifications for all new and used materials, including commercial grades and 

species of timber and lumber, in the detail drawings of the structure.  In addition, show the location 

and a detailed sketch of the used materials indicating condition of the material, the location and 

geometry of existing but unused holes, attachments left over from previous use and any other 

irregularities in the material. 

New and used material for temporary structures constructed by the Contractor, including systems 

intended for multiple usages, shall be inspected and approved prior to assembly. 

Project B-5170 Mitchell County
ST-3



 
 

Fabricators of temporary structures utilizing modular panels shall be AISC certified or equivalent.  

Submit proof of certification in accordance with Section 1072 of the Standard Specifications. 

All critical bolted connections in the temporary structure require new high strength bolts.  Indicate 

the location of the critical connections and recommended bolt size with tightening procedures in 

the detail drawings of the structure.  The use of used high strength bolts is limited to non-critical 

connections and is subject to approval.  For new high strength bolts, furnish the Engineer a copy 

of the manufacturer’s test report for each component.  Have the report indicate the testing date, the 

location where the components were manufactured, the lot number of the material represented, the 

rotational capacity tests lot number and the source identification marking used by the manufacturer 

of each component. 

 

Before the temporary structure is loaded, the contractor shall inspect the structure and submit a 

written statement certifying that the erected structure complies with the approved detailed 

drawings.  Temporary structures utilizing modular panels shall be inspected and certified by a 

manufacturer’s representative.  Any condition that does not comply with the accepted drawings, 

or any other condition deemed unsatisfactory by the Engineer, is cause for rejection until 

corrections are made. 

Once vehicular traffic is allowed on a structure utilizing modular panels, routine inspection by the 

manufacturer will be required.  The first inspection of the structure will be one month after opening 

the structure to vehicular traffic.  Subsequent inspections shall be performed every six months.  An 

inspection report provided by the Department must be completed by the manufacturer and 

submitted to the Engineer within 3 days of each inspection.  Any items documented in the report 

indicating safety or stability issues with the structure must be reported immediately.  All safety 

and stability repairs will be performed promptly by the Contractor and approved by the Engineer.  

 

The lump sum price bid for “Construction, Maintenance and Removal of Temporary Structure at 

Station 12+71.50 -DET-” will be full compensation for the above work including all materials, 

equipment, tools, labor and incidentals necessary to complete and monitor the work. 

 

CONSTRUCTION, MAINTENANCE AND REMOVAL  (12-12-13) 

OF TEMPORARY ACCESS AT STATION 15+54.50 -L-  

1.0 GENERAL 

Construct, maintain, and remove the temporary access required to provide the working area 

necessary for construction of the new bridge, construction of the temporary detour structure, 

or for the removal of an existing bridge, as applicable.  Temporary access may involve the 

use of a rock causeway [workpad], a work bridge, or other methods; however, all types of 

temporary access are required to meet the requirements of all permits, the Standard 

Specifications, and this Special Provision. 

2.0 TEMPORARY ROCK CAUSEWAY [WORKPAD] 

At the contractor’s option, construction of a temporary rock causeway [workpad] within the 

limits shown on the plans is permitted.  Build the causeway [workpad] with Class II riprap 
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topped by a layer of Class B riprap or as otherwise designated on the plans or approved by 

the Engineer.  If desired, recycle the Class II riprap used in the causeway [workpad] for 

placement in the final riprap slope protection as directed by the Engineer.  No payment will 

be made for recycled riprap as this material is considered incidental to the causeway 

[workpad] placement and removal.  If this option is exercised, no adjustment in contract bid 

price will be allowed due to an underrun in the quantity of “Rip Rap Class II (2'-0" Thick)”. 

Completely remove all causeway [workpad] material including pipes and return the entire 

causeway [workpad] footprint to the original contours and elevations within 90 days of the 

completion of the deck slab or as otherwise required by permits.  

For sites affected by moratoriums or restrictions on in-stream work: Do not construct or 

remove causeway [workpad] during the moratorium period shown on the permit. If the 

completion of the deck slab falls within the prohibitive dates for causeway [workpad] 

construction or removal, begin causeway [workpad] removal immediately following the 

prohibitive dates. 

3.0 TEMPORARY WORK BRIDGE 

 

At the contractor’s option, construction of a temporary work bridge in lieu of the causeway(s) 

[workpad] is acceptable, provided the temporary work bridge satisfies all permits.  Submit 

details of the temporary work bridge to the Engineer prior to constructing the work bridge to 

ensure conformance with the plans and all permits.  Completely remove the temporary bridge 

prior to final acceptance or as otherwise required by the permits. 

 

4.0 BASIS OF PAYMENT 

The lump sum price bid for “Construction, Maintenance and Removal of Temporary Access 

at Station 15+54.50 -L-” will be full compensation for the above work, or other methods of 

access, including all material, pipes, work bridge components, equipment, tools, labor, 

disposal, and incidentals necessary to complete the work. 

 

CONCRETE WEARING SURFACE (9-30-11) 

 

1.0 GENERAL 

This Special Provision governs materials, forming, and all other related work in the 

construction of a reinforced concrete wearing surface in accordance with applicable parts of 

the Standard Specifications, the details shown on the plans, and as outlined in these Special 

Provisions. 

2.0 MATERIALS 

Unless otherwise noted on the plans, use class AA concrete and a coarse aggregate gradation 

of 78M.  The Class AA concrete shall contain fly ash or ground granulated blast furnace slag 

at the substitution rate specified in Article 1024-1 and in accordance with Articles 1024-5 
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and 1024-6 of the Standard Specifications.  Place the wearing surface according to the grades, 

thicknesses and cross sections shown on the plans. 

3.0 PREPARATION OF SURFACE 

Prepare all surfaces to be overlayed using the equipment specified herein and prior to placing 

the epoxy coated reinforcing steel.  Additionally, clean the surface within 48 hours prior to 

placing the overlay unless otherwise approved. 

Thoroughly soak the cleaned surface for at least 12 hours prior to placing the concrete 

wearing surface. While soaking the surface, cover it with a layer of white opaque 

polyethylene film that is at least 4 mils thick.  Immediately prior to placing the concrete 

wearing surface, remove standing water from the surface. 

4.0 EQUIPMENT 

Prior to beginning any work, obtain approval for all equipment to be used for deck 

preparation, placing, finishing, and curing the concrete wearing surface. 

For surface preparation, use sandblasting or pressure washing equipment capable of 

removing all foreign matter. If using high pressure water blast, a minimum nozzle pressure 

of 3000 psi is required.  

5.0 PLACING AND FINISHING 

Follow the placing, finishing, and curing requirements of Article 420-14 (A) and (B). 

Construction Joints other than those shown on the plans are not permitted.  

6.0 LIMITATIONS OF OPERATIONS  

The requirements of Article 420-20 will apply to placing vehicles and construction 

equipment on the finished concrete wearing surface.  

Use insulation that meets the requirements of Article 420-7(C), and if required, place it on 

the concrete wearing surface as soon as the initial set permits.   

7.0 METHOD OF MEASUREMENT 

The quantity of concrete wearing surface to be paid for is the actual number of square feet of 

concrete wearing surface as provided on the plans. 

8.0 BASIS OF PAYMENT 

The quantity for which payment is made will be that quantity shown in square feet on the 

plans.  Where the plans have been revised, the quantity to be paid for will be the quantity 

shown on the revised plans. 

The unit bid per square foot will be full compensation for all work covered by this Special 

Provision and applicable parts of the Standard Specifications, but not limited to furnishing 
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and placing concrete, epoxy coated reinforcing steel, joint filler and sealer, deck drains, 

bridge scuppers, and any other material; erecting and removing all forms, curing concrete, 

protecting concrete in wind, rain, low humidity, high temperatures or other unfavorable 

weather. 

Payment will be made under: 

Concrete Wearing Surface ........................................................................ Square Foot 

 

FALSEWORK AND FORMWORK              (4-5-12) 

5.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by the 

Standard Specifications or other provisions; no additional submittals are required herein.  

Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 

becomes self-supporting.  Formwork is the temporary structure or mold used to retain plastic 

or fluid concrete in its designated shape until it hardens.  Access scaffolding is a temporary 

structure that functions as a work platform that supports construction personnel, materials, 

and tools, but is not intended to support the structure.  Scaffolding systems that are used to 

temporarily support permanent structures (as opposed to functioning as work platforms) are 

considered to be falsework under the definitions given.  Shoring is a component of falsework 

such as horizontal, vertical, or inclined support members.  Where the term “temporary 

works” is used, it includes all of the temporary facilities used in bridge construction that do 

not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads imposed 

and provide the necessary rigidity to achieve the lines and grades shown on the plans in the 

final structure. 

6.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure the 

safety and quality required by the design assumptions.  The Engineer has authority to reject 

material on the basis of its condition, inappropriate use, safety, or nonconformance with the 

plans.  Clearly identify allowable loads or stresses for all materials or manufactured devices 

on the plans. Revise the plan and notify the Engineer if any change to materials or material 

strengths is required. 

7.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 

Engineer, with design calculations and supporting data in sufficient detail to permit a 

structural and safety review of the proposed design of the temporary work. 
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On the drawings, show all information necessary to allow the design of any component 

to be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 

sequence, rate of placement, direction of placement, and location of all construction 

joints.  Submit the number of copies as called for by the contract. 

When required, have the drawings and calculations prepared under the guidance of, and 

sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 

temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 

data listing the weight of all construction equipment that will be supported on the 

temporary work.  Show anticipated total settlements and/or deflections of falsework and 

forms on the working drawings.  Include falsework footing settlements, joint take-up, 

and deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 

at a maximum of 36 inches, provided the following conditions are met: 

Member 

Type 

(PCG) 

Member 

Depth, 

(inches) 

Max. Overhang 

Width, 

(inches) 

Max. Slab Edge 

Thickness, 

(inches) 

Max. Screed 

Wheel Weight, 

(lbs.) 

Bracket Min. 

Vertical Leg 

Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 

hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 

shall be cast through the girder top flange and located, measuring along the top of the 

member, 1’-2 ½” from the edge of the top flange.  Hanger hardware and rods must have 

a minimum safe working load of 6,000 lbs.  

The overhang bracket provided for the diagonal leg shall have a minimum safe working 

load of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel 

bears on the girder bottom flange, no closer than 4 inches from the bottom of the member.  

However, for 72-inch members, the heel of the bracket shall bear on the web, near the 

bottom flange transition. 
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Provide adequate overhang falsework and determine the appropriate adjustments for 

deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 

submittal and advise the girder producer of the proposed details.  Failure to notify the 

Engineer of hanger type and hanger spacing on prestressed concrete girder casting 

drawings may delay the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin 

top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 

75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 

Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 

flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 

bridges so that there will be no differential settlement between the girders and the deck 

forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 

screed and fluid concrete loads to be independent of any previous deck pour components 

when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other 

such devices used as part of the falsework or formwork that remains in the permanent 

structure.  If the plan notes indicate that the structure contains the necessary corrosion 

protection required for a Corrosive Site, epoxy coat, galvanize or metalize these devices.  

Electroplating will not be allowed.  Any coating required by the Engineer will be 

considered incidental to the various pay items requiring temporary works. 

 

 

 

 

Design falsework and formwork requiring submittals in accordance with the 1995 

AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 

herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  In 

addition, Table 2.2A is included to provide the maximum wind speeds by county in 

North Carolina.  
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Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-

16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 

the surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100  

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 

Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80  Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 

Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100   

Forsyth 70 Orange 70   
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B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 

review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 

drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required 

until the drawings have been approved.  Such approval does not relieve the Contractor of 

the responsibility for the accuracy and adequacy of the working drawings. 

 

8.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 

that the quality of materials and workmanship employed is consistent with that assumed in 

the design of the temporary works.  Do not weld falsework members to any portion of the 

permanent structure unless approved. Show any welding to the permanent structure on the 

approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 

accurate measurement of falsework settlement.  Make sure that the anticipated compressive 

settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place concrete 

structures, make sure that the calculated deflection of falsework flexural members does not 

exceed 1/240 of their span regardless of whether or not the deflection is compensated by 

camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 

period of its use.  Certify that the manufactured devices have been maintained in a 

condition to allow them to safely carry their rated loads.  Clearly mark each piece so that 

its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 

presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 

placement.  Inspect other temporary works at least once a month to ensure that they are 

functioning properly.  Have a North Carolina Registered Professional Engineer inspect 

the cofferdams, shoring, sheathing, support of excavation structures, and support systems 

for load tests prior to loading. 
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B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 

temporary works rest.  If required by the Engineer, conduct load tests to verify proposed 

bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 

structure is permitted if the foundations are on the same level and on the same soil as 

those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout 

of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 

using standard procedures based on the driving characteristics of the pile is permitted.  If 

preferred, use load tests to confirm the estimated capacities; or, if required by the 

Engineer conduct load tests to verify bearing capacity values that are marginal or in other 

high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

9.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 

work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 

such a manner as to permit the structure to uniformly and gradually take the stresses due to 

its own weight. 

10.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

11.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works will 

be full compensation for the above falsework and formwork. 

 

SUBMITTAL OF WORKING DRAWINGS (6-28-17) 

1.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 

and this provision.  For this provision, “submittals” refers to only those listed in this 

provision.  The list of submittals contained herein does not represent a list of required 

submittals for the project.  Submittals are only necessary for those items as required by the 
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contract.  Make submittals that are not specifically noted in this provision directly to the 

Engineer.  Either the Structures Management Unit or the Geotechnical Engineering Unit or 

both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 

project cost, field construction or operations, discuss the submittal with and submit all copies 

to the Engineer.  State the reason for the proposed variation in the submittal.  To minimize 

review time, make sure all submittals are complete when initially submitted.  Provide a 

contact name and information with each submittal.  Direct any questions regarding submittal 

requirements to the Engineer, Structures Management Unit contacts or the Geotechnical 

Engineering Unit contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, 

provide the name, address and telephone number of the facility where fabrication will 

actually be done if different than shown on the title block of the submitted working drawings.  

This includes, but is not limited to, precast concrete items, prestressed concrete items and 

fabricated steel or aluminum items. 

2.0 ADDRESSES AND CONTACTS 

For submittals to the Structures Management Unit, use the following addresses: 

Via US mail: Via other delivery service: 

Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 

State Structures Engineer State Structures Engineer 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Structures Management Unit Structures Management Unit 

1581 Mail Service Center 1000 Birch Ridge Drive 

Raleigh, NC  27699-1581 Raleigh, NC  27610 

Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

Submittals may also be made via email.   

Send submittals to: 

jlbolden@ncdot.gov        (James Bolden) 

Send an additional e-copy of the submittal to the following address: 

eomile@ncdot.gov           (Emmanuel Omile) 

mrorie@ncdot.gov            (Madonna Rorie) 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office address: 

Via US mail: Via other delivery service: 

Mr. Chris Kreider, P. E. Mr. Chris Kreider, P. E. 
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Eastern Regional Geotechnical Eastern Regional Geotechnical 

Manager Manager 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Geotechnical Engineering Unit Geotechnical Engineering Unit 

Eastern Regional Office Eastern Regional Office 

1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 

Raleigh, NC  27699-1570 Garner, NC  27529 

 

Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

For projects in Divisions 8-14, use the following Western Regional Office address: 

Via US mail or other delivery service:  

Mr. Eric Williams, P. E.  

Western Regional Geotechnical  

Manager  

North Carolina Department  

of Transportation  

Geotechnical Engineering Unit  

Western Regional Office  

5253 Z Max Boulevard  

Harrisburg, NC  28075 

 

Via Email:  WestGeotechnicalSubmittal@ncdot.gov   

The status of the review of structure-related submittals sent to the Structures Management 

Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical 

Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical Construction 

Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing 

markups to the following contacts: 

 

Primary Structures Contact:  James Bolden  (919) 707 – 6408 

   (919) 250 – 4082 facsimile 

   jlbolden@ncdot.gov 

Secondary Structures Contacts:                Emmanuel Omile (919) 707 – 6451 

                         Madonna Rorie (919) 707 – 6508 

      

Eastern Regional Geotechnical Contact (Divisions 1-7): 

  Chris Kreider (919) 662 – 4710 

  ckreider@ncdot.gov 

 

Western Regional Geotechnical Contact (Divisions 8-14): 
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  Eric Williams     (704) 455 – 8902 

  ewilliams3@ncdot.gov 

3.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  At 

the same time, submit the number of hard copies shown below of the same complete 

submittal directly to the Structures Management Unit and/or the Geotechnical Engineering 

Unit. 

The first table below covers “Structure Submittals”.  The Engineer will receive review 

comments and drawing markups for these submittals from the Structures Management Unit.  

The second table in this section covers “Geotechnical Submittals”.  The Engineer will receive 

review comments and drawing markups for these submittals from the Geotechnical 

Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 

Management Unit or the Geotechnical Engineering Unit unless both units require submittal 

copies in which case submit a set of supporting calculations to each unit.  Provide additional 

copies of any submittal as directed. 

 

STRUCTURE SUBMITTALS 

 

Submittal 

Copies 

Required by 

Structures 

Management 

Unit 

Copies 

Required by 

Geotechnical 

Engineering 

Unit 

Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework 5 0 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 
7 5 0 

Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams 6 2 Article 410-4 

Foam Joint Seals 
6
 9 0 “Foam Joint Seals” 

    

    

Expansion Joint Seals 

(hold down plate type with base 

angle) 

9 0 “Expansion Joint Seals” 

Expansion Joint Seals 

(modular) 
2, then 9 0 

“Modular Expansion Joint 

Seals” 
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Expansion Joint Seals 

(strip seals) 

 

9 

 

0 

 

“Strip Seals” 

Falsework & Forms 2 

(substructure) 
8 0 

Article 420-3 & “Falsework 

and Formwork” 

Falsework & Forms 

(superstructure) 
8 0 

Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad 5 0 Railroad Provisions 

Maintenance and Protection of 

Traffic Beneath Proposed 

Structure 

8 0 

“Maintenance and 

Protection of Traffic 

Beneath Proposed Structure 

at Station ___” 

Metal Bridge Railing 8 0 Plan Note 

Metal Stay-in-Place Forms 8 0 Article 420-3 

Metalwork for Elastomeric 

Bearings 4,5 
7 0 Article 1072-8 

Miscellaneous Metalwork 4,5 7 0 Article 1072-8 

Disc Bearings 
4
 8 0 “Disc Bearings” 

Overhead and Digital Message 

Signs (DMS) (metalwork and 

foundations) 

13 0 Applicable Provisions 

Placement of Equipment on 

Structures (cranes, etc.) 
7 0 Article 420-20 

Precast Concrete Box Culverts  
2, then 

1 reproducible 
0 

“Optional Precast 

Reinforced Concrete Box 

Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
6 0 Article 1078-11 

Prestressed Concrete Deck Panels  
6 and 

1 reproducible 
0 Article 420-3 

Prestressed Concrete Girder 

(strand elongation and 

detensioning sequences) 

6 0 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 

over Railroad 
5 0 Railroad Provisions 

  
 

0 

 

Article 420-3 
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Revised Bridge Deck Plans 

(adaptation to prestressed deck 

panels) 

2, then 

1 reproducible 

Revised Bridge Deck Plans 

(adaptation to modular 

expansion joint seals) 

2, then 

1 reproducible 
0 

“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 

items) 
10 0 

Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 

Fabrication Plans 5 
7 0 

Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 2, then 7 0 Article 1072-8 

Temporary Detour Structures 10 2 

Article 400-3 & 

“Construction, 

Maintenance and Removal 

of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 8 0 Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Articles refer to the 

Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 

Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 

GEOTECHNICAL SUBMITTALS 

 

Submittal 

Copies 

Required by 

Geotechnical 

Engineering 

Unit  

Copies 

Required by 

Structures 

Management 

Unit 

Contract Reference 

Requiring Submittal 1 

Project B-5170 Mitchell County
ST-18



 
 

Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2 1 0 Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 
2,3 1 0 Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 

Reports 2 1 0 Subarticle 450-3(F)(3) 

Retaining Walls 4 1 drawings,   

1 calculations 
2 drawings Applicable Provisions 

Temporary Shoring 4 1 drawings,   

1 calculations 
2 drawings 

“Temporary Shoring” & 

“Temporary Soil Nail 

Walls” 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Subarticles refer to the 

Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 

electronically (PDF via email), US mail or other delivery service to the appropriate 

Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

See second page of form for submittal instructions. 

 

4. Electronic copy of submittal is required.  See referenced provision. 

 

CRANE SAFETY (8-15-05) 

 

Comply with the manufacturer specifications and limitations applicable to the operation of any 

and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 

companies shall comply with the current Occupational Safety and Health Administration 

regulations (OSHA). 

 

Submit all items listed below to the Engineer prior to beginning crane operations involving critical 

lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s crane chart 

capacity for the radius at which the load will be lifted or requires the use of more than one crane. 

Changes in personnel or equipment must be reported to the Engineer and all applicable items listed 

below must be updated and submitted prior to continuing with crane operations. 

Project B-5170 Mitchell County
ST-19

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx


 
 

CRANE SAFETY SUBMITTAL LIST 

Competent Person:  Provide the name and qualifications of the “Competent Person” 

responsible for crane safety and lifting operations. The named competent person will 

have the responsibility and authority to stop any work activity due to safety concerns.  

Riggers:  Provide the qualifications and experience of the persons responsible for rigging 

operations.  Qualifications and experience should include, but not be limited to, weight 

calculations, center of gravity determinations, selection and inspection of sling and 

rigging equipment, and safe rigging practices.   

Crane Inspections:  Inspection records for all cranes shall be current and readily accessible 

for review upon request.  

Certifications:  By July 1, 2006, crane operators performing critical lifts shall be certified 

by NC CCO (National Commission for the Certification of Crane Operators), or 

satisfactorily complete the Carolinas AGC’s Professional Crane Operator's Proficiency 

Program. Other approved nationally accredited programs will be considered upon 

request. All crane operators shall also have a current CDL medical card. Submit a list of 

anticipated critical lifts and corresponding crane operator(s). Include current certification 

for the type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice) 

and medical evaluations for each operator.  

 

GROUT FOR STRUCTURES (12-1-17) 

1.0 DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 

dowel holes and recesses for structures.  This provision does not apply to grout placed in 

post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix and 

place grout in accordance with the manufacturer’s recommendations, the applicable sections 

of the Standard Specifications and this provision. 

2.0 MATERIAL REQUIREMENTS 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of 

the Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 

C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive 

strength is achieved. 

3.0 SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 

accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, 
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grease and other foreign matter.  Saturate concrete surfaces with clean water and remove 

excess water prior to placing grout. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 

equipment, labor, placement, and any incidentals necessary to complete the work shall be 

considered incidental to the structure item requiring grout. 
 

ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND (12-30-15) 

RENOVATION ACTIVITIES 

1.0 INSPECTION FOR ASBESTOS CONTAINING MATERIAL 

Prior to conducting bridge demolition or renovation activities, the Contractor shall 

thoroughly inspect the bridge or affected components for the presence of asbestos containing 

material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys.  The 

inspection must be performed by a N.C. accredited asbestos inspector with experience 

inspecting bridges or other industrial structures. The N.C. accredited asbestos inspector must 

conduct a thorough inspection, identifying all asbestos-containing material as required by the 

Environmental Protection Agency National Emission Standards for Hazardous Air Pollutants 

(NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M. 

The Contractor shall submit an inspection report to the Engineer, which at a minimum must 

include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location 

map, photos of existing structure, the date of inspection and the name, N.C. accreditation 

number, and signature of the N.C. accredited asbestos inspector who performed the 

inspection and completed the report. The cover sheet of the report shall include project 

identification information. Place the following notes on the cover sheet of the report and 

check the appropriate box: 

___ ACM was found              

___ ACM was not found 

2.0 REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 

considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit 

(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health, if 

more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to 

be removed from a structure and this work must be completed by a contractor prequalified 

by NCDOT to perform asbestos abatement.  RACM is defined in 40 CFR, Part 61, Subpart 

M.  Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous 

which does not meet the NESHAP RACM. 
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3.0 DEMOLITION NOTIFICATION 

Even if no ACM is found (or if quantities are less than those required for a permit), a 

Demolition Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and 

Asbestos Permit applications require an original signature and must be submitted to the 

HHCU 10 working days prior to beginning demolition activities.  The 10 working day period 

starts based on the post-marked date or date of hand delivery.  Demolition that does not begin 

as originally notified requires submission of a separate revision form HHCU 3768-R to 

HHCU. Reference the North Carolina Administrative Code, Chapter 10A, Subchapter 41C, 

Article .0605 for directives on revision submissions. 

 

Contact Information 

Health Hazards Control Unit (HHCU) 

N.C. Department of Health and Human Services 

1912 Mail Service Center 

Raleigh, NC 27699-1912 

Telephone: (919) 707-5950 

Fax: (919) 870-4808 

4.0 SPECIAL CONSIDERATIONS 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP 

requirements must be followed.  For projects involving permitted RACM removals, both the 

applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  

Contact information is as follows: 

 

Buncombe County 

WNC Regional Air Pollution Control Agency 

49 Mt. Carmel Road 

Asheville, NC 28806  

(828) 250-6777 

 

Forsyth County 

Environmental Affairs Department 

537 N. Spruce Street 

Winston-Salem, NC 27101 

(336) 703-2440 

 

Mecklenburg County 

Land Use and Environmental Services Agency 

Mecklenburg Air Quality 

700 N. Tryon Street 

Charlotte, NC 28202 

(704) 336-5430 

Project B-5170 Mitchell County
ST-22



 
 

5.0 ADDITIONAL INFORMATION 

Additional information may be found on N.C. asbestos rules, regulations, procedures and 

N.C. accredited inspectors, as well as associated forms for demolition notifications and 

asbestos permit applications at the N.C. Asbestos Hazard Management Program website:  

www.epi.state.nc.us/epi/asbestos/ahmp.html 

6.0 BASIS OF PAYMENT 

Payment for the work required in this provision will be at the lump sum contract unit price 

for “Asbestos Assessment”.  Such payment will be full compensation for all asbestos 

inspections, reports, permitting and notifications. 

REMOVAL OF EXISTING STRUCTURE AT STATION 15+54.50 -L- (SPECIAL) 

 

The existing bridge shall be removed in accordance with the Standard Specifications with the 

following exceptions. 

 

All existing steel beams shall be removed and salvaged for the Division of Highways as directed 

by the Engineer.  The remaining portions of the structure shall be removed in accordance with 

the plans and Standard Specifications. 

 

The Contractor shall not use any of the items, either temporarily or permanently, which have 

been removed and are to be salvaged. 

 

The Contractor shall notify Tommy Chrisawn of the Bridge Maintenance Yard at (828) 765-

2449 or (828) 298-1128 five days prior to removal of the salvaged material.  The Contractor 

shall deliver the salvaged material to 902 Greenwood Road in Spruce Pine, NC  28777.  NCDOT 

maintenance forces will unload the salvaged material. 

 

No separate measurement will be made for this work and the entire cost of this work shall be 

included in the lump sum contract price bid for: 

 

“Removal of Existing Structure at Station 15+54.50 -L- . . . . . . . . . . . Lump Sum”. 
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B-5170 P-1  Mitchell County 

PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 3-21-17) Z-1 

PERMITS 
 

The Contractor's attention is directed to the following permits, which have been issued to the 

Department of Transportation by the authority granting the permit. 
 

PERMIT AUTHORITY GRANTING THE PERMIT 

Dredge and Fill and/or  

Work in Navigable Waters (404) 
U. S. Army Corps of Engineers 

Water Quality (401) 
Division of Environmental Management, DEQ 

State of North Carolina 
 

The Contractor shall comply with all applicable permit conditions during construction of this 

project.  Those conditions marked by * are the responsibility of the Department and the Contractor 

has no responsibility in accomplishing those conditions. 
 

Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2018 Standard 

Specifications and the following: 
 

Should the Contractor propose to utilize construction methods (such as temporary structures or fill 

in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 

identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 

Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 

permit action is required.  The Contractor shall also be responsible for initiating the request for the 

authorization of such construction method by the permitting agency.  The request shall be 

submitted through the Engineer.  The Contractor shall not utilize the construction method until it 

is approved by the permitting agency.  The request normally takes approximately 60 days to 

process; however, no extensions of time or additional compensation will be granted for delays 

resulting from the Contractor's request for approval of construction methods not specifically 

identified in the permit. 
 

Where construction moratoriums are contained in a permit condition which restricts the 

Contractor's activities to certain times of the year, those moratoriums will apply only to the 

portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 

that activities outside those areas is done in such a manner as to not affect the restricted 

waters, wetlands or buffer zones. 
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U.S. ARMY CORPS OF ENGINEERS
WILMINGTON DISTRICT

Action Id. SAW-2017-01748 County:  Mitchell County     U.S.G.S. Quad: Bakersville

GENERAL PERMIT (REGIONAL AND NATIONWIDE) VERIFICATION

Permittee: Philip Harris III
North Carolina Department of Transportation 

Address: 1598 Mail Service Center
Raleigh, NC, 27699

Telephone Number: 919.707.6103 (Bill Barrett)

Size (acres)    N/A Nearest Town East Franklin
Nearest Waterway Big Rock Creek & UT River Basin French Broad-Holston
USGS HUC 06010108 Coordinates Latitude: 36.107332; Longitude: -82.194224
Location description: Bridge No. 29 over Big Rock Creek, on NC 226, north of Bakersville, NC.

Description of projects area and activity:  TIP B-5170; Bridge replacement impacting 113 lf of stream.

Applicable Law: Section 404 (Clean Water Act, 33 USC 1344);  Sections 10 (Rivers and Harbors Act, 33 USC 403)

Authorization: Nationwide Permit Numbers: NWP 13 Bank Stabilization; NWP 23 Approved Categorical Exclusions; NWP 
33 Temporary Construction, Access, and Dewatering.

SEE ATTACHED RGP or NWP GENERAL, REGIONAL AND SPECIAL CONDITIONS

Your work is authorized by the above referenced permit provided it is accomplished in strict accordance with the attached 
conditions and your submitted application and attached information dated 8/8/2017.  Any violation of the attached conditions 
or deviation from your submitted plans may subject the permittee to a stop work order, a restoration order, a Class I 
administrative penalty, and/or appropriate legal action.  

SPECIAL CONDITIONS

1. All recommendations in the attached memo from the North Carolina Wildlife Resources Commission dated 8/25/2017, are
hereby incorporated as special conditions of this permit.

2. In order to compensate for impacts associated with this permit, mitigation shall be provided in accordance with the
provisions outlined on the most recent version of the attached Compensatory Mitigation Responsibility Transfer Form. The 
requirements of this form, including any special conditions listed on this form, are hereby incorporated as special conditions 
of this permit authorization.

This verification will remain valid until the expiration date identified below unless the nationwide authorization is modified, suspended 
or revoked.  If, prior to the expiration date identified below, the nationwide permit authorization is reissued and/or modified, this 
verification will remain valid until the expiration date identified below, provided it complies with all requirements of the modified 
nationwide permit.  If the nationwide permit authorization expires or is suspended, revoked, or is modified, such that the activity would 
no longer comply with the terms and conditions of the nationwide permit, activities which have commenced (i.e., are under construction) 
or are under contract to commence in reliance upon the nationwide permit, will remain authorized provided the activity is completed 
within twelve months of the date of the nationwide permit’s expiration, modification or revocation, unless discretionary authority has 
been exercised on a case-by-case basis to modify, suspend or revoke the authorization.  

Activities subject to Section 404 (as indicated above) may also require an individual Section 401 Water Quality Certification.  You 
should contact the NC Division of Water Resources (telephone 919-807-6300) to determine Section 401 requirements.     

This Department of the Army verification does not relieve the permittee of the responsibility to obtain any other required Federal, State 
or local approvals/permits.
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Action Id. SAW-2017-01748                                                            

If there are any questions regarding this verification, any of the conditions of the Permit, or the Corps of Engineers regulatory program, 
please contact Eric Alsmeyer at (919) 554-4884 X 23 or Eric.C.Alsmeyer@usace.army.mil.

Corps Regulatory Official: __________________________________________________Date:  September 12, 2017 
Expiration Date of Verification: 03/18/2022                                         

The Wilmington District is committed to providing the highest level of support to the public.  To help us ensure we 
continue to do so, please complete our Customer Satisfaction Survey, located online at
http://corpsmapu.usace.army.mil/cm_apex/f?p=136:4:0.

Page 2 of 2

MATTHEWS.MONTE.
K.1284867633

Digitally signed by MATTHEWS.MONTE.K.1284867633 
DN: c=US, o=U.S. Government, ou=DoD, ou=PKI, 
ou=USA, cn=MATTHEWS.MONTE.K.1284867633 
Date: 2017.09.14 09:21:15 -04'00'
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Action ID Number: SAW-2017-01748 County: Mitchell County

Permittee: Philip Harris III, North Carolina Department of Transportation

Project Name: NCDOT_B-5170_NC226_BR29_Div13

Date Verification Issued:  September 12, 2017

Project Manager: Eric Alsmeyer

Upon completion of the activity authorized by this permit and any mitigation required by the permit, 
sign this certification and return it to the following address:

US ARMY CORPS OF ENGINEERS
WILMINGTON DISTRICT

Attn: Eric Alsmeyer
Raleigh Regulatory Field Office

3331 Heritage Trade Drive, Suite 105
Wake Forest, NC 27587

Please note that your permitted activity is subject to a compliance inspection by a U. S. Army Corps of 
Engineers representative.  Failure to comply with any terms or conditions of this authorization may 
result in the Corps suspending, modifying or revoking the authorization and/or issuing a Class I 
administrative penalty, or initiating other appropriate legal action.

I hereby certify that the work authorized by the above referenced permit has been completed in 
accordance with the terms and condition of the said permit, and required mitigation was completed in 
accordance with the permit conditions.

_______________________________________ ______________________
Signature of Permittee Date
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 North Carolina Wildlife Resources Commission  
Gordon Myers, Executive Director 

Mailing Address:  Habitat Conservation  •  1721 Mail Service Center  •  Raleigh, NC  27699-1721 
Telephone:    (919) 707-0220  •  Fax:    (919) 707-0028 

September 1, 2017 

M E M O R A N D U M 

TO:  Lori Beckwith, Regulatory Project Manager 
  Asheville Regulatory Field Office, USACE 

FROM: Marla Chambers, Western NCDOT Coordinator      
  Habitat Conservation Program, NCWRC             

SUBJECT: Review of NCDOT’s application for Section 404 and 401 permits to replace 
Bridge No. 29 over Big Rock Creek on NC 226, Mitchell County, North Carolina. 
TIP No. B-5170. 

The North Carolina Department of Transportation has submitted an application to obtain a 
Section 404 Permit from the U.S. Army Corps of Engineers and a 401 Water Quality 
Certification from the NC Division of Water Resources. Staff biologists with the North Carolina 
Wildlife Resources Commission have reviewed the information provided. These comments are 
provided in accordance with the provisions of the state and federal Environmental Policy Acts 
(G.S. 113A-1through 113-10; 1 NCAC 25 and 42 U.S.C. 4332(2)(c), respectively), the Clean 
Water Act of 1977 (33 U.S.C. 466 et seq.), the Endangered Species Act (16 U. S. C. 1531-1543; 
87 Stat 884), and the Fish and Wildlife Coordination Act (48 Stat. 401, as amended; 16 U.S.C. 
661-667d), as applicable. 

The NCDOT proposes to replace Bridge No. 29 over Big Rock Creek on NC 226 with a single 
span, 65 feet long, cored slab bridge, using a workpad to remove an existing interior bent. An 
onsite detour will be constructed upstream of the existing alignment. An unnamed tributary will 
also be impacted by installation of a 42” pipe. Permanent stream impacts include 10 linear feet 
for bank stabilization and 20 lf for the 42” pipe. Temporary impacts total 83 lf. Big Rock Creek 
supports Brown and Rainbow Trout in the project area; therefore, a moratorium prohibiting in-
stream work and land disturbance within the 25-foot trout buffer should apply from October 15 
to April 15 to protect the egg and fry stages of trout. Sediment and erosion control should adhere 
to the Design Standards in Sensitive Watersheds. Tree removal should be minimized.  

P-5



BRIDGE NO. 29, NC 226   2 SEPTEMBER 1, 2017 
BIG ROCK CR., MITCHELL CO. 

NCWRC does not object to the issuance of the Section 404 and 401 permits provided that the 
following conditions are implemented:  

1. In-stream work and land disturbance within the 25-foot wide buffer zone are prohibited 
during the trout spawning seasons of October 15 through April 15 to protect the egg and 
fry stages of trout. 

2. Sediment and erosion control measures shall adhere to the Design Standards in Sensitive 
Watersheds and be strictly maintained until project completion.   

3. Herbaceous vegetation shall be planted on all bare soil as soon as possible following the 
completion of permanent or temporary ground disturbing activities to provide appropriate 
long-term erosion control.   

4. Tall fescue and straw mulch shall not be used in riparian areas.  We encourage NCDOT 
to utilize onsite vegetation and materials for bank stabilization when practicable.  Erosion 
control matting shall be used on steep slopes and for establishing permanent vegetation in 
riparian areas. The matting shall be well anchored with staples or wooden stakes and, 
whenever possible, include live stakes of native trees.  Matting in riparian areas should 
not contain plastic mesh, which can entangle and trap small animals. 

5. Storm water should be directed to buffer areas or retention basins and should not be 
routed directly into the waterway.  

6. The natural dimension, pattern, and profile of the waterway above and below the crossing 
should not be modified by widening the channel or changing the depth of the waterway. 

7. Removal of vegetation in riparian areas should be minimized.  Native trees and shrubs 
should be planted along the banks, as appropriate to the setting, to reestablish the riparian 
zone and to provide long-term erosion control. 

8. Grading and backfilling should be minimized, and tree and shrub growth should be 
retained, if possible, to ensure long term availability of shoreline cover for fish and 
wildlife.  

9. Where practicable, riprap placed for bank stabilization should be limited to the banks 
below the high water mark, and vegetation should be used for stabilization above the high 
water elevation. 

10. If concrete will be used during construction, work must be accomplished so that wet 
(uncured) concrete does not contact surface waters.  This will lessen the chance of 
altering the water chemistry and causing a fish kill. 

11. Discharging hydroseeding mixtures and washing out hydroseeders and other equipment 
in or adjacent to surface waters is prohibited. 
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BRIDGE NO. 29, NC 226   3 SEPTEMBER 1, 2017 
BIG ROCK CR., MITCHELL CO. 

12. Heavy equipment should be operated from the bank rather than in the channel whenever 
possible in order to minimize sedimentation and reduce the likelihood of introducing 
other pollutants into the waterway.  All mechanized equipment operated near surface 
waters should be inspected and maintained regularly to prevent contamination of surface 
waters from fuels, lubricants, hydraulic fluids or other toxic materials. 

Thank you for the opportunity to review and comment on this project.  If you have any questions 
regarding these comments, please contact me at marla.chambers@ncwildlife.org or (704) 244-
8907.

cc: Kevin Barnett, NCDWR 
Eric Alsmeyer, USACE 
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NATIONWIDE PERMIT 13
DEPARTMENT OF THE ARMY

CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS

FEDERAL REGISTER
AUTHORIZED MARCH 19, 2017

Bank Stabilization. Bank stabilization activities necessary for erosion control or 
prevention, such as vegetative stabilization, bioengineering, sills, rip rap, revetment, gabion 
baskets, stream barbs, and bulkheads, or combinations of bank stabilization techniques,
provided the activity meets all of the following criteria:

(a) No material is placed in excess of the minimum needed for erosion protection;

(b) The activity is no more than 500 feet in length along the bank, unless the district
engineer waives this criterion by making a written determination concluding that the
discharge will result in no more than minimal adverse environmental effects (an exception is
for bulkheads – the district engineer cannot issue a waiver for a bulkhead that is greater than
1,000 feet in length along the bank);

(c) The activity will not exceed an average of one cubic yard per running foot, as
measured along the length of the treated bank, below the plane of the ordinary high water
mark or the high tide line, unless the district engineer waives this criterion by making a written
determination concluding that the discharge will result in no more than minimal adverse
environmental effects;

(d) The activity does not involve discharges of dredged or fill material into special
aquatic sites, unless the district engineer waives this criterion by making a written
determination concluding that the discharge will result in no more than minimal adverse
environmental effects;

(e) No material is of a type, or is placed in any location, or in any manner, that
will impair surface water flow into or out of any waters of the United States;

(f) No material is placed in a manner that will be eroded by normal or expected high
flows (properly anchored native trees and treetops may be used in low energy areas);

(g) Native plants appropriate for current site conditions, including salinity, must be 
used for bioengineering or vegetative bank stabilization;

(h) The activity is not a stream channelization activity; and

(i) The activity must be properly maintained, which may require repairing it after
severe storms or erosion events. This NWP authorizes those maintenance and repair
activities if they require authorization.
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This NWP also authorizes temporary structures, fills, and work, including the use of 
temporary mats, necessary to construct the bank stabilization activity. Appropriate measures 
must be taken to maintain normal downstream flows and minimize flooding to the maximum 
extent practicable, when temporary structures, work, and discharges, including cofferdams, 
are necessary for construction activities, access fills, or dewatering of construction sites. 
Temporary fills must consist of materials, and be placed in a manner, that will not be eroded
by expected high flows. After construction, temporary fills must be removed in their entirety
and the affected areas returned to pre-construction elevations. The areas affected by 
temporary fills must be revegetated, as appropriate.

Notification: The permittee must submit a pre-construction notification to the district
engineer prior to commencing the activity if the bank stabilization activity: (1) involves 
discharges into special aquatic sites; or (2) is in excess of 500 feet in length; or (3) will 
involve the discharge of greater than an average of one cubic yard per running foot as
measured along the length of the treated bank, below the plane of the ordinary high water 
mark or the high tide line. (See general condition 32.) (Authorities: Sections 10 and 404)
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NATIONWIDE PERMIT 23
DEPARTMENT OF THE ARMY

CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS

FEDERAL REGISTER
AUTHORIZED MARCH 19, 2017

Approved Categorical Exclusions. Activities undertaken, assisted, authorized, regulated, 
funded, or financed, in whole or in part, by another Federal agency or department where:

(a) That agency or department has determined, pursuant to the Council on 
Environmental Quality's implementing regulations for the National Environmental Policy Act
(40 CFR part 1500 et seq.), that the activity is categorically excluded from the requirement to
prepare an environmental impact statement or environmental assessment analysis, because it
is included within a category of actions which neither individually nor cumulatively have a 
significant effect on the human environment; and

(b) The Office of the Chief of Engineers (Attn: CECW-CO) has concurred with that 
agency’s or department’s determination that the activity is categorically excluded and 
approved the activity for authorization under NWP 23. 

The Office of the Chief of Engineers may require additional conditions, including pre-
construction notification, for authorization of an agency’s categorical exclusions under this 
NWP.

Notification: Certain categorical exclusions approved for authorization under this NWP
require the permittee to submit a pre-construction notification to the district engineer prior to
commencing the activity (see general condition 32). The activities that require pre-
construction notification are listed in the appropriate Regulatory Guidance Letters. 
(Authorities: Sections 10 and 404) 

Note: The agency or department may submit an application for an activity believed to be 
categorically excluded to the Office of the Chief of Engineers (Attn: CECW-CO). Prior to
approval for authorization under this NWP of any agency's activity, the Office of the Chief of 
Engineers will solicit public comment. As of the date of issuance of this NWP, agencies with
approved categorical exclusions are: the Bureau of Reclamation, Federal Highway 
Administration, and U.S. Coast Guard. Activities approved for authorization under this NWP
as of the date of this notice are found in Corps Regulatory Guidance Letter 05-07, which is
available at: http://www.usace.army.mil/Portals/2/docs/civilworks/RGLS/rgl05-07.pdf. Any
future approved categorical exclusions will be announced in Regulatory Guidance Letters and
posted on this same web site.
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NATIONWIDE PERMIT 33
DEPARTMENT OF THE ARMY

CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS

FEDERAL REGISTER
AUTHORIZED MARCH 19, 2017

Temporary Construction, Access, and Dewatering. Temporary structures, work, and
discharges, including cofferdams, necessary for construction activities or access fills or 
dewatering of construction sites, provided that the associated primary activity is authorized 
by the Corps of Engineers or the U.S. Coast Guard. This NWP also authorizes temporary
structures, work, and discharges, including cofferdams, necessary for construction activities 
not otherwise subject to the Corps or U.S. Coast Guard permit requirements. Appropriate 
measures must be taken to maintain near normal downstream flows and to minimize
flooding. Fill must consist of materials, and be placed in a manner, that will not be eroded by
expected high flows. The use of dredged material may be allowed if the district engineer
determines that it will not cause more than minimal adverse environmental effects.
Following completion of construction, temporary fill must be entirely removed to an area
that has no waters of the United States, dredged material must be returned to its original 
location, and the affected areas must be restored to pre- construction elevations. The affected
areas must also be revegetated, as appropriate. This permit does not authorize the use of 
cofferdams to dewater wetlands or other aquatic areas to change their use. Structures left in
place after construction is completed require a separate section 10 permit if located in 
navigable waters of the United States. (See 33 CFR part 322.) 

Notification: The permittee must submit a pre-construction notification to the district
engineer prior to commencing the activity if the activity is conducted in navigable waters of 
the United States (i.e., section 10 waters) (see general condition 32). The pre- construction 
notification must include a restoration plan showing how all temporary fills and structures 
will be removed and the area restored to pre-project conditions. (Authorities: Sections 10 and 
404) 
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NATIONWIDE PERMIT GENERAL CONDITIONS

The following General Conditions must be followed in order for any authorization by a NWP to 
be valid: 

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation. 

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through 
regulations or otherwise, must be installed and maintained at the permittee's expense on
authorized facilities in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United
States require the removal, relocation, or other alteration, of the structure or work herein
authorized, or if, in the opinion of the Secretary of the Army or his authorized representative, 
said structure or work shall cause unreasonable obstruction to the free navigation of the 
navigable waters, the permittee will be required, upon due notice from the Corps of Engineers,
to remove, relocate, or alter the structural work or obstructions caused thereby, without expense
to the United States. No claim shall be made against the United States on account of any such 
removal or alteration.

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life
cycle movements of those species of aquatic life indigenous to the waterbody, including those 
species that normally migrate through the area, unless the activity's primary purpose is to
impound water. All permanent and temporary crossings of waterbodies shall be suitably 
culverted, bridged, or otherwise designed and constructed to maintain low flows to sustain the 
movement of those aquatic species. If a bottomless culvert cannot be used, then the crossing 
should be designed and constructed to minimize adverse effects to aquatic life movements. 

3. Spawning Areas. Activities in spawning areas during spawning seasons must
be avoided to the maximum extent practicable. Activities that result in the physical
destruction (e.g., through excavation, fill, or downstream smothering by substantial turbidity)
of an important spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United States that
serve as breeding areas for migratory birds must be avoided to the maximum extent
practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish
populations, unless the activity is directly related to a shellfish harvesting activity
authorized by NWPs 4 and 48, or is a shellfish seeding or habitat restoration activity
authorized by NWP 27. 

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris,
car bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see section 307 of the Clean Water Act).

P-12



7. Water Supply Intakes. No activity may occur in the proximity of a public water
supply intake, except where the activity is for the repair or improvement of public water supply 
intake structures or adjacent bank stabilization. 

8. Adverse Effects From Impoundments. If the activity creates an impoundment
of water, adverse effects to the aquatic system due to accelerating the passage of water,
and/or restricting its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-
construction course, condition, capacity, and location of open waters must be maintained for 
each activity, including stream channelization, storm water management activities, and 
temporary and permanent road crossings, except as provided below. The activity must be 
constructed to withstand expected high flows. The activity must not restrict or impede the 
passage of normal or high flows, unless the primary purpose of the activity is to impound water 
or manage high flows. The activity may alter the pre-construction course, condition, capacity,
and location of open waters if it benefits the aquatic environment (e.g., stream restoration or 
relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable
FEMA-approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed
on mats, or other measures must be taken to minimize soil disturbance. 

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment
controls must be used and maintained in effective operating condition during construction, and
all exposed soil and other fills, as well as any work below the ordinary high water mark or 
high tide line, must be permanently stabilized at the earliest practicable date. Permittees are
encouraged to perform work within waters of the United States during periods of low-flow or 
no-flow, or during low tides. 

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety
and the affected areas returned to pre-construction elevations. The affected areas must be 
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be properly
maintained, including maintenance to ensure public safety and compliance with applicable
NWP general conditions, as well as any activity-specific conditions added by the district
engineer to an NWP authorization. 

15. Single and Complete Project. The activity must be a single and complete
project. The same NWP cannot be used more than once for the same single and complete
project.

16. Wild and Scenic Rivers.  (a) No NWP activity may occur in a component of
the National Wild and Scenic River System, or in a river officially designated by Congress as a 
“study river” for possible inclusion in the system while the river is in an official study status, 
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unless the appropriate Federal agency with direct management responsibility for such river, 
has determined in writing that the proposed activity will not adversely affect the Wild and 
Scenic River designation or study status.

(b) If a proposed NWP activity will occur in a component of the National Wild and
Scenic River System, or in a river officially designated by Congress as a “study river” for 
possible inclusion in the system while the river is in an official study status, the permittee must 
submit a pre-construction notification (see general condition 32). The district engineer will 
coordinate the PCN with the Federal agency with direct management responsibility for that
river. The permittee shall not begin the NWP activity until notified by the district engineer that 
the Federal agency with direct management responsibility for that river has determined in
writing that the proposed NWP activity will not adversely affect the Wild and Scenic River 
designation or study status. 

(c) Information on Wild and Scenic Rivers may be obtained from the appropriate 
Federal land management agency responsible for the designated Wild and Scenic River or 
study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land Management,
U.S. Fish and Wildlife Service). Information on these rivers is also available at:
http://www.rivers.gov/.

17. Tribal Rights. No NWP activity may cause more than minimal adverse effects
on tribal rights (including treaty rights), protected tribal resources, or tribal lands. 

18. Endangered Species. (a) No activity is authorized under any NWP which is
likely to directly or indirectly jeopardize the continued existence of a threatened or endangered
species or a species proposed for such designation, as identified under the Federal Endangered 
Species Act (ESA), or which will directly or indirectly destroy or adversely modify the critical
habitat of such species. No activity is authorized under any NWP which “may affect” a listed 
species or critical habitat, unless ESA section 7 consultation addressing the effects of the 
proposed activity has been completed. Direct effects are the immediate effects on listed species 
and critical habitat caused by the NWP activity. Indirect effects are those effects on listed
species and critical habitat that are caused by the NWP activity and are later in time, but still
are reasonably certain to occur.

(b) Federal agencies should follow their own procedures for complying with the 
requirements of the ESA. If pre-construction notification is required for the proposed activity, 
the Federal permittee must provide the district engineer with the appropriate documentation to 
demonstrate compliance with those requirements. The district engineer will verify that the 
appropriate documentation has been submitted. If the appropriate documentation has not been
submitted, additional ESA section 7 consultation may be necessary for the activity and the 
respective federal agency would be responsible for fulfilling its obligation under section 7 of 
the ESA.

(c) Non-federal permittees must submit a pre-construction notification to the 
district engineer if any listed species or designated critical habitat might be affected or is in the 
vicinity of the activity, or if the activity is located in designated critical habitat, and shall not 
begin work on the activity until notified by the district engineer that the requirements of the 
ESA have been satisfied and that the activity is authorized. For activities that might affect
Federally-listed endangered or threatened species or designated critical habitat, the pre-
construction notification must include the name(s) of the endangered or threatened species that
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might be affected by the proposed activity or that utilize the designated critical habitat that 
might be affected by the proposed activity. The district engineer will determine whether the 
proposed activity “may affect” or will have “no effect” to listed species and designated critical 
habitat and will notify the non- Federal applicant of the Corps’ determination within 45 days of 
receipt of a complete pre- construction notification. In cases where the non-Federal applicant
has identified listed species or critical habitat that might be affected or is in the vicinity of the 
activity, and has so notified the Corps, the applicant shall not begin work until the Corps has
provided notification that the proposed activity will have “no effect” on listed species or critical
habitat, or until ESA section 7 consultation has been completed. If the non-Federal applicant has
not heard back from the Corps within 45 days, the applicant must still wait for notification from 
the Corps. 

(d) As a result of formal or informal consultation with the FWS or NMFS the 
district engineer may add species-specific permit conditions to the NWPs.

(e) Authorization of an activity by an NWP does not authorize the “take” of a 
threatened or endangered species as defined under the ESA. In the absence of separate 
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take” 
provisions, etc.) from the FWS or the NMFS, the Endangered Species Act prohibits any person
subject to the jurisdiction of the United States to take a listed species, where "take" means to
harass, harm, pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage 
in any such conduct. The word “harm” in the definition of “take'' means an act which actually
kills or injures wildlife. Such an act may include significant habitat modification or degradation
where it actually kills or injures wildlife by significantly impairing essential behavioral
patterns, including breeding, feeding or sheltering.

(f) If the non-federal permittee has a valid ESA section 10(a)(1)(B) incidental take
permit with an approved Habitat Conservation Plan for a project or a group of projects that
includes the proposed NWP activity, the non-federal applicant should provide a copy of that 
ESA section 10(a)(1)(B) permit with the PCN required by paragraph (c) of this general
condition. The district engineer will coordinate with the agency that issued the ESA section
10(a)(1)(B) permit to determine whether the proposed NWP activity and the associated
incidental take were considered in the internal ESA section 7 consultation conducted for the 
ESA section 10(a)(1)(B) permit. If that coordination results in concurrence from the agency 
that the proposed NWP activity and the associated incidental take were considered in the 
internal ESA section 7 consultation for the ESA section 10(a)(1)(B) permit, the district 
engineer does not need to conduct a separate ESA section 7 consultation for the proposed NWP
activity.  The district engineer will notify the non-federal applicant within 45 days of receipt of 
a complete pre-construction notification whether the ESA section 10(a)(1)(B) permit covers the 
proposed NWP activity or whether additional ESA section 7 consultation is required. 

(g) Information on the location of threatened and endangered species and their
critical habitat can be obtained directly from the offices of the FWS and NMFS or their world 
wide web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://www.nmfs.noaa.gov/pr/species/esa/ respectively.

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
ensuring their action complies with the Migratory Bird Treaty Act and the Bald and Golden
Eagle Protection Act. The permittee is responsible for contacting appropriate local office of the 
U.S. Fish and Wildlife Service to determine applicable measures to reduce impacts to migratory 
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birds or eagles, including whether “incidental take” permits are necessary and available under 
the Migratory Bird Treaty Act or Bald and Golden Eagle Protection Act for a particular
activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may have the potential to cause effects to properties listed, or eligible for listing, in the 
National Register of Historic Places, the activity is not authorized, until the requirements of 
Section 106 of the National Historic Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for complying with the 
requirements of section 106 of the National Historic Preservation Act. If pre-construction 
notification is required for the proposed NWP activity, the Federal permittee must provide the 
district engineer with the appropriate documentation to demonstrate compliance with those 
requirements. The district engineer will verify that the appropriate documentation has been 
submitted. If the appropriate documentation is not submitted, then additional consultation
under section 106 may be necessary. The respective federal agency is responsible for fulfilling
its obligation to comply with section 106. 

(c) Non-federal permittees must submit a pre-construction notification to the 
district engineer if the NWP activity might have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on
the National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties might have the 
potential to be affected by the proposed NWP activity or include a vicinity map indicating the 
location of the historic properties or the potential for the presence of historic properties. 
Assistance regarding information on the location of, or potential for, the presence of historic
properties can be sought from the State Historic Preservation Officer, Tribal Historic 
Preservation Officer, or designated tribal representative, as appropriate, and the National 
Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction 
notifications, district engineers will comply with the current procedures for addressing the 
requirements of section 106 of the National Historic Preservation Act. The district engineer 
shall make a reasonable and good faith effort to carry out appropriate identification efforts,
which may include background research, consultation, oral history interviews, sample field
investigation, and field survey. Based on the information submitted in the PCN and these 
identification efforts, the district engineer shall determine whether the proposed NWP activity
has the potential to cause effects on the historic properties. Section 106 consultation is not 
required when the district engineer determines that the activity does not have the potential to
cause effects on historic properties (see 36 CFR 800.3(a)). Section 106 consultation is required
when the district engineer determines that the activity has the potential to cause effects on 
historic properties. The district engineer will conduct consultation with consulting parties 
identified under 36 CFR 800.2(c) when he or she makes any of the following effect 
determinations for the purposes of section 106 of the NHPA: no historic properties affected, no 
adverse effect, or adverse effect.  Where the non-Federal applicant has identified historic 
properties on which the activity might have the potential to cause effects and so notified the 
Corps, the non-Federal applicant shall not begin the activity until notified by the district 
engineer either that the activity has no potential to cause effects to historic properties or that 
NHPA section 106 consultation has been completed. 
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(d) For non-federal permittees, the district engineer will notify the prospective
permittee within 45 days of receipt of a complete pre-construction notification whether NHPA 
section 106 consultation is required.  If NHPA section 106 consultation is required, the district 
engineer will notify the non-Federal applicant that he or she cannot begin the activity until 
section 106 consultation is completed. If the non-Federal applicant has not heard back from the 
Corps within 45 days, the applicant must still wait for notification from the Corps. 

(e) Prospective permittees should be aware that section 110k of the NHPA (54
U.S.C. 306113) prevents the Corps from granting a permit or other assistance to an applicant 
who, with intent to avoid the requirements of section 106 of the NHPA, has intentionally
significantly adversely affected a historic property to which the permit would relate, or having 
legal power to prevent it, allowed such significant adverse effect to occur, unless the Corps, 
after consultation with the Advisory Council on Historic Preservation (ACHP), determines that
circumstances justify granting such assistance despite the adverse effect created or permitted 
by the applicant. If circumstances justify granting the assistance, the Corps is required to
notify the ACHP and provide documentation specifying the circumstances, the degree of 
damage to the integrity of any historic properties affected, and proposed mitigation.  This 
documentation must include any views obtained from the applicant, SHPO/THPO, appropriate 
Indian tribes if the undertaking occurs on or affects historic properties on tribal lands or affects
properties of interest to those tribes, and other parties known to have a legitimate interest in the
impacts to the permitted activity on historic properties. 

21. Discovery of Previously Unknown Remains and Artifacts.  If you discover
any previously unknown historic, cultural or archeological remains and artifacts while
accomplishing the activity authorized by this permit, you must immediately notify the district 
engineer of what you have found, and to the maximum extent practicable, avoid construction 
activities that may affect the remains and artifacts until the required coordination has been 
completed. The district engineer will initiate the Federal, Tribal, and state coordination 
required to determine if the items or remains warrant a recovery effort or if the site is eligible 
for listing in the National Register of Historic Places.

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research
Reserves. The district engineer may designate, after notice and opportunity for public 
comment, additional waters officially designated by a state as having particular environmental 
or ecological significance, such as outstanding national resource waters or state natural 
heritage sites. The district engineer may also designate additional critical resource waters after 
notice and opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for 
any activity within, or directly affecting, critical resource waters, including wetlands adjacent 
to such waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, 38, and 
54, notification is required in accordance with general condition 32, for any activity proposed in
the designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts 
to the critical resource waters will be no more than minimal.
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23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that the individual and
cumulative adverse environmental effects are no more than minimal:

(a) The activity must be designed and constructed to avoid and minimize adverse
effects, both temporary and permanent, to waters of the United States to the maximum extent
practicable at the project site (i.e., on site). 

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or 
compensating for resource losses) will be required to the extent necessary to ensure that the 
individual and cumulative adverse environmental effects are no more than minimal.

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for
all wetland losses that exceed 1/10-acre and require pre-construction notification, unless the 
district engineer determines in writing that either some other form of mitigation would be 
more environmentally appropriate or the adverse environmental effects of the proposed 
activity are no more than minimal, and provides an activity-specific waiver of this
requirement. For wetland losses of 1/10-acre or less that require pre-construction notification,
the district engineer may determine on a case-by-case basis that compensatory mitigation is
required to ensure that the activity results in only minimal adverse environmental effects.

(d) For losses of streams or other open waters that require pre-construction
notification, the district engineer may require compensatory mitigation to ensure that the 
activity results in no more than minimal adverse environmental effects. Compensatory
mitigation for losses of streams should be provided, if practicable, through stream
rehabilitation, enhancement, or preservation, since streams are difficult-to-replace resources
(see 33 CFR 332.3(e)(3)). 

(e) Compensatory mitigation plans for NWP activities in or near streams or other 
open waters will normally include a requirement for the restoration or enhancement,
maintenance, and legal protection (e.g., conservation easements) of riparian areas next to open 
waters. In some cases, the restoration or maintenance/protection of riparian areas may be the 
only compensatory mitigation required. Restored riparian areas should consist of native 
species. The width of the required riparian area will address documented water quality or 
aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each 
side of the stream, but the district engineer may require slightly wider riparian areas to address
documented water quality or habitat loss concerns. If it is not possible to restore or 
maintain/protect a riparian area on both sides of a stream, or if the waterbody is a lake or 
coastal waters, then restoring or maintaining/protecting a riparian area along a single bank or 
shoreline may be sufficient. Where both wetlands and open waters exist on the project site, the 
district engineer will determine the appropriate compensatory mitigation (e.g., riparian areas
and/or wetlands compensation) based on what is best for the aquatic environment on a
watershed basis. In cases where riparian areas are determined to be the most appropriate form
of minimization or compensatory mitigation, the district engineer may waive or reduce the 
requirement to provide wetland compensatory mitigation for wetland losses.

(f) Compensatory mitigation projects provided to offset losses of aquatic
resources must comply with the applicable provisions of 33 CFR part 332. 

(1) The prospective permittee is responsible for proposing an appropriate
compensatory mitigation option if compensatory mitigation is necessary to ensure that the 
activity results in no more than minimal adverse environmental effects. For the NWPs, the 
preferred mechanism for providing compensatory mitigation is mitigation bank credits or in-

P-18



lieu fee program credits (see 33 CFR 332.3(b)(2) and (3)). However, if an appropriate number 
and type of mitigation bank or in-lieu credits are not available at the time the PCN is submitted
to the district engineer, the district engineer may approve the use of permittee-responsible 
mitigation.

(2) The amount of compensatory mitigation required by the district engineer must
be sufficient to ensure that the authorized activity results in no more than minimal individual 
and cumulative adverse environmental effects (see 33 CFR 330.1(e)(3)). (See also 33 CFR 
332.3(f)). 

(3) Since the likelihood of success is greater and the impacts to potentially 
valuable uplands are reduced, aquatic resource restoration should be the first
compensatory mitigation option considered for permittee-responsible mitigation.

(4) If permittee-responsible mitigation is the proposed option, the prospective 
permittee is responsible for submitting a mitigation plan. A conceptual or detailed mitigation
plan may be used by the district engineer to make the decision on the NWP verification request,
but a final mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) 
through (14) must be approved by the district engineer before the permittee begins work in 
waters of the United States, unless the district engineer determines that prior approval of the 
final mitigation plan is not practicable or not necessary to ensure timely completion of the 
required compensatory mitigation (see 33 CFR 332.3(k)(3)).

(5) If mitigation bank or in-lieu fee program credits are the proposed option, the 
mitigation plan only needs to address the baseline conditions at the impact site and the
number of credits to be provided. 

(6) Compensatory mitigation requirements (e.g., resource type and amount to be
provided as compensatory mitigation, site protection, ecological performance standards, 
monitoring requirements) may be addressed through conditions added to the NWP
authorization, instead of components of a compensatory mitigation plan (see 33 CFR 
332.4(c)(1)(ii)).

(g) Compensatory mitigation will not be used to increase the acreage losses
allowed by the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 
1/2-acre, it cannot be used to authorize any NWP activity resulting in the loss of greater than
1/2-acre of waters of the United States, even if compensatory mitigation is provided that 
replaces or restores some of the lost waters. However, compensatory mitigation can and should 
be used, as necessary, to ensure that an NWP activity already meeting the established acreage
limits also satisfies the no more than minimal impact requirement for the NWPs.

(h) Permittees may propose the use of mitigation banks, in-lieu fee programs, or
permittee-responsible mitigation. When developing a compensatory mitigation proposal, the 
permittee must consider appropriate and practicable options consistent with the framework at
33 CFR 332.3(b). For activities resulting in the loss of marine or estuarine resources, 
permittee-responsible mitigation may be environmentally preferable if there are no mitigation
banks or in-lieu fee programs in the area that have marine or estuarine credits available for 
sale or transfer to the permittee. For permittee-responsible mitigation, the special conditions of 
the NWP verification must clearly indicate the party or parties responsible for the 
implementation and performance of the compensatory mitigation project, and, if required, its
long-term management.

(i) Where certain functions and services of waters of the United States are
permanently adversely affected by a regulated activity, such as discharges of dredged or fill
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material into waters of the United States that will convert a forested or scrub-shrub wetland to
a herbaceous wetland in a permanently maintained utility line right-of-way, mitigation may be 
required to reduce the adverse environmental effects of the activity to the no more than 
minimal level.

24. Safety of Impoundment Structures. To ensure that all impoundment structures
are safely designed, the district engineer may require non-Federal applicants to demonstrate that
the structures comply with established state dam safety criteria or have been designed by
qualified persons. The district engineer may also require documentation that the design has
been independently reviewed by similarly qualified persons, and appropriate modifications 
made to ensure safety.

25. Water Quality. Where States and authorized Tribes, or EPA where applicable,
have not previously certified compliance of an NWP with CWA section 401, individual 401 
Water Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district
engineer or State or Tribe may require additional water quality management measures to ensure 
that the authorized activity does not result in more than minimal degradation of water quality. 

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal 
zone management consistency concurrence must be obtained, or a presumption of concurrence 
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional 
measures to ensure that the authorized activity is consistent with state coastal zone management
requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any
regional conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) 
and with any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S.
EPA in its section 401 Water Quality Certification, or by the state in its Coastal Zone 
Management Act consistency determination. 

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a
single and complete project is prohibited, except when the acreage loss of waters of the United
States authorized by the NWPs does not exceed the acreage limit of the NWP with the highest 
specified acreage limit. For example, if a road crossing over tidal waters is constructed under 
NWP 14, with associated bank stabilization authorized by NWP 13, the maximum acreage loss 
of waters of the United States for the total project cannot exceed 1/3-acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide 
permit verification to the new owner by submitting a letter to the appropriate Corps district 
office to validate the transfer. A copy of the nationwide permit verification must be attached to 
the letter, and the letter must contain the following statement and signature:
“When the structures or work authorized by this nationwide permit are still in existence at the 
time the property is transferred, the terms and conditions of this nationwide permit, including 
any special conditions, will continue to be binding on the new owner(s) of the property. To 
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validate the transfer of this nationwide permit and the associated liabilities associated with 
compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee)

(Date)

30. Compliance Certification. Each permittee who receives an NWP verification
letter from the Corps must provide a signed certification documenting completion of the 
authorized activity and implementation of any required compensatory mitigation. The
success of any required permittee-responsible mitigation, including the achievement of 
ecological performance standards, will be addressed separately by the district engineer. The 
Corps will provide the permittee the certification document with the NWP verification letter.
The certification document will include: 

(a) A statement that the authorized activity was done in accordance with the NWP
authorization, including any general, regional, or activity-specific conditions; 

(b) A statement that the implementation of any required compensatory mitigation
was completed in accordance with the permit conditions. If credits from a mitigation bank or 
in-lieu fee program are used to satisfy the compensatory mitigation requirements, the 
certification must include the documentation required by 33 CFR 332.3(l)(3) to confirm that 
the permittee secured the appropriate number and resource type of credits; and

(c) The signature of the permittee certifying the completion of the activity and
mitigation.

The completed certification document must be submitted to the district engineer 
within 30 days of completion of the authorized activity or the implementation of any required
compensatory mitigation, whichever occurs later.

31. Activities Affecting Structures or Works Built by the United States.  If an NWP
activity also requires permission from the Corps pursuant to 33 U.S.C. 408 because it will alter 
or temporarily or permanently occupy or use a U.S. Army Corps of Engineers (USACE) 
federally authorized Civil Works project (a “USACE project”), the prospective permittee must 
submit a pre-construction notification. See paragraph (b)(10) of general condition 32. An
activity that requires section 408 permission is not authorized by NWP until the appropriate 
Corps office issues the section 408 permission to alter, occupy, or use the USACE project, and
the district engineer issues a written NWP verification.

32. Pre-Construction Notification. (a) Timing. Where required by the terms of the
NWP, the prospective permittee must notify the district engineer by submitting a pre- 
construction notification (PCN) as early as possible. The district engineer must determine if the 
PCN is complete within 30 calendar days of the date of receipt and, if the PCN is determined to 
be incomplete, notify the prospective permittee within that 30 day period to request the 
additional information necessary to make the PCN complete. The request must specify the 
information needed to make the PCN complete. As a general rule, district engineers will request 
additional information necessary to make the PCN complete only once. However, if the 
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prospective permittee does not provide all of the requested information, then the district 
engineer will notify the prospective permittee that the PCN is still incomplete and the PCN 
review process will not commence until all of the requested information has been received by
the district engineer. The prospective permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the activity may
proceed under the NWP with any special conditions imposed by the district or division
engineer; or

(2) 45 calendar days have passed from the district engineer’s receipt of the 
complete PCN and the prospective permittee has not received written notice from the district or 
division engineer. However, if the permittee was required to notify the Corps pursuant to
general condition 18 that listed species or critical habitat might be affected or are in the vicinity
of the activity, or to notify the Corps pursuant to general condition 20 that the activity might
have the potential to cause effects to historic properties, the permittee cannot begin the activity
until receiving written notification from the Corps that there is “no effect” on listed species or 
“no potential to cause effects” on historic properties, or that any consultation required under 
Section 7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or section 106 of the 
National Historic Preservation Act (see 33 CFR 330.4(g)) has been completed. Also, work 
cannot begin under NWPs 21, 49, or 50 until the permittee has received written approval from
the Corps. If the proposed activity requires a written waiver to exceed specified limits of an 
NWP, the permittee may not begin the activity until the district engineer issues the waiver. If
the district or division engineer notifies the permittee in writing that an individual permit is 
required within 45 calendar days of receipt of a complete PCN, the permittee cannot begin the 
activity until an individual permit has been obtained. Subsequently, the permittee’s right to 
proceed under the NWP may be modified, suspended, or revoked only in accordance with the 
procedure set forth in 33 CFR 330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and 
include the following information: 

(1) Name, address and telephone numbers of the prospective permittee;
(2) Location of the proposed activity; 
(3) Identify the specific NWP or NWP(s) the prospective permittee wants to use 

to authorize the proposed activity;
(4) A description of the proposed activity; the activity’s purpose; direct and indirect 

adverse environmental effects the activity would cause, including the anticipated amount of loss 
of wetlands, other special aquatic sites, and other waters expected to result from the NWP 
activity, in acres, linear feet, or other appropriate unit of measure; a description of any proposed 
mitigation measures intended to reduce the adverse environmental effects caused by the 
proposed activity; and any other NWP(s), regional general permit(s), or individual permit(s)
used or intended to be used to authorize any part of the proposed project or any related activity,
including other separate and distant crossings for linear projects that require Department of the 
Army authorization but do not require pre-construction notification. The description of the 
proposed activity and any proposed mitigation measures should be sufficiently detailed to allow
the district engineer to determine that the adverse environmental effects of the activity will be 
no more than minimal and to determine the need for compensatory mitigation or other 
mitigation measures.  For single and complete linear projects, the PCN must include the 
quantity of anticipated losses of wetlands, other special aquatic sites, and other waters for each
single and complete crossing of those wetlands, other special aquatic sites, and other waters.
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Sketches should be provided when necessary to show that the activity complies with the terms
of the NWP. (Sketches usually clarify the activity and when provided results in a quicker 
decision. Sketches should contain sufficient detail to provide an illustrative description of the 
proposed activity (e.g., a conceptual plan), but do not need to be detailed engineering plans);

(5) The PCN must include a delineation of wetlands, other special aquatic sites,
and other waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams,
on the project site. Wetland delineations must be prepared in accordance with the current
method required by the Corps. The permittee may ask the Corps to delineate the special 
aquatic sites and other waters on the project site, but there may be a delay if the Corps does 
the delineation, especially if the project site is large or contains many wetlands, other special
aquatic sites, and other waters. Furthermore, the 45 day period will not start until the 
delineation has been submitted to or completed by the Corps, as appropriate; 

(6) If the proposed activity will result in the loss of greater than 1/10-acre of
wetlands and a PCN is required, the prospective permittee must submit a statement
describing how the mitigation requirement will be satisfied, or explaining why the 
adverse environmental effects are no more than minimal and why compensatory 
mitigation should not be required. As an alternative, the prospective permittee may submit
a conceptual or detailed mitigation plan.

(7) For non-Federal permittees, if any listed species or designated critical habitat
might be affected or is in the vicinity of the activity, or if the activity is located in designated 
critical habitat, the PCN must include the name(s) of those endangered or threatened species
that might be affected by the proposed activity or utilize the designated critical habitat that 
might be affected by the proposed activity. For NWP activities that require pre-construction 
notification, Federal permittees must provide documentation demonstrating compliance with
the Endangered Species Act;

(8) For non-Federal permittees, if the NWP activity might have the potential to
cause effects to a historic property listed on, determined to be eligible for listing on, or 
potentially eligible for listing on, the National Register of Historic Places, the PCN must state
which historic property might have the potential to be affected by the proposed activity or 
include a vicinity map indicating the location of the historic property. For NWP activities that
require pre-construction notification, Federal permittees must provide documentation 
demonstrating compliance with section 106 of the National Historic Preservation Act;

(9) For an activity that will occur in a component of the National Wild and Scenic
River System, or in a river officially designated by Congress as a “study river” for possible 
inclusion in the system while the river is in an official study status, the PCN must identify the 
Wild and Scenic River or the “study river” (see general condition 16); and

(10) For an activity that requires permission from the Corps pursuant to 33 U.S.C. 
408 because it will alter or temporarily or permanently occupy or use a U.S. Army Corps of 
Engineers federally authorized civil works project, the pre-construction notification must 
include a statement confirming that the project proponent has submitted a written request for 
section 408 permission from the Corps office having jurisdiction over that USACE project.

(c) Form of Pre-Construction Notification: The standard individual permit
application form (Form ENG 4345) may be used, but the completed application form must 
clearly indicate that it is an NWP PCN and must include all of the applicable information 
required in paragraphs (b)(1) through (10) of this general condition. A letter containing the 
required information may also be used.  Applicants may provide electronic files of PCNs and 
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supporting materials if the district engineer has established tools and procedures for electronic 
submittals.

(d) Agency Coordination: (1) The district engineer will consider any comments
from Federal and state agencies concerning the proposed activity’s compliance with the terms
and conditions of the NWPs and the need for mitigation to reduce the activity’s adverse
environmental effects so that they are no more than minimal.

(2) Agency coordination is required for: (i) all NWP activities that require pre- 
construction notification and result in the loss of greater than 1/2-acre of waters of the United 
States; (ii) NWP 21, 29, 39, 40, 42, 43, 44, 50, 51, and 52 activities that require pre-
construction notification and will result in the loss of greater than 300 linear feet of stream
bed; (iii) NWP 13 activities in excess of 500 linear feet, fills greater than one cubic yard per
running foot, or involve discharges of dredged or fill material into special aquatic sites; and 
(iv) NWP 54 activities in excess of 500 linear feet, or that extend into the waterbody more than
30 feet from the mean low water line in tidal waters or the ordinary high water mark in the 
Great Lakes.

(3) When agency coordination is required, the district engineer will immediately
provide (e.g., via e-mail, facsimile transmission, overnight mail, or other expeditious manner) a
copy of the complete PCN to the appropriate Federal or state offices (FWS, state natural
resource or water quality agency, EPA, and, if appropriate, the NMFS). With the exception of 
NWP 37, these agencies will have 10 calendar days from the date the material is transmitted to
notify the district engineer via telephone, facsimile transmission, or e-mail that they intend to 
provide substantive, site-specific comments. The comments must explain why the agency 
believes the adverse environmental effects will be more than minimal. If so contacted by an
agency, the district engineer will wait an additional 15 calendar days before making a decision
on the pre-construction notification. The district engineer will fully consider agency comments
received within the specified time frame concerning the proposed activity’s compliance with
the terms and conditions of the NWPs, including the need for mitigation to ensure the net
adverse environmental effects of the proposed activity are no more than minimal. The district
engineer will provide no response to the resource agency, except as provided below. The 
district engineer will indicate in the administrative record associated with each pre-construction 
notification that the resource agencies’ concerns were considered. For NWP 37, the emergency
watershed protection and rehabilitation activity may proceed immediately in cases where there 
is an unacceptable hazard to life or a significant loss of property or economic hardship will 
occur. The district engineer will consider any comments received to decide whether the NWP 
37 authorization should be modified, suspended, or revoked in accordance with the procedures 
at 33 CFR 330.5. 

(4) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by section 305(b)(4)(B) of the 
Magnuson-Stevens Fishery Conservation and Management Act.

(5) Applicants are encouraged to provide the Corps with either electronic files or
multiple copies of pre-construction notifications to expedite agency coordination.

DISTRICT ENGINEER’S DECISION

1. In reviewing the PCN for the proposed activity, the district engineer will
determine whether the activity authorized by the NWP will result in more than minimal
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individual or cumulative adverse environmental effects or may be contrary to the public 
interest. If a project proponent requests authorization by a specific NWP, the district engineer
should issue the NWP verification for that activity if it meets the terms and conditions of that 
NWP, unless he or she determines, after considering mitigation, that the proposed activity will 
result in more than minimal individual and cumulative adverse effects on the aquatic 
environment and other aspects of the public interest and exercises discretionary authority to
require an individual permit for the proposed activity. For a linear project, this determination
will include an evaluation of the individual crossings of waters of the United States to 
determine whether they individually satisfy the terms and conditions of the NWP(s), as well as
the cumulative effects caused by all of the crossings authorized by NWP. If an applicant 
requests a waiver of the 300 linear foot limit on impacts to streams or of an otherwise 
applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51, 52, or 54, 
the district engineer will only grant the waiver upon a written determination that the NWP
activity will result in only minimal individual and cumulative adverse environmental effects.
For those NWPs that have a waivable 300 linear foot limit for losses of intermittent and 
ephemeral stream bed and a 1/2-acre limit (i.e., NWPs 21, 29, 39, 40, 42, 43, 44, 50, 51, and 
52), the loss of intermittent and ephemeral stream bed, plus any other losses of jurisdictional
waters and wetlands, cannot exceed 1/2-acre.

2. When making minimal adverse environmental effects determinations the district
engineer will consider the direct and indirect effects caused by the NWP activity. He or she 
will also consider the cumulative adverse environmental effects caused by activities authorized 
by NWP and whether those cumulative adverse environmental effects are no more than 
minimal. The district engineer will also consider site specific factors, such as the 
environmental setting in the vicinity of the NWP activity, the type of resource that will be 
affected by the NWP activity, the functions provided by the aquatic resources that will be 
affected by the NWP activity, the degree or magnitude to which the aquatic resources perform 
those functions, the extent that aquatic resource functions will be lost as a result of the NWP 
activity (e.g., partial or complete loss), the duration of the adverse effects (temporary or 
permanent), the importance of the aquatic resource functions to the region (e.g., watershed or 
ecoregion), and mitigation required by the district engineer. If an appropriate functional or 
condition assessment method is available and practicable to use, that assessment method may 
be used by the district engineer to assist in the minimal adverse environmental effects 
determination. The district engineer may add case-specific special conditions to the NWP 
authorization to address site- specific environmental concerns.

3. If the proposed activity requires a PCN and will result in a loss of greater than
1/10-acre of wetlands, the prospective permittee should submit a mitigation proposal with the 
PCN. Applicants may also propose compensatory mitigation for NWP activities with smaller
impacts, or for impacts to other types of waters (e.g., streams). The district engineer will 
consider any proposed compensatory mitigation or other mitigation measures the applicant has 
included in the proposal in determining whether the net adverse environmental effects of the 
proposed activity are no more than minimal. The compensatory mitigation proposal may be 
either conceptual or detailed. If the district engineer determines that the activity complies with
the terms and conditions of the NWP and that the adverse environmental effects are no more
than minimal, after considering mitigation, the district engineer will notify the permittee and
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include any activity-specific conditions in the NWP verification the district engineer deems
necessary. Conditions for compensatory mitigation requirements must comply with the 
appropriate provisions at 33 CFR 332.3(k). The district engineer must approve the final 
mitigation plan before the permittee commences work in waters of the United States, unless the 
district engineer determines that prior approval of the final mitigation plan is not practicable or 
not necessary to ensure timely completion of the required compensatory mitigation. If the 
prospective permittee elects to submit a compensatory mitigation plan with the PCN, the district 
engineer will expeditiously review the proposed compensatory mitigation plan. The district
engineer must review the proposed compensatory mitigation plan within 45 calendar days of 
receiving a complete PCN and determine whether the proposed mitigation would ensure the 
NWP activity results in no more than minimal adverse environmental effects. If the net adverse
environmental effects of the NWP activity (after consideration of the mitigation proposal) are
determined by the district engineer to be no more than minimal, the district engineer will 
provide a timely written response to the applicant. The response will state that the NWP activity 
can proceed under the terms and conditions of the NWP, including any activity-specific 
conditions added to the NWP authorization by the district engineer.

4. If the district engineer determines that the adverse environmental effects of the
proposed activity are more than minimal, then the district engineer will notify the applicant 
either: (a) that the activity does not qualify for authorization under the NWP and instruct the 
applicant on the procedures to seek authorization under an individual permit; (b) that the 
activity is authorized under the NWP subject to the applicant’s submission of a mitigation plan 
that would reduce the adverse environmental effects so that they are no more than minimal; or 
(c) that the activity is authorized under the NWP with specific modifications or conditions. 
Where the district engineer determines that mitigation is required to ensure no more than 
minimal adverse environmental effects, the activity will be authorized within the 45-day PCN 
period (unless additional time is required to comply with general conditions 18, 20, and/or 31, 
or to evaluate PCNs for activities authorized by NWPs 21, 49, and 50), with activity-specific 
conditions that state the mitigation requirements. The authorization will include the necessary 
conceptual or detailed mitigation plan or a requirement that the applicant submit a mitigation
plan that would reduce the adverse environmental effects so that they are no more than
minimal. When compensatory mitigation is required, no work in waters of the United States 
may occur until the district engineer has approved a specific mitigation plan or has determined
that prior approval of a final mitigation plan is not practicable or not necessary to ensure timely 
completion of the required compensatory mitigation.

FURTHER INFORMATION

1. District Engineers have authority to determine if an activity complies with the
terms and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law. 

3. NWPs do not grant any property rights or exclusive privileges.
4. NWPs do not authorize any injury to the property or rights of others.
5. NWPs do not authorize interference with any existing or proposed Federal

project (see general condition 31).
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DEFINITIONS

Best management practices (BMPs): Policies, practices, procedures, or structures
implemented to mitigate the adverse environmental effects on surface water quality resulting 
from development. BMPs are categorized as structural or non-structural.

Compensatory mitigation: The restoration (re-establishment or rehabilitation),
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic 
resources for the purposes of offsetting unavoidable adverse impacts which remain after all 
appropriate and practicable avoidance and minimization has been achieved.

Currently serviceable: Useable as is or with some maintenance, but not so degraded
as to essentially require reconstruction. 

Direct effects: Effects that are caused by the activity and occur at the same time and 
place.

Discharge:  The term “discharge” means any discharge of dredged or fill material
into waters of the United States.

Ecological reference:  A model used to plan and design an aquatic habitat and 
riparian area restoration, enhancement, or establishment activity under NWP 27.  An ecological
reference may be based on the structure, functions, and dynamics of an aquatic habitat type or a 
riparian area type that currently exists in the region where the proposed NWP 27 activity is 
located. Alternatively, an ecological reference may be based on a conceptual model for the 
aquatic habitat type or riparian area type to be restored, enhanced, or established as a result of 
the proposed NWP 27 activity. An ecological reference takes into account the range of 
variation of the aquatic habitat type or riparian area type in the region. 

Enhancement: The manipulation of the physical, chemical, or biological
characteristics of an aquatic resource to heighten, intensify, or improve a specific aquatic
resource function(s). Enhancement results in the gain of selected aquatic resource function(s),
but may also lead to a decline in other aquatic resource function(s).  Enhancement does not 
result in a gain in aquatic resource area.

Ephemeral stream: An ephemeral stream has flowing water only during, and for a 
short duration after, precipitation events in a typical year. Ephemeral stream beds are located 
above the water table year-round. Groundwater is not a source of water for the stream. Runoff 
from rainfall is the primary source of water for stream flow.

Establishment (creation): The manipulation of the physical, chemical, or biological 
characteristics present to develop an aquatic resource that did not previously exist at an upland 
site. Establishment results in a gain in aquatic resource area.

High Tide Line: The line of intersection of the land with the water’s surface at the 
maximum height reached by a rising tide. The high tide line may be determined, in the absence
of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of 
fine shell or debris on the foreshore or berm, other physical markings or characteristics, 
vegetation lines, tidal gages, or other suitable means that delineate the general height reached
by a rising tide. The line encompasses spring high tides and other high tides that occur with
periodic frequency but does not include storm surges in which there is a departure from the 
normal or predicted reach of the tide due to the piling up of water against a coast by strong
winds such as those accompanying a hurricane or other intense storm.

Historic Property: Any prehistoric or historic district, site (including archaeological 
site), building, structure, or other object included in, or eligible for inclusion in, the National 
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Register of Historic Places maintained by the Secretary of the Interior. This term includes 
artifacts, records, and remains that are related to and located within such properties. The term
includes properties of traditional religious and cultural importance to an Indian tribe or Native
Hawaiian organization and that meet the National Register criteria (36 CFR part 60).

Independent utility: A test to determine what constitutes a single and complete non-
linear project in the Corps Regulatory Program. A project is considered to have independent 
utility if it would be constructed absent the construction of other projects in the project area. 
Portions of a multi-phase project that depend upon other phases of the project do not have 
independent utility. Phases of a project that would be constructed even if the other phases were
not built can be considered as separate single and complete projects with independent utility.

Indirect effects: Effects that are caused by the activity and are later in time or farther
removed in distance, but are still reasonably foreseeable.

Intermittent stream: An intermittent stream has flowing water during certain times of 
the year, when groundwater provides water for stream flow. During dry periods, intermittent
streams may not have flowing water. Runoff from rainfall is a supplemental source of water for 
stream flow.

Loss of waters of the United States: Waters of the United States that are permanently 
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity.
Permanent adverse effects include permanent discharges of dredged or fill material that change 
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a 
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the 
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is
not a net threshold that is calculated after considering compensatory mitigation that may be used 
to offset losses of aquatic functions and services. The loss of stream bed includes the acres or 
linear feet of stream bed that are filled or excavated as a result of the regulated activity. Waters
of the United States temporarily filled, flooded, excavated, or drained, but restored to pre- 
construction contours and elevations after construction, are not included in the measurement of 
loss of waters of the United States. Impacts resulting from activities that do not require 
Department of the Army authorization, such as activities eligible for exemptions under section 
404(f) of the Clean Water Act, are not considered when calculating the loss of waters of the 
United States.

Navigable waters: Waters subject to section 10 of the Rivers and Harbors Act of
1899. These waters are defined at 33 CFR part 329. 

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and 
flow of tidal waters. Non-tidal wetlands contiguous to tidal waters are located landward of the 
high tide line (i.e., spring high tide line).

Open water: For purposes of the NWPs, an open water is any area that in a year with 
normal patterns of precipitation has water flowing or standing above ground to the extent that
an ordinary high water mark can be determined. Aquatic vegetation within the area of flowing
or standing water is either non-emergent, sparse, or absent. Vegetated shallows are considered 
to be open waters. Examples of “open waters” include rivers, streams, lakes, and ponds. 

Ordinary High Water Mark: An ordinary high water mark is a line on the shore 
established by the fluctuations of water and indicated by physical characteristics, or by other 
appropriate means that consider the characteristics of the surrounding areas.

Perennial stream: A perennial stream has flowing water year-round during a typical 
year. The water table is located above the stream bed for most of the year.  Groundwater is the 
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primary source of water for stream flow. Runoff from rainfall is a supplemental source of 
water for stream flow.

Practicable: Available and capable of being done after taking into consideration cost, 
existing technology, and logistics in light of overall project purposes. 

Pre-construction notification: A request submitted by the project proponent to the 
Corps for confirmation that a particular activity is authorized by nationwide permit. The request
may be a permit application, letter, or similar document that includes information about the 
proposed work and its anticipated environmental effects. Pre-construction notification may be 
required by the terms and conditions of a nationwide permit, or by regional conditions. A pre-
construction notification may be voluntarily submitted in cases where pre-construction 
notification is not required and the project proponent wants confirmation that the activity is
authorized by nationwide permit. 

Preservation: The removal of a threat to, or preventing the decline of, aquatic 
resources by an action in or near those aquatic resources. This term includes activities
commonly associated with the protection and maintenance of aquatic resources through the 
implementation of appropriate legal and physical mechanisms. Preservation does not result in a 
gain of aquatic resource area or functions.

Protected tribal resources:  Those natural resources and properties of traditional or
customary religious or cultural importance, either on or off Indian lands, retained by, or 
reserved by or for, Indian tribes through treaties, statutes, judicial decisions, or executive orders,
including tribal trust resources.

Re-establishment: The manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of returning natural/historic functions to a former aquatic
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in 
aquatic resource area and functions. 

Rehabilitation: The manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of repairing natural/historic functions to a degraded
aquatic resource. Rehabilitation results in a gain in aquatic resource function, but does not 
result in a gain in aquatic resource area.

Restoration: The manipulation of the physical, chemical, or biological characteristics
of a site with the goal of returning natural/historic functions to a former or degraded aquatic
resource. For the purpose of tracking net gains in aquatic resource area, restoration is divided 
into two categories: re-establishment and rehabilitation. 

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under 
the 404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient 
sections of streams. Such stream sections are recognizable by their hydraulic characteristics. 
The rapid movement of water over a course substrate in riffles results in a rough flow, a 
turbulent surface, and high dissolved oxygen levels in the water. Pools are deeper areas
associated with riffles. A slower stream velocity, a streaming flow, a smooth surface, and a 
finer substrate characterize pools.

Riparian areas: Riparian areas are lands next to streams, lakes, and estuarine- marine
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through 
which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a 
variety of ecological functions and services and help improve or maintain local water quality. 
(See general condition 23.) 
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Shellfish seeding: The placement of shellfish seed and/or suitable substrate to
increase shellfish production. Shellfish seed consists of immature individual shellfish or 
individual shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate
may consist of shellfish shells, shell fragments, or other appropriate materials placed into
waters for shellfish habitat.

Single and complete linear project: A linear project is a project constructed for the 
purpose of getting people, goods, or services from a point of origin to a terminal point, which 
often involves multiple crossings of one or more waterbodies at separate and distant locations. 
The term “single and complete project” is defined as that portion of the total linear project 
proposed or accomplished by one owner/developer or partnership or other association of 
owners/developers that includes all crossings of a single water of the United States (i.e., a 
single waterbody) at a specific location. For linear projects crossing a single or multiple
waterbodies several times at separate and distant locations, each crossing is considered a single
and complete project for purposes of NWP authorization. However, individual channels in a 
braided stream or river, or individual arms of a large, irregularly shaped wetland or lake, etc.,
are not separate waterbodies, and crossings of such features cannot be considered separately.

Single and complete non-linear project: For non-linear projects, the term “single and
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished
by one owner/developer or partnership or other association of owners/developers.  A single and 
complete non-linear project must have independent utility (see definition of “independent 
utility”).  Single and complete non-linear projects may not be “piecemealed” to avoid the limits
in an NWP authorization. 

Stormwater management: Stormwater management is the mechanism for controlling 
stormwater runoff for the purposes of reducing downstream erosion, water quality 
degradation, and flooding and mitigating the adverse effects of changes in land use on the 
aquatic environment. 

Stormwater management facilities: Stormwater management facilities are those
facilities, including but not limited to, stormwater retention and detention ponds and best
management practices, which retain water for a period of time to control runoff and/or improve 
the quality (i.e., by reducing the concentration of nutrients, sediments, hazardous substances 
and other pollutants) of stormwater runoff.

Stream bed: The substrate of the stream channel between the ordinary high water 
marks. The substrate may be bedrock or inorganic particles that range in size from clay to
boulders. Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, 
are not considered part of the stream bed. 

Stream channelization: The manipulation of a stream’s course, condition, capacity,
or location that causes more than minimal interruption of normal stream processes. A 
channelized stream remains a water of the United States.

Structure: An object that is arranged in a definite pattern of organization.  Examples 
of structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir, 
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, 
permanent mooring structure, power transmission line, permanently moored floating vessel,
piling, aid to navigation, or any other manmade obstacle or obstruction. 

Tidal wetland: A tidal wetland is a jurisdictional wetland that is inundated by tidal
waters. Tidal waters rise and fall in a predictable and measurable rhythm or cycle due to the 
gravitational pulls of the moon and sun. Tidal waters end where the rise and fall of the water 
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surface can no longer be practically measured in a predictable rhythm due to masking by other 
waters, wind, or other effects. Tidal wetlands are located channelward of the high tide line.

Tribal lands: Any lands title to which is either: 1) held in trust by the United States
for the benefit of any Indian tribe or individual; or 2) held by any Indian tribe or individual 
subject to restrictions by the United States against alienation.

Tribal rights: Those rights legally accruing to a tribe or tribes by virtue of inherent 
sovereign authority, unextinguished aboriginal title, treaty, statute, judicial decisions, executive
order or agreement, and that give rise to legally enforceable remedies.

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1) 
Guidelines. They are areas that are permanently inundated and under normal circumstances
have rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a 
variety of vascular rooted plants in freshwater systems.

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the 
United States. If a wetland is adjacent to a waterbody determined to be a water of the United 
States, that waterbody and any adjacent wetlands are considered together as a single aquatic
unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes, ponds, 
and wetlands.
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FINAL 2017 REGIONAL CONDITIONS

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT:
The web links (both internal to our Wilmington District and any external links to collaborating 
agencies) in this document are valid at the time of publication.  However, the Wilmington 
District Regulatory Program web page addresses, as with other agency web sites, may change 
over the timeframe of the five-year Nationwide Permit renewal cycle, in response to policy 
mandates or technology advances.  While we will make every effort to check on the integrity of 
our web links and provide re-direct pages whenever possible, we ask that you report any broken 
links to us so we can keep the page information current and usable.  We apologize in advanced 
for any broken links that you may encounter, and we ask that you navigate from the Regulatory 
home page (Regulatory Permit Program Wetlands and Streams) of the Wilmington District 
Corps of Engineers, to the “Permits” section of our web site to find links for pages that cannot 
be found by clicking directly on the listed web link in this document.

Final 2017 Regional Conditions for Nationwide Permits (NWP) in the Wilmington District 

1.0 Excluded Waters 

The Corps has identified waters that will be excluded from the use of all NWP’s during certain 
timeframes.  These waters are:

1.1 Anadromous Fish Spawning Areas

Waters of the United States identified by either the North Carolina Division of Marine Fisheries 
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish 
spawning areas are excluded during the period between February 15 and June 30, without prior 
written approval from the Corps and either NCDMF or NCWRC.  

1.2 Trout Waters Moratorium 

Waters of the United States in the designated trout watersheds of North Carolina are excluded 
during the period between October 15 and April 15 without prior written approval from the 
NCWRC, or from the Eastern Band of Cherokee Indians (EBCI) Fisheries and Wildlife 
Management (FWM) office if the project is located on EBCI trust land.  (See Section 2.7 for 
information on the designated trout watersheds).  

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service 
(NMFS)

Waters of the United States designated as sturgeon spawning areas are excluded during the 
period between February 1 and June 30, without prior written approval from the NMFS.   
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2.0 Waters Requiring Additional Notification 

The Corps has identified waters that will be subject to additional notification requirements for 
activities authorized by all NWPs.  These waters are:

2.1 Western NC Counties that Drain to Designated Critical Habitat 

For proposed activities within waters of the United States that require a Pre-Construction 
Notification (PCN) and are located in the sixteen counties listed below, permittees must provide 
a copy of the PCN to the U.S. Fish and Wildlife Service (USFWS), 160 Zillicoa Street, 
Asheville, North Carolina 28801.  This PCN must be sent concurrently to the U.S. Fish and 
Wildlife Service and the Corps Asheville Regulatory Field Office.  Please see General Condition 
18 for specific notification requirements related to the Endangered Species Act and the below 
website for information on the location of designated critical habitat. 

Counties with tributaries that drain to designated critical habitat that require notification to the 
Asheville U.S. Fish and Wildlife Service:  Avery, Cherokee, Forsyth, Graham, Haywood, 
Henderson, Jackson, Macon, Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union 
and Yancey.    

Website and office addresses for Endangered Species Act Information:

The Wilmington District has developed the following website for permittees which provides 
guidelines on how to review linked websites and maps in order to fulfill NWP General Condition 
18 requirements:  
http://www.saw.usace.army.mil/Missions/RegulatoryPermitProgram/AgencyCoordination/ESA.a
spx

Permittees who do not have internet access may contact the appropriate U.S. Fish and Wildlife 
Service offices listed below or Corps at (910) 251-4633: 

Asheville U.S. Fish and Wildlife Service Office counties: All counties west of and including 
Anson, Stanly, Davidson, Forsythe and Stokes Counties. 

           U.S. Fish and Wildlife Service
Asheville Field Office  
160 Zillicoa Street
Asheville, NC  28801 
Telephone: (828) 258-3939 

Raleigh U.S. Fish and Wildlife Service Office counties: all counties east of and including 
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.   

U.S. Fish and Wildlife Service 
Raleigh Field Office   
Post Office Box 33726 

P-33



Raleigh, NC  27636-3726 
Telephone: (919) 856-4520            

2.2 Special Designation Waters 

Prior to the use of any NWP, except NWP 3, that involves a discharge of dredged or fill material 
in any of the following identified waters and/or adjacent wetlands in North Carolina, permittees 
shall submit a PCN to the District Engineer prior to commencing the activity (see General 
Condition 32). The North Carolina waters and wetlands that require additional notification 
requirements are:

“Outstanding Resource Waters” (ORW) or “High Quality Waters” (HQW) as designated by the 
North Carolina Environmental Management Commission; “Primary Nursery Areas” (PNA), 
including inland PNA, as designated by the North Carolina Marine Fisheries Commission and 
the NCWRC; or wetlands adjacent to these waters.   Definitions of ORW, HQW and PNA waters 
can be found in the North Carolina State Administrative Code, Title 15A, Subchapters 2B and 
10C (15A NCAC 02B, 15A NCAC 10C) and at the following World Wide Web page: 
http://reports.oah.state.nc.us/ncac.asp?folderName=\Title%2015A%20-
%20Environmental%20Quality&lookUpError=15A%20NCAC%20000%20. Surface water 
classifications for waters in North Carolina can be viewed at the North Carolina Division of 
Water Resources website or at the following World Wide Web Page: 
https://deq.nc.gov/about/divisions/water-resources/planning/classification-
standards/classifications

Permittees who do not have internet access may contact the Corps at (910) 251- 4633. 

2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern 

Non-federal permittees for any NWP in a designated “Area of Environmental Concern” (AEC) 
in the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal 
Area Management Act (CAMA) must also obtain the required CAMA permit.  Development 
activities for non-federal projects may not commence until a copy of the approved CAMA permit 
is furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field 
Office – 69 Darlington Avenue, Wilmington, NC  28403, (910) 251-4802 or Washington Field 
Office – 2407 West 5th Street, Washington, NC  27889, (910) 251-4610). 

2.4 Barrier Islands

Prior to the use of any NWP on a barrier island of North Carolina, permittees must submit a PCN 
to the District Engineer prior to commencing the activity (see General Condition 32).  

2.5 Mountain or Piedmont Bogs 

Prior to the use of any NWP in a Bog, as classified by the North Carolina Wetland Assessment 
Methodology (NCWAM), permittees shall submit a PCN to the District Engineer prior to 
commencing the activity (see General Condition 32).  The latest version of NCWAM can be 
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viewed on the Corps RIBITS (Regulatory In-lieu Fee and Bank Information Tracking System) 
website or at the following World Wide Web Page:   
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::   

2.6 Animal Waste Facilities 

Prior to use of any NWP for construction of animal waste facilities in waters of the United 
States, including wetlands, permittees shall submit a PCN to the District Engineer prior to 
commencing the activity (see General Condition 32). 

2.7 Trout Waters 

Prior to any discharge of dredge or fill material into streams, waterbodies or wetlands within the 
294 designated trout watersheds of North Carolina, the permittee shall submit a PCN (see 
General Condition 32) to the District Engineer prior to commencing the activity, unless other 
thresholds are established in the Regional Conditions in Section 4 (Additional Regional 
Conditions for Specific Nationwide Permits).  The permittee shall also provide a copy of the 
notification to the appropriate NCWRC office, or to the EBCI FWM Office (if the project is 
located on EBCI trust land), to facilitate the determination of any potential impacts to designated 
Trout Waters.  

Notification to the Corps will include a statement with the name of the NCWRC or EBCI FWM 
biologist contacted, the date of the notification, the location of work, a delineation of wetlands 
and waters, a discussion of alternatives to working in the mountain trout waters, why alternatives 
were not selected, and, if applicable, a plan to provide compensatory mitigation for all 
unavoidable adverse impacts to mountain trout waters. 

NCWRC and NC Trout Watersheds: 

NCWRC Contact** Counties that are 
entirely within Trout 
Watersheds* 

Counties that are 
partially within Trout 
Watersheds*

Mountain Coordinator
Balsam Depot
20830 Great Smoky 
Mountain Expressway
Waynesville, NC  28786 
Telephone: (828) 558-6011

For NCDOT Projects:

NCDOT Coordinator
206 Charter. Street
Albemarle, NC 28001
Telephone: (704) 982-9181

Alleghany
Ashe
Avery
Graham
Haywood

Jackson 
Macon 
Swain
Transylvania 
Watauga

Burke
Buncombe 
Caldwell
Cherokee 
Clay
Henderson 
Madison 

McDowell
Mitchell
Polk 
Rutherford
Surry
Wilkes
Yancey
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*NOTE: To determine notification requirements, contact the Corps Asheville Regulatory Field
Office at (828) 271-7980 or view maps for each County at the following World Wide Web page: 
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Trout/.

**If a project is located on EBCI trust land, submit the PCN in accordance with Section 3.14. 
Contact the Corps Asheville Regulatory Field Office at (828) 271-7980 with questions. 

2.8 Western NC Waters and Corridors

The permittee shall submit a PCN (see General Condition 32) to the District Engineer prior to 
commencing the activity in waters of the United States if the activity will occur within any of the 
following identified waters in western North Carolina, within 0.5 mile on either side of these 
waters, or within 0.75 mile of the Little Tennessee River, as measured from the top of the bank 
of the respective water (i.e., river, stream, or creek): 

Brasstown Creek
Burningtown Creek 
Cane River
Caney Fork 
Cartoogechaye Creek
Chattooga River 
Cheoah River 
Cowee Creek
Cullasaja River
Deep Creek 
Ellijay Creek
French Broad River
Garden Creek 
Hiwassee River
Hominy Creek  
Iotla Creek
Little Tennessee River (within the river or within 0.75 mile on either side of this river)
Nantahala River
Nolichucky River  
North Fork French Broad River 
North Toe River 
Nottley River
Oconaluftee River (portion not located on trust/EBCI land) 
Peachtree Creek
Shooting Creek 
Snowbird Creek 
South Toe River 
Stecoah Creek
Swannanoa River
Sweetwater Creek 
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Tuckasegee River (also spelled Tuckaseegee or Tuckaseigee)
Valley River
Watauga Creek
Watauga River
Wayah Creek
West Fork French Broad River 

To determine notification requirements, contact the Corps Asheville Regulatory Field Office at 
(828) 271-7980 or view maps for all corridors at the following World Wide Web page:  
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Designated-Special-Waters.aspx

3.0 List of Corps Regional Conditions for All Nationwide Permits 

The following conditions apply to all Nationwide Permits in the Wilmington District:

3.1 Limitation of Loss of Stream Bed

NWPs may not be used for activities that may result in the loss or degradation of more than 300 
total linear feet of stream bed, unless the District Engineer has waived the 300 linear foot limit 
for ephemeral and intermittent streams on a case-by-case basis and has determined that the 
proposed activity will result in minimal individual and cumulative adverse impacts to the aquatic 
environment.  Waivers for the loss of ephemeral and intermittent streams must be in writing and 
documented by appropriate/accepted stream quality assessments*.  This waiver only applies to 
the 300 linear feet threshold for NWPs. 

This Regional Condition does not apply to NWP 23 (Approved Categorical Exclusions).   

*NOTE:  Permittees should utilize the most current methodology prescribed by Wilmington
District to assess stream function and quality.  Information can be found at: 
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::   

3.2 Mitigation for Loss of Stream Bed 

For any NWP that results in a loss of more than 150 linear feet of stream, the permittee shall 
provide a mitigation proposal to compensate for more than minimal individual and cumulative 
adverse impacts to the aquatic environment.   For stream losses of 150 linear feet or less that 
require a PCN, the District Engineer may determine, on a case-by-case basis, that compensatory 
mitigation is required to ensure that the activity results in minimal adverse effect on the aquatic 
environment. 

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet

Prior to use of any NWP for any activity which impacts more than 150 total linear feet of 
perennial stream, intermittent or ephemeral stream, the permittee shall submit a PCN to the 
District Engineer prior to commencing the activity (see General Condition 32).  This applies to 
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NWPs that do not have specific notification requirements.  If a NWP has specific notification 
requirements, the requirements of the NWP should be followed. 

3.4 Restriction on Use of Live Concrete 

For all NWPs which allow the use of concrete as a building material, live or fresh concrete, 
including bags of uncured concrete, may not come into contact with the water in or entering into 
waters of the United States.  Water inside coffer dams or casings that has been in contact with 
wet concrete shall only be returned to waters of the United States after the concrete is set and 
cured and when it no longer poses a threat to aquatic organisms.

3.5 Requirements for Using Riprap for Bank Stabilization 

For all NWPs that allow for the use of riprap material for bank stabilization, the following 
measures shall be applied:

3.5.1. Where bank stabilization is conducted as part of an activity, natural design, bioengineering 
and/or geoengineering methods that incorporate natural durable materials, native seed mixes, and 
native plants and shrubs are to be utilized to the maximum extent practicable. 

3.5.2. Filter cloth must be placed underneath the riprap as an additional requirement of its use in 
North Carolina waters.  The placement of filter fabric is not required if the riprap will be pushed 
or “keyed” into the bank of the waterbody. A waiver from the specifications in this Regional 
Condition may be requested in writing. The waiver will only be issued if it can be demonstrated 
that the impacts of complying with this Regional Condition would result in greater adverse 
impacts to the aquatic environment.

3.5.3. The placement of riprap shall be limited to the areas depicted on submitted work plan 
drawings.

3.5.4. The riprap material shall be clean and free from loose dirt or any pollutant except in trace 
quantities that would not have an adverse environmental effect. 

3.5.5. It shall be of a size sufficient to prevent its movement from the authorized alignment by 
natural forces under normal conditions. 

3.5.6. The riprap material shall consist of clean rock or masonry material such as, but not limited 
to, granite, marl, or broken concrete. 

3.6 Requirements for Culvert Placement

3.6.1 For all NWPs that involve the construction/installation of culverts, measures will be 
included in the construction/installation that will promote the safe passage of fish and other 
aquatic organisms.  The dimension, pattern, and profile of the stream above and below a pipe or 
culvert should not be modified by altering the width or depth of the stream profile in connection 
with the construction activity.  The width, height, and gradient of a proposed culvert should be 
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sufficient to pass the average historical low flow and spring flow without adversely altering flow 
velocity.  Spring flow is the seasonal sustained high flow that typically occurs in the spring.  
Spring flows should be determined from gage data, if available.  In the absence of such data, 
bank-full flow can be used as a comparable indicator.  

In Public Trust Areas of Environmental Concern (AEC) and/or the Estuarine Waters AEC as 
designated by the Coastal Area Management Act (CAMA):  All pipes/culverts must be 
sufficiently sized to allow for the burial of the bottom of the culvert at least one foot below 
normal bed elevation.   

In all other areas:  Culverts greater than 48 inches in diameter will be buried at least one foot 
below the bed of the stream.  Culverts 48 inches in diameter or less shall be buried to maintain 
aquatic passage and to maintain passage during drought or low flow conditions, and every effort 
shall be made to maintain the existing channel slope.   

Culverts must be designed and constructed in a manner that minimizes destabilization and head 
cutting.  Destabilizing the channel and head cutting upstream should be considered and 
appropriate actions incorporated in the design and placement of the culvert. 

A waiver from the depth specifications in this condition may be requested, in writing, by the 
permittee and issued by the Corp; this request must be specific as to the reasons(s) for the 
request. The waiver will be issued if it can be demonstrated that the proposed design would 
result in less impacts to the aquatic environment. 

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a 
manner that does not restrict the flow and circulation patterns of waters of the United States.  
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Culverts placed across wetland fills purely for the purposes of equalizing surface water do not 
have to be buried, but the culverts must be of adequate size and/or number to ensure unrestricted 
transmission of water.

3.6.2 Bank-full flows (or less) shall be accommodated through maintenance of the existing bank-
full channel cross sectional area.  Additional culverts or culvert barrels at such crossings shall be 
allowed only to receive bank-full flows.  

3.6.3 Where adjacent floodplain is available, flows exceeding bank-full should be accommodated 
by installing culverts at the floodplain elevation. Additional culverts or culvert barrels at such 
crossings should not be buried, or if buried, must have sills at the inlets to ensure that they only 
receive flows exceeding bank-full.

3.6.4 Excavation of existing stream channels shall be limited to the minimum necessary to 
construct or install the proposed culvert.  The final width of the impacted stream at the culvert 
inlet and outlet should be no greater than the original stream width.  A waiver from this condition 
may be requested in writing; this request must be specific as to the reason(s) for the request.  The 
waiver will be issued if the proposed design would result in less impacts to the aquatic 
environment and/or if it can be demonstrated that it is not practicable to restore the final width of 
the impacted stream at the culvert inlet and outlet to the width of the original stream channel. 

3.6.5 The width of the culvert shall be comparable to the width of the stream channel.  If the 
width of the culvert is wider than the stream channel, the culvert shall include baffles, benches 
and/or sills to maintain the width of the stream channel.  A waiver from this condition may be 
requested in writing; this request must be specific as to the reason(s) for the request.  The waiver 
will be issued if it can be demonstrated that it is not practicable or necessary to include baffles, 
benches or sills and the design would result in less impacts to the aquatic environment. 

3.7 Notification to NCDEQ Shellfish Sanitation Section

Permittees shall notify the NCDEQ Shellfish Sanitation Section prior to dredging in or removing 
sediment from an area closed to shell fishing where the effluent may be released to an area open 
for shell fishing or swimming in order to avoid contamination from the disposal area and cause a 
temporary shellfish closure to be made.  Such notification shall also be provided to the 
appropriate Corps Regulatory Field Office.  Any disposal of sand to the ocean beach should 
occur between November 1 and April 30 when recreational usage is low.  Only clean sand 
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should be used and no dredged sand from closed shell fishing areas may be used.  If beach 
disposal were to occur at times other than stated above or if sand from a closed shell fishing area 
is to be used, a swimming advisory shall be posted, and a press release shall be issued by the 
permittee.  

3.8 Submerged Aquatic Vegetation 

Impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP, except NWP 
48, unless EFH Consultation has been completed pursuant to the Magnuson-Stevens Fisheries 
Conservation and Management Act (Magnuson-Stevens Act).  Permittees shall submit a PCN 
(See NWP General Condition 32) to the District Engineer prior to commencing the activity if the 
project would affect SAV.  The permittee may not begin work until notified by the Corps that the 
requirements of the Magnuson-Stevens Act have been satisfied and that the activity is 
authorized. 

3.9 Sedimentation and Erosion Control Structures and Measures

All PCNs will identify and describe sedimentation and erosion control structures and measures 
proposed for placement in waters of the United States.   The structures and measures should be 
depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands 
and streams.

3.10 Restoration of Temporary Impacts to Stream Beds 

Upon completion of work that involves temporary stream impacts, streambeds are to be restored 
to pre-project elevations and widths using natural streambed material such that the impacted 
stream reach mimics the adjacent upstream and downstream reach.  The impacted area shall be 
backfilled with natural streambed material to a depth of at least 12 inches or to the bottom depth 
of the impacted area if shallower than 12 inches. An engineered in-stream structure or material 
can be used to provide protection of a buried structure if it provides benefits to the aquatic 
environment and can be accomplished by a natural streambed design. A permittee may request a 
waiver of this condition if it is determined a buried structure needs significant physical protection 
beyond those provided in this condition. This condition does not apply to NWP 27 – Aquatic 
Habitat Restoration, Enhancement, and Establishment Activities.

3.11 Restoration of Temporary Impacts to Stream Banks 

Upon completion of work involving temporary stream bank impacts, stream banks are to be 
restored to pre-project grade and contours or beneficial grade and contours if the original bank 
slope is steep and unstable. Natural durable materials, native seed mixes, and native plants and 
shrubs are to be utilized in the restoration. Natural designs which use bioengineered and/or geo-
engineered methods are to be applied. An engineered structure or material can be used to provide 
protection of a buried structure if it provides benefits to the stream bank environment, provided it 
is not in excess of the minimum amount needed for protection and does not exceed an average of 
one cubic yard per running foot placed along the bank below the plane of the ordinary high water 
mark. A permittee may request a waiver of this condition if it is determined a buried structure 
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needs significant physical protection beyond those provided in this condition. This condition 
does not apply to NWP 27 – Aquatic Habitat Restoration, Enhancement, and Establishment 
Activities.

3.12 Federal Navigation Channel Setbacks and Corps Easements 

3.12.1 Authorized structures and fills located in or adjacent to Federally authorized waterways
will be constructed in accordance with the latest setback criteria established by the Wilmington 
District Engineer.  You may review the setback policy at 
http://www.saw.usace.army.mil/Missions/Navigation/Setbacks.aspx.  This general permit does 
not authorize the construction of hardened or permanently fixed structures within the Federally 
Authorized Channel Setback, unless the activity is approved by the Corps.  The permittee shall 
submit a PCN (see General Condition 32) to the District Engineer prior to the construction of any 
structures or fills within the Federally Authorized Channel Setback.

3.12.2 The permittee shall obtain a Consent to Cross Government Easement from the 
Wilmington District’s Land Use Coordinator prior to any crossing of the Corps easement and/or 
prior to commencing construction of any structures, authorized dredging or other work within the 
right-of-way of, or in proximity to, a federally designated disposal area.  The Land Use 
Coordinator may be contacted at: CESAW-OP-N, 69 Darlington Avenue, Wilmington, North 
Carolina 28403-1343, email: SAWWeb-NAV@usace.army.mil

3.13 Northern Long-eared Bat – Endangered Species Act Compliance

The Wilmington District, U.S. Army Corps of Engineers has consulted with the United States 
Fish and Wildlife Service (USFWS) in regards to the threatened Northern long-eared bat 
(NLEB) (Myotis septentrionalis) and Standard Local Operating Procedures for Endangered 
Species (SLOPES) have been approved by the Corps and the USFWS.  This condition concerns 
effects to the NLEB only and does not address effects to other federally listed species and/or 
federally designated critical habitat.   

A. Procedures when the Corps is the lead federal* agency for a project:  

The permittee must comply with (1) and (2) below when: 

• the project is located in the western 41 counties of North Carolina, to include non-
federal aid North Carolina Department of Transportation (NCDOT) projects, OR;

• the project is located in the 59 eastern counties of North Carolina, and is a non-
NCDOT project.

*Generally, if a project is located on private property or on non-federal land, and the project
is not being funded by a federal entity, the Corps will be the lead federal agency due to the 
requirement to obtain Department of the Army authorization to impact waters of the United 
States.  If the project is located on federal land, contact the Corps to determine the lead 
federal agency. 
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(1) A permittee using a NWP must check to see if their project is located in the range of 
the NLEB by using the following website: 
http://www.fws.gov/midwest/endangered/mammals/nleb/pdf/WNSZone.pdf. If the 
project is within the range of the NLEB, or if the project includes percussive activities 
(e.g., blasting, pile driving, etc.), the permittee is then required to check the appropriate 
website in the paragraph below to discover if their project:  

• is located in a 12-digit Hydrologic Unit Code area (“red HUC” - shown as red areas
on the map), AND/OR; 

• involves percussive activities within 0.25 mile of a red HUC.

Red HUC maps - for the western 41 counties in NC (covered by the Asheville Ecological 
Services Field Office), check the project location against the electronic maps found at: 
http://www.fws.gov/asheville/htmls/project_review/NLEB_in_WNC.html.  For the eastern 
59 counties in NC (covered by the Raleigh Ecological Services Field Office), check the 
project location against the electronic maps found at: 
https://www.fws.gov/raleigh/NLEB_RFO.html.   

(2) A permittee must submit a PCN to the District Engineer, and receive written 
authorization from the District Engineer, prior to commencing the activity, if the activity 
will involve any of the following: 

• tree clearing/removal, construction/installation of wind turbines in a red HUC,
AND/OR;

bridge removal or maintenance, unless the bridge has been inspected and there is
no evidence of bat use, (applies anywhere in the range of the NLEB),  AND/OR:

percussive activities in a red HUC, or within 0.25 mile of a red HUC.

The permittee may proceed with the activity without submitting a PCN to either the Corps 
or the USFWS, provided the activity complies with all applicable NWP terms and general 
and regional conditions, if the permittee’s review under A.(1) and A.(2) above shows that 
the project is:

located outside of a red HUC (and there are no percussive activities), and the
activity will NOT include bridge removal or maintenance, unless the bridge has
been inspected and there is no evidence of bat use, OR;

located outside of a red HUC and there are percussive activities, but the percussive
activities will not occur within 0.25-mile of a red HUC boundary, and the activity
will NOT include bridge removal or maintenance, unless the bridge has been
inspected and there is no evidence of bat use, OR;
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located in a red HUC, but the activity will NOT include: tree clearing/removal;
construction/installation of wind turbines; bridge removal or maintenance, unless
the bridge has been inspected and there is no evidence of bat use, and/or; any
percussive activities.

B. Procedures when the USACE is not the lead federal agency: 

For projects where another federal agency is the lead federal agency - if that other federal agency 
has completed project-specific ESA Section 7(a)(2) consultation for the NLEB, and has (1) 
determined that the project would not cause prohibited incidental take of the NLEB, and (2) 
completed coordination/consultation that is required by the USFWS (per the directions on the 
respective USFWS office’s website), that project may proceed without notification to either the 
USACE or the USFWS, provided all General and Regional Permit Conditions are met. 

The NLEB SLOPES can be viewed on the USACE website at the following World Wide Web 
Page: http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/ESA/. Permittees who do not have internet access may contact the USACE at (910) 
251- 4633. 

3.14 Work on Eastern Band of Cherokee Indians Land 

All PCNs submitted for activities in waters of the United States on Eastern Band of Cherokee 
Indians (EBCI) trust land (i.e., Qualla Boundary and non-contiguous tracts of trust land), must 
comply with the requirements of the latest MOU between the Wilmington District and the 
Eastern Band of Cherokee Indians. 
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4.0 Additional Regional Conditions for Specific Nationwide Permits

4.1 NWP #13 – Bank Stabilization

4.1.1 Unanchored trees, treetops, or debris may not be used as stream bank stabilization material.

4.1.2 Properly anchored and cabled structural stabilization techniques, such as timber crib 
structures, revetments, and root wads, are acceptable materials to stabilize stream banks.

4.1.3 If riprap stabilization is needed, it should be placed only on the stream banks, or, if it is 
necessary to be placed in the stream bed, the finished top elevation of the riprap should not exceed 
that of the original stream bed.

4.1.4 In designated trout watersheds, PCN is not required for impacts to a maximum of 100 linear 
feet (150 linear feet for temporary dewatering) of streams or waterbodies for bank stabilization 
activities not adjoining, adjacent to, or in the relative vicinity of existing stabilization structures. 
Materials for the stabilization structure(s) and design of the project must be constructed to 
withstand normal and expected high stream flows.  In designated trout waters, the permittee shall 
submit a PCN (see Regional Condition 2.7 and General Condition 32) to the District Engineer 
prior to commencing the activity if 1) impacts (other than temporary dewatering to work in dry 
conditions) to streams and waterbodies exceed 100 linear feet; 2) temporary impacts to streams or 
waterbodies associated with dewatering to work in dry conditions exceed 150 linear feet; or 3) the 
activity will be constructed during the trout waters moratorium (October 15 through April 15).

4.1.5 The permittee shall submit a PCN to the District Engineer prior to commencing the activity 
if the activity will involve the discharge of dredged or fill material into more than 150 linear feet 
of stream channel for the construction of temporary access fills and/or temporary road crossings.  
The PCN must include a restoration plan that thoroughly describes how all temporary fills will be 
removed, describes how pre-project conditions will be restored, and includes a timetable for all 
restoration activities.

4.0 Additional Regional Conditions for Specific Nationwide Permits

4.1 NWP #23 - Approved Categorical Exclusions

4.1.1 The discharge of dredged or fill material associated with this NWP must not cause the loss 
of greater than 1 acre of waters of the United States or 500 linear feet of stream bed for each single 
and complete project.

4.1.2 No development activities authorized by this NWP may begin until the permittee obtains a 
consistency concurrence or a CAMA permit from the North Carolina Division of Coastal 
Management, if either is required.  

4.0 Additional Regional Conditions for Specific Nationwide Permits
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4.1 NWP #33 – Temporary Construction, Access, and Dewatering

4.1.1 The permittee shall submit a PCN to the District Engineer prior to commencing the activity 
if the activity will involve the discharge of dredged or fill material into more than 1/10-acre of 
wetlands or 150 linear feet of stream channel for the construction of temporary access fills and/or 
temporary road crossings.

4.1.2 For activities that require a PCN, the PCN must include a restoration plan that thoroughly 
describes how all temporary fills will be removed, describes how pre-project conditions will be 
restored, and includes a timetable for all restoration activities.
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Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 8 ITEMIZED PROPOSAL FOR CONTRACT NO. C204062Jan 19, 2018 11:36 am

County : Mitchell

ROADWAY ITEMS

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.801 0000400000-N CONSTRUCTION SURVEYING0002

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0030000000-N TYPE II MODIFIED APPROACH
FILL, STATION *******
(15+54.50 -L-)

0003

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100225 0036000000-E UNDERCUT EXCAVATION0004

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.226 0043000000-N GRADING0005

ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1226 0050000000-E SUPPLEMENTARY CLEARING & GRUB-
BING

0006

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40240 0134000000-E DRAINAGE DITCH EXCAVATION0007

CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100265 0194000000-E SELECT GRANULAR MATERIAL,
CLASS III

0008

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200270 0196000000-E GEOTEXTILE FOR SOIL STABILIZA-
TION

0009

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

299SP  0199000000-E TEMPORARY SHORING0010

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SP  0255000000-E GENERIC GRADING ITEM
HAULING AND DISPOSAL OF
PETROLEUM CONTAMINATED SOIL

0011

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50300 0318000000-E FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

0012

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150300 0320000000-E FOUNDATION CONDITIONING GEO-
TEXTILE

0013

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36305 0335200000-E 15" DRAINAGE PIPE0014

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

68305 0335300000-E 18" DRAINAGE PIPE0015

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36305 0335400000-E 24" DRAINAGE PIPE0016

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

64310 0372000000-E 18" RC PIPE CULVERTS, CLASS
III

0017

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

76310 0396000000-E 42" RC PIPE CULVERTS, CLASS
III

0018



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 2 of 8 ITEMIZED PROPOSAL FOR CONTRACT NO. C204062Jan 19, 2018 11:36 am

County : Mitchell

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

164310 0448300000-E 18" RC PIPE CULVERTS, CLASS IV0019

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

238340 0995000000-E PIPE REMOVAL0020

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50505 1099500000-E SHALLOW UNDERCUT0021

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80505 1099700000-E CLASS IV SUBGRADE STABILIZA-
TION

0022

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

440520 1121000000-E AGGREGATE BASE COURSE0023

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50545 1220000000-E INCIDENTAL STONE BASE0024

GAL    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

307600 1275000000-E PRIME COAT0025

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100607 1330000000-E INCIDENTAL MILLING0026

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

560610 1491000000-E ASPHALT CONC BASE COURSE, TYPE
B25.0C

0027

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

490610 1519000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0028

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55620 1575000000-E ASPHALT BINDER FOR PLANT MIX0029

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60654 1693000000-E ASPHALT PLANT MIX, PAVEMENT
REPAIR

0030

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2806 2000000000-N RIGHT-OF-WAY MARKERS0031

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

45815 2022000000-E SUBDRAIN EXCAVATION0032

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200815 2026000000-E GEOTEXTILE FOR SUBSURFACE
DRAINS

0033

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34815 2036000000-E SUBDRAIN COARSE AGGREGATE0034

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200815 2044000000-E 6" PERFORATED SUBDRAIN PIPE0035

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1815 2070000000-N SUBDRAIN PIPE OUTLET0036

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6815 2077000000-E 6" OUTLET PIPE0037



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 3 of 8 ITEMIZED PROPOSAL FOR CONTRACT NO. C204062Jan 19, 2018 11:36 am

County : Mitchell

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4.5838 2209000000-E ENDWALLS0038

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.045840 2264000000-E PIPE PLUGS0039

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6840 2286000000-N MASONRY DRAINAGE STRUCTURES0040

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3.6840 2308000000-E MASONRY DRAINAGE STRUCTURES0041

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4840 2355000000-N FRAME WITH GRATE, STD 840.290042

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

135SP  2752000000-E GENERIC PAVING ITEM
MODIFIED SHOULDER BERM
GUTTER

0043

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

262.5862 3030000000-E STEEL BEAM GUARDRAIL0044

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50862 3045000000-E STEEL BEAM GUARDRAIL, SHOP
CURVED

0045

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5862 3150000000-N ADDITIONAL GUARDRAIL POSTS0046

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  3180000000-N GUARDRAIL ANCHOR UNITS, TYPE
************
(III, SHOP CURVED)

0047

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2862 3195000000-N GUARDRAIL END UNITS, TYPE AT-10048

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  3215000000-N GUARDRAIL ANCHOR UNITS, TYPE
III

0049

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  3288000000-N GUARDRAIL END UNITS, TYPE TL-20050

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

125862 3380000000-E TEMPORARY STEEL BEAM GUARDRAIL0051

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25862 3382000000-E TEMPORARY STEEL BEAM GUARDRAIL
(SHOP CURVED)

0052

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  3387000000-N TEMPORARY GUARDRAIL ANCHOR
UNITS, TYPE  **********
(III)

0053

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SP  3389150000-N TEMPORARY GUARDRAIL END UNITS,
TYPE *****
(TL-2)

0054



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 4 of 8 ITEMIZED PROPOSAL FOR CONTRACT NO. C204062Jan 19, 2018 11:36 am

County : Mitchell

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1862 3436000000-N GENERIC GUARDRAIL ITEM
TEMPORARY GUARDRAIL END
UNITS, TYPE AT-1

0055

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10876 3628000000-E RIP RAP, CLASS I0056

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30876 3649000000-E RIP RAP, CLASS B0057

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

650876 3656000000-E GEOTEXTILE FOR DRAINAGE0058

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6.25901 4025000000-E CONTRACTOR FURNISHED, TYPE ***
SIGN
(E)

0059

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13903 4072000000-E SUPPORTS, 3-LB STEEL U-CHANNEL0060

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1904 4102000000-N SIGN ERECTION, TYPE E0061

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4907 4155000000-N DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0062

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21811104400000000-E WORK ZONE SIGNS (STATIONARY)0063

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11211104405000000-E WORK ZONE SIGNS (PORTABLE)0064

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5611104410000000-E WORK ZONE SIGNS (BARRICADE
MOUNTED)

0065

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  4424500000-N TEMPORARY PORTABLE TRAFFIC
SIGNAL SYSTEM

0066

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4211304430000000-N DRUMS0067

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1211354435000000-N CONES0068

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4811454445000000-E BARRICADES (TYPE III)0069

DAY    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4611504455000000-N FLAGGER0070

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

111604465000000-N TEMPORARY CRASH CUSHIONS0071

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12011704490000000-E PORTABLE CONCRETE BARRIER
(ANCHORED)

0072

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2011804516000000-N SKINNY DRUM0073
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County : Mitchell

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1812514650000000-N TEMPORARY RAISED PAVEMENT
MARKERS

0074

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2012054795000000-E COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (24")
(II)

0075

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6112054795000000-E COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (24")
(IV)

0076

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,45012054810000000-E PAINT PAVEMENT MARKING LINES
(4")

0077

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3812054835000000-E PAINT PAVEMENT MARKING LINES
(24")

0078

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,11512054847010000-E POLYUREA PAVEMENT MARKING
LINES (4", 20 MILS)

0079

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

75012054850000000-E REMOVAL OF PAVEMENT MARKING
LINES (4")

0080

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1512534905000000-N SNOWPLOWABLE PAVEMENT MARKERS0081

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,32516056000000000-E TEMPORARY SILT FENCE0082

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22516106006000000-E STONE FOR EROSION CONTROL,
CLASS A

0083

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24516106009000000-E STONE FOR EROSION CONTROL,
CLASS B

0084

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18516106012000000-E SEDIMENT CONTROL STONE0085

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.716156015000000-E TEMPORARY MULCHING0086

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10016206018000000-E SEED FOR TEMPORARY SEEDING0087

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.516206021000000-E FERTILIZER FOR TEMPORARY SEED-
ING

0088

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20016226024000000-E TEMPORARY SLOPE DRAINS0089

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

600SP  6029000000-E SAFETY FENCE0090
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#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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County : Mitchell

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55016306030000000-E SILT EXCAVATION0091

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,55016316036000000-E MATTING FOR EROSION CONTROL0092

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

160SP  6037000000-E COIR FIBER MAT0093

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25516326042000000-E 1/4" HARDWARE CLOTH0094

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

216396070000000-N SPECIAL STILLING BASINS0095

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400SP  6071010000-E WATTLE0096

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

190SP  6071014000-E COIR FIBER WATTLE BARRIER0097

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

130SP  6071020000-E POLYACRYLAMIDE (PAM)0098

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10016406071030000-E COIR FIBER BAFFLE0099

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  6071050000-E **" SKIMMER
(1-1/2")

0100

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.716606084000000-E SEEDING & MULCHING0101

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.3516606087000000-E MOWING0102

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5016616090000000-E SEED FOR REPAIR SEEDING0103

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.2516616093000000-E FERTILIZER FOR REPAIR SEEDING0104

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5016626096000000-E SEED FOR SUPPLEMENTAL SEEDING0105

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.516656108000000-E FERTILIZER TOPDRESSING0106

MHR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1016676114500000-N SPECIALIZED HAND MOWING0107

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18SP  6117000000-N RESPONSE FOR EROSION CONTROL0108

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  6117500000-N CONCRETE WASHOUT STRUCTURE0109

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.116706123000000-E REFORESTATION0110



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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County : Mitchell

STRUCTURE ITEMS

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.400 8007000000-N CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP STRUCTURE AT
STA ************
(12+71.50 -DET-)

0111

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8017000000-N CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(15+54.50 -L-)

0112

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8021000000-N REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(15+54.50 -L-)

0113

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8065000000-N ASBESTOS ASSESSMENT0114

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

45450 8096000000-E PILE EXCAVATION IN SOIL0115

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

38450 8097000000-E PILE EXCAVATION NOT IN SOIL0116

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(15+54.50 -L-)

0117

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,589SP  8156000000-E CONCRETE WEARING SURFACE0118

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,426420 8161000000-E GROOVING BRIDGE FLOORS0119

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

84.9420 8182000000-E CLASS A CONCRETE (BRIDGE)0120

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(15+54.50 -L-)

0121

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,416425 8217000000-E REINFORCING STEEL (BRIDGE)0122

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12450 8328200000-E PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP12 X 53)

0123

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

285450 8364000000-E HP12X53 STEEL PILES0124

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12450 8391000000-N STEEL PILE POINTS0125

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

130.25460 8505000000-E VERTICAL CONCRETE BARRIER RAIL0126

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

164876 8608000000-E RIP RAP CLASS II (2'-0" THICK)0127
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SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

183876 8622000000-E GEOTEXTILE FOR DRAINAGE0128

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.430 8657000000-N ELASTOMERIC BEARINGS0129

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

910430 8763000000-E 3'-0" X 2'-0" PRESTRESSED CONC
CORED SLABS

0130

Total Amount Of Bid For Entire Project :1136/Jan19/Q43504.145/D541913884000/E130



Vendor 1 of 4: NATIONAL BRIDGE BUILDERS LLC (16857)
Call Order 010 (Proposal: C204062)

Bid Information
Proposal County: MITCHELL

Vendor Address: 106 Woodland Trail
Kernersville , NC , 27284

Signature Check: Dena_Brown_16857

Time Bid Received: February 20, 2018 01:40 PM

Amendment Count: 0

Bid Checksum: 41E75FE2

Bid Total: $1,368,522.00

Items Total: $1,368,522.00

Time Total: $0.00

Bidding Errors:
None.

Letting of 02/20/2018 NCDOT Detailed Bid Report
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MBE GOAL SET: 2.00%
MBE GOAL OBT: 2.08%
WBE GOAL SET: 4.00%
WBE GOAL OBT: 6.04%



Vendor 1 of 4: NATIONAL BRIDGE BUILDERS LLC (16857)
Call Order 010 (Proposal: C204062)

Bid Bond Information
Projects:

Counties:

Bond ID: SNC18302763

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 2/15/2018 2

Surety Name: surety2000

Bond Agency Name: Western Surety Company

Letting of 02/20/2018 NCDOT Detailed Bid Report
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Bidder 1 of 4

Vendor 16857's Bid Information for Call 010, Letting L180220, 02/20/18

National Bridge Builders, LLC. (16857)
Call Order 010 (Proposal ID C204062)

LIST OF MBE PARTICIPANTS

VENDOR  DBE NAME                        WORK CERT
NUMBER  ADDRESS                         CODE TYPE OF WORK     TYPE AMOUNT
--------------------------------------------------------------------------------
15521   4 D CONSTRUCTION Sub 10,520.00

P.O. BOX 806  , MAXTON, NC 28364
12392   HAMILTON HAULING LLC Sub 18,000.00

12 BARCLAY RD.  , CANDLER, NC 28715
TOTAL:    $28,520.00

2.08%
Vendor 16857's Bid Information for Call 010, Letting L180220, 02/20/18

National Bridge Builders, LLC. (16857)
Call Order 010 (Proposal ID C204062)

LIST OF WBE PARTICIPANTS

VENDOR  DBE NAME                        WORK CERT
NUMBER  ADDRESS                         CODE TYPE OF WORK     TYPE AMOUNT
--------------------------------------------------------------------------------
4761    TRAFFIC CONTROL SAFETY SERVICES Sub 50,261.50

POST OFFICE BOX 24511  , WINSTON-SALEM, NC 27114
4898    BULLINGTON CONSTRUCTION INC Sub 32,330.00

417 FOXGLOVE LANE  , INDIAN TRAIL, NC 28079
TOTAL:    $82,591.50

6.04%
Vendor 16857's Bid Information for Call 010, Letting L180220, 02/20/18

National Bridge Builders, LLC. (16857)
Call Order 010 (Proposal ID C204062)

Miscelleneous Data Info - Contractor Responses:
===============================================

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of NOT ANSWERED for those

Letting of 02/20/2018 NCDOT Bid Download Report by Bid Amount

NCDOT Page 112 of 155

COMMITTED
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COMMITTED

COMMITTED



Bidder 1 of 4

projects indicated herein, for which bids will be opened on           (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number               County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Bid Bond Data Info - Contractor Responses:
===============================================

BondID: SNC18302763
Surety Registry Agency: surety2000

Verified?: Yes
Surety Agency: Western Surety Company

Bond Execution Date: 2/15/2018 2
Bond Amount:      $68,426.10 (Five Percent of Bid)

Letting of 02/20/2018 NCDOT Bid Download Report by Bid Amount
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                                State of NC                      Date: 01-23-18

                          Dept of Transportation              Revised:

Contract ID:  C204062               Project(s): STATE FUNDED

Letting Date: 02-20-18  Call Order: 010

Bidder: 16857 - National Bridge Builders, LLC.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

Section 0001       ROADWAY ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |0000100000-N  MOBILIZATIO|               |                |              |

|0001|N                        |LUMP           |LUMP            |     65,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0000400000-N  CONSTRUCTIO|               |                |              |

|0002|N SURVEYING              |LUMP           |LUMP            |     12,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0030000000-N  TYPE II    |               |                |              |

|0003|MODIFIED APPROACH        |LUMP           |LUMP            |     15,000.00|

|    |FILL, STATION *******    |               |                |              |

|    |(15+54.50 -L-)           |               |                |              |

+------------------------------------------------------------------------------+

|    |0036000000-E  UNDERCUT   |               |                |              |

|0004|EXCAVATION               |        100.000|        15.00000|      1,500.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0043000000-N  GRADING    |               |                |              |

|0005|                         |LUMP           |LUMP            |    180,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0050000000-E  SUPPLEMENTA|               |                |              |

|0006|RY CLEARING & GRUB-BING  |          1.000|       100.00000|        100.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |0134000000-E  DRAINAGE   |               |                |              |

|0007|DITCH EXCAVATION         |         40.000|        20.00000|        800.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0194000000-E  SELECT     |               |                |              |

|0008|GRANULAR MATERIAL,       |        100.000|        25.00000|      2,500.00|

|    |CLASS III                |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0196000000-E  GEOTEXTILE |               |                |              |

|0009|FOR SOIL STABILIZA-TION  |        200.000|         3.00000|        600.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0199000000-E  TEMPORARY  |               |                |              |

|0010|SHORING                  |        299.000|        75.00000|     22,425.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-23-18

                          Dept of Transportation              Revised:

Contract ID:  C204062               Project(s): STATE FUNDED

Letting Date: 02-20-18  Call Order: 010

Bidder: 16857 - National Bridge Builders, LLC.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0255000000-E  GENERIC    |               |                |              |

|0011|GRADING ITEM HAULING AND |         50.000|       150.00000|      7,500.00|

|    |DISPOSAL OF PETROLEUM    |               |                |              |

|    |CONTAMINATED SOIL        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |0318000000-E  FOUNDATION |               |                |              |

|0012|CONDITIONING MATE- RIAL, |         50.000|        25.00000|      1,250.00|

|    |MINOR STRUCTURES         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |0320000000-E  FOUNDATION |               |                |              |

|0013|CONDITIONING GEO-        |        150.000|         2.00000|        300.00|

|    |TEXTILE                  |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0335200000-E  15"        |               |                |              |

|0014|DRAINAGE PIPE            |         36.000|        55.00000|      1,980.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335300000-E  18"        |               |                |              |

|0015|DRAINAGE PIPE            |         68.000|        65.00000|      4,420.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335400000-E  24"        |               |                |              |

|0016|DRAINAGE PIPE            |         36.000|        75.00000|      2,700.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0372000000-E  18" RC PIPE|               |                |              |

|0017|CULVERTS, CLASS   III    |         64.000|        65.00000|      4,160.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0396000000-E  42" RC PIPE|               |                |              |

|0018|CULVERTS, CLASS   III    |         76.000|       175.00000|     13,300.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448300000-E  18" RC PIPE|               |                |              |

|0019|CULVERTS, CLASS IV       |        164.000|        70.00000|     11,480.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0995000000-E  PIPE       |               |                |              |

|0020|REMOVAL                  |        238.000|        10.00000|      2,380.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |1099500000-E  SHALLOW    |               |                |              |

|0021|UNDERCUT                 |         50.000|        15.00000|        750.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-23-18

                          Dept of Transportation              Revised:

Contract ID:  C204062               Project(s): STATE FUNDED

Letting Date: 02-20-18  Call Order: 010

Bidder: 16857 - National Bridge Builders, LLC.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |1099700000-E  CLASS IV   |               |                |              |

|0022|SUBGRADE STABILIZA-  TION|         80.000|        20.00000|      1,600.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1121000000-E  AGGREGATE  |               |                |              |

|0023|BASE COURSE              |        440.000|        35.00000|     15,400.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1220000000-E  INCIDENTAL |               |                |              |

|0024|STONE BASE               |         50.000|        75.00000|      3,750.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1275000000-E  PRIME COAT |               |                |              |

|0025|                         |        307.000|        16.00000|      4,912.00|

|    |                         |GAL            |                |              |

+------------------------------------------------------------------------------+

|    |1330000000-E  INCIDENTAL |               |                |              |

|0026|MILLING                  |        100.000|        40.00000|      4,000.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1491000000-E  ASPHALT    |               |                |              |

|0027|CONC BASE COURSE, TYPE   |        560.000|       105.00000|     58,800.00|

|    |B25.0C                   |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1519000000-E  ASPHALT    |               |                |              |

|0028|CONC SURFACE COURSE,     |        490.000|       125.00000|     61,250.00|

|    |TYPE S9.5B               |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1575000000-E  ASPHALT    |               |                |              |

|0029|BINDER FOR PLANT MIX     |         55.000|       460.00000|     25,300.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1693000000-E  ASPHALT    |               |                |              |

|0030|PLANT MIX, PAVEMENT      |         60.000|       200.00000|     12,000.00|

|    |REPAIR                   |TON            |                |              |

+------------------------------------------------------------------------------+

|    |2000000000-N  RIGHT-OF-WA|               |                |              |

|0031|Y MARKERS                |          2.000|       250.00000|        500.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2022000000-E  SUBDRAIN   |               |                |              |

|0032|EXCAVATION               |         45.000|        15.00000|        675.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2026000000-E  GEOTEXTILE |               |                |              |

|0033|FOR SUBSURFACE     DRAINS|        200.000|         2.00000|        400.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-23-18

                          Dept of Transportation              Revised:

Contract ID:  C204062               Project(s): STATE FUNDED

Letting Date: 02-20-18  Call Order: 010

Bidder: 16857 - National Bridge Builders, LLC.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2036000000-E  SUBDRAIN   |               |                |              |

|0034|COARSE AGGREGATE         |         34.000|        60.00000|      2,040.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2044000000-E  6"         |               |                |              |

|0035|PERFORATED SUBDRAIN PIPE |        200.000|         5.00000|      1,000.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2070000000-N  SUBDRAIN   |               |                |              |

|0036|PIPE OUTLET              |          1.000|       250.00000|        250.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2077000000-E  6" OUTLET  |               |                |              |

|0037|PIPE                     |          6.000|        30.00000|        180.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2209000000-E  ENDWALLS   |               |                |              |

|0038|                         |          4.500|     1,200.00000|      5,400.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2264000000-E  PIPE PLUGS |               |                |              |

|0039|                         |          0.045|     5,000.00000|        225.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2286000000-N  MASONRY    |               |                |              |

|0040|DRAINAGE STRUCTURES      |          6.000|     2,000.00000|     12,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2308000000-E  MASONRY    |               |                |              |

|0041|DRAINAGE STRUCTURES      |          3.600|       250.00000|        900.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2355000000-N  FRAME WITH |               |                |              |

|0042|GRATE, STD 840.29        |          4.000|       600.00000|      2,400.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2752000000-E  GENERIC    |               |                |              |

|0043|PAVING ITEM MODIFIED     |        135.000|        40.00000|      5,400.00|

|    |SHOULDER BERM GUTTER     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3030000000-E  STEEL BEAM |               |                |              |

|0044|GUARDRAIL                |        262.500|        18.00000|      4,725.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3045000000-E  STEEL BEAM |               |                |              |

|0045|GUARDRAIL, SHOP    CURVED|         50.000|        21.00000|      1,050.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-23-18

                          Dept of Transportation              Revised:

Contract ID:  C204062               Project(s): STATE FUNDED

Letting Date: 02-20-18  Call Order: 010

Bidder: 16857 - National Bridge Builders, LLC.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |3150000000-N  ADDITIONAL |               |                |              |

|0046|GUARDRAIL POSTS          |          5.000|        11.00000|         55.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3180000000-N  GUARDRAIL  |               |                |              |

|0047|ANCHOR UNITS, TYPE       |          2.000|     1,850.00000|      3,700.00|

|    |************ (III, SHOP  |               |                |              |

|    |CURVED)                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3195000000-N  GUARDRAIL  |               |                |              |

|0048|END UNITS, TYPE AT-1     |          2.000|       600.00000|      1,200.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3215000000-N  GUARDRAIL  |               |                |              |

|0049|ANCHOR UNITS, TYPE  III  |          2.000|     1,600.00000|      3,200.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3288000000-N  GUARDRAIL  |               |                |              |

|0050|END UNITS, TYPE TL-2     |          2.000|     3,000.00000|      6,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3380000000-E  TEMPORARY  |               |                |              |

|0051|STEEL BEAM GUARDRAIL     |        125.000|        12.00000|      1,500.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3382000000-E  TEMPORARY  |               |                |              |

|0052|STEEL BEAM GUARDRAIL     |         25.000|        13.00000|        325.00|

|    |(SHOP CURVED)            |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3387000000-N  TEMPORARY  |               |                |              |

|0053|GUARDRAIL ANCHOR         |          4.000|       800.00000|      3,200.00|

|    |UNITS, TYPE  **********  |               |                |              |

|    |(III)                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3389150000-N  TEMPORARY  |               |                |              |

|0054|GUARDRAIL END UNITS, TYPE|          3.000|     2,750.00000|      8,250.00|

|    |***** (TL-2)             |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3436000000-N  GENERIC    |               |                |              |

|0055|GUARDRAIL ITEM TEMPORARY |          1.000|       325.00000|        325.00|

|    |GUARDRAIL END UNITS, TYPE|               |                |              |

|    |AT-1                     |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3628000000-E  RIP RAP,   |               |                |              |

|0056|CLASS I                  |         10.000|       100.00000|      1,000.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-23-18

                          Dept of Transportation              Revised:

Contract ID:  C204062               Project(s): STATE FUNDED

Letting Date: 02-20-18  Call Order: 010

Bidder: 16857 - National Bridge Builders, LLC.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |3649000000-E  RIP RAP,   |               |                |              |

|0057|CLASS B                  |         30.000|       100.00000|      3,000.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |3656000000-E  GEOTEXTILE |               |                |              |

|0058|FOR DRAINAGE             |        650.000|         3.00000|      1,950.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |4025000000-E  CONTRACTOR |               |                |              |

|0059|FURNISHED, TYPE ***SIGN  |          6.250|        30.00000|        187.50|

|    |(E)                      |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4072000000-E  SUPPORTS,  |               |                |              |

|0060|3-LB STEEL U-CHANNEL     |         13.000|        10.00000|        130.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4102000000-N  SIGN       |               |                |              |

|0061|ERECTION, TYPE E         |          1.000|       250.00000|        250.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4155000000-N  DISPOSAL OF|               |                |              |

|0062|SIGN SYSTEM, U-   CHANNEL|          4.000|        25.00000|        100.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4400000000-E  WORK ZONE  |               |                |              |

|0063|SIGNS (STATIONARY)       |        218.000|        16.00000|      3,488.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4405000000-E  WORK ZONE  |               |                |              |

|0064|SIGNS (PORTABLE)         |        112.000|         9.25000|      1,036.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4410000000-E  WORK ZONE  |               |                |              |

|0065|SIGNS (BARRICADE         |         56.000|        10.00000|        560.00|

|    |MOUNTED)                 |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4424500000-N  TEMPORARY  |               |                |              |

|0066|PORTABLE TRAFFIC         |          1.000|    26,000.00000|     26,000.00|

|    |SIGNAL SYSTEM            |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4430000000-N  DRUMS      |               |                |              |

|0067|                         |         42.000|        75.00000|      3,150.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4435000000-N  CONES      |               |                |              |

|0068|                         |         12.000|        35.00000|        420.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-23-18

                          Dept of Transportation              Revised:

Contract ID:  C204062               Project(s): STATE FUNDED

Letting Date: 02-20-18  Call Order: 010

Bidder: 16857 - National Bridge Builders, LLC.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4445000000-E  BARRICADES |               |                |              |

|0069|(TYPE III)               |         48.000|        30.00000|      1,440.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4455000000-N  FLAGGER    |               |                |              |

|0070|                         |         46.000|       250.00000|     11,500.00|

|    |                         |DAY            |                |              |

+------------------------------------------------------------------------------+

|    |4465000000-N  TEMPORARY  |               |                |              |

|0071|CRASH CUSHIONS           |          1.000|     4,800.00000|      4,800.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4490000000-E  PORTABLE   |               |                |              |

|0072|CONCRETE BARRIER         |        120.000|        60.00000|      7,200.00|

|    |(ANCHORED)               |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4516000000-N  SKINNY DRUM|               |                |              |

|0073|                         |         20.000|        75.00000|      1,500.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4650000000-N  TEMPORARY  |               |                |              |

|0074|RAISED PAVEMENT          |         18.000|        12.00000|        216.00|

|    |MARKERS                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4795000000-E  COLD       |               |                |              |

|0075|APPLIED PLASTIC PAVEMENT |         20.000|        25.00000|        500.00|

|    |MARKING LINES, TYPE **   |               |                |              |

|    |(24") (II)               |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4795000000-E  COLD       |               |                |              |

|0076|APPLIED PLASTIC PAVEMENT |         61.000|        25.00000|      1,525.00|

|    |MARKING LINES, TYPE **   |               |                |              |

|    |(24") (IV)               |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4810000000-E  PAINT      |               |                |              |

|0077|PAVEMENT MARKING LINES   |      9,450.000|         0.34000|      3,213.00|

|    |(4")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4835000000-E  PAINT      |               |                |              |

|0078|PAVEMENT MARKING LINES   |         38.000|         4.00000|        152.00|

|    |(24")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4847010000-E  POLYUREA   |               |                |              |

|0079|PAVEMENT MARKING         |      3,115.000|         1.70000|      5,295.50|

|    |LINES (4", 20 MILS)      |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-23-18

                          Dept of Transportation              Revised:

Contract ID:  C204062               Project(s): STATE FUNDED

Letting Date: 02-20-18  Call Order: 010

Bidder: 16857 - National Bridge Builders, LLC.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4850000000-E  REMOVAL OF |               |                |              |

|0080|PAVEMENT MARKING   LINES |        750.000|         1.25000|        937.50|

|    |(4")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4905000000-N  SNOWPLOWABL|               |                |              |

|0081|E PAVEMENT MARKERS       |         15.000|       125.00000|      1,875.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6000000000-E  TEMPORARY  |               |                |              |

|0082|SILT FENCE               |      2,325.000|         3.00000|      6,975.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6006000000-E  STONE FOR  |               |                |              |

|0083|EROSION CONTROL,    CLASS|        225.000|        20.00000|      4,500.00|

|    |A                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6009000000-E  STONE FOR  |               |                |              |

|0084|EROSION CONTROL,    CLASS|        245.000|        20.00000|      4,900.00|

|    |B                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6012000000-E  SEDIMENT   |               |                |              |

|0085|CONTROL STONE            |        185.000|        20.00000|      3,700.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6015000000-E  TEMPORARY  |               |                |              |

|0086|MULCHING                 |          0.700|     1,500.00000|      1,050.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6018000000-E  SEED FOR   |               |                |              |

|0087|TEMPORARY SEEDING        |        100.000|         5.00000|        500.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6021000000-E  FERTILIZER |               |                |              |

|0088|FOR TEMPORARY SEED-ING   |          1.500|     1,500.00000|      2,250.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6024000000-E  TEMPORARY  |               |                |              |

|0089|SLOPE DRAINS             |        200.000|        10.00000|      2,000.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6029000000-E  SAFETY     |               |                |              |

|0090|FENCE                    |        600.000|         2.50000|      1,500.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6030000000-E  SILT       |               |                |              |

|0091|EXCAVATION               |        550.000|         1.00000|        550.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-23-18

                          Dept of Transportation              Revised:

Contract ID:  C204062               Project(s): STATE FUNDED

Letting Date: 02-20-18  Call Order: 010

Bidder: 16857 - National Bridge Builders, LLC.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6036000000-E  MATTING FOR|               |                |              |

|0092|EROSION CONTROL          |      1,550.000|         2.00000|      3,100.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6037000000-E  COIR FIBER |               |                |              |

|0093|MAT                      |        160.000|        10.00000|      1,600.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6042000000-E  1/4"       |               |                |              |

|0094|HARDWARE CLOTH           |        255.000|         5.00000|      1,275.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6070000000-N  SPECIAL    |               |                |              |

|0095|STILLING BASINS          |          2.000|       500.00000|      1,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6071010000-E  WATTLE     |               |                |              |

|0096|                         |        400.000|         8.00000|      3,200.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071014000-E  COIR FIBER |               |                |              |

|0097|WATTLE BARRIER           |        190.000|        10.00000|      1,900.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071020000-E  POLYACRYLAM|               |                |              |

|0098|IDE (PAM)                |        130.000|        10.00000|      1,300.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6071030000-E  COIR FIBER |               |                |              |

|0099|BAFFLE                   |        100.000|         6.00000|        600.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071050000-E  **" SKIMMER|               |                |              |

|0100|(1-1/2")                 |          1.000|     1,250.00000|      1,250.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6084000000-E  SEEDING &  |               |                |              |

|0101|MULCHING                 |          0.700|     2,500.00000|      1,750.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6087000000-E  MOWING     |               |                |              |

|0102|                         |          0.350|       100.00000|         35.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6090000000-E  SEED FOR   |               |                |              |

|0103|REPAIR SEEDING           |         50.000|         5.00000|        250.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-23-18

                          Dept of Transportation              Revised:

Contract ID:  C204062               Project(s): STATE FUNDED

Letting Date: 02-20-18  Call Order: 010

Bidder: 16857 - National Bridge Builders, LLC.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6093000000-E  FERTILIZER |               |                |              |

|0104|FOR REPAIR SEEDING       |          0.250|     1,500.00000|        375.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6096000000-E  SEED FOR   |               |                |              |

|0105|SUPPLEMENTAL SEEDING     |         50.000|         5.00000|        250.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6108000000-E  FERTILIZER |               |                |              |

|0106|TOPDRESSING              |          0.500|     1,500.00000|        750.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6114500000-N  SPECIALIZED|               |                |              |

|0107|HAND MOWING              |         10.000|        50.00000|        500.00|

|    |                         |MHR            |                |              |

+------------------------------------------------------------------------------+

|    |6117000000-N  RESPONSE   |               |                |              |

|0108|FOR EROSION CONTROL      |         18.000|       200.00000|      3,600.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6117500000-N  CONCRETE   |               |                |              |

|0109|WASHOUT STRUCTURE        |          2.000|    10,000.00000|     20,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6123000000-E  REFORESTATI|               |                |              |

|0110|ON                       |          0.100|     5,000.00000|        500.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0001 Total                       |                     754,642.50|

+------------------------------------------------------------------------------+

Section 0004       STRUCTURE ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |8007000000-N  CONSTRUCTIO|               |                |              |

|0111|N, MAINTENANCE, &        |LUMP           |LUMP            |    120,000.00|

|    |REMOVAL OF TEMP STRUCTURE|               |                |              |

|    |AT STA ************      |               |                |              |

|    |(12+71.50 -DET-)         |               |                |              |

+------------------------------------------------------------------------------+

|    |8017000000-N  CONSTRUCTIO|               |                |              |

|0112|N, MAINTENANCE, &        |LUMP           |LUMP            |     10,000.00|

|    |REMOVAL OF TEMP ACCESS AT|               |                |              |

|    |STA ************         |               |                |              |

|    |(15+54.50 -L-)           |               |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-23-18

                          Dept of Transportation              Revised:

Contract ID:  C204062               Project(s): STATE FUNDED

Letting Date: 02-20-18  Call Order: 010

Bidder: 16857 - National Bridge Builders, LLC.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8021000000-N  REMOVAL OF |               |                |              |

|0113|EXISTING STRUCTURE AT    |LUMP           |LUMP            |     50,000.00|

|    |STATION ************     |               |                |              |

|    |(15+54.50 -L-)           |               |                |              |

+------------------------------------------------------------------------------+

|    |8065000000-N  ASBESTOS   |               |                |              |

|0114|ASSESSMENT               |LUMP           |LUMP            |      1,500.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |8096000000-E  PILE       |               |                |              |

|0115|EXCAVATION IN SOIL       |         45.000|       900.00000|     40,500.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8097000000-E  PILE       |               |                |              |

|0116|EXCAVATION NOT IN SOIL   |         38.000|        50.00000|      1,900.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8121000000-N  UNCLASSIFIE|               |                |              |

|0117|D STRUCTURE EXCAVA-TION  |LUMP           |LUMP            |      7,500.00|

|    |AT STATION ********      |               |                |              |

|    |(15+54.50 -L-)           |               |                |              |

+------------------------------------------------------------------------------+

|    |8156000000-E  CONCRETE   |               |                |              |

|0118|WEARING SURFACE          |      2,589.000|        18.00000|     46,602.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8161000000-E  GROOVING   |               |                |              |

|0119|BRIDGE FLOORS            |      3,426.000|         1.00000|      3,426.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8182000000-E  CLASS A    |               |                |              |

|0120|CONCRETE (BRIDGE)        |         84.900|       850.00000|     72,165.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |8210000000-N  BRIDGE     |               |                |              |

|0121|APPROACH SLABS,          |LUMP           |LUMP            |     45,000.00|

|    |STATION************      |               |                |              |

|    |(15+54.50 -L-)           |               |                |              |

+------------------------------------------------------------------------------+

|    |8217000000-E  REINFORCING|               |                |              |

|0122|STEEL (BRIDGE)           |      8,416.000|         1.25000|     10,520.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |8328200000-E  PILE       |               |                |              |

|0123|DRIVING EQUIPMENT SETUP  |         12.000|       500.00000|      6,000.00|

|    |FOR *** STEEL PILES (HP12|               |                |              |

|    |X 53)                    |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-23-18

                          Dept of Transportation              Revised:

Contract ID:  C204062               Project(s): STATE FUNDED

Letting Date: 02-20-18  Call Order: 010

Bidder: 16857 - National Bridge Builders, LLC.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8364000000-E  HP12X53    |               |                |              |

|0124|STEEL PILES              |        285.000|        60.00000|     17,100.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8391000000-N  STEEL PILE |               |                |              |

|0125|POINTS                   |         12.000|       150.00000|      1,800.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8505000000-E  VERTICAL   |               |                |              |

|0126|CONCRETE BARRIER RAIL    |        130.250|       110.00000|     14,327.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8608000000-E  RIP RAP    |               |                |              |

|0127|CLASS II (2'-0" THICK)   |        164.000|        60.00000|      9,840.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |8622000000-E  GEOTEXTILE |               |                |              |

|0128|FOR DRAINAGE             |        183.000|         3.00000|        549.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |8657000000-N  ELASTOMERIC|               |                |              |

|0129|BEARINGS                 |LUMP           |LUMP            |      5,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |8763000000-E  3'-0" X    |               |                |              |

|0130|2'-0" PRESTRESSED        |        910.000|       165.00000|    150,150.00|

|    |CONCCORED SLABS          |LF             |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0004 Total                       |                     613,879.50|

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Bid Total                                |                   1,368,522.00|

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                    NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of

the bidder has entered into any agreement, participated in any collusion, or

otherwise taken any action which is in restraint of free competitive bidding in

connection with this bid, and that the bidder intends to do the work with its

own bonafide employees or subcontractors and is not bidding for the benefit of

another contractor. In addition, submitting this electronic bid constitutes the

bidder's certification of Status under penalty of perjury under the laws of the

United States and in accordance with the Debarment Certification on file with

the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and

belief that he and his principals:

a.  Are not presently debarred, suspended, proposed for debarment, declared

    ineligible, or voluntarily excluded from covered transactions by any Federal

    department or agency;

b.  Have not within a three-year period preceding this proposal been convicted

    of or had a civil judgment rendered against them for commission of fraud or

    a criminal offense in connection with obtaining, attempting to obtain, or

    performing a public (Federal, State or local) transaction or contract under

    a public transaction; violation of Federal or State antitrust statutes or

    commission of embezzlement, theft, forgery, bribery, falsification or

    destruction of records; making false statements; or receiving stolen

    property;

c.  Are not presently indicted for or otherwise criminally or civilly charged by

    a governmental entity (Federal, State or local) with commission of any of

    the offenses enumerated in paragraph b. of this certification; and

d.  Have not within a three-year period preceding this proposal had one or more

    public transactions (Federal, State or local) terminated for cause or

    default.

Where the prospective bidder is unable to certify to any of the statements in

this certification, the bidder shall submit an explanation in the blanks

provided herein.  The explanation will not necessarily result in denial of

participation in a contract.

Explanation:

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new

fully executed non-collusion affidavit and debarment certification with an

explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for

rejection of a bid

--------------------------------------------------------------------------------
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                     AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using

the award limits on multiple projects. No

A bidder who desires to bid on more than one project on which bids are to be

opened on the same date, and who also desires to avoid receiving an award of

more projects than he is equipped to handle, may bid on any number of projects

but may limit the total amount of work awarded to him on selected projects by

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for

which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of NOT ANSWERED for those

projects indicated herein, for which bids will be opened on           (MM/DD/YY)

The Award Limits shall apply to the following projects:

             Contract Number               County

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the

total value of which is more than the above stipulated award limits, the Board

of Transportation will award me (us) projects from among those indicated that

have a total value not to exceed the award limit and will result in the lowest

total bids to the Department of Transportation.

--------------------------------------------------------------------------------
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:01-23-18

                     MBE COMMITMENT ITEMS                        PAGE: 15

PROPOSAL: C204062

LETTING:  L180220           CALL: 010

VENDOR: 16857   National Bridge Builders, LLC.

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

MBE SUBCONTRACTOR: 15521 4 D CONSTRUCTION

Will Use Quote: Yes

0122 8217000000-E  REINF STEEL  LB        8416.000        1.25000     10520.00

                                                                 -------------

      MBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    10,520.00

MBE SUBCONTRACTOR: 12392 HAMILTON HAULING LLC

Will Use Quote: Yes

0005 0043000000-N  GRADING      LS           1.000    18000.00000     18000.00

   Hauling by the hour

                                                                 -------------

      MBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    18,000.00

TOTAL MBE COMMITMENT FOR VENDOR:           Entered:     2.08% or      28520.00

                                          Required:     2.00% or      27370.44

                                                               <GOAL MET>

--------------------------------------------------------------------------------
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:01-23-18

                     WBE COMMITMENT ITEMS                        PAGE: 16

PROPOSAL: C204062

LETTING:  L180220           CALL: 010

VENDOR: 16857   National Bridge Builders, LLC.

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

WBE SUBCONTRACTOR: 4761 TRAFFIC CONTROL SAFETY SERVICES, INC.

Will Use Quote: Yes

0061 4102000000-N  SIGN ERECTIO EA           1.000      250.00000       250.00

0059 4025000000-E  CONTR FURN,  SF           6.250       30.00000       187.50

0060 4072000000-E  SUPPORT, 3-L LF          13.000       10.00000       130.00

0062 4155000000-N  DISPOSE SIGN EA           4.000       25.00000       100.00

0063 4400000000-E  WORK ZONE SI SF         218.000       16.00000      3488.00

0064 4405000000-E  WORK ZONE SI SF         112.000        9.25000      1036.00

0065 4410000000-E  WORK ZONE SI SF          56.000       10.00000       560.00

0066 4424500000-N  TEMP PORT TR EA           1.000    26000.00000     26000.00

0067 4430000000-N  DRUMS        EA          42.000       75.00000      3150.00

0068 4435000000-N  CONES        EA          12.000       35.00000       420.00

0069 4445000000-E  BARRICADES ( LF          48.000       30.00000      1440.00

0071 4465000000-N  TEMPORARY CR EA           1.000     4800.00000      4800.00

0072 4490000000-E  PORT CONC BA LF         120.000       60.00000      7200.00

0073 4516000000-N  SKINNY DRUM  EA          20.000       75.00000      1500.00

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    50,261.50

WBE SUBCONTRACTOR: 4898 BULLINGTON CONSTRUCTION INC

Will Use Quote: Yes

0061 4102000000-N  SIGN ERECTIO EA           0.000      250.00000         0.00

0062 4155000000-N  DISPOSE SIGN EA           0.000       25.00000         0.00

0064 4405000000-E  WORK ZONE SI SF           0.000        9.25000         0.00

0063 4400000000-E  WORK ZONE SI SF           0.000       16.00000         0.00

0065 4410000000-E  WORK ZONE SI SF           0.000       10.00000         0.00

0066 4424500000-N  TEMP PORT TR EA           0.000    26000.00000         0.00

0001 0000100000-N  MOBILIZATION LS           1.000     2000.00000      2000.00

0044 3030000000-E  STL BEAM GUA LF         262.500       18.00000      4725.00

0045 3045000000-E  SBGR SHOP CU LF          50.000       21.00000      1050.00

0046 3150000000-N  ADDIT GUARDR EA           5.000       11.00000        55.00

0047 3180000000-N  GR ANCHOR TY EA           2.000     1850.00000      3700.00

0048 3195000000-N  GR END TYPE  EA           2.000      600.00000      1200.00

0050 3288000000-N  GR END TYPE  EA           2.000     3000.00000      6000.00

0051 3380000000-E  TEMP STL BM  LF         125.000       12.00000      1500.00

0052 3382000000-E  TEMP STL BM  LF          25.000       13.00000       325.00

0053 3387000000-N  TEMP GDRL AN EA           4.000      800.00000      3200.00

0054 3389150000-N  TEMP GDRL EN EA           3.000     2750.00000      8250.00

0055 3436000000-N  GENERIC GUAR EA           1.000      325.00000       325.00

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    32,330.00

--------------------------------------------------------------------------------
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TOTAL WBE COMMITMENT FOR VENDOR:           Entered:     6.04% or      82591.50

                                          Required:     4.00% or      54740.88

                                                               <GOAL MET>

--------------------------------------------------------------------------------
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THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 0 amendment files

                        Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all

requirements included in the hard copy proposal, addendum, amendments, plans,

standard specifications, supplemental specifications and special provisions

are part of the bid and contract.  Further, I acknowledge that I have read,

understand, accept, acknowledge and agree to comply with all statements in this

electronic bid.

I Hereby certify that I have the authority to submit this bid.

Signature                      Agency                     Date

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------
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#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumMOBILIZATION800 0000100000-N 65,000.00 65,000.000001
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION SURVEYING801 0000400000-N 12,000.00 12,000.000002
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumTYPE II MODIFIED APPROACH
FILL, STATION *******
(15+54.50 -L-)

SP  0030000000-N 15,000.00 15,000.000003
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100UNDERCUT EXCAVATION225 0036000000-E 15.00 1,500.000004
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGRADING226 0043000000-N 180,000.00 180,000.000005
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SUPPLEMENTARY CLEARING & GRUB-
BING

226 0050000000-E 100.00 100.000006
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40DRAINAGE DITCH EXCAVATION240 0134000000-E 20.00 800.000007
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SELECT GRANULAR MATERIAL,
CLASS III

265 0194000000-E 25.00 2,500.000008
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200GEOTEXTILE FOR SOIL STABILIZA-
TION

270 0196000000-E 3.00 600.000009
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

299TEMPORARY SHORINGSP  0199000000-E 75.00 22,425.000010
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50GENERIC GRADING ITEM
HAULING AND DISPOSAL OF
PETROLEUM CONTAMINATED SOIL

SP  0255000000-E 150.00 7,500.000011
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

300 0318000000-E 25.00 1,250.000012
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150FOUNDATION CONDITIONING GEO-
TEXTILE

300 0320000000-E 2.00 300.000013
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3615" DRAINAGE PIPE305 0335200000-E 55.00 1,980.000014
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6818" DRAINAGE PIPE305 0335300000-E 65.00 4,420.000015
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3624" DRAINAGE PIPE305 0335400000-E 75.00 2,700.000016
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6418" RC PIPE CULVERTS, CLASS
III

310 0372000000-E 65.00 4,160.000017
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7642" RC PIPE CULVERTS, CLASS
III

310 0396000000-E 175.00 13,300.000018
LF     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16418" RC PIPE CULVERTS, CLASS IV310 0448300000-E 70.00 11,480.000019
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

238PIPE REMOVAL340 0995000000-E 10.00 2,380.000020
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SHALLOW UNDERCUT505 1099500000-E 15.00 750.000021
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80CLASS IV SUBGRADE STABILIZA-
TION

505 1099700000-E 20.00 1,600.000022
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

440AGGREGATE BASE COURSE520 1121000000-E 35.00 15,400.000023
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50INCIDENTAL STONE BASE545 1220000000-E 75.00 3,750.000024
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

307PRIME COAT600 1275000000-E 16.00 4,912.000025
GAL    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100INCIDENTAL MILLING607 1330000000-E 40.00 4,000.000026
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

560ASPHALT CONC BASE COURSE, TYPE
B25.0C

610 1491000000-E 105.00 58,800.000027
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

490ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

610 1519000000-E 125.00 61,250.000028
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55ASPHALT BINDER FOR PLANT MIX620 1575000000-E 460.00 25,300.000029
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60ASPHALT PLANT MIX, PAVEMENT
REPAIR

654 1693000000-E 200.00 12,000.000030
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2RIGHT-OF-WAY MARKERS806 2000000000-N 250.00 500.000031
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

45SUBDRAIN EXCAVATION815 2022000000-E 15.00 675.000032
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200GEOTEXTILE FOR SUBSURFACE
DRAINS

815 2026000000-E 2.00 400.000033
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34SUBDRAIN COARSE AGGREGATE815 2036000000-E 60.00 2,040.000034
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2006" PERFORATED SUBDRAIN PIPE815 2044000000-E 5.00 1,000.000035
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SUBDRAIN PIPE OUTLET815 2070000000-N 250.00 250.000036
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

66" OUTLET PIPE815 2077000000-E 30.00 180.000037
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4.5ENDWALLS838 2209000000-E 1,200.00 5,400.000038
CY     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.045PIPE PLUGS840 2264000000-E 5,000.00 225.000039
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6MASONRY DRAINAGE STRUCTURES840 2286000000-N 2,000.00 12,000.000040
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3.6MASONRY DRAINAGE STRUCTURES840 2308000000-E 250.00 900.000041
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4FRAME WITH GRATE, STD 840.29840 2355000000-N 600.00 2,400.000042
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

135GENERIC PAVING ITEM
MODIFIED SHOULDER BERM
GUTTER

SP  2752000000-E 40.00 5,400.000043
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

262.5STEEL BEAM GUARDRAIL862 3030000000-E 18.00 4,725.000044
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50STEEL BEAM GUARDRAIL, SHOP
CURVED

862 3045000000-E 21.00 1,050.000045
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5ADDITIONAL GUARDRAIL POSTS862 3150000000-N 11.00 55.000046
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GUARDRAIL ANCHOR UNITS, TYPE
************
(III, SHOP CURVED)

SP  3180000000-N 1,850.00 3,700.000047
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GUARDRAIL END UNITS, TYPE AT-1862 3195000000-N 600.00 1,200.000048
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GUARDRAIL ANCHOR UNITS, TYPE
III

SP  3215000000-N 1,600.00 3,200.000049
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GUARDRAIL END UNITS, TYPE TL-2SP  3288000000-N 3,000.00 6,000.000050
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

125TEMPORARY STEEL BEAM GUARDRAIL862 3380000000-E 12.00 1,500.000051
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25TEMPORARY STEEL BEAM GUARDRAIL
(SHOP CURVED)

862 3382000000-E 13.00 325.000052
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4TEMPORARY GUARDRAIL ANCHOR
UNITS, TYPE  **********
(III)

SP  3387000000-N 800.00 3,200.000053
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3TEMPORARY GUARDRAIL END UNITS,
TYPE *****
(TL-2)

SP  3389150000-N 2,750.00 8,250.000054
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC GUARDRAIL ITEM
TEMPORARY GUARDRAIL END
UNITS, TYPE AT-1

862 3436000000-N 325.00 325.000055
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10RIP RAP, CLASS I876 3628000000-E 100.00 1,000.000056
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30RIP RAP, CLASS B876 3649000000-E 100.00 3,000.000057
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

650GEOTEXTILE FOR DRAINAGE876 3656000000-E 3.00 1,950.000058
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6.25CONTRACTOR FURNISHED, TYPE ***
SIGN
(E)

901 4025000000-E 30.00 187.500059
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13SUPPORTS, 3-LB STEEL U-CHANNEL903 4072000000-E 10.00 130.000060
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SIGN ERECTION, TYPE E904 4102000000-N 250.00 250.000061
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

907 4155000000-N 25.00 100.000062
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

218WORK ZONE SIGNS (STATIONARY)11104400000000-E 16.00 3,488.000063
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

112WORK ZONE SIGNS (PORTABLE)11104405000000-E 9.25 1,036.000064
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

56WORK ZONE SIGNS (BARRICADE
MOUNTED)

11104410000000-E 10.00 560.000065
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1TEMPORARY PORTABLE TRAFFIC
SIGNAL SYSTEM

SP  4424500000-N 26,000.00 26,000.000066
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

42DRUMS11304430000000-N 75.00 3,150.000067
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12CONES11354435000000-N 35.00 420.000068
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48BARRICADES (TYPE III)11454445000000-E 30.00 1,440.000069
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

46FLAGGER11504455000000-N 250.00 11,500.000070
DAY    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1TEMPORARY CRASH CUSHIONS11604465000000-N 4,800.00 4,800.000071
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

120PORTABLE CONCRETE BARRIER
(ANCHORED)

11704490000000-E 60.00 7,200.000072
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20SKINNY DRUM11804516000000-N 75.00 1,500.000073
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18TEMPORARY RAISED PAVEMENT
MARKERS

12514650000000-N 12.00 216.000074
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (24")
(II)

12054795000000-E 25.00 500.000075
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

61COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (24")
(IV)

12054795000000-E 25.00 1,525.000076
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,450PAINT PAVEMENT MARKING LINES
(4")

12054810000000-E 0.34 3,213.000077
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

38PAINT PAVEMENT MARKING LINES
(24")

12054835000000-E 4.00 152.000078
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,115POLYUREA PAVEMENT MARKING
LINES (4", 20 MILS)

12054847010000-E 1.70 5,295.500079
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

750REMOVAL OF PAVEMENT MARKING
LINES (4")

12054850000000-E 1.25 937.500080
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15SNOWPLOWABLE PAVEMENT MARKERS12534905000000-N 125.00 1,875.000081
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,325TEMPORARY SILT FENCE16056000000000-E 3.00 6,975.000082
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

225STONE FOR EROSION CONTROL,
CLASS A

16106006000000-E 20.00 4,500.000083
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

245STONE FOR EROSION CONTROL,
CLASS B

16106009000000-E 20.00 4,900.000084
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

185SEDIMENT CONTROL STONE16106012000000-E 20.00 3,700.000085
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.7TEMPORARY MULCHING16156015000000-E 1,500.00 1,050.000086
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SEED FOR TEMPORARY SEEDING16206018000000-E 5.00 500.000087
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.5FERTILIZER FOR TEMPORARY SEED-
ING

16206021000000-E 1,500.00 2,250.000088
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200TEMPORARY SLOPE DRAINS16226024000000-E 10.00 2,000.000089
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

600SAFETY FENCESP  6029000000-E 2.50 1,500.000090
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

550SILT EXCAVATION16306030000000-E 1.00 550.000091
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,550MATTING FOR EROSION CONTROL16316036000000-E 2.00 3,100.000092
SY     



Contract  Item Sheets For C204062        

Page :  6 of 8North Carolina Department Of TransportationMar 05, 2018 1:12 pm

Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

160COIR FIBER MATSP  6037000000-E 10.00 1,600.000093
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2551/4" HARDWARE CLOTH16326042000000-E 5.00 1,275.000094
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SPECIAL STILLING BASINS16396070000000-N 500.00 1,000.000095
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400WATTLESP  6071010000-E 8.00 3,200.000096
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

190COIR FIBER WATTLE BARRIERSP  6071014000-E 10.00 1,900.000097
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

130POLYACRYLAMIDE (PAM)SP  6071020000-E 10.00 1,300.000098
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100COIR FIBER BAFFLE16406071030000-E 6.00 600.000099
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1**" SKIMMER
(1-1/2")

SP  6071050000-E 1,250.00 1,250.000100
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.7SEEDING & MULCHING16606084000000-E 2,500.00 1,750.000101
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.35MOWING16606087000000-E 100.00 35.000102
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SEED FOR REPAIR SEEDING16616090000000-E 5.00 250.000103
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.25FERTILIZER FOR REPAIR SEEDING16616093000000-E 1,500.00 375.000104
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SEED FOR SUPPLEMENTAL SEEDING16626096000000-E 5.00 250.000105
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.5FERTILIZER TOPDRESSING16656108000000-E 1,500.00 750.000106
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10SPECIALIZED HAND MOWING16676114500000-N 50.00 500.000107
MHR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18RESPONSE FOR EROSION CONTROLSP  6117000000-N 200.00 3,600.000108
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2CONCRETE WASHOUT STRUCTURESP  6117500000-N 10,000.00 20,000.000109
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.1REFORESTATION16706123000000-E 5,000.00 500.000110
ACR    
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP STRUCTURE AT
STA ************
(12+71.50 -DET-)

400 8007000000-N 120,000.00 120,000.000111
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(15+54.50 -L-)

SP  8017000000-N 10,000.00 10,000.000112
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumREMOVAL OF EXISTING STRUCTURE
AT STATION ************
(15+54.50 -L-)

SP  8021000000-N 50,000.00 50,000.000113
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumASBESTOS ASSESSMENTSP  8065000000-N 1,500.00 1,500.000114
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

45PILE EXCAVATION IN SOIL450 8096000000-E 900.00 40,500.000115
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

38PILE EXCAVATION NOT IN SOIL450 8097000000-E 50.00 1,900.000116
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumUNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(15+54.50 -L-)

412 8121000000-N 7,500.00 7,500.000117
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,589CONCRETE WEARING SURFACESP  8156000000-E 18.00 46,602.000118
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,426GROOVING BRIDGE FLOORS420 8161000000-E 1.00 3,426.000119
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

84.9CLASS A CONCRETE (BRIDGE)420 8182000000-E 850.00 72,165.000120
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumBRIDGE APPROACH SLABS, STATION
************
(15+54.50 -L-)

422 8210000000-N 45,000.00 45,000.000121
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,416REINFORCING STEEL (BRIDGE)425 8217000000-E 1.25 10,520.000122
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP12 X 53)

450 8328200000-E 500.00 6,000.000123
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

285HP12X53 STEEL PILES450 8364000000-E 60.00 17,100.000124
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12STEEL PILE POINTS450 8391000000-N 150.00 1,800.000125
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

130.25VERTICAL CONCRETE BARRIER RAIL460 8505000000-E 110.00 14,327.500126
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

164RIP RAP CLASS II (2'-0" THICK)876 8608000000-E 60.00 9,840.000127
TON    
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

183GEOTEXTILE FOR DRAINAGE876 8622000000-E 3.00 549.000128
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumELASTOMERIC BEARINGS430 8657000000-N 5,000.00 5,000.000129
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9103'-0" X 2'-0" PRESTRESSED CONC
CORED SLABS

430 8763000000-E 165.00 150,150.000130
LF     

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT                                                           $1,368,522.00

1312/Mar05/Q43504.145/D541913884000/E130
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