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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

pAaTEAND TIMEOF BID oPENING: FEBRUARY 20, 2018 AT 2:00 PM

CONTRACT ID C204065
WBS 46088.3.1

FEDERAL-AID NO. STATE FUNDED

COUNTY STANLY

T.LLP. NO. B-5373

MILES 0.086

ROUTE NO. SR 1435

LOCATION BRIDGE #44 OVER LONG CREEK ON SR-1435.

TYPEOFWORK  GRADING, DRAINAGE, PAVING, AND STRUCTURE.
NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING
ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS
ON BIDDING, THE BIDDER WHO ISAWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH
CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAY S OF BID OPENING.

BIDSWILL BE RECEIVED ASSHOWN BELOW:

THISISA ROADWAY & STRUCTURE PROPOSAL

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. C204065 IN STANLY COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204065 has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is
received by him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and
complete the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s)
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or
lump sum prices, as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. C204065 in Stanly County, for the unit or lump
sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby
become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the
direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or
portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in
the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages
in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the
Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of
award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.

7 ot eesases® >
~TON DAY ‘?“

TP L

State Contract Officer

DocuSigned by:

Kowald €. Davwenpert,

F81B6038A47A442...

1%'0/2018
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PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES:
(8-15-00) (Rev. 12-18-07) 108 SP1 GO7 A

The date of availability for this contract is April 2, 2018, except that work in jurisdictional
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and
the Contractor is held as stipulated in the permits contained elsewhere in this proposal. This
delay in availability has been considered in determining the contract time for this project.

The completion date for this contract is February 18, 20109.

Except where otherwise provided by the contract, observation periods required by the contract
will not be a part of the work to be completed by the completion date and/or intermediate
contract times stated in the contract. The acceptable completion of the observation periods that
extend beyond the final completion date shall be a part of the work covered by the performance
and payment bonds.

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.
These liquidated damages will not be cumulative with any liquidated damages which may
become chargeable under Intermediate Contract Time Number 1.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 2-21-12) 108 SP1G13 A

Except for that work required under the Project Special Provisions entitled Planting,
Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal,
the Contractor will be required to complete all work included in this contract and shall place and
maintain traffic on same.

The date of availability for this intermediate contract time is April 2, 2018.
The completion date for this intermediate contract time is August 22, 2018.

The liquidated damages for this intermediate contract time are Six Hundred Dollars ($ 600.00)
per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a
final inspection will be held in accordance with Article 105-17 and upon acceptance, the
Department will assume responsibility for the maintenance of all work except Planting,
Reforestation and/or Permanent Vegetation Establishment. The Contractor will be responsible
for and shall make corrections of all damages to the completed roadway caused by his planting
operations, whether occurring prior to or after placing traffic through the project.



C204065 B-5373 G-2 Stanly County

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) (Rev. 10-15-13) 104 SP1 G16

Establish a permanent stand of the vegetation mixture shown in the contract. During the period
between initial vegetation planting and final project acceptance, perform all work necessary
to establish permanent vegetation on all erodible areas within the project limits, as well as,
in borrow and waste pits. This work shall include erosion control device maintenance and
installation, repair seeding and mulching, supplemental seeding and mulching, mowing,
and fertilizer topdressing, as directed. All work shall be performed in accordance with the
applicable section of the 2018 Standard Specifications. All work required for initial vegetation
planting shall be performed as a part of the work necessary for the completion and acceptance of
the Intermediate Contract Time (ICT). Between the time of ICT and Final Project acceptance,
or otherwise referred to as the vegetation establishment period, the Department will be
responsible for preparing the required National Pollutant Discharge Elimination System
(NPDES) inspection records.

Once the Engineer has determined that the permanent vegetation establishment requirement has
been achieved at an 80% vegetation density (the amount of established vegetation per given area
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be
notified to remove the remaining erosion control devices that are no longer needed.
The Contractor will be responsible for, and shall correct any areas disturbed by operations
performed in permanent vegetation establishment and the removal of temporary erosion control
measures, whether occurring prior to or after placing traffic on the project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding,
Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion
Control will be made at contract unit prices for the affected items. Work required that is not
represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the
2018 Standard Specifications. No additional compensation will be made for maintenance and
removal of temporary erosion control items.

MAJOR CONTRACT ITEMS:
(2-19-02) 104 SP1G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2018 Standard Specifications):

Line # Description
79 — Class A Concrete (Bridge)
84 — 42” Oregon Rail

88 — 3°-0” x 2’-0” Prestressed Concrete Cored Slabs



C204065 B-5373 G-3 Stanly County

SPECIALTY ITEMS:
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the
2018 Standard Specifications).

Line # Description
31-34 Guardrail
38-41 Signing

46 - 73 Erosion Control

FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 2-18-14) 109-8 SP1G43

Revise the 2018 Standard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $ 1.9853 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel
Unclassified Excavation Gal/CY 0.29
Borrow Excavation Gal/CY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55
Sub-Ballast Gal/Ton 0.55
Asphalt Concrete Base Course, Type Gal/Ton 2.90
Asphalt Concrete Intermediate Course, Type Gal/Ton 2.90
Asphalt Concrete Surface Course, Type Gal/Ton 2.90
Open-Graded Asphalt Friction Course Gal/Ton 2.90
Permeable Asphalt Drainage Course, Type Gal/Ton 2.90
Sand Asphalt Surface Course, Type Gal/Ton 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55
Portland Cement for Cement Treated Base Course Gal/Ton 0.55
" Portland Cement Concrete Pavement Gal/SY 0.245

Concrete Shoulders Adjacent to __ " Pavement Gal/SY 0.245
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 5-16-17) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

Fiscal Year Progress (% of Dollar VValue)
2018 (7/01/17 - 6/30/18) 80% of Total Amount Bid
2019 (7/01/18 - 6/30/19) 20% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2018 Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE:
(10-16-07)(Rev. 1-17-17) 102-15(J) SP1 G66

Description

The purpose of this Special Provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of
contracts financed in whole or in part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will
not be used to meet either the MBE or WBE goal. No submittal of a Letter of Intent is required,
unless the additional participation is used for banking purposes.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being
used to meet either the MBE or WBE goal by submission of a Letter of Intent. Or any MBE or
WABE used as a replacement for a previously committed MBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but
not greater than the advertised contract goals for each.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed MBE and WBE participation along with a listing of the
committed MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed MBE subcontractor(s).
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Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE/WBE certification.
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business
Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Contractor enters the payments made to
MBE and WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for paper bid projects only.
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
I1S%20Subcontractor%20Payment%20Information.pdf

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.


https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed MBE/WBE for the amount listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%20as%20
a%20Subcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors
on a project that will meet this MBE and WBE goals. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where MBEs and WBESs quoted on the project. This sheet is submitted with
good faith effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

MBE and WBE Goal

The following goals for participation by Minority Business Enterprises and Women Business
Enterprises are established for this contract:

(A)  Minority Business Enterprises 1.0 %

1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that MBEs participate in at least the percent of the
contract as set forth above as the MBE goal.

(2 If the MBE goal is zero, the Contractor shall make an effort to recruit and use
MBEs during the performance of the contract. Any MBE participation obtained
shall be reported to the Department.

(B)  Women Business Enterprises 5.0 %

Q) If the WBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that WBES participate in at least the percent of the
contract as set forth above as the WBE goal.

2 If the WBE goal is zero, the Contractor shall make an effort to recruit and use
WBEs during the performance of the contract. Any WBE participation obtained
shall be reported to the Department.
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Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals
respectively. The Directory can be found at the following link. https://
www.ebs.nc.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to
use during the life of the contract. Only those identified to meet the MBE goal and the
WBE goal will be considered committed, even though the listing shall include both committed
MBE/WBE subcontractors and additional MBE/WBE subcontractors. ~ Any additional
MBE/WBE subcontractor participation above the goal for which letters of intent are received
will follow the banking guidelines found elsewhere in this provision. All other additional
MBE/WBE subcontractor participation submitted at the time of bid will be used toward the
Department’s overall race-neutral goals.  Only those firms with current MBE and
WBE certification at the time of bid opening will be acceptable for listing in the bidder's
submittal of MBE and WBE participation. The Contractor shall indicate the following required
information:

(A)  Electronic Bids

Bidders shall submit a listing of MBE and WBE participation in the appropriate section
of Expedite, the bidding software of Bid Express®.

1) Submit the names and addresses of MBE and WBE firms identified to participate
in the contract. If the bidder uses the updated listing of MBE and WBE firms
shown in Expedite, the bidder may use the dropdown menu to access the name
and address of the firms.

(2 Submit the contract line numbers of work to be performed by each MBE and
WBE firm. When no figures or firms are entered, the bidder will be considered to
have no MBE or WBE participation.

3 The bidder shall be responsible for ensuring that the MBE and WBE are certified
at the time of bid by checking the Directory of Transportation Firms. If the firm
is not certified at the time of the bid-letting, that MBE’s or WBE's participation
will not count towards achieving either the MBE or WBE goal.
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(B)  Paper Bids
1) If either the MBE or WBE goal is more than zero,

@) Bidders, at the time the bid proposal is submitted, shall submit a listing of
MBE/WBE participation, including the names and addresses on Listing of
MBE and WBE Subcontractors contained elsewhere in the contract
documents in order for the bid to be considered responsive. Bidders shall
indicate the total dollar value of the MBE and WBE participation for the
contract.

(b) If bidders have no MBE or WBE participation, they shall indicate this on
the Listing of MBE and WBE Subcontractors by entering the word “None”
or the number “0.” This form shall be completed in its entirety. Blank
forms will not be deemed to represent zero participation. Bids
submitted that do not have MBE and WBE participation indicated on the
appropriate form will not be read publicly during the opening of bids. The
Department will not consider these bids for award and the proposal will be
rejected.

(© The bidder shall be responsible for ensuring that the MBE/WBE is
certified at the time of bid by checking the Directory of Transportation
Firms. If the firm is not certified at the time of the bid-letting, that MBE’s
or WBE’s participation will not count towards achieving the
corresponding goal.

2) If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE
Subcontractors are not required for the zero goal, however any MBE or WBE
participation that is achieved during the project shall be reported in accordance
with requirements contained elsewhere in the special provision.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the
firm is responsible for meeting the goals or making good faith efforts to meet the goals, just like
any other bidder. In most cases, a MBE or WBE bidder on a contract will meet one of the goals
by virtue of the work it performs on the contract with its own forces. However, all the work that
is performed by the MBE or WBE bidder and any other similarly certified subcontractors will
count toward the goal. The MBE or WBE bidder shall list itself along with any MBE or WBE
subcontractors, if any, in order to receive credit toward the goals.

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.
A WBE bidder puts in a bid where they will perform 40% of the contract work and have
a WBE subcontractor which will perform another 5% of the work. Together the two WBE firms
submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which
fulfills the WBE goal. The 8% MBE goal shall be obtained through MBE participation with
MBE certified subcontractors or documented through a good faith effort. It should be noted that
you cannot combine the two goals to meet an overall value. The two goals shall remain separate.
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MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of
MBE and WBE Subcontractor just as a non-MBE/WBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the
MBE and WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE
in the contract. This documentation shall be submitted on the Department’s form titled
Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids,
unless the sixth day falls on an official state holiday. In that situation, it is due in the office of
the State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state
business day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used
toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not
present), the MBE/WBE participation will not count toward meeting the MBE/WBE goal. If the
lack of this participation drops the commitment below either the MBE or WBE goal, the
Contractor shall submit evidence of good faith efforts for the goal not met, completed in its
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m.
on the eighth calendar day following opening of bids, unless the eighth day falls on an official
state holiday. In that situation, it is due in the office of the State Contractor Utilization Engineer
no later than 10:00 a.m. on the next official state business day.

Banking MBE/WBE Credit

If the bid of the lowest responsive bidder exceeds $500,000 and if the committed
MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the MBE or
WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future
use by the bidder. Separate accounts will be maintained for MBE and WBE participation and
these may accumulate for a period not to exceed 24 months.

When the apparent lowest responsive bidder fails to submit sufficient participation by
MBE firms to meet the contract goal, as part of the good faith effort, the Department will
consider allowing the bidder to withdraw funds to meet the MBE goal as long as there are
adequate funds available from the bidder’s MBE bank account.

When the apparent lowest responsive bidder fails to submit sufficient participation by
WBE firms to meet the contract goal, as part of the good faith effort, the Department will
consider allowing the bidder to withdraw funds to meet the WBE goal as long as there are
adequate funds available from the bidder’s WBE bank account.
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Submission of Good Faith Effort

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest
responsive bidder shall submit to the Department documentation of adequate good faith efforts
made to reach that specific goal(s).

A hard copy and an electronic copy of this information shall be received in the office of the State
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth
calendar day following opening of bids unless the sixth day falls on an official state holiday.
In that situation, it would be due in the office of the State Contractor Utilization Engineer no
later than 10:00 a.m. on the next official state business day. If the contractor cannot send the
information electronically, then one complete set and 9 copies of this information shall be
received under the same time constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of MBE/WBE quotations shall be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient MBE/WBE participation. Adequate good faith efforts also mean
that the bidder actively and aggressively sought MBE/WBE participation. Mere pro forma
efforts are not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a bidder has made. Listed below are examples of the types of actions a bidder will take in
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising, written notices, use of verifiable electronic means through the use
of the NCDOT Directory of Transportation Firms) the interest of all certified
MBEs/WBEs that are also prequalified subcontractors. The bidder must solicit this
interest within at least 10 days prior to bid opening to allow the MBES/WBEs to respond
to the solicitation. Solicitation shall provide the opportunity to MBES/WBEs within the
Division and surrounding Divisions where the project is located. The bidder must
determine with certainty if the MBES/WBEs are interested by taking appropriate steps to
follow up initial solicitations.
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(B)

(©)

(D)

(E)

(F)

(G)

Selecting portions of the work to be performed by MBES/WBEs in order to increase the
likelihood that the MBE and WBE goals will be achieved.

1)

()

Where appropriate, break out contract work items into economically feasible units
to facilitate MBE/WBE participation, even when the prime contractor might
otherwise prefer to perform these work items with its own forces.

Negotiate with subcontractors to assume part of the responsibility to meet the
contract MBE/WBE goals when the work to be sublet includes potential for
MBE/WBE participation (2" and 3" tier subcontractors).

Providing interested certified MBES/WBEs that are also prequalified subcontractors with
adequate information about the plans, specifications, and requirements of the contract in a
timely manner to assist them in responding to a solicitation.

1)

)

Negotiating in good faith with interested MBES/WBEs. It is the bidder’s
responsibility to make a portion of the work available to MBE/WBE
subcontractors and suppliers and to select those portions of the work or material
needs consistent with the available MBE/WBE subcontractors and suppliers, so as
to facilitate MBE/WBE participation. Evidence of such negotiation includes the
names, addresses, and telephone numbers of MBEs/WBEs that were considered,;
a description of the information provided regarding the plans and specifications
for the work selected for subcontracting; and evidence as to why additional
agreements could not be reached for MBES/WBES to perform the work.

A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and
would take a firm’s price and capabilities as well as contract goals into
consideration. However, the fact that there may be some additional costs
involved in finding and using MBES/WBEs is not in itself sufficient reason for
a bidder’s failure to meet the contract MBE or WBE goals, as long as such costs
are reasonable. Also, the ability or desire of a prime contractor to perform the
work of a contract with its own organization does not relieve the bidder of the
responsibility to make good faith efforts. Bidding contractors are not, however,
required to accept higher quotes from MBES/WBEs if the price difference is
excessive or unreasonable.

Not rejecting MBES/WBEs as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associates and political or social
affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested MBES/WBESs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

Making efforts to assist interested MBES/WBES in obtaining necessary equipment,
supplies, materials, or related assistance or services.
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(H)  Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of MBES/WBEs. Contact within 7 days from
the bid opening the Business Opportunity and Work Force Development Unit at
DBE@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE quotes.

()] Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the following:

1) Whether the bidder’s documentation reflects a clear and realistic plan for
achieving the MBE and WBE goals.

(2) The bidders’ past performance in meeting the MBE and WBE goals.

3) The performance of other bidders in meeting the MBE and WBE goals. For
example, when the apparent successful bidder fails to meet the goals, but others
meet it, you may reasonably raise the question of whether, with additional
reasonable efforts the apparent successful bidder could have met the goals. If the
apparent successful bidder fails to meet the MBE and WBE goals, but meets
or exceeds the average MBE and WBE participation obtained by other bidders,
the Department may view this, in conjunction with other factors, as evidence
of the apparent successful bidder having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the MBE and WBE goals can be met or that an adequate good
faith effort has been made to meet the MBE and WBE goals.

Non-Good Faith Appeal

The State Contractual Services Engineer will notify the contractor verbally and in writing of non-
good faith. A contractor may appeal a determination of non-good faith made by the Goal
Compliance Committee. If a contractor wishes to appeal the determination made by the
Committee, they shall provide written notification to the State Contractual Services Engineer
or at DBE@ncdot.gov. The appeal shall be made within 2 business days of notification of the
determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals
(A)  Participation

The total dollar value of the participation by a committed MBE/WBE will be counted
toward the contract goal requirements. The total dollar value of participation by
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(B)

(©)

(D)

(E)

(F)

a committed MBE/WBE will be based upon the value of work actually performed by the
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor.

Joint Checks

Prior notification of joint check use shall be required when counting
MBE/WBE participation for services or purchases that involves the use of a joint check.
Notification shall be through submission of Form JC-1 (Joint Check Notification Form)
and the use of joint checks shall be in accordance with the Department's Joint Check
Procedures.

Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another
MBE firm may be counted toward the MBE contract goal requirement. The same holds
for work that a WBE subcontracts to another WBE firm. Work that a MBE subcontracts
to a non-MBE firm does not count toward the MBE contract goal requirement. Again,
the same holds true for the work that a WBE subcontracts to a non-WBE firm. If a MBE
or WBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the MBE or WBE is not performing a commercially useful
function. The MBE/WBE may present evidence to rebut this presumption to the
Department. The Department's decision on the rebuttal of this presumption may be
subject to review by the Office of Inspector General, NCDOT.

Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may
count toward its contract goal requirement a portion of the total value of participation
with the MBE or WBE in the joint venture, that portion of the total dollar value being
a distinct clearly defined portion of work that the MBE or WBE performs with its forces.

Suppliers

A contractor may count toward its MBE or WBE requirement 60 percent of its
expenditures for materials and supplies required to complete the contract and obtained
from a MBE or WBE regular dealer and 100 percent of such expenditures from
a MBE or WBE manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its MBE or WBE requirement the following expenditures
to MBE/WBE firms that are not manufacturers or regular dealers:

(1)  The fees or commissions charged by a MBE/WBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
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reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

2 With respect to materials or supplies purchased from a MBE/WBE, which is
neither a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

(B)

MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to
MBEs and WBEs that perform a commercially useful function in the work of a contract.
A MBE/WBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by actually
performing, managing, and supervising the work involved. To perform a commercially
useful function, the MBE/WBE shall also be responsible with respect to materials and
supplies used on the contract, for negotiating price, determining quality and quantity,
ordering the material and installing (where applicable) and paying for the material itself.
To determine whether a MBE/WBE is performing a commercially useful function, the
Department will evaluate the amount of work subcontracted, industry practices, whether
the amount the firm is to be paid under the contract is commensurate with the work it is
actually performing and the MBE/WBE credit claimed for its performance of the work,
and any other relevant factors.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function:

(1)  The MBE/WBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular contract, and
there shall not be a contrived arrangement for the purpose of meeting the
MBE or WBE goal.

2 The MBE/WBE shall itself own and operate at least one fully licensed, insured,
and operational truck used on the contract.

3) The MBE/WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

(4) The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE
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may subcontract the work to another WBE firm, including an owner-operator who
is certified as a WBE. When this occurs, the MBE or WBE who subcontracts
work receives credit for the total value of the transportation services the
subcontracted MBE or WBE provides on the contract. It should be noted that
every effort shall be made by MBE and WBE contractors to subcontract to the
same certification (i.e., MBEs to MBEs and WBEs to WBES), in order to fulfill
the goal requirement. This, however, may not always be possible due to the
limitation of firms in the area. If the MBE or WBE firm shows a good faith effort
has been made to reach out to similarly certified transportation service providers
and there is no interest or availability, and they can get assistance from other
certified providers, the Engineer will not hold the prime liable for meeting the
goal.

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm,
including from an owner-operator. The MBE/WBE who subcontracts the work to
a non-MBE/WBE is entitled to credit for the total value of transportation services
provided by the non-MBE/WBE subcontractor not to exceed the value
of transportation services provided by MBE/WBE-owned trucks on the contract.
Additional participation by non-MBE/WBE subcontractors receives credit only
for the fee or commission it receives as a result of the subcontract arrangement.
The value of services performed under subcontract agreements between the
MBE/WBE and the Contractor will not count towards the MBE/WBE contract
requirement.

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business
open to the general public. The lease must indicate that the MBE/WBE has
exclusive use of and control over the truck. This requirement does not preclude
the leased truck from working for others during the term of the lease with the
consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute
priority for use of the leased truck. This type of lease may count toward the
MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll.

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name
if it is not identified on the truck itself. Magnetic door signs are not permitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved
substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor
shall not terminate the MBE/WBE for convenience. This includes, but is not limited to,
instances in which the Contractor seeks to perform the work of the terminated subcontractor with
another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s
own forces or those of an affiliate. A MBE/WBE may only be terminated after receiving the
Engineer’s written approval based upon a finding of good cause for the termination. The prime
contractor must give the MBE/WBE firm five (5) calendar days to respond to the prime
contractor’s notice of termination and advise the prime contractor and the Department of the
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reasons, if any, why the firm objects to the proposed termination of its subcontract and why the
Department should not approve the action.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer
for approval on Form RF-1 (Replacement Request). If the Contractor fails to follow this
procedure, the Contractor may be disqualified from further bidding for a period of up to
6 months.

The Contractor shall comply with the following for replacement of a committed MBE/WBE:
(A)  Performance Related Replacement

When a committed MBE is terminated for good cause as stated above, an additional
MBE that was submitted at the time of bid may be used to fulfill the MBE commitment.
The same holds true if a committed WBE is terminated for good cause, an additional
WBE that was submitted at the time of bid may be used to fulfill the WBE goal. A good
faith effort will only be required for removing a committed MBE/WBE if there were no
additional MBES/WBEs submitted at the time of bid to cover the same amount of work as
the MBE/WBE that was terminated.

If a replacement MBE/WBE is not found that can perform at least the same amount of
work as the terminated MBE/WBE, the Contractor shall submit a good faith effort
documenting the steps taken. Such documentation shall include, but not be limited to, the
following:

1) Copies of written notification to MBES/WBEs that their interest is solicited in
contracting the work defaulted by the previous MBE/WBE or in subcontracting
other items of work in the contract.

2) Efforts to negotiate with MBES/WBEs for specific subbids including, at
a minimum:

@ The names, addresses, and telephone numbers of MBEs/WBESs who were
contacted.

(b) A description of the information provided to MBES/WBESs regarding the
plans and specifications for portions of the work to be performed.

3) A list of reasons why MBE/WBE quotes were not accepted.

4) Efforts made to assist the MBES/WBEs contacted, if needed, in obtaining bonding
or insurance required by the Contractor.

(B)  Decertification Replacement

Q) When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement
MBE/WBE participation equal to the remaining work to be performed by the
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decertified firm. The participation equal to the remaining work performed by the
decertified firm will count toward the contract goal requirement.

2 When a committed MBE/WBE is decertified prior to the Department receiving
the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the
Contractor shall take all necessary and reasonable steps to replace the MBE/WBE
subcontractor with another similarly certified MBE/WBE subcontractor to
perform at least the same amount of work to meet the MBE/WBE goal
requirement. If a MBE/WBE firm is not found to do the same amount of work,
agood faith effort must be submitted to NCDOT (see A herein for required
documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE/WBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in
additional work to the same extent as the MBE/WBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Contractor shall seek additional participation by
MBES/WBEs unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed MBE/WBE,
the Contractor shall seek participation by MBES/WBEs unless otherwise approved by the
Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek
additional participation by MBES/WBEs equal to the reduced MBE/WBE participation caused
by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a MBE/WBE subcontractor. The Department reserves the right to require copies of actual
subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall
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furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60% or 100%) of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to
report all monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
further bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
being approved for work on future DOT projects until the required information is submitted.

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate
the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Contractor shall report the accounting of payments through the Department’s Payment
Tracking System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2018 Standard Specifications may be cause to disqualify the Contractor.

SUBSURFACE INFORMATION:
(7-1-95) 450 SP1G112C

Subsurface information is available on the structure portion of this project only.
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MAINTENANCE OF THE PROJECT:
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125

Revise the 2018 Standard Specifications as follows:

Page 1-39, Article 104-10 Maintenance of the Project, line 25, add the following after the first
sentence of the first paragraph:

All guardrail/guiderail within the project limits shall be included in this maintenance.

Page 1-39, Article 104-10 Maintenance of the Project, line 30, add the following as the last
sentence of the first paragraph:

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report
damages to the Engineer on the same day of the weekly inspection. Where damaged guardrail
or guiderail is repaired or replaced as a result of maintaining the project in accordance with this
article, such repair or replacement shall be performed within 7 consecutive calendar days of such
inspection report.

Page 1-39, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of
the last paragraph with the following:

The Contractor will not be directly compensated for any maintenance operations necessary,
except for maintenance of guardrail/guiderail, as this work will be considered incidental to the
work covered by the various contract items. The provisions of Article 104-7, Extra Work, and
Article 104-8, Compensation and Record Keeping will apply to authorized maintenance of
guardrail/guiderail. Performance of weekly inspections of guardrail/guiderail, and the damage
reports required as described above, will be considered to be an incidental part of the work being
paid for by the various contract items.

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A)  The Contractor shall guarantee materials and workmanship against latent and patent
defects arising from faulty materials, faulty workmanship or negligence for a period of
twelve months following the date of final acceptance of the work for maintenance and
shall replace such defective materials and workmanship without cost to the Department.
The Contractor will not be responsible for damage due to faulty design, normal wear and
tear, for negligence on the part of the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair
work with the manufacturer. The Contractor’s responsibility shall be limited to the term
of the manufacturer’s guarantee. NCDOT would be afforded the same warranty as
provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would



C204065 B-5373 G-20 Stanly County

include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are
not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

OUTSOURCING OQUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be
performed in the United States of America. No work shall be outsourced outside of the United
States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)  Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance
with Federal, State and Local ordinances and regulations, and manage the Quality
Control Program.

(B)  Certified Foreman - Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.
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(©)

(D)

Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

Certified Designer - Provide a certified designer for the design of the erosion and
sediment control/stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)

Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified
Supervisor shall be Level Il and responsible for ensuring the erosion and sediment
control/stormwater plan is adequately implemented and maintained on the project and for
conducting the quality control program. The Certified Supervisor shall be on the project
within 24 hours notice from initial exposure of an erodible surface to the project’s final
acceptance. Perform the following duties:

1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

@) Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at
each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

(© Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans
requested.

(e) Provide any needed erosion and sediment control/stormwater practices for
the Contractor’s temporary work not shown on the plans, such as, but not
limited to work platforms, temporary construction, pumping operations,
plant and storage yards, and cofferdams.

()] Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas.

(9) Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

() Fully perform and install erosion and sediment control/stormwater work
prior to any suspension of the work.

Q) Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control/stormwater issues
due to the Contractor’s operations.

()] Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
or any location where sediment leaves the Right-of-Way.

(K) Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management
Practices. These practices shall include temporary and permanent
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)

(3)

groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel as well as regulatory
agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references
NCG010000, General Permit to Discharge Stormwater under the NPDES, and
states that the Department shall incorporate the applicable requirements into its
delegated Erosion and Sediment Control Program for construction activities
disturbing one or more acres of land. The Department further incorporates these
requirements on all contracted bridge and culvert work at jurisdictional waters,
regardless of size. Some of the requirements are, but are not limited to:

@) Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operation/maintenance,
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

(b) Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days and within 24 hours
after a rainfall event of 0.5 inch that occurs within a 24 hour period.
Additional monitoring may be required at the discretion of Division of
Water Resources personnel if the receiving stream is 303(d) listed for
turbidity and the project has had documented problems managing
turbidity.

(©) Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.

(d) Maintain erosion and sediment control/stormwater inspection records for
review by Department and Regulatory personnel upon request.

(e) Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

()] Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

(9) Provide secondary containment for bulk storage of liquid materials.

(h) Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

(1 Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:
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(B)

(©)

€)) Follow permit requirements related to the Contractor and subcontractors’
construction activities.

(b) Ensure that all operators and subcontractors on site have the proper
erosion and sediment control/stormwater certification.

(© Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when
needed.

(d) Conduct the inspections required by the NPDES permit.

(e) Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.

()] Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-
section basis.

(09) Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

Q) Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

() The Contractor’s quality control and inspection procedures shall be
subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

1) Foreman in charge of grading activities
2) Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level Il Supervisor and
Level Il Foreman. This person shall be onsite whenever construction activities as
described above are taking place. This request shall be approved by the Engineer prior to
work beginning.

The Contractor may request to name a single Level Il Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request shall
be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the
following erosion and sediment control/stormwater crew:

Q) Seeding and Mulching

2 Temporary Seeding

3 Temporary Mulching

4) Sodding

5) Silt fence or other perimeter erosion/sediment control device installations



C204065 B-5373 G-24 Stanly County

(6) Erosion control blanket installation

@) Hydraulic tackifier installation

(8) Turbidity curtain installation

9) Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11) Inlet protection

(12) Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14) Pipe installations within jurisdictional areas

If a Level 1| Certified Installer is not onsite, the Contractor may substitute
a Level Il Foreman for a Level I Installer, provided the Level Il Foreman is not tasked to
another crew requiring Level 1l Foreman oversight.

(D)  Certified Designer - Include the certification number of the Level IlI-B Certified
Designer on the erosion and sediment control/stormwater component of all reclamation
plans and if applicable, the certification number of the Level I11-A Certified Designer on
the design of the project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of
changes in certified personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of
Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related
issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification provision.

(B)  Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.
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(E) Cheating or copying another candidate’s work on an examination.
(F) Intentional falsification of records.
(G) Directing a subordinate under direct or indirect supervision to perform any of the above

actions.
(H)  Dismissal from a company for any of the above reasons.
()] Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.

Measurement and Payment
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct

compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor
shall do all of the following:
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(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2018 Standard
Specifications, the Contractor shall define the point at which the discharge enters into the State’s
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Contractor’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/
Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to
address water quality standards. Tier I Methods include stilling basins which are standard
compensatory BMPs. Other Tier | methods are noncompensatory and shall be used when needed
to meet the stream turbidity standards. Tier Il Methods are also noncompensatory and are
options that may be needed for protection of rare or unique resources or where special
environmental conditions exist at the site which have led to additional requirements being placed
in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer
Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific site.
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Should the Contractor exhaust all Tier | Methods on a site exclusive of rare or unique resources
or special environmental conditions, Tier Il Methods may be required by regulators on a case by
case basis per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to
plan and develop the bid for the project. CEC values exceeding 15 milliequivalents per
100 grams of soil may indicate a high potential for turbidity and should be avoided when
dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.
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PROJECT SPECIAL PROVISIONS

ROADWAY

CLEARING AND GRUBBING - METHOD 111:
(4-6-06) (Rev.8-18-15) 200 SP2 R02B

Perform clearing on this project to the limits established by Method “III” shown on Standard
Drawing No. 200.03 of the 2018 Roadway Standard Drawings. Conventional clearing methods
may be used except where permit drawings or conditions have been included in the proposal
which require certain areas to be cleared by hand methods.

SHOULDER AND FILL SLOPE MATERIAL:
(5-21-02) 235, 560 SP2 R45 A

Description

Perform the required shoulder and slope construction for this project in accordance with the
applicable requirements of Section 560 and Section 235 of the 2018 Standard Specifications.

Measurement and Payment

Where the material has been obtained from an authorized stockpile or from a borrow source and
Borrow Excavation is not included in the contract, no direct payment will be made for this work,
as the cost of this work will be part of the work being paid at the contract lump sum price for
Grading. If Borrow Excavation is included in this contract and the material has been obtained
from an authorized stockpile or from a borrow source, measurement and payment will be as
provided in Section 230 of the 2018 Standard Specifications for Borrow Excavation.

BRIDGE APPROACH FILLS:
(10-19-10) (Rev. 1-16-18) 422 SP4 RO2A

Description

Bridge approach fills consist of backfilling behind bridge end bents with select material or
aggregate to support all or portions of bridge approach slabs. Install drains to drain water from
bridge approach fills and geotextiles to separate approach fills from embankment fills, ABC and
natural ground as required. For bridge approach fills behind end bents with mechanically
stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall
reinforcement connected to end bent caps. Construct bridge approach fills in accordance with
the contract, accepted submittals and 2018 Roadway Standard Drawing Nos. 422.01 or 422.02 or
Roadway Detail Drawing No. 422D10.

Define bridge approach fill types as follows:

Approach Fills — Bridge approach fills in accordance with 2018 Roadway Standard Drawing
Nos. 422.01 or 422.02 or Roadway Detail Drawing No. 422D10;

Standard Approach Fill — Type | Standard Bridge Approach Fill in accordance with 2018
Roadway Standard Drawing No. 422.01;
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Modified Approach Fill — Type Il Modified Bridge Approach Fill in accordance with 2018
Roadway Standard Drawing No. 422.02 and

Reinforced Approach Fill — Type Il Reinforced Bridge Approach Fill in accordance with
Roadway Detail Drawing No. 422D10.

Materials

Refer to Division 10 of the 2018 Standard Specifications.

Item Section
Geotextiles, Type 1 1056
Portland Cement Concrete 1000
Select Materials 1016
Subsurface Drainage Materials 1044

Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads. Use
Class V or Class VI select material for standard and modified approach fills. For an approach fill
behind a bridge end bent with an MSE abutment wall, backfill the reinforced approach fill with
the same aggregate type approved for the reinforced zone in the accepted MSE wall submittal.
For MSE wall aggregate, reinforcement and connector materials, see the Mechanically Stabilized
Earth Retaining Walls provision. Provide PVC pipes, fittings and outlet pipes for subsurface
drainage materials. For PVC drain pipes, use pipes with perforations that meet AASHTO M
278.

Construction Methods

Excavate as necessary for approach fills in accordance with the contract. Notify the Engineer
when foundation excavation is complete. Do not place separation geotextiles or aggregate until
approach fill dimensions and foundation material are approved.

For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap
backwalls within 3" of locations shown in the accepted MSE wall submittals. Install MSE wall
reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE
wall submittals. If a reinforced approach fill is designed with geogrid reinforcement embedded
in an end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in
place, reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from
damage. Before placing aggregate, pull geosynthetic reinforcement taut so that it is in tension
and free of kinks, folds, wrinkles or creases.

Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or
other approved methods. Overlap adjacent separation geotextiles at least 18" with seams
oriented parallel to the roadway centerline. Hold geotextiles in place with wire staples or anchor
pins as needed. Contact the Engineer when existing or future obstructions such as foundations,
pavements, pipes, inlets or utilities will interfere with separation geotextiles or MSE wall
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reinforcement.

Install continuous perforated PVC drain pipes with perforations pointing down in accordance
with 2018 Roadway Standard Drawing Nos. 422.01 or 422.02. Connect drain pipes to outlet
pipes just beyond wing walls. Connect PVC pipes, fittings and outlet pipes with solvent cement
in accordance with Article 815-3 of the 2018 Standard Specifications and place outlet pads in
accordance with 2018 Roadway Standard Drawing No. 815.03.

Install drain pipes so water drains towards outlets. If the groundwater elevation is above drain
pipe elevations, raise drains up to maintain positive drainage towards outlets. Place pipe sleeves
in or under wing walls so water drains towards outlets. Use sleeves that can withstand wing wall
loads.

Place select material or aggregate in 8" to 10" thick lifts. Compact fine aggregate for reinforced
approach fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications except
compact fine aggregate to a density of at least 98%. Compact select material for standard or
modified approach fills and coarse aggregate for reinforced approach fills with a vibratory
compactor to the satisfaction of the Engineer. Do not displace or damage geosynthetics, MSE
wall reinforcement or drains when placing and compacting select material or aggregate. End
dumping directly on geosynthetics is not permitted. Do not operate heavy equipment on
geosynthetics or drain pipes until they are covered with at least 8" of select material or aggregate.
Replace any damaged geosynthetics or drains to the satisfaction of the Engineer. When
approach fills extend beyond bridge approach slabs, wrap separation geotextiles over select
material or aggregate as shown in 2018 Roadway Standard Drawing No. 422.01 or 2018
Roadway Detail Drawing No. 422D10.

Measurement and Payment

Type | Standard Approach Fill, Station | Type Il Modified Approach Fill, Station __ and
Type 111 Reinforced Approach Fill, Station _ will be paid at the contract lump sum price. The
lump sum price for each approach fill will be full compensation for providing labor, tools,
equipment and approach fill materials, excavating, backfilling, hauling and removing excavated
materials, installing geotextiles and drains, compacting backfill and supplying select material,
aggregate, separation geotextiles, drain pipes, pipe sleeves, outlet pipes and pads and any
incidentals necessary to construct approach fills behind bridge end bents.

The contract lump sum price for Type 111 Reinforced Approach Fill, Station __ will also be full
compensation for supplying and connecting MSE wall reinforcement to end bent caps but not
designing MSE wall reinforcement and connectors. The cost of designing reinforcement and
connectors for reinforced approach fills behind bridge end bents with MSE abutment walls will
be incidental to the contract unit price for MSE Retaining Wall No. __.

Payment will be made under:

Pay Item Pay Unit
Type | Standard Approach Fill, Station Lump Sum
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Type Il Modified Approach Fill, Station Lump Sum
Type 111 Reinforced Approach Fill, Station Lump Sum

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the 2018 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 392.50 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on January 1, 2018.

FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 2-16-16) 610 SP6 R45

Final surface testing is not required on this project in accordance with Section 610-13, Final
Surface Testing and Acceptance.

ASPHALT CONCRETE PLANT MIX PAVEMENTS:
(2-20-18) 610, 1012 SP6 R65

Revise the 2018 Standard Specifications as follows:

Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace
with the following:

TABLE 610-1
MIXING TEMPERATURE AT THE ASPHALT PLANT
Binder Grade JMF Temperature
PG 58-28; PG 64-22 250 - 290°F
PG 76-22 300 - 325°F

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth
paragraph.

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with
“S9.5B”.
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Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:

TABLE 610-3
MIX DESIGN CRITERIA
) Design Binder COTE\ZCI;'O“ Max. Volumetric Properties
iy ESALs PG o VMA VTM VFA ¢
Type millions® = Grade® Cmm @ Depth - _ /6Gmm
Nini Ndes (mm) % Min. % Min.-Max. @ Nini
S4.75A <1 64 - 22 6 50 115 16.0 40-6.0 65 - 80 <915
S9.5B 0-3 64 - 22 6 50 9.5 16.0 3.0-50 70 - 80 <915
S9.5C 3-30 64 - 22 7 65 6.5 155 3.0-50 65-78 <90.5
S9.5D > 30 76 - 22 8 100 4.5 155 3.0-50 65-78 <90.0
119.0C ALL 64 - 22 7 65 - 13.5 3.0-50 65-78 <90.5
B25.0C ALL 64 - 22 7 65 - 12.5 3.0-50 65-78 <90.5
Design Parameter Design Criteria

All Mix Dust to Binder Ratio (Pgo75 / Ppe) 0.6-14°

Types Tensile Strength Ratio (TSR) P 85% Min. F

A. Based on 20 year design traffic.

B. Volumetric Properties based on specimens compacted to Ny as modified by the Department.

C. Dustto Binder Ratio (Pg.o75 / Pye) for Type S4.75Ais 1.0 - 2.0.

D. NCDOT-T-283 (No Freeze-Thaw cycle required).

E. TSR for Type S4.75A & B25.0C mixes is 80% minimum.

Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%b),
replace with the following:

Mix Type %RBR<20% 21% <%RBR<30% %RBR > 30%
S4.75A,

S9.5B, S9.5C, PG 64-22 PG 64-22" PG 58-28

119.0C, B25.0C

S9.5D, OGFC PG 76-22° n/a n/a

Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with
the following:

TABLE 610-6
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0C 35°F
119.0C 35°F
S4.75A, S9.5B, S9.5C 40°F A
S9.5D 50°F

A. If the mix contains any amount of RAS, The virgin binder shall be PG 58-28.

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:
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TABLE 610-7
DENSITY REQUIREMENTS
Minimum % Gy

Mix Type (Maximum Specific Gravity)
S4.75A 85.0 4
S9.5B 90.0
S9.5C, S9.5D, 119.0C, B25.0C 92.0

A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of
100 Ibs/sy or higher.

Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following:

Pay Item Pay Unit
Asphalt Concrete Base Course, Type B25.0C Ton
Asphalt Concrete Intermediate Course, Type 119.0C Ton
Asphalt Concrete Surface Course, Type S4.75A Ton
Asphalt Concrete Surface Course, Type S9.5B Ton
Asphalt Concrete Surface Course, Type S9.5C Ton
Asphalt Concrete Surface Course, Type S9.5D Ton

Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the
following:

Coarse Fine Aggregate Sand Flat and
. i ) Elongated
Mix Type Aggregate Angularity Equivalent 5 - 1 Ratio
Angularity® % Minimum % Minimum -
% Maximum
Test Method ASTM D5821 AASHTO T 304 AASHTOT 176 ASTM D4791
S4.75A; S9.5B 75/ - 40 40 -
S9.5C; 119.0C;
B25 0C 95/90 45 45 10
S9.5D 100/ 100 45 50 10
OGFC 100/ 100 45 45 10
UBWC 100/ 85 45 45 10

A. Requirements apply to the design aggregate blend.
B. 95/90 denotes that 95% of the coarse aggregate has one fractured face and 90% has 2 or more fractured

faces.
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PAVEMENT DESIGN MIX TYPE MODIFICATIONS:
(2-20-18) 610 SP6 R66

Description

In an effort to reduce the number of asphalt concrete pavement mix types, the department has
made the following changes:

Where the “Pavement Schedule” in the plans calls for Asphalt Concrete Surface Course Type
SF9.5A, Asphalt Concrete Surface Course Type S9.5B shall be used.

Where the “Pavement Schedule” in the plans calls for either Asphalt Concrete Intermediate
Course Type B, C or D, Asphalt Concrete Intermediate Course Type 119.0C shall be used.

Where the “Pavement Schedule” in the plans call for Asphalt Concrete Base Course Type
B25.0B, Asphalt Concrete Base Course Type B25.0C shall be used.

In addition, see the project special provision entitled “Asphalt Concrete Plant Mix Pavements”
contained elsewhere in the proposal.

Measurement and Payment

The pay items in this proposal reflects these changes. The pavement schedule in the plans will
not be revised to reflect these changes.

GUARDRAIL END UNITS, TYPE - TL-2:
(10-21-08) (Rev. 7-1-17) 862 SP8 R64

Description

Furnish and install guardrail end units in accordance with the details in the plans, the applicable
requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the
plans.

Materials

Furnish guardrail end units listed on the NCDOT Approved Products List at
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.

Prior to installation the Contractor shall submit to the Engineer:

(A)  FHWA acceptance letter for each guardrail end unit certifying it meets the requirements
of the AASHTO Manual for Assessing Safety Hardware, Test Level 2 in accordance with
Article 106-2 of the 2018 Standard Specifications.

(B)  Certified working drawings and assembling instructions from the manufacturer for each
guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications.
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No modifications shall be made to the guardrail end unit without the express written permission
from the manufacturer. Perform installation in accordance with the details in the plans, and
details and assembling instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary
and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the
2018 Standard Specifications and is incidental to the cost of the guardrail end unit.
Measurement and Payment

Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard
Specifications.

Payment will be made under:

Pay Item Pay Unit
Guardrail End Units, Type TL-2 Each

GUARDRAIL ANCHOR UNITS AND TEMPORARY GUARDRAIL ANCHOR UNITS:
(1-16-2018) 862 SP8 R70

Guardrail anchor units will be in accordance with the details in the plans and the applicable
requirements of Section 862 of the 2018 Standard Specifications.

Revise the 2018 Standard Specifications as follows:
Page 8-42, Article 862-6 MEASUREMENT AND PAYMENT, add the following:

Guardrail Anchor Units, Type _ and Temporary Guardrail Anchor Units Type _ will be
measured and paid as units of each completed and accepted. No separate measurement will be
made of any rail, terminal sections, posts, offset blocks, concrete, hardware or any other
components of the completed unit that are within the pay limits shown in the plans for the unit as
all such components will be considered to be part of the unit.

Payment will be made under:
Pay Item Pay Unit

Guardrail Anchor Units, Type Each
Temporary Guardrail Anchor Units, Type Each
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS - TERMINATION OF CONTRACTS
(5-20-08) 72

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal
year. The allotments shall be multiyear allotments and shall be based on estimated revenues and
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided
funds are available. The State reserves the right to terminate or suspend any transportation
project contract, and any transportation project contract shall be so terminated or suspended if
funds will not be available for payment of the work to be performed during that fiscal year
pursuant to the contract. In the event of termination of any contract, the contractor shall be given
a written notice of termination at least 60 days before completion of scheduled work for which
funds are available. In the event of termination, the contractor shall be paid for the work already
performed in accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Subarticle 108-13(D) of the 2018 Standard Specifications.
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STANDARD SPECIAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
(5-17-11) 7-3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory. When said samples are collected, the vendor shall
supply an independent laboratory report for each lot to be tested. Results from seed so sampled
shall be final. Seed not meeting the specifications shall be rejected by the Department of
Transportation and shall not be delivered to North Carolina Department of Transportation
warehouses. If seed has been delivered it shall be available for pickup and replacement at the
supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified
herein shall be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, ltchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species
on the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be
recognized. However, for the purpose of figuring pure live seed, the found pure seed and found
germination percentages as reported by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory will be used. Allowances, as established by the
NCDOT, will be recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per  Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed
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shall not contain more than 2% other crop seed nor more than 1% total weed seed. The
germination rate as tested by the North Carolina Department of Agriculture shall not fall below
70%, which includes both dormant and hard seed. Seed shall be labeled with not more than 7%,
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total
weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed
will not be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will
not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed
will not be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed
will not be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not
be approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia
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Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(2-12-18) 7.4

Revise the 2018 Standard Specifications as follows:

Division 7
Page 7-27, line 4, Article 725-1 MEASUREMENT AND PAYMENT, replace article number
“725-1” with “724-4”,

Page 7-28, line 10, Article 725-1 MEASUREMENT AND PAYMENT, replace article number
“725-1” with “725-3”.

Division 10
Page 10-162, line 1, Article 1080-50 PAINT FOR VERTICAL MARKERS, replace article
number “1080-50" with “1080-10".

Page 10-162, line 5, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, replace
article number “1080-61" with “1080-11".

Page 10-162, line 22, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING
STEEL, replace article number “1080-72” with “1080-12".

Page 10-163, line 25, Article 1080-83 FIELD PERFORMANCE AND SERVICES, replace
article number “1080-83” with “1080-13.
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious

Weeds)
(3-18-03) (Rev. 12-20-16) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment
prior to moving out of the quarantined area. Comply with federal/state regulations by obtaining
a certificate or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those
specific project sites located in the quarantined area or for any regulated article used on this
project originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by an
inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald
ash borer, or other noxious weeds.

CoNORWN
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(7-21-09)

FEDERAL:

STATE:

STANDARD SPECIAL PROVISION

MINIMUM WAGES

Z-5

The Fair Labor Standards Act provides that with certain exceptions every
employer shall pay wages at the rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The North Carolina Minimum Wage Act provides that every employer shall pay
to each of his employees, wages at a rate of not less than SEVEN DOLLARS
AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of this act to the contract on
this project is the responsibility of the Contractor.

The Contractor shall have no claim against the Department of Transportation for any changes in
the minimum wage laws, Federal or State. It is the responsibility of the Contractor to keep fully
informed of all Federal and State Laws affecting his contract.
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 4-21-15) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT
Program. All contractors (existing and newcomers) will be automatically placed in the Alternate
Program. Standard OJT requirements typically associated with individual projects will no longer
be applied at the project level. Instead, these requirements will be applicable on an annual basis
for each contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make
every effort to enroll minority and women as trainees to the extent that such persons are available
within a reasonable area of recruitment. This training commitment is not intended, and shall not
be used, to discriminate against any applicant for training, whether a member of a minority group
or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar
year based on the contractors' past three years’ activity and the contractors' anticipated upcoming
year’s activity with the Department. At the beginning of each year, all contractors eligible will
be contacted by the Department to determine the number of trainees that will be assigned for the
upcoming calendar year. At that time the Contractor shall enter into an agreement with the
Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties.
The number of training assignments may range from 1 to 15 per contractor per calendar year.
The Contractor shall sign an agreement to fulfill their annual goal for the year.\
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Training Classifications

The Contractor shall provide on-the-job training aimed at developing full journeyman level
workers in the construction craft/operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are
not all-inclusive. Where the training is oriented toward construction applications, training will
be allowed in lower-level management positions such as office engineers and estimators.
Contractors shall submit new classifications for specific job functions that their employees are
performing. The Department will review and recommend for acceptance to FHWA the new
classifications proposed by contractors, if applicable. New classifications shall meet the
following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to
the subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first
year of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.

Records and Reports
The Contractor shall maintain enrollment, monthly and completion reports documenting

company compliance under these contract documents. These documents and any other
information as requested shall be submitted to the OJT Program Manager.
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Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period

75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred

between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken
off the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.
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Project Special Provisions
Erosion Control

STABILIZATION REQUIREMENTS:
(3-11-2016)

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-
010000 general construction permit effective August 1, 2016 issued by the North Carolina
Department of Environment and Natural Resources Division of Water Quality. Temporary or
permanent ground cover stabilization shall occur within 7 calendar days from the last land-
disturbing activity, with the following exceptions in which temporary or permanent ground cover
shall be provided in 14 calendar days from the last land-disturbing activity:

e Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
e Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
e Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with
no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined
by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent
ground cover stabilization shall be achieved in accordance with the provisions in this contract
and as directed.

SEEDING AND MULCHING: (West)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall
be as stated below. During periods of overlapping dates, the kind of seed to be used shall be
determined. All rates are in pounds per acre.

Shoulder and Median Areas

August 1 - June 1 May 1 - September 1

20# Kentucky Bluegrass 20# Kentucky Bluegrass

75# Hard Fescue 75# Hard Fescue

25# Rye Grain 10# German or Browntop Millet
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Areas Beyond the Mowing Pattern, Waste and Borrow Areas:

August 1 - June 1 May 1 - September 1

100# Tall Fescue 100# Tall Fescue

15# Kentucky Bluegrass 15# Kentucky Bluegrass

30# Hard Fescue 30# Hard Fescue

25# Rye Grain 10# German or Browntop Millet
500# Fertilizer 500# Fertilizer

11/17/2017
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4000# Limestone 4000#

Approved Tall Fescue Cultivars
06 Dust Escalade Justice
2" Millennium  Essential Kalahari
3@ Millennium  Evergreen 2 Kitty Hawk 2000
Apache 111 Falcon IV Legitimate
Avenger Falcon NG Lexington
Barlexas Falcon V LSD
Barlexas Il Faith Magellan
Bar Fa Fat Cat Matador
Barrera Festnova Millennium SRP
Barrington Fidelity Monet
Barrobusto Finelawn Elite Mustang 4
Barvado Finelawn Xpress Ninja 2
Biltmore Finesse 11 OI’ Glory
Bingo Firebird Olympic Gold
Bizem Firecracker LS Padre
Blackwatch Firenza Patagonia
Blade Runner Il Five Point Pedigree
Bonsai Focus Picasso
Braveheart Forte Piedmont
Bravo Garrison Plantation
Bullseye Gazelle Il Proseeds 5301
Cannavaro Gold Medallion Prospect
Catalyst Grande 3 Pure Gold
Cayenne Greenbrooks Quest
Cessane Rz Greenkeeper Raptor 11
Chipper Gremlin Rebel Exeda
Cochise IV Greystone Rebel Sentry
Constitution Guardian 21 Rebel 1V
Corgi Guardian 41 Regiment |1
Corona Hemi Regenerate
Coyote Honky Tonk Rendition
Darlington Hot Rod Rhambler 2 SRP
Davinci Hunter Rembrandt
Desire Inferno Reunion
Dominion Innovator Riverside
Dynamic Integrity RNP
Dynasty Jaguar 3 Rocket
Endeavor Jamboree Scorpion

Stanly County

Limestone

Serengeti
Shelby
Sheridan
Signia
Silver Hawk
Sliverstar
Shenandoah Elite
Sidewinder
Skyline
Solara
Southern Choice Il
Speedway
Spyder LS
Sunset Gold
Taccoa
Tanzania
Trio

Tahoe Il
Talladega
Tarheel
Terrano
Titan Itd
Titanium LS
Tracer
Traverse SRP
Tulsa Time
Turbo
Turbo RZ
Tuxedo RZ
Ultimate
Venture
Umbrella
Van Gogh
Watchdog
Wolfpack Il
Xtremegreen

11/17/2017
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Approved Kentucky Bluegrass Cultivars:

4-Season Blue Velvet Gladstone Quantum Leap
Alexa ll Blueberry Granite Rambo
America Boomerang Hampton Rhapsody
Apollo Brilliant Harmonie Rhythm
Arcadia Cabernet Impact Rita
Aries Champagne Jefferson Royce
Armada Champlain Juliet Rubicon
Arrow Chicago Il Jump Start Rugby Il
Arrowhead Corsair Keeneland Shiraz
Aura Courtyard Langara Showcase
Avid Delight Liberator Skye
Award Diva Madison Solar Eclipse
Awesome Dynamo Mercury Sonoma
Bandera Eagleton Midnight Sorbonne
Barduke Emblem Midnight 11 Starburst
Barnique Empire Moon Shadow  Sudden Impact
Baroness Envicta Moonlight SLT  Total Eclipse
Barrister Everest Mystere Touche
Barvette HGT Everglade Nu Destiny Tsunami
Bedazzled Excursion NuChicago Unique
Belissimo Freedom II NuGlade Valor
Bewitched Freedom 111 Odyssey Voyager Il
Beyond Front Page Perfection Washington
Blacksburg Il Futurity Pinot Zinfandel
Blackstone Gaelic Princeton 105
Blue Note Ginney Il Prosperity

Approved Hard Fescue Cultivars:
Aurora Il Eureka 1l Oxford Scaldis Il
Aurora Gold Firefly Reliant 11 Spartan 11
Berkshire Granite Reliant IV Stonehenge
Bighorn GT Heron Rescue 911
Chariot Nordic Rhino

Stanly County

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza January 1 - December 31.
Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.

11/17/2017
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Native Grass Seeding And Mulching (West)

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and
riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 foot
zone on both sides of the stream or depression, measured from top of stream bank or center of
depression. The stream bank of the stream relocation shall be seeded by a method that does not
alter the typical cross section of the stream bank. Native Grass Seeding and Mulching shall also
be performed in the permanent soil reinforcement mat section of preformed scour holes, and in
other areas as directed.

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall
be as stated below. During periods of overlapping dates, the kind of seed to be used shall be
determined. All rates are in pounds per acre.

August 1 - June 1 May 1 — September 1

18# Creeping Red Fescue 18# Creeping Red Fescue

8# Big Bluestem 8# Big Bluestem

6# Indiangrass 6# Indiangrass

A# Switchgrass 4# Switchgrass

35# Rye Grain 25# German or Browntop Millet
500# Fertilizer 500#  Fertilizer

4000# Limestone 4000# Limestone

Approved Creeping Red Fescue Cultivars:
Aberdeen Boreal Epic Cindy Lou
Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.
Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the
Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed
immediately following grade establishment.

Measurement and Payment

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article
1660-8 of the Standard Specifications.

TEMPORARY SEEDING:

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate
of 400 pounds and seeded at the rate of 50 pounds per acre. German Millet, or Browntop Millet
shall be used in summer months and rye grain during the remainder of the year. The Engineer will
determine the exact dates for using each kind of seed.

11/17/2017
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FERTILIZER TOPDRESSING:

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 pounds
per acre. A different analysis of fertilizer may be used provided the 2-1-1 ratio is maintained and
the rate of application adjusted to provide the same amount of plant food as 16-8-8 analysis and as
directed.

SUPPLEMENTAL SEEDING:

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and
the rate of application may vary from 25# to 75# per acre. The actual rate per acre will be
determined prior to the time of topdressing and the Contractor will be notified in writing of the
rate per acre, total quantity needed, and areas on which to apply the supplemental seed. Minimum
tillage equipment, consisting of a sod seeder shall be used for incorporating seed into the soil as to
prevent disturbance of existing vegetation. A clodbuster (ball and chain) may be used where
degree of slope prevents the use of a sod seeder.

MOWING:

The minimum mowing height on this project shall be six inches.

RESPONSE FOR EROSION CONTROL.:

Description

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and
supplies to the project necessary for the pursuit of any or all of the following work as shown herein,
by an approved subcontractor.

Section Erosion Control Item Unit
1605 Temporary Silt Fence LF
1606 Special Sediment Control Fence LF/TON
1615 Temporary Mulching ACR
1620 Seed - Temporary Seeding LB
1620 Fertilizer - Temporary Seeding TN
1631 Matting for Erosion Control SY

SP Coir Fiber Mat SY
1640 Coir Fiber Baffles LF
SP Permanent Soil Reinforcement Mat SY

11/17/2017
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1660 Seeding and Mulching ACR
1661 Seed - Repair Seeding LB
1661 Fertilizer - Repair Seeding TON
1662 Seed - Supplemental Seeding LB
1665 Fertilizer Topdressing TON
SP Safety/Highly Visible Fencing LF
SP Response for Erosion Control EA

Construction Methods
Provide an approved subcontractor who performs an erosion control action as described in the

NPDES Inspection Form SPPP30. Each erosion control action may include one or more of the
above work items.

Measurement and Payment

Response for Erosion Control will be measured and paid for by counting the actual number of
times the subcontractor moves onto the project, including borrow and waste sites, and satisfactorily
completes an erosion control action described in Form 1675. The provisions of Article 104-5 of
the Standard Specifications will not apply to this item of work.

Payment will be made under:

Pay Item Pay Unit
Response for Erosion Control Each

MINIMIZE REMOVAL OF VEGETATION:

The Contractor shall minimize removal of vegetation within project limits to the maximum extent
practicable. Vegetation along stream banks and adjacent to other jurisdictional resources outside
the construction limits shall only be removed upon approval of Engineer. No additional payment
will be made for this minimization work.

STOCKPILE AREAS:

The Contractor shall install and maintain erosion control devices sufficient to contain sediment
around any erodible material stockpile areas as directed.

ACCESS AND HAUL ROADS:

At the end of each working day, the Contractor shall install or re-establish temporary diversions
or earth berms across access/haul roads to direct runoff into sediment devices. Silt fence sections

11/17/2017
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that are temporarily removed shall be reinstalled across access/haul roads at the end of each
working day.

WASTE AND BORROW SOURCES:

Payment for temporary erosion control measures, except those made necessary by the Contractor’s
own negligence or for his own convenience, will be paid for at the appropriate contract unit price
for the devices or measures utilized in borrow sources and waste areas.

No additional payment will be made for erosion control devices or permanent seeding and
mulching in any commercial borrow or waste pit. All erosion and sediment control practices that
may be required on a commercial borrow or waste site will be done at the Contractor’s expense.

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste
Site Reclamation Procedures for Contracted Projects” located at:

http://www.ncdot.gov/doh/operations/dp chief eng/roadside/fieldops/downloads/Files/Contracte
dReclamationProcedures.pdf

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for
Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and
borrow and waste sites.

CLEAN WATER DIVERSION:

Description

This work consists of installing, maintaining, and removing any and all material required for the
construction of clean water diversions. The clean water diversions shall be used to direct water
flowing from offsite around/away from specific area(s) of construction.

Materials

Refer to Division 10

Item Section
Geotextile for Soil Stabilization, Type 4 1056

Construction Methods
The Contractor shall install the clean water diversions in accordance with the details in the plans
and at locations indicated in the plans, and as directed. Upon installation, the excavated material

shall be immediately stabilized as provided in Section 1620 of the Standard Specifications. Other
stabilization methods may be utilized with prior approval from the Engineer.

11/17/2017
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Line clean water diversion with geotextile unrolled in the direction of flow and lay smoothly but
loosely on soil surface without creases. Bury top of slope geotextile edge in a trench at least 5"
deep and tamp securely. Make vertical overlaps a minimum of 18" with upstream geotextile
overlapping the downstream geotextile.

Secure geotextile with eleven gauge wire staples shaped into a u shape with a length of not less
than 6" and a throat not less than 1" in width. Place staples along outer edges and throughout the
geotextile a maximum of 3 ft. horizontally and vertically.

Measurement and Payment

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard
Specifications.

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 of
the Standard Specifications.

Stabilization of the excavated material will be paid for as Temporary Seeding as provided in
Section 1620 of the Standard Specifications.

Such price and payment shall be considered full compensation for all work covered by this section
including all materials, construction, maintenance, and removal of the clean water diversions.

SAFETY FENCE AND JURISDICTIONAL FLAGGING:

Description

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other
boundaries located within the construction corridor to mark the areas that have been approved to
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water. The
fence shall be installed prior to any land disturbing activities.

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly
visible flagging.

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside
or interior boundaries shall be delineated by stakes and highly visible flagging.

Materials
(A)  Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved
by the Engineer. The fence material shall have an ultraviolet coating.

11/17/2017
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Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross
section. Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 Ib/ft of
length.

(B)  Boundary Flagging

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The
flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in
color and highly visible.

Construction Methods

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall
be erected to conform to the general contour of the ground.

(A)  Safety Fencing

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or
set with a post driver. Posts shall be installed a minimum of 2 ft. into the ground. If hand set, all
backfill material shall be thoroughly tamped. Wood posts may be sharpened to a dull point if
power driven. Posts damaged by power driving shall be removed and replaced prior to final
acceptance. The tops of all wood posts shall be cut at a 30-degree angle. The wood posts may, at
the option of the Contractor, be cut at this angle either before or after the posts are erected.

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across
each cable or to the steel posts with wire or other acceptable means.

Place construction stakes to establish the location of the safety fence in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for the staking
of the safety fence. All stakeouts for safety fence shall be considered incidental to the work being
paid for as “Construction Surveying”, except that where there is no pay item for construction
surveying, all safety fence stakeout will be performed by state forces.

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the
duration of the project as determined by the Engineer.

(B)  Boundary Flagging

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet
maximum intervals with highly visible orange flagging attached. Stakes shall be installed a
minimum of 6 into the ground. Interior boundaries may be staked on a tangent that runs parallel
to buffer but must not encroach on the buffer at any location. Interior boundaries of hand clearing
shall be identified with a different colored flagging to distinguish it from mechanized clearing.
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Boundary flagging delineation of interior boundaries will be placed in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for delineation
of the interior boundaries. This delineation will be considered incidental to the work being paid
for as Construction Surveying, except that where there is no pay item or construction surveying
the cost of boundary flagging delineation shall be included in the unit prices bid for the various
items in the contract. Installation for delineation of all jurisdictional boundaries at staging areas,
waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly
visible orange flagging attached. Stakes shall be installed a minimum of 6 into the ground.
Additional flagging may be placed on overhanging vegetation to enhance visibility but does not
substitute for installation of stakes.

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas,
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or
Subarticle 802-2(F) of the Standard Specifications. No direct pay will be made for this delineation,
as the cost of same shall be included in the unit prices bid for the various items in the contract.

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a
satisfactory condition for the duration of the project as determined by the Engineer.

Measurement and Payment

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or
polypropylene fence installed in place and accepted. Such payment will be full compensation
including but not limited to furnishing and installing fence geotextile with necessary posts and post
bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work.
Payment will be made under:

Pay Item Pay Unit
Safety Fence Linear Foot

COIR FIBER WATTLES WITH POLYACRYLAMIDE (PAM):

Description

Coir Fiber Wattles are tubular products consisting of coir fibers (coconut fibers) encased in coir
fiber netting. Coir Fiber Wattles are used on slopes or channels to intercept runoff and act as a
velocity break. Coir Fiber Wattles are to be placed at locations shown on the plans or as directed.
Installation shall follow the detail provided in the plans and as directed. Work includes furnishing
materials, installation of coir fiber wattles, matting installation, PAM application, and removing
wattles.
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Materials
Coir Fiber Wattle shall meet the following specifications:

100% Coir (Coconut) Fibers
Minimum Diameter 12 in.

Minimum Density 3.5 Ib/ftd +/- 10%
Net Material Coir Fiber

Net Openings 21in.x2in.

Net Strength 90 Ibs.

Minimum Weight 2.6 Ibs./ft. +/- 10%

Anchors: Stakes shall be used as anchors.
Wooden Stakes:

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. X 2 in. nominal square cross
section. One end of the stake must be sharpened or beveled to facilitate driving down into
the underlying soil.

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet
specifications provided elsewhere in this contract.

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in
length with a throat of 1" in width.

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.
Soil samples shall be obtained in areas where the wattles will be placed, and from offsite material
used to construct the roadway, and analyzed for the appropriate PAM flocculant to be utilized with
each wattle. The PAM product used shall be listed on the North Carolina Department of
Environment and Natural Resources (NCDENR) Division of Water Quality (DWQ) web site as an
approved PAM product for use in North Carolina.

Construction Methods

Coir Fiber Wattles shall be secured to the soil by wire staples approximately every 1 linear foot
and at the end of each section of wattle. A minimum of 4 stakes shall be installed on the
downstream side of the wattle with a maximum spacing of 2 linear feet along the wattle, and
according to the detail. Install a minimum of 2 stakes on the upstream side of the wattle according
to the detail provided in the plans. Stakes shall be driven into the ground a minimum of 10 in.
with no more than 2 in. projecting from the top of the wattle. Drive stakes at an angle according
to the detail provided in the plans.

Only install coir fiber wattle(s) to a height in ditch so flow will not wash around wattle and scour

ditch slopes and according to the detail provided in the plans and as directed. Overlap adjoining
sections of wattles a minimum of 6 in.
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Installation of matting shall be in accordance with the detail provided in the plans, and in
accordance with Article 1631-3 of the Standard Specifications, or in accordance with
specifications provided elsewhere in this contract.

Apply PAM over the lower center portion of the coir fiber wattle where the water is going to flow
over at a rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle.
PAM applications shall be done during construction activities after every rainfall event that is
equal to or exceeds 0.50 in.

The Contractor shall maintain the coir fiber wattles until the project is accepted or until the wattles
are removed, and shall remove and dispose of silt accumulations at the wattles when so directed
in accordance with the requirements of Section 1630 of the Standard Specifications.

Measurement and Payment

Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of wattles
which are installed and accepted. Such price and payment will be full compensation for all work
covered by this section, including, but not limited to, furnishing all materials, labor, equipment
and incidentals necessary to install the Coir Fiber Wattles.

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard
Specifications, or in accordance with specifications provided elsewhere in this contract.

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM
applied to the coir fiber wattles. Such price and payment will be full compensation for all work
covered by this section, including, but not limited to, furnishing all materials, labor, equipment
and incidentals necessary to apply the Polyacrylamide(PAM).

Payment will be made under:

Pay Item Pay Unit
Polyacrylamide(PAM) Pound
Coir Fiber Wattle Linear Foot

COIR FIBER WATTLE BARRIER:
(5-20-13) 1630

Description

Coir fiber wattle barriers are tubular products consisting of coir fibers (coconut fibers) encased in
coir fiber or synthetic netting and used at the toe of fills or on slopes to intercept runoff. Coir fiber
wattle barriers are to be placed at locations shown on the plans or as directed. Installation shall
follow the detail provided in the plans and as directed. Work includes furnishing materials,
installation, maintenance and removing coir fiber wattle barriers.
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Materials

Coir fiber wattle shall meet the following specifications:

Inner Material 100% Coir (Coconut) Fibers
Minimum Diameter 18"

Minimum Length 10 ft.

Minimum Density 51b./c.f. £ 10%

Net Material Coir (Coconut) or Synthetic
Net Openings 2" x 2"

Net Strength 90 Ib.

Minimum Weight 10 Ib./ft. £ 10%

Stakes shall be used as anchors. Provide hardwood stakes a minimum of 2-ft long with
a 2" x 2" nominal square cross section. One end of the stake shall be sharpened or beveled to
facilitate driving down into the underlying soil.

Provide staples made of 0.125" diameter new steel wire formed into a U-shape not less than 12" in
length with a throat of 1" in width.

Construction Methods

Align coir fiber wattle barriers in an overlapping and alternating pattern. Excavate a trench the
entire length of each wattle with a depth of 2" to 3" for the wattle to be placed. Secure coir fiber
wattle barriers to the soil by wire staples approximately every linear foot and at the end of each
wattle. Install at least 4 stakes on the downslope side of the wattle with a maximum spacing of
2 linear feet and according to the detail. Install at least 2 stakes on the upslope side of the coir
fiber wattle barriers according to the detail provided in the plans. Drive stakes into the ground at
least 10" with no more than 2" projecting from the top of the wattle. Drive stakes at an angle
according to the detail provided in the plans.

For coir fiber wattle barriers used to reduce runoff velocity for large slopes, use a maximum
spacing of 25 ft. for the barrier measured along the slope.

Maintain the coir fiber wattle barriers until the project is accepted or until the coir fiber wattle
barriers are removed, and remove and dispose of silt accumulations at the coir fiber wattle barriers
when so directed in accordance with Section 1630 of the Standard Specifications.

Measurement and Payment
Coir Fiber Wattle Barrier will be measured and paid as the actual number of linear feet of coir
fiber wattle barrier installed and accepted. Such price and payment will be full compensation for

all work covered by this provision, including, but not limited to, furnishing all materials, labor,
equipment and incidentals necessary to install the coir fiber wattle barrier.
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Payment will be made under:

Pay Item Pay Unit
Coir Fiber Wattle Barrier Linear Foot

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND
POLYACRYLAMIDE (PAM):

Description

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are
devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate
PAM into the construction runoff to increase settling of sediment particles and reduce turbidity of
runoff. Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be placed at
locations shown on the plans or as directed. Installation shall follow the detail provided in the
plans and as directed. Work includes furnishing materials, installation of Temporary Rock Silt
Checks Type A, matting installation, PAM application, and removing Temporary Rock Silt Checks
Type A with Excelsior Matting and PAM.

Materials

Structural stone shall be class B stone that meets the requirements of Section 1042 of the Standard
Specifications for Stone for Erosion Control, Class B.

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 of
the Standard Specifications for these stone sizes.

Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the Standard
Specifications, or shall meet specifications provided elsewhere in this contract.

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.
Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A with
Excelsior Matting and PAM will be placed, and from offsite material used to construct the
roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary
Rock Silt Check Type A. The PAM product used shall be listed on the North Carolina Department
of Environment and Natural Resources (NCDENR) Division of Water Quality (DWQ) web site as
an approved PAM product for use in North Carolina.

Construction Methods

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A)
of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided
in the plans.

Installation of matting shall be in accordance with the detail provided in the plans, and anchored
by placing Class B stone on top of the matting at the upper and lower ends.
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Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks Type
A and matting where the water is going to flow over. PAM applications shall be done during
construction activities and after every rainfall event that is equal to or exceeds 0.50 in.

The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting
and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with
Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at
the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in
accordance with the requirements of Section 1630 of the Standard Specifications.

Measurement and Payment
Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article
1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere in

this contract.

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard
Specifications, or in accordance with specifications provided elsewhere in this contract.

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM
applied to the Temporary Rock Silt Checks Type A. Such price and payment will be full
compensation for all work covered by this section, including, but not limited to, furnishing all
materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM).
Payment will be made under:

Pay Item Pay Unit
Polyacrylamide(PAM) Pound

IMPERVIOUS DIKE:

Description

This work consists of furnishing, installing, maintaining, and removing an Impervious Dike for the
purpose of diverting normal stream flow around the construction site. The Contractor shall
construct an impervious dike in such a manner approved by the Engineer. The impervious dike
shall not permit seepage of water into the construction site or contribute to siltation of the stream.
The impervious dike shall be constructed of an acceptable material in the locations noted on the
plans or as directed.

Materials

Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the placement
of an acceptable size stone lined with polypropylene or other impervious geotextile.
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Earth material shall not be used to construct an impervious dike when it is in direct contact with
the stream unless vegetation can be established before contact with the stream takes place.

Measurement and Payment

Impervious Dike will be measured and paid as the actual number of linear feet of impervious
dike(s) constructed, measured in place from end to end of each separate installation that has been
completed and accepted. Such price and payment will be full compensation for all work including
but not limited to furnishing materials, construction, maintenance, and removal of the impervious
dike.

Payment will be made under:

Pay Item Pay Unit
Impervious Dike Linear Foot

COIR FIBER MAT:

Description

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations
as directed. Work includes providing all materials, excavating and backfilling, and placing and
securing coir fiber mat with stakes, steel reinforcement bars or staples as directed.

Materials
ltem Section
Coir Fiber Mat 1060-14

Anchors: Stakes, reinforcement bars, or staples shall be used as anchors.
Wooden Stakes:
Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber
mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2"
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat.
Steel Reinforcement Bars:
Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir
fiber mat.
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Staples:

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than
12" in length with a throat of 1" in width.

Construction Methods

Place the coir fiber mat immediately upon final grading. Provide a smooth soil surface free from
stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and
apply without stretching such that it will lie smoothly but loosely on the soil surface.

For stream relocation applications, take care to preserve the required line, grade, and cross section
of the area covered. Bury the top slope end of each piece of mat in a narrow trench at least 6 in.
deep and tamp firmly. Where one roll of matting ends and a second roll begins, overlap the end
of the upper roll over the buried end of the second roll so there is a 6 in. overlap. Construct check
trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the mat or as directed.
Fold over and bury mat to the full depth of the trench, close and tamp firmly. Overlap mat at least
6 in. where 2 or more widths of mat are installed side by side.

Place anchors across the mat at the ends approximately 1 ft. apart. Place anchors along the outer
edges and down the center of the mat 3 ft. apart.

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be
required.

Measurement and Payment

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along
the surface of the ground over which coir fiber mat is installed and accepted.

No measurement will be made for anchor items.

Payment will be made under:

Pay Item Pay Unit
Coir Fiber Mat Square Yard
CONCRETE WASHOUT STRUCTURE:
(12-01-15)
Description

Concrete washout structures are enclosures above or below grade to contain concrete waste water
and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other
equipment. Concrete washouts must collect and retain all the concrete washout water and solids,
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so that this material does not migrate to surface waters or into the ground water. These enclosures
are not intended for concrete waste not associated with wash out operations.

The concrete washout structure may include constructed devices above or below ground and or
commercially available devices designed specifically to capture concrete waste water.

Materials
Item Section
Temporary Silt Fence 1605

Safety Fence shall meet the specifications as provided elsewhere in this contract.

Geomembrane basin liner shall meet the following minimum physical properties for low
permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the
minimum setback dimensions can be achieved the liner is not required. (5 feet above groundwater,
50 feet from top of bank of perennial stream, other surface water body, or wetland.)

Construction Methods

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details
and as directed.

Install temporary silt fence around the perimeter of the enclosure in accordance with the details
and as directed if structure is not located in an area where existing erosion and sedimentation
control devices are capable to containing any loss of sediment.

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area,
so it is clearly visible to site personnel.

The construction details for the above grade and below grade concrete washout structures can be
found on the following web page link:

http://www.ncdot.gov/doh/operations/dp chief eng/roadside/soil water/details/

Alternate details for accommodating concrete washout may be submitted for review and approval.

The alternate details shall include the method used to retain and dispose of the concrete waste
water within the project limits and in accordance with the minimum setback requirements. (5 feet
above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or
wetland.)
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Maintenance and Removal

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum
freeboard of 12 inches. Remove and dispose of hardened concrete and return the structure to a
functional condition after reaching 75% capacity.

Inspect concrete washout structures for damage and maintain for effectiveness.

Remove the concrete washout structures and sign upon project completion. Grade the earth
material to match the existing contours and permanently seed and mulch area.

Measurement and Payment
Concrete Washout Structure will be paid for per each enclosure installed in accordance with the
details. If alternate details are approved then those details will also be paid for per each approved

and installed device.

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the
Standard Specifications.

No measurement will be made for other items or for over excavation or stockpiling.
Payment will be made under:

Pay Item Pay Unit
Concrete Washout Structure Each
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PROJECT SPECIAL PROVISIONS
STRUCTURE

FALSEWORK AND FORMWORK (4-5-12)

1.0

2.0

3.0

DESCRIPTION

Use this Special Provision as a guide to develop temporary works submittals required by the
Standard Specifications or other provisions; no additional submittals are required herein.
Such temporary works include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it
becomes self-supporting. Formwork is the temporary structure or mold used to retain plastic
or fluid concrete in its designated shape until it hardens. Access scaffolding is a temporary
structure that functions as a work platform that supports construction personnel, materials,
and tools, but is not intended to support the structure. Scaffolding systems that are used to
temporarily support permanent structures (as opposed to functioning as work platforms) are
considered to be falsework under the definitions given. Shoring is a component of falsework
such as horizontal, vertical, or inclined support members. Where the term “temporary
works” is used, it includes all of the temporary facilities used in bridge construction that do
not become part of the permanent structure.

Design and construct safe and adequate temporary works that will support all loads imposed
and provide the necessary rigidity to achieve the lines and grades shown on the plans in the
final structure.

MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure the
safety and quality required by the design assumptions. The Engineer has authority to reject
material on the basis of its condition, inappropriate use, safety, or nonconformance with the
plans. Clearly identify allowable loads or stresses for all materials or manufactured devices
on the plans. Revise the plan and notify the Engineer if any change to materials or material
strengths is required.

DESIGN REQUIREMENTS
A. Working Drawings

Provide working drawings for items as specified in the contract, or as required by the
Engineer, with design calculations and supporting data in sufficient detail to permit a
structural and safety review of the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component
to be checked independently as determined by the Engineer.
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When concrete placement is involved, include data such as the drawings of proposed
sequence, rate of placement, direction of placement, and location of all construction
joints. Submit the number of copies as called for by the contract.

When required, have the drawings and calculations prepared under the guidance of, and
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in
temporary works design.

If requested by the Engineer, submit with the working drawings manufacturer’s catalog
data listing the weight of all construction equipment that will be supported on the
temporary work. Show anticipated total settlements and/or deflections of falsework and
forms on the working drawings. Include falsework footing settlements, joint take-up,
and deflection of beams or girders.

As an option for the Contractor, overhang falsework hangers may be uniformly spaced,
at a maximum of 36 inches, provided the following conditions are met:

Member | Member | Max. Overhang | Max. Slab Edge | Max. Screed ?/r:r(f[:(f;l'\&n'
Type Depth, Width, Thickness, Wheel Weight, Leg
(PCG) | (inches) (inches) (inches) (Ibs.) Extension,
' (inches)
L 36 39 14 2000 26
1 45 42 14 2000 35
v o4 45 14 2000 42
MBT 63 51 12 2000 50
MBT 72 55 12 1700 48

Overhang width is measured from the centerline of the girder to the edge of the deck slab.

For Type II, 11l & IV prestressed concrete girders (PCG), 45-degree cast-in-place half
hangers and rods must have a minimum safe working load of 6,000 Ibs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods
shall be cast through the girder top flange and located, measuring along the top of the
member, 1°-2 %2” from the edge of the top flange. Hanger hardware and rods must have
a minimum safe working load of 6,000 Ibs.

The overhang bracket provided for the diagonal leg shall have a minimum safe working
load of 3,750 Ibs. The vertical leg of the bracket shall extend to the point that the heel
bears on the girder bottom flange, no closer than 4 inches from the bottom of the member.
However, for 72-inch members, the heel of the bracket shall bear on the web, near the
bottom flange transition.

Provide adequate overhang falsework and determine the appropriate adjustments for
deck geometry, equipment, casting procedures and casting conditions.
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If the optional overhang falsework spacing is used, indicate this on the falsework
submittal and advise the girder producer of the proposed details. Failure to notify the
Engineer of hanger type and hanger spacing on prestressed concrete girder casting
drawings may delay the approval of those drawings.

Falsework hangers that support concentrated loads and are installed at the edge of thin
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed
75% of the manufacturer’s stated safe working load. Use of dual leg hangers (such as
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder
bridges so that there will be no differential settlement between the girders and the deck
forms during placement of deck concrete.

When staged construction of the bridge deck is required, detail falsework and forms for
screed and fluid concrete loads to be independent of any previous deck pour components
when the mid-span girder deflection due to deck weight is greater than %.”.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other
such devices used as part of the falsework or formwork that remains in the permanent
structure. If the plan notes indicate that the structure contains the necessary corrosion
protection required for a Corrosive Site, epoxy coat, galvanize or metalize these devices.
Electroplating will not be allowed. Any coating required by the Engineer will be
considered incidental to the various pay items requiring temporary works.
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Design falsework and formwork requiring submittals in accordance with the 1995
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted
herein.

1. Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph. In
addition, Table 2.2A is included to provide the maximum wind speeds by county in
North Carolina.

Table 2.2 - Wind Pressure Values

Height Zone Pressure, Ib/ft? for Indicated Wind Velocity, mph
feet above ground 70 80 90 100 110
0to 30 15 20 25 30 35
30to 50 20 25 30 35 40
50 to 100 25 30 35 40 45
over 100 30 35 40 45 50

2. Time of Removal
The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article 420-
16 of the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent damage to
the surface.
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

counTY | YR COUNTY YR | county | 2R
(mph) (mph) (mph)

Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasquotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person 70
Avery 70 Greene 80 Pitt 90
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randolph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 80
Buncombe 80 Henderson 80 Rockingham 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin 90 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Yadkin 70
Durham 70 Northampton 80 Yancey 70
Edgecombe 80 Onslow 100

Forsyth 70 Orange 70




ST-7
Project B-5373 Stanly County

B. Review and Approval
The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their
review, revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete
drawings and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are required
until the drawings have been approved. Such approval does not relieve the Contractor of
the responsibility for the accuracy and adequacy of the working drawings.

4.0 CONSTRUCTION REQUIREMENTS
All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure
that the quality of materials and workmanship employed is consistent with that assumed in
the design of the temporary works. Do not weld falsework members to any portion of the
permanent structure unless approved. Show any welding to the permanent structure on the
approved construction drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for
accurate measurement of falsework settlement. Make sure that the anticipated compressive
settlement and/or deflection of falsework does not exceed 1 inch. For cast-in-place concrete
structures, make sure that the calculated deflection of falsework flexural members does not
exceed 1/240 of their span regardless of whether or not the deflection is compensated by
camber strips.

A. Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the
period of its use. Certify that the manufactured devices have been maintained in a
condition to allow them to safely carry their rated loads. Clearly mark each piece so that
its capacity can be readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the
presence of the Engineer, not more than 24 hours prior to the beginning of each concrete
placement. Inspect other temporary works at least once a month to ensure that they are
functioning properly. Have a North Carolina Registered Professional Engineer inspect
the cofferdams, shoring, sheathing, support of excavation structures, and support systems
for load tests prior to loading.
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5.0

6.0

7.0

B. Foundations

Determine the safe bearing capacity of the foundation material on which the supports for
temporary works rest. If required by the Engineer, conduct load tests to verify proposed
bearing capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as
those of the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and washout
of the soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction
using standard procedures based on the driving characteristics of the pile is permitted. If
preferred, use load tests to confirm the estimated capacities; or, if required by the
Engineer conduct load tests to verify bearing capacity values that are marginal or in other
high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.
REMOVAL

Unless otherwise permitted, remove and keep all temporary works upon completion of the
work. Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in
such a manner as to permit the structure to uniformly and gradually take the stresses due to
its own weight.

METHOD OF MEASUREMENT
Unless otherwise specified, temporary works will not be directly measured.
BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items requiring temporary works will
be full compensation for the above falsework and formwork.

SUBMITTAL OF WORKING DRAWINGS (6-28-17)

1.0

GENERAL

Submit working drawings in accordance with Article 105-2 of the Standard Specifications
and this provision. For this provision, “submittals” refers to only those listed in this
provision. The list of submittals contained herein does not represent a list of required
submittals for the project. Submittals are only necessary for those items as required by the
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2.0

contract. Make submittals that are not specifically noted in this provision directly to the
Engineer. Either the Structures Management Unit or the Geotechnical Engineering Unit or
both units will jointly review submittals.

If a submittal contains variations from plan details or specifications or significantly affects
project cost, field construction or operations, discuss the submittal with and submit all copies
to the Engineer. State the reason for the proposed variation in the submittal. To minimize
review time, make sure all submittals are complete when initially submitted. Provide a
contact name and information with each submittal. Direct any questions regarding submittal
requirements to the Engineer, Structures Management Unit contacts or the Geotechnical
Engineering Unit contacts noted below.

In order to facilitate in-plant inspection by NCDOT and approval of working drawings,
provide the name, address and telephone number of the facility where fabrication will
actually be done if different than shown on the title block of the submitted working drawings.
This includes, but is not limited to, precast concrete items, prestressed concrete items and
fabricated steel or aluminum items.

ADDRESSES AND CONTACTS

For submittals to the Structures Management Unit, use the following addresses:

Via US mail: Via other delivery service:
Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E.
State Structures Engineer State Structures Engineer
North Carolina Department North Carolina Department
of Transportation of Transportation
Structures Management Unit Structures Management Unit
1581 Mail Service Center 1000 Birch Ridge Drive
Raleigh, NC 27699-1581 Raleigh, NC 27610
Attention: Mr. J. L. Bolden, P. E. Attention: Mr. J. L. Bolden, P. E.

Submittals may also be made via email.
Send submittals to:
jlbolden@ncdot.gov (James Bolden)

Send an additional e-copy of the submittal to the following address:
eomile@ncdot.gov (Emmanuel Omile)

mrorie@ncdot.gov (Madonna Rorie)

For submittals to the Geotechnical Engineering Unit, use the following addresses:

For projects in Divisions 1-7, use the following Eastern Regional Office address:
Via US mail: Via other delivery service:
Mr. Chris Kreider, P. E. Mr. Chris Kreider, P. E.


mailto:jlbolden@ncdot.gov
mailto:eomile@ncdot.gov
mailto:mrorie@ncdot.gov
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Eastern Regional Geotechnical
Manager

North Carolina Department

of Transportation

Geotechnical Engineering Unit
Eastern Regional Office

1570 Mail Service Center
Raleigh, NC 27699-1570

Stanly County

Eastern Regional Geotechnical
Manager

North Carolina Department

of Transportation

Geotechnical Engineering Unit
Eastern Regional Office

3301 Jones Sausage Road, Suite 100
Garner, NC 27529

Via Email: EastGeotechnicalSubmittal@ncdot.gov

For projects in Divisions 8-14, use the following Western Regional Office address:
Via US mail or other delivery service:

Mr. Eric Williams, P. E.
Western Regional Geotechnical
Manager

North Carolina Department

of Transportation

Geotechnical Engineering Unit
Western Regional Office

5253 Z Max Boulevard
Harrisburg, NC 28075

Via Email: WestGeotechnicalSubmittal@ncdot.gov

The status of the review of structure-related submittals sent to the Structures Management
Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link.

The status of the review of geotechnical-related submittals sent to the Geotechnical
Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical Construction
Submittals™ link.

Direct any questions concerning submittal review status, review comments or drawing
markups to the following contacts:
Primary Structures Contact: James Bolden (919) 707 — 6408
(919) 250 — 4082 facsimile
jlbolden@ncdot.gov

Emmanuel Omile
Madonna Rorie

Secondary Structures Contacts: (919) 707 — 6451

(919) 707 - 6508

Eastern Regional Geotechnical Contact (Divisions 1-7):
Chris Kreider ~ (919) 662 — 4710
ckreider@ncdot.gov

Western Regional Geotechnical Contact (Divisions 8-14):


mailto:EastGeotechnicalSubmittal@ncdot.gov
mailto:WestGeotechnicalSubmittal@ncdot.gov
mailto:jlbolden@ncdot.gov
mailto:ckreider@ncdot.gov
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Eric Williams  (704) 455 — 8902
ewilliams3@ncdot.gov

3.0 SuBMITTAL COPIES

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At
the same time, submit the number of hard copies shown below of the same complete
submittal directly to the Structures Management Unit and/or the Geotechnical Engineering
Unit.

The first table below covers “Structure Submittals”. The Engineer will receive review
comments and drawing markups for these submittals from the Structures Management Unit.
The second table in this section covers “Geotechnical Submittals”. The Engineer will receive
review comments and drawing markups for these submittals from the Geotechnical
Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structures
Management Unit or the Geotechnical Engineering Unit unless both units require submittal
copies in which case submit a set of supporting calculations to each unit. Provide additional
copies of any submittal as directed.

STRUCTURE SUBMITTALS

Copies Copies
Required by  Required by
Structures  Geotechnical
Management Engineering Contract Reference
Submittal Unit Unit Requiring Submittal *

Plan Note, SN Sheet &

Arch Culvert Falsework 5 0 “Falsework and Formwork”
7 Plan Note, SN Sheet &

Box Culvert Falsework 5} 0 «Ealsework and Eormwork”

Cofferdams 6 2 Article 410-4

Foam Joint Seals 6 9 0 “Foam Joint Seals”

Expansion Joint Seals
(hold down plate type with base 9 0 “Expansion Joint Seals”
angle)

Expansion Joint Seals
(modular)

“Modular Expansion Joint

2,then 9 0 Seals”


mailto:ewilliams3@ncdot.gov
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Expansion Joint Seals
(strip seals)

Falsework & Forms 2
(substructure)

Falsework & Forms
(superstructure)

Girder Erection over Railroad
Maintenance and Protection of
Traffic Beneath Proposed
Structure

Metal Bridge Railing

Metal Stay-in-Place Forms

Metalwork for Elastomeric
Bearings 4

Miscellaneous Metalwork 4°

Disc Bearings 4

Overhead and Digital Message
Signs (DMS) (metalwork and
foundations)

Placement of Equipment on
Structures (cranes, etc.)

Precast Concrete Box Culverts

Prestressed Concrete Cored Slab

(detensioning sequences) 3

Prestressed Concrete Deck Panels

Prestressed Concrete Girder
(strand elongation and
detensioning sequences)

Removal of Existing Structure
over Railroad

ST-12
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2, then
1 reproducible

6

6 and
1 reproducible

Stanly County

“Strip Seals”

Article 420-3 & “Falsework
and Formwork”

Article 420-3 & “Falsework
and Formwork”

Railroad Provisions

“Maintenance and
Protection of Traffic
Beneath Proposed Structure
at Station ___”

Plan Note
Article 420-3

Article 1072-8

Article 1072-8

“Disc Bearings”

Applicable Provisions

Article 420-20

“Optional Precast
Reinforced Concrete Box
Culvert at Station ___”

Article 1078-11

Article 420-3

Articles 1078-8 and 1078-
11

Railroad Provisions

Article 420-3
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Revised Bridge Deck Plans 2, then
(adaptation to prestressed deck 1 reproducible
panels)

Revised Bridge Deck Plans

2, then “Modular Expansion Joint

(adapta_tlon' t(.) modular 1 reproducible 0 Seals”
expansion joint seals)
Sound Barrier Wall (precast 10 0 Article 1077-2 &
items) “Sound Barrier Wall”
Sound Barrier Wall Steel ; 0 Article 1072-8 &
Fabrication Plans ° “Sound Barrier Wall”
Structural Steel 4 2, then 7 0 Article 1072-8
Article 400-3 &
“Construction,
Temporary Detour Structures 10 2 Maintenance and Removal
of Temporary Structure at
Station ”
TFE Expansion Bearings 4 8 0 Article 1072-8

FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Articles refer to the
Standard Specifications.

2. Submittals for these items are necessary only when required by a note on plans.

3. Submittals for these items may not be required. A list of pre-approved sequences is available
from the producer or the Materials & Tests Unit.

4. The fabricator may submit these items directly to the Structures Management Unit.

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard
Specifications are not required for these items.

6. Submittals for Fabrication Drawings are not required. Submittals for Catalogue Cuts of
Proposed Material are required. See Section 5.A of the referenced provision.

7. Submittals are necessary only when the top slab thickness is 18” or greater.
GEOTECHNICAL SUBMITTALS

Copies Copies
Required by  Required by
Geotechnical Structures
Engineering Management Contract Reference
Submittal Unit Unit Requiring Submittal !
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Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A)
Crossholze Sonic Logging (CSL) 1 0 Subarticle 411-5(A)(2)
Reports
Pile Driving Equipment Data 1 0 Subarticle 450-3(D)(2
Forms 23 ubarticle (D))
Pile Dr2|vmg Analyzer (PDA) 1 0 Subarticle 450-3(F)(3)
Reports

1 drawings,

Retaining Walls # 2 drawings Applicable Provisions

1 calculations

“Temporary Shoring” &
2 drawings “Temporary Soil Nail
Walls”

1 drawings,

Temporary Shoring 4 1 calculations

FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Subarticles refer to the
Standard Specifications.

2. Submit one hard copy of submittal to the Engineer. Submit a second copy of submittal
electronically (PDF via email), US mail or other delivery service to the appropriate
Geotechnical Engineering Unit regional office. Electronic submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
See second page of form for submittal instructions.

4. Electronic copy of submittal is required. See referenced provision.

CRANE SAFETY (8-15-05)

Comply with the manufacturer specifications and limitations applicable to the operation of any
and all cranes and derricks. Prime contractors, sub-contractors, and fully operated rental
companies shall comply with the current Occupational Safety and Health Administration
regulations (OSHA).

Submit all items listed below to the Engineer prior to beginning crane operations involving critical
lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s crane chart
capacity for the radius at which the load will be lifted or requires the use of more than one crane.
Changes in personnel or equipment must be reported to the Engineer and all applicable items listed
below must be updated and submitted prior to continuing with crane operations.


https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
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CRANE SAFETY SUBMITTAL LIST

Competent Person: Provide the name and qualifications of the “Competent Person”
responsible for crane safety and lifting operations. The named competent person will
have the responsibility and authority to stop any work activity due to safety concerns.

Riggers: Provide the qualifications and experience of the persons responsible for rigging
operations. Qualifications and experience should include, but not be limited to, weight
calculations, center of gravity determinations, selection and inspection of sling and
rigging equipment, and safe rigging practices.

Crane Inspections: Inspection records for all cranes shall be current and readily accessible
for review upon request.

Certifications: By July 1, 2006, crane operators performing critical lifts shall be certified
by NC CCO (National Commission for the Certification of Crane Operators), or
satisfactorily complete the Carolinas AGC’s Professional Crane Operator's Proficiency
Program. Other approved nationally accredited programs will be considered upon
request. All crane operators shall also have a current CDL medical card. Submit a list of
anticipated critical lifts and corresponding crane operator(s). Include current certification
for the type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice)
and medical evaluations for each operator.

GROUT FOR STRUCTURES (12-1-17)

1.0

2.0

DESCRIPTION

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys,
dowel holes and recesses for structures. This provision does not apply to grout placed in
post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps. Mix and
place grout in accordance with the manufacturer’s recommendations, the applicable sections
of the Standard Specifications and this provision.

MATERIAL REQUIREMENTS

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of
the Standard Specifications.

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM
C266.

Construction loading and traffic loading shall not be allowed until the 3 day compressive
strength is achieved.
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3.0

4.0

SAMPLING AND PLACEMENT

Place and maintain components in final position until grout placement is complete and
accepted. Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil,
grease and other foreign matter. Saturate concrete surfaces with clean water and remove
excess water prior to placing grout.

BAsIS OF PAYMENT

No separate payment will be made for “Grout for Structures”. The cost of the material,
equipment, labor, placement, and any incidentals necessary to complete the work shall be
considered incidental to the structure item requiring grout.

ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND (12-30-15)

RENOVATION ACTIVITIES

1.0

2.0

INSPECTION FOR ASBESTOS CONTAINING MATERIAL

Prior to conducting bridge demolition or renovation activities, the Contractor shall
thoroughly inspect the bridge or affected components for the presence of ashbestos containing
material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys. The
inspection must be performed by a N.C. accredited asbestos inspector with experience
inspecting bridges or other industrial structures. The N.C. accredited asbestos inspector must
conduct a thorough inspection, identifying all asbestos-containing material as required by the
Environmental Protection Agency National Emission Standards for Hazardous Air Pollutants
(NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M.

The Contractor shall submit an inspection report to the Engineer, which at a minimum must
include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location
map, photos of existing structure, the date of inspection and the name, N.C. accreditation
number, and signature of the N.C. accredited asbestos inspector who performed the
inspection and completed the report. The cover sheet of the report shall include project
identification information. Place the following notes on the cover sheet of the report and
check the appropriate box:

____ACM was found
____ACM was not found

REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is
considered extra work in accordance with Article 104-7 of the Standard Specifications.

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit
(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health, if
more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to
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3.0

4.0

be removed from a structure and this work must be completed by a contractor prequalified
by NCDOT to perform asbestos abatement. RACM is defined in 40 CFR, Part 61, Subpart
M. Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous
which does not meet the NESHAP RACM.

DEMOLITION NOTIFICATION

Even if no ACM is found (or if quantities are less than those required for a permit), a
Demolition Notification (DHHS-3768) must be submitted to the HHCU. Notifications and
Asbestos Permit applications require an original signature and must be submitted to the
HHCU 10 working days prior to beginning demolition activities. The 10 working day period
starts based on the post-marked date or date of hand delivery. Demolition that does not begin
as originally notified requires submission of a separate revision form HHCU 3768-R to
HHCU. Reference the North Carolina Administrative Code, Chapter 10A, Subchapter 41C,
Article .0605 for directives on revision submissions.

Contact Information

Health Hazards Control Unit (HHCU)

N.C. Department of Health and Human Services
1912 Mail Service Center

Raleigh, NC 27699-1912

Telephone: (919) 707-5950

Fax: (919) 870-4808

SPECIAL CONSIDERATIONS

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP
requirements must be followed. For projects involving permitted RACM removals, both the
applicable county and the state (HHCU) must be notified.

For demolitions with no RACM, only the local environmental agencies must be notified.
Contact information is as follows:

Buncombe County

WNC Regional Air Pollution Control Agency
49 Mt. Carmel Road

Asheville, NC 28806

(828) 250-6777

Forsyth County

Environmental Affairs Department
537 N. Spruce Street
Winston-Salem, NC 27101

(336) 703-2440

Mecklenburg County
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5.0

6.0

Land Use and Environmental Services Agency
Mecklenburg Air Quality

700 N. Tryon Street

Charlotte, NC 28202

(704) 336-5430

ADDITIONAL INFORMATION

Additional information may be found on N.C. asbestos rules, regulations, procedures and
N.C. accredited inspectors, as well as associated forms for demolition notifications and
asbestos permit applications at the N.C. Asbestos Hazard Management Program website:

wWww.epi.state.nc.us/epi/asbestos/anmp.html

BAsSIS OF PAYMENT

Payment for the work required in this provision will be at the lump sum contract unit price
for “Asbestos Assessment”. Such payment will be full compensation for all asbestos
inspections, reports, permitting and notifications.


http://www.epi.state.nc.us/epi/asbestos/ahmp.html
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PROJECT SPECIAL PROVISION
(10-18-95) (Rev. 3-21-17) z1
PERMITS

The Contractor's attention is directed to the following permits, which have been issued to the
Department of Transportation by the authority granting the permit.

PERMIT AUTHORITY GRANTING THE PERMIT
Dredge and Fill and/or
Work in Navigable Waters (404)

Water Quality (401)

U. S. Army Corps of Engineers

Division of Environmental Management, DEQ
State of North Carolina

The Contractor shall comply with all applicable permit conditions during construction of this
project. Those conditions marked by * are the responsibility of the Department and the Contractor
has no responsibility in accomplishing those conditions.

Agents of the permitting authority will periodically inspect the project for adherence to the permits.

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2018 Standard
Specifications and the following:

Should the Contractor propose to utilize construction methods (such as temporary structures or fill
in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional
permit action is required. The Contractor shall also be responsible for initiating the request for the
authorization of such construction method by the permitting agency. The request shall be
submitted through the Engineer. The Contractor shall not utilize the construction method until it
is approved by the permitting agency. The request normally takes approximately 60 days to
process; however, no extensions of time or additional compensation will be granted for delays
resulting from the Contractor's request for approval of construction methods not specifically
identified in the permit.

Where construction moratoriums are contained in a permit condition which restricts the
Contractor’s activities to certain times of the year, those moratoriums will apply only to the
portions of the work taking place in the restricted waters, wetlands or buffer zones, provided
that activities outside those areas is done in such a manner as to not affect the restricted
waters, wetlands or buffer zones.

DocuSigned by:

Coodratt Handords ond Levdopanest

B68A7405FFASF48E...

1/4/2018 | 10:03 AM EST
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U.S. ARMY CORPS OF ENGINEERS
WILMINGTON DISTRICT

Action Id. SAW-2017-01414 County: Stanly U.S.G.S. Quad: Richfield

GENERAL PERMIT (REGIONAL AND NATIONWIDE) VERIFICATION

Permittee: North Carolina Department Of Transportation,
Project Development and Environmental Analysis Unit
Attn: Mr. Phillip S. Harris, I11, PE,

Address: 1598 Mail Service Center
Raleigh, NC 27699-1598

Size (acres) Approximately 1 acre Nearest Town New London
Nearest Waterway Long Creek River Basin ~ Upper Pee Dee
USGS HUC 03040105 Coordinates  Latitude: 35.409322667597

Longitude: -80.2584039105095
Location description: The BS373 Poplin Road (Bridge 44) bridge replacement project is located where Poplin Road crosses
over Long Creek, approximately 0.25 miles southwest of the intersection of Poplin Road with Kendalls Church Road, in New
London, Stanly County, North Carolina.

Description of projects area and activity: This permit verification authorizes permanent impact to 97 If of stream channel (bed
and bank stabilization) and temporary impact to 52 If of stream channel resulting from the replacement of an existing low
water bridge with a new low water bridge.

Applicable Law:  [X] Section 404 (Clean Water Act, 33 USC 1344)
[ ] Sections 10 (Rivers and Harbors Act, 33 USC 403)

Authorization: Regional General Permit Number or Nationwide Permit Number: NWP 14 Linear Transportation Projects.

SEE ATTACHED RGP or NWP GENERAL, REGIONAL AND SPECIAL CONDITIONS

Your work is authorized by the above referenced permit provided it is accomplished in strict accordance with the attached
conditions and your submitted application and attached information dated 05/30/2017. Any violation of the attached
conditions or deviation from your submitted plans may subject the permittee to a stop work order, a restoration order, a Class
I administrative penalty, and/or appropriate legal action.

This verification will remain valid until the expiration date identified below unless the nationwide authorization is modified,
suspended or revoked. If, prior to the expiration date identified below, the nationwide permit authorization is reissued and/or
modified, this verification will remain valid until the expiration date identified below, provided it complies with all requirements of
the modified nationwide permit. If the nationwide permit authorization expires or is suspended, revoked, or is modified, such that the
activity would no longer comply with the terms and conditions of the nationwide permit, activities which have commenced (i.c., are
under construction) or are under contract to commence in reliance upon the nationwide permit, will remain authorized provided the
activity is completed within twelve months of the date of the nationwide permit’s expiration, modification or revocation, unless
discretionary authority has been exercised on a case-by-case basis to modify, suspend or revoke the authorization.

Activities subject to Section 404 (as indicated above) may also require an individual Section 401 Water Quality Certification. You
should contact the NC Division of Water Resources (telephone 919-807-6300) to determine Section 401 requirements.

For activities occurring within the twenty coastal counties subject to regulation under the Coastal Area Management Act (CAMA),
prior to beginning work you must contact the N.C. Division of Coastal Management in Elizabeth City, NC, at (252) 264-3901.

This Department of the Army verification does not relieve the permittee of the responsibility to obtain any other required Federal,
State or local approvals/permits.

If there are any questions regarding this verification, any of the conditions of the Permit, or the Corps of Engineers regulatory
program, please contact Crystal Amschler at (828) 271-7980 X 4231 or Crystal.C.Amschler@usace.army.mil.

AMSCHLER.CRYSTAL.C Ristizensincomis nsssrarzs
DN: c=US, 0=U.S. Government, ou=DoD, oL

COI‘pS Regulatory Ofﬁcial: AMILLE"I 2386"4" 78 :lu':usﬁ,‘m:Avrv‘«scmER(RV§%?LE&AZLL:.T;§gsw4v7s Date: JUIX 11 2017
Expiration Date of Verification: 03/18/2022

Copy furnished: NC DOT PDEA, Michael Turchy, 1598 Mail Service Center, Raleigh, NC, 27699-1598; maturchy@ncdot.gov
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Action ID Number: SAW-2017-01414 County: Stanly
Permittee: NC DOT PDEA, Mr. Phillip Harris
Project Name: Poplin road bridge replacement TIP B5373 DOT Division 10

Date Verification Issued: July 11, 2017

Project Manager: Crystal Amschler

Upon completion of the activity authorized by this permit and any mitigation required by the permit,
sign this certification and return it to the following address:

US ARMY CORPS OF ENGINEERS
WILMINGTON DISTRICT
Attn: Crystal Amschler, Project Manager
Asheville Regulatory Field Office
151 Patton Avenue, Room 208
Asheville, North Carolina 28801

Please note that your permitted activity is subject to a compliance inspection by a U. S. Army Corps of
Engineers representative. Failure to comply with any terms or conditions of this authorization may
result in the Corps suspending, modifying or revoking the authorization and/or issuing a Class I
administrative penalty, or initiating other appropriate legal action.

I hereby certify that the work authorized by the above referenced permit has been completed in
accordance with the terms and condition of the said permit, and required mitigation was completed in
accordance with the permit conditions.

Signature of Permittee Date
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NATIONWIDE PERMIT 14
DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS
FEDERAL REGISTER
AUTHORIZED MARCH 19, 2017

Linear Transportation Projects. Activities required for crossings of waters of the United
States associated with the construction, expansion, modification, or improvement of linear
transportation projects (e.g., roads, highways, railways, trails, airport runways, and taxiways)
in waters of the United States. For linear transportation projects in non-tidal waters, the
discharge cannot cause the loss of greater than 1/2-acre of waters of the United States. For
linear transportation projects in tidal waters, the discharge cannot cause the loss of greater
than 1/3-acre of waters of the United States. Any stream channel modification, including bank
stabilization, is limited to the minimum necessary to construct or protect the linear
transportation project; such modifications must be in the immediate vicinity of the project.

This NWP also authorizes temporary structures, fills, and work, including the use of
temporary mats, necessary to construct the linear transportation project. Appropriate measures
must be taken to maintain normal downstream flows and minimize flooding to the maximum
extent practicable, when temporary structures, work, and discharges, including cofferdams,
are necessary for construction activities, access fills, or dewatering of construction sites.
Temporary fills must consist of materials, and be placed in a manner, that will not be eroded
by expected high flows. Temporary fills must be removed in their entirety and the affected
areas returned to pre-construction elevations. The areas affected by temporary fills must be
revegetated, as appropriate.

This NWP cannot be used to authorize non-linear features commonly associated with
transportation projects, such as vehicle maintenance or storage buildings, parking lots, train
stations, or aircraft hangars.

* Notification: The permittee must submit a pre-construction notification to the district engineer
prior to commencing the activity if: (1) the loss of waters of the United States exceeds 1/10-
acre; or (2) there is a discharge in a special aquatic site, including wetlands. (See general
condition 32.) (Authorities: Sections 10 and 404)

Note 1: For linear transportation projects crossing a single waterbody more than one time at
separate and distant locations, or multiple waterbodies at separate and distant locations, each
crossing is considered a single and complete project for purposes of NWP authorization.
Linear transportation projects must comply with 33 CFR 330.6(d).

Note 2: Some discharges for the construction of farm roads or forest roads, or temporary
roads for moving mining equipment, may qualify for an exemption under section 404(f) of the
Clean Water Act (see 33 CFR 323.4).

Note 3: For NWP 14 activities that require pre-construction notification, the PCN must
include any other NWP(s), regional general permit(s), or individual permit(s) used or intended

1



P-5

to be used to authorize any part of the proposed project or any related activity, including other
separate and distant crossings that require Department of the Army authorization but do not
require pre-construction notification (see paragraph (b) of general condition 32). The district
engineer will evaluate the PCN in accordance with Section D, “District Engineer’s Decision.”
The district engineer may require mitigation to ensure that the authorized activity results in no
more than minimal individual and cumulative adverse environmental effects (see general
condition 23).
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NATIONWIDE PERMIT GENERAL CONDITIONS

The following General Conditions must be followed in order for any authorization by a NWP to
be valid:

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation.

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through
regulations or otherwise, must be installed and maintained at the permittee's expense on
authorized facilities in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United
States require the removal, relocation, or other alteration, of the structure or work herein
authorized, or if, in the opinion of the Secretary of the Army or his authorized representative,
said structure or work shall cause unreasonable obstruction to the free navigation of the
navigable waters, the permittee will be required, upon due notice from the Corps of Engineers,
to remove, relocate, or alter the structural work or obstructions caused thereby, without expense
to the United States. No claim shall be made against the United States on account of any such
removal or alteration.

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life
cycle movements of those species of aquatic life indigenous to the waterbody, including those
species that normally migrate through the area, unless the activity's primary purpose is to
impound water. All permanent and temporary crossings of waterbodies shall be suitably
culverted, bridged, or otherwise designed and constructed to maintain low flows to sustain the
movement of those aquatic species. If a bottomless culvert cannot be used, then the crossing
should be designed and constructed to minimize adverse effects to aquatic life movements.

3. Spawning Areas. Activities in spawning areas during spawning seasons must
be avoided to the maximum extent practicable. Activities that result in the physical
destruction (e.g., through excavation, fill, or downstream smothering by substantial turbidity)
of an important spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United States that
serve as breeding areas for migratory birds must be avoided to the maximum extent
practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish
populations, unless the activity is directly related to a shellfish harvesting activity
authorized by NWPs 4 and 48, or is a shellfish seeding or habitat restoration activity
authorized by NWP 27.

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris,
car bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see section 307 of the Clean Water Act).
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7.  Water Supply Intakes. No activity may occur in the proximity of a public water
supply intake, except where the activity is for the repair or improvement of public water supply
intake structures or adjacent bank stabilization.

8. Adverse Effects From Impoundments. If the activity creates an impoundment
of water, adverse effects to the aquatic system due to accelerating the passage of water,
and/or restricting its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-
construction course, condition, capacity, and location of open waters must be maintained for
each activity, including stream channelization, storm water management activities, and
temporary and permanent road crossings, except as provided below. The activity must be
constructed to withstand expected high flows. The activity must not restrict or impede the
passage of normal or high flows, unless the primary purpose of the activity is to impound water
or manage high flows. The activity may alter the pre-construction course, condition, capacity,
and location of open waters if it benefits the aquatic environment (e.g., stream restoration or
relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable
FEMA -approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed
on mats, or other measures must be taken to minimize soil disturbance.

12.  Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment
controls must be used and maintained in effective operating condition during construction, and
all exposed soil and other fills, as well as any work below the ordinary high water mark or
high tide line, must be permanently stabilized at the earliest practicable date. Permittees are
encouraged to perform work within waters of the United States during periods of low-flow or
no-flow, or during low tides.

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety
and the affected areas returned to pre-construction elevations. The affected areas must be
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be properly
maintained, including maintenance to ensure public safety and compliance with applicable
NWP general conditions, as well as any activity-specific conditions added by the district
engineer to an NWP authorization.

15. Single and Complete Project. The activity must be a single and complete
project. The same NWP cannot be used more than once for the same single and complete
project.

16. Wild and Scenic Rivers. (a) No NWP activity may occur in a component of
the National Wild and Scenic River System, or in a river officially designated by Congress as a
“study river” for possible inclusion in the system while the river is in an official study status,
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unless the appropriate Federal agency with direct management responsibility for such river,
has determined in writing that the proposed activity will not adversely affect the Wild and
Scenic River designation or study status.

(b) Ifaproposed NWP activity will occur in a component of the National Wild and
Scenic River System, or in a river officially designated by Congress as a “study river” for
possible inclusion in the system while the river is in an official study status, the permittee must
submit a pre-construction notification (see general condition 32). The district engineer will
coordinate the PCN with the Federal agency with direct management responsibility for that
river. The permittee shall not begin the NWP activity until notified by the district engineer that
the Federal agency with direct management responsibility for that river has determined in
writing that the proposed NWP activity will not adversely affect the Wild and Scenic River
designation or study status.

(¢) Information on Wild and Scenic Rivers may be obtained from the appropriate
Federal land management agency responsible for the designated Wild and Scenic River or
study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land Management,
U.S. Fish and Wildlife Service). Information on these rivers is also available at:
http://www.rivers.gov/.

17. Tribal Rights. No NWP activity may cause more than minimal adverse effects
on tribal rights (including treaty rights), protected tribal resources, or tribal lands.

18. Endangered Species. (a) No activity is authorized under any NWP which is
likely to directly or indirectly jeopardize the continued existence of a threatened or endangered
species or a species proposed for such designation, as identified under the Federal Endangered
Species Act (ESA), or which will directly or indirectly destroy or adversely modify the critical
habitat of such species. No activity is authorized under any NWP which “may affect” a listed
species or critical habitat, unless ESA section 7 consultation addressing the effects of the
proposed activity has been completed. Direct effects are the immediate effects on listed species
and critical habitat caused by the NWP activity. Indirect effects are those effects on listed
species and critical habitat that are caused by the NWP activity and are later in time, but still
are reasonably certain to occur.

(b) Federal agencies should follow their own procedures for complying with the
requirements of the ESA. If pre-construction notification is required for the proposed activity,
the Federal permittee must provide the district engineer with the appropriate documentation to
demonstrate compliance with those requirements. The district engineer will verify that the
appropriate documentation has been submitted. If the appropriate documentation has not been
submitted, additional ESA section 7 consultation may be necessary for the activity and the
respective federal agency would be responsible for fulfilling its obligation under section 7 of
the ESA.

(¢) Non-federal permittees must submit a pre-construction notification to the
district engineer if any listed species or designated critical habitat might be affected or is in the
vicinity of the activity, or if the activity is located in designated critical habitat, and shall not
begin work on the activity until notified by the district engineer that the requirements of the
ESA have been satisfied and that the activity is authorized. For activities that might affect
Federally-listed endangered or threatened species or designated critical habitat, the pre-
construction notification must include the name(s) of the endangered or threatened species that
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might be affected by the proposed activity or that utilize the designated critical habitat that
might be affected by the proposed activity. The district engineer will determine whether the
proposed activity “may affect” or will have “no effect” to listed species and designated critical
habitat and will notify the non- Federal applicant of the Corps’ determination within 45 days of
receipt of a complete pre- construction notification. In cases where the non-Federal applicant
has identified listed species or critical habitat that might be affected or is in the vicinity of the
activity, and has so notified the Corps, the applicant shall not begin work until the Corps has
provided notification that the proposed activity will have “no effect” on listed species or critical
habitat, or until ESA section 7 consultation has been completed. If the non-Federal applicant has
not heard back from the Corps within 45 days, the applicant must still wait for notification from
the Corps.

(d) As aresult of formal or informal consultation with the FWS or NMFS the
district engineer may add species-specific permit conditions to the NWPs.

(e) Authorization of an activity by an NWP does not authorize the “take” of a
threatened or endangered species as defined under the ESA. In the absence of separate
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take”
provisions, etc.) from the FWS or the NMFS, the Endangered Species Act prohibits any person
subject to the jurisdiction of the United States to take a listed species, where "take" means to
harass, harm, pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage
in any such conduct. The word “harm” in the definition of “take" means an act which actually
kills or injures wildlife. Such an act may include significant habitat modification or degradation
where it actually kills or injures wildlife by significantly impairing essential behavioral
patterns, including breeding, feeding or sheltering.

(f) If the non-federal permittee has a valid ESA section 10(a)(1)(B) incidental take
permit with an approved Habitat Conservation Plan for a project or a group of projects that
includes the proposed NWP activity, the non-federal applicant should provide a copy of that
ESA section 10(a)(1)(B) permit with the PCN required by paragraph (c) of this general
condition. The district engineer will coordinate with the agency that issued the ESA section
10(a)(1)(B) permit to determine whether the proposed NWP activity and the associated
incidental take were considered in the internal ESA section 7 consultation conducted for the
ESA section 10(a)(1)(B) permit. If that coordination results in concurrence from the agency
that the proposed NWP activity and the associated incidental take were considered in the
internal ESA section 7 consultation for the ESA section 10(a)(1)(B) permit, the district
engineer does not need to conduct a separate ESA section 7 consultation for the proposed NWP
activity. The district engineer will notify the non-federal applicant within 45 days of receipt of
a complete pre-construction notification whether the ESA section 10(a)(1)(B) permit covers the
proposed NWP activity or whether additional ESA section 7 consultation is required.

(g) Information on the location of threatened and endangered species and their
critical habitat can be obtained directly from the offices of the FWS and NMFS or their world
wide web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://www.nmfs.noaa.gov/pr/species/esa/ respectively.

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
ensuring their action complies with the Migratory Bird Treaty Act and the Bald and Golden
Eagle Protection Act. The permittee is responsible for contacting appropriate local office of the
U.S. Fish and Wildlife Service to determine applicable measures to reduce impacts to migratory
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birds or eagles, including whether “incidental take” permits are necessary and available under
the Migratory Bird Treaty Act or Bald and Golden Eagle Protection Act for a particular
activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may have the potential to cause effects to properties listed, or eligible for listing, in the
National Register of Historic Places, the activity is not authorized, until the requirements of
Section 106 of the National Historic Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for complying with the
requirements of section 106 of the National Historic Preservation Act. If pre-construction
notification is required for the proposed NWP activity, the Federal permittee must provide the
district engineer with the appropriate documentation to demonstrate compliance with those
requirements. The district engineer will verify that the appropriate documentation has been
submitted. If the appropriate documentation is not submitted, then additional consultation
under section 106 may be necessary. The respective federal agency is responsible for fulfilling
its obligation to comply with section 106.

(¢) Non-federal permittees must submit a pre-construction notification to the
district engineer if the NWP activity might have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on
the National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties might have the
potential to be affected by the proposed NWP activity or include a vicinity map indicating the
location of the historic properties or the potential for the presence of historic properties.
Assistance regarding information on the location of, or potential for, the presence of historic
properties can be sought from the State Historic Preservation Officer, Tribal Historic
Preservation Officer, or designated tribal representative, as appropriate, and the National
Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction
notifications, district engineers will comply with the current procedures for addressing the
requirements of section 106 of the National Historic Preservation Act. The district engineer
shall make a reasonable and good faith effort to carry out appropriate identification efforts,
which may include background research, consultation, oral history interviews, sample field
investigation, and field survey. Based on the information submitted in the PCN and these
identification efforts, the district engineer shall determine whether the proposed NWP activity
has the potential to cause effects on the historic properties. Section 106 consultation is not
required when the district engineer determines that the activity does not have the potential to
cause effects on historic properties (see 36 CFR 800.3(a)). Section 106 consultation is required
when the district engineer determines that the activity has the potential to cause effects on
historic properties. The district engineer will conduct consultation with consulting parties
identified under 36 CFR 800.2(c) when he or she makes any of the following effect
determinations for the purposes of section 106 of the NHPA: no historic properties affected, no
adverse effect, or adverse effect. Where the non-Federal applicant has identified historic
properties on which the activity might have the potential to cause effects and so notified the
Corps, the non-Federal applicant shall not begin the activity until notified by the district
engineer either that the activity has no potential to cause effects to historic properties or that
NHPA section 106 consultation has been completed.
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(d) For non-federal permittees, the district engineer will notify the prospective
permittee within 45 days of receipt of a complete pre-construction notification whether NHPA
section 106 consultation is required. If NHPA section 106 consultation is required, the district
engineer will notify the non-Federal applicant that he or she cannot begin the activity until
section 106 consultation is completed. If the non-Federal applicant has not heard back from the
Corps within 45 days, the applicant must still wait for notification from the Corps.

(e) Prospective permittees should be aware that section 110k of the NHPA (54
U.S.C. 306113) prevents the Corps from granting a permit or other assistance to an applicant
who, with intent to avoid the requirements of section 106 of the NHPA, has intentionally
significantly adversely affected a historic property to which the permit would relate, or having
legal power to prevent it, allowed such significant adverse effect to occur, unless the Corps,
after consultation with the Advisory Council on Historic Preservation (ACHP), determines that
circumstances justify granting such assistance despite the adverse effect created or permitted
by the applicant. If circumstances justify granting the assistance, the Corps is required to
notify the ACHP and provide documentation specifying the circumstances, the degree of
damage to the integrity of any historic properties affected, and proposed mitigation. This
documentation must include any views obtained from the applicant, SHPO/THPO, appropriate
Indian tribes if the undertaking occurs on or affects historic properties on tribal lands or affects
properties of interest to those tribes, and other parties known to have a legitimate interest in the
impacts to the permitted activity on historic properties.

21. Discovery of Previously Unknown Remains and Artifacts. If you discover
any previously unknown historic, cultural or archeological remains and artifacts while
accomplishing the activity authorized by this permit, you must immediately notify the district
engineer of what you have found, and to the maximum extent practicable, avoid construction
activities that may affect the remains and artifacts until the required coordination has been
completed. The district engineer will initiate the Federal, Tribal, and state coordination
required to determine if the items or remains warrant a recovery effort or if the site is eligible
for listing in the National Register of Historic Places.

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research
Reserves. The district engineer may designate, after notice and opportunity for public
comment, additional waters officially designated by a state as having particular environmental
or ecological significance, such as outstanding national resource waters or state natural
heritage sites. The district engineer may also designate additional critical resource waters after
notice and opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for
any activity within, or directly affecting, critical resource waters, including wetlands adjacent
to such waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, 38, and
54, notification is required in accordance with general condition 32, for any activity proposed in
the designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts
to the critical resource waters will be no more than minimal.
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23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that the individual and
cumulative adverse environmental effects are no more than minimal:

(a) The activity must be designed and constructed to avoid and minimize adverse
effects, both temporary and permanent, to waters of the United States to the maximum extent
practicable at the project site (i.e., on site).

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or
compensating for resource losses) will be required to the extent necessary to ensure that the
individual and cumulative adverse environmental effects are no more than minimal.

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for
all wetland losses that exceed 1/10-acre and require pre-construction notification, unless the
district engineer determines in writing that either some other form of mitigation would be
more environmentally appropriate or the adverse environmental effects of the proposed
activity are no more than minimal, and provides an activity-specific waiver of this
requirement. For wetland losses of 1/10-acre or less that require pre-construction notification,
the district engineer may determine on a case-by-case basis that compensatory mitigation is
required to ensure that the activity results in only minimal adverse environmental effects.

(d) For losses of streams or other open waters that require pre-construction
notification, the district engineer may require compensatory mitigation to ensure that the
activity results in no more than minimal adverse environmental effects. Compensatory
mitigation for losses of streams should be provided, if practicable, through stream
rehabilitation, enhancement, or preservation, since streams are difficult-to-replace resources
(see 33 CFR 332.3(e)(3)).

(e) Compensatory mitigation plans for NWP activities in or near streams or other
open waters will normally include a requirement for the restoration or enhancement,
maintenance, and legal protection (e.g., conservation easements) of riparian areas next to open
waters. In some cases, the restoration or maintenance/protection of riparian areas may be the
only compensatory mitigation required. Restored riparian areas should consist of native
species. The width of the required riparian area will address documented water quality or
aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each
side of the stream, but the district engineer may require slightly wider riparian areas to address
documented water quality or habitat loss concerns. If it is not possible to restore or
maintain/protect a riparian area on both sides of a stream, or if the waterbody is a lake or
coastal waters, then restoring or maintaining/protecting a riparian area along a single bank or
shoreline may be sufficient. Where both wetlands and open waters exist on the project site, the
district engineer will determine the appropriate compensatory mitigation (e.g., riparian areas
and/or wetlands compensation) based on what is best for the aquatic environment on a
watershed basis. In cases where riparian areas are determined to be the most appropriate form
of minimization or compensatory mitigation, the district engineer may waive or reduce the
requirement to provide wetland compensatory mitigation for wetland losses.

(f) Compensatory mitigation projects provided to offset losses of aquatic
resources must comply with the applicable provisions of 33 CFR part 332.

(1) The prospective permittee is responsible for proposing an appropriate
compensatory mitigation option if compensatory mitigation is necessary to ensure that the
activity results in no more than minimal adverse environmental effects. For the NWPs, the
preferred mechanism for providing compensatory mitigation is mitigation bank credits or in-
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lieu fee program credits (see 33 CFR 332.3(b)(2) and (3)). However, if an appropriate number
and type of mitigation bank or in-lieu credits are not available at the time the PCN is submitted
to the district engineer, the district engineer may approve the use of permittee-responsible
mitigation.

(2) The amount of compensatory mitigation required by the district engineer must
be sufficient to ensure that the authorized activity results in no more than minimal individual
and cumulative adverse environmental effects (see 33 CFR 330.1(e)(3)). (See also 33 CFR
332.3(%)).

(3) Since the likelihood of success is greater and the impacts to potentially
valuable uplands are reduced, aquatic resource restoration should be the first
compensatory mitigation option considered for permittee-responsible mitigation.

(4) If permittee-responsible mitigation is the proposed option, the prospective
permittee is responsible for submitting a mitigation plan. A conceptual or detailed mitigation
plan may be used by the district engineer to make the decision on the NWP verification request,
but a final mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2)
through (14) must be approved by the district engineer before the permittee begins work in
waters of the United States, unless the district engineer determines that prior approval of the
final mitigation plan is not practicable or not necessary to ensure timely completion of the
required compensatory mitigation (see 33 CFR 332.3(k)(3)).

(5) If mitigation bank or in-lieu fee program credits are the proposed option, the
mitigation plan only needs to address the baseline conditions at the impact site and the
number of credits to be provided.

(6) Compensatory mitigation requirements (e.g., resource type and amount to be
provided as compensatory mitigation, site protection, ecological performance standards,
monitoring requirements) may be addressed through conditions added to the NWP
authorization, instead of components of a compensatory mitigation plan (see 33 CFR
332.4(c)(1)(i1)).

(g) Compensatory mitigation will not be used to increase the acreage losses
allowed by the acreage limits of the NWPs. For example, if an NWP has an acreage limit of
1/2-acre, it cannot be used to authorize any NWP activity resulting in the loss of greater than
1/2-acre of waters of the United States, even if compensatory mitigation is provided that
replaces or restores some of the lost waters. However, compensatory mitigation can and should
be used, as necessary, to ensure that an NWP activity already meeting the established acreage
limits also satisfies the no more than minimal impact requirement for the NWPs.

(h) Permittees may propose the use of mitigation banks, in-lieu fee programs, or
permittee-responsible mitigation. When developing a compensatory mitigation proposal, the
permittee must consider appropriate and practicable options consistent with the framework at
33 CFR 332.3(b). For activities resulting in the loss of marine or estuarine resources,
permittee-responsible mitigation may be environmentally preferable if there are no mitigation
banks or in-lieu fee programs in the area that have marine or estuarine credits available for
sale or transfer to the permittee. For permittee-responsible mitigation, the special conditions of
the NWP verification must clearly indicate the party or parties responsible for the
implementation and performance of the compensatory mitigation project, and, if required, its
long-term management.

(1)  Where certain functions and services of waters of the United States are
permanently adversely affected by a regulated activity, such as discharges of dredged or fill
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material into waters of the United States that will convert a forested or scrub-shrub wetland to
a herbaceous wetland in a permanently maintained utility line right-of-way, mitigation may be
required to reduce the adverse environmental effects of the activity to the no more than
minimal level.

24. Safety of Impoundment Structures. To ensure that all impoundment structures
are safely designed, the district engineer may require non-Federal applicants to demonstrate that
the structures comply with established state dam safety criteria or have been designed by
qualified persons. The district engineer may also require documentation that the design has
been independently reviewed by similarly qualified persons, and appropriate modifications
made to ensure safety.

25. Water Quality. Where States and authorized Tribes, or EPA where applicable,
have not previously certified compliance of an NWP with CWA section 401, individual 401
Water Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district
engineer or State or Tribe may require additional water quality management measures to ensure
that the authorized activity does not result in more than minimal degradation of water quality.

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal
zone management consistency concurrence must be obtained, or a presumption of concurrence
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional
measures to ensure that the authorized activity is consistent with state coastal zone management
requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any
regional conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e))
and with any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S.
EPA in its section 401 Water Quality Certification, or by the state in its Coastal Zone
Management Act consistency determination.

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a
single and complete project is prohibited, except when the acreage loss of waters of the United
States authorized by the NWPs does not exceed the acreage limit of the NWP with the highest
specified acreage limit. For example, if a road crossing over tidal waters is constructed under
NWP 14, with associated bank stabilization authorized by NWP 13, the maximum acreage loss
of waters of the United States for the total project cannot exceed 1/3-acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide
permit verification to the new owner by submitting a letter to the appropriate Corps district
office to validate the transfer. A copy of the nationwide permit verification must be attached to
the letter, and the letter must contain the following statement and signature:

“When the structures or work authorized by this nationwide permit are still in existence at the
time the property is transferred, the terms and conditions of this nationwide permit, including
any special conditions, will continue to be binding on the new owner(s) of the property. To
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validate the transfer of this nationwide permit and the associated liabilities associated with
compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee)

(Date)

30. Compliance Certification. Each permittee who receives an NWP verification
letter from the Corps must provide a signed certification documenting completion of the
authorized activity and implementation of any required compensatory mitigation. The
success of any required permittee-responsible mitigation, including the achievement of
ecological performance standards, will be addressed separately by the district engineer. The
Corps will provide the permittee the certification document with the NWP verification letter.
The certification document will include:

(a) A statement that the authorized activity was done in accordance with the NWP
authorization, including any general, regional, or activity-specific conditions;

(b) A statement that the implementation of any required compensatory mitigation
was completed in accordance with the permit conditions. If credits from a mitigation bank or
in-lieu fee program are used to satisfy the compensatory mitigation requirements, the
certification must include the documentation required by 33 CFR 332.3(1)(3) to confirm that
the permittee secured the appropriate number and resource type of credits; and

(¢) The signature of the permittee certifying the completion of the activity and
mitigation.

The completed certification document must be submitted to the district engineer
within 30 days of completion of the authorized activity or the implementation of any required
compensatory mitigation, whichever occurs later.

31. Activities Affecting Structures or Works Built by the United States. If an NWP
activity also requires permission from the Corps pursuant to 33 U.S.C. 408 because it will alter
or temporarily or permanently occupy or use a U.S. Army Corps of Engineers (USACE)
federally authorized Civil Works project (a “USACE project”), the prospective permittee must
submit a pre-construction notification. See paragraph (b)(10) of general condition 32. An
activity that requires section 408 permission is not authorized by NWP until the appropriate
Corps office issues the section 408 permission to alter, occupy, or use the USACE project, and
the district engineer issues a written NWP verification.

32. Pre-Construction Notification. (a) Timing. Where required by the terms of the
NWP, the prospective permittee must notify the district engineer by submitting a pre-
construction notification (PCN) as early as possible. The district engineer must determine if the
PCN is complete within 30 calendar days of the date of receipt and, if the PCN is determined to
be incomplete, notify the prospective permittee within that 30 day period to request the
additional information necessary to make the PCN complete. The request must specify the
information needed to make the PCN complete. As a general rule, district engineers will request
additional information necessary to make the PCN complete only once. However, if the
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prospective permittee does not provide all of the requested information, then the district
engineer will notify the prospective permittee that the PCN is still incomplete and the PCN
review process will not commence until all of the requested information has been received by
the district engineer. The prospective permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the activity may
proceed under the NWP with any special conditions imposed by the district or division
engineer; or

(2) 45 calendar days have passed from the district engineer’s receipt of the
complete PCN and the prospective permittee has not received written notice from the district or
division engineer. However, if the permittee was required to notify the Corps pursuant to
general condition 18 that listed species or critical habitat might be affected or are in the vicinity
of the activity, or to notify the Corps pursuant to general condition 20 that the activity might
have the potential to cause effects to historic properties, the permittee cannot begin the activity
until receiving written notification from the Corps that there is “no effect” on listed species or
“no potential to cause effects” on historic properties, or that any consultation required under
Section 7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or section 106 of the
National Historic Preservation Act (see 33 CFR 330.4(g)) has been completed. Also, work
cannot begin under NWPs 21, 49, or 50 until the permittee has received written approval from
the Corps. If the proposed activity requires a written waiver to exceed specified limits of an
NWP, the permittee may not begin the activity until the district engineer issues the waiver. If
the district or division engineer notifies the permittee in writing that an individual permit is
required within 45 calendar days of receipt of a complete PCN, the permittee cannot begin the
activity until an individual permit has been obtained. Subsequently, the permittee’s right to
proceed under the NWP may be modified, suspended, or revoked only in accordance with the
procedure set forth in 33 CFR 330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and
include the following information:

(1) Name, address and telephone numbers of the prospective permittee;

(2) Location of the proposed activity;

(3) Identify the specific NWP or NWP(s) the prospective permittee wants to use
to authorize the proposed activity;

(4) A description of the proposed activity; the activity’s purpose; direct and indirect
adverse environmental effects the activity would cause, including the anticipated amount of loss
of wetlands, other special aquatic sites, and other waters expected to result from the NWP
activity, in acres, linear feet, or other appropriate unit of measure; a description of any proposed
mitigation measures intended to reduce the adverse environmental effects caused by the
proposed activity; and any other NWP(s), regional general permit(s), or individual permit(s)
used or intended to be used to authorize any part of the proposed project or any related activity,
including other separate and distant crossings for linear projects that require Department of the
Army authorization but do not require pre-construction notification. The description of the
proposed activity and any proposed mitigation measures should be sufficiently detailed to allow
the district engineer to determine that the adverse environmental effects of the activity will be
no more than minimal and to determine the need for compensatory mitigation or other
mitigation measures. For single and complete linear projects, the PCN must include the
quantity of anticipated losses of wetlands, other special aquatic sites, and other waters for each
single and complete crossing of those wetlands, other special aquatic sites, and other waters.
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Sketches should be provided when necessary to show that the activity complies with the terms
of the NWP. (Sketches usually clarify the activity and when provided results in a quicker
decision. Sketches should contain sufficient detail to provide an illustrative description of the
proposed activity (e.g., a conceptual plan), but do not need to be detailed engineering plans);

(5) The PCN must include a delineation of wetlands, other special aquatic sites,
and other waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams,
on the project site. Wetland delineations must be prepared in accordance with the current
method required by the Corps. The permittee may ask the Corps to delineate the special
aquatic sites and other waters on the project site, but there may be a delay if the Corps does
the delineation, especially if the project site is large or contains many wetlands, other special
aquatic sites, and other waters. Furthermore, the 45 day period will not start until the
delineation has been submitted to or completed by the Corps, as appropriate;

(6) If the proposed activity will result in the loss of greater than 1/10-acre of
wetlands and a PCN is required, the prospective permittee must submit a statement
describing how the mitigation requirement will be satisfied, or explaining why the
adverse environmental effects are no more than minimal and why compensatory
mitigation should not be required. As an alternative, the prospective permittee may submit
a conceptual or detailed mitigation plan.

(7) For non-Federal permittees, if any listed species or designated critical habitat
might be affected or is in the vicinity of the activity, or if the activity is located in designated
critical habitat, the PCN must include the name(s) of those endangered or threatened species
that might be affected by the proposed activity or utilize the designated critical habitat that
might be affected by the proposed activity. For NWP activities that require pre-construction
notification, Federal permittees must provide documentation demonstrating compliance with
the Endangered Species Act;

(8) For non-Federal permittees, if the NWP activity might have the potential to
cause effects to a historic property listed on, determined to be eligible for listing on, or
potentially eligible for listing on, the National Register of Historic Places, the PCN must state
which historic property might have the potential to be affected by the proposed activity or
include a vicinity map indicating the location of the historic property. For NWP activities that
require pre-construction notification, Federal permittees must provide documentation
demonstrating compliance with section 106 of the National Historic Preservation Act;

(9) For an activity that will occur in a component of the National Wild and Scenic
River System, or in a river officially designated by Congress as a “study river” for possible
inclusion in the system while the river is in an official study status, the PCN must identify the
Wild and Scenic River or the “study river” (see general condition 16); and

(10) For an activity that requires permission from the Corps pursuant to 33 U.S.C.
408 because it will alter or temporarily or permanently occupy or use a U.S. Army Corps of
Engineers federally authorized civil works project, the pre-construction notification must
include a statement confirming that the project proponent has submitted a written request for
section 408 permission from the Corps office having jurisdiction over that USACE project.

(c) Form of Pre-Construction Notification: The standard individual permit
application form (Form ENG 4345) may be used, but the completed application form must
clearly indicate that it is an NWP PCN and must include all of the applicable information
required in paragraphs (b)(1) through (10) of this general condition. A letter containing the
required information may also be used. Applicants may provide electronic files of PCNs and
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supporting materials if the district engineer has established tools and procedures for electronic
submittals.

(d) Agency Coordination: (1) The district engineer will consider any comments
from Federal and state agencies concerning the proposed activity’s compliance with the terms
and conditions of the NWPs and the need for mitigation to reduce the activity’s adverse
environmental effects so that they are no more than minimal.

(2) Agency coordination is required for: (i) all NWP activities that require pre-
construction notification and result in the loss of greater than 1/2-acre of waters of the United
States; (i1)) NWP 21, 29, 39, 40, 42, 43, 44, 50, 51, and 52 activities that require pre-
construction notification and will result in the loss of greater than 300 linear feet of stream
bed; (iii) NWP 13 activities in excess of 500 linear feet, fills greater than one cubic yard per
running foot, or involve discharges of dredged or fill material into special aquatic sites; and
(iv) NWP 54 activities in excess of 500 linear feet, or that extend into the waterbody more than
30 feet from the mean low water line in tidal waters or the ordinary high water mark in the
Great Lakes.

(3) When agency coordination is required, the district engineer will immediately
provide (e.g., via e-mail, facsimile transmission, overnight mail, or other expeditious manner) a
copy of the complete PCN to the appropriate Federal or state offices (FWS, state natural
resource or water quality agency, EPA, and, if appropriate, the NMFS). With the exception of
NWP 37, these agencies will have 10 calendar days from the date the material is transmitted to
notify the district engineer via telephone, facsimile transmission, or e-mail that they intend to
provide substantive, site-specific comments. The comments must explain why the agency
believes the adverse environmental effects will be more than minimal. If so contacted by an
agency, the district engineer will wait an additional 15 calendar days before making a decision
on the pre-construction notification. The district engineer will fully consider agency comments
received within the specified time frame concerning the proposed activity’s compliance with
the terms and conditions of the NWPs, including the need for mitigation to ensure the net
adverse environmental effects of the proposed activity are no more than minimal. The district
engineer will provide no response to the resource agency, except as provided below. The
district engineer will indicate in the administrative record associated with each pre-construction
notification that the resource agencies’ concerns were considered. For NWP 37, the emergency
watershed protection and rehabilitation activity may proceed immediately in cases where there
is an unacceptable hazard to life or a significant loss of property or economic hardship will
occur. The district engineer will consider any comments received to decide whether the NWP
37 authorization should be modified, suspended, or revoked in accordance with the procedures
at 33 CFR 330.5.

(4) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by section 305(b)(4)(B) of the
Magnuson-Stevens Fishery Conservation and Management Act.

(5) Applicants are encouraged to provide the Corps with either electronic files or
multiple copies of pre-construction notifications to expedite agency coordination.

DISTRICT ENGINEER’S DECISION

1. Inreviewing the PCN for the proposed activity, the district engineer will
determine whether the activity authorized by the NWP will result in more than minimal



P-19

individual or cumulative adverse environmental effects or may be contrary to the public
interest. If a project proponent requests authorization by a specific NWP, the district engineer
should issue the NWP verification for that activity if it meets the terms and conditions of that
NWP, unless he or she determines, after considering mitigation, that the proposed activity will
result in more than minimal individual and cumulative adverse effects on the aquatic
environment and other aspects of the public interest and exercises discretionary authority to
require an individual permit for the proposed activity. For a linear project, this determination
will include an evaluation of the individual crossings of waters of the United States to
determine whether they individually satisfy the terms and conditions of the NWP(s), as well as
the cumulative effects caused by all of the crossings authorized by NWP. If an applicant
requests a waiver of the 300 linear foot limit on impacts to streams or of an otherwise
applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51, 52, or 54,
the district engineer will only grant the waiver upon a written determination that the NWP
activity will result in only minimal individual and cumulative adverse environmental effects.
For those NWPs that have a waivable 300 linear foot limit for losses of intermittent and
ephemeral stream bed and a 1/2-acre limit (i.e., NWPs 21, 29, 39, 40, 42, 43, 44, 50, 51, and
52), the loss of intermittent and ephemeral stream bed, plus any other losses of jurisdictional
waters and wetlands, cannot exceed 1/2-acre.

2. When making minimal adverse environmental effects determinations the district
engineer will consider the direct and indirect effects caused by the NWP activity. He or she
will also consider the cumulative adverse environmental effects caused by activities authorized
by NWP and whether those cumulative adverse environmental effects are no more than
minimal. The district engineer will also consider site specific factors, such as the
environmental setting in the vicinity of the NWP activity, the type of resource that will be
affected by the NWP activity, the functions provided by the aquatic resources that will be
affected by the NWP activity, the degree or magnitude to which the aquatic resources perform
those functions, the extent that aquatic resource functions will be lost as a result of the NWP
activity (e.g., partial or complete loss), the duration of the adverse effects (temporary or
permanent), the importance of the aquatic resource functions to the region (e.g., watershed or
ecoregion), and mitigation required by the district engineer. If an appropriate functional or
condition assessment method is available and practicable to use, that assessment method may
be used by the district engineer to assist in the minimal adverse environmental effects
determination. The district engineer may add case-specific special conditions to the NWP
authorization to address site- specific environmental concerns.

3. If the proposed activity requires a PCN and will result in a loss of greater than
1/10-acre of wetlands, the prospective permittee should submit a mitigation proposal with the
PCN. Applicants may also propose compensatory mitigation for NWP activities with smaller
impacts, or for impacts to other types of waters (e.g., streams). The district engineer will
consider any proposed compensatory mitigation or other mitigation measures the applicant has
included in the proposal in determining whether the net adverse environmental effects of the
proposed activity are no more than minimal. The compensatory mitigation proposal may be
either conceptual or detailed. If the district engineer determines that the activity complies with
the terms and conditions of the NWP and that the adverse environmental effects are no more
than minimal, after considering mitigation, the district engineer will notify the permittee and
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include any activity-specific conditions in the NWP verification the district engineer deems
necessary. Conditions for compensatory mitigation requirements must comply with the
appropriate provisions at 33 CFR 332.3(k). The district engineer must approve the final
mitigation plan before the permittee commences work in waters of the United States, unless the
district engineer determines that prior approval of the final mitigation plan is not practicable or
not necessary to ensure timely completion of the required compensatory mitigation. If the
prospective permittee elects to submit a compensatory mitigation plan with the PCN, the district
engineer will expeditiously review the proposed compensatory mitigation plan. The district
engineer must review the proposed compensatory mitigation plan within 45 calendar days of
receiving a complete PCN and determine whether the proposed mitigation would ensure the
NWP activity results in no more than minimal adverse environmental effects. If the net adverse
environmental effects of the NWP activity (after consideration of the mitigation proposal) are
determined by the district engineer to be no more than minimal, the district engineer will
provide a timely written response to the applicant. The response will state that the NWP activity
can proceed under the terms and conditions of the NWP, including any activity-specific
conditions added to the NWP authorization by the district engineer.

4. If the district engineer determines that the adverse environmental effects of the
proposed activity are more than minimal, then the district engineer will notify the applicant
either: (a) that the activity does not qualify for authorization under the NWP and instruct the
applicant on the procedures to seek authorization under an individual permit; (b) that the
activity is authorized under the NWP subject to the applicant’s submission of a mitigation plan
that would reduce the adverse environmental effects so that they are no more than minimal; or
(c) that the activity is authorized under the NWP with specific modifications or conditions.
Where the district engineer determines that mitigation is required to ensure no more than
minimal adverse environmental effects, the activity will be authorized within the 45-day PCN
period (unless additional time is required to comply with general conditions 18, 20, and/or 31,
or to evaluate PCNs for activities authorized by NWPs 21, 49, and 50), with activity-specific
conditions that state the mitigation requirements. The authorization will include the necessary
conceptual or detailed mitigation plan or a requirement that the applicant submit a mitigation
plan that would reduce the adverse environmental effects so that they are no more than
minimal. When compensatory mitigation is required, no work in waters of the United States
may occur until the district engineer has approved a specific mitigation plan or has determined
that prior approval of a final mitigation plan is not practicable or not necessary to ensure timely
completion of the required compensatory mitigation.

FURTHER INFORMATION

1. District Engineers have authority to determine if an activity complies with the
terms and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law.

3. NWPs do not grant any property rights or exclusive privileges.

4. NWPs do not authorize any injury to the property or rights of others.

5. NWPs do not authorize interference with any existing or proposed Federal
project (see general condition 31).
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DEFINITIONS

Best management practices (BMPs): Policies, practices, procedures, or structures
implemented to mitigate the adverse environmental effects on surface water quality resulting
from development. BMPs are categorized as structural or non-structural.

Compensatory mitigation: The restoration (re-establishment or rehabilitation),
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic
resources for the purposes of offsetting unavoidable adverse impacts which remain after all
appropriate and practicable avoidance and minimization has been achieved.

Currently serviceable: Useable as is or with some maintenance, but not so degraded
as to essentially require reconstruction.

Direct effects: Effects that are caused by the activity and occur at the same time and

place.

Discharge: The term “discharge” means any discharge of dredged or fill material
into waters of the United States.

Ecological reference: A model used to plan and design an aquatic habitat and
riparian area restoration, enhancement, or establishment activity under NWP 27. An ecological
reference may be based on the structure, functions, and dynamics of an aquatic habitat type or a
riparian area type that currently exists in the region where the proposed NWP 27 activity is
located. Alternatively, an ecological reference may be based on a conceptual model for the
aquatic habitat type or riparian area type to be restored, enhanced, or established as a result of
the proposed NWP 27 activity. An ecological reference takes into account the range of
variation of the aquatic habitat type or riparian area type in the region.

Enhancement: The manipulation of the physical, chemical, or biological
characteristics of an aquatic resource to heighten, intensify, or improve a specific aquatic
resource function(s). Enhancement results in the gain of selected aquatic resource function(s),
but may also lead to a decline in other aquatic resource function(s). Enhancement does not
result in a gain in aquatic resource area.

Ephemeral stream: An ephemeral stream has flowing water only during, and for a
short duration after, precipitation events in a typical year. Ephemeral stream beds are located
above the water table year-round. Groundwater is not a source of water for the stream. Runoff
from rainfall is the primary source of water for stream flow.

Establishment (creation): The manipulation of the physical, chemical, or biological
characteristics present to develop an aquatic resource that did not previously exist at an upland
site. Establishment results in a gain in aquatic resource area.

High Tide Line: The line of intersection of the land with the water’s surface at the
maximum height reached by a rising tide. The high tide line may be determined, in the absence
of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of
fine shell or debris on the foreshore or berm, other physical markings or characteristics,
vegetation lines, tidal gages, or other suitable means that delineate the general height reached
by a rising tide. The line encompasses spring high tides and other high tides that occur with
periodic frequency but does not include storm surges in which there is a departure from the
normal or predicted reach of the tide due to the piling up of water against a coast by strong
winds such as those accompanying a hurricane or other intense storm.

Historic Property: Any prehistoric or historic district, site (including archaeological
site), building, structure, or other object included in, or eligible for inclusion in, the National
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Register of Historic Places maintained by the Secretary of the Interior. This term includes
artifacts, records, and remains that are related to and located within such properties. The term
includes properties of traditional religious and cultural importance to an Indian tribe or Native
Hawaiian organization and that meet the National Register criteria (36 CFR part 60).

Independent utility: A test to determine what constitutes a single and complete non-
linear project in the Corps Regulatory Program. A project is considered to have independent
utility if it would be constructed absent the construction of other projects in the project area.
Portions of a multi-phase project that depend upon other phases of the project do not have
independent utility. Phases of a project that would be constructed even if the other phases were
not built can be considered as separate single and complete projects with independent utility.

Indirect effects: Effects that are caused by the activity and are later in time or farther
removed in distance, but are still reasonably foreseeable.

Intermittent stream: An intermittent stream has flowing water during certain times of
the year, when groundwater provides water for stream flow. During dry periods, intermittent
streams may not have flowing water. Runoff from rainfall is a supplemental source of water for
stream flow.

Loss of waters of the United States: Waters of the United States that are permanently
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity.
Permanent adverse effects include permanent discharges of dredged or fill material that change
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is
not a net threshold that is calculated after considering compensatory mitigation that may be used
to offset losses of aquatic functions and services. The loss of stream bed includes the acres or
linear feet of stream bed that are filled or excavated as a result of the regulated activity. Waters
of the United States temporarily filled, flooded, excavated, or drained, but restored to pre-
construction contours and elevations after construction, are not included in the measurement of
loss of waters of the United States. Impacts resulting from activities that do not require
Department of the Army authorization, such as activities eligible for exemptions under section
404(f) of the Clean Water Act, are not considered when calculating the loss of waters of the
United States.

Navigable waters: Waters subject to section 10 of the Rivers and Harbors Act of
1899. These waters are defined at 33 CFR part 329.

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and
flow of tidal waters. Non-tidal wetlands contiguous to tidal waters are located landward of the
high tide line (i.e., spring high tide line).

Open water: For purposes of the NWPs, an open water is any area that in a year with
normal patterns of precipitation has water flowing or standing above ground to the extent that
an ordinary high water mark can be determined. Aquatic vegetation within the area of flowing
or standing water is either non-emergent, sparse, or absent. Vegetated shallows are considered
to be open waters. Examples of “open waters” include rivers, streams, lakes, and ponds.

Ordinary High Water Mark: An ordinary high water mark is a line on the shore
established by the fluctuations of water and indicated by physical characteristics, or by other
appropriate means that consider the characteristics of the surrounding areas.

Perennial stream: A perennial stream has flowing water year-round during a typical
year. The water table is located above the stream bed for most of the year. Groundwater is the
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primary source of water for stream flow. Runoff from rainfall is a supplemental source of
water for stream flow.

Practicable: Available and capable of being done after taking into consideration cost,
existing technology, and logistics in light of overall project purposes.

Pre-construction notification: A request submitted by the project proponent to the
Corps for confirmation that a particular activity is authorized by nationwide permit. The request
may be a permit application, letter, or similar document that includes information about the
proposed work and its anticipated environmental effects. Pre-construction notification may be
required by the terms and conditions of a nationwide permit, or by regional conditions. A pre-
construction notification may be voluntarily submitted in cases where pre-construction
notification is not required and the project proponent wants confirmation that the activity is
authorized by nationwide permit.

Preservation: The removal of a threat to, or preventing the decline of, aquatic
resources by an action in or near those aquatic resources. This term includes activities
commonly associated with the protection and maintenance of aquatic resources through the
implementation of appropriate legal and physical mechanisms. Preservation does not result in a
gain of aquatic resource area or functions.

Protected tribal resources: Those natural resources and properties of traditional or
customary religious or cultural importance, either on or off Indian lands, retained by, or
reserved by or for, Indian tribes through treaties, statutes, judicial decisions, or executive orders,
including tribal trust resources.

Re-establishment: The manipulation of the physical, chemical, or biological
characteristics of a site with the goal of returning natural/historic functions to a former aquatic
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in
aquatic resource area and functions.

Rehabilitation: The manipulation of the physical, chemical, or biological
characteristics of a site with the goal of repairing natural/historic functions to a degraded
aquatic resource. Rehabilitation results in a gain in aquatic resource function, but does not
result in a gain in aquatic resource area.

Restoration: The manipulation of the physical, chemical, or biological characteristics
of a site with the goal of returning natural/historic functions to a former or degraded aquatic
resource. For the purpose of tracking net gains in aquatic resource area, restoration is divided
into two categories: re-establishment and rehabilitation.

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under
the 404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient
sections of streams. Such stream sections are recognizable by their hydraulic characteristics.
The rapid movement of water over a course substrate in riffles results in a rough flow, a
turbulent surface, and high dissolved oxygen levels in the water. Pools are deeper areas
associated with riffles. A slower stream velocity, a streaming flow, a smooth surface, and a
finer substrate characterize pools.

Riparian areas: Riparian areas are lands next to streams, lakes, and estuarine- marine
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through
which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a
variety of ecological functions and services and help improve or maintain local water quality.
(See general condition 23.)
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Shellfish seeding: The placement of shellfish seed and/or suitable substrate to
increase shellfish production. Shellfish seed consists of immature individual shellfish or
individual shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate
may consist of shellfish shells, shell fragments, or other appropriate materials placed into
waters for shellfish habitat.

Single and complete linear project: A linear project is a project constructed for the
purpose of getting people, goods, or services from a point of origin to a terminal point, which
often involves multiple crossings of one or more waterbodies at separate and distant locations.
The term “single and complete project” is defined as that portion of the total linear project
proposed or accomplished by one owner/developer or partnership or other association of
owners/developers that includes all crossings of a single water of the United States (i.e., a
single waterbody) at a specific location. For linear projects crossing a single or multiple
waterbodies several times at separate and distant locations, each crossing is considered a single
and complete project for purposes of NWP authorization. However, individual channels in a
braided stream or river, or individual arms of a large, irregularly shaped wetland or lake, etc.,
are not separate waterbodies, and crossings of such features cannot be considered separately.

Single and complete non-linear project: For non-linear projects, the term “single and
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished
by one owner/developer or partnership or other association of owners/developers. A single and
complete non-linear project must have independent utility (see definition of “independent
utility”). Single and complete non-linear projects may not be “piecemealed” to avoid the limits
in an NWP authorization.

Stormwater management: Stormwater management is the mechanism for controlling
stormwater runoff for the purposes of reducing downstream erosion, water quality
degradation, and flooding and mitigating the adverse effects of changes in land use on the
aquatic environment.

Stormwater management facilities: Stormwater management facilities are those
facilities, including but not limited to, stormwater retention and detention ponds and best
management practices, which retain water for a period of time to control runoff and/or improve
the quality (i.e., by reducing the concentration of nutrients, sediments, hazardous substances
and other pollutants) of stormwater runoff.

Stream bed: The substrate of the stream channel between the ordinary high water
marks. The substrate may be bedrock or inorganic particles that range in size from clay to
boulders. Wetlands contiguous to the stream bed, but outside of the ordinary high water marks,
are not considered part of the stream bed.

Stream channelization: The manipulation of a stream’s course, condition, capacity,
or location that causes more than minimal interruption of normal stream processes. A
channelized stream remains a water of the United States.

Structure: An object that is arranged in a definite pattern of organization. Examples
of structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir,
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef,
permanent mooring structure, power transmission line, permanently moored floating vessel,
piling, aid to navigation, or any other manmade obstacle or obstruction.

Tidal wetland: A tidal wetland is a jurisdictional wetland that is inundated by tidal
waters. Tidal waters rise and fall in a predictable and measurable rhythm or cycle due to the
gravitational pulls of the moon and sun. Tidal waters end where the rise and fall of the water
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surface can no longer be practically measured in a predictable rhythm due to masking by other
waters, wind, or other effects. Tidal wetlands are located channelward of the high tide line.

Tribal lands: Any lands title to which is either: 1) held in trust by the United States
for the benefit of any Indian tribe or individual; or 2) held by any Indian tribe or individual
subject to restrictions by the United States against alienation.

Tribal rights: Those rights legally accruing to a tribe or tribes by virtue of inherent
sovereign authority, unextinguished aboriginal title, treaty, statute, judicial decisions, executive
order or agreement, and that give rise to legally enforceable remedies.

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1)
Guidelines. They are areas that are permanently inundated and under normal circumstances
have rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a
variety of vascular rooted plants in freshwater systems.

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the
United States. If a wetland is adjacent to a waterbody determined to be a water of the United
States, that waterbody and any adjacent wetlands are considered together as a single aquatic
unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes, ponds,
and wetlands.
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FINAL 2017 REGIONAL CONDITIONS

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT:

The web links (both internal to our Wilmington District and any external links to collaborating
agencies) in this document are valid at the time of publication. However, the Wilmington
District Regulatory Program web page addresses, as with other agency web sites, may change
over the timeframe of the five-year Nationwide Permit renewal cycle, in response to policy
mandates or technology advances. While we will make every effort to check on the integrity of
our web links and provide re-direct pages whenever possible, we ask that you report any broken
links to us so we can keep the page information current and usable. We apologize in advanced
for any broken links that you may encounter, and we ask that you navigate from the Regulatory
home page (Regulatory Permit Program Wetlands and Streams) of the Wilmington District
Corps of Engineers, to the “Permits’ section of our web site to find links for pages that cannot
be found by clicking directly on the listed web link in this document.

Final 2017 Regional Conditions for Nationwide Permits (NWP) in the Wilmington District

1.0 Excluded Waters

The Corps has identified waters that will be excluded from the use of all NWP’s during certain
timeframes. These waters are:

1.1 Anadromous Fish Spawning Areas

Waters of the United States identified by either the North Carolina Division of Marine Fisheries
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish
spawning areas are excluded during the period between February 15 and June 30, without prior
written approval from the Corps and either NCDMF or NCWRC.

1.2 Trout Waters Moratorium

Waters of the United States in the designated trout watersheds of North Carolina are excluded
during the period between October 15 and April 15 without prior written approval from the
NCWRC, or from the Eastern Band of Cherokee Indians (EBCI) Fisheries and Wildlife
Management (FWM) office if the project is located on EBCI trust land. (See Section 2.7 for
information on the designated trout watersheds).

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service
(NMFS)

Waters of the United States designated as sturgeon spawning areas are excluded during the
period between February 1 and June 30, without prior written approval from the NMFS.
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* 2.0 Waters Requiring Additional Notification

The Corps has identified waters that will be subject to additional notification requirements for
activities authorized by all NWPs. These waters are:

* 2.1 Western NC Counties that Drain to Designated Critical Habitat

For proposed activities within waters of the United States that require a Pre-Construction
Notification (PCN) and are located in the sixteen counties listed below, permittees must provide
a copy of the PCN to the U.S. Fish and Wildlife Service (USFWS), 160 Zillicoa Street,
Asheville, North Carolina 28801. This PCN must be sent concurrently to the U.S. Fish and
Wildlife Service and the Corps Asheville Regulatory Field Office. Please see General Condition
18 for specific notification requirements related to the Endangered Species Act and the below
website for information on the location of designated critical habitat.

Counties with tributaries that drain to designated critical habitat that require notification to the
Asheville U.S. Fish and Wildlife Service: Avery, Cherokee, Forsyth, Graham, Haywood,
Henderson, Jackson, Macon, Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union
and Yancey.

Website and office addresses for Endangered Species Act Information:

The Wilmington District has developed the following website for permittees which provides
guidelines on how to review linked websites and maps in order to fulfill NWP General Condition
18 requirements:
http://www.saw.usace.army.mil/Missions/RegulatoryPermitProgram/AgencyCoordination/ESA.a

SpX

Permittees who do not have internet access may contact the appropriate U.S. Fish and Wildlife
Service offices listed below or Corps at (910) 251-4633:

Asheville U.S. Fish and Wildlife Service Office counties: All counties west of and including
Anson, Stanly, Davidson, Forsythe and Stokes Counties.

U.S. Fish and Wildlife Service
Asheville Field Office

160 Zillicoa Street

Asheville, NC 28801
Telephone: (828) 258-3939

Raleigh U.S. Fish and Wildlife Service Office counties: all counties east of and including
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.

U.S. Fish and Wildlife Service
Raleigh Field Office
Post Office Box 33726
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Raleigh, NC 27636-3726
Telephone: (919) 856-4520

* 2.2 Special Designation Waters

Prior to the use of any NWP, except NWP 3, that involves a discharge of dredged or fill material
in any of the following identified waters and/or adjacent wetlands in North Carolina, permittees
shall submit a PCN to the District Engineer prior to commencing the activity (see General
Condition 32). The North Carolina waters and wetlands that require additional notification
requirements are:

“Outstanding Resource Waters” (ORW) or “High Quality Waters” (HQW) as designated by the
North Carolina Environmental Management Commission; “Primary Nursery Areas” (PNA),
including inland PNA, as designated by the North Carolina Marine Fisheries Commission and
the NCWRC; or wetlands adjacent to these waters. Definitions of ORW, HQW and PNA waters
can be found in the North Carolina State Administrative Code, Title 15A, Subchapters 2B and
10C (I5A NCAC 02B, 15A NCAC 10C) and at the following World Wide Web page:
http://reports.oah.state.nc.us/ncac.asp?folderName=\Title%2015A%20-
%20Environmental%20Quality&lookUpError=15A%20NCAC%20000%20. Surface water
classifications for waters in North Carolina can be viewed at the North Carolina Division of
Water Resources website or at the following World Wide Web Page:
https://deq.nc.gov/about/divisions/water-resources/planning/classification-
standards/classifications

Permittees who do not have internet access may contact the Corps at (910) 251- 4633.
2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern

Non-federal permittees for any NWP in a designated “Area of Environmental Concern” (AEC)

in the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal
Area Management Act (CAMA) must also obtain the required CAMA permit. Development
activities for non-federal projects may not commence until a copy of the approved CAMA permit
is furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field
Office — 69 Darlington Avenue, Wilmington, NC 28403, (910) 251-4802 or Washington Field
Office — 2407 West 5th Street, Washington, NC 27889, (910) 251-4610).

2.4 Barrier Islands

Prior to the use of any NWP on a barrier island of North Carolina, permittees must submit a PCN
to the District Engineer prior to commencing the activity (see General Condition 32).

2.5 Mountain or Piedmont Bogs
Prior to the use of any NWP in a Bog, as classified by the North Carolina Wetland Assessment

Methodology (NCWAM), permittees shall submit a PCN to the District Engineer prior to
commencing the activity (see General Condition 32). The latest version of NCWAM can be
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viewed on the Corps RIBITS (Regulatory In-lieu Fee and Bank Information Tracking System)
website or at the following World Wide Web Page:
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::

*2.6 Animal Waste Facilities

Prior to use of any NWP for construction of animal waste facilities in waters of the United
States, including wetlands, permittees shall submit a PCN to the District Engineer prior to
commencing the activity (see General Condition 32).

* 2.7 Trout Waters

Prior to any discharge of dredge or fill material into streams, waterbodies or wetlands within the
294 designated trout watersheds of North Carolina, the permittee shall submit a PCN (see
General Condition 32) to the District Engineer prior to commencing the activity, unless other
thresholds are established in the Regional Conditions in Section 4 (Additional Regional
Conditions for Specific Nationwide Permits). The permittee shall also provide a copy of the
notification to the appropriate NCWRC office, or to the EBCI FWM Office (if the project is
located on EBCI trust land), to facilitate the determination of any potential impacts to designated
Trout Waters.

Notification to the Corps will include a statement with the name of the NCWRC or EBCI FWM
biologist contacted, the date of the notification, the location of work, a delineation of wetlands
and waters, a discussion of alternatives to working in the mountain trout waters, why alternatives
were not selected, and, if applicable, a plan to provide compensatory mitigation for all
unavoidable adverse impacts to mountain trout waters.

NCWRC and NC Trout Watersheds:

NCWRC Contact** Counties that are Counties that are
entirely within Trout partially within Trout
Watersheds* Watersheds*

Mountain Coordinator Alleghany  Jackson Burke McDowell

Balsam Depot Ashe Macon Buncombe  Mitchell

20830 Great Smoky Avery Swain Caldwell Polk

Mountain Expressway Graham Transylvania | Cherokee Rutherford

Waynesville, NC 28786 Haywood  Watauga Clay Surry

Telephone: (828) 558-6011 Henderson =~ Wilkes

Madison Yancey
For NCDOT Projects:
NCDOT Coordinator

206 Charter. Street
Albemarle, NC 28001
Telephone: (704) 982-9181
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*NOTE: To determine notification requirements, contact the Corps Asheville Regulatory Field
Office at (828) 271-7980 or view maps for each County at the following World Wide Web page:
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/A gency-
Coordination/Trout/.

**[f a project is located on EBCI trust land, submit the PCN in accordance with Section 3.14.
Contact the Corps Asheville Regulatory Field Office at (828) 271-7980 with questions.

2.8 Western NC Waters and Corridors

The permittee shall submit a PCN (see General Condition 32) to the District Engineer prior to
commencing the activity in waters of the United States if the activity will occur within any of the
following identified waters in western North Carolina, within 0.5 mile on either side of these
waters, or within 0.75 mile of the Little Tennessee River, as measured from the top of the bank
of the respective water (i.e., river, stream, or creek):

Brasstown Creek

Burningtown Creek

Cane River

Caney Fork

Cartoogechaye Creek
Chattooga River

Cheoah River

Cowee Creek

Cullasaja River

Deep Creek

Elljjay Creek

French Broad River

Garden Creek

Hiwassee River

Hominy Creek

Iotla Creek

Little Tennessee River (within the river or within 0.75 mile on either side of this river)
Nantahala River

Nolichucky River

North Fork French Broad River
North Toe River

Nottley River

Oconaluftee River (portion not located on trust/EBCI land)
Peachtree Creek

Shooting Creek

Snowbird Creek

South Toe River

Stecoah Creek

Swannanoa River

Sweetwater Creek
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Tuckasegee River (also spelled Tuckaseegee or Tuckaseigee)
Valley River

Watauga Creek

Watauga River

Wayah Creek

West Fork French Broad River

To determine notification requirements, contact the Corps Asheville Regulatory Field Office at
(828) 271-7980 or view maps for all corridors at the following World Wide Web page:
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/A gency-
Coordination/Designated-Special-Waters.aspx

3.0 List of Corps Regional Conditions for All Nationwide Permits
The following conditions apply to all Nationwide Permits in the Wilmington District:
3.1 Limitation of Loss of Stream Bed

NWPs may not be used for activities that may result in the loss or degradation of more than 300
total linear feet of stream bed, unless the District Engineer has waived the 300 linear foot limit
for ephemeral and intermittent streams on a case-by-case basis and has determined that the
proposed activity will result in minimal individual and cumulative adverse impacts to the aquatic
environment. Waivers for the loss of ephemeral and intermittent streams must be in writing and
documented by appropriate/accepted stream quality assessments®. This waiver only applies to
the 300 linear feet threshold for NWPs.

This Regional Condition does not apply to NWP 23 (Approved Categorical Exclusions).
*NOTE: Permittees should utilize the most current methodology prescribed by Wilmington

District to assess stream function and quality. Information can be found at:
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::

3.2 Mitigation for Loss of Stream Bed

For any NWP that results in a loss of more than 150 linear feet of stream, the permittee shall
provide a mitigation proposal to compensate for more than minimal individual and cumulative
adverse impacts to the aquatic environment. For stream losses of 150 linear feet or less that
require a PCN, the District Engineer may determine, on a case-by-case basis, that compensatory
mitigation is required to ensure that the activity results in minimal adverse effect on the aquatic
environment.

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet
Prior to use of any NWP for any activity which impacts more than 150 total linear feet of

perennial stream, intermittent or ephemeral stream, the permittee shall submit a PCN to the
District Engineer prior to commencing the activity (see General Condition 32). This applies to
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NWPs that do not have specific notification requirements. If a NWP has specific notification
requirements, the requirements of the NWP should be followed.

3.4 Restriction on Use of Live Concrete

For all NWPs which allow the use of concrete as a building material, live or fresh concrete,
including bags of uncured concrete, may not come into contact with the water in or entering into
waters of the United States. Water inside coffer dams or casings that has been in contact with
wet concrete shall only be returned to waters of the United States after the concrete is set and
cured and when it no longer poses a threat to aquatic organisms.

3.5 Requirements for Using Riprap for Bank Stabilization

For all NWPs that allow for the use of riprap material for bank stabilization, the following
measures shall be applied:

3.5.1. Where bank stabilization is conducted as part of an activity, natural design, bioengineering
and/or geoengineering methods that incorporate natural durable materials, native seed mixes, and
native plants and shrubs are to be utilized to the maximum extent practicable.

3.5.2. Filter cloth must be placed underneath the riprap as an additional requirement of its use in
North Carolina waters. The placement of filter fabric is not required if the riprap will be pushed
or “keyed” into the bank of the waterbody. A waiver from the specifications in this Regional
Condition may be requested in writing. The waiver will only be issued if it can be demonstrated
that the impacts of complying with this Regional Condition would result in greater adverse
impacts to the aquatic environment.

3.5.3. The placement of riprap shall be limited to the areas depicted on submitted work plan
drawings.

3.5.4. The riprap material shall be clean and free from loose dirt or any pollutant except in trace
quantities that would not have an adverse environmental effect.

3.5.5. It shall be of a size sufficient to prevent its movement from the authorized alignment by
natural forces under normal conditions.

3.5.6. The riprap material shall consist of clean rock or masonry material such as, but not limited
to, granite, marl, or broken concrete.

3.6 Requirements for Culvert Placement

3.6.1 For all NWPs that involve the construction/installation of culverts, measures will be
included in the construction/installation that will promote the safe passage of fish and other
aquatic organisms. The dimension, pattern, and profile of the stream above and below a pipe or
culvert should not be modified by altering the width or depth of the stream profile in connection
with the construction activity. The width, height, and gradient of a proposed culvert should be
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sufficient to pass the average historical low flow and spring flow without adversely altering flow
velocity. Spring flow is the seasonal sustained high flow that typically occurs in the spring.
Spring flows should be determined from gage data, if available. In the absence of such data,
bank-full flow can be used as a comparable indicator.

In Public Trust Areas of Environmental Concern (AEC) and/or the Estuarine Waters AEC as
designated by the Coastal Area Management Act (CAMA): All pipes/culverts must be
sufficiently sized to allow for the burial of the bottom of the culvert at least one foot below
normal bed elevation.

In all other areas: Culverts greater than 48 inches in diameter will be buried at least one foot
below the bed of the stream. Culverts 48 inches in diameter or less shall be buried to maintain
aquatic passage and to maintain passage during drought or low flow conditions, and every effort
shall be made to maintain the existing channel slope.

Culverts must be designed and constructed in a manner that minimizes destabilization and head
cutting. Destabilizing the channel and head cutting upstream should be considered and
appropriate actions incorporated in the design and placement of the culvert.

A waiver from the depth specifications in this condition may be requested, in writing, by the
permittee and issued by the Corp; this request must be specific as to the reasons(s) for the
request. The waiver will be issued if it can be demonstrated that the proposed design would
result in less impacts to the aquatic environment.

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a
manner that does not restrict the flow and circulation patterns of waters of the United States.
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Culverts placed across wetland fills purely for the purposes of equalizing surface water do not
have to be buried, but the culverts must be of adequate size and/or number to ensure unrestricted
transmission of water.

3.6.2 Bank-full flows (or less) shall be accommodated through maintenance of the existing bank-
full channel cross sectional area. Additional culverts or culvert barrels at such crossings shall be
allowed only to receive bank-full flows.

Approach Fill

Foadwray I

Culvert buried
Bankfiall || belowstreambed

44/ to appropriate

. # depth (if required).
Baffles Stream

Blockage  Bottom

3.6.3 Where adjacent floodplain is available, flows exceeding bank-full should be accommodated
by installing culverts at the floodplain elevation. Additional culverts or culvert barrels at such
crossings should not be buried, or if buried, must have sills at the inlets to ensure that they only
receive flows exceeding bank-full.

3.6.4 Excavation of existing stream channels shall be limited to the minimum necessary to
construct or install the proposed culvert. The final width of the impacted stream at the culvert
inlet and outlet should be no greater than the original stream width. A waiver from this condition
may be requested in writing; this request must be specific as to the reason(s) for the request. The
waiver will be issued if the proposed design would result in less impacts to the aquatic
environment and/or if it can be demonstrated that it is not practicable to restore the final width of
the impacted stream at the culvert inlet and outlet to the width of the original stream channel.

3.6.5 The width of the culvert shall be comparable to the width of the stream channel. If the
width of the culvert is wider than the stream channel, the culvert shall include baffles, benches
and/or sills to maintain the width of the stream channel. A waiver from this condition may be
requested in writing; this request must be specific as to the reason(s) for the request. The waiver
will be issued if it can be demonstrated that it is not practicable or necessary to include baffles,
benches or sills and the design would result in less impacts to the aquatic environment.

3.7 Notification to NCDEQ Shellfish Sanitation Section

Permittees shall notify the NCDEQ Shellfish Sanitation Section prior to dredging in or removing
sediment from an area closed to shell fishing where the effluent may be released to an area open
for shell fishing or swimming in order to avoid contamination from the disposal area and cause a
temporary shellfish closure to be made. Such notification shall also be provided to the
appropriate Corps Regulatory Field Office. Any disposal of sand to the ocean beach should
occur between November 1 and April 30 when recreational usage is low. Only clean sand



P-35

should be used and no dredged sand from closed shell fishing areas may be used. If beach
disposal were to occur at times other than stated above or if sand from a closed shell fishing area
is to be used, a swimming advisory shall be posted, and a press release shall be issued by the
permittee.

3.8 Submerged Aquatic Vegetation

Impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP, except NWP
48, unless EFH Consultation has been completed pursuant to the Magnuson-Stevens Fisheries
Conservation and Management Act (Magnuson-Stevens Act). Permittees shall submit a PCN
(See NWP General Condition 32) to the District Engineer prior to commencing the activity if the
project would affect SAV. The permittee may not begin work until notified by the Corps that the
requirements of the Magnuson-Stevens Act have been satisfied and that the activity is
authorized.

3.9 Sedimentation and Erosion Control Structures and Measures

All PCNs will identify and describe sedimentation and erosion control structures and measures
proposed for placement in waters of the United States. The structures and measures should be
depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands
and streams.

3.10 Restoration of Temporary Impacts to Stream Beds

Upon completion of work that involves temporary stream impacts, streambeds are to be restored
to pre-project elevations and widths using natural streambed material such that the impacted
stream reach mimics the adjacent upstream and downstream reach. The impacted area shall be
backfilled with natural streambed material to a depth of at least 12 inches or to the bottom depth
of the impacted area if shallower than 12 inches. An engineered in-stream structure or material
can be used to provide protection of a buried structure if it provides benefits to the aquatic
environment and can be accomplished by a natural streambed design. A permittee may request a
waiver of this condition if it is determined a buried structure needs significant physical protection
beyond those provided in this condition. This condition does not apply to NWP 27 — Aquatic
Habitat Restoration, Enhancement, and Establishment Activities.

3.11 Restoration of Temporary Impacts to Stream Banks

Upon completion of work involving temporary stream bank impacts, stream banks are to be
restored to pre-project grade and contours or beneficial grade and contours if the original bank
slope is steep and unstable. Natural durable materials, native seed mixes, and native plants and
shrubs are to be utilized in the restoration. Natural designs which use bioengineered and/or geo-
engineered methods are to be applied. An engineered structure or material can be used to provide
protection of a buried structure if it provides benefits to the stream bank environment, provided it
is not in excess of the minimum amount needed for protection and does not exceed an average of
one cubic yard per running foot placed along the bank below the plane of the ordinary high water
mark. A permittee may request a waiver of this condition if it is determined a buried structure
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needs significant physical protection beyond those provided in this condition. This condition
does not apply to NWP 27 — Aquatic Habitat Restoration, Enhancement, and Establishment
Activities.

3.12 Federal Navigation Channel Setbacks and Corps Easements

3.12.1 Authorized structures and fills located in or adjacent to Federally authorized waterways
will be constructed in accordance with the latest setback criteria established by the Wilmington
District Engineer. You may review the setback policy at
http://www.saw.usace.army.mil/Missions/Navigation/Setbacks.aspx. This general permit does
not authorize the construction of hardened or permanently fixed structures within the Federally
Authorized Channel Setback, unless the activity is approved by the Corps. The permittee shall
submit a PCN (see General Condition 32) to the District Engineer prior to the construction of any
structures or fills within the Federally Authorized Channel Setback.

3.12.2 The permittee shall obtain a Consent to Cross Government Easement from the
Wilmington District’s Land Use Coordinator prior to any crossing of the Corps easement and/or
prior to commencing construction of any structures, authorized dredging or other work within the
right-of-way of, or in proximity to, a federally designated disposal area. The Land Use
Coordinator may be contacted at: CESAW-OP-N, 69 Darlington Avenue, Wilmington, North
Carolina 28403-1343, email: SAWWeb-NAV @usace.army.mil

3.13 Northern Long-eared Bat — Endangered Species Act Compliance

The Wilmington District, U.S. Army Corps of Engineers has consulted with the United States
Fish and Wildlife Service (USFWS) in regards to the threatened Northern long-eared bat
(NLEB) (Myotis septentrionalis) and Standard Local Operating Procedures for Endangered
Species (SLOPES) have been approved by the Corps and the USFWS. This condition concerns
effects to the NLEB only and does not address effects to other federally listed species and/or
federally designated critical habitat.

A. Procedures when the Corps is the lead federal* agency for a project:
The permittee must comply with (1) and (2) below when:

* the project is located in the western 41 counties of North Carolina, to include non-
federal aid North Carolina Department of Transportation (NCDOT) projects, OR;

* the project is located in the 59 eastern counties of North Carolina, and is a non-
NCDOT project.

*Generally, if a project is located on private property or on non-federal land, and the project
is not being funded by a federal entity, the Corps will be the lead federal agency due to the
requirement to obtain Department of the Army authorization to impact waters of the United
States. If the project is located on federal land, contact the Corps to determine the lead
federal agency.
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(1) A permittee using a NWP must check to see if their project is located in the range of
the NLEB by using the following website:
http://www.fws.gov/midwest/endangered/mammals/nleb/pdf/WNSZone.pdf. If the
project is within the range of the NLEB, or if the project includes percussive activities
(e.g., blasting, pile driving, etc.), the permittee is then required to check the appropriate
website in the paragraph below to discover if their project:

« is located in a 12-digit Hydrologic Unit Code area (“red HUC” - shown as red areas
on the map), AND/OR;

* involves percussive activities within 0.25 mile of a red HUC.

Red HUC maps - for the western 41 counties in NC (covered by the Asheville Ecological
Services Field Office), check the project location against the electronic maps found at:
http://www.fws.gov/asheville/htmls/project review/NLEB in_ WNC.html. For the eastern
59 counties in NC (covered by the Raleigh Ecological Services Field Office), check the
project location against the electronic maps found at:
https://www.fws.gov/raleigh/NLEB_RFO.html.

(2) A permittee must submit a PCN to the District Engineer, and receive written
authorization from the District Engineer, prior to commencing the activity, if the activity
will involve any of the following:

* tree clearing/removal, construction/installation of wind turbines in a red HUC,
AND/OR;

« bridge removal or maintenance, unless the bridge has been inspected and there is
no evidence of bat use, (applies anywhere in the range of the NLEB), AND/OR:

« percussive activities in a red HUC, or within 0.25 mile of a red HUC.

The permittee may proceed with the activity without submitting a PCN to either the Corps
or the USFWS, provided the activity complies with all applicable NWP terms and general
and regional conditions, if the permittee’s review under A.(1) and A.(2) above shows that
the project is:

« located outside of a red HUC (and there are no percussive activities), and the
activity will NOT include bridge removal or maintenance, unless the bridge has
been inspected and there is no evidence of bat use, OR;

« located outside of a red HUC and there are percussive activities, but the percussive
activities will not occur within 0.25-mile of a red HUC boundary, and the activity
will NOT include bridge removal or maintenance, unless the bridge has been
inspected and there is no evidence of bat use, OR;
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o located in a red HUC, but the activity will NOT include: tree clearing/removal;
construction/installation of wind turbines; bridge removal or maintenance, unless
the bridge has been inspected and there is no evidence of bat use, and/or; any
percussive activities.

B. Procedures when the USACE is not the lead federal agency:

For projects where another federal agency is the lead federal agency - if that other federal agency
has completed project-specific ESA Section 7(a)(2) consultation for the NLEB, and has (1)
determined that the project would not cause prohibited incidental take of the NLEB, and (2)
completed coordination/consultation that is required by the USFWS (per the directions on the
respective USFWS office’s website), that project may proceed without notification to either the
USACE or the USFWS, provided all General and Regional Permit Conditions are met.

The NLEB SLOPES can be viewed on the USACE website at the following World Wide Web
Page: http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-

Coordination/ESA/. Permittees who do not have internet access may contact the USACE at (910)
251-4633.

3.14 Work on Eastern Band of Cherokee Indians Land

All PCNs submitted for activities in waters of the United States on Eastern Band of Cherokee
Indians (EBCI) trust land (i.e., Qualla Boundary and non-contiguous tracts of trust land), must
comply with the requirements of the latest MOU between the Wilmington District and the
Eastern Band of Cherokee Indians.
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4.0 Additional Regional Conditions for Specific Nationwide Permits
4.1 NWP #14 - Linear Transportation Projects

4.1.1 If appropriate, permittees shall employ natural channel design (see definition below and
NOTE below) to the maximum extent practicable for stream relocations. All stream relocation
proposals shall include a Relocation and Monitoring Plan and a functional assessment of baseline
conditions (e.g., use of the North Carolina Stream Assessment Methodology). Compensatory
mitigation may be required for stream relocations.

Natural Channel Design means a geomorphologic approach to stream restoration based on an
understanding of valley type, general watershed conditions, dimension, pattern, profile, hydrology
and sediment transport of natural, stable channels (reference condition) and applying this
understanding to the reconstruction of a stable channel.

NOTE: For more information on Natural Channel Design, permittees should reference North
Carolina Stream Mitigation Guidance on the Corps RIBITS (Regulatory In-lieu Fee and Bank
Information Tracking System) website or at the following World Wide Web Page:
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:16705499703550::NO:RP:P27 BUTTON _
KEY:0.

4.1.2 This NWP authorizes only upland to upland crossings and cannot be used in combination
with Nationwide Permit 18 to create an upland within waters of the United States, including
wetlands.

4.1.3 This NWP cannot be used for private projects located in tidal waters or tidal wetlands.

4.1.4 In designated trout watersheds, a PCN is not required for impacts to a maximum of 60 linear
feet (150 linear feet for temporary dewatering) or 1/10-acre of jurisdictional aquatic resources for
proposed structures not adjoining, adjacent to, or connected to existing structures. In designated
trout waters, the permittee shall submit a PCN (see Regional Conditions 2.7 and General Condition
32) to the District Engineer prior to commencing the activity if 1) impacts

(other than temporary dewatering to work in dry conditions) to jurisdictional aquatic resources
exceed 60 linear feet or 1/10-acre; 2) temporary impacts to streams or waterbodies associated with
dewatering to work in dry conditions exceed 150 linear feet; 3) the project will involve impacts to
wetlands; 4) the primary purpose of the project is for commercial development; 5) the project
involves the replacement of a bridge or spanning structure with a culvert or non-spanning structure
in waters of the United States; or 6) the activity will be constructed during the trout waters
moratorium (October 15 through April 15).

4.1.5 The permittee shall submit a PCN to the District Engineer prior to commencing the activity
if the activity will involve the discharge of dredged or fill material into more than 150 linear feet
of stream channel for the construction of temporary access fills and/or temporary road crossings.
The PCN must include a restoration plan that thoroughly describes how all temporary fills will be
removed, describes how pre-project conditions will be restored, and includes a timetable for all
restoration activities.
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ROY COOPER

Governor

MICHAEL S. REGAN

Secretary
Environmental LINDA CULPEPPER
Quality Interim Director

December 8, 2017

Stanly County

NCDWR Project No. 2017-0666v.1
Bridge 44 on SR1435

TIP Project No. B-5373

CORRECTION for APPROVAL of 401 WATER QUALITY CERTIFICATION

Mr. Philip S. Harris, 111, P.E., CPM

Natural Environment Section Head

Project Development and Environmental Analysis
North Carolina Department of Transportation
1598 Mail Service Center

Raleigh, North Carolina, 27699-1598

Dear Mr. Harris:

Attached hereto is a correction of 401 Certification for NC DWR #20170666, TIP B-5373 issued to The North
Carolina Department of Transportation (NCDOT) dated July 27, 2017. The original 401 was issued with the General
Certifications associated to the requested Nationwide Permits 13, 23, and 33 in the original permit package. The
Nationwide Permit actually issued for this project was a Nationwide 14, therefore, the 401 is being corrected to
reflect this change. NC DOT project B-5373 is covered by General Water Quality Certification Number(s) 4135.
This certification corresponds to the Nationwide Permit 14 issued by the Corps of Engineers.

All other conditions of the original 401, both general and specific, still apply.

1f we can be of further assistance, do not hesitate to contact us.

(/Wm\ {i

Linda Culpepper, Interim Director
Division of Water Resources

Attachments

Electronic copy only distribution:
Crystal Amschler, US Army Corps of Engineers, Asheville Field Office
Larry Thompson, Division 10 Environmental Officer
Colin Mellor, NC Department of Transportation
Carla Dagnino, NC Department of Transportation
Marella Buncick, US Fish and Wildlife Service
Marla Chambers, NC Wildlife Resources Commission
Beth Harmon, Division of Mitigation Services
Donna Hood, NC Division of Water Resources Mooresville Regional Oftice
File Copy

State of North Carolina | Environmental Quality
1617 Mail Service Center | Raleigh, North Carolina 27699-1617
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Governor

MICHAEL S. REGAN

Secretary
. S.JAY ZIMMERMAN
Environmental Director
Quality
July 27,2017

Stanly County

NCDWR Project No. 2017-0666v.1
Bridge 44 on SR1435

TIP Project No. B-5373

APPROVAL of 401 WATER QUALITY CERTIFICATION, with ADDITIONAL CONDITIONS

Mr. Philip S. Harris, 111, P.E., CPM

Natural Environment Section Head

Project Development and Environmental Analysis
North Carolina Department of Transportation
1598 Mail Service Center

Raleigh, North Carolina, 27699-1598

Dear Mr. Harris:

You have our approval, in accordance with the conditions listed below, for the following impacts for the purpose of
replacing bridge 44 on SR1435, Poplin Road, in Stanly County:

Stream Impacts in the Yadkin River Basin

Permanent T Fill Stream
Fill in 'emporary. ! Total Stream| Impacts
. . in Perennial ..
Site Perennial Impact Requiring
Stream . e .
Stream . (linear ft) | Mitigation
(linear ft)
1-for installaion of riprap 27 27 0
1-installization of stream stabilization 10 10 0
1-installization 15
embankment 25 25 0
1-stream stabilization 72 72 72
TOTAL 97 52 134 72

Total Stream Impact for Project: 134 linear feet.

The project shall be constructed in accordance with your application dated received May 30, 2017. After reviewing
your application, we have decided that these impacts are covered by General Water Quality Certification Number(s)
4087, 4093, and 4094. This certification corresponds to the Nationwide Permits 13, 23, and 33 issued by the Corps
of Engineers. In addition, you should acquire any other federal, state or local permits before you proceed with your
project including (but not limited to) Sediment and Erosion Control, Non-Discharge and Water Supply Watershed
regulations. This approval will expire with the accompanying 404 permit.

State of North Carolina | Environmental Quality

1617 Mail Service Center | Raleigh, North Carolina 27699-1617
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This approval is valid solely for the purpose and design described in your application (unless modified below).

Should your project change, you must notify the NCDWR and submit a new application. If the property is sold, the
new owner must be given a copy of this Certification and approval letter, and is thereby responsible for complying
with all the conditions. If total wetland fills for this project (now or in the future) exceed one acre, or of total
impacts to streams (now or in the future) exceed 150 linear feet, compensatory mitigation may be required as
described in 15SA NCAC 2H .0506 (h) (6) and (7). For this approval to remain valid, you must adhere to the
conditions listed in the attached certification(s) and any additional conditions listed below.

Condition(s) of Certification:

1.

The post-construction removal of any temporary bridge structures must return the project site to its
preconstruction contours and elevations. The impacted areas shall be revegetated with appropriate native
species. [15A NCAC 02H .0506(b)(2)

As a condition of this 401 Water Quality Certification, the bridge demolition and construction must be
accomplished in strict compliance with the most recent version of NCDOT’s Best Management Practices
for Construction and Maintenance Activities. [ISA NCAC 02H .0507(d)(2) and 15A NCAC 02H
0506(b)(5)]

Bridge deck drains shall not discharge directly into the stream. Stormwater shall be directed across the
bridge and pre-treated through site-appropriate means (grassed swales, pre-formed scour holes, vegetated
buffers, etc.) before entering the stream. To meet the requirements of NCDOT’s NPDES permit
NCS0000250, please refer to the most recent version of the North Carolina Departiment of Transportation
Stormwater Best Management Practices Toolbox manual for approved measures. [15SA NCAC 02H
0507(d)(2) and I5SA NCAC 02H .0506(b)(5)]

Bridge piles and bents shall be constructed using driven piles (hammer or vibratory) or drilled shaft
construction methods. More specifically, jetting or other methods of pile driving are prohibited without prior
written approval from the NCDWR first. [15A NCAC 02H.0506(b)(2)]

No drill slurry or water that has been in contact with uncured concrete shall be allowed to enter surface
waters. This water shall be captured, treated, and disposed of properly. [ISA NCAC 02H .0506(b)(3)

Compensatory mitigation for impacts to 72 linear feet of streams at a replacement ratio of 2:1 is

required. Compensatory mitigation for impacts to jurisdictional streams shall be provided by onsite stream
mitigation of warm stream at a ratio of 2:1 for restoration/relocation of 72 linear feet. You have indicated in
your application that the “Afton Run Mitigation Site” in Cabarrus County will be used for this mitigation
requirement. The debit ledger of available credits in HUC03040105, which were available from the
mitigation for U-2009B, is 266 credits. The ledger is now debited 144 units with 117 credit balance
remaining. All on-site stream mitigation sites shall be protected in perpetuity by a conservation easement
or through NCDOT fee simple acquisition and recorded in the NCDOT Natural Environment Unit
mitigation geodatabase. All on-site compensatory mitigation should be marked with appropriate boundary
signs on all sides. All stream crossings, to include aerial and buried utility lines, are not eligible to generate
steam credit within the limits of the crossings (as defined by the utility easements for utility crossings). All
stream banks shall be matted with coir fiber matting. Rolled Erosion Control Products (RECP) or other
construction materials that contains nylon or plastic mesh, which has been found to be harmful to wildlife,
is not allowed in the forested riparian buffers.

General Conditions

1. Unless otherwise approved in this certification, placement of culverts and other structures in open waters
and streams shall be placed below the elevation of the streambed by one foot for all culverts with a
diameter greater than 48 inches, and 20 percent of the culvert diameter for culverts having a diameter
less than 48 inches, to allow low flow passage of water and aquatic life. Design and placement of
culverts and other structures including temporary erosion control measures shall not be conducted in a
manner that may result in dis-equilibrium of wetlands or streambeds or banks, adjacent to or upstream
and downstream of the above structures. The applicant is required to provide evidence that the



10.

11.

12.

15.
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equilibrium is being maintained if requested in writing by NCDWR. If this condition is unable to be met
due to bedrock or other limiting features encountered during construction, please contact NCDWR for
guidance on how to proceed and to determine whether or not a permit modification will be required.
[I5ANCAC 02H.0506(b)(2)]

If concrete is used during construction, a dry work area shall be maintained to prevent direct contact
between curing concrete and stream water. Water that inadvertently contacts uncured concrete shall
not be discharged to surface waters due to the potential for elevated pH and possible aquatic life and
fish kills. [ISA NCAC 02B.0200]

During the construction of the project, no staging of equipment of any kind is permitted in waters of
the U.S., or protected riparian buffers. [1SA NCAC 02H.0506(b)(2)]

The dimension, pattern and profile of the stream above and below the crossing shall not be modified.
Disturbed floodplains and streams shall be restored to natural geomorphic conditions. [1SA NCAC
02H.0506(b)(2)]

The use of rip-rap above the Normal High Water Mark shall be minimized. Any rip-rap placed for
stream stabilization shall be placed in stream channels in such a manner that it does not impede
aquatic life passage. [15A NCAC 02H.0506(b)(2)]

The Permittee shall ensure that the final design drawings adhere to the permit and to the permit
drawings submitted for approval. [ISA NCAC 02H .0507(c) and 15A NCAC 02H .0506 (b)(2) and

(©)2)]

All work in or adjacent to stream waters shall be conducted in a dry work area. Approved BMP
measures from the most current version of NCDOT Construction and Maintenance Activities manual
such as sandbags, rock berms, cofferdams and other diversion structures shall be used to prevent
excavation in flowing water. [ISA NCAC 02H.0506(b)(3) and (c)(3)]

Heavy equipment shall be operated from the banks rather than in the stream channel in order to
minimize sedimentation and reduce the introduction of other pollutants into the stream. [15SA NCAC
02H.0506(b)(3)]

All mechanized equipment operated near surface waters must be regularly inspected and maintained to
prevent contamination of stream waters from fuels, lubricants, hydraulic fluids, or other toxic materials.
[1SA NCAC 02H.0506(b)(3)]

No rock, sand or other materials shall be dredged from the stream channel except where authorized by this
certification. [15A NCAC 02H.0506(b)(3)]

Discharging hydroseed mixtures and washing out hydroseeders and other equipment in or adjacent to
surface waters is prohibited. [15A NCAC 02H.0506(b)(3)]

The permittee and its authorized agents shall conduct its activities in a manner consistent with State water
quality standards (including any requirements resulting from compliance with §303(d) of the Clean Water
Act) and any other appropriate requirements of State and Federal law. If the NCDWR determines that
such standards or laws are not being met (including the failure to sustain a designated or achieved use) or
that State or federal law is being violated, or that further conditions are necessary to assure compliance,
the NCDWR may reevaluate and modify this certification. [15SA NCAC 02B.0200]

All fill slopes located in jurisdictional wetlands shall be placed at slopes no flatter than 3:1, unless
otherwise authorized by this certification. [I5SA NCAC 02H.0506(b)(2)]

A copy of this Water Quality Certification shall be maintained on the construction site at all times. In
addition, the Water Quality Certification and all subsequent modifications, ifany, shall be maintained with
the Division Engineer and the on-site project manager. [I5SA NCAC 02H .0507(c) and 15A NCAC 02H
.0506 (b)(2) and (c)(2)]

The outside buffer, wetland or water boundary located within the construction corridor approved by this
authorization shall be clearly marked by highly visible fencing prior to any land disturbing



16.

17.

18.

19.

20.

21.

22.

activities. Impacts to areas within the fencing are prohibited unless otherwise authorized by thig
certification. [I5A NCAC 02H.0501 and .0502]

The issuance of this certification does not exempt the Permittee from complying with any and all statutes,
rules, regulations, or ordinances that may be imposed by other government agencies (i.e. local, state, and
federal) having jurisdiction, including but not limited to applicable buffer rules, stormwater management
rules, soil erosion and sedimentation control requirements, etc.

The Permittee shall report any violations of this certification to the Division of Water Resources within
24 hours of discovery. [ISA NCAC 02B.0506(b)(2)]

Upon completion of the project (including any impacts at associated borrow or waste sites), the NCDOT
Division Engineer shall complete and return the enclosed "Certification of Completion Form" to notify
the NCDWR when all work included in the 401 Certification has been completed. [ISA NCAC
02H.0502(f)]

Native riparian vegetation must be reestablished in the riparian areas within the construction limits of the
project by the end of the growing season following completion of construction. [15A NCAC
02B.0231(a)(6)]

There shall be no excavation from, or waste disposal into, jurisdictional wetlands or waters associated
with this permit without appropriate modification. Should waste or borrow sites, or access roads to waste
or borrow sites, be located in wetlands or streams, compensatory mitigation will be required since that is
a direct impact from road construction activities.[1SA NCAC 02H.0506(b)(3) and (c)(3)]

Erosion and sediment control practices must be in full compliance with all specifications governing the
proper design, installation and operation and maintenance of such Best Management Practices in order to
protect surface waters standards [15SA NCAC 02H.0506(b)(3) and (c)(3]):

a. The erosion and sediment control measures for the project must be designed, installed, operated,
and maintained in accordance with the most recent version of the North Carolina Sediment and
Erosion Control Planning and Design Manual.

b. The design, installation, operation, and maintenance of the sediment and erosion control measures
must be such that they equal, or exceed, the requirements specified in the most recent version of the
North Carolina Sediment and Erosion Control Manual. The devices shall be maintained on all
construction sites, borrow sites, and waste pile (spoil) projects, including contractor-owned or leased
borrow pits associated with the project.

c. For borrow pit sites, the erosion and sediment control measures must be designed, installed,
operated, and maintained in accordance with the most recent version of the North Carolina Surface
Mining Manual.

d. The reclamation measures and implementation must comply with the reclamation in accordance
with the requirements of the Sedimentation Pollution Control Act.

Sediment and erosion control measures shall not be placed in wetlands or waters unless otherwise
approved by this Certification. [ISA NCAC 02H.0506(b)(3) and (c)(3)]

If you wish to contest any statement in the attached Certification you must file a petition for an administrative
hearing. You may obtain the petition form from the office of Administrative hearings. You must file the petition
with the office of Administrative Hearings within sixty (60) days of receipt of this notice. A petition is considered
filed when it is received in the office of Administrative Hearings during normal office hours. The Office of
Administrative Hearings accepts filings Monday through Friday between the hours of 8:00am and 5:00pm, except
for official state holidays. The original and one (1) copy of the petition must be filed with the Office of
Administrative Hearings.

The petition may be faxed-provided the original and one copy of the document is received by the Office of
Administrative Hearings within five (5) business days following the faxed transmission.
The mailing address for the Office of Administrative Hearings is:

Office of Administrative Hearings
6714 Mail Service Center
Raleigh, NC 27699-6714



Telephone: (919) 431-3000, Facsimile: (919) 431-3100

A copy of the petition must also be served on DEQ as follows:

Mr. Sam M.Hayes, General Counsel
Department of Environmental Quality
1601 Mail Service Center

This letter completes the review of the Division of Water Resources under Section 401 of the Clean Water Act. If you
have any questions, please contact Donna Hood at (704) 682-2839 or donna.hood@ncdenr.gov.

S. Jay Zimmerman, Director
Division of Water Resources

Electronic copy only distribution:
Crystal Amschler, US Army Corps of Engineers, Asheville Field Office
Larry Thompson, Division 10 Environmental Officer
Colin Mellor, NC Department of Transportation
Carla Dagnino, NC Department of Transportation
Gary Jordan, US Fish and Wildlife Service
Travis Wilson, NC Wildlife Resources Commission
Beth Harmon, Division of Mitigation Services
Donna Hood, NC Division of Water Resources Mooresville Regional Office
File Copy
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Jan 09, 2018 10:52 am ITEMIZED PROPOSAL FOR CONTRACT NO. C204065 Page 1 of 5
County : Stanly

Line Item Number Sec Description Quantity Unit Cost Amount
# #

ROADWAY ITEMS

0001 0000100000-N 800 MOBILIZATION LumpSum LS.
0002 0000400000-N 801 CONSTRUCTION SURVEYING LumpSum LS.
0003 0030000000-N SP  TYPE Il MODIFIED APPROACH LumpSum LS.
FILL, STATION **xsex
(13+70 -L-)
0004  0043000000-N 226 GRADING LumpSum LS.
0005 0050000000-E 226 SUPPLEMENTARY CLEARING & GRUB- 1
BING ACR
0006~ 0057000000-E 226  UNDERCUT EXCAVATION 450
cy
0007 ~ 0134000000-E 240 DRAINAGE DITCH EXCAVATION 175
cy
0008  0195000000-E 265 SELECT GRANULAR MATERIAL 400
cy
0009  0196000000-E 270 GEOTEXTILE FOR SOIL STABILIZA- 900
TION Sy
0010  0318000000-E 300 FOUNDATION CONDITIONING MATE- 10
RIAL, MINOR STRUCTURES TON
0011  0320000000-E 300 FOUNDATION CONDITIONING GEO- 20
TEXTILE Sy
0012  0335200000-E 305 15" DRAINAGE PIPE 36
LF
0013  0995000000-E 340 PIPE REMOVAL 1
LF
0014  1099500000-E 505 SHALLOW UNDERCUT 100
cy
0015  1099700000-E 505 CLASS IV SUBGRADE STABILIZA- 200
TION TON
0016  1220000000-E 545 INCIDENTAL STONE BASE 50
TON
0017  1330000000-E 607  INCIDENTAL MILLING 120
sy
0018  1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE 170

B25.0C TON




Jan 09, 2018 10:52 am ITEMIZED PROPOSAL FOR CONTRACT NO. C204065 Page 2 of 5
County : Stanly

Line Item Number Sec Description Quantity Unit Cost Amount
# #
0019 1519000000-E 610 ASPHALT CONC SURFACE COURSE, 160
TYPE S9.5B TON
0020 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 20
TON
0021 1693000000-E 654 ASPHALT PLANT MIX, PAVEMENT 100
REPAIR TON
0022 2022000000-E 815 SUBDRAIN EXCAVATION 44.8
CcYy
0023 2026000000-E 815 GEOTEXTILE FOR SUBSURFACE 200
DRAINS sy
0024 2036000000-E 815 SUBDRAIN COARSE AGGREGATE 33.6
CY
0025 2044000000-E 815 6" PERFORATED SUBDRAIN PIPE 200
LF
0026 2070000000-N 815 SUBDRAIN PIPE OUTLET 1
EA
0027 2077000000-E 815 6" OUTLET PIPE 6
LF
0028 2286000000-N 840 MASONRY DRAINAGE STRUCTURES 2
EA
0029 2355000000-N 840 FRAME WITH GRATE, STD 840.29 2
EA
0030 2556000000-E 846 SHOULDER BERM GUTTER 32
LF
0031 3030000000-E 862 STEEL BEAM GUARDRAIL 75
LF
0032 3150000000-N 862 ADDITIONAL GUARDRAIL POSTS 4
EA
0033 3215000000-N SP  GUARDRAIL ANCHOR UNITS, TYPE 4
1 EA
0034 3288000000-N SP GUARDRAIL END UNITS, TYPE TL-2 4
EA
0035 3628000000-E 876 RIP RAP, CLASS | 5
TON
0036 3635000000-E 876 RIP RAP, CLASS I 140
TON
0037 3656000000-E 876 GEOTEXTILE FOR DRAINAGE 460

SY




Jan 09, 2018 10:52 am ITEMIZED PROPOSAL FOR CONTRACT NO. C204065 Page 3 of 5
County : Stanly

Line Item Number Sec Description Quantity Unit Cost Amount
# #
0038 4025000000-E 901 CONTRACTOR FURNISHED, TYPE *** 14.75
SIGN SE
(E)
0039 4072000000-E 903 SUPPORTS, 3-LB STEEL U-CHANNEL 30
LF
0040 4102000000-N 904 SIGN ERECTION, TYPE E 3
EA
0041 4155000000-N 907 DISPOSAL OF SIGN SYSTEM, U- 10
CHANNEL EA
0042  4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 356
SF
0043  4410000000-E 1110 WORK ZONE SIGNS (BARRICADE 94
MOUNTED) SF
0044  4445000000-E 1145 BARRICADES (TYPE III) 64
LF
0045 4810000000-E 1205 PAINT PAVEMENT MARKING LINES 3,640
G LF
0046  6000000000-E 1605 TEMPORARY SILT FENCE 1,100
LF
0047 6006000000-E 1610 STONE FOR EROSION CONTROL, 60
CLASS A TON
0048 6009000000-E 1610 STONE FOR EROSION CONTROL, 100
CLASS B TON
0049  6012000000-E 1610 SEDIMENT CONTROL STONE 80
TON
0050 6015000000-E 1615 TEMPORARY MULCHING 1
ACR
0051 6018000000-E 1620 SEED FOR TEMPORARY SEEDING 100
LB
0052 6021000000-E 1620 FERTILIZER FOR TEMPORARY SEED- 0.5
ING TON
0053 6024000000-E 1622 TEMPORARY SLOPE DRAINS 200
LF
0054 6029000000-E SP SAFETY FENCE 200
LF
0055 6030000000-E 1630 SILT EXCAVATION 200
CcYy
0056 6036000000-E 1631 MATTING FOR EROSION CONTROL 1,450

SY




Jan 09, 2018 10:52 am ITEMIZED PROPOSAL FOR CONTRACT NO. C204065 Page 4 of 5
County : Stanly
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0057 6037000000-E SP COIR FIBER MAT 100
Sy
0058 6042000000-E 1632 1/4" HARDWARE CLOTH 115
LF
0059 6070000000-N 1639 SPECIAL STILLING BASINS 2
EA
0060 6071012000-E SP COIR FIBER WATTLE 70
LF
0061 6071014000-E SP COIR FIBER WATTLE BARRIER 90
LF
0062 6071020000-E SP POLYACRYLAMIDE (PAM) 10
LB
0063 6071030000-E 1640 COIR FIBER BAFFLE 85
LF
0064 6084000000-E 1660 SEEDING & MULCHING 1
ACR
0065 6087000000-E 1660 MOWING 0.5
ACR
0066 6090000000-E 1661 SEED FOR REPAIR SEEDING 50
LB
0067 6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING 0.25
TON
0068 6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING 50
LB
0069 6108000000-E 1665 FERTILIZER TOPDRESSING 0.5
TON
0070 6111000000-E SP IMPERVIOUS DIKE 175
LF
0071 6114500000-N 1667 SPECIALIZED HAND MOWING 10
MHR
0072 6117000000-N SP RESPONSE FOR EROSION CONTROL 7
EA
0073 6117500000-N SP CONCRETE WASHOUT STRUCTURE 2
EA
STRUCTURE ITEMS
0074 8035000000-N 402 REMOVAL OF EXISTING STRUCTURE Lump Sum L.S.

AT STATION *kkkkkkkhkkkk
(13+70.00-L-)




Jan 09, 2018 10:52 am

County : Stanly

ITEMIZED PROPOSAL FOR CONTRACT NO. C204065

Page 50f 5

Line Item Number Sec Description Quantity Unit Cost Amount
# #
0075 8065000000-N SP ASBESTOS ASSESSMENT Lump Sum L.S.
0076 8096000000-E 450 PILE EXCAVATION IN SOIL 79
LF
0077 8097000000-E 450 PILE EXCAVATION NOT IN SOIL 63
LF
0078 8121000000-N 412 UNCLASSIFIED STRUCTURE EXCAVA- Lump Sum L.S.
TION AT STATION *#xsix
(13+70.00-L-)
0079 8182000000-E 420 CLASS A CONCRETE (BRIDGE) 49.2
CcYy
0080 8210000000-N 422 BRIDGE APPROACH SLABS, STATION Lump Sum L.S.
*kkkkkkkkkkk
(13+70.00-L-)
0081 8217000000-E 425 REINFORCING STEEL (BRIDGE) 5,944
LB
0082 8328200000-E 450 PILE DRIVING EQUIPMENT SETUP 14
FOR *** STEEL PILES EA
(HP12X53)
0083 8364000000-E 450 HP12X53 STEEL PILES 210
LF
0084 8484000000-E 460 42" OREGON RAIL 140
LF
0085 8608000000-E 876 RIP RAP CLASS Il (2'-0" THICK) 289
TON
0086 8622000000-E 876 GEOTEXTILE FOR DRAINAGE 322
Sy
0087 8657000000-N 430 ELASTOMERIC BEARINGS Lump Sum L.S.
0088 8763000000-E 430 3-0" X 2'-0" PRESTRESSED CONC 770
CORED SLABS LE

1052/Jan09/Q20497.1/D385694176000/E88

Total Amount Of Bid For Entire Project :




Letting of 02/20/2018

MBE GOAL SET: 1.00%
MBE GOAL OBT: 1.16%
WBE GOAL SET: 5.00%
WBE GOAL OBT: 6.46%

NCDOT Detailed Bid Report

Vendor 1 of 6: SMITH-ROWE, LLC (9965)
Call Order 008 (Proposal: C204065)

Bid Information

Proposal County:
Vendor Address:

Signature Check:
Time Bid Received:

Amendment Count:

Bidding Errors:
None.

STANLY

639 Old US 52 South
Mount Airy , NC, 27030

William_F._Fulp_9965
February 20, 2018 12:17 PM
0

Bid Checksum: 0A629B3E
Bid Total: $619,010.09
Items Total: $619,010.09
Time Total: $0.00

NCDOT

Page 69 of 119



Letting of 02/20/2018

NCDOT Detailed Bid Report

Vendor 1 of 6: SMITH-ROWE, LLC (9965)
Call Order 008 (Proposal: C204065)

Bid Bond Information

Projects:

Counties:

Bond ID: SMGH-44HY-T6B1-PD1R
Paid by Check: No
Bond Percent: 5%

Bond Maximum:

State of Incorporation:
Agency Execution Date:
Surety Name:

Bond Agency Name:

2/20/2018
SurePathNetwork

Travelers Casualty and Surety
Company of America

NCDOT

Page 70 of 119



Letting of 02/20/2018

Bidder 1 of 6

Vendor 9965's Bid Information for Call 008, Letting L180220, 02/20/18
SMITH-ROWE, LLC (9965)

Call Order 008 (Proposal ID C204065)

LIST OF MBE PARTICIPANTS

VENDOR DBE NAME WORK CERT
NUMBER ADDRESS CODE TYPE OF WORK TYPE AMOUNT
1991 MCCAIN STRIPING SERVICE INC Sub 5,540.00
5711 CRAVEN ROAD , BROWNS SUMMIT, NC 27214
10698 GOLD EXPRESS LLC Sub 1,650.00
P.0. BOX 5030 , CONCORD, NC 280627
TOTAL: $7,190.00
1.16%

Vendor 9965's Bid Information for Call 008, Letting L180220, 02/20/18

SMITH-ROWE, LLC (9965)
Call Order 008 (Proposal ID C204065)

LIST OF WBE PARTICIPANTS

VENDOR DBE NAME WORK CERT
NUMBER ADDRESS CODE TYPE OF WORK TYPE AMOUNT
2008 LYNN THOMAS GRADING INC Sub 40,000.00
ROUTE 2, BOX 283C , POLKTON, NC 28135
TOTAL: $40,000.00
6.46%

Vendor 9965's Bid Information for Call 008, Letting L180220, 02/20/18

SMITH-ROWE, LLC (9965)
Call Order 008 (Proposal ID C204065)

Miscelleneous Data Info - Contractor Responses:

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of NOT ANSWERED for those
projects indicated herein, for which bids will be opened on (MM/DD/YY)

NCDOT Bid Download Report by Bid Amount

COMMITTED
COMMITTED

COMMITTED

NCDOT

Page 88 of 155



Letting of 02/20/2018

Bidder 1 of 6

NCDOT Bid Download Report by Bid Amount

The Award Limits shall apply to the following projects:

Contract Number County

NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Bid Bond Data Info - Contractor Responses:

BondID:

Surety Registry Agency:
Verified?:

Surety Agency:

Bond Execution Date:
Bond Amount:

9MGH-44HY-T6B1-PD1R
SurePathNetwork
Yes
Travelers Casualty and Surety Company of America
2/20/2018
$30,950.50 (Five Percent of Bid)

NCDOT

Page 89 of 155



State of NC Date: 01-23-18
Dept of Transportation Revised:
Contract ID: C204065 Project (s): STATE FUNDED
Letting Date: 02-20-18 Call Order: 008
Bidder: 9965 - SMITH-ROWE, LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
Section 0001 ROADWAY ITEMS
Alt Group

e +
| |0000100000-N MOBILIZATIO] | |

|0001|N | LUMP | LUMP | 30,500.00]
| | | | | |
e +
| |0000400000-N CONSTRUCTIO] | |

|0002|N SURVEYING | LUMP | LUMP | 6,000.00]
| | | | | |
e +
| |0030000000-N TYPE IT | | |

|0003 | MODIFIED APPROACH | LUMP | LUMP | 6,000.00]
| | FILL, STATION ******xx | | | |
| | (13+70 -L-) | | | |
e +
| |0043000000-N GRADING | | |

0004 | LUMP | LUMP | 80,000.00]
| | | | | |
o +
| |0050000000-E SUPPLEMENTA | | | |
|0005|RY CLEARING & GRUB-BING | 1.000] 1.00000| 1.00]
| | | ACR | | |
o e +
| |0057000000-E UNDERCUT | | |

|0006 | EXCAVATION | 450.000 | 1.00000| 450.00]
| | |ICY | | |
o +
| |0134000000-E DRAINAGE | | |

|0007|DITCH EXCAVATION | 175.000| 17.00000] 2,975.00|
| | |ICY | | |
o +
| |0195000000-E SELECT | | |

|0008 | GRANULAR MATERIAL | 400.000] 1.00000] 400.00]
| | |ICY | | |
o +
| |0196000000-E GEOTEXTILE | | |

|0009|FOR SOIL STABILIZA-TION | 900.000] 1.00000| 900.00]
| | |SY | | |
o +
| |0318000000-E FOUNDATION | | |
|0010|CONDITIONING MATE- RIAL, | 10.000] 1.00000] 10.00]
| | MINOR STRUCTURES | TON | |

o +

Check: OA629B3E Page 1



State of NC Date: 01-23-18
Dept of Transportation Revised:
Contract ID: C204065 Project (s): STATE FUNDED
Letting Date: 02-20-18 Call Order: 008
Bidder: 9965 - SMITH-ROWE, LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity | —=————————————— - | ==———————————— |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |0320000000-E FOUNDATION | | |

|0011|CONDITIONING GEO- | 20.000] 1.00000| 20.00]
| | TEXTILE | SY | | |
e +
| |0335200000-E 15" | | |

|0012 | DRAINAGE PIPE | 36.000] 44 .00000] 1,584.00]
| | | LF | | |
e +
| |0995000000-E PIPE | | |

|0013 | REMOVAL | 11.000] 10.00000] 110.00]
| | | LF | | |
e +
| [1099500000-E SHALLOW | | |

|0014 | UNDERCUT | 100.000| 1.00000| 100.00]
| | |ICY | | |
e +
| [1099700000-E CLASS IV | | |

|0015| SUBGRADE STABILIZA- TION| 200.000]| 20.00000 | 4,000.00]
| | | TON | | |
e +
| |1220000000-E INCIDENTAL | | | |
|0016| STONE BASE | 50.000] 25.00000 | 1,250.00]
| | | TON | | |
o +
| |1330000000-E INCIDENTAL | | | |
|0017 |MILLING | 120.000| 10.00000] 1,200.00]
| | |SY | | |
o e +
| |1491000000-E ASPHALT | | |

|0018 | CONC BASE COURSE, TYPE | 170.000| 70.00000] 11,900.00]|
| |B25.0C | TON | | |
o +
| [1519000000-E ASPHALT | | |

|0019|CONC SURFACE COURSE, | 160.000| 70.00000] 11,200.00]|
| | TYPE S9.5B | TON | |

o +
| |1575000000-E ASPHALT | | | |
|0020 | BINDER FOR PLANT MIX | 20.000] 425.00000 | 8,500.00]
| | | TON | | |
o +
| [1693000000-E ASPHALT | | |

|0021 | PLANT MIX, PAVEMENT | 100.000| 50.00000| 5,000.00|
| | REPAIR | TON | | |
o +
| |2022000000-E SUBDRAIN | | |

|0022 | EXCAVATION | 44 .800] 1.00000| 44 .80 |
| | |ICY | | |
o +

Check: OA629B3E Page 2



State of NC Date: 01-23-18
Dept of Transportation Revised:
Contract ID: C204065 Project (s): STATE FUNDED
Letting Date: 02-20-18 Call Order: 008
Bidder: 9965 - SMITH-ROWE, LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |2026000000-E GEOTEXTILE | | |

|0023 | FOR SUBSURFACE DRAINS | 200.000]| 1.00000| 200.00]
| | |SY | | |
e +
| |2036000000-E SUBDRAIN | | |

|0024 | COARSE AGGREGATE | 33.600] 1.00000| 33.60]
| | |ICY | | |
e +
| |2044000000-E o" | | | |
|0025| PERFORATED SUBDRAIN PIPE | 200.000] 1.00000]| 200.00|
| | | LF | | |
e +
| |2070000000-N SUBDRAIN | | |

|0026 | PIPE QUTLET | 1.000] 1.00000| 1.00]
| | |EA | | |
e +
| |2077000000-E 6" OUTLET | | |

|0027 | PIPE | 6.000] 1.00000| 6.00|
| | | LF | | |
e +
| |2286000000-N MASONRY | | |

| 0028 | DRAINAGE STRUCTURES | 2.000| 1,400.00000] 2,800.00|
| | |EA | | |
o +
| | 2355000000-N FRAME WITH | | |

|0029 | GRATE, STD 840.29 | 2.000| 350.00000| 700.00]
| | |EA | | |
o e +
| |2556000000-E SHOULDER | | |

|0030 | BERM GUTTER | 32.000] 85.00000] 2,720.00|
| | | LF | | |
o +
| |3030000000-E STEEL BEAM | | |

| 0031 | GUARDRAIL | 75.000] 15.00000] 1,125.00]
| | | LF | | |
o +
| | 3150000000-N ADDITIONAL | | |

|0032 | GUARDRAIL POSTS | 4.000] 1.00000| 4.00]
| | |EA | | |
o +
| | 3215000000-N GUARDRAIL | | |

| 0033 |ANCHOR UNITS, TYPE 1III | 4.000] 1,500.00000] 6,000.00]
| | |EA | | |
o +
| |3288000000-N GUARDRAIL | | |

|0034|END UNITS, TYPE TL-2 | 4.000] 3,100.00000] 12,400.00|
| | |EA | | |
o +

Check: 0A629B3E Page 3



State of NC Date: 01-23-18
Dept of Transportation Revised:
Contract ID: C204065 Project (s): STATE FUNDED
Letting Date: 02-20-18 Call Order: 008
Bidder: 9965 - SMITH-ROWE, LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |3628000000-E RIP RAP, | | |

|0035|CLASS T | 5.000] 55.00000| 275.00]
| | | TON | | |
e +
| |3635000000-E RIP RAP, | | |

|0036|CLASS II | 140.000| 38.00000 | 5,320.00|
| | | TON | | |
e +
| |3656000000-E GEOTEXTILE | | | |
|0037| FOR DRAINAGE | 460.000 | 1.00000| 460.00]
| | |SY | | |
e +
| |4025000000-E CONTRACTOR | | |

| 0038 | FURNISHED, TYPE ***SIGN | 14.750] 30.00000| 442 .50
| | (E) |SF | | |
e +
| |4072000000-E SUPPORTS, | | |

|0039|3-LB STEEL U-CHANNEL | 30.000] 8.50000 | 255.00]
| | | LF | | |
e +
| |4102000000-N SIGN | | |

|0040 |ERECTION, TYPE E | 3.000] 150.00000| 450.00]
| | |EA | | |
o +
| |4155000000-N DISPOSAL OF| | |

|0041|SIGN SYSTEM, U- CHANNEL | 10.000] 2.00000]| 20.00]
| | |EA | | |
o e +
| |4400000000-E WORK ZONE | | |

0042 SIGNS (STATIONARY) | 356.000] 12.50000] 4,450.00]
| | |SF | | |
o +
| |4410000000-E WORK ZONE | | |

|0043 | SIGNS (BARRICADE | 94.000] 9.50000] 893.00]
| | MOUNTED) | SF | | |
o +
| | 4445000000-E BARRICADES | | |

|0044 | (TYPE III) | 64.000| 30.00000| 1,920.00]
| | | LF | | |
o +
| |4810000000-E PAINT | | |

|0045| PAVEMENT MARKING LINES | 3,640.000| 1.52000] 5,532.80]
| | (4™) | LF | | |
o +
| | 6000000000-E TEMPORARY | | |

|0046|SILT FENCE | 1,100.000]| 1.85000| 2,035.00]|
| | | LF | | |
o +

Check: OA629B3E Page 4



State of NC Date: 01-23-18
Dept of Transportation Revised:
Contract ID: C204065 Project (s): STATE FUNDED
Letting Date: 02-20-18 Call Order: 008
Bidder: 9965 - SMITH-ROWE, LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| | 6006000000-E STONE FOR | | |

|0047 | EROSION CONTROL, CLASS| 60.000| 1.00000| 60.00]
| | A | TON | | |
e +
| | 6009000000-E STONE FOR | | |

|0048 | EROSION CONTROL, CLASS| 100.000| 1.00000| 100.00]
| B | TON | | |
e +
| |6012000000-E SEDIMENT | | |

|0049 | CONTROL STONE | 80.000] 1.00000| 80.00|
| | | TON | | |
e +
| | 6015000000-E TEMPORARY | | | |
|0050 | MULCHING | 1.000] 500.00000| 500.00]
| | | ACR | | |
e +
| |6018000000-E SEED FOR | | |

|0051 | TEMPORARY SEEDING | 100.000 | 2.00000]| 200.00]
| | | LB | | |
e +
| | 6021000000-E FERTILIZER | | |

| 0052 | FOR TEMPORARY SEED-ING | 0.500] 800.00000 | 400.00]
| | | TON | | |
o +
| | 6024000000-E TEMPORARY | | | |
|0053 | SLOPE DRAINS | 200.000]| 1.00000| 200.00]
| | | LF | | |
o e +
| | 6029000000-E SAFETY | | |

|0054 | FENCE | 200.000]| 1.70000| 340.00]
| | | LF | | |
o +
| | 6030000000-E SILT | | |

| 0055 | EXCAVATION | 200.000]| 1.00000| 200.00]
| | |ICY | | |
o +
| | 6036000000-E MATTING FOR| | |

|0056 | EROSION CONTROL | 1,450.000]| 1.00000| 1,450.00]
| | |SY | | |
o +
| | 6037000000-E COIR FIBER | | |

|0057 | MAT | 100.000| 3.40000] 340.00]
| | |SY | | |
o +
| | 6042000000-E 1/4" | | | I
| 0058 | HARDWARE CLOTH | 115.000| 2.00000] 230.00]
| | | LF | | |
o +

Check: 0A629B3E Page 5



State of NC Date: 01-23-18
Dept of Transportation Revised:
Contract ID: C204065 Project (s): STATE FUNDED
Letting Date: 02-20-18 Call Order: 008
Bidder: 9965 - SMITH-ROWE, LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |6070000000-N SPECIAL | | |

0059 | STILLING BASINS | 2.000| 50.00000| 100.00]
| | |EA | | |
e +
| |6071012000-E COIR FIBER | | | |
|0060 | WATTLE | 70.000] 3.75000] 262.50]
| | | LF | | |
e +
| |6071014000-E COIR FIBER | | | |
|0061 | WATTLE BARRIER | 90.000| 6.35000| 571.50]
| | | LF | | |
e +
| | 6071020000-E POLYACRYLAM| | | |
|0062 | IDE (PAM) | 10.000] 3.00000] 30.00]
| | | LB | | |
e +
| | 6071030000-E COIR FIBER | | | |
|0063 | BAFFLE | 85.000] 8.00000 | 680.00]
| | | LF | | |
e +
| | 6084000000-E SEEDING & | | |

|0064 | MULCHING | 1.000] 1,600.00000] 1,600.00]
| | | ACR | | |
o +
| | 6087000000-E MOWING | | |

|0065] | 0.500] 1.00000| 0.50]
| | | ACR | | |
o e +
| |6090000000-E SEED FOR | | |

|0066 | REPAIR SEEDING | 50.000] 1.00000| 50.00]
| | | LB | | |
o +
| | 6093000000-E FERTILIZER | | | |
|0067 | FOR REPAIR SEEDING | 0.250] 500.00000| 125.00]
| | | TON | | |
o +
| |6096000000-E SEED FOR | | |

|0068 | SUPPLEMENTAL SEEDING | 50.000] 2.00000]| 100.00]
| | | LB | | |
o +
| | 6108000000-E FERTILIZER | | |

|0069 | TOPDRESSING | 0.500] 400.00000 | 200.00]
| | | TON | | |
o +
| |6111000000-E IMPERVIOQUS | | |

|0070 | DIKE | 175.000| 30.00000| 5,250.00]
| | | LF | | |
o +

Check: 0A629B3E Page 6



State of NC Date: 01-23-18
Dept of Transportation Revised:
Contract ID: C204065 Project (s): STATE FUNDED
Letting Date: 02-20-18 Call Order: 008
Bidder: 9965 - SMITH-ROWE, LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |6114500000-N SPECIALIZED| | |
|0071 | HAND MOWING | 10.000] 1.00000| 10.00]
| | | MHR | | |
e +
| |6117000000-N RESPONSE | | |
|0072 | FOR EROSION CONTROL | 7.000| 1.00000| 7.00]
| | |EA | | |
e +
| |6117500000-N CONCRETE | | |
| 0073 | WASHOUT STRUCTURE | 2.000| 400.00000 | 800.00]
| | |EA | | |
e +
| | | |
| | Section 0001 Total | 234,274.20]|
e +
Section 0004 STRUCTURE ITEMS

Alt Group
e +
| | 8035000000-N REMOVAL OF | |
|0074 | EXISTING STRUCTURE AT | LUMP | LUMP 44,590.00]

| |STATION *khkkkhkkhkkkKhkxk | |
| | (13470.00-L-) | |

- +
| |8065000000-N ASBESTOS | | |

10075 | ASSESSMENT | LUMP | LUMP | 1,500.00|
| | | | | |
- +
! 18096000000-E PILE | | |

|0076 | EXCAVATION IN SOIL | 79.000 | 408.63000] 32,281.77|
| | |LF | | |
- +
| |8097000000-E PILE | | |

|0077 | EXCAVATION NOT IN SOIL | 63.000] 408.63000] 25,743.69|
| | |LF | | |
- +
| |8121000000-N UNCLASSIFIE] | |

10078 |D STRUCTURE EXCAVA-TION |LUMP | LUMP | 4,000.00 |
| | AT STATION **%%%%%% | | | |
| | (13+70.00-L-) | | I |
e +
| |8182000000-E CLASS A | | |

|0079| CONCRETE (BRIDGE) | 49.200] 749.29000| 36,865.07|
| | |CY | | |
e +

Check: OA629B3E Page 7



State of NC Date: 01-23-18
Dept of Transportation Revised:
Contract ID: C204065 Project (s): STATE FUNDED
Letting Date: 02-20-18 Call Order: 008
Bidder: 9965 - SMITH-ROWE, LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |8210000000-N BRIDGE | |

|0080 | APPROACH SLABS, | LUMP | LUMP 23,975.00|

| | STATTON* * % % % % % % & % % % | |
| | (13+70.00-L-) | |

Bt e e et it +
| | 8217000000-E REINFORCING| | |

|0081 | STEEL (BRIDGE) | 5,944.000] 1.04000] 6,181.76|
| | | LB | | |
Bt e e et it +
| | 8328200000-E PILE | | |

|0082 | DRIVING EQUIPMENT SETUP | 14.000] 460.00000] 6,440.00|
| | FOR *** STEEL PILES | | |

| | (HP12X53) |EA | | |
Bt e e et it +
| | 8364000000-E HP12X53 | | |

|0083 | STEEL PILES | 210.000| 40.14000] 8,429.40]
| | |LE | | |
Bt e e et it +
| |8484000000-E 42" OREGON | | |

|0084 |RAIL | 140.000] 379.10000] 53,074.00]
| | |LE | | |
Bt e e et it +
| |8608000000-E RIP RAP | | |

|0085|CLASS II (2'-0" THICK) | 289.000| 38.00000] 10,982.00]
| | | TON | | |
Bt e e et it +
| |8622000000-E GEOTEXTILE | | |

|0086| FOR DRAINAGE | 322.000] 1.00000] 322.00]
| | |SY | | |
Bt e e et it +
| | 8657000000-N ELASTOMERIC| | |

|0087 | BEARINGS | LUMP | LUMP | 2,100.00]
| | | | | |
e +
| |8763000000-E 3'-0" X | | |

|0088|2'-0" PRESTRESSED | 770.000 | 166.56000] 128,251.20]
| | CONCCORED SLABS | LF | |

e +
| | | |
| | Section 0004 Total | 384,735.89]
e +
| | | |
| |Bid Total | 619,010.09]
e +

Check: 0A629B3E Page 8



NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of
the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in
connection with this bid, and that the bidder intends to do the work with its
own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor. In addition, submitting this electronic bid constitutes the
bidder's certification of Status under penalty of perjury under the laws of the
United States and in accordance with the Debarment Certification on file with
the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and
belief that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from covered transactions by any Federal
department or agency;

b. Have not within a three-year period preceding this proposal been convicted
of or had a civil judgment rendered against them for commission of fraud or
a criminal offense in connection with obtaining, attempting to obtain, or
performing a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust statutes or
commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records; making false statements; or receiving stolen
property;

c. Are not presently indicted for or otherwise criminally or civilly charged by
a governmental entity (Federal, State or local) with commission of any of
the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more
public transactions (Federal, State or local) terminated for cause or
default.

Where the prospective bidder is unable to certify to any of the statements in
this certification, the bidder shall submit an explanation in the blanks
provided herein. The explanation will not necessarily result in denial of
participation in a contract.

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new
fully executed non-collusion affidavit and debarment certification with an
explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for
rejection of a bid

Check: 0A629B3E Page 9



AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

A bidder who desires to bid on more than one project on which bids are to be
opened on the same date, and who also desires to avoid receiving an award of
more projects than he is equipped to handle, may bid on any number of projects
but may limit the total amount of work awarded to him on selected projects by
completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for
which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of NOT ANSWERED for those

projects indicated herein, for which bids will be opened on (MM/DD/YY)
The Award Limits shall apply to the following projects:

Contract Number County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the
total value of which is more than the above stipulated award limits, the Board
of Transportation will award me (us) projects from among those indicated that
have a total value not to exceed the award limit and will result in the lowest
total bids to the Department of Transportation.

Check: 0OA629B3E Page 10



NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION DATE:01-23-18
MBE COMMITMENT ITEMS PAGE: 11

PROPOSAL: C204065
LETTING: ©L180220 CALL: 008
VENDOR: 9965 SMITH-ROWE, LLC

LINE ITEM ITEM UNIT SUBCONTRACTOR SUBCONTRACTOR EXTENDED
NO. NO. DESC. TYPE QUANTITY UNIT PRICE AMOUNT
MBE SUBCONTRACTOR: 1991 MCCAIN STRIPING SERVICE INC

Will Use Quote: Yes

0001 0000100000-N MOBILIZATION LS 1.000 1900.00000 1900.00
0045 4810000000-E PAINT PVMT M LF 3640.000 1.00000 3640.00
MBE COMMITMENT TOTAL FOR SUBCONTRACTOR: 5,540.00

MBE SUBCONTRACTOR: 10698 GOLD EXPRESS LLC
Will Use Quote: Yes

0018 1491000000-E ASP CONC BAS TON 170.000 5.00000 850.00
0019 1519000000-E ASP CONC SUR TON 160.000 5.00000 800.00
MBE COMMITMENT TOTAL FOR SUBCONTRACTOR: 1,650.00
TOTAL MBE COMMITMENT FOR VENDOR: Entered: 1.16% or 7190.00

Required: 1.00% or 6190.10

<GOAL MET>

Check: 0OA629B3E Page 11



NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION DATE:01-23-18
WBE COMMITMENT ITEMS PAGE: 12

PROPOSAL: C204065
LETTING: ©L180220 CALL: 008
VENDOR: 9965 SMITH-ROWE, LLC

LINE ITEM ITEM UNIT SUBCONTRACTOR SUBCONTRACTOR EXTENDED
NO. NO. DESC. TYPE QUANTITY UNIT PRICE AMOUNT
WBE SUBCONTRACTOR: 2008 LYNN THOMAS GRADING INC

Will Use Quote: Yes

0004 0043000000-N GRADING LS 1.000 40000.00000 40000.00
WBE COMMITMENT TOTAL FOR SUBCONTRACTOR: 40,000.00

TOTAL WBE COMMITMENT FOR VENDOR: Entered: 6.46% or 40000.00

Required: 5.00% or 30950.50

<GOAL MET>

Check: OA629B3E Page 12



THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 0 amendment files

Electronic Bid Submission
By submitting this bid electronically, I hereby acknowledge that all
requirements included in the hard copy proposal, addendum, amendments, plans,
standard specifications, supplemental specifications and special provisions
are part of the bid and contract. Further, I acknowledge that I have read,
understand, accept, acknowledge and agree to comply with all statements in this
electronic bid.

I Hereby certify that I have the authority to submit this bid.

Signature Agency Date



Mar 05, 2018 1:12 pm North Carolina Department Of Transportation Page: 1of5
Contract Item Sheets For C204065

Line  ltemNumber Sec  Description Quantity Unit Bid Amount
# # Unit Price Bid

ROADWAY ITEMS

0001  0000100000-N 800 MOBILIZATION Lump Sum 30,500.00 30,500.00
LS
0002  0000400000-N 801 CONSTRUCTION SURVEYING Lump Sum 6,000.00 6,000.00
LS
0003  0030000000-N SP TYPE Il MODIFIED APPROACH Lump Sum 6,000.00 6,000.00
FILL, STATION #****¥¥x LS
(13+70 -L-)
0004  0043000000-N 226 GRADING Lump Sum 80,000.00 80,000.00
LS
0005  0050000000-E 226 SUPPLEMENTARY CLEARING & GRUB- 1 1.00 1.00
BING ACR
0006  0057000000-E 226 UNDERCUT EXCAVATION 450 1.00 450.00
CY
0007  0134000000-E 240 DRAINAGE DITCH EXCAVATION 175 17.00 2,975.00
CY
0008  0195000000-E 265 SELECT GRANULAR MATERIAL 400 1.00 400.00
CY
0009  0196000000-E 270 GEOTEXTILE FOR SOIL STABILIZA- 900 1.00 900.00
TION SY
0010 0318000000-E 300 FOUNDATION CONDITIONING MATE- 10 1.00 10.00
RIAL, MINOR STRUCTURES TON
0011 0320000000-E 300 FOUNDATION CONDITIONING GEO- 20 1.00 20.00
TEXTILE 5\'%
0012 0335200000-E 305 15" DRAINAGE PIPE 36 44.00 1,584.00
LF
0013  0995000000-E 340 PIPE REMOVAL 11 10.00 110.00
LF
0014  1099500000-E 505 SHALLOW UNDERCUT 100 1.00 100.00
CYy
0015  1099700000-E 505 CLASS IV SUBGRADE STABILIZA- 200 20.00 4,000.00
TION TON
0016  1220000000-E 545 INCIDENTAL STONE BASE 50 25.00 1,250.00
TON
0017  1330000000-E 607 INCIDENTAL MILLING 120 10.00 1,200.00
SY
0018  1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE 170 70.00 11,900.00
B25.0C TON
0019  1519000000-E 610 ASPHALT CONC SURFACE COURSE, 160 70.00 11,200.00

TYPE S9.58 TON




Mar 05, 2018 1:12 pm North Carolina Department Of Transportation Page: 20of5
Contract Item Sheets For C204065

Line  ltemNumber Sec  Description Quantity Unit Bid Amount
# # Unit Price Bid
0020  1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 20 425.00 8,500.00
TON
0021  1693000000-E 654  ASPHALT PLANT MIX, PAVEMENT 100 50.00 5,000.00
REPAIR TON
0022  2022000000-E 815 SUBDRAIN EXCAVATION 44.8 1.00 44.80
CcYy
0023  2026000000-E 815 GEOTEXTILE FOR SUBSURFACE 200 1.00 200.00
DRAINS sy
0024  2036000000-E 815 SUBDRAIN COARSE AGGREGATE 33.6 1.00 33.60
CcYy
0025  2044000000-E 815 6" PERFORATED SUBDRAIN PIPE 200 1.00 200.00
LF
0026  2070000000-N 815 SUBDRAIN PIPE OUTLET 1 1.00 1.00
EA
0027  2077000000-E 815 6" OUTLET PIPE 6 1.00 6.00
LF
0028  2286000000-N 840 MASONRY DRAINAGE STRUCTURES 2 1,400.00 2,800.00
EA
0029  2355000000-N 840 FRAME WITH GRATE, STD 840.29 2 350.00 700.00
EA
0030  2556000000-E 846 SHOULDER BERM GUTTER 32 85.00 2,720.00
LF
0031  3030000000-E 862 STEEL BEAM GUARDRAIL 75 15.00 1,125.00
LF
0032  3150000000-N 862  ADDITIONAL GUARDRAIL POSTS 4 1.00 4.00
EA
0033  3215000000-N SP GUARDRAIL ANCHOR UNITS, TYPE 4 1,500.00 6,000.00
I} EA
0034  3288000000-N SP GUARDRAIL END UNITS, TYPE TL-2 4 3,100.00 12,400.00
EA
0035  3628000000-E 876 RIP RAP, CLASS | 5 55.00 275.00
TON
0036  3635000000-E 876 RIP RAP, CLASS I 140 38.00 5,320.00
TON
0037  3656000000-E 876 GEOTEXTILE FOR DRAINAGE 460 1.00 460.00
SY
0038  4025000000-E 901 CONTRACTOR FURNISHED, TYPE *** 14.75 30.00 442.50
SIGN SE
(B
0039  4072000000-E 903  SUPPORTS, 3-LB STEEL U-CHANNEL 30 8.50 255.00

LF




Mar 05, 2018 1:12 pm North Carolina Department Of Transportation Page: 30of5
Contract Item Sheets For C204065

Line  ltemNumber Sec  Description Quantity Unit Bid Amount
# # Unit Price Bid
0040  4102000000-N 904 SIGN ERECTION, TYPE E 3 150.00 450.00
EA
0041  4155000000-N 907 DISPOSAL OF SIGN SYSTEM, U- 10 2.00 20.00
CHANNEL EA
0042  4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 356 12.50 4,450.00
SF
0043  4410000000-E 1110 WORK ZONE SIGNS (BARRICADE 94 9.50 893.00
MOUNTED) SE
0044  4445000000-E 1145 BARRICADES (TYPE IIl) 64 30.00 1,920.00
LF
0045  4810000000-E 1205 PAINT PAVEMENT MARKING LINES 3,640 1.52 5,532.80
4" LF
0046  6000000000-E 1605 TEMPORARY SILT FENCE 1,100 1.85 2,035.00
LF
0047  6006000000-E 1610 STONE FOR EROSION CONTROL, 60 1.00 60.00
CLASS A TON
0048  6009000000-E 1610 STONE FOR EROSION CONTROL, 100 1.00 100.00
CLASS B TON
0049  6012000000-E 1610 SEDIMENT CONTROL STONE 80 1.00 80.00
TON
0050 6015000000-E 1615 TEMPORARY MULCHING 1 500.00 500.00
ACR
0051  6018000000-E 1620 SEED FOR TEMPORARY SEEDING 100 2.00 200.00
LB
0052  6021000000-E 1620 FERTILIZER FOR TEMPORARY SEED- 0.5 800.00 400.00
ING TON
0053  6024000000-E 1622 TEMPORARY SLOPE DRAINS 200 1.00 200.00
LF
0054  6029000000-E SP SAFETY FENCE 200 1.70 340.00
LF
0055  6030000000-E 1630 SILT EXCAVATION 200 1.00 200.00
CY
0056  6036000000-E 1631 MATTING FOR EROSION CONTROL 1,450 1.00 1,450.00
SY
0057  6037000000-E SP COIR FIBER MAT 100 3.40 340.00
SY
0058  6042000000-E 1632 1/4" HARDWARE CLOTH 115 2.00 230.00

LF




Mar 05, 2018 1:12 pm North Carolina Department Of Transportation Page: 40f5
Contract Item Sheets For C204065

Line  ltemNumber Sec  Description Quantity Unit Bid Amount
# # Unit Price Bid
0059  6070000000-N 1639 SPECIAL STILLING BASINS 2 50.00 100.00
EA
0060 6071012000-E SP COIR FIBER WATTLE 70 3.75 262.50
LF
0061  6071014000-E SP COIR FIBER WATTLE BARRIER 90 6.35 571.50
LF
0062  6071020000-E SP POLYACRYLAMIDE (PAM) 10 3.00 30.00
LB
0063  6071030000-E 1640 COIR FIBER BAFFLE 85 8.00 680.00
LF
0064  6084000000-E 1660 SEEDING & MULCHING 1 1,600.00 1,600.00
ACR
0065  6087000000-E 1660 MOWING 0.5 1.00 0.50
ACR
0066  6090000000-E 1661 SEED FOR REPAIR SEEDING 50 1.00 50.00
LB
0067  6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING 0.25 500.00 125.00
TON
0068  6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING 50 2.00 100.00
LB
0069  6108000000-E 1665 FERTILIZER TOPDRESSING 0.5 400.00 200.00
TON
0070  6111000000-E SP IMPERVIOUS DIKE 175 30.00 5,250.00
LF
0071  6114500000-N 1667 SPECIALIZED HAND MOWING 10 1.00 10.00
MHR
0072  6117000000-N SP RESPONSE FOR EROSION CONTROL 7 1.00 7.00
EA
0073  6117500000-N SP CONCRETE WASHOUT STRUCTURE 2 400.00 800.00

EA




Mar 05, 2018 1:12 pm North Carolina Department Of Transportation Page: 50f 5
Contract Item Sheets For C204065
Line  ltemNumber Sec  Description Quantity Unit Bid Amount
# # Unit Price Bid
0074  8035000000-N 402 REMOVAL OF EXISTING STRUCTURE Lump Sum 44,590.00 44,590.00
AT STATION *kkkkkkkkkkk LS
(13+70.00-L-)
0075  8065000000-N SP  ASBESTOS ASSESSMENT Lump Sum 1,500.00 1,500.00
LS
0076  8096000000-E 450  PILE EXCAVATION IN SOIL 79 408.63 32,281.77
LF
0077  8097000000-E 450  PILE EXCAVATION NOT IN SOIL 63 408.63 25,743.69
LF
0078  8121000000-N 412  UNCLASSIFIED STRUCTURE EXCAVA- Lump Sum 4,000.00 4,000.00
TION AT STATION ¥k LS
(13+70.00-L-)
0079  8182000000-E 420 CLASS A CONCRETE (BRIDGE) 49.2 749.29 36,865.07
cY
0080  8210000000-N 422  BRIDGE APPROACH SLABS, STATION Lump Sum 23,975.00 23,975.00
*kkkkkkkkkkk LS
(13+70.00-L-)
0081  8217000000-E 425  REINFORCING STEEL (BRIDGE) 5,944 1.04 6,181.76
LB
0082  8328200000-E 450  PILE DRIVING EQUIPMENT SETUP 14 460.00 6,440.00
FOR *** STEEL PILES EA
(HP12X53)
0083  8364000000-E 450  HP12X53 STEEL PILES 210 40.14 8,429.40
LF
0084  8484000000-E 460 42" OREGON RAIL 140 379.10 53,074.00
LF
0085  8608000000-E 876  RIP RAP CLASS Il (2-0" THICK) 289 38.00 10,982.00
TON
0086  8622000000-E 876  GEOTEXTILE FOR DRAINAGE 322 1.00 322.00
SY
0087  8657000000-N 430 ELASTOMERIC BEARINGS Lump Sum 2,100.00 2,100.00
LS
0088  8763000000-E 430  3-0"X2-0" PRESTRESSED CONC 770 166.56 128,251.20
CORED SLABS LE
TOTAL AMOUNT OF BID FOR ENTIRE PROJECT $619,010.09

1312/Mar05/Q20497.1/D385694176000/E88



C204065

Contract No. Rev. |-16-18

Couny Stanly

EXECUTION OF CONTRACT
NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

LIMITED LIABILITY COMPANY

The Contractor declares (or certifies, verifies, or states) under penalty of perjuryunder the laws of the United
Stales that neither he, nor any official, agent or employee has entered into any agreement, participated in any
collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection with this
Contract, that the Contractor has not been convicted of violating N.C.G.S. § /33-24 within the last three years,
and that the Contractor intends to do the work with its own bonafide employees or subcontractors and did not bid
for the benefit of another contractor.

By submitting this Exccution of Contract, Non-Collusion and Debarment Centification, the Contractor is
certifying his status under penalty of perjury under the laws of the United States in accordance with the Debarment
Certification attached, provided that the Debarment Certification also includes any required statements conceming
exceptions that are applicable.

N.CG.S. § 133-32 and Exccutive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization,

SIGNATURE OF CONTRACTOR

Smith-Rowe, LLC |
639 Old US 52 South, Mount Airy, NC 27030

Address as Prequalified
C
W .M
(4 1 —
Signature ofymcss Signature of MemtSer@elanager/ uthorjzed-7gent
Select a ale title

William F. Fulp David L. Rowe

Print or type Signer’s name Print or type Signer's Name




Controct No.

County

C204065
Stanly

Rev. 1-16-18

DEBARMENT CERTIFICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediate written notice to the Department if at any
time the bidder learns that his certification was erroneous when he submitted his debarment
certification or explanation filed with the Department, or has become erroneous because of
changed circumstances.

. The terms covered transaction, debarred, suspended, ineligible, lower tier covered

transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions
and Coverage sections of the rules implementing Executive Order 12549. A copy of the
Federal Rules requiring this certification and detailing the definitions and coverages may be
obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized
by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form
he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Department, without
subscquent modification, in all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower lier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless he knows that the certification is erroneous. The bidder may
decide the method and frequency by which he will determine the eligibility of his
subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this provision. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if the
bidder knowingly eniers into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction,
in addition to other remedies available by the Federal Government.



Contract No.

C204065 Rev. 1-16-18

County Stanly

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his
principals:

a.

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or coniract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records; making false statements; or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in
paragraph b. of this certification; and

Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

Will submit a revised Debarment Certification immediately if his status changes and will
show in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation
with this submittal. An explanation will not necessarily result in denial of participation in a
contract.

Failure t¢ submit a non-collusion and debarment certification will result in the
prequalified bidder's bid being considered non-responsive.

D Check here if an explanation is attached to this certification.



Contract No. C204065

County (ies): Stanly

ACCEPTED BY THE
DEPARTMENT OF TRANSPORTATION

DocuSigned by:

Konald €. Duengert, .

E81R6038A47ZA442

Contract Officer

3/9/2018

Date

Execution of Contract and Bonds
Approved as to Form:

DocuSigned by:

2653F0DDCO3E48E

- Attorney General

3/9/2018

Date

Signature Sheet (Bid - Acceptance by Department)



Bond No. 106859868

Contract No. C204065 Rev 5-17-11

County Stanly
CONTRACT PAYMENT BOND

Date of Payment Bond Exccution  March 52018

Name of Principal Contractor Smith-Rowe, LLC
Name of Surely: Travelers Casualty and Surety Company of America
Name of Contracting Body: North Carolina Depariment of Transportation

Raleigh, North Cavolina

Amount of Bond: ix Hundred Ningteen Thousand Ten Dollars and 09/100 19,010.09
Contract ID No.: C204065
County Name: Stanly

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter,
PRINCIPAL) and SURETY above named, are lield and firmly bound unto the above named
Contracting Body, hereinafier called the Coniracting Body, in the penat sum of the amount stated
above for the payment of which sum well and truly fo be made, we bind ourselves, our heirs,
execulors, administrators, and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
cerfain contract with the Contracting Body, numbered as shown above and hereto altached:

NOW THEREFORE, if the principal shall promptly make payment to all persons supplying labor
and material in the prosecution of the work provided for in said contract, and any and 2t duly
aulhorized modifications of said contract that may hereafier be made, notice of which modifications
to the surety being hereby waived, then this obligation to be void; otherwise to rematn in full force
and virtue,

TN WITNESS WHEREOF, {he above-bound parties have executed this instrument under their several
seals on the date indicated above, the name and corporate seal of each corporate party being hereto
affixed and these presents duly signed by ils undersigned representative, pursuant
to authority of its governing body.



ContactNo. 204065 Rev 5-17-11

County Stanly

CONTRACT PAYMENT BOND

Affix Seal of Surety Company :
Print or type Surety Company Name

By Catherine Thompson

Print, stamp or type name of Attorney-in-Fact

J%m%_&_msﬁ wh
Priit or type Signer’s hame

P.0O. Box 31817, Charlotte, NC 28231
Address of Attorney-in-Fact




Contract No. 0204065

County Stanly

CONTRACT PAYMENT BOND

LIMITED LIABILITY COMPANY

SIGNATURE OF CONTRACTOR (Principal)

Smith-Rowe, LLC

Name of Contractor

Rev 5-17-11

Full name of Firm

639 Old US 52 South, Mount Airy, NC 27030

Address as prequalificd

o QAL S

Signature of}amw. Autharized Agewt™
Select appropriate title

David L. Rowe

Print or type Signer’s name



Bond No. 106859868

Contract Ne., £204065 Rev $.17-11
County Stanly

CONTRACT PERFORMANCE BOND

Date of Performance Bond Execution: March 5, 2018

Name of Principal Contractor: Smith-Rowe. LLC
Name of Surety: Travelers Casualty and Surety Company of America
Name of Contracting Body: North Carolina Department of Transportafion

Raleigh, North Carolina

Six Hundred Nineteen Thousand Ten Dolars and 09/100

Amount of Bond: $619.010.09
Conteact ID No.: C204065
County Name: Stanly

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR
(hereafler, PRINCIPAL) and SURETY above named, are held and firmly bound unto the above
named Contracting Body, hereinafter called the Contracting Body, in the penal sum of the
amount stated above for the payment of which sum well and truly to be made, we bind ourselves,
our heirs, executors, administrators, and successors, jointly and severally, firmly by these
presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, ifthe principal shall well and teuly perform and fulfill all the undertakings,
covenants, lerms, conditions, and agreements of said contract during the original term of said
contract and any extensions thereof that may be granted by the Contracting Body, with or
without notice to the Surety, and during the life of any guaranly required under the contract, and
shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions,
and agreements of any and all duly authorized modifications of said contract that may hereafter
be made, notice of which modifications to the surety being hereby waived, then this obligation to
be void; othenwise to remain in full force and virtue,

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their
several seals on the date indicated above, the name and corporate seal of each corporate party
being hereto affixed and these presents duly signed by its undersigned representative, pursuant to
authority of its governing body.



Contract No. C204065 Rev 51711
County Stanly

CONTRACT PERFORMANCEF. BOND

Affix Seal of Surety Conpany
Print or type Surety Company Name

By Catherine Thompson
Print, stamp or type name of Attorney-in-Fact

By: OH'PUJAL J}L@W}EG

Signature of Attomey-in-Fact/

ﬁnt ortype Signcgﬁname

P.O. Box 31817, Charlotte, NC 28231
Address of Attorney-in-Fact




C204065

Coniract No. Rev 5-17-11
County Stanly

CONTRACT PERFORMANCE BOND

LIMITED LIABILITY COMPANY

SIGNATURE OF CONTRACTOR (Principal)

Smith-Rowe, LLC

Name of Contractor

Full name of Firm

639 Old US 52 South, Mount Airy, NC 27030

Address as prequalified

QA S

Slgnature of anager Authorj ent
Selcc: Z title

David L. Rowe

Print or type Signer’s name



~
TRAVELERS ]

POWER OF ATTORNEY
Farmington Casuaity Company St. Paul Mercury Insurance Company
Fidelity and Guaranty Insurance Company Travelers Casualty and Surety Company
Fidelity and Guaranty Insurance Underwriters, Inc. Travelers Casualty and Surety Company of America
St. Paul Fire and Marine Insurance Company United States Fidelity and Guaranty Company
St. Paul Guardian Insurance Company
Surety Bond No. 106859868 Principal: Smith-Rowe, LLC

CR

Praject Description: Stanly County - C204065 - Bridge #44 Over Obligee: NC Department of Transportation
Long Creek on SR-1435

KNOW ALL MEN BY THESE PRESENTS: That Farmington Casualty Company, St. Paul Fire and Marine Insurance Company, St Paul Guardian
Insurance Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Casualty and Surety Company of America,
and United States Fidelity and Guaranty Company, are corporations duly organized under the laws of the State of Connecticut, that Fidelity and
Guaranty Insurance Company is a corporation duly organized under the laws of the State of Iowa, and that Fidelity and Guaranty Insurance
Underwriters, Inc. Is a corporation duly organized under the laws of the State of Wisconsin (herein collectively called the “Companles"), and that the
Companies do hersby make, constitute and appoint  Catherine Thompson of the City of Charlotte , Stata of NC | their true and lawful
Altorney-in-Fact, to sign, execute, seal and acknowledge the surety bond(s) referenced abave.

IN WITNESS WHEREOF, the Companies have caused this instrument to be signed and thelr corporate seals to be hersto affixed, this 24* day of
June, 2016.

Farmington Casualty Company St. Paul Mercury Insurance Company

Fidelity and Guaranty Insurance Company Travelers Casualty and Surety Company

Fidelity and Guaranty Insurance Underwriters, Inc. Travelers Casualty and Surety Company of America
St. Paul Fire and Marine Insurance Company United States Fidelity and Guaranty Company

St. Paul Guardian Insurance Company

State of Connecticut
By: i
City of Hartford ss. Robert L. Raney, Senlor Vice President

On this the 24" day of June , 2016, before me personally appeared Robert L. Raney, who acknowledged himself to be the Senior Vice
President of Farmington Casualty Cornpany, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc., St. Paul Fire
and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company,
Travelers Casualty and Surety Company of America, and United States Fidelity and Guaranty Company, and that he, as such, being authorized so to do,
executed the foregoing Instrument for the purposes therein contained by signing on behalf of the corperations by himself as a duly authorized officer.

one ¢ ddawtt

Marie C. Tetreault, Notary Public

In Witness Whereof, I hereunto set my hand and official seal.
My Commission explres the 30th day of June, 2021.




This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of Farmington
Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc,, St Paul Fire and Marine Insurance
Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Casualty and
Surety Company of America, and United States Fidelity and Guaranty Company, which resolutions are now In full force and effect, reading as
follows:

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senicr Vice President, any Vice President,
any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint
Attorneys-in-Fact and Agents to act for and on behalf of the Company and may give such appointee such authority as his or her certificate of
authority may prescribe to sign with the Company's name and seal with the Company's seal bonds, recognizances, contracts of indemnity, and
other writings obligatory In the nature of @ bond, recognizance, or conditional undertaking, and any of said officers or the Board of Directors at
any time may remove any such appointee and revoke the power given him or her; and it is

FURTHER RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any
Vice President may delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided that
each such delegation is In writing and a copy thereof Is filed In the office of the Secretary; and it is

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance, or
conditionat undertaking shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive Vice
President, any Senior Vice President or any Vice President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate
Secretary or any Assistant Secretary and duly attested and sealed with the Company's seal by a Secretary or Assistant Secretary; or (b) duly
executed {under seal, if required) by one or more Attorneys-in-Fact and Agents pursuant to the power prescribed in his or her certificate or
their certificates of authority or by one or more Company officers pursuant to a written delegation of authority; and it Is

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President,
any Vice President, any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by
facsimile to any Power of Attorney or to any certificate relating thereto appolnting Resident Vice Presidents, Resident Assistant Secretaries or
Attorneys-in-Fact for purposes only of executing and attesting bonds and undertakings and other writings obligatory in the nature thereof, and
any such Power of Attorney or certificate bearing such facsimile signature or facsimile seal shall be valid and binding upon the Company and
any such power so executed and certified by such facsimile signature and facsimile seal shall be valid and binding on the Company in the
future with respect to any bond or understanding to which it is attached.

I, Kevin E. Hughes, the undersigned, Assistant Secretary, of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and
Guaranty Insurance Underwriters, Inc., St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance
Company, Travelers Casualty and Surety Company, Travelers Casualty and Surety Company of America, and United States Fidelity and Guaranty
Company, do hereby certify that the above and foregoing Is a true and correct copy of the Power of Attorney executed by sald Companles,
which Is in full force and effect and has not been revoked.

Elgl‘gssnMONY WHEREOF, 1 have hereunto set my hand and affixed the seals of said Companies this 5th  day of March .

e F P

Kevin E. Hughes, Assistant Secretary

To verify the authenticity of this Power of Attorney, call 1-800-421-3880 or contact us at www.travelersbond.com. Please refer to
the Attorney-In-Fact number, the above-named Individuals and the details of the bond to which the power Is atiached.
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