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PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. C203092 IN TRANSYLVANIA COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C203092; has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is
received by him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and
complete the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s)
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or
lump sum prices, as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. €203092 in Transylvania County, for the unit
or lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and
specifications prepared by said Department, which proposal, plans, and specifications show the details covering this
project, and hereby become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the
direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or
portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in
the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages
in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the
Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of
award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.

State Contract Officer
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PROJECT SPECIAL PROVISIONS
GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES:
(8-15-00) (Rev. 12-18-07) 108 SP1 GO7 A

The date of availability for this contract is May 27,2013, except that work in jurisdictional
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and
the Contractor is held as stipulated in the permits contained elsewhere in this proposal. This
delay in availability has been considered in determining the contract time for this project.

The completion date for this contract is December 12, 2014.

Except where otherwise provided by the contract, observation periods required by the contract
will not be a part of the work to be completed by the completion date and/or intermediate
contract times stated in the contract. The acceptable completion of the observation periods that
" extend beyond the final completion date shall be a part of the work covered by the performance
and payment bonds.

The liquidated damages for this contract are Two Hundred Dollars ($200.00) per calendar day.
These liquidated damages will not be cumulative with any liquidated damages wh1ch may
become chargeable under Intermediate Contract Time Number 1.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES.:
(7-1-95) (Rev. 2-21-12) 108 SPIGI3 A

Except for that work required under the Project Special Provisions entitled Planting,
Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal,
the Contractor will be required to complete all work included in this contract and shall place and
maintain traffic on same.

The date of availability for this intermediate contract time is May 27, 2013.
The completion date for this intermediate contract time is June 15, 2014.

The liquidated damages for this intermediate contract time are Four Hundred Dollars ($400.00)
per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a
final inspection will be held in accordance with Article 105-17 and upon acceptance, the
Department will assume responsibility for the maintenance of all work except Planting,
Reforestation and/or Permanent Vegetation Establishment. The Contractor will be responsible
for and shall make corrections of all damages to the completed roadway caused by his planting
operations, whether occurring prior to or after placing traffic through the project.
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:

(2-20-07) 108 SP1Gl14 A

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on US 64 during the following time
restrictions:

DAY AND TIME RESTRICTIONS

Monday thru Friday 6:00 a.m. to 9:00 a.m.
Monday thru Friday 4:00 p.m. to 7:00 p.m.

In addition, the Contractor shall not close or narrow a lane of traffic on US 64, detain and/or alter
the traffic flow on or during holidays, holiday weekends, special events, or any other time when
traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by
the Engineer.

2. For New Year's Day, between the hours of 6:00 a.m. December 31st and 7:00 p.m.
January 2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
7:00 p.m. the following Tuesday.

3. For Easter, between the hours of 6:00 a.m. Thursday and 7:00 p.m. Monday.
4. For Memorial Day, between the hours of 6:00 a.m. Friday and 7:00 p.m. Tuesday.

5. For Independence Day, between the hours of 6:00 a.m. the day before Independence
Day and 7:00 p.m. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the
hours of 6:00 a.m. the Thursday before Independence Day and 7:00 p.m. the Tuesday
after Independence Day. ‘

6. For Labor Day, between the hours of 6:00 a.m. Friday and 7:00 p.m. Tuesday.

7. For Thanksgiving Day, between the hours of 6:00 a.m. Tuesday and 7:00 p.m. Monday.

8. For Christmas, between the hours of 6:00 a.m. the Friday before the week of Christmas
Day and 7:00 p.m. the following Tuesday after the week of Christmas Day.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the
Engineer.
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The time of availability for this intermediate contract work shall be the time the Contractor
begins to install all traffic control devices for lane closures according to the time restrictions
listed herein. : '

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to the
time restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are Five Hundred Dollars ($ 500.00) per hour.

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) 104 ‘ SP1 G16

Establish a permanent stand of the vegetation mixture shown in the contract. During the period
between initial vegetation planting and final project acceptance, perform all work necessary to
establish 80% coverage of permanent vegetation within the project limits, as well as, in borrow
and waste pits. This work shall include erosion control device maintenance and installation,
repair seeding and mulching, supplemental seeding and mulching, mowing, and fertilizer
topdressing, as directed. All work shall be performed in accordance with the applicable section .
of the 2012 Standard Specifications.

Once the Engineer has determined that 80% coverage of permanent vegetation has been
established, the Contractor will be notified to remove the remaining erosion control devices that
are no longer needed. The Contractor will be responsible for, and shall correct any areas
disturbed by operations performed in permanent vegetation establishment and the removal of
temporary erosion control measures, whether occurring prior to or after placing traffic on the
project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding,
Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion
Control will be made at contract unit prices for the affected items. Work required that is not
represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the
2012 Standard Specifications. No additional compensation will be made for maintenance and
removal of temporary erosion control items.

CONSTRUCTION MORATORIUM:
(01-06-12) SPIL-15

No in-water work of land disturbance within the 25 ft wide buffer zone will be allowed from
October 15 through April 15 of any year.

MAJOR CONTRACT ITEMS:
(2-19-02) 104 SP1 G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2012 Standard Specifications):

Line # Description
107 Class A Concrete (Culvert)
110 Soil Nail Retaining Walls
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SPECIALTY ITEMS:
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the
2012 Standard Specifications). ,

Line # Description

36 thru 49 Guardrail

50thru 52  Fencing

 68thru69  Long-Life Pavement Markings |

55thru 57  Signing

72 Permanent Pavement Markers
73 thru 102  Erosion Control
103 Reforestation

SPECIAL REQUIREMENTS FOR WORK IN NATIONAL FOREST:

(7-1-95)

107-13 SP1 G40

In addition to other requirements in this proposal with respect to clearing, erosion control,
protection of environment, etc., comply with the following requirements:

(A)

(B)

©

D)

Comply with the portions of these Special Requirements, entitled “Fire Plan,” “Clearing
Plan,” and “Landscape and Erosion Control Plan.” Note the fact that merchantable
timber within Forest Service Property will become the property of the Contractor.

Comply with the following recommendations of the State Fish and Game Department and
Forest Service for wildlife and fish management:

(1)  Take all necessary precautions to avoid damage to fish habitat and exercise every
reasonable precaution to prevent muddying or silting live streams.

2) Do not deposit material removed from the roadway or channel changes in live
streams or into the streams or stream channel where it would be washed away by
high stream flows.

3) Do not haul materials, including logs, brush, and debris, by fording live streams.
Instead, provide temporary bridges or other structures for this purpose.

Dispose of waste material resulting from slides during construction and surplus material
at locations approved by the Forest Supervisor. Submit a plan showing the proposed
method of disposal at the time approval is requested.

Treat sections of existing road to be abandoned as a result of the proposed new
construction, as designated by the Forest Supervisor, to restore them to their natural state.
The necessary treatment will be determined during a joint review between the Forest
Service and the State and may include ripping of roadbed, removal of drainage structure,
and opening drainage channels. Plans and specifications as mutually deemed appropriate
to accomplish the objective will become a part of this stipulation.
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(E)  Permanently monument the right of way prior to completion of construction in
accordance with State requirements for such right of way, but in any event the minimum
requirements will be to place permanent monuments at the intersection of right of way
with all property lines, section lines, and at intervals of not more than 1,000 feet along the
right-of-way limits.

(F)  Re-establish or restore public land monuments disturbed or destroyed by construction,
reconstruction, or maintenance according to instructions of the Bureau of Land
Management, Department of the Interior. Do not damage, destroy, or obliterate other
land monuments and property corners or witness markers without the prior permission of
the Regional Forester. Relocate or re-establish these land monuments, property corners,
and witness markers in accordance with standards satisfactory to the Regional Forester.

Fire Protection Plan

During the period of construction, perform both independently and in cooperation with the Forest
Service everything that is reasonable and practical to prevent and suppress forest fires on the
easement area and in its immediate vicinity. Include provisions in all subcontracts for the
construction of the road requiring subcontractors and their respective employees to do likewise.
The contractors and subcontractors, shall conform to, but not be limited to, the following Fire
Plan:

(A) Take immediate independent or cooperative action to control and extinguish any fire,
regardless of cause, within the easement area and its vicinity.

(B)  Maintain at readily available sites one or more boxes of fire fighting tools to be furnished
by the Forest Service for forest fire fighting purposes only.

(C)  Perform debris burning only in the center of the right of way, and only after a strip
20 feet wide around each pile is cleared to mineral soil.

(D)  Keep fires compact by throwing in the larger material as it burns. If piles are too close
together or burn hot, light every second or third pile; allow these to cool down before
firing the others. On slopes start burning at the top and work down. Confine fires to
piles at all times.

(E) Do not leave fires unattended.

(F)  Discontinue burning upon notification by the District Forest Ranger or his representative
that fire danger is such that there is abnormal risk.

(G)  Whenever a fire escapes, notify the District Ranger immediately even if the fire is
suppressed without Forest Service assistance.

(H)  The contractor or subcontractor responsible will bear the costs, including Forest Service
direct costs and value of resources damages, incurred by the Forest Service in controlling
and extinguishing any fire on or threatening National Forest lands which they or their
employees caused with or without negligence in connection with construction operations.

)} Contact the District Ranger 24 hours in advance of burning.
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Clearing Plan

Conform to the following clearing plan:

(A)

(B)

Dispose of unmerchantable materials including tops, branches, etc., by piling and burning
as directed by the Forest Service or used in brush barriers. Alternate methods of disposal,
including any of the following methods or combinations of methods (lop and scatter,
chip, remove, pile only), shall be approved in advance by the Forest Service.

The maximum clearing and grubbing limits are to be as shown on the plans except that
cutting of hazard trees outside these limits may be done with approval. Confine
construction machinery within the clearing limits.

Landscape and Erosion Control Plan

The erosion control plan will be designed and implemented to prevent visible sediment, as
defined by NC DENR regulations, from reaching any defined stream channel.

Conform to, but not be limited to, the following Landscape and Erosion Control Plan.

(A)

(B)

©
(D)

(E)

Prevent visible sediment from entering any stream channel. If an erosion control practice
must be sited in a channel, it shall stop further down-channel transport of visible
sediment.

Bear responsibility for the prevention and control of soil erosion and gullying on the right
of way and lands adjacent thereto resulting from the construction of maintenance of the
road. Revegetate with grass (not Love Grass) or herbaceous plants all ground where the
soil has been exposed. Accomplish revegetation within 20 working days following final
grading.

Round the ends of cut sections and the tops of back slopes.

Vegetate all front and back slopes by liming, fertilizing, mulching and seeding; including
any waste area. Mulch critical areas if they are to be exposed greater than 5 working
days of probable inclement weather during seasons when seeding is impracticable.
Critical areas include all bare soils within 100 feet (slope distance) of perennial and
intermittent streams. Mulch these as soon as practical and after final seeding.

Maintain all erosion control practices in a timely manner to prevent visible sediment from
entering any stream channel, until such time that the final revegetation stabilizes the site
and prevents erosion and off-site movement of sediment.
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FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 1-17-12) 109-8 SP1 G43

Revise the 2012 Standard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $ 3.1631 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel

Unclassified Excavation Gal/CY 0.29
Borrow Excavation Gal/CY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55
Asphalt Concrete Base Course, Type Gal/Ton 2.90
Asphalt Concrete Intermediate Course, Type Gal/Ton 2.90
Asphalt Concrete Surface Course, Type Gal/Ton 2.90
Open-Graded Asphalt Friction Course Gal/Ton 2.90
Sand Asphalt Surface Course, Type Gal/Ton 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55
Portland Cement for Cement Treated Base Course Gal/Ton 0.55
__"Portland Cement Concrete Pavement Gal/SY 0.245
Concrete Shoulders Adjacent to __" Pavement Gal/SY 0.245

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 6-19-12) 1082 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

Fiscal Year Progress (% of Dollar Value)
2013 (7/01/12 - 6/30/13) 12% of Total Amount Bid
2014 (7/01/13 - 6/30/14) 88% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2012 Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.
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DISADVANTAGED BUSINESS ENTERPRISE:
(10-16-07)(Rev. 1-17-12) 102-15(0) SP1 G61

Description

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s
policy of ensuring nondiscrimination in the award and administration of contracts financed in
whole or in part with Federal funds. This provision is guided by 49 CFR Part 26.

Definitions

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to
meet the DBE goal. No submittal of a Letter of Intent is required.

Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to
meet the DBE goal by submission of a Letter of Intent. Or any DBE used as a replacement for
a previously committed DBE firm.

Contract Goal Requirement - The approved DBE participation at time of award, but not greater
than the advertised contract goal.

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed DBE subcontractor(s).

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business
Enterprise through the North Carolina Unified Certification Program.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed DBE participation along with a listing of the committed
DBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.

Regular Dealer - A firm that owns, operates, or maintains a store, warechouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for DBE certification, such that
an applicant is required to apply only once for a DBE certification that will be honored by all
recipients of USDOT funds in the state and not limited to the Department of Transportation only.

The Certification Program is in accordance with 49 CFR Part 26. '

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.
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Forms and Websites Referenced in this Provision

DBE Payment Tracking System - On-line system in which the Contractor enters the payments
made to DBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
DBE firms working on the project. This form is for paper bid projects only.
http://www.ncdot.org/doh/forms/files/DBE-IS .xls

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE.
https://apps.dot.state.nc.us/_includes/download/external.htm1?pdf=http%3A//www.ncdot.gov/
doh/forms/files/RF-1.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://www.ncdot.org/doh/operations/dp_chief eng/constructionunit/saf xls

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.
https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3A//www.ncdot.gov/
doh/forms/files/JC-1.pdf

Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed DBE for the amount listed at the time of bid.
http://www.ncdot.org/doh/preconstruct/ps/contracts/letterofintent.pdf

Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that
will meet this DBE goal. This form is for paper bids only.
http://www.ncdot.gov/doh/preconstruct/ps/word/MISC2.doc

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where DBEs quoted on the project. This sheet is submitted with good faith
effort packages.
http://www.ncdot.gov/business/ocs/goodfaith/excel/Ex_Subcontractor_Quote_Comparison.xls

DBE Goal

The following DBE goal for participation by Disadvantaged Business Enterprises is established
for this contract:

Disadvantaged Business Enterprises 8.0 %

(A)  If the DBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that DBEs participate in at least the percent of the contract as
set forth above as the DBE goal.

(B)  If the DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs
during the performance of the contract. Any DBE participation obtained shall be
reported to the Department.



C203092 (B-5010) 10 Transylvania County

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as DBE certified shall be used to meet the DBE goal. The Directory can be
found at the following link. https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of DBE Subcontractors

At the time of bid, bidders shall submit all DBE participation that they anticipate to use during
the life of the contract. Only those identified to meet the DBE goal will be considered
committed, even though the listing shall include both committed DBE subcontractors and
additional DBE subcontractors. Additional DBE subcontractor participation submitted at the
time of bid will be used toward the Department’s overall race-neutral goal. Only those firms
with current DBE certification at the time of bid opening will be acceptable for listing in the
bidder's submittal of DBE participation. The Contractor shall indicate the following required
information: ‘

(A)  Electronic Bids

Bidders shall submit a listing of DBE participation in the appropriate section of Expedite,
the bidding software of Bid Express®.

(1) Submit the names and addresses of DBE firms identified to participate in the
contract. If the bidder uses the updated listing of DBE firms shown in Expedite,
the bidder may use the dropdown menu to access the name and address of the
DBE firm.

2) Submit the contract line numbers of work to be performed by each DBE firm.
When no figures or firms are entered, the bidder will be considered to have no
DBE participation.

(3)  The bidder shall be responsible for ensuring that the DBE is certified at the time
of bid by checking the Directory of Transportation Firms. If the firm is not
certified at the time of the bid-letting, that DBE's participation will not count
towards achieving the DBE goal.

(B)  Paper Bids

Blank forms will not be deemed to represent zero participation. Bids submitted that
do not have DBE participation indicated on the appropriate form will not be read publicly
during the opening of bids. The Department will not consider these bids for award and
the proposal will be rejected.
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(1)  Ifthe DBE goal is more than zero,

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of
DBE participation, including the names and addresses on Listing of
DBE Subcontractors contained elsewhere in the contract documents in
order for the bid to be considered responsive. Bidders shall indicate the
total dollar value of the DBE participation for the contract.

(b)  If bidders have no DBE participation, they shall indicate this on the
Listing of DBE Subcontractors by entering the word “None” or the
number “0.” This form shall be completed in its entirety.

(c) The bidder shall be responsible for ensuring that the DBE is certified at
the time of bid by checking the Directory of Transportation Firms. If the
firm is not certified at the time of the bid-letting, that DBE’s participation
will not count towards achieving the DBE goal.

(2)  If the DBE goal is zero, bidders, at the time the bid proposal is submitted, shall
enter the word “None”; or the number “0”; or if there is participation, add the
value on the Listing of DBE Subcontractors contained elsewhere in the contract
documents.

DBE Prime Contractor

When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other
bidder. In most cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work
it performs on the contract with its own forces. However, all the work that is performed by the
DBE bidder and any other DBE subcontractors will count toward the DBE goal. The DBE
bidder shall list itself along with any DBE subcontractors, if any, in order to receive credit

toward the DBE goal.

For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract
work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional
DBE participation with DBE subcontractors or documented through a good faith effort.

DBE prime contractors shall also follow Sections A and B listed under Listing of
DBE Subcontractor just as a non-DBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each DBE that will be used to meet the
DBE goal of the contract, indicating the bidder’s commitment to use the DBE in the contract.
This documentation shall be submitted on the Department’s form titled Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of bids,
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unless the sixth day falls on an official state holiday. In that situation, it is due in the office of
the State Contractor Utilization Engineer no later than 12:00 noon on the next official state
business day.

If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the
DBE goal, or if the form is incomplete (i.e. both signatures are not present), the
DBE participation will not count toward meeting the DBE goal. If the lack of this participation
drops the commitment below the DBE goal, the Contractor shall submit evidence of good faith
efforts, completed in its entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov
no later than 12:00 noon on the eighth calendar day following opening of bids, unless the eighth
day falls on an official state holiday. In that situation, it is due in the office of the
State Contractor Utilization Engineer no later than 12:00 noon on the next official state business
day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed the DBE goal, the apparent lowest responsive bidder shall
submit to the Department documentation of adequate good faith efforts made to reach the
DBE goal.

A hard copy and an electronic copy of this information shall be received in the office of the
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth
calendar day following opening of bids unless the sixth day falls on an official state holiday.
In that situation, it is due in the office of the State Contractor Utilization Engineer the next
official state business day. If the contractor cannot send the information electronically, then
one complete set and 9 copies of this information shall be received under the same time
constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of DBE quotations shall be a part of the good faith effort submittal.
This documentation may include written subcontractor quotations, telephone log notations of
verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient DBE participation. Adequate good faith efforts also mean that the
bidder actively and aggressively sought DBE participation. Mere pro forma efforts are not
considered good faith efforts.
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The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a bidder has made. Listed below are examples of the types of actions a bidder will take in
making a good faith effort to meet the goal and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)

(B)

©)

D)

Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices through the use of the NCDOT Directory of
Transportation Firms) the interest of all certified DBEs who have the capability to
perform the work of the contract. The bidder must solicit this interest within at least
10 days prior to bid opening to allow the DBE:s to respond to the solicitation. Solicitation
shall provide the opportunity to DBEs within the Division and surrounding Divisions
where the project is located. The bidder must determine with certainty if the DBEs are
interested by taking appropriate steps to follow up initial solicitations.

Selecting portions of the work to be performed by DBEs in order to increase the
likelihood that the DBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible units to facilitate
DBE participation, even when the prime contractor might otherwise prefer to perform
these work items with its own forces.

Providing interested DBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to
a solicitation.

(1)  Negotiating in good faith with interested DBEs. It is the bidder’s responsibility to
make a portion of the work available to DBE subcontractors and suppliers and
to select those portions of the work or material needs consistent with the available
DBE subcontractors and suppliers, so as to facilitate DBE participation. Evidence
of such negotiation includes the names, addresses, and telephone numbers of
DBEs that were considered; a description of the information provided regarding
the plans and specifications for the work selected for subcontracting; and
evidence as to why additional agreements could not be reached for DBEs
to perform the work.

(2) A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including DBE subcontractors, and would take
afirm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBEs is not in itself sufficient reason for a bidder’s failure to meet the
contract DBE goal, as long as such costs are reasonable. Also, the ability
or desire of a prime contractor to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidding contractors are not, however, required to accept higher quotes
from DBEs if the price difference is excessive or unreasonable.
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B

(¥)

G)

(H)

M

Not rejecting DBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilities. The bidder’s standing within its industry, membership
in specific groups, organizations, or associates and political or social affiliations
(for example, union vs. non-union employee status) are not legitimate causes for the
rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested DBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

Making efforts to assist interested DBEs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of DBEs. Contact within 7 days from the bid
opening the Business Development Manager in the Business Opportunity and Work
Force Development Unit to give notification of the bidder’s inability to get DBE quotes.

Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the DBE goal.

" In addition, the Department may take into account the following:

(1) Whether the bidder’s documentation reflects a clear and realistic plan for
achieving the DBE goal.

2) The bidders’ past performance in meeting the DBE goals.

3) The performance of other bidders in meeting the DBE goal. For example, when
the apparent successful bidder fails to meet the DBE goal, but others meet it, you
may reasonably raise the question of whether, with additional reasonable efforts
the apparent successful bidder could have met the goal. If the apparent successful
bidder fails to meet the DBE goal, but meets or exceeds the average
DBE participation obtained by other bidders, the Department may view this,
in conjunction with other factors, as evidence of the apparent successful bidder
having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the DBE goal can be met or that an adequate good faith effort
has been made to meet the DBE goal.



C203092 (B-5010) 15 Transylvania County

Non-Good Faith Appeal

The State Contractor Utilization Engineer will notify the contractor verbally and in writing of
non-good faith. A contractor may appeal a determination of non-good faith made by the Goal
Compliance Committee. If a contractor wishes to appeal the determination made by the
Committee, they shall provide written notification to the State Contractual Services Engineer or
at DBE@ncdot.gov. The appeal shall be made within 2 business days of notification of the
determination of non-good faith.

Counting DBE Participation Toward Meeting DBE Goal
(A)  Participation

The total dollar value of the participation by a committed DBE will be counted toward
the contract goal requirement. The total dollar value of participation by a committed
DBE will be based upon the value of work actually performed by the DBE and the actual
payments to DBE firms by the Contractor.

(B)  Joint Checks

Prior notification of joint check use shall be required when counting DBE participation
for services or purchases that involves the use of a joint check. Notification shall be
through submission of Form JC-1 (Joint Check Notification Form) and the use of joint
checks shall be in accordance with the Department's Joint Check Procedures.

(C)  Subcontracts (Non-Trucking)

A DBE may enter into subcontracts. Work that a DBE subcontracts to another DBE firm
may be counted toward the contract goal requirement. Work that a DBE subcontracts to
a non-DBE firm does not count toward the contract goal requirement.
If a DBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the DBE is not performing a commercially useful function.
The DBE may present evidence to rebut this presumption to the Department.
The Department's decision on the rebuttal of this presumption is subject to review by the
Federal Highway Administration but is not administratively appealable to USDOT.

(D)  Joint Venture

When a DBE performs as a participant in a joint venture, the Contractor may count
toward its contract goal requirement a portion of the total value of participation with the
DBE in the joint venture, that portion of the total dollar value being a distinct clearly
defined portion of work that the DBE performs with its forces.
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(E)

(F)

Suppliers

A contractor may count toward its DBE requirement 60 percent of its expenditures for
materials and supplies required to complete the contract and obtained from a DBE regular
dealer and 100 percent of such expenditures from a DBE manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its DBE requirement the following expenditures to
DBE firms that are not manufacturers or regular dealers:

(1) The fees or commissions charged by a DBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

(2)  With respect to materials or supplies purchased from a DBE, which is neither
amanufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

DBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to
DBEs that perform a commercially useful function in the work of a contract.
A DBE performs a commercially useful function when it is responsible for execution of
the work of the contract and is carrying out its responsibilities by actually performing,
managing, and supervising the work involved. To perform acommercially useful
function, the DBE shall also be responsible with respect to materials and supplies used on
the contract, for negotiating price, determining quality and quantity, ordering the material
and installing (where applicable) and paying for the material itself. To determine
whether a DBE is performing a commercially useful function, the Department will
evaluate the amount of work subcontracted, industry practices, whether the amount the
firm is to be paid under the contract is commensurate with the work it is actually
performing and the DBE credit claimed for its performance of the work, and any other
relevant factors.
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(B)

DBE Utilization in Trucking

The following factors will be used to determine if a DBE trucking firm is performing
a commercially useful function:

)

2

3)

“4)

)

(6)

O

The DBE shall be responsible for the management and supervision of the entire
trucking operation for which it is responsible on a particular contract, and there
shall not be a contrived arrangement for the purpose of meeting DBE goals.

The DBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

The DBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

The DBE may subcontract the work to another DBE firm, including
an owner-operator who is certified as a DBE. The DBE who subcontracts work to
another DBE receives credit for the total value of the transportation services the
subcontracted DBE provides on the contract.

The DBE may also subcontract the work to a non-DBE firm, including from
an owner-operator. The DBE who subcontracts the work to a non-DBE is entitled
to credit for the total value of transportation services provided by the
non-DBE subcontractor not to exceed the value of transportation services
provided by DBE-owned trucks on the contract. Additional participation by
non-DBE subcontractors receives credit only for the fee or commission it receives
as a result of the subcontract arrangement. The value of services performed under
subcontract agreements between the DBE and the Contractor will not count
towards the DBE contract requirement.

A DBE may lease truck(s) from an established equipment leasing business open
to the general public. The lease must indicate that the DBE has exclusive use of
and control over the truck. This requirement does not preclude the leased truck
from working for others during the term of the lease with the consent of the DBE,
so long as the lease gives the DBE absolute priority for use of the leased truck.
This type of lease may count toward the DBE’s credit as long as the driver is
under the DBE’s payroll.

Subcontracted/leased trucks shall display clearly on the dashboard the name of the
DBE that they are subcontracted/leased to and their own company name if it is not
identified on the truck itself. Magnetic door signs are not permitted.



C203092 (B-5010) 18 Transylvania County

DBE Replacement

When a Contractor has relied on a commitment to a DBE firm (or an approved substitute
DBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate
the DBE for convenience. This includes, but is not limited to, instances in which the Contractor
seeks to perform the work of the terminated subcontractor with another DBE subcontractor,
a non-DBE subcontractor, or with the Contractor’s own forces or those of an affiliate. A DBE
may only be terminated after receiving the Engineer’s written approval based upon a finding of
good cause for the termination.

All requests for replacement of a committed DBE firm shall be submitted to the Engineer for
approval on Form RF-1 (DBE Replacement Request). If the Contractor fails to follow this
procedure, the Contractor may be disqualified from further bidding for a period of up to
6 months.

The Contractor shall comply with the following for replacement of a committed DBE:
(A)  Performance Related Replacement

When a committed DBE is terminated for good cause as stated above, an additional DBE
that was submitted at the time of bid may be used to fulfill the DBE commitment.
A good faith effort will only be required for removing a committed DBE if there were no
additional DBEs submitted at the time of bid to cover the same amount of work as the
DBE that was terminated.

If a replacement DBE is not found that can perform at least the same amount of work as
the terminated DBE, the Contractor shall submit a good faith effort documenting the
steps taken. Such documentation shall include, but not be limited to, the following:

(1 Copies of written notification to DBEs that their interest is solicited in contracting
the work defaulted by the previous DBE or in subcontracting other items of work
in the contract.

2) Efforts to negotiate with DBEs for specific subbids including, at a minimum:
(a) The names, addresses, and telephone numbers of DBEs who were
contacted.
(b) A description of the information provided to DBEs regarding the plans
and specifications for portions of the work to be performed.

(3)  Alist of reasons why DBE quotes were not accepted.

(4)  Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or
insurance required by the Contractor.
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(B)  Decertification Replacement

() When a committed DBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement
DBE participation equal to the remaining work to be performed by the decertified
firm. The participation equal to the remaining work performed by the decertified
firm will count toward the contract goal requirement.

2) When a committed DBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall
take all necessary and reasonable steps to replace the DBE subcontractor with
another DBE subcontractor to perform at least the same amount of work to meet
the DBE goal requirement. If a DBE firm is not found to do the same amount of
work, a good faith effort must be submitted to NCDOT (see A herein for required
documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed DBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a DBE based upon the Contractor’s commitment, the DBE shall participate in additional work
to the same extent as the DBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Contractor shall seek additional participation by DBEs unless
otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed DBE, the
Contractor shall seek participation by DBEs unless otherwise approved by the Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a DBE, the Contractor shall seek
additional participation by DBEs equal to the reduced DBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a DBE subcontractor. The Department reserves the right to require copies of actual subcontract
agreements involving DBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.
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Within 30 calendar days of entering into an agreement with a DBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall
furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60% or 100%) of expenditures claimed for DBE credit.

Reporting Disadvantaged Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all
DBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all
monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
further bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
being approved for work on future DOT projects until the required information is submitted.

Contractors reporting transportation services provided by non-DBE lessees shall evaluate the
value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.
(A)  Electronic Bids Reporting

The Contractor shall report the accounting of payments through the Department’s
DBE Payment Tracking System.

(B)  Paper Bids Reporting
The Contractor shall report the accounting of payments on the Department’s

DBE-IS (Subcontractor Payment Information) with each invoice. Invoices will not be
processed for payment until the DBE-IS is received.
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Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Contractor.

CERTIFICATION FOR FEDERAL-AID CONTRACTS:
(3-21-90) SP1 G85

The prospective participant certifies, by signing and submitting this bid or proposal, to the best
of his or her knowledge and belief, that:

(A)  No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan,
the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative
agreement.

(B)  If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of
aMember of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL,
Disclosure Form to Report Lobbying, in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who
fails to file the required certification shall be subject to a civil penalty of not less than $10,000
and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she
shall require that the language of this certification be included in all lower tier subcontracts,
which exceed $100,000 and that all such subrecipients shall certify and disclose accordingly.

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE:
(11-22-94) 108-5 SP1 G100

To report bid rigging activities call:  1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such
activities.

The hotline is part of the DOT's continuing effort to identify and investigate highway
construction contract fraud and abuse is operated under the direction of the DOT Inspector
General. All information will be treated confidentially and caller anonymity will be respected.
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SUBSURFACE INFORMATION:
(7-195) 450 SP1 G112 A

There is no subsurface information available on this project. The Contractor shall make his own
investigation of subsurface conditions.

LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SP1 G115

Revise the 2012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentence, add the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or
provide a specific written description of the location in the locate request.

DOMESTIC STEEL:
(4-16-13) 106 SP1 G120

Revise the 2012 Standard Specifications as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced
in the United States except minimal amounts of foreign steel and iron products may be used
provided the combined material cost of the items involved does not exceed 0.1% of the total
amount bid for the entire project or $2,500, whichever is greater. If invoices showing the cost of
the material are not provided, the amount of the bid item involving the foreign material will be
used for calculations. This minimal amount of foreign produced steel and iron products
permitted for use is not applicable to high strength fasteners. Domestically produced high
strength fasteners are required.

MAINTENANCE OF THE PROJECT:
(11-20-07) (Rev. 1-17-12) 104-10 : SP1 G125

Revise the 2012 Standard Specifications as follows:

Page 1-35, Article 104-10 Maintenance of the Project, line 25, add the following after the first
sentence of the first paragraph:

All guardrail/guiderail within the project limits shall be included in this maintenance.

Page 1-35, Article 104-10 Maintenance of the Project, line 30, add the following as the last
sentence of the first paragraph: :

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report
damages to the Engineer on the same day of the weekly inspection. Where damaged guardrail
or guiderail is repaired or replaced as a result of maintaining the project in accordance with this
article, such repair or replacement shall be performed within 7 consecutive calendar days of such
inspection report.

)
(
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Page 1-35, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of
the last paragraph with the following:

The Contractor will not be directly compensated for any maintenance operations necessary,
except for maintenance of guardrail/guiderail, as this work will be considered incidental to the
work covered by the various contract items. The provisions of Article 104-7, Extra Work, and
Article 104-8, Compensation and Record Keeping will apply to authorized maintenance of
guardrail/guiderail. Performance of weekly inspections of guardrail/guiderail, and the damage
reports required as described above, will be considered to be an incidental part of the work being
paid for by the various contract items.

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A)  The Contractor shall guarantee materials and workmanship against latent and patent
defects arising from faulty materials, faulty workmanship or negligence for a period of
twelve months following the date of final acceptance of the work for maintenance and
shall replace such defective materials and workmanship without cost to the Department.
The Contractor will not be responsible for damage due to faulty design, normal wear and
tear, for negligence on the part of the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair
work with the manufacturer. The Contractor’s responsibility shall be limited to the term
of the manufacturer’s guarantee. NCDOT would be afforded the same warranty as
provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are
not parts of this guarantee. '

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.



C203092 (B-5010) 24 Transylvania County

GIFTS FROM VENDORS AND CONTRACTORS:
(12-15-09) 107-1 SP1 G152

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any
vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional,
engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give
favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration,
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention,
Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors
and contractors who:

(A) Have a contract with a governmental agency; or
(B)  Have performed under such a contract within the past year; or
(C)  Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors
should contact other State Agencies to determine if those agencies have adopted Executive
Order 24. ‘

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 9-18-12) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)  Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance
with Federal, State and Local ordinances and regulations, and manage the Quality
Control Program.

(B)  Certified Foreman - Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.
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©)

D)

Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

Certified Designer - Provide a certified designer for the design of the erosion and
sediment control/stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)

Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified
Supervisor shall be Level II and responsible for ensuring the erosion and sediment
control/stormwater plan is adequately implemented and maintained on the project and for
conducting the quality control program. The Certified Supervisor shall be on the project
within 24 hours notice from initial exposure of an erodible surface to the project’s final
acceptance. Perform the following duties:

(D) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at
each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

(c) Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans
requested.

(e) Provide any needed erosion and sediment control/stormwater practices for
the Contractor’s temporary work not shown on the plans, such as, but not
limited to work platforms, temporary construction, pumping operations,

, plant and storage yards, and cofferdams.

® Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas.

(2) Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

(h) Fully perform and install erosion and sediment control/stormwater work
prior to any suspension of the work.

(i) Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control/stormwater issues
due to the Contractor’s operations. '

) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
or any location where sediment leaves the Right-of-Way.
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Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management
Practices. These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel as well as regulatory
agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references
NCGO010000, General Permit to Discharge Stormwater under the NPDES, and
states that the Department shall incorporate the applicable requirements into its
delegated Erosion and Sediment Control Program for construction activities
disturbing one or more acres of land. The Department further incorporates these
requirements on all contracted bridge and culvert work at jurisdictional waters,
regardless of size. Some of the requirements are, but are not limited to:

(a)

(b)

©

d
(e)
®

(@
(h)

(@)

Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operation/maintenance,
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days, twice weekly for
construction related Federal Clean Water Act, Section 303(d) impaired
streams with turbidity violations, and within 24 hours after a significant
rainfall event of 0.5 inch that occurs within a 24 hour period.

Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimdte website to maintain a daily record of rainfall
amounts and dates.

Maintain erosion and sediment control/stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow plts waste sites and
staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.
Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

Report violations of the NPDES permit to the Engineer 1mmed1ately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.
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(B)

©

3) Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(a) Follow permit requirements related to the Contractor and subcontractors’
construction activities.

(b) Ensure that all operators and subcontractors on site have the proper
erosion and sediment control/stormwater certification.

(c)  Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when
needed.

(d) Conduct the inspections required by the NPDES permit.

(e) Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.

® Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-
section basis.

(g)  Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

(1) Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.
) The Contractor’s quality control and inspection procedures shall be

subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

(1) Foreman in charge of grading activities
2) Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities ‘

The Contractor may request to use the same person as the Level II Supervisor and
Level I Foreman. This person shall be onsite whenever construction activities as
described above are taking place. This request shall be approved by the Engineer prior to
work beginning.

The Contractor may request to name a single Level II Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request shall
be approved by the Engineer prior to work beginning. ‘

Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the
following erosion and sediment control/stormwater crew:

(1)  Seeding and Mulching
2) Temporary Seeding



C203092 (B-5010) 28 Transylvania County

3) Temporary Mulching

4 Sodding A

(5)  Silt fence or other perimeter erosion/sediment control device installations

(6)  Erosion control blanket installation

@) Hydraulic tackifier installation

¢ Turbidity curtain installation

(9)  Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11)  Inlet protection

(12) Riprap placement ,

(13)  Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14) Pipe installations within jurisdictional areas

If a Level I Certified Installer is not onsite, the Contractor may substitute
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to
another crew requiring Level II Foreman oversight. :

(D)  Certified Designer - Include the certification number of the Level III-B Certified
Designer on the erosion and sediment control/stormwater component of all reclamation
plans and if applicable, the certification number of the Level III-A Certified Designer on
the design of the project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of
changes in certified personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of
Violation (NOYV), or Cease and Desist Order for erosion and sediment control/stormwater related
issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:
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(A)  Failure to adequately perform the duties as defined within this certification provision.

(B)  Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F) Intentional falsification of records.

(G) Directing a subordinate under direct or indirect supervision to perform any of the above

actions.
(H) Dismissal from a company for any of the above reasons.
D Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.

Measurement and Payment

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct
compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 3-20-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.



C203092 (B-5010) 30 Transylvania County

If during any operating day, the downstream water quality exceeds the standard, the Contractor
shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2012 Standard
Specifications, the Contractor shall define the point at which the discharge enters into the State’s
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Contractor’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/fieldops/downloads/
Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to
address water quality standards. Tier I Methods include stilling basins which are standard
compensatory BMPs. Other Tier I methods are noncompensatory and shall be used when needed
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to meet the stream turbidity standards. Tier II Methods are also noncompensatory and are
options that may be needed for protection of rare or unique resources or where special
environmental conditions exist at the site which have led to additional requirements being placed
in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer
Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific site.
Should the Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources
or special environmental conditions, Tier II Methods may be required by regulators on a case by
case basis per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to
plan and develop the bid for the project. CEC values exceeding 15 milliequivalents per
100 grams of soil may indicate a high potential for turbidity and should be avoided when
dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

EMPLOYMENT:
(11-15-11) (Rev. 1-17-12) ’ 108, 102 SP1 G184

Revise the 2012 Standard Specifications as follows:
Page 1-20, Subarticle 102-15(0), delete and replace with the following:
(O) Failure to restrict a former Department employee as prohibited by Article 108-5.

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete
all of line 32, the first sentence of the second paragraph and the first word of the second sentence
of the second paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
(9-18-12) SP1 G185

Revise the 2012 Standard Specifications as follows:

Replace all references to “State Highway Administrator” with “Chief Engineer”.
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PROJECT SPECIAL PROVISIONS

ROADWAY

CLEARING AND GRUBBING - METHOD II:
(9-17-02) (Rev. 1-17-12) 200 SP2 R02A

Perform clearing on this project to the limits established by Method “II” shown on Standard
Drawing No. 200.02 of the 2012 Roadway Standard Drawings.

TEMPORARY DETOURS:
(8-15-00) (Rev. 4-15-08) 1101 SP2 R30 B(Rev)

Construct the temporary detours required on this project in accordance with the typical sections
in the plans or as directed by the Engineer.

After the detours have served their purpose, remove the portions deemed unsuitable for use as a
permanent part of the project as directed by the Engineer. Salvage and stockpile the aggregate
base course removed from the detours at locations within the right of way, as directed by the
Engineer, for removal by State Forces. Place pavement and earth material removed from the
detour in embankments or dispose of in waste areas furnished by the Contractor.

Pipe culverts removed from the detours remain the property of the Contractor. Pipe culverts that
are removed will be measured and will be paid at the contract unit price per linear foot for Pipe
Removal. Payment for the construction of the detours will be made at the contract unit prices for
the various items involved.

No direct payment will be made for removing the aggregate base course, drainage structures,
earth material and pavement, as the cost of same shall be included in the lump sum price bid for
Grading. Such prices and payments will be full compensation for the work of removing,
salvaging, and stockpiling aggregate base course; removing pipe culverts; and for placing earth
material and pavement in embankments or disposing of earth material and pavement in waste
areas.

SHOULDER AND FILL SLOPE MATERIAL:
(5-21-02) 235, 560 SP2 R45 A

Description

Perform the required shoulder and slope construction for this project in accordance with the
applicable requirements of Section 560 and Section 235 of the 2012 Standard Specifications.

Measurement and Payment

Where the material has been obtained from an authorized stockpile or from a borrow source and
Borrow Excavation is not included in the contract, no direct payment will be made for this work,
as the cost of this work will be part of the work being paid at the contract lump sum price for
Grading. 1f Borrow Excavation is included in this contract and the material has been obtained
from an authorized stockpile or from a borrow source, measurement and payment will be as
provided in Section 230 of the 2012 Standard Specifications for Borrow Excavation.
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PIPE INSTALLATION:
(11220-12) 300 SP3 RO1

Revise the 2012 Standard Speciﬁcations as follows:
Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with:

Provide foundation conditioning geotextile in accordance with Section 1056 for Type 4
geotextile.

ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) (Rev. 4-16-13) 605, 609, 610 SP6 ROI

Revise the 2012 Standard Specifications as follows:

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this
article, including Table 601-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in
Table 605-1.

‘ TABLE 605-1
APPLICATION RATES FOR TACK COAT
. . Target Rate (gal/sy)
Existing Surface Emulsified Afphalt
New Asphalt ' 0.04 +0.01
Oxidized or Milled Asphalt 0.06 + 0.01
Concrete 0.08 + 0.01

' Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be
overheated during storage, transport or at application.

TABLE 605-2
v APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range
Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F
Emulsified Asphalt, Grade CRS-1 ~ 130-160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-2 | 130 - 160°F

Page 6-7, Article 609-3 FIELD VERIFICATION OF MIXTURE AND JOB MIX
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph.

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last
paragraph.
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Page 6-19, Subarticle 610-3(A) Mix Design-General, line 5, add the following as the first
paragraph:

Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the

NCDOT Approved Products List for WMA Technologies available at:
https://connect.ncdot.gov/resources/Materials/MaterialsResources/
WMA%20Approved%20Lists.pdf

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the
following:

TABLE 610-1
DESIGN MIXING TEMPERATURE AT THE ASPHALT PLANT*
Binder Grade HMA WMA
JMF Temperature JMF Temperature Range
PG 76- 22 335°F 260 - 310°F
A. The mix temperature, when checked in the truck at the roadway, shall be within plus 15°

- and minus 25° of the temperature specified on the JMF.

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 4-6, delete first sentence of the
second paragraph. Line 7, in the second sentence of the second paragraph, replace “275°F” with
“275°F or greater.”

Page 6-22, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17,
replace the second sentence of the first paragraph with the following:

Do not place asphalt material when the air or surface temperatures, measured at the locatlon of
the paving operation away from artificial heat, do not meet Table 610-5.

Page 6-23, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace
Table 610-5 with the following:

TABLE 610-5

PLACEMENT TEMPERATURES FOR ASPHALT

Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0B, C 35°F
119.0B,C,D 35°F
SF9.5A,S9.5B 40°F
S9.5C, S12.5C 45°F
S9.5D, S12.5D 50°F

Page 6-26, Article 610-7 HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”.



C203092 (B-5010) 35 Transylvania County

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:
(11-21-00) (Rev. 7-17-12) 609 SP6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this
project will be as follows:

Asphalt Concrete Base Course Type B 25.0___ 4.4%
Asphalt Concrete Intermediate Course Type119.0__ 4.8%
Asphalt Concrete Surface Course Type S 4.75A 6.8%
Asphalt Concrete Surface Course Type SA-1 6.8%
Asphalt Concrete Surface Course Type SF 9.5A 6.7%
Asphalt Concrete Surface Course TypeS9.5 6.0%
Asphalt Concrete Surface Course Type S 12.5 5.6%

The actual asphalt binder content will be established during construction by the Engineer within
the limits established in the 2012 Standard Specifications.

ASPHALT PLANT MIXTURES:
(7-1-95) 609 SP6 R20

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders
made for the purpose or with other equipment approved by the Engineer.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the 2012 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 553.75 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on March 1, 2013.

FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 5-15-12) 610 _ SP6 R4S

Final surface testing is not required on this project.

SANDBAG HEADWALLS:
(1-17-12) 420-9, 801-2, 1264-3 SPI8-36

Description

Construct sandbag headwalls for temporary pipes in accordance with the contract. Sandbag
headwalls are only for temporary applications and removed when no longer needed. When
reinforced sandbag headwalls are required, install geotextile reinforcement as shown in the plans.
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Materials

Refer to Division 10 of the 2012 Standard Specifications.

Item Section
Anchor Pins - 1056-2
Geotextiles 1056
Reinforcing Steel 1070
Select Material , 1016
Wire Staples ' 1060-8(D)

Provide Type 5 geotextile for geotextile reinforcement with wide width tensile strengths at
ultimate in the machine direction (MD) as shown in the plans. Use 8" long steel spikes or
24" long #4 reinforcing steel bars to connect sandbags. Use Class III select material to fill
acrylic sandbags that meet the Federal Commercial Item Description A-A-52140A. Provide
Type 3 material certifications in accordance with Article 106-3 of the 2012 Standard
Specifications for sandbags.

Construction Methods

Install temporary pipes and excavate as necessary for sandbag headwalls in accordance with the
contract. Notify the Engineer when foundation excavation is complete. Do not place geotextile
reinforcement or sandbags until excavation dimensions and foundation material are approved.

When reinforced sandbag headwalls are required, place geotextile reinforcement with the
orientation, dimensions and number of layers shown in the plans and in slight tension free of
kinks, folds, wrinkles or creases. Install geotextile reinforcement with the MD perpendicular to
the headwall face. The MD is the direction of the length or long dimension of the geotextile roll.
Do not splice or overlap geotextile reinforcement in the MD so seams are parallel to the headwall
face.

Fill sandbags so when tied each bag is approximately 13" wide, 21" long and 4" to 5" thick.
Stack sandbags with no negative batter (wall face leaning forward) so the headwall position is as
shown in the plans. Do not leave any gaps between sandbags and pipes. Stagger sandbags from
the row above and below and connect bags with spikes or reinforcing bars as shown in the plans.
Construct sandbag headwalls with the wall face as near to vertical as possible and within 3" of
the horizontal and vertical alignment shown in the plans.

When reinforced sandbag headwalls are required, wrap geotextile reinforcement at the headwall
face as shown in the plans. Extend geotextile reinforcement at least 3 ft back behind sandbags
into backfill and cover reinforcement with at least 3" of backfill. Overlap adjacent geotextile
reinforcement at least 18" with seams oriented perpendicular to the headwall face. Hold
geotextile reinforcement in place with wire staples or anchor pins as needed.

Backfill sandbag headwalls in accordance with the contract. Place backfill in 8" to 10" thick lifts
and compact backfill in accordance with Subarticle 235-3(C) of the 2012 Standard
Specifications. Use only hand operated compaction equipment to compact backfill within 3 ft of
sandbags.

Do not displace or damage geotextile reinforcement when placing and compacting backfill.
Do not operate heavy equipment on geotextile reinforcement until it is covered with at least 8" of
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backfill. Replace any damaged geotextile reinforcement to the satisfaction of the Engineer.
After sandbag headwalls are no longer needed, remove headwalls and dispose of materials.

‘Measurement and Payment

Sandbag Headwalls will be measured and paid in square feet. Sandbag headwalls will be
measured as the square feet of exposed headwall face area and no measurement will be made for
openings in headwalls for temporary pipes.

The contract unit price for Sandbag Headwalls will be full compensation for providing labor,
tools, equipment and headwall materials, excavating, backfilling, hauling and removing
excavated materials, filling sandbags, removing headwalls and disposing of materials and
supplying geotextile reinforcement, sandbags, select material, stakes, reinforcing bars and any
incidentals necessary to construct sandbag headwalls.

Payment will be made under:

Pay Item Pay Unit

Sandbag Headwalls Square Foot
GUARDRAIL ANCHOR UNITS, TYPE 350 TL-2:

(10-21-08) (Rev. 8-16-11) 862 SP8 R64
Description

Furnish and install guardrail anchor units in accordance with the details in the plans, the
applicable requirements of Section 862 of the 2012 Standard Specifications, and at locations
shown in the plans.

Materials

The Contractor may at his option, furnish any one of the guardrail anchor units or approved
equal.

Guardrail anchor unit (ET-Plus) manufactured by:

Trinity Industries, Inc.

2525 N. Stemmons Freeway
Dallas, Texas 75207
Telephone: 800-644-7976

The guardrail anchor unit (SKT 350) as manufactured by:

Road Systems, Inc.

3616 Old Howard County Airport
Big Spring, Texas 79720
Telephone: 915-263-2435

Prior to installation the Contractor shall submit to the Engineer:

(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the
requirements of NCHRP Report 350, Test Level 2 in accordance with Article 106-2 of
the 2012 Standard Specifications.
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(B)  Certified working drawings and assembling instructions from the manufacturer for each
guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard
Specifications.

No modifications shall be made to the guardrail anchor unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans, and details and assembling instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary
and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the
2012 Standard Specifications and is incidental to the cost of the guardrail anchor unit.

Measurement and Payment

Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard
Specifications.

Payment will be made under:

Pay Item Pay Unit

Guardrail Anchor Units, Type 350 TL-2 _ Each

GUARDRAIL ANCHOR UNITS, TYPE 350:

(4-20-04) (Rev. 8-16-11) 862 SP8 R65
Description

Furnish and install guardrail anchor units in accordance with the details in the plans, the
applicable requirements of Section 862 of the 2012 Standard Specifications, and at locations
shown in the plans.

Materials

The Contractor may at his option, furnish any one of the guardrail anchor units or approved
equal.

Guardrail anchor unit (ET-Plus) as manufactured by:

Trinity Industries, Inc.

2525 N. Stemmons Freeway
Dallas, Texas 75207
Telephone: 800-644-7976

The guardrail anchor unit (SKT 350) as manufactured by:

Road Systems, Inc.

3616 Old Howard County Airport
Big Spring, Texas 79720
Telephone: 915-263-2435

Prior to installation the Contractor shall submit to the Engineer:

(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the
requirements of NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of
the 2012 Standard Specifications.
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(B)  Certified working drawings and assembling instructions from the manufacturer for each
guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard
Specifications.

No modifications shall be made to the guardrail anchor unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans, and details and assembling instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary
and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the
2012 Standard Specifications and is incidental to the cost of the guardrail anchor unit.

Measurement and Payment .

Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard
Specifications.

Payment will be made under:

Pay Item , Pay Unit

Guardrail Anchor Units, Type 350 Each

STREET SIGNS AND MARKERS AND ROUTE MARKERS:

(7-1-95) 900 SP9 R02

Move any existing street signs, markers, and route markers out of the construction limits of the
project and install the street signs and markers and route markers so that they will be visible to
the traveling public if there is sufficient right of way for these signs and markers outside of the
construction limits.

Near the completion of the project and when so directed by the Engineer, move the signs and
markers and install them in their proper location in regard to the finished pavement of the
project.

Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs
and markers that will no longer be applicable after the construction of the project, at locations
directed by the Engineer for removal by others.

The Contractor shall be responsible to the owners for any damage to any street signs and markers
or route markers during the above described operations.

No direct payment will be made for relocating, reinstalling, and/or stockpiling the street signs
and markers and route markers as such work shall be considered incidental to other work being
paid for by the various items in the contract.
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MATERIALS:
(2-21-12) (Rev. 3-19-13) 1000, 1005, 1078, 1080, 1081, 1087, 1092 SP10 RO1

Revise the 2012 Standard Specifications as follows:
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the folloWing:

Use materials which do not produce a mottled appearance through rusting or other staining of the
finished concrete surface.

Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

. Maximum Water-Cement Ratio f,;:;s';tlf:;z Cement Content
(-9 » SR . . *. s
- 2 = 2 Non Air-
5% ET % - . on Air:
25 S & Air-Entrained Entrained B , 3 Vibrated Non- Vibrated
- . 2R Concrete C - -
O (3 E=C oncrete E 2 k
2 s Rounded /[\\ngular Rounded 1/\\ngulax S s Mi M Mi M
Aggregate ggagtree- Aggregate gg;g(ree- mn. ax. . ax.
Units psi inch inch Ib/cy Ib/cy Ib/cy Ib/cy
LA 4,500 0381 0.426 - B 2 - 639 715 -
AA Slip
Form 4,500 0.381 0.426 - - 1.5 - 639 715 - -
5-7 dry
Drilled Pier 4,500 - - 0.450 0.450 - - - 640 800
SR SO S S : 7-9 wet
A 3,000 - 0.488 0.532 0.550 0.594 3.5 4 564 - 602 -
B 2,500 0.488 0.567 0.559 0.630 2.5 4 508 - 545 -
BSlp 2500 | 0488 0567 - - 1.5 - 508 - - -
Sand Light-
 weight 4,500 - 0.420 - - 4 “ - / 715 - - -
Latex 3,000
Modified 7 day 0.400 0.400 - - 6 - 658 - _ -
Flowable
B exc:ithIBbIe ;326?:;;' as needed as needed as needed as needed - F;gl‘:- - - 40 100
" Flowable 2 Flow -
Fill 5 as needed asneeded | asneeded as needed - i - - 100
non-excavatable able needed
4,500 1.5
design, slip
field
Pavement 'e 0559 | 0.559 - - form - 526 - - -
650 3.0
flexural, hand
design only place
See Table as as as as as
Precast 1077-1 asneeded | asneeded ° ) 6 needed needed needed needed needed
See
per See Table as
Prestress contract 1078-1 1’1(')2;%1_61 - - 8 - 564 needed ) B
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace

C203092 (B-5010)
with the following:

TABLE 1005-1
AGGREGATE GRADATION - COARSE AGGREGATE

Percentage of Total by Weight Passing

m.».u. 2" 1 " 1 3/4" 172" | 3/8" H#4 #8 #10  #16 | #40 . #200 w Remarks
Size # v
4 100 _o%m. Nmom. 0-15 - 0-5 - - - - - A Asphalt Plant Mix
467M 100 95- - 35- - 030 05 - - - - A Asphalt Plant Mix
100 70 :
5 - 100 _c%mv wa. 0-10 . 0-5 - - - - - A AST, Sediment Control Stone
95- 5. AST, Str. Concrete,
57 - 100 100 - 60 - 0-10 0-5 - - - A Shoulder Drain,
Sediment Control Stone
57M - 100 _ow A.v - w_mm. - 0-10 © 0-5 - - - A AST, Concrete Pavement
6M - - 100 _omm wm 0-20 0-8 - - - - A AST
90- 20- AST, Str. Concrete,
67 B ) 100 100 - 55 0-10 05 ) B B A Asphalt Plant Mix
98- 75- 20- Asphalt Plant Mix, AST,
78M - - - 100 100 100 45 0-15 - - - A Str. Conc, Weep Hole Drains
35. Asphalt Plant Mix,
14M - - - - - 100 70 5-20 - 0-8 - A AST, Weep Hole Drains,
Str. Concrete
85- 10-
9 - - - - - 100 00 40 - 0-10 - A AST
75- 55- 35- 25- 14- 4- Aggregate Base Course,
ABC - 100 o - 80 - 55 ) 45 i 300 12 Aggregate Stabilization
ABC 75- 45- 20- 0- 0- . o
Q/\O - 100 100 - 79 - 40 - 25 - - 128 Maintenance Stabilization
Light- 80- 5- :
- - - - 100 -20 . - 0 0- - -2, AST
E&m_:n 100 40 0-20 - 0-10 0-2.5 ‘ S

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).

C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).
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Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the
following:

TABLE 1078-1 .
REQUIREMENTS FOR CONCRETE

28 Day Design 2(8: Day Des'lgn
Compressive 0Ompressive
Property Strength
Strel}gth greater than

6,000 psi or less 6,000 psi
Maximum Water/Cementitious Material Ratio 045 0.40
Maximum Slump without HRWR 35 3.5"

Maximum Slump with HRWR 8" 8"
Air Content (upon discharge into forms) 5+2% 5+2%

Page 10-151, Article 1080-4 Inspection and Sampling, lines 18-22, replace (B), (C) and (D)
with the following:

(B)  Atleast 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole
Immersion Test.

(C)  Atleast 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as
specified in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product
has been tested for slip coefficient and meets AASHTO M253, Class B.

Page 10-162, Subarticle 1081-1(A) Classifications, lines 4-7, delete the second and third
sentences of the description for Type 3A.

Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-30, replace the second paragraph
with the following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the
bonding system will obtain 125% of the specified required yield strength of the fixture. Furnish
certification that, for the particular bolt grade, diameter and embedment depth required, the
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.
For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete
compressive strength used in this test. Use adhesives that meet Section 1081.

List the properties of the adhesive on the container and include density, minimum and maximum
temperature application, setting time, shelf life, pot life, shear strength and compressive strength.
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Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesives, delete this subarticle.

Page 10-179, Subarticle 1087-4(A) Composition, lines 39-41, replace the third paragraph with
the following: ‘

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm
lead.

Page 10-180, Subarticle 1087-4(B) Physical Characteristics, line 8, replace the second
paragraph with the following:

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2
and 23 USC § 109(x).

Page 10-181, Subarticle 1087-7(A) Intermixed and Drop-on Glass Beads, line 24, add the
following after the first paragraph:

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads,
without crushing, to check for any levels of arsenic and lead. If any arsenic or lead is detected,
the sample shall be crushed and repeat the test using X-ray Fluorescence. If the X-ray
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm
arsenic or 200 ppm lead.

Page 10-204, Subarticle 1092-2(A) Performance and Test Requirements, replace
Table 1092-3 Minimum Coefficient of Retroreflection for NC Grade A with the following:

TABLE 1092-3
MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A
(Candelas Per Lux Per Square Meter)

Observation EZ:;;‘: ce E E § 3 3 Fluorescent Fluorescent
, > [ ~
Angle, degrees degrees = 203 & @ Yellow Green Yellow
0.2 -4.0 525 395 52 95 30 420 315
0.2 30.0 215 162 22 43 10 170 130
0.5 -4.0 310 230 31 56 18 245 185
0.5 30.0 135 100 14 27 6 110 81 B
1.0 -4.0 120 60 8 16 3.6 64 48
1.0 30.0 45 34 45 9 2 36 27
SELECT MATERIAL, CLASS III, TYPE 3:
(-17-12) 1016, 1044 SP10ROS

Revise the 2012 Standard Specifications as follows:
Page 10-39, Article 1016-3, CLASS 111, add the following after line 14:
Type 3 Select Material
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Type 3 select material is a natural or manufactured fine aggregate material meeting the following
gradation requirements and as described in Sections 1005 and 1006:

Percentage of Total by Weight Passing
3/8" #4 #8 #16 | #30 | #50  #100 | #200

100  95-100 65-100 | 35-95 | 15-75 | 5-35  0-25 | 0-8

Page 10-39, Article 1016-3, CLASS III, line 15, replace “either type” with “Type 1, Type 2 or
Type 3”.

Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following:
Subdrain fine aggregate shall meet Class III select material, Type 1 or Type 3.

Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following:
Subdrain coarse aggregate shall meet Class V select material.

SHOULDER AND SLOPE BORROW:
(3-19-13) 1019 SPI0R10

Use soil in accordance with Section 1019 of the 2012 Standard Specifications. Use soil
consisting of loose, friable, sandy material with a PI greater than 6 and less than 25 and a pH
ranging from 5.5 to 7.0.

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional
limestone is provided in accordance with the application rates shown in Table 1019-1A. Soil
type is identified during the soil analysis. Soils with a pH above 7.0 require acidic amendments
to be added. Submit proposed acidic amendments to the Engineer for review and approval.
Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used.

TABLE 1019-1A
ADDITIONAL LIMESTONE APPLICATION RATE TO RAISE pH

pH TEST Sandy Soils Silt Loam Soils Clay Loam Soils
RESULT Additional Rate Additional Rate Additional Rate
(Ibs. / Acre) (Ibs. / Acre) (Ibs. / Acre)
4.0-44 1,000 4,000 6,000
45-49 500 3,000 5,000
50-54 NA 2,000 4,000

Note: Limestone application rates shown in this table are in addition to the standard rate of
4000 lbs. / acre required for seeding and mulching.

No direct payment will be made for providing additional lime or acidic amendments for
Ph adjustment.
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TEMPORARY SHORING:
(2-20-07) (Rev. 7-17-12) _ SP11R02

Description

Temporary shoring includes cantilever, braced and anchored shoring and temporary
mechanically stabilized earth (MSE) walls. Temporary shoring does not include trench boxes.
At the Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans
or as directed. Design and construct temporary shoring based on actual elevations and shoring
dimensions in accordance with the contract and accepted submittals. Construct temporary
shoring at locations shown in the plans and as directed. Temporary shoring is required to
maintain traffic when a 2:1 (H:V) slope from the top of an embankment or bottom of
an excavation will intersect the existing ground line less than 5 ft from the edge of pavement of
an open travelway. This provision does not apply to pipe, inlet or utility installation unless noted
otherwise in the plans.

Positive protection includes concrete barrier and temporary guardrail. Provide positive
protection for temporary shoring at locations shown in the plans and as directed. Positive
protection is required if temporary shoring is located in the clear zone in accordance with the
AASHTO Roadside Design Guide.

(A)  Cantilever and Braced Shoring

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging. Braced
shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams,
plates, walers, struts, rakers, etc. Define “piles” as sheet piles or H-piles.

(B)  Anchored Shoring

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging
anchored with ground or helical anchors. Driven anchors may be accepted at the
discretion of the Engineer. A ground anchor consists of a grouted steel bar or multi-
strand tendon with an anchorage. A helical anchor consists of a lead section with
a central steel shaft and at least one helix steel plate followed by extensions with only
central shafts (no helixes) and an anchorage. Anchorages consist of steel bearing plates
with washers and hex nuts for bars or steel wedge plates and wedges for strands. Use
a prequalified Anchored Wall Contractor to install ground anchors. Define “anchors” as
ground, helical or driven anchors.

(C)  Temporary MSE Walls

Temporary MSE walls include temporary geosynthetic and wire walls. Define
“temporary wall” as a temporary MSE wall. Define “reinforcement” as geotextile,
geogrid, welded wire grid or metallic strip reinforcement.

Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped
behind welded wire facing. Define “temporary geotextile wall” as a temporary
geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as
a temporary geosynthetic wall with geogrid reinforcement.
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D)

(E)

Temporary wire walls consist of welded wire grid or metallic strip reinforcement
connected to welded wire facing. Define “Wire Wall Vendor” as the vendor supplying
the temporary wire wall.

Embedment

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below
the grade in front of shoring. Define “embedment” for temporary walls as the wall height
below the grade in front of walls.

Positive Protection

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier
(PCB) that meets Standard Drawing No. 1170.01 of the 2012 Roadway Standard
Drawings. Define “concrete barrier” as unanchored or anchored PCB or an approved
equal. Define “temporary guardrail” as temporary steel beam guardrail that meets
Standard Drawing No. 862.02 of the 2012 Roadway Standard Drawings.

Materials

Refer to the 2012 Standard Specifications.

Item Section
Anchor Pins 1056-2
Concrete Barrier Materials 1170-2
Flowable Fill, Excavatable 1000-6
Geotextiles 1056
Neat Cement Grout 1003
Portland Cement Concrete 1000
Select Material : 1016
Steel Beam Guardrail Materials 862-2
Steel Plates 1072-2
Steel Sheet Piles and H-Piles 1084
Untreated Timber 1082-2
Welded Wire Reinforcement 1070-3
Wire Staples 1060-8(D)

Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of
the 2012 Standard Specifications. Use Class IV select material (standard size No. ABC) for
temporary guardrail. Use nonshrink neat cement grout or Class A concrete that meets
Article 450-2 of the 2012 Standard Specifications for drilled-in piles. Use untreated timber with
a thickness of at least 3" and a bending stress of at least 1,000 psi for timber lagging. Provide
steel bracing that meets ASTM A36.
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(A)

(B)

©

Shoring Backfill

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring
backfill except do not use A-2-4 soil for backfill around culverts.

Anchors

Store anchor materials on blocking a minimum of 12" above the ground and protect it at
all times from damage; and when placing in the work make sure it is free from dirt, dust,
loose mill scale, loose rust, paint, oil or other foreign materials. Load, transport, unload
and store anchor materials so materials are kept clean and free of damage. Damaged or
deformed materials will be rejected.

€)) Ground Anchors

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire
strands that meet ASTM A886 or Article 1070-5 of the 2012 Standard
Specifications.  Splice bars in accordance with Article 1070-9 of the
2012 Standard Specifications. Do not splice strands. Use bondbreakers, spacers
and centralizers that meet Article 6.3.5 of the AASHTO LRFD Bridge
Construction Specifications.

(2)  Helical Anchors

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.
Helical anchors without an ICC-ES report may be approved at the discretion of
the Engineer. Provide couplers, thread bar adapters and bolts recommended by
the Anchor Manufacturer to connect helical anchors together and to piles.

3) Anchorages

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates
and wedges recommended by the Anchor Manufacturer.

Temporary Walls
)] Welded Wire Facing

Use welded wire reinforcement for welded wire facing, struts and wires. For
temporary wire walls, provide welded wire facing supplied by the Wire Wall
Vendor or a manufacturer approved or licensed by the vendor. For temporary
wire walls with separate reinforcement and facing components, provide
connectors (e.g., bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts,
washers, etc.) required by the Wire Wall Vendor. ‘
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2

)

“

Geotextiles

Provide Type 2 geotextile for separation and retention geotextiles. Provide
Type 5 geotextile for geotextile reinforcement with wide width tensile strengths at
ultimate in accordance with the accepted submittals.

Geogrid Reinforcement

Handle and store geogrids in accordance with Article 1056-2 of the
2012 Standard  Specifications. Define “machine direction” (MD) and
“cross-machine direction” (CD) for geogrids in accordance with ASTM D4439.
Provide geogrids for geogrid reinforcement with short-term design strengths in
accordance with the accepted submittals.

Use geogrids with a roll width of at least 4 ft and an “approved” or “approved for
provisional use” status code. Geogrids are approved for short-term design
strengths for a 3-year design life in the MD and CD based on material type. The
list of approved geogrids with short-term design strengths is available from:
www.ncdot.org/doh/operations/materials/soils/gep.html

Define material type from the website above for shoring backfill as follows:

Material Type Shoring Backfill
Borrow A-2-4 Soil
Fine Aggregate Class II, Type 1 or Class III Select Material
Coarse Aggregate Class V or VI Select Material

If an approved geogrid does not list a short-term design strength in the MD for the
shoring backfill used, do not use the geogrid for geogrid reinforcement.
If an approved geogrid does not list a short-term design strength in the CD for the
shoring backfill used, do not install the geogrid with the MD parallel to the wall
face.

Welded Wire Grid and Metallic Strip Reinforcement

Provide welded wire grid and metallic strip reinforcement supplied by the Wire
Wall Vendor or a manufacturer approved or licensed by the vendor. Use welded
wire grid reinforcement (“mesh”, “mats” and “ladders™) that meet Article 1070-3
of the 2012 Standard Specifications and metallic strip reinforcement (“straps”)
that meet ASTM A572 or A1011.

Preconstruction Requirements

(A)

Concrete Barrier

Define “clear distance” behind concrete barrier as the horizontal distance between the

barrier and edge of pavement. The minimum required clear distance for concrete barrier

is shown in the plans. At the Contractor’s option or if the minimum required clear
distance is not available, set concrete barrier next to and up against traffic side of

temporary shoring except for barrier above temporary walls. Concrete barrier with the

minimum required clear distance is required above temporary walls.
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(B)

©)

Temporary Guardrail

Define “clear distance” behind temporary guardrail as the horizontal distance between
guardrail posts and temporary shoring. At the Contractor’s option or if clear distance for
cantilever, braced and anchored shoring is less than 4 ft, attach guardrail to traffic side of
shoring as shown in the plans. Place ABC in clear distance and around guardrail posts
instead of pavement. Do not use temporary guardrail above temporary walls.

Temporary Shoring Designs

Before beginning temporary shoring design, survey existing ground elevations in the
vicinity of shoring locations to determine actual design heights (H). Submit 8 copies of
working drawings and 3 copies of design calculations and a PDF copy of each for
temporary shoring designs in accordance with Article 105-2 of the 2012 Standard
Specifications. Submit working drawings showing plan views, shoring profiles, typical
sections and details of temporary shoring design and construction sequence. Do not
begin shoring construction until a design submittal is accepted.

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed
in the state of North Carolina. Use a prequalified Anchored Wall Design Consultant to
design anchored shoring. Provide anchored shoring designs sealed by a Design Engineer
approved as a Geotechnical Engineer (key person) for an Anchored Wall Design
Consultant. Include details in anchored shoring working drawings of anchor locations
and lock-off loads, unit grout/ground bond strengths for ground anchors or minimum
installation torque and torsional strength rating for helical anchors and if necessary,
obstructions extending through shoring or interfering with anchors. Include details in the
anchored shoring construction sequence of pile and anchor installation, excavation and

anchor testing.

Use a prequalified MSE Wall Design Consultant to design temporary walls. Provide
temporary wall designs sealed by a Design Engineer approved as a Geotechnical
Engineer (key person) for the MSE Wall Design Consultant. Include details in temporary
wall working drawings of geotextile and reinforcement types, locations and directions
and obstructions extending through walls or interfering with reinforcement.

(1) Soil Parameters

Design temporary shoring for the assumed soil parameters and groundwater
elevations shown in the plans. Assume the following soil parameters for shoring

backfill:

(a) Unit weight (y) = 120 Ib/cf;

(b) Friction Angle (¢) Shoring Backfill
30° A-2-4 Soil .
34° Class II, Type 1 or Class III Select Material
38° Class V or VI Select Material

(©) Cohesion (c) = 0 Ib/sf.
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4)

Traffic Surcharge

Design temporary shoring for a traffic surcharge of 250 Ib/sf if traffic will be
above and within H of shoring. This traffic surcharge does not apply to
construction traffic. Design temporary shoring for any construction surcharge if
construction traffic will be above and within H of shoring. For LRFD shoring
designs, apply traffic (live load) surcharge in accordance with Figure C11.5.5-3 of
the AASHTO LRFD Bridge Design Specifications.

Cantilever, Braced and Anchored Shoring Designs

Use shoring backfill for fill sections and voids between cantilever, braced and
anchored shoring and the critical failure surface. Use concrete or grout for
embedded portions of drilled-in H-piles. Do not use drilled-in sheet piles.

Define “top of shoring” for cantilever, braced and anchored shoring as where the
grade intersects the back of sheet piles or H-piles and timber lagging. Design
cantilever, braced and anchored shoring for a traffic impact load of 2,000 1b/ft
applied 18" above top of shoring if concrete barrier is above and next to shoring
or temporary guardrail is above and attached to shoring. For anchored shoring
designs, apply traffic impact load as horizontal load (Py;) in accordance with
Figure 3.11.6.3-2(a) of the AASHTO LRFD specifications.

Extend cantilever, braced and anchored shoring at least 32" above top of shoring
if shoring is designed for traffic impact. Otherwise, extend shoring at least 6"
above top of shoring.

Design cantilever, braced and anchored shoring for a maximum deflection of 3" if
the horizontal distance to the closest edge of pavement or structure is less than H.
Otherwise, design shoring for a maximum deflection of 6". Design cantilever and
braced shoring in accordance with the plans and AASHTO Guide Design
Specifications for Bridge Temporary Works.

Design anchored shoring in accordance with the plans and Article 11.9 of the
AASHTO LRFD Bridge Design Specifications. Use a resistance factor of 0.80 for
tensile resistance of anchors with bars, strands or shafts. Extend the unbonded
length for ground anchors and the shallowest helix for helical anchors at least 5 ft
behind the critical failure surface. Do not extend anchors beyond right-of-way or
easement limits. If existing or future obstructions such as foundations, guardrail
posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain
a clearance of at least 6" between obstructions and anchors.

Temporary Wall Designs

Use shoring backfill in the reinforced zone of temporary walls. Separation
geotextiles are required between shoring backfill and backfill, natural ground or
culverts along the sides of the reinforced zone perpendicular to the wall face. For
Class V or VI select material in the reinforced zone, separation geotextiles are
also required between shoring backfill and backfill or natural ground on top of
and at the back of the reinforced zone.
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Design temporary walls in accordance with the plans and Article 11.10 of the

AASHTO LRFD Bridge Design Specifications. Embed temporary walls at least

18" except for walls on structures or rock as determined by the Engineer. Use

a uniform reinforcement length throughout the wall height of at least 0.7H or 6 ft,

whichever is greater. Extend the reinforced zone at least 6" beyond end of

reinforcement. Do not locate the reinforced zone outside right-of-way or
~ easement limits.

Use the simplified method for determining maximum reinforcement loads in
accordance with the AASHTO LRFD  specifications. For geotextile
reinforcement, use geotextile properties approved by the Department or default
values in accordance with the AASHTO LRFD specifications. For geogrid
reinforcement, use approved geogrid properties available from the website shown
elsewhere in this provision. Use geosynthetic properties for the direction
reinforcement will be installed, a 3-year design life and the shoring backfill type
in the reinforced zone.

Do not use more than 4 different reinforcement strengths for each temporary
geosynthetic wall. Design temporary geotextile walls for a reinforcement
coverage ratio (R¢) of 1.0 and temporary geogrid walls for an R of at least 0.8.
For geogrid reinforcement with an R, of less than 1.0, use a maximum horizontal
clearance between geogrids of 3 ft and stagger reinforcement so geogrids are
centered over gaps in the reinforcement layer below.

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18" to
24" long legs. Locate geotextile or geogrid reinforcement so reinforcement layers
are at the same level as the horizontal legs of welded wire facing. Use vertical
reinforcement spacing equal to facing height. Wrap geotextile or geogrid
reinforcement behind welded wire facing and extend reinforcement at least 3 ft
back behind facing into shoring backfill.

For temporary wire walls with separate reinforcement and facing components,
attach welded wire grid or metallic strip reinforcement to welded wire facing with
a connection approved by the Department. For temporary geogrid and wire walls,
retain shoring backfill at welded wire facing with retention geotextiles and extend
geotextiles at least 3 ft back behind facing into backfill.

Preconstruction Meeting

The Engineer may require a shoring preconstruction meeting to discuss the construction,
inspection and testing of the temporary shoring. If required, schedule this meeting after
all shoring submittals have been accepted. The Resident, District or Bridge Maintenance
Engineer, Bridge or Roadway Construction Engineer, Geotechnical Operations Engineer,
Contractor and Shoring Contractor Superintendent will attend this preconstruction
meeting.
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Construction Methods

Control drainage during construction in the vicinity of shoring. Direct run off away from shoring
and shoring backfill. Contain and maintain backfill and protect material from erosion.

Install positive protection in accordance with the contract and accepted submittals. Use PCB in
accordance with Section 1170 of the 2012 Standard Specifications and Standard Drawing
No. 1170.01 of the 2012 Roadway Standard Drawings. Use temporary guardrail in accordance
with Section 862 of the 2012 Standard Specifications and Standard Drawing No. 862.01, 862.02
and 862.03 of the 2012 Roadway Standard Drawings.

(A)  Tolerances
Construct shoring with the following tolerances:
(1)  Horizontal wires of welded wire facing are level in all directions,

2) Shoring location is within 6" of horizontal and vertical alignment shown in the
accepted submittals, and

3) Shoring plumbness (batter) is within 2° of vertical.
(B)  Cantilever, Braced and Anchored Shoring Installation

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted
submittals, excavate before installing piles. Otherwise, install piles before excavating for
shoring. Install cantilever, braced or anchored shoring in accordance with the
construction sequence shown in the accepted submittals. Remove piles and if applicable,
timber lagging when shoring is no longer needed.

(1)  Pile Installation

Install piles with the minimum required embedment and extension in accordance
with Subarticles 450-3(D) and 450-3(E) of the 2012 Standard Specifications
except that a pile driving equipment data form is not required. Piles may be
installed with a vibratory hammer as approved by the Engineer.

Do not splice sheet piles. Use pile excavation to install drilled-in H-piles. After
filling holes with concrete or grout to the elevations shown in the accepted
submittals, remove any fluids and fill remaining portions of holes with flowable
fill. Cure concrete or grout at least 7 days before excavating.

Notify the Engineer if refusal is reached before pile excavation or driven piles
attain the minimum required embedment. When this occurs, a revised design
submittal may be required.

2) Excavation

Excavate in front of piles from the top down in accordance with the accepted
submittals. For H-piles with timber lagging and braced and anchored shoring,
excavate in staged horizontal lifts with a maximum height of 5 ft. Remove
flowable fill and material in between H-piles as needed to install timber lagging.
Position lagging with at least 3" of contact in the horizontal direction between the
lagging and pile flanges. Do not excavate the next lift until timber lagging for the
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current lift is installed and if applicable, bracing and anchors for the current lift
are accepted. Backfill behind cantilever, braced or anchored shoring with shoring
backfill.

Anchor Installation

If applicable, install foundations located behind anchored shoring before installing
anchors. Fabricate and install ground anchors in accordance with the accepted
submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction
Specifications and the following unless otherwise approved:

(@ Materials in accordance with this provision are required instead of
materials conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD
Specifications,

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1. 2
of the AASHTO LRFD specifications are not required, and

(c) Corrosion protection for unbonded lengths of ground anchors and
anchorage covers are not required.

Install helical anchors in accordance with the accepted submittals and Anchor
Manufacturer’s instructions. Measure torque during installation and do not
exceed the torsional strength rating of the helical anchor. Attain the minimum
required installation torque and penetration before terminating anchor installation.
When replacing a helical anchor, embed last helix of the replacement anchor at
least 3 helix plate diameters past the location of the first helix of the previous
anchor.

Anchor Testing

Proof test and lock-off anchors in accordance with the accepted submittals and
Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for
the acceptance criteria in Article 6.5.5.5. For the AASHTO LRFD specifications,
“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar,
strand or shaft.

(a) Anchor Acceptance v
Anchor acceptance is based in part on the following criteria.

) For ground and helical anchors, total movement is less than 0.04"
between the 1 and 10 minute readings or less than 0.08" between
the 6 and 60 minute readings.

(i)  For ground anchors, total movement at maximum test load exceeds
80% of the theoretical elastic elongation of the unbonded length.

(b)  Anchor Test Results

Submit 2 copies of anchor test records including movement versus load
plots for each load increment within 24 hours of completing each row of
anchors. The Engineer will review the test records to determine if the
anchors are acceptable. :
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If the Engineer determines an anchor is unacceptable, revise the anchor
design or installation methods. Submit a revised anchored shoring design
for acceptance and provide an acceptable anchor with the revised design
or installation methods. If required, replace the anchor or provide
additional anchors with the revised design or installation methods.

Temporary Wall Installation

Excavate as necessary for temporary walls in accordance with the plans and accepted
submittals. If applicable, install foundations located in the reinforced zone before placing
shoring backfill or reinforcement unless otherwise approved. Notify the Engineer when
foundation excavation is complete. Do not place shoring backfill or reinforcement until
excavation dimensions and foundation material are approved.

Erect welded wire facing with no negative batter (wall face leaning forward) so the wall
position is as shown in the plans and accepted submittals. Set welded wire facing
adjacent to each other in the horizontal and vertical direction to completely cover the wall
face with facing. Stagger welded wire facing to create a running bond by centering
facing over joints in the row below.

Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as
shown in the plans and accepted submittals and cover geotextiles with at least 3" of
shoring backfill. Overlap adjacent geotextile reinforcement and retention and separation
geotextiles at least 18" with seams oriented perpendicular to the wall face. Hold
geotextiles in place with wire staples or anchor pins as needed.

Place reinforcement within 3" of locations shown in the plans and accepted submittals
and in slight tension free of kinks, folds, wrinkles or creases. Install reinforcement with
the direction shown in the plans and accepted submittals. For temporary wire walls with
separate reinforcement and facing components, attach welded wire grid or metallic strip
reinforcement to welded wire facing as shown in the accepted submittals. Do not splice
or overlap reinforcement so seams are parallel to the wall face. Contact the Engineer
when unanticipated existing or future obstructions such as foundations, pavements, pipes,
inlets or utilities will interfere with reinforcement.

Place shoring backfill in the reinforced zone in 8" to 10" thick lifts. Compact A-2-4 soil
and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C)
of the 2012 Standard Specifications. Use only hand operated compaction equipment to
compact backfill within 3 ft of welded wire facing. At a distance greater than 3 ft,
compact shoring backfill with at least 4 passes of an 8 ton to 10 ton vibratory roller in
a direction parallel to the wall face. Smooth wheeled or rubber tired rollers are also
acceptable for compacting backfill. Do not use sheepsfoot, grid rollers or other types of
compaction equipment with feet. Do not displace or damage reinforcement when placing
and compacting shoring backfill. End dumping directly on geotextile or geogrid
reinforcement is not permitted. Do not operate heavy equipment on reinforcement until it
is covered with at least 8" of shoring backfill. Replace any damaged reinforcement to the
satisfaction of the Engineer.
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Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8
of the 2012 Standard Specifications. Bench temporary walls into the sides of excavations
where applicable. For temporary geosynthetic walls with top of wall within 5 ft of
finished grade, remove top facing and incorporate top reinforcement layer into fill when
placing fill in front of wall. Temporary walls remain in place permanently unless
otherwise required. :

Measurement and Payment

Temporary Shoring will be measured and paid in square feet. Temporary walls will be measured
as the square feet of exposed wall face area. Cantilever, braced or anchored shoring will be
measured as the square feet of exposed shoring face area with the shoring height equal to the
difference between the top and bottom of shoring elevations. Define “top of shoring” as where
the grade intersects the back of sheet piles or H-piles and timber lagging. Define “bottom of
shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.
No measurement will be made for any embedment, shoring extension above top of shoring
or pavement thickness above temporary walls.

The contract unit price for Temporary Shoring will be full compensation for providing shoring
designs, submittals and materials, excavating, backfilling, hauling and removing excavated
materials and supplying all labor, tools, equipment and incidentals necessary to construct
temporary shoring.

No payment will be made for temporary shoring not shown in the plans or required by the
Engineer including shoring for OSHA reasons or the Contractor’s convenience. No value
engineering proposals will be accepted based solely on revising or eliminating shoring locations
shown in the plans or estimated quantities shown in the bid item sheets as a result of actual field
measurements or site conditions.

PCB will be measured and paid in accordance with Section 1170 of the 2012 Standard
Specifications. No additional payment will be made for anchoring PCB for temporary shoring.
Costs for anchoring PCB will be incidental to temporary shoring.

Temporary guardrail will be measured and paid for in accordance with Section 862 of the
2012 Standard Specifications.

Payment will be made under:

Pay Item Pay Unit
Temporary Shoring Square Foot
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PROJECT SPECIAL PROVISIONS
GEOTECHNICAL

STANDARD SHORING: (1-17-12)

Description

Standard shoring includes standard temporary shoring and standard temporary mechanically
stabilized earth (MSE) walls. At the Contractor’s option, use standard shoring as noted in the
plans or as directed. When using standard shoring, a temporary shoring design submittal is not
required. Construct standard shoring based on actual elevations and shoring dimensions in
accordance with the contract and Standard Drawing No. 1801.01 or 1801.02.

Define “standard temporary shoring” as cantilever shoring that meets the standard temporary
shoring drawing (Standard Drawing No. 1801.01). Define “standard temporary wall” as a
temporary MSE wall with geotextile or geogrid reinforcement that meets the standard temporary
wall drawing (Standard Drawing No. 1801.02). Define “standard temporary geotextile wall” as a
standard temporary wall with geotextile reinforcement and “standard temporary geogrid wall” as
a standard temporary wall with geogrid reinforcement. Define “geosynthetics” as geotextiles or
geogrids.

Provide positive protection for standard shoring at locations shown in the plans and as directed.
See Temporary Shoring provision for positive protection types and definitions.

Materials
Refer to the Standard Specifications.

Item Section
Anchor Pins 1056-2
Concrete Barrier Materials 1170-2
Flowable Fill, Excavatable 1000-6
Geotextiles 1056
Neat Cement Grout 1003
Portland Cement Concrete 1000
Select Material 1016
Steel Beam Guardrail Materials 862-2
Steel Sheet Piles and H-Piles 1084
Untreated Timber 1082-2
Welded Wire Reinforcement 1070-3
Wire Staples 1060-8(D)

Provide Type 6 material certifications for shoring materials. Use Class IV select material
(standard size No. ABC) for temporary guardrail.

For drilled-in H-piles, use nonshrink neat cement grout or Class A concrete that meets Article
1000-4 of the Standard Specifications except as modified herein. Provide concrete with a slump
of 6" to 8". Use an approved high-range water reducer to achieve this slump.

Based on actual shoring height, positive protection, groundwater elevation, slope or surcharge
case and traffic impact at each standard temporary shoring location, use sheet piles with the
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minimum required section modulus or H-piles with the sizes shown in Standard Drawing No.
1801.01. Use untreated timber with a thickness of at least 3" and a bending stress of at least
1,000 psi for timber lagging.

(A)

(B)

Shoring Backfill

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring
backfill except do not use the following:

€8] A-2-4 soil for backfill around culverts,

(2)  A-2-4 soil in the reinforced zone of standard temporary walls with a back slope
and

(3)  Class VI select material in the reinforced zone of standard temporary geotextile
walls.

Standard Temporary Walls

Use welded wire reinforcement for welded wire facing, struts and wires with the
dimensions and minimum wire sizes shown in Standard Drawing No. 1801.02. Provide
Type 2 geotextile for separation and retention geotextiles. Define “machine direction”
(MD) and “cross-machine direction” (CD) for geosynthetics in accordance with ASTM
D4439. Do not use more than 4 different reinforcement strengths for each standard
temporary wall.

(D Geotextile Reinforcement

Provide Type 5 geotextile for geotextile reinforcement with a mass per unit area
of at least 8 0z/sy in accordance with ASTM D5261. Based on actual wall height,
groundwater elevation, slope or surcharge case and shoring backfill type in the
reinforced zone at each standard temporary geotextile wall location, provide
geotextile reinforcement with wide width tensile strengths at ultimate in the MD
as shown in Standard Drawing No. 1801.02. Also provide geotextile
reinforcement with wide width tensile strengths at ultimate in the CD as shown in
Standard Drawing No. 1801.02 if reinforcement is installed with the MD parallel
to the wall face.

2) Gedgrid Reinforcement

Handle and store geogrids in accordance with Article 1056-2 of the Standard
Specifications. Based on actual wall height, groundwater elevation, slope or
surcharge case and shoring backfill type in the reinforced zone at each standard
temporary geogrid wall location, provide geogrids for geogrid reinforcement with
short-term design strengths in the MD as shown in Standard Drawing No.
1801.02. Also provide geogrids for geogrid reinforcement with short-term design
strengths in the CD as shown in Standard Drawing No. 1801.02 if reinforcement
is installed with the MD parallel to the wall face.

Use geogrids with a roll width of at least 4 ft and an “approved” or “approved for
provisional use” status code. Geogrids are approved for short-term design
strengths for a 3-year design life in the MD and CD based on material type. The
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list of approved geogrids with short-term design strengths is available from:
www.ncdot.org/doh/operations/materials/soils/gep.html

Define material type from the website above for shoring backfill as follows:

Material Type Shoring Backfill
Borrow A-2-4 Soil
Fine Aggregate ClassII, Type 1 or Class III Select Material
Coarse Aggregate Class V or VI Select Material

If an approved geogrid does not list a short-term design strength in the MD for the
shoring backfill used, do not use the geogrid for geogrid reinforcement. If an
approved geogrid does not list a short-term design strength in the CD for the
shoring backfill used, do not install the geogrid with the MD parallel to the wall
face.

Preconstruction Requirements

A)

B)

©

D)

Concrete Barrier

Define “clear distance” behind concrete barrier as the horizontal distance between the
barrier and edge of pavement. The minimum required clear distance for concrete barrier
is shown in the plans. At the Contractor’s option or if the minimum required clear
distance is not available, set concrete barrier next to and up against traffic side of
standard shoring except for barrier above standard temporary walls. Concrete barrier
with the minimum required clear distance is required above standard temporary walls.

Temporary Guardrail

Define “clear distance” behind temporary guardrail as the horizontal distance between
guardrail posts and standard shoring. At the Contractor’s option or if clear distance for
standard temporary shoring is less than 4 ft, attach guardrail to traffic side of shoring as
shown in the plans. Place ABC in clear distance and around guardrail posts instead of
pavement. Do not use temporary guardrail above standard temporary walls.

Standard Shoring Selection Forms

Before beginning standard shoring construction, survey existing ground elevations in the
vicinity of standard shoring locations to determine actual shoring or wall heights (H).
Submit a standard shoring selection form for each location at least 7 days before starting
standard shoring construction. Standard shoring selection forms are available from:

www.ncdot.org/doh/preconstruct/highway/geotech/formdet/

Preconstruction Meeting

The Engineer may require a shoring preconstruction meeting to discuss the construction
and inspection of the standard shoring. If required, schedule this meeting after all
standard shoring selection forms have been submitted. The Resident, District or Bridge
Maintenance Engineer, Bridge or Roadway Construction Engineer, Geotechnical
Operations Engineer, Contractor and Shoring Contractor Superintendent will attend this
preconstruction meeting.

Construction Methods
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Construct standard shoring in accordance with the Temporary Shoring provision.
(A) Standard Temporary Shoring Installation

Based on' actual shoring height, positive protection, groundwater elevation, slope or
surcharge case and traffic impact at each standard temporary shoring location, install
piles with the minimum required embedment and extension for each shoring section in
accordance with Standard Drawing No. 1801.01. For concrete barrier above and next to
standard temporary shoring and temporary guardrail above and attached to standard
temporary shoring, use “surcharge case with traffic impact” in accordance with Standard
Drawing No. 1801.01. Otherwise, use “slope or surcharge case with no traffic impact” in
accordance with Standard Drawing No. 1801.01. If refusal is reached before driven piles
attain the minimum required embedment, use drilled-in H-piles with timber lagging for
standard temporary shoring.

(B) Standard Temporary Walls Installation

Based on actual wall height, groundwater elevation, slope or surcharge case, geotextile or
geogrid reinforcement and shoring backfill type in the reinforced zone at each standard
temporary wall location, construct walls with the minimum required reinforcement length
and number of reinforcement layers for each wall section in accordance with Standard
Drawing No. 1801.02. For standard temporary walls with pile foundations in the
reinforced zone, drive piles through reinforcement after constructing temporary walls.

For standard temporary walls with interior angles less than 90°, wrap geosynthetics at
acute corners as directed by the Engineer. Place geosynthetics as shown in Standard
Drawing No. 1801.02. Place separation geotextiles between shoring backfill and backfill,
natural ground or culverts along the sides of the reinforced zone perpendicular to the wall
face. For Class V or VI select material in the reinforced zone, place separation
geotextiles between shoring backfill and backfill or natural ground on top of and at the
back of the reinforced zone.

Measurement and Payment

Standard shoring will be measured and paid in accordance with the Temporary Shoring
provision.
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SOIL NAIL RETAINING WALLS (5-15-12)

1.0

2.0

GENERAL

Construct soil nail retaining walls consisting of soil nails spaced at a regular pattern and
connected to a cast-in-place reinforced concrete face. A soil nail consists of a steel bar
grouted in a drilled hole inclined at an angle below horizontal. Use shotcrete for temporary
support of excavations during construction. Design and construct soil nail retaining walls
based on actual elevations and wall dimensions in accordance with the contract and
accepted submittals. Use a prequalified Anchored Wall Contractor to construct soil nail
retaining walls. Define “soil nail wall” as a soil nail retaining wall and “Soil Nail Wall
Contractor” as the Anchored Wall Contractor installing soil nails and applying shotcrete.
Define “nail” as a soil nail and “concrete facing” as a cast-in-place reinforced concrete
face.

MATERIALS

Refer to the Standard Specifications.

Item Section
Anchor Pins 1056-2
Curing Agents ’ 1026
Geocomposites 1056
Joint Materials 1028
Masonry 1040
Neat Cement Grout, Nonshrink , 1003
Portland Cement Concrete, Class A 1000
Reinforcing Steel 1070
Select Materia<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>