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WBS

T.I.P NO.
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CONTRACT ID

ROUTE NO.

LOCATION

TYPE OF WORK

NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW:

55027.3.1

B-5527

SURRY

C204208

US-52

MILES 0.448

BRIDGES #122 AND #126 OVER TOMS CREEK ON US-52.

GRADING, DRAINAGE, PAVING, AND STRUCTURES.

THIS IS A ROADWAY & STRUCTURE  PROPOSAL

DATE AND TIME OF BID OPENING:

FEDERAL-AID NO. STATE FUNDED

5% BID BOND OR BID DEPOSIT REQUIRED

Apr 16, 2024 AT 02:00 PM



 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C204208 IN SURRY COUNTY, NORTH CAROLINA 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204208 has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned bidder agrees to be bound upon his execution 
of the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the 
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 
received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 
complete the said contract in accordance with the 2024 Standard Specifications for Roads and Structures by the dates(s) 
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump 
sum prices, as the case may be, for the various items given on the sheets contained herein.   
 
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 
and required labor to construct and complete Contract No. C204208 in Surry County, for the unit or lump sum prices, as 
the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications prepared by said 
Department, which proposal, plans, and specifications show the details covering this project, and hereby become a part of 
this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 
and Structures, January 2024 with all amendments and supplements thereto, is by reference incorporated into and made a 
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction 
of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 
such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 
provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 
basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 
of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
  

          
 

 

                     State Contract Officer 
 

03/14/2024
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PROJECT SPECIAL PROVISIONS 
 

GENERAL 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 

(8-15-00) (Rev. 5-16-23) 108 SP1 G08 A 
 
The date of availability for this contract is May 29, 2024, except that work in jurisdictional waters 
and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the 
Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay in 
availability has been considered in determining the contract time for this project. 
 
The completion date for this contract is December 28, 2027. 
 
Except where otherwise provided by the contract, observation periods required by the contract will 
not be a part of the work to be completed by the completion date and/or intermediate contract times 
stated in the contract.  The acceptable completion of the observation periods that extend beyond 
the final completion date shall be a part of the work covered by the performance and payment 
bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  
These liquidated damages will not be cumulative with any liquidated damages which may become 
chargeable under Intermediate Contract Time Number 1. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 

(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 
 
Except for that work required under the Project Special Provisions entitled Planting, Reforestation 
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 
will be required to complete all work included in this contract and shall place and maintain traffic 
on same. 
 
The date of availability for this intermediate contract time is May 29, 2024. 
 
The completion date for this intermediate contract time is July 1, 2027. 
 
The liquidated damages for this intermediate contract time are Two Thousand Dollars 
($ 2,000.00) per calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 
Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 
and shall make corrections of all damages to the completed roadway caused by his planting 
operations, whether occurring prior to or after placing traffic through the project. 
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 A 

 
The Contractor shall complete the required work of installing, maintaining, and removing the 
traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 
Contractor shall not close or narrow a lane of traffic on US 52 NB (-LNB-) and/or US 52 SB  
(-LSB-) during the following time restrictions: 
 

DAY AND TIME RESTRICTIONS 
 

Monday thru Sunday, from 6:00 A.M. to 9:00 P.M. 
 
In addition, the Contractor shall not close or narrow a lane of traffic on US 52 NB (-LNB-) and/or 
US 52 SB (-LSB-), detain and/or alter the traffic flow on or during holidays, holiday weekends, 
special events, or any other time when traffic is unusually heavy, including the following 
schedules: 
 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 
 
1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the 

Engineer. 
 
2. For New Year's Day, between the hours of 6:00 A.M. December 31st and 9:00 P.M. 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 
9:00 P.M. the following Tuesday. 

 
3. For Easter, between the hours of 6:00 A.M. Thursday and 9:00 P.M. Monday. 
 
4. For Memorial Day, between the hours of 6:00 A.M. Friday and 9:00 P.M. Tuesday. 
 
5. For Independence Day, between the hours of 6:00 A.M. the day before Independence Day 

and 9:00 P.M. the day after Independence Day. 
 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours 
of 6:00 A.M. the Thursday before Independence Day and 9:00 P.M. the Tuesday after 
Independence Day. 

 
6. For Labor Day, between the hours of 6:00 A.M. Friday and 9:00 P.M. Tuesday. 
 
7. For Thanksgiving, between the hours of 6:00 A.M. Tuesday and 9:00 P.M. Monday. 
 
8. For Christmas, between the hours of 6:00 A.M. the Friday before the week of Christmas 

Day and 9:00 P.M. the following Tuesday after the week of Christmas Day. 
 
Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 
Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 
lane closures will not be required during these periods, unless otherwise directed by the Engineer. 
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The time of availability for this intermediate contract work shall be the time the Contractor begins 
to install all traffic control devices for lane closures according to the time restrictions listed herein. 
 
The completion time for this intermediate contract work shall be the time the Contractor is required 
to complete the removal of all traffic control devices for lane closures according to the time 
restrictions stated above and place traffic in the existing traffic pattern. 
 
The liquidated damages are Three Hundred Fifty Dollars ($ 350.00) per hour. 
 
INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES: 

(2-20-07) 108 SP1 G14 D 
 
The Contractor shall complete the required work of installing, maintaining and removing the traffic 
control devices for road closures and restoring traffic to the existing traffic pattern.  The Contractor 
shall not close US 52 NB (-LNB-) or US 52 SB (-LSB-) during the following time restrictions: 
 

DAY AND TIME RESTRICTIONS 
 

Monday thru Sunday, from 6:00 A.M. to 11:00 P.M. 
 
The time of availability for this intermediate contract time will be the time the Contractor begins 
to install traffic control devices required for road closures according to the time restrictions stated 
herein. 
 
The completion time for this intermediate contract time will be the time the Contractor is required 
to complete the removal of traffic control devices required for the road closures according to the 
time restrictions stated herein and restore traffic to the existing traffic pattern. 
 
The liquidated damages are Five Hundred Dollars ($ 500.00) per fifteen (15) minute time period. 
 
PERMANENT VEGETATION ESTABLISHMENT: 

(2-16-12) (Rev. 1-16-24) 104 SP1 G16 
 
Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 
between initial vegetation planting and final project acceptance, perform all work necessary 
to establish permanent vegetation on all erodible areas within the project limits, as well as, 
in borrow and waste pits.  This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 
and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 
applicable section of the Standard Specifications.  All work required for initial vegetation planting 
shall be performed as a part of the work necessary for the completion and acceptance of the 
Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be responsible 
for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 
records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has 
been achieved at an 80% vegetation density (the amount of established vegetation per given area 
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 
notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 
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will be responsible for, and shall correct any areas disturbed by operations performed in permanent 
vegetation establishment and the removal of temporary erosion control measures, whether 
occurring prior to or after placing traffic on the project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 
Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 
made at contract unit prices for the affected items.  Work required that is not represented by 
contract line items will be paid in accordance with Articles 104-7 or 104-3 of the Standard 
Specifications.  No additional compensation will be made for maintenance and removal of 
temporary erosion control items. 
 
CONSTRUCTION MORATORIUM: 

(7-15-14) SP1 G18A 
 
No tree cutting will be allowed from April 1st through October 15th of any year. 
 
MAJOR CONTRACT ITEMS: 

(2-19-02)(Rev. 1-16-24) 104 SP1 G28 
 
The following listed items are the major contract items for this contract (see Article 104-5 of the 
Standard Specifications): 
 
Line #  Description 
  143     Reinforced Concrete Deck Slab  
  150     45” Prestressed Concrete Girders       
 
SPECIALTY ITEMS: 

(7-1-95)(Rev. 1-16-24) 108-6 SP1 G37 
 
Items listed below will be the specialty items for this contract (see Article 108-6 of the 
Standard Specifications). 
 
Line # Description 
50-64 Guardrail 
68-76 Signing 
96-97 Long-Life Pavement Markings 
99 Permanent Pavement Markers 
101-130 Erosion Control 
138-140 Drilled Piers 
  

 
FUEL PRICE ADJUSTMENT: 

(11-15-05) (Rev. 1-16-24) 109-8 SP1 G43 
 
Revise the Standard Specifications as follows: 
 
Page 1-82, Article 109-8, FUEL PRICE ADJUSTMENTS, add the following: 
 
The base index price for DIESEL #2 FUEL is $ 2.7781 per gallon.  Where any of the following 
are included as pay items in the contract, they will be eligible for fuel price adjustment. 
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The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 

Description Units Fuel Usage 
Factor Diesel 

Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Sub-Ballast Gal/Ton 0.55 
Erosion Control Stone Gal/Ton 0.55 
Rip Rap, Class _____ Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90  
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90  
Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Ultra-thin Bonded Wearing Course Gal/Ton 0.90 or 2.90  
Aggregate for Cement Treated Base Course Gal/Ton 0.55 
Portland Cement for Cement Treated Base Course Gal/Ton 0.55 
> 11" Portland Cement Concrete Pavement Gal/SY   0.327 
Concrete Shoulders Adjacent to > 11” Pavement Gal/SY   0.327 
9” to 11" Portland Cement Concrete Pavement Gal/SY   0.272 
Concrete Shoulders Adjacent to 9” to 11” Pavement Gal/SY   0.272 
< 9” Portland Cement Concrete Pavement Gal/SY   0.245 
Concrete Shoulders Adjacent to < 9” Pavement  Gal/SY   0.245 

 
For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include 
the Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel 
usage factor. The Fuel Usage Factor Adjustment Form is found at the following link: 
 
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form
%20-%20%20Starting%20Nov%202022%20Lettings.pdf 
 
Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on 
the Fuel Usage Factor Adjustment Form.  The selected fuel factor for each asphalt item will 
remain in effect for the duration of the contract.   
 
Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per 
ton as the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will 
not be permitted to change the Fuel Usage Factor after the bids are submitted. 
  

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf


C204208    B-5527 G-6 Surry County 

 

 
STEEL PRICE ADJUSTMENT: 

(4-19-22)(Rev. 4-16-24)                                                                                         SP1 G47 
  

 
Description and Purpose 
 
Steel price adjustments will be made to the payments due the Contractor for items as defined 
herein that are permanently incorporated into the work, when the price of raw steel mill products 
utilized on the contract have fluctuated.  The Department will adjust monthly progress payments 
up or down as appropriate for cost changes in steel according to this provision.  
 
Eligible Items 
 
The list of eligible bid items for steel price adjustment can be found on the Departments website 
at the following address:   
 
https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price
%20Adjustment.xlsx  
 
Nuts, bolts, anchor bolts, rebar chairs, connecting bands and other miscellaneous hardware 
associated with these items shall not be included in the price adjustment. 
 
Adjustments will only be made for fluctuations in the material cost of the steel used in the above 
products as specified in the Product Relationship Table below.  The producing mill is defined as 
the source of steel product before any fabrication has occurred (e.g., coil, plate, rebar, hot rolled 
shapes, etc.).  No adjustment will be made for changes in the cost of fabrication, coating, 
shipping, storage, etc.  
 
No steel price adjustments will be made for any products manufactured from steel having an 
adjustment date, as defined by the Product Relationship Table below, prior to the letting date.  
  
Bid Submittal Requirements 
 
The successful bidder, within 14 calendar days after the notice of award is received by him, shall 
provide the completed Form SPA-1 to the Department (State Contract Officer or Division 
Contract Engineer) along with the payment bonds, performance bonds and contract execution 
signature sheets in a single submittal.  If Form SPA-1 is not included in the same submittal as the 
payment bonds, performance bonds and contract execution signature sheets, the Contractor will 
not be eligible for any steel price adjustment for any item in the contract for the life of the 
contract.  Form SPA-1 can be found on the Department’s website at the following address:     
 
https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm 
 
The Contractor shall provide Form SPA-1 listing the Contract Line Number, (with corresponding 
Item Number, Item Description, and Category) for the steel products they wish to have an 
adjustment calculated.  Only the contract items corresponding to the list of eligible item numbers 
for steel price adjustment may be entered on Form SPA-1.  The Contractor may choose to have 
steel price adjustment applied to any, all, or none of the eligible items. However, the 

https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price%20Adjustment.xlsx
https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price%20Adjustment.xlsx
https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm
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Contractor’s selection of items for steel price adjustment or non-selection (non-participation) 
may not be changed once Form SPA-1 has been received by the Department.  Items the Bidder 
chooses for steel price adjustment must be designated by writing the word “Yes” in the column 
titled “Option” by each Pay Item chosen for adjustment.  Should the bidder elect an eligible steel 
price item, the entire quantity of the line item will be subject to the price adjustment for the 
duration of the Contract. The Bidder’s designations on Form SPA-1 must be written in ink or 
typed and signed by the Bidder (Prime Contractor) to be considered complete.  Items not 
properly designated, designated with “No”, or left blank on the Bidder’s Form SPA-1 will 
automatically be removed from consideration for adjustment.  No steel items will be eligible for 
steel price adjustment on this Project if the Bidder fails to return Form SPA-1 in accordance with 
this provision. 
 
Establishing the Base Price 
 
The Department will use a blend of monthly average prices as reported from the Fastmarkets 
platform to calculate the monthly adjustment indices (BI and MI).  This data is typically 
available on the first day of the month for the preceding month. The indices will be calculated by 
the Department for the different categories found on the Product Relationship Table below.  For 
item numbers that include multiple types of steel products, the category listed for that item 
number will be used for adjusting each steel component. 
 
The bidding index for Category 1 Steel items is $ 42.56 per hundredweight. 
The bidding index for Category 2 Steel items is $ 63.50 per hundredweight. 
The bidding index for Category 3 Steel items is $ 64.78 per hundredweight. 
The bidding index for Category 4 Steel items is $ 48.06 per hundredweight. 
The bidding index for Category 5 Steel items is $ 56.56 per hundredweight. 
The bidding index for Category 6 Steel items is $ 66.80 per hundredweight. 
The bidding index for Category 7 Steel items is $ 44.34 per hundredweight. 
The bidding index represents a selling price of steel based on Fastmarkets data for the month of  
February 2024. 

MI =  Monthly Index.  – in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices from the month the steel was shipped from the 
producing mill, received on the project, or member cast as defined in the 
Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices as listed in the proposal. 
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Steel Product (Title) 
 

BI, MI* Adjustment Date for MI Category 

Reinforcing Steel, Bridge 
Deck, and SIP Forms 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

1 

Structural Steel and 
Encasement Pipe 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

2 

Steel H-Piles, Soldier Pile 
Walls 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

3 

Guardrail Items and Pipe 
Piles 

Based on one or more 
Fastmarkets indices 

Material Received Date** 4 

Fence Items Based on one or more 
Fastmarkets indices 

Material Received Date** 5 

Overhead Sign Assembly, 
Signal Poles, High Mount 
Standards 

Based on one or more 
Fastmarkets indices 

Material Received Date** 6 

Prestressed Concrete 
Members 

Based on one or more 
Fastmarkets indices 

Cast Date of Member 7 

 
Submit documentation to the Engineer for all items listed in the Contract for which the 
Contractor is requesting a steel price adjustment. 
 
Submittal Requirements 
 
The items in categories 1,2, and 3, shall be specifically stored, labeled, or tagged, recognizable 
by color marking, and identifiable by Project for inspection and audit verification immediately 
upon arrival at the fabricator.  
 
Furnish the following documentation for all steel products to be incorporated into the work and 
documented on Form SPA-2, found on the Departments website at the following address: 
 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx 
 
Submit all documentation to the Engineer prior to incorporation of the steel into the completed 
work.  The Department will withhold progress payments for the affected contract line item if the 
documentation is not provided and at the discretion of the Engineer the work is allowed to 
proceed.  Progress payments will be made upon receipt of the delinquent documentation. 
 
Step 1 (Form SPA -2) 
 
Utilizing Form SPA-2, submit separate documentation packages for each line item from Form 
SPA-1 for which the Contractor opted for a steel price adjustment.  For line items with multiple 
components of steel, each component should be listed separately.  Label each SPA-2 
documentation package with a unique number as described below. 

a. Documentation package number: (Insert the contract line-item) - (Insert 
sequential package number beginning with “1”).   
Example:  412 - 1,  

412 - 2,  

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx
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424 – 1,  
424 – 2,  
424 – 3, etc. 

b. The steel product quantity in pounds 
i. The following sources should be used, in declining order of 

precedence, to determine the weight of steel/iron, based on the 
Engineers decision:   

1. Department established weights of steel/iron by contract pay 
item per pay unit;  

2. Approved Shop Drawings;  
3. Verified Shipping Documents;  
4. Contract Plans;  
5. Standard Drawing Sheets;  
6. Industry Standards (i.e., AISC Manual of Steel Construction, 

AWWA Standards, etc.); and  
7. Manufacture’s data. 

ii. Any item requiring approved shop drawings shall have the weights of 
steel calculated and shown on the shop drawings or submitted and 
certified separately by the fabricator. 

c. The date the steel product, subject to adjustment, was shipped from the 
producing mill (Categories 1-3), received on the project (Categories 4-6), or 
casting date (Category 7). 

Step 2 (Monthly Calculator Spreadsheet) 
 
For each month, upon the incorporation of the steel product into the work, provide the Engineer 
the following: 

 
1) Completed NCDOT Steel Price Adjustment Calculator Spreadsheet, summarizing all 

the steel submittal packages (Form SPA-2) actually incorporated into the completed 
work in the given month.   

a. Contract Number 
b. Bidding Index Reference Month 
c. Contract Completion Date or Revised Completion Date 
d. County, Route, and Project TIP information 
e. Item Number  
f. Line-Item Description 
g. Submittal Number from Form SPA-2 
h. Adjustment date  
i. Pounds of Steel 

2) An affidavit signed by the Contractor stating the documentation provided in the 
NCDOT Steel Price Adjustment Calculator Spreadsheet is true and accurate. 
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Price Adjustment Conditions  
 
Download the Monthly Steel Adjustment Spreadsheet with the most current reference data from 
the Department’s website each month at the following address: 
 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA- 
3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx 
 
If the monthly Fastmarkets data is not available, the data for the most recent immediately 
preceding month will be used as the basis for adjustment. 
 
Price Adjustment Calculations 
 
The price adjustment will be determined by comparing the percentage of change in index value 
listed in the proposal (BI) to the monthly index value (MI).  (See included sample examples).  
Weights and date of shipment must be documented as required herein.  The final price 
adjustment dollar value will be determined by multiplying this percentage increase or decrease in 
the index by the represented quantity of steel incorporated into the work, and the established 
bidding index (BI) subject to the limitations herein.  
 
Price increase/decrease will be computed as follows:  

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  
 
Where;   

SPA =  Steel price adjustment in dollars  
MI =  Monthly Shipping Index.  – in Dollars ($) per hundredweight (CWT).  Use 

the adjustment indices from the month the steel was shipped from the 
producing mill, received on the project, or member cast as defined in the 
Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices as listed in the proposal. 

Q =  Quantity of steel, product, pounds actually incorporated into the work as 
documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
Calculations for price adjustment shall be shown separate from the monthly progress estimate 
and will not be included in the total cost of work for determination of progress or for extension 
of Contract time in accordance with Subarticle 108-10(B)(1).  
 
Any apparent attempt to unbalance bids in favor of items subject to price adjustment may result 
in rejection of the bid proposal. 
 
Adjustments will be paid or charged to the Contractor only.  Any Contractor receiving an 
adjustment under this provision shall distribute the proper proportional part of such adjustments 
to the subcontractor who performed the applicable work.  
 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx
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Delays to the work caused by steel shortages may be justification for a Contract time extension 
but will not constitute grounds for claims for standby equipment, extended office overhead, or 
other costs associated with such delays.  
 
If an increase in the steel material price is anticipated to exceed 50% of the original quoted price, 
the contractor must notify the Department within 7 days prior to purchasing the material. Upon 
receipt of such notification, the Department will direct the Contractor to either (1) proceed with 
the work or (2) suspend the work and explore the use of alternate options. 
 
If the decrease in the steel material exceeds 50% of the original quoted price, the contractor may 
submit to the Department additional market index information specific to the item in question to 
dispute the decrease.  The Department will review this information and determine if the decrease 
is warranted. 
 
When the steel product adjustment date, as defined in the Product Relationship Table, is after the 
approved contract completion date, the steel price adjustments will be based on the lesser value 
of either the MI for the month of the approved contract completion date or the MI for the actual 
adjustment date. 
 
If the price adjustment is based on estimated material quantities for that time, and a revision to 
the total material quantity is made in a subsequent or final estimate, an appropriate adjustment 
will be made to the price adjustment previously calculated. The adjustment will be based on the 
same indices used to calculate the price adjustment which is being revised. If the adjustment date 
of the revised material quantity cannot be determined, the adjustment for the quantity in 
question, will be based on the indices utilized to calculate the steel price adjustment for the last 
initial documentation package submission, for the steel product subject to adjustment, that was 
incorporated into the particular item of work, for which quantities are being finalized.  
Example: Structural steel for a particular bridge was provided for in three different shipments 
with each having a different mill shipping date. The quantity of structural steel actually used for 
the bridge was calculated and a steel price adjustment was made in a progress payment. At the 
conclusion of the work an error was found in the plans of the final quantity of structural steel 
used for the bridge. The quantity to be adjusted cannot be directly related to any one of the three 
mill shipping dates. The steel price adjustment for the quantity in question would be calculated 
using the indices that were utilized to calculate the steel price adjustment for the quantity of 
structural steel represented by the last initial structural steel documentation package submission.  
The package used will be the one with the greatest sequential number. 
 
Extra Work/Force Account:  
 
When steel products, as specified herein, are added to the contract as extra work, in accordance 
with the provisions of Article 104-7 or 104-3, the Engineer will determine and specify in the 
supplemental agreement, the need for application of steel price adjustments on a case-by-case 
basis.  No steel price adjustments will be made for any products manufactured from steel having 
an adjustment date prior to the supplemental agreement execution date.  Price adjustments will 
be made as provided herein, except the Bidding Index will be based on the month in which the 
supplemental agreement pricing was executed. 
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For work performed on force account basis, reimbursement of actual material costs, along with 
the specified overhead and profit markup, will be considered to include full compensation for the 
current cost of steel and no steel price adjustments will be made. 
 
Examples  Form SPA-2 

Steel Price Adjustment Submission Form 
 
Contract Number __C203394_______________ Bid Reference Month __January 2019__ 
 
Submittal Date  ___8/31/2019____________ 
 
Contract Line Item ______237_______________ 
 
Line Item Description __APPROX….LBS Structural Steel______________________ 
 
Sequential Submittal  
Number  _________2______________ 
 
 

Supplier Description of material Location information Quantity 
in lbs. 

Adjustment 
Date 

XYZ mill Structural Steel Structure 3, Spans A-C 1,200,000 May 4, 2020 
     
ABC 
distributing 

Various channel & angle 
shapes 

Structure 3 Spans A-C 35,000 July 14, 2020 

     
     
     
     
     
     
  Total Pounds of Steel 1,235,000  

 
Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 
• Supporting information for weight documentation (e.g., Pay item reference, Shop 

drawings, shipping documents, Standards Sheets, industry standards, or manufacturer's 
data) 

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 
and certify that no deliberate misrepresentation in any manner has occurred. 
 
Printed Name       Signature 
 
 
_______________________________                              ______________________________________ 
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Examples  Form SPA-2 

Steel Price Adjustment Submission Form 
 
Contract Number C203394   Bid Reference Month __January 2019__ 
 
Submittal Date  August 31, 2019 
 
Contract Line Item 237 
 
Line Item Description SUPPORT, OVRHD SIGN STR -DFEB – STA 36+00 
 
Sequential Submittal  
Number  _________2______________ 
 
 

Supplier Description of material Location 
information 

Quantity 
in lbs. 

Adjustment Date 

XYZ mill Tubular Steel (Vertical legs) -DFEB – STA 36+00 12000 December 11, 2021 
PDQ Mill 4” Tubular steel (Horizontal 

legs) 
-DFEB – STA 36+00 5900 December 11, 2021 

ABC 
distributing 

Various channel & angle 
shapes (see quote) 

-DFEB – STA 36+00 1300 December 11, 2021 

 Catwalk assembly -DFEB – STA 36+00 2000 December 11, 2021 
Nucor Flat plate -DFEB – STA 36+00 650 December 11, 2021 
     
     
  Total Pounds of Steel 21,850  

 
Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 
• Supporting information for weight documentation (e.g., Pay item reference, Shop 

drawings, shipping documents, Standards Sheets, industry standards, or manufacturer's 
data) 

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 
and certify that no deliberate misrepresentation in any manner has occurred. 
 
Printed Name       Signature 
 
 
_______________________________                              ______________________________________ 
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Price Adjustment Sample Calculation (increase) 
_____________________________________________________________________________________ 
 
Project bid on September 17, 2019 
 
Line Item 635 “Structural Steel” has a plan quantity of 2,717,000 lbs. 
 
Bidding Index for Structural Steel (Category 2) in the proposal was $36.12/CWT = BI 
 
450,000 lbs. of Structural Steel for Structure 2 at Station 44+08.60 were shipped to fabricator from the  
producing mill in same month, May 2021. 
 
Monthly Index for Structural Steel (Category 2) for May 2021 was $64.89/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 
 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  
 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table.  

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $36.12/ CWT 
 
MI = $64.89 / CWT 
 
% change =  ((MI/ BI)-1) = ($64.89 / $36.12 – 1) = (1.79651 – 1) = 0.79651162791 
 
Q = 450,000 lbs. 
 
 
SPA = 0.79651162791x $36.12 x (450,000/100) 
 
SPA =  0.79651162791* $36.12 *4,500 
 
SPA = $129,465 pay adjustment to Contractor for Structural Steel (Structure 2 at Station 44+08.60) 
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Price Adjustment Sample Calculation (decrease) 
_____________________________________________________________________________________ 
 
Project bid on December 18, 2018 
 
Line Item 635 Structural Steel has a plan quantity of 2,717,000 lbs. 
 
Bidding Index for Structural Steel (Category 2) in the proposal was $46.72/CWT = BI 
 
600,000 lbs. of Structural Steel for Structure 1 at Station 22+57.68 were shipped to fabricator from the 
producing mill in same month, August 2020. 
 
Monthly Index for Structural Steel (Category 2) for August 2020 was $27.03/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 

 
SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table. 

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $46.72/ CWT 
 
MI = $27.03 / CWT 
 
% change =  ((MI/ BI)-1) = ($27.03/ $46.72–1) = (0.57855–1) = -0.421446917808 
 
Q = 600,000 lbs. 
 
 
SPA = -0.421446917808 * $46.72 * (600,000/100) 
 
SPA =  -0.421446917808 * $46.72 *6,000 
 
SPA = $ 118,140.00 Credit to the Department for Structural Steel (Structure 1 at Station 22+57.68) 
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Price Adjustment Sample Calculation (increase) 
_____________________________________________________________________________________ 
 
Project bid on July 16, 2020 
 
Line Item 614 Reinforced Concrete Deck Slab has a plan quantity of 241974 lbs. 
 
Bidding Index Reference Month was May 2020.  Bidding Index for Reinforced Concrete Deck Slab 
(Category 1) in the proposal was $29.21/CWT = BI 
 
51,621 lbs. of reinforcing steel and 52,311 lbs. of epoxy coated reinforcing steel for Structure 2 at Station 
107+45.55 -L- was shipped to fabricator from the producing mill in same month, May 2021. 
 
Monthly Index for Reinforced Concrete Deck Slab (Category 1) for May 2021 was $43.13/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 

 
SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table. 

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $29.21/ CWT 
 
MI = $43.13 / CWT 
 
% change =  ((MI/ BI)-1) = ($43.13 / $29.21 – 1) = (1.47655 – 1) = 0.47654912701 
 
Q = 103932 lbs. 
 
 
SPA = 0. 47654912701 * $29.21 * (103,932/100) 
 
SPA =  0. 47654912701 * $29.21 *1,039.32 
 
SPA = $14,467.33 Pay Adjustment to Contractor for Reinforced Concrete Deck Slab (Category 1) at 
Station 107+45.55 -L- 
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08)(Rev. 1-16-24) 108-2 SP1 G58 

 
The Contractor's attention is directed to the Standard Special Provision entitled Availability of 
Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows: 
 
 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer. 
 
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE: 

(10-16-07)(Rev. 1-16-24) 102-15(J) SP1 G66 
 
Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 
financed in whole or in part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 
be used to meet the Combined MBE /WBE Goal.  No submittal of a Letter of Intent is required. 
 
Combined MBE/WBE Goal: A portion of the total contract, expressed as a percentage that is to be 
performed by committed MBE/WBE subcontractors.  
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 
used to meet the Combined MBE /WBE goal by submission of a Letter of Intent.  Or any MBE or 
WBE used as a replacement for a previously committed MBE or WBE firm. 
 
Contract Goal Requirement - The approved participation at time of award, but not greater than the 
advertised Combined MBE/WBE contract goal. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 
the Contractor's approved, committed participation along with a listing of the committed MBE and 
WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Contractor. 
 

Fiscal Year Progress (% of Dollar Value) 
2024 (7/01/23 - 6/30/24) 3% of Total Amount Bid 
2025 (7/01/24 - 6/30/25) 44% of Total Amount Bid 
2026 (7/01/25 - 6/30/26) 34% of Total Amount Bid 
2027 (7/01/26 - 6/30/27) 19% of Total Amount Bid 
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MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 
is anticipated to be performed by committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section. 
 
Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 
committed (or an approved substitute) MBE/WBE firm.     
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for MBE/WBE certification.  
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 
Enterprise (DBE) program in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that 
is anticipated to be performed by committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to 
MBE and WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Form%20and%20Instructions.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract. 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
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https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-
%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 
acts as a written joint check agreement among the parties providing full and prompt disclosure of 
the expected use of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 
a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 
work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 
effort packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 
 
Combined MBE/WBE Goal 
 
The Combined MBE/WBE Goal for this project is 3.0 % 
 
The Combined Goal was established utilizing the following anticipated participation for Minority 
Business Enterprises and Women Business Enterprises:  
 
(A) Minority Business Enterprises 1.0 % 
 

(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise 
all necessary and reasonable steps to ensure that MBEs participate in at least the 
percent of the contract as set forth above. 

 
(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to 

recruit and use MBEs during the performance of the contract.  Any MBE 
participation obtained shall be reported to the Department. 

 
(B) Women Business Enterprises 2.0  % 
 

(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise 
all necessary and reasonable steps to ensure that WBEs participate in at least the 
percent of the contract as set forth above. 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
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(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to 

recruit and use WBEs during the performance of the contract.  Any WBE 
participation obtained shall be reported to the Department. 

 
The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The 
Combined Goal may be met by submitting all MBE participation, all WBE participation, or a 
combination of MBE and WBE participation. 
 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 
Directory as MBE and WBE certified shall be used to meet the Combined MBE/WBE Goal.  The 
Directory can be found at the following link.   
https://www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 
during the life of the contract.  Only those identified to meet the Combined MBE/WBE Goal will 
be considered committed, even though the listing shall include both committed MBE/WBE 
subcontractors and additional MBE/WBE subcontractors.  Any additional MBE/WBE 
subcontractor participation above the goal will follow the banking guidelines found elsewhere in 
this provision.  All other additional MBE/WBE subcontractor participation submitted at the time 
of bid will be used toward the Department’s overall race-neutral goals.  Only those firms with 
current MBE and WBE certification at the time of bid opening will be acceptable for listing in the 
bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the following 
required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 
the electronic submittal file. 

 
(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 
in the electronic submittal file, the bidder may use the dropdown menu to access 
the name and address of the firms. 

 
(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 
no MBE or WBE participation. 
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(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 
at the time of bid by checking the Directory of Transportation Firms.  If the firm is 
not certified at the time of the bid-letting, that MBE’s or WBE's participation will 
not count towards achieving the Combined MBE/WBE goal. 

 
(B) Paper Bids 
 

(1) If the Combined MBE/WBE Goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
MBE/WBE participation, including the names and addresses on Listing of 
MBE and WBE Subcontractors contained elsewhere in the contract 
documents in order for the bid to be considered responsive.  Bidders shall 
indicate the total dollar value of the MBE and WBE participation for the 
contract. 

 
(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 
or the number “0.”  This form shall be completed in its entirety.  Blank 
forms will not be deemed to represent zero participation.  Bids 
submitted that do not have MBE and WBE participation indicated on the 
appropriate form will not be read publicly during the opening of bids.  The 
Department will not consider these bids for award and the proposal will be 
rejected. 

 
(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 
firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 
participation will not count towards achieving the Combined MBE/WBE 
Goal. 

 
(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 
participation that is achieved during the project shall be reported in accordance with 
requirements contained elsewhere in the special provision. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE goal, 
the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like 
any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the Combined 
MBE/WBE Goal by virtue of the work it performs on the contract with its own forces.  However, 
all the work that is performed by the MBE or WBE bidder and any other similarly certified 
subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself along with 
any MBE or WBE subcontractors, if any, in order to receive credit toward the goal. 
 
MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of MBE/WBE 
Subcontractor just as a non-MBE/WBE bidder would. 
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Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 
Combined MBE/WBE Goal of the contract, indicating the bidder’s commitment to use the 
MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form titled 
Letter of Intent. 
 
The documentation shall be received in the office of the State Contractor Utilization Engineer or 
at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 
unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of the 
State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business 
day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 
toward the Combined MBE/WBE Goal, or if the form is incomplete (i.e. both signatures are not 
present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 
Goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE 
Goal, the Contractor shall submit evidence of good faith efforts for the goal, completed in its 
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. 
on the eighth calendar day following opening of bids, unless the eighth day falls on an official state 
holiday.  In that situation, it is due in the office of the State Contractor Utilization Engineer no 
later than 10:00 a.m. on the next official state business day. 
 
Banking MBE/WBE Credit 
 
If the bid of the lowest responsive bidder exceeds $500,000 and if the committed 
MBE/WBE participation submitted exceeds the algebraic sum of the Combined MBE /WBE Goal 
by $1,000 or more, the excess will be placed on deposit by the Department for future use by the 
bidder.  Separate accounts will be maintained for MBE and WBE participation and these may 
accumulate for a period not to exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 
WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 
consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE Goal as long as 
there are adequate funds available from the bidder’s MBE and WBE bank accounts. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed the Combined MBE/WBE Goal, the apparent lowest 
responsive bidder shall submit to the Department documentation of adequate good faith efforts 
made to reach that specific goal. 
 
A hard copy and an electronic copy of this information shall be received in the office of the State 
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 
calendar day following opening of bids unless the sixth day falls on an official state holiday.  In that 
situation, it would be due in the office of the State Contractor Utilization Engineer no later than 
10:00 a.m. on the next official state business day.  If the contractor cannot send the information 
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electronically, then one complete set and 5 copies of this information shall be received under the 
same time constraints above. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 
submittal.  This documentation may include written subcontractor quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 
Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 
obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 
actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 
considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 
bidder has made.  Listed below are examples of the types of actions a bidder will take in making 
a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 
intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 
NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 
are also prequalified subcontractors.  The bidder must solicit this interest within at least 
10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  
Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 
surrounding Divisions where the project is located.  The bidder must determine with 
certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 
solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE Goal will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate MBE/WBE participation, even when the prime contractor might 
otherwise prefer to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

advertised goal when the work to be sublet includes potential for MBE/WBE 
participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 
timely manner to assist them in responding to a solicitation. 
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(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 
and suppliers and to select those portions of the work or material needs consistent 
with the available MBE/WBE subcontractors and suppliers, so as to facilitate 
MBE/WBE participation.  Evidence of such negotiation includes the names, 
addresses, and telephone numbers of MBEs/WBEs that were considered; 
a description of the information provided regarding the plans and specifications for 
the work selected for subcontracting; and evidence as to why additional agreements 
could not be reached for MBEs/WBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 
would take a firm’s price and capabilities as well as the advertised goal into 
consideration.  However, the fact that there may be some additional costs involved 
in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 
failure to meet the contract goal, as long as such costs are reasonable.  Also, the 
ability or desire of a prime contractor to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidding contractors are not, however, required to accept higher quotes from 
MBEs/WBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 
the bid opening the Business Opportunity and Work Force Development Unit at 
BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 
quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the advertised goal. 
 
  In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 
the Combined MBE/WBE Goal. 
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(2) The bidders’ past performance in meeting the contract goal. 

 
(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 
may reasonably raise the question of whether, with additional reasonable efforts the 
apparent successful bidder could have met the goal.  If the apparent successful 
bidder fails to meet the advertised goal, but meets or exceeds the average MBE and 
WBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder 
having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder that 
can satisfy to the Department that the Combined MBE/WBE Goal can be met or that an adequate 
good faith effort has been made to meet the advertised goal. 
 
Non-Good Faith Appeal 
 
The State Prequalification Engineer will notify the contractor verbally and in writing of non-good 
faith.  A contractor may appeal a determination of non-good faith made by the Goal Compliance 
Committee.  If a contractor wishes to appeal the determination made by the Committee, they shall 
provide written notification to the State Prequalification Engineer or at DBE@ncdot.gov.  The 
appeal shall be made within 2 business days of notification of the determination of non-good faith. 
 
Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted 
toward the contract goal requirements.  The total dollar value of participation by 
a committed MBE/WBE will be based upon the value of work actually performed by the 
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting 
MBE/WBE participation for services or purchases that involves the use of a joint check.  
Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 
and the use of joint checks shall be in accordance with the Department's Joint Check 
Procedures. 
 

(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 
firm may be counted toward the anticipated MBE participation.  The same holds true for 
work that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts 
to a non-MBE/WBE firm does not count toward the contract goal requirement. It should 
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be noted that every effort shall be made by MBE and WBE contractors to subcontract to 
the same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the 
MBE or WBE participation breakdown. This, however, may not always be possible due to 
the limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has 
been made to reach out to similarly certified firms and there is no interest or availability, 
and they can get assistance from other certified firms, the Engineer will not hold the prime 
responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 
contractor or subcontractor subcontracts a significantly greater portion of the work of the 
contract than would be expected on the basis of standard industry practices, it shall be 
presumed that the MBE or WBE is not performing a commercially useful function. 

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 
count toward its contract goal requirement a portion of the total value of participation with 
the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 
clearly defined portion of work that the MBE or WBE performs with its forces. 

 
(E) Suppliers 
 

A contractor may count toward its MBE/ WBE requirement 60 percent of its expenditures 
for materials and supplies required to complete the contract and obtained from a MBE or 
WBE regular dealer and 100 percent of such expenditures from a MBE or WBE 
manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its MBE/ WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site 
(but not the cost of the materials and supplies themselves), provided the fees are 
determined to be reasonable and not excessive as compared with fees customarily 
allowed for similar services. 
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Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 
and WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for 
execution of the work of the contract and is carrying out its responsibilities by actually 
performing, managing, and supervising the work involved.  To perform a commercially 
useful function, the MBE/WBE shall also be responsible with respect to materials and 
supplies used on the contract, for negotiating price, determining quality and quantity, 
ordering the material and installing (where applicable) and paying for the material itself.  
To determine whether a MBE/WBE is performing a commercially useful function, the 
Department will evaluate the amount of work subcontracted, industry practices, whether 
the amount the firm is to be paid under the contract is commensurate with the work it is 
actually performing and the MBE/WBE credit claimed for its performance of the work, 
and any other relevant factors. If it is determined that a MBE or WBE is not performing a 
Commercially Useful Function, the contractor may present evidence to rebut this 
presumption to the Department.  
 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is 
performing a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 
there shall not be a contrived arrangement for the purpose of meeting the Combined 
MBE/WBE Goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers it 
employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 
may subcontract the work to another WBE firm, including an owner-operator who 
is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 
receives credit for the total value of the transportation services the subcontracted 
MBE or WBE provides on the contract.  It should be noted that every effort shall 
be made by MBE and WBE contractors to subcontract to the same certification (i.e., 
MBEs to MBEs and WBEs to WBEs), in order to fulfill the participation 
breakdown.  This, however, may not always be possible due to the limitation of 
firms in the area.  If the MBE or WBE firm shows a good faith effort has been made 
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to reach out to similarly certified transportation service providers and there is no 
interest or availability, and they can get assistance from other certified providers, 
the Engineer will not hold the prime responsible for meeting the individual MBE 
or WBE participation breakdown. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-
MBE/WBE is entitled to credit for the total value of transportation services 
provided by the non-MBE/WBE subcontractor not to exceed the value 
of transportation services provided by MBE/WBE-owned trucks on the contract.  
Additional participation by non-MBE/WBE subcontractors receives credit only for 
the fee or commission it receives as a result of the subcontract arrangement.  The 
value of services performed under subcontract agreements between the MBE/WBE 
and the Contractor will not count towards the MBE/WBE contract requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 
exclusive use of and control over the truck.  This requirement does not preclude the 
leased truck from working for others during the term of the lease with the consent 
of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 
use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 
as long as the driver is under the MBE/WBE’s payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 
is not identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved 
substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the 
contractor shall not terminate the MBE/WBE subcontractor for convenience.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform the work of the terminated 
subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with 
the Contractor’s own forces or those of an affiliate.   
 
The Contractor must give notice in writing both by certified mail and email to the MBE/WBE 
subcontractor, with a copy to the Engineer of its intent to request to terminate and/or substitute, 
and the reason for the request.  The Contractor must give the MBE/WBE subcontractor five (5) 
business days to respond to the Contractor’s Notice of Intent to Request Termination and/or 
Substitution.  If the MBE/WBE subcontractor objects to the intended termination/substitution, the 
MBE/WBE, within five (5) business days must advise the Contractor and the Department of the 
reasons why the action should not be approved. The five-day notice period shall begin on the next 
business day after written notice is provided to the MBE/WBE subcontractor. 
 
A committed MBE/WBE subcontractor may only be terminated after receiving the Department’s 
written approval based upon a finding of good cause for the proposed termination and/or 
substitution. For purposes of this section, good cause shall include the following circumstances: 
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(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 
(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract 

in a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the MBE/WBE subcontractor to perform its work 
on the subcontract results from the bad faith or discriminatory action of the prime 
contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s 
reasonable, nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects 
because of suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 
1,200 or applicable state law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 
(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice 

of withdrawal; 
(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work 

required; 
(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract; 
(j) Other documented good cause that compels the termination of the MBE/WBE 

subcontractor.  Provided, that good cause does not exist if the prime contractor seeks to 
terminate a MBE/WBE it relied upon to obtain the contract so that the prime contractor 
can self-perform the work for which the MBE/WBE contractor was engaged or so that 
the prime contractor can substitute another MBE/WBE or non-MBE/WBE contractor 
after contract award. 

 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE 
commitment to meet the Combined MBE/WBE Goal.  A good faith effort will only be 
required for removing a committed MBE/WBE if there were no additional MBE/WBEs 
submitted at the time of bid to cover the same amount of work as the MBE/WBE that was 
terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work 
as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 
the steps taken.  Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to MBE/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 
other items of work in the contract. 

 
(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum: 
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(a) The names, addresses, and telephone numbers of MBE/WBEs who were 

contacted. 
(b) A description of the information provided to MBE/WBEs regarding the 

plans and specifications for portions of the work to be performed. 
 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
 
(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 
 

(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Contractor to solicit replacement 
MBE/WBE participation equal to the remaining work to be performed by the 
decertified firm.  The participation equal to the remaining work performed by the 
decertified firm will count toward the contract goal requirement. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 
shall take all necessary and reasonable steps to replace the MBE/WBE 
subcontractor with another MBE/WBE subcontractor to perform at least the same 
amount of work to meet the Combined MBE/WBE goal requirement.  If a 
MBE/WBE firm is not found to do the same amount of work, a good faith effort 
must be submitted to NCDOT (see A herein for required documentation). 

 
(3) Exception: If the MBE/WBE's ineligibility is caused solely by its having exceeded 

the size standard during the performance of the contract, the Department will not 
require the Contractor to solicit replacement MBE/WBE participation equal to the 
remaining work to be performed by the decertified firm.  The participation equal to 
the remaining work performed by the decertified firm will count toward the contract 
goal requirement and overall goal. 
 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 
for approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 
procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months. 
 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE/WBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 
additional work to the same extent as the MBE/WBE participated in the original contract work. 
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When the Engineer makes changes that result in extra work, which has more than a minimal impact 
on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 
otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 
Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 
the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 
subcontract agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit 
a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 
the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 
or 100%) of expenditures claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE/ 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
month by the end of the following month.  Failure to submit this information accordingly may 
result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 
all monthly and final payment information in the correct reporting manner. 
 



C204208    B-5527 G-32 Surry County 

 

Failure on the part of the Contractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from further 
bidding until the required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for work on future DOT projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 
the value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
 
The Contractor shall report the accounting of payments through the Department’s Payment 
Tracking System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
Standard Specifications may be cause to disqualify the Contractor. 
 
RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 

(11-17-20)  SP01 G090 
 
All telecommunications, video or other ITS equipment or services installed or utilized on this 
project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST 
PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216 
Prohibition on certain telecommunications and video surveillance services or equipment. 
 
USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 

(8-20-19)  SP1 G092 
 
The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 
Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 
Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required 
for commercial operation of unmanned aircraft system, and NCDOT UAS Policy.  The required 
operator certifications include possessing a current Federal Aviation Administration (FAA) 
Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with 
the FAA. 
 
Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight 
Operation Approval Form and submit it to the Engineer for approval.  All UAS operations shall 
be approved by the Engineer prior to beginning the operations. 
 
All contractors or subcontractors operating UAS shall have UAS specific general liability 
insurance to cover all operations under this contract. 
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The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 
the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 
will be in accordance with Article 104-7 Extra Work. 
 
EQUIPMENT IDLING GUIDELINES: 

(1-19-21)                                                                                        107 SP1 G096 
  

 
Exercise reduced fuel consumption and reduced equipment emissions during the construction of 
all work associated with this contract.  Employees engaged in the construction of this project 
should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 
equipment should idle no longer than fifteen (15) consecutive minutes.   
 
These guidelines for turning off vehicles and equipment when idling do not apply to: 
 

1. Idling when queuing. 
2. Idling to verify the vehicle is in safe operating condition. 
3. Idling for testing, servicing, repairing or diagnostic purposes. 
4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 
5. Idling required to bring the machine system to operating temperature. 
6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 
7. Idling to ensure safe operation of the vehicle.  
8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 
9. When specific traffic, safety, or emergency situations arise. 
10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 
11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 
conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 
Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 
is exempt from the idling limitations set forth in this special provision. 
 
 
SUBSURFACE INFORMATION: 

(7-1-95) 450 SP1 G112 C 
 
Subsurface information is available on the roadway and structure portions of this project. 
 
PORTABLE CONCRETE BARRIER - (Partial Payments for Materials): 

(7-1-95) (Rev. 1-16-24) 1170-4 SP1 G121 
 
When so authorized by the Engineer, partial materials payments will be made up to 95 percent of 
the delivered cost of portable concrete barrier, provided that these materials have been delivered 
on the project and stored in an acceptable manner, and further provided the documents listed in 
Subarticle 109-5(C) of the Standard Specifications have been furnished to the Engineer. 
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The provisions of Subarticle 109-5(B) of the Standard Specifications will apply to the portable 
concrete barrier. 
 
MAINTENANCE OF THE PROJECT: 

(11-20-07) (Rev. 1-16-24) 104-10 SP1 G125 
 
Revise the Standard Specifications as follows: 
 
Page 1-35, Article 104-10 Maintenance of the Project, line 3, add the following after the first 
sentence of the first paragraph: 
 
All guardrail/guiderail within the project limits shall be included in this maintenance. 
 
Page 1-35, Article 104-10 MAINTENANCE OF THE PROJECT, line 8, add the following as 
the last sentence of the first paragraph: 
 
The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 
damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail or 
guiderail is repaired or replaced as a result of maintaining the project in accordance with this 
article, such repair or replacement shall be performed within 7 consecutive calendar days of such 
inspection report.  
 
Page 1-35, Article 104-10 MAINTENANCE OF THE PROJECT, lines 20-22, replace the last 
sentence of the last paragraph with the following: 
 
The Contractor will not be directly compensated for any maintenance operations necessary, except 
for maintenance of guardrail/guiderail, as this work will be considered incidental to the work 
covered by the various contract items.  The provisions of Article 104-7, Extra Work, and Article 
104-8, Compensation and Record Keeping will apply to authorized maintenance of 
guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 
reports required as described above, will be considered to be an incidental part of the work being 
paid for by the various contract items. 
 
TWELVE MONTH GUARANTEE: 

(7-15-03) 108 SP1 G145 
 
(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 
months following the date of final acceptance of the work for maintenance and shall replace 
such defective materials and workmanship without cost to the Department. The Contractor 
will not be responsible for damage due to faulty design, normal wear and tear, for 
negligence on the part of the Department, and/or for use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair work 
with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 
manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 
the Manufacturer. 
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This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would 
include pavement structures, bridge components, and sign structures.  This provision will not be 
used as a mechanism to force the Contractor to return to the project to make repairs or perform 
additional work that the Department would normally compensate the Contractor for.  In addition, 
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 
parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
 
OUTSOURCING OUTSIDE THE USA: 

(9-21-04) (Rev. 5-16-06)  SP1 G150 
 
All work on consultant contracts, services contracts, and construction contracts shall be performed 
in the United States of America.  No work shall be outsourced outside of the United States of 
America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 
work, services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing. 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 

(1-16-07) (Rev 12-15-20) 105-16, 225-2, 16 SP1 G180 
 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 
Federal, State and Local ordinances and regulations, and manage the Quality Control 
Program. 
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(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 
that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 
project erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 
plan is adequately implemented and maintained on the project and for conducting the 
quality control program.  The Certified Supervisor shall be on the project within 24 hours 
notice from initial exposure of an erodible surface to the project’s final acceptance.  
Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 
stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Contractor’s temporary work not shown on the plans, such as, but not 
limited to work platforms, temporary construction, pumping operations, 
plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 
on resolution of erosion and sediment control/stormwater issues due to the 
Contractor’s operations. 
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(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management Practices.  
These practices shall include temporary and permanent groundcover and be 
properly updated to reflect necessary plan and field changes for use and 
review by Department personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated Erosion 
and Sediment Control Program for construction activities disturbing one or more 
acres of land.  The Department further incorporates these requirements on all 
contracted bridge and culvert work at jurisdictional waters, regardless of size.  
Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 
hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event equal to or greater than 1.0 inch that occurs within a 24 
hour period.  Additional monitoring may be required at the discretion of 
Division of Water Resources personnel if the receiving stream is 303(d) 
listed for turbidity and the project has had documented problems managing 
turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall amounts 
and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation. 

 



C204208    B-5527 G-38 Surry County 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 
prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 
basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 
to review by the Engineer.  Maintain NPDES inspection records and make 
records available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II 
Foreman.  This person shall be onsite whenever construction activities as described above 
are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall 
be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
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(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III Certified Designer on 

the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III Certified Designer on the design of the 
project erosion and sediment control/stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 
in certified personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 
or Cease and Desist Order for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 
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(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 
after receiving notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 
will not be allowed to perform duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension period, 
prior to having the certification reinstated. 
 
Measurement and Payment 
 
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct compensation 
will be made. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 

(2-20-07) (Rev. 1-16-24) 105-16, 230, 801 SP1 G181 
 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 
background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor 
shall do all of the following: 
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(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 
downstream turbidity levels into compliance, or 

 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the Standard Specifications, 
the Contractor shall define the point at which the discharge enters into the State’s surface waters 
and the appropriate sampling locations.  Sampling locations shall include points upstream and 
downstream from the point at which the discharge enters these waters.  Upstream sampling 
location shall be located so that it is not influenced by backwater conditions and represents natural 
background conditions.  Downstream sampling location shall be located at the point where 
complete mixing of the discharge and receiving water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 
stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Contractor’s test results, an immediate test shall be performed jointly with the results superseding 
the previous test results of both the Department and the Contractor. 
 
The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 
available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address 
water quality standards.  Tier I Methods include stilling basins which are standard compensatory 
BMPs.  Other Tier I methods are noncompensatory and shall be used when needed to meet the 
stream turbidity standards.  Tier II Methods are also noncompensatory and are options that may 
be needed for protection of rare or unique resources or where special environmental conditions 
exist at the site which have led to additional requirements being placed in the DWQ’s 401 
Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a 
DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the Contractor 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
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exhaust all Tier I Methods on a site exclusive of rare or unique resources or special environmental 
conditions, Tier II Methods may be required by regulators on a case by case basis per supplemental 
agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 
and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 
water is proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 
 
NOTES TO CONTRACTOR: 
 
Should night work occur, lighting used for nighttime construction shall be limited to what is 
necessary to maintain safety standards. Temporary lighting shall only direct light towards active 
work areas and not the surrounding landscape. 
 
The Contractor shall notify the Engineer 30 days prior to commencing bridge demolition 
operations if bridge demolition is performed between March 15th and November 15th of any given 
year. The Department will inspect the bridges within 15 days of demolition to ensure absence of 
bats.  
 
If bats are present, it will be necessary for the Department to contact the U.S Fish & Wildlife 
Service and U.S. Army Corps of Engineers to determine what measures need to be implemented 
to protect bats during demolition. 
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PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
 
CLEARING AND GRUBBING - METHOD III: 

(4-6-06) (Rev. 3-19-24) 200 SP2 R02B 
 
Perform clearing on this project to the limits established by Method - III shown on Standard 
Drawing No. 200.03 of the Roadway Standard Drawings. Conventional clearing methods may be 
used except where permit drawings or conditions have been included in the proposal which require 
certain areas to be cleared by hand methods.   
 
TEMPORARY DETOURS: 

(8-15-00) (Rev. 4-21-15) 1101 SP2 R30A 
 
Construct the temporary detours required on this project in accordance with the typical sections in 
the plans or as directed by the Engineer. 
 
After the detours have served their purpose, remove the portions deemed unsuitable for use as a 
permanent part of the project as directed by the Engineer.  Salvage and stockpile the aggregate 
base course removed from the detours at locations within the right of way, as directed by the 
Engineer, for removal by State Forces.  Place pavement and earth material removed from the 
detour in embankments or dispose of in waste areas furnished by the Contractor. 
 
Pipe culverts removed from the detours remain the property of the Contractor.  Pipe culverts that 
are removed will be measured and will be paid at the contract unit price per linear foot for Pipe 
Removal.  Payment for the construction of the detours will be made at the contract unit prices for 
the various items involved. 
 
No direct payment will be made for removing the aggregate base course, earth material and 
pavement, as the cost of same shall be included in the lump sum price bid for Grading.  Such prices 
and payments will be full compensation for the work of removing, salvaging, and stockpiling 
aggregate base course; and for placing earth material and pavement in embankments or disposing 
of earth material and pavement in waste areas. 
 
SHOULDER AND FILL SLOPE MATERIAL: 

(5-21-02)(Rev. 1-16-24) 235, 560 SP2 R45 A 
 
Description 
 
Perform the required shoulder and slope construction for this project in accordance with the 
applicable requirements of Section 560 and Section 235 of the Standard Specifications. 
 
Measurement and Payment 
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Where the material has been obtained from an authorized stockpile or from a borrow source and 
Borrow Excavation is not included in the contract, no direct payment will be made for this work, 
as the cost of this work will be part of the work being paid at the contract lump sum price for 
Grading.  If Borrow Excavation is included in this contract and the material has been obtained 
from an authorized stockpile or from a borrow source, measurement and payment will be as 
provided in Section 230 of the Standard Specifications for Borrow Excavation. 
 
MANUFACTURED QUARRY FINES IN EMBANKMENTS: 

(01-17-17)(Rev. 4-16-24) 235 SP02 R72 
 
Description 
 
This specification addresses the use of manufactured quarry fines that are not classified as select 
materials. The specification allows the Contractor an option, with the approval of the Engineer, to 
use manufactured quarry fines (MQFs) in embankments as a substitute for conventional borrow 
material. Furnish and place geotextile for subgrade stabilization in accordance with the contract.  
Geotextile for subgrade stabilization is required to prevent pavement cracking and provide 
separation between the subgrade and pavement section at embankment locations where 
manufactured quarry fines are utilized and as directed by the Engineer. 
 
Materials 
 
Manufactured Quarry Fines. 
 
Site specific approval of MQFs material will be required prior to beginning construction as detailed 
in the preconstruction requirements of this provision. 
 
The following MQFs are unacceptable: 
(A) Frozen material, 
(B) Material with a maximum dry unit weight of less than 90 pounds per cubic foot when tested 

in accordance with AASHTO T-99 Method A or C. 
(C) Material with greater than 80% by weight Passing the #200 sieve 
 
Collect and transport MQFs in a manner that will prevent nuisances and hazards to public health 
and safety.  Moisture condition the MQFs as needed and transport in covered trucks to prevent 
dusting. If MQFs are blended with natural earth material, follow Borrow Criteria in Section 1018 
of the Standard Specifications. 
 
Preconstruction Requirements 
 
When MQFs are to be used as a substitute for earth borrow material, request written approval from 
the Engineer at least ninety (90) days in advance of the intent to use MQFs and include the 
following details: 
 
(A) Description, purpose and location of project. 
(B) Estimated start and completion dates of project. 
(C) Estimated volume of MQFs to be used on project with specific locations and construction 

details of the placement. 
(D) The names, address, and contact information for the generator of the MQFs. 
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(E) Physical location of the site at which the MQFs were generated. 
 
The Engineer will forward this information to the State Materials Engineer for review and material 
approval. 
 
Construction Methods 
 
Place MQFs in the core of the embankment section with at least 4 feet of earth cover to the outside 
limits of the embankments or subgrade.  
 
Construct embankments by placing MQFs in level uniform lifts with no more than a lift of 10 
inches and compacted to at least a density of 95 percent as determined by test methods in 
AASHTO T-99, Determination of Maximum Dry Density and Optimum Moisture Content, 
Method A or C depending upon particle size of the product.  Provide a moisture content at the time 
of compaction of within 4 percent of optimum but not greater than one percent above optimum as 
determined by AASHTO T-99, Method A or C. 
 
In embankments where MQFs are incorporated, geotextile for subgrade stabilization shall be used. 
Refer to Article 505-2 of the Standard Specifications for geotextile type and Article 505-3 of the 
Standard Specifications for the geotextile construction methods.  
 
Measurement and Payment 
 
Borrow Excavation will be measured by truck volume and paid in cubic yards in accordance with 
Article 230-5 of the Standard Specifications. As an alternate weigh tickets can be provided and 
payment made by converting weight to cubic yards based on the verifiable unit weight.  Where the 
pay item for Borrow Excavation is not included in the original contract then no separate payment 
will be made for this item and payment will be included in the lump sum price bid for Grading.  
 
Geotextile for Subgrade Stabilization will be measured and paid in accordance with Article 505-4 
of the Standard Specifications.  When the pay item for Geotextile for Subgrade Stabilization is not 
included in the original contract then no payment will be made for this item and will be considered 
incidental to the use of MQFs in embankment.  
 
FLOWABLE FILL: 

(9-17-02)(Rev. 1-16-24) 300, 340, 1000, 1530, 1540, 1550 SP3 R30 
 
Description 
 
This work consists of all work necessary to place flowable fill in accordance with these provisions, 
the plans, and as directed. 
 
Materials 
 
Refer to Division 10 of the Standard Specifications. 
 
Item Section 
Flowable Fill 1000-7 
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Construction Methods 
 
Discharge flowable fill material directly from the truck into the space to be filled, or by other 
approved methods.  The mix may be placed full depth or in lifts as site conditions dictate.  The 
Contractor shall provide a method to plug the ends of the existing pipe in order to contain the 
flowable fill. 
 
Measurement and Payment 
 
At locations where flowable fill is called for on the plans and a pay item for flowable fill is included 
in the contract, Flowable Fill will be measured in cubic yards and paid as the actual number of 
cubic yards that have been satisfactorily placed and accepted.  Such price and payment will be full 
compensation for all work covered by this provision including, but not limited to, the mix design, 
furnishing, hauling, placing and containing the flowable fill. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Flowable Fill Cubic Yard 

 
BRIDGE APPROACH FILLS: 

(1-16-18) (Rev. 1-16-24) 423 SP4 R02 
 
Description 
 
Bridge approach fills consist of backfilling behind bridge end bents with select material or 
aggregate to support all or part of bridge approach slabs.  Install outlets and grade bridge approach 
fills to drain water through and away from approach fills.  Install geotextiles to allow for possible 
future slab jacking and separate approach fills from embankment fills, natural ground and 
pavement sections as required.  For bridge approach fills behind end bents with mechanically 
stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall 
reinforcement connected to end bent caps as required.  Construct bridge approach fills in 
accordance with the contract, accepted submittals and bridge approach fill Roadway Standard 
Drawings. 
 
Define bridge approach fill types as follows: 
 
Type 1 Approach Fill – Approach fill for bridge abutment in accordance with Roadway Standard 
Drawing No. 423.01; 
 
Type 1A Approach Fill – Alternate approach fill for integral bridge abutment in accordance with 
Roadway Standard Drawing No. 423.02; 
 
Type 2 Approach Fill – Approach fill for bridge abutment with MSE wall in accordance with 
Roadway Standard Drawing No. 423.03 and 
 
Type 2A Approach Fill – Alternate approach fill for integral bridge abutment with MSE wall in 
accordance with Roadway Standard Drawing No. 423.04. 
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At the Contractors option, use Type 1A or 2A approach fills instead of Type 1 or 2 approach fills, 
respectively, for integral bridge abutments.  Type 1A and 2A approach fills consists of constructing 
an approach fill with a temporary geotextile wall before placing all or a portion of the concrete for 
the backwall and wing walls of the integral end bent cap.  The temporary geotextile wall is 
designed for a construction surcharge, remains in place and is aligned so the wall face functions 
as a form for the integral end bent cap backwall and wing walls. 
 
Materials 
 
Refer to Division 10 of the Standard Specifications. 
 
Item Section 
Geotextiles 1056 
Portland Cement Concrete 1000 
Select Materials 1016 
Subsurface Drainage Materials 1044 
Welded Wire Reinforcement 1070-3 

 
Provide Type 1 geotextile for separation geotextiles, Type 4a geotextile for under bridge approach 
slabs and Class B concrete for outlet pads.  Use Class V or Class VI select material for Type 1 and 
1A approach fills and the same aggregate type approved for the reinforced zone in the accepted 
MSE wall submittal for Type 2 and 2A approach fills.  For MSE wall aggregate, reinforcement 
and connector materials, see the Mechanically Stabilized Earth Retaining Walls provision.  
Provide outlet pipes and fittings for subsurface drainage materials.  Provide 1/4” hardware cloth 
with 1/4 inch openings constructed from 24 gauge wire. 
 
For temporary geotextile walls, use welded wire reinforcement for welded wire facing and Type 
5a geotextile for reinforcement geotextiles.  Use Type 5a geotextile with lengths as shown in 
Roadway Standard Drawing No. 423.02 or 423.04. 
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Construction Methods 
 
Excavate as necessary for approach fills and, if applicable, temporary geotextile walls in 
accordance with the contract.  Ensure limits of approach fills are graded to drain as shown in the 
bridge approach fill Roadway Standard Drawings.  For Type 1 and 1A approach fills in 
embankment fills, place and compact a temporary 1.5:1 (H:V) fill slope in accordance with 
Roadway Standard Drawing No. 423.01 or 423.02 and in accordance with Subarticle 235-3(B) 
and 235-3(C) of the Standard Specifications.  Density testing is required within the temporary fill 
slope and additional more frequent density testing is also required for bridge approach 
embankments.  Wait 3 days before cutting the slope back to complete the approach fill excavation.  
Use excavated material elsewhere on the project to form embankments, subgrades, or shoulders.  
If a slope for an approach fill is excavated to flatter than what is required for access or any other 
reason, that same slope is required for the entire approach fill excavation.  Do not backfill 
overexcavations that extend outside the approach fill limits shown on the Roadway Standard 
Drawings with embankment soils.  Instead, expand approach fill limits to include overexcavations. 
 
Notify the Engineer when embankment fill placement and approach fill excavation is complete.  
Do not place separation geotextiles or aggregate until approach fill dimensions and embankment 
materials below and outside approach fills are approved. 
 
For Type 2 approach fills, cast MSE wall reinforcement or connectors into end bent cap backwalls 
within 3 inches of locations shown in the accepted MSE wall submittals.  Install MSE wall 
reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE 
wall submittals.  If a Type 2 approach fill is designed with geogrid reinforcement embedded in an 
end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place, 
reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.  
Before placing aggregate over any MSE wall geosynthetic reinforcement, pull reinforcement taut 
so that it is in tension and free of kinks, folds, wrinkles or creases. 
 
For Type 1 and 1A approach fills, place pipe sleeves in wing walls so water drains towards outlets.  
Use sleeves that can withstand wing wall loads.  Insert outlet pipes into pipe sleeves to direct water 
towards outlets.  Attach hardware cloth in front of the outlet pipe at the wing.  Connect outlet pipes 
and fittings with solvent cement in accordance with Article 815-3 of the Standard Specifications 
and place outlet pads in accordance with Roadway Standard Drawing No. 815.03. 
 
Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 
other approved methods.  Overlap adjacent geotextiles of the same type at least 18 inches.  Cover 
select material or aggregate with Type 4a geotextile at an elevation 6 inches below the bridge 
approach slab.  Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the 
Engineer when existing or future obstructions such as foundations, pavements, pipes, inlets or 
utilities will interfere with geotextiles or MSE wall reinforcement. 
 
For Type 1A and 2A approach fills, install temporary geotextile walls as shown in Roadway 
Standard Drawing No. 423.02 or 423.04.  At the Contractor’s option, construct the bottom portion 
of integral end bents before temporary geotextile walls as shown in the plans.  Erect and set welded 
wire facing for temporary geotextile walls so facing functions as a form for the integral end bent 
cap backwall.  Place welded wire facing adjacent to each other in the horizontal and vertical 
directions to completely cover the temporary geotextile wall face.  Stagger welded wire facing to 
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create a running bond by centering facing over joints in the row below.  Wrap reinforcement 
geotextiles at the wall face in accordance with Roadway Standard Drawing No. 423.02 or 423.04 
and cover geotextiles with at least 3 inches of select material or aggregate.  Place layers of 
reinforcement geotextiles within 3 inches of locations shown in Roadway Standard Drawing No. 
423.02 or 423.04.  Install reinforcement geotextiles with the direction shown in Roadway Standard 
Drawing No. 423.02 or 423.04.  Orient overlapping seams in reinforcement geotextiles 
perpendicular to the integral end bent cap backwall.  Do not overlap reinforcement geotextiles so 
seams are parallel to the wall face.  Before placing select material or aggregate over reinforcement 
geotextiles, pull geotextiles taut so they are in tension and free of kinks, folds, wrinkles or creases.  
Temporary geotextile walls are designed for a surcharge pressure in accordance with Roadway 
Standard Drawing No. 423.02 or 423.04.  If loads from construction equipment will be more than 
what the wall is designed for, contact the Engineer before positioning equipment on top of 
temporary geotextile walls. 
 
Place select material or aggregate in 6 inch to 8 inch thick lifts.  Compact fine aggregate for Type 
2 and 2A approach fills in accordance with Subarticle 235-3(C) of the Standard Specifications 
except compact fine aggregate to a density of at least 98%.  Compact select material for Type 1 
and 1A approach fills and coarse aggregate for Type 2 and 2A approach fills with at least 4 passes 
of a trench roller in a direction parallel to the end bent cap backwall.  Do not displace or damage 
geosynthetics or MSE wall reinforcement when placing and compacting select material or 
aggregate.  End dumping directly on geosynthetics is not permitted.  Do not operate heavy 
equipment on geosynthetics until they are covered with at least 8 inches of select material or 
aggregate.  Replace any damaged geosynthetics to the satisfaction of the Engineer.  When approach 
fills extend beyond bridge approach slabs, wrap Type 4a geotextiles over select material or 
aggregate and back under approach slabs as shown in Roadway Standard Drawing No. 423.03 or 
423.04. 
 
Measurement and Payment 
 
Type 1 and 1A approach fills will be paid for at the contract lump sum price for Type 1 Bridge 
Approach Fill, Station ____ and Type 2 and 2A approach fills will be paid for at the contract lump 
sum price for Type 2 Bridge Approach Fill, Station ____.  The lump sum price for each approach 
fill will be full compensation for providing labor, tools, equipment and approach fill materials, 
excavating, backfilling, hauling and removing excavated materials, installing wall facing, 
geotextiles and outlets, compacting backfill and supplying select material, aggregate, geotextiles, 
pipe sleeves, outlet pipes and pads and any incidentals necessary to construct approach fills behind 
bridge end bents. 
 
Compensation for the material placed within the temporary 1.5:1 (H:V) fill slopes will be made in 
accordance with Section 225, 226, or 230 of the Standard Specifications.  The cost of removal, 
including excavating, hauling, placement, and compaction of the material elsewhere on or off the 
project will be included in the contract lump sum price for Type 1 Bridge Approach Fill, Station 
____. 
 
The contract lump sum price for Type 2 Bridge Approach Fill, Station ____ will also be full 
compensation for supplying and connecting MSE wall reinforcement to end bent caps but not 
designing MSE wall reinforcement and connectors.  The cost of designing reinforcement and 
connectors for Type 2 approach fills behind bridge end bents with MSE abutment walls will be 
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incidental to the contract unit price for MSE Retaining Wall No. __. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Type 1 Bridge Approach Fill, Station ____ Lump Sum 
Type 2 Bridge Approach Fill, Station ____ Lump Sum 

 
PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 

(11-21-00)(Rev. 1-16-24) 620 SP6 R25 
 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 
the Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 591.88 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on March 1, 2024. 
 
FINAL SURFACE TESTING NOT REQUIRED: 

(5-18-04) (Rev. 2-16-16) 610 SP6 R45 
 
Final surface testing is not required on this project in accordance with Section 610-13, Final 
Surface Testing and Acceptance. 
 
TEMPORARY IMPACT ATTENUATOR UNITS, TYPE TL-3: 

(4-20-04)(Rev. 10-17-23)  SP8 R75 
 
Description 
 
Furnish and install impact attenuator units and any components necessary to connect the impact 
attenuator units in accordance with the manufacturer’s requirement, the details in the plans and at 
locations shown in the plans. 
 
Materials 
 
Furnish attenuator units listed on the NCDOT APL.  Units shall not be modified by the 
manufacturer and installer once approved and on the NCDOT APL.   
 
Prior to installation the Contractor shall submit to the Engineer certified working drawings and 
assembling instructions from the manufacturer for each impact attenuator unit in accordance with 
Article 105-2 of the Standard Specifications. 
 
Construction Methods 
 
Perform installation in accordance with the plans and details and assembling instructions furnished 
by the manufacturer. After the impact attenuator unit is no longer needed, it becomes the property 
of the Contractor.  
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Measurement and Payment 
 
Impact Attenuator Unit, Type TL-3 will be measured and paid at the contract unit price per each.  
Such prices and payment will be full compensation for all work covered by this provision 
including, but not limited to, furnishing, installing, removing and all incidentals necessary to 
complete the work. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Temporary Impact Attenuator Units, Type TL-3 Each 

 
WATTLE DEVICES: 

   (1-1-24) 1642 SP16 R01 
 
Page 16-23, Subarticle 1642-2(B) Wattle, lines 10-12, delete and replace with the following: 
 
(B)  Wattle and Wattle Barrier 
 

Wattles shall meet Table 1642-1. 
TABLE 1642-1  

100% CURLED WOOD (EXCELSIOR) FIBERS - WATTLE 
Property Property Value 

Minimum Diameter 12 inches 
Minimum Density 2.5 pcf +/- 10% 

Net Material Synthetic 
Net Openings 1 inch x 1 inch 

Net Configuration Totally Encased 
Minimum Weight 20 lb +/- 10% per 10 foot length 

 
Coir Fiber Wattles shall meet Table 1642-2. 

TABLE 1642-2  
100% COIR (COCONUT) FIBERS WATTLE 

Property Property Value 
Minimum Diameter 12 inches 
Minimum Density 3.5 pcf +/- 10% 

Net Material Coir Fiber 
Net Openings 2 inch x 2 inch 
Net Strength 90 lb 

Minimum Weight 2.6 pcf +/- 10% 
 

Wattle Barriers shall meet Table 1642-3. 
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TABLE 1642-3  
100% CURLED WOOD (EXCELSIOR) FIBERS – WATTLE BARRIER 

Property Property Value 
Minimum Diameter 18 inches 
Minimum Density 2.9 pcf +/- 10% 

Net Material Synthetic 
Net Openings 1 inch x 1 inch 

Net Configuration Totally Encased 
Minimum Weight 5 pcf +/- 10% 

 
Coir Fiber Wattle Barriers shall meet Table 1642-4. 

TABLE 1642-4  
100% COIR (COCONUT) FIBERS WATTLE BARRIER 

Property Property Value 
Minimum Diameter 18 inches 
Minimum Density 5 pcf +/- 10% 

Net Material Coir Fiber 
Net Openings 2 inch x 2 inch 
Net Strength 90 lb 

Minimum Weight 10 pcf +/- 10% 
 
Pages 16-24 & 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, lines 42-47 & 
lines 1-2, delete and replace with the following: 
 
Wattle will be measured and paid for by the actual number of linear feet of wattles which are 
installed and accepted.  Such price and payment will be full compensation for all work covered 
by this section, including, but not limited to, furnishing all materials, labor, equipment and 
incidentals necessary to install the Wattle. 
 
Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of coir fiber 
wattles which are installed and accepted.  Such price and payment will be full compensation for 
all work covered by this section, including, but not limited to, furnishing all materials, labor, 
equipment and incidentals necessary to install the Coir Fiber Wattles. 
 
Wattle Barrier will be measured and paid as the actual number of linear feet of wattle barrier 
installed and accepted.  Such price and payment will be full compensation for all work covered by 
this provision, including, but not limited to, furnishing all materials, labor, equipment and 
incidentals necessary to install the Wattle Barrier. 
 
Coir Fiber Wattle Barrier will be measured and paid as the actual number of linear feet of coir 
fiber wattle barrier installed and accepted.  Such price and payment will be full compensation for 
all work covered by this provision, including, but not limited to, furnishing all materials, labor, 
equipment and incidentals necessary to install the Coir Fiber Wattle Barrier. 
 
Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, delete and replace 
“___ Wattle Check” with “Wattle”. 
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Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, delete and replace 
“___ Wattle Barrier” with “Wattle Barrier”. 
 
Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, add the 
following: 
 

Pay Item Pay Unit 
Coir Fiber Wattle Linear Foot 
Coir Fiber Wattle Barrier Linear Foot 

 
PERMANENT SEEDING AND MULCHING: 

(7-1-95)(Rev. 1-16-24) 1660 SP16 R02 
 
The Department desires that permanent seeding and mulching be established on this project as 
soon as practical after slopes or portions of slopes have been graded.  As an incentive to obtain an 
early stand of vegetation on this project, the Contractor's attention is called to the following: 
 
For all permanent seeding and mulching that is satisfactorily completed in accordance with the 
requirements of Section 1660 in the Standard Specifications and within the following percentages 
of elapsed contract times, an additional payment will be made to the Contractor as an incentive 
additive.  The incentive additive will be determined by multiplying the number of acres of seeding 
and mulching satisfactorily completed times the contract unit bid price per acre for Seeding and 
Mulching times the appropriate percentage additive. 
 

Percentage of Elapsed Contract Time Percentage Additive 
0% - 30% 30% 

30.01% - 50% 15% 
 
Percentage of elapsed contract time is defined as the number of calendar days from the date of 
availability of the contract to the date the permanent seeding and mulching is acceptably completed 
divided by the total original contract time. 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08)(Rev. 1-16-24) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal year.  
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided funds 
are available.  The State reserves the right to terminate or suspend any transportation project 
contract, and any transportation project contract shall be so terminated or suspended if funds will 
not be available for payment of the work to be performed during that fiscal year pursuant to the 
contract.  In the event of termination of any contract, the contractor shall be given a written notice 
of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in 
accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Subarticle 108-13(D) of the Standard Specifications. 
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STANDARD SPECIAL PROVISION 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 

(5-17-11) Z-3 
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 
independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 
not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 
delivered it shall be available for pickup and replacement at the supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 
be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 
the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be recognized.  
However, for the purpose of figuring pure live seed, the found pure seed and found germination 
percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 
recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 
Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 
Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   

 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 



C204208    B-5527 SSP-3 Surry County 

 

not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 
includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 
be approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 
be approved. 
 
 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 
be approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 
be approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 
approved. 
 
 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 
ERRATA 

(1-16-24)  Z-4 
 
Revise the 2024 Standard Specifications as follows: 

 
Division 3 

 
Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3” 
and add the item “Galvanized Corrugated Steel Pipe” with Section “1032-3”. 
 
Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated Steel 
Pipe” with Section “1032-3”. 
 

Division 9 
 
Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign 
Erection, Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type ___ (Ground 
Mounted)”. 
 

Division 10 
 
Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in 
Table 1024-2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”. 
 
Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with 
“minimum”. 
 

Division 11 
 
Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where 
barrier units are moved more than one” with “Where barrier units are moved more than once”. 
 

Division 15 
 
Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All 
piping” with “All labor, the manhole, other materials, excavation, backfilling, piping”. 
 

Division 16 
 
Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to line 
25, delete and replace with the following " Flocculant will be measured and paid in accordance 
with Article 1642-5 applied to the temporary rock silt checks.” 
 
Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”. 
 
Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”. 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot 

Nematode, And Other Noxious Weeds) 
(3-18-03) (Rev. 5-21-19) Z-04a 

 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 
certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or 
https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to determine those specific project 
sites located in the quarantined area or for any regulated article used on this project originating in 
a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 
ash borer, guava root knot nematode, or other noxious weeds. 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm
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STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 
FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this 
project is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in 
the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 
informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 
 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 1/16/2024)  Z-6 

 
 
The North Carolina Department of Transportation is committed to carrying out the U.S. 
Department of Transportation’s policy of ensuring nondiscrimination in the award and 
administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) 
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 
related subcontracts, material supply, engineering, architectural and other service contracts, 
regardless of dollar amount. Any Federal provision that is specifically required not specifically set 
forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 
(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they may 
be amended from time to time, which are herein incorporated by reference and made a 
part of this contract. 

(b) Nondiscrimination 
The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of 
equipment. The contractor shall not participate directly or indirectly in the 
discrimination prohibited by the Acts and the Regulations, including employment 
practices when the contract covers any activity, project, or program set forth in 
Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 
In all solicitations, either by competitive bidding, or negotiation made by the contractor 
for work to be performed under a subcontract, including procurements of materials, or 
leases of equipment, each potential subcontractor or supplier shall be notified by the 
contractor of the contractor's obligations under this contract and the Acts and the 
Regulations relative to Nondiscrimination on the grounds of race, color, or national 
origin. 

(d) Information and Reports 
The contractor shall provide all information and reports required by the Acts, the 
Regulations, and directives issued pursuant thereto and shall permit access to its books, 
records, accounts, other sources of information, and its facilities as may be determined 
by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 
Regulations, and instructions. Where any information required of a contractor is in the 
exclusive possession of another who fails or refuses to furnish the information, the 
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contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 
forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 
In the event of a contractor's noncompliance with the Non-discrimination provisions of 
this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 
may determine to be appropriate, including, but not limited to:  
(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 
(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 
The contractor shall include the provisions of paragraphs (a) through (f) in every 
subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto. The 
contractor shall take action with respect to any subcontract or procurement as the 
Recipient or the FHWA may direct as a means of enforcing such provisions including 
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 
is threatened with litigation by a subcontractor, or supplier because of such direction, 
the contractor may request the Recipient to enter into any litigation to protect the 
interests of the Recipient. In addition, the contractor may request the United States to 
enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 
The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 
as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 
of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 
related nondiscrimination authorities to ensure that no person shall, on the ground of race, 
color, national origin, limited English proficiency, sex, age, or disability (including 
religion/creed or income-level, where applicable), be excluded from participation in, be 
denied the benefits of, or be subjected to discrimination under any programs, activities, or 
services conducted or funded by NCDOT. Contractors and other organizations under 
contract or agreement with NCDOT must also comply with Title VI and related authorities, 
therefore: 
(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 
Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 
To comply with this section, the prime contractor shall: 
1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 
employees, applicants and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on 
federally-assisted and state-funded NCDOT projects, and ensure inclusion by 
subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 
notification in all solicitations for bids and requests for work or material, regardless 
of funding source: 
“The North Carolina Department of Transportation, in accordance with the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 
affirmatively ensure that any contract entered into pursuant to this advertisement, 
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disadvantaged business enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on 
the grounds of race, color, or national origin in consideration for an award. In 
accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, 
disability, low-income level, creed/religion, or limited English proficiency in 
consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 
subsequent lower tier subcontracts on Federal-aid highway construction contracts 
only. 

5. Provide language assistance services (i.e., written translation and oral 
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 
OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 
agreements. Subrecipients must also ensure compliance by their contractors and 
subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 
affirmative action to correct any deficiencies found within a reasonable time period, 
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 
200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 
Discrimination Complaints Process. 
1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 
the public and contractors) from discrimination by NCDOT employees, 
subrecipients and contractors, regardless of funding source. 

2. Eligibility 
Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency 
(LEP), sex, age, or disability (and religion in the context of employment, aviation, 
or transit) may file a written complaint. The law also prohibits intimidation or 
retaliation of any sort. 

3. Time Limits and Filing Options 
Complaints may be filed by the affected individual(s) or a representative and must 
be filed no later than 180 calendar days after the following: 
(i) The date of the alleged act of discrimination; or 
(ii) The date when the person(s) became aware of the alleged discrimination; or 
(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 
Title VI and related discrimination complaints may be submitted to the following 
entities: 
 North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453  
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 Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, 
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 
Washington, DC 20590; 202-366-4070 

4. Format for Complaints 
Complaints must be in writing and signed by the complainant(s) or a representative, 
and include the complainant’s name, address, and telephone number. Complaints 
received by fax or e-mail will be acknowledged and processed. Allegations 
received by telephone will be reduced to writing and provided to the complainant 
for confirmation or revision before processing. Complaints will be accepted in other 
languages, including Braille. 

5. Discrimination Complaint Form 
Contact NCDOT Civil Rights to receive a full copy of the Discrimination 
Complaint Form and procedures. 

6. Complaint Basis 
Allegations must be based on issues involving race, color, national origin (LEP), 
sex, age, disability, or religion (in the context of employment, aviation or transit). 
“Basis” refers to the complainant’s membership in a protected group category.  
 

 
TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  
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Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest agrees to comply with the following non-discrimination statutes and 
authorities, including, but not limited to: 
(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 
21.  

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 
property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 
on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 
expanding the definition of the terms "programs or activities" to include all of the 
programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 
on the basis of disability in the operation of public entities, public and private 
transportation systems, places of public accommodation, and certain testing entities (42 
U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 
at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Nondiscrimination against 
minority populations by discouraging programs, policies, and activities with 
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disproportionately high and adverse human health or environmental effects on minority 
and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of Limited English proficiency (LEP). To ensure 
compliance with Title VI, you must take reasonable steps to ensure that LEP persons 
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 
seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or 
national origin). 

(4) Additional Title VI Assurances 
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of 
real property, structures, or improvements thereon, or granting interest therein from the 
United States pursuant to the provisions of Assurance 4. 
 
NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 
upon the condition that the North Carolina Department of Transportation (NCDOT) 
will accept title to the lands and maintain the project constructed thereon in accordance 
with the North Carolina General Assembly, the Regulations for the Administration of 
the Federal-Aid Highway Program, and the policies and procedures prescribed by the 
Federal Highway Administration of the U.S. Department of Transportation in 
accordance and in compliance with all requirements imposed by Title 49, Code of 
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 
Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 
Department of Transportation pertaining to and effectuating the provisions of Title VI 
of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 
hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 
interest of the U.S. Department of Transportation in and to said lands described in 
Exhibit A attached hereto and made a part hereof. 
 
(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, however, 
to the covenants, conditions, restrictions and reservations herein contained as follows, 
which will remain in effect for the period during which the real property or structures 
are used for a purpose for which Federal financial assistance is extended or for another 
purpose involving the provision of similar services or benefits and will be binding on 
the NCDOT, its successors and assigns. 
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The NCDOT, in consideration of the conveyance of said lands and interests in lands, 
does hereby covenant and agree as a covenant running with the land for itself, its 
successors and assigns, that (1) no person will on the grounds of race, color, or national 
origin, be excluded from participation in, be denied the benefits of, or be otherwise 
subjected to discrimination with regard to any facility located wholly or in part on, 
over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 
lands and interests in lands and interests in lands so conveyed, in compliance with all 
requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 
Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-
discrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 
Regulations and Acts may be amended [, and (3) that in the event of breach of any of 
the above-mentioned nondiscrimination conditions, the Department will have a right to 
enter or re-enter said lands and facilities on said land, and that above described land 
and facilities will thereon revert to and vest in and become the absolute property of the 
U.S. Department of Transportation and its assigns as such interest existed prior to this 
instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 
Facility, or Program (1050.2A, Appendix C) 
The following clauses will be included in deeds, licenses, leases, permits, or similar 
instruments entered into by the North Carolina Department of Transportation 
(NCDOT) pursuant to the provisions of Assurance 7(a): 
1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree [in the case of deeds and 
leases add "as a covenant running with the land"] that: 
(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for 
which a U.S. Department of Transportation activity, facility, or program is 
extended or for another purpose involving the provision of similar services or 
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 
such facilities and services in compliance with all requirements imposed by the 
Acts and Regulations (as may be amended) such that no person on the grounds 
of race, color, or national origin, will be excluded from participation in, denied 
the benefits of, or be otherwise subjected to discrimination in the use of said 
facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 
above Nondiscrimination covenants, the NCDOT will have the right to terminate 
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 
been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will have the right to enter or re-enter the lands and 
facilities thereon, and the above described lands and facilities will there upon revert 
to and vest in and become the absolute property of the NCDOT and its assigns. * 
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(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 
Facility or Program (1050.2A, Appendix D) 
The following clauses will be included in deeds, licenses, permits, or similar 
instruments/ agreements entered into by the North Carolina Department of 
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree (in the case of deeds and 
leases add, "as a covenant running with the land") that (1) no person on the ground 
of race, color, or national origin, will be excluded from participation in, denied the 
benefits of, or be otherwise subjected to discrimination in the use of said facilities, 
(2) that in the construction of any improvements on, over, or under such land, and 
the furnishing of services thereon, no person on the ground of race, color, or 
national origin, will be excluded from participation in, denied the benefits of, or 
otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 
permittee, etc.) will use the premises in compliance with all other requirements 
imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 
Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 
above Non¬ discrimination covenants, the NCDOT will have the right to terminate 
the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 
land and the facilities thereon, and hold the same as if said (license, permit, etc., as 
appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will there upon revert to and vest in and become the 
absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal 
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 
contractors (existing and newcomers) will be automatically placed in the Alternate Program.  
Standard OJT requirements typically associated with individual projects will no longer be applied 
at the project level.  Instead, these requirements will be applicable on an annual basis for each 
contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make every 
effort to enroll minority and women as trainees to the extent that such persons are available within 
a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 
to discriminate against any applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year 
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 
activity with the Department.  At the beginning of each year, all contractors eligible will be 
contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 
Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are not 
all-inclusive.  Where the training is oriented toward construction applications, training will be 
allowed in lower-level management positions such as office engineers and estimators.  Contractors 
shall submit new classifications for specific job functions that their employees are performing.  
The Department will review and recommend for acceptance to FHWA the new classifications 
proposed by contractors, if applicable.  New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to the 
subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 
of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as 
requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off 
the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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CONNECTED LANE CLOSURE SYSTEM: 

(10/29/2018) (Rev. 2/7/2023) 

 
Description 

 
Furnish, install, operate, maintain, relocate, and remove connected lane closure devices for use 

on Interstate and Freeway lane closures. The purpose of a Connected Lane Closure System 

(CLCS) is to transmit real-time information of active lane closures on Interstate and Freeways 

for use by the State Transportation Operations Center (STOC), Regional Transportation 

Management Centers (TMCs), and 511 systems; and for third party vendors (Mapping, 

Navigation, Connected Vehicles, etc.) to identify and provide advanced notification of active lane 

closures to approaching motorists. 

 
Materials 

 
The CLCS shall be designed and built to transmit the location of the real-time lane closure from 

the START to the END such that the full length of the lane closure is known. The information 

transmitted shall be approved by each entity, conform to the current version of the USDOT’s 

Work Zone Data Exchange (WZDx) specification and be publicly available to NCDOT approved 

consumers of this data. More information about the WZDx specification can be found at 

(https://www.transportation.gov/av/data/wzdx). 
 

The connected lane closure devices shall be capable of wireless communication. 

 
The initial connected device representing the START location shall be designed and attached to 

the flashing arrow board in such a manner that it is only activated when either the left or right 

arrows are displayed, not when the flashing arrow board is operated in caution mode. When the 

lane closure is removed, and the flashing arrow board is turned off or changed to caution mode, 

the connected device shall automatically turn off simultaneously and its location shall no longer 

be transmitted. The device shall also have a visual indicator (e.g. an illuminated light either 

steady burn or flash) to allow clear, visual proof the device is powered on, has established 

communication, and is transmitting. The visual indicator shall not be located such that it 

potentially creates confusion for the motorists. 

 
A second connected device representing the END location shall be installed on a crashworthy 

(e.g. NCHRP 350 or MASH-16) traffic control device. It shall have an easily accessible power 

switch and a small status indicator light mounted such that it is visible when passing by in a 

vehicle at operating speed. When switched to the ON position, the light shall indicate the device 

has established communication and is transmitting. The light may be either steady burn or 

flashing and shall not exceed one (1) inch in diameter. This second connected device 

representing the END location may be created virtually by a connected flashing arrow board. 
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The devices shall have battery life sufficient to maintain operation for the duration of the lane 

closure or have the ability to be recharged without deactivating the device or impacting the 

location of the lane closure information transmitted to the external parties. All costs associated 

with charging are incidental and shall be included in the cost of the system. 

 
Construction Methods 

 
Connected lane closure devices shall be used on all lane closures on freeways and interstates 

throughout the project. 

 
A START and END location shall be established by the installed system per grouping of lane 

closures (single, double, or triple); one attached and wired into the flashing arrow board at the 

beginning of the first taper. The other at the last traffic control device at the end of the lane 

closure(s) if the END location cannot be created virtually. Supplemental flashing arrow boards in 

advance of the first lane closure taper or flashing arrow boards in subsequent lane closures (for 

double and triple lane closures) shall not be transmitting if equipped with connected devices. 

Subsequent lane closures occurring downstream of where all lanes have been reopened and lane 

closures in the opposite direction of travel will require additional connected devices. 

 
The second connected lane closure device shall be manually turned ON and OFF by crews 

installing and removing the lane closure unless the device can be controlled or virtually created 

by the initial connected device. The unit shall be turned on immediately upon installation of the 

lane closure and turned off immediately upon removal of the lane closure. 

 
Once installed, the Contractor shall verify that the connected lane closure devices are 

transmitting information prior to leaving the device unattended and re-verify transmission every 

72 hours for long-term installations. 

 
Technical Requirements 

 
The connected devices shall run continuously during any active lane closures for the length of 

the contract. 

 
The GPS within the connected devices shall have a horizontal accuracy of 10 feet, 95% of the 

time. 

 
The system shall send real-time alerts to designated NCDOT personnel when the flashing arrow 

mode or direction is changed. The alert shall be within 5 minutes of the actual change. 

 
The connected device information, including the location, transmission status, and battery status 

shall be transmitted within five (5) minutes of initiation and updated every thirty (30) minutes 

to the central server. 

DocuSign Envelope ID: E9AC8E01-77A6-433F-ACD5-64B6F2B2B3DA



TC-4 
B-5527 Surry County 

 

 

The contractor shall provide multiple logins to a secured server (e.g. vendor dashboard) that 

provides real-time and historic status. The status must be exportable, within 24 hours, in .csv or 

.xls format and include data for date, display direction, time on, time off, and GPS coordinates. 

The historic logged information shall be available to CLCS users 24/7/365 during the length of 

the entire construction phase. All logged information from the project shall be retained by the 

Contractor and be available to the NCDOT for at least one (1) year after the contract ends. 

Information shall include timestamps, device name, flashing arrow mode, communication status, 

battery voltage and GPS location. 

 
The battery voltage shall be collected at least once an hour. The information shall be stored and 

available for troubleshooting. To prevent communication loss, the system shall transmit an alert 

via E-mail or SMS to designated personnel if the battery voltage of a device is under a specified 

threshold. 

 
The CLCS shall provide an immediate electronic alert (e.g. via E-mail or SMS) to the Traffic 

Control Supervisor or other designated individual if a device is not transmitting its position for a 

period of 30 minutes or more. 

 
The outputs from the connected device on the arrow board and the downstream connected (or 

virtual) device at the end of the lane closure shall be easily identifiable as a single system, either 

by sequential device IDs, identical project names, or other method as approved by the Engineer. 

Additional pairs on the project shall have unique identifiable information such that it is not 

confused with another project system. 

 
Measurement and Payment 

 
Connected Lane Closure System will be measured and paid as the maximum number of 

connected systems acceptably placed and in use at any one time during the life of the project. 

Each lane closure system may be satisfied by one of the following: 

 

 Two (2) connected lane closure devices; one connected to the flashing arrow board and the 

other on a crashworthy device at the downstream end of the lane closure. 

 

 One (1) connected lane closure device connected to the flashing arrow board that can 

generate a virtual END location with 50’ accuracy. 

 
All devices for each system must be functioning properly to receive payment for the system. No 

payment will be made for a system until all devices are satisfactorily installed and operational at 

the device and on the vendors dashboard. A copy of the device status reporting should be 

provided by the contractor every 2 weeks. 
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The price for each connected lane closure system will cover all material, labor, maintenance, 

relocation, removal, and communication costs required for the duration of the project. 

 
Flashing Arrow Boards will be measured and paid in accordance with Section 1115. 

 
Crashworthy devices (such as drums) used to mount the downstream connected lane closure 

device shall be considered be incidental. 

 
Pay Item Pay Unit 

 
Connected Lane Closure System Each 

 HIGH VISIBILITY DEVICES 

(10/25/2019) (Rev. 11/15/2022) 

 

Description 

 

Furnish and install High Visibility Devices for projects on interstates and freeways. High Visibility 

Devices include drums, skinny drums, stationary work zone signs and rigid portable work zone 

signs. All of these devices shall be new. Used devices are not acceptable. 

 

Materials 

 

A) General 

 

Use materials in accordance with the Manufacturer’s recommendations that will retain both 

durability and retroreflectivity as described elsewhere in this specification for a period of at least 

36 months. 

 

The following are required High Visibility Devices to be used for work zone performance 

applications. 

 Drums 

 Skinny Drums (Daytime use only) 

 Stationary Work Zone Signs 

 Rigid Portable Work Zone Signs 

 

All drums and skinny drums shall be new and meet the existing requirements of Section 1089-5 

of the NCDOT Standard Specifications for Roads and Structures and shall have Grade B flexible, 

fluorescent orange sheeting that meets the retroreflective requirements of Section 1092-2 of the 

NCDOT Standard Specifications for Roads and Structures. 

 

All stationary work zone signs shall be new and meet the existing requirements of Section 1089-1 

of the NCDOT Standard Specifications for Roads and Structures. Legend overlays are prohibited 

and shall not be accepted on the interstate/freeway or associated intersecting roadways. Vertical 

signpost reflector strips shall be added to all stationary sign supports. Use Grade B fluorescent 
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orange for work zone sign supports and Grade B fluorescent yellow for exit sign supports. Install 

strips a minimum of 2” wide, a minimum of 6’ in length on sign supports with one sign mounted 

and a minimum of 4.5’ in length for sign supports with two or more signs mounted vertically. 

 

All portable work zone signs shall be new and have composite substrates as described in Section 

1089-1 of the NCDOT Standard Specifications for Roads and Structures. Roll-up signs do not 

meet the requirements of this provision. The remainder of the existing requirements of Section 

1089-1 of the NCDOT Standard Specifications for Roads and Structures remain. Used sign stands 

are acceptable. 

 

B) Material Qualifications/Certifications 

 

Only use materials as listed above that are on the NCDOT Approved Products List. In addition, 

provide a Type 3 Material Certification for all materials in accordance with Section 106-3 and 

Section 1087-4. 

 

(C) Performance 

 

Poor performance of any device or sign at any site, whether or not related to a specific contract 

may be grounds for removing the material from the NCDOT Approved Products List and/or 

removing from any project under contract. 

 

Construction Methods 

 

All requirements of Section 1110-3 and Section 1130-3 of the NCDOT Standard Specifications for 

Roads and Structures shall apply except roll up signs are not permitted for use. 

 

The use of skinny drums is prohibited for any nighttime lane closures on interstates/freeways. 

 

Maintenance 

 

Replace any sign or drum that prematurely fails due to any damage or defect that causes it to 

perform unsatisfactorily with an “in kind” device of similar quality and age according to the 

guidelines set forth in the American Traffic Safety Service Association’s (ATSSA) Quality 

Guidelines for Work Zone Traffic Control Devices. An “in kind” replacement sign or drum is not 

required to be new, however, it shall be less than 1 year old and have 100% of its original sheeting 

area and at least 85% of the retroreflective qualities of a new device, so that it is undetectable 

adjacent to the original devices and signs placed on the project. 

 

Measurement and Payment 

 

High Visibility Drums will be measured and paid as the maximum number of drums placed and in 

use at any one time during the life of the project. 

 

High Visibility Skinny Drums will be measured and paid as the maximum number of skinny drums 

placed and in use at any one time during the life of the project. 
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High Visibility Stationary Signs will be measured as the actual number of square feet satisfactorily 

installed at each location and accepted by the Engineer. Where a particular sign is used at more 

than one location, measurements will be made at each location. 

 

High Visibility Portable Signs will be measured and paid as the actual number of square feet 

satisfactorily installed and accepted by the Engineer. Payment will be made for the initial 

installation only. Relocation of signs will be incidental to the measurement of the quantity of High 

Visibility Portable Signs. 

 

No direct payment will be made for stationary work zone sign supports or portable work zone sign 

stands. All stationary work zone sign support or portable work zone sign stands will be 

incidental to the work of providing work zone signs. 

 
Payment will be made under:  

Pay Item: 
 

Pay Unit 

High Visibility Drums Each  

High Visibility Skinny Drums  Each 

High Visibility Stationary Signs  Square Foot 
High Visibility Portable Signs  Square Foot 

 
 

 WORK ZONE DIGITAL SPEED LIMIT SIGNS 

(5/10/2021) 

 

Description 

 

Furnish and install Work Zone Digital Speed Limit Signs on interstates and freeways with speed 

limits of 55 mph or greater. These signs are regulatory speed limit signs with LED displays for the 

speed limit numbers. 

 

Materials 

 

Digital Speed Limit Signs shall be a minimum 36” wide x 48” high. The speed limit sign (R2-1) 

shall be black on white with high intensity white prismatic sheeting. 

 

The Digital Speed Limit Sign shall be mounted such that the bottom of the sign is 7’ above 

roadway. 

The LED panel shall be a minimum of 28” wide x 18” high. The display on the LED panel shall 

be amber or white. 

 

The LED numbers shall have a minimum 5 wide by 7 high pixel array with a minimum height of 

18”. 

 

The LED panel shall have auto brightness/dimming capability. 

 

The black on orange “WORK ZONE” sign shall be mounted above the speed limit sign. It shall 

be 36” wide x 24” high with high intensity prismatic orange sheeting. 
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The black on white “$250 FINE” sign shall be mounted below the speed limit sign. It shall be 36” 

wide x 24” high with high intensity prismatic white sheeting. 

 

All digital speed limit systems shall have operational software and wireless communications that 

allows for remote operation and data monitoring. It shall be configured to allow access by the 

Engineer or their designee to change each sign independently or change the speed limit on all signs 

at once from a PC, tablet, or cellular phone application. 

 

Radar equipment to detect approaching speeds on the digital speed limit systems is optional. 

However, if the systems have radar, they will be equipped to store the detected speed data. This 

information should be available in a spreadsheet format and accessed remotely from a secure cloud 

location. 

 

The Work Zone Digital Speed Limit systems shall have flashing beacons. The beacons are to be a 

minimum of 8” diameter LED circular yellow. They shall be mounted above and below the sign 

assemblies and are to be centered. The beacons shall alternately flash at rates not less than 50 or 

more than 60 times per minute. 

 

In addition, the flashing beacons shall be mounted in such a manner that the $250 FINE sign is not 

obscured when in operation. 

 

Digital Speed Limit Signs may be trailer mounted or stationary mounted. The unit shall be solar 

powered and have the ability to operate continuously. It shall be supplemented with a battery 

backup system which includes a 110/120 VAC powered on-board charging system. 

 

The batteries, when fully charged, shall be capable of powering the display for 20 continuous days 

with no solar power. The unit shall be capable of being powered by a standard 110/120 VAC power 

source. 

 

Store the battery bank and charging system in a lockable, weather and vandal resistant box. 

 

All Work Zone Digital Speed Limit Sign equipment shall be on the NCDOT Approved Products 

List. 

 

Digital Speed Limit Displays 
 

The speed limit shall be continuously displayed on the signs. All other stationary speed limit signs 

shall be covered when Digital Speed Limit systems are in operation. 

 

Reduced Speed Limit Displays 

 

The Digital Speed Limit systems shall have beacons activated when the work zone speed limit is 

reduced. Otherwise, the beacons are to remain off. 
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 IF THE DIGITAL SPEED LIMIT SYSTEM IS EQUIPPED WITH RADAR: The Digital Speed 

Limit Signs shall display the reduced work zone speed limit without flashing the LED speed limit 

number unless approaching speeds are detected to be 6 MPH or higher than the displayed speed 

limit. If speeds are detected 6 MPH or above the displayed Speed Limit, then the LED shall flash 

the speed limit until the speeds are within the 6 MPH tolerance. 

 

Existing Speed Limit Displays 

 

When the existing speed limit is displayed on the Digital Speed Limit Signs, the beacons are to 

remain off. 

 

 IF THE DIGITAL SPEED LIMIT SYSTEM IS EQUIPPED WITH RADAR: The speed limit 

number is not to flash unless the approaching speeds are detected to be 6 MPH or higher than the 

displayed speed limit. 

 

Other Construction Methods 

 

The speed limits are the sole authority of the NCDOT. An ordinance by the State Traffic Engineer 

is required for all speed limits in order to have a lawfully enforceable speed limit. 

 

The Regional Traffic Engineering Office and the Division Construction Engineer in coordination 

with the Work Zone Traffic Control Section will provide all work zone speed limit 

recommendations based on activities and conditions. 

 

The Contractor will be responsible for coordinating with the Engineer when the work zone speed 

limits are to be changed and will have to seek approval by the Engineer or their designee before 

the speed limit is changed. 

 

Whenever possible, each trailer mounted unit shall be placed on the paved shoulder and shall have 

the capability of being leveled. 

 

Measurement and Payment 

 

Work Zone Digital Speed Limit Signs will be measured and paid as the maximum number of Work 

Zone Digital Speed Limit Signs satisfactorily installed according to the attached detail and 

properly functioning at any one time during the life of the project. 
 

This includes all materials and labor to install, maintain and remove all the Work Zone Digital 

Speed Limit Signs. 

 

Pay Item Pay Unit 

Work Zone Digital Speed Limit Signs Each
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 WORK ZONE PRESENCE LIGHTING 

(10/14/19) (Rev. 5/10/2021) 

 

Description 

 

Furnish and install Work Zone Presence Lighting during nightly lane closures on multilane 

roadways with speed limits of 55 mph or greater. 

 

Materials 

 

Anti-glare lighting systems are required. Work Zone Presence Lighting shall be installed in 

accordance with the attached detail and the Manufacturer’s recommendations. 

 

Supply a power source for each light to provide the light output as described in the chart below. 

 

Each light unit shall be capable of providing a minimum of 14,000 lumens illuminating a minimum 

area of approximately 3,000 square feet. The light shall be capable of being elevated to a height of 

14 feet above the pavement. 

 

Each light unit support base or mounting stand shall have the capability of being leveled such that 

the light mast is plumb. 

 

Provide Work Zone Presence Lighting listed on the NCDOT Approved Products List. 

 

Construction Methods 

 

Work Zone Presence Lighting is permitted to be prestaged (up to 1 hour prior for single lane 

closures and up to 2 hours prior for double or triple lane closures) along with other traffic control 

devices or installed within 1 hour after the necessary traffic control has been installed for the 

lane closure(s). At the end of the work night, the Work Zone Presence Lighting shall be removed 

within 1 hour before or after the lane closure(s) is removed. 

 

Whenever possible, each light unit shall be placed on the outside paved shoulder, a minimum of 4 

feet from the travel lane and spaced according to the chart below based on the amount of light 

output for each unit. 

 

Work Zone Presence Lighting is permitted to supplement the Portable Construction Lighting inside 

the lane closure. At no time shall Work Zone Presence Lighting be used in lieu of Portable 

Construction Lighting when required. 

 

If there is sufficient existing overhead lighting, Work Zone Presence Lighting may be eliminated 

as directed by the Engineer. 
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Lighting Unit Installation Requirements 

 

The lighting units shall be installed in advance of the lane closure as shown on the attached detail 

and spaced according to the chart below: 

 

 AREA 1 AREA 2 

Light Output 

(Lumens) 

Illuminated 

Fixture Area 

(Sq. Ft.) 

# of 

Lights 

 
Spacing* 

# of 

Lights 

 
Spacing* 

14,000 - 35,000 4 6 640’ (16 skips) 8 480’ (12 skips) 

35,001 - 59,999 5 5 800’ (20 skips) 6 640’ (16 skips) 

60,000+ 6+ 4 1,000’ (25 skips) 5 800’ (20 skips) 

*Skips refer to traditional 10’ pavement marking lines with 30’ gaps. 
 

Area 1: Begins 2,640’ downstream from CMS; Extends to just past 1st Lane Closure Sign 
 

Area 2: Begins just past the 1st Lane Closure Sign; Extends to just past the last Lane Closure Sign 

 

MEASUREMENT AND PAYMENT 

 

Work Zone Presence Lighting will be measured and paid as the maximum number of lighting units 

satisfactorily placed, accepted by the Engineer, and in use at any one time during the life of the 

project. 

 

Relocation, replacement, repair, removal, and maintenance of Work Zone Presence Lighting units 

will be incidental to the work of this section. No measurement or separate payment will be made 

for power generators, batteries, or other power supply devices. 

 

Pay Item Pay Unit 

Work Zone Presence Lighting Each 
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1/4/2024 

Project Special Provisions 

Erosion Control 

 

STABILIZATION REQUIREMENTS: 

(4-30-2019) 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-

010000 general construction permit effective April 1, 2019 issued by the North Carolina 

Department of Environmental Quality Division of Water Resources.  Temporary or permanent 

ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, 

with the following exceptions in which temporary or permanent ground cover shall be provided in 

14 calendar days from the last land-disturbing activity: 

 

• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

• Slopes 4:1 or flatter 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract and 

as directed. 

 

SEEDING AND MULCHING: (West) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 
 

Shoulder and Median Areas 
 

August 1 - June 1 May 1 - September 1 

20# Kentucky Bluegrass 20# Kentucky Bluegrass 

75# Hard Fescue 75# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 
 

Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 
 

August 1 - June 1 May 1 - September 1 

100# Tall Fescue 100# Tall Fescue 

15# Kentucky Bluegrass 15# Kentucky Bluegrass 

30# Hard Fescue 30# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 



B-5527 EC-2 Surry County 

 

1/4/2024 

Approved Tall Fescue Cultivars 

 

06 Dust 

2nd Millennium 

3rd Millennium  

Escalade Justice Serengeti 

Essential Kalahari 

Kitty Hawk 2000 

Shelby 

Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 

Avenger Falcon NG Lexington Silver Hawk 

Barlexas Falcon V LSD Sliverstar 

Barlexas II Faith Magellan Shenandoah Elite 

Bar Fa Fat Cat Matador Sidewinder 

Barrera Festnova Millennium SRP Skyline 

Barrington Fidelity Monet Solara 

Barrobusto Finelawn Elite Mustang 4 Southern Choice II 

Barvado Finelawn Xpress Ninja 2 Speedway 

Biltmore Finesse II Ol’ Glory Spyder LS 

Bingo Firebird Olympic Gold Sunset Gold 

Bizem Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tanzania 

Blade Runner II Five Point Pedigree Trio 

Bonsai Focus Picasso Tahoe II 

Braveheart Forte Piedmont Talladega 

Bravo Garrison Plantation Tarheel 

Bullseye Gazelle II Proseeds 5301 Terrano 

Cannavaro Gold Medallion Prospect Titan ltd 

Catalyst Grande 3 Pure Gold Titanium LS 

Cayenne Greenbrooks Quest Tracer 

Cessane Rz Greenkeeper Raptor II Traverse SRP 

Chipper Gremlin Rebel Exeda Tulsa Time 

Cochise IV Greystone Rebel Sentry Turbo 

Constitution Guardian 21 Rebel IV Turbo RZ 

Corgi Guardian 41 Regiment II Tuxedo RZ 

Corona Hemi Regenerate Ultimate 

Coyote Honky Tonk Rendition Venture 

Darlington Hot Rod Rhambler 2 SRP Umbrella 

Davinci Hunter Rembrandt Van Gogh 

Desire Inferno Reunion Watchdog 

Dominion Innovator Riverside Wolfpack II 

Dynamic Integrity RNP Xtremegreen 

Dynasty Jaguar 3 Rocket  

Endeavor Jamboree Scorpion  

 

Approved Kentucky Bluegrass Cultivars: 

 

4-Season Blue Velvet Gladstone Quantum Leap 

Alexa II Blueberry Granite Rambo 
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America Boomerang Hampton Rhapsody 

Apollo Brilliant Harmonie Rhythm 

Arcadia Cabernet Impact Rita 

Aries Champagne Jefferson Royce 

Armada Champlain Juliet Rubicon 

Arrow Chicago II Jump Start Rugby II 

Arrowhead Corsair Keeneland Shiraz 

Aura Courtyard Langara Showcase 

Avid Delight Liberator Skye 

Award Diva Madison Solar Eclipse 

Awesome Dynamo Mercury Sonoma 

Bandera Eagleton Midnight Sorbonne 

Barduke Emblem Midnight II Starburst 

Barnique Empire Moon Shadow Sudden Impact 

Baroness Envicta Moonlight SLT Total Eclipse 

Barrister Everest Mystere Touche 

Barvette HGT Everglade Nu Destiny Tsunami 

Bedazzled Excursion NuChicago Unique 

Belissimo Freedom II NuGlade Valor 

Bewitched Freedom III Odyssey Voyager II 

Beyond Front Page Perfection Washington  

Blacksburg II Futurity Pinot Zinfandel 

Blackstone Gaelic Princeton 105  

Blue Note  Ginney II Prosperity  

 

Approved Hard Fescue Cultivars: 

 

Aurora II Eureka II Oxford Scaldis II 

Aurora Gold Firefly Reliant II Spartan II 

Berkshire Granite Reliant IV Stonehenge 

Bighorn GT 

Chariot 

Heron 

Nordic 

Rescue 911 

Rhino 

 

 

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza January 1 - December 31. 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding And Mulching (West) 

 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 foot 

zone on both sides of the stream or depression, measured from top of stream bank or center of 

depression.  The stream bank of the stream relocation shall be seeded by a method that does not 

alter the typical cross section of the stream bank.  Native Grass Seeding and Mulching shall also 
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be performed in the permanent soil reinforcement mat section of preformed scour holes, and in 

other areas as directed. 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

August 1 - June 1 May 1 – September 1 

18# Creeping Red Fescue 18# Creeping Red Fescue 

8# Big Bluestem 8# Big Bluestem 

6# Indiangrass 6# Indiangrass 

4# Switchgrass 4# Switchgrass 

35# Rye Grain 25# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Measurement and Payment 

 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications. 

 

TEMPORARY SEEDING: 

 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  German Millet, or Browntop Millet 

shall be used in summer months and rye grain during the remainder of the year.  The Engineer will 

determine the exact dates for using each kind of seed. 

 

FERTILIZER TOPDRESSING: 

 

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 pounds 

per acre.  A different analysis of fertilizer may be used provided the 2-1-1 ratio is maintained and 

the rate of application adjusted to provide the same amount of plant food as 16-8-8 analysis and as 

directed. 
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SUPPLEMENTAL SEEDING: 

 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 

the rate of application may vary from 25# to 75# per acre.  The actual rate per acre will be 

determined prior to the time of topdressing and the Contractor will be notified in writing of the 

rate per acre, total quantity needed, and areas on which to apply the supplemental seed.  Minimum 

tillage equipment, consisting of a sod seeder shall be used for incorporating seed into the soil as to 

prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may be used where 

degree of slope prevents the use of a sod seeder. 

 

MOWING: 

 

The minimum mowing height on this project shall be six inches. 

 

MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation within project limits to the maximum extent 

practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 

the construction limits shall only be removed upon approval of Engineer.  No additional payment 

will be made for this minimization work. 

 

CONSTRUCTION MATERIALS MANAGEMENT 

(3-19-19)  (rev. 04-27-20) 

 

Description 

 

The requirements set forth shall be adhered to in order to meet the applicable materials handling 

requirements of the NCG010000 permit.  Structural controls installed to manage construction 

materials stored or used on site shall be shown on the E&SC Plan.  Requirements for handling 

materials on construction sites shall be as follows: 

 

Polyacrylamides (PAMS) and Flocculants 

 

Polyacrylamides (PAMS) and flocculants shall be stored in leak-proof containers that are kept 

under storm-resistant cover or surrounded by secondary containment structures designed to protect 

adjacent surface waters.  PAMS or other flocculants used shall be selected from the NC DWR List 

of Approved PAMS/Flocculants The concentration of PAMS and other flocculants used shall not 

exceed those specified in the NC DWR List of Approved PAMS/Flocculants and in accordance 

with the manufacturer’s instructions.  The NC DWR List of Approved PAMS/Flocculants is 

available at: 

 

https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ATU/PAM8_30_18.pdf 

 

 

 

 

https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ATU/PAM8_30_18.pdf
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Equipment Fluids 

 

Fuels, lubricants, coolants, and hydraulic fluids, and other petroleum products shall be handled 

and disposed of in a manner so as not to enter surface or ground waters and in accordance with 

applicable state and federal regulations.  Equipment used on the site must be operated and 

maintained properly to prevent discharge of fluids.  Equipment, vehicle, and other wash waters 

shall not be discharged into E&SC basins or other E&SC devices.  Alternative controls should be 

provided such that there is no discharge of soaps, solvents, or detergents. 

 

Waste Materials 

 

Construction materials and land clearing waste shall be disposed of in accordance with North 

Carolina General Statutes, Chapter 130A, Article 9 - Solid Waste Management, and rules 

governing the disposal of solid waste (15A NCAC 13B). Areas dedicated for managing 

construction material and land clearing waste shall be at least 50 feet away from storm drain inlets 

and surface waters unless it can be shown that no other alternatives are reasonably available.  Paint 

and other liquid construction material waste shall not be dumped into storm drains.  Paint and other 

liquid construction waste washouts should be located at least 50 feet away from storm drain inlets 

unless there is no alternative.  Other options are to install lined washouts or use portable, removable 

bags or bins.  Hazardous or toxic waste shall be managed in accordance with the federal Resource 

Conservation and Recovery Act (RCRA) and NC Hazardous Waste Rules at 15A NCAC, 

Subchapter 13A.  Litter and sanitary waste shall be managed in a manner to prevent it from entering 

jurisdictional waters and shall be disposed of offsite. 

 

Herbicide, Pesticide, and Rodenticides 

 

Herbicide, pesticide, and rodenticides shall be stored and applied in accordance with the Federal 

Insecticide, Fungicide, and Rodenticide Act, North Carolina Pesticide Law of 1971 and labeling 

restrictions. 

 

Concrete Materials 

 

Concrete materials onsite, including excess concrete, must be controlled and managed to avoid 

contact with surface waters, wetlands or buffers. No concrete or cement slurry shall be discharged 

from the site. (Note that discharges from onsite concrete plants require coverage under a separate 

NPDES permit – NCG140000.)  Concrete wash water shall be managed in accordance with the 

Concrete Washout Structure provision. Concrete slurry shall be managed and disposed of in 

accordance with NCDOT DGS and HOS DCAR Distribution of Class A Residuals Statewide 

(Permit No. WQ0035749). Any hardened concrete residue will be disposed of, or recycled on site, 

in accordance with state solid waste regulations.   

 

Earthen Material Stock Piles 

 

Earthen material stock piles shall be located at least 50 feet away from storm drain inlets and 

surface waters unless it can be shown that no other alternatives are reasonably available. 
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Measurement and Payment 

 

Conditions set within the Construction Materials Management provision are incidental to the 

project for which no direct compensation will be made. 

 

WASTE AND BORROW SOURCES: 

(2-16-11) (Rev. 3-17-22) 

 

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 

own negligence or for his own convenience, will be paid for at the appropriate contract unit price 

for the devices or measures utilized in borrow sources and waste areas. 

 

No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 

Site Reclamation Procedures for Contracted Projects” located at: 

 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamati

on%20Procedures.pdf 

 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 

 

TEMPORARY PIPE FOR CLEAN WATER DIVERSION: 

(03-28-2022) 

 

Description 

 

This work consists of furnishing, installing, maintaining and removing any and all temporary pipe 

used on this project in conjunction with the clean water diversions.  The temporary pipe for clean 

water diversion shall be used to direct water flowing from offsite around/away from specific 

area(s) of construction. 

 

Construction Methods 

 

The Contractor shall install temporary pipe in locations shown on the plans in such a manner 

approved by the Engineer.  The temporary pipe for clean water diversion shall provide a 

passageway for offsite stormwater runoff to be routed around or through the work-site.  The 

minimum size requirements will be as stated on the erosion control plans. 

 

 

 

 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation%20Procedures.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation%20Procedures.pdf
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Measurement and Payment 

 

__" Temporary Pipe will be measured and paid for at the contract unit price per linear foot of 

temporary pipe approved by the Engineer and measured in place from end to end.  Such price and 

payment will be full compensation for all work covered by this section including but not limited 

to furnishing all materials required for installation, construction, maintenance, and removal of 

temporary pipe. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

__" Temporary Pipe Linear Foot 

 

SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 

fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

 

Materials 

 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 

by the Engineer.  The fence material shall have an ultraviolet coating. 

 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

 

(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 

flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 

color and highly visible. 
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Construction Methods 

 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 

be erected to conform to the general contour of the ground. 

 

(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 

set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 

backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 

acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 

the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 

each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 

of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being 

paid for as “Construction Surveying”, except that where there is no pay item for construction 

surveying, all safety fence stakeout will be performed by state forces. 

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 

 

(B) Boundary Flagging 

 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 

shall be identified with a different colored flagging to distinguish it from mechanized clearing. 

 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 

of the interior boundaries.  This delineation will be considered incidental to the work being paid 

for as Construction Surveying, except that where there is no pay item or construction surveying 

the cost of boundary flagging delineation shall be included in the unit prices bid for the various 

items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 

visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  

Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 

substitute for installation of stakes. 
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Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 

as the cost of same shall be included in the unit prices bid for the various items in the contract. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

 

Measurement and Payment 

 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 

including but not limited to furnishing and installing fence geotextile with necessary posts and post 

bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 

 

IMPERVIOUS DIKE: 

(9-9-11)(Rev. 11-15-22) 

 

Description 

 

This work consists of furnishing, installing, maintaining, pumping and removing an Impervious 

Dike for the purpose of diverting normal stream flow around the construction site.  The Contractor 

shall construct an impervious dike in such a manner approved by the Engineer.  The impervious 

dike shall not permit seepage of water into the construction site or contribute to siltation of the 

stream.  The impervious dike shall be constructed of an acceptable material in the locations noted 

on the plans or as directed by the Engineer. 

 

Materials 

 

Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the placement 

of an acceptable size stone lined with polypropylene or other impervious geotextile. 

 

Earth material shall not be used to construct an impervious dike when it is in direct contact with 

the stream unless vegetation can be established before contact with the stream takes place. 

 

Construction Methods 

 

Where impervious dikes are shown on the plans and used to dewater or lower the water elevation, 

construct in accordance with Article 410-4 and 410-5. 
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Measurement and Payment 

 

Impervious Dike will be measured and paid as the actual number of linear feet of impervious 

dike(s) constructed, measured in place from end to end of each separate installation that has been 

completed and accepted by the Engineer.  Such price and payment will be full compensation for 

all work including but not limited to furnishing materials, construction, maintenance, pumping and 

removal of the impervious dike. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Impervious Dike Linear Foot 

 

CONCRETE WASHOUT STRUCTURE: 

(8-17-23) 

 

Description 

 

Concrete washout structures are enclosures above or below grade to contain concrete waste water 

and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These enclosures 

are not intended for concrete waste not associated with wash out operations. 

 

The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete wash water. 

 

Materials 

 

Item Section 

Temporary Silt Fence 1605 

  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 

 

Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 

minimum setback dimensions can be achieved the liner is not required.  (5 feet above groundwater, 

50 feet from top of bank of perennial stream, other surface water body, or wetland.) 

 

Construction Methods 

 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed. 

 



B-5527 EC-12 Surry County 

 

1/4/2024 

Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 

 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel.  Install safety fence as directed for visibility to construction 

traffic. 

 

Alternate details for accommodating concrete washout may be submitted for review and approval. 

 

The alternate details shall include the method used to retain and dispose of concrete waste water 

within the project limits and in accordance with the minimum setback requirements. (5 feet above 

groundwater, 50 feet from top of bank of perennial stream, other surface water body, or wetland.) 

 

Maintenance and Removal 

 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity. 

 

Inspect concrete washout structures for damage and maintain for effectiveness. 

 

Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area. 

 

Measurement and Payment 

 

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details or commercially available devices are approved, then those devices will 

also be paid for per each approved and installed device. 

 

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

 

Safety Fence shall be measured and paid for as provided elsewhere in this contract. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Concrete Washout Structure Each 
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LITTER REMOVAL (MOWING AREAS ONLY): 

(07-19-22) 

 

Description 

 

This work consists of the pickup, removal, and disposal of litter from roadsides within the 

construction project prior to mowing operations. 

 

Construction Methods 

 

Provide labor, equipment and materials necessary for the pickup and removal of litter from non-

construction sources and the disposal of same into state approved landfills. The Contractor shall 

abide by all ordinances, laws and regulations regarding disposal of litter and recycling of eligible 

materials.   Wastes generated from construction activities shall be managed as provided elsewhere 

in the contract. Litter items may consist of any item not considered normal to the right-of-way, 

including but not limited to, varied sizes of bottles, cans, paper, tires, tire pieces, lumber, vehicle 

parts, building supplies, metals, household furnishings, cardboard, plastics, ladders, brush and 

other items not considered normal to the right of way.  Litter removal shall be performed in 

designated areas within five days prior to any mowing operations and as directed.  Designated 

areas shall include vegetated medians and shoulders within the project limits including all 

interchange ramps and other areas to be mown.  Designated areas may be omitted for litter removal 

by the Engineer due to safety concerns. 

 

The Contractor shall provide adequate personnel and materials to collect and remove litter.  The 

Contractor shall be responsible for locating and utilizing approved local landfills and recycling 

facilities.  Refer to Section 105-27 of the Standard Specifications for potential hazardous materials.  

All collected litter shall be containerized immediately and kept off the traveled portions of the 

roadway, shoulders, and rights-of-way (including paved shoulders).  All collected litter that is 

small enough to be placed in a bag shall be bagged immediately. All collected litter that is too 

large for a bag shall be placed into a vehicle. Extended storage or stockpiling of collected litter 

and recyclables will not be permitted. 

 

The Contractor’s personnel shall dispose of any litter in a landfill approved by North Carolina 

Division of Waste Management.    The Contractor will not be allowed to use NCDOT accounts at 

the landfills/recycling centers nor be allowed to dispose of the litter in NCDOT trash containers 

on any NCDOT property. 

 

The Contractor shall report online the number of bags of litter and any recycling on the NCDOT 

Litter Management Website on the date of the pickup at the following website: 

 

https://apps.ncdot.gov/LM 

 

An access code (‘Pickup Key’) for the online reporting portal may be obtained via emailing the 

Roadside Environmental Unit Litter Management Section at ncdot.clr@ncdot.gov. The Contractor 

shall request access to the litter removal reporting website prior to starting initial litter collection 

operations. 

https://apps.ncdot.gov/LM
mailto:ncdot.clr@ncdot.gov
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Measurement and Payment 

 

The quantity of litter removal to be performed will be affected by the actual conditions that occur 

during construction of the project.  The quantity of litter removal may be increased, decreased, or 

eliminated entirely as directed.  Such variations in quantity will not be considered as alterations in 

the details of construction or a change in the character of the work. 

 

Manual Litter Removal will be measured and paid as the actual number of man hours each worker 

spends picking up litter.  Such price and payment will be full compensation for all litter removal 

work covered by Litter Removal, including, but not limited to, furnishing all materials, labor, 

equipment, transport, reporting, and incidentals necessary to accomplish the work. 

 

Litter Disposal will be measured and paid for by the actual number of tons of litter collected and 

properly disposed of at a state approved landfill.  Such price and payment will be full compensation 

for all fees, labor, transport, and incidentals necessary to dispose of collected litter associated with 

Litter Removal. 

 

All traffic control necessary to provide a safe work area for Litter Removal shall be paid for as 

specified elsewhere in the contract. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Manual Litter Removal MHR 

Litter Disposal TON 
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CONSTRUCTION, MAINTENANCE AND REMOVAL   (02-21-23)  

OF TEMPORARY STRUCTURE AT STATION 18+12 -SB_DET-  

Construct, maintain and afterwards remove a temporary structure in accordance with the 

applicable parts of the Standard Specifications and this Special Provision (structure only; the 

approaches are not a part of this provision).  Provide a temporary structure with a minimum 

overall length of 200 feet.  Center the length of the structure about Station 18+12 -SB_DET- 

with the alignment, grade, and skew as indicated on the Roadway plans.  If the skew is not 90°, 

then lengthening of the structure to accommodate a 90° skew is permitted.  Provide a temporary 

structure with a minimum clear roadway width of 32 feet. Temporary structures over railroads 

shall maintain a minimum horizontal clearance of 25’ from center of track to any temporary bent. 

Design the temporary structure for HL-93 live load in accordance with the current edition of the 

AASHTO LRFD Bridge Design Specifications.  The design of the temporary structure need not 

satisfy the Extreme Event I Load Combination of the AASHTO LRFD Bridge Design 

Specifications.  Due to the expected issuance of overweight permits by the NCDOT for certain 

loads above legal limits, design the temporary structure to satisfy the requirements of 

AASHTO’s Manual for Bridge Evaluation for the following five vehicle configurations: 

 

Truck #1 Truck #2 Truck #3 

Axle P 

(k) 

Distance 

(ft) 

Axle P 

(k) 

Distance 

(ft) 

Axle P 

(k) 

Distance 

(ft) 

1 12.00   0.00 1 12.00   0.00 1   4.50   0.00 

2 20.00   8.08 2 20.00   8.08 2 25.00   8.08 

3 20.00   4.00 3 20.00   4.00 3 25.00   4.00 

4 20.00   4.00 4 20.00   4.00 4 20.00 18.00 

5 16.67 20.00 5 18.00 18.00 5 20.00   4.00 

6 16.67   4.00 6 18.00   4.00    

7 16.66   4.00       

 

 

Truck #4 Truck #5  

Axle P 

(k) 

Distance 

(ft) 

Axle P 

(k) 

Distance 

(ft) 

   

1 12.00   0.00 1 14.00 0.00    

2 20.00   15.00 2 25.00 15.00    

3 20.00   4.00 3 25.00 4.00    

4 20.00   4.00 4 17.00 20.00    

5 20.00 20.00 5 17.00 4.00    

6 20.00   4.00 6 17.00 4.00    

7 20.00   4.00 7 17.00 4.00    
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As a minimum, design the bridge rails for the AASHTO LRFD Test Level 2 (TL-2) crash test 

criteria, except when the plans state that a Test Level 3 (TL-3) bridge rail is required.  The bridge 

rail design criteria are defined in the current edition of the AASHTO LRFD Bridge Design 

Specifications.  In addition, design structural elements to which the bridge rail is attached, or 

elements which may receive loads transmitted through the rail, to distribute and/or withstand 

these loads. 

Attach the bridge rails in a way that permits the bridge approach railing system to transition from 

the guardrail system and attach to the rigid railing system on the temporary bridge. 

Submit detailed sketches of the joint assembly for review and approval.  The sketches shall 

provide an installation procedure and dimensions depicting adequate access to install welded or 

bolted connections.  The maximum joint opening shall be limited to 3 inches. 

Using timber floors or timber mat floors is not permitted due to anticipated high truck traffic.  If 

timber piles are used, use piles that are new and conform to ASTM D25.  Rough-peeled or 

clean-peeled untreated timber piles are permitted. 

All wood and timber products shall be inspected in accordance with Article 1082-1 of the 

Standard Specifications.  The use of ungraded timber and lumber is not permitted.  Use material 

conforming to grading rules of SPIB, NELMA or other nationally recognized specification. 

Submit design calculations to the Engineer for review and approval that, as a minimum, include 

stress calculations for the following structural components: railings, rail post, rail post 

connections, flooring, main girders or floor beam system, bent cap, pile bearing, pile as a 

structural member and longitudinal and lateral stability of pile bents if necessary.  Indicate the 

condition of any used materials in the design calculations.  Detailed drawings and design 

calculations of the structural components shall be signed and sealed by a North Carolina 

Registered Professional Engineer.  For stream crossings, determine the pile stability assuming a 

scour depth equal to 250% of the pile diameter or width below the existing bed elevation.  The 

Engineer may require a more detailed analysis of scour depth for pile bents containing more than 

a single row of piles. 

Include material specifications for all new and used materials, including commercial grades and 

species of timber and lumber, in the detail drawings of the structure.  In addition, show the 

location and a detailed sketch of the used materials indicating condition of the material, the 

location and geometry of existing but unused holes, attachments left over from previous use and 

any other irregularities in the material. 

New and used material for temporary structures constructed by the Contractor, including systems 

intended for multiple usages, shall be inspected and approved prior to assembly. 

Fabricators of temporary structures utilizing modular panels shall be AISC certified or 

equivalent.  Submit proof of certification in accordance with Section 1072 of the Standard 

Specifications.   

All critical bolted connections in the temporary structure require new high strength bolts.  

Indicate the location of the critical connections and recommended bolt size with tightening 

procedures in the detail drawings of the structure.  The use of used high strength bolts is limited 

to non-critical connections and is subject to approval.  For new high strength bolts, furnish the 

Engineer a copy of the manufacturer’s test report for each component.  Have the report indicate 
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the testing date, the location where the components were manufactured, the lot number of the 

material represented, the rotational capacity tests lot number and the source identification 

marking used by the manufacturer of each component. 

Before the temporary structure is loaded, the contractor shall inspect the structure and submit a 

written statement certifying that the erected structure complies with the approved detailed 

drawings.  Temporary structures utilizing modular panels shall be inspected and certified by a 

manufacturer’s representative.  Any condition that does not comply with the accepted drawings, 

or any other condition deemed unsatisfactory by the Engineer, is cause for rejection. 

Once vehicular traffic is allowed on a structure utilizing modular panels, routine inspection by 

the manufacturer will be required.  The first inspection of the structure will be one month after 

opening the structure to vehicular traffic.  Subsequent inspections shall be performed every six 

months.  However, when ADTT exceeds 2000 inspection of the temporary structure shall occur 

every three months.  An inspection report provided by the Department must be completed by the 

manufacturer and submitted to the Engineer within 3 days of each inspection.  Any items 

documented in the report indicating safety or stability issues with the structure must be reported 

immediately.  All safety and stability repairs will be performed promptly by the Contractor and 

approved by the Engineer. 

 

Construction, Maintenance and Removal of Temporary Structure at Sta. 18+12 -SB_DET- will 

be paid as provided in Article 400-5 of the Standard Specifications.  Such payment includes, but 

is not limited to, furnishing all materials, equipment, tools, labor, and incidentals necessary to 

complete and monitor the work.   
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CONSTRUCTION, MAINTENANCE AND REMOVAL  (02-21-23) 

OF TEMPORARY ACCESS AT STATION 23+18.00 -LNB-                                               

Construct, maintain, and remove the temporary access required to provide the working area 

necessary for construction of the new bridge, construction of the temporary detour 

structure, or for the removal of an existing bridge, as applicable.  Temporary access may 

involve the use of a rock causeway [workpad], a work bridge, or other methods; however, 

all types of temporary access are required to meet the requirements of all permits, the plans, 

the Standard Specifications, and this Special Provision. 

1.0 TEMPORARY ROCK CAUSEWAY [WORKPAD] 

At the contractor’s option, construction of a temporary rock causeway [workpad] within the 

limits shown on the plans is acceptable, provided the causeway [workpad] impacts are in 

compliance with all permits.  Build the causeway [workpad] with Class II riprap topped by 

a layer of Class B riprap or as otherwise designated on the plans or approved by the 

Engineer.  If desired, recycle the Class II riprap used in the causeway [workpad] for 

placement in the final riprap slope protection as directed by the Engineer.  No payment will 

be made for recycled riprap as this material is considered incidental to the causeway 

[workpad] placement and removal.  If this option is exercised, no adjustment in contract 

bid price will be allowed due to an underrun in the quantity of “Rip Rap Class II (2'-0" 

Thick)”. 

Completely remove all causeway [workpad] material including pipes and return the entire 

causeway [workpad] footprint to the original contours and elevations within 90 days of the 

completion of the deck slab or as otherwise required by permits.  

For sites affected by moratoriums or restrictions on in-stream work: Do not construct or 

remove causeway [workpad] during the moratorium period shown on the permit. If the 

completion of the deck slab falls within the prohibitive dates for causeway [workpad] 

construction or removal, begin causeway [workpad] removal immediately following the 

prohibitive dates. 

2.0 TEMPORARY WORK BRIDGE 
 

At the contractor’s option, construction of a temporary work bridge in lieu of the 

causeway(s) [workpad] is acceptable, provided the temporary work bridge satisfies all 

permits.  Submit details of the temporary work bridge to the Engineer prior to constructing 

the work bridge to ensure conformance with the plans and all permits.  Completely remove 

the temporary bridge prior to final acceptance or as otherwise required by the permits. 

3.0 BASIS OF PAYMENT 

The lump sum price bid for “Construction, Maintenance and Removal of Temporary 

Access at Station 23+18.00 -LNB-“ will be full compensation for the above work, or other 

methods of access, including all material, pipes, work bridge components, equipment, 

tools, labor, disposal, and incidentals necessary to complete the work. 
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THERMAL SPRAYED COATINGS (METALLIZATION)   (12-1-2017) 

1.0 DESCRIPTION 

Apply a thermal sprayed coating (TSC) and sealer to metal surfaces in accordance with the 

Thermal Sprayed Coatings (Metallization) Program and as specified herein when called for on 

the plans or by other Special Provisions.  Use only Arc Sprayed application methods to apply 

TSC.  The Engineer must approve other methods of application. 

The Thermal Sprayed Coatings (Metallization) Program is available on the Materials and Tests 

Unit website. 

2.0 QUALIFICATIONS 

Only use NCDOT approved TSC Contractors meeting the requirements outlined in the Thermal 

Sprayed Coatings (Metallization) Program.  

3.0 MATERIALS 

 

Use only materials meeting the requirements of Section 7 of the Thermal Sprayed Coatings 

(Metallization) Program. 

4.0 SURFACE PREPARATION AND TSC APPLICATION 

 

Surface preparation of TSC surfaces shall meet the requirements of Section 8 of the Thermal 

Sprayed Coatings (Metallization) Program.  Apply TSC with the alloy to the thickness specified 

on the plans or as required by Thermal Sprayed Coatings (Metallization) Program.   

5.0 INSPECTION AND TESTING 

The TSC Contractor must conduct inspections and tests listed in the Thermal Sprayed Coatings 

(Metallization) Program. 

6.0 REPAIRS 

Perform all shop repairs in accordance with the procedures outlined in the  

Thermal Sprayed Coatings (Metallization) Program.    

Repairs associated with field welding shall be made by removing the existing metallizing by 

blast or power tool cleaning.  Affected areas shall be addressed as follows: 

• For Marine Environments, incorporate a minimum surface preparation in accordance 

with SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an approved epoxy 

mastic coating applied in accordance with the manufacturer’s recommendation. Apply a 

minimum of two (2) coats at a rate of 5-7 (WFT) per coat to the affected area.    
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• For Non-Marine Environments, incorporate a minimum surface preparation in 

accordance with SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an 

approved organic zinc-rich coating applied in accordance with the manufacturer’s 

recommendation. Apply a minimum of two (2) coats at a rate of 5-7 (WFT) per coat to 

the affected area. 

1. Minor localized areas less than or equal to 0.1 ft2 with exposed substrate shall 

be repaired as outlined above for marine and non-marine environments.  

2. Large localized areas greater than 0.1 ft2 with exposed substrate shall require 

the Contractor to submit a detailed repair procedure to the Engineer for review 

and approval.   

 

• Repair methods for areas where the substrate has not been exposed shall be mutually 

agreed upon between the Contractor and TSC Contractor as approved by the Engineer.  

7.0 TWELVE MONTH OBSERVATION PERIOD 
 

All TSC materials applied under the Thermal Sprayed Coatings (Metallization) Program shall be 

evaluated twelve (12) months after project acceptance for defective materials and workmanship.  

8.0 BASIS OF PAYMENT 

The contract price bid for the metal component to which the TSC is applied will be full 

compensation for the thermal sprayed coating. 
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FALSEWORK AND FORMWORK              (11-30-23) 

1.0 GENERAL 
 

Use this Special Provision as a guide to develop temporary works submittals required by 

the Standard Specifications or other provisions; no additional submittals are required 

herein. Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 

becomes self-supporting. Formwork is the temporary structure or mold used to retain 

plastic or fluid concrete in its designated shape until it hardens. Access scaffolding is a 

temporary structure that functions as a work platform that supports construction personnel, 

materials, and tools, but is not intended to support the structure. Scaffolding systems that 

are used to temporarily support permanent structures (as opposed to functioning as work 

platforms) are considered to be falsework under the definitions given. Shoring is a 

component of falsework such as horizontal, vertical, or inclined support members. Where 

the term “temporary works” is used, it includes all of the temporary facilities used in bridge 

construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads 

imposed and provide the necessary rigidity to achieve the lines and grades shown on the 

plans in the final structure. 

2.0 MATERIALS 
 

Select materials suitable for temporary works; however, select materials that also ensure 

the safety and quality required by the design assumptions. The Engineer has authority to 

reject material on the basis of its condition, inappropriate use, safety, or nonconformance 

with the plans. Clearly identify allowable loads or stresses for all materials or manufactured 

devices on the plans. Revise the plan and notify the Engineer if any change to materials or 

material strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 

Engineer, with design calculations and supporting data in sufficient detail to permit a 

structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component to be 

checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 

sequence, rate of placement, direction of placement, and location of all construction joints.  
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When required, have the drawings and calculations prepared under the guidance of, and 

sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 

temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog data 

listing the weight of all construction equipment that will be supported on the temporary 

work. Show anticipated total settlements and/or deflections of falsework and forms on the 

working drawings. Include falsework footing settlements, joint take-up, and deflection of 

beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at a 

maximum of 36 inches, provided the following conditions are met: 

Member 

Type 

(PCG) 

Member 

Depth, 

(inches) 

Max. 

Overhang 

Width, 

(inches) 

Max. Slab 

Edge 

Thickness, 

(inches) 

Max. Screed 

Wheel 

Weight, (lbs.) 

Bracket Min. 

Vertical Leg 

Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 

hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods shall 

be cast through the girder top flange and located, measuring along the top of the member, 1’-

2 ½” from the edge of the top flange. Hanger hardware and rods must have a minimum safe 

working load of 6,000 lbs.  

For link slabs, the top of girders directly beneath the link slab shall be free of overhang 

falsework attachments or other hardware. Submit calculations and working drawings for 

overhang falsework in the link slab region.   

The overhang bracket provided for the diagonal leg shall have a minimum safe working load 

of 3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel bears on the 

girder bottom flange, no closer than 4 inches from the bottom of the member. However, for 

72-inch members, the heel of the bracket shall bear on the web, near the bottom flange 

transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for deck 

geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework submittal 

and advise the girder producer of the proposed details. Failure to notify the Engineer of 

hanger type and hanger spacing on prestressed concrete girder casting drawings may delay 

the approval of those drawings. 
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Falsework hangers that support concentrated loads and are installed at the edge of thin top 

flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% of 

the manufacturer’s stated safe working load. Use of dual leg hangers (such as Meadow Burke 

HF-42 and HF-43) are not allowed on concrete girders with thin top flanges. Design the 

falsework and forms supporting deck slabs and overhangs on girder bridges so that there will 

be no differential settlement between the girders and the deck forms during placement of 

deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 

screed and fluid concrete loads to be independent of any previous deck pour components 

when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other such 

devices used as part of the falsework or formwork that remains in the permanent structure. If 

the plan notes indicate that the structure contains the necessary corrosion protection required 

for a Corrosive Site, epoxy coat, galvanize or metalize these devices. Electroplating will not 

be allowed. Any coating required by the Engineer will be considered incidental to the various 

pay items requiring temporary works. 

Design falsework and formwork requiring submittals in accordance with the current edition 

of AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 

herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph. In 

addition, Table 2.2A is included to provide the maximum wind speeds by county in North 

Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. TIME OF REMOVAL 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-16 

of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent surface damage. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100  

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 

Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80  Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 

Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100   

Forsyth 70 Orange 70   
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B. REVIEW AND APPROVAL 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 

review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete drawings 

and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required 

until the drawings have been approved. Such approval does not relieve the Contractor of the 

responsibility for the accuracy and adequacy of the working drawings. 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings. Ensure 

that the quality of materials and workmanship employed is consistent with that assumed in 

the design of the temporary works. Do not weld falsework members to any portion of the 

permanent structure unless approved. Show any welding to the permanent structure on the 

approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 

accurate measurement of falsework settlement. Make sure that the anticipated compressive 

settlement and/or deflection of falsework does not exceed 1 inch. For cast-in-place concrete 

structures, make sure that the calculated deflection of falsework flexural members does not 

exceed 1/240 of their span regardless of whether or not the deflection is compensated by 

camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 

period of its use. Certify that the manufactured devices have been maintained in a 

condition to allow them to safely carry their rated loads. Clearly mark each piece so that 

its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 

presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 

placement. Inspect other temporary works at least once a month to ensure that they are 

functioning properly. Have a North Carolina Registered Professional Engineer inspect the 

cofferdams, shoring, sheathing, support of excavation structures, and support systems for 

load tests prior to loading. 

B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 

temporary works rest. If required by the Engineer, conduct load tests to verify proposed 

bearing capacity values that are marginal or in other high-risk situations. 
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The use of the foundation support values shown on the contract plans of the permanent 

structure is permitted if the foundations are on the same level and on the same soil as those 

of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout 

of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 

using standard procedures based on the driving characteristics of the pile is permitted. If 

preferred, use load tests to confirm the estimated capacities; or, if required by the Engineer 

conduct load tests to verify bearing capacity values that are marginal or in other high risk 

situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 

work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents. Remove them in 

such a manner as to permit the structure to uniformly and gradually take the stresses due to 

its own weight. 

6.0 MEASUREMENT AND PAYMENT 

Unless otherwise specified, Falsework and Formwork will not be directly measured. 

Payment at the contract unit prices for the various pay items requiring temporary works 

will be full compensation for the above falsework and formwork. 
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SUBMITTAL OF WORKING DRAWINGS (11-30-23) 

1.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 

and this Special Provision. For this Special Provision, “submittals” refers to only those 

listed in this Special Provision. The list of submittals contained herein does not represent a 

list of required submittals for the project. Submittals are only necessary for those items as 

required by the contract. Make submittals that are not specifically noted in this provision 

directly to the Engineer. Either the Structures Management Unit or the Geotechnical 

Engineering Unit or both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 

project cost, field construction or operations, discuss the submittal with and submit all 

copies to the Engineer. State the reason for the proposed variation in the submittal. To 

minimize review time, make sure all submittals are complete when initially submitted. 

Provide a contact name and information with each submittal. Direct any questions 

regarding submittal requirements to the Engineer, Structures Management Unit contacts or 

the Geotechnical Engineering Unit contacts noted below. 

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the 

name, address and telephone number of the facility where fabrication will actually be done 

if different than shown on the title block of the submitted working drawings. This includes, 

but is not limited to, precast concrete items, prestressed concrete items and fabricated steel 

or aluminum items. 

2.0 ADDRESSES AND CONTACTS 

 

For submittals to the Structures Management Unit, use the following addresses:   

 

Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff) 

 Via US mail: Via other delivery service: 

 Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 

 State Structures Engineer State Structures Engineer 

 North Carolina Department North Carolina Department 

 of Transportation of Transportation 

 Structures Management Unit Structures Management Unit 

 1581 Mail Service Center 1000 Birch Ridge Drive 

 Raleigh, NC  27699-1581 Raleigh, NC  27610 

 Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

    For projects in Divisions 1-7, use the following Eastern Regional Office addresses: 
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 Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

 Via US mail: Via other delivery service: 

 

 Mr. Thomas Santee, P. E. Mr. Thomas Santee, P. E. 

 Assistant State Geotechnical Assistant State Geotechnical  

 Engineer – Eastern Region Engineer – Eastern Region 

 North Carolina Department North Carolina Department 

 of Transportation of Transportation 

 Geotechnical Engineering Unit Geotechnical Engineering Unit 

 Eastern Regional Office Eastern Regional Office 

 1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 

 Raleigh, NC  27699-1570 Garner, NC  27529 

   For projects in Divisions 8-14, use the following Western Regional Office addresses:  

 Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

Via US mail or other delivery service: 

Mr. Eric Williams, P. E. 

Assistant State Geotechnical  

Engineer – Western Region 

North Carolina Department 

of Transportation 

Geotechnical Engineering Unit 

Western Regional Office 

5253 Z Max Boulevard 

Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management Unit 

can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 
The status of the review of geotechnical-related submittals sent to the Geotechnical Engineering Unit can 

be viewed from the Unit’s website, via the “Geotechnical Construction Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing markups 

to the following contacts: 
 

 Primary Structures Contact:   James Bolden   (919) 707 – 6408 

  jlbolden@ncdot.gov  

 Secondary Structures Contacts: Emmanuel Omile   (919) 707 – 6451 

  eomile@ncdot.gov  

  Madonna Rorie   (919) 707 – 6508 

  mrorie@ncdot.gov   

 Eastern Regional Geotechnical Contact (Divisions 1-7): 

  Thomas Santee   (919) 920-8901 

  tgsantee@ncdot.gov  
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 Western Regional Geotechnical Contact (Divisions 8-14): 

  Eric Williams   (704) 455 – 8902 

  ewilliams3@ncdot.gov  

3.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At 

the same time, submit a copy of the same complete submittal directly to the Structures 

Management Unit and/or the Geotechnical Engineering Unit as specified in the tables 

below. 

The first table below covers “Structure Submittals.” The Engineer will receive review 

comments and drawing markups for these submittals from the Structures Management 

Unit. The second table in this section covers “Geotechnical Submittals.” The Engineer will 

receive review comments and drawing markups for these submittals from the Geotechnical 

Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 

Management Unit or the Geotechnical Engineering Unit unless both units require submittal 

copies in which case submit a set of supporting calculations to each unit. Provide additional 

copies of any submittal as directed. 

 

STRUCTURE SUBMITTALS 

 

Submittal 

Submittal 

Required by 

Structures 

Management 

Unit? 

Submittal 

Required by 

Geotechnical 

Engineering 

Unit? 

Contract Reference 

Requiring Submittal 
1
 

Arch Culvert Falsework Y N 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 
7 Y N 

Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams Y Y Article 410-4 

Foam Joint Seals 
6
 Y N “Foam Joint Seals” 

Expansion Joint Seals 

(hold down plate type with base 

angle) 

Y N “Expansion Joint Seals” 

Expansion Joint Seals 

(modular) 
Y N 

“Modular Expansion Joint 

Seals” 

Expansion Joint Seals 

(strip seals) 

 

Y 

 

N 
“Strip Seal Expansion Joints” 
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Falsework & Forms 2 

(substructure) 
Y N 

Article 420-3 & “Falsework 

and Formwork” 

Falsework & Forms 

(superstructure) 
Y N 

Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad Y N Railroad Provisions 

Maintenance and Protection of 

Traffic Beneath Proposed Structure 
Y N 

“Maintenance and Protection 

of Traffic Beneath Proposed 

Structure at Station ___” 

Metal Bridge Railing Y N Plan Note 

Metal Stay-in-Place Forms Y N Article 420-3 

Metalwork for Elastomeric Bearings 
4,5 

Y N Article 1072-8 

Miscellaneous Metalwork 4,5 Y N Article 1072-8 

Disc Bearings 
4
 Y N “Disc Bearings” 

Overhead and Digital Message Signs 

(DMS) (metalwork and foundations) 
Y N Applicable Provisions 

Placement of Equipment on 

Structures (cranes, etc.) 
Y N Article 420-20 

Prestressed Concrete Box Beam 

(detensioning sequences) 3 
Y N Article 1078-11 

Precast Concrete Box Culverts  Y N 

“Optional Precast Reinforced 

Concrete Box Culvert at 

Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
Y N Article 1078-11 

Prestressed Concrete Deck Panels  Y N Article 420-3 

Prestressed Concrete Girder 

(strand elongation and 

detensioning sequences) 

Y N Articles 1078-8 and 1078-11 

Removal of Existing Structure over 

Railroad 
Y N Railroad Provisions 

 

Revised Bridge Deck Plans 

(adaptation to prestressed deck 

panels) 

 

Y 

 

N 

 

Article 420-3 

Revised Bridge Deck Plans 

(adaptation to modular expansion 

joint seals) 

Y N 
“Modular Expansion Joint 

Seals” 
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Sound Barrier Wall (precast items) Y N 
Article 1077-2 &      “Sound 

Barrier Wall” 

Sound Barrier Wall Steel Fabrication 

Plans 5 
Y N 

Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 Y N Article 1072-8 

Temporary Detour Structures Y Y 

Article 400-3 & 

“Construction, Maintenance 

and Removal of Temporary 

Structure at Station ____” 

TFE Expansion Bearings 4 Y N Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are required.  

References in quotes refer to the provision by that name.  Articles refer to the Standard 

Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard Specifications are 

not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of Proposed 

Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 
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GEOTECHNICAL SUBMITTALS 

 

Submittal 

Submittals 

Required by 

Geotechnical 

Engineering 

Unit  

Submittals 

Required by 

Structures 

Management 

Unit 

Contract Reference 

Requiring Submittal 
1
 

Drilled Pier Construction Plans 
2 Y N Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 
2 

Y N Subarticle 411-5(A)(2) 

Pile Driving Equipment Data Forms 
2,3 Y N Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 

Reports 
2 Y N Subarticle 450-3(F)(3) 

Retaining Walls 
4 

Y; drawings 

and 

calculations 

Y; drawings Applicable Provisions 

Temporary Shoring 
4 

Y; drawings 

and 

calculations 

Y; drawings 
“Temporary Shoring” & 

“Temporary Soil Nail Walls” 

 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are required.  

References in quotes refer to the provision by that name.  Subarticles refer to the Standard 

Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal electronically 

(PDF via email), US mail or other delivery service to the appropriate Geotechnical Engineering Unit 

regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 

https://connect.ncdot.gov/projects/construction/ConstManRefDocs/PILE%20DRIVING%20

EQUIPMENT%20DATA%20FORM.pdf 
See second page of form for submittal instructions. 

 

4. Electronic copy of submittal is required.  See referenced provision. 
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CRANE SAFETY (6-20-19) 

 

Comply with the manufacturer specifications and limitations applicable to the operation of any 

and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 

companies shall comply with the current Occupational Safety and Health Administration 

(OSHA) regulations.  

 

Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 

personnel or equipment must be reported to the Engineer and all applicable items listed below 

must be updated and submitted prior to continuing with crane operations. 

CRANE SAFETY SUBMITTAL LIST 

Competent Person:  Provide the name and qualifications of the “Competent Person”    

responsible for crane safety and lifting operations. The named competent person will have 

the responsibility and authority to stop any work activity due to safety concerns.  

Riggers:  Provide the qualifications and experience of the persons responsible for rigging 

operations. Qualifications and experience should include, but not be limited to, weight 

calculations, center of gravity determinations, selection and inspection of sling and rigging 

equipment, and safe rigging practices.   

Crane Inspections:  Inspection records for all cranes shall be current and readily 

accessible for review upon request.  

Certifications:  Crane operators shall be certified by the National Commission for the 

Certification of Crane Operators (NCCCO) or the National Center for Construction 

Education and Research (NCCER). Other approved nationally accredited programs will be 

considered upon request. In addition, crane operators shall have a current CDL medical 

card. Submit a list of crane operator(s) and include current certification for each type of 

crane operated (small hydraulic, large hydraulic, small lattice, large lattice) and medical 

evaluations for each operator.  
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GROUT FOR STRUCTURES (12-1-17) 

1.0 DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 

dowel holes and recesses for structures.  This provision does not apply to grout placed in 

post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix 

and place grout in accordance with the manufacturer’s recommendations, the applicable 

sections of the Standard Specifications and this provision. 

2.0 MATERIAL REQUIREMENTS 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 

of the Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 

C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive 

strength is achieved. 

3.0 SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 

accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, 

oil, grease and other foreign matter.  Saturate concrete surfaces with clean water and 

remove excess water prior to placing grout. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 

equipment, labor, placement, and any incidentals necessary to complete the work shall be 

considered incidental to the structure item requiring grout. 
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ASBESTOS ASSESSMENT (11-30-23) 

1.0 INSPECTION FOR ASBESTOS CONTAINING MATERIAL 

Prior to conducting bridge demolition or renovation activities, the Contractor shall 

thoroughly inspect the bridge or affected components for the presence of asbestos 

containing material (ACM) using a firm prequalified by NCDOT to perform asbestos 

surveys. The inspection must be performed by a N.C. accredited asbestos inspector with 

experience inspecting bridges or other industrial structures. The N.C. accredited asbestos 

inspector must conduct a thorough inspection, identifying all asbestos-containing material 

as required by the Environmental Protection Agency National Emission Standards for 

Hazardous Air Pollutants (NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, 

Subpart M. 

The Contractor shall submit an inspection report to the Engineer, which at a minimum must 

include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project 

location map, photos of existing structure, the date of inspection and the name, N.C. 

accreditation number, and signature of the N.C. accredited asbestos inspector who 

performed the inspection and completed the report. The cover sheet of the report shall 

include project identification information. Place the following notes on the cover sheet of 

the report and check the appropriate box: 

___ ACM was found              

___ ACM was not found 

2.0 REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 

considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit 

(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health, 

if more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is 

to be removed from a structure and this work must be completed by a contractor 

prequalified by NCDOT to perform asbestos abatement. RACM is defined in 40 CFR, Part 

61, Subpart M. Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and 

Miscellaneous which does not meet the NESHAP RACM. 

3.0 DEMOLITION NOTIFICATION 

Even if no ACM is found (or if quantities are less than those required for a permit), a 

Demolition Notification (DHHS-3768) must be submitted to the HHCU. Notifications and 

Asbestos Permit applications require an original signature and must be submitted to the 

HHCU 10 working days prior to beginning demolition activities. The 10 working day 

period starts based on the post-marked date or date of hand delivery. Demolition that does 

not begin as originally notified requires submission of a separate revision form HHCU 
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3768-R to HHCU. Reference the North Carolina Administrative Code, Chapter 10A, 

Subchapter 41C, Article .0605 for directives on revision submissions. 

 

Contact Information 

Health Hazards Control Unit (HHCU) 

N.C. Department of Health and Human Services 

1912 Mail Service Center 

Raleigh, NC 27699-1912 

Telephone: (919) 707-5950 

Fax: (919) 870-4808 

4.0 SPECIAL CONSIDERATIONS 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and 

NESHAP requirements must be followed. For projects involving permitted RACM 

removals, both the applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  

Contact information is as follows: 

 

Buncombe County 

WNC Regional Air Pollution Control Agency 

49 Mt. Carmel Road 

Asheville, NC 28806  

(828) 250-6777 

 

Forsyth County 

Environmental Affairs Department 

537 N. Spruce Street 

Winston-Salem, NC 27101 

(336) 703-2440 

 

Mecklenburg County 

Land Use and Environmental Services Agency 

Mecklenburg Air Quality 

700 N. Tryon Street 

Charlotte, NC 28202 

(704) 336-5430 

5.0 ADDITIONAL INFORMATION 

Additional information may be found on N.C. asbestos rules, regulations, procedures, and 

N.C. accredited inspectors, as well as associated forms for demolition notifications and 

asbestos permit applications at the N.C. Asbestos Hazard Management Program website:  

https://epi.dph.ncdhhs.gov/asbestos/ahmp.html 
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6.0 MEASUREMENT AND PAYMENT 

Asbestos Assessment Payment will be paid at the lump sum contract unit price and will be 

full compensation for all asbestos inspections, reports, permitting and notifications. 
Payment will be made under: 

Pay Item Pay Unit 

Asbestos Assessment Lump Sum 
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PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 9-19-23) Z-1 

PERMITS 
 
The Contractor's attention is directed to the following permits, which have been issued to the 
Department of Transportation by the authority granting the permit. 
 
PERMIT AUTHORITY GRANTING THE PERMIT 
Dredge and Fill and/or  
Work in Navigable Waters (404) U. S. Army Corps of Engineers 

Water Quality (401) Division of Environmental Management, DEQ 
State of North Carolina 

 
The Contractor shall comply with all applicable permit conditions during construction of this 
project.   
 
Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 
The Contractor's attention is also directed to Articles 107-10 and 107-13 of the Standard 
Specifications and the following: 
 
Should the Contractor propose to utilize construction methods (such as temporary structures or fill 
in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 
permit action is required.  The Contractor shall also be responsible for initiating the request for the 
authorization of such construction method by the permitting agency.  The request shall be 
submitted through the Engineer.  The Contractor shall not utilize the construction method until it 
is approved by the permitting agency.  The request normally takes approximately 60 days to 
process; however, no extensions of time or additional compensation will be granted for delays 
resulting from the Contractor's request for approval of construction methods not specifically 
identified in the permit. 
 
Where construction moratoriums are contained in a permit condition which restricts the 
Contractor's activities to certain times of the year, those moratoriums will apply only to the 
portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 
that activities outside those areas is done in such a manner as to not affect the restricted 
waters, wetlands or buffer zones. 



  STATE OF NORTH CAROLINA 

 DEPARTMENT OF TRANSPORTATION
ROY COOPER J.R. “JOEY: HOPKINS 

GOVERNOR   SECRETARY 

Mailing Address: 
NC DEPARTMENT OF TRANSPORTATION 
ENVIRONMENTAL ANALYSIS UNIT 
1598 MAIL SERVICE CENTER 
RALEIGH NC 27699-1598 

Telephone: (919) 707-6000 

Customer Service:  1-877-368-4968 

Website: www.ncdot.gov 

Location: 
1000 BIRCH RIDGE DRIVE 

RALEIGH NC 27610 

December 18, 2023 

MEMORANDUM TO:  Division Environmental and Construction Units 

FROM:  Michael A. Turchy, ECAP Group Leader 
Environmental Analysis Unit 

SUBJECT: Environmental Permits for the Replacement of Bridges 122 and 126 on 
US 52 over Toms Creek in Surry County, Division 11, TIP: B-5527. 

Please find enclosed the following permits for this project: 

Agency Permit Type Permit Expiration 
US Army Corps of Engineers 
Section 404 Clean Water Act Permit 

Regional General Permit 50 May 25, 2025 

NC Division of Water Resources 
Section 401 Water Quality Certification 

General Certification No. 4135 [RGP50] May 25, 2025 

Work is authorized by the above referenced permit provided it is accomplished in strict accordance with 
the permitted plans.  The Environmental Coordination and Permitting Group or the Division Environmental 
Office must be consulted if any deviation from the permit(s) is required. 

The General Conditions and Certifications for Nationwide and Regional Permits can be referenced at: 
https://xfer.services.ncdot.gov/pdea/PermIssued/_General_Conditions_and_Certifications/ 

The Project Commitments “Greensheet” is located on the Preconstruction SharePoint Dashboard at: 
https://connect.ncdot.gov/site/preconstruction 
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U.S. ARMY CORPS OF ENGINEERS 
WILMINGTON DISTRICT 

 
                       Action ID.: SAW-2023-02227   B-5527    County: Surry 
 

GENERAL PERMIT (REGIONAL AND NATIONWIDE) VERIFICATION 
 
Property Owner / Authorized Agent:  
               North Carolina Department of Transportation 
               Attn: Mr. Michael A. Turchy  
               Environmental Coordination and Permitting Group Leader 
                
Address: 1598 Mail Service Center 
  Raleigh, North Carolina 27699-1598 
                919-707-6157 
 
Size and location of property (water body, road name/number, town, etc.): The project is 
located at Bridge Numbers 122 and 126 along US 52 over Toms Creek in Surry County, 
North Carolina. 
 
Description of project area and activity: In order to replace the bridges, the permittee is 
authorized to impact waters of the U.S. as follows:  
 

Summary of Authorized Impacts and Required Mitigation  
Impact ID # NWP / 

GP # 
Open Water (ac) Wetland (ac) Stream (lf) 

Temporary Permanent Temporary Permanent Temporary Permanent 

Site 1 
(Toms 
Creek) 

RGP 50       

 
64’  

(bank 
stabilization) 

  
Impact Totals 0 0 0 0 0 64’ 

Total Loss of waters of the U.S. 
(wetlands and/or open waters in 

ac) 
0 Total Loss of waters of the U.S.  

(streams in lf) 0 

Required Wetland Mitigation (ac) 0 Required Stream Mitigation (lf) 0 
 
Applicable Law:   Section 404 (Clean Water Act, 33 USC 1344) 
  Section 10 (Rivers and Harbors Act, 33 USC 403) 
Authorization: Regional General Permit Number: RGP 50 
 Nationwide Permit Number:  
 
     Your work is authorized by the above referenced permit provided it is accomplished in strict 
accordance with the attached conditions, your submitted application, and the following special 
conditions: 
   

Special Conditions 
 

1. All work must be performed in strict compliance with (a) the description of work in the 
PCN and (b) the Permit Drawings titled, “B-5527 Permit Drawings 10-10-2023”, which were 
attached to the application dated November 15, 2023. Any modification to the description of 
work and/or the permit plans must be approved by the U.S. Army Corps of Engineers 
(USACE) prior to implementation. 
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2. In accordance with the concurrence letter to NCDOT from the U.S. Fish and Wildlife 
Service dated November 9, 2023, NCDOT shall adhere to the following ESA/Section 7 
commitments/conservation measures:  
 

- Tree clearing will take place from October 16 to March 31. 
 
- Should demolition occur during the bat active season (March 15 – November 15 for 
the purposes of this commitment), bridge structures will be surveyed within two weeks 
of demolition to ensure absence of bats. 
 
- Should night work occur, temporary lighting will be configured to only illuminate the 
active work areas and not the surrounding landscape. 
 

     - Permanent lighting will not be added to the roadway or bridges. 
 
3. NCDOT shall require its contractors and/or agents to comply with the terms and 
conditions of this authorization letter in the construction and maintenance of this project and 
shall provide each of its contractors and/or agents associated with the construction or 
maintenance of this project with a copy of this authorization letter, all conditions, and any 
authorized modifications. A copy of this authorization letter, all conditions, and any 
authorized modifications, shall be available at the project site during construction and 
maintenance of this project.   
 

     Any violation of the attached conditions or deviation from your submitted plans may subject 
the permittee to a stop work order, a restoration order, a Class I administrative penalty, and/or 
appropriate legal action.   
          
     This verification will remain valid until the expiration date identified below unless the 
nationwide and/or regional general permit authorization is modified, suspended or revoked. If, 
prior to the expiration date identified below, the nationwide and/or regional general permit 
authorization is reissued and/or modified, this verification will remain valid until the expiration 
date identified below, provided it complies with all requirements of the modified nationwide 
and/or regional general permit. If the nationwide and/or regional general permit authorization 
expires or is suspended, revoked, or is modified, such that the activity would no longer comply 
with the terms and conditions of the nationwide and/or regional general permit, activities which 
have commenced (i.e., are under construction) or are under contract to commence in reliance 
upon the nationwide and/or regional general permit, will remain authorized provided the activity 
is completed within twelve months of the date of the nationwide and/or regional general permit’s 
expiration, modification or revocation, unless discretionary authority has been exercised on a 
case-by-case basis to modify, suspend or revoke the authorization.   
 
     Activities subject to Section 404 (as indicated above) may also require an individual Section 
401 Water Quality Certification. You should contact the NC Division of Water Resources 
(telephone 828-296-4500) to determine Section 401 requirements.      
  
     This Department of the Army verification does not relieve the permittee of the responsibility 
to obtain any other required Federal, State or local approvals/permits. 
 

P-4



   
SAW-2023-02227, B-5527, Surry Co.         -3- 

 
 
 
     If there are any questions regarding this verification, any of the conditions of the Permit, or 
the U.S. Army Corps of Engineers regulatory program, please contact Lori Beckwith at 
loretta.a.beckwith@usace.army.mil or 828-230-0483. 
 
 
USACE Regulatory Official:  Monte Matthews___________________________ 
 
Date: December 12, 2023   Expiration Date of Verification: May 25, 2025 

 
Copy furnished:  
 
NCDOT, Ms. Erin Cheely 

2023.12.12 
12:16:17 -05'00'
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Action ID Number: SAW-2023-02227    B-5527    
 
County: Surry  
                                 
Permittee: NCDOT, Mr. Michael A. Turchy  
                  Environmental Coordination and Permitting Group Leader 
  
Project Name: NCDOT / B-5527 / Bridges 122 and 126 / Div 11 
 
Regional General Permit: RGP 50 
 
Date Verification Issued: December 12, 2023  
 
Project Manager: Lori Beckwith 
 
Upon completion of the activity authorized by this permit and any mitigation 
required by the permit, sign this certification and return it to the following 
address: 
 

US ARMY CORPS OF ENGINEERS 
WILMINGTON DISTRICT 

Attn: Lori Beckwith 
151 Patton Avenue 

Room 208 
Asheville, NC 28801-5006 

 
Please note that your permitted activity is subject to a compliance inspection by a 
U. S. Army Corps of Engineers representative.  Failure to comply with any terms 
or conditions of this authorization may result in the U.S. Army Corps of Engineers 
suspending, modifying or revoking the authorization and/or issuing a Class I 
administrative penalty, or initiating other appropriate legal action. 
 
I hereby certify that the work authorized by the above referenced permit has been 
completed in accordance with the terms and condition of the said permit, and 
required mitigation was completed in accordance with the permit conditions. 
 
 
 
 _______________________________________ ______________________ 
 Signature of Permittee      Date 
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: SURRY

ROADWAY ITEMS

0001 Lump Sum0000100000-N 800 L.S.MOBILIZATION

0002 Lump Sum0000400000-N 801 L.S.CONSTRUCTION SURVEYING

0003 1,500
CY

0036000000-E 225 UNDERCUT EXCAVATION

0004 Lump Sum0043000000-N 226 L.S.GRADING

0005 1
ACR

0050000000-E 226 SUPPLEMENTARY CLEARING &
GRUBBING

0006 56
LF

0141000000-E 240 BERM DITCH CONSTRUCTION

0007 1,400
CY

0195000000-E 265 SELECT GRANULAR MATERIAL

0008 900
SY

0196000000-E 270 GEOTEXTILE FOR SOIL
STABILIZATION

0009 360
SY

0223000000-E 275 ROCK PLATING

0010 Lump Sum0248000000-N SP L.S.GENERIC GRADING ITEM
TYPE 1 BRIDGE APPROACH FILL, STA
23+18 -L- NB

0011 Lump Sum0248000000-N SP L.S.GENERIC GRADING ITEM
TYPE 1 BRIDGE APPROACH FILL, STA
23+79 -L- SB

0012 60
TON

0318000000-E 300 FOUNDATION CONDITIONING
MATERIAL, MINOR STRUCTURES

0013 180
SY

0321000000-E 300 FOUNDATION CONDITIONING
GEOTEXTILE

0014 228
LF

0448300000-E 310 18" RC PIPE CULVERTS, CLASS IV

0015 296
LF

0588000000-E 310 18" CS PIPE CULVERTS, 0.064" THICK

0016 12
EA

0636000000-E 310 **" CS PIPE ELBOWS, *****" THICK
(18", 0.064")

0017 192
LF

0973100000-E 330 **" WELDED STEEL PIPE, ****" THICK,
GRADE B IN SOIL
(18", 0.250")
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: SURRY

0018 192
LF

0973300000-E 330 **" WELDED STEEL PIPE, ****" THICK,
GRADE B NOT IN SOIL
(18", 0.250")

0019 463.7
LF

0995000000-E 340 PIPE REMOVAL

0020 100
CY

1099500000-E 505 SHALLOW UNDERCUT

0021 200
TON

1099700000-E 505 CLASS IV SUBGRADE STABILIZATION

0022 1,100
SY

1112000000-E 505 GEOTEXTILE FOR SUBGRADE
STABILIZATION

0023 3,640
TON

1121000000-E 520 AGGREGATE BASE COURSE

0024 380
SY

1330000000-E 607 INCIDENTAL MILLING

0025 7,010
TON

1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE
B25.0C

0026 4,140
TON

1503000000-E 610 ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0027 3,470
TON

1524200000-E 610 ASPHALT CONC SURFACE COURSE,
TYPE S9.5D

0028 515
TON

1575000000-E 620 ASPHALT BINDER FOR PLANT MIX

0029 200
TON

1577000000-E 620 POLYMER MODIFIED ASPHALT
BINDER FOR PLANT MIX

0030 500
TON

1693000000-E 654 ASPHALT PLANT MIX, PAVEMENT
REPAIR

0031 11,860
LF

1840000000-E 665 MILLED RUMBLE STRIPS (ASPHALT
CONCRETE)

0032 134
CY

2022000000-E 815 SUBDRAIN EXCAVATION

0033 600
SY

2026000000-E 815 GEOTEXTILE FOR SUBSURFACE
DRAINS

0034 101
CY

2036000000-E 815 SUBDRAIN COARSE AGGREGATE
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County: SURRY

0035 600
LF

2044000000-E 815 6" PERFORATED SUBDRAIN PIPE

0036 2
EA

2070000000-N 815 SUBDRAIN PIPE OUTLET

0037 12
LF

2077000000-E 815 6" OUTLET PIPE

0038 5,680
LF

2099000000-E 816 SHOULDER DRAIN

0039 5,680
LF

2110000000-E 816 4" SHOULDER DRAIN PIPE

0040 155
LF

2121000000-E 816 4" OUTLET PIPE FOR SHOULDER
DRAINS

0041 5
EA

2132000000-N 816 CONCRETE PAD FOR SHOULDER
DRAIN PIPE OUTLET

0042 86
CY

2275000000-E SP FLOWABLE FILL

0043 11
EA

2286000000-N 840 MASONRY DRAINAGE STRUCTURES

0044 1.25
LF

2308000000-E 840 MASONRY DRAINAGE STRUCTURES

0045 6
EA

2354000000-N 840 FRAME WITH GRATE, STD 840.22

0046 4
EA

2367000000-N 840 FRAME WITH TWO GRATES, STD
840.29

0047 1
EA

2396000000-N 840 FRAME WITH COVER, STD 840.54

0048 45
LF

2556000000-E 846 SHOULDER BERM GUTTER

0049 11
SY

2619000000-E 850 4" CONCRETE PAVED DITCH

0050 2,750
LF

3030000000-E 862 STEEL BEAM GUARDRAIL

0051 20
EA

3150000000-N 862 ADDITIONAL GUARDRAIL POSTS
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   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: SURRY

0052 2
EA

3210000000-N 862 GUARDRAIL END UNITS, TYPE CAT-1

0053 4
EA

3287000000-N 862 GUARDRAIL END UNITS, TYPE TL-3

0054 8
EA

3317000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE B-
77

0055 1,100
LF

3345000000-E 864 REMOVE & RESET EXISTING
GUARDRAIL

0056 2,670
LF

3360000000-E 863 REMOVE EXISTING GUARDRAIL

0057 700
LF

3365000000-E 863 REMOVE EXISTING GUIDERAIL

0058 2,087.5
LF

3380000000-E 862 TEMPORARY STEEL BEAM
GUARDRAIL

0059 11
EA

3387000000-N 862 TEMPORARY GUARDRAIL ANCHOR
UNITS, TYPE *********
(B-77)

0060 3
EA

3389150000-N 862 TEMPORARY GUARDRAIL END UNITS,
TYPE *****
(CAT-1)

0061 4
EA

3389150000-N 862 TEMPORARY GUARDRAIL END UNITS,
TYPE *****
(TL-3)

0062 700
LF

3389400000-E 865 DOUBLE FACED CABLE GUIDERAIL

0063 3
EA

3389600000-N 865 CABLE GUIDERAIL ANCHOR UNITS

0064 2
EA

3435000000-N SP GENERIC GUARDRAIL ITEM
TEMPORARY IMPACT ATTENUATOR
UNITS, TYPE TL-3

0065 260
TON

3635000000-E 876 RIP RAP, CLASS II

0066 35
TON

3649000000-E 876 RIP RAP, CLASS B

0067 4,675
SY

3656000000-E 876 GEOTEXTILE FOR DRAINAGE
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County: SURRY

0068 1
CY

4054000000-E 902 PLAIN CONCRETE SIGN
FOUNDATIONS

0069 225
LB

4060000000-E 903 SUPPORTS, BREAKAWAY STEEL
BEAM

0070 163
LF

4072000000-E 903 SUPPORTS, 3-LB STEEL U-CHANNEL

0071 2
EA

4096000000-N 904 SIGN ERECTION, TYPE D

0072 3
EA

4102000000-N 904 SIGN ERECTION, TYPE E

0073 1
EA

4108000000-N 904 SIGN ERECTION, TYPE F

0074 1
EA

4110000000-N 904 SIGN ERECTION, TYPE *** (GROUND
MOUNTED)
(A)

0075 2
EA

4155000000-N 907 DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0076 3
EA

4158000000-N 907 DISPOSAL OF SIGN SYSTEM, WOOD

0077 597
SF

4402000000-E SP HIGH VISIBILITY STATIONARY SIGNS

0078 518
SF

4407000000-E SP HIGH VISIBILITY PORTABLE SIGNS

0079 92
SF

4410000000-E 1110 WORK ZONE SIGNS (BARRICADE
MOUNTED)

0080 4
EA

4415000000-N 1115 FLASHING ARROW BOARD

0081 4
EA

4420000000-N 1120 PORTABLE CHANGEABLE MESSAGE
SIGN

0082 2
EA

4423000000-N SP WORK ZONE DIGITAL SPEED LIMIT
SIGNS

0083 22
EA

4424000000-N SP WORK ZONE PRESENCE LIGHTING

0084 300
EA

4432000000-N SP HIGH VISIBILITY DRUMS
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County: SURRY

0085 26
EA

4434000000-N 1140 SEQUENTIAL FLASHING WARNING
LIGHTS

0086 64
LF

4445000000-E 1145 BARRICADES (TYPE III)

0087 3
EA

4465000000-N 1160 TEMPORARY CRASH CUSHIONS

0088 3
EA

4470000000-N 1160 REMOVE & RESET TEMPORARY
CRASH CUSHION

0089 6
EA

4480000000-N 1165 TMA

0090 4,157
LF

4485000000-E 1170 PORTABLE CONCRETE BARRIER

0091 1,421
LF

4500000000-E 1170 REMOVE AND RESET PORTABLE
CONCRETE BARRIER

0092 200
HR

4510000000-N 1190 LAW ENFORCEMENT

0093 2
EA

4600000000-N SP GENERIC TRAFFIC CONTROL ITEM
CONNECTED LANE CLOSURE
SYSTEM

0094 200
EA

4650000000-N 1251 TEMPORARY RAISED PAVEMENT
MARKERS

0095 49,620
LF

4810000000-E 1205 PAINT PAVEMENT MARKING LINES (4")

0096 629
LF

4846000000-E 1205 POLYUREA PAVEMENT MARKING
LINES (**", *** MILS)
(12", 30 MILS)

0097 8,996
LF

4846000000-E 1205 POLYUREA PAVEMENT MARKING
LINES (**", *** MILS)
(6", 30 MILS)

0098 11,550
LF

4850000000-E 1205 REMOVAL OF PAVEMENT MARKING
LINES (4")

0099 87
EA

4905100000-N 1253 NON-CAST IRON SNOWPLOWABLE
PAVEMENT MARKER

0100 Lump Sum5255000000-N 1413 L.S.PORTABLE LIGHTING

0101 5,900
LF

6000000000-E 1605 TEMPORARY SILT FENCE
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County: SURRY

0102 430
TON

6006000000-E 1610 STONE FOR EROSION CONTROL,
CLASS A

0103 570
TON

6009000000-E 1610 STONE FOR EROSION CONTROL,
CLASS B

0104 1,510
TON

6012000000-E 1610 SEDIMENT CONTROL STONE

0105 27
ACR

6015000000-E 1615 TEMPORARY MULCHING

0106 1,300
LB

6018000000-E 1620 SEED FOR TEMPORARY SEEDING

0107 6.5
TON

6021000000-E 1620 FERTILIZER FOR TEMPORARY
SEEDING

0108 1,200
LF

6024000000-E 1622 TEMPORARY SLOPE DRAINS

0109 500
LF

6029000000-E SP SAFETY FENCE

0110 1,500
CY

6030000000-E 1630 SILT EXCAVATION

0111 13,000
SY

6036000000-E 1631 MATTING FOR EROSION CONTROL

0112 100
SY

6037000000-E 1629 COIR FIBER MAT

0113 1,685
LF

6042000000-E 1632 1/4" HARDWARE CLOTH

0114 100
LF

6045000000-E SP **" TEMPORARY PIPE
(18")

0115 28
EA

6070000000-N 1639 SPECIAL STILLING BASINS

0116 375
LB

6071002000-E 1642 FLOCCULANT

0117 600
LF

6071010000-E 1642 WATTLE

0118 40
LF

6071030000-E 1640 COIR FIBER BAFFLE
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0119 24
ACR

6084000000-E 1660 SEEDING & MULCHING

0120 12
ACR

6087000000-E 1660 MOWING

0121 300
LB

6090000000-E 1661 SEED FOR REPAIR SEEDING

0122 0.75
TON

6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING

0123 450
LB

6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING

0124 13.5
TON

6108000000-E 1665 FERTILIZER TOPDRESSING

0125 565
LF

6111000000-E SP IMPERVIOUS DIKE

0126 30
MHR

6114500000-N 1667 SPECIALIZED HAND MOWING

0127 7
MHR

6114800000-N SP MANUAL LITTER REMOVAL

0128 1
TON

6114900000-E SP LITTER DISPOSAL

0129 50
EA

6117000000-N 1675 RESPONSE FOR EROSION CONTROL

0130 5
EA

6117500000-N SP CONCRETE WASHOUT STRUCTURE

STRUCTURE ITEMS

0131 Lump Sum8007000000-N 400 L.S.CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP STRUCTURE AT
STA ************
(18+12 -DET- SB)

0132 Lump Sum8017000000-N SP L.S.CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(23+18.00 -L- NB)

0133 Lump Sum8035000000-N 402 L.S.REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(23+18.00 -L- NB)
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0134 Lump Sum8035000000-N 402 L.S.REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(23+79.00 -L- SB)

0135 Lump Sum8065000000-N SP L.S.ASBESTOS ASSESSMENT

0136 27.6
LF

8096000000-E 450 PILE EXCAVATION IN SOIL

0137 22.4
LF

8097000000-E 450 PILE EXCAVATION NOT IN SOIL

0138 259.8
LF

8108000000-E 411 **'-**" DIA DRILLED PIERS
(4'-0")

0139 132.2
LF

8111600000-E 411 PERMANENT STEEL CASING FOR 4'-0"
DIA DRILLED PIER

0140 2
EA

8115000000-N 411 CSL TESTING

0141 Lump Sum8121000000-N 412 L.S.UNCLASSIFIED STRUCTURE
EXCAVATION AT STATION ********
(23+18.00 -L- NB)

0142 Lump Sum8121000000-N 412 L.S.UNCLASSIFIED STRUCTURE
EXCAVATION AT STATION ********
(23+79.00 -L- SB)

0143 19,759
SF

8147000000-E 420 REINFORCED CONCRETE DECK SLAB

0144 20,904
SF

8161000000-E 420 GROOVING BRIDGE FLOORS

0145 347.2
CY

8182000000-E 420 CLASS A CONCRETE (BRIDGE)

0146 Lump Sum8210000000-N 422 L.S.BRIDGE APPROACH SLABS, STATION
************
(23+18.00 -L- NB)

0147 Lump Sum8210000000-N 422 L.S.BRIDGE APPROACH SLABS, STATION
************
(23+79.00 -L- SB)

0148 76,533
LB

8217000000-E 425 REINFORCING STEEL (BRIDGE)

0149 13,218
LB

8238000000-E 425 SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)
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0150 2,174.2
LF

8262000000-E 430 45" PRESTRESSED CONCRETE
GIRDERS

0151 28
EA

8328200000-E 450 PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP 12 X 53)

0152 810
LF

8364000000-E 450 HP 12 X 53 STEEL PILES

0153 9
EA

8391000000-N 450 STEEL PILE POINTS

0154 1
EA

8394000000-N 450 DYNAMIC PILE TESTING

0155 873.4
LF

8503000000-E 460 CONCRETE BARRIER RAIL

0156 3,320
TON

8608000000-E 876 RIP RAP CLASS II (2'-0" THICK)

0157 3,691
SY

8622000000-E 876 GEOTEXTILE FOR DRAINAGE

0158 Lump Sum8657000000-N 430 L.S.ELASTOMERIC BEARINGS

Total Amount Of Bid For Entire Project :0653/Mar14/Q318486/D683336542000/E158
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Vendor 1 of 4: SMITH-ROWE, LLC (9965)
Call Order 009 (Proposal: C204208)

Bid Information
Proposal County: SURRY

Vendor Address: 639 OLD US 52 SOUTH
MOUNT AIRY , NC , 27030

Signature Check: William Franklin Fulp Jr.

Time Bid Received: April 16, 2024 01:54 PM

Amendment Count: 0

Bid Checksum: 97B7735C71

Bid Total: $13,065,361.82

Items Total: $13,065,361.82

Time Total: $0.00

Bidding Errors:
None.

Letting of 04/16/2024 NCDOT Detailed Bid Report
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Vendor 1 of 4: SMITH-ROWE, LLC (9965)
Call Order 009 (Proposal: C204208)

Bid Bond Information
Projects:

Counties:

Bond ID: 4965-E14D-C62D-7696

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation: CT

Agency Execution Date: 2024-04-16T00:00:00

Surety Name: Tinubu Surety

Bond Agency Name: Travelers Casualty and Surety
Company of America

Letting of 04/16/2024 NCDOT Detailed Bid Report
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Letting: L240416 North Carolina Department of Transportation Contract ID: C204208

04/16/2024 02:00:00 PM 9965 - Smith-Rowe, LLC Call: 009

DBE Load Information

Letting ID: L240416

Letting Date: 04/16/2024

Call Order: 009

Contract ID: C204208

Project: STATE FUNDEDSTATE FUNDEDSTATE FUNDEDSTATE FUNDED

Bid Total: $13,065,361.82

DBE Goal: 3.00% ($391,960.85)

Vendor ID: 9965

Vendor Name: Smith-Rowe, LLC

DBE Entered: 7.27% ($950,045.71)

Vendor ID DBE Name Is Supplier? City/State Goods/Service Amount

12802 NICKELSTON INDUSTRIES INC False P.O. Box 133   

LAWSONVILLE, NC 

27022

SubContractor 196,650.00

4761 TRAFFIC CONTROL SAFETY SERVICES 

INC

False P.O. Box 24511   

WINSTON SALEM, 

NC 27114

SubContractor 20,466.00

11402 FLORENCE CONCRETE PRODUCTS INC False P.O. Box 5506   

FLORENCE, SC 

29502

Manufacturer 424,512.55

4388 FOOTHILLS CONSTRUCTION SERVICES 

INC

False 6081 PEA RIDGE 

PASS   

HAMPTONVILLE, 

NC 27020

SubContractor 204,880.00

3230 HIATT & MASON ENTERPRISES INC False P.O. Box 1378   

MOUNT AIRY, NC 

27030

SubContractor 103,537.16

Errors: No Check: 97B7735C71
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Letting: L240416 North Carolina Department of Transportation Contract ID: C204208

04/16/2024 02:00:00 PM 9965 - Smith-Rowe, LLC Call: 009

BondID: 4965-E14D-C62D-7696

Surety Registry Agency: Tinubu Surety

Verified?: 1

Surety Agency: Travelers Casualty and Surety Company of America

Bond Execution Date: 2024-04-16T00:00:00

Errors: No Check: 97B7735C71
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Letting: L240416 North Carolina Department of Transportation Contract ID: C204208

04/16/2024 02:00:00 PM 9965 - Smith-Rowe, LLC Call: 009

Line Number Item Number Quantity Unit Unit Price Extension Price

Section 0001

ROADWAY ITEMS 

0001 0000100000-N 1.000 LS $653,250.0000 $653,250.00

MOBILIZATION  

0002 0000400000-N 1.000 LS $74,300.0000 $74,300.00

CONSTRUCTION SURVEYING  

0003 0036000000-E 1500.000 CY $27.5000 $41,250.00

UNDERCUT EXCAVATION  

0004 0043000000-N 1.000 LS $1,768,000.0000 $1,768,000.00

GRADING  

0005 0050000000-E 1.000 ACR $1.0000 $1.00

SUPPLEMENTARY CLEARING & GRUBBING  

0006 0141000000-E 56.000 LF $11.6200 $650.72

BERM DITCH CONSTRUCTION  

0007 0195000000-E 1400.000 CY $0.0100 $14.00

SELECT GRANULAR MATERIAL  

0008 0196000000-E 900.000 SY $3.6500 $3,285.00

GEOTEXTILE FOR SOIL STABILIZATION  

0009 0223000000-E 360.000 SY $83.5000 $30,060.00

ROCK PLATING  

0010 0248000000-N 1.000 LS $37,600.0000 $37,600.00

GENERIC GRADING ITEM TYPE 1 BRIDGE APPROACH FILL, STA 23+18 -L- NB 

0011 0248000000-N 1.000 LS $37,600.0000 $37,600.00

GENERIC GRADING ITEM TYPE 1 BRIDGE APPROACH FILL, STA 23+79 -L- SB 

0012 0318000000-E 60.000 TON $46.5200 $2,791.20

FOUNDATION CONDITIONING MATERIAL, MINOR STRUCTURES  

0013 0321000000-E 180.000 SY $3.9000 $702.00

FOUNDATION CONDITIONING GEOTEXTILE  

0014 0448300000-E 228.000 LF $126.4600 $28,832.88

18" RC PIPE CULVERTS, CLASS IV  

0015 0588000000-E 296.000 LF $93.7600 $27,752.96

18" CS PIPE CULVERTS, 0.064" THICK  

0016 0636000000-E 12.000 EA $806.5900 $9,679.08

**" CS PIPE ELBOWS, *****" THICK (18", 0.064") 

0017 0973100000-E 192.000 LF $2,235.3200 $429,181.44

**" WELDED STEEL PIPE, ****" THICK, GRADE B IN SOIL (18", 0.250") 

0018 0973300000-E 192.000 LF $1.0000 $192.00

**" WELDED STEEL PIPE, ****" THICK, GRADE B NOT IN SOIL (18", 0.250") 

0019 0995000000-E 463.700 LF $28.0500 $13,006.79

PIPE REMOVAL  

0020 1099500000-E 100.000 CY $25.5500 $2,555.00

SHALLOW UNDERCUT  

0021 1099700000-E 200.000 TON $44.8000 $8,960.00

CLASS IV SUBGRADE STABILIZATION  

0022 1112000000-E 1100.000 SY $6.0500 $6,655.00

GEOTEXTILE FOR SUBGRADE STABILIZATION  

0023 1121000000-E 3640.000 TON $43.4500 $158,158.00

AGGREGATE BASE COURSE  

Errors: No Check: 97B7735C71
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Letting: L240416 North Carolina Department of Transportation Contract ID: C204208

04/16/2024 02:00:00 PM 9965 - Smith-Rowe, LLC Call: 009

0024 1330000000-E 380.000 SY $77.3000 $29,374.00

INCIDENTAL MILLING  

0025 1491000000-E 7010.000 TON $125.0000 $876,250.00

ASPHALT CONC BASE COURSE, TYPE B25.0C  

0026 1503000000-E 4140.000 TON $125.0000 $517,500.00

ASPHALT CONC INTERMEDIATE COURSE, TYPE I19.0C  

0027 1524200000-E 3470.000 TON $150.0000 $520,500.00

ASPHALT CONC SURFACE COURSE, TYPE S9.5D  

0028 1575000000-E 515.000 TON $740.0000 $381,100.00

ASPHALT BINDER FOR PLANT MIX  

0029 1577000000-E 200.000 TON $850.0000 $170,000.00

POLYMER MODIFIED ASPHALT BINDER FOR PLANT MIX  

0030 1693000000-E 500.000 TON $10.0000 $5,000.00

ASPHALT PLANT MIX, PAVEMENT REPAIR  

0031 1840000000-E 11860.000 LF $2.0500 $24,313.00

MILLED RUMBLE STRIPS (ASPHALT CONCRETE)  

0032 2022000000-E 134.000 CY $37.9000 $5,078.60

SUBDRAIN EXCAVATION  

0033 2026000000-E 600.000 SY $5.4500 $3,270.00

GEOTEXTILE FOR SUBSURFACE DRAINS  

0034 2036000000-E 101.000 CY $73.8000 $7,453.80

SUBDRAIN COARSE AGGREGATE  

0035 2044000000-E 600.000 LF $7.5000 $4,500.00

6" PERFORATED SUBDRAIN PIPE  

0036 2070000000-N 2.000 EA $513.5000 $1,027.00

SUBDRAIN PIPE OUTLET  

0037 2077000000-E 12.000 LF $58.6000 $703.20

6" OUTLET PIPE  

0038 2099000000-E 5680.000 LF $16.8000 $95,424.00

SHOULDER DRAIN  

0039 2110000000-E 5680.000 LF $5.1000 $28,968.00

4" SHOULDER DRAIN PIPE  

0040 2121000000-E 155.000 LF $42.2500 $6,548.75

4" OUTLET PIPE FOR SHOULDER DRAINS  

0041 2132000000-N 5.000 EA $670.5000 $3,352.50

CONCRETE PAD FOR SHOULDER DRAIN PIPE OUTLET  

0042 2275000000-E 86.000 CY $1.0000 $86.00

FLOWABLE FILL  

0043 2286000000-N 11.000 EA $3,918.3500 $43,101.85

MASONRY DRAINAGE STRUCTURES  

0044 2308000000-E 1.250 LF $700.4300 $875.54

MASONRY DRAINAGE STRUCTURES  

0045 2354000000-N 6.000 EA $2,590.0400 $15,540.24

FRAME WITH GRATE, STD 840.22  

0046 2367000000-N 4.000 EA $1,138.0400 $4,552.16

FRAME WITH TWO GRATES, STD 840.29  

0047 2396000000-N 1.000 EA $980.0900 $980.09

FRAME WITH COVER, STD 840.54  

0048 2556000000-E 45.000 LF $131.7500 $5,928.75

Errors: No Check: 97B7735C71
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Letting: L240416 North Carolina Department of Transportation Contract ID: C204208

04/16/2024 02:00:00 PM 9965 - Smith-Rowe, LLC Call: 009

SHOULDER BERM GUTTER  

0049 2619000000-E 11.000 SY $435.0000 $4,785.00

4" CONCRETE PAVED DITCH  

0050 3030000000-E 2750.000 LF $23.0000 $63,250.00

STEEL BEAM GUARDRAIL  

0051 3150000000-N 20.000 EA $0.0100 $0.20

ADDITIONAL GUARDRAIL POSTS  

0052 3210000000-N 2.000 EA $1,000.0000 $2,000.00

GUARDRAIL END UNITS, TYPE CAT-1  

0053 3287000000-N 4.000 EA $3,100.0000 $12,400.00

GUARDRAIL END UNITS, TYPE TL-3  

0054 3317000000-N 8.000 EA $2,675.0000 $21,400.00

GUARDRAIL ANCHOR UNITS, TYPE B-77  

0055 3345000000-E 1100.000 LF $12.0000 $13,200.00

REMOVE & RESET EXISTING GUARDRAIL  

0056 3360000000-E 2670.000 LF $1.0000 $2,670.00

REMOVE EXISTING GUARDRAIL  

0057 3365000000-E 700.000 LF $3.0000 $2,100.00

REMOVE EXISTING GUIDERAIL  

0058 3380000000-E 2087.500 LF $12.0000 $25,050.00

TEMPORARY STEEL BEAM GUARDRAIL  

0059 3387000000-N 11.000 EA $2,500.0000 $27,500.00

TEMPORARY GUARDRAIL ANCHOR UNITS, TYPE ********* (B-77) 

0060 3389150000-N 3.000 EA $950.0000 $2,850.00

TEMPORARY GUARDRAIL END UNITS, TYPE ***** (CAT-1) 

0061 3389150000-N 4.000 EA $2,000.0000 $8,000.00

TEMPORARY GUARDRAIL END UNITS, TYPE ***** (TL-3) 

0062 3389400000-E 700.000 LF $15.0000 $10,500.00

DOUBLE FACED CABLE GUIDERAIL  

0063 3389600000-N 3.000 EA $2,800.0000 $8,400.00

CABLE GUIDERAIL ANCHOR UNITS  

0064 3435000000-N 2.000 EA $1,000.0000 $2,000.00

GENERIC GUARDRAIL ITEM TEMPORARY IMPACT ATTENUATOR UNITS, TYPE TL-3 

0065 3635000000-E 260.000 TON $65.1500 $16,939.00

RIP RAP, CLASS II  

0066 3649000000-E 35.000 TON $86.5000 $3,027.50

RIP RAP, CLASS B  

0067 3656000000-E 4675.000 SY $4.8100 $22,486.75

GEOTEXTILE FOR DRAINAGE  

0068 4054000000-E 1.000 CY $10.0000 $10.00

PLAIN CONCRETE SIGN FOUNDATIONS  

0069 4060000000-E 225.000 LB $19.5000 $4,387.50

SUPPORTS, BREAKAWAY STEEL BEAM  

0070 4072000000-E 163.000 LF $12.0000 $1,956.00

SUPPORTS, 3-LB STEEL U-CHANNEL  

0071 4096000000-N 2.000 EA $200.0000 $400.00

SIGN ERECTION, TYPE D  

0072 4102000000-N 3.000 EA $125.0000 $375.00

SIGN ERECTION, TYPE E  
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0073 4108000000-N 1.000 EA $200.0000 $200.00

SIGN ERECTION, TYPE F  

0074 4110000000-N 1.000 EA $1,250.0000 $1,250.00

SIGN ERECTION, TYPE *** (GROUND MOUNTED) (A) 

0075 4155000000-N 2.000 EA $1.0000 $2.00

DISPOSAL OF SIGN SYSTEM, U-CHANNEL  

0076 4158000000-N 3.000 EA $1.0000 $3.00

DISPOSAL OF SIGN SYSTEM, WOOD  

0077 4402000000-E 597.000 SF $15.0000 $8,955.00

HIGH VISIBILITY STATIONARY SIGNS  

0078 4407000000-E 518.000 SF $19.5500 $10,126.90

HIGH VISIBILITY PORTABLE SIGNS  

0079 4410000000-E 92.000 SF $5.0000 $460.00

WORK ZONE SIGNS (BARRICADE MOUNTED)  

0080 4415000000-N 4.000 EA $4,136.5600 $16,546.24

FLASHING ARROW BOARD  

0081 4420000000-N 4.000 EA $11,720.1900 $46,880.76

PORTABLE CHANGEABLE MESSAGE SIGN  

0082 4423000000-N 2.000 EA $11,615.0000 $23,230.00

WORK ZONE DIGITAL SPEED LIMIT SIGNS  

0083 4424000000-N 22.000 EA $2,000.0000 $44,000.00

WORK ZONE PRESENCE LIGHTING  

0084 4432000000-N 300.000 EA $97.3000 $29,190.00

HIGH VISIBILITY DRUMS  

0085 4434000000-N 26.000 EA $260.1000 $6,762.60

SEQUENTIAL FLASHING WARNING LIGHTS  

0086 4445000000-E 64.000 LF $25.0000 $1,600.00

BARRICADES (TYPE III)  

0087 4465000000-N 3.000 EA $7,810.0000 $23,430.00

TEMPORARY CRASH CUSHIONS  

0088 4470000000-N 3.000 EA $2,335.0000 $7,005.00

REMOVE & RESET TEMPORARY CRASH CUSHION  

0089 4480000000-N 6.000 EA $500.0000 $3,000.00

TMA  

0090 4485000000-E 4157.000 LF $40.0000 $166,280.00

PORTABLE CONCRETE BARRIER  

0091 4500000000-E 1421.000 LF $23.7200 $33,706.12

REMOVE AND RESET PORTABLE CONCRETE BARRIER  

0092 4510000000-N 200.000 HR $71.9000 $14,380.00

LAW ENFORCEMENT  

0093 4600000000-N 2.000 EA $2,300.0000 $4,600.00

GENERIC TRAFFIC CONTROL ITEM CONNECTED LANE CLOSURE SYSTEM 

0094 4650000000-N 200.000 EA $7.0000 $1,400.00

TEMPORARY RAISED PAVEMENT MARKERS  

0095 4810000000-E 49620.000 LF $0.5000 $24,810.00

PAINT PAVEMENT MARKING LINES (4")  

0096 4846000000-E 629.000 LF $6.0000 $3,774.00

POLYUREA PAVEMENT MARKING LINES (**", *** MILS) (12", 30 MILS) 

0097 4846000000-E 8996.000 LF $3.5000 $31,486.00
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POLYUREA PAVEMENT MARKING LINES (**", *** MILS) (6", 30 MILS) 

0098 4850000000-E 11550.000 LF $1.1500 $13,282.50

REMOVAL OF PAVEMENT MARKING LINES (4")  

0099 4905100000-N 87.000 EA $125.0000 $10,875.00

NON-CAST IRON SNOWPLOWABLE PAVEMENT MARKER  

0100 5255000000-N 1.000 LS $30,000.0000 $30,000.00

PORTABLE LIGHTING  

0101 6000000000-E 5900.000 LF $2.5900 $15,281.00

TEMPORARY SILT FENCE  

0102 6006000000-E 430.000 TON $60.0000 $25,800.00

STONE FOR EROSION CONTROL, CLASS A  

0103 6009000000-E 570.000 TON $65.5000 $37,335.00

STONE FOR EROSION CONTROL, CLASS B  

0104 6012000000-E 1510.000 TON $0.0100 $15.10

SEDIMENT CONTROL STONE  

0105 6015000000-E 27.000 ACR $1,050.0000 $28,350.00

TEMPORARY MULCHING  

0106 6018000000-E 1300.000 LB $2.9500 $3,835.00

SEED FOR TEMPORARY SEEDING  

0107 6021000000-E 6.500 TON $1,500.0000 $9,750.00

FERTILIZER FOR TEMPORARY SEEDING  

0108 6024000000-E 1200.000 LF $21.4000 $25,680.00

TEMPORARY SLOPE DRAINS  

0109 6029000000-E 500.000 LF $3.0000 $1,500.00

SAFETY FENCE  

0110 6030000000-E 1500.000 CY $13.1000 $19,650.00

SILT EXCAVATION  

0111 6036000000-E 13000.000 SY $2.0100 $26,130.00

MATTING FOR EROSION CONTROL  

0112 6037000000-E 100.000 SY $20.0000 $2,000.00

COIR FIBER MAT  

0113 6042000000-E 1685.000 LF $4.5000 $7,582.50

1/4" HARDWARE CLOTH  

0114 6045000000-E 100.000 LF $72.3000 $7,230.00

**" TEMPORARY PIPE (18") 

0115 6070000000-N 28.000 EA $1.0000 $28.00

SPECIAL STILLING BASINS  

0116 6071002000-E 375.000 LB $0.0100 $3.75

FLOCCULANT  

0117 6071010000-E 600.000 LF $10.0000 $6,000.00

WATTLE  

0118 6071030000-E 40.000 LF $40.0000 $1,600.00

COIR FIBER BAFFLE  

0119 6084000000-E 24.000 ACR $2,875.0000 $69,000.00

SEEDING & MULCHING  

0120 6087000000-E 12.000 ACR $225.0000 $2,700.00

MOWING  

0121 6090000000-E 300.000 LB $8.0000 $2,400.00

SEED FOR REPAIR SEEDING  
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0122 6093000000-E 0.750 TON $2,000.0000 $1,500.00

FERTILIZER FOR REPAIR SEEDING  

0123 6096000000-E 450.000 LB $8.0000 $3,600.00

SEED FOR SUPPLEMENTAL SEEDING  

0124 6108000000-E 13.500 TON $1,550.0000 $20,925.00

FERTILIZER TOPDRESSING  

0125 6111000000-E 565.000 LF $1.0000 $565.00

IMPERVIOUS DIKE  

0126 6114500000-N 30.000 MHR $120.0000 $3,600.00

SPECIALIZED HAND MOWING  

0127 6114800000-N 7.000 MHR $110.0000 $770.00

MANUAL LITTER REMOVAL  

0128 6114900000-E 1.000 TON $665.0000 $665.00

LITTER DISPOSAL  

0129 6117000000-N 50.000 EA $125.0000 $6,250.00

RESPONSE FOR EROSION CONTROL  

0130 6117500000-N 5.000 EA $1,615.5000 $8,077.50

CONCRETE WASHOUT STRUCTURE  

Section 0001 Total $7,236,649.47

Section 0004

STRUCTURE ITEMS 

0131 8007000000-N 1.000 LS $1,928,069.5000 $1,928,069.50

CONSTRUCTION, MAINTENANCE, & REMOVAL OF TEMP STRUCTURE AT STA ************ (18

+12 -DET- SB) 

0132 8017000000-N 1.000 LS $1.0000 $1.00

CONSTRUCTION, MAINTENANCE, & REMOVAL OF TEMP ACCESS AT STA ************ (23

+18.00 -L- NB) 

0133 8035000000-N 1.000 LS $134,899.9700 $134,899.97

REMOVAL OF EXISTING STRUCTURE AT STATION ************ (23+18.00 -L- NB) 

0134 8035000000-N 1.000 LS $124,611.7000 $124,611.70

REMOVAL OF EXISTING STRUCTURE AT STATION ************ (23+79.00 -L- SB) 

0135 8065000000-N 1.000 LS $2,636.4400 $2,636.44

ASBESTOS ASSESSMENT  

0136 8096000000-E 27.600 LF $310.3500 $8,565.66

PILE EXCAVATION IN SOIL  

0137 8097000000-E 22.400 LF $310.3500 $6,951.84

PILE EXCAVATION NOT IN SOIL  

0138 8108000000-E 259.800 LF $2,400.0300 $623,527.79

**'-**" DIA DRILLED PIERS (4'-0") 

0139 8111600000-E 132.200 LF $495.3200 $65,481.30

PERMANENT STEEL CASING FOR 4'-0" DIA DRILLED PIER  

0140 8115000000-N 2.000 EA $1,125.0000 $2,250.00

CSL TESTING  

0141 8121000000-N 1.000 LS $12,500.0000 $12,500.00

UNCLASSIFIED STRUCTURE EXCAVATION AT STATION ******** (23+18.00 -L- NB) 

0142 8121000000-N 1.000 LS $20,000.0000 $20,000.00

UNCLASSIFIED STRUCTURE EXCAVATION AT STATION ******** (23+79.00 -L- SB) 
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0143 8147000000-E 19759.000 SF $50.5400 $998,619.86

REINFORCED CONCRETE DECK SLAB  

0144 8161000000-E 20904.000 SF $0.8700 $18,186.48

GROOVING BRIDGE FLOORS  

0145 8182000000-E 347.200 CY $1,067.5200 $370,642.94

CLASS A CONCRETE (BRIDGE)  

0146 8210000000-N 1.000 LS $72,450.0000 $72,450.00

BRIDGE APPROACH SLABS, STATION ************ (23+18.00 -L- NB) 

0147 8210000000-N 1.000 LS $72,450.0000 $72,450.00

BRIDGE APPROACH SLABS, STATION ************ (23+79.00 -L- SB) 

0148 8217000000-E 76533.000 LB $1.5800 $120,922.14

REINFORCING STEEL (BRIDGE)  

0149 8238000000-E 13218.000 LB $3.7000 $48,906.60

SPIRAL COLUMN REINFORCING STEEL (BRIDGE)  

0150 8262000000-E 2174.200 LF $377.9300 $821,695.41

45" PRESTRESSED CONCRETE GIRDERS  

0151 8328200000-E 28.000 EA $1.0000 $28.00

PILE DRIVING EQUIPMENT SETUP FOR *** STEEL PILES (HP 12 X 53) 

0152 8364000000-E 810.000 LF $47.3700 $38,369.70

HP 12 X 53 STEEL PILES  

0153 8391000000-N 9.000 EA $180.7000 $1,626.30

STEEL PILE POINTS  

0154 8394000000-N 1.000 EA $1.0000 $1.00

DYNAMIC PILE TESTING  

0155 8503000000-E 873.400 LF $145.7000 $127,254.38

CONCRETE BARRIER RAIL  

0156 8608000000-E 3320.000 TON $52.7300 $175,063.60

RIP RAP CLASS II (2'-0" THICK)  

0157 8622000000-E 3691.000 SY $4.1400 $15,280.74

GEOTEXTILE FOR DRAINAGE  

0158 8657000000-N 1.000 LS $17,720.0000 $17,720.00

ELASTOMERIC BEARINGS  

Section 0004 Total $5,828,712.35

Item Total $13,065,361.82
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ELECTRONIC BID SUBMISSION

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

==============================================================================

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

The prequalified bidder declares (or certifies, verifies, or states) under 

penalty of perjury under the laws of the United States that neither he, nor 

any official, agent or employee has entered into any agreement, participated 

in any collusion, or otherwise taken any action which is in restraint of free 

competitive bidding in connection with any bid or contract, that the 

prequalified bidder has not been convicted of violating N.C.G.S. §133-24 

within the last three years, and that the prequalified bidder intends to do 

the work with his own bonafide employees or subcontractors and will not bid 

for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the 

Contractor is attesting his status under penalty of perjury under the laws of 

the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required 

statements concerning exceptions that are applicable.

N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance 

by, any State Employee of any gift from anyone with a contract with the State, 

or from any person seeking to do business with the State. By execution of any 

response in this procurement, you attest, for your entire organization and its 

employees or agents, that you are not aware that any such gift has been 

offered, accepted, or promised by any employees of your organization.

DEBARMENT CERTIFICATION OF PREQUALIFIED BIDDER

Conditions for certification:

1. The prequalified bidder shall provide immediate written notice to the 

Department if at any time the bidder learns that his certification was 

erroneous when he submitted his debarment certification or explanation that is 

file with the Department, or has become erroneous because of changed 

circumstances.

2. The terms covered transaction, debarred, suspended, ineligible, lower tier 
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covered transaction, participant, person, primary covered transaction, 

principal, proposal, and voluntarily excluded, as used in this provision, have 

the meanings set out in the Definitions and Coverage sections of the rules 

implementing Executive Order 12549. A copy of the Federal Rules requiring this 

certification and detailing the definitions and coverages may be obtained from 

the Contract Officer of the Department.

3. The prequalified bidder agrees by submitting this form, that he will not 

knowingly enter into any lower tier covered transaction with a person who is 

debarred, suspended, declared ineligible, or voluntarily excluded from 

participation in NCDOT contracts, unless authorized by the Department.

4. For Federal Aid projects, the prequalified bidder further agrees that by 

submitting this form he will include the Federal- Aid Provision titled 

Required Contract Provisions Federal-Aid Construction Contract (Form FHWA PR 

1273) provided by the Department, without subsequent modification, in all 

lower tier covered transactions.

5. The prequalified bidder may rely upon a certification of a participant in a 

lower tier covered transaction that he is not debarred, suspended, ineligible, 

or voluntarily excluded from the covered transaction, unless he knows that the 

certification is erroneous. The bidder may decide the method and frequency by 

which he will determine the eligibility of his subcontractors.

6. Nothing contained in the foregoing shall be construed to require 

establishment of a system of records in order to render in good faith the 

certification required by this provision. The knowledge and information of a 

participant is not required to exceed that which is normally possessed by a 

prudent person in the ordinary course of business dealings.

7. Except as authorized in paragraph 6 herein, the Department may terminate 

any contract if the bidder knowingly enters into a lower tier covered 

transaction with a person who is suspended, debarred, ineligible, or 

voluntarily excluded from participation in this transaction, in addition to 

other remedies available by the Federal Government.

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, 

that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared 

ineligible, or voluntarily excluded from covered transactions by any Federal 

department or agency;

b. Have not within a three-year period preceding this proposal been convicted 

of or had a civil judgment rendered against them for commission of fraud or a 

criminal offense in connection with obtaining, attempting to obtain, or 

performing a public (Federal, State or local) transaction or contract under a 

public transaction; violation of Federal or State antitrust statutes or 
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commission of embezzlement, theft, forgery, bribery, falsification or 

destruction of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged 

by a governmental entity (Federal, State or local) with commission of any of 

the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more 

public transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status 

changes and will show in his bid proposal an explanation for the change in 

status.

If the prequalified bidder cannot certify that he is not debarred, he shall 

provide an explanation with this submittal. An explanation will not 

necessarily result in denial of participation in a contract.

Failure to submit a non-collusion and debarment certification will result in 

the prequalified bidder’s bid being considered non-responsive.

EXPLANATION:

==============================================================================
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Award Limits on Multiple Projects

By answering YES to this statement, the bidder acknowleges that they are using 

the award limits on multiple projects? Yes No

A bidder who desires to bid on more than one project on which bids are to be 

opened on the same date, and who also desires to avoid receiving an award of 

more projects than he is equipped to handle, may bid on any number of projects 

but may limit the total amount of work awarded to him on selected projects by 

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid 

for which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of for those

projects indicated herein, for which bids will be opened on (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, 

the total value of which is more than the above stipulated award limits, the 

Board of Transportation will award me (us) projects from among those indicated 
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that have a total value not to exceed the award limit and will result in the 

lowest total bids to the Department of Transportation.
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DBE List Summary

Project: STATE FUNDED Bidder ID: 9965

Bid Total: 13,065,361.82 Business Name: Smith-Rowe, LLC

Goal: 3.00% (391,960.85)

Total Entered: 7.27% (950,045.71)

ID Name Is Supplier? Item Count Amount Is Complete?

12802 NICKELSTON INDUSTRIES INC False 12 196,650.00 True

4761 TRAFFIC CONTROL SAFETY SERVICES 

INC

False 13 20,466.00 True

11402 FLORENCE CONCRETE PRODUCTS INC False 1 424,512.55 True

4388 FOOTHILLS CONSTRUCTION SERVICES 

INC

False 18 204,880.00 True

3230 HIATT & MASON ENTERPRISES INC False 1 103,537.16 True

Errors: No Check: 97B7735C71

Page 14 Amendment Count: 0



Letting: L240416 North Carolina Department of Transportation Contract ID: C204208

04/16/2024 02:00:00 PM 9965 - Smith-Rowe, LLC Call: 009

Name: NICKELSTON INDUSTRIES INC ID: 12802

Address: P.O. Box 133   LAWSONVILLE, NC 27022

Used As: SubContractor DBE Items Total:$196,650.00

Items for NICKELSTON INDUSTRIES INC

0001

ROADWAY ITEMS 

0050 3030000000-E 2750.000 LF $23.0000 $63,250.00

STEEL BEAM GUARDRAIL  

0052 3210000000-N 2.000 EA $1,000.0000 $2,000.00

GUARDRAIL END UNITS, TYPE CAT-1  

0053 3287000000-N 4.000 EA $3,100.0000 $12,400.00

GUARDRAIL END UNITS, TYPE TL-3  

0054 3317000000-N 8.000 EA $2,675.0000 $21,400.00

GUARDRAIL ANCHOR UNITS, TYPE B-77  

0055 3345000000-E 1100.000 LF $12.0000 $13,200.00

REMOVE & RESET EXISTING GUARDRAIL  

0057 3365000000-E 700.000 LF $3.0000 $2,100.00

REMOVE EXISTING GUIDERAIL  

0058 3380000000-E 2087.500 LF $12.0000 $25,050.00

TEMPORARY STEEL BEAM GUARDRAIL  

0059 3387000000-N 11.000 EA $2,500.0000 $27,500.00

TEMPORARY GUARDRAIL ANCHOR UNITS, TYPE ********* (B-77) 

0060 3389150000-N 3.000 EA $950.0000 $2,850.00

TEMPORARY GUARDRAIL END UNITS, TYPE ***** (CAT-1) 

0061 3389150000-N 4.000 EA $2,000.0000 $8,000.00

TEMPORARY GUARDRAIL END UNITS, TYPE ***** (TL-3) 

0062 3389400000-E 700.000 LF $15.0000 $10,500.00

DOUBLE FACED CABLE GUIDERAIL  

0063 3389600000-N 3.000 EA $2,800.0000 $8,400.00

CABLE GUIDERAIL ANCHOR UNITS  

Section 0001 Total $196,650.00

Item Total $196,650.00
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Name: TRAFFIC CONTROL SAFETY SERVICES INC ID: 4761

Address: P.O. Box 24511   WINSTON SALEM, NC 27114

Used As: SubContractor DBE Items Total:$20,466.00

Items for TRAFFIC CONTROL SAFETY SERVICES INC

0001

ROADWAY ITEMS 

0001 0000100000-N 1.000 LS $867.5000 $867.50

MOBILIZATION  

0068 4054000000-E 1.000 CY $10.0000 $10.00

PLAIN CONCRETE SIGN FOUNDATIONS  

0069 4060000000-E 225.000 LB $19.5000 $4,387.50

SUPPORTS, BREAKAWAY STEEL BEAM  

0070 4072000000-E 163.000 LF $12.0000 $1,956.00

SUPPORTS, 3-LB STEEL U-CHANNEL  

0071 4096000000-N 2.000 EA $200.0000 $400.00

SIGN ERECTION, TYPE D  

0072 4102000000-N 3.000 EA $125.0000 $375.00

SIGN ERECTION, TYPE E  

0073 4108000000-N 1.000 EA $200.0000 $200.00

SIGN ERECTION, TYPE F  

0074 4110000000-N 1.000 EA $1,250.0000 $1,250.00

SIGN ERECTION, TYPE *** (GROUND MOUNTED) (A) 

0075 4155000000-N 2.000 EA $1.0000 $2.00

DISPOSAL OF SIGN SYSTEM, U-CHANNEL  

0076 4158000000-N 3.000 EA $1.0000 $3.00

DISPOSAL OF SIGN SYSTEM, WOOD  

0077 4402000000-E 597.000 SF $15.0000 $8,955.00

HIGH VISIBILITY STATIONARY SIGNS  

0079 4410000000-E 92.000 SF $5.0000 $460.00

WORK ZONE SIGNS (BARRICADE MOUNTED)  

0086 4445000000-E 64.000 LF $25.0000 $1,600.00

BARRICADES (TYPE III)  

Section 0001 Total $20,466.00

Item Total $20,466.00

Errors: No Check: 97B7735C71
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Letting: L240416 North Carolina Department of Transportation Contract ID: C204208

04/16/2024 02:00:00 PM 9965 - Smith-Rowe, LLC Call: 009

Name: FLORENCE CONCRETE PRODUCTS INC ID: 11402

Address: P.O. Box 5506   FLORENCE, SC 29502

Used As: Manufacturer DBE Items Total:$424,512.55

Items for FLORENCE CONCRETE PRODUCTS INC

0004

STRUCTURE ITEMS 

0150 8262000000-E 2174.200 LF $195.2500 $424,512.55

45" PRESTRESSED CONCRETE GIRDERS  

Section 0004 Total $424,512.55

Item Total $424,512.55

Errors: No Check: 97B7735C71
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Letting: L240416 North Carolina Department of Transportation Contract ID: C204208

04/16/2024 02:00:00 PM 9965 - Smith-Rowe, LLC Call: 009

Name: FOOTHILLS CONSTRUCTION SERVICES INC ID: 4388

Address: 6081 PEA RIDGE PASS   HAMPTONVILLE, NC 27020

Used As: SubContractor DBE Items Total:$204,880.00

Items for FOOTHILLS CONSTRUCTION SERVICES INC

0001

ROADWAY ITEMS 

0101 6000000000-E 5000.000 LF $2.5900 $12,950.00

TEMPORARY SILT FENCE  

0105 6015000000-E 27.000 ACR $1,050.0000 $28,350.00

TEMPORARY MULCHING  

0106 6018000000-E 1300.000 LB $2.9500 $3,835.00

SEED FOR TEMPORARY SEEDING  

0107 6021000000-E 6.500 TON $1,500.0000 $9,750.00

FERTILIZER FOR TEMPORARY SEEDING  

0109 6029000000-E 450.000 LF $3.0000 $1,350.00

SAFETY FENCE  

0111 6036000000-E 13000.000 SY $1.8900 $24,570.00

MATTING FOR EROSION CONTROL  

0112 6037000000-E 100.000 SY $10.0000 $1,000.00

COIR FIBER MAT  

0113 6042000000-E 1400.000 LF $4.5000 $6,300.00

1/4" HARDWARE CLOTH  

0117 6071010000-E 600.000 LF $10.0000 $6,000.00

WATTLE  

0118 6071030000-E 40.000 LF $20.0000 $800.00

COIR FIBER BAFFLE  

0119 6084000000-E 24.000 ACR $2,875.0000 $69,000.00

SEEDING & MULCHING  

0120 6087000000-E 12.000 ACR $225.0000 $2,700.00

MOWING  

0121 6090000000-E 300.000 LB $8.0000 $2,400.00

SEED FOR REPAIR SEEDING  

0122 6093000000-E 0.750 TON $2,000.0000 $1,500.00

FERTILIZER FOR REPAIR SEEDING  

0123 6096000000-E 450.000 LB $8.0000 $3,600.00

SEED FOR SUPPLEMENTAL SEEDING  

0124 6108000000-E 13.500 TON $1,550.0000 $20,925.00

FERTILIZER TOPDRESSING  

0126 6114500000-N 30.000 MHR $120.0000 $3,600.00

SPECIALIZED HAND MOWING  

0129 6117000000-N 50.000 EA $125.0000 $6,250.00

RESPONSE FOR EROSION CONTROL  

Errors: No Check: 97B7735C71
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Letting: L240416 North Carolina Department of Transportation Contract ID: C204208

04/16/2024 02:00:00 PM 9965 - Smith-Rowe, LLC Call: 009

Section 0001 Total $204,880.00

Item Total $204,880.00

Errors: No Check: 97B7735C71
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Letting: L240416 North Carolina Department of Transportation Contract ID: C204208

04/16/2024 02:00:00 PM 9965 - Smith-Rowe, LLC Call: 009

Name: HIATT & MASON ENTERPRISES INC ID: 3230

Address: P.O. Box 1378   MOUNT AIRY, NC 27030

Used As: SubContractor DBE Items Total:$103,537.16

Items for HIATT & MASON ENTERPRISES INC

0004

STRUCTURE ITEMS 

0143 8147000000-E 19759.000 SF $5.2400 $103,537.16

REINFORCED CONCRETE DECK SLAB  

Section 0004 Total $103,537.16

Item Total $103,537.16

Errors: No Check: 97B7735C71
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Letting: L240416 North Carolina Department of Transportation Contract ID: C204208

04/16/2024 02:00:00 PM 9965 - Smith-Rowe, LLC Call: 009

THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 0 amendment files

Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

I hereby certify that I have the authority to submit this bid.

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Errors: No Check: 97B7735C71
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Letting: L240416 North Carolina Department of Transportation Contract ID: C204208

04/16/2024 02:00:00 PM 9965 - Smith-Rowe, LLC Call: 009

Attachments

Failure to complete and attach the Fuel Usage Factor Adjustment Form will 

result in using 2.90 gallons per ton as the Fuel Usage Factor for Diesel for 

the asphalt items included on the form. The contractor will not be permitted 

to change the option after the bids are submitted.

NOTE: The maximum upload limit is 5 MB. ☐ Verify

Errors: No Check: 97B7735C71
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Line
   #

ItemNumber Sec
  #

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

0001 LUMP SUM0000100000-N 800 653,250.00 653,250.00MOBILIZATION

0002 LUMP SUM0000400000-N 801 74,300.00 74,300.00CONSTRUCTION SURVEYING

0003 1,500
CY

0036000000-E 225 27.50 41,250.00UNDERCUT EXCAVATION

0004 LUMP SUM0043000000-N 226 1,768,000.00 1,768,000.00GRADING

0005 1
ACR

0050000000-E 226 1.00 1.00SUPPLEMENTARY CLEARING &
GRUBBING

0006 56
LF

0141000000-E 240 11.62 650.72BERM DITCH CONSTRUCTION

0007 1,400
CY

0195000000-E 265 0.01 14.00SELECT GRANULAR MATERIAL

0008 900
SY

0196000000-E 270 3.65 3,285.00GEOTEXTILE FOR SOIL
STABILIZATION

0009 360
SY

0223000000-E 275 83.50 30,060.00ROCK PLATING

0010 LUMP SUM0248000000-N SP 37,600.00 37,600.00GENERIC GRADING ITEM
TYPE 1 BRIDGE APPROACH FILL, STA
23+18 -L- NB

0011 LUMP SUM0248000000-N SP 37,600.00 37,600.00GENERIC GRADING ITEM
TYPE 1 BRIDGE APPROACH FILL, STA
23+79 -L- SB

0012 60
TON

0318000000-E 300 46.52 2,791.20FOUNDATION CONDITIONING
MATERIAL, MINOR STRUCTURES

0013 180
SY

0321000000-E 300 3.90 702.00FOUNDATION CONDITIONING
GEOTEXTILE

0014 228
LF

0448300000-E 310 126.46 28,832.8818" RC PIPE CULVERTS, CLASS IV

0015 296
LF

0588000000-E 310 93.76 27,752.9618" CS PIPE CULVERTS, 0.064" THICK

0016 12
EA

0636000000-E 310 806.59 9,679.08**" CS PIPE ELBOWS, *****" THICK
(18", 0.064")

0017 192
LF

0973100000-E 330 2,235.32 429,181.44**" WELDED STEEL PIPE, ****" THICK,
GRADE B IN SOIL
(18", 0.250")

0018 192
LF

0973300000-E 330 1.00 192.00**" WELDED STEEL PIPE, ****" THICK,
GRADE B NOT IN SOIL
(18", 0.250")

0019 463.7
LF

0995000000-E 340 28.05 13,006.79PIPE REMOVAL

0020 100
CY

1099500000-E 505 25.55 2,555.00SHALLOW UNDERCUT

Page : 1 of 8North Carolina Department of TransportationApr 24, 2024 2:21 PM
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Line
   #

ItemNumber Sec
  #

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

0021 200
TON

1099700000-E 505 44.80 8,960.00CLASS IV SUBGRADE STABILIZATION

0022 1,100
SY

1112000000-E 505 6.05 6,655.00GEOTEXTILE FOR SUBGRADE
STABILIZATION

0023 3,640
TON

1121000000-E 520 43.45 158,158.00AGGREGATE BASE COURSE

0024 380
SY

1330000000-E 607 77.30 29,374.00INCIDENTAL MILLING

0025 7,010
TON

1491000000-E 610 125.00 876,250.00ASPHALT CONC BASE COURSE, TYPE
B25.0C

0026 4,140
TON

1503000000-E 610 125.00 517,500.00ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0027 3,470
TON

1524200000-E 610 150.00 520,500.00ASPHALT CONC SURFACE COURSE,
TYPE S9.5D

0028 515
TON

1575000000-E 620 740.00 381,100.00ASPHALT BINDER FOR PLANT MIX

0029 200
TON

1577000000-E 620 850.00 170,000.00POLYMER MODIFIED ASPHALT
BINDER FOR PLANT MIX

0030 500
TON

1693000000-E 654 10.00 5,000.00ASPHALT PLANT MIX, PAVEMENT
REPAIR

0031 11,860
LF

1840000000-E 665 2.05 24,313.00MILLED RUMBLE STRIPS (ASPHALT
CONCRETE)

0032 134
CY

2022000000-E 815 37.90 5,078.60SUBDRAIN EXCAVATION

0033 600
SY

2026000000-E 815 5.45 3,270.00GEOTEXTILE FOR SUBSURFACE
DRAINS

0034 101
CY

2036000000-E 815 73.80 7,453.80SUBDRAIN COARSE AGGREGATE

0035 600
LF

2044000000-E 815 7.50 4,500.006" PERFORATED SUBDRAIN PIPE

0036 2
EA

2070000000-N 815 513.50 1,027.00SUBDRAIN PIPE OUTLET

0037 12
LF

2077000000-E 815 58.60 703.206" OUTLET PIPE

0038 5,680
LF

2099000000-E 816 16.80 95,424.00SHOULDER DRAIN

0039 5,680
LF

2110000000-E 816 5.10 28,968.004" SHOULDER DRAIN PIPE

0040 155
LF

2121000000-E 816 42.25 6,548.754" OUTLET PIPE FOR SHOULDER
DRAINS

0041 5
EA

2132000000-N 816 670.50 3,352.50CONCRETE PAD FOR SHOULDER
DRAIN PIPE OUTLET

0042 86
CY

2275000000-E SP 1.00 86.00FLOWABLE FILL

0043 11
EA

2286000000-N 840 3,918.35 43,101.85MASONRY DRAINAGE STRUCTURES
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ItemNumber Sec
  #
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Unit

Unit Bid
Price

Amount
Bid

0044 1.25
LF

2308000000-E 840 700.43 875.54MASONRY DRAINAGE STRUCTURES

0045 6
EA

2354000000-N 840 2,590.04 15,540.24FRAME WITH GRATE, STD 840.22

0046 4
EA

2367000000-N 840 1,138.04 4,552.16FRAME WITH TWO GRATES, STD
840.29

0047 1
EA

2396000000-N 840 980.09 980.09FRAME WITH COVER, STD 840.54

0048 45
LF

2556000000-E 846 131.75 5,928.75SHOULDER BERM GUTTER

0049 11
SY

2619000000-E 850 435.00 4,785.004" CONCRETE PAVED DITCH

0050 2,750
LF

3030000000-E 862 23.00 63,250.00STEEL BEAM GUARDRAIL

0051 20
EA

3150000000-N 862 0.01 0.20ADDITIONAL GUARDRAIL POSTS

0052 2
EA

3210000000-N 862 1,000.00 2,000.00GUARDRAIL END UNITS, TYPE CAT-1

0053 4
EA

3287000000-N 862 3,100.00 12,400.00GUARDRAIL END UNITS, TYPE TL-3

0054 8
EA

3317000000-N 862 2,675.00 21,400.00GUARDRAIL ANCHOR UNITS, TYPE B-
77

0055 1,100
LF

3345000000-E 864 12.00 13,200.00REMOVE & RESET EXISTING
GUARDRAIL

0056 2,670
LF

3360000000-E 863 1.00 2,670.00REMOVE EXISTING GUARDRAIL

0057 700
LF

3365000000-E 863 3.00 2,100.00REMOVE EXISTING GUIDERAIL

0058 2,087.5
LF

3380000000-E 862 12.00 25,050.00TEMPORARY STEEL BEAM
GUARDRAIL

0059 11
EA

3387000000-N 862 2,500.00 27,500.00TEMPORARY GUARDRAIL ANCHOR
UNITS, TYPE *********
(B-77)

0060 3
EA

3389150000-N 862 950.00 2,850.00TEMPORARY GUARDRAIL END UNITS,
TYPE *****
(CAT-1)

0061 4
EA

3389150000-N 862 2,000.00 8,000.00TEMPORARY GUARDRAIL END UNITS,
TYPE *****
(TL-3)

0062 700
LF

3389400000-E 865 15.00 10,500.00DOUBLE FACED CABLE GUIDERAIL

0063 3
EA

3389600000-N 865 2,800.00 8,400.00CABLE GUIDERAIL ANCHOR UNITS

0064 2
EA

3435000000-N SP 1,000.00 2,000.00GENERIC GUARDRAIL ITEM
TEMPORARY IMPACT ATTENUATOR
UNITS, TYPE TL-3
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ItemNumber Sec
  #

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

0065 260
TON

3635000000-E 876 65.15 16,939.00RIP RAP, CLASS II

0066 35
TON

3649000000-E 876 86.50 3,027.50RIP RAP, CLASS B

0067 4,675
SY

3656000000-E 876 4.81 22,486.75GEOTEXTILE FOR DRAINAGE

0068 1
CY

4054000000-E 902 10.00 10.00PLAIN CONCRETE SIGN
FOUNDATIONS

0069 225
LB

4060000000-E 903 19.50 4,387.50SUPPORTS, BREAKAWAY STEEL
BEAM

0070 163
LF

4072000000-E 903 12.00 1,956.00SUPPORTS, 3-LB STEEL U-CHANNEL

0071 2
EA

4096000000-N 904 200.00 400.00SIGN ERECTION, TYPE D

0072 3
EA

4102000000-N 904 125.00 375.00SIGN ERECTION, TYPE E

0073 1
EA

4108000000-N 904 200.00 200.00SIGN ERECTION, TYPE F

0074 1
EA

4110000000-N 904 1,250.00 1,250.00SIGN ERECTION, TYPE *** (GROUND
MOUNTED)
(A)

0075 2
EA

4155000000-N 907 1.00 2.00DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0076 3
EA

4158000000-N 907 1.00 3.00DISPOSAL OF SIGN SYSTEM, WOOD

0077 597
SF

4402000000-E SP 15.00 8,955.00HIGH VISIBILITY STATIONARY SIGNS

0078 518
SF

4407000000-E SP 19.55 10,126.90HIGH VISIBILITY PORTABLE SIGNS

0079 92
SF

4410000000-E 1110 5.00 460.00WORK ZONE SIGNS (BARRICADE
MOUNTED)

0080 4
EA

4415000000-N 1115 4,136.56 16,546.24FLASHING ARROW BOARD

0081 4
EA

4420000000-N 1120 11,720.19 46,880.76PORTABLE CHANGEABLE MESSAGE
SIGN

0082 2
EA

4423000000-N SP 11,615.00 23,230.00WORK ZONE DIGITAL SPEED LIMIT
SIGNS

0083 22
EA

4424000000-N SP 2,000.00 44,000.00WORK ZONE PRESENCE LIGHTING

0084 300
EA

4432000000-N SP 97.30 29,190.00HIGH VISIBILITY DRUMS

0085 26
EA

4434000000-N 1140 260.10 6,762.60SEQUENTIAL FLASHING WARNING
LIGHTS

0086 64
LF

4445000000-E 1145 25.00 1,600.00BARRICADES (TYPE III)
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Bid

0087 3
EA

4465000000-N 1160 7,810.00 23,430.00TEMPORARY CRASH CUSHIONS

0088 3
EA

4470000000-N 1160 2,335.00 7,005.00REMOVE & RESET TEMPORARY
CRASH CUSHION

0089 6
EA

4480000000-N 1165 500.00 3,000.00TMA

0090 4,157
LF

4485000000-E 1170 40.00 166,280.00PORTABLE CONCRETE BARRIER

0091 1,421
LF

4500000000-E 1170 23.72 33,706.12REMOVE AND RESET PORTABLE
CONCRETE BARRIER

0092 200
HR

4510000000-N 1190 71.90 14,380.00LAW ENFORCEMENT

0093 2
EA

4600000000-N SP 2,300.00 4,600.00GENERIC TRAFFIC CONTROL ITEM
CONNECTED LANE CLOSURE
SYSTEM

0094 200
EA

4650000000-N 1251 7.00 1,400.00TEMPORARY RAISED PAVEMENT
MARKERS

0095 49,620
LF

4810000000-E 1205 0.50 24,810.00PAINT PAVEMENT MARKING LINES (4")

0096 629
LF

4846000000-E 1205 6.00 3,774.00POLYUREA PAVEMENT MARKING
LINES (**", *** MILS)
(12", 30 MILS)

0097 8,996
LF

4846000000-E 1205 3.50 31,486.00POLYUREA PAVEMENT MARKING
LINES (**", *** MILS)
(6", 30 MILS)

0098 11,550
LF

4850000000-E 1205 1.15 13,282.50REMOVAL OF PAVEMENT MARKING
LINES (4")

0099 87
EA

4905100000-N 1253 125.00 10,875.00NON-CAST IRON SNOWPLOWABLE
PAVEMENT MARKER

0100 LUMP SUM5255000000-N 1413 30,000.00 30,000.00PORTABLE LIGHTING

0101 5,900
LF

6000000000-E 1605 2.59 15,281.00TEMPORARY SILT FENCE

0102 430
TON

6006000000-E 1610 60.00 25,800.00STONE FOR EROSION CONTROL,
CLASS A

0103 570
TON

6009000000-E 1610 65.50 37,335.00STONE FOR EROSION CONTROL,
CLASS B

0104 1,510
TON

6012000000-E 1610 0.01 15.10SEDIMENT CONTROL STONE

0105 27
ACR

6015000000-E 1615 1,050.00 28,350.00TEMPORARY MULCHING

0106 1,300
LB

6018000000-E 1620 2.95 3,835.00SEED FOR TEMPORARY SEEDING

0107 6.5
TON

6021000000-E 1620 1,500.00 9,750.00FERTILIZER FOR TEMPORARY
SEEDING
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0108 1,200
LF

6024000000-E 1622 21.40 25,680.00TEMPORARY SLOPE DRAINS

0109 500
LF

6029000000-E SP 3.00 1,500.00SAFETY FENCE

0110 1,500
CY

6030000000-E 1630 13.10 19,650.00SILT EXCAVATION

0111 13,000
SY

6036000000-E 1631 2.01 26,130.00MATTING FOR EROSION CONTROL

0112 100
SY

6037000000-E 1629 20.00 2,000.00COIR FIBER MAT

0113 1,685
LF

6042000000-E 1632 4.50 7,582.501/4" HARDWARE CLOTH

0114 100
LF

6045000000-E SP 72.30 7,230.00**" TEMPORARY PIPE
(18")

0115 28
EA

6070000000-N 1639 1.00 28.00SPECIAL STILLING BASINS

0116 375
LB

6071002000-E 1642 0.01 3.75FLOCCULANT

0117 600
LF

6071010000-E 1642 10.00 6,000.00WATTLE

0118 40
LF

6071030000-E 1640 40.00 1,600.00COIR FIBER BAFFLE

0119 24
ACR

6084000000-E 1660 2,875.00 69,000.00SEEDING & MULCHING

0120 12
ACR

6087000000-E 1660 225.00 2,700.00MOWING

0121 300
LB

6090000000-E 1661 8.00 2,400.00SEED FOR REPAIR SEEDING

0122 0.75
TON

6093000000-E 1661 2,000.00 1,500.00FERTILIZER FOR REPAIR SEEDING

0123 450
LB

6096000000-E 1662 8.00 3,600.00SEED FOR SUPPLEMENTAL SEEDING

0124 13.5
TON

6108000000-E 1665 1,550.00 20,925.00FERTILIZER TOPDRESSING

0125 565
LF

6111000000-E SP 1.00 565.00IMPERVIOUS DIKE

0126 30
MHR

6114500000-N 1667 120.00 3,600.00SPECIALIZED HAND MOWING

0127 7
MHR

6114800000-N SP 110.00 770.00MANUAL LITTER REMOVAL

0128 1
TON

6114900000-E SP 665.00 665.00LITTER DISPOSAL

0129 50
EA

6117000000-N 1675 125.00 6,250.00RESPONSE FOR EROSION CONTROL

0130 5
EA

6117500000-N SP 1,615.50 8,077.50CONCRETE WASHOUT STRUCTURE
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Unit Bid
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Bid

STRUCTURE ITEMS

0131 LUMP SUM8007000000-N 400 1,928,069.50 1,928,069.50CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP STRUCTURE AT
STA ************
(18+12 -DET- SB)

0132 LUMP SUM8017000000-N SP 1.00 1.00CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(23+18.00 -L- NB)

0133 LUMP SUM8035000000-N 402 134,899.97 134,899.97REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(23+18.00 -L- NB)

0134 LUMP SUM8035000000-N 402 124,611.70 124,611.70REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(23+79.00 -L- SB)

0135 LUMP SUM8065000000-N SP 2,636.44 2,636.44ASBESTOS ASSESSMENT

0136 27.6
LF

8096000000-E 450 310.35 8,565.66PILE EXCAVATION IN SOIL

0137 22.4
LF

8097000000-E 450 310.35 6,951.84PILE EXCAVATION NOT IN SOIL

0138 259.8
LF

8108000000-E 411 2,400.03 623,527.79**'-**" DIA DRILLED PIERS
(4'-0")

0139 132.2
LF

8111600000-E 411 495.32 65,481.30PERMANENT STEEL CASING FOR 4'-0"
DIA DRILLED PIER

0140 2
EA

8115000000-N 411 1,125.00 2,250.00CSL TESTING

0141 LUMP SUM8121000000-N 412 12,500.00 12,500.00UNCLASSIFIED STRUCTURE
EXCAVATION AT STATION ********
(23+18.00 -L- NB)

0142 LUMP SUM8121000000-N 412 20,000.00 20,000.00UNCLASSIFIED STRUCTURE
EXCAVATION AT STATION ********
(23+79.00 -L- SB)

0143 19,759
SF

8147000000-E 420 50.54 998,619.86REINFORCED CONCRETE DECK SLAB

0144 20,904
SF

8161000000-E 420 0.87 18,186.48GROOVING BRIDGE FLOORS

0145 347.2
CY

8182000000-E 420 1,067.52 370,642.94CLASS A CONCRETE (BRIDGE)

0146 LUMP SUM8210000000-N 422 72,450.00 72,450.00BRIDGE APPROACH SLABS, STATION
************
(23+18.00 -L- NB)

0147 LUMP SUM8210000000-N 422 72,450.00 72,450.00BRIDGE APPROACH SLABS, STATION
************
(23+79.00 -L- SB)
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0148 76,533
LB

8217000000-E 425 1.58 120,922.14REINFORCING STEEL (BRIDGE)

0149 13,218
LB

8238000000-E 425 3.70 48,906.60SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

0150 2,174.2
LF

8262000000-E 430 377.93 821,695.4145" PRESTRESSED CONCRETE
GIRDERS

0151 28
EA

8328200000-E 450 1.00 28.00PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP 12 X 53)

0152 810
LF

8364000000-E 450 47.37 38,369.70HP 12 X 53 STEEL PILES

0153 9
EA

8391000000-N 450 180.70 1,626.30STEEL PILE POINTS

0154 1
EA

8394000000-N 450 1.00 1.00DYNAMIC PILE TESTING

0155 873.4
LF

8503000000-E 460 145.70 127,254.38CONCRETE BARRIER RAIL

0156 3,320
TON

8608000000-E 876 52.73 175,063.60RIP RAP CLASS II (2'-0" THICK)

0157 3,691
SY

8622000000-E 876 4.14 15,280.74GEOTEXTILE FOR DRAINAGE

0158 LUMP SUM8657000000-N 430 17,720.00 17,720.00ELASTOMERIC BEARINGS

1421/Apr24/Q318486/D683336542000/E158

$13,065,361.82TOTAL AMOUNT OF BID FOR ENTIRE PROJECT
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