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STATE OF NORTH CAROLINA

RALEIGH, N.C.
DEPARTMENT OF TRANSPORTATION

 PROPOSAL

DATE AND TIME OF BID OPENING: APRIL 17, 2018 AT 2:00 PM

CONTRACT ID C204057        

WBS 44366.3.1

LOCATION         SR-2302 (RICKS RD) FROM US-70 TO US-301.

ROUTE NO.        SR 2302

MILES 0.589

T.I.P. NO. U-5795

FEDERAL-AID NO. STATE FUNDED

COUNTY JOHNSTON

TYPE OF WORK GRADING, DRAINAGE, PAVING, AND SIGNALS.

NOTICE:

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A 

____________

5% BID BOND OR BID DEPOSIT REQUIRED

 ROADWAY PROPOSAL

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.



 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C204057 IN JOHNSTON COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204057 has carefully 

examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 

proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 

understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 

the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary 

contract payment bond and contract performance bond within fourteen days after the written notice of award is received by 

him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of 

construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete 

the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) specified in 

the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, 

as the case may be, for the various items given on the sheets contained herein.   

 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 

and required labor to construct and complete State Highway Contract No. C204057 in Johnston County, for the unit or 

lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 

prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 

become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 

and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a 

part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 

accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction 

of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 

such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 

provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 

basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 

of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 

unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 

of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 

bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 

Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 

him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
  

          
 

 

                     State Contract Officer 

 

3/15/2018
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PROJECT SPECIAL PROVISIONS 

 

GENERAL 
 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(8-15-00) (Rev. 12-18-07) 108 SP1 G07 A 

 

The date of availability for this contract is August 13, 2018, except that work in jurisdictional 

waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and 

the Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay 

in availability has been considered in determining the contract time for this project. 

 

The completion date for this contract is February 28, 2020. 

 

Except where otherwise provided by the contract, observation periods required by the contract will 

not be a part of the work to be completed by the completion date and/or intermediate contract times 

stated in the contract.  The acceptable completion of the observation periods that extend beyond 

the final completion date shall be a part of the work covered by the performance and payment 

bonds. 

 

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  

These liquidated damages will not be cumulative with any liquidated damages which may become 

chargeable under Intermediate Contract Time Number 1. 

 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 

 

Except for that work required under the Project Special Provisions entitled Planting, Reforestation 

and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 

will be required to complete all work included in this contract and shall place and maintain traffic 

on same. 

 

The date of availability for this intermediate contract time is August 13, 2018. 

 

The completion date for this intermediate contract time is September 1, 2019. 

 

The liquidated damages for this intermediate contract time are One Thousand Dollars 

($ 1,000.00) per calendar day. 

 

Upon apparent completion of all the work required to be completed by this intermediate date, a 

final inspection will be held in accordance with Article 105-17 and upon acceptance, the 

Department will assume responsibility for the maintenance of all work except Planting, 

Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 

and shall make corrections of all damages to the completed roadway caused by his planting 

operations, whether occurring prior to or after placing traffic through the project. 
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 A 

 

The Contractor shall complete the required work of installing, maintaining, and removing the 

traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 

Contractor shall not close or narrow a lane of traffic on the following roads during the following 

time restrictions: 

 

DAY AND TIME RESTRICTIONS 

 

SR 2302 (-L-) 

Monday thru Sunday 

6:00A.M. to 8:30A.M. and 4:00P.M. to 7:00P.M. 

 

US 70 (-Y1-) & US 301 (-Y7-) 

Monday thru Sunday 

6:00A.M. to 9:00P.M. 

 

In addition, the Contractor shall not close or narrow a lane of traffic on Any Road, detain and/or 

alter the traffic flow on or during holidays, holiday weekends, special events, or any other time 

when traffic is unusually heavy, including the following schedules: 

 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 

 

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by 

the Engineer. 

 

2. For New Year's Day, between the hours of 6:00A.M. December 31st and 7:00P.M. 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 

7:00P.M. the following Tuesday. 

 

3. For Easter, between the hours of 6:00A.M. Thursday and 7:00P.M. Monday. 

 

4. For Memorial Day, between the hours of 6:00A.M. Friday and 7:00P.M. Tuesday. 

 

5. For Independence Day, between the hours of 6:00A.M. the day before Independence 

Day and 7:00P.M. the day after Independence Day. 

 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the 

hours of 6:00A.M. the Thursday before Independence Day and 7:00P.M. the Tuesday 

after Independence Day. 

 

6. For Labor Day, between the hours of 6:00A.M. Friday and 7:00P.M. Tuesday. 

 

7. For Thanksgiving, between the hours of 6:00A.M. Tuesday and 7:00P.M. Monday. 

 

8. For Christmas, between the hours of 6:00A.M. the Friday before the week of Christmas 

Day and 7:00P.M. the following Tuesday after the week of Christmas Day. 
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Holidays and holiday weekends shall include New Year's Day, Easter, Memorial Day, 

Independence Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his 

work so that lane closures will not be required during these periods, unless otherwise directed by 

the Engineer. 

 

The time of availability for this intermediate contract work shall be the time the Contractor 

begins to install all traffic control devices for lane closures according to the time restrictions 

listed herein. 

 

The completion time for this intermediate contract work shall be the time the Contractor is 

required to complete the removal of all traffic control devices for lane closures according to the 

time restrictions stated above and place traffic in the existing traffic pattern. 

 

The liquidated damages are Five Hundred Dollars ($ 500.00) per hour. 

 

PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 

 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 

between initial vegetation planting and final project acceptance, perform all work necessary 

to establish permanent vegetation on all erodible areas within the project limits, as well as, 

in borrow and waste pits.  This work shall include erosion control device maintenance and 

installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 

and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 

applicable section of the 2018 Standard Specifications.  All work required for initial vegetation 

planting shall be performed as a part of the work necessary for the completion and acceptance of 

the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 

or otherwise referred to as the vegetation establishment period, the Department will be responsible 

for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 

records. 

 

Once the Engineer has determined that the permanent vegetation establishment requirement has 

been achieved at an 80% vegetation density (the amount of established vegetation per given area 

to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 

notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 

will be responsible for, and shall correct any areas disturbed by operations performed in permanent 

vegetation establishment and the removal of temporary erosion control measures, whether 

occurring prior to or after placing traffic on the project. 

 

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 

Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 

made at contract unit prices for the affected items.  Work required that is not represented by 

contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2018 Standard 

Specifications.  No additional compensation will be made for maintenance and removal of 

temporary erosion control items. 
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MAJOR CONTRACT ITEMS: 
(2-19-02) 104 SP1 G28 

 

The following listed items are the major contract items for this contract (see Article 104-5 of the 

2018 Standard Specifications): 

 

Line #  Description 
  23 — 24” RC Pipe Culverts, Class IV 

  35 — Asphalt Concrete Surface Course, Type S9.5B 

  60 — 2’-6” Concrete Curb & Gutter 

 

SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37 

 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 

2018 Standard Specifications). 

 

Line # Description 
70-72 Signing 

84-90 Long-Life Pavement Markings 

97 Permanent Pavement Markers 

98-114 Utility Construction 

115-140 Erosion Control 

141-171 Signals/ITS System 

 

FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 1-83, Article 109-8, Fuel Price Adjustments, add the following: 

 

The base index price for DIESEL #2 FUEL is $ 2.0070 per gallon.  Where any of the following 

are included as pay items in the contract, they will be eligible for fuel price adjustment. 

 

The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 

 

Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 

Open-Graded Asphalt Friction Course Gal/Ton 2.90 

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 

Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 
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Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

__" Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 

 

SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 5-16-17) 108-2 SP1 G58 

 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 

Funds Termination of Contracts included elsewhere in this proposal.  The Department of 

Transportation's schedule of estimated completion progress for this project as required by that 

Standard Special Provision is as follows: 

 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 

the 2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 

progress schedule over the progress as shown above shall be subject to the approval of the 

Engineer. 

 

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE: 
(10-16-07)(Rev. 1-17-17) 102-15(J) SP1 G66 

 

Description 

 

The purpose of this Special Provision is to carry out the North Carolina Department of 

Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 

financed in whole or in part with State funds. 

 

Definitions 

 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 

be used to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is required, unless 

the additional participation is used for banking purposes. 

 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 

used to meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any MBE or 

WBE used as a replacement for a previously committed MBE or WBE firm. 

 

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but 

not greater than the advertised contract goals for each. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 

the Contractor's approved, committed MBE and WBE participation along with a listing of the 

committed MBE and WBE firms. 

 

2019 (7/01/18 - 6/30/19) 92% of Total Amount Bid 

2020 (7/01/19 - 6/30/20) 8% of Total Amount Bid 
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Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Contractor. 

 

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed MBE subcontractor(s). 

 

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 

dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 

the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 

petroleum products need not keep such products in stock, if it owns and operates distribution 

equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for MBE/WBE certification.  

The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 

Enterprise (DBE) program in accordance with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Contractor enters the payments made to 

MBE and WBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

MBE/WBE firms working on the project.  This form is for paper bid projects only.   

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-

IS%20Subcontractor%20Payment%20Information.pdf 

 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Request%20Form.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.   

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval

%20Form%20Rev.%202012.zip 
 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 

acts as a written joint check agreement among the parties providing full and prompt disclosure of 

the expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the signed 

MBE/WBE for the amount listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 

a project that will meet this MBE and WBE goals.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M

BE-WBE%20Subcontractors%20(State).docx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 

work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 

effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 

 

MBE and WBE Goal 

 

The following goals for participation by Minority Business Enterprises and Women Business 

Enterprises are established for this contract: 

 

(A) Minority Business Enterprises 5.0 % 

 

(1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and 

reasonable steps to ensure that MBEs participate in at least the percent of the 

contract as set forth above as the MBE goal. 

 

(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and use MBEs 

during the performance of the contract.  Any MBE participation obtained shall be 

reported to the Department. 

 

(B) Women Business Enterprises 6.0 % 

 

(1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and 

reasonable steps to ensure that WBEs participate in at least the percent of the 

contract as set forth above as the WBE goal. 
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(2) If the WBE goal is zero, the Contractor shall make an effort to recruit and use WBEs 

during the performance of the contract.  Any WBE participation obtained shall be 

reported to the Department. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 

Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals respectively.  

The Directory can be found at the following link.  https:// 

www.ebs.nc.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of MBE/WBE Subcontractors 

 

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 

during the life of the contract.  Only those identified to meet the MBE goal and the WBE goal will 

be considered committed, even though the listing shall include both committed MBE/WBE 

subcontractors and additional MBE/WBE subcontractors.  Any additional MBE/WBE 

subcontractor participation above the goal for which letters of intent are received will follow the 

banking guidelines found elsewhere in this provision.  All other additional 

MBE/WBE subcontractor participation submitted at the time of bid will be used toward the 

Department’s overall race-neutral goals.  Only those firms with current MBE and 

WBE certification at the time of bid opening will be acceptable for listing in the bidder's submittal 

of MBE and WBE participation.  The Contractor shall indicate the following required information: 

 

(A) Electronic Bids 

 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 

Expedite, the bidding software of Bid Express®. 

 

(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 

in Expedite, the bidder may use the dropdown menu to access the name and address 

of the firms. 

 

(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 

no MBE or WBE participation. 

 

(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 

not certified at the time of the bid-letting, that MBE’s or WBE's participation will 

not count towards achieving either the MBE or WBE goal. 
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(B) Paper Bids 

 

(1) If either the MBE or WBE goal is more than zero, 

 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

MBE/WBE participation, including the names and addresses on Listing of 

MBE and WBE Subcontractors contained elsewhere in the contract 

documents in order for the bid to be considered responsive.  Bidders shall 

indicate the total dollar value of the MBE and WBE participation for the 

contract. 

 

(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 

or the number “0.”  This form shall be completed in its entirety.  Blank 

forms will not be deemed to represent zero participation.  Bids 

submitted that do not have MBE and WBE participation indicated on the 

appropriate form will not be read publicly during the opening of bids.  The 

Department will not consider these bids for award and the proposal will be 

rejected. 

 

(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 

firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 

participation will not count towards achieving the corresponding goal. 

 

(2) If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 

participation that is achieved during the project shall be reported in accordance with 

requirements contained elsewhere in the special provision. 

 

MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the 

firm is responsible for meeting the goals or making good faith efforts to meet the goals, just like 

any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet one of the goals 

by virtue of the work it performs on the contract with its own forces.  However, all the work that 

is performed by the MBE or WBE bidder and any other similarly certified subcontractors will 

count toward the goal.  The MBE or WBE bidder shall list itself along with any MBE or WBE 

subcontractors, if any, in order to receive credit toward the goals. 

 

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  

A WBE bidder puts in a bid where they will perform 40% of the contract work and have 

a WBE subcontractor which will perform another 5% of the work.  Together the two WBE firms 

submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which 

fulfills the WBE goal.  The 8% MBE goal shall be obtained through MBE participation with MBE 

certified subcontractors or documented through a good faith effort.  It should be noted that you 

cannot combine the two goals to meet an overall value.  The two goals shall remain separate. 
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MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of MBE and 

WBE Subcontractor just as a non-MBE/WBE bidder would. 

 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 

MBE and WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE 

in the contract.  This documentation shall be submitted on the Department’s form titled 

Letter of Intent. 

 

The documentation shall be received in the office of the State Contractor Utilization Engineer or 

at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 

unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of the 

State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business 

day. 

 

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 

toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not present), 

the MBE/WBE participation will not count toward meeting the MBE/WBE goal.  If the lack of 

this participation drops the commitment below either the MBE or WBE goal, the Contractor shall 

submit evidence of good faith efforts for the goal not met, completed in its entirety, to the State 

Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. on the eighth calendar 

day following opening of bids, unless the eighth day falls on an official state holiday.  In that 

situation, it is due in the office of the State Contractor Utilization Engineer no later than 10:00 a.m. 

on the next official state business day. 

 

Banking MBE/WBE Credit 

 

If the bid of the lowest responsive bidder exceeds $500,000 and if the committed 

MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the MBE or 

WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future 

use by the bidder.  Separate accounts will be maintained for MBE and WBE participation and these 

may accumulate for a period not to exceed 24 months. 

 

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE firms 

to meet the contract goal, as part of the good faith effort, the Department will consider allowing 

the bidder to withdraw funds to meet the MBE goal as long as there are adequate funds available 

from the bidder’s MBE bank account. 

 

When the apparent lowest responsive bidder fails to submit sufficient participation by WBE firms 

to meet the contract goal, as part of the good faith effort, the Department will consider allowing 

the bidder to withdraw funds to meet the WBE goal as long as there are adequate funds available 

from the bidder’s WBE bank account. 
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Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest 

responsive bidder shall submit to the Department documentation of adequate good faith efforts 

made to reach that specific goal(s). 

 

A hard copy and an electronic copy of this information shall be received in the office of the State 

Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 

calendar day following opening of bids unless the sixth day falls on an official state holiday.  In that 

situation, it would be due in the office of the State Contractor Utilization Engineer no later than 

10:00 a.m. on the next official state business day.  If the contractor cannot send the information 

electronically, then one complete set and 9 copies of this information shall be received under the 

same time constraints above. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 

submittal.  This documentation may include written subcontractor quotations, telephone log 

notations of verbal quotations, or other types of quotation documentation. 

 

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 

the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 

obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 

actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 

considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 

bidder has made.  Listed below are examples of the types of actions a bidder will take in making 

a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 

intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 

NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 

are also prequalified subcontractors.  The bidder must solicit this interest within at least 

10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  

Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 

surrounding Divisions where the project is located.  The bidder must determine with 

certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 

solicitations. 
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(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the MBE and WBE goals will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate MBE/WBE participation, even when the prime contractor might 

otherwise prefer to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract MBE/WBE goals when the work to be sublet includes potential for 

MBE/WBE participation (2nd and 3rd tier subcontractors). 

 

(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 

timely manner to assist them in responding to a solicitation. 

 

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 

and suppliers and to select those portions of the work or material needs consistent 

with the available MBE/WBE subcontractors and suppliers, so as to facilitate 

MBE/WBE participation.  Evidence of such negotiation includes the names, 

addresses, and telephone numbers of MBEs/WBEs that were considered; 

a description of the information provided regarding the plans and specifications for 

the work selected for subcontracting; and evidence as to why additional agreements 

could not be reached for MBEs/WBEs to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 

would take a firm’s price and capabilities as well as contract goals into 

consideration.  However, the fact that there may be some additional costs involved 

in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 

failure to meet the contract MBE or WBE goals, as long as such costs are 

reasonable.  Also, the ability or desire of a prime contractor to perform the work of 

a contract with its own organization does not relieve the bidder of the responsibility 

to make good faith efforts.  Bidding contractors are not, however, required to accept 

higher quotes from MBEs/WBEs if the price difference is excessive or 

unreasonable. 

 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 

affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 

 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
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(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 

the bid opening the Business Opportunity and Work Force Development Unit at 

DBE@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the MBE and WBE goal. 

 

In addition, the Department may take into account the following: 

 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 

the MBE and WBE goals. 

 

(2) The bidders’ past performance in meeting the MBE and WBE goals. 

 

(3) The performance of other bidders in meeting the MBE and WBE goals.  For 

example, when the apparent successful bidder fails to meet the goals, but others 

meet it, you may reasonably raise the question of whether, with additional 

reasonable efforts the apparent successful bidder could have met the goals.  If the 

apparent successful bidder fails to meet the MBE and WBE goals, but meets 

or exceeds the average MBE and WBE participation obtained by other bidders, the 

Department may view this, in conjunction with other factors, as evidence of the 

apparent successful bidder having made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive bidder, 

the Department reserves the right to award the contract to the next lowest responsive bidder that 

can satisfy to the Department that the MBE and WBE goals can be met or that an adequate good 

faith effort has been made to meet the MBE and WBE goals. 

 

Non-Good Faith Appeal 
 

The State Contractual Services Engineer will notify the contractor verbally and in writing of non-

good faith.  A contractor may appeal a determination of non-good faith made by the Goal 

Compliance Committee.  If a contractor wishes to appeal the determination made by the 

Committee, they shall provide written notification to the State Contractual Services Engineer or at 

DBE@ncdot.gov.  The appeal shall be made within 2 business days of notification of the 

determination of non-good faith. 

 

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE/WBE will be counted 

toward the contract goal requirements.  The total dollar value of participation by 
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a committed MBE/WBE will be based upon the value of work actually performed by the 

MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting 

MBE/WBE participation for services or purchases that involves the use of a joint check.  

Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 

and the use of joint checks shall be in accordance with the Department's Joint Check 

Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 

firm may be counted toward the MBE contract goal requirement.  The same holds for work 

that a WBE subcontracts to another WBE firm.  Work that a MBE subcontracts to a non-

MBE firm does not count toward the MBE contract goal requirement.  Again, the same 

holds true for the work that a WBE subcontracts to a non-WBE firm.  If a MBE or WBE 

contractor or subcontractor subcontracts a significantly greater portion of the work of the 

contract than would be expected on the basis of standard industry practices, it shall be 

presumed that the MBE or WBE is not performing a commercially useful function.  The 

MBE/WBE may present evidence to rebut this presumption to the Department.  

The Department's decision on the rebuttal of this presumption may be subject to review by 

the Office of Inspector General, NCDOT. 

 

(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 

count toward its contract goal requirement a portion of the total value of participation with 

the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 

clearly defined portion of work that the MBE or WBE performs with its forces. 

 

(E) Suppliers 

 

A contractor may count toward its MBE or WBE requirement 60 percent of its expenditures 

for materials and supplies required to complete the contract and obtained from a MBE or 

WBE regular dealer and 100 percent of such expenditures from a MBE or WBE 

manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A contractor may count toward its MBE or WBE requirement the following expenditures 

to MBE/WBE firms that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 

providing bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 
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reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 

charged for assistance in the procurement of the materials and supplies, or fees or 

transportation charges for the delivery of materials or supplies required on a job site 

(but not the cost of the materials and supplies themselves), provided the fees are 

determined to be reasonable and not excessive as compared with fees customarily 

allowed for similar services. 

 

Commercially Useful Function 

 

(A) MBE/WBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 

and WBEs that perform a commercially useful function in the work of a contract.  

A MBE/WBE performs a commercially useful function when it is responsible for 

execution of the work of the contract and is carrying out its responsibilities by actually 

performing, managing, and supervising the work involved.  To perform a commercially 

useful function, the MBE/WBE shall also be responsible with respect to materials and 

supplies used on the contract, for negotiating price, determining quality and quantity, 

ordering the material and installing (where applicable) and paying for the material itself.  

To determine whether a MBE/WBE is performing a commercially useful function, the 

Department will evaluate the amount of work subcontracted, industry practices, whether 

the amount the firm is to be paid under the contract is commensurate with the work it is 

actually performing and the MBE/WBE credit claimed for its performance of the work, 

and any other relevant factors. 

 

(B) MBE/WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is 

performing a commercially useful function: 

 

(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 

there shall not be a contrived arrangement for the purpose of meeting the 

MBE or WBE goal. 

 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 

 

(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers it 

employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 
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may subcontract the work to another WBE firm, including an owner-operator who 

is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 

receives credit for the total value of the transportation services the subcontracted 

MBE or WBE provides on the contract.  It should be noted that every effort shall 

be made by MBE and WBE contractors to subcontract to the same certification (i.e., 

MBEs to MBEs and WBEs to WBEs), in order to fulfill the goal requirement.  This, 

however, may not always be possible due to the limitation of firms in the area.  If 

the MBE or WBE firm shows a good faith effort has been made to reach out to 

similarly certified transportation service providers and there is no interest or 

availability, and they can get assistance from other certified providers, the Engineer 

will not hold the prime liable for meeting the goal. 

 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-

MBE/WBE is entitled to credit for the total value of transportation services 

provided by the non-MBE/WBE subcontractor not to exceed the value 

of transportation services provided by MBE/WBE-owned trucks on the contract.  

Additional participation by non-MBE/WBE subcontractors receives credit only for 

the fee or commission it receives as a result of the subcontract arrangement.  The 

value of services performed under subcontract agreements between the MBE/WBE 

and the Contractor will not count towards the MBE/WBE contract requirement. 

 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 

exclusive use of and control over the truck.  This requirement does not preclude the 

leased truck from working for others during the term of the lease with the consent 

of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 

use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 

as long as the driver is under the MBE/WBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 

is not identified on the truck itself.  Magnetic door signs are not permitted. 

 

MBE/WBE Replacement 

 

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute 

MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor shall not 

terminate the MBE/WBE for convenience.  This includes, but is not limited to, instances in which 

the Contractor seeks to perform the work of the terminated subcontractor with another MBE/WBE 

subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s own forces or those of an 

affiliate.  A MBE/WBE may only be terminated after receiving the Engineer’s written approval 

based upon a finding of good cause for the termination.  The prime contractor must give the 

MBE/WBE firm five (5) calendar days to respond to the prime contractor’s notice of termination 

and advise the prime contractor and the Department of the reasons, if any, why the firm objects to 

the proposed termination of its subcontract and why the Department should not approve the action. 
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All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 

for approval on Form RF-1 (Replacement Request).  If the Contractor fails to follow this procedure, 

the Contractor may be disqualified from further bidding for a period of up to 6 months. 

 

The Contractor shall comply with the following for replacement of a committed MBE/WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE is terminated for good cause as stated above, an additional MBE 

that was submitted at the time of bid may be used to fulfill the MBE commitment.  The 

same holds true if a committed WBE is terminated for good cause, an additional WBE that 

was submitted at the time of bid may be used to fulfill the WBE goal.  A good faith effort 

will only be required for removing a committed MBE/WBE if there were no additional 

MBEs/WBEs submitted at the time of bid to cover the same amount of work as the 

MBE/WBE that was terminated. 

 

If a replacement MBE/WBE is not found that can perform at least the same amount of work 

as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 

the steps taken.  Such documentation shall include, but not be limited to, the following: 

 

(1) Copies of written notification to MBEs/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 

other items of work in the contract. 

 

(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at 

a minimum: 

 

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 

contacted. 

(b) A description of the information provided to MBEs/WBEs regarding the 

plans and specifications for portions of the work to be performed. 

 

(3) A list of reasons why MBE/WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed MBE/WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Contractor to solicit replacement 

MBE/WBE participation equal to the remaining work to be performed by the 

decertified firm.  The participation equal to the remaining work performed by the 

decertified firm will count toward the contract goal requirement. 

 

(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 
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shall take all necessary and reasonable steps to replace the MBE/WBE 

subcontractor with another similarly certified MBE/WBE subcontractor to perform 

at least the same amount of work to meet the MBE/WBE goal requirement.  If a 

MBE/WBE firm is not found to do the same amount of work, a good faith effort 

must be submitted to NCDOT (see A herein for required documentation). 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed MBE/WBE, the Contractor will not be required to seek additional 

participation.  When the Engineer makes changes that result in additional work to be performed 

by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 

additional work to the same extent as the MBE/WBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal impact 

on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 

otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 

the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 

Engineer. 

 

When the Contractor requests changes in the work that result in the reduction or elimination of 

work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 

additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 

the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 

subcontract agreements involving MBE/WBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit 

a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for 

use, their certification type(s), the number of trucks owned by the firm, as well as the individual 

truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 

the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 

or 100%) of expenditures claimed for MBE/WBE credit. 
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Reporting Minority and Women Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 

WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 

or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 

month by the end of the following month.  Failure to submit this information accordingly may 

result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 

all monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame specified 

may result in the disqualification of that contractor and any affiliate companies from further 

bidding until the required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

being approved for work on future DOT projects until the required information is submitted. 

 

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 

the value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

 

The Contractor shall report the accounting of payments through the Department’s Payment 

Tracking System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

2018 Standard Specifications may be cause to disqualify the Contractor. 

 

CONTRACTOR'S LICENSE REQUIREMENTS: 
(7-1-95) 102-14 SP1 G88 

 

If the successful bidder does not hold the proper license to perform any plumbing, heating, air 

conditioning, or electrical work in this contract, he will be required to sublet such work to a 

contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes 

(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of 

the General Statutes (licensing of electrical contractors). 
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SUBSURFACE INFORMATION: 
(7-1-95) 450 SP1 G112 A 

 

There is no subsurface information available on this project.  The Contractor shall make his own 

investigation of subsurface conditions. 

 

MAINTENANCE OF THE PROJECT: 
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 1-39, Article 104-10 Maintenance of the Project, line 25, add the following after the first 

sentence of the first paragraph: 

 

All guardrail/guiderail within the project limits shall be included in this maintenance. 

 

Page 1-39, Article 104-10 Maintenance of the Project, line 30, add the following as the last 

sentence of the first paragraph: 

 

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 

damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail or 

guiderail is repaired or replaced as a result of maintaining the project in accordance with this 

article, such repair or replacement shall be performed within 7 consecutive calendar days of such 

inspection report.  

 

Page 1-39, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of 

the last paragraph with the following: 

 

The Contractor will not be directly compensated for any maintenance operations necessary, except 

for maintenance of guardrail/guiderail, as this work will be considered incidental to the work 

covered by the various contract items.  The provisions of Article 104-7, Extra Work, and Article 

104-8, Compensation and Record Keeping will apply to authorized maintenance of 

guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 

reports required as described above, will be considered to be an incidental part of the work being 

paid for by the various contract items. 

 

COOPERATION BETWEEN CONTRACTORS: 
(7-1-95) 105-7 SP1 G133 

 

The Contractor's attention is directed to Article 105-7 of the 2018 Standard Specifications. 

 

W-5601DO (US-301 between US-70 in Selma and US-70 Business in Smithfield) is located in the 

vicinity of this project and is anticipated for an April 24, 2018 Division Letting. 

 

The Contractor on this project shall cooperate with the Contractor working within or adjacent to 

the limits of this project to the extent that the work can be carried out to the best advantage of all 

concerned. 
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TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 

 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 

months following the date of final acceptance of the work for maintenance and shall replace 

such defective materials and workmanship without cost to the Department. The Contractor 

will not be responsible for damage due to faulty design, normal wear and tear, for 

negligence on the part of the Department, and/or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material. The Department’s first remedy shall be through the 

manufacturer although the Contractor is responsible for invoking the warranted repair work 

with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 

manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 

the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Contractor would be wholly responsible for under the terms of the contract.  Examples would 

include pavement structures, bridge components, and sign structures.  This provision will not be 

used as a mechanism to force the Contractor to return to the project to make repairs or perform 

additional work that the Department would normally compensate the Contractor for.  In addition, 

routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 

parts of this guarantee. 

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 

 

OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 

 

All work on consultant contracts, services contracts, and construction contracts shall be performed 

in the United States of America.  No work shall be outsourced outside of the United States of 

America. 

 

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 

work, services, staffing, or personnel to entities located outside of the United States. 

 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 

writing. 
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 

Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 

Federal, State and Local ordinances and regulations, and manage the Quality Control 

Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 

project erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 

plan is adequately implemented and maintained on the project and for conducting the 

quality control program.  The Certified Supervisor shall be on the project within 24 hours 

notice from initial exposure of an erodible surface to the project’s final acceptance.  

Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 

stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 
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(c) Attend all weekly or monthly construction meetings to discuss the findings 

of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 

the Contractor’s temporary work not shown on the plans, such as, but not 

limited to work platforms, temporary construction, pumping operations, 

plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Contractor in 

jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 

on resolution of erosion and sediment control/stormwater issues due to the 

Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management Practices.  

These practices shall include temporary and permanent groundcover and be 

properly updated to reflect necessary plan and field changes for use and 

review by Department personnel as well as regulatory agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities.  The permit references NCG010000, 

General Permit to Discharge Stormwater under the NPDES, and states that the 

Department shall incorporate the applicable requirements into its delegated Erosion 

and Sediment Control Program for construction activities disturbing one or more 

acres of land.  The Department further incorporates these requirements on all 

contracted bridge and culvert work at jurisdictional waters, regardless of size.  

Some of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 

materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 

hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days and within 24 hours 

after a rainfall event of 0.5 inch that occurs within a 24 hour period.  

Additional monitoring may be required at the discretion of Division of 

Water Resources personnel if the receiving stream is 303(d) listed for 

turbidity and the project has had documented problems managing turbidity. 
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(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall amounts 

and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 

control program shall: 

 

(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 

basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 

to review by the Engineer.  Maintain NPDES inspection records and make 

records available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 

sedimentation and follow permit provisions: 
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(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Contractor may request to use the same person as the Level II Supervisor and Level II 

Foreman.  This person shall be onsite whenever construction activities as described above 

are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 

The Contractor may request to name a single Level II Foreman to oversee multiple 

construction activities on small bridge or culvert replacement projects.  This request shall 

be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Contractor may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 

another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer - Include the certification number of the Level III-B Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 

applicable, the certification number of the Level III-A Certified Designer on the design of 

the project erosion and sediment control/stormwater plan. 

 

Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 

in certified personnel over the life of the contract within 2 days of change. 
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Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 

or Cease and Desist Order for erosion and sediment control/stormwater related issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to 

the following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 

(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 

(H) Dismissal from a company for any of the above reasons. 

(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 

after receiving notice of the proposed adverse action. 

 

Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 

 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice.  Failure to appeal within the time specified 

will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 

will not be allowed to perform duties associated with the certification during the appeal process. 

 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
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If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension period, 

prior to having the certification reinstated. 

 

Measurement and Payment 

 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct compensation 

will be made. 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 

background conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Contractor 

shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the 2018 Standard 

Specifications, the Contractor shall define the point at which the discharge enters into the State’s 

surface waters and the appropriate sampling locations.  Sampling locations shall include points 

upstream and downstream from the point at which the discharge enters these waters.  Upstream 

sampling location shall be located so that it is not influenced by backwater conditions and 

represents natural background conditions.  Downstream sampling location shall be located at the 

point where complete mixing of the discharge and receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 

stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
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wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 

functioning of a wetland.  Visible sedimentation will be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis.  These results will be 

maintained in a log within the project records.  Records will include, at a minimum, turbidity test 

results, time, date and name of sampler.  Should the Department’s test results exceed those of the 

Contractor’s test results, an immediate test shall be performed jointly with the results superseding 

the previous test results of both the Department and the Contractor. 

 

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 

available at http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 

Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to 

address water quality standards.  Tier I Methods include stilling basins which are standard 

compensatory BMPs.  Other Tier I methods are noncompensatory and shall be used when needed 

to meet the stream turbidity standards.  Tier II Methods are also noncompensatory and are options 

that may be needed for protection of rare or unique resources or where special environmental 

conditions exist at the site which have led to additional requirements being placed in the DWQ’s 

401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization 

or a DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the 

Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources or special 

environmental conditions, Tier II Methods may be required by regulators on a case by case basis 

per supplemental agreement. 

 

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 

and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 

soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 

water is proposed. 

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

NOTE TO CONTRACTOR: 

 

Unimpeded driveway access into and out of the Cook Out shall be maintained without 

interruption during their business hours.  

  

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
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PROJECT SPECIAL PROVISIONS 

 

ROADWAY 

 

CLEARING AND GRUBBING - METHOD III: 
(4-6-06) (Rev.8-18-15) 200 SP2 R02B 

 

Perform clearing on this project to the limits established by Method “III” shown on Standard 

Drawing No. 200.03 of the 2018 Roadway Standard Drawings. Conventional clearing methods 

may be used except where permit drawings or conditions have been included in the proposal which 

require certain areas to be cleared by hand methods.   

 

BURNING RESTRICTIONS: 
(7-1-95) 200, 210, 215 SP2 R05 

 

Open burning is not permitted on any portion of the right-of-way limits established for this project.  

Do not burn the clearing, grubbing or demolition debris designated for disposal and generated from 

the project at locations within the project limits, off the project limits or at any waste or borrow 

sites in this county.  Dispose of the clearing, grubbing and demolition debris by means other than 

burning, according to state or local rules and regulations. 

 

SHOULDER AND FILL SLOPE MATERIAL: 
(5-21-02) 235, 560 SP2 R45 A 

 

Description 

 

Perform the required shoulder and slope construction for this project in accordance with the 

applicable requirements of Section 560 and Section 235 of the 2018 Standard Specifications. 

 

Measurement and Payment 
 

Where the material has been obtained from an authorized stockpile or from a borrow source and 

Borrow Excavation is not included in the contract, no direct payment will be made for this work, 

as the cost of this work will be part of the work being paid at the contract lump sum price for 

Grading.  If Borrow Excavation is included in this contract and the material has been obtained 

from an authorized stockpile or from a borrow source, measurement and payment will be as 

provided in Section 230 of the 2018 Standard Specifications for Borrow Excavation. 

 

FLOWABLE FILL: 
(9-17-02)  (Rev 1-17-12) 300, 340, 1000, 1530, 1540, 1550 SP3 R30 

 

Description 

 

This work consists of all work necessary to place flowable fill in accordance with these provisions, 

the plans, and as directed. 
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Materials 

 

Refer to Division 10 of the 2018 Standard Specifications. 

 

Item Section 

Flowable Fill 1000-6 

 

Construction Methods 

 

Discharge flowable fill material directly from the truck into the space to be filled, or by other 

approved methods.  The mix may be placed full depth or in lifts as site conditions dictate.  The 

Contractor shall provide a method to plug the ends of the existing pipe in order to contain the 

flowable fill. 

 

Measurement and Payment 

 

At locations where flowable fill is called for on the plans and a pay item for flowable fill is included 

in the contract, Flowable Fill will be measured in cubic yards and paid as the actual number of 

cubic yards that have been satisfactorily placed and accepted.  Such price and payment will be full 

compensation for all work covered by this provision including, but not limited to, the mix design, 

furnishing, hauling, placing and containing the flowable fill. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Flowable Fill Cubic Yard 

 

STABILIZATION OF COASTAL PLAIN SANDS: 
(11-18-14) 510 SP5 R12 

 

Description 

 

As directed by the Engineer, stabilize sandy subgrade material with Class IV aggregate to prevent 

rutting of the subgrade prior to paving directly on the subgrade.  Remove material as needed in cut 

areas prior to placing the Class IV aggregate. 

 

Materials 

 

Refer to Division 10. 

 

Item Section 

Select Material, Class IV 1016 

 

Use Class IV Select Material for Class IV Aggregate Stabilization. 
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Construction Methods 

 

Class IV Aggregate Stabilization 

 

As directed by the Engineer, place aggregate by end dumping aggregate on approved subgrade 

soils to provide a working platform and reduce wheel rutting of subgrade material. Place the Class 

IV aggregate stabilization to a thickness of 2 to 3 inches. 

 

Maintenance 

 

Maintain aggregate stabilization in an acceptable condition and minimize the use of heavy 

equipment on aggregate in order to avoid damaging the subgrade.  Provide and maintain drainage 

ditches and drains as required to prevent entrapping water in aggregate stabilization. 

 

Measurement and Payment 

 

Class IV Aggregate Stabilization will be measured and paid in tons.  Aggregate will be measured 

by weighing in trucks in accordance with Article 106-7.  The contract unit price for Class IV 

Aggregate Stabilization will be full compensation for furnishing, hauling, handling, placing, 

mixing, compacting and maintaining aggregate. 

 

The work to excavate material to place Class IV Aggregate Stabilization below subgrade is 

considered incidental to the work of placing the aggregate and no separate payment will be made. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Class IV Aggregate Stabilization Ton 

 

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00) 620 SP6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 

the 2018 Standard Specifications. 

 

The base price index for asphalt binder for plant mix is $ 429.00 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on March 1, 2018. 

 

FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 

 

Final surface testing is not required on this project in accordance with Section 610-13, Final 

Surface Testing and Acceptance. 
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ASPHALT CONCRETE PLANT MIX PAVEMENTS: 
(2-20-18) 610, 1012 SP6 R65 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace 

with the following:  

 

TABLE 610-1 

MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Temperature 

PG 58-28; PG 64-22 250 - 290°F 

PG 76-22 300 - 325°F 

 

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth 

paragraph. 

 

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with 

“S9.5B”. 

 

Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:  

 

TABLE 610-3 

MIX DESIGN CRITERIA 

Mix 

Type 

Design 

ESALs 

millions A 

Binder 

PG 

Grade B 

Compaction 

Levels 
Max. 

Rut 

Depth 

(mm) 

Volumetric Properties 

Gmm @ VMA VTM VFA %Gmm 

@ Nini Nini Ndes % Min. % Min.-Max. 

S4.75A < 1 64 - 22  6 50 11.5 16.0 4.0 - 6.0 65 - 80  91.5 

S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 3.0 - 5.0 70 - 80  91.5 

S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 3.0 - 5.0 65 - 78  90.5 

S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0 - 5.0 65 - 78  90.0 

I19.0C ALL 64 - 22 7 65 - 13.5 3.0 - 5.0 65 - 78  90.5 

B25.0C ALL 64 - 22 7 65 - 12.5 3.0 - 5.0 65 - 78  90.5 

 Design Parameter  Design Criteria 

All Mix 

Types 

Dust to Binder Ratio (P0.075 / Pbe)  0.6 - 1.4 C 

Tensile Strength Ratio (TSR) D  85% Min. E 

A. Based on 20 year design traffic. 

B. Volumetric Properties based on specimens compacted to Ndes as modified by the Department. 

C. Dust to Binder Ratio (P0.075 / Pbe) for Type S4.75A is 1.0 - 2.0. 

D. NCDOT-T-283 (No Freeze-Thaw cycle required). 

E. TSR for Type S4.75A & B25.0C mixes is 80% minimum. 
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Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), 

replace with the following:  

 

TABLE 610-5 

BINDER GRADE REQUIREMENTS (BASED ON RBR%) 

Mix Type %RBR ≤ 20% 21% ≤ %RBR ≤ 30% %RBR > 30% 

S4.75A,  

S9.5B, S9.5C,  

I19.0C, B25.0C 

PG 64-22 PG 64-22A PG 58-28 

S9.5D, OGFC PG 76-22B n/a n/a 

A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28. 

B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder. 

 

Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with 

the following:  

 

TABLE 610-6 

PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 

B25.0C 35F 

I19.0C 35F 

S4.75A, S9.5B, S9.5C 40F A 

S9.5D 50F 
A. If the mix contains any amount of RAS, The virgin binder shall be PG 58-28. 

 

 

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:  

 

TABLE 610-7 

DENSITY REQUIREMENTS 

Mix Type 
Minimum % Gmm 

(Maximum Specific Gravity) 

S4.75A 85.0 A 

S9.5B 90.0 

S9.5C, S9.5D, I19.0C, B25.0C 92.0 
A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 

100 lbs/sy or higher. 
 

Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following: 

 

Pay Item  Pay Unit 

Asphalt Concrete Base Course, Type B25.0C Ton 

Asphalt Concrete Intermediate Course, Type I19.0C Ton 

Asphalt Concrete Surface Course, Type S4.75A Ton 

Asphalt Concrete Surface Course, Type S9.5B Ton 

Asphalt Concrete Surface Course, Type S9.5C Ton 
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Asphalt Concrete Surface Course, Type S9.5D Ton 

 

Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the 

following:  

 

TABLE 1012-1 

AGGREGATE CONSENSUS PROPERTIESA 

Mix Type 

Coarse 

Aggregate 

AngularityB 

Fine Aggregate 

Angularity 

% Minimum 

Sand 

Equivalent 

% Minimum 

Flat and 

Elongated 

5 : 1 Ratio  

% Maximum 

Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791 

S4.75A; S9.5B 75 / - 40 40 - 

S9.5C; I19.0C; 

B25.0C 
95 / 90 45 45 10 

S9.5D 100 / 100 45 50 10 

OGFC 100 / 100 45 45 10 

UBWC 100 / 85 45 45 10 

A. Requirements apply to the design aggregate blend. 

B. 95 / 90 denotes that 95% of the coarse aggregate has one fractured face and 90% has 2 or more fractured 

faces. 

 

PAVEMENT DESIGN MIX TYPE MODIFICATIONS: 
(2-20-18)  610 SP6 R66 

 

Description 

 

In an effort to reduce the number of asphalt concrete pavement mix types, the department has made 

the following changes: 

 

Where the “Pavement Schedule” in the plans calls for Asphalt Concrete Surface Course Type 

SF9.5A, Asphalt Concrete Surface Course Type S9.5B shall be used.   

 

Where the “Pavement Schedule” in the plans calls for either Asphalt Concrete Intermediate Course 

Type B, C or D, Asphalt Concrete Intermediate Course Type I19.0C shall be used.  

 

Where the “Pavement Schedule” in the plans call for Asphalt Concrete Base Course Type B25.0B, 

Asphalt Concrete Base Course Type B25.0C shall be used.  

 

In addition, see the project special provision entitled “Asphalt Concrete Plant Mix Pavements” 

contained elsewhere in the proposal. 

 

Measurement and Payment 

 

The pay items in this proposal reflects these changes.  The pavement schedule in the plans will not 

be revised to reflect these changes. 
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PATCHING EXISTING PAVEMENT: 
(1-15-02) (Rev.12-18-12) 610 SP6 R88R 

 

Description 

 

The Contractor's attention is directed to the fact that there are areas of existing pavement on this 

project that will require repair prior to resurfacing.  Patch the areas that, in the opinion of the 

Engineer, need repairing.  The areas to be patched will be delineated by the Engineer prior to the 

Contractor performing repairs. 

 

Materials 

 

The patching consists of Asphalt Concrete Base Course, Asphalt Concrete Intermediate Course, 

Asphalt Concrete Surface Course, or a combination of base, binder and surface course. 

 

Construction Methods 

 

Remove existing pavement at locations directed by the Engineer in accordance with Section 250 

of the 2018 Standard Specifications. 

 

Place Asphalt Concrete Base Course, in lifts not exceeding 5.5 inches.  Utilize compaction 

equipment suitable for compacting patches as small as 3.5 feet by 6 feet on each lift.  Use an 

approved compaction pattern to achieve proper compaction.  If patched pavement is to be open to 

traffic for more than 48 hours prior to overlay, use Asphalt Surface Course in the top 1.5 inches of 

the patch. 

 

Schedule operations so that all areas where pavement has been removed will be repaired on the 

same day of the pavement removal and all lanes of traffic restored. 

 

Measurement and Payment 

 

Patching Existing Pavement will be measured and paid as the actual number of tons of asphalt 

plant mix complete in place that has been used to make completed and accepted repairs.  The 

asphalt plant mixed material will be measured by being weighed in trucks on certified platform 

scales or other certified weighing devices. The above price and payment will be full compensation 

for all work covered by this provision, including but not limited to removal and disposal of all 

types of pavement; furnishing and applying tack coat; furnishing, placing, and compacting of 

asphalt plant mix; furnishing of asphalt binder for the asphalt plant mix; and furnishing scales. 

 

Patching Existing Pavement will be considered a minor item.  Any provisions included in the 

contract that provides for adjustments in compensation due to variations in the price of asphalt 

binder will not be applicable to payment for the work covered by this provision. 

Payment will be made under: 

 

Pay Item Pay Unit 

Patching Existing Pavement Ton 
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CONVERT EXISTING CATCH BASIN TO TRAFFIC BEARING JUNCTION BOX: 
(1-1-02) (Rev. 7-18-06) 840, 859 SP8 R50 

 

At the proper phase of construction, convert the existing catch basin at locations indicated in the 

plans or where directed, to traffic bearing junction box in accordance with the details in the plans 

and the applicable requirements of Sections 840 and 859 of the 2018 Standard Specifications. 

 

Convert Existing Catch Basin to Traffic Bearing Junction Box will be measured and paid as each, 

completed and accepted.  Such price and payment is considered full compensation for all 

equipment, materials, labor, tools, and incidentals necessary to complete each conversion 

satisfactorily. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Convert Existing Catch Basin to Traffic Bearing Junction Box Each 

 

FOUNDATIONS AND ANCHOR ROD ASSEMBLIES FOR METAL POLES: 
(1-17-12) (Rev. 1-16-18) 9, 14, 17 SP9 R05 
 

Description 

 

Foundations for metal poles include foundations for signals, cameras, overhead and dynamic 

message signs (DMS) and high mount and light standards supported by metal poles or upright 

trusses.  Foundations consist of footings with pedestals and drilled piers with or without grade 

beams or wings.  Anchor rod assemblies consist of anchor rods (also called anchor bolts) with nuts 

and washers on the exposed ends of rods and nuts and a plate or washers on the other ends of rods 

embedded in the foundation. 

 

Construct concrete foundations with the required resistances and dimensions and install anchor 

rod assemblies in accordance with the contract and accepted submittals.  Construct drilled piers 

consisting of cast-in-place reinforced concrete cylindrical sections in excavated holes.  Provide 

temporary casings or polymer slurry as needed to stabilize drilled pier excavations.  Use 

a prequalified Drilled Pier Contractor to construct drilled piers for metal poles.  Define 

“excavation” and “hole” as a drilled pier excavation and “pier” as a drilled pier. 

 

This provision does not apply to foundations for signal pedestals; see Section 1743 of the 

2018 Standard Specifications and 2018 Roadway Standard Drawing No. 1743.01. 

 

Materials 

 

Refer to the 2018 Standard Specifications. 

 

Item Section 

Conduit 1091-3 

Grout, Type 2 1003 

Polymer Slurry 411-2(B)(2) 

Portland Cement Concrete 1000 

Reinforcing Steel 1070 

Rollers and Chairs 411-2(C) 
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Item Section 

Temporary Casings 411-2(A) 

 

Provide Type 3 material certifications in accordance with Article 106-3 of the 2018 Standard 

Specifications for conduit, rollers, chairs and anchor rod assemblies.  Store steel materials on 

blocking at least 12" above the ground and protect it at all times from damage; and when placing 

in the work make sure it is free from dirt, dust, loose mill scale, loose rust, paint, oil or other foreign 

materials.  Load, transport, unload and store foundation and anchor rod assembly materials so 

materials are kept clean and free of damage.  Bent, damaged or defective materials will be rejected. 

 

Use conduit type in accordance with the contract.  Use Class A concrete for footings and pedestals, 

Class Drilled Pier concrete for drilled piers and Class AA concrete for grade beams and wings 

including portions of drilled piers above bottom of wings elevations.  Corrugated temporary 

casings may be accepted at the discretion of the Engineer.  A list of approved polymer slurry 

products is available from: 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

 

Provide anchor rod assemblies in accordance with the contract consisting of the following: 

 

(A) Straight anchor rods, 

 

(B) Heavy hex top and leveling nuts and flat washers on exposed ends of rods, and 

 

(C) Nuts and either flat plates or washers on the other ends of anchor rods embedded in 

foundations. 

 

Do not use lock washers.  Use steel anchor rods, nuts and washers that meet ASTM F1554 for 

Grade 55 rods and Grade A nuts.  Use steel plates and washers embedded in concrete with 

a thickness of at least 1/4".  Galvanize anchor rods and exposed nuts and washers in accordance 

with Article 1076-4 of the 2018 Standard Specifications.  It is not necessary to galvanize nuts, 

plates and washers embedded in concrete. 

 

Construction Methods 

 

Install the required size and number of conduits in foundations in accordance with the plans and 

accepted submittals.  Construct top of piers, footings, pedestals, grade beams and wings flat, level 

and within 1" of elevations shown in the plans or approved by the Engineer.  Provide an Ordinary 

Surface finish in accordance with Subarticle 825-6(B) of the 2018 Standard Specifications for 

portions of foundations exposed above finished grade.  Do not remove anchor bolt templates or 

pedestal or grade beam forms or erect metal poles or upright trusses onto foundations until concrete 

attains a compressive strength of at least 3,000 psi. 

 

(A) Drilled Piers 

 

Before starting drilled pier construction, hold a predrill meeting to discuss the installation, 

monitoring and inspection of the drilled piers.  Schedule this meeting after the Drilled Pier 

Contractor has mobilized to the site.  The Resident or Division Traffic Engineer, Contractor 

and Drilled Pier Contractor Superintendent will attend this predrill meeting. 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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Do not excavate holes, install piles or allow equipment wheel loads or vibrations within 20 

ft of completed piers until 16 hours after Drilled Pier concrete reaches initial set. 

 

Check for correct drilled pier alignment and location before beginning drilling.  Check 

plumbness of holes frequently during drilling. 

 

Construct drilled piers with the minimum required diameters shown in the plans.  Install 

piers with tip elevations no higher than shown in the plans or approved by the Engineer. 

 

Excavate holes with equipment of the sizes required to construct drilled piers.  Depending 

on the subsurface conditions encountered, drilling through rock and boulders may be 

required.  Do not use blasting for drilled pier excavations. 

 

Contain and dispose of drilling spoils and waste concrete as directed and in accordance 

with Section 802 of the 2018 Standard Specifications.  Drilling spoils consist of all 

materials and fluids removed from excavations. 

 

If unstable, caving or sloughing materials are anticipated or encountered, stabilize holes 

with temporary casings and/or polymer slurry.  Do not use telescoping temporary casings.  

If it becomes necessary to replace a temporary casing during drilling, backfill the 

excavation, insert a larger casing around the casing to be replaced or stabilize the 

excavation with polymer slurry before removing the temporary casing. 

 

If temporary casings become stuck or the Contractor proposes leaving casings in place, 

temporary casings should be installed against undisturbed material.  Unless otherwise 

approved, do not leave temporary casings in place for mast arm poles and cantilever signs.  

The Engineer will determine if casings may remain in place.  If the Contractor proposes 

leaving temporary casings in place, do not begin drilling until a casing installation method 

is approved. 

 

Use polymer slurry and additives to stabilize holes in accordance with the slurry 

manufacturer’s recommendations.  Provide mixing water and equipment suitable for 

polymer slurry.  Maintain the required slurry properties at all times except for sand content. 

 

Define a “sample set” as slurry samples collected from mid-height and within 2 ft of the 

bottom of holes.  Take sample sets from excavations to test polymer slurry immediately 

after filling holes with slurry, at least every 4 hours thereafter and immediately before 

placing concrete.  Do not place Drilled Pier concrete until both slurry samples from an 

excavation meet the required polymer slurry properties.  If any slurry test results do not 

meet the requirements, the Engineer may suspend drilling until both samples from a sample 

set meet the required polymer slurry properties. 

 

Remove soft and loose material from bottom of holes using augers to the satisfaction of 

the Engineer.  Assemble rebar cages and place cages and Drilled Pier concrete in 

accordance with Subarticle 411-4(E) of the 2018 Standard Specifications except for the 

following: 
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(1) Inspections for tip resistance and bottom cleanliness are not required, 

(2) Temporary casings may remain in place if approved, and 

(3) Concrete placement may be paused near the top of pier elevations for anchor rod 

assembly installation and conduit placement or 

(4) If applicable, concrete placement may be stopped at bottom of grade beam or wings 

elevations for grade beam or wing construction. 

 

If wet placement of concrete is anticipated or encountered, do not place Drilled Pier 

concrete until a concrete placement procedure is approved.  If applicable, temporary 

casings and fluids may be removed when concrete placement is paused or stopped in 

accordance with the exceptions above provided holes are stable.  Remove contaminated 

concrete from exposed Drilled Pier concrete after removing casings and fluids.  If holes are 

unstable, do not remove temporary casings until a procedure for placing anchor rod 

assemblies and conduit or constructing grade beams or wings is approved. 

 

Use collars to extend drilled piers above finished grade.  Remove collars after Drilled Pier 

concrete sets and round top edges of piers. 

 

If drilled piers are questionable, pile integrity testing (PIT) and further investigation may 

be required in accordance with Article 411-5 of the 2018 Standard Specifications.  

A drilled pier will be considered defective in accordance with Subarticle 411-5(D) of the 

2018 Standard Specifications and drilled pier acceptance is based in part on the criteria in 

Article 411-6 of the 2018 Standard Specifications except for the top of pier tolerances in 

Subarticle 411-6(C) of the 2018 Standard Specifications. 

 

If a drilled pier is under further investigation, do not grout core holes, backfill around the 

pier or perform any work on the drilled pier until the Engineer accepts the pier.  If the 

drilled pier is accepted, dewater and grout core holes and backfill around the pier with 

approved material to finished grade.  If the Engineer determines a pier is unacceptable, 

remediation is required in accordance with Article 411-6 of the 2018 Standard 

Specifications.  No extension of completion date or time will be allowed for remediation 

of unacceptable drilled piers or post repair testing. 

 

Permanently embed a plate in or mark top of piers with the pier diameter and depth, size 

and number of vertical reinforcing bars and the minimum compressive strength of the 

concrete mix at 28 days. 

 

(B) Footings, Pedestals, Grade Beams and Wings 

 

Excavate as necessary for footings, grade beams and wings in accordance with the plans, 

accepted submittals and Section 410 of the 2018 Standard Specifications.  If unstable, 

caving or sloughing materials are anticipated or encountered, shore foundation excavations 

as needed with an approved method.  Notify the Engineer when foundation excavation is 

complete.  Do not place concrete or reinforcing steel until excavation dimensions and 

foundation material are approved. 

 

Construct cast-in-place reinforced concrete footings, pedestals, grade beams and wings 

with the dimensions shown in the plans and in accordance with Section 825 of the 
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2018 Standard Specifications.  Use forms to construct portions of pedestals and grade 

beams protruding above finished grade.  Provide a chamfer with a 3/4" horizontal width 

for pedestal and grade beam edges exposed above finished grade.  Place concrete against 

undisturbed soil or backfill and fill in accordance with Article 410-8 of the 2018 Standard 

Specifications.  Proper compaction around footings and wings is critical for foundations to 

resist uplift and torsion forces. 

 

(C) Anchor Rod Assemblies 

 

Size anchor rods for design and the required projection above top of foundations.  

Determine required anchor rod projections from nut, washer and base plate thicknesses, 

the protrusion of 3 to 5 anchor rod threads above top nuts after tightening and the distance 

of one nut thickness between top of foundations and bottom of leveling nuts. 

 

Protect anchor rod threads from damage during storage and installation of anchor rod 

assemblies.  Before placing anchor rods in foundations, turn nuts onto and off rods past 

leveling nut locations.  Turn nuts with the effort of one workman using an ordinary wrench 

without a cheater bar.  Report any thread damage to the Engineer that requires extra effort 

to turn nuts. 

 

Arrange anchor rods symmetrically about center of base plate locations as shown in the 

plans.  Set anchor rod elevations based on required projections above top of foundations.  

Securely brace and hold rods in the correct position, orientation and alignment with a steel 

template.  Do not weld to reinforcing steel, temporary casings or anchor rods. 

 

Install top and leveling (bottom) nuts, washers and the base plate for each anchor rod 

assembly in accordance with the following procedure: 

 

(1) Turn leveling nuts onto anchor rods to a distance of one nut thickness between the 

top of foundation and bottom of leveling nuts.  Place washers over anchor rods on 

top of leveling nuts. 

(2) Determine if nuts are level using a flat rigid template on top of washers.  

If necessary, lower leveling nuts to level the template in all directions or 

if applicable, lower nuts to tilt the template so the metal pole or upright truss will 

lean as shown in the plans.  If leveling nuts and washers are not in full contact with 

the template, replace washers with galvanized beveled washers. 

(3) Verify the distance between the foundation and leveling nuts is no more than one 

nut thickness. 

(4) Place base plate with metal pole or upright truss over anchor rods on top of washers.  

High mount luminaires may be attached before erecting metal poles but do not 

attach cables, mast arms or trusses to metal poles or upright trusses at this time. 

(5) Place washers over anchor rods on top of base plate.  Lubricate top nut bearing 

surfaces and exposed anchor rod threads above washers with beeswax, paraffin or 

other approved lubricant. 

(6) Turn top nuts onto anchor rods.  If nuts are not in full contact with washers or 

washers are not in full contact with the base plate, replace washers with galvanized 

beveled washers. 
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(7) Tighten top nuts to snug-tight with the full effort of one workman using 

a 12" wrench.  Do not tighten any nut all at once.  Turn top nuts in increments.  

Follow a star pattern cycling through each nut at least twice. 

(8) Repeat (7) for leveling nuts. 

(9) Replace washers above and below the base plate with galvanized beveled washers 

if the slope of any base plate face exceeds 1:20 (5%), any washer is not in firm 

contact with the base plate or any nut is not in firm contact with a washer.  If any 

washers are replaced, repeat (7) and (8). 

(10) With top and leveling nuts snug-tight, mark each top nut on a corner at the 

intersection of 2 flats and a corresponding reference mark on the base plate.  Mark 

top nuts and base plate with ink or paint that is not water-soluble.  Use the  

turn-of-nut method for pretensioning.  Do not pretension any nut all at once.  Turn 

top nuts in increments for a total turn that meets the following nut rotation 

requirements: 

NUT ROTATION REQUIREMENTS 

(Turn-of-Nut Pretensioning Method) 

Anchor Rod Diameter, inch Requirement 

≤ 1 1/2 1/3 turn (2 flats) 

> 1 1/2 1/6 turn (1 flat) 

Follow a star pattern cycling through each top nut at least twice. 

(11) Ensure nuts, washers and base plate are in firm contact with each other for each 

anchor rod.  Cables, mast arms and trusses may now be attached to metal poles and 

upright trusses. 

(12) Between 4 and 14 days after pretensioning top nuts, use a torque wrench calibrated 

within the last 12 months to check nuts in the presence of the Engineer.  Completely 

erect mast arm poles and cantilever signs and attach any hardware before checking 

top nuts for these structures.  Check that top nuts meet the following torque 

requirements: 

TORQUE REQUIREMENTS 

Anchor Rod Diameter, inch Requirement, ft-lb 

7/8 180 

1 270 

1 1/8 380 

1 1/4 420 

≥ 1 1/2 600 

If necessary, retighten top nuts in the presence of the Engineer with a calibrated 

torque wrench to within ± 10 ft-lb of the required torque.  Do not overtighten top 

nuts. 

(13) Do not grout under base plate. 

 

Measurement and Payment 

 

Foundations and anchor rod assemblies for metal poles and upright trusses will be measured and 

paid for elsewhere in the contract. 

 

No payment will be made for temporary casings that remain in drilled pier excavations.  

No payment will be made for PIT.  No payment will be made for further investigation of defective 

piers.  Further investigation of piers that are not defective will be paid as extra work in accordance 
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with Article 104-7 of the 2018 Standard Specifications.  No payment will be made for remediation 

of unacceptable drilled piers or post repair testing. 

 



C204057    U-5795 SSP-1 Johnston County 

 

STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal year.  

The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 

be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided funds 

are available.  The State reserves the right to terminate or suspend any transportation project 

contract, and any transportation project contract shall be so terminated or suspended if funds will 

not be available for payment of the work to be performed during that fiscal year pursuant to the 

contract.  In the event of termination of any contract, the contractor shall be given a written notice 

of termination at least 60 days before completion of scheduled work for which funds are available.  

In the event of termination, the contractor shall be paid for the work already performed in 

accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Subarticle 108-13(E) of the 2018 Standard Specifications. 
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STANDARD SPECIAL PROVISION 

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 

independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  

Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 

not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 

delivered it shall be available for pickup and replacement at the supplier’s expense. 

 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 

be rejected by the North Carolina Department of Transportation. 

 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 

the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 

NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 

 

Tolerances established by the Association of Official Seed Analysts will generally be recognized.  

However, for the purpose of figuring pure live seed, the found pure seed and found germination 

percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 

recognized for minimum pure live seed as listed on the following pages. 

 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 

Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   

 

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
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not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 

rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 

includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 

inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 

be approved. 
 

 Sericea Lespedeza 

 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 

be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 

 Kobe Lespedeza    Browntop Millet 

 Korean Lespedeza    German Millet – Strain R 

 Weeping Lovegrass    Clover – Red/White/Crimson 

 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 

be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 

be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 

approved. 
 

 Centipedegrass   Japanese Millet 

 Crownvetch    Reed Canary Grass 

 Pensacola Bahiagrass   Zoysia 

 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 

ERRATA 
(1-16-18)  Z-4 

 

Revise the 2018 Standard Specifications as follows: 

 

 

Division 7 

Page 7-27, line 4, Article 725-1 MEASUREMENT AND PAYMENT, replace article number 

“725-1” with “724-4”.  

 

Page 7-28, line 10, Article 725-1 MEASUREMENT AND PAYMENT, replace article number 

“725-1” with “725-3”.  
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STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious 

Weeds) 
(3-18-03) (Rev. 12-20-16) Z-04a 

 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 

certificate or limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those 

specific project sites located in the quarantined area or for any regulated article used on this project 

originating in a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 

ash borer, or other noxious weeds. 
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STANDARD SPECIAL PROVISION 

 

MINIMUM WAGES 
(7-21-09) Z-5 

 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 

FIVE CENTS ($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

This determination of the intent of the application of this act to the contract on this 

project is the responsibility of the Contractor. 

 

The Contractor shall have no claim against the Department of Transportation for any changes in 

the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 

informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the Federal 

On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 

contractors (existing and newcomers) will be automatically placed in the Alternate Program.  

Standard OJT requirements typically associated with individual projects will no longer be applied 

at the project level.  Instead, these requirements will be applicable on an annual basis for each 

contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make every 

effort to enroll minority and women as trainees to the extent that such persons are available within 

a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 

to discriminate against any applicant for training, whether a member of a minority group or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar year 

based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 

activity with the Department.  At the beginning of each year, all contractors eligible will be 

contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  

This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 

Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are not 

all-inclusive.  Where the training is oriented toward construction applications, training will be 

allowed in lower-level management positions such as office engineers and estimators.  Contractors 

shall submit new classifications for specific job functions that their employees are performing.  

The Department will review and recommend for acceptance to FHWA the new classifications 

proposed by contractors, if applicable.  New classifications shall meet the following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to the 

subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 

of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  

 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting company 

compliance under these contract documents.  These documents and any other information as 

requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken off 

the NCDOT’s Bidders List.  

 

Measurement and Payment 
 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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031499 

PROJECT SPECIAL PROVISIONS 

GEOENVIRONMENTAL 

 

CONTAMINATED SOIL (4/19/2017) 

The Contractor’s attention is directed to the possibility that soil contaminated with petroleum 

hydrocarbon compounds may exist within the project area.  The possible areas of contamination 

are indicated on corresponding plans sheets.  

 

Petroleum contaminated soil may be encountered during any earthwork activities on the project.  

The Contractor shall only excavate those soils that the Engineer designates necessary to 

complete a particular task.  The Engineer shall determine if soil is contaminated based on 

petroleum odors and unusual soil staining.  Contaminated soil not required to be excavated is to 

remain in place and undisturbed.  Undisturbed soil shall remain in place, whether contaminated 

or not.  The Contractor shall transport all contaminated soil excavated from the project to a 

facility licensed to accept contaminated soil. 

 

In the event that the Contractor chooses to stockpile the soil temporarily, the stockpile shall be 

created within the property boundaries of the source material and in accordance with the 

Stockpile Containment Detail found in the plans.  If the volume of contaminated material 

exceeds available space on site, the Contractor shall obtain a permit from the NCDEQ UST 

Section’s Regional Office for off-site temporary storage. Stockpiling contaminated soil will be 

incidental to the project. The Contractor shall provide disposal manifests and weigh tickets to the 

Engineer for review and approval.  The Engineer will in turn provide the GeoEnvironmental 

Section with a copy of the disposal manifests and weigh tickets for their records. 

 

Measurement and Payment: 

The quantity of contaminated soil hauled, and disposed of shall be the actual number of tons of 

material, which has been acceptably transported and weighed with certified scales as 

documented by disposal manifests and weigh tickets. The quantity of contaminated soil, 

measured as provided above, shall be paid for at the contract unit price per ton for “Hauling and 

Disposal of Petroleum Contaminated Soil”.  

 

The above price and payment shall be full compensation for all work covered by this section, 

including, but not limited to loading, transportation, weighing, laboratory testing, disposal, 

equipment, decontamination of equipment, labor, and personal protective equipment.  

 

 

Payment shall be made under: 

 

Pay Item Pay Unit 

Hauling and Disposal of Petroleum Contaminated Soil Ton 
 

4/19/2017
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PROJECT SPECIAL PROVISIONS 

Utility Construction 

 

 
3220 Glen Royal Road 

Raleigh, NC 27617 

 

 

 

 

  (Seal) 

 

 

 

 Revise the 2018 Standard Specifications as follows: 

Page 15-1, Sub-article 1500-2 Cooperation with the Utility Owner, paragraph 2:  

add the following sentences: 

The utility owner is the Town of Selma Public Utilities. The contact person is Alex Fuller and he 

can be reached by phone at 919-965-2244. 

 

 

DOCUMENT NOT CONSIDERED FINAL 
UNLESS ALL SIGNATURES COMPLETED 

12/5/2017
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PROJECT SPECIAL PROVISIONS 
Utilities by Others 

 

2/22/18  1/3 

General: 

The following utility companies have facilities that will be in conflict with the 
construction of this project: 

A) Duke Energy Progress – Power 
B) Town of Selma - Power 
C) AT&T – Telephone 
D) Charter- CATV 
E) Piedmont Natural Gas - Gas 
F) Town of Selma – Sewer & Water 
G) Johnston County Public Utilities – Sewer & Water 

The conflicting facilities of these concerns will be adjusted prior to the date of 
availability, unless otherwise noted and are therefore listed in these special provisions for 
the benefit of the Contractor.  All utility work listed herein will be done by the utility 
owners.  All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2018 Standard 
Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

A) Duke Energy Progress 
Mark Blackman 
919-654-6588 
Mark.Blackman@Duke-Energy.com  
 
1) See “Utilities By Others” plans for utility relocations 
2) Utilities have been relocated.  

 
  

 
3220 Glen Royal Road 
Raleigh, NC  27617 
TELE:  919-788-0224 FAX:  919-788-0232 
NC License #P-0189 
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PROJECT SPECIAL PROVISIONS 
Utilities by Others 

 

2/22/18  2/3 

B) Town of Selma (Power) 
David Tatum 
919-256-5915 
dtatum@powerservices.com  
 
1) See “Utilities By Others” plans for utility relocations 
2) Utilities to be relocated DURING contract. Expected finish date March 15 of 

2018. Other utilities will be installed on their poles after they complete their 
relocation.  
 

C) AT&T 
Billy Griner 
919-612-9856 
wg239k@att.com  
 
1) See “Utilities By Others” plans for utility relocations 
2) Utilities to be relocated DURING Construction in two locations.  

1) AT&T to relocate facilities to Town of Selma’s poles. They will start after 
Charter and will require 60 days for this phase and should be complete by 
June 30, 2018. 

2) During contract at STA 37+00, AT&T to cut duct bank, pull slack to allow 
cables to be vertically underneath the proposed storm drain around Box 
628. Contractor to coordinate with Mr. Griner and provide 7 days notice.  

 
D) Charter 

Clay Rollins 
252-265-4170 
Clay.rollins@TWCable.com  
 
1) See “Utilities By Others” plans for utility relocations 
2) Utilities to be relocated DURING contract. Charter to relocate some aerial 

facilities on the Town of Selma’s poles. Charter will begin after the Town of 
Selma is finished with aerial facilities and are expected to take 45 days to 
complete and should be complete by April 30, 2018. 
 

E) Piedmont Natural Gas 
Larry Priest 
919-705-5056 
Larry.priest@duke-energy.com  
 
1) See “Utilities By Others” plans for utility relocations 
2) Utilities to be relocated and completed by March 31, 2018.  
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PROJECT SPECIAL PROVISIONS 
Utilities by Others 

 

2/22/18  3/3 

F) Town of Selma 
Alex Fuller 
919-631-5898 
afuller@Selma-NC.com  
 
1) See “Utilities Construction” plans for utility relocations 
2) Utilities to be relocated as part of NCDOT contract 

 
G) Johnston County Public Utilities 

Mike Keen 
919-989-5075 
Mike.Keen@johnstonNC.com   
 
1) See “Utilities By Others” plans for utility locations 
2) No relocations anticipated as no conflicts were determined. 
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EROSION CONTROL SPECIAL PROVISIONS 

STABILIZATION REQUIREMENTS: 
(3-11-2016) 

Stabilization for this project shall comply with the time frame guidelines as specified by the 

NCG-010000 general construction permit effective August 3, 2011 issued by the North Carolina 

Department of Environment and Natural Resources Division of Water Quality. Temporary or 

permanent ground cover stabilization shall occur within 7 calendar days from the last land- 

disturbing activity, with the following exceptions in which temporary or permanent ground cover 

shall be provided in 14 calendar days from the last land-disturbing activity: 

• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less

• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less

• Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days 

with no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are 

defined by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and 

permanent ground cover stabilization shall be achieved in accordance with the provisions in 

this contract and as directed. 

SEEDING AND MULCHING: (East) 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, 

shall be as stated below.  During periods of overlapping dates, the kind of seed to be used shall  

be determined.  All rates are in pounds per acre. 

All Roadway Areas 

March 1 - August 31 September 1 - February 28 

50# Tall Fescue 50# Tall Fescue 

10# Centipede 10# Centipede 

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

Waste and Borrow Locations 

March 1 – August 31 September 1 - February 28 

75# Tall Fescue 75# Tall Fescue 

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only 

upon Engineer’s request. 
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Approved Tall Fescue 

Cultivars 
 

06 Dust 

2
nd 

Millennium 

3
rd 

Millennium 

Escalade Justice Serengeti 

Essential Kalahari 

Kitty Hawk 2000 

Shelby 

Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 

Avenger Falcon NG Lexington Silver Hawk 

Barlexas Falcon V LSD Sliverstar 

Barlexas II Faith Magellan Shenandoah Elite 

Bar Fa Fat Cat Matador Sidewinder 

Barrera Festnova Millennium SRP Skyline 

Barrington Fidelity Monet Solara 

Barrobusto Finelawn Elite Mustang 4 Southern Choice II 

Barvado Finelawn Xpress Ninja 2 Speedway 

Biltmore Finesse II Ol’ Glory Spyder LS 

Bingo Firebird Olympic Gold Sunset Gold 

Bizem Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tanzania 

Blade Runner II Five Point Pedigree Trio 

Bonsai Focus Picasso Tahoe II 

Braveheart Forte Piedmont Talladega 

Bravo Garrison Plantation Tarheel 

Bullseye Gazelle II Proseeds 5301 Terrano 

Cannavaro Gold Medallion Prospect Titan ltd 

Catalyst Grande 3 Pure Gold Titanium LS 

Cayenne Greenbrooks Quest Tracer 

Cessane Rz Greenkeeper Raptor II Traverse SRP 

Chipper Gremlin Rebel Exeda Tulsa Time 

Cochise IV Greystone Rebel Sentry Turbo 

Constitution Guardian 21 Rebel IV Turbo RZ 

Corgi Guardian 41 Regiment II Tuxedo RZ 

Corona Hemi Regenerate Ultimate 

Coyote Honky Tonk Rendition Venture 

Darlington Hot Rod Rhambler 2 SRP Umbrella 

Davinci Hunter Rembrandt Van Gogh 

Desire Inferno Reunion Watchdog 

Dominion Innovator Riverside Wolfpack II 

Dynamic Integrity RNP Xtremegreen 

Dynasty Jaguar 3 Rocket  

Endeavor Jamboree Scorpion  
 

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and 

add 20# of Sericea Lespedeza from January 1 - December 31. 
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Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the 1-

2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

TEMPORARY SEEDING: 
 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre. Sweet Sudan Grass, German Millet  or 

Browntop Millet shall be used in summer months and Rye Grain during the remainder of the year.  

The Engineer will determine the exact dates for using each kind of seed. 

 

FERTILIZER TOPDRESSING: 
 

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20- 

20 grade and shall be applied at the rate of 500 pounds per acre. A different analysis of fertilizer 

may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide 

the same amount of plant food as 10-20-20 analysis and as directed. 

 

Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16- 

8-8 grade and shall be applied at the rate of 500 pounds per acre. A  different analysis of  fertilizer 

may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted to provide 

the same amount of plant food as 16-8-8 analysis and as directed. 

 

SUPPLEMENTAL SEEDING: 
 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with 

the exception that no centipede seed will be used in the seed mix for supplemental seeding. The 

rate of application for supplemental seeding may vary from 25# to 75# per acre. The actual rate per 

acre will be determined prior to the time of topdressing and the Contractor will be notified in writing 

of the rate per acre, total quantity needed, and areas on which to apply the supplemental seed.  

Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating  seed into 

the soil as to prevent disturbance of existing vegetation. A clodbuster (ball and chain) may be used 

where degree of slope prevents the use of a sod seeder. 

 

MOWING: 
 

The minimum mowing height on this project shall be 4 inches. 
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NATIVE GRASS SEEDING AND MULCHING: (East) 

 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation construction within a 50 foot zone on both  sides 

of the stream or depression, measured from top of stream bank or  center  of depression. The stream 

bank of the stream relocation shall be seeded by a method that does not alter the typical cross 

section of the stream bank. Native Grass Seeding and Mulching shall also be performed in the 

permanent soil reinforcement mat section of preformed scour holes, and in  other areas as directed. 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below. During periods of overlapping dates, the kind of seed to be used shall  be 

determined.  All rates are in pounds per acre. 

 

March 1 - August 31 September 1 - February 28 

18# Creeping Red Fescue 18# Creeping Red Fescue 

6# Indiangrass 6# Indiangrass 

8# Little Bluestem 8# Little Bluestem 

4# Switchgrass 4# Switchgrass 

25# Browntop Millet 35# Rye Grain 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Approved Creeping Red Fescue Cultivars: 

Aberdeen Boreal Epic                  Cindy Lou 

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the 1-

2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Temporary Seeding 

 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre. German Millet or Browntop Millet 

shall be used in summer months and rye grain during the remainder of the year. The Engineer will 

determine the exact dates for using each kind of seed. 

 

Fertilizer Topdressing 

 

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500  pounds 

per acre. A different analysis of fertilizer may be used provided the 2-1-1 ratio is maintained and 

the rate of application adjusted to provide the same amount of plant food as 16-8- 8 analysis and as 

directed. 
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Supplemental Seeding 

 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 

the rate of application may vary from 25# to 75# per acre. The actual rate per acre will be 

determined prior to the time of topdressing and the Contractor will be notified in writing of the rate 

per acre, total quantity needed, and areas on which to apply the supplemental seed. Minimum tillage 

equipment, consisting of a sod seeder shall be used for incorporating seed into the soil as to prevent 

disturbance of existing vegetation. A clodbuster (ball and chain) may be used where degree of slope 

prevents the use of a sod seeder. 

 

Mowing 

 

The minimum mowing height shall be 4 inches. 

 

Measurement and Payment 

 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 1660-

8 of the Standard Specifications. 

 

 
 

All areas seeded and mulched shall be tacked with asphalt. Crimping of straw in lieu of asphalt 

tack shall not be allowed on this project. 

 

CRIMPING STRAW MULCH: 
 

Crimping shall be required on this project adjacent to any section of roadway where traffic is to be 

maintained or allowed during construction. In areas within six feet of the edge of pavement, straw 

is to be applied and then crimped. After the crimping operation is complete, an additional 

application of straw shall be applied and immediately tacked with a sufficient amount of undiluted 

emulsified asphalt. 

 

Straw mulch shall be of sufficient length and quality to withstand the crimping operation. 

 

Crimping equipment including power source shall be subject to the approval of the Engineer 

providing that maximum spacing of crimper blades shall not exceed 8". 

 

LAWN TYPE APPEARANCE: 
 

All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance. 

Remove all trash, debris, and stones ¾" and larger in diameter or other obstructions that could 

interfere with providing a smooth lawn type appearance. These areas shall be reseeded to match 

their original vegetative conditions, unless directed otherwise by the Field Operations Engineer. 
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MINIMIZE REMOVAL OF VEGETATION: 
 

The Contractor shall minimize removal of vegetation within project limits to the maximum  extent 

practicable. Vegetation along stream banks and adjacent to other jurisdictional resources outside 

the construction limits shall only be removed upon approval of Engineer. No additional payment 

will be made for this minimization work. 

 

STOCKPILE AREAS: 
 

The Contractor shall install and maintain erosion control devices sufficient to contain sediment 

around any erodible material stockpile areas as directed. 

 

 

ACCESS AND HAUL ROADS: 
 

At the end of each working day, the Contractor shall install or re-establish temporary diversions or 

earth berms across access/haul roads to direct runoff into sediment devices. Silt fence sections that 

are temporarily removed shall be reinstalled across access/haul roads at the end of each working 

day. 

 

WASTE AND BORROW SOURCES: 
 

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 

own negligence or for his own convenience, will be paid for at the appropriate contract unit price 

for the devices or measures utilized in borrow sources and waste areas. 

 

No additional payment will be made for erosion control devices or permanent seeding and mulching 

in any commercial borrow or waste pit. All erosion and sediment control practices that may be 

required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 

Site Reclamation Procedures for Contracted Projects” located at: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Contracte 

dReclamationProcedures.pdf 
 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
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SAFETY FENCE AND JURISDICTIONAL FLAGGING: 
 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water. The 

fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

 

Materials 

 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 

by the Engineer.  The fence material shall have an ultraviolet coating. 

 

Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or pencil 

tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross section. 

Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of length. 

 

(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section.  The 

flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be  orange in 

color and highly visible. 

 

Construction Methods 

 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 

be erected to conform to the general contour of the ground. 

 

(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set  or 

set with a post driver. Posts shall be installed a minimum of 2 ft. into the ground. If hand set, all 

backfill material shall be thoroughly tamped. Wood posts may be sharpened to a dull point if power 

driven.          Posts damaged by power driving shall be removed and replaced prior to final 
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acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may,  at 

the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple  across 

each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for the staking 

of the safety fence. All stakeouts for safety fence shall be considered incidental to the work  being 

paid for as “Construction Surveying”, except that where there is no pay item for construction 

surveying, all safety fence stakeout will be performed by state forces. 

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 

 

(B) Boundary Flagging 

 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached. Stakes shall be installed a 

minimum of 6” into the ground. Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location. Interior boundaries of hand  clearing 

shall be identified with a different colored flagging to distinguish it from mechanized clearing. 

 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 105-

9 or Article 801-1 of the Standard Specifications. No direct pay will be made  for  delineation of 

the interior boundaries. This delineation will be considered incidental to the work being paid for as 

Construction Surveying, except that where there is no pay item or construction surveying the cost 

of boundary flagging delineation shall be included in the unit prices bid for  the various items in 

the contract. Installation for delineation of all jurisdictional boundaries at staging areas, waste sites, 

or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly visible 

orange flagging attached. Stakes shall be installed a minimum of 6” into the ground. Additional 

flagging may be placed on overhanging vegetation to enhance visibility but does not substitute for 

installation of stakes. 

 

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications. No direct pay will be made for this delineation, 

as the cost of same shall be included in the unit prices bid for the various items in the contract. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 
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Measurement and Payment 

 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted. Such payment will be full compensation 

including but not limited to furnishing and installing fence geotextile with necessary posts and 

post bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 

Payment will be made under: 

 
Pay Item Pay Unit 

Safety Fence Linear Foot 
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WATTLE: 
 

Description 

 

Wattles are tubular products consisting of excelsior fibers encased in synthetic netting. Wattles are 

used on slopes or channels to intercept runoff and act as a velocity break. Wattles are to be placed 

at locations shown on the plans or as directed. Installation shall  follow  the  detail provided in the 

plans and as directed. Work includes furnishing materials, installation of wattles, matting 

installation, and removing wattles. 

 

Materials 

 

Wattle shall meet the following specifications: 

 
100% Curled Wood (Excelsior) Fibers 

Minimum Diameter 12 in. 

Minimum Density 2.5 lb/ft
3 

+/- 10% 

Net Material Synthetic 

Net Openings 1 in. x 1 in. 

Net Configuration Totally Encased 

Minimum Weight 20 lb. +/- 10% per 10 ft. length 

Anchors:  Stakes shall be used as anchors. 

Wooden Stakes: 

 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in.  nominal square cross 

section. One end of the stake must be sharpened or beveled to facilitate driving down into 

the underlying soil. 

 
Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet 

specifications provided elsewhere in this contract. 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12"  in 

length with a throat of 1" in width. 

 

Construction Methods 

 

Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the end 

of each section of wattle. A minimum of 4 stakes shall be installed on the downstream side  of the 

wattle with a maximum spacing of 2 linear feet along the wattle, and according to the detail. Install 

a minimum of 2 stakes on the upstream side of the wattle according to the detail provided in the 

plans. Stakes shall be driven into the ground a minimum of 10 in. with no more than 2 in. projecting 

from the top of the wattle. Drive stakes at an angle according to the detail provided in the plans. 
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Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch slopes 

and according to the detail provided in the plans and as directed. Overlap adjoining sections of 

wattles a minimum of 6 in. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and in 

accordance with Article 1631-3 of the Standard Specifications, or in accordance with 

specifications provided elsewhere in this contract. 

 

The Contractor shall maintain the wattles until the project is accepted or until the wattles are 

removed, and shall remove and dispose of silt accumulations at the wattles when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Wattle will be measured and paid for by the actual number of linear feet of wattles which are 

installed and accepted. Such price and payment will be full compensation for all work covered  by 

this section, including, but not limited to, furnishing all materials, labor, equipment and incidentals 

necessary to install the Wattle. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Wattle Linear Foot 
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IMPERVIOUS DIKE: 
 

Description 

 

This work consists of furnishing, installing, maintaining, and removing an Impervious Dike for the 

purpose of diverting normal stream flow around the construction site. The Contractor shall 

construct an impervious dike in such a manner approved by the Engineer. The impervious dike 

shall not permit seepage of water into the construction site or contribute to siltation of the stream. 

The impervious dike shall be constructed of an acceptable material in the locations noted on the 

plans or as directed. 

 

Materials 

 

Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the placement 

of an acceptable size stone lined with polypropylene or other impervious geotextile. 

 

Earth material shall not be used to construct an impervious dike when it is in direct contact with 

the stream unless vegetation can be established before contact with the stream takes place. 

 

Measurement and Payment 

 

Impervious Dike will be measured and paid as the actual number of linear feet of impervious 

dike(s) constructed, measured in place from end to end of each separate installation that has been 

completed and accepted. Such price and payment will be full compensation for all  work including 

but not limited to furnishing materials, construction, maintenance, and removal of the impervious 

dike. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Impervious Dike Linear Foot 
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TEMPORARY PIPE FOR CULVERT CONSTRUCTION: 
 

Description 

 

This work consists of furnishing, installing, maintaining and removing any and all temporary pipe 

used on this project in conjunction with the culvert construction. 

 

Construction Methods 

 

The Contractor shall install temporary pipe in locations shown on the plans in such a manner 

approved by the Engineer. The temporary pipe shall provide a passageway for  the stream through 

the work-site. The minimum size requirements will be as stated on  the erosion control plans. 

 

Measurement and Payment 
 

    " Temporary Pipe will be measured and paid for at the contract unit price per linear  foot of 

temporary pipe approved by the Engineer and measured in place from end to end. Such price and 

payment will be full compensation for all work covered by this section including but not limited to 

furnishing all materials required for installation, construction, maintenance, and removal of 

temporary pipe. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

18" Temporary Pipe Linear Foot 
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COIR FIBER MAT: 
 

Description 

 

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations 

as directed. Work includes providing all materials, excavating and backfilling, and placing and 

securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 

 

Materials 

 

Item Section 

Coir Fiber Mat 1060-14 

 

Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 

Staples: 

 
Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 

Construction Methods 

 

Place the coir fiber mat immediately upon final grading. Provide a smooth soil surface free from 

stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 

apply without stretching such that it will lie smoothly but loosely on the soil surface. 

 

For stream relocation applications, take care to preserve the required line, grade, and cross section 

of the area covered. Bury the top slope end of each piece of mat in a narrow trench at least 6 in. 

deep and tamp firmly. Where one roll of matting ends and a second roll begins,  overlap the end of 

the upper roll over the buried end of the second roll so there is a 6 in. overlap. Construct check 

trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the mat or as directed. 

Fold over and bury mat to the full depth of the trench, close and tamp firmly. Overlap mat at least 

6 in. where 2 or more widths of mat are installed side by side. 
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Place anchors across the mat at the ends approximately 1 ft. apart. Place anchors along the outer 

edges and down the center of the mat 3 ft. apart. 

 

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 

required. 

 

Measurement and Payment 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured 

along the surface of the ground over which coir fiber mat is installed and accepted. 

 

No measurement will be made for anchor items. 

Payment will be made under: 

Pay Item Pay Unit 

Coir Fiber Mat Square Yard 
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CONCRETE WASHOUT STRUCTURE: 
(12-01-15) 

 

Description 

 

Concrete washout structures are enclosures above or below grade to contain concrete  waste water 

and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment. Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These  enclosures 

are not intended for concrete waste not associated with wash out operations. 

 

The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete waste water. 

 

Materials 

 
Item Section 

Temporary Silt Fence 1605 

 

Safety Fence shall meet the specifications as provided elsewhere in this contract. 

 

Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If 

the minimum setback dimensions can be achieved the liner is not required. (5 feet above 

groundwater, 50 feet from top of bank of perennial stream, other surface water body, or  wetland.) 

 

Construction Methods 

 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed. 

 

Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 

 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel. 

 

The construction details for the above grade and below grade concrete washout structures can be 

found on the following web page link: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/ 
 

Alternate details for accommodating concrete washout may be submitted for review and 

approval. 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/
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The alternate details shall include the method used to retain and dispose of the concrete waste 

water within the project limits and in accordance with the minimum setback requirements. (5 feet 

above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 

 

Maintenance and Removal 

 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches. Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity. 

 

Inspect concrete washout structures for damage and maintain for effectiveness. 

 

Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area. 

 

Measurement and Payment 

 

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details are approved then those details will also be paid for per each approved 

and installed device. 

 

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

Payment will be made under: 

Pay Item Pay Unit 

Concrete Washout Structure Each 
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters. Comply with the requirements herein 

regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 

Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 

Federal, State and Local ordinances and regulations, and manage the Quality Control 

Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 

project erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 

plan is adequately implemented and maintained on the project and for conducting the 

quality control program. The Certified Supervisor shall be on the project within 24 hours 

notice from initial exposure of an erodible surface to the project’s final acceptance. Perform 

the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 

stage of the work. 



U-5795 EC-19 Johnston County 

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 

of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 

the Contractor’s temporary work not shown on the plans, such as, but not 

limited to work platforms, temporary construction, pumping operations, 

plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Contractor in 

jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 

on resolution of erosion and sediment control/stormwater issues due to the 

Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management Practices. 

These practices shall include temporary and permanent groundcover and be 

properly updated to reflect necessary plan and field changes for use and 

review by Department personnel as well as regulatory agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities. The permit references NCG010000, 

General Permit to Discharge Stormwater under the NPDES, and states that the 

Department shall incorporate the applicable requirements into its delegated Erosion 

and Sediment Control Program for construction activities disturbing one or more 

acres of land. The Department further incorporates these requirements on all 

contracted bridge and culvert work at jurisdictional waters, regardless of size. Some 

of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 

materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 

hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days and within 24 hours 

after a rainfall event of 0.5 inch that occurs within a 24 hour period. 

Additional monitoring may be required at the discretion of Division of 
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Water Resources personnel if the receiving stream is 303(d) listed for 

turbidity and the project has had documented problems managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall amounts 

and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits. The quality 

control program shall: 

 

(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 

basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 

to review by the Engineer. Maintain NPDES inspection records and make 

records available at all times for verification by the Engineer. 
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(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 

sedimentation and follow permit provisions: 

 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Contractor may request to use the same person as the Level II Supervisor and Level II 

Foreman. This person shall be onsite whenever construction activities as described above 

are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 

The Contractor may request to name a single Level II Foreman to oversee multiple 

construction activities on small bridge or culvert replacement projects. This request shall 

be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If  a   Level   I   Certified   Installer   is   not   onsite,   the   Contractor   may   substitute   

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 

another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer - Include the certification number of the Level III-B Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 

applicable, the certification number of the Level III-A Certified Designer on the design of 

the project erosion and sediment control/stormwater plan. 
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Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 

in certified personnel over the life of the contract within 2 days of change. 

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for Supervisor, 

Certified Foremen, Certified Installers and Certified Designer may be revoked or suspended with 

the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), or Cease and 

Desist Order for erosion and sediment control/stormwater related issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to 

the following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 

(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 

(H) Dismissal from a company for any of the above reasons. 

(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 

after receiving notice of the proposed adverse action. 

 

Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 
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Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice. Failure to appeal within the time specified 

will result in a waiver of all future appeal rights regarding the adverse action taken. The certificant 

will not be allowed to perform duties associated with the certification during the appeal process. 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal. 

Decision of the Chief Engineer will be final and will be made in writing to the certificant. 

If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension period, 

prior to having the certification reinstated. 

Measurement and Payment 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct compensation 

will be made. 
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FABRIC INSERT INLET PROTECTION DEVICE (HIGH FLOW) 

Description 

This work shall consist of installing, maintaining, and removing Fabric Insert Inlet Protection 

Device, of the type specified, in inlet structures (catch basins, drop inlets, etc) in areas where 

asphalt or concrete may prevent the proper installation of a Rock Inlet Sediment Traps Type C,  

or  as directed. 

Materials 

The product shall be a fabric inlet protection device composed of a fitted woven polypropylene 

geotextile double sewn with nylon thread. The Fabric Insert Inlet Protection Device shall be 

manufactured to fit the opening of the catch basin or drop inlet and will have two dump straps 

attached at the bottom to facilitate the emptying of the device and shall have lifting loops for 

lifting the device from the basin. The Fabric Insert Inlet Protection Device shall have a restraint 

cord approximately halfway up the bag to keep the sides away from the catch basin walls. 

The stitching shall meet the following physical properties: 

Physical Test Method English 

Average Wide Width Strength ASTM D-4884 165 lb/in 

The fitted filter assembly shall have the following physical properties: 

Physical Test Method English 

Grab Tensile ASTM D-4632 255 x 275 lbs 

Minimum Puncture Strength ASTM D-4833 125 lbs 

Mullen Burst ASTM D-3786 420 PSI 

Minimum UV Resistance ASTM D-4355 70 %. 

Flow Rate ASTM D-4491 200 gal/min/ft2

Apparent Opening ASTM D-4751 20 US Sieve 

Permittivity ASTM D-4491 1.5 sec-1

Construction Methods 

Strictly comply with manufacturer’s installation instructions and  recommendations.  Maintenance 

shall include regular daily inspections and after each qualifying rain event. The Fabric Insert Inlet 

Protection Device shall be emptied, cleaned and placed back into the basin when it reaches 50% 

capacity or as directed. 

Measurement and Payment 

This work will be paid for at the contract unit price per Fabric Insert Inlet Protection Device of 

the type specified, complete in place and accepted.  Such payment shall be full compensation for
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furnishing and installing the Fabric Insert Inlet Protection Device in accordance with this 

specification and for all required maintenance. 

Maintenance of the device, cleanout and disposal of accumulated sediments shall be paid for   by 

Fabric Insert Inlet Protection Device Cleanout. 

Payment will be made under: 

Pay Item Pay Unit 

Fabric Insert Inlet Protection Device Each 

Fabric Insert Inlet Protection Device Cleanout Each 
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ENVIRONMENTALLY SENSITIVE AREAS: 

 

Description 

 

This project is located in an Environmentally Sensitive Area.  This designation requires special 

procedures to be used for clearing and grubbing, temporary stream crossings, and grading 

operations within the Environmentally Sensitive Areas identified on the plans and as designated 

by the Engineer.  This also requires special procedures to be used for seeding and mulching and 

staged seeding within the project. 

 

The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of the 

stream or depression measured from top of streambank or center of depression. 

 

Construction Methods 

 

(A) Clearing and Grubbing 

 

In areas identified as Environmentally Sensitive Areas, the Contractor may perform 

clearing operations, but not grubbing operations until immediately prior to beginning 

grading operations as described in Article 200-1 of the Standard Specifications.  Only 

clearing operations (not grubbing) shall be allowed in this buffer zone until immediately 

prior to beginning grading operations.  Erosion control devices shall be installed 

immediately following the clearing operation. 

 

(B) Grading 

 

Once grading operations begin in identified Environmentally Sensitive Areas, work shall 

progress in a continuous manner until complete.  All construction within these areas shall 

progress in a continuous manner such that each phase is complete and areas are 

permanently stabilized prior to beginning of next phase.  Failure on the part of the 

Contractor to complete any phase of construction in a continuous manner in 

Environmentally Sensitive Areas will be just cause for the Engineer to direct the suspension 

of work in accordance with Article 108-7 of the Standard Specifications. 

 

(C) Temporary Stream Crossings 

 

Any crossing of streams within the limits of this project shall be accomplished in 

accordance with the requirements of Subarticle 107-12 of the Standard Specifications. 

 

(D) Seeding and Mulching 

 

Seeding and mulching shall be performed in accordance with Section 1660 of the Standard 

Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 
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Seeding and mulching shall be performed on the areas disturbed by construction 

immediately following final grade establishment.  No appreciable time shall lapse into the 

contract time without stabilization of slopes, ditches and other areas within the 

Environmentally Sensitive Areas. 

 

(E) Stage Seeding 

 

The work covered by this section shall consist of the establishment of a vegetative cover 

on cut and fill slopes as grading progresses.  Seeding and mulching shall be done in stages 

on cut and fill slopes that are greater than 20 feet in height measured along the slope, or 

greater than 2 acres in area.  Each stage shall not exceed the limits stated above. 

 

Additional payments will not be made for the requirements of this section, as the cost for this work 

shall be included in the contract unit prices for the work involved. 
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1. 2018 STANDARD SPECIFICATIONS FOR ROADS & STRUCTURES 

The 2018 Standard Specifications are revised as follows: 

1.1. GENERAL REQUIREMENTS – Construction Methods (1700-3(K)) 

Page 17-4, revise sentence starting on line 14 to read “Modify existing electrical services, as 

necessary, to meet the grounding requirements of the NEC, these Standard Specifications, Standard 

Drawings, and the project plans.”   

Page 17-4, revise sentence beginning on line 21 to read “Furnish and install additional ground rods 

to grounding electrode system as necessary to meet the Standard Specifications, Standard Drawings, 

and test requirements.”  

2. SIGNAL HEADS 

2.1. MATERIALS 

A. General: 

Fabricate vehicle signal head housings and end caps from die-cast aluminum. Fabricate 12-inch 

and 16-inch pedestrian signal head housings and end caps from die-cast aluminum. Fabricate 9-inch 

pedestrian signal head housings, end caps, and visors from virgin polycarbonate material. Provide 

visor mounting screws, door latches, and hinge pins fabricated from stainless steel. Provide interior 

screws, fasteners, and metal parts fabricated from stainless steel. 

Fabricate tunnel and traditional visors from sheet aluminum.  

Paint all surfaces inside and outside of signal housings and doors. Paint outside surfaces of 

tunnel and traditional visors, wire outlet bodies, wire entrance fitting brackets and end caps when 

supplied as components of messenger cable mounting assemblies, pole and pedestal mounting 

assemblies, and pedestrian pushbutton housings. Have electrostatically-applied, fused-polyester 

paint in highway yellow (Federal Standard 595C, Color Chip Number 13538) a minimum of 2.5 to 

3.5 mils thick. Do not apply paint to the latching hardware, rigid vehicle signal head mounting 

brackets for mast-arm attachments, messenger cable hanger components or balance adjuster 

components. 

Have the interior surfaces of tunnel and traditional visors painted an alkyd urea black synthetic 

baking enamel with a minimum gloss reflectance and meeting the requirements of MIL-E-10169, 

“Enamel Heat Resisting, Instrument Black.” 

Where required, provide polycarbonate signal heads and visors that comply with the provisions 

pertaining to the aluminum signal heads listed on the QPL with the following exceptions: 

Fabricate signal head housings, end caps, and visors from virgin polycarbonate material. Provide 

UV stabilized polycarbonate plastic with a minimum thickness of 0.1 ± 0.01 inches that is 

highway yellow (Federal Standard 595C, Color Chip 13538).  Ensure the color is incorporated 

into the plastic material before molding the signal head housings and end caps. Ensure the plastic 

formulation provides the following physical properties in the assembly (tests may be performed 

on separately molded specimens): 
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Test Required Method 

Specific Gravity 1.17 minimum ASTM D 792 

Flammability Self-extinguishing ASTM D 635 

Tensile Strength, yield, PSI 8500 minimum ASTM D 638 

Izod impact strength, ft-lb/in [notched, 1/8 inch] 12 minimum ASTM D 256 

 

For pole mounting, provide side of pole mounting assemblies with framework and all other 

hardware necessary to make complete, watertight connections of the signal heads to the poles and 

pedestals. Fabricate the mounting assemblies and frames from aluminum with all necessary 

hardware, screws, washers, etc. to be stainless steel. Provide mounting fittings that match the 

positive locking device on the signal head with the serrations integrally cast into the brackets. 

Provide upper and lower pole plates that have a 1 ¼-inch vertical conduit entrance hubs with the 

hubs capped on the lower plate and 1 ½-inch horizontal hubs. Ensure that the assemblies provide 

rigid attachments to poles and pedestals so as to allow no twisting or swaying of the signal heads. 

Ensure that all raceways are free of sharp edges and protrusions, and can accommodate a minimum 

of ten Number 14 AWG conductors.  

For pedestal mounting, provide a post-top slipfitter mounting assembly that matches the positive 

locking device on the signal head with serrations integrally cast into the slipfitter. Provide stainless 

steel hardware, screws, washers, etc. Provide a minimum of six 3/8 X 3/4-inch long square head 

bolts for attachment to pedestal. Provide a center post for multi-way slipfitters. 

For light emitting diode (LED) traffic signal modules, provide the following requirements for 

inclusion on the Department’s Qualified Products List for traffic signal equipment.  

1. Sample submittal, 

2. Third-party independent laboratory testing results for each submitted module with evidence of 

testing and conformance with all of the Design Qualification Testing specified in section 6.4 

of each of the following Institute of Transportation Engineers (ITE) specifications: 

 Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Circular Signal 

Supplement  

 Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow 

Traffic Signal Supplement 

 Pedestrian Traffic Control Signal Indications –Light Emitting Diode (LED) Signal 

Modules. 

(Note: The Department currently recognizes two approved independent testing laboratories. 

They are Intertek ETL Semko and Light Metrics, Incorporated with Garwood Laboratories. 

Independent laboratory tests from other laboratories may be considered as part of the QPL 

submittal at the discretion of the Department, 

3. Evidence of conformance with the requirements of these specifications, 

4. A manufacturer’s warranty statement in accordance with the required warranty, and  

5. Submittal of manufacturer’s design and production documentation for the model, including 

but not limited to, electrical schematics, electronic component values, proprietary part 

numbers, bill of materials, and production electrical and photometric test parameters. 
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6. Evidence of approval of the product to bear the Intertek ETL Verified product label for LED 

traffic signal modules. 

In addition to meeting the performance requirements for the minimum period of 60 months, 

provide a written warranty against defects in materials and workmanship for the modules for a 

period of 60 months after installation of the modules. During the warranty period, the manufacturer 

must provide new replacement modules within 45 days of receipt of modules that have failed at no 

cost to the State.  Repaired or refurbished modules may not be used to fulfill the manufacturer’s 

warranty obligations.  Provide manufacturer’s warranty documentation to the Department during 

evaluation of product for inclusion on Qualified Products List (QPL). 

B. Vehicle Signal Heads: 

Comply with the ITE standard “Vehicle Traffic Control Signal Heads”. Provide housings with 

provisions for attaching backplates. 

Provide visors that are 8 inches in length for 8-inch vehicle signal head sections. Provide visors 

that are 10 inches in length for 12-inch vehicle signal heads. 

Provide a termination block with one empty terminal for field wiring for each indication plus one 

empty terminal for the neutral conductor. Have all signal sections wired to the termination block. 

Provide barriers between the terminals that have terminal screws with a minimum Number 8 thread 

size and that will accommodate and secure spade lugs sized for a Number 10 terminal screw.  

Mount termination blocks in the yellow signal head sections on all in-line vehicle signal heads. 

Mount the termination block in the red section on five-section vehicle signal heads. 

Furnish vehicle signal head interconnecting brackets. Provide one-piece aluminum brackets less 

than 4.5 inches in height and with no threaded pipe connections. Provide hand holes on the bottom 

of the brackets to aid in installing wires to the signal heads. Lower brackets that carry no wires and 

are used only for connecting the bottom signal sections together may be flat in construction.  

For messenger cable mounting, provide messenger cable hangers, wire outlet bodies, balance 

adjusters, bottom caps, wire entrance fitting brackets, and all other hardware necessary to make 

complete, watertight connections of the vehicle signal heads to the messenger cable.  Fabricate 

messenger cable hanger components, wire outlet bodies and balance adjuster components from 

stainless steel or malleable iron galvanized in accordance with ASTM A153 (Class A) or ASTM 

A123.  Provide serrated rings made of aluminum.  Provide messenger cable hangers with U-bolt 

clamps. Fabricate washers, screws, hex-head bolts and associated nuts, clevis pins, cotter pins, U-

bolt clamps and nuts from stainless steel. 

For mast-arm mounting, provide rigid vehicle signal head mounting brackets and all other 

hardware necessary to make complete, watertight connections of the vehicle signal heads to the mast 

arms and to provide a means for vertically adjusting the vehicle signal heads to proper alignment. 

Fabricate the mounting assemblies from aluminum, and provide serrated rings made of aluminum.  

Provide stainless steel cable attachment assemblies to secure the brackets to the mast arms.  Ensure 

all fastening hardware and fasteners are fabricated from stainless steel. 

Provide LED vehicular traffic signal modules (hereafter referred to as modules) that consist of an 

assembly that uses LEDs as the light source in lieu of an incandescent lamp for use in traffic signal 

sections. Use LEDs that are aluminum indium gallium phosphorus (AlInGaP) technology for red and 

yellow indications and indium gallium nitride (InGaN) for green indications. Install the ultra bright 

type LEDs that are rated for 100,000 hours of continuous operation from ­40°F to +165°F. Design 
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modules to have a minimum useful life of 60 months and to meet all parameters of this specification 

during this period of useful life. 

For the modules, provide spade terminals crimped to the lead wires and sized for a #10 screw 

connection to the existing terminal block in a standard signal head. Do not provide other types of 

crimped terminals with a spade adapter.   

Ensure the power supply is integral to the module assembly. On the back of the module, 

permanently mark the date of manufacture (month & year) or some other method of identifying date 

of manufacture.   

Tint the red, yellow and green lenses to correspond with the wavelength (chromaticity) of the 

LED. Transparent tinting films are unacceptable.  Provide a lens that is integral to the unit with a 

smooth outer surface. 

1. LED Circular Signal Modules: 

Provide modules in the following configurations: 12-inch circular sections, and 8-inch circular 

sections. All makes and models of LED modules purchased for use on the State Highway System 

shall appear on the current NCDOT Traffic Signal Qualified Products List (QPL).  

Provide the manufacturer’s model number and the product number (assigned by the Department) 

for each module that appears on the 2018 or most recent Qualified Products List. In addition, provide 

manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 

each module meets or exceeds the ITE “Vehicle Traffic Control Signal Heads – Light Emitting 

Diode (LED) Circular Signal Supplement” dated June 27, 2005 (hereafter referred to as VTCSH 

Circular Supplement) and other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 

in the VTCSH Circular Supplement:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red circular 17 11 

8-inch red circular 13 8 

12-inch green circular 15 15 

8-inch green circular 12 12 

For yellow circular signal modules, provide modules tested under the procedures outlined in the 

VTCSH Circular Supplement to insure power required at 77° F is 22 Watts or less for the 12-inch 

circular module and 13 Watts or less for the 8-inch circular module.    

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 

maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 

current and power factor measurements. 

2. LED Arrow Signal Modules 

Provide 12-inch omnidirectional arrow signal modules.  All makes and models of LED modules 

purchased for use on the State Highway System shall appear on the current NCDOT Traffic Signal 

Qualified Products List (QPL). 
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Provide the manufacturer’s model number and the product number (assigned by the Department) 

for each module that appears on the 2018 or most recent Qualified Products List. In addition, provide 

manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 

each module meets or exceeds the requirements for 12-inch omnidirectional modules specified in the 

ITE “Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow Traffic 

Signal Supplement” dated July 1, 2007 (hereafter referred to as VTCSH Arrow Supplement) and 

other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 

in the VTCSH Arrow Supplement:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red arrow  12 9 

12-inch green arrow  11 11 

For yellow arrow signal modules, provide modules tested under the procedures outlined in the 

VTCSH Arrow Supplement to insure power required at 77° F is 12 Watts or less.  

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 

maximum wattage of an arrow traffic signal module.  Power may also be derived from voltage, 

current and power factor measurements. 

3. LED U-Turn Arrow Signal Modules: 

Provide modules in the following configurations: 12-inch left u-turn arrow signal modules and 

12-inch right u-turn arrow signal modules.   

Modules are not required to be listed on the ITS and Signals Qualified Products List.  Provide 

manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 

each module meets or exceeds the ITE “Vehicle Traffic Control Signal Heads – Light Emitting 

Diode (LED) Circular Signal Supplement” dated June 27, 2005 (hereafter referred to as VTCSH 

Circular Supplement) and other requirements stated in this specification. 

Provide modules that have minimum maintained luminous intensity values that are not less than 

16% of the values calculated using the method described in section 4.1 of the VTCSH Circular 

Supplement. 

Provide modules that meet the following requirements when tested under the procedures outlined 

in the VTCSH Circular Supplement:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red u-turn arrow 17 11 

12-inch green u-turn arrow 15 15 

For yellow u-turn arrow signal modules, provide modules tested under the procedures outlined in 

the VTCSH Circular Supplement to ensure power required at 77° F is 22 Watts or less. 

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 

maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 

current and power factor measurements. 

C. Signal Cable: 

Furnish 16-4 and 16-7 signal cable that complies with IMSA specification 20-1 except provide 

the following conductor insulation colors: 
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 For 16-4 cable: white, yellow, red, and green 

 For 16-7 cable: white, yellow, red, green, yellow with black stripe tracer, red with black 

stripe tracer, and green with black stripe tracer. Apply continuous stripe tracer on conductor 

insulation with a longitudinal or spiral pattern. 

Provide a ripcord to allow the cable jacket to be opened without using a cutter. IMSA 

specification 19-1 will not be acceptable. Provide a cable jacket labeled with the IMSA specification 

number and provide conductors constructed of stranded copper. 

3. VIDEO IMAGING LOOP EMULATOR DETECTOR SYSTEMS 

3.1. DESCRIPTION 

Design, furnish, provide training, and install video imaging loop emulator detection systems with 

all necessary hardware in accordance with the plans and specifications. 

Unless otherwise specified in the contract, all loop emulator detection equipment will remain the 

property of the contractor. 

3.2. MATERIALS 

A. General: 

Material and equipment furnished under this section must be pre-approved on the Department’s 

QPL by the date of installation except miscellaneous hardware such as cables and mounting 

hardware do not need to be pre-approved. 

Used equipment will be acceptable provided the following conditions have been met: 

 Equipment is listed on the current QPL. 

 Equipment is in good working condition. 

 Equipment is to remain the property of the contractor. 

Ensure that software is licensed for use by the Department and by any other agency responsible 

for maintaining or operating the loop emulation system. Provide the Department with a license to 

duplicate and distribute the software as necessary for design and maintenance support. 

Design and furnish video imaging loop emulator detection systems that detect vehicles at 

signalized intersections by processing video images and providing detection outputs to the signal 

controller in real time (within 112 milliseconds of vehicle arrival). 

Furnish all required camera sensor units, loop emulator processor units, hardware and software 

packages, cabling, poles, mast arms, harnesses, camera mounting assemblies, surge protection 

panels, grounding systems, messenger cable and all necessary hardware. Furnish systems that allow 

the display of detection zones superimposed on an image of the roadway on a Department-furnished 

monitor or laptop computer screen. Ensure detection zones can be defined and data entered using a 

simple keyboard or mouse and monitor, or using a laptop PC with software. 

Provide design drawings showing design details and camera sensor unit locations for review and 

acceptance before installation. Provide mounting height and location requirements for camera sensor 

units on the design based on site survey. Design video imaging loop emulator detection systems with 

all necessary hardware. Indicate all necessary poles, spans, mast arms, luminaire arms, cables, 

camera mounting assemblies and hardware to achieve the required detection zones where 
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Department owned poles are not adequate to locate the camera sensor units. Do not design for the 

installation of poles in medians. 

Obtain the Engineer’s approval before furnishing video imaging loop emulator detection 

systems. The contractor is responsible for the final design of video imaging loop emulator detection 

systems. Review and acceptance of the designs by the Department does not relieve the contractor 

from the responsibility to provide fully functional systems and to ensure that the required detection 

zones can be provided.  

Provide the ability to program each detection call (input to the controller) with the following 

functions: 

 Full Time Delay – Delay timer is active continuously, 

 Normal Delay – Delay timer is inhibited when assigned phase is green (except when used 

with TS 2 and 170/2070L controllers), 

 Extend – Call is extended for this amount of time after vehicle leaves detection area, 

 Delay Call/Extend Call – This feature uses a combination of full time delay and extend time 

on the same detection call. Ensure operation is as follows: Vehicle calls are received after the 

delay timer times out. When a call is detected, it is held until the detection area is empty and 

the programmed extend time expires. If another vehicle enters the detection area before the 

extend timer times out, the call is held and the extend time is reset. When the extend timer 

times out, the delay timer has to expire before another vehicle call can be received. 

Provide the ability to program each detection zone as one of the following functions: 

 Presence detector, 

 Directional presence detector, 

 Pulse detector, 

 Directional pulse detector. 

Ensure previously defined detector zones and configurations can be edited.  

Provide each individual system with all the necessary equipment to focus and zoom the camera 

lenses without the need to enter the camera enclosure. 

Provide systems that allow for the placement of at least 8 detection zones within the combined 

field of view of a single camera sensor unit. Provide a minimum of 8 detection outputs per camera. 

Provide detection zones that can be overlapped. Ensure systems reliably detect vehicles when the 

horizontal distance from the camera sensor unit to the detection zone area is less than ten times the 

mounting height of the sensor. Ensure systems detect vehicles in multiple travel lanes. 

Ensure systems can detect vehicle presence within a 98 to 102 percent accuracy (up to 2 percent 

of the vehicles missed and up to 2 percent of false detection) for clear, dry, daylight conditions, a 96 

to 105 percent accuracy (up to 4 percent of the vehicles missed and up to 5 percent false detection) 

for dawn and dusk conditions, and a 96 percent accuracy (up to 4 percent of the vehicles missed) for 

night and adverse conditions (fog, snow, rain, etc.) using standard sensor optics and in the absence of 

occlusion. 

Repair and replace all failed components within 72 hours. 
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The Department may conduct field-testing to ensure the accuracy of completed video imaging 

loop emulator detection systems. 

B. Loop Emulator System: 

Furnish loop emulator systems that receive and simultaneously process information from camera 

sensor units, and provides detector outputs to signal controllers. 

Ensure systems provide the following: 

 Operate in a typical roadside environment and meet the environmental specifications and are 

fully compatible with NEMA TS 1, NEMA TS 2, or Type 170/2070L controllers and 

cabinets, 

 provide a “fail-safe” mode whereby failure of one or more of the camera sensor units or 

power failure of the loop emulator system will cause constant calls to be placed on the 

affected vehicle detection outputs to the signal controller, 

 provide compensation for minor camera movement of up to 2 percent of the field of view at 

400 feet without falsely detecting vehicles, 

 process the video at a minimum rate of 30 times per second, 

 provide separate wired connectors inside the controller cabinet for video recording each 

camera, 

 provide remote video monitoring with a minimum refresh rate at 1 frame per second over a 

standard dial-up telephone line, 

 provide remote video detection monitoring. 

Furnish camera sensor units that comply with the following: 

 have an output signal conforming to EIA RS-170 standard, 

 have a nominal output impedance of 75 ohms, 

 be immune to bright light sources, or have built in circuitry or protective devices to prevent 

damage to the sensor when pointed directly at strong light sources, 

 be housed in a light colored environmental enclosure that is water proof and dust tight, and 

that conforms to NEMA-4 specifications or better, 

 simultaneously monitor at least five travel lanes when placed at the proper mounting location 

with a zoom lens, 

 have a sunshield attached to the environmental enclosure to minimize solar heating, 

 meet FCC class B requirements for electromagnetic interference emissions, 

 have a heater attached to the viewing window of the environmental enclosure to prevent ice 

and condensation in cold weather. 

Where coaxial video cables and other cables are required between the camera sensor and other 

components located in the controller cabinet, furnish surge protection in the controller cabinet. 

If furnishing coaxial communications cable comply with the following, as recommended by the 

approved loop emulator manufacturer: 
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 Number 20 AWG, solid bare copper conductor terminated with crimped-on BNC connectors 

(do not use BNC adapters) from the camera sensor to the signal controller cabinet. 

 Number 22 AWG, stranded bare copper conductor terminated with crimped-on BNC 

connectors (do not use BNC adapters) from the camera sensor unit to the junction box, and 

within the signal controller cabinet. 

Furnish power cable appropriately sized to meet the power requirements of the sensors. At a 

minimum, provide three conductor 120 VAC field power cable. 

As determined during the site survey, furnish sensor junction boxes with nominal 6 x 10 x 6 

inches dimensions at each sensor location. Provide terminal blocks and tie points for coaxial cable. 

C. Video Imaging Loop Emulator System Support: 

Furnish video imaging loop emulator systems with either a simple keyboard or a mouse with 

monitor and appropriate software, or with system software for use on department-owned laptop PCs. 

Ensure the system is Windows 2000 and Windows XP compatible. 

Provide Windows 2000 and Windows XP compatible personal computer software, if needed, to 

provide remote video and video detection monitoring.  

Ensure systems allow the user to edit previously defined detector configurations. When a vehicle 

is within a detection zone, provide for a change in color or intensity of the detection zone perimeter 

or other appropriate display changes on the Department-furnished monitor or laptop computer 

screen. 

Provide cabling and interconnection hardware with 6-foot minimum length interconnection cable 

to interface with the system. 

Provide all associated equipment manuals and documentation. 

3.3. CONSTRUCTION METHODS 

Arrange and conduct site surveys with the system manufacturer’s representative and Department 

personnel to determine proper camera sensor unit selection and placement. Provide the Department 

at least 3 working days notice before conducting site surveys. Upon completion of the site surveys 

the Department will provide revised plans reflecting the findings of the site survey. 

Before beginning work at locations requiring video imaging loop emulator detection systems, 

furnish system software. Upon activation of detection zones, provide detector configuration files. 

Ensure that up-to-date detection configuration files are furnished for various detection zone 

configurations that may be required for construction phasing. 

Place into operation loop emulator detection systems. Configure loop emulator detection systems 

to achieve required detection in designated zones. Have a certified manufacturer’s representative on 

site to supervise and assist with installation, set up, and testing of the system.  

Install the necessary processing and communications equipment in the signal controller cabinet. 

Make all necessary modifications to install equipment, cabling harnesses, and camera sensor 

interface panels with surge suppression. 

Perform modifications to camera sensor unit gain, sensitivity, and iris limits necessary to 

complete the installation. 

Do not install camera sensor units on signal poles unless approved by the Engineer. 
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Install the necessary cables from each sensor to the signal controller cabinet along signal cabling 

routes. Install surge protection and terminate all cable conductors. 

Relocate camera sensor units and reconfigure detection zones as necessary according to the plans 

for construction phases. 

Provide at least 8 hours of training on the set up, operation, troubleshooting, and maintenance of 

the loop emulator detection system to a maximum of ten Department personnel. Arrange for training 

to be conducted by the manufacturer’s representative at an approved site within the Division 

responsible for administration of the project. Thirty days before conducting training submit a 

detailed course curriculum, draft manuals and materials, and resumes. Obtain approval of the 

submittal before conducting the training. At least one week before beginning training, provide three 

sets of complete documentation necessary to maintain and operate the system. Do not perform 

training until installation of loop emulator detection systems is complete. 

3.4. MEASUREMENT AND PAYMENT 

Actual number of site surveys, arranged, conducted, and accepted. 

Actual number of luminaire arms for video systems furnished, installed, and accepted. 

Actual number of cameras without internal loop emulator processing units furnished, installed, 

and accepted. 

Actual number of external loop emulator processing units furnished, installed, and accepted. 

Actual number of camera sensor units relocated with detection zones reconfigured installed, and 

accepted. 

No measurement will be made of video imaging loop emulator system support or training, power 

and video cables, and trenching as these items will be considered incidental to furnishing and 

installing video imaging loop emulator detection systems. 

Payment will be made under: 

Site Survey ................................................................................................................................. Each 

Luminaire Arm for Video System ............................................................................................. Each 

Camera without Internal Loop Emulator Processing Unit ......................................................... Each 

External Loop Emulator Processing Unit .................................................................................. Each 

Relocate Camera Sensor Unit .................................................................................................... Each 

 

4. MICROWAVE VEHICLE DETECTION SYSTEM - MULTIPLE DETECTION ZONES 

4.1. DESCRIPTION 

Design, furnish and install a microwave vehicle detection system with the manufacturer 

recommended cables and hardware in accordance to the plans and specifications.  Ensure the 

detection system provides multiple detection zones.  

4.2. MATERIALS 

Provide design drawings showing design details and microwave sensor locations for review and 

acceptance before installation.  Provide mounting height and location requirements for microwave 

sensor units on the design based on a site survey.  Design microwave vehicle detection system with 

all necessary hardware.  Indicate all necessary poles, spans, mast arms, luminaire arms, cables, 
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microwave sensor mounting assemblies and hardware to achieve the required detection zones where 

Department owned poles are not adequate to locate the microwave sensor units.  Do not design for 

the installation of poles in medians. 

Obtain the Engineer’s approval before furnishing microwave vehicle detection system. The 

contractor is responsible for the final design of microwave vehicle detection system.  Review and 

acceptance of the designs by the Department does not relieve the contractor from the responsibility 

to provide fully functional systems and to ensure that the required detection zones can be provided.  

With the exception of contractor-furnished poles, mast arms, and luminaire arms, furnish material, 

equipment, and hardware under this section that is pre-approved on the ITS and Signals QPL.  

Submit and obtain Engineer’s approval of shop drawings for any poles, mast arms, and luminaire 

arms provided by the contractor prior to ordering from manufacturer. 

Provide a detector for either side-fire or forward-fire configuration.  Ensure the detector will 

detect vehicles in sunny, cloudy, rainy, snowy, and foggy weather conditions.  Ensure the detector 

can operate from the voltage supplied by a NEMA TS-1/TS-2 or Type 332 or 336 traffic signal 

cabinet.  Ensure the detector can provide detection calls to the traffic signal controller within a 

NEMA TS-1/TS-2 or Type 332 or 336 cabinet.  Ensure the detection system provides a constant call 

in the event of a component failure or loss of power.  Ensure the detector has an operating 

temperature range of -30 to 165 degrees F and operates within the frequency range of 10 to 25 GHz.  

Ensure the detector is provided with a water-tight housing offering NEMA 4X protection and 

operates properly in up to 95% relative humidity, non-condensing.  

Provide each detector unit to allow the placement of at least 8 detection zones with a minimum 

of 8 detection channel outputs.  When the microwave vehicle detection system requires an integrated 

card rack interface(s), provide only enough interface cards to implement the vehicle detection shown 

on the signal plans.  Provide a means acceptable to the Engineer to configure traffic lanes and 

detection zones.   Provide each channel output with a programmable means to delay the output call 

upon activation of a detection zone that is adjustable in one second increments (maximum) over the 

range of 0 to 25 seconds.  Provide each channel output with a programmable means to extend the 

output call that is adjustable in one second increments (maximum) over the range of 0 to 25 seconds.  

Ensure both delay and extend timing can be set for the same channel output. 

For advance detection system, ensure the detector senses vehicles in motion at a range of 50 to 

400 feet from the detector unit for forward-fire configuration and a range of 50 to 200 feet from the 

detector unit for side-fire configuration with an accuracy of 95% for both configurations.  Ensure the 

advance detection system provides each channel output call of at least 100 ms in duration. 

For stop bar presence detection system, ensure the detector outputs a constant call while a 

vehicle is in the detection zone and removes the call after all vehicles exit the detection zone.  

Ensure the presence detector unit can cover a detection zone as shown on the plans and has an 

effective range of 10 to 120 feet from the detector unit. 

For units without an integrated card rack interface, provide Form C output relay contacts rated a 

minimum of 3A, 24VDC. 

If a laptop is used to adjust detector settings, ensure that software is licensed for use by the 

Department and by any other agency responsible for maintaining or operating the microwave 

detection system.  Provide the Department with a license to duplicate and distribute the software as 

necessary for design and maintenance support. 
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After initial detector configuration and installation, ensure routine adjustments or calibration are 

not needed to maintain acceptable performance. 

4.3. CONSTRUCTION METHODS 

Install the microwave vehicle detection system in accordance with the manufacturer’s 

recommendations.  

Monitor and maintain each detector unit during construction to ensure microwave vehicle 

detection system is functioning properly and aimed for the detection zone shown in the plans. Refer 

to Subarticle 1700-3 (D) Maintenance and Repair of Materials of the Standard Specifications for 

failure to maintain the microwave detection system. 

4.4. MEASUREMENT AND PAYMENT 

Actual number of microwave vehicle detection systems – multiple zones furnished, installed, and 

accepted.  

No measurement will be made of cables or hardware, as these will be considered incidental to 

furnishing and installing microwave vehicle detection systems. 

Payment will be made under: 

Microwave Vehicle Detection System – Multiple Zones .......................................................... Each 

 

5. MODIFY SPREAD SPECTRUM WIRELESS RADIO  

5.1. DESCRIPTION 

Make modifications to existing Spread Spectrum Radio installations. 

5.2. MATERIALS 

Material, equipment, and hardware furnished under this section shall be pre-approved on the 

Departments’ QPL.  

Reference Article 1098-18 “Spread Spectrum Wireless Radio” of the Standard Specifications for 

Roads and Structures. 

5.3.CONSTRUCTION METHODS 

This item of work involves making modifications to existing wireless installations which include 

relocating an existing radio from an existing cabinet to a new cabinet, and/or relocating existing 

components of the radio system from an existing pole to new poles (wood poles, metal strain poles, 

metal poles with mast arms, etc.).  This item of work includes, but may not be limited to, the 

following: 

Relocating existing radio from an existing cabinet to a new cabinet 

Relocating or installing new Coaxial Cable 

Furnishing and installing new N-Type Connectors 

Furnishing new Coaxial Cable and Shield Grounding Kits 

Relocating Antenna Mounting Hardware 

Relocating Antennas 
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This item of work may also involve converting an existing standalone radio site to a repeater site.  

This item of work includes, but may not be limited to, the following: 

Furnishing and installing new antenna(s) 

Furnishing and installing new antenna mounting hardware kits 

Furnishing and installing new 6 foot coaxial cable jumpers with N-Type Connectors 

Furnishing and installing new coaxial cable – power divider (Splitters)   

 

5.4.MEASUREMENT AND PAYMENT 

Modify Radio Installation will be measured as the actual number of modified radio installations that 

are modified and accepted. 

This item includes relocating the radio, and furnishing and/or relocating and installing coaxial cable, 

N-Type Connectors, coaxial cable shield grounding kits, antenna mounting hardware, antennas, 

coaxial cable and power dividers.  This item of work may also involve furnishing and installing new 

decals and furnishing or relocating signs.  This item of work may also involve re-programming the 

radio. 

Payment for new risers will be covered separately. 

Payment will be made under: 

Modify Radio Installation ..........................................................................................................Each 

 

6. TRAFFIC SIGNAL SUPPORTS 

6.1. METAL TRAFFIC SIGNAL SUPPORTS – ALL POLES 

A. General: 

Furnish and install metal strain poles and metal poles with mast arms, grounding systems, and all 

necessary hardware. The work covered by this special provision includes requirements for the 

design, fabrication, and installation of both standard and custom/site specifically designed metal 

traffic signal supports and associated foundations.  

Provide metal traffic signal support systems that contain no guy assemblies, struts, or stay 

braces.  Provide designs of completed assemblies with hardware that equals or exceeds AASHTO 

Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals 

6
th

 Edition, 2013 (hereafter called 6
th

 Edition AASHTO), including the latest interim specifications. 

Provide assemblies with a round or near-round (18 sides or more) cross-section, or a multi sided 

cross section with no less than six sides. The sides may be straight, convex, or concave. 

Pole heights shown on signal plans are estimated from available data for bid purposes.  Prior to 

furnishing metal signal poles, use field measurements and adjusted cross-sections to determine 

whether pole heights are sufficient to obtain required clearances.  If pole heights are not sufficient, 

the Contractor should immediately notify the Engineer of the required revised pole heights. 

Ensure that metal signal poles permit cables to be installed inside poles and any required mast 

arms.  For holes in the poles and arms used to accommodate cables, provide full-circumference 
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grommets. Arm flange plate wire access holes should be deburred, non grommeted, and oversized to 

fit around the 2” diameter grommeted shaft flange plate wire access hole.  

After fabrication, have steel poles, required mast arms, and all parts used in the assembly hot-dip 

galvanized per section 1076.  Design structural assemblies with weep holes large enough and 

properly located to drain molten zinc during the galvanization process. Provide hot-dip galvanizing 

on structures that meets or exceeds ASTM Standard A-123.  Provide galvanizing on hardware that 

meets or exceeds ASTM Standard A-153.  Ensure that threaded material is brushed and retapped as 

necessary after galvanizing.  Perform repair of damaged galvanizing that complies with the 

following: 

Repair of Galvanizing ........................................................................Article 1076-7 

Standard Drawings for Metal Poles are available that supplement these project special 

provisions. These drawings are located on the Department’s website: 

https://connect.ncdot.gov/resources/safety/pages/ITS-Design-Resources.aspx 

Comply with article 1098-1B of the 2018 STANDARD SPECIFICATIONS FOR ROADS & 

STRUCTURES, hereinafter referred to as the Standard Specifications for submittal requirements. 

Furnish shop drawings for approval.  Provide the copies of detailed shop drawings for each type of 

structure as summarized below.  Ensure that shop drawings include material specifications for each 

component and identify welds by type and size on the detail drawing only, not in table format.  Do 

not release structures for fabrication until shop drawings have been approved by NCDOT.  

Provide an itemized bill of materials for all structural components and associated connecting 

hardware on the drawings. 

Comply with article 1098-1A of the Standard Specifications for Qualified Products List (QPL) 

submittals. All shop drawings must include project location description, signal inventory number(s) 

and a project number or work order number on the drawings. 

Summary of information required for metal pole review submittal: 

 

Item Hardcopy 

Submittal 

Electronic 

Submittal 
Comments / Special Instructions 

Sealed, Approved Signal 

Plan/Loading Diagram 

1 1 All structure design information needs to reflect 

the latest approved signal plans 

Custom Pole Shop 

Drawings 

4 sets 1 set 

 

Show NCDOT inventory number(s), contractor’s 

name and relevant revision number in the title 

block. All drawings must have a unique drawing 

number for each project and identified for 

multiple pages. 

Standard Pole Shop 

Drawings (from the QPL) 

4 sets 1 set Submit drawings on 11” x 17” format media. 

Show NCDOT inventory number(s), contractor’s 

name and relevant revision number in the title 

block. All drawings must have a unique drawing 

number for each project and identified for 

multiple pages. 

Structure Calculations 1 set 1 set Not required for Standard QPL Poles 

https://connect.ncdot.gov/resources/safety/pages/ITS-Design-Resources.aspx
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Standard Pole Foundation 

Drawings 

1 set 1 set Submit drawings on 11” x 17” format media.  

Submit a completed Standard Foundation 

Selection form for each pole using foundation 

table on Metal Pole Drawing M-8. 

Custom Foundation 

Drawings 

4 sets 1 set Submit drawings on 11” x 17” format media. 

Show NCDOT inventory number(s), contractor’s 

name and relevant revision number in the title 

block. All drawings must have a unique drawing 

number for each project and identified for 

multiple pages.  

If QPL Poles are used, include the corresponding 

QPL pole shop drawings with this submittal. 

 

Foundation Calculations  1 1 Submit copies of LPILE input, output and pile 

tip deflection graph per Section 11.4 of this 

specification for each foundation. 

Not required for Standard QPL Poles 

Soil Boring Logs and 

Report 

1 1 Report should include a location plan and a soil 

classification report including soil capacity, 

water level, hammer efficiency, soil bearing 

pressure, soil density, etc. for each pole. 

NOTE – All shop drawings and custom foundation design drawings must be sealed by a 

Professional Engineer licensed in the state of North Carolina.  All geotechnical information must be 

sealed by either a Professional Engineer or geologist licensed in the state of North Carolina.  Include 

a title block and revision block on the shop drawings and foundation drawings showing the NCDOT 

inventory number. 

Shop drawings and foundation drawings may be submitted together or separately for 

approval.  However, shop drawings must be approved before foundations can be reviewed.  
Foundation designs will be returned without review if the associated shop drawing has not been 

approved.  Boring reports should include the following: Engineer’s summary, boring location maps, 

soil classification per AASHTO Classification System, hammer efficiency, and Metal Pole Standard 

Foundation Selection Form.  Incomplete submittals will be returned without review. The Reviewer 

has the right to request additional analysis and copies of the calculations to expedite the approval 

process.  

 

B. Materials: 

Fabricate metal pole and arm shaft from coil or plate steel to meet the requirements of ASTM A 

595 Grade A tubes.  For structural steel shapes, plates and bars use A572 Gr 50 min or ASTM A709 

Gr 50 min.  Provide pole and arm shafts that are round in cross section or multisided tubular shapes 

and have a uniform linear taper of 0.14 in/ft.  Construct shafts from one piece of single ply plate or 

coil so there are no circumferential weld splices.  Galvanize in accordance with AASHTO M 111 or 

an approved equivalent. 
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Use the submerged arc process or other NCDOT previously approved process suitable for pole 

shaft and arms to continuously weld pole shafts and arm shafts along their entire length. The 

longitudinal seam weld will be finished flush to the outside contour of the base metal.  Ensure shafts 

have no circumferential welds except at the lower end joining the shaft to the pole base and arm 

base. Use full penetration groove welds with backing ring for all tube-to-transverse-plate 

connections in accordance with 6
th

 Edition AASHTO.  Provide welding that conforms to Article 

1072-18 of the Standard Specifications, except that no field welding on any part of the pole will be 

permitted unless approved by a qualified engineer. 

Refer to Metal Pole Standard Drawing Sheets M2 through M5 for fabrication details. Fabricate 

anchor bases and mast arm connecting plates from plate steel meeting, as a minimum, the 

requirements of ASTM A572 Gr 50, AASHTO M270 Gr 50, ASTM A709 Gr50, or an approved 

equivalent. Conform to the applicable bolt pattern and orientation as shown on Metal Pole Standard 

Drawing Sheet M2. 

Ensure all hardware is galvanized steel or stainless steel.  The Contractor is responsible for 

ensuring that the designer/fabricator specifies connecting hardware and/or materials that do not 

create a dissimilar metal corrosive reaction. 

Provide a minimum of four (4) 1-1/2" diameter high strength bolts for connection between arm 

plate and pole plate.  Increase number of bolts to six (6) 1-1/2" diameter high strength bolts when 

arm lengths are greater than 50’-0” long. 

Unless otherwise required by the design, ensure each anchor rod is 2” diameter and 60” length. 

Provide 10” minimum thread projection at the top of the rod, and 8” minimum at the bottom of the 

rod.  Use anchor rod assembly and drilled pier foundation materials that meet the Foundations and 

Anchor Rod Assemblies for Metal Poles provision.  

For each structural bolt and other steel hardware, hot dip galvanizing shall conform to the 

requirements of AASHTO M 232 (ASTM A 153). Ensure end caps for poles or mast arms are 

constructed of cast aluminum conforming to Aluminum Alloy 356.0F. 

Provide a circular anchor bolt lock plate that will be secured to the anchor bolts at the embedded 

end with 2 washers and 2 nuts. Provide a base plate template that matches the bolt circle diameter of 

the anchor bolt lock plate. Construct plates and templates from ¼” minimum thick steel with a 

minimum width of 4”. Galvanizing is not required for both plates. 

Provide 4 heavy hex nuts and 4 flat washers for each anchor bolt. For nuts, use AASHTO M291 

grade 2H, DH, or DH3 or equivalent material. For flat washers, use AASHTO M293 or equivalent 

material. 

C. Construction Methods: 

Erect signal support poles only after concrete has attained a minimum allowable compressive 

strength of 3000 psi. Install anchor rod assemblies in accordance with the Foundations and Anchor 

Rod Assemblies for Metal Poles provision. 

For further construction methods, see construction methods for Metal Strain Pole, or Metal Pole 

with Mast Arm. 

Connect poles to grounding electrodes and bond them to the electrical service grounding 

electrodes. 
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For holes in the poles used to accommodate cables, install grommets before wiring pole or arm. 

Do not cut or split grommets. 

Attach the terminal compartment cover to the pole by a sturdy chain or cable. Ensure the chain or 

cable is long enough to permit the cover to hang clear of the compartment opening when the cover is 

removed, and is strong enough to prevent vandalism. Ensure the chain or cable will not interfere 

with service to the cables in the pole base. 

Attach cap to pole with a sturdy chain or cable. Ensure the chain or cable is long enough to 

permit the cap to hang clear of the opening when the cap is removed. 

Perform repair of damaged galvanizing that complies with the Standard Specifications, Article 

1076-7 “Repair of Galvanizing.” 

Install galvanized wire mesh around the perimeter of the base plate to cover the gap between the 

base plate and top of foundation for debris and pest control. 

Install a ¼” thick plate for concrete foundation tag to include: concrete grade, depth, diameter, 

and reinforcement sizes of the installed foundation. 

6.2. METAL POLE UPRIGHTS (VERTICAL MEMBERS) 

A. Materials: 

 Provide tapered tubular shafts and fabricated of steel conforming to ASTM A-595 Grade 

A or an approved equivalent.  

 Hot-dip galvanize poles in accordance with AASHTO M 111 or an approved equivalent. 

 Have shafts that are continuously welded for the entire length by the submerged arc 

process, and with exposed welds ground or rolled smooth and flush with the base metal.  

Provide welding that conforms to Article 1072-18 of the Standard Specification except 

that no field welding on any part of the pole will be permitted. 

 Have Shafts with no circumferential welds except at the lower end joining the shaft to the 

base. 

 Have anchor bases for steel poles fabricated from plate steel meeting as a minimum the 

requirements of ASTM A572 Gr 50, AASHTO M270 Gr 50, ASTM A709 Gr 50, or an 

approved equivalent. 

Provide a grounding lug(s) in the approximate vicinity of the messenger cable clamp for bonding 

and grounding messenger cable.  Lugs must accept #4 or #6 AWG wire to bond messenger cables to 

the pole in order to provide an effective ground fault circuit path.  Refer to Metal Pole Standard 

Drawing Sheet M6 for construction details. 

Have poles permanently stamped above the hand holes with the identification tag details as 

shown on Metal Pole Standard Drawing Sheet M2. 

Provide liquid tight flexible metal conduit (Type LFMC), liquid tight flexible nonmetallic 

conduit (Type LFNC), high density polyethylene conduit (Type HDPE), or approved equivalent to 

isolate conductors feeding luminaires. 

Fabricate poles from a single piece of steel or aluminum with single line seam weld with no 

transverse butt welds.  Fabrication of two ply pole shafts is unacceptable with the exception of fluted 
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shafts.  Provide tapers for all shafts that begin at base and that have diameters which decrease 

uniformly at the rate of not more than 0.14 inch per foot (11.7 millimeters per meter) of length. 

Provide four anchor nuts and four washers for each anchor bolt.  Ensure that anchor bolts have 

required diameters, lengths, and positions, and will develop strengths comparable to their respective 

poles.   

Provide a terminal compartment with cover and screws in each pole that encompasses the hand 

hole and contains a 12-terminal barrier type terminal block.  Provide two terminal screws with a 

removable shorting bar between them for each termination.  Furnish terminal compartment covers 

attached to the pole by a sturdy chain or cable approved by the Engineer.  Ensure that the chain or 

cable is long enough to permit the cover to hang clear of the compartment opening when the cover is 

removed, and is strong enough to prevent vandals from being able to disconnect the cover from the 

pole.  Ensure that the chain or cable will not interfere with service to the cables in the pole base. 

Install grounding lugs that will accept #4 or #6 AWG wire to electrically bond messenger cables 

to the pole. Refer to Metal Pole Standard Drawing Sheet M6 for construction details. 

For each pole, provide a 1/2 inch minimum thread diameter, coarse thread stud and nut for 

grounding which will accommodate #6 AWG ground wire.  Ensure that the lug is electrically bonded 

to the pole and is conveniently located inside the pole at the hand hole. 

Provide a removable pole cap with stainless steel attachment screws for the top of each pole.  

Ensure that the cap is cast aluminum conforming to Aluminum Association Alloy 356.0F.  Furnish 

cap attached to the pole with a sturdy chain or cable approved by the Engineer.  Ensure that the chain 

or cable is long enough to permit the cap to hang clear of the pole-top opening when the cap is 

removed. 

When required by the plans, furnish couplings 42 inches above the bottom of the base for 

mounting of pedestrian pushbuttons. Provide mounting points consisting of 1-1/2 inch internally 

threaded half-couplings that comply with the NEC and that are mounted within the poles.  Ensure 

that couplings are essentially flush with the outside surfaces of the poles and are installed before any 

required galvanizing.  Provide a threaded plug in each mounting point.  Ensure that the surface of the 

plug is essentially flush with the outer end of the mounting point when installed and has a recessed 

hole to accommodate a standard wrench. 

1. STRAIN POLE SHAFTS 

Provide 2 messenger cable (span wire) clamps and associated hardware for attachment of 

messenger cable.  Ensure that diameter of the clamp is appropriate to its location on the pole and is 

appropriately designed to be adjustable from 1’-6” below the top, down to 6’-6” below the top of the 

pole.  Do not attach more than one support cable to a messenger cable clamp. 

Provide a minimum of three (3) 2 inch (50 mm) holes equipped with an associated coupling and 

weatherhead on the messenger cable load side of the pole to accommodate passage of signal cables 

from inside the pole.  Provide galvanized threaded plugs for all unused couplings at pole entrance 

points.  Refer to Metal Pole Standard Drawing Sheet M3 for fabrication details. 

Ensure that allowable pole deflection does not exceed that allowed per 6
th

 Edition AASHTO. 

Ensure maximum deflection at the top of the pole does not exceed 2.5 percent of the pole height. 



U-5795 TS-21 Johnston County 

Version 18.1 21 print date: 10/10/17 

2. MAST ARM POLE SHAFTS 

Ensure that allowable pole deflection does not exceed that allowed per 6
th

 Edition AASHTO. 

Ensure that maximum angular rotation of the top of the mast arm pole does not exceed 1 degree 40 

minutes (1°40'). 

B. Construction Methods: 

Install metal poles, hardware, and fittings as shown on the manufacturer’s installation drawings. 

Install metal poles so that when the pole is fully loaded it is within 1 degree 40 minutes (1°40') of 

vertical. Install poles with the manufacturer’s recommended “rake.”  Use threaded leveling nuts to 

establish rake if required. 

6.3. MAST ARMS 

Provide pole plates and associated gussets and fittings for attachment of required mast arms.  As 

part of each mast arm attachment, provide a cable passage hole in the pole to allow passage of signal 

cables from the pole to the arm. 

Ensure that allowable mast arm deflection does not exceed that allowed per 6
th

 Edition 

AASHTO.  Also when arm is fully loaded, tip of the arm shall not go below the arm attachment 

point with the pole for all load conditions per 6
th

 Edition AASHTO. 

Furnish all arm plates and necessary attachment hardware, including bolts and brackets.   

Provide two extra bolts for each arm. 

Provide grommet holes on the arms to accommodate cables for the signals. 

Provide arms with weatherproof connections for attaching to the shaft of the pole. 

Provide hardware that is galvanized steel, stainless steel, or corrosive-resistant aluminum. 

Provide a removable end cap with stainless steel attachment screws for the end of each mast arm.  

Ensure that the cap is cast aluminum conforming to Aluminum Association Alloy 356.0F.  Furnish 

cap attached to the arm with a sturdy chain or cable approved by the Engineer.  Ensure that the chain 

or cable is long enough to permit the cap to hang clear of the arm end opening when the cap is 

removed. 

Comply with the following for Steel Luminaire Arms: 

 In addition to tapered tube, luminaire arms may be standard weight black steel pipe 

conforming to ASTM A 53-90a, Type E or Type S, Grade B or an approved equivalent. 

 Conform to the welding requirements of the steel poles. 

 After all fabricating, cutting, punching, and welding are completed, luminaire arms should be 

hot-dipped galvanized inside and outside. 

 In accordance with the National Electrical Code (NEC) Article 230.2(E), provide 

identification of the electrical source provider for the luminaire feeder circuit with contact 

information on a permanent label located in the pole hand hole in the vicinity of the feeder 

circuit raceway. 
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A. Materials: 

After all fabricating, cutting, punching, and welding are completed, hot-dip galvanize the 

structure in accordance with the AASHTO M 111 or an approved equivalent. 

B. Construction Methods: 

Install horizontal-type arms with sufficient manufactured rise to keep arm from deflecting below 

the arm attachment height. 

Attach cap to the mast arm with a sturdy chain or cable. Ensure that the chain or cable is long 

enough to permit the cap to hang clear of the arm opening when the cap is removed. 

For mast arm poles, use full penetration welds with back-up ring at the pole base and at the arm 

base connection. 

6.4. DRILLED PIER FOUNDATIONS FOR METAL TRAFFIC SIGNAL POLES 

Analysis procedures and formulas shall be based on AASHTO 6
th

 Edition, latest ACI code and 

the Drilled Shafts: Construction Procedures and Design Methods FHWA-NHI-10-016 manual.  

Design methods based on engineering publications or research papers needs to have prior approval 

from NCDOT.  The Department reserves the right to accept or disapprove any method used for the 

analysis. 

Use a Factor of Safety of 1.33 for torsion and 2.0 for bending for the foundation design. 

Foundation design for lateral load shall not exceed 1” lateral deflection at top of foundation.  

For lateral analysis, use LPILE Plus V6.0 or later. Inputs, results and corresponding graphs are to 

be submitted with the design calculations.  

Skin Friction is to be calculated using the α-method for cohesive soils and the β-method for 

cohesion-less soils (Broms method will not be accepted). Detailed descriptions of the “α” and 

“β” methods can be found in FHWA-NHI-10-016. 

Omit first 2.5ft for cohesive soils when calculating skin friction.  

When hammer efficiency is not provided, assume a value of 0.70. 

Design all custom foundations to carry the maximum capacity of each metal pole.  For standard 

case strain poles only, if a custom foundation is designed, use the actual shear, axial and moment 

reactions from the Standard Foundation Selection Table shown on Standard Drawing No. M8.  

When poor soil conditions are encountered which could create an excessively large foundation 

design, consideration may be given to allowing an exemption to the maximum capacity design. The 

contractor must gain approval from the engineer before reducing a foundation’s capacity.  On 

projects where poor soil is known to be present, it is advisable that the contractor consider getting 

foundations approved before releasing poles for fabrication. 

Have the contractor notify the engineer if the proposed foundation is to be installed on a slope 

other than 8H: 1V or flatter. 

A. Description: 

Furnish and install foundations for NCDOT metal poles with all necessary hardware in 

accordance with the plans and specifications. 



U-5795 TS-23 Johnston County 

Version 18.1 23 print date: 10/10/17 

Metal Pole Standards have been developed and implemented by NCDOT for use at signalized 

intersections in North Carolina.  If the plans call for a standard pole, then a standard foundation may 

be selected from the plans.  However, the Contractor is not required to use a standard foundation.  If 

the Contractor chooses to design a non-standard site-specific foundation for a standard pole or if the 

plans call for a non-standard site-specific pole, design the foundation to conform to the applicable 

provisions in the NCDOT Metal Pole Standard Drawings and Section B7 (Non-Standard Foundation 

Design) below.  If non-standard site specific foundations are designed for standard QPL approved 

strain poles, the foundation designer must use the design moment specified by load case on Metal 

Pole Standard Drawing Sheet M8.  Failure to conform to this requirement will be grounds for 

rejection of the design. 

If the Contractor chooses to design a non-standard foundation for a standard pole and the soil test 

results indicate a standard foundation is feasible for the site, the Contractor will be paid the cost of 

the standard foundation (drilled pier and wing wall, if applicable). Any additional costs associated 

with a non-standard site-specific foundation including additional materials, labor and equipment will 

be considered incidental to the cost of the standard foundation. All costs for the non-standard 

foundation design will also be considered incidental to the cost of the standard foundation. 

B. Soil Test and Foundation Determination: 

1. General: 

Drilled piers are reinforced concrete sections, cast-in-place against in situ, undisturbed material. 

Drilled piers are of straight shaft type and vertical.  

Some standard drilled piers for supporting poles with mast arms may require wing walls to resist 

torsional rotation. Based upon this provision and the results of the required soil test, a drilled pier 

length and wing wall requirement may be determined and constructed in accordance with the plans. 

For non-standard site-specific poles, the contractor-selected pole fabricator will determine if the 

addition of wing walls is necessary for the supporting foundations. 

2. Soil Test: 

Perform a soil test at each proposed metal pole location.  Complete all required fill placement 

and excavation at each signal pole location to finished grade before drilling each boring. Soil tests 

performed that are not in compliance with this requirement may be rejected and will not be paid. 

Drill one boring to a depth of 26 feet within a 25 foot radius of each proposed foundation. 

Perform standard penetration tests (SPT) in accordance with ASTM D 1586 at depths of 1, 2.5, 

5, 7.5, 10, 15, 20 and 26 feet. Discontinue the boring if one of the following occurs: 

 A total of 100 blows have been applied in any 2 consecutive 6-in. intervals. 

 A total of 50 blows have been applied with < 3-in. penetration. 

Describe each intersection as the “Intersection of (Route or SR #), (Street Name) and (Route or 

SR #), (Street Name), ________ County, Signal Inventory No. _____”. Label borings with “B- N, S, 

E, W, NE, NW, SE or SW” corresponding to the quadrant location within the intersection. Pole 

numbers should be made available to the Drill Contractor. Include pole numbers in the boring label 

if they are available. If they are not available, ensure the boring labels can be cross-referenced to 

corresponding pole numbers. For each boring, submit a legible (hand written or typed) boring log 

signed and sealed by a licensed Geologist or Professional Engineer registered in North Carolina. 

Include on each boring the SPT blow counts and N-values at each depth, depth of the boring, 
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hammer efficiency, depth of water table and a general description of the soil types encountered using 

the AASHTO Classification System. 

 

3. Standard Foundation Determination: 

Use the following method for determining the Design N-value: 

NAVG = (N@1’ + N@2.5’ +……... N@Deepest Boring Depth) 

Total Number of N-values 

 

Y = (N@1’)
2
 + (N@2.5’)

2
 +  ……... (N@Deepest Boring Depth)

2
 

 

Z = (N@1’ + N@2.5’ +……... N@Deepest Boring Depth) 

 

NSTD DEV =        (Total Number of N-values x Y) – Z
2
         

0.5 

(Total Number of N-values) x (Total Number of N-values – 1)  

Design N-value equals lesser of the following two conditions: 

NAVG – (NSTD DEV  x 0.45) 

Or 

Average of First Four N-Values =   (N@1’ + N@2.5’ + N@5’ + N@7.5’) 

4 

Note: If less than 4 N-values are obtained because of criteria listed in Section 2 above, use 

average of N-values collected for second condition. Do not include the N-value at the 

deepest boring depth for above calculations if the boring is discontinued at or before 

the required boring depth because of criteria listed in Section 2 above. Use N-value of 

zero for weight of hammer or weight of rod. If N-value is greater than 50, reduce N-

value to 50 for calculations. 

If standard NCDOT strain poles are shown on the plans and the Contractor chooses to use 

standard foundations, determine a drilled pier length, “L,” for each signal pole from the Standard 

Foundations Chart (sheet M 8) based on the Design N-value and the predominant soil type. For each 

standard pole location, submit a completed “Metal Pole Standard Foundation Selection Form” 

signed by the Contractor’s representative. Signature on form is for verification purposes only. 

Include the Design N-value calculation and resulting drilled pier length, “L,” on each form. 

If non-standard site-specific poles are shown on the plans, submit completed boring logs 

collected in accordance with Section 2 (Soil Test) above along with pole loading diagrams from the 

plans to the contractor-selected pole fabricator to assist in the pole and foundation design. 

If one of the following occurs, the Standard Foundations Chart shown on the plans may not be 

used and a non-standard foundation may be required. In such case, contact the Engineer. 

 The Design N-value is less than 4. 
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 The drilled pier length, “L”, determined from the Standard Foundations Chart, is greater than 

the depth of the corresponding boring. 

In the case where a standard foundation cannot be used, the Department will be responsible for the 

additional cost of the non-standard foundation. 

Foundation designs are based on level ground around the traffic signal pole. If the slope around 

the edge of the drilled pier is steeper than 8:1 (H:V) or the proposed foundation will be less than 10 

feet from the top of an embankment slope, the Contractor is responsible for providing slope 

information to the foundation designer and to the Engineer so it can be considered in the design. 

The “Metal Pole Standard Foundation Selection Form” may be found at:  

http://www.ncdot.gov/doh/preconstruct/highway/geotech/formdet/misc/MetalPole.pdf 

If assistance is needed, contact the Engineer. 

4. Non-Standard Foundation Design: 

Design non-standard foundations based upon site-specific soil test information collected in 

accordance with Section 2 (Soil Test) above.  Design drilled piers for side resistance only in 

accordance with Section 4.6 of the AASHTO Standard Specifications for Highway Bridges. Use the 

computer software LPILE version 6.0 or later manufactured by Ensoft, Inc. to analyze drilled piers. 

Use the computer software gINT V8i or later manufactured by Bentley Systems, Inc. with the 

current NCDOT gINT library and data template to produce SPT boring logs.  Provide a drilled pier 

foundation for each pole with a length and diameter that result in a horizontal lateral movement of 

less than 1 inch at the top of the pier and a horizontal rotational movement of less than 1 inch at the 

edge of the pier.  Contact the Engineer for pole loading diagrams for standard poles to be used for 

non-standard foundation designs.  Submit any non-standard foundation designs including drawings, 

calculations, and soil boring logs to the Engineer for review and approval before construction.   

C. Drilled Pier Construction: 

Construct drilled pier foundations in accordance with the Foundations and Anchor Rod 

Assemblies for Metal Poles provision. 

6.5. CUSTOM DESIGN OF TRAFFIC SIGNAL SUPPORTS 

A. General: 

Design traffic signal supports with foundations consisting of metal strain poles or metal poles 

with mast arms. 

The lengths of the metal signal poles shown on the plans are estimated from available data for 

bid purposes. Determine the actual length of each pole from field measurements and adjusted cross-

sections. Furnish the revised pole heights to the Engineer. Use all other dimensional requirements 

shown on the plans. 

Ensure each pole includes an identification tag with information and location positions as 

defined on Metal Pole Standard Drawing Sheets M2, M3 and M4.  All pole shaft tags must include 

the NCDOT Inventory number followed by the pole number shown on the traffic signal or ITS (non-

signalized locations) plan. 

Design all traffic signal support structures using the following 6
th

 Edition AASHTO specifications: 

 Design for a 50 year service life as recommended by Table 3.8.3-2. 
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 Use the wind pressure map developed from 3-second gust speeds, as provided in Article 3.8. 

 Ensure signal support structures include natural wind gust loading and truck-induced gust 

loading in the fatigue design, as provided for in Articles 11.7.1.2 and 11.7.1.3, respectively. 

Designs need not consider periodic galloping forces. 

 Assume the natural wind gust speed in North Carolina is 11.2 mph. For natural wind fatigue 

stress calculations, utilize a drag coefficient (Cd) computed for 11.2 mph wind velocity and 

not the basic wind speed velocity. 

 Design for Category II fatigue, as provided for in Article 11.6, unless otherwise specified. 

 Calculate all stresses using applicable equations from Section 5. The Maximum allowable 

stress ratios for all signal support designs are 0.9.  

 Conform to article 10.4.2 and 11.8 for all deflection requirements.  

Ensure that the design permits cables to be installed inside poles and mast arms.  

Unless otherwise specified by special loading criteria, the computed surface area for ice load on 

signal heads is: 

 3-section, 12-inch, Surface area: 26.0 ft
2 

 (17.0 ft
2
 without back plate) 

 4-section, 12-inch, Surface area: 32.0 ft
2   

(21.0 ft
2
 without back plate) 

 5-section, 12-inch, Surface area: 42.0 ft
2
  (29.0 ft

2
 without back plate) 

The ice loading for signal heads defined above includes the additional surface area that back 

plates will induce. Special loading criteria may be specified in instances where back plates will not 

be installed on signal heads. Refer to the Loading Schedule on each Metal Pole Loading Diagram for 

revised signal head surface areas. The pole designer should revise ice loads accordingly in this 

instance. Careful examination of the plans when this is specified is important as this may impact 

sizing of the metal support structure and foundation design which could affect proposed bid quotes. 

All maximum stress ratios of 0.9 still apply.  

Assume the combined minimum weight of a messenger cable bundle (including messenger 

cable, signal cable and detector lead-in cables) is 1.3 lbs/ft. Assume the combined minimum 

diameter of this cable bundle is 1.3 inches. 

Ensure that designs provide a removable pole cap with stainless steel attachment screws for each 

pole top and mast arm end. 

B. Metal Poles: 

Submit design drawings for approval including pre-approved QPL pole drawings. Show all the 

necessary details and calculations for the metal poles including the foundation and connections. 

Include NCDOT inventory number on design drawings. Include as part of the design calculations the 

ASTM specification numbers for the materials to be used. Provide the types and sizes of welds on 

the design drawings. Include a Bill of Materials on design drawings. Ensure design drawings and 

calculations are signed, dated, and sealed by the responsible professional engineer licensed in the 

state of North Carolina. Immediately bring to the attention of the Engineer any structural deficiency 

that becomes apparent in any assembly or member of any assembly as a result of the design 

requirements imposed by these specifications, the plans, or the typical drawings. Said Professional 

Engineer is wholly responsible for the design of all poles and arms.  Review and acceptance of these 
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designs by the Department does not relieve the said Professional Engineer of his responsibility. Do 

not fabricate the assemblies until receipt of the Department’s approval of the design drawings. 

For mast arm poles, provide designs with provisions for pole plates and associated gussets and 

fittings for mast arm attachment. As part of each mast arm attachment, provide a grommeted 2” 

diameter hole on the shaft side of the connection to allow passage of the signal cables from the pole 

to the arm. 

Where ice is present, assume wind loads as shown in Figure 3.9.4.2-3 of the 6
th

 Edition 

AASHTO Specification for Group III loading. 

For each strain pole, provide two messenger cable clamps and associated hardware to attach the 

messenger support cable.  Ensure that the diameter of the clamps is appropriately designed to be 

adjustable from 1’-6” inches below the top, down to 6’-6” below the top of the pole.  Do not attach 

more than one messenger support cable to a messenger cable clamp. 

Provide a grounding lug(s) in the approximate vicinity of the messenger cable clamp for bonding 

and grounding messenger cable.  Lugs must accept #4 or #6 AWG wire to bond messenger cables to 

the pole in order to provide an effective ground fault circuit path.  Refer to Metal Pole Standard 

Drawing Sheet M6 for construction details. 

Design tapers for all pole shafts that begin at the base with diameters that decrease uniformly at 

the rate of 0.14 inch per foot of length. 

Design a base plate on each pole. The minimum base plate thickness for all poles is determined 

by the following criteria: 

Case 1  Circular or rectangular solid base plate with the upright pole welded to the top surface of 

base plate with full penetration butt weld, and where no stiffeners are provided. A base plate with 

a small center hole, which is less than 1/3 of the upright diameter, and located concentrically 

with the upright pole, may be considered as a solid base plate. 

The magnitude of bending moment in the base plate, induced by the anchoring force of each 

anchor bolt is M = (P x D1) / 2, where  

 

M = bending moment at the critical section of the base plate induced by one anchor bolt 

P = anchoring force of each anchor bolt 

D1 = horizontal distance between the anchor bolt center and the outer face of the upright, 

or the difference between the bolt circle radius and the outside radius of the upright 

Locate the critical section at the face of the anchor bolt and perpendicular to the bolt circle 

radius. The overlapped part of two adjacent critical sections is considered ineffective. 

Case 2  Circular or rectangular base plate with the upright pole socketed into and attached to the 

base plate with two lines of fillet weld, and where no stiffeners are provided, or any base plate 

with a center hole that is larger in diameter than 1/3 of the upright diameter. 

The magnitude of bending moment induced by the anchoring force of each anchor bolt is M = P 

x D2, 

where P = anchoring force of each anchor bolt                                         
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D2 = horizontal distance between the face of the upright and the face of the anchor bolt 

nut 

Locate the critical section at the face of the anchor bolt top nut and perpendicular to the radius of 

the bolt circle. The overlapped part of two adjacent critical sections is considered ineffective. 

If the base plate thickness calculated for Case 2 is less than Case 1, use the thickness calculated 

for Case 1. 

The following additional owner requirements apply concerning pole base plates. 

 Ensure that whichever case governs as defined above, the anchor bolt diameter is set to 

match the base plate thickness. If the minimum diameter required for the anchor bolt exceeds 

the thickness required for the base plate, set the base plate thickness equal to the required bolt 

diameter. 

 For dual mast arm supports, or for single mast arm supports 50’ or greater, use a minimum 8 

bolt orientation with 2” diameter anchor bolts, and a 2” thick base plate. 

 For all metal poles with mast arms, use a full penetration groove weld with a backing ring to 

connect the pole upright component to the base. Refer to Metal Pole Standard Drawing Sheet 

M4. 

Ensure that designs have anchor bolt holes with a diameter 1/4 inch larger than the anchor 

bolt diameters in the base plate. 

Ensure that the anchor bolts have the required diameters, lengths, and positions, and will develop 

strengths comparable to their respective poles. 

Provide designs with a 6 x 12-inch hand hole with a reinforcing frame for each pole. 

Provide designs with a terminal compartment with cover and screws in each pole that 

encompasses the hand hole and contains provisions for a 12-terminal barrier type terminal block.  

For each pole, provide designs with provisions for a 1/2 inch minimum thread diameter, coarse 

thread stud and nut for grounding which will accommodate a #6 AWG ground wire. Ensure the lug 

is electrically bonded to the pole and is conveniently located inside the pole at the hand hole. 

When required, design couplings on the pole for mounting pedestrian pushbuttons at a height of 

42 inches above the bottom of the base. Provide mounting points consisting of 1-1/2 inch internally 

threaded half-couplings that comply with the NEC that are mounted within the poles. Ensure the 

couplings are essentially flush with the outside surfaces of the poles and are installed before any 

required galvanizing. Provide a threaded plug for each half coupling. Ensure that the surface of the 

plug is essentially flush with the outer end of the mounting point when installed and has a recessed 

hole to accommodate a standard wrench. 

C. Mast Arms: 

Design all arm plates and necessary attachment hardware, including bolts and brackets as 

required by the plans. 

Design for grommeted holes on the arms to accommodate the cables for the signals if specified. 

Design arms with weatherproof connections for attaching to the shaft of the pole. 
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Always use a full penetration groove weld with a backing ring to connect the mast arm to the 

pole. Refer to Metal Pole Standard Drawing Sheet M5. 

Capacity of tapped flange plate must be sufficient to develop the full capacity of the connecting 

bolts.  In all cases the flange plate of both arm and shaft must be at least as thick as the arm 

connecting bolts are in diameter.  

6.6. POLE NUMBERING SYSTEM 

A. New Poles 

Attach an identification tag to each pole shaft and mast arm section as shown on Metal Pole 

Standard Drawing Sheet M2 “Typical Fabrication Details Common To All Metal Poles”. 

6.7. REUSED POLE SHAFTS AND/OR MAST ARMS 

Provide shop drawings along with new foundation designs for review and approval prior to 

furnishing and/or installing any reused metal poles and/or mast arms.  Use the same requirements as 

specified for new materials as stated above in these Special Provisions. 

For reused pole shaft and mast arm combinations, it is preferable to use the original shafts and arms 

that were used together at the time of original installation. 

6.8. MEASUREMENT AND PAYMENT 

Actual number of metal strain signal poles (without regard to height or load capacity) furnished, 

installed and accepted. 

Actual number of metal poles with single mast arms furnished, installed, and accepted. 

Actual number of soil tests with SPT borings drilled furnished and accepted. 

Actual volume of concrete poured in cubic yards of drilled pier foundation furnished, installed 

and accepted. 

Actual number of designs for mast arms with metal poles furnished and accepted. 

No measurement will be made for foundation designs prepared with metal pole designs, as these 

will be considered incidental to designing signal support structures. 

 

Payment will be made under: 

Metal Strain Signal Pole .................................................................................................................Each 

Metal Pole with Single Mast Arm ..................................................................................................Each 

Soil Test ..........................................................................................................................................Each 

Drilled Pier Foundation........................................................................................................ Cubic Yard 

Mast Arm with Metal Pole Design .................................................................................................Each 

 

 

7. CONTROLLERS WITH CABINETS 

7.1.MATERIALS – GENERAL CABINETS 

Provide a moisture resistant coating on all circuit boards. 
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Provide one 20 mm diameter radial lead UL-recognized metal oxide varistor (MOV) between 

each load switch field terminal and equipment ground.  Electrical performance is outlined below. 

 

PROPERTIES OF MOV SURGE PROTECTOR 

Maximum Continuous Applied Voltage at 

185°  F 

150 VAC (RMS) 

200 VDC 

Maximum Peak 8x20µs Current at 185°  F 6500 A 

Maximum Energy Rating at 185°  F 80 J 

Voltage Range 1 mA DC Test at 77°  F 212-268 V 

Max. Clamping Voltage 8x20µs, 100A at 

77°  F 
395 V 

Typical Capacitance (1 MHz) at 77°  F 1600 pF 

 

Provide a power line surge protector that is a two-stage device that will allow connection of the 

radio frequency interference filter between the stages of the device. Ensure that a maximum 

continuous current is at least 10A at 120V. Ensure that the device can withstand a minimum of 20 

peak surge current occurrences at 20,000A for an 8x20 microsecond waveform. Provide a maximum 

clamp voltage of 395V at 20,000A with a nominal series inductance of 200h. Ensure that the 

voltage does not exceed 395V. Provide devices that comply with the following: 

 

Frequency (Hz) Minimum Insertion Loss 

(dB) 

                                 60   0 

                          10,000 30 

                          50,000 55 

                        100,000 50 

                        500,000 50 

                     2,000,000 60 

                     5,000,000 40 

                   10,000,000 20 

                   20,000,000 25 
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7.2. MATERIALS – TYPE 170E CABINETS 

A. Type 170 E Cabinets General: 

Conform to the city of Los Angeles’ Specification No. 54-053-08, Traffic Signal Cabinet 

Assembly Specification (dated July 2008), except as required herein. 

Furnish model 336S pole mounted cabinets configured for 8 vehicle phases, 4 pedestrian phases, 

and 6 overlaps.  Do not reassign load switches to accommodate overlaps unless shown on electrical 

details. Provide 336S pole mounted cabinets that are 46” high with 40” high internal rack 

assemblies. 

Furnish model 332 base mounted cabinets configured for 8 vehicle phases, 4 pedestrian phases, 

and 6 overlaps. When overlaps are required, provide auxiliary output files for the overlaps. Do not 

reassign load switches to accommodate overlaps unless shown on electrical details. 

Provide model 200 load switches, model 222 loop detector sensors, model 252 AC isolators, and 

model 242 DC isolators according to the electrical details.  As a minimum, provide one (1) model 

2018 conflict monitor, one (1) model 206L power supply unit, two (2) model 204 flashers, one (1) 

DC isolator (located in slot I14),  and four (4) model 430 flash transfer relays (provide seven (7) 

model 430 flash transfer relays if auxiliary output file is installed) with each cabinet. 

B. Type 170 E Cabinet Electrical Requirements: 

Provide a cabinet assembly designed to ensure that upon leaving any cabinet switch or conflict 

monitor initiated flashing operation, the controller starts up in the programmed start up phases and 

start up interval. 

Furnish two sets of non-fading cabinet wiring diagrams and schematics in a paper envelope or 

container and placed in the cabinet drawer.  

All AC+ power is subject to radio frequency signal suppression. 

Provide surge suppression in the cabinet for each type of cabinet device. Provide surge 

protection for the full capacity of the cabinet input file. Provide surge suppression devices that 

operate properly over a temperature range of -40º F to +185º F.  Ensure the surge suppression 

devices provide both common and differential modes of protection.  

Provide a pluggable power line surge protector that is installed on the back of the PDA (power 

distribution assembly) chassis to filter and absorb power line noise and switching transients.  Ensure 

the device incorporates LEDs for failure indication and provides a dry relay contact closure for the 

purpose of remote sensing. Ensure the device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..20,000A 

Occurrences (8x20µs waveform)………………..10 minimum @ 20,000A 

Maximum Clamp Voltage……………………….395VAC 

Operating Current………………………………..15 amps 

Response Time…………………………………..< 5 nanoseconds 
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Provide a loop surge suppressor for each set of loop terminals in the cabinet.  Ensure the device 

meets the following specifications: 

 

Peak Surge Current (6 times, 8x20µs)   

(Differential Mode)………………………….400A 

(Common Mode)……………………………1,000A 

Occurrences (8x20µs waveform)………………..500 min @ 200A 

Maximum Clamp Voltage     

(Differential Mode @400A)…………………35V 

(Common Mode @1,000A)………………….35V 

Response Time…………………………………..< 5 nanoseconds 

Maximum Capacitance…………………………..35 pF 

 

Provide a data communications surge suppressor for each communications line entering or 

leaving the cabinet.  Ensure the device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..10,000A 

Occurrences (8x20µs waveform)………………..100 min @ 2,000A 

Maximum Clamp Voltage……………………….Rated for equipment protected 

Response Time…………………………………..< 1 nanosecond 

Maximum Capacitance………………………….1,500 pF 

Maximum Series Resistance…………………….15 

 

Provide a DC signal surge suppressor for each DC input channel in the cabinet.  Ensure the 

device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..10,000A 

Occurrences (8x20µs waveform)………………..100 @ 2,000A 

Maximum Clamp Voltage……………………….30V 

Response Time…………………………………..< 1 nanosecond 

 

Provide a 120 VAC signal surge suppressor for each AC+ interconnect signal input.  Ensure the 

device meets the following specifications: 
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Peak Surge Current (Single pulse, 8x20µs)……..20,000A 

Maximum Clamp Voltage………………………350VAC 

Response Time…………………………………..< 200 nanoseconds 

Discharge Voltage ………………………………<200 Volts @ 1,000A 

Insulation Resistance……………………………≥100 MΩ 

 

Provide conductors for surge protection wiring that are of sufficient size (ampacity) to withstand 

maximum overcurrents which could occur before protective device thresholds are attained and 

current flow is interrupted. 

If additional surge protected power outlets are needed to accommodate fiber transceivers, 

modems, etc., install a UL listed, industrial, heavy-duty type power outlet strip with a minimum 

rating of 15 A / 125 VAC, 60 Hz. Provide a strip that has a minimum of 3 grounded outlets. Ensure 

the power outlet strip plugs into one of the controller unit receptacles located on the rear of the PDA. 

Ensure power outlet strip is mounted securely; provide strain relief if necessary. 

Provide a door switch in the front and a door switch in the rear of the cabinet that will provide 

the controller unit with a Door Ajar alarm when either the front or the rear door is open.  Ensure the 

door switches apply DC ground to the Input File when either the front door or the rear door is open. 

 

Furnish a fluorescent fixture in the rear across the top of the cabinet and another fluorescent 

fixture in the front across the top of the cabinet at a minimum. Ensure that the fixtures provide 

sufficient light to illuminate all terminals, labels, switches, and devices in the cabinet. Conveniently 

locate the fixtures so as not to interfere with a technician’s ability to perform work on any devices or 

terminals in the cabinet. Provide a protective diffuser to cover exposed bulbs. Install 16 watt T-4 

lamps in the fluorescent fixtures. Provide a door switch to provide power to each fixture when the 

respective door is open. Wire the fluorescent fixtures to the 15 amp ECB (equipment circuit 

breaker). 
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Furnish a police panel with a police panel door. For model 336S cabinets, mount the police panel 

on the rear door.  Ensure that the police panel door permits access to the police panel when the main 

door is closed. Ensure that no rainwater can enter the cabinet even with the police panel door open. 

Provide a police panel door hinged on the right side as viewed from the front. Provide a police panel 

door lock that is keyed to a standard police/fire call box key. In addition to the requirements of LA 

Specification No. 54-053-08, provide the police panel with a toggle switch connected to switch the 

intersection operation between normal stop-and-go operation (AUTO) and manual operation 

(MANUAL). Ensure that manual control can be implemented using inputs and software such that the 

controller provides full programmed clearance times for the yellow clearance and red clearance for 

each phase while under manual control. 

Provide a 1/4-inch locking phone jack in the police panel for a hand control to manually control 

the intersection. Provide sufficient room in the police panel for storage of a hand control and cord.  

Ensure the 336S cabinet Input File is wired as follows: 
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336S Cabinet 

Port-Bit/C-1 Pin Assignment 

Slot # 1 2 3 4 5 6 7 8 9 10 11 12 13 14 

C-1 

(Spares) 
59 60 61 62 63 64 65 66 75 76 77 78 79 80 

Port 

C-1 

3-2 

56 

1-1 

39 

3-4 

58 

1-3 

41 

3-1 

55 

1-2 

40 

3-3 

57 

1-4 

42 

2-5 

51 

5-5 

71 

5-6 

72 

5-1 

67 

5-2 

68 

6-7 

81 

Port 

C-1 

2-1 

47 

1-5 

43 

2-3 

49 

1-7 

45 

2-2 

48 

1-6 

44 

2-4 

50 

1-8 

46 

2-6 

52 

5-7 

73 

5-8 

74 

5-3 

69 

5-4 

70 

6-8 

82 

 

For model 332 base mounted cabinets, ensure terminals J14-E and J14-K are wired together on 

the rear of the Input File. Connect TB9-12 (J14 Common) on the Input Panel to T1-2 (AC-) on the 

rear of the PDA. 

Provide detector test switches mounted at the top of the cabinet rack or other convenient location 

which may be used to place a call on each of eight phases based on the chart below. Provide three 

positions for each switch: On (place call), Off (normal detector operation), and Momentary On 

(place momentary call and return to normal detector operation after switch is released). Ensure that 

the switches are located such that the technician can read the controller display and observe the 

intersection. 

Connect detector test switches for cabinets as follows: 

336S Cabinet 332 Cabinet 

Detector Call Switches Terminals Detector Call Switches Terminals 

Phase 1   I1-F Phase 1   I1-W 

Phase 2   I2-F Phase 2   I4-W 

Phase 3   I3-F Phase 3   I5-W 

Phase 4   I4-F Phase 4   I8-W 

Phase 5   I5-F Phase 5   J1-W 

Phase 6   I6-F Phase 6   J4-W 

Phase 7   I7-F Phase 7   J5-W 

Phase 8   I8-F Phase 8   J8-W 

 

Provide the PCB 28/56 connector for the conflict monitor unit (CMU) with 28 independent 

contacts per side, dual-sided with 0.156 inch contact centers.  Provide the PCB 28/56 connector 

contacts with solder eyelet terminations.   Ensure all connections to the PCB 28/56 connector are 

soldered to the solder eyelet terminations.   
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Ensure that all cabinets have the CMU connector wired according to the 332 cabinet connector 

pin assignments (include all wires for auxiliary output file connection).  Wire pins 13, 16, R, and U 

of the CMU connector to a separate 4 pin plug, P1, as shown below.  Provide a second plug, P2, 

which will mate with P1 and is wired to the auxiliary output file as shown below.  Provide an 

additional plug, P3, which will mate with P1 and is wired to the pedestrian yellow circuits as shown 

below.  When no auxiliary output file is installed in the cabinet, provide wires for the green and 

yellow inputs for channels 11, 12, 17, and 18, the red inputs for channels 17 and 18, and the wires 

for the P2 plug.  Terminate the two-foot wires with ring type lugs, insulated, and bundled for 

optional use. 

 

 P1 P2 P3 

PIN FUNCTION CONN TO FUNCTION CONN TO FUNCTION CONN TO 

1 CH-9G CMU-13 OLA-GRN A123 2P-YEL 114 

2 CH-9Y CMU-16 OLA-YEL A122 4P-YEL 105 

3 CH-10G CMU-R OLB-GRN A126 6P-YEL 120 

4 CH-10Y CMU-U OLB-YEL A125 8P-YEL 111 

 

Do not provide the P20 terminal assembly (red monitor board) or red interface ribbon cable as 

specified in LA Specification No. 54-053-08.   

Provide a P20 connector that mates with and is compatible with the red interface connector 

mounted on the front of the conflict monitor.  Ensure that the P20 connector and the red interface 

connector on the conflict monitor are center polarized to ensure proper connection.  Ensure that 

removal of the P20 connector will cause the conflict monitor to recognize a latching fault condition 

and place the cabinet into flashing operation. 

Wire the P20 connector to the output file and auxiliary output file using 22 AWG stranded wires.  

Ensure the length of these wires is a minimum of 42 inches in length.  Provide a durable braided 

sleeve around the wires to organize and protect the wires. 

Wire the P20 connector to the traffic signal red displays to provide inputs to the conflict monitor 

as shown below.  Ensure the pedestrian Don’t Walk circuits are wired to channels 13 through 16 of 

the P20 connector.  When no auxiliary output file is installed in the cabinet, provide wires for 

channels 9 through 12 reds.   Provide a wire for special function 1. Terminate the unused wires with 

ring type lugs, insulated, and bundled for optional use. 

 

 P20 Connector 

PIN FUNCTION CONN TO PIN FUNCTION CONN TO 

1 Channel 15 Red 119 2 Channel 16 Red 110 

3 Channel 14 Red 104 4 Chassis GND 01-9 

5 Channel 13 Red 113 6 N/C  

7 Channel 12 Red AUX 101 8 Spec Function 1  

9 Channel 10 Red AUX 124 10 Channel 11 Red AUX 114 

11 Channel 9 Red AUX 121 12 Channel 8 Red 107 
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Ensure the controller unit outputs to the auxiliary output file are pre-wired to the C5 connector.  

When no auxiliary output file is installed in the cabinet, connect the C5 connector to a storage socket 

located on the Input Panel or on the rear of the PDA. 

Do not wire pin 12 of the load switch sockets. 

In addition to the requirements of LA Specification No. 54-053-08, ensure relay K1 on the 

Power Distribution Assembly (PDA) is a four pole relay and K2 on the PDA is a two pole relay. 

Provide a two pole, ganged circuit breaker for the flash bus circuit.  Ensure the flash bus circuit 

breaker is an inverse time circuit breaker rated for 10 amps at 120 VAC with a minimum of 10,000 

RMS symmetrical amperes short circuit current rating.  Do not provide the auxiliary switch feature 

on the flash bus circuit breaker.  Ensure the ganged flash bus circuit breaker is certified by the circuit 

breaker manufacturer to provide gang tripping operation. 

 

 

Ensure auxiliary output files are wired as follows: 

 

13 Channel 7 Red 122 14 Channel 6 Red 134 

15 Channel 5 Red 131 16 Channel 4 Red 101 

17 Channel 3 Red 116 18 Channel 2 Red 128 

19 Channel 1 Red 125 20 Red Enable 01-14 
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AUXILIARY OUTPUT FILE 

TERMINAL BLOCK TA ASSIGNMENTS 

POSITION FUNCTION 

1 Flasher Unit #1, Circuit 1/FTR1 (OLA, OLB)/FTR3 

(OLE) 

2 Flasher Unit #1, Circuit 2/FTR2 (OLC, OLD)/FTR3 

(OLF) 

3 Flash Transfer Relay Coils 

4 AC - 

5 Power Circuit 5 

6 Power Circuit 5 

7 Equipment Ground Bus 

8 NC 

 

Provide four spare load resistors mounted in each cabinet.   Ensure each load resistor is rated as 

shown in the table below.   Wire one side of each load resistor to AC-.  Connect the other side of 

each resistor to a separate terminal on a four (4) position terminal block.  Mount the load resistors 

and terminal block either inside the back of Output File No. 1 or on the upper area of the Service 

Panel. 

 

ACCEPTABLE LOAD RESISTOR 

VALUES 

VALUE (ohms) WATTAGE 

1.5K – 1.9 K 25W (min) 

2.0K – 3.0K 10W (min) 

 

Provide Model 200 load switches, Model 204 flashers, Model 242 DC isolators, Model 252 AC 

isolators, and Model 206L power supply units that conform to CALTRANS’ “Transportation 

Electrical Equipment Specifications” dated March 12, 2009 with Erratum 1. 

C. Type 170 E Cabinet Physical Requirements: 

Do not mold, cast, or scribe the name “City of Los Angeles” on the outside of the cabinet door as 

specified in LA Specification No. 54-053-08.  Do not provide a Communications Terminal Panel as 

specified in LA Specification No. 54-053-08.  Do not provide terminal block TBB on the Service 

Panel.  Do not provide Cabinet Verification Test Program software or associated test jigs as 

specified in LA Specification No. 54-053-08. 
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Furnish unpainted, natural, aluminum cabinet shells. Ensure that all non-aluminum hardware on 

the cabinet is stainless steel or a Department approved non-corrosive alternate.  

Ensure the lifting eyes, gasket channels, police panel, and all supports welded to the enclosure 

and doors are fabricated from 0.125 inch minimum thickness aluminum sheet and meet the same 

standards as the cabinet and doors.  

Provide front and rear doors with latching handles that allow padlocking in the closed position. 

Furnish 0.75 inch minimum diameter stainless steel handles with a minimum 0.5 inch shank. Place 

the padlocking attachment at 4.0 inches from the handle shank center to clear the lock and key. 

Provide an additional 4.0 inches minimum gripping length. 

Provide Corbin #2 locks on the front and rear doors. Provide one (1) Corbin #2 and one (1) 

police master key with each cabinet. Ensure main door locks allow removal of keys in the locked 

position only. 

Provide a surge protection panel with 16 loop surge protection devices and designed to allow 

sufficient free space for wire connection/disconnection and surge protection device replacement. For 

model 332 cabinets, provide an additional 20 loop surge protection devices. Provide an additional 

two AC+ interconnect surge devices to protect one slot and eight DC surge protection devices to 

protect four slots. Provide no protection devices on slot I14.  

For pole mounted cabinets, mount surge protection devices for the AC+ interconnect inputs, 

inductive loop detector inputs, and low voltage DC inputs on a swing down panel assembly 

fabricated from sturdy aluminum. Attach the swing down panel to the bottom rear cabinet rack 

assembly using thumb screws. Ensure the swing down panel allows for easy removal of the input file 

without removing the surge protection panel assembly or its parts. Have the surge protection devices 

mounted horizontally on the panel and soldered to the feed through terminals of four 14 position 

terminal blocks with #8 screws mounted on the other side. Ensure the top row of terminals is 

connected to the upper slots and the bottom row of terminals is connected to the bottom slots. 

Provide a 15 position copper equipment ground bus attached to the field terminal side (outside) of 

the swing down panel for termination of loop lead-in shield grounds. Ensure that a Number 4 AWG 

green wire connects the surge protection panel assembly ground bus to the main cabinet equipment 

ground. 
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For base mounted cabinets, mount surge protection panels on the left side of the cabinet as viewed 

from the rear. Attach each panel to the cabinet rack assembly using bolts and make it easily 

removable. Mount the surge protection devices in vertical rows on each panel and connect the 

devices to one side of 12 position, double row terminal blocks with #8 screws. For each surge 

protection panel, terminate all grounds from the surge protection devices on a copper equipment 

ground bus attached to the surge protection panel. Wire the terminals to the rear of a standard input 

file using spade lugs for input file protection. 
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Provide permanent labels that indicate the slot and the pins connected to each terminal that may 

be viewed from the rear cabinet door. Label and orient terminals so that each pair of inputs is next to 

each other. Indicate on the labeling the input file (I or J), the slot number (1-14) and the terminal 

pins of the input slots (either D & E for upper or J & K for lower).   

 Provide a minimum 14 x 16 inch pull out, hinged top shelf located immediately below controller 

mounting section of the cabinet. Ensure the shelf is designed to fully expose the table surface outside 

the controller at a height approximately even with the bottom of the controller. Ensure the shelf has a 

storage bin interior which is a minimum of 1 inch deep and approximately the same dimensions as 

the shelf. Provide an access to the storage area by lifting the hinged top of the shelf. Fabricate the 

shelf and slide from aluminum or stainless steel and ensure the assembly can support the 2070L 

controller plus 15 pounds of additional weight. Ensure shelf has a locking mechanism to secure it in 

the fully extended position and does not inhibit the removal of the 2070L controller or removal of 

cards inside the controller when fully extended. Provide a locking mechanism that is easily released 

when the shelf is to be returned to its non-use position directly under the controller. 

D. Model 2018 Enhanced Conflict Monitor: 

Furnish Model 2018 Enhanced Conflict Monitors that provide monitoring of 18 channels.  

Ensure each channel consists of a green, yellow, and red field signal input.  Ensure that the conflict 

monitor meets or exceeds CALTRANS’ Transportation Electrical Equipment Specifications dated 

March 12, 2009, with Erratum 1 (hereafter referred to as CALTRANS’ 2009 TEES) for a model 210 

monitor unit and other requirements stated in this specification.  

Ensure the conflict monitor is provided with an 18 channel conflict programming card.  Pin EE 

and Pin T of the conflict programming card shall be connected together.  Pin 16 of the conflict 

programming card shall be floating.  Ensure that the absence of the conflict programming card will 

cause the conflict monitor to trigger (enter into fault mode), and remain in the triggered state until 

the programming card is properly inserted and the conflict monitor is reset. 

      Provide a conflict monitor that incorporates LED indicators into the front panel to dynamically 

display the status of the monitor under normal conditions and to provide a comprehensive review of 

field inputs with monitor status under fault conditions.  Ensure that the monitor indicates the 

channels that were active during a conflict condition and the channels that experienced a failure for 

all other per channel fault conditions detected.  Ensure that these indications and the status of each 

channel are retained until the Conflict Monitor is reset.  Furnish LED indicators for the following: 

 AC Power (Green LED indicator) 

 VDC Failed (Red LED indicator) 

 WDT Error (Red LED indicator) 

 Conflict (Red LED indicator) 

 Red Fail (Red LED indicator) 

 Dual Indication (Red LED indicator) 

 Yellow/Clearance Failure (Red LED indicator) 

 PCA/PC Ajar (Red LED indicator) 
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 Monitor Fail/Diagnostic Failure (Red LED indicator) 

 54 Channel Status Indicators (1 Red, 1 Yellow, and 1 Green LED indicator for each of the 18 

channels) 

Provide a switch to set the Red Fail fault timing.   Ensure that when the switch is in the ON 

position the Red Fail fault timing value is set to 1350 +/- 150 ms (2018 mode).  Ensure that when the 

switch is in the OFF position the Red Fail fault timing value is set to 850 +/- 150 ms (210 mode). 

Provide a switch to set the Watchdog fault timing.   Ensure that when the switch is in the ON 

position the Watchdog fault timing value is set to 1.0 +/- 0.1 s (2018 mode).  Ensure that when the 

switch is in the OFF position the Watchdog fault timing value is set to 1.5 +/- 0.1 s (210 mode). 

Provide a jumper or switch to set the AC line brown-out levels.   Ensure that when the jumper is 

present or the switch is in the ON position the AC line dropout voltage threshold is 98 +/- 2 Vrms, 

the AC line restore voltage threshold is 103 +/- 2 Vrms, and the AC line brown-out timing value is 

set to 400  +/- 50ms (2018 mode).  Ensure that when the jumper is not present or the switch is in the 

OFF position the AC line dropout voltage threshold is 92 +/- 2 Vrms, the AC line restore voltage 

threshold is 98 +/- 2 Vrms, and the AC line brown-out timing value is set to 80 +/- 17 ms (210 

mode). 

Provide a jumper or switch that will enable and disable the Watchdog Latch function.  Ensure 

that when the jumper is not present or the switch is in the OFF position the Watchdog Latch function 

is disabled.  In this mode of operation, a Watchdog fault will be reset following a power loss, 

brownout, or power interruption.  Ensure that when the jumper is present or the switch is in the ON 

position the Watchdog Latch function is enabled.  In this mode of operation, a Watchdog fault will 

be retained until a Reset command is issued.  

Provide a jumper that will reverse the active polarity for pin #EE (output relay common).  Ensure 

that when the jumper is not present pin #EE (output relay common) will be considered ‘Active’ at a 

voltage greater than 70 Vrms and ‘Not Active’ at a voltage less than 50 Vrms (Caltrans mode).  

Ensure that when the jumper is present pin #EE (output relay common) will be considered ‘Active’ 

at a voltage less than 50 Vrms and ‘Not Active’ at a voltage greater than 70 Vrms (Failsafe mode). 

In addition to the connectors required by CALTRANS’ 2009 TEES, provide the conflict monitor 

with a red interface connector mounted on the front of the monitor.  Ensure the connector is a 20 pin, 

right angle, center polarized, male connector with latching clip locks and polarizing keys.  Ensure 

the right angle solder tails are designed for a 0.062” thick printed circuit board.  Keying of the 

connector shall be between pins 3 and 5, and between 17 and 19.  Ensure the connector has two rows 

of pins with the odd numbered pins on one row and the even pins on the other row.  Ensure the 

connector pin row spacing is 0.10” and pitch is 0.10”.  Ensure the mating length of the connector 

pins is 0.24”.  Ensure the pins are finished with gold plating 30µ” thick.  
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Ensure the red interface connector pins on the monitor have the following functions: 

 

Pin # Function Pin # Function 

 1 Channel 15 Red  2 Channel 16 Red 

 3 Channel 14 Red  4 Chassis Ground 

 5 Channel 13 Red  6 Special Function 2 

 7 Channel 12 Red  8 Special Function 1 

 9 Channel 10 Red 10 Channel 11 Red 

11 Channel 9 Red 12 Channel 8 Red 

13 Channel 7 Red 14 Channel 6 Red 

15 Channel 5 Red 16 Channel 4 Red 

17 Channel 3 Red 18 Channel 2 Red 

19 Channel 1 Red 20 Red Enable 

 

Ensure that removal of the P20 cable connector will cause the conflict monitor to recognize a 

latching fault condition and place the cabinet into flashing operation.  
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Provide Special Function 1 and Special Function 2 inputs to the unit which shall disable only Red 

Fail Monitoring when either input is sensed active. A Special Function input shall be sensed active 

when the input voltage exceeds 70 Vrms with a minimum duration of 550 ms. A Special Function 

input shall be sensed not active when the input voltage is less than 50 Vrms or the duration is less 

than 250 ms. A Special Function input is undefined by these specifications and may or may not be 

sensed active when the input voltage is between 50 Vrms and 70 Vrms or the duration is between 250 

ms and 550 ms. 

Ensure the conflict monitor recognizes field signal inputs for each channel that meet the following 

requirements: 

 consider a Red input greater than 70 Vrms and with a duration of at least 500 ms as an “on” 

condition;  

 consider a Red input less than 50 Vrms or with a duration of less than 200 ms as an “off” 

condition (no valid signal);   

 consider a Red input between 50 Vrms and 70 Vrms or with a duration between 200 ms and 

500 ms to be undefined by these specifications;   

 consider a Green or Yellow input greater than 25 Vrms and with a duration of at least 500 ms 

as an “on” condition; 

 consider a Green or Yellow input less than 15 Vrms or with a duration of less than 200 ms as 

an “off” condition; and 

 consider a Green or Yellow input between 15 Vrms and 25 Vrms or with a duration between 

200 ms and 500 ms to be undefined by these specifications. 

Provide a conflict monitor that recognizes the faults specified by CALTRANS’ 2009 TEES and 

the following additional faults. Ensure the conflict monitor will trigger upon detection of a fault and 

will remain in the triggered (in fault mode) state until the unit is reset at the front panel or through 

the external remote reset input for the following failures: 

1. Red Monitoring or Absence of Any Indication (Red Failure): A condition in which no 

“on” voltage signal is detected on any of the green, yellow, or red inputs to a given monitor 

channel. If a signal is not detected on at least one input (R, Y, or G) of a conflict monitor 

channel for a period greater than 1000 ms when used with a 170 controller and 1500 ms 

when used with a 2070 controller, ensure monitor will trigger and put the intersection into 

flash. If the absence of any indication condition lasts less than 700 ms when used with a 170 

controller and 1200 ms when used with a 2070 controller, ensure conflict monitor will not 

trigger. Red fail monitoring shall be enabled on a per channel basis by the use of switches 

located on the conflict monitor.  Have red monitoring occur when all of the following input 

conditions are in effect:  

a) Red Enable input to monitor is active (Red Enable voltages are “on” at greater than 70 

Vrms, off at less than 50 Vrms, undefined between 50 and 70 Vrms), and  

b) Neither Special Function 1 nor Special Function 2 inputs are active. 
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c) Pin #EE (output relay common) is not active 

2. Short/Missing Yellow Indication Fault (Clearance Error): Yellow indication following a 

green is missing or shorter than 2.7 seconds (with ± 0.1-second accuracy). If a channel fails 

to detect an “on” signal at the Yellow input for a minimum of 2.7 seconds (± 0.1 second) 

following the detection of an “on” signal at a Green input for that channel, ensure that the 

monitor triggers and generates a clearance/short yellow error fault indication.  Short/missing 

yellow (clearance) monitoring shall be enabled on a per channel basis by the use of switches 

located on the conflict monitor.  This fault shall not occur when the channel is programmed 

for Yellow Inhibit, when the Red Enable signal is inactive or pin #EE (output relay common) 

is active. 

3. Dual Indications on the Same Channel: In this condition, more than one indication 

(R,Y,G) is detected as “on” at the same time on the same channel. If dual indications are 

detected for a period greater than 500 ms, ensure that the conflict monitor triggers and 

displays the proper failure indication (Dual Ind fault). If this condition is detected for less 

than 200 ms, ensure that the monitor does not trigger.  G-Y-R dual indication monitoring 

shall be enabled on a per channel basis by the use of switches located on the conflict monitor.  

G-Y dual indication monitoring shall be enabled for all channels by use of a switch located 

on the conflict monitor. This fault shall not occur when the Red Enable signal is inactive or 

pin #EE (output relay common) is active. 

4. Configuration Settings Change: The configuration settings are comprised of (as a 

minimum) the permissive diode matrix, dual indication switches, yellow disable jumpers, any 

option switches, any option jumpers, and the Watchdog Enable switch.  Ensure the conflict 

monitor compares the current configuration settings with the previous stored configuration 

settings on power-up, on reset, and periodically during operation.  If any of the configuration 

settings are changed, ensure that the conflict monitor triggers and causes the program card 

indicator to flash.  Ensure that configuration change faults are only reset by depressing and 

holding the front panel reset button for a minimum of three seconds.  Ensure the external 

remote reset input does not reset configuration change faults.  

Ensure the conflict monitor will trigger and the AC Power indicator will flash at a rate of 2 Hz ± 

20% with a 50% duty cycle when the AC Line voltage falls below the “drop-out” level.  Ensure the 

conflict monitor will resume normal operation when the AC Line voltage returns above the “restore” 

level.  Ensure the AC Power indicator will remain illuminated when the AC voltage returns above 

the “restore” level.  Should an AC Line power interruption occur while the monitor is in the fault 

mode, then upon restoration of AC Line power, the monitor will remain in the fault mode and the 

correct fault and channel indicators will be displayed. 

Provide a flash interval of at least 6 seconds and at most 10 seconds in duration following a 

power-up, an AC Line interruption, or a brownout restore.  Ensure the conflict monitor will suspend 

all fault monitoring functions, close the Output relay contacts, and flash the AC indicator at a rate of 

4 Hz ± 20% with a 50% duty cycle during this interval.  Ensure the termination of the flash interval 

after at least 6 seconds if the Watchdog input has made 5 transitions between the True and False 

state and the AC Line voltage is greater than the “restore” level.  If the watchdog input has not made 
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5 transitions between the True and False state within 10 ± 0.5 seconds, the monitor shall enter a 

WDT error fault condition. 

Ensure the conflict monitor will monitor an intersection with a minimum of four approaches using 

the four-section Flashing Yellow Arrow (FYA) vehicle traffic signal as outlined by the NCHRP 3-54 

research project for protected-permissive left turn signal displays.  Ensure the conflict monitor will 

operate in the FYA mode and FYAc (Compact) mode as specified below to monitor each channel 

pair for the following fault conditions: Conflict, Flash Rate Detection, Red Fail, Dual Indication, and 

Clearance.  Provide a switch to select between the FYA mode and FYAc mode.  Provide a switch to 

select each FYA phase movement for monitoring. 

 

FYA mode 

 

FYA Signal 

Head 
Phase 1 Phase 3 Phase 5 Phase 7 

Red Arrow Channel 9 Red Channel 10 Red Channel 11 Red Channel 12 Red 

Yellow 

Arrow 

Channel 9 

Yellow 

Channel 10 

Yellow 

Channel 11 

Yellow 

Channel 12 

Yellow 

Flashing 

Yellow 

Arrow 

Channel 9 

Green 

Channel 10 

Green 

Channel 11 

Green 

Channel 12 

Green 

Green 

Arrow 

Channel 1 

Green 
Channel 3 Green Channel 5 Green Channel 7 Green 

 

 

FYAc mode 

 

FYA Signal 

Head 
Phase 1 Phase 3 Phase 5 Phase 7 

Red Arrow Channel 1 Red Channel 3 Red Channel 5 Red Channel 7 Red 

Yellow 

Arrow 

Channel 1 

Yellow 

Channel 3 

Yellow 

Channel 5 

Yellow 

Channel 7 

Yellow 

Flashing 

Yellow 

Arrow 

Channel 1 

Green 
Channel 3 Green Channel 5 Green Channel 7 Green 

Green 

Arrow 

Channel 9 

Green 

Channel 9 

Yellow 

Channel 10 

Green 

Channel 10 

Yellow 
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If a FYA channel pair is enabled for FYA operation, the conflict monitor will monitor the FYA 

logical channel pair for the additional following conditions: 

1. Conflict:  Channel conflicts are detected based on the permissive programming jumpers on 

the program card.  This operation remains unchanged from normal operation except for the 

solid Yellow arrow (FYA clearance) signal. 

2. Yellow Change Interval Conflict:  During the Yellow change interval of the Permissive 

Turn channel (flashing Yellow arrow) the conflict monitor shall verify that no conflicting 

channels to the solid Yellow arrow channel (clearance) are active.  These conflicting 

channels shall be determined by the program card compatibility programming of the 

Permissive Turn channel (flashing Yellow arrow).  During the Yellow change interval of the 

Protected Turn channel (solid Green arrow) the conflict monitor shall verify that no 

conflicting channels to the solid Yellow arrow channel (clearance) are active as determined 

by the program card compatibility programming of the Protected Turn channel (solid Green 

arrow). 

3. Flash Rate Detection:  The conflict monitor unit shall monitor for the absence of a valid 

flash rate for the Permissive turn channel (flashing Yellow arrow).   If the Permissive turn 

channel (flashing Yellow arrow) is active for a period greater than 1600 milliseconds, ensure 

the conflict monitor triggers and puts the intersection into flash. If the Permissive turn 

channel (flashing Yellow arrow) is active for a period less than 1400 milliseconds, ensure the 

conflict monitor does not trigger.  Ensure the conflict monitor will remain in the triggered (in 

fault mode) state until the unit is reset at the front panel or through the external remote reset 

input.  Provide a jumper or switch that will enable and disable the Flash Rate Detection 

function.  Ensure that when the jumper is not present or the switch is in the OFF position the 

Flash Rate Detection function is enabled.  Ensure that when the jumper is present or the 

switch is in the ON position the Flash Rate Detection function is disabled.   

4. Red Monitoring or Absence of Any Indication (Red Failure):  The conflict monitor unit 

shall detect a red failure if there is an absence of voltage on all four of the inputs of a FYA 

channel pair (RA, YA, FYA, GA).     

5. Dual Indications on the Same Channel:  The conflict monitor unit shall detect a dual 

indication if two or more inputs of a FYA channel pair (RA, YA, FYA, GA) are “on” at the 

same time.     

6. Short/Missing Yellow Indication Fault (Clearance Error):  The conflict monitor unit shall 

monitor the solid Yellow arrow for a clearance fault when terminating both the Protected 

Turn channel (solid Green arrow) interval and the Permissive Turn channel (flashing Yellow 

arrow) interval. 

Ensure that the conflict monitor will log at least nine of the most recent events detected by the 

monitor in non-volatile EEPROM memory (or equivalent).  For each event, record at a minimum the 

time, date, type of event, status of each field signal indication with RMS voltage, and specific 

channels involved with the event.  Ensure the conflict monitor will log the following events: monitor 

reset, configuration, previous fault, and AC line.  Furnish the signal sequence log that shows all 

channel states (Greens, Yellows, and Reds) and the Red Enable State for a minimum of 2 seconds 

prior to the current fault trigger point.  Ensure the display resolution of the inputs for the signal 

sequence log is not greater than 50 ms.   
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For conflict monitors used within an Ethernet communications system, provide a conflict 

monitor with an Ethernet 10/100 Mbps, RJ-45 port for data communication access to the monitor by 

a local notebook computer and remotely via a workstation or notebook computer device connected 

to the signal system local area network.  The Ethernet port shall be electrically isolated from the 

conflict monitor’s electronics and shall provide a minimum of 1500 Vrms isolation.  Integrate 

monitor with Ethernet network in cabinet.  Provide software to retrieve the time and date from a 

network server in order to synchronize the on-board times between the conflict monitor and the 

controller.  Furnish and install the following Windows based, graphic user interface software on 

workstations and notebook computers where the signal system client software is installed: 1) 

software to view and retrieve all event log information, 2) software that will search and display a list 

of conflict monitor IP addresses and IDs on the network, and 3) software to change the conflict 

monitor’s network parameters such as IP address and subnet mask.   

For non-Ethernet connected monitors, provide a RS-232C/D compliant port (DB-9 female 

connector) on the front panel of the conflict monitor in order to provide communications from the 

conflict monitor to the 170/2070 controller or to a Department-furnished laptop computer.  

Electrically isolate the port interface electronics from all monitor electronics, excluding Chassis 

Ground.  Ensure that the controller can receive all event log information through a controller 

Asynchronous Communications Interface Adapter (Type 170E) or Async Serial Comm Module 

(2070).  Furnish and connect a serial cable from the conflict monitor’s DB-9 connector to Comm 

Port 1 of the 2070 controller.  Ensure conflict monitor communicates with the controller.  Provide a 

Windows based graphic user interface software to communicate directly through the same monitor 

RS-232C/D compliant port to retrieve and view all event log information to a Department-furnished 

laptop computer.  The RS-232C/D compliant port on the monitor shall allow the monitor to function 

as a DCE device with pin connections as follows: 

  

Conflict Monitor RS-232C/D (DB-9 Female) Pinout 

Pin Number Function I/O 

1 DCD O 

2 TX Data O 

3 RX Data I 

4 DTR I 

5 Ground - 

6 DSR O 

7 CTS I 

8 RTS O 

9 NC - 
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MONITOR BOARD EDGE CONNECTOR 

Pin # Function (Back Side) Pin # Function (Component 

Side) 

1 Channel 2 Green A Channel 2 Yellow 

2 Channel 13 Green B Channel 6 Green 

3 Channel 6 Yellow C Channel 15 Green 

4 Channel 4 Green D Channel 4 Yellow 

5 Channel 14 Green E Channel 8 Green 

6 Channel 8 Yellow F Channel 16 Green 

7 Channel 5 Green H Channel 5 Yellow 

8 Channel 13 Yellow J Channel 1 Green 

9 Channel 1 Yellow K Channel 15 Yellow 

10 Channel 7 Green L Channel 7 Yellow 

11 Channel 14 Yellow M Channel 3 Green 

12 Channel 3 Yellow N Channel 16 Yellow 

13 Channel 9 Green P Channel 17 Yellow 

14 Channel 17 Green R Channel 10 Green 

15 Channel 11 Yellow S Channel 11 Green 

16 Channel 9 Yellow T Channel 18 Yellow 

17 Channel 18 Green U Channel 10 Yellow 

--  --  

18 Channel 12 Yellow V Channel 12 Green 

19 Channel 17 Red W Channel 18 Red 

20 Chassis Ground X Not Assigned 

21 AC- Y DC Common 

22 Watchdog Timer Z External Test Reset 

23 +24VDC AA +24VDC 

24 Tied to Pin 25 BB Stop Time (Output) 

25 Tied to Pin 24 CC Not Assigned 

26 Not Assigned DD Not Assigned 

27 Relay Output, Side #3, N.O. EE Relay Output,Side 

#2,Common 

28 Relay Output, Side #1, N.C. FF AC+ 

 

                --  Slotted for keying between Pins 17/U and 18/V 
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CONFLICT PROGRAM CARD PIN ASSIGNMENTS 

Pin # Function (Back Side) Pin # Function (Component 

Side) 

1 Channel 2 Green A Channel 1 Green 

2 Channel 3 Green B Channel 2 Green 

3 Channel 4 Green C Channel 3 Green 

4 Channel 5 Green D Channel 4 Green 

5 Channel 6 Green E Channel 5 Green 

6 Channel 7 Green F Channel 6 Green 

7 Channel 8 Green H Channel 7 Green 

8 Channel 9 Green J Channel 8 Green 

9 Channel 10 Green K Channel 9 Green 

10 Channel 11 Green L Channel 10 Green 

11 Channel 12 Green M Channel 11 Green 

12 Channel 13 Green N Channel 12 Green 

13 Channel 14 Green P Channel 13 Green 

14 Channel 15 Green R Channel 14 Green 

15 Channel 16 Green S Channel 15 Green 

16 N/C T PC AJAR 

17 Channel 1 Yellow U Channel 9 Yellow 

18 Channel 2 Yellow V Channel 10 Yellow 

19 Channel 3 Yellow W Channel 11 Yellow 

20 Channel 4 Yellow X Channel 12 Yellow 

21 Channel 5 Yellow Y Channel 13 Yellow 

22 Channel 6 Yellow Z Channel 14 Yellow 

23 Channel 7 Yellow AA Channel 15 Yellow 

24 Channel 8 Yellow BB Channel 16 Yellow 

--  --  

25 Channel 17 Green CC Channel 17 Yellow 

26 Channel 18 Green DD Channel 18 Yellow 

27 Channel 16 Green EE PC AJAR (Program Card) 

28 Yellow Inhibit Common FF Channel 17 Green 

 

                --  Slotted for keying between Pins 24/BB and 25/CC 
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E. Preemption and Sign Control Box 

Provide preemption and sign control box to operate in a Model 332 and Model 336S cabinet.  

Provide hardware to mount the box to the cage of the cabinet to ensure the front side is facing the 

opposite side of the cabinet.  Furnish the material of the box from a durable finished metallic or 

thermoplastic case.  Ensure the size of the box is not greater than 7(l) x 5(w) x 5(d) inches.  Ensure 

that no modification is necessary to mount the box on the cabinet cage. 

Provide the following components in the preemption and sign control box: relays, fuses, terminal 

blocks, MOVs, resistor, RC network, lamp, and push button switch.   

Provide UL Listed or Recognized relay K1 as a DPDT enclosed relay (120 VAC, 60 Hz coil) 

with an 8-pin octal-style plug and associated octal base.  Provide contact material made of AgCdO 

with a 10 amp, 240 VAC rating.  Ensure the relay has a specified pickup voltage of 102 VAC.   

Provide relay SSR1 as a Triac SPST normally open solid state relay that is rated for 120 VAC 

input and zero-crossing (resistive load) 25 amp @ 120 VAC output.  Ensure the relay turns on at 90 

Vrms within 10 ms and turns off at 10 Vrms within 40 ms.  Ensure the relay has physical 
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characteristics as shown in the wiring detail in Figure 1.  Provide 4 terminal screws with saddle 

clamps. 

Provide fuses F1 and F2 as a UL Listed ¼″ x 1-1/4″ glass tube rated at 250 volts with a 10kA 

interrupting rating.  Ensure F1 non-delay (fast-acting) and F2 slow-blow (time-delay) fuses have a 

maximum opening times of 60 minutes and 120 seconds for currents of 135 and 200 percent of the 

ampere rating, respectively.  Ensure F2 slow-blow (time-delay) fuses have a minimum opening 

times of 12 seconds at 200 percent of the ampere rating.  Provide fuse holders that are UL 

Recognized panel-mounted holders rated 250V, 15 ampere minimum with bayonet-type knobs 

which accept ¼″ x 1-1/4″ glass tube fuses.  

Provide terminal blocks that are rated for 300V and are made of electrical grade thermoplastic or 

thermosetting plastic.  Ensure each terminal block is of closed back design and has recessed-screw 

terminals with molded barriers between terminals.  Ensure each terminal block is labeled with a 

block designation.  Ensure each terminal is labeled with the function and a number. 

Provide 3/4-inch diameter radial lead UL-recognized metal oxide varistors (MOVs) that have 

electrical performance as outlined below. 

PROPERTIES OF MOV SURGE PROTECTOR 

Maximum Continuous Applied Voltage at 

185°  F 

150 VAC (RMS) 

200 VDC 

Maximum Peak 8x20µs Current at 185°  F 6500 A 

Maximum Energy Rating at 185°  F 80 J 

Voltage Range 1 mA DC Test at 77°  F 212-268 V 

Max. Clamping Voltage 8x20µs, 100A at 

77°  F 
395 V 

Typical Capacitance (1 MHz) at 77°  F 1600 pF 

 

Provide resistor R1 as a 2K ohm, 12 watt, wirewound resistor with tinned terminals and 

attaching leads.  Ensure the resistor is spaced apart from surrounding wires. 

Provide a LED or incandescent lamp that has a voltage rating of 120 VAC with a minimum life 

rating at 50,000 hours. 

  

Wire the preemption and sign control box as shown in Figure 1. 
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Figure 1 
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7.3. MATERIALS – TYPE 170 DETECTOR SENSOR UNITS 

Furnish detector sensor units that comply with Chapter 5 Section 1, “General Requirements,” 

and Chapter 5 Section 2, “Model 222 & 224 Loop Detector Sensor Unit Requirements,” of the 

CALTRANS “Transportation Electrical Equipment Specifications” dated March 12, 2009 with 

Erratum 1. 

7.4. MATERIALS – TYPE 2070E CONTROLLERS 

Furnish model 2070E controller units that conform to CALTRANS Transportation Electrical 

Equipment Specifications (TEES) (dated March 12, 2009, plus Errata 1 dated January 21, 2010 and 

Errata 2 dated December 5, 2014) except as required herein.  

The Department will provide software at the beginning of the burning-in period. Contractor shall 

give 5 working days notice before needing software. Program software provided by the Department. 

Provide model 2070E controllers with OS-9 release 1.3.1 or later with kernel edition #380 or 

later operating software and device drivers, composed of the unit chassis and at a minimum the 

following modules and assemblies: 

 MODEL 2070-1E, CPU Module, Single Board, with 8Mb Datakey (blue in color)  

 MODEL 2070-2E+, Field I/O Module (FI/O) 

 Note: Configure the Field I/O Module to disable both the External WDT 

Shunt/Toggle Switch and SP3 (SP3 active indicator is “off”) 

 MODEL 2070-3B, Front Panel Module (FP), Display B (8x40) 

 MODEL 2070-4A, Power Supply Module, 10 AMP 

 MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) 

 



INSURANCE SPECIAL PROVISIONS  (04/15)

CSX TRANSPORTATION, INC. 

STATE PROJECT:  U-5795, 44366.2.1 COUNTY: Johnston 

A. In addition to any other forms of insurance or bonds required under the terms of the 

contract and specifications, the Prime Contractor will be required to carry insurance of 

the following kinds and amounts: 

1. CONTRACTOR’S COMMERCIAL GENERAL LIABILITY INSURANCE:

The Contractor shall procure and maintain, at its expense, an original and one 

certified copy of the policy to the Department as evidence of: 

a. Statutory Worker’s Compensation and Employers Liability Insurance

with available limits of not less than $1,000,000, which insurance must

contain a waiver of subrogation against CSXT and its Affiliates

b. Commercial General Liability coverage (inclusive of contractual

liability) with available limits of not less than $5,000,000 in combined

single limits for bodily injury and property damage and covering the

contractual liabilities assumed under this Agreement

c. Business automobile liability insurance with available limits of not less

than $1,000,000 combined single limit for bodily injury and/or property

damage per occurrence

d. Such other insurance as CSXT may reasonably require.

Upon request, Licensee shall provide CSXT with a copy of Licensee’s applicable 

insurance policies.  A policy endorsement naming CSXT as an additional insured 

and specifying such coverage shall be furnished to CSXT, and the required 

coverage will be kept in force until all of the licensee’s obligations under this 

Agreement have been fully discharged and fulfilled, or until Licensee shall have 

been specifically released by a written instrument signed by an authorized officer 

of CSXT.   

The insurance policies shall provide that the insurance carrier must give CSXT 

notice at least thirty (30) days in advance of cancellation of coverage, of any change 

in coverage, or of cancellation of the policy.  Notwithstanding any provisions of 

this Section, the liability assumed by Licensee shall not be limited to the required 

insurance. 
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2. RAILROAD PROTECTIVE LIABILITY INSURANCE:

The Contractor shall furnish to the Department an original and one duplicate of 

the Railroad Protective Liability Insurance Policy to protect CSXT in connection 

with operations to be performed on or adjacent to CSXT right of way.  The 

specifications for proper evidence of insurance are as follows: 

a) The Insurer must be financially stable and rated A- or better in A. M.

Best Insurance Reports.

b) The policy must be written using the ISO/RIMA Form of Railroad

Protective Insurance - Insurance Services Office (ISO) Form CG 00 35.

c) Named Insured and Address:

CSX Transportation, Inc. 

Insurance Dept.  (C- 907) 

500 Water Street 

Jacksonville, FL  32202 

d) Limits of Liability:  $5,000,000 per occurrence, $10,000,000 annual

aggregate required.

e) Name and Address of Contractor must be shown on the Declarations

page.

f) Name and Address of the Project Sponsor must be shown on the

Declarations page.

Description of operations must appear on the Declarations page and must match the project 

description, including project or contract identification numbers.   

The Description and Designation shall read:  All construction within Railroad R/W for 

widening and improving the crossing on Ricks Road (SR 2302) at Milepost A 161.84 and 

crossing # 629 956C for NCDOT project U-5795 in Selma, NC.   

Authorized endorsements: 

 A. Must 

1) Pollution Exclusion Amendment - CG  28 31

(Not required with CG  00 35 01 96 and newer versions)

2) Delete Common Policy Conditions – Section E. Premiums

 B.  Acceptable 

1) Broad Form Nuclear Exclusion - IL 00 21

2) 30-day Advance Notice of Non-renewal

3) Required State Cancellation Endorsement

4) Quick Reference or Index - CL/IL 240
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 C.  Unacceptable 

1) Any Pollution Exclusion Endorsement except CG 28 31

2) Any Punitive or Exemplary Damages Exclusion

3) Any endorsement not named in A or B

4) Any type of deductible policy

5) A “Common Policy Conditions” Endorsement

You must submit the original policy, via the Department of Transportation, for our 

approval and filing prior to the commencement of construction or demolition operations. 

B. Prior to entry on CSXT right-of-way, the original Railroad Protective Liability 

Insurance Policy shall be submitted by the Prime Contractor to the Department at 

the address below for its review and transmittal to CSXT.  In addition, certificates 

of insurance evidencing the Prime Contractor’s Commercial General Liability 

Insurance shall be “issued” to CSXT and the Department at the addresses below, 

and forwarded to the Department for its review and transmittal to CSXT.  No 

work will be permitted by CSXT on its right-of-way until it has reviewed and 

approved the evidence of insurance required herein.  

DEPARTMENT: RAILROAD: 

Department of Transportation  CSX Transportation, Inc. 

Rail Division  insurancedocuments@csx.com 

C/O Meredith McLamb and 

1556 Mail Service Center Randy.Koonce@arcadis.com 

Raleigh NC  27699-1556 

C. All insurance herein before specified shall be carried until the final inspection and 

acceptance of the project, or that portion of the project within railroad right-of-way, 

by the Department of Transportation or, in the case of subcontractors, until the 

Contractor furnishes a letter to the Engineer stating that the subcontractor has 

completed his subcontracted work within railroad right-of-way to the satisfaction 

of the Contractor and that the Contractor will accomplish any additional work 

necessary on railroad right-of-way with his own forces.  It is understood that the 

amounts specified are minimum amounts and that the Contractor may carry 

insurance in larger amounts if he so desires.  As to "aggregate limits", if the insurer 

establishes loss reserves equal to or in excess of the aggregate limit specified in any 

of the required insurance policies, Contractor shall immediately notify the 

Department of Transportation and shall cease all operations until the aggregate limit 

is reinstated.  If the insurer establishes loss reserves equal to or in excess of one/half 

of the aggregate limit, Contractor shall arrange to restore the aggregate limit to at 

least the minimum amount stated in these requirements.  Any insurance policies 

and certificates taken out and furnished due to these requirements shall be approved 

by the Department of Transportation and the Railroad Company as to form and 

amount prior to beginning work on railroad right-of-way.   
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No extra allowance will be made for the insurance required hereunder; the entire 

cost of same is to be included in the unit contract price bids for the several pay 

items. 

D. The insurance required herein shall in no way serve to limit the liability of 

Department or its Contractors under the terms of this agreement. 

RAILROAD SITE DATA: 

The following information is provided as a convenience to the Contractor.  This 

information is subject to change and the Contractor should contact the Railroad to verify 

the accuracy.  Since this information is shown as a convenience to the Contractor but is 

subject to change, the Contractor shall have no claims whatsoever against either the 

Railroad or the Department of Transportation for any delays or additional costs incurred 

based on changes in this information. 

Number of tracks  - _____2______ 

Number of trains per day - _____58_____ 

Maximum speed of trains - _____79mph____ 
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PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 3-21-17) Z-1 

PERMITS 
 

The Contractor's attention is directed to the following permits, which have been issued to the 

Department of Transportation by the authority granting the permit. 
 

PERMIT AUTHORITY GRANTING THE PERMIT 

Dredge and Fill and/or  

Work in Navigable Waters (404) 
U. S. Army Corps of Engineers 

Water Quality (401) 
Division of Environmental Management, DEQ 

State of North Carolina 
 

The Contractor shall comply with all applicable permit conditions during construction of this 

project.  Those conditions marked by * are the responsibility of the Department and the Contractor 

has no responsibility in accomplishing those conditions. 
 

Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2018 Standard 

Specifications and the following: 
 

Should the Contractor propose to utilize construction methods (such as temporary structures or fill 

in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 

identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 

Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 

permit action is required.  The Contractor shall also be responsible for initiating the request for the 

authorization of such construction method by the permitting agency.  The request shall be 

submitted through the Engineer.  The Contractor shall not utilize the construction method until it 

is approved by the permitting agency.  The request normally takes approximately 60 days to 

process; however, no extensions of time or additional compensation will be granted for delays 

resulting from the Contractor's request for approval of construction methods not specifically 

identified in the permit. 
 

Where construction moratoriums are contained in a permit condition which restricts the 

Contractor's activities to certain times of the year, those moratoriums will apply only to the 

portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 

that activities outside those areas is done in such a manner as to not affect the restricted 

waters, wetlands or buffer zones. 

11/29/2017 | 8:35 AM EST
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NATIONWIDE PERMIT 14
DEPARTMENT OF THE ARMY

CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS

FEDERAL REGISTER
AUTHORIZED MARCH 19, 2017

Linear Transportation Projects. Activities required for crossings of waters of the United
States associated with the construction, expansion, modification, or improvement of linear 
transportation projects (e.g., roads, highways, railways, trails, airport runways, and taxiways) 
in waters of the United States. For linear transportation projects in non-tidal waters, the 
discharge cannot cause the loss of greater than 1/2-acre of waters of the United States. For 
linear transportation projects in tidal waters, the discharge cannot cause the loss of greater 
than 1/3-acre of waters of the United States. Any stream channel modification, including bank 
stabilization, is limited to the minimum necessary to construct or protect the linear
transportation project; such modifications must be in the immediate vicinity of the project.

This NWP also authorizes temporary structures, fills, and work, including the use of 
temporary mats, necessary to construct the linear transportation project. Appropriate measures 
must be taken to maintain normal downstream flows and minimize flooding to the maximum 
extent practicable, when temporary structures, work, and discharges, including cofferdams, 
are necessary for construction activities, access fills, or dewatering of construction sites. 
Temporary fills must consist of materials, and be placed in a manner, that will not be eroded 
by expected high flows. Temporary fills must be removed in their entirety and the affected 
areas returned to pre-construction elevations. The areas affected by temporary fills must be 
revegetated, as appropriate.

This NWP cannot be used to authorize non-linear features commonly associated with
transportation projects, such as vehicle maintenance or storage buildings, parking lots, train 
stations, or aircraft hangars.

Notification: The permittee must submit a pre-construction notification to the district engineer
prior to commencing the activity if: (1) the loss of waters of the United States exceeds 1/10-
acre; or (2) there is a discharge in a special aquatic site, including wetlands. (See general 
condition 32.) (Authorities: Sections 10 and 404) 

Note 1: For linear transportation projects crossing a single waterbody more than one time at 
separate and distant locations, or multiple waterbodies at separate and distant locations, each 
crossing is considered a single and complete project for purposes of NWP authorization. 
Linear transportation projects must comply with 33 CFR 330.6(d). 

Note 2: Some discharges for the construction of farm roads or forest roads, or temporary
roads for moving mining equipment, may qualify for an exemption under section 404(f) of the 
Clean Water Act (see 33 CFR 323.4). 

Note 3: For NWP 14 activities that require pre-construction notification, the PCN must 
include any other NWP(s), regional general permit(s), or individual permit(s) used or intended 

P-2



2

to be used to authorize any part of the proposed project or any related activity, including other
separate and distant crossings that require Department of the Army authorization but do not 
require pre-construction notification (see paragraph (b) of general condition 32). The district 
engineer will evaluate the PCN in accordance with Section D, “District Engineer’s Decision.” 
The district engineer may require mitigation to ensure that the authorized activity results in no
more than minimal individual and cumulative adverse environmental effects (see general
condition 23).
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NATIONWIDE PERMIT GENERAL CONDITIONS

The following General Conditions must be followed in order for any authorization by a NWP to 
be valid: 

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation. 

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through 
regulations or otherwise, must be installed and maintained at the permittee's expense on
authorized facilities in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United
States require the removal, relocation, or other alteration, of the structure or work herein
authorized, or if, in the opinion of the Secretary of the Army or his authorized representative, 
said structure or work shall cause unreasonable obstruction to the free navigation of the 
navigable waters, the permittee will be required, upon due notice from the Corps of Engineers,
to remove, relocate, or alter the structural work or obstructions caused thereby, without expense
to the United States. No claim shall be made against the United States on account of any such 
removal or alteration.

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life
cycle movements of those species of aquatic life indigenous to the waterbody, including those 
species that normally migrate through the area, unless the activity's primary purpose is to
impound water. All permanent and temporary crossings of waterbodies shall be suitably 
culverted, bridged, or otherwise designed and constructed to maintain low flows to sustain the 
movement of those aquatic species. If a bottomless culvert cannot be used, then the crossing 
should be designed and constructed to minimize adverse effects to aquatic life movements. 

3. Spawning Areas. Activities in spawning areas during spawning seasons must
be avoided to the maximum extent practicable. Activities that result in the physical
destruction (e.g., through excavation, fill, or downstream smothering by substantial turbidity)
of an important spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United States that
serve as breeding areas for migratory birds must be avoided to the maximum extent
practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish
populations, unless the activity is directly related to a shellfish harvesting activity
authorized by NWPs 4 and 48, or is a shellfish seeding or habitat restoration activity
authorized by NWP 27. 

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris,
car bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see section 307 of the Clean Water Act).
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7. Water Supply Intakes. No activity may occur in the proximity of a public water
supply intake, except where the activity is for the repair or improvement of public water supply 
intake structures or adjacent bank stabilization. 

8. Adverse Effects From Impoundments. If the activity creates an impoundment
of water, adverse effects to the aquatic system due to accelerating the passage of water,
and/or restricting its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-
construction course, condition, capacity, and location of open waters must be maintained for 
each activity, including stream channelization, storm water management activities, and 
temporary and permanent road crossings, except as provided below. The activity must be 
constructed to withstand expected high flows. The activity must not restrict or impede the 
passage of normal or high flows, unless the primary purpose of the activity is to impound water 
or manage high flows. The activity may alter the pre-construction course, condition, capacity,
and location of open waters if it benefits the aquatic environment (e.g., stream restoration or 
relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable
FEMA-approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed
on mats, or other measures must be taken to minimize soil disturbance. 

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment
controls must be used and maintained in effective operating condition during construction, and
all exposed soil and other fills, as well as any work below the ordinary high water mark or 
high tide line, must be permanently stabilized at the earliest practicable date. Permittees are
encouraged to perform work within waters of the United States during periods of low-flow or 
no-flow, or during low tides. 

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety
and the affected areas returned to pre-construction elevations. The affected areas must be 
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be properly
maintained, including maintenance to ensure public safety and compliance with applicable
NWP general conditions, as well as any activity-specific conditions added by the district
engineer to an NWP authorization. 

15. Single and Complete Project. The activity must be a single and complete
project. The same NWP cannot be used more than once for the same single and complete
project.

16. Wild and Scenic Rivers.  (a) No NWP activity may occur in a component of
the National Wild and Scenic River System, or in a river officially designated by Congress as a 
“study river” for possible inclusion in the system while the river is in an official study status, 
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unless the appropriate Federal agency with direct management responsibility for such river, 
has determined in writing that the proposed activity will not adversely affect the Wild and 
Scenic River designation or study status.

(b) If a proposed NWP activity will occur in a component of the National Wild and
Scenic River System, or in a river officially designated by Congress as a “study river” for 
possible inclusion in the system while the river is in an official study status, the permittee must 
submit a pre-construction notification (see general condition 32). The district engineer will 
coordinate the PCN with the Federal agency with direct management responsibility for that
river. The permittee shall not begin the NWP activity until notified by the district engineer that 
the Federal agency with direct management responsibility for that river has determined in
writing that the proposed NWP activity will not adversely affect the Wild and Scenic River 
designation or study status. 

(c) Information on Wild and Scenic Rivers may be obtained from the appropriate 
Federal land management agency responsible for the designated Wild and Scenic River or 
study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land Management,
U.S. Fish and Wildlife Service). Information on these rivers is also available at:
http://www.rivers.gov/.

17. Tribal Rights. No NWP activity may cause more than minimal adverse effects
on tribal rights (including treaty rights), protected tribal resources, or tribal lands. 

18. Endangered Species. (a) No activity is authorized under any NWP which is
likely to directly or indirectly jeopardize the continued existence of a threatened or endangered
species or a species proposed for such designation, as identified under the Federal Endangered 
Species Act (ESA), or which will directly or indirectly destroy or adversely modify the critical
habitat of such species. No activity is authorized under any NWP which “may affect” a listed 
species or critical habitat, unless ESA section 7 consultation addressing the effects of the 
proposed activity has been completed. Direct effects are the immediate effects on listed species 
and critical habitat caused by the NWP activity. Indirect effects are those effects on listed
species and critical habitat that are caused by the NWP activity and are later in time, but still
are reasonably certain to occur.

(b) Federal agencies should follow their own procedures for complying with the 
requirements of the ESA. If pre-construction notification is required for the proposed activity, 
the Federal permittee must provide the district engineer with the appropriate documentation to 
demonstrate compliance with those requirements. The district engineer will verify that the 
appropriate documentation has been submitted. If the appropriate documentation has not been
submitted, additional ESA section 7 consultation may be necessary for the activity and the 
respective federal agency would be responsible for fulfilling its obligation under section 7 of 
the ESA.

(c) Non-federal permittees must submit a pre-construction notification to the 
district engineer if any listed species or designated critical habitat might be affected or is in the 
vicinity of the activity, or if the activity is located in designated critical habitat, and shall not 
begin work on the activity until notified by the district engineer that the requirements of the 
ESA have been satisfied and that the activity is authorized. For activities that might affect
Federally-listed endangered or threatened species or designated critical habitat, the pre-
construction notification must include the name(s) of the endangered or threatened species that
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might be affected by the proposed activity or that utilize the designated critical habitat that 
might be affected by the proposed activity. The district engineer will determine whether the 
proposed activity “may affect” or will have “no effect” to listed species and designated critical 
habitat and will notify the non- Federal applicant of the Corps’ determination within 45 days of 
receipt of a complete pre- construction notification. In cases where the non-Federal applicant
has identified listed species or critical habitat that might be affected or is in the vicinity of the 
activity, and has so notified the Corps, the applicant shall not begin work until the Corps has
provided notification that the proposed activity will have “no effect” on listed species or critical
habitat, or until ESA section 7 consultation has been completed. If the non-Federal applicant has
not heard back from the Corps within 45 days, the applicant must still wait for notification from 
the Corps. 

(d) As a result of formal or informal consultation with the FWS or NMFS the 
district engineer may add species-specific permit conditions to the NWPs.

(e) Authorization of an activity by an NWP does not authorize the “take” of a 
threatened or endangered species as defined under the ESA. In the absence of separate 
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take” 
provisions, etc.) from the FWS or the NMFS, the Endangered Species Act prohibits any person
subject to the jurisdiction of the United States to take a listed species, where "take" means to
harass, harm, pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage 
in any such conduct. The word “harm” in the definition of “take'' means an act which actually
kills or injures wildlife. Such an act may include significant habitat modification or degradation
where it actually kills or injures wildlife by significantly impairing essential behavioral
patterns, including breeding, feeding or sheltering.

(f) If the non-federal permittee has a valid ESA section 10(a)(1)(B) incidental take
permit with an approved Habitat Conservation Plan for a project or a group of projects that
includes the proposed NWP activity, the non-federal applicant should provide a copy of that 
ESA section 10(a)(1)(B) permit with the PCN required by paragraph (c) of this general
condition. The district engineer will coordinate with the agency that issued the ESA section
10(a)(1)(B) permit to determine whether the proposed NWP activity and the associated
incidental take were considered in the internal ESA section 7 consultation conducted for the 
ESA section 10(a)(1)(B) permit. If that coordination results in concurrence from the agency 
that the proposed NWP activity and the associated incidental take were considered in the 
internal ESA section 7 consultation for the ESA section 10(a)(1)(B) permit, the district 
engineer does not need to conduct a separate ESA section 7 consultation for the proposed NWP
activity.  The district engineer will notify the non-federal applicant within 45 days of receipt of 
a complete pre-construction notification whether the ESA section 10(a)(1)(B) permit covers the 
proposed NWP activity or whether additional ESA section 7 consultation is required. 

(g) Information on the location of threatened and endangered species and their
critical habitat can be obtained directly from the offices of the FWS and NMFS or their world 
wide web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://www.nmfs.noaa.gov/pr/species/esa/ respectively.

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
ensuring their action complies with the Migratory Bird Treaty Act and the Bald and Golden
Eagle Protection Act. The permittee is responsible for contacting appropriate local office of the 
U.S. Fish and Wildlife Service to determine applicable measures to reduce impacts to migratory 
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birds or eagles, including whether “incidental take” permits are necessary and available under 
the Migratory Bird Treaty Act or Bald and Golden Eagle Protection Act for a particular
activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may have the potential to cause effects to properties listed, or eligible for listing, in the 
National Register of Historic Places, the activity is not authorized, until the requirements of 
Section 106 of the National Historic Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for complying with the 
requirements of section 106 of the National Historic Preservation Act. If pre-construction 
notification is required for the proposed NWP activity, the Federal permittee must provide the 
district engineer with the appropriate documentation to demonstrate compliance with those 
requirements. The district engineer will verify that the appropriate documentation has been 
submitted. If the appropriate documentation is not submitted, then additional consultation
under section 106 may be necessary. The respective federal agency is responsible for fulfilling
its obligation to comply with section 106. 

(c) Non-federal permittees must submit a pre-construction notification to the 
district engineer if the NWP activity might have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on
the National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties might have the 
potential to be affected by the proposed NWP activity or include a vicinity map indicating the 
location of the historic properties or the potential for the presence of historic properties. 
Assistance regarding information on the location of, or potential for, the presence of historic
properties can be sought from the State Historic Preservation Officer, Tribal Historic 
Preservation Officer, or designated tribal representative, as appropriate, and the National 
Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction 
notifications, district engineers will comply with the current procedures for addressing the 
requirements of section 106 of the National Historic Preservation Act. The district engineer 
shall make a reasonable and good faith effort to carry out appropriate identification efforts,
which may include background research, consultation, oral history interviews, sample field
investigation, and field survey. Based on the information submitted in the PCN and these 
identification efforts, the district engineer shall determine whether the proposed NWP activity
has the potential to cause effects on the historic properties. Section 106 consultation is not 
required when the district engineer determines that the activity does not have the potential to
cause effects on historic properties (see 36 CFR 800.3(a)). Section 106 consultation is required
when the district engineer determines that the activity has the potential to cause effects on 
historic properties. The district engineer will conduct consultation with consulting parties 
identified under 36 CFR 800.2(c) when he or she makes any of the following effect 
determinations for the purposes of section 106 of the NHPA: no historic properties affected, no 
adverse effect, or adverse effect.  Where the non-Federal applicant has identified historic 
properties on which the activity might have the potential to cause effects and so notified the 
Corps, the non-Federal applicant shall not begin the activity until notified by the district 
engineer either that the activity has no potential to cause effects to historic properties or that 
NHPA section 106 consultation has been completed. 
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(d) For non-federal permittees, the district engineer will notify the prospective
permittee within 45 days of receipt of a complete pre-construction notification whether NHPA 
section 106 consultation is required.  If NHPA section 106 consultation is required, the district 
engineer will notify the non-Federal applicant that he or she cannot begin the activity until 
section 106 consultation is completed. If the non-Federal applicant has not heard back from the 
Corps within 45 days, the applicant must still wait for notification from the Corps. 

(e) Prospective permittees should be aware that section 110k of the NHPA (54
U.S.C. 306113) prevents the Corps from granting a permit or other assistance to an applicant 
who, with intent to avoid the requirements of section 106 of the NHPA, has intentionally
significantly adversely affected a historic property to which the permit would relate, or having 
legal power to prevent it, allowed such significant adverse effect to occur, unless the Corps, 
after consultation with the Advisory Council on Historic Preservation (ACHP), determines that
circumstances justify granting such assistance despite the adverse effect created or permitted 
by the applicant. If circumstances justify granting the assistance, the Corps is required to
notify the ACHP and provide documentation specifying the circumstances, the degree of 
damage to the integrity of any historic properties affected, and proposed mitigation.  This 
documentation must include any views obtained from the applicant, SHPO/THPO, appropriate 
Indian tribes if the undertaking occurs on or affects historic properties on tribal lands or affects
properties of interest to those tribes, and other parties known to have a legitimate interest in the
impacts to the permitted activity on historic properties. 

21. Discovery of Previously Unknown Remains and Artifacts.  If you discover
any previously unknown historic, cultural or archeological remains and artifacts while
accomplishing the activity authorized by this permit, you must immediately notify the district 
engineer of what you have found, and to the maximum extent practicable, avoid construction 
activities that may affect the remains and artifacts until the required coordination has been 
completed. The district engineer will initiate the Federal, Tribal, and state coordination 
required to determine if the items or remains warrant a recovery effort or if the site is eligible 
for listing in the National Register of Historic Places.

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research
Reserves. The district engineer may designate, after notice and opportunity for public 
comment, additional waters officially designated by a state as having particular environmental 
or ecological significance, such as outstanding national resource waters or state natural 
heritage sites. The district engineer may also designate additional critical resource waters after 
notice and opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for 
any activity within, or directly affecting, critical resource waters, including wetlands adjacent 
to such waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, 38, and 
54, notification is required in accordance with general condition 32, for any activity proposed in
the designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts 
to the critical resource waters will be no more than minimal.
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23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that the individual and
cumulative adverse environmental effects are no more than minimal:

(a) The activity must be designed and constructed to avoid and minimize adverse
effects, both temporary and permanent, to waters of the United States to the maximum extent
practicable at the project site (i.e., on site). 

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or 
compensating for resource losses) will be required to the extent necessary to ensure that the 
individual and cumulative adverse environmental effects are no more than minimal.

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for
all wetland losses that exceed 1/10-acre and require pre-construction notification, unless the 
district engineer determines in writing that either some other form of mitigation would be 
more environmentally appropriate or the adverse environmental effects of the proposed 
activity are no more than minimal, and provides an activity-specific waiver of this
requirement. For wetland losses of 1/10-acre or less that require pre-construction notification,
the district engineer may determine on a case-by-case basis that compensatory mitigation is
required to ensure that the activity results in only minimal adverse environmental effects.

(d) For losses of streams or other open waters that require pre-construction
notification, the district engineer may require compensatory mitigation to ensure that the 
activity results in no more than minimal adverse environmental effects. Compensatory
mitigation for losses of streams should be provided, if practicable, through stream
rehabilitation, enhancement, or preservation, since streams are difficult-to-replace resources
(see 33 CFR 332.3(e)(3)). 

(e) Compensatory mitigation plans for NWP activities in or near streams or other 
open waters will normally include a requirement for the restoration or enhancement,
maintenance, and legal protection (e.g., conservation easements) of riparian areas next to open 
waters. In some cases, the restoration or maintenance/protection of riparian areas may be the 
only compensatory mitigation required. Restored riparian areas should consist of native 
species. The width of the required riparian area will address documented water quality or 
aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each 
side of the stream, but the district engineer may require slightly wider riparian areas to address
documented water quality or habitat loss concerns. If it is not possible to restore or 
maintain/protect a riparian area on both sides of a stream, or if the waterbody is a lake or 
coastal waters, then restoring or maintaining/protecting a riparian area along a single bank or 
shoreline may be sufficient. Where both wetlands and open waters exist on the project site, the 
district engineer will determine the appropriate compensatory mitigation (e.g., riparian areas
and/or wetlands compensation) based on what is best for the aquatic environment on a
watershed basis. In cases where riparian areas are determined to be the most appropriate form
of minimization or compensatory mitigation, the district engineer may waive or reduce the 
requirement to provide wetland compensatory mitigation for wetland losses.

(f) Compensatory mitigation projects provided to offset losses of aquatic
resources must comply with the applicable provisions of 33 CFR part 332. 

(1) The prospective permittee is responsible for proposing an appropriate
compensatory mitigation option if compensatory mitigation is necessary to ensure that the 
activity results in no more than minimal adverse environmental effects. For the NWPs, the 
preferred mechanism for providing compensatory mitigation is mitigation bank credits or in-
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lieu fee program credits (see 33 CFR 332.3(b)(2) and (3)). However, if an appropriate number 
and type of mitigation bank or in-lieu credits are not available at the time the PCN is submitted
to the district engineer, the district engineer may approve the use of permittee-responsible 
mitigation.

(2) The amount of compensatory mitigation required by the district engineer must
be sufficient to ensure that the authorized activity results in no more than minimal individual 
and cumulative adverse environmental effects (see 33 CFR 330.1(e)(3)). (See also 33 CFR 
332.3(f)). 

(3) Since the likelihood of success is greater and the impacts to potentially 
valuable uplands are reduced, aquatic resource restoration should be the first
compensatory mitigation option considered for permittee-responsible mitigation.

(4) If permittee-responsible mitigation is the proposed option, the prospective 
permittee is responsible for submitting a mitigation plan. A conceptual or detailed mitigation
plan may be used by the district engineer to make the decision on the NWP verification request,
but a final mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) 
through (14) must be approved by the district engineer before the permittee begins work in 
waters of the United States, unless the district engineer determines that prior approval of the 
final mitigation plan is not practicable or not necessary to ensure timely completion of the 
required compensatory mitigation (see 33 CFR 332.3(k)(3)).

(5) If mitigation bank or in-lieu fee program credits are the proposed option, the 
mitigation plan only needs to address the baseline conditions at the impact site and the
number of credits to be provided. 

(6) Compensatory mitigation requirements (e.g., resource type and amount to be
provided as compensatory mitigation, site protection, ecological performance standards, 
monitoring requirements) may be addressed through conditions added to the NWP
authorization, instead of components of a compensatory mitigation plan (see 33 CFR 
332.4(c)(1)(ii)).

(g) Compensatory mitigation will not be used to increase the acreage losses
allowed by the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 
1/2-acre, it cannot be used to authorize any NWP activity resulting in the loss of greater than
1/2-acre of waters of the United States, even if compensatory mitigation is provided that 
replaces or restores some of the lost waters. However, compensatory mitigation can and should 
be used, as necessary, to ensure that an NWP activity already meeting the established acreage
limits also satisfies the no more than minimal impact requirement for the NWPs.

(h) Permittees may propose the use of mitigation banks, in-lieu fee programs, or
permittee-responsible mitigation. When developing a compensatory mitigation proposal, the 
permittee must consider appropriate and practicable options consistent with the framework at
33 CFR 332.3(b). For activities resulting in the loss of marine or estuarine resources, 
permittee-responsible mitigation may be environmentally preferable if there are no mitigation
banks or in-lieu fee programs in the area that have marine or estuarine credits available for 
sale or transfer to the permittee. For permittee-responsible mitigation, the special conditions of 
the NWP verification must clearly indicate the party or parties responsible for the 
implementation and performance of the compensatory mitigation project, and, if required, its
long-term management.

(i) Where certain functions and services of waters of the United States are
permanently adversely affected by a regulated activity, such as discharges of dredged or fill
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material into waters of the United States that will convert a forested or scrub-shrub wetland to
a herbaceous wetland in a permanently maintained utility line right-of-way, mitigation may be 
required to reduce the adverse environmental effects of the activity to the no more than 
minimal level.

24. Safety of Impoundment Structures. To ensure that all impoundment structures
are safely designed, the district engineer may require non-Federal applicants to demonstrate that
the structures comply with established state dam safety criteria or have been designed by
qualified persons. The district engineer may also require documentation that the design has
been independently reviewed by similarly qualified persons, and appropriate modifications 
made to ensure safety.

25. Water Quality. Where States and authorized Tribes, or EPA where applicable,
have not previously certified compliance of an NWP with CWA section 401, individual 401 
Water Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district
engineer or State or Tribe may require additional water quality management measures to ensure 
that the authorized activity does not result in more than minimal degradation of water quality. 

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal 
zone management consistency concurrence must be obtained, or a presumption of concurrence 
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional 
measures to ensure that the authorized activity is consistent with state coastal zone management
requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any
regional conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) 
and with any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S.
EPA in its section 401 Water Quality Certification, or by the state in its Coastal Zone 
Management Act consistency determination. 

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a
single and complete project is prohibited, except when the acreage loss of waters of the United
States authorized by the NWPs does not exceed the acreage limit of the NWP with the highest 
specified acreage limit. For example, if a road crossing over tidal waters is constructed under 
NWP 14, with associated bank stabilization authorized by NWP 13, the maximum acreage loss 
of waters of the United States for the total project cannot exceed 1/3-acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide 
permit verification to the new owner by submitting a letter to the appropriate Corps district 
office to validate the transfer. A copy of the nationwide permit verification must be attached to 
the letter, and the letter must contain the following statement and signature:
“When the structures or work authorized by this nationwide permit are still in existence at the 
time the property is transferred, the terms and conditions of this nationwide permit, including 
any special conditions, will continue to be binding on the new owner(s) of the property. To 
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validate the transfer of this nationwide permit and the associated liabilities associated with 
compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee)

(Date)

30. Compliance Certification. Each permittee who receives an NWP verification
letter from the Corps must provide a signed certification documenting completion of the 
authorized activity and implementation of any required compensatory mitigation. The
success of any required permittee-responsible mitigation, including the achievement of 
ecological performance standards, will be addressed separately by the district engineer. The 
Corps will provide the permittee the certification document with the NWP verification letter.
The certification document will include: 

(a) A statement that the authorized activity was done in accordance with the NWP
authorization, including any general, regional, or activity-specific conditions; 

(b) A statement that the implementation of any required compensatory mitigation
was completed in accordance with the permit conditions. If credits from a mitigation bank or 
in-lieu fee program are used to satisfy the compensatory mitigation requirements, the 
certification must include the documentation required by 33 CFR 332.3(l)(3) to confirm that 
the permittee secured the appropriate number and resource type of credits; and

(c) The signature of the permittee certifying the completion of the activity and
mitigation.

The completed certification document must be submitted to the district engineer 
within 30 days of completion of the authorized activity or the implementation of any required
compensatory mitigation, whichever occurs later.

31. Activities Affecting Structures or Works Built by the United States.  If an NWP
activity also requires permission from the Corps pursuant to 33 U.S.C. 408 because it will alter 
or temporarily or permanently occupy or use a U.S. Army Corps of Engineers (USACE) 
federally authorized Civil Works project (a “USACE project”), the prospective permittee must 
submit a pre-construction notification. See paragraph (b)(10) of general condition 32. An
activity that requires section 408 permission is not authorized by NWP until the appropriate 
Corps office issues the section 408 permission to alter, occupy, or use the USACE project, and
the district engineer issues a written NWP verification.

32. Pre-Construction Notification. (a) Timing. Where required by the terms of the
NWP, the prospective permittee must notify the district engineer by submitting a pre- 
construction notification (PCN) as early as possible. The district engineer must determine if the 
PCN is complete within 30 calendar days of the date of receipt and, if the PCN is determined to 
be incomplete, notify the prospective permittee within that 30 day period to request the 
additional information necessary to make the PCN complete. The request must specify the 
information needed to make the PCN complete. As a general rule, district engineers will request 
additional information necessary to make the PCN complete only once. However, if the 
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prospective permittee does not provide all of the requested information, then the district 
engineer will notify the prospective permittee that the PCN is still incomplete and the PCN 
review process will not commence until all of the requested information has been received by
the district engineer. The prospective permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the activity may
proceed under the NWP with any special conditions imposed by the district or division
engineer; or

(2) 45 calendar days have passed from the district engineer’s receipt of the 
complete PCN and the prospective permittee has not received written notice from the district or 
division engineer. However, if the permittee was required to notify the Corps pursuant to
general condition 18 that listed species or critical habitat might be affected or are in the vicinity
of the activity, or to notify the Corps pursuant to general condition 20 that the activity might
have the potential to cause effects to historic properties, the permittee cannot begin the activity
until receiving written notification from the Corps that there is “no effect” on listed species or 
“no potential to cause effects” on historic properties, or that any consultation required under 
Section 7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or section 106 of the 
National Historic Preservation Act (see 33 CFR 330.4(g)) has been completed. Also, work 
cannot begin under NWPs 21, 49, or 50 until the permittee has received written approval from
the Corps. If the proposed activity requires a written waiver to exceed specified limits of an 
NWP, the permittee may not begin the activity until the district engineer issues the waiver. If
the district or division engineer notifies the permittee in writing that an individual permit is 
required within 45 calendar days of receipt of a complete PCN, the permittee cannot begin the 
activity until an individual permit has been obtained. Subsequently, the permittee’s right to 
proceed under the NWP may be modified, suspended, or revoked only in accordance with the 
procedure set forth in 33 CFR 330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and 
include the following information: 

(1) Name, address and telephone numbers of the prospective permittee;
(2) Location of the proposed activity; 
(3) Identify the specific NWP or NWP(s) the prospective permittee wants to use 

to authorize the proposed activity;
(4) A description of the proposed activity; the activity’s purpose; direct and indirect 

adverse environmental effects the activity would cause, including the anticipated amount of loss 
of wetlands, other special aquatic sites, and other waters expected to result from the NWP 
activity, in acres, linear feet, or other appropriate unit of measure; a description of any proposed 
mitigation measures intended to reduce the adverse environmental effects caused by the 
proposed activity; and any other NWP(s), regional general permit(s), or individual permit(s)
used or intended to be used to authorize any part of the proposed project or any related activity,
including other separate and distant crossings for linear projects that require Department of the 
Army authorization but do not require pre-construction notification. The description of the 
proposed activity and any proposed mitigation measures should be sufficiently detailed to allow
the district engineer to determine that the adverse environmental effects of the activity will be 
no more than minimal and to determine the need for compensatory mitigation or other 
mitigation measures.  For single and complete linear projects, the PCN must include the 
quantity of anticipated losses of wetlands, other special aquatic sites, and other waters for each
single and complete crossing of those wetlands, other special aquatic sites, and other waters.
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Sketches should be provided when necessary to show that the activity complies with the terms
of the NWP. (Sketches usually clarify the activity and when provided results in a quicker 
decision. Sketches should contain sufficient detail to provide an illustrative description of the 
proposed activity (e.g., a conceptual plan), but do not need to be detailed engineering plans);

(5) The PCN must include a delineation of wetlands, other special aquatic sites,
and other waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams,
on the project site. Wetland delineations must be prepared in accordance with the current
method required by the Corps. The permittee may ask the Corps to delineate the special 
aquatic sites and other waters on the project site, but there may be a delay if the Corps does 
the delineation, especially if the project site is large or contains many wetlands, other special
aquatic sites, and other waters. Furthermore, the 45 day period will not start until the 
delineation has been submitted to or completed by the Corps, as appropriate; 

(6) If the proposed activity will result in the loss of greater than 1/10-acre of
wetlands and a PCN is required, the prospective permittee must submit a statement
describing how the mitigation requirement will be satisfied, or explaining why the 
adverse environmental effects are no more than minimal and why compensatory 
mitigation should not be required. As an alternative, the prospective permittee may submit
a conceptual or detailed mitigation plan.

(7) For non-Federal permittees, if any listed species or designated critical habitat
might be affected or is in the vicinity of the activity, or if the activity is located in designated 
critical habitat, the PCN must include the name(s) of those endangered or threatened species
that might be affected by the proposed activity or utilize the designated critical habitat that 
might be affected by the proposed activity. For NWP activities that require pre-construction 
notification, Federal permittees must provide documentation demonstrating compliance with
the Endangered Species Act;

(8) For non-Federal permittees, if the NWP activity might have the potential to
cause effects to a historic property listed on, determined to be eligible for listing on, or 
potentially eligible for listing on, the National Register of Historic Places, the PCN must state
which historic property might have the potential to be affected by the proposed activity or 
include a vicinity map indicating the location of the historic property. For NWP activities that
require pre-construction notification, Federal permittees must provide documentation 
demonstrating compliance with section 106 of the National Historic Preservation Act;

(9) For an activity that will occur in a component of the National Wild and Scenic
River System, or in a river officially designated by Congress as a “study river” for possible 
inclusion in the system while the river is in an official study status, the PCN must identify the 
Wild and Scenic River or the “study river” (see general condition 16); and

(10) For an activity that requires permission from the Corps pursuant to 33 U.S.C. 
408 because it will alter or temporarily or permanently occupy or use a U.S. Army Corps of 
Engineers federally authorized civil works project, the pre-construction notification must 
include a statement confirming that the project proponent has submitted a written request for 
section 408 permission from the Corps office having jurisdiction over that USACE project.

(c) Form of Pre-Construction Notification: The standard individual permit
application form (Form ENG 4345) may be used, but the completed application form must 
clearly indicate that it is an NWP PCN and must include all of the applicable information 
required in paragraphs (b)(1) through (10) of this general condition. A letter containing the 
required information may also be used.  Applicants may provide electronic files of PCNs and 
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supporting materials if the district engineer has established tools and procedures for electronic 
submittals.

(d) Agency Coordination: (1) The district engineer will consider any comments
from Federal and state agencies concerning the proposed activity’s compliance with the terms
and conditions of the NWPs and the need for mitigation to reduce the activity’s adverse
environmental effects so that they are no more than minimal.

(2) Agency coordination is required for: (i) all NWP activities that require pre- 
construction notification and result in the loss of greater than 1/2-acre of waters of the United 
States; (ii) NWP 21, 29, 39, 40, 42, 43, 44, 50, 51, and 52 activities that require pre-
construction notification and will result in the loss of greater than 300 linear feet of stream
bed; (iii) NWP 13 activities in excess of 500 linear feet, fills greater than one cubic yard per
running foot, or involve discharges of dredged or fill material into special aquatic sites; and 
(iv) NWP 54 activities in excess of 500 linear feet, or that extend into the waterbody more than
30 feet from the mean low water line in tidal waters or the ordinary high water mark in the 
Great Lakes.

(3) When agency coordination is required, the district engineer will immediately
provide (e.g., via e-mail, facsimile transmission, overnight mail, or other expeditious manner) a
copy of the complete PCN to the appropriate Federal or state offices (FWS, state natural
resource or water quality agency, EPA, and, if appropriate, the NMFS). With the exception of 
NWP 37, these agencies will have 10 calendar days from the date the material is transmitted to
notify the district engineer via telephone, facsimile transmission, or e-mail that they intend to 
provide substantive, site-specific comments. The comments must explain why the agency 
believes the adverse environmental effects will be more than minimal. If so contacted by an
agency, the district engineer will wait an additional 15 calendar days before making a decision
on the pre-construction notification. The district engineer will fully consider agency comments
received within the specified time frame concerning the proposed activity’s compliance with
the terms and conditions of the NWPs, including the need for mitigation to ensure the net
adverse environmental effects of the proposed activity are no more than minimal. The district
engineer will provide no response to the resource agency, except as provided below. The 
district engineer will indicate in the administrative record associated with each pre-construction 
notification that the resource agencies’ concerns were considered. For NWP 37, the emergency
watershed protection and rehabilitation activity may proceed immediately in cases where there 
is an unacceptable hazard to life or a significant loss of property or economic hardship will 
occur. The district engineer will consider any comments received to decide whether the NWP 
37 authorization should be modified, suspended, or revoked in accordance with the procedures 
at 33 CFR 330.5. 

(4) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by section 305(b)(4)(B) of the 
Magnuson-Stevens Fishery Conservation and Management Act.

(5) Applicants are encouraged to provide the Corps with either electronic files or
multiple copies of pre-construction notifications to expedite agency coordination.

DISTRICT ENGINEER’S DECISION

1. In reviewing the PCN for the proposed activity, the district engineer will
determine whether the activity authorized by the NWP will result in more than minimal
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individual or cumulative adverse environmental effects or may be contrary to the public 
interest. If a project proponent requests authorization by a specific NWP, the district engineer
should issue the NWP verification for that activity if it meets the terms and conditions of that 
NWP, unless he or she determines, after considering mitigation, that the proposed activity will 
result in more than minimal individual and cumulative adverse effects on the aquatic 
environment and other aspects of the public interest and exercises discretionary authority to
require an individual permit for the proposed activity. For a linear project, this determination
will include an evaluation of the individual crossings of waters of the United States to 
determine whether they individually satisfy the terms and conditions of the NWP(s), as well as
the cumulative effects caused by all of the crossings authorized by NWP. If an applicant 
requests a waiver of the 300 linear foot limit on impacts to streams or of an otherwise 
applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51, 52, or 54, 
the district engineer will only grant the waiver upon a written determination that the NWP
activity will result in only minimal individual and cumulative adverse environmental effects.
For those NWPs that have a waivable 300 linear foot limit for losses of intermittent and 
ephemeral stream bed and a 1/2-acre limit (i.e., NWPs 21, 29, 39, 40, 42, 43, 44, 50, 51, and 
52), the loss of intermittent and ephemeral stream bed, plus any other losses of jurisdictional
waters and wetlands, cannot exceed 1/2-acre.

2. When making minimal adverse environmental effects determinations the district
engineer will consider the direct and indirect effects caused by the NWP activity. He or she 
will also consider the cumulative adverse environmental effects caused by activities authorized 
by NWP and whether those cumulative adverse environmental effects are no more than 
minimal. The district engineer will also consider site specific factors, such as the 
environmental setting in the vicinity of the NWP activity, the type of resource that will be 
affected by the NWP activity, the functions provided by the aquatic resources that will be 
affected by the NWP activity, the degree or magnitude to which the aquatic resources perform 
those functions, the extent that aquatic resource functions will be lost as a result of the NWP 
activity (e.g., partial or complete loss), the duration of the adverse effects (temporary or 
permanent), the importance of the aquatic resource functions to the region (e.g., watershed or 
ecoregion), and mitigation required by the district engineer. If an appropriate functional or 
condition assessment method is available and practicable to use, that assessment method may 
be used by the district engineer to assist in the minimal adverse environmental effects 
determination. The district engineer may add case-specific special conditions to the NWP 
authorization to address site- specific environmental concerns.

3. If the proposed activity requires a PCN and will result in a loss of greater than
1/10-acre of wetlands, the prospective permittee should submit a mitigation proposal with the 
PCN. Applicants may also propose compensatory mitigation for NWP activities with smaller
impacts, or for impacts to other types of waters (e.g., streams). The district engineer will 
consider any proposed compensatory mitigation or other mitigation measures the applicant has 
included in the proposal in determining whether the net adverse environmental effects of the 
proposed activity are no more than minimal. The compensatory mitigation proposal may be 
either conceptual or detailed. If the district engineer determines that the activity complies with
the terms and conditions of the NWP and that the adverse environmental effects are no more
than minimal, after considering mitigation, the district engineer will notify the permittee and
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include any activity-specific conditions in the NWP verification the district engineer deems
necessary. Conditions for compensatory mitigation requirements must comply with the 
appropriate provisions at 33 CFR 332.3(k). The district engineer must approve the final 
mitigation plan before the permittee commences work in waters of the United States, unless the 
district engineer determines that prior approval of the final mitigation plan is not practicable or 
not necessary to ensure timely completion of the required compensatory mitigation. If the 
prospective permittee elects to submit a compensatory mitigation plan with the PCN, the district 
engineer will expeditiously review the proposed compensatory mitigation plan. The district
engineer must review the proposed compensatory mitigation plan within 45 calendar days of 
receiving a complete PCN and determine whether the proposed mitigation would ensure the 
NWP activity results in no more than minimal adverse environmental effects. If the net adverse
environmental effects of the NWP activity (after consideration of the mitigation proposal) are
determined by the district engineer to be no more than minimal, the district engineer will 
provide a timely written response to the applicant. The response will state that the NWP activity 
can proceed under the terms and conditions of the NWP, including any activity-specific 
conditions added to the NWP authorization by the district engineer.

4. If the district engineer determines that the adverse environmental effects of the
proposed activity are more than minimal, then the district engineer will notify the applicant 
either: (a) that the activity does not qualify for authorization under the NWP and instruct the 
applicant on the procedures to seek authorization under an individual permit; (b) that the 
activity is authorized under the NWP subject to the applicant’s submission of a mitigation plan 
that would reduce the adverse environmental effects so that they are no more than minimal; or 
(c) that the activity is authorized under the NWP with specific modifications or conditions. 
Where the district engineer determines that mitigation is required to ensure no more than 
minimal adverse environmental effects, the activity will be authorized within the 45-day PCN 
period (unless additional time is required to comply with general conditions 18, 20, and/or 31, 
or to evaluate PCNs for activities authorized by NWPs 21, 49, and 50), with activity-specific 
conditions that state the mitigation requirements. The authorization will include the necessary 
conceptual or detailed mitigation plan or a requirement that the applicant submit a mitigation
plan that would reduce the adverse environmental effects so that they are no more than
minimal. When compensatory mitigation is required, no work in waters of the United States 
may occur until the district engineer has approved a specific mitigation plan or has determined
that prior approval of a final mitigation plan is not practicable or not necessary to ensure timely 
completion of the required compensatory mitigation.

FURTHER INFORMATION

1. District Engineers have authority to determine if an activity complies with the
terms and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law. 

3. NWPs do not grant any property rights or exclusive privileges.
4. NWPs do not authorize any injury to the property or rights of others.
5. NWPs do not authorize interference with any existing or proposed Federal

project (see general condition 31).
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DEFINITIONS

Best management practices (BMPs): Policies, practices, procedures, or structures
implemented to mitigate the adverse environmental effects on surface water quality resulting 
from development. BMPs are categorized as structural or non-structural.

Compensatory mitigation: The restoration (re-establishment or rehabilitation),
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic 
resources for the purposes of offsetting unavoidable adverse impacts which remain after all 
appropriate and practicable avoidance and minimization has been achieved.

Currently serviceable: Useable as is or with some maintenance, but not so degraded
as to essentially require reconstruction. 

Direct effects: Effects that are caused by the activity and occur at the same time and 
place.

Discharge:  The term “discharge” means any discharge of dredged or fill material
into waters of the United States.

Ecological reference:  A model used to plan and design an aquatic habitat and 
riparian area restoration, enhancement, or establishment activity under NWP 27.  An ecological
reference may be based on the structure, functions, and dynamics of an aquatic habitat type or a 
riparian area type that currently exists in the region where the proposed NWP 27 activity is 
located. Alternatively, an ecological reference may be based on a conceptual model for the 
aquatic habitat type or riparian area type to be restored, enhanced, or established as a result of 
the proposed NWP 27 activity. An ecological reference takes into account the range of 
variation of the aquatic habitat type or riparian area type in the region. 

Enhancement: The manipulation of the physical, chemical, or biological
characteristics of an aquatic resource to heighten, intensify, or improve a specific aquatic
resource function(s). Enhancement results in the gain of selected aquatic resource function(s),
but may also lead to a decline in other aquatic resource function(s).  Enhancement does not 
result in a gain in aquatic resource area.

Ephemeral stream: An ephemeral stream has flowing water only during, and for a 
short duration after, precipitation events in a typical year. Ephemeral stream beds are located 
above the water table year-round. Groundwater is not a source of water for the stream. Runoff 
from rainfall is the primary source of water for stream flow.

Establishment (creation): The manipulation of the physical, chemical, or biological 
characteristics present to develop an aquatic resource that did not previously exist at an upland 
site. Establishment results in a gain in aquatic resource area.

High Tide Line: The line of intersection of the land with the water’s surface at the 
maximum height reached by a rising tide. The high tide line may be determined, in the absence
of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of 
fine shell or debris on the foreshore or berm, other physical markings or characteristics, 
vegetation lines, tidal gages, or other suitable means that delineate the general height reached
by a rising tide. The line encompasses spring high tides and other high tides that occur with
periodic frequency but does not include storm surges in which there is a departure from the 
normal or predicted reach of the tide due to the piling up of water against a coast by strong
winds such as those accompanying a hurricane or other intense storm.

Historic Property: Any prehistoric or historic district, site (including archaeological 
site), building, structure, or other object included in, or eligible for inclusion in, the National 
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Register of Historic Places maintained by the Secretary of the Interior. This term includes 
artifacts, records, and remains that are related to and located within such properties. The term
includes properties of traditional religious and cultural importance to an Indian tribe or Native
Hawaiian organization and that meet the National Register criteria (36 CFR part 60).

Independent utility: A test to determine what constitutes a single and complete non-
linear project in the Corps Regulatory Program. A project is considered to have independent 
utility if it would be constructed absent the construction of other projects in the project area. 
Portions of a multi-phase project that depend upon other phases of the project do not have 
independent utility. Phases of a project that would be constructed even if the other phases were
not built can be considered as separate single and complete projects with independent utility.

Indirect effects: Effects that are caused by the activity and are later in time or farther
removed in distance, but are still reasonably foreseeable.

Intermittent stream: An intermittent stream has flowing water during certain times of 
the year, when groundwater provides water for stream flow. During dry periods, intermittent
streams may not have flowing water. Runoff from rainfall is a supplemental source of water for 
stream flow.

Loss of waters of the United States: Waters of the United States that are permanently 
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity.
Permanent adverse effects include permanent discharges of dredged or fill material that change 
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a 
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the 
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is
not a net threshold that is calculated after considering compensatory mitigation that may be used 
to offset losses of aquatic functions and services. The loss of stream bed includes the acres or 
linear feet of stream bed that are filled or excavated as a result of the regulated activity. Waters
of the United States temporarily filled, flooded, excavated, or drained, but restored to pre- 
construction contours and elevations after construction, are not included in the measurement of 
loss of waters of the United States. Impacts resulting from activities that do not require 
Department of the Army authorization, such as activities eligible for exemptions under section 
404(f) of the Clean Water Act, are not considered when calculating the loss of waters of the 
United States.

Navigable waters: Waters subject to section 10 of the Rivers and Harbors Act of
1899. These waters are defined at 33 CFR part 329. 

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and 
flow of tidal waters. Non-tidal wetlands contiguous to tidal waters are located landward of the 
high tide line (i.e., spring high tide line).

Open water: For purposes of the NWPs, an open water is any area that in a year with 
normal patterns of precipitation has water flowing or standing above ground to the extent that
an ordinary high water mark can be determined. Aquatic vegetation within the area of flowing
or standing water is either non-emergent, sparse, or absent. Vegetated shallows are considered 
to be open waters. Examples of “open waters” include rivers, streams, lakes, and ponds. 

Ordinary High Water Mark: An ordinary high water mark is a line on the shore 
established by the fluctuations of water and indicated by physical characteristics, or by other 
appropriate means that consider the characteristics of the surrounding areas.

Perennial stream: A perennial stream has flowing water year-round during a typical 
year. The water table is located above the stream bed for most of the year.  Groundwater is the 
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primary source of water for stream flow. Runoff from rainfall is a supplemental source of 
water for stream flow.

Practicable: Available and capable of being done after taking into consideration cost, 
existing technology, and logistics in light of overall project purposes. 

Pre-construction notification: A request submitted by the project proponent to the 
Corps for confirmation that a particular activity is authorized by nationwide permit. The request
may be a permit application, letter, or similar document that includes information about the 
proposed work and its anticipated environmental effects. Pre-construction notification may be 
required by the terms and conditions of a nationwide permit, or by regional conditions. A pre-
construction notification may be voluntarily submitted in cases where pre-construction 
notification is not required and the project proponent wants confirmation that the activity is
authorized by nationwide permit. 

Preservation: The removal of a threat to, or preventing the decline of, aquatic 
resources by an action in or near those aquatic resources. This term includes activities
commonly associated with the protection and maintenance of aquatic resources through the 
implementation of appropriate legal and physical mechanisms. Preservation does not result in a 
gain of aquatic resource area or functions.

Protected tribal resources:  Those natural resources and properties of traditional or
customary religious or cultural importance, either on or off Indian lands, retained by, or 
reserved by or for, Indian tribes through treaties, statutes, judicial decisions, or executive orders,
including tribal trust resources.

Re-establishment: The manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of returning natural/historic functions to a former aquatic
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in 
aquatic resource area and functions. 

Rehabilitation: The manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of repairing natural/historic functions to a degraded
aquatic resource. Rehabilitation results in a gain in aquatic resource function, but does not 
result in a gain in aquatic resource area.

Restoration: The manipulation of the physical, chemical, or biological characteristics
of a site with the goal of returning natural/historic functions to a former or degraded aquatic
resource. For the purpose of tracking net gains in aquatic resource area, restoration is divided 
into two categories: re-establishment and rehabilitation. 

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under 
the 404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient 
sections of streams. Such stream sections are recognizable by their hydraulic characteristics. 
The rapid movement of water over a course substrate in riffles results in a rough flow, a 
turbulent surface, and high dissolved oxygen levels in the water. Pools are deeper areas
associated with riffles. A slower stream velocity, a streaming flow, a smooth surface, and a 
finer substrate characterize pools.

Riparian areas: Riparian areas are lands next to streams, lakes, and estuarine- marine
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through 
which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a 
variety of ecological functions and services and help improve or maintain local water quality. 
(See general condition 23.) 
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Shellfish seeding: The placement of shellfish seed and/or suitable substrate to
increase shellfish production. Shellfish seed consists of immature individual shellfish or 
individual shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate
may consist of shellfish shells, shell fragments, or other appropriate materials placed into
waters for shellfish habitat.

Single and complete linear project: A linear project is a project constructed for the 
purpose of getting people, goods, or services from a point of origin to a terminal point, which 
often involves multiple crossings of one or more waterbodies at separate and distant locations. 
The term “single and complete project” is defined as that portion of the total linear project 
proposed or accomplished by one owner/developer or partnership or other association of 
owners/developers that includes all crossings of a single water of the United States (i.e., a 
single waterbody) at a specific location. For linear projects crossing a single or multiple
waterbodies several times at separate and distant locations, each crossing is considered a single
and complete project for purposes of NWP authorization. However, individual channels in a 
braided stream or river, or individual arms of a large, irregularly shaped wetland or lake, etc.,
are not separate waterbodies, and crossings of such features cannot be considered separately.

Single and complete non-linear project: For non-linear projects, the term “single and
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished
by one owner/developer or partnership or other association of owners/developers.  A single and 
complete non-linear project must have independent utility (see definition of “independent 
utility”).  Single and complete non-linear projects may not be “piecemealed” to avoid the limits
in an NWP authorization. 

Stormwater management: Stormwater management is the mechanism for controlling 
stormwater runoff for the purposes of reducing downstream erosion, water quality 
degradation, and flooding and mitigating the adverse effects of changes in land use on the 
aquatic environment. 

Stormwater management facilities: Stormwater management facilities are those
facilities, including but not limited to, stormwater retention and detention ponds and best
management practices, which retain water for a period of time to control runoff and/or improve 
the quality (i.e., by reducing the concentration of nutrients, sediments, hazardous substances 
and other pollutants) of stormwater runoff.

Stream bed: The substrate of the stream channel between the ordinary high water 
marks. The substrate may be bedrock or inorganic particles that range in size from clay to
boulders. Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, 
are not considered part of the stream bed. 

Stream channelization: The manipulation of a stream’s course, condition, capacity,
or location that causes more than minimal interruption of normal stream processes. A 
channelized stream remains a water of the United States.

Structure: An object that is arranged in a definite pattern of organization.  Examples 
of structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir, 
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, 
permanent mooring structure, power transmission line, permanently moored floating vessel,
piling, aid to navigation, or any other manmade obstacle or obstruction. 

Tidal wetland: A tidal wetland is a jurisdictional wetland that is inundated by tidal
waters. Tidal waters rise and fall in a predictable and measurable rhythm or cycle due to the 
gravitational pulls of the moon and sun. Tidal waters end where the rise and fall of the water 
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surface can no longer be practically measured in a predictable rhythm due to masking by other 
waters, wind, or other effects. Tidal wetlands are located channelward of the high tide line.

Tribal lands: Any lands title to which is either: 1) held in trust by the United States
for the benefit of any Indian tribe or individual; or 2) held by any Indian tribe or individual 
subject to restrictions by the United States against alienation.

Tribal rights: Those rights legally accruing to a tribe or tribes by virtue of inherent 
sovereign authority, unextinguished aboriginal title, treaty, statute, judicial decisions, executive
order or agreement, and that give rise to legally enforceable remedies.

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1) 
Guidelines. They are areas that are permanently inundated and under normal circumstances
have rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a 
variety of vascular rooted plants in freshwater systems.

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the 
United States. If a wetland is adjacent to a waterbody determined to be a water of the United 
States, that waterbody and any adjacent wetlands are considered together as a single aquatic
unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes, ponds, 
and wetlands.
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FINAL 2017 REGIONAL CONDITIONS

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT:
The web links (both internal to our Wilmington District and any external links to collaborating 
agencies) in this document are valid at the time of publication.  However, the Wilmington 
District Regulatory Program web page addresses, as with other agency web sites, may change 
over the timeframe of the five-year Nationwide Permit renewal cycle, in response to policy 
mandates or technology advances.  While we will make every effort to check on the integrity of 
our web links and provide re-direct pages whenever possible, we ask that you report any broken 
links to us so we can keep the page information current and usable.  We apologize in advanced 
for any broken links that you may encounter, and we ask that you navigate from the Regulatory 
home page (Regulatory Permit Program Wetlands and Streams) of the Wilmington District 
Corps of Engineers, to the “Permits” section of our web site to find links for pages that cannot 
be found by clicking directly on the listed web link in this document.

Final 2017 Regional Conditions for Nationwide Permits (NWP) in the Wilmington District 

1.0 Excluded Waters 

The Corps has identified waters that will be excluded from the use of all NWP’s during certain 
timeframes.  These waters are:

1.1 Anadromous Fish Spawning Areas

Waters of the United States identified by either the North Carolina Division of Marine Fisheries 
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish 
spawning areas are excluded during the period between February 15 and June 30, without prior 
written approval from the Corps and either NCDMF or NCWRC.  

1.2 Trout Waters Moratorium 

Waters of the United States in the designated trout watersheds of North Carolina are excluded 
during the period between October 15 and April 15 without prior written approval from the 
NCWRC, or from the Eastern Band of Cherokee Indians (EBCI) Fisheries and Wildlife 
Management (FWM) office if the project is located on EBCI trust land.  (See Section 2.7 for 
information on the designated trout watersheds).  

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service 
(NMFS)

Waters of the United States designated as sturgeon spawning areas are excluded during the 
period between February 1 and June 30, without prior written approval from the NMFS.   
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2.0 Waters Requiring Additional Notification 

The Corps has identified waters that will be subject to additional notification requirements for 
activities authorized by all NWPs.  These waters are:

2.1 Western NC Counties that Drain to Designated Critical Habitat 

For proposed activities within waters of the United States that require a Pre-Construction 
Notification (PCN) and are located in the sixteen counties listed below, permittees must provide 
a copy of the PCN to the U.S. Fish and Wildlife Service (USFWS), 160 Zillicoa Street, 
Asheville, North Carolina 28801.  This PCN must be sent concurrently to the U.S. Fish and 
Wildlife Service and the Corps Asheville Regulatory Field Office.  Please see General Condition 
18 for specific notification requirements related to the Endangered Species Act and the below 
website for information on the location of designated critical habitat. 

Counties with tributaries that drain to designated critical habitat that require notification to the 
Asheville U.S. Fish and Wildlife Service:  Avery, Cherokee, Forsyth, Graham, Haywood, 
Henderson, Jackson, Macon, Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union 
and Yancey.    

Website and office addresses for Endangered Species Act Information:

The Wilmington District has developed the following website for permittees which provides 
guidelines on how to review linked websites and maps in order to fulfill NWP General Condition 
18 requirements:  
http://www.saw.usace.army.mil/Missions/RegulatoryPermitProgram/AgencyCoordination/ESA.a
spx

Permittees who do not have internet access may contact the appropriate U.S. Fish and Wildlife 
Service offices listed below or Corps at (910) 251-4633: 

Asheville U.S. Fish and Wildlife Service Office counties: All counties west of and including 
Anson, Stanly, Davidson, Forsythe and Stokes Counties. 

           U.S. Fish and Wildlife Service
Asheville Field Office  
160 Zillicoa Street
Asheville, NC  28801 
Telephone: (828) 258-3939 

Raleigh U.S. Fish and Wildlife Service Office counties: all counties east of and including 
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.   

U.S. Fish and Wildlife Service 
Raleigh Field Office   
Post Office Box 33726 
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Raleigh, NC  27636-3726 
Telephone: (919) 856-4520            

2.2 Special Designation Waters 

Prior to the use of any NWP, except NWP 3, that involves a discharge of dredged or fill material 
in any of the following identified waters and/or adjacent wetlands in North Carolina, permittees 
shall submit a PCN to the District Engineer prior to commencing the activity (see General 
Condition 32). The North Carolina waters and wetlands that require additional notification 
requirements are:

“Outstanding Resource Waters” (ORW) or “High Quality Waters” (HQW) as designated by the 
North Carolina Environmental Management Commission; “Primary Nursery Areas” (PNA), 
including inland PNA, as designated by the North Carolina Marine Fisheries Commission and 
the NCWRC; or wetlands adjacent to these waters.   Definitions of ORW, HQW and PNA waters 
can be found in the North Carolina State Administrative Code, Title 15A, Subchapters 2B and 
10C (15A NCAC 02B, 15A NCAC 10C) and at the following World Wide Web page: 
http://reports.oah.state.nc.us/ncac.asp?folderName=\Title%2015A%20-
%20Environmental%20Quality&lookUpError=15A%20NCAC%20000%20. Surface water 
classifications for waters in North Carolina can be viewed at the North Carolina Division of 
Water Resources website or at the following World Wide Web Page: 
https://deq.nc.gov/about/divisions/water-resources/planning/classification-
standards/classifications

Permittees who do not have internet access may contact the Corps at (910) 251- 4633. 

2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern 

Non-federal permittees for any NWP in a designated “Area of Environmental Concern” (AEC) 
in the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal 
Area Management Act (CAMA) must also obtain the required CAMA permit.  Development 
activities for non-federal projects may not commence until a copy of the approved CAMA permit 
is furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field 
Office – 69 Darlington Avenue, Wilmington, NC  28403, (910) 251-4802 or Washington Field 
Office – 2407 West 5th Street, Washington, NC  27889, (910) 251-4610). 

2.4 Barrier Islands

Prior to the use of any NWP on a barrier island of North Carolina, permittees must submit a PCN 
to the District Engineer prior to commencing the activity (see General Condition 32).  

2.5 Mountain or Piedmont Bogs 

Prior to the use of any NWP in a Bog, as classified by the North Carolina Wetland Assessment 
Methodology (NCWAM), permittees shall submit a PCN to the District Engineer prior to 
commencing the activity (see General Condition 32).  The latest version of NCWAM can be 
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viewed on the Corps RIBITS (Regulatory In-lieu Fee and Bank Information Tracking System) 
website or at the following World Wide Web Page:   
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::   

2.6 Animal Waste Facilities 

Prior to use of any NWP for construction of animal waste facilities in waters of the United 
States, including wetlands, permittees shall submit a PCN to the District Engineer prior to 
commencing the activity (see General Condition 32). 

2.7 Trout Waters 

Prior to any discharge of dredge or fill material into streams, waterbodies or wetlands within the 
294 designated trout watersheds of North Carolina, the permittee shall submit a PCN (see 
General Condition 32) to the District Engineer prior to commencing the activity, unless other 
thresholds are established in the Regional Conditions in Section 4 (Additional Regional 
Conditions for Specific Nationwide Permits).  The permittee shall also provide a copy of the 
notification to the appropriate NCWRC office, or to the EBCI FWM Office (if the project is 
located on EBCI trust land), to facilitate the determination of any potential impacts to designated 
Trout Waters.  

Notification to the Corps will include a statement with the name of the NCWRC or EBCI FWM 
biologist contacted, the date of the notification, the location of work, a delineation of wetlands 
and waters, a discussion of alternatives to working in the mountain trout waters, why alternatives 
were not selected, and, if applicable, a plan to provide compensatory mitigation for all 
unavoidable adverse impacts to mountain trout waters. 

NCWRC and NC Trout Watersheds: 

NCWRC Contact** Counties that are 
entirely within Trout 
Watersheds* 

Counties that are 
partially within Trout 
Watersheds*

Mountain Coordinator
Balsam Depot
20830 Great Smoky 
Mountain Expressway
Waynesville, NC  28786 
Telephone: (828) 558-6011

For NCDOT Projects:

NCDOT Coordinator
206 Charter. Street
Albemarle, NC 28001
Telephone: (704) 982-9181

Alleghany
Ashe
Avery
Graham
Haywood

Jackson 
Macon 
Swain
Transylvania 
Watauga

Burke
Buncombe 
Caldwell
Cherokee 
Clay
Henderson 
Madison 

McDowell
Mitchell
Polk 
Rutherford
Surry
Wilkes
Yancey
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*NOTE: To determine notification requirements, contact the Corps Asheville Regulatory Field
Office at (828) 271-7980 or view maps for each County at the following World Wide Web page: 
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Trout/.

**If a project is located on EBCI trust land, submit the PCN in accordance with Section 3.14. 
Contact the Corps Asheville Regulatory Field Office at (828) 271-7980 with questions. 

2.8 Western NC Waters and Corridors

The permittee shall submit a PCN (see General Condition 32) to the District Engineer prior to 
commencing the activity in waters of the United States if the activity will occur within any of the 
following identified waters in western North Carolina, within 0.5 mile on either side of these 
waters, or within 0.75 mile of the Little Tennessee River, as measured from the top of the bank 
of the respective water (i.e., river, stream, or creek): 

Brasstown Creek
Burningtown Creek 
Cane River
Caney Fork 
Cartoogechaye Creek
Chattooga River 
Cheoah River 
Cowee Creek
Cullasaja River
Deep Creek 
Ellijay Creek
French Broad River
Garden Creek 
Hiwassee River
Hominy Creek  
Iotla Creek
Little Tennessee River (within the river or within 0.75 mile on either side of this river)
Nantahala River
Nolichucky River  
North Fork French Broad River 
North Toe River 
Nottley River
Oconaluftee River (portion not located on trust/EBCI land) 
Peachtree Creek
Shooting Creek 
Snowbird Creek 
South Toe River 
Stecoah Creek
Swannanoa River
Sweetwater Creek 
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Tuckasegee River (also spelled Tuckaseegee or Tuckaseigee)
Valley River
Watauga Creek
Watauga River
Wayah Creek
West Fork French Broad River 

To determine notification requirements, contact the Corps Asheville Regulatory Field Office at 
(828) 271-7980 or view maps for all corridors at the following World Wide Web page:  
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Designated-Special-Waters.aspx

3.0 List of Corps Regional Conditions for All Nationwide Permits 

The following conditions apply to all Nationwide Permits in the Wilmington District:

3.1 Limitation of Loss of Stream Bed

NWPs may not be used for activities that may result in the loss or degradation of more than 300 
total linear feet of stream bed, unless the District Engineer has waived the 300 linear foot limit 
for ephemeral and intermittent streams on a case-by-case basis and has determined that the 
proposed activity will result in minimal individual and cumulative adverse impacts to the aquatic 
environment.  Waivers for the loss of ephemeral and intermittent streams must be in writing and 
documented by appropriate/accepted stream quality assessments*.  This waiver only applies to 
the 300 linear feet threshold for NWPs. 

This Regional Condition does not apply to NWP 23 (Approved Categorical Exclusions).   

*NOTE:  Permittees should utilize the most current methodology prescribed by Wilmington
District to assess stream function and quality.  Information can be found at: 
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::   

3.2 Mitigation for Loss of Stream Bed 

For any NWP that results in a loss of more than 150 linear feet of stream, the permittee shall 
provide a mitigation proposal to compensate for more than minimal individual and cumulative 
adverse impacts to the aquatic environment.   For stream losses of 150 linear feet or less that 
require a PCN, the District Engineer may determine, on a case-by-case basis, that compensatory 
mitigation is required to ensure that the activity results in minimal adverse effect on the aquatic 
environment. 

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet

Prior to use of any NWP for any activity which impacts more than 150 total linear feet of 
perennial stream, intermittent or ephemeral stream, the permittee shall submit a PCN to the 
District Engineer prior to commencing the activity (see General Condition 32).  This applies to 
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NWPs that do not have specific notification requirements.  If a NWP has specific notification 
requirements, the requirements of the NWP should be followed. 

3.4 Restriction on Use of Live Concrete 

For all NWPs which allow the use of concrete as a building material, live or fresh concrete, 
including bags of uncured concrete, may not come into contact with the water in or entering into 
waters of the United States.  Water inside coffer dams or casings that has been in contact with 
wet concrete shall only be returned to waters of the United States after the concrete is set and 
cured and when it no longer poses a threat to aquatic organisms.

3.5 Requirements for Using Riprap for Bank Stabilization 

For all NWPs that allow for the use of riprap material for bank stabilization, the following 
measures shall be applied:

3.5.1. Where bank stabilization is conducted as part of an activity, natural design, bioengineering 
and/or geoengineering methods that incorporate natural durable materials, native seed mixes, and 
native plants and shrubs are to be utilized to the maximum extent practicable. 

3.5.2. Filter cloth must be placed underneath the riprap as an additional requirement of its use in 
North Carolina waters.  The placement of filter fabric is not required if the riprap will be pushed 
or “keyed” into the bank of the waterbody. A waiver from the specifications in this Regional 
Condition may be requested in writing. The waiver will only be issued if it can be demonstrated 
that the impacts of complying with this Regional Condition would result in greater adverse 
impacts to the aquatic environment.

3.5.3. The placement of riprap shall be limited to the areas depicted on submitted work plan 
drawings.

3.5.4. The riprap material shall be clean and free from loose dirt or any pollutant except in trace 
quantities that would not have an adverse environmental effect. 

3.5.5. It shall be of a size sufficient to prevent its movement from the authorized alignment by 
natural forces under normal conditions. 

3.5.6. The riprap material shall consist of clean rock or masonry material such as, but not limited 
to, granite, marl, or broken concrete. 

3.6 Requirements for Culvert Placement

3.6.1 For all NWPs that involve the construction/installation of culverts, measures will be 
included in the construction/installation that will promote the safe passage of fish and other 
aquatic organisms.  The dimension, pattern, and profile of the stream above and below a pipe or 
culvert should not be modified by altering the width or depth of the stream profile in connection 
with the construction activity.  The width, height, and gradient of a proposed culvert should be 
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sufficient to pass the average historical low flow and spring flow without adversely altering flow 
velocity.  Spring flow is the seasonal sustained high flow that typically occurs in the spring.  
Spring flows should be determined from gage data, if available.  In the absence of such data, 
bank-full flow can be used as a comparable indicator.  

In Public Trust Areas of Environmental Concern (AEC) and/or the Estuarine Waters AEC as 
designated by the Coastal Area Management Act (CAMA):  All pipes/culverts must be 
sufficiently sized to allow for the burial of the bottom of the culvert at least one foot below 
normal bed elevation.   

In all other areas:  Culverts greater than 48 inches in diameter will be buried at least one foot 
below the bed of the stream.  Culverts 48 inches in diameter or less shall be buried to maintain 
aquatic passage and to maintain passage during drought or low flow conditions, and every effort 
shall be made to maintain the existing channel slope.   

Culverts must be designed and constructed in a manner that minimizes destabilization and head 
cutting.  Destabilizing the channel and head cutting upstream should be considered and 
appropriate actions incorporated in the design and placement of the culvert. 

A waiver from the depth specifications in this condition may be requested, in writing, by the 
permittee and issued by the Corp; this request must be specific as to the reasons(s) for the 
request. The waiver will be issued if it can be demonstrated that the proposed design would 
result in less impacts to the aquatic environment. 

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a 
manner that does not restrict the flow and circulation patterns of waters of the United States.  
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Culverts placed across wetland fills purely for the purposes of equalizing surface water do not 
have to be buried, but the culverts must be of adequate size and/or number to ensure unrestricted 
transmission of water.

3.6.2 Bank-full flows (or less) shall be accommodated through maintenance of the existing bank-
full channel cross sectional area.  Additional culverts or culvert barrels at such crossings shall be 
allowed only to receive bank-full flows.  

3.6.3 Where adjacent floodplain is available, flows exceeding bank-full should be accommodated 
by installing culverts at the floodplain elevation. Additional culverts or culvert barrels at such 
crossings should not be buried, or if buried, must have sills at the inlets to ensure that they only 
receive flows exceeding bank-full.

3.6.4 Excavation of existing stream channels shall be limited to the minimum necessary to 
construct or install the proposed culvert.  The final width of the impacted stream at the culvert 
inlet and outlet should be no greater than the original stream width.  A waiver from this condition 
may be requested in writing; this request must be specific as to the reason(s) for the request.  The 
waiver will be issued if the proposed design would result in less impacts to the aquatic 
environment and/or if it can be demonstrated that it is not practicable to restore the final width of 
the impacted stream at the culvert inlet and outlet to the width of the original stream channel. 

3.6.5 The width of the culvert shall be comparable to the width of the stream channel.  If the 
width of the culvert is wider than the stream channel, the culvert shall include baffles, benches 
and/or sills to maintain the width of the stream channel.  A waiver from this condition may be 
requested in writing; this request must be specific as to the reason(s) for the request.  The waiver 
will be issued if it can be demonstrated that it is not practicable or necessary to include baffles, 
benches or sills and the design would result in less impacts to the aquatic environment. 

3.7 Notification to NCDEQ Shellfish Sanitation Section

Permittees shall notify the NCDEQ Shellfish Sanitation Section prior to dredging in or removing 
sediment from an area closed to shell fishing where the effluent may be released to an area open 
for shell fishing or swimming in order to avoid contamination from the disposal area and cause a 
temporary shellfish closure to be made.  Such notification shall also be provided to the 
appropriate Corps Regulatory Field Office.  Any disposal of sand to the ocean beach should 
occur between November 1 and April 30 when recreational usage is low.  Only clean sand 
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should be used and no dredged sand from closed shell fishing areas may be used.  If beach 
disposal were to occur at times other than stated above or if sand from a closed shell fishing area 
is to be used, a swimming advisory shall be posted, and a press release shall be issued by the 
permittee.  

3.8 Submerged Aquatic Vegetation 

Impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP, except NWP 
48, unless EFH Consultation has been completed pursuant to the Magnuson-Stevens Fisheries 
Conservation and Management Act (Magnuson-Stevens Act).  Permittees shall submit a PCN 
(See NWP General Condition 32) to the District Engineer prior to commencing the activity if the 
project would affect SAV.  The permittee may not begin work until notified by the Corps that the 
requirements of the Magnuson-Stevens Act have been satisfied and that the activity is 
authorized. 

3.9 Sedimentation and Erosion Control Structures and Measures

All PCNs will identify and describe sedimentation and erosion control structures and measures 
proposed for placement in waters of the United States.   The structures and measures should be 
depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands 
and streams.

3.10 Restoration of Temporary Impacts to Stream Beds 

Upon completion of work that involves temporary stream impacts, streambeds are to be restored 
to pre-project elevations and widths using natural streambed material such that the impacted 
stream reach mimics the adjacent upstream and downstream reach.  The impacted area shall be 
backfilled with natural streambed material to a depth of at least 12 inches or to the bottom depth 
of the impacted area if shallower than 12 inches. An engineered in-stream structure or material 
can be used to provide protection of a buried structure if it provides benefits to the aquatic 
environment and can be accomplished by a natural streambed design. A permittee may request a 
waiver of this condition if it is determined a buried structure needs significant physical protection 
beyond those provided in this condition. This condition does not apply to NWP 27 – Aquatic 
Habitat Restoration, Enhancement, and Establishment Activities.

3.11 Restoration of Temporary Impacts to Stream Banks 

Upon completion of work involving temporary stream bank impacts, stream banks are to be 
restored to pre-project grade and contours or beneficial grade and contours if the original bank 
slope is steep and unstable. Natural durable materials, native seed mixes, and native plants and 
shrubs are to be utilized in the restoration. Natural designs which use bioengineered and/or geo-
engineered methods are to be applied. An engineered structure or material can be used to provide 
protection of a buried structure if it provides benefits to the stream bank environment, provided it 
is not in excess of the minimum amount needed for protection and does not exceed an average of 
one cubic yard per running foot placed along the bank below the plane of the ordinary high water 
mark. A permittee may request a waiver of this condition if it is determined a buried structure 

P-33



needs significant physical protection beyond those provided in this condition. This condition 
does not apply to NWP 27 – Aquatic Habitat Restoration, Enhancement, and Establishment 
Activities.

3.12 Federal Navigation Channel Setbacks and Corps Easements 

3.12.1 Authorized structures and fills located in or adjacent to Federally authorized waterways
will be constructed in accordance with the latest setback criteria established by the Wilmington 
District Engineer.  You may review the setback policy at 
http://www.saw.usace.army.mil/Missions/Navigation/Setbacks.aspx.  This general permit does 
not authorize the construction of hardened or permanently fixed structures within the Federally 
Authorized Channel Setback, unless the activity is approved by the Corps.  The permittee shall 
submit a PCN (see General Condition 32) to the District Engineer prior to the construction of any 
structures or fills within the Federally Authorized Channel Setback.

3.12.2 The permittee shall obtain a Consent to Cross Government Easement from the 
Wilmington District’s Land Use Coordinator prior to any crossing of the Corps easement and/or 
prior to commencing construction of any structures, authorized dredging or other work within the 
right-of-way of, or in proximity to, a federally designated disposal area.  The Land Use 
Coordinator may be contacted at: CESAW-OP-N, 69 Darlington Avenue, Wilmington, North 
Carolina 28403-1343, email: SAWWeb-NAV@usace.army.mil

3.13 Northern Long-eared Bat – Endangered Species Act Compliance

The Wilmington District, U.S. Army Corps of Engineers has consulted with the United States 
Fish and Wildlife Service (USFWS) in regards to the threatened Northern long-eared bat 
(NLEB) (Myotis septentrionalis) and Standard Local Operating Procedures for Endangered 
Species (SLOPES) have been approved by the Corps and the USFWS.  This condition concerns 
effects to the NLEB only and does not address effects to other federally listed species and/or 
federally designated critical habitat.   

A. Procedures when the Corps is the lead federal* agency for a project:  

The permittee must comply with (1) and (2) below when: 

• the project is located in the western 41 counties of North Carolina, to include non-
federal aid North Carolina Department of Transportation (NCDOT) projects, OR;

• the project is located in the 59 eastern counties of North Carolina, and is a non-
NCDOT project.

*Generally, if a project is located on private property or on non-federal land, and the project
is not being funded by a federal entity, the Corps will be the lead federal agency due to the 
requirement to obtain Department of the Army authorization to impact waters of the United 
States.  If the project is located on federal land, contact the Corps to determine the lead 
federal agency. 
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(1) A permittee using a NWP must check to see if their project is located in the range of 
the NLEB by using the following website: 
http://www.fws.gov/midwest/endangered/mammals/nleb/pdf/WNSZone.pdf. If the 
project is within the range of the NLEB, or if the project includes percussive activities 
(e.g., blasting, pile driving, etc.), the permittee is then required to check the appropriate 
website in the paragraph below to discover if their project:  

• is located in a 12-digit Hydrologic Unit Code area (“red HUC” - shown as red areas
on the map), AND/OR; 

• involves percussive activities within 0.25 mile of a red HUC.

Red HUC maps - for the western 41 counties in NC (covered by the Asheville Ecological 
Services Field Office), check the project location against the electronic maps found at: 
http://www.fws.gov/asheville/htmls/project_review/NLEB_in_WNC.html.  For the eastern 
59 counties in NC (covered by the Raleigh Ecological Services Field Office), check the 
project location against the electronic maps found at: 
https://www.fws.gov/raleigh/NLEB_RFO.html.   

(2) A permittee must submit a PCN to the District Engineer, and receive written 
authorization from the District Engineer, prior to commencing the activity, if the activity 
will involve any of the following: 

• tree clearing/removal, construction/installation of wind turbines in a red HUC,
AND/OR;

bridge removal or maintenance, unless the bridge has been inspected and there is
no evidence of bat use, (applies anywhere in the range of the NLEB),  AND/OR:

percussive activities in a red HUC, or within 0.25 mile of a red HUC.

The permittee may proceed with the activity without submitting a PCN to either the Corps 
or the USFWS, provided the activity complies with all applicable NWP terms and general 
and regional conditions, if the permittee’s review under A.(1) and A.(2) above shows that 
the project is:

located outside of a red HUC (and there are no percussive activities), and the
activity will NOT include bridge removal or maintenance, unless the bridge has
been inspected and there is no evidence of bat use, OR;

located outside of a red HUC and there are percussive activities, but the percussive
activities will not occur within 0.25-mile of a red HUC boundary, and the activity
will NOT include bridge removal or maintenance, unless the bridge has been
inspected and there is no evidence of bat use, OR;
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located in a red HUC, but the activity will NOT include: tree clearing/removal;
construction/installation of wind turbines; bridge removal or maintenance, unless
the bridge has been inspected and there is no evidence of bat use, and/or; any
percussive activities.

B. Procedures when the USACE is not the lead federal agency: 

For projects where another federal agency is the lead federal agency - if that other federal agency 
has completed project-specific ESA Section 7(a)(2) consultation for the NLEB, and has (1) 
determined that the project would not cause prohibited incidental take of the NLEB, and (2) 
completed coordination/consultation that is required by the USFWS (per the directions on the 
respective USFWS office’s website), that project may proceed without notification to either the 
USACE or the USFWS, provided all General and Regional Permit Conditions are met. 

The NLEB SLOPES can be viewed on the USACE website at the following World Wide Web 
Page: http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/ESA/. Permittees who do not have internet access may contact the USACE at (910) 
251- 4633. 

3.14 Work on Eastern Band of Cherokee Indians Land 

All PCNs submitted for activities in waters of the United States on Eastern Band of Cherokee 
Indians (EBCI) trust land (i.e., Qualla Boundary and non-contiguous tracts of trust land), must 
comply with the requirements of the latest MOU between the Wilmington District and the 
Eastern Band of Cherokee Indians. 
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4.0 Additional Regional Conditions for Specific Nationwide Permits

4.1 NWP #14 - Linear Transportation Projects

4.1.1 If appropriate, permittees shall employ natural channel design (see definition below and 
NOTE below) to the maximum extent practicable for stream relocations.  All stream relocation 
proposals shall include a Relocation and Monitoring Plan and a functional assessment of baseline 
conditions (e.g., use of the North Carolina Stream Assessment Methodology).  Compensatory 
mitigation may be required for stream relocations.

Natural Channel Design means a geomorphologic approach to stream restoration based on an 
understanding of valley type, general watershed conditions, dimension, pattern, profile, hydrology 
and sediment transport of natural, stable channels (reference condition) and applying this 
understanding to the reconstruction of a stable channel.

NOTE: For more information on Natural Channel Design, permittees should reference North 
Carolina Stream Mitigation Guidance on the Corps RIBITS (Regulatory In-lieu Fee and Bank 
Information Tracking System) website or at the following World Wide Web Page:  
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:16705499703550::NO:RP:P27_BUTTON_ 
KEY:0.

4.1.2 This NWP authorizes only upland to upland crossings and cannot be used in combination 
with Nationwide Permit 18 to create an upland within waters of the United States, including 
wetlands.

4.1.3 This NWP cannot be used for private projects located in tidal waters or tidal wetlands.

4.1.4 In designated trout watersheds, a PCN is not required for impacts to a maximum of  60 linear 
feet (150 linear feet for temporary dewatering) or 1/10-acre of jurisdictional aquatic resources for 
proposed structures not adjoining, adjacent to, or connected to existing structures. In designated 
trout waters, the permittee shall submit a PCN (see Regional Conditions 2.7 and General Condition 
32) to the District Engineer prior to commencing the activity if 1) impacts 
(other than temporary dewatering to work in dry conditions) to jurisdictional aquatic resources 
exceed 60 linear feet or 1/10-acre; 2) temporary impacts to streams or waterbodies associated with 
dewatering to work in dry conditions exceed 150 linear feet; 3) the project will involve impacts to 
wetlands; 4) the primary purpose of the project is for commercial development; 5) the project 
involves the replacement of a bridge or spanning structure with a culvert or non-spanning structure 
in waters of the United States; or 6) the activity will be constructed during the trout waters 
moratorium (October 15 through April 15).

4.1.5 The permittee shall submit a PCN to the District Engineer prior to commencing the activity 
if the activity will involve the discharge of dredged or fill material into more than 150 linear feet 
of stream channel for the construction of temporary access fills and/or temporary road crossings.  
The PCN must include a restoration plan that thoroughly describes how all temporary fills will be 
removed, describes how pre-project conditions will be restored, and includes a timetable for all 
restoration activities.
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Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 10 ITEMIZED PROPOSAL FOR CONTRACT NO. C204057Mar 08, 2018 2:30 pm

County : Johnston

ROADWAY ITEMS

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.801 0000400000-N CONSTRUCTION SURVEYING0002

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.226 0043000000-N GRADING0003

ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1226 0050000000-E SUPPLEMENTARY CLEARING & GRUB-
BING

0004

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250226 0057000000-E UNDERCUT EXCAVATION0005

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20240 0134000000-E DRAINAGE DITCH EXCAVATION0006

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,800270 0196000000-E GEOTEXTILE FOR SOIL STABILIZA-
TION

0007

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40SP  0255000000-E GENERIC GRADING ITEM
HAULING & DISPOSAL OF PETRO-
LEUM CONTAMINATED SOIL

0008

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

510300 0318000000-E FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

0009

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,610300 0320000000-E FOUNDATION CONDITIONING GEO-
TEXTILE

0010

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8305 0335000000-E **" DRAINAGE PIPE
(8")

0011

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

236305 0335200000-E 15" DRAINAGE PIPE0012

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

452305 0335300000-E 18" DRAINAGE PIPE0013

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16305 0335400000-E 24" DRAINAGE PIPE0014

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40310 0354000000-E ***" RC PIPE CULVERTS, CLASS
*****
(15", V)

0015

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28310 0354000000-E ***" RC PIPE CULVERTS, CLASS
*****
(30", V)

0016

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20310 0372000000-E 18" RC PIPE CULVERTS, CLASS
III

0017



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 2 of 10 ITEMIZED PROPOSAL FOR CONTRACT NO. C204057Mar 08, 2018 2:30 pm

County : Johnston

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20310 0378000000-E 24" RC PIPE CULVERTS, CLASS
III

0018

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60310 0384000000-E 30" RC PIPE CULVERTS, CLASS
III

0019

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32310 0390000000-E 36" RC PIPE CULVERTS, CLASS
III

0020

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

296310 0448200000-E 15" RC PIPE CULVERTS, CLASS IV0021

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,028310 0448300000-E 18" RC PIPE CULVERTS, CLASS IV0022

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,732310 0448400000-E 24" RC PIPE CULVERTS, CLASS IV0023

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

680310 0448500000-E 30" RC PIPE CULVERTS, CLASS IV0024

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

160310 0448600000-E 36" RC PIPE CULVERTS, CLASS IV0025

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

790340 0995000000-E PIPE REMOVAL0026

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000505 1099500000-E SHALLOW UNDERCUT0027

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,700505 1099700000-E CLASS IV SUBGRADE STABILIZA-
TION

0028

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250SP  1111000000-E CLASS IV AGGREGATE STABILIZA-
TION

0029

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300545 1220000000-E INCIDENTAL STONE BASE0030

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,910607 1297000000-E MILLING ASPHALT PAVEMENT, ***"
DEPTH
(1-1/2")

0031

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,690607 1308000000-E MILLING ASPHALT PAVEMENT, ***"
TO ******"
(0" TO 1-1/2")

0032

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,530610 1491000000-E ASPHALT CONC BASE COURSE, TYPE
B25.0C

0033

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,420610 1503000000-E ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0034

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,060610 1519000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0035



Line
#
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#
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TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

560610 1523000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

0036

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

310620 1575000000-E ASPHALT BINDER FOR PLANT MIX0037

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

390654 1693000000-E ASPHALT PLANT MIX, PAVEMENT
REPAIR

0038

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SP  1704000000-E PATCHING EXISTING PAVEMENT0039

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

112815 2022000000-E SUBDRAIN EXCAVATION0040

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500815 2026000000-E GEOTEXTILE FOR SUBSURFACE
DRAINS

0041

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

84815 2036000000-E SUBDRAIN COARSE AGGREGATE0042

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500815 2044000000-E 6" PERFORATED SUBDRAIN PIPE0043

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1815 2070000000-N SUBDRAIN PIPE OUTLET0044

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6815 2077000000-E 6" OUTLET PIPE0045

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3.8838 2209000000-E ENDWALLS0046

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.6840 2253000000-E PIPE COLLARS0047

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7SP  2275000000-E FLOWABLE FILL0048

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

84840 2286000000-N MASONRY DRAINAGE STRUCTURES0049

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1840 2308000000-E MASONRY DRAINAGE STRUCTURES0050

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1840 2352000000-N FRAME WITH GRATE, STD 840.****
(840.D13)

0051

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22840 2364000000-N FRAME WITH TWO GRATES, STD
840.16

0052

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6840 2366000000-N FRAME WITH TWO GRATES, STD
840.24

0053

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(E)

0054
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EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

0055

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

0056

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7840 2396000000-N FRAME WITH COVER, STD 840.540057

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2852 2451000000-N CONCRETE TRANSITIONAL SECTION
FOR DROP INLET

0058

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

120846 2535000000-E **"X **" CONCRETE CURB
(9" X 12")

0059

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,300846 2549000000-E 2'-6" CONCRETE CURB & GUTTER0060

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,260848 2591000000-E 4" CONCRETE SIDEWALK0061

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36848 2605000000-N CONCRETE CURB RAMPS0062

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

260848 2612000000-E 6" CONCRETE DRIVEWAY0063

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

180852 2655000000-E 5" MONOLITHIC CONCRETE ISLANDS
(KEYED IN)

0064

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1858 2815000000-N ADJUSTMENT OF DROP INLETS0065

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1859 2920000000-N CONVERT EXISTING DROP INLET TO
CATCH BASIN

0066

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  2995000000-N GENERIC DRAINAGE ITEM
CONVERT EXTISTING CATCH BASIN
TO TRAFFIC BEARING JUNCTION
BOX

0067

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36876 3628000000-E RIP RAP, CLASS I0068

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

267876 3656000000-E GEOTEXTILE FOR DRAINAGE0069

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

155903 4072000000-E SUPPORTS, 3-LB STEEL U-CHANNEL0070

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17904 4102000000-N SIGN ERECTION, TYPE E0071

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18907 4155000000-N DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0072
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SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24011104400000000-E WORK ZONE SIGNS (STATIONARY)0073

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24011104405000000-E WORK ZONE SIGNS (PORTABLE)0074

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

211154415000000-N FLASHING ARROW BOARD0075

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

111204420000000-N PORTABLE CHANGEABLE MESSAGE
SIGN

0076

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30011304430000000-N DRUMS0077

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5011354435000000-N CONES0078

DAY    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6011504455000000-N FLAGGER0079

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

111654480000000-N TMA0080

HR     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12811904510000000-N LAW ENFORCEMENT0081

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5011804516000000-N SKINNY DRUM0082

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18112514650000000-N TEMPORARY RAISED PAVEMENT
MARKERS

0083

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

45412054685000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (4", 90 MILS)

0084

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,97412054686000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (4", 120 MILS)

0085

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22712054695000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (8", 90 MILS)

0086

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8012054705000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (16", 120 MILS)

0087

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

56012054710000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (24", 120 MILS)

0088

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

812054721000000-E THERMOPLASTIC PAVEMENT MARKING
CHARACTER (120 MILS)

0089

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5012054725000000-E THERMOPLASTIC PAVEMENT MARKING
SYMBOL (90 MILS)

0090
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LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,91212054810000000-E PAINT PAVEMENT MARKING LINES
(4")

0091

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22712054820000000-E PAINT PAVEMENT MARKING LINES
(8")

0092

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8012054830000000-E PAINT PAVEMENT MARKING LINES
(16")

0093

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

45012054835000000-E PAINT PAVEMENT MARKING LINES
(24")

0094

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

812054840000000-N PAINT PAVEMENT MARKING CHARAC-
TER

0095

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4612054845000000-N PAINT PAVEMENT MARKING SYMBOL0096

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18112514900000000-N PERMANENT RAISED PAVEMENT
MARKERS

0097

CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

515055319000000-E CLASS B CONCRETE FOR ENCASING
UTILITY LINES

0098

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16815105325400000-E 4" WATER LINE0099

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

41615105325600000-E 6" WATER LINE0100

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,93115105326200000-E 12" WATER LINE0101

LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,77015105329000000-E DUCTILE IRON WATER PIPE
FITTINGS

0102

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155538000000-E 4" VALVE0103

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

515155540000000-E 6" VALVE0104

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155558000000-E 12" VALVE0105

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155589200000-E 2" AIR RELEASE VALVE0106

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

515155648000000-N RELOCATE WATER METER0107

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

615155649000000-N RECONNECT WATER METER0108

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

315155666000000-N FIRE HYDRANT0109
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EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115255775000000-E 4' DIA UTILITY MANHOLE0110

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

39615305800000000-E ABANDON 6" UTILITY PIPE0111

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,91115305804000000-E ABANDON 12" UTILITY PIPE0112

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

315305815500000-N REMOVE FIRE HYDRANT0113

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10815405835600000-E 12" ENCASEMENT PIPE0114

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,71016056000000000-E TEMPORARY SILT FENCE0115

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15016106006000000-E STONE FOR EROSION CONTROL,
CLASS A

0116

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22016106009000000-E STONE FOR EROSION CONTROL,
CLASS B

0117

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

73016106012000000-E SEDIMENT CONTROL STONE0118

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

416156015000000-E TEMPORARY MULCHING0119

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30016206018000000-E SEED FOR TEMPORARY SEEDING0120

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.516206021000000-E FERTILIZER FOR TEMPORARY SEED-
ING

0121

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20016226024000000-E TEMPORARY SLOPE DRAINS0122

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200SP  6029000000-E SAFETY FENCE0123

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

31016306030000000-E SILT EXCAVATION0124

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,60516316036000000-E MATTING FOR EROSION CONTROL0125

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SP  6037000000-E COIR FIBER MAT0126

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,07516326042000000-E 1/4" HARDWARE CLOTH0127

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200SP  6045000000-E **" TEMPORARY PIPE
(18")

0128

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

216396070000000-N SPECIAL STILLING BASINS0129



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 8 of 10 ITEMIZED PROPOSAL FOR CONTRACT NO. C204057Mar 08, 2018 2:30 pm

County : Johnston

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

540SP  6071010000-E WATTLE0130

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

316606084000000-E SEEDING & MULCHING0131

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

316606087000000-E MOWING0132

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5016616090000000-E SEED FOR REPAIR SEEDING0133

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.2516616093000000-E FERTILIZER FOR REPAIR SEEDING0134

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7516626096000000-E SEED FOR SUPPLEMENTAL SEEDING0135

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2.2516656108000000-E FERTILIZER TOPDRESSING0136

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20SP  6111000000-E IMPERVIOUS DIKE0137

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  6117500000-N CONCRETE WASHOUT STRUCTURE0138

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

376SP  6132000000-N GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE CLEANOUT

0139

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

94SP  6132000000-N GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE

0140

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,80017057060000000-E SIGNAL CABLE0141

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1917057096000000-E VEHICLE SIGNAL HEAD (8", 3
SECTION)

0142

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

417057144000000-E VEHICLE SIGNAL HEAD (12", 5
SECTION)

0143

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

33517107264000000-E MESSENGER CABLE (3/8")0144

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4017157279000000-E TRACER WIRE0145

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16017157300000000-E UNPAVED TRENCHING (**********)
(1, 2")

0146

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17517157300000000-E UNPAVED TRENCHING (**********)
(2, 2")

0147
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LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

43217157301000000-E DIRECTIONAL DRILL (**********)
(1, 2")

0148

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28017157301000000-E DIRECTIONAL DRILL (**********)
(2, 2")

0149

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

817167324000000-N JUNCTION BOX (STANDARD SIZE)0150

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

417167348000000-N JUNCTION BOX (OVER-SIZED, HEA-
VY DUTY)

0151

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217217372000000-N GUY ASSEMBLY0152

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

117227420000000-E 2" RISER WITH WEATHERHEAD0153

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,92517257444000000-E INDUCTIVE LOOP SAWCUT0154

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,49517267456000000-E LEAD-IN CABLE (************)
(14-2)

0155

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  7481000000-N SITE SURVEY0156

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SP  7481200000-N LUMINAIRE ARM FOR VIDEO SYSTEM0157

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SP  7481240000-N CAMERA WITHOUT INTERNAL LOOP
EMULATOR PROCESSING UNIT

0158

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  7481260000-N EXTERNAL LOOP EMULATOR PRO-
CESSING UNIT

0159

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  7481280000-N RELOCATE CAMERA SENSOR UNIT0160

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  7575142060-N MODIFY RADIO INSTALLATION0161

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  7576000000-N METAL STRAIN SIGNAL POLE0162

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  7588000000-N METAL POLE WITH SINGLE MAST
ARM

0163

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6SP  7613000000-N SOIL TEST0164

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

42SP  7614100000-E DRILLED PIER FOUNDATION0165

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  7631000000-N MAST ARM WITH METAL POLE DE-
SIGN

0166
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EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217507684000000-N SIGNAL CABINET FOUNDATION0167

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217517696000000-N CONTROLLERS WITH CABINET
(************************)
(2070E, BASE MOUNTED)

0168

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1717517708000000-N DETECTOR CARD (***********)
(2070)

0169

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217537901000000-N CABINET BASE EXTENDER0170

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  7980000000-N GENERIC SIGNAL ITEM
MICROWAVE VEHICLE DETECTION
SYSTEM-MULTIPLE ZONES

0171

Total Amount Of Bid For Entire Project :1430/Mar08/Q98083.4/D712536832060/E171



Vendor 1 of 4: FSC II LLC DBA FRED SMITH COMPANY (5072)
Call Order 002 (Proposal: C204057)

Bid Information
Proposal County: JOHNSTON

Vendor Address: 6105 Chapel Hill Rd
Raleigh , NC , 27607

Signature Check: Thomas_T_Johnson_Jr_5072

Time Bid Received: April 17, 2018 01:39 PM

Amendment Count: 0

Bid Checksum: 35461425

Bid Total: $3,589,800.00

Items Total: $3,589,800.00

Time Total: $0.00

Bidding Errors:
DBE Warning : WBE Warning: WBE Commitment Goal not met

Letting of 04/17/2018 NCDOT Detailed Bid Report

NCDOT Page 13 of 64

GFE - Banked Funds Used
MBE GOAL SET: 5.00%
MBE GOAL OBT: 9.35%
WBE GOAL SET: 6.00%
WBE GOAL OBT: 2.33%



Vendor 1 of 4: FSC II LLC DBA FRED SMITH COMPANY (5072)
Call Order 002 (Proposal: C204057)

Bid Bond Information
Projects:

Counties:

Bond ID: SNC18958249

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 3/28/2018 3

Surety Name: surety2000

Bond Agency Name: Western Surety Company

Letting of 04/17/2018 NCDOT Detailed Bid Report

NCDOT Page 14 of 64



Bidder 1 of 4

Vendor 5072's Bid Information for Call 002, Letting L180417, 04/17/18

FSC II, LLC dba Fred Smith Company (5072)
Call Order 002 (Proposal ID C204057)

LIST OF MBE PARTICIPANTS

VENDOR  DBE NAME                        WORK CERT
NUMBER  ADDRESS                         CODE TYPE OF WORK     TYPE AMOUNT
--------------------------------------------------------------------------------
11572   CRUZ BROTHERS CONCRETE, INC. Sub     335,800.00

1572 PAYNE ROAD/LOT 75 LOT 75 , GRAHAM, NC 27253
TOTAL:   $335,800.00

9.35%
Vendor 5072's Bid Information for Call 002, Letting L180417, 04/17/18

FSC II, LLC dba Fred Smith Company (5072)
Call Order 002 (Proposal ID C204057)

LIST OF WBE PARTICIPANTS

VENDOR  DBE NAME                        WORK CERT
NUMBER  ADDRESS                         CODE TYPE OF WORK     TYPE AMOUNT
--------------------------------------------------------------------------------
12278   CLIFTON CONSTRUCTION CO., INC. Sub 21,590.00

1435 GIDDENSVILLE ROAD  , FAISON, NC 28341
3765    STAY ALERT SAFETY SERVICES INC Sub 5,263.25

POST OFFICE BOX 467  , KERNERSVILLE, NC 27285
12552   ASPHALT SERVICES ON DEMAND INC Sub 17,750.00

959 SHORT JOURNEY ROAD  , SMITHFIELD, NC 27577
4142    JERRY T BUNN TRUCKING LLC Sub 39,170.00

6839 FLAT ROCK RD.  , SIMS, NC 27880
TOTAL:    $83,773.25

2.33%
Vendor 5072's Bid Information for Call 002, Letting L180417, 04/17/18

FSC II, LLC dba Fred Smith Company (5072)
Call Order 002 (Proposal ID C204057)

Miscelleneous Data Info - Contractor Responses:
===============================================

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

Letting of 04/17/2018 NCDOT Bid Download Report by Bid Amount

NCDOT Page 17 of 84

COMMITTED

COMMITTED

COMMITTED

COMMITTED

COMMITTED



Bidder 1 of 4

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of NOT ANSWERED for those
projects indicated herein, for which bids will be opened on           (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number               County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Bid Bond Data Info - Contractor Responses:
===============================================

BondID: SNC18958249
Surety Registry Agency: surety2000

Verified?: Yes
Surety Agency: Western Surety Company

Bond Execution Date: 3/28/2018 3
Bond Amount:     $179,490.00 (Five Percent of Bid)

Letting of 04/17/2018 NCDOT Bid Download Report by Bid Amount

NCDOT Page 18 of 84



                                State of NC                      Date: 03-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204057               Project(s): STATE FUNDED

Letting Date: 04-17-18  Call Order: 002

Bidder: 5072 - FSC II, LLC dba Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

Section 0001       ROADWAY ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |0000100000-N  MOBILIZATIO|               |                |              |

|0001|N                        |LUMP           |LUMP            |    178,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0000400000-N  CONSTRUCTIO|               |                |              |

|0002|N SURVEYING              |LUMP           |LUMP            |     24,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0043000000-N  GRADING    |               |                |              |

|0003|                         |LUMP           |LUMP            |    640,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0050000000-E  SUPPLEMENTA|               |                |              |

|0004|RY CLEARING & GRUB-BING  |          1.000|         1.00000|          1.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |0057000000-E  UNDERCUT   |               |                |              |

|0005|EXCAVATION               |        250.000|        20.00000|      5,000.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0134000000-E  DRAINAGE   |               |                |              |

|0006|DITCH EXCAVATION         |         20.000|        20.00000|        400.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0196000000-E  GEOTEXTILE |               |                |              |

|0007|FOR SOIL STABILIZA-TION  |      2,800.000|         2.50000|      7,000.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0255000000-E  GENERIC    |               |                |              |

|0008|GRADING ITEM HAULING &   |         40.000|       150.00000|      6,000.00|

|    |DISPOSAL OF PETRO- LEUM  |               |                |              |

|    |CONTAMINATED SOIL        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |0318000000-E  FOUNDATION |               |                |              |

|0009|CONDITIONING MATE- RIAL, |        510.000|        30.00000|     15,300.00|

|    |MINOR STRUCTURES         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |0320000000-E  FOUNDATION |               |                |              |

|0010|CONDITIONING GEO-        |      1,610.000|         2.50000|      4,025.00|

|    |TEXTILE                  |SY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 03-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204057               Project(s): STATE FUNDED

Letting Date: 04-17-18  Call Order: 002

Bidder: 5072 - FSC II, LLC dba Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0335000000-E  **"        |               |                |              |

|0011|DRAINAGE PIPE (8")       |          8.000|        45.00000|        360.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335200000-E  15"        |               |                |              |

|0012|DRAINAGE PIPE            |        236.000|        60.00000|     14,160.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335300000-E  18"        |               |                |              |

|0013|DRAINAGE PIPE            |        452.000|        71.00000|     32,092.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335400000-E  24"        |               |                |              |

|0014|DRAINAGE PIPE            |         16.000|        95.00000|      1,520.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0354000000-E  ***" RC    |               |                |              |

|0015|PIPE CULVERTS, CLASS     |         40.000|       180.00000|      7,200.00|

|    |***** (15", V)           |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0354000000-E  ***" RC    |               |                |              |

|0016|PIPE CULVERTS, CLASS     |         28.000|       280.00000|      7,840.00|

|    |***** (30", V)           |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0372000000-E  18" RC PIPE|               |                |              |

|0017|CULVERTS, CLASS   III    |         20.000|        69.00000|      1,380.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0378000000-E  24" RC PIPE|               |                |              |

|0018|CULVERTS, CLASS   III    |         20.000|        79.00000|      1,580.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0384000000-E  30" RC PIPE|               |                |              |

|0019|CULVERTS, CLASS   III    |         60.000|        79.00000|      4,740.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0390000000-E  36" RC PIPE|               |                |              |

|0020|CULVERTS, CLASS   III    |         32.000|       120.00000|      3,840.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448200000-E  15" RC PIPE|               |                |              |

|0021|CULVERTS, CLASS IV       |        296.000|        71.00000|     21,016.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448300000-E  18" RC PIPE|               |                |              |

|0022|CULVERTS, CLASS IV       |      1,028.000|        77.00000|     79,156.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 03-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204057               Project(s): STATE FUNDED

Letting Date: 04-17-18  Call Order: 002

Bidder: 5072 - FSC II, LLC dba Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0448400000-E  24" RC PIPE|               |                |              |

|0023|CULVERTS, CLASS IV       |      1,732.000|        78.00000|    135,096.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448500000-E  30" RC PIPE|               |                |              |

|0024|CULVERTS, CLASS IV       |        680.000|       100.00000|     68,000.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448600000-E  36" RC PIPE|               |                |              |

|0025|CULVERTS, CLASS IV       |        160.000|       155.00000|     24,800.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0995000000-E  PIPE       |               |                |              |

|0026|REMOVAL                  |        790.000|        10.00000|      7,900.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |1099500000-E  SHALLOW    |               |                |              |

|0027|UNDERCUT                 |      1,000.000|        20.00000|     20,000.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |1099700000-E  CLASS IV   |               |                |              |

|0028|SUBGRADE STABILIZA-  TION|      1,700.000|        29.00000|     49,300.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1111000000-E  CLASS IV   |               |                |              |

|0029|AGGREGATE STABILIZA- TION|        250.000|        20.00000|      5,000.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1220000000-E  INCIDENTAL |               |                |              |

|0030|STONE BASE               |        300.000|        45.00000|     13,500.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1297000000-E  MILLING    |               |                |              |

|0031|ASPHALT PAVEMENT,        |      5,910.000|         5.50000|     32,505.00|

|    |***"DEPTH (1-1/2")       |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1308000000-E  MILLING    |               |                |              |

|0032|ASPHALT PAVEMENT, ***"TO |      4,690.000|         8.50000|     39,865.00|

|    |******" (0" TO 1-1/2")   |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1491000000-E  ASPHALT    |               |                |              |

|0033|CONC BASE COURSE, TYPE   |      1,530.000|        70.00000|    107,100.00|

|    |B25.0C                   |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1503000000-E  ASPHALT    |               |                |              |

|0034|CONC INTERMEDIATE        |      1,420.000|        76.00000|    107,920.00|

|    |COURSE, TYPE I19.0C      |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 03-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204057               Project(s): STATE FUNDED

Letting Date: 04-17-18  Call Order: 002

Bidder: 5072 - FSC II, LLC dba Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |1519000000-E  ASPHALT    |               |                |              |

|0035|CONC SURFACE COURSE,     |      2,060.000|        76.00000|    156,560.00|

|    |TYPE S9.5B               |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1523000000-E  ASPHALT    |               |                |              |

|0036|CONC SURFACE COURSE,     |        560.000|       115.00000|     64,400.00|

|    |TYPE S9.5C               |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1575000000-E  ASPHALT    |               |                |              |

|0037|BINDER FOR PLANT MIX     |        310.000|       480.00000|    148,800.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1693000000-E  ASPHALT    |               |                |              |

|0038|PLANT MIX, PAVEMENT      |        390.000|       130.00000|     50,700.00|

|    |REPAIR                   |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1704000000-E  PATCHING   |               |                |              |

|0039|EXISTING PAVEMENT        |        100.000|       165.00000|     16,500.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |2022000000-E  SUBDRAIN   |               |                |              |

|0040|EXCAVATION               |        112.000|        25.00000|      2,800.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2026000000-E  GEOTEXTILE |               |                |              |

|0041|FOR SUBSURFACE     DRAINS|        500.000|         5.00000|      2,500.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2036000000-E  SUBDRAIN   |               |                |              |

|0042|COARSE AGGREGATE         |         84.000|        25.00000|      2,100.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2044000000-E  6"         |               |                |              |

|0043|PERFORATED SUBDRAIN PIPE |        500.000|         5.00000|      2,500.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2070000000-N  SUBDRAIN   |               |                |              |

|0044|PIPE OUTLET              |          1.000|       350.00000|        350.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2077000000-E  6" OUTLET  |               |                |              |

|0045|PIPE                     |          6.000|        40.00000|        240.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2209000000-E  ENDWALLS   |               |                |              |

|0046|                         |          3.800|     2,200.00000|      8,360.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 03-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204057               Project(s): STATE FUNDED

Letting Date: 04-17-18  Call Order: 002

Bidder: 5072 - FSC II, LLC dba Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2253000000-E  PIPE       |               |                |              |

|0047|COLLARS                  |          0.600|     1,700.00000|      1,020.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2275000000-E  FLOWABLE   |               |                |              |

|0048|FILL                     |          7.000|       420.00000|      2,940.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2286000000-N  MASONRY    |               |                |              |

|0049|DRAINAGE STRUCTURES      |         84.000|     2,150.00000|    180,600.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2308000000-E  MASONRY    |               |                |              |

|0050|DRAINAGE STRUCTURES      |          1.000|       200.00000|        200.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2352000000-N  FRAME WITH |               |                |              |

|0051|GRATE, STD 840.****      |          1.000|       450.00000|        450.00|

|    |(840.D13)                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2364000000-N  FRAME WITH |               |                |              |

|0052|TWO GRATES, STD    840.16|         22.000|       575.00000|     12,650.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2366000000-N  FRAME WITH |               |                |              |

|0053|TWO GRATES, STD    840.24|          6.000|       600.00000|      3,600.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2374000000-N  FRAME WITH |               |                |              |

|0054|GRATE & HOOD, STD        |         19.000|       615.00000|     11,685.00|

|    |840.03, TYPE ** (E)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2374000000-N  FRAME WITH |               |                |              |

|0055|GRATE & HOOD, STD        |         17.000|       640.00000|     10,880.00|

|    |840.03, TYPE ** (F)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2374000000-N  FRAME WITH |               |                |              |

|0056|GRATE & HOOD, STD        |         16.000|       640.00000|     10,240.00|

|    |840.03, TYPE ** (G)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2396000000-N  FRAME WITH |               |                |              |

|0057|COVER, STD 840.54        |          7.000|       600.00000|      4,200.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2451000000-N  CONCRETE   |               |                |              |

|0058|TRANSITIONAL SECTION FOR |          2.000|       900.00000|      1,800.00|

|    |DROP INLET               |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 03-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204057               Project(s): STATE FUNDED

Letting Date: 04-17-18  Call Order: 002

Bidder: 5072 - FSC II, LLC dba Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2535000000-E  **"X **"   |               |                |              |

|0059|CONCRETE CURB (9" X 12") |        120.000|        22.50000|      2,700.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2549000000-E  2'-6"      |               |                |              |

|0060|CONCRETE CURB & GUTTER   |      6,300.000|        21.35000|    134,505.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2591000000-E  4" CONCRETE|               |                |              |

|0061|SIDEWALK                 |      3,260.000|        35.50000|    115,730.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2605000000-N  CONCRETE   |               |                |              |

|0062|CURB RAMPS               |         36.000|     1,850.00000|     66,600.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2612000000-E  6" CONCRETE|               |                |              |

|0063|DRIVEWAY                 |        260.000|        57.00000|     14,820.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2655000000-E  5"         |               |                |              |

|0064|MONOLITHIC CONCRETE      |        180.000|        65.00000|     11,700.00|

|    |ISLANDS(KEYED IN)        |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2815000000-N  ADJUSTMENT |               |                |              |

|0065|OF DROP INLETS           |          1.000|     1,000.00000|      1,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2920000000-N  CONVERT    |               |                |              |

|0066|EXISTING DROP INLET      |          1.000|     1,000.00000|      1,000.00|

|    |TOCATCH BASIN            |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2995000000-N  GENERIC    |               |                |              |

|0067|DRAINAGE ITEM CONVERT    |          2.000|     1,000.00000|      2,000.00|

|    |EXTISTING CATCH BASIN TO |               |                |              |

|    |TRAFFIC BEARING JUNCTION |               |                |              |

|    | BOX                     |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3628000000-E  RIP RAP,   |               |                |              |

|0068|CLASS I                  |         36.000|        70.00000|      2,520.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |3656000000-E  GEOTEXTILE |               |                |              |

|0069|FOR DRAINAGE             |        267.000|         3.00000|        801.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 03-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204057               Project(s): STATE FUNDED

Letting Date: 04-17-18  Call Order: 002

Bidder: 5072 - FSC II, LLC dba Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4072000000-E  SUPPORTS,  |               |                |              |

|0070|3-LB STEEL U-CHANNEL     |        155.000|         5.15000|        798.25|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4102000000-N  SIGN       |               |                |              |

|0071|ERECTION, TYPE E         |         17.000|        95.00000|      1,615.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4155000000-N  DISPOSAL OF|               |                |              |

|0072|SIGN SYSTEM, U-   CHANNEL|         18.000|         5.00000|         90.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4400000000-E  WORK ZONE  |               |                |              |

|0073|SIGNS (STATIONARY)       |        240.000|        11.50000|      2,760.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4405000000-E  WORK ZONE  |               |                |              |

|0074|SIGNS (PORTABLE)         |        240.000|        28.00000|      6,720.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4415000000-N  FLASHING   |               |                |              |

|0075|ARROW BOARD              |          2.000|     2,000.00000|      4,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4420000000-N  PORTABLE   |               |                |              |

|0076|CHANGEABLE MESSAGE   SIGN|          1.000|    10,033.61000|     10,033.61|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4430000000-N  DRUMS      |               |                |              |

|0077|                         |        300.000|        45.00000|     13,500.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4435000000-N  CONES      |               |                |              |

|0078|                         |         50.000|        20.00000|      1,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4455000000-N  FLAGGER    |               |                |              |

|0079|                         |         60.000|       675.00000|     40,500.00|

|    |                         |DAY            |                |              |

+------------------------------------------------------------------------------+

|    |4480000000-N  TMA        |               |                |              |

|0080|                         |          1.000|     9,000.00000|      9,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4510000000-N  LAW        |               |                |              |

|0081|ENFORCEMENT              |        128.000|        45.00000|      5,760.00|

|    |                         |HR             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 03-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204057               Project(s): STATE FUNDED

Letting Date: 04-17-18  Call Order: 002

Bidder: 5072 - FSC II, LLC dba Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4516000000-N  SKINNY DRUM|               |                |              |

|0082|                         |         50.000|        40.00000|      2,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4650000000-N  TEMPORARY  |               |                |              |

|0083|RAISED PAVEMENT          |        181.000|         7.00000|      1,267.00|

|    |MARKERS                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4685000000-E  THERMOPLAST|               |                |              |

|0084|IC PAVEMENT MARKINGLINES |        454.000|         1.50000|        681.00|

|    |(4", 90 MILS)            |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4686000000-E  THERMOPLAST|               |                |              |

|0085|IC PAVEMENT MARKING LINES|      9,974.000|         1.50000|     14,961.00|

|    |(4", 120 MILS)           |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4695000000-E  THERMOPLAST|               |                |              |

|0086|IC PAVEMENT MARKINGLINES |        227.000|         2.00000|        454.00|

|    |(8", 90 MILS)            |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4705000000-E  THERMOPLAST|               |                |              |

|0087|IC PAVEMENT MARKINGLINES |         80.000|         7.00000|        560.00|

|    |(16", 120 MILS)          |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4710000000-E  THERMOPLAST|               |                |              |

|0088|IC PAVEMENT MARKINGLINES |        560.000|        10.00000|      5,600.00|

|    |(24", 120 MILS)          |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4721000000-E  THERMOPLAST|               |                |              |

|0089|IC PAVEMENT              |          8.000|       100.00000|        800.00|

|    |MARKINGCHARACTER (120    |               |                |              |

|    |MILS)                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4725000000-E  THERMOPLAST|               |                |              |

|0090|IC PAVEMENT MARKINGSYMBOL|         50.000|       125.00000|      6,250.00|

|    |(90 MILS)                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4810000000-E  PAINT      |               |                |              |

|0091|PAVEMENT MARKING LINES   |      9,912.000|         0.50000|      4,956.00|

|    |(4")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4820000000-E  PAINT      |               |                |              |

|0092|PAVEMENT MARKING LINES   |        227.000|         1.00000|        227.00|

|    |(8")                     |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 03-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204057               Project(s): STATE FUNDED

Letting Date: 04-17-18  Call Order: 002

Bidder: 5072 - FSC II, LLC dba Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4830000000-E  PAINT      |               |                |              |

|0093|PAVEMENT MARKING LINES   |         80.000|         2.00000|        160.00|

|    |(16")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4835000000-E  PAINT      |               |                |              |

|0094|PAVEMENT MARKING LINES   |        450.000|         3.00000|      1,350.00|

|    |(24")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4840000000-N  PAINT      |               |                |              |

|0095|PAVEMENT MARKING         |          8.000|        35.00000|        280.00|

|    |CHARAC-TER               |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4845000000-N  PAINT      |               |                |              |

|0096|PAVEMENT MARKING SYMBOL  |         46.000|        35.00000|      1,610.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4900000000-N  PERMANENT  |               |                |              |

|0097|RAISED PAVEMENT          |        181.000|         7.00000|      1,267.00|

|    |MARKERS                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5319000000-E  CLASS B    |               |                |              |

|0098|CONCRETE FOR ENCASING    |          5.000|       550.00000|      2,750.00|

|    |UTILITY LINES            |CY             |                |              |

+------------------------------------------------------------------------------+

|    |5325400000-E  4" WATER   |               |                |              |

|0099|LINE                     |        168.000|        94.00000|     15,792.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5325600000-E  6" WATER   |               |                |              |

|0100|LINE                     |        416.000|        94.00000|     39,104.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5326200000-E  12" WATER  |               |                |              |

|0101|LINE                     |      1,931.000|        66.00000|    127,446.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5329000000-E  DUCTILE    |               |                |              |

|0102|IRON WATER PIPE          |      4,770.000|         8.00000|     38,160.00|

|    |FITTINGS                 |LB             |                |              |

+------------------------------------------------------------------------------+

|    |5538000000-E  4" VALVE   |               |                |              |

|0103|                         |          1.000|     1,900.00000|      1,900.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5540000000-E  6" VALVE   |               |                |              |

|0104|                         |          5.000|     1,850.00000|      9,250.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 03-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204057               Project(s): STATE FUNDED

Letting Date: 04-17-18  Call Order: 002

Bidder: 5072 - FSC II, LLC dba Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5558000000-E  12" VALVE  |               |                |              |

|0105|                         |          1.000|     3,300.00000|      3,300.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5589200000-E  2" AIR     |               |                |              |

|0106|RELEASE VALVE            |          1.000|     7,000.00000|      7,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5648000000-N  RELOCATE   |               |                |              |

|0107|WATER METER              |          5.000|     1,650.00000|      8,250.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5649000000-N  RECONNECT  |               |                |              |

|0108|WATER METER              |          6.000|     1,900.00000|     11,400.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5666000000-N  FIRE       |               |                |              |

|0109|HYDRANT                  |          3.000|     6,250.00000|     18,750.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5775000000-E  4' DIA     |               |                |              |

|0110|UTILITY MANHOLE          |          1.000|     3,100.00000|      3,100.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5800000000-E  ABANDON 6" |               |                |              |

|0111|UTILITY PIPE             |        396.000|        11.00000|      4,356.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5804000000-E  ABANDON 12"|               |                |              |

|0112|UTILITY PIPE             |      1,911.000|        13.75000|     26,276.25|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5815500000-N  REMOVE FIRE|               |                |              |

|0113|HYDRANT                  |          3.000|     1,750.00000|      5,250.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5835600000-E  12"        |               |                |              |

|0114|ENCASEMENT PIPE          |        108.000|       180.00000|     19,440.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6000000000-E  TEMPORARY  |               |                |              |

|0115|SILT FENCE               |      3,710.000|         2.20000|      8,162.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6006000000-E  STONE FOR  |               |                |              |

|0116|EROSION CONTROL,    CLASS|        150.000|        60.00000|      9,000.00|

|    |A                        |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 03-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204057               Project(s): STATE FUNDED

Letting Date: 04-17-18  Call Order: 002

Bidder: 5072 - FSC II, LLC dba Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6009000000-E  STONE FOR  |               |                |              |

|0117|EROSION CONTROL,    CLASS|        220.000|        40.00000|      8,800.00|

|    |B                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6012000000-E  SEDIMENT   |               |                |              |

|0118|CONTROL STONE            |        730.000|        16.00000|     11,680.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6015000000-E  TEMPORARY  |               |                |              |

|0119|MULCHING                 |          4.000|       750.00000|      3,000.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6018000000-E  SEED FOR   |               |                |              |

|0120|TEMPORARY SEEDING        |        300.000|         4.00000|      1,200.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6021000000-E  FERTILIZER |               |                |              |

|0121|FOR TEMPORARY SEED-ING   |          1.500|       700.00000|      1,050.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6024000000-E  TEMPORARY  |               |                |              |

|0122|SLOPE DRAINS             |        200.000|         1.00000|        200.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6029000000-E  SAFETY     |               |                |              |

|0123|FENCE                    |        200.000|         2.50000|        500.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6030000000-E  SILT       |               |                |              |

|0124|EXCAVATION               |        310.000|        10.00000|      3,100.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |6036000000-E  MATTING FOR|               |                |              |

|0125|EROSION CONTROL          |      1,605.000|         2.40000|      3,852.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6037000000-E  COIR FIBER |               |                |              |

|0126|MAT                      |        100.000|        12.00000|      1,200.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6042000000-E  1/4"       |               |                |              |

|0127|HARDWARE CLOTH           |      3,075.000|         2.00000|      6,150.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6045000000-E  **"        |               |                |              |

|0128|TEMPORARY PIPE (18")     |        200.000|        20.00000|      4,000.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 03-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204057               Project(s): STATE FUNDED

Letting Date: 04-17-18  Call Order: 002

Bidder: 5072 - FSC II, LLC dba Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6070000000-N  SPECIAL    |               |                |              |

|0129|STILLING BASINS          |          2.000|       400.00000|        800.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6071010000-E  WATTLE     |               |                |              |

|0130|                         |        540.000|        10.00000|      5,400.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6084000000-E  SEEDING &  |               |                |              |

|0131|MULCHING                 |          3.000|     1,900.00000|      5,700.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6087000000-E  MOWING     |               |                |              |

|0132|                         |          3.000|        75.00000|        225.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6090000000-E  SEED FOR   |               |                |              |

|0133|REPAIR SEEDING           |         50.000|         8.50000|        425.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6093000000-E  FERTILIZER |               |                |              |

|0134|FOR REPAIR SEEDING       |          0.250|     1,200.00000|        300.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6096000000-E  SEED FOR   |               |                |              |

|0135|SUPPLEMENTAL SEEDING     |         75.000|         5.00000|        375.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6108000000-E  FERTILIZER |               |                |              |

|0136|TOPDRESSING              |          2.250|       400.00000|        900.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6111000000-E  IMPERVIOUS |               |                |              |

|0137|DIKE                     |         20.000|        80.00000|      1,600.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6117500000-N  CONCRETE   |               |                |              |

|0138|WASHOUT STRUCTURE        |          2.000|     1,500.00000|      3,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6132000000-N  GENERIC    |               |                |              |

|0139|EROSION CONTROL ITEM     |        376.000|       100.00000|     37,600.00|

|    |FABRIC INSERT INLET      |               |                |              |

|    |PROTECTION DEVICE        |               |                |              |

|    |CLEANOUT                 |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 03-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204057               Project(s): STATE FUNDED

Letting Date: 04-17-18  Call Order: 002

Bidder: 5072 - FSC II, LLC dba Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6132000000-N  GENERIC    |               |                |              |

|0140|EROSION CONTROL ITEM     |         94.000|       125.00000|     11,750.00|

|    |FABRIC INSERT INLET      |               |                |              |

|    |PROTECTIONDEVICE         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7060000000-E  SIGNAL     |               |                |              |

|0141|CABLE                    |      2,800.000|         2.64000|      7,392.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7096000000-E  VEHICLE    |               |                |              |

|0142|SIGNAL HEAD (8", 3       |         19.000|       911.05000|     17,309.95|

|    |SECTION)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7144000000-E  VEHICLE    |               |                |              |

|0143|SIGNAL HEAD (12", 5      |          4.000|     1,311.21000|      5,244.84|

|    |SECTION)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7264000000-E  MESSENGER  |               |                |              |

|0144|CABLE (3/8")             |        335.000|         4.28000|      1,433.80|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7279000000-E  TRACER WIRE|               |                |              |

|0145|                         |         40.000|         1.28000|         51.20|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7300000000-E  UNPAVED    |               |                |              |

|0146|TRENCHING (**********)   |        160.000|         5.72000|        915.20|

|    |(1, 2")                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7300000000-E  UNPAVED    |               |                |              |

|0147|TRENCHING (**********)   |        175.000|         6.86000|      1,200.50|

|    |(2, 2")                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7301000000-E  DIRECTIONAL|               |                |              |

|0148|DRILL (**********) (1,   |        432.000|        16.01000|      6,916.32|

|    |2")                      |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7301000000-E  DIRECTIONAL|               |                |              |

|0149|DRILL (**********) (2,   |        280.000|        18.25000|      5,110.00|

|    |2")                      |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7324000000-N  JUNCTION   |               |                |              |

|0150|BOX (STANDARD SIZE)      |          8.000|       224.14000|      1,793.12|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 03-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204057               Project(s): STATE FUNDED

Letting Date: 04-17-18  Call Order: 002

Bidder: 5072 - FSC II, LLC dba Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |7348000000-N  JUNCTION   |               |                |              |

|0151|BOX (OVER-SIZED, HEA-VY  |          4.000|       433.52000|      1,734.08|

|    |DUTY)                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7372000000-N  GUY        |               |                |              |

|0152|ASSEMBLY                 |          2.000|       540.26000|      1,080.52|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7420000000-E  2" RISER   |               |                |              |

|0153|WITH WEATHERHEAD         |          1.000|       369.90000|        369.90|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7444000000-E  INDUCTIVE  |               |                |              |

|0154|LOOP SAWCUT              |      1,925.000|         6.68000|     12,859.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7456000000-E  LEAD-IN    |               |                |              |

|0155|CABLE (************)     |      3,495.000|         1.52000|      5,312.40|

|    |(14-2)                   |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7481000000-N  SITE SURVEY|               |                |              |

|0156|                         |          1.000|     1,193.87000|      1,193.87|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7481200000-N  LUMINAIRE  |               |                |              |

|0157|ARM FOR VIDEO SYSTEM     |          3.000|       498.24000|      1,494.72|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7481240000-N  CAMERA     |               |                |              |

|0158|WITHOUT INTERNAL LOOP    |          3.000|     2,892.12000|      8,676.36|

|    |EMULATOR PROCESSING UNIT |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7481260000-N  EXTERNAL   |               |                |              |

|0159|LOOP EMULATOR PRO-       |          1.000|     6,141.85000|      6,141.85|

|    |CESSING UNIT             |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7481280000-N  RELOCATE   |               |                |              |

|0160|CAMERA SENSOR UNIT       |          1.000|       187.72000|        187.72|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7575142060-N  MODIFY     |               |                |              |

|0161|RADIO INSTALLATION       |          4.000|       259.16000|      1,036.64|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7576000000-N  METAL      |               |                |              |

|0162|STRAIN SIGNAL POLE       |          2.000|     8,610.65000|     17,221.30|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 03-20-18

                          Dept of Transportation              Revised:

Contract ID:  C204057               Project(s): STATE FUNDED

Letting Date: 04-17-18  Call Order: 002

Bidder: 5072 - FSC II, LLC dba Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |7588000000-N  METAL POLE |               |                |              |

|0163|WITH SINGLE MAST   ARM   |          4.000|    16,318.95000|     65,275.80|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7613000000-N  SOIL TEST  |               |                |              |

|0164|                         |          6.000|       934.21000|      5,605.26|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7614100000-E  DRILLED    |               |                |              |

|0165|PIER FOUNDATION          |         42.000|     1,138.04000|     47,797.68|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |7631000000-N  MAST ARM   |               |                |              |

|0166|WITH METAL POLE DE-  SIGN|          4.000|        77.34000|        309.36|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7684000000-N  SIGNAL     |               |                |              |

|0167|CABINET FOUNDATION       |          2.000|     1,941.04000|      3,882.08|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7696000000-N  CONTROLLERS|               |                |              |

|0168|WITH CABINET             |          2.000|    12,693.70000|     25,387.40|

|    |(************************|               |                |              |

|    |) (2070E, BASE MOUNTED)  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7708000000-N  DETECTOR   |               |                |              |

|0169|CARD (***********) (2070)|         17.000|       116.75000|      1,984.75|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7901000000-N  CABINET    |               |                |              |

|0170|BASE EXTENDER            |          2.000|       579.67000|      1,159.34|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7980000000-N  GENERIC    |               |                |              |

|0171|SIGNAL ITEM MICROWAVE    |          1.000|     8,982.93000|      8,982.93|

|    |VEHICLE DETECTION        |               |                |              |

|    |SYSTEM-MULTIPLE ZONES    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0001 Total                       |                   3,589,800.00|

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Bid Total                                |                   3,589,800.00|

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                    NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of

the bidder has entered into any agreement, participated in any collusion, or

otherwise taken any action which is in restraint of free competitive bidding in

connection with this bid, and that the bidder intends to do the work with its

own bonafide employees or subcontractors and is not bidding for the benefit of

another contractor. In addition, submitting this electronic bid constitutes the

bidder's certification of Status under penalty of perjury under the laws of the

United States and in accordance with the Debarment Certification on file with

the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and

belief that he and his principals:

a.  Are not presently debarred, suspended, proposed for debarment, declared

    ineligible, or voluntarily excluded from covered transactions by any Federal

    department or agency;

b.  Have not within a three-year period preceding this proposal been convicted

    of or had a civil judgment rendered against them for commission of fraud or

    a criminal offense in connection with obtaining, attempting to obtain, or

    performing a public (Federal, State or local) transaction or contract under

    a public transaction; violation of Federal or State antitrust statutes or

    commission of embezzlement, theft, forgery, bribery, falsification or

    destruction of records; making false statements; or receiving stolen

    property;

c.  Are not presently indicted for or otherwise criminally or civilly charged by

    a governmental entity (Federal, State or local) with commission of any of

    the offenses enumerated in paragraph b. of this certification; and

d.  Have not within a three-year period preceding this proposal had one or more

    public transactions (Federal, State or local) terminated for cause or

    default.

Where the prospective bidder is unable to certify to any of the statements in

this certification, the bidder shall submit an explanation in the blanks

provided herein.  The explanation will not necessarily result in denial of

participation in a contract.

Explanation:

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new

fully executed non-collusion affidavit and debarment certification with an

explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for

rejection of a bid

--------------------------------------------------------------------------------
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                     AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using

the award limits on multiple projects. No

A bidder who desires to bid on more than one project on which bids are to be

opened on the same date, and who also desires to avoid receiving an award of

more projects than he is equipped to handle, may bid on any number of projects

but may limit the total amount of work awarded to him on selected projects by

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for

which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of NOT ANSWERED for those

projects indicated herein, for which bids will be opened on           (MM/DD/YY)

The Award Limits shall apply to the following projects:

             Contract Number               County

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the

total value of which is more than the above stipulated award limits, the Board

of Transportation will award me (us) projects from among those indicated that

have a total value not to exceed the award limit and will result in the lowest

total bids to the Department of Transportation.

--------------------------------------------------------------------------------
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:03-20-18

                     MBE COMMITMENT ITEMS                        PAGE: 18

PROPOSAL: C204057

LETTING:  L180417           CALL: 002

VENDOR: 5072   FSC II, LLC dba Fred Smith Company

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

MBE SUBCONTRACTOR: 11572 CRUZ BROTHERS CONCRETE, INC.

Will Use Quote: Yes

0058 2451000000-N  CONC TRANS S EA           2.000      700.00000      1400.00

0059 2535000000-E  **"X**" CONC LF         120.000       22.50000      2700.00

0060 2549000000-E  2'-6" CONC C LF        6300.000       19.50000    122850.00

0061 2591000000-E  4" CONCRETE  SY        3260.000       35.50000    115730.00

0062 2605000000-N  CONCRETE CUR EA          36.000     1850.00000     66600.00

0063 2612000000-E  6" CONCRETE  SY         260.000       57.00000     14820.00

0064 2655000000-E  5" MONO CONC SY         180.000       65.00000     11700.00

                                                                 -------------

      MBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    335,800.00

TOTAL MBE COMMITMENT FOR VENDOR:           Entered:     9.35% or     335800.00

                                          Required:     5.00% or     179490.00

                                                               <GOAL MET>

--------------------------------------------------------------------------------
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:03-20-18

                     WBE COMMITMENT ITEMS                        PAGE: 19

PROPOSAL: C204057

LETTING:  L180417           CALL: 002

VENDOR: 5072   FSC II, LLC dba Fred Smith Company

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

WBE SUBCONTRACTOR: 12278 CLIFTON CONSTRUCTION CO., INC.

Will Use Quote: Yes

0001 0000100000-N  MOBILIZATION LS           1.000     2000.00000      2000.00

0040 2022000000-E  SUBDRAIN EXC CY         112.000       25.00000      2800.00

0041 2026000000-E  GEOTEXTILE F SY         500.000        9.00000      4500.00

0042 2036000000-E  SUBDRAIN COA CY          84.000       50.00000      4200.00

0043 2044000000-E  6" PERF SUBD LF         500.000       15.00000      7500.00

0044 2070000000-N  SUBDRN PIPE  EA           1.000      350.00000       350.00

0045 2077000000-E  6" OUTLET PI LF           6.000       40.00000       240.00

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    21,590.00

WBE SUBCONTRACTOR: 3765 STAY ALERT SAFETY SERVICES INC

Will Use Quote: Yes

0070 4072000000-E  SUPPORT, 3-L LF         155.000        5.15000       798.25

0071 4102000000-N  SIGN ERECTIO EA          17.000       95.00000      1615.00

0072 4155000000-N  DISPOSE SIGN EA          18.000        5.00000        90.00

0073 4400000000-E  WORK ZONE SI SF         240.000       11.50000      2760.00

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    5,263.25

WBE SUBCONTRACTOR: 12552 ASPHALT SERVICES ON DEMAND INC

Will Use Quote: Yes

0001 0000100000-N  MOBILIZATION LS           1.000     4500.00000      4500.00

0031 1297000000-E  MILL ASP PVM SY        5910.000        1.25000      7387.50

0032 1308000000-E  MILLN ASPHAL SY        4690.000        1.25000      5862.50

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    17,750.00

WBE SUBCONTRACTOR: 4142 JERRY T BUNN TRUCKING LLC

Will Use Quote: Yes

0003 0043000000-N  GRADING      LS           1.000    39170.00000     39170.00

   PAID HOURLY

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    39,170.00

TOTAL WBE COMMITMENT FOR VENDOR:           Entered:     2.33% or      83773.25

                                          Required:     6.00% or     215388.00

                                                               <GOAL NOT MET>

--------------------------------------------------------------------------------

                                                      Check: 35461425  Page  19



THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

    DBE Warning : WBE Warning: WBE Commitment Goal not met

This Bid contains 0 amendment files

                        Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all

requirements included in the hard copy proposal, addendum, amendments, plans,

standard specifications, supplemental specifications and special provisions

are part of the bid and contract.  Further, I acknowledge that I have read,

understand, accept, acknowledge and agree to comply with all statements in this

electronic bid.

I Hereby certify that I have the authority to submit this bid.

Signature                      Agency                     Date

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------
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#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumMOBILIZATION800 0000100000-N 178,000.00 178,000.000001
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION SURVEYING801 0000400000-N 24,000.00 24,000.000002
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGRADING226 0043000000-N 640,000.00 640,000.000003
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SUPPLEMENTARY CLEARING & GRUB-
BING

226 0050000000-E 1.00 1.000004
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250UNDERCUT EXCAVATION226 0057000000-E 20.00 5,000.000005
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20DRAINAGE DITCH EXCAVATION240 0134000000-E 20.00 400.000006
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,800GEOTEXTILE FOR SOIL STABILIZA-
TION

270 0196000000-E 2.50 7,000.000007
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40GENERIC GRADING ITEM
HAULING & DISPOSAL OF PETRO-
LEUM CONTAMINATED SOIL

SP  0255000000-E 150.00 6,000.000008
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

510FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

300 0318000000-E 30.00 15,300.000009
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,610FOUNDATION CONDITIONING GEO-
TEXTILE

300 0320000000-E 2.50 4,025.000010
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8**" DRAINAGE PIPE
(8")

305 0335000000-E 45.00 360.000011
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

23615" DRAINAGE PIPE305 0335200000-E 60.00 14,160.000012
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

45218" DRAINAGE PIPE305 0335300000-E 71.00 32,092.000013
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1624" DRAINAGE PIPE305 0335400000-E 95.00 1,520.000014
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40***" RC PIPE CULVERTS, CLASS
*****
(15", V)

310 0354000000-E 180.00 7,200.000015
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28***" RC PIPE CULVERTS, CLASS
*****
(30", V)

310 0354000000-E 280.00 7,840.000016
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2018" RC PIPE CULVERTS, CLASS
III

310 0372000000-E 69.00 1,380.000017
LF     
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#
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#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2024" RC PIPE CULVERTS, CLASS
III

310 0378000000-E 79.00 1,580.000018
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6030" RC PIPE CULVERTS, CLASS
III

310 0384000000-E 79.00 4,740.000019
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3236" RC PIPE CULVERTS, CLASS
III

310 0390000000-E 120.00 3,840.000020
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

29615" RC PIPE CULVERTS, CLASS IV310 0448200000-E 71.00 21,016.000021
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,02818" RC PIPE CULVERTS, CLASS IV310 0448300000-E 77.00 79,156.000022
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,73224" RC PIPE CULVERTS, CLASS IV310 0448400000-E 78.00 135,096.000023
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

68030" RC PIPE CULVERTS, CLASS IV310 0448500000-E 100.00 68,000.000024
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16036" RC PIPE CULVERTS, CLASS IV310 0448600000-E 155.00 24,800.000025
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

790PIPE REMOVAL340 0995000000-E 10.00 7,900.000026
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000SHALLOW UNDERCUT505 1099500000-E 20.00 20,000.000027
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,700CLASS IV SUBGRADE STABILIZA-
TION

505 1099700000-E 29.00 49,300.000028
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250CLASS IV AGGREGATE STABILIZA-
TION

SP  1111000000-E 20.00 5,000.000029
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300INCIDENTAL STONE BASE545 1220000000-E 45.00 13,500.000030
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,910MILLING ASPHALT PAVEMENT, ***"
DEPTH
(1-1/2")

607 1297000000-E 5.50 32,505.000031
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,690MILLING ASPHALT PAVEMENT, ***"
TO ******"
(0" TO 1-1/2")

607 1308000000-E 8.50 39,865.000032
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,530ASPHALT CONC BASE COURSE, TYPE
B25.0C

610 1491000000-E 70.00 107,100.000033
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,420ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

610 1503000000-E 76.00 107,920.000034
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,060ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

610 1519000000-E 76.00 156,560.000035
TON    
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

560ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

610 1523000000-E 115.00 64,400.000036
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

310ASPHALT BINDER FOR PLANT MIX620 1575000000-E 480.00 148,800.000037
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

390ASPHALT PLANT MIX, PAVEMENT
REPAIR

654 1693000000-E 130.00 50,700.000038
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100PATCHING EXISTING PAVEMENTSP  1704000000-E 165.00 16,500.000039
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

112SUBDRAIN EXCAVATION815 2022000000-E 25.00 2,800.000040
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500GEOTEXTILE FOR SUBSURFACE
DRAINS

815 2026000000-E 5.00 2,500.000041
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

84SUBDRAIN COARSE AGGREGATE815 2036000000-E 25.00 2,100.000042
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5006" PERFORATED SUBDRAIN PIPE815 2044000000-E 5.00 2,500.000043
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SUBDRAIN PIPE OUTLET815 2070000000-N 350.00 350.000044
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

66" OUTLET PIPE815 2077000000-E 40.00 240.000045
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3.8ENDWALLS838 2209000000-E 2,200.00 8,360.000046
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.6PIPE COLLARS840 2253000000-E 1,700.00 1,020.000047
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7FLOWABLE FILLSP  2275000000-E 420.00 2,940.000048
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

84MASONRY DRAINAGE STRUCTURES840 2286000000-N 2,150.00 180,600.000049
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1MASONRY DRAINAGE STRUCTURES840 2308000000-E 200.00 200.000050
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1FRAME WITH GRATE, STD 840.****
(840.D13)

840 2352000000-N 450.00 450.000051
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22FRAME WITH TWO GRATES, STD
840.16

840 2364000000-N 575.00 12,650.000052
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6FRAME WITH TWO GRATES, STD
840.24

840 2366000000-N 600.00 3,600.000053
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(E)

840 2374000000-N 615.00 11,685.000054
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

840 2374000000-N 640.00 10,880.000055
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

840 2374000000-N 640.00 10,240.000056
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7FRAME WITH COVER, STD 840.54840 2396000000-N 600.00 4,200.000057
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2CONCRETE TRANSITIONAL SECTION
FOR DROP INLET

852 2451000000-N 900.00 1,800.000058
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

120**"X **" CONCRETE CURB
(9" X 12")

846 2535000000-E 22.50 2,700.000059
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,3002'-6" CONCRETE CURB & GUTTER846 2549000000-E 21.35 134,505.000060
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,2604" CONCRETE SIDEWALK848 2591000000-E 35.50 115,730.000061
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36CONCRETE CURB RAMPS848 2605000000-N 1,850.00 66,600.000062
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2606" CONCRETE DRIVEWAY848 2612000000-E 57.00 14,820.000063
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1805" MONOLITHIC CONCRETE ISLANDS
(KEYED IN)

852 2655000000-E 65.00 11,700.000064
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1ADJUSTMENT OF DROP INLETS858 2815000000-N 1,000.00 1,000.000065
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1CONVERT EXISTING DROP INLET TO
CATCH BASIN

859 2920000000-N 1,000.00 1,000.000066
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GENERIC DRAINAGE ITEM
CONVERT EXTISTING CATCH BASIN
TO TRAFFIC BEARING JUNCTION
BOX

SP  2995000000-N 1,000.00 2,000.000067
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36RIP RAP, CLASS I876 3628000000-E 70.00 2,520.000068
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

267GEOTEXTILE FOR DRAINAGE876 3656000000-E 3.00 801.000069
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

155SUPPORTS, 3-LB STEEL U-CHANNEL903 4072000000-E 5.15 798.250070
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17SIGN ERECTION, TYPE E904 4102000000-N 95.00 1,615.000071
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

907 4155000000-N 5.00 90.000072
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

240WORK ZONE SIGNS (STATIONARY)11104400000000-E 11.50 2,760.000073
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

240WORK ZONE SIGNS (PORTABLE)11104405000000-E 28.00 6,720.000074
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2FLASHING ARROW BOARD11154415000000-N 2,000.00 4,000.000075
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1PORTABLE CHANGEABLE MESSAGE
SIGN

11204420000000-N 10,033.61 10,033.610076
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300DRUMS11304430000000-N 45.00 13,500.000077
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50CONES11354435000000-N 20.00 1,000.000078
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60FLAGGER11504455000000-N 675.00 40,500.000079
DAY    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1TMA11654480000000-N 9,000.00 9,000.000080
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

128LAW ENFORCEMENT11904510000000-N 45.00 5,760.000081
HR     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SKINNY DRUM11804516000000-N 40.00 2,000.000082
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

181TEMPORARY RAISED PAVEMENT
MARKERS

12514650000000-N 7.00 1,267.000083
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

454THERMOPLASTIC PAVEMENT MARKING
LINES (4", 90 MILS)

12054685000000-E 1.50 681.000084
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,974THERMOPLASTIC PAVEMENT MARKING
LINES (4", 120 MILS)

12054686000000-E 1.50 14,961.000085
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

227THERMOPLASTIC PAVEMENT MARKING
LINES (8", 90 MILS)

12054695000000-E 2.00 454.000086
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80THERMOPLASTIC PAVEMENT MARKING
LINES (16", 120 MILS)

12054705000000-E 7.00 560.000087
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

560THERMOPLASTIC PAVEMENT MARKING
LINES (24", 120 MILS)

12054710000000-E 10.00 5,600.000088
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8THERMOPLASTIC PAVEMENT MARKING
CHARACTER (120 MILS)

12054721000000-E 100.00 800.000089
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50THERMOPLASTIC PAVEMENT MARKING
SYMBOL (90 MILS)

12054725000000-E 125.00 6,250.000090
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,912PAINT PAVEMENT MARKING LINES
(4")

12054810000000-E 0.50 4,956.000091
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

227PAINT PAVEMENT MARKING LINES
(8")

12054820000000-E 1.00 227.000092
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80PAINT PAVEMENT MARKING LINES
(16")

12054830000000-E 2.00 160.000093
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

450PAINT PAVEMENT MARKING LINES
(24")

12054835000000-E 3.00 1,350.000094
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8PAINT PAVEMENT MARKING CHARAC-
TER

12054840000000-N 35.00 280.000095
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

46PAINT PAVEMENT MARKING SYMBOL12054845000000-N 35.00 1,610.000096
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

181PERMANENT RAISED PAVEMENT
MARKERS

12514900000000-N 7.00 1,267.000097
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5CLASS B CONCRETE FOR ENCASING
UTILITY LINES

15055319000000-E 550.00 2,750.000098
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1684" WATER LINE15105325400000-E 94.00 15,792.000099
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4166" WATER LINE15105325600000-E 94.00 39,104.000100
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,93112" WATER LINE15105326200000-E 66.00 127,446.000101
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,770DUCTILE IRON WATER PIPE
FITTINGS

15105329000000-E 8.00 38,160.000102
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14" VALVE15155538000000-E 1,900.00 1,900.000103
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

56" VALVE15155540000000-E 1,850.00 9,250.000104
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

112" VALVE15155558000000-E 3,300.00 3,300.000105
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12" AIR RELEASE VALVE15155589200000-E 7,000.00 7,000.000106
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5RELOCATE WATER METER15155648000000-N 1,650.00 8,250.000107
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6RECONNECT WATER METER15155649000000-N 1,900.00 11,400.000108
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3FIRE HYDRANT15155666000000-N 6,250.00 18,750.000109
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14' DIA UTILITY MANHOLE15255775000000-E 3,100.00 3,100.000110
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

396ABANDON 6" UTILITY PIPE15305800000000-E 11.00 4,356.000111
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,911ABANDON 12" UTILITY PIPE15305804000000-E 13.75 26,276.250112
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3REMOVE FIRE HYDRANT15305815500000-N 1,750.00 5,250.000113
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10812" ENCASEMENT PIPE15405835600000-E 180.00 19,440.000114
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,710TEMPORARY SILT FENCE16056000000000-E 2.20 8,162.000115
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150STONE FOR EROSION CONTROL,
CLASS A

16106006000000-E 60.00 9,000.000116
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

220STONE FOR EROSION CONTROL,
CLASS B

16106009000000-E 40.00 8,800.000117
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

730SEDIMENT CONTROL STONE16106012000000-E 16.00 11,680.000118
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4TEMPORARY MULCHING16156015000000-E 750.00 3,000.000119
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300SEED FOR TEMPORARY SEEDING16206018000000-E 4.00 1,200.000120
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.5FERTILIZER FOR TEMPORARY SEED-
ING

16206021000000-E 700.00 1,050.000121
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200TEMPORARY SLOPE DRAINS16226024000000-E 1.00 200.000122
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200SAFETY FENCESP  6029000000-E 2.50 500.000123
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

310SILT EXCAVATION16306030000000-E 10.00 3,100.000124
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,605MATTING FOR EROSION CONTROL16316036000000-E 2.40 3,852.000125
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100COIR FIBER MATSP  6037000000-E 12.00 1,200.000126
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,0751/4" HARDWARE CLOTH16326042000000-E 2.00 6,150.000127
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200**" TEMPORARY PIPE
(18")

SP  6045000000-E 20.00 4,000.000128
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SPECIAL STILLING BASINS16396070000000-N 400.00 800.000129
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

540WATTLESP  6071010000-E 10.00 5,400.000130
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SEEDING & MULCHING16606084000000-E 1,900.00 5,700.000131
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3MOWING16606087000000-E 75.00 225.000132
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SEED FOR REPAIR SEEDING16616090000000-E 8.50 425.000133
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.25FERTILIZER FOR REPAIR SEEDING16616093000000-E 1,200.00 300.000134
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

75SEED FOR SUPPLEMENTAL SEEDING16626096000000-E 5.00 375.000135
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2.25FERTILIZER TOPDRESSING16656108000000-E 400.00 900.000136
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20IMPERVIOUS DIKESP  6111000000-E 80.00 1,600.000137
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2CONCRETE WASHOUT STRUCTURESP  6117500000-N 1,500.00 3,000.000138
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

376GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE CLEANOUT

SP  6132000000-N 100.00 37,600.000139
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

94GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE

SP  6132000000-N 125.00 11,750.000140
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,800SIGNAL CABLE17057060000000-E 2.64 7,392.000141
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19VEHICLE SIGNAL HEAD (8", 3
SECTION)

17057096000000-E 911.05 17,309.950142
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4VEHICLE SIGNAL HEAD (12", 5
SECTION)

17057144000000-E 1,311.21 5,244.840143
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

335MESSENGER CABLE (3/8")17107264000000-E 4.28 1,433.800144
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40TRACER WIRE17157279000000-E 1.28 51.200145
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

160UNPAVED TRENCHING (**********)
(1, 2")

17157300000000-E 5.72 915.200146
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

175UNPAVED TRENCHING (**********)
(2, 2")

17157300000000-E 6.86 1,200.500147
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

432DIRECTIONAL DRILL (**********)
(1, 2")

17157301000000-E 16.01 6,916.320148
LF     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

280DIRECTIONAL DRILL (**********)
(2, 2")

17157301000000-E 18.25 5,110.000149
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8JUNCTION BOX (STANDARD SIZE)17167324000000-N 224.14 1,793.120150
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4JUNCTION BOX (OVER-SIZED, HEA-
VY DUTY)

17167348000000-N 433.52 1,734.080151
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GUY ASSEMBLY17217372000000-N 540.26 1,080.520152
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12" RISER WITH WEATHERHEAD17227420000000-E 369.90 369.900153
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,925INDUCTIVE LOOP SAWCUT17257444000000-E 6.68 12,859.000154
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,495LEAD-IN CABLE (************)
(14-2)

17267456000000-E 1.52 5,312.400155
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SITE SURVEYSP  7481000000-N 1,193.87 1,193.870156
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3LUMINAIRE ARM FOR VIDEO SYSTEMSP  7481200000-N 498.24 1,494.720157
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3CAMERA WITHOUT INTERNAL LOOP
EMULATOR PROCESSING UNIT

SP  7481240000-N 2,892.12 8,676.360158
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1EXTERNAL LOOP EMULATOR PRO-
CESSING UNIT

SP  7481260000-N 6,141.85 6,141.850159
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1RELOCATE CAMERA SENSOR UNITSP  7481280000-N 187.72 187.720160
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4MODIFY RADIO INSTALLATIONSP  7575142060-N 259.16 1,036.640161
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2METAL STRAIN SIGNAL POLESP  7576000000-N 8,610.65 17,221.300162
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4METAL POLE WITH SINGLE MAST
ARM

SP  7588000000-N 16,318.95 65,275.800163
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6SOIL TESTSP  7613000000-N 934.21 5,605.260164
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

42DRILLED PIER FOUNDATIONSP  7614100000-E 1,138.04 47,797.680165
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4MAST ARM WITH METAL POLE DE-
SIGN

SP  7631000000-N 77.34 309.360166
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SIGNAL CABINET FOUNDATION17507684000000-N 1,941.04 3,882.080167
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2CONTROLLERS WITH CABINET
(************************)
(2070E, BASE MOUNTED)

17517696000000-N 12,693.70 25,387.400168
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17DETECTOR CARD (***********)
(2070)

17517708000000-N 116.75 1,984.750169
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2CABINET BASE EXTENDER17537901000000-N 579.67 1,159.340170
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC SIGNAL ITEM
MICROWAVE VEHICLE DETECTION
SYSTEM-MULTIPLE ZONES

SP  7980000000-N 8,982.93 8,982.930171
EA     

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT                                                           $3,589,800.00

1223/Apr30/Q98083.4/D712536832060/E171









 

 

 

 

 

Contract No. C204057 

  

County (ies): Johnston 
 

 

 

 

 

ACCEPTED BY THE 

DEPARTMENT OF TRANSPORTATION 

 

 

 

 

 

 

  

Contract Officer  

  

  

  

  

Date  

 

 

 

 

 

Execution of Contract and Bonds  

Approved as to Form:  

  

  

  

  

Attorney General  

 

 

 

Date  

 

 
 

Signature Sheet (Bid - Acceptance by Department) 

5/8/2018

5/8/2018


















	DBE Participation Report 180417 1
	L180417_Detailed_Report 2
	DBE Participation Report 180417 3
	L180417_Bid_Download_Report_ByBidAmount 4
	Bids 180417 119
	Bids 180417 120
	Bids 180417 121
	Bids 180417 122
	Bids 180417 123
	Bids 180417 124
	Bids 180417 125
	Bids 180417 126
	Bids 180417 127
	Bids 180417 128
	Bids 180417 129
	Bids 180417 130
	Bids 180417 131
	Bids 180417 132
	Bids 180417 133
	Bids 180417 134
	Bids 180417 135
	Bids 180417 136
	Bids 180417 137
	Bids 180417 138
	Contract Item Sheets 1804 10
	Contract Item Sheets 1804 11
	Contract Item Sheets 1804 12
	Contract Item Sheets 1804 13
	Contract Item Sheets 1804 14
	Contract Item Sheets 1804 15
	Contract Item Sheets 1804 16
	Contract Item Sheets 1804 17
	Contract Item Sheets 1804 18
	Contract Item Sheets 1804 19

		2018-05-08T09:36:23-0700
	DocuSign, Inc.
	Digitally verifiable PDF exported from www.docusign.com




