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STATE OF NORTH CAROLINA

RALEIGH, N.C.
DEPARTMENT OF TRANSPORTATION

 PROPOSAL

DATE AND TIME OF BID OPENING: APRIL 19, 2022 AT 2:00 PM

CONTRACT ID C204438 

WBS 45684.3.1

LOCATION  BRIDGE #112 OVER REEDY FORK CREEK ON NC-87 IN OSSIPEE.

ROUTE NO. NC 87

MILES 0.288

T.I.P. NO. B-5728

FEDERAL-AID NO. STATE FUNDED

COUNTY ALAMANCE

TYPE OF WORK GRADING, DRAINAGE, PAVING, AND STRUCTURE.

NOTICE:

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A 

____________

5% BID BOND OR BID DEPOSIT REQUIRED

 ROADWAY & STRUCTURE PROPOSAL

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

INCLUDES ADDENDUM No. 1 DATED 4-05-2022



 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C204438 IN ALAMANCE COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204438 has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary 
contract payment bond and contract performance bond within fourteen days after the written notice of award is received by 
him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of 
construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete 
the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) specified in 
the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, 
as the case may be, for the various items given on the sheets contained herein.   
 
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 
and required labor to construct and complete State Highway Contract No. C204438 in Alamance County, for the unit or 
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 
become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 
and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a 
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction 
of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 
such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 
provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 
basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 
of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
  

          
 

 

                     State Contract Officer 
 

04/05/2022
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PROJECT SPECIAL PROVISIONS 
 

GENERAL 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 

(8-15-00) (Rev. 12-18-07) 108 SP1 G07 A 
 

The date of availability for this contract is May 31, 2022, except that work in jurisdictional waters 
and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the 
Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay in 
availability has been considered in determining the contract time for this project. 
 
The completion date for this contract is December 12, 2024. 
 
Except where otherwise provided by the contract, observation periods required by the contract will 
not be a part of the work to be completed by the completion date and/or intermediate contract times 
stated in the contract.  The acceptable completion of the observation periods that extend beyond 
the final completion date shall be a part of the work covered by the performance and payment 
bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  
These liquidated damages will not be cumulative with any liquidated damages which may become 
chargeable under Intermediate Contract Time Number 1. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 

(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 
 

Except for that work required under the Project Special Provisions entitled Planting, Reforestation 
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 
will be required to complete all work included in this contract and shall place and maintain traffic 
on same. 
 
The date of availability for this intermediate contract time is May 31, 2022. 
 
The completion date for this intermediate contract time is June 15, 2024. 
 
The liquidated damages for this intermediate contract time are One Thousand Five Hundred 
Dollars ($ 1,500.00) per calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 
Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 
and shall make corrections of all damages to the completed roadway caused by his planting 
operations, whether occurring prior to or after placing traffic through the project. 
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PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 

 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 
between initial vegetation planting and final project acceptance, perform all work necessary 
to establish permanent vegetation on all erodible areas within the project limits, as well as, 
in borrow and waste pits.  This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 
and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 
applicable section of the 2018 Standard Specifications.  All work required for initial vegetation 
planting shall be performed as a part of the work necessary for the completion and acceptance of 
the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be responsible 
for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 
records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has 
been achieved at an 80% vegetation density (the amount of established vegetation per given area 
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 
notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 
will be responsible for, and shall correct any areas disturbed by operations performed in permanent 
vegetation establishment and the removal of temporary erosion control measures, whether 
occurring prior to or after placing traffic on the project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 
Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 
made at contract unit prices for the affected items.  Work required that is not represented by 
contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2018 Standard 
Specifications.  No additional compensation will be made for maintenance and removal of 
temporary erosion control items. 
 
MAJOR CONTRACT ITEMS: 

(2-19-02) 104 SP1 G28 
 

The following listed items are the major contract items for this contract (see Article 104-5 of the 
2018 Standard Specifications): 
 
Line #  Description 
125  Reinforced Concrete Deck Slab  
131       Modified 63” Prestressed Conc Girders 
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SPECIALTY ITEMS: 
(7-1-95)(Rev. 7-20-21) 108-6 SP1 G37 

 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 
2018 Standard Specifications). 
 
Line # Description 
35-44 Guardrail 
45-54 Fencing  
58-64 Signing 
72-73 Long-Life Pavement Markings 
76-77 Permanent Pavement Markers 
78-84 Utility Construction 
85-110, 112-113 Erosion Control 
111 Reforestation 
118-120, 122-123 Drilled Piers 
  

 
FUEL PRICE ADJUSTMENT: 

(11-15-05) (Rev. 7-20-21) 109-8 SP1 G43 
 

Revise the 2018 Standard Specifications as follows: 
 
Page 1-87, Article 109-8, Fuel Price Adjustments, add the following: 
 
The base index price for DIESEL #2 FUEL is $ 3.0794 per gallon.  Where any of the following 
are included as pay items in the contract, they will be eligible for fuel price adjustment. 
 
The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 

Description Units Fuel Usage 
Factor Diesel 

Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Sub-Ballast Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90  
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90  
Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Aggregate for Cement Treated Base Course Gal/Ton 0.55 
Portland Cement for Cement Treated Base Course Gal/Ton 0.55 
__" Portland Cement Concrete Pavement Gal/SY   0.245 
Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 
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For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include 
the Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel 
usage factor. The Fuel Usage Factor Adjustment Form is found at the following link: 
 
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form
.pdf 
 
Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on 
the Fuel Usage Factor Adjustment Form. The selected fuel factor for each asphalt item will 
remain in effect for the duration of the contract.   
 
Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per 
ton as the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will 
not be permitted to change the Fuel Usage Factor after the bids are submitted. 
 
SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 

(7-15-08) (Rev. 5-13-19) 108-2 SP1 G58 
 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 
Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows: 
 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the 2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer. 
 
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE: 

(10-16-07)(Rev. 8-17-21) 102-15(J) SP1 G66 
 

Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 
financed in whole or in part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 
be used to meet the Combined MBE /WBE Goal.  No submittal of a Letter of Intent is required. 
 
Combined MBE/WBE Goal: A portion of the total contract, expressed as a percentage that is to be 
performed by committed MBE/WBE subcontractors.  

2022 (7/01/21 - 6/30/22) 5% of Total Amount Bid 
2023 (7/01/22 - 6/30/23) 62% of Total Amount Bid 
2024 (7/01/23 - 6/30/24) 33% of Total Amount Bid 
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Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 
used to meet the Combined MBE /WBE goal by submission of a Letter of Intent.  Or any MBE or 
WBE used as a replacement for a previously committed MBE or WBE firm. 
 
Contract Goal Requirement - The approved participation at time of award, but not greater than the 
advertised Combined MBE/WBE contract goal. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 
the Contractor's approved, committed participation along with a listing of the committed MBE and 
WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Contractor. 
 
MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 
is anticipated to be performed by committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section. 
 
Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 
committed (or an approved substitute) MBE/WBE firm.     
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for MBE/WBE certification.  
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 
Enterprise (DBE) program in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that 
is anticipated to be performed by committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
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Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to 
MBE and WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.   
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 
acts as a written joint check agreement among the parties providing full and prompt disclosure of 
the expected use of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 
a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 
work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 
effort packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 
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Combined MBE/WBE Goal 
 
The Combined MBE/WBE Goal for this project is 3.0 % 
 
The Combined Goal was established utilizing the following anticipated participation for Minority 
Business Enterprises and Women Business Enterprises:  
 
(A) Minority Business Enterprises 1.0 % 
 

(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise 
all necessary and reasonable steps to ensure that MBEs participate in at least the 
percent of the contract as set forth above. 

 
(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to 

recruit and use MBEs during the performance of the contract.  Any MBE 
participation obtained shall be reported to the Department. 

 
(B) Women Business Enterprises 2.0  % 
 

(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise 
all necessary and reasonable steps to ensure that WBEs participate in at least the 
percent of the contract as set forth above. 

 
(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to 

recruit and use WBEs during the performance of the contract.  Any WBE 
participation obtained shall be reported to the Department. 

 
The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The 
Combined Goal may be met by submitting all MBE participation, all WBE participation, or a 
combination of MBE and WBE participation. 
 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 
Directory as MBE and WBE certified shall be used to meet the Combined MBE/WBE Goal.  The 
Directory can be found at the following link.   
https://www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 
during the life of the contract.  Only those identified to meet the Combined MBE/WBE Goal will 
be considered committed, even though the listing shall include both committed MBE/WBE 
subcontractors and additional MBE/WBE subcontractors.  Any additional MBE/WBE 
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subcontractor participation above the goal will follow the banking guidelines found elsewhere in 
this provision.  All other additional MBE/WBE subcontractor participation submitted at the time 
of bid will be used toward the Department’s overall race-neutral goals.  Only those firms with 
current MBE and WBE certification at the time of bid opening will be acceptable for listing in the 
bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the following 
required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 
the electronic submittal file. 

 
(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 
in the electronic submittal file, the bidder may use the dropdown menu to access 
the name and address of the firms. 

 
(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 
no MBE or WBE participation. 

 
(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 
not certified at the time of the bid-letting, that MBE’s or WBE's participation will 
not count towards achieving the Combined MBE/WBE goal. 

 
(B) Paper Bids 
 

(1) If the Combined MBE/WBE Goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
MBE/WBE participation, including the names and addresses on Listing of 
MBE and WBE Subcontractors contained elsewhere in the contract 
documents in order for the bid to be considered responsive.  Bidders shall 
indicate the total dollar value of the MBE and WBE participation for the 
contract. 

 
(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 
or the number “0.”  This form shall be completed in its entirety.  Blank 
forms will not be deemed to represent zero participation.  Bids 
submitted that do not have MBE and WBE participation indicated on the 
appropriate form will not be read publicly during the opening of bids.  The 
Department will not consider these bids for award and the proposal will be 
rejected. 

 
(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 
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firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 
participation will not count towards achieving the Combined MBE/WBE 
Goal. 

 
(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 
participation that is achieved during the project shall be reported in accordance with 
requirements contained elsewhere in the special provision. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE goal, 
the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like 
any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the Combined 
MBE/WBE Goal by virtue of the work it performs on the contract with its own forces.  However, 
all the work that is performed by the MBE or WBE bidder and any other similarly certified 
subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself along with 
any MBE or WBE subcontractors, if any, in order to receive credit toward the goal. 
 
MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of MBE/WBE 
Subcontractor just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 
Combined MBE/WBE Goal of the contract, indicating the bidder’s commitment to use the 
MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form titled 
Letter of Intent. 
 
The documentation shall be received in the office of the State Contractor Utilization Engineer or 
at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 
unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of the 
State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business 
day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 
toward the Combined MBE/WBE Goal, or if the form is incomplete (i.e. both signatures are not 
present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 
Goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE 
Goal, the Contractor shall submit evidence of good faith efforts for the goal, completed in its 
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. 
on the eighth calendar day following opening of bids, unless the eighth day falls on an official state 
holiday.  In that situation, it is due in the office of the State Contractor Utilization Engineer no 
later than 10:00 a.m. on the next official state business day. 
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Banking MBE/WBE Credit 
 
If the bid of the lowest responsive bidder exceeds $500,000 and if the committed 
MBE/WBE participation submitted exceeds the algebraic sum of the Combined MBE /WBE Goal 
by $1,000 or more, the excess will be placed on deposit by the Department for future use by the 
bidder.  Separate accounts will be maintained for MBE and WBE participation and these may 
accumulate for a period not to exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 
WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 
consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE Goal as long as 
there are adequate funds available from the bidder’s MBE and WBE bank accounts. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed the Combined MBE/WBE Goal, the apparent lowest 
responsive bidder shall submit to the Department documentation of adequate good faith efforts 
made to reach that specific goal. 
 
A hard copy and an electronic copy of this information shall be received in the office of the State 
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 
calendar day following opening of bids unless the sixth day falls on an official state holiday.  In that 
situation, it would be due in the office of the State Contractor Utilization Engineer no later than 
10:00 a.m. on the next official state business day.  If the contractor cannot send the information 
electronically, then one complete set and 5 copies of this information shall be received under the 
same time constraints above. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 
submittal.  This documentation may include written subcontractor quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 
Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 
obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 
actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 
considered good faith efforts. 
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The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 
bidder has made.  Listed below are examples of the types of actions a bidder will take in making 
a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 
intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 
NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 
are also prequalified subcontractors.  The bidder must solicit this interest within at least 
10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  
Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 
surrounding Divisions where the project is located.  The bidder must determine with 
certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 
solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE Goal will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate MBE/WBE participation, even when the prime contractor might 
otherwise prefer to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

advertised goal when the work to be sublet includes potential for MBE/WBE 
participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 
timely manner to assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 
and suppliers and to select those portions of the work or material needs consistent 
with the available MBE/WBE subcontractors and suppliers, so as to facilitate 
MBE/WBE participation.  Evidence of such negotiation includes the names, 
addresses, and telephone numbers of MBEs/WBEs that were considered; 
a description of the information provided regarding the plans and specifications for 
the work selected for subcontracting; and evidence as to why additional agreements 
could not be reached for MBEs/WBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 
would take a firm’s price and capabilities as well as the advertised goal into 
consideration.  However, the fact that there may be some additional costs involved 
in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 
failure to meet the contract goal, as long as such costs are reasonable.  Also, the 
ability or desire of a prime contractor to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
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efforts.  Bidding contractors are not, however, required to accept higher quotes from 
MBEs/WBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 
the bid opening the Business Opportunity and Work Force Development Unit at 
BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 
quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the advertised goal. 
 
  In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 
the Combined MBE/WBE Goal. 

 
(2) The bidders’ past performance in meeting the contract goal. 

 
(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 
may reasonably raise the question of whether, with additional reasonable efforts the 
apparent successful bidder could have met the goal.  If the apparent successful 
bidder fails to meet the advertised goal, but meets or exceeds the average MBE and 
WBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder 
having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder that 
can satisfy to the Department that the Combined MBE/WBE Goal can be met or that an adequate 
good faith effort has been made to meet the advertised goal. 
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Non-Good Faith Appeal 
 
The State Prequalification Engineer will notify the contractor verbally and in writing of non-good 
faith.  A contractor may appeal a determination of non-good faith made by the Goal Compliance 
Committee.  If a contractor wishes to appeal the determination made by the Committee, they shall 
provide written notification to the State Prequalification Engineer or at DBE@ncdot.gov.  The 
appeal shall be made within 2 business days of notification of the determination of non-good faith. 
 
Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted 
toward the contract goal requirements.  The total dollar value of participation by 
a committed MBE/WBE will be based upon the value of work actually performed by the 
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting 
MBE/WBE participation for services or purchases that involves the use of a joint check.  
Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 
and the use of joint checks shall be in accordance with the Department's Joint Check 
Procedures. 
 

(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 
firm may be counted toward the anticipated MBE participation.  The same holds true for 
work that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts 
to a non-MBE/WBE firm does not count toward the contract goal requirement. It should 
be noted that every effort shall be made by MBE and WBE contractors to subcontract to 
the same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the 
MBE or WBE participation breakdown. This, however, may not always be possible due to 
the limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has 
been made to reach out to similarly certified firms and there is no interest or availability, 
and they can get assistance from other certified firms, the Engineer will not hold the prime 
responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 
contractor or subcontractor subcontracts a significantly greater portion of the work of the 
contract than would be expected on the basis of standard industry practices, it shall be 
presumed that the MBE or WBE is not performing a commercially useful function. 

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 
count toward its contract goal requirement a portion of the total value of participation with 
the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 
clearly defined portion of work that the MBE or WBE performs with its forces. 
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(E) Suppliers 
 

A contractor may count toward its MBE/ WBE requirement 60 percent of its expenditures 
for materials and supplies required to complete the contract and obtained from a MBE or 
WBE regular dealer and 100 percent of such expenditures from a MBE or WBE 
manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its MBE/ WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site 
(but not the cost of the materials and supplies themselves), provided the fees are 
determined to be reasonable and not excessive as compared with fees customarily 
allowed for similar services. 

 
Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 
and WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for 
execution of the work of the contract and is carrying out its responsibilities by actually 
performing, managing, and supervising the work involved.  To perform a commercially 
useful function, the MBE/WBE shall also be responsible with respect to materials and 
supplies used on the contract, for negotiating price, determining quality and quantity, 
ordering the material and installing (where applicable) and paying for the material itself.  
To determine whether a MBE/WBE is performing a commercially useful function, the 
Department will evaluate the amount of work subcontracted, industry practices, whether 
the amount the firm is to be paid under the contract is commensurate with the work it is 
actually performing and the MBE/WBE credit claimed for its performance of the work, 
and any other relevant factors. If it is determined that a MBE or WBE is not performing a 
Commercially Useful Function, the contractor may present evidence to rebut this 
presumption to the Department.  
 



C204438    B-5728 G-15 Alamance County 

 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is 
performing a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 
there shall not be a contrived arrangement for the purpose of meeting the Combined 
MBE/WBE Goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers it 
employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 
may subcontract the work to another WBE firm, including an owner-operator who 
is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 
receives credit for the total value of the transportation services the subcontracted 
MBE or WBE provides on the contract.  It should be noted that every effort shall 
be made by MBE and WBE contractors to subcontract to the same certification (i.e., 
MBEs to MBEs and WBEs to WBEs), in order to fulfill the participation 
breakdown.  This, however, may not always be possible due to the limitation of 
firms in the area.  If the MBE or WBE firm shows a good faith effort has been made 
to reach out to similarly certified transportation service providers and there is no 
interest or availability, and they can get assistance from other certified providers, 
the Engineer will not hold the prime responsible for meeting the individual MBE 
or WBE participation breakdown. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-
MBE/WBE is entitled to credit for the total value of transportation services 
provided by the non-MBE/WBE subcontractor not to exceed the value 
of transportation services provided by MBE/WBE-owned trucks on the contract.  
Additional participation by non-MBE/WBE subcontractors receives credit only for 
the fee or commission it receives as a result of the subcontract arrangement.  The 
value of services performed under subcontract agreements between the MBE/WBE 
and the Contractor will not count towards the MBE/WBE contract requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 
exclusive use of and control over the truck.  This requirement does not preclude the 
leased truck from working for others during the term of the lease with the consent 
of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 
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use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 
as long as the driver is under the MBE/WBE’s payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 
is not identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved 
substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the 
contractor shall not terminate the MBE/WBE subcontractor for convenience.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform the work of the terminated 
subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with 
the Contractor’s own forces or those of an affiliate.   
 
The Contractor must give notice in writing both by certified mail and email to the MBE/WBE 
subcontractor, with a copy to the Engineer of its intent to request to terminate and/or substitute, 
and the reason for the request.  The Contractor must give the MBE/WBE subcontractor five (5) 
business days to respond to the Contractor’s Notice of Intent to Request Termination and/or 
Substitution.  If the MBE/WBE subcontractor objects to the intended termination/substitution, the 
MBE/WBE, within five (5) business days must advise the Contractor and the Department of the 
reasons why the action should not be approved. The five-day notice period shall begin on the next 
business day after written notice is provided to the MBE/WBE subcontractor. 
 
A committed MBE/WBE subcontractor may only be terminated after receiving the Department’s 
written approval based upon a finding of good cause for the proposed termination and/or 
substitution. For purposes of this section, good cause shall include the following circumstances: 
 

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 
(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract 

in a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the MBE/WBE subcontractor to perform its work 
on the subcontract results from the bad faith or discriminatory action of the prime 
contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s 
reasonable, nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects 
because of suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 
1,200 or applicable state law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 
(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice 

of withdrawal; 
(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work 

required; 
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(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 
contractor is unable to complete its work on the contract; 

(j) Other documented good cause that compels the termination of the MBE/WBE 
subcontractor.  Provided, that good cause does not exist if the prime contractor seeks to 
terminate a MBE/WBE it relied upon to obtain the contract so that the prime contractor 
can self-perform the work for which the MBE/WBE contractor was engaged or so that 
the prime contractor can substitute another MBE/WBE or non-MBE/WBE contractor 
after contract award. 

 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE 
commitment to meet the Combined MBE/WBE Goal.  A good faith effort will only be 
required for removing a committed MBE/WBE if there were no additional MBE/WBEs 
submitted at the time of bid to cover the same amount of work as the MBE/WBE that was 
terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work 
as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 
the steps taken.  Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to MBE/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 
other items of work in the contract. 

 
(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of MBE/WBEs who were 

contacted. 
(b) A description of the information provided to MBE/WBEs regarding the 

plans and specifications for portions of the work to be performed. 
 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
 
(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 
 

(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Contractor to solicit replacement 
MBE/WBE participation equal to the remaining work to be performed by the 
decertified firm.  The participation equal to the remaining work performed by the 
decertified firm will count toward the contract goal requirement. 
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(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 
shall take all necessary and reasonable steps to replace the MBE/WBE 
subcontractor with another MBE/WBE subcontractor to perform at least the same 
amount of work to meet the Combined MBE/WBE goal requirement.  If a 
MBE/WBE firm is not found to do the same amount of work, a good faith effort 
must be submitted to NCDOT (see A herein for required documentation). 

 
(3) Exception: If the MBE/WBE's ineligibility is caused solely by its having exceeded 

the size standard during the performance of the contract, the Department will not 
require the Contractor to solicit replacement MBE/WBE participation equal to the 
remaining work to be performed by the decertified firm.  The participation equal to 
the remaining work performed by the decertified firm will count toward the contract 
goal requirement and overall goal. 
 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 
for approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 
procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months. 
 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE/WBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 
additional work to the same extent as the MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact 
on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 
otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 
Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 
the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 
subcontract agreements involving MBE/WBE subcontractors. 
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When using transportation services to meet the contract commitment, the Contractor shall submit 
a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 
the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 
or 100%) of expenditures claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE/ 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
month by the end of the following month.  Failure to submit this information accordingly may 
result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 
all monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from further 
bidding until the required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for work on future DOT projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 
the value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
 
The Contractor shall report the accounting of payments through the Department’s Payment 
Tracking System. 
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Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2018 Standard Specifications may be cause to disqualify the Contractor. 
 
RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 

(11-17-20)  SP01 G090 
 

All telecommunications, video or other ITS equipment or services installed or utilized on this 
project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST 
PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216 
Prohibition on certain telecommunications and video surveillance services or equipment. 
 
USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 

(8-20-19)  SP1 G092 

 
The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 
Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 
Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required 
for commercial operation of unmanned aircraft system, and NCDOT UAS Policy.  The required 
operator certifications include possessing a current Federal Aviation Administration (FAA) 
Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with 
the FAA. 
 
Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight 
Operation Approval Form and submit it to the Engineer for approval.  All UAS operations shall 
be approved by the Engineer prior to beginning the operations. 
 
All contractors or subcontractors operating UAS shall have UAS specific general liability 
insurance to cover all operations under this contract. 
 
The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 
the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 
will be in accordance with Article 104-7 Extra Work. 
 
EQUIPMENT IDLING GUIDELINES: 

(1-19-21)                                                                                        107 SP1 G096 
  

 

Exercise reduced fuel consumption and reduced equipment emissions during the construction of 
all work associated with this contract.  Employees engaged in the construction of this project 
should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 
equipment should idle no longer than fifteen (15) consecutive minutes.   
 
These guidelines for turning off vehicles and equipment when idling do not apply to: 
 

1. Idling when queuing. 
2. Idling to verify the vehicle is in safe operating condition. 
3. Idling for testing, servicing, repairing or diagnostic purposes. 
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4. Idling necessary to accomplish work for which the vehicle was designed (such as 
operating a crane, mixing concrete, etc.). 

5. Idling required to bring the machine system to operating temperature. 
6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 
7. Idling to ensure safe operation of the vehicle.  
8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 
9. When specific traffic, safety, or emergency situations arise. 
10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 
11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 
conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 
Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 
is exempt from the idling limitations set forth in this special provision. 
 
SUBSURFACE INFORMATION: 

(7-1-95) 450 SP1 G112 C 
 

Subsurface information is available on the roadway and structure portions of this project. 
 
MAINTENANCE OF THE PROJECT: 

(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125 
 

Revise the 2018 Standard Specifications as follows: 
 
Page 1-39, Article 104-10 Maintenance of the Project, line 25, add the following after the first 
sentence of the first paragraph: 
 
All guardrail/guiderail within the project limits shall be included in this maintenance. 
 
Page 1-39, Article 104-10 Maintenance of the Project, line 30, add the following as the last 
sentence of the first paragraph: 
 
The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 
damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail or 
guiderail is repaired or replaced as a result of maintaining the project in accordance with this 
article, such repair or replacement shall be performed within 7 consecutive calendar days of such 
inspection report.  
 
Page 1-39, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of 
the last paragraph with the following: 
 
The Contractor will not be directly compensated for any maintenance operations necessary, except 
for maintenance of guardrail/guiderail, as this work will be considered incidental to the work 
covered by the various contract items.  The provisions of Article 104-7, Extra Work, and Article 
104-8, Compensation and Record Keeping will apply to authorized maintenance of 
guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 
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reports required as described above, will be considered to be an incidental part of the work being 
paid for by the various contract items. 
 
ELECTRONIC BIDDING: 

(2-19-19) 101, 102, 103 SP1 G140 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 1, 
replace “Bid Express®” with “the approved electronic bidding provider”. 
 
Page 1-15, Subarticle 102-8(B), Electronic Bids, lines 39-40, replace “to Bid Express®” with 
“via the approved electronic bidding provider”. 
 
Page 1-15, Subarticle 102-8(B)(1), Electronic Bids, line 41, delete “from Bid Express®”  
 
Page 1-17, Subarticle 102-9(C)(2), Electronic Bids, line 21, replace “Bid Express® 
miscellaneous folder within the .ebs” with “electronic submittal”.  
 
Page 1-29, Subarticle 103-4(C)(2), Electronic Bids, line 32, replace “.ebs miscellaneous data 
file of Expedite” with “electronic submittal file” 
 
AWARD LIMITS: 

(4-19-22) 103 SP1 G141 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-29, Subarticle 103-4(C), Award Limits, line 4-8, delete and replace the first sentence in 
the first paragraph with the following: 
 
A bidder who desires to bid on more than one project on which bids are to be opened in the same 
letting and who desires to avoid receiving an award of more projects than he is equipped to 
handle, may bid on any number of projects but may limit the total amount of work awarded to 
him on selected projects by completing the form Award Limits on Multiple Projects for each 
project subject to the award limit. 
 
TWELVE MONTH GUARANTEE: 

(7-15-03) 108 SP1 G145 
 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 
arising from faulty materials, faulty workmanship or negligence for a period of twelve 
months following the date of final acceptance of the work for maintenance and shall replace 
such defective materials and workmanship without cost to the Department. The Contractor 
will not be responsible for damage due to faulty design, normal wear and tear, for 
negligence on the part of the Department, and/or for use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair work 
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with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 
manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 
the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would 
include pavement structures, bridge components, and sign structures.  This provision will not be 
used as a mechanism to force the Contractor to return to the project to make repairs or perform 
additional work that the Department would normally compensate the Contractor for.  In addition, 
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 
parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
 
OUTSOURCING OUTSIDE THE USA: 

(9-21-04) (Rev. 5-16-06)  SP1 G150 
 

All work on consultant contracts, services contracts, and construction contracts shall be performed 
in the United States of America.  No work shall be outsourced outside of the United States of 
America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 
work, services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing. 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 

(1-16-07) (Rev 12-15-20) 105-16, 225-2, 16 SP1 G180 
 

General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 
Federal, State and Local ordinances and regulations, and manage the Quality Control 
Program. 
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(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 
project erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 
plan is adequately implemented and maintained on the project and for conducting the 
quality control program.  The Certified Supervisor shall be on the project within 24 hours 
notice from initial exposure of an erodible surface to the project’s final acceptance.  
Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 
stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Contractor’s temporary work not shown on the plans, such as, but not 
limited to work platforms, temporary construction, pumping operations, 
plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 
on resolution of erosion and sediment control/stormwater issues due to the 
Contractor’s operations. 
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(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management Practices.  
These practices shall include temporary and permanent groundcover and be 
properly updated to reflect necessary plan and field changes for use and 
review by Department personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated Erosion 
and Sediment Control Program for construction activities disturbing one or more 
acres of land.  The Department further incorporates these requirements on all 
contracted bridge and culvert work at jurisdictional waters, regardless of size.  
Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 
hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event equal to or greater than 1.0 inch that occurs within a 24 
hour period.  Additional monitoring may be required at the discretion of 
Division of Water Resources personnel if the receiving stream is 303(d) 
listed for turbidity and the project has had documented problems managing 
turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall amounts 
and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation. 
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(3) Quality Control Program - Maintain a quality control program to control erosion, 
prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 
basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 
to review by the Engineer.  Maintain NPDES inspection records and make 
records available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II 
Foreman.  This person shall be onsite whenever construction activities as described above 
are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall 
be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
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(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III Certified Designer on 

the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III Certified Designer on the design of the 
project erosion and sediment control/stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 
in certified personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 
or Cease and Desist Order for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 
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(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 
after receiving notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 
will not be allowed to perform duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension period, 
prior to having the certification reinstated. 
 
Measurement and Payment 
 
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct compensation 
will be made. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 

(2-20-07) (Rev. 4-5-19) 105-16, 230, 801 SP1 G181 
 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 
background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor 
shall do all of the following: 
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(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 
downstream turbidity levels into compliance, or 

 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the 2018 Standard 
Specifications, the Contractor shall define the point at which the discharge enters into the State’s 
surface waters and the appropriate sampling locations.  Sampling locations shall include points 
upstream and downstream from the point at which the discharge enters these waters.  Upstream 
sampling location shall be located so that it is not influenced by backwater conditions and 
represents natural background conditions.  Downstream sampling location shall be located at the 
point where complete mixing of the discharge and receiving water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 
stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Contractor’s test results, an immediate test shall be performed jointly with the results superseding 
the previous test results of both the Department and the Contractor. 
 
The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 
available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address 
water quality standards.  Tier I Methods include stilling basins which are standard compensatory 
BMPs.  Other Tier I methods are noncompensatory and shall be used when needed to meet the 
stream turbidity standards.  Tier II Methods are also noncompensatory and are options that may 
be needed for protection of rare or unique resources or where special environmental conditions 
exist at the site which have led to additional requirements being placed in the DWQ’s 401 
Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a 
DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the Contractor 
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exhaust all Tier I Methods on a site exclusive of rare or unique resources or special environmental 
conditions, Tier II Methods may be required by regulators on a case by case basis per supplemental 
agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 
and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 
water is proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 
 
 
STEEL PRICE ADJUSTMENT: 

(4-19-22)                                                                                         SP1 G47 
  

 

Description and Purpose 
 
Steel price adjustments will be made to the payments due the Contractor for items as defined 
herein that are permanently incorporated into the work, when the price of raw steel mill products 
utilized on the contract have fluctuated.  The Department will adjust monthly progress payments 
up or down as appropriate for cost changes in steel according to this provision.  
 
Eligible Items 
 
The list of eligible bid items for steel price adjustment can be found on the Departments website 
at the following address:   
 
https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price
%20Adjustment.xlsx  
 
Nuts, bolts, anchor bolts, rebar chairs, connecting bands and other miscellaneous hardware 
associated with these items shall not be included in the price adjustment. 
 
Adjustments will only be made for fluctuations in the cost of the steel used in the above products 
as specified in the Product Relationship Table below.  The producing mill is defined as the 
source of steel product before any fabrication has occurred (e.g., coil, plate, rebar, hot rolled 
shapes, etc.).  No adjustment will be made for changes in the cost of fabrication, coating, 
shipping, storage, etc.  
 
No steel price adjustments will be made for any products manufactured from steel having an 
adjustment date, as defined by the Product Relationship Table below, prior to the letting date.  
  
Bid Submittal Requirements 
 
The successful bidder, within 14 calendar days after the notice of award is received by him, shall 
provide the completed Form SPA-1 to the Department.  Form SPA-1 can be found on the 
Departments website at the following address:     
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https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm 
 
The Contractor shall provide Form SPA-1 listing the Contract Line Number, (with corresponding 
Item Number, Item Description, and Category) for the steel products they wish to have an 
adjustment calculated.  Only the contract items corresponding to the list of eligible item numbers 
for steel price adjustment may be entered on Form SPA-1.  The Contractor may choose to have 
steel price adjustment applied to any, all, or none of the eligible items. However, the 
Contractor’s selection of items for steel price adjustment or non-selection (non-participation) 
may not be changed once Form SPA-1 has been received by the Department.  Items the Bidder 
chooses for steel price adjustment must be designated by writing the word “Yes” in the column 
titled “Option” by each Pay Item chosen for adjustment.  The Bidder’s designations on Form 
SPA-1 must be written in ink or typed and signed by the Bidder to be considered complete.  
Items not properly designated, designated with “No”, or left blank on the Bidder’s Form SPA-1 
will automatically be removed from consideration for adjustment.  No steel items will be eligible 
for steel price adjustment on this Project if the Bidder fails to return Form SPA-1 in accordance 
with this provision. 
 
Establishing the Base Price 
 
The Department will use a blend of monthly average prices as reported from the Fastmarkets 
platform to calculate the monthly adjustment indices (BI and MI).  This data is typically 
available on the first day of the month for the preceding month. The indices will be calculated by 
the Department for the different categories found on the Product Relationship Table below.  For 
item numbers that include multiple types of steel products, the category listed for that item 
number will be used for adjusting each steel component. 
 
The bidding index for Category 1 Steel items is $50.50 per hundredweight. 
The bidding index for Category 2 Steel items is $86.16 per hundredweight. 
The bidding index for Category 3 Steel items is $68.60 per hundredweight. 
The bidding index for Category 4 Steel items is $55.78 per hundredweight. 
The bidding index for Category 5 Steel items is $62.81 per hundredweight. 
The bidding index for Category 6 Steel items is $90.16 per hundredweight. 
The bidding index for Category 7 Steel items is $56.30 per hundredweight. 

The bidding index represents a selling price of steel based on Fastmarkets data for the month of 
February 2022. 

MI =  Monthly Index.  – in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices from the month the steel was shipped from the 
producing mill, received on the project, or member cast as defined in the 
Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices as listed in the proposal. 
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Product Relationship Table 
Steel Product (Title) 
 

BI, MI* Adjustment Date for MI Category 

Reinforcing Steel, Bridge 
Deck, and SIP Forms 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

1 

Structural Steel and 
Encasement Pipe 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

2 

Steel H-Piles, Soldier Pile 
Walls 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

3 

Guardrail and Pipe Piles 
Items 

Based on one or more 
Fastmarkets indices 

Material Received 
Date** 

4 

Fence Items Based on one or more 
Fastmarkets indices 

Material Received 
Date** 

5 

Overhead Sign Assembly, 
Signal Poles, High Mount 
Standards 

Based on one or more 
Fastmarkets indices 

Material Received 
Date** 

6 

Prestressed Concrete 
Members 

Based on one or more 
Fastmarkets indices 

Cast Date of Member 7 

* BI and MI are in converted units of Dollars per Hundredweight ($/CWT) 
** Material Received Date is defined as the date the materials are received on the project site.  
If a material prepayment is made for a Category 4-6 item, the Adjustment Date to be used will 
be the date of the prepayment request instead of the Materials Received Date.  

 
Submit documentation to the Engineer for all items listed in the Contract for which the 
Contractor is requesting a steel price adjustment. 
 
Submittal Requirements 
 
The items in categories 1,2, and 3, shall be specifically stored, labeled, or tagged, recognizable 
by color marking, and identifiable by Project for inspection and audit verification immediately 
upon arrival at the fabricator.  
 
Furnish the following documentation for all steel products to be incorporated into the work and 
documented on Form SPA-2, found on the Departments website at the following address: 
 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx 
 
Submit all documentation to the Engineer prior to incorporation of the steel into the completed 
work.  The Department will withhold progress payments for the affected contract line item if the 
documentation is not provided and at the discretion of the Engineer the work is allowed to 
proceed.  Progress payments will be made upon receipt of the delinquent documentation. 
 
Step 1 (Form SPA -2) 
 
Utilizing Form SPA-2, submit separate documentation packages for each line item from Form 
SPA-1 for which the Contractor opted for a steel price adjustment.  For line items with multiple 
components of steel, each component should be listed separately.  Label each SPA-2 
documentation package with a unique number as described below. 
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a. Documentation package number: (Insert the contract line-item) - (Insert 
sequential package number beginning with “1”).   
Example:  412 - 1,  

412 - 2,  
424 – 1,  
424 – 2,  
424 – 3, etc. 

b. The steel product quantity in pounds 
i. The following sources should be used, in declining order of 

precedence, to determine the weight of steel/iron, based on the 
Engineers decision:   

1. Department established weights of steel/iron by contract pay 
item per pay unit;  

2. Approved Shop Drawings;  
3. Verified Shipping Documents;  
4. Contract Plans;  
5. Standard Drawing Sheets;  
6. Industry Standards (i.e., AISC Manual of Steel Construction, 

AWWA Standards, etc.); and  
7. Manufacture’s data. 

ii. Any item requiring approved shop drawings shall have the weights of 
steel calculated and shown on the shop drawings or submitted and 
certified separately by the fabricator. 

c. The date the steel product, subject to adjustment, was shipped from the 
producing mill (Categories 1-3), received on the project (Categories 4-6), or 
casting date (Category 7). 

Step 2 (Monthly Calculator Spreadsheet) 
 
For each month, upon the incorporation of the steel product into the work, provide the Engineer 
the following: 

 
1) Completed NCDOT Steel Price Adjustment Calculator Spreadsheet, summarizing all 

the steel submittal packages (Form SPA-2) actually incorporated into the completed 
work in the given month.   

a. Contract Number 
b. Bidding Index Reference Month 
c. Contract Completion Date or Revised Completion Date 
d. County, Route, and Project TIP information 
e. Item Number  
f. Line-Item Description 
g. Submittal Number from Form SPA-2 
h. Adjustment date  
i. Pounds of Steel 

2) An affidavit signed by the Contractor stating the documentation provided in the 
NCDOT Steel Price Adjustment Calculator Spreadsheet is true and accurate. 
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Price Adjustment Conditions  
 
Download the Monthly Steel Adjustment Spreadsheet with the most current reference data from 
the Department’s website each month at the following address: 
 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA- 
3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx 
 
If the monthly Fastmarkets data is not available, the data for the most recent immediately 
preceding month will be used as the basis for adjustment. 
 
Price Adjustment Calculations 
 
The price adjustment will be determined by comparing the percentage of change in index value 
listed in the proposal (BI) to the monthly index value (MI).  (See included sample examples).  
Weights and date of shipment must be documented as required herein.  The final price 
adjustment dollar value will be determined by multiplying this percentage increase or decrease in 
the index by the represented quantity of steel incorporated into the work, and the established 
bidding index (BI) subject to the limitations herein.  
 
Price increase/decrease will be computed as follows:  

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  
 
Where;   

SPA =  Steel price adjustment in dollars  
MI =  Monthly Shipping Index.  – in Dollars ($) per hundredweight (CWT).  Use 

the adjustment indices from the month the steel was shipped from the 
producing mill, received on the project, or member cast as defined in the 
Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices as listed in the proposal. 

Q =  Quantity of steel, product, pounds actually incorporated into the work as 
documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
Calculations for price adjustment shall be shown separate from the monthly progress estimate 
and will not be included in the total cost of work for determination of progress or for extension 
of Contract time in accordance with Subarticle 108-10(B)(1).  
 
Any apparent attempt to unbalance bids in favor of items subject to price adjustment may result 
in rejection of the bid proposal. 
 
Adjustments will be paid or charged to the Contractor only.  Any Contractor receiving an 
adjustment under this provision shall distribute the proper proportional part of such adjustments 
to the subcontractor who performed the applicable work.  
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Delays to the work caused by steel shortages may be justification for a Contract time extension 
but will not constitute grounds for claims for standby equipment, extended office overhead, or 
other costs associated with such delays.  
 
If an increase in the steel material price is anticipated to exceed 50% of the original quoted price, 
the contractor must notify the Department within 7 days prior to purchasing the material. Upon 
receipt of such notification, the Department will direct the Contractor to either (1) proceed with 
the work or (2) suspend the work and explore the use of alternate options. 
 
If the decrease in the steel material exceeds 50% of the original quoted price, the contractor may 
submit to the Department additional market index information specific to the item in question to 
dispute the decrease.  The Department will review this information and determine if the decrease 
is warranted. 
 
When the steel product adjustment date, as defined in the Product Relationship Table, is after the 
approved contract completion date, the steel price adjustments will be based on the lesser value 
of either the MI for the month of the approved contract completion date or the MI for the actual 
adjustment date. 
 
If the price adjustment is based on estimated material quantities for that time, and a revision to 
the total material quantity is made in a subsequent or final estimate, an appropriate adjustment 
will be made to the price adjustment previously calculated. The adjustment will be based on the 
same indices used to calculate the price adjustment which is being revised. If the adjustment date 
of the revised material quantity cannot be determined, the adjustment for the quantity in 
question, will be based on the indices utilized to calculate the steel price adjustment for the last 
initial documentation package submission, for the steel product subject to adjustment, that was 
incorporated into the particular item of work, for which quantities are being finalized.  
Example: Structural steel for a particular bridge was provided for in three different shipments 
with each having a different mill shipping date. The quantity of structural steel actually used for 
the bridge was calculated and a steel price adjustment was made in a progress payment. At the 
conclusion of the work an error was found in the plans of the final quantity of structural steel 
used for the bridge. The quantity to be adjusted cannot be directly related to any one of the three 
mill shipping dates. The steel price adjustment for the quantity in question would be calculated 
using the indices that were utilized to calculate the steel price adjustment for the quantity of 
structural steel represented by the last initial structural steel documentation package submission.  
The package used will be the one with the greatest sequential number. 
 
Extra Work/Force Account:  
 
When steel products, as specified herein, are added to the contract as extra work, in accordance 
with the provisions of Article 104-7 or 104-3, the Engineer will determine and specify in the 
supplemental agreement, the need for application of steel price adjustments on a case-by-case 
basis.  No steel price adjustments will be made for any products manufactured from steel having 
an adjustment date prior to the supplemental agreement execution date.  Price adjustments will 
be made as provided herein, except the Bidding Index will be based on the month in which the 
supplemental agreement pricing was executed. 
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For work performed on force account basis, reimbursement of actual material costs, along with 
the specified overhead and profit markup, will be considered to include full compensation for the 
current cost of steel and no steel price adjustments will be made. 
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Examples  Form SPA-2 
Steel Price Adjustment Submission Form 

 
Contract Number __C203394_______________ Bid Reference Month __January 2019__ 
 
Submittal Date  ___8/31/2019____________ 
 
Contract Line Item ______237_______________ 
 
Line Item Description __APPROX….LBS Structural Steel______________________ 
 
Sequential Submittal  
Number  _________2______________ 
 
 

Supplier Description of material Location information Quantity 
in lbs. 

Adjustment 
Date 

XYZ mill Structural Steel Structure 3, Spans A-C 1,200,000 May 4, 2020 
     
ABC 
distributing 

Various channel & angle 
shapes 

Structure 3 Spans A-C 35,000 July 14, 2020 

     
     
     
         

         
     
  Total Pounds of Steel 1,235,000  

 
Note: Attach the following supporting documentation to this form. 

 Bill of Lading to support the shipping dates 
 Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 
By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 
and certify that no deliberate misrepresentation in any manner has occurred. 
 
Printed Name       Signature 
 
 
_______________________________                             ______________________________________ 
 
 
 
 
 
 
 
 
 
 
 
 



C204438    B-5728 G-38 Alamance County 

 

Examples  Form SPA-2 
Steel Price Adjustment Submission Form 

 
Contract Number C203394   Bid Reference Month __January 2019__ 
 
Submittal Date  August 31, 2019 
 
Contract Line Item 237 
 
Line Item Description SUPPORT, OVRHD SIGN STR -DFEB – STA 36+00 
 
Sequential Submittal  
Number  _________2______________ 
 
 

Supplier Description of material Location 
information 

Quantity 
in lbs. 

Adjustment Date 

XYZ mill Tubular Steel (Vertical 
legs) 

-DFEB – STA 36+00 12000 December 11, 2021 

PDQ Mill 4” Tubular steel (Horizontal 
legs) 

-DFEB – STA 36+00 5900 December 11, 2021 

ABC 
distributing 

Various channel & angle 
shapes (see quote) 

-DFEB – STA 36+00 1300 December 11, 2021 

 Catwalk assembly -DFEB – STA 36+00 2000 December 11, 2021 
Nucor Flat plate -DFEB – STA 36+00 650 December 11, 2021 
     
     
  Total Pounds of Steel 21,850  

 
Note: Attach the following supporting documentation to this form. 

 Bill of Lading to support the shipping dates 
 Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 
By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 
and certify that no deliberate misrepresentation in any manner has occurred. 
 
Printed Name       Signature 
 
 
_______________________________                              ______________________________________ 
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Price Adjustment Sample Calculation (increase) 
_____________________________________________________________________________________ 
 
Project bid on September 17, 2019 
 
Line Item 635 “Structural Steel” has a plan quantity of 2,717,000 lbs. 
 
Bidding Index for Structural Steel (Category 2) in the proposal was $36.12/CWT = BI 
 
450,000 lbs. of Structural Steel for Structure 2 at Station 44+08.60 were shipped to fabricator from the  
producing mill in same month, May 2021. 
 
Monthly Index for Structural Steel (Category 2) for May 2021 was $64.89/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 
 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  
 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table.  

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $36.12/ CWT 
 
MI = $64.89 / CWT 
 
% change =  ((MI/ BI)-1) = ($64.89 / $36.12 – 1) = (1.79651 – 1) = 0.79651162791 
 
Q = 450,000 lbs. 
 
 
SPA = 0.79651162791x $36.12 x (450,000/100) 
 
SPA =  0.79651162791* $36.12 *4,500 
 
SPA = $129,465 pay adjustment to Contractor for Structural Steel (Structure 2 at Station 44+08.60) 
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Price Adjustment Sample Calculation (decrease) 
_____________________________________________________________________________________ 
 
Project bid on December 18, 2018 
 
Line Item 635 Structural Steel has a plan quantity of 2,717,000 lbs. 
 
Bidding Index for Structural Steel (Category 2) in the proposal was $46.72/CWT = BI 
 
600,000 lbs. of Structural Steel for Structure 1 at Station 22+57.68 were shipped to fabricator from the 
producing mill in same month, August 2020. 
 
Monthly Index for Structural Steel (Category 2) for August 2020 was $27.03/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 

 
SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table. 

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $46.72/ CWT 
 
MI = $27.03 / CWT 
 
% change =  ((MI/ BI)-1) = ($27.03/ $46.72–1) = (0.57855–1) = -0.421446917808 
 
Q = 600,000 lbs. 
 
 
SPA = -0.421446917808 * $46.72 * (600,000/100) 
 
SPA =  -0.421446917808 * $46.72 *6,000 
 
SPA = $ 118,140.00 Credit to the Department for Structural Steel (Structure 1 at Station 22+57.68) 
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Price Adjustment Sample Calculation (increase) 
_____________________________________________________________________________________ 
 
Project bid on July 16, 2020 
 
Line Item 614 Reinforced Concrete Deck Slab has a plan quantity of 241974 lbs. 
 
Bidding Index Reference Month was May 2020.  Bidding Index for Reinforced Concrete Deck Slab 
(Category 1) in the proposal was $29.21/CWT = BI 
 
51,621 lbs. of reinforcing steel and 52,311 lbs. of epoxy coated reinforcing steel for Structure 2 at Station 
107+45.55 -L- was shipped to fabricator from the producing mill in same month, May 2021. 
 
Monthly Index for Reinforced Concrete Deck Slab (Category 1) for May 2021 was $43.13/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 

 
SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table. 

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $29.21/ CWT 
 
MI = $43.13 / CWT 
 
% change =  ((MI/ BI)-1) = ($43.13 / $29.21 – 1) = (1.47655 – 1) = 0.47654912701 
 
Q = 103932 lbs. 
 
 
SPA = 0. 47654912701 * $29.21 * (103,932/100) 
 
SPA =  0. 47654912701 * $29.21 *1,039.32 
 
SPA = $14,467.33 Pay Adjustment to Contractor for Reinforced Concrete Deck Slab (Category 1) at 
Station 107+45.55 -L- 
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PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
 
CLEARING AND GRUBBING - METHOD II: 

(9-17-02) (Rev.8-18-15) 200 SP2 R02A 
 

Perform clearing on this project to the limits established by Method “II” shown on Standard 
Drawing No. 200.02 of the 2018 Roadway Standard Drawings. Conventional clearing methods 
may be used except where permit drawings or conditions have been included in the proposal which 
require certain areas to be cleared by hand methods.  
 
BURNING RESTRICTIONS: 

(7-1-95) 200, 210, 215 SP2 R05 
 

Open burning is not permitted on any portion of the right-of-way limits established for this project.  
Do not burn the clearing, grubbing or demolition debris designated for disposal and generated from 
the project at locations within the project limits, off the project limits or at any waste or borrow 
sites in this county.  Dispose of the clearing, grubbing and demolition debris by means other than 
burning, according to state or local rules and regulations. 
 
DEMOLITION OF BUILDINGS AND APPURTENANCES: 

(1-1-02) (Rev. 1-17-12) 210 SP2 R10 
 

Demolish the buildings and appurtenances listed below in accordance with Section 210 of the 
2018 Standard Specifications: 
 
Building Removal 1 
Left of SS 17+00 SLL   
Parcel #2   
One Story Frame Structure 

 
LUMP SUM GRADING: 

(8-17-10) 226 SP2 R16 
 

Lump sum grading shall be performed in accordance with Section 226 Comprehensive Grading of 
the 2018 Standard Specifications except as follows: 
 
Delete all references to:  Section 225, Unclassified Excavation 
 
TEMPORARY DETOURS: 

(2-18-14) 1101 SP2 R30C (rev) 
 

Construct temporary detours required on this project in accordance with the typical sections in the 
plans or as directed. 
 
After the detours have served their purpose, remove the portions deemed unsuitable for use as 
a permanent part of the project as directed by the Engineer.  Salvage and stockpile the aggregate 
base course removed from the detours at locations within the right of way, as directed by the 
Engineer, for removal by State Forces.  Contact Jimmy Walker, County Maintenance Engineer 
(336-570-6815) at least two weeks prior to removal.  Load the aggregate base course into the 
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County Maintenance trucks.  Place pavement and earth material removed from the detour in 
embankments or dispose of in waste areas furnished by the Contractor. 
 
Aggregate base course and earth material that is removed will be measured and will be paid at the 
contract unit price per cubic yard for Unclassified Excavation.  No direct payment will be made 
for removing asphalt pavement as the cost of same shall be included in the lump sum price bid for 
Grading.  Pipe culverts removed from the detours remain the property of the Contractor.  Pipe 
culverts that are removed will be measured and will be paid at the contract unit price per linear 
foot for Pipe Removal.  Payment for the construction of the detours will be made at the contract 
unit prices for the various items involved. 
 
Such prices and payments will be full compensation for constructing the detours and for the work 
of removing, salvaging, and stockpiling aggregate base course; removing pipe culverts; and for 
placing earth material and pavement in embankments or disposing of earth material and pavement 
in waste areas. 
 
SHOULDER AND FILL SLOPE MATERIAL: 

(5-21-02) 235, 560 SP2 R45 A 
 

Description 
 
Perform the required shoulder and slope construction for this project in accordance with the 
applicable requirements of Section 560 and Section 235 of the 2018 Standard Specifications. 
 
Measurement and Payment 
 
Where the material has been obtained from an authorized stockpile or from a borrow source and 
Borrow Excavation is not included in the contract, no direct payment will be made for this work, 
as the cost of this work will be part of the work being paid at the contract lump sum price for 
Grading.  If Borrow Excavation is included in this contract and the material has been obtained 
from an authorized stockpile or from a borrow source, measurement and payment will be as 
provided in Section 230 of the 2018 Standard Specifications for Borrow Excavation. 
 
MANUFACTURED QUARRY FINES IN EMBANKMENTS: 

(01-17-17) 235 SP02 R72(Rev) 
 

Description 
This specification addresses the use of manufactured quarry fines that are not classified as select 
materials. The specification allows the Contractor an option, with the approval of the Engineer, to 
use manufactured quarry fines (MQFs) in embankments as a substitute for conventional borrow 
material. Furnish and place geotextile for pavement stabilization in accordance with the Geotextile 
for Pavement Stabilization special provision and detail.  Geotextile for pavement stabilization is 
required to prevent pavement cracking and provide separation between the subgrade and pavement 
section at embankment locations where manufactured quarry fines are utilized and as directed by 
the Engineer. 
 
Materials 
Manufactured Quarry Fines. 
Site specific approval of MQFs material will be required prior to beginning construction as detailed 
in the preconstruction requirements of this provision. 
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The following MQFs are unacceptable: 
(A) Frozen material, 
(B) Material with a maximum dry unit weight of less than 90 pounds per cubic foot when tested 

in accordance with AASHTO T-99 Method A or C. 
(C) Material with greater than 80% by weight Passing the #200 sieve 
 
Collect and transport MQFs in a manner that will prevent nuisances and hazards to public health 
and safety.  Moisture condition the MQFs as needed and transport in covered trucks to prevent 
dusting. If MQFs are blended with natural earth material, follow Borrow Criteria in Section 1018 
of the Standard Specifications. 
 
Geotextiles 
Areas of embankment where MQFs are incorporated, Geotextile for Pavement Stabilization shall 
be used. If the Geotextile for Pavement Stabilization special provision is not included elsewhere 
in this contract, then it along with a detail will be incorporated as part of the contractors request to 
use.  Notification of subgrade elevation, sampling and waiting period as required in the 
Construction Methods section of the Geotextile for Pavement Stabilization special provision are 
not required. 
 
Preconstruction Requirements 
 
When MQFs are to be used as a substitute for earth borrow material, request written approval from 
the Engineer at least ninety (90) days in advance of the intent to use MQFs and include the 
following details: 
 
(A) Description, purpose and location of project. 
(B) Estimated start and completion dates of project. 
(C) Estimated volume of MQFs to be used on project with specific locations and construction 

details of the placement. 
(D) The names, address, and contact information for the generator of the MQFs. 
(E) Physical location of the site at which the MQFs were generated. 
 
The Engineer will forward this information to the State Materials Engineer for review and material 
approval. 
 
Construction Methods 
 
Place MQFs in the core of the embankment section with at least 4 feet of earth cover to the outside 
limits of the embankments or subgrade.  
 
Construct embankments by placing MQFs in level uniform lifts with no more than a lift of 10 
inches and compacted to at least a density of 95 percent as determined by test methods in 
AASHTO T-99, Determination of Maximum Dry Density and Optimum Moisture Content, 
Method A or C depending upon particle size of the product.  Provide a moisture content at the time 
of compaction of within 4 percent of optimum but not greater than one percent above optimum as 
determined by AASHTO T-99, Method A or C. 
 



C204438    B-5728 R-4 Alamance County 

 

Areas of embankment where MQFs are incorporated, Geotextile for Pavement Stabilization shall 
be used. See Geotextile for Pavement Stabilization special provision for geotextile type and 
construction method.  
 
Measurement and Payment 
 
Borrow Excavation will be measured by truck volume and paid in cubic yards in accordance with 
Article 230-5 of the 2018 Standard Specifications. As an alternate weigh tickets can be provided 
and payment made by converting weight to cubic yards based on the verifiable unit weight.  Where 
the pay item for Borrow Excavation is not included in the original contract then no separate 
payment will be made for this item and payment will be included in the lump sum price bid for 
Grading. 
 
Where the pay item of Geotextile for Pavement Stabilization is included in the original contract 
the material will be measured and paid in square yards (see Geotextile for Pavement Stabilization 
special provision).  Where the pay item of Geotextile for Pavement Stabilization is not included in 
the original contract then no payment will be made for this item and will be considered incidental 
to the use of MQFs in embankment.  
 
CORRUGATED ALUMINUM ALLOY CULVERT PIPE: 

(9-21-21) 305, 310  SP3 R34 
 

Revise the Standard Specifications as follows: 
 
Page 3-5, Article 305-2, MATERIALS, add the following after line 16: 
 
Item        Section 
Waterborne Paint      1080-9 
Hot Bitumen       1081-3 
 
Page 3-5, Article 305-3, CONSTRUCTION METHODS, add the following after line 24: 
 
Coating must be applied to the aluminum when in contact with concrete.  Immediately prior to 
coating, aluminum surfaces to be coated shall be cleaned by a method that will remove all dirt, oil, 
grease, chips, and other foreign substances.  Aluminum to be coated shall be given one coat of 
suitable quality coating such as: 
 
Approved waterborne paint (Section 1080-9) 
Approved Hot Bitumen (Section 1081-3) 
 
Other coating materials may be submitted to the Engineer for approval. 
 
Page 3-7, Article 310-6, MEASUREMENT AND PAYMENT, lines 6-11, delete the fourth 
sentence and replace with the following: 
 
Select bedding and backfill material and coating will be included in the cost of the installed pipe.  
Such price and payment will be full compensation for all materials, labor, equipment, and other 
incidentals necessary to complete the work. 
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POLYPROPYLENE CULVERT PIPE: 
(8-20-19) 305,310 SP3 R35 
 

Revise the 2018 Standard Specifications as follows: 
 

Page 3-5, Article 305-1 DESCRIPTION, lines 12-14, replace with the following:   
 
Where shown in the plans, the Contractor may use reinforced concrete pipe, aluminum alloy pipe, 
aluminized corrugated steel pipe, HDPE pipe, Polypropylene Pipe, or PVC pipe in accordance 
with the following requirements. 
 
Page 3-5, Article 305-2 MATERIALS, add the following after line 16: 
 
Item        Section 
Polypropylene Pipe      1032-9 
 
Page 3-6, Article 310-2 MATERIALS, add the following after line 9: 
 
Item        Section 
Polypropylene Pipe      1032-9 
 
Page 3-6, Article 310-4 SIDE DRAIN PIPE, lines 24-25, replace the first sentence of the second 
paragraph with the following: 
 
Where shown in the plans, side drain pipe may be Class II reinforced concrete pipe, aluminized 
corrugated steel pipe, corrugated aluminum alloy pipe, polypropylene pipe, HDPE pipe or PVC 
pipe. 
 
Page 3-7, Article 310-5 PIPE END SECTIONS, lines 2-4, replace the second sentence with the 
following: 
 
Both corrugated steel and concrete pipe end sections will work on concrete pipe, corrugated steel 
pipe, polypropylene pipe, and HDPE smooth lined corrugated plastic pipe. 
 
Page 3-7, Article 310-6 MEASUREMENT AND PAYMENT, add the following after line 14: 
 
Pay Item       Pay Unit  
__ Polypropylene Pipe     Linear Foot 
 
Page 10-60, add Article 1032-9: 
 
(A) General 
 

Use polypropylene pipe from sources participating in the Department’s Polypropylene Pipe 
QA/QC Program.  A list of participating sources is available from the Materials and Tests 
Unit.  The Department will remove a manufacturer of polypropylene pipe from this 
program if the monitoring efforts indicated that non-specification material is being 
provided or test procedures are not being followed.  
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Use polypropylene culvert pipe that meets AASHTO M 330 for Type S or Type D, or 
ASTM F2881 or ASTM F2764 Double or Triple wall; and has been evaluated by NTPEP. 
 

(B) End Treatments, Pipe Tees and Elbows 
 

End treatments, pipe tees and elbows shall meet AASHTO M 330, Section 7.7, or ASTM 
F2764, Section 6.6. 
 

(C) Marking 
 

Clearly mark each section of pipe, end section, tee and elbow and other accessories 
according to the Department’s Polypropylene Pipe QC/QA Program: 
 

(1) AASHTO or ASTM Designation 
(2) The date of manufacture 
(3) Name or trademark of the manufacturer 

 
When polypropylene pipe, end sections, tees and elbows have been inspected and accepted 
a sticker will be applied to the inside of the pipe.  Do no use pipe sections, flared end 
sections, tees or elbows which do not have this seal of approval.  

 
BRIDGE APPROACH FILLS: 

(10-19-10) (Rev. 1-16-18) 422 SP4 R02A 
 

Description 
 
Bridge approach fills consist of backfilling behind bridge end bents with select material or 
aggregate to support all or portions of bridge approach slabs.  Install drains to drain water from 
bridge approach fills and geotextiles to separate approach fills from embankment fills, ABC and 
natural ground as required.  For bridge approach fills behind end bents with mechanically 
stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall 
reinforcement connected to end bent caps.  Construct bridge approach fills in accordance with the 
contract, accepted submittals and 2018 Roadway Standard Drawing Nos. 422.01 or 422.02 or 
Roadway Detail Drawing No. 422D10. 
 
Define bridge approach fill types as follows: 
 
Approach Fills – Bridge approach fills in accordance with 2018 Roadway Standard Drawing Nos. 
422.01 or 422.02 or Roadway Detail Drawing No. 422D10; 
 
Standard Approach Fill – Type I Standard Bridge Approach Fill in accordance with 2018 
Roadway Standard Drawing No. 422.01; 
 
Modified Approach Fill – Type II Modified Bridge Approach Fill in accordance with 2018 
Roadway Standard Drawing No. 422.02 and 
 
Reinforced Approach Fill – Type III Reinforced Bridge Approach Fill in accordance with 
Roadway Detail Drawing No. 422D10. 
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Materials 
 
Refer to Division 10 of the 2018 Standard Specifications. 
 
Item Section 
Geotextiles, Type 1 1056 
Portland Cement Concrete 1000 
Select Materials 1016 
Subsurface Drainage Materials 1044 

 
Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads.  Use 
Class V or Class VI select material for standard and modified approach fills.  For an approach fill 
behind a bridge end bent with an MSE abutment wall, backfill the reinforced approach fill with 
the same aggregate type approved for the reinforced zone in the accepted MSE wall submittal.  For 
MSE wall aggregate, reinforcement and connector materials, see the Mechanically Stabilized 
Earth Retaining Walls provision.  Provide PVC pipes, fittings and outlet pipes for subsurface 
drainage materials.  For PVC drain pipes, use pipes with perforations that meet AASHTO M 278. 
 
Construction Methods 
 
Excavate as necessary for approach fills in accordance with the contract.  Notify the Engineer 
when foundation excavation is complete.  Do not place separation geotextiles or aggregate until 
approach fill dimensions and foundation material are approved. 
 
For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap 
backwalls within 3" of locations shown in the accepted MSE wall submittals.  Install MSE wall 
reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE 
wall submittals.  If a reinforced approach fill is designed with geogrid reinforcement embedded in 
an end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place, 
reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.  
Before placing aggregate, pull geosynthetic reinforcement taut so that it is in tension and free of 
kinks, folds, wrinkles or creases. 
 
Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 
other approved methods.  Overlap adjacent separation geotextiles at least 18" with seams oriented 
parallel to the roadway centerline.  Hold geotextiles in place with wire staples or anchor pins as 
needed.  Contact the Engineer when existing or future obstructions such as foundations, 
pavements, pipes, inlets or utilities will interfere with separation geotextiles or MSE wall 
reinforcement. 
 
Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 
2018 Roadway Standard Drawing Nos. 422.01 or 422.02.  Connect drain pipes to outlet pipes just 
beyond wing walls.  Connect PVC pipes, fittings and outlet pipes with solvent cement in 
accordance with Article 815-3 of the 2018 Standard Specifications and place outlet pads in 
accordance with 2018 Roadway Standard Drawing No. 815.03. 
 
Install drain pipes so water drains towards outlets.  If the groundwater elevation is above drain 
pipe elevations, raise drains up to maintain positive drainage towards outlets.  Place pipe sleeves 
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in or under wing walls so water drains towards outlets.  Use sleeves that can withstand wing wall 
loads. 
 
Place select material or aggregate in 8" to 10" thick lifts.  Compact fine aggregate for reinforced 
approach fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications except 
compact fine aggregate to a density of at least 98%.  Compact select material for standard or 
modified approach fills and coarse aggregate for reinforced approach fills with a vibratory 
compactor to the satisfaction of the Engineer.  Do not displace or damage geosynthetics, MSE wall 
reinforcement or drains when placing and compacting select material or aggregate.  End dumping 
directly on geosynthetics is not permitted.  Do not operate heavy equipment on geosynthetics or 
drain pipes until they are covered with at least 8" of select material or aggregate.  Replace any 
damaged geosynthetics or drains to the satisfaction of the Engineer.  When approach fills extend 
beyond bridge approach slabs, wrap separation geotextiles over select material or aggregate as 
shown in 2018 Roadway Standard Drawing No. 422.01 or 2018 Roadway Detail Drawing No. 
422D10. 
 
Measurement and Payment 
 
Type I Standard Approach Fill, Station ____, Type II Modified Approach Fill, Station ____ and 
Type III Reinforced Approach Fill, Station ____ will be paid at the contract lump sum price.  The 
lump sum price for each approach fill will be full compensation for providing labor, tools, 
equipment and approach fill materials, excavating, backfilling, hauling and removing excavated 
materials, installing geotextiles and drains, compacting backfill and supplying select material, 
aggregate, separation geotextiles, drain pipes, pipe sleeves, outlet pipes and pads and any 
incidentals necessary to construct approach fills behind bridge end bents. 
 
The contract lump sum price for Type III Reinforced Approach Fill, Station ____ will also be full 
compensation for supplying and connecting MSE wall reinforcement to end bent caps but not 
designing MSE wall reinforcement and connectors.  The cost of designing reinforcement and 
connectors for reinforced approach fills behind bridge end bents with MSE abutment walls will be 
incidental to the contract unit price for MSE Retaining Wall No. __. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Type I Standard Approach Fill, Station ____ Lump Sum 
Type II Modified Approach Fill, Station ____ Lump Sum 
Type III Reinforced Approach Fill, Station ____ Lump Sum 

 
AGGREGATE SUBGRADE: 
(5-15-18) 505 SP5 R8 
 

Revise the 2018 Standard Specifications as follows: 
 
Page 5-8, Article 505-1 DESCRIPTION, lines 4-6, replace the paragraph with the following: 
 
Construct aggregate subgrades in accordance with the contract.  Install geotextile for soil 
stabilization and place Class IV subgrade stabilization at locations shown in the plans and as 
directed. 
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Undercut natural soil materials if necessary to construct aggregate subgrades.  Define “subbase” 
as the portion of the roadbed below the Class IV subgrade stabilization.  For Type 2 aggregate 
subgrades, undercut subbases as needed.  The types of aggregate subgrade with thickness and 
compaction requirements for each are as shown below. 
 
Type 1 – A 6 to 24 inch thick aggregate subgrade with Class IV subgrade stabilization compacted 
to 92% of AASHTO T 180 as modified by the Department or to the highest density that can be 
reasonably obtained. 
 
Type 2 – An 8 inch thick aggregate subgrade on a proof rolled subbase with Class IV subgrade 
stabilization compacted to 97% of AASHTO T 180 as modified by the Department. 
 
Page 5-8, Article 505-3 CONSTRUCTION METHODS, line 12, insert the following after the 
first sentence of the first paragraph: 
 
For Type 2 aggregate subgrades, proof roll subbases in accordance with Section 260 before 
installing geotextile for soil stabilization. 
 
Page 5-8, Article 505-3 CONSTRUCTION METHODS, lines 16-17, replace the last sentence 
of the first paragraph with the following: 
 
Compact ABC as required for the type of aggregate subgrade constructed. 
 
Page 5-8, Article 505-4 MEASUREMENT AND PAYMENT, line 26, insert the following after 
the last sentence of the first paragraph: 
 
Undercut Excavation of natural soil materials from subbases for Type 2 aggregate subgrades will 
be measured and paid in accordance with Article 225-7 or 226-3.  No measurement will be made 
for any undercut excavation of fill materials from subbases. 
 
PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 

(11-21-00) 620 SP6 R25 
 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 
the 2018 Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 580.00 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on March 1, 2022. 
 
FINAL SURFACE TESTING NOT REQUIRED: 

(5-18-04) (Rev. 2-16-16) 610 SP6 R45 
 

Final surface testing is not required on this project in accordance with Section 610-13, Final 
Surface Testing and Acceptance. 
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ASPHALT CONCRETE PLANT MIX PAVEMENTS: 
(2-20-18) (Rev.1-15-19) 610, 1012 SP6 R65 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 6-14, Table 609-3, LIMITS OF PRECISION FOR TEST RESULTS, replace with the 
following:  
 

TABLE 609-3 
LIMITS OF PRECISION FOR TEST RESULTS 

Mix Property Limits of Precision 
25.0 mm sieve (Base Mix) ± 10.0% 
19.0 mm sieve (Base Mix) ± 10.0% 

12.5 mm sieve (Intermediate & Type P-57) ± 6.0% 
9.5 mm sieve (Surface Mix) ± 5.0% 
4.75 mm sieve (Surface Mix) ± 5.0% 

2.36 mm sieve (All Mixes, except S4.75A) ± 5.0% 
1.18 mm sieve (S4.75A) ± 5.0% 

0.075 mm sieve (All Mixes) ± 2.0% 
Asphalt Binder Content ± 0.5% 

Maximum Specific Gravity (Gmm) ± 0.020 
Bulk Specific Gravity (Gmb) ± 0.030 

TSR ± 15.0% 
QA retest of prepared QC Gyratory 
Compacted Volumetric Specimens 

± 0.015 

Retest of QC Core Sample ± 1.2% (% Compaction) 
Comparison QA Core Sample ± 2.0% (% Compaction) 
QA Verification Core Sample ± 2.0% (% Compaction) 

Density Gauge Comparison of QC Test ± 2.0% (% Compaction) 
QA Density Gauge Verification Test ± 2.0% (% Compaction) 

 
Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace 
with the following:  
 

TABLE 610-1 
MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Temperature 
PG 58-28; PG 64-22 250 - 290°F 

PG 76-22 300 - 325°F 
 
Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth 
paragraph. 
 
Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with 
“S9.5B”. 
 
Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:  
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TABLE 610-3 
MIX DESIGN CRITERIA 

Mix 
Type 

Design 
ESALs 

millions A 

Binder 
PG 

Grade 

Compaction 
Levels 

Max. 
Rut 

Depth 
(mm) 

Volumetric Properties B 

Gmm @ VMA VTM VFA %Gmm 
@ Nini Nini Ndes % Min. % Min.-Max. 

S4.75A < 1 64 - 22 6 50 11.5 16.0 4.0 - 6.0 65 - 80  91.5 
S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 3.0 - 5.0 70 - 80  91.5 
S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 3.0 - 5.0 65 - 78  90.5 
S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0 - 5.0 65 - 78  90.0 
I19.0C ALL 64 - 22 7 65 - 13.5 3.0 - 5.0 65 - 78  90.5 
B25.0C ALL 64 - 22 7 65 - 12.5 3.0 - 5.0 65 - 78  90.5 

 Design Parameter  Design Criteria 
All Mix 
Types 

Dust to Binder Ratio (P0.075 / Pbe)  0.6 - 1.4 C 
Tensile Strength Ratio (TSR) D  85% Min. E 

A. Based on 20 year design traffic. 
B. Volumetric Properties based on specimens compacted to Ndes as modified by the Department. 
C. Dust to Binder Ratio (P0.075 / Pbe) for Type S4.75A is 1.0 - 2.0. 
D. NCDOT-T-283 (No Freeze-Thaw cycle required). 
E. TSR for Type S4.75A & B25.0C mixes is 80% minimum. 

 
Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), 
replace with the following:  

TABLE 610-5 
BINDER GRADE REQUIREMENTS (BASED ON RBR%) 

Mix Type %RBR < 20% 21% < %RBR < 30% %RBR > 30% 
S4.75A, S9.5B, 
S9.5C, I19.0C, 

B25.0C 
PG 64-22 PG 64-22A PG-58-28 

S9.5D, OGFC PG 76-22B n/a n/a 
A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28. 
B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder. 

 
Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with 
the following:  
 

TABLE 610-6 
PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 
B25.0C 35F 
I19.0C 35F 

S4.75A, S9.5B, S9.5C 40F A 
S9.5D 50F 

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and air 
temperature shall be 50F. 
 

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 34-35, delete the second 
sentence and replace with the following:  
 
Use an MTV for all surface mix regardless of binder grade on Interstate, US Routes, and NC 
Routes (primary routes) that have 4 or more lanes and median divided. 
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Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 36-38, delete the fourth 
sentence and replace with the following: 
 
Use MTV for all ramps, loops, Y-line that have 4 or more lanes and are median divided, full 
width acceleration lanes, full width deceleration lanes, and full width turn lanes that are greater 
than 1000 feet in length. 
 
Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:  
 

TABLE 610-7 
DENSITY REQUIREMENTS 

Mix Type 
Minimum % Gmm 

(Maximum Specific Gravity) 
S4.75A 85.0 A 
S9.5B 90.0 

S9.5C, S9.5D, I19.0C, B25.0C 92.0 
A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 100 

lbs/sy or higher. 
 
Page 6-24, Article 610-13, FINAL SURFACE TESTING, lines 35-36, delete the second 
sentence and replace with the following:  
 
Final surface testing is not required on ramps, loops and turn lanes.   
 
Page 6-26, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 29-30, delete the 
second sentence and replace with the following:  
 
Areas excluded from testing by the profiler may be tested using a 10-foot straightedge in 
accordance with Article 610-12. 
 
Page 6-27, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 41-
46, delete the eighth and ninth sentence of this paragraph and replace with the following: 
 
Take profiles over the entire length of the final surface travel lane pavement exclusive of 
structures, approach slabs, paved shoulders, tapers, or other irregular shaped areas of pavement, 
unless otherwise approved by the Engineer. Test in accordance with this provision all mainline 
travel lanes, full width acceleration or deceleration lanes and collector lanes. 
 
Page 6-28, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 1-2, 
delete these two lines. 
 
Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following: 
 
Pay Item  Pay Unit 
Asphalt Concrete Base Course, Type B25.0C Ton 
Asphalt Concrete Intermediate Course, Type I19.0C Ton 
Asphalt Concrete Surface Course, Type S4.75A Ton 
Asphalt Concrete Surface Course, Type S9.5B Ton 
Asphalt Concrete Surface Course, Type S9.5C Ton 
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Asphalt Concrete Surface Course, Type S9.5D Ton 
 
Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the 
following:  

TABLE 1012-1 
AGGREGATE CONSENSUS PROPERTIESA 

Mix Type 
Coarse 

Aggregate 
AngularityB 

Fine Aggregate 
Angularity 

% Minimum 

Sand 
Equivalent 

% Minimum 

Flat and 
Elongated 
5 : 1 Ratio  

% Maximum 
Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791 

S4.75A; S9.5B 75 / - 40 40 - 

S9.5C; I19.0C; 
B25.0C 

95 / 90 45 45 10 

S9.5D 100 / 100 45 50 10 

OGFC 100 / 100 45 45 10 

UBWC 100 / 85 45 45 10 
A.  Requirements apply to the design aggregate blend. 
B.  95 / 90 denotes that 95% of the coarse aggregate has one fractured face and 90% 
      has 2 or more fractured faces. 

 
AUTOMATED MACHINE GUIDANCE 

(1-2-11)  801 SP8 R01 

 
General 
 
This Special Provision contains requirements to be followed if the Contractor elects to use Global 
Positioning System (GPS) machine control grading and shall be used in conjunction with Section 
801 of the Standard Specifications. The use of this technology is referenced as Automated Machine 
Guidance (AMG). 
 
All equipment using AMG shall be able to generate end results that meet the Standard 
Specifications.  Perform test sections for each type of work to be completed with AMG to 
demonstrate that the system has the capability to achieve acceptable results.  If acceptable results 
cannot be achieved, conform to the requirements for conventional stakeout. 
 
The Contractor shall be responsible for all errors resulting from the use of AMG and shall correct 
deficiencies to the satisfaction of the Engineer at no cost to the Department. 
 
Submittals 
 
If the Contractor elects to use AMG, a Digital Terrain Model (DTM) of the design surface and all 
intermediate surfaces shall be developed and submitted to the Engineer for review. 
 
At least 90 days prior to beginning grading operations, the Contractor shall submit to the Engineer 
an AMG work plan to include, but not limited to, proposed equipment, control software 
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manufacturer and version, types of work to be completed using AMG, project site calibration 
report, repetitive calibration methods for construction equipment and rover units to be used for the 
duration of the project, and local GPS base station to be used for broadcasting differential 
correction data to rover units (this may include the NC Network RTK).  All surveys must be tied 
to existing project control as established by NCDOT. 
 
Inspection 
 
The Engineer will perform quality assurance checks of all work associated with AMG.  If it is 
determined that work is not being performed in a manner that will assure accurate results, the 
Engineer may require corrective action at no cost to the Department. 
 
The Contractor shall provide the Engineer with one GPS rover unit for use during the duration of 
the contract.  The rover will be loaded with the same model that is used with the AMG and have 
the same capability as rover units used by the Contractor.  The rover will be kept in the possession 
of the Engineer and will be returned to the Contractor upon completion of the contract.  Any 
maintenance or repairs required for the rover will be the responsibility of the Contractor.  Formal 
training of at least 8 hours shall be provided to the Engineer by the Contractor on the use of the 
proposed AMG system. 
 
Subgrade and Base Controls 
 
If the Contractor elects to use AMG for fine grading and placement of base or other roadway 
materials, the GPS shall be supplemented with a laser or robotic total station.  Include details of 
the proposed system in the AMG work plan. In addition, the following requirements apply for the 
use of AMG for subgrade and base construction. 
 

Provide control points at intervals along the project not to exceed 1,000 feet.  The horizontal 
position of these points shall be determined by static GPS sessions or by traverse connection from 
the original base line control points.  The elevation of these control points shall be established 
using differential leveling from project benchmarks, forming closed loops where practical.  A copy 
of all new control point information shall be provided to the Engineer prior to construction 
activities. 
 

Provide control points and conventional survey grade stakes at 500 foot intervals and at critical 
points such as, but not limited to, PCs, PTs, superelevation transition points, and other critical 
points as requested by the Engineer. 
 

Provide hubs at the top of the finished subgrade at all hinge points on the cross section at 500 foot 
intervals.  These hubs shall be established using conventional survey methods for use by the 
Engineer to check the accuracy of construction. 
 
Measurement and Payment 
 
No direct payment will be made for work required to utilize this provision.  All work will be 
considered incidental to various grading operations. 
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SUPPLEMENTAL SURVEYING: 
(4-20-21) 801 SP8 R03 
 

Revise the 2018 Standard Specifications as follows: 
 

Page 8-7, Article 801-3 MEASUREMENT AND PAYMENT, lines 10-11, replace with the 
following:   
 
Supplemental Surveying Office Calculations will be paid at the stated price of $85.00 per 
hour. Supplemental Field Surveying will be paid at the stated price of $145.00 per hour. The 
 
GUARDRAIL END UNITS, TYPE - TL-2: 

(10-21-08) (Rev. 7-1-17) 862 SP8 R64 
 

Description 
 
Furnish and install guardrail end units in accordance with the details in the plans, the applicable 
requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the 
plans. 
 
Materials 
 
Furnish guardrail end units listed on the NCDOT Approved Products List at 
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 
 
Prior to installation the Contractor shall submit to the Engineer: 
 
(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 

the AASHTO Manual for Assessing Safety Hardware, Test Level 2 in accordance with 
Article 106-2 of the 2018 Standard Specifications. 

 
(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications. 
 
No modifications shall be made to the guardrail end unit without the express written permission 
from the manufacturer.  Perform installation in accordance with the details in the plans, and details 
and assembling instructions furnished by the manufacturer. 
 
Construction Methods 
 
Guardrail end delineation is required on all approach and trailing end sections for both temporary 
and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 
2018 Standard Specifications and is incidental to the cost of the guardrail end unit. 
 
Measurement and Payment 
 
Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard 
Specifications. 
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Payment will be made under: 
 

Pay Item Pay Unit 
Guardrail End Units, Type TL-2 Each 

 
GUARDRAIL END UNITS, TYPE - TL-3: 

(4-20-04) (Rev. 7-1-17) 862 SP8 R65 
 

Description 
 
Furnish and install guardrail end units in accordance with the details in the plans, the applicable 
requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the 
plans. 
 
Materials 
 
Furnish guardrail end units listed on the NCDOT Approved Products List at 
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 
 
Prior to installation the Contractor shall submit to the Engineer: 
 
(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 

the AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with 
Article 106-2 of the 2018 Standard Specifications. 

 
(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications. 
 
No modifications shall be made to the guardrail end unit without the express written permission 
from the manufacturer.  Perform installation in accordance with the details in the plans, and details 
and assembling instructions furnished by the manufacturer. 
 
Construction Methods 
 
Guardrail end delineation is required on all approach and trailing end sections for both temporary 
and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 
2018 Standard Specifications and is incidental to the cost of the guardrail end unit. 
 
Measurement and Payment 
 
Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard 
Specifications. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Guardrail End Units, Type TL-3 Each 
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GUARDRAIL ANCHOR UNITS AND TEMPORARY GUARDRAIL ANCHOR UNITS: 
(1-16-2018) 862 SP8 R70 

 

Guardrail anchor units will be in accordance with the details in the plans and the applicable 
requirements of Section 862 of the 2018 Standard Specifications. 
 
Revise the 2018 Standard Specifications as follows:  
 
Page 8-42, Article 862-6 MEASUREMENT AND PAYMENT, add the following: 
 
Guardrail Anchor Units, Type ___ and Temporary Guardrail Anchor Units Type ___ will be 
measured and paid as units of each completed and accepted.  No separate measurement will be 
made of any rail, terminal sections, posts, offset blocks, concrete, hardware or any other 
components of the completed unit that are within the pay limits shown in the plans for the unit as 
all such components will be considered to be part of the unit.  
 
Payment will be made under: 
 

Pay Item Pay Unit 
Guardrail Anchor Units, Type ____ Each 
Temporary Guardrail Anchor Units, Type ___ Each 

 
CHAIN LINK FENCING WITH BARBED WIRE ON EXTENSION ARMS: 

(7-1-95) 866 SP8 R100 
 

Description 
 
Provide 60” chain link fencing with barbed wire on extension arms in accordance with the plans, 
Section 866 of the 2018 Standard Specifications, and the provisions herein.  
 
Construction Methods 
 
On all 60” fencing on this project, place three strands of barbed wire placed at the top of the fence 
fabric.  Attach the barbed wire to extension arms that are to be fitted to the post tops.  
 
Provide extension arms constructed to locate the top most strand of barbed wire approximately 
12 inches above and approximately 12 inches out from the top rail.  Space all strands of barbed 
wire at an approximately equal distance from each other.  Make provisions for supporting the top 
rail.  The arm shall make a 45 degree angle with the post, and be an item of standard manufacture.  
Have samples of extension arms to be used on the project approved prior to their installation. 
 
Fabricate the extension arms from pressed steel or malleable wrought iron, or either of these 
materials in conjunction with a cast base.  Provide a minimum weight of the arm material of 
14 gauge.  Provide a complete arm assembly of sufficient strength to support the barbed wire when 
stretched to proper tension.  Galvanize all arms in accordance with ASTM A153. 
 
Erect extension arms so as to point away from the pavement.  Splicing of barbed wire between the 
arms will not be permitted.  Use a method of attaching barbed wire to the arms acceptable to the 
Engineer. 
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Measurement and Payment 
 
No direct payment will be made for furnishing and installing the barbed wire and extension arms 
as such work will be considered incidental to other work being paid by the various fencing items 
in the contract. 
 
PORTLAND CEMENT CONCRETE PRODUCTION AND DELIVERY: 

(9-15-20) 1000, 1014, 1024 SP10 R01 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 10-6, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 
REQUIREMENTS FOR CONCRETE 
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s Maximum Water-Cement 

Ratio 

Consistency 
Maximum 

Slump 
Cement Content 

Air-Entrained 
Concrete 

Non-Air-
Entrained 
Concrete 
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N
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-
V
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Vibrated Non-Vibrated 
Rounded 

Aggregate 
Angular 

Aggregate 
Rounded 

Aggregate 
Angular 

Aggregate 

Min. Max. Min. Max. 
Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 

AA 4500 0.381 0.426 --- --- 3.5A --- 639 715 --- --- 
AA Slip 

Form 
4500 0.381 0.426 --- --- 1.5 --- 639 715 --- --- 

Drilled Pier 4500 --- --- 0.450 0.450 --- 

5 – 7 
dry 

 
7 - 9 
wet 

--- --- 640 800 

A 3000 0.488 0.532 0.550 0.594 3.5 A 4.0 564 --- 602 --- 

B 2500 0.488 0.567 0.559 0.630 

1.5 
machine 
placed 

 
2.5 A 
hand 

placed 

4.0 508 --- 545 --- 

Sand Light-
weight 

4500 --- 0.420 --- --- 4.0 A --- 715 --- --- --- 

Latex 
Modified 

3000 
(at 7 
days) 

0.400 0.400 --- --- 6.0 --- 658 --- --- --- 

Flowable 
Fill 

excavatable 

150 
max. 
(at 56    
days) 

as needed as needed as needed as needed --- Flowable --- --- 40 100 

Flowable 
Fill 

 non-
excavatable 

125 as needed as needed as needed as needed --- Flowable --- --- 100 as needed 
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Pavement 

4500 
Design, 

field 
 

650 
flexural, 
design 
only 

0.559 0.559 --- --- 

1.5 
slip form 

 
3.0 

hand 
placed 

--- 526 --- --- --- 

Precast 
See 

Table 
1077-1 

as needed as needed --- --- 6.0 as needed as needed as needed as needed as needed 

Prestressed 
per 

contract 
See Table 

1078-1 
See Table 

1078-1 
--- --- 8.0 --- 564 as needed --- --- 

 
A. The slump may be increased to 6 inches, provided the increase in slump is achieved 

by adding a chemical admixture conforming to Section 1024-3. In no case shall the 
water-cement ratio on the approved design be exceeded. Concrete exhibiting 
segregation and/or excessive bleeding will be rejected. Utilizing an Admixture to 
modify slump does not relinquish the contractor’s responsibility to ensure the final 
product quality and overall configuration meets design specifications. Caution should 
be taken when placing these modified mixes on steep grades to prevent unintended 
changes to the set slope. 

 
THERMOPLASTIC PAVEMENT MARKING MATERIAL – COLOR TESTING: 

3-19-19 1087 SP10 R05 

 
Revise the 2018 Standard Specifications as follows: 
 
Pages 10-183 and 10-184, Subarticle 1087-7(D)(1)(b) Yellow, lines 9-11, delete and replace with 
the following: 
 
Obtain Color Values Y,x,y per ASTM E1349 using C/2° illuminant/observer. 
Results shall be Y ≥ 45%, and x,y shall fall within PR#1 chart chromaticity limits.     
 
NON-CAST IRON SNOWPLOWABLE PAVEMENT MARKERS: 

10-19-21 (Rev. 11-16-21) 1086, 1250, 1253        SP10 R08   

 
Revise the 2018 Standard Specifications as follows: 
 
Pages 10-177 and 10-178, Subarticle 1086-3 SNOWPLOWABLE PAVEMENT MARKERS, 
delete items (A), (B) and (C)(1) and replace with the following: 
 
(A) General 

Use non-cast iron snowplowable pavement markers evaluated by NTPEP. The non-cast iron 
snowplowable pavement marker shall consist of a housing with one or more glass or plastic 
face lens type reflective lenses to provide the required color designation. The marker shall be 
designed or installed in a manner that minimizes damage from snowplow blades. Plastic lens 
faces shall use an abrasion resistant coating. 
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(B) Housings 
(1) Dimensions 

The dimension, slope and minimum area of reflecting surface shall conform to 
dimensions as shown in the plans. The minimum area of each reflecting surface shall be 
1.44 sq.in. 

(2) Materials 
Use non-cast iron snowplowable pavement markers that are on the NCDOT Approved 
Products List. 

(3) Surface 
The surface of the housing shall be free of scale, dirt, rust, oil, grease or any other 
contaminant which might reduce its bond to the epoxy adhesive. 

(4) Identification 
Mark the housing with the manufacturer's name and model number of marker. 
 

(C) Reflectors 
(1) General 

Laminate the reflector to an elastomeric pad and attach with adhesive to the housing. The 
thickness of the elastomeric pad shall be 0.04". 

 
Pages 12-14, Subarticle 1250-3(C) Removal of Existing Pavement Markers, lines 19-29, delete 
and replace with the following: 
 
Remove the existing raised pavement markers or the snowplowable pavement markers including 
the housings, before overlaying an existing roadway with pavement. Repair the pavement by filling 
holes as directed by the Engineer. 
 
When traffic patterns are changed in work zones due to construction or reconstruction, remove all 
raised pavement markers or snowplowable markers including housings that conflict with the new 
traffic pattern before switching traffic to the new traffic pattern. Lens removal in  lieu of total 
housing removal is not an acceptable practice for snowplowable markers. 
 
Properly dispose of the removed pavement markers. No direct payment will be made for removal 
or disposal of existing pavement markers or repair of pavement, as such work will be incidental to 
other items in the contract. 
 
Pages 12-16, Subarticle 1253-1 DESCRIPTION, lines 4-5, delete and replace with the 
following: 
 
Furnish, install and maintain non-cast iron snowplowable pavement markers in accordance with 
the contract. 
 
Pages 12-16 and 12-17, Subarticle 1253-3 CONSTRUCTION METHODS, delete items (A), 
(B) and (C) and replace with the following: 
 
(A) General 

Bond marker housings to the pavement with epoxy adhesive.  Mechanically mix and 
dispense epoxy adhesives as required by the manufacturer's specifications. Place the markers 
immediately after the adhesive has been mixed and dispensed. 
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If saw cutting, milling, or grooving operations are used, promptly remove all resulting debris 
from the pavement surface. Install the marker housings within 7 calendar days after saw 
cutting, milling, or grooving the pavement. Remove and dispose of loose material from the 
slots by brushing, blow cleaning, or vacuuming. Dry the slots before applying the epoxy 
adhesive. Install non-cast iron snowplowable pavement markers according to the 
manufacturer’s recommendations. 
 
Protect the non-cast iron snowplowable pavement markers until the epoxy has initially cured 
and is track free. 
 

(B) Reflector Replacement 
In the event that a reflector is damaged, replace the damaged reflector by using adhesives and 
methods recommended by the manufacturer of the markers and approved by the Engineer. 
This work is considered incidental if damage occurs during the initial installation of the 
marker housings and maintenance of initial non-cast iron snowplowable markers specified in 
this section. This work will be paid for under the pay item for the type of reflector 
replacement if the damage occurred after the initial installation of the non-cast iron 
snowplowable pavement marker. 
 
Missing housings shall be replaced. Broken housings shall be removed and replaced. In both 
cases the slot for the housings shall be properly prepared prior to installing the new housing; 
patch the existing marker slots as directed by the Engineer and install the new marker 
approximately one foot before or after the patch. Removal of broken housings and 
preparation of slots will be considered incidental to the work of replacing housings. 
 

Pages 12-17, Subarticle 1253-4 MAINTENANCE, lines 5, delete and replace with the following: 
 

Maintain all installed non-cast iron snowplowable pavement markers until acceptance. 
 
Pages 12-17, Subarticle 1253-5 MEASUREMENT AND PAYMENT, lines 7-8, delete and 
replace with the following: 
 

Non-Cast Iron Snowplowable Pavement Markers will be measured and paid as the actual 
number of non-cast iron snowplowable pavement markers satisfactorily placed and 
accepted by the Engineer. 

 
Pages 12-17, Subarticle 1253-5 MEASUREMENT AND PAYMENT, lines 11, delete and 
replace with the following: 
 

Payment will be made under: 
 

Pay Item                Pay Unit 
        Non-Cast Iron Snowplowable Pavement Marker                       Each 
        Replace Snowplowable Pavement Marker Reflector                 Each 
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MATERIALS FOR PORTLAND CEMENT CONCRETE: 
 (9-15-20)                                            1000, 1024     SP10 R24 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 10-52, Article 1024-4, WATER, lines 3-6, delete and replace with the following: 
 
Test water from wells at all locations. Test public water supplies from all out of state locations 
and in the following counties:  Beaufort, Bertie, Brunswick, Camden, Carteret, Chowan, Craven, 
Currituck, Dare, Gates, Hyde, New Hanover, Onslow, Pamlico, Pasquotank, Pender, 
Perquimans, Tyrell and Washington unless the Engineer waives the testing requirements.  
 
Page 10-52, Table 1024-2, PHYSICAL PROPERTIES OF WATER, replace with the 
following:  
 

Property Requirement Test Method 
Compression Strength, 

minimum percent of control at 
3 and 7 days 

90% ASTM C1602 

Time of set, deviation from 
control 

From 1:00 hr. 
earlier to 1:30 hr. 

later 
ASTM C1602 

pH 4.5 to 8.5 ASTM D1293 * 
Chloride Ion Content, Max. 250 ppm ASTM D512 * 

Total Solids Content 
(Residue), Max. 

1,000 ppm  SM 2540B * 

Resistivity, Min. 0.500 kohm-cm ASTM D1125 * 
 
*Denotes an alternate method is acceptable. Test method used shall be referenced in the test 
report. 
 
TEMPORARY SHORING: 

(2-20-07) (Rev. 10-19-21)  SP11 R02 
 

Description 
 
Temporary shoring includes cantilever, braced and anchored shoring and temporary mechanically 
stabilized earth (MSE) walls. Temporary shoring does not include trench boxes.  At the 
Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans or as 
directed.  Design and construct temporary shoring based on actual elevations and shoring 
dimensions in accordance with the contract and accepted submittals.  Construct temporary shoring 
at locations shown in the plans and as directed.  Temporary shoring is required to maintain traffic 
when a 2:1 (H:V) slope from the top of an embankment or bottom of an excavation will intersect 
the existing ground line less than 5 feet from the edge of pavement of an open travelway.  This 
provision does not apply to pipe, inlet or utility installation unless noted otherwise in the plans. 
 
Positive protection includes concrete barrier and temporary guardrail.  Provide positive protection 
for temporary shoring at locations shown in the plans and as directed.  Positive protection is 
required if temporary shoring is located in the clear zone in accordance with the AASHTO Roadside 
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Design Guide. 
 
(A) Cantilever and Braced Shoring 
 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging.  Braced 
shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 
plates, walers, struts, rakers, etc.  Define “piles” as sheet piles or H-piles. 

 
(B) Anchored Shoring 
 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 
anchored with ground or helical anchors.  Driven anchors may be accepted at the discretion 
of the Engineer.  A ground anchor consists of a grouted steel bar or multi-strand tendon 
with an anchorage.  A helical anchor consists of a lead section with a central steel shaft and 
at least one helix steel plate followed by extensions with only central shafts (no helixes) 
and an anchorage.  Anchorages consist of steel bearing plates with washers and hex nuts 
for bars or steel wedge plates and wedges for strands.  Use a prequalified Anchored Wall 
Contractor to install ground anchors.  Define “anchors” as ground, helical or driven 
anchors. 

 
(C) Temporary MSE Walls 
 

Temporary MSE walls include temporary geosynthetic and wire walls.  Define “temporary 
wall” as a temporary MSE wall and “Temporary Wall Vendor” as the vendor supplying 
the temporary MSE wall.  Define “reinforcement” as geotextile, geogrid, geostrip, welded 
wire grid or metallic strip reinforcement. 
 
Temporary geosynthetic walls consist of geotextiles or geogrids wrapped behind welded 
wire facing or geostrips connected to welded wire facing.  Define “temporary geotextile 
wall” as a temporary geosynthetic wall with geotextile reinforcement, “temporary geogrid 
wall” as a temporary geosynthetic wall with geogrid reinforcement and “temporary 
geostrip wall” as a temporary geosynthetic wall with geostrip reinforcement. 
 
Temporary wire walls consist of welded wire grid or metallic strip reinforcement connected 
to welded wire facing.  Define “Wire Wall Vendor” as the vendor supplying the temporary 
wire wall. 

 
(D) Embedment 
 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 
the grade in front of shoring.  Define “embedment” for temporary walls as the wall 
embedment below the grade at the wall face. 

 
(E) Positive Protection 
 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 
(PCB) that meets 2018 Roadway Standard Drawing No. 1170.01.  Define “concrete 
barrier” as unanchored or anchored PCB or an approved equal.  Define “temporary 
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guardrail” as temporary steel beam guardrail that meets 2018 Roadway Standard Drawing 
No. 862.02. 

 
Materials 
 
Refer to the 2018 Standard Specifications. 
 
Item Section 
Concrete Barrier Materials 1170-2 
Flowable Fill, Excavatable 1000-6 
Geosynthetics 1056 
Grout, Type 1 1003 
Portland Cement 1024-1 
Portland Cement Concrete 1000 
Select Materials 1016 
Steel Beam Guardrail Materials 862-2 
Steel Plates 1072-2 
Steel Sheet Piles and H-Piles 1084 
Untreated Timber 1082-2 
Water 1024-4 
Welded Wire Reinforcement 1070-3 
 
Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of 
the 2018 Standard Specifications.  Use Class IV select material for temporary guardrail and Class 
A concrete that meets Article 450-2 of the 2018 Standard Specifications or Type 1 grout for 
drilled-in piles.  Provide untreated timber with a thickness of at least 3 inches and a bending stress 
of at least 1,000 pounds per square inch for timber lagging.  Provide steel bracing that meets ASTM 
A36. 
 
(A) Shoring Backfill 
 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill 
except do not use A-2-4 soil for backfill around culverts. 

 
(B) Anchors 
 

Store anchor materials on blocking a minimum of 12 inches above the ground and protect 
it at all times from damage; and when placing in the work make sure it is free from dirt, 
dust, loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, 
unload and store anchor materials so materials are kept clean and free of damage.  Bent, 
damaged or defective materials will be rejected. 

 
(1) Ground Anchors 

 
Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 
strands that meet ASTM A886 or Article 1070-5 of the 2018 Standard 
Specifications.  Splice bars in accordance with Article 1070-9 of the 2018 Standard 
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Specifications.  Do not splice strands.  Use bondbreakers, spacers and centralizers 
that meet Article 6.3.5 of the AASHTO LRFD Bridge Construction Specifications. 

 
Use neat cement grout that only contains cement and water with a water cement 
ratio of 0.4 to 0.5 which is approximately 5.5 gallons of water per 94 pounds of 
Portland cement.  Provide grout with a compressive strength at 3 and 28 days of at 
least 1,500 and 4,000 psi, respectively. 

 
(2) Helical Anchors 

 
Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  Provide 
couplers, thread bar adapters and bolts recommended by the Anchor Manufacturer 
to connect helical anchors together and to piles. 

 
(3) Anchorages 

 
Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates and 
wedges recommended by the Anchor Manufacturer. 

 
(C) Temporary Walls 
 

(1) Welded Wire Facing 
 

Use welded wire reinforcement for welded wire facing, struts and wires.  For 
temporary wire walls, provide welded wire facing supplied by the Wire Wall 
Vendor or a manufacturer approved or licensed by the vendor.  For temporary wire 
walls with separate reinforcement and facing components, provide connectors (e.g., 
bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.) required by 
the Wire Wall Vendor. 

 
(2) Geotextiles 

 
Provide Type 2 geotextile for separation and retention geotextiles.  Provide Type 5 
geotextile for geotextile reinforcement with ultimate tensile strengths in accordance 
with the accepted submittals. 

 
(3) Geogrid and Geostrip Reinforcement 

 
Use geogrids with a roll width of at least 4 feet.  Use geogrids for geogrid 
reinforcement and geostrips for geostrip reinforcement with an “approved” status 
code in accordance with the NCDOT Geosynthetic Reinforcement Evaluation 
Program.  The list of approved geogrids and geostrips is available from: 
connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

 
Provide geogrids and geostrips with design strengths in accordance with the 
accepted submittals.  Geogrids and geostrips are approved for short-term design 
strengths (3-year design life) in the machine direction (MD) and cross-machine 
direction (CD) based on material type.  Define material type from the website above 
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for shoring backfill as follows: 
 

Material Type Shoring Backfill 
Borrow A-2-4 Soil 

Fine Aggregate Class II, Type 1 or Class III Select Material 
Coarse Aggregate Class V or VI Select Material 

 
(4) Welded Wire Grid and Metallic Strip Reinforcement 

 
Provide welded wire grid and metallic strip reinforcement supplied by the Wire 
Wall Vendor or a manufacturer approved or licensed by the vendor.  Use welded 
wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 
of the 2018 Standard Specifications and metallic strip reinforcement (“straps”) that 
meet ASTM A572 or A1011. 

 
Preconstruction Requirements 
 
(A) Concrete Barrier 
 

Define “clear distance” behind concrete barrier as the horizontal distance between the 
barrier and edge of pavement.  The minimum required clear distance for concrete barrier 
is shown in the plans.  At the Contractor’s option or if the minimum required clear distance 
is not available, set concrete barrier next to and up against traffic side of temporary shoring 
except for barrier above temporary walls.  Concrete barrier with the minimum required 
clear distance is required above temporary walls. 

 
(B) Temporary Guardrail 
 

Define “clear distance” behind temporary guardrail as the horizontal distance between 
guardrail posts and temporary shoring.  At the Contractor’s option or if clear distance for 
cantilever, braced and anchored shoring is less than 4 feet, attach guardrail to traffic side 
of shoring as shown in the plans.  Place ABC in clear distance and around guardrail posts 
instead of pavement.  Do not use temporary guardrail above temporary walls. 

 
(C) Temporary Shoring Designs 
 

Before beginning temporary shoring design, survey existing ground elevations in the 
vicinity of shoring locations to determine actual design heights (H).  Submit PDF files of 
working drawings and design calculations for temporary shoring designs in accordance 
with Article 105-2 of the 2018 Standard Specifications.  Submit working drawings showing 
plan views, shoring profiles, typical sections and details of temporary shoring design and 
construction sequence.  Do not begin shoring construction until a design submittal is 
accepted. 

 
Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 
in the state of North Carolina.  Use a prequalified Anchored Wall Design Consultant to 
design anchored shoring.  Provide anchored shoring designs sealed by a Design Engineer 
approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 
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Consultant.  Include details in anchored shoring working drawings of anchor locations and 
lock-off loads, unit grout/ground bond strengths for ground anchors or minimum 
installation torque and torsional strength rating for helical anchors and if necessary, 
obstructions extending through shoring or interfering with anchors.  Include details in the 
anchored shoring construction sequence of pile and anchor installation, excavation and 
anchor testing. 

 
Provide temporary wall designs sealed by a Design Engineer licensed in the state of North 
Carolina and employed or contracted by the Temporary Wall Vendor.  Include details in 
temporary wall working drawings of geotextile and reinforcement types, locations and 
directions and obstructions extending through walls or interfering with reinforcement. 
 
(1) Soil Parameters 

 
Design temporary shoring for the assumed soil parameters and groundwater or 
flood elevations shown in the plans.  Assume the following soil parameters for 
shoring backfill: 

 
(a) Unit weight (γሻ = 120 pcf, 
 
(b) Friction Angle (𝛟ሻ Shoring Backfill 

30° A-2-4 Soil 
34° Class II, Type 1 or Class III Select Material 
38° Class V or VI Select Material 

 
(c) Cohesion (c) = 0 psf. 

 
(2) Traffic Surcharge 

 
Design temporary shoring for a traffic surcharge of 250 pounds per square foot if 
traffic will be above and within H of shoring.  This traffic surcharge does not apply 
to construction traffic.  Design temporary shoring for any construction surcharge if 
construction traffic will be above and within H of shoring.  Design temporary 
shoring for a traffic (live load) surcharge in accordance with Article 11.5.6 of the 
AASHTO LRFD Bridge Design Specifications. 

 
(3) Cantilever, Braced and Anchored Shoring Designs 

 
Use shoring backfill for fill sections and voids between cantilever, braced and 
anchored shoring and the critical failure surface.  Use concrete or Type 1 grout for 
embedded portions of drilled-in H-piles.  Do not use drilled-in sheet piles. 
 
Define “top of shoring” for cantilever, braced and anchored shoring as where the 
grade intersects the back of sheet piles or H-piles and timber lagging.  Design 
cantilever, braced and anchored shoring for a traffic impact load of 2,000 pounds 
per foot applied 18 inches above top of shoring if concrete barrier is above and next 
to shoring or temporary guardrail is above and attached to shoring.  Extend 
cantilever, braced and anchored shoring at least 32 inches above top of shoring if 
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shoring is designed for traffic impact.  Otherwise, extend shoring at least 6 inches 
above top of shoring. 
 
Design cantilever, braced and anchored shoring for a maximum deflection of 3 
inches if the horizontal distance to the closest edge of pavement or structure is less 
than H.  Otherwise, design shoring for a maximum deflection of 6 inches.  Design 
cantilever and braced shoring in accordance with the plans and AASHTO Guide 
Design Specifications for Bridge Temporary Works. 
 
Design anchored shoring in accordance with the plans and Article 11.9 of the 
AASHTO LRFD Bridge Design Specifications.  Use a resistance factor of 0.80 for 
tensile resistance of anchors with bars, strands or shafts.  Extend the unbonded 
length for ground anchors and the shallowest helix for helical anchors at least 5 feet 
behind the critical failure surface.  Do not extend anchors beyond right-of-way or 
easement limits.  If existing or future obstructions such as foundations, guardrail 
posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain 
a clearance of at least 6 inches between obstructions and anchors. 

 
(4) Temporary Wall Designs 

 
Use shoring backfill in the reinforced zone of temporary walls.  Separation 
geotextiles are required between shoring backfill and backfill, natural ground or 
culverts along the sides of the reinforced zone perpendicular to the wall face.  For 
Class V or VI select material in the reinforced zone, separation geotextiles are also 
required between shoring backfill and backfill or natural ground on top of and at 
the back of the reinforced zone. 

 
Design temporary walls in accordance with the plans and Article 11.10 of the 
AASHTO LRFD Bridge Design Specifications.  Embed temporary walls at least 18 
inches except for walls on structures or rock as determined by the Engineer.  Use 
a uniform reinforcement length throughout the wall height of at least 0.7H or 6 feet, 
whichever is longer.  Extend the reinforced zone at least 6 inches beyond end of 
reinforcement.  Do not locate the reinforced zone outside right-of-way or easement 
limits. 

 
Use the simplified method for determining maximum reinforcement loads in 
accordance with the AASHTO LRFD specifications.  For geotextile reinforcement, 
use geotextile properties approved by the Department or default values in 
accordance with the AASHTO LRFD specifications.  For geogrid and geostrip 
reinforcement, use approved geosynthetic reinforcement properties available from 
the website shown elsewhere in this provision.  Use geosynthetic properties for the 
direction reinforcement will be installed, a 3-year design life and shoring backfill 
to be used in the reinforced zone. 

 
Do not use more than 4 different reinforcement strengths for each temporary 
geosynthetic wall.  Design temporary geotextile walls for a reinforcement coverage 
ratio (Rc) of 1.0.  For temporary geogrid walls with an Rc of less than 1.0, use a 
maximum horizontal clearance between geogrids of 3 feet and stagger 
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reinforcement so geogrids are centered over gaps in the reinforcement layer below. 
 

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18 to 
24 inch long legs.  Locate geosynthetic reinforcement so reinforcement layers are 
at the same level as the horizontal legs of welded wire facing.  Use vertical 
reinforcement spacing equal to facing height.  Wrap geotextile or geogrid 
reinforcement behind welded wire facing and extend reinforcement at least 3 feet 
back behind facing into shoring backfill.  Attach geostrip reinforcement to welded 
wire facing with a connection approved by the Department. 

 
For temporary wire walls with separate reinforcement and facing components, 
attach welded wire grid or metallic strip reinforcement to welded wire facing with 
a connection approved by the Department.  For temporary geogrid, geostrip and 
wire walls, retain shoring backfill at welded wire facing with retention geotextiles 
and extend geotextiles at least 3 feet back behind facing into backfill. 

 
(D) Preconstruction Meeting 
 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 
inspection and testing of the temporary shoring.  If required and if this meeting occurs 
before all shoring submittals have been accepted, additional preconstruction meetings may 
be required before beginning construction of temporary shoring without accepted 
submittals.  The Resident, District or Bridge Maintenance Engineer, Area Construction 
Engineer, Geotechnical Operations Engineer, Contractor and Shoring Contractor 
Superintendent will attend preconstruction meetings. 

 
Construction Methods 
 
Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring 
and shoring backfill.  Contain and maintain backfill and protect material from erosion. 
 
Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 
accordance with Section 1170 of the 2018 Standard Specifications and 2018 Roadway Standard 
Drawing No. 1170.01.  Use temporary guardrail in accordance with Section 862 of the 
2018 Standard Specifications and 2018 Roadway Standard Drawing Nos. 862.01, 862.02 and 
862.03. 
 
(A) Tolerances 
 

Construct shoring with the following tolerances: 
 

(1) Horizontal wires of welded wire facing are level in all directions, 
 

(2) Shoring location is within 6 inches of horizontal and vertical alignment shown in 
the accepted submittals, and 

 
(3) Shoring plumbness (batter) is not negative and within 2 degrees of vertical. 
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(B) Cantilever, Braced and Anchored Shoring Installation 
 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 
submittals, excavate before installing piles.  Otherwise, install piles before excavating for 
shoring.  Install cantilever, braced or anchored shoring in accordance with the construction 
sequence shown in the accepted submittals.  Remove piles and if applicable, timber lagging 
when shoring is no longer needed. 

 
(1) Pile Installation 

 
Install piles with the minimum required embedment and extension in accordance 
with Subarticles 450-3(D) and 450-3(E) of the 2018 Standard Specifications except 
that a pile driving equipment data form is not required.  Piles may be installed with 
a vibratory hammer as approved by the Engineer. 

 
Do not splice sheet piles.  Use pile excavation to install drilled-in H-piles.  After 
filling holes with concrete or Type 1 grout to the elevations shown in the accepted 
submittals, remove any fluids and fill remaining portions of holes with flowable 
fill.  Cure concrete or grout at least 7 days before excavating. 

 
Notify the Engineer if refusal is reached before pile excavation or driven piles attain 
the minimum required embedment.  When this occurs, a revised design submittal 
may be required. 

 
(2) Excavation 

 
Excavate in front of piles from the top down in accordance with the accepted 
submittals.  For H-piles with timber lagging and braced and anchored shoring, 
excavate in staged horizontal lifts with a maximum height of 5 feet.  Remove 
flowable fill and material in between H-piles as needed to install timber lagging.  
Position lagging with at least 3 inches of contact in the horizontal direction between 
the lagging and pile flanges.  Do not excavate the next lift until timber lagging for 
the current lift is installed and if applicable, bracing and anchors for the current lift 
are accepted.  Backfill behind cantilever, braced or anchored shoring with shoring 
backfill. 

 
(3) Anchor Installation 

 
If applicable, install foundations located behind anchored shoring before installing 
anchors.  Fabricate and install ground anchors in accordance with the accepted 
submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 
Specifications and the following unless otherwise approved: 

 
(a) Materials in accordance with this provision are required instead of materials 

conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD Specifications, 
 

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 
of the AASHTO LRFD specifications are not required, and 
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(c) Corrosion protection for unbonded lengths of ground anchors and 

anchorage covers are not required. 
 
(d) Mix and place neat cement grout in accordance with Subarticles 1003-5, 

1003-6 and 1003-7 of the 2018 Standard Specifications.  Measure grout 
temperature, density and flow during grouting with at least the same 
frequency grout cubes are made for compressive strength.  Perform density 
and flow field tests in the presence of the Engineer in accordance with 
American National Standards Institute/American Petroleum Institute 
Recommended Practice 13B-1 (Section 4, Mud Balance) and ASTM C939 
(Flow Cone), respectively. 

 
Install helical anchors in accordance with the accepted submittals and Anchor 
Manufacturer’s instructions.  Measure torque during installation and do not exceed 
the torsional strength rating of the helical anchor.  Attain the minimum required 
installation torque and penetration before terminating anchor installation.  When 
replacing a helical anchor, embed last helix of the replacement anchor at least 3 
helix plate diameters past the location of the first helix of the previous anchor. 

 
(4) Anchor Testing 

 
Proof test and lock-off anchors in accordance with the accepted submittals and 
Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for 
the acceptance criteria in Article 6.5.5.5.  For the AASHTO LRFD specifications, 
“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar, 
strand or shaft. 

 
(a) Anchor Acceptance 

 
Anchor acceptance is based in part on the following criteria. 

 
(i) For ground and helical anchors, total movement is less than 0.04 

inches between the 1 and 10 minute readings or less than 0.08 inches 
between the 6 and 60 minute readings. 

(ii) For ground anchors, total movement at maximum test load exceeds 
80% of the theoretical elastic elongation of the unbonded length. 

 
(b) Anchor Test Results 

 
Submit PDF files of anchor test records including movement versus load 
plots for each load increment within 24 hours of completing each row of 
anchors.  The Engineer will review the test records to determine if the 
anchors are acceptable. 

 
If the Engineer determines an anchor is unacceptable, revise the anchor 
design or installation methods.  Submit a revised anchored shoring design 
for acceptance and provide an acceptable anchor with the revised design or 
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installation methods.  If required, replace the anchor or provide additional 
anchors with the revised design or installation methods. 

 
(C) Temporary Wall Installation 
 

Excavate as necessary for temporary walls in accordance with the plans and accepted 
submittals.  If applicable, install foundations located in the reinforced zone before placing 
shoring backfill or reinforcement unless otherwise approved.  Notify the Engineer when 
foundation excavation is complete.  Do not place shoring backfill or reinforcement until 
excavation dimensions and foundation material are approved. 
 
Erect welded wire facing so the wall position is as shown in the plans and accepted 
submittals.  Set welded wire facing adjacent to each other in the horizontal and vertical 
direction to completely cover the wall face with facing.  Stagger welded wire facing to 
create a running bond by centering facing over joints in the row below. 
 
Attach geostrip reinforcement to welded wire facing and wrap geotextile reinforcement 
and retention geotextiles behind welded wire facing as shown in the plans and accepted 
submittals.  Cover geotextiles with at least 3" of shoring backfill.  Overlap adjacent 
geotextile reinforcement and retention and separation geotextiles at least 18 inches with 
seams oriented perpendicular to the wall face.  Hold geotextiles in place with wire staples 
or anchor pins as needed. 
 
Place reinforcement within 3 inches of locations shown in the plans and accepted 
submittals.  Before placing shoring backfill, pull geosynthetic reinforcement taut so it is in 
tension and free of kinks, folds, wrinkles or creases.  Install reinforcement with the 
direction shown in the plans and accepted submittals.  For temporary wire walls with 
separate reinforcement and facing components, attach welded wire grid or metallic strip 
reinforcement to welded wire facing as shown in the accepted submittals.  Do not splice or 
overlap reinforcement so seams are parallel to the wall face.  Contact the Engineer when 
unanticipated existing or future obstructions such as foundations, pavements, pipes, inlets 
or utilities will interfere with reinforcement. 
 
Place shoring backfill in the reinforced zone in 8 to 10 inch thick lifts.  Compact A-2-4 soil 
and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C) 
of the 2018 Standard Specifications.  Use only hand operated compaction equipment to 
compact backfill within 3 feet of welded wire facing.  At a distance greater than 3 feet, 
compact shoring backfill with at least 4 passes of an 8 to 10 ton vibratory roller in 
a direction parallel to the wall face.  Smooth wheeled or rubber tired rollers are also 
acceptable for compacting backfill.  Do not use sheepsfoot, grid rollers or other types of 
compaction equipment with feet.  Do not displace or damage reinforcement when placing 
and compacting shoring backfill.  End dumping directly on geosynthetics is not permitted.  
Do not operate heavy equipment on reinforcement until it is covered with at least 8 inches 
of shoring backfill.  Replace any damaged reinforcement to the satisfaction of the Engineer. 

 
Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 
of the 2018 Standard Specifications.  Bench temporary walls into the sides of excavations 
where applicable.  For temporary geosynthetic walls with top of wall within 5 feet of 
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finished grade, remove top facing and incorporate top reinforcement layer into fill when 
placing fill in front of wall.  Temporary walls remain in place permanently unless otherwise 
required. 

 
Measurement and Payment 
 
Temporary Shoring will be measured and paid in square feet.  Temporary walls will be measured 
as the square feet of exposed wall face area.  Cantilever, braced or anchored shoring will be 
measured as the square feet of exposed shoring face area with the shoring height equal to the 
difference between the top and bottom of shoring elevations.  Define “top of shoring” as where 
the grade intersects the back of sheet piles or H-piles and timber lagging.  Define “bottom of 
shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.  
No measurement will be made for any embedment, shoring extension above top of shoring 
or pavement thickness above temporary walls. 
 
The contract unit price for Temporary Shoring will be full compensation for providing shoring 
designs, submittals and materials, excavating, backfilling, hauling and removing excavated 
materials and supplying all labor, tools, equipment and incidentals necessary to construct 
temporary shoring. 
 
No payment will be made for temporary shoring not shown in the plans or required by the Engineer 
including shoring for OSHA reasons or the Contractor’s convenience.  No value engineering 
proposals will be accepted based solely on revising or eliminating shoring locations shown in the 
plans or estimated quantities shown in the bid item sheets as a result of actual field measurements 
or site conditions. 
 
PCB will be measured and paid in accordance with Section 1170 of the 2018 Standard 
Specifications.  No additional payment will be made for anchoring PCB for temporary shoring.  
Costs for anchoring PCB will be incidental to temporary shoring. 
 
Temporary guardrail will be measured and paid for in accordance with Section 862 of the 
2018 Standard Specifications. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Temporary Shoring Square Foot 
 
MATERIAL AND EQUIPMENT STORAGE & PARKING OF PERSONAL VEHICLES: 

11-17-21 1101 SP11 R03 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 11-2, Article 1101-8 MATERIAL AND EQUIPMENT STORAGE, line 35-38, delete 
and replace with the following: 
 
When work is not in progress, keep all personnel, equipment, machinery, tools, construction 
debris, materials and supplies away from active travel lanes that meets Table 1101-1.  
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TABLE 1101-1 
MATERIAL AND EQUIPMENT STORAGE FROM ACTIVE TRAVEL LANES 

Posted Speed Limit (mph) Distance (ft) 
40 or less ≥ 18 

45-50 ≥ 28 
55 ≥ 32 

60 or higher ≥ 40 
 
When vehicles, equipment and materials are protected by concrete barrier or guardrail, they shall 
be offset at least 5 feet from the barrier or guardrail. 
 
Page 11-2, Article 1101-9 PARKING OF PERSONAL VEHICLES, line 40-41, delete and 
replace with the following: 
 
Provide staging areas for personal vehicle parking in accordance with section 1101-8 or as directed 
by the Engineer before use. 
 
WORK ZONE INSTALLER: 

(7-20-21) 1101, 1150 SP11 R04 
 

Provide the service of at least one qualified work zone installer during the setup, installation, and 
removal of temporary traffic control within the highway right of way.  The qualified work zone 
installer shall serve as crew leader and shall be on site and directing the installation and removal 
of temporary traffic control. If multiple temporary traffic control installations or removals are 
occurring simultaneously, then each shall have a qualified work zone installer. 
 
The work zone installer shall be qualified by an NCDOT approved training agency in the safe and 
competent set up of temporary traffic control. For a complete listing of approved training agencies, 
see the Work Zone Safety Training webpage. 
 
A work zone supervisor, in accordance with Article 1101-13 of the Standard Specifications, may 
fulfill the role of the work zone installer during the setup, installation, and removal of temporary 
traffic control within the highway right of way provided they are on site and directing the 
installation and removal of temporary traffic control. 
 
All other individuals participating in the setup, installation, and removal of temporary traffic 
control within the highway right of way shall be certified as a qualified flagger in accordance with 
Article 1150-3 of the Standard Specifications, even if flagging is not being performed as part of 
the traffic control. 
 
Provide the name and contact information of all qualified work zone installers to the Engineer 
prior to or at the preconstruction conference.  Additionally, provide a qualification statement that 
all other individuals participating in the setup, installation, and removal of temporary traffic control 
are qualified flaggers that have been properly trained through an NCDOT approved training 
agency. 
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EXTRUDED THERMOPLASTIC PAVEMENT MARKING THICKNESS: 
3-19-19 1205 SP12 R05 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 12-6, Subarticle 1205-4(A)(1) General, lines 5-8, delete the second sentence and replace 
with the following: 
 
Use application equipment that provides multiple width settings ranging from 4 inches to 12 
inches and multiple thickness settings to achieve a minimum pavement marking thickness of 
0.090 inch above the surface of the pavement. 
 
Page 12-7, Table 1205-3, THICKNESS REQUIREMENTS FOR THERMOPLASTIC, 
replace with the following: 
 

TABLE 1205-3 
MINIMUM THICKNESS REQUIREMENTS FOR THERMOPLASTIC 

Thickness Location 
240 mils In-lane and shoulder-transverse pavement markings (rumble strips). May be 

placed in 2 passes. 
90 mils Center lines, skip lines, transverse bands, mini-skip lines, characters, bike lane 

symbols, crosswalk lines, edge lines, gore lines, diagonals, and arrow symbols 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08) Z-2 
 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal year.  
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided funds 
are available.  The State reserves the right to terminate or suspend any transportation project 
contract, and any transportation project contract shall be so terminated or suspended if funds will 
not be available for payment of the work to be performed during that fiscal year pursuant to the 
contract.  In the event of termination of any contract, the contractor shall be given a written notice 
of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in 
accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Subarticle 108-13(D) of the 2018 Standard Specifications. 
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STANDARD SPECIAL PROVISION 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 

(5-17-11) Z-3 
 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 
independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 
not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 
delivered it shall be available for pickup and replacement at the supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 
be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 
the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be recognized.  
However, for the purpose of figuring pure live seed, the found pure seed and found germination 
percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 
recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 
Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 
Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   

 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
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not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 
includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 
be approved. 
 

 Sericea Lespedeza 
 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 
be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 
be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 
be approved. 
 

 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 
approved. 
 

 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 
ERRATA 

(10-16-18) (Rev.1-18-22) Z-4 
 

Revise the 2018 Standard Specifications as follows: 
 

 
Division 6 

Page 6-7, Article 609-1 DESCRIPTION, line 29, replace article number “609-10” with  
“609-9”. 
 

Division 7 
Page 7-27, Article 725-1 MEASUREMENT AND PAYMENT, line 4, replace article number 
“725-1” with “724-4”.  
 
Page 7-28, Article 725-1 MEASUREMENT AND PAYMENT, line 10, replace article number 
“725-1” with “725-3”.  
 

Division 10 
Page 10-78, Article 1056-4 GEOTEXTILES, TABLE 1056-1, Permittivity, Type 2, replace 
“Table 6D” with “Table 7D” and Permittivity, Type 3B, replace “Table 7D” with “Table 8D”.  
 
Page 10-121, Article 1076-7, REPAIR OF GALVANIZING, line 8, replace article number 
“1080-9” with “1080-7”. 
 
Page 10-162, Article 1080-50 PAINT FOR VERTICAL MARKERS, line 1, replace article 
number “1080-50” with “1080-10”.  
 
Page 10-162, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, line 5, replace 
article number “1080-61” with “1080-11”.  
 
Page 10-162, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING 
STEEL, line 22, replace article number “1080-72” with “1080-12”.  
 
Page 10-163, Article 1080-83 FIELD PERFORMANCE AND SERVICES, line 25, replace 
article number “1080-83” with “1080-13”. 
 

Division 17 
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, lines 42-44, replace the 
second sentence with the following: 
 
An example is an installation of a single 1.25 inch HDPE conduit would be paid as: 
 

Directional Drill (1)(1.25) Linear Foot 
 
Page 17-15, Subarticle 1715-3(E) Bore and Jack, line 5, replace article number “1540-
4” with “1550-4”.  
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Page 17-15, Subarticle 1715-3(E) Bore and Jack, lines 10 & 11, replace "NCDOT Policies and 
Procedures for Accommodating Utilities on Highway Rights of Way” with “NCDOT Utilities 
Accommodations Manual”. 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot 

Nematode, And Other Noxious Weeds) 
(3-18-03) (Rev. 5-21-19) Z-04a 

 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 
certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or 
https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to determine those specific project 
sites located in the quarantined area or for any regulated article used on this project originating in 
a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 
ash borer, guava root knot nematode, or other noxious weeds. 
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STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 
FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this 
project is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in 
the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 
informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 
 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 6/19/2018)  Z-6 

 

Revise the 2018 Standard Specifications as follows: 
 
Replace Article 103-4(B) with the following: 
 
The North Carolina Department of Transportation is committed to carrying out the U.S. 
Department of Transportation’s policy of ensuring nondiscrimination in the award and 
administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) 
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 
related subcontracts, material supply, engineering, architectural and other service contracts, 
regardless of dollar amount. Any Federal provision that is specifically required not specifically set 
forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 
(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they may 
be amended from time to time, which are herein incorporated by reference and made a 
part of this contract. 

(b) Nondiscrimination 
The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of 
equipment. The contractor shall not participate directly or indirectly in the 
discrimination prohibited by the Acts and the Regulations, including employment 
practices when the contract covers any activity, project, or program set forth in 
Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 
In all solicitations, either by competitive bidding, or negotiation made by the contractor 
for work to be performed under a subcontract, including procurements of materials, or 
leases of equipment, each potential subcontractor or supplier shall be notified by the 
contractor of the contractor's obligations under this contract and the Acts and the 
Regulations relative to Nondiscrimination on the grounds of race, color, or national 
origin. 

(d) Information and Reports 
The contractor shall provide all information and reports required by the Acts, the 
Regulations, and directives issued pursuant thereto and shall permit access to its books, 
records, accounts, other sources of information, and its facilities as may be determined 
by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 
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Regulations, and instructions. Where any information required of a contractor is in the 
exclusive possession of another who fails or refuses to furnish the information, the 
contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 
forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 
In the event of a contractor's noncompliance with the Non-discrimination provisions of 
this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 
may determine to be appropriate, including, but not limited to:  
(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 
(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 
The contractor shall include the provisions of paragraphs (a) through (f) in every 
subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto. The 
contractor shall take action with respect to any subcontract or procurement as the 
Recipient or the FHWA may direct as a means of enforcing such provisions including 
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 
is threatened with litigation by a subcontractor, or supplier because of such direction, 
the contractor may request the Recipient to enter into any litigation to protect the 
interests of the Recipient. In addition, the contractor may request the United States to 
enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 
The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 
as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 
of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 
related nondiscrimination authorities to ensure that no person shall, on the ground of race, 
color, national origin, limited English proficiency, sex, age, or disability (including 
religion/creed or income-level, where applicable), be excluded from participation in, be 
denied the benefits of, or be subjected to discrimination under any programs, activities, or 
services conducted or funded by NCDOT. Contractors and other organizations under 
contract or agreement with NCDOT must also comply with Title VI and related authorities, 
therefore: 
(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 
Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 
To comply with this section, the prime contractor shall: 
1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 
employees, applicants and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on 
federally-assisted and state-funded NCDOT projects, and ensure inclusion by 
subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 
notification in all solicitations for bids and requests for work or material, regardless 
of funding source: 
“The North Carolina Department of Transportation, in accordance with the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
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2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 
affirmatively ensure that any contract entered into pursuant to this advertisement, 
disadvantaged business enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on 
the grounds of race, color, or national origin in consideration for an award. In 
accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, 
disability, low-income level, creed/religion, or limited English proficiency in 
consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 
subsequent lower tier subcontracts on Federal-aid highway construction contracts 
only. 

5. Provide language assistance services (i.e., written translation and oral 
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 
OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 
agreements. Subrecipients must also ensure compliance by their contractors and 
subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 
affirmative action to correct any deficiencies found within a reasonable time period, 
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 
200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 
Discrimination Complaints Process. 
1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 
the public and contractors) from discrimination by NCDOT employees, 
subrecipients and contractors, regardless of funding source. 

2. Eligibility 
Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency 
(LEP), sex, age, or disability (and religion in the context of employment, aviation, 
or transit) may file a written complaint. The law also prohibits intimidation or 
retaliation of any sort. 

3. Time Limits and Filing Options 
Complaints may be filed by the affected individual(s) or a representative and must 
be filed no later than 180 calendar days after the following: 
(i) The date of the alleged act of discrimination; or 
(ii) The date when the person(s) became aware of the alleged discrimination; or 
(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 
Title VI and related discrimination complaints may be submitted to the following 
entities: 
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 North Carolina Department of Transportation, Office of Civil Rights, Title VI 
Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453  

 Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, 
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 
Washington, DC 20590; 202-366-4070 

4. Format for Complaints 
Complaints must be in writing and signed by the complainant(s) or a representative, 
and include the complainant’s name, address, and telephone number. Complaints 
received by fax or e-mail will be acknowledged and processed. Allegations 
received by telephone will be reduced to writing and provided to the complainant 
for confirmation or revision before processing. Complaints will be accepted in other 
languages, including Braille. 

5. Discrimination Complaint Form 
Contact NCDOT Civil Rights to receive a full copy of the Discrimination 
Complaint Form and procedures. 

6. Complaint Basis 
Allegations must be based on issues involving race, color, national origin (LEP), 
sex, age, disability, or religion (in the context of employment, aviation or transit). 
“Basis” refers to the complainant’s membership in a protected group category.  
 

 
TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  
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Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest agrees to comply with the following non-discrimination statutes and 
authorities, including, but not limited to: 
(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 
21.  

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 
property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 
on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 
expanding the definition of the terms "programs or activities" to include all of the 
programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 
on the basis of disability in the operation of public entities, public and private 
transportation systems, places of public accommodation, and certain testing entities (42 
U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 
at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Nondiscrimination against 
minority populations by discouraging programs, policies, and activities with 
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disproportionately high and adverse human health or environmental effects on minority 
and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of Limited English proficiency (LEP). To ensure 
compliance with Title VI, you must take reasonable steps to ensure that LEP persons 
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 
seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or 
national origin). 

(4) Additional Title VI Assurances 
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of 
real property, structures, or improvements thereon, or granting interest therein from the 
United States pursuant to the provisions of Assurance 4. 
 
NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 
upon the condition that the North Carolina Department of Transportation (NCDOT) 
will accept title to the lands and maintain the project constructed thereon in accordance 
with the North Carolina General Assembly, the Regulations for the Administration of 
the Federal-Aid Highway Program, and the policies and procedures prescribed by the 
Federal Highway Administration of the U.S. Department of Transportation in 
accordance and in compliance with all requirements imposed by Title 49, Code of 
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 
Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 
Department of Transportation pertaining to and effectuating the provisions of Title VI 
of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 
hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 
interest of the U.S. Department of Transportation in and to said lands described in 
Exhibit A attached hereto and made a part hereof. 
 
(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, however, 
to the covenants, conditions, restrictions and reservations herein contained as follows, 
which will remain in effect for the period during which the real property or structures 
are used for a purpose for which Federal financial assistance is extended or for another 
purpose involving the provision of similar services or benefits and will be binding on 
the NCDOT, its successors and assigns. 
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The NCDOT, in consideration of the conveyance of said lands and interests in lands, 
does hereby covenant and agree as a covenant running with the land for itself, its 
successors and assigns, that (1) no person will on the grounds of race, color, or national 
origin, be excluded from participation in, be denied the benefits of, or be otherwise 
subjected to discrimination with regard to any facility located wholly or in part on, 
over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 
lands and interests in lands and interests in lands so conveyed, in compliance with all 
requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 
Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-
discrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 
Regulations and Acts may be amended [, and (3) that in the event of breach of any of 
the above-mentioned nondiscrimination conditions, the Department will have a right to 
enter or re-enter said lands and facilities on said land, and that above described land 
and facilities will thereon revert to and vest in and become the absolute property of the 
U.S. Department of Transportation and its assigns as such interest existed prior to this 
instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 
Facility, or Program (1050.2A, Appendix C) 
The following clauses will be included in deeds, licenses, leases, permits, or similar 
instruments entered into by the North Carolina Department of Transportation 
(NCDOT) pursuant to the provisions of Assurance 7(a): 
1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree [in the case of deeds and 
leases add "as a covenant running with the land"] that: 
(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for 
which a U.S. Department of Transportation activity, facility, or program is 
extended or for another purpose involving the provision of similar services or 
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 
such facilities and services in compliance with all requirements imposed by the 
Acts and Regulations (as may be amended) such that no person on the grounds 
of race, color, or national origin, will be excluded from participation in, denied 
the benefits of, or be otherwise subjected to discrimination in the use of said 
facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 
above Nondiscrimination covenants, the NCDOT will have the right to terminate 
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 
been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will have the right to enter or re-enter the lands and 
facilities thereon, and the above described lands and facilities will there upon revert 
to and vest in and become the absolute property of the NCDOT and its assigns. * 
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(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 
Facility or Program (1050.2A, Appendix D) 
The following clauses will be included in deeds, licenses, permits, or similar 
instruments/ agreements entered into by the North Carolina Department of 
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree (in the case of deeds and 
leases add, "as a covenant running with the land") that (1) no person on the ground 
of race, color, or national origin, will be excluded from participation in, denied the 
benefits of, or be otherwise subjected to discrimination in the use of said facilities, 
(2) that in the construction of any improvements on, over, or under such land, and 
the furnishing of services thereon, no person on the ground of race, color, or 
national origin, will be excluded from participation in, denied the benefits of, or 
otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 
permittee, etc.) will use the premises in compliance with all other requirements 
imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 
Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 
above Non¬ discrimination covenants, the NCDOT will have the right to terminate 
the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 
land and the facilities thereon, and hold the same as if said (license, permit, etc., as 
appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will there upon revert to and vest in and become the 
absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal 
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 
contractors (existing and newcomers) will be automatically placed in the Alternate Program.  
Standard OJT requirements typically associated with individual projects will no longer be applied 
at the project level.  Instead, these requirements will be applicable on an annual basis for each 
contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make every 
effort to enroll minority and women as trainees to the extent that such persons are available within 
a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 
to discriminate against any applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year 
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 
activity with the Department.  At the beginning of each year, all contractors eligible will be 
contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 
Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are not 
all-inclusive.  Where the training is oriented toward construction applications, training will be 
allowed in lower-level management positions such as office engineers and estimators.  Contractors 
shall submit new classifications for specific job functions that their employees are performing.  
The Department will review and recommend for acceptance to FHWA the new classifications 
proposed by contractors, if applicable.  New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to the 
subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 
of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as 
requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off 
the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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STANDARD SHORING: (10-19-21) 

 

Description 

Standard shoring includes standard temporary shoring and standard temporary mechanically 

stabilized earth (MSE) walls.  At the Contractor’s option, use standard shoring as noted in the 

plans or as directed.  When using standard shoring, a temporary shoring design submittal is not 

required.  Construct standard shoring based on actual elevations and shoring dimensions in 

accordance with the contract and Geotechnical Standard Detail No. 1801.01 or 1801.02. 

Define “standard temporary shoring” as cantilever shoring that meets the standard temporary 

shoring detail (Geotechnical Standard Detail No. 1801.01).  Define “standard temporary wall” as 

a temporary MSE wall with geotextile or geogrid reinforcement that meets the standard temporary 

wall detail (Geotechnical Standard Detail No. 1801.02).  Define “standard temporary geotextile 

wall” as a standard temporary wall with geotextile reinforcement and “standard temporary geogrid 

wall” as a standard temporary wall with geogrid reinforcement. 

Provide positive protection for standard shoring at locations shown in the plans and as directed.  

See Temporary Shoring provision for positive protection types and definitions. 

Materials 

Refer to the Standard Specifications. 

Item Section 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-6 

Geosynthetics 1056 

Grout, Type 1 1003 

Portland Cement Concrete, Class A 1000 

Select Materials 1016 

Steel Beam Guardrail Materials 862-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 

Provide Type 6 material certifications for shoring materials.  Use Class IV select material for 

temporary guardrail.  Use Class A concrete that meets Article 450-2 of the Standard Specifications 

or Type 1 grout for drilled-in piles. 

Based on actual shoring height, positive protection, groundwater elevation, slope or surcharge case 

and traffic impact at each standard temporary shoring location, use sheet piles with the minimum 

required section modulus or H-piles with the sizes shown in Geotechnical Standard Detail No. 

1801.01.  Use untreated timber with a thickness of at least 3" and a bending stress of at least 1,000 

psi for timber lagging. 

(A) Shoring Backfill 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill 

except do not use the following: 

(1) A-2-4 soil for backfill around culverts, 
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(2) A-2-4 soil in the reinforced zone of standard temporary walls with a back slope and 

(3) Class VI select material in the reinforced zone of standard temporary geotextile 

walls. 

(B) Standard Temporary Walls 

Use welded wire reinforcement for welded wire facing, struts and wires with the 

dimensions and minimum wire sizes shown in Geotechnical Standard Detail No. 1801.02.  

Provide Type 2 geotextile for separation and retention geotextiles.  Do not use more than 

4 different reinforcement strengths for each standard temporary wall. 

(1) Geotextile Reinforcement 

Provide Type 5 geotextile for geotextile reinforcement with a mass per unit area of 

at least 8 oz/sy in accordance with ASTM D5261.  Based on actual wall height, 

groundwater elevation, slope or surcharge case and shoring backfill to be used in 

the reinforced zone at each standard temporary geotextile wall location, provide 

geotextiles with ultimate tensile strengths as shown in Geotechnical Standard Detail 

No. 1801.02. 

(2) Geogrid Reinforcement 

Use geogrids for geogrid reinforcement with a roll width of at least 4 ft and an 

“approved” status code in accordance with the NCDOT Geosynthetic 

Reinforcement Evaluation Program.  The list of approved geogrids is available 

from: 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

Based on actual wall height, groundwater or flood elevation, slope or surcharge 

case and shoring backfill to be used in the reinforced zone at each standard 

temporary geogrid wall location, provide geogrids for geogrid reinforcement with 

short-term design strengths as shown in Geotechnical Standard Detail No. 1801.02.  

Geogrids are approved for short-term design strengths (3-year design life) in the 

machine direction (MD) and cross-machine direction (CD) based on material type.  

Define material type from the website above for shoring backfill as follows: 

Material Type Shoring Backfill 

Borrow A-2-4 Soil

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

Preconstruction Requirements 

(A) Concrete Barrier 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear distance 

is not available, set concrete barrier next to and up against traffic side of standard shoring 

except for barrier above standard temporary walls.  Concrete barrier with the minimum 

required clear distance is required above standard temporary walls. 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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(B) Temporary Guardrail 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and standard shoring.  At the Contractor’s option or if clear distance for 

standard temporary shoring is less than 4 ft, attach guardrail to traffic side of shoring as 

shown in the plans.  Place ABC in clear distance and around guardrail posts instead of 

pavement.  Do not use temporary guardrail above standard temporary walls. 

(C) Standard Shoring Selection Forms 

Before beginning standard shoring construction, survey existing ground elevations in the 

vicinity of standard shoring locations to determine actual shoring or wall heights (H).  

Submit a standard shoring selection form for each location at least 7 days before starting 

standard shoring construction.  Standard shoring selection forms are available from: 

connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

Construction Methods 

Construct standard shoring in accordance with the Temporary Shoring provision. 

(A) Standard Temporary Shoring Installation 

Based on actual shoring height, positive protection, groundwater elevation, slope or 

surcharge case and traffic impact at each standard temporary shoring location, install piles 

with the minimum required embedment and extension for each shoring section in 

accordance with Geotechnical Standard Detail No. 1801.01.  For concrete barrier above 

and next to standard temporary shoring and temporary guardrail above and attached to 

standard temporary shoring, use “surcharge case with traffic impact” in accordance with 

Geotechnical Standard Detail No. 1801.01.  Otherwise, use “slope or surcharge case with 

no traffic impact” in accordance with Geotechnical Standard Detail No. 1801.01.  If refusal 

is reached before driven piles attain the minimum required embedment, use drilled-in H-

piles with timber lagging for standard temporary shoring. 

(B) Standard Temporary Walls Installation 

Based on actual wall height, groundwater elevation, slope or surcharge case, geotextile or 

geogrid reinforcement and shoring backfill in the reinforced zone at each standard 

temporary wall location, construct walls with the minimum required reinforcement length 

and number of reinforcement layers for each wall section in accordance with Geotechnical 

Standard Detail No. 1801.02.  For standard temporary walls with pile foundations in the 

reinforced zone, drive piles through reinforcement after constructing temporary walls. 

For standard temporary walls with interior angles less than 90°, wrap geosynthetics at acute 

corners as directed by the Engineer.  Place geosynthetics as shown in Geotechnical 

Standard Detail No. 1801.02.  Place separation geotextiles between shoring backfill and 

backfill, natural ground or culverts along the sides of the reinforced zone perpendicular to 

the wall face.  For Class V or VI select material in the reinforced zone, place separation 

geotextiles between shoring backfill and backfill or natural ground on top of and at the 

back of the reinforced zone. 

Measurement and Payment 

Standard shoring will be measured and paid in accordance with the Temporary Shoring provision. 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
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PROJECT SPECIAL PROVISIONS 
Utility Construction 

 
 
 
 
 

  
 
 
 
 

Revise the 2018 Standard Specifications as follows: 

Page 15-1, Sub-article 1500-2 Cooperation with the Utility Owner, paragraph 2:  
add the following sentences: 

The water system utility owner is the Town of Ossipee.  For work involving Ossipee’s facilities, 
the Contractor shall contact the Town of Ossipee at (336) 693-4988. 

A representative from the Town of Ossipee shall be provided the opportunity to witness all tests 
performed on their facilities.  Test results shall be provided to the Town of Ossipee for any tests 
involving their facilities. 

 

DOCUMENT NOT CONSIDERED FINAL 
UNLESS ALL SIGNATURES COMPLETED 

DocuSign Envelope ID: 403D67AD-CD00-4C97-9C0C-5CEB1C097812

11/5/2021
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General: 

The following utility companies have facilities that will be in conflict with the 
construction of this project: 

A)  AT&T - Communications 
B)  Duke Energy – Power (Distribution) 
C): Williams – Gas (Transmission) 

The conflicting facilities of these concerns will be adjusted prior to the date of 
availability, unless otherwise noted and are therefore listed in these special provisions for 
the benefit of the Contractor.  All utility work listed herein will be done by the utility 
owners.  All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2018 Standard 
Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

A) AT&T - Communications 
 
1) Contact persons for AT&T are Mr. Todd Hooper at 336-290-2665 

    Mr. Will Pace at 336-391-4843. 
2) Contractor is to complete the clearing of the entire ROW, TCE and PUE on the 

western side of NC 87 within 2 weeks after the Date of Availability.   
3) Contractor to contact the AT&T persons listed above 4 weeks before the clearing 

of the ROW, TCE and PUE on the western side of NC 87 starts, provide a 
schedule of how long the clearing will take and immediately contact the AT&T 
persons listed above when the clearing is completed. 

4) AT&T will install temporary lines and poles within the project limits after the 
Contractor has completed the clearing of the ROW, TCE and PUE on the western 
side of NC 87.  AT&T requires 4 weeks’ notice by the Contractor to begin work 
and 3 weeks to complete the work.     
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B) Duke Energy – Power (Distribution) 
 
1) Contact person for Duke Energy is Ms. Maria J. Mendoza at 984-227-2405. 
2) Duke Energy will deenergize lines, install specific new poles and abandon 

specific facilities within the project limits by the Date of Availability.  
3) Contractor to excavate areas to proposed grades at specific pole locations to 

facilitate the installation of new Duke Energy poles.  See Sheets UO-2, UO-3, 
UO-4 and UO-5 for additional information. 

C) Williams – Gas (Transmission) 
 
1) Contact person for Williams is Mr. Chuck Austin at 336-616-7445. 
2) Contractor to contact Chuck Austin and coordinate with him at all times when 

Contractor is performing work on the Williams 60’ R/W (i.e., Cardinal Pipeline 
Company, L. L. C.). 

3) Williams Representative is be on the project at all times when Contractor is 
performing work on the Williams 60’ R/W (i.e., Cardinal Pipeline Company, L. 
L. C.). 
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Project Special Provisions 

Erosion Control 

 
STABILIZATION REQUIREMENTS: 

(4-30-2019) 

 
Stabilization for this project shall comply with the time frame guidelines as specified by the NCG- 

010000 general construction permit effective April 1, 2019 issued by the North Carolina 

Department of Environmental Quality Division of Water Resources.  Temporary or permanent 

ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, 

with the following exceptions in which temporary or permanent ground cover shall be provided in 

14 calendar days from the last land-disturbing activity: 

 
• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

• Slopes 4:1 or flatter 

 
The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract and 

as directed. 

 
SEEDING AND MULCHING: (East) 

 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 
All Roadway Areas 

 
March 1 - August 31 September 1 - February 28 

50# Tall Fescue 50# Tall Fescue 

10# Centipede 10# Centipede 

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 
 

Waste and Borrow Locations 
 

March 1 – August 31 September 1 - February 28 

75# Tall Fescue 75# Tall Fescue 

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 
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Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon 

Engineer’s request. 

 
Approved Tall Fescue Cultivars 

 

06 Dust Escalade Justice Serengeti 

2nd Millennium Essential Kalahari Shelby 

3rd Millennium Evergreen 2 Kitty Hawk 2000 Sheridan 

Apache III Falcon IV Legitimate Signia Avenger

 Falcon NG Lexington Silver Hawk 

Barlexas Falcon V LSD Sliverstar 

Barlexas II Faith Magellan Shenandoah Elite 

Bar Fa Fat Cat Matador Sidewinder 

Barrera Festnova Millennium SRP Skyline 

Barrington Fidelity Monet Solara 

Barrobusto Finelawn Elite Mustang 4 Southern Choice II 

Barvado Finelawn Xpress Ninja 2 Speedway 

Biltmore Finesse II Ol’ Glory Spyder LS 

Bingo Firebird Olympic Gold Sunset Gold 

Bizem Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tanzania 

Blade Runner II Five Point Pedigree Trio 

Bonsai Focus Picasso Tahoe II 

Braveheart Forte Piedmont Talladega 

Bravo Garrison Plantation Tarheel 

Bullseye Gazelle II Proseeds 5301 Terrano 

Cannavaro Gold Medallion Prospect Titan ltd 

Catalyst Grande 3 Pure Gold Titanium LS 

Cayenne Greenbrooks Quest Tracer 

Cessane Rz Greenkeeper Raptor II Traverse SRP 

Chipper Gremlin Rebel Exeda Tulsa Time 

Cochise IV Greystone Rebel Sentry Turbo 

Constitution Guardian 21 Rebel IV Turbo RZ 

Corgi Guardian 41 Regiment II Tuxedo RZ 

Corona Hemi Regenerate Ultimate 

Coyote Honky Tonk Rendition Venture 

Darlington Hot Rod Rhambler 2 SRP Umbrella 

Davinci Hunter Rembrandt Van Gogh 

Desire Inferno Reunion Watchdog 

Dominion Innovator Riverside Wolfpack II 

Dynamic Integrity RNP Xtremegreen 

Dynasty Jaguar 3 Rocket 

Endeavor Jamboree Scorpion 
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On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and 

add 20# of Sericea Lespedeza from January 1 - December 31. 

 
Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 
NUTRIENT MANAGEMENT TRAINING REQUIREMENTS: 

 
The person(s) responsible for applying fertilizer or person(s) conducting the application of fertilizer 

on this project within the Jordan Lake or Falls Lake Watershed shall complete the following web-

based training prior to performing this work: 

 
http://www.jordanlake.org/web/jordanlake/fertilizer-management 

 

A certificate of completion must be presented by the person(s) responsible for fertilizer application 

or person(s) conducting the application of fertilizer prior to performing fertilizer application on the 

project within the limits of the Jordan Lake or Fall Lake Watershed. 

 
Native Grass Seeding And Mulching (West) 

 
Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 foot 

zone on both sides of the stream or depression, measured from top of stream bank or center of 

depression.  The stream bank of the stream relocation shall be seeded by a method that does not 

alter the typical cross section of the stream bank.  Native Grass Seeding and Mulching shall also 

be performed in the permanent soil reinforcement mat section of preformed scour holes, and in 

other areas as directed. 

 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 
 

August 1 - June 1 May 1 – September 1 

18# Creeping Red Fescue 18# Creeping Red Fescue 

8# Big Bluestem 8# Big Bluestem 

6# Indiangrass 6# Indiangrass 

4# Switchgrass 4# Switchgrass 

35# Rye Grain 25# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 
 

Approved Creeping Red Fescue Cultivars: 

Aberdeen Boreal Epic Cindy Lou 

http://www.jordanlake.org/web/jordanlake/fertilizer-management
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Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 
Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 
Measurement and Payment 

 
Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications. 

 
TEMPORARY SEEDING: 

 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  Sweet Sudan Grass, German Millet or 

Browntop Millet shall be used in summer months and Rye Grain during the remainder of the year.  

The Engineer will determine the exact dates for using each kind of seed. 

 
FERTILIZER TOPDRESSING: 

 
Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20- 

20 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 

may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide 

the same amount of plant food as 10-20-20 analysis and as directed. 

 
Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16- 

8-8 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 

may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted to provide 

the same amount of plant food as 16-8-8 analysis and as directed. 

 
SUPPLEMENTAL SEEDING: 

 
The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with 

the exception that no centipede seed will be used in the seed mix for supplemental seeding.  The 

rate of application for supplemental seeding may vary from 25# to 75# per acre.  The actual rate 

per acre will be determined prior to the time of topdressing and the Contractor will be notified in 

writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental 

seed.  Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed 

into the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may 

be used where degree of slope prevents the use of a sod seeder. 

 
MOWING: 

 
The minimum mowing height on this project shall be 4 inches. 



B-5728 EC-5 Alamance County  

11/12/2021 

 
LAWN TYPE APPEARANCE: 

 
All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance. 

Remove all trash, debris, and stones ¾" and larger in diameter or other obstructions that could 

interfere with providing a smooth lawn type appearance.  These areas shall be reseeded to match 

their original vegetative conditions, unless directed otherwise by the Field Operations Engineer. 

 
REFORESTATION: 

 
Description 

 
Reforestation will be planted in areas as directed.  Reforestation is not shown on the plan sheets. 

See the Reforestation Detail Sheet. 

 
All non-maintained riparian buffers impacted by the placement of temporary fill or clearing 

activities shall be restored to the preconstruction contours and revegetated with native woody 

species. 

 
The entire Reforestation operation shall comply with the requirements of Section 1670 of the 

Standard Specifications. 

 
Materials 

 
Reforestation shall be bare root seedlings 12"-18" tall. 

 
Construction Methods 

 
Reforestation shall be planted as soon as practical following permanent Seeding and Mulching. The 

seedlings shall be planted in a 16-foot wide swath adjacent to mowing pattern line, or as 

directed. 

 
Root dip: The roots of reforestation seedlings shall be coated with a slurry of water, and either a 

fine clay (kaolin) or a superabsorbent that is designated as a bare root dip. The type, mixture ratio, 

method of application, and the time of application shall be submitted to the Engineer for approval. 

 
With the approval of the Engineer, seedlings may be coated before delivery to the job or at the time 

of planting, but at no time shall the roots of the seedlings be allowed to dry out.  The roots shall be 

moistened immediately prior to planting. 

 
Seasonal Limitations: Reforestation shall be planted from November 15 through March 15. 

 
Measurement and Payment 

 
Reforestation will be measured and paid for in accordance with Article 1670-17 of the Standard 

Specifications. 
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RESPONSE FOR EROSION CONTROL: 

 
Description 

 
Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and 

supplies to the project necessary for the pursuit of any or all of the following work as shown herein, 

by an approved subcontractor. 

 
 

Section 
 

Erosion Control Item 
 

Unit 
 

1605 
 

Temporary Silt Fence 
 

LF 
 

1606 
 

Special Sediment Control Fence 
 

LF/TON 
 

1615 
 

Temporary Mulching 
 

ACR 
 

1620 
 

Seed - Temporary Seeding 
 

LB 
 

1620 
 

Fertilizer - Temporary Seeding 
 

TN 
 

1631 
 

Matting for Erosion Control 
 

SY 
 

SP 
 

Coir Fiber Mat 
 

SY 
 

1640 
 

Coir Fiber Baffles 
 

LF 
 

SP 
 

Permanent Soil Reinforcement Mat 
 

SY 
 

1660 
 

Seeding and Mulching 
 

ACR 
 

1661 
 

Seed - Repair Seeding 
 

LB 
 

1661 
 

Fertilizer - Repair Seeding 
 

TON 
 

1662 
 

Seed - Supplemental Seeding 
 

LB 
 

1665 
 

Fertilizer Topdressing 
 

TON 
 

SP 
 

Safety/Highly Visible Fencing 
 

LF 
 

SP 
 

Response for Erosion Control 
 

EA 
 
Construction Methods 

 
Provide an approved subcontractor who performs an erosion control action as described in the 

NPDES Inspection Form SPPP30.  Each erosion control action may include one or more of the 

above work items. 

 
Measurement and Payment 

 
Response for Erosion Control will be measured and paid for by counting the actual number of 

times the subcontractor moves onto the project, including borrow and waste sites, and satisfactorily 

completes an erosion control action described in Form 1675.  The provisions of Article 104-5 of 

the Standard Specifications will not apply to this item of work. 
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Payment will be made under: 

 
Pay Item Pay Unit 

Response for Erosion Control Each 
 

ENVIRONMENTALLY SENSITIVE AREAS: 
 

Description 

 
This project is located in an Environmentally Sensitive Area.  This designation requires special 

procedures to be used for clearing and grubbing, temporary stream crossings, and grading 

operations within the Environmentally Sensitive Areas identified on the plans and as designated by 

the Engineer.  This also requires special procedures to be used for seeding and mulching and staged 

seeding within the project. 

 
The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of the 

stream or depression measured from top of streambank or center of depression. 

 
Construction Methods 

 
(A)      Clearing and Grubbing 

 
In areas identified as Environmentally Sensitive Areas, the Contractor may perform 

clearing operations, but not grubbing operations until immediately prior to beginning 

grading operations as described in Article 200-1 of the Standard Specifications.  Only 

clearing operations (not grubbing) shall be allowed in this buffer zone until immediately 

prior to beginning grading operations.   Erosion control devices shall be installed 

immediately following the clearing operation. 

 
(B)      Grading 

 
Once grading operations begin in identified Environmentally Sensitive Areas, work shall 

progress in a continuous manner until complete.  All construction within these areas shall 

progress in a continuous manner such that each phase is complete and areas are permanently 

stabilized prior to beginning of next phase.  Failure on the part of the Contractor to complete 

any phase of construction in a continuous manner in Environmentally Sensitive Areas will 

be just cause for the Engineer to direct the suspension of work in accordance with Article 

108-7 of the Standard Specifications. 

 
(C)      Temporary Stream Crossings 

 
Any crossing of streams within the limits of this project shall be accomplished in 

accordance with the requirements of Subarticle 107-12 of the Standard Specifications. 
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(D) Seeding and Mulching 

 
Seeding and mulching shall be performed in accordance with Section 1660 of the Standard 

Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 
Seeding and mulching shall be performed on the areas disturbed by construction 

immediately following final grade establishment.  No appreciable time shall lapse into the 

contract time without stabilization of slopes, ditches and other areas within the 

Environmentally Sensitive Areas. 

 
(E) Stage Seeding 

 
The work covered by this section shall consist of the establishment of a vegetative cover 

on cut and fill slopes as grading progresses. Seeding and mulching shall be done in stages 

on cut and fill slopes that are greater than 20 feet in height measured along the slope, or 

greater than 2 acres in area.  Each stage shall not exceed the limits stated above. 

 
Additional payments will not be made for the requirements of this section, as the cost for this work 

shall be included in the contract unit prices for the work involved. 

 
MINIMIZE REMOVAL OF VEGETATION: 

 
The Contractor shall minimize removal of vegetation within project limits to the maximum extent 

practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 

the construction limits shall only be removed upon approval of Engineer.  No additional payment 

will be made for this minimization work. 

 
STOCKPILE AREAS: 

 
The Contractor shall install and maintain erosion control devices sufficient to contain sediment 

around any erodible material stockpile areas as directed. 

 
ACCESS AND HAUL ROADS: 

 
At the end of each working day, the Contractor shall install or re-establish temporary diversions 

or earth berms across access/haul roads to direct runoff into sediment devices.  Silt fence sections 

that are temporarily removed shall be reinstalled across access/haul roads at the end of each 

working day. 
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CONSTRUCTION MATERIALS MANAGEMENT 

(3-19-19)        (rev. 04-27-19) 

 
Description 

 
The requirements set forth shall be adhered to in order to meet the applicable materials handling 

requirements of the NCG010000 permit.  Structural controls installed to manage construction 

materials stored or used on site shall be shown on the E&SC Plan.  Requirements for handling 

materials on construction sites shall be as follows: 

 
Polyacrylamides (PAMS) and Flocculants 

 
Polyacrylamides (PAMS) and flocculants shall be stored in leak-proof containers that are kept 

under storm-resistant cover or surrounded by secondary containment structures designed to protect 

adjacent surface waters. PAMS or other flocculants used shall be selected from the NC DWR List 

of Approved PAMS/Flocculants The concentration of PAMS and other flocculants used shall not 

exceed those specified in the NC DWR List of Approved PAMS/Flocculants and in accordance 

with the manufacturer’s instructions.  The NC DWR List of Approved PAMS/Flocculants is 

available at: 

 
https://files.nc.gov/ncdeq/Water%20Quality/Environmental%20Sciences/ATU/ApprovedPAMS 

4_1_2017.pdf 
 
Equipment Fluids 

 
Fuels, lubricants, coolants, and hydraulic fluids, and other petroleum products shall be handled and 

disposed of in a manner so as not to enter surface or ground waters and in accordance with 

applicable state and federal regulations.  Equipment used on the site must be operated and 

maintained properly to prevent discharge of fluids.  Equipment, vehicle, and other wash waters 

shall not be discharged into E&SC basins or other E&SC devices.  Alternative controls should be 

provided such that there is no discharge of soaps, solvents, or detergents. 

 
Waste Materials 

 
Construction materials and land clearing waste shall be disposed of in accordance with North 

Carolina General Statutes, Chapter 130A, Article 9 - Solid Waste Management, and rules 

governing the disposal of solid waste (15A NCAC 13B). Areas dedicated for managing 

construction material and land clearing waste shall be at least 50 feet away from storm drain inlets 

and surface waters unless it can be shown that no other alternatives are reasonably available. Paint 

and other liquid construction material waste shall not be dumped into storm drains. Paint and other 

liquid construction waste washouts should be located at least 50 feet away from storm drain inlets 

unless there is no alternative. Other options are to install lined washouts or use portable, removable 

bags or bins. Hazardous or toxic waste shall be managed in accordance with the federal Resource 

Conservation and Recovery Act (RCRA) and NC Hazardous Waste Rules at 15A NCAC, 

Subchapter 13A. Litter and sanitary waste shall be managed in a manner to prevent it from entering 

jurisdictional waters and shall be disposed of offsite. 

https://files.nc.gov/ncdeq/Water%20Quality/Environmental%20Sciences/ATU/ApprovedPAMS4_1_2017.pdf
https://files.nc.gov/ncdeq/Water%20Quality/Environmental%20Sciences/ATU/ApprovedPAMS4_1_2017.pdf
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Herbicide, Pesticide, and Rodenticides 

 
Herbicide, pesticide, and rodenticides shall be stored and applied in accordance with the Federal 

Insecticide, Fungicide, and Rodenticide Act, North Carolina Pesticide Law of 1971 and labeling 

restrictions. 

 
Concrete Materials 

 
Concrete materials onsite, including excess concrete, must be controlled and managed to avoid 

contact with surface waters, wetlands or buffers. No concrete or cement slurry shall be discharged 

from the site. (Note that discharges from onsite concrete plants require coverage under a separate 

NPDES permit – NCG140000.)  Concrete wash water shall be managed in accordance with the 

Concrete Washout Structure provision. Concrete slurry shall be managed and disposed of in 

accordance with NCDOT DGS and HOS DCAR Distribution of Class A Residuals Statewide 

(Permit No. WQ0035749). Any hardened concrete residue will be disposed of, or recycled on site, 

in accordance with state solid waste regulations. 

 
Earthen Material Stock Piles 

 
Earthen material stock piles shall be located at least 50 feet away from storm drain inlets and surface 

waters unless it can be shown that no other alternatives are reasonably available. 

 
Measurement and Payment 

 
Conditions set within the Construction Materials Management provision are incidental to the 

project for which no direct compensation will be made. 

 
WASTE AND BORROW SOURCES: 

 
Payment for temporary erosion control measures, except those made necessary by the Contractor’s 

own negligence or for his own convenience, will be paid for at the appropriate contract unit price 

for the devices or measures utilized in borrow sources and waste areas. 

 
No additional payment will be made for erosion control devices or permanent seeding and mulching 

in any commercial borrow or waste pit.  All erosion and sediment control practices that may be 

required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 
All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 

Site Reclamation Procedures for Contracted Projects” located at: 

 
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ContractedReclamation 

Procedures.pdf 
 
All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ContractedReclamationProcedures.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ContractedReclamationProcedures.pdf
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TEMPORARY DIVERSION: 

 
This work consists of installation, maintenance, and cleanout of Temporary Diversions in 

accordance with Section 1630 of the Standard Specifications.  The quantity of excavation for 

installation and cleanout will be measured and paid for as Silt Excavation in accordance with 

Article 1630-3 of the Standard Specifications. 

 
CLEAN WATER DIVERSION: 

 
Description 

 
This work consists of installing, maintaining, and removing any and all material required for the 

construction of clean water diversions.  The clean water diversions shall be used to direct water 

flowing from offsite around/away from specific area(s) of construction. 

 
Materials 

 
Refer to Division 10 

 
Item Section 

Geotextile for Soil Stabilization, Type 4 1056 
 

Construction Methods 

 
The Contractor shall install the clean water diversions in accordance with the details in the plans 

and at locations indicated in the plans, and as directed.  Upon installation, the excavated material 

shall be immediately stabilized as provided in Section 1620 of the Standard Specifications. Other 

stabilization methods may be utilized with prior approval from the Engineer. 

 
Line clean water diversion with geotextile unrolled in the direction of flow and lay smoothly but 

loosely on soil surface without creases.  Bury top of slope geotextile edge in a trench at least 5" 

deep and tamp securely.  Make vertical overlaps a minimum of 18" with upstream geotextile 

overlapping the downstream geotextile. 

 
Secure geotextile with eleven gauge wire staples shaped into a u shape with a length of not less 

than 6" and a throat not less than 1" in width.  Place staples along outer edges and throughout the 

geotextile a maximum of 3 ft. horizontally and vertically. 

 
Measurement and Payment 

 
Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard 

Specifications. 

 
Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 of 

the Standard Specifications. 
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Stabilization of the excavated material will be paid for as Temporary Seeding as provided in 

Section 1620 of the Standard Specifications. 

 
Such price and payment shall be considered full compensation for all work covered by this section 

including all materials, construction, maintenance, and removal of the clean water diversions. 

 
SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 
Description 

 
Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water. The 

fence shall be installed prior to any land disturbing activities. 

 
Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 
Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

 
Materials 

 
(A)      Safety Fencing 

 
Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 

by the Engineer.  The fence material shall have an ultraviolet coating. 

 
Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

 
(B)      Boundary Flagging 

 
Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 

flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 

color and highly visible. 

 
Construction Methods 

 
No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 

be erected to conform to the general contour of the ground. 
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(A)      Safety Fencing 

 
Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 

set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 

backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 

acceptance. The tops of all wood posts shall be cut at a 30-degree angle. The wood posts may, at 

the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 
The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 

each cable or to the steel posts with wire or other acceptable means. 

 
Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 

of the safety fence. All stakeouts for safety fence shall be considered incidental to the work being 

paid for as “Construction Surveying”, except that where there is no pay item for construction 

surveying, all safety fence stakeout will be performed by state forces. 

 
The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 

 
(B)      Boundary Flagging 

 
Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location. Interior boundaries of hand clearing 

shall be identified with a different colored flagging to distinguish it from mechanized clearing. 

 
Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 

of the interior boundaries.  This delineation will be considered incidental to the work being paid 

for as Construction Surveying, except that where there is no pay item or construction surveying the 

cost of boundary flagging delineation shall be included in the unit prices bid for the various items 

in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, waste 

sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly visible 

orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground. Additional 

flagging may be placed on overhanging vegetation to enhance visibility but does not substitute for 

installation of stakes. 

 
Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications. No direct pay will be made for this delineation, 

as the cost of same shall be included in the unit prices bid for the various items in the contract. 
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The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

 
Measurement and Payment 

 
Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 

including but not limited to furnishing and installing fence geotextile with necessary posts and post 

bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 
Payment will be made under: 

 
Pay Item Pay Unit 

Safety Fence Linear Foot 
 

SKIMMER BASIN WITH BAFFLES: 
 

Description 

 
Provide a skimmer basin to remove sediment from construction site runoff at locations shown in 

the erosion control plans. See the Skimmer Basin with Baffles Detail sheet provided in the erosion 

control plans.  Work includes constructing sediment basin, installation of temporary slope drain 

pipe and coir fiber baffles, furnishing, installation and cleanout of skimmer, providing and placing 

stone pad on bottom of basin underneath skimmer device, providing and placing a geotextile 

spillway liner, providing coir fiber mat stabilization for the skimmer outlet, disposing of excess 

materials, removing temporary slope drain, coir fiber baffles, geotextile liner and skimmer device, 

backfilling basin area with suitable material and providing proper drainage when basin area is 

abandoned. 

 
Materials 

 

Item Section 

Stone for Erosion Control, Class B 1042 

Geotextile for Soil Stabilization, Type 4 1056 

Fertilizer for Temporary Seeding 1060-2 

Seed for Temporary Seeding 1060-4 

Seeding and Mulching 1060-4 

Matting for Erosion Control 1060-8 

Staples 1060-8 

Coir Fiber Mat 1060-14 

Temporary Slope Drain 1622-2 

Coir Fiber Baffle 1640 

 

Provide appropriately sized and approved skimmer device. 
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Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling 

connection to serve as the arm pipe. For skimmer sizes of 2.5 in. and smaller, the arm pipe diameter 

shall be 1.5 inches.  For skimmer sizes of 3 in. and larger, refer to manufacturer recommendation. 

 
Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve 

as the barrel pipe through the earthen dam. 

 
Anchors:  Staples, stakes, or reinforcement bars shall be used as anchors. 

 
Wooden Stakes: 

 
Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 
Steel Reinforcement Bars: 

 
Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 
Staples: 

 
Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 
Construction Methods 

 
Excavate basin according to the erosion control plans with basin surface free of obstructions, 

debris, and pockets of low-density material.  Install temporary slope drain pipe and construct the 

primary spillway according to the Skimmer Basin with Baffles Detail sheet in the erosion control 

plans.  Temporary slope drain pipe at inlet of basin may be replaced by geotextile as directed. 

Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 and Section 

1640 of the Standard Specifications. 

 
Install skimmer device according to manufacturer recommendations.  Install 4” Schedule 40 PVC 

pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to the 

detail, and extend the pipe so the basin will drain. Attach a 6 ft. arm pipe to the coupling connection 

and skimmer according to manufacturer recommendations.  The coupling shall be rigid and non- 

buoyant and not exceed a diameter of 4” and 12” in length.  Attach the rope included with the 

skimmer to the tee between the vent socket and the tube inlet, and the other end to a wooden stake 

or metal post.  Clean out skimmer device when it becomes clogged with sediment and/or debris 

and is unable to float at the top of water in skimmer basin. Take appropriate measures to avoid ice 

accumulation in the skimmer device.  Construct a stone pad of Class B stone directly underneath 
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the skimmer device at bottom of basin.  The pad shall be a minimum of 12” in height, and shall 

have a minimum cross sectional area of 4 ft. by 4 ft. 

 
Line primary spillway with geotextile unrolled in the direction of flow and lay smoothly but loosely 

on soil surface without creases.  Bury edges of geotextile in a trench at least 5" deep and tamp 

firmly.  If geotextile for the primary spillway is not one continuous piece of material, make 

horizontal overlaps a minimum of 18" with upstream geotextile overlapping the downstream 

geotextile.  Secure geotextile with eleven gauge wire staples shaped into a u shape with a length of 

not less than 12" and a throat not less than 1" in width.  Place staples along outer edges and 

throughout the geotextile a maximum of 3 ft. horizontally and vertically. Geotextile shall be placed 

to the bottom and across the entire width of the basin according to the Skimmer Basin with Baffles 

detail. Place sealant inside basin around barrel pipe on top of geotextile with a minimum width of 

6 in. 

 
At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will 

prevent contact of the coir fiber matting with the soil.  Unroll the matting and apply without 

stretching such that it will lie smoothly but loosely on the soil surface.   Wooden stakes, 

reinforcement bars, or staples may be used as anchors in accordance with the details in the plans 

and as directed.  Place anchors across the matting at the ends approximately 1 ft. apart.  Place 

anchors along the outer edges and down the center of the matting 3 ft. apart. 

 
All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent 

seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5 and 

1660-7 of the Standard Specifications.  Straw or excelsior matting shall be installed on all bare 

side slope sections immediately upon the completion of seeding and in accordance with Article 

1631-3 of the Standard Specifications. 

 
Measurement and Payment 

 
Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard 

Specifications, as calculated from the typical section throughout the length of the basin as shown 

on the final approved plans. 

 
Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 of 

the Standard Specifications. 

 
Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the Standard 

Specifications. 
 

" Skimmer will be measured in units of each. __” Skimmer will be measured and paid for as the 

maximum number of each size skimmer acceptably installed and in use at any one time during the 

life of the project.  Barrel and arm pipe, cleanout, relocation and reinstallation of __” Skimmer is 

considered incidental to the measurement of the quantity of ” Skimmer and no separate payment 

will be made.  No separate payment shall be made if 

damaged by ice accumulation. 

” Skimmer, barrel and/or arm pipe(s) are 
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Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 

the surface of the ground over which coir fiber mat is installed and accepted. 

 
Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the 

Standard Specifications. 
 

Stone for Erosion Control, Class will be measured and paid for in accordance with Article 

1610-4 of the Standard Specifications. 

 
Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the 

Standard Specifications. 

 
Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of 

the Standard Specifications. 

 
Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620- 

6 of the Standard Specifications. 

 
Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of 

the Standard Specifications. 

No measurement will be made for other items or for over excavation or stockpiling. 

Payment will be made under: 
 

Pay Item Pay Unit 

" Skimmer Each 

Coir Fiber Mat Square Yard 
 

TIERED SKIMMER BASIN WITH BAFFLES: 
 
Description 

 
Provide a tiered skimmer basin to remove sediment from construction site runoff at locations shown 

in the erosion control plans.  See the Tiered Skimmer Basin Detail sheet provided in the erosion 

control plans. Tiered Skimmer Basins shall be installed in areas where topography creates a large 

elevation difference between the inlet and outlet of a single skimmer basin. Work includes 

constructing sediment basins, installation of coir fiber baffles, installation of temporary slope drain 

pipe, furnishing, installation and cleanout of skimmer, providing and placing stone pad on bottom 

of basin underneath skimmer device, providing and placing geotextile spillway liners, providing 

coir fiber mat stabilization for the skimmer outlet, disposing of excess materials, removing 

temporary slope drain pipe, coir fiber baffles, geotextile liner and skimmer device, backfilling 

basin area with suitable material and providing proper drainage when basin area is abandoned. 
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Materials 

 
Item Section 

Stone for Erosion Control, Class B 1042 

Geotextile for Soil Stabilization, Type 4 1056 

Fertilizer for Temporary Seeding 1060-2 

Seed for Temporary Seeding 1060-4 

Seeding and Mulching 1060-4 

Matting for Erosion Control 1060-8 

Staples 1060-8 

Coir Fiber Mat 1060-14 

Temporary Slope Drain 1622-2 

Coir Fiber Baffle 1640 
 

Provide appropriately sized and approved skimmer device. 

 
Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling 

connection to serve as the arm pipe. For skimmer sizes of 2.5 in. and smaller, the arm pipe diameter 

shall be 1.5 inches.  For skimmer sizes of 3 in. and larger, refer to manufacturer recommendation. 

 
Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve 

as the barrel pipe through the earthen dam. 

 
Anchors:  Staples, stakes, or reinforcement bars shall be used as anchors. 

 
Wooden Stakes: 

 
Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 
Steel Reinforcement Bars: 

 
Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 
Staples: 

 
Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 
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Construction Methods 

 
Excavate basins according to the erosion control plans with basin surface free of obstructions, 

debris, and pockets of low-density material.  Install temporary slope drain pipe and construct the 

primary spillways according to the Tiered Skimmer Basin Detail sheet in the erosion control plans. 

Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 and Section 

1640 of the Standard Specifications.  Multiple upper basins, or Modified Silt Basins Type ‘B’ as 

labeled on the detail, may be required based on site conditions and as directed. 

 
Install skimmer device according to manufacturer recommendations.  Install 4” Schedule 40 PVC 

pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to the 

detail, and extend the pipe so the basin will drain. Attach a 6 ft. arm pipe to the coupling connection 

and skimmer according to manufacturer recommendations.  The coupling shall be rigid and non- 

buoyant and not exceed a diameter of 4” and 12” in length.  Attach the rope included with the 

skimmer to the tee between the vent socket and the tube inlet, and the other end to a wooden stake 

or metal post.  Clean out skimmer device when it becomes clogged with sediment and/or debris 

and is unable to float at the top of water in skimmer basin. Take appropriate measures to avoid ice 

accumulation in the skimmer device.  Construct a stone pad of Class B stone directly underneath 

the skimmer device at bottom of basin.  The pad shall be a minimum of 12” in height, and shall 

have a minimum cross sectional area of 4 ft. by 4 ft. 

 
Line primary spillways with geotextile unrolled in the direction of flow and lay smoothly but 

loosely on soil surface without creases.  Bury edges of geotextile in a trench at least 5" deep and 

tamp firmly.  If geotextile for primary spillways is not one continuous piece of material, make 

horizontal overlaps a minimum of 18" with upstream geotextile overlapping the downstream 

geotextile.  Secure geotextile with eleven gauge wire staples shaped into a u shape with a length of 

not less than 12" and a throat not less than 1" in width.  Place staples along outer edges and 

throughout the geotextile a maximum of 3 ft. horizontally and vertically. Geotextile shall be placed 

to the bottom and across the entire width of the basin according to the Tiered Skimmer Basin with 

Baffles detail. 

 
At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will 

prevent contact of the coir fiber matting with the soil.  Unroll the matting and apply without 

stretching such that it will lie smoothly but loosely on the soil surface.   Wooden stakes, 

reinforcement bars, or staples may be used as anchors in accordance with the details in the plans 

and as directed.  Place anchors across the matting at the ends approximately 1 ft. apart.  Place 

anchors along the outer edges and down the center of the matting 3 ft. apart.  Place sealant inside 

basin around barrel pipe on top of geotextile with a minimum width of 6 in. 

 
All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent 

seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5 and 

1660-7 of the Standard Specifications.  Straw or excelsior matting shall be installed on all bare 

side slope sections immediately upon the completion of seeding and in accordance with Article 

1631-3 of the Standard Specifications. 
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Measurement and Payment 

 
Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard 

Specifications, as calculated from the typical section throughout the length of the basin as shown 

on the final approved plans. 

 
Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 of 

the Standard Specifications. 

 
Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the Standard 

Specifications. 
 

" Skimmer will be measured in units of each. ” Skimmer will be measured and paid for as the 

maximum number of each size skimmer acceptably installed and in use at any one time during the 

life of the project.  Barrel and arm pipe, cleanout, relocation and reinstallation of ” Skimmer is 

considered incidental to the measurement of the quantity of ” Skimmer and no separate payment 

will be made.  No separate payment shall be made if 

damaged by ice accumulation. 

” Skimmer, barrel and/or arm pipe(s) are 

 
Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 

the surface of the ground over which coir fiber mat is installed and accepted. 

 
Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the 

Standard Specifications. 
 

Stone for Erosion Control, Class will be measured and paid for in accordance with Article 

1610-4 of the Standard Specifications. 

 
Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the 

Standard Specifications. 

 
Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of 

the Standard Specifications. 

 
Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620- 

6 of the Standard Specifications. 

 
Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of 

the Standard Specifications. 

 
No measurement will be made for other items or for over excavation or stockpiling. 
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Payment will be made under: 

 
Pay Item Pay Unit 

" Skimmer Each 

Coir Fiber Mat Square Yard 
 

COIR FIBER WATTLES WITH POLYACRYLAMIDE (PAM): 
 
Description 

 
Coir Fiber Wattles are tubular products consisting of coir fibers (coconut fibers) encased in coir 

fiber netting.  Coir Fiber Wattles are used on slopes or channels to intercept runoff and act as a 

velocity break. Coir Fiber Wattles are to be placed at locations shown on the plans or as directed. 

Installation shall follow the detail provided in the plans and as directed. Work includes furnishing 

materials, installation of coir fiber wattles, matting installation, PAM application, and removing 

wattles. 

 
Materials 

 
Coir Fiber Wattle shall meet the following specifications: 

 
100% Coir (Coconut) Fibers 

Minimum Diameter 12 in. 

Minimum Density 3.5 lb/ft3 +/- 10% 

Net Material Coir Fiber 

Net Openings 2 in. x 2 in. 

Net Strength 90 lbs. 

Minimum Weight 2.6 lbs./ft. +/- 10% 
 

Anchors:  Stakes shall be used as anchors. 

 
Wooden Stakes: 

 
Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross 

section. One end of the stake must be sharpened or beveled to facilitate driving down into 

the underlying soil. 

 
Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet 

specifications provided elsewhere in this contract. 

 
Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in 

length with a throat of 1" in width. 

 
Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged. 

Soil samples shall be obtained in areas where the wattles will be placed, and from offsite material 

used to construct the roadway, and analyzed for the appropriate PAM flocculant to be utilized with 
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each wattle.  The PAM product used shall be listed on the North Carolina Department of 

Environmental Quality Division of Water Resources web site as an approved PAM product for use 

in North Carolina. 

 
Construction Methods 

 
Coir Fiber Wattles shall be secured to the soil by wire staples approximately every 1 linear foot 

and at the end of each section of wattle.  A minimum of 4 stakes shall be installed on the 

downstream side of the wattle with a maximum spacing of 2 linear feet along the wattle, and 

according to the detail. Install a minimum of 2 stakes on the upstream side of the wattle according 

to the detail provided in the plans.  Stakes shall be driven into the ground a minimum of 10 in. 

with no more than 2 in. projecting from the top of the wattle.  Drive stakes at an angle according 

to the detail provided in the plans. 

 
Only install coir fiber wattle(s) to a height in ditch so flow will not wash around wattle and scour 

ditch slopes and according to the detail provided in the plans and as directed.  Overlap adjoining 

sections of wattles a minimum of 6 in. 

 
Installation of matting shall be in accordance with the detail provided in the plans, and in 

accordance with Article 1631-3 of the Standard Specifications, or in accordance with specifications 

provided elsewhere in this contract. 

 
Apply PAM over the lower center portion of the coir fiber wattle where the water is going to flow 

over at a rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle. 

PAM applications shall be done during construction activities after every rainfall event that is 

equal to or exceeds 0.50 in. 

 
The Contractor shall maintain the coir fiber wattles until the project is accepted or until the wattles 

are removed, and shall remove and dispose of silt accumulations at the wattles when so directed 

in accordance with the requirements of Section 1630 of the Standard Specifications. 

 
Measurement and Payment 

 
Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of wattles 

which are installed and accepted.  Such price and payment will be full compensation for all work 

covered by this section, including, but not limited to, furnishing all materials, labor, equipment and 

incidentals necessary to install the Coir Fiber Wattles. 

 
Matting will be measured and paid for in accordance with  Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 
Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the coir fiber wattles. Such price and payment will be full compensation for all work 

covered by this section, including, but not limited to, furnishing all materials, labor, equipment and 

incidentals necessary to apply the Polyacrylamide(PAM). 
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Payment will be made under: 

 
Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

Coir Fiber Wattle Linear Foot 
 

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND 

POLYACRYLAMIDE (PAM): 
 

Description 

 
Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are 

devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate 

PAM into the construction runoff to increase settling of sediment particles and reduce turbidity of 

runoff. Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be placed at 

locations shown on the plans or as directed.  Installation shall follow the detail provided in the 

plans and as directed.  Work includes furnishing materials, installation of Temporary Rock Silt 

Checks Type A, matting installation, PAM application, and removing Temporary Rock Silt Checks 

Type A with Excelsior Matting and PAM. 

 
Materials 

 
Structural stone shall be class B stone that meets the requirements of Section 1042 of the Standard 

Specifications for Stone for Erosion Control, Class B. 

 
Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 of 

the Standard Specifications for these stone sizes. 

 
Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the Standard 

Specifications, or shall meet specifications provided elsewhere in this contract. 

 
Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged. 

Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM will be placed, and from offsite material used to construct the roadway, 

and analyzed for the appropriate PAM flocculant to be utilized with each Temporary Rock Silt 

Check Type A. The PAM product used shall be listed on the North Carolina Department of 

Environmental Quality Division of Water Resources web site as an approved PAM product for use 

in North Carolina. 

 
Construction Methods 

 
Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A) 

of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided 

in the plans. 
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Installation of matting shall be in accordance with the detail provided in the plans, and anchored 

by placing Class B stone on top of the matting at the upper and lower ends. 

 
Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks Type 

A and matting where the water is going to flow over.  PAM applications shall be done during 

construction activities and after every rainfall event that is equal to or exceeds 0.50 in. 

 
The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting and 

PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at 

the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 
Measurement and Payment 

 
Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article 

1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere in 

this contract. 

 
Matting will be measured and paid for in accordance with  Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 
Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the Temporary Rock Silt Checks Type A.  Such price and payment will be full 

compensation for all work covered by this section, including, but not limited to, furnishing all 

materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM). 

 
Payment will be made under: 

 
Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 
 

COIR FIBER MAT: 
 

Description 

 
Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations 

as directed.  Work includes providing all materials, excavating and backfilling, and placing and 

securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 

 
Materials 

 
Item Section 

Coir Fiber Mat 1060-14 
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Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 

 
Wooden Stakes: 

 
Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 
Steel Reinforcement Bars: 

 
Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 
Staples: 

 
Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 
Construction Methods 

 
Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 

stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 

apply without stretching such that it will lie smoothly but loosely on the soil surface. 

 
For stream relocation applications, take care to preserve the required line, grade, and cross section 

of the area covered.  Bury the top slope end of each piece of mat in a narrow trench at least 6 in. 

deep and tamp firmly.  Where one roll of matting ends and a second roll begins, overlap the end of 

the upper roll over the buried end of the second roll so there is a 6 in. overlap. Construct check 

trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the mat or as directed. 

Fold over and bury mat to the full depth of the trench, close and tamp firmly. Overlap mat at least 

6 in. where 2 or more widths of mat are installed side by side. 

 
Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 

edges and down the center of the mat 3 ft. apart. 

 
Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 

required. 

 
Measurement and Payment 

 
Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 

the surface of the ground over which coir fiber mat is installed and accepted. 

 
No measurement will be made for anchor items. 
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Payment will be made under: 

 
Pay Item Pay Unit 

Coir Fiber Mat Square Yard 
 
 

CONCRETE WASHOUT STRUCTURE: 

(12-10-20) 

 
Description 

 
Concrete washout structures are enclosures above or below grade to contain concrete waste water 

and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These enclosures 

are not intended for concrete waste not associated with wash out operations. 

 
The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete wash water. 

 
Materials 

 
Item Section 

Temporary Silt Fence 1605 

 
Safety Fence shall meet the specifications as provided elsewhere in this contract. 

 
Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 

minimum setback dimensions can be achieved the liner is not required. (5 feet above groundwater, 

50 feet from top of bank of perennial stream, other surface water body, or wetland.) 

 
Construction Methods 

 
Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed. 

 
Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 

 
Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel. Install safety fence as directed for visibility to construction 

traffic. 
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The construction details for the above grade and below grade concrete washout structures can be 

found on the following web page link: 

 
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructurede 

tail.pdf 
 

Alternate details for accommodating concrete washout may be submitted for review and approval. 

 
The alternate details shall include the method used to retain and dispose of the concrete waste water 

within the project limits and in accordance with the minimum setback requirements. (5 feet above 

groundwater, 50 feet from top of bank of perennial stream, other surface water body, or wetland.) 

 
Maintenance and Removal 

 
Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity. 

 
Inspect concrete washout structures for damage and maintain for effectiveness. 

 
Remove the concrete washout structures and sign upon project completion. Grade the earth material 

to match the existing contours and permanently seed and mulch area. 

 
Measurement and Payment 

 
Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details or commercially available devices are approved, then those devices will 

also be paid for per each approved and installed device. 

 
Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

 
Safety Fence shall be measured and paid for as provided elsewhere in this contract. 

No measurement will be made for other items or for over excavation or stockpiling. 

Payment will be made under: 

Pay Item Pay Unit 

Concrete Washout Structure Each 

https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.pdf
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.pdf
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.pdf
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FABRIC INSERT INLET PROTECTION DEVICE (HIGH FLOW) 

(6-29-17) 

Description 

 
This work shall consist of installing, maintaining, and removing Fabric Insert Inlet Protection 

Device, of the type specified, in inlet structures (catch basins, drop inlets, etc) in areas where asphalt 

or concrete  may prevent the proper installation of a Rock Inlet Sediment Traps Type C, or as 

directed. 

 
Materials 

 
The product shall be a fabric inlet protection device composed of a fitted woven polypropylene 

geotextile double sewn with nylon thread suspended sack.   The Fabric Insert Inlet Protection 

Device shall be manufactured to fit the opening of the catch basin or drop inlet or shall have a 

deflector to direct runoff from the curb opening into the fabric sack. The Fabric Insert Inlet 

Protection Device shall have a rigid frame or support system to support the loaded weight of the 

product. The product shall have lifting loops for removing the device from the basin and will have 

dump straps attached at the bottom to facilitate the emptying of the device. The Fabric Insert Inlet 

Protection Device shall have an overflow system to allow stormwater to enter the inlet structure 

and avoid ponding on the roadway when the device reaches capacity 

The stitching shall meet the following physical properties: 

 
Physical Test Method English 

Average Wide Width Strength ASTM D-4884 165 lb/in 
 

The fitted filter assembly shall have the following physical properties: 

 
Physical Test Method English 

Grab Tensile ASTM D-4632 255 x 275 lbs 

Minimum Puncture Strength ASTM D-4833 125 lbs 

Mullen Burst ASTM D-3786 420 PSI 

Minimum UV Resistance ASTM D-4355 70 %. 

Flow Rate ASTM D-4491 200 gal/min/ft2
 

Apparent Opening ASTM D-4751 20 US Sieve 

Permittivity ASTM D-4491 1.5 sec-1
 

 
Construction Methods 

 
Strictly comply with manufacturer’s installation instructions and recommendations. Maintenance 

shall include regular daily inspections and after each qualifying rain event. The Fabric Insert Inlet 

Protection Device shall be emptied, cleaned and placed back into the basin when it reaches 50% 

capacity or as directed. 
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Measurement and Payment 

 
This work will be paid for at the contract unit price per Fabric Insert Inlet Protection Device of the 

type specified, complete in place and accepted.  Such payment shall be full compensation for 

furnishing and installing the Fabric Insert Inlet Protection Device in accordance with this 

specification and for all required maintenance. 

 
Maintenance of the device, cleanout and disposal of accumulated sediments shall be paid for by 

Fabric Insert Inlet Protection Device Cleanout. 

Payment will be made under: 

Pay Item Pay Unit 

Fabric Insert Inlet Protection Device Each 

Fabric Insert Inlet Protection Device Cleanout Each 
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CONSTRUCTION, MAINTENANCE AND REMOVAL  (9-27-12)  
OF TEMPORARY STRUCTURE AT STATION 22+05.00 -LDET-  

Construct, maintain and afterwards remove a temporary structure in accordance with the applicable 
parts of the Standard Specifications and this Special Provision (structure only; the approaches are 
not a part of this pay item).  Provide a temporary structure with a minimum overall length of 350 
feet.  Center the length of the structure about Station 22+05.00 -LDET- with the alignment, grade, 
and skew as indicated on the Roadway plans.  If the skew is not 90°, then lengthening of the 
structure to accommodate a 90° skew is permitted.  Provide a temporary structure with a minimum 
clear roadway width of 34.0 feet and an underclearance elevation no less than elevation 603.93.  
Temporary structures over railroads shall maintain a minimum horizontal clearance of 25’ from 
center of track to any temporary bent. 
Design the temporary structure for HL-93 live load in accordance with the current edition of the 
AASHTO LRFD Bridge Design Specifications.  The design of the temporary structure need not 
satisfy the Extreme Event I Load Combination of the AASHTO LRFD Bridge Design 
Specifications.  Due to the expected issuance of overweight permits by the NCDOT for certain 
loads above legal limits, design the temporary structure to satisfy the requirements of AASHTO’s 
Manual for Bridge Evaluation for the following five vehicle configurations: 
 

Truck #1 Truck #2 Truck #3 

Axle P 
(k) 

Distance 
(ft) 

Axle P 
(k) 

Distance 
(ft) 

Axle P 
(k) 

Distance 
(ft) 

1 12.00   0.00 1 12.00   0.00 1   4.50   0.00 
2 20.00   8.08 2 20.00   8.08 2 25.00   8.08 
3 20.00   4.00 3 20.00   4.00 3 25.00   4.00 
4 20.00   4.00 4 20.00   4.00 4 20.00 18.00 
5 16.67 20.00 5 18.00 18.00 5 20.00   4.00 
6 16.67   4.00 6 18.00   4.00    
7 16.66   4.00       

 

Truck #4 Truck #5  

Axle P 
(k) 

Distance 
(ft) 

Axle P 
(k) 

Distance 
(ft) 

   

1 12.00   0.00 1 14.00 0.00    
2 20.00   15.00 2 25.00 15.00    
3 20.00   4.00 3 25.00 4.00    
4 20.00   4.00 4 17.00 20.00    

5 20.00 20.00 5 17.00 4.00    
6 20.00   4.00 6 17.00 4.00    
7 20.00   4.00 7 17.00 4.00    
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As a minimum, design the bridge rails for the AASHTO LRFD Test Level 2 (TL-2) crash test 
criteria, except when the plans state that a Test Level 3 (TL-3) bridge rail is required.  The bridge 
rail design criteria are defined in the current edition of the AASHTO LRFD Bridge Design 
Specifications.  In addition, design structural elements to which the bridge rail is attached, or 
elements which may receive loads transmitted through the rail, to distribute and/or withstand these 
loads. 

Attach the bridge rails in a way that permits the bridge approach railing system to transition from 
the guardrail system and attach to the rigid railing system on the temporary bridge. 

Submit detailed sketches of the joint assembly for review and approval.  The sketches shall provide 
an installation procedure and dimensions depicting adequate access to install welded or bolted 
connections.  The maximum joint opening shall be limited to 3 inches. 

Using timber floors or timber mat floors is not permitted due to anticipated high truck traffic.  If 
timber piles are used, use piles that are new and conform to ASTM D25.  Rough-peeled or 
clean-peeled untreated timber piles are permitted. 

All wood and timber products shall be inspected in accordance with Article 1082-1 of the Standard 
Specifications.  The use of ungraded timber and lumber is not permitted.  Use material conforming 
to grading rules of SPIB, NELMA or other nationally recognized specification. 

Submit design calculations to the Engineer for review and approval that, as a minimum, include 
stress calculations for the following structural components: railings, rail post, rail post connections, 
flooring, main girders or floor beam system, bent cap, pile bearing, pile as a structural member 
and longitudinal and lateral stability of pile bents if necessary.  Indicate the condition of any used 
materials in the design calculations.  Detailed drawings and design calculations of the structural 
components shall be signed and sealed by a North Carolina Registered Professional Engineer.  For 
stream crossings, determine the pile stability assuming a scour depth equal to 250% of the pile 
diameter or width below the existing bed elevation.  The Engineer may require a more detailed 
analysis of scour depth for pile bents containing more than a single row of piles. 

Include material specifications for all new and used materials, including commercial grades and 
species of timber and lumber, in the detail drawings of the structure.  In addition, show the location 
and a detailed sketch of the used materials indicating condition of the material, the location and 
geometry of existing but unused holes, attachments left over from previous use and any other 
irregularities in the material. 

New and used material for temporary structures constructed by the Contractor, including systems 
intended for multiple usages, shall be inspected and approved prior to assembly. 

Fabricators of temporary structures utilizing modular panels shall be AISC certified or equivalent.  
Submit proof of certification in accordance with Section 1072 of the Standard Specifications.   

All critical bolted connections in the temporary structure require new high strength bolts.  Indicate 
the location of the critical connections and recommended bolt size with tightening procedures in 
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the detail drawings of the structure.  The use of used high strength bolts is limited to non-critical 
connections and is subject to approval.  For new high strength bolts, furnish the Engineer a copy 
of the manufacturer’s test report for each component.  Have the report indicate the testing date, the 
location where the components were manufactured, the lot number of the material represented, the 
rotational capacity tests lot number and the source identification marking used by the manufacturer 
of each component. 

Before the temporary structure is loaded, the contractor shall inspect the structure and submit a 
written statement certifying that the erected structure complies with the approved detailed 
drawings.  Temporary structures utilizing modular panels shall be inspected and certified by a 
manufacturer’s representative.  Any condition that does not comply with the accepted drawings, 
or any other condition deemed unsatisfactory by the Engineer, is cause for rejection. 

Once vehicular traffic is allowed on a structure utilizing modular panels, routine inspection by the 
manufacturer will be required.  The first inspection of the structure will be one month after opening 
the structure to vehicular traffic.  Subsequent inspections shall be performed every six months.  
However, when ADTT exceeds 2000 inspection of the temporary structure shall occur every three 
months.  An inspection report provided by the Department must be completed by the manufacturer 
and submitted to the Engineer within 3 days of each inspection.  Any items documented in the 
report indicating safety or stability issues with the structure must be reported immediately.  All 
safety and stability repairs will be performed promptly by the Contractor and approved by the 
Engineer. 

The lump sum price bid for “Construction, Maintenance and Removal of Temporary Structure at 
Station 22+05.00 -LDET-” will be full compensation for the above work including all materials, 
equipment, tools, labor and incidentals necessary to complete and monitor the work. 
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CONSTRUCTION, MAINTENANCE AND REMOVAL  (12-12-13) 
OF TEMPORARY ACCESS AT STATION 21+77.00 -L- 

1.0 GENERAL 

Construct, maintain, and remove the temporary access required to provide the working area 
necessary for construction of the new bridge, construction of the temporary detour structure, 
or for the removal of an existing bridge, as applicable.  Temporary access may involve the 
use of a rock causeway [workpad], a work bridge, or other methods; however, all types of 
temporary access are required to meet the requirements of all permits, the Standard 
Specifications, and this Special Provision. 

2.0 TEMPORARY ROCK CAUSEWAY [WORKPAD] 

At the contractor’s option, construction of a temporary rock causeway [workpad] within the 
limits shown on the plans is permitted.  Build the causeway [workpad] with Class II riprap 
topped by a layer of Class B riprap or as otherwise designated on the plans or approved by 
the Engineer.  If desired, recycle the Class II riprap used in the causeway [workpad] for 
placement in the final riprap slope protection as directed by the Engineer.  No payment will 
be made for recycled riprap as this material is considered incidental to the causeway 
[workpad] placement and removal.  If this option is exercised, no adjustment in contract bid 
price will be allowed due to an underrun in the quantity of “Rip Rap Class II (2'-0" Thick)”. 

Completely remove all causeway [workpad] material including pipes and return the entire 
causeway [workpad] footprint to the original contours and elevations within 90 days of the 
completion of the deck slab or as otherwise required by permits.  

For sites affected by moratoriums or restrictions on in-stream work: Do not construct or 
remove causeway [workpad] during the moratorium period shown on the permit. If the 
completion of the deck slab falls within the prohibitive dates for causeway [workpad] 
construction or removal, begin causeway [workpad] removal immediately following the 
prohibitive dates. 

3.0 TEMPORARY WORK BRIDGE 
 

At the contractor’s option, construction of a temporary work bridge in lieu of the causeway(s) 
[workpad] is acceptable, provided the temporary work bridge satisfies all permits.  Submit 
details of the temporary work bridge to the Engineer prior to constructing the work bridge to 
ensure conformance with the plans and all permits.  Completely remove the temporary bridge 
prior to final acceptance or as otherwise required by the permits. 
 

4.0 BASIS OF PAYMENT 

The lump sum price bid for “Construction, Maintenance and Removal of Temporary Access 
at Station 21+77.00 -L-“ will be full compensation for the above work, or other methods of 
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access, including all material, pipes, work bridge components, equipment, tools, labor, 
disposal, and incidentals necessary to complete the work. 
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STEEL REINFORCED ELASTOMERIC BEARINGS   (6-22-16) 

 
The 2018 Standard Specifications shall be revised as follows: 
In Section 1079-2(A) – Elastomeric Bearings add the following after the second paragraph: 
 
Internal holding pins are required for all shim plates when the contract plans indicate the structure 
contains the necessary corrosion protection for a corrosive site. 
 
Repair laminated (reinforced) bearing pads utilizing external holding pins via vulcanization.  
Submit product data for repair material and a detailed application procedure to the Materials and 
Tests Unit for approval before use and annually thereafter. 
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THERMAL SPRAYED COATINGS (METALLIZATION) (12-1-2017) 
 

1.0 DESCRIPTION 

Apply a thermal sprayed coating (TSC) and sealer to metal surfaces in accordance with the 
Thermal Sprayed Coatings (Metallization) Program and as specified herein when called for on the 
plans or by other Special Provisions.  Use only Arc Sprayed application methods to apply TSC.  
The Engineer must approve other methods of application. 

The Thermal Sprayed Coatings (Metallization) Program is available on the Materials and Tests 
Unit website. 

2.0 QUALIFICATIONS 

Only use NCDOT approved TSC Contractors meeting the requirements outlined in the Thermal 
Sprayed Coatings (Metallization) Program.  

3.0 MATERIALS 
 
Use only materials meeting the requirements of Section 7 of the Thermal Sprayed Coatings 
(Metallization) Program. 

4.0 SURFACE PREPARATION AND TSC APPLICATION 
 
Surface preparation of TSC surfaces shall meet the requirements of Section 8 of the Thermal 
Sprayed Coatings (Metallization) Program.  Apply TSC with the alloy to the thickness specified 
on the plans or as required by Thermal Sprayed Coatings (Metallization) Program.   

5.0 INSPECTION AND TESTING 

The TSC Contractor must conduct inspections and tests listed in the Thermal Sprayed Coatings 
(Metallization) Program. 

6.0 REPAIRS 

Perform all shop repairs in accordance with the procedures outlined in the  
Thermal Sprayed Coatings (Metallization) Program.    

Repairs associated with field welding shall be made by removing the existing metallizing by blast 
or power tool cleaning.  Affected areas shall be addressed as follows: 

• For Marine Environments, incorporate a minimum surface preparation in accordance with 
SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an approved epoxy mastic 
coating applied in accordance with the manufacturer’s recommendation. Apply a minimum 
of two (2) coats at a rate of 5-7 (WFT) per coat to the affected area.    
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• For Non-Marine Environments, incorporate a minimum surface preparation in accordance 
with SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an approved organic 
zinc-rich coating applied in accordance with  the manufacturer’s recommendation. Apply 
a minimum of two (2) coats at a rate of 5-7 (WFT) per coat to the affected area. 

1. Minor localized areas less than or equal to 0.1 ft2 with exposed substrate shall 
be repaired as outlined above for marine and non-marine environments.  

2. Large localized areas greater than 0.1 ft2 with exposed substrate shall require 
the Contractor to submit a detailed repair procedure to the Engineer for review 
and approval.   

 
• Repair methods for areas where the substrate has not been exposed shall be mutually 

agreed upon between the Contractor and TSC Contractor as approved by the Engineer.  

7.0 TWELVE MONTH OBSERVATION PERIOD 
 
All TSC materials applied under the Thermal Sprayed Coatings (Metallization) Program shall be 
evaluated twelve (12) months after project acceptance for defective materials and workmanship.  

8.0 BASIS OF PAYMENT 

The contract price bid for the metal component to which the TSC is applied will be full 
compensation for the thermal sprayed coating. 
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ELASTOMERIC CONCRETE (2-11-19) 

DESCRIPTION 

Elastomeric concrete is a mixture of a two-part polymer consisting of polyurethane and/or epoxy 
and kiln-dried aggregate.  Provide an elastomeric concrete and binder system that is preapproved.  
Use the concrete in the blocked out areas on both sides of the bridge deck joints as indicated on 
the plans. 

MATERIALS 

Provide materials that comply with the following minimum requirements at 14 days (or at the end 
of the specified curing time). 

 
ELASTOMERIC CONCRETE 

PROPERTIES TEST METHOD MINIMUM 
REQUIREMENT 

Compressive Strength, psi ASTM D695 2000 

5% Deflection Resilience ASTM D695 95 

Splitting Tensile Strength, psi ASTM D3967 625 

Bond Strength to Concrete, psi ASTM C882 (C882M) 450 

Durometer Hardness ASTM D2240 50 

 
BINDER PROPERTIES 

(without aggregate) TEST METHOD MINIMUM 
REQUIREMENT 

Tensile Strength, psi ASTM D638 1000 

Ultimate Elongation ASTM D638 150%  

Tear Resistance, lb/in ASTM D624 200 

In addition to the requirements above, the elastomeric concrete must be resistant to water, 
chemical, UV and ozone exposure and withstand temperature extremes.  Elastomeric concrete 
systems requiring preheated aggregates are not allowed. 

PREQUALIFICATION 

Manufacturers of elastomeric concrete materials shall submit samples (including aggregate, primer 
and binder materials) and a Type 3 certification in accordance with Article 106-3 of the Standard 
Specifications for prequalification to: 
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North Carolina Department of Transportation 
Materials and Tests Unit 
1801 Blue Ridge Road 
Raleigh, NC   27607 

Prequalification will be determined for the system.  Individual components will not be evaluated, 
nor will individual components of previously evaluated systems be deemed prequalified for use. 

The submitted binder (a minimum volume of 1 gallon) and corresponding aggregate samples will 
be evaluated for compliance with the Materials requirements specified above.  Systems satisfying 
all of the Materials requirements will be prequalified for a one year period.  Before the end of this 
period new product samples shall be resubmitted for prequalification evaluation.   

If, at any time, any formulation or component modifications are made to a prequalified system that 
system will no longer be approved for use. 

INSTALLATION 

The elastomeric concrete shall not be placed until the reinforced concrete deck slab has cured for 
seven (7) full days and reached a minimum strength of 3,000 psi. 

Provide a manufacturer’s representative at the bridge site during the installation of the elastomeric 
concrete to ensure that all steps being performed comply with all manufacturer installation 
requirements including, but not limited to weather conditions (ambient temperature, relative 
humidity, precipitation, wind, etc.), concrete deck surface preparation, binder and aggregate 
mixing, primer application, elastomeric concrete placement, curing conditions and minimum 
curing time before joint exposure to traffic.  Do not place elastomeric concrete if the ambient air 
or surface temperature is below 45°F. 

Prepare the concrete surface within 48 hours prior to placing the elastomeric concrete.  Before 
placing the elastomeric concrete, all concrete surfaces shall be thoroughly cleaned and dry.  
Sandblast the concrete surface in the blockout and clear the surface of all loose debris.  Do not 
place the elastomeric concrete until the surface preparation is completed and approved.   

Prepare and apply a primer, as per manufacturer’s recommendations, to all concrete faces to be in 
contact with elastomeric concrete, and to areas specified by the manufacturer. 

Prepare, batch, and place the elastomeric concrete in accordance with the manufacturer’s 
instructions.  Place the elastomeric concrete in the areas specified on the plans while the primer is 
still tacky and within two (2) hours after applying the primer.  Trowel the elastomeric concrete to 
a smooth finish. 

The joint opening in the elastomeric concrete shall match the formed opening in the concrete deck 
prior to sawing the joint. 
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FIELD SAMPLING 

Provide additional production material to allow freshly mixed elastomeric concrete to be sampled 
for acceptance.  A minimum of six (6) 2-inch cube molds and three (3) 3-inch diameter x 6-inch 
cylinders will be taken by the Department for each day’s production.  Compression, splitting 
tensile, and durometer hardness testing will be performed by the Department to determine 
acceptance.  Materials failing to meet the requirements listed above are subject to removal and 
replacement at no cost to the Department. 

BASIS OF PAYMENT 

No separate payment will be made for elastomeric concrete.  The lump sum contract price bid for 
“Foam Joint Seals” or “Preformed Silicone Expansion Joint Seal” will be full compensation for 
furnishing and placing the Elastomeric Concrete. 
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FOAM JOINT SEALS (9-27-12) 

1.0 SEALS 

Use preformed seals compatible with concrete and resistant to abrasion, oxidation, oils, 
gasoline, salt and other materials that are spilled on or applied to the surface.  Use a resilient, 
UV stable, preformed, impermeable, flexible, expansion joint seal.  The joint seal shall 
consist of low-density, closed cell, cross-linked polyethylene non-extrudable, foam.  The 
joint seal shall contain no EVA (Ethylene Vinyl Acetate).  Cell generation shall be achieved 
by being physically blown using nitrogen.  No chemical blowing agents shall be used in the 
cell generation process. 

Use seals manufactured with grooves 1/8"± wide by 1/8"± deep and spaced between 1/4” 
and 1/2” apart along the bond surface running the length of the joint.  Use seals with a depth 
that meets the manufacturer’s recommendation, but is not less than 70% of the uncompressed 
width.  Provide a seal designed so that, when compressed, the center portion of the top does 
not extend upward above the original height of the seal by more than 1/4”.  Provide a seal 
that has a working range of 30% tension and 60% compression and meets the requirements 
given below. 
 

TEST TEST METHOD REQUIREMENT 

Tensile strength ASTM D3575-08, Suffix T 110 – 130 psi 
Compression Set ASTM D1056 

Suffix B, 2 hr recovery 10% - 16% 

Water Absorption ASTM D3575 < 0.03 lb/ft2 
Elongation at Break ASTM D3575 180% - 210% 
Tear Strength ASTM D624 (D3575-08, Suffix G) 14 – 20 pli 

Density ASTM D3575-08, 
Suffix W, Method A 1.8 – 2.2 lb/ft3 

Toxicity ISO-10993.5 Pass (not cytotoxic) 

Have the top of the joint seal clearly shop marked.  Inspect the joint seals upon receipt to 
ensure that the marks are clearly visible before installation. 
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2.0 BONDING ADHESIVE 

Use a two component, 100% solid, modified epoxy adhesive supplied by the joint seal 
manufacturer that meets the requirements given below. 
 

TEST TEST METHOD REQUIREMENT 

Tensile strength ASTM D638 3000 psi (min.) 
Compressive strength ASTM D695 7000 psi (min.) 
Hardness Shore D Scale 75-85 psi 
Water Absorption ASTM D570 0.25% by weight max. 
Elongation to Break ASTM D638 5% (max.) 
Bond Strength ASTM C882 2000 psi (min.) 

Use an adhesive that is workable to 40°F.  When installing in ambient air or surface 
temperatures below 40°F or for application on moist, difficult to dry concrete surfaces, use 
an adhesive specified by the manufacturer of the joint seal. 

3.0 SAWING THE JOINT 

The joint opening shall be initially formed to the width shown on the plans including the 
blockout for the elastomeric concrete.     

The elastomeric concrete shall have sufficient time to cure such that no damage can occur to 
the elastomeric concrete prior to sawing to the final width and depth as specified in the plans. 

When sawing the joint to receive the foam seal, always use a rigid guide to control the saw 
in the desired direction.  To control the saw and to produce a straight line as indicated on the 
plans, anchor and positively connect a template or a track to the bridge deck.  Do not saw the 
joint by visual means such as a chalk line.  Fill the holes used for holding the template or 
track to the deck with an approved, flowable non-shrink, non-metallic grout. 

Saw cut to the desired width and depth in one or two passes of the saw by placing and spacing 
two metal blades on the saw shaft to the desired width for the joint opening. 

The desired depth is the depth of the seal plus 1/4” above the top of the seal plus 
approximately 1” below the bottom of the seal.  An irregular bottom of sawed joint is 
permitted as indicated on the plans.  Grind exposed corners on saw cut edges to a 1/4” 
chamfer. 

Saw cut a straight joint, centered over the formed opening and to the desired width specified 
in the plans.  Prevent any chipping or damage to the sawed edges of the joint. 

Remove any staining or deposited material resulting from sawing with a wet blade to the 
satisfaction of the Engineer. 
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4.0 PREPARATION OF SAWED JOINT FOR SEAL INSTALLATION 

The elastomeric concrete shall cure a minimum of 24 hours prior to seal installation. 

After sawing the joint, the Engineer will thoroughly inspect the sawed joint opening for 
spalls, popouts, cracks, etc.  All necessary repairs will be made by the Contractor prior to 
blast cleaning and installing the seal. 

Clean the joints by sandblasting with clean dry sand immediately before placing the bonding 
agent.  Sandblast the joint opening to provide a firm, clean joint surface free of curing 
compound, loose material and any foreign matter.  Sandblast the joint opening without 
causing pitting or uneven surfaces.  The aggregate in the elastomeric concrete may be 
exposed after sandblasting. 

After blasting, either brush the surface with clean brushes made of hair, bristle or fiber, blow 
the surface with compressed air, or vacuum the surface until all traces of blast products and 
abrasives are removed from the surface, pockets, and corners. 

If nozzle blasting is used to clean the joint opening, use compressed air that does not contain 
detrimental amounts of water or oil. 

Examine the blast cleaned surface and remove any traces of oil, grease or smudge deposited 
in the cleaning operations. 

Bond the seal to the blast cleaned surface on the same day the surface is blast cleaned. 

5.0 SEAL INSTALLATION 

Install the joint seal according to the manufacturer’s procedures and recommendations and 
as recommended below.  Do not install the joint seal if the ambient air or surface temperature 
is below 45°F.  Have a manufacturer’s certified trained factory representative present during 
the installation of the first seal of the project. 

Before installing the joint seal, check the uninstalled seal length to insure the seal is the same 
length as the deck opening.  When the joint seal requires splicing, use the heat welding 
method by placing the joint material ends against a teflon heating iron of 425-475°F for 7 - 
10 seconds, then pressing the ends together tightly.  Do not test the welding until the material 
has completely cooled.   

Begin installation by protecting the top edges of the concrete deck adjacent to the vertical 
walls of the joint as a means to minimize clean up.  After opening both cans of the bonding 
agent, stir each can using separate stirring rods for each component to prevent premature 
curing of the bonding agent.  Pour the two components, at the specified mixing ratio, into a 
clean mixing bucket.  Mix the components with a low speed drill (400 rpm max.) until a 
uniform gray color is achieved without visible marbling.  Apply bonding agent to both sides 
of the elastomeric concrete as well as both sides of the joint seal, making certain to 
completely fill the grooves with epoxy.  With gloved hands, compress the joint seal and with 

DocuSign Envelope ID: B15E8E79-FB01-4F43-9FE5-C84A1C110236



B-5728 ST-16 Alamance County 
 

the help of a blunt probe, push the seal into the joint opening until the seal is recessed 
approximately 1/4” below the surface.  When pushing down on the joint seal, apply pressure 
only in a downward direction.  Do not push the joint seal into the joint opening at an angle 
that would stretch the material.  Seals that are stretched during installation shall be removed 
and rejected.  Once work on placing a seal begins, do not stop until it is completed.  Clean 
the excess epoxy from the top of the joint seal immediately with a trowel.  Do not use solvents 
or any cleaners to remove the excess epoxy from the top of the seal.  Remove the protective 
cover at the joint edges and check for any excess epoxy on the surface.  Remove excess 
epoxy with a trowel, the use of solvents or any cleaners will not be allowed. 

The installed system shall be watertight and will be monitored until final inspection and 
approval.  Do not place pavement markings on top of foam joint seals. 

6.0 BASIS OF PAYMENT 

Payment for all foam joint seals will be at the lump sum contract price bid for “Foam Joint 
Seals”.  Prices and payment will be full compensation for furnishing all material, including 
elastomeric concrete, labor, tools and equipment necessary for installing these units in place 
and accepted. 
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FALSEWORK AND FORMWORK              (2-14-22) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by the 
Standard Specifications or other provisions; no additional submittals are required herein. 
Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 
becomes self-supporting. Formwork is the temporary structure or mold used to retain plastic 
or fluid concrete in its designated shape until it hardens. Access scaffolding is a temporary 
structure that functions as a work platform that supports construction personnel, materials, 
and tools, but is not intended to support the structure. Scaffolding systems that are used to 
temporarily support permanent structures (as opposed to functioning as work platforms) are 
considered to be falsework under the definitions given. Shoring is a component of falsework 
such as horizontal, vertical, or inclined support members. Where the term “temporary works” 
is used, it includes all of the temporary facilities used in bridge construction that do not 
become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads imposed 
and provide the necessary rigidity to achieve the lines and grades shown on the plans in the 
final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure the 
safety and quality required by the design assumptions. The Engineer has authority to reject 
material on the basis of its condition, inappropriate use, safety, or nonconformance with the 
plans. Clearly identify allowable loads or stresses for all materials or manufactured devices 
on the plans. Revise the plan and notify the Engineer if any change to materials or material 
strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 
Engineer, with design calculations and supporting data in sufficient detail to permit a 
structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component 
to be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 
sequence, rate of placement, direction of placement, and location of all construction 
joints.   
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When required, have the drawings and calculations prepared under the guidance of, and 
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 
temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 
data listing the weight of all construction equipment that will be supported on the 
temporary work. Show anticipated total settlements and/or deflections of falsework and 
forms on the working drawings. Include falsework footing settlements, joint take-up, and 
deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 
at a maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 

Depth, 
(inches) 

Max. Overhang 
Width, 

(inches) 

Max. Slab Edge 
Thickness, 

(inches) 

Max. Screed 
Wheel Weight, 

(lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. 
For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 
hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 
shall be cast through the girder top flange and located, measuring along the top of the 
member, 1’-2 ½” from the edge of the top flange. Hanger hardware and rods must have 
a minimum safe working load of 6,000 lbs.  

For links slabs, the tops of girders directly beneath the link slab shall be free of overhang 
falsework attachments or other hardware. Submit calculations and working drawings for 
overhang falsework in the link slab region.   

The overhang bracket provided for the diagonal leg shall have a minimum safe working 
load of 3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel 
bears on the girder bottom flange, no closer than 4 inches from the bottom of the member. 
However, for 72-inch members, the heel of the bracket shall bear on the web, near the 
bottom flange transition. 
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Provide adequate overhang falsework and determine the appropriate adjustments for 
deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 
submittal and advise the girder producer of the proposed details. Failure to notify the 
Engineer of hanger type and hanger spacing on prestressed concrete girder casting 
drawings may delay the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin 
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 
75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 
bridges so that there will be no differential settlement between the girders and the deck 
forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 
screed and fluid concrete loads to be independent of any previous deck pour components 
when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other 
such devices used as part of the falsework or formwork that remains in the permanent 
structure.  If the plan notes indicate that the structure contains the necessary corrosion 
protection required for a Corrosive Site, epoxy coat, galvanize or metalize these devices.  
Electroplating will not be allowed.  Any coating required by the Engineer will be 
considered incidental to the various pay items requiring temporary works. 
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Design falsework and formwork requiring submittals in accordance with the 1995 
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 
herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  In 
addition, Table 2.2A is included to provide the maximum wind speeds by county in 
North Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-
16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 
the surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 25 YR 
(mph) COUNTY 25 YR (mph) COUNTY 25 YR (mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 
Alleghany 70 Gates 90 Pender 100 
Anson 70 Graham 80 Perquimans 100  
Ashe 70 Granville 70 Person 70 
Avery 70 Greene 80 Pitt 90 
Beaufort 100 Guilford 70 Polk 80 
Bertie 90 Halifax 80 Randolph 70 
Bladen 90 Harnett 70 Richmond 70 
Brunswick 100 Haywood 80 Robeson 80 
Buncombe 80 Henderson 80 Rockingham 70 
Burke 70 Hertford 90 Rowan 70 
Cabarrus 70 Hoke 70 Rutherford 70 
Caldwell 70 Hyde 110 Sampson 90 
Camden 100 Iredell 70 Scotland 70 
Carteret 110 Jackson 80 Stanley 70 
Caswell 70 Johnston 80 Stokes 70 
Catawba 70 Jones 100 Surry 70 
Cherokee 80 Lee 70 Swain 80 
Chatham 70 Lenoir 90 Transylvania 80 
Chowan 90 Lincoln 70 Tyrell 100 
Clay 80 Macon 80  Union 70 
Cleveland 70 Madison 80 Vance 70 
Columbus 90 Martin 90 Wake 70 
Craven 100 McDowell 70 Warren 70 
Cumberland 80 Mecklenburg 70 Washington 100 
Currituck 100 Mitchell 70 Watauga 70 
Dare 110 Montgomery 70 Wayne 80 
Davidson 70 Moore 70 Wilkes 70 
Davie 70 Nash 80 Wilson 80 
Duplin 90 New Hanover 100 Yadkin 70 
Durham 70 Northampton 80 Yancey 70 
Edgecombe 80 Onslow 100   
Forsyth 70 Orange 70   
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B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 
review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 
drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required 
until the drawings have been approved.  Such approval does not relieve the Contractor of 
the responsibility for the accuracy and adequacy of the working drawings. 

 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 
that the quality of materials and workmanship employed is consistent with that assumed in 
the design of the temporary works.  Do not weld falsework members to any portion of the 
permanent structure unless approved. Show any welding to the permanent structure on the 
approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 
accurate measurement of falsework settlement.  Make sure that the anticipated compressive 
settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place concrete 
structures, make sure that the calculated deflection of falsework flexural members does not 
exceed 1/240 of their span regardless of whether or not the deflection is compensated by 
camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 
period of its use.  Certify that the manufactured devices have been maintained in a 
condition to allow them to safely carry their rated loads.  Clearly mark each piece so that 
its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 
presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 
placement.  Inspect other temporary works at least once a month to ensure that they are 
functioning properly.  Have a North Carolina Registered Professional Engineer inspect 
the cofferdams, shoring, sheathing, support of excavation structures, and support systems 
for load tests prior to loading. 
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B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 
temporary works rest.  If required by the Engineer, conduct load tests to verify proposed 
bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil as 
those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout 
of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 
using standard procedures based on the driving characteristics of the pile is permitted.  If 
preferred, use load tests to confirm the estimated capacities; or, if required by the 
Engineer conduct load tests to verify bearing capacity values that are marginal or in other 
high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 
work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 
such a manner as to permit the structure to uniformly and gradually take the stresses due to 
its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works will 
be full compensation for the above falsework and formwork. 
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SUBMITTAL OF WORKING DRAWINGS (2-14-22) 

8.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 
and this provision. For this provision, “submittals” refers to only those listed in this 
provision. The list of submittals contained herein does not represent a list of required 
submittals for the project. Submittals are only necessary for those items as required by the 
contract. Make submittals that are not specifically noted in this provision directly to the 
Engineer. Either the Structures Management Unit or the Geotechnical Engineering Unit or 
both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 
project cost, field construction or operations, discuss the submittal with and submit all copies 
to the Engineer. State the reason for the proposed variation in the submittal. To minimize 
review time, make sure all submittals are complete when initially submitted.  Provide a 
contact name and information with each submittal. Direct any questions regarding submittal 
requirements to the Engineer, Structures Management Unit contacts or the Geotechnical 
Engineering Unit contacts noted below. 

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the 
name, address and telephone number of the facility where fabrication will actually be done 
if different than shown on the title block of the submitted working drawings. This includes, 
but is not limited to, precast concrete items, prestressed concrete items and fabricated steel 
or aluminum items. 

9.0 ADDRESSES AND CONTACTS 
 
For submittals to the Structures Management Unit, use the following addresses:   
 
Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff) 

 Via US mail: Via other delivery service: 

 Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 
 State Structures Engineer State Structures Engineer 
 North Carolina Department North Carolina Department 
 of Transportation of Transportation 
 Structures Management Unit Structures Management Unit 
 1581 Mail Service Center 1000 Birch Ridge Drive 
 Raleigh, NC  27699-1581 Raleigh, NC  27610 
 Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office addresses: 
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 Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

 Via US mail: Via other delivery service: 

 
 Mr. David Hering, L.G., P. E. Mr. David Hering, L.G., P. E. 
 Assistant State Geotechnical Assistant State Geotechnical  
 Engineer – Eastern Region Engineer – Eastern Region 
 North Carolina Department North Carolina Department 
 of Transportation of Transportation 
 Geotechnical Engineering Unit Geotechnical Engineering Unit 
 Eastern Regional Office Eastern Regional Office 
 1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 
 Raleigh, NC  27699-1570 Garner, NC  27529 

For projects in Divisions 8-14, use the following Western Regional Office addresses:  

 Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

Via US mail or other delivery service: 

Mr. Eric Williams, P. E. 
Assistant State Geotechnical  
Engineer – Western Region 
North Carolina Department 
of Transportation 
Geotechnical Engineering Unit 
Western Regional Office 
5253 Z Max Boulevard 
Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management 
Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 
The status of the review of geotechnical-related submittals sent to the Geotechnical Engineering 
Unit can be viewed from the Unit’s website, via the “Geotechnical Construction Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing 
markups to the following contacts: 

 

 Primary Structures Contact:   James Bolden   (919) 707 – 6408 

  jlbolden@ncdot.gov  

 Secondary Structures Contacts: Emmanuel Omile   (919) 707 – 6451 

  eomile@ncdot.gov  

  Madonna Rorie   (919) 707 – 6508 
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  mrorie@ncdot.gov   

 Eastern Regional Geotechnical Contact (Divisions 1-7): 

  David Hering   (919) 662 – 4710 

  dthering@ncdot.gov  

 

 Western Regional Geotechnical Contact (Divisions 8-14): 

  Eric Williams   (704) 455 – 8902 

  ewilliams3@ncdot.gov  

10.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  At 
the same time, submit a copy of the same complete submittal directly to the Structures 
Management Unit and/or the Geotechnical Engineering Unit as specified in the tables below. 

The first table below covers “Structure Submittals.” The Engineer will receive review 
comments and drawing markups for these submittals from the Structures Management Unit. 
The second table in this section covers “Geotechnical Submittals.” The Engineer will receive 
review comments and drawing markups for these submittals from the Geotechnical 
Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 
Management Unit or the Geotechnical Engineering Unit unless both units require submittal 
copies in which case submit a set of supporting calculations to each unit. Provide additional 
copies of any submittal as directed. 

 
STRUCTURE SUBMITTALS 

 
Submittal 

Submittal 
Required by 
Structures 

Management 
Unit? 

Submittal 
Required by 
Geotechnical 
Engineering 

Unit? 

Contract Reference Requiring 

Submittal 1 

Arch Culvert Falsework Y N 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 7 Y N 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams Y Y Article 410-4 
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Foam Joint Seals 6 Y N “Foam Joint Seals” 

Expansion Joint Seals 
(hold down plate type with base 
angle) 

Y N “Expansion Joint Seals” 

Expansion Joint Seals 
(modular) 

Y N 
“Modular Expansion Joint 

Seals” 

Expansion Joint Seals 
(strip seals) 

 

Y 

 

N 
“Strip Seal Expansion Joints” 

Falsework & Forms 2 
(substructure) 

Y N 
Article 420-3 & “Falsework 

and Formwork” 

Falsework & Forms 
(superstructure) 

Y N 
Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad Y N Railroad Provisions 

Maintenance and Protection of 
Traffic Beneath Proposed Structure 

Y N 
“Maintenance and Protection 
of Traffic Beneath Proposed 

Structure at Station ___” 

Metal Bridge Railing Y N Plan Note 

Metal Stay-in-Place Forms Y N Article 420-3 

Metalwork for Elastomeric Bearings 
4,5 

Y N Article 1072-8 

Miscellaneous Metalwork 4,5 Y N Article 1072-8 

Disc Bearings 4 Y N “Disc Bearings” 

Overhead and Digital Message Signs 
(DMS) (metalwork and foundations) 

Y N Applicable Provisions 

Placement of Equipment on 
Structures (cranes, etc.) 

Y N Article 420-20 

Prestressed Concrete Box Beam 

(detensioning sequences) 3 
Y N Article 1078-11 

Precast Concrete Box Culverts  Y N 
“Optional Precast Reinforced 

Concrete Box Culvert at 
Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
Y N Article 1078-11 
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Prestressed Concrete Deck Panels  Y N Article 420-3 

Prestressed Concrete Girder 
(strand elongation and 
detensioning sequences) 

Y N Articles 1078-8 and 1078-11 

Removal of Existing Structure 
over Railroad Y N Railroad Provisions 

 

Revised Bridge Deck Plans 
(adaptation to prestressed deck 
panels) 

 

Y 

 

N 

 

Article 420-3 

Revised Bridge Deck Plans 
(adaptation to modular expansion 
joint seals) 

Y N 
“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast items) Y N 
Article 1077-2 &      “Sound 

Barrier Wall” 

Sound Barrier Wall Steel Fabrication 
Plans 5 Y N 

Article 1072-8 &  
“Sound Barrier Wall” 

Structural Steel 4 Y N Article 1072-8 

Temporary Detour Structures Y Y 

Article 400-3 & “Construction, 
Maintenance and Removal of 

Temporary Structure at 
Station ____” 

TFE Expansion Bearings 4 Y N Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are required.  
References in quotes refer to the provision by that name.  Articles refer to the Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 
from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard Specifications are 
not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of Proposed 
Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 
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GEOTECHNICAL SUBMITTALS 

 
Submittal 

Submittals 
Required by 
Geotechnical 
Engineering 

Unit  

Submittals 
Required by 
Structures 

Management 
Unit 

Contract Reference Requiring 

Submittal 1 

Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2 Y N Subarticle 411-5(A)(2) 

Pile Driving Equipment Data Forms 
2,3 Y N Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) Reports 2 Y N Subarticle 450-3(F)(3) 

Retaining Walls 4 
Y; drawings 

and 
calculations 

Y; drawings Applicable Provisions 

Temporary Shoring 4 
Y; drawings 

and 
calculations 

Y; drawings 
“Temporary Shoring” & 

“Temporary Soil Nail Walls” 

 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are required.  
References in quotes refer to the provision by that name.  Subarticles refer to the Standard 
Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal electronically 
(PDF via email), US mail or other delivery service to the appropriate Geotechnical Engineering Unit 
regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

See second page of form for submittal instructions. 

 

4. Electronic copy of submittal is required.  See referenced provision. 
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CRANE SAFETY (6-20-19) 
 
Comply with the manufacturer specifications and limitations applicable to the operation of any 
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 
companies shall comply with the current Occupational Safety and Health Administration (OSHA) 
regulations.  
 
Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 
personnel or equipment must be reported to the Engineer and all applicable items listed below 
must be updated and submitted prior to continuing with crane operations. 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 
responsible for crane safety and lifting operations. The named competent person will 
have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for rigging 
operations.  Qualifications and experience should include, but not be limited to, weight 
calculations, center of gravity determinations, selection and inspection of sling and 
rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 
accessible for review upon request.  

D. Certifications:  Crane operators shall be certified by the National Commission for the 
Certification of Crane Operators (NCCCO) or the National Center for Construction 
Education and Research (NCCER). Other approved nationally accredited programs will 
be considered upon request. In addition, crane operators shall have a current CDL 
medical card. Submit a list of crane operator(s) and include current certification for each 
type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice) and 
medical evaluations for each operator.  
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GROUT FOR STRUCTURES (12-1-17) 

1.0 DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 
dowel holes and recesses for structures.  This provision does not apply to grout placed in 
post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix and 
place grout in accordance with the manufacturer’s recommendations, the applicable sections 
of the Standard Specifications and this provision. 

2.0 MATERIAL REQUIREMENTS 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of 
the Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 
C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive 
strength is achieved. 

3.0 SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 
accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, 
grease and other foreign matter.  Saturate concrete surfaces with clean water and remove 
excess water prior to placing grout. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 
equipment, labor, placement, and any incidentals necessary to complete the work shall be 
considered incidental to the structure item requiring grout. 
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ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND (12-30-15) 
RENOVATION ACTIVITIES 

1.0 INSPECTION FOR ASBESTOS CONTAINING MATERIAL 

Prior to conducting bridge demolition or renovation activities, the Contractor shall 
thoroughly inspect the bridge or affected components for the presence of asbestos containing 
material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys.  The 
inspection must be performed by a N.C. accredited asbestos inspector with experience 
inspecting bridges or other industrial structures. The N.C. accredited asbestos inspector must 
conduct a thorough inspection, identifying all asbestos-containing material as required by the 
Environmental Protection Agency National Emission Standards for Hazardous Air Pollutants 
(NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M. 

The Contractor shall submit an inspection report to the Engineer, which at a minimum must 
include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location 
map, photos of existing structure, the date of inspection and the name, N.C. accreditation 
number, and signature of the N.C. accredited asbestos inspector who performed the 
inspection and completed the report. The cover sheet of the report shall include project 
identification information. Place the following notes on the cover sheet of the report and 
check the appropriate box: 

___ ACM was found              
___ ACM was not found 

2.0 REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 
considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit 
(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health, if 
more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to 
be removed from a structure and this work must be completed by a contractor prequalified 
by NCDOT to perform asbestos abatement.  RACM is defined in 40 CFR, Part 61, Subpart 
M.  Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous 
which does not meet the NESHAP RACM. 

3.0 DEMOLITION NOTIFICATION 

Even if no ACM is found (or if quantities are less than those required for a permit), a 
Demolition Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and 
Asbestos Permit applications require an original signature and must be submitted to the 
HHCU 10 working days prior to beginning demolition activities.  The 10 working day period 
starts based on the post-marked date or date of hand delivery.  Demolition that does not begin 
as originally notified requires submission of a separate revision form HHCU 3768-R to 
HHCU. Reference the North Carolina Administrative Code, Chapter 10A, Subchapter 41C, 
Article .0605 for directives on revision submissions. 
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Contact Information 
Health Hazards Control Unit (HHCU) 
N.C. Department of Health and Human Services 
1912 Mail Service Center 
Raleigh, NC 27699-1912 
Telephone: (919) 707-5950 
Fax: (919) 870-4808 

4.0 SPECIAL CONSIDERATIONS 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP 
requirements must be followed.  For projects involving permitted RACM removals, both the 
applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  
Contact information is as follows: 
 
Buncombe County 
WNC Regional Air Pollution Control Agency 
49 Mt. Carmel Road 
Asheville, NC 28806  
(828) 250-6777 
 
Forsyth County 
Environmental Affairs Department 
537 N. Spruce Street 
Winston-Salem, NC 27101 
(336) 703-2440 
 
Mecklenburg County 
Land Use and Environmental Services Agency 
Mecklenburg Air Quality 
700 N. Tryon Street 
Charlotte, NC 28202 
(704) 336-5430 

5.0 ADDITIONAL INFORMATION 

Additional information may be found on N.C. asbestos rules, regulations, procedures and 
N.C. accredited inspectors, as well as associated forms for demolition notifications and 
asbestos permit applications at the N.C. Asbestos Hazard Management Program website:  

https://epi.dph.ncdhhs.gov/asbestos/ahmp.html 
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6.0 BASIS OF PAYMENT 

Payment for the work required in this provision will be at the lump sum contract unit price 
for “Asbestos Assessment”.  Such payment will be full compensation for all asbestos 
inspections, reports, permitting and notifications. 
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PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 3-21-17) Z-1a 

PERMITS 
 
The Contractor's attention is directed to the following permits, which have been issued to the 
Department of Transportation by the authority granting the permit. 
 
PERMIT AUTHORITY GRANTING THE PERMIT 
Dredge and Fill and/or  
Work in Navigable Waters (404) U. S. Army Corps of Engineers 

Water Quality (401) Division of Environmental Management, DEQ 
State of North Carolina 

Buffer Certification Division of Environmental Management, DEQ 
State of North Carolina 

 
The Contractor shall comply with all applicable permit conditions during construction of this 
project.  Those conditions marked by * are the responsibility of the Department and the Contractor 
has no responsibility in accomplishing those conditions. 
 
Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 
The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2018 Standard 
Specifications and the following: 
 
Should the Contractor propose to utilize construction methods (such as temporary structures or fill 
in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 
permit action is required.  The Contractor shall also be responsible for initiating the request for the 
authorization of such construction method by the permitting agency.  The request shall be 
submitted through the Engineer.  The Contractor shall not utilize the construction method until it 
is approved by the permitting agency.  The request normally takes approximately 60 days to 
process; however, no extensions of time or additional compensation will be granted for delays 
resulting from the Contractor's request for approval of construction methods not specifically 
identified in the permit. 
 
Where construction moratoriums are contained in a permit condition which restricts the 
Contractor's activities to certain times of the year, those moratoriums will apply only to the 
portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 
that activities outside those areas is done in such a manner as to not affect the restricted 
waters, wetlands or buffer zones. 



 STATE OF NORTH CAROLINA 

 DEPARTMENT OF TRANSPORTATION
ROY COOPER J. ERIC BOYETTE

GOVERNOR   SECRETARY 

Mailing Address: 
NC DEPARTMENT OF TRANSPORTATION 
ENVIRONMENTAL ANALYSIS UNIT 
1598 MAIL SERVICE CENTER 
RALEIGH NC 27699-1598 

Telephone: (919) 707-6000 

Customer Service:  1-877-368-4968 

Website: www.ncdot.gov 

Location: 
1000 BIRCH RIDGE DRIVE 

RALEIGH NC 27610 

March 7, 2022 

MEMORANDUM TO: Mr. Wright R. Archer, III, P.E. 
Division 7 Division Engineer 

FROM:  Philip S. Harris, III, P.E., Manager 
Environmental Analysis Unit 

SUBJECT: Environmental Permits for the Replacement of Bridge 112 on NC 87 over 
Reedy Fork Creek in Alamance County, Division 7, WBS No. 45684.1.1, 
TIP: B-5728. 

Please find enclosed the following permits for this project: 

Agency Permit Type Permit Expiration 
US Army Corps of Engineers 
Section 404 Clean Water Act Permit 

Regional General Permit 50 May 25, 2025 

NC Division of Water Resources 
Section 401 Water Quality Certification 

General Certification No. 4135[RGP50] May 25, 2025 

NC Division of Water Resources 
Riparian Buffer Certification 

Jordan Lake Water Supply Riparian 
Buffer Certification 

January 31, 2027 

Please feel free to contact our Unit for any questions. 

ec:  
NCDOT Permit Website (https://xfer.services.ncdot.gov/pdea/PermIssued/) 
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U.S. ARMY CORPS OF ENGINEERS 
WILMINGTON DISTRICT 

Action Id. SAW-2022-00086  County: Alamance  U.S.G.S. Quad: NC-Ossipee 

GENERAL PERMIT (REGIONAL AND NATIONWIDE) VERIFICATION 

Permittee: NC Department of Transportation 
Attn: William Barrett

Address: 1598 Mail Service Center 
Raleigh, NC 27699-1598 

Size (acres) ~18 Nearest Town Ossipee 
Nearest Waterway Reedy Fork Creek River Basin Cape Fear 
USGS HUC 03030002 Coordinates 36.173135, -79.510317 
Location description: The project area for TIP # B-5728 is located at NCDOT Bridge 112 on NC Highway 87 over Reedy Fork 
Creek, in Alamance County, North Carolina. 

Description of projects area and activity: This verification authorizes the discharge of clean fill material associated with 
replacing an existing bridge in place, known as B-5728. The project includes the permanent discharge of fill material into 0.02 
acre of stream channel for interior bridge bents and 66 linear feet (0.01 acre) of stream channel for rip rap bank stabilization, 
and the temporary discharge of fill material into 0.27 acre of stream channel for work causeways and dewatering necessary to 
construct the detour and replacement bridges. 

Applicable Law(s):  Section 404 (Clean Water Act, 33 USC 1344) 

Section 10 (Rivers and Harbors Act, 33 USC 403) 

Authorization: Regional General Permit 50 - NCDOT - Bridges, Road Widenings, and Interchanges 

SEE ATTACHED NWP GENERAL, REGIONAL, AND/OR SPECIAL CONDITIONS 
Your work is authorized by the above referenced permit provided it is accomplished in strict accordance with the attached 
Conditions, your application signed and dated 1/6/2022, and the enclosed plans Wetland and Surface Water Impacts Permit, 
Permit Drawing Sheets 1 through 11. Any violation of the attached conditions or deviation from your submitted plans may 
subject the permittee to a stop work order, a restoration order, a Class I administrative penalty, and/or appropriate legal action.  

This verification will remain valid until the expiration date identified below unless the nationwide and/or regional general permit 
authorization is modified, suspended or revoked.  If, prior to the expiration date identified below, the nationwide and/or regional general 
permit authorization is reissued and/or modified, this verification will remain valid until the expiration date identified below, provided 
it complies with all requirements of the modified nationwide permit.  If the nationwide and/or regional general permit authorization 
expires or is suspended, revoked, or is modified, such that the activity would no longer comply with the terms and conditions of the 
nationwide permit, activities which have commenced (i.e., are under construction) or are under contract to commence in reliance upon 
the nationwide and/or regional general permit, will remain authorized provided the activity is completed within twelve months of the 
date of the nationwide and/or regional general permit’s expiration, modification or revocation, unless discretionary authority has been 
exercised on a case-by-case basis to modify, suspend or revoke the authorization.   

Activities subject to Section 404 (as indicated above) may also require an individual Section 401 Water Quality Certification.  You 
should contact the NC Division of Water Resources (telephone 919-807-6300) to determine Section 401 requirements.      

For activities occurring within the twenty coastal counties subject to regulation under the Coastal Area Management Act (CAMA), prior 
to beginning work you must contact the N.C. Division of Coastal Management. 

This Department of the Army verification does not relieve the permittee of the responsibility to obtain any other required Federal, State 
or local approvals/permits. If there are any questions regarding this verification, any of the conditions of the Permit, or the Corps of 
Engineers regulatory program, please contact David E. Bailey at (919) 554-4884 X 30 or David.E.Bailey2@usace.army.mil. 

Corps Regulatory Official: _____________________________________________________Date: 01/31/2022 

Expiration Date of Verification:  5/25/2025

Date: 2022.01.31 07:41:20 -05'00'
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SAW-2022-00086 
SPECIAL CONDITIONS 

1. The U.S. Fish and Wildlife Service’s (USFWS’s) Programmatic Biological Opinion (PBO) titled,
“NCDOT Program Effects on the Northern Long-eared Bat in Divisions 1-8”, dated November 6,
2020, contains agreed upon conservation measures for the NLEB. As noted in the PBO,
applicability of these conservation measures varies depending on the location of the project. Your
authorization under this Department of the Army permit is conditional upon your compliance
with all applicable agreed upon conservation measures in the PBO, which are incorporated by
reference in this permit. Failure to comply with the applicable these conservation measures would
constitute non-compliance with your Department of the Army permit. The USFWS is the
appropriate authority to determine compliance with the terms and conditions of its PBO, and with
the ESA.

Corps Regulatory Official: ______________   ______ ______ Date: 01/31/2022 

Expiration Date of Verification:  5/25/2025 

The Wilmington District is committed to providing the highest level of support to the public. To help us ensure we continue to do so, 
please complete the Customer Satisfaction Survey located at https://regulatory.ops.usace.army.mil/customer-service-survey/.   

Copy furnished:  
Jerry Parker, NCDOT, P.O. Box 14996, Greensboro, NC. 27415-4996 
Ryan Conchilla, NCDEQ-DWR, 1617 Mail Service Center, Raleigh, NC 27699-1617 

Date: 2022.01.31 
07:40:46 -05'00'
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Action ID Number: SAW-2022-00086    County: Alamance  

Permittee: NC Department of Transportation (Attn: William Barrett) 

Project Name: NCDOT / B5728 / Bridge 112 / NC Highway 87 / Reedy Fork Creek / Alamance County 

Date Verification Issued: 01/31/2022 

Project Manager: David E. Bailey 

Upon completion of the activity authorized by this permit and any mitigation required by the permit, 
sign this certification and return it to the following address: 

US ARMY CORPS OF ENGINEERS 
WILMINGTON DISTRICT 

Attn: David E. Bailey 
Raleigh Regulatory Office 

U.S Army Corps of Engineers
3331 Heritage Trade Drive, Suite 105 
Wake Forest, North Carolina 27587 

or 
David.E.Bailey2@usace.army.mil 

Please note that your permitted activity is subject to a compliance inspection by a U. S. Army Corps of 
Engineers representative.  Failure to comply with any terms or conditions of this authorization may 
result in the Corps suspending, modifying or revoking the authorization and/or issuing a Class I 
administrative penalty, or initiating other appropriate legal action. 

I hereby certify that the work authorized by the above referenced permit has been completed in 
accordance with the terms and condition of the said permit, and required mitigation was completed in 
accordance with the permit conditions. 

 _______________________________________ ______________________ 
 Signature of Permittee Date 
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DEPARTMENT OF THE ARMY 
Wilmington District, Corps of Engineers 

69 Darlington Avenue 
Wilmington, North Carolina 28403-1343 

Regional General Permit No.  SAW-2019-02350 (RGP 50) 
Name of Permittee: North Carolina Department of Transportation 
Effective Date:  May 26, 2020 
Expiration Date:  May 25, 2025 

DEPARTMENT OF THE ARMY 
REGIONAL GENERAL PERMIT 

A regional general permit (RGP) to perform work in or affecting navigable waters of the United 
States and waters of the United States, upon recommendation of the Chief of Engineers, pursuant 
to Section 10 of the Rivers and Harbors Act of March 3, 1899 (33 U.S.C. 403), and Section 404 of 
the Clean Water Act (33 U.S.C. 1344), is hereby issued by authority of the Secretary of the Army 
by the 

District Commander 
U.S. Army Engineer District, Wilmington 
Corps of Engineers 
69 Darlington Avenue 
Wilmington, North Carolina 28403-1343 

TO AUTHORIZE THE DISCHARGE OF DREDGED OR FILL MATERIAL IN WATERS 
OF THE UNITED STATES (U.S.), INCLUDING WETLANDS, ASSOCIATED WITH 
MAINTENANCE, REPAIR, AND CONSTRUCTION PROJECTS CONDUCTED BY THE 
VARIOUS DIVISIONS OF THE NORTH CAROLINA DEPARTMENT OF 
TRANSPORTATION (NCDOT), INCLUDING THE NCDOT DIVISION OF HIGHWAYS, 
RAIL, BICYCLE/PEDESTRIAN, ETC. 

Activities authorized by this RGP: 

a. (1) Road widening, and/or (2) construction, maintenance, and/or repair of bridges. For
bridge projects, work can include the approaches. 

b. (1) Improvement of interchanges or intersections, or (2) construction of interchanges
or intersections over, or on, existing roads. 
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Full descriptions/terms of “a” and “b”: 

a. (1) Road widening, and/or (2) construction, maintenance, and/or repair of
bridges. For bridge projects, work can include the approaches. 

Permanent impacts that result in a loss of waters of the U.S., excluding stream relocation(s), 
must be less than or equal to 500 linear feet (lf) of stream and/or one (1) acre of wetland/open 
water for each single and complete linear project.  

Single and complete linear project. As noted in 33 CFR 330.2(i), for linear projects, the ‘‘single 
and complete project’’ (i.e., single and complete crossing) will apply to each crossing of a separate 
water of the U.S. (i.e., single waterbody) at that location; except that for linear projects crossing a 
single waterbody several times at separate and distant locations, each crossing is considered a 
single and complete project. However, individual channels in a braided stream or river, or 
individual arms of a large, irregularly-shaped wetland or lake, etc., are not separate waterbodies 
and crossing of such features cannot be considered separately. 

Also authorized under “a”: (1) stream relocation(s) and (2) temporary impacts, such as those from 
temporary structures, fills, dewatering, and other work necessary to conduct the activities listed 
under “a”. Stream relocation(s) and temporary impacts will be evaluated independently and are 
not limited to the permanent loss limits of 500 lf of stream and/or 1 acre of wetland/open water 
(i.e., stream relocations and/or temporary impacts do not factor into these limits) for each single 
and complete linear project; however, if the Corps determines that the proposed stream 
relocation(s) and/or temporary impacts are of such magnitude that they cannot be authorized 
under this section (“a”) of RGP 50, even if the permanent losses from road widening, and/or 
construction, maintenance, and repair of bridges do not exceed the impact limits for this section 
(“a”) of RGP 50, an Individual Permit will be required. 

If the Corps determines, on a case-by-case basis, that the concerns for the aquatic environment so 
indicate, he/she may exercise discretionary authority to override this RGP and require an Individual 
Permit.  

b. (1) Improvement of interchanges or intersections, or (2) construction of
interchanges or intersections, over or, on existing roads. 

For activities authorized under “b”, the limits for permanent impacts that result in a loss of waters 
of the U.S. depend on the location of the impacts, as described below: 

• In the coastal plain of North Carolina (both inner coastal plain and outer coastal plain) -
permanent impacts that result in a loss of waters of the U.S., excluding stream relocation(s), must
be less than or equal to 1,000 lf of stream and/or 3 acres of wetland/open water for the entire
interchange or intersection project.

P-7



3 

• All other areas of North Carolina - permanent impacts that result in a loss of waters of the
U.S., excluding stream relocation(s), must be less than or equal to 1,000 lf of stream and/or 2 acres
of wetland/open water for the entire interchange or intersection project.

Coastal plain – See http://saw-reg.usace.army.mil/JD/LRRs_PandT.pdf for Land Resource Areas 
LRRP (inner coastal plain) and LRRT (outer coastal plain). 

When proposed impacts to waters of the U.S. are located both inside AND outside of the coastal 
plain, the Corps will determine, based on the location(s) of proposed impacts to waters of the U.S., 
if a project is a “coastal plain project”. 

Single and complete project. For permitting purposes, each interchange or intersection is 
considered to be one single and complete project. For example, an interchange project cannot 
result in a permanent loss (excluding stream relocation), of (1) greater than 1,000 lf of stream 
and/or 3 acres of wetland/open water in the coastal plain OR (2) greater than 1,000 lf of stream 
and/or 2 acres of wetland/open water in all other areas of North Carolina. 

Approach fills may be considered to be part of an interchange or intersection project if the Corps 
determines that inclusion of these areas meet the terms of this section (“b”) of RGP 50. Early 
coordination with the Corps is encouraged. 

Intersections, regardless of the mode of transportation (e.g., railroad, other roadways, etc.), may 
be at grade or grade separated if the Corps determines that the project would meet the terms of 
this section (“b”) of RGP 50. Early coordination with the Corps is encouraged.

Also authorized under “b”: (1) stream relocation(s) and (2) temporary impacts, such as those 
from temporary structures, fills, dewatering, and other work necessary to conduct the activities 
listed under “b”. Stream relocation(s) and temporary impacts will be evaluated independently and 
are not limited to the permanent loss limits of (1) 1,000 lf of stream and/or 3 acres of 
wetland/open water in the coastal plain OR (2) 1,000 lf of stream and/or 2 acres of wetland/open 
water in all other areas of North Carolina (i.e., stream relocations and/or temporary impacts do 
not factor into these limits) for each interchange or intersection project; however, if the Corps 
determines that the proposed stream relocation(s) and/or temporary impacts are of such 
magnitude that they cannot be authorized under this section (“b”) of RGP 50, even if the 
permanent losses from improvement of interchanges or intersections, or construction of 
interchanges or intersections over, or on, existing roads do not exceed the impact limits for this 
section (“b”) of RGP 50, an Individual Permit will be required. 

If the Corps determines, on a case-by-case basis, that the concerns for the aquatic environment so 
indicate, he/she may exercise discretionary authority to override this RGP and require an Individual 
Permit.  
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1. Special Conditions.

a. The prospective permittee must submit a pre-construction notification (PCN) and
applicable supporting information to the District Engineer and receive written verification 
from the Corps that the proposed work complies with this RGP prior to commencing any 
activity authorized by this RGP. 

b. If the project will not impact a designated “Area of Environmental Concern” (AEC)
in the twenty* (20) counties of North Carolina covered by the North Carolina Coastal Area 
Management Act (CAMA) (“CAMA counties”), a consistency submission is not required. If the 
project will impact a designated AEC and meets the definition of “development”, the 
prospective permittee must obtain the required CAMA permit. Development activities shall not 
commence until a copy of the approved CAMA permit is furnished to the appropriate Corps 
Regulatory Field Office (Wilmington Field Office – 69 Darlington Avenue, Wilmington, NC 
28403 or Washington Field Office – 2407 West 5th Street, Washington, NC 27889). 

*The 20 CAMA counties in North Carolina include Beaufort, Bertie, Brunswick, Camden,
Carteret, Chowan, Craven, Currituck, Dare, Gates, Hertford, Hyde, New Hanover, Onslow,
Pamlico, Pasquotank, Pender, Perquimans, Tyrrell, and Washington.

c. No work shall be authorized by this RGP within the 20* CAMA counties without prior
consultation with the National Oceanic and Atmospheric Administration’s (NOAA) Habitat 
Conservation Division. For each activity reviewed by the Corps where it is determined that the 
activity may affect Essential Fish Habitat (EFH) for federally managed species, an EFH 
Assessment shall be prepared by the prospective permittee and forwarded to the Corps and NOAA 
Fisheries for review and comment prior to authorization of work. 

d. Culverts and pipes. The following conditions [(1)-(8)] apply to the construction of
culverts/pipes, and work on existing culverts/pipes.  

Additionally, if the proposed work would affect an existing culvert/pipe (e.g., culvert/pipe 
extensions), the prospective permittee must include actions (in the PCN) to correct any existing 
deficiencies that are located:  

• At the inlet and/or outlet of the existing culvert/pipe, IF these deficiencies are/were caused
by the existing culvert/pipe, or

• Near the inlet or outlet of the existing culvert/pipe, IF these deficiencies are/were caused by
the existing culvert/pipe.
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These deficiencies may include, but are not limited to, stream over-widening, bank erosion, 
streambed scour, perched culvert/pipes, and inadequate water depth in culvert(s). Also note if the 
proposed work would address the existing deficiency or eliminate it – e.g., bank erosion on left 
bank, but the culvert extension will be placed in this eroded area.  If the prospective permittee is 
unable to correct the deficiencies caused by the existing culvert/pipe, they must document the 
reasons in the PCN for Corps consideration.    

(1) No activity may result in substantial, permanent disruption of the movement
of those species of aquatic life indigenous to the waterbody, including those species that 
normally migrate through the area. Measures will be included that will promote the safe 
passage of fish and other aquatic organisms.  

(2) The dimension, pattern, and profile of the stream above and below a
culvert/pipe shall not be modified by widening the stream channel or by reducing the depth of 
the stream in connection with the construction activity. It is acceptable to use rock vanes at 
culvert/pipe outlets to ensure, enhance, or maintain aquatic passage. Pre-formed scour holes are 
acceptable when designed for velocity reduction. The width, height, and gradient of a proposed 
opening shall be such as to pass the average historical low flow and spring flow without 
adversely altering flow velocity. Spring flow will be determined from gauge data, if available. 
In the absence of such data, bankfull flow will be used as a comparable level.  

(3) Burial/depth specifications: If the project is located within any of the 20*
CAMA counties, culvert/pipe inverts will be buried at least one foot below normal bed 
elevation when they are placed within the Public Trust AEC and/or the Estuarine Waters AEC 
as designated by CAMA. If the project is located outside of the 20* CAMA counties, 
culvert/pipe inverts will be buried at least one foot below the bed of the stream for 
culverts/pipes that are greater than 48 inches in diameter. Culverts/pipes that are 48 inches in 
diameter or less shall be buried or placed on the stream bed as practicable and appropriate to 
maintain aquatic passage, to include passage during drought or low flow conditions. Every 
effort shall be made to maintain the existing channel slope. A waiver from the burial/depth 
specifications in this condition may be requested in writing. The prospective permittee is 
encouraged to request agency input about waiver requests as early as possible, and prior to 
submitting the PCN for a specific project; this will allow the agencies time to conduct a site visit, 
if necessary, and will prevent time delays and potential project revisions for the prospective 
permittee. The waiver will only be issued by the Corps if it can be demonstrated that the 
impacts of complying with burial requirements would result in more adverse impacts to the 
aquatic environment. 

(4) Appropriate actions to prevent destabilization of the channel and head cutting
upstream shall be incorporated in the design and placement of culverts/pipes. 

(5) Culverts/pipes placed within riparian and/or riverine wetlands must be
installed in a manner that does not restrict the flow and circulation patterns of waters of the 
U.S. Culverts/pipes placed across wetland fills purely for the purposes of equalizing surface 
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water do not have to be buried, but must be of adequate size and/or number to ensure 
unrestricted transmission of water. 

(6) Bankfull flows (or less) shall be accommodated through maintenance of the
existing bankfull channel cross sectional area in no more than one culvert/pipe or culvert/pipe 
barrel. Additional culverts/pipes or barrels at such crossings shall be allowed only to receive 
flows exceeding the bankfull flow. A waiver from this condition may be requested in writing; 
this request must be specific as to the reason(s) for the request. The waiver will be issued if it 
can be demonstrated that it is not practicable to comply with this condition. 

(7) Where adjacent floodplain is available, flows exceeding bankfull will be
accommodated by installing culverts/pipes at the floodplain elevation. When multiple 
culverts/pipes are used, baseflow must be maintained at the appropriate width and depth by the 
construction of floodplain benches, sills, and/or construction methods to ensure that the 
overflow culvert(s)/pipe(s) is elevated above the baseflow culvert(s)/pipe(s). 

(8) The width of the baseflow culvert/pipe shall be comparable to the width of the
bankfull width of the stream channel. If the width of the baseflow culvert/pipe is wider than the 
stream channel, the culvert/pipe shall include baffles, benches and/or sills to maintain the width 
of the stream channel. A waiver from this condition may be requested in writing; this request 
must be specific as to the reason(s) for the request. The waiver will be issued if it can be 
demonstrated that it is not practicable or necessary to include baffles, benches or sills. 

See the remaining special conditions for additional information about culverts/pipes in specific 
areas. 

e. Discharges into waters of the U.S. designated by either the North Carolina Division of
Marine Fisheries (NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as 
anadromous fish spawning areas are prohibited during the period between February 15th and June 
30th, without prior written approval from the Corps and the appropriate wildlife agencies 
(NCDMF, NCWRC, and/or the National Marine Fisheries Service (NMFS)). Discharges into 
waters of the U.S. designated by NCWRC as primary nursery areas in inland waters are prohibited 
during the period between February 15th and September 30th, without prior written approval from 
the Corps and the appropriate wildlife agencies. Discharges into waters of the U.S. designated by 
NCDMF as primary nursery areas shall be coordinated with NCDMF prior to being authorized by 
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this RGP. Coordination with NCDMF may result in a required construction moratorium during 
periods of significant biological productivity or critical life stages. 

The prospective permittee should contact: 

NC Division of Marine Fisheries North Carolina Wildlife Resources Commission 
3441 Arendell Street Habitat Conservation Division 
Morehead City, NC 28557 1721 Mail Service Center 
Telephone 252-726-7021 Raleigh, NC 27699-1721 
or 800-682-2632 Telephone (919) 707-0220 

f. This permit does not authorize the use of culverts in areas designated as anadromous
fish spawning areas by the NCDMF or the NCWRC. 

g. No in-water work shall be conducted in Waters of the U.S. designated as Atlantic
sturgeon critical habitat during the periods between February 1st and June 30th. No in-water work 
shall be conducted in Waters of the U.S. in the Roanoke River designated as Atlantic sturgeon 
critical habitat during the periods between February 1st and June 30th, and between August 1st to 
October 31st, without prior written approval from NMFS. 

h. Before discharging dredged or fill material into waters of the U.S. in designated trout
watersheds in North Carolina, the PCN will be sent to the NCWRC and the Corps concurrently. 
See https://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Trout.aspx for the designated trout watersheds. The PCN shall summarize 
alternatives to conducting work in waters of the U.S. in trout watersheds that were considered 
during the planning process and detail why alternatives were or were not selected. For proposals 
where (1) a bridge in a trout stream will be replaced with a culvert, or (2) a culvert will be placed 
in a trout stream, the PCN must also include a compensatory mitigation plan for all loss of stream 
bed, and details of any on-site evaluations that were conducted to determine that installation of a 
culvert will not adversely affect passage of fish or other aquatic biota at the project site. The 
evaluation information must include factors such as the proposed slope of the culvert and 
determinations of how the slope will be expected to allow or impede passage, the necessity of 
baffles and/or sills to ensure passage, design considerations to ensure that expected baseflow will 
be maintained for passage and that post-construction velocities will not prevent passage, site 
conditions that will or will not allow proper burial of the culvert, existing structures (e.g., perched 
culverts, waterfalls, etc.) and/or stream patterns up and downstream of the culvert site that could 
affect passage and bank stability, and any other considerations regarding passage. The level of 
detail for this information shall be based on site conditions (i.e., culverts on a slope over 3% will 
most likely require more information than culverts on a slope that is less than 1%, etc.). Also, in 
order to evaluate potential impacts, the prospective permittee will describe bedforms that will be 
impacted by the proposed culvert – e.g., pools, glides, riffles, etc. The NCWRC will respond to 
both the prospective permittee and the Corps. 
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i. For all activities authorized by this RGP that involve the use of riprap material for
bank stabilization, the following measures shall be applied: 

(1) Where bank stabilization is conducted as part of an activity, natural design,
bioengineering, and/or geoengineering methods that incorporate natural durable materials, 
native seed mixes, and native plants and shrubs are to be utilized, as appropriate to site 
conditions, to the maximum extent practicable. 

(2) Filter cloth must be placed underneath the riprap as an additional requirement
of its use in North Carolina waters; however, the prospective permittee may request a waiver 
from this requirement. The waiver request must be in writing. The Corps will only issue a 
waiver if the prospective permittee demonstrates that the impacts of complying with this 
requirement would result in greater adverse impacts to the aquatic environment. Note that filter 
fabric is not required if the riprap will be pushed or “keyed” into the bank of the waterbody.  

(3) The placement of riprap shall be limited to the areas depicted on submitted
work plan drawings. 

(4) Riprap shall not be placed in a manner that prevents or impedes fish passage.

(5) Riprap shall be clean and free from loose dirt or any pollutant except in trace
quantities that will not have an adverse environmental effect. 

(6) Riprap shall be of a size sufficient to prevent its movement from the
authorized alignment by natural forces under normal conditions. 

(7) Riprap material shall consist of clean rock or masonry material such as, but
not limited to, granite, marl, or broken concrete. 

j. Discharges of dredged or fill material into waters of the U.S., including wetlands, must be
minimized or avoided to the maximum extent practicable.  

k. Generally, off-site detours are preferred to avoid and minimize impacts to the human
and natural environment; however, if an off-site detour is considered impracticable, then an on-
site detour may be considered as a necessary component of the actions authorized by this RGP. 
Impacts from the detour may be considered temporary and may not require compensatory 
mitigation if the impacted area is restored to pre-construction elevations and contours after 
construction is complete. The permittee shall also restore natural hydrology and stream corridors 
(if applicable), and reestablish native vegetation/riparian corridors. If the construction of a detour 
(on-site or off-site) includes standard undercutting methods, removal of all material and 
backfilling with suitable material is required. See special condition “s” for additional information.  

l. All activities authorized by this RGP shall, to the maximum extent practicable, be
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conducted "in the dry", with barriers installed between work areas and aquatic habitat to protect 
that habitat from sediment, concrete, and other pollutants. Where concrete is utilized, measures 
will be taken to prevent live or fresh concrete, including bags of uncured concrete, from coming 
into contact with waters of the U.S. until the concrete has set and cured. All water in the work 
area that has been in contact with concrete shall only be returned to waters of the U.S. when it no 
longer poses a threat to aquatic organisms (concrete is set and cured). 

m. In cases where new alignment approaches are to be constructed and the existing
approach fill in waters of the U.S. is to be abandoned and no longer maintained as a roadway, the 
abandoned fill shall be removed and the area will be restored to pre-construction elevations and 
contours. The permittee shall also restore natural hydrology and stream corridors (if applicable), 
and reestablish native vegetation/riparian corridors, to the extent practicable. This activity may 
qualify as compensatory mitigation credit for the project and will be assessed on a case-by-case 
basis in accordance with Special Conditions “q” and “r” in this document. Any proposed on-site 
wetland restoration area must be void of utility conflicts and/or utility maintenance areas. A 
restoration plan detailing this activity will be required with the submittal of the PCN. 

n. To the maximum extent practicable, the pre-construction course, condition, capacity,
and location of open waters must be maintained for each activity, including stream 
channelization and storm water management activities, except as provided below. The activity 
must be constructed to withstand expected high flows. The activity must not restrict or impede 
the passage of normal or high flows, unless the primary purpose of the activity is to impound 
water or manage high flows. The activity may alter the pre-construction course, condition, 
capacity, and location of open waters if it benefits the aquatic environment (e.g., stream 
restoration or relocation activities). 

o. The project must be implemented and/or conducted so that all reasonable and
practicable measures to ensure that equipment, structures, fill pads, and work associated with the 
project do not adversely affect upstream and/or downstream reaches. Adverse effects include, but 
are not limited to, channel instability, scour, flooding, and/or shoreline/streambank erosion. 
During construction, the permittee shall routinely monitor for these effects, cease all work if/when 
detected, take initial corrective measures to correct actively eroding areas, and notify the Corps 
immediately. Permanent corrective measures may require additional authorization from the Corps. 

p. All PCNs will describe sedimentation and erosion control structures and measures
proposed for placement in waters of the U.S. To the maximum extent practicable, structures and 
measures will be depicted on maps, surveys or drawings showing location and impacts to 
jurisdictional wetlands and streams. In addition, appropriate soil and erosion control measures 
must be established and maintained during construction. All fills, temporary and permanent, must 
be adequately stabilized at the earliest practicable date to prevent erosion of fill material into 
adjacent waters or wetlands. 
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q. Compensatory mitigation will be required for permanent impacts resulting in a loss of
waters of the U.S. due to culvert/pipe installation and other similar activities. Mitigation may be 
required for stream relocation projects (see Special Condition “r” below). When compensatory 
mitigation is required, the prospective permittee will attach a proposed mitigation plan to the 
PCN. Compensatory mitigation proposals will be written in accordance with currently approved 
Wilmington District guidance and Corps mitigation regulations, unless the purchase of mitigation 
credits from an approved mitigation bank or the North Carolina Division of Mitigation Services 
(NCDMS) is proposed to address all compensatory mitigation requirements. The Corps Project 
Manager will make the final determination concerning the appropriate amount and type of 
mitigation. 

r. Stream Relocations (non-tidal only) - for the purposes of permitting, stream relocations
are considered a loss of waters of the U.S. Depending on the condition and location of (1) the 
existing stream, and (2) the relocated channel, stream relocation(s) may provide a functional uplift. 
The Corps will determine if an uplift is possible based on the information submitted with the PCN. 
If the anticipated uplift(s) occurs, it may offset, either partially or fully, the loss associated with a 
stream relocation(s) - (i.e., due to the uplift, either no compensatory mitigation would be required 
for the stream relocation itself, or compensatory mitigation would be required at a reduced ratio). 

Because the amount of potential uplift is dependent upon the condition (or quality) of the 
channel to be relocated, there is no pre-determined amount of uplift needed to satisfy the 
requirements for a successful relocation project. After performing the evaluation(s) noted in this 
document, the prospective permittee will propose a certain amount of uplift potential and the Corps 
project manager will make the final determination. Baseline conditions and subsequent monitoring 
must show that the relocated channel is providing/will provide aquatic function at, or above, the 
level provided by the baseline (pre-project) condition. If the required uplift is not achieved, the 
work will not be in compliance with this special condition of RGP 50 and remediation will be 
required through repair (and continued monitoring), or by the permittee providing compensatory 
mitigation (e.g., mitigation credit through an approved bank, mitigation credit through NCDMS, 
etc.).  

Compensatory mitigation, in addition to the stream relocation activity, may be required if 
the Corps determines that (a) no uplift in stream function is achievable, (b) the proposed uplift in 
stream function is not sufficient, by itself, (c) the risks associated with achieving potential uplifts in 
stream function are excessive, and/or (d) the time period for achieving the potential 
uplifts/functional success is too great.  

On-site compensatory mitigation is not the same as stream relocation. While stream 
relocation simply moves a stream to a nearby, geographically similar area, it does not generate 
mitigation credits. If NCDOT proposes to generate compensatory mitigation on a project site, 
NCDOT must submit a mitigation plan that complies with 33 CFR 332.4.   
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The prospective permittee is required to submit the following information for any 
proposed project that involves stream relocation, regardless of the size/length of the stream 
relocation (note that 1-5 below only apply to stream relocations and not to compensatory 
mitigation): 

(1) A statement detailing why relocating the stream is unavoidable. In order to ensure that
this action is separate from a compensatory mitigation project, the need for the fill must
be related to road/interchange/intersection construction or improvement, and the project
must meet the requirements set forth in the full descriptions/terms of “a” and “b” on
pages 2 and 3 of this permit.

(2) An evaluation of effects on the relocated stream and buffer from utilities, or potential
for impact from utility placement in the future.

(3) An evaluation of the baseline condition of the stream to be relocated. In order to
demonstrate a potential uplift, the prospective permittee must provide the baseline (pre-
impact) condition of the stream that is proposed for relocation. The prospective
permittee will document the baseline condition of the stream by using the Corps’
(Wilmington District’s) current functional assessment method - e.g., the North Carolina
Stream Assessment Method (NCSAM). The functional assessment must be used to
identify specific areas where an uplift would reasonably be expected to occur, and also
show important baseline functions that will remain after the relocation.

(4) An evaluation of the potential uplifts to stream function for the relocated channel. The
amount of detail required in the plan will be commensurate with the functional capacity
of the original stream and proposed uplift(s). Low functional capacity will warrant less
monitoring and less detail in the plan in order to ensure that the relocated channel
provides the same, or better/increased, suite of aquatic functions as the existing channel.

(5) A proposed monitoring plan for the relocated channel (and buffer, if applicable), will be
prepared in accordance with current District guidance. The level of detail needed in the
plan will be directly related to the quality of baseline functions and the anticipated
uplift, therefore it is recommended that a pre-application discussion occur with the
Corps Project Manager as early as possible. For example, if the risk for achieving the
anticipated functional uplift is moderate or low, or if there is a low amount of proposed
uplift, less information and monitoring will be required in the proposed relocation plan;
similar to the requirements found in the "2003 Stream Mitigation Guidelines". If the
risk for uplift is higher, or if there is a high amount of proposed uplift, additional
monitoring and information will be required, trending toward the prescriptions found in
the most recent Wilmington District Compensatory Mitigation Guidance – e.g., the
2016 Wilmington District Stream and Wetland Compensatory Mitigation Update. All
monitoring will be for at least 5 years unless the Corps project manager determines that
(a) a specific project requires less than 5 years due to site conditions or limited
risk/uplift potential, and/or complexity (or simplicity) of the existing channel and/or the
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relocation work, or (b) the Corps project manager determines (during the monitoring 
period) that the 5 years of monitoring may be reduced (or that no further monitoring is 
required) based on monitoring information received once the stream relocation has been 
completed.   

s. Upon completion of any work authorized by this RGP, all temporary fills (to include
culverts, pipes, causeways, etc.) will be completely removed from waters of the U.S. and the 
areas will be restored to pre-construction elevations and contours. The permittee shall also 
restore natural hydrology and stream corridors (if applicable), and reestablish native 
vegetation/riparian corridors. This work will be completed within 60 days of completion of 
project construction. If this timeframe occurs while a required moratorium of this permit is in 
effect, the temporary fill shall be removed in its entirety within 60 days of the moratorium end 
date. If vegetation cannot be planted due to the time of the year, all disturbed areas will be 
seeded with a native mix appropriate for the impacted area, and vegetation will be planted 
during the next appropriate time frame. A native seed mix may contain non-invasive small grain 
annuals (e.g. millet and rye grain) to ensure adequate cover while native vegetation becomes 
established. The PCN must include a restoration plan showing how all temporary fills and 
structures will be removed and how the area will be restored to pre-project elevations and 
contours. 

t. Once the authorized work in waters of the U.S. is complete, the permittee shall sign and
return the compliance certificate that is attached to the RGP verification letter. 

u. The District Engineer will consider any comments from Federal and/or State agencies
concerning the proposed activity's compliance with the terms and conditions of this RGP. 

v. The Corps may place additional special conditions, limitations, or restrictions on any
verification of the use of RGP 50 on a project-by-project basis. 

2. General Conditions.

a. Except as authorized by this RGP or any Corps approved modification to this RGP, no
excavation, fill or mechanized land-clearing activities shall take place within waters or wetlands, 
at any time during construction or maintenance of the project. This permit does not authorize 
temporary placement or double handling of excavated or fill material within waters or wetlands 
outside the permitted area. This prohibition applies to all borrow and fill activities connected 
with the project. 

b. Authorization under this RGP does not obviate the need to obtain other federal, state,
or local authorizations. 

c. All work authorized by this RGP must comply with the terms and conditions of the
applicable CWA Section 401 Water Quality Certification for this RGP issued by the North 
Carolina Division of Water Resources (NCDWR). 
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d. The permittee shall employ all sedimentation and erosion control measures necessary
to prevent an increase in sedimentation or turbidity within waters and wetlands outside of the 
permit area. This shall include, but is not limited to, the immediate installation of silt fencing or 
similar appropriate devices around all areas subject to soil disturbance or the movement of 
earthen fill, and the immediate stabilization of all disturbed areas. Additionally, the project must 
remain in full compliance with all aspects of the Sedimentation Pollution Control Act of 1973 
(North Carolina General Statutes Chapter 113A Article 4). 

e. The activities authorized by this RGP must not interfere with the public’s right to free
navigation on all navigable waters of the U.S. No attempt will be made by the permittee to 
prevent the full and free use by the public of all navigable waters at, or adjacent to, the authorized 
work for a reason other than safety. 

f. The permittee understands and agrees that if future operations by the U.S. require the
removal, relocation, or other alteration, of the structure or work herein authorized, or if, in the 
opinion of the Secretary of the Army or his authorized representative, said structure or work shall 
cause unreasonable obstruction to the free navigation of the navigable waters, the permittee will be 
required, upon due notice from the Corps, to remove, relocate, or alter the structural work or 
obstructions caused thereby, without expense to the U.S. No claim shall be made against the U.S. 
on account of any such removal or alteration. 

g. The permittee, upon receipt of a notice of revocation of this RGP for the verified
individual activity, may apply for an individual permit, or will, without expense to the U.S. and 
in such time and manner as the Secretary of the Army or his/her authorized representative may 
direct, restore the affected water of the U.S. to its former conditions. 

h. This RGP does not authorize any activity that would conflict with a federal project’s
congressionally authorized purposes, established limitations or restrictions, or limit an agency’s 
ability to conduct necessary operation and maintenance functions. Per Section 14 of the Rivers 
and Harbors Act of 1899, as amended (33 U.S.C. 408), no project that has the potential to take 
possession of or make use of for any purpose, or build upon, alter, deface, destroy, move, injure, 
or obstruct a federally constructed work or project, including, but not limited to, levees, dams, 
jetties, navigation channels, borrow areas, dredged material disposal sites, flood control 
projects, etc., shall be permitted unless the project has been reviewed and approved by the 
appropriate Corps approval authority. Permittees shall not begin the activity authorized by this 
RGP until notified by the Corps that the activity may proceed. 

i. The permittee shall obtain a Consent to Cross Government Easement from the
appropriate Corps District’s Land Use Coordinator prior to any crossing of a Corps easement 
and/or prior to commencing construction of any structures, authorized dredging, or other work 
within the right-of-way of, or in proximity to, a federally designated disposal area.  
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j. The permittee will allow the Wilmington District Engineer or his/her representative
to inspect the authorized activity at any time deemed necessary to ensure that the activity is 
being performed or maintained in strict accordance with the Special and General Conditions of 
this permit. 

k. This RGP does not grant any property rights or exclusive privileges.

l. This RGP does not authorize any injury to the property or rights of others.

m. This RGP does not authorize the interference with any existing or proposed federal
project. 

n. In issuing this permit, the Federal Government does not assume any liability for the
following: 

(1) Damages to the permitted project or uses thereof as a result of other permitted
or unpermitted activities or from natural causes. 

(2) Damages to the permitted project or uses thereof as a result of current or
future activities undertaken by or on behalf of the U.S. in the public interest. 

(3) Damages to persons, property, or to other permitted or unpermitted activities
or structures caused by the activity authorized by this permit. 

(4) Design or construction deficiencies associated with the permitted work.

(5) Damage claims associated with any future modification, suspension, or
revocation of this permit. 

o. Authorization provided by this RGP may be modified, suspended or revoked in whole,
or in part, if the Wilmington District Engineer, acting for the Secretary of the Army, determines 
that such action would be in the best public interest. The term of this RGP shall be five (5) years 
unless subject to modification, suspension, or revocation. Any modification, suspension, or 
revocation of this authorization will not be the basis for any claim for damages against the U.S. 
Government. 

p. No activity may occur in a component of the National Wild and Scenic Rivers System,
or in a river officially designated by Congress as a “study river” for possible inclusion in the 
system while the river is in an official study status, unless the appropriate Federal agency with 
direct management responsibility for such river, has determined in writing that the proposed 
activity will not adversely affect the Wild and Scenic designation or study status. Information on 
Wild and Scenic Rivers may be obtained from the appropriate Federal land management agency 
responsible for the designated Wild and Scenic River or “study river” (e.g., National Park Service, 
U.S. Forest Service, etc.). 
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q. Endangered Species.
(1) No activity is authorized under this RGP which is likely to directly or indirectly

jeopardize the continued existence of a threatened or endangered species or a species proposed for 
such designation, as identified under the Federal Endangered Species Act (ESA), or which will 
directly or indirectly destroy or adversely modify the critical habitat of such species. No activity is 
authorized under this RGP which “may affect” a listed species or critical habitat, unless Section 7 
consultation addressing the effects of the proposed activity has been completed. 

(2) Federal agencies should follow their own procedures for complying with the
requirements of the ESA. Federal prospective permittees (and when FHWA is the lead federal 
agency) must provide the District Engineer with the appropriate documentation to demonstrate 
compliance with those requirements. The District Engineer will review the documentation and 
determine whether it is sufficient to address ESA compliance for the RGP activity, or whether 
additional ESA consultation is necessary. 

(3) Non-federal prospective permittees - for activities that might affect federally-
listed endangered or threatened species or designated critical habitat, the PCN must include the 
name(s) of the endangered or threatened species that might be affected by the proposed work or 
that utilize the designated critical habitat that might be affected by the proposed work. The 
District Engineer will determine whether the proposed activity “may affect” or will have “no 
effect” to listed species and designated critical habitat. In cases where the non-federal 
prospective permittee has identified listed species or critical habitat that might be affected or is 
in the vicinity of the project, and has so notified the Corps, the prospective permittee shall not 
begin work until the Corps has provided notification that the proposed activities will have “no 
effect” on listed species or critical habitat, or until Section 7 consultation has been completed.  

(4) As a result of formal or informal consultation with the U.S. Fish and
Wildlife Service (USFWS) or NMFS, the District Engineer may add species-specific 
endangered species conditions to the RGP verification letter for a project. 

(5) Authorization of an activity by a RGP does not authorize the “take” of a
threatened or endangered species as defined under the ESA. In the absence of separate 
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take” 
provisions, etc.) from the USFWS or the NMFS, the ESA prohibits any person subject to the 
jurisdiction of the U.S. to take a listed species, where "take" means to harass, harm, pursue, hunt, 
shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such conduct. The word 
“harm” in the definition of “take'' means an act which actually kills or injures wildlife. Such an 
act may include significant habitat modification or degradation where it actually kills or injures 
wildlife by significantly impairing essential behavioral patterns, including breeding, feeding or 
sheltering. 
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(6) Information on the location of threatened and endangered species and their
critical habitat can be obtained directly from the offices of the USFWS in North Carolina at the 
addresses provided below, or from the USFWS and NMFS via their world wide web pages at 
http://www.fws.gov/ or http://www.fws.gov/ipac and http://www.noaa.gov/fisheries.html 
respectively. 

USFWS offices in North Carolina: 

The Asheville USFWS Office covers all NC counties west of, and including, Anson, Stanly, 
Davidson, Forsyth and Stokes Counties. 

US Fish and Wildlife Service 
Asheville Field Office 
160 Zillicoa Street 
Asheville, NC  28801 
Telephone: (828) 258-3939 

The Raleigh USFWS Office covers all NC counties east of, and including, Richmond, 
Montgomery, Randolph, Guilford, and Rockingham Counties. 

US Fish and Wildlife Service 
Raleigh Field Office 
Post Office Box 33726 
Raleigh, NC  27636-3726 
Telephone: (919) 856-4520 

r. The Wilmington District, USFWS, NCDOT, and the FHWA have conducted
programmatic Section 7(a)(2) consultation for a number of federally listed species and habitat, and 
programmatic consultation concerning other federally listed species and/or habitat may occur in the 
future. The result of completed programmatic consultation is a Programmatic Biological Opinion 
(PBO) issued by the USFWS. These PBOs contain mandatory terms and conditions to implement 
the reasonable and prudent measures that are associated with “incidental take” of whichever 
species or critical habitat is covered by a specific PBO. Authorization under RGP 50 is conditional 
upon the permittee’s compliance with all the mandatory terms and conditions associated with 
incidental take of the applicable PBO (or PBOs), which are incorporated by reference in RGP 50. 
Failure to comply with the terms and conditions associated with incidental take of an applicable 
PBO, where a take of the federally listed species occurs, would constitute an unauthorized take by 
the permittee, and would also constitute permittee non-compliance with the authorization under 
RGP 50. If the terms and conditions of a specific PBO (or PBOs) apply to a project, the Corps will 
include this/these requirements in any RGP 50 verification that may be issued for a project. The 
USFWS is the appropriate authority to determine compliance with the terms and conditions of its 
PBO, and with the ESA. 
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s. Northern long-eared bat (NLEB) (Myotis septentrionalis). Standard Local Operating
Procedures for Endangered Species (SLOPES) for the NLEB have been approved by the Corps and 
the U.S. Fish and Wildlife Service. See http://www.saw.usace.army.mil/Missions/Regulatory-
Permit-Program/Agency-Coordination/ESA/ . This SLOPES details how the Corps will make 
determinations of effect to the NLEB when the Corps is the lead federal agency for an NCDOT 
project that is located in the western 41 counties of North Carolina. This SLOPES does not address 
NCDOT projects (either federal or state funded) in the eastern 59 counties in North Carolina. Note 
that if another federal agency is the lead federal agency for a project in the western 41 counties, 
procedures for satisfying the requirements of Section 7(a)(2) of the ESA will be dictated by that 
agency and will not be applicable for consideration under the SLOPES; however, information that 
demonstrates the lead federal agency’s (if other than the Corps) compliance with Section 7(a)(2) / 
4(d) Rule for the NLEB, will be required in the PCN. Note that at the time of issuance of RGP 50, 
the federal listing status of the NLEB as “Threatened” is being litigated at the National level. If, as 
a result of litigation, the NLEB is federally listed as “Endangered”, this general condition (“s”) will 
no longer be applicable because the 4(d) Rule, and this NLEB SLOPES, will no longer apply/be 
valid. 

t. For proposed activities the sixteen (16) counties listed below, prospective permittees
must provide a copy of the PCN to the USFWS, 160 Zillicoa Street, Asheville, North Carolina 
28801. This PCN must be sent concurrently to the USFWS and the Corps Project Manager for 
that specific county. 

The 16 counties with tributaries that drain to designated critical habitat that require notification 
to the Asheville USFWS are: Avery, Cherokee, Forsyth, Graham, Haywood, Henderson, 
Jackson, Macon Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union and 
Yancey. 

u. If the permittee discovers or observes any live, damaged, injured or dead individual of
an endangered or threatened species during construction, the permittee shall immediately notify the 
Wilmington District Engineer so that required coordination can be initiated with the U.S. Fish and 
Wildlife Service and/or National Marine Fisheries Service.   

v. Historic Properties.

(1) In cases where the District Engineer determines that the activity may have the
potential to cause effects to properties listed, or eligible for listing, in the National Register of 
Historic Places (NRHP), the activity is not authorized, until the requirements of Section 106 of 
the National Historic Preservation Act (NHPA) have been satisfied. 

(2) Federal prospective permittees (or when FHWA is the lead federal agency)
should follow their own procedures for complying with the requirements of Section 106 of the 
NHPA. Federal prospective permittees must provide the District Engineer with the appropriate 
documentation to demonstrate compliance with those requirements; this includes copies of 
correspondence sent to all interested, federally recognized tribes and a summary statement about 
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tribal consultation efforts or, if the Corps enters into a Programmatic Agreement (PA) with the 
FHWA/NCDOT, documentation that the FHWA/NCDOT has complied with PA requirements. 
The District Engineer will review the documentation and determine whether it is sufficient to 
address Section 106 compliance for this RGP activity, or whether additional Section 106 
consultation is necessary.  

(3) Non-federal prospective permittees - the PCN must state which historic
properties may be affected by the proposed work or include a vicinity map indicating the 
location of the historic properties or the potential for the presence of historic properties. 
Assistance regarding information on the location of or potential for the presence of historic 
resources can be sought from the State Historic Preservation Officer (SHPO) and/or Tribal 
Historic Preservation Officer (THPO), as appropriate, and the NRHP (see 33 CFR 330.4(g)). 
When reviewing PCNs, the District Engineer will comply with the current procedures for 
addressing the requirements of Section 106 of the NHPA. The District Engineer shall make a 
reasonable and good faith effort to carry out appropriate identification efforts, which may 
include background research, consultation, oral history interviews, sample field investigation, 
and field survey. Based on the information submitted and these efforts, the District Engineer 
shall determine whether the proposed activity has the potential to cause an effect on the historic 
properties.  

(4) Section 106 consultation is not required when the Corps determines that the
activity does not have the potential to cause effects on historic properties (see 36 CFR 
§800.3(a)).

(5) Section 110k of the NHPA (16 U.S.C. 470h-2(k)) prevents the Corps from
granting a permit or other assistance to a prospective permittee who, with intent to avoid the 
requirements of Section 106 of the NHPA, has intentionally significantly adversely affected a 
historic property to which the permit will relate, or having legal power to prevent it, allowed such 
significant adverse effect to occur, unless the Corps, after consultation with the Advisory Council 
on Historic Preservation (ACHP), determines that circumstances justify granting such assistance 
despite the adverse effect created or permitted by the prospective permittee. If circumstances 
justify granting the assistance, the Corps is required to notify the ACHP and provide 
documentation specifying the circumstances, the degree of damage to the integrity of any historic 
properties affected, and proposed mitigation. This documentation must include any views obtained 
from the prospective permittee, SHPO/THPO, appropriate Indian tribes if the undertaking occurs 
on or affects historic properties on tribal lands or affects properties of interest to those tribes, and 
other parties known to have a legitimate interest in the impacts to the permitted activity on historic 
properties. 

w. If you discover any previously unknown historic or archeological remains while
accomplishing the activity authorized by this general permit, you must immediately notify this 
office of what you have found. We will initiate the Federal and state coordination required to 
determine if the remains warrant a recovery effort or if the site is eligible for listing in the National 
Register of Historic Places. 
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x. Permittees are advised that development activities in or near a floodway may be subject
to the National Flood Insurance Program that prohibits any development, including fill, within a 
floodway that results in any increase in base flood elevations. This general permit does not 
authorize any activity prohibited by the National Flood Insurance Program. 

y. The permittee must install and maintain, at his/her expense, any signal lights and signals
prescribed by the U.S. Coast Guard, through regulations or otherwise, on authorized facilities. For 
further information, the permittee should contact Coast Guard Sector North Carolina at (910) 772-
2191 or email Coast Guard Fifth District at cgd5waterways@uscg.mil.  

z. The permittee must maintain any structure or work authorized by this general permit in
good condition and in conformance with the terms and conditions of this general permit. The 
permittee is not relieved of this requirement if the permittee abandons the structure or 
work. Transfer in fee simple of the work authorized by this general permit will automatically 
transfer this general permit to the property's new owner, with all of the rights and responsibilities 
enumerated herein. The permittee must inform any subsequent owner of all activities undertaken 
under the authority of this general permit and provide the subsequent owner with a copy of the 
terms and conditions of this general permit. 

  aa.  At his or her sole discretion, any time during the processing cycle, the Wilmington 
District Engineer may determine that this general permit will not be applicable to a specific 
proposal. In such case, the procedures for processing an individual permit in accordance with 33 
CFR 325 will be available. 

 bb.  Except as authorized by this general permit or any Corps approved modification to 
this general permit, all fill material placed in waters or wetlands shall be generated from an upland 
source and will be clean and free of any pollutants except in trace quantities. Metal products, 
organic materials (including debris from land clearing activities), or unsightly debris will not be 
used. 

cc. Except as authorized by this general permit or any Corps approved modification to this
general permit, all excavated material will be disposed of in approved upland disposal areas. 

dd. Activities which have commenced (i.e., are under construction) or are under contract
to commence in reliance upon this general permit will remain authorized provided the activity is 
completed within twelve months of the date of the general permit's expiration, modification, or 
revocation. Activities completed under the authorization of this general permit that were in effect at 
the time the activity was completed continue to be authorized by the general permit. 

 ee.  The permittee is responsible for obtaining any “take” permits required under the 
USFWS’s regulations governing compliance with the Migratory Bird Treaty Act or the Bald and 
Golden Eagle Protection Act. The permittee should contact the appropriate local office of the 
USFWS to determine if such “take” permits are required for a particular activity. 
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ff.  The activity must comply with applicable FEMA approved state or local floodplain 
management requirements. 

gg.  There will be no unreasonable interference with navigation or the right of the 
public to riparian access by the existence or use of activities authorized by this RGP. 

hh.  Unless authorization to fill those specific wetlands or mudflats has been issued by 
the Corps, heavy equipment working in wetlands or mudflats must be placed on mats, or other 
measures must be taken to minimize soil disturbance. 

ii. This RGP will not be applicable to proposed construction when the Wilmington
District Engineer determines that the proposed activity will significantly affect the quality of 
the human environment and determines that an EIS must be prepared. 

BY AUTHORITY OF THE SECRETARY OF THE ARMY: 

Robert J. Clark 
Colonel, U. S. Army  
District Commander 
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  January 31, 2022  
Alamance County 
NCDWR Project No. 20201505 
NCDOT TIP Project B-5728 
Replacement of Bridge #112 on NC 87 over 
Reedy Fork Creek 

APPROVAL of 401 WATER QUALITY CERTIFICATION with ADDITIONAL CONDITIONS 

Mr. William Barrett – Environmental Coordinator 
North Carolina Department of Transportation  
1598 Mail Service Center  
Raleigh, North Carolina 27699-1598 

Dear Mr. Barrett:  
You have our approval, in accordance with the conditions listed below, for the following impacts regarding the 
replacement of Bridge #112 located on NC 87 extending over Reedy Fork Creek in Alamance County.   

Stream Impacts in the Cape Fear River Basin 

Site 

Permanent Fill in 
Perennial Stream 

(linear ft) 

Temporary Fill in in  
Perennial Stream  

(linear ft) 
Total Stream 

Impact 
(linear ft) 

Stream 
Impacts 

Requiring 
Mitigation 
(linear ft) Bank Stabilization Causeway 

S1 0 17 17 - 

S2 0 134 134 

S3 66 0 66 

Totals 66 151 217 - 

Total Stream Impacts:   217 linear feet 

This approval is valid solely for the purpose and design described in your application (unless modified below).  Should 
your project change, you must notify the NCDWR and submit a new application.  If the property is sold, the new 
owner must be given a copy of this Certification and approval letter and is thereby responsible for complying with all 
the conditions.  If total wetland fills for this project (now or in the future) exceed one acre, or of total impacts to 
perennial streams (now or in the future) exceed 300 linear feet, compensatory mitigation may be required as described 
in 15A NCAC 2H .0506 (h) (6) and (7).  For this approval to remain valid, you must adhere to the conditions listed in 
the attached certification(s) and any additional conditions listed below. 

Condition(s) of Certification: 

DocuSign Envelope ID: 14F2EDCC-3FA6-43C0-8458-4CEA2A050F91
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Project Specific Conditions 

1. The post-construction removal of any temporary bridge structures must return the project site to its
preconstruction contours and elevations.  The impacted areas shall be revegetated with appropriate native species.
[15A NCAC 02H .0506(b)(2)

2. As a condition of this 401 Water Quality Certification, the bridge demolition and construction must be
accomplished in strict compliance with the most recent version of NCDOT’s Best Management Practices for
Construction and Maintenance Activities. [15A NCAC 02H .0507(d)(2) and 15A NCAC 02H .0506(b)(5)]

3. Bridge deck drains shall not discharge directly into the stream.  Stormwater shall be directed across the bridge
and pre-treated through site-appropriate means (grassed swales, pre-formed scour holes, vegetated buffers, etc.)
before entering the stream.  To meet the requirements of NCDOT’s NPDES permit NCS0000250, please refer to
the most recent version of the North Carolina Department of Transportation Stormwater Best Management
Practices Toolbox manual for approved measures. [15A NCAC 02H .0507(d)(2) and 15A NCAC 02H
.0506(b)(5)]

4. Bridge piles and bents shall be constructed using driven piles (hammer or vibratory) or drilled shaft construction
methods. More specifically, jetting or other methods of pile driving are prohibited without prior written approval
from the NCDWR first. [15A NCAC 02H.0506(b)(2)]

5. No drill slurry or water that has been in contact with uncured concrete shall be allowed to enter surface waters.
This water shall be captured, treated, and disposed of properly. [15A NCAC 02H .0506(b)(3).

General Conditions 

1. If concrete is used during construction, a dry work area shall be maintained to prevent direct contact between curing
concrete and stream water.  Water that inadvertently contacts uncured concrete shall not be discharged to surface
waters due to the potential for elevated pH and possible aquatic life and fish kills. [15A NCAC 02B.0200]

2. During the construction of the project, no staging of equipment of any kind is permitted in waters of the U.S., or
protected riparian buffers. [15A NCAC 02H.0506(b)(2)]

3. The dimension, pattern and profile of the stream above and below the crossing shall not be modified.   Disturbed
floodplains and streams shall be restored to natural geomorphic conditions. [15A NCAC 02H.0506(b)(2)]

4. The use of rip-rap above the Normal High Water Mark shall be minimized.  Any rip-rap placed for stream stabilization
shall be placed in stream channels in such a manner that it does not impede aquatic life passage. [15A NCAC
02H.0506(b)(2)]

5. The Permittee shall ensure that the final design drawings adhere to the permit and to the permit drawings submitted
for approval. [15A NCAC 02H .0507(c) and 15A NCAC 02H .0506 (b)(2) and (c)(2)]

6. All work in or adjacent to stream waters shall be conducted in a dry work area.  Approved BMP measures from the
most current version of NCDOT Construction and Maintenance Activities manual such as sandbags, rock berms,
cofferdams and other diversion structures shall be used to prevent excavation in flowing water. [15A NCAC
02H.0506(b)(3) and (c)(3)]

7. Heavy equipment shall be operated from the banks rather than in the stream channel in order to minimize
sedimentation and reduce the introduction of other pollutants into the stream. [15A NCAC 02H.0506(b)(3)]

8. All mechanized equipment operated near surface waters must be regularly inspected and maintained to prevent
contamination of stream waters from fuels, lubricants, hydraulic fluids, or other toxic materials. [15A NCAC
02H.0506(b)(3)]
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9. No rock, sand or other materials shall be dredged from the stream channel except where authorized by this certification.
[15A NCAC 02H.0506(b)(3)]

10. Discharging hydroseed mixtures and washing out hydro seeders and other equipment in or adjacent to surface waters is
prohibited. [15A NCAC 02H.0506(b)(3)]

11. The permittee and its authorized agents shall conduct its activities in a manner consistent with State water quality
standards (including any requirements resulting from compliance with §303(d) of the Clean Water Act) and any other
appropriate requirements of State and Federal law.  If the NCDWR determines that such standards or laws are not being
met (including the failure to sustain a designated or achieved use) or that State or federal law is being violated, or that
further conditions are necessary to assure compliance, the NCDWR may reevaluate and modify this certification.  [15A
NCAC 02B.0200]

12. All fill slopes located in jurisdictional wetlands shall be placed at slopes no flatter than 3:1, unless otherwise authorized
by this certification. [15A NCAC 02H.0506(b)(2)]

13. A copy of this Water Quality Certification shall be maintained on the construction site at all times.  In addition, the
Water Quality Certification and all subsequent modifications, if any, shall be maintained with the Division Engineer and
the on-site project manager. [15A NCAC 02H .0507(c) and 15A NCAC 02H .0506 (b)(2) and (c)(2)]

14. The outside buffer, wetland or water boundary located within the construction corridor approved by this authorization
shall be clearly marked by highly visible fencing prior to any land disturbing activities.  Impacts to areas within the
fencing are prohibited unless otherwise authorized by this certification. [15A NCAC 02H.0501 and .0502]

15. The issuance of this certification does not exempt the Permittee from complying with any and all statutes, rules,
regulations, or ordinances that may be imposed by other government agencies (i.e. local, state, and federal) having
jurisdiction, including but not limited to applicable buffer rules, stormwater management rules, soil erosion and
sedimentation control requirements, etc.

16. The Permittee shall report any violations of this certification to the Division of Water Resources within 24 hours of
discovery. [15A NCAC 02B.0506(b)(2)]

17. Upon completion of the project (including any impacts at associated borrow or waste sites), NCDOT project engineer
(or appointee) shall complete and return the enclosed "Certification of Completion Form" to notify the NCDWR when
all work included in the 401 Certification has been completed. [15A NCAC 02H.0502(f)]

18. There shall be no excavation from, or waste disposal into, jurisdictional wetlands or waters associated with this permit
without appropriate modification.  Should waste or borrow sites, or access roads to waste or borrow sites, be located in
wetlands or streams, compensatory mitigation will be required since that is a direct impact from road construction
activities. [15A NCAC 02H.0506(b)(3) and (c)(3)]

19. Erosion and sediment control practices must be in full compliance with all specifications governing the proper design,
installation and operation and maintenance of such Best Management Practices in order to protect surface waters
standards [15A NCAC 02H.0506(b)(3) and (c)(3]):

a. The erosion and sediment control measures for the project must be designed, installed, operated, and
maintained in accordance with the most recent version of the North Carolina Sediment and Erosion
Control Planning and Design Manual.

b. The design, installation, operation, and maintenance of the sediment and erosion control measures must
be such that they equal, or exceed, the requirements specified in the most recent version of the North
Carolina Sediment and Erosion Control Manual.  The devices shall be maintained on all construction
sites, borrow sites, and waste pile (spoil) projects, including contractor-owned or leased borrow pits
associated with the project.

c. For borrow pit sites, the erosion and sediment control measures must be designed, installed, operated,
and maintained in accordance with the most recent version of the North Carolina Surface Mining
Manual.
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d. The reclamation measures and implementation must comply with the reclamation in accordance with the
requirements of the Sedimentation Pollution Control Act.

20. Sediment and erosion control measures shall not be placed in wetlands or waters unless otherwise approved by this
Certification. [15A NCAC 02H.0506(b)(3) and (c)(3)]

If you wish to contest any statement in the attached Certification you must file a petition for an administrative hearing.
You may obtain the petition form from the office of Administrative hearings.  You must file the petition with the
office of Administrative Hearings within sixty (60) days of receipt of this notice.  A petition is considered filed when
it is received in the office of Administrative Hearings during normal office hours.  The Office of Administrative
Hearings accepts filings Monday through Friday between the hours of 8:00am and 5:00pm, except for official state
holidays.  The original and one (1) copy of the petition must be filed with the Office of Administrative Hearings.

The petition may be faxed-provided the original and one copy of the document is received by the Office of
Administrative Hearings within five (5) business days following the faxed transmission.
The mailing address for the Office of Administrative Hearings is:

Office of Administrative Hearings 
6714 Mail Service Center 
Raleigh, NC 27699-6714 
Telephone: (919) 431-3000, Facsimile: (919) 431-3100  

A copy of the petition must also be served on DEQ as follows: 

Mr. Bill F. Lane, General Counsel 
Department of Environmental Quality 
1601 Mail Service Center 

This letter completes the review of the Division of Water Resources under Section 401 of the Clean Water Act.  If you 
have any questions, please contact Ryan Conchilla at ryan.conchilla@ncdenr.gov. 

 Sincerely, 

S. Daniel Smith, Director
Division of Water Resources 

Electronic copy only distribution: 

David Bailey, US Army Corps of Engineers, Raleigh Field Office 
Jerry Parker, Division 7 Environmental Supervisor 
Beth Harmon, Division of Mitigation Services 
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  January 31, 2022  
Alamance County 
NCDWR Project No. 20201505 
NCDOT TIP Project B-5728 
Replacement of Bridge #112 on NC 87 
over Reedy Fork Creek 

APPROVAL of Jordan Lake Water Supply Riparian Buffer Impacts with Additional Conditions 
for: 

 NCDOT TIP Project B-5728, Replacement of Bridge #112 on NC 87 in Alamance County. 

Reedy Fork Creek in the Cape Fear (CPF02); Index No. 16-11-9; Water Supply V (NSW)  

Dear Mr. Barrett: 

You have our approval for the impacts listed below for the purpose described in your application dated 
January 6, 2022, received by the Division of Water Resources.  These impacts are covered by Jordan Lake 
Water Supply Watershed Riparian Buffer Protection Rules and the Conditions listed below.  Please note 
that you should get any other federal, state or local permits before proceeding with your project, including 
those required by (but not limited to) Sediment and Erosion Control, Non-Discharge, and Water Supply 
Watershed regulations.   

The following impacts are hereby approved, provided that, all the conditions listed below, and all the 
conditions of the Jordan Lake Water Supply Watershed Riparian Buffer Rules are met.  No other impacts 
are approved, including incidental impacts. (15A NCAC 02B .0267) 

Jordan Lake Water Supply Watershed Riparian Buffer Impacts 

Site 
Zone 1 
Impact 
(sq ft) 

Minus 
Wetlands 
in Zone 1 

(sq ft) 

Zone 1 
Buffer 

Impacts 
(sq ft) 

Zone 1 
Buffer 

Mitigation 
Required 
(3:1 ratio) 

Zone 2 
Impact 
(sq ft) 

Minus 
Wetlands 
in Zone 2 

(sq ft) 

Zone 2 
Buffer 

Impacts  
(sq ft) 

Zone 2 
Buffer 

Mitigation 
Required 

(1.5:1 ratio) 
1 – Bridge 
Crossing  14,938 - 14,938 44,814 9,374 - 9,374 14,061 

Totals 14,938 - 14,938 44,814 9,374 - 9,374 14,061 
Total Buffer Impact for Project:   58,875 square feet. 
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The project shall be constructed in accordance with your application dated received on January 6, 2022. 
After reviewing your application, we have decided that these impacts are covered by General Water 
Quality Certification Number 4135.  This certification corresponds to the General Permit 50 issued by the 
Corps of Engineers.  This approval is also valid for the Jordan Lake Riparian Buffer Rules (15A NCAC 
2B.0267).  In addition, you should acquire any other federal, state or local permits before you proceed 
with your project including (but not limited to) Sediment and Erosion Control, Non-Discharge and Water 
Supply Watershed regulations.  This approval will expire with the accompanying 404 permit. 

Unless otherwise approved in this certification, placement of culverts and other structures in open waters 
and streams, shall be placed below the elevation of the streambed by one foot for all culverts with a 
diameter greater than 48 inches, and 20 percent of the culvert diameter for culverts having a diameter 
less than 48 inches, to allow low flow passage of water and aquatic life.  Design and placement of culverts 
and other structures including temporary erosion control measures shall not be conducted in a manner 
that may result in dis-equilibrium of wetlands or streambeds or banks, adjacent to or upstream and down 
stream of the above structures. The applicant is required to provide evidence that the equilibrium is being 
maintained if requested in writing by the NCDWR.  If this condition is unable to be met due to bedrock or 
other limiting features encountered during construction, please contact the NCDWR for guidance on how 
to proceed and to determine whether or not a permit modification will be required. [15A NCAC 
02H.0506(b)(2)] 

This approval is for the purpose and design described in your application. The plans and specifications for 
this project are incorporated by reference as part of this Authorization Certificate.  If you change your 
project, you must notify the Division and you may be required to submit a new application package.  If 
the property is sold, the new owner must be given a copy of this Authorization Certificate and is 
responsible for complying with all conditions. 15A NCAC 02B .0611(b)(2). The permittee shall report any 
noncompliance with the conditions of this Authorization Certificate and/or any violation of state regulated 
riparian buffer rules (15A NCAC 02B .0267).   

If you are unable to comply with any of the conditions below, you must notify Ryan Conchilla with the 
Transportation Permitting Branch at Ryan.Conchilla@ncdenr.gov within 24 hours (or the next business 
day if a weekend or holiday) from the time the permittee becomes aware of the circumstances. 

Additional Conditions: 
1. All stormwater runoff shall be directed as sheetflow through stream buffers at non-erosive

velocities, unless otherwise approved by this Certification. (15A NCAC 02B .0267)

2. All riparian buffers impacted by the placement of temporary fill or clearing activities shall be
restored to the preconstruction contours and revegetated. Maintained buffers shall be
permanently revegetated with non-woody species by the end of the growing season following
completion of construction.  For this condition, maintained buffer areas are defined as areas
within the transportation corridor that will be subject to regular NCDOT maintenance activities
including mowing. The area with non-maintained buffers shall be permanently revegetated with
native woody species before the next growing season following completion of construction. (15A
NCAC 02B .0267)

3. Pursuant to 15A NCAC 2B .0267, sediment and erosion control devices shall not be placed in Zone
1 of any Jordan Lake Water Supply Watershed Riparian Buffer without prior approval by
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NCDWR.  At this time, NCDWR has approved no sediment and erosion control devices in Zone 1, 
outside of the approved project impacts, anywhere on this project.  Moreover, sediment and 
erosion control devices shall be allowed in Zone 2 of the buffers provided that Zone 1 is not 
compromised, and that discharge is released as diffuse flow. Reedy Fork Creek are class WS-V; 
NSW waters of the State.   

4. The NCDWR is very concerned with sediment and erosion impacts that could result from this
project.  The NCDWR recommends that highly protective sediment and erosion control BMPs be
implemented to reduce the risk of nutrient runoff to Reedy Fork Creek.  Post-construction
stormwater BMPs should, to the MEP, be selected and designed to reduce nutrients.  Projects
within the Jordan or Falls Lake watersheds must implement NCDOT’s GREEN Program.

This approval and its conditions are final and binding unless contested. [G.S. 143-215.5] 

This Authorization Certificate can be contested as provided in Chapter 150B of the North Carolina General 
Statutes by filing a Petition for a Contested Case Hearing (Petition) with the North Carolina Office of 
Administrative Hearings (OAH) within sixty (60) calendar days. Requirements for filing a Petition are set 
forth in Chapter 150B of the North Carolina General Statutes and Title 26 of the North Carolina 
Administrative Code. Additional information regarding requirements for filing a Petition and Petition 
forms may be accessed at http://www.ncoah.com/ or by calling the OAH Clerk’s Office at (919) 431-3000. 

One (1) copy of the Petition must also be served to the North Carolina Department of Environmental 
Quality: 

William F. Lane, General Counsel 
Department of Environmental Quality 
1601 Mail Service Center 
Raleigh, NC 27699-1601 

This Authorization shall expire five (5) years from the date of this letter. 

This letter completes the review of the Division under the Jordan Lake Water Supply Watershed Riparian 
Buffer Protection Rules as described in 15A NCAC 02B. 0267.  Please contact Ryan Conchilla at 
Ryan.Conchilla@ncdenr.gov if you have any questions or concerns. 

Sincerely, 

S. Daniel Smith, Director
Division of Water Resources

Cc:    
David Bailey, US Army Corps of Engineers, Raleigh Field Office 
Jerry Parker, Division 7 Environmental Supervisor 
Beth Harmon, Division of Mitigation Services 
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Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 8 ITEMIZED PROPOSAL FOR CONTRACT NO. C204438Mar 08, 2022 1:51 pm

County : Alamance

ROADWAY ITEMS

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.801 0000400000-N CONSTRUCTION SURVEYING0002

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12,000225 0022000000-E UNCLASSIFIED EXCAVATION0003

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0028000000-N TYPE I STANDARD APPROACH FILL
STATION **********
(21+77.00 -L-)

0004

ACR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1226 0050000000-E SUPPLEMENTARY CLEARING & GRUB-
BING

0005

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500226 0057000000-E UNDERCUT EXCAVATION0006

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0063000000-N GRADING0007

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300265 0195000000-E SELECT GRANULAR MATERIAL0008

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

550270 0196000000-E GEOTEXTILE FOR SOIL STABILIZA-
TION

0009

SF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,350SP  0199000000-E TEMPORARY SHORING0010

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80300 0318000000-E FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

0011

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

317300 0320000000-E FOUNDATION CONDITIONING GEO-
TEXTILE

0012

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

156305 0335200000-E 15" DRAINAGE PIPE0013

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

116305 0335300000-E 18" DRAINAGE PIPE0014

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32310 0366000000-E 15" RC PIPE CULVERTS, CLASS
III

0015

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36310 0448200000-E 15" RC PIPE CULVERTS, CLASS IV0016

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

44310 0582000000-E 15" CS PIPE CULVERTS, 0.064"
THICK

0017

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2310 0636000000-E **" CS PIPE ELBOWS, *****"
THICK
(15", 0.064")

0018



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 2 of 8 ITEMIZED PROPOSAL FOR CONTRACT NO. C204438Mar 08, 2022 1:51 pm

County : Alamance

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

528340 0995000000-E PIPE REMOVAL0019

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50505 1099500000-E SHALLOW UNDERCUT0020

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150505 1099700000-E CLASS IV SUBGRADE STABILIZA-
TION

0021

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

841520 1121000000-E AGGREGATE BASE COURSE0022

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500545 1220000000-E INCIDENTAL STONE BASE0023

GAL    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,005600 1275000000-E PRIME COAT0024

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000607 1330000000-E INCIDENTAL MILLING0025

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

760610 1491000000-E ASPHALT CONC BASE COURSE, TYPE
B25.0C

0026

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

560610 1503000000-E ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0027

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

870610 1519000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0028

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

120620 1575000000-E ASPHALT BINDER FOR PLANT MIX0029

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10654 1693000000-E ASPHALT PLANT MIX, PAVEMENT
REPAIR

0030

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5840 2286000000-N MASONRY DRAINAGE STRUCTURES0031

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4840 2367000000-N FRAME WITH TWO GRATES, STD
840.29

0032

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1840 2396000000-N FRAME WITH COVER, STD 840.540033

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

111846 2556000000-E SHOULDER BERM GUTTER0034

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

525862 3030000000-E STEEL BEAM GUARDRAIL0035

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50862 3045000000-E STEEL BEAM GUARDRAIL, SHOP
CURVED

0036

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10862 3150000000-N ADDITIONAL GUARDRAIL POSTS0037
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#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 3 of 8 ITEMIZED PROPOSAL FOR CONTRACT NO. C204438Mar 08, 2022 1:51 pm

County : Alamance

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1862 3195000000-N GUARDRAIL END UNITS, TYPE AT-10038

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SP  3287000000-N GUARDRAIL END UNITS, TYPE TL-30039

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  3317000000-N GUARDRAIL ANCHOR UNITS, TYPE
B-77

0040

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

964863 3360000000-E REMOVE EXISTING GUARDRAIL0041

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

412.5862 3380000000-E TEMPORARY STEEL BEAM GUARDRAIL0042

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  3387000000-N TEMPORARY GUARDRAIL ANCHOR
UNITS, TYPE  **********
(III)

0043

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  3389150000-N TEMPORARY GUARDRAIL END UNITS,
TYPE *****
(TL-2)

0044

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250866 3503000000-E WOVEN WIRE FENCE, 47" FABRIC0045

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12866 3509000000-E 4" TIMBER FENCE POSTS, 7'-6"
LONG

0046

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11866 3515000000-E 5" TIMBER FENCE POSTS, 8'-0"
LONG

0047

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

360866 3533000000-E CHAIN LINK FENCE, **" FABRIC
(60")

0048

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30866 3539000000-E METAL LINE POSTS FOR **" CHAIN
LINK FENCE
(60")

0049

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4866 3545000000-E METAL TERMINAL POSTS FOR **"
CHAIN LINK FENCE
(60")

0050

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2866 3554000000-E METAL GATE POSTS FOR **" CHAIN
LINK FENCE, DOUBLE GATE
(60")

0051

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

145866 3559000000-E ** STRAND BARBED WIRE FENCE
WITH POSTS
(5)

0052

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1866 3565000000-E DOUBLE GATES, **" HIGH, **'
WIDE, **' OPENING
(60", 12', 24')

0053
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County : Alamance

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

360867 3572000000-E CHAIN LINK FENCE RESET0054

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

380876 3635000000-E RIP RAP, CLASS II0055

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200876 3649000000-E RIP RAP, CLASS B0056

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,355876 3656000000-E GEOTEXTILE FOR DRAINAGE0057

SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13901 4025000000-E CONTRACTOR FURNISHED, TYPE ***
SIGN
(D)

0058

SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12901 4025000000-E CONTRACTOR FURNISHED, TYPE ***
SIGN
(E)

0059

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

105903 4072000000-E SUPPORTS, 3-LB STEEL U-CHANNEL0060

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2904 4096000000-N SIGN ERECTION, TYPE D0061

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2904 4102000000-N SIGN ERECTION, TYPE E0062

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1904 4116100000-N SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(D)

0063

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8907 4155000000-N DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0064

SF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12811104400000000-E WORK ZONE SIGNS (STATIONARY)0065

SF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19211104405000000-E WORK ZONE SIGNS (PORTABLE)0066

SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7211104410000000-E WORK ZONE SIGNS (BARRICADE
MOUNTED)

0067

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10911304430000000-N DRUMS0068

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3611454445000000-E BARRICADES (TYPE III)0069

DAY    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2811504455000000-N FLAGGER0070

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7412514650000000-N TEMPORARY RAISED PAVEMENT
MARKERS

0071
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#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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County : Alamance

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,93212054685000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (4", 90 MILS)

0072

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,36012054770000000-E COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(II)

0073

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,00612054810000000-E PAINT PAVEMENT MARKING LINES
(4")

0074

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,20012054850000000-E REMOVAL OF PAVEMENT MARKING
LINES (4")

0075

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35SP  4895000000-N GENERIC PAVEMENT MARKING ITEM
NON-CAST IRON SNOWPLOWABLE
PAVEMENT MARKER

0076

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

412514900000000-N PERMANENT RAISED PAVEMENT
MARKERS

0077

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

56015105325600000-E 6" WATER LINE0078

LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80015105329000000-E DUCTILE IRON WATER PIPE
FITTINGS

0079

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

315155540000000-E 6" VALVE0080

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155672000000-N RELOCATE FIRE HYDRANT0081

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1115155673000000-E FIRE HYDRANT LEG0082

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10015405835700000-E 16" ENCASEMENT PIPE0083

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10015505872500000-E BORE AND JACK OF **"
(16")

0084

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,79016056000000000-E TEMPORARY SILT FENCE0085

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17516106006000000-E STONE FOR EROSION CONTROL,
CLASS A

0086

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,21516106009000000-E STONE FOR EROSION CONTROL,
CLASS B

0087

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

31516106012000000-E SEDIMENT CONTROL STONE0088

ACR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6.516156015000000-E TEMPORARY MULCHING0089



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40016206018000000-E SEED FOR TEMPORARY SEEDING0090

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

416206021000000-E FERTILIZER FOR TEMPORARY SEED-
ING

0091

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

37516226024000000-E TEMPORARY SLOPE DRAINS0092

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,040SP  6029000000-E SAFETY FENCE0093

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,45016306030000000-E SILT EXCAVATION0094

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15,20016316036000000-E MATTING FOR EROSION CONTROL0095

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SP  6037000000-E COIR FIBER MAT0096

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21016326042000000-E 1/4" HARDWARE CLOTH0097

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

980SP  6071012000-E COIR FIBER WATTLE0098

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

570SP  6071020000-E POLYACRYLAMIDE (PAM)0099

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70516406071030000-E COIR FIBER BAFFLE0100

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7SP  6071050000-E **" SKIMMER
(1-1/2")

0101

ACR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

616606084000000-E SEEDING & MULCHING0102

ACR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

616606087000000-E MOWING0103

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10016616090000000-E SEED FOR REPAIR SEEDING0104

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.2516616093000000-E FERTILIZER FOR REPAIR SEEDING0105

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12516626096000000-E SEED FOR SUPPLEMENTAL SEEDING0106

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3.516656108000000-E FERTILIZER TOPDRESSING0107

MHR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1016676114500000-N SPECIALIZED HAND MOWING0108

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

75SP  6117000000-N RESPONSE FOR EROSION CONTROL0109



Line
#
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#

Item Number
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County : Alamance

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  6117500000-N CONCRETE WASHOUT STRUCTURE0110

ACR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.116706123000000-E REFORESTATION0111

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8SP  6132000000-N GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE CLEANOUT

0112

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  6132000000-N GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE

0113

STRUCTURE ITEMS

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.400 8007000000-N CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP STRUCTURE AT
STA ************
(22+05.00 -LDET-)

0114

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8017000000-N CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(21+77.00 -L-)

0115

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.402 8035000000-N REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(21+77.00 -L-)

0116

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8065000000-N ASBESTOS ASSESSMENT0117

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

57411 8105540000-E 3'-6" DIA DRILLED PIERS IN
SOIL

0118

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

81411 8105640000-E 3'-6" DIA DRILLED PIERS NOT IN
SOIL

0119

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

42.7411 8111400000-E PERMANENT STEEL CASING FOR
3'-6" DIA DRILLED PIER

0120

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1450 8112730000-N PDA TESTING0121

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6411 8113000000-N SID INSPECTIONS0122

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2411 8115000000-N CSL TESTING0123
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#
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#
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(21+77.00 -L-)

0124

SF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13,247420 8147000000-E REINFORCED CONCRETE DECK SLAB0125

SF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12,761420 8161000000-E GROOVING BRIDGE FLOORS0126

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

209.5420 8182000000-E CLASS A CONCRETE (BRIDGE)0127

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(21+77.00 -L-)

0128

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

44,003425 8217000000-E REINFORCING STEEL (BRIDGE)0129

LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,217425 8238000000-E SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

0130

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,336.83430 8274000000-E MODIFIED 63" PRESTRESSED CONC
GIRDERS

0131

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22450 8328200000-E PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP 12 X 53)

0132

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

580450 8364000000-E HP12X53 STEEL PILES0133

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

675.19460 8503000000-E CONCRETE BARRIER RAIL0134

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

669876 8608000000-E RIP RAP CLASS II (2'-0" THICK)0135

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

743876 8622000000-E GEOTEXTILE FOR DRAINAGE0136

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.430 8657000000-N ELASTOMERIC BEARINGS0137

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8692000000-N FOAM JOINT SEALS0138

Total Amount Of Bid For Entire Project :1351/Mar08/Q161530.07/D618464072000/E138



Vendor 1 of 7: SMITH-ROWE, LLC (9965)
Call Order 003 (Proposal: C204438)

Bid Information
Proposal County: ALAMANCE

Vendor Address: 639 OLD US 52 SOUTH
MOUNT AIRY , NC , 27030

Signature Check: William Franklin Fulp Jr.

Time Bid Received: April 19, 2022 01:57 PM

Amendment Count: 0

Bid Checksum: ADFA14C5B5

Bid Total: $6,733,158.50

Items Total: $6,733,158.50

Time Total: $0.00

Bidding Errors:
None.

Letting of 04/19/2022 NCDOT Detailed Bid Report

NCDOT Page 16 of 72



Vendor 1 of 7: SMITH-ROWE, LLC (9965)
Call Order 003 (Proposal: C204438)

Bid Bond Information
Projects:

Counties:

Bond ID: 561F-341B-ED07-0C5E

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation: CT

Agency Execution Date: 2022-04-19T00

Surety Name: SuretyWave

Bond Agency Name: Travelers Casualty and Surety
Company of America

Letting of 04/19/2022 NCDOT Detailed Bid Report

NCDOT Page 17 of 72

DBE Goal: 3.0% ($201,994.76)
Participation Submitted: 3.06% ($205,894.33)



Letting: L220419 North Carolina Department of Transportation Contract ID: C204438

04/19/2022 02:00:00 PM 9965 - Smith-Rowe, LLC Call: 003

DBE Load Information

Letting ID: L220419

Letting Date: 04/19/2022

Call Order: 003

Contract ID: C204438

Project: STATE FUNDEDSTATE FUNDEDSTATE FUNDEDSTATE FUNDED

Bid Total: $6,733,158.50

DBE Goal: 3.00% ($201,994.76)

Vendor ID: 9965

Vendor Name: Smith-Rowe, LLC

DBE Entered: 3.06% ($205,894.33)

Vendor ID DBE Name Is Supplier? City/State Goods/Service Amount

11572 CRUZ BROTHERS CONCRETE, INC. False 1572 PAYNE 

ROAD/LOT 75 LOT 

75 , GRAHAM, NC 

27253

SubContractor 5,067.15

12802 NICKELSTON INDUSTRIES INC False POST OFFICE BOX 

133  , 

LAWSONVILLE, NC 

27022

SubContractor 48,775.00

4247 SEAL BROTHERS CONTRACTING LLC False 131 W. CLEVE 

STREET  , MOUNT 

AIRY, NC 27030

SubContractor 31,120.00

4761 TRAFFIC CONTROL SAFETY SERVICES 

INC

False POST OFFICE BOX 

24511  , 

WINSTON-SALEM, 

NC 27114

SubContractor 7,799.00

3230 HIATT & MASON ENTERPRISES INC False POST OFFICE BOX 

1378  , MOUNT 

AIRY, NC 27030

SubContractor 52,193.18

4388 FOOTHILLS CONSTRUCTION SERVICES 

INC

False 6081 PEA RIDGE 

PASS  , 

HAMPTONVILLE, 

NC 27020

SubContractor 60,940.00

Errors: No Check: ADFA14C5B5

Page 2 Amendment Count: 0



Letting: L220419 North Carolina Department of Transportation Contract ID: C204438

04/19/2022 02:00:00 PM 9965 - Smith-Rowe, LLC Call: 003

BondID: 561F-341B-ED07-0C5E

Surety Registry Agency: SuretyWave

Verified?: 1

Surety Agency: Travelers Casualty and Surety Company of America

Bond Execution Date: 2022-04-19T00:00:00

Errors: No Check: ADFA14C5B5

Page 16 Amendment Count: 0



Letting: L220419 North Carolina Department of Transportation Contract ID: C204438

04/19/2022 02:00:00 PM 9965 - Smith-Rowe, LLC Call: 003

Line Number Item Number Quantity Unit Unit Price Extension Price

Section 0001

ROADWAY ITEMS 

0001 0000100000-N 1.000 LS $336,600.0000 $336,600.00

MOBILIZATION  

0002 0000400000-N 1.000 LS $30,000.0000 $30,000.00

CONSTRUCTION SURVEYING  

0003 0022000000-E 12000.000 CY $16.5000 $198,000.00

UNCLASSIFIED EXCAVATION  

0004 0028000000-N 1.000 LS $46,675.0000 $46,675.00

TYPE I STANDARD APPROACH FILL STATION ********** (21+77.00 -L-) 

0005 0050000000-E 1.000 ACR $0.0100 $0.01

SUPPLEMENTARY CLEARING & GRUB-BING  

0006 0057000000-E 500.000 CY $1.0000 $500.00

UNDERCUT EXCAVATION  

0007 0063000000-N 1.000 LS $419,005.0000 $419,005.00

GRADING  

0008 0195000000-E 300.000 CY $0.0100 $3.00

SELECT GRANULAR MATERIAL  

0009 0196000000-E 550.000 SY $3.0500 $1,677.50

GEOTEXTILE FOR SOIL STABILIZA-TION  

0010 0199000000-E 2350.000 SF $40.5900 $95,386.50

TEMPORARY SHORING  

0011 0318000000-E 80.000 TON $40.0000 $3,200.00

FOUNDATION CONDITIONING MATE- RIAL, MINOR STRUCTURES  

0012 0320000000-E 317.000 SY $3.8500 $1,220.45

FOUNDATION CONDITIONING GEO- TEXTILE  

0013 0335200000-E 156.000 LF $83.9300 $13,093.08

15" DRAINAGE PIPE  

0014 0335300000-E 116.000 LF $82.1200 $9,525.92

18" DRAINAGE PIPE  

0015 0366000000-E 32.000 LF $90.4500 $2,894.40

15" RC PIPE CULVERTS, CLASS   III  

0016 0448200000-E 36.000 LF $88.5400 $3,187.44

15" RC PIPE CULVERTS, CLASS IV  

0017 0582000000-E 44.000 LF $107.6300 $4,735.72

15" CS PIPE CULVERTS, 0.064"  THICK  

0018 0636000000-E 2.000 EA $999.0300 $1,998.06

**" CS PIPE ELBOWS, *****"    THICK (15", 0.064") 

0019 0995000000-E 528.000 LF $30.0900 $15,887.52

PIPE REMOVAL  

0020 1099500000-E 50.000 CY $25.5000 $1,275.00

SHALLOW UNDERCUT  

0021 1099700000-E 150.000 TON $33.7500 $5,062.50

CLASS IV SUBGRADE STABILIZA- TION  

0022 1121000000-E 841.000 TON $40.0000 $33,640.00

AGGREGATE BASE COURSE  

0023 1220000000-E 500.000 TON $42.5000 $21,250.00

INCIDENTAL STONE BASE  

Errors: No Check: ADFA14C5B5

Page 2 Amendment Count: 0



Letting: L220419 North Carolina Department of Transportation Contract ID: C204438

04/19/2022 02:00:00 PM 9965 - Smith-Rowe, LLC Call: 003

0024 1275000000-E 1005.000 GAL $5.6000 $5,628.00

PRIME COAT  

0025 1330000000-E 1000.000 SY $17.7600 $17,760.00

INCIDENTAL MILLING  

0026 1491000000-E 760.000 TON $92.0000 $69,920.00

ASPHALT CONC BASE COURSE, TYPE B25.0C  

0027 1503000000-E 560.000 TON $92.0000 $51,520.00

ASPHALT CONC INTERMEDIATE     COURSE, TYPE I19.0C  

0028 1519000000-E 870.000 TON $92.0000 $80,040.00

ASPHALT CONC SURFACE COURSE,  TYPE S9.5B  

0029 1575000000-E 120.000 TON $760.0000 $91,200.00

ASPHALT BINDER FOR PLANT MIX  

0030 1693000000-E 10.000 TON $305.0000 $3,050.00

ASPHALT PLANT MIX, PAVEMENT   REPAIR  

0031 2286000000-N 5.000 EA $2,746.9300 $13,734.65

MASONRY DRAINAGE STRUCTURES  

0032 2367000000-N 4.000 EA $813.6600 $3,254.64

FRAME WITH TWO GRATES, STD    840.29  

0033 2396000000-N 1.000 EA $700.3700 $700.37

FRAME WITH COVER, STD 840.54  

0034 2556000000-E 111.000 LF $45.6500 $5,067.15

SHOULDER BERM GUTTER  

0035 3030000000-E 525.000 LF $26.0000 $13,650.00

STEEL BEAM GUARDRAIL  

0036 3045000000-E 50.000 LF $27.7500 $1,387.50

STEEL BEAM GUARDRAIL, SHOP    CURVED  

0037 3150000000-N 10.000 EA $1.0000 $10.00

ADDITIONAL GUARDRAIL POSTS  

0038 3195000000-N 1.000 EA $850.0000 $850.00

GUARDRAIL END UNITS, TYPE AT-1  

0039 3287000000-N 3.000 EA $3,300.0000 $9,900.00

GUARDRAIL END UNITS, TYPE TL-3  

0040 3317000000-N 4.000 EA $2,700.0000 $10,800.00

GUARDRAIL ANCHOR UNITS, TYPE  B-77  

0041 3360000000-E 964.000 LF $1.2500 $1,205.00

REMOVE EXISTING GUARDRAIL  

0042 3380000000-E 412.500 LF $7.0000 $2,887.50

TEMPORARY STEEL BEAM GUARDRAIL  

0043 3387000000-N 4.000 EA $1,000.0000 $4,000.00

TEMPORARY GUARDRAIL ANCHOR    UNITS, TYPE  ********** (III) 

0044 3389150000-N 4.000 EA $1,200.0000 $4,800.00

TEMPORARY GUARDRAIL END UNITS, TYPE ***** (TL-2) 

0045 3503000000-E 250.000 LF $10.0000 $2,500.00

WOVEN WIRE FENCE, 47" FABRIC  

0046 3509000000-E 12.000 EA $50.0000 $600.00

4" TIMBER FENCE POSTS, 7'-6"  LONG  

0047 3515000000-E 11.000 EA $75.0000 $825.00

5" TIMBER FENCE POSTS, 8'-0"  LONG  

0048 3533000000-E 360.000 LF $25.0000 $9,000.00

Errors: No Check: ADFA14C5B5

Page 3 Amendment Count: 0



Letting: L220419 North Carolina Department of Transportation Contract ID: C204438

04/19/2022 02:00:00 PM 9965 - Smith-Rowe, LLC Call: 003

CHAIN LINK FENCE, **" FABRIC (60") 

0049 3539000000-E 30.000 EA $100.0000 $3,000.00

METAL LINE POSTS FOR **" CHAINLINK FENCE (60") 

0050 3545000000-E 4.000 EA $175.0000 $700.00

METAL TERMINAL POSTS FOR **"  CHAIN LINK FENCE (60") 

0051 3554000000-E 2.000 EA $250.0000 $500.00

METAL GATE POSTS FOR **" CHAINLINK FENCE, DOUBLE GATE (60") 

0052 3559000000-E 145.000 LF $15.0000 $2,175.00

** STRAND BARBED WIRE FENCE   WITH POSTS (5) 

0053 3565000000-E 1.000 EA $7,500.0000 $7,500.00

DOUBLE GATES, **" HIGH, **'   WIDE, **' OPENING (60", 12', 24') 

0054 3572000000-E 360.000 LF $12.0000 $4,320.00

CHAIN LINK FENCE RESET  

0055 3635000000-E 380.000 TON $1.0000 $380.00

RIP RAP, CLASS II  

0056 3649000000-E 200.000 TON $58.0000 $11,600.00

RIP RAP, CLASS B  

0057 3656000000-E 1355.000 SY $4.0000 $5,420.00

GEOTEXTILE FOR DRAINAGE  

0058 4025000000-E 13.000 SF $25.0000 $325.00

CONTRACTOR FURNISHED, TYPE ***SIGN (D) 

0059 4025000000-E 12.000 SF $25.0000 $300.00

CONTRACTOR FURNISHED, TYPE ***SIGN (E) 

0060 4072000000-E 105.000 LF $15.0000 $1,575.00

SUPPORTS, 3-LB STEEL U-CHANNEL  

0061 4096000000-N 2.000 EA $200.0000 $400.00

SIGN ERECTION, TYPE D  

0062 4102000000-N 2.000 EA $200.0000 $400.00

SIGN ERECTION, TYPE E  

0063 4116100000-N 1.000 EA $200.0000 $200.00

SIGN ERECTION, RELOCATE TYPE  **** (GROUND MOUNTED) (D) 

0064 4155000000-N 8.000 EA $1.0000 $8.00

DISPOSAL OF SIGN SYSTEM, U- CHANNEL  

0065 4400000000-E 128.000 SF $20.0000 $2,560.00

WORK ZONE SIGNS (STATIONARY)  

0066 4405000000-E 192.000 SF $25.7000 $4,934.40

WORK ZONE SIGNS (PORTABLE)  

0067 4410000000-E 72.000 SF $8.0000 $576.00

WORK ZONE SIGNS (BARRICADE    MOUNTED)  

0068 4430000000-N 109.000 EA $65.0000 $7,085.00

DRUMS  

0069 4445000000-E 36.000 LF $30.0000 $1,080.00

BARRICADES (TYPE III)  

0070 4455000000-N 28.000 DAY $515.0000 $14,420.00

FLAGGER  

0071 4650000000-N 74.000 EA $10.0000 $740.00

TEMPORARY RAISED PAVEMENT     MARKERS  

0072 4685000000-E 7932.000 LF $1.7500 $13,881.00

THERMOPLASTIC PAVEMENT MARKINGLINES (4", 90 MILS)  

Errors: No Check: ADFA14C5B5

Page 4 Amendment Count: 0



Letting: L220419 North Carolina Department of Transportation Contract ID: C204438

04/19/2022 02:00:00 PM 9965 - Smith-Rowe, LLC Call: 003

0073 4770000000-E 1360.000 LF $3.0000 $4,080.00

COLD APPLIED PLASTIC PAVEMENT MARKING LINES, TYPE ** (4") (II) 

0074 4810000000-E 9006.000 LF $0.7500 $6,754.50

PAINT PAVEMENT MARKING LINES  (4")  

0075 4850000000-E 4200.000 LF $0.5000 $2,100.00

REMOVAL OF PAVEMENT MARKING   LINES (4")  

0076 4895000000-N 35.000 EA $100.0000 $3,500.00

GENERIC PAVEMENT MARKING ITEM NON-CAST IRON SNOWPLOWABLE PAVEMENT MARKER

0077 4900000000-N 4.000 EA $10.0000 $40.00

PERMANENT RAISED PAVEMENT     MARKERS  

0078 5325600000-E 560.000 LF $216.2200 $121,083.20

6" WATER LINE  

0079 5329000000-E 800.000 LB $19.5600 $15,648.00

DUCTILE IRON WATER PIPE       FITTINGS  

0080 5540000000-E 3.000 EA $3,120.3800 $9,361.14

6" VALVE  

0081 5672000000-N 1.000 EA $6,511.0700 $6,511.07

RELOCATE FIRE HYDRANT  

0082 5673000000-E 11.000 LF $163.5200 $1,798.72

FIRE HYDRANT LEG  

0083 5835700000-E 100.000 LF $140.9900 $14,099.00

16" ENCASEMENT PIPE  

0084 5872500000-E 100.000 LF $1,193.2700 $119,327.00

BORE AND JACK OF **" (16") 

0085 6000000000-E 3790.000 LF $3.5000 $13,265.00

TEMPORARY SILT FENCE  

0086 6006000000-E 175.000 TON $55.0000 $9,625.00

STONE FOR EROSION CONTROL,    CLASS A  

0087 6009000000-E 1215.000 TON $0.0100 $12.15

STONE FOR EROSION CONTROL,    CLASS B  

0088 6012000000-E 315.000 TON $60.0000 $18,900.00

SEDIMENT CONTROL STONE  

0089 6015000000-E 6.500 ACR $1,400.0000 $9,100.00

TEMPORARY MULCHING  

0090 6018000000-E 400.000 LB $4.0000 $1,600.00

SEED FOR TEMPORARY SEEDING  

0091 6021000000-E 4.000 TON $1,800.0000 $7,200.00

FERTILIZER FOR TEMPORARY SEED-ING  

0092 6024000000-E 375.000 LF $16.0000 $6,000.00

TEMPORARY SLOPE DRAINS  

0093 6029000000-E 1040.000 LF $4.0000 $4,160.00

SAFETY FENCE  

0094 6030000000-E 3450.000 CY $0.0100 $34.50

SILT EXCAVATION  

0095 6036000000-E 15200.000 SY $2.2000 $33,440.00

MATTING FOR EROSION CONTROL  

0096 6037000000-E 100.000 SY $7.0000 $700.00

COIR FIBER MAT  

0097 6042000000-E 210.000 LF $6.2500 $1,312.50

Errors: No Check: ADFA14C5B5

Page 5 Amendment Count: 0



Letting: L220419 North Carolina Department of Transportation Contract ID: C204438

04/19/2022 02:00:00 PM 9965 - Smith-Rowe, LLC Call: 003

1/4" HARDWARE CLOTH  

0098 6071012000-E 980.000 LF $10.0000 $9,800.00

COIR FIBER WATTLE  

0099 6071020000-E 570.000 LB $1.0000 $570.00

POLYACRYLAMIDE (PAM)  

0100 6071030000-E 705.000 LF $12.0000 $8,460.00

COIR FIBER BAFFLE  

0101 6071050000-E 7.000 EA $1,250.0000 $8,750.00

**" SKIMMER (1-1/2") 

0102 6084000000-E 6.000 ACR $2,950.0000 $17,700.00

SEEDING & MULCHING  

0103 6087000000-E 6.000 ACR $225.0000 $1,350.00

MOWING  

0104 6090000000-E 100.000 LB $5.0000 $500.00

SEED FOR REPAIR SEEDING  

0105 6093000000-E 0.250 TON $1,800.0000 $450.00

FERTILIZER FOR REPAIR SEEDING  

0106 6096000000-E 125.000 LB $4.5000 $562.50

SEED FOR SUPPLEMENTAL SEEDING  

0107 6108000000-E 3.500 TON $1,900.0000 $6,650.00

FERTILIZER TOPDRESSING  

0108 6114500000-N 10.000 MHR $70.0000 $700.00

SPECIALIZED HAND MOWING  

0109 6117000000-N 75.000 EA $1.0000 $75.00

RESPONSE FOR EROSION CONTROL  

0110 6117500000-N 4.000 EA $500.0000 $2,000.00

CONCRETE WASHOUT STRUCTURE  

0111 6123000000-E 0.100 ACR $3,000.0000 $300.00

REFORESTATION  

0112 6132000000-N 8.000 EA $175.0000 $1,400.00

GENERIC EROSION CONTROL ITEM FABRIC INSERT INLET PROTECTION DEVICE CLEANOUT

0113 6132000000-N 4.000 EA $300.0000 $1,200.00

GENERIC EROSION CONTROL ITEM FABRIC INSERT INLET PROTECTIONDEVICE 

Section 0001 Total $2,203,305.59

Section 0004

STRUCTURE ITEMS 

0114 8007000000-N 1.000 LS $1,877,525.0000 $1,877,525.00

CONSTRUCTION, MAINTENANCE, &  REMOVAL OF TEMP STRUCTURE AT (22+05.00 -LDET-) 

0115 8017000000-N 1.000 LS $281,500.0000 $281,500.00

CONSTRUCTION, MAINTENANCE, &  REMOVAL OF TEMP ACCESS AT STA (21+77.00 -L-) 

0116 8035000000-N 1.000 LS $336,386.0300 $336,386.03

REMOVAL OF EXISTING STRUCTURE AT STATION ************ (21+77.00 -L-) 

0117 8065000000-N 1.000 LS $1,517.3900 $1,517.39

ASBESTOS ASSESSMENT  

0118 8105540000-E 57.000 LF $1,553.1400 $88,528.98

3'-6" DIA DRILLED PIERS IN    SOIL  

Errors: No Check: ADFA14C5B5
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Letting: L220419 North Carolina Department of Transportation Contract ID: C204438

04/19/2022 02:00:00 PM 9965 - Smith-Rowe, LLC Call: 003

0119 8105640000-E 81.000 LF $1,553.1400 $125,804.34

3'-6" DIA DRILLED PIERS NOT IN SOIL  

0120 8111400000-E 42.700 LF $513.2800 $21,917.06

PERMANENT STEEL CASING FOR    3'-6" DIA DRILLED PIER  

0121 8112730000-N 1.000 EA $3,090.0000 $3,090.00

PDA TESTING  

0122 8113000000-N 6.000 EA $1.0000 $6.00

SID INSPECTIONS  

0123 8115000000-N 2.000 EA $2,700.0000 $5,400.00

CSL TESTING  

0124 8121000000-N 1.000 LS $50,500.0000 $50,500.00

UNCLASSIFIED STRUCTURE EXCAVA-TION AT STATION ******** (21+77.00 -L-) 

0125 8147000000-E 13247.000 SF $42.5100 $563,129.97

REINFORCED CONCRETE DECK SLAB  

0126 8161000000-E 12761.000 SF $1.3100 $16,716.91

GROOVING BRIDGE FLOORS  

0127 8182000000-E 209.500 CY $1,108.6900 $232,270.56

CLASS A CONCRETE (BRIDGE)  

0128 8210000000-N 1.000 LS $61,000.0000 $61,000.00

BRIDGE APPROACH SLABS, STATION************ (21+77.00 -L-) 

0129 8217000000-E 44003.000 LB $1.7600 $77,445.28

REINFORCING STEEL (BRIDGE)  

0130 8238000000-E 5217.000 LB $4.0500 $21,128.85

SPIRAL COLUMN REINFORCING     STEEL (BRIDGE)  

0131 8274000000-E 1336.830 LF $436.8900 $584,047.66

MODIFIED 63" PRESTRESSED CONC GIRDERS  

0132 8328200000-E 22.000 EA $589.4100 $12,967.02

PILE DRIVING EQUIPMENT SETUP (HP 12 X 53) 

0133 8364000000-E 580.000 LF $66.3900 $38,506.20

HP12X53 STEEL PILES  

0134 8503000000-E 675.190 LF $142.6800 $96,336.11

CONCRETE BARRIER RAIL  

0135 8608000000-E 669.000 TON $1.0000 $669.00

RIP RAP CLASS II (2'-0" THICK)  

0136 8622000000-E 743.000 SY $3.8500 $2,860.55

GEOTEXTILE FOR DRAINAGE  

0137 8657000000-N 1.000 LS $11,100.0000 $11,100.00

ELASTOMERIC BEARINGS  

0138 8692000000-N 1.000 LS $19,500.0000 $19,500.00

FOAM JOINT SEALS  

Section 0004 Total $4,529,852.91

Item Total $6,733,158.50

Errors: No Check: ADFA14C5B5
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ELECTRONIC BID SUBMISSION

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

==============================================================================

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

The prequalified bidder declares (or certifies, verifies, or states) under 

penalty of perjury under the laws of the United States that neither he, nor 

any official, agent or employee has entered into any agreement, participated 

in any collusion, or otherwise taken any action which is in restraint of free 

competitive bidding in connection with any bid or contract, that the 

prequalified bidder has not been convicted of violating N.C.G.S. §133-24 

within the last three years, and that the prequalified bidder intends to do 

the work with his own bonafide employees or subcontractors and will not bid 

for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the 

Contractor is attesting his status under penalty of perjury under the laws of 

the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required 

statements concerning exceptions that are applicable.

N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance 

by, any State Employee of any gift from anyone with a contract with the State, 

or from any person seeking to do business with the State. By execution of any 

response in this procurement, you attest, for your entire organization and its 

employees or agents, that you are not aware that any such gift has been 

offered, accepted, or promised by any employees of your organization.

DEBARMENT CERTIFICATION OF PREQUALIFIED BIDDER

Conditions for certification:

1. The prequalified bidder shall provide immediate written notice to the 

Department if at any time the bidder learns that his certification was 

erroneous when he submitted his debarment certification or explanation that is 

file with the Department, or has become erroneous because of changed 

circumstances.

2. The terms covered transaction, debarred, suspended, ineligible, lower tier 

Errors: No Check: ADFA14C5B5
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covered transaction, participant, person, primary covered transaction, 

principal, proposal, and voluntarily excluded, as used in this provision, have 

the meanings set out in the Definitions and Coverage sections of the rules 

implementing Executive Order 12549. A copy of the Federal Rules requiring this 

certification and detailing the definitions and coverages may be obtained from 

the Contract Officer of the Department.

3. The prequalified bidder agrees by submitting this form, that he will not 

knowingly enter into any lower tier covered transaction with a person who is 

debarred, suspended, declared ineligible, or voluntarily excluded from 

participation in NCDOT contracts, unless authorized by the Department.

4. For Federal Aid projects, the prequalified bidder further agrees that by 

submitting this form he will include the Federal- Aid Provision titled 

Required Contract Provisions Federal-Aid Construction Contract (Form FHWA PR 

1273) provided by the Department, without subsequent modification, in all 

lower tier covered transactions.

5. The prequalified bidder may rely upon a certification of a participant in a 

lower tier covered transaction that he is not debarred, suspended, ineligible, 

or voluntarily excluded from the covered transaction, unless he knows that the 

certification is erroneous. The bidder may decide the method and frequency by 

which he will determine the eligibility of his subcontractors.

6. Nothing contained in the foregoing shall be construed to require 

establishment of a system of records in order to render in good faith the 

certification required by this provision. The knowledge and information of a 

participant is not required to exceed that which is normally possessed by a 

prudent person in the ordinary course of business dealings.

7. Except as authorized in paragraph 6 herein, the Department may terminate 

any contract if the bidder knowingly enters into a lower tier covered 

transaction with a person who is suspended, debarred, ineligible, or 

voluntarily excluded from participation in this transaction, in addition to 

other remedies available by the Federal Government.

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, 

that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared 

ineligible, or voluntarily excluded from covered transactions by any Federal 

department or agency;

b. Have not within a three-year period preceding this proposal been convicted 

of or had a civil judgment rendered against them for commission of fraud or a 

criminal offense in connection with obtaining, attempting to obtain, or 

performing a public (Federal, State or local) transaction or contract under a 

public transaction; violation of Federal or State antitrust statutes or 

Errors: No Check: ADFA14C5B5
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commission of embezzlement, theft, forgery, bribery, falsification or 

destruction of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged 

by a governmental entity (Federal, State or local) with commission of any of 

the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more 

public transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status 

changes and will show in his bid proposal an explanation for the change in 

status.

If the prequalified bidder cannot certify that he is not debarred, he shall 

provide an explanation with this submittal. An explanation will not 

necessarily result in denial of participation in a contract.

Failure to submit a non-collusion and debarment certification will result in 

the prequalified bidder’s bid being considered non-responsive.

EXPLANATION:

==============================================================================

Errors: No Check: ADFA14C5B5

Page 10 Amendment Count: 0



Letting: L220419 North Carolina Department of Transportation Contract ID: C204438

04/19/2022 02:00:00 PM 9965 - Smith-Rowe, LLC Call: 003

Award Limits on Multiple Projects

By answering YES to this statement, the bidder acknowleges that they are using 

the award limits on multiple projects? Yes No

A bidder who desires to bid on more than one project on which bids are to be 

opened on the same date, and who also desires to avoid receiving an award of 

more projects than he is equipped to handle, may bid on any number of projects 

but may limit the total amount of work awarded to him on selected projects by 

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid 

for which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of for those

projects indicated herein, for which bids will be opened on (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, 

the total value of which is more than the above stipulated award limits, the 

Board of Transportation will award me (us) projects from among those indicated 

Errors: No Check: ADFA14C5B5
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that have a total value not to exceed the award limit and will result in the 

lowest total bids to the Department of Transportation.

Errors: No Check: ADFA14C5B5
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DBE List Summary

Project: STATE FUNDED Bidder ID: 9965

Bid Total: 6,733,158.50 Business Name: Smith-Rowe, LLC

Goal: 3.00% (201,994.76)

Total Entered: 3.06% (205,894.33)

ID Name Is Supplier? Item Count Amount Is Complete?

11572 CRUZ BROTHERS CONCRETE, INC. False 1 5,067.15 True

12802 NICKELSTON INDUSTRIES INC False 9 48,775.00 True

4247 SEAL BROTHERS CONTRACTING LLC False 10 31,120.00 True

4761 TRAFFIC CONTROL SAFETY SERVICES 

INC

False 11 7,799.00 True

3230 HIATT & MASON ENTERPRISES INC False 1 52,193.18 True

4388 FOOTHILLS CONSTRUCTION SERVICES 

INC

False 3 60,940.00 True

Errors: No Check: ADFA14C5B5
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Name: CRUZ BROTHERS CONCRETE, INC. ID: 11572

Address: 1572 PAYNE ROAD/LOT 75 LOT 75 , GRAHAM, NC 27253

Used As: SubContractor DBE Items Total:$5,067.15

Items for CRUZ BROTHERS CONCRETE, INC.

0001

ROADWAY ITEMS 

0034 2556000000-E 111.000 LF $45.6500 $5,067.15

SHOULDER BERM GUTTER  

Section 0001 Total $5,067.15

Item Total $5,067.15

Errors: No Check: ADFA14C5B5
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Name: NICKELSTON INDUSTRIES INC ID: 12802

Address: POST OFFICE BOX 133  , LAWSONVILLE, NC 27022

Used As: SubContractor DBE Items Total:$48,775.00

Items for NICKELSTON INDUSTRIES INC

0001

ROADWAY ITEMS 

0001 0000100000-N 1.000 LS $500.0000 $500.00

MOBILIZATION  

0035 3030000000-E 525.000 LF $26.0000 $13,650.00

STEEL BEAM GUARDRAIL  

0036 3045000000-E 50.000 LF $27.7500 $1,387.50

STEEL BEAM GUARDRAIL, SHOP    CURVED  

0038 3195000000-N 1.000 EA $850.0000 $850.00

GUARDRAIL END UNITS, TYPE AT-1  

0039 3287000000-N 3.000 EA $3,300.0000 $9,900.00

GUARDRAIL END UNITS, TYPE TL-3  

0040 3317000000-N 4.000 EA $2,700.0000 $10,800.00

GUARDRAIL ANCHOR UNITS, TYPE  B-77  

0042 3380000000-E 412.500 LF $7.0000 $2,887.50

TEMPORARY STEEL BEAM GUARDRAIL  

0043 3387000000-N 4.000 EA $1,000.0000 $4,000.00

TEMPORARY GUARDRAIL ANCHOR    UNITS, TYPE  ********** (III) 

0044 3389150000-N 4.000 EA $1,200.0000 $4,800.00

TEMPORARY GUARDRAIL END UNITS, TYPE ***** (TL-2) 

Section 0001 Total $48,775.00

Item Total $48,775.00

Errors: No Check: ADFA14C5B5
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Name: SEAL BROTHERS CONTRACTING LLC ID: 4247

Address: 131 W. CLEVE STREET  , MOUNT AIRY, NC 27030

Used As: SubContractor DBE Items Total:$31,120.00

Items for SEAL BROTHERS CONTRACTING LLC

0001

ROADWAY ITEMS 

0045 3503000000-E 250.000 LF $10.0000 $2,500.00

WOVEN WIRE FENCE, 47" FABRIC  

0046 3509000000-E 12.000 EA $50.0000 $600.00

4" TIMBER FENCE POSTS, 7'-6"  LONG  

0047 3515000000-E 11.000 EA $75.0000 $825.00

5" TIMBER FENCE POSTS, 8'-0"  LONG  

0048 3533000000-E 360.000 LF $25.0000 $9,000.00

CHAIN LINK FENCE, **" FABRIC (60") 

0049 3539000000-E 30.000 EA $100.0000 $3,000.00

METAL LINE POSTS FOR **" CHAINLINK FENCE (60") 

0050 3545000000-E 4.000 EA $175.0000 $700.00

METAL TERMINAL POSTS FOR **"  CHAIN LINK FENCE (60") 

0051 3554000000-E 2.000 EA $250.0000 $500.00

METAL GATE POSTS FOR **" CHAINLINK FENCE, DOUBLE GATE (60") 

0052 3559000000-E 145.000 LF $15.0000 $2,175.00

** STRAND BARBED WIRE FENCE   WITH POSTS (5) 

0053 3565000000-E 1.000 EA $7,500.0000 $7,500.00

DOUBLE GATES, **" HIGH, **'   WIDE, **' OPENING (60", 12', 24') 

0054 3572000000-E 360.000 LF $12.0000 $4,320.00

CHAIN LINK FENCE RESET  

Section 0001 Total $31,120.00

Item Total $31,120.00

Errors: No Check: ADFA14C5B5
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Name: TRAFFIC CONTROL SAFETY SERVICES INC ID: 4761

Address: POST OFFICE BOX 24511  , WINSTON-SALEM, NC 27114

Used As: SubContractor DBE Items Total:$7,799.00

Items for TRAFFIC CONTROL SAFETY SERVICES INC

0001

ROADWAY ITEMS 

0001 0000100000-N 1.000 LS $375.0000 $375.00

MOBILIZATION  

0058 4025000000-E 13.000 SF $25.0000 $325.00

CONTRACTOR FURNISHED, TYPE ***SIGN (D) 

0059 4025000000-E 12.000 SF $25.0000 $300.00

CONTRACTOR FURNISHED, TYPE ***SIGN (E) 

0060 4072000000-E 105.000 LF $15.0000 $1,575.00

SUPPORTS, 3-LB STEEL U-CHANNEL  

0061 4096000000-N 2.000 EA $200.0000 $400.00

SIGN ERECTION, TYPE D  

0062 4102000000-N 2.000 EA $200.0000 $400.00

SIGN ERECTION, TYPE E  

0063 4116100000-N 1.000 EA $200.0000 $200.00

SIGN ERECTION, RELOCATE TYPE  **** (GROUND MOUNTED) (D) 

0064 4155000000-N 8.000 EA $1.0000 $8.00

DISPOSAL OF SIGN SYSTEM, U- CHANNEL  

0065 4400000000-E 128.000 SF $20.0000 $2,560.00

WORK ZONE SIGNS (STATIONARY)  

0067 4410000000-E 72.000 SF $8.0000 $576.00

WORK ZONE SIGNS (BARRICADE    MOUNTED)  

0069 4445000000-E 36.000 LF $30.0000 $1,080.00

BARRICADES (TYPE III)  

Section 0001 Total $7,799.00

Item Total $7,799.00
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Name: HIATT & MASON ENTERPRISES INC ID: 3230

Address: POST OFFICE BOX 1378  , MOUNT AIRY, NC 27030

Used As: SubContractor DBE Items Total:$52,193.18

Items for HIATT & MASON ENTERPRISES INC

0004

STRUCTURE ITEMS 

0125 8147000000-E 13247.000 SF $3.9400 $52,193.18

REINFORCED CONCRETE DECK SLAB  

Section 0004 Total $52,193.18

Item Total $52,193.18

Errors: No Check: ADFA14C5B5
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Name: FOOTHILLS CONSTRUCTION SERVICES INC ID: 4388

Address: 6081 PEA RIDGE PASS  , HAMPTONVILLE, NC 27020

Used As: SubContractor DBE Items Total:$60,940.00

Items for FOOTHILLS CONSTRUCTION SERVICES INC

0001

ROADWAY ITEMS 

0095 6036000000-E 15200.000 SY $2.2000 $33,440.00

MATTING FOR EROSION CONTROL  

0098 6071012000-E 980.000 LF $10.0000 $9,800.00

COIR FIBER WATTLE  

0102 6084000000-E 6.000 ACR $2,950.0000 $17,700.00

SEEDING & MULCHING  

Section 0001 Total $60,940.00

Item Total $60,940.00

Errors: No Check: ADFA14C5B5
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THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 0 amendment files

Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

I hereby certify that I have the authority to submit this bid.

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Errors: No Check: ADFA14C5B5
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Attachments

Failure to complete and attach the Fuel Usage Factor Adjustment Form will 

result in using 2.90 gallons per ton as the Fuel Usage Factor for Diesel for 

the asphalt items included on the form. The contractor will not be permitted 

to change the option after the bids are submitted.

NOTE: The maximum upload limit is 5 MB. ☐ Verify

Errors: No Check: ADFA14C5B5
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumMOBILIZATION800 0000100000-N 336,600.00 336,600.000001
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION SURVEYING801 0000400000-N 30,000.00 30,000.000002
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12,000UNCLASSIFIED EXCAVATION225 0022000000-E 16.50 198,000.000003
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumTYPE I STANDARD APPROACH FILL
STATION **********
(21+77.00 -L-)

SP  0028000000-N 46,675.00 46,675.000004
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SUPPLEMENTARY CLEARING & GRUB-
BING

226 0050000000-E 0.01 0.010005
ACR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500UNDERCUT EXCAVATION226 0057000000-E 1.00 500.000006
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGRADINGSP  0063000000-N 419,005.00 419,005.000007
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300SELECT GRANULAR MATERIAL265 0195000000-E 0.01 3.000008
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

550GEOTEXTILE FOR SOIL STABILIZA-
TION

270 0196000000-E 3.05 1,677.500009
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,350TEMPORARY SHORINGSP  0199000000-E 40.59 95,386.500010
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

300 0318000000-E 40.00 3,200.000011
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

317FOUNDATION CONDITIONING GEO-
TEXTILE

300 0320000000-E 3.85 1,220.450012
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15615" DRAINAGE PIPE305 0335200000-E 83.93 13,093.080013
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11618" DRAINAGE PIPE305 0335300000-E 82.12 9,525.920014
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3215" RC PIPE CULVERTS, CLASS
III

310 0366000000-E 90.45 2,894.400015
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3615" RC PIPE CULVERTS, CLASS IV310 0448200000-E 88.54 3,187.440016
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4415" CS PIPE CULVERTS, 0.064"
THICK

310 0582000000-E 107.63 4,735.720017
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2**" CS PIPE ELBOWS, *****"
THICK
(15", 0.064")

310 0636000000-E 999.03 1,998.060018
EA     



Contract  Item Sheets For C204438        

Page :  2 of 9North Carolina Department Of TransportationMay 03, 2022 11:19 am

Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

528PIPE REMOVAL340 0995000000-E 30.09 15,887.520019
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SHALLOW UNDERCUT505 1099500000-E 25.50 1,275.000020
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150CLASS IV SUBGRADE STABILIZA-
TION

505 1099700000-E 33.75 5,062.500021
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

841AGGREGATE BASE COURSE520 1121000000-E 40.00 33,640.000022
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500INCIDENTAL STONE BASE545 1220000000-E 42.50 21,250.000023
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,005PRIME COAT600 1275000000-E 5.60 5,628.000024
GAL    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000INCIDENTAL MILLING607 1330000000-E 17.76 17,760.000025
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

760ASPHALT CONC BASE COURSE, TYPE
B25.0C

610 1491000000-E 92.00 69,920.000026
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

560ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

610 1503000000-E 92.00 51,520.000027
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

870ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

610 1519000000-E 92.00 80,040.000028
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

120ASPHALT BINDER FOR PLANT MIX620 1575000000-E 760.00 91,200.000029
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10ASPHALT PLANT MIX, PAVEMENT
REPAIR

654 1693000000-E 305.00 3,050.000030
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5MASONRY DRAINAGE STRUCTURES840 2286000000-N 2,746.93 13,734.650031
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4FRAME WITH TWO GRATES, STD
840.29

840 2367000000-N 813.66 3,254.640032
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1FRAME WITH COVER, STD 840.54840 2396000000-N 700.37 700.370033
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

111SHOULDER BERM GUTTER846 2556000000-E 45.65 5,067.150034
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

525STEEL BEAM GUARDRAIL862 3030000000-E 26.00 13,650.000035
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50STEEL BEAM GUARDRAIL, SHOP
CURVED

862 3045000000-E 27.75 1,387.500036
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10ADDITIONAL GUARDRAIL POSTS862 3150000000-N 1.00 10.000037
EA     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GUARDRAIL END UNITS, TYPE AT-1862 3195000000-N 850.00 850.000038
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3GUARDRAIL END UNITS, TYPE TL-3SP  3287000000-N 3,300.00 9,900.000039
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4GUARDRAIL ANCHOR UNITS, TYPE
B-77

SP  3317000000-N 2,700.00 10,800.000040
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

964REMOVE EXISTING GUARDRAIL863 3360000000-E 1.25 1,205.000041
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

412.5TEMPORARY STEEL BEAM GUARDRAIL862 3380000000-E 7.00 2,887.500042
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4TEMPORARY GUARDRAIL ANCHOR
UNITS, TYPE  **********
(III)

SP  3387000000-N 1,000.00 4,000.000043
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4TEMPORARY GUARDRAIL END UNITS,
TYPE *****
(TL-2)

SP  3389150000-N 1,200.00 4,800.000044
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250WOVEN WIRE FENCE, 47" FABRIC866 3503000000-E 10.00 2,500.000045
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

124" TIMBER FENCE POSTS, 7'-6"
LONG

866 3509000000-E 50.00 600.000046
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115" TIMBER FENCE POSTS, 8'-0"
LONG

866 3515000000-E 75.00 825.000047
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

360CHAIN LINK FENCE, **" FABRIC
(60")

866 3533000000-E 25.00 9,000.000048
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30METAL LINE POSTS FOR **" CHAIN
LINK FENCE
(60")

866 3539000000-E 100.00 3,000.000049
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4METAL TERMINAL POSTS FOR **"
CHAIN LINK FENCE
(60")

866 3545000000-E 175.00 700.000050
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2METAL GATE POSTS FOR **" CHAIN
LINK FENCE, DOUBLE GATE
(60")

866 3554000000-E 250.00 500.000051
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

145** STRAND BARBED WIRE FENCE
WITH POSTS
(5)

866 3559000000-E 15.00 2,175.000052
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1DOUBLE GATES, **" HIGH, **'
WIDE, **' OPENING
(60", 12', 24')

866 3565000000-E 7,500.00 7,500.000053
EA     
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

360CHAIN LINK FENCE RESET867 3572000000-E 12.00 4,320.000054
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

380RIP RAP, CLASS II876 3635000000-E 1.00 380.000055
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200RIP RAP, CLASS B876 3649000000-E 58.00 11,600.000056
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,355GEOTEXTILE FOR DRAINAGE876 3656000000-E 4.00 5,420.000057
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13CONTRACTOR FURNISHED, TYPE ***
SIGN
(D)

901 4025000000-E 25.00 325.000058
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12CONTRACTOR FURNISHED, TYPE ***
SIGN
(E)

901 4025000000-E 25.00 300.000059
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

105SUPPORTS, 3-LB STEEL U-CHANNEL903 4072000000-E 15.00 1,575.000060
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SIGN ERECTION, TYPE D904 4096000000-N 200.00 400.000061
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SIGN ERECTION, TYPE E904 4102000000-N 200.00 400.000062
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(D)

904 4116100000-N 200.00 200.000063
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

907 4155000000-N 1.00 8.000064
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

128WORK ZONE SIGNS (STATIONARY)11104400000000-E 20.00 2,560.000065
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

192WORK ZONE SIGNS (PORTABLE)11104405000000-E 25.70 4,934.400066
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

72WORK ZONE SIGNS (BARRICADE
MOUNTED)

11104410000000-E 8.00 576.000067
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

109DRUMS11304430000000-N 65.00 7,085.000068
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36BARRICADES (TYPE III)11454445000000-E 30.00 1,080.000069
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28FLAGGER11504455000000-N 515.00 14,420.000070
DAY    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

74TEMPORARY RAISED PAVEMENT
MARKERS

12514650000000-N 10.00 740.000071
EA     
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,932THERMOPLASTIC PAVEMENT MARKING
LINES (4", 90 MILS)

12054685000000-E 1.75 13,881.000072
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,360COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(II)

12054770000000-E 3.00 4,080.000073
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,006PAINT PAVEMENT MARKING LINES
(4")

12054810000000-E 0.75 6,754.500074
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,200REMOVAL OF PAVEMENT MARKING
LINES (4")

12054850000000-E 0.50 2,100.000075
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35GENERIC PAVEMENT MARKING ITEM
NON-CAST IRON SNOWPLOWABLE
PAVEMENT MARKER

SP  4895000000-N 100.00 3,500.000076
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4PERMANENT RAISED PAVEMENT
MARKERS

12514900000000-N 10.00 40.000077
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5606" WATER LINE15105325600000-E 216.22 121,083.200078
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

800DUCTILE IRON WATER PIPE
FITTINGS

15105329000000-E 19.56 15,648.000079
LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36" VALVE15155540000000-E 3,120.38 9,361.140080
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1RELOCATE FIRE HYDRANT15155672000000-N 6,511.07 6,511.070081
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11FIRE HYDRANT LEG15155673000000-E 163.52 1,798.720082
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10016" ENCASEMENT PIPE15405835700000-E 140.99 14,099.000083
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100BORE AND JACK OF **"
(16")

15505872500000-E 1,193.27 119,327.000084
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,790TEMPORARY SILT FENCE16056000000000-E 3.50 13,265.000085
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

175STONE FOR EROSION CONTROL,
CLASS A

16106006000000-E 55.00 9,625.000086
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,215STONE FOR EROSION CONTROL,
CLASS B

16106009000000-E 0.01 12.150087
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

315SEDIMENT CONTROL STONE16106012000000-E 60.00 18,900.000088
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6.5TEMPORARY MULCHING16156015000000-E 1,400.00 9,100.000089
ACR    



Contract  Item Sheets For C204438        

Page :  6 of 9North Carolina Department Of TransportationMay 03, 2022 11:19 am

Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400SEED FOR TEMPORARY SEEDING16206018000000-E 4.00 1,600.000090
LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4FERTILIZER FOR TEMPORARY SEED-
ING

16206021000000-E 1,800.00 7,200.000091
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

375TEMPORARY SLOPE DRAINS16226024000000-E 16.00 6,000.000092
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,040SAFETY FENCESP  6029000000-E 4.00 4,160.000093
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,450SILT EXCAVATION16306030000000-E 0.01 34.500094
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15,200MATTING FOR EROSION CONTROL16316036000000-E 2.20 33,440.000095
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100COIR FIBER MATSP  6037000000-E 7.00 700.000096
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2101/4" HARDWARE CLOTH16326042000000-E 6.25 1,312.500097
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

980COIR FIBER WATTLESP  6071012000-E 10.00 9,800.000098
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

570POLYACRYLAMIDE (PAM)SP  6071020000-E 1.00 570.000099
LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

705COIR FIBER BAFFLE16406071030000-E 12.00 8,460.000100
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7**" SKIMMER
(1-1/2")

SP  6071050000-E 1,250.00 8,750.000101
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6SEEDING & MULCHING16606084000000-E 2,950.00 17,700.000102
ACR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6MOWING16606087000000-E 225.00 1,350.000103
ACR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SEED FOR REPAIR SEEDING16616090000000-E 5.00 500.000104
LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.25FERTILIZER FOR REPAIR SEEDING16616093000000-E 1,800.00 450.000105
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

125SEED FOR SUPPLEMENTAL SEEDING16626096000000-E 4.50 562.500106
LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3.5FERTILIZER TOPDRESSING16656108000000-E 1,900.00 6,650.000107
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10SPECIALIZED HAND MOWING16676114500000-N 70.00 700.000108
MHR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

75RESPONSE FOR EROSION CONTROLSP  6117000000-N 1.00 75.000109
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4CONCRETE WASHOUT STRUCTURESP  6117500000-N 500.00 2,000.000110
EA     
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.1REFORESTATION16706123000000-E 3,000.00 300.000111
ACR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE CLEANOUT

SP  6132000000-N 175.00 1,400.000112
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE

SP  6132000000-N 300.00 1,200.000113
EA     
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP STRUCTURE AT
STA ************
(22+05.00 -LDET-)

400 8007000000-N 1,877,525.00 1,877,525.000114
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(21+77.00 -L-)

SP  8017000000-N 281,500.00 281,500.000115
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumREMOVAL OF EXISTING STRUCTURE
AT STATION ************
(21+77.00 -L-)

402 8035000000-N 336,386.03 336,386.030116
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumASBESTOS ASSESSMENTSP  8065000000-N 1,517.39 1,517.390117
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

573'-6" DIA DRILLED PIERS IN
SOIL

411 8105540000-E 1,553.14 88,528.980118
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

813'-6" DIA DRILLED PIERS NOT IN
SOIL

411 8105640000-E 1,553.14 125,804.340119
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

42.7PERMANENT STEEL CASING FOR
3'-6" DIA DRILLED PIER

411 8111400000-E 513.28 21,917.060120
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1PDA TESTING450 8112730000-N 3,090.00 3,090.000121
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6SID INSPECTIONS411 8113000000-N 1.00 6.000122
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2CSL TESTING411 8115000000-N 2,700.00 5,400.000123
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumUNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(21+77.00 -L-)

412 8121000000-N 50,500.00 50,500.000124
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13,247REINFORCED CONCRETE DECK SLAB420 8147000000-E 42.51 563,129.970125
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12,761GROOVING BRIDGE FLOORS420 8161000000-E 1.31 16,716.910126
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

209.5CLASS A CONCRETE (BRIDGE)420 8182000000-E 1,108.69 232,270.560127
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumBRIDGE APPROACH SLABS, STATION
************
(21+77.00 -L-)

422 8210000000-N 61,000.00 61,000.000128
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

44,003REINFORCING STEEL (BRIDGE)425 8217000000-E 1.76 77,445.280129
LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,217SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

425 8238000000-E 4.05 21,128.850130
LB     
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,336.83MODIFIED 63" PRESTRESSED CONC
GIRDERS

430 8274000000-E 436.89 584,047.660131
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP 12 X 53)

450 8328200000-E 589.41 12,967.020132
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

580HP12X53 STEEL PILES450 8364000000-E 66.39 38,506.200133
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

675.19CONCRETE BARRIER RAIL460 8503000000-E 142.68 96,336.110134
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

669RIP RAP CLASS II (2'-0" THICK)876 8608000000-E 1.00 669.000135
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

743GEOTEXTILE FOR DRAINAGE876 8622000000-E 3.85 2,860.550136
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumELASTOMERIC BEARINGS430 8657000000-N 11,100.00 11,100.000137
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumFOAM JOINT SEALSSP  8692000000-N 19,500.00 19,500.000138
LS     

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT                                                           $6,733,158.50

1119/May03/Q161530.07/D618464072000/E138
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