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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

INCLUDES ADDENDUM No. 1 DATED 05407-2018
DATEAND TIME OF BID opENING: M AY 15, 2018 AT 2:00 PM

CONTRACT ID C204173

WBS 2018CPT.10.11.10601.1, 2018CPT.10.11.10601.2, 2018CPT.10.11.10601.3,
2018CPT.10.11.10601.4, 2018CPT.10.11.20601.1, 2018CPT.10.11.20601.10,
2018CPT.10.11.20601.2, 2018CPT.10.11.20601.3, 2018CPT.10.11.20601.4,
2018CPT.10.11.20601.5, 2018CPT.10.11.20601.6, 2018CPT.10.11.20601.7,
2018CPT.10.11.20601.8, 2018CPT.10.11.20601.9, 2018CPT.10.11.20602.1

FEDERAL-AID NO. STATE FUNDED

COUNTY MECKLENBURG

T.I.P.NO.

MILES 23.290

ROUTE NO. us 21

LOCATION 1 SECTION OF US-21, 1 SECTION OF US-29, 1 SECTION OF NC-16,

1 SECTION OF NC-27, AND 18 SECTIONS OF SECONDARY ROADS.

TYPEOFWORK  MILLING, RESURFACING, AND SHOULDER RECONSTRUCTION.
NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING
ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS
ON BIDDING, THE BIDDER WHO ISAWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH
CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAY S OF BID OPENING.

BIDSWILL BE RECEIVED ASSHOWN BELOW:

THISISA ROADWAY PROPOSAL

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. C204173 IN MECKLENBURG COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204173 has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary
contract payment bond and contract performance bond within fourteen days after the written notice of award is received by
him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of
construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete
the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) specified in
the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices,
as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. C204173 in Mecklenburg County, for the unit
or lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby
become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction
of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or portion
of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.

7 ot eesases® >
~TON DAY ‘?“

TP L

State Contract Officer

DocuSigned by:

Konald €. Duengert, .

F81B6038A47A442...

5/7/2018
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PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 12-18-07) 108 SP1G10 A

The date of availability for this contract is June 25, 2018.
The completion date for this contract is September 30, 2019.

Except where otherwise provided by the contract, observation periods required by the contract will
not be a part of the work to be completed by the completion date and/or intermediate contract times
stated in the contract. The acceptable completion of the observation periods that extend beyond
the final completion date shall be a part of the work covered by the performance and payment
bonds.

The liquidated damages for this contract are One Thousand Five Hundred Dollars ($ 1,500.00)
per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1G14 A

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on the following Maps during the following
time restrictions:

DAY AND TIME RESTRICTIONS

Maps #1 thru #7, #9, #11, & #12
Monday thru Friday
6:00 a.m. to 8:00 p.m.

Maps #8, # 10, & #13 thru #24
Monday thru Friday
6:00 a.m. t0 9:00 a.m. &
4:00 p.m. to 8:00 p.m.

In addition, the Contractor shall not close or narrow a lane of traffic on Any Map, detain and/or
alter the traffic flow on or during holidays, holiday weekends, special events, or any other time
when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the
Engineer.
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2. For New Year's Day, between the hours of 6:00 a.m. December 31% and 8:00 p.m.
January 2"9. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
8:00 p.m. the following Tuesday.

3. For Easter, between the hours of 6:00 a.m. Thursday and 8:00 p.m. Monday.

4. For Memorial Day, between the hours of 6:00 a.m. Friday and 8:00 p.m. Tuesday.

5. For Independence Day, between the hours of 6:00 a.m. the day before Independence Day
and 8:00 p.m. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours
of 6:00 a.m. the Thursday before Independence Day and 8:00 p.m. the Tuesday after
Independence Day.

6. For Labor Day, between the hours of 6:00 a.m. Friday and 8:00 p.m. Tuesday.

7. For Thanksgiving, between the hours of 6:00 a.m. Tuesday and 8:00 p.m. Monday.

8. For Christmas, between the hours of 6:00 a.m. the Friday before the week of Christmas
Day and 8:00 p.m. the following Tuesday after the week of Christmas Day.

In addition, the Contractor shall not close or narrow a lane of traffic on Maps #4 thru #7, detain
and/or alter the traffic flow on or during special events, as follows:

9. For any event at Bank of America Stadium, between three (3) hours before the start
and three (3) hours after the end of the Event.

10. For any event at the Spectrum Center, between three (3) hours before the start and
three (3) hours after the end of the Event.

11. For any event at the BB&T Ballpark, between three (3) hours before the start and
three (3) hours after the end of the Event.

In addition, the Contractor shall not close or narrow a lane of traffic on Maps #6 & #7, detain
and/or alter the traffic flow on or during special events, as follows:

12. For any event at the Bojangles Coliseum/Ovens Auditorium, between three (3) hours
before the start and three (3) hours after the end of the Event.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the Engineer.
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The time of availability for this intermediate contract work shall be the time the Contractor begins
to install all traffic control devices for lane closures according to the time restrictions listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is required
to complete the removal of all traffic control devices for lane closures according to the time
restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are One Thousand Dollars ($ 1,000.00) per hour.

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:
(6-18-13) 108 SP1G14 K

The Contractor shall complete the work required of Full Depth Reclamation, as described in the
“Full Depth Reclamation Using Portland Cement” provision, as shown on Map #16 and shall
place and maintain traffic on same.

The date of availability for this intermediate contract time is April 16, 2019.

The completion date for this intermediate contract time is August 30, 2019.

The Contractor may have to limit FDR operations to a single lane at times to accommodate
local traffic, as determined by the Engineer. Maps involving FDR operations will be overlaid
during the 2019 paving season and fall under the lane closure restrictions described in
Intermediate Contract Time #1.

The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES:
(6-18-13) 108 SP1G14 K

The Contractor shall complete the work required of S9.5B Asphalt Overlay, as described in the
“Asphalt Surface Treatment Procedure” provision, as shown on Map #16 and shall place and
maintain traffic on same.

The date of availability for this intermediate contract time is the date that is thirty (30) days after
the Contractor completes Intermediate Contract Time #2.

The completion date for this intermediate contract time is September 30, 2019.
The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day.

PROSECUTION OF WORK:
(7-1-95) (Rev. 8-21-12) 108 SP1 G15R

The Contractor will be required to prosecute the work in a continuous and uninterrupted manner
from the time he begins the work until completion and final acceptance of the project. The
Contractor will not be permitted to suspend his operations except for reasons beyond his control
or except where the Engineer has authorized a suspension of the Contractor's operations in writing.
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In the event that the Contractor's operations are suspended in violation of the above provisions, the
sum of $ 1,500.00 will be charged the Contractor for each and every calendar day that such
suspension takes place. The said amount is hereby agreed upon as liquidated damages due to extra
engineering and maintenance costs and due to increased public hazard resulting from a suspension
of the work. Liquidated damages chargeable due to suspension of the work will be additional to
any liquidated damages that may become chargeable due to failure to complete the work on time.

RAILROAD GRADE CROSSING:
(7-1-95) (Rev. 1-15-13) 107-9 SP1 G17R

Provide at least 2 weeks advance notice to the railroad's local Roadmaster or Track Supervisor
when the use of slow-moving or stopped equipment is required over at-grade railroad crossings.

MAJOR CONTRACT ITEMS:
(2-19-02) 104 SP1G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2018 Standard Specifications):

Line # Description
16 — Asphalt Concrete Surface Course, Type S9.5 C
18 — Patching Existing Pavement

SPECIALTY ITEMS:
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the
2018 Standard Specifications).

Line # Description

32 thru 39, 47 Long-Life Pavement Markings
thru 48

49 Permanent Pavement Markers
51 thru 56 Erosion Control

57 Signals/ITS System

FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43

Revise the 2018 Standard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $ 2.0984 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.
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The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel

Unclassified Excavation Gal/CY 0.29
Borrow Excavation Gal/CY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55
Sub-Ballast Gal/Ton 0.55
Asphalt Concrete Base Course, Type Gal/Ton 2.90
Asphalt Concrete Intermediate Course, Type Gal/Ton 2.90
Asphalt Concrete Surface Course, Type Gal/Ton 2.90
Open-Graded Asphalt Friction Course Gal/Ton 2.90
Permeable Asphalt Drainage Course, Type Gal/Ton 2.90
Sand Asphalt Surface Course, Type Gal/Ton 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55
Portland Cement for Cement Treated Base Course Gal/Ton 0.55
__"Portland Cement Concrete Pavement Gal/SY 0.245
Concrete Shoulders Adjacent to " Pavement Gal/SY 0.245

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 5-16-17) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

Fiscal Year Progress (% of Dollar Value)
2019 (7/01/18 - 6/30/19) 89% of Total Amount Bid
2020 (7/01/19 - 6/30/20) 11% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2018 Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE:
(10-16-07)(Rev. 5-15-18) 102-15(J) SP1 G66

Description

The purpose of this Special Provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts
financed in whole or in part with State funds.
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Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not
be used to meet the Combined MBE /WBE Goal. No submittal of a Letter of Intent is required.

Combined MBE/WBE Goal: A portion of the total contract, expressed as a percentage that is to be
performed by committed MBE/WBE subcontractors.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being
used to meet the Combined MBE /WBE goal by submission of a Letter of Intent. Or any MBE or
WBE used as a replacement for a previously committed MBE or WBE firm.

Contract Goal Requirement - The approved participation at time of award, but not greater than the
advertised Combined MBE/WBE contract goal.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed participation along with a listing of the committed MBE and
WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.

MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that
is anticipated to be performed by committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE/WBE certification.
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business
Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that
is anticipated to be performed by committed WBE subcontractor(s).
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Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business
Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Contractor enters the payments made to
MBE and WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for paper bid projects only.
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
I1S%20Subcontractor%20Payment%20Information.pdf

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%?20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification. The form
acts as a written joint check agreement among the parties providing full and prompt disclosure of
the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the signed
MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%20as%20
a%20Subcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on
a project that will meet the Combined MBE/WBE goal. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%?20Subcontractors%20(State).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the
work areas where MBEs and WBEs quoted on the project. This sheet is submitted with good faith
effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls
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Combined MBE/WBE Goal
The Combined MBE/WBE Goal for this project is 8.0 %

The Combined Goal was established utilizing the following anticipated participation for Minority
Business Enterprises and Women Business Enterprises:

(A)  Minority Business Enterprises 4.0 %

1) If the anticipated MBE participation is more than zero, the Contractor shall exercise
all necessary and reasonable steps to ensure that MBESs participate in at least the
percent of the contract as set forth above.

2) If the anticipated MBE participation is zero, the Contractor shall make an effort to
recruit and use MBEs during the performance of the contract. Any MBE
participation obtained shall be reported to the Department.

(B)  Women Business Enterprises 4.0 %

1) If the anticipated WBE participation is more than zero, the Contractor shall exercise
all necessary and reasonable steps to ensure that WBESs participate in at least the
percent of the contract as set forth above.

(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to
recruit and use WBEs during the performance of the contract. Any WBE
participation obtained shall be reported to the Department.

The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The
Combined Goal may be met by submitting all MBE participation, all WBE participation, or a
combination of MBE and WBE participation.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified in the
Directory as MBE and WBE certified shall be used to meet the Combined MBE/WBE Goal. The
Directory can be found at the following link.
https://www.ebs.nc.gov/VendorDirectory/default.ntml

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use
during the life of the contract. Only those identified to meet the Combined MBE/WBE Goal will
be considered committed, even though the listing shall include both committed MBE/WBE
subcontractors and additional MBE/WBE subcontractors.  Any additional MBE/WBE
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subcontractor participation above the goal will follow the banking guidelines found elsewhere in
this provision. All other additional MBE/WBE subcontractor participation submitted at the time
of bid will be used toward the Department’s overall race-neutral goals. Only those firms with
current MBE and WBE certification at the time of bid opening will be acceptable for listing in the
bidder's submittal of MBE and WBE participation. The Contractor shall indicate the following
required information:

(A)

(B)

Electronic Bids

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of
Expedite, the bidding software of Bid Express®.

1)

(2)

(3)

Submit the names and addresses of MBE and WBE firms identified to participate
in the contract. If the bidder uses the updated listing of MBE and WBE firms shown
in Expedite, the bidder may use the dropdown menu to access the name and address
of the firms.

Submit the contract line numbers of work to be performed by each MBE and WBE
firm. When no figures or firms are entered, the bidder will be considered to have
no MBE or WBE participation.

The bidder shall be responsible for ensuring that the MBE and WBE are certified
at the time of bid by checking the Directory of Transportation Firms. If the firm is
not certified at the time of the bid-letting, that MBE’s or WBE's participation will
not count towards achieving the Combined MBE/WBE goal.

Paper Bids

1)

If the Combined MBE/WBE Goal is more than zero,

@ Bidders, at the time the bid proposal is submitted, shall submit a listing of
MBE/WBE participation, including the names and addresses on Listing of
MBE and WBE Subcontractors contained elsewhere in the contract
documents in order for the bid to be considered responsive. Bidders shall
indicate the total dollar value of the MBE and WBE participation for the
contract.

(b) If bidders have no MBE or WBE participation, they shall indicate this on
the Listing of MBE and WBE Subcontractors by entering the word “None”
or the number “0.” This form shall be completed in its entirety. Blank
forms will not be deemed to represent zero participation. Bids
submitted that do not have MBE and WBE participation indicated on the
appropriate form will not be read publicly during the opening of bids. The
Department will not consider these bids for award and the proposal will be
rejected.

(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified
at the time of bid by checking the Directory of Transportation Firms. If the
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firm is not certified at the time of the bid-letting, that MBE’s or WBE’s
participation will not count towards achieving the Combined MBE/WBE
Goal.

2 If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE
Subcontractors are not required for the zero goal, however any MBE or WBE
participation that is achieved during the project shall be reported in accordance with
requirements contained elsewhere in the special provision.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE goal,
the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like
any other bidder. In most cases, a MBE or WBE bidder on a contract will meet the Combined
MBE/WBE Goal by virtue of the work it performs on the contract with its own forces. However,
all the work that is performed by the MBE or WBE bidder and any other similarly certified
subcontractors will count toward the goal. The MBE or WBE bidder shall list itself along with
any MBE or WBE subcontractors, if any, in order to receive credit toward the goal.

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of MBE/WBE
Subcontractor just as a non-MBE/WBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the
Combined MBE/WBE Goal of the contract, indicating the bidder’s commitment to use the
MBE/WBE in the contract. This documentation shall be submitted on the Department’s form titled
Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids,
unless the sixth day falls on an official state holiday. In that situation, it is due in the office of the
State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business
day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used
toward the Combined MBE/WBE Goal, or if the form is incomplete (i.e. both signatures are not
present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE
Goal. If the lack of this participation drops the commitment below the Combined MBE/WBE
Goal, the Contractor shall submit evidence of good faith efforts for the goal, completed in its
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m.
on the eighth calendar day following opening of bids, unless the eighth day falls on an official state
holiday. In that situation, it is due in the office of the State Contractor Utilization Engineer no
later than 10:00 a.m. on the next official state business day.
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Banking MBE/WBE Credit

If the bid of the lowest responsive bidder exceeds $500,000 and if the committed
MBE/WBE participation submitted exceeds the algebraic sum of the Combined MBE /WBE Goal
by $1,000 or more, the excess will be placed on deposit by the Department for future use by the
bidder. Separate accounts will be maintained for MBE and WBE participation and these may
accumulate for a period not to exceed 24 months.

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and
WBE firms to meet the advertised goal, as part of the good faith effort, the Department will
consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE Goal as long as
there are adequate funds available from the bidder’s MBE and WBE bank accounts.

Submission of Good Faith Effort

If the bidder fails to meet or exceed the Combined MBE/WBE Goal, the apparent lowest
responsive bidder shall submit to the Department documentation of adequate good faith efforts
made to reach that specific goal.

A hard copy and an electronic copy of this information shall be received in the office of the State
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth
calendar day following opening of bids unless the sixth day falls on an official state holiday. In that
situation, it would be due in the office of the State Contractor Utilization Engineer no later than
10:00 a.m. on the next official state business day. If the contractor cannot send the information
electronically, then one complete set and 5 copies of this information shall be received under the
same time constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of MBE/WBE quotations shall be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More
Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to
obtain sufficient MBE/WBE participation. Adequate good faith efforts also mean that the bidder
actively and aggressively sought MBE/WBE participation. Mere pro forma efforts are not
considered good faith efforts.
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The Department will consider the quality, quantity, and intensity of the different kinds of efforts a
bidder has made. Listed below are examples of the types of actions a bidder will take in making
a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it
intended to be a mandatory checklist.

(A)

(B)

(©)

(D)

Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings,
advertising, written notices, use of verifiable electronic means through the use of the
NCDOT Directory of Transportation Firms) the interest of all certified MBES/WBESs that
are also prequalified subcontractors. The bidder must solicit this interest within at least
10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.
Solicitation shall provide the opportunity to MBES/WBEs within the Division and
surrounding Divisions where the project is located. The bidder must determine with
certainty if the MBES/WBES are interested by taking appropriate steps to follow up initial
solicitations.

Selecting portions of the work to be performed by MBES/WBEs in order to increase the
likelihood that the Combined MBE/WBE Goal will be achieved.

1) Where appropriate, break out contract work items into economically feasible units
to facilitate MBE/WBE participation, even when the prime contractor might
otherwise prefer to perform these work items with its own forces.

2 Negotiate with subcontractors to assume part of the responsibility to meet the
advertised goal when the work to be sublet includes potential for MBE/WBE
participation (2" and 3™ tier subcontractors).

Providing interested certified MBES/WBES that are also prequalified subcontractors with
adequate information about the plans, specifications, and requirements of the contract in a
timely manner to assist them in responding to a solicitation.

1) Negotiating in good faith with interested MBEs/WBEs. It is the bidder’s
responsibility to make a portion of the work available to MBE/WBE subcontractors
and suppliers and to select those portions of the work or material needs consistent
with the available MBE/WBE subcontractors and suppliers, so as to facilitate
MBE/WBE participation. Evidence of such negotiation includes the names,
addresses, and telephone numbers of MBES/WBEs that were considered,;
a description of the information provided regarding the plans and specifications for
the work selected for subcontracting; and evidence as to why additional agreements
could not be reached for MBES/WBEsS to perform the work.

2 A Dbidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and
would take a firm’s price and capabilities as well as the advertised goal into
consideration. However, the fact that there may be some additional costs involved
in finding and using MBES/WBEs is not in itself sufficient reason for a bidder’s
failure to meet the contract goal, as long as such costs are reasonable. Also, the
ability or desire of a prime contractor to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
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(E)

(F)

(G)

(H)

(1

efforts. Bidding contractors are not, however, required to accept higher quotes from
MBEs/WBEs if the price difference is excessive or unreasonable.

Not rejecting MBES/WBEs as being unqualified without sound reasons based on
a thorough investigation of their capabilitics. The bidder’s standing within its industry,
membership in specific groups, organizations, or associates and political or social
affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested MBES/WBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

Making efforts to assist interested MBES/WBES in obtaining necessary equipment,
supplies, materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of MBES/WBEs. Contact within 7 days from
the bid opening the Business Opportunity and Work Force Development Unit at
BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE
quotes.

Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the advertised goal.

In addition, the Department may take into account the following:

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving
the Combined MBE/WBE Goal.

2) The bidders’ past performance in meeting the contract goal.

3) The performance of other bidders in meeting the advertised goal. For example,
when the apparent successful bidder fails to meet the goal, but others meet it, you
may reasonably raise the question of whether, with additional reasonable efforts the
apparent successful bidder could have met the goal. If the apparent successful
bidder fails to meet the advertised goal, but meets or exceeds the average MBE and
WABE participation obtained by other bidders, the Department may view this,
in conjunction with other factors, as evidence of the apparent successful bidder
having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the Combined MBE/WBE Goal can be met or that an adequate
good faith effort has been made to meet the advertised goal.
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Non-Good Faith Appeal

The State Contractual Services Engineer will notify the contractor verbally and in writing of non-
good faith. A contractor may appeal a determination of non-good faith made by the Goal
Compliance Committee. If a contractor wishes to appeal the determination made by the
Committee, they shall provide written notification to the State Contractual Services Engineer or at
DBE@ncdot.gov. The appeal shall be made within 2 business days of notification of the
determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal
(A)  Participation

The total dollar value of the participation by a committed MBE/WBE will be counted
toward the contract goal requirements. The total dollar value of participation by
a committed MBE/WBE will be based upon the value of work actually performed by the
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor.

(B)  Joint Checks

Prior notification of joint check use shall be required when counting
MBE/WBE participation for services or purchases that involves the use of a joint check.
Notification shall be through submission of Form JC-1 (Joint Check Notification Form)
and the use of joint checks shall be in accordance with the Department's Joint Check
Procedures.

(C)  Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another MBE
firm may be counted toward the anticipated MBE participation. The same holds true for
work that a WBE subcontracts to another WBE firm. Work that a MBE/WBE subcontracts
to a non-MBE/WBE firm does not count toward the contract goal requirement. It should
be noted that every effort shall be made by MBE and WBE contractors to subcontract to
the same certification (i.e., MBEs to MBEs and WBEs to WBES), in order to fulfill the
MBE or WBE participation breakdown. This, however, may not always be possible due to
the limitation of firms in the area. If the MBE or WBE firm shows a good faith effort has
been made to reach out to similarly certified firms and there is no interest or availability,
and they can get assistance from other certified firms, the Engineer will not hold the prime
responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE
contractor or subcontractor subcontracts a significantly greater portion of the work of the
contract than would be expected on the basis of standard industry practices, it shall be
presumed that the MBE or WBE is not performing a commercially useful function.

(D)  Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may
count toward its contract goal requirement a portion of the total value of participation with
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(E)

(F)

the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct
clearly defined portion of work that the MBE or WBE performs with its forces.

Suppliers

A contractor may count toward its MBE/ WBE requirement 60 percent of its expenditures
for materials and supplies required to complete the contract and obtained from a MBE or
WBE regular dealer and 100 percent of such expenditures from a MBE or WBE
manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its MBE/ WBE requirement the following expenditures to
MBE/WBE firms that are not manufacturers or regular dealers:

(1)  The fees or commissions charged by a MBE/WBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

2 With respect to materials or supplies purchased from a MBE/WBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or commissions
charged for assistance in the procurement of the materials and supplies, or fees or
transportation charges for the delivery of materials or supplies required on a job site
(but not the cost of the materials and supplies themselves), provided the fees are
determined to be reasonable and not excessive as compared with fees customarily
allowed for similar services.

Commercially Useful Function

(A)

MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to MBESs
and WBEs that perform a commercially useful function in the work of a contract.
A MBE/WBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by actually
performing, managing, and supervising the work involved. To perform a commercially
useful function, the MBE/WBE shall also be responsible with respect to materials and
supplies used on the contract, for negotiating price, determining quality and quantity,
ordering the material and installing (where applicable) and paying for the material itself.
To determine whether a MBE/WBE is performing a commercially useful function, the
Department will evaluate the amount of work subcontracted, industry practices, whether
the amount the firm is to be paid under the contract is commensurate with the work it is
actually performing and the MBE/WBE credit claimed for its performance of the work,
and any other relevant factors. If it is determined that a MBE or WBE is not performing a
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(B)

Commercially Useful Function, the contractor may present evidence to rebut this
presumption to the Department.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function:

1)

)

(3)

(4)

()

(6)

The MBE/WBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular contract, and
there shall not be a contrived arrangement for the purpose of meeting the Combined
MBE/WBE Goal.

The MBE/WBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

The MBE/WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers it
employs.

The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE
may subcontract the work to another WBE firm, including an owner-operator who
is certified as a WBE. When this occurs, the MBE or WBE who subcontracts work
receives credit for the total value of the transportation services the subcontracted
MBE or WBE provides on the contract. It should be noted that every effort shall
be made by MBE and WBE contractors to subcontract to the same certification (i.e.,
MBEs to MBEs and WBEs to WBESs), in order to fulfill the participation
breakdown. This, however, may not always be possible due to the limitation of
firms in the area. If the MBE or WBE firm shows a good faith effort has been made
to reach out to similarly certified transportation service providers and there is no
interest or availability, and they can get assistance from other certified providers,
the Engineer will not hold the prime responsible for meeting the individual MBE
or WBE participation breakdown.

The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including
from an owner-operator. The MBE/WBE who subcontracts the work to a non-
MBE/WBE is entitled to credit for the total value of transportation services
provided by the non-MBE/WBE subcontractor not to exceed the value
of transportation services provided by MBE/WBE-owned trucks on the contract.
Additional participation by non-MBE/WBE subcontractors receives credit only for
the fee or commission it receives as a result of the subcontract arrangement. The
value of services performed under subcontract agreements between the MBE/WBE
and the Contractor will not count towards the MBE/WBE contract requirement.

A MBE/WBE may lease truck(s) from an established equipment leasing business
open to the general public. The lease must indicate that the MBE/WBE has
exclusive use of and control over the truck. This requirement does not preclude the
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leased truck from working for others during the term of the lease with the consent
of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for
use of the leased truck. This type of lease may count toward the MBE/WBE’s credit
as long as the driver is under the MBE/WBE’s payroll.

@) Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name if it
is not identified on the truck itself. Magnetic door signs are not permitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute
MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor shall not
terminate the MBE/WBE for convenience. This includes, but is not limited to, instances in which
the Contractor seeks to perform the work of the terminated subcontractor with another MBE/WBE
subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s own forces or those of an
affiliate. A MBE/WBE may only be terminated after receiving the Engineer’s written approval
based upon a finding of good cause for the proposed termination. The prime contractor must give
the MBE/WBE firm 5 days to respond to the prime contractor’s notice of intent to terminate and
advise the prime contractor and the Department of the reasons, if any, why the firm objects to the
proposed termination of its subcontract and why the Department should not approve the action.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer
for approval on Form RF-1 (Replacement Request). If the Contractor fails to follow this procedure,
the Contractor may be disqualified from further bidding for a period of up to 6 months.

The Contractor shall comply with the following for replacement of a committed MBE/WBE:
(A)  Performance Related Replacement

When a committed MBE/WBE is terminated for good cause as stated above, an additional
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE
commitment to meet the Combined MBE/WBE Goal. A good faith effort will only be
required for removing a committed MBE/WBE if there were no additional MBES/WBEs
submitted at the time of bid to cover the same amount of work as the MBE/WBE that was
terminated.

If a replacement MBE/WBE is not found that can perform at least the same amount of work
as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting
the steps taken. Such documentation shall include, but not be limited to, the following:

1) Copies of written notification to MBES/WBEs that their interest is solicited in
contracting the work defaulted by the previous MBE/WBE or in subcontracting
other items of work in the contract.

(2) Efforts to negotiate with MBES/WBEs for specific subbids including, at
a minimum:
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@ The names, addresses, and telephone numbers of MBES/WBEs who were
contacted.

(b) A description of the information provided to MBES/WBESs regarding the
plans and specifications for portions of the work to be performed.

3 A list of reasons why MBE/WBE quotes were not accepted.

4) Efforts made to assist the MBES/WBEs contacted, if needed, in obtaining bonding
or insurance required by the Contractor.

(B)  Decertification Replacement

1) When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement
MBE/WBE participation equal to the remaining work to be performed by the
decertified firm. The participation equal to the remaining work performed by the
decertified firm will count toward the contract goal requirement.

2 When a committed MBE/WBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor
shall take all necessary and reasonable steps to replace the MBE/WBE
subcontractor with another similarly certified MBE/WBE subcontractor to perform
at least the same amount of work to meet the Combined MBE/WBE Goal
requirement. If a MBE/WBE firm is not found to do the same amount of work,
agood faith effort must be submitted to NCDOT (see A herein for required
documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE/WBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in
additional work to the same extent as the MBE/WBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal impact
on the contract amount, the Contractor shall seek additional participation by MBES/WBEs unless
otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed MBE/WBE,
the Contractor shall seek participation by MBES/WBEs unless otherwise approved by the
Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek
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additional participation by MBESs/WBEs equal to the reduced MBE/WBE participation caused by
the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a MBE/WBE subcontractor. The Department reserves the right to require copies of actual
subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish
the Engineer a copy of the agreement. The documentation shall also indicate the percentage (60%
or 100%) of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE/
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report
all monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame specified
may result in the disqualification of that contractor and any affiliate companies from further
bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
being approved for work on future DOT projects until the required information is submitted.

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate
the value of services provided during the month of the reporting period only.
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At any time, the Engineer can request written verification of subcontractor payments.

The Contractor shall report the accounting of payments through the Department’s Payment
Tracking System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2018 Standard Specifications may be cause to disqualify the Contractor.

CONTRACTOR'S LICENSE REQUIREMENTS:
(7-1-95) 102-14 SP1G88

If the successful bidder does not hold the proper license to perform any plumbing, heating, air
conditioning, or electrical work in this contract, he will be required to sublet such work to a
contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes
(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of
the General Statutes (licensing of electrical contractors).

MAINTENANCE OF THE PROJECT:
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125

Revise the 2018 Standard Specifications as follows:

Page 1-39, Article 104-10 Maintenance of the Project, line 25, add the following after the first
sentence of the first paragraph:

All guardrail/guiderail within the project limits shall be included in this maintenance.

Page 1-39, Article 104-10 Maintenance of the Project, line 30, add the following as the last
sentence of the first paragraph:

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report
damages to the Engineer on the same day of the weekly inspection. Where damaged guardrail or
guiderail is repaired or replaced as a result of maintaining the project in accordance with this
article, such repair or replacement shall be performed within 7 consecutive calendar days of such
inspection report.

Page 1-39, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of
the last paragraph with the following:

The Contractor will not be directly compensated for any maintenance operations necessary, except
for maintenance of guardrail/guiderail, as this work will be considered incidental to the work
covered by the various contract items. The provisions of Article 104-7, Extra Work, and Article
104-8, Compensation and Record Keeping will apply to authorized maintenance of
guardrail/guiderail. Performance of weekly inspections of guardrail/guiderail, and the damage
reports required as described above, will be considered to be an incidental part of the work being
paid for by the various contract items.



C204173 2018CPT.10.11.10601.1, etc. G-21 Mecklenburg County

COOPERATION BETWEEN CONTRACTORS:
(7-1-95) 105-7 SP1 G133

The Contractor's attention is directed to Article 105-7 of the 2018 Standard Specifications.

I-5714 / U-5114 (Mecklenburg County) is located in the vicinity of Map #1, and is anticipated for
aJuly 17, 2018 Central Letting.

City of Charlotte Project (Intersection of N. Tyron Street at 36" Street) is located within the Project
Limits of Maps #2 & #3, and is anticipated for letting during the first quarter of 2020.

I-5746A/1-5746B (C203867) is located adjacent to Maps #4 & #5, is currently under construction,
and will not be completed prior to the letting of this project.

U-5526A (Mecklenburg County) is located adjacent to Maps #6 & #7, and is anticipated for a
July 17, 2018 Central Letting.

The Contractor on this project shall cooperate with the Contractor working within or adjacent to
the limits of this project to the extent that the work can be carried out to the best advantage of all
concerned.

OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be performed
in the United States of America. No work shall be outsourced outside of the United States of
America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A)  The Contractor shall guarantee materials and workmanship against latent and patent defects
arising from faulty materials, faulty workmanship or negligence for a period of twelve
months following the date of final acceptance of the work for maintenance and shall replace
such defective materials and workmanship without cost to the Department. The Contractor
will not be responsible for damage due to faulty design, normal wear and tear, for
negligence on the part of the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair work
with the manufacturer. The Contractor’s responsibility shall be limited to the term of the
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manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by
the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include Full Depth Reclamation Maps, to include the AST and Plant Mix Overlay. This
provision will not be used as a mechanism to force the Contractor to return to the project to make
repairs or perform additional work that the Department would normally compensate the Contractor
for. In addition, routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth
shoulders,) are not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)  Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance with
Federal, State and Local ordinances and regulations, and manage the Quality Control
Program.

(B)  Certified Foreman - Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

(C)  Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

(D)  Certified Designer - Provide a certified designer for the design of the erosion and sediment
control/stormwater component of reclamation plans and, if applicable, for the design of the
project erosion and sediment control/stormwater plan.
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Roles and Responsibilities

(A)

Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor
shall be Level Il and responsible for ensuring the erosion and sediment control/stormwater
plan is adequately implemented and maintained on the project and for conducting the
quality control program. The Certified Supervisor shall be on the project within 24 hours
notice from initial exposure of an erodible surface to the project’s final acceptance.
Perform the following duties:

1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

(@)

(b)
(©
(d)
(€)

(f)

(@)
(h)
(i)

1)
(k)

Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at each
stage of the work.

Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.

Implement the erosion and sediment control/stormwater site plans
requested.

Provide any needed erosion and sediment control/stormwater practices for
the Contractor’s temporary work not shown on the plans, such as, but not
limited to work platforms, temporary construction, pumping operations,
plant and storage yards, and cofferdams.

Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas.

Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

Fully perform and install erosion and sediment control/stormwater work
prior to any suspension of the work.

Coordinate with Department, Federal, State and Local Regulatory agencies
on resolution of erosion and sediment control/stormwater issues due to the
Contractor’s operations.

Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
or any location where sediment leaves the Right-of-Way.

Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management Practices.
These practices shall include temporary and permanent groundcover and be
properly updated to reflect necessary plan and field changes for use and
review by Department personnel as well as regulatory agencies.

2 Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references NCG010000,
General Permit to Discharge Stormwater under the NPDES, and states that the
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3)

Department shall incorporate the applicable requirements into its delegated Erosion
and Sediment Control Program for construction activities disturbing one or more
acres of land. The Department further incorporates these requirements on all
contracted bridge and culvert work at jurisdictional waters, regardless of size.
Some of the requirements are, but are not limited to:

(a)

(b)

(©)

(d)
(€)
(f)

(9)
(h)

(i)

Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operation/maintenance, construction
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants,
hydraulic fluids, any other petroleum products, and sanitary waste.

Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days and within 24 hours
after a rainfall event of 0.5 inch that occurs within a 24 hour period.
Additional monitoring may be required at the discretion of Division of
Water Resources personnel if the receiving stream is 303(d) listed for
turbidity and the project has had documented problems managing turbidity.
Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall amounts
and dates.

Maintain erosion and sediment control/stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.
Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(a)
(b)
(©)

(d)
(€)

Follow permit requirements related to the Contractor and subcontractors’
construction activities.

Ensure that all operators and subcontractors on site have the proper erosion
and sediment control/stormwater certification.

Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when needed.
Conduct the inspections required by the NPDES permit.

Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.
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(B)

(©)

()] Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-section
basis.

(9) Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

Q) Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

() The Contractor’s quality control and inspection procedures shall be subject
to review by the Engineer. Maintain NPDES inspection records and make
records available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

1) Foreman in charge of grading activities
2 Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level Il Supervisor and Level Il
Foreman. This person shall be onsite whenever construction activities as described above
are taking place. This request shall be approved by the Engineer prior to work beginning.

The Contractor may request to name a single Level Il Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request shall
be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level | Certified Installer for each of the
following erosion and sediment control/stormwater crew:

1) Seeding and Mulching

2) Temporary Seeding

3) Temporary Mulching

4) Sodding

(5) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

@) Hydraulic tackifier installation

(8) Turbidity curtain installation

9 Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(1) Inlet protection

(12) Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14) Pipe installations within jurisdictional areas



C204173 2018CPT.10.11.10601.1, etc. (G-26 Mecklenburg County

If a Level 1| Certified Installer is not onsite, the Contractor may substitute
a Level Il Foreman for a Level I Installer, provided the Level 1l Foreman is not tasked to
another crew requiring Level 1l Foreman oversight.

(D)  Certified Designer - Include the certification number of the Level I11-B Certified Designer
on the erosion and sediment control/stormwater component of all reclamation plans and if
applicable, the certification number of the Level 111-A Certified Designer on the design of
the project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes
in certified personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV),
or Cease and Desist Order for erosion and sediment control/stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification provision.

(B)  Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F) Intentional falsification of records.

(G) Directing a subordinate under direct or indirect supervision to perform any of the above

actions.
(H)  Dismissal from a company for any of the above reasons.
m Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.
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A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days
after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The certificant
will not be allowed to perform duties associated with the certification during the appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension period,
prior to having the certification reinstated.

Measurement and Payment
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct compensation

will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to natural
background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor
shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.
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(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2018 Standard
Specifications, the Contractor shall define the point at which the discharge enters into the State’s
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the
stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Contractor’s test results, an immediate test shall be performed jointly with the results superseding
the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/fieldops/downloads/
Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to
address water quality standards. Tier I Methods include stilling basins which are standard
compensatory BMPs. Other Tier | methods are noncompensatory and shall be used when needed
to meet the stream turbidity standards. Tier Il Methods are also noncompensatory and are options
that may be needed for protection of rare or unique resources or where special environmental
conditions exist at the site which have led to additional requirements being placed in the DWQ’s
401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization
or a DOT Reclamation Plan’s Environmental Assessment for the specific site. Should the
Contractor exhaust all Tier | Methods on a site exclusive of rare or unique resources or special
environmental conditions, Tier Il Methods may be required by regulators on a case by case basis
per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan
and develop the bid for the project. CEC values exceeding 15 milliequivalents per 100 grams of
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface
water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.


http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
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PROJECT SPECIAL PROVISIONS

ROADWAY
SHOULDER RECONSTRUCTION PER SHOULDER MILE:
(1-18-00) (Rev. 8-21-12) 560 SP1 RO7BR
Description

This work consists of reconstructing each shoulder (including median shoulders as applicable) in
accordance with Standard Drawing No. 560.01 and 560.02 of the Roadway Standard Drawings
except that the rate of slope and width will be as shown on typical section, or to the existing
shoulder point, whichever is nearer, as long as the desired typical is achieved, and when completed,
seeding and mulching. This work shall be performed immediately after the resurfacing operations
are complete as directed by the Engineer.

Materials

The Contractor shall furnish all earth material necessary for the construction of the shoulders in
accordance with Section 1019 of the Standard Specifications. All soil is subject to test and
acceptance or rejection by the Engineer.

The Contractor will have the option of using Aggregate Shoulder Borrow (ASB) which meets the
following gradation on maps #1, #2, #3, #4.
Percent Passing

Sieve

11/2" 100
1/2" 55 - 95
#4 35-74

Construction Methods

Obtain material from within the project limits or approved borrow source. Prior to adding borrow
material, the existing shoulder shall be scarified to provide the proper bond and shall be compacted
to the satisfaction of the Engineer.

Any excess material generated by the shoulder reconstruction shall be disposed of by the
Contractor in an approved disposal site.

Measurement and Payment

Shoulder Reconstruction will be measured and paid as the actual number of miles of shoulders that
have been reconstructed. Measurement will be made along the surface of each shoulder to the
nearest 0.01 of a mile. Such price will include disposing of any excess material in an approved
disposal site and for all labor, tools, equipment, and incidentals necessary to complete the work.
Where ASB is used, seeding and mulching will not be required.

Borrow Excavation will be paid in accordance with Section 230 of the Standard Specifications for
earth material furnished by the Contractor. The requirements of Article 104-5 of the Standard
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Specifications pertaining to revised contract prices for overrunning minor items will not apply to
the item of Borrow Excavation. If ASB is used for borrow, a unit weight of 140 pounds per cubic
foot will be used to convert the weight of ASB to cubic yards.

Incidental Stone Base will be measured and paid as provided in Article 545-6 of the Standard
Specifications. If ASB is used for Incidental Stone Base, payment will be made for borrow as
referenced above.

Payment will be made under:

Pay Item Pay Unit
Shoulder Reconstruction Shoulder Mile
Borrow Excavation Cubic Yard

SOIL-CEMENT BASE (FULL DEPTH RECLAMATION):
(11-19-13) 542 SP5 R20

Revise the 2018 Standard Specifications as follows:

Page 5-19, Article 542-1 DESCRIPTION, line 25, add “existing asphalt pavement,” after
“treating the”.

Page 5-19, Article 542-1 DESCRIPTION, add the following:

Define “full depth reclamation” (FDR) as a type of soil-cement base that includes treating the
existing flexible pavement section consisting of asphalt pavement and base course.

Page 5-20, Subarticle 542-4(E) Compaction Equipment, add the following:

Use vibratory sheepsfoot, vibratory smooth drum and pneumatic tire rollers for FDR.

Page 5-20, Article 542-4 EQUIPMENT, add the following:

(G) FDR Equipment
An asphalt reclaimer and motor grader equipped with a cross slope indicator are required
for FDR. Use a self-propelled reclaimer with at least 400 horsepower (hp), a cutter depth
of at least 12", a cutter width of at least 8 ft and a metered water additive system with a full
width spray bar. Use a water truck with flow rate control to add water directly to the asphalt
reclaimer. Submit details of the FDR equipment to the Engineer for acceptance at least 5
days before mobilizing equipment to the site.

Page 5-21, Article 542-6 SCARIFYING, add the following:

For FDR, pulverize existing asphalt pavement with an asphalt reclaimer to the required depth and
maintain moisture content at or below optimum as determined by the Engineer.
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Page 5-21, Article 542-7 APPLICATION OF CEMENT, lines 25-27, delete the first two
sentences of the sixth paragraph and replace with the following:

Apply cement to sections sized so soil-cement base is completed within the traffic control
requirements. Complete finishing soil-cement base within 4 hours of adding water to the soil-
cement mix except complete FDR within 3 hours of pulverizing existing asphalt pavement.
If a road remains open for FDR, pulverize pavement in sections sized so FDR is completed within
the same working day.

Page 5-21, Article 542-8 MIXING, line 32, add “Except for FDR, ” before “Mixing will” and the
following:

Mixing will be sufficient for FDR when 100% of the mixture passes a 2" sieve and at least 50%
passes a No. 4 sieve, exclusive of any aggregate.

Page 5-21, Article 542-8 MIXING, line 35, add “Except for FDR and ” before “Immediately
after” and the following:

During final mixing and compaction for FDR, maintain moisture content between optimum and
optimum plus 1.5% as determined by the Engineer.

Page 5-22, Article 542-12 CURING, line 28, add “Except for FDR and ” before “After the”.

Page 5-23, Article 542-16 Measurement and Payment, add the following pay item:

Pay Item
Soil Cement Base (Full Depth Reclamation) Square Yard
INCIDENTAL STONE BASE:
(7-1-95) (Rev.8-21-12) 545 SP5 R28R
Description

Place incidental stone base on driveways, mailboxes, etc. immediately after paving and do not
have the paving operations exceed stone base placement by more than one week without written
permission of the Engineer.

Materials and Construction

Provide and place incidental stone base in accordance with Section 545 of the 2018 Standard
Specifications.

Measurement and Payment

Incidental Stone Base will be measured and paid in accordance with Article 545-6 of the
2018 Standard Specifications.
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SHOULDER WEDGE:
(9-20-11) (Rev. 8-21-12) 610 SP6 RO3R

Revise the 2018 Standard Specifications as follows:
Page 6-21, Article 610-8, SPREADING AND FINISHING, add the following after line 39:

Attach a device, mounted on screed of paving equipment, capable of constructing a shoulder wedge
with an angle of 30 degrees plus or minus 4 degrees along the outside edge of the roadway,
measured from the horizontal plane in place after final compaction on the final surface course.
Use an approved mechanical device which will form the asphalt mixture to produce a wedge with
uniform texture, shape and density while automatically adjusting to varying heights.

Payment for use of this device will be incidental to the other pay items in the contract.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of
the 2018 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 446.50 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on April 1, 2018.

FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 2-16-16) 610 SP6 R45

Final surface testing is not required on this project in accordance with Section 610-13, Final
Surface Testing and Acceptance.
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ASPHALT SURFACE TREATMENT AGGREGATE TYPE AND APPLICATION

RATES:

(02-13-15) (Rev 01-1-18)

660

SP06 R054

SEAL TYPES AND MATERIAL APPLICATION RATES
TYPE AGGREGATE | EMULSION
AGGREGATE | TARGET TARGET
MAPE L o | TR TYPE RATESA RATESECD
(LBS/SY) (GAL/SY)
12,313, Mat Coat Top #67 25 0.35
14,15
Top #78M 12 0.25
16| Double Bottom #78M 18 0.30

A. Aggregate Target Rates have +/- 2.0 Ibs/sy tolerance limit.
B. Emulsion Target Rates have +/- 0.05 gal/sy tolerance limit.
C. Grades of emulsion shall be CRS-2L or CRS-2P.

D. Application temperatures shall be 160-170°F.

Contractor shall adjust aggregate and emulsion rates as necessary based on the existing surface,
roadway conditions, weather conditions, and as directed by the Engineer. When the Engineer
requires aggregate to be applied at rates above the tolerance limit, the additional aggregate above
the limit will be paid in accordance with Article 104-7 of the Standard Specifications.

ASPHALT SURFACE TREATMENT PROCEDURE:

The contractor shall be required to place a Double Seal coat on Maps 16. After one day’s
reclamation, the contractor shall backup and reclaim the adjacent lane. The First Seal coat
shall be applied, for both lanes, at the end of day two (2) reclamation. The Final Seal shall be
applied after reclamation of the Map is complete.

The asphalt surface treatment on this project shall be in accordance with Section 660 of the
Standard Specifications and the following provisions:

The asphalt surface treatment on these Maps shall be constructed in accordance with
Avrticle 660-8(A)(2) entitled “Double Seal”.

Maps 16, shall be overlaid during the 2019 paving season. Before the plant mix can be placed,
the roadway shall be cleaned of all residual stone and the Engineer will verify that the riding
surface is acceptable for final paving.

The Seal coat layers on this project shall be constructed using No. 78M aggregate and asphalt
type CRS-2L.
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The Contractor shall be required to place a Mat Coat on Map 1, 2, 3, 13, 14, 15

The asphalt surface treatment on this Map shall be constructed in accordance with Article 660-
8(D) entitled “Asphalt Mat Coat for Pavement Surfaces”.

The Mat coat layers on this project shall be constructed using No. 67 aggregate and asphalt type
CRS-2L.

The Plant Mix shall be applied the same day the mat coat is placed provided the mat coat
has been satisfactorily applied and rolled. Before the plant mix can be placed, the roadway shall
be cleaned of all residual stone and the Engineer will verify that the riding surface is acceptable
for final paving.

All loose material shall be removed from the curb and gutter and all driveway entrances shall be
cleaned of loose material back to the radius points.

LATEX MODIFIED ASPHALT EMULSIONS (CRS-2L):

All Asphalt Materials are subject to the requirements of Section 1020 of the Standard
Specifications.

The following exceptions apply:
CRS-2L: Latex Modified Cationic Emulsions will contain a natural Latex or an unvulcanized
Styrene Butadiene Rubber (SBR) in an emulsified latex form and are tested in accordance with

Section 1020 of the Standard Specifications for Roads and Structures

RESURFACING EXISTING BRIDGES (with Milling):
(3-20-12) (Rev. 8-21-12) SP6 R61BR

The Contractor's attention is directed to the fact that he will be required to mill and resurface the
bridges on this project if directed by the Engineer.

Place the surface so as to follow a grade line set by the Engineer with the minimum thickness as
shown on the sketch herein or as directed by the Engineer. State Forces will make all necessary
repairs to the bridge floors prior to the time that the Contractor places the proposed surfacing. Give
the Engineer at least 15 days’ notice prior to the expected time to begin operations so that State
Forces will have sufficient time to complete their work.

At all bridges that are not to be resurfaced, mill a taper into existing pavement for a length of
25 feet per inch of final surface. A temporary asphalt wedge will be required immediately after
milling to ensure smooth travel if the final layer of surface course is not placed on the same day as
milling.
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ASPHALT CONCRETE PLANT MIX PAVEMENTS:
(2-20-18) 610, 1012 SP6 R65

Revise the 2018 Standard Specifications as follows:

Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace
with the following:

TABLE 610-1
MIXING TEMPERATURE AT THE ASPHALT PLANT
Binder Grade JMF Temperature
PG 58-28; PG 64-22 250 - 290°F
PG 76-22 300 - 325°F

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth
paragraph.

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with
“S9.5B”.

Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:

TABLE 610-3
MIX DESIGN CRITERIA
_ Design Binder CO'EEVE;(;E'O” Max. Volumetric Properties
iy ESALs PG - VMA VTM VFA ¢
Type millions A Grade® Gmm @ Depth _ %Gmm
Nini Ndes (mm) % Min. % Min.-Max. =~ @ Nini
S4.75A <1 64 - 22 6 50 115 16.0 4.0-6.0 65 - 80 <915
S9.5B 0-3 64 - 22 6 50 9.5 16.0 3.0-5.0 70-80 <915
S9.5C 3-30 64 - 22 7 65 6.5 155 3.0-5.0 65-78 <90.5
S9.5D > 30 76 - 22 8 100 4.5 155 3.0-5.0 65-78 <90.0
119.0C ALL 64 - 22 7 65 - 135 3.0-5.0 65-78 <90.5
B25.0C ALL 64 - 22 7 65 - 125 3.0-5.0 65-78 <90.5
Design Parameter Design Criteria

All Mix Dust to Binder Ratio (Po.os / Pre) 0.6-1.4¢

Types Tensile Strength Ratio (TSR) P 85% Min. E

A. Based on 20 year design traffic.

B. Volumetric Properties based on specimens compacted to Nges as modified by the Department.

C. Dust to Binder Ratio (Po.os / Pue) for Type S4.75Ais 1.0 - 2.0.

D. NCDOT-T-283 (No Freeze-Thaw cycle required).

E. TSR for Type S4.75A & B25.0C mixes is 80% minimum.
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Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%),
replace with the following:

Mix Type %RBR<20% 21% <%RBR<30% %RBR >30%
S4.75A,
S9.5B, S9.5C, PG 64-22 PG 64-22A PG 58-28
119.0C, B25.0C
S9.5D, OGFC PG 76-22B n/a n/a

Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with
the following:

TABLE 610-6
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0C 35°F
119.0C 35°F
S4.75A, S9.5B, S9.5C 40°F A
S9.5D 50°F

A. If the mix contains any amount of RAS, The virgin binder shall be PG 58-28.

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:

TABLE 610-7
DENSITY REQUIREMENTS
Minimum % Gmm

Mix Type (Maximum Specific Gravity)
S4.75A 85.0 4
S9.5B 90.0
S9.5C, S9.5D, 119.0C, B25.0C 92.0

A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of
100 lbs/sy or higher.

Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following:

Pay Item Pay Unit
Asphalt Concrete Base Course, Type B25.0C Ton
Asphalt Concrete Intermediate Course, Type 119.0C Ton
Asphalt Concrete Surface Course, Type S4.75A Ton
Asphalt Concrete Surface Course, Type S9.5B Ton
Asphalt Concrete Surface Course, Type S9.5C Ton

Asphalt Concrete Surface Course, Type S9.5D Ton
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Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the
following:

Coarse Fine Aggregate Sand Flat and
. . . Elongated
Mix Type Aggregate Angularity Equivalent 5 - 1 Ratio
Angularity® % Minimum % Minimum X

% Maximum
Test Method ASTM D5821 AASHTO T304 AASHTOT 176 ASTM D4791

S4.75A; S9.5B 75/ - 40 40 -
S9.5C; 119.0C;
B25 0C 95/90 45 45 10
S9.5D 100/ 100 45 50 10
OGFC 100/ 100 45 45 10
UuBwcC 100/ 85 45 45 10

A. Requirements apply to the design aggregate blend.
B. 95/90 denotes that 95% of the coarse aggregate has one fractured face and 90% has 2 or more fractured
faces.

PAVING INTERSECTIONS:
(7-1-95) (Rev. 8-21-12) 610 SP6 R67BR

Condition, prime, and surface all unpaved intersections back from the edge of the pavement on the
main line of the project a minimum distance of 50 feet. The pavement placed in the intersections
shall be of the same material and thickness placed on the mainline of the project.

Resurface all paved intersections back to the ends of the radii, or as directed by the Engineer.

Widen the pavement on curves as directed by the Engineer.

PAVING DRIVEWAYS AND MAILBOX TURNOUTS:
(8-21-12) 610 SP6 R70BR

Condition, prime, and surface all driveway and mailbox turnouts as directed by the Engineer. Place
pavement on driveway and mailbox turnouts of the same material as used on the main line and in
depths directed by the Engineer. Widen the pavement on curves as directed by the Engineer.

PATCHING EXISTING PAVEMENT:
(1-15-02) (Rev. 3-11-18) 610 SP6 R8SR

Description

The Contractor's attention is directed to the fact that there are areas of existing pavement on this
project that will require repair prior to resurfacing. Patch the areas that, in the opinion of the
Engineer, need repairing. The areas to be patched will be delineated by the Engineer prior to the
Contractor performing repairs.



C204173 2018CPT.10.11.10601.1, etc. R-10 Mecklenburg County

Materials

The patching consists of Asphalt Concrete Base Course, Asphalt Concrete Intermediate Course,
Asphalt Concrete Surface Course, or a combination of base, binder and surface course.

Construction Methods

Remove existing pavement at locations directed by the Engineer in accordance with Section 250
of the 2018 Standard Specifications.

Place Asphalt Concrete Base Course, in lifts not exceeding 5.5 inches. Utilize compaction
equipment suitable for compacting patches as small as 3.5 feet by 6 feet on each lift. Use an
approved compaction pattern to achieve proper compaction. If patched pavement is to be open to
traffic for more than 48 hours prior to overlay, use Asphalt Surface Course in the top 1.5 inches of
the patch.

Schedule operations so that all areas where pavement has been removed will be repaired on the
same day of the pavement removal and all lanes of traffic restored.

Measurement and Payment

Patching Existing Pavement will be measured and paid as the actual number of tons of asphalt
plant mix complete in place that has been used to make completed and accepted repairs. The
asphalt plant mixed material will be measured by being weighed in trucks on certified platform
scales or other certified weighing devices. The above price and payment will be full compensation
for all work covered by this provision, including but not limited to removal and disposal of all
types of pavement; furnishing and applying tack coat; furnishing, placing, and compacting of
asphalt plant mix; furnishing of asphalt binder for the asphalt plant mix; and furnishing scales.

Any provisions included in the contract that provides for adjustments in compensation due to
variations in the price of asphalt binder will not be applicable to payment for the work covered by
this provision.

Payment will be made under:

Pay Item Pay Unit
Patching Existing Pavement Ton

ADJUSTMENT OF MANHOLES, METER BOXES, AND VALVE BOXES:
(7-1-95) (Rev. 8-21-12) 858 SP8 R97R

The Contractor's attention is directed to Article 858-3 of the 2018 Standard Specifications. Cast
iron or steel fittings will not be permitted for the adjustment of manholes, meter boxes, and valve
boxes on this project.
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HIGH STRENGTH CONCRETE FOR DRIVEWAYS:
(11-21-00) (Rev. 1-17-12) 848 SP10 R02

Use high early strength concrete for all driveways shown in the plans and as directed by the
Engineer. Provide high early strength concrete that meets the requirements of Article 1000-5 of
the 2018 Standard Specifications.

Measurement and payment will be in accordance with Section 848 of the 2018 Standard
Specifications.

EROSION AND STORMWATER CONTROL FOR SHOULDER CONSTRUCTION AND
RECONSTRUCTION:

(11-16-10) (Rev. 8-21-12) 105-16, 225-2, Division 16 SP16 RO3R

Land disturbing operations associated with shoulder construction/reconstruction may require
erosion and sediment control/stormwater measure installation. National Pollutant Discharge
Elimination System (NPDES) inspection and reporting may be required.

Erosion control measures shall be installed per the erosion control detail in any area where the
vegetated buffer between the disturbed area and surface waters (streams, wetlands, or open waters)
or drainage inlet is less than 10 feet. The Engineer may reduce the vegetated buffer threshold for
this requirement to a value between 5 and 10 feet. Erosion control measures shall be spot checked
every 14 days until permanent vegetative establishment.

In areas where shoulder construction/reconstruction includes disturbance or grading on the front
slope or to the toe of fill, relocating ditch line or backslope, or removing vegetation from the ditch
line or swale, NPDES inspection and monitoring are required every 14 days or within 24 hours of
a rainfall event of 0.5 inch or greater. Maintain daily rainfall records. Install erosion control
measures per detail.

In areas where the vegetated buffer is less than 10 feet between the disturbed area and waters of
the State classified as High Quality Water (HQW), Outstanding Resource Water (ORW), Critical
Areas, or Unique Wetlands, NPDES inspection and monitoring are required every 14 days or
within 24 hours of a rainfall event of 0.5" or greater. The Engineer may reduce the vegetated
buffer threshold for this requirement to a value between 5 and 10 feet. The plans or provisions
will indicate the presence of these water classifications. Maintain daily rainfall records.
Install erosion control measures per detail.

Land disturbances hardened with aggregate materials receiving sheet flow are considered
non-erodible.

Sites that require lengthy sections of silt fence may substitute with rapid permanent seeding and
mulching as directed by the Engineer.

NPDES documentation shall be performed by a Level Il Erosion and Sediment
Control/Stormwater certificate holder.

Materials used for erosion control will be measured and paid as stated in the contract.
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(5-20-08) Z-2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal year.
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided funds
are available. The State reserves the right to terminate or suspend any transportation project
contract, and any transportation project contract shall be so terminated or suspended if funds will
not be available for payment of the work to be performed during that fiscal year pursuant to the
contract. In the event of termination of any contract, the contractor shall be given a written notice
of termination at least 60 days before completion of scheduled work for which funds are available.
In the event of termination, the contractor shall be paid for the work already performed in
accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Subarticle 108-13(D) of the 2018 Standard Specifications.
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STANDARD SPECIAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
(5-17-11) z-3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory. When said samples are collected, the vendor shall supply an
independent laboratory report for each lot to be tested. Results from seed so sampled shall be final.
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall
not be delivered to North Carolina Department of Transportation warehouses. If seed has been
delivered it shall be available for pickup and replacement at the supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services,
Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall
be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, ltchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species on
the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts will
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be recognized.
However, for the purpose of figuring pure live seed, the found pure seed and found germination
percentages as reported by the North Carolina Department of Agriculture and Consumer Services,
Seed Testing Laboratory will be used. Allowances, as established by the NCDOT, will be
recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per  Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged 27 seeds
Robin)
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed shall



C204173 2018CPT.10.11.10601.1, etc. SSP-3 Mecklenburg County

not contain more than 2% other crop seed nor more than 1% total weed seed. The germination
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which
includes both dormant and hard seed. Seed shall be labeled with not more than 7%, 5% or 2%
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed will not
be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will not
be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed,;
maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed will not
be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed will not
be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not be
approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(2-12-18) — 2.4

Revise the 2018 Standard Specifications as follows:

Division 7
Page 7-27, line 4, Article 725-1 MEASUREMENT AND PAYMENT, replace article number
“725-1” with “724-4”.

Page 7-28, line 10, Article 725-1 MEASUREMENT AND PAYMENT, replace article number
“725-1” with “725-3”.

Division 10
Page 10-69, Table 1046-1 WIRE DIAMETER, rename RECYCLED PLASTIC AND
COMPOSITE OFFSET BLOCK PROPERTIES

Page 10-162, line 1, Article 1080-50 PAINT FOR VERTICAL MARKERS, replace article
number “1080-50" with “1080-10".

Page 10-162, line 5, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, replace
article number “1080-61" with “1080-11".

Page 10-162, line 22, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING
STEEL, replace article number “1080-72” with “1080-12".

Page 10-163, line 25, Article 1080-83 FIELD PERFORMANCE AND SERVICES, replace
article number “1080-83” with “1080-13".
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious

Weeds)
(3-18-03) (Rev. 12-20-16) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment
prior to moving out of the quarantined area. Comply with federal/state regulations by obtaining a
certificate or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those
specific project sites located in the quarantined area or for any regulated article used on this project
originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by an
inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald
ash borer, or other noxious weeds.

COoNOR LN
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(7-21-09)

FEDERAL:

STATE:

STANDARD SPECIAL PROVISION

MINIMUM WAGES

Z-5

The Fair Labor Standards Act provides that with certain exceptions every employer
shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY
FIVE CENTS ($7.25) per hour.

The North Carolina Minimum Wage Act provides that every employer shall pay to
each of his employees, wages at a rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of this act to the contract on this
project is the responsibility of the Contractor.

The Contractor shall have no claim against the Department of Transportation for any changes in
the minimum wage laws, Federal or State. It is the responsibility of the Contractor to keep fully
informed of all Federal and State Laws affecting his contract.
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 4-21-15) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the Federal
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program. All
contractors (existing and newcomers) will be automatically placed in the Alternate Program.
Standard OJT requirements typically associated with individual projects will no longer be applied
at the project level. Instead, these requirements will be applicable on an annual basis for each
contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make every
effort to enroll minority and women as trainees to the extent that such persons are available within
a reasonable area of recruitment. This training commitment is not intended, and shall not be used,
to discriminate against any applicant for training, whether a member of a minority group or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar year
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s
activity with the Department. At the beginning of each year, all contractors eligible will be
contacted by the Department to determine the number of trainees that will be assigned for the
upcoming calendar year. At that time the Contractor shall enter into an agreement with the
Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties.
The number of training assignments may range from 1 to 15 per contractor per calendar year. The
Contractor shall sign an agreement to fulfill their annual goal for the year.\
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Training Classifications

The Contractor shall provide on-the-job training aimed at developing full journeyman level
workers in the construction craft/operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are not
all-inclusive. Where the training is oriented toward construction applications, training will be
allowed in lower-level management positions such as office engineers and estimators. Contractors
shall submit new classifications for specific job functions that their employees are performing.
The Department will review and recommend for acceptance to FHWA the new classifications
proposed by contractors, if applicable. New classifications shall meet the following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to the
subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year
of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.

Records and Reports
The Contractor shall maintain enrollment, monthly and completion reports documenting company

compliance under these contract documents. These documents and any other information as
requested shall be submitted to the OJT Program Manager.
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Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period

75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred

between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken off
the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.
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THERMOPLASTIC PAVEMENT MARKING MATERIAL (HRM):
1-26-2017 (Rev 1-16-18)

This work shall consist of applying NCDOT approved thermoplastic pavement marking material
with highly reflective media on asphalt pavements in accordance with Section 1205 of the 2018
Standard Specifications.

Page 12-13, Article 1205-10 MEASUREMENT AND PAYMENT, add the following:

Thermoplastic Pavement Marking Lines, °,  mils(Highly Reflective Media) will be measured
and paid as the actual number of linear feet of pavement marking lines that have been satisfactorily
place and accepted. The quantity of solid lines will be the summation of the linear feet of solid
line measured end-to-end of the line. The quantity of skip or broken lines will be the summation
of the linear feet derived by multiplying the nominal length of a line by the number of marking
lines satisfactorily placed.

Payment will be made under:

Pay Item Pay Unit
Thermoplastic Pavement Marking Lines, 7, mils Linear Foot
(Highly Reflective Media)

01-26-17 Thermoplastic Pavement Marking Material (HRM) lofl



TC-1
WORK ZONE TRAFFIC CONTROIL GENERAL REQUIREMENTS

TEMPORARY TRAFFIC CONTROL (TTC):

(7-16-13) (Rev. 1-16-18) RWZ-1

Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2018 Standard Specifications
and the following provisions:

Install Work Zone Advance Warning Signs in accordance with the detail drawing provided in these
plans prior to beginning any other work. Use a lane closure or slow moving operation to complete
the work, as necessary, unless otherwise indicated. Refer to Standard Drawing No. 1101.02,
1101.11, 1110.01, 1110.02, 1130.01 1135.01 and 1180.01 of the 2018 Roadway Standard

Drawings. Use a moving operation only if the minimum speed maintained at all times is 3 mph
with no stops that narrow or close a lane of travel. If the moving operation is progressing slower
than 3 mph at any time, install a lane closure. Maintain the existing traffic pattern at all times,
except inthe immediate work zone where lane closures are allowed as determined by the Engineer.

Refer to attached details and Standard Drawing No. 1101.02, 1101.03,1101.04, 1101.05, 1101.11,
1110.01,1110.02,1115.01,1130.01,1135.01, 1145.01,1150.01, 1165.01, and 1180.01 of the 2018
Roadway Standard Drawings when closing a lane of travel in a stationary work zone such as
pavement patching resurfacing, or pavement marking removal. Properly ballasted cones and
skinny drums may be used instead of drums. However, drums are required for the upstream taper
portion of lane closures in all applications. The stationary work zone shall be a maximum of 1
mile in length at any given time on 2 Lane, 2 Way facilities unless otherwise approved by the
Engineer. A pilot vehicle operation may be used in conjunction with flaggers and the appropriate
pilot vehicle warning signing as directed by the Engineer. During periods of construction
inactivity, return the traffic pattern to the existing alignment and remove or cover any work zone
signs. When covering work zone signs, use an opaque material that prevents reading of the sign
at night by a driver using high beam headlights. Use material, which does not damage the sign
sheeting. Replace any obliterated markings as required by other sections of the 2018 Standard
Specifications and the Engineer.

When personnel and/or equipment are working on the shoulder adjacent to and within 5 feet of an
open travel lane, close the nearest open travel lane using Standard Drawing No. 1101.02 of the
2018 Roadway Standard Drawings. When personnel and/or equipment are working within a lane
of travel of an undivided facility, close the lane according to the traffic control plans, 2018
Roadway Standard Drawings or as directed by the Engineer. Conduct the work so that all
personnel and/or equipment remain within the closed travel lane. Do not work simultaneously, on
both sides of an open travel way, within the same location, on a two-lane, two-way road. Perform
work only when weather and visibility conditions allow safe operations as directed by the
Engineer.

When utilizing a slow-moving operation for such items as pavement marking and marker
placement, the operation shall consist of the vehicles and devices as shown on Roadway Standard
Drawing No. 1101.02, sheet 11 or 12 of the 2018 Roadway Standard Drawings. Traffic cones
may be used when necessary to provide additional protection of wet pavement markings. Ballast
all traffic cones so they will not be blown over by traffic.
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PAVING OPERATIONS:

1) Paving Lift Requirements and Time Limitations:

For paving lifts of 2.0 inches or less, bring all newly resurfaced lanes to the same station and
elevation within 72 hours. If not brought up to the same station and elevation within 72 hours, the
Contractor shall place portable “UNEVEN PAVEMENT” signs in advance of the uneven
pavement and spaced every 1/2 mile along the section of uneven pavement. Once mitigated, all
portable “UNEVEN PAVEMENT” signs shall be removed. No additional compensation will be
made for these signs or any other type of portable warning signs as these are included in the
“Temporary Traffic Control” contract pay item.

For paving lifts greater than 2 inches, bring all newly resurfaced lanes to the same station and
elevation Dby the end of each work day unless the Contractor utilizes the notched wedge paving
methods as described below.

Failure to comply with the following requirements will result in a suspension of all other
operations until all lanes of traffic are brought to the same station and elevation:

1. During paving operations, any paving lift greater than 2 inches for asphalt surface course
mixes shall be mitigated by having an approved wedge apparatus on the paver that
shapes the edge 1 inch vertically and the remaining at a maximum slope steepness of 2:1.
For intermediate and base course mixes, use an approved wedge device that shapes
the edge with a maximum slope steepness of 2:1. The maximum paving lift allowed to
use this method is 3 inches.

2. At the end of the work day, the Contractor shall place portable “UNEVEN PAVEMENT”
signs in advance of the uneven pavement and spaced every 1/2 mile along the section
of uneven pavement. Once mitigated, all portable “UNEVEN PAVEMENT” signs shall
be removed. No additional compensation will be made for these signs or any other type
of portable warning signs as these are included in the “Temporary Traffic Control”
contract pay item.

3. In the next day’s paving operation and not to exceed 72 hours, the Contractor shall bring
up the adjacent lane to the same station and elevation before any further paving takes place
on the project.

2) Asphalt Surface Treatments (AST)

For AST Operations, there is no drop-off condition to be signed. Stationary “LOOSE GRAVEL”
and “UNMARKED PAVEMENT” signs shall replace “LOW/SOFT SHOULDER” signs. For
placement and spacing of these signs, see the Signing Detail Sheet. All other advance warning
signs are to be portable mounted. These signs are included as part of the temporary traffic control
(Lump Sum) item.
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3) Fine Milling/Microsurfacing (Depths less than 1”)

For fine milling operations less than 1 inch, paving is not required in the same work period. The
paving of the fine milled area is to be conducted within the next work period and not to exceed 72
hours. No advance warning signs are necessary for these conditions unless the paving operations
exceed 72 hours. If this occurs, install portable “UNMARKED PAVEMENT” signs. These signs are
incidental to the other items of work included in the temporary traffic control (Lump Sum) item.

4) Shoulder Drop-Off Requirements

Whenever paving operations create an edge of pavement drop-off greater than 2 inches, within 72
hours, the Contractor shall backfill at a 6:1 slope from the edge and finished elevation of the
pavement that has an edge of pavement drop-off as follows:

(A)  Drop-off that exceeds 2 inches on roadways with posted speed limits of 45 mph or greater.
(B)  Drop-off that exceeds 3 inches on roadways with posted speed limits less than 45 mph.

Backfill the edge of pavement drop-off with suitable compacted material, as approved by the
Engineer. The material, equipment and labor associated with this operation will be at no expense
to the Department. This work is not considered part of shoulder reconstruction.

PROJECTREQUIREMENTS:

Failure to comply with the following requirements will resultin a suspension of all other
operations:

1. Before working on ANY MAP, the Contractor shall submit a written construction sequence
for traffic control and construction lighting for ALL MAPS to the Engineer at the first pre-
construction meeting and the sequence must be approved before closing a lane of traffic.
The Contractor and Engineer will coordinate with the Traffic Management Unit at 919-
814-5000 or Traffic Services for additional traffic control guidance, as necessary.

2. Obtain written approval of the Engineer before working in more than one location or
setting up additional lane closures. The maximum length of any one lane closure is 1 mile
unless otherwise directed by the Engineer.

3. If Lane Closure Restrictions apply, see Special Provision, “Intermediate Contract Times
and Liquidated Damages”.

4. Contractor shall mill and pave lanes in an order such that water shall not accumulate.

5. Traffic Control for the milling and/or paving of ramps is to be done according to Standard
Drawing Number 1101.02, Sheets 9 & 10, unless otherwise approved to be closed by the
Engineer. If approved, Contractor will provide plans and devices for the detour at no
additional cost to the department.



TC-4

6. If milled areas are not paved back within 72 hours, the Contractor is to furnish and install
portable signs to warn drivers of the conditions. These are to include, but not limited to
“Rough Road” (W8-8), “Uneven Lanes” (W8-11), and “Grooved Pavement” (W8-15) w/
Motorcycle Plaque mounted below. These are to be dual indicated on Multi-Lane
Roadways with speed limits 45 mph and greater where lateral clearance can be obtained
within the median areas. These portable signs are incidental to the other items of work
included in the temporary traffic control (Lump Sum) pay item.

WORK ZONE SIGNING:
Description

Install advance/general warning work zone signs according to the Detail Drawing provided in these
plans prior to beginning of work. Install and maintain signing in accordance with the attached
drawings and Divisions 11 and 12 of the 2018 Standard Specifications.

(A) Installation

All stationary Advance/General warning work zone signs require notification to existing Utility
owners per Article 105-8 of the 2018 Standard Specifications and Special Provision SP1 G115
within 3 to 12 full working days prior to installation.

Install Advance/General warning work zone signs before beginning work on a particular map. If
signs are installed more than 7 calendar days prior to the beginning of work on a particular map,
cover the signs until the work begins. Install each work zone Advance/General warning sign
separately and not on the same post or stand with any other sign except where an advisory speed
plate or directional arrow is used.

All stationary signing is to be installed as shown on the detail drawing(s) unless otherwise directed
by the Engineer. The signs as shown on the detail drawing(s) are all that are required for a
contractor to begin a resurfacing contract. Any additional signs requested by the Engineer shall be
installed within 7 business days of the start of contract work. All sign locations are to be verified
by the Engineer prior to installation. Once the signs have been installed and accepted, any sign
relocations requested by the Department will be compensated in accordance with Article 104-7.
Any additional signs other than the ones shown in the drawing will be compensated in accordance
with Article 104-7.

No stationary -Y- Line advance warning signage is required unless there is more than 1,000 feet of
resurfacing along the —Y- line. Whenever work proceeds through an intersection, portable signs
shall be used for traffic control. There will be no direct compensation for any portable signing.

If there is a period of construction inactivity longer than 14 calendar days, remove or cover
advance/general warning work zone signs. Uncover advance/general warning work zone signs no
more than 7 calendar days before work resumes. All other operations may be suspended upon
failure to comply with the above requirements. Such suspended operations would not be resumed
until the above requirements are fulfilled.
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(B) Sign Removal

Once Maps on the Project are substantially complete, it is acceptable practice to remove the
Stationary Work Zone Signs in lieu of waiting until all of the Maps are completed on the Project.
A Map is substantially complete when the resurfacing operations are finished and the shoulders
are brought up to the same elevation as the proposed pavement and when pavement markings
(paint) are installed along the centerline and edge lines. The final pavement markings (ex.
Thermoplastic/Polyurea) or pavement markers (Raised/Snowplowable) don not have to be
installed for Maps to be considered substantially complete. Final pavement marking/markers are
installed with portable signing according to Roadway Standard Drawing 1101.02, sheet 11 or
12. Any remaining punch list items requiring traffic control are compensated in the contract pay
item for Temporary Traffic Control.

Stationary Work Zone Sign removal is a condition of final project acceptance.
(C) Lane Closure Work Zone Signs

Install any required lane closure signing needed during the life of the project in accordance with
the Standard Drawing No. 1101.02, 1101.11 and 1110.02 of the 2018 Roadway Standard
Drawings. Any required portable signs for lane closures are compensated in the contract pay item
for Temporary Traffic Control.

MEASUREMENT AND PAYMENT:

Temporary traffic control work, including, but not limited to installation and removal of portable
signs, cones, drums, skinny drums, flaggers, AFAD’s, changeable message boards, truck mounted
attenuators, flashing arrow boards, and pilot vehicles will be paid at the contract lump sum price
for Temporary Traffic Control. The Temporary Traffic Control pay item does not include work
zone advance or general warning signs. Partial payments for Temporary Traffic Control will be
made as follows: The cumulative total of the lump sum price for temporary traffic control will be
equal to the percent complete (project) as calculated for each partial pay estimate. Additional
flashing arrow boards and message boards beyond those shown in the contract, detail drawings or
Roadway Standard Drawings required by the Engineer will be paid as extra work in accordance
with Article 104-7 of the Standard Specifications.

The work of satisfactorily installing and removing work zone advance and/or general warning
signs, including, but not limited to, furnishing, locating, installing, covering, uncovering and
removing stationary signs will be measured for each required sign and paid at the contract price
for Work Zone Advance/General Warning Signing (SF). Payment for Work Zone Advance/General
Warning Signing will be limited to a maximum of 90% of the total installed quantity. The
remaining 10% will be paid once all signs have been removed.

The Lump Sum price for Temporary Traffic Control will include the work of 4 flaggers per
operation per map being utilized at the same time on any day. If a pilot vehicle is used for an
operation, the Lump Sum Price for Temporary Traffic Control will include the work of five (5)
flaggers. The operator of a pilot vehicle will be considered one of the five flaggers.
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Any additional flagging beyond the “included” amount covered in the Temporary Traffic Control

pay item will be considered supplemental flagging and compensated at a rate of $20.00 per hour
for each additional flagger as approved by the Engineer.

Payment will be made under:

Pay Item Pay Unit
Temporary Traffic Control Lump Sum
Work Zone Advance/General Warning Signing Square Foot

E27CE30E1DFC442...
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RESURFACING OPERATIONS:
(7-15-14) RWZ-2

Coordinate the installation of items required by the contract documents and resurfacing
operations such that these operations are completed in the order as agreed upon with the Engineer
at the first pre-construction meeting. Refer to the Provisions, Typicals and Details unless
otherwise directed by the Engineer.

Notify the Engineer 15 consecutive calendar days before resurfacing a bridge or its approaches.
Patch and make repairs to bridge surface and its approaches before resurfacing occurs.
Coordinate all operations on the bridge and its approaches with the Engineer.

Notify the Engineer 48 hours before resurfacing the areas of existing pavement that require
patching. Patch these areas before resurfacing occurs. Allow full depth asphalt patching to cool
to the point of supporting traffic without displacement or rutting before reopening closed lane.
Coordinate the resurfacing operations of the patched areas with the Engineer.

Notify the Engineer 48 hours before milling or resurfacing will interfere with the existing Signal
Loops. Loops may need to be placed in milled surface before resurfacing occurs. Coordinate all
signal loop operations with the Engineer.

For partial or wheel track milling operations on two-way, two-lane facilities, mill and pave back
by the end of each work day. For Partial or wheel track milling operation on multi-lane facilities,
the lane being milled may be left closed and paved back within 72 hours.

The following options are available during Resurfacing and milling operations on two-way,
two-lane facilities when the entire roadway or entire lane is to be milled:

(A)  Mill asingle lane and pave back by the end of each work day.
(B)  Mill the entire width of roadway and pave back within 72 hours.

The following options are available during Resurfacing and milling operations on multi-lane
facilities when all lanes or a single lane in one direction are to be milled:

(A)  Mill asingle lane and pave back by the end of each work day.
(B)  Mill the entire width of pavement for all lanes to be milled in any direction daily and
pave back within 72 hours.

Slope the pavement at the beginning and ending of the daily milling operation as directed by the
Engineer. Sweep and remove all milled material from the roadway as soon as the daily milling
operation is completed. Continue milling operations until the particular section of roadway
being milled is complete. Remove any existing pavement adjacent to the milled area that has
been damaged and replace with patch material as directed by the Engineer.

Operate equipment and conduct operations in the same direction as the flow of traffic. Maintain
vehicular access in accordance with Article 1101-05 of the 2018 Standard Specifications using
suitable backfill material approved by the Engineer.
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Provide appropriate lighting in accordance with Section 1413 of the 2018 Standard
Specifications.

Milled Rumble Strips:

When utilized, milled rumble strips shall be installed in accordance with the 2018 Standard
Specifications and the 2018 Roadway Standard Drawing 665.01.
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PAVEMENT MARKINGS AND MARKERS:
(7-15-14) RWZ-3

Markings: All Facilities

Pavement markings shall be installed in accordance with Standard Drawings 1205.01 through
1205.13 of the 2018 Roadway Standard Drawings and Section 1205 of the 2018 Standard
Specifications with the exception of the 15 day edge line replacement requirement for two-lane,
two-way roadways as described in Subarticle 1205-3(D) of the 2018 Standard Specifications. For
all two-lane, two-way facilities, edge lines can be replaced within 30 calendar days after they have
been obliterated.

Type 3 Cold Applied Plastic may be used in lieu of Type 2 Cold Applied Plastic. If Type 3 Cold
Applied Plastic is used, it shall be paid for using the Type 2 Cold Applied Plastic pay item.

Unless otherwise specified, Heated-in-Place Thermoplastic may be used in lieu of Extruded
Thermoplastic for stop bars, symbols, characters and diagonals. If Heated-in-Place Thermoplastic
is used, it shall be paid for using the Extruded Thermoplastic pay item.

Unless otherwise specified, Heated-in-Place Thermoplastic may be used in lieu of Cold Applied
Plastic for stop bars, symbols, characters and diagonals on asphalt or concrete roadways.
If Heated-in-Place Thermoplastic is used, it shall be paid for using the Cold Applied Plastic pay
item.

Markers: All Facilities

Remove existing pavement markers in preparation for paving. Repair any pavement damage due
to existing pavement marker removal prior to the end of the work day. Dispose of existing
pavement markers as directed by the Engineer. No direct payment will be made for this work as
it will be incidental to the paving operation.

Install permanent pavement markers within 60 calendar days after completing the resurfacing on
each map. Pavement markers shall be installed in accordance with Standard Drawing 1205.12 and
Standard Drawings 1250.01 through 1253.01 of the 2018 Roadway Standard Drawings and
Sections 1250 through 1253 of the 2018 Standard Specifications.

Markings and Markers: All Facilities

Review and record the existing pavement markings and markers before resurfacing. Re-establish
the new pavement markings and markers using the record of existing markings in conjunction with
the 2018 Roadway Standard Drawings unless otherwise directed by the engineer. Have existing
or proposed “passing zones” reviewed by the engineer before installation. Submit the record of
the existing pavement markings seven calendar days before the obliteration of any pavement
markings.

Mainline pavement shall not be left milled, unmarked or uneven at the end of a paving season.
If the Contractor begins any map and does not complete within the seasonal restrictions, including
placement of final pavement markings or permanent markers, the Contractor shall be responsible
for, at his expense, Paint in accordance with Article 1205-08 and Temporary Markers in
accordance with Section 1251 of the 2018 Standard Specifications.
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STABILIZATION REQUIREMENTS:
(3-11-16) -3

Stabilization for this project shall comply with the time frame guidelines as specified by the
NCG-010000 general construction permit effective August 3, 2011 issued by the North Carolina
Department of Environment and Natural Resources Division of Water Quality. Temporary or
permanent ground cover stabilization shall occur within 7 calendar days from the last land-
disturbing activity, with the following exceptions in which temporary or permanent ground cover
shall be provided in 14 calendar days from the last land-disturbing activity:

e Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
e Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
e Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with
no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined
by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent
ground cover stabilization shall be achieved in accordance with the provisions in this contract
and as directed.

SEEDING AND MULCHING: (West)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone,
shall be as stated below. During periods of overlapping dates, the kind of seed to be used shall be
determined. All rates are in pounds per acre.

Shoulder and Median Areas

August 1 -June 1 May 1 - September 1

20# Kentucky Bluegrass 20# Kentucky Bluegrass

75# Hard Fescue T75# Hard Fescue

25# Rye Grain 10# German or Browntop Millet
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Areas Beyond the Mowing Pattern, Waste and Borrow Areas:

August 1 -June 1 May 1 - September 1

100# Tall Fescue 100# Tall Fescue

15# Kentucky Bluegrass 15# Kentucky Bluegrass

30# Hard Fescue 30# Hard Fescue

25# Rye Grain 10# German or Browntop Millet
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone
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2" Millennium
34 Millennium
Apache 11
Avenger
Barlexas
Barlexas Il
Bar Fa
Barrera
Barrington
Barrobusto
Barvado
Biltmore
Bingo
Bizem
Blackwatch
Blade Runner Il
Bonsai
Braveheart
Bravo
Bullseye
Cannavaro
Catalyst
Cayenne
Cessane Rz
Chipper
Cochise IV
Constitution
Corgi
Corona
Coyote
Darlington
Davinci
Desire
Dominion
Dynamic
Dynasty
Endeavor

Approved Tall Fescue Cultivars

Escalade
Essential
Evergreen 2
Falcon IV
Falcon NG
Falcon V
Faith

Fat Cat
Festnova
Fidelity
Finelawn Elite
Finelawn Xpress
Finesse Il
Firebird
Firecracker LS
Firenza

Five Point
Focus

Forte

Garrison
Gazelle 11
Gold Medallion
Grande 3
Greenbrooks
Greenkeeper
Gremlin
Greystone
Guardian 21
Guardian 41
Hemi

Honky Tonk
Hot Rod
Hunter
Inferno
Innovator
Integrity
Jaguar 3
Jamboree
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Justice
Kalahari

Kitty Hawk 2000
Legitimate
Lexington
LSD
Magellan
Matador
Millennium SRP
Monet
Mustang 4
Ninja 2

oI’ Glory
Olympic Gold
Padre
Patagonia
Pedigree
Picasso
Piedmont
Plantation
Proseeds 5301
Prospect

Pure Gold
Quest

Raptor 11
Rebel Exeda
Rebel Sentry
Rebel IV
Regiment 11
Regenerate
Rendition
Rhambler 2 SRP
Rembrandt
Reunion
Riverside
RNP

Rocket

Scorpion
Serengeti
Shelby

Sheridan

Signia

Silver Hawk
Sliverstar
Shenandoah Elite
Sidewinder
Skyline

Solara

Southern Choice Il
Speedway
Spyder LS
Sunset Gold
Taccoa
Tanzania
Trio

Tahoe Il
Talladega
Tarheel
Terrano
Titan Itd
Titanium LS
Tracer
Traverse SRP
Tulsa Time
Turbo

Turbo RZ
Tuxedo RZ
Ultimate
Venture
Umbrella
Van Gogh
Watchdog
Wolfpack Il
Xtremegreen
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Approved Kentucky Bluegrass Cultivars:

4-Season Blue Velvet Gladstone Quantum Leap
Alexa Il Blueberry Granite Rambo
America Boomerang Hampton Rhapsody
Apollo Brilliant Harmonie Rhythm
Arcadia Cabernet Impact Rita
Aries Champagne Jefferson Royce
Armada Champlain Juliet Rubicon
Arrow Chicago Il Jump Start Rugby 11
Arrowhead Corsair Keeneland Shiraz
Aura Courtyard Langara Showcase
Avid Delight Liberator Skye
Award Diva Madison Solar Eclipse
Awesome Dynamo Mercury Sonoma
Bandera Eagleton Midnight Sorbonne
Barduke Emblem Midnight 11 Starburst
Barnique Empire Moon Shadow  Sudden Impact
Baroness Envicta Moonlight SLT  Total Eclipse
Barrister Everest Mystere Touche
Barvette HGT Everglade Nu Destiny Tsunami
Bedazzled Excursion NuChicago Unique
Belissimo Freedom Il NuGlade Valor
Bewitched Freedom Il1I Odyssey Voyager Il
Beyond Front Page Perfection Washington
Blacksburg Il Futurity Pinot Zinfandel
Blackstone Gaelic Princeton 105
Blue Note Ginney 1l Prosperity

Approved Hard Fescue Cultivars:
Aurora Il Eureka Il Oxford Scaldis 11
Aurora Gold Firefly Reliant Il Spartan 11
Berkshire Granite Reliant IV Stonehenge
Bighorn GT Heron Rescue 911
Chariot Nordic Rhino

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza January 1 - December 31.

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.
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WATTLES WITH POLYACRYLAMIDE (PAM):
(10-19-10) (Rev. 1-17-12) 1060,1630,1631 T2

Description

Wattles are tubular products consisting of excelsior fibers encased in synthetic netting. Wattles
are used on slopes or channels to intercept runoff and act as a velocity break. Wattles are to be
placed at locations shown on the plans or as directed. Installation shall follow the detail provided
in the plans and as directed. Work includes furnishing materials, installation of wattles, matting
installation, PAM application, and removing wattles.

Materials
Wattle shall meet the following specifications:

100% Curled Wood(Excelsior) Fibers
Minimum Diameter 12 in.

Minimum Density 2.5 Ib/ft3 +/- 10%

Net Material Synthetic

Net Openings lin.x1in.

Net Configuration Totally Encased

Minimum Weight 20 Ib. +/- 10% per 10 ft. length

Stakes shall be used as anchors.

Provide hardwood stakes a minimum of 2 feet long with a 2 inch x 2 inch nominal square cross
section. One end of the stake must be sharpened or beveled to facilitate driving down into the
underlying soil.

Matting shall meet the requirements of Article 1060-8 of the 2018 Standard Specifications, or shall
meet specifications provided elsewhere in this contract.

Provide staples made of 0.125 inch diameter new steel wire formed into a u shape not less than 12
inches in length with a throat of 1 inch in width.

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.
Soil samples shall be obtained in areas where the wattles will be placed, and from offsite material
used to construct the roadway, and analyzed for the appropriate PAM flocculant to be utilized with
each wattle. The PAM product used shall be listed on the North Carolina Department of
Environment and Natural Resources (NCDENR) Division of Water Quality (DWQ) web site as an
approved PAM product for use in North Carolina.

Construction Methods
Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the

end of each section of wattle. A minimum of 4 stakes shall be installed on the downstream side
of the wattle with a maximum spacing of 2 linear feet along the wattle, and according to the detail.
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Install a minimum of 2 stakes on the upstream side of the wattle according to the detail provided
in the plans. Stakes shall be driven into the ground a minimum of 10 inches with no more than 2
inches projecting from the top of the wattle. Drive stakes at an angle according to the detail
provided in the plans.

Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch slopes
and according to the detail provided in the plans and as directed. Overlap adjoining sections of
wattles a minimum of 6 inches

Installation of matting shall be in accordance with the detail provided in the plans, and in
accordance with Article 1631-3 of the 2018 Standard Specifications, or in accordance with
specifications provided elsewhere in this contract.

Apply PAM over the lower center portion of the wattle where the water is going to flow over at a
rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle.
PAM applications shall be done during construction activities after every rainfall event that is
equal to or exceeds 0.50 inch.

The Contractor shall maintain the wattles until the project is accepted or until the wattles are
removed, and shall remove and dispose of silt accumulations at the wattles when so directed in
accordance with the requirements of Section 1630 of the 2018 Standard Specifications.

Measurement and Payment

Wattles will be measured and paid for by the actual number of linear feet of wattles which are
installed and accepted. Such price and payment will be full compensation for all work covered by
this section, including, but not limited to, furnishing all materials, labor, equipment and incidentals
necessary to install the Wattles.

Matting will be measured and paid for in accordance with Article 1631-4 of the 2018 Standard
Specifications, or in accordance with specifications provided elsewhere in this contract.

Polyacrylamide (PAM) will be measured and paid for by the actual weight in pounds of PAM
applied to the wattles. Such price and payment will be full compensation for all work covered by
this section, including, but not limited to, furnishing all materials, labor, equipment and incidentals
necessary to apply the Polyacrylamide (PAM).

Payment will be made under:
Pay Item Pay Unit

Polyacrylamide (PAM) Pound
Wattle Linear Foot



Apr 17,2018 9:41 am ITEMIZED PROPOSAL FOR CONTRACT NO. C204173 Page 1 of 4
County : Mecklenburg
Line Item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 0106000000-E 230 BORROW EXCAVATION 1,946
cYy
0003 0241000000-E SP  GENERIC GRADING ITEM 17,011
SOIL CEMENT BASE (FULL DEPTH sy
RECLAMATION)
0004 1121000000-E 520 AGGREGATE BASE COURSE 2,443
TON
0005 1187000000-E 542 PORTLAND CEMENT FOR SOIL CE- 621
MENT BASE TON
0006 1220000000-E 545 INCIDENTAL STONE BASE 660
TON
0007 1245000000-E SP  SHOULDER RECONSTRUCTION 26.54
SMI
0008 1297000000-E 607  MILLING ASPHALT PAVEMENT, ***" 490
DEPTH sy
1
0009 1297000000-E 607  MILLING ASPHALT PAVEMENT, ***" 52,693
DEPTH sy
(1-1/2")
0010 1297000000-E 607  MILLING ASPHALT PAVEMENT, ***" 113,560
DEPTH sy
@)
0011 1297000000-E 607  MILLING ASPHALT PAVEMENT, ***" 44,873
DEPTH sy
(2-1/2")
0012 1297000000-E 607  MILLING ASPHALT PAVEMENT, ***" 22,522
DEPTH sy
4"
0013 1330000000-E 607 INCIDENTAL MILLING 5,486
Sy
0014 1503000000-E 610 ASPHALT CONC INTERMEDIATE 3,531
COURSE, TYPE 119.0C TON
0015 1519000000-E 610 ASPHALT CONC SURFACE COURSE, 4,454
TYPE S9.5B TON
0016 1523000000-E 610 ASPHALT CONC SURFACE COURSE, 35,119

TYPE S9.5C

TON




Apr 17, 2018 9:41 am

ITEMIZED PROPOSAL FOR CONTRACT NO. C204173

Page 2 of 4

County : Mecklenburg
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0017 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 2,545
TON
0018 1704000000-E SP  PATCHING EXISTING PAVEMENT 8,156
TON
0019 1775500000-E 660 ASPHALT SURFACE TREATMENT, MAT 173,160
COAT, #*** STONE sy
(67)
0020 1803500000-E 660 ASPHALT SURFACE TREATMENT, 17,325
DOUBLE SEAL sy
0021 1838000000-E 660 EMULSION FOR ASPHALT SURFACE 70,898
TREATMENT GAL
0022 1838500000-N 660 VACUUM TRUCK 0.87
WK
0023  2600000000-N 848 RETROFIT EXISTING CURB RAMPS 42
EA
0024 2605000000-N 848 CONCRETE CURB RAMPS 9
EA
0025 2612000000-E 848 6" CONCRETE DRIVEWAY 1,330
Sy
0026 2800000000-N 858 ADJUSTMENT OF CATCH BASINS 5
EA
0027 2830000000-N 858 ADJUSTMENT OF MANHOLES 135
EA
0028  2845000000-N 858 ADJUSTMENT OF METER BOXES OR 80
VALVE BOXES EA
0029 4413000000-E SP  WORK ZONE ADVANCE/GENERAL 2,024
WARNING SIGNING SE
0030 4457000000-N SP TEMPORARY TRAFFIC CONTROL Lump Sum L.S.
0031 4510000000-N 1190 LAW ENFORCEMENT 800
HR
0032 4695000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 1,050
LINES (8", 90 MILS) LE
0033 4697000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 10,172
LINES (8", 120 MILS) LE
0034 4700000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 690

LINES (12", 90 MILS)

LF




Apr 17, 2018 9:41 am

ITEMIZED PROPOSAL FOR CONTRACT NO. C204173

Page 3 of 4

County : Mecklenburg
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0035 4705000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 804
LINES (16", 120 MILS) LE
0036 4710000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 1,861
LINES (24", 120 MILS) LE
0037 4721000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 50
CHARACTER (120 MILS) EA
0038 4725000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 214
SYMBOL (90 MILS) EA
0039 4770000000-E 1205 COLD APPLIED PLASTIC PAVEMENT 780
MARKING LINES, TYPE ** (4") LE
(n
0040 4810000000-E 1205 PAINT PAVEMENT MARKING LINES 174,627
G LF
0041 4820000000-E 1205 PAINT PAVEMENT MARKING LINES 10,182
(8" LF
0042 4830000000-E 1205 PAINT PAVEMENT MARKING LINES 640
(16") LF
0043 4835000000-E 1205 PAINT PAVEMENT MARKING LINES 1,699
(247 LF
0044  4840000000-N 1205 PAINT PAVEMENT MARKING CHARAC- 44
TER EA
0045  4845000000-N 1205 PAINT PAVEMENT MARKING SYMBOL 179
EA
0046  4850000000-E 1205 REMOVAL OF PAVEMENT MARKING 780
LINES (4") LE
0047 4890000000-E SP  GENERIC PAVEMENT MARKING ITEM 204,662
THERMOPLASTIC PAVEMENT MARKING LE
LINES, 4",
120 MILS (HIGHLY REFLECTIVE
MEDIA)
0048 4890000000-E SP  GENERIC PAVEMENT MARKING ITEM 152,140
THERMOPLASTIC PAVEMENT MARKING LE
LINES, 4",
90 MILS (HIGHLY REFLECTIVE
MEDIA)
0049  4905000000-N 1253 SNOWPLOWABLE PAVEMENT MARKERS 657

EA




Apr 17, 2018 9:41 am

ITEMIZED PROPOSAL FOR CONTRACT NO. C204173

Page 4 of 4

County : Mecklenburg
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0050 5255000000-N 1413 PORTABLE LIGHTING Lump Sum L.S.
0051 6000000000-E 1605 TEMPORARY SILT FENCE 2,558
LF
0052 6009000000-E 1610 STONE FOR EROSION CONTROL, 314
CLASS B TON
0053 6012000000-E 1610 SEDIMENT CONTROL STONE 159
TON
0054 6071010000-E SP  WATTLE 510
LF
0055 6071020000-E SP  POLYACRYLAMIDE (PAM) 18
LB
0056 6084000000-E 1660 SEEDING & MULCHING 4.7
ACR
0057  7444000000-E 1725 INDUCTIVE LOOP SAWCUT 5,946
LF

0941/Apr17/Q1152689.11/D192870630000/E57

Total Amount Of Bid For Entire Project :




Letting of 05/15/2018 NCDOT Detailed Bid Report

COMBINED GOAL SET: 8.00%
COMBINED GOAL OBT: 8.00%

Vendor 1 of 3: BLYTHE BROTHERS ASPHALT CO LLC (7661)
Call Order 013 (Proposal: C204173)

Bid Information

Proposal County: MECKLENBURG Bid Checksum: A702785D

Vendor Address: Bid Total: $7,766,845.86

Signature Check: Frank_Blythe_ 7661 Items Total: $7,766,845.86
Time Bid Received: May 15, 2018 10:13 AM Time Total: $0.00

Amendment Count: 0

Bidding Errors:
None.

NCDOT Page 106 of 153



Letting of 05/15/2018

NCDOT Detailed Bid Report

Vendor 1 of 3: BLYTHE BROTHERS ASPHALT CO LLC (7661)
Call Order 013 (Proposal: C204173)

Bid Bond Information

Projects:
Counties:
Bond ID: SNC18673497
Paid by Check: No
Bond Percent: 5%

Bond Maximum:

State of Incorporation:
Agency Execution Date:
Surety Name:

Bond Agency Name:

5/9/2018 9
surety2000

Liberty Mutual Insurance
Company

NCDOT

Page 107 of 153



WB
MB

Letting of 05/15/2018

Bidder 1 of 3

Vendor 7661's Bid Information for Call 013, Letting L180515, 05/15/18
Blythe Brothers Asphalt Co., LLC (7661)

Call Order 013 (Proposal ID C204173)

LIST OF DBE PARTICIPANTS

VENDOR DBE NAME WORK CERT

NUMBER ADDRESS CODE TYPE OF WORK TYPE AMOUNT

5796 Al PAVEMENT MARKING LLC Sub 492,153.62
238 N BIVENS RD , MONROE, NC 28110

7138 EXPRESS LOGISTICS SERVICES INC Sub 129,247.00

P.0. BOX 19761 , CHARLOTTE, NC 28219
TOTAL: $621,400.62
8.00%
Vendor 7661's Bid Information for Call 013, Letting L180515, 05/15/18

Blythe Brothers Asphalt Co., LLC (7661)
Call Order 013 (Proposal ID C204173)

Miscelleneous Data Info - Contractor Responses:

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of NOT ANSWERED for those
projects indicated herein, for which bids will be opened on (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Bid Bond Data Info - Contractor Responses:

BondID: SNC18673497

NCDOT Bid Download Report by Bid Amount

COMMITTED
COMMITTED

NCDOT

Page 135 of 199



Letting of 05/15/2018

Bidder 1 of 3

Surety Registry Agency:
Verified?:

Surety Agency:

Bond Execution Date:
Bond Amount:

surety2000
Yes
Liberty Mutual Insurance Company
5/9/2018 9

$388,342.29 (Five Percent of Bid)

NCDOT Bid Download Report by Bid Amount

NCDOT

Page 136 of 199



State of NC Date: 04-18-18
Dept of Transportation Revised:
Contract ID: C204173 Project (s): STATE FUNDED
Letting Date: 05-15-18 Call Order: 013
Bidder: 7661 - Blythe Brothers Asphalt Co., LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity | —=————————————— - | ==———————————— |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
Section 0001 ROADWAY ITEMS
Alt Group

e +
| |0000100000-N MOBILIZATIO] | |

0001 |N | LUMP | LUMP | 300,000.00|
| | | | | |
e +
| |0106000000-E BORROW | | |

|0002 | EXCAVATION | 1,946.000| 32.50000| 63,245.00|
| | |ICY | | |
e +
| |0241000000-E GENERIC | | |

|0003 | GRADING ITEM SOIL CEMENT | 17,011.000] 3.55000] 60,389.05|
| | BASE (FULL DEPTH | | |

| | RECLAMATION) | SY | |

e +
| |1121000000-E AGGREGATE | | |

|0004 | BASE COURSE | 2,443.000] 36.85000| 90,024.55|
| | | TON | | |
o +
| |1187000000-E PORTLAND | | | |
|0005|CEMENT FOR SOIL CE- MENT| 621.000] 205.00000| 127,305.00]
| | BASE | TON | | |
o e +
| |1220000000-E INCIDENTAL | | | |
|0006| STONE BASE | 660.000] 45.00000] 29,700.00]
| | | TON | | |
o +
| |1245000000-E SHOULDER | | |

|0007 | RECONSTRUCTION | 26.540] 4,100.00000] 108,814.00]
| | | SMT | | |
o +
| 11297000000-E MILLING | | | |
|0008 | ASPHALT PAVEMENT, | 490.000 | 13.00000] 6,370.00]
| | ***"DEPTH (1") |SY | | |
o +
| 11297000000-E MILLING | | | |
|0009 | ASPHALT PAVEMENT, | 52,693.000| 2.35000] 123,828.55]
| | ***"DEPTH (1-1/2") | SY | | |
o +
| 11297000000-E MILLING | | | |
|0010 | ASPHALT PAVEMENT, | 113,560.000| 2.25000] 255,510.00|
| | ***"DEPTH (2") |SY | | |
o +

Check: A702785D Page 1



State of NC Date: 04-18-18
Dept of Transportation Revised:
Contract ID: C204173 Project (s): STATE FUNDED
Letting Date: 05-15-18 Call Order: 013
Bidder: 7661 - Blythe Brothers Asphalt Co., LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity | —=————————————— - | ==———————————— |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |1297000000-E MILLING | | | |
|0011|ASPHALT PAVEMENT, | 44,873.000]| 2.85000] 127,888.05]
| | ***"DEPTH (2-1/2") | SY | |

e +
| |1297000000-E MILLING | | | |
|0012 | ASPHALT PAVEMENT, | 22,522.000| 2.65000] 59,683.30]
| | ***"DEPTH (4") |sY | | |
e +
| |1330000000-E INCIDENTAL | | | |
0013 |MILLING | 5,486.000] 4.75000 | 26,058.50]
| | |SY | | |
e +
| |1503000000-E ASPHALT | | |

|0014|CONC INTERMEDIATE | 3,531.000] 50.75000| 179,198.25]
| | COURSE, TYPE I19.0C | TON | |

e +
| [1519000000-E ASPHALT | | |

|0015|CONC SURFACE COURSE, | 4,454 .000] 52.75000| 234,948.50|
| | TYPE S9.5B | TON | |

e +
| |1523000000-E ASPHALT | | |

|0016|CONC SURFACE COURSE, | 35,119.000| 57.85000|] 2,031,634.15]
| | TYPE S9.5C | TON | |

o +
| |1575000000-E ASPHALT | | | |
|0017 |BINDER FOR PLANT MIX | 2,545.000| 565.00000| 1,437,925.00]|
| | | TON | | |
o e +
| |1704000000-E PATCHING | | | |
|0018 | EXISTING PAVEMENT | 8,156.000] 110.00000 | 897,160.00]
| | | TON | | |
o +
| |1775500000-E ASPHALT | | |

|0019| SURFACE TREATMENT, | 173,160.000| 1.25000] 216,450.00|
| | MATCOAT, #*** STONE (67) |SY | |

o +
| |1803500000-E ASPHALT | | |

|0020| SURFACE TREATMENT, | 17,325.000] 1.45000] 25,121.25]
| | DOUBLE SEAL |SY | | I
o +
| |1838000000-E EMULSION | | |

|0021 | FOR ASPHALT SURFACE | 70,898.000| 2.15000]| 152,430.70]
| | TREATMENT | GAL | | |
o +
| [1838500000-N VACUUM | | |

| 0022 | TRUCK | 0.870] 1,750.00000] 1,522.50]
| | | WK | | |
o +

Check: A702785D Page 2



State of NC Date: 04-18-18
Dept of Transportation Revised:
Contract ID: C204173 Project (s): STATE FUNDED
Letting Date: 05-15-18 Call Order: 013
Bidder: 7661 - Blythe Brothers Asphalt Co., LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity | —=————————————— - | ==———————————— |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |2600000000-N RETROFIT | | |

|0023 | EXISTING CURB RAMPS | 42.000] 1,050.00000] 44,100.00|
| | |EA | | |
e +
| |2605000000-N CONCRETE | | |

|0024 | CURB RAMPS | 9.000] 1,850.00000] 16,650.00|
| | |EA | | |
e +
| |2612000000-E 6" CONCRETE] | |

|0025| DRIVEWAY | 1,330.000] 100.00000 | 133,000.00]
| | |SY | | |
e +
| |2800000000-N ADJUSTMENT | | |

|0026|OF CATCH BASINS | 5.000] 1,100.00000] 5,500.00]
| | |EA | | |
e +
| |2830000000-N ADJUSTMENT | | |

|0027|0F MANHOLES | 135.000| 900.00000 | 121,500.00]
| | |EA | | |
e +
| |2845000000-N ADJUSTMENT | | |

|0028|0F METER BOXES OR VALVE | 80.000] 725.00000 | 58,000.00]
| | BOXES |EA | | |
o +
| |4413000000-E WORK ZONE | | |

| 0029 | ADVANCE/GENERAL | 2,024.000] 7.00000| 14,168.00|
| | WARNING SIGNING |SF | |

o e +
| |4457000000-N TEMPORARY | | |

|0030| TRAFFIC CONTROL | LUMP | LUMP | 200,000.00]
| | | | | |
o +
| |4510000000-N LAW | | |

|0031 | ENFORCEMENT | 800.000 | 45.00000] 36,000.00]
| | | HR | | |
o +
| |4695000000-E THERMOPLAST | | |

|0032|IC PAVEMENT MARKINGLINES | 1,050.000] 2.00000] 2,100.00]
| [ (8", 90 MILS) | LF | | |
o +
| |4697000000-E THERMOPLAST| | |

|0033]IC PAVEMENT MARKINGLINES | 10,172.000] 2.40000] 24,412.80]
| | (8", 120 MILS) |LF | |

o +
| |4700000000-E THERMOPLAST | | |

|0034|IC PAVEMENT MARKINGLINES | 690.000| 4.00000] 2,760.00]
| | (12", 90 MILS) | LF | |

o +

Check: A702785D Page 3



State of NC Date: 04-18-18
Dept of Transportation Revised:
Contract ID: C204173 Project (s): STATE FUNDED
Letting Date: 05-15-18 Call Order: 013
Bidder: 7661 - Blythe Brothers Asphalt Co., LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity | —=————————————— - | ==———————————— |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| | 4705000000-E THERMOPLAST | | |

|0035|IC PAVEMENT MARKINGLINES | 804.000| 6.00000| 4,824.00|
| | (16", 120 MILS) | LF | | |
e +
| |4710000000-E THERMOPLAST| | | |
|0036|IC PAVEMENT MARKINGLINES | 1,861.000] 12.00000| 22,332.00|
| | (24", 120 MILS) | LF | |

e +
| |4721000000-E THERMOPLAST | | |

|0037]|IC PAVEMENT | 50.000] 135.00000| 6,750.00]
| | MARKINGCHARACTER (120 | | |

| IMILS) |EA | | |
e +
| |4725000000-E THERMOPLAST | | | |
|0038 | IC PAVEMENT MARKINGSYMBOL | 214.000] 145.00000] 31,030.00]
| | (90 MILS) |EA | | |
e +
| |4770000000-E COLD | | |

|0039 | APPLIED PLASTIC PAVEMENT | 780.000] 6.00000| 4,680.00]
| | MARKING LINES, TYPE ** | | |

| | (4") (IT) | LF | | |
o +
| |4810000000-E PAINT | | |

|0040| PAVEMENT MARKING LINES | 174,627.000| 0.23000] 40,1064.21|
| | (4™) | LF | | |
o e +
| | 4820000000-E PAINT | | |

|0041 | PAVEMENT MARKING LINES | 10,182.000] 0.45000| 4,581.90]|
| | (8™") | LF | | |
e +
| |4830000000-E PAINT | | |

|0042 | PAVEMENT MARKING LINES | 640.000 | 3.00000] 1,920.00]
| | (16") | LF | | |
o +
| |4835000000-E PAINT | | |

|0043 | PAVEMENT MARKING LINES | 1,699.000] 5.00000] 8,495.00|
| | (24™) | LF | | |
o +
| | 4840000000-N PAINT | | |

|0044 | PAVEMENT MARKING | 44,000 55.00000] 2,420.00]
| | CHARAC-TER |EA | | |
o +
| | 4845000000-N PAINT | | |

|0045| PAVEMENT MARKING SYMBOL | 179.000] 55.00000] 9,845.00|
| | |EA | | |
o +

Check: A702785D Page 4



State of NC Date: 04-18-18
Dept of Transportation Revised:
Contract ID: C204173 Project (s): STATE FUNDED
Letting Date: 05-15-18 Call Order: 013
Bidder: 7661 - Blythe Brothers Asphalt Co., LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity | —=————————————— - | ==———————————— |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |4850000000-E REMOVAL OF | | |

|0046| PAVEMENT MARKING LINES | 780.000] 2.00000] 1,560.00]
| | (4™) | LF | | |
e +
| |4890000000-E GENERIC | | |

|0047 | PAVEMENT MARKING ITEM | 204,662.000] 0.75000] 153,496.50]
| | THERMOPLASTIC PAVEMENT | | |

| | MARKINGLINES, 4", 120 | | | |
| IMILS (HIGHLY REFLECTIVE | | |

| IMEDTA) | LF | | |
e +
| |4890000000-E GENERIC | | |

|0048 | PAVEMENT MARKING ITEM | 152,140.000| 0.69000| 104,976.60]
| | THERMOPLASTIC PAVEMENT | | |

| | MARKINGLINES, 4", 90 MILS| | |

| | (HIGHLY REFLECTIVE | | | |
| IMEDTA) | LF | | |
e +
| |4905000000-N SNOWPLOWARL | | |

|0049|E PAVEMENT MARKERS | 657.000] 33.00000| 21,681.00]
| | |EA | | |
o +
| |5255000000-N PORTABLE | | | |
|0050| LIGHTING | LUMP | LUMP | 27,000.00|
| | | | | |
o e +
| | 6000000000-E TEMPORARY | | |

|0051|SILT FENCE | 2,558.000] 5.75000] 14,708.50]
| | | LF | | |
e +
| | 6009000000-E STONE FOR | | |

|0052 | EROSION CONTROL, CLASS| 314.000] 38.00000 | 11,932.00]
| |B | TON | | |
o +
| |6012000000-E SEDIMENT | | |

|0053 | CONTROL STONE | 159.000| 38.00000 | 6,042.00]
| | | TON | | |
o +
| |6071010000-E WATTLE | | |

|0054 | | 510.000] 5.00000] 2,550.00]|
| | | LF | | |
o +
| |6071020000-E POLYACRYLAM| | | |
|0055| IDE (PAM) | 18.000] 200.00000| 3,600.00|
| | | LB | | |
o +

Check: A702785D Page 5



State of NC Date: 04-18-18
Dept of Transportation Revised:
Contract ID: C204173 Project (s): STATE FUNDED
Letting Date: 05-15-18 Call Order: 013
Bidder: 7661 - Blythe Brothers Asphalt Co., LLC

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| | 6084000000-E SEEDING & | | |

|0056 | MULCHING | 4.700] 2,000.00000] 9,400.00]
| | | ACR | | |
e +
| | 7444000000-E INDUCTIVE | | |

|0057 | LOOP SAWCUT | 5,946.000] 10.00000] 59,460.00]
| | | LF | | |
e +
| | | |
| | Section 0001 Total | 7,766,845.86|
e +
| | | |
| |Bid Total | 7,766,845.86]|
e +

Check: A702785D Page 6



NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of
the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in
connection with this bid, and that the bidder intends to do the work with its
own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor. In addition, submitting this electronic bid constitutes the
bidder's certification of Status under penalty of perjury under the laws of the
United States and in accordance with the Debarment Certification on file with
the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and
belief that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from covered transactions by any Federal
department or agency;

b. Have not within a three-year period preceding this proposal been convicted
of or had a civil judgment rendered against them for commission of fraud or
a criminal offense in connection with obtaining, attempting to obtain, or
performing a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust statutes or
commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records; making false statements; or receiving stolen
property;

c. Are not presently indicted for or otherwise criminally or civilly charged by
a governmental entity (Federal, State or local) with commission of any of
the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more
public transactions (Federal, State or local) terminated for cause or
default.

Where the prospective bidder is unable to certify to any of the statements in
this certification, the bidder shall submit an explanation in the blanks
provided herein. The explanation will not necessarily result in denial of
participation in a contract.

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new
fully executed non-collusion affidavit and debarment certification with an
explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for
rejection of a bid

Check: A702785D Page 7



AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

A bidder who desires to bid on more than one project on which bids are to be
opened on the same date, and who also desires to avoid receiving an award of
more projects than he is equipped to handle, may bid on any number of projects
but may limit the total amount of work awarded to him on selected projects by
completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for
which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of NOT ANSWERED for those

projects indicated herein, for which bids will be opened on (MM/DD/YY)
The Award Limits shall apply to the following projects:

Contract Number County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the
total value of which is more than the above stipulated award limits, the Board
of Transportation will award me (us) projects from among those indicated that
have a total value not to exceed the award limit and will result in the lowest
total bids to the Department of Transportation.

Check: A702785D Page 8



PROPOSAL:
LETTING:
VENDOR:

DBE SUBCONTRACTOR: 5796 Al PAVEMENT MARKING LLC

NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION
DBE COMMITMENT ITEMS

C204173
L180515
7661

NO.

CALL:

Will Use Quote: Yes

0001 0000100000-N MOBILIZATION
0032 4695000000-E THERMO PVT M
0033 4697000000-E THERMO PVT M
0034 4700000000-E 12"WIDE THER
0035 4705000000-E THERMO LINES
0036 4710000000-E 24"WIDE THER
0037 4721000000-E THERMO PVT M
0038 4725000000-E THERMO PVT S
0039 4770000000-E 4" COLD APPL
0040 4810000000-E PAINT PVMT M
0041 4820000000-E PAINT PVMT M
0042 4830000000-E PAINT PVT MK
0043 4835000000-E PAINT PVT MK
0044 4840000000-N PAINT PVT MK
0045 4845000000-N PAINT PVT MK
0046 4850000000-E LINE REMOVAL
0047 4890000000-E GENERIC PAVE
0048 4890000000-E GENERIC PAVE
0049 4905000000-N SNOWPLB PVMT

DBE COMMITMENT TOTAL
DBE COMMITMENT TOTAL

DBE SUBCONTRACTOR:
Will Use Quote: Yes

0018 1704000000-E
0016 1523000000-E

Blythe Brothers Asphalt Co.,

LLC

UNIT SUBCONTRACTOR
TYPE QUANTITY

LS
LF
LF
LF
LF
LF
EA
EA
LF
LF
LF
LF
LF
EA
EA
LF
LF
LF
EA

PATCHING EXI TON
ASP CONC SUR TON

1

214

44

FOR SUBCONTRACTOR:
FOR VENDOR

8156.
6275.

DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:

DBE COMMITMENT TOTAL FOR VENDOR

TOTAL DBE COMMITMENT FOR VENDOR:

Entered:
Required:

.000
1050.
10172.
690.
804.
1861.
50.
.000
780.
174627.
10182.
640.
1699.
.000
179.
780.
204662.
152140.
657.

000
000
000
000
000
000

000
000
000
000
000

000
000
000
000
000

(SubContractor

000
000

(SubContractor

7138 EXPRESS LOGISTICS SERVICES INC

DATE:04-18-18

PAGE: 9
SUBCONTRACTOR EXTENDED
UNIT PRICE AMOUNT

50000.00000 50000.00
1.95000 2047.50
2.35000 23904.20
4.00000 2760.00
6.00000 4824.00

12.00000 22332.00
135.00000 6750.00
145.00000 31030.00
6.00000 4680.00
0.22000 38417.94
0.45000 4581.90
3.00000 1920.00
5.00000 8495.00
55.00000 2420.00
55.00000 9845.00
2.00000 1560.00
0.74000 151449.88
0.68000 103455.20
33.00000 21681.00

492,153.62
) 492,153
12.00000 97872.00
5.00000 31375.00
129,247.00
) 129,247

8.00% or 621400.62
8.00% or 621347.67

<GOAL MET>

Check: A702785D

Page 9



THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 0 amendment files

Electronic Bid Submission
By submitting this bid electronically, I hereby acknowledge that all
requirements included in the hard copy proposal, addendum, amendments, plans,
standard specifications, supplemental specifications and special provisions
are part of the bid and contract. Further, I acknowledge that I have read,
understand, accept, acknowledge and agree to comply with all statements in this
electronic bid.

I Hereby certify that I have the authority to submit this bid.

Signature Agency Date



May 29, 2018 9:19 am North Carolina Department Of Transportation Page: 1of4
Contract Item Sheets For C204173

Line  ltemNumber Sec  Description Quantity Unit Bid Amount
# # Unit Price Bid

ROADWAY ITEMS

0001  0000100000-N 800 MOBILIZATION Lump Sum 300,000.00 300,000.00
LS

0002  0106000000-E 230 BORROW EXCAVATION 1,946 32.50 63,245.00
CY

0003  0241000000-E SP GENERIC GRADING ITEM 17,011 3.55 60,389.05
SOIL CEMENT BASE (FULL DEPTH 5%

RECLAMATION)

0004  1121000000-E 520 AGGREGATE BASE COURSE 2,443 36.85 90,024.55
TON
0005  1187000000-E 542 PORTLAND CEMENT FOR SOIL CE- 621 205.00 127,305.00
MENT BASE TON
0006  1220000000-E 545 INCIDENTAL STONE BASE 660 45.00 29,700.00
TON
0007  1245000000-E SP SHOULDER RECONSTRUCTION 26.54 4,100.00 108,814.00
SMI
0008  1297000000-E 607 MILLING ASPHALT PAVEMENT, ***" 490 13.00 6,370.00
DEPTH SY
1"
0009  1297000000-E 607 MILLING ASPHALT PAVEMENT, ***" 52,693 2.35 123,828.55
DEPTH SY
(2-2/2")
0010  1297000000-E 607 MILLING ASPHALT PAVEMENT, ***" 113,560 2.25 255,510.00
DEPTH SY
(2"
0011 1297000000-E 607 MILLING ASPHALT PAVEMENT, ***" 44,873 2.85 127,888.05
DEPTH SY
(2-1/2")
0012  1297000000-E 607 MILLING ASPHALT PAVEMENT, ***" 22,522 2.65 59,683.30
DEPTH SY
@
0013  1330000000-E 607 INCIDENTAL MILLING 5,486 4.75 26,058.50
SY
0014  1503000000-E 610 ASPHALT CONC INTERMEDIATE 3,531 50.75 179,198.25
COURSE, TYPE 119.0C TON
0015  1519000000-E 610 ASPHALT CONC SURFACE COURSE, 4,454 52.75 234,948.50
TYPE S9.5B TON
0016  1523000000-E 610 ASPHALT CONC SURFACE COURSE, 35,119 57.85 2,031,634.15

TYPE S9.5C TON




May 29, 2018 9:19 am North Carolina Department Of Transportation Page: 20of 4
Contract Item Sheets For C204173

Line  ltemNumber Sec  Description Quantity Unit Bid Amount
# # Unit Price Bid
0017  1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 2,545 565.00 1,437,925.00
TON
0018  1704000000-E SP PATCHING EXISTING PAVEMENT 8,156 110.00 897,160.00
TON
0019  1775500000-E 660 ASPHALT SURFACE TREATMENT, MAT 173,160 1.25 216,450.00
COAT, #*** STONE SY
(67)
0020  1803500000-E 660 ASPHALT SURFACE TREATMENT, 17,325 1.45 25,121.25
DOUBLE SEAL sy
0021  1838000000-E 660 EMULSION FOR ASPHALT SURFACE 70,898 2.15 152,430.70
TREATMENT GAL
0022  1838500000-N 660 VACUUM TRUCK 0.87 1,750.00 1,522.50
WK
0023  2600000000-N 848 RETROFIT EXISTING CURB RAMPS 42 1,050.00 44,100.00
EA
0024  2605000000-N 848 CONCRETE CURB RAMPS 9 1,850.00 16,650.00
EA
0025 2612000000-E 848 6" CONCRETE DRIVEWAY 1,330 100.00 133,000.00
SY
0026  2800000000-N 858  ADJUSTMENT OF CATCH BASINS 5 1,100.00 5,500.00
EA
0027  2830000000-N 858  ADJUSTMENT OF MANHOLES 135 900.00 121,500.00
EA
0028  2845000000-N 858  ADJUSTMENT OF METER BOXES OR 80 725.00 58,000.00
VALVE BOXES EA
0029  4413000000-E SP WORK ZONE ADVANCE/GENERAL 2,024 7.00 14,168.00
WARNING SIGNING SE
0030  4457000000-N SP TEMPORARY TRAFFIC CONTROL Lump Sum 200,000.00 200,000.00
LS
0031  4510000000-N 1190 LAW ENFORCEMENT 800 45.00 36,000.00
HR
0032  4695000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 1,050 2.00 2,100.00
LINES (8", 90 MILS) LF
0033  4697000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 10,172 2.40 24,412.80
LINES (8", 120 MILS) LF
0034  4700000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 690 4.00 2,760.00

LINES (12", 90 MILS) LE




May 29, 2018 9:19 am North Carolina Department Of Transportation Page: 3o0of4
Contract Item Sheets For C204173

Line  ltemNumber Sec  Description Quantity Unit Bid Amount
# # Unit Price Bid
0035  4705000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 804 6.00 4,824.00
LINES (16", 120 MILS) LE
0036  4710000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 1,861 12.00 22,332.00
LINES (24", 120 MILS) LE
0037  4721000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 50 135.00 6,750.00
CHARACTER (120 MILS) EA
0038  4725000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 214 145.00 31,030.00
SYMBOL (90 MILS) EA
0039  4770000000-E 1205 COLD APPLIED PLASTIC PAVEMENT 780 6.00 4,680.00
MARKING LINES, TYPE ** (4") LE
m
0040  4810000000-E 1205 PAINT PAVEMENT MARKING LINES 174,627 0.23 40,164.21
(4" LF
0041  4820000000-E 1205 PAINT PAVEMENT MARKING LINES 10,182 0.45 4,581.90
(8" LF
0042  4830000000-E 1205 PAINT PAVEMENT MARKING LINES 640 3.00 1,920.00
(167 LF
0043  4835000000-E 1205 PAINT PAVEMENT MARKING LINES 1,699 5.00 8,495.00
(247) LF
0044  4840000000-N 1205 PAINT PAVEMENT MARKING CHARAC- 44 55.00 2,420.00
TER EA
0045  4845000000-N 1205 PAINT PAVEMENT MARKING SYMBOL 179 55.00 9,845.00
EA
0046  4850000000-E 1205 REMOVAL OF PAVEMENT MARKING 780 2.00 1,560.00
LINES (4") LF
0047  4890000000-E SP GENERIC PAVEMENT MARKING ITEM 204,662 0.75 153,496.50
THERMOPLASTIC PAVEMENT MARKING LF
LINES, 4",
120 MILS (HIGHLY REFLECTIVE
MEDIA)
0048  4890000000-E SP GENERIC PAVEMENT MARKING ITEM 152,140 0.69 104,976.60
THERMOPLASTIC PAVEMENT MARKING LF
LINES, 4",
90 MILS (HIGHLY REFLECTIVE
MEDIA)
0049  4905000000-N 1253 SNOWPLOWABLE PAVEMENT MARKERS 657 33.00 21,681.00

EA




May 29, 2018 9:19 am North Carolina Department Of Transportation Page: 40f4
Contract Item Sheets For C204173

Line  ltemNumber Sec  Description Quantity Unit Bid Amount
# # Unit Price Bid
0050  5255000000-N 1413 PORTABLE LIGHTING Lump Sum 27,000.00 27,000.00
LS
0051  6000000000-E 1605 TEMPORARY SILT FENCE 2,558 5.75 14,708.50
LF
0052  6009000000-E 1610 STONE FOR EROSION CONTROL, 314 38.00 11,932.00
CLASS B TON
0053  6012000000-E 1610 SEDIMENT CONTROL STONE 159 38.00 6,042.00
TON
0054  6071010000-E SP WATTLE 510 5.00 2,550.00
LF
0055  6071020000-E SP POLYACRYLAMIDE (PAM) 18 200.00 3,600.00
LB
0056  6084000000-E 1660 SEEDING & MULCHING 4.7 2,000.00 9,400.00
ACR
0057  7444000000-E 1725 INDUCTIVE LOOP SAWCUT 5,946 10.00 59,460.00
LF
TOTAL AMOUNT OF BID FOR ENTIRE PROJECT $7,766,845.86

0919/May29/Q1152689.11/D192870630000/E57
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NON-COLLUSION, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION
LIMITED LIABILITY COMPANY

The prequalified bidder. declares (or certifies, verifies, or states) under penalty of pecjury under the faws ol the United
States that neither he, nor any official. agent or employee has entered into any agreement, participated in any
collusion. or otherwise taken any action which is in restraint ol free competitive bidding in connection with any bid
or contract, that the prequalified bidder has not been  convicted of violating ¥ C G.8 § 133-24 within the last three
years, and that the prequalified bidder intends 10 do  the work with its own bonalide employees or subcontractors
and will not bid for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the Conteaclor is attesting his status
under penalty of perjury under the  laws of the United States in accordance with the Debarment Certification
attached. provided that the Debarment Certification also includes any required statements concerning exceptions
that are applicable.

NCGS § £33-32 and Executive Order 24 prohibit the offer to, or aceeptanee by, any State Employvee of any gifi

from anyone with a contract with the State, or from any person seeking to do business with the State, By execution

of any response in this procurement, you attest. for your entire organization and its employees or agents. that you are

not aware that any such gilt has been offered, accepled. or promised by any employeces of your organization.
SIGNATURE OF PREQUALIFIED BIDDER

BLYTHE BROTHERS ASPHALT CO., LLC

Full Name of Firm

1415 E. WESTINGHCUSE BLVD., CHARLOTTE, NC 28273

Address as Prequalified

Signature of Witness Signature ofMember Manager! Avuthorred7vgent
Select uppropricte title

ANGELA K. HILL F.W. BLYTHE

Print or type Signer's name Print or type Signer's Name
Ype Hign ype Mgl



Rev. 1-1-18
DEBARMENT CERTIFICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediate written notice to the Department if at any
time the bidder learns that his certification was erroneous when he submitted his debarment
certification or explanation filed with the Department, or has become erroneous because of
changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered
transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions
and Coverage sections of the rules implementing Executive Order 12549. A copy of the
Federal Rules requiring this certification and detailing the definitions and coverages may be
obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized
by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form
he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Department, without
subsequent modification, in all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless he knows that the certification is erroneous. The bidder may
decide the method and frequency by which he will determine the eligibility of his
subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this provision. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if the
bidder knowingly enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction,
in addition to other remedies available by the Federal Government.



Rew. 1-1-18

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his principals:

a.

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; viclation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records; making false statements; or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in paragraph
b. of this certification; and

Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

Will submit a revised Debarment Certification immediately if his status changes and will
show in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation
with this submittal. An explanation will not necessarily result in denial of participation in a
contract.

Failure to submit a non-collusion and debarment certification will result in the prequalified
bidder's bid being considered non-responsive.

D Check here if an explanation is attached to this certification.



Contract No. C204173

County (ies): Mecklenburg

ACCEPTED BY THE
DEPARTMENT OF TRANSPORTATION

DocuSigned by:

[?omb( €. Davungort) br.

TR Contract Officer

5/30/2018

Date

Execution of Contract and Bonds
Approved as to Form:

[— DocuSigned by:

QC47o5c7AOA4C
8E 55

BBo41o

~ Attorney General

5/30/2018

Date

Signature Sheet (Bid - Acceptance by Department)



Bond No. 018220295

Contract No, 204173 Rev 5:17-1%
Couanty Mecklenburg

CONTRACT PAYMENT BOND

Date of Payment Bond Execution  may 24,2018

Name of Principal Coniractor Blythe Brothers Asphalt Co., LLC
Name of Surety: Liberty Mutual Insurance Company
Name of Contracling Body: North Carolina Department of Traunsporiation

Raleigh, North Carolina

Seven Million Seven Hundred Sixty Six Thousand Eight

Amount of Bond: Hundred Forty Five Dollars and 86/100 $7,766,845.86
Conlract ID No.: €204173
County Name: Mecklenburg

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter,
PRINCIPAL) and SURETY above named, are held and firmly bound unto the above named
Contracting Body, hereinafier called the Conlracfing Body, in the penal sum of the amount stated
above for the payment of which sum well and truly to be made, we bind ourselves, our heirs,
execulors, administrators, and successors, jointly and severally, firmly by these presents,

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas {he principal entered into a
certain contract with the Contracting Body, numbered as shown above and herelo altached:

NOW THEREFORE, if the principal shall promptly make payment to all persons supplying labor
and material in the prosccution of the work provided for in said contract, and any and all duly
authorized modifications of said contract that may hereafter be made, notice of which modifications
to the surety being hereby waived, then this obligation fo be void; otherwise to remain in full force
and virtue,

IN WITNESS WHEREOF, 1he above-bound parties have executed this instrument under their several
seals on the date indicated above, the name and corporate seal of each corporate pauty being hereto
offixed and these presents duly signed by its undersigned representative, pursuant
to authority of its governing body.



Contract No. C204173 Rev 5-17-11
County Mecklenburg

CONTRACT PAYMENT BOND

Affix Seal of Surefy Company

¥
Print or type Surety Company Name

By Angela D. Ramsey
Print, stamp or type name of Attorney-in-Fact

: If{.'l B T
By: | th"l.ll!-’-l { M dory
Signature of Attorney-in-F

Signature of Witness E S

Donna K. Ashley
Print or type Signer’s name

6100 Fairview Road, Suite 800, Charlotte, NC 28210
Address of Attorney-in-Fact




Contsact No. £204173 Rev 51711
County Mecklenburg

CONTRACT PAYMENT BOND
LIMITED LIABILITY COMPANY
SIGNATURE OF CONTRACTOR (Principal)

Name of Contractor

Full name of Firm

1415 E. Westinghouse Blvd, Charlotte, NC 28273
Address as prequalified

By: NV k

Signature of-Membes, Manager, Matheviosd-Apo
Select appropriate title

£w ASLyrre

Print or type Signer’s nnme




Bond No. 018220295

ComtractNo. (204173 Rev$:17:31
County Mecklenburg

CONTRACT PERFORMANCE BOND

Date of Performance Bond Execution: May 24, 2018
Name of Principal Contractor: Blythe Brothers Asphait Co.. LLC

Name of Surety: Liberty Mutual Insurance Company
Name of Contracting Body: Norih Carolina Department of Trausportation

Raleigh, Norih Carolina

Seven Million Seven Hundred Sixty Stx Thousand Eight

Amount of Bond: Hundred Forty Five Dollars and B6/100 $7.766.845.86
Contract ID No.: C204173
County Name: Mecklenburg

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR
(hereafler, PRINCIPAL) and SURETY above named, are held and firmly bound unto the above
named Contracling Body, hereinafter called (he Contracting Body, in the penal sum of the
amount stated above for the payment of which sum well and truly to be made, we bind ourselves,
our heirs, executors, administrators, and successors, jointly and severally, finnly by these
presents,

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principat shall well and truly perform and fulfill all the underiakings,
covenants, terms, conditions, and agreements of said contract durlng the original terin of said
contract and any extensions thereof that may be granted by the Contracting Body, with or
without notice to the Surety, and during he life of any guaranly required under the contract, and
shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions,
and agreements of any and all duly authorized modifications of said contract that may hereafter
be made, notice of which modifications to the surety being hereby waived, then this obligation to
be void; otherwise to remain in full force and virtue,

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their
several seals on the date indicated above, the name and corporate seal of each corporate party
being hereto affixed and these presents duly signed by its undersigned representative, pursuant to
authority of its governing body.



Contract Neo. C204173 Rev S-17-11
County Mecklenburg

CONTRACT PERFORMANCE BOND

Affix Seal of Surety Company Liberty Mutual In ny
Print or type Surety Company Name

By Angela D. Ramsey
Print, stamp or type name of Attorney-in-Fact

By: (Lo 'L{T_LQ-!':G.F\N y £
Signature of Attomey-in-Faét

Ci0r g 1< ( 'gh[gff
Signature of Witness

Donna K. Ashley
Print or type Signer’s name

6100 Fairview Road, Suite 800, Charlotte, NC 28210
Address of Attorney-in-Fact




Connact No. 204173 Rev S+12-11
County Mecklenburg

CONTRACT PERFORMANCE BOND
LIMITED LIABILITY COMPANY
SIGNATURE OF CONTRACTOR (Principal)

Nuine of Contractor  Blythe Brothers Asphalt Co., LLC
Full name of Firm

1415 E. Westingh |
Address as prequalified

73

v P S

Signature orMmbu, Manager, Authosaad-Agent—
fect appropriale m!e

F. W SeyiHe

Print or type Signer’s name
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This Powsr of Attomey limlts the acts of those named herein, and they have no authority 1o bind the Company except In the manner and to the extent hereln stated, Mot valid
for morigage, note, loan, lstier of credit, bank deposit, currency rats, Interest rate or residual valus guarantzes. To confinm the validity of this Power of Attomey call 610-832-
8240 batween 9:00 am and 4:30 pm EST on any business day,

Liberty Mutual Insurance Company
The Ohio Casualty Insurance Company
West American Insuranca Company

POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty insurance Company ls a corporation duly organized under the laws of the State of New Hampshire, that Libarty
MuhnlImmammmpmybacurpotaﬂondulyuganlzedmdenhalaw:dmeShhdMasadueus.wwwmmanhmmCmpanyhawpmﬁmdqumutedmda
ﬂnlamal‘ﬁwSlabollnﬁma(hmhmledMlyuladItn‘Companbs'j,pumnthmdbyauﬁnrﬂyhemhulhm.dmtnmbym.mmhuﬂappohm_mm
of tha city of Charotte __ stateof __NG__ its tnue and lawful atiomey-in-fact, with full power and authority hereby conferred to sign, execule and acknawledge the following
surety bond:

Principaf Nama: Blythe Brothers Asphall Co., LLC

Obliges Name: _NC DOT

Surety Bond Number: 018220295 Bond Amount: __See BondForm

IN WITNESS WHERECF, this Power of Atiomey has been subscribed by an authurized officer of official of the Companies and the comorats seals of the Companies have been affixed
therelo this _E*_ day of March, 2017.

The Ohio Casualty Insurance Company

Liberty Mutual Insurance Company

Wes| n Insurance Company

By: "‘/7‘4

David M. Carey, Assistant Secretary

STATE OF PENNSYLVANIA ]
COUNTY OF MONTGOMERY

On this 5 day of March, 2017, before me perscnally appeared David M. Carey, who acknowledged himself lo be the Assistant Secretary of Liberty Mutua) insurance Company, The Ohia
Casualty Company, and Wesl American Insurance Company, and thal he, as such, being authorized so 1o do, executs the foregoing instrument for the purposes therein contained by
signing on behalf of the corporations by himself as a duly authorized officar.

{N WITNEES WHEREGF, | have hereunto subecsibed my name and effixed my notarial seal al King of Prussia, Pennsyivanta, on the day and year first above writlean,

COMMONWEALTH OF PENNSYLVANIA

Notarial Saal
Tarean Pastella, Notary Public
Upper Merion Twp., Montgomery County By:
My Commission Expires March 28, 2021

n P y o A \ation of Nolar

This Power of Atlormiéy isTriade and executed pursuant to and by autharity of the following By-laws end Autharizations of The Ohio Casually Insurance Company, Liberty Muliad Insurance
Company, and West American Insurance Company which resolutions are now In ful force and effect reading as follows:

ARTICLE IV - OFFICERS - Section 12. Power of Atiomey, Any officer or other oficial of tha Corporation authorized for that purpose in writing by the Chairman or the President, and
subject to such milation as the Chaitman or the President may prescribe, shal appoint such atiomeys-in-fact, as may be necessary 1o aci in behalf of the Corporation (o maks, execule,
seal, acknowledge and detiver as surety any and all undartakings, bonds, recognizences and other surety obligations. Such aiomeys-in-fact, subjact to the kmitations sat forth in their
rupecﬁvapmmnfaﬁ:rmy.shalhavaupowbbhd!fnCorpoﬂﬁonbylhehigmmmdexewliwo[arlysud\hsmmenlsmhauachMmbhesealolﬂwCotporaﬁon.
Vﬂmmexewhd.mmmbsrﬂlbeasbindhgaslfsignedbyrhePrasidenlandaMdlohyMSemlmy.Anypoweforauﬂmilygranwdbanyrepresmlaﬁveotatbmy-
in-fact under the provisions of this articie may be revoked at any ime by the Board, the Chairman, the President or by the officar or officers granting such power o authority.

ARTICLE XIli - Execyton of Contracts — SECTION 5. Surety Bonds and Undertakings. Any officer of tha Company authorized for that purpose in writing by the chaliman of the presiden,
and subject fo such Emétations as the chairman or tha president may prescribe, shall appoint such attomeys-in-fact, as may be necessary o actin behalf of the Company to make, exscue,
seal, acknowledge and deliver as surety any and al undertakings, bonds, recognizances and other surety ohégations, Such attorneys-in-fact subject to the Emitations set forth In their
mpedvapuwersulaﬂuney.shauhavaMpuwerlnbhﬂﬂnc“rpanybyﬂ\eksijrlahlundmﬂmn{mysumhshmnumﬂbuttad\mecebl‘m:ealnlmacmmmy. When
0 execuled such instruments shall be as binding a3 if signed by the president and atiesied by the sacretary.

Certificate of Designation - The President of the Company, acting pursuant lo the Bytaws of the Company, authorizes David M, Carey, Assistant Secretary to appoint such attomays-n-
fact as may ba necessary 1o act on behalf of the Company to make, execuls, seal, acknowledge and defiver as surely any and all undertakings, bords, recognizances and other surety
obEgations.

Authnrhaﬂon-ByunanhlousmntomnCompany’sBoardoleem:.theCompmymnbmalhumewmedmnbaIympmduwdmmmanyMHnlmmofthe

mwny.mmvetappemhgmamwmolwmdawmwmmmmhmﬂmmmm,Mbevaﬁdmdbwinguponhe(:urrpanyvﬁm
the & oer énd pffect as though manually affixed.

fi urﬂasigmd.AssbbnlSeuehry.ﬂmdﬂoCamnyhsumnuewmny.Lhwmmmm.mdwwmlmmnydo
sgower of attomey of which the foregolng is a ful, frus and correct copy of tha Power of Atiomey executed by sald Companies, ks in fulf force and effect and

Teraesa Pastella,

May 2018

el
Uyt

VLT by

C. istanl Secretary

‘ép;l’ Y M
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