STATE OF NORTH CAROLINA C204237
DEPARTMENT OF TRANSPORTATION

RALEIGH, N.C.
CONTRACT anD
CONTRACT BONDS
FOR CONTRACT NO.C204237
WBS 15BPR.35, 48234.3.1 STATE FUNDED, 0277022
T.I.P NO. 1-6052

COUNTY OF MECKLENBURG

THIS IS THE ROADWAY & STRUCTURE CONTRACT
ROUTE NUMBER 1-277 LENGTH 0.645 MILES
LOCATION I-277 FROM W OF |-77 TO E OF I-77 AND BRIDGE #345 ON NC-16 NB OVER |-

77 RAMP, IRWIN CREEK, AND ANDRILL TERRACE.

CONTRACTOR MOUNTAIN CREEK CONTRACTORS INC

ADDRESS 3305 S MORGANS POINT RD STE 2C
MT PLEASANT, SC 29466

BIDS OPENED MAY 16, 2023
CONTRACT EXECUTION  06/08/2023




STATE OF NORTH CAROLINA

DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

DATE AND TIME OF BID OPENING:  May 16, 2023 AT 02:00 PM

CONTRACT ID
WBS

FEDERAL-AID NO.

COUNTY
T.I.P NO.
MILES
ROUTE NO.
LOCATION

TYPE OF WORK

NOTICE:

C204237
15BPR.35, 48234.3.1

STATE FUNDED, 0277022
MECKLENBURG

[-6052
0.645
[-277

[-277 FROM W OF 1-77 TO E OF |-77 AND BRIDGE #345 ON NC-16 NB OVER |
-77 RAMP, IRWIN CREEK, AND ANDRILL TERRACE.

GRADING, DRAINAGE, PAVING, AND BRIDGE REHABILITATION.

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A ROADWAY & STRUCTURE PROPOSAL

5% BID BOND OR BID DEPOSIT REQUIRED




PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. C204237 IN MECKLENBURG COUNTY, NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204237 has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary
contract payment bond and contract performance bond within fourteen days after the written notice of award is received by
him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of
construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete
the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) specified in
the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices,
as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. C204237 in Mecklenburg County, for the unit
or lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby
become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction
of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or portion
of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.
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PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACTOR PREQUALIFICATION:
(10-18-22) 102 SP1 GOl

Revise the 2018 Standard Specifications as follows:

Page 1-10, Subarticle 102-2(A) Bidder Prequalification, lines 30-31, delete and replace the first
sentence with the following:

Prospective bidders shall obtain prequalification approval at least two business days prior to any
letting in which they intend to submit a bid. It is recommended that the prospective bidder file all
required statements and documents with the State Prequalifications Engineer no less than 4 weeks
before a given letting.

Page 1-11, Subarticle 102-2(B) Purchase Order Bidder Prequalification, lines 16-18, delete
and replace the first sentence with the following:

Prospective bidders shall obtain prequalification approval at least two business days prior to any
letting in which they intend to submit a bid. It is recommended that the applicant file all required
statements and documents with the State Prequalifications Engineer no less than 4 weeks before a
given bid opening for their bid to be considered.

Page 1-11, Subarticle 102-2(C) Subcontractor Prequalification, lines 44-45, delete and replace
the first sentence with the following:

The subcontractor shall file all required statements and documents with the State Prequalifications
Engineer no less than 4 weeks before beginning work.

Page 1-12, Subarticle 102-2(E) Renewal and Requalification, lines 38-40, delete and replace
the first sentence with the following:

It is recommended that the renewing or requalifying firm file all required statements and
documents with the State Prequalifications Engineer no less than 4 weeks before a given letting
for their bid to be considered.

INTERESTED PARTIES LIST:
(6-21-22)(Rev. 7-19-22) 102 SP1 GO2

Revise the 2018 Standard Specifications as follows:

Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 45-49, delete and
replace with the following:

102-3 PROPOSALS AND INTERESTED PARTIES LIST

On Department projects advertised, the prospective bidder shall sign up on the Interested Parties
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List no later than one business day prior to the Letting day of that project, for which he intends to
submit a bid. There is no cost for signing up on the Interested Parties List that can be found on
the Department’s website at connect.ncdot.gov/letting.

Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 1-3, delete and
replace the first sentence of the second paragraph with the following:

The proposal will state the location of the contemplated construction and show a schedule of
contract items with the approximate quantity of each of these items for which bid prices are invited.

Page 1-14, Article 102-8 PREPARATION AND SUBMISSION OF BIDS, lines 30-31, delete
and replace the first paragraph with the following:

Prior to submitting a bid on a project, the bidder shall sign up on the Interested Parties List in
conformance with Article 102-3. The bidder shall submit a unit or lump sum price for every item
in the proposal other than items that are authorized alternates to those items for which a bid price
has been submitted.

BUILD AMERICA, BUY AMERICA (BABA):
(11-15-22) 106 SP1 G4

Revise the 2018 Standard Specifications as follows:
Page 1-53, Article 106-1 GENERAL REQUIREMENTS, add the following after line 27:
(C) Build America, Buy America (BABA)

All manufactured products and construction materials permanently incorporated into any project
must meet requirements of the Build America, Buy America (BABA) Act of the Infrastructure
Investment and Jobs Act (IIJA). Before any material or product shown on the Department’s Build
America, Buy America (BABA) List is included for payment on a monthly estimate, the
Contractor shall furnish the Engineer with a notarized certification certifying that the items
conform to the BABA Act. The Department’s Build America Buy America (BABA) List can be
found on the Department’s website.

https://connect.ncdot.gov/letting/LetCentral/NCDOT%20BABA%20Materials%20List.pdf

Each purchase order issued by the Contractor or a subcontractor for items on the BABA List to be
permanently incorporated into any project shall contain in bold print a statement advising the
supplier that the manufactured products and construction materials must be produced in the United
States of America. The Contractor and all affected subcontractors shall maintain a separate file
for BABA List items so that verification of the Contractor’s efforts to purchase items produced in
the United States can readily be verified by an authorized representative of the Department or the
Federal Highway Administration (FHWA).

CONTRACT TIME AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 12-18-07) 108 SP1 G10 A

The date of availability for this contract is June 26, 2023.



C204237 1-6052 / 15BPR.35 G-3 Mecklenburg County

The completion date for this contract is August 1, 2025.

Except where otherwise provided by the contract, observation periods required by the contract will
not be a part of the work to be completed by the completion date and/or intermediate contract times
stated in the contract. The acceptable completion of the observation periods that extend beyond
the final completion date shall be a part of the work covered by the performance and payment
bonds.

The liquidated damages for this contract are Two Thousand Dollars ($ 2,000.00) per calendar
day.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:

(2-20-07) 108 SP1Gl4 A

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on the following roads during the following
time restrictions:

DAY AND TIME RESTRICTIONS

1-277, NC-16, 1-77 and/or I-77 Hot Lanes

Monday thru Friday, 6:00 a.m. to 9:00 p.m.
Saturday and Sunday, 9:00 a.m. to 9:00 p.m.

In addition, the Contractor shall not close or narrow a lane of traffic on I-77 (including Any Ramp
and/or Loop), I-77 Hot Lanes, NC 16 / 1-277 (including Any Ramp and/or Loop), and/or
Andrill Terrace detain and/or alter the traffic flow on or during holidays, holiday weekends,
special events, or any other time when traffic is unusually heavy, including the following
schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the
Engineer.

2. For New Year's Day, between the hours of 6:00 a.m. December 31% and 9:00 p.m.
January 2", If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
9:00 p.m. the following Tuesday.

3. For Easter, between the hours of 6:00 a.m. Thursday and 9:00 p.m. Monday.

4. For Memorial Day, between the hours of 6:00 a.m. Friday and 9:00 p.m. Tuesday.

5. For Independence Day, between the hours of 6:00 a.m. the day before Independence Day
and 9:00 p.m. the day after Independence Day.
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If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours
of 6:00 a.m. the Thursday before Independence Day and 9:00 p.m. the Tuesday after
Independence Day.

6. For Labor Day, between the hours of 6:00 a.m. Friday and 9:00 p.m. Tuesday.
7. For Thanksgiving Day, between the hours of 6:00 a.m. Tuesday and 9:00 p.m. Monday.

8. For Christmas, between the hours of 6:00 a.m. the Friday before the week of Christmas
Day and 9:00 p.m. the following Tuesday after the week of Christmas Day.

0. For Carolina Panthers games, occurring at Bank of America Stadium, between three
(3) hours before the start and two (2) hours after the end of each game.

10. For Charlotte Hornets games, occurring at Spectrum Center between two (2) hours
before the start and two (2) hours after the end of each game.

11. For Charlotte Knights games, occurring at Truist Field between one (1) hour before the
start and one (1) hour after the end of each game.

12.  For any City of Charlotte Special Event as listed in General Note B-12 on Sheet
TMP-1C.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor begins
to install all traffic control devices for lane closures according to the time restrictions listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is required
to complete the removal of all traffic control devices for lane closures according to the time
restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are Two Thousand Five Hundred Dollars ($ 2,500.00) per fifteen (15)
minute time period.
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1Gl14C

The Contractor shall complete the required work of installing, maintaining and removing the traffic
control devices for lane closures and restoring traffic to the existing traffic pattern. The Contractor
shall not close or narrow two (2) lanes of traffic on the following roads during the following time
restrictions:

DAY AND TIME RESTRICTIONS

1-277, NC-16, 1-77 and/or 1-77 Hot Lanes
Monday thru Friday, 6:00 a.m. to 11:00 p.m.
Saturday and Sunday, 9:00 a.m. to 9:00 p.m.

The time of availability for this intermediate contract time will be the time the Contractor begins
to install traffic control devices required for the lane closures according to the time restrictions
stated herein.

The completion time for this intermediate contract time will be the time the Contractor is required
to complete the removal of traffic control devices required for the lane closures according to the
time restrictions stated herein and restore traffic to the existing traffic pattern.

The liquidated damages are Five Thousand Dollars ($ 5,000.00) per fifteen (15) minute time
period.

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1G14C

The Contractor shall complete the required work of installing, maintaining and removing the traffic
control devices for lane closures and restoring traffic to the existing traffic pattern. The Contractor
shall not close or narrow a lane of traffic on Andrill Terrace during the following time restrictions:

DAY AND TIME RESTRICTIONS

Monday thru Sunday, 9:00 a.m. to 9:00 p.m.

The time of availability for this intermediate contract time will be the time the Contractor begins
to install traffic control devices required for the lane closures according to the time restrictions
stated herein.

The completion time for this intermediate contract time will be the time the Contractor is required
to complete the removal of traffic control devices required for the lane closures according to the

time restrictions stated herein and restore traffic to the existing traffic pattern.

The liquidated damages are Two Hundred Fifty Dollars ($ 250.00) per hour.
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INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1G14D

The Contractor shall complete the required work of installing, maintaining and removing the traffic
control devices for road closures and restoring traffic to the existing traffic pattern. The Contractor
shall not close Any Ramp and/or Loop during the following time restrictions:

DAY AND TIME RESTRICTIONS

Monday thru Friday, 6:00 a.m. to 11:00 p.m.
Saturday and Sunday, 9:00 a.m. to 9:00 p.m.

The time of availability for this intermediate contract time will be the time the Contractor begins
to install traffic control devices required for road closures according to the time restrictions stated
herein.

The completion time for this intermediate contract time will be the time the Contractor is required
to complete the removal of traffic control devices required for the road closures according to the
time restrictions stated herein and restore traffic to the existing traffic pattern.

The liquidated damages are Five Thousand Dollars ($ 5,000.00) per fifteen (15) minute time
period.

MAJOR CONTRACT ITEMS:
(2-19-02) 104 SP1 G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2018 Standard Specifications):

Line # Description
6 Repair Of Jointed Concrete Pavement Slabs
60 Hydro-Demolition Of Bridge Deck
61 Placing And Finishing Of Latex Modified Concrete Overlay - Very Early Strength
SPECIALTY ITEMS:
(7-1-95)(Rev. 7-20-21) 108-6 SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the
2018 Standard Specifications).

Line # Description

15, 18-21 Long-Life Pavement Markings
22 Permanent Pavement Markers
24-26 Erosion Control

28, 33-48, 63 Bridge Painting
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FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 11-15-22) 109-8 SP1 G43

Revise the 2018 Standard Specifications as follows:
Page 1-87, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $ 2.7912 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel
Unclassified Excavation Gal/CY 0.29
Borrow Excavation Gal/CY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55
Sub-Ballast Gal/Ton 0.55
Erosion Control Stone Gal/Ton 0.55
Rip Rap, Class Gal/Ton 0.55
Asphalt Concrete Base Course, Type Gal/Ton  0.90 or 2.90
Asphalt Concrete Intermediate Course, Type Gal/Ton  0.90 or 2.90
Asphalt Concrete Surface Course, Type Gal/Ton  0.90 or 2.90
Open-Graded Asphalt Friction Course Gal/Ton  0.90 or 2.90
Permeable Asphalt Drainage Course, Type Gal/Ton ~ 0.90 or 2.90
Sand Asphalt Surface Course, Type Gal/Ton  0.90 or 2.90
Ultra-thin Bonded Wearing Course Gal/Ton ~ 0.90 or 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55
Portland Cement for Cement Treated Base Course Gal/Ton 0.55
> 11" Portland Cement Concrete Pavement Gal/SY 0.327
Concrete Shoulders Adjacent to > 11" Pavement Gal/SY 0.327
9” to 11" Portland Cement Concrete Pavement Gal/SY 0.272
Concrete Shoulders Adjacent to 9” to 11”” Pavement Gal/SY 0.272
< 9” Portland Cement Concrete Pavement Gal/SY 0.245
Concrete Shoulders Adjacent to < 9” Pavement Gal/SY 0.245

For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include
the Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel
usage factor. The Fuel Usage Factor Adjustment Form is found at the following link:

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form
9020-%20%20Starting%20Nov%202022%20Lettings.pdf

Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on
the Fuel Usage Factor Adjustment Form. The selected fuel factor for each asphalt item will
remain in effect for the duration of the contract.
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Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per
ton as the Fuel Usage Factor for Diesel for the asphalt items noted above. The contractor will
not be permitted to change the Fuel Usage Factor after the bids are submitted.

STEEL PRICE ADJUSTMENT:
(4-19-22)(Rev. 5-16-23) SP1 G47

Description and Purpose

Steel price adjustments will be made to the payments due the Contractor for items as defined
herein that are permanently incorporated into the work, when the price of raw steel mill products
utilized on the contract have fluctuated. The Department will adjust monthly progress payments
up or down as appropriate for cost changes in steel according to this provision.

Eligible Items

The list of eligible bid items for steel price adjustment can be found on the Departments website
at the following address:

https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bi1d%201tems%20for%20Steel%20Price
%20Adjustment.xlsx

Nuts, bolts, anchor bolts, rebar chairs, connecting bands and other miscellaneous hardware
associated with these items shall not be included in the price adjustment.

Adjustments will only be made for fluctuations in the material cost of the steel used in the above
products as specified in the Product Relationship Table below. The producing mill is defined as
the source of steel product before any fabrication has occurred (e.g., coil, plate, rebar, hot rolled
shapes, etc.). No adjustment will be made for changes in the cost of fabrication, coating,
shipping, storage, etc.

No steel price adjustments will be made for any products manufactured from steel having an
adjustment date, as defined by the Product Relationship Table below, prior to the letting date.

Bid Submittal Requirements

The successful bidder, within 14 calendar days after the notice of award is received by him, shall
provide the completed Form SPA-1 to the Department (State Contract Officer or Division
Contract Engineer) along with the payment bonds, performance bonds and contract execution
signature sheets in a single submittal. If Form SPA-1 is not included in the same submittal as the
payment bonds, performance bonds and contract execution signature sheets, the Contractor will
not be eligible for any steel price adjustment for any item in the contract for the life of the
contract. Form SPA-1 can be found on the Department’s website at the following address:

https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm

The Contractor shall provide Form SPA-1 listing the Contract Line Number, (with corresponding
Item Number, Item Description, and Category) for the steel products they wish to have an
adjustment calculated. Only the contract items corresponding to the list of eligible item numbers
for steel price adjustment may be entered on Form SPA-1. The Contractor may choose to have
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steel price adjustment applied to any, all, or none of the eligible items. However, the
Contractor’s selection of items for steel price adjustment or non-selection (non-participation)
may not be changed once Form SPA-1 has been received by the Department. Items the Bidder
chooses for steel price adjustment must be designated by writing the word “Yes” in the column
titled “Option” by each Pay Item chosen for adjustment. Should the bidder elect an eligible steel
price item, the entire quantity of the line item will be subject to the price adjustment for the
duration of the Contract. The Bidder’s designations on Form SPA-1 must be written in ink or
typed and signed by the Bidder (Prime Contractor) to be considered complete. Items not
properly designated, designated with “No”, or left blank on the Bidder’s Form SPA-1 will
automatically be removed from consideration for adjustment. No steel items will be eligible for
steel price adjustment on this Project if the Bidder fails to return Form SPA-1 in accordance with
this provision.

Establishing the Base Price

The Department will use a blend of monthly average prices as reported from the Fastmarkets
platform to calculate the monthly adjustment indices (BI and MI). This data is typically
available on the first day of the month for the preceding month. The indices will be calculated by
the Department for the different categories found on the Product Relationship Table below. For
item numbers that include multiple types of steel products, the category listed for that item
number will be used for adjusting each steel component.

The bidding index for Category 1 Steel items is $ 47.40 per hundredweight.

The bidding index for Category 2 Steel items is $ 72.89 per hundredweight.

The bidding index for Category 3 Steel items is $ 66.39 per hundredweight.

The bidding index for Category 4 Steel items is $ 57.03 per hundredweight.

The bidding index for Category 5 Steel items is $ 59.31 per hundredweight.

The bidding index for Category 6 Steel items is $ 76.32 per hundredweight.

The bidding index for Category 7 Steel items is $ 51.48 per hundredweight.

The bidding index represents a selling price of steel based on Fastmarkets data for the month of
March 2023.

MI = Monthly Index. —in Dollars ($) per hundredweight (CWT). Use the
adjustment indices from the month the steel was shipped from the
producing mill, received on the project, or member cast as defined in the
Product Relationship Table.

BI= Bidding Index. - in Dollars ($) per hundredweight (CWT). Use the
adjustment indices as listed in the proposal.

Steel Product (Title) BI, MI* Adjustment Date for MI | Category
Reinforcing Steel, Bridge | Based on one or more | Delivery Date  from | 1

Deck, and SIP Forms Fastmarkets indices Producing Mill

Structural ~ Steel and | Based on one or more | Delivery Date  from |2
Encasement Pipe Fastmarkets indices Producing Mill

Steel H-Piles, Soldier Pile | Based on one or more | Delivery Date  from | 3

Walls Fastmarkets indices Producing Mill

Guardrail Items and Pipe | Based on one or more | Material Received Date** | 4
Piles Fastmarkets indices
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Fence Items Based on one or more | Material Received Date** | 5
Fastmarkets indices
Overhead Sign Assembly, | Based on one or more | Material Received Date** | 6
Signal Poles, High Mount | Fastmarkets indices

Standards
Prestressed Concrete | Based on one or more | Cast Date of Member 7
Members Fastmarkets indices

Submit documentation to the Engineer for all items listed in the Contract for which the
Contractor is requesting a steel price adjustment.

Submittal Requirements
The items in categories 1,2, and 3, shall be specifically stored, labeled, or tagged, recognizable
by color marking, and identifiable by Project for inspection and audit verification immediately

upon arrival at the fabricator.

Furnish the following documentation for all steel products to be incorporated into the work and
documented on Form SPA-2, found on the Departments website at the following address:

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2 .xIsx

Submit all documentation to the Engineer prior to incorporation of the steel into the completed
work. The Department will withhold progress payments for the affected contract line item if the
documentation is not provided and at the discretion of the Engineer the work is allowed to
proceed. Progress payments will be made upon receipt of the delinquent documentation.

Step 1 (Form SPA -2)

Utilizing Form SPA-2, submit separate documentation packages for each line item from Form
SPA-1 for which the Contractor opted for a steel price adjustment. For line items with multiple
components of steel, each component should be listed separately. Label each SPA-2
documentation package with a unique number as described below.
a. Documentation package number: (Insert the contract line-item) - (Insert
sequential package number beginning with “17).
Example: 412 -1,

412 -2,
424 -1,
424 -2,
424 — 3, etc.

b. The steel product quantity in pounds
i. The following sources should be used, in declining order of
precedence, to determine the weight of steel/iron, based on the
Engineers decision:
1. Department established weights of steel/iron by contract pay
item per pay unit;
2. Approved Shop Drawings;
3. Verified Shipping Documents;
4. Contract Plans;
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5. Standard Drawing Sheets;

6. Industry Standards (i.e., AISC Manual of Steel Construction,
AWWA Standards, etc.); and

7. Manufacture’s data.

ii. Any item requiring approved shop drawings shall have the weights of
steel calculated and shown on the shop drawings or submitted and
certified separately by the fabricator.

c. The date the steel product, subject to adjustment, was shipped from the
producing mill (Categories 1-3), received on the project (Categories 4-6), or
casting date (Category 7).

Step 2 (Monthly Calculator Spreadsheet)

For each month, upon the incorporation of the steel product into the work, provide the Engineer
the following:

1) Completed NCDOT Steel Price Adjustment Calculator Spreadsheet, summarizing all
the steel submittal packages (Form SPA-2) actually incorporated into the completed
work in the given month.

a. Contract Number
b. Bidding Index Reference Month

Contract Completion Date or Revised Completion Date

County, Route, and Project TIP information

Item Number

Line-Item Description

Submittal Number from Form SPA-2

Adjustment date

i.  Pounds of Steel

2) An affidavit signed by the Contractor stating the documentation provided in the

NCDOT Steel Price Adjustment Calculator Spreadsheet is true and accurate.

S e o

Price Adjustment Conditions

Download the Monthly Steel Adjustment Spreadsheet with the most current reference data from
the Department’s website each month at the following address:

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA -
3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx

If the monthly Fastmarkets data is not available, the data for the most recent immediately
preceding month will be used as the basis for adjustment.

Price Adjustment Calculations

The price adjustment will be determined by comparing the percentage of change in index value
listed in the proposal (BI) to the monthly index value (MI). (See included sample examples).
Weights and date of shipment must be documented as required herein. The final price
adjustment dollar value will be determined by multiplying this percentage increase or decrease in
the index by the represented quantity of steel incorporated into the work, and the established
bidding index (BI) subject to the limitations herein.
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Price increase/decrease will be computed as follows:
SPA = ((MI/ BID) -1) * BI *(Q/100)

Where;

SPA = Steel price adjustment in dollars

MI = Monthly Shipping Index. — in Dollars ($) per hundredweight (CWT). Use
the adjustment indices from the month the steel was shipped from the
producing mill, received on the project, or member cast as defined in the
Product Relationship Table.

BI= Bidding Index. - in Dollars ($) per hundredweight (CWT). Use the
adjustment indices as listed in the proposal.

Q= Quantity of steel, product, pounds actually incorporated into the work as
documented by the Contractor, or Design Build Team and verified by the
Engineer.

Calculations for price adjustment shall be shown separate from the monthly progress estimate
and will not be included in the total cost of work for determination of progress or for extension
of Contract time in accordance with Subarticle 108-10(B)(1).

Any apparent attempt to unbalance bids in favor of items subject to price adjustment may result
in rejection of the bid proposal.

Adjustments will be paid or charged to the Contractor only. Any Contractor receiving an
adjustment under this provision shall distribute the proper proportional part of such adjustments
to the subcontractor who performed the applicable work.

Delays to the work caused by steel shortages may be justification for a Contract time extension
but will not constitute grounds for claims for standby equipment, extended office overhead, or
other costs associated with such delays.

If an increase in the steel material price is anticipated to exceed 50% of the original quoted price,
the contractor must notify the Department within 7 days prior to purchasing the material. Upon
receipt of such notification, the Department will direct the Contractor to either (1) proceed with
the work or (2) suspend the work and explore the use of alternate options.

If the decrease in the steel material exceeds 50% of the original quoted price, the contractor may
submit to the Department additional market index information specific to the item in question to
dispute the decrease. The Department will review this information and determine if the decrease
is warranted.

When the steel product adjustment date, as defined in the Product Relationship Table, is after the
approved contract completion date, the steel price adjustments will be based on the lesser value
of either the MI for the month of the approved contract completion date or the MI for the actual
adjustment date.

If the price adjustment is based on estimated material quantities for that time, and a revision to
the total material quantity is made in a subsequent or final estimate, an appropriate adjustment
will be made to the price adjustment previously calculated. The adjustment will be based on the
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same indices used to calculate the price adjustment which is being revised. If the adjustment date
of the revised material quantity cannot be determined, the adjustment for the quantity in
question, will be based on the indices utilized to calculate the steel price adjustment for the last
initial documentation package submission, for the steel product subject to adjustment, that was
incorporated into the particular item of work, for which quantities are being finalized.

Example: Structural steel for a particular bridge was provided for in three different shipments
with each having a different mill shipping date. The quantity of structural steel actually used for
the bridge was calculated and a steel price adjustment was made in a progress payment. At the
conclusion of the work an error was found in the plans of the final quantity of structural steel
used for the bridge. The quantity to be adjusted cannot be directly related to any one of the three
mill shipping dates. The steel price adjustment for the quantity in question would be calculated
using the indices that were utilized to calculate the steel price adjustment for the quantity of
structural steel represented by the last initial structural steel documentation package submission.
The package used will be the one with the greatest sequential number.

Extra Work/Force Account:

When steel products, as specified herein, are added to the contract as extra work, in accordance
with the provisions of Article 104-7 or 104-3, the Engineer will determine and specify in the
supplemental agreement, the need for application of steel price adjustments on a case-by-case
basis. No steel price adjustments will be made for any products manufactured from steel having
an adjustment date prior to the supplemental agreement execution date. Price adjustments will
be made as provided herein, except the Bidding Index will be based on the month in which the
supplemental agreement pricing was executed.

For work performed on force account basis, reimbursement of actual material costs, along with
the specified overhead and profit markup, will be considered to include full compensation for the
current cost of steel and no steel price adjustments will be made.

Examples Form SPA-2
Steel Price Adjustment Submission Form

Contract Number 203394 Bid Reference Month ~_ January 2019
Submittal Date _8/31/2019
Contract Line Item 237

Line Item Description _ APPROX....LBS Structural Steel

Sequential Submittal

Number 2
Supplier Description of material Location information Quantity | Adjustment
in lbs. Date
XYZ mill Structural Steel Structure 3, Spans A-C 1,200,000 | May 4, 2020
ABC Various channel & angle Structure 3 Spans A-C 35,000 | July 14, 2020
distributing | shapes
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Total Pounds of Steel 1,235,000

Note: Attach the following supporting documentation to this form.
¢ Bill of Lading to support the shipping dates
e Supporting information for weight documentation (e.g., Pay item reference, Shop drawings,
shipping documents, Standards Sheets, industry standards, or manufacturer's data)
By providing this data under my signature, I attest to the accuracy of and validity of the data on this form
and certify that no deliberate misrepresentation in any manner has occurred.

Printed Name Signature
Examples Form SPA-2
Steel Price Adjustment Submission Form

Contract Number C203394 Bid Reference Month January 2019

Submittal Date August 31, 2019

Contract Line Item 237

Line Item Description SUPPORT, OVRHD SIGN STR -DFEB — STA 36+00

Sequential Submittal

Number 2
Supplier Description of material Location Quantity | Adjustment Date
information in lbs.
XYZ mill | Tubular Steel (Vertical legs) | -DFEB — STA 36+00 12000 | December 11, 2021
PDQ Mill | 4” Tubular steel (Horizontal | -DFEB — STA 36+00 5900 | December 11, 2021
legs)
ABC Various channel & angle -DFEB — STA 36+00 1300 | December 11, 2021
distributing | shapes (see quote)
Catwalk assembly -DFEB — STA 36+00 2000 | December 11, 2021
Nucor Flat plate -DFEB — STA 36+00 650 | December 11, 2021
Total Pounds of Steel | 21,850

Note: Attach the following supporting documentation to this form.
e Bill of Lading to support the shipping dates
e Supporting information for weight documentation (e.g., Pay item reference, Shop drawings,
shipping documents, Standards Sheets, industry standards, or manufacturer's data)
By providing this data under my signature, I attest to the accuracy of and validity of the data on this form
and certify that no deliberate misrepresentation in any manner has occurred.

Printed Name Signature
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Price Adjustment Sample Calculation (increase)

Project bid on September 17, 2019
Line Item 635 “Structural Steel” has a plan quantity of 2,717,000 lbs.
Bidding Index for Structural Steel (Category 2) in the proposal was $36.12/CWT = BI

450,000 lbs. of Structural Steel for Structure 2 at Station 44+08.60 were shipped to fabricator from the
producing mill in same month, May 2021.

Monthly Index for Structural Steel (Category 2) for May 2021 was $64.89/CWT = MI
The Steel Price Adjustment formula is as follows:

SPA = ((MI/ BI) -1) * BI *(Q/100)
Where; SPA = Steel price adjustment in dollars

BI=  Bidding Index — in dollars ($) per hundredweight (CWT). Use the adjustment
indices as listed in the proposal.

MI=  Mill Shipping Index — in dollars ($) per hundredweight (CWT). Use the
adjustment indices from the month the steel was shipped from the producing
mill, received on the project, or member cast as defined in the Product
Relationship Table.
Q= Quantity of steel product, in pounds (Ibs.) actually incorporated into the work as
documented by the Contractor, or Design Build Team and verified by the
Engineer.
BI= $36.12/ CWT
MI= $64.89/CWT
% change=  ((MI/ BI)-1) = ($64.89 / $36.12 — 1) = (1.79651 — 1) = 0.79651162791

Q= 450,000 Ibs.

SPA = 0.79651162791x $36.12 x (450,000/100)
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SPA = 0.79651162791%* $36.12 *4,500

SPA = $129,465 pay adjustment to Contractor for Structural Steel (Structure 2 at Station 44+08.60)

Price Adjustment Sample Calculation (decrease)

Project bid on December 18, 2018
Line Item 635 Structural Steel has a plan quantity of 2,717,000 Ibs.
Bidding Index for Structural Steel (Category 2) in the proposal was $46.72/CWT = BI

600,000 Ibs. of Structural Steel for Structure 1 at Station 22+57.68 were shipped to fabricator from the
producing mill in same month, August 2020.

Monthly Index for Structural Steel (Category 2) for August 2020 was $27.03/CWT = MI
The Steel Price Adjustment formula is as follows:

SPA = ((MI/ BI) -1) * BI *(Q/100)
Where; SPA = Steel price adjustment in dollars

BI=  Bidding Index — in dollars ($) per hundredweight (CWT). Use the adjustment
indices as listed in the proposal.

MI= Mill Shipping Index — in dollars ($) per hundredweight (CWT). Use the
adjustment indices from the month the steel was shipped from the producing
mill, received on the project, or member cast as defined in the Product
Relationship Table.
Q= Quantity of steel product, in pounds (Ibs.) actually incorporated into the work as
documented by the Contractor, or Design Build Team and verified by the
Engineer.
BI= $46.72/ CWT
MI= $27.03/CWT
% change=  ((MI/ BI)-1) = ($27.03/ $46.72—-1) = (0.57855—1) = -0.421446917808

Q= 600,000 Ibs.

SPA = -0.421446917808 * $46.72 * (600,000/100)

SPA = -0.421446917808 * $46.72 *6,000



C204237 1-6052 / 15BPR.35 G-17 Mecklenburg County

SPA = $ 118,140.00 Credit to the Department for Structural Steel (Structure 1 at Station 22+57.68)

Price Adjustment Sample Calculation (increase)

Project bid on July 16, 2020
Line Item 614 Reinforced Concrete Deck Slab has a plan quantity of 241974 lbs.

Bidding Index Reference Month was May 2020. Bidding Index for Reinforced Concrete Deck Slab
(Category 1) in the proposal was $29.21/CWT = BI

51,621 lbs. of reinforcing steel and 52,311 Ibs. of epoxy coated reinforcing steel for Structure 2 at Station
107+45.55 -L- was shipped to fabricator from the producing mill in same month, May 2021.

Monthly Index for Reinforced Concrete Deck Slab (Category 1) for May 2021 was $43.13/CWT = M1

The Steel Price Adjustment formula is as follows:

SPA = ((MI/ BI) -1) * BI *(Q/100)
Where; SPA = Steel price adjustment in dollars
Bl = Bidding Index — in dollars ($) per hundredweight (CWT). Use the adjustment

indices as listed in the proposal.

MI=  Mill Shipping Index — in dollars ($) per hundredweight (CWT). Use the
adjustment indices from the month the steel was shipped from the producing
mill, received on the project, or member cast as defined in the Product
Relationship Table.

Q= Quantity of steel product, in pounds (Ibs.) actually incorporated into the work as

documented by the Contractor, or Design Build Team and verified by the
Engineer.

BI=  $29.21/CWT
MI= §$43.13/CWT

%change =  ((MI/ BI)-1) = ($43.13/$29.21 — 1) = (1.47655 — 1) = 0.47654912701

Q= 103932 Ibs.

SPA = 0.47654912701 * $29.21 * (103,932/100)
SPA = 0.47654912701 * $29.21 *1,039.32

SPA = $14,467.33 Pay Adjustment to Contractor for Reinforced Concrete Deck Slab (Category 1) at
Station 107+45.55 -L-
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 7-19-22) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

Fiscal Year Progress (% of Dollar Value)
2024 (7/01/23 - 6/30/24) 68% of Total Amount Bid
2025 (7/01/24 - 6/30/25) 30% of Total Amount Bid
2026 (7/01/25 - 6/30/26) 2% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2018 Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.

DISADVANTAGED BUSINESS ENTERPRISE:
(10-16-07)(Rev. 8-17-21) 102-15(J) SP1 G61

Description

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s
policy of ensuring nondiscrimination in the award and administration of contracts financed in
whole or in part with Federal funds. This provision is guided by 49 CFR Part 26.

Definitions

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to
meet the DBE goal. No submittal of a Letter of Intent is required.

Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to meet
the DBE goal by submission of a Letter of Intent. Or any DBE used as a replacement for
a previously committed DBE firm.

Contract Goal Requirement - The approved DBE participation at time of award, but not greater
than the advertised contract goal.

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed DBE subcontractor(s).

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business
Enterprise through the North Carolina Unified Certification Program.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed DBE participation along with a listing of the committed
DBE firms.
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Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

Replacement / Substitution — A full or partial reduction in the amount of work subcontracted to a
committed (or an approved substitute) DBE firm.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for DBE certification, such that an applicant
is required to apply only once for a DBE certification that will be honored by all recipients of
USDOT funds in the state and not limited to the Department of Transportation only. The
Certification Program is in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

Forms and Websites Referenced in this Provision

DBE Payment Tracking System - On-line system in which the Contractor enters the payments made
to DBE  subcontractors = who  have  performed work on the  project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
DBE firms working on the project. This form is for paper bid projects only.
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
[S%20Subcontractor%20Payment%20Information.pdf

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%?20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification. The form
acts as a written joint check agreement among the parties providing full and prompt disclosure of
the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf
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Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the signed
DBE for the estimated amount (based on quantities and unit prices) listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%20as%20
a%?20Subcontractor.pdf

Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that
will meet this DBE goal. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20D
BE%?20Subcontractors%20(Federal).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the
work areas where DBEs quoted on the project. This sheet is submitted with good faith effort
packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

DBE Goal

The following DBE goal for participation by Disadvantaged Business Enterprises is established
for this contract:

Disadvantaged Business Enterprises 1.0 %

(A)  If the DBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that DBEs participate in at least the percent of the contract as
set forth above as the DBE goal.

(B)  Ifthe DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs during
the performance of the contract. Any DBE participation obtained shall be reported to the
Department.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified in the
Directory as DBE certified shall be used to meet the DBE goal. The Directory can be found at the
following link. https:// www.ebs.nc.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of DBE Subcontractors

At the time of bid, bidders shall submit all DBE participation that they anticipate to use during the
life of the contract. Only those identified to meet the DBE goal will be considered committed,
even though the listing shall include both committed DBE subcontractors and additional DBE
subcontractors. Additional DBE subcontractor participation submitted at the time of bid will be
used toward the Department’s overall race-neutral goal. Only those firms with current DBE
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certification at the time of bid opening will be acceptable for listing in the bidder's submittal of
DBE participation. The Contractor shall indicate the following required information:

(A)

(B)

Electronic Bids

Bidders shall submit a listing of DBE participation in the appropriate section of the
electronic submittal file.

(1) Submit the names and addresses of DBE firms identified to participate in the
contract. If the bidder uses the updated listing of DBE firms shown in the electronic
submittal file, the bidder may use the dropdown menu to access the name and
address of the DBE firm.

(2) Submit the contract line numbers of work to be performed by each DBE firm.
When no figures or firms are entered, the bidder will be considered to have no
DBE participation.

3) The bidder shall be responsible for ensuring that the DBE is certified at the time of
bid by checking the Directory of Transportation Firms. If the firm is not certified
at the time of the bid-letting, that DBE's participation will not count towards
achieving the DBE goal.

Paper Bids

(1) If the DBE goal is more than zero,

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of
DBE participation, including the names and addresses on Listing of DBE
Subcontractors contained elsewhere in the contract documents in order for
the bid to be considered responsive. Bidders shall indicate the total dollar
value of the DBE participation for the contract.

(b) If bidders have no DBE participation, they shall indicate this on the Listing
of DBE Subcontractors by entering the word “None” or the number “0.”
This form shall be completed in its entirety. Blank forms will not be
deemed to represent zero participation. Bids submitted that do not have
DBE participation indicated on the appropriate form will not be read
publicly during the opening of bids. The Department will not consider these
bids for award and the proposal will be rejected.

(c) The bidder shall be responsible for ensuring that the DBE is certified at the
time of bid by checking the Directory of Transportation Firms. If the firm
is not certified at the time of the bid-letting, that DBE’s participation will
not count towards achieving the corresponding goal.

(2) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not

required for the zero goal, however any DBE participation that is achieved during
the project shall be reported in accordance with requirements contained elsewhere
in the special provision.
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DBE Prime Contractor

When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other
bidder. In most cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work
it performs on the contract with its own forces. However, all the work that is performed by the
DBE bidder and any other DBE subcontractors will count toward the DBE goal. The DBE bidder
shall list itself along with any DBE subcontractors, if any, in order to receive credit toward the
DBE goal.

For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract
work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional
DBE participation with DBE subcontractors or documented through a good faith effort.

DBE prime contractors shall also follow Sections A and B listed under Listing of
DBE Subcontractor just as a non-DBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each DBE that will be used to meet the
DBE goal of the contract, indicating the bidder’s commitment to use the DBE in the contract. This
documentation shall be submitted on the Department’s form titled Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids,
unless the sixth day falls on an official state holiday. In that situation, it is due in the office of the
State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business
day.

If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the
DBE goal, or if the form is incomplete (i.e. both signatures are not present), the DBE participation
will not count toward meeting the DBE goal. Ifthe lack of this participation drops the commitment
below the DBE goal, the Contractor shall submit evidence of good faith efforts, completed in its
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m.
on the eighth calendar day following opening of bids, unless the eighth day falls on an official state
holiday. In that situation, it is due in the office of the State Contractor Utilization Engineer no
later than 10:00 a.m. on the next official state business day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed the DBE goal, the apparent lowest responsive bidder shall
submit to the Department documentation of adequate good faith efforts made to reach the
DBE goal.

A hard copy and an electronic copy of this information shall be received in the office of the
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth
calendar day following opening of bids unless the sixth day falls on an official state holiday. In that
situation, it is due in the office of the State Contractor Utilization Engineer no later than 10:00 a.m.
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on the next official state business day. If the contractor cannot send the information electronically,
then one complete set and 5 copies of this information shall be received under the same time
constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of DBE quotations shall be a part of the good faith effort submittal. This
documentation may include written subcontractor quotations, telephone log notations of verbal
quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to
obtain sufficient DBE participation. Adequate good faith efforts also mean that the bidder actively
and aggressively sought DBE participation. Mere pro forma efforts are not considered good faith
efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a
bidder has made. Listed below are examples of the types of actions a bidder will take in making
a good faith effort to meet the goal and are not intended to be exclusive or exhaustive, nor is it
intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings,
advertising, written notices, use of verifiable electronic means through the use of the
NCDOT Directory of Transportation Firms) the interest of all certified DBEs who have the
capability to perform the work of the contract. The bidder must solicit this interest within
at least 10 days prior to bid opening to allow the DBEs to respond to the solicitation.
Solicitation shall provide the opportunity to DBEs within the Division and surrounding
Divisions where the project is located. The bidder must determine with certainty if the
DBEs are interested by taking appropriate steps to follow up initial solicitations.

(B)  Selecting portions of the work to be performed by DBEs in order to increase the likelihood
that the DBE goals will be achieved.

(1) Where appropriate, break out contract work items into economically feasible units
to facilitate DBE participation, even when the prime contractor might otherwise
prefer to perform these work items with its own forces.

(2) Negotiate with subcontractors to assume part of the responsibility to meet the
contract DBE goal when the work to be sublet includes potential for DBE
participation (2" and 3™ tier subcontractors).

(C)  Providing interested DBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to

a solicitation.

(D) (1)  Negotiating in good faith with interested DBEs. It is the bidder’s responsibility to
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(E)

(F)

(G)

(H)

M

make a portion of the work available to DBE subcontractors and suppliers and
to select those portions of the work or material needs consistent with the available
DBE subcontractors and suppliers, to facilitate DBE participation. Evidence of
such negotiation includes the names, addresses, and telephone numbers of DBEs
that were considered; a description of the information provided regarding the plans
and specifications for the work selected for subcontracting; and evidence as to why
additional agreements could not be reached for DBEs to perform the work.

(2) A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including DBE subcontractors, and would take
a firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBEs is not in itself sufficient reason for a bidder’s failure to meet the
contract DBE goal, as long as such costs are reasonable. Also, the ability or desire
of a prime contractor to perform the work of a contract with its own organization
does not relieve the bidder of the responsibility to make good faith efforts. Bidding
contractors are not, however, required to accept higher quotes from DBEs if the
price difference is excessive or unreasonable.

Not rejecting DBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilities. The bidder’s standing within its industry, membership
in specific groups, organizations, or associates and political or social affiliations
(for example, union vs. non-union employee status) are not legitimate causes for the
rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance
as required by the recipient or bidder.

Making efforts to assist interested DBEs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of DBEs. Contact within 7 days from the bid
opening the Business Opportunity and Work Force Development Unit at
BOWD@ncdot.gov to give notification of the bidder’s inability to get DBE quotes.

Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the DBE goal.

In addition, the Department may take into account the following:

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving
the DBE goal.

(2) The bidders’ past performance in meeting the DBE goals.
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3) The performance of other bidders in meeting the DBE goal. For example, when
the apparent successful bidder fails to meet the DBE goal, but others meet it, you
may reasonably raise the question of whether, with additional reasonable efforts the
apparent successful bidder could have met the goal. If the apparent successful
bidder fails to meet the DBE goal, but meets or exceeds the average
DBE participation obtained by other bidders, the Department may view this,
in conjunction with other factors, as evidence of the apparent successful bidder
having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the DBE goal can be met or that an adequate good faith effort
has been made to meet the DBE goal.

Non-Good Faith Appeal

The State Prequalification Engineer will notify the contractor verbally and in writing of non-good
faith. A contractor may appeal a determination of non-good faith made by the Goal Compliance
Committee. If a contractor wishes to appeal the determination made by the Committee, they shall
provide written notification to the State Prequalification Engineer or at DBE@ncdot.gov. The
appeal shall be made within 2 business days of notification of the determination of non-good faith.

Counting DBE Participation Toward Meeting DBE Goal
(A)  Participation

The total dollar value of the participation by a committed DBE will be counted toward the
contract goal requirement. The total dollar value of participation by a committed DBE will
be based upon the value of work actually performed by the DBE and the actual payments
to DBE firms by the Contractor.

(B)  Joint Checks

Prior notification of joint check use shall be required when counting DBE participation for
services or purchases that involves the use of a joint check. Notification shall be through
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall
be in accordance with the Department's Joint Check Procedures.

(C)  Subcontracts (Non-Trucking)

A DBE may enter into subcontracts. Work that a DBE subcontracts to another DBE firm
may be counted toward the contract goal requirement. Work that a DBE subcontracts to a
non-DBE firm does not count toward the contract goal requirement. If a DBE contractor
or subcontractor subcontracts a significantly greater portion of the work of the contract
than would be expected on the basis of standard industry practices, it shall be presumed
that the DBE is not performing a commercially useful function. The DBE may present
evidence to rebut this presumption to the Department. The Department's decision on the
rebuttal of this presumption is subject to review by the Federal Highway Administration
but is not administratively appealable to USDOT.
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(D)

(E)

(F)

Joint Venture

When a DBE performs as a participant in a joint venture, the Contractor may count toward
its contract goal requirement a portion of the total value of participation with the DBE in
the joint venture, that portion of the total dollar value being a distinct clearly defined
portion of work that the DBE performs with its forces.

Suppliers

A contractor may count toward its DBE requirement 60 percent of its expenditures for
materials and supplies required to complete the contract and obtained from a DBE regular
dealer and 100 percent of such expenditures from a DBE manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its DBE requirement the following expenditures to
DBE firms that are not manufacturers or regular dealers:

(1) The fees or commissions charged by a DBE firm for providing a bona fide service,
such as professional, technical, consultant, or managerial services, or for providing
bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

(2) With respect to materials or supplies purchased from a DBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or commissions
charged for assistance in the procurement of the materials and supplies, or fees or
transportation charges for the delivery of materials or supplies required on a job site
(but not the cost of the materials and supplies themselves), provided the fees are
determined to be reasonable and not excessive as compared with fees customarily
allowed for similar services.

Commercially Useful Function

(A)

DBE Ultilization

The Contractor may count toward its contract goal requirement only expenditures to DBEs
that perform a commercially useful function in the work of a contract. A DBE performs a
commercially useful function when it is responsible for execution of the work of the
contract and is carrying out its responsibilities by actually performing, managing, and
supervising the work involved. To perform a commercially useful function, the DBE shall
also be responsible with respect to materials and supplies used on the contract, for
negotiating price, determining quality and quantity, ordering the material and installing
(where applicable) and paying for the material itself. To determine whether a DBE is
performing a commercially useful function, the Department will evaluate the amount of
work subcontracted, industry practices, whether the amount the firm is to be paid under the



C204237

[-6052 / 15BPR.35 G-27 Mecklenburg County

contract is commensurate with the work it is actually performing and the DBE credit
claimed for its performance of the work, and any other relevant factors.

(B)  DBE Utilization in Trucking

The following factors will be used to determine if a DBE trucking firm is performing
a commercially useful function:

(1

)

€)

4

©)

(6)

(7

The DBE shall be responsible for the management and supervision of the entire
trucking operation for which it is responsible on a particular contract, and there
shall not be a contrived arrangement for the purpose of meeting DBE goals.

The DBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

The DBE receives credit for the total value of the transportation services it provides
on the contract using trucks it owns, insures, and operates using drivers it employs.

The DBE may subcontract the work to another DBE firm, including
an owner-operator who is certified as a DBE. The DBE who subcontracts work to
another DBE receives credit for the total value of the transportation services the
subcontracted DBE provides on the contract.

The DBE may also subcontract the work to a non-DBE firm, including from
an owner-operator. The DBE who subcontracts the work to a non-DBE is entitled
to credit for the total value of transportation services provided by the
non-DBE subcontractor not to exceed the value of transportation services provided
by DBE-owned trucks on the contract. Additional participation by
non-DBE subcontractors receives credit only for the fee or commission it receives
as a result of the subcontract arrangement. The value of services performed under
subcontract agreements between the DBE and the Contractor will not count towards
the DBE contract requirement.

A DBE may lease truck(s) from an established equipment leasing business open to
the general public. The lease must indicate that the DBE has exclusive use of and
control over the truck. This requirement does not preclude the leased truck from
working for others during the term of the lease with the consent of the DBE, so long
as the lease gives the DBE absolute priority for use of the leased truck. This type
of lease may count toward the DBE’s credit as long as the driver is under the DBE’s
payroll.

Subcontracted/leased trucks shall display clearly on the dashboard the name of the
DBE that they are subcontracted/leased to and their own company name if it is not
identified on the truck itself. Magnetic door signs are not permitted.

DBE Replacement

When a Contractor has relied on a commitment to a DBE subcontractor (or an approved substitute
DBE subcontractor) to meet all or part of a contract goal requirement, the contractor shall not
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terminate the DBE subcontractor for convenience. This includes, but is not limited to, instances
in which the Contractor seeks to perform the work of the terminated subcontractor with another
DBE subcontractor, a non-DBE subcontractor, or with the Contractor’s own forces or those of an
affiliate.

The Contractor must give notice in writing both by certified mail and email to the DBE
subcontractor, with a copy to the Engineer of its intent to request to terminate and/or substitute,
and the reason for the request. The Contractor must give the DBE subcontractor five (5) business
days to respond to the Contractor’s Notice of Intent to Request Termination and/or Substitution.
If the DBE subcontractor objects to the intended termination/substitution, the DBE, within five (5)
business days must advise the Contractor and the Department of the reasons why the action should
not be approved. The five-day notice period shall begin on the next business day after written
notice is provided to the DBE subcontractor.

A committed DBE subcontractor may only be terminated after receiving the Department’s written
approval based upon a finding of good cause for the proposed termination and/or substitution. For
purposes of this section, good cause shall include the following circumstances:

(a) The listed DBE subcontractor fails or refuses to execute a written contract;

(b) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a way
consistent with normal industry standards. Provided, however, that good cause does not exist if the
failure or refusal of the DBE subcontractor to perform its work on the subcontract results from the
bad faith or discriminatory action of the prime contractor;

(c) The listed DBE subcontractor fails or refuses to meet the prime contractor’s reasonable,
nondiscriminatory bond requirements;

(d) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit unworthiness;

(e) The listed DBE subcontractor is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 1,200 or applicable
state law;

(f) The listed DBE subcontractor is not a responsible contractor;

(g) The listed DBE voluntarily withdraws from the project and provides written notice of withdrawal;

(h) The listed DBE is ineligible to receive DBE credit for the type of work required;

(i) A DBE owner dies or becomes disabled with the result that the listed DBE contractor is unable to
complete its work on the contract;

(j) Other documented good cause that compels the termination of the DBE subcontractor. Provided,
that good cause does not exist if the prime contractor seeks to terminate a DBE it relied upon to
obtain the contract so that the prime contractor can self-perform the work for which the DBE
contractor was engaged or so that the prime contractor can substitute another DBE or non-DBE
contractor after contract award.

The Contractor shall comply with the following for replacement of a committed DBE:
(A)  Performance Related Replacement

When a committed DBE is terminated for good cause as stated above, an additional DBE
that was submitted at the time of bid may be used to fulfill the DBE commitment. A good
faith effort will only be required for removing a committed DBE if there were no additional
DBEs submitted at the time of bid to cover the same amount of work as the DBE that was
terminated.
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If a replacement DBE is not found that can perform at least the same amount of work as
the terminated DBE, the Contractor shall submit a good faith effort documenting the steps
taken. Such documentation shall include, but not be limited to, the following:

(1) Copies of written notification to DBEs that their interest is solicited in contracting
the work defaulted by the previous DBE or in subcontracting other items of work
in the contract.

(2) Efforts to negotiate with DBEs for specific subbids including, at a minimum:

(a) The names, addresses, and telephone numbers of DBEs who were
contacted.

(b) A description of the information provided to DBEs regarding the plans and
specifications for portions of the work to be performed.

3) A list of reasons why DBE quotes were not accepted.

(4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or
insurance required by the Contractor.

(B)  Decertification Replacement

(1) When a committed DBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement DBE participation
equal to the remaining work to be performed by the decertified firm. The
participation equal to the remaining work performed by the decertified firm will
count toward the contract goal requirement.

(2) When a committed DBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall
take all necessary and reasonable steps to replace the DBE subcontractor with
another DBE subcontractor to perform at least the same amount of work to meet
the DBE goal requirement. If a DBE firm is not found to do the same amount of
work, a good faith effort must be submitted to NCDOT (see A herein for required
documentation).

3) Exception: If the DBE's ineligibility is caused solely by its having exceeded the
size standard during the performance of the contract, the Department will not
require the Contractor to solicit replacement DBE participation equal to the
remaining work to be performed by the decertified firm. The participation equal to
the remaining work performed by the decertified firm will count toward the contract
goal requirement and overall goal.

All requests for replacement of a committed DBE firm shall be submitted to the Engineer for
approval on Form RF-1 (DBE Replacement Request). If the Contractor fails to follow this
procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months.
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Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed DBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a DBE based upon the Contractor’s commitment, the DBE shall participate in additional work
to the same extent as the DBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal impact
on the contract amount, the Contractor shall seek additional participation by DBEs unless
otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed DBE, the
Contractor shall seek participation by DBEs unless otherwise approved by the Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a DBE, the Contractor shall seek additional
participation by DBEs equal to the reduced DBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a DBE subcontractor. The Department reserves the right to require copies of actual subcontract
agreements involving DBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish
the Engineer a copy of the agreement. The documentation shall also indicate the percentage (60%
or 100%) of expenditures claimed for DBE credit.

Reporting Disadvantaged Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all DBE firms,
including material suppliers and contractors at all levels (prime, subcontractor, or second tier
subcontractor). This accounting shall be furnished to the Engineer for any given month by the end
of the following month. Failure to submit this information accordingly may result in the following
action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.
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While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all
monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame specified
may result in the disqualification of that contractor and any affiliate companies from further
bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from

being approved for work on future DOT projects until the required information is submitted.

Contractors reporting transportation services provided by non-DBE lessees shall evaluate the value
of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Contractor shall report the accounting of payments through the Department’s DBE Payment
Tracking System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2018 Standard Specifications may be cause to disqualify the Contractor.

CERTIFICATION FOR FEDERAL-AID CONTRACTS:
(3-21-90) SP1 G85

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of
his or her knowledge and belief, that:

(A)  No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan, the
entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

(B)  If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with this Federal contract, grant, loan, or cooperative
agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure
Form to Report Lobbying, in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who
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fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and
not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall
require that the language of this certification be included in all lower tier subcontracts, which
exceed $100,000 and that all such subrecipients shall certify and disclose accordingly.

CONTRACTOR'S LICENSE REQUIREMENTS:

(7-1-95) 102-14 SP1 G88

If the successful bidder does not hold the proper license to perform any plumbing, heating, air
conditioning, or electrical work in this contract, he will be required to sublet such work to a
contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes
(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of
the General Statutes (licensing of electrical contractors).

RESTRICTIONS ON ITS EQUIPMENT AND SERVICES:

(11-17-20) SPO1 G090

All telecommunications, video or other ITS equipment or services installed or utilized on this
project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST
PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216
Prohibition on certain telecommunications and video surveillance services or equipment.

USE OF UNMANNED AIRCRAFT SYSTEM (UAS):
(8-20-19) SP1 G092

The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107
Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95
Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required
for commercial operation of unmanned aircraft system, and NCDOT UAS Policy. The required
operator certifications include possessing a current Federal Aviation Administration (FAA)
Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with
the FAA.

Prior to beginning operations, the Contractor shall complete the NCDOT UAS — Flight
Operation Approval Form and submit it to the Engineer for approval. All UAS operations shall
be approved by the Engineer prior to beginning the operations.

All contractors or subcontractors operating UAS shall have UAS specific general liability
insurance to cover all operations under this contract.

The use of UAS is at the Contractor’s discretion. No measurement or payment will be made for
the use of UAS. In the event that the Department directs the Contractor to utilize UAS, payment
will be in accordance with Article 104-7 Extra Work.
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EQUIPMENT IDLING GUIDELINES:
(1-19-21) 107 SP1 G096

Exercise reduced fuel consumption and reduced equipment emissions during the construction of
all work associated with this contract. Employees engaged in the construction of this project
should turn off vehicles when stopped for more than thirty (30) minutes and off-highway
equipment should idle no longer than fifteen (15) consecutive minutes.

These guidelines for turning off vehicles and equipment when idling do not apply to:

Idling when queuing.

Idling to verify the vehicle is in safe operating condition.

Idling for testing, servicing, repairing or diagnostic purposes.

Idling necessary to accomplish work for which the vehicle was designed (such as
operating a crane, mixing concrete, etc.).

Idling required to bring the machine system to operating temperature.

6. Emergency vehicles, utility company, construction, and maintenance vehicles where the
engines must run to perform needed work.

7. 1dling to ensure safe operation of the vehicle.

8. Idling when the propulsion engine is providing auxiliary power for other than heating or
air conditioning. (such as hydraulic systems for pavers)

9. When specific traffic, safety, or emergency situations arise.

10. If the ambient temperature is less than 32 degrees Fahrenheit. Limited idling to provide
for the safety of vehicle occupants (e.g. to run the heater).

11. If the ambient temperature is greater than 90 degrees Fahrenheit. Limited idling to
provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air
conditioning) no more than 30 minutes.

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems.

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity
is exempt from the idling limitations set forth in this special provision.

P

9]

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE:
(11-22-94) 108-5 SP1 G100

To report bid rigging activities call: ~ 1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such
activities.

The hotline is part of the DOT's continuing effort to identify and investigate highway construction
contract fraud and abuse is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.
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MAINTENANCE OF THE PROJECT:
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125

Revise the 2018 Standard Specifications as follows:

Page 1-39, Article 104-10 Maintenance of the Project, line 25, add the following after the first
sentence of the first paragraph:

All guardrail/guiderail within the project limits shall be included in this maintenance.

Page 1-39, Article 104-10 Maintenance of the Project, line 30, add the following as the last
sentence of the first paragraph:

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report
damages to the Engineer on the same day of the weekly inspection. Where damaged guardrail or
guiderail is repaired or replaced as a result of maintaining the project in accordance with this
article, such repair or replacement shall be performed within 7 consecutive calendar days of such
inspection report.

Page 1-39, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of
the last paragraph with the following:

The Contractor will not be directly compensated for any maintenance operations necessary, except
for maintenance of guardrail/guiderail, as this work will be considered incidental to the work
covered by the various contract items. The provisions of Article 104-7, Extra Work, and Article
104-8, Compensation and Record Keeping will apply to authorized maintenance of
guardrail/guiderail. Performance of weekly inspections of guardrail/guiderail, and the damage
reports required as described above, will be considered to be an incidental part of the work being
paid for by the various contract items.

COOPERATION BETWEEN CONTRACTORS:
(7-1-95) 105-7 SP1 G133

The Contractor's attention is directed to Article 105-7 of the 2018 Standard Specifications.

[-5746C (C204027 Mecklenburg) is located adjacent to this project and is currently under
construction. C204027 is not anticipated to be complete prior to the letting of this project.

[-5769 (C204511 Mecklenburg) is located adjacent to this project and is currently under
construction. C204511 is not anticipated to be complete prior to the letting of this project.

The Contractor on this project shall cooperate with the Contractor working within or adjacent to
the limits of this project to the extent that the work can be carried out to the best advantage of all
concerned.
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ELECTRONIC BIDDING:
(2-19-19) 101, 102, 103 SP1 G140

Revise the 2018 Standard Specifications as follows:

Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 1,
replace “Bid Express®” with “the approved electronic bidding provider”.

Page 1-15, Subarticle 102-8(B), Electronic Bids, lines 39-40, replace “to Bid Express®” with
“via the approved electronic bidding provider”.

Page 1-15, Subarticle 102-8(B)(1), Electronic Bids, line 41, delete “from Bid Express®”

Page 1-17, Subarticle 102-9(C)(2), Electronic Bids, line 21, replace “Bid Express®
miscellaneous folder within the .ebs” with “electronic submittal”.

Page 1-29, Subarticle 103-4(C)(2), Electronic Bids, line 32, replace “.ebs miscellaneous data
file of Expedite” with “electronic submittal file”

AWARD LIMITS:
(4-19-22) 103 SP1 G141

Revise the 2018 Standard Specifications as follows:

Page 1-29, Subarticle 103-4(C), Award Limits, line 4-8, delete and replace the first sentence in
the first paragraph with the following:

A bidder who desires to bid on more than one project on which bids are to be opened in the same
letting and who desires to avoid receiving an award of more projects than he is equipped to
handle, may bid on any number of projects but may limit the total amount of work awarded to
him on selected projects by completing the form Award Limits on Multiple Projects for each
project subject to the award limit.

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A)  The Contractor shall guarantee materials and workmanship against latent and patent defects
arising from faulty materials, faulty workmanship or negligence for a period of twelve
months following the date of final acceptance of the work for maintenance and shall replace
such defective materials and workmanship without cost to the Department. The Contractor
will not be responsible for damage due to faulty design, normal wear and tear, for
negligence on the part of the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair work
with the manufacturer. The Contractor’s responsibility shall be limited to the term of the
manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by
the Manufacturer.
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This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not
parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.
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PROJECT SPECIAL PROVISIONS

ROADWAY

BURNING RESTRICTIONS:
(7-1-95) 200, 210,215 SP2 RO5

Open burning is not permitted on any portion of the right-of-way limits established for this project.
Do not burn the clearing, grubbing or demolition debris designated for disposal and generated from
the project at locations within the project limits, off the project limits or at any waste or borrow
sites in this county. Dispose of the clearing, grubbing and demolition debris by means other than
burning, according to state or local rules and regulations.

INCIDENTAL MILLING:
(11-15-22)(Rev. 1-17-23) 607 SP6 RO2R

Revise the 2018 Standard Specifications as follows:

Page 6-5, Article 607-3 CONSTRUCTION METHODS, add the following paragraph after line
45:

Variable depth milling is intended to improve the cross-sectional slope of the pavement.

Page 6-6, Article 607-3 CONSTRUCTION METHODS, line 9, delete and replace the first
sentence in the sixth paragraph with the following:

The Engineer may require re-milling of any area exhibiting pavement laminations, scabbing or
other defects.

Page 6-6, Article 607-4 TOLERANCE, lines 17-18, delete and replace the second sentence with
the following:

The Engineer may vary the depth of milling by not more than one inch. In the event the directed
depth of milling cut is altered by the Engineer more than one inch, either the Department or the
Contractor may request an adjustment in unit price in accordance with Article 104-3. In
administering Article 104-3, the Department will give no consideration to value given to RAP due
to the deletion or reduction in quantity of milling. Article 104-3 will not apply to the item of
Incidental Milling.

Page 6-6, Subarticle 607-5(A) Milled Asphalt Pavement, lines 21-23, delete and replace the
first sentence with the following:

Milled Asphalt Pavement, " Depth will be measured and paid as the actual number of square
yards of pavement surface milled in accordance with this specification.

Page 6-6, Subarticle 607-5(A) Milled Asphalt Pavement, lines 24-28, delete and replace the
third and fourth sentence with the following:

The width will be the width required by the plans or directed by the Engineer, measured along the
pavement surface. Areas to be paid under this item include mainline travel lanes, full width turn
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lanes greater than 500 feet in length, collector lanes, shoulders, and any additional equipment
necessary to remove pavement in the area of manholes, water valves, curb, gutter and other
obstructions.

Page 6-6, Subarticle 607-5(B) Milled Asphalt Pavement Depth Varies from Required Depth,
lines 29-37, delete and replace the title and first paragraph with the following:

(B) Variable Depth Milled Asphalt Pavement

Milling Asphalt Pavement, " to " will be measured and paid as the actual number of square
yards of pavement surface milled in accordance with this specification. In measuring this quantity,
the length will be the actual length milled, measured along the pavement surface. The width will
be the width required by the plans or directed by the Engineer, measured along the pavement
surface. Areas to be paid under this item include mainline travel lanes, full width turn lanes greater
than 500 feet in length, collector lanes, shoulders, and any additional equipment necessary to
remove pavement in the area of manholes, water valves, curb, gutter and other obstructions.

Page 6-6, Subarticle 607-5(C) Incidental Milling, lines 45-49, delete and replace the first and
second sentence with the following:

Incidental Milling will be measured and paid as the actual number of square yards of surface
milled where the Contractor is required to mill butt joints, irregular areas, full width turn lanes
500 feet or less, intersections and re-mill areas that are not due to the Contractor’s negligence. In
measuring this quantity, the length will be the actual length milled, measured along the pavement
surface. The width will be the width required by the plans or directed by the Engineer, measured
along the pavement surface.

Page 6-7, Subarticle 607-5(D) Milling of Defects, lines 6-10, delete and replace the second
sentence with the following:

If the Engineer directs re-milling of an area and is not due to the Contractor's negligence, the re-
milled area will be measured as provided in Subarticle 607-5(C) and paid at the contract unit
price per square yard for Incidental Milling.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of
the 2018 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 641.88 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on April 1, 2023.

FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 2-16-16) 610 SP6 R45

Final surface testing is not required on this project in accordance with Section 610-13, Final
Surface Testing and Acceptance.



C204237 1-6052 / 15BPR.35 R-3 Mecklenburg County

MILLING ASPHALT PAVEMENT:
(1-15-19) 607 SP6 R59

Revise the 2018 Standard Specifications as follows:

Page 6-5, Article 607-2, EQUIPMENT, lines 14-16, delete the seventh sentence of this Article
and replace with the following:

Use either a non-contacting laser or sonar type ski system with a minimum of three referencing
stations mounted on the milling machine at a length of at least 24 feet.

ASPHALT CONCRETE PLANT MIX PAVEMENTS:
(2-20-18) (Rev.1-15-19) 610, 1012 SP6 R65

Revise the 2018 Standard Specifications as follows:

Page 6-14, Table 609-3, LIMITS OF PRECISION FOR TEST RESULTS, replace with the
following:

TABLE 609-3
LIMITS OF PRECISION FOR TEST RESULTS
Mix Property Limits of Precision

25.0 mm sieve (Base Mix) +10.0%

19.0 mm sieve (Base Mix) +10.0%

12.5 mm sieve (Intermediate & Type P-57) + 6.0%

9.5 mm sieve (Surface Mix) +5.0%

4.75 mm sieve (Surface Mix) +5.0%

2.36 mm sieve (All Mixes, except S4.75A) +5.0%

1.18 mm sieve (S4.75A) +5.0%

0.075 mm sieve (All Mixes) +2.0%

Asphalt Binder Content +0.5%

Maximum Specific Gravity (Gmm) +0.020

Bulk Specific Gravity (Gmb) +0.030

TSR + 15.0%

QA retest of prepared QC Gyratory £ 0.015

Compacted Volumetric Specimens ’

Retest of QC Core Sample + 1.2% (% Compaction)
Comparison QA Core Sample + 2.0% (% Compaction)
QA Verification Core Sample + 2.0% (% Compaction)
Density Gauge Comparison of QC Test + 2.0% (% Compaction)
QA Density Gauge Verification Test + 2.0% (% Compaction)

Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace
with the following:

TABLE 610-1
MIXING TEMPERATURE AT THE ASPHALT PLANT
Binder Grade JMF Temperature

PG 58-28; PG 64-22 250 - 290°F
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PG 76-22 300 - 325°F

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth
paragraph.

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with
“S9.5B”.

Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:

TABLE 610-3
MIX DESIGN CRITERIA
Mix Design Binder Cogé)vaeclzlon I\l/;i:é Volumetric Properties B
Type m]fl?i‘:II;:A Glr)gie Gom @ Depth VMA VIM VFA %Gmm
Nini Nes (mm) % Min. % Min.-Max. @ Nini
S4.75A <1 64 -22 6 50 11.5 16.0 4.0-6.0 65 - 80 <91.5
S9.5B 0-3 64 -22 6 50 9.5 16.0 3.0-5.0 70 - 80 <91.5
S9.5C 3-30 64 -22 7 65 6.5 15.5 3.0-5.0 65-78 <90.5
S9.5D > 30 76 -22 8 100 4.5 15.5 3.0-5.0 65-78 <90.0
119.0C ALL 64 -22 7 65 - 13.5 3.0-5.0 65-78 <90.5
B25.0C ALL 64 -22 7 65 - 12.5 3.0-5.0 65-78 <90.5
Design Parameter Design Criteria
All Mix Dust to Binder Ratio (Po.075 / Poe) 0.6-1.4¢
Types Tensile Strength Ratio (TSR) P 85% Min. F
A. Based on 20 year design traffic.
B. Volumetric Properties based on specimens compacted to Nges as modified by the Department.
C. Dust to Binder Ratio (P75 / Pye) for Type S4.75A is 1.0 - 2.0.
D. NCDOT-T-283 (No Freeze-Thaw cycle required).
E. TSR for Type S4.75A & B25.0C mixes is 80% minimum.

Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%),
replace with the following:

TABLE 610-5
BINDER GRADE REQUIREMENTS (BASED ON RBR%)
Mix Type %RBR<20%  21% < %RBR<30%  %RBR >30%
S4.75A, S9.5B,
S9.5C, 119.0C, PG 64-22 PG 64-224 PG-58-28
B25.0C
S9.5D, OGFC PG 76-228 n/a n/a

A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28.
B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder.

Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with
the following:

TABLE 610-6
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0C 35°F
119.0C 35°F

S4.75A, S9.5B, S9.5C 40°F A
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S9.5D 50°F

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and air
temperature shall be 50°F.

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 34-35, delete the second
sentence and replace with the following:

Use an MTYV for all surface mix regardless of binder grade on Interstate, US Routes, and NC
Routes (primary routes) that have 4 or more lanes and median divided.

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 36-38, delete the fourth
sentence and replace with the following:

Use MTYV for all ramps, loops, Y-line that have 4 or more lanes and are median divided, full
width acceleration lanes, full width deceleration lanes, and full width turn lanes that are greater
than 1000 feet in length.

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:

TABLE 610-7
DENSITY REQUIREMENTS
Mix Type Minimum % Gmum
(Maximum Specific Gravity)

S4.75A 85.0A

S9.5B 90.0
S9.5C, S9.5D, 119.0C, B25.0C 92.0

A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 100
Ibs/sy or higher.

Page 6-24, Article 610-13, FINAL SURFACE TESTING, lines 35-36, delete the second
sentence and replace with the following:

Final surface testing is not required on ramps, loops and turn lanes.

Page 6-26, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 29-30, delete the
second sentence and replace with the following:

Areas excluded from testing by the profiler may be tested using a 10-foot straightedge in
accordance with Article 610-12.

Page 6-27, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 41-
46, delete the eighth and ninth sentence of this paragraph and replace with the following:

Take profiles over the entire length of the final surface travel lane pavement exclusive of
structures, approach slabs, paved shoulders, tapers, or other irregular shaped areas of pavement,
unless otherwise approved by the Engineer. Test in accordance with this provision all mainline
travel lanes, full width acceleration or deceleration lanes and collector lanes.

Page 6-28, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 1-2,
delete these two lines.
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Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following:

Pay Item Pay Unit
Asphalt Concrete Base Course, Type B25.0C Ton
Asphalt Concrete Intermediate Course, Type 119.0C Ton
Asphalt Concrete Surface Course, Type S4.75A Ton
Asphalt Concrete Surface Course, Type S9.5B Ton
Asphalt Concrete Surface Course, Type S9.5C Ton
Asphalt Concrete Surface Course, Type S9.5D Ton

Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the
following:
TABLE 1012-1
AGGREGATE CONSENSUS PROPERTIESA

Coarse Fine Aggregate Sand Flat and
. . . Elongated
Mix Type Aggregate Angularity Equivalent 5 : 1 Ratio
Angularity® % Minimum % Minimum .

% Maximum
Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791

S4.75A; S9.5B 75/ - 40 40 -
S9.5C; 119.0C;
B250C 95/90 45 45 10
S9.5D 100/ 100 45 50 10
OGFC 100/ 100 45 45 10
UBWC 100/ 85 45 45 10

A. Requirements apply to the design aggregate blend.
B. 95/90 denotes that 95% of the coarse aggregate has one fractured face and 90%
has 2 or more fractured faces.

SUPPLEMENTAL SURVEYING:
(4-20-21) 801 SP8 R03

Revise the 2018 Standard Specifications as follows:

Page 8-7, Article 801-3 MEASUREMENT AND PAYMENT, lines 10-11, replace with the
following:

Supplemental Surveying Office Calculations will be paid at the stated price of $85.00 per
hour. Supplemental Field Surveying will be paid at the stated price of $145.00 per hour. The

PORTLAND CEMENT CONCRETE PRODUCTION AND DELIVERY:
(9-15-20) 1000, 1014, 1024 SP10 RO1

Revise the 2018 Standard Specifications as follows:

Page 10-6, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:
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TABLE 1000-1
REQUIREMENTS FOR CONCRETE

. Consistenc
v 2 Maximum Water-Cement . y
2= . Maximum Cement Content
2o Ratio S|
=% 2% Hop
@ . . Non-Air-
v 5 E‘ ® Air-Entrained . - =
8 = S = Concrete Entrained 54 T ) '
OS ©O% Concrete = s Vibrated  Non-Vibrated
é 5 Rounded | Angular Rounded Angular = Z =
2 ;;-'-‘) Aggregate Aggregate Aggregate Aggregate > >
Min. Max. Min. Max.
Units  psi inch  inch  Ib/cy Ib/cy  Ib/cy  Ib/cy
AA 4500 0.381 0.426 --- -—- 3.54 --- 639 715 - ---
AASID - ys00 0381 0.426 L5 639 715
Form
5-7
dry
Drilled Pier 4500 - -—- 0.450 0.450 -—- -—- -—- 640 800
7-9
wet
A 3000 0.488 0.532 0.550 0.594 3.54 4.0 564 --- 602 ---
1.5
machine
placed
B 2500 0.488 0.567 0.559 0.630 4.0 508 -—- 545 -—-
2.54
hand
placed
Sand Light-' 505 __ 0.420 404 715
weight
Latex 3000
Modified (at7 0.400 0.400 --- - 6.0 - 658 --- --- -—-
days)
Flowable nllig
Fill (at 5'6 as needed  as needed as needed as needed - Flowable --- -—- 40 100
excavatable
days)
Flowable
111:(1,111_ 125  asneeded | as needed as needed as needed -—- Flowable - -—- 100 as needed
excavatable
4500
Design, 1.5
field slip form
Pavement 650 0.559 0.559 - - 3.0 -—- 526 -— - -—-
flexural, hand
design placed
only
See
Precast Table asneeded as needed - - 6.0 as needed as needed asneeded asneeded  as needed
1077-1
Prestressed per  See Table See Table - - 8.0 --- 564 as needed -—- -

contract  1078-1 1078-1

A. The slump may be increased to 6 inches, provided the increase in slump is achieved
by adding a chemical admixture conforming to Section 1024-3. In no case shall the
water-cement ratio on the approved design be exceeded. Concrete exhibiting
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segregation and/or excessive bleeding will be rejected. Utilizing an Admixture to
modify slump does not relinquish the contractor’s responsibility to ensure the final
product quality and overall configuration meets design specifications. Caution should
be taken when placing these modified mixes on steep grades to prevent unintended
changes to the set slope.

THERMOPLASTIC INTERMIXED BEAD TESTING:
7-19-22 1087 SP10 RO4

Revise the 2018 Standard Specifications as follows:

Page 10-183, Subarticle 1087-7(B) Thermoplastic Pavement Marking Material
Composition, delete line 34 and 35.

Page 10-184, Article 1087-8 MATERIAL CERTIFICATION, delete and replace with the
following after line 34:

Drop-on Glass Beads | Type 3 Material Certification and Type 4 Material Certification
Intermix Glass Beads | Type 2 Material Certification and Type 3 Material Certification
Paint Type 3 Material Certification

Removable Tape Type 3 Material Certification

Thermoplastic Type 3 Material Certification and Type 4 Material Certification
Cold Applied Plastic | Type 2 Material Certification and Type 3 Material Certification
Polyurea Type 2 Material Certification and Type 3 Material Certification

THERMOPLASTIC PAVEMENT MARKING MATERIAL — COLOR TESTING:
3-19-19 1087 SP10 RO5

Revise the 2018 Standard Specifications as follows:

Pages 10-183 and 10-184, Subarticle 1087-7(D)(1)(b) Yellow, lines 9-11, delete and replace with
the following:

Obtain Color Values Y,x,y per ASTM E1349 using C/2° illuminant/observer.
Results shall be Y > 45%, and x,y shall fall within PR#1 chart chromaticity limits.

POLYUREA PAVEMENT MARKING MATERIAL — TYPE 2 TYPICAL CERTIFIED

MILL TEST REPORT:
3-19-19 1087 SP10 R06

Amend the 2018 Standard Specifications as follows:

Page 10-184, Subarticle 1087-8 Material Certification, in accordance with Subarticle 106-3
provide a Type 2 Typical Certified Mill Test Report and a Type 3 Manufacturer’s Certification for
Polyurea pavement marking material.

When tested, the material shall meet the physical and chemical characteristics provided by the
manufacturer. NCDOT reserves the right to compare these test results to baseline test results
gathered by the NCDOT Materials and Test Unit.
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NON-CAST IRON SNOWPLOWABLE PAVEMENT MARKERS:
10-19-21 (Rev. 11-16-21) 1086, 1250, 1253 SP10 RO8

Revise the 2018 Standard Specifications as follows:

Pages 10-177 and 10-178, Subarticle 1086-3 SNOWPLOWABLE PAVEMENT MARKERS,
delete items (A), (B) and (C)(1) and replace with the following:

(A) General
Use non-cast iron snowplowable pavement markers evaluated by NTPEP. The non-cast iron
snowplowable pavement marker shall consist of a housing with one or more glass or plastic
face lens type reflective lenses to provide the required color designation. The marker shall be
designed or installed in a manner that minimizes damage from snowplow blades. Plastic lens
faces shall use an abrasion resistant coating.

(B) Housings

(1) Dimensions
The dimension, slope and minimum area of reflecting surface shall conform to
dimensions as shown in the plans. The minimum area of each reflecting surface shall be
1.44 sq.in.

(2) Materials
Use non-cast iron snowplowable pavement markers that are on the NCDOT Approved
Products List.

(3) Surface
The surface of the housing shall be free of scale, dirt, rust, oil, grease or any other
contaminant which might reduce its bond to the epoxy adhesive.

(4) Identification
Mark the housing with the manufacturer's name and model number of marker.

(C)Reflectors
(1) General
Laminate the reflector to an elastomeric pad and attach with adhesive to the housing. The
thickness of the elastomeric pad shall be 0.04".

Pages 12-14, Subarticle 1250-3(C) Removal of Existing Pavement Markers, lines 19-29, delete
and replace with the following:

Remove the existing raised pavement markers or the snowplowable pavement markers including
the housings, before overlaying an existing roadway with pavement. Repair the pavement by filling
holes as directed by the Engineer.

When traffic patterns are changed in work zones due to construction or reconstruction, remove all
raised pavement markers or snowplowable markers including housings that conflict with the new
traffic pattern before switching traffic to the new traffic pattern. Lens removal in lieu of total
housing removal is not an acceptable practice for snowplowable markers.

Properly dispose of the removed pavement markers. No direct payment will be made for removal
or disposal of existing pavement markers or repair of pavement, as such work will be incidental to
other items in the contract.
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Pages 12-16, Subarticle 1253-1 DESCRIPTION, lines 4-5, delete and replace with the
following:

Furnish, install and maintain non-cast iron snowplowable pavement markers in accordance with
the contract.

Pages 12-16 and 12-17, Subarticle 1253-3 CONSTRUCTION METHODS, delete items (A),
(B) and (C) and replace with the following:

(A) General
Bond marker housings to the pavement with epoxy adhesive. Mechanically mix and
dispense epoxy adhesives as required by the manufacturer's specifications. Place the markers
immediately after the adhesive has been mixed and dispensed.

If saw cutting, milling, or grooving operations are used, promptly remove all resulting debris
from the pavement surface. Install the marker housings within 7 calendar days after saw
cutting, milling, or grooving the pavement. Remove and dispose of loose material from the
slots by brushing, blow cleaning, or vacuuming. Dry the slots before applying the epoxy
adhesive. Install non-cast iron snowplowable pavement markers according to the
manufacturer’s recommendations.

Protect the non-cast iron snowplowable pavement markers until the epoxy has initially cured
and is track free.

(B) Reflector Replacement
In the event that a reflector is damaged, replace the damaged reflector by using adhesives and
methods recommended by the manufacturer of the markers and approved by the Engineer.
This work is considered incidental if damage occurs during the initial installation of the
marker housings and maintenance of initial non-cast iron snowplowable markers specified in
this section. This work will be paid for under the pay item for the type of reflector
replacement if the damage occurred after the initial installation of the non-cast iron
snowplowable pavement marker.

Missing housings shall be replaced. Broken housings shall be removed and replaced. In both
cases the slot for the housings shall be properly prepared prior to installing the new housing;
patch the existing marker slots as directed by the Engineer and install the new marker
approximately one foot before or after the patch. Removal of broken housings and
preparation of slots will be considered incidental to the work of replacing housings.

Pages 12-17, Subarticle 1253-4 MAINTENANCE, lines 5, delete and replace with the following:

Maintain all installed non-cast iron snowplowable pavement markers until acceptance.

Pages 12-17, Subarticle 1253-5 MEASUREMENT AND PAYMENT, lines 7-8, delete and
replace with the following:

Non-Cast Iron Snowplowable Pavement Markers will be measured and paid as the actual
number of non-cast iron snowplowable pavement markers satisfactorily placed and
accepted by the Engineer.
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Pages 12-17, Subarticle 1253-5 MEASUREMENT AND PAYMENT, lines 11, delete and
replace with the following:

Payment will be made under:

Pay Item Pay Unit
Non-Cast Iron Snowplowable Pavement Marker Each
Replace Snowplowable Pavement Marker Reflector Each

MATERIALS FOR PORTLAND CEMENT CONCRETE:
(9-15-20) 1000, 1024 SP10 R24

Revise the 2018 Standard Specifications as follows:
Page 10-52, Article 1024-4, WATER, lines 3-6, delete and replace with the following:

Test water from wells at all locations. Test public water supplies from all out of state locations
and in the following counties: Beaufort, Bertie, Brunswick, Camden, Carteret, Chowan, Craven,
Currituck, Dare, Gates, Hyde, New Hanover, Onslow, Pamlico, Pasquotank, Pender,
Perquimans, Tyrell and Washington unless the Engineer waives the testing requirements.

Page 10-52, Table 1024-2, PHYSICAL PROPERTIES OF WATER, replace with the
following:

Property Requirement Test Method
Compression Strength,
minimum percent of control at 90% ASTM C1602
3 and 7 days
. . From 1:00 hr.
Time of set, deviation from ., jie/ 16 1:30 hr, ASTM C1602
control
later
pH 4.5t08.5 ASTM D1293 *
Chloride Ion Content, Max. 250 ppm ASTM D512 *
Total Solids Content
(Residue), Max. 1,000 ppm SM 2540B *
Resistivity, Min. 0.500 kohm-cm ASTM D1125 *

*Denotes an alternate method is acceptable. Test method used shall be referenced in the test
report.

GEOSYNTHETICS:
(03-21-23)(Rev. 4-18-23) 1056 SP10 R56

Revise the Standard Specifications as follows:

Page 10-77, Article 1056-1 DESCRIPTION, lines 13-16, delete and replace the second
sentence in the second paragraph with the following:
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Steel anchor pins shall have a diameter of at least 3/16 inch, a length of at least 18 inches, a point
at one end and a head at the other end that will retain a steel washer with an outside diameter of
at least 1.5 inches.

Page 10-77, Article 1056-2 HANDLING AND STORING, lines 20-21, delete and replace the
third sentence in the first paragraph with the following:

Geosynthetics with defects, flaws, deterioration or damage will be rejected by the Engineer.

Page 10-77, Article 1056-3 CERTIFICATIONS AND IDENTIFICATION, lines 25-27,
delete and replace the first sentence in the first paragraph with the following:

Provide Type 1, Type 2 or Type 4 material certifications in accordance with Article 106-3 for
geosynthetics except certifications are not required for Type 1 through Type 5 geotextiles.

Page 10-77, Article 1056-3 CERTIFICATIONS AND IDENTIFICATION, lines 32-35,
delete the second paragraph.

Page 10-77, Article 1056-3 CERTIFICATIONS AND IDENTIFICATION, lines 36-41,
delete and replace the third paragraph with the following:

Allow the Engineer to visually identify geosynthetic products before installation. Open
packaged geosynthetics just before use in the presence of the Engineer to verify the correct
product. Geosynthetics that are missing original packaging or product labels or that have been
unwrapped or previously opened will be rejected unless otherwise approved by the Engineer.

Page 10-77, Article 1056-4 GEOTEXTILES, lines 43-45, delete the first paragraph.

Page 10-78, Article 1056-4 GEOTEXTILES, before line 1 and lines 1-5, delete Table 1056-1
and lines 1-5 and replace with the following:
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TABLE 1056-1
GEOTEXTILE REQUIREMENTS

PropertvA Requirement (MARVA)
perty Type 1 Type 2 Type 38 Type 4 Type 5¢ Test
Typical Shoulder Under  Silt Fence Soil Subgrade Method
Application Drains Rip Rap Fabric  Stabilization  Stabilization
Elongation 500, 500, <250 <50% <500 ~ ASTM
(MD & CD) - - - D4632
Grab Strength 100 b ASTM
(MD & CD)A D4632
Tear Strength =~ Table 1P,  Table 1P, B Table 1°, B ASTM
(MD & CD)*  Class 3 Class 1 Class 3 D4533
Puncture B ASTM
Strength D6241
Ultimate
Tensile B B B 3 Table 12V, ASTM
Strength Class 4A D4595
(MD & CD)A
Permittivity ~ Table 2P,  Table 6, ASTM
D4491
Apparent 15% to 15% to ASTM
o/ 7 o/ ; D
Opening Size S.OA) " S.OA) " Table 7P Table 5P Table 12, D4751
o Situ Soil  Situ Soil Class 4A
UV Stability . .
Retained Passing Passing ASTM
(Retained 4 175 nm 0,075 mm D4355
Strength)

MD, CD and MARYV per Article 1056-3.

Minimum roll width of 36 inches required.

. Minimum roll width of 13 feet required unless otherwise approved by the Engineer for the
application.

D. Per AASHTO M 288.

0w

Page 10-78, Article 1056-5 GEOCOMPOSITE DRAINS, before line 9 and lines 9-10, delete
Table 1056-2 and lines 9-10 and replace with the following:

TABLE 1056-2
GEOCOMPOSITE DRAIN REQUIREMENTS

Provert Requirement Test
perty Sheet Drain Strip Drain Wick Drain Method
Width =12 12" +1/4" 4" <1/4" N/A
In-Plane Flow Rate? 6 gpm/ft 15 gpm/ft 1.5 gpm®B
(with gradient of 1.0 = @ applied normal (@ applied normal (@ applied normal ASTM
and 24-hour seating compressive compressive compressive D4716
period) stress of 10 psi stress of 7.26 psi  stress of 1.45 psi

A. MARYV per Article 1056-3.
B. Per foot of width tested.

Page 10-79, Article 1056-5 GEOCOMPOSITE DRAINS, before line 3, delete Table 1056-3
and replace with the following:
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TABLE 1056-3
DRAINAGE CORE REQUIREMENTS

Provert Requirement Test Method
perty Sheet Drain Strip Drain
. " " ASTM D1777 or
Thickness 1/4 1 D5199
Compressive Strength* 40 psi 30 psi ASTM D6364

A. MARYV per Article 1056-3.

Page 10-79, Article 1056-5 GEOCOMPOSITE DRAINS, before line 6 and lines 6-11, delete
Table 1056-4, lines 6-7 and the last paragraph and replace with the following:

TABLE 1056-4
WICK DRAIN GEOTEXTILE REQUIREMENTS

Property Requirement Test Method
Elongation >50% ASTM D4632
Grab Strength Table 14 ASTM D4632
Tear Strength Class 3 ’ ASTM D4533
Puncture Strength ASTM D6241
Permittivity® 0.7 sec’! ASTM D4491
Apparent Opening Size Table 24, ASTM D4751
U\/(lggsi)li ty > 50% in Situ Soil
(Retained Strength) Passing 0.075 mm ASTM D4355

A. Per AASHTO M 288.
B. MARYV per Article 1056-3.

For wick drains with a geotextile fused to both faces of a corrugated drainage core along the
peaks of the corrugations, use wick drains with an ultimate tensile strength of at least 1,650 Ibs.
per 4 inch width in accordance with ASTM D4595 and geotextiles with a permittivity, AOS and
UV stability that meet Table 1056-4.

Page 10-80, Article 1056-6 GEOCELLS, before line 1 and lines 1-4, delete Table 1056-5 and
lines 1-4 and replace with the following:
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TABLE 1056-5

GEOCELL REQUIREMENTS

Property Requirement Test Method

Cell Depth 4" N/A

Fully Expanded Cell Area 100 sq.in. max N/A
Sheet Thickness 50 mil -5%, +10% ASTM D5199
Density 58.4 pcf min ASTM DI1505

Carbon Black Content 1.5% min ASTM D1603 or D4218
ESCRA 5000 hr min ASTM D1693
Coefficient of Direct Sliding

(with material that meets AASHTO 0.85 min ASTM D5321

M 145 for soil classification A-2)
Short-Term Seam (Peel)

| .
Strength (for 4" seam) 320 Ib min [{{Sez;OCr]? G{ft;gflll;al
Long-Term Scam (Hlang) 160 Ib min Appendix A

Strength® (for 4" seam)
A. Environmental Stress Crack Resistance.
B. Minimum test period of 168 hours with a temperature change from 74°F to 130°F in 1-hour

cycles.
C. US Army Corps of Engineers (USACE).

MATERIAL AND EQUIPMENT STORAGE & PARKING OF PERSONAL VEHICLES:
11-17-21(Rev. 8-16-22) 1101 SP11 R03

Revise the 2018 Standard Specifications as follows:

Page 11-2, Article 1101-8 MATERIAL AND EQUIPMENT STORAGE, line 35-38, delete
and replace with the following:

When work is not in progress, keep all personnel, equipment, machinery, tools, construction
debris, materials and supplies away from active travel lanes that meets Table 1101-1.

TABLE 1101-1
MATERIAL AND EQUIPMENT STORAGE FROM ACTIVE TRAVEL LANES
Posted Speed Limit (mph) Distance (ft)
40 or less > 18
45-50 > 28
55 >32
60 or higher > 40

When vehicles, equipment and materials are protected by concrete barrier or guardrail, they shall
be offset at least 5 feet from the barrier or guardrail.

Page 11-2, Article 1101-9 PARKING OF PERSONAL VEHICLES, line 40-41, delete and
replace with the following:

Provide staging areas for personal vehicle parking in accordance with Article 1101-8 or as directed
by the Engineer before use.
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WORK ZONE INSTALLER:
(7-20-21)(Rev. 8-16-22) 1101, 1150 SP11R04

Provide the service of at least one qualified work zone installer during the setup, installation, and
removal of temporary traffic control within the highway right of way. The qualified work zone
installer shall serve as crew leader and shall be on site and directing the installation and removal
of temporary traffic control. If multiple temporary traffic control installations or removals are
occurring simultaneously, then each shall have a qualified work zone installer.

The work zone installer shall be qualified by an NCDOT approved training agency or other
NCDOT approved training provider in the safe and competent set up of temporary traffic control.
For a complete listing of approved training agencies, see the Work Zone Safety Training webpage.

A work zone supervisor, in accordance with Article 1101-13 of the Standard Specifications, may
fulfill the role of the work zone installer during the setup, installation, and removal of temporary
traffic control within the highway right of way provided they are on site and directing the
installation and removal of temporary traffic control.

All other individuals participating in the setup, installation, and removal of temporary traffic
control within the highway right of way shall be certified as a qualified flagger in accordance with
Article 1150-3 of the Standard Specifications, even if flagging is not being performed as part of
the traffic control.

Provide the name and contact information of all qualified work zone installers to the Engineer
prior to or at the preconstruction conference. Additionally, provide a qualification statement that
all other individuals participating in the setup, installation, and removal of temporary traffic control
are qualified flaggers that have been properly trained through an NCDOT approved training
agency or other NCDOT approved training provider.

All certification records for qualified work zone installers and flaggers shall be uploaded by the
approved training agency or other NCDOT approved training provider to the Department’s Work
Zone Education Verification App (WZ-EVA) prior to the qualified work zone installer or flagger
performing any traffic control duties on the project. For more information about WZ-EVA, see
the Work Zone Safety Training webpage.
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PORTABLE CHANGEABLE MESSAGE SIGNS:
(9-20-22)(Rev. 11-15-22) 1089, 1120 SP11R10

Revise the 2018 Standard Specifications as follows:

Page 10-197, Subarticle 1089-7(D) Controller, line 16, add the following after the third sentence
of the first paragraph:

Change the controller password from the factory default and periodically change the controller
password to deter unauthorized programming of the controller.

Page 10-197, Subarticle 1089-7(D) Controller, lines 16-19, replace the forth sentence of the first
paragraph with the following:

The password system is recommended to include at least two levels of security such that operators
at one level may only change message sequences displayed using preprogrammed sequences and
operators at a higher level may create and store messages or message sequences.

Page 10-197, Subarticle 1089-7(D) Controller, line 24 replace the sentence with the following:

The controller shall be stored in a locked, weather and vandal resistant box when not in use and
after changes to the messages are made.

Page 11-8, Article 1120-3 CONSTRUCTION METHODS, lines 26-32, replace the second
paragraph with the following:

Provide an experienced operator for the portable changeable message sign during periods of
operation to ensure that the messages displayed on the sign panel are in accordance with the plans
and Subarticle 1089-7(D). Change the controller password from the factory default and
periodically change the controller password to deter unauthorized programming of the controller.
Using two levels of password security is recommended such that operators at one level may only
change message sequences displayed using preprogrammed sequences and operators at a higher
level may create and store messages or message sequences. Lock the controller in a weather and
vandal resistant box when not in use and after changes to the messages are made.

LAW ENFORCEMENT:
(6-21-22)(Rev. 11-15-22) 1190 SP11 R30

Revise the 2018 Standard Specifications as follows:
Page 11-19, Article 1190-1 DESCRIPTION, lines 4-5, replace the paragraph with the following:

Furnish Law Enforcement Officers and official Law Enforcement vehicles to direct traffic in
accordance with the contract.

Page 11-19, Article 1190-2 CONSTRUCTION METHODS, lines 7-10, replace the first and
second paragraph with the following:

Use off duty uniformed Law Enforcement Officers and official Law Enforcement vehicles
equipped with blue lights to direct or control traffic as required by the plans or by the Engineer.
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Law Enforcement vehicles shall not be parked within the buffer space on any roadway. Law
Enforcement vehicles shall not be used to close or block an active travel lane on multilane
roadways with a posted speed limit of 45 MPH or higher, except as allowed during rolling
roadblock operations as shown in the Roadway Standard Drawings or while responding to an
emergency.

Page 11-19, Article 1190-3 MEASUREMENT AND PAYMENT, lines 14-15, replace the
second sentence of the first paragraph with the following:

There will be no direct payment for official Law Enforcement vehicles as they are considered
incidental to the pay item.

COLD APPLIED PLASTIC PAVEMENT MARKING LINES. TYPE II (9”):
(5-1-16) Div 10

Description

The Contractor shall install Cold Applied Plastic Pavement Marking Lines, Type II (9”) in
accordance with the applicable requirements of Section 1205 of the 2018 Standard Specifications,
and as directed by the Engineer. This line shall be a 10’ skip with a contrast White/Black line.
The white line shall be a 6” wide with a 1.5” black border on each side. Any alteration to this
design must be approved by the Engineer prior to installation.

Materials

Refer to Article 1205-6 of the 2018 Standard Specifications.

Measurement and Payment

Cold Applied Plastic Pavement Marking Lines, Type II (9”’) will be measured and paid for as the
actual number of linear feet of pavement marking lines satisfactorily placed and accepted by the
Engineer. Such price and payment will include all materials, tools, labor, equipment and
incidentals necessary to satisfactorily complete the work.

Payment will be made under:

Pay Item Pay Unit
Cold Applied Plastic Pavement Marking Lines, Type II (97) Linear Foot

PORTABLE CONSTRUCTION LIGHTING:
4-19-22 1413 SP14R13

Revise the 2018 Standard Specifications as follows:

Page 14-24, Article 1413-3 TOWER LIGHT, lines 2-7, delete and replace the first and second
sentence in the first paragraph with the following:

Use tower lights which consist of mercury vapor, metal halide, high pressure sodium, low pressure
sodium or light emitting diode (with correlated color temperature of 4000 Kelvin or less) fixtures
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mounted on a tower approximately 30 feet in height. Use tower light fixtures which are heavy
duty flood, area, or roadway style with wide beam spread, have sufficient output to provide the
minimum illumination requirements for the Category of work, are weatherproof and supplied with
attached waterproof power cord and plug.

Page 14-24, Article 1413-3 TOWER LIGHT, lines 11-12, delete and replace the second
paragraph with the following:

Provide tower lights of sufficient wattage or quantity to provide the minimum average maintained
horizontal illuminance over the work area based on the Category of work as shown in Table 1413-
1. For any work not covered in Table 1413-1, provide a minimum average maintained horizontal
illuminance of 20.0 footcandles over the work area.

Minimum
Average
Category Description of Construction and Maintenance Task Maintained
Horizontal
Illuminance
I Excavation; Embankment, Fill and Compaction; Maintenance 5.0 footcandle
of Embankment; Asphalt Pavement Rolling; Subgrade,
Stabilization and Construction; Base Course Rolling; Sweeping
and Cleaning; Landscaping, Sod and Seeding; Reworking
Shoulders.
II Barrier Wall and Traffic Separators; Milling, Removal of 10.0 footcandle
Pavement; Asphalt Paving and Resurfacing; Concrete
Pavement; Base Course Grading and Shaping; Surface
Treatment; Waterproofing and Sealing; Sidewalk Construction;
Guardrails and Fencing; Striping and Pavement Marking;
Highway Signs; Bridge Decks; Drainage Structures and
Drainage Piping; Other Concrete Structures; Repair of Concrete
Pavement; Pothole Filling; Repair of Guardrail and Fencing.
111 Traffic Signals; Highway Lighting Systems; Crack Filling. 20.0 footcandle

Page 14-24, Article 1413-4 MACHINE LIGHTS, lines 18-21, delete and replace the first and
second sentence in the first paragraph with the following:

Use machine lights which have mercury vapor, metal halide, high pressure sodium, low pressure
sodium or light emitting diode (with correlated color temperature of 4000 Kelvin or less) fixtures
mounted on supports attached to the construction machine at a height of approximately 13 feet.

Page 14-24, Article 1413-5 CONSTRUCTION METHODS, lines 33-34, delete and replace the
third and fourth sentence in the first paragraph with the following:

Submit photometric calculations showing the minimum average maintained horizontal
illuminance over the work area and the tower spacing to the Engineer for review and approval
prior to installation.
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STANDARD SPECIAL PROVISION
AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS

(5-20-08) 72

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal year.
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided funds
are available. The State reserves the right to terminate or suspend any transportation project
contract, and any transportation project contract shall be so terminated or suspended if funds will
not be available for payment of the work to be performed during that fiscal year pursuant to the
contract. In the event of termination of any contract, the contractor shall be given a written notice
of termination at least 60 days before completion of scheduled work for which funds are available.
In the event of termination, the contractor shall be paid for the work already performed in
accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Subarticle 108-13(D) of the 2018 Standard Specifications.
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STANDARD SPECIAL PROVISION
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY

(5-17-11) Z-3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory. When said samples are collected, the vendor shall supply an
independent laboratory report for each lot to be tested. Results from seed so sampled shall be final.
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall
not be delivered to North Carolina Department of Transportation warehouses. If seed has been
delivered it shall be available for pickup and replacement at the supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services,
Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall
be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species on
the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts will
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be recognized.
However, for the purpose of figuring pure live seed, the found pure seed and found germination
percentages as reported by the North Carolina Department of Agriculture and Consumer Services,
Seed Testing Laboratory will be used. Allowances, as established by the NCDOT, will be
recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per ~ Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged 27 seeds
Robin)
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed shall
not contain more than 2% other crop seed nor more than 1% total weed seed. The germination
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rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which
includes both dormant and hard seed. Seed shall be labeled with not more than 7%, 5% or 2%
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed will not
be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will not
be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed will not
be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed will not
be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not be
approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue



C204237 1-6052 / 15BPR.35 SSP-4 Mecklenburg County

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(10-16-18) (Rev. 4-18-23) 74

Revise the 2018 Standard Specifications as follows:

Division 1
Page 1-1, Article 101-2 Abbreviations, line 13, replace " American National Standards
Institute, Inc.” with “American National Standards Institute”.

Page 1-1, Article 101-2 Abbreviations, line 32, replace "Equivalent Single Axis Load” with
“Equivalent Single Axle Load”.

Page 1-16, Subarticle 102-9(A) General, line 26, replace "10 U.S.C. 2304(g)” with “10 U.S.C.
3205”.

Page 1-43, Article 104-13 RECYCLED PRODUCTS OR SOLID WASTE MATERIALS,
line 4, replace "104-13(B)(2)” with “104-13(B)”.

Page 1-52, Article 106-1 RECYCLED PRODUCTS OR SOLID WASTE MATERIALS,
line 25, replace "13 NCAC 7CF.0101(a)(99)” with “29 CFR 1910.1200”.

Page 1-79, Article 109-1 MEASUREMENT AND PAYMENT, Test Method prior to line 34,
replace “AASHTO M 32 with “AASHTO M 336”.

Division 2
Page 2-5, Article 210-2 CONSTRUCTION METHODS, line 21, replace " NCGS §§ 130A-
444 to -452” with “NCGS §§ 130A-444 to -453”.

Page 2-13, Article 225-2 EROSION CONTROL REQUIREMENTS, line 17, replace "the
Sedimentation and Pollution Control Act” with “Article 107-12".

Page 2-20, Subarticle 230-4(B)(3) Reclamation Plan, line 12, replace " Department’s borrow
and waste site reclamation procedures for contracted projects” with “Department’s Borrow
Waste and Staging Site Reclamation Procedures for Contract Projects”.

Page 2-25, Subarticle 235-3(E) Surcharges and Waiting Periods, line 21 and
27, delete “Department’s Materials and Tests Unit.”.

Page 2-27, Article 240-4 MEASUREMENT AND PAYMENT, line 23, replace "Section 225
with “Article 225-7”.

Page 2-30, Article 275-4 MEASUREMENT AND PAYMENT, line 33, replace "Section 815”
with “Article 815-4”.

Division 4
Page 4-18, Subarticle 411-5(C)(3) Coring, line 11, replace “in accordance with ASTM D5079”
with “with methods acceptable to the Engineer”.
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Page 4-50, Article 430-2 MATERIALS, prior to line 15, replace Section “1080-9” with “1080-
7.

Page 4-53, Article 440-2 MATERIALS, prior to line 6, replace Section “1080-9” with “1080-
7.

Page 4-58, Article 442-2 MATERIALS, prior to line 15, replace Section “1080-6 with “1080-
12”.

Page 4-59, Subarticle 442-7(A) Blast Cleaning, line 36, replace Article “1080-6" with “1080-
12”.

Page 4-76, Article 454-2 MATERIALS, prior to line 24, replace Section “815-2” with “1044”.
Page 4-79, Article 455-2 MATERIALS, prior to line 21, replace Section “815” with “1044”.

Page 4-80, Subarticle 455-3(B) Precast Gravity Wall Designs, line 23 and lines 25-26, replace
“AASHTO LRFD specifications” with “AASHTO LRFD Bridge Design Specifications”.

Page 4-84, Article 458-5 MEASUREMENT AND PAYMENT, line 31, replace article number
“454-1” with “458-1".

Division 6
Page 6-7, Article 609-1 DESCRIPTION, line 29, replace article number “609-10 with
“609-9”.

Page 6-10, Subarticle 609-6(C) Control Charts, line 17, replace Section number “7021” with
“7.20.1”.

Page 6-13, Article 609-9 QUALITY ASSURANCE, line 31, replace Section number “7.60” with
‘67.6”.

Page 6-26, Subarticle 610-13(A)(1) Acceptance for New Construction, line 31, replace Table
number “610-7” with “610-8”.

Page 6-29, Subarticle 610-13(B) North Carolina Hearne Straightedge, line 32, replace Table
number “610-8” with “610-9”.

Page 6-31, Article 610-14 DENSITY ACCEPTANCE, Specified Density prior to line 30 and
line 32, replace Table number “610-6 with “610-7".

Page 6-37, Article 650-5 CONSTRUCTION METHODS, line 10, replace Section number
“9.5(E)” with “9.5.1(E)”.

Page 6-44, Subarticle 660-8(B) Asphalt Mat and Seal, line 40, replace Subarticle number “660-
8(A)” with “660-8(C)”.

Page 6-44, Subarticle 660-8(B) Asphalt Mat and Seal, line 42, replace Subarticle number “660-
8(C)” with “660-8(A)”.
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Division 7
Page 7-11, Subarticle 700-15(E) Compressive Strength, line 5, replace “AASHTO T 23” with
“AASHTO R 100”.

Page 7-24, Article 723-4 Very High Early Strength Concrete for Concrete Pavement
Repair, line 4, replace “AASHTO T126” with “AASHTO R 39”.

Page 7-24, Article 723-5 MEASUREMENT AND PAYMENT, line 34, replace "Section 225
with “Article 225-7".

Page 7-24, Article 723-5 MEASUREMENT AND PAYMENT, line 36, replace "Section 270
with “Article 270-4”.

Page 7-27, Article 725-1 MEASUREMENT AND PAYMENT, line 4, replace article number
“725-1” with “724-4”,

Page 7-28, Article 725-1 MEASUREMENT AND PAYMENT, line 10, replace article number
“725-1” with “725-3”.

Division 8
Page 8-11, Article 815-1 MATERIALS, after line 35, replace “1080-12" with “1080-10".

Page 8-13, Article 816-1 MATERIALS, after line 28, replace “1080-12" with “1080-10".
Page 8-17, Article 825-1 Description, line 5, delete “853” and “855”.

Division 10
Page 10-2, Subarticle 1000-3(B) Air Entrainment, line 33, replace “Chase” with “Chace”.

Page 10-4, Subarticle 1000-4(A) Composition and Design, after line 17, replace “T23” with
“R100”.

Page 10-4, Subarticle 1000-4(B) Air Entrainment, line 31 and 33, replace “Chase” with
“Chace”.

Page 10-4, Subarticle 1000-4(C) Strength of Concrete, line 39 and 41, replace “T 23” with “R
100”.

Page 10-15, Subarticle 1000-11(B) Mixing Time for Central Mixed Concrete, after line 35,
replace “T 23” with “R 100”.

Page 10-22, Article 1003-3 COMPOSITION AND DESIGN, line 9, replace “Engineer” with
“engineer”’.

Page 10-23, Article 1003-4 GROUT REQUIREMENTS, line 16 and 18, replace “T 23” with
“R 100”.

Page 10-26, Article 1005-4 TESTING, after line 26, replace “1014-2€(6)” with “1014-2€(6)”in
C. of Table 1005-1 footnote and replace “Lightweight®” with “Lightweight”.
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Page 10-29, Subarticle 1012-1(B)(4) Flat and Elongated Pieces, line 44, delete “SF9.5A”

Page 10-36, Subarticle 1012-2(E) Toughness (Resistance to Abrasion), line 31, replace
“course” with “coarse”.

Page 10-37, Article 1012-4, LIGHTWEIGHT AGGREGATE, line 4, replace Table number
“1012-8” with “1012-5".

Page 10-48, Subarticle 1020-10(A) Mineral Fibers, line 27, replace “Table 1012-5” with
“Table 1020-2".

Page 10-52, Article 1024-5 FLY ASH, line 12, replace “Table 2” with “Table 3”.

Page 10-60, Subarticle 1032-6(F) Joint Materials, line 15, replace “AASHTO M 198” with
“ASTM C990” and delete “Type B”.

Page 10-61, Article 1034-3 CONCRETE SEWER PIPE, line 33, replace “AASHTO M 198”
with “ASTM C990” and delete “Type A or B”.

Page 10-64, Article 1040-1 BRICK, line 12, replace “ASTM C62” with “ASTM C62 or ASTM
C216”.

Page 10-67, Article 1044-7 CORRUGATED PLASTIC PIPE AND FITTINGS, line 24,
replace “AASHTO M 294 for heavy duty tubing” with “Article 1032-7 and AASHTO M 252”.

Page 10-69, Subarticle 1046-3(D) Offset Blocks, before line 1, replace “WIRE DIAMETER”
with “COMPOSITE OFFSET BLOCKS?” as the tile of Table 1046-1 and replace “NCHRP
Report 350” with “MASH” in Table 1046-1.

Page 10-80, Article 1060-2 FERTILIZER, line 18, replace “North Carolina Fertilizer Law”
with “North Carolina Commercial Fertilizer Law”.

Page 10-83, Article 1060-9 WATER, line 9, replace “15 NCAC 2B.0200” with “15A NCAC
02B.0200”.

Page 10-86, Article 1070-3 COLD DRAWN STEEL WIRE AND WIRE
REINFORCEMENT, line 23 and 25, replace “M 32” and “M 55” with “M 336”.

Page 10-87, Article 1070-6 DOWELS AND TIE BARS FOR PORTLAND CEMENT
CONCRETE PAVEMENT, line 17, replace “AASHTO M 32” with “AASHTO M 336”.

Page 10-88, Subarticle 1070-7(D) Handling, Storage and Transportation, line 40, replace
“Section” with “Subarticle”.

Page 10-89, Article 1070-8§ SPIRAL COLUMN REINFORCING STEEL, line 21, replace
“AASHTO M 32” with “AASHTO M 336”.



C204237 1-6052 / 15BPR.35 SSP-9 Mecklenburg County

Page 10-91, Article 1072-3 BEARING PLATE ASSEMBLIES, line 44, replace “Article
1080-9” with “Article 1080-7".

Page 10-92, Subarticle 1072-5(A) General, after line 30, replace “SAMPLING
REQUIREMENTS FOR HIGH STRENGTH BOLTS, NUTS AND WASHERS” with
“SAMPLING REQUIREMENTS FOR HIGH STRENGTH BOLTS, NUTS AND WASHERS
TO INCLUDE DIRECT TENSION INDICATORS?” as the title of Table 1072-1.

Page 10-95, Subarticle 1072-5(D)(7)(a) Mill Test Report(s), line 18, replace title with “Mill
Test Report(s) (MTR)”.

Page 10-95, Subarticle 1072-5(D)(7)(b) Manufacturer Certified Test Report(s), line 24,
replace title with “Manufacturer Certified Test Report(s) (MCTR)”.

Page 10-96, Subarticle 1072-5(D)(7)(c) Distributor Certified Test Report(s), line 1, replace
title with “Distributor Certified Test Report(s) (DCTR)”.

Page 10-98, Subarticle 1072-5(F) Galvanized High Strength Bolts, Nuts and Washers, line
11, replace “Article 1080-9” with “Article 1080-7".

Page 10-98, Subarticle 1072-5(F) Galvanized High Strength Bolts, Nuts and Washers, line
11, replace “Article 1080-9” with “Article 1080-7".

Page 10-111, Subarticle 1072-18(B) General, line 24, replace “Structural Welding Code-
Reinforcing Steel” with “Structural Welding Code-Steel Reinforcing Bars”.

Page 10-117, Article 1074-1 WELDING, lines 21-22, replace “Structural Welding Code-
Reinforcing Steel” with “Structural Welding Code-Steel Reinforcing Bars”.

Page 10-119, Article 1074-7(B) Gray Iron Castings, line 16, replace “M306” with “AASHTO
M 306”.

Page 10-121, Article 1076-7, REPAIR OF GALVANIZING, line 8, replace article number
“1080-9” with “1080-7".

Page 10-125, Subarticle 1077-5(B) Testing, line 31, replace “T 23” with “R 100”.

Page 10-136, Subarticle 1077-5(J)(2) Mixing Time for Central Mixed Concrete, after line
17, replace “T23” with “R100”.

Page 10-131, Subarticle 1078-4(A) Composition and Design, after line 23, in Table 1078-2
replace “T 23” with “R 100”.

Page 10-153, Subarticle 1079-1 PREFORMED BEARING PADS, line 8, replace “MIL-
C882-D” with “MIL-C-882-E”.

Page 10-154, Subarticle 1079-2(A) General, line 6, delete “and 1079-2(E)”.
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Page 10-156, Article 1080-5 SELF-CURING INORGANIC ZINC PAINT, line 8, replace
“AASHTO M 252” with “AASHTO M 300”.

Page 10-156, Article 1080-5 SELF-CURING INORGANIC ZINC PAINT, line 20, replace
“AASHTO M 253” with “AASHTO M 300”.

Page 10-156, Subarticle 1080-9(A) Composition, line 40, replace “Tables 1080-7 through
1080-14” with “Tables 1080-1 through 1080-3”.

Page 10-157, Subarticle 1080-9(B) Properties, line 5, replace “Tables 1080-7 through 1080-
14” with “Tables 1080-1 through 1080-3".

Page 10-157, Subarticle 1080-9(B) Properties, line 35, replace “Materials and Tests Standards
CLS-P-1.0” with “Structural Steel Shop Coatings Program”.

Page 10-159, Subarticle 1080-9(E) Color Variation, Table 1080-1, replace “ASTM D1159”
with “ASTM D1199”.

Page 10-159, Subarticle 1080-9(E) Color Variation, Table 1080-1, replace “NCDOT M&T P-
10” with “ASTM D6280”.

Page 10-161, Subarticle 1080-9(E) Color Variation, Table 1080-3, replace “ASTM D13278”
and “ASTM D3278”.

Page 10-161, Subarticle 1080-9(E) Color Variation, Table 1080-3, replace “NCDOT M&T P-
10” and “Structural Steel Shop Coatings Program”.

Page 10-161, Subarticle 1080-9(E) Color Variation, Table 1080-3, add Test Method “ASTM
D4400” for the Leneta Sag Test property in Table 1080-3.

Page 10-161, Subarticle 1080-9(E) Color Variation, Table 1080-3, add Test Method “ASTM
D523 for the Gloss, Specular property in Table 1080-3.

Page 10-161, Subarticle 1080-9(E) Color Variation, Table 1080-3, replace Test Method
“ASTM” with “ASTM E70” for the pH property in Table 1080-3.

Page 10-162, Article 1080-50 PAINT FOR VERTICAL MARKERS, line 1, replace article
number “1080-50" with “1080-10".

Page 10-162, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, line 5, replace
article number “1080-61” with “1080-11"".

Page 10-162, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING
STEEL, line 22, replace article number “1080-72” with “1080-12”.

Page 10-163, Article 1080-83 FIELD PERFORMANCE AND SERVICES, line 25, replace
article number “1080-83” with “1080-13".
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Page 10-166, Subarticle 1081-1(E) Prequalification, line 24, replace “Value Management
Unit” with “Product Evaluation Program”.

Page 10-168, Subarticle 1081-3(A) Physical Requirements, after line 25, replace “Subarticle
1081-4(B)” with “Subarticle 1081-3(B)” in Table 1081-2.

Page 10-168, Subarticle 1087-2(A) Paint Composition, lines 19-20, replace “Federal
Specification TTP 1952F” with “Federal Specification TT-P-1952”.

Page 10-200, Subarticle 1090-1(C) Anchor Bolts, line 38, replace ASTM number “A325” with
“F3125”.

Page 10-202, Subarticle 1091-3(F) Solid Wall HDPE Conduit, line 5, replace “, Table 1091-1,
1091-2 and 1091-3” with “and Table 1091-1".

Page 10-208, Subarticle 1094-1(A) Breakaway or Simple Steel Beam Sign Supports, line 19,
replace ASTM number “A325” with “F3125”.

Page 10-209, Subarticle 1094-1(D) Steel Square Tube Posts, line 10, replace ASTM number
“A123” with “A653”.

Page 10-209, Subarticle 1094-1(E) Wood Supports, line 17, replace “Article 1082-2 and 1082-
3” with “Section 1082”.

Page 10-212, Subarticle 1098-1(H) Electrical Service, line 21, replace “NEMA Type 3R” with
“NEMA 3R”.

Page 10-212, Subarticle 1098-1(H) Electrical Service, line 36, replace “UL Standard 231”
with “UL Standard UL-231".

Page 10-212, Subarticle 1098-1(H) Electrical Service, line 37, replace “UL Standard 67 with
“UL Standard UL-67".

Page 10-224, Subarticle 1098-14(H)(1) Type I — Pedestrian Pushbutton Post, line 3, replace
ASTM number “325” with “F3125”.

Page 10-224, Article 1098-16 CABINET BASE ADAPTER/EXTENDER, line 33, replace
Section number “6.7” with “6.8”.

Division 14
Page 14-11, Subarticle 1401-2(B) Lowering Device, line 36, replace Military Specification
“MIL-W-83420E” with “MIL-DTL-83420".

Page 14-22, Article 1412-2 MATERIALS, line 29, replace UL Standard “1572” with “1598”.
Division 15

Page 15-6, Subarticle 1510-3(B) Testing and Sterilization, line 40, replace Section number
“4.4.3” with “4.4”.



C204237 1-6052 / 15BPR.35 SSP-12 Mecklenburg County

Page 15-14, Article 1525-2 MATERIALS, line 9, replace “AASHTO M 198” with “ASTM
C990”.

Page 15-14, Article 1525-2 MATERIALS, lines 17-18, delete “in the Grout Production and
Delivery provision”.

Page 15-19, Article 1550-2 MATERIALS, line 16, replace “AASHTO LRFD Bridge Design
Specifications” with “AASHTO LRFD Bridge Construction Specifications”.

Division 16
Page 16-9, Article 1630-3 MEASUREMENT AND PAYMENT, line 7, replace "Section 225~
with “Article 225-7".

Page 16-9, Article 1630-3 MEASUREMENT AND PAYMENT, line 8, replace "Section 230”
with “Article 230-5”.

Page 16-16, Article 1637-5 MEASUREMENT AND PAYMENT, line 17, replace "Section
310” with “Article 310-6”.

Division 17
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, lines 42-44, replace the
second sentence with the following:
An example is an installation of a single 1.25 inch HDPE conduit would be paid as:

Directional Drill (1)(1.25") Linear Foot

Page 17-15, Subarticle 1715-3(E) Bore and Jack, line 5, replace article number “1540-
4” with “1550-4”.

Page 17-15, Subarticle 1715-3(E) Bore and Jack, lines 10 & 11, replace "NCDOT Policies and
Procedures for Accommodating Utilities on Highway Rights of Way” with “NCDOT Utilities
Accommodations Manual”.
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot

Nematode, And Other Noxious Weeds)
(3-18-03) (Rev. 5-21-19) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment
prior to moving out of the quarantined area. Comply with federal/state regulations by obtaining a
certificate or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-707-3730, or
https://www.ncagr.gov/plantindustry/Plant/quaran/table2. htm to determine those specific project
sites located in the quarantined area or for any regulated article used on this project originating in
a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by an
inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald
ash borer, guava root knot nematode, or other noxious weeds.

A N A Al
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STANDARD SPECIAL PROVISION

TITLE VI AND NONDISCRIMINATION:

(6-28-77)(Rev 6/19/2018) Z-6

Revise the 2018 Standard Specifications as follows:

Replace Article 103-4(B) with the following:

The North Carolina Department of Transportation is committed to carrying out the U.S.
Department of Transportation’s policy of ensuring nondiscrimination in the award and
administration of contracts.

The provisions of this section related to United States Department of Transportation (US DOT)
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all
related subcontracts, material supply, engineering, architectural and other service contracts,
regardless of dollar amount. Any Federal provision that is specifically required not specifically set
forth is hereby incorporated by reference.
(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A)

During the performance of this contract, the contractor, for itself, its assignees, and

successors in interest (hereinafter referred to as the "contractor") agrees as follows:

(a) Compliance with Regulations

The contractor (hereinafter includes consultants) shall comply with the Acts and the
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S.
Department of Transportation, Federal Highway Administration (FHWA), as they may
be amended from time to time, which are herein incorporated by reference and made a
part of this contract.

(b) Nondiscrimination

The contractor, with regard to the work performed by it during the contract, shall not
discriminate on the grounds of race, color, or national origin in the selection and
retention of subcontractors, including procurements of materials and leases of
equipment. The contractor shall not participate directly or indirectly in the
discrimination prohibited by the Acts and the Regulations, including employment
practices when the contract covers any activity, project, or program set forth in
Appendix B of 49 CFR Part 21.

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment

In all solicitations, either by competitive bidding, or negotiation made by the contractor
for work to be performed under a subcontract, including procurements of materials, or
leases of equipment, each potential subcontractor or supplier shall be notified by the
contractor of the contractor's obligations under this contract and the Acts and the
Regulations relative to Nondiscrimination on the grounds of race, color, or national
origin.

(d) Information and Reports

The contractor shall provide all information and reports required by the Acts, the
Regulations, and directives issued pursuant thereto and shall permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined
by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts,
Regulations, and instructions. Where any information required of a contractor is in the
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exclusive possession of another who fails or refuses to furnish the information, the

contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set

forth what efforts it has made to obtain the information.

(e) Sanctions for Noncompliance:

In the event of a contractor's noncompliance with the Non-discrimination provisions of

this contract, the Recipient will impose such contract sanctions as it and/or the FHWA

may determine to be appropriate, including, but not limited to:

(i) Withholding payments to the contractor under the contract until the contractor
complies; and/or

(i) Cancelling, terminating, or suspending a contract, in whole or in part.

(f) Incorporation of Provisions
The contractor shall include the provisions of paragraphs (a) through (f) in every
subcontract, including procurements of materials and leases of equipment, unless
exempt by the Acts, the Regulations and directives issued pursuant thereto. The
contractor shall take action with respect to any subcontract or procurement as the
Recipient or the FHWA may direct as a means of enforcing such provisions including
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or
is threatened with litigation by a subcontractor, or supplier because of such direction,
the contractor may request the Recipient to enter into any litigation to protect the
interests of the Recipient. In addition, the contractor may request the United States to
enter into the litigation to protect the interests of the United States.

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p))

The North Carolina Department of Transportation (NCDOT) has assured the USDOT that,
as a condition to receiving federal financial assistance, NCDOT will comply with Title VI
of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and
related nondiscrimination authorities to ensure that no person shall, on the ground of race,
color, national origin, limited English proficiency, sex, age, or disability (including
religion/creed or income-level, where applicable), be excluded from participation in, be
denied the benefits of, or be subjected to discrimination under any programs, activities, or
services conducted or funded by NCDOT. Contractors and other organizations under
contract or agreement with NCDOT must also comply with Title VI and related authorities,
therefore:

(a) During the performance of this contract or agreement, contractors (e.g., subcontractors,
consultants, vendors, prime contractors) are responsible for complying with NCDOT’s
Title VI Program. Contractors are not required to prepare or submit Title VI Programs.
To comply with this section, the prime contractor shall:

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal
Employment Opportunity (EEO) Policy in conspicuous locations accessible to all
employees, applicants and subcontractors on the jobsite.

2. Physically incorporate the required Title VI clauses into all subcontracts on
federally-assisted and state-funded NCDOT projects, and ensure inclusion by
subcontractors into all lower-tier subcontracts.

3. Required Solicitation Language. The Contractor shall include the following
notification in all solicitations for bids and requests for work or material, regardless
of funding source:

“The North Carolina Department of Transportation, in accordance with the provisions of
Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 2000d to 2000d-4) and
the Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract
entered into pursuant to this advertisement, disadvantaged business enterprises will be
afforded full and fair opportunity to submit bids in response to this invitation and will not
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6.

be discriminated against on the grounds of race, color, or national origin in consideration
for an award. In accordance with other related nondiscrimination authorities, bidders and
contractors will also not be discriminated against on the grounds of sex, age, disability,
low-income level, creed/religion, or limited English proficiency in consideration for an
award.”

Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and
subsequent lower tier subcontracts on Federal-aid highway construction contracts
only.

Provide language assistance services (i.e., written translation and oral
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT
OCR for further assistance, if needed.

For assistance with these Title VI requirements, contact the NCDOT Title VI
Nondiscrimination Program at 1-800-522-0453.

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or
agreements. Subrecipients must also ensure compliance by their contractors and
subrecipients with Title VI. (23 CFR 200.9(b)(7))

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take
affirmative action to correct any deficiencies found within a reasonable time period,
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR
200.9(b)(15))

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External
Discrimination Complaints Process.

1.

Applicability

Title VI and related laws protect participants and beneficiaries (e.g., members of

the public and contractors) from discrimination by NCDOT employees,

subrecipients and contractors, regardless of funding source.

Eligibility

Any person—or class of persons—who believes he/she has been subjected to

discrimination based on race, color, national origin, Limited English Proficiency

(LEP), sex, age, or disability (and religion in the context of employment, aviation,

or transit) may file a written complaint. The law also prohibits intimidation or

retaliation of any sort.

Time Limits and Filing Options

Complaints may be filed by the affected individual(s) or a representative and must

be filed no later than 180 calendar days after the following:

(i) The date of the alleged act of discrimination; or

(ii) The date when the person(s) became aware of the alleged discrimination; or

(iii) Where there has been a continuing course of conduct, the date on which that
conduct was discontinued or the latest instance of the conduct.

Title VI and related discrimination complaints may be submitted to the following

entities:

» North Carolina Department of Transportation, Office of Civil Rights, Title VI
Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453

» Federal Highway Administration, North Carolina Division Office, 310 New
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010

» US Department of Transportation, Departmental Office of Civil Rights,
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE,
Washington, DC 20590; 202-366-4070
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4. Format for Complaints
Complaints must be in writing and signed by the complainant(s) or a representative,
and include the complainant’s name, address, and telephone number. Complaints
received by fax or e-mail will be acknowledged and processed. Allegations
received by telephone will be reduced to writing and provided to the complainant
for confirmation or revision before processing. Complaints will be accepted in other
languages, including Braille.

5. Discrimination Complaint Form
Contact NCDOT Civil Rights to receive a full copy of the Discrimination
Complaint Form and procedures.

6. Complaint Basis
Allegations must be based on issues involving race, color, national origin (LEP),
sex, age, disability, or religion (in the context of employment, aviation or transit).
“Basis” refers to the complainant’s membership in a protected group category.
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Mecklenburg County

TABLE 103-1
COMPLAINT BASIS

Protected Categories

Definition

Examples

Applicable Nondiscrimination
Authorities

Race and Ethnicity

An individual belonging to one
of the accepted racial groups; or
the perception, based usually on
physical characteristics that a
person is a member of a racial

group

Black/African
American,
Hispanic/Latino,
Asian, American
Indian/Alaska Native,
Native
Hawaiian/Pacific
Islander, White

Color Color of skin, including shade Black, White, brown,
of skin within a racial group yellow, etc.

National Origin (Limited English | Place of birth. Citizenship is not | Mexican, Cuban,

Proficiency) a factor. (Discrimination based | Japanese,

on language or a person’s
accent is also covered)

Vietnamese, Chinese

Title VI of the Civil Rights Act of 1964;
49 CFR Part 21;

23 CFR 200;

49 U.S.C. 5332(b);

49 U.S.C. 47123.

(Executive Order 13166)

Sex Gender. The sex of an Women and Men 1973 Federal-Aid Highway Act;
individual. 49 U.S.C. 5332(b);
Note: Sex under this program 49 U.S.C. 47123.
does not include sexual
orientation.
Age Persons of any age 21-year-old person Age Discrimination Act of 1975
49 U.S.C. 5332(b);
49 U.S.C. 47123.
Disability Physical or mental impairment, | Blind, alcoholic, Section 504 of the Rehabilitation Act of

permanent or temporary, or
perceived.

para-amputee,
epileptic, diabetic,
arthritic

1973;
Americans with Disabilities Act of 1990
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Religion (in the context of
employment)

(Religion/ Creed in all aspects of
any aviation or transit-related
construction)

An individual belonging to a
religious group; or the
perception, based on
distinguishable characteristics
that a person is a member of a

Muslim, Christian,
Sikh, Hindu, etc.

Title VII of the Civil Rights Act of 1964;
23 CFR 230;

FHWA-1273 Required Contract Provisions.
(49 U.S.C. 5332(b);

49 U.S.C. 47123)

religious group. In practice,
actions taken as a result of the
moral and ethical beliefs as to
what is right and wrong, which
are sincerely held with the
strength of traditional religious
views. Note: Does not have to
be associated with a recognized
religious group or church; if an
individual sincerely holds to the
belief, it is a protected religious
practice.

(3) Pertinent Nondiscrimination Authorities

During the performance of this contract, the contractor, for itself, its assignees, and
successors in interest agrees to comply with the following non-discrimination statutes and
authorities, including, but not limited to:

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252),
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part
21.

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose
property has been acquired because of Federal or Federal-aid programs and projects);

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination
on the basis of sex);

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended,
(prohibits discrimination on the basis of disability) and 49 CFR Part 27,

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope,
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by
expanding the definition of the terms "programs or activities" to include all of the
programs or activities of the Federal-aid recipients, sub-recipients and contractors,
whether such programs or activities are Federally funded or not);

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination
on the basis of disability in the operation of public entities, public and private
transportation systems, places of public accommodation, and certain testing entities (42
U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations
at 49 C.F.R. parts 37 and 38;

(1) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures Nondiscrimination against
minority populations by discouraging programs, policies, and activities with
disproportionately high and adverse human health or environmental effects on minority
and low-income populations;
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(k) Executive Order 13166, Improving Access to Services for Persons with Limited

)

English Proficiency, and resulting agency guidance, national origin discrimination
includes discrimination because of Limited English proficiency (LEP). To ensure
compliance with Title VI, you must take reasonable steps to ensure that LEP persons
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);

Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et

seq).

(m)Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352),

(prohibits employment discrimination on the basis of race, color, religion, sex, or
national origin).

(4) Additional Title VI Assurances
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B)

The following clauses will be included in deeds effecting or recording the transfer of
real property, structures, or improvements thereon, or granting interest therein from the
United States pursuant to the provisions of Assurance 4.

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and
upon the condition that the North Carolina Department of Transportation (NCDOT)
will accept title to the lands and maintain the project constructed thereon in accordance
with the North Carolina General Assembly, the Regulations for the Administration of
the Federal-Aid Highway Program, and the policies and procedures prescribed by the
Federal Highway Administration of the U.S. Department of Transportation in
accordance and in compliance with all requirements imposed by Title 49, Code of
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the
Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S
Department of Transportation pertaining to and effectuating the provisions of Title VI
of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does
hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and
interest of the U.S. Department of Transportation in and to said lands described in
Exhibit A attached hereto and made a part hereof.

(HABENDUM CLAUSE)

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina
Department of Transportation (NCDOT) and its successors forever, subject, however,
to the covenants, conditions, restrictions and reservations herein contained as follows,
which will remain in effect for the period during which the real property or structures
are used for a purpose for which Federal financial assistance is extended or for another
purpose involving the provision of similar services or benefits and will be binding on
the NCDOT, its successors and assigns.
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The NCDOT, in consideration of the conveyance of said lands and interests in lands,
does hereby covenant and agree as a covenant running with the land for itself, its
successors and assigns, that (1) no person will on the grounds of race, color, or national
origin, be excluded from participation in, be denied the benefits of, or be otherwise
subjected to discrimination with regard to any facility located wholly or in part on,
over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the
lands and interests in lands and interests in lands so conveyed, in compliance with all
requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S.
Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-
discrimination in Federally-assisted programs of the U.S. Department of
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said
Regulations and Acts may be amended [, and (3) that in the event of breach of any of
the above-mentioned nondiscrimination conditions, the Department will have a right to
enter or re-enter said lands and facilities on said land, and that above described land
and facilities will thereon revert to and vest in and become the absolute property of the
U.S. Department of Transportation and its assigns as such interest existed prior to this
instruction].*

(*Reverter clause and related language to be used only when it is determined that such
a clause is necessary in order to make clear the purpose of Title VI.)

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity,

Facility, or Program (1050.2A, Appendix C)

The following clauses will be included in deeds, licenses, leases, permits, or similar

instruments entered into by the North Carolina Department of Transportation

(NCDOQOT) pursuant to the provisions of Assurance 7(a):

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her
heirs, personal representatives, successors in interest, and assigns, as a part of the
consideration hereof, does hereby covenant and agree [in the case of deeds and
leases add "as a covenant running with the land"] that:

(i.) In the event facilities are constructed, maintained, or otherwise operated on the
property described in this (deed, license, lease, permit, etc.) for a purpose for
which a U.S. Department of Transportation activity, facility, or program is
extended or for another purpose involving the provision of similar services or
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate
such facilities and services in compliance with all requirements imposed by the
Acts and Regulations (as may be amended) such that no person on the grounds
of race, color, or national origin, will be excluded from participation in, denied
the benefits of, or be otherwise subjected to discrimination in the use of said
facilities.

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the
above Nondiscrimination covenants, the NCDOT will have the right to terminate
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never
been made or issued. *

3. Withrespect to a deed, in the event of breach of any of the above Nondiscrimination
covenants, the NCDOT will have the right to enter or re-enter the lands and
facilities thereon, and the above described lands and facilities will there upon revert
to and vest in and become the absolute property of the NCDOT and its assigns. *
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(*Reverter clause and related language to be used only when it is determined that such
a clause is necessary to make clear the purpose of Title VI.)

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity,
Facility or Program (1050.2A, Appendix D)
The following clauses will be included in deeds, licenses, permits, or similar
instruments/ agreements entered into by the North Carolina Department of
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b):

1.

The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her
heirs, personal representatives, successors in interest, and assigns, as a part of the
consideration hereof, does hereby covenant and agree (in the case of deeds and
leases add, "as a covenant running with the land") that (1) no person on the ground
of race, color, or national origin, will be excluded from participation in, denied the
benefits of, or be otherwise subjected to discrimination in the use of said facilities,
(2) that in the construction of any improvements on, over, or under such land, and
the furnishing of services thereon, no person on the ground of race, color, or
national origin, will be excluded from participation in, denied the benefits of, or
otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee,
permittee, etc.) will use the premises in compliance with all other requirements
imposed by or pursuant to the Acts and Regulations, as amended, set forth in this
Assurance.

With respect to (licenses, leases, permits, etc.), in the event of breach of any of the
above Non— discrimination covenants, the NCDOT will have the right to terminate
the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said
land and the facilities thereon, and hold the same as if said (license, permit, etc., as
appropriate) had never been made or issued. *

With respect to deeds, in the event of breach of any of the above Nondiscrimination
covenants, the NCDOT will there upon revert to and vest in and become the
absolute property of the NCDOT and its assigns. *

(*Reverter clause and related language to be used only when it is determined that such
a clause is necessary to make clear the purpose of Title VI.)
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STANDARD SPECIAL PROVISION

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS

z-1

NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246)

1. The goals and timetables for minority and female participation, expressed in percentage
terms for the Contractor’s aggregate workforce in each trade on all construction work in the
covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and
Female participation”.

These goals are applicable to all the Contractor’s construction work (whether or not it is
Federal or federally assisted) performed in the covered area. If the Contractor performs
construction work in a geographical area located outside of the covered area, it shall apply the
goals established for such geographical area where the work is actually performed. With regard
to this second area, the Contractor also is subject to the goals for both its federally involved and
nonfederally involved construction.

The Contractor’s compliance with the Executive Order and the regulations in 4/ CFR Part
60-4 shall be based on its implementation of the Equal Opportunity Clause, specific affirmative
action obligations required by the specifications set forth in 4/ CFR 60-4.3(a), and its effort to
meet the goals. The hours of minority and female employment and training must be substantially
uniform throughout the length of the contract, and in each trade and the Contractor shall make a
good faith effort to employ minorities and women evenly on each of its projects. The transfer of
minority or female employees or trainees from Contractor to Contractor or from project to project
for the sole purpose of meeting the Contractor’s goals shall be a violation of the contract, the
executive Order and the regulations in 4/ CFR Part 60-4. Compliance with the goals will be
measured against the total work hours performed.

2. As used in this Notice and in the contract resulting from this solicitation, the “covered area”
is the county or counties shown on the cover sheet of the proposal form and contract.
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Area 023 29.7%
Bertie County
Camden County
Chowan County
Gates County
Hertford County
Pasquotank County
Perquimans County

Area 024 31.7%
Beaufort County
Carteret County
Craven County
Dare County
Edgecombe County
Green County
Halifax County
Hyde County

Jones County
Lenoir County
Martin County
Nash County
Northampton County
Pamlico County
Pitt County

Tyrrell County
Washington County
Wayne County
Wilson County

Area 025 23.5%
Columbus County
Duplin County
Onslow County
Pender County

SSP-23

Mecklenburg County

EMPLOYMENT GOALS FOR MINORITY

AND FEMALE PARTICIPATION

Economic Areas

Area 026 33.5%
Bladen County
Hoke County
Richmond County
Robeson County
Sampson County
Scotland County

Area 027 24.7%
Chatham County
Franklin County
Granville County
Harnett County
Johnston County
Lee County
Person County
Vance County
Warren County

Area 028 15.5%
Alleghany County
Ashe County
Caswell County
Davie County
Montgomery County
Moore County
Rockingham County
Surry County
Watauga County
Wilkes County

Area 029 15.7%
Alexander County
Anson County
Burke County
Cabarrus County
Caldwell County
Catawba County
Cleveland County
Iredell County
Lincoln County
Polk County
Rowan County
Rutherford County
Stanly County

Area 0480 8.5%
Buncombe County
Madison County

Area 030 6.3%
Avery County
Cherokee County
Clay County
Graham County
Haywood County
Henderson County
Jackson County
McDowell County
Macon County
Mitchell County
Swain County
Transylvania County
Yancey County
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Area 5720 26.6%
Currituck County

Area 9200 20.7%
Brunswick County
New Hanover County

Area 2560 24.2%
Cumberland County

SSP-24

SMSA Areas

Area 6640 22.8%
Durham County
Orange County
Wake County

Area 1300 16.2%
Alamance County

Mecklenburg County

Area 3120 16.4%
Davidson County
Forsyth County
Guilford County
Randolph County
Stokes County
Yadkin County

Area 1520 18.3%
Gaston County
Mecklenburg County
Union County

Goals for Female

Participation in Each Trade

(Statewide) 6.9%
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FHWA-1273 -- Revised July 5, 2022

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS

I General

Il. Nondiscrimination

Il Non-segregated Facilities

IV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI.  Subletting or Assigning the Contract

VII.  Safety: Accident Prevention

VIII.  False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion

Xl Certification Regarding Use of Contract Funds for
Lobbying

Xll.  Use of United States-Flag Vessels:

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under title 23, United States
Code, as required in 23 CFR 633.102(b) (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services). 23 CFR
633.102(e).

performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract. 23
CFR 633.102(d).

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. 23 U.S.C. 114(b).
The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.
23 U.S.C. 101(a).

Il. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part
230, Subpart A, Appendix A; EO 11246)

The provisions of this section related to 23 CFR Part 230,
Subpart A, Appendix A are applicable to all Federal-aid
construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR
Part 230 are not applicable to material supply, engineering, or
architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504

of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794),
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts

The applicable requirements of Form FHWA-1273 are

incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider. 23
CFR 633.102(e).

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services) in accordance with 23 CFR 633.102. The
design-builder shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in
solicitation-for-bids or request-for-proposals documents,
however, the Form FHWA-1273 must be physically
incorporated (not referenced) in all contracts, subcontracts and
lower-tier subcontracts (excluding purchase orders, rental
agreements and other agreements for supplies or services
related to a construction contract). 23 CFR 633.102(b).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work

21, 26, and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR Part 60,
and 29 CFR Parts 1625-1627. The contracting agency and

the FHWA have the authority and the responsibility to ensure
compliance with 23 U.S.C. 140, Section 504 of the
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.
2000d et seq.), and related regulations including 49 CFR Parts
21,26, and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR Part 230,
Subpart A, Appendix A, with appropriate revisions to conform
to the U.S. Department of Labor (US DOL) and FHWA
requirements.
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1. Equal Employment Opportunity: Equal Employment
Opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (see 28 CFR
Part 35,29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR
Part 60 and 49 CFR Part 27) and orders of the Secretary of
Labor as modified by the provisions prescribed herein, and
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO
and specific affirmative action standards for the contractor's
project activities under this contract. The provisions of the
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630
are incorporated by reference in this contract. In the execution
of this contract, the contractor agrees to comply with the
following minimum specific requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract. 23 CFR 230.409 (g)(4) & (5).

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex,
sexual orientation, gender identity, color, national origin, age
or disability. Such action shall include: employment,
upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms
of compensation; and selection for training, including
apprenticeship, pre-apprenticeship, and/or on-the-job
training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
S0.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action or are
substantially involved in such action, will be made fully
cognizant of and will implement the contractor's EEO policy
and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer or other knowledgeable company official.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within

thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.
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d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age or disability.
The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project
sites to ensure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
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within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs (i.e.,
apprenticeship and on-the-job training programs for the
geographical area of contract performance). In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. 23 CFR
230.409. Actions by the contractor, either directly or through a
contractor's association acting as agent, will include the
procedures set forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, sexual orientation,
gender identity, national origin, age, or disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability;
making full efforts to obtain qualified and/or qualifiable
minorities and women. The failure of a union to provide
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sufficient referrals (even though it is obligated to provide
exclusive referrals under the terms of a collective bargaining
agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /

Employees with Disabilities: The contractor must be familiar
with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established
thereunder. Employers must provide reasonable
accommodation in all employment activities unless to do so
would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, sexual
orientation, gender identity, national origin, age, or disability in
the selection and retention of subcontractors, including
procurement of materials and leases of equipment. The
contractor shall take all necessary and reasonable steps to
ensure nondiscrimination in the administration of this contract.

a. The contractor shall notify all potential subcontractors,
suppliers, and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurances Required:

a. The requirements of 49 CFR Part 26 and the State
DOT’s FHWA-approved Disadvantaged Business Enterprise
(DBE) program are incorporated by reference.

b. The contractor, subrecipient or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex
in the performance of this contract. The contractor shall carry
out applicable requirements of 49 CFR part 26 in the award
and administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the recipient deems
appropriate, which may include, but is not limited to:

(1) Withholding monthly progress payments;

(2) Assessing sanctions;

(3) Liquidated damages; and/or

(4) Disqualifying the contractor from future bidding as non-
responsible.

c. The Title VI and nondiscrimination provisions of U.S.
DOT Order 1050.2A at Appendixes A and E are incorporated
by reference. 49 CFR Part 21.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:
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(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women.

a. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

III. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of more
than $10,000. 41 CFR 60-1.5.

As prescribed by 41 CFR 60-1.8, the contractor must ensure
that facilities provided for employees are provided in such a
manner that segregation on the basis of race, color, religion,
sex, sexual orientation, gender identity, or national origin
cannot result. The contractor may neither require such
segregated use by written or oral policies nor tolerate such use
by employee custom. The contractor's obligation extends
further to ensure that its employees are not assigned to
perform their services at any location under the contractor's
control where the facilities are segregated. The term "facilities"
includes waiting rooms, work areas, restaurants and other
eating areas, time clocks, restrooms, washrooms, locker
rooms and other storage or dressing areas, parking lots,
drinking fountains, recreation or entertainment areas,
transportation, and housing provided for employees. The
contractor shall provide separate or single-user restrooms and
necessary dressing or sleeping areas to assure privacy
between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size), in
accordance with 29 CFR 5.5. The requirements apply to all
projects located within the right-of-way of a roadway that is
functionally classified as Federal-aid highway. 23 U.S.C. 113.
This excludes roadways functionally classified as local roads
or rural minor collectors, which are exempt. 23 U.S.C. 101.
Where applicable law requires that projects be treated as a
project on a Federal-aid highway, the provisions of this subpart
will apply regardless of the location of the project. Examples
include: Surface Transportation Block Grant Program projects
funded under 23 U.S.C. 133 [excluding recreational trails
projects], the Nationally Significant Freight and Highway
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Projects funded under 23 U.S.C. 117, and National Highway
Freight Program projects funded under 23 U.S.C. 167.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages (29 CFR 5.5)

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions
of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(ii) The classification is utilized in the area by the
construction industry; and
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(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, U.S.
Department of Labor, Washington, DC 20210. The
Administrator, or an authorized representative, will approve,
modify, or disapprove every additional classification action
within 30 days of receipt and so advise the contracting
officer or will notify the contracting officer within the 30-day
period that additional time is necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Administrator for determination.
The Administrator, or an authorized representative, will issue
a determination within 30 days of receipt and so advise the
contracting officer or will notify the contracting officer within
the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding (29 CFR 5.5)

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
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including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records (29 CFR 5.5)

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-
Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee
(e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site. The prime contractor is responsible for the
submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency.

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
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subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under 29 CFR
5.5(a)(3)(ii), the appropriate information is being
maintained under 29 CFR 5.5(a)(3)(i), and that such
information is correct and complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.

(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, or the Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees (29 CFR 5.5)
a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, or if a
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
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Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly
rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
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corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program

shall be paid not less than the applicable wage rate on the

wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV.
23 CFR 230.111(e)(2). The straight time hourly wage rates for
apprentices and trainees under such programs will be
established by the particular programs. The ratio of
apprentices and trainees to journeymen shall not be greater
than permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract as
provided in 29 CFR 5.5.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract as
provided in 29 CFR 5.5.

9. Disputes concerning labor standards. As provided in 29
CFR 5.5, disputes arising out of the labor standards provisions
of this contract shall not be subject to the general disputes
clause of this contract. Such disputes shall be resolved in
accordance with the procedures of the Department of Labor
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set forth in 29 CFR parts 5, 6, and 7. Disputes within the
meaning of this clause include disputes between the contractor
(or any of its subcontractors) and the contracting agency, the
U.S. Department of Labor, or the employees or their
representatives.

10. Certification of eligibility (29 CFR 5.5)

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c¢. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS

ACT

Pursuant to 29 CFR 5.5(b), the following clauses apply to any
Federal-aid construction contract in an amount in excess of
$100,000 and subject to the overtime provisions of the
Contract Work Hours and Safety Standards Act. These
clauses shall be inserted in addition to the clauses required by
29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the
terms laborers and mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek. 29 CFR
5.5.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph 1 of this section, the contractor and any
subcontractor responsible therefor shall be liable for the

unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph 1 of this section, in the sum currently provided in 29
CFR 5.5(b)(2)* for each calendar day on which such individual
was required or permitted to work in excess of the standard
workweek of forty hours without payment of the overtime
wages required by the clause set forth in paragraph 1 of this
section. 29 CFR 5.5.

* $27 as of January 23,2019 (See 84 FR 213-01, 218) as may be
adjusted annually by the Department of Labor; pursuant to
the Federal Civil Penalties Inflation Adjustment Act of 1990).
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3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph 2 of this section.
29 CFR 5.5.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraphs 1
through 4 of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs 1 through 4 of this
section. 29 CFR 5.5.

VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System pursuant to 23 CFR
635.116.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.116).

a. The term “perform work with its own organization” in
paragraph 1 of Section VI refers to workers employed or
leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators.
Such term does not include employees or equipment of a
subcontractor or lower tier subcontractor, agents of the prime
contractor, or any other assignees. The term may include
payments for the costs of hiring leased employees from an
employee leasing firm meeting all relevant Federal and State
regulatory requirements. Leased employees may only be
included in this term if the prime contractor meets all of the
following conditions: (based on longstanding interpretation)

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
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equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract. 23 CFR 635.102.

2. Pursuant to 23 CFR 635.116(a), the contract amount upon
which the requirements set forth in paragraph (1) of Section VI
is computed includes the cost of material and manufactured
products which are to be purchased or produced by the
contractor under the contract provisions.

3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish
(a) a competent superintendent or supervisor who is employed
by the firm, has full authority to direct performance of the work
in accordance with the contract requirements, and is in charge
of all construction operations (regardless of who performs the
work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the
contracting officer determines is necessary to assure the
performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is
evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116).

5. The 30-percent self-performance requirement of paragraph
(1) is not applicable to design-build contracts; however,
contracting agencies may establish their own self-performance
requirements. 23 CFR 635.116(d).

VII. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR Part 635).
The contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract. 23 CFR 635.108.

2. It is a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR Part 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704). 29 CFR 1926.10.

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
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with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40 U.S.C.
3704).

VIIL. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR Part 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 11, 1916, (39 Stat. 355), as
amended and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL

WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2
CFR 200.88; EO 11738)

This provision is applicable to all Federal-aid construction
contracts in excess of $150,000 and to all related
subcontracts. 48 CFR 2.101; 2 CFR 200.326.

By submission of this bid/proposal or the execution of this
contract or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, subcontractor, supplier, or
vendor agrees to comply with all applicable standards, orders
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or regulations issued pursuant to the Clean Air Act (42 U.S.C.
7401-7671q) and the Federal Water Pollution Control Act, as
amended (33 U.S.C. 1251-1387). Violations must be reported
to the Federal Highway Administration and the Regional Office
of the Environmental Protection Agency. 2 CFR Part 200,
Appendix II.

The contractor agrees to include or cause to be included the
requirements of this Section in every subcontract, and further
agrees to take such action as the contracting agency may
direct as a means of enforcing such requirements. 2 CFR
200.326.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and
1200.220.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this
covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction. 2 CFR 180.320.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default. 2 CFR
180.325.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erroneous by reason of changed
circumstances. 2 CFR 180.345 and 180.350.

e. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant," "person," "principal,"
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200.
“First Tier Covered Transactions” refers to any covered
transaction between a recipient or subrecipient of Federal
funds and a participant (such as the prime or general contract).
“Lower Tier Covered Transactions” refers to any covered
transaction under a First Tier Covered Transaction (such as
subcontracts). “First Tier Participant” refers to the participant
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who has entered into a covered transaction with a recipient or
subrecipient of Federal funds (such as the prime or general
contractor). “Lower Tier Participant” refers any participant who
has entered into a covered transaction with a First Tier
Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction. 2
CFR 180.330.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold. 2 CFR
180.220 and 180.300.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. 2 CFR 180.300;
180.320, and 180.325. A participant is responsible for
ensuring that its principals are not suspended, debarred, or
otherwise ineligible to participate in covered transactions. 2
CFR 180.335. To verify the eligibility of its principals, as well
as the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/). 2 CFR
180.300, 180.320, and 180.325.

i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j. Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default. 2 CFR 180.325.

sk ok ok ok

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Arenot presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency, 2 CFR 180.335;.
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(2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State, or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property, 2 CFR 180.800;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification, 2 CFR 180.700 and
180.800; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default. 2
CFR 180.335(d).

(5) Are not a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(6) Are not a corporation with any unpaid Federal tax liability
that has been assessed, for which all judicial and
administrative remedies have been exhausted, or have lapsed,
and that is not being paid in a timely manner pursuant to an
agreement with the authority responsible for collecting the tax
liability (USDOT Order 4200.6 implementing appropriations act
requirements).

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant should attach an explanation to this proposal. 2
CFR 180.335 and 180.340.

3. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders, and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200). 2 CFR 180.220 and 1200.220.

a. By signing and submitting this proposal, the prospective
lower tier participant is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which
this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances. 2 CFR 180.365.

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal,”
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180, Subpart I, 180.900 — 180.1020, and 1200.
You may contact the person to which this proposal is
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submitted for assistance in obtaining a copy of those
regulations. “First Tier Covered Transactions” refers to any
covered transaction between a recipient or subrecipient of
Federal funds and a participant (such as the prime or general
contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction
(such as subcontracts). “First Tier Participant” refers to the
participant who has entered into a covered transaction with a
recipient or subrecipient of Federal funds (such as the prime or
general contractor). “Lower Tier Participant” refers any
participant who has entered into a covered transaction with a
First Tier Participant or other Lower Tier Participants (such as
subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated. 2 CFR 1200.220 and 1200.332.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold. 2 CFR 180.220 and 1200.220.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the System for
Award Management website (https://www.sam.gov/), which is
compiled by the General Services Administration. 2 CFR
180.300, 180.320, 180.330, and 180.335.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment. 2 CFR 180.325.

sk ok ok ok

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals:

SSP-35

Mecklenburg County

(a) is presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency, 2
CFR 180.355;

(b) is a corporation that has been convicted of a felony
violation under any Federal law within the two-year period
preceding this proposal (USDOT Order 4200.6 implementing
appropriations act requirements); and

(c) is a corporation with any unpaid Federal tax liability that
has been assessed, for which all judicial and administrative
remedies have been exhausted, or have lapsed, and that is
not being paid in a timely manner pursuant to an agreement
with the authority responsible for collecting the tax liability.
(USDOT Order 4200.6 implementing appropriations act
requirements)

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant should attach an explanation to this
proposal.

S

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000. 49 CER Part 20, App. A.

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
modification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
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subcontracts, which exceed $100,000 and that all such recipients shall
certify and disclose accordingly.

XII. USE OF UNITED STATES-FLAG VESSELS:

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, or any other
covered transaction. 46 CFR Part 381.

This requirement applies to material or equipment that is
acquired for a specific Federal-aid highway project. 46 CFR
381.7. Itis not applicable to goods or materials that come into
inventories independent of an FHWA funded-contract.

When oceanic shipments (or shipments across the Great
Lakes) are necessary for materials or equipment acquired for a
specific Federal-aid construction project, the bidder, proposer,
contractor, subcontractor, or vendor agrees:

1. To utilize privately owned United States-flag commercial
vessels to ship at least 50 percent of the gross tonnage
(computed separately for dry bulk carriers, dry cargo liners,
and tankers) involved, whenever shipping any equipment,
material, or commodities pursuant to this contract, to the
extent such vessels are available at fair and reasonable rates
for United States-flag commercial vessels. 46 CFR 381.7.

2. To furnish within 20 days following the date of loading for
shipments originating within the United States or within 30
working days following the date of loading for shipments
originating outside the United States, a legible copy of a rated,
‘on-board’ commercial ocean bill-of-lading in English for each
shipment of cargo described in paragraph (b)(1) of this section
to both the Contracting Officer (through the prime contractor in
the case of subcontractor bills-of-lading) and to the Office of
Cargo and Commercial Sealift (MAR-620), Maritime
Administration, Washington, DC 20590. (MARAD requires
copies of the ocean carrier's (master) bills of lading, certified
onboard, dated, with rates and charges. These bills of lading
may contain business sensitive information and therefore may
be submitted directly to MARAD by the Ocean Transportation
Intermediary on behalf of the contractor). 46 CFR 381.7.

Mecklenburg County
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ATTACHMENT A - EMPLOYMENT AND MATERIALS
PREFERENCE FOR APPALACHIAN DEVELOPMENT
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B)
This provision is applicable to all Federal-aid projects funded
under the Appalachian Regional Development Act of 1965.

1. During the performance of this contract, the contractor
undertaking to do work which is, or reasonably may be, done
as on-site work, shall give preference to qualified persons who
regularly reside in the labor area as designated by the DOL
wherein the contract work is situated, or the subregion, or the
Appalachian counties of the State wherein the contract work is
situated, except:

a. To the extent that qualified persons regularly residing in
the area are not available.

b. For the reasonable needs of the contractor to employ
supervisory or specially experienced personnel necessary to
assure an efficient execution of the contract work.

c. For the obligation of the contractor to offer employment to
present or former employees as the result of a lawful collective
bargaining contract, provided that the number of nonresident
persons employed under this subparagraph (1c) shall not
exceed 20 percent of the total number of employees employed
by the contractor on the contract work, except as provided in
subparagraph (4) below.

2. The contractor shall place a job order with the State
Employment Service indicating (a) the classifications of the
laborers, mechanics and other employees required to perform
the contract work, (b) the number of employees required in
each classification, (c) the date on which the participant
estimates such employees will be required, and (d) any other
pertinent information required by the State Employment
Service to complete the job order form. The job order may be
placed with the State Employment Service in writing or by
telephone. If during the course of the contract work, the
information submitted by the contractor in the original job order
is substantially modified, the participant shall promptly notify
the State Employment Service.

3. The contractor shall give full consideration to all qualified
job applicants referred to him by the State Employment
Service. The contractor is not required to grant employment to
any job applicants who, in his opinion, are not qualified to
perform the classification of work required.

4. If, within one week following the placing of a job order by
the contractor with the State Employment Service, the State
Employment Service is unable to refer any qualified job
applicants to the contractor, or less than the number
requested, the State Employment Service will forward a
certificate to the contractor indicating the unavailability of
applicants. Such certificate shall be made a part of the
contractor's permanent project records. Upon receipt of this
certificate, the contractor may employ persons who do not
normally reside in the labor area to fill positions covered by the
certificate, notwithstanding the provisions of subparagraph (1c)
above.

5. The provisions of 23 CFR 633.207(e) allow the
contracting agency to provide a contractual preference for the
use of mineral resource materials native to the Appalachian
region.

6. The contractor shall include the provisions of Sections 1
through 4 of this Attachment A in every subcontract for work
which is, or reasonably may be, done as on-site work.

Mecklenburg County
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 4-21-15) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the Federal
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program. All
contractors (existing and newcomers) will be automatically placed in the Alternate Program.
Standard OJT requirements typically associated with individual projects will no longer be applied
at the project level. Instead, these requirements will be applicable on an annual basis for each
contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make every
effort to enroll minority and women as trainees to the extent that such persons are available within
a reasonable area of recruitment. This training commitment is not intended, and shall not be used,
to discriminate against any applicant for training, whether a member of a minority group or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar year
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s
activity with the Department. At the beginning of each year, all contractors eligible will be
contacted by the Department to determine the number of trainees that will be assigned for the
upcoming calendar year. At that time the Contractor shall enter into an agreement with the
Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties.
The number of training assignments may range from 1 to 15 per contractor per calendar year. The
Contractor shall sign an agreement to fulfill their annual goal for the year.\
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Training Classifications

The Contractor shall provide on-the-job training aimed at developing full journeyman level
workers in the construction craft/operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are not
all-inclusive. Where the training is oriented toward construction applications, training will be
allowed in lower-level management positions such as office engineers and estimators. Contractors
shall submit new classifications for specific job functions that their employees are performing.
The Department will review and recommend for acceptance to FHWA the new classifications
proposed by contractors, if applicable. New classifications shall meet the following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to the
subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year
of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.

Records and Reports
The Contractor shall maintain enrollment, monthly and completion reports documenting company
compliance under these contract documents. These documents and any other information as

requested shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.
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Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period
75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred

between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken off
the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.
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STANDARD SPECIAL PROVISION
MINIMUM WAGES
GENERAL DECISION NC20230088 01/06/2023 NC88

7-088
Date: January 6, 2023

General Decision Number: NC20230088 01/06/2023 NC88
Superseded General Decision Numbers: NC20220088
State: North Carolina

Construction Type: HIGHWAY

COUNTIES:
Alamance Forsyth Randolph
Anson Gaston Rockingham
Cabarrus Guilford Stokes
Chatham Mecklenburg Union
Davie Orange Yadkin
Durham Person

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area
projects & railroad construction; bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction; and other major bridges).

Note: Contracts subject to the Davis-Bacon Act are generally required to pay at least the applicable
minimum wage rate required under Executive Order 14026 or Executive Order 13658. Please note
that these Executive Orders apply to covered contracts entered into by the federal government that
are subject to the Davis-Bacon Act itself, but do not apply to contracts subject only to the Davis-
Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(2)-(60).

If the contract is entered into on or = Executive Order 14026 generally applies to the contract.

after January 30, 2022, or the

contract is renewed or extended The contractor must pay all covered workers at least

(e.g., an option is exercised) on or | $16.20 per hour (or the applicable wage rate listed on

after January 30, 2022: this wage determination, if it is higher) for all hours
spent performing on that contract in 2023.

If the contract was awarded on or Executive Order 13658 generally applies to the contract.

between January 1, 2015 and

January 29, 2022, and the contract The contractor must pay all covered workers at least

is not renewed or extended on or @ $12.15 per hour (or the applicable wage rate listed on

after January 30, 2022: this wage determination, if it is higher) for all hours
spent performing on that contract in 2023.

The applicable Executive Order minimum wage rate will be adjusted annually. If this contract is
covered by one of the Executive Orders and a classification considered necessary for performance
of work on the contract does not appear on this wage determination, the contractor must still submit
a conformance request.
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Additional information on contractor requirements and worker protections under the Executive
Orders is available at http://www.dol.gov/whd/govcontracts.

Modification Number
0

BLASTER
CARPENTER
CEMENT MASON/CONCRETE FINISHER
ELECTRICIAN
Electrician
Telecommunications Technician
IRONWORKER
LABORER
Asphalt Raker and Spreader
Asphalt Screed/Jackman
Carpenter Tender
Cement Mason/Concrete Finisher Tender
Common or General
Guardrail/Fence Installer
Pipelayer
Traffic Signal/Lighting Installer
PAINTER
Bridge
POWER EQUIPMENT OPERATORS
Asphalt Broom Tractor
Bulldozer Fine
Bulldozer Rough
Concrete Grinder/Groover
Crane Boom Trucks
Crane Other
Crane Rough/All-Terrain
Drill Operator Rock
Drill Operator Structure
Excavator Fine
Excavator Rough
Grader/Blade Fine
Grader/Blade Rough
Loader 2 Cubic Yards or Less
Loader Greater Than 2 Cubic Yards
Material Transfer Vehicle (Shuttle Buggy)
Mechanic
Milling Machine
Off-Road Hauler/Water Tanker
Oiler/Greaser
Pavement Marking Equipment
Paver Asphalt
Paver Concrete
Roller Asphalt Breakdown
Roller Asphalt Finish
Roller Other
Scraper Finish

Publication Date
01/06/2023

Rates
18.64
13.68 **
13.93 **

18.79
15.19 **
13.30 **

12.78 **
14.50 **
12.51 **
11.04 **
10.40 **
13.22 **
12.43 **
15.65 **

23.77

10.00 **
16.13 **
14.36 **
17.92
18.19
19.83
19.10
14.28 **
20.89
16.95
13.63 **
19.84
15.47 **
13.3] **
16.19 **
15.44 **
17.51
15.22 **
11.83 **
14.16 **
12.05 **
15.97 **
18.20
12.79 **
13.76 **
12.08 **
12.65 **

SUNC2014-003 11/14/2014
Fringes

.05
2.72

1.25

27

.01

24
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Rates Fringes
Scraper Rough 11.50 **
Slip Form Machine 19.60
Tack Truck/Distributor Operator 14.82 **
TRUCK DRIVER
GVWR of 26,000 Lbs or Less 11.45 **
GVWR of 26,001 Lbs or Greater 13.57 ** .03

Welders — Receive rate prescribed for craft performing operation to which welding is incidental.

** Workers in this classification may be entitled to a higher minimum wage under Executive Order
14026 ($16.20) or 13658 ($12.15). Please see the Note at the top of the wage determination for
more information.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies
to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this contract is covered by the EO, the
contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work,
up to 56 hours of paid sick leave each year. Employees must be permitted to use paid sick leave
for their own illness, injury or other health-related needs, including preventive care; to assist a
family member (or person who is like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons resulting from, or to assist a family
member (or person who is like family to the employee) who is a victim of, domestic violence,
sexual assault, or stalking. Additional information on contractor requirements and worker
protections under the EO is available at http://www.dol.gov/agencies/whd/government-contracts.

Unlisted classifications needed for work not included within the scope of the classifications listed
may be added after award only as provided in the labor standards contract clauses
(29 CFR 5.5(a)(1)(i1)).

The body of each wage determination lists the classification and wage rates that have been found
to be prevailing for the cited type(s) of construction in the area covered by the wage determination.
The classifications are listed in alphabetical order of "identifiers" that indicate whether the
particular rate is a union rate (current union negotiated rate for local), a survey rate (weighted
average rate) or a union average rate (weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with
characters other than "SU" or "UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example: PLUMO0198-005 07/01/2014. PLUM is
an abbreviation identifier of the union which prevailed in the survey for this classification, which
in this example would be Plumbers. 0198 indicates the local union number or district council
number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an
internal number used in processing the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1, 2014.

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining
agreement (CBA) governing this classification and rate.

Survey Rate Identifiers
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Classifications listed under the "SU" identifier indicate that no one rate prevailed for this
classification in the survey and the published rate is derived by computing a weighted average rate
based on all the rates reported in the survey for that classification. As this weighted average rate
includes all rates reported in the survey, it may include both union and non-union rates. Example:
SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates the State of Louisiana.
2012 is the year of survey on which these classifications and rates are based. The next number,
007 in the example, is an internal number used in producing the wage determination.
5/13/2014 indicates the survey completion date for the classifications and rates under that
identifier.

Survey wage rates are not updated and remain in effect until a new survey is conducted.
Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed
for those classifications; however, 100% of the data reported for the classifications was union data.
EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in the example, is an internal number
used in producing the wage determination. 08/29/2014 indicates the survey completion date for
the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted
average of the current negotiated/CBA rate of the union locals from which the rate is based.

WAGE DETERMINATION APPEALS PROCESS
1.) Has there been an initial decision in the matter? This can be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on a wage determination matter
* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be
with the Wage and Hour National Office because National Office has responsibility for the David-
Bacon survey program. If the response from this initial contact is not satisfactory, then the process
described in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact
should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U. S. Department of Labor

200 Constitution Avenue, N.W.

Washington, D.C. 20210

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the
action) can request review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor
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200 Constitution Avenue, N.W.
Washington, D.C. 20210

The request should be accompanied by a full statement of the interested party's position and by
any information (wage payment data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.

3) If the decision of the Administrator is not favorable, an interested party may appeal directly
to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, D.C. 20210

4.) All decisions by the Administrative Review Board are final.
END OF GENERAL DECISION
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POLYUREA PAVEMENT MARKING MEDIA AND THICKNESS:
(08-27-20)

Amend the NCDOT 2018 Standard Specifications as follows:
Page 12-8, Subarticle 1205-5(B), lines 14-16, replace with the following:

Produce polyurea pavement marking lines that have a minimum dry thickness of 20 mils above
the pavement surface when placed on concrete and asphalt pavements. Produce polyurea pavement
marking lines that have a minimum dry thickness of 30 mils above the pavement surface on
textured surfaces such as OGFC and on surfaces where the polyurea will be placed over a
previously removed pavement marking.

Page 12-9, replace Table 1205-4 Minimum Reflectometer Requirement for Polyurea with the
following:

TABLE 1205-4
MINIMUM REFLECTOMETER REQUIREMENTS

FOR POLYUREA
Item Color Reflectivity
Standard Gl q White 375 mcd/lux/m?
tandard Glass Beads Yellow 250 mcd/lux/m?

The installer may choose to use an AASHTO Type 4/Type 1 or AASHTO Type 3/Type 1 double
drop system, but no price adjustment will be made, and these systems will be incidental to the
polyurea pavement marking.

Pay Item Pay Unit

b

Polyurea Pavement Marking Lines,_ ”, mils Linear Foot
(Standard Glass Beads)
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WORK ZONE TRAFFIC CONTROL FOR INTERSTATE/FREEWAY RESURFACING
(02/17/2020) (Rev. 5/10/2021)

General Requirements

This Provision is intended for interstate / freeway resurfacing projects. In the event, the day and
time restrictions allow for daytime work activities the Sequential Flashing Lights are to be omitted.

Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2018 NCDOT Standard
Specifications and the following provisions:

Install Work Zone Advance Warning Signs in accordance with the attached drawing prior to
beginning any other work.

When personnel and/or equipment are working on the shoulder adjacent to a divided facility and
within 10 feet of an open travel lane, close the nearest open travel lane using Standard Drawing
No. 1101.02 of the 2018 NCDOT Roadway Standard Drawings.

When personnel and/or equipment are working within a lane of travel of a divided facility, close
the lane using Standard Drawing No. 1101.02 of the 2018 NCDOT Roadway Standard Drawings
or as directed by the Engineer. Conduct the work so that all personnel and/or equipment remain
within the closed travel lane. Perform work only when weather and visibility conditions allow safe
operations as directed by the Engineer.

1. Time Restrictions for Lane Closure and Road Closure Activities

All lane closure and road closure activities shall be performed in compliance with the day and time
restrictions listed and defined in this Contract.

Any activities performed outside of these requirements will be subject to the liquidated damages
unless approved by the Engineer prior to beginning the activity.

The Contractor may place/pre-stage all required signs and traffic control devices necessary for
lane closures prior to the closure time as approved by the Engineer. However, flashing arrow
boards and changeable message signs shall not indicate lane closure information until 30 minutes
or less prior to the installation of the lane closure. Typical pre-staging times are 1 hour for a single
lane closure and 2 hours for double and triple lane closures. The travel lane(s) are to be closed at
the prescribed times defined in this Contract. When available, law enforcement should be onsite
to shadow workers during pre-staging activities.
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For removal, the lane(s) must be reopened in compliance with the times defined in this Contract.
It is acceptable to remove the signs and traffic control devices from the shoulder/staging area after
the lane(s) are reopened to traffic. All electronic lane closure messages and flashing arrow displays
shall be off once lanes are opened. When available, law enforcement should remain on the project
while workers remove and secure their signs and devices.

2. Sequential Flashing Warning Lights

Provide the following for nighttime work activities in accordance with attached drawing and
special provisions:

A. Furnish and install Sequential Flashing Warning Lights on drums used for merging tapers
to assist motorist in determining which direction to merge and to decrease late lane merging.
See attached special provision.

3. Law Enforcement

Use two (2) off duty, uniformed law enforcement officers and official law enforcement vehicles,
equipped with blue lights during lane closure operations and two (2) additional law enforcement
officers for ramp/loop closures when both operations occur simultaneously.

Use law enforcement officers to assist in the shadowing of workers during the installation and
during the removal of lane closures.

Law enforcement vehicles shall not be parked within the buffer space. When possible, position
one law enforcement officer downstream of the other to conduct enforcement operations. When
space is confined, conduct enforcement outside of the lane closure area.

Temporary Traffic Control (TTC)

Refer to Standard Drawing No. 1101.02, 1101.11, 1110.01, 1110.02, 1115.01, 1130.01, 1135.01,
1165.01, and 1180.01 of the 2018 NCDOT Roadway Standard Drawings when closing a lane of
travel in a stationary work zone for items such as milling, paving, diamond grinding concrete
pavements, minor bridge operations, and approach slab rehabilitation.

Drums are recommended for all lane closure operations occurring at night. However, if skinny
drums are used at night, they shall be placed every 20’ in the tangent sections of lane closure
operations. Skinny drums shall not be used for upstream tapers.

When covering work zone signs, use an opaque material that prevents reading of the sign at night
by a driver using high beam headlights. Use material which does not damage the sign sheeting.
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Refer to Roadway Standard Drawing No. 1101.02, sheets 9 and 10, of the 2018 NCDOT Roadway
Standard Drawings for diamond grinding, milling and/or paving of ramps unless otherwise
approved to be closed by the Engineer. If approved, see attached drawing for typical placement of
devices and signing for the detour route. All items shall be compensated for based on the unit bid
price for the respective item.

Refer to Roadway Standard Drawing No. 1101.03, sheet 7, of the 2018 NCDOT Roadway
Standard Drawings for a closure of the interstate/freeway with traffic detoured via interchange
ramps for items such as minor bridge and approach slab rehabilitation. Use flaggers or law
enforcement to direct traffic at ramp terminals as directed by the Engineer.

Refer to Roadway Standard Drawing No. 1101.02, sheet 12 or 13, of the 2018 NCDOT Roadway
Standard Drawings for utilizing a moving operation for such items as pavement marking and
marker placement. A minimum speed of 3 mph shall be maintained at all times with no stops that
narrow or close a lane of travel. If the moving operation is progressing slower than 3 mph at any
time, install a lane closure. All traffic control devices for this operation are considered incidental
to the pay items for pavement markings and markers.

Traffic Operations
1. Project Requirements

Failure to comply with the following requirements will result in a suspension of all other
operations:

A. Before working on ANY MAP, the Contractor shall submit a written construction sequence
for traffic control and construction lighting for ALL MAPS to the Engineer at the first pre-
construction meeting and the sequence must be approved before closing a lane of traffic.

B. The standard active work area is 2 miles. This is defined as the distance of Resurfacing
Operations taking place in a single work period. However, the maximum allowed lane
closure distance is 5 miles. Approval by the Engineer is required before closing more than
2 miles of Interstate to ensure the Contractor has the equipment and labor force to actively
pursue the work.

C. Notify the Engineer 15 consecutive calendar days before resurfacing a bridge or its
approaches. Patch and make repairs to bridge surface and its approaches before resurfacing
occurs. Coordinate all operations on the bridge and its approaches with the Engineer.

D. Notify the Engineer 48 hours before resurfacing the areas of existing pavement that require
patching. Patch these areas before resurfacing occurs. Allow full depth asphalt patching to
cool to the point of supporting traffic without displacement or rutting before reopening
closed lane. Coordinate the resurfacing operations of the patched areas with the Engineer.
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E.

Notify the Engineer 48 hours before milling or resurfacing will interfere with the existing
Signal Loops. Loops may need to be placed in milled surface before resurfacing occurs.
Coordinate all signal loop operations with the Engineer.

Obtain written approval of the Engineer before working in more than one location or setting
up additional lane closures.

The Contractor on this and any adjacent projects, or subcontractors working within this
project shall coordinate lane closure location, type, and direction with the Engineer to best
maintain lane continuity through the limits of this and adjacent projects.

. Operate equipment and conduct operations in the same direction as the flow of traffic.

Maintain vehicular access in accordance with Article 1101-05 of the 2018 NCDOT
Standard Specifications.

Provide appropriate construction lighting in accordance with Section 1413 of the 2018
NCDOT Standard Specifications.

Contractor shall diamond grind, mill, and pave lanes in an order such that water shall not
accumulate.

2. Paving Lift Requirements and Time Limitations

Failure to comply with the following requirements will result in a suspension of all other
operations until all lanes of traffic are brought to the same station and elevation:

Paving Overlays and Lifts up to 3”

A. For surface course paving lifts of 2.0” or less, the Contractor shall conduct his paving

operations such that the following conditions are met.

Once paving begins in any lane, the Contractor will be permitted to pave as far as the work
operations allow (up to 5 miles) for the initial paving period. In the next days’ paving
operation, not to exceed 72 hours, bring the adjacent lane to the same station and elevation.
At the end of the work period, any uneven lane conditions shall be signed with an
“UNEVEN PAVEMENT/NEXT XX MILES” on the portable changeable message signs
and portable “UNEVEN PAVEMENT” signs (dual mounted) 1,000 in advance of the
uneven pavement and every %2 miles thereafter along the uneven portion of roadway. Once
mitigated, all portable “UNEVEN PAVEMENT” signs shall be removed.

For Open Graded Surface Mixes, “UNEVEN PAVEMENT” signs are not required.

For 3” surface course mixes, place in two paving lifts of 1 '2” each unless directed
otherwise by the Engineer. Conditions for uneven travel lanes same as described above.
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Paving Lifts Greater than 3”

For all other paving lifts greater than 3”, bring all newly resurfaced lanes to the same station and
elevation by the end of each work period unless the Contractor utilizes the notched wedge paving
methods as described below:

A. Any paving lift greater than 3” shall be mitigated by having an approved wedge apparatus
on the paver that shapes the edge 1” vertically and the remaining at a maximum slope
steepness of 2:1. The maximum paving lift allowed to use this method is 3”.

B. At the end of the work period, the Contractor shall place portable “UNEVEN
PAVEMENT” signs in advance of the uneven pavement and spaced every 2 mile along
the section of uneven pavement. Once mitigated, all portable “UNEVEN PAVEMENT”
signs shall be removed.

C. In the next day’s paving operation and not to exceed 72 hours, the Contractor shall bring
up the adjacent lane to the same station and elevation before any further paving takes place
on the project.

Milling Operations (Does Not Apply to Fine Milling)

Conduct milling operations so that any milled pavement is paved back by the end of each work
period.

A milled/grooved surface shall not be re-opened to traffic except in cases where inclement weather
or mechanical failure prevents the paving back of the lane by the end of the work period.

If milled areas are not paved back within the same work period due to inclement weather or
mechanical failure, the Contractor is to furnish and install portable signs to warn drivers of the
conditions. The signs include “Grooved Pavement” (W8-15) w/ Motorcycle Plague mounted
below, and “Uneven Lanes” (W8-11). These are to be dual indicated where lateral clearance can
be obtained within the median areas. Install the “Grooved Pavement” (W8-15) w/ Motorcycle
Plaque 1500’ in advance of the milled area. Install the “Uneven Lanes” (W8-11) 500’ in advance
of the milled area. Alternate these signs every ¥ mile. Once mitigated, all portable signs are to be
removed.

Slope the pavement at the beginning and ending of the daily milling operation as directed by the
Engineer. Sweep and remove all milled material from the roadway as soon as the daily milling
operation is completed. Remove any existing pavement adjacent to the milled area that has been
damaged and replace with patch material as directed by the Engineer.

Fine Milling / Microsurfacing Operations (Depths less than 1)
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For fine milling operations less than 1, paving is not required in the same work period. The paving
of the fine milled area is to be conducted within the next work period and not to exceed 72 hours.
No advance warning signs are needed for the conditions. However, pavement markings are
required by the end of each work period.

3. Temporary Pavement Markings

Review and record the existing pavement markings and markers before obliteration. Re-establish
the new pavement markings and markers using the record of existing markings in conjunction with
the 2018 NCDOT Roadway Standard Drawings unless otherwise directed by the Engineer. Submit
the record of the existing pavement markings seven calendar days before the obliteration of any
pavement markings.

Obliterated pavement markings shall be replaced by the end of each work period. Interim paint
may be used to comply with time limitations if final pavement markings cannot be placed except
for milled surfaces or diamond ground surfaces. Final markings shall be placed within 30 days in
accordance with Section 1205-4 and Section 1205-5. For milled surfaces, temporary pavement
markings shall be used in accordance with Section 1205-8(C). There will be no direct payment for
interim paint. Temporary paint will be paid for at the contract unit price.

For concrete surfaces that have been diamond ground as a surface treatment, 4” temporary paint
shall be used in accordance with Section 1205-8(C). Upon completion of all diamond grinding
operations, 4” line removal shall be used to remove 100% of the 4” temporary paint on the final
concrete surface by grinding method only. Use an acceptable method to grind ridges smooth only
where pavement markings will be installed prior to placing final pavement marking material. This
method shall also be used in the area of the black contrast for surface preparation. Payment for
line removal will be made in accordance with Section 1205-10.

For project winterization, install temporary paint markings in accordance with Section 1205-8(C)
of the 2018 NCDOT Standard Specifications. Use 4” lane, edge, and center lines and 8” gore lines.
Compensation for this work shall be made in accordance with Section 1205-10 except that no
payment will be made if paving is completed more than 30 days before the written notification by
the Department that winterization is required.

4. Work Zone Signing
A. Description

Install advance/general warning work zone signs according to the attached drawings prior
to beginning work.
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For paving overlays of 3” or greater that create a drop-off adjacent to the median shoulder,
install “LOW/SOFT SHOULDER” (SP 13107) signs on the median shoulder. Place
initially at the construction limits, and then space 1 mile thereafter. No signing required for
the outside shoulder.

Install and maintain signing in accordance with the Divisions 11 and 12 of the 2018
NCDOT Standard Specifications.

B. Installation

All stationary Work Zone Advance/General Warning signs require notification to existing
Utility owners per Article 105-8 of the 2018 Standard Specifications and Special Provision
SP1 G115 within 3 to 12 full working days prior to installation.

Install all Work Zone Advance/General Warning signs before beginning work on a
particular map. If signs are installed more than seven (7) calendar days prior to the
beginning of work on a particular map, cover the signs until the work begins. Install each
Work Zone Advance/General Warning sign separately and not on the same post or stand
with any other sign except where an advisory speed plate or directional arrow is used.

All sign locations to be verified by the Engineer prior to installation. Once the signs have
been installed and accepted, any sign relocations requested by the Department will be
compensated in accordance with Article 104-7. Any additional signs other than the ones
required in this provision or attached drawings will be compensated in accordance with
Article 104-7.

If there is a period of construction inactivity longer than 14 calendar days, remove or cover
Work Zone Advance/General Warning signs. Uncover Work Zone Advance/General
Warning signs no more than 7 calendar days before work resumes.

All other operations may be suspended upon failure to comply with the above
requirements. Such suspended operations would not be resumed until the above
requirements are fulfilled.

C. Sign Removal

Once Maps on the project are substantially completed, it is acceptable to remove the
stationary work zone signs on those Maps in lieu of waiting until all of the Maps are
completed on the project. A Map is substantially complete when the resurfacing operations
are completed and the shoulders are brought up to the same elevation as the proposed
pavement and when temporary pavement markings (paint) are installed along the centerline
and edge lines as well as the ramps and loops. The final pavement markings (thermoplastic



DocuSign Envelope ID: 88E1BE28-E7F1-4C5B-87B7-32E3883DF8B7

TC-9

1-6052 /15BPR. Mecklenburg County

or polyurea) and/or markers do not have to be installed for the Map to be considered
substantially complete. Final pavement markings and markers are installed with portable
signing and changeable message signs according to Roadway Standard Drawing 1101.02,
sheet 13. Any remaining punch list items requiring traffic control are to be completed using
portable work zone signing with compensation covered in the contract unit price for the
required traffic control items.

Stationary Work Zone Sign removal is a condition of final project acceptance.
D. Lane Closure Work Zone Signs

Install any required lane closure signing needed during the life of the project in accordance
with the Standard Drawing No. 1101.02, 1101.11, and 1110.02 of the 2018 NCDOT
Roadway Standard Drawings.

Measurement and Payment

The lane closure distance is measured from the end of the merge taper where traffic is completely
in the remaining open lane(s) to the last channelizing device closing the lane. For multiple lane
closures, the lane closure distance is measured from the end of the last merge taper to the last
channelizing device closing the lane.

Work Zone Signs (Stationary) will be measured and paid as the actual number of square feet
satisfactorily installed at each location and accepted by the Engineer.

Single Lane Closure will be measured and paid as the actual number of single stationary lane
closures satisfactorily installed for required operations as shown in Roadway Standard Drawing
1101.02, sheets 4, 5, 6, 9 & 10 and as shown in the transportation management plans. All labor,
traffic control devices, and signing for Single Lane Closure, up to 2 miles, as shown in these
Roadway Standard Drawings are paid under this item

Double Lane Closure will be measured and paid as the actual number of double stationary lane
closures satisfactorily installed for paving and all other required operations as shown in Roadway
Standard Drawing 1101.02, sheet 8, 9 & 10 and as shown in the transportation management plans.
All labor, traffic control devices, and signing for Double Lane Closure, as shown in these Roadway
Standard Drawings are paid under this item. In the event, separate double lane closures are
necessary in the same direction as the work operation and the closures are at least 2 miles apart,
the Contractor will be paid for each double lane closure.

Road Closure will be measured and paid as the actual number of total ramp/loop or roadway
closures and detours satisfactorily installed for ramp/loop paving, bridge deck and below deck
work and all other required operations, as shown on the Short Term Closure and Detour of
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Interstate/Freeway Ramps detail drawing and as shown in the detours and detour details provided
in the transportation management plans that include, Ramps, Loops, and other roadway detours.
All labor, traffic control devices and signing required for re-routing traffic as shown on the Short
Term Closure and Detour of Interstate/Freeway Ramps detail drawing and all details provided in
the detours and detour details in the transportation management plans are paid under this item. In
the event two separate closures are closed at the same time, they will be measured individually and
paid on a per each basis.

Paint Pavement Marking Lines and Paint Pavement Marking Symbols, will be measured and paid
in accordance with Section 1205-10.

Law Enforcement will be measured and paid as the actual number of hours each law enforcement
officer provides during the life of the project as approved by the Engineer.

Payment will be made under:

Pay Item Pay Unit
Work Zone Signs (Stationary) SF
Single Lane Closure EA
Double Lane Closure EA
Road Closures EA
Paint Pavement Marking Lines (") LF
Paint Pavement Marking Symbols EA

Law Enforcement HR
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SEQUENTIAL FLASHING WARNING LIGHTS
(10/08/2016) (Rev. 5/10/2021)

Description

Furnish and install Sequential Flashing Warning Lights on drums used for the merging tapers of
nightly lane closures on all multilane roadways with speed limits of 55 mph or greater.

Materials

The Sequential Flashing Warning Lights shall meet all of the requirements for warning lights
within the current edition of the Manual of Uniform Traffic Control Devices (MUTCD).

Each light unit shall be capable of operating fully and continuously for a minimum of 200 hours
when equipped with a standard battery set.

Each light in the sequence shall be flashed at a rate of not less than 55 times per minute and not
more than 75 times per minute. The flash rate and flash duration shall be consistent throughout the
sequence.

Supply a Type 3 Certification (Independent Test Lab results) documenting all actual test results
for the specified parameters contained in the Institute of Transportation Engineer’s (ITE’s)
Purchase Specification for Flashing and Steady Burn Warning Lights. The laboratory shall also
identify all manufacturer codes and part numbers for the incandescent lamp or LED clusters,
lenses, battery, and circuitry, and the total width of the light with the battery in place. The complete
assembly shall be certified as crashworthy when firmly affixed to the channelizing device.

All Sequential Flashing Warning Lights shall be on the NCDOT Approved Products List.
Construction Methods

These lights shall flash sequentially beginning with the first light and continuing until the final
light.

The Sequential Flashing Warning Lights shall automatically flash in sequence when placed on the
drums that form the merging taper.

The number of lights used in the drum taper shall equal the number of drums used in the taper.
Drums are the only channelizing device allowed to mount sequential flashing warning lights.

The Sequential Flashing Warning Lights shall be weather independent and visual obstructions
shall not interfere with the operation of the lights.

The Sequential Flashing Warning Lights shall automatically sequence when placed in line in an
open area with a distance between lights of 10 to 100 feet.
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If one light fails, the flashing sequence shall continue. If more than 1 light fails, all of the lights
are to be automatically turned to the “off” mode. Non-sequential flashing is prohibited.

When lane closures are not in effect, the Sequential Flashing Warning Lights shall be deactivated.

Measurement and Payment

Sequential Flashing Warning Lights will be measured and paid as the maximum number of
sequential flashing warning lights satisfactorily installed and properly functioning at any one time
during the life of the project.

This includes all materials and labor to install, maintain and remove all the Sequential Flashing
Warning Lights.

Pay Item Pay Unit
Sequential Flashing Warning Lights Each
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SAFETY FENCE AND JURISDICTIONAL FLAGGING:

Description

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other
boundaries located within the construction corridor to mark the areas that have been approved to
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water. The
fence shall be installed prior to any land disturbing activities.

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly
visible flagging.

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside
or interior boundaries shall be delineated by stakes and highly visible flagging.

Materials
(A)  Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved
by the Engineer. The fence material shall have an ultraviolet coating.

Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross
section. Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 1b/ft of
length.

(B)  Boundary Flagging

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The
flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in
color and highly visible.

Construction Methods

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall
be erected to conform to the general contour of the ground.

(A)  Safety Fencing

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or
set with a post driver. Posts shall be installed a minimum of 2 ft. into the ground. If hand set, all
backfill material shall be thoroughly tamped. Wood posts may be sharpened to a dull point if
power driven. Posts damaged by power driving shall be removed and replaced prior to final
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acceptance. The tops of all wood posts shall be cut at a 30-degree angle. The wood posts may, at
the option of the Contractor, be cut at this angle either before or after the posts are erected.

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across
each cable or to the steel posts with wire or other acceptable means.

Place construction stakes to establish the location of the safety fence in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for the staking
of the safety fence. All stakeouts for safety fence shall be considered incidental to the work being
paid for as “Construction Surveying”, except that where there is no pay item for construction
surveying, all safety fence stakeout will be performed by state forces.

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the
duration of the project as determined by the Engineer.

(B)  Boundary Flagging

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet
maximum intervals with highly visible orange flagging attached. Stakes shall be installed a
minimum of 6 into the ground. Interior boundaries may be staked on a tangent that runs parallel
to buffer but must not encroach on the buffer at any location. Interior boundaries of hand clearing
shall be identified with a different colored flagging to distinguish it from mechanized clearing.

Boundary flagging delineation of interior boundaries will be placed in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for delineation
of the interior boundaries. This delineation will be considered incidental to the work being paid
for as Construction Surveying, except that where there is no pay item or construction surveying
the cost of boundary flagging delineation shall be included in the unit prices bid for the various
items in the contract. Installation for delineation of all jurisdictional boundaries at staging areas,
waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly
visible orange flagging attached. Stakes shall be installed a minimum of 6” into the ground.
Additional flagging may be placed on overhanging vegetation to enhance visibility but does not
substitute for installation of stakes.

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas,
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or
Subarticle 802-2(F) of the Standard Specifications. No direct pay will be made for this delineation,
as the cost of same shall be included in the unit prices bid for the various items in the contract.

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a
satisfactory condition for the duration of the project as determined by the Engineer.

Measurement and Payment

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or
polypropylene fence installed in place and accepted. Such payment will be full compensation
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including but not limited to furnishing and installing fence geotextile with necessary posts and post
bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work.

Payment will be made under:

Pay Item Pay Unit
Safety Fence Linear Foot

CONCRETE WASHOUT STRUCTURE:
(12-10-20)

Description

Concrete washout structures are enclosures above or below grade to contain concrete waste water
and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other
equipment. Concrete washouts must collect and retain all the concrete washout water and solids,
so that this material does not migrate to surface waters or into the ground water. These enclosures
are not intended for concrete waste not associated with wash out operations.

The concrete washout structure may include constructed devices above or below ground and or
commercially available devices designed specifically to capture concrete wash water.

Materials
Item Section
Temporary Silt Fence 1605

Safety Fence shall meet the specifications as provided elsewhere in this contract.

Geomembrane basin liner shall meet the following minimum physical properties for low
permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the
minimum setback dimensions can be achieved the liner is not required. (5 feet above groundwater,
50 feet from top of bank of perennial stream, other surface water body, or wetland.)

Construction Methods

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details
and as directed.

Install temporary silt fence around the perimeter of the enclosure in accordance with the details
and as directed if structure is not located in an area where existing erosion and sedimentation
control devices are capable to containing any loss of sediment.
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Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area,
so it is clearly visible to site personnel. Install safety fence as directed for visibility to construction
traffic.

The construction details for the above grade and below grade concrete washout structures can be
found on the following web page link:

https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.
pdf

Alternate details for accommodating concrete washout may be submitted for review and approval.

The alternate details shall include the method used to retain and dispose of the concrete waste
water within the project limits and in accordance with the minimum setback requirements. (5 feet
above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or
wetland.)

Maintenance and Removal

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum
freeboard of 12 inches. Remove and dispose of hardened concrete and return the structure to a
functional condition after reaching 75% capacity.

Inspect concrete washout structures for damage and maintain for effectiveness.

Remove the concrete washout structures and sign upon project completion. Grade the earth
material to match the existing contours and permanently seed and mulch area.

Measurement and Payment
Concrete Washout Structure will be paid for per each enclosure installed in accordance with the
details. If alternate details or commercially available devices are approved, then those devices will

also be paid for per each approved and installed device.

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the
Standard Specifications.

Safety Fence shall be measured and paid for as provided elsewhere in this contract.
No measurement will be made for other items or for over excavation or stockpiling.
Payment will be made under:

Pay Item Pay Unit
Concrete Washout Structure Each
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STRUCTURE PROJECT SPECIAL PROVISIONS

SCOPE OF WORK

This work shall consist of furnishing all labor, equipment, and materials to overlay the existing

bridge decks with latex modified concrete-very early strength; to repair, clean, and paint the
structural steel of existing bridges; to clean and paint existing bearings; to repair and replace
bridge deck joints; and to complete substructure repairs; as directed in the plans. Work includes:
portable lighting, existing bridge deck surface preparation; removing bridge deck with
scarification and hydro-demolition methods; overlaying the prepared bridge deck with latex
modified concrete-very early strength; bridge deck joint demolition and reconstruction;
installation of foam joint and silicone joint seals; structural steel repairs; containment and
disposal of existing paint system; painting existing steel and bearings; substructure repairs using
concrete, shotcrete, epoxy resin injection and epoxy coating; remove and replace curb and gutter;
grooving bridge floors; temporary work platforms; seeding and mulching all grassed areas
disturbed; and all incidental items necessary to complete the project as specified and indicated on
the plans. No separate measurement or payment will be made for seeding, mulching or any
measures required to control erosion or prevent off-site sedimentation...the cost of this work
shall be included in the lump sum price bid for Mobilization.

Work will be performed on the existing bridges at the following locations in Mecklenburg
County:

1.) Bridge #590281 — I-77 Southbound Ramp over [-77/US 21 SBL
.)  Bridge #590282 — I-77 Northbound Ramp over I-77/US 21 SBL
3.) Bridge #590283 — I-77 SBL Ramp over Andrill Terrace and Irwin Creek
4.) Bridge #590337 —1-277/NC 16 NBL over I-77/US 21 NBL
5.) Bridge #590338 — I-277/NC 16 NBL over I-77/US 21 SBL
6.) Bridge #590339 —1-277/NC 16 SBL over I-77/US 21 NBL
7.) Bridge #590341 — 1-277/NC 16 SBL over I-77/US 21 SBL
8.) Bridge #590342 — 1-277/NC 16 SBL over Andrill Terrace and Irwin Creek
9.) Bridge #590345 — I-277/NC 16 NBL over I-77 SB Ramp, Andrill Terrace and Irwin
Creek

Contractor shall provide all necessary access; understructure platforms, scaffolding, ladders, etc.;
provide all staging areas, material storage, waste disposal, provide environmental controls to
limit loss of materials from sawing equipment and chipping equipment; and all else necessary to
complete the work.

The contractor shall be responsible for fulfilling all requirements of the NCDOT Standard
Specifications for Roads and Structures dated January 2018, except as otherwise specified
herein.



1-6052 / 15BPR.35 BP-3 Mecklenburg County

PAINTING EXISTING STRUCTURE (2-11-19)

DESCRIPTION

This work shall consist of furnishing all labor, equipment, and materials necessary to clean and
paint the structural steel of the existing bridge. Work includes: removal, containment and
disposal of the existing paint system; preparation of the surface to be painted and applying the
new paint system; a containment enclosure; and any incidentals necessary to complete the
project as specified and shown on the plans.

TWELVE-MONTH OBSERVATION PERIOD

The Contractor maintains responsibility for the coating system for a 12-month observation period
beginning upon the satisfactory completion of all the work required in the plans or as directed by
the Engineer. The Contractor shall guarantee the coating system under the payment and
performance bond (refer to Article 109-10 of the Standard Specifications). To complete
successfully the observation period, the coating system shall meet the following requirements
after 12 months service:

(A) No visible rust, contamination or application defect is observed in any coated area.
(B) Painted surfaces have a uniform color and gloss.
(C) Painted surfaces have an adhesion that meets an ASTM D3359, 3A rating.

Final acceptance is made only after the paint system meets the above requirements.
SUBMITTALS

Submit all of the following to the Engineer for review and approval before scheduling the pre-
construction meeting. Allow at least two (2) weeks for the review process.

(A) The existing paint systems include toxic substances such as red lead oxide, which are
considered hazardous if improperly removed. The contractor shall be currently Society for
Protective Coatings (SSPC) Quality Program (QP) 2, Category A certified, and have
successfully completed lead paint removal and field painting on similar structures within
18 months prior to this bid. Lead abatement work completed within the 18 month period shall
have been completed in accordance with contract specifications, free of citation from safety
or environmental agencies. Lead abatement work shall include, but not be limited to:
abrasive blasting; waste handling, storage and disposal; worker safety during lead abatement
activities (fall protection, personal protective equipment (PPE), etc.); and containment. This
requirement is in addition to the contractor pre-qualification requirements covered by Article
102-2 of the Standard Specifications.

The apparent low bidder shall submit a list of projects for which QP 2 work was performed
within the last 18 months including owner contact information and submit to the Engineer a
“Lead Abatement Affidavit”. See link for form:

https://www.ncdot.gov/initiatives-
policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf.
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(B) Work schedule which shall be kept up to date, with a copy of the revised schedule being
provided to the Engineer in a timely manner.

(C) Containment system plans and design calculations in accordance with SSPC Guide 6, Class
2A and other project requirements, signed and sealed by a Professional Engineer licensed by
the State of North Carolina.

(D) Bridge wash water sampling and disposal plan.

(E) Subcontractor identification.

(F) Lighting plan for night work in accordance with Section 1413 of the Standard Specifications.
(G) Traffic control plan with NCDOT certified supervisors, flaggers and traffic control devices.

(H)Health and safety plan addressing at least the required topics as specified by the SSPC QP 1
and QP 2 program and including hazard communication, respiratory health, emergency
procedures, and local hospital and treatment facilities with directions and phone numbers,
disciplinary criteria for workers who violate the plan and accident investigation. The plan
shall address the following: hazardous materials, personal protective equipment, general
health and safety, occupational health and environmental controls, fire protection and
prevention, signs signals, and barricades, materials handling, storage, use, and disposal, hand
and power tools, welding and cutting, electrical, scaffolds, fall protection, cranes, derricks,
hoists, elevators, and conveyors, ladders, toxic and hazardous substances, airless injection
and high pressure water jet (HPWJ).

(I) Provide the Engineer a letter of certification that all employees performing work on the
project have blood lead levels that are below the Occupational Safety and Health
Administration (OSHA) action level.

(J) Provide the Engineer with Competent Person qualifications and summary of work
experience.

(K) Environmental Compliance Plan.

(L) Quality Control Plan (Project Specific) with quality control qualifications and summary of
work experience.

(M) Bridge and Public Protection Plan (Overspray, Utilities, etc. - Project/Task Specific).
(N) Abrasive Blast Media:
(1) Product Data Sheet.

(2) Blast Media Test Reports in accordance with Article 1080-12 of the Standard
Specification.

(O) Coating Material:

(1) NCDOT HICAMS Test Reports (testing performed by NCDOT Materials and Tests
Unit).

(2) Product Data Sheets.
(3) Material Safety Data Sheets.
(4) Product Specific Repair Procedures.
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(5) Acceptance letters from paint manufacturer’s for work practices that conflict with special
provisions and/or paint manufactures product data sheets.

PRE-CONSTRUCTION MEETING

Submittals shall be reviewed and approved by the Engineer prior to scheduling the pre-
construction meeting. Allow no less than two (2) weeks for a review process. When requesting a
pre-construction meeting, contact the Engineer at least seven (7) working days in advance of the
desired pre-construction date. The contractor’s project supervisor, Competent Person, quality
control personnel and certified traffic control supervisor shall be in attendance at the pre-
construction meeting in order for the Contractor and NCDOT team to establish responsibilities
for various personnel during project duration and to establish realistic timeframes for problem
escalation.

CONTAINMENT SYSTEM

Prior to performing any construction or painting operations on the structure, the Contractor shall
furnish the Engineer with plans and design calculations for a sufficiently designed containment
system, which will provide access for any repairs on structural steel members, cleaning and
surface preparations for structural steel members, and coating operations for structural steel
members of the bridge. The containment system shall not be installed, and no work shall begin,
until the Engineer has reviewed and approved, in writing, the submitted containment system
plans and design calculations. Containment system plans and design calculations shall be
prepared, sealed, and signed by a Professional Engineer licensed by the State of North Carolina.
Allow a minimum of two (2) weeks for review of the containment plans and calculations.

The containment system shall meet or exceed the requirements of Class 2A containment in
accordance with SSPC Guide 6. The Contractor shall determine the required capacity of the
containment system, which, at a minimum, shall include loads due to wind, repair materials and
repair operations, equipment, and tools; however, the capacity shall not be less than that required
by Federal or State regulations. Design steel members to meet the requirements of the American
Institute of Steel Construction Manual. Design timber members in accordance with the National
Design Specification for Stress-Grade Lumber and Its Fastenings of the National Forest Products
Association. The containment system shall be constructed of materials capable of withstanding
damage from any of the work required on this project and shall provide a two (2) hour resistance
to fire.

In the containment system plans, describe how debris is contained and collected. Describe the
type of tarpaulin, bracing materials, and the maximum designed wind load. Design wind loads
shall be in accordance with the Falsework and Formwork special provision. Describe the dust
collection system and how a negative pressure of 0.03 inches of water column is maintained
inside the enclosure, while blasting operations are being conducted. Describe how the airflow
inside the containment structure is designed to meet all applicable OSHA Standards. Describe
how water run-off from rain will be routed by or through the enclosure. Describe how wash
water will be contained and paint chips separated. Describe what physical containment will be
provided during painting application to protect the public and areas not to be painted.
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Drilling holes in the superstructure for the purpose of attaching the containment system is
prohibited.

The Contractor will be responsible for certifying the containment system has been constructed in
accordance with the approved plans.

The containment system shall be cleaned after each workday.

Upon completion of work, remove all anchorages in the substructure and repair the substructure
at no additional cost to the Department.

Protect non-metallic parts of bearings from blasting and painting (i.e.: Pot Bearings, Elastomeric
Pads, and Disc Bearings).

WASH WATER SAMPLING AND DISPOSAL PLAN

All wash water shall be collected and sampled prior to disposal. Representative sampling and
testing methodology shall conform to North Carolina  Administrative  Code
15A NCAC 02B.0103, “Analytical Procedures”. Wash water shall be tested for pollutants listed
in  15ANCAC 02B.0211(3), 15A NCAC 02T.0505(b)(1) and 15A NCAC 2T.0905(h).
Depending on the test results, wash water disposal methods shall be described in the disposal
plan. Wash water shall be disposed of in accordance with all current Federal and State
regulations. See link for NCDOT Guidelines for Managing Bridge Wash Water:
https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/WashWater.pdf

WASTE HANDLING OF PAINT AND ABRASIVES

Comply with all Federal, State, and local regulations. Failure to comply with the regulations
could result in fines and loss of qualified status with NCDOT.

Comply with the Resource Conservation and Recovery Act (RCRA - 40 CFR 261 - 265) and the
Occupational Safety and Health Act (OSHA - 29 CFR 1910 - 1926) regulations for employee
training, and for the handling, storage, labeling, recordkeeping, reporting, inspections and
disposal of all hazardous waste generated during paint removal.

A summary of Generator Requirements is available at the above NCDOT web link, which cites
the specific regulations for each Generator category. Quantities of waste by weight and dates of
waste generation shall be recorded. Waste stored at the project site shall be properly labeled. All
waste, hazardous or non-hazardous, requires numbered shipping manifests.
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The North Carolina Department of Environmental Quality (NCDEQ) have adopted RCRA as the
North Carolina Hazardous Waste Management Rules and are responsible for enforcement. The
Hazardous Waste Generator Compliance Manual is published by the Compliance Branch of the
Division of Waste Management of NCDEQ, and can be found at:
https://files.nc.gov/ncdeq/Waste%20Management/DWM/HW/Compliance/Generator%20Compli
ance%20Manual.pdf

Immediately after award of the contract, arrange for waste containers, sampling, testing,
transportation, and disposal of all waste. No work shall begin until the Contractor furnishes the
Engineer with a written waste disposal plan. Any alternative method for handling waste shall be
pre-approved by the Engineer. Use an approved waste management company from the following
link:

https://www.ebs.nc.gov/VendorDirectory/results.html?sap-
params=cDOxJTIwJmNI1cnJlbnRfc2VhemNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbm
FtZTOmc2VsZWN0aW9uX2NIecnQ9JnNIbGVjdGlvbl9maXJtdHIwZTOmeXNjX2Zpcm10eXBl
PSZzZWx1Y3Rpb25fd29ya2xvY2F0aW9uPSZ5c¢2N{d29ya2xvY2F0aW9uPSZzZWx1Y3Rpb25f
YWRkenNOY XRIPSZS5c2NTY WRkenNOY XRIPSZzZWx1Y3Rpb25fY WRkemNvdW50eTOme X
NjX2FkZHJjb3VudHk9InNIbGVjdGlvbl93a2NvZGUIMDAzMDQwJnlzY 193a2NvZGUIMD
AzMDQWJTIwQO09OVEFNSUSBVEVEJTIWTUFURVIJJQUXTJTIwWUKkVNTI1ZBTCZzZWx1Y3
Rpb25t7GlzYz0meXNjX2Rpc2M9JnNIbGVidGlvbl9uY Wljcz0meXNjX25haWNzPSZzZ WxIY
3Rpb25fY3R5cGUIMA%3d%3d

All removed paint and spent abrasive media shall be tested for lead following the SW-846
Toxicity Characteristic Leaching Procedure (TCLP) Method 1311 Extraction, as required in 40
CFR 261, Appendix 11, to determine whether it shall be disposed of as hazardous waste. Furnish
the Engineer certified test reports showing TCLP results of the paint chips stored on site, with
disposal in accordance with “Flowchart on Lead Waste Identification and Disposal” at:
https://ncdenr.s3.amazonaws.com/s3fs-public/document-library/Lead%20Disposal.pdf

All sampling shall be done in presence of the Engineer’s representative.

The Competent Person shall obtain composite samples from each barrel of the wash water and
waste generated by collecting two or more portions taken at regularly spaced intervals during
accumulation. Composite the portions into one sample for testing purposes. Acquire samples
after 10% or before 90% of the barrel has accumulated. The intent is to provide samples that are
representative of widely separated portions, but not the beginning and end of wash water or
waste accumulation.

Perform sampling by passing a receptacle completely through the discharge stream or by
completely diverting the discharge into a sample container. If discharge of the wash water or
waste is too rapid to divert the complete discharge stream, discharge into a container or
transportation unit sufficiently large to accommodate the flow and then accomplish the sampling
in the same manner as described above.

Comply with the NCDEQ Hazardous Waste Compliance Generator Manual. Record quantities
of waste by weight and dates of waste generation. Until test results are received, store all waste,
and label as “NCDOT Bridge Paint Removal Waste - Pending Analysis” and include the date
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generated and contact information for the Engineer. Store waste containers in an enclosed,
sealed, and secured storage container protected from traffic from all directions. Obtain approval
for the protection plan for these containers from the Engineer. If adequate protection cannot be
obtained by use of existing guardrail, provide the necessary supplies and equipment to maintain
adequate protection. Once test results are received and characterized, label waste as either
“Hazardous Waste - Pending Disposal” or “Paint Waste - Pending Disposal”.

Once the waste has been collected, and the quantities determined, prepare the appropriate
shipping documents and manifests and present them to the Engineer. The Engineer will verify
the type and quantity of waste and obtain a Provisional Environmental Protection Agency (EPA)
ID number from:

Melodi Deaver

Division of Waste Management/Hazardous Waste Section
North Carolina Department of Environmental Quality

1646 Mail Service Center

Raleigh, NC 27699

Phone: (919) 707-8204, Email: melodi.deaver@ncdenr.gov

At the time of shipping, the Engineer will sign, date, and add the ID number in the appropriate
section on the manifest. The maximum on-site storage time for collected waste shall be 90
calendar days. All waste whether hazardous or non-hazardous will require numbered shipping
manifests. The cost for waste disposal (including lab and Provisional EPA ID number) is
included in the bid price for this contract. Note NC Hazardous Waste Management Rules (15A
NCAC 13A) for more information. Provisional EPA ID numbers may be obtained at:
https://deq.nc.gov/about/divisions/waste-management/hw/provisional-notification

Testing labs shall be certified in accordance with North Carolina State Laboratory Public Health
Environmental Sciences. List of certified laboratories may be obtained at:
https://slphreporting.ncpublichealth.com/Certification/CertifiedLaboratory.asp

All test results shall be documented on the lab analysis as follows:

(A)For leachable lead:
(1) Soils/Solid/Liquid- EPA 1311/200.7/6010

Area sampling will be performed for the first two (2) days at each bridge location. The
area sample will be located within five (5) feet of the containment and where the highest
probability of leakage will occur (access door, etc.). Results from the area sampling will
be given to the Engineer within 72 hours of sampling (excluding weekends). If the results
of the samples exceed 20 pg/m’ corrective measures shall be taken and monitoring shall
be continued until two (2) consecutive sample results are less than 20 pg/m?.

Time Weighted Average (TWA) may suspend the work if there are visible emissions
outside the containment enclosure or pump monitoring results exceeding the level of 30
pg/m?.
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Where schools, housing and/or buildings are within 500 feet of the containment, the
Contractor shall perform initial Total Suspended Monitoring (TSP) Lead monitoring for
the first ten (10) days of the project during abrasive blasting, vacuuming and containment
removal. Additional monitoring will be required during abrasive blasting two (2) days per
month thereafter. Results of the TSP monitoring at any location shall not exceed 1.5
pg/m?.

EQUIPMENT MOBILIZATION

The equipment used in any travel lanes and paved shoulder shall be mobile equipment on wheels
that has the ability to move on/off the roadway in less than 30 minutes. All work conducted in
travel lanes shall be from truck or trailer supported platforms and all equipment shall be self-
propelled or attached to a tow vehicle at all times.

QUALITY CONTROL INSPECTOR

Provide a quality control (QC) inspector in accordance with the SSPC QP guidelines to ensure
that all processes, preparation, blasting and coating application are in accordance with the
requirements of the contract. The inspector shall have written authority to perform QC duties to
include continuous improvement of all QC internal procedures. The presence of the engineer or
inspector at the work site shall in no way lessen the contractor's responsibility for conformity
with the contract.

QUALITY ASSURANCE INSPECTOR

The quality assurance inspector which may be a Department employee or a designated
representative of the Department shall observe, document, assess, and report that the Contractor
is complying with all of the requirements of the contract. Inspectors employed by the
Department are authorized to inspect all work performed and materials furnished. Such
inspection may extend to all or any part of the work and to the preparation, fabrication, or
manufacture of the materials to be used. The inspector is not authorized to alter or waive the
requirements of the contract. Each stage in preparing the structure to be coated which includes
but not limited to washing, blasting, coating testing and inspection shall be inspected and
approved by the Engineer or an authorized representative.

SUBLETTING OF CONTRACT

Only contractors certified to meet SSPC QP 2, Category A, and have successfully completed
lead paint removal and field painting on all similar structures within 18 months prior to this bid
are qualified for this work. Work is only sublet by approval of the Engineer.

PREPARATION OF SURFACES

Before any other surface preparation is conducted, all surfaces shall be power washed to remove
dust, salts, dirt, and other contaminants. All wash water shall be contained, collected, and tested
in accordance with the requirements of NCDOT Guidelines for Managing Bridge Wash Water.
Obtain approval of the Engineer and allow all cleaned surfaces to dry to the touch and without
standing water before beginning surface preparation or painting activities.
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Surface preparation is done with materials meeting Article 1080-12 of the 2 Standard
Specifications. No silica sand or other silica materials are permitted for use. The profile shall be
between 1.0 and 3.0 mils when measured on a smooth steel surface. Conduct and document at
least two (2) tests per beam/girder and two (2) tests per span of diaphragms/cross bracing.

Spread tarpaulins over all pavements and surfaces underneath equipment used for abrasive
blasting as well as equipment and containers used to collect abrasive media. This requirement
will be enforced during activity and inactivity of equipment.

Before the Contractor departs from the work site at the end of the workday, collect all debris
generated during surface preparation and all dust collector hoses, tarps or other appurtenances
containing blasting residue in approved containers.

Clean a 3" x 3" area at each structure to demonstrate the specified finish, and the inspector will
preserve this area by covering it with tape, plastic or some other suitable means so that it can be
retained as the Dry Film Thickness (DFT) gauge adjustment standard. An acceptable alternative
is for the Contractor to provide a steel plate with similar properties and geometry as the substrate
to be measured.

The contractor and or quality assurance representative shall notify the Engineer of any area of
corroded steel that has lost more than 50% of its original thickness.

All parts of the bridges not to be painted and the travelling public shall be protected from
overspray. Submit a plan to protect all parts of bridge that are not required to be painted and a
plan to protect the traveling public and surrounding environment while applying all coats of paint
to a structure.

Ensure that chloride levels on the surfaces are 7 pg/cm? or lower using an acceptable sample
method in accordance with SSPC Guide 15. The frequency of testing shall be two (2) tests per
span after all surface preparation has been completed and immediately prior to painting. Select
test areas representing the greatest amount of corrosion in the span as determined by the
Engineers’ representative. Additional testing may be required if significant amounts of chloride
are detected.

All weld splatter, slag or other surface defects resulting in a raised surface above the final paint
layer shall be removed prior to application of primer coat.

PAINTING OF STEEL

Paint System 1, as specified in these special provisions and Article 442-8 of the Standard
Specifications, is to be used for this work. System 1 is an inorganic zinc primer, two coats acrylic
paint, and one stripe coat of acrylic paint over blast-cleaned surfaces in accordance with SSPC-
SP-10 (Near White Blast). Perform all mixing operations over an impervious surface with
provisions to prevent runoff to grade of any spilled material. The contractor is responsible for
reporting quantities of thinner purchased as well the amounts used. No container with thinner
shall be left uncovered, when not in use.
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Apply 2" stripe coat, by brush or roller only, to all exposed edges of steel including fasteners
before applying the finish coat. Locate the edge or corner in the approximate center of the paint
stripe.

Any area where newly applied paint fails to meet the specifications shall be repaired or replaced
by the Contractor, at no additional cost to the Department. The Engineer approves all repair
processes before the repair is made. Repaired areas shall meet the Standard Specifications. The
Contractor applies an additional finish coat of paint to areas where the tape adhesion test is
conducted.

MATERIALS

Only paint suppliers that have a NCDOT qualified inorganic zinc primer may furnish paints for
this project. All paints applied to a structure shall be from the same supplier. Before any paints
are applied the Contractor shall provide the Engineer a manufacturer’s certification that each
batch of paint meets the requirements of the applicable Section 1080 of the Standard
Specifications.

The inspector randomly collects a one pint sample of each paint product used on the project.
Additional samples may be collected as needed to verify compliance to the specifications.

Do not expose paint materials to rain, excessive condensation, long periods of direct sunlight, or
temperatures above 110°F or below 40°F. In addition, the Contractor shall place a device that
records the high, low, and current temperatures inside the storage location. Follow the
manufacturer’s storage requirements if more restrictive than the above requirements.

INSPECTION

Surface Preparation for System 1 shall be in accordance with SSPC SP-10. Any area(s) not
meeting the requirements of SSPC SP-10 shall be remediated prior to application of coating.
Surface inspection is considered ready for inspection when all blast abrasive, residue and dust is
removed from surfaces to be coated.

(A)Quality Assurance Inspection

The Contractor furnishes all necessary OSHA approved apparatus such as ladders, scaffolds
and platforms as required for the inspector to have reasonable and safe access to all parts of
the work. The contractor illuminates the surfaces to be inspected to a minimum of 50-foot
candles of light. All access points shall be illuminated to a minimum of 20-foot candles of
light.

NCDOT reserves the right for ongoing Quality Assurance (QA) inspection to include but not
limited to surface contamination testing, adhesion pull testing, and DFT readings as
necessary to assure quality.

Inform the Engineer and the Division Safety Engineer of all scheduled and unannounced
inspections from SSPC, OSHA, EPA and/or others that come on site. Furnish the Engineer a
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copy of all inspection reports except for reports performed by a third party and or consultant
on behalf of the Contractor.

(B) Inspection Instruments

At a minimum, furnish the following calibrated instruments and conduct the following
quality control tests:
(1) Sling Psychrometer - ASTM E337 - bulb type
(2) Surface Temperature Thermometer
(3) Wind Speed Indicator
(4) Tape Profile Tester - ASTM D4417 Method C
(5) Surface Condition Standards - SSPC VIS-1 and VIS-3
(6) Wet Film Thickness Gage - ASTM D4414
(7) Dry Film Thickness Gage - SSPC-PA2 Modified
(8) Solvent Rub Test Kit - ASTM D4752
(9) Adhesion Test Kit - ASTM D3359 Method A (Tape Test)
(10) Adhesion Pull test - ASTM D4541
(11) Surface Contamination Analysis Kit or (Chloride Level Test Kit) SSPC Technology
Guide 15
(C) Quality Control

Maintain a daily quality control record in accordance with Subarticle 442-12(D) of the
Standard Specifications and make such records available at the job site for review by the
inspector and submit to the Engineer as directed. In addition to the information required on
Form M&T-610, submit all Dry Film Thickness (DFT) readings on a form equivalent to
Form M&T-611. These forms can be found at:
https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-
Material.aspx?Order=MM-03-02

(1) Measure DFT at each spot on the attached diagram and at the required number of
locations as specified below:

(a) For span members less than 45 feet; three (3) random locations along each girder in
each span.

(b) For span members greater than 45 feet; add one additional location for each
additional ten (10) feet in span length.

DFT measurements for the prime coat shall not be taken for record until the zinc
primer has cured in accordance with ASTM D4752 (MEK Rub Test) with no less
than a four (4) resistance rating.
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Stiffeners and other attachments to beams and or plate girders shall be measured at no
less than five (5) random spots per span. Also, dry film thickness is measured at no
less than six (6) random spots per span on diaphragms/cross frames.

Each spot is an average of three (3) to five (5) individual gage readings as defined in
SSPC PA-2. No spot average shall be less than 80% of minimum DFT for each layer
applied; this does not apply to stripe coat application. Spot readings that are non-
conforming shall be re-assessed by performing additional spot measurements not to
exceed one-foot intervals on both sides of the low areas until acceptable spot averages
are obtained. These non-conforming areas shall be corrected by the Contractor prior
to applying successive coats.

Less than 36" in height and/or bottom 36" in height or greater and/or bottom
flanges less than 16" in width. flanges greater than 16" in width.
7 Spot Areas 10 Spot Areas
21 Individual DFT Readings 30 Individual DFT Readings
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(2) Two (2) random adhesion tests (1 test = 3 dollies) per span are conducted on interior
surfaces in accordance with ASTM D4541 (Adhesion Pull Test) after the prime coat has
been properly cured in accordance with ASTM D4752 (MEK Rub Test) with no less than
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a four (4) resistance rating, and will be touched up by the Contractor. The required
minimum average adhesion is 400 psi.

(3) Cure of the intermediate and stripe coats shall be accessed by using the thumb test in
accordance with ASTM D1640 (Curing Formation Test) prior to the application of any
successive layers of paint.

(4) One random Cut Tape adhesion test per span is conducted in accordance with
ASTM D3359 (X-Cut Tape Test) on interior surface after the finish coat is cured. Repair
areas shall be properly tapered and touched up by the Contractor.

SAFETY AND ENVIRONMENTAL COMPLIANCE PLANS

Personnel access boundaries are delineated for each work site using signs, tape, cones, or other
approved means. Submit copies of safety and environmental compliance plans that comply with
SSPC QP 2 Certification requirements.

HEALTH AND SAFETY RESPONSIBILITIES

This project may involve toxic metals such as arsenic, lead, cadmium and hexavalent chromium.
It is the contractor’s responsibility to test for toxic metals and if found, comply with the OSHA
regulations, which may include medical testing.

Ensure a “Competent Person” as defined in OSHA 29 CFR 1926.62; one who is capable of
identifying existing and predictable hazards in the surroundings or working conditions which are
unsanitary, hazardous, or dangerous to employees, and who has authorization to take prompt
corrective measures to eliminate them; is on site during all surface preparation activities and
monitors the effectiveness of containment, dust collection systems and waste sampling. Before
any work begins, provide a written summary of the Competent Person’s safety training.

Comply with Subarticle 442-14(B) of the Standard Specifications.

Comply with Subarticle 442-14(D) of the Standard Specifications. Ensure employee blood
sampling test results are less than 50 micrograms per deciliter. Remove employees with a blood
sampling test of 50 or more micrograms per deciliter from work activities involving any lead
exposure.

An employee who has been removed with a blood level of 50 micrograms per deciliter or more
shall have two (2) consecutive blood sampling tests spaced one week apart indicating that the
employee’s blood lead level is at or below 40 micrograms per deciliter before returning to work
activities involving any lead exposure.

All OSHA recordable accidents that occur during the project duration are to be reported to the
Engineer within twenty-four (24) hours of occurrence. In addition, for accidents that involve
civilians or property damage that occurs within the work zone the Division Safety Engineer shall
be notified immediately.
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Prior to blasting operations, the Contractor shall have an operational OSHA approved hand wash
station at each bridge location and a decontamination trailer at each bridge or between bridges
unless the work is on the roadway, or the Contractor shall show reason why it is not feasible to
do so and provide an alternative site as approved by the Engineer. The Contractor shall assure
that all employees whose airborne exposure to lead is above the Permissible Exposure Limit
(PEL) shall shower at the end of their work shift.

STORAGE OF PAINT AND EQUIPMENT

Provide a location for materials, equipment, and waste storage. Spread tarpaulins over all
pavements and surfaces underneath equipment used for abrasive recycling and other waste
handling equipment or containers. All land and or lease agreements that involve private property
shall disclose to the property owner that heavy metals may be present on the Contractor’s
equipment. Prior to storing the Contractor’s equipment on private property, provide a notarized
written consent signed by the land owner received by the Engineer at least forty-eight (48) hours
before using property. All storage of paint, solvents, and other materials applied to structures
shall be stored in accordance with Subarticle 442-9(C) of the Standard Specifications or the
manufacturers’ requirements. The more restrictive requirements will apply.

UTILITIES

Protect all utility lines or mains that may be supported on, under, or adjacent to bridge work sites
from damage and paint overspray.

MEASUREMENT AND PAYMENT

The cost of inspection, surface preparation, and repainting the existing structure is included in
the lump sum price bid for Cleaning and Repainting of Bridge # . This price is full
compensation for furnishing all inspection equipment, all paint, cleaning abrasives, cleaning
solvents and all other materials; preparing and cleaning surfaces to be painted; applying paint in
the field; protecting work area, traffic and property; and furnishing blast cleaning equipment,
paint spraying equipment, brushes, rollers, any other hand or power tools and any other
equipment.

Pollution Control will be paid at the contract lump sum price which will be full compensation for
all collection, handling, storage, air monitoring, and disposal of debris and wash water, all
personal protective equipment, and all personal hygiene requirements, and all equipment,
material and labor necessary for the daily collection of the blast debris into specified containers;
and any measures necessary to ensure conformance to all safety and environmental regulations
as directed by the Engineer.

Painting Containment for Bridge # __ will be paid at the lump sum contract price and will be
full compensation for the design, materials, installation, maintenance, and removal of the
containment system.
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Payment will be made under:

Pay Item Pay Unit
Cleaning and Repainting of Bridge # Lump Sum
Pollution Control Lump Sum
Painting Containment for Bridge # Lump Sum
DESCRIPTION OF BRIDGES

Mecklenburg County Bridge #281: The 3-span bridge was built in 1972 and carries 1-77
Southbound Ramp over I-77/US 21 SBL. For Spans A and C, the superstructure consists of 2
lines of W36 exterior [-Beams and 3 lines of W33 interior [-Beams, all at 6’-6” spacing, with
intermediate diaphragms at one-third points for each span. For Span B, the superstructure
consists of 5 lines of W36 [-Beams at 6’-6” spacing, with intermediate diaphragms at one-third
points. The bridge is 182°-0” in arc length along original grade line, with a concrete deck and a
33°-2” total deck width. The existing paint system is aluminum over red lead, and the estimated
area to be cleaned and painted is 8,750 sq. ft.

Mecklenburg County Bridge #282: The 3-span bridge was built in 1972 and carries 1-77
Northbound Ramp over I-77/US 21 SBL. The superstructure consists of 4 lines of W33 [-Beams
at 7°-9” spacing, with intermediate diaphragms at one-third points for each span. The bridge is
176’-1” in arc length along original grade line, with a concrete deck and a 29°-5 1/2” total deck
width. The existing paint system is aluminum over red lead, and the estimated area to be cleaned
and painted is 6,650 sq. ft.

Mecklenburg County Bridge #337: The 3-span bridge was built in 1972 and carries I-277/NC
16 NBL over I-77/US 21 NBL. The superstructure consists of 6 lines of W36 I-Beams at 8’-1”
spacing, with intermediate diaphragms at one-third points for each span. The bridge is 192°-4” in
arc length along original grade line, with a concrete deck and a 47°-8 3/4” total deck width. The
existing paint system is aluminum over red lead, and the estimated area to be cleaned and painted
1s 12,300 sq. ft.

Mecklenburg County Bridge #338: The 3-span bridge was built in 1972 and carries I-277/NC
16 NBL over I-77/US 21 SBL. For Spans A and B, the superstructure consists of 5 lines of W36
[-Beams at 8’-6” spacing, with intermediate diaphragms at one-third points for each span. For
Span C, the superstructure consists of 2 lines of W36 exterior [-Beams and 3 lines of W33
interior [-Beams, all at 8’-6” spacing, with intermediate diaphragms at one-third points. The
bridge is 182°-0” in arc length along original grade line, with a concrete deck and a 40°-8 1/2”
total deck width. The existing paint system is unknown, and the estimated area to be cleaned and
painted is 9,100 sq. ft.

Mecklenburg County Bridge #339: The 4-span bridge was built in 1972 and carries 1-277 /NC
16 SBL over I-77/US 21 NBL. For Span A, the superstructure consists of 2 lines of W36
exterior [-Beams and 8 lines of W33 interior I-Beams, at varying spacing (max. 7°-9”), with
intermediate diaphragms at mid-point of span. For Spans B and C, the superstructure consists of
10 lines of W36 I-Beams at varying spacing (max. 7°-9”), with intermediate diaphragms at one-
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third points for Span B and one-fourth points for Span C. For Span D, the superstructure
consists of 2 lines of W36 exterior [-Beams and 8 lines of W30 interior [-Beams, at varying
spacing (max. 7°-9”), with intermediate diaphragms at mid-point of span. The bridge is 215’-6”
in arc length along original grade line, with a concrete deck and a varying total deck width (max.
80’-0”). The existing paint system is aluminum over red lead, and the estimated area to be
cleaned and painted is 22,100 sq. ft.

Mecklenburg County Bridge #341: The 3-span bridge was built in 1972 and carries 1-277 /NC
16 SBL over I-77/US 21 SBL. For Spans A and C, the superstructure consists of 2 lines of W36
exterior [-Beams and 4 lines of W33 interior [-Beams, all at 7°-6” spacing, with intermediate
diaphragms at one-third points for Span A and at mid-point for Span C. For Span B, the
superstructure consists of 6 lines of W36 [-Beams at 7’-6” spacing, with intermediate
diaphragms at one-third points. The bridge is 188°-7” in arc length along original grade line, with
a concrete deck and a 42°-0” total deck width. The existing paint system is aluminum over red
lead, and the estimated area to be cleaned and painted is 10,650 sq. ft.

Mecklenburg County Bridge #342: The 4-span bridge was built in 1972 and carries 1-277 /NC
16 SBL over Andrill Terrace and Irwin Creek. For Span A, the superstructure consists of 7 lines
of W36 I-Beams, 6 lines of W33 [-Beams, 1 lines of W30 I-Beams, 2 lines of W27 I-Beams and
1 line of W16 I-Beams, all at varying spacing, with intermediate diaphragms at one-third points.
For Span B, the superstructure consists of 9 lines of W33 [-Beams, 1 lines of W30 [-Beams, 2
lines of W27 I-Beams and 1 line of W16 I-Beams, all at varying spacing, with intermediate
diaphragms at one-third points. For Span C, the superstructure consists of 6 lines of W33 I-
Beams, 3 lines of W30 I-Beams and 1 line of W21 [-Beams, all at varying spacing, with
intermediate diaphragms at one-third points. For Span D, the superstructure consists of 2 lines of
W33 I-Beams and 6 line of W24 [-Beams, all at varying spacing, with intermediate diaphragms
at mid-point. The bridge is 233’-3” in arc length along original grade line, with a concrete deck
and a varying total deck width (max. 123°-0” +/-, min. 45°-6” +/-). The existing paint system is
aluminum over red lead, and the estimated area to be cleaned and painted is 24,900 sq. ft.

Mecklenburg County Bridge #345: The 5-span bridge was built in 1972 and carries [-277/NC
16 NBL over I-77 SB Ramp, Andrill Terrace and Irwin Creek. For Spans A thru D, the
superstructure consists of 7 lines of W36 [-Beams at 8’-0” spacing, with intermediate
diaphragms at mid-point for Span A, and intermediate diaphragms at one-third points for Spans
B, C, and D. For Span E, the superstructure consists of 2 lines of W36 exterior [-Beams and 5
lines of W33 interior [-Beams, all at 8’-0” spacing, with intermediate diaphragms at one-third
points. The bridge is 314°-2” in arc length along centerline, with a concrete deck and a 52°-8 42>
total deck width. The existing paint system is aluminum over red lead, and the estimated area to
be cleaned and painted is 21,500 sq. ft.
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LMC OVERLAY SURFACE PREPARATION (2-11-19)

DESCRIPTION

This provision addresses the surface preparation activities required prior to the placement of
latex modified concrete. Unless specifically mentioned below, all requirements specified for the
bridge deck are also required for the approach slabs.

DEFINITIONS

Scarification shall consist of the removal of any asphalt wearing surface and concrete surface to
a uniform depth within 4” of the plan overlay thickness to the limits shown on the plans.

Hydro-demolition shall consist of the removal of the deck surface by means of high pressure
water blasting which will remove concrete, oil, dirt, concrete laitance and rust from the exposed
reinforcing bars by direct impact, pressurization of micro and macro cracks and cavitation
produced by jet instability.

EQUIPMENT

Use the following surface preparation equipment:

(A)Scarifying equipment that is a power-operated, mechanical grinder capable of removing a
minimum depth of 4" for each pass.

(B) Hydro-demolition machine, self-propelled with a minimum orifice pressure of 17,000 psi.
(C) All water used for hydro-demolition shall be potable.
(D) Equipment capable of sawing concrete to the specified plan depth.

(E) Hand-held high velocity (7,500 psi minimum) water-jet equipment capable of removing rust
scale from reinforcing steel, removing small chips of concrete partially loosened by the
scarifying or chipping operation, and for removing rehydrated dust left from scarification.

(F) Power driven hand tools for removal of unsound concrete are required that meet the
following requirements:

(1) Pneumatic hammers weighing a nominal 35 1b or less.
(2) Pneumatic hammer chisel-type bits that do not exceed the diameter of the shaft in width.

(G)Hand tools such as hammers and chisels for removal of final particles of unsound concrete.

(H) Self-propelled vacuum capable of picking up water, dust, and other loose material from
prepared deck surface.

(I) Vibratory screed for overlays, except as noted herein.

The hydro-demolition machine shall be self-propelled and capable of producing a water-jet
through an orifice at a pressure of at least 17,000 psi. The machine shall move the jet
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transversely across the area and forward and backward so that the entire deck is covered with the
water-jet and operated at a pressure sufficient to remove the unsound concrete.

The machine shall have sufficient means to control and vary the following functions:

(A) Water pressure.

(B) Angle and distance of the orifice in relation to the surface to be blasted.
(C) Limits of transverse and longitudinal movement of the orifice.

(D) Speed of the orifice in the transverse and longitudinal direction.

High pressure pump(s) shall be equipped with over-pressurization relief valves and rupture disc
systems. All high pressure components shall be rated at full working pressure of the hydro-
demolition system. The complete hydro-demolition system must be capable of depressurization
from a single point.

The equipment must operate at a noise level less than 90 decibels at a distance of 50 feet.

MANAGEMENT AND DISPOSAL OF CONCRETE GRINDING RESIDUALS

The contractor must collect and properly dispose of water, Hydro-demolition Operation Slurry
(HOS), Diamond Grinding Slurry (DGS), and solids from bridge deck preparation, otherwise
reffered to as Concrete Grinding Residuals (CGR). Prior to beginning work, submit for approval
by the Engineer an HOS/DGS Management Plan. Prepare the plan in accordance with the
NCDOT Guidelines on the Management and Disposal of CGR available at:
https://connect.ncdot.gov/resources/Environmental/Environmental Permits and
Guidelines/Forms/Allltems.aspx

The contractor shall comply with applicable regulation concerning such water disposal.

Prior to final payment, the contractor must submit a paper copy of all completed records
pertaining to disposal of CGR. All costs associated with Management and Disposal of CGR
shall be included in the payment of other items.

OSP PLAN SUBMITTAL

Prior to beginning surface preparation activities, the Contractor shall submit for review and
approval the Overlay Surface Preparation (OSP) Plan. The OSP Plan shall detail the type of
equipment that is intended to be used and the means by which the Contractor will achieve the
following requirements:

(A) Estimate depth of reinforcing steel.

(B) Scarification of deck to required depth.

(C) Field verification that required scarification depth was achieved within limits.
(D)Hydro-demolition of deck with appropriate profile and to required depth.

(E) Field verification that the required hydro-demolition depth was achieved within limits.
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SURFACE PREPARATION

Remove all existing asphalt overlays and all loose, disintegrated, unsound or contaminated
concrete to the limits shown on the plans with the following requirements:

(A)Sealing of Bridge Deck: Seal all expansion joints subject to run-off water from the hydro-
demolition process with material approved by the Engineer, prior to beginning any
demolition. The expansion joints shall remain sealed until water from the hydro-demolition
process no longer passes over them. Take all steps necessary to eliminate the flow of water
through the expansion joints, and any other locations water could leak from the deck.

All deck drains in the immediate work area and other sections of the bridge affected by the
work being performed shall be sealed prior to beginning scarification. Drains shall remain
sealed until it has been determined that materials from the hydro-demolition and concrete
overlay operations cannot be discharged through them any longer.

(B) Scarifying Bridge Deck: Removal of any asphalt wearing surface from the bridge deck and
scarification of the entire surface of the concrete deck to remove concrete to a uniform depth
within /2" of the plan overlay thickness, but not less than 2" inch above the top mat of
reinforcing steel.

It will be the Contractor’s responsibility to determine amount of cover for the reinforcing
steel. Use a pachometer or other approved device, as directed by Engineer, prior to
beginning hydro-demolition. Readings shall be taken in the presence of the Engineer.
Readings should be taken for each span at 1/5 points longitudinally and 1/3 points
transversely. This cost for this work will be considered incidental to the cost of hydro-
demolition of the bridge deck.

Estimated average cover to top mat:
Bridge No. 590281: 1% ” +/- 3%~
Bridge No. 590282: 1% ” +/- %4”
Bridge No. 590283: 1% ” +/- %4”
Bridge No. 590337: 1% ” +/- %”
Bridge No. 590338: 1% ” +/- %4”
Bridge No. 590341: 1% ” +/- %4”
Bridge No. 590342: 1% ” +/- %4”

Bridge No. 590345: 1 2 ” +/- %4~
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The above top mat cover dimensions are an estimate based on the best available information.
Calibrate scarifying equipment in order to avoid damaging the reinforcing steel in the bridge
floor or the approach slab. If reinforcing bars or bridge drainage devices are pulled up or
snagged during operations, then cease work and consult with the Engineer to determine any
necessary adjustments to the scarifying operation.

Remove and dispose of all concrete and asphalt, and thoroughly clean the scarified surface.
In areas where reinforcing steel is located in the depth to be scarified, use another method
with the Engineer’s approval.

(C) Calibration of Hydro-Demolition Equipment: Two (2) trial areas shall be designated by the
Engineer to demonstrate that the equipment, personnel, and methods of operation are capable
of producing results to the satisfaction of the Engineer. The first trial area shall consist of
approximately 50 square feet of sound concrete as determined by the Engineer. The
equipment shall be calibrated to remove sound concrete from the scarified surface to the
depth required to achieve the plan overlay thickness. After completion of this test area, the
equipment shall be moved to the second area consisting of deteriorated or defective concrete,
to determine whether unsound concrete will be completely removed with the previous
calibration and to establish a baseline for requiring the contractor to place under-deck
containment in areas subject to full depth removal, before beginning the hydro-demolition
process in a span. Should it be determined that not all defective concrete has been removed,
the hydro-demolition system shall be recalibrated to remove an additional % of sound
concrete, then re-test on deteriorated concrete.

If additional defective concrete is found, the depth of cut will increase in ¥4” increments until
only sound concrete is found remaining.

When satisfactory results are obtained, the machine parameters shall be used for production
removal. The contractor shall make adjustments to the operating parameters, as required, to
perform concrete removal as indicated on the plans and to adjust to the variance in the
compressive strength of the concrete.

Hand held water blasting equipment, pneumatic hammers, and hand tools may be substituted
for the hydro-demolition unit in inaccessible or inconvenient areas.

(D)Hydro-demolition (Overlay Depth): Remove by hydro-demolition or chipping with hand
tools all loose, unsound and contaminated deck concrete and, if necessary, sound concrete in
order to allow for the placement of an overlay with the minimum depth shown on the plans.
In areas where reinforcing steel is exposed and debonded for a length greater than two (2)
feet, remove deck to an average depth of /2 below the exposed and debonded reinforcing
steel. Reinforcing steel that is exposed and loose shall be tied to the crossing bar(s) as
needed to secure the steel. Reinforcing steel shall be considered loose if when struck,
movement or vibration can be observed. Concrete below crossing bar shall be removed as
necessary to tie reinforcing steel to crossing bar with a wire tie. Dispose of the unsound
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concrete, clean, repair or replace damaged reinforcing steel and thoroughly clean the newly
exposed surface.

Care shall be taken not to cut, stretch, or damage any exposed reinforcing steel.

The Engineer will re-inspect after each removal and require additional removals until
compliance with plans and specifications are met.

Any areas of the prepared surface contaminated by oil or other materials detrimental to good
bond as a result of the contractor’s operations shall be cleaned at the contractor’s expense.

Regardless of the method of removal, the removal operation shall be stopped if it is
determined that sound concrete is being removed to a depth greater than required by the
plans including any %" increments added per the above calibration process.

Appropriate recalibration, or change in equipment and methods shall be performed prior to
resuming the removal operation.

(E) Class II Surface Preparation (Partial Depth): At locations specified on the plans for Class II
Surface Preparation, verify the depth of removal achieved by the hydro-demolition. The
average depth of removal shall be approximately one-half the deck thickness but not less than
%" below the top mat of steel. When hydro-demolition did not achieve the Class II Surface
Preparation depth requirements, remove by hydro-demolition or chipping with hand tools all
existing patches and contaminated concrete to the required depth. No additional payment will
be made for Class II Surface Preparation depths achieved by the initial hydro-demolition.

All patches shall be removed under Class II Surface Preparation. If any patch cannot be
removed by means of hydro-demolition, the Contractor shall use hand tools to remove the
patch. Areas indicated on the plans that require Class II Surface Preparation, including the
locations of existing patches, are from the best information available. The Contractor shall
verify prior to surface preparation the location of all existing patches.

Dispose of the removed concrete, clean, repair or replace rusted or loose reinforcing steel and
thoroughly clean the newly exposed surface. Care shall be taken not to cut, stretch, or
damage any exposed reinforcing steel.

In overhangs, removing concrete areas of less than 0.60 ft*/ft. length of bridge without
overhang support is permitted unless the Engineer directs otherwise. Overhang support is
required for areas removed greater than 0.60 ft*/ft. length of bridge. Submit details of
overhang support to the Engineer for approval prior to beginning the work.

(F) Class III Surface Preparation (Full Depth): Remove by hydro-demolition or chipping with
hand tools the full depth of slab. Dispose of the removed concrete, clean, repair or replace
damaged reinforcing steel and thoroughly clean the newly exposed surface. Care shall be
taken not to cut, stretch, or damage any exposed reinforcing steel.
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For areas of less than 3 ft* suspending forms from existing reinforcing steel using wire ties is
permitted. For larger areas, support forms by blocking from the beam flanges, or other
approved method.

Overhang support is required for full depth removal adjacent to bridge rails. Submit details
of overhang support to the Engineer for approval prior to beginning the work.

(G)Under Deck Containment: Under deck containment shall be installed where Class I1I surface
preparation occurs. The containment shall be installed prior to hydro-demolition in the areas
where full depth removal is required or blow through may occur during the hydro-demolition
process.

Submit for approval detailed plans for the under deck containment system. Detail how
waste, debris, and wastewater are contained.

(H)Concrete for Full Depth Repair: Fill the Class III surface preparation areas with Class AA,
high early strength structural concrete or latex modified concrete in accordance with one of
the methods described below:

(1) Refill full depth areas with Class AA concrete to the bottom of the proposed concrete
overlay in accordance with Section 420 of the Standard Specifications. Any of the
methods for curing Class AA concrete as stated in the Standard Specifications are
permitted except the membrane curing compound method.

Provide a raked finish to the surface of the Class AA concrete which  provides a
minimum relief of 1/,,” and a maximum relief of %4”.

Verify the Class AA concrete has attained a minimum compressive strength of
2,500 psi using an approved, non-destructive test method. Brush a lean mix of the
latex modified concrete to the surface and immediately place the overlay course.

(2) Refill full depth areas with high early strength concrete as described in the Concrete for
Deck Repair and Volumetric Mixer special provisions.

(3) Refilling full depth areas with latex modified concrete during the Class III repair is
permitted if any of the following conditions are met:

(a) The reinforcing steel cover is 12 inches or less for the top mat of steel.
(b) The area being repaired is less than 1 yd>.
(c) The Engineer directs the fill.

(I) Preparation of Reinforcing Steel: Remove concrete without cutting or damaging existing
steel unless otherwise noted in the plans. Damaged reinforcing steel, such as bars with nicks
deeper than 20% of the bar diameter, shall be repaired or replaced. Reinforcing steel which
has a cross section reduced to 75% or less shall be replaced with new reinforcing steel of
similar cross section area. Replacement bars shall be Grade 60 and meet the material
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requirements of Section 1070 of the Standard Specifications. Replacement bars shall be
spliced to existing bars using either minimum 30 bar diameter lap splices to existing steel
with 100% cross sectional area or approved mechanical connectors.

Support and protect the exposed reinforcing steel left unsupported by the hydro-demolition
process against displacement and damage from loads such as those caused by removal
equipment and delivery buggies. All reinforcing steel damaged or dislodged by these
operations shall be replaced with bars of the same size at the contractor’s expense.

Reinforcing steel exposed and cleaned by hydro-demolition will not require additional
cleaning if encased in concrete within seven (7) days. Rebar exposed for more than seven (7)
days shall be cleaned by high velocity water jets, with a minimum pressure 4,000 psi, prior to
placement of the new concrete.

When large areas of the deck on composite bridges are removed resulting in the debonding of
the primary reinforcing bars, the removal shall be performed in stages to comply with the
construction sequence shown on the plans or as directed by the Engineer.

Safety: Provide a containment system for handling expected and unexpected blow through
of the deck. The containment system shall retain runoff water and debris and protect the area
under the bridge deck. The Contractor shall be responsible for any injury or damage caused
by these operations. The containment system shall remain in place until the concrete has
been cast and reach minimum strength.

Provide adequate lighting when performing hydro-demolition activities at night. Submit a
lighting plan to the Engineer for approval prior to beginning work.

(K)Surface Cleaning: Removal of concrete debris shall be accomplished either by hand or

mechanical means capable of removing wet debris and water in the same pass and after the
hydro-demolition process to prevent debris from setting or adhering to the surface of the
sound concrete. All concrete debris shall become the property of the Contractor and shall be
legally disposed of at the contractor’s expense. The contractor shall be responsible for
disposing of all debris generated by the scarification operations.

Any debris which is allowed to set or adhere to the surface of the sound concrete shall be
carefully removed at no additional cost. Exercise care to avoid any damage to the remaining
sound concrete or exposed reinforcement. Prior to the placement of the overlay, the entire
surface shall be cleaned with high pressure water to remove any bond-breaking residue, loose
material from the concrete surface, and/or rust from the reinforcing steel. This residue shall
be collected and disposed of by the contractor.

Any areas modified by chipping or hammering shall be cleaned with high pressure water at
7,500 psi minimum to remove any bond-breaking residue, loose concrete, and any
deleterious material. This material shall be collected and disposed of by the contractor.

Any areas of the prepared surface contaminated by oil or other materials detrimental to good
bond as a result of the contractor’s operations shall be cleaned at the contractor’s expense.
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MEASUREMENT AND PAYMENT

Scarifying Bridge Deck will be measured and paid for at the contract unit price per square yard
and will be full compensation for the milling of existing asphalt wearing surface from the bridge
deck or approaches, milling of the entire concrete bridge deck, repairing or replacing any
damaged reinforcing steel, and the cleaning and disposal of all waste material generated.

Hydro-Demolition of Bridge Deck will be measured and paid for at the contract unit price per
square yard and will be full compensation for hydro-demolition, removal and disposal of
unsound and contaminated concrete, cleaning, repairing or replacing of reinforcing steel, and
furnishing all materials, labor, tools, equipment and incidentals necessary to complete the work.

Class Il Surface Preparation will be measured and paid for at the contract unit price per square
yard and will be full compensation for Class II (partial depth) deck preparation where required
by the plans and not attained by the initial hydro-demolition of the deck. The cost will also
include removal and disposal of unsound and contaminated concrete, removal of all existing
patches, cleaning, repairing or replacing of reinforcing steel, and all materials, labor, tools,
equipment and incidentals necessary to complete the work.

Class Il Surface Preparation will be measured and paid for at the contract unit price per square
yard and will be full compensation for Class III (full depth) deck preparation and repair where
required by the plans. The cost will also include removal and disposal of unsound and
contaminated concrete, cleaning, repairing or replacing of reinforcing steel, under deck
containment, placing and finishing concrete for full depth repair, and for furnishing all materials,
labor, tools, equipment and incidentals necessary to complete the work.

Reinforcing Steel that is required for the repairs will be in accordance with Section 425 of the
Standard Specifications.

Payment will be made under:

Pay Item Pay Unit

Scarifying Bridge Deck Square Yard
Hydro-Demolition of Bridge Deck Square Yard
Class II Surface Preparation Square Yard

Class III Surface Preparation Square Yard
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FOAM JOINT SEALS FOR PRESERVATION (SPECIAL)

SEALS

Use preformed seals compatible with concrete and resistant to abrasion, oxidation, oils, gasoline,
salt, and other materials that are spilled on or applied to the surface. Use a resilient, UV stable,
preformed, impermeable, flexible, expansion joint seal. The joint seal shall consist of low-
density, closed cell, cross-linked polyethylene non-extrudable foam. The joint seal shall contain
no EVA (Ethylene Vinyl Acetate). Cell generation shall be achieved by being physically blown
using nitrogen. No chemical blowing agents shall be used in the cell generation process.

Use seals manufactured with grooves 1/8"+ wide by 1/8"+ deep and spaced between 1/4” and
1/2” apart along the bond surface running the length of the joint. Use seals with a depth that
meets the manufacturer’s recommendation, but is not less than 70% of the uncompressed width.
Provide a seal designed so that, when compressed, the center portion of the top does not extend
upward above the original height of the seal by more than 1/4”. Provide a seal that has a working
range of 30% tension and 60% compression and meets the requirements given below.

TEST TEST METHOD REQUIREMENT
Tensile Strength ASTM D3575, Suffix T 110 — 130 psi
Compression Set ASTM D1056 o o
Suffix B, 2 hr recovery 10% - 16%

Water Absorption ASTM D3575 <0.03 Ib/ft?
Elongation at Break ASTM D3575 180% - 210%
Tear Resistance ASTM D624 (D3575, Suffix G) 14 - 20 pli

. ASTM D3575, 3
Density Suffix W, Method A 1.8 —2.2 lb/ft
Toxicity [SO-10993.5 Pass (not cytotoxic)

Have the top of the joint seal clearly shop marked. Inspect the joint seals upon receipt to ensure
that the marks are clearly visible before installation.

BONDING ADHESIVE

Use a two-component, 100% solid, modified epoxy adhesive supplied by the joint seal
manufacturer that meets the requirements given below.

TEST TEST METHOD REQUIREMENT
Tensile strength ASTM D638 3,000 psi (min.)
Compressive strength ASTM D695 7,000 psi (min.)
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Hardness Shore D Scale 75-85 psi
Water Absorption ASTM D570 0.25% by weight max.
Elongation to Break ASTM D638 5% (max.)
Bond Strength ASTM C882 2,000 psi (min.)

Use an adhesive that is workable to 40°F. When installing in ambient air or surface temperatures
below 40°F or for application on moist, difficult to dry concrete surfaces, use an adhesive
specified by the manufacturer of the joint seal.

SAWING THE JOINT

The concrete at the face of the joint (elastomeric concrete, polyester polymer concrete, Portland
cement concrete, etc.) shall have sufficient time to cure such that no damage can occur to the
concrete prior to sawing to the final width and depth as specified in the plans.

When sawing the joint to receive the foam seal, always use a rigid guide to control the saw in the
desired direction. To control the saw and to produce a straight line as indicated on the plans,
anchor and positively connect a template or a track to the bridge deck. Do not saw the joint by
visual means such as a chalk line. Fill the holes used for holding the template or track to the deck
with an approved flowable, non-shrink, non-metallic grout.

Saw cut to the desired width and depth in one (1) or two (2) passes of the saw by placing and
spacing two (2) metal blades on the saw shaft to the desired width for the joint opening.

The desired depth is the depth of the seal plus 4” above the top of the seal plus approximately 1”
below the bottom of the seal. An irregular bottom of sawed joint is permitted as indicated on the
plans. Grind exposed corners on saw cut edges to a /4~ chamfer.

Saw cut a straight joint, centered over the formed opening and to the desired width specified in
the plans. Prevent any chipping or damage to the sawed edges of the joint.

Remove any staining or deposited material resulting from sawing with a wet blade to the
satisfaction of the Engineer.

PREPARATION OF SAWED JOINT FOR SEAL INSTALLATION

The elastomeric concrete or polyester polymer concrete at the joint shall cure a minimum of 24
hours prior to seal installation. Portland cement concrete at the joint shall cure following the
special provisions.

After sawing the joint, the Engineer will thoroughly inspect the sawed joint opening for spalls,
popouts, cracks, etc. All necessary repairs will be made by the Contractor prior to blast cleaning
and installing the seal, at no cost to the Department.

Clean the joints by sandblasting with clean dry sand immediately before placing the bonding
agent. Sandblast the joint opening to provide a firm, clean joint surface free of curing compound,
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loose material and any foreign matter. Sandblast the joint opening without causing pitting or
uneven surfaces. The aggregate in the joint concrete may be exposed after sandblasting.

After blasting, either brush the surface with clean brushes made of hair, bristle, or fiber, blow the
surface with compressed air, or vacuum the surface until all traces of blast products and
abrasives are removed from the surface, pockets, and corners.

If nozzle blasting is used to clean the joint opening, use compressed air that does not contain
detrimental amounts of water or oil.

Examine the blast-cleaned surface and remove any traces of oil, grease, or smudge deposited in
the cleaning operations.

Bond the seal to the blast-cleaned surface on the same day the surface is blast cleaned.
SEAL INSTALLATION

Install the joint seal according to the manufacturer’s procedures and recommendations and as
recommended below. Do not install the joint seal if the ambient air or surface temperature is
below 45°F. Have a manufacturer’s certified trained factory representative present during the
installation of the first seal of the project.

Before installing the joint seal, check the uninstalled seal length to ensure the seal is the same
length as the deck opening. When the joint seal requires splicing, use the heat welding method by
placing the joint material ends against a Teflon heating iron of 425-475°F for 7 - 10 seconds,
then pressing the ends together tightly. Do not test the welding until the material has completely
cooled.

Begin installation by protecting the top edges of the concrete deck adjacent to the vertical walls
of the joint as a means to minimize clean up. Stir each epoxy bonding agent component
independently, using separate stirring rods for each component to prevent premature curing of
the bonding agent. Pour the two (2) components, at the specified mixing ratio, into a clean
mixing bucket. Mix the components with a low speed drill (400 rpm max.) until a uniform gray
color is achieved without visible marbling. Apply bonding agent to both sides of the joint
concrete, as well as both sides of the joint seal, making certain to fill completely the grooves
with epoxy. With gloved hands, compress the joint seal and with the help of a blunt probe, push
the seal into the joint opening until the seal is recessed approximately %" below the surface.
When pushing down on the joint seal, apply pressure only in a downward direction. Do not push
the joint seal into the joint opening at an angle that would stretch the material. Seals that are
stretched during installation shall be removed and rejected. Once work on placing a seal begins,
do not stop until it is completed. Clean the excess epoxy from the top of the joint seal
immediately with a trowel. Do not use solvents or any cleaners to remove the excess epoxy from
the top of the seal. Remove the protective cover at the joint edges and check for any excess
epoxy on the surface. Remove excess epoxy with a trowel, the use of solvents or any cleaners
will not be allowed.

The installed system shall be watertight and will be monitored until final inspection and
approval.
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(A) Watertight Integrity Test

(1) Upon completion of each foam seal expansion joint, perform a water test on the top
surface to detect any leakage. Cover the roadway section of the joint from curb to curb,
or barrier rail to barrier rail, with water, either ponded or flowing, not less than 1 inch
above the roadway surface at all points. Block sidewalk sections and secure an
unnozzled water hose delivering approximately 1 gallon of water per minute to the
inside face of the bridge railing, trained in a downward position about six (6) inches
above the sidewalk, such that there is continuous flow of water across the sidewalk and
down the curb face of the joint.

(2) Maintain the ponding or flowing of water on the roadway and continuous flow across
sidewalks and curbs for a period of five (5) hours. At the conclusion of the test, the
underside of the joint is closely examined for leakage. The foam seal expansion joint is
considered watertight if no obvious wetness is visible on the Engineer’s finger after
touching a number of underdeck areas. Damp concrete that does not impart wetness to
the finger is not considered a sign of leakage.

(3) If the joint system leaks, locate the place(s) of leakage and take any repair measures
necessary to stop the leakage at no additional cost to the Department. Use repair
measures recommended by the manufacturer and approved by the Engineer prior to
beginning corrective work.

(4) If measures to eliminate leakage are taken, perform a subsequent water integrity test
subject to the same conditions as the original test. Subsequent tests carry the same
responsibility as the original test and are performed at no additional cost to the
Department.

Do not place pavement markings on top of foam joint seals.
BASIS OF PAYMENT

Foam Joint Seals for Preservation will be measured and paid for at the contract unit price bid per
linear foot and will be full compensation for furnishing all material, labor, tools, and equipment
necessary for installing these seals in place and accepted.

Pay Item Pay Unit

Foam Joint Seals for Preservation Linear Feet



1-6052 / 15BPR.35 BP-30 Mecklenburg County

VOLUMETRIC MIXER (12-18-12)

DESCRIPTION

This provision addresses the requirements for batching deck repair concrete at the point of
delivery using a Mobile High Performance Volume Mixer (MHPVM). Work shall be in
accordance with the general requirements of Section 1000-12 of the Standard Specifications and
as amended by these provisions.

MATERIALS

Produce high early strength concrete with MHPVM equipment. Furnish project site storage
facilities that will provide protection of materials in accordance with the Standard Specifications
and all material suppliers’ recommendations.

EQUIPMENT

MHPVM devices shall have prominently displayed stamped metal plate(s) from the Volumetric
Mixers Manufacturers Bureau stating that the equipment conforms to the requirements of ASTM
C685.

Hydraulic cement concrete shall be mixed at the point of delivery by a combination of materials
and mixer unit conforming to the following:

1.) The unit shall be equipped with calibrated proportioning devices for each ingredient
added to the concrete mix. The unit shall be equipped with a working recording meter
that is visible at all times and furnishes a ticket printout with the calibrated measurement
of the mix being produced. If at any time the mixer fails to discharge a uniform mix,
production of concrete shall be suspended until such time that problems are corrected.

2.) Each unit shall have prominently displayed stamped metal plate(s) attached by the
manufacturer on which the following are plainly marked: the gross volume of the
transportation unit in terms of mixed concrete, the discharge speed, and the mass
calibrated constant of the machine in terms of volume.

3.) MHPVMs shall be calibrated by a Department approved testing agency in accordance
with the manufacturer’s recommendations at an interval of every 6 months or a maximum
production of 2500 cubic yards, whichever comes first prior to use on the project. The
yield shall be maintained within a tolerance of +/- 1% and verified using a minimum 2
cubic feet container every 500 cubic yards or a minimum of once per week.

4.) The three cubic feet initially discharged from the truck shall be discarded and not used
for concrete placement. Acceptance of the concrete shall comply with the Standard
Specifications except that the sample secured for acceptance testing will be taken after
four cubic feet is discharged from the delivery vehicle. During discharge, the consistency
as determined by ASTM C143 on representative samples taken from the mixer discharge
at random intervals shall not vary by more than 1 inch. Acceptance tests shall be
performed on each load. If test data demonstrates that acceptable consistency of concrete
properties is being achieved, the Engineer may reduce testing requirements.

5.) MHPVM equipment shall be operated by a person who is a certified operator by the
equipment manufacturer. Any equipment adjustments made during the on-site
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production of concrete shall be done under the direct on-site supervision of the
producer’s NCDOT Certified Concrete Batch Technician.

UNIFORMITY AND ACCEPTANCE
The contractor is responsible for providing a Certified Concrete Plant Technician during

batching operations, and a Certified Concrete Field Technician during placing operations

MEASUREMENT AND PAYMENT

Volumetric Mixer will be paid for as lump sum and will be full compensation for furnishing the
certified MHPVM devices and calibration of the equipment.

Pay Item Pay Unit

Volumetric Mixer Lump Sum

LATEX MODIFIED CONCRETE OVERLAY — VERY EARLY STRENGTH (8-8-22)

DESCRIPTION

This special provision addresses the requirements for furnishing and placing an overlay of latex
modified concrete - very early strength (LMC-VES) over existing concrete or repair concrete on
bridge decks. Perform this work in accordance with this special provision and the applicable
parts of the Standard Specifications.

QUALITY CONTROL

The Contractor is responsible for scheduling a pre-construction meeting with the Resident
Engineer and the Area Construction Engineer.

Submit a Quality Control Plan to the Engineer for approval which, at a minimum, describes the
methods of: storing materials, calibrating mixers, controlling moisture content in the aggregate,
maintaining proper mix temperature, retarder usage, curing and curing time, controlling
evaporation rate, cleaning and removing excess water.

Prior to beginning work, provide proof of experience of the person in direct responsible charge
by submitting a description of jobs similar in size and character that have been completed within
the last five (5) years. The name, address and telephone number of references for the submitted
projects shall also be furnished. Failure to provide appropriate documentation will result in the
rejection of the proposed LMC-VES overlay Contractor.

Before beginning any work, obtain approval for all equipment to be used for deck preparation,
mixing, placing, finishing and curing the LMC-VES.

MATERIALS

For materials, equipment, and proportioning and mixing of modified compositions, see Article
1000-7 of the Standard Specifications.

Provide aggregates for use in the LMC-VES that are free from ice, frost, frozen particles or other
contaminants when introduced into the mixer.
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The Standard Specifications shall be revised as follows:
Table 1000-4 — Revise the following:
Cement Content, 658 1b/cy (min.) change to 658 1b/cy (max.)

7 day Compressive Strength, 3,000 psi (min.) change to 3 hr. Compressive
Strength, 3,000 psi (min.)

1000-7(A), Line 1, Page 10-9 — Add the following after the first sentence:

Use cement from the Department's Approved Producer/Supplier list. Alternate
cement types may be submitted for approval by the Engineer.

1000-7(A), Line 15, Page 10-9 — Replace with the following:
Measure the slump immediately after discharge from the mixer.
1000-7(A) — Add the following paragraph to the end of the section:

Submit the LMC-VES mix design, including laboratory compressive strength data for a
minimum of six (6) 4-inch by 8-inch cylinders at three (3) hours for very early strength
concrete to the Engineer for review. Include test results for the slump and air content of
the laboratory mix. Perform tests in accordance with AASHTO T 22, T 119 and T 152.

For projects with multiple bridges using the same mix design, or bridge decks with time
constraints that require more than one night for placement, a relationship between the
compressive strength and rebound hammer readings may be developed and used to estimate the
3,000 psi strength for opening to traffic in lieu of compressive strength testing.

For the correct procedure, refer to the document: Rebound Hammer Calibration Procedure for
use on Rapid Set Cement Latex Bridge Deck Overlays involving Multiple Bridges and/or
Multiple Placement Days, which is available from your local M&T representative or via the
following link:

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Rebound%20Hammer%20Cal
ibration%20Memo.pdf

Three (3) hour concrete compressive strength sampling and testing is required in addition to the
use of this method.

PREPARATION OF SURFACE

Completely clean all surfaces within 48 hours prior to placing the overlay unless otherwise
approved by the Engineer. Placing material across expansion joints and sawing it later is not
permitted.

Thoroughly soak the clean surface and maintain a wet surface for at least two (2) hours
immediately prior to placing the LMC-VES. After soaking the surface for at least two (2) hours,
cover it with a layer of white opaque polyethylene film that is at least 4 mils thick. Immediately
prior to placing the LMC-VES, remove standing water from the surface using an approved
vacuum system.
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PLACING AND FINISHING

Prior to placing LMC-VES, install a bulkhead of easily compressible material at expansion joints
to the required grade and profile.

Construction joints other than those shown on the plans will not be permitted unless approved by
the Engineer. At construction joints, remove 4” of previously placed LMC-VES prior to placing
the adjacent latex concrete. Also, for longitudinal construction joints, 4” of previously poured
LMC-VES shall be scarified, hydro-demolitioned and recast with the next stage.

Place and fasten screed rails in position to ensure finishing the new surface to the required
profile. Do not treat screed rails with parting compound to facilitate their removal. Prior to
placing the overlay attach a filler block to the bottom of the screed and pass it over the area to be
repaired to check the thickness. The filler block thickness shall be equal to the design overlay
thickness as shown in the plans. Remove all concrete that the block does not clear. Individual
aggregates left after hydro-demolition may be allowed to project above the base of the filler
block. Remove aggregate that does not provide a 1” clear cover to the top of the overlay.

Brush a latex cement mixture onto all vertical surfaces and do not let the brushed material dry
before it is covered with the additional material required for the final grade. Remove all loose
aggregate from the latex cement brushed surface prior to latex concrete placement (NOTE: For
surfaces not prepared with hydro-demolition brush the lean latex mixture over horizontal and
vertical surfaces).

Do not place the LMC-VES until the burlap is saturated and approved by the Engineer. Drain
excess water from the wet burlap before placement.

Place the LMC-VES in one operation. Provide a minimum overlay thickness as shown in the
plans.

When a tight, uniform surface is achieved and before the concrete becomes non-plastic, further
finish the surface of the floor by burlap dragging or another acceptable method that produces an
acceptable uniform surface texture.

Once LMC-VES placement begins a single layer of wet burlap shall be placed five (5) feet
behind the screed’s burlap drag. In the event of a delay of ten (10) minutes or more, temporarily
cover all exposed latex concrete with wet burlap and white opaque polyethylene.

Promptly cover the surface with a second layer of clean, wet burlap as soon as the surface will
support it without deformation. Wet cure only the surface for a minimum of three (3) hours and
until a compressive strength of 3,000 psi is reached. Curing material shall be continually
saturated during the wet cure period using a fogging system approved by the Engineer. The
Engineer may require an increase in the minimum cure time when the overlay thickness is
greater than 1.5 inches or the ambient temperature remains below 60°F.

Screed rails or construction dams shall be separated from the newly placed concrete by passing a
pointing trowel along the face of the formwork and the newly placed concrete. Carefully make
this trowel cut for the entire depth and length of rails or dams after the LMC-VES has
sufficiently stiffened and cannot flow back.

As soon as practical, after the concrete has hardened sufficiently, test the finished surface with an
approved rolling straightedge that is designed, constructed, and adjusted so that it will accurately
indicate or mark all deck areas which deviate from a plane surface by more than ’4” in 10°.
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Remove all high areas in the hardened surface in excess of 4 in 10’ with an approved grinding
or cutting machine. Additionally, the final LMC-VES deck surface shall not deviate from the
line and elevation indicated on the plans by more than 0.3” over any 50’ length. Where
variations are such that the corrections extend below the limits of the top layer of grout, seal the
corrected surface with an approved sealing agent as required by the Engineer. If approved by the
Engineer, correct low areas in an acceptable manner.

Unless otherwise indicated on the plans, groove the bridge floor in accordance with Subarticle
420-14(B) of the Standard Specifications. Vehicular traffic may travel across a deck surface that
has not been grooved; however, the entire deck area shall be grooved after the LMC-VES
achieves design strength and no later than seven (7) days after completion of the overlay unless
otherwise approved by the Engineer.

LIMITATIONS OF OPERATIONS
The mixer is not permitted on the bridge deck unless otherwise approved.

No traffic is permitted on the finished LMC-VES surface until the total specified curing time is
completed and until the concrete reaches the minimum specified compressive strength.

Do not place LMC-VES if the temperature of the concrete surface on which the overlay is to be
placed is below 50°F or above 85°F. Measure the surface temperature by placing a thermometer
under the insulation against the surface.

Prior to placing LMC-VES, the air temperature, wind speed, and the evaporation rate shall be
determined by the Contractor and verified by the Engineer. Do not place LMC-VES if the
ambient air temperature is below 50°F or above 85°F, or if the wind velocity is greater than
10 mph.

Do not place LMC-VES when the temperature of the LMC-VES is below 45°F or above 85°F.

It is the Contractor’s responsibility to ensure that the rate of evaporation of surface moisture
from the LMC-VES does not exceed 0.05 pounds per square foot per hour until the overlay has
achieved the specified compressive strength. The evaporation rate is calculated using the
following formula:

E = (T5-r*Ta25)*(140.4V)*(10°°)
where,

E = Evaporation Rate,

Te= Concrete Temp (°F),

r = Relative Humidity (%/100)
Ta= Air Temp (°F),

V=Wind Velocity (mph)

The Contractor shall determine the evaporation rate prior to placement. Additionally, the
Contractor shall determine the predicted evaporation rate from the beginning of the placement
until the expected time of achieving the required compressive strength. If the calculated
evaporation rate during that time exceeds or is predicted to exceed 0.05 pounds per square foot
per hour, the Contractor may propose engineered controls of the parameters (temperature,
relative humidity, wind velocity) to reduce the evaporation rate. The evaporation rate shall be
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recalculated, with the appropriate parameters, after the proposed control measures are in place.
The recalculated evaporation rate shall be 0.05 pounds per square foot per hour or less, prior to
placement, and must stay below 0.05 pounds per square foot per hour until the specified
compressive strength is achieved.

Stop all placement operations during periods of precipitation. Take adequate precautions to
protect freshly placed LMC-VES from sudden or unexpected precipitation. Keep an adequate
quantity of protective coverings at the worksite to protect the freshly placed pavement from
precipitation.

If working at night, provide approved lighting.

For acceptance of the LMC-VES, 3-hour concrete compressive strength testing on sampled
concrete cylinders shall attain a minimum 3,000 psi compressive strength.

Do not allow traffic on the LMC-VES surface until the LMC-VES has attained a minimum
compressive strength of 3,000 psi. Compressive strength for opening the bridge to traffic may be
determined by compressive strength testing of sampled concrete cylinders or, as directed by the
Engineer, by establishing a relationship between the compressive strength and rebound hammer
readings, in lieu of compressive strength testing.

MEASUREMENT AND PAYMENT

Latex Modified Concrete Overlay— Very Early Strength will be measured and paid for in cubic
yards of LMC-VES satisfactorily placed on the completed deck.

Placing and Finishing Latex Modified Concrete Overlay — Very Early Strength will be paid for
at the contract unit price bid per square yard which includes compensation for furnishing all
labor, tools, equipment and incidentals necessary to complete the work in accordance with the
contract documents.

Grooving Bridge Floors will be measured and paid in accordance with Article 420-21 of the
Standard Specifications.

Payment will be made under:

Pay Item Pay Unit
Latex Modified Concrete Overlay — Very Early Strength Cubic Yard
Placing & Finishing of Latex Modified Concrete Overlay — Square Yard

Very Early Strength
Grooving Bridge Floors Square Feet
CONCRETE FOR DECK REPAIR (2-11-19)
DESCRIPTION

This special provision addresses the material requirements of high early strength structural
concrete to be used for reconstruction of deck slab and, if necessary, bent diaphragms as noted in
the plans.
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MATERIALS

Furnish Department approved pre-packaged concrete or bulk concrete materials in a mix
proportioned to satisfy provisions for Class AA Concrete detailed in Article 1000-5 of the
Standard Specifications or as otherwise noted in this special provision. Concrete mix shall meet
the following requirements:

Physical Property Threshold Test Method
Limitation
Compressive Strength 4,500 psi (min.) ASTM C39/C109
(at 3 hrs.)
Slump 4 in. (min.) AASHTO T119
7 in. (max.)
Water to Cement Ratio 0.450 (max.) N/A
Modulus of Elasticity 5,200 ksi (max.) ASTM C469
(at 28 days)
Coefficient of Thermal Expansion | 4.5 in./in./°F (min.) AASHTO T336
(at 28 days) 5.5 in./in./°F (max.)
Concrete Setting Times ASTM C191
Initial | 30 min. (max.)
Final | 40 min. (max)

Concrete shall be capable of placement on existing concrete substrate surfaces within the
following temperature limitations:

40°F (min.)
100°F (max.)

Measurement for determination of concrete material compositions shall be in accordance with
Article 1000-8 of the Standard Specifications.

Submit pre-packaged concrete mix contents or concrete mix design, including laboratory
compressive strength data, for a minimum of six (6) 4-inch diameter by 8-inch cylinders at an
age of three (3) hours and six (6) 4-in diameter by 8-inch cylinders at an age of 1 day to the
Engineer for review. Include test results for the slump and air content of the laboratory mix.
Perform tests in accordance with AASHTO T119 and T152.

Provide aggregates that are free from ice, frost and frozen particles when introduced into the
mixer.
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For equipment, proportioning and mixing of concrete compositions, see Article 1000-12 of the
Standard Specifications and the Volumetric Mixer special provision. Prior to beginning any
work, obtain approval for all equipment to be used for joint area preparation, mixing, placing,
finishing, and curing the deck repair concrete.

Measurement and Payment

No separate payment will be made for Concrete for Deck Repair. The furnishing and placing of Concrete
for Deck Repair shall be incidental to applicable pay items.

ELASTOMERIC CONCRETE FOR PRESERVATION (2-11-19)

DESCRIPTION

Elastomeric concrete is a mixture of a two-part polymer consisting of polyurethane and/or epoxy
and kiln-dried aggregate. Provide an elastomeric concrete and binder system that is
preapproved. Use the concrete in the blocked-out areas on both sides of the bridge deck joints as
indicated on the plans.

MATERIALS

Provide materials that comply with the following minimum requirements at 14 days (or at the
end of the specified curing time).

e RoPERTIES | TESTMETHOD | ppoiipgneny
Compressive Strength, psi ASTM D695 2000
5% Deflection Resilience ASTM D695 95
Splitting Tensile Strength, psi ASTM D3967 625
Bond Strength to Concrete, psi ASTM (C882 (C882M) 450
Durometer Hardness ASTM D2240 50
P ROTERTES [ pisrvenon | e
Tensile Strength, psi ASTM D638 1000
Ultimate Elongation ASTM D638 150%
Tear Resistance, 1b/in ASTM D624 200




1-6052 / 15BPR.35 BP-38 Mecklenburg County

In addition to the requirements above, the elastomeric concrete must be resistant to water,
chemical, UV and ozone exposure and withstand temperature extremes. Elastomeric concrete
systems requiring preheated aggregates are not allowed.

PREQUALIFICATION

Manufacturers of elastomeric concrete materials shall submit samples (including aggregate,
primer and binder materials) and a Type 3 certification in accordance with Article 106-3 of the
Standard Specifications for prequalification to:

North Carolina Department of Transportation
Materials and Tests Unit

1801 Blue Ridge Road

Raleigh, NC 27607

Prequalification will be determined for the system. Individual components will not be evaluated,
nor will individual components of previously evaluated systems be deemed prequalified for use.

The submitted binder (a minimum volume of 1 gallon) and corresponding aggregate samples will
be evaluated for compliance with the Materials requirements specified above. Systems
satisfying all of the Materials requirements will be prequalified for a one (1) year period. Before
the end of this period new product samples shall be resubmitted for prequalification evaluation.

If, at any time, any formulation or component modifications are made to a prequalified system
that system will no longer be approved for use.

INSTALLATION

The elastomeric concrete shall not be placed until the reinforced concrete deck slab or overlay
has cured for seven (7) full days and reached a minimum strength of 3,000 psi.

Provide a manufacturer’s representative at the bridge site during the installation of the
elastomeric concrete to ensure that all steps being performed comply with all manufacturer
installation requirements including, but not limited to: weather conditions (ambient temperature,
relative humidity, precipitation, wind, etc.), concrete deck surface preparation, binder and
aggregate mixing, primer application, elastomeric concrete placement, curing conditions and
minimum curing time before joint exposure to traffic. Do not place elastomeric concrete if the
ambient air or surface temperature is below 45°F.

Prepare the concrete surface within 48 hours prior to placing the elastomeric concrete. Before
placing the elastomeric concrete, all concrete surfaces shall be thoroughly cleaned and dry.
Sandblast the concrete surface in the block-out and clear the surface of all loose debris. Do not
place the elastomeric concrete until the surface preparation is completed and approved.

Prepare and apply a primer, as per manufacturer’s recommendations, to all concrete faces to be
in contact with elastomeric concrete, and to areas specified by the manufacturer.
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Prepare, batch, and place the elastomeric concrete in accordance with the manufacturer’s
instructions. Place the elastomeric concrete in the areas specified on the plans while the primer
is still tacky and within two (2) hours after applying the primer. Trowel the elastomeric concrete
to a smooth finish.

The joint opening in the elastomeric concrete shall match the formed opening in the concrete
deck prior to sawing the joint.

FIELD SAMPLING

Provide additional production material to allow freshly mixed elastomeric concrete to be
sampled for acceptance. A minimum of six (6) 2-inch cube molds and three (3) 3-inch diameter
x 6-inch cylinders will be taken by the Department for each day’s production. Compression,
splitting tensile, and durometer hardness testing will be performed by the Department to
determine acceptance. Materials failing to meet the requirements listed above are subject to
removal and replacement at no cost to the Department.

BASIS OF PAYMENT

Elastomeric Concrete for Preservation will be measured and paid for at the contract unit price
bid per cubic foot and will be full compensation for material, labor, tools, and equipment
necessary for satisfactorily installing the elastomeric concrete in place.

Pay Item Pay Unit

Elastomeric Concrete for Preservation Cubic Feet

BRIDGE JOINT DEMOLITION (SPECIAL)
DESCRIPTION

This provision addresses the removal of existing joint material and adjacent concrete to facilitate
the installation of new bridge joints at the locations noted in the contract plans.

EQUIPMENT

Use the following surface preparation equipment:
e Sawing equipment capable of sawing concrete to a specified depth.

e Power driven hand tools for removal of concrete are required that meet the following
requirements:

Pneumatic hammers weighing a nominal 15 Ibs (7 kg) or less.

Pneumatic hammer chisel-type bits that do not exceed the diameter of the shaft in width.
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e Hand tools such as hammers and chisels for removal of final particles of concrete.
REMOVAL AND PREPARATION

Prior to any construction, take the necessary precautions to ensure debris from joint construction
is not allowed to fall below the bridge deck.

Remove existing joint material by methods approved by the Engineer. Provide a 1 deep saw cut
around the perimeter of areas noted for bridge deck removal.

Remove by chipping with hand tools concrete adjacent to the joint to the limits shown on the
contract plans. Use a small chipping hammer (15 Ib. class) to prepare the edges of the repair area
to limit micro fractures. In addition, all loose and unsound concrete shall be removed.

In overhangs, removing concrete areas greater than 0.60 ft2/ft length of bridge will require
overhang support. Submit the overhang support method to the Engineer for approval.

Care shall be taken not to cut, stretch, or damage any exposed reinforcing steel. Dispose of the
removed concrete.

If the condition of the concrete is such that deep spalls or sheer faces result, notify the Engineer
for the proper course of action.

Clean, repair or replace rusted or loose reinforcing steel. Thoroughly clean the newly exposed
surface to be free of all grease, oil, curing compounds, acids, dirt, or loose debris.

MEASUREMENT AND PAYMENT

Bridge Joint Demolition will be measured and paid for at the contract unit price bid per square
foot and will be full compensation for removal, containment and disposal of existing joint
material and concrete and shall include the cost of labor, tools, equipment and incidentals
necessary to complete the work.

Pay Item Pay Unit

Bridge Joint Demolition Square Feet

POURABLE SILICONE JOINT SEALANT (SPECIAL)
SEALS

Provide and install a low modulus silicone sealant (non-sag or self-leveling) and backer rod
which conforms to the Standard Specifications (Subsections 1028-3 and 1028-4, respectively)
and this special provision. Use silicone approved for use on joint openings as indicated on
project plans and provide a seal with a working range of minimum 50% compression and
extension. Silicone joint seal product shall be designated as approved for use on the NCDOT
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Approved Products List. If non-sag and self-leveling sealants are to be in contact with each
other, they shall be from the same manufacturer and shall be compatible for such use.

SAWING THE JOINT

Joint concrete material or joint concrete header material shall have sufficient time to cure such
that no damage can occur to the concrete prior to sawing to the final width and depth as specified
in the plans.

When sawing the joint to receive the seal, always use a rigid guide to control the saw in the
desired direction. To control the saw and to produce a straight line as indicated on the plans,
anchor and positively connect a template or a track to the bridge deck. Do not saw the joint by
visual means such as a chalk line. Fill the holes used for holding the template or track to the deck
with an approved flowable, non-shrink, non-metallic grout.

Saw cut to the desired width and depth in one or two (2) passes of the saw by placing and
spacing two (2) metal blades on the saw shaft to the desired width for the joint opening.

The desired depth is the depth of the seal plus % ” above the top of the seal plus approximately
1” below the bottom of the seal. An irregular bottom of sawed joint is permitted as indicated on
the plans. Grind exposed corners on saw cut edges to a %4 ” chamfer.

Saw cut a straight joint, centered over the formed opening and to the desired width specified in
the plans. Prevent any chipping or damage to the sawed edges of the joint.

Remove any staining or deposited material resulting from sawing with a wet blade to the
satisfaction of the Engineer.

PREPARATION OF FORMED OR SAWED JOINT FOR SEAL INSTALLATION

Joint concrete material or joint concrete header material shall cure a minimum of 24 hours prior
to seal installation.

After forming or sawing the joint, the Engineer will thoroughly inspect the joint opening for
spalls, popouts, cracks, etc. All necessary repairs will be made by the Contractor prior to blast
cleaning and installing the seal, at no cost to the Department.

Clean the joints by sandblasting the joint opening to provide a firm, clean joint surface free of
curing compound, loose material, and any foreign matter. Sandblast the joint opening without
causing pitting or uneven surfaces. The aggregate in the polyester polymer concrete may be
exposed after sandblasting.

After blasting, either brush the surface with clean brushes made of hair, bristle, or fiber, blow the
surface with compressed air, or vacuum the surface until all traces of blast products and
abrasives are removed from the surface, pockets, and corners. If nozzle blasting is used to clean
the joint opening, use compressed air that does not contain detrimental amounts of water or oil.

Examine the blast-cleaned surface and remove any traces of oil, grease, or smudge deposited in
the cleaning operations.
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Apply recommended primer in accordance with the manufacturer’s recommendations.
Uniformly coat the entire surface. Over application may affect adhesion. Allow to thoroughly
dry before installing backer rod and sealant.

Install a circular backer rod that is a minimum 25 percent oversized into the joint approximately
1 in. below the surface. The backer rod shall be sized according to the manufacturer’s
recommendation for the size of the joint to be sealed as measured by the Contractor. If two (2)
pieces must be joined, abut the two (2) ends and tape them together to prevent sealant run down.
The backer rod may be installed by hand, but roller device shall be used to insure a consistent,
uniform placement at the proper depth below the top surface.

Install the backer rod and silicone sealant in the blast-cleaned opening on the same day the
surface is blast cleaned.

SEAL INSTALLATION

Install the silicone joint sealant(s) as indicated on the plans, in accordance with the
manufacturer’s procedures and recommendations, and as recommended below. Do not install
the joint seal if the ambient air or surface temperature is below 45°F. Have a manufacturer’s
certified trained factory representative present during the installation of the first seal of the
project, to provide guidance for the proper installation of the silicone joint sealant(s).

The sealant must be recessed a minimum Y2 in. below the pavement surface to prevent traffic
abrasion or snow plow damage.

After a joint has been sealed, remove excess joint sealer on the pavement or bridge deck concrete
as soon as possible.

The installed system shall be watertight and will be monitored until final inspection and
approval.

Do not place pavement markings on top of pourable joint seals.

(B) Watertight Integrity Test

(1) Upon completion of each pourable silicone joint, perform a water test on the top surface
to detect any leakage. Cover the roadway section of the joint from curb to curb, or
barrier rail to barrier rail, with water, either ponded or flowing, not less than 1 inch above
the roadway surface at all points. Block sidewalk sections and secure an unnozzled water
hose delivering approximately 1 gallon of water per minute to the inside face of the
bridge railing, trained in a downward position about six (6) inches above the sidewalk,
such that there is continuous flow of water across the sidewalk and down the curb face of
the joint.

(2) Maintain the ponding or flowing of water on the roadway and continuous flow across
sidewalks and curbs for a period of five (5) hours. At the conclusion of the test, the
underside of the joint is closely examined for leakage. The strip seal expansion joint is
considered watertight if no obvious wetness is visible on the Engineer’s finger after
touching a number of underdeck areas. Damp concrete that does not impart wetness to
the finger is not considered a sign of leakage.
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(3) If the joint system leaks, locate the place(s) of leakage and take any repair measures
necessary to stop the leakage at no additional cost to the Department. Use repair
measures recommended by the manufacturer and approved by the Engineer prior to
beginning corrective work.

(4) If measures to eliminate leakage are taken, perform a subsequent water integrity test
subject to the same conditions as the original test. Subsequent tests carry the same
responsibility as the original test and are performed at no additional cost to the
Department.

BASIS OF PAYMENT

Pourable Silicone Joint Sealant will be measured and paid for at the contract unit price bid per
linear foot and will be full compensation for furnishing all material, including backer rod, labor,
tools, and equipment necessary for installing these seals in place and accepted.

Pay Item Pay Unit

Pourable Silicone Joint Sealant Linear Feet

BEAM REPAIR PLATING (SPECIAL)
DESCRIPTION

Plate beam webs, flanges, or stiffeners identified as deteriorated, damaged, or with excessive
section loss at locations determined by the Engineer, after blasting and priming for new paint
system. The Engineer will determine the extent of the section to be plated. The repair plate shall
be inspected by NCDOT during fit-up and approved before welding the new plate may begin.
After approval of the new plate, weld the plate into place. Welding shall be performed by
certified welders as specified in the Standard Specifications.

CONTAINMENT

An approved containment system must be installed prior to beginning work. See the
Containment System section of the Painting Existing Structure Special Provisions regarding
loading, design, and submittal requirements for the containment system.

FIELD ALTERATIONS

Since this repair involves working with an existing structure where the dimensions may vary
throughout the structure, the contractor should expect and shall be prepared to make alterations
in the field. This includes, but is not limited to, having qualified personnel on hand to perform
necessary alterations and having extra material on hand (or the ability to procure extra material
in a timely manner). All such alterations shall be brought to the attention of the Engineer and
agreed upon prior to alteration.
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BASIS OF PAYMENT

Payment will be made at the contract price bid per pounds structural steel used for Beam Repair
Plating. Such payment will be full compensation for all materials, equipment, tools, labor,
welding, miscellaneous steel, and incidentals necessary to complete the work.

Pay Item Pay Unit

Beam Repair Plating Lbs.

BEAM REPAIR CUT-OUT (SPECIAL)
DESCRIPTION

Cut and remove beam and stiffener areas identified as deteriorated, damaged or with excessive
section loss at locations determined by the Engineer after blasting and priming for new paint
system. The Engineer will determine the extent of the section to be removed. The repaired beam
or stiffener section shall be inspected by NCDOT during fit-up and approved before welding the
new stiffener or section may begin. After approval of the fit-up beam or stiffener section, weld
fit-up section into place. Welding shall be performed by certified welders as specified in the
Standard Specifications.

CONTAINMENT

An approved containment system must be installed prior to beginning work. See the
Containment System section of the Painting Existing Structure Special Provisions regarding
loading, design, and submittal requirements for the containment system.

FIELD ALTERATIONS

Since this repair involves working with an existing structure where the dimensions may vary
throughout the structure, the contractor should expect and shall be prepared to make alterations
in the field. This includes, but is not limited to, having qualified personnel on hand to perform
necessary alterations and having extra material on hand (or the ability to procure extra material
in a timely manner). All such alterations shall be brought to the attention of the Engineer and
agreed upon prior to alteration.

BASIS OF PAYMENT

Payment will be made at the contract price bid per pounds structural steel used for Beam Repair
Cut-Out. Such payment will be full compensation for all materials, equipment, tools, labor,
welding, miscellaneous steel, and incidentals necessary to complete the work.

Pay Item Pay Unit
Beam Repair Cut-Out Lbs.
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BOLTED BEAM REPAIR (SPECIAL)

DESCRIPTION

Plate beam webs, flanges, and/or stiffeners identified as deteriorated, damaged, or with excessive
section loss at locations determined by the Engineer. The Engineer will determine the extent of
the section to be plated. The repair plates shall be used to cover the deteriorated beam sections.
The repair plates shall be inspected by NCDOT during fit-up and approved before bolting may
begin. After surface preparation has been completed and the repair plates have been approved,
bolt the repair plates into place. Paint the repair area afterwards, following the project special
provisions.

WORKING DRAWINGS

Submit working drawings to the Engineer for review, comments, and acceptance following the
special provisions. Show complete details drawn to scale and include:

(A) Containment system plans and design calculations in accordance with special
provisions and other project requirements, signed and sealed by a Professional Engineer
licensed by the State of North Carolina.

(B) The type and grade of steel to be used.

(C) The dimensions for all steel plates to be used.

(D) Bolt hole spacing and edge distances for all steel plates to be used.

(E) Metal reinforced epoxy filler certified test results.

(F) The proposed sequence of installation, including surface preparation and painting.

The Contractor shall have someone other than the person who prepares the drawings check all
detailed drawings and include the initials of both the drafter and checker on each sheet of the
drawings. Provide all completed drawings two (2) weeks before installation of the bolted beam
repair.

MATERIAL
The metal reinforced epoxy filler used to fill beam section loss shall meet the following
properties:

METAL REINFORCED EPOXY TEST METHOD MINIMUM
FILLER PROPERTIES REQUIREMENT
Compressive Strength, psi ASTM D695 7,500

Shear Strength, psi ASTM D1002 750
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At a minimum, all steel plates shall meet Article 1072-2 of the Standard Specifications. The
Engineer may specify higher grade steel at their discretion, or as called out on the plans.

All high strength bolts, nuts, and direct tension indicator washers shall meet Article 1072-5 of
the Standard Specifications. Galvanized connection hardware may be used, with approval from
the Engineer. Galvanized connection hardware requires surface preparation before being painted,
following the paint manufacturer’s recommendations.

Epoxy mastic to be placed between repair plate and existing beam shall be compatible with final
paint system materials and shall be submitted for approval prior to use.

CONTAINMENT SYSTEM

The containment system for abrasive blasting and painting shall follow the applicable special
provision.

SURFACE PREPARATION

The repair area determined by the Engineer shall be abrasive blasted to remove the existing paint
system and any remaining deteriorated steel.

Metal reinforced epoxy filler shall be placed in areas of section loss and pitting on the existing
beam prior to repair plate installation. Temporary formwork may be required to keep the metal
reinforced epoxy filler flush with existing beam surfaces while the metal reinforced epoxy filler
cures, following the manufacturer’s recommendations. After curing, the metal reinforced epoxy
filler shall be ground flush with the existing beam surface, if required.

After the existing beam has been abrasively blasted and all surfaces in the repair area are flush,
the repair plates may be placed against the existing beam for fit-up and marking bolt hole
locations. Fit-up of the repair plates shall be approved by the Engineer.

Bolt hole locations shall be marked and verified by the Engineer prior to drilling any holes. All
drilled holes shall meet Article 1072-16 of the Standard Specifications.

The repair area on the existing beam shall be primed following the project special provisions,
prior to the installation of the repair plates.

INSTALLATION
If beam deterioration extends to both the web and bottom flange, the repair plates will be welded
together to form fabricated angle sections, following the contract plans. All welding shall be in

accordance with Article 1072-18 of the Standard Specifications.

Prior to installing the repair plates or fabricated angle sections, epoxy mastic shall be applied to
the outside edges of the surfaces that will be in contact with the existing beam. No epoxy mastic
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shall be placed along the bottom perimeter of web repair plates. The epoxy mastic shall be
sufficiently applied from the center of the exterior bolt holes to the exterior edges of the repair
plates or fabricated angles. While the epoxy mastic is still wet, place the repair plates or
fabricated angles in the repair area and bolt together, so after bolt tightening, excess epoxy
mastic shall be forced from all exterior edges of the repair plates or fabricated angles. Excess
epoxy mastic around the edges of the repair plates or fabricated angles shall be removed
following the manufacturer’s recommendations.

After the repair plates or fabricated angles have been bolted to the existing beam, paint the repair
area following the project special provisions.

FIELD ALTERATIONS

Since this repair involves working with an existing structure where the dimensions may vary
throughout the structure, the contractor should expect and shall be prepared to make alterations
in the field. This includes, but is not limited to, having qualified personnel on hand to perform
necessary alterations and having extra material on hand (or the ability to procure extra material
in a timely manner). All such alterations shall be brought to the attention of the Engineer and
agreed upon prior to alteration.

BASIS OF PAYMENT

Bolted Beam Repair will be paid at the contract price bid per pounds of structural steel, which
will include high strength bolts, nuts and direct tension indicator washers. Such payment will be
full compensation for all materials, equipment, tools, labor, welding, miscellaneous steel, surface
preparation, spot painting and incidentals necessary to complete the work.

Pay Item Pay Unit

Bolted Beam Repair Lbs.

STEEL BEARING KEEPER ANGLE ASSEMBLY (SPECIAL)
DESCRIPTION

Fabricate and install steel bearing keeper angle assemblies at locations shown on the plans and as
determined by the Engineer. Install steel bearing keeper angle assemblies after any new paint
system has been applied, concrete bent cap repairs have been completed, and the top of the bent
cap has been pressure washed and cleaned (if necessary), but before epoxy coating the top of the
bent cap. Measures shall be taken to prevent damage to the paint system during installation of the
steel bearing keeper angle assemblies. Any damage to the paint system shall be repaired by the
Contractor at no additional cost to the Department.

BASIS OF PAYMENT

Steel Bearing Keeper Angle Assembly will be measured and paid in units of each. The price per
each steel bearing keeper angle assembly will be full compensation for all materials, equipment,
tools, labor, and incidentals necessary to complete the work.
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Payment will be made under:

Pay Item Pay Unit

Steel Bearing Keeper Angle Assembly Each

CLEANING AND PAINTING EXISTING BEARINGS WITH HRCSA (SPECIAL)
DESCRIPTION

These items of work shall consist of cleaning, preparation, and field application of the specified
paint system to existing steel bridge bearings and for all labor, materials, tools and equipment
necessary, to complete the work to the limits shown on the plans, described in these special
provisions, or as directed by the Engineer.

The bridge bearings shall be cleaned using hand tools, power tools, and high pressure water
equipment. Using dry compressed air, connections and crevices will be dried completely. Rust
penetrant will be applied to all open connections, crevices, pack rust and rust scale areas. A
paint system with a co-polymerized high ratio of ‘active’ calcium sulfonate (HRCSA) shall be
used as a stripe coat at all connections/crevices and as a topcoat over the bearings.

The bearings shall be considered to be plates (including masonry plates, sole plates, embedded
plates, and other associated plates), bolts, nuts, washers, rockers, and any other components or
hardware that comprise the bearing assembly.

TWELVE-MONTH OBSERVATION PERIOD

The Contractor maintains responsibility for the coating system for a 12-month observation period
beginning upon the satisfactory completion of all the work required in the plans or as directed by
the Engineer. The Contractor shall guarantee the coating system under the payment and
performance bond (refer to Article 109-10 of the Standard Specifications). To complete
successfully the observation period, the coating system shall meet the following requirements
after 12 months service:

(A) No visible rust, contamination or application defect is observed in any coated area.
(B) Painted surfaces have a uniform color and gloss.
(C) Painted surfaces have an adhesion that meets an ASTM D3359, 3A rating.

Final acceptance is made only after the paint system meets the above requirements.
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SUBMITTALS

Submit all of the following to the Engineer for review and approval before scheduling the pre-
construction meeting. Allow at least two (2) weeks for the review process.

(A) The existing paint systems include toxic substances such as red lead oxide, which are
considered hazardous if improperly removed. The contractor shall be currently Society for
Protective Coatings (SSPC) Quality Program (QP) 2, Category A certified, and have
successfully completed lead paint removal and field painting on similar structures within
18 months prior to this bid. Lead abatement work completed within the 18 month period shall
have been completed in accordance with contract specifications, free of citation from safety
or environmental agencies. Lead abatement work shall include, but not be limited to:
abrasive blasting; waste handling, storage and disposal; worker safety during lead abatement
activities (fall protection, personal protective equipment (PPE), etc.); and containment. This
requirement is in addition to the contractor pre-qualification requirements covered by Article
102-2 of the Standard Specifications.

The apparent low bidder shall submit a list of projects for which QP 2 work was performed
within the last 18 months including owner contact information and submit to the Engineer a
“Lead  Abatement  Affidavit”. This form may be  downloaded from:
https://www.ncdot.gov/initiatives-
policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf

(B) Work schedule which shall be kept up to date, with a copy of the revised schedule being
provided to the Engineer in a timely manner.

(C) Containment system plans and design calculations in accordance with SSPC Guide 6, Class
2A and other project requirements, signed and sealed by a Professional Engineer licensed by
the State of North Carolina.

(D) Bridge wash water sampling and disposal plan.

(E) Subcontractor identification.

(F) Lighting plan for night work in accordance with Section 1413 of the Standard Specifications.

(G) Traffic control plan with NCDOT certified supervisors, flaggers and traffic control devices.

(H)Health and safety plan addressing at least the required topics as specified by the SSPC QP 1
and QP 2 program and including hazard communication, respiratory health, emergency
procedures, and local hospital and treatment facilities with directions and phone numbers,
disciplinary criteria for workers who violate the plan and accident investigation. The plan
shall address the following: hazardous materials, personal protective equipment, general
health and safety, occupational health and environmental controls, fire protection and
prevention, signs signals, and barricades, materials handling, storage, use, and disposal, hand
and power tools, welding and cutting, electrical, scaffolds, fall protection, cranes, derricks,
hoists, elevators, and conveyors, ladders, toxic and hazardous substances, airless injection
and high pressure water jet (HPWJ).

(I) Provide the Engineer a letter of certification that all employees performing work on the
project have blood lead levels that are below the Occupational Safety and Health
Administration (OSHA) action level.

(J) Provide the Engineer with Competent Person qualifications and summary of work
experience.
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(K) Environmental Compliance Plan.
(L) Quality Control Plan (Project Specific) with quality control qualifications and summary of
work experience.
(M) Bridge and Public Protection Plan (Overspray, Utilities, etc. - Project/Task Specific).
(N) Abrasive Blast Media:
(1) Product Data Sheet.
(2) Blast Media Test Reports in accordance with Article 1080-12 of the Standard
Specification.
(O) Coating Material:
(1) NCDOT HICAMS Test Reports (testing performed by NCDOT Materials and Tests
Unit).
(2) Product Data Sheets.
(3) Material Safety Data Sheets.
(4) Product Specific Repair Procedures.
(5) Acceptance letters from paint manufacturer’s for work practices that conflict with special
provisions and/or paint manufactures product data sheets.

PRE-CONSTRUCTION MEETING

Submittals shall be reviewed and approved by the Engineer prior to scheduling the pre-
construction meeting. Allow no less than two (2) weeks for a review process. When requesting a
pre-construction meeting, contact the Engineer at least seven (7) working days in advance of the
desired pre-construction date. The contractor’s project supervisor, Competent Person, quality
control personnel and certified traffic control supervisor shall be in attendance at the pre-
construction meeting in order for the Contractor and NCDOT team to establish responsibilities
for various personnel during project duration and to establish realistic timeframes for problem
escalation.

CONTAINMENT SYSTEM

If a containment plan for Painting of Existing Structure is submitted for a bridge that will have
its bearings cleaned and painted with HRCSA, the containment plan for that structural steel
painting operation will suffice for cleaning and painting existing bearings with HRCSA. If the
structural steel of a bridge is not to be cleaned and painted, and no containment plan has been
submitted for that bridge, and that bridge will have its bearings cleaned and painted with
HRCSA, a containment plan for cleaning and painting existing bearings with HRCSA shall be
submitted for review and approval.

Prior to performing any construction or painting operations on the structure, the Contractor shall
furnish the Engineer with plans and design calculations for a sufficiently designed containment
system, which will provide access for any repairs on structural steel members, cleaning and
surface preparations for structural steel members, and coating operations for structural steel
members of the bridge. The containment system shall not be installed, and no work shall begin,
until the Engineer has reviewed and approved, in writing, the submitted containment system
plans and design calculations. Containment system plans and design calculations shall be
prepared, sealed, and signed by a Professional Engineer licensed by the State of North Carolina.
Allow a minimum of two (2) weeks for review of the containment plans and calculations.
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The containment system shall meet or exceed the requirements of Class 3W containment in
accordance with SSPC Guide 6. The Contractor shall determine the required capacity of the
containment system, which, at a minimum, shall include loads due to wind, repair materials and
repair operations, equipment, and tools; however, the capacity shall not be less than that required
by Federal or State regulations. Design steel members to meet the requirements of the American
Institute of Steel Construction Manual. Design timber members in accordance with the National
Design Specification for Stress-Grade Lumber and Its Fastenings of the National Forest Products
Association. The containment system shall be constructed of materials capable of withstanding
damage from any of the work required on this project and shall provide a two (2) hour resistance
to fire.

In the containment system plans, describe how debris is contained and collected. Describe the
type of tarpaulin, bracing materials, and the maximum designed wind load. Design wind loads
shall be in accordance with the Falsework and Formwork special provision. Describe the dust
collection system and how a negative pressure of 0.03 inches of water column is maintained
inside the enclosure, while blasting operations are being conducted. Describe how the airflow
inside the containment structure is designed to meet all applicable OSHA Standards. Describe
how water run-off from rain will be routed by or through the enclosure. Describe how wash
water will be contained and paint chips separated. Describe what physical containment will be
provided during painting application to protect the public and areas not to be painted.

Drilling holes in the superstructure for the purpose of attaching the containment system is
prohibited.

The Contractor will be responsible for certifying the containment system has been constructed in
accordance with the approved plans.

The containment system shall be cleaned after each workday.

Upon completion of work, remove all anchorages in the substructure and repair the substructure
at no additional cost to the Department.

Protect non-metallic parts of bearings from blasting and painting (i.e.: Pot Bearings, Elastomeric
Pads, and Disc Bearings).

WASH WATER SAMPLING AND DISPOSAL PLAN

All wash water shall be collected and sampled prior to disposal. Representative sampling and
testing methodology shall conform to North Carolina  Administrative Code
15A NCAC 02B.0103, “Analytical Procedures”. Wash water shall be tested for pollutants listed
in  15ANCAC 02B.0211(3), 15A NCAC 02T.0505(b)(1) and 15A NCAC 2T.0905(h).
Depending on the test results, wash water disposal methods shall be described in the disposal
plan. Wash water shall be disposed of in accordance with all current Federal and State
regulations. See link for NCDOT Guidelines for Managing Bridge Wash Water:
https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/WashWater.pdf
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WASTE HANDLING OF PAINT AND ABRASIVES

Comply with all Federal, State, and local regulations. Failure to comply with the regulations
could result in fines and loss of qualified status with NCDOT.

Comply with the Resource Conservation and Recovery Act (RCRA - 40 CFR 261 - 265) and the
Occupational Safety and Health Act (OSHA - 29 CFR 1910 - 1926) regulations for employee
training, and for the handling, storage, labeling, recordkeeping, reporting, inspections and
disposal of all hazardous waste generated during paint removal.

A summary of Generator Requirements is available at the above NCDOT web link, which cites
the specific regulations for each Generator category. Quantities of waste by weight and dates of
waste generation shall be recorded. Waste stored at the project site shall be properly labeled. All
waste, hazardous or non-hazardous, requires numbered shipping manifests.

The North Carolina Department of Environmental Quality (NCDEQ) have adopted RCRA as the
North Carolina Hazardous Waste Management Rules and are responsible for enforcement. The
Hazardous Waste Generator Compliance Manual is published by the Compliance Branch of the
Division of Waste Management of NCDEQ, and <can be found at:
https://files.nc.gov/ncdeq/Waste%20Management/DWM/HW/Compliance/Generator%20Compli
ance%20Manual.pdf

Immediately after award of the contract, arrange for waste containers, sampling, testing,
transportation, and disposal of all waste. No work shall begin until the Contractor furnishes the
Engineer with a written waste disposal plan. Any alternative method for handling waste shall be
pre-approved by the Engineer. Use an approved waste management company from the following
link:

https://www.ebs.nc.gov/VendorDirectory/results.html?sap-
params=cDOxJTIwJmN1cnJlbnRfc2VhemNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbm
FtZTOmc2VsZWN0aW9uX2NIlcnQ9InNIbGVjdGlvbl9maXJtdHIwZTOmeXNjX2Zpcm10eXBl
PSZzZWx1Y3Rpb25fd29ya2xvY2F0aW9uPSZ5c¢2N{d29ya2xvY2F0aW9uPSZzZWx1Y3Rpb25f
Y WRkenNOYXRIPSZS5c2NfY WRkenNOY XRIPSZzZWxIY3Rpb25fY WRkemNvdW50eTOmeX
NiX2FkZHJjb3VudHk9InNIbGVjdGlvbl93a2NvZGUIMDAZzMDOQwJInlzY 193a2NvZGUIMD
AzMDQwWJTIwQO09OVEFNSUSBVEVEJTIWTUFURVIJJQUXTITIwWUKkVNTI1ZBTCZzZWx1Y3
Rpb25{7GlzYz0meXNjX2Rpc2M9JnNIbGVidGlvbl9uY Wljez0meXNjX25haWNzPSZzZWx1Y
3Rpb25fY3R5cGUIMA%3d%3d

All removed paint and spent abrasive media shall be tested for lead following the SW-846
Toxicity Characteristic Leaching Procedure (TCLP) Method 1311 Extraction, as required in 40
CFR 261, Appendix 11, to determine whether it shall be disposed of as hazardous waste. Furnish
the Engineer certified test reports showing TCLP results of the paint chips stored on site, with
disposal in accordance with “Flowchart on Lead Waste Identification and Disposal” at:
https://ncdenr.s3.amazonaws.com/s3fs-public/document-library/Lead%20Disposal.pdf

All sampling shall be done in presence of the Engineer’s representative.

The Competent Person shall obtain composite samples from each barrel of the wash water and
waste generated by collecting two or more portions taken at regularly spaced intervals during
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accumulation. Composite the portions into one sample for testing purposes. Acquire samples
after 10% or before 90% of the barrel has accumulated. The intent is to provide samples that are
representative of widely separated portions, but not the beginning and end of wash water or
waste accumulation.

Perform sampling by passing a receptacle completely through the discharge stream or by
completely diverting the discharge into a sample container. If discharge of the wash water or
waste is too rapid to divert the complete discharge stream, discharge into a container or
transportation unit sufficiently large to accommodate the flow and then accomplish the sampling
in the same manner as described above.

Comply with the NCDEQ Hazardous Waste Compliance Generator Manual. Record quantities
of waste by weight and dates of waste generation. Until test results are received, store all waste,
and label as “NCDOT Bridge Paint Removal Waste - Pending Analysis” and include the date
generated and contact information for the Engineer. Store waste containers in an enclosed,
sealed, and secured storage container protected from traffic from all directions. Obtain approval
for the protection plan for these containers from the Engineer. If adequate protection cannot be
obtained by use of existing guardrail, provide the necessary supplies and equipment to maintain
adequate protection. Once test results are received and characterized, label waste as either
“Hazardous Waste - Pending Disposal” or “Paint Waste - Pending Disposal”.

Once the waste has been collected, and the quantities determined, prepare the appropriate
shipping documents and manifests and present them to the Engineer. The Engineer will verify
the type and quantity of waste and obtain a Provisional Environmental Protection Agency (EPA)
ID number from:

Melodi Deaver

Division of Waste Management/Hazardous Waste Section
North Carolina Department of Environmental Quality

1646 Mail Service Center

Raleigh, NC 27699

Phone: (919) 707-8204, Email: melodi.deaver@ncdenr.gov

At the time of shipping, the Engineer will sign, date, and add the ID number in the appropriate
section on the manifest. The maximum on-site storage time for collected waste shall be 90
calendar days. All waste whether hazardous or non-hazardous will require numbered shipping
manifests. The cost for waste disposal (including lab and Provisional EPA ID number) is
included in the bid price for this contract. Note NC Hazardous Waste Management Rules (15A
NCAC 13A) for more information. Provisional EPA ID numbers may be obtained at:
https://deq.nc.gov/about/divisions/waste-management/hw/provisional-notification

Testing labs shall be certified in accordance with North Carolina State Laboratory Public Health
Environmental Sciences. List of certified laboratories may be obtained at:
https://slphreporting.ncpublichealth.com/Certification/CertifiedLaboratory.asp
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All test results shall be documented on the lab analysis as follows:

(A)For leachable lead:
(1) Soils/Solid/Liquid- EPA 1311/200.7/6010

Area sampling will be performed for the first two (2) days at each bridge location. The
area sample will be located within five (5) feet of the containment and where the highest
probability of leakage will occur (access door, etc.). Results from the area sampling will
be given to the Engineer within 72 hours of sampling (excluding weekends). If the results
of the samples exceed 20 pg/m’ corrective measures shall be taken and monitoring shall
be continued until two (2) consecutive sample results are less than 20 pg/m?>.

Time Weighted Average (TWA) may suspend the work if there are visible emissions
outside the containment enclosure or pump monitoring results exceeding the level of 30
pg/m?.

Where schools, housing and/or buildings are within 500 feet of the containment, the
Contractor shall perform initial Total Suspended Monitoring (TSP) Lead monitoring for
the first ten (10) days of the project during abrasive blasting, vacuuming and containment
removal. Additional monitoring will be required during abrasive blasting two (2) days per
month thereafter. Results of the TSP monitoring at any location shall not exceed 1.5
pg/m?.

EQUIPMENT MOBILIZATION

The equipment used in any travel lanes and paved shoulder shall be mobile equipment on wheels
that has the ability to move on/off the roadway in less than 30 minutes. All work conducted in
travel lanes shall be from truck or trailer supported platforms and all equipment shall be self-
propelled or attached to a tow vehicle at all times.

QUALITY CONTROL INSPECTOR

Provide a quality control (QC) inspector in accordance with the SSPC QP guidelines to ensure
that all processes, preparation, blasting and coating application are in accordance with the
requirements of the contract. The inspector shall have written authority to perform QC duties to
include continuous improvement of all QC internal procedures. The presence of the engineer or
inspector at the work site shall in no way lessen the contractor's responsibility for conformity
with the contract.

QUALITY ASSURANCE INSPECTOR

The quality assurance inspector which may be a Department employee or a designated
representative of the Department shall observe, document, assess, and report that the Contractor
is complying with all of the requirements of the contract. Inspectors employed by the
Department are authorized to inspect all work performed and materials furnished. Such
inspection may extend to all or any part of the work and to the preparation, fabrication, or
manufacture of the materials to be used. The inspector is not authorized to alter or waive the
requirements of the contract. Each stage in preparing the structure to be coated which includes
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but not limited to washing, blasting, coating testing and inspection shall be inspected and
approved by the Engineer or an authorized representative.

SUBLETTING OF CONTRACT

Only contractors certified to meet SSPC QP 2, Category A, and have successfully completed
lead paint removal and field painting on all similar structures within 18 months prior to this bid
are qualified for this work. Work is only sublet by approval of the Engineer.

PREPARATION OF SURFACES
(A)Removal of Soil, Concrete, Debris, and Other Material

Soil, concrete, debris, and other foreign material that might be on or attached to the bearings,
plates, or any other bearing components shall be removed. Removal of such material may
require the use of brooms, brushes, hand tools, hammers, chisels, pneumatic hammers, or
other tools or power tools. Pneumatic hammers used for removal of such material shall weigh
a nominal 15 Ibs. or less. Exercise care to avoid nicking or gouging the bearing components
during removal of soil, concrete, debris, and other foreign material. Should damage occur,
repairs shall be made to the bearings at no cost to the Department.

(B) Cleaning and Removal of Pack Rust

Removal of pack rust shall be done by hand tool cleaning to meet requirements of SSPC
Surface Preparation (SP)-SP 2, or by power tool cleaning to meet requirements of SSPC-SP
3, or a combination of these methods. Any black oxide scale shall be removed, unless
otherwise directed by the Engineer. Pay particular attention to crevice areas when removing
pack rust and rust scale. Exercise care to avoid nicking or gouging the bearing components
during removal. Remove all rust scale and loose pack rust, followed by high pressure water
cleaning.

(C) High Pressure Water Cleaning (HPWC)

The bearings shall be cleaned with water at a minimum pressure of 5,000 psi, at five (5)
gallons per minute, with a rotating tip, at a maximum four (4) inch standoff distance from the
steel surface, held as perpendicular to the steel surface as possible.

All water to be used in the surface preparation shall be potable water.
Ambient wash water temperature is allowed; hot water is not necessary.

The wash water shall include a soluble salt removing chemical at a minimum ratio of 100:1
and in compliance with manufacturer recommendations.

Care should be taken to ensure that the potable wash water does not have a level of chloride
exceeding 15 parts per million (ppm) when tested. If higher, the level of soluble salt
removing chemical should be proportionally increased as per manufactures recommendation.
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It should be expected that the surfaces of the steel (and connections) are contaminated with
soluble salts (e.g. Chlorides, Sulfates, or Nitrates). Using an acceptable sample method in
accordance with SSPC Guide 15, ensure that soluble slat levels on the surfaces do not exceed
allowable soluble salt limits listed below:

(1) Chloride - NVC3 3 pg/cm?
(2) Sulfate - NVS10 10 pg/cm?
(3) Nitrate - NVN10 10 pg/cm?

The frequency of testing shall be two (2) tests per span after all surface preparation has been
completed and immediately prior to painting. Select test areas representing the greatest
amount of corrosion in the span as determined by the Engineers’ representative. Additional
testing may be required if significant amounts of chloride are detected.

The surface cleaning shall meet the requirements of SSPC Waterjet (WJ)-WJ4, to remove
loose paint and loose rust. SSPC SP2 or SP3 (hand or power tool cleaning) may be used in
inaccessible areas or when water cleaning is not possible.

In some cases, after HPWC, there may be areas of tightly adhered black oxide that were not
removed. All black oxide scale shall be removed, unless otherwise directed by the Engineer.

If there is a question of whether all loose paint has been removed, adhesion testing of the
remaining “tightly adhered” paint shall be done in accordance with ASTM D 4541-02
Standard Test Method for Pull-Off Strength of Coatings Using Portable Adhesion Testers,
with a minimum value of 300 psi.

Care should be taken to ensure all crevice corroded and pack rusted joints connections and
corrosion frozen bearings are flushed with water containing a soluble salt removing
chemical, at a minimum pressure of 5,000 psi, at five (5) gallons per minute, to ensure
removal of all loose materials and to flush out any contaminant.

(D) Compressed Air Drying

All joints, connections, and bearings shall be blown dry with clean, dry, oil free, high
pressure (100 psi) compressed air, regardless if the areas appear to be dry. Use the white
blotter test in accordance with ASTM D4285 to verify the cleanliness of the compressed air
used for blowout of “Limited Access” areas and drying. Conduct the test at least once per
shift for each compressor system. Sufficient freedom from oil and moisture is confirmed if
soiling and/or discoloration are not visible on the paper. If air contamination is evidenced,
change filters, clean traps, add moisture separators or filters, or make adjustments as
necessary to achieve clean, dry air.

All surfaces shall be inspected at this point. Surface preparation found to be deficient will be
repeated at the Contractor’s expense as directed by the Engineer. Once areas are agreed to be
satisfactory, the Contractor may proceed with penetrating sealer application.
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PAINTING OF STEEL
(A) Penetrating Sealer

Penetrating sealer may be applied by brush, roller, or airless spray method as recommended
by the manufacturer. The mixing amount and method of mixing for the sealer components
must be in accordance with the manufacturer’s instruction. Wet coat sufficiently to
completely cover and penetrate the steel surface, but do not apply heavy coat. Use coat
thickness as recommended by the manufacturer. Apply liberally to crevices and joints and/or
spaces where a gap has been created between plates and around bolts, nuts and washers.
Allow material to soak into spaces. Brush out any excess material, so as to not retard curing
of the topcoat or result in an unaesthetically pleasing surface.

The penetrating sealer shall be applied within 24-hours after completion of the cleaning
operations and before flash-rusting occurs. No bare steel surface prepared for penetrating
sealer application shall be left uncoated long enough to allow the formation of rust. Cleaned
areas upon which rust has formed shall be re-cleaned in accordance with the cleaning
requirement at no additional cost. The presence of rust shall be determined by the Engineer.

The receiving steel surface shall be clean and absolutely dry. The permissible steel surface
temperature and the ambient temperature shall be as recommended by the sealer
manufacturer. However, in no case, shall the penetrating sealer be applied when the steel
surface or the ambient temperatures is below 36°F or above 104°F, or the relative humidity
exceeds 99% or a 3.6°F (2°C) temperature-Dew Point temperature spread.

Drying time is temperature, humidity, and film thickness dependent. Use manufacturer’s
recommended drying schedule to estimate the drying time of the penetrating sealer for
application of the other coatings. If the manufacturer’s recommendations allow, the use of
forced air pressure to dry the surface will be permitted.

(B) HRCSA — Striping and Topcoat

No application of any stripe/primer shall be allowed until cleaning and preparation of the
substrate has been approved by the Engineer. See drawings to determine exact location of
structure components to be painted.

The permissible steel surface temperature and the ambient temperature shall be as
recommended by the coating manufacturer. However, in no case, shall the coating be applied
when the steel surface or the ambient temperatures is below 36°F or above 104°F, or the
relative humidity exceeds 99% or a 3.6°F (2°C) temperature-Dew Point temperature spread.

The Contractor shall provide paint brushes, rollers, and spray equipment to conduct the work
as specified in this special provision.

The Contractor shall also provide specialized equipment as required for the painting of
limited access areas and for other difficult-to-clean areas. Specialized equipment may
include, but is not limited to:
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(1) Pole guns for spray painting.

(2) Mitts, daubers, or other methods to supplement brush application.
Stripe painting will be required on the following surfaces that have been cleaned: edges
of plates, angles, lattice, connections (rivets and bolt heads) or other shapes, corners,
crevices, back-to-back angles, and built-up edges. The surfaces of existing steel
members to which new steel may be connected (faying surfaces) shall also be cleaned
and painted as herein described. The stripe coat shall have a band width of at least four
(4) in. (101.6 mm) to each side of the adjoining edges and is to completely coat the
interior of all crevices. All stripe painting should be applied by spray, but immediately
afterwards it may be “brushed in” using a brush. No other method of paint application
will be allowed for stripe painting.

Paint for intermediate coat or topcoat may be applied using spray, brush, or roll methods.

Spray painting will be permitted only within a containment that will contain all of the
sprayed material, as approved by the Engineer. Complete protection from paint spatter,
spillage, overspray, wind-blown paint, or similar releases of paint shall be provided.
Covers, tarps, mesh, and similar materials shall be placed around the work area to protect
public and private property, pedestrian, vehicular, marine, or other traffic, all portions of
the bridge, highway appurtenances, waterways, and similar surrounding areas and
property, upon, beneath, or adjacent to the structure.

Apply HRCSA as directed by the manufacturer. Wait time between the stripe coats,
intermediate coats, and the topcoat shall be as per the manufacturer’s recommendations.
The following paint schedule shall be used unless special exceptions are submitted and
approved according to manufacturer recommendations prior to the start of this work.

Application Location Description Film Thickness

SPOT Liberally apply a stripe coat to crevice 15-18 mils (wet)
corroded and pack rusted bearings and

connections, provide extra material to bolts, 10-12 mils (dry)

nuts and any gaps around rivets.

SPOT Over exposed metal areas and areas of tightly 7-10 mils (wet)
adhered contaminant free rust or flash rust,
apply a spot prime with 5 to 7 mils DFT of 5-7 mils (dry)

Topcoat, including areas mentioned in
previous SPOT application.

Prior to placing the subsequent coats, the Contractor will ensure that the prior coat is
clean of all foreign matter, such as grease, dirt, bird waste, etc., before application of the
subsequent coat.

Sealer, stripe, spot, and finish coats shall be applied in sufficient quantity so as to produce
the minimum specified Dry Film Thicknesses (DFT). Care should be taken to not over
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apply the primer/topcoat, especially on flat surfaces. Maximum 25 mils DFT.

Active calcium sulfonate coatings cure slowly, so wet film measurements may be used as
criteria for preliminary acceptance of the coating. Wet film thickness (WFT)
measurements shall be determined as the job progresses and corrections shall be made
during paint application.

Dry film thicknesses shall be determined using SSPC Paint Application (PA) PA2 —
using a digital film thickness gage and a shim — after the coating has cured sufficiently to
allow accurate measurements. Depending upon ambient air conditions, it may take more
than one week before DFT measurements can be taken.

Areas failing to meet the specified WFT range shall be over-coated with the same paint to
produce at least the total WFT required.

Paint applied containing unauthorized thinners, paint applied to contaminated surfaces,
and paint applied contrary to this special provision shall result in the re-cleaning and re-
painting of the surface. The work of re-cleaning, re-painting, or over-coating, if required,
shall be performed within ten (10) working days following notification by the Engineer
and shall be done by the Contractor to the satisfaction of the Engineer, at no additional
cost to the Department.

MATERIALS
(A)Penetrant and Paint System

The paint system to be used shall be a High Ratio Co-Polymerized Calcium Sulfonate
(HRCSA) coating system. Characteristics of submitted products shall meet or exceed those
of the requirements listed within this special provision.

The structure is to be coated with a High Ratio, Co-Polymerized Calcium Sulfonate
(HRCSA) corrosion mitigation system. Any Contractor-proposed coating system shall meet
the following requirements:

(1) The proposed coating system shall be an HRCSA coating as defined by this special
provision and shall be submitted for approval.

(a) Primer/Topcoat (Minimum 9.5% active sulfonate) must maintain a 9-11 to 1 ratio
Total Base Number to Active Sulfonate, i.c., total base number of 85 to 104 to 9.5%
Active Sulfonate, as determined by Percent Active Sulfonate Content by Cationic
Titration (Hyamine) testing, Procedure No. 817/4.9/T1409A.

(b) Formulations with greater than 27% Alkyd or co-polymer are not valid HRCSA.

(c) Zero Volatile Organic Compounds (VOC), 100% Solids Penetrant/Sealer approved
by HRCSA manufacturer (Minimum 15% active sulfonate, a total base number of
135 to 165, must maintain a 9-11 to 1 ratio Active Sulfonate to Total Base Number as
determined by Total Base Number Determination testing, Procedure No.
817/4.9/T1401.

(2) The proposed coating system shall be certified in writing by the coating manufacturer
that the HRCSA Primer/Topcoat and the HRCSA Penetrant Sealer meets the HRCSA
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special provision and has been verified by the testing titration protocols indicated above.
The Engineer may choose to perform verification testing using the same protocols on
materials delivered to the job site.

(3) The proposed coating formulation shall have independent laboratory tests showing that
the HRCSA coating, as supplied, has been tested to ASTM D5894 with a 24 hour freeze-
thaw cycle and has passed a minimum 5,000 hours with no rust creepage at the scribe.
The manufacturer shall certify that the currently manufactured formulation used is the
same as the formulation that was tested, and can supply supporting documentation.

Lighting shall be equipped with explosion-proof fixtures.
The accumulation of empty paint cans, combustibles, and other debris will not be permitted.

Material Safety Data Sheets (MSDS) sheets for all materials shall be maintained on file and
provided to the Engineer prior to receipt of the material from the manufacturers.

If required, paint shall be mixed with mechanical mixers in accordance with the paint
manufacturer’s recommendations.

The primer, stripe, and other coats may be thinned only if recommended by the
manufacturer, done in compliance with the manufacturer’s instructions, approved by the
Engineer, and mixed in the presence of the Engineer. If recommended by the manufacturer
and approved by the Engineer, a measuring cup, having graduation in ounces, shall be used
in the addition of thinner to any paint. No “eye balling” during addition of thinner to paint
will be allowed. Paint mixed with thinner by “eye balling” will be subject to rejection by the
Engineer as ruined material.

(B) Penetrant and Paint Storage

Do not expose penetrant and paint materials to rain, excessive condensation, long periods of
direct sunlight, or temperatures above 100°F or below 40°F. In addition, the Contractor shall
place a device which records the high, low, and current temperatures inside the storage
location. Follow the manufacturer’s storage requirements if more restrictive than the above
requirements. Any material found to be damaged or beyond its expiration date shown on the
container shall be immediately removed from the project site and will be considered as
ruined material.

All storage of paint, solvents, and other materials applied to structures shall be stored in
accordance with Subarticle 442-9(C) of the Standard Specifications or the manufacturers’
requirements. The more restrictive requirements will apply.

(C) Testing of Paint Samples

Engineer reserves the right to conduct tests of the materials at any time, and any number of
times during the period of field painting.

The Engineer will sample the paint(s) being used. A representative size sample of each
component of paint(s) at the construction site will be transferred to metal containers,
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identified, sealed, and certified in the presence of the Contractor.

Tests on paint samples may be performed by the Department in order to confirm the
manufacturer’s test results submitted with each batch of material.

If the laboratory test results show that the material being used does not comply with the
requirements specified in this special provision, the Contractor will be directed to stop
painting work and remove non-complying paint; pay for testing; re-paint surfaces coated with
rejected paint; or remove rejected paint from previously painted surfaces if, upon re-painting
with specified paint, the two (2) coatings are not compatible.

INSPECTION

Surface Preparation for System 1 shall be in accordance with SSPC SP-10. Any area(s) not
meeting the requirements of SSPC SP-10 shall be remediated prior to application of coating.
Surface inspection is considered ready for inspection when all blast abrasive, residue and dust is
removed from surfaces to be coated.

(A)Quality Assurance Inspection

The Contractor furnishes all necessary OSHA approved apparatus such as ladders, scaffolds
and platforms as required for the inspector to have reasonable and safe access to all parts of
the work. The contractor illuminates the surfaces to be inspected to a minimum of 50-foot
candles of light. All access points shall be illuminated to a minimum of 20-foot candles of
light.

NCDOT reserves the right for ongoing Quality Assurance (QA) inspection to include but not
limited to surface contamination testing, adhesion pull testing, and DFT readings as
necessary to assure quality.

Inform the Engineer and the Division Safety Engineer of all scheduled and unannounced
inspections from SSPC, OSHA, EPA and/or others that come on site. Furnish the Engineer a
copy of all inspection reports except for reports performed by a third party and or consultant
on behalf of the Contractor.

(B) Inspection Instruments

At a minimum, furnish the following calibrated instruments and conduct the following
quality control tests:

(1) Sling Psychrometer - ASTM E337 - bulb type

(2) Surface Temperature Thermometer

(3) Wind Speed Indicator

(4) Tape Profile Tester - ASTM D4417 Method C

(5) Surface Condition Standards - SSPC VIS-1 and VIS-3
(6) Wet Film Thickness Gage - ASTM D4414

(7) Dry Film Thickness Gage - SSPC-PA2 Modified

(8) Solvent Rub Test Kit - ASTM D4752
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(9) Adhesion Test Kit - ASTM D3359 Method A (Tape Test)
(10) Adhesion Pull test - ASTM D4541
(11) Surface Contamination Analysis Kit or (Chloride Level Test Kit) SSPC Technology
Guide 15

(C) Quality Control

Maintain a daily quality control record in accordance with Subarticle 442-12(D) of the
Standard Specifications and make such records available at the job site for review by the
inspector and submit to the Engineer as directed. In addition to the information required on
Form M&T-610, submit all Dry Film Thickness (DFT) readings on a form equivalent to
Form M&T-611. These forms can be found at:
https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-
Material.aspx?Order=MM-03-02

Film thickness shall be measured at no less than six (6) random spots per bearing (each of
four (4) bearing plate edges and two (2) readings on top of the sole plate). Also, film
thickness shall be measured at no less than six (6) random spots per span on
diaphragms/cross frames.

Each spot is an average of three (3) to five (5) individual gage readings as defined in SSPC
PA-2. No spot average shall be less than 80% of minimum film thickness for each layer
applied; this does not apply to stripe coat application. These non-conforming areas shall be
corrected by the Contractor prior to applying successive coats.

Areas failing to meet the specified film thickness range shall be over-coated with the same
paint to produce at least the total film thickness required.

REPAIR OF DAMAGED COATINGS

All damaged coatings, new or existing, shall be repaired prior to project completion and
acceptance in accordance with the above specifications for re-coating and over-coating and as
directed by the Engineer, at no additional cost to the Department.

COATING MANUFACTURER’S REPRESENTATIVE

Unless waived by the Engineer, the Contractor shall make arrangements for a representative of
the coating manufacturer to be present on-site as work begins, at a minimum, and as necessary as
work progresses, to work together with the Contractor and representatives of the Department and
to provide comments and guidance, so that the cleaning, application, and inspection procedures
are done properly.

SAFETY AND ENVIRONMENTAL COMPLIANCE PLANS

Personnel access boundaries are delineated for each work site using signs, tape, cones, or other
approved means. Submit copies of safety and environmental compliance plans that comply with
SSPC QP 2 Certification requirements.
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HEALTH AND SAFETY RESPONSIBILITIES

This project may involve toxic metals such as arsenic, lead, cadmium and hexavalent chromium.
It is the contractor’s responsibility to test for toxic metals and if found, comply with the OSHA
regulations, which may include medical testing.

Ensure a “Competent Person” as defined in OSHA 29 CFR 1926.62; one who is capable of
identifying existing and predictable hazards in the surroundings or working conditions which are
unsanitary, hazardous, or dangerous to employees, and who has authorization to take prompt
corrective measures to eliminate them; is on site during all surface preparation activities and
monitors the effectiveness of containment, dust collection systems and waste sampling. Before
any work begins, provide a written summary of the Competent Person’s safety training.

Comply with Subarticle 442-14(B) of the Standard Specifications.

Comply with Subarticle 442-14(D) of the Standard Specifications. Ensure employee blood
sampling test results are less than 50 micrograms per deciliter. Remove employees with a blood
sampling test of 50 or more micrograms per deciliter from work activities involving any lead
exposure.

An employee who has been removed with a blood level of 50 micrograms per deciliter or more
shall have two (2) consecutive blood sampling tests spaced one week apart indicating that the
employee’s blood lead level is at or below 40 micrograms per deciliter before returning to work
activities involving any lead exposure.

All OSHA recordable accidents that occur during the project duration are to be reported to the
Engineer within twenty-four (24) hours of occurrence. In addition, for accidents that involve
civilians or property damage that occurs within the work zone the Division Safety Engineer shall
be notified immediately.

Prior to blasting operations, the Contractor shall have an operational OSHA approved hand wash
station at each bridge location and a decontamination trailer at each bridge or between bridges
unless the work is on the roadway, or the Contractor shall show reason why it is not feasible to
do so and provide an alternative site as approved by the Engineer. The Contractor shall assure
that all employees whose airborne exposure to lead is above the Permissible Exposure Limit
(PEL) shall shower at the end of their work shift.

STORAGE OF PAINT AND EQUIPMENT

Provide a location for materials, equipment, and waste storage. Spread tarpaulins over all
pavements and surfaces underneath equipment used for abrasive recycling and other waste
handling equipment or containers. All land and or lease agreements that involve private property
shall disclose to the property owner that heavy metals may be present on the Contractor’s
equipment. Prior to storing the Contractor’s equipment on private property, provide a notarized
written consent signed by the land owner received by the Engineer at least forty-eight (48) hours
before using property. All storage of paint, solvents, and other materials applied to structures
shall be stored in accordance with Subarticle 442-9(C) of the Standard Specifications or the
manufacturers’ requirements. The more restrictive requirements will apply.
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UTILITIES

Protect all utility lines or mains that may be supported on, under, or adjacent to bridge work sites
from damage and paint overspray.

MEASUREMENT AND PAYMENT

Painting Containment for Bridge No. ___ will be paid for at the contract unit price which will be
full compensation for the design, materials, installation, maintenance, and removal of the
containment system.

Pollution Control will be paid at the contract lump sum price which will be full compensation for
all collection, handling, storage, air monitoring, and disposal of debris and wash water, all
personal protective equipment, and all personal hygiene requirements, and all equipment,
material and labor necessary for the daily collection of the blast debris into specified containers;
and any measures necessary to ensure conformance to all safety and environmental regulations
as directed by the Engineer.

Cleaning and Painting Existing Bearings will be measured and paid for each bearing location.
The price for each bearing will be full compensation for all labor, materials and equipment

necessary to complete the work. All work shall be done in a manner satisfactory to the Engineer.

Payment will be made under:

Pay Item Pay Unit
Painting Containment for Bridge No. Lump Sum
Pollution Control Lump Sum
Cleaning and Painting Existing Bearings with High Ratio Each

Calcium Sulfonate

EPOXY RESIN INJECTION (8-8-22)

GENERAL

For repairing cracks, an applicator certified by the manufacturer of epoxy injection system to be
used is required to perform the epoxy resin injection. The Contractor shall submit
documentation that indicates the firm, supervisor and the workmen have completed an
instruction program in the methods of restoring concrete structures utilizing the epoxy injection
process and have five (5) years of relative experience with a record of satisfactory performance
on similar projects.

The Contractor furnishes all materials, tools, equipment, appliances, labor and supervision
required when repairing cracks with the injection of an epoxy resin adhesive.
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SCOPE OF WORK

Using Epoxy Resin Injection, repair all cracks 5 mils (125 um) wide or greater in the interior
bent columns and caps, in the ends of the girders, in the cantilevered portion of the ends of the
girders, and in the cantilevered portion of the superstructure deck on the downstream side.

Repair the column cracks to the top of the footings. Make the underwater repairs when water
surface elevation is low and the water is still. For underwater repairs, use manufacturer
recommended materials.

Repair any crack, void, honeycomb or spall area unsuitable for repair by injection with epoxy
mortar, or as otherwise approved by the Engineer.

SUBMITTALS

Prior to construction, the Contractor shall submit the following to the Engineer for review and
approval:

(A) Materials — Information detailing the materials and their properties, storage and handling
requirements, and Material Safety Data Sheets. Material certifications and sampling shall be as
required as per the NCDOT Standard Specifications Section 106.

(B) Injection Procedures — Preparation and epoxy injection installation procedures, including
written instructions from the manufacturer of the proportioning dispenser and the procedures
recommended to monitor and assure its proportioning accuracy of the unit.

(C) Contingencies — Proposed injection repair procedures in the event that during testing it is
found that the injection installation procedure did not completely fill the cracks with epoxy.

(D) Qualifications — The resumes of the Contractor’s staff and/or the epoxy resin manufacturer’s
Technical Representative that will be on site performing the epoxy injection. The resumes
shall detail the installer's applicable certifications and epoxy injection installation experience.

(E) References — The names and telephone numbers of contact persons for recent (< 2years?)
epoxy injection projects.

COOPERATION

Cooperate and coordinate with the Technical Representative of the epoxy resin manufacturer for
satisfactory performance of the work.

Have the material manufacturer's Technical Representative present when the epoxy resin
injection process begins and until the Engineer is assured that their service is no longer needed.

The expense of having this representative on the job is the Contractor’s responsibility at no
additional cost to the Department .
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MATERIAL PROPERTIES

Provide a two-component structural epoxy adhesive for injection into cracks or other voids.
Provide modified epoxy resin (Component “A”) that conforms to the following requirements:

Test Method Specification Requirements
. . o Brookfield RVT Spindle
Viscosity @ 40 + 3°F, cps No. 4 @ 20 rpm 6,000 — 8,000
. . o Brookfield RVT Spindle
Viscosity @ 77 + 3°F, cps No. 2 @ 20 rpm 400 - 700
Epoxide Equivalent Weight ASTM D1652 152 - 168
Ash Content, % ASTM D482 1 max.

Provide the amine curing agent (Component “B”) used with the epoxy resin that meets the
following requirements:

Test Method Specification Requirements
. : o Brookfield RVT Spindle
Viscosity @ 40 + 3°F, cps No. 2 @ 20 rpm 700 - 1400
. . o Brookfield RVT Spindle
Viscosity @ 77 + 3°F, cps No. 2 @ 20 rpm 105 - 240
Amine Value, mg KOH/g ASTM D664* 490 - 560
Ash Content, % ASTM D482 1 max.
* Method modified to use perchloric acid in acetic acid.

Certify that the Uncured Adhesive, when mixed in the mix ratio that the material supplier
specifies, has the following properties:

Pot Life (60 gram mass)
@ 77 + 3°F - 15 minutes minimum
@ 100 £ 3°F - 5 minutes minimum

Certify that the Adhesive, when cured for seven (7) days at 77 + 3°F unless otherwise specified,
has the following properties:

Test Method Specification Requirements
Ultimate Tensile Strength ASTM D638 7,000 psi (min.)
Tensile Elongation at Break ASTM D638 4% max.
Flexural Strength ASTM D790 10,000 psi (min.)
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Flexural Modulus ASTM D790 3.5 x 10° psi
Compressive Yield Strength ASTM D695 11,000 psi (min.)
Compressive Modulus ASTM D695 2.0-3.5x 10° psi
Heat Deflection Temperature 125°F min.

ASTM D648*
Cured 28 days @ 77 + 3°F 5 648 135°F min.
Slant Shear Strength,
5,000 psi (34.5 MPa) AASHTO T237

compressive strength
concrete

Cured 3 days @ 40°F
wet concrete

Cured 7 days @ 40°F
wet concrete

Cured 1 day @ 77°F
dry concrete

3,500 psi (min.)
4,000 psi (min.)

5,000 psi (min.)

*  Cure test specimens so the peak exothermic temperature does not exceed 77°F.

Use an epoxy bonding agent, as specified for epoxy mortar, as the surface seal (used to confine
the epoxy resin during injection).

EQUIPMENT FOR INJECTION

Use portable positive displacement type pumps with interlock to provide positive ratio control of
exact proportions of the two (2) components at the nozzle to meter and mix the two (2) injection
adhesive components and inject the mixed adhesive into the crack. Use electric or air powered
pumps that provide in-line metering and mixing.

Use injection equipment with automatic pressure control capable of discharging the mixed
adhesive at any pre-set pressure up to 200 * 5 psi and equipped with a manual pressure control
override.

Use equipment capable of maintaining the volume ratio for the injection adhesive as prescribed
by the manufacturer. A tolerance of + 5% by volume at any discharge pressure up to 200 psi is
permitted.

Provide injection equipment with sensors on both the Component A and B reservoirs that
automatically stop the machine when only one component is being pumped to the mixing head.

PREPARATION
Follow these steps prior to injecting the epoxy resin:

(A)Remove all dirt, dust, grease, oil, efflorescence and other foreign matter detrimental to the
bond of the epoxy injection surface seal system from the surfaces adjacent to the cracks or
other areas of application. Acids and corrosives are not permitted.
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(B) Provide entry ports along the crack at intervals determined by the Contractor to ensure full
penetration of the crack.

(C) Apply surface seal material to the face of the crack between the entry ports. For through
cracks, apply surface seal to both faces.

(D)Allow enough time for the surface seal material to gain adequate strength before
proceeding with the injection.

(E) Perform an air pressure check of the surface seal to ensure the system is airtight prior to
proceeding with the injection.

EprPOXY INJECTION

Before epoxy adhesive injection occurs, the Contractor shall test discharge one pint of epoxy to
calibrate the equipment and to demonstrate that the workmen and equipment are working

properly.

Follow approved preparation and installation procedures submitted by the Contractor. It is the
Contractor’s responsibility to achieve full penetration of cracks being injected.

Perform epoxy adhesive injection continuously until cracks are completely filled. Pressure shall
be maintained until complete refusal of material is achieved. Any stoppage of injection for more
than 15 minutes shall result in the injection equipment being cleaned, at no additional cost to the
Department, before resuming injection.

If port to port travel of epoxy adhesive is not indicated, or the surface seal and/or ports become
dislodged, immediately stop the work and notify the Engineer.

TESTING

The Contractor shall core 3” diameter by 6" deep samples of the cured epoxy to verify the cracks
have been completely filled with epoxy. When coring, care shall be taken to avoid existing steel
reinforcement, where possible. Injection will not proceed beyond the initial 50 feet until three (3)
cores have been submitted to, and approved by, the Engineer. If the epoxy does not penetrate a
minimum of 6” or the full depth of the crack, whichever is less, the repair will be rejected, and
the contractor shall follow their proposed repair procedure that has been approved by the
Engineer. The presence of the technical representative will be required when repairs begin.

The Engineer will take possession of the cores from the repaired concrete for compressive
strength testing. If the failure plane is located at the repaired crack, a minimum compressive
strength of 3,000 psi is required of these cores. The cost of coring is incidental to the pay item
for epoxy injection. If the core fails, the contractor will be required to take corrective action
before proceeding and another 50’ test section will be required.

After the contractor demonstrates acceptable repairs, cores will be taken at a rate of one per 100
linear feet of repair until completion of the work or unacceptable cores are encountered.
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FINISHING

When cracks are completely filled, allow the epoxy adhesive to cure for sufficient time to allow
the removal of the surface seal without any draining or runback of epoxy material from the
cracks.

Fill all cored holes with Type 3 grout in accordance with Section 1003 of the Standard
Specifications.

Remove the surface seal material and injection adhesive runs or spills from concrete surfaces.

Finish the face of the crack and all core holes flush to the adjacent concrete, removing any
indentations or protrusions caused by the placement of entry ports or grout placement.

BASIS OF PAYMENT

Epoxy Resin Injection will be paid at the contract unit price per linear foot. For full depth cracks,
payment will be made for one side only. Such payment will be full compensation for all
materials, tools, equipment, labor, coring and for all incidentals necessary to complete the work.

Pay Item Pay Unit

Epoxy Resin Injection Linear Foot

SHOTCRETE REPAIRS (8-8-22)
GENERAL

The work covered by this special provision consists of removing deteriorated concrete from the
structure in accordance with the limits, depth and details shown on the plans, described herein
and as established by the Engineer. This work also includes removing and disposing all loose
debris, cleaning and repairing reinforcing steel and applying structural shotcrete.

The location and extent of repairs shown on the plans are general in nature. The Engineer shall
determine the extent of removal in the field based on an evaluation of the condition of the
exposed surfaces.

Any portion of the structure that is damaged from construction operations shall be repaired to the
Engineer’s satisfaction, at no extra cost to the Department.

MATERIAL REQUIREMENTS

Use prepackaged dry mix shotcrete conforming to the requirements of ASTM C1480, the
applicable sections of the Standard Specifications and the following:
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Test Description Test Method Age (Days) ;I; zilif;l:r(rllen s
Silica Fume (%) ASTM C1240 - 10 (Max.)
Air Content - As Shot (%) AEQ/IMC(%E‘;;’T - 542
. . . 7 3,000
Minimum Compressive Strength (psi) ASTM C109 73 5000
. .. | ASTM C1583
Minimum Bond Pull-off Strength (psi) or ASTM C882 28 250
Rapid Chloride Permeability Tests ASTM C1202 i 100 - 1000
(range in coulombs)

Admixtures are not allowed unless approved by the Engineer. Store shotcrete in an environment
where temperatures remain above 40°F and less than 95°F

All equipment must operate in accordance with the manufacturer's specifications and material
must be placed within the recommended time.

QUALITY CONTROL
(A)Qualification of Shotcrete Contractor

The shotcrete Contractor shall provide proof of experience by submitting a description of
jobs similar in size and character that have been completed within the last five (5) years. The
name, address and telephone number of references for the submitted projects shall also be
furnished. Failure to provide appropriate documentation will result in the rejection of the
proposed shotcrete contractor.

(B) Qualification of Nozzleman

The shotcrete Contractor’s nozzleman shall be certified by the American Concrete Institute
(ACI). Submit proof of certification to the Engineer prior to beginning repair work. The
nozzleman shall maintain certification at all times while work is being performed for the
Department. Failure to provide and maintain certification will result in the rejection of the
proposed nozzleman.

TEMPORARY WORK PLATFORM

Prior to beginning any repair work, provide details for a sufficiently sized temporary work
platform at each repair location. Design steel members to meet the requirements of the
American Institute of Steel Construction Manual. Design timber members in accordance with
the National Design Specification for Stress-Grade Lumber and Its Fastenings of the National
Forest Products Association. Submit the platform design and plans for review and approval.
The design and plans shall be sealed and signed by a North Carolina registered Professional
Engineer. Do not install the platform until the design and plans are approved. Drilling holes in
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the superstructure for the purpose of attaching the platform is prohibited. Upon completion of
work, remove all anchorages in the substructure and repair the substructure at no additional cost
to the Department.

SURFACE PREPARATION

Prior to starting the repair operation, delineate all surfaces and areas assumed to be deteriorated
by visually examining and sounding the concrete surface with a hammer or other approved
method. The Engineer is the sole judge in determining the limits of deterioration.

Prior to removal, introduce a shallow saw cut approximately '2” in depth around the repair area
at right angles to the concrete surface. Remove all deteriorated concrete 1 inch below the
reinforcing steel with a 17 b (maximum) pneumatic hammer with points that do not exceed the
width of the shank or with hand picks or chisels as directed by the Engineer. Do not cut or
remove the existing reinforcing steel. Unless specifically directed by the Engineer, do not
remove concrete deeper than 1 inch below the reinforcing steel.

Abrasive blast all exposed concrete surfaces and existing reinforcing steel in repair areas to
remove all debris, loose concrete, loose mortar, rust, scale, etc. After sandblasting examine the
reinforcing steel to ensure at least 90% of the original diameter remains. If there is more than
10% reduction in the rebar diameter, splice in and securely tie supplemental reinforcing bars as
directed by the Engineer.

Provide stainless welded wire fabric at each repair area larger than one square foot if the depth of
the repair exceeds 2 inches from the existing, intact exterior face of the concrete member.
Provide a minimum 4" x 4" - 12 gage stainless welded wire fabric unless otherwise shown on the
plans. Rigidly secure the welded wire fabric to existing steel or to 3/,."diameter stainless hook
fasteners adequately spaced to prevent sagging. Encase the welded wire fabric in shotcrete a
minimum depth of 172 inches.

With the exception of overhead applications, the contractor has the option to use synthetic fiber
reinforcement as an alternate to welded wire fabric if attaching welded wire fabric is impractical
or if approved by the Engineer. Welded wire fabric and synthetic fiber reinforcement shall not
be used in the same repair area.

Thoroughly clean the repair area of all dirt, grease, oil or foreign matter, and remove all loose or
weakened material before applying shotcrete. Saturate the repair area with clean water the day
before applying shotcrete. Bring the wetted surface to a saturated surface dry (SSD) condition
prior to applying shotcrete and maintain this condition until the application begins. Use a
blowpipe to facilitate removal of free surface water. Only oil-free compressed air is to be used in
the blowpipe.

The time between removal of deteriorated concrete and applying shotcrete shall not exceed five
(5) calendar days. If the time allowance exceeds (5) calendar days, prepare the surface at the
direction of the Engineer before applying shotcrete.
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APPLICATION AND SURFACE FINISH

Apply shotcrete only when the surface temperature of the repair area is greater than 40°F and
less than 95°F. Do not apply shotcrete to frosted surfaces. Maintain shotcrete at a minimum
temperature of 40°F for three (3) calendar days after placement.

Apply shotcrete in layers. The properties of the applied shotcrete determine the proper thickness
of each layer or lift.

The nozzleman should hold the nozzle three (3) to four (4) feet from the surface being covered in
a position that ensures the shotcrete strikes at right angles to the surface being covered without
excessive impact. The nozzleman shall maintain the water amount at a practicable minimum, so
the mix properly adheres to the repair area. Water content should not become high enough to
cause the mix to sag or fall from vertical or inclined surfaces, or to separate in horizontal layers.

Use shooting wires or guide strips that do not entrap rebound sand. Use guide wires to provide
a positive means of checking the total thickness of the shotcrete applied. Remove the guide wires
prior to the final finish coat.

To avoid leaving sand pockets in the shotcrete, blow or rake off sand that rebounds and does not
fall clear of the work, or which collects in pockets in the work. Do not reuse rebound material in
the work.

If a work stoppage longer than two (2) hours takes place on any shotcrete layer prior to the time
it has been built up to required thickness, saturate the area with clean water and use a blowpipe
as outlined previously, prior to continuing with the remaining shotcrete course. Do not apply
shotcrete to a dry surface.

Finish all repaired areas, including chamfered edges, as close as practicable to their original
dimensions and configuration, unless otherwise required to provide a minimum 2" of cover for
reinforcing steel exposed during repair. If necessary to extend shotcrete repair material beyond
the original member dimensions and geometry, coordinate with the Engineer to determine
methods, geometry, and dimensions of the final finished surface to provide a minimum 2" of
cover on reinforcing steel. Slightly build up and trim shotcrete to the final surface by cutting
with the leading edge of a sharp trowel. Use a rubber float to correct any imperfections. Limit
work on the finished surface to correcting imperfections caused by trowel cutting.

Immediately after bringing shotcrete surfaces to final thickness, thoroughly check for sags,
bridging, and other deficiencies. Repair any imperfections at the direction of the Engineer.

Cure the completed shotcrete surface in accordance with Article 420-15(B) Water Method, of the
Standard Specifications for seven (7) calendar days. If the water method is impracticable and if
approved by the Engineer, a membrane curing compound may be used in accordance with
Subarticle 420-15(C) at double the manufacturer’s recommended coverage rate.
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MATERIAL TESTING & ACCEPTANCE

Each day shotcreting takes place, the nozzleman shall shoot one 18" x 18" x 3.5" test panel in the
same position as the repair work that is being done to demonstrate the shotcrete is being applied
properly. Store, handle and cure the test panel in the same manner as the repaired substructure
and do not disturb for the first 24 hours after shotcreting.

Approximately 72 hours after completing the final shotcrete placement, thoroughly test the
surface with a hammer. At this time, the repair area should have sufficient strength for all sound
sections to ring sharply. Remove and replace any unsound portions prior to the final inspection
of the work. No additional compensation will be provided for removal and replacement of
unsound shotcrete.

In accordance with Subarticle 1002-3(H) of the Standard Specifications, core three (3) 3"
diameter samples from each test panel. Compressive strength values on test panels shall equal or
exceed the required 28-day strength requirements. Should failures occur on the test panel cores,
acceptance of the material will be determined by tests on cores from the installed work on the
structure. A minimum of (3) three cores shall be taken from the area in question of the structure.
The average compressive strength of the cores taken from the structure shall equal or exceed the
specified strength of the shotcrete applied, and no single core shall have strength less than 85%
of the specified value. Any cores taken from the structure shall penetrate into the existing
concrete at least two (2) inches. Cores shall also be inspected for delamination, sand pockets,
segregation, and voids.

The adequacy of the bond between the existing concrete and the shotcrete shall be determined by
direct tension bond testing, in accordance with ASTM C1583 or ASTM C882, as directed by the
Engineer. A minimum bond strength of 250 psi will be accepted as satisfactory. Bond failure
less than 250 psi attributable to the failure of existing concrete will not be cause for rejection.
The cost of up to three passing direct tension bond tests shall be the responsibility of the
Contractor; additional passing pull-off tests will be the responsibility of the Department.

Any repair work failing to meet the requirements of this provision will be rejected and the
Contractor shall implement a remediation plan to correct the deficiency at no additional cost to
the Department. No extra payment will be provided for drilling extra cores. Patch all core holes
in the repaired structure to the satisfaction of the Engineer.

MEASUREMENT AND PAYMENT

Shotcrete Repairs will be measured and paid for at the contract unit price bid per cubic foot and
will be full compensation for removal, containment and disposal off-site of unsound concrete
including the cost of materials, labor, tools, equipment and incidentals necessary to complete the
repair work. Depth will be measured from the original outside concrete face. If modifications to
the dimensions and geometry are approved by the Engineer to achieve proper clearance over
reinforcing steel, depth measurements will be made from the modified final outside face. The
Contractor and Engineer will measure quantities after removal of unsound concrete and before
application of repair material. Payment will also include the cost of sandblasting, surface
cleaning and preparation, cleaning of reinforcing steel, placement of new steel, cost of temporary
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work platform, testing for soundness and bond strength, curing of shotcrete and taking core
samples from the test panels and the structure.

Payment will be made under:

Pay Item Pay Unit

Shotcrete Repairs Cubic Feet
CONCRETE REPAIRS (2-11-19)
DESCRIPTION

Work includes removal of concrete in spalled, delaminated and/or cracked areas of the existing
bent caps, bent columns, underside of bridge decks, deck slabs, girders, and bridge rails in
reasonably close conformity with the lines, depth, and details shown on the plans, described
herein and as established by the Engineer. This work also includes straightening, cleaning, and
replacement of reinforcing steel, doweling new reinforcing steel, removing all loose materials,
removing and disposing of debris, formwork, applying repair material, and protecting adjacent
areas of the bridge and environment from material leakage. The repair material shall be one of
the materials described in this Special Provision, unless otherwise noted in the plans or special
provisions.

The location and extent of repairs shown on the plans described herein are general in nature. The
Engineer shall determine the extent of removal in the field based on an evaluation of the
condition of the exposed surfaces. The Contractor shall coordinate removal operations with the
Engineer. No more than 30% of a round or square column or 30% of the bearing area under a
beam shall be removed without a temporary support system and approval from the Engineer.

Repair, to the Engineer’s satisfaction, any portion of the structure that is damaged from
construction operations. No extra payment is provided for these repairs.

SURFACE PREPARATION

Adhere to the following surface preparation requirements or the repair material manufacturer’s
requirements, whichever is more stringent.

Prior to starting the repair operation, delineate all surfaces and areas assumed to be deteriorated
by visually examining and sounding the concrete surface with a hammer or other approved
method. The Engineer is the sole judge in determining the limits of deterioration.

Prior to concrete removal, introduce a shallow saw cut, 42” in depth, around the repair area at
right angles to the concrete surface. Sawcut should be located a minimum 2” beyond the
perimeter of the deteriorated concrete area to be repaired. Remove all concrete within the sawcut
to a minimum depth of '4”. If concrete removal exposes reinforcing steel, remove all deteriorated
concrete 1” below the reinforcing steel with a 17 Ib (maximum) pneumatic hammer, with points
that do not exceed the width of the shank, or with hand picks or chisels, as directed by the
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Engineer. Do not cut or remove the existing reinforcing steel. Unless specifically directed by the
Engineer, do not remove concrete deeper than 1” below the reinforcing steel.

Abrasive blast all exposed concrete surfaces and existing reinforcing steel in repair areas to
remove all debris, loose concrete, loose mortar, rust, scale, etc. After blasting, examine the
reinforcing steel to ensure at least 90% of the original diameter remains. If there is more than
10% reduction in the rebar diameter, splice in and securely tie supplemental reinforcing bars as
directed by the Engineer. This might require additional removal of concrete, in order to achieve
an appropriate splice length of the reinforcing steel.

Thoroughly clean the repair area of all dirt, grease, oil, or foreign matter, and remove all loose or
weakened material by abrasive blasting before applying concrete repair material. Acid etch with
15% hydrochloric acid, only if approved by the Engineer. Follow acid etching by scrubbing and
flushing with copious amounts of clean water. Check the cleaning using moist pH paper. Water
cleaning is complete when the paper reads ten (10) or higher.

Follow all abrasive blasting with vacuum cleaning.

The time between removal of deteriorated concrete and applying concrete repair material shall
not exceed 72 hours. If the time allowance exceeds 72 hours, prepare the surface at the direction
of the Engineer before applying concrete repair material.

APPLICATION AND SURFACE FINISH

Apply repair material to damp surfaces only when allowed by repair material recommendations
and approved by the Engineer. Prepare damp surfaces in accordance with the Standard
Specifications and/ or repair material manufacturer’s recommendations. Use a blowpipe to
facilitate removal of free surface water. Only oil-free compressed air is to be used in the
blowpipe.

When surface preparation is completed, mix and apply repair material in accordance with the
Standard Specifications and/ or repair material manufacturer’s recommendations.

Use aggregate that is washed, kiln-dried, and bagged. Maximum size of aggregate shall not
exceed 2/3 of the minimum depth of the repair area, or 3/4 of the depth of excavation behind the
reinforcing steel, whichever is smaller.

Unless otherwise required by the repair material manufacturer, apply bonding agent to all repair
areas immediately prior to placing repair material.

Repair areas shall be formed unless otherwise approved by the Engineer. Form and finish all
repaired areas, including chamfered edges, as close as practicable to their original “As Built”
dimensions and configuration. After applying the repair material, remove excessive material and
provide a smooth, flush surface, unless directed otherwise.

Cure finished Class A concrete repair material by maintaining 95% relative humidity at the
repair and surrounding areas by fogging, moist curing, or other approved means for seven (7)
days. Cure polymer modified concrete repair material in accordance with manufacturer’s
recommendations.
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REPAIR MATERIAL OPTIONS
(A)Polymer Modified Concrete Repair Material

Repair material shall be polymer modified cement mortar for vertical or overhead
applications and shall be suitable for applications in marine environments. Material shall be
approved for use by NCDOT. Submit repair material to the Engineer for review and
approval prior to beginning the work. Color of repair material shall be concrete gray.

(B) Class A Concrete Repair Material

Repair material shall be Class A Portland Cement Concrete as described in Article 1000-4 of
the Standard Specifications.

TEMPORARY WORK PLATFORM

Prior to beginning any repair work, provide details for a sufficiently sized temporary work
platform at each repair location. Design steel members to meet the requirements of the American
Institute of Steel Construction Manual. Design timber members in accordance with the National
Design Specification for Stress-Grade Lumber and Its Fastenings of the National Forest Products
Association. Submit the platform design and plans for review and approval. The design and
plans shall be sealed and signed by a North Carolina registered Professional Engineer. Do not
install the platform until the design and plans are approved. Drilling holes in the superstructure
for the purpose of attaching the platform is prohibited. Upon completion of work, remove all
anchorages in the substructure and repair the substructure at no additional cost to the
Department.

MEASUREMENT AND PAYMENT

Concrete Repairs will be measured and paid for at the contract unit price bid per cubic foot and
will be full compensation for removal, containment and disposal off-site of unsound concrete
including the cost of materials, reinforcing steel, labor, tools, equipment and incidentals
necessary to complete the repair work. Depth will be measured from the original outside
concrete face. The Contractor and Engineer will measure quantities after removal of unsound
concrete and before application of repair material. Payment will also include the cost of abrasive
blasting, surface cleaning and preparation, blast cleaning of reinforcing steel, placement of new
reinforcing steel, cost of temporary work platform, testing of the soundness of the exposed
concrete surface, furnishing and installation of repair mortar material, curing and sampling of
concrete, and protection/cleaning of adjacent areas from splatter or leakage.

Reinforcing Steel that is required for the repairs will be in accordance with Section 425 of the
Standard Specifications.

Payment will be made under:

Pay Item Pay Unit
Concrete Repairs Cubic Feet
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EPOXY COATING AND DEBRIS REMOVAL (SPECIAL)

1.0 GENERAL

This work applies to all bents of all bridges throughout the project as noted. Pressure wash,
clean, and epoxy coat top of the all bent caps under foam joints after painting of all girders
are concluded.

Debris removal from the top of bent caps shall be incidental to epoxy coating the top of
bent caps.

Use a Type 4A flexible and moisture insensitive epoxy coating in accordance with Section
1081. Provide a Type 3 material certification in accordance with Article 106-3 showing the
proposed epoxy meets Type 4A requirements.

2.0 SURFACES

Apply the epoxy protective coating to the top surface area, including chamfer area of bent
caps, excluding areas under elastomeric bearings.

Thoroughly clean all dust, dirt, grease, oil, laitance and other objectionable material from
the concrete surfaces to be coated. Air blast all surfaces immediately before applying the
protective coating.

Use only cleaning agents preapproved by the Engineer.
3.0 APPLICATION

Apply epoxy protective coating only when the air temperature is at least 40°F and rising,
but less than 95°F and the surface temperature of the area to be coated is at least 40°F.
Remove any excess or free standing water from the surfaces before applying the coating.
Apply one coat of epoxy protective coating at a rate such that it covers between 100 and
200 sf/gal.

Under certain combinations of circumstances, the cured epoxy protective coating may
develop an oily condition on the surface due to amine blush. This condition is not
detrimental to the applied system.

Apply the coating so the entire designated surface of the concrete is covered and all pores
are filled. To provide a uniform appearance, use the exact same material on all visible
surfaces.

4.0 BASIS OF PAYMENT

Epoxy Coating will be measured and paid for by the contract unit price per square foot and
shall be full compensation for furnishing all material, labor, tools and equipment necessary
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for cleaning and coating the tops of bent caps. Debris removal from the top of bent caps
shall be incidental to epoxy coating the top of bent caps.

REMOVE AND REPLACE CURB AND GUTTER (SPECIAL)

This work shall consist of the removal and replacement of the existing concrete curb and
gutter as shown in the plans and in accordance with the contract documents.

Remove and Replace Curb and Gutter will be measured and paid for at the contract unit
price bid per linear feet and will be full compensation for removal, containment and
disposal of existing material, and furnishing all material, labor, tools, and equipment
necessary for the curb and gutter replacement. Payment will be made under:

Pay Item Pay Unit

Remove and Replace Curb and Gutter Linear. Feet
BRIDGE JACKING (SPECIAL)
DESCRIPTION

Bridge jacking at end bents and interior bents is to facilitate beam or bent cap repairs and to
replace and/ or reset bearings, as necessary. This work shall consist of furnishing all engineering,
labor, equipment, and materials necessary for construction and subsequent removal of jacking
support system, including jacks, jack supports, shims and all necessary blocking. Included under
this item shall be all work to raise and support the existing structure as specified on the plans and
as noted herein.

UTILITY COORDINATION

Utility owners with active utilities on the bridge shall be notified by the contractor of the jacking
operation 30 days before the operation begins.

SCOPE OF WORK

Work for bridge jacking includes calculating existing and applied bridge loads, designing proper
strength jacking scheme, evaluating stresses imposed on the bridge members, setting blocking
and jacks, jacking bridge girders, mechanically locking jacks, and lowering bridge spans onto
bearing assemblies.

Submit calculations, working drawings, and jacking procedure to the Engineer for review and
approval prior to the start of work. Calculations and jacking procedure shall account for all loads
expected while bridge is jacked or temporarily supported. Working drawings and all calculations
(for determination of all applied loads, for design of the jacking scheme, to evaluate stresses
imposed on the bridge members, and any other necessary calculations) for the required jacking
scheme shall be sealed by an engineer licensed in the State of North Carolina. Included in the
submittal, the Contractor shall submit all relevant information about the jacking system to be
used.
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Prior to bridge jacking, complete all diaphragm modifications necessary at the location where
jacking is to occur. If a span connected to an end bent is to be jacked, ensure the curtain wall is
either clear of the girders, or fully free to move with the jacked span prior to jacking. Lock jacks
and install blocking while the bridge is in the raised condition. While in the raised condition,
follow bridge plans for any work that may be required. After all repairs requiring bridge jacking
are completed, lower the bridge onto the bearing assemblies. Complete repair work, as needed.

Unless otherwise allowed by the Engineer, all bridge jacking operations shall be complete before
new deck overlay or deck joints and seals are placed on the existing structure.

Bridge jacking will be designated as one of two jacking arrangements, as follows:

Type 1

Type I Bridge Jacking shall be applicable for jacking at individual beam or bearing locations. On
a particular bridge bent or end bent, there might be more than one Type I Bridge Jacking. When
jacking individual beam or bearing locations, all adjacent bearings of beams not being jacked
may be loosened to decrease the resistance of the deck slab during jacking. The maximum
differential between adjacent beams that are being jacked is 1/8”. Should the jacking of an
individual beam require the jacking of adjacent beams to reduce stresses or damage in the bridge,
the jacking of the individual beam and adjacent beams shall be considered one Type I Bridge
Jacking. All bearings loosened shall be tightened back after repair operations are completed and
the jacks and blocking have been removed.

Type Il

Type II Bridge Jacking shall be applicable for jacking an entire span end (i.e., all beams at one
time) on a bent or end bent.

BASIS OF PAYMENT

Payment will be made at the price bid for each set-up to complete Type | Bridge Jacking Bridge
No.  or Type Il Bridge Jacking Bridge No.___ as shown in the contract plans. The price per
each jacking set-up Type required will be full compensation for designing proper strength
jacking scheme (calculations, working drawings, and jacking procedure), all materials,
equipment, tools, labor, and incidentals necessary to complete the work of this scope, including
any jacking frames, jacking plates, and concrete repair required due to jacking operations.

Payment will be made under:

Pay Item Pay Unit
Type I Bridge Jacking Bridge No. Each
Type II Bridge Jacking Bridge No. Each
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FALSEWORK AND FORMWORK (2-14-22)

1.0

2.0

3.0

DESCRIPTION

Use this Special Provision as a guide to develop temporary works submittals required by
the Standard Specifications or other provisions; no additional submittals are required
herein. Such temporary works include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it
becomes self-supporting. Formwork is the temporary structure or mold used to retain
plastic or fluid concrete in its designated shape until it hardens. Access scaffolding is a
temporary structure that functions as a work platform that supports construction personnel,
materials, and tools, but is not intended to support the structure. Scaffolding systems that
are used to temporarily support permanent structures (as opposed to functioning as work
platforms) are considered to be falsework under the definitions given. Shoring is a
component of falsework such as horizontal, vertical, or inclined support members. Where
the term “temporary works” is used, it includes all of the temporary facilities used in bridge
construction that do not become part of the permanent structure.

Design and construct safe and adequate temporary works that will support all loads
imposed and provide the necessary rigidity to achieve the lines and grades shown on the
plans in the final structure.

MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure
the safety and quality required by the design assumptions. The Engineer has authority to
reject material on the basis of its condition, inappropriate use, safety, or nonconformance
with the plans. Clearly identify allowable loads or stresses for all materials or manufactured
devices on the plans. Revise the plan and notify the Engineer if any change to materials or
material strengths is required.

DESIGN REQUIREMENTS
A. Working Drawings

Provide working drawings for items as specified in the contract, or as required by the
Engineer, with design calculations and supporting data in sufficient detail to permit a
structural and safety review of the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component
to be checked independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed
sequence, rate of placement, direction of placement, and location of all construction
joints.



1-6052 / 15BPR.35 BP-81 Mecklenburg County

When required, have the drawings and calculations prepared under the guidance of, and
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in
temporary works design.

If requested by the Engineer, submit with the working drawings manufacturer’s catalog
data listing the weight of all construction equipment that will be supported on the
temporary work. Show anticipated total settlements and/or deflections of falsework and
forms on the working drawings. Include falsework footing settlements, joint take-up,
and deflection of beams or girders.

As an option for the Contractor, overhang falsework hangers may be uniformly spaced,
at a maximum of 36 inches, provided the following conditions are met:

Member | Member | Max. Overhang | Max. Slab Edge Max. Screed ?;:rctli(ce;ll\fg;

Type Depth, Width, Thickness, Wheel Weight, Extension
(PCG) | (inches) (inches) (inches) (Ibs.) (inches)

11 36 39 14 2000 26

1 45 42 14 2000 35

v 54 45 14 2000 44
MBT 63 51 12 2000 >0
MBT 72 55 12 1700 48

Overhang width is measured from the centerline of the girder to the edge of the deck
slab. For Type 11, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place
half hangers and rods must have a minimum safe working load of 6,000 Ibs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods
shall be cast through the girder top flange and located, measuring along the top of the
member, 1°-2 '5” from the edge of the top flange. Hanger hardware and rods must have
a minimum safe working load of 6,000 Ibs.

For links slabs, the tops of girders directly beneath the link slab shall be free of
overhang falsework attachments or other hardware. Submit calculations and working
drawings for overhang falsework in the link slab region.

The overhang bracket provided for the diagonal leg shall have a minimum safe working
load of 3,750 1bs. The vertical leg of the bracket shall extend to the point that the heel
bears on the girder bottom flange, no closer than 4 inches from the bottom of the
member. However, for 72-inch members, the heel of the bracket shall bear on the web,
near the bottom flange transition.

Provide adequate overhang falsework and determine the appropriate adjustments for
deck geometry, equipment, casting procedures and casting conditions.

If the optional overhang falsework spacing is used, indicate this on the falsework
submittal and advise the girder producer of the proposed details. Failure to notify the
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Engineer of hanger type and hanger spacing on prestressed concrete girder casting
drawings may delay the approval of those drawings.

Falsework hangers that support concentrated loads and are installed at the edge of thin
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed
75% of the manufacturer’s stated safe working load. Use of dual leg hangers (such as
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder
bridges so that there will be no differential settlement between the girders and the deck
forms during placement of deck concrete.

When staged construction of the bridge deck is required, detail falsework and forms for
screed and fluid concrete loads to be independent of any previous deck pour
components when the mid-span girder deflection due to deck weight is greater than 34”.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or
other such devices used as part of the falsework or formwork that remains in the
permanent structure. If the plan notes indicate that the structure contains the necessary
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize
these devices. Electroplating will not be allowed. Any coating required by the
Engineer will be considered incidental to the various pay items requiring temporary
works.

Design falsework and formwork requiring submittals in accordance with the 1995
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted
herein.

1. Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.
In addition, Table 2.2A is included to provide the maximum wind speeds by county
in North Carolina.

Table 2.2 - Wind Pressure Values

Height Zone Pressure, 1b/ft* for Indicated Wind Velocity, mph
feet above ground 70 80 90 100 110
0to 30 15 20 25 30 35
30 to 50 20 25 30 35 40
50 to 100 25 30 35 40 45
over 100 30 35 40 45 50

2. Time of Removal
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The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article
420-16 of the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent damage to
the surface.
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

25YR 25YR 25YR
COUNTY (mph) COUNTY (mph) COUNTY (mph)

Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasquotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person 70
Avery 70 Greene 80 Pitt 90
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randolph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 80
Buncombe 80 Henderson 80 Rockingham 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin 90 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Yadkin 70
Durham 70 Northampton 80 Yancey 70
Edgecombe 80 Onslow 100

Forsyth 70 Orange 70
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B. Review and Approval
The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their
review, revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete
drawings and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are
required until the drawings have been approved. Such approval does not relieve the
Contractor of the responsibility for the accuracy and adequacy of the working drawings.

4.0 CONSTRUCTION REQUIREMENTS
All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure
that the quality of materials and workmanship employed is consistent with that assumed in
the design of the temporary works. Do not weld falsework members to any portion of the
permanent structure unless approved. Show any welding to the permanent structure on the
approved construction drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for
accurate measurement of falsework settlement. Make sure that the anticipated compressive
settlement and/or deflection of falsework does not exceed 1 inch. For cast-in-place
concrete structures, make sure that the calculated deflection of falsework flexural members
does not exceed 1/240 of their span regardless of whether or not the deflection is
compensated by camber strips.

A. Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the
period of its use. Certify that the manufactured devices have been maintained in a
condition to allow them to safely carry their rated loads. Clearly mark each piece so
that its capacity can be readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in
the presence of the Engineer, not more than 24 hours prior to the beginning of each
concrete placement. Inspect other temporary works at least once a month to ensure that
they are functioning properly. Have a North Carolina Registered Professional Engineer
inspect the cofferdams, shoring, sheathing, support of excavation structures, and
support systems for load tests prior to loading.
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5.0

6.0

7.0

B. Foundations

Determine the safe bearing capacity of the foundation material on which the supports
for temporary works rest. If required by the Engineer, conduct load tests to verify
proposed bearing capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as
those of the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and
washout of the soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction
using standard procedures based on the driving characteristics of the pile is permitted.
If preferred, use load tests to confirm the estimated capacities; or, if required by the
Engineer conduct load tests to verify bearing capacity values that are marginal or in
other high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.
REMOVAL

Unless otherwise permitted, remove and keep all temporary works upon completion of the
work. Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in
such a manner as to permit the structure to uniformly and gradually take the stresses due to
its own weight.

METHOD OF MEASUREMENT
Unless otherwise specified, temporary works will not be directly measured.
BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items requiring temporary works
will be full compensation for the above falsework and formwork.
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CRANE SAFETY (6-20-19)

Comply with the manufacturer specifications and limitations applicable to the operation of any
and all cranes and derricks. Prime contractors, sub-contractors, and fully operated rental
companies shall comply with the current Occupational Safety and Health Administration
(OSHA) regulations.

Submit all items listed below to the Engineer prior to beginning crane operations. Changes in
personnel or equipment must be reported to the Engineer and all applicable items listed below
must be updated and submitted prior to continuing with crane operations.

CRANE SAFETY SUBMITTAL LIST

A. Competent Person: Provide the name and qualifications of the “Competent Person”
responsible for crane safety and lifting operations. The named competent person will
have the responsibility and authority to stop any work activity due to safety concerns.

B. Riggers: Provide the qualifications and experience of the persons responsible for
rigging operations. Qualifications and experience should include, but not be limited to,
weight calculations, center of gravity determinations, selection and inspection of sling
and rigging equipment, and safe rigging practices.

C. Crane Inspections: Inspection records for all cranes shall be current and readily
accessible for review upon request.

D. Certifications: Crane operators shall be certified by the National Commission for the
Certification of Crane Operators (NCCCO) or the National Center for Construction
Education and Research (NCCER). Other approved nationally accredited programs will
be considered upon request. In addition, crane operators shall have a current CDL
medical card. Submit a list of crane operator(s) and include current certification for
each type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice)
and medical evaluations for each operator.
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GROUT FOR STRUCTURES (12-1-17)

1.0

DESCRIPTION

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys,
dowel holes and recesses for structures. This provision does not apply to grout placed in
post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps. Mix
and place grout in accordance with the manufacturer’s recommendations, the applicable
sections of the Standard Specifications and this provision.

2.0  MATERIAL REQUIREMENTS
Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003
of the Standard Specifications.
Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM
C266.
Construction loading and traffic loading shall not be allowed until the 3 day compressive
strength is achieved.

3.0 SAMPLING AND PLACEMENT
Place and maintain components in final position until grout placement is complete and
accepted. Concrete surfaces to receive grout shall be free of defective concrete, laitance,
oil, grease and other foreign matter. Saturate concrete surfaces with clean water and
remove excess water prior to placing grout.

4.0 BASIS OF PAYMENT
No separate payment will be made for “Grout for Structures”. The cost of the material,
equipment, labor, placement, and any incidentals necessary to complete the work shall be
considered incidental to the structure item requiring grout.

SUBMITTAL OF WORKING DRAWINGS (2-14-22)

1.0 GENERAL

Submit working drawings in accordance with Article 105-2 of the Standard Specifications
and this provision. For this provision, “submittals” refers to only those listed in this
provision. The list of submittals contained herein does not represent a list of required
submittals for the project. Submittals are only necessary for those items as required by the
contract. Make submittals that are not specifically noted in this provision directly to the
Engineer. Either the Structures Management Unit or the Geotechnical Engineering Unit or
both units will jointly review submittals.
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2.0

If a submittal contains variations from plan details or specifications or significantly affects
project cost, field construction or operations, discuss the submittal with and submit all
copies to the Engineer. State the reason for the proposed variation in the submittal. To
minimize review time, make sure all submittals are complete when initially submitted.
Provide a contact name and information with each submittal. Direct any questions
regarding submittal requirements to the Engineer, Structures Management Unit contacts or
the Geotechnical Engineering Unit contacts noted below.

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the
name, address and telephone number of the facility where fabrication will actually be done
if different than shown on the title block of the submitted working drawings. This includes,
but is not limited to, precast concrete items, prestressed concrete items and fabricated steel
or aluminum items.

ADDRESSES AND CONTACTS
For submittals to the Structures Management Unit, use the following addresses:

Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff)

Via US mail: Via other delivery service:

Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E.

State Structures Engineer State Structures Engineer

North Carolina Department North Carolina Department

of Transportation of Transportation

Structures Management Unit Structures Management Unit
1581 Mail Service Center 1000 Birch Ridge Drive

Raleigh, NC 27699-1581 Raleigh, NC 27610

Attention: Mr. J. L. Bolden, P. E. Attention: Mr. J. L. Bolden, P. E.

For submittals to the Geotechnical Engineering Unit, use the following addresses:
For projects in Divisions 1-7, use the following Eastern Regional Office addresses:

Via Email: EastGeotechnicalSubmittal@ncdot.gov

Via US mail: Via other delivery service:

Mr. David Hering, L.G., P. E. Mr. David Hering, L.G., P. E.
Assistant State Geotechnical Assistant State Geotechnical
Engineer — Eastern Region Engineer — Eastern Region
North Carolina Department North Carolina Department

of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Eastern Regional Office Eastern Regional Office

1570 Mail Service Center 3301 Jones Sausage Road, Suite 100
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Raleigh, NC 27699-1570 Garner, NC 27529
For projects in Divisions 8-14, use the following Western Regional Office addresses:
Via Email: WestGeotechnicalSubmittal@ncdot.gov
Via US mail or other delivery service:

Mr. Eric Williams, P. E.
Assistant State Geotechnical
Engineer — Western Region
North Carolina Department

of Transportation
Geotechnical Engineering Unit
Western Regional Office

5253 Z Max Boulevard
Harrisburg, NC 28075

The status of the review of structure-related submittals sent to the Structures Management
Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link.

The status of the review of geotechnical-related submittals sent to the Geotechnical
Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical
Construction Submittals™ link.

Direct any questions concerning submittal review status, review comments or drawing
markups to the following contacts:

Primary Structures Contact: James Bolden (919) 707 — 6408
jlbolden(@ncdot.gov
Secondary Structures Contacts: Emmanuel Omile (919) 707 — 6451

eomile@ncdot.gov
Madonna Rorie  (919) 707 — 6508
mrorie(@ncdot.gov

Eastern Regional Geotechnical Contact (Divisions 1-7):
David Hering (919) 662 — 4710
dthering@ncdot.gov

Western Regional Geotechnical Contact (Divisions 8-14):
Eric Williams (704) 455 — 8902
ewilliams3@ncdot.gov

3.0 SuBMITTAL COPIES

Furnish one complete copy of each submittal, including all attachments, to the Engineer.
At the same time, submit a copy of the same complete submittal directly to the Structures



1-6052 / 15BPR.35

BP-91

Mecklenburg County

Management Unit and/or the Geotechnical Engineering Unit as specified in the tables

below.

The first table below covers “Structure Submittals.” The Engineer will receive review
comments and drawing markups for these submittals from the Structures Management
Unit. The second table in this section covers “Geotechnical Submittals.” The Engineer will
receive review comments and drawing markups for these submittals from the Geotechnical

Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structures
Management Unit or the Geotechnical Engineering Unit unless both units require submittal
copies in which case submit a set of supporting calculations to each unit. Provide additional
copies of any submittal as directed.

STRUCTURE SUBMITTALS

Submittal Submittal
Required by  Required by
Structures Geotechnical
Management Engineering Contract Reference .
Submittal Unit? Unit? Requiring Submittal
Arch Culvert Falsework Y N « Plan Note, SN Sheet & ’
Falsework and Formwork
7 Plan Note, SN Sheet &
Box Culvert Falsework Y N “Falsework and Formwork”
Cofferdams Y Y Article 410-4
Foam Joint Seals ° Y N “Foam Joint Seals”
Expansion Joint Seals
(hold down plate type with base Y N “Expansion Joint Seals”
angle)
Expansion Joint Seals “Modular Expansion Joint
Y N 2
(modular) Seals
Expansion Joint Seals “Strip Seal Expansion
(strip seals) Y N Joints”
Falsework & Forms 2 % N Article 420-3 & “Falsework
(substructure) and Formwork”
Falsework & Forms Article 420-3 & “Falsework
Y N 2
(superstructure) and Formwork
Girder Erection over Railroad Y N Railroad Provisions
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Maintenance and Protection of
Traffic Beneath Proposed
Structure

Metal Bridge Railing
Metal Stay-in-Place Forms

Metalwork for Elastomeric

Bearings 4,5

Miscellaneous Metalwork %>

Disc Bearings 4

Overhead and Digital Message
Signs (DMS) (metalwork and
foundations)

Placement of Equipment on
Structures (cranes, etc.)
Prestressed Concrete Box Beam
(detensioning sequences) 3

Precast Concrete Box Culverts

Prestressed Concrete Cored Slab
(detensioning sequences) 3

Prestressed Concrete Deck Panels

Prestressed Concrete Girder
(strand elongation and
detensioning sequences)

Removal of Existing Structure
over Railroad

Revised Bridge Deck Plans
(adaptation to prestressed deck
panels)

Revised Bridge Deck Plans
(adaptation to modular
expansion joint seals)

Sound Barrier Wall (precast
items)

Sound Barrier Wall Steel

BP-92

< =<

z

Mecklenburg County

“Maintenance and
Protection of Traffic
Beneath Proposed Structure
at Station _ ”

Plan Note
Article 420-3

Article 1072-8

Article 1072-8

“Disc Bearings”

Applicable Provisions

Article 420-20

Article 1078-11

“Optional Precast
Reinforced Concrete Box
Culvert at Station  ”

Article 1078-11

Article 420-3

Articles 1078-8 and 1078-
11

Railroad Provisions

Article 420-3

“Modular Expansion Joint
Seals”

Article 1077-2 &
“Sound Barrier Wall”

Article 1072-8 &
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Fabrication Plans 3 “Sound Barrier Wall”

Structural Steel 4 Y N Article 1072-8
Article 400-3 &
“Construction,

Temporary Detour Structures Y Y Maintenance and Removal

of Temporary Structure at

Station ”

TFE Expansion Bearings 4 Y N Article 1072-8

FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are

required. References in quotes refer to the provision by that name. Articles refer to the
Standard Specifications.

Submittals for these items are necessary only when required by a note on plans.

Submittals for these items may not be required. A list of pre-approved sequences is available
from the producer or the Materials & Tests Unit.

The fabricator may submit these items directly to the Structures Management Unit.

The two sets of preliminary submittals required by Article 1072-8 of the Standard
Specifications are not required for these items.

Submittals for Fabrication Drawings are not required. Submittals for Catalogue Cuts of
Proposed Material are required. See Section 5.A of the referenced provision.

7. Submittals are necessary only when the top slab thickness is 18” or greater.
GEOTECHNICAL SUBMITTALS
Submittals Submittals
Required by  Required by
Geotechnical Structures
Engineering Management Contract Reference .
Submittal Unit Unit Requiring Submittal
Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A)

Crosshole Sonic Logging (CSL)
Reports 2

Y N Subarticle 411-5(A)(2)

Pile Driving Equipment Data Y N Subarticle 450-3(D)(2)
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Forms >
Pile Driving Anal PDA
ile Driving Analyzer (PDA) Y N Subarticle 450-3(F)(3)
Reports
Y; drawings
Retaining Walls 4 and Y; drawings Applicable Provisions
calculations
Y; drawings “Temporary Shoring” &
Temporary Shoring * and Y; drawings “Temporary Soil Nail
calculations Walls”
FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Subarticles refer to the
Standard Specifications.

2. Submit one hard copy of submittal to the Engineer. Submit a second copy of submittal
electronically (PDF via email), US mail or other delivery service to the appropriate
Geotechnical Engineering Unit regional office. Electronic submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
https://connect.ncdot.gov/resources/Geological/Pages/Geotech _Forms Details.aspx
See second page of form for submittal instructions.

4. Electronic copy of submittal is required. See referenced provision.
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ITEMIZED PROPOSAL FOR CONTRACT NO. C204237

Page 1 0of 5

County: MECKLENBURG
Line Item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 0196000000-E 270 GEOTEXTILE FOR SOIL 1,279
STABILIZATION SY
0003 1297000000-E 607 MILLING ASPHALT PAVEMENT, ***" 2,234
DEPTH SY
(1-1/2")
0004 1523000000-E 610 ASPHALT CONC SURFACE COURSE, 207
TYPE S9.5C TON
0005 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 15
TON
0006 1735000000-E 723 REPAIR OF JOINTED CONCRETE 1,162
PAVEMENT SLABS SY
0007 1736000000-E 723 SELECT MATERIAL, CLASS IV 368
TON
0008 1737000000-E 723 PATCHING CONCRETE PAVEMENT 320
SPALLS SF
0009 4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 384
SF
0010 4434000000-N SP SEQUENTIAL FLASHING WARNING 28
LIGHTS EA
0011 4510000000-N 1190 LAW ENFORCEMENT 6,546
HR
0012 4600000000-N SP GENERIC TRAFFIC CONTROL ITEM 166
DOUBLE LANE CLOSURE EA
0013 4600000000-N SP GENERIC TRAFFIC CONTROL ITEM 322
ROAD CLOSURES EA
0014 4600000000-N SP GENERIC TRAFFIC CONTROL ITEM 155
SINGLE LANE CLOSURE EA
0015 4726110000-E 1205 HEATED-IN-PLACE THERMOPLASTIC 4
PAVEMENT MARKING SYMBOL (90 EA
MILS)
0016 4815000000-E 1205 PAINT PAVEMENT MARKING LINES (6") 4,980

LF
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County: MECKLENBURG

ITEMIZED PROPOSAL FOR CONTRACT NO. C204237

Page 2 of 5

Line Item Number Sec Description Quantity Unit Cost Amount
# #
0017 4825000000-E 1205 PAINT PAVEMENT MARKING LINES 1,245
(12") LF
0018 4847096000-E SP POLYUREA PAVEMENT MARKING 2,080
LINES, **", ** MILS (STANDARD GLASS LF
BEADS)
(12", 30 MILS)
0019 4847096000-E SP POLYUREA PAVEMENT MARKING 10,015
LINES, **", ** MILS (STANDARD GLASS LF
BEADS)
(6", 30 MILS)
0020 4890000000-E SP GENERIC PAVEMENT MARKING ITEM 1,680
COLD APPLIED PLASTIC PAVEMENT LF
MARKING LINES, TYPE II, (9")
0021 4892000000-N 1205 GENERIC PAVEMENT MARKING ITEM 4
HEATED-IN-PLACE THERMOPLASTIC EA
PAVEMENT MARKING CHARACTER (90
MILS)
0022 4905100000-N SP NON-CAST IRON SNOWPLOWABLE 111
PAVEMENT MARKER EA
0023 5255000000-N 1413  PORTABLE LIGHTING Lump Sum L.S.
0024 6000000000-E 1605 TEMPORARY SILT FENCE 400
LF
0025 6029000000-E SP SAFETY FENCE 200
LF
0026 6117500000-N SP CONCRETE WASHOUT STRUCTURE 6
EA
STRUCTURE ITEMS
0027 8161000000-E 420 GROOVING BRIDGE FLOORS 63,132
SF
0028 8296000000-N 442 POLLUTION CONTROL Lump Sum L.S.
0029 8559000000-E SP CLASS II, SURFACE PREPARATION 146.1
SY
0030 8660000000-E SP CONCRETE REPAIRS 61.3
CF
0031 8664000000-E SP SHOTCRETE REPAIRS 479.4

CF




Apr 10, 2023 2:38 PM ITEMIZED PROPOSAL FOR CONTRACT NO. C204237 Page 3 of 5
County: MECKLENBURG

Line Item Number Sec Description Quantity Unit Cost Amount
# #
0032 8678000000-E SP EPOXY RESIN INJECTION 253.8
LF
0033 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.

CLEANING AND REPAINTING OF
BRIDGE #590281

0034 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
CLEANING AND REPAINTING OF
BRIDGE #590282

0035 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
CLEANING AND REPAINTING OF
BRIDGE #590337

0036 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
CLEANING AND REPAINTING OF
BRIDGE #590338

0037 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
CLEANING AND REPAINTING OF
BRIDGE #590339

0038 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
CLEANING AND REPAINTING OF
BRIDGE #590341

0039 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
CLEANING AND REPAINTING OF
BRIDGE #590342

0040 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
CLEANING AND REPAINTING OF
BRIDGE #590345

0041 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
PAINTING CONTAINMENT FOR
BRIDGE #590281

0042 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
PAINTING CONTAINMENT FOR
BRIDGE #590282

0043 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
PAINTING CONTAINMENT FOR
BRIDGE #590337

0044 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
PAINTING CONTAINMENT FOR
BRIDGE #590338

0045 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
PAINTING CONTAINMENT FOR
BRIDGE #590339
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ITEMIZED PROPOSAL FOR CONTRACT NO. C204237

Page 4 of 5

County: MECKLENBURG
Line Item Number Sec Description Quantity Unit Cost Amount
# #

0046 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
PAINTING CONTAINMENT FOR
BRIDGE #590341

0047 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
PAINTING CONTAINMENT FOR
BRIDGE #590342

0048 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
PAINTING CONTAINMENT FOR
BRIDGE #590345

0049 8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum L.S.
VOLUMETRIC MIXER

0050 8867000000-E SP GENERIC STRUCTURE ITEM 1,003.8
FOAM JOINT SEALS FOR LF
PRESERVATION

0051 8867000000-E SP GENERIC STRUCTURE ITEM 765.7
POURABLE SILICONE JOINT SEALANT LF

0052 8867000000-E SP GENERIC STRUCTURE ITEM 55
REMOVE AND REPLACE CURB AND LF
GUTTER

0053 8881000000-E SP GENERIC STRUCTURE ITEM 373.9
LATEX MODIFIED CONCRETE CcY
OVERLAY - VERY EARLY STRENGTH

0054 8882000000-E SP GENERIC STRUCTURE ITEM 2771
ELASTOMERIC CONCRETE FOR CF
PRESERVATION

0055 8889000000-E SP GENERIC STRUCTURE ITEM 150
BEAM REPAIR CUT-OUT LB

0056 8889000000-E SP GENERIC STRUCTURE ITEM 3,030
BEAM REPAIR PLATING LB

0057 8889000000-E SP GENERIC STRUCTURE ITEM 80
BOLTED BEAM REPAIR LB

0058 8892000000-E SP GENERIC STRUCTURE ITEM 1,106.8
BRIDGE JOINT DEMOLITION SF

0059 8892000000-E SP GENERIC STRUCTURE ITEM 4,640.1
EPOXY COATING SF

0060 8893000000-E SP GENERIC STRUCTURE ITEM 7,662.3
HYDRO-DEMOLITION OF BRIDGE SY

DECK
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ITEMIZED PROPOSAL FOR CONTRACT NO. C204237

Page 5of 5

County: MECKLENBURG
Line Item Number Sec Description Quantity Unit Cost Amount
# #

0061 8893000000-E SP GENERIC STRUCTURE ITEM 7,662.3
PLACING AND FINISHING OF LATEX SY
MODIFIED CONCRETE OVERLAY -
VERY EARLY STRENGTH

0062 8893000000-E SP GENERIC STRUCTURE ITEM 7,662.3
SCARIFYING BRIDGE DECK SY

0063 8897000000-N SP GENERIC STRUCTURE ITEM 405
CLEANING AND PAINTING EXISTING EA
BEARINGS WITH HIGH RATIO
CALCIUM SULFONATE

0064 8897000000-N SP GENERIC STRUCTURE ITEM 15
STEEL BEARING KEEPER ANGLE EA
ASSEMBLY

0065 8897000000-N SP GENERIC STRUCTURE ITEM 1
TYPE | BRIDGE JACKING BRIDGE EA
#590281

0066 8897000000-N SP GENERIC STRUCTURE ITEM 1
TYPE | BRIDGE JACKING BRIDGE EA
#590282

0067 8897000000-N SP GENERIC STRUCTURE ITEM 4
TYPE | BRIDGE JACKING BRIDGE EA
#590339

0068 8897000000-N SP GENERIC STRUCTURE ITEM 3
TYPE | BRIDGE JACKING BRIDGE EA
#590341

0069 8897000000-N SP GENERIC STRUCTURE ITEM 7
TYPE | BRIDGE JACKING BRIDGE EA
#590342

0070 8897000000-N SP GENERIC STRUCTURE ITEM 6
TYPE | BRIDGE JACKING BRIDGE EA

#590345

1438/Apr10/Q132914.9/D487400002000/E70

Total Amount Of Bid For Entire Project :




Letting of 05/16/2023

NCDOT Detailed Bid Report

Vendor 1 of 7: MOUNTAIN CREEK CONTRACTORS INC (1983)
Call Order 008 (Proposal: C204237)

Bid Information

Proposal County:
Vendor Address:

Signature Check:
Time Bid Received:

Amendment Count:

Bidding Errors:
None.

MECKLENBURG Bid Checksum:

3305 S MORGANS POINT RD STE 2C Bid Total
MT PLEASANT, SC, 29466 Items Total
Donovan Russell Phillips
May 16, 2023 01:52 PM

0

Time Total

153740A73A
: $13,952,571.55
: $13,952,571.55
: $0.00

NCDOT

Page 48 of 75



Letting of 05/16/2023

NCDOT Detailed Bid Report

Vendor 1 of 7: MOUNTAIN CREEK CONTRACTORS INC (1983)
Call Order 008 (Proposal: C204237)

Bid Bond Information

Projects:

Counties:

Bond ID: D941-8814-CC60-6A5E
Paid by Check: No
Bond Percent: 5%

Bond Maximum:

State of Incorporation:
Agency Execution Date:
Surety Name:

Bond Agency Name:

MO
2023-05-16T00
Tinubu Surety

Arch Insurance Company

NCDOT

Page 49 of 75



Letting: L230516 North Carolina Department of Transportation Contract ID: C204237
05/16/2023 02:00:00 PM 1983 - Mountain Creek Contractors, Inc Call: 008

DBE Load Information

Letting ID: L230516

Letting Date: 05/16/2023

Call Order: 008

Contract ID: C204237

Project: STATE FUNDEDSTATE FUNDEDSTATE FUNDED0277022
Bid Total: $13,952,571.55

DBE Goal: 1.00% ($139,525.72)

Vendor ID: 1983
Vendor Name: Mountain Creek Contractors, Inc
DBE Entered: 1.08% ($151,040.80)

Vendor ID DBE Name Is Supplier? City/State Goods/Service Amount
2209 B C CANNON CO INC False P.0O. Box 3889 SubContractor 151,040.80
GREENVILLE, SC
29608 Committed
Errors: No Check: 153740A73A

Page 2 Amendment Count: O



Letting: L230516 North Carolina Department of Transportation Contract ID: C204237
05/16/2023 02:00:00 PM 1983 - Mountain Creek Contractors, Inc Call: 008

BondID: D941-8814-CC60-6A5E

Surety Registry Agency: Tinubu Surety
Verified?: 1

Surety Agency: Arch Insurance Company
Bond Execution Date: 2023-05-16T00:00:00

Errors: No Check: 153740A73A
Page 6 Amendment Count: 0



Letting: L230516

North Carolina Department of Transportation

Contract ID: C204237

05/16/2023 02:00:00 PM 1983 - Mountain Creek Contractors, Inc Call: 008

Line Number Item Number Quantity Unit Unit Price Extension Price

Section 0001

ROADWAY ITEMS

0001 0000100000-N 1.000 LS $699,000.0000 $699,000.00
MOBILIZATION

0002 0196000000-E 1279.000 sSY $8.0000 $10,232.00
GEOTEXTILE FOR SOIL STABILIZATION

0003 1297000000-E 2234.000 SY $40.0000 $89,360.00
MILLING ASPHALT PAVEMENT, ***" DEPTH (1-1/2")

0004 1523000000-E 207.000 TON $475.0000 $98,325.00
ASPHALT CONC SURFACE COURSE, TYPE S9.5C

0005 1575000000-E 15.000 TON $750.0000 $11,250.00
ASPHALT BINDER FOR PLANT MIX

0006 1735000000-E 1162.000 SY $850.0000 $987,700.00
REPAIR OF JOINTED CONCRETE PAVEMENT SLABS

0007 1736000000-E 368.000 TON $100.0000 $36,800.00
SELECT MATERIAL, CLASS IV

0008 1737000000-E 320.000 SF $300.0000 $96,000.00
PATCHING CONCRETE PAVEMENT SPALLS

0009 4400000000-E 384.000 SF $6.9500 $2,668.80
WORK ZONE SIGNS (STATIONARY)

0010 4434000000-N 28.000 EA $99.0000 $2,772.00
SEQUENTIAL FLASHING WARNING LIGHTS

0011 4510000000-N 6546.000 HR $55.0000 $360,030.00
LAW ENFORCEMENT

0012 4600000000-N 166.000 EA $2,500.0000 $415,000.00
GENERIC TRAFFIC CONTROL ITEM DOUBLE LANE CLOSURE

0013 4600000000-N 322.000 EA $2,000.0000 $644,000.00
GENERIC TRAFFIC CONTROL ITEM ROAD CLOSURES

0014 4600000000-N 155.000 EA $2,000.0000 $310,000.00
GENERIC TRAFFIC CONTROL ITEM SINGLE LANE CLOSURE

0015 4726110000-E 4.000 EA $1,200.0000 $4,800.00
HEATED-IN-PLACE THERMOPLASTIC PAVEMENT MARKING SYMBOL (90 MILS)

0016 4815000000-E 4980.000 LF $3.0000 $14,940.00
PAINT PAVEMENT MARKING LINES (6")

0017 4825000000-E 1245.000 LF $5.0000 $6,225.00
PAINT PAVEMENT MARKING LINES (12")

0018 4847096000-E 2080.000 LF $5.5000 $11,440.00
POLYUREA PAVEMENT MARKING LINES, **", ** MILS (STANDARD GLASS BEADS) (12", 30
MILS)

0019 4847096000-E 10015.000 LF $3.2500 $32,548.75
POLYUREA PAVEMENT MARKING LINES, **", ** MILS (STANDARD GLASS BEADS) (6", 30
MILS)

0020 4890000000-E 1680.000 LF $15.0000 $25,200.00
GENERIC PAVEMENT MARKING ITEM COLD APPLIED PLASTIC PAVEMENT MARKING LINES, TYPE
I, (9")

0021 4892000000-N 4.000 EA $175.0000 $700.00
GENERIC PAVEMENT MARKING ITEM HEATED-IN-PLACE THERMOPLASTIC PAVEMENT MARKING
CHARACTER (90 MILS)

0022 4905100000-N 111.000 EA $100.0000 $11,100.00

Errors: No Check: 153740A73A
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Letting: L230516

North Carolina Department of Transportation

Contract ID: C204237

05/16/2023 02:00:00 PM 1983 - Mountain Creek Contractors, Inc Call: 008
NON-CAST IRON SNOWPLOWABLE PAVEMENT MARKER

0023 5255000000-N 1.000 LS $300,000.0000 $300,000.00
PORTABLE LIGHTING

0024 6000000000-E 400.000 LF $8.0000 $3,200.00
TEMPORARY SILT FENCE

0025 6029000000-E 200.000 LF $6.0000 $1,200.00
SAFETY FENCE

0026 6117500000-N 6.000 EA $2,000.0000 $12,000.00
CONCRETE WASHOUT STRUCTURE

Section 0001 Total $4,186,491.55

Section 0004

STRUCTURE ITEMS

0027 8161000000-E 63132.000 SF $1.2500 $78,915.00
GROOVING BRIDGE FLOORS

0028 8296000000-N 1.000 LS $81,974.5000 $81,974.50
POLLUTION CONTROL

0029 8559000000-E 146.100 SY $1,500.0000 $219,150.00
CLASS II, SURFACE PREPARATION

0030 8660000000-E 61.300 CF $850.0000 $52,105.00
CONCRETE REPAIRS

0031 8664000000-E 479.400 CF $850.0000 $407,490.00
SHOTCRETE REPATIRS

0032 8678000000-E 253.800 LF $150.0000 $38,070.00
EPOXY RESIN INJECTION

0033 8860000000-N 1.000 LS $96,250.0000 $96,250.00
GENERIC STRUCTURE ITEM CLEANING AND REPAINTING OF BRIDGE #590281

0034 8860000000-N 1.000 LS $73,150.0000 $73,150.00
GENERIC STRUCTURE ITEM CLEANING AND REPAINTING OF BRIDGE #590282

0035 8860000000-N 1.000 LS $135,300.0000 $135,300.00
GENERIC STRUCTURE ITEM CLEANING AND REPAINTING OF BRIDGE #590337

0036 8860000000-N 1.000 Ls $100,100.0000 $100,100.00
GENERIC STRUCTURE ITEM CLEANING AND REPAINTING OF BRIDGE #590338

0037 8860000000-N 1.000 LS $243,100.0000 $243,100.00
GENERIC STRUCTURE ITEM CLEANING AND REPAINTING OF BRIDGE #590339

0038 8860000000-N 1.000 LS $117,150.0000 $117,150.00
GENERIC STRUCTURE ITEM CLEANING AND REPAINTING OF BRIDGE #590341

0039 8860000000-N 1.000 LS $273,900.0000 $273,900.00
GENERIC STRUCTURE ITEM CLEANING AND REPAINTING OF BRIDGE #590342

0040 8860000000-N 1.000 LS $236,500.0000 $236,500.00
GENERIC STRUCTURE ITEM CLEANING AND REPAINTING OF BRIDGE #590345

0041 8860000000-N 1.000 LS $61,250.0000 $61,250.00
GENERIC STRUCTURE ITEM PAINTING CONTAINMENT FOR BRIDGE #590281

0042 8860000000-N 1.000 LS $46,550.0000 $46,550.00
GENERIC STRUCTURE ITEM PAINTING CONTAINMENT FOR BRIDGE #590282

0043 8860000000-N 1.000 LS $86,100.0000 $86,100.00
GENERIC STRUCTURE ITEM PAINTING CONTAINMENT FOR BRIDGE #590337

Errors: No Check: 153740A73A
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Letting: L230516 North Carolina Department of Transportation Contract ID: C204237
05/16/2023 02:00:00 PM 1983 - Mountain Creek Contractors, Inc Call: 008

0044 8860000000-N 1.000 Ls $63,700.0000 $63,700.00
GENERIC STRUCTURE ITEM PAINTING CONTAINMENT FOR BRIDGE #590338

0045 8860000000-N 1.000 Ls $154,700.0000 $154,700.00
GENERIC STRUCTURE ITEM PAINTING CONTAINMENT FOR BRIDGE #590339

0046 8860000000-N 1.000 LS $74,550.0000 $74,550.00
GENERIC STRUCTURE ITEM PAINTING CONTAINMENT FOR BRIDGE #590341

0047 8860000000-N 1.000 LS $174,300.0000 $174,300.00
GENERIC STRUCTURE ITEM PAINTING CONTAINMENT FOR BRIDGE #590342

0048 8860000000-N 1.000 Ls $150,500.0000 $150,500.00
GENERIC STRUCTURE ITEM PAINTING CONTAINMENT FOR BRIDGE #590345

0049 8860000000-N 1.000 Ls $50,000.0000 $50,000.00
GENERIC STRUCTURE ITEM VOLUMETRIC MIXER

0050 8867000000-E 1003.800 LF $100.0000 $100,380.00
GENERIC STRUCTURE ITEM FOAM JOINT SEALS FOR PRESERVATION

0051 8867000000-E 765.700 LF $75.0000 $57,427.50
GENERIC STRUCTURE ITEM POURABLE SILICONE JOINT SEALANT

0052 8867000000-E 55.000 LF $175.0000 $9,625.00
GENERIC STRUCTURE ITEM REMOVE AND REPLACE CURB AND GUTTER

0053 8881000000-E 373.900 CY $2,500.0000 $934,750.00
GENERIC STRUCTURE ITEM LATEX MODIFIED CONCRETE OVERLAY - VERY EARLY STRENGTH

0054 8882000000-E 277.100 CF $800.0000 $221,680.00
GENERIC STRUCTURE ITEM ELASTOMERIC CONCRETE FOR PRESERVATION

0055 8889000000-E 150.000 LB $135.0000 $20,250.00
GENERIC STRUCTURE ITEM BEAM REPAIR CUT-OUT

0056 8889000000-E 3030.000 LB $135.0000 $409,050.00
GENERIC STRUCTURE ITEM BEAM REPAIR PLATING

0057 8889000000-E 80.000 LB $135.0000 $10,800.00
GENERIC STRUCTURE ITEM BOLTED BEAM REPAIR

0058 8892000000-E 1106.800 SF $150.0000 $166,020.00
GENERIC STRUCTURE ITEM BRIDGE JOINT DEMOLITION

0059 8892000000-E 4640.100 SF $10.0000 $46,401.00
GENERIC STRUCTURE ITEM EPOXY COATING

0060 8893000000-E 7662.300 SY $240.0000 $1,838,952.00
GENERIC STRUCTURE ITEM HYDRO-DEMOLITION OF BRIDGE DECK

0061 8893000000-E 7662.300 SY $240.0000 $1,838,952.00

GENERIC STRUCTURE ITEM PLACING AND FINISHING OF LATEX MODIFIED CONCRETE OVERLAY
- VERY EARLY STRENGTH

0062 8893000000-E 7662.300 SY $60.0000 $459,738.00
GENERIC STRUCTURE ITEM SCARIFYING BRIDGE DECK

0063 8897000000-N 405.000 EA $450.0000 $182,250.00

GENERIC STRUCTURE ITEM CLEANING AND PAINTING EXISTING BEARINGS WITH HIGH RATIO
CALCIUM SULFONATE

0064 8897000000-N 15.000 EA $6,000.0000 $90,000.00
GENERIC STRUCTURE ITEM STEEL BEARING KEEPER ANGLE ASSEMBLY

0065 8897000000-N 1.000 EA $15,000.0000 $15,000.00
GENERIC STRUCTURE ITEM TYPE I BRIDGE JACKING BRIDGE #590281

0066 8897000000-N 1.000 EA $15,000.0000 $15,000.00
GENERIC STRUCTURE ITEM TYPE I BRIDGE JACKING BRIDGE #590282

0067 8897000000-N 4.000 EA $15,000.0000 $60,000.00

Errors: No Check: 153740A73A
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Letting: L230516

North Carolina Department of Transportation

Contract ID: C204237

05/16/2023 02:00:00 PM 1983 - Mountain Creek Contractors, Inc Call: 008
GENERIC STRUCTURE ITEM TYPE I BRIDGE JACKING BRIDGE #590339

0068 8897000000-N 3.000 EA $15,000.0000 $45,000.00
GENERIC STRUCTURE ITEM TYPE I BRIDGE JACKING BRIDGE #590341

0069 8897000000-N 7.000 EA $20,000.0000 $140,000.00
GENERIC STRUCTURE ITEM TYPE I BRIDGE JACKING BRIDGE #590342

0070 8897000000-N 6.000 EA $15,000.0000 $90,000.00
GENERIC STRUCTURE ITEM TYPE I BRIDGE JACKING BRIDGE #590345

Section 0004 Total $9,766,080.00

Item Total $13,952,571.55

Errors:
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Letting: L230516 North Carolina Department of Transportation Contract ID: C204237
05/16/2023 02:00:00 PM 1983 - Mountain Creek Contractors, Inc Call: 008

ELECTRONIC BID SUBMISSION

By submitting this bid electronically, I hereby acknowledge that all
requirements included in the hard copy proposal, addendum, amendments, plans,
standard specifications, supplemental specifications and special provisions
are part of the bid and contract. Further, I acknowledge that I have read,
understand, accept, acknowledge and agree to comply with all statements in
this electronic bid.

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

The prequalified bidder declares (or certifies, verifies, or states) under
penalty of perjury under the laws of the United States that neither he, nor
any official, agent or employee has entered into any agreement, participated
in any collusion, or otherwise taken any action which is in restraint of free
competitive bidding in connection with any bid or contract, that the
prequalified bidder has not been convicted of violating N.C.G.S. §133-24
within the last three years, and that the prequalified bidder intends to do
the work with his own bonafide employees or subcontractors and will not bid
for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the
Contractor is attesting his status under penalty of perjury under the laws of
the United States 1in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required
statements concerning exceptions that are applicable.

N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance
by, any State Employee of any gift from anyone with a contract with the State,
or from any person seeking to do business with the State. By execution of any
response in this procurement, you attest, for your entire organization and its
employees or agents, that you are not aware that any such gift has been
offered, accepted, or promised by any employees of your organization.

DEBARMENT CERTIFICATION OF PREQUALIFIED BIDDER
Conditions for certification:
1. The prequalified bidder shall provide immediate written notice to the
Department if at any time the bidder learns that his certification was
erroneous when he submitted his debarment certification or explanation that is
file with the Department, or has Dbecome erroneous because of changed

circumstances.

2. The terms covered transaction, debarred, suspended, ineligible, lower tier

Errors: No Check: 153740A73A
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Letting: L230516 North Carolina Department of Transportation Contract ID: C204237
05/16/2023 02:00:00 PM 1983 - Mountain Creek Contractors, Inc Call: 008

covered transaction, participant, person, primary covered transaction,
principal, proposal, and voluntarily excluded, as used in this provision, have
the meanings set out in the Definitions and Coverage sections of the rules
implementing Executive Order 12549. A copy of the Federal Rules requiring this
certification and detailing the definitions and coverages may be obtained from
the Contract Officer of the Department.

3. The prequalified bidder agrees by submitting this form, that he will not
knowingly enter into any lower tier covered transaction with a person who 1is
debarred, suspended, declared 1ineligible, or voluntarily excluded from
participation in NCDOT contracts, unless authorized by the Department.

4. For Federal Aid projects, the prequalified bidder further agrees that by
submitting this form he will include the Federal- Aid Provision titled
Required Contract Provisions Federal-Aid Construction Contract (Form FHWA PR
1273) provided by the Department, without subsequent modification, in all
lower tier covered transactions.

5. The prequalified bidder may rely upon a certification of a participant in a
lower tier covered transaction that he is not debarred, suspended, ineligible,
or voluntarily excluded from the covered transaction, unless he knows that the
certification is erroneous. The bidder may decide the method and frequency by
which he will determine the eligibility of his subcontractors.

6. Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith the
certification required by this provision. The knowledge and information of a
participant is not required to exceed that which is normally possessed by a
prudent person in the ordinary course of business dealings.

7. Except as authorized in paragraph 6 herein, the Department may terminate
any contract 1f the bidder knowingly enters into a lower tier covered
transaction with a person who is suspended, debarred, ineligible, or
voluntarily excluded from participation in this transaction, 1in addition to
other remedies available by the Federal Government.

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief,
that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from covered transactions by any Federal
department or agency;

b. Have not within a three-year period preceding this proposal been convicted
of or had a civil judgment rendered against them for commission of fraud or a
criminal offense in connection with obtaining, attempting to obtain, or
performing a public (Federal, State or local) transaction or contract under a
public transaction; violation of Federal or State antitrust statutes or

Errors: No Check: 153740A73A
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Letting: L230516 North Carolina Department of Transportation Contract ID: C204237
05/16/2023 02:00:00 PM 1983 - Mountain Creek Contractors, Inc Call: 008

commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged
by a governmental entity (Federal, State or local) with commission of any of
the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more
public transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately 1if his status
changes and will show in his bid proposal an explanation for the change in
status.

If the prequalified bidder cannot certify that he is not debarred, he shall
provide an explanation with this submittal. An explanation will not
necessarily result in denial of participation in a contract.

Failure to submit a non-collusion and debarment certification will result in

the prequalified bidder’s bid being considered non-responsive.

EXPLANATION:

Errors: No Check: 153740A73A
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Letting: L230516 North Carolina Department of Transportation Contract ID: C204237
05/16/2023 02:00:00 PM 1983 - Mountain Creek Contractors, Inc Call: 008

Award Limits on Multiple Projects

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects? Yes ( No

A bidder who desires to bid on more than one project on which bids are to be
opened on the same date, and who also desires to avoid receiving an award of
more projects than he is equipped to handle, may bid on any number of projects
but may limit the total amount of work awarded to him on selected projects by
completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid
for which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of for those

projects indicated herein, for which bids will be opened on (MM/DD/YY)
The Award Limits shall apply to the following projects:

Contract Number

County

Contract Number
County

Contract Number
County

Contract Number
County

Contract Number
County

Contract Number
County

It is agreed that if I am (we are) the low Bidder(s) on indicated projects,
the total value of which is more than the above stipulated award limits, the
Board of Transportation will award me (us) projects from among those indicated

Errors: No Check: 153740A73A
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Letting: L230516 North Carolina Department of Transportation Contract ID: C204237
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that have a total value not to exceed the award limit and will result in the
lowest total bids to the Department of Transportation.

Errors: No Check: 153740A73A
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Letting: L230516 North Carolina Department of Transportation Contract ID: C204237
05/16/2023 02:00:00 PM 1983 - Mountain Creek Contractors, Inc Call: 008

DBE List Summary

Project: STATE FUNDED Bidder ID: 1983
Bid Total: 13,952,571.55 Business Name: Mountain Creek Contractors,
Inc

Goal: 1.00% (139,525.72)
Total Entered: 1.08% (151,040.80)

ID Name Is Supplier? Item Count Amount Is Complete?
2209 B C CANNON CO INC False 6 151,040.80 True
Errors: No Check: 153740A73A
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Letting: L230516 North Carolina Department of Transportation Contract ID: C204237
05/16/2023 02:00:00 PM 1983 - Mountain Creek Contractors, Inc Call: 008

Name: B C CANNON CO INC ID: 2209
Address: P.O. Box 3889 GREENVILLE, SC 29608

Used As: SubContractor DBE Items Total:$151,040.80

Items for B C CANNON CO INC

0001
ROADWAY ITEMS

0001 0000100000-N 1.000 LS $6,000.0000 $6,000.00
MOBILIZATION

0009 4400000000-E 384.000 SF $6.9500 $2,668.80
WORK ZONE SIGNS (STATIONARY)

0010 4434000000-N 28.000 EA $99.0000 $2,772.00
SEQUENTIAL FLASHING WARNING LIGHTS

0012 4600000000-N 18 EA $1,850.0000 $33,300.00
GENERIC TRAFFIC CONTROL ITEM DOUBLE LANE CLOSURE

0013 4600000000-N 41.000 EA $1,500.0000 $61,500.00
GENERIC TRAFFIC CONTROL ITEM ROAD CLOSURES

0014 4600000000-N 28 EA $1,600.0000 $44,800.00
GENERIC TRAFFIC CONTROL ITEM SINGLE LANE CLOSURE

Section 0001 Total $151,040.80

Item Total $151,040.80

Errors: No Check: 153740A73A
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Letting: L230516 North Carolina Department of Transportation Contract ID: C204237
05/16/2023 02:00:00 PM 1983 - Mountain Creek Contractors, Inc Call: 008

THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 0 amendment files

Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all
requirements included in the hard copy proposal, addendum, amendments, plans,
standard specifications, supplemental specifications and special provisions
are part of the bid and contract. Further, I acknowledge that I have read,
understand, accept, acknowledge and agree to comply with all statements in
this electronic bid.

I hereby certify that I have the authority to submit this bid.

Signature

Agency

Date

Signature

Agency

Date

Signature

Agency

Date

Errors: No Check: 153740A73A
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Attachments

Failure to complete and attach the Fuel Usage Factor Adjustment Form will
result in using 2.90 gallons per ton as the Fuel Usage Factor for Diesel for
the asphalt items included on the form. The contractor will not be permitted
to change the option after the bids are submitted.

NOTE: The maximum upload limit is 5 MB. [l Verify

Errors: No Check: 153740A73A
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May 30, 2023 10:02 AM North Carolina Department of Transportation Page: 1of5
Contract Item Sheets For C204237
Line IltemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION LUMP SUM 699,000.00 699,000.00
0002 0196000000-E 270 GEOTEXTILE FOR SOIL 1,279 8.00 10,232.00
STABILIZATION SY
0003 1297000000-E 607 MILLING ASPHALT PAVEMENT, ***" 2,234 40.00 89,360.00
DEPTH SY
(1-1/2")
0004 1523000000-E 610 ASPHALT CONC SURFACE COURSE, 207 475.00 98,325.00
TYPE S9.5C TON
0005 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 15 750.00 11,250.00
TON
0006 1735000000-E 723 REPAIR OF JOINTED CONCRETE 1,162 850.00 987,700.00
PAVEMENT SLABS SY
0007 1736000000-E 723 SELECT MATERIAL, CLASS IV 368 100.00 36,800.00
TON
0008 1737000000-E 723 PATCHING CONCRETE PAVEMENT 320 300.00 96,000.00
SPALLS SF
0009 4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 384 6.95 2,668.80
SF
0010 4434000000-N SP SEQUENTIAL FLASHING WARNING 28 99.00 2,772.00
LIGHTS EA
0011 4510000000-N 1190 LAW ENFORCEMENT 6,546 55.00 360,030.00
HR
0012 4600000000-N SP GENERIC TRAFFIC CONTROL ITEM 166 2,500.00 415,000.00
DOUBLE LANE CLOSURE EA
0013 4600000000-N SP GENERIC TRAFFIC CONTROL ITEM 322 2,000.00 644,000.00
ROAD CLOSURES EA
0014 4600000000-N SP GENERIC TRAFFIC CONTROL ITEM 155 2,000.00 310,000.00
SINGLE LANE CLOSURE EA
0015 4726110000-E 1205 HEATED-IN-PLACE THERMOPLASTIC 4 1,200.00 4,800.00
PAVEMENT MARKING SYMBOL (90 EA
MILS)
0016 4815000000-E 1205 PAINT PAVEMENT MARKING LINES (6") 4,980 3.00 14,940.00
LF
0017 4825000000-E 1205 PAINT PAVEMENT MARKING LINES 1,245 5.00 6,225.00
(127) LF
0018 4847096000-E SP POLYUREA PAVEMENT MARKING 2,080 5.50 11,440.00
LINES, **", ** MILS (STANDARD GLASS LF
BEADS)
(12", 30 MILS)
0019 4847096000-E SP POLYUREA PAVEMENT MARKING 10,015 3.25 32,548.75
LINES, **", ** MILS (STANDARD GLASS LF
BEADS)

(6", 30 MILS)




May 30, 2023 10:02 AM North Carolina Department of Transportation Page: 20of5
Contract Item Sheets For C204237
Line IltemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
0020 4890000000-E SP GENERIC PAVEMENT MARKING ITEM 1,680 15.00 25,200.00
COLD APPLIED PLASTIC PAVEMENT LF
MARKING LINES, TYPE II, (9")
0021 4892000000-N 1205 GENERIC PAVEMENT MARKING ITEM 4 175.00 700.00
HEATED-IN-PLACE THERMOPLASTIC EA
PAVEMENT MARKING CHARACTER (90
MILS)
0022 4905100000-N SP NON-CAST IRON SNOWPLOWABLE 111 100.00 11,100.00
PAVEMENT MARKER EA
0023 5255000000-N 1413 PORTABLE LIGHTING LUMP SUM 300,000.00 300,000.00
0024 6000000000-E 1605 TEMPORARY SILT FENCE 400 8.00 3,200.00
LF
0025 6029000000-E SP SAFETY FENCE 200 6.00 1,200.00
LF
0026 6117500000-N SP CONCRETE WASHOUT STRUCTURE 6 2,000.00 12,000.00

EA




May 30, 2023 10:02 AM North Carolina Department of Transportation Page: 30f5
Contract Item Sheets For C204237
Line IltemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid
STRUCTURE ITEMS
0027 8161000000-E 420 GROOVING BRIDGE FLOORS 63,132 1.25 78,915.00
SF
0028 8296000000-N 442 POLLUTION CONTROL LUMP SUM 81,974.50 81,974.50
0029 8559000000-E SP CLASS Il, SURFACE PREPARATION 146.1 1,500.00 219,150.00
SY
0030 8660000000-E SP CONCRETE REPAIRS 61.3 850.00 52,105.00
CF
0031 8664000000-E SP SHOTCRETE REPAIRS 479.4 850.00 407,490.00
CF
0032 8678000000-E SP EPOXY RESIN INJECTION 253.8 150.00 38,070.00
LF
0033 8860000000-N SP GENERIC STRUCTURE ITEM LUMP SUM 96,250.00 96,250.00
CLEANING AND REPAINTING OF
BRIDGE #590281
0034 8860000000-N SP GENERIC STRUCTURE ITEM LUMP SUM 73,150.00 73,150.00
CLEANING AND REPAINTING OF
BRIDGE #590282
0035 8860000000-N SP GENERIC STRUCTURE ITEM LUMP SUM 135,300.00 135,300.00
CLEANING AND REPAINTING OF
BRIDGE #590337
0036 8860000000-N SP GENERIC STRUCTURE ITEM LUMP SUM 100,100.00 100,100.00
CLEANING AND REPAINTING OF
BRIDGE #590338
0037 8860000000-N SP GENERIC STRUCTURE ITEM LUMP SUM 243,100.00 243,100.00
CLEANING AND REPAINTING OF
BRIDGE #590339
0038 8860000000-N SP GENERIC STRUCTURE ITEM LUMP SUM 117,150.00 117,150.00
CLEANING AND REPAINTING OF
BRIDGE #590341
0039 8860000000-N SP GENERIC STRUCTURE ITEM LUMP SUM 273,900.00 273,900.00
CLEANING AND REPAINTING OF
BRIDGE #590342
0040 8860000000-N SP GENERIC STRUCTURE ITEM LUMP SUM 236,500.00 236,500.00
CLEANING AND REPAINTING OF
BRIDGE #590345
0041 8860000000-N SP GENERIC STRUCTURE ITEM LUMP SUM 61,250.00 61,250.00
PAINTING CONTAINMENT FOR
BRIDGE #590281
0042 8860000000-N SP GENERIC STRUCTURE ITEM LUMP SUM 46,550.00 46,550.00

PAINTING CONTAINMENT FOR
BRIDGE #590282
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0043 8860000000-N SP GENERIC STRUCTURE ITEM LUMP SUM 86,100.00 86,100.00
PAINTING CONTAINMENT FOR
BRIDGE #590337

0044 8860000000-N SP GENERIC STRUCTURE ITEM LUMP SUM 63,700.00 63,700.00
PAINTING CONTAINMENT FOR
BRIDGE #590338

0045 8860000000-N SP GENERIC STRUCTURE ITEM LUMP SUM 154,700.00 154,700.00
PAINTING CONTAINMENT FOR
BRIDGE #590339

0046 8860000000-N SP GENERIC STRUCTURE ITEM LUMP SUM 74,550.00 74,550.00
PAINTING CONTAINMENT FOR
BRIDGE #590341

0047 8860000000-N SP GENERIC STRUCTURE ITEM LUMP SUM 174,300.00 174,300.00
PAINTING CONTAINMENT FOR
BRIDGE #590342

0048 8860000000-N SP GENERIC STRUCTURE ITEM LUMP SUM 150,500.00 150,500.00
PAINTING CONTAINMENT FOR
BRIDGE #590345

0049 8860000000-N SP GENERIC STRUCTURE ITEM LUMP SUM 50,000.00 50,000.00
VOLUMETRIC MIXER

0050 8867000000-E SP GENERIC STRUCTURE ITEM 1,003.8 100.00 100,380.00
FOAM JOINT SEALS FOR LF
PRESERVATION

0051 8867000000-E SP GENERIC STRUCTURE ITEM 765.7 75.00 57,427.50
POURABLE SILICONE JOINT SEALANT LF

0052 8867000000-E SP GENERIC STRUCTURE ITEM 55 175.00 9,625.00
REMOVE AND REPLACE CURB AND LF
GUTTER

0053 8881000000-E SP GENERIC STRUCTURE ITEM 373.9 2,500.00 934,750.00
LATEX MODIFIED CONCRETE CY
OVERLAY - VERY EARLY STRENGTH

0054 8882000000-E SP GENERIC STRUCTURE ITEM 2771 800.00 221,680.00
ELASTOMERIC CONCRETE FOR CF
PRESERVATION

0055 8889000000-E SP GENERIC STRUCTURE ITEM 150 135.00 20,250.00
BEAM REPAIR CUT-OUT LB

0056 8889000000-E SP GENERIC STRUCTURE ITEM 3,030 135.00 409,050.00
BEAM REPAIR PLATING LB

0057 8889000000-E SP GENERIC STRUCTURE ITEM 80 135.00 10,800.00
BOLTED BEAM REPAIR LB

0058 8892000000-E SP GENERIC STRUCTURE ITEM 1,106.8 150.00 166,020.00
BRIDGE JOINT DEMOLITION SF

0059 8892000000-E SP GENERIC STRUCTURE ITEM 4,640.1 10.00 46,401.00
EPOXY COATING SF
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0060 8893000000-E SP GENERIC STRUCTURE ITEM 7,662.3 240.00 1,838,952.00
HYDRO-DEMOLITION OF BRIDGE SY
DECK

0061 8893000000-E SP GENERIC STRUCTURE ITEM 7,662.3 240.00 1,838,952.00
PLACING AND FINISHING OF LATEX SY
MODIFIED CONCRETE OVERLAY -
VERY EARLY STRENGTH

0062 8893000000-E SP GENERIC STRUCTURE ITEM 7,662.3 60.00 459,738.00
SCARIFYING BRIDGE DECK SY

0063 8897000000-N SP GENERIC STRUCTURE ITEM 405 450.00 182,250.00
CLEANING AND PAINTING EXISTING EA

BEARINGS WITH HIGH RATIO
CALCIUM SULFONATE

0064 8897000000-N SP GENERIC STRUCTURE ITEM 15 6,000.00 90,000.00
STEEL BEARING KEEPER ANGLE EA
ASSEMBLY

0065 8897000000-N SP GENERIC STRUCTURE ITEM 1 15,000.00 15,000.00
TYPE | BRIDGE JACKING BRIDGE EA
#590281

0066 8897000000-N SP GENERIC STRUCTURE ITEM 1 15,000.00 15,000.00
TYPE | BRIDGE JACKING BRIDGE EA
#590282

0067 8897000000-N SP GENERIC STRUCTURE ITEM 4 15,000.00 60,000.00
TYPE | BRIDGE JACKING BRIDGE EA
#590339

0068 8897000000-N SP GENERIC STRUCTURE ITEM 3 15,000.00 45,000.00
TYPE | BRIDGE JACKING BRIDGE EA
#590341

0069 8897000000-N SP GENERIC STRUCTURE ITEM 7 20,000.00 140,000.00
TYPE | BRIDGE JACKING BRIDGE EA
#590342

0070 8897000000-N SP GENERIC STRUCTURE ITEM 6 15,000.00 90,000.00
TYPE | BRIDGE JACKING BRIDGE EA
#590345

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT $13,952,571.55

1002/May30/Q132914.9/D487400002000/E70



C204237

Contract No Rev. 1-16-18
County Mecklenburg

EXECUTION OF CONTRACT
NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

CORPORATION

The Contractor declares {or certifies, verifies, or states) under penalty of perjury under the laws of the United States that
neither he, nor any official, agent or employee has entered into any agreement, participated in any collusion, or otherwise
taken any action which is in restraint of free competitive bidding in connection with this Contract, that the Contractor has not
been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Contractor intends to do the work with
its own bona fide employees or subcontractors and did not bid for the benefit of another contractor.

By submitting this Execution of Contract, Non-Collusion and Debarment Certification, the Contractor is certifying his status
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceplions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gifi from anyone
with a contract with the State, or ftom any person seeking to do business with the State. By execution of any response in this
procurement, you atiest, for your entire organization and its employees or agents, that you are not aware that any such gifi has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Mountain Creek Contractors, Inc
Full name of Corporation

3305 S Morgans Point Rd, Suite C, Mount Pleasant, SC 29466

Address as Prequalified

L1
Attest %tsf\\ A By

ecretary/ Arssistmt-Secretary ﬂsidcntN ice President/ Assistant-Viee-President
Select appropriate title Select appropriate title

Albert Hill Blaine A Wyatt

Print or type Signer's name Print or type Signer‘% o, .-'....,'.a.
MY ,". ‘3“’ o,
S oo ou .
s oe , s = ’?_".
CORPORA®E SEAL <€ =
txy § 11 £
z O w FT-
2% ° L RN
v . OIS



Contract No.

C204237 Rev. 1-16-18

County Mecklenburg'

DEBARMENT CERTIFICATION

Conditions for certification:

The prequalified bidder shall provide immediate written notice to the Department if at any
time the bidder learns that his certification was erroneous when he submitted his debarment
certification or explanation filed with the Department, or has become erroneous because of
changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered
transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions
and Coverage sections of the rules implementing Executive Order 12549. A copy of the
Federal Rules requiring this certification and detailing the definitions and coverages may be
obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized
by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form
he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Department, without
subsequent modification, in all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless he knows that the certification is erroneous. The bidder may
decide the method and frequency by which he will determine the eligibility of his
subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this provision. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if the
bidder knowingly enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction,
in addition to other remedies available by the Federal Government.



Contract No

C204237 Rev. 1-16-18

County Mecklenburg

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his
principals:

a.

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

Have not within a three-year period preceding this proposal been convicted of or had a civil
Jjudgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records; making false statements; or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in
paragraph b. of this certification; and

Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

Will submit a revised Debarment Certification immediately if his status changes and will
show in his bid proposal an explanation for the change in status.

[f the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation
with this submittal. An explanation will not necessarily result in denial of participation in a
contract.

Failure to submit a non-collusion and debarment certification will result in the
prequalified bidder's bid being considered non-responsive.

D Check here if an explanation is attached to this certification.



Contract No. C204237

County (ies): Mecklenburg

ACCEPTED BY THE
DEPARTMENT OF TRANSPORTATION

DocuSigned by:

@MLA €. Davungort) br.

~——F81B6038A47A442 Contract Off|ce|’

06/08/2023

Date

Execution of Contract and Bonds
Approved as to Form:

DocuSigned by:

[Ecoﬁ‘ Slusser

~——06A6TE7CD374498 .

Attorney General

06/08/2023

Date

Signature Sheet (Bid - Acceptance by Department)



SU1181338 / 7901124716

Bond No.

Contract No. C204237 Rev 5-17-11
County Mecklenburg

CONTRACT PAYMENT BOND
Date of Payment Bond Execution May 31, 2023
Name of Principal Contractor Mountain Creek Contractors, Inc.
Name of Surety: Arch Insurance Company / Nationwide Mutuat Insurance Company
Name of Contracting Body: North Carolina Department of Transportation

Raleigh, North Carolina
Thirteen Million Nine Hundred Fifty Two Thousand Five

Amount of Bond: $13.952.571.55 __ Hundred Seventy One Dollars and 55/100
Contract ID No.: C204237
County Name: Mecklenburg

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter,
PRINCIPAL) and SURETY above named, are held and firmly bound unto the above named
Contracting Body, hereinafter called the Contracting Body, in the penal sum of the amount stated
above for the payment of which sum well and truly to be made, we bind ourselves, our heirs,
executors, administrators, and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall promptly make payment to all persons supplying labor
and material in the prosecution of the work provided for in said contract, and any and all duly
authorized modifications of said contract that may hereafter be made, notice of which modifications
to the surety being hereby waived, then this obligation to be void; otherwise to remain in full force
and virtue.

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their several
seals on the date indicated above, the name and corporate seal of each corporate party being hereto
affixed and these presents duly signed by its undersigned representative, pursuant
to authority of its governing body.



Contract No. 04937

Rev 5-17-11

County Mecklenburg

CONTRACT PAYMENT BOND

Affix Seal of Surety Company

Arch Insurance Company / Nationwide Mutual Insurance
Y

Print or type Surety Company Name

' ‘W% ~By Angela Y. Buckner
(Y Print, stamp or type name of Attorney-in-Fact
7 %
K SEAL
' ., SR ’
~~‘ﬂm@'
LT,
\o i PANY Y,
%
'.' &':
- - 2er -0 T D iR
Signafye of AttArney-in-Fact :§=, 5 o .‘? ) _:8:
O ‘s{? s
201-743:4800 / G e NS
Surety Phone No. 614-249-7111 Yoy \“\
Ty
i T
EANE RS, %6
@ ) S -
CHENE ol R
pre c e
. A - ]
Signatlre of Witness XN Vo RO

Jenny Snelt

Print or type Signer’s name

......

5605 Carnegie Boulevard, Suite 300

Charlotte, NC 28209
Address of Attorney-in-Fact




Contract No. C204237 Rev 5-17-11
County Mecklenburg

CONTRACT PAYMENT BOND

CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

Meountain Creek Contractors, Inc.

Full name of Corporation

3305 S Morgan Point Rd, Suite 2C, Mount Pleasant, NC_29466
Address as prequalified

oL [

Signatiire of Rresident, Vice President, Assistant-Vive-Presidont
Select appropriate title

Aline A L)yH

Print or type Sign€r's name

Affix Corporate Seal

Signature of Secretary, Axsistant-Srrrrtery

Select appropriate title

ACRerT Hiol

Print or type Signer's name




SU1181338 / 7901124716
Bond No.

Contract No. C204237 Rev 5-17-11
County Mecklenburg

CONTRACT PERFORMANCE BOND

Date of Performance Bond Execution: May 31, 2023

Name of Principal Contractor: Mountain Creek Contractors, inc.
Name of Surety: Arch insurance Company / Nationwide Mutual Insurance Company
Name of Contracting Body: North Carolina Department of Transportation

Raleigh, North Carolina

Thirteen Million Nine Hundred Fifty Twoe Thousand Five

Amount of Bond: $13,952,571.55 Hundred Seventy One Dollars and 55/100
Contract ID No.: 204237
County Name: Mecklenburg

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR
(hereafter, PRINCIPAL) and SURETY above named, are held and firmly bound unto the above
named Contracting Body, hereinafter called the Contracting Body, in the penal sum of the
amount stated above for the payment of which sum well and truly to be made, we bind ourselves,
our heirs, executors, administrators, and successors, jointly and severally, firmly by these
presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall well and truly perform and fulfill all the undertakings,
covenants, terms, conditions, and agreements of said contract during the original term of said
contract and any extensions thereof that may be granted by the Contracting Body, with or
without notice to the Surety, and during the life of any guaranty required under the contract, and
shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions,
and agreements of any and all duly authorized modifications of said contract that may hereafter
be made, notice of which modifications to the surety being hereby waived, then this obligation to
be void; otherwise to remain in full force and virtue.

IN WITNESS WHEREQF, the above-bound parties have executed this instrument under their
several seals on the date indicated above, the name and corporate seal of each corporate party
being hereto affixed and these presents duly signed by its undersigned representative, pursuant to
authority of its governing body.
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C204237
County

Mecklenburag

Rev 5-17-11

CONTRACT PERFORMANCE BOND
Affix Seal of Surety Company

Arch Insurance Company / Nationwide Mutual Insurance
Compan

Y
Print or type Surety Company Name

By Angeia Y. Buckner

_ Print, stamp or type name of Attorney-in-Fact
’ S wmmonr |
4, 4

Sigaature olT\ttomey-in-Fa

0,0 o
201-743-4000 / 9,:1!/ <
Surety Phone No. 614-249-7111 ) /VQUV o~

Jen S

: < ]
i 51 -]
4 %
. A x T 88 E
Signaturg of Witness 9. A &
Yy _~. y
"'3?’ T LA

Jenny Snell

Print or type Signer’s name

5605 Carnegie Boulevard, Suite 300
Charlotte, NC 28209

Address of Attorney-in-Fact



Contract No, £204237
County Mecklenburg

Rev 5-17-11

CONTRACT PERFORMANCE BOND

CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

Mountain Creek Contractors, Inc.

Full name of Corporation

3305 S Morgan Point Rd, Suite 2C, Mount Pleasant, NC 29466
Address as prequalified

By//‘z——"’”

Signature of Presttent, Vice President, Assistant-Vice-Prestdent
Select appropriate title

_@/m'wﬁ [\.)IL'H

Print or type Signer’s name

Affix Corporate Seal

I 1
Attest LA A AN\

Signature of Secretary, AssistantSesratary.-

Select appropriate title

BrerT  Hice

Print or type Signer's name




SurePath2022

This Power of Attorney limits the acts of those named herein, and they kave na authority to bind the Company except in the manner and o the extent hereln stated.
Not valid for Note, Loan, Letter of Credit, Currency Rate, Interest Rate or Residential Value Guarantees.

POWER OF ATTORNEY
Know All Persons By These Presents:
That the Arch Insurance Company, a corporation organized and existing under the laws of the State of Missouri, having its principal administrative office in Jersey City,
New Jersey (hereinafier referred to as the "Company™) does hereby appoint:

Angela Y. Buckner

its true and lawful Atlomey(s)in-Fact, to make, execute, scal, and deliver from the date of issuance of this power for and on its behalf as surety, and as its act and deed:
Any and all bonds, undertakings, recognizances and other surcty obligations, in the penal sum not exceeding Ong hundred and Fifty Million Dollars {150,000,000.00),
Any and all bonds, undertakings, recognizances and other surety obligations.

Surety Bond Number: 5U1181338/ 7901124716

Principal: Mountain Creek Contractors, Inc.

Obligee: NCDOT, Contract Standards and Development
This authority does not permit the same obligation to be split into two or more bonds In order to bring each such bond within the dollar limit of authority as set forth
herein,

The execution of such bonds, undenakings, recognizances and other surety obligations in pursuance of these presents shall be as binding upon the said Company as fully
and amply to ll intents and purposes, as if the same had been duly executed and acknowledged by its regularly clected officers at its principal administrative office in
Jersey City, New Jersey.

This Power of Attomey is exccuted by authority of resolutions adopted by unanimous consent of the Board of Directors of the Company on August 31, 2022, true and
accurate copies of which are hereinafler set forth and are hereby centified 10 by the undersigned Secretary as being in full force and effect;

"YOTED, That the Chairman of the Board, the President, or the Executive Vice President, or any Senior Vice President, of the Surety Business Division, or their
appointees designated in writing and filed with the Secretary, or the Secretary shall have the power and authority to appoint agents and attorneys-in-fact, and to authorize
them subject to the limitations set forth in their respective powers of attomey, to execute on behalf of the Company, and attach the seal of the Company thercto, bonds,
undertakings, recognizances and other surety obligations obligatory in the nature thereof, and any such officers of the Company may appoint agents for acceptance of
process.”

This Power of Attomey is signed, sealed and certified by facsimile under and by authority of the following resolution adopted by the unanimous consent of the Board of
Directors of the Company on August 31, 2022:

VOTED, That the signature of the Chairman of the Board, the President, or the Executive Vice President, or any Senior Vice President, of the Surety Business Division,
of their appointees designated in writing and filed with the Secretary, and the signature of the Secretary, the seal of the Company, and centifications by the Secretary, may
be aflixed by facsimile on any power of attomey or bond executed pursuant 1o the sesotution adopted by the Board of Directors on August 31, 2022, and any such power
so execuled, sealed and centified with respect to any bond or undertaking to which it is attached, shall continue to be valid and binding upon the Company. In Testimony
Whereof, the Company has caused this instrument to be signed and its corporate seal to be affixed by their authorized officers, this 31" day of August, 2022

Attested and Certified Arch lnsurance Corppany

G

@,.\,A.QM/\’

Regan A. Shulman, Secretary Stephen C. Ruschak, Executive Vice President

STATE OF PENNSYLVANIA S8
COUNTY OF PHILADELPHIA S§S

I, Michele Tripedi, a Notery Public, do hereby centify that Regan A. Shulman and Stephen C. Ruschak personally known to me to be the same persons whose names
are respectively as Secretary and Executive Vice President of the Arch Insurance Company, a Corporation organized and existing under the laws of the State of
Missouri, subscribed to the foregoing instrument, appeared before me this day in person and severally acknowledged that they being thereunto duly authonzed signed,
sealed with the corporate seal and delivered the said instrument as the free and voluntary act of said corporation and as their own free and voluntary acts for the uses and

purposes therein sel forth, 7—-——-‘-
Mdm . m’“ - Z [ .
\—A{

MICHELE TRIPODY, Notary Public ={ /:?f
Wy Cturilion Ewires Juay 1, B0 Michele Tripodi, Notary Public

CERTIFICATION My commission expires 07/3172025

I, Regan A. Shulman , Secretary of the Arch Insurance Company, do hereby certify that the attached Power of Attorney dated August 31, 2022 on behalf of the
person(s) as listed above is a true and correct copy and that the same has been in full force and effect since the date thereof and is in full force and effect on the date of
this certificate; and 1 do further certify that the said Stephen C. Ruschak, who executed the Power of Atlomey as Executive Vice President, was on the date of execution
of the attached Power of Attomey the duly elected Executive Vice President of the Arch Insurance Company,

IN TESTIMONY WHEREOF, 1 have hereunto subscribed my name and affixed the corporate seal of the Arch Insurance Company on this__3 st day of

May, 2023 . %& A ,QJT/_\-

Regan A. Shulman, Secretary

This Power of Attorney limits the acts of those named therein to the bonds and undertakings specifically named therein and they have no authonity,
except in the manner and to the extent herein stated.

PLEASE SEND ALL CLAIM INQUIRIES RELATING TO THIS BOND TO THE FOLLOWING ADDRESS:
Arch Insurance — Surety Division

3 Parkway, Suite 1500

Philadeiphlia, PA 19102

To verlfy the authenticity of this Power of Attorney, please contoct Arch Insurance Company at SuretyAuthentic®archinsurance.com
Please refer to the obove named Attomey-in-Fact and the details of the bond to which the power is ottached.

& J\ [0 ;
AICPOAQ08312022 Printed in U.5.A,




Power of Attorney

KNOW ALL MEN BY THESE PRESENTS THAT:
Nationwide Mutual Insurance Company, an Chio corporation

hereinafter referred to severally as the "“Company” and collectively as “the Companies” does hereby make, constitute and appoint:

Angela Y. Buckner

each in thair individual capacity, its true and lawful attorney-in-fact, with full power and authority to sign, seal, and execute on its behalf any and all bonds and
undertakings, and other obligatory instruments of similar nature, in panalties not exceeding the sum of: Unlimited

SUN181338 7
Surety Bond Number: 7901124716

Principal: Mountain Creek Contractors, Inc.
Obligee : NCDOT, Contract Standards and Development

and to bind the Company thereby, as fully and to the same extent as if such instruments were signed by the duly authorized officers of the Company; and all acts
of said Attomey pursuant to the authority given are hereby ratified and confirmed.

This power of attomey is made and executed pursuant to and by authority of the following resclution duly adopted by the board of directors of the Company:

"RESOLVED, that the president, or any vice president be, and each hereby is, authorized and empowered to appoint attomeys-in-fact of the Company,

and 1o authorize them to exacute and deliver on behalf of the Company any and all bonds, forms, applications, memorandums, undertakings,
recognizances, transfers, contracts of indemnity, policies, contracts guaranteeing the fidelity of persons holding positions of public or private trust, and other
writings obligatory in nature that the business of the Company may require; and to modify or revoke, with or without cause, any such appointment or
authority; provided, however, that the authority granted hereby shall in no way limit the authority of other duly authorized agents to sign and countersign any
of said documents on behalf of the Company.”

"RESOLVED FURTHER, that such attorneys-in-fact shall have full power and authority to execute and deliver any and all such documents and to bind the
Company subject to the terms and limitations of the power of attorney issued to them, and to affix the seal of the Company thereto; provided, however, that
said seal shall not be nacessary for the validity of any such documents.”

This power of attomey is signed and sealed under and by the following bylaws duly adopted by the board of directors of the Company.

Execution of Instruments. Any vice president, any assistant secretary or any assistant treasurer shall have the power and authority to sign or attest all
approved documents, instruments, contracts, or other papers in connection with the operation of the business of the company in addition to the chairman of
the board, the chief executive officer, president, treasurer or secretary; provided, however, the signature of any of them may be printed, engraved, or
stamped on any approved document, contract, instrument, or other papers of the Company.

IN WITNESS WHEREOF, the Company has caused this instrument to be sealed and duly attested by the signature of its officer the 20th day of August, 2021,

Hop——

Antonio C. Albanese, Vice President of Nationwide Mutual Insurance Company

ACKNOWLEDGMENT

STATE OF NEW YORK COUNTY OF NEW YORK: ss

On this 20th day of August, 2021, before me came the above-named officer for the Company
aforesaid, to me pergonally known to be the officer described in and who executed the preceding
instrument, and he acknowledged the execution of the same, and being by me duly

swom, deposes and says, that he is the officer of the Company aforesaid, that the seal affixed
hereto is the corporate seal of said Company, and the said corporate seal and his signature were
duly affixed and subscribed to said instrument by the authority and direction of said Company.

Stophan Rubing McAiur . MM_
Notary Public, Stato of New York
No. 02MCB270117
Expires

Quadified In New York County
1]

Octobedr 19, 2024

CERTIRICATE o --""u,'

I, Laura B. Guy, Assistant Secretary of the Company, do hereby certify that the foregoing is a full, true and correct copy of the origingt B Mo

by the Company; that the resolution included therein is a true and correct transcript from the minutes of the meetings of the boards 1o '

not been revoked or amended in any manner; that said Antonio C. Albanese was on the date of the execution of the foregoing’ pf attqrpe *
officer of the Company, and the corporate seal and his signature as officer were duly affixed and subscribed (o the said mstrumenﬁy the- a% A
of directors; and the foregoing power of attomey is still in full force and effect. L - 2 D d W

'M WITNESS WI-IEREOF | lz"ava hereunto subscribed my name as Assiatant Secretary, and affixed the corporate seal of sait) Co vy mia%{

Ao, 3 & o5

MNO\\-
Assistant Secretary """'I_ 7
BDJ 1(08-21)00 beid
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