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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

DATEAND TIME OF BID opeNING:  JUNE 16, 2015 AT 2:00 PM

CONTRACT ID C203705
WBS 8CR.10771.27, 8CR.20771.27, 8SP.20775.1

FEDERAL-AID NO. STATE FUNDED

COUNTY RICHMOND

T.I.P. NO.

MILES 13.050

ROUTE NO.

LOCATION 1 SECTION OF US-1, 1 SECTION OF US-74 BUS, 1 SECTION OF

NC-177 & 4 SECTIONS OF SECONDARY ROADS.

TYPEOFWORK  MILLING, RESURFACING & SHOULDER RECONSTRUCTION.
NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING
ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS
ON BIDDING, THE BIDDER WHO ISAWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH
CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAY S OF BID OPENING.

BIDSWILL BE RECEIVED ASSHOWN BELOW:

THISISA ROADWAY PROPOSAL

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. C203705 IN RICHMOND COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C203705; has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is
received by him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and
complete the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s)
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or
lump sum prices, as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. C203705 in Richmond County, for the unit or
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby
become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the
direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or
portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in
the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages
in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the
Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of
award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.
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State Contract Officer

DocuSigned by:
W g 5/11/2015
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PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 12-18-07) 108 SP1GI10 A

The date of availability for this contract is August 3, 2015.
The completion date for this contract is June 30, 2016.

Except where otherwise provided by the contract, observation periods required by the contract
will not be a part of the work to be completed by the completion date and/or intermediate
contract times stated in the contract. The acceptable completion of the observation periods that
extend beyond the final completion date shall be a part of the work covered by the performance
and payment bonds.

The liquidated damages for this contract are Seven Hundred Fifty Dollars ($ 750.00) per
calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(2-20-07) 108 RG14 A

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on Map #5 during the following time
restrictions:

DAY AND TIME RESTRICTIONS

7:00 AM to 9:00 AM (Monday thru Friday)
2:30 PM to 4:00 PM (Monday thru Friday)
(While School is in Operation)

The Contractor shall not close or narrow a lane of traffic on Any Map, detain and/or alter the
traffic flow on or during holidays, holiday weekends, special events, or any other time when
traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the
Engineer.

2. For New Year's Day, between the hours of 6:30 a.m. December 31st and 8:00 p.m. January
2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 8:00 p.m.
the following Tuesday.
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3. For Easter, between the hours of 6:30 a.m. Thursday and 8:00 p.m. Monday.
4. For Memorial Day, between the hours of 6:30 a.m. Friday and 8:00 p.m. Tuesday.

5. For Independence Day, between the hours of 6:30 a.m. the day before Independence Day
and 8:00 p.m. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours
of 6:30 a.m. the Thursday before Independence Day and 8:00 p.m. the Tuesday after
Independence Day.

6. For Labor Day, between the hours of 6:30 a.m. Friday and 8:00 p.m. Tuesday.
7. For Thanksgiving Day, between the hours of 6:30 a.m. Tuesday and 8:00 p.m. Monday.

8. For Christmas, between the hours of 6:30 a.m. the Friday before the week of Christmas Day
and 8:00 p.m. the following Tuesday after the week of Christmas Day.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the
Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor
begins to install all traffic control devices for lane closures according to the time restrictions
listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to the
time restrictions stated herein and place traffic in the existing traffic pattern.

The liquidated damages are Eight Hundred Dollars ($ 800.00) per hour.

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:
(5-21-13) 108 SP1G141

The Contractor shall complete the work required of installing each new inductive loop after the
removal of each existing loop by the milling, patching or resurfacing operations and shall place
and maintain traffic on same.

The date of availability for this intermediate contract time for each inductive loop installation
will be the date when the Contractor elects to disturb the existing inductive loop.

The completion date for this intermediate contract time for each inductive loop installation will
be the date which is seven (7) consecutive calendar days after the date of availability.

The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day.
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PROSECUTION OF WORK:
(7-1-95) (Rev. 8-21-12) 108 SP1 G15R

The Contractor will be required to prosecute the work in a continuous and uninterrupted manner
from the time he begins the work until completion and final acceptance of the project. The
Contractor will not be permitted to suspend his operations except for reasons beyond his control
or except where the Engineer has authorized a suspension of the Contractor's operations in
writing.

In the event that the Contractor's operations are suspended in violation of the above provisions,
the sum of $ 750.00 will be charged the Contractor for each and every calendar day that such
suspension takes place. The said amount is hereby agreed upon as liquidated damages due to
extra engineering and maintenance costs and due to increased public hazard resulting from a
suspension of the work. Liquidated damages chargeable due to suspension of the work will be
additional to any liquidated damages that may become chargeable due to failure to complete the
work on time.

RAILROAD GRADE CROSSING:
(7-1-95) (Rev. 1-15-13) 107-9 SP1 G17R

Provide at least 2 weeks advance notice to the railroad's local Roadmaster or Track Supervisor
when the use of slow-moving or stopped equipment is required over at-grade railroad crossings.

MAJOR CONTRACT ITEMS:
(2-19-02) 104 SP1 G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2012 Standard Specifications):

Line # Description
7 — Asphalt Concrete Surface Course, Type S9.5B

SPECIALTY ITEMS:
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the
2012 Standard Specifications).

Line # Description
19-26 Long-Life Pavement Markings
30-31 Permanent Pavement Markers

32 Signals/ITS System
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FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43

Revise the 2012 Standard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

The base index price for DIESEL #2 FUEL is $ 2.0563 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel

Unclassified Excavation Gal/CY 0.29
Borrow Excavation Gal/CY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55
Sub-Ballast Gal/Ton 0.55
Asphalt Concrete Base Course, Type Gal/Ton 2.90
Asphalt Concrete Intermediate Course, Type Gal/Ton 2.90
Asphalt Concrete Surface Course, Type Gal/Ton 2.90
Open-Graded Asphalt Friction Course Gal/Ton 2.90
Permeable Asphalt Drainage Course, Type Gal/Ton 2.90
Sand Asphalt Surface Course, Type Gal/Ton 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55
Portland Cement for Cement Treated Base Course Gal/Ton 0.55
__"Portland Cement Concrete Pavement Gal/SY 0.245
Concrete Shoulders Adjacent to __ " Pavement Gal/SY 0.245

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 5-19-15) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

2016 (7/01/15 - 6/30/16) 100 % of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2012 Standard Specifications. Any acceleration of the progress as shown by the Contractor’s
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.
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MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE:
(10-16-07)(Rev. 12-17-13) 102-15(J) SP1 G66

Description

The purpose of this Special Provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of
contracts financed in whole or in part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will
not be used to meet either the MBE or WBE goal. No submittal of a Letter of Intent is required,
unless the additional participation is used for banking purposes.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being
used to meet either the MBE or WBE goal by submission of a Letter of Intent. Or any MBE or
WABE used as a replacement for a previously committed MBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but
not greater than the advertised contract goals for each.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed MBE and WBE participation along with a listing of the
committed MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE/WBE certification.
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The MBE/WBE program follows the same regulations as the federal Disadvantaged Business
Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Contractor enters the payments made to
MBE and WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for paper bid projects only.
http://www.ncdot.org/doh/forms/files/DBE-IS.xls

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%?20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed MBE/WBE for the amount listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%20as%20
a%?20Subcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors
on a project that will meet this MBE and WBE goals. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx


https://apps.dot.state.nc.us/Vendor/PaymentTracking/
http://www.ncdot.org/doh/forms/files/DBE-IS.xls
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Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where MBEs and WBESs quoted on the project. This sheet is submitted with
good faith effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

MBE and WBE Goal

The following goals for participation by Minority Business Enterprises and Women Business
Enterprises are established for this contract:

(A)  Minority Business Enterprises 4.0 %

1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that MBEs participate in at least the percent of the
contract as set forth above as the MBE goal.

2 If the MBE goal is zero, the Contractor shall make an effort to recruit and use
MBEs during the performance of the contract. Any MBE participation obtained
shall be reported to the Department.

(B)  Women Business Enterprises 5.0 %

1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that WBES participate in at least the percent of the
contract as set forth above as the WBE goal.

(2 If the WBE goal is zero, the Contractor shall make an effort to recruit and use
WBEs during the performance of the contract. Any WBE participation obtained
shall be reported to the Department.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals
respectively. The Directory can be found at the following link.
https://partner.ncdot.gov/VVendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to
use during the life of the contract. Only those identified to meet the MBE goal and the
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WABE goal will be considered committed, even though the listing shall include both committed
MBE/WBE subcontractors and additional MBE/WBE subcontractors.  Any additional
MBE/WBE subcontractor participation above the goal for which letters of intent are received
will follow the banking guidelines found elsewhere in this provision. All other additional
MBE/WBE subcontractor participation submitted at the time of bid will be used toward the
Department’s overall race-neutral goals.  Only those firms with current MBE and
WABE certification at the time of bid opening will be acceptable for listing in the bidder's
submittal of MBE and WBE participation. The Contractor shall indicate the following required
information:

(A)  Electronic Bids

Bidders shall submit a listing of MBE and WBE participation in the appropriate section
of Expedite, the bidding software of Bid Express®.

1) Submit the names and addresses of MBE and WBE firms identified to participate
in the contract. If the bidder uses the updated listing of MBE and WBE firms
shown in Expedite, the bidder may use the dropdown menu to access the name
and address of the firms.

2 Submit the contract line numbers of work to be performed by each MBE and
WBE firm. When no figures or firms are entered, the bidder will be considered to
have no MBE or WBE participation.

3) The bidder shall be responsible for ensuring that the MBE and WBE are certified
at the time of bid by checking the Directory of Transportation Firms. If the firm
IS not certified at the time of the bid-letting, that MBE’s or WBE's participation
will not count towards achieving either the MBE or WBE goal.

(B)  Paper Bids
1) If either the MBE or WBE goal is more than zero,

@ Bidders, at the time the bid proposal is submitted, shall submit a listing of
MBE/WBE participation, including the names and addresses on Listing of
MBE and WBE Subcontractors contained elsewhere in the contract
documents in order for the bid to be considered responsive. Bidders shall
indicate the total dollar value of the MBE and WBE participation for the
contract.

(b) If bidders have no MBE or WBE participation, they shall indicate this on
the Listing of MBE and WBE Subcontractors by entering the word “None”
or the number “0.” This form shall be completed in its entirety. Blank
forms will not be deemed to represent zero participation. Bids
submitted that do not have MBE and WBE participation indicated on the
appropriate form will not be read publicly during the opening of bids. The
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Department will not consider these bids for award and the proposal will be
rejected.

(© The bidder shall be responsible for ensuring that the MBE/WBE is
certified at the time of bid by checking the Directory of Transportation
Firms. If the firm is not certified at the time of the bid-letting, that MBE’s
or WBE’s participation will not count towards achieving the
corresponding goal.

2 If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE
Subcontractors are not required for the zero goal, however any MBE or WBE
participation that is achieved during the project shall be reported in accordance
with requirements contained elsewhere in the special provision.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the
firm is responsible for meeting the goals or making good faith efforts to meet the goals, just like
any other bidder. In most cases, a MBE or WBE bidder on a contract will meet one of the goals
by virtue of the work it performs on the contract with its own forces. However, all the work that
is performed by the MBE or WBE bidder and any other similarly certified subcontractors will
count toward the goal. The MBE or WBE bidder shall list itself along with any MBE or WBE
subcontractors, if any, in order to receive credit toward the goals.

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.
A WBE bidder puts in a bid where they will perform 40% of the contract work and have
a WBE subcontractor which will perform another 5% of the work. Together the two WBE firms
submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which
fulfills the WBE goal. The 8% MBE goal shall be obtained through MBE participation with
MBE certified subcontractors or documented through a good faith effort. It should be noted that
you cannot combine the two goals to meet an overall value. The two goals shall remain separate.

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of
MBE and WBE Subcontractor just as a non-MBE/WBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the
MBE and WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE
in the contract. This documentation shall be submitted on the Department’s form titled
Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of bids,
unless the sixth day falls on an official state holiday. In that situation, it is due in the office of
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the State Contractor Utilization Engineer no later than 12:00 noon on the next official state
business day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used
toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not
present), the MBE/WBE participation will not count toward meeting the MBE/WBE goal. If the
lack of this participation drops the commitment below either the MBE or WBE goal, the
Contractor shall submit evidence of good faith efforts for the goal not met, completed in its
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than
12:00 noon on the eighth calendar day following opening of bids, unless the eighth day falls
on an official state holiday. In that situation, it is due in the office of the State Contractor
Utilization Engineer no later than 12:00 noon on the next official state business day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest
responsive bidder shall submit to the Department documentation of adequate good faith efforts
made to reach that specific goal(s).

A hard copy and an electronic copy of this information shall be received in the office of the State
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth
calendar day following opening of bids unless the sixth day falls on an official state holiday.
In that situation, it would be due in the office of the State Contractor Utilization Engineer the
next official state business day. If the contractor cannot send the information electronically, then
one complete set and 9 copies of this information shall be received under the same time
constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of MBE/WBE quotations shall be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient MBE/WBE participation. Adequate good faith efforts also mean
that the bidder actively and aggressively sought MBE/WBE participation. Mere pro forma
efforts are not considered good faith efforts.
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The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a bidder has made. Listed below are examples of the types of actions a bidder will take in
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)

(B)

(©)

(D)

Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising, written notices, use of verifiable electronic means through the use
of the NCDOT Directory of Transportation Firms) the interest of all certified
MBEs/WBEs who have the capability to perform the work of the contract. The bidder
must solicit this interest within at least 10 days prior to bid opening to allow the
MBESs/WBEs to respond to the solicitation. Solicitation shall provide the opportunity to
MBEs/WBEs within the Division and surrounding Divisions where the project is located.
The bidder must determine with certainty if the MBES/WBEs are interested by taking
appropriate steps to follow up initial solicitations.

Selecting portions of the work to be performed by MBES/WBEs in order to increase the
likelihood that the MBE and WBE goals will be achieved.

(1)  Where appropriate, break out contract work items into economically feasible units
to facilitate MBE/WBE participation, even when the prime contractor might
otherwise prefer to perform these work items with its own forces.

2 Negotiate with subcontractors to assume part of the responsibility to meet the
contract MBE/WBE goals when the work to be sublet includes potential for
MBE/WBE participation (2" and 3" tier subcontractors).

Providing interested MBES/WBEs with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(1)  Negotiating in good faith with interested MBEs/WBEs. It is the bidder’s
responsibility to make a portion of the work available to MBE/WBE
subcontractors and suppliers and to select those portions of the work or material
needs consistent with the available MBE/WBE subcontractors and suppliers, so as
to facilitate MBE/WBE participation. Evidence of such negotiation includes the
names, addresses, and telephone numbers of MBEs/WBEs that were considered;
a description of the information provided regarding the plans and specifications
for the work selected for subcontracting; and evidence as to why additional
agreements could not be reached for MBES/WBESs to perform the work.

2 A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and
would take a firm’s price and capabilities as well as contract goals into
consideration. However, the fact that there may be some additional costs
involved in finding and using MBES/WBES is not in itself sufficient reason for
a bidder’s failure to meet the contract MBE or WBE goals, as long as such costs
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(E)

(F)

(G)

(H)

(1

are reasonable. Also, the ability or desire of a prime contractor to perform the
work of a contract with its own organization does not relieve the bidder of the
responsibility to make good faith efforts. Bidding contractors are not, however,
required to accept higher quotes from MBEs/WBEs if the price difference is
excessive or unreasonable.

Not rejecting MBES/WBEs as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associates and political or social
affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested MBES/WBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

Making efforts to assist interested MBES/WBES in obtaining necessary equipment,
supplies, materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of MBES/WBEs. Contact within 7 days from
the bid opening the Business Development Manager in the Business Opportunity and
Work Force Development Unit to give notification of the bidder’s inability to get MBE or
WBE quotes.

Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the following:

1) Whether the bidder’s documentation reflects a clear and realistic plan for
achieving the MBE and WBE goals.

2) The bidders’ past performance in meeting the MBE and WBE goals.

3) The performance of other bidders in meeting the MBE and WBE goals. For
example, when the apparent successful bidder fails to meet the goals, but others
meet it, you may reasonably raise the question of whether, with additional
reasonable efforts the apparent successful bidder could have met the goals. If the
apparent successful bidder fails to meet the MBE and WBE goals, but meets
or exceeds the average MBE and WBE participation obtained by other bidders,
the Department may view this, in conjunction with other factors, as evidence
of the apparent successful bidder having made a good faith effort.
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If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the MBE and WBE goals can be met or that an adequate good
faith effort has been made to meet the MBE and WBE goals.

Non-Good Faith Appeal

The State Contractor Utilization Engineer will notify the contractor verbally and in writing
of non-good faith. A contractor may appeal a determination of non-good faith made by the Goal
Compliance Committee. If a contractor wishes to appeal the determination made by the
Committee, they shall provide written notification to the State Contractual Services Engineer
or at DBE@ncdot.gov. The appeal shall be made within 2 business days of notification of the
determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals
(A)  Participation

The total dollar value of the participation by a committed MBE/WBE will be counted
toward the contract goal requirements. The total dollar value of participation by
a committed MBE/WBE will be based upon the value of work actually performed by the
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor.

(B)  Joint Checks

Prior notification of joint check use shall be required when counting
MBE/WBE participation for services or purchases that involves the use of a joint check.
Notification shall be through submission of Form JC-1 (Joint Check Notification Form)
and the use of joint checks shall be in accordance with the Department's Joint Check
Procedures.

(C)  Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another
MBE firm may be counted toward the MBE contract goal requirement. The same holds
for work that a WBE subcontracts to another WBE firm. Work that a MBE subcontracts
to a non-MBE firm does not count toward the MBE contract goal requirement. Again,
the same holds true for the work that a WBE subcontracts to a non-WBE firm. If a MBE
or WBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the MBE or WBE is not performing a commercially useful
function. The MBE/WBE may present evidence to rebut this presumption to the
Department. The Department's decision on the rebuttal of this presumption may be
subject to review by the Office of Inspector General, NCDOT.
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(D)

(E)

(F)

Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may
count toward its contract goal requirement a portion of the total value of participation
with the MBE or WBE in the joint venture, that portion of the total dollar value being
a distinct clearly defined portion of work that the MBE or WBE performs with its forces.

Suppliers

A contractor may count toward its MBE or WBE requirement 60 percent of its
expenditures for materials and supplies required to complete the contract and obtained
from a MBE or WBE regular dealer and 100 percent of such expenditures from
a MBE or WBE manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its MBE or WBE requirement the following expenditures
to MBE/WBE firms that are not manufacturers or regular dealers:

1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

(2)  With respect to materials or supplies purchased from a MBE/WBE, which is
neither a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to
MBEs and WBEs that perform a commercially useful function in the work of a contract.
A MBE/WBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by actually
performing, managing, and supervising the work involved. To perform a commercially
useful function, the MBE/WBE shall also be responsible with respect to materials and
supplies used on the contract, for negotiating price, determining quality and quantity,
ordering the material and installing (where applicable) and paying for the material itself.
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(B)

To determine whether a MBE/WBE is performing a commercially useful function, the
Department will evaluate the amount of work subcontracted, industry practices, whether
the amount the firm is to be paid under the contract is commensurate with the work it is
actually performing and the MBE/WBE credit claimed for its performance of the work,
and any other relevant factors.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function:

1)

(2)

(3)

(4)

(5)

The MBE/WBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular contract, and
there shall not be a contrived arrangement for the purpose of meeting the
MBE or WBE goal.

The MBE/WBE shall itself own and operate at least one fully licensed, insured,
and operational truck used on the contract.

The MBE/WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE
may subcontract the work to another WBE firm, including an owner-operator who
is certified as a WBE. When this occurs, the MBE or WBE who subcontracts
work receives credit for the total value of the transportation services the
subcontracted MBE or WBE provides on the contract. It should be noted that
every effort shall be made by MBE and WBE contractors to subcontract to the
same certification (i.e., MBEs to MBEs and WBEs to WBES), in order to fulfill
the goal requirement. This, however, may not always be possible due to the
limitation of firms in the area. If the MBE or WBE firm shows a good faith effort
has been made to reach out to similarly certified transportation service providers
and there is no interest or availability, and they can get assistance from other
certified providers, the Engineer will not hold the prime liable for meeting the
goal.

The MBE/WBE may also subcontract the work to a non-MBE/WBE firm,
including from an owner-operator. The MBE/WBE who subcontracts the work to
a non-MBE/WBE is entitled to credit for the total value of transportation services
provided by the non-MBE/WBE subcontractor not to exceed the value
of transportation services provided by MBE/WBE-owned trucks on the contract.
Additional participation by non-MBE/WBE subcontractors receives credit only
for the fee or commission it receives as a result of the subcontract arrangement.
The value of services performed under subcontract agreements between the
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MBE/WBE and the Contractor will not count towards the MBE/WBE contract
requirement.

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business
open to the general public. The lease must indicate that the MBE/WBE has
exclusive use of and control over the truck. This requirement does not preclude
the leased truck from working for others during the term of the lease with the
consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute
priority for use of the leased truck. This type of lease may count toward the
MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll.

@) Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name
if it is not identified on the truck itself. Magnetic door signs are not permitted.

Banking MBE/WBE Credit

If the bid of the lowest responsive bidder exceeds $500,000 and if the committed
MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the MBE or
WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future
use by the bidder. Separate accounts will be maintained for MBE and WBE participation and
these may accumulate for a period not to exceed 24 months.

When the apparent lowest responsive bidder fails to submit sufficient participation by
MBE firms to meet the contract goal, as part of the good faith effort, the Department will
consider allowing the bidder to withdraw funds to meet the MBE goal as long as there are
adequate funds available from the bidder’s MBE bank account.

When the apparent lowest responsive bidder fails to submit sufficient participation by
WBE firms to meet the contract goal, as part of the good faith effort, the Department will
consider allowing the bidder to withdraw funds to meet the WBE goal as long as there are
adequate funds available from the bidder’s WBE bank account.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved
substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor
shall not terminate the MBE/WBE for convenience. This includes, but is not limited to,
instances in which the Contractor seeks to perform the work of the terminated subcontractor with
another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s
own forces or those of an affiliate. A MBE/WBE may only be terminated after receiving the
Engineer’s written approval based upon a finding of good cause for the termination.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer
for approval on Form RF-1 (Replacement Request). If the Contractor fails to follow this
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procedure, the Contractor may be disqualified from further bidding for a period of up to
6 months.

The Contractor shall comply with the following for replacement of a committed MBE/WBE:

(A)

(B)

Performance Related Replacement

When a committed MBE is terminated for good cause as stated above, an additional
MBE that was submitted at the time of bid may be used to fulfill the MBE commitment.
The same holds true if a committed WBE is terminated for good cause, an additional
WBE that was submitted at the time of bid may be used to fulfill the WBE goal. A good
faith effort will only be required for removing a committed MBE/WBE if there were no
additional MBEs/WBEs submitted at the time of bid to cover the same amount of work as
the MBE/WBE that was terminated.

If a replacement MBE/WBE is not found that can perform at least the same amount of
work as the terminated MBE/WBE, the Contractor shall submit a good faith effort
documenting the steps taken. Such documentation shall include, but not be limited to, the
following:

1) Copies of written notification to MBES/WBEs that their interest is solicited in
contracting the work defaulted by the previous MBE/WBE or in subcontracting
other items of work in the contract.

(2) Efforts to negotiate with MBES/WBEs for specific subbids including, at
a minimum:

@ The names, addresses, and telephone numbers of MBEs/WBEs who were
contacted.

(b) A description of the information provided to MBES/WBESs regarding the
plans and specifications for portions of the work to be performed.

3) A list of reasons why MBE/WBE quotes were not accepted.

4) Efforts made to assist the MBES/WBEs contacted, if needed, in obtaining bonding
or insurance required by the Contractor.

Decertification Replacement

Q) When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department  will not require the Contractor to solicit replacement
MBE/WBE participation equal to the remaining work to be performed by the
decertified firm. The participation equal to the remaining work performed by the
decertified firm will count toward the contract goal requirement.
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2 When a committed MBE/WBE is decertified prior to the Department receiving
the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the
Contractor shall take all necessary and reasonable steps to replace the MBE/WBE
subcontractor with another similarly certified MBE/WBE subcontractor to
perform at least the same amount of work to meet the MBE/WBE goal
requirement. If a MBE/WBE firm is not found to do the same amount of work,
agood faith effort must be submitted to NCDOT (see A herein for required
documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE/WBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in
additional work to the same extent as the MBE/WBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Contractor shall seek additional participation by
MBEs/WBEs unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed MBE/WBE,
the Contractor shall seek participation by MBES/WBEs unless otherwise approved by the
Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek
additional participation by MBES/WBEs equal to the reduced MBE/WBE participation caused
by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a MBE/WBE subcontractor. The Department reserves the right to require copies of actual
subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall
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furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60% or 100%) of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to MBES/WBEs, it shall be the prime contractor’s responsibility to
report all monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
further bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
being approved for work on future DOT projects until the required information is submitted.

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate
the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.
(A)  Electronic Bids Reporting

The Contractor shall report the accounting of payments through the Department’s
Payment Tracking System.

(B)  Paper Bids Reporting
The Contractor shall report the accounting of payments on the Department’s

DBE-IS (Subcontractor Payment Information) with each invoice. Invoices will not be
processed for payment until the DBE-IS is received.
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Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Contractor.

CONTRACTOR'S LICENSE REQUIREMENTS:
(7-1-95) 102-14 SP1G88

If the successful bidder does not hold the proper license to perform any plumbing, heating, air
conditioning, or electrical work in this contract, he will be required to sublet such work to a
contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes
(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of
the General Statutes (licensing of electrical contractors).

LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SP1 G115

Revise the 2012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentence, add the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or
provide a specific written description of the location in the locate request.

RESOURCE CONSERVATION AND ENV. SUSTAINABLE PRACTICES:
(5-21-13) (Rev. 5-19-15) 104-13 SP1 G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that
become a part of our solid waste stream, to divert materials from landfills, to find ways to
recycle and reuse materials, to consider and minimize, where economically feasible, the
environmental impacts associated with agency land use and acquisition, construction,
maintenance and facility management for the benefit of the Citizens of North Carolina.

To achieve the mission of reducing environmental impacts across the state, the Department is
committed to supporting the efforts to initiate, develop and use products and construction
methods that incorporate the use of recycled, solid waste products and environmentally
sustainable practices in accordance with Article 104-13 of the Standard Specifications.

Report the quantities of reused or recycled materials either incorporated in the project or diverted
from landfills and any practice that minimizes the environmental impact on the project annually
on the Project Construction Reuse and Recycling Reporting Form. The Project Construction
Reuse and Recycling Reporting Form and a location tool for local recycling facilities are
available at:

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx.
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Submit the Project Construction Reuse and Recycling Reporting Form by August 1 annually to
valuemanagementunit@ncdot.gov. For questions regarding the form or reporting, please contact
the State Value Management Engineer at 919-707-4810.

DOMESTIC STEEL:
(4-16-13) 106 SP1 G120

Revise the 2012 Standard Specifications as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced
in the United States except minimal amounts of foreign steel and iron products may be used
provided the combined material cost of the items involved does not exceed 0.1% of the total
amount bid for the entire project or $2,500, whichever is greater. If invoices showing the cost of
the material are not provided, the amount of the bid item involving the foreign material will be
used for calculations. This minimal amount of foreign produced steel and iron products
permitted for use is not applicable to high strength fasteners. Domestically produced high
strength fasteners are required.

COOPERATION BETWEEN CONTRACTORS:
(7-1-95) 105-7 SP1 G133

The Contractor's attention is directed to Article 105-7 of the 2012 Standard Specifications.

WBS #8CR.10771.25 (C203636) located on US-74, in proximity to Maps #1 thru #4 and Map
#6, is currently under construction and will not be completed prior to letting this project.

The Contractor on this project shall cooperate with the Contractor working within or adjacent to
the limits of this project to the extent that the work can be carried out to the best advantage of all
concerned.

OUTSOURCING OQUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be
performed in the United States of America. No work shall be outsourced outside of the United
States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.
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GIETS FROM VENDORS AND CONTRACTORS:
(12-15-09) 107-1 SP1 G152

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.8 133-32, it is unlawful for any
vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional,
engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give
favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration,
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention,
Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors
and contractors who:

(A)  Have a contract with a governmental agency; or
(B)  Have performed under such a contract within the past year; or
(C)  Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and N.C.G.S. 8 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors
should contact other State Agencies to determine if those agencies have adopted Executive
Order 24.

LIABILITY INSURANCE:
(5-20-14) SP1 G160

Revise the 2012 Standard Specifications as follows:

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second
sentence of the third paragraph:

Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’
compensation insurance carrier, or a certificate of compliance issued by the Department of
Insurance for self-insured subcontractors, irrespective of whether having regularly in service
fewer than three employees.

EMPLOYMENT:
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184

Revise the 2012 Standard Specifications as follows:
Page 1-20, Subarticle 102-15(0), delete and replace with the following:

(O)  Failure to restrict a former Department employee as prohibited by Article 108-5.
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Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete
all of line 32, the first sentence of the second paragraph and the first word of the second sentence
of the second paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
(9-18-12) SP1 G185

Revise the 2012 Standard Specifications as follows:

Replace all references to “State Highway Administrator” with “Chief Engineer”.

SUBLETTING OF CONTRACT:
(11-18-2014) 108-6 SP1 G186

Revise the 2012 Standard Specifications as follows:

Page 1-66, Article 108-6 Subletting of Contract, line 37, add the following as the second
sentence of the first paragraph:

All requests to sublet work shall be submitted within 30 days of the date of availability or prior
to expiration of 20% of the contract time, whichever date is later, unless otherwise approved by
the Engineer.

Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second
sentence of the fourth paragraph:

Purchasing materials for subcontractors is not included in the percentage of work required to be
performed by the Contractor. If the Contractor sublets items of work but elects to purchase
material for the subcontractor, the value of the material purchased will be included in the total
dollar amount considered to have been sublet.



C203705 8CR.10771.27, etc. R-1 Richmond County

PROJECT SPECIAL PROVISIONS

ROADWAY

SHOULDER RECONSTRUCTION PER SHOULDER MILE

R1R07 B (REV.)
Description

This work consists of reconstructing each shoulder (including median shoulders as applicable) in
accordance with Roadway Standard Nos. 560.01 and 560.02 except that the rate of slope and
width will be as shown on typical section, or to the existing shoulder point, whichever is nearer,
as long as the desired typical is achieved. This work shall be performed immediately after the
resurfacing operations are complete as directed by the Engineer.

Materials

The Contractor shall use Aggregate Shoulder Borrow (ASB) which meets the following
gradation:

Sieve Percent Passing
1172~ 100

1/2” 55-95

#4 35-74

Construction Methods

Obtain material from within the project limits or approved borrow source. Material shall be
compacted to the satisfaction of the Engineer.

Any excess material generated by the shoulder reconstruction shall be disposed of by the
Contractor in an approved disposal site.

Measurement and Payment

Shoulder Reconstruction will be measured and paid for as the actual number of miles of
shoulders that have been reconstructed. Measurement will be made along the surface of each
shoulder to the nearest 0.01 of a mile. Such price will include disposing of any excess material
in an approved disposal site, seeding and mulching, and for all labor, tools, equipment, and
incidentals necessary to complete the work. Where ASB is used, seeding and mulching will not
be required.

Aggregate Shoulder Borrow will be measured and paid at the contract unit price per ton.
Payment will be made under:

Pay Item Pay Unit
Shoulder Reconstruction Shoulder Mile
Aggregate Shoulder Borrow Ton
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ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) (Rev. 4-21-15) 605, 609, 610, 650 SP6 ROL

Revise the 2012 Standard Specifications as follows:

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this
article, including Table 601-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in
Table 605-1.

TABLE 605-1
APPLICATION RATES FOR TACK COAT
- Target Rate (gal/sy)
Existing Surface Emulsified Asphalt
New Asphalt 0.04 £0.01
Oxidized or Milled Asphalt 0.06 £ 0.01
Concrete 0.08 +£0.01

Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be
overheated during storage, transport or at application.

TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range
Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F
Emulsified Asphalt, Grade CRS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-2 130 - 160°F

Page 6-7, Article 609-3 FIELD VERIFICATION OF MIXTURE AND JOB MIX
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph.

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last
paragraph.

Page 6-19, Subarticle 610-3(A) Mix Design-General, line 5, add the following as the first
paragraph:

Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the

NCDOT Approved Products List for WMA Technologies available at:
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%620
Mix%20Asphalt%20Approved%20L ist.pdf



https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
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Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the
following:

TABLE 610-1
DESIGN MIXING TEMPERATURE AT THE ASPHALT PLANT#
Binder Grade HMA WMA
JMF Temperature JMF Temperature Range
PG 64-22 300°F 225 - 275°F
PG 70-22 315°F 240 - 290°F
PG 76-22 335°%F 260 - 310°F
A. The mix temperature, when checked in the truck at the roadway, shall be within plus 15°

and minus 25° of the temperature specified on the JMF.

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 4-6, delete first sentence of the
second paragraph. Line 7, in the second sentence of the second paragraph, replace “275°F” with
“275°F or greater.”

Page 6-22, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17,
replace the second sentence of the first paragraph with the following:

Do not place asphalt material when the air or surface temperatures, measured at the location of
the paving operation away from artificial heat, do not meet Table 610-5.

Page 6-23, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace
Table 610-5 with the following:

TABLE 610-5
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0B, C 35°F
119.0B,C, D 35°F
SF9.5A, S9.5B 40°F*
S9.5C, S12.5C 45°FA
S9.5D, S12.5D 50°F
A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the

minimum surface and air temperature shall be 50°F.

Page 6-26, Article 610-7 HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”.
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Page 6-41, Subarticle 650-3(B) Mix Design Criteria, replace Table 650-1 with the following:

TABLE 650-1
OGAFC GRADATION CRITERIA
Sieve Size (mm) Type FC-1 Type FC-1 Modified = Type FC-2 Modified

19.0 - - 100

12.5 100 100 80 - 100

9.50 75 - 100 75 - 100 55-80

4.75 25-45 25 - 45 15-30

2.36 5-15 5-15 5-15

0.075 1.0-3.0 1.0-3.0 2.0-4.0
SHOULDER WEDGE:
(9-20-11) (Rev. 8-21-12) 610 SP6 RO3R

Revise the 2012 Standard Specifications as follows:
Page 6-26, Article 610-8, add the following after line 43:

Attach a device, mounted on screed of paving equipment, capable of constructing a shoulder
wedge with an angle of 30 degrees plus or minus 4 degrees along the outside edge of the
roadway, measured from the horizontal plane in place after final compaction on the final surface
course. Use an approved mechanical device which will form the asphalt mixture to produce
awedge with uniform texture, shape and density while automatically adjusting to varying
heights.

Payment for use of this device will be incidental to the other pay items in the contract.
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ASPHALT CONCRETE SURFACE COURSE, TYPE S4.75A:

(2-21-12) (Rev. 6-19-12)

610, 1012

Revise the 2012 Standard Specifications as follows:

SPI16-09

Page 6-21, Table 610-2, SUPERPAVE AGGREGATE GRADATION CRITERIA, add the

following:

Mix Type (Nominal Max. Aggregate Size)
Standard Sieves (mm) 4.75 mm

Min. Max.
50.0 - -
37.5 - -
25.0 - -
19.0 - -
12.5 100.0 -
9.50 95.0 100.0
4,75 90.0 100.0
2.36 - -
1.18 30.0 60.0
0.600 - -
0.300 - -
0.150 - -
0.075 6.0 12.0

Page 6-22, Table 610-3, SUPERPAVE MIX DESIGN CRITERIA, add the following:

Compaction . .
i Design Binder Levels I\éi); Volumetric Properties
ESALs PG Gmm @ VMA  VTM | VFA | %Gmn
Type o Depth :
millions | Grade N N (mm) % o Min. - @ Ny
ini des Min. 0 Max. ini
For Pilot
S475A | FTOOAM g4 on | 6 | EQ i 160 | %07 65-80 | <913
<1

Page 6-22, Table 610-3, SUPERPAVE MIX DESIGN CRITERIA, replace line 4, note C,
with the following:

C. TSR for Type S4.75A and Type B25.0 mixes is 80% minimum.

Page 6-23, Table 610-5, PLACEMENT TEMPERATURES FOR ASPHALT, replace
“SF9.5A, S9.5B” in the “Asphalt Concrete Mix Type” column with “S4.75A, SF9.5A and

S9.5B”.
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Page 6-28, Table 610-6, SUPERPAVE DENSITY REQUIREMENTS, add the following:

Minimum % of Gy
(Maximum Specific Gravity)
S4.75A 85.0(a)

(@) Compaction to the above specified density will be required when the S4.75A mix is applied
at a rate of 100 Ib/sy or greater.

Superpave Mix Type

Page 6-37, Article 610-16, MEASUREMENT AND PAYMENT, add the following:
Payment will be made under:

Pay Item Pay Unit
Asphalt Concrete Surface Course, Type S4.75A Ton

Page 10-26, Subarticle 1012-1(B)(4), FLAT AND ELONGATED PIECES, replace line 44,
“for Types SF9.5A and S9.5B.”, with the following:

“for Types S4.75A, SF9.5A and S9.5B.”

Page 10-27, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, add the following:

Mix Coarse Fine Aggregate Sand Flat & Elongated
Type | Aggregate = Angularity % Minimu | Equivalent % Minimu 5:1
Angularit m m Ratio % Maximu
y m
Test ASTM D AASHTO T 304 AASHTO T 176 ASTM D 4791
Metho 5821
d
S4.75 - 40 40 -
A

NOTES TO CONTRACTOR:
(11-07-06)

The Contractor’s attention is directed to the following:

1. Contractor shall use rubber-tired rollers on all maps to be resurfaced.
2. Contractor shall resurface to radius return of all side streets to the mainline on each map and
as directed by the Engineer.
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ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:
(11-21-00) (Rev. 7-17-12) 609 SP6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this
project will be as follows:

Asphalt Concrete Base Course Type B 25.0 4.4%
Asphalt Concrete Intermediate Course Type 119.0 4.8%
Asphalt Concrete Surface Course Type S 4.75A 6.8%
Asphalt Concrete Surface Course Type SA-1 6.8%
Asphalt Concrete Surface Course Type SF 9.5A 6.7%
Asphalt Concrete Surface Course TypeS9.5 6.0%
Asphalt Concrete Surface Course TypeS125 5.6%

The actual asphalt binder content will be established during construction by the Engineer within
the limits established in the 2012 Standard Specifications.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the 2012 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 483.08 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on May 1, 2015.

FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 5-15-12) 610 SP6 R45

Final surface testing is not required on this project.

ASPHALT SURFACE TREATMENT:
(04-21-15) 660 SPO6 R054

Revise the 2012 Standard Specifications as follows:
Page 6-48, Section 660 ASPHALT SURFACE TREATMENT, replace section with the

following:
SECTION 660

ASPHALT SURFACE TREATMENT
660-1 DESCRIPTION

Perform the work covered by this section including, but not limited to, furnishing, hauling,
spreading and rolling the emulsion and aggregate consisting of one or more applications of liquid
asphalt material and one or more applications of aggregate cover coat material on a prepared
surface; and maintaining and repairing the asphalt surface treatment (AST).
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Schedule a pre-application meeting prior to installing the asphalt surface treatment including
representatives from the Subcontractor, Project Engineer, Area Roadway Construction Engineer,
and may include the State Pavement Construction Engineer and a representative from the
Materials and Tests Unit.

660-2 MATERIALS

Refer to Division 10 of the 2012 Standard Specifications.

Item Section
Aggregates for Asphalt Surface Treatment 1012-2
Emulsified Asphalt, Grade CRS-2L 1020-3
Emulsified Asphalt, Grade CRS-2P 1020-3
Emulsified Asphalt, Grade CRS-1H 1020-3
Emulsified Asphalt, Grade CSS-1H 1020-3
Emulsified Asphalt, Grade CQS-1H 1020-3
Fine Aggregate 1014
Mineral Filler 1012-1(D)
Water 1024-4

Before any asphalt surface treatment is placed, obtain from the asphalt supplier and furnish to the
Engineer a Certification of Compatibility of the emulsion with the aggregate proposed for use.

660-3 WEATHER AND SEASONAL LIMITATIONS

Do not place any asphalt surface treatment between October 15 and April 1, except for asphalt
surface treatment that is to be overlaid immediately with asphalt plant mix.

Apply AST only when the surface to be treated is dry and when the air or surface temperatures,
measured at the location of the AST operation away from artificial heat, is 50°F and rising.

When placing asphalt surface treatment that is to be immediately overlaid with asphalt plant mix,
the seasonal and temperature limitations of Article 610-4 of the 2012 Standard Specifications
shall apply.

Do not apply asphalt material when the weather is foggy or rainy.

660-4 SURFACE PREPARATION

Clean the surface to be treated of all dust, dirt, clay, grass, sod and any other deleterious matter
before application of the asphalt surface treatment.

660-5 ACCEPTANCE OF ASPHALT MATERIALS

The acceptance of asphalt materials will be in accordance with Article 1020-1 of the
2012 Standard Specifications.
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660-6 APPLICATION EQUIPMENT

Use asphalt application equipment that meets Article 600-5 of the 2012 Standard Specifications.
Apply aggregate by the use of a self-propelled, pneumatic-tire aggregate spreader capable of
maintaining a specified rate with a uniform application for the width of asphalt material being
covered. Tailgate spreaders will not be permitted. Areas that are inaccessible to the aggregate
spreader shall be covered by hand spreading or other acceptable methods.

660-7 APPLICATION OF EMULSION

The grades of emulsion shall be CRS-2L or CRS-2P.

The target rates of application and the temperature that the emulsion is to be applied shall be as
shown in Table 660-1 or as directed by the Engineer

Base the required rates of application on the volume of material at the application temperature.
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TABLE 660-1
MATERIAL APPLICATION RATES AND TEMPERATURES
Layer Aggregate Type Aggregate Emulsion Target
Type of Coat Target Rate”® Rate®<P
(Lbs/Sy) (Gal/sy)
78M 18 0.35
) 5/16" LW 10 0.32
Single Seal Top 49 10 0.3
CA-9 LW 10 0.35
78M 12 0.25
5/16" LW 9 0.25
Top #9 9 0.25
Double Seal CA-9 LW 9 0.25
#14 7 0.20
Bottom 78M 18 0.30
5/16" LW 10 0.30
78M 12 0.22
5/16" LW 9 0.25
Top #9 9 0.25
CA-9 LW 9 0.25
. #14 7 0.20
Triple Seal iddle 78M 15 0.24
5/16" LW 9 0.25
78M 18 0.30
Bottom #67 30 0.32
5/16" LW 10 0.30
Top 78M 14 0.22
Mat and 5/16" LW 9 0.25
Single Seal Mat #67 38 0.32
#57 40 0.35
Top 78M 12 0.25
Mat and 5/16" LW 9 0.25
Double Seal Middle 78M 16 0.25
Mat #67 38 0.40
78M 18 0.35
Mat Coat 467 38 0.40

A. Aggregate Target Rates have +/- 1.0 Ibs/sy tolerance limit.
B. Grade of Asphalt (emulsion) shall be CRS-2L or CRS-2P.

C. Emulsion Target Rates have +/- 0.03 gal/sy tolerance limit.
D. Application temperatures shall be 160-170°F.

660-8 APPLICATION OF AGGREGATES

The type and size of the aggregate shall be as shown in Table 660-1 for the mat coat or the type
of seal coat to be constructed. The rate of application for mat and seal aggregates shall be within
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the limits shown in Table 660-1. When directed, weigh a sufficient number of truckloads of
aggregate before spreading to verify that the rate of application is within the required limits and
use ASTM D5624 to determine rate of application.

660-9 CONSTRUCTION METHODS

For any type of AST work, demonstrate that all equipment has been calibrated in the presence of
the Engineer with a minimum 100-foot test section. If the test section is not feasible, submit

a calibration plan to the Engineer with detailed information on equipment and a designated area
for calibration.

(A)  Asphalt Seal Coat

Use the type of seal coat as required by the contract. Seal coat aggregates shall be
drained of free moisture and dust free before use. Place the seal coat in full-lane widths.

Adjust the aggregate rates to provide a sufficient quantity of cover material to be spread
over the surface of the seal coat preventing traffic damage, where it is necessary to permit
traffic on sections of a completed seal coat.

Perform rolling of each layer immediately after the aggregate has been uniformly spread.
Rolling will consist of at least 3 complete coverages with one pneumatic-tire roller
followed by at least one complete coverage with a 5 to 8 ton steel-wheel roller. All roller
coverages shall be completed within 5 minutes of the asphalt emulsion being placed.

Do not allow crushing of the aggregate or picking up of the material by the rollers.

The use of a combination steel-wheel and pneumatic-tire roller will be permitted instead
of the 5 to 8 ton steel-wheel roller.

After the aggregate is thoroughly seated, broom all excess aggregate off of the surface of
the seal coat after 3 days but no more than 7 calendar days. Traffic may be permitted on
the seal coat immediately after the rolling is complete.

Blotting sand may be required as directed by the Engineer and shall be applied in
accordance with Section 818 of the 2012 Standard Specifications.

The construction of the various types of seal coats will be in accordance with the
following additional requirements:

Q) Single Seal

Apply emulsion to the existing surface followed immediately by an application of
aggregate using Table 660-1 and requirements in the contract. Uniformly spread
the full required amount of aggregate in one application and correct all non-
uniform areas before rolling.



C203705 8CR.10771.27, etc. R-12 Richmond County

(B)

(©)

()

(3)

(4)

Immediately after the aggregate has been uniformly spread, perform rolling as
previously described.

Double Seal

Apply emulsion to the existing surface followed immediately by an application of
aggregate using Table 660-1 and requirements in the contract ensuring each is
uniformly placed over the existing surface and rolled as previously described.

Immediately after the first application of seal aggregate has been made uniform
and rolled, apply the second application of the required amount of emulsion and
seal coat aggregate and roll as previously described.

Triple Seal

Follow the procedure outlined in Subarticle 660-9(A)(2) and apply emulsion and
aggregate as a third layer and roll as previously described.

Sand Seal

Place the fully required amount of asphalt material in one application and
immediately cover with the seal coat aggregate. Uniformly spread the fully
required amount of aggregate in one application and correct all non-uniform areas
before rolling.

Immediately after the aggregate has been uniformly spread, perform rolling.
Broom excess aggregate material from the surface of the seal coat.

When the sand seal is to be constructed for temporary sealing purposes only and

will not be used by traffic, use other grades of asphalt material meeting the
requirements of Articles 1020-5 and 1020-6 of the 2012 Standard Specifications.

Asphalt Mat and Seal

Construct the seal coat in accordance with Subarticle 660-9(A) using the size aggregate

required by the contract.

Construct the mat coat in accordance with Subarticle 660-9(C) using the type seal

required by the contract.

Asphalt Mat Coat for Soil Subgrade

The surface on which the mat coat is to be applied shall be approved by the Engineer

before the mat coat emulsion is applied.
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(D)

(E)

Place a string line guide for application equipment. Place the mat coat in full-lane
widths.

Existing surface shall be damp prior to placement of the mat coat.

Immediately follow the application of emulsion with the spreading of the aggregate.
No more than 5 minutes can elapse from the time the emulsion is applied and the rolling
is completed when using CRS-2L or CRS-2P.

Mat coat aggregate shall be drained of free moisture and dust free before use. Spread the
aggregate uniformly at the required rate and correct all non-uniform areas before rolling.

Roll immediately after the aggregate is uniformly spread. Rolling consists of at

least 3 complete coverages with two 5 to 10 ton steel-wheel rollers. Continue rolling
until the aggregate is thoroughly keyed into the emulsion. Do not allow crushing of the
aggregate or picking up of the material by the rollers. A combination steel-wheel and
pneumatic-tire roller will not be permitted. Use 2 individual steel-wheel rollers. The
3 coverages shall be completed within 5 minutes of the spraying of the emulsion.

At the discretion of the Engineer, at the beginning of each emulsion application, spread
a paper over the end of the previously completed mat coat and begin the asphalt
application on the paper. After application, remove and dispose of the paper.

After the aggregate is thoroughly seated, traffic may be permitted on the mat coat after
the rolling is complete. No brooming shall be performed on the mat coat.

Correct defects or damage to the mat coat before the application of seal coat or plant mix
overlay. The seal coat or plant mix may be applied the same day the mat coat is placed
provided the mat coat has been satisfactorily applied and rolled.

Asphalt Mat Coat for Pavement Surfaces

For mat coats with an asphalt overlay, construct the mat coat in accordance with
Subarticle 660-9(C). The emulsion for the mat coat may be the same as the tack coat of
the asphalt overlay with the application rate as specified in Table 605-1 Application Rates
for Tack Coat.

For mat coats constructed on existing pavement surfaces, construct the mat coat in
accordance with Subarticle 660-9(C) using the sized aggregate required by the contract
and the application rates specified in Table 660-1.

Fog Seal

Apply an emulsified asphalt and water mixture as an aggregate loss preventative or
surface seal.
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Use a base material from a CRS-1H, CSS-1H or CQS-1H emulsion in accordance with
the requirements of Article 1020-3 of the 2012 Standard Specifications. Emulsion will
be diluted with water at a 1:1 ratio unless otherwise directed by the Engineer.

For emulsions containing modifiers other than those allowed in Article 1020-3, submit to
the Engineer for approval. These emulsions with modifiers shall meet the requirements
of Article 1020-3 and manufacturer specifications.

Provide a distributor for heating and uniformly applying the emulsion in accordance with
the requirements of Article 600-5 of the 2012 Standard Specifications. Provide a hand
spray hose and nozzle to cover areas inaccessible to the spray bars.

The pavement surface must be clean and dry before applying the fog seal. Apply the
mixture when the air temperature is 60°F and above. Do not apply asphalt material when
the weather is foggy or rainy. The application temperature will be between 160°F and
170°F or per manufacturer’s recommendations. Care is to be taken not to overlap the
existing thermoplastic edgeline while spraying. The typical target application rate for
diluted emulsions shall be 0.12 gal/sy +/- 0.03 gal/sy. The Engineer may request a test
strip prior to construction to determine the application rate.

660-10 TEMPORARY TRAFFIC CONTROL (TTC)

All AST operations shall be conducted in daylight hours.
Provide temporary traffic control for the asphalt surface treatment operations in accordance with
the contract and in accordance with the provision RWZ-1 TEMPORARY TRAFFIC CONTROL
(TTC) found elsewhere in the proposal except the following sections do not apply:

TRAFFIC OPERATIONS, Drop-Off Requirements and Time Limitations.

TRAFFIC OPERATIONS, Project Requirements.

Install advance/general warning work zone signs according to the Detail Drawing titled Signing
for Asphalt Surface Treatment provided in these plans.

660-11 WARRANTY

The Asphalt Surface Treatment (AST) shall be warranted by the project payment and
performance bonds for a period of 12 months.

(A)  Warranty Period
The Department will conduct an inspection of the work and provide written acceptance in

accordance with Article 105-17 of the 2012 Standard Specifications. Written acceptance
of the work will constitute the start date for the 12 month AST warranty period.



C203705 8CR.10771.27, etc. R-15 Richmond County

(B)

(©)

(D)

Surface
Patterns

Situations Affecting the Warranty

During the warranty period, the Contractor will not be held responsible for distresses that
are caused by factors not related to materials and workmanship. These include, but are
not limited to, chemical and fuel spills, vehicle fires, base failures, and snow plows.
Other factors considered to be beyond the control of the Contractor, which may
contribute to pavement distress, will be considered by the Engineer on a case by case
basis upon receipt of a written request from the Contractor. Maintaining traffic on the
pavement surface prior to the Engineer’s acceptance will not be a condition for voiding
the warranty.

Emergency Repairs

If, in the opinion of the Department, a pavement condition covered by the warranty
requires immediate attention for the safety of the traveling public, the Contractor will be
notified immediately. If the Contractor cannot perform the work in a timely manner, the
Department may directly perform or have the corrective work performed by another
entity at the Contractor’s expense. Any emergency work performed will not alter the
requirements, responsibilities, or obligations of the warranty.

Warranty Performance Criteria

Surface Extent
Defects Severity (Per Lot)

Alternate lean and heavy lines Greater than 20% of a lot affected;
streaking over the entire pavement distress spotted evenly over the lot or
surface. over localized areas within the lot.

Bleeding/ Distinctive appearance (with excess  Greater than 20% of the wheel tracks
Flushing asphalt binder already free). within a lot affected.

Loss of Cover
Aggregate

Large patches of cover aggregate lost = Greater than 20% of a lot affected,;
from the pavement surface. distress spotted evenly over the lot or
over localized areas within the lot.

Lot - A 1,000-foot section of pavement or portion thereof, a lane width wide, on which
AST is constructed on a single map.

The beginning point of the first lot will be the beginning point of each day’s operation or
the beginning of a map, whichever is applicable.

The Department will review the AST and advise the Contractor of any required
corrective work in writing prior to expiration of the warranty period.

The Department will approve all materials and methods used in warranty work.

The Department will determine if warranty work performed by the Contractor meets the
contract and provide written acceptance of the warranty work when complete.
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The Chief Engineer will review any disputes for corrective work covered under the
warranty.

660-12 MAINTENANCE AND PROTECTION

Maintain and protect the asphalt surface treatment until it is accepted by the Department. Make
all necessary repairs in such a manner as to preserve the uniformity of the surface.

660-13 MEASUREMENT AND PAYMENT

Asphalt Surface Treatment: Single Seal, Double Seal, Triple Seal, Mat and Single Seal, Mat and
Double Seal, Fog Seal, Sand Seal, and Mat Coat, No. _ Stone. All AST will be measured and
paid at the contract unit price per square yard. Payment at the above prices will be made for
replacing any satisfactorily completed asphalt surface treatment when such replacement has been
made necessary by defects in subgrade or base constructed by others.

Emulsion for Asphalt Surface Treatment will be measured and paid at the contract unit price per
gallon, which price will be full compensation for all materials including modifiers and additives,
tack coat, labor, tools, equipment, and all other incidentals necessary to complete the work.

Price adjustments herein shall apply concurrently; however, price adjustment will not apply in
the event the material is rejected.

Furnishing and applying prime will be paid as provided in Article 600-9 of the 2012 Standard
Specifications for Prime Coat.

If included in the contract, furnishing and applying blotting sand will be paid as provided in
Article 818-4 of the 2012 Standard Specifications for Blotting Sand.

Adjustment for Emulsion for AST will be paid per the following formula:
A =B + ((D - C)/235)*0.65

Where:
A = Adjusted Contract Unit Price of Emulsion for AST per gallon
B = Contract Unit Price of Emulsion for AST per gallon
C = Base Price Index of PG 64-22 per ton
D = Monthly Average Terminal F.O.B. Selling Price for PG 64-22 per ton

See Price Adjustment - Asphalt Binder Special Provision found elsewhere in this proposal for
the base price index of PG 64-22 per ton.
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Payment will be made under:

Pay Item Pay Unit
Asphalt Surface Treatment, Single Seal Square Yard
Asphalt Surface Treatment, Double Seal Square Yard
Asphalt Surface Treatment, Triple Seal Square Yard
Asphalt Surface Treatment, Mat and Single Seal Square Yard
Asphalt Surface Treatment, Mat and Double Seal Square Yard
Asphalt Surface Treatment, Fog Seal Square Yard
Asphalt Surface Treatment, Sand Seal Square Yard
Asphalt Surface Treatment, Mat Coat, No. __ Stone Square Yard
Emulsion for Asphalt Surface Treatment Gallon

RESURFACING EXISTING BRIDGES:
(7-1-95) (Rev. 8-21-12) SP6 R61AR

The Contractor's attention is directed to the fact that he will be required to resurface the bridges
on this project if directed by the Engineer.

Place the surface so as to follow a grade line set by the Engineer with the minimum thickness as
shown on the sketch herein or as directed by the Engineer. State Forces will make all necessary
repairs to the bridge floors prior to the time that the Contractor places the proposed surfacing.
Give the Engineer at least 15 days notice prior to the expected time to begin operations so that
State Forces will have sufficient time to complete their work.

At all bridges that are not to be resurfaced, taper out the proposed resurfacing layer adjacent to
the bridges to insure a proper tie-in with the bridge surface.

PAVING INTERSECTIONS:
(7-1-95) (Rev. 8-21-12) 610 SP6 R67BR

Condition, prime, and surface all unpaved intersections back from the edge of the pavement on
the main line of the project a minimum distance of 50 feet. The pavement placed in the
intersections shall be of the same material and thickness placed on the mainline of the project.
Resurface all paved intersections back to the ends of the radii, or as directed by the Engineer.
Widen the pavement on curves as directed by the Engineer.

ADJUSTMENT OF VALVE BOXES, MANHOLES, AND METER BOXES:
(11-07-06) RR 103

Valve boxes, manholes, and meter boxes shall be adjusted in accordance with Section 858 of the
Standard Specifications. This item consists of raising or lowering existing manholes and valve
boxes to match the finished surface grade.
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Adjustment to manholes, meter boxes, and valve boxes on this project shall be made by the use of
an approved Rapid Set Grout, Mortar, or Concrete that will take full set and become load
bearing within sixty minutes of placement. A list of approved materials will be furnished to the
Contractor by the Resident Engineer.

The Contractor shall replace worn manhole rings and covers, worn meter box frames and covers,
and worn valve box frames and covers, as directed by the Engineer, with a new ring/frame and
cover assembly. These assemblies will be furnished at no cost to the Contractor by the
Department or utility owner.

The Contractor shall construct a temporary ramp of bituminous plant mix around all structures that
have been adjusted, unless otherwise directed by the Engineer.

Basis of payment will be under Adjustment of Manholes, or Adjustment of Meter Boxes or
Valve Boxes, per each.

MATERIALS:
(2-21-12) (Rev. 5-19-15) 1000, 1002, 1005, 1018, 1024, 1050, 1056, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 ROL

Revise the 2012 Standard Specifications as follows:

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first
paragraph with the following:

Type IL, IP, IS or IT blended cement may be used instead of Portland cement.
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following:

If any change is made to the mix design, submit a new mix design (with the exception of an
approved pozzolan source change).

If any major change is made to the mix design, also submit new test results showing the mix
design conforms to the criteria. Define a major change to the mix design as:

1) A source change in coarse aggregate, fine aggregate or cement.

2 A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash).

3 A guantitative change in coarse aggregate (applies to an increase or decrease greater than
5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to
an increase only), cement (applies to a decrease only), or pozzolan (applies to an increase

or decrease greater than 5%).

Use materials which do not produce a mottled appearance through rusting or other staining of the
finished concrete surface.
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Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A),
Materials, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the following to
the table of item references:

Item Section
Type IL Blended Cement 1024-1

Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second
paragraph with the following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 Ib of fly ash to
each pound of cement replaced.

Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third
paragraph through the sixth paragraph beginning with “If any change is made to the mix design,
submit...” through “...(applies to a decrease only).”
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

Consistency Max.

] Maximum Water-Cement Ratio Slump Cement Content
o [%2)
w3 ELS > . . Non Air-
o o = © -
8 3 g > A'EErngged Entrained 8 . 8 Vibrated Non- Vibrated
53 £EQ Concrete £ é £
= © Rounded Angular Rounded Angular S S : H
Aggregate Aggtree— Aggregate Aga?tree— Min. Max. Min. Max.
Units psi inch inch Ib/cy Ib/cy Ib/cy Ib/cy
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - -
AASIP 4500 0381 0.426 - - 15 - 639 715 - -
5-7 dry
Drilled Pier 4,500 - - 0.450 0.450 - 7-9 - - 640 800
wet
A 3,000 0.488 0.532 0.550 0.594 35 4 564 - 602 -
15
machine-
placed
B 2,500 0.488 0.567 0.559 0.630 95 4 508 - 545 -
haﬁd—
placed
Sand Light-
weight 4,500 - 0.420 - - 4 - 715 - - -
Latex 3,000
Modified 7 day 0.400 0.400 - - 6 - 658 - - -
Flowable
Eill 150 max. asneeded = asneeded = asneeded @ as needed - F;g\l’:- - - 40 100
excavatable at 56 days
Flowable
Fill 125 asneeded = asneeded = asneeded @ as needed - F;g\lfg— - - 100 ne:(ied
non-excavatable
4,500 .
design. 1.5 slip
field form
Pavement 0.559 0.559 - - - 526 - - -
650 3.0 hand
flexural, place
design only
See as as as as as
Precast 1—'(—)6;1[;'?1 as needed | as needed . . 6 needed needed needed needed needed
See
Prestress per SeeTable  Tople - - 8 - 564 ne:§ed . )

contract 1078-1 1078-1

Page 10-6, Subarticle 1000-4(1), Use of Fly Ash, lines 36-2, replace the first paragraph with the
following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 Ib of fly ash to
each pound of cement replaced. Use Table 1000-1 to determine the maximum allowable water-
cementitious material (cement + fly ash) ratio for the classes of concrete listed.

Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL RATIO,
delete the table.
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Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT
CONCRETE, lines 30-31, delete the second sentence of the third paragraph.

Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF
EXCAVATIONS, line 30, add the following at the end of Section 1002:

(H) Handling and Storing Test Panels

Notify the Area Materials Engineer when preconstruction or production test panels are
made within 24 hours of shooting the panels. Field cure and protect test panels from
damage in accordance with ASTM C1140 until the Department transports panels to the
Materials and Tests Regional Laboratory for coring.
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace

C203705 8CR.10771.27, etc.
with the following:

S7 -

S5’M -

78M -

14M -

ABC -

ABC
(M)

Light-
weight

1
172"

90-
100

95-
100
100
100

100

100

100

AGGREGATE GRADATION - COARSE AGGREGATE

20-
55

90-
100

95-
100

95-
100

100

100

75-
97

75-
100

3/4"

0-15

35-
70
20-
55

90-
100

100

100

TABLE 1005-1

Percentage of Total by Weight Passing

172"

0-10

25-
60

25-
45
20-
55

98-
100

55-
80

45-
79

100

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).

C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).

3/8"

0-5

0-30

0-5

100

100

100

80-
100

#4

0-5

0-10

0-10

0-10

20-
45
35-
70
85-
100
35-
55

20-
40

40

#8 #10

0-5 -

0-5 -

0-15 -

5-20 -

10-

40
25-
45

0-
25

0-20 -

#16

0-8

0-10

#40

30

#200

0-2.5

Remarks

Asphalt Plant Mix
Asphalt Plant Mix

AST, Sediment Control Stone

AST, Str. Concrete,
Shoulder Drain,
Sediment Control Stone

AST, Concrete Pavement

AST
AST, Str. Concrete,
Asphalt Plant Mix

Asphalt Plant Mix, AST,
Str. Conc, Weep Hole Drains

Asphalt Plant Mix,
AST, Weep Hole Drains,
Str. Concrete

AST

Aggregate Base Course,
Aggregate Stabilization

Maintenance Stabilization

AST
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Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA
CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both
tables, replace second row with the following:

Acceptable, but not to be used in the top 3 ft of embankment or backfill

Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth
paragraph:

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is
limited to between 5 and 12% by weight and the constituents shall be interground. Class F fly
ash can replace a portion of Type IL blended cement and shall be replaced as outlined in
Subarticle 1000-4(1) for Portland cement. For mixes that contain cement with alkali content
between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the
Department, use a pozzolan in the amount shown in Table 1024-1.

Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT
CONCRETE, replace with the following:

TABLE 1024-1
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE
Pozzolan Rate
20% - 30% by weight of required cement content
Class F Fly Ash with 1.0 Ib Class F fly ash per Ib of cement replaced

Ground Granulated Blast 35%-50% by weight of required cement content
Furnace Slag with 1.0 Ib slag per Ib of cement replaced
L 4%-8% by weight of required cement content
Microsilica

with 1.0 Ib microsilica per Ib of cement replaced

Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence
of the second paragraph with the following:

Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation
Program (NTPEP) laboratory for concrete admixture testing.

Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following:
All fencing material and accessories shall meet Section 106.

Page 10-73, Article 1056-1, DESCRIPTION, lines 7-8, delete the first sentence of the second
paragraph and replace with the following:

Use geotextile fabrics that are on the NCDOT Approved Products List.

Page 10-73, Article 1056-2, HANDLING AND STORING, line 17, replace “mechanically
stabilized earth (MSE) wall faces” with “temporary wall faces”.
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Page 10-73, Article 1056-4, GEOTEXTILES, line 33, add the following after the first sentence
in the second paragraph:

Geotextiles will be identified by the product name printed directly on the geotextile. When
geotextiles are not marked with a product name or marked with only a manufacturing plant
identification code, geotextiles will be identified by product labels attached to the geotextile
wrapping. When identification is based on labels instead of markings, unwrap geotextiles just
before use in the presence of the Engineer to confirm that the product labels on both ends of the
outside of the geotextile outer wrapping match the labels affixed to both ends of the inside of the
geotextile roll core. Partial geotextile roles without the product name printed on the geotextile or
product labels affixed to the geotextile roll core may not be used.
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Page 10-74, Table 1056-1, GEOTEXTILE REQUIREMENTS, replace with the following:

TABLE 1056-1
GEOTEXTILE REQUIREMENTS
Requirement

Property Type 1 Type 2 Type 3* Type 4 Type 5° Test
Typical Shoulder Under Temporary Soil Temporary Method
Application Drains RipRap  Silt Fence Stabilization Walls
Elongation = > 500, >500%  <25% < 50% <500 ~ ASTM
(MD & CD) - - - D4632
Grab Strength 100 IbC ASTM
(MD & CD) D4632
Tear Strength ~ Table 1°,  Table 1°, Table 1°, ASTM
(MD & CD) Class 3 Class 1 i Class 3 ) D4533
Puncture ASTM
Strength i D6241
2,400 Ib/ft®
Ultimate (unless
Tensile required ASTM
Strength ) ) i i otherwise = D4595
(MD & CD) in the
contract)
Permittivity 0.20 sec*© gi}gf
D
Apparent Toable 2 0 r ASTM
Opening Size 1.5 /o_to 504) Table 7° Table 5° 0.60 mm D4751
UV Stability In Situ Soil
. Passing No. 200 C.G ASTM
(Retained 70%™ D4355
Strength)

. Minimum roll width of 36" required.
Minimum roll width of 13 ft required.
. MARYV per Article 1056-3.
. AASHTO M 288.
US Sieve No. per AASHTO M 92.
Maximum average roll value.
. After 500 hours of exposure.

OMMmMmoOOoT>

Page 10-74, Article 1056-5, GEOCOMPOSITES, lines 7-8, replace the first sentence with the
following:

Provide geocomposite drain strips with a width of at least 12" and Type 1 geotextiles attached to
drainage cores that meet Table 1056-2.
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Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace the first two
sentences with the following:

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof
load testing will only be required for new casting designs during the design process, and
conformance to M306 loading (40,000 Ibs.) will be required only when noted on the design
documents.

Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the
following:

TABLE 1078-1
REQUIREMENTS FOR CONCRETE

28 Day Design
Compressive

28 Day Design
Compressive

Property Strength Strength
6,000 psi or less greater thgn
’ 6,000 psi
Maximum Water/Cementitious Material Ratio 0.45 0.40
Maximum Slump without HRWR 3.5" 3.5"
Maximum Slump with HRWR 8" 8"
Air Content (upon discharge into forms) 5+ 2% 5+ 2%

Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), (C)
and (D) with the following:

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole
Immersion Test.

(C)  Atleast 3 panels of 4"x6"x1/4" for the EIcometer Adhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as
specified in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product
has been tested for slip coefficient and meets AASHTO M253, Class B.

Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first 3 sentences of the
description for Type 2 and replace with the following:

Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs. It may be used to patch
spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected.

Page 10-162, Subarticle 1081-1(A), Classifications, lines 4-7, delete the second and third
sentences of the description for Type 3A. Lines 16-22, delete Types 6A, 6B and 6C.
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Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second paragraph
with the following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the
bonding system will obtain 125% of the specified required yield strength of the fixture. Furnish
certification that, for the particular bolt grade, diameter and embedment depth required, the
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.
For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete
compressive strength used in this test. Use adhesives that meet Section 1081.

List the properties of the adhesive on the container and include density, minimum and maximum
temperature application, setting time, shelf life, pot life, shear strength and compressive strength.



TABLE 1081-1
PROPERTIES OF MIXED EPOXY RESIN SYSTEMS
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Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace

C203705 8CR.10771.27, etc.
with the following:

Property Type 1l Type 2 Type 3 Type Type Type Type 5
3A 4A 4B
Viscosity-Poises at 77°F + 2°F Gel 10-30 25-75 Gel 40-150 40-150 1-6
Spindle No. - 3 4 -- 4 4 2
Speed (RPM) - 20 20 - 10 10 50
Pot Life (Minutes) 20-50 30-60 20-50 5-50 40-80 40-80 20-60
Minimum Tensile Strength at 1,500 2,000 4,000 4,000 1,500 1,500 4,000
7 days (psi)
Tensile Elongation at 7 days (%) 30 min. 30 min. 2-5 2-5 5-15 5-15 2-5
Min. Compressive Strength of 3,000 4,000- 6,000- 6,000 3,000 3,000 6,000
2". mortar cubes at 24 hours (Neat) (Neat)
Min. Compressive Strength of 5,000 - - - - 5,000 -
2" mortar cubes at 7 days (Neat)
Maximum Water Absorption (%) 15 1.0 1.0 15 1.0 1.0 1.0
Min. Bond Strength Slant Shear 1,500 1,500 2,000 2,000 1,500 1,500 1,500

Test at 14 days (psi)

Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence

of the first paragraph with the following:

through the Value Management Unit with the following information for each type and brand

Manufacturers choosing to supply material for Department jobs must submit an application
name:
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Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following:
(3) Type of the material in accordance with Articles 1081-1 and 1081-4,

Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace
“AASHTO M 237 with “the specifications”.

Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence of
the last paragraph.

Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first
paragraph replace “Type 1”” with “Type 3.

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle.

Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of Section
1081:

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS
(A)General
This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces.

(B) Classification
The types of epoxies and their uses are as shown below:

Type | — Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid
adherence to traffic markers to the surface of pavement.

Type Il — Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is
recommended for adherence of traffic markers to pavement surfaces when rapid set is not
required.

Type 111 — Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid
setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic
markers.

Type IV — Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.
(C)Requirements

Epoxies shall conform to the requirements set forth in AASHTO M 237.

(D) Prequalification

Refer to Subarticle 1081-1(E).

(E) Acceptance

Refer to Subarticle 1081-1(F).

Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph with
the following:

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or
ASTM A690 unless otherwise required by the plans. Steel sheet piles shall be coated as required
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by the plans. Galvanized sheet piles shall be coated in accordance with Section 1076.
Metallized sheet piles shall be metallized in accordance to the Project Special Provision
“Thermal Sprayed Coatings (Metallization)” with an 8 mil, 99.9% aluminum alloy coating and
a 0.5 mil seal coating. Any portion of the metallized sheet piling encased in concrete shall
receive a barrier coat. The barrier coat shall be an approved waterborne coating with a low-
viscosity which readily absorbs into the pores of the aluminum thermal sprayed coating.

The waterborne coating shall be applied at a spreading rate that results in a theoretical 1.5 mil
dry film thickness. The manufacturer shall issue a letter of certification that the resin chemistry
of the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and
suitable for tidal water applications.

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following:
The epoxy shall meet Article 1081-4.

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type I,
Standard Setting. Use Type Il when the pavement temperature is above 60°F or per the
manufacturer’s recommendations whichever is more stringent. Use Type | when the pavement
temperature is between 50°F and 60°F or per the manufacturer’s recommendations whichever is
more stringent. Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement
markers to the pavement surface when the pavement temperature is between 32°F and 50°F or
per the manufacturer’s recommendations whichever is more stringent.

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081 with
“Article 1081-4".

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081” with
“Article 1081-4".

Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph with
the following:

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm
lead.

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second
paragraph with the following:

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2
and 23 USC 8 109(r).

Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add the
following after the first paragraph:

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads,
without crushing, to check for any levels of arsenic and lead. If any arsenic or lead is detected,
the sample shall be crushed and repeat the test using X-ray Fluorescence. If the X-ray
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm
arsenic or 200 ppm lead.
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Page 10-204, Table 1092-3 MINIMUM COEFFICIENT OF RETROREFLECTION fOR
NC GRADE A, replace with the following:

TABLE 1092-3
MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A
(Candelas Per Lux Per Square Meter)

Observation ER:S‘IZCG é <_§3 § o 8 Fluorescent  Fluorescent
1 D [ D: oy
Angle, degrees degrees = L 6 m  Yellow Green Yellow
0.2 -4.0 525 395 52 95 30 420 315
0.2 30.0 215 162 22 43 10 170 130
0.5 -4.0 310 230 31 56 18 245 185
0.5 30.0 135 100 14 27 6 110 81
1.0 -4.0 120 60 8 16 3.6 64 48
1.0 30.0 45 34 45 9 2 36 27

GROUT PRODUCTION AND DELIVERY:
(3-17-15) 1003 SP10 R20

Revise the 2012 Standard Specifications as follows:
Replace Section 1003 with the following:

SECTION 1003
GROUT PRODUCTION AND DELIVERY

1003-1 DESCRIPTION

This section addresses cement grout to be used for structures, foundations, retaining walls,
concrete barriers, embankments, pavements and other applications in accordance with the
contract. Produce non-metallic grout composed of Portland cement and water and at the
Contractor’s option or as required, aggregate and pozzolans. Include chemical admixtures as
required or needed. Provide sand cement or neat cement grout as required. Define “sand cement
grout” as grout with only fine aggregate and “neat cement grout” as grout without aggregate.

The types of grout with their typical uses are as shown below:

Type 1 — A cement grout with only a 3-day strength requirement and a fluid consistency that is
typically used for filling subsurface voids.

Type 2 — A nonshrink grout with strength, height change and flow conforming to ASTM C1107
that is typically used for foundations, ground anchors and soil nails.

Type 3 — A nonshrink grout with high early strength and freeze-thaw durability requirements
that is typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for
concrete barriers and structures.



C203705 8CR.10771.27, etc. R-32 Richmond County

Type 4 — A neat cement grout with low strength, a fluid consistency and high fly ash content that
is typically used for slab jacking.

Type 5 — A low slump, low mobility sand cement grout with minimal strength that is typically
used for compaction grouting.

1003-2 MATERIALS

Refer to Division 10.

Item Section
Chemical Admixtures 1024-3
Fine Aggregate 1014-1
Fly Ash 1024-5
Ground Granulated Blast Furnace Slag 1024-6
Portland Cement 1024-1
Silica Fume 1024-7
Water 1024-4

Do not use grout that contains soluble chlorides or more than 1% soluble sulfate. At the
Contractor’s option, use an approved packaged grout instead of the materials above except for
water. Use packaged grouts that are on the NCDOT Approved Products List.

Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in
accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or
other admixtures in Type 4 or 5 grout. Use Class F fly ash for Type 4 grout and Type Il Portland
cement for Type 5 grout.

Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI)
that meet Table 1003-1 for Type 5 grout. Fly ash may be substituted for a portion of the fines in
the aggregate. Do not use any other pozzolans in Type 5 grout.
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TABLE 1003-1
AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT

Gradation . .
Sieve Designation Percentage Passing Maximum Maximum
per AASHTO M 92 (% by weight) Liquid Limit Plasticity Index
3/8" 100
No. 4 70-95
No. 8 50-90
No. 16 30-80 N/A N/A
No. 30 25-70
No. 50 20-50
No. 100 15-40
No. 200 10-30 25 10

1003-3 COMPOSITION AND DESIGN

When using an approved packaged grout, a grout mix design submittal is not required.
Otherwise, submit proposed grout mix designs for each grout mix to be used in the work.
Mixes for all grout shall be designed by a Certified Concrete Mix Design Technician or
an Engineer licensed by the State of North Carolina. Mix proportions shall be
determined by a testing laboratory approved by the Department. Base grout mix designs
on laboratory trial batches that meet Table 1003-2 and this section. With permission, the
Contractor may use a quantity of chemical admixture within the range shown on the
current list of approved admixtures maintained by the Materials and Tests Unit.

Submit grout mix designs in terms of saturated surface dry weights on Materials and
Tests Form 312U at least 35 days before proposed use. Adjust batch proportions to
compensate for surface moisture contained in the aggregates at the time of batching.
Changes in the saturated surface dry mix proportions will not be permitted unless revised
grout mix designs have been submitted to the Engineer and approved.

Accompany Materials and Tests Form 312U with a listing of laboratory test results of
compressive strength, density and flow or slump and if applicable, aggregate gradation,
durability and height change. List the compressive strength of at least three 2" cubes at
the age of 3 and 28 days.

The Engineer will review the grout mix design for compliance with the contract and
notify the Contractor as to its acceptability. Do not use a grout mix until written notice
has been received. Acceptance of the grout mix design or use of approved packaged
grouts does not relieve the Contractor of his responsibility to furnish a product that meets
the contract. Upon written request from the Contractor, a grout mix design accepted and
used satisfactorily on any Department project may be accepted for use on other projects.
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Perform laboratory tests in accordance with the following test procedures:

Property Test Method
Aggregate Gradation” AASHTO T 27
Compressive Strength AASHTO T 106
AASHTO T 121,
Density (Unit Weight) AASHTO T 1338,
ANSI/API RP® 13B-1° (Section 4, Mud Balance)
Durability AASHTO T 161°
Flow ASTM C939 (Flow Cone)
Height Change ASTM C1090%
Slump AASHTO T 119
A. Applicable to grout with aggregate.
B. Applicable to Neat Cement Grout.
C. American National Standards Institute/American Petroleum Institute Recommended
Practice.
D. Procedure A (Rapid Freezing and Thawing in Water) required.
E. Moist room storage required.

1003-4 GROUT REQUIREMENTS

Provide grout types in accordance with the contract. Use grouts with properties that meet
Table 1003-2. The compressive strength of the grout will be considered the average
compressive strength test results of three 2" cubes at each age. Make cubes that meet
AASHTO T 106 from the grout delivered for the work or mixed on-site. Make cubes at
such frequencies as the Engineer may determine and cure them in accordance with
AASHTO T 106.
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TABLE 1003-2
GROUT REQUIREMENTS

Minimum Height Minimum
Tgfsu(if Cstirrr;[r)]ri;sg{[e Change Flow”/Slump®  Durability
3 days g 28 days at 28 days Factor
1 3,000 psi — — 10 - 30 sec —
2 Table 1¢ Fluid Consistency® -
Per Accepted
3 5000psi - 0-029  GroutMix Design/ 80
Approved
Packaged Grout
4P 600 psi 1,500 psi — 10 — 26 sec -
5 — 500 psi — 1-3" -

A. Applicable to Type 1 through 4 grouts.

B. Applicable to Type 5 grout.

C. ASTM C1107.

D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash.

1003-5 TEMPERATURE REQUIREMENTS

When using an approved packaged grout, follow the manufacturer’s instructions for grout
and air temperature at the time of placement. Otherwise, the grout temperature at the
time of placement shall be not less than 50°F nor more than 90°F. Do not place grout
when the air temperature measured at the location of the grouting operation in the shade
away from artificial heat is below 40°F.

1003-6 ELAPSED TIME FOR PLACING GROUT

Agitate grout continuously before placement. Regulate the delivery so the maximum
interval between the placing of batches at the work site does not exceed 20 minutes.
Place grout before exceeding the times in Table 1003-3. Measure the elapsed time as the
time between adding the mixing water to the grout mix and placing the grout.

TABLE 1003-3
ELAPSED TIME FOR PLACING GROUT
(with continuous agitation)

Maximum Elapsed Time

.ﬁ‘; &ggg{gﬁe’[ No Retarding Reta_rding
Whichever is Hiéher Admixture Admixture
Used Used
90°F or above 30 minutes 1 hr. 15 minutes
80°F through 89°F 45 minutes 1 hr. 30 minutes

79°F or below 60 minutes 1 hr. 45 minutes
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1003-7 MIXING AND DELIVERY

Use grout free of any lumps and undispersed cement. When using an approved packaged
grout, mix grout in accordance with the manufacturer’s instructions. Otherwise, comply
with Articles 1000-8 through 1000-12 to the extent applicable for grout instead of
concrete.

TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS:
(8-21-12) 1101.02 SP11R10

Revise the 2012 Roadway Standard Drawings as follows:

Drawing No. 1101.02, Sheet 12, TEMPORARY LANE CLOSURES, replace General
Note #11 with the following:

11- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF
43" X 73". THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

12- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE
SHOULDER MAY BE SMALLER THAN 43" X 73". THE DISPLAY PANEL SHALL HAVE
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

Drawing No. 1101.02, Sheet 13, TEMPORARY LANE CLOSURES, replace General
Note #12 with the following:

12- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF
43" X 73". THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

13- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE
SHOULDER MAY BE SMALLER THAN 43" X 73". THE DISPLAY PANEL SHALL HAVE
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(5-20-08) Z-2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal
year. The allotments shall be multiyear allotments and shall be based on estimated revenues and
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided
funds are available. The State reserves the right to terminate or suspend any transportation
project contract, and any transportation project contract shall be so terminated or suspended if
funds will not be available for payment of the work to be performed during that fiscal year
pursuant to the contract. In the event of termination of any contract, the contractor shall be given
a written notice of termination at least 60 days before completion of scheduled work for which
funds are available. In the event of termination, the contractor shall be paid for the work already
performed in accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Subarticle 108-13(E) of the 2012 Standard Specifications.
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STANDARD SPECIAL PROVISION

ERRATA
(1-17-12) (Rev. 04-21-15) 74

Revise the 2012 Standard Specifications as follows:

Division 2
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with
“Article 107-25”.
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”.
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as
follows: Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace
“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for
Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with
“(4) Approval”.

Division 3
Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”.

Division 4
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with
“reinforcement”.

Division 6
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula
Adjustments, replace “30” with “45”.
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with
“Subarticle 609-6(D)”.
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of
Po.075/Ppe Ratio with “1.0”.
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)”  with
“Subarticle 1012-1(E)”

Division 7
Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion”

with “completion”.

Division 8
Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with
“Portland Cement Concrete, Class A”.

Division 10
Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16" with “Table 1081-2”,
replace “Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with
“Table 1081-4".
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Division 12
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title.
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4".
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables
with “POLYUREA”.
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6".
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7".

Division 15
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with
“Subarticle 235-3(C)”.
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the
following: W=LDVP + 148,000
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and
replace with “shall be performed”.
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1.

Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect
Center, delete this subarticle.

Revise the 2012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01”
with “1631.01”.
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds)
(3-18-03) (Rev. 10-15-13) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment
prior to moving out of the quarantined area. Comply with federal/state regulations by obtaining
a certificate or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-733-6932, or http://www.ncagr.gov/plantind/ to determine those specific
project sites located in the quarantined area or for any regulated article used on this project
originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by
an inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or
other noxious weeds.

CoNORWN
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(7-21-09)

FEDERAL:

STATE:

STANDARD SPECIAL PROVISION

MINIMUM WAGES

Z-5

The Fair Labor Standards Act provides that with certain exceptions every
employer shall pay wages at the rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The North Carolina Minimum Wage Act provides that every employer shall pay
to each of his employees, wages at a rate of not less than SEVEN DOLLARS
AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of this act to the contract on
this project is the responsibility of the Contractor.

The Contractor shall have no claim against the Department of Transportation for any changes in
the minimum wage laws, Federal or State. It is the responsibility of the Contractor to keep fully
informed of all Federal and State Laws affecting his contract.
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 4-21-15) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT
Program. All contractors (existing and newcomers) will be automatically placed in the Alternate
Program. Standard OJT requirements typically associated with individual projects will no longer
be applied at the project level. Instead, these requirements will be applicable on an annual basis
for each contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make
every effort to enroll minority and women as trainees to the extent that such persons are available
within a reasonable area of recruitment. This training commitment is not intended, and shall not
be used, to discriminate against any applicant for training, whether a member of a minority group
or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar
year based on the contractors' past three years’ activity and the contractors' anticipated upcoming
year’s activity with the Department. At the beginning of each year, all contractors eligible will
be contacted by the Department to determine the number of trainees that will be assigned for the
upcoming calendar year. At that time the Contractor shall enter into an agreement with the
Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties.
The number of training assignments may range from 1 to 15 per contractor per calendar year.
The Contractor shall sign an agreement to fulfill their annual goal for the year.\
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Training Classifications

The Contractor shall provide on-the-job training aimed at developing full journeyman level
workers in the construction craft/operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are
not all-inclusive. Where the training is oriented toward construction applications, training will
be allowed in lower-level management positions such as office engineers and estimators.
Contractors shall submit new classifications for specific job functions that their employees are
performing. The Department will review and recommend for acceptance to FHWA the new
classifications proposed by contractors, if applicable. New classifications shall meet the
following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to
the subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first
year of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.
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Records and Reports

The Contractor shall maintain enrollment, monthly and completion reports documenting
company compliance under these contract documents. These documents and any other
information as requested shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period

75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred

between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken
off the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.
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WORK ZONE TRAFFIC CONTROL GENERAL REQUIREMENTS

TEMPORARY TRAFFIC CONTROL (TTCQC):
(7-16-13) (Rev. 7-15-14) RWZ-1
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Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2012 Standard Specifications
and the following provisions:

Install Work Zone Advance Warning Signs in accordance with the detail drawing provided in
these plans prior to beginning any other work. Use a lane closure or slow moving operation to
complete the work, as necessary, unless otherwise indicated. Refer to Standard Drawing No.
1101.02, 1101.11, 1110.01, 1110.02, 1130.01 1135.01 and 1180.01 of the 2012 Roadway
Standard Drawings. Use a moving operation only if the minimum speed maintained at all times
is 3 mph with no stops that narrow or close a lane of travel. If the moving operation is
progressing slower than 3 mph at any time, install a lane closure. Maintain the existing traffic
pattern at all times, except in the immediate work zone where lane closures are allowed as
determined by the Engineer.

Refer to attached details and Standard Drawing No. 1101.02, 1101.03, 1101.04, 1101.05,
1101.11, 1110.01, 1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01, and 1180.01
of the 2012 Roadway Standard Drawings when closing a lane of travel in a stationary work zone
such as pavement patching resurfacing, or pavement marking removal. Properly ballasted cones
and skinny drums may be used instead of drums. However, drums are required for the upstream
taper portion of lane closures in all applications. The stationary work zone shall be a maximum
of 1 mile in length at any given time on 2 Lane, 2 Way facilities unless otherwise approved by
the Engineer. A pilot vehicle operation may be used in conjunction with flaggers and the
appropriate pilot vehicle warning signing as directed by the Engineer. During periods of
construction inactivity, return the traffic pattern to the existing alignment and remove or cover
any work zone signs. When covering work zone signs, use an opaque material that prevents
reading of the sign at night by a driver using high beam headlights. Use material, which does not
damage the sign sheeting. Replace any obliterated markings as required by other sections of the
2012 Standard Specifications and the Engineer.

When personnel and/or equipment are working on the shoulder adjacent to and within 5 feet of
an open travel lane, close the nearest open travel lane using Standard Drawing No. 1101.02 of
the 2012 Roadway Standard Drawings. When personnel and/or equipment are working within
a lane of travel of an undivided facility, close the lane according to the traffic control plans, 2012
Roadway Standard Drawings or as directed by the Engineer. Conduct the work so that all
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personnel and/or equipment remain within the closed travel lane. Do not work simultaneously,
on both sides of an open travel way, within the same location, on a two-lane, two-way road.
Perform work only when weather and visibility conditions allow safe operations as directed by
the Engineer.

When utilizing a slow-moving operation for such items as pavement marking and marker
placement, as a minimum the slow moving operation caravan shall consist of the vehicles and
devices shown on the Moving Operation Caravan Details according to Roadway Standard
Drawing No. 1101.02, sheet 11 of the 2012 Roadway Standard Drawings. Traffic cones may be
used when necessary to provide additional protection of wet pavement markings. Ballast all
traffic cones so they will not be blown over by traffic.

TRAFFIC OPERATIONS:
1) Drop-Off Requirements and Time Limitations:

Do not exceed a difference of 2 inches in elevation between open lanes of traffic for nominal lifts
of 1.5 inches

During a resurfacing only operation, bring all newly resurfaced lanes to the same elevation
within 72 hours for nominal lifts of 1.5 inches or less of asphalt course and by the end of each
work day for nominal lifts of greater than 1.5 inches of asphalt course

Backfill at a 6:1 slope up to the edge and elevation of existing pavement in areas adjacent to
an open travel lane that has an edge of pavement drop-off as follows:

(A)  Drop-off that exceeds 2 inches on roadways with posted speed limits of 45 mph
or greater.
(B)  Drop-off that exceeds 3 inches on roadways with posted speed limits less than 45 mph.

For drop-offs that exceed the above requirements, backfill the unacceptable drop-off with
suitable compacted material, as approved by the Engineer. The material, equipment and labor
associated with this operation will be at no expense to the Department. This work is not
considered part of shoulder reconstruction.

2) Project Requirements:

Failure to comply with the following requirements will result in a suspension of all other
operations:

1. Before working on ANY MAP, the Contractor shall submit a written construction
sequence for traffic control and construction lighting for ALL MAPS to the Engineer at
the first pre-construction meeting and the sequence must be approved before closing
alane of traffic.c The Contractor and Engineer will coordinate with the Traffic
Management Unit at 919-773-2800 or Traffic Services for additional traffic control
guidance, as necessary.
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2. Obtain written approval of the Engineer before working in more than one location or
setting up additional lane closures. The maximum length of any one lane closure is 1 mile
unless otherwise directed by the Engineer.

3. Contractor shall mill and pave lanes in an order such that water shall not accumulate.

4. Traffic Control for the milling and/or paving of ramps is to be done according to
Standard Drawing Number 1101.02, Sheets 9 & 10 unless otherwise approved to be
closed by the Engineer. If approved, Contractor will provide plans and devices for the
detour at no additional cost to the department.

5. If lane closure restrictions apply, see Special Provision, “Intermediate Contract Times
and Liquidated Damages”.

6. If milled areas are not paved back within 72 hours, the Contractor is to furnish and install
the following portable signs to warn drivers of the conditions. These are to include, but
not limited to “Rough Road” (WS8-8), “Uneven Lanes” (W8-11), and “Grooved
Pavement” (W8-15) w/ Motorcycle Plague mounted below. These are to be dual
indicated on Multi-Lane Roadways with speed limits 45 mph and greater where lateral
clearance can be obtained within the median areas. These portable signs are incidental to
the other items of work included in the temporary traffic control (Lump Sum) pay item.

3) Work Zone Signing:

Description

Install advance/general warning work zone signs according to the Detail Drawing provided in
these plans prior to beginning of work. Install and maintain signing in accordance with the
attached drawings and Divisions 11 and 12 of the 2012 Standard Specifications.

(A) Installation

All stationary Advance/General warning work zone signs require notification to existing Utility
owners per Article 105-8 of the 2012 Standard Specifications and Special Provision SP1 G115
within 3 to 12 full working days prior to installation.

Install all Advance/General warning work zone signs before beginning work on a particular map.
If signs are installed more than seven (7) calendar days prior to the beginning of work on a
particular map, cover the signs until the work begins. Install each work zone Advance/General
warning sign separately and not on the same post or stand with any other sign except where an
advisory speed plate or directional arrow is used.

All stationary signing is to be installed as shown on the detail drawing(s) unless otherwise
directed by the Engineer. All sign locations to be verified by the Engineer prior to installation.
Once the signs have been installed and accepted, any sign relocations requested by the
Department will be compensated in accordance with Article 104-7. Any additional signs other
than the ones shown in the drawing will be compensated in accordance with Article 104-7.
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No stationary -Y- Line advance warning signage is required unless there’s more than 1,000 feet
of resurfacing along the —Y- line. Whenever work proceeds through an intersection, portable
signs shall be used for traffic control. There will be no direct compensation for any portable
signing.

If there is a period of construction inactivity longer than 14 calendar days, remove or cover
advance/general warning work zone signs. Uncover advance/general warning work zone signs
no more than 7 calendar days before work resumes. All other operations may be suspended upon
failure to comply with the above requirements. Such suspended operations would not be
resumed until the above requirements are fulfilled.

(B) Sign Removal

All stationary work zone signs shall be removed once the project is substantially complete. The
project is substantially complete when the resurfacing operations are completed and the
shoulders are brought up to the same elevation as the proposed pavement and when pavement
markings are installed. The pavement marking doesn’t have to be the final marking material to
be considered substantially complete. Any remaining punch list items are to be completed with
portable work zone signing. There will be no compensation for any portable signing. Sign
removal is a condition of final project acceptance.

(C) Lane Closure Work Zone Signs

Install any required lane closure signing needed during the life of the project in accordance with
the Standard Drawing No. 1101.02, 1101.11 and 1110.02 of the 2012 Roadway Standard
Drawings. Any required portable signs for lane closures are compensated in the contract pay
item for Temporary Traffic Control.

4) Measurement and Payment:

Temporary traffic control work, including, but not limited to installation and removal of portable
signs, cones, drums, skinny drums, flaggers, AFAD’s, changeable message boards, truck
mounted attenuators, flashing arrow boards, and pilot vehicles will be paid at the contract lump
sum price for Temporary Traffic Control. The Temporary Traffic Control pay item does not
include work zone advance or general warning signs. Partial payments for Temporary Traffic
Control will be made as follows: The cumulative total of the lump sum price for temporary
traffic control will be equal to the percent complete (project) as calculated for each partial pay
estimate. Additional flashing arrow boards and message boards beyond those shown in the
contract, detail drawings or Roadway Standard Drawings required by the Engineer will be paid
as extra work in accordance with Article 104-7 of the Standard Specifications.

The work of satisfactorily installing and removing work zone advance and/or general warning
signs, including, but not limited to, furnishing, locating, installing, covering, uncovering and
removing stationary signs will be measured for each required sign and paid at the contract price
for Work Zone Advance/General Warning Signing (SF). Payment for Work Zone
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Advance/General Warning Signing will be limited to a maximum of 90% of the total installed
quantity. The remaining 10% will be paid once all signs have been removed.

The Lump Sum price for Temporary Traffic Control will include the work of four (4) flaggers
per operation per map being utilized at the same time on any day. If a pilot vehicle is used for an
operation, the Lump Sum Price for Temporary Traffic Control will include the work of five (5)
flaggers. The operator of a pilot vehicle will be considered one of the five flaggers.

Any additional flagging beyond the “included” amount covered in the Temporary Traffic Control
pay item will be considered supplemental flagging and compensated at a rate of $20.00 per hour
for each additional flagger as approved by the Engineer.

Payment will be made under:
Pay Item Pay Unit

Temporary Traffic Control Lump Sum
Work Zone Advance/General Warning Signing Square Foot
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RESURFACING OPERATIONS:
(7-15-14) RWZ-2

Coordinate the installation of items required by the contract documents and resurfacing
operations such that these operations are completed in the order as agreed upon with the
Engineer at the first pre-construction meeting. Refer to the Provisions, Typicals and Details
unless otherwise directed by the Engineer.

Notify the Engineer 15 consecutive calendar days before resurfacing a bridge or its approaches.
Patch and make repairs to bridge surface and its approaches before resurfacing occurs.
Coordinate all operations on the bridge and its approaches with the Engineer.

Notify the Engineer 48 hours before resurfacing the areas of existing pavement that require
patching. Patch these areas before resurfacing occurs. Allow full depth asphalt patching to cool
to the point of supporting traffic without displacement or rutting before reopening closed lane.
Coordinate the resurfacing operations of the patched areas with the Engineer.

Notify the Engineer 48 hours before milling or resurfacing will interfere with the existing Signal
Loops. Loops may need to be placed in milled surface before resurfacing occurs. Coordinate all
signal loop operations with the Engineer.

For partial or wheel track milling operations on two-way, two-lane facilities, mill and pave back
by the end of each work day. For Partial or wheel track milling operation on multi-lane
facilities, the lane being milled may be left closed and paved back within 72 hours.

The following options are available during Resurfacing and milling operations on two-way,
two-lane facilities when the entire roadway or entire lane is to be milled:

(A)  Mill asingle lane and pave back by the end of each work day.
(B)  Mill the entire width of roadway and pave back within 72 hours.

The following options are available during Resurfacing and milling operations on multi-lane
facilities when all lanes or a single lane in one direction are to be milled:

(A)  Mill asingle lane and pave back by the end of each work day.
(B)  Mill the entire width of pavement for all lanes to be milled in any direction daily and
pave back within 72 hours.

Slope the pavement at the beginning and ending of the daily milling operation as directed by the
Engineer. Sweep and remove all milled material from the roadway as soon as the daily milling
operation is completed. Continue milling operations until the particular section of roadway
being milled is complete. Remove any existing pavement adjacent to the milled area that has
been damaged and replace with patch material as directed by the Engineer.

Operate equipment and conduct operations in the same direction as the flow of traffic. Maintain
vehicular access in accordance with Article 1101-05 of the 2012 Standard Specifications using
suitable backfill material approved by the Engineer.
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Provide appropriate lighting in accordance with Section 1413 of the 2012 Standard
Specifications.

Milled Rumble Strips:

When utilized, milled rumble strips shall be installed in accordance with the 2012 Standard
Specifications and the 2012 Roadway Standard Drawing 665.01.
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PAVEMENT MARKINGS AND MARKERS:
(7-15-14) RWZ-3

Markings: All Facilities

Pavement markings shall be installed in accordance with Standard Drawings 1205.01 through
1205.13 of the 2012 Roadway Standard Drawings and Section 1205 of the 2012 Standard
Specifications with the exception of the 15 day edge line replacement requirement for two-lane,
two-way roadways as described in Subarticle 1205-3(D) of the 2012 Standard Specifications.
For all two-lane, two-way facilities, edge lines can be replaced within 30 calendar days after they
have been obliterated.

Type 3 Cold Applied Plastic may be used in lieu of Type 2 Cold Applied Plastic. If Type 3 Cold
Applied Plastic is used, it shall be paid for using the Type 2 Cold Applied Plastic pay item.

Unless otherwise specified, Heated-in-Place Thermoplastic may be used in lieu of Extruded
Thermoplastic for stop bars, symbols, characters and diagonals. If Heated-in-Place
Thermoplastic is used, it shall be paid for using the Extruded Thermoplastic pay item.

Unless otherwise specified, Heated-in-Place Thermoplastic may be used in lieu of Cold Applied
Plastic for stop bars, symbols, characters and diagonals on asphalt or concrete roadways.
If Heated-in-Place Thermoplastic is used, it shall be paid for using the Cold Applied Plastic pay
item.

Markers: All Facilities

Remove existing pavement markers in preparation for paving. Repair any pavement damage due
to existing pavement marker removal prior to the end of the work day. Dispose of existing
pavement markers as directed by the Engineer. No direct payment will be made for this work as
it will be incidental to the paving operation.

Install permanent pavement markers within 60 calendar days after completing the resurfacing on
each map. Pavement markers shall be installed in accordance with Standard Drawing 1205.12
and Standard Drawings 1250.01 through 1253.01 of the 2012 Roadway Standard Drawings and
Sections 1250 through 1253 of the 2012 Standard Specifications.

Markings and Markers: All Facilities

Review and record the existing pavement markings and markers before resurfacing. Re-establish
the new pavement markings and markers using the record of existing markings in conjunction
with the 2012 Roadway Standard Drawings unless otherwise directed by the engineer. Have
existing or proposed “passing zones” reviewed by the engineer before installation. Submit the
record of the existing pavement markings seven calendar days before the obliteration of any
pavement markings.

Mainline pavement shall not be left milled, unmarked or uneven at the end of a paving season.
If the Contractor begins any map and does not complete within the seasonal restrictions,
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including placement of final pavement markings or permanent markers, the Contractor shall be
responsible for, at his expense, Paint in accordance with Article 1205-08 and Temporary
Markers in accordance with Section 1251 of the 2012 Standard Specifications.
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WORK ZONE TRAFFIC CONTROL
Project Special Provisions

LAW ENFORCEMENT:
(02/06/13)

Description

Furnish Law Enforcement Officers and marked Law Enforcement vehicles direct traffic in
accordance with the contract.

Construction Methods

Use uniformed Law Enforcement Officers and marked Law Enforcement vehicles equipped with
blue lights mounted on top of the vehicle, and Law Enforcement vehicle emblems to direct or
control traffic as required by the plans or by the Engineer.

Measurement and Payment

Law Enforcement will be measured and paid for in the actual number of hours that each Law
Enforcement Officer is provided during the life of the project as approved by the Engineer.
There will be no direct payment for marked Law Enforcement vehicles as they are considered
incidental to the pay item.

Payment will be made under:

Pay Item Pay Unit
Law Enforcement Hour
WALLLLIETS
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May 07, 2015 10:47 am

ITEMIZED PROPOSAL FOR CONTRACT NO. C203705

Page 1 of 2

County : Richmond
Line Item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 0255000000-E SP  GENERIC GRADING ITEM 2,808
AGGREGATE SHOULDER BORROW TON
0003  1245000000-E SP  SHOULDER RECONSTRUCTION 20.05
SMI
0004 1297000000-E 607  MILLING ASPHALT PAVEMENT, ***" 50,984
DEPTH sy
(1-1/2")
0005 1297000000-E 607  MILLING ASPHALT PAVEMENT, ***" 14,272
DEPTH sy
(1-1/4")
0006 1330000000-E 607 INCIDENTAL MILLING 2,520
Sy
0007 1519000000-E 610 ASPHALT CONC SURFACE COURSE, 12,690
TYPE S9.5B TON
0008 1523000000-E 610 ASPHALT CONC SURFACE COURSE, 2,600
TYPE S9.5C TON
0009 1525000000-E 610 ASPHALT CONC SURFACE COURSE, 3,785
TYPE SF9.5A TON
0010 1526000000-E SP  ASPHALT CONC SURFACE COURSE, 365
TYPE S4.75A TON
0011 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 1,193
TON
0012 1814500000-E SP  ASPHALT SURFACE TREATMENT, 123,083
SINGLE SEAL sy
0013 1838000000-E SP  EMULSION FOR ASPHALT SURFACE 43,081
TREATMENT GAL
0014 2830000000-N 858 ADJUSTMENT OF MANHOLES 25
EA
0015 2845000000-N 858 ADJUSTMENT OF METER BOXES OR 19
VALVE BOXES EA
0016 4413000000-E SP  WORK ZONE ADVANCE/GENERAL 1,781
WARNING SIGNING SE

0017

4457000000-N

SP TEMPORARY TRAFFIC CONTROL

Lump Sum L.S.
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ITEMIZED PROPOSAL FOR CONTRACT NO. C203705

Page 2 of 2

County : Richmond
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0018 4510000000-N SP  LAW ENFORCEMENT 40
HR
0019 4685000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 91,107
LINES (4", 90 MILS) LE
0020 4686000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 69,157
LINES (4", 120 MILS) LE
0021 4688000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 8,879
LINES (6", 90 MILS) LE
0022 4690000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 956
LINES (6", 120 MILS) LE
0023 4710000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 277
LINES (24", 120 MILS) LE
0024 4721000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 12
CHARACTER (120 MILS) EA
0025 4725000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 23
SYMBOL (90 MILS) EA
0026 4770000000-E 1205 COLD APPLIED PLASTIC PAVEMENT 1,938
MARKING LINES, TYPE ** (4") LE
(n
0027 4810000000-E 1205 PAINT PAVEMENT MARKING LINES 148,222
@) L
0028 4815000000-E 1205 PAINT PAVEMENT MARKING LINES 9,275
(6" LF
0029 4835000000-E 1205 PAINT PAVEMENT MARKING LINES 177
(24") LF
0030 4900000000-N 1251 PERMANENT RAISED PAVEMENT 224
MARKERS EA
0031 4905000000-N 1253 SNOWPLOWABLE PAVEMENT MARKERS 683
EA
0032 7444000000-E 1725 INDUCTIVE LOOP SAWCUT 1,000
LF

1047/May07/Q591198.05/D105183600000/E32

Total Amount Of Bid For Entire Project :




Letting of 06/16/2015

NCDOT Detailed Bid Report

Vendor 1 of 2: HUDSON PAVING, INC. (3544)
Call Order 016 (Proposal: C203705)

Bid Information

Proposal County:
Vendor Address:

Signature Check:
Time Bid Received:

Amendment Count:

RICHMOND Bid Checksum
PO Box 1232 Bid Total
Rockingham , NC, 28380 Items Total
Jeffrey_Porter_Tyner_3544 Time Total

June 16, 2015 01:22 PM
0

: DD192892

: $1,875,459.81
: $1,875,459.81
: $0.00

Bidding Errors:
None.
MBE GOAL SET 4.0
MBE GOAL MET 4.0
WBEGOAL SET 5.0
WBE GOAL MET 5.0
NCDOT Page 113 of 175



Letting of 06/16/2015

NCDOT Detailed Bid Report

Vendor 1 of 2: HUDSON PAVING, INC. (3544)
Call Order 016 (Proposal: C203705)

Bid Information

Proposal County:
Vendor Address:

Signature Check:
Time Bid Received:

Amendment Count:

Bidding Errors:
None.

RICHMOND

PO Box 1232
Rockingham , NC, 28380

Jeffrey_Porter_Tyner_3544
June 16, 2015 01:22 PM
0

Bid Checksum: DD192892
Bid Total: $1,875,459.81
Items Total: $1,875,459.81
Time Total: $0.00

NCDOT

Page 113 of 175



Letting of 06/16/2015 NCDOT Bid Download Report by Bidder ID

Bidder 2 of 2

Vendor 3544's Bid Information for Call 016, Letting L150616, 06/16/15
Hudson Paving Inc. (3544)

Call Order 016 (Proposal ID C203705)

LIST OF MBE PARTICIPANTS

VENDOR DBE NAME WORK CERT
NUMBER ADDRESS CODE TYPE OF WORK TYPE AMOUNT
5038 ML WALTER STANCIL ENTERPRISE, INC. Sub 75,096.00 Committed
127 STANCIL DRIVE , ELLERBE, NC 28338
TOTAL: $75,096.00
4.00%

Vendor 3544's Bid Information for Call 016, Letting L150616, 06/16/15

Hudson Paving Inc. (3544)
Call Order 016 (Proposal ID C203705)

LIST OF WBE PARTICIPANTS

VENDOR DBE NAME WORK CERT
NUMBER ADDRESS CODE TYPE OF WORK TYPE AMOUNT
3765 WESTAY ALERT SAFETY SERVICES INC Sub 8,815.95 Committed
POST OFFICE BOX 467 , KERNERSVILLE, NC 27285
10186 WIESLM CONSTRUCTION, INC. Sub 22,260.00 Committed
513 WHITE SMITH ROAD , PITTSBORO, NC 27312
9892 Wt peELCO INC. Sub 51,100.00 Committed
P.0. BOX 130 , ROCKINGHAM, NC 28380 )
9892 WE pELCO INC. sub 11,661.00 COmmitted
P.0. BOX 130 , ROCKINGHAM, NC 28380
TOTAL: $93,836.95
5.00%

Vendor 3544's Bid Information for Call 016, Letting L150616, 06/16/15

Hudson Paving Inc. (3544)
Call Order 016 (Proposal ID C203705)

Miscelleneous Data Info - Contractor Responses:

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. Yes

NCDOT Page 149 of 228



Letting of 06/16/2015 NCDOT Bid Download Report by Bid Amount

Bidder 1 of 2

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of 7,000,000.00 for those
projects indicated herein, for which bids will be opened on 06/16/15 (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number County
C203710 Hoke-Scotland
C203705 Richmond

NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Bid Bond Data Info - Contractor Responses:

BondID: SNC15955983
Surety Registry Agency: surety2000
Verified?: Yes
Surety Agency: Westfield Insurance Company
Bond Execution Date: 6/8/2015 1
Bond Amount: $93,772.99 (Five Percent of Bid)

NCDOT Page 147 of 228



State of NC Date: 05-19-15
Dept of Transportation Revised:
Contract ID: C203705 Project(s): STATE FUNDED
Letting Date: 06-16-15 Call Order: 016
Bidder: 3544 - Hudson Paving Inc.

o +
|Line | Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity |-—————————— |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
o +
Section 0001 ROADWAY ITEMS
Alt Group

o +
| |0000100000-N MOBILIZATIO] | |

0001 |N | LUMP | LUMP | 90,000.00]
| | | | | |
ittt ittt LR +
| |0255000000-E GENERIC | | |

|0002 | GRADING ITEM AGGREGATE | 2,808.000] 14.75000| 41,418.00|
| | SHOULDER BORROW | TON | |

o +
| |1245000000-E SHOULDER | | |

|0003 | RECONSTRUCTION | 20.050| 890.00000 | 17,844 .50
| | | SMI | | |
o +
| 11297000000-E MILLING | | | |
|0004 |ASPHALT PAVEMENT, | 50,984.000] 1.20000| 61,180.80]
| | ***"DEPTH (1-1/2") | SY | |

o +
| |1297000000-E MILLING | | | |
|0005|ASPHALT PAVEMENT, | 14,272.000| 1.50000| 21,408.00]|
| | ***"DEPTH (1-1/4") | SY | |

e +
| |1330000000-E INCIDENTAL | | |

|0006 |[MILLING | 2,520.000] 11.25000] 28,350.00]|
| | |SY | | |
o +
| [1519000000-E ASPHALT | | |

|0007|CONC SURFACE COURSE, | 12,690.000| 61.00000| 774,090.00 |
| | TYPE S9.5B | TON | |

o +
| |1523000000-E ASPHALT | | |

|0008 | CONC SURFACE COURSE, | 2,600.000] 61.85000| 160,810.00]
| | TYPE S9.5C | TON | | |
o +
| |1525000000-E ASPHALT | | |

|0009|CONC SURFACE COURSE, | 3,785.000] 66.20000 | 250,567.00|
| | TYPE SF9.5A | TON | | |
o +
| |1526000000-E ASPHALT | | |

|0010|CONC SURFACE COURSE, | 365.000]| 81.15000] 29,619.75]
| | TYPE S4.75A | TON | |
ettt it it +
| |1575000000-E ASPHALT | | | |
|0011 |BINDER FOR PLANT MIX | 1,193.000] 0.01000] 11.93]
| | | TON | | |
e +

Check: DD192892 Page 1



State of NC Date: 05-19-15
Dept of Transportation Revised:
Contract ID: C203705 Project(s): STATE FUNDED
Letting Date: 06-16-15 Call Order: 016
Bidder: 3544 - Hudson Paving Inc.

|Line | Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity |—————— = |- |
| | | and Units | Dollars | Cts | Dollars |Ct |

| [1814500000-E ASPHALT | | |
|0012 | SURFACE TREATMENT, | 123,083.000] 0.92000| 113,236.36]
| | SINGLE SEAL | SY | |

| [1838000000-E EMULSION | | |
|0013 | FOR ASPHALT SURFACE | 43,081.000] 1.90000] 81,853.90]
| | TREATMENT | GAL | | |

| [2830000000-N ADJUSTMENT | | | |
|0014 |OF MANHOLES | 25.000| 518.00000 | 12,950.00]

| |2845000000-N ADJUSTMENT | | |
|0015|0OF METER BOXES OR VALVE | 19.000] 490.00000 | 9,310.00 |
| | BOXES |EA | | |

| |4413000000-E WORK ZONE | | |
| 0016 | ADVANCE/GENERAL | 1,781.000 | 4.95000| 8,815.95]
| | WARNING SIGNING | SF | | |

| |4457000000-N TEMPORARY | | |
0017 | TRAFFIC CONTROL | LUMP | LUMP | 16,025.00]

| [4510000000-N LAW | | |
|0018 | ENFORCEMENT | 40.000| 30.00000 1,200.00]

| |4685000000-E THERMOPLAST | | |
10019 |IC PAVEMENT MARKINGLINES | 91,107.000]| 0.50000] 45,553.50|
| | (4", 90 MILS) | LF | | |

| |4686000000-E THERMOPLAST | | |
|0020|IC PAVEMENT MARKING LINES| 69,157.000| 0.55000| 38,036.35]
| | (4", 120 MILS) | LF | |

| |4688000000-E THERMOPLAST | | |
10021 |IC PAVEMENT MARKINGLINES | 8,879.000| 1.00000] 8,879.00|
| I (6", 90 MILS) | LF | | |

| |4690000000-E THERMOPLAST | | |
|0022|IC PAVEMENT MARKINGLINES | 956.000 | 1.25000] 1,195.00]
| | (6", 120 MILS) | LE | |

| [4710000000-E THERMOPLAST | | |
|0023]IC PAVEMENT MARKINGLINES | 277.000| 6.00000 | 1,662.00]
| | (24", 120 MILS) | LF | | |

Check: DD192892 Page 2



State of NC Date: 05-19-15
Dept of Transportation Revised:
Contract ID: C203705 Project(s): STATE FUNDED
Letting Date: 06-16-15 Call Order: 016
Bidder: 3544 - Hudson Paving Inc.

o +
|Line | Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity |—————— = |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
o +
| |4721000000-E THERMOPLAST | | |

|0024|IC PAVEMENT | 12.000] 100.00000| 1,200.00]
| | MARKINGCHARACTER (120 | | |

| IMILS) |EA | | |
e et et it e R +
| |4725000000-E THERMOPLAST | | |

|0025|IC PAVEMENT MARKINGSYMBOL | 23.000] 100.00000] 2,300.00]
| | (90 MILS) | EA | | |
o +
| |4770000000-E COLD | | |

|0026 |APPLIED PLASTIC PAVEMENT | 1,938.000] 3.25000]| 6,298.50]
| |[MARKING LINES, TYPE ** | | | |
| [ (4™) (II) | LF | | |
e +
| |4810000000-E PAINT | | |

|0027 | PAVEMENT MARKING LINES | 148,222.000]| 0.16000| 23,715.52|
| | (4™) | LF | | |
o +
| |4815000000-E PAINT | | |

|0028 | PAVEMENT MARKING LINES | 9,275.000] 0.35000] 3,246.25|
| [ (6™) | LF | | |
o +
| |4835000000-E PAINT | | |

|0029 | PAVEMENT MARKING LINES | 177.000] 3.00000]| 531.00]
| | (24") | LF | | |
o +
| |4900000000-N PERMANENT | | | |
|0030 | RAISED PAVEMENT | 224.000| 4.25000| 952.00]
| | MARKERS | EA | | |
i it it +
| [4905000000-N SNOWPLOWABL | | | |
|0031|E PAVEMENT MARKERS | 683.000| 26.50000 | 18,099.50|
| | |EA | | |
o +
| | 7444000000-E INDUCTIVE | | |

|0032 | LOOP SAWCUT | 1,000.000] 5.10000]| 5,100.00]
| | | LF | | |
e +
| | | |
| |Section 0001 Total | 1,875,459.81|
o +
| | | |
| |Bid Total | 1,875,459.81|
ettt it it +

Check: DD192892 Page 3



NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of
the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in
connection with this bid, and that the bidder intends to do the work with its
own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor. In addition, submitting this electronic bid constitutes the
bidder's certification of Status under penalty of perjury under the laws of the
United States and in accordance with the Debarment Certification on file with
the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and
belief that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from covered transactions by any Federal
department or agency;

b. Have not within a three-year period preceding this proposal been convicted
of or had a civil judgment rendered against them for commission of fraud or
a criminal offense in connection with obtaining, attempting to obtain, or
performing a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust statutes or
commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records; making false statements; or receiving stolen
property;

c. Are not presently indicted for or otherwise criminally or civilly charged by
a governmental entity (Federal, State or local) with commission of any of
the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more
public transactions (Federal, State or local) terminated for cause or
default.

Where the prospective bidder is unable to certify to any of the statements in
this certification, the bidder shall submit an explanation in the blanks
provided herein. The explanation will not necessarily result in denial of
participation in a contract.

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new
fully executed non-collusion affidavit and debarment certification with an
explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for
rejection of a bid

Check: DD192892 Page 4



AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. Yes

A bidder who desires to bid on more than one project on which bids are to be
opened on the same date, and who also desires to avoid receiving an award of
more projects than he is equipped to handle, may bid on any number of projects
but may limit the total amount of work awarded to him on selected projects by
completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for
which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of 7,000,000.00 for those
projects indicated herein, for which bids will be opened on 06/16/15 (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number County
Cc203710 Hoke-Scotland
Cc203705 Richmond

NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the
total value of which is more than the above stipulated award limits, the Board
of Transportation will award me (us) projects from among those indicated that
have a total value not to exceed the award limit and will result in the lowest
total bids to the Department of Transportation.

Check: DD192892 Page 5



NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION DATE:05-19-15
MBE COMMITMENT ITEMS PAGE: 6

PROPOSAL: C203705
LETTING: L150616 CALL: 016
VENDOR: 3544 Hudson Paving Inc.

LINE ITEM ITEM UNIT SUBCONTRACTOR SUBCONTRACTOR EXTENDED
NO. NO. DESC. TYPE QUANTITY UNIT PRICE AMOUNT
MBE SUBCONTRACTOR: 5938 WALTER STANCIL ENTERPRISE, INC. DBA STANCIL HAULIN
Will Use Quote: Yes

0007 1519000000-E ASP CONC SUR TON 5500.000 3.75000 20625.00
Stockpiling

0002 0255000000-E GENERIC GRAD TON 175.000 67.00000 11725.00
Hauling ASB ---$67.00 per hour forr triaxles

0004 1297000000-E MILL ASP PVM SY 175.000 67.00000 11725.00
Hauling Millings ---$67.00 per hour forr triaxles

0009 1525000000-E ASP CONC SUR TON 310.000 67.00000 20770.00
Hauling Asphalt ---567.00 per hour forr triaxles

0008 1523000000-E ASP CONC SUR TON 153.000 67.00000 10251.00
Hauling Asphalt ---567.00 per hour forr triaxles

MBE COMMITMENT TOTAL FOR SUBCONTRACTOR: 75,096.00 Committed
TOTAL MBE COMMITMENT FOR VENDOR: Entered: 4.00% or 75096.00
Required: 4.00% or 75018.39

<GOAL MET>

Check: DD192892 Page 6



NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION

DATE:05-19-15

WBE COMMITMENT ITEMS PAGE: 7

PROPOSAL: C203705
LETTING: L150616 CALL: 016
VENDOR: 3544 Hudson Paving Inc.
LINE ITEM ITEM UNIT SUBCONTRACTOR SUBCONTRACTOR EXTENDED
NO NO. DESC TYPE QUANTITY UNIT PRICE AMOUNT
WBE SUBCONTRACTOR: 3765 STAY ALERT SAFETY SERVICES INC
Will Use Quote: Yes
0016 4413000000-E WORK ZONE AD SF 1781.000 4.95000 8815.95

WBE COMMITMENT TOTAL FOR SUBCONTRACTOR: 8,815.95 Committed
WBE SUBCONTRACTOR: 10186 SLM CONSTRUCTION, INC.
Will Use Quote: Yes
0014 2830000000-N ADJ MANHOLES EA 25.000 518.00000 12950.00
0015 2845000000-N ADJ METER OR EA 19.000 490.00000 9310.00

WBE COMMITMENT TOTAL FOR SUBCONTRACTOR: 22,260.00 Committed
WBE SUBCONTRACTOR: 9892 DELCO INC.
Will Use Quote: Yes
0007 1519000000-E ASP CONC SUR TON 700.000 73.00000 51100.00

Hauling Asphalt ---$73.00 per hour forr quadaxles

WBE COMMITMENT TOTAL FOR SUBCONTRACTOR: 51,100.00 Committed
WBE SUBCONTRACTOR: 9892 DELCO INC.
Will Use Quote: Yes
0007 1519000000-E ASP CONC SUR TON 3588.000 3.25000 11661.00

stockpiling

WBE COMMITMENT TOTAL FOR SUBCONTRACTOR: 11,661.00 Committed

TOTAL WBE COMMITMENT FOR VENDOR: Entered: 5.00% or 93836.95
Required: 5.00% or 93772.99

<GOAL MET>

Check:

DD192892 Page



THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 0 amendment files

Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all
requirements included in the hard copy proposal, addendum, amendments, plans,
standard specifications, supplemental specifications and special provisions

are part of the bid and contract. Further, I acknowledge that I have read,
understand, accept, acknowledge and agree to comply with all statements in this
electronic bid.

I Hereby certify that I have the authority to submit this bid.

Signature Agency Date



Jul 07, 2015 9:52 am North Carolina Department Of Transportation Page: 1of 2

Contract Item Sheets For C203705

Line ItemNumber Sec Description Quantity Unit Bid Amount
# # Unit Price Bid

ROADWAY ITEMS

0001 0000100000-N 800 MOBILIZATION Lump Sum 90,000.00 90,000.00
LS
0002 0255000000-E SP GENERIC GRADING ITEM 2,808 14.75 41,418.00
AGGREGATE SHOULDER BORROW TON
0003  1245000000-E SP SHOULDER RECONSTRUCTION 20.05 890.00 17,844.50
SMI
0004  1297000000-E 607 MILLING ASPHALT PAVEMENT, ***" 50,984 1.20 61,180.80
DEPTH sSY
(2-1/2")
0005 1297000000-E 607 MILLING ASPHALT PAVEMENT, ***" 14,272 1.50 21,408.00
DEPTH sy
(2-1/4")
0006  1330000000-E 607 INCIDENTAL MILLING 2,520 11.25 28,350.00
SY
0007  1519000000-E 610 ASPHALT CONC SURFACE COURSE, 12,690 61.00 774,090.00
TYPE S9.5B TON
0008  1523000000-E 610 ASPHALT CONC SURFACE COURSE, 2,600 61.85 160,810.00
TYPE S9.5C TON
0009 1525000000-E 610 ASPHALT CONC SURFACE COURSE, 3,785 66.20 250,567.00
TYPE SF9.5A TON
0010 1526000000-E SP ASPHALT CONC SURFACE COURSE, 365 81.15 29,619.75
TYPE S4.75A TON
0011 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 1,193 0.01 11.93
TON
0012  1814500000-E SP ASPHALT SURFACE TREATMENT, 123,083 0.92 113,236.36
SINGLE SEAL S\'%
0013  1838000000-E SP EMULSION FOR ASPHALT SURFACE 43,081 1.90 81,853.90
TREATMENT GAL
0014  2830000000-N 858 ADJUSTMENT OF MANHOLES 25 518.00 12,950.00
EA
0015 2845000000-N 858 ADJUSTMENT OF METER BOXES OR 19 490.00 9,310.00
VALVE BOXES EA
0016  4413000000-E SP WORK ZONE ADVANCE/GENERAL 1,781 4.95 8,815.95
WARNING SIGNING SF
0017  4457000000-N SP TEMPORARY TRAFFIC CONTROL Lump Sum 16,025.00 16,025.00
LS
0018 4510000000-N SP LAW ENFORCEMENT 40 30.00 1,200.00

HR




Jul 07, 2015 9:52 am North Carolina Department Of Transportation Page: 20of 2
Contract Item Sheets For C203705

Line  ItemNumber Sec Description Quantity Unit Bid Amount

# # Unit Price Bid

0019  4685000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 91,107 0.50 45,553.50
LINES (4", 90 MILS) LF

0020 4686000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 69,157 0.55 38,036.35
LINES (4", 120 MILS) LF

0021  4688000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 8,879 1.00 8,879.00
LINES (6", 90 MILS) LE

0022  4690000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 956 1.25 1,195.00
LINES (6", 120 MILS) LF

0023  4710000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 277 6.00 1,662.00
LINES (24", 120 MILS) LE

0024  4721000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 12 100.00 1,200.00
CHARACTER (120 MILS) EA

0025  4725000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 23 100.00 2,300.00
SYMBOL (90 MILS) EA

0026  4770000000-E 1205 COLD APPLIED PLASTIC PAVEMENT 1,938 3.25 6,298.50
MARKING LINES, TYPE ** (4") LF

(m

0027  4810000000-E 1205 PAINT PAVEMENT MARKING LINES 148,222 0.16 23,715.52
@) LF

0028  4815000000-E 1205 PAINT PAVEMENT MARKING LINES 9,275 0.35 3,246.25
(€ LF

0029  4835000000-E 1205 PAINT PAVEMENT MARKING LINES 177 3.00 531.00
(247) LF

0030  4900000000-N 1251 PERMANENT RAISED PAVEMENT 224 4.25 952.00
MARKERS EA

0031  4905000000-N 1253 SNOWPLOWABLE PAVEMENT MARKERS 683 26.50 18,099.50
EA

0032  7444000000-E 1725 INDUCTIVE LOOP SAWCUT 1,000 5.10 5,100.00
LF

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT $1,875,459.81

0952/Jul07/Q591198.05/D105183600000/E32



C203705

Contract No. Rev. 5-19-11

County Richmond

EXECUTION OF CONTRACT
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

CORPORATION

The Contractor being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or employee has entered
into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free competitive bidding
in connection with this Contract, that the Contractor has not been convicted of violating N.C.G.S. § 133-24 within the last three
years, and that the Contractor intends to do the work with its own bonafide employees or subcontractors and did not bid for the
benefit of another contractor,

By submitting this Execution of Contract, Non-Collusion Affidavit and Debarment Certification, the Contractor is certifying his
status under penalty of petjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization,

SIGNATURE OF CONTRACTOR
Hudson Paving, Inc

Full name of Corporation

PO Box 1232, Rockingham, NC 28380

Address as Prequalified

Attest  Presectar \W. ‘%’/mwz?, By

Secretary/Assistant-Seetetary

Select appropriate title Select appropriate title

Brenda W. Herring %W“‘T Nudson, sy

Print or type Signer's name Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the
N%—*day of Q’L&w 2015,
?\@qu DC@J(,O NOTARY SEAL

Signature of Notary Public

of ’P\; chmo ’\& County
State of Nﬁﬂﬁ\ CM

My Commission Expires: 3laslao




Contract No.

C203705 Rev. 5-19-11

County Richmond

DEBARMENT CERTIFICATION

Conditions for certification:

L.

The prequalified bidder shall provide immediate written notice to the Department if at any
time the bidder learns that his certification was erroneous when he submitted his debarment
certification or explanation filed with the Department, or has become erroneous because of
changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered
transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions
and Coverage sections of the rules implementing Executive Order 12549. A copy of the
Federal Rules requiring this certification and detailing the definitions and coverages may be
obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized
by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form
he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Department, without
subsequent modification, in all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless he knows that the certification is erroneous. The bidder may
decide the method and frequency by which he will determine the eligibility of his
subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this provision. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if the
bidder knowingly enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction,
in addition to other remedies available by the Federal Government.




Contract No. €203705 Rev. 5-19-11
County Richmond

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his
principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

b. Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in
paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status changes and will
show in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation
with this submittal. An explanation will not necessarily result in denial of participation in a

contract.

Failure to submit a non-collusion affidavit and debarment certification will result in the
prequalified bidder's bid being considered non-responsive.

D Check here if an explanation is attached to this certification.




Contract No. C203705

County (ies): Richmond

ACCEPTED BY THE
DEPARTMENT OF TRANSPORTATION

DocuSigned by:
[ AFOZIFC32A00478

Contract Officer

7/21/2015

Date

Execution of Contract and Bonds
Approved as to Form:

DocuSigned by:

[ Wi gl

ABGAOES3483DES

Attorney General

7/20/2015

Date

Signature Sheet (Bid - Acceptance by Department)



Bond No. 1875023

Contract No. C203705 Rev 5-17-11
County Richmond

CONTRACT PAYMENT BOND

Date of Payment Bond Execution July 6, 2015

Name of Principal Contractor Hudson Paving, Inc.
Name of Surety: Westfield Insurance Company
Name of Contracting Body: North Carolina Department of Transportation

Raleigh, North Carolina

One Mitlion Eight Hundred Seventy Five

Amount of Bond: ($1,875,459.81 ) Thousand Four Hundred Fifty Nine Dollars and 81/100
Contract ID No.: C203705
County Name: Richmond

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter,
PRINCIPAL) and SURETY above named, are held and firmly bound unto the above named
Contracting Body, hereinafter called the Contracting Body, in the penal sum of the amount stated
above for the payment of which sum well and truly to be made, we bind ourselves, our heirs,
executors, administrators, and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall promptly make payment to all persons supplying labor
and material in the prosecution of the work provided for in said contract, and any and all duly
authorized modifications of said contract that may hereafter be made, notice of which modifications
to the surety being hereby waived, then this obligation to be void; otherwise to remain in full force
and virtue.

IN WITNESS WHEREOQOF, the above-bound parties have executed this instrument under their several
seals on the date indicated above, the name and corporate seal of each corporate party being hereto
affixed and these presents duly signed by its undersigned representative, pursuant
to authority of its governing body.




Contract No. 203705

Rev 5-17-11

County Richmond

CONTRACT PAYMENT BOND

Affix Seal of Surety Company
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Jennifer S. Beasley

Print or type Signer’s name

Westfield insurance Company

Print or type Surety Company Name

By Scott D. Mathers
Print, stamp or type name of Attorney-in-Fact

s

Signature of Atterney-in-Fact

8540 Colonnade Center Drive, Suite 111

Raleigh, NC 27615
Address of Attorney-in-Fact




Contract No. C203705 Rev 5-17-11
County Richmond

CONTRACT PAYMENT BOND

CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

Hudson Paving, Inc.

Full name of Corporation

P. O. Box 1232, Rockingham, NC 28379
Address as prequalified

By e N kxm;%’

Signatufe of President, Viee President; AssistmttVice President
Select appropriate title

Tucen? T Hudsan Se.

rint or type Signer's name”

Affix Corporate Seal

Attest 'ﬁﬂmdcu W %WV%%

Signature of Secretary, Assisiaaz\t-ﬁecretafy
Select appropriate title

Arenda W Hcr:’”:‘nq

Print or type Signer's nae




Bond No. 1875023

Contract No. C203705 Rev $-17-11
County Richmond

CONTRACT PERFORMANCE BOND

Date of Performance Bond Execution: July 6, 2015

Name of Principal Contractor: Hudson Paving, Inc.
Name of Surety: Westfield Insurance Company
Name of Contracting Body: North Carolina Department of Transportation

Raleigh, North Carolina

One Million Eight Hundred Seventy Five

Amount of Bond: ($1,875,459.81) Thousand Four Hundred Fifty Nine Dollars and 81/100
Contract ID No.: C203705
County Name: Richmond

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR
(hereafter, PRINCIPAL) and SURETY above named, are held and firmly bound unto the above
named Contracting Body, hereinafter called the Contracting Body, in the penal sum of the
amount stated above for the payment of which sum well and truly to be made, we bind ourselves,
our heirs, executors, administrators, and successors, jointly and severally, firmly by these
presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall well and truly perform and fulfill all the undertakings,
covenants, terms, conditions, and agreements of said contract during the original term of said
contract and any extensions thereof that may be granted by the Contracting Body, with or
without notice to the Surety, and during the life of any guaranty required under the contract, and
shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions,
and agreements of any and all duly authorized modifications of said contract that may hereafter
be made, notice of which modifications to the surety being hereby waived, then this obligation to
be void; otherwise to remain in full force and virtue.

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their
several seals on the date indicated above, the name and corporate seal of each corporate party
being hereto affixed and these presents duly signed by its undersigned representative, pursuant to
authority of its governing body.



Contract No. C203705 Rev 5-17-11
County Richmond

CONTRACT PERFORMANCE BOND

Affix Seal of Surety Company Westfield Insurance Company

Print or type Surety Company Name

By Scott D. Mathers
Print, stamp or type name of Attorney-in-Fact

|l“”""'“n

Signature of Attorney-in-Fact

73 o
KT

Jennifer S. Beasley

Print or type Signer’s name

8540 Colonnade Center Drive, Suite 111

Raleigh, NC 27615

Address of Attorney-in-Fact




Contract No. 2037058 Rev 5-17-11
County Richmond

CONTRACT PERFORMANCE BOND

CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

Hudson Paving, Inc.

Full name of Corporation

P. O. Box 1232, Rockingham, NC 28379

Address as prequalified

By _Cusova A Lmdagw L,

Slgnatui‘e of President, Vice President, Asmf%anfce President
Select appropriate title

e T Hhudisod, Sa.

rint or type Signer's name

Affix Corporate Seal

Attest W W ‘ %/WLQ

Signature of Secretary,
Select appropriate title

Brencla W. Herring

Print or type Signer's naphe




POWER NO. Westfield Insurance Co.

General Power of Attorney Westfield National insurance Co.
Ohio Farmers Insurance Co.
CERTIFIED COPY Westfield Center, Ohio

Know All Men by These Presents, That WESTFIELD INSURANCE COMPANY, WESTFIELD NATIONAL INSURANCE COMPANY, and OHIO
FARMERS INSURANCE COMPANY, corporations, hereinafter referred to individually as a “Company” and collectively as “Companies,” duly organized
and existing under the laws of the State of Ohio, and having their principal offices in Westfield Center, Medina County, Ohio, do by these presents make,
constitute and appoint Scott D. Mathers
of Raleigh and State of NC  their true and lawful Attorney(s)-in-Fact, with full power and authority hereby conferred in their names, place
and stead, to execute, acknowledge and deliver the following surety bond:

Surety Bond Number: 1875023
Principal: Hudson Paving, Inc.
Obligee: North Carolina Department of Transportation

and to bind any of the Companies thereby as fully and to the same extent as if such bonds were signed by the President, sealed with the corporate seal of the
applicable Company and duly attested by its Secretary, hereby ratifying and confinming all that the said Attorney(s)-in-Fact may do in the premises. Said
appointment is made under and by authority of the following resolution adopted by the Board of Directors of each of the WESTFIELD INSURANCE
COMPANY, WESTFIELD NATIONAL INSURANCE COMPANY, and OHIO FARMERS INSURANCE COMPANY:

“BE IT RESOLVED, that the President, any Senior Executive, any Secretary or any Fidelity & Surety Operations Executive or other Executive
shall be and is hereby vested with full power and authority to appoint any one or more suitable persons as Attorney(s)-in-Fact to represent and act for
and on behalf of the Company subject to the following provisions:

The Attorney-in-Fact may be given full power and authority for and in the name of and on behalf of the Company, to execute, acknowledge and
deliver, any and all bonds, recogmizances, contracts, agreements of indemnity and other conditional or obligatory undertakings and any and all notices
and documents cancelling or terminating the Company’s liability thereunder, and any such instruments so executed by any such Attomey-in-Fact shall
be as binding upon The Company as if signed by the President and sealed and attested by the Corporate Secretary.”

“BE IT FURTHER RESOLVED, that the signature of any such designated person and the seal of the Company heretofore or hereafter affixed
to any power of attorney or any certificate relating thereto by facsimile, and any power of attomey or certificate bearing facsimile signatures or
facsimile seal shall be valid and binding upon the Company with respect to any bond or undertaking to which it is attached.” (Each adopted at a
meeting held on February 8, 2000.)

In Withess Whereof, WESTFIELD INSURANCE COMPANY, WESTFIELD NATIONAL INSURANCE COMPANY, and OHIO FARMERS
INSURANCE COMPANY have caused these presents to be signed by their National Surety Leader and Senior Execufive and their corporate seals o
be hereto affixed this 1% day of April, A.D,, 2014,

‘“‘..{;"“N"gauu,,l‘ e, W WESTFIELD INSURANCE COMPANY
Corporate ~‘}(\<v‘R"4/O, \\o“\\ﬁ-"’ """ -/.’}fa(';'«,, TRt 1, WESTFIELD NATIONAL INSURANCE COMPANY
Seals S ey L9 R R OHIO FARMERS INSURANCE COMPANY

Affixed
.......... 2N
J
By:
Dennis P, Baus,
National Surety Leader and Senior Executive

State of Ohio

County of Medina 8.0

On thislst day of April, A.D., 2014, before me personally came Dennis P, Baus, to me known, who, being by me duly swom, did depose and say,
that he resides in Wooster, Ohie; that he is National Surety Leader and Senior Executive of WESTFIELD INSURANCE COMPANY, WESTFIELD
NATIONAL INSURANCE COMPANY, and OHIO FARMERS INSURANCE COMPANY, the companies described in and which executed the above
instrument; that he knows the seals of said Companies; that the seals affixed to said instrument are such corporate seals; that they were so affixed by order of
the Board of Directors of said Companies; and that he signed his name thereto by like order.

Notarial M W
Seal By: :
Affixed
David A. Kotnik, Attomey at Law, Notary Public
My Commission Does Not Expire (Sec. 147.03 Ohio Revised Code)
State of Ohio
County of Medina ss.

CERTIFICATE

I, Frank Carrino, Secretary of the WESTFIELD INSURANCE COMPANY, WESTFIELD NATIONAL INSURANCE COMPANY, and OHIO
FARMERS INSURANCE COMPANY, do hereby certify that the above and foregoing is a true and correct copy of a Power of Attorney, executed by said
Companies, which is still in full force and effect; and furthermore, the resolutions of tlgv m:d of Directors, set out in the Power of Attorney are in full force
and effect. q

In Witness Whereaf, | have hereunto set my hand and affixed the seal of sai

icifCenter, Ohio, this 6th day of July | A D,2015.

s,

““‘;:(\ONAL ’N"" (02 e ~
\‘\\-"". ..... ‘..’SO‘I’ D.vetend J : RIS,
- B NS & i p [ 2.!1} A e W ]
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BPOAC (03-01)
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