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DATE AND TIME OF BID OPENING: JUNE 18, 2019 AT 2:00 PM

CONTRACT ID C204248 

WBS 50193.3.1

LOCATION US-19/74/64/129 FROM END OF 4 LANE DIVIDED SECTION TO
US-19 BUSINESS (HIWASSEE ST).

ROUTE NO. US 19

MILES 1.216

T.I.P. NO. R-5735

FEDERAL-AID NO. STATE FUNDED

COUNTY CHEROKEE

TYPE OF WORK GRADING, DRAINAGE, PAVING, AND SIGNALS.

NOTICE:

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A 

____________

5% BID BOND OR BID DEPOSIT REQUIRED

 ROADWAY PROPOSAL

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

INCLUDES ADDENDUM No.1 DATED 06-04-2019



 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C204248 IN CHEROKEE COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204248 has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary 
contract payment bond and contract performance bond within fourteen days after the written notice of award is received by 
him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of 
construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete 
the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) specified in 
the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, 
as the case may be, for the various items given on the sheets contained herein.   
 
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 
and required labor to construct and complete State Highway Contract No. C204248 in Cherokee County, for the unit or 
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 
become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 
and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a 
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction 
of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 
such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 
provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 
basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 
of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
  

          
 

 

                     State Contract Officer 
 

6/3/2019
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PROJECT SPECIAL PROVISIONS 
 

GENERAL 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 

(8-15-00) (Rev. 12-18-07) 108 SP1 G07 A 
 
The date of availability for this contract is September 16, 2019, except that work in jurisdictional 
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and 
the Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay 
in availability has been considered in determining the contract time for this project. 
 
The completion date for this contract is April 13, 2022. 
 
Except where otherwise provided by the contract, observation periods required by the contract will 
not be a part of the work to be completed by the completion date and/or intermediate contract times 
stated in the contract.  The acceptable completion of the observation periods that extend beyond 
the final completion date shall be a part of the work covered by the performance and payment 
bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  
These liquidated damages will not be cumulative with any liquidated damages which may become 
chargeable under Intermediate Contract Time Number 1. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 

(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 
 
Except for that work required under the Project Special Provisions entitled Planting, Reforestation 
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 
will be required to complete all work included in this contract and shall place and maintain traffic 
on same. 
 
The date of availability for this intermediate contract time is September 16, 2019. 
 
The completion date for this intermediate contract time is October 15, 2021. 
 
The liquidated damages for this intermediate contract time are Two Thousand Dollars 
($ 2,000.00) per calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 
Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 
and shall make corrections of all damages to the completed roadway caused by his planting 
operations, whether occurring prior to or after placing traffic through the project. 
 
 
 
 



C204248    R-5735  G-2 Cherokee County 

 

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:  
(2-20-07)  108  SP1 G14 A  
 
The Contractor shall complete the required work of installing, maintaining, and removing the 
traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 
Contractor shall not close or narrow a lane of traffic on US-19 during the following time 
restrictions:  
 

DAY AND TIME RESTRICTIONS 
Sunday thru Thursday, 6:00 A.M. to 7:00 P.M. 

 
Friday at 6:00 A.M. to Saturday at 7:00 P.M. 

 
In addition, the Contractor shall not close or narrow a lane of traffic on Any Road, detain and/or 
alter the traffic flow on or during holidays, holiday weekends, special events, or any other time 
when traffic is unusually heavy, including the following schedules:  
 
HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS  
 
1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the 

Engineer.  
 
2. For New Year's Day, between the hours of 6:00 A.M. December 31st and 7:00 P.M. 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 
7:00 P.M. the following Tuesday.  

 
3. For Easter, between the hours of 6:00 A.M.  Thursday and 7:00 P.M. Monday.  
 
4. For Memorial Day, between the hours of 6:00 A.M. Friday and 7:00 P.M. Tuesday.  
 
5. For Independence Day, between the hours of 6:00 A.M. the day before Independence Day 

and 7:00 P.M. the day after Independence Day. 
 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the 
hours of 6:00 A.M. the Thursday before Independence Day and 7:00 P.M. the Tuesday 
after Independence Day.  

 
6. For Labor Day, between the hours of 6:00 A.M. Friday and 7:00 P.M. Tuesday.  
 
7. For Thanksgiving, between the hours of 6:00 A.M. Tuesday and 7:00 P.M. Monday.  
 
8. For Christmas, between the hours of 6:00 A.M. the Friday before the week of Christmas 

Day and 7:00 P.M.  the following Tuesday after the week of Christmas Day.  
 
Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 
Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 
lane closures will not be required during these periods, unless otherwise directed by the 
Engineer.  
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The time of availability for this intermediate contract work shall be the time the Contractor 
begins to install all traffic control devices for lane closures according to the time restrictions 
listed herein.  
 
The completion time for this intermediate contract work shall be the time the Contractor is 
required to complete the removal of all traffic control devices for lane closures according to the 
time restrictions stated above and place traffic in the existing traffic pattern.  
 
The liquidated damages are One Thousand Dollars ($ 1,000.00) per hour. 
 
INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES:  

(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 
 
The Contractor shall complete the required work of Phase I, Step #2 (#2A thru #2C) as shown 
on Sheets TMP-3, TMP-4L, TMP-4M & TMP-4N and shall place and maintain traffic on 
same. 
 
The date of availability for this intermediate contract time is the date the Contractor elects to 
begin the work. 
 
The completion date for this intermediate contract time is the date which is eight (8) consecutive 
calendar days after and including the date the Contractor begins this work. 
 
The liquidated damages are One Thousand Dollars ($ 1,000.00) per calendar day. 
 
AWARD OF CONTRACT: 
 

Revise the 2018 Standard Specifications as follows: 
 

Page 1-23, Subarticle 103-4 (A) General, first paragraph, replace the 3rd and 4th sentences 
with the following: 
 

Where award is to be made, the notice of award will be issued within 60 days after the opening of 
bids or upon issuance of any necessary debt instrument, whichever is later, but not to exceed 120 
days; except with the consent of the lowest responsible bidder the decision to award the contract 
to such bidder may be delayed for as long a time as may be agreed upon by the Department and 
such bidder. In the absence of such agreement, the lowest responsible bidder may withdraw his 
bid at the expiration of 120 days without penalty if no notice of award has been issued. 
 
PERMANENT VEGETATION ESTABLISHMENT: 

(2-16-12) (Rev. 10-15-13) 104 SP1 G16 
 
Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 
between initial vegetation planting and final project acceptance, perform all work necessary 
to establish permanent vegetation on all erodible areas within the project limits, as well as, 
in borrow and waste pits.  This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 
and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 
applicable section of the 2018 Standard Specifications.  All work required for initial vegetation 
planting shall be performed as a part of the work necessary for the completion and acceptance of 
the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
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or otherwise referred to as the vegetation establishment period, the Department will be responsible 
for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 
records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has 
been achieved at an 80% vegetation density (the amount of established vegetation per given area 
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 
notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 
will be responsible for, and shall correct any areas disturbed by operations performed in permanent 
vegetation establishment and the removal of temporary erosion control measures, whether 
occurring prior to or after placing traffic on the project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 
Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 
made at contract unit prices for the affected items.  Work required that is not represented by 
contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2018 Standard 
Specifications.  No additional compensation will be made for maintenance and removal of 
temporary erosion control items. 
 
CONSTRUCTION MORATORIUM: 

(1-19-16) SP1 G18C 
 
No tree cutting will be allowed from April 15 through October 15 of any year. 
 
DELAY IN RIGHT OF ENTRY: 

(7-1-95) 108 SP1 G22 A 
 
The Contractor will not be allowed right of entry to the parcels listed below before July 31, 2019 
unless otherwise permitted by the Engineer. 
 

Parcel No. Property Owner 
002 Hackney – Carolina Company 
004 Great Oaks NC Owner, LLC 
007 Alberico Garcia - Aguilar 
008 RP8, LLC 
009 Evamaria Murphy, LLC 
013 Lim Brothers, LLC 
015 Duncan Oil Company 
016 Town of Murphy Board of Alcoholic Beverage Control 
017 Wells & West Commercial Properties, LLC 
018 Randy Dockery 
019 Vashi Investments, Inc. 
020 Carolina Buggies 
021 Cherokee County Chamber of Commerce, Inc. 
023 Wells & West Commercial Properties, LLC 
025 William R. Wells 
027 Peoples Bank of East Tennessee 
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028 Stephen Dickey 
030 Ray-Mar, LLC 
031 The Town of Murphy 
032 Alma Ritz 
034 McDonald’s Corporation 

 
MAJOR CONTRACT ITEMS: 

(2-19-02) 104 SP1 G28 
 
The following listed items are the major contract items for this contract (see Article 104-5 of the 
2018 Standard Specifications): 
 
Line #  Description 
  40 — Asphalt Concrete Intermediate Course, Type I19.0 C 
  41 — Asphalt Concrete Surface Course, Type S9.5 C 
        
SPECIALTY ITEMS: 

(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37 
 
Items listed below will be the specialty items for this contract (see Article 108-6 of the 
2018 Standard Specifications). 
 
Line # Description 
72-77 Guardrail 
82-99 Signing 
114-116, 122-
123, 126-127 

Long-Life Pavement Markings 

128-129 Permanent Pavement Markers 
131-156 Utility Construction 
157-182 Erosion Control 
183-206 Signals/ITS System 

 
FUEL PRICE ADJUSTMENT: 

(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-87, Article 109-8, Fuel Price Adjustments, add the following: 
 
The base index price for DIESEL #2 FUEL is $ 2.0853 per gallon.  Where any of the following 
are included as pay items in the contract, they will be eligible for fuel price adjustment. 
 
The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 

Description Units Fuel Usage 
Factor Diesel 

Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
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Sub-Ballast Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 
Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 
Open-Graded Asphalt Friction Course Gal/Ton 2.90 
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 
Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 
Aggregate for Cement Treated Base Course Gal/Ton 0.55 
Portland Cement for Cement Treated Base Course Gal/Ton 0.55 
__" Portland Cement Concrete Pavement Gal/SY   0.245 
Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 

 
SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 

(7-15-08) (Rev. 6-19-18) 108-2 SP1 G58 
 
The Contractor's attention is directed to the Standard Special Provision entitled Availability of 
Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows: 
 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the 2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer. 
 
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE: 

(10-16-07)(Rev. 2-19-19) 102-15(J) SP1 G66 
 
Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 
financed in whole or in part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 
be used to meet the Combined MBE /WBE Goal.  No submittal of a Letter of Intent is required. 
 
Combined MBE/WBE Goal: A portion of the total contract, expressed as a percentage that is to be 
performed by committed MBE/WBE subcontractors.  
 

2020 (7/01/19 - 6/30/20) 52% of Total Amount Bid 
2021 (7/01/20 - 6/30/21) 41% of Total Amount Bid 
2022 (7/01/21 - 6/30/22) 7% of Total Amount Bid 
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Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 
used to meet the Combined MBE /WBE goal by submission of a Letter of Intent.  Or any MBE or 
WBE used as a replacement for a previously committed MBE or WBE firm. 
 
Contract Goal Requirement - The approved participation at time of award, but not greater than the 
advertised Combined MBE/WBE contract goal. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 
the Contractor's approved, committed participation along with a listing of the committed MBE and 
WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Contractor. 
 
MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 
is anticipated to be performed by committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section. 
 
Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 
committed (or an approved substitute) MBE/WBE firm.     
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for MBE/WBE certification.  
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 
Enterprise (DBE) program in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that 
is anticipated to be performed by committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
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Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to 
MBE and WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.   
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 
acts as a written joint check agreement among the parties providing full and prompt disclosure of 
the expected use of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 
a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 
work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 
effort packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 
 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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Combined MBE/WBE Goal 
 
The Combined MBE/WBE Goal for this project is 5.0 % 
 
The Combined Goal was established utilizing the following anticipated participation for Minority 
Business Enterprises and Women Business Enterprises:  
 
(A) Minority Business Enterprises 2.0 % 
 

(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise 
all necessary and reasonable steps to ensure that MBEs participate in at least the 
percent of the contract as set forth above. 

 
(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to 

recruit and use MBEs during the performance of the contract.  Any MBE 
participation obtained shall be reported to the Department. 

 
(B) Women Business Enterprises 3.0  % 
 

(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise 
all necessary and reasonable steps to ensure that WBEs participate in at least the 
percent of the contract as set forth above. 

 
(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to 

recruit and use WBEs during the performance of the contract.  Any WBE 
participation obtained shall be reported to the Department. 

 
The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The 
Combined Goal may be met by submitting all MBE participation, all WBE participation, or a 
combination of MBE and WBE participation. 
 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 
Directory as MBE and WBE certified shall be used to meet the Combined MBE/WBE Goal.  The 
Directory can be found at the following link.   
https://www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 
during the life of the contract.  Only those identified to meet the Combined MBE/WBE Goal will 
be considered committed, even though the listing shall include both committed MBE/WBE 
subcontractors and additional MBE/WBE subcontractors.  Any additional MBE/WBE 
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subcontractor participation above the goal will follow the banking guidelines found elsewhere in 
this provision.  All other additional MBE/WBE subcontractor participation submitted at the time 
of bid will be used toward the Department’s overall race-neutral goals.  Only those firms with 
current MBE and WBE certification at the time of bid opening will be acceptable for listing in the 
bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the following 
required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 
the electronic submittal file. 

 
(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 
in the electronic submittal file, the bidder may use the dropdown menu to access 
the name and address of the firms. 

 
(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 
no MBE or WBE participation. 

 
(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 
not certified at the time of the bid-letting, that MBE’s or WBE's participation will 
not count towards achieving the Combined MBE/WBE goal. 

 
(B) Paper Bids 
 

(1) If the Combined MBE/WBE Goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
MBE/WBE participation, including the names and addresses on Listing of 
MBE and WBE Subcontractors contained elsewhere in the contract 
documents in order for the bid to be considered responsive.  Bidders shall 
indicate the total dollar value of the MBE and WBE participation for the 
contract. 

 
(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 
or the number “0.”  This form shall be completed in its entirety.  Blank 
forms will not be deemed to represent zero participation.  Bids 
submitted that do not have MBE and WBE participation indicated on the 
appropriate form will not be read publicly during the opening of bids.  The 
Department will not consider these bids for award and the proposal will be 
rejected. 

 
(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 
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firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 
participation will not count towards achieving the Combined MBE/WBE 
Goal. 

 
(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 
participation that is achieved during the project shall be reported in accordance with 
requirements contained elsewhere in the special provision. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE goal, 
the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like 
any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the Combined 
MBE/WBE Goal by virtue of the work it performs on the contract with its own forces.  However, 
all the work that is performed by the MBE or WBE bidder and any other similarly certified 
subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself along with 
any MBE or WBE subcontractors, if any, in order to receive credit toward the goal. 
 
MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of MBE/WBE 
Subcontractor just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 
Combined MBE/WBE Goal of the contract, indicating the bidder’s commitment to use the 
MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form titled 
Letter of Intent. 
 
The documentation shall be received in the office of the State Contractor Utilization Engineer or 
at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 
unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of the 
State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business 
day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 
toward the Combined MBE/WBE Goal, or if the form is incomplete (i.e. both signatures are not 
present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 
Goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE 
Goal, the Contractor shall submit evidence of good faith efforts for the goal, completed in its 
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. 
on the eighth calendar day following opening of bids, unless the eighth day falls on an official state 
holiday.  In that situation, it is due in the office of the State Contractor Utilization Engineer no 
later than 10:00 a.m. on the next official state business day. 
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Banking MBE/WBE Credit 
 
If the bid of the lowest responsive bidder exceeds $500,000 and if the committed 
MBE/WBE participation submitted exceeds the algebraic sum of the Combined MBE /WBE Goal 
by $1,000 or more, the excess will be placed on deposit by the Department for future use by the 
bidder.  Separate accounts will be maintained for MBE and WBE participation and these may 
accumulate for a period not to exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 
WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 
consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE Goal as long as 
there are adequate funds available from the bidder’s MBE and WBE bank accounts. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed the Combined MBE/WBE Goal, the apparent lowest 
responsive bidder shall submit to the Department documentation of adequate good faith efforts 
made to reach that specific goal. 
 
A hard copy and an electronic copy of this information shall be received in the office of the State 
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 
calendar day following opening of bids unless the sixth day falls on an official state holiday.  In that 
situation, it would be due in the office of the State Contractor Utilization Engineer no later than 
10:00 a.m. on the next official state business day.  If the contractor cannot send the information 
electronically, then one complete set and 5 copies of this information shall be received under the 
same time constraints above. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 
submittal.  This documentation may include written subcontractor quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 
Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 
obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 
actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 
considered good faith efforts. 
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The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 
bidder has made.  Listed below are examples of the types of actions a bidder will take in making 
a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 
intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 
NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 
are also prequalified subcontractors.  The bidder must solicit this interest within at least 
10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  
Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 
surrounding Divisions where the project is located.  The bidder must determine with 
certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 
solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE Goal will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate MBE/WBE participation, even when the prime contractor might 
otherwise prefer to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

advertised goal when the work to be sublet includes potential for MBE/WBE 
participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 
timely manner to assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 
and suppliers and to select those portions of the work or material needs consistent 
with the available MBE/WBE subcontractors and suppliers, so as to facilitate 
MBE/WBE participation.  Evidence of such negotiation includes the names, 
addresses, and telephone numbers of MBEs/WBEs that were considered; 
a description of the information provided regarding the plans and specifications for 
the work selected for subcontracting; and evidence as to why additional agreements 
could not be reached for MBEs/WBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 
would take a firm’s price and capabilities as well as the advertised goal into 
consideration.  However, the fact that there may be some additional costs involved 
in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 
failure to meet the contract goal, as long as such costs are reasonable.  Also, the 
ability or desire of a prime contractor to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
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efforts.  Bidding contractors are not, however, required to accept higher quotes from 
MBEs/WBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 
the bid opening the Business Opportunity and Work Force Development Unit at 
BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 
quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the advertised goal. 
 
  In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 
the Combined MBE/WBE Goal. 

 
(2) The bidders’ past performance in meeting the contract goal. 

 
(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 
may reasonably raise the question of whether, with additional reasonable efforts the 
apparent successful bidder could have met the goal.  If the apparent successful 
bidder fails to meet the advertised goal, but meets or exceeds the average MBE and 
WBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder 
having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder that 
can satisfy to the Department that the Combined MBE/WBE Goal can be met or that an adequate 
good faith effort has been made to meet the advertised goal. 
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Non-Good Faith Appeal 
 
The State Contractual Services Engineer will notify the contractor verbally and in writing of non-
good faith.  A contractor may appeal a determination of non-good faith made by the Goal 
Compliance Committee.  If a contractor wishes to appeal the determination made by the 
Committee, they shall provide written notification to the State Contractual Services Engineer or at 
DBE@ncdot.gov.  The appeal shall be made within 2 business days of notification of the 
determination of non-good faith. 
 
Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted 
toward the contract goal requirements.  The total dollar value of participation by 
a committed MBE/WBE will be based upon the value of work actually performed by the 
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting 
MBE/WBE participation for services or purchases that involves the use of a joint check.  
Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 
and the use of joint checks shall be in accordance with the Department's Joint Check 
Procedures. 
 

(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 
firm may be counted toward the anticipated MBE participation.  The same holds true for 
work that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts 
to a non-MBE/WBE firm does not count toward the contract goal requirement. It should 
be noted that every effort shall be made by MBE and WBE contractors to subcontract to 
the same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the 
MBE or WBE participation breakdown. This, however, may not always be possible due to 
the limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has 
been made to reach out to similarly certified firms and there is no interest or availability, 
and they can get assistance from other certified firms, the Engineer will not hold the prime 
responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 
contractor or subcontractor subcontracts a significantly greater portion of the work of the 
contract than would be expected on the basis of standard industry practices, it shall be 
presumed that the MBE or WBE is not performing a commercially useful function. 

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 
count toward its contract goal requirement a portion of the total value of participation with 
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the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 
clearly defined portion of work that the MBE or WBE performs with its forces. 

 
(E) Suppliers 
 

A contractor may count toward its MBE/ WBE requirement 60 percent of its expenditures 
for materials and supplies required to complete the contract and obtained from a MBE or 
WBE regular dealer and 100 percent of such expenditures from a MBE or WBE 
manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its MBE/ WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site 
(but not the cost of the materials and supplies themselves), provided the fees are 
determined to be reasonable and not excessive as compared with fees customarily 
allowed for similar services. 

 
Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 
and WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for 
execution of the work of the contract and is carrying out its responsibilities by actually 
performing, managing, and supervising the work involved.  To perform a commercially 
useful function, the MBE/WBE shall also be responsible with respect to materials and 
supplies used on the contract, for negotiating price, determining quality and quantity, 
ordering the material and installing (where applicable) and paying for the material itself.  
To determine whether a MBE/WBE is performing a commercially useful function, the 
Department will evaluate the amount of work subcontracted, industry practices, whether 
the amount the firm is to be paid under the contract is commensurate with the work it is 
actually performing and the MBE/WBE credit claimed for its performance of the work, 
and any other relevant factors. If it is determined that a MBE or WBE is not performing a 
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Commercially Useful Function, the contractor may present evidence to rebut this 
presumption to the Department.  

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is 
performing a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 
there shall not be a contrived arrangement for the purpose of meeting the Combined 
MBE/WBE Goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers it 
employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 
may subcontract the work to another WBE firm, including an owner-operator who 
is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 
receives credit for the total value of the transportation services the subcontracted 
MBE or WBE provides on the contract.  It should be noted that every effort shall 
be made by MBE and WBE contractors to subcontract to the same certification (i.e., 
MBEs to MBEs and WBEs to WBEs), in order to fulfill the participation 
breakdown.  This, however, may not always be possible due to the limitation of 
firms in the area.  If the MBE or WBE firm shows a good faith effort has been made 
to reach out to similarly certified transportation service providers and there is no 
interest or availability, and they can get assistance from other certified providers, 
the Engineer will not hold the prime responsible for meeting the individual MBE 
or WBE participation breakdown. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-
MBE/WBE is entitled to credit for the total value of transportation services 
provided by the non-MBE/WBE subcontractor not to exceed the value 
of transportation services provided by MBE/WBE-owned trucks on the contract.  
Additional participation by non-MBE/WBE subcontractors receives credit only for 
the fee or commission it receives as a result of the subcontract arrangement.  The 
value of services performed under subcontract agreements between the MBE/WBE 
and the Contractor will not count towards the MBE/WBE contract requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 
exclusive use of and control over the truck.  This requirement does not preclude the 
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leased truck from working for others during the term of the lease with the consent 
of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 
use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 
as long as the driver is under the MBE/WBE’s payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 
is not identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved 
substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the 
contractor shall not terminate the MBE/WBE subcontractor for convenience.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform the work of the terminated 
subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with 
the Contractor’s own forces or those of an affiliate.   
 
The Contractor must give notice in writing both by certified mail and email to the MBE/WBE 
subcontractor, with a copy to the Engineer of its intent to request to terminate and/or substitute, 
and the reason for the request.  The Contractor must give the MBE/WBE subcontractor five (5) 
business days to respond to the Contractor’s Notice of Intent to Request Termination and/or 
Substitution.  If the MBE/WBE subcontractor objects to the intended termination/substitution, the 
MBE/WBE, within five (5) business days must advise the Contractor and the Department of the 
reasons why the action should not be approved. The five-day notice period shall begin on the next 
business day after written notice is provided to the MBE/WBE subcontractor. 
 
A committed MBE/WBE subcontractor may only be terminated after receiving the Department’s 
written approval based upon a finding of good cause for the proposed termination and/or 
substitution. For purposes of this section, good cause shall include the following circumstances: 
 

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 
(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract 

in a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the MBE/WBE subcontractor to perform its work 
on the subcontract results from the bad faith or discriminatory action of the prime 
contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s 
reasonable, nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects 
because of suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 
1,200 or applicable state law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 
(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice 

of withdrawal; 
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(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work 
required; 

(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 
contractor is unable to complete its work on the contract; 

(j) Other documented good cause that compels the termination of the MBE/WBE 
subcontractor.  Provided, that good cause does not exist if the prime contractor seeks to 
terminate a MBE/WBE it relied upon to obtain the contract so that the prime contractor 
can self-perform the work for which the MBE/WBE contractor was engaged or so that 
the prime contractor can substitute another MBE/WBE or non-MBE/WBE contractor 
after contract award. 

 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE 
commitment to meet the Combined MBE/WBE Goal.  A good faith effort will only be 
required for removing a committed MBE/WBE if there were no additional MBE/WBEs 
submitted at the time of bid to cover the same amount of work as the MBE/WBE that was 
terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work 
as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 
the steps taken.  Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to MBE/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 
other items of work in the contract. 

 
(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of MBE/WBEs who were 

contacted. 
(b) A description of the information provided to MBE/WBEs regarding the 

plans and specifications for portions of the work to be performed. 
 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
 
(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 
 

(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Contractor to solicit replacement 
MBE/WBE participation equal to the remaining work to be performed by the 
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decertified firm.  The participation equal to the remaining work performed by the 
decertified firm will count toward the contract goal requirement. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 
shall take all necessary and reasonable steps to replace the MBE/WBE 
subcontractor with another MBE/WBE subcontractor to perform at least the same 
amount of work to meet the Combined MBE/WBE goal requirement.  If a 
MBE/WBE firm is not found to do the same amount of work, a good faith effort 
must be submitted to NCDOT (see A herein for required documentation). 

 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 
for approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 
procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months. 
 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE/WBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 
additional work to the same extent as the MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact 
on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 
otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 
Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 
the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 
subcontract agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit 
a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed. 
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Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 
the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 
or 100%) of expenditures claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE/ 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
month by the end of the following month.  Failure to submit this information accordingly may 
result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 
all monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from further 
bidding until the required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for work on future DOT projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 
the value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
 
The Contractor shall report the accounting of payments through the Department’s Payment 
Tracking System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2018 Standard Specifications may be cause to disqualify the Contractor. 
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CONTRACTOR'S LICENSE REQUIREMENTS: 
(7-1-95) 102-14 SP1 G88 

 
If the successful bidder does not hold the proper license to perform any plumbing, heating, air 
conditioning, or electrical work in this contract, he will be required to sublet such work to a 
contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes 
(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of 
the General Statutes (licensing of electrical contractors). 
 
SUBSURFACE INFORMATION: 

(7-1-95) 450 SP1 G112 B 
 
Subsurface information is available on the roadway portion of this project only. 
 
MAINTENANCE OF THE PROJECT: 

(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-39, Article 104-10 Maintenance of the Project, line 25, add the following after the first 
sentence of the first paragraph: 
 
All guardrail/guiderail within the project limits shall be included in this maintenance. 
 
Page 1-39, Article 104-10 Maintenance of the Project, line 30, add the following as the last 
sentence of the first paragraph: 
 
The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 
damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail or 
guiderail is repaired or replaced as a result of maintaining the project in accordance with this 
article, such repair or replacement shall be performed within 7 consecutive calendar days of such 
inspection report.  
 
Page 1-39, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of 
the last paragraph with the following: 
 
The Contractor will not be directly compensated for any maintenance operations necessary, except 
for maintenance of guardrail/guiderail, as this work will be considered incidental to the work 
covered by the various contract items.  The provisions of Article 104-7, Extra Work, and Article 
104-8, Compensation and Record Keeping will apply to authorized maintenance of 
guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 
reports required as described above, will be considered to be an incidental part of the work being 
paid for by the various contract items. 
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ELECTRONIC BIDDING: 
(2-19-19) 101, 102, 103 SP1 G140 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 1, 
replace “Bid Express®” with “the approved electronic bidding provider”. 
 
Page 1-15, Subarticle 102-8(B), Electronic Bids, lines 39-40, replace “to Bid Express®” with 
“via the approved electronic bidding provider”. 
 
Page 1-15, Subarticle 102-8(B)(1), Electronic Bids, line 41, delete “from Bid Express®”  
 
Page 1-17, Subarticle 102-9(C)(2), Electronic Bids, line 21, replace “Bid Express® 
miscellaneous folder within the .ebs” with “electronic submittal”.  
 
Page 1-29, Subarticle 103-4(C)(2), Electronic Bids, line 32, replace “.ebs miscellaneous data 
file of Expedite” with “electronic submittal file” 
 
TWELVE MONTH GUARANTEE: 

(7-15-03) 108 SP1 G145 
 
(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 
months following the date of final acceptance of the work for maintenance and shall replace 
such defective materials and workmanship without cost to the Department. The Contractor 
will not be responsible for damage due to faulty design, normal wear and tear, for 
negligence on the part of the Department, and/or for use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair work 
with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 
manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 
the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would 
include pavement structures, bridge components, and sign structures.  This provision will not be 
used as a mechanism to force the Contractor to return to the project to make repairs or perform 
additional work that the Department would normally compensate the Contractor for.  In addition, 
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 
parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project. 
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To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
 
OUTSOURCING OUTSIDE THE USA: 

(9-21-04) (Rev. 5-16-06)  SP1 G150 
 
All work on consultant contracts, services contracts, and construction contracts shall be performed 
in the United States of America.  No work shall be outsourced outside of the United States of 
America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 
work, services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing. 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 

(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180 
 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 
Federal, State and Local ordinances and regulations, and manage the Quality Control 
Program. 

 
(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 
project erosion and sediment control/stormwater plan. 
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Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 
plan is adequately implemented and maintained on the project and for conducting the 
quality control program.  The Certified Supervisor shall be on the project within 24 hours 
notice from initial exposure of an erodible surface to the project’s final acceptance.  
Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 
stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Contractor’s temporary work not shown on the plans, such as, but not 
limited to work platforms, temporary construction, pumping operations, 
plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 
on resolution of erosion and sediment control/stormwater issues due to the 
Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management Practices.  
These practices shall include temporary and permanent groundcover and be 
properly updated to reflect necessary plan and field changes for use and 
review by Department personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
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Department shall incorporate the applicable requirements into its delegated Erosion 
and Sediment Control Program for construction activities disturbing one or more 
acres of land.  The Department further incorporates these requirements on all 
contracted bridge and culvert work at jurisdictional waters, regardless of size.  
Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 
hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event of 0.5 inch that occurs within a 24 hour period.  
Additional monitoring may be required at the discretion of Division of 
Water Resources personnel if the receiving stream is 303(d) listed for 
turbidity and the project has had documented problems managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall amounts 
and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
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(f) Incorporate erosion control into the work in a timely manner and stabilize 
disturbed areas with mulch/seed or vegetative cover on a section-by-section 
basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 
to review by the Engineer.  Maintain NPDES inspection records and make 
records available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II 
Foreman.  This person shall be onsite whenever construction activities as described above 
are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall 
be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 
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If a Level I Certified Installer is not onsite, the Contractor may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III-B Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III-A Certified Designer on the design of 
the project erosion and sediment control/stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 
in certified personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 
or Cease and Desist Order for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
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A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 
after receiving notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 
will not be allowed to perform duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension period, 
prior to having the certification reinstated. 
 
Measurement and Payment 
 
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct compensation 
will be made. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 

(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181 
 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 
background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor 
shall do all of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 
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(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the 2018 Standard 
Specifications, the Contractor shall define the point at which the discharge enters into the State’s 
surface waters and the appropriate sampling locations.  Sampling locations shall include points 
upstream and downstream from the point at which the discharge enters these waters.  Upstream 
sampling location shall be located so that it is not influenced by backwater conditions and 
represents natural background conditions.  Downstream sampling location shall be located at the 
point where complete mixing of the discharge and receiving water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 
stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Contractor’s test results, an immediate test shall be performed jointly with the results superseding 
the previous test results of both the Department and the Contractor. 
 
The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 
available at: 
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/TurbidityReductionOpt
ionSheet.pdf to plan, design, construct, and maintain BMPs to address water quality standards.  
Tier I Methods include stilling basins which are standard compensatory BMPs.  Other Tier I 
methods are noncompensatory and shall be used when needed to meet the stream turbidity 
standards.  Tier II Methods are also noncompensatory and are options that may be needed for 
protection of rare or unique resources or where special environmental conditions exist at the site 
which have led to additional requirements being placed in the DWQ’s 401 Certifications and 
approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation 
Plan’s Environmental Assessment for the specific site.  Should the Contractor exhaust all Tier I 
Methods on a site exclusive of rare or unique resources or special environmental conditions, Tier 
II Methods may be required by regulators on a case by case basis per supplemental agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 
and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 
water is proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 
 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/TurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/TurbidityReductionOptionSheet.pdf
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NOTE TO CONTRACTOR: 
The Contractor’s attention is directed to the fact that the Department will perform the work of 
cutting down all trees within the project limits.  The Contractor shall remove and dispose of all 
felled trees in accordance with Section 200 of the Standard Specifications.  All other requirements 
of Section 200 of the Standard Specifications shall apply to this project. 
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PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
 
CLEARING AND GRUBBING - METHOD II: 

(9-17-02) (Rev.8-18-15) 200 SP2 R02A 
 
Perform clearing on this project to the limits established by Method “II” shown on Standard 
Drawing No. 200.02 of the 2018 Roadway Standard Drawings. Conventional clearing methods 
may be used except where permit drawings or conditions have been included in the proposal which 
require certain areas to be cleared by hand methods.  
 
SHOULDER AND FILL SLOPE MATERIAL: 

(5-21-02) 235, 560 SP2 R45 A 
 
Description 
 
Perform the required shoulder and slope construction for this project in accordance with the 
applicable requirements of Section 560 and Section 235 of the 2018 Standard Specifications. 
 
Measurement and Payment 
 
Where the material has been obtained from an authorized stockpile or from a borrow source and 
Borrow Excavation is not included in the contract, no direct payment will be made for this work, 
as the cost of this work will be part of the work being paid at the contract lump sum price for 
Grading.  If Borrow Excavation is included in this contract and the material has been obtained 
from an authorized stockpile or from a borrow source, measurement and payment will be as 
provided in Section 230 of the 2018 Standard Specifications for Borrow Excavation. 
 
CURED-IN-PLACE PIPE: 
 
Furnish and install pipe liner as shown at recommended locations on the plans.  Pipe liner should 
be from NCDOT Approved Product Listing for drainage pipe liners at the following link or an 
approved equal: 
 
https://connect.ncdot.gov/resources/products/Pages/default.aspx 
Pipe liner should maintain equivalent hydraulic conveyance as existing pipe.  Pipe liner 
preparation, installation and material is subject to approval by the engineer.  Preparation is 
considered incidental to work performed. 
 
      ”Cured-In-Place Pipe will be measured and paid as the actual number of linear feet of pipe 
liner that has been incorporated into the completed and accepted work. 
 
Pay Item                                                     Pay Unit 
      ”Cured-In-Place Pipe                                 Linear Foot.  
 
 

https://connect.ncdot.gov/resources/products/Pages/default.aspx
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FLOWABLE FILL: 
(9-17-02)  (Rev 1-17-12) 300, 340, 1000, 1530, 1540, 1550 SP3 R30 

 
Description 
 
This work consists of all work necessary to place flowable fill in accordance with these provisions, 
the plans, and as directed. 
 
Materials 
 
Refer to Division 10 of the 2018 Standard Specifications. 
 
Item Section 
Flowable Fill 1000-6 

 
Construction Methods 
 
Discharge flowable fill material directly from the truck into the space to be filled, or by other 
approved methods.  The mix may be placed full depth or in lifts as site conditions dictate.  The 
Contractor shall provide a method to plug the ends of the existing pipe in order to contain the 
flowable fill. 
 
Measurement and Payment 
 
At locations where flowable fill is called for on the plans and a pay item for flowable fill is included 
in the contract, Flowable Fill will be measured in cubic yards and paid as the actual number of 
cubic yards that have been satisfactorily placed and accepted.  Such price and payment will be full 
compensation for all work covered by this provision including, but not limited to, the mix design, 
furnishing, hauling, placing and containing the flowable fill. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Flowable Fill Cubic Yard 

 
AGGREGATE SUBGRADE: 
(5-15-18) 505 SP5 R8 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 5-8, Article 505-1 DESCRIPTION, lines 4-6, replace the paragraph with the following: 
 
Construct aggregate subgrades in accordance with the contract.  Install geotextile for soil 
stabilization and place Class IV subgrade stabilization at locations shown in the plans and as 
directed. 
 
Undercut natural soil materials if necessary to construct aggregate subgrades.  Define “subbase” 
as the portion of the roadbed below the Class IV subgrade stabilization.  For Type 2 aggregate 
subgrades, undercut subbases as needed.  The types of aggregate subgrade with thickness and 
compaction requirements for each are as shown below. 
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Type 1 – A 6 to 24 inch thick aggregate subgrade with Class IV subgrade stabilization compacted 
to 92% of AASHTO T 180 as modified by the Department or to the highest density that can be 
reasonably obtained. 
 
Type 2 – An 8 inch thick aggregate subgrade on a proof rolled subbase with Class IV subgrade 
stabilization compacted to 97% of AASHTO T 180 as modified by the Department. 
 
Page 5-8, Article 505-3 CONSTRUCTION METHODS, line 12, insert the following after the 
first sentence of the first paragraph: 
 
For Type 2 aggregate subgrades, proof roll subbases in accordance with Section 260 before 
installing geotextile for soil stabilization. 
 
Page 5-8, Article 505-3 CONSTRUCTION METHODS, lines 16-17, replace the last sentence 
of the first paragraph with the following: 
 
Compact ABC as required for the type of aggregate subgrade constructed. 
 
Page 5-8, Article 505-4 MEASUREMENT AND PAYMENT, line 26, insert the following after 
the last sentence of the first paragraph: 
 
Undercut Excavation of natural soil materials from subbases for Type 2 aggregate subgrades will 
be measured and paid in accordance with Article 225-7 or 226-3.  No measurement will be made 
for any undercut excavation of fill materials from subbases. 
 
PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 

(11-21-00) 620 SP6 R25 
 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 
the 2018 Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 505.45 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on April 1, 2019. 
 
FINAL SURFACE TESTING NOT REQUIRED: 

(5-18-04) (Rev. 2-16-16) 610 SP6 R45 
 
Final surface testing is not required on this project in accordance with Section 610-13, Final 
Surface Testing and Acceptance. 
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MILLING ASPHALT PAVEMENT: 
(1-15-19) 607  SP6 R59 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 6-5, Article 607-2, EQUIPMENT, lines 14-16, delete the seventh sentence of this Article 
and replace with the following:  
 
Use either a non-contacting laser or sonar type ski system with a minimum of three referencing 
stations mounted on the milling machine at a length of at least 24 feet. 
 
ASPHALT CONCRETE PLANT MIX PAVEMENTS: 

(2-20-18) (Rev.1-15-19) 610, 1012 SP6 R65 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 6-14, Table 609-3, LIMITS OF PRECISION FOR TEST RESULTS, replace with the 
following:  
 

TABLE 609-3 
LIMITS OF PRECISION FOR TEST RESULTS 

Mix Property Limits of Precision 
25.0 mm sieve (Base Mix) ± 10.0% 
19.0 mm sieve (Base Mix) ± 10.0% 

12.5 mm sieve (Intermediate & Type P-57) ± 6.0% 
9.5 mm sieve (Surface Mix) ± 5.0% 
4.75 mm sieve (Surface Mix) ± 5.0% 

2.36 mm sieve (All Mixes, except S4.75A) ± 5.0% 
1.18 mm sieve (S4.75A) ± 5.0% 

0.075 mm sieve (All Mixes) ± 2.0% 
Asphalt Binder Content ± 0.5% 

Maximum Specific Gravity (Gmm) ± 0.020 
Bulk Specific Gravity (Gmb) ± 0.030 

TSR ± 15.0% 
QA retest of prepared QC Gyratory 
Compacted Volumetric Specimens ± 0.015 

Retest of QC Core Sample ± 1.2% (% Compaction) 
Comparison QA Core Sample ± 2.0% (% Compaction) 
QA Verification Core Sample ± 2.0% (% Compaction) 

Density Gauge Comparison of QC Test ± 2.0% (% Compaction) 
QA Density Gauge Verification Test ± 2.0% (% Compaction) 
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Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace 
with the following:  
 

TABLE 610-1 
MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Temperature 
PG 58-28; PG 64-22 250 - 290°F 

PG 76-22 300 - 325°F 
 
Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth 
paragraph. 
 
Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with 
“S9.5B”. 
 
Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:  
 

TABLE 610-3 
MIX DESIGN CRITERIA 

Mix 
Type 

Design 
ESALs 

millions A 

Binder 
PG 

Grade 

Compaction 
Levels 

Max. 
Rut 

Depth 
(mm) 

Volumetric Properties B 

Gmm @ VMA VTM VFA %Gmm 
@ Nini Nini Ndes % Min. % Min.-Max. 

S4.75A < 1 64 - 22 6 50 11.5 16.0 4.0 - 6.0 65 - 80 ≤ 91.5 
S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 3.0 - 5.0 70 - 80 ≤ 91.5 
S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 3.0 - 5.0 65 - 78 ≤ 90.5 
S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0 - 5.0 65 - 78 ≤ 90.0 
I19.0C ALL 64 - 22 7 65 - 13.5 3.0 - 5.0 65 - 78 ≤ 90.5 
B25.0C ALL 64 - 22 7 65 - 12.5 3.0 - 5.0 65 - 78 ≤ 90.5 

 Design Parameter  Design Criteria 
All Mix 
Types 

Dust to Binder Ratio (P0.075 / Pbe)  0.6 - 1.4 C 
Tensile Strength Ratio (TSR) D  85% Min. E 

A. Based on 20 year design traffic. 
B. Volumetric Properties based on specimens compacted to Ndes as modified by the Department. 
C. Dust to Binder Ratio (P0.075 / Pbe) for Type S4.75A is 1.0 - 2.0. 
D. NCDOT-T-283 (No Freeze-Thaw cycle required). 
E. TSR for Type S4.75A & B25.0C mixes is 80% minimum. 

 
Page 6-20, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), 
replace with the following:  

TABLE 610-5 
BINDER GRADE REQUIREMENTS (BASED ON RBR%) 

Mix Type %RBR < 20% 21% < %RBR < 30% %RBR > 30% 
S4.75A, S9.5B, 
S9.5C, I19.0C, 

B25.0C 
PG 64-22 PG 64-22A PG-58-28 

S9.5D, OGFC PG 76-22B n/a n/a 
A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28. 
B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder. 
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Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with 
the following:  
 

TABLE 610-6 
PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 
B25.0C 35°F 
I19.0C 35°F 

S4.75A, S9.5B, S9.5C 40°F A 
S9.5D 50°F 

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and air 
temperature shall be 50°F. 
 

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 34-35, delete the second 
sentence and replace with the following:  
 
Use an MTV for all surface mix regardless of binder grade on Interstate, US Routes, and NC 
Routes (primary routes) that have 4 or more lanes and median divided. 
 
Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 36-38, delete the fourth 
sentence and replace with the following: 
 
Use MTV for all ramps, loops, Y-line that have 4 or more lanes and are median divided, full 
width acceleration lanes, full width deceleration lanes, and full width turn lanes that are greater 
than 1000 feet in length. 
 
Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:  
 

TABLE 610-7 
DENSITY REQUIREMENTS 

Mix Type Minimum % Gmm 

(Maximum Specific Gravity) 
S4.75A 85.0 A 
S9.5B 90.0 

S9.5C, S9.5D, I19.0C, B25.0C 92.0 
A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 100 

lbs/sy or higher. 
 
Page 6-24, Article 610-13, FINAL SURFACE TESTING, lines 35-36, delete the second 
sentence and replace with the following:  
 
Final surface testing is not required on ramps, loops and turn lanes.   
 
Page 6-26, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 29-30, delete the 
second sentence and replace with the following:  
 
Areas excluded from testing by the profiler may be tested using a 10-foot straightedge in 
accordance with Article 610-12. 
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Page 6-27, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 41-
46, delete the eighth and ninth sentence of this paragraph and replace with the following: 
 
Take profiles over the entire length of the final surface travel lane pavement exclusive of 
structures, approach slabs, paved shoulders, tapers, or other irregular shaped areas of pavement, 
unless otherwise approved by the Engineer. Test in accordance with this provision all mainline 
travel lanes, full width acceleration or deceleration lanes and collector lanes. 
 
Page 6-28, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 1-2, 
delete these two lines. 
 
Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following: 
 
Pay Item  Pay Unit 
Asphalt Concrete Base Course, Type B25.0C Ton 
Asphalt Concrete Intermediate Course, Type I19.0C Ton 
Asphalt Concrete Surface Course, Type S4.75A Ton 
Asphalt Concrete Surface Course, Type S9.5B Ton 
Asphalt Concrete Surface Course, Type S9.5C Ton 
Asphalt Concrete Surface Course, Type S9.5D Ton 

 
Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the 
following:  

TABLE 1012-1 
AGGREGATE CONSENSUS PROPERTIESA 

Mix Type 
Coarse 

Aggregate 
AngularityB 

Fine Aggregate 
Angularity 

% Minimum 

Sand 
Equivalent 

% Minimum 

Flat and 
Elongated 
5 : 1 Ratio  

% Maximum 
Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791 

S4.75A; S9.5B 75 / - 40 40 - 

S9.5C; I19.0C; 
B25.0C 95 / 90 45 45 10 

S9.5D 100 / 100 45 50 10 

OGFC 100 / 100 45 45 10 
UBWC 100 / 85 45 45 10 
A.  Requirements apply to the design aggregate blend. 
B.  95 / 90 denotes that 95% of the coarse aggregate has one fractured face and 90% 
      has 2 or more fractured faces. 

 
AUTOMATED MACHINE GUIDANCE 

(1-2-11)  801 SP8 R01 
General 
 
This Special Provision contains requirements to be followed if the Contractor elects to use Global 
Positioning System (GPS) machine control grading and shall be used in conjunction with Section 
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801 of the Standard Specifications. The use of this technology is referenced as Automated Machine 
Guidance (AMG). 
 
All equipment using AMG shall be able to generate end results that meet the Standard 
Specifications.  Perform test sections for each type of work to be completed with AMG to 
demonstrate that the system has the capability to achieve acceptable results.  If acceptable results 
cannot be achieved, conform to the requirements for conventional stakeout. 
 
The Contractor shall be responsible for all errors resulting from the use of AMG and shall correct 
deficiencies to the satisfaction of the Engineer at no cost to the Department. 
 
Submittals 
 
If the Contractor elects to use AMG, a Digital Terrain Model (DTM) of the design surface and all 
intermediate surfaces shall be developed and submitted to the Engineer for review. 
 
At least 90 days prior to beginning grading operations, the Contractor shall submit to the Engineer 
an AMG work plan to include, but not limited to, proposed equipment, control software 
manufacturer and version, types of work to be completed using AMG, project site calibration 
report, repetitive calibration methods for construction equipment and rover units to be used for the 
duration of the project, and local GPS base station to be used for broadcasting differential 
correction data to rover units (this may include the NC Network RTK).  All surveys must be tied 
to existing project control as established by NCDOT. 
 
Inspection 
 
The Engineer will perform quality assurance checks of all work associated with AMG.  If it is 
determined that work is not being performed in a manner that will assure accurate results, the 
Engineer may require corrective action at no cost to the Department. 
 
The Contractor shall provide the Engineer with one GPS rover unit for use during the duration of 
the contract.  The rover will be loaded with the same model that is used with the AMG and have 
the same capability as rover units used by the Contractor.  The rover will be kept in the possession 
of the Engineer and will be returned to the Contractor upon completion of the contract.  Any 
maintenance or repairs required for the rover will be the responsibility of the Contractor.  Formal 
training of at least 8 hours shall be provided to the Engineer by the Contractor on the use of the 
proposed AMG system. 
 
Subgrade and Base Controls 
 
If the Contractor elects to use AMG for fine grading and placement of base or other roadway 
materials, the GPS shall be supplemented with a laser or robotic total station.  Include details of 
the proposed system in the AMG work plan. In addition, the following requirements apply for the 
use of AMG for subgrade and base construction. 
 
Provide control points at intervals along the project not to exceed 1,000 feet.  The horizontal 
position of these points shall be determined by static GPS sessions or by traverse connection from 
the original base line control points.  The elevation of these control points shall be established 
using differential leveling from project benchmarks, forming closed loops where practical.  A copy 
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of all new control point information shall be provided to the Engineer prior to construction 
activities. 
 
Provide control points and conventional survey grade stakes at 500 foot intervals and at critical 
points such as, but not limited to, PCs, PTs, superelevation transition points, and other critical 
points as requested by the Engineer. 
 
Provide hubs at the top of the finished subgrade at all hinge points on the cross section at 500 foot 
intervals.  These hubs shall be established using conventional survey methods for use by the 
Engineer to check the accuracy of construction. 
 
Measurement and Payment 
 
No direct payment will be made for work required to utilize this provision.  All work will be 
considered incidental to various grading operations. 
 
FRAME WITH GRATE (Driveway Drop Inlet): 

(3-21-00)  (Rev.7-18-06) SPI 8-35 
 
Description 
 
Provide grates for driveway drop inlets that are fabricated steel or cast iron.  Provide grates that 
are of a design and weight that is recommended by the manufacturer as being adequate for HS-20 
loadings.  Furnish a manufacturer's certification stating that the grates and frame furnished on the 
project have been designed and manufactured to be adequate for an HS-20 loading.  Provide grates 
with a minimum clear waterway opening of 50 in2 per 1’-0” length of grate. 
 
If the frame and grate is made from fabricated steel, the requirements of Article 1074-9 of the 2018 
Standard Specifications will be applicable. If the grate and frame is made from iron castings, the 
requirements of Article 1074-7 of the Standard Specifications will be applicable. 
 
Measurement and Payment 
 
Frame with Grate, Driveway Drop Inlet will be measured and paid for as the actual number of 
linear feet that have been incorporated into the completed and accepted work.  Such price and 
payment will be full compensation for furnishing the grates and frame, and all labor and incidentals 
necessary to complete the work. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Frame with Grates, Driveway Drop Inlet Linear Foot 
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GUARDRAIL END UNITS, TYPE - TL-3: 
(4-20-04) (Rev. 7-1-17) 862 SP8 R65 

 
Description 
 
Furnish and install guardrail end units in accordance with the details in the plans, the applicable 
requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the 
plans. 
 
Materials 
 
Furnish guardrail end units listed on the NCDOT Approved Products List at 
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 
 
Prior to installation the Contractor shall submit to the Engineer: 
 
(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 

the AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with 
Article 106-2 of the 2018 Standard Specifications. 

 
(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications. 
 
No modifications shall be made to the guardrail end unit without the express written permission 
from the manufacturer.  Perform installation in accordance with the details in the plans, and details 
and assembling instructions furnished by the manufacturer. 
 
Construction Methods 
 
Guardrail end delineation is required on all approach and trailing end sections for both temporary 
and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 
2018 Standard Specifications and is incidental to the cost of the guardrail end unit. 
 
Measurement and Payment 
 
Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard 
Specifications. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Guardrail End Units, Type TL-3 Each 

 

https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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FOUNDATIONS AND ANCHOR ROD ASSEMBLIES FOR METAL POLES: 
(1-17-12) (Rev. 1-16-18) 9, 14, 17 SP9 R05 
 
Description 
 
Foundations for metal poles include foundations for signals, cameras, overhead and dynamic 
message signs (DMS) and high mount and light standards supported by metal poles or upright 
trusses.  Foundations consist of footings with pedestals and drilled piers with or without grade 
beams or wings.  Anchor rod assemblies consist of anchor rods (also called anchor bolts) with nuts 
and washers on the exposed ends of rods and nuts and a plate or washers on the other ends of rods 
embedded in the foundation. 
 
Construct concrete foundations with the required resistances and dimensions and install anchor 
rod assemblies in accordance with the contract and accepted submittals.  Construct drilled piers 
consisting of cast-in-place reinforced concrete cylindrical sections in excavated holes.  Provide 
temporary casings or polymer slurry as needed to stabilize drilled pier excavations.  Use 
a prequalified Drilled Pier Contractor to construct drilled piers for metal poles.  Define 
“excavation” and “hole” as a drilled pier excavation and “pier” as a drilled pier. 
 
This provision does not apply to foundations for signal pedestals; see Section 1743 of the 
2018 Standard Specifications and 2018 Roadway Standard Drawing No. 1743.01. 
 
Materials 
 
Refer to the 2018 Standard Specifications. 
 
Item Section 
Conduit 1091-3 
Grout, Type 2 1003 
Polymer Slurry 411-2(B)(2) 
Portland Cement Concrete 1000 
Reinforcing Steel 1070 
Rollers and Chairs 411-2(C) 
Temporary Casings 411-2(A) 
 
Provide Type 3 material certifications in accordance with Article 106-3 of the 2018 Standard 
Specifications for conduit, rollers, chairs and anchor rod assemblies.  Store steel materials on 
blocking at least 12" above the ground and protect it at all times from damage; and when placing 
in the work make sure it is free from dirt, dust, loose mill scale, loose rust, paint, oil or other foreign 
materials.  Load, transport, unload and store foundation and anchor rod assembly materials so 
materials are kept clean and free of damage.  Bent, damaged or defective materials will be rejected. 
 
Use conduit type in accordance with the contract.  Use Class A concrete for footings and pedestals, 
Class Drilled Pier concrete for drilled piers and Class AA concrete for grade beams and wings 
including portions of drilled piers above bottom of wings elevations.  Corrugated temporary 
casings may be accepted at the discretion of the Engineer.  A list of approved polymer slurry 
products is available from: 
connect.ncdot.gov/resources/Geological/Pages/Products.aspx 
 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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Provide anchor rod assemblies in accordance with the contract consisting of the following: 
 
(A) Straight anchor rods, 
 
(B) Heavy hex top and leveling nuts and flat washers on exposed ends of rods, and 
 
(C) Nuts and either flat plates or washers on the other ends of anchor rods embedded in 

foundations. 
 
Do not use lock washers.  Use steel anchor rods, nuts and washers that meet ASTM F1554 for 
Grade 55 rods and Grade A nuts.  Use steel plates and washers embedded in concrete with 
a thickness of at least 1/4".  Galvanize anchor rods and exposed nuts and washers in accordance 
with Article 1076-4 of the 2018 Standard Specifications.  It is not necessary to galvanize nuts, 
plates and washers embedded in concrete. 
 
Construction Methods 
 
Install the required size and number of conduits in foundations in accordance with the plans and 
accepted submittals.  Construct top of piers, footings, pedestals, grade beams and wings flat, level 
and within 1" of elevations shown in the plans or approved by the Engineer.  Provide an Ordinary 
Surface finish in accordance with Subarticle 825-6(B) of the 2018 Standard Specifications for 
portions of foundations exposed above finished grade.  Do not remove anchor bolt templates or 
pedestal or grade beam forms or erect metal poles or upright trusses onto foundations until concrete 
attains a compressive strength of at least 3,000 psi. 
 
(A) Drilled Piers 
 

Before starting drilled pier construction, hold a predrill meeting to discuss the installation, 
monitoring and inspection of the drilled piers.  Schedule this meeting after the Drilled Pier 
Contractor has mobilized to the site.  The Resident or Division Traffic Engineer, Contractor 
and Drilled Pier Contractor Superintendent will attend this predrill meeting. 

 
Do not excavate holes, install piles or allow equipment wheel loads or vibrations within 20 
ft of completed piers until 16 hours after Drilled Pier concrete reaches initial set. 

 
Check for correct drilled pier alignment and location before beginning drilling.  Check 
plumbness of holes frequently during drilling. 

 
Construct drilled piers with the minimum required diameters shown in the plans.  Install 
piers with tip elevations no higher than shown in the plans or approved by the Engineer. 

 
Excavate holes with equipment of the sizes required to construct drilled piers.  Depending 
on the subsurface conditions encountered, drilling through rock and boulders may be 
required.  Do not use blasting for drilled pier excavations. 

 
Contain and dispose of drilling spoils and waste concrete as directed and in accordance 
with Section 802 of the 2018 Standard Specifications.  Drilling spoils consist of all 
materials and fluids removed from excavations. 
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If unstable, caving or sloughing materials are anticipated or encountered, stabilize holes 
with temporary casings and/or polymer slurry.  Do not use telescoping temporary casings.  
If it becomes necessary to replace a temporary casing during drilling, backfill the 
excavation, insert a larger casing around the casing to be replaced or stabilize the 
excavation with polymer slurry before removing the temporary casing. 

 
If temporary casings become stuck or the Contractor proposes leaving casings in place, 
temporary casings should be installed against undisturbed material.  Unless otherwise 
approved, do not leave temporary casings in place for mast arm poles and cantilever signs.  
The Engineer will determine if casings may remain in place.  If the Contractor proposes 
leaving temporary casings in place, do not begin drilling until a casing installation method 
is approved. 

 
Use polymer slurry and additives to stabilize holes in accordance with the slurry 
manufacturer’s recommendations.  Provide mixing water and equipment suitable for 
polymer slurry.  Maintain the required slurry properties at all times except for sand content. 

 
Define a “sample set” as slurry samples collected from mid-height and within 2 ft of the 
bottom of holes.  Take sample sets from excavations to test polymer slurry immediately 
after filling holes with slurry, at least every 4 hours thereafter and immediately before 
placing concrete.  Do not place Drilled Pier concrete until both slurry samples from an 
excavation meet the required polymer slurry properties.  If any slurry test results do not 
meet the requirements, the Engineer may suspend drilling until both samples from a sample 
set meet the required polymer slurry properties. 
 
Remove soft and loose material from bottom of holes using augers to the satisfaction of 
the Engineer.  Assemble rebar cages and place cages and Drilled Pier concrete in 
accordance with Subarticle 411-4(E) of the 2018 Standard Specifications except for the 
following: 

 
(1) Inspections for tip resistance and bottom cleanliness are not required, 
(2) Temporary casings may remain in place if approved, and 
(3) Concrete placement may be paused near the top of pier elevations for anchor rod 

assembly installation and conduit placement or 
(4) If applicable, concrete placement may be stopped at bottom of grade beam or wings 

elevations for grade beam or wing construction. 
 

If wet placement of concrete is anticipated or encountered, do not place Drilled Pier 
concrete until a concrete placement procedure is approved.  If applicable, temporary 
casings and fluids may be removed when concrete placement is paused or stopped in 
accordance with the exceptions above provided holes are stable.  Remove contaminated 
concrete from exposed Drilled Pier concrete after removing casings and fluids.  If holes are 
unstable, do not remove temporary casings until a procedure for placing anchor rod 
assemblies and conduit or constructing grade beams or wings is approved. 

 
Use collars to extend drilled piers above finished grade.  Remove collars after Drilled Pier 
concrete sets and round top edges of piers. 
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If drilled piers are questionable, pile integrity testing (PIT) and further investigation may 
be required in accordance with Article 411-5 of the 2018 Standard Specifications.  
A drilled pier will be considered defective in accordance with Subarticle 411-5(D) of the 
2018 Standard Specifications and drilled pier acceptance is based in part on the criteria in 
Article 411-6 of the 2018 Standard Specifications except for the top of pier tolerances in 
Subarticle 411-6(C) of the 2018 Standard Specifications. 

 
If a drilled pier is under further investigation, do not grout core holes, backfill around the 
pier or perform any work on the drilled pier until the Engineer accepts the pier.  If the 
drilled pier is accepted, dewater and grout core holes and backfill around the pier with 
approved material to finished grade.  If the Engineer determines a pier is unacceptable, 
remediation is required in accordance with Article 411-6 of the 2018 Standard 
Specifications.  No extension of completion date or time will be allowed for remediation 
of unacceptable drilled piers or post repair testing. 

 
Permanently embed a plate in or mark top of piers with the pier diameter and depth, size 
and number of vertical reinforcing bars and the minimum compressive strength of the 
concrete mix at 28 days. 

 
(B) Footings, Pedestals, Grade Beams and Wings 
 

Excavate as necessary for footings, grade beams and wings in accordance with the plans, 
accepted submittals and Section 410 of the 2018 Standard Specifications.  If unstable, 
caving or sloughing materials are anticipated or encountered, shore foundation excavations 
as needed with an approved method.  Notify the Engineer when foundation excavation is 
complete.  Do not place concrete or reinforcing steel until excavation dimensions and 
foundation material are approved. 

 
Construct cast-in-place reinforced concrete footings, pedestals, grade beams and wings 
with the dimensions shown in the plans and in accordance with Section 825 of the 
2018 Standard Specifications.  Use forms to construct portions of pedestals and grade 
beams protruding above finished grade.  Provide a chamfer with a 3/4" horizontal width 
for pedestal and grade beam edges exposed above finished grade.  Place concrete against 
undisturbed soil or backfill and fill in accordance with Article 410-8 of the 2018 Standard 
Specifications.  Proper compaction around footings and wings is critical for foundations to 
resist uplift and torsion forces. 

 
(C) Anchor Rod Assemblies 
 

Size anchor rods for design and the required projection above top of foundations.  
Determine required anchor rod projections from nut, washer and base plate thicknesses, 
the protrusion of 3 to 5 anchor rod threads above top nuts after tightening and the distance 
of one nut thickness between top of foundations and bottom of leveling nuts. 

 
Protect anchor rod threads from damage during storage and installation of anchor rod 
assemblies.  Before placing anchor rods in foundations, turn nuts onto and off rods past 
leveling nut locations.  Turn nuts with the effort of one workman using an ordinary wrench 
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without a cheater bar.  Report any thread damage to the Engineer that requires extra effort 
to turn nuts. 

 
Arrange anchor rods symmetrically about center of base plate locations as shown in the 
plans.  Set anchor rod elevations based on required projections above top of foundations.  
Securely brace and hold rods in the correct position, orientation and alignment with a steel 
template.  Do not weld to reinforcing steel, temporary casings or anchor rods. 

 
Install top and leveling (bottom) nuts, washers and the base plate for each anchor rod 
assembly in accordance with the following procedure: 

 
(1) Turn leveling nuts onto anchor rods to a distance of one nut thickness between the 

top of foundation and bottom of leveling nuts.  Place washers over anchor rods on 
top of leveling nuts. 

(2) Determine if nuts are level using a flat rigid template on top of washers.  
If necessary, lower leveling nuts to level the template in all directions or 
if applicable, lower nuts to tilt the template so the metal pole or upright truss will 
lean as shown in the plans.  If leveling nuts and washers are not in full contact with 
the template, replace washers with galvanized beveled washers. 

(3) Verify the distance between the foundation and leveling nuts is no more than one 
nut thickness. 

(4) Place base plate with metal pole or upright truss over anchor rods on top of washers.  
High mount luminaires may be attached before erecting metal poles but do not 
attach cables, mast arms or trusses to metal poles or upright trusses at this time. 

(5) Place washers over anchor rods on top of base plate.  Lubricate top nut bearing 
surfaces and exposed anchor rod threads above washers with beeswax, paraffin or 
other approved lubricant. 

(6) Turn top nuts onto anchor rods.  If nuts are not in full contact with washers or 
washers are not in full contact with the base plate, replace washers with galvanized 
beveled washers. 

(7) Tighten top nuts to snug-tight with the full effort of one workman using 
a 12" wrench.  Do not tighten any nut all at once.  Turn top nuts in increments.  
Follow a star pattern cycling through each nut at least twice. 

(8) Repeat (7) for leveling nuts. 
(9) Replace washers above and below the base plate with galvanized beveled washers 

if the slope of any base plate face exceeds 1:20 (5%), any washer is not in firm 
contact with the base plate or any nut is not in firm contact with a washer.  If any 
washers are replaced, repeat (7) and (8). 
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(10) With top and leveling nuts snug-tight, mark each top nut on a corner at the 
intersection of 2 flats and a corresponding reference mark on the base plate.  Mark 
top nuts and base plate with ink or paint that is not water-soluble.  Use the  
turn-of-nut method for pretensioning.  Do not pretension any nut all at once.  Turn 
top nuts in increments for a total turn that meets the following nut rotation 
requirements: 

NUT ROTATION REQUIREMENTS 
(Turn-of-Nut Pretensioning Method) 

Anchor Rod Diameter, inch Requirement 
≤ 1 1/2 1/3 turn (2 flats) 
> 1 1/2 1/6 turn (1 flat) 

Follow a star pattern cycling through each top nut at least twice. 
(11) Ensure nuts, washers and base plate are in firm contact with each other for each 

anchor rod.  Cables, mast arms and trusses may now be attached to metal poles and 
upright trusses. 

(12) Between 4 and 14 days after pretensioning top nuts, use a torque wrench calibrated 
within the last 12 months to check nuts in the presence of the Engineer.  Completely 
erect mast arm poles and cantilever signs and attach any hardware before checking 
top nuts for these structures.  Check that top nuts meet the following torque 
requirements: 

TORQUE REQUIREMENTS 
Anchor Rod Diameter, inch Requirement, ft-lb 

7/8 180 
1 270 

1 1/8 380 
1 1/4 420 

≥ 1 1/2 600 
If necessary, retighten top nuts in the presence of the Engineer with a calibrated 
torque wrench to within ± 10 ft-lb of the required torque.  Do not overtighten top 
nuts. 

(13) Do not grout under base plate. 
 
Measurement and Payment 
 
Foundations and anchor rod assemblies for metal poles and upright trusses will be measured and 
paid for elsewhere in the contract. 
 
No payment will be made for temporary casings that remain in drilled pier excavations.  
No payment will be made for PIT.  No payment will be made for further investigation of defective 
piers.  Further investigation of piers that are not defective will be paid as extra work in accordance 
with Article 104-7 of the 2018 Standard Specifications.  No payment will be made for remediation 
of unacceptable drilled piers or post repair testing. 
 



C204248    R-5735  R-17 Cherokee County 

 

HIGH STRENGTH CONCRETE FOR DRIVEWAYS: 
(11-21-00) (Rev. 1-17-12) 848 SP10 R02 

 
Use high early strength concrete for all driveways shown in the plans and as directed by the 
Engineer.  Provide high early strength concrete that meets the requirements of Article 1000-5 of 
the 2018 Standard Specifications. 
 
Measurement and payment will be in accordance with Section 848 of the 2018 Standard 
Specifications. 
 
THERMOPLASTIC PAVEMENT MARKING MATERIAL – COLOR TESTING: 

3-19-19 1087 SP10 R05 
 
Revise the 2018 Standard Specifications as follows: 
 
Pages 10-183 and 10-184, Subarticle 1087-7(D)(1)(b) Yellow, lines 9-11, delete and replace with 
the following: 
 
Obtain Color Values Y,x,y per ASTM E1349 using C/2° illuminant/observer. 
Results shall be Y ≥ 45%, and x,y shall fall within PR#1 chart chromaticity limits.     
 
POLYUREA PAVEMENT MARKING MATERIAL – TYPE 2 TYPICAL CERTIFIED 
MILL TEST REPORT: 

3-19-19 1087 SP10 R06 
 
Amend the 2018 Standard Specifications as follows: 
 
Page 10-184, Subarticle 1087-8 Material Certification, in accordance with Subarticle 106-3 
provide a Type 2 Typical Certified Mill Test Report and a Type 3 Manufacturer’s Certification for 
Polyurea pavement marking material. 
 
When tested, the material shall meet the physical and chemical characteristics provided by the 
manufacturer. NCDOT reserves the right to compare these test results to baseline test results 
gathered by the NCDOT Materials and Test Unit.    
 
SNOWPLOWABLE PAVEMENT MARKERS: 

3-19-19 1086, 1250, 1253 SP10 R07 
 
Revise the 2018 Standard Specifications as follows: 
 
Pages 10-177 and 10-178, Subarticle 1086-3 SNOWPLOWABLE PAVEMENT MARKERS, 
delete items (A), (B) and (C)(1) and replace with the following: 
 
(A) General 

 
Use snowplowable pavement markers evaluated by NTPEP.  The snowplowable pavement 
marker shall consist of a housing with one or more glass or plastic face lens type reflective 
lenses to provide the required color designation.  Shape the housing to deflect a snowplow 
blade upward in both directions without being damaged. Plastic lens faces shall use an 
abrasion resistant coating. 
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Use recycled snowplowable pavement markers that meet all the requirements of new 
snowplowable pavement markers except Subarticle 1086-3(B)(1).  Recycled snowplowable 
pavement markers with minimal variation in dimensions are acceptable only when the 
reflector fits in the housing of the recycled snowplowable pavement marker as originally 
designed. 
 

(B) Housings 
 
(1) Dimensions 

The dimension, slope and minimum area of reflecting surface shall conform to 
dimensions as shown in the plans.  The minimum area of each reflecting surface shall be 
1.44 sq.in. 

(2) Materials 
Use snowplowable pavement markers that are on the NCDOT Approved Products List. 

(3) Surface 
The surface of the housing shall be free of scale, dirt, rust, oil, grease or any other 
contaminant which might reduce its bond to the epoxy adhesive. 

(4) Identification 
Mark the housing with the manufacturer's name and model number of marker. 
 

(C) Reflectors 
 
(1) General 

Laminate the reflector to an elastomeric pad and attach with adhesive to the housing.  The 
thickness of the elastomeric pad shall be 0.04". 

 
Pages 12-14, Subarticle 1250-3(C) Removal of Existing Pavement Markers, lines 19-29, delete 
and replace with the following: 
 
Remove the existing raised pavement markers or the snowplowable pavement markers including 
the housings, before overlaying an existing roadway with pavement. Repair the pavement by filling 
holes as directed by the Engineer.  
 
When traffic patterns are changed in work zones due to construction or reconstruction, remove all 
raised pavement markers or snowplowable markers including housings that conflict with the new 
traffic pattern before switching traffic to the new traffic pattern. Lens removal in lieu of total 
housing removal is not an acceptable practice for snowplowable markers.  
 
Properly dispose of the removed pavement markers. No direct payment will be made for removal 
or disposal of existing pavement markers or repair of pavement, as such work will be incidental to 
other items in the contract. 
 
Pages 12-16 and 12-17, Subarticle 1253-3 CONSTRUCTION METHODS, delete items (A), 
(B) and (C) and replace with the following: 
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(A) General 
 
Bond marker housings to the pavement with epoxy adhesive.  Mechanically mix and 
dispense epoxy adhesives as required by the manufacturer's specifications.  Place the markers 
immediately after the adhesive has been mixed and dispensed. 
 
Install snowplowable pavement marker housings into slots sawcut into the pavement.  Make 
slots in the pavement to exactly duplicate the shape of the housing of the snowplowable 
pavement markers. 
 
Promptly remove all debris resulting from the saw cutting operation from the pavement 
surface.  Install the marker housings within 7 calendar days after saw cutting slots in the 
pavement.  Remove and dispose of loose material from the slots by brushing, blow cleaning 
or vacuuming.  Dry the slots before applying the epoxy adhesive.  Fill the cleaned slots 
totally with epoxy adhesive flush with the surface of the existing pavement.  Install 
snowplowable pavement markers according to the manufacturer’s recommendations. 
 
Protect the snowplowable pavement markers until the epoxy has initially cured and is track 
free. 
 

(B) Reflector Replacement 
 
In the event that a reflector is damaged, replace the damaged reflector by using adhesives and 
methods recommended by the manufacturer of the markers and approved by the Engineer.  
This work is considered incidental if damage occurs during the initial installation of the 
marker housings and maintenance of initial snowplowable markers specified in this section. 
This work will be paid for under the pay item for the type of reflector replacement if the 
damage occurred after the initial installation of the snowplowable pavement marker.  
 
Missing housings shall be replaced. Broken housings shall be removed and replaced. In both 
cases the slot for the housings shall be properly prepared prior to installing the new housing. 
Removal of broken housings and preparation of slots will be considered incidental to the 
work of replacing housings. 
 

(C) Recycled Snowplowable Pavement Marker Housings 
 
Use properly refurbished snowplowable pavement marker housings as approved by the 
Engineer such that approved new reflectors can be installed inside the housings. 

 
EXTRUDED THERMOPLASTIC PAVEMENT MARKING THICKNESS: 

3-19-19 1205 SP12 R05 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 12-6, Subarticle 1205-4(A)(1) General, lines 5-8, delete the second sentence and replace 
with the following: 
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Use application equipment that provides multiple width settings ranging from 4 inches to 12 
inches and multiple thickness settings to achieve a minimum pavement marking thickness of 
0.090 inch above the surface of the pavement. 
 
Page 12-7, Table 1205-3, THICKNESS REQUIREMENTS FOR THERMOPLASTIC, 
replace with the following: 
 

TABLE 1205-3 
MINIMUM THICKNESS REQUIREMENTS FOR THERMOPLASTIC 

Thickness Location 
240 mils In-lane and shoulder-transverse pavement markings (rumble strips). May be 

placed in 2 passes. 
90 mils Center lines, skip lines, transverse bands, mini-skip lines, characters, bike lane 

symbols, crosswalk lines, edge lines, gore lines, diagonals, and arrow symbols 
 
PERMANENT SEEDING AND MULCHING: 

(7-1-95) 1660 SP16 R02 
 
The Department desires that permanent seeding and mulching be established on this project as 
soon as practical after slopes or portions of slopes have been graded.  As an incentive to obtain an 
early stand of vegetation on this project, the Contractor's attention is called to the following: 
 
For all permanent seeding and mulching that is satisfactorily completed in accordance with the 
requirements of Section 1660 in the 2018 Standard Specifications and within the following 
percentages of elapsed contract times, an additional payment will be made to the Contractor as an 
incentive additive.  The incentive additive will be determined by multiplying the number of acres 
of seeding and mulching satisfactorily completed times the contract unit bid price per acre for 
Seeding and Mulching times the appropriate percentage additive. 
 

Percentage of Elapsed Contract Time Percentage Additive 
0% - 30% 30% 

30.01% - 50% 15% 
 
Percentage of elapsed contract time is defined as the number of calendar days from the date of 
availability of the contract to the date the permanent seeding and mulching is acceptably completed 
divided by the total original contract time. 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal year.  
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided funds 
are available.  The State reserves the right to terminate or suspend any transportation project 
contract, and any transportation project contract shall be so terminated or suspended if funds will 
not be available for payment of the work to be performed during that fiscal year pursuant to the 
contract.  In the event of termination of any contract, the contractor shall be given a written notice 
of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in 
accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Subarticle 108-13(D) of the 2018 Standard Specifications. 
 
 



C204248    R-5735  SSP-2 Cherokee County 

 

STANDARD SPECIAL PROVISION 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 

(5-17-11) Z-3 
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 
independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 
not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 
delivered it shall be available for pickup and replacement at the supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 
be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 
the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be recognized.  
However, for the purpose of figuring pure live seed, the found pure seed and found germination 
percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 
recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 
Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 
Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   

 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
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not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 
includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 
be approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 
be approved. 
 
 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 
be approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 
be approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 
approved. 
 
 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 
ERRATA 

(10-16-18) (Rev.1-15-19) Z-4 
 
Revise the 2018 Standard Specifications as follows: 
 

 
Division 6 

Page 6-7, Article 609-1 DESCRIPTION, line 29, replace article number “609-10” with  
“609-9”. 

 
Division 7 

Page 7-27, Article 725-1 MEASUREMENT AND PAYMENT, line 4, replace article number 
“725-1” with “724-4”.  
 
Page 7-28, Article 725-1 MEASUREMENT AND PAYMENT, line 10, replace article number 
“725-1” with “725-3”.  
 
 

Division 10 
Page 10-78, Article 1056-4 GEOTEXTILES, TABLE 1056-1, Permittivity, Type 2, replace 
“Table 6D” with “Table 7D” and Permittivity, Type 3B, replace “Table 7D” with “Table 8D”.  
 
Page 10-162, Article 1080-50 PAINT FOR VERTICAL MARKERS, line 1, replace article 
number “1080-50” with “1080-10”.  
 
Page 10-162, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, line 5, replace 
article number “1080-61” with “1080-11”.  
 
Page 10-162, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING STEEL, 
line 22, replace article number “1080-72” with “1080-12”.  
 
Page 10-163, Article 1080-83 FIELD PERFORMANCE AND SERVICES, line 25, replace 
article number “1080-83” with “1080-13”.  
 
 

Division 17 
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, lines 42-44, replace the 
second sentence with the following: 
 
An example is an installation of a single 1.25 inch HDPE conduit would be paid as: 
 

Directional Drill (1)(1.25″) Linear Foot 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot 

Nematode, And Other Noxious Weeds) 
(3-18-03) (Rev. 5-21-19) Z-04a 

 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 
certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or 
https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to determine those specific project 
sites located in the quarantined area or for any regulated article used on this project originating in 
a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 
ash borer, guava root knot nematode, or other noxious weeds. 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm
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STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 
FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this 
project is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in 
the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 
informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 
 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 6/19/2018)  Z-6 

 
Revise the 2018 Standard Specifications as follows: 
 
Replace Article 103-4(B) with the following: 
 
The North Carolina Department of Transportation is committed to carrying out the U.S. 
Department of Transportation’s policy of ensuring nondiscrimination in the award and 
administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) 
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 
related subcontracts, material supply, engineering, architectural and other service contracts, 
regardless of dollar amount. Any Federal provision that is specifically required not specifically set 
forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 
(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they may 
be amended from time to time, which are herein incorporated by reference and made a 
part of this contract. 

(b) Nondiscrimination 
The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of 
equipment. The contractor shall not participate directly or indirectly in the 
discrimination prohibited by the Acts and the Regulations, including employment 
practices when the contract covers any activity, project, or program set forth in 
Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 
In all solicitations, either by competitive bidding, or negotiation made by the contractor 
for work to be performed under a subcontract, including procurements of materials, or 
leases of equipment, each potential subcontractor or supplier shall be notified by the 
contractor of the contractor's obligations under this contract and the Acts and the 
Regulations relative to Nondiscrimination on the grounds of race, color, or national 
origin. 

(d) Information and Reports 
The contractor shall provide all information and reports required by the Acts, the 
Regulations, and directives issued pursuant thereto and shall permit access to its books, 
records, accounts, other sources of information, and its facilities as may be determined 
by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 
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Regulations, and instructions. Where any information required of a contractor is in the 
exclusive possession of another who fails or refuses to furnish the information, the 
contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 
forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 
In the event of a contractor's noncompliance with the Non-discrimination provisions of 
this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 
may determine to be appropriate, including, but not limited to:  
(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 
(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 
The contractor shall include the provisions of paragraphs (a) through (f) in every 
subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto. The 
contractor shall take action with respect to any subcontract or procurement as the 
Recipient or the FHWA may direct as a means of enforcing such provisions including 
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 
is threatened with litigation by a subcontractor, or supplier because of such direction, 
the contractor may request the Recipient to enter into any litigation to protect the 
interests of the Recipient. In addition, the contractor may request the United States to 
enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 
The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 
as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 
of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 
related nondiscrimination authorities to ensure that no person shall, on the ground of race, 
color, national origin, limited English proficiency, sex, age, or disability (including 
religion/creed or income-level, where applicable), be excluded from participation in, be 
denied the benefits of, or be subjected to discrimination under any programs, activities, or 
services conducted or funded by NCDOT. Contractors and other organizations under 
contract or agreement with NCDOT must also comply with Title VI and related authorities, 
therefore: 
(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 
Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 
To comply with this section, the prime contractor shall: 
1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 
employees, applicants and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on 
federally-assisted and state-funded NCDOT projects, and ensure inclusion by 
subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 
notification in all solicitations for bids and requests for work or material, regardless 
of funding source: 
“The North Carolina Department of Transportation, in accordance with the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
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2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 
affirmatively ensure that any contract entered into pursuant to this advertisement, 
disadvantaged business enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on 
the grounds of race, color, or national origin in consideration for an award. In 
accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, 
disability, low-income level, creed/religion, or limited English proficiency in 
consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 
subsequent lower tier subcontracts on Federal-aid highway construction contracts 
only. 

5. Provide language assistance services (i.e., written translation and oral 
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 
OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 
agreements. Subrecipients must also ensure compliance by their contractors and 
subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 
affirmative action to correct any deficiencies found within a reasonable time period, 
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 
200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 
Discrimination Complaints Process. 
1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 
the public and contractors) from discrimination by NCDOT employees, 
subrecipients and contractors, regardless of funding source. 

2. Eligibility 
Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency 
(LEP), sex, age, or disability (and religion in the context of employment, aviation, 
or transit) may file a written complaint. The law also prohibits intimidation or 
retaliation of any sort. 

3. Time Limits and Filing Options 
Complaints may be filed by the affected individual(s) or a representative and must 
be filed no later than 180 calendar days after the following: 
(i) The date of the alleged act of discrimination; or 
(ii) The date when the person(s) became aware of the alleged discrimination; or 
(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 
Title VI and related discrimination complaints may be submitted to the following 
entities: 
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 North Carolina Department of Transportation, Office of Civil Rights, Title VI 
Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453  

 Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, 
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 
Washington, DC 20590; 202-366-4070 

4. Format for Complaints 
Complaints must be in writing and signed by the complainant(s) or a representative, 
and include the complainant’s name, address, and telephone number. Complaints 
received by fax or e-mail will be acknowledged and processed. Allegations 
received by telephone will be reduced to writing and provided to the complainant 
for confirmation or revision before processing. Complaints will be accepted in other 
languages, including Braille. 

5. Discrimination Complaint Form 
Contact NCDOT Civil Rights to receive a full copy of the Discrimination 
Complaint Form and procedures. 

6. Complaint Basis 
Allegations must be based on issues involving race, color, national origin (LEP), 
sex, age, disability, or religion (in the context of employment, aviation or transit). 
“Basis” refers to the complainant’s membership in a protected group category.  
 

 
TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  
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Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest agrees to comply with the following non-discrimination statutes and 
authorities, including, but not limited to: 
(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 
21.  

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 
property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 
on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 
expanding the definition of the terms "programs or activities" to include all of the 
programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 
on the basis of disability in the operation of public entities, public and private 
transportation systems, places of public accommodation, and certain testing entities (42 
U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 
at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Nondiscrimination against 
minority populations by discouraging programs, policies, and activities with 
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disproportionately high and adverse human health or environmental effects on minority 
and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of Limited English proficiency (LEP). To ensure 
compliance with Title VI, you must take reasonable steps to ensure that LEP persons 
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 
seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or 
national origin). 

(4) Additional Title VI Assurances 
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of 
real property, structures, or improvements thereon, or granting interest therein from the 
United States pursuant to the provisions of Assurance 4. 
 
NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 
upon the condition that the North Carolina Department of Transportation (NCDOT) 
will accept title to the lands and maintain the project constructed thereon in accordance 
with the North Carolina General Assembly, the Regulations for the Administration of 
the Federal-Aid Highway Program, and the policies and procedures prescribed by the 
Federal Highway Administration of the U.S. Department of Transportation in 
accordance and in compliance with all requirements imposed by Title 49, Code of 
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 
Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 
Department of Transportation pertaining to and effectuating the provisions of Title VI 
of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 
hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 
interest of the U.S. Department of Transportation in and to said lands described in 
Exhibit A attached hereto and made a part hereof. 
 
(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, however, 
to the covenants, conditions, restrictions and reservations herein contained as follows, 
which will remain in effect for the period during which the real property or structures 
are used for a purpose for which Federal financial assistance is extended or for another 
purpose involving the provision of similar services or benefits and will be binding on 
the NCDOT, its successors and assigns. 
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The NCDOT, in consideration of the conveyance of said lands and interests in lands, 
does hereby covenant and agree as a covenant running with the land for itself, its 
successors and assigns, that (1) no person will on the grounds of race, color, or national 
origin, be excluded from participation in, be denied the benefits of, or be otherwise 
subjected to discrimination with regard to any facility located wholly or in part on, 
over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 
lands and interests in lands and interests in lands so conveyed, in compliance with all 
requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 
Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-
discrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 
Regulations and Acts may be amended [, and (3) that in the event of breach of any of 
the above-mentioned nondiscrimination conditions, the Department will have a right to 
enter or re-enter said lands and facilities on said land, and that above described land 
and facilities will thereon revert to and vest in and become the absolute property of the 
U.S. Department of Transportation and its assigns as such interest existed prior to this 
instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 
Facility, or Program (1050.2A, Appendix C) 
The following clauses will be included in deeds, licenses, leases, permits, or similar 
instruments entered into by the North Carolina Department of Transportation 
(NCDOT) pursuant to the provisions of Assurance 7(a): 
1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree [in the case of deeds and 
leases add "as a covenant running with the land"] that: 
(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for 
which a U.S. Department of Transportation activity, facility, or program is 
extended or for another purpose involving the provision of similar services or 
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 
such facilities and services in compliance with all requirements imposed by the 
Acts and Regulations (as may be amended) such that no person on the grounds 
of race, color, or national origin, will be excluded from participation in, denied 
the benefits of, or be otherwise subjected to discrimination in the use of said 
facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 
above Nondiscrimination covenants, the NCDOT will have the right to terminate 
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 
been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will have the right to enter or re-enter the lands and 
facilities thereon, and the above described lands and facilities will there upon revert 
to and vest in and become the absolute property of the NCDOT and its assigns. * 
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(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 
Facility or Program (1050.2A, Appendix D) 
The following clauses will be included in deeds, licenses, permits, or similar 
instruments/ agreements entered into by the North Carolina Department of 
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree (in the case of deeds and 
leases add, "as a covenant running with the land") that (1) no person on the ground 
of race, color, or national origin, will be excluded from participation in, denied the 
benefits of, or be otherwise subjected to discrimination in the use of said facilities, 
(2) that in the construction of any improvements on, over, or under such land, and 
the furnishing of services thereon, no person on the ground of race, color, or 
national origin, will be excluded from participation in, denied the benefits of, or 
otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 
permittee, etc.) will use the premises in compliance with all other requirements 
imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 
Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 
above Non¬ discrimination covenants, the NCDOT will have the right to terminate 
the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 
land and the facilities thereon, and hold the same as if said (license, permit, etc., as 
appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will there upon revert to and vest in and become the 
absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal 
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 
contractors (existing and newcomers) will be automatically placed in the Alternate Program.  
Standard OJT requirements typically associated with individual projects will no longer be applied 
at the project level.  Instead, these requirements will be applicable on an annual basis for each 
contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make every 
effort to enroll minority and women as trainees to the extent that such persons are available within 
a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 
to discriminate against any applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year 
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 
activity with the Department.  At the beginning of each year, all contractors eligible will be 
contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 
Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are not 
all-inclusive.  Where the training is oriented toward construction applications, training will be 
allowed in lower-level management positions such as office engineers and estimators.  Contractors 
shall submit new classifications for specific job functions that their employees are performing.  
The Department will review and recommend for acceptance to FHWA the new classifications 
proposed by contractors, if applicable.  New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to the 
subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 
of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as 
requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off 
the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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ADA COMPLIANT PEDESTRIAN TRAFFIC CONTROL DEVICES: 

(10/31/2017) 

 

Description 

 

Furnish, install, and maintain all ADA compliant pedestrian traffic control devices for existing 

sidewalks that are disrupted, closed, or relocated by planned work activities.  

The ADA compliant pedestrian traffic control devices used to either close, redirect, divert or 

detour pedestrian traffic are Pedestrian Channelizing Devices and Audible Warning Devices.  

 

Construction Methods 

 

The ADA compliant pedestrian traffic control devices involved in the closing or redirecting of 

pedestrians as designated on the Transportation Management Plan (TMP) shall be manufactured 

and assembled in accordance with the requirements of the Americans with Disabilities Act 

(ADA) and be on the NCDOT approved products list.  

 

Pedestrian Channelizing Devices shall be manufactured and assembled to be connected as to 

eliminate any gaps that allow pedestrians to stray from the channelizing path. Any Pedestrian 

Channelizing Devices used to close or block a sidewalk shall have a “SIDEWALK CLOSED” 

sign affixed to it and any audible warning devices, if designated on the TMP. 

 

Audible Warning Devices shall be manufactured to include a locator tone activated by a motion 

sensor and have the ability to program a message for a duration of at least 1 minute. The motion 

sensor shall have the ability to detect pedestrians a minimum of 10’ away. The voice module 

may be automatic or it may be push button activated. If push button activated, it shall be at the 

appropriate height to meet the ADA regulations.  

 

 

Measurement and Payment 

 

Pedestrian Channelizing Devices will be measured and paid as the maximum number of linear 

feet of Pedestrian Channelizing Devices acceptably placed and in use at any one time during the 

life of the project.  Measurement will be made of the total length of each Pedestrian 

Channelizing Device along one rail.  Relocation, replacement, repair, maintenance or disposal of 

Pedestrian Channelizing Devices will be incidental to the work.  The measurement and payment 

for the ADA Compliant Pedestrian Traffic Control Devices will be measured and paid on a per 

each basis for the Audible Warning Devices.  The measurement and payment for the Pedestrian 

Channelizing Devices will be by the linear foot. 

 

DocuSign Envelope ID: CFA76003-AD4F-4C20-9176-967DF386F5F9



TC-3 
R-5735  Cherokee County 

   

Payment for each of these devices is dependent upon satisfactory installation and acceptance by 

the Engineer. The unit prices include any costs associated with installation, maintenance and 

removal of the devices from the project. 

 

 

 

 

Payment will be made under: 

Pay Item         Pay Unit 

 

Pedestrian Channelizing Devices…………………………………….…Linear Foot 

 

Audible Warning Devices………………………………………………………Each 
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PROJECT SPECIAL PROVISIONS 

Utility Construction 

 

 
55 Broad Street, Asheville, NC  288011 

P 828.252.0575 

Firm License No. C-045 

 

                                      
   

 

 

 Revise the 2018 Standard Specifications as follows: 

Page 10-62, Sub-article 1036-2 Copper Pipe 

substitute the following for the 2nd paragraph: 

 Buried water service lines under pavement, use copper water pipe and tube conforming 

to ASTM B88 soft annealed Type K. Used flared or compression type fittings 

conforming to ANSI/AWWA C800 and local plumbing codes to connect pipe and tube.  

Page 10-62, Sub-article 1036-3 Plastic Pipe 

add the following sentence: 

All water service piping not under pavement shall be constructed of SDR 9 HDPE tubing. 

Page 10-64, Sub-article 1036-6 Fire Hydrants 

add the following sentence: 

Minimum 5 ¼” main valve opening on 8” and larger water mains, 4 ½” main valve 

opening on 6” water mains.  

Page 15-1, Sub-article 1500-2 Cooperation with the Utility Owner, add the following 

sentences: 

The utility owner is the Town of Murphy. The contacts are Eldon Roberts, Public Works 

Director (828-557-6121) and Chad Simons, Town Manager (828-837-2510).  All 
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questions regarding existing and proposed water and sewer facilities should be 

coordinated with the Town accordingly. 

Page 15-2, Sub-article 1500-9, add the following: 

All existing water and sewer services to be modified, reconnected, relocated, or removed 

shall be done in coordination with and at the direction of the Town of Murphy, and shall 

be reinstated as required to the satisfaction of the Town of Murphy. 

Page 15-5, Sub-article 1510-2 Materials, add the following:  

All new water and sewer mains greater than 6” in diameter shall be ductile iron pipe, 

pressure class 350. 

Page 15-6, Sub-article 1510-3 Construction Methods 

Add the following: 

All 1” and ¾” water service lines installed under paved surfaces by trenchless methods 

shall be encased in 1 ½”  PVC pipe  
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       Michael Baker Engineering, Inc. 
       8000 Regency Parkway, Suite 600 
       Cary, North Carolina 27518  

Phone: 919-463-5488 
       Fax:  919-463-5490 
 

General: 

The following utility companies have facilities that will be in conflict with the 
construction of this project: 

A) Murphy Power – Power (Distribution) 
B) Frontier Communications – Communications 
C) Blue Ridge Mountain EMC – Communications 
D) Balsam West Fibernet – Communications 
E) The Cable Company – Communications 

 

The conflicting facilities of these concerns will be adjusted prior to the date of availability, 
unless otherwise noted and are therefore listed in these special provisions for the benefit of 
the Contractor.  All utility work listed herein will be done by the utility owners.  All utilities 
are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2018 Standard 
Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

A) Murphy Power – Power (Distribution)  
1) Murphy Power will complete their aerial relocation work by Date of 

Availability.  
2) Contact person for Murphy Power is Daryl Smith at 828-361-0371 or 

dasmith@murphypower.com or Andrew Westmoreland at 828-361-0375 or 
awestmoreland@murphypower.com 
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B) Frontier Communications – Communications  
1) Frontier Communications will follow The Cable Company’s aerial relocation 

work. 
2) Frontier Communications will complete their relocation work by September 13, 

2019 
3) Contact person for Frontier Communications is Jerry Fisher at 828-702-9309 or 

jerry.d.fisher@ftr.com                                                                  
 
C) Blue Ridge Mountain EMC – Communications 

1) Blue Ridge Mountain EMC will follow Murphy Power’s aerial relocation work. 
2) Blue Ridge Mountain EMC will complete their relocation work by July 19, 

2019. 
3) Contact person for Blue Ridge Mountain EMC is Doug Thrasher at 706-835-

8745 x159 or doug.thrasher@brmemc.com 
 

D) Balsam West Fibernet – Communications  
1) Balsam West Fibernet will complete their relocation work by Date of 

Availability. 
2) Contact person for Balsam West Fibernet is Danny Haines at 828-399-9760 or 

dhaines@balsamwest.net or Brandon Braun at 828-399-0558 or 
bbraun@balsamwest.net. 

 
E) The Cable Company – Communications  

1) The Cable Company will follow Blue Ridge Mountain EMC’s aerial relocation 
work. 

2) The Cable Company will complete their relocation work by August 2, 2019. 
3) Contact person for The Cable Company is Ken Warner at 828-837-7118 or 

warnerek@aol.com 
 

 



STABILIZATION REQUIREMENTS: 
(3-11-2016) 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the 

NCG-010000 general construction permit effective August 3, 2011 issued by the North Carolina 

Department of Environment and Natural Resources Division of Water Quality.  Temporary or 

permanent ground cover stabilization shall occur within 7 calendar days from the last land-

disturbing activity, with the following exceptions in which temporary or permanent ground cover 

shall be provided in 14 calendar days from the last land-disturbing activity: 

 

 Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

 Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

 Slopes 4:1 or flatter 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract 

and as directed. 

 

SEEDING AND MULCHING: (WestEd) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, 

shall be as stated below.  During periods of overlapping dates, the kind of seed to be used shall 

be determined.  All rates are in pounds per acre. 

 

Shoulder and Median Areas 

 

August 1 - June 1 May 1 - September 1 

20# Kentucky Bluegrass 20# Kentucky Bluegrass 

75# Hard Fescue 75# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 

 

August 1 - June 1 May 1 - September 1 

100# Tall Fescue 100# Tall Fescue 

15# Kentucky Bluegrass 15# Kentucky Bluegrass 

30# Hard Fescue 30# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Approved Tall Fescue Cultivars 
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06 Dust 

2
nd

 Millennium 

3
rd

 Millennium  

Escalade Justice Serengeti 

Essential Kalahari 

Kitty Hawk 2000 

Shelby 

Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 

Avenger Falcon NG Lexington Silver Hawk 

Barlexas Falcon V LSD Sliverstar 

Barlexas II Faith Magellan Shenandoah Elite 

Bar Fa Fat Cat Matador Sidewinder 

Barrera Festnova Millennium SRP Skyline 

Barrington Fidelity Monet Solara 

Barrobusto Finelawn Elite Mustang 4 Southern Choice II 

Barvado Finelawn Xpress Ninja 2 Speedway 

Biltmore Finesse II Ol’ Glory Spyder LS 

Bingo Firebird Olympic Gold Sunset Gold 

Bizem Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tanzania 

Blade Runner II Five Point Pedigree Trio 

Bonsai Focus Picasso Tahoe II 

Braveheart Forte Piedmont Talladega 

Bravo Garrison Plantation Tarheel 

Bullseye Gazelle II Proseeds 5301 Terrano 

Cannavaro Gold Medallion Prospect Titan ltd 

Catalyst Grande 3 Pure Gold Titanium LS 

Cayenne Greenbrooks Quest Tracer 

Cessane Rz Greenkeeper Raptor II Traverse SRP 

Chipper Gremlin Rebel Exeda Tulsa Time 

Cochise IV Greystone Rebel Sentry Turbo 

Constitution Guardian 21 Rebel IV Turbo RZ 

Corgi Guardian 41 Regiment II Tuxedo RZ 

Corona Hemi Regenerate Ultimate 

Coyote Honky Tonk Rendition Venture 

Darlington Hot Rod Rhambler 2 SRP Umbrella 

Davinci Hunter Rembrandt Van Gogh 

Desire Inferno Reunion Watchdog 

Dominion Innovator Riverside Wolfpack II 

Dynamic Integrity RNP Xtremegreen 

Dynasty Jaguar 3 Rocket  

Endeavor Jamboree Scorpion  

 

Approved Kentucky Bluegrass Cultivars: 

 

4-Season Blue Velvet Gladstone Quantum Leap 

Alexa II Blueberry Granite Rambo 

America Boomerang Hampton Rhapsody 

Apollo Brilliant Harmonie Rhythm 
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Arcadia Cabernet Impact Rita 

Aries Champagne Jefferson Royce 

Armada Champlain Juliet Rubicon 

Arrow Chicago II Jump Start Rugby II 

Arrowhead Corsair Keeneland Shiraz 

Aura Courtyard Langara Showcase 

Avid Delight Liberator Skye 

Award Diva Madison Solar Eclipse 

Awesome Dynamo Mercury Sonoma 

Bandera Eagleton Midnight Sorbonne 

Barduke Emblem Midnight II Starburst 

Barnique Empire Moon Shadow Sudden Impact 

Baroness Envicta Moonlight SLT Total Eclipse 

Barrister Everest Mystere Touche 

Barvette HGT Everglade Nu Destiny Tsunami 

Bedazzled Excursion NuChicago Unique 

Belissimo Freedom II NuGlade Valor 

Bewitched Freedom III Odyssey Voyager II 

Beyond Front Page Perfection Washington  

Blacksburg II Futurity Pinot Zinfandel 

Blackstone Gaelic Princeton 105  

Blue Note  Ginney II Prosperity  

 

Approved Hard Fescue Cultivars: 

 

Aurora II Eureka II Oxford Scaldis II 

Aurora Gold Firefly Reliant II Spartan II 

Berkshire Granite Reliant IV Stonehenge 

Bighorn GT 

Chariot 

Heron 

Nordic 

Rescue 911 

Rhino 

 

 

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza and 15# Crown Vetch January 1 

- December 31. 

 

The Crown Vetch Seed should be double inoculated if applied with a hand seeder.  Four times 

the normal rate of inoculant should be used if applied with a hydroseeder.  If a fertilizer-seed 

slurry is used, the required limestone should also be included to prevent fertilizer acidity from 

killing the inoculant bacteria.  Caution should be used to keep the inoculant below 80 F to 

prevent harm to the bacteria.  The rates and grades of fertilizer and limestone shall be the same 

as specified for Seeding and Mulching. 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

TEMPORARY SEEDING: 
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Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  German Millet, or Browntop Millet 

shall be used in summer months and rye grain during the remainder of the year.  The Engineer 

will determine the exact dates for using each kind of seed. 

 

FERTILIZER TOPDRESSING: 
 

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 

pounds per acre.  A different analysis of fertilizer may be used provided the 2-1-1 ratio is 

maintained and the rate of application adjusted to provide the same amount of plant food as 16-8-

8 analysis and as directed. 

 

SUPPLEMENTAL SEEDING: 
 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 

the rate of application may vary from 25# to 75# per acre.  The actual rate per acre will be 

determined prior to the time of topdressing and the Contractor will be notified in writing of the 

rate per acre, total quantity needed, and areas on which to apply the supplemental seed.  

Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed into 

the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may be 

used where degree of slope prevents the use of a sod seeder. 

 

MOWING: 
 

The minimum mowing height on this project shall be six inches. 
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STABILIZATION REQUIREMENTS: 
 
Stabilization for this project shall comply with the time frame guidelines as specified by the 
NCG-010000 general construction permit effective August 3, 2011 issued by the North Carolina 
Department of Environment and Natural Resources Division of Water Quality.  Temporary or 
permanent ground cover stabilization shall occur within 7 calendar days from the last land-
disturbing activity, with the following exceptions in which temporary or permanent ground cover 
shall be provided in 14 calendar days from the last land-disturbing activity: 
 

• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 
• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 
• Slopes 4:1 or flatter 

 
The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 
no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 
by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 
ground cover stabilization shall be achieved in accordance with the provisions in this contract 
and as directed. 
 
NATIVE GRASS SEEDING AND MULCHING:  (West) 
 
Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 
riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 
foot zone on both sides of the stream or depression, measured from top of stream bank or center 
of depression.  The stream bank of the stream relocation shall be seeded by a method that does 
not alter the typical cross section of the stream bank.  Native Grass Seeding and Mulching shall 
also be performed in the permanent soil reinforcement mat section of preformed scour holes, and 
in other areas as directed. 
 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, 
shall be as stated below.  During periods of overlapping dates, the kind of seed to be used shall 
be determined.  All rates are in pounds per acre. 
 

August 1 - June 1 May 1 – September 1 
18# Creeping Red Fescue 18# Creeping Red Fescue 
8# Big Bluestem 8# Big Bluestem 
6# Indiangrass 6# Indiangrass 
4# Switchgrass 4# Switchgrass 
35# Rye Grain 25# German or Browntop Millet 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000 Limestone 

 
Approved Creeping Red Fescue Cultivars: 

 
Aberdeen Boreal Epic Cindy Lou 
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Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 
food as a 10-20-20 analysis and as directed. 
 
Temporary Seeding 
 
Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 
of 400 pounds and seeded at the rate of 50 pounds per acre.  German Millet or Browntop Millet 
shall be used in summer months and rye grain during the remainder of the year.  The Engineer 
will determine the exact dates for using each kind of seed. 
 
Fertilizer Topdressing 
 
Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 
pounds per acre.  A different analysis of fertilizer may be used provided the 2-1-1 ratio is 
maintained and the rate of application adjusted to provide the same amount of plant food as 16-8-
8 analysis and as directed. 
 
Supplemental Seeding 
 
The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 
the rate of application may vary from 25# to 75# per acre.  The actual rate per acre will be 
determined prior to the time of topdressing and the Contractor will be notified in writing of the 
rate per acre, total quantity needed, and areas on which to apply the supplemental seed.  
Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed into 
the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may be 
used where degree of slope prevents the use of a sod seeder. 
 
Mowing 
The minimum mowing height shall be 6 inches. 
 
Measurement and Payment 
 
Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 
1660-8 of the Standard Specifications. 
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LAWN TYPE APPEARANCE:

All areas adjacent to lawns must be hand finished as directed to give a lawn type
appearance.  Remove all trash, debris, and stones ¾" and larger in diameter or other
obstructions that could interfere with providing a smooth lawn type appearance.  These
areas shall be reseeded to match their original vegetative conditions, unless directed
otherwise by the Field Operations Engineer.
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RESPONSE FOR EROSION CONTROL: 
 
Description 
 
Furnish the labor, materials, tools and equipment necessary to move personnel, 
equipment, and supplies to the project necessary for the pursuit of any or all of the 
following work as shown herein, by an approved subcontractor. 
 

Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

SP Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY  

SP Coir Fiber Mat SY  

SP Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY  

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 

 
Construction Methods 
 
Provide an approved subcontractor who performs an erosion control action as described 
in Form 1675. Each erosion control action may include one or more of the above work 
items. 
 
Measurement and Payment 
 
Response for Erosion Control will be measured and paid for by counting the actual 
number of times the subcontractor moves onto the project, including borrow and waste 
sites, and satisfactorily completes an erosion control action described in Form 1675. The 
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provisions of Article 104-5 of the Standard Specifications will not apply to this item of 
work. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Response for Erosion Control Each 
 
 

EC-9R-5735 Cherokee County



MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation within project limits to the maximum 

extent practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources 

outside the construction limits shall only be removed upon approval of Engineer.  No additional 

payment will be made for this minimization work. 
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STOCKPILE AREAS:

The Contractor shall install and maintain erosion control devices sufficient to contain
sediment around any erodible material stockpile areas as directed.

ACCESS AND HAUL ROADS:

At the end of each working day, the Contractor shall install or re-establish temporary
diversions or earth berms across access/haul roads to direct runoff into sediment devices.
Silt fence sections that are temporarily removed shall be reinstalled across access/haul
roads at the end of each working day.
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WASTE AND BORROW SOURCES: 

 

Payment for temporary erosion control measures, except those made necessary by the 

Contractor’s own negligence or for his own convenience, will be paid for at the appropriate 

contract unit price for the devices or measures utilized in borrow sources and waste areas. 

 

No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and 

Waste Site Reclamation Procedures for Contracted Projects” located at: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Contracte

dReclamationProcedures.pdf 

 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 
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SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  

The fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

 

Materials 
 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence 

approved by the Engineer.  The fence material shall have an ultraviolet coating. 

 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

 

(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. 

The flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be 

orange in color and highly visible. 

 

Construction Methods 
 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence 

shall be erected to conform to the general contour of the ground. 

 

(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set 

or set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, 

all backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 
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acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, 

at the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple 

across each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 

of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work 

being paid for as “Construction Surveying”, except that where there is no pay item for 

construction surveying, all safety fence stakeout will be performed by state forces.   

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 

 

(B) Boundary Flagging 

 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand 

clearing shall be identified with a different colored flagging to distinguish it from mechanized 

clearing. 

 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for 

delineation of the interior boundaries.  This delineation will be considered incidental to the work 

being paid for as Construction Surveying, except that where there is no pay item or construction 

surveying the cost of boundary flagging delineation shall be included in the unit prices bid for 

the various items in the contract.  Installation for delineation of all jurisdictional boundaries at 

staging areas, waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum 

intervals with highly visible orange flagging attached.  Stakes shall be installed a minimum of 6” 

into the ground.  Additional flagging may be placed on overhanging vegetation to enhance 

visibility but does not substitute for installation of stakes. 

 

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this 

delineation, as the cost of same shall be included in the unit prices bid for the various items in the 

contract. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

 

Measurement and Payment 
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Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 

including but not limited to furnishing and installing fence geotextile with necessary posts and 

post bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 
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TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND 

POLYACRYLAMIDE (PAM): 

 

Description 

 

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are 

devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate 

PAM into the construction runoff to increase settling of sediment particles and reduce turbidity 

of runoff.  Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be 

placed at locations shown on the plans or as directed.  Installation shall follow the detail 

provided in the plans and as directed.  Work includes furnishing materials, installation of 

Temporary Rock Silt Checks Type A, matting installation, PAM application, and removing 

Temporary Rock Silt Checks Type A with Excelsior Matting and PAM. 

 

Materials 

 

Structural stone shall be class B stone that meets the requirements of Section 1042 of the 

Standard Specifications for Stone for Erosion Control, Class B. 

 

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 

of the Standard Specifications for these stone sizes. 

 

Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the 

Standard Specifications, or shall meet specifications provided elsewhere in this contract. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally 

charged.  Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A 

with Excelsior Matting and PAM will be placed, and from offsite material used to construct the 

roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary 

Rock Silt Check Type A.  The PAM product used shall be listed on the North Carolina 

Department of Environment and Natural Resources (NCDENR) Division of Water Quality 

(DWQ) web site as an approved PAM product for use in North Carolina. 

 

Construction Methods 

 

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A) 

of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided 

in the plans. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and anchored 

by placing Class B stone on top of the matting at the upper and lower ends. 

 

Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks 

Type A and matting where the water is going to flow over.  PAM applications shall be done 

during construction activities and after every rainfall event that is equal to or exceeds 0.50 in. 
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The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting 

and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at 

the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article 

1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere 

in this contract. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the Temporary Rock Silt Checks Type A.  Such price and payment will be full 

compensation for all work covered by this section, including, but not limited to, furnishing all 

materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM). 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 
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IMPERVIOUS DIKE: 
 
Description 
 
This work consists of furnishing, installing, maintaining, and removing an Impervious Dike for 
the purpose of diverting normal stream flow around the construction site.  The Contractor shall 
construct an impervious dike in such a manner approved by the Engineer.  The impervious dike 
shall not permit seepage of water into the construction site or contribute to siltation of the stream.  
The impervious dike shall be constructed of an acceptable material in the locations noted on the 
plans or as directed. 
 
Materials 
 
Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the 
placement of an acceptable size stone lined with polypropylene or other impervious geotextile. 
 
Earth material shall not be used to construct an impervious dike when it is in direct contact with 
the stream unless vegetation can be established before contact with the stream takes place. 
 
Measurement and Payment 
 
Impervious Dike will be measured and paid as the actual number of linear feet of impervious 
dike(s) constructed, measured in place from end to end of each separate installation that has been 
completed and accepted.  Such price and payment will be full compensation for all work 
including but not limited to furnishing materials, construction, maintenance, and removal of the 
impervious dike. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Impervious Dike Linear Foot 
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COIR FIBER MAT: 
 
Description 
 
Furnish material, install and maintain coir fiber mat in locations shown on the plans or in 
locations as directed.  Work includes providing all materials, excavating and backfilling, and 
placing and securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 
 
Materials 
 
Item Section 
Coir Fiber Mat 1060-14 
 
Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 
 

Wooden Stakes: 
 
Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 
mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 
 
Steel Reinforcement Bars: 
 
Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the 
coir fiber mat. 
 
Staples: 
 
Provide staples made of 0.125" diameter new steel wire formed into a u shape not less 
than 12" in length with a throat of 1" in width. 

 
Construction Methods 
 
Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 
stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 
apply without stretching such that it will lie smoothly but loosely on the soil surface. 
 
For stream relocation applications, take care to preserve the required line, grade, and cross 
section of the area covered.  Bury the top slope end of each piece of mat in a narrow trench at 
least 6 in. deep and tamp firmly.  Where one roll of matting ends and a second roll begins, 
overlap the end of the upper roll over the buried end of the second roll so there is a 6 in. overlap.  
Construct check trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the 
mat or as directed.  Fold over and bury mat to the full depth of the trench, close and tamp firmly.  
Overlap mat at least 6 in. where 2 or more widths of mat are installed side by side. 

EC-19R-5735 Cherokee County



 
Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 
edges and down the center of the mat 3 ft. apart. 
 
Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 
required. 
 
Measurement and Payment 
 
Coir Fiber Mat will be measured and paid for as the actual number of square yards measured 
along the surface of the ground over which coir fiber mat is installed and accepted. 
 
No measurement will be made for anchor items. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Coir Fiber Mat Square Yard 
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CONCRETE WASHOUT STRUCTURE: 
(12-01-15) 

 

Description 

 

Concrete washout structures are enclosures above or below grade to contain concrete waste 

water and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These 

enclosures are not intended for concrete waste not associated with wash out operations.  

 

The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete waste water.   

 

Materials 

 

Item Section 
  

Temporary Silt Fence 1605 

  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 

 

Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If 

the minimum setback dimensions can be achieved the liner is not required.  (5 feet above 

groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 

 

Construction Methods 

 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed.   

 

Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 

 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel. 

 

The construction details for the above grade and below grade concrete washout structures can be 

found on the following web page link: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/ 

 

Alternate details for accommodating concrete washout may be submitted for review and 

approval.  
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The alternate details shall include the method used to retain and dispose of the concrete waste 

water within the project limits and in accordance with the minimum setback requirements. (5 feet 

above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 

 

Maintenance and Removal 

 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity. 

 

Inspect concrete washout structures for damage and maintain for effectiveness. 

 

Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area. 

 

Measurement and Payment 

 

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details are approved then those details will also be paid for per each approved 

and installed device.  

 

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Concrete Washout Structure Each 
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1. 2018 STANDARD SPECIFICATIONS FOR ROADS & STRUCTURES 

The 2018 Standard Specifications are revised as follows: 

1.1. GENERAL REQUIREMENTS – Construction Methods (1700-3(K)) 

Page 17-4, revise sentence starting on line 14 to read “Modify existing electrical services, as 
necessary, to meet the grounding requirements of the NEC, these Standard Specifications, Standard 
Drawings, and the project plans.”   

Page 17-4, revise sentence beginning on line 21 to read “Furnish and install additional ground rods 
to grounding electrode system as necessary to meet the Standard Specifications, Standard Drawings, 
and test requirements.”  

1.2. WOOD POLES – Construction Methods (1720-3) 

Page 17-18, revise sentence starting on line 13 to read “On new Department-owned poles, install a 
grounding system consisting of #6 AWG solid bare copper wire that is mechanically crimped using 
an irreversible compression tool with die to a single ground rod installed at base of pole or to the 
electrical service grounding electrode system located within 10 feet of the pole.” 

 

2. SIGNAL HEADS 

2.1. MATERIALS 

A. General: 

Fabricate vehicle signal head housings and end caps from die-cast aluminum. Fabricate 12-inch 
and 16-inch pedestrian signal head housings and end caps from die-cast aluminum. Fabricate 9-inch 
pedestrian signal head housings, end caps, and visors from virgin polycarbonate material. Provide 
visor mounting screws, door latches, and hinge pins fabricated from stainless steel. Provide interior 
screws, fasteners, and metal parts fabricated from stainless steel. 

Fabricate tunnel and traditional visors from sheet aluminum.  

Paint all surfaces inside and outside of signal housings and doors. Paint outside surfaces of 
tunnel and traditional visors, wire outlet bodies, wire entrance fitting brackets and end caps when 
supplied as components of messenger cable mounting assemblies, pole and pedestal mounting 
assemblies, and pedestrian pushbutton housings. Have electrostatically-applied, fused-polyester 
paint in highway yellow (Federal Standard 595C, Color Chip Number 13538) a minimum of 2.5 to 
3.5 mils thick. Do not apply paint to the latching hardware, rigid vehicle signal head mounting 
brackets for mast-arm attachments, messenger cable hanger components or balance adjuster 
components. 

Have the interior surfaces of tunnel and traditional visors painted an alkyd urea black synthetic 
baking enamel with a minimum gloss reflectance and meeting the requirements of MIL-E-10169, 
“Enamel Heat Resisting, Instrument Black.” 

Where required, provide polycarbonate signal heads and visors that comply with the provisions 
pertaining to the aluminum signal heads listed on the QPL with the following exceptions: 

Fabricate signal head housings, end caps, and visors from virgin polycarbonate material. Provide 
UV stabilized polycarbonate plastic with a minimum thickness of 0.1 ± 0.01 inches that is 
highway yellow (Federal Standard 595C, Color Chip 13538).  Ensure the color is incorporated 
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into the plastic material before molding the signal head housings and end caps. Ensure the plastic 
formulation provides the following physical properties in the assembly (tests may be performed 
on separately molded specimens): 

 

Test Required Method 
Specific Gravity 1.17 minimum ASTM D 792 
Flammability Self-extinguishing ASTM D 635 
Tensile Strength, yield, PSI 8500 minimum ASTM D 638 
Izod impact strength, ft-lb/in [notched, 1/8 inch] 12 minimum ASTM D 256 

 

For pole mounting, provide side of pole mounting assemblies with framework and all other 
hardware necessary to make complete, watertight connections of the signal heads to the poles and 
pedestals. Fabricate the mounting assemblies and frames from aluminum with all necessary 
hardware, screws, washers, etc. to be stainless steel. Provide mounting fittings that match the 
positive locking device on the signal head with the serrations integrally cast into the brackets. 
Provide upper and lower pole plates that have a 1 ¼-inch vertical conduit entrance hubs with the 
hubs capped on the lower plate and 1 ½-inch horizontal hubs. Ensure that the assemblies provide 
rigid attachments to poles and pedestals so as to allow no twisting or swaying of the signal heads. 
Ensure that all raceways are free of sharp edges and protrusions, and can accommodate a minimum 
of ten Number 14 AWG conductors.  

For pedestal mounting, provide a post-top slipfitter mounting assembly that matches the positive 
locking device on the signal head with serrations integrally cast into the slipfitter. Provide stainless 
steel hardware, screws, washers, etc. Provide a minimum of six 3/8 X 3/4-inch long square head 
bolts for attachment to pedestal. Provide a center post for multi-way slipfitters. 

For light emitting diode (LED) traffic signal modules, provide the following requirements for 
inclusion on the Department’s Qualified Products List for traffic signal equipment.  

1. Sample submittal, 

2. Third-party independent laboratory testing results for each submitted module with evidence of 
testing and conformance with all of the Design Qualification Testing specified in section 6.4 
of each of the following Institute of Transportation Engineers (ITE) specifications: 

 Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Circular Signal 
Supplement  

 Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow 
Traffic Signal Supplement 

 Pedestrian Traffic Control Signal Indications –Light Emitting Diode (LED) Signal 
Modules. 

(Note: The Department currently recognizes two approved independent testing laboratories. 
They are Intertek ETL Semko and Light Metrics, Incorporated with Garwood Laboratories. 
Independent laboratory tests from other laboratories may be considered as part of the QPL 
submittal at the discretion of the Department, 

3. Evidence of conformance with the requirements of these specifications, 

4. A manufacturer’s warranty statement in accordance with the required warranty, and  
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5. Submittal of manufacturer’s design and production documentation for the model, including 
but not limited to, electrical schematics, electronic component values, proprietary part 
numbers, bill of materials, and production electrical and photometric test parameters. 

6. Evidence of approval of the product to bear the Intertek ETL Verified product label for LED 
traffic signal modules. 

In addition to meeting the performance requirements for the minimum period of 60 months, 
provide a written warranty against defects in materials and workmanship for the modules for a 
period of 60 months after installation of the modules. During the warranty period, the manufacturer 
must provide new replacement modules within 45 days of receipt of modules that have failed at no 
cost to the State.  Repaired or refurbished modules may not be used to fulfill the manufacturer’s 
warranty obligations.  Provide manufacturer’s warranty documentation to the Department during 
evaluation of product for inclusion on Qualified Products List (QPL). 

B. Vehicle Signal Heads: 

Comply with the ITE standard “Vehicle Traffic Control Signal Heads”. Provide housings with 
provisions for attaching backplates. 

Provide visors that are 8 inches in length for 8-inch vehicle signal head sections. Provide visors 
that are 10 inches in length for 12-inch vehicle signal heads. 

Provide a termination block with one empty terminal for field wiring for each indication plus one 
empty terminal for the neutral conductor. Have all signal sections wired to the termination block. 
Provide barriers between the terminals that have terminal screws with a minimum Number 8 thread 
size and that will accommodate and secure spade lugs sized for a Number 10 terminal screw.  

Mount termination blocks in the yellow signal head sections on all in-line vehicle signal heads. 
Mount the termination block in the red section on five-section vehicle signal heads. 

Furnish vehicle signal head interconnecting brackets. Provide one-piece aluminum brackets less 
than 4.5 inches in height and with no threaded pipe connections. Provide hand holes on the bottom 
of the brackets to aid in installing wires to the signal heads. Lower brackets that carry no wires and 
are used only for connecting the bottom signal sections together may be flat in construction.  

For messenger cable mounting, provide messenger cable hangers, wire outlet bodies, balance 
adjusters, bottom caps, wire entrance fitting brackets, and all other hardware necessary to make 
complete, watertight connections of the vehicle signal heads to the messenger cable.  Fabricate 
messenger cable hanger components, wire outlet bodies and balance adjuster components from 
stainless steel or malleable iron galvanized in accordance with ASTM A153 (Class A) or ASTM 
A123.  Provide serrated rings made of aluminum.  Provide messenger cable hangers with U-bolt 
clamps. Fabricate washers, screws, hex-head bolts and associated nuts, clevis pins, cotter pins, U-
bolt clamps and nuts from stainless steel. 

For mast-arm mounting, provide rigid vehicle signal head mounting brackets and all other 
hardware necessary to make complete, watertight connections of the vehicle signal heads to the mast 
arms and to provide a means for vertically adjusting the vehicle signal heads to proper alignment. 
Fabricate the mounting assemblies from aluminum, and provide serrated rings made of aluminum.  
Provide stainless steel cable attachment assemblies to secure the brackets to the mast arms.  Ensure 
all fastening hardware and fasteners are fabricated from stainless steel. 
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Provide LED vehicular traffic signal modules (hereafter referred to as modules) that consist of an 
assembly that uses LEDs as the light source in lieu of an incandescent lamp for use in traffic signal 
sections. Use LEDs that are aluminum indium gallium phosphorus (AlInGaP) technology for red and 
yellow indications and indium gallium nitride (InGaN) for green indications. Install the ultra bright 
type LEDs that are rated for 100,000 hours of continuous operation from -40°F to +165°F. Design 
modules to have a minimum useful life of 60 months and to meet all parameters of this specification 
during this period of useful life. 

For the modules, provide spade terminals crimped to the lead wires and sized for a #10 screw 
connection to the existing terminal block in a standard signal head. Do not provide other types of 
crimped terminals with a spade adapter.   

Ensure the power supply is integral to the module assembly. On the back of the module, 
permanently mark the date of manufacture (month & year) or some other method of identifying date 
of manufacture.   

Tint the red, yellow and green lenses to correspond with the wavelength (chromaticity) of the 
LED. Transparent tinting films are unacceptable.  Provide a lens that is integral to the unit with a 
smooth outer surface. 

1. LED Circular Signal Modules: 

Provide modules in the following configurations: 12-inch circular sections, and 8-inch circular 
sections. All makes and models of LED modules purchased for use on the State Highway System 
shall appear on the current NCDOT Traffic Signal Qualified Products List (QPL).  

Provide the manufacturer’s model number and the product number (assigned by the Department) 
for each module that appears on the 2018 or most recent Qualified Products List. In addition, provide 
manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 
each module meets or exceeds the ITE “Vehicle Traffic Control Signal Heads – Light Emitting 
Diode (LED) Circular Signal Supplement” dated June 27, 2005 (hereafter referred to as VTCSH 
Circular Supplement) and other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 
in the VTCSH Circular Supplement:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red circular 17 11 

8-inch red circular 13 8 

12-inch green circular 15 15 

8-inch green circular 12 12 

For yellow circular signal modules, provide modules tested under the procedures outlined in the 
VTCSH Circular Supplement to insure power required at 77° F is 22 Watts or less for the 12-inch 
circular module and 13 Watts or less for the 8-inch circular module.    

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 
maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 
current and power factor measurements. 
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2. LED Arrow Signal Modules 

Provide 12-inch omnidirectional arrow signal modules.  All makes and models of LED modules 
purchased for use on the State Highway System shall appear on the current NCDOT Traffic Signal 
Qualified Products List (QPL). 

Provide the manufacturer’s model number and the product number (assigned by the Department) 
for each module that appears on the 2018 or most recent Qualified Products List. In addition, provide 
manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 
each module meets or exceeds the requirements for 12-inch omnidirectional modules specified in the 
ITE “Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow Traffic 
Signal Supplement” dated July 1, 2007 (hereafter referred to as VTCSH Arrow Supplement) and 
other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 
in the VTCSH Arrow Supplement:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red arrow  12 9 

12-inch green arrow  11 11 

For yellow arrow signal modules, provide modules tested under the procedures outlined in the 
VTCSH Arrow Supplement to insure power required at 77° F is 12 Watts or less.  

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 
maximum wattage of an arrow traffic signal module.  Power may also be derived from voltage, 
current and power factor measurements. 

C. Pedestrian Signal Heads: 

Provide pedestrian signal heads with international symbols that meet the MUTCD. Do not 
provide letter indications. 

Comply with the ITE standard for “Pedestrian Traffic Control Signal Indications” and the 
following sections of the ITE standard for “Vehicle Traffic Control Signal Heads” in effect on the 
date of advertisement:  

 Section 3.00 - “Physical and Mechanical Requirements” 

 Section 4.01 - “Housing, Door, and Visor: General” 

 Section 4.04 - “Housing, Door, and Visor: Materials and Fabrication” 

 Section 7.00 - “Exterior Finish” 

Provide a double-row termination block with three empty terminals and number 10 screws for 
field wiring. Provide barriers between the terminals that accommodate a spade lug sized for number 
10 terminal screws. Mount the termination block in the hand section. Wire all signal sections to the 
terminal block. 

Where required by the plans, provide 16-inch pedestrian signal heads with traditional three-
sided, rectangular visors, 6 inches long. Where required by the plans, provide 12-inch pedestrian 
signal heads with traditional three-sided, rectangular visors, 8 inches long. 
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Provide 2-inch diameter pedestrian push-buttons with weather-tight housings fabricated from 
die-cast aluminum and threading in compliance with the NEC for rigid metal conduit. Provide a 
weep hole in the housing bottom and ensure that the unit is vandal resistant. 

Provide push-button housings that are suitable for mounting on flat or curved surfaces and that 
will accept 1/2-inch conduit installed in the top. Provide units that have a heavy duty push-button 
assembly with a sturdy, momentary, normally-open switch. Have contacts that are electrically 
insulated from the housing and push-button. Ensure that the push-buttons are rated for a minimum of 
5 mA at 24 volts DC and 250 mA at 12 volts AC.  

Provide standard R10-3 signs with mounting hardware that comply with the MUTCD in effect 
on the date of advertisement. Provide R10-3E signs for countdown pedestrian heads and R10-3B for 
non-countdown pedestrian heads. 

Design the LED pedestrian traffic signal modules (hereafter referred to as modules) for 
installation into standard pedestrian traffic signal sections that do not contain the incandescent signal 
section reflector, lens, eggcrate visor, gasket, or socket.  Provide modules that consist of an assembly 
that uses LEDs as the light source in lieu of an incandescent lamp.  Use LEDs that are of the latest 
aluminum indium gallium phosphorus (AlInGaP) technology for the Portland Orange hand and 
countdown displays. Use LEDs that are of the latest indium gallium nitride (InGaN) technology for 
the Lunar White walking man displays. Install the ultra-bright type LEDs that are rated for 100,000 
hours of continuous operation from -40°F to +165°F.  Design modules to have a minimum useful life 
of 60 months and to meet all parameters of this specification during this period of useful life. 

Design all modules to operate using a standard 3 - wire field installation.  Provide spade 
terminals crimped to the lead wires and sized for a #10 screw connection to the existing terminal 
block in a standard pedestrian signal housing. Do not provide other types of crimped terminals with 
a spade adapter. 

Ensure the power supply is integral to the module assembly.  On the back of the module, 
permanently mark the date of manufacture (month & year) or some other method of identifying date 
of manufacture. 

Provide modules in the following configuration: 16-inch displays which have the solid 
hand/walking man overlay on the left and the countdown on the right, and 12-inch displays which 
have the solid hand/walking man module as an overlay.  All makes and models of LED modules 
purchased for use on the State Highway System shall appear on the current NCDOT Traffic Signal 
Qualified Products List (QPL). 

Provide the manufacturer’s model number and the product number (assigned by the Department) 
for each module that appears on the 2018 or most recent Qualified Products List. In addition, provide 
manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 
each module meets or exceeds the ITE “Pedestrian Traffic Control Signal Indicators - Light Emitting 
Diode (LED) Signal Modules” dated August 04, 2010 (hereafter referred to as PTCSI Pedestrian 
Standard) and other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 
in the PTCSI Pedestrian Standard:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

Hand Indication 16 13 
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Walking Man Indication 12 9 

Countdown Indication 16 13 

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 
maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 
current and power factor measurements. 

Provide module lens that is hard coated or otherwise made to comply with the material exposure 
and weathering effects requirements of the Society of Automotive Engineers (SAE) J576.  Ensure all 
exposed components of the module are suitable for prolonged exposure to the environment, without 
appreciable degradation that would interfere with function or appearance. 

Ensure the countdown display continuously monitors the traffic controller to automatically learn 
the pedestrian phase time and update for subsequent changes to the pedestrian phase time.   

Ensure the countdown display begins normal operation upon the completion of the preemption 
sequence and no more than one pedestrian clearance cycle. 

D. Signal Cable: 

Furnish 16-4 and 16-7 signal cable that complies with IMSA specification 20-1 except provide 
the following conductor insulation colors: 

 For 16-4 cable: white, yellow, red, and green 

 For 16-7 cable: white, yellow, red, green, yellow with black stripe tracer, red with black 
stripe tracer, and green with black stripe tracer. Apply continuous stripe tracer on conductor 
insulation with a longitudinal or spiral pattern. 

Provide a ripcord to allow the cable jacket to be opened without using a cutter. IMSA 
specification 19-1 will not be acceptable. Provide a cable jacket labeled with the IMSA specification 
number and provide conductors constructed of stranded copper. 

 

3. CONTROLLERS WITH CABINETS 

3.1. MATERIALS – TYPE 2070L CONTROLLERS 

Conform to CALTRANS Transportation Electrical Equipment Specifications (TEES) (dated 
August 16, 2002, plus Errata 1 dated October 27, 2003 and Errata 2 dated June 08, 2004) except as 
required herein.  

Furnish Model 2070L controllers. Ensure that removal of the CPU module from the controller 
will place the intersection into flash. 

The Department will provide software at the beginning of the burning-in period. Contractor shall 
give 5 working days notice before needing software. Program software provided by the Department. 

Provide model 2070L controllers with the latest version of OS9 operating software and device 
drivers, composed of the unit chassis and at a minimum the following modules and assemblies: 

 MODEL 2070 1B, CPU Module, Single Board  

 MODEL 2070-2A, Field I/O Module (FI/O) 

DocuSign Envelope ID: 0FB8F89E-E95D-4599-9DA4-C02E51725C66



R-5735 TS-9 Cherokee County 

Version 18.2 9 print date: 03/20/19 

 Note: Configure the Field I/O Module to disable both the External WDT 
Shunt/Toggle Switch and SP3 (SP3 active indicator is “off”) 

 MODEL 2070-3B, Front Panel Module (FP), Display B (8x40) 

 MODEL 2070-4A, Power Supply Module, 10 AMP 

 MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) 

Furnish one additional MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) for all 
master controller locations. 

For each master location and central control center, furnish a U.S. Robotics V.92 or approved 
equivalent auto-dial/auto-answer external modem to accomplish the interface to the Department-
furnished microcomputers. Include all necessary hardware to ensure telecommunications. 

 

3.2. MATERIALS – GENERAL CABINETS 

Provide a moisture resistant coating on all circuit boards. 

 

Provide one 20 mm diameter radial lead UL-recognized metal oxide varistor (MOV) between 
each load switch field terminal and equipment ground.  Electrical performance is outlined below. 

 

PROPERTIES OF MOV SURGE PROTECTOR 

Maximum Continuous Applied Voltage at 
185°  F 

150 VAC (RMS) 

200 VDC 

Maximum Peak 8x20µs Current at 185°  F 6500 A 

Maximum Energy Rating at 185°  F 80 J 

Voltage Range 1 mA DC Test at 77°  F 212-268 V 

Max. Clamping Voltage 8x20µs, 100A at 
77°  F 

395 V 

Typical Capacitance (1 MHz) at 77°  F 1600 pF 

 

Provide a power line surge protector that is a two-stage device that will allow connection of the 
radio frequency interference filter between the stages of the device. Ensure that a maximum 
continuous current is at least 10A at 120V. Ensure that the device can withstand a minimum of 20 
peak surge current occurrences at 20,000A for an 8x20 microsecond waveform. Provide a maximum 
clamp voltage of 395V at 20,000A with a nominal series inductance of 200h. Ensure that the 
voltage does not exceed 395V. Provide devices that comply with the following: 
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Frequency (Hz) Minimum Insertion Loss 
(dB) 

                                 60   0 

                          10,000 30 

                          50,000 55 

                        100,000 50 

                        500,000 50 

                     2,000,000 60 

                     5,000,000 40 

                   10,000,000 20 

                   20,000,000 25 

 

3.3. MATERIALS – TYPE 170E CABINETS 

A. Type 170 E Cabinets General: 

Conform to the city of Los Angeles’ Specification No. 54-053-08, Traffic Signal Cabinet 
Assembly Specification (dated July 2008), except as required herein. 

Furnish model 336S pole mounted cabinets configured for 8 vehicle phases, 4 pedestrian phases, 
and 6 overlaps.  Do not reassign load switches to accommodate overlaps unless shown on electrical 
details. Provide 336S pole mounted cabinets that are 46” high with 40” high internal rack 
assemblies. 

Furnish model 332 base mounted cabinets configured for 8 vehicle phases, 4 pedestrian phases, 
and 6 overlaps. When overlaps are required, provide auxiliary output files for the overlaps. Do not 
reassign load switches to accommodate overlaps unless shown on electrical details. 

Provide model 200 load switches, model 222 loop detector sensors, model 252 AC isolators, and 
model 242 DC isolators according to the electrical details.  As a minimum, provide one (1) model 
2018 conflict monitor, one (1) model 206L power supply unit, two (2) model 204 flashers, one (1) 
DC isolator (located in slot I14),  and four (4) model 430 flash transfer relays (provide seven (7) 
model 430 flash transfer relays if auxiliary output file is installed) with each cabinet. 

B. Type 170 E Cabinet Electrical Requirements: 

Provide a cabinet assembly designed to ensure that upon leaving any cabinet switch or conflict 
monitor initiated flashing operation, the controller starts up in the programmed start up phases and 
start up interval. 

Furnish two sets of non-fading cabinet wiring diagrams and schematics in a paper envelope or 
container and placed in the cabinet drawer.  

All AC+ power is subject to radio frequency signal suppression. 

Provide surge suppression in the cabinet for each type of cabinet device. Provide surge 
protection for the full capacity of the cabinet input file. Provide surge suppression devices that 
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operate properly over a temperature range of -40º F to +185º F.  Ensure the surge suppression 
devices provide both common and differential modes of protection.  

Provide a pluggable power line surge protector that is installed on the back of the PDA (power 
distribution assembly) chassis to filter and absorb power line noise and switching transients.  Ensure 
the device incorporates LEDs for failure indication and provides a dry relay contact closure for the 
purpose of remote sensing. Ensure the device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..20,000A 

Occurrences (8x20µs waveform)………………..10 minimum @ 20,000A 

Maximum Clamp Voltage……………………….395VAC 

Operating Current………………………………..15 amps 

Response Time…………………………………..< 5 nanoseconds 

 

Provide a loop surge suppressor for each set of loop terminals in the cabinet.  Ensure the device 
meets the following specifications: 

 

Peak Surge Current (6 times, 8x20µs)   

(Differential Mode)………………………….400A 

(Common Mode)……………………………1,000A 

Occurrences (8x20µs waveform)………………..500 min @ 200A 

Maximum Clamp Voltage     

(Differential Mode @400A)…………………35V 

(Common Mode @1,000A)………………….35V 

Response Time…………………………………..< 5 nanoseconds 

Maximum Capacitance…………………………..35 pF 

 

Provide a data communications surge suppressor for each communications line entering or 
leaving the cabinet.  Ensure the device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..10,000A 

Occurrences (8x20µs waveform)………………..100 min @ 2,000A 

Maximum Clamp Voltage……………………….Rated for equipment protected 

Response Time…………………………………..< 1 nanosecond 

Maximum Capacitance………………………….1,500 pF 

Maximum Series Resistance…………………….15 
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Provide a DC signal surge suppressor for each DC input channel in the cabinet.  Ensure the 
device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..10,000A 

Occurrences (8x20µs waveform)………………..100 @ 2,000A 

Maximum Clamp Voltage……………………….30V 

Response Time…………………………………..< 1 nanosecond 

 

Provide a 120 VAC signal surge suppressor for each AC+ interconnect signal input.  Ensure the 
device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..20,000A 

Maximum Clamp Voltage………………………350VAC 

Response Time…………………………………..< 200 nanoseconds 

Discharge Voltage ………………………………<200 Volts @ 1,000A 

Insulation Resistance……………………………≥100 MΩ 

 

Provide conductors for surge protection wiring that are of sufficient size (ampacity) to withstand 
maximum overcurrents which could occur before protective device thresholds are attained and 
current flow is interrupted. 

If additional surge protected power outlets are needed to accommodate fiber transceivers, 
modems, etc., install a UL listed, industrial, heavy-duty type power outlet strip with a minimum 
rating of 15 A / 125 VAC, 60 Hz. Provide a strip that has a minimum of 3 grounded outlets. Ensure 
the power outlet strip plugs into one of the controller unit receptacles located on the rear of the PDA. 
Ensure power outlet strip is mounted securely; provide strain relief if necessary. 

Provide a door switch in the front and a door switch in the rear of the cabinet that will provide 
the controller unit with a Door Ajar alarm when either the front or the rear door is open.  Ensure the 
door switches apply DC ground to the Input File when either the front door or the rear door is open. 
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Furnish a fluorescent fixture in the rear across the top of the cabinet and another fluorescent 
fixture in the front across the top of the cabinet at a minimum. Ensure that the fixtures provide 
sufficient light to illuminate all terminals, labels, switches, and devices in the cabinet. Conveniently 
locate the fixtures so as not to interfere with a technician’s ability to perform work on any devices or 
terminals in the cabinet. Provide a protective diffuser to cover exposed bulbs. Install 16 watt T-4 
lamps in the fluorescent fixtures. Provide a door switch to provide power to each fixture when the 
respective door is open. Wire the fluorescent fixtures to the 15 amp ECB (equipment circuit 
breaker). 

 

 

Furnish a police panel with a police panel door. For model 336S cabinets, mount the police panel 
on the rear door.  Ensure that the police panel door permits access to the police panel when the main 
door is closed. Ensure that no rainwater can enter the cabinet even with the police panel door open. 
Provide a police panel door hinged on the right side as viewed from the front. Provide a police panel 
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door lock that is keyed to a standard police/fire call box key. In addition to the requirements of LA 
Specification No. 54-053-08, provide the police panel with a toggle switch connected to switch the 
intersection operation between normal stop-and-go operation (AUTO) and manual operation 
(MANUAL). Ensure that manual control can be implemented using inputs and software such that the 
controller provides full programmed clearance times for the yellow clearance and red clearance for 
each phase while under manual control. 

Provide a 1/4-inch locking phone jack in the police panel for a hand control to manually control 
the intersection. Provide sufficient room in the police panel for storage of a hand control and cord.  

Ensure the 336S cabinet Input File is wired as follows: 

 

336S Cabinet 

Port-Bit/C-1 Pin Assignment 

Slot # 1 2 3 4 5 6 7 8 9 10 11 12 13 14 

C-1 
(Spares) 

59 60 61 62 63 64 65 66 75 76 77 78 79 80 

Port 

C-1 

3-2 

56 

1-1 

39 

3-4 

58 

1-3 

41 

3-1 

55 

1-2 

40 

3-3 

57 

1-4 

42 

2-5 

51 

5-5 

71 

5-6 

72 

5-1 

67 

5-2 

68 

6-7 

81 

Port 

C-1 

2-1 

47 

1-5 

43 

2-3 

49 

1-7 

45 

2-2 

48 

1-6 

44 

2-4 

50 

1-8 

46 

2-6 

52 

5-7 

73 

5-8 

74 

5-3 

69 

5-4 

70 

6-8 

82 

 

For model 332 base mounted cabinets, ensure terminals J14-E and J14-K are wired together on 
the rear of the Input File. Connect TB9-12 (J14 Common) on the Input Panel to T1-2 (AC-) on the 
rear of the PDA. 

Provide detector test switches mounted at the top of the cabinet rack or other convenient location 
which may be used to place a call on each of eight phases based on the chart below. Provide three 
positions for each switch: On (place call), Off (normal detector operation), and Momentary On 
(place momentary call and return to normal detector operation after switch is released). Ensure that 
the switches are located such that the technician can read the controller display and observe the 
intersection. 

Connect detector test switches for cabinets as follows: 
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336S Cabinet 332 Cabinet 

Detector Call Switches Terminals Detector Call Switches Terminals 

Phase 1   I1-F Phase 1   I1-W 

Phase 2   I2-F Phase 2   I4-W 

Phase 3   I3-F Phase 3   I5-W 

Phase 4   I4-F Phase 4   I8-W 

Phase 5   I5-F Phase 5   J1-W 

Phase 6   I6-F Phase 6   J4-W 

Phase 7   I7-F Phase 7   J5-W 

Phase 8   I8-F Phase 8   J8-W 

 

Provide the PCB 28/56 connector for the conflict monitor unit (CMU) with 28 independent 
contacts per side, dual-sided with 0.156 inch contact centers.  Provide the PCB 28/56 connector 
contacts with solder eyelet terminations.   Ensure all connections to the PCB 28/56 connector are 
soldered to the solder eyelet terminations.   

Ensure that all cabinets have the CMU connector wired according to the 332 cabinet connector 
pin assignments (include all wires for auxiliary output file connection).  Wire pins 13, 16, R, and U 
of the CMU connector to a separate 4 pin plug, P1, as shown below.  Provide a second plug, P2, 
which will mate with P1 and is wired to the auxiliary output file as shown below.  Provide an 
additional plug, P3, which will mate with P1 and is wired to the pedestrian yellow circuits as shown 
below.  When no auxiliary output file is installed in the cabinet, provide wires for the green and 
yellow inputs for channels 11, 12, 17, and 18, the red inputs for channels 17 and 18, and the wires 
for the P2 plug.  Terminate the two-foot wires with ring type lugs, insulated, and bundled for 
optional use. 

 

 P1 P2 P3 

PIN FUNCTION CONN TO FUNCTION CONN TO FUNCTION CONN TO 

1 CH-9G CMU-13 OLA-GRN A123 2P-YEL 114 

2 CH-9Y CMU-16 OLA-YEL A122 4P-YEL 105 

3 CH-10G CMU-R OLB-GRN A126 6P-YEL 120 

4 CH-10Y CMU-U OLB-YEL A125 8P-YEL 111 

 

Do not provide the P20 terminal assembly (red monitor board) or red interface ribbon cable as 
specified in LA Specification No. 54-053-08.   

Provide a P20 connector that mates with and is compatible with the red interface connector 
mounted on the front of the conflict monitor.  Ensure that the P20 connector and the red interface 
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connector on the conflict monitor are center polarized to ensure proper connection.  Ensure that 
removal of the P20 connector will cause the conflict monitor to recognize a latching fault condition 
and place the cabinet into flashing operation. 

Wire the P20 connector to the output file and auxiliary output file using 22 AWG stranded wires.  
Ensure the length of these wires is a minimum of 42 inches in length.  Provide a durable braided 
sleeve around the wires to organize and protect the wires. 

Wire the P20 connector to the traffic signal red displays to provide inputs to the conflict monitor 
as shown below.  Ensure the pedestrian Don’t Walk circuits are wired to channels 13 through 16 of 
the P20 connector.  When no auxiliary output file is installed in the cabinet, provide wires for 
channels 9 through 12 reds.   Provide a wire for special function 1. Terminate the unused wires with 
ring type lugs, insulated, and bundled for optional use. 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

Ensure the controller unit outputs to the auxiliary output file are pre-wired to the C5 connector.  
When no auxiliary output file is installed in the cabinet, connect the C5 connector to a storage socket 
located on the Input Panel or on the rear of the PDA. 

Do not wire pin 12 of the load switch sockets. 

In addition to the requirements of LA Specification No. 54-053-08, ensure relay K1 on the 
Power Distribution Assembly (PDA) is a four pole relay and K2 on the PDA is a two pole relay. 

Provide a two pole, ganged circuit breaker for the flash bus circuit.  Ensure the flash bus circuit 
breaker is an inverse time circuit breaker rated for 10 amps at 120 VAC with a minimum of 10,000 
RMS symmetrical amperes short circuit current rating.  Do not provide the auxiliary switch feature 
on the flash bus circuit breaker.  Ensure the ganged flash bus circuit breaker is certified by the circuit 
breaker manufacturer to provide gang tripping operation. 

 

 P20 Connector 

PIN FUNCTION CONN TO PIN FUNCTION CONN TO 

1 Channel 15 Red 119 2 Channel 16 Red 110 

3 Channel 14 Red 104 4 Chassis GND 01-9 

5 Channel 13 Red 113 6 N/C  

7 Channel 12 Red AUX 101 8 Spec Function 1  

9 Channel 10 Red AUX 124 10 Channel 11 Red AUX 114 

11 Channel 9 Red AUX 121 12 Channel 8 Red 107 

13 Channel 7 Red 122 14 Channel 6 Red 134 

15 Channel 5 Red 131 16 Channel 4 Red 101 

17 Channel 3 Red 116 18 Channel 2 Red 128 

19 Channel 1 Red 125 20 Red Enable 01-14 
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Ensure auxiliary output files are wired as follows: 

 

AUXILIARY OUTPUT FILE 

TERMINAL BLOCK TA ASSIGNMENTS 

POSITION FUNCTION 

1 Flasher Unit #1, Circuit 1/FTR1 (OLA, OLB)/FTR3 
(OLE) 

2 Flasher Unit #1, Circuit 2/FTR2 (OLC, OLD)/FTR3 
(OLF) 

3 Flash Transfer Relay Coils 

4 AC - 

5 Power Circuit 5 

6 Power Circuit 5 

7 Equipment Ground Bus 

8 NC 

 

Provide four spare load resistors mounted in each cabinet.   Ensure each load resistor is rated as 
shown in the table below.   Wire one side of each load resistor to AC-.  Connect the other side of 
each resistor to a separate terminal on a four (4) position terminal block.  Mount the load resistors 
and terminal block either inside the back of Output File No. 1 or on the upper area of the Service 
Panel. 
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ACCEPTABLE LOAD RESISTOR 
VALUES 

VALUE (ohms) WATTAGE 

1.5K – 1.9 K 25W (min) 

2.0K – 3.0K 10W (min) 

 

Provide Model 200 load switches, Model 204 flashers, Model 242 DC isolators, Model 252 AC 
isolators, and Model 206L power supply units that conform to CALTRANS’ “Transportation 
Electrical Equipment Specifications” dated March 12, 2009 with Erratum 1. 

C. Type 170 E Cabinet Physical Requirements: 

Do not mold, cast, or scribe the name “City of Los Angeles” on the outside of the cabinet door as 
specified in LA Specification No. 54-053-08.  Do not provide a Communications Terminal Panel as 
specified in LA Specification No. 54-053-08.  Do not provide terminal block TBB on the Service 
Panel.  Do not provide Cabinet Verification Test Program software or associated test jigs as 
specified in LA Specification No. 54-053-08. 

Furnish unpainted, natural, aluminum cabinet shells. Ensure that all non-aluminum hardware on 
the cabinet is stainless steel or a Department approved non-corrosive alternate.  

Ensure the lifting eyes, gasket channels, police panel, and all supports welded to the enclosure 
and doors are fabricated from 0.125 inch minimum thickness aluminum sheet and meet the same 
standards as the cabinet and doors.  

Provide front and rear doors with latching handles that allow padlocking in the closed position. 
Furnish 0.75 inch minimum diameter stainless steel handles with a minimum 0.5 inch shank. Place 
the padlocking attachment at 4.0 inches from the handle shank center to clear the lock and key. 
Provide an additional 4.0 inches minimum gripping length. 

Provide Corbin #2 locks on the front and rear doors. Provide one (1) Corbin #2 and one (1) 
police master key with each cabinet. Ensure main door locks allow removal of keys in the locked 
position only. 

Provide a surge protection panel with 16 loop surge protection devices and designed to allow 
sufficient free space for wire connection/disconnection and surge protection device replacement. For 
model 332 cabinets, provide an additional 20 loop surge protection devices. Provide an additional 
two AC+ interconnect surge devices to protect one slot and eight DC surge protection devices to 
protect four slots. Provide no protection devices on slot I14.  

For pole mounted cabinets, mount surge protection devices for the AC+ interconnect inputs, 
inductive loop detector inputs, and low voltage DC inputs on a swing down panel assembly 
fabricated from sturdy aluminum. Attach the swing down panel to the bottom rear cabinet rack 
assembly using thumb screws. Ensure the swing down panel allows for easy removal of the input file 
without removing the surge protection panel assembly or its parts. Have the surge protection devices 
mounted horizontally on the panel and soldered to the feed through terminals of four 14 position 
terminal blocks with #8 screws mounted on the other side. Ensure the top row of terminals is 
connected to the upper slots and the bottom row of terminals is connected to the bottom slots. 
Provide a 15 position copper equipment ground bus attached to the field terminal side (outside) of 
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the swing down panel for termination of loop lead-in shield grounds. Ensure that a Number 4 AWG 
green wire connects the surge protection panel assembly ground bus to the main cabinet equipment 
ground. 

 

 

 

For base mounted cabinets, mount surge protection panels on the left side of the cabinet as viewed 
from the rear. Attach each panel to the cabinet rack assembly using bolts and make it easily 
removable. Mount the surge protection devices in vertical rows on each panel and connect the 
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devices to one side of 12 position, double row terminal blocks with #8 screws. For each surge 
protection panel, terminate all grounds from the surge protection devices on a copper equipment 
ground bus attached to the surge protection panel. Wire the terminals to the rear of a standard input 
file using spade lugs for input file protection. 

Provide permanent labels that indicate the slot and the pins connected to each terminal that may 
be viewed from the rear cabinet door. Label and orient terminals so that each pair of inputs is next to 
each other. Indicate on the labeling the input file (I or J), the slot number (1-14) and the terminal 
pins of the input slots (either D & E for upper or J & K for lower).   

 Provide a minimum 14 x 16 inch pull out, hinged top shelf located immediately below controller 
mounting section of the cabinet. Ensure the shelf is designed to fully expose the table surface outside 
the controller at a height approximately even with the bottom of the controller. Ensure the shelf has a 
storage bin interior which is a minimum of 1 inch deep and approximately the same dimensions as 
the shelf. Provide an access to the storage area by lifting the hinged top of the shelf. Fabricate the 
shelf and slide from aluminum or stainless steel and ensure the assembly can support the 2070L 
controller plus 15 pounds of additional weight. Ensure shelf has a locking mechanism to secure it in 
the fully extended position and does not inhibit the removal of the 2070L controller or removal of 
cards inside the controller when fully extended. Provide a locking mechanism that is easily released 
when the shelf is to be returned to its non-use position directly under the controller. 

D. Model 2018 Enhanced Conflict Monitor: 

Furnish Model 2018 Enhanced Conflict Monitors that provide monitoring of 18 channels.  
Ensure each channel consists of a green, yellow, and red field signal input.  Ensure that the conflict 
monitor meets or exceeds CALTRANS’ Transportation Electrical Equipment Specifications dated 
March 12, 2009, with Erratum 1 (hereafter referred to as CALTRANS’ 2009 TEES) for a model 210 
monitor unit and other requirements stated in this specification.  

Ensure the conflict monitor is provided with an 18 channel conflict programming card.  Pin EE 
and Pin T of the conflict programming card shall be connected together.  Pin 16 of the conflict 
programming card shall be floating.  Ensure that the absence of the conflict programming card will 
cause the conflict monitor to trigger (enter into fault mode), and remain in the triggered state until 
the programming card is properly inserted and the conflict monitor is reset. 

      Provide a conflict monitor that incorporates LED indicators into the front panel to dynamically 
display the status of the monitor under normal conditions and to provide a comprehensive review of 
field inputs with monitor status under fault conditions.  Ensure that the monitor indicates the 
channels that were active during a conflict condition and the channels that experienced a failure for 
all other per channel fault conditions detected.  Ensure that these indications and the status of each 
channel are retained until the Conflict Monitor is reset.  Furnish LED indicators for the following: 

 AC Power (Green LED indicator) 

 VDC Failed (Red LED indicator) 

 WDT Error (Red LED indicator) 

 Conflict (Red LED indicator) 

 Red Fail (Red LED indicator) 

 Dual Indication (Red LED indicator) 
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 Yellow/Clearance Failure (Red LED indicator) 

 PCA/PC Ajar (Red LED indicator) 

 Monitor Fail/Diagnostic Failure (Red LED indicator) 

 54 Channel Status Indicators (1 Red, 1 Yellow, and 1 Green LED indicator for each of the 18 
channels) 

Provide a switch to set the Red Fail fault timing.   Ensure that when the switch is in the ON 
position the Red Fail fault timing value is set to 1350 +/- 150 ms (2018 mode).  Ensure that when the 
switch is in the OFF position the Red Fail fault timing value is set to 850 +/- 150 ms (210 mode). 

Provide a switch to set the Watchdog fault timing.   Ensure that when the switch is in the ON 
position the Watchdog fault timing value is set to 1.0 +/- 0.1 s (2018 mode).  Ensure that when the 
switch is in the OFF position the Watchdog fault timing value is set to 1.5 +/- 0.1 s (210 mode). 

Provide a jumper or switch to set the AC line brown-out levels.   Ensure that when the jumper is 
present or the switch is in the ON position the AC line dropout voltage threshold is 98 +/- 2 Vrms, 
the AC line restore voltage threshold is 103 +/- 2 Vrms, and the AC line brown-out timing value is 
set to 400  +/- 50ms (2018 mode).  Ensure that when the jumper is not present or the switch is in the 
OFF position the AC line dropout voltage threshold is 92 +/- 2 Vrms, the AC line restore voltage 
threshold is 98 +/- 2 Vrms, and the AC line brown-out timing value is set to 80 +/- 17 ms (210 
mode). 

Provide a jumper or switch that will enable and disable the Watchdog Latch function.  Ensure 
that when the jumper is not present or the switch is in the OFF position the Watchdog Latch function 
is disabled.  In this mode of operation, a Watchdog fault will be reset following a power loss, 
brownout, or power interruption.  Ensure that when the jumper is present or the switch is in the ON 
position the Watchdog Latch function is enabled.  In this mode of operation, a Watchdog fault will 
be retained until a Reset command is issued.  

Provide a jumper that will reverse the active polarity for pin #EE (output relay common).  Ensure 
that when the jumper is not present pin #EE (output relay common) will be considered ‘Active’ at a 
voltage greater than 70 Vrms and ‘Not Active’ at a voltage less than 50 Vrms (Caltrans mode).  
Ensure that when the jumper is present pin #EE (output relay common) will be considered ‘Active’ 
at a voltage less than 50 Vrms and ‘Not Active’ at a voltage greater than 70 Vrms (Failsafe mode). 

In addition to the connectors required by CALTRANS’ 2009 TEES, provide the conflict monitor 
with a red interface connector mounted on the front of the monitor.  Ensure the connector is a 20 pin, 
right angle, center polarized, male connector with latching clip locks and polarizing keys.  Ensure 
the right angle solder tails are designed for a 0.062” thick printed circuit board.  Keying of the 
connector shall be between pins 3 and 5, and between 17 and 19.  Ensure the connector has two rows 
of pins with the odd numbered pins on one row and the even pins on the other row.  Ensure the 
connector pin row spacing is 0.10” and pitch is 0.10”.  Ensure the mating length of the connector 
pins is 0.24”.  Ensure the pins are finished with gold plating 30µ” thick.  
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Ensure the red interface connector pins on the monitor have the following functions: 

 

Pin # Function Pin # Function 

 1 Channel 15 Red  2 Channel 16 Red 

 3 Channel 14 Red  4 Chassis Ground 

 5 Channel 13 Red  6 Special Function 2 

 7 Channel 12 Red  8 Special Function 1 

 9 Channel 10 Red 10 Channel 11 Red 

11 Channel 9 Red 12 Channel 8 Red 

13 Channel 7 Red 14 Channel 6 Red 

15 Channel 5 Red 16 Channel 4 Red 

17 Channel 3 Red 18 Channel 2 Red 

19 Channel 1 Red 20 Red Enable 

 

Ensure that removal of the P20 cable connector will cause the conflict monitor to recognize a 
latching fault condition and place the cabinet into flashing operation.  
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Provide Special Function 1 and Special Function 2 inputs to the unit which shall disable only Red 
Fail Monitoring when either input is sensed active. A Special Function input shall be sensed active 
when the input voltage exceeds 70 Vrms with a minimum duration of 550 ms. A Special Function 
input shall be sensed not active when the input voltage is less than 50 Vrms or the duration is less 
than 250 ms. A Special Function input is undefined by these specifications and may or may not be 
sensed active when the input voltage is between 50 Vrms and 70 Vrms or the duration is between 250 
ms and 550 ms. 

Ensure the conflict monitor recognizes field signal inputs for each channel that meet the following 
requirements: 

 consider a Red input greater than 70 Vrms and with a duration of at least 500 ms as an “on” 
condition;  

 consider a Red input less than 50 Vrms or with a duration of less than 200 ms as an “off” 
condition (no valid signal);   

 consider a Red input between 50 Vrms and 70 Vrms or with a duration between 200 ms and 
500 ms to be undefined by these specifications;   

 consider a Green or Yellow input greater than 25 Vrms and with a duration of at least 500 ms 
as an “on” condition; 

 consider a Green or Yellow input less than 15 Vrms or with a duration of less than 200 ms as 
an “off” condition; and 

 consider a Green or Yellow input between 15 Vrms and 25 Vrms or with a duration between 
200 ms and 500 ms to be undefined by these specifications. 

Provide a conflict monitor that recognizes the faults specified by CALTRANS’ 2009 TEES and 
the following additional faults. Ensure the conflict monitor will trigger upon detection of a fault and 
will remain in the triggered (in fault mode) state until the unit is reset at the front panel or through 
the external remote reset input for the following failures: 

1. Red Monitoring or Absence of Any Indication (Red Failure): A condition in which no 
“on” voltage signal is detected on any of the green, yellow, or red inputs to a given monitor 
channel. If a signal is not detected on at least one input (R, Y, or G) of a conflict monitor 
channel for a period greater than 1000 ms when used with a 170 controller and 1500 ms 
when used with a 2070 controller, ensure monitor will trigger and put the intersection into 
flash. If the absence of any indication condition lasts less than 700 ms when used with a 170 
controller and 1200 ms when used with a 2070 controller, ensure conflict monitor will not 
trigger. Red fail monitoring shall be enabled on a per channel basis by the use of switches 
located on the conflict monitor.  Have red monitoring occur when all of the following input 
conditions are in effect:  

a) Red Enable input to monitor is active (Red Enable voltages are “on” at greater than 70 
Vrms, off at less than 50 Vrms, undefined between 50 and 70 Vrms), and  

b) Neither Special Function 1 nor Special Function 2 inputs are active. 
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c) Pin #EE (output relay common) is not active 

2. Short/Missing Yellow Indication Fault (Clearance Error): Yellow indication following a 
green is missing or shorter than 2.7 seconds (with ± 0.1-second accuracy). If a channel fails 
to detect an “on” signal at the Yellow input for a minimum of 2.7 seconds (± 0.1 second) 
following the detection of an “on” signal at a Green input for that channel, ensure that the 
monitor triggers and generates a clearance/short yellow error fault indication.  Short/missing 
yellow (clearance) monitoring shall be enabled on a per channel basis by the use of switches 
located on the conflict monitor.  This fault shall not occur when the channel is programmed 
for Yellow Inhibit, when the Red Enable signal is inactive or pin #EE (output relay common) 
is active. 

3. Dual Indications on the Same Channel: In this condition, more than one indication 
(R,Y,G) is detected as “on” at the same time on the same channel. If dual indications are 
detected for a period greater than 500 ms, ensure that the conflict monitor triggers and 
displays the proper failure indication (Dual Ind fault). If this condition is detected for less 
than 200 ms, ensure that the monitor does not trigger.  G-Y-R dual indication monitoring 
shall be enabled on a per channel basis by the use of switches located on the conflict monitor.  
G-Y dual indication monitoring shall be enabled for all channels by use of a switch located 
on the conflict monitor. This fault shall not occur when the Red Enable signal is inactive or 
pin #EE (output relay common) is active. 

4. Configuration Settings Change: The configuration settings are comprised of (as a 
minimum) the permissive diode matrix, dual indication switches, yellow disable jumpers, any 
option switches, any option jumpers, and the Watchdog Enable switch.  Ensure the conflict 
monitor compares the current configuration settings with the previous stored configuration 
settings on power-up, on reset, and periodically during operation.  If any of the configuration 
settings are changed, ensure that the conflict monitor triggers and causes the program card 
indicator to flash.  Ensure that configuration change faults are only reset by depressing and 
holding the front panel reset button for a minimum of three seconds.  Ensure the external 
remote reset input does not reset configuration change faults.  

Ensure the conflict monitor will trigger and the AC Power indicator will flash at a rate of 2 Hz ± 
20% with a 50% duty cycle when the AC Line voltage falls below the “drop-out” level.  Ensure the 
conflict monitor will resume normal operation when the AC Line voltage returns above the “restore” 
level.  Ensure the AC Power indicator will remain illuminated when the AC voltage returns above 
the “restore” level.  Should an AC Line power interruption occur while the monitor is in the fault 
mode, then upon restoration of AC Line power, the monitor will remain in the fault mode and the 
correct fault and channel indicators will be displayed. 

Provide a flash interval of at least 6 seconds and at most 10 seconds in duration following a 
power-up, an AC Line interruption, or a brownout restore.  Ensure the conflict monitor will suspend 
all fault monitoring functions, close the Output relay contacts, and flash the AC indicator at a rate of 
4 Hz ± 20% with a 50% duty cycle during this interval.  Ensure the termination of the flash interval 
after at least 6 seconds if the Watchdog input has made 5 transitions between the True and False 
state and the AC Line voltage is greater than the “restore” level.  If the watchdog input has not made 
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5 transitions between the True and False state within 10 ± 0.5 seconds, the monitor shall enter a 
WDT error fault condition. 

Ensure the conflict monitor will monitor an intersection with a minimum of four approaches using 
the four-section Flashing Yellow Arrow (FYA) vehicle traffic signal as outlined by the NCHRP 3-54 
research project for protected-permissive left turn signal displays.  Ensure the conflict monitor will 
operate in the FYA mode and FYAc (Compact) mode as specified below to monitor each channel 
pair for the following fault conditions: Conflict, Flash Rate Detection, Red Fail, Dual Indication, and 
Clearance.  Provide a switch to select between the FYA mode and FYAc mode.  Provide a switch to 
select each FYA phase movement for monitoring. 

 

FYA mode 

 

FYA Signal 
Head 

Phase 1 Phase 3 Phase 5 Phase 7 

Red Arrow Channel 9 Red Channel 10 Red Channel 11 Red Channel 12 Red 

Yellow 
Arrow 

Channel 9 
Yellow 

Channel 10 
Yellow 

Channel 11 
Yellow 

Channel 12 
Yellow 

Flashing 
Yellow 
Arrow 

Channel 9 
Green 

Channel 10 
Green 

Channel 11 
Green 

Channel 12 
Green 

Green 
Arrow 

Channel 1 
Green 

Channel 3 Green Channel 5 Green Channel 7 Green

 

 

FYAc mode 

 

FYA Signal 
Head 

Phase 1 Phase 3 Phase 5 Phase 7 

Red Arrow Channel 1 Red Channel 3 Red Channel 5 Red Channel 7 Red 

Yellow 
Arrow 

Channel 1 
Yellow 

Channel 3 
Yellow 

Channel 5 
Yellow 

Channel 7 
Yellow 

Flashing 
Yellow 
Arrow 

Channel 1 
Green 

Channel 3 Green Channel 5 Green Channel 7 Green

Green 
Arrow 

Channel 9 
Green 

Channel 9 
Yellow 

Channel 10 
Green 

Channel 10 
Yellow 
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If a FYA channel pair is enabled for FYA operation, the conflict monitor will monitor the FYA 
logical channel pair for the additional following conditions: 

1. Conflict:  Channel conflicts are detected based on the permissive programming jumpers on 
the program card.  This operation remains unchanged from normal operation except for the 
solid Yellow arrow (FYA clearance) signal. 

2. Yellow Change Interval Conflict:  During the Yellow change interval of the Permissive 
Turn channel (flashing Yellow arrow) the conflict monitor shall verify that no conflicting 
channels to the solid Yellow arrow channel (clearance) are active.  These conflicting 
channels shall be determined by the program card compatibility programming of the 
Permissive Turn channel (flashing Yellow arrow).  During the Yellow change interval of the 
Protected Turn channel (solid Green arrow) the conflict monitor shall verify that no 
conflicting channels to the solid Yellow arrow channel (clearance) are active as determined 
by the program card compatibility programming of the Protected Turn channel (solid Green 
arrow). 

3. Flash Rate Detection:  The conflict monitor unit shall monitor for the absence of a valid 
flash rate for the Permissive turn channel (flashing Yellow arrow).   If the Permissive turn 
channel (flashing Yellow arrow) is active for a period greater than 1600 milliseconds, ensure 
the conflict monitor triggers and puts the intersection into flash. If the Permissive turn 
channel (flashing Yellow arrow) is active for a period less than 1400 milliseconds, ensure the 
conflict monitor does not trigger.  Ensure the conflict monitor will remain in the triggered (in 
fault mode) state until the unit is reset at the front panel or through the external remote reset 
input.  Provide a jumper or switch that will enable and disable the Flash Rate Detection 
function.  Ensure that when the jumper is not present or the switch is in the OFF position the 
Flash Rate Detection function is enabled.  Ensure that when the jumper is present or the 
switch is in the ON position the Flash Rate Detection function is disabled.   

4. Red Monitoring or Absence of Any Indication (Red Failure):  The conflict monitor unit 
shall detect a red failure if there is an absence of voltage on all four of the inputs of a FYA 
channel pair (RA, YA, FYA, GA).     

5. Dual Indications on the Same Channel:  The conflict monitor unit shall detect a dual 
indication if two or more inputs of a FYA channel pair (RA, YA, FYA, GA) are “on” at the 
same time.     

6. Short/Missing Yellow Indication Fault (Clearance Error):  The conflict monitor unit shall 
monitor the solid Yellow arrow for a clearance fault when terminating both the Protected 
Turn channel (solid Green arrow) interval and the Permissive Turn channel (flashing Yellow 
arrow) interval. 

Ensure that the conflict monitor will log at least nine of the most recent events detected by the 
monitor in non-volatile EEPROM memory (or equivalent).  For each event, record at a minimum the 
time, date, type of event, status of each field signal indication with RMS voltage, and specific 
channels involved with the event.  Ensure the conflict monitor will log the following events: monitor 
reset, configuration, previous fault, and AC line.  Furnish the signal sequence log that shows all 
channel states (Greens, Yellows, and Reds) and the Red Enable State for a minimum of 2 seconds 
prior to the current fault trigger point.  Ensure the display resolution of the inputs for the signal 
sequence log is not greater than 50 ms.   
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For conflict monitors used within an Ethernet communications system, provide a conflict 
monitor with an Ethernet 10/100 Mbps, RJ-45 port for data communication access to the monitor by 
a local notebook computer and remotely via a workstation or notebook computer device connected 
to the signal system local area network.  The Ethernet port shall be electrically isolated from the 
conflict monitor’s electronics and shall provide a minimum of 1500 Vrms isolation.  Integrate 
monitor with Ethernet network in cabinet.  Provide software to retrieve the time and date from a 
network server in order to synchronize the on-board times between the conflict monitor and the 
controller.  Furnish and install the following Windows based, graphic user interface software on 
workstations and notebook computers where the signal system client software is installed: 1) 
software to view and retrieve all event log information, 2) software that will search and display a list 
of conflict monitor IP addresses and IDs on the network, and 3) software to change the conflict 
monitor’s network parameters such as IP address and subnet mask.   

For non-Ethernet connected monitors, provide a RS-232C/D compliant port (DB-9 female 
connector) on the front panel of the conflict monitor in order to provide communications from the 
conflict monitor to the 170/2070 controller or to a Department-furnished laptop computer.  
Electrically isolate the port interface electronics from all monitor electronics, excluding Chassis 
Ground.  Ensure that the controller can receive all event log information through a controller 
Asynchronous Communications Interface Adapter (Type 170E) or Async Serial Comm Module 
(2070).  Furnish and connect a serial cable from the conflict monitor’s DB-9 connector to Comm 
Port 1 of the 2070 controller.  Ensure conflict monitor communicates with the controller.  Provide a 
Windows based graphic user interface software to communicate directly through the same monitor 
RS-232C/D compliant port to retrieve and view all event log information to a Department-furnished 
laptop computer.  The RS-232C/D compliant port on the monitor shall allow the monitor to function 
as a DCE device with pin connections as follows: 

  

Conflict Monitor RS-232C/D (DB-9 Female) Pinout 

Pin Number Function I/O 

1 DCD O 

2 TX Data O 

3 RX Data I 

4 DTR I 

5 Ground - 

6 DSR O 

7 CTS I 

8 RTS O 

9 NC - 
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MONITOR BOARD EDGE CONNECTOR 

Pin # Function (Back Side) Pin # Function (Component 
Side) 

1 Channel 2 Green A Channel 2 Yellow 
2 Channel 13 Green B Channel 6 Green 
3 Channel 6 Yellow C Channel 15 Green 
4 Channel 4 Green D Channel 4 Yellow 
5 Channel 14 Green E Channel 8 Green 
6 Channel 8 Yellow F Channel 16 Green 
7 Channel 5 Green H Channel 5 Yellow 
8 Channel 13 Yellow J Channel 1 Green 
9 Channel 1 Yellow K Channel 15 Yellow 
10 Channel 7 Green L Channel 7 Yellow 
11 Channel 14 Yellow M Channel 3 Green 
12 Channel 3 Yellow N Channel 16 Yellow 
13 Channel 9 Green P Channel 17 Yellow 
14 Channel 17 Green R Channel 10 Green 
15 Channel 11 Yellow S Channel 11 Green 
16 Channel 9 Yellow T Channel 18 Yellow 
17 Channel 18 Green U Channel 10 Yellow 
--  --
18 Channel 12 Yellow V Channel 12 Green 
19 Channel 17 Red W Channel 18 Red 
20 Chassis Ground X Not Assigned 
21 AC- Y DC Common 
22 Watchdog Timer Z External Test Reset 
23 +24VDC AA +24VDC
24 Tied to Pin 25 BB Stop Time (Output) 
25 Tied to Pin 24 CC Not Assigned 
26 Not Assigned DD Not Assigned 
27 Relay Output, Side #3, N.O. EE Relay Output,Side 

#2,Common 
28 Relay Output, Side #1, N.C. FF AC+

 

                --  Slotted for keying between Pins 17/U and 18/V 
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CONFLICT PROGRAM CARD PIN ASSIGNMENTS 

Pin # Function (Back Side) Pin # Function (Component 
Side) 

1 Channel 2 Green A Channel 1 Green 
2 Channel 3 Green B Channel 2 Green 
3 Channel 4 Green C Channel 3 Green 
4 Channel 5 Green D Channel 4 Green 
5 Channel 6 Green E Channel 5 Green 
6 Channel 7 Green F Channel 6 Green 
7 Channel 8 Green H Channel 7 Green 
8 Channel 9 Green J Channel 8 Green 
9 Channel 10 Green K Channel 9 Green 
10 Channel 11 Green L Channel 10 Green 
11 Channel 12 Green M Channel 11 Green 
12 Channel 13 Green N Channel 12 Green 
13 Channel 14 Green P Channel 13 Green 
14 Channel 15 Green R Channel 14 Green 
15 Channel 16 Green S Channel 15 Green 
16 N/C T PC AJAR
17 Channel 1 Yellow U Channel 9 Yellow 
18 Channel 2 Yellow V Channel 10 Yellow 
19 Channel 3 Yellow W Channel 11 Yellow 
20 Channel 4 Yellow X Channel 12 Yellow 
21 Channel 5 Yellow Y Channel 13 Yellow 
22 Channel 6 Yellow Z Channel 14 Yellow 
23 Channel 7 Yellow AA Channel 15 Yellow 
24 Channel 8 Yellow BB Channel 16 Yellow 
--  --
25 Channel 17 Green CC Channel 17 Yellow 
26 Channel 18 Green DD Channel 18 Yellow 
27 Channel 16 Green EE PC AJAR (Program Card)
28 Yellow Inhibit Common FF Channel 17 Green 

 

                --  Slotted for keying between Pins 24/BB and 25/CC 
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E. Preemption and Sign Control Box 

Provide preemption and sign control box to operate in a Model 332 and Model 336S cabinet.  
Provide hardware to mount the box to the cage of the cabinet to ensure the front side is facing the 
opposite side of the cabinet.  Furnish the material of the box from a durable finished metallic or 
thermoplastic case.  Ensure the size of the box is not greater than 7(l) x 5(w) x 5(d) inches.  Ensure 
that no modification is necessary to mount the box on the cabinet cage. 

Provide the following components in the preemption and sign control box: relays, fuses, terminal 
blocks, MOVs, resistor, RC network, lamp, and push button switch.   

Provide UL Listed or Recognized relay K1 as a DPDT enclosed relay (120 VAC, 60 Hz coil) 
with an 8-pin octal-style plug and associated octal base.  Provide contact material made of AgCdO 
with a 10 amp, 240 VAC rating.  Ensure the relay has a specified pickup voltage of 102 VAC.   

Provide relay SSR1 as a Triac SPST normally open solid state relay that is rated for 120 VAC 
input and zero-crossing (resistive load) 25 amp @ 120 VAC output.  Ensure the relay turns on at 90 
Vrms within 10 ms and turns off at 10 Vrms within 40 ms.  Ensure the relay has physical 
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characteristics as shown in the wiring detail in Figure 1.  Provide 4 terminal screws with saddle 
clamps. 

Provide fuses F1 and F2 as a UL Listed ¼″ x 1-1/4″ glass tube rated at 250 volts with a 10kA 
interrupting rating.  Ensure F1 non-delay (fast-acting) and F2 slow-blow (time-delay) fuses have a 
maximum opening times of 60 minutes and 120 seconds for currents of 135 and 200 percent of the 
ampere rating, respectively.  Ensure F2 slow-blow (time-delay) fuses have a minimum opening 
times of 12 seconds at 200 percent of the ampere rating.  Provide fuse holders that are UL 
Recognized panel-mounted holders rated 250V, 15 ampere minimum with bayonet-type knobs 
which accept ¼″ x 1-1/4″ glass tube fuses.  

Provide terminal blocks that are rated for 300V and are made of electrical grade thermoplastic or 
thermosetting plastic.  Ensure each terminal block is of closed back design and has recessed-screw 
terminals with molded barriers between terminals.  Ensure each terminal block is labeled with a 
block designation.  Ensure each terminal is labeled with the function and a number. 

Provide 3/4-inch diameter radial lead UL-recognized metal oxide varistors (MOVs) that have 
electrical performance as outlined below. 

PROPERTIES OF MOV SURGE PROTECTOR 

Maximum Continuous Applied Voltage at 
185°  F 

150 VAC (RMS) 
200 VDC 

Maximum Peak 8x20µs Current at 185° F 6500 A 

Maximum Energy Rating at 185° F 80 J 

Voltage Range 1 mA DC Test at 77° F 212-268 V 

Max. Clamping Voltage 8x20µs, 100A at 
77°  F 

395 V 

Typical Capacitance (1 MHz) at 77° F 1600 pF 

 

Provide resistor R1 as a 2K ohm, 12 watt, wirewound resistor with tinned terminals and 
attaching leads.  Ensure the resistor is spaced apart from surrounding wires. 

Provide a LED or incandescent lamp that has a voltage rating of 120 VAC with a minimum life 
rating at 50,000 hours. 

  

Wire the preemption and sign control box as shown in Figure 1. 

 

DocuSign Envelope ID: 0FB8F89E-E95D-4599-9DA4-C02E51725C66



R-5735 TS-32 Cherokee County 

Version 18.2 32 print date: 03/20/19 

 
 

Figure 1 
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3.4. MATERIALS – TYPE 170 DETECTOR SENSOR UNITS 

Furnish detector sensor units that comply with Chapter 5 Section 1, “General Requirements,” 
and Chapter 5 Section 2, “Model 222 & 224 Loop Detector Sensor Unit Requirements,” of the 
CALTRANS “Transportation Electrical Equipment Specifications” dated March 12, 2009 with 
Erratum 1. 

 
4. TRAFFIC SIGNAL SUPPORTS 

4.1. METAL TRAFFIC SIGNAL SUPPORTS – ALL POLES 

A. General: 

Furnish and install metal strain poles and metal poles with mast arms, grounding systems, and all 
necessary hardware. The work covered by this special provision includes requirements for the 
design, fabrication, and installation of both standard and custom/site specifically designed metal 
traffic signal supports and associated foundations.  

Provide metal traffic signal support systems that contain no guy assemblies, struts, or stay 
braces.  Provide designs of completed assemblies with hardware that equals or exceeds AASHTO 
Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals 
6th Edition, 2013 (hereafter called 6th Edition AASHTO), including the latest interim specifications. 
Provide assemblies with a round or near-round (18 sides or more) cross-section, or a multi sided 
cross section with no less than six sides. The sides may be straight, convex, or concave. 

Pole heights shown on signal plans are estimated from available data for bid purposes.  Prior to 
furnishing metal signal poles, use field measurements and adjusted cross-sections to determine 
whether pole heights are sufficient to obtain required clearances.  If pole heights are not sufficient, the 
Contractor should immediately notify the Engineer of the required revised pole heights. 

Ensure that metal signal poles permit cables to be installed inside poles and any required mast 
arms.  For holes in the poles and arms used to accommodate cables, provide full-circumference 
grommets. Arm flange plate wire access holes should be deburred, non grommeted, and oversized to 
fit around the 2” diameter grommeted shaft flange plate wire access hole.  

After fabrication, have steel poles, required mast arms, and all parts used in the assembly hot-dip 
galvanized per section 1076.  Design structural assemblies with weep holes large enough and properly 
located to drain molten zinc during the galvanization process. Provide hot-dip galvanizing on 
structures that meets or exceeds ASTM Standard A-123.  Provide galvanizing on hardware that meets 
or exceeds ASTM Standard A-153.  Ensure that threaded material is brushed and retapped as necessary 
after galvanizing.  Perform repair of damaged galvanizing that complies with the following: 

Repair of Galvanizing ........................................................................Article 1076-7 

Standard Drawings for Metal Poles are available that supplement these project special 
provisions. These drawings are located on the Department’s website: 

https://connect.ncdot.gov/resources/safety/pages/ITS-Design-Resources.aspx 

Comply with article 1098-1B of the 2018 STANDARD SPECIFICATIONS FOR ROADS & 
STRUCTURES, hereinafter referred to as the Standard Specifications for submittal requirements. 
Furnish shop drawings for approval.  Provide the copies of detailed shop drawings for each type of 
structure as summarized below.  Ensure that shop drawings include material specifications for each 
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component and identify welds by type and size on the detail drawing only, not in table format.  Do 
not release structures for fabrication until shop drawings have been approved by NCDOT.  
Provide an itemized bill of materials for all structural components and associated connecting 
hardware on the drawings. 

Comply with article 1098-1A of the Standard Specifications for Qualified Products List (QPL) 
submittals. All shop drawings must include project location description, signal inventory number(s) 
and a project number or work order number on the drawings. 

Summary of information required for metal pole review submittal: 

 

Item Hardcopy 
Submittal

Electronic 
Submittal 

Comments / Special Instructions 

Sealed, Approved Signal 
Plan/Loading Diagram 

1 1 All structure design information needs to reflect 
the latest approved signal plans 

Custom Pole Shop 
Drawings 

4 sets 1 set 

 

Show NCDOT inventory number(s), contractor’s 
name and relevant revision number in the title 
block. All drawings must have a unique drawing 
number for each project and identified for 
multiple pages. 

Standard Pole Shop 
Drawings (from the QPL) 

4 sets 1 set Submit drawings on 11” x 17” format media. 
Show NCDOT inventory number(s), contractor’s 
name and relevant revision number in the title 
block. All drawings must have a unique drawing 
number for each project and identified for 
multiple pages. 

Structure Calculations 1 set 1 set Not required for Standard QPL Poles 

Standard Pole Foundation 
Drawings 

1 set 1 set Submit drawings on 11” x 17” format media.  
Submit a completed Standard Foundation 
Selection form for each pole using foundation 
table on Metal Pole Drawing M-8. 

Custom Foundation 
Drawings 

4 sets 1 set Submit drawings on 11” x 17” format media. 
Show NCDOT inventory number(s), contractor’s 
name and relevant revision number in the title 
block. All drawings must have a unique drawing 
number for each project and identified for 
multiple pages.  

If QPL Poles are used, include the corresponding 
QPL pole shop drawings with this submittal. 

 

Foundation Calculations  1 1 Submit copies of LPILE input, output and pile 
tip deflection graph per Section 11.4 of this 
specification for each foundation. 

Not required for Standard QPL Poles 
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Soil Boring Logs and 
Report 

1 1 Report should include a location plan and a soil 
classification report including soil capacity, 
water level, hammer efficiency, soil bearing 
pressure, soil density, etc. for each pole. 

NOTE – All shop drawings and custom foundation design drawings must be sealed by a 
Professional Engineer licensed in the state of North Carolina.  All geotechnical information must be 
sealed by either a Professional Engineer or geologist licensed in the state of North Carolina.  Include 
a title block and revision block on the shop drawings and foundation drawings showing the NCDOT 
inventory number. 

Shop drawings and foundation drawings may be submitted together or separately for 
approval.  However, shop drawings must be approved before foundations can be reviewed.  
Foundation designs will be returned without review if the associated shop drawing has not been 
approved.  Boring reports should include the following: Engineer’s summary, boring location maps, 
soil classification per AASHTO Classification System, hammer efficiency, and Metal Pole Standard 
Foundation Selection Form.  Incomplete submittals will be returned without review. The Reviewer 
has the right to request additional analysis and copies of the calculations to expedite the approval 
process.  

 

B. Materials: 

Fabricate metal pole and arm shaft from coil or plate steel to meet the requirements of ASTM A 
595 Grade A tubes.  For structural steel shapes, plates and bars use A572 Gr 50 min or ASTM A709 
Gr 50 min.  Provide pole and arm shafts that are round in cross section or multisided tubular shapes 
and have a uniform linear taper of 0.14 in/ft.  Construct shafts from one piece of single ply plate or 
coil so there are no circumferential weld splices.  Galvanize in accordance with AASHTO M 111 or 
an approved equivalent. 

Use the submerged arc process or other NCDOT previously approved process suitable for pole 
shaft and arms to continuously weld pole shafts and arm shafts along their entire length. The 
longitudinal seam weld will be finished flush to the outside contour of the base metal.  Ensure shafts 
have no circumferential welds except at the lower end joining the shaft to the pole base and arm 
base. Use full penetration groove welds with backing ring for all tube-to-transverse-plate 
connections in accordance with 6th Edition AASHTO.  Provide welding that conforms to Article 
1072-18 of the Standard Specifications, except that no field welding on any part of the pole will be 
permitted unless approved by a qualified engineer. 

Refer to Metal Pole Standard Drawing Sheets M2 through M5 for fabrication details. Fabricate 
anchor bases and mast arm connecting plates from plate steel meeting, as a minimum, the 
requirements of ASTM A572 Gr 50, AASHTO M270 Gr 50, ASTM A709 Gr50, or an approved 
equivalent. Conform to the applicable bolt pattern and orientation as shown on Metal Pole Standard 
Drawing Sheet M2. 

Ensure all hardware is galvanized steel or stainless steel.  The Contractor is responsible for 
ensuring that the designer/fabricator specifies connecting hardware and/or materials that do not 
create a dissimilar metal corrosive reaction. 
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Provide a minimum of four (4) 1-1/2" diameter high strength bolts for connection between arm 
plate and pole plate.  Increase number of bolts to six (6) 1-1/2" diameter high strength bolts when 
arm lengths are greater than 50’-0” long. 

Unless otherwise required by the design, ensure each anchor rod is 2” diameter and 60” length. 
Provide 10” minimum thread projection at the top of the rod, and 8” minimum at the bottom of the 
rod.  Use anchor rod assembly and drilled pier foundation materials that meet the Foundations and 
Anchor Rod Assemblies for Metal Poles provision.  

For each structural bolt and other steel hardware, hot dip galvanizing shall conform to the 
requirements of AASHTO M 232 (ASTM A 153). Ensure end caps for poles or mast arms are 
constructed of cast aluminum conforming to Aluminum Alloy 356.0F. 

Provide a circular anchor bolt lock plate that will be secured to the anchor bolts at the embedded 
end with 2 washers and 2 nuts. Provide a base plate template that matches the bolt circle diameter of 
the anchor bolt lock plate. Construct plates and templates from ¼” minimum thick steel with a 
minimum width of 4”. Galvanizing is not required for both plates. 

Provide 4 heavy hex nuts and 4 flat washers for each anchor bolt. For nuts, use AASHTO M291 
grade 2H, DH, or DH3 or equivalent material. For flat washers, use AASHTO M293 or equivalent 
material. 

C. Construction Methods: 

Erect signal support poles only after concrete has attained a minimum allowable compressive 
strength of 3000 psi. Install anchor rod assemblies in accordance with the Foundations and Anchor 
Rod Assemblies for Metal Poles provision. 

For further construction methods, see construction methods for Metal Strain Pole, or Metal Pole 
with Mast Arm. 

Connect poles to grounding electrodes and bond them to the electrical service grounding 
electrodes. 

For holes in the poles used to accommodate cables, install grommets before wiring pole or arm. 
Do not cut or split grommets. 

Attach the terminal compartment cover to the pole by a sturdy chain or cable. Ensure the chain or 
cable is long enough to permit the cover to hang clear of the compartment opening when the cover is 
removed, and is strong enough to prevent vandalism. Ensure the chain or cable will not interfere 
with service to the cables in the pole base. 

Attach cap to pole with a sturdy chain or cable. Ensure the chain or cable is long enough to 
permit the cap to hang clear of the opening when the cap is removed. 

Perform repair of damaged galvanizing that complies with the Standard Specifications, Article 
1076-7 “Repair of Galvanizing.” 

Install galvanized wire mesh around the perimeter of the base plate to cover the gap between the 
base plate and top of foundation for debris and pest control. 

Install a ¼” thick plate for concrete foundation tag to include: concrete grade, depth, diameter, 
and reinforcement sizes of the installed foundation. 
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4.2. METAL POLE UPRIGHTS (VERTICAL MEMBERS) 

A. Materials: 

 Provide tapered tubular shafts and fabricated of steel conforming to ASTM A-595 Grade 
A or an approved equivalent.  

 Hot-dip galvanize poles in accordance with AASHTO M 111 or an approved equivalent. 

 Have shafts that are continuously welded for the entire length by the submerged arc 
process, and with exposed welds ground or rolled smooth and flush with the base metal.  
Provide welding that conforms to Article 1072-18 of the Standard Specification except that 
no field welding on any part of the pole will be permitted. 

 Have Shafts with no circumferential welds except at the lower end joining the shaft to the 
base. 

 Have anchor bases for steel poles fabricated from plate steel meeting as a minimum the 
requirements of ASTM A572 Gr 50, AASHTO M270 Gr 50, ASTM A709 Gr 50, or an 
approved equivalent. 

Provide a grounding lug(s) in the approximate vicinity of the messenger cable clamp for bonding 
and grounding messenger cable.  Lugs must accept #4 or #6 AWG wire to bond messenger cables to 
the pole in order to provide an effective ground fault circuit path.  Refer to Metal Pole Standard 
Drawing Sheet M6 for construction details. 

Have poles permanently stamped above the hand holes with the identification tag details as shown 
on Metal Pole Standard Drawing Sheet M2. 

Provide liquid tight flexible metal conduit (Type LFMC), liquid tight flexible nonmetallic conduit 
(Type LFNC), high density polyethylene conduit (Type HDPE), or approved equivalent to isolate 
conductors feeding luminaires. 

Fabricate poles from a single piece of steel or aluminum with single line seam weld with no 
transverse butt welds.  Fabrication of two ply pole shafts is unacceptable with the exception of fluted 
shafts.  Provide tapers for all shafts that begin at base and that have diameters which decrease 
uniformly at the rate of not more than 0.14 inch per foot (11.7 millimeters per meter) of length. 

Provide four anchor nuts and four washers for each anchor bolt.  Ensure that anchor bolts have 
required diameters, lengths, and positions, and will develop strengths comparable to their respective 
poles.   

Provide a terminal compartment with cover and screws in each pole that encompasses the hand 
hole and contains a 12-terminal barrier type terminal block.  Provide two terminal screws with a 
removable shorting bar between them for each termination.  Furnish terminal compartment covers 
attached to the pole by a sturdy chain or cable approved by the Engineer.  Ensure that the chain or 
cable is long enough to permit the cover to hang clear of the compartment opening when the cover is 
removed, and is strong enough to prevent vandals from being able to disconnect the cover from the 
pole.  Ensure that the chain or cable will not interfere with service to the cables in the pole base. 

Install grounding lugs that will accept #4 or #6 AWG wire to electrically bond messenger cables 
to the pole. Refer to Metal Pole Standard Drawing Sheet M6 for construction details. 
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For each pole, provide a 1/2 inch minimum thread diameter, coarse thread stud and nut for 
grounding which will accommodate #6 AWG ground wire.  Ensure that the lug is electrically bonded 
to the pole and is conveniently located inside the pole at the hand hole. 

Provide a removable pole cap with stainless steel attachment screws for the top of each pole.  
Ensure that the cap is cast aluminum conforming to Aluminum Association Alloy 356.0F.  Furnish 
cap attached to the pole with a sturdy chain or cable approved by the Engineer.  Ensure that the chain 
or cable is long enough to permit the cap to hang clear of the pole-top opening when the cap is 
removed. 

When required by the plans, furnish couplings 42 inches above the bottom of the base for mounting 
of pedestrian pushbuttons. Provide mounting points consisting of 1-1/2 inch internally threaded half-
couplings that comply with the NEC and that are mounted within the poles.  Ensure that couplings are 
essentially flush with the outside surfaces of the poles and are installed before any required 
galvanizing.  Provide a threaded plug in each mounting point.  Ensure that the surface of the plug is 
essentially flush with the outer end of the mounting point when installed and has a recessed hole to 
accommodate a standard wrench. 

1. STRAIN POLE SHAFTS 

Provide 2 messenger cable (span wire) clamps and associated hardware for attachment of 
messenger cable.  Ensure that diameter of the clamp is appropriate to its location on the pole and is 
appropriately designed to be adjustable from 1’-6” below the top, down to 6’-6” below the top of the 
pole.  Do not attach more than one support cable to a messenger cable clamp. 

Provide a minimum of three (3) 2 inch (50 mm) holes equipped with an associated coupling and 
weatherhead on the messenger cable load side of the pole to accommodate passage of signal cables 
from inside the pole.  Provide galvanized threaded plugs for all unused couplings at pole entrance 
points.  Refer to Metal Pole Standard Drawing Sheet M3 for fabrication details. 

Ensure that allowable pole deflection does not exceed that allowed per 6th Edition AASHTO. 
Ensure maximum deflection at the top of the pole does not exceed 2.5 percent of the pole height. 

B. Construction Methods: 

Install metal poles, hardware, and fittings as shown on the manufacturer’s installation drawings. 
Install metal poles so that when the pole is fully loaded it is within 1 degree 40 minutes (1°40') of 
vertical. Install poles with the manufacturer’s recommended “rake.”  Use threaded leveling nuts to 
establish rake if required. 

4.3. DRILLED PIER FOUNDATIONS FOR METAL TRAFFIC SIGNAL POLES 

Analysis procedures and formulas shall be based on AASHTO 6th Edition, latest ACI code and 
the Drilled Shafts: Construction Procedures and Design Methods FHWA-NHI-10-016 manual.  
Design methods based on engineering publications or research papers needs to have prior approval 
from NCDOT.  The Department reserves the right to accept or disapprove any method used for the 
analysis. 

Use a Factor of Safety of 1.33 for torsion and 2.0 for bending for the foundation design. 

Foundation design for lateral load shall not exceed 1” lateral deflection at top of foundation.  

For lateral analysis, use LPILE Plus V6.0 or later. Inputs, results and corresponding graphs are to 
be submitted with the design calculations.  
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Skin Friction is to be calculated using the α-method for cohesive soils and the β-method for 
cohesion-less soils (Broms method will not be accepted). Detailed descriptions of the “α” and 
“β” methods can be found in FHWA-NHI-10-016. 

Omit first 2.5ft for cohesive soils when calculating skin friction.  

When hammer efficiency is not provided, assume a value of 0.70. 

Design all custom foundations to carry the maximum capacity of each metal pole.  For standard 
case strain poles only, if a custom foundation is designed, use the actual shear, axial and moment 
reactions from the Standard Foundation Selection Table shown on Standard Drawing No. M8.  

When poor soil conditions are encountered which could create an excessively large foundation 
design, consideration may be given to allowing an exemption to the maximum capacity design. The 
contractor must gain approval from the engineer before reducing a foundation’s capacity.  On 
projects where poor soil is known to be present, it is advisable that the contractor consider getting 
foundations approved before releasing poles for fabrication. 

Have the contractor notify the engineer if the proposed foundation is to be installed on a slope 
other than 8H: 1V or flatter. 

A. Description: 

Furnish and install foundations for NCDOT metal poles with all necessary hardware in 
accordance with the plans and specifications. 

Metal Pole Standards have been developed and implemented by NCDOT for use at signalized 
intersections in North Carolina.  If the plans call for a standard pole, then a standard foundation may 
be selected from the plans.  However, the Contractor is not required to use a standard foundation.  If 
the Contractor chooses to design a non-standard site-specific foundation for a standard pole or if the 
plans call for a non-standard site-specific pole, design the foundation to conform to the applicable 
provisions in the NCDOT Metal Pole Standard Drawings and Section B7 (Non-Standard Foundation 
Design) below.  If non-standard site specific foundations are designed for standard QPL approved 
strain poles, the foundation designer must use the design moment specified by load case on Metal 
Pole Standard Drawing Sheet M8.  Failure to conform to this requirement will be grounds for 
rejection of the design. 

If the Contractor chooses to design a non-standard foundation for a standard pole and the soil test 
results indicate a standard foundation is feasible for the site, the Contractor will be paid the cost of 
the standard foundation (drilled pier and wing wall, if applicable). Any additional costs associated 
with a non-standard site-specific foundation including additional materials, labor and equipment will 
be considered incidental to the cost of the standard foundation. All costs for the non-standard 
foundation design will also be considered incidental to the cost of the standard foundation. 

B. Soil Test and Foundation Determination: 

1. General: 

Drilled piers are reinforced concrete sections, cast-in-place against in situ, undisturbed material. 
Drilled piers are of straight shaft type and vertical.  

Some standard drilled piers for supporting poles with mast arms may require wing walls to resist 
torsional rotation. Based upon this provision and the results of the required soil test, a drilled pier 
length and wing wall requirement may be determined and constructed in accordance with the plans. 
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For non-standard site-specific poles, the contractor-selected pole fabricator will determine if the 
addition of wing walls is necessary for the supporting foundations. 

2. Soil Test: 

Perform a soil test at each proposed metal pole location.  Complete all required fill placement 
and excavation at each signal pole location to finished grade before drilling each boring. Soil tests 
performed that are not in compliance with this requirement may be rejected and will not be paid. 
Drill one boring to a depth of 26 feet within a 25 foot radius of each proposed foundation. 

Perform standard penetration tests (SPT) in accordance with ASTM D 1586 at depths of 1, 2.5, 
5, 7.5, 10, 15, 20 and 26 feet. Discontinue the boring if one of the following occurs: 

 A total of 100 blows have been applied in any 2 consecutive 6-in. intervals. 

 A total of 50 blows have been applied with < 3-in. penetration. 

Describe each intersection as the “Intersection of (Route or SR #), (Street Name) and (Route or 
SR #), (Street Name), ________ County, Signal Inventory No. _____”. Label borings with “B- N, S, 
E, W, NE, NW, SE or SW” corresponding to the quadrant location within the intersection. Pole 
numbers should be made available to the Drill Contractor. Include pole numbers in the boring label 
if they are available. If they are not available, ensure the boring labels can be cross-referenced to 
corresponding pole numbers. For each boring, submit a legible (hand written or typed) boring log 
signed and sealed by a licensed Geologist or Professional Engineer registered in North Carolina. 
Include on each boring the SPT blow counts and N-values at each depth, depth of the boring, 
hammer efficiency, depth of water table and a general description of the soil types encountered using 
the AASHTO Classification System. 

3. Standard Foundation Determination: 

Use the following method for determining the Design N-value: 

NAVG = (N@1’ + N@2.5’ +……... N@Deepest Boring Depth) 

Total Number of N-values 

 

Y = (N@1’)2 + (N@2.5’)2 +  ……... (N@Deepest Boring Depth)2 

 

Z = (N@1’ + N@2.5’ +……... N@Deepest Boring Depth) 

 

NSTD DEV =        (Total Number of N-values x Y) – Z2         0.5 

(Total Number of N-values) x (Total Number of N-values – 1)  

Design N-value equals lesser of the following two conditions: 

NAVG – (NSTD DEV  x 0.45) 

Or 

Average of First Four N-Values =   (N@1’ + N@2.5’ + N@5’ + N@7.5’) 

4 
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Note: If less than 4 N-values are obtained because of criteria listed in Section 2 above, use 
average of N-values collected for second condition. Do not include the N-value at the 
deepest boring depth for above calculations if the boring is discontinued at or before 
the required boring depth because of criteria listed in Section 2 above. Use N-value of 
zero for weight of hammer or weight of rod. If N-value is greater than 50, reduce N-
value to 50 for calculations. 

If standard NCDOT strain poles are shown on the plans and the Contractor chooses to use 
standard foundations, determine a drilled pier length, “L,” for each signal pole from the Standard 
Foundations Chart (sheet M 8) based on the Design N-value and the predominant soil type. For each 
standard pole location, submit a completed “Metal Pole Standard Foundation Selection Form” 
signed by the Contractor’s representative. Signature on form is for verification purposes only. 
Include the Design N-value calculation and resulting drilled pier length, “L,” on each form. 

If non-standard site-specific poles are shown on the plans, submit completed boring logs 
collected in accordance with Section 2 (Soil Test) above along with pole loading diagrams from the 
plans to the contractor-selected pole fabricator to assist in the pole and foundation design. 

If one of the following occurs, the Standard Foundations Chart shown on the plans may not be 
used and a non-standard foundation may be required. In such case, contact the Engineer. 

 The Design N-value is less than 4. 

 The drilled pier length, “L”, determined from the Standard Foundations Chart, is greater than 
the depth of the corresponding boring. 

In the case where a standard foundation cannot be used, the Department will be responsible for the 
additional cost of the non-standard foundation. 

Foundation designs are based on level ground around the traffic signal pole. If the slope around 
the edge of the drilled pier is steeper than 8:1 (H:V) or the proposed foundation will be less than 10 
feet from the top of an embankment slope, the Contractor is responsible for providing slope 
information to the foundation designer and to the Engineer so it can be considered in the design. 

The “Metal Pole Standard Foundation Selection Form” may be found at:  

http://www.ncdot.gov/doh/preconstruct/highway/geotech/formdet/misc/MetalPole.pdf 

If assistance is needed, contact the Engineer. 

4. Non-Standard Foundation Design: 

Design non-standard foundations based upon site-specific soil test information collected in 
accordance with Section 2 (Soil Test) above.  Design drilled piers for side resistance only in 
accordance with Section 4.6 of the AASHTO Standard Specifications for Highway Bridges. Use the 
computer software LPILE version 6.0 or later manufactured by Ensoft, Inc. to analyze drilled piers. 
Use the computer software gINT V8i or later manufactured by Bentley Systems, Inc. with the 
current NCDOT gINT library and data template to produce SPT boring logs.  Provide a drilled pier 
foundation for each pole with a length and diameter that result in a horizontal lateral movement of 
less than 1 inch at the top of the pier and a horizontal rotational movement of less than 1 inch at the 
edge of the pier.  Contact the Engineer for pole loading diagrams for standard poles to be used for 
non-standard foundation designs.  Submit any non-standard foundation designs including drawings, 
calculations, and soil boring logs to the Engineer for review and approval before construction.   
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C. Drilled Pier Construction: 

Construct drilled pier foundations in accordance with the Foundations and Anchor Rod 
Assemblies for Metal Poles provision. 

4.4. POLE NUMBERING SYSTEM 

A. New Poles 

Attach an identification tag to each pole shaft and mast arm section as shown on Metal Pole 
Standard Drawing Sheet M2 “Typical Fabrication Details Common To All Metal Poles”. 

4.5. MEASUREMENT AND PAYMENT 

Actual number of metal strain signal poles (without regard to height or load capacity) furnished, 
installed and accepted. 

Actual number of soil tests with SPT borings drilled furnished and accepted. 

Actual volume of concrete poured in cubic yards of drilled pier foundation furnished, installed 
and accepted. 

No measurement will be made for foundation designs prepared with metal pole designs, as these 
will be considered incidental to designing signal support structures. 

Payment will be made under: 

Metal Strain Signal Pole .................................................................................................................Each 
Soil Test ..........................................................................................................................................Each 
Drilled Pier Foundation........................................................................................................ Cubic Yard 
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PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 3-21-17)) Z-1a 

PERMITS 

The Contractor's attention is directed to the following permits, which have been issued to the 

Department of Transportation by the authority granting the permit. 

PERMIT AUTHORITY GRANTING THE PERMIT 

Dredge and Fill and/or  

Work in Navigable Waters (404) 
U. S. Army Corps of Engineers 

Water Quality (401) 
Division of Environmental Management, DEQ 

State of North Carolina 

The Contractor shall comply with all applicable permit conditions during construction of this 

project.  Those conditions marked by * are the responsibility of the Department and the 

Contractor has no responsibility in accomplishing those conditions. 

Agents of the permitting authority will periodically inspect the project for adherence to the 

permits. 

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2018 Standard 

Specifications and the following: 

Should the Contractor propose to utilize construction methods (such as temporary structures or 

fill in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 

identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 

Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 

permit action is required.  The Contractor shall also be responsible for initiating the request for 

the authorization of such construction method by the permitting agency.  The request shall be 

submitted through the Engineer.  The Contractor shall not utilize the construction method until it 

is approved by the permitting agency.  The request normally takes approximately 60 days to 

process; however, no extensions of time or additional compensation will be granted for delays 

resulting from the Contractor's request for approval of construction methods not specifically 

identified in the permit. 

Where construction moratoriums are contained in a permit condition which restricts the 

Contractor's activities to certain times of the year, those moratoriums will apply only to the 

portions of the work taking place in the restricted waters, wetlands or buffer zones, 

provided that activities outside those areas is done in such a manner as to not affect the 

restricted waters, wetlands or buffer zones. 
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NATIONWIDE PERMIT 14 
DEPARTMENT OF THE ARMY 

CORPS OF ENGINEERS 
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS 

FEDERAL REGISTER 
AUTHORIZED MARCH 19, 2017 

Linear Transportation Projects. Activities required for crossings of waters of the United 
States associated with the construction, expansion, modification, or improvement of linear 
transportation projects (e.g., roads, highways, railways, trails, airport runways, and taxiways) 
in waters of the United States. For linear transportation projects in non-tidal waters, the 
discharge cannot cause the loss of greater than 1/2-acre of waters of the United States. For 
linear transportation projects in tidal waters, the discharge cannot cause the loss of greater 
than 1/3-acre of waters of the United States. Any stream channel modification, including bank 
stabilization, is limited to the minimum necessary to construct or protect the linear 
transportation project; such modifications must be in the immediate vicinity of the project. 

This NWP also authorizes temporary structures, fills, and work, including the use of 
temporary mats, necessary to construct the linear transportation project. Appropriate measures 
must be taken to maintain normal downstream flows and minimize flooding to the maximum 
extent practicable, when temporary structures, work, and discharges, including cofferdams, 
are necessary for construction activities, access fills, or dewatering of construction sites. 
Temporary fills must consist of materials, and be placed in a manner, that will not be eroded 
by expected high flows. Temporary fills must be removed in their entirety and the affected 
areas returned to pre-construction elevations. The areas affected by temporary fills must be 
revegetated, as appropriate. 

This NWP cannot be used to authorize non-linear features commonly associated with 
transportation projects, such as vehicle maintenance or storage buildings, parking lots, train 
stations, or aircraft hangars. 

Notification: The permittee must submit a pre-construction notification to the district engineer 
prior to commencing the activity if: (1) the loss of waters of the United States exceeds 1/10-
acre; or (2) there is a discharge in a special aquatic site, including wetlands. (See general 
condition 32.) (Authorities: Sections 10 and 404) 

Note 1: For linear transportation projects crossing a single waterbody more than one time at 
separate and distant locations, or multiple waterbodies at separate and distant locations, each 
crossing is considered a single and complete project for purposes of NWP authorization. 
Linear transportation projects must comply with 33 CFR 330.6(d). 

Note 2: Some discharges for the construction of farm roads or forest roads, or temporary 
roads for moving mining equipment, may qualify for an exemption under section 404(f) of the 
Clean Water Act (see 33 CFR 323.4). 

Note 3: For NWP 14 activities that require pre-construction notification, the PCN must 
include any other NWP(s), regional general permit(s), or individual permit(s) used or intended 

*
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to be used to authorize any part of the proposed project or any related activity, including other 
separate and distant crossings that require Department of the Army authorization but do not 
require pre-construction notification (see paragraph (b) of general condition 32). The district 
engineer will evaluate the PCN in accordance with Section D, “District Engineer’s Decision.” 
The district engineer may require mitigation to ensure that the authorized activity results in no 
more than minimal individual and cumulative adverse environmental effects (see general 
condition 23). 

P-9



NATIONWIDE PERMIT GENERAL CONDITIONS 

The following General Conditions must be followed in order for any authorization by a NWP to 
be valid: 

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation. 

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through 
regulations or otherwise, must be installed and maintained at the permittee's expense on 
authorized facilities in navigable waters of the United States. 

(c) The permittee understands and agrees that, if future operations by the United 
States require the removal, relocation, or other alteration, of the structure or work herein 
authorized, or if, in the opinion of the Secretary of the Army or his authorized representative, 
said structure or work shall cause unreasonable obstruction to the free navigation of the 
navigable waters, the permittee will be required, upon due notice from the Corps of Engineers, 
to remove, relocate, or alter the structural work or obstructions caused thereby, without expense 
to the United States. No claim shall be made against the United States on account of any such 
removal or alteration. 

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life
cycle movements of those species of aquatic life indigenous to the waterbody, including those 
species that normally migrate through the area, unless the activity's primary purpose is to 
impound water. All permanent and temporary crossings of waterbodies shall be suitably 
culverted, bridged, or otherwise designed and constructed to maintain low flows to sustain the 
movement of those aquatic species. If a bottomless culvert cannot be used, then the crossing 
should be designed and constructed to minimize adverse effects to aquatic life movements. 

3. Spawning Areas. Activities in spawning areas during spawning seasons must
be avoided to the maximum extent practicable. Activities that result in the physical 
destruction (e.g., through excavation, fill, or downstream smothering by substantial turbidity) 
of an important spawning area are not authorized. 

4. Migratory Bird Breeding Areas. Activities in waters of the United States that
serve as breeding areas for migratory birds must be avoided to the maximum extent 
practicable. 

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish
populations, unless the activity is directly related to a shellfish harvesting activity 
authorized by NWPs 4 and 48, or is a shellfish seeding or habitat restoration activity 
authorized by NWP 27. 

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris,
car bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic 
pollutants in toxic amounts (see section 307 of the Clean Water Act). 
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7. Water Supply Intakes. No activity may occur in the proximity of a public water
supply intake, except where the activity is for the repair or improvement of public water supply 
intake structures or adjacent bank stabilization. 

8. Adverse Effects From Impoundments. If the activity creates an impoundment
of water, adverse effects to the aquatic system due to accelerating the passage of water, 
and/or restricting its flow must be minimized to the maximum extent practicable. 

9. Management of Water Flows. To the maximum extent practicable, the pre-
construction course, condition, capacity, and location of open waters must be maintained for 
each activity, including stream channelization, storm water management activities, and 
temporary and permanent road crossings, except as provided below. The activity must be 
constructed to withstand expected high flows. The activity must not restrict or impede the 
passage of normal or high flows, unless the primary purpose of the activity is to impound water 
or manage high flows. The activity may alter the pre-construction course, condition, capacity, 
and location of open waters if it benefits the aquatic environment (e.g., stream restoration or 
relocation activities). 

10. Fills Within 100-Year Floodplains. The activity must comply with applicable
FEMA-approved state or local floodplain management requirements. 

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed
on mats, or other measures must be taken to minimize soil disturbance. 

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment
controls must be used and maintained in effective operating condition during construction, and 
all exposed soil and other fills, as well as any work below the ordinary high water mark or 
high tide line, must be permanently stabilized at the earliest practicable date. Permittees are 
encouraged to perform work within waters of the United States during periods of low-flow or 
no-flow, or during low tides. 

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety
and the affected areas returned to pre-construction elevations. The affected areas must be 
revegetated, as appropriate. 

14. Proper Maintenance. Any authorized structure or fill shall be properly
maintained, including maintenance to ensure public safety and compliance with applicable 
NWP general conditions, as well as any activity-specific conditions added by the district 
engineer to an NWP authorization. 

15. Single and Complete Project. The activity must be a single and complete
project. The same NWP cannot be used more than once for the same single and complete 
project. 

16. Wild and Scenic Rivers.  (a) No NWP activity may occur in a component of
the National Wild and Scenic River System, or in a river officially designated by Congress as a 
“study river” for possible inclusion in the system while the river is in an official study status, 
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unless the appropriate Federal agency with direct management responsibility for such river, 
has determined in writing that the proposed activity will not adversely affect the Wild and 
Scenic River designation or study status. 

(b) If a proposed NWP activity will occur in a component of the National Wild and 
Scenic River System, or in a river officially designated by Congress as a “study river” for 
possible inclusion in the system while the river is in an official study status, the permittee must 
submit a pre-construction notification (see general condition 32). The district engineer will 
coordinate the PCN with the Federal agency with direct management responsibility for that 
river. The permittee shall not begin the NWP activity until notified by the district engineer that 
the Federal agency with direct management responsibility for that river has determined in 
writing that the proposed NWP activity will not adversely affect the Wild and Scenic River 
designation or study status. 

(c) Information on Wild and Scenic Rivers may be obtained from the appropriate 
Federal land management agency responsible for the designated Wild and Scenic River or 
study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land Management, 
U.S. Fish and Wildlife Service). Information on these rivers is also available at: 
http://www.rivers.gov/. 

17. Tribal Rights. No NWP activity may cause more than minimal adverse effects
on tribal rights (including treaty rights), protected tribal resources, or tribal lands. 

18. Endangered Species. (a) No activity is authorized under any NWP which is
likely to directly or indirectly jeopardize the continued existence of a threatened or endangered 
species or a species proposed for such designation, as identified under the Federal Endangered 
Species Act (ESA), or which will directly or indirectly destroy or adversely modify the critical 
habitat of such species. No activity is authorized under any NWP which “may affect” a listed 
species or critical habitat, unless ESA section 7 consultation addressing the effects of the 
proposed activity has been completed. Direct effects are the immediate effects on listed species 
and critical habitat caused by the NWP activity. Indirect effects are those effects on listed 
species and critical habitat that are caused by the NWP activity and are later in time, but still 
are reasonably certain to occur. 

(b) Federal agencies should follow their own procedures for complying with the 
requirements of the ESA. If pre-construction notification is required for the proposed activity, 
the Federal permittee must provide the district engineer with the appropriate documentation to 
demonstrate compliance with those requirements. The district engineer will verify that the 
appropriate documentation has been submitted. If the appropriate documentation has not been 
submitted, additional ESA section 7 consultation may be necessary for the activity and the 
respective federal agency would be responsible for fulfilling its obligation under section 7 of 
the ESA. 

(c) Non-federal permittees must submit a pre-construction notification to the 
district engineer if any listed species or designated critical habitat might be affected or is in the 
vicinity of the activity, or if the activity is located in designated critical habitat, and shall not 
begin work on the activity until notified by the district engineer that the requirements of the 
ESA have been satisfied and that the activity is authorized. For activities that might affect 
Federally-listed endangered or threatened species or designated critical habitat, the pre-
construction notification must include the name(s) of the endangered or threatened species that 

*
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might be affected by the proposed activity or that utilize the designated critical habitat that 
might be affected by the proposed activity. The district engineer will determine whether the 
proposed activity “may affect” or will have “no effect” to listed species and designated critical 
habitat and will notify the non- Federal applicant of the Corps’ determination within 45 days of 
receipt of a complete pre- construction notification. In cases where the non-Federal applicant 
has identified listed species or critical habitat that might be affected or is in the vicinity of the 
activity, and has so notified the Corps, the applicant shall not begin work until the Corps has 
provided notification that the proposed activity will have “no effect” on listed species or critical 
habitat, or until ESA section 7 consultation has been completed. If the non-Federal applicant has 
not heard back from the Corps within 45 days, the applicant must still wait for notification from 
the Corps. 

(d) As a result of formal or informal consultation with the FWS or NMFS the 
district engineer may add species-specific permit conditions to the NWPs. 

(e) Authorization of an activity by an NWP does not authorize the “take” of a 
threatened or endangered species as defined under the ESA. In the absence of separate 
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take” 
provisions, etc.) from the FWS or the NMFS, the Endangered Species Act prohibits any person 
subject to the jurisdiction of the United States to take a listed species, where "take" means to 
harass, harm, pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage 
in any such conduct. The word “harm” in the definition of “take'' means an act which actually 
kills or injures wildlife. Such an act may include significant habitat modification or degradation 
where it actually kills or injures wildlife by significantly impairing essential behavioral 
patterns, including breeding, feeding or sheltering. 

(f) If the non-federal permittee has a valid ESA section 10(a)(1)(B) incidental take 
permit with an approved Habitat Conservation Plan for a project or a group of projects that 
includes the proposed NWP activity, the non-federal applicant should provide a copy of that 
ESA section 10(a)(1)(B) permit with the PCN required by paragraph (c) of this general 
condition. The district engineer will coordinate with the agency that issued the ESA section 
10(a)(1)(B) permit to determine whether the proposed NWP activity and the associated 
incidental take were considered in the internal ESA section 7 consultation conducted for the 
ESA section 10(a)(1)(B) permit. If that coordination results in concurrence from the agency 
that the proposed NWP activity and the associated incidental take were considered in the 
internal ESA section 7 consultation for the ESA section 10(a)(1)(B) permit, the district 
engineer does not need to conduct a separate ESA section 7 consultation for the proposed NWP 
activity.  The district engineer will notify the non-federal applicant within 45 days of receipt of 
a complete pre-construction notification whether the ESA section 10(a)(1)(B) permit covers the 
proposed NWP activity or whether additional ESA section 7 consultation is required. 

(g) Information on the location of threatened and endangered species and their 
critical habitat can be obtained directly from the offices of the FWS and NMFS or their world 
wide web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and 
http://www.nmfs.noaa.gov/pr/species/esa/ respectively. 

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
ensuring their action complies with the Migratory Bird Treaty Act and the Bald and Golden 
Eagle Protection Act. The permittee is responsible for contacting appropriate local office of the 
U.S. Fish and Wildlife Service to determine applicable measures to reduce impacts to migratory 
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birds or eagles, including whether “incidental take” permits are necessary and available under 
the Migratory Bird Treaty Act or Bald and Golden Eagle Protection Act for a particular 
activity. 

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may have the potential to cause effects to properties listed, or eligible for listing, in the 
National Register of Historic Places, the activity is not authorized, until the requirements of 
Section 106 of the National Historic Preservation Act (NHPA) have been satisfied. 

(b) Federal permittees should follow their own procedures for complying with the 
requirements of section 106 of the National Historic Preservation Act. If pre-construction 
notification is required for the proposed NWP activity, the Federal permittee must provide the 
district engineer with the appropriate documentation to demonstrate compliance with those 
requirements. The district engineer will verify that the appropriate documentation has been 
submitted.  If the appropriate documentation is not submitted, then additional consultation 
under section 106 may be necessary. The respective federal agency is responsible for fulfilling 
its obligation to comply with section 106. 

(c) Non-federal permittees must submit a pre-construction notification to the 
district engineer if the NWP activity might have the potential to cause effects to any historic 
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on 
the National Register of Historic Places, including previously unidentified properties. For such 
activities, the pre-construction notification must state which historic properties might have the 
potential to be affected by the proposed NWP activity or include a vicinity map indicating the 
location of the historic properties or the potential for the presence of historic properties. 
Assistance regarding information on the location of, or potential for, the presence of historic 
properties can be sought from the State Historic Preservation Officer, Tribal Historic 
Preservation Officer, or designated tribal representative, as appropriate, and the National 
Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction 
notifications, district engineers will comply with the current procedures for addressing the 
requirements of section 106 of the National Historic Preservation Act. The district engineer 
shall make a reasonable and good faith effort to carry out appropriate identification efforts, 
which may include background research, consultation, oral history interviews, sample field 
investigation, and field survey. Based on the information submitted in the PCN and these 
identification efforts, the district engineer shall determine whether the proposed NWP activity 
has the potential to cause effects on the historic properties. Section 106 consultation is not 
required when the district engineer determines that the activity does not have the potential to 
cause effects on historic properties (see 36 CFR 800.3(a)). Section 106 consultation is required 
when the district engineer determines that the activity has the potential to cause effects on 
historic properties. The district engineer will conduct consultation with consulting parties 
identified under 36 CFR 800.2(c) when he or she makes any of the following effect 
determinations for the purposes of section 106 of the NHPA: no historic properties affected, no 
adverse effect, or adverse effect.  Where the non-Federal applicant has identified historic 
properties on which the activity might have the potential to cause effects and so notified the 
Corps, the non-Federal applicant shall not begin the activity until notified by the district 
engineer either that the activity has no potential to cause effects to historic properties or that 
NHPA section 106 consultation has been completed. 

*
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(d) For non-federal permittees, the district engineer will notify the prospective 
permittee within 45 days of receipt of a complete pre-construction notification whether NHPA 
section 106 consultation is required.  If NHPA section 106 consultation is required, the district 
engineer will notify the non-Federal applicant that he or she cannot begin the activity until 
section 106 consultation is completed. If the non-Federal applicant has not heard back from the 
Corps within 45 days, the applicant must still wait for notification from the Corps. 

(e) Prospective permittees should be aware that section 110k of the NHPA (54 
U.S.C. 306113) prevents the Corps from granting a permit or other assistance to an applicant 
who, with intent to avoid the requirements of section 106 of the NHPA, has intentionally 
significantly adversely affected a historic property to which the permit would relate, or having 
legal power to prevent it, allowed such significant adverse effect to occur, unless the Corps, 
after consultation with the Advisory Council on Historic Preservation (ACHP), determines that 
circumstances justify granting such assistance despite the adverse effect created or permitted 
by the applicant. If circumstances justify granting the assistance, the Corps is required to 
notify the ACHP and provide documentation specifying the circumstances, the degree of 
damage to the integrity of any historic properties affected, and proposed mitigation.  This 
documentation must include any views obtained from the applicant, SHPO/THPO, appropriate 
Indian tribes if the undertaking occurs on or affects historic properties on tribal lands or affects 
properties of interest to those tribes, and other parties known to have a legitimate interest in the 
impacts to the permitted activity on historic properties. 

21. Discovery of Previously Unknown Remains and Artifacts.  If you discover
any previously unknown historic, cultural or archeological remains and artifacts while 
accomplishing the activity authorized by this permit, you must immediately notify the district 
engineer of what you have found, and to the maximum extent practicable, avoid construction 
activities that may affect the remains and artifacts until the required coordination has been 
completed. The district engineer will initiate the Federal, Tribal, and state coordination 
required to determine if the items or remains warrant a recovery effort or if the site is eligible 
for listing in the National Register of Historic Places. 

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research 
Reserves. The district engineer may designate, after notice and opportunity for public 
comment, additional waters officially designated by a state as having particular environmental 
or ecological significance, such as outstanding national resource waters or state natural 
heritage sites. The district engineer may also designate additional critical resource waters after 
notice and opportunity for public comment. 

(a) Discharges of dredged or fill material into waters of the United States are not 
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for 
any activity within, or directly affecting, critical resource waters, including wetlands adjacent 
to such waters. 

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, 38, and 
54, notification is required in accordance with general condition 32, for any activity proposed in 
the designated critical resource waters including wetlands adjacent to those waters. The district 
engineer may authorize activities under these NWPs only after it is determined that the impacts 
to the critical resource waters will be no more than minimal. 
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23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that the individual and 
cumulative adverse environmental effects are no more than minimal: 

(a) The activity must be designed and constructed to avoid and minimize adverse 
effects, both temporary and permanent, to waters of the United States to the maximum extent 
practicable at the project site (i.e., on site). 

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or 
compensating for resource losses) will be required to the extent necessary to ensure that the 
individual and cumulative adverse environmental effects are no more than minimal. 

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for 
all wetland losses that exceed 1/10-acre and require pre-construction notification, unless the 
district engineer determines in writing that either some other form of mitigation would be 
more environmentally appropriate or the adverse environmental effects of the proposed 
activity are no more than minimal, and provides an activity-specific waiver of this 
requirement. For wetland losses of 1/10-acre or less that require pre-construction notification, 
the district engineer may determine on a case-by-case basis that compensatory mitigation is 
required to ensure that the activity results in only minimal adverse environmental effects. 

(d) For losses of streams or other open waters that require pre-construction 
notification, the district engineer may require compensatory mitigation to ensure that the 
activity results in no more than minimal adverse environmental effects.  Compensatory 
mitigation for losses of streams should be provided, if practicable, through stream 
rehabilitation, enhancement, or preservation, since streams are difficult-to-replace resources 
(see 33 CFR 332.3(e)(3)). 

(e) Compensatory mitigation plans for NWP activities in or near streams or other 
open waters will normally include a requirement for the restoration or enhancement, 
maintenance, and legal protection (e.g., conservation easements) of riparian areas next to open 
waters. In some cases, the restoration or maintenance/protection of riparian areas may be the 
only compensatory mitigation required. Restored riparian areas should consist of native 
species. The width of the required riparian area will address documented water quality or 
aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each 
side of the stream, but the district engineer may require slightly wider riparian areas to address 
documented water quality or habitat loss concerns. If it is not possible to restore or 
maintain/protect a riparian area on both sides of a stream, or if the waterbody is a lake or 
coastal waters, then restoring or maintaining/protecting a riparian area along a single bank or 
shoreline may be sufficient. Where both wetlands and open waters exist on the project site, the 
district engineer will determine the appropriate compensatory mitigation (e.g., riparian areas 
and/or wetlands compensation) based on what is best for the aquatic environment on a 
watershed basis. In cases where riparian areas are determined to be the most appropriate form 
of minimization or compensatory mitigation, the district engineer may waive or reduce the 
requirement to provide wetland compensatory mitigation for wetland losses. 

(f) Compensatory mitigation projects provided to offset losses of aquatic 
resources must comply with the applicable provisions of 33 CFR part 332. 

(1) The prospective permittee is responsible for proposing an appropriate 
compensatory mitigation option if compensatory mitigation is necessary to ensure that the 
activity results in no more than minimal adverse environmental effects. For the NWPs, the 
preferred mechanism for providing compensatory mitigation is mitigation bank credits or in-
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lieu fee program credits (see 33 CFR 332.3(b)(2) and (3)). However, if an appropriate number 
and type of mitigation bank or in-lieu credits are not available at the time the PCN is submitted 
to the district engineer, the district engineer may approve the use of permittee-responsible 
mitigation. 

(2) The amount of compensatory mitigation required by the district engineer must 
be sufficient to ensure that the authorized activity results in no more than minimal individual 
and cumulative adverse environmental effects (see 33 CFR 330.1(e)(3)). (See also 33 CFR 
332.3(f)). 

(3) Since the likelihood of success is greater and the impacts to potentially 
valuable uplands are reduced, aquatic resource restoration should be the first 
compensatory mitigation option considered for permittee-responsible mitigation. 

(4) If permittee-responsible mitigation is the proposed option, the prospective 
permittee is responsible for submitting a mitigation plan. A conceptual or detailed mitigation 
plan may be used by the district engineer to make the decision on the NWP verification request, 
but a final mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) 
through (14) must be approved by the district engineer before the permittee begins work in 
waters of the United States, unless the district engineer determines that prior approval of the 
final mitigation plan is not practicable or not necessary to ensure timely completion of the 
required compensatory mitigation (see 33 CFR 332.3(k)(3)). 

(5) If mitigation bank or in-lieu fee program credits are the proposed option, the 
mitigation plan only needs to address the baseline conditions at the impact site and the 
number of credits to be provided. 

(6) Compensatory mitigation requirements (e.g., resource type and amount to be 
provided as compensatory mitigation, site protection, ecological performance standards, 
monitoring requirements) may be addressed through conditions added to the NWP 
authorization, instead of components of a compensatory mitigation plan (see 33 CFR 
332.4(c)(1)(ii)). 

(g) Compensatory mitigation will not be used to increase the acreage losses 
allowed by the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 
1/2-acre, it cannot be used to authorize any NWP activity resulting in the loss of greater than 
1/2-acre of waters of the United States, even if compensatory mitigation is provided that 
replaces or restores some of the lost waters. However, compensatory mitigation can and should 
be used, as necessary, to ensure that an NWP activity already meeting the established acreage 
limits also satisfies the no more than minimal impact requirement for the NWPs. 

(h) Permittees may propose the use of mitigation banks, in-lieu fee programs, or 
permittee-responsible mitigation. When developing a compensatory mitigation proposal, the 
permittee must consider appropriate and practicable options consistent with the framework at 
33 CFR 332.3(b). For activities resulting in the loss of marine or estuarine resources, 
permittee-responsible mitigation may be environmentally preferable if there are no mitigation 
banks or in-lieu fee programs in the area that have marine or estuarine credits available for 
sale or transfer to the permittee. For permittee-responsible mitigation, the special conditions of 
the NWP verification must clearly indicate the party or parties responsible for the 
implementation and performance of the compensatory mitigation project, and, if required, its 
long-term management. 

(i) Where certain functions and services of waters of the United States are 
permanently adversely affected by a regulated activity, such as discharges of dredged or fill 
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material into waters of the United States that will convert a forested or scrub-shrub wetland to 
a herbaceous wetland in a permanently maintained utility line right-of-way, mitigation may be 
required to reduce the adverse environmental effects of the activity to the no more than 
minimal level. 

24. Safety of Impoundment Structures. To ensure that all impoundment structures
are safely designed, the district engineer may require non-Federal applicants to demonstrate that 
the structures comply with established state dam safety criteria or have been designed by 
qualified persons. The district engineer may also require documentation that the design has 
been independently reviewed by similarly qualified persons, and appropriate modifications 
made to ensure safety. 

25. Water Quality. Where States and authorized Tribes, or EPA where applicable,
have not previously certified compliance of an NWP with CWA section 401, individual 401 
Water Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district 
engineer or State or Tribe may require additional water quality management measures to ensure 
that the authorized activity does not result in more than minimal degradation of water quality. 

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal 
zone management consistency concurrence must be obtained, or a presumption of concurrence 
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional 
measures to ensure that the authorized activity is consistent with state coastal zone management 
requirements. 

27. Regional and Case-By-Case Conditions. The activity must comply with any
regional conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) 
and with any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. 
EPA in its section 401 Water Quality Certification, or by the state in its Coastal Zone 
Management Act consistency determination. 

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a
single and complete project is prohibited, except when the acreage loss of waters of the United 
States authorized by the NWPs does not exceed the acreage limit of the NWP with the highest 
specified acreage limit. For example, if a road crossing over tidal waters is constructed under 
NWP 14, with associated bank stabilization authorized by NWP 13, the maximum acreage loss 
of waters of the United States for the total project cannot exceed 1/3-acre. 

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide 
permit verification to the new owner by submitting a letter to the appropriate Corps district 
office to validate the transfer. A copy of the nationwide permit verification must be attached to 
the letter, and the letter must contain the following statement and signature: 
“When the structures or work authorized by this nationwide permit are still in existence at the 
time the property is transferred, the terms and conditions of this nationwide permit, including 
any special conditions, will continue to be binding on the new owner(s) of the property. To 
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validate the transfer of this nationwide permit and the associated liabilities associated with 
compliance with its terms and conditions, have the transferee sign and date below.” 

(Transferee) 

(Date) 

30. Compliance Certification. Each permittee who receives an NWP verification
letter from the Corps must provide a signed certification documenting completion of the 
authorized activity and implementation of any required compensatory mitigation.  The 
success of any required permittee-responsible mitigation, including the achievement of 
ecological performance standards, will be addressed separately by the district engineer. The 
Corps will provide the permittee the certification document with the NWP verification letter. 
The certification document will include: 

(a) A statement that the authorized activity was done in accordance with the NWP 
authorization, including any general, regional, or activity-specific conditions; 

(b) A statement that the implementation of any required compensatory mitigation 
was completed in accordance with the permit conditions. If credits from a mitigation bank or 
in-lieu fee program are used to satisfy the compensatory mitigation requirements, the 
certification must include the documentation required by 33 CFR 332.3(l)(3) to confirm that 
the permittee secured the appropriate number and resource type of credits; and 

(c) The signature of the permittee certifying the completion of the activity and 
mitigation. 

The completed certification document must be submitted to the district engineer 
within 30 days of completion of the authorized activity or the implementation of any required 
compensatory mitigation, whichever occurs later. 

31. Activities Affecting Structures or Works Built by the United States.  If an NWP
activity also requires permission from the Corps pursuant to 33 U.S.C. 408 because it will alter 
or temporarily or permanently occupy or use a U.S. Army Corps of Engineers (USACE) 
federally authorized Civil Works project (a “USACE project”), the prospective permittee must 
submit a pre-construction notification. See paragraph (b)(10) of general condition 32. An 
activity that requires section 408 permission is not authorized by NWP until the appropriate 
Corps office issues the section 408 permission to alter, occupy, or use the USACE project, and 
the district engineer issues a written NWP verification. 

32. Pre-Construction Notification. (a) Timing. Where required by the terms of the
NWP, the prospective permittee must notify the district engineer by submitting a pre- 
construction notification (PCN) as early as possible. The district engineer must determine if the 
PCN is complete within 30 calendar days of the date of receipt and, if the PCN is determined to 
be incomplete, notify the prospective permittee within that 30 day period to request the 
additional information necessary to make the PCN complete. The request must specify the 
information needed to make the PCN complete. As a general rule, district engineers will request 
additional information necessary to make the PCN complete only once. However, if the 
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prospective permittee does not provide all of the requested information, then the district 
engineer will notify the prospective permittee that the PCN is still incomplete and the PCN 
review process will not commence until all of the requested information has been received by 
the district engineer. The prospective permittee shall not begin the activity until either: 

(1) He or she is notified in writing by the district engineer that the activity may 
proceed under the NWP with any special conditions imposed by the district or division 
engineer; or 

(2) 45 calendar days have passed from the district engineer’s receipt of the 
complete PCN and the prospective permittee has not received written notice from the district or 
division engineer. However, if the permittee was required to notify the Corps pursuant to 
general condition 18 that listed species or critical habitat might be affected or are in the vicinity 
of the activity, or to notify the Corps pursuant to general condition 20 that the activity might 
have the potential to cause effects to historic properties, the permittee cannot begin the activity 
until receiving written notification from the Corps that there is “no effect” on listed species or 
“no potential to cause effects” on historic properties, or that any consultation required under 
Section 7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or section 106 of the 
National Historic Preservation Act (see 33 CFR 330.4(g)) has been completed. Also, work 
cannot begin under NWPs 21, 49, or 50 until the permittee has received written approval from 
the Corps. If the proposed activity requires a written waiver to exceed specified limits of an 
NWP, the permittee may not begin the activity until the district engineer issues the waiver. If 
the district or division engineer notifies the permittee in writing that an individual permit is 
required within 45 calendar days of receipt of a complete PCN, the permittee cannot begin the 
activity until an individual permit has been obtained. Subsequently, the permittee’s right to 
proceed under the NWP may be modified, suspended, or revoked only in accordance with the 
procedure set forth in 33 CFR 330.5(d)(2). 

(b) Contents of Pre-Construction Notification: The PCN must be in writing and 
include the following information: 

(1) Name, address and telephone numbers of the prospective permittee; 
(2) Location of the proposed activity; 
(3) Identify the specific NWP or NWP(s) the prospective permittee wants to use 

to authorize the proposed activity; 
(4) A description of the proposed activity; the activity’s purpose; direct and indirect 

adverse environmental effects the activity would cause, including the anticipated amount of loss 
of wetlands, other special aquatic sites, and other waters expected to result from the NWP 
activity, in acres, linear feet, or other appropriate unit of measure; a description of any proposed 
mitigation measures intended to reduce the adverse environmental effects caused by the 
proposed activity; and any other NWP(s), regional general permit(s), or individual permit(s) 
used or intended to be used to authorize any part of the proposed project or any related activity, 
including other separate and distant crossings for linear projects that require Department of the 
Army authorization but do not require pre-construction notification. The description of the 
proposed activity and any proposed mitigation measures should be sufficiently detailed to allow 
the district engineer to determine that the adverse environmental effects of the activity will be 
no more than minimal and to determine the need for compensatory mitigation or other 
mitigation measures.  For single and complete linear projects, the PCN must include the 
quantity of anticipated losses of wetlands, other special aquatic sites, and other waters for each 
single and complete crossing of those wetlands, other special aquatic sites, and other waters. 
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Sketches should be provided when necessary to show that the activity complies with the terms 
of the NWP. (Sketches usually clarify the activity and when provided results in a quicker 
decision. Sketches should contain sufficient detail to provide an illustrative description of the 
proposed activity (e.g., a conceptual plan), but do not need to be detailed engineering plans); 

(5) The PCN must include a delineation of wetlands, other special aquatic sites, 
and other waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams, 
on the project site. Wetland delineations must be prepared in accordance with the current 
method required by the Corps. The permittee may ask the Corps to delineate the special 
aquatic sites and other waters on the project site, but there may be a delay if the Corps does 
the delineation, especially if the project site is large or contains many wetlands, other special 
aquatic sites, and other waters. Furthermore, the 45 day period will not start until the 
delineation has been submitted to or completed by the Corps, as appropriate; 

(6) If the proposed activity will result in the loss of greater than 1/10-acre of 
wetlands and a PCN is required, the prospective permittee must submit a statement 
describing how the mitigation requirement will be satisfied, or explaining why the 
adverse environmental effects are no more than minimal and why compensatory 
mitigation should not be required. As an alternative, the prospective permittee may submit 
a conceptual or detailed mitigation plan. 

(7) For non-Federal permittees, if any listed species or designated critical habitat 
might be affected or is in the vicinity of the activity, or if the activity is located in designated 
critical habitat, the PCN must include the name(s) of those endangered or threatened species 
that might be affected by the proposed activity or utilize the designated critical habitat that 
might be affected by the proposed activity. For NWP activities that require pre-construction 
notification, Federal permittees must provide documentation demonstrating compliance with 
the Endangered Species Act; 

(8) For non-Federal permittees, if the NWP activity might have the potential to 
cause effects to a historic property listed on, determined to be eligible for listing on, or 
potentially eligible for listing on, the National Register of Historic Places, the PCN must state 
which historic property might have the potential to be affected by the proposed activity or 
include a vicinity map indicating the location of the historic property. For NWP activities that 
require pre-construction notification, Federal permittees must provide documentation 
demonstrating compliance with section 106 of the National Historic Preservation Act; 

(9) For an activity that will occur in a component of the National Wild and Scenic 
River System, or in a river officially designated by Congress as a “study river” for possible 
inclusion in the system while the river is in an official study status, the PCN must identify the 
Wild and Scenic River or the “study river” (see general condition 16); and 

(10) For an activity that requires permission from the Corps pursuant to 33 U.S.C. 
408 because it will alter or temporarily or permanently occupy or use a U.S. Army Corps of 
Engineers federally authorized civil works project, the pre-construction notification must 
include a statement confirming that the project proponent has submitted a written request for 
section 408 permission from the Corps office having jurisdiction over that USACE project. 

(c) Form of Pre-Construction Notification: The standard individual permit 
application form (Form ENG 4345) may be used, but the completed application form must 
clearly indicate that it is an NWP PCN and must include all of the applicable information 
required in paragraphs (b)(1) through (10) of this general condition. A letter containing the 
required information may also be used.  Applicants may provide electronic files of PCNs and 
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supporting materials if the district engineer has established tools and procedures for electronic 
submittals. 

(d) Agency Coordination: (1) The district engineer will consider any comments 
from Federal and state agencies concerning the proposed activity’s compliance with the terms 
and conditions of the NWPs and the need for mitigation to reduce the activity’s adverse 
environmental effects so that they are no more than minimal. 

(2) Agency coordination is required for: (i) all NWP activities that require pre- 
construction notification and result in the loss of greater than 1/2-acre of waters of the United 
States; (ii) NWP 21, 29, 39, 40, 42, 43, 44, 50, 51, and 52 activities that require pre-
construction notification and will result in the loss of greater than 300 linear feet of stream 
bed; (iii) NWP 13 activities in excess of 500 linear feet, fills greater than one cubic yard per 
running foot, or involve discharges of dredged or fill material into special aquatic sites; and 
(iv) NWP 54 activities in excess of 500 linear feet, or that extend into the waterbody more than 
30 feet from the mean low water line in tidal waters or the ordinary high water mark in the 
Great Lakes. 

(3) When agency coordination is required, the district engineer will immediately 
provide (e.g., via e-mail, facsimile transmission, overnight mail, or other expeditious manner) a 
copy of the complete PCN to the appropriate Federal or state offices (FWS, state natural 
resource or water quality agency, EPA, and, if appropriate, the NMFS). With the exception of 
NWP 37, these agencies will have 10 calendar days from the date the material is transmitted to 
notify the district engineer via telephone, facsimile transmission, or e-mail that they intend to 
provide substantive, site-specific comments. The comments must explain why the agency 
believes the adverse environmental effects will be more than minimal. If so contacted by an 
agency, the district engineer will wait an additional 15 calendar days before making a decision 
on the pre-construction notification. The district engineer will fully consider agency comments 
received within the specified time frame concerning the proposed activity’s compliance with 
the terms and conditions of the NWPs, including the need for mitigation to ensure the net 
adverse environmental effects of the proposed activity are no more than minimal. The district 
engineer will provide no response to the resource agency, except as provided below. The 
district engineer will indicate in the administrative record associated with each pre-construction 
notification that the resource agencies’ concerns were considered. For NWP 37, the emergency 
watershed protection and rehabilitation activity may proceed immediately in cases where there 
is an unacceptable hazard to life or a significant loss of property or economic hardship will 
occur. The district engineer will consider any comments received to decide whether the NWP 
37 authorization should be modified, suspended, or revoked in accordance with the procedures 
at 33 CFR 330.5. 

(4) In cases of where the prospective permittee is not a Federal agency, the district 
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential 
Fish Habitat conservation recommendations, as required by section 305(b)(4)(B) of the 
Magnuson-Stevens Fishery Conservation and Management Act. 

(5) Applicants are encouraged to provide the Corps with either electronic files or 
multiple copies of pre-construction notifications to expedite agency coordination. 

DISTRICT ENGINEER’S DECISION 

1. In reviewing the PCN for the proposed activity, the district engineer will
determine whether the activity authorized by the NWP will result in more than minimal 
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individual or cumulative adverse environmental effects or may be contrary to the public 
interest.  If a project proponent requests authorization by a specific NWP, the district engineer 
should issue the NWP verification for that activity if it meets the terms and conditions of that 
NWP, unless he or she determines, after considering mitigation, that the proposed activity will 
result in more than minimal individual and cumulative adverse effects on the aquatic 
environment and other aspects of the public interest and exercises discretionary authority to 
require an individual permit for the proposed activity. For a linear project, this determination 
will include an evaluation of the individual crossings of waters of the United States to 
determine whether they individually satisfy the terms and conditions of the NWP(s), as well as 
the cumulative effects caused by all of the crossings authorized by NWP. If an applicant 
requests a waiver of the 300 linear foot limit on impacts to streams or of an otherwise 
applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51, 52, or 54, 
the district engineer will only grant the waiver upon a written determination that the NWP 
activity will result in only minimal individual and cumulative adverse environmental effects. 
For those NWPs that have a waivable 300 linear foot limit for losses of intermittent and 
ephemeral stream bed and a 1/2-acre limit (i.e., NWPs 21, 29, 39, 40, 42, 43, 44, 50, 51, and 
52), the loss of intermittent and ephemeral stream bed, plus any other losses of jurisdictional 
waters and wetlands, cannot exceed 1/2-acre. 

2. When making minimal adverse environmental effects determinations the district
engineer will consider the direct and indirect effects caused by the NWP activity. He or she 
will also consider the cumulative adverse environmental effects caused by activities authorized 
by NWP and whether those cumulative adverse environmental effects are no more than 
minimal.  The district engineer will also consider site specific factors, such as the 
environmental setting in the vicinity of the NWP activity, the type of resource that will be 
affected by the NWP activity, the functions provided by the aquatic resources that will be 
affected by the NWP activity, the degree or magnitude to which the aquatic resources perform 
those functions, the extent that aquatic resource functions will be lost as a result of the NWP 
activity (e.g., partial or complete loss), the duration of the adverse effects (temporary or 
permanent), the importance of the aquatic resource functions to the region (e.g., watershed or 
ecoregion), and mitigation required by the district engineer. If an appropriate functional or 
condition assessment method is available and practicable to use, that assessment method may 
be used by the district engineer to assist in the minimal adverse environmental effects 
determination. The district engineer may add case-specific special conditions to the NWP 
authorization to address site- specific environmental concerns. 

3. If the proposed activity requires a PCN and will result in a loss of greater than
1/10-acre of wetlands, the prospective permittee should submit a mitigation proposal with the 
PCN. Applicants may also propose compensatory mitigation for NWP activities with smaller 
impacts, or for impacts to other types of waters (e.g., streams). The district engineer will 
consider any proposed compensatory mitigation or other mitigation measures the applicant has 
included in the proposal in determining whether the net adverse environmental effects of the 
proposed activity are no more than minimal. The compensatory mitigation proposal may be 
either conceptual or detailed. If the district engineer determines that the activity complies with 
the terms and conditions of the NWP and that the adverse environmental effects are no more 
than minimal, after considering mitigation, the district engineer will notify the permittee and 
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include any activity-specific conditions in the NWP verification the district engineer deems 
necessary. Conditions for compensatory mitigation requirements must comply with the 
appropriate provisions at 33 CFR 332.3(k). The district engineer must approve the final 
mitigation plan before the permittee commences work in waters of the United States, unless the 
district engineer determines that prior approval of the final mitigation plan is not practicable or 
not necessary to ensure timely completion of the required compensatory mitigation. If the 
prospective permittee elects to submit a compensatory mitigation plan with the PCN, the district 
engineer will expeditiously review the proposed compensatory mitigation plan. The district 
engineer must review the proposed compensatory mitigation plan within 45 calendar days of 
receiving a complete PCN and determine whether the proposed mitigation would ensure the 
NWP activity results in no more than minimal adverse environmental effects. If the net adverse 
environmental effects of the NWP activity (after consideration of the mitigation proposal) are 
determined by the district engineer to be no more than minimal, the district engineer will 
provide a timely written response to the applicant. The response will state that the NWP activity 
can proceed under the terms and conditions of the NWP, including any activity-specific 
conditions added to the NWP authorization by the district engineer. 

4. If the district engineer determines that the adverse environmental effects of the
proposed activity are more than minimal, then the district engineer will notify the applicant 
either: (a) that the activity does not qualify for authorization under the NWP and instruct the 
applicant on the procedures to seek authorization under an individual permit; (b) that the 
activity is authorized under the NWP subject to the applicant’s submission of a mitigation plan 
that would reduce the adverse environmental effects so that they are no more than minimal; or 
(c) that the activity is authorized under the NWP with specific modifications or conditions. 
Where the district engineer determines that mitigation is required to ensure no more than 
minimal adverse environmental effects, the activity will be authorized within the 45-day PCN 
period (unless additional time is required to comply with general conditions 18, 20, and/or 31, 
or to evaluate PCNs for activities authorized by NWPs 21, 49, and 50), with activity-specific 
conditions that state the mitigation requirements. The authorization will include the necessary 
conceptual or detailed mitigation plan or a requirement that the applicant submit a mitigation 
plan that would reduce the adverse environmental effects so that they are no more than 
minimal. When compensatory mitigation is required, no work in waters of the United States 
may occur until the district engineer has approved a specific mitigation plan or has determined 
that prior approval of a final mitigation plan is not practicable or not necessary to ensure timely 
completion of the required compensatory mitigation. 

FURTHER INFORMATION 

1. District Engineers have authority to determine if an activity complies with the
terms and conditions of an NWP. 

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law. 

3. NWPs do not grant any property rights or exclusive privileges.
4. NWPs do not authorize any injury to the property or rights of others.
5. NWPs do not authorize interference with any existing or proposed Federal

project (see general condition 31). 

P-24



DEFINITIONS 

Best management practices (BMPs): Policies, practices, procedures, or structures 
implemented to mitigate the adverse environmental effects on surface water quality resulting 
from development. BMPs are categorized as structural or non-structural. 

Compensatory mitigation: The restoration (re-establishment or rehabilitation), 
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic 
resources for the purposes of offsetting unavoidable adverse impacts which remain after all 
appropriate and practicable avoidance and minimization has been achieved. 

Currently serviceable: Useable as is or with some maintenance, but not so degraded 
as to essentially require reconstruction. 

Direct effects: Effects that are caused by the activity and occur at the same time and 
place. 

Discharge:  The term “discharge” means any discharge of dredged or fill material 
into waters of the United States. 

Ecological reference:  A model used to plan and design an aquatic habitat and 
riparian area restoration, enhancement, or establishment activity under NWP 27.  An ecological 
reference may be based on the structure, functions, and dynamics of an aquatic habitat type or a 
riparian area type that currently exists in the region where the proposed NWP 27 activity is 
located. Alternatively, an ecological reference may be based on a conceptual model for the 
aquatic habitat type or riparian area type to be restored, enhanced, or established as a result of 
the proposed NWP 27 activity. An ecological reference takes into account the range of 
variation of the aquatic habitat type or riparian area type in the region. 

Enhancement: The manipulation of the physical, chemical, or biological 
characteristics of an aquatic resource to heighten, intensify, or improve a specific aquatic 
resource function(s). Enhancement results in the gain of selected aquatic resource function(s), 
but may also lead to a decline in other aquatic resource function(s).  Enhancement does not 
result in a gain in aquatic resource area. 

Ephemeral stream: An ephemeral stream has flowing water only during, and for a 
short duration after, precipitation events in a typical year. Ephemeral stream beds are located 
above the water table year-round. Groundwater is not a source of water for the stream. Runoff 
from rainfall is the primary source of water for stream flow. 

Establishment (creation): The manipulation of the physical, chemical, or biological 
characteristics present to develop an aquatic resource that did not previously exist at an upland 
site. Establishment results in a gain in aquatic resource area. 

High Tide Line: The line of intersection of the land with the water’s surface at the 
maximum height reached by a rising tide. The high tide line may be determined, in the absence 
of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of 
fine shell or debris on the foreshore or berm, other physical markings or characteristics, 
vegetation lines, tidal gages, or other suitable means that delineate the general height reached 
by a rising tide. The line encompasses spring high tides and other high tides that occur with 
periodic frequency but does not include storm surges in which there is a departure from the 
normal or predicted reach of the tide due to the piling up of water against a coast by strong 
winds such as those accompanying a hurricane or other intense storm. 

Historic Property: Any prehistoric or historic district, site (including archaeological 
site), building, structure, or other object included in, or eligible for inclusion in, the National 
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Register of Historic Places maintained by the Secretary of the Interior. This term includes 
artifacts, records, and remains that are related to and located within such properties. The term 
includes properties of traditional religious and cultural importance to an Indian tribe or Native 
Hawaiian organization and that meet the National Register criteria (36 CFR part 60). 

Independent utility: A test to determine what constitutes a single and complete non-
linear project in the Corps Regulatory Program. A project is considered to have independent 
utility if it would be constructed absent the construction of other projects in the project area. 
Portions of a multi-phase project that depend upon other phases of the project do not have 
independent utility. Phases of a project that would be constructed even if the other phases were 
not built can be considered as separate single and complete projects with independent utility. 

Indirect effects: Effects that are caused by the activity and are later in time or farther 
removed in distance, but are still reasonably foreseeable. 

Intermittent stream: An intermittent stream has flowing water during certain times of 
the year, when groundwater provides water for stream flow. During dry periods, intermittent 
streams may not have flowing water. Runoff from rainfall is a supplemental source of water for 
stream flow. 

Loss of waters of the United States: Waters of the United States that are permanently 
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity. 
Permanent adverse effects include permanent discharges of dredged or fill material that change 
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a 
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the 
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is 
not a net threshold that is calculated after considering compensatory mitigation that may be used 
to offset losses of aquatic functions and services. The loss of stream bed includes the acres or 
linear feet of stream bed that are filled or excavated as a result of the regulated activity. Waters 
of the United States temporarily filled, flooded, excavated, or drained, but restored to pre- 
construction contours and elevations after construction, are not included in the measurement of 
loss of waters of the United States. Impacts resulting from activities that do not require 
Department of the Army authorization, such as activities eligible for exemptions under section 
404(f) of the Clean Water Act, are not considered when calculating the loss of waters of the 
United States. 

Navigable waters: Waters subject to section 10 of the Rivers and Harbors Act of 
1899. These waters are defined at 33 CFR part 329. 

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and 
flow of tidal waters. Non-tidal wetlands contiguous to tidal waters are located landward of the 
high tide line (i.e., spring high tide line). 

Open water: For purposes of the NWPs, an open water is any area that in a year with 
normal patterns of precipitation has water flowing or standing above ground to the extent that 
an ordinary high water mark can be determined. Aquatic vegetation within the area of flowing 
or standing water is either non-emergent, sparse, or absent. Vegetated shallows are considered 
to be open waters. Examples of “open waters” include rivers, streams, lakes, and ponds. 

Ordinary High Water Mark: An ordinary high water mark is a line on the shore 
established by the fluctuations of water and indicated by physical characteristics, or by other 
appropriate means that consider the characteristics of the surrounding areas. 

Perennial stream: A perennial stream has flowing water year-round during a typical 
year. The water table is located above the stream bed for most of the year.  Groundwater is the 

P-26



primary source of water for stream flow. Runoff from rainfall is a supplemental source of 
water for stream flow. 

Practicable: Available and capable of being done after taking into consideration cost, 
existing technology, and logistics in light of overall project purposes. 

Pre-construction notification: A request submitted by the project proponent to the 
Corps for confirmation that a particular activity is authorized by nationwide permit. The request 
may be a permit application, letter, or similar document that includes information about the 
proposed work and its anticipated environmental effects. Pre-construction notification may be 
required by the terms and conditions of a nationwide permit, or by regional conditions. A pre-
construction notification may be voluntarily submitted in cases where pre-construction 
notification is not required and the project proponent wants confirmation that the activity is 
authorized by nationwide permit. 

Preservation: The removal of a threat to, or preventing the decline of, aquatic 
resources by an action in or near those aquatic resources. This term includes activities 
commonly associated with the protection and maintenance of aquatic resources through the 
implementation of appropriate legal and physical mechanisms. Preservation does not result in a 
gain of aquatic resource area or functions. 

Protected tribal resources:  Those natural resources and properties of traditional or 
customary religious or cultural importance, either on or off Indian lands, retained by, or 
reserved by or for, Indian tribes through treaties, statutes, judicial decisions, or executive orders, 
including tribal trust resources. 

Re-establishment: The manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of returning natural/historic functions to a former aquatic 
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in 
aquatic resource area and functions. 

Rehabilitation: The manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of repairing natural/historic functions to a degraded 
aquatic resource. Rehabilitation results in a gain in aquatic resource function, but does not 
result in a gain in aquatic resource area. 

Restoration: The manipulation of the physical, chemical, or biological characteristics 
of a site with the goal of returning natural/historic functions to a former or degraded aquatic 
resource. For the purpose of tracking net gains in aquatic resource area, restoration is divided 
into two categories: re-establishment and rehabilitation. 

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under 
the 404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient 
sections of streams. Such stream sections are recognizable by their hydraulic characteristics. 
The rapid movement of water over a course substrate in riffles results in a rough flow, a 
turbulent surface, and high dissolved oxygen levels in the water. Pools are deeper areas 
associated with riffles. A slower stream velocity, a streaming flow, a smooth surface, and a 
finer substrate characterize pools. 

Riparian areas: Riparian areas are lands next to streams, lakes, and estuarine- marine 
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through 
which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine 
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a 
variety of ecological functions and services and help improve or maintain local water quality. 
(See general condition 23.) 
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Shellfish seeding: The placement of shellfish seed and/or suitable substrate to 
increase shellfish production. Shellfish seed consists of immature individual shellfish or 
individual shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate 
may consist of shellfish shells, shell fragments, or other appropriate materials placed into 
waters for shellfish habitat. 

Single and complete linear project: A linear project is a project constructed for the 
purpose of getting people, goods, or services from a point of origin to a terminal point, which 
often involves multiple crossings of one or more waterbodies at separate and distant locations. 
The term “single and complete project” is defined as that portion of the total linear project 
proposed or accomplished by one owner/developer or partnership or other association of 
owners/developers that includes all crossings of a single water of the United States (i.e., a 
single waterbody) at a specific location. For linear projects crossing a single or multiple 
waterbodies several times at separate and distant locations, each crossing is considered a single 
and complete project for purposes of NWP authorization. However, individual channels in a 
braided stream or river, or individual arms of a large, irregularly shaped wetland or lake, etc., 
are not separate waterbodies, and crossings of such features cannot be considered separately. 

Single and complete non-linear project: For non-linear projects, the term “single and 
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished 
by one owner/developer or partnership or other association of owners/developers.  A single and 
complete non-linear project must have independent utility (see definition of “independent 
utility”).  Single and complete non-linear projects may not be “piecemealed” to avoid the limits 
in an NWP authorization. 

Stormwater management: Stormwater management is the mechanism for controlling 
stormwater runoff for the purposes of reducing downstream erosion, water quality 
degradation, and flooding and mitigating the adverse effects of changes in land use on the 
aquatic environment. 

Stormwater management facilities: Stormwater management facilities are those 
facilities, including but not limited to, stormwater retention and detention ponds and best 
management practices, which retain water for a period of time to control runoff and/or improve 
the quality (i.e., by reducing the concentration of nutrients, sediments, hazardous substances 
and other pollutants) of stormwater runoff. 

Stream bed: The substrate of the stream channel between the ordinary high water 
marks. The substrate may be bedrock or inorganic particles that range in size from clay to 
boulders. Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, 
are not considered part of the stream bed. 

Stream channelization: The manipulation of a stream’s course, condition, capacity, 
or location that causes more than minimal interruption of normal stream processes. A 
channelized stream remains a water of the United States. 

Structure: An object that is arranged in a definite pattern of organization.  Examples 
of structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir, 
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, 
permanent mooring structure, power transmission line, permanently moored floating vessel, 
piling, aid to navigation, or any other manmade obstacle or obstruction. 

Tidal wetland: A tidal wetland is a jurisdictional wetland that is inundated by tidal 
waters. Tidal waters rise and fall in a predictable and measurable rhythm or cycle due to the 
gravitational pulls of the moon and sun. Tidal waters end where the rise and fall of the water 
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surface can no longer be practically measured in a predictable rhythm due to masking by other 
waters, wind, or other effects. Tidal wetlands are located channelward of the high tide line. 

Tribal lands: Any lands title to which is either: 1) held in trust by the United States 
for the benefit of any Indian tribe or individual; or 2) held by any Indian tribe or individual 
subject to restrictions by the United States against alienation. 

Tribal rights: Those rights legally accruing to a tribe or tribes by virtue of inherent 
sovereign authority, unextinguished aboriginal title, treaty, statute, judicial decisions, executive 
order or agreement, and that give rise to legally enforceable remedies. 

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1) 
Guidelines. They are areas that are permanently inundated and under normal circumstances 
have rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a 
variety of vascular rooted plants in freshwater systems. 

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the 
United States. If a wetland is adjacent to a waterbody determined to be a water of the United 
States, that waterbody and any adjacent wetlands are considered together as a single aquatic 
unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes, ponds, 
and wetlands. 

P-29



FINAL 2017 REGIONAL CONDITIONS 

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT: 
The web links (both internal to our Wilmington District and any external links to collaborating 
agencies) in this document are valid at the time of publication.  However, the Wilmington 
District Regulatory Program web page addresses, as with other agency web sites, may change 
over the timeframe of the five-year Nationwide Permit renewal cycle, in response to policy 
mandates or technology advances.  While we will make every effort to check on the integrity of 
our web links and provide re-direct pages whenever possible, we ask that you report any broken 
links to us so we can keep the page information current and usable.  We apologize in advanced 
for any broken links that you may encounter, and we ask that you navigate from the Regulatory 
home page (Regulatory Permit Program Wetlands and Streams) of the Wilmington District 
Corps of Engineers, to the “Permits” section of our web site to find links for pages that cannot 
be found by clicking directly on the listed web link in this document. 

Final 2017 Regional Conditions for Nationwide Permits (NWP) in the Wilmington District 

1.0 Excluded Waters 

The Corps has identified waters that will be excluded from the use of all NWP’s during certain 
timeframes.  These waters are: 

1.1 Anadromous Fish Spawning Areas 

Waters of the United States identified by either the North Carolina Division of Marine Fisheries 
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish 
spawning areas are excluded during the period between February 15 and June 30, without prior 
written approval from the Corps and either NCDMF or NCWRC.  

1.2 Trout Waters Moratorium 

Waters of the United States in the designated trout watersheds of North Carolina are excluded 
during the period between October 15 and April 15 without prior written approval from the 
NCWRC, or from the Eastern Band of Cherokee Indians (EBCI) Fisheries and Wildlife 
Management (FWM) office if the project is located on EBCI trust land.  (See Section 2.7 for 
information on the designated trout watersheds).  

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service 
(NMFS) 

Waters of the United States designated as sturgeon spawning areas are excluded during the 
period between February 1 and June 30, without prior written approval from the NMFS.   

P-30



2.0 Waters Requiring Additional Notification 

The Corps has identified waters that will be subject to additional notification requirements for 
activities authorized by all NWPs.  These waters are: 

2.1 Western NC Counties that Drain to Designated Critical Habitat 

For proposed activities within waters of the United States that require a Pre-Construction 
Notification (PCN) and are located in the sixteen counties listed below, permittees must provide 
a copy of the PCN to the U.S. Fish and Wildlife Service (USFWS), 160 Zillicoa Street, 
Asheville, North Carolina 28801.  This PCN must be sent concurrently to the U.S. Fish and 
Wildlife Service and the Corps Asheville Regulatory Field Office.  Please see General Condition 
18 for specific notification requirements related to the Endangered Species Act and the below 
website for information on the location of designated critical habitat. 

Counties with tributaries that drain to designated critical habitat that require notification to the 
Asheville U.S. Fish and Wildlife Service:  Avery, Cherokee, Forsyth, Graham, Haywood, 
Henderson, Jackson, Macon, Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union 
and Yancey.    

Website and office addresses for Endangered Species Act Information: 

The Wilmington District has developed the following website for permittees which provides 
guidelines on how to review linked websites and maps in order to fulfill NWP General Condition 
18 requirements:  
http://www.saw.usace.army.mil/Missions/RegulatoryPermitProgram/AgencyCoordination/ESA.a
spx    

Permittees who do not have internet access may contact the appropriate U.S. Fish and Wildlife 
Service offices listed below or Corps at (910) 251-4633: 

Asheville U.S. Fish and Wildlife Service Office counties: All counties west of and including 
Anson, Stanly, Davidson, Forsythe and Stokes Counties. 

           U.S. Fish and Wildlife Service 
Asheville Field Office  
160 Zillicoa Street 
Asheville, NC  28801 
Telephone: (828) 258-3939 

Raleigh U.S. Fish and Wildlife Service Office counties: all counties east of and including 
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.   

U.S. Fish and Wildlife Service 
Raleigh Field Office   
Post Office Box 33726 

*

*
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Raleigh, NC  27636-3726 
Telephone: (919) 856-4520            

2.2 Special Designation Waters 

Prior to the use of any NWP, except NWP 3, that involves a discharge of dredged or fill material 
in any of the following identified waters and/or adjacent wetlands in North Carolina, permittees 
shall submit a PCN to the District Engineer prior to commencing the activity (see General 
Condition 32). The North Carolina waters and wetlands that require additional notification 
requirements are: 

“Outstanding Resource Waters” (ORW) or “High Quality Waters” (HQW) as designated by the 
North Carolina Environmental Management Commission; “Primary Nursery Areas” (PNA), 
including inland PNA, as designated by the North Carolina Marine Fisheries Commission and 
the NCWRC; or wetlands adjacent to these waters.   Definitions of ORW, HQW and PNA waters 
can be found in the North Carolina State Administrative Code, Title 15A, Subchapters 2B and 
10C (15A NCAC 02B, 15A NCAC 10C) and at the following World Wide Web page: 
http://reports.oah.state.nc.us/ncac.asp?folderName=\Title%2015A%20-
%20Environmental%20Quality&lookUpError=15A%20NCAC%20000%20.  Surface water 
classifications for waters in North Carolina can be viewed at the North Carolina Division of 
Water Resources website or at the following World Wide Web Page: 
https://deq.nc.gov/about/divisions/water-resources/planning/classification-
standards/classifications 

Permittees who do not have internet access may contact the Corps at (910) 251- 4633. 

2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern 

Non-federal permittees for any NWP in a designated “Area of Environmental Concern” (AEC) 
in the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal 
Area Management Act (CAMA) must also obtain the required CAMA permit.  Development 
activities for non-federal projects may not commence until a copy of the approved CAMA permit 
is furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field 
Office – 69 Darlington Avenue, Wilmington, NC  28403, (910) 251-4802 or Washington Field 
Office – 2407 West 5th Street, Washington, NC  27889, (910) 251-4610). 

2.4 Barrier Islands 

Prior to the use of any NWP on a barrier island of North Carolina, permittees must submit a PCN 
to the District Engineer prior to commencing the activity (see General Condition 32).   

2.5 Mountain or Piedmont Bogs 

Prior to the use of any NWP in a Bog, as classified by the North Carolina Wetland Assessment 
Methodology (NCWAM), permittees shall submit a PCN to the District Engineer prior to 
commencing the activity (see General Condition 32).  The latest version of NCWAM can be 

*

*

*
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viewed on the Corps RIBITS (Regulatory In-lieu Fee and Bank Information Tracking System) 
website or at the following World Wide Web Page:    
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::   

2.6 Animal Waste Facilities 

Prior to use of any NWP for construction of animal waste facilities in waters of the United 
States, including wetlands, permittees shall submit a PCN to the District Engineer prior to 
commencing the activity (see General Condition 32). 

2.7 Trout Waters 

Prior to any discharge of dredge or fill material into streams, waterbodies or wetlands within the 
294 designated trout watersheds of North Carolina, the permittee shall submit a PCN (see 
General Condition 32) to the District Engineer prior to commencing the activity, unless other 
thresholds are established in the Regional Conditions in Section 4 (Additional Regional 
Conditions for Specific Nationwide Permits).  The permittee shall also provide a copy of the 
notification to the appropriate NCWRC office, or to the EBCI FWM Office (if the project is 
located on EBCI trust land), to facilitate the determination of any potential impacts to designated 
Trout Waters.  

Notification to the Corps will include a statement with the name of the NCWRC or EBCI FWM 
biologist contacted, the date of the notification, the location of work, a delineation of wetlands 
and waters, a discussion of alternatives to working in the mountain trout waters, why alternatives 
were not selected, and, if applicable, a plan to provide compensatory mitigation for all 
unavoidable adverse impacts to mountain trout waters. 

NCWRC and NC Trout Watersheds: 

NCWRC Contact** Counties that are 
entirely within Trout 
Watersheds*  

Counties that are 
partially within Trout 
Watersheds* 

Mountain Coordinator 
Balsam Depot 
20830 Great Smoky 
Mountain Expressway 
Waynesville, NC  28786 
Telephone: (828) 558-6011 

For NCDOT Projects: 

NCDOT Coordinator 
206 Charter. Street 
Albemarle, NC 28001 
Telephone: (704) 982-9181 

Alleghany 
Ashe 
Avery 
Graham 
Haywood 

Jackson 
Macon  
Swain 
Transylvania 
Watauga 

Burke 
Buncombe 
Caldwell 
Cherokee 
Clay 
Henderson 
Madison 

McDowell 
Mitchell 
Polk 
Rutherford 
Surry 
Wilkes 
Yancey 

*

*
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*NOTE: To determine notification requirements, contact the Corps Asheville Regulatory Field
Office at (828) 271-7980 or view maps for each County at the following World Wide Web page: 
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Trout/.   

**If a project is located on EBCI trust land, submit the PCN in accordance with Section 3.14. 
Contact the Corps Asheville Regulatory Field Office at (828) 271-7980 with questions. 

2.8 Western NC Waters and Corridors 

The permittee shall submit a PCN (see General Condition 32) to the District Engineer prior to 
commencing the activity in waters of the United States if the activity will occur within any of the 
following identified waters in western North Carolina, within 0.5 mile on either side of these 
waters, or within 0.75 mile of the Little Tennessee River, as measured from the top of the bank 
of the respective water (i.e., river, stream, or creek):  

Brasstown Creek 
Burningtown Creek 
Cane River 
Caney Fork  
Cartoogechaye Creek 
Chattooga River 
Cheoah River 
Cowee Creek 
Cullasaja River 
Deep Creek  
Ellijay Creek 
French Broad River 
Garden Creek  
Hiwassee River 
Hominy Creek  
Iotla Creek 
Little Tennessee River (within the river or within 0.75 mile on either side of this river) 
Nantahala River 
Nolichucky River  
North Fork French Broad River 
North Toe River 
Nottley River 
Oconaluftee River (portion not located on trust/EBCI land) 
Peachtree Creek 
Shooting Creek 
Snowbird Creek 
South Toe River 
Stecoah Creek 
Swannanoa River 
Sweetwater Creek  

*
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Tuckasegee River (also spelled Tuckaseegee or Tuckaseigee) 
Valley River 
Watauga Creek 
Watauga River 
Wayah Creek 
West Fork French Broad River 

To determine notification requirements, contact the Corps Asheville Regulatory Field Office at 
(828) 271-7980 or view maps for all corridors at the following World Wide Web page:  
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Designated-Special-Waters.aspx 

3.0 List of Corps Regional Conditions for All Nationwide Permits 

The following conditions apply to all Nationwide Permits in the Wilmington District: 

3.1 Limitation of Loss of Stream Bed 

NWPs may not be used for activities that may result in the loss or degradation of more than 300 
total linear feet of stream bed, unless the District Engineer has waived the 300 linear foot limit 
for ephemeral and intermittent streams on a case-by-case basis and has determined that the 
proposed activity will result in minimal individual and cumulative adverse impacts to the aquatic 
environment.  Waivers for the loss of ephemeral and intermittent streams must be in writing and 
documented by appropriate/accepted stream quality assessments*.  This waiver only applies to 
the 300 linear feet threshold for NWPs. 

This Regional Condition does not apply to NWP 23 (Approved Categorical Exclusions).   

*NOTE:  Permittees should utilize the most current methodology prescribed by Wilmington
District to assess stream function and quality.  Information can be found at: 
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::   

3.2 Mitigation for Loss of Stream Bed 

For any NWP that results in a loss of more than 150 linear feet of stream, the permittee shall 
provide a mitigation proposal to compensate for more than minimal individual and cumulative 
adverse impacts to the aquatic environment.   For stream losses of 150 linear feet or less that 
require a PCN, the District Engineer may determine, on a case-by-case basis, that compensatory 
mitigation is required to ensure that the activity results in minimal adverse effect on the aquatic 
environment. 

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet 

Prior to use of any NWP for any activity which impacts more than 150 total linear feet of 
perennial stream, intermittent or ephemeral stream, the permittee shall submit a PCN to the 
District Engineer prior to commencing the activity (see General Condition 32).  This applies to 
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NWPs that do not have specific notification requirements.  If a NWP has specific notification 
requirements, the requirements of the NWP should be followed. 

3.4 Restriction on Use of Live Concrete 

For all NWPs which allow the use of concrete as a building material, live or fresh concrete, 
including bags of uncured concrete, may not come into contact with the water in or entering into 
waters of the United States.  Water inside coffer dams or casings that has been in contact with 
wet concrete shall only be returned to waters of the United States after the concrete is set and 
cured and when it no longer poses a threat to aquatic organisms. 

3.5 Requirements for Using Riprap for Bank Stabilization 

For all NWPs that allow for the use of riprap material for bank stabilization, the following 
measures shall be applied: 

3.5.1. Where bank stabilization is conducted as part of an activity, natural design, bioengineering 
and/or geoengineering methods that incorporate natural durable materials, native seed mixes, and 
native plants and shrubs are to be utilized to the maximum extent practicable.  

3.5.2. Filter cloth must be placed underneath the riprap as an additional requirement of its use in 
North Carolina waters.  The placement of filter fabric is not required if the riprap will be pushed 
or “keyed” into the bank of the waterbody. A waiver from the specifications in this Regional 
Condition may be requested in writing. The waiver will only be issued if it can be demonstrated 
that the impacts of complying with this Regional Condition would result in greater adverse 
impacts to the aquatic environment. 

3.5.3. The placement of riprap shall be limited to the areas depicted on submitted work plan 
drawings. 

3.5.4. The riprap material shall be clean and free from loose dirt or any pollutant except in trace 
quantities that would not have an adverse environmental effect. 

3.5.5. It shall be of a size sufficient to prevent its movement from the authorized alignment by 
natural forces under normal conditions. 

3.5.6. The riprap material shall consist of clean rock or masonry material such as, but not limited 
to, granite, marl, or broken concrete. 

3.6 Requirements for Culvert Placement 

3.6.1 For all NWPs that involve the construction/installation of culverts, measures will be 
included in the construction/installation that will promote the safe passage of fish and other 
aquatic organisms.  The dimension, pattern, and profile of the stream above and below a pipe or 
culvert should not be modified by altering the width or depth of the stream profile in connection 
with the construction activity.  The width, height, and gradient of a proposed culvert should be 

P-36



sufficient to pass the average historical low flow and spring flow without adversely altering flow 
velocity.  Spring flow is the seasonal sustained high flow that typically occurs in the spring.  
Spring flows should be determined from gage data, if available.  In the absence of such data, 
bank-full flow can be used as a comparable indicator.  

In Public Trust Areas of Environmental Concern (AEC) and/or the Estuarine Waters AEC as 
designated by the Coastal Area Management Act (CAMA):  All pipes/culverts must be 
sufficiently sized to allow for the burial of the bottom of the culvert at least one foot below 
normal bed elevation.   

In all other areas:  Culverts greater than 48 inches in diameter will be buried at least one foot 
below the bed of the stream.  Culverts 48 inches in diameter or less shall be buried to maintain 
aquatic passage and to maintain passage during drought or low flow conditions, and every effort 
shall be made to maintain the existing channel slope.   

Culverts must be designed and constructed in a manner that minimizes destabilization and head 
cutting.  Destabilizing the channel and head cutting upstream should be considered and 
appropriate actions incorporated in the design and placement of the culvert. 

A waiver from the depth specifications in this condition may be requested, in writing, by the 
permittee and issued by the Corp; this request must be specific as to the reasons(s) for the 
request. The waiver will be issued if it can be demonstrated that the proposed design would 
result in less impacts to the aquatic environment. 

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a 
manner that does not restrict the flow and circulation patterns of waters of the United States.  
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Culverts placed across wetland fills purely for the purposes of equalizing surface water do not 
have to be buried, but the culverts must be of adequate size and/or number to ensure unrestricted 
transmission of water. 

3.6.2 Bank-full flows (or less) shall be accommodated through maintenance of the existing bank-
full channel cross sectional area.  Additional culverts or culvert barrels at such crossings shall be 
allowed only to receive bank-full flows.  

3.6.3 Where adjacent floodplain is available, flows exceeding bank-full should be accommodated 
by installing culverts at the floodplain elevation. Additional culverts or culvert barrels at such 
crossings should not be buried, or if buried, must have sills at the inlets to ensure that they only 
receive flows exceeding bank-full. 

3.6.4 Excavation of existing stream channels shall be limited to the minimum necessary to 
construct or install the proposed culvert.  The final width of the impacted stream at the culvert 
inlet and outlet should be no greater than the original stream width.  A waiver from this condition 
may be requested in writing; this request must be specific as to the reason(s) for the request.  The 
waiver will be issued if the proposed design would result in less impacts to the aquatic 
environment and/or if it can be demonstrated that it is not practicable to restore the final width of 
the impacted stream at the culvert inlet and outlet to the width of the original stream channel.  

3.6.5 The width of the culvert shall be comparable to the width of the stream channel.  If the 
width of the culvert is wider than the stream channel, the culvert shall include baffles, benches 
and/or sills to maintain the width of the stream channel.  A waiver from this condition may be 
requested in writing; this request must be specific as to the reason(s) for the request.  The waiver 
will be issued if it can be demonstrated that it is not practicable or necessary to include baffles, 
benches or sills and the design would result in less impacts to the aquatic environment. 

3.7 Notification to NCDEQ Shellfish Sanitation Section 

Permittees shall notify the NCDEQ Shellfish Sanitation Section prior to dredging in or removing 
sediment from an area closed to shell fishing where the effluent may be released to an area open 
for shell fishing or swimming in order to avoid contamination from the disposal area and cause a 
temporary shellfish closure to be made.  Such notification shall also be provided to the 
appropriate Corps Regulatory Field Office.  Any disposal of sand to the ocean beach should 
occur between November 1 and April 30 when recreational usage is low.  Only clean sand 
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should be used and no dredged sand from closed shell fishing areas may be used.  If beach 
disposal were to occur at times other than stated above or if sand from a closed shell fishing area 
is to be used, a swimming advisory shall be posted, and a press release shall be issued by the 
permittee.   

3.8 Submerged Aquatic Vegetation 

Impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP, except NWP 
48, unless EFH Consultation has been completed pursuant to the Magnuson-Stevens Fisheries 
Conservation and Management Act (Magnuson-Stevens Act).  Permittees shall submit a PCN 
(See NWP General Condition 32) to the District Engineer prior to commencing the activity if the 
project would affect SAV.  The permittee may not begin work until notified by the Corps that the 
requirements of the Magnuson-Stevens Act have been satisfied and that the activity is 
authorized. 

3.9 Sedimentation and Erosion Control Structures and Measures 

All PCNs will identify and describe sedimentation and erosion control structures and measures 
proposed for placement in waters of the United States.   The structures and measures should be 
depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands 
and streams. 

3.10 Restoration of Temporary Impacts to Stream Beds 

Upon completion of work that involves temporary stream impacts, streambeds are to be restored 
to pre-project elevations and widths using natural streambed material such that the impacted 
stream reach mimics the adjacent upstream and downstream reach.  The impacted area shall be 
backfilled with natural streambed material to a depth of at least 12 inches or to the bottom depth 
of the impacted area if shallower than 12 inches. An engineered in-stream structure or material 
can be used to provide protection of a buried structure if it provides benefits to the aquatic 
environment and can be accomplished by a natural streambed design. A permittee may request a 
waiver of this condition if it is determined a buried structure needs significant physical protection 
beyond those provided in this condition. This condition does not apply to NWP 27 – Aquatic 
Habitat Restoration, Enhancement, and Establishment Activities. 

3.11 Restoration of Temporary Impacts to Stream Banks 

Upon completion of work involving temporary stream bank impacts, stream banks are to be 
restored to pre-project grade and contours or beneficial grade and contours if the original bank 
slope is steep and unstable. Natural durable materials, native seed mixes, and native plants and 
shrubs are to be utilized in the restoration. Natural designs which use bioengineered and/or geo-
engineered methods are to be applied. An engineered structure or material can be used to provide 
protection of a buried structure if it provides benefits to the stream bank environment, provided it 
is not in excess of the minimum amount needed for protection and does not exceed an average of 
one cubic yard per running foot placed along the bank below the plane of the ordinary high water 
mark. A permittee may request a waiver of this condition if it is determined a buried structure 
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needs significant physical protection beyond those provided in this condition. This condition 
does not apply to NWP 27 – Aquatic Habitat Restoration, Enhancement, and Establishment 
Activities. 

3.12 Federal Navigation Channel Setbacks and Corps Easements 

3.12.1 Authorized structures and fills located in or adjacent to Federally authorized waterways 
will be constructed in accordance with the latest setback criteria established by the Wilmington 
District Engineer.  You may review the setback policy at 
http://www.saw.usace.army.mil/Missions/Navigation/Setbacks.aspx.  This general permit does 
not authorize the construction of hardened or permanently fixed structures within the Federally 
Authorized Channel Setback, unless the activity is approved by the Corps.  The permittee shall 
submit a PCN (see General Condition 32) to the District Engineer prior to the construction of any 
structures or fills within the Federally Authorized Channel Setback. 

3.12.2  The permittee shall obtain a Consent to Cross Government Easement from the 
Wilmington District’s Land Use Coordinator prior to any crossing of the Corps easement and/or 
prior to commencing construction of any structures, authorized dredging or other work within the 
right-of-way of, or in proximity to, a federally designated disposal area.  The Land Use 
Coordinator may be contacted at: CESAW-OP-N, 69 Darlington Avenue, Wilmington, North 
Carolina 28403-1343, email: SAWWeb-NAV@usace.army.mil 

3.13 Northern Long-eared Bat – Endangered Species Act Compliance 

The Wilmington District, U.S. Army Corps of Engineers has consulted with the United States 
Fish and Wildlife Service (USFWS) in regards to the threatened Northern long-eared bat 
(NLEB) (Myotis septentrionalis) and Standard Local Operating Procedures for Endangered 
Species (SLOPES) have been approved by the Corps and the USFWS.  This condition concerns 
effects to the NLEB only and does not address effects to other federally listed species and/or 
federally designated critical habitat.   

A.  Procedures when the Corps is the lead federal* agency for a project:  

The permittee must comply with (1) and (2) below when: 

• the project is located in the western 41 counties of North Carolina, to include non-
federal aid North Carolina Department of Transportation (NCDOT) projects, OR;

• the project is located in the 59 eastern counties of North Carolina, and is a non-
NCDOT project.

*Generally, if a project is located on private property or on non-federal land, and the project
is not being funded by a federal entity, the Corps will be the lead federal agency due to the 
requirement to obtain Department of the Army authorization to impact waters of the United 
States.  If the project is located on federal land, contact the Corps to determine the lead 
federal agency.  
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(1) A permittee using a NWP must check to see if their project is located in the range of 
the NLEB by using the following website:  
http://www.fws.gov/midwest/endangered/mammals/nleb/pdf/WNSZone.pdf. If the 
project is within the range of the NLEB, or if the project includes percussive activities 
(e.g., blasting, pile driving, etc.), the permittee is then required to check the appropriate 
website in the paragraph below to discover if their project:  

• is located in a 12-digit Hydrologic Unit Code area (“red HUC” - shown as red areas
on the map), AND/OR; 

• involves percussive activities within 0.25 mile of a red HUC.

Red HUC maps - for the western 41 counties in NC (covered by the Asheville Ecological 
Services Field Office), check the project location against the electronic maps found at: 
http://www.fws.gov/asheville/htmls/project_review/NLEB_in_WNC.html.  For the eastern 
59 counties in NC (covered by the Raleigh Ecological Services Field Office), check the 
project location against the electronic maps found at: 
https://www.fws.gov/raleigh/NLEB_RFO.html.   

(2) A permittee must submit a PCN to the District Engineer, and receive written 
authorization from the District Engineer, prior to commencing the activity, if the activity 
will involve any of the following:  

• tree clearing/removal, construction/installation of wind turbines in a red HUC,
AND/OR;

• bridge removal or maintenance, unless the bridge has been inspected and there is
no evidence of bat use, (applies anywhere in the range of the NLEB),  AND/OR:

• percussive activities in a red HUC, or within 0.25 mile of a red HUC.

The permittee may proceed with the activity without submitting a PCN to either the Corps 
or the USFWS, provided the activity complies with all applicable NWP terms and general 
and regional conditions, if the permittee’s review under A.(1) and A.(2) above shows that 
the project is: 

• located outside of a red HUC (and there are no percussive activities), and the
activity will NOT include bridge removal or maintenance, unless the bridge has
been inspected and there is no evidence of bat use, OR;

• located outside of a red HUC and there are percussive activities, but the percussive
activities will not occur within 0.25-mile of a red HUC boundary, and the activity
will NOT include bridge removal or maintenance, unless the bridge has been
inspected and there is no evidence of bat use, OR;
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• located in a red HUC, but the activity will NOT include: tree clearing/removal;
construction/installation of wind turbines; bridge removal or maintenance, unless
the bridge has been inspected and there is no evidence of bat use, and/or; any
percussive activities.

B. Procedures when the USACE is not the lead federal agency: 

For projects where another federal agency is the lead federal agency - if that other federal agency 
has completed project-specific ESA Section 7(a)(2) consultation for the NLEB, and has (1) 
determined that the project would not cause prohibited incidental take of the NLEB, and (2) 
completed coordination/consultation that is required by the USFWS (per the directions on the 
respective USFWS office’s website), that project may proceed without notification to either the 
USACE or the USFWS, provided all General and Regional Permit Conditions are met. 

The NLEB SLOPES can be viewed on the USACE website at the following World Wide Web 
Page: http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/ESA/. Permittees who do not have internet access may contact the USACE at (910) 
251- 4633. 

3.14 Work on Eastern Band of Cherokee Indians Land 

All PCNs submitted for activities in waters of the United States on Eastern Band of Cherokee 
Indians (EBCI) trust land (i.e., Qualla Boundary and non-contiguous tracts of trust land), must 
comply with the requirements of the latest MOU between the Wilmington District and the 
Eastern Band of Cherokee Indians. 
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4.0 Additional Regional Conditions for Specific Nationwide Permits 
 
4.1 NWP #14 - Linear Transportation Projects 
 
4.1.1 If appropriate, permittees shall employ natural channel design (see definition below and 
NOTE below) to the maximum extent practicable for stream relocations.  All stream relocation 
proposals shall include a Relocation and Monitoring Plan and a functional assessment of baseline 
conditions (e.g., use of the North Carolina Stream Assessment Methodology).  Compensatory 
mitigation may be required for stream relocations. 
 
Natural Channel Design means a geomorphologic approach to stream restoration based on an 
understanding of valley type, general watershed conditions, dimension, pattern, profile, hydrology 
and sediment transport of natural, stable channels (reference condition) and applying this 
understanding to the reconstruction of a stable channel. 
 
NOTE: For more information on Natural Channel Design, permittees should reference North 
Carolina Stream Mitigation Guidance on the Corps RIBITS (Regulatory In-lieu Fee and Bank 
Information Tracking System) website or at the following World Wide Web Page:   
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:16705499703550::NO:RP:P27_BUTTON_ 
KEY:0. 
 
4.1.2 This NWP authorizes only upland to upland crossings and cannot be used in combination 
with Nationwide Permit 18 to create an upland within waters of the United States, including 
wetlands. 
 
4.1.3 This NWP cannot be used for private projects located in tidal waters or tidal wetlands. 
 
4.1.4 In designated trout watersheds, a PCN is not required for impacts to a maximum of  60 linear 
feet (150 linear feet for temporary dewatering) or 1/10-acre of jurisdictional aquatic resources for 
proposed structures not adjoining, adjacent to, or connected to existing structures. In designated 
trout waters, the permittee shall submit a PCN (see Regional Conditions 2.7 and General Condition 
32) to the District Engineer prior to commencing the activity if 1) impacts  
(other than temporary dewatering to work in dry conditions) to jurisdictional aquatic resources 
exceed 60 linear feet or 1/10-acre; 2) temporary impacts to streams or waterbodies associated with 
dewatering to work in dry conditions exceed 150 linear feet; 3) the project will involve impacts to 
wetlands; 4) the primary purpose of the project is for commercial development; 5) the project 
involves the replacement of a bridge or spanning structure with a culvert or non-spanning structure 
in waters of the United States; or 6) the activity will be constructed during the trout waters 
moratorium (October 15 through April 15). 
 
4.1.5 The permittee shall submit a PCN to the District Engineer prior to commencing the activity 
if the activity will involve the discharge of dredged or fill material into more than 150 linear feet 
of stream channel for the construction of temporary access fills and/or temporary road crossings.  
The PCN must include a restoration plan that thoroughly describes how all temporary fills will be 
removed, describes how pre-project conditions will be restored, and includes a timetable for all 
restoration activities. 
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ROADWAY ITEMS

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.801 0000400000-N CONSTRUCTION SURVEYING0002

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.226 0043000000-N GRADING0003

ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1226 0050000000-E SUPPLEMENTARY CLEARING & GRUB-
BING

0004

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

900226 0057000000-E UNDERCUT EXCAVATION0005

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80240 0134000000-E DRAINAGE DITCH EXCAVATION0006

CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500265 0194000000-E SELECT GRANULAR MATERIAL,
CLASS III

0007

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500265 0195000000-E SELECT GRANULAR MATERIAL0008

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500270 0196000000-E GEOTEXTILE FOR SOIL STABILIZA-
TION

0009

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,370300 0318000000-E FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

0010

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,290300 0320000000-E FOUNDATION CONDITIONING GEO-
TEXTILE

0011

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

140310 0354000000-E ***" RC PIPE CULVERTS, CLASS
*****
(72", V)

0012

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12310 0448000000-E ****" RC PIPE CULVERTS, CLASS
IV
(12")

0013

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,448310 0448000000-E ****" RC PIPE CULVERTS, CLASS
IV
(54")

0014

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

512310 0448000000-E ****" RC PIPE CULVERTS, CLASS
IV
(60")

0015

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

972310 0448000000-E ****" RC PIPE CULVERTS, CLASS
IV
(66")

0016

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,360310 0448200000-E 15" RC PIPE CULVERTS, CLASS IV0017
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LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,464310 0448300000-E 18" RC PIPE CULVERTS, CLASS IV0018

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,024310 0448400000-E 24" RC PIPE CULVERTS, CLASS IV0019

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,224310 0448500000-E 30" RC PIPE CULVERTS, CLASS IV0020

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

264310 0448600000-E 36" RC PIPE CULVERTS, CLASS IV0021

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,280310 0448700000-E 42" RC PIPE CULVERTS, CLASS IV0022

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28310 0576000000-E **" CS PIPE CULVERTS, *****"
THICK
(36", 0.079")

0023

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

84310 0582000000-E 15" CS PIPE CULVERTS, 0.064"
THICK

0024

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20310 0588000000-E 18" CS PIPE CULVERTS, 0.064"
THICK

0025

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16310 0600000000-E 30" CS PIPE CULVERTS, 0.079"
THICK

0026

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

180SP  0986000000-E GENERIC PIPE ITEM
24" CURED-IN-PLACE PIPE

0027

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

142SP  0986000000-E GENERIC PIPE ITEM
30" CURED-IN-PLACE PIPE

0028

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

124SP  0986000000-E GENERIC PIPE ITEM
60" CURED-IN-PLACE PIPE

0029

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,630340 0995000000-E PIPE REMOVAL0030

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200505 1099500000-E SHALLOW UNDERCUT0031

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

380505 1099700000-E CLASS IV SUBGRADE STABILIZA-
TION

0032

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000545 1220000000-E INCIDENTAL STONE BASE0033

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,080607 1297000000-E MILLING ASPHALT PAVEMENT, ***"
DEPTH
(10")

0034
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SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,170607 1297000000-E MILLING ASPHALT PAVEMENT, ***"
DEPTH
(3")

0035

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,700607 1297000000-E MILLING ASPHALT PAVEMENT, ***"
DEPTH
(5-1/2")

0036

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30,380607 1297000000-E MILLING ASPHALT PAVEMENT, ***"
DEPTH
(7")

0037

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000607 1330000000-E INCIDENTAL MILLING0038

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,930610 1491000000-E ASPHALT CONC BASE COURSE, TYPE
B25.0C

0039

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15,200610 1503000000-E ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0040

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17,550610 1523000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

0041

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,030620 1575000000-E ASPHALT BINDER FOR PLANT MIX0042

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,120654 1693000000-E ASPHALT PLANT MIX, PAVEMENT
REPAIR

0043

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7.7838 2209000000-E ENDWALLS0044

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19838 2220000000-E REINFORCED ENDWALLS0045

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2.1840 2253000000-E PIPE COLLARS0046

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1840 2264000000-E PIPE PLUGS0047

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

43SP  2275000000-E FLOWABLE FILL0048

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

120840 2286000000-N MASONRY DRAINAGE STRUCTURES0049

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

108.844840 2297000000-E MASONRY DRAINAGE STRUCTURES0050

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28.1840 2308000000-E MASONRY DRAINAGE STRUCTURES0051

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32840 2364000000-N FRAME WITH TWO GRATES, STD
840.16

0052
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EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17840 2366000000-N FRAME WITH TWO GRATES, STD
840.24

0053

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(E)

0054

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

33840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

0055

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

0056

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12840 2396000000-N FRAME WITH COVER, STD 840.540057

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1840 2407000000-N STEEL FRAME WITH TWO GRATES,
STD 840.37

0058

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30SP  2418000000-E FRAME WITH GRATES, DRIVEWAY
DROP INLET

0059

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8852 2451000000-N CONCRETE TRANSITIONAL SECTION
FOR DROP INLET

0060

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13,850846 2549000000-E 2'-6" CONCRETE CURB & GUTTER0061

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,000848 2591000000-E 4" CONCRETE SIDEWALK0062

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

86848 2605000000-N CONCRETE CURB RAMPS0063

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40848 2612000000-E 6" CONCRETE DRIVEWAY0064

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

360850 2619000000-E 4" CONCRETE PAVED DITCH0065

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,230852 2655000000-E 5" MONOLITHIC CONCRETE ISLANDS
(KEYED IN)

0066

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2858 2800000000-N ADJUSTMENT OF CATCH BASINS0067

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1858 2815000000-N ADJUSTMENT OF DROP INLETS0068

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1858 2830000000-N ADJUSTMENT OF MANHOLES0069



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 5 of 12 ITEMIZED PROPOSAL FOR CONTRACT NO. C204248Apr 18, 2019 1:42 pm

County : Cherokee

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1859 2875000000-N CONVERT EXISTING CATCH BASIN
TO DROP INLET

0070

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1859 2905000000-N CONVERT EXISTING DROP INLET TO
JUNCTION BOX

0071

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

325862 3030000000-E STEEL BEAM GUARDRAIL0072

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

62.5862 3045000000-E STEEL BEAM GUARDRAIL, SHOP
CURVED

0073

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10862 3150000000-N ADDITIONAL GUARDRAIL POSTS0074

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1862 3195000000-N GUARDRAIL END UNITS, TYPE AT-10075

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SP  3287000000-N GUARDRAIL END UNITS, TYPE TL-30076

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

228863 3360000000-E REMOVE EXISTING GUARDRAIL0077

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

595876 3628000000-E RIP RAP, CLASS I0078

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

195876 3635000000-E RIP RAP, CLASS II0079

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

110876 3649000000-E RIP RAP, CLASS B0080

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,740876 3656000000-E GEOTEXTILE FOR DRAINAGE0081

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60901 4025000000-E CONTRACTOR FURNISHED, TYPE ***
SIGN
(A)

0082

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

33.5901 4025000000-E CONTRACTOR FURNISHED, TYPE ***
SIGN
(D)

0083

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

162901 4025000000-E CONTRACTOR FURNISHED, TYPE ***
SIGN
(E)

0084

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48901 4025000000-E CONTRACTOR FURNISHED, TYPE ***
SIGN
(F)

0085

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8901 4025000000-E CONTRACTOR FURNISHED, TYPE ***
SIGN
(MILEMARKER)

0086
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CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.35902 4054000000-E PLAIN CONCRETE SIGN FOUNDA-
TIONS

0087

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

411903 4060000000-E SUPPORTS, BREAKAWAY STEEL BEAM0088

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

993903 4072000000-E SUPPORTS, 3-LB STEEL U-CHANNEL0089

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

43903 4078000000-E SUPPORTS, 2-LB STEEL U-CHANNEL0090

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4904 4096000000-N SIGN ERECTION, TYPE D0091

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

49904 4102000000-N SIGN ERECTION, TYPE E0092

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7904 4108000000-N SIGN ERECTION, TYPE F0093

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4904 4114000000-N SIGN ERECTION, MILEMARKERS0094

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2904 4116100000-N SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(D)

0095

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2907 4152000000-N DISPOSAL OF SIGN SYSTEM, STEEL
BEAM

0096

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32907 4155000000-N DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0097

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1907 4192000000-N DISPOSAL OF SUPPORT, U-CHANNEL0098

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1907 4238000000-N DISPOSAL OF SIGN, D, E OR F0099

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,71611104400000000-E WORK ZONE SIGNS (STATIONARY)0100

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

63711104405000000-E WORK ZONE SIGNS (PORTABLE)0101

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17311104410000000-E WORK ZONE SIGNS (BARRICADE
MOUNTED)

0102

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

811154415000000-N FLASHING ARROW BOARD0103

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

911204420000000-N PORTABLE CHANGEABLE MESSAGE
SIGN

0104

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

81811304430000000-N DRUMS0105
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EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7511354435000000-N CONES0106

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14411454445000000-E BARRICADES (TYPE III)0107

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

128SP  4447000000-E PEDESTRIAN CHANNELIZING DE-
VICES

0108

DAY    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1911504455000000-N FLAGGER0109

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

211654480000000-N TMA0110

HR     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36811904510000000-N LAW ENFORCEMENT0111

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18SP  4600000000-N GENERIC TRAFFIC CONTROL ITEM
AUDIBLE WARNING DEVICES

0112

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55612514650000000-N TEMPORARY RAISED PAVEMENT
MARKERS

0113

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22012054695000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (8", 90 MILS)

0114

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9312054700000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (12", 90 MILS)

0115

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10812054725000000-E THERMOPLASTIC PAVEMENT MARKING
SYMBOL (90 MILS)

0116

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70,90512054810000000-E PAINT PAVEMENT MARKING LINES
(4")

0117

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,05612054820000000-E PAINT PAVEMENT MARKING LINES
(8")

0118

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35412054835000000-E PAINT PAVEMENT MARKING LINES
(24")

0119

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

812054840000000-N PAINT PAVEMENT MARKING CHARAC-
TER

0120

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17412054845000000-N PAINT PAVEMENT MARKING SYMBOL0121

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

49,36612054847010000-E POLYUREA PAVEMENT MARKING
LINES (4", 20 MILS)

0122
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LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,15512054847050000-E POLYUREA PAVEMENT MARKING
LINES (8", 20 MILS)

0123

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20012054850000000-E REMOVAL OF PAVEMENT MARKING
LINES (4")

0124

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

412054875000000-N REMOVAL OF PAVEMENT MARKING
SYMBOLS & CHARACTERS

0125

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,51412054891000000-E GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARK-
ING LINES (24", 90 MILS)

0126

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

812054892000000-N GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARK-
ING CHARACTER (90 MILS)

0127

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4212514900000000-N PERMANENT RAISED PAVEMENT
MARKERS

0128

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

43412534905000000-N SNOWPLOWABLE PAVEMENT MARKERS0129

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.14135255000000-N PORTABLE LIGHTING0130

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6715105325200000-E 2" WATER LINE0131

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,28915105325600000-E 6" WATER LINE0132

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2015105325800000-E 8" WATER LINE0133

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,71615105326000000-E 10" WATER LINE0134

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21415105326200000-E 12" WATER LINE0135

LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12,74015105329000000-E DUCTILE IRON WATER PIPE
FITTINGS

0136

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

215155536000000-E 2" VALVE0137

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

815155540000000-E 6" VALVE0138

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

615155552000000-E 10" VALVE0139

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3015155648000000-N RELOCATE WATER METER0140
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EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1315155649000000-N RECONNECT WATER METER0141

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

215155656210000-E RELOCATE 2" RPZ BACKFLOW PRE-
VENTION ASSEMBLY

0142

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1215155672000000-N RELOCATE FIRE HYDRANT0143

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

215155689000000-E GENERIC UTILITY ITEM
CONNECT TO EXISTING 12" WATER
LINE

0144

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155689000000-E GENERIC UTILITY ITEM
CONNECT TO EXISTING 6" WATER
LINE

0145

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1815205691100000-E 4" SANITARY GRAVITY SEWER0146

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,23515205691300000-E 8" SANITARY GRAVITY SEWER0147

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,45215205691500000-E 12" SANITARY GRAVITY SEWER0148

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11115205709300000-E 6" FORCE MAIN SEWER0149

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1815205768000000-N SANITARY SEWER CLEAN-OUT0150

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3115255775000000-E 4' DIA UTILITY MANHOLE0151

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,00415305800000000-E ABANDON 6" UTILITY PIPE0152

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,22515305801000000-E ABANDON 8" UTILITY PIPE0153

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,61815305802000000-E ABANDON 10" UTILITY PIPE0154

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,36415305804000000-E ABANDON 12" UTILITY PIPE0155

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1615305816000000-N ABANDON UTILITY MANHOLE0156

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,12016056000000000-E TEMPORARY SILT FENCE0157

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26516106006000000-E STONE FOR EROSION CONTROL,
CLASS A

0158

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

99016106009000000-E STONE FOR EROSION CONTROL,
CLASS B

0159
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TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,86516106012000000-E SEDIMENT CONTROL STONE0160

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1516156015000000-E TEMPORARY MULCHING0161

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80016206018000000-E SEED FOR TEMPORARY SEEDING0162

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

416206021000000-E FERTILIZER FOR TEMPORARY SEED-
ING

0163

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36516226024000000-E TEMPORARY SLOPE DRAINS0164

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15,000SP  6029000000-E SAFETY FENCE0165

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

88016306030000000-E SILT EXCAVATION0166

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35,40016316036000000-E MATTING FOR EROSION CONTROL0167

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SP  6037000000-E COIR FIBER MAT0168

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,94016326042000000-E 1/4" HARDWARE CLOTH0169

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

516396070000000-N SPECIAL STILLING BASINS0170

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

120SP  6071020000-E POLYACRYLAMIDE (PAM)0171

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16516406071030000-E COIR FIBER BAFFLE0172

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1516606084000000-E SEEDING & MULCHING0173

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1216606087000000-E MOWING0174

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15016616090000000-E SEED FOR REPAIR SEEDING0175

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.2516616093000000-E FERTILIZER FOR REPAIR SEEDING0176

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32516626096000000-E SEED FOR SUPPLEMENTAL SEEDING0177

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9.2516656108000000-E FERTILIZER TOPDRESSING0178

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

77.4SP  6111000000-E IMPERVIOUS DIKE0179

MHR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1016676114500000-N SPECIALIZED HAND MOWING0180
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EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

75SP  6117000000-N RESPONSE FOR EROSION CONTROL0181

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  6117500000-N CONCRETE WASHOUT STRUCTURE0182

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1217057048500000-E PEDESTRIAN SIGNAL HEAD (16", 1
SECTION W/COUNTDOWN)

0183

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,95017057060000000-E SIGNAL CABLE0184

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1217057120000000-E VEHICLE SIGNAL HEAD (12", 3
SECTION)

0185

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

317057132000000-E VEHICLE SIGNAL HEAD (12", 4
SECTION)

0186

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1517067180000000-N BACKPLATE0187

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

717057216000000-N MODIFY EXISTING VEHICLE SIGNAL
HEAD

0188

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

66517107264000000-E MESSENGER CABLE (3/8")0189

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

89017157300000000-E UNPAVED TRENCHING (**********)
(1, 2")

0190

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

47017157300000000-E UNPAVED TRENCHING (**********)
(2, 2")

0191

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55017157301000000-E DIRECTIONAL DRILL (**********)
(1, 2")

0192

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15017157301000000-E DIRECTIONAL DRILL (**********)
(2, 2")

0193

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2217167324000000-N JUNCTION BOX (STANDARD SIZE)0194

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217167348000000-N JUNCTION BOX (OVER-SIZED, HEA-
VY DUTY)

0195

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,45017257444000000-E INDUCTIVE LOOP SAWCUT0196

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,65017267456000000-E LEAD-IN CABLE (************)
(14-2)

0197

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  7576000000-N METAL STRAIN SIGNAL POLE0198
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EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  7613000000-N SOIL TEST0199

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

37.2SP  7614100000-E DRILLED PIER FOUNDATION0200

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

117437642100000-N TYPE I POST WITH FOUNDATION0201

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

917437642200000-N TYPE II PEDESTAL WITH FOUND-
ATION

0202

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

117527686000000-N CONDUIT ENTRANCE INTO EXISTING
FOUNDATION

0203

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

117517756000000-N CONTROLLER WITH CABINET (TYPE
2070L, BASE MOUNTED)

0204

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1417517780000000-N DETECTOR CARD (TYPE 2070L)0205

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

117577948000000-N TRAFFIC SIGNAL REMOVAL0206

Total Amount Of Bid For Entire Project :1342/Apr18/Q406188.194/D833687720000/E206



Vendor 1 of 2: WRIGHT BROTHERS CONSTRUCTION
COMPANY INC (3762)

Call Order 004 (Proposal: C204248)

Bid Information
Proposal County: CHEROKEE

Vendor Address:

Signature Check: Stephen Daryl Wright

Time Bid Received: June 18, 2019 01:58 PM

Amendment Count: 0

Bid Checksum: 35665D70EE

Bid Total: $22,692,801.73

Items Total: $22,692,801.73

Time Total: $0.00

Bidding Errors:
None.

Letting of 06/18/2019 NCDOT Detailed Bid Report

NCDOT Page 35 of 91

DBE GOAL SET: 5.00%
DBE GOAL OBT: 5.04%



Vendor 1 of 2: WRIGHT BROTHERS CONSTRUCTION
COMPANY INC (3762)

Call Order 004 (Proposal: C204248)

Bid Bond Information
Projects:

Counties:

Bond ID: SNC19895778

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation: Massachusetts

Agency Execution Date: 6/13/2019 7

Surety Name: Surety2000

Bond Agency Name: Liberty Mutual Insurance
Company

Letting of 06/18/2019 NCDOT Detailed Bid Report
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Letting: L190618 North Carolina Department of Transportation Contract ID: C204248

06/18/2019 02:00:00 PM 3762 - Wright Brothers Construction Company, Inc. Call: 004

DBE Load Information

Letting ID: L190618

Letting Date: 06/18/2019

Call Order: 004

Contract ID: C204248

Project: STATE FUNDED

Bid Total: $22,692,801.73

DBE Goal: 5.00% ($1,134,640.09)

Vendor ID: 3762

Vendor Name: Wright Brothers Construction Company, Inc.

DBE Entered: 5.04% ($1,142,942.50)

Vendor ID DBE Name Is Supplier? City/State Goods/Service Amount

10129 CONCRETE SPECIALTY CONTRACTORS INC No POST OFFICE BOX 

2303  , SHELBY, 

NC 28151

SubContractor 1,030,920.00

4898 BULLINGTON CONSTRUCTION INC No 417 FOXGLOVE 

LANE  , INDIAN 

TRAIL, NC 28079

SubContractor 17,197.50

6101 DMJS INCORPORATED No P.O. BOX 924  , 

ROBBINSVILLE, 

NC 28771

SubContractor 94,825.00

Errors: No Check: 35665D70EE

Page 2 Amendment Count: 0
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Letting: L190618 North Carolina Department of Transportation Contract ID: C204248

06/18/2019 02:00:00 PM 3762 - Wright Brothers Construction Company, Inc. Call: 004

BondID: SNC19895778

Surety Registry Agency: Surety2000

Verified?: 1

Surety Agency: Liberty Mutual Insurance Company

Bond Execution Date: 6/13/2019 7:54:40 AM

Errors: No Check: 35665D70EE

Page 10 Amendment Count: 0



Letting: L190618 North Carolina Department of Transportation Contract ID: C204248

06/18/2019 02:00:00 PM 3762 - Wright Brothers Construction Company, Inc. Call: 004

Line Number Item Number Quantity Unit Unit Price Extension Price

Section 0001

ROADWAY ITEMS

0001 0000100000-N 1.000 LS $1,768,420.0000 $1,768,420.00

MOBILIZATION  

0002 0000400000-N 1.000 LS $192,000.0000 $192,000.00

CONSTRUCTION SURVEYING  

0003 0043000000-N 1.000 LS $2,400,000.0000 $2,400,000.00

GRADING  

0004 0050000000-E 1.000 ACR $2,800.0000 $2,800.00

SUPPLEMENTARY CLEARING & GRUB-BING  

0005 0057000000-E 900.000 CY $23.5500 $21,195.00

UNDERCUT EXCAVATION  

0006 0134000000-E 80.000 CY $31.3000 $2,504.00

DRAINAGE DITCH EXCAVATION  

0007 0194000000-E 500.000 CY $83.0000 $41,500.00

SELECT GRANULAR MATERIAL,     CLASS III  

0008 0195000000-E 500.000 CY $83.0000 $41,500.00

SELECT GRANULAR MATERIAL  

0009 0196000000-E 500.000 SY $2.8500 $1,425.00

GEOTEXTILE FOR SOIL STABILIZA-TION  

0010 0318000000-E 1370.000 TON $54.0000 $73,980.00

FOUNDATION CONDITIONING MATE- RIAL, MINOR STRUCTURES  

0011 0320000000-E 4290.000 SY $5.1500 $22,093.50

FOUNDATION CONDITIONING GEO- TEXTILE  

0012 0354000000-E 140.000 LF $630.0000 $88,200.00

***" RC PIPE CULVERTS, CLASS  ***** (72", V) 

0013 0448000000-E 12.000 LF $120.0000 $1,440.00

****" RC PIPE CULVERTS, CLASS  IV (12") 

0014 0448000000-E 1448.000 LF $340.0000 $492,320.00

****" RC PIPE CULVERTS, CLASS  IV (54") 

0015 0448000000-E 512.000 LF $500.0000 $256,000.00

****" RC PIPE CULVERTS, CLASS  IV (60") 

0016 0448000000-E 972.000 LF $590.0000 $573,480.00

****" RC PIPE CULVERTS, CLASS  IV (66") 

0017 0448200000-E 2360.000 LF $95.0000 $224,200.00

15" RC PIPE CULVERTS, CLASS IV  

0018 0448300000-E 2464.000 LF $106.0000 $261,184.00

18" RC PIPE CULVERTS, CLASS IV  

0019 0448400000-E 2024.000 LF $112.0000 $226,688.00

24" RC PIPE CULVERTS, CLASS IV  

0020 0448500000-E 1224.000 LF $146.0000 $178,704.00

30" RC PIPE CULVERTS, CLASS IV  

0021 0448600000-E 264.000 LF $220.0000 $58,080.00

36" RC PIPE CULVERTS, CLASS IV  

0022 0448700000-E 1280.000 LF $220.0000 $281,600.00

42" RC PIPE CULVERTS, CLASS IV  

0023 0576000000-E 28.000 LF $180.0000 $5,040.00

**" CS PIPE CULVERTS, *****"  THICK (36", 0.079") 

Errors: No Check: 35665D70EE
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Letting: L190618 North Carolina Department of Transportation Contract ID: C204248

06/18/2019 02:00:00 PM 3762 - Wright Brothers Construction Company, Inc. Call: 004

0024 0582000000-E 84.000 LF $105.0000 $8,820.00

15" CS PIPE CULVERTS, 0.064"  THICK  

0025 0588000000-E 20.000 LF $150.0000 $3,000.00

18" CS PIPE CULVERTS, 0.064"  THICK  

0026 0600000000-E 16.000 LF $174.0000 $2,784.00

30" CS PIPE CULVERTS, 0.079"  THICK  

0027 0986000000-E 180.000 LF $440.0000 $79,200.00

GENERIC PIPE ITEM 24" CURED-IN-PLACE PIPE 

0028 0986000000-E 142.000 LF $570.0000 $80,940.00

GENERIC PIPE ITEM 30" CURED-IN-PLACE PIPE 

0029 0986000000-E 124.000 LF $1,100.0000 $136,400.00

GENERIC PIPE ITEM 60" CURED-IN-PLACE PIPE 

0030 0995000000-E 2630.000 LF $18.4500 $48,523.50

PIPE REMOVAL  

0031 1099500000-E 200.000 CY $37.2000 $7,440.00

SHALLOW UNDERCUT  

0032 1099700000-E 380.000 TON $42.2500 $16,055.00

CLASS IV SUBGRADE STABILIZA- TION  

0033 1220000000-E 1000.000 TON $46.0000 $46,000.00

INCIDENTAL STONE BASE  

0034 1297000000-E 5080.000 SY $14.5500 $73,914.00

MILLING ASPHALT PAVEMENT, ***"DEPTH (10") 

0035 1297000000-E 10170.000 SY $4.3000 $43,731.00

MILLING ASPHALT PAVEMENT, ***"DEPTH (3") 

0036 1297000000-E 3700.000 SY $7.9000 $29,230.00

MILLING ASPHALT PAVEMENT, ***"DEPTH (5-1/2") 

0037 1297000000-E 30380.000 SY $10.3500 $314,433.00

MILLING ASPHALT PAVEMENT, ***"DEPTH (7") 

0038 1330000000-E 1000.000 SY $13.6000 $13,600.00

INCIDENTAL MILLING  

0039 1491000000-E 5930.000 TON $159.0000 $942,870.00

ASPHALT CONC BASE COURSE, TYPE B25.0C  

0040 1503000000-E 15200.000 TON $144.0000 $2,188,800.00

ASPHALT CONC INTERMEDIATE     COURSE, TYPE I19.0C  

0041 1523000000-E 17550.000 TON $119.0000 $2,088,450.00

ASPHALT CONC SURFACE COURSE,  TYPE S9.5C  

0042 1575000000-E 2030.000 TON $820.0000 $1,664,600.00

ASPHALT BINDER FOR PLANT MIX  

0043 1693000000-E 4120.000 TON $230.0000 $947,600.00

ASPHALT PLANT MIX, PAVEMENT   REPAIR  

0044 2209000000-E 7.700 CY $2,200.0000 $16,940.00

ENDWALLS  

0045 2220000000-E 19.000 CY $2,000.0000 $38,000.00

REINFORCED ENDWALLS  

0046 2253000000-E 2.100 CY $2,400.0000 $5,040.00

PIPE COLLARS  

0047 2264000000-E 1.000 CY $3,100.0000 $3,100.00

PIPE PLUGS  

0048 2275000000-E 43.000 CY $450.0000 $19,350.00

Errors: No Check: 35665D70EE
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Letting: L190618 North Carolina Department of Transportation Contract ID: C204248

06/18/2019 02:00:00 PM 3762 - Wright Brothers Construction Company, Inc. Call: 004

FLOWABLE FILL  

0049 2286000000-N 120.000 EA $3,600.0000 $432,000.00

MASONRY DRAINAGE STRUCTURES  

0050 2297000000-E 108.844 CY $2,100.0000 $228,572.40

MASONRY DRAINAGE STRUCTURES  

0051 2308000000-E 28.100 LF $290.0000 $8,149.00

MASONRY DRAINAGE STRUCTURES  

0052 2364000000-N 32.000 EA $790.0000 $25,280.00

FRAME WITH TWO GRATES, STD    840.16  

0053 2366000000-N 17.000 EA $1,400.0000 $23,800.00

FRAME WITH TWO GRATES, STD    840.24  

0054 2374000000-N 1.000 EA $720.0000 $720.00

FRAME WITH GRATE & HOOD, STD  840.03, TYPE ** (E) 

0055 2374000000-N 33.000 EA $750.0000 $24,750.00

FRAME WITH GRATE & HOOD, STD  840.03, TYPE ** (F) 

0056 2374000000-N 55.000 EA $750.0000 $41,250.00

FRAME WITH GRATE & HOOD, STD  840.03, TYPE ** (G) 

0057 2396000000-N 12.000 EA $550.0000 $6,600.00

FRAME WITH COVER, STD 840.54  

0058 2407000000-N 1.000 EA $2,400.0000 $2,400.00

STEEL FRAME WITH TWO GRATES,  STD 840.37  

0059 2418000000-E 30.000 LF $173.0000 $5,190.00

FRAME WITH GRATES, DRIVEWAY   DROP INLET  

0060 2451000000-N 8.000 EA $1,000.0000 $8,000.00

CONCRETE TRANSITIONAL SECTION FOR DROP INLET  

0061 2549000000-E 13850.000 LF $42.9500 $594,857.50

2'-6" CONCRETE CURB & GUTTER  

0062 2591000000-E 3000.000 SY $73.0000 $219,000.00

4" CONCRETE SIDEWALK  

0063 2605000000-N 86.000 EA $2,500.0000 $215,000.00

CONCRETE CURB RAMPS  

0064 2612000000-E 40.000 SY $102.0000 $4,080.00

6" CONCRETE DRIVEWAY  

0065 2619000000-E 360.000 SY $93.0000 $33,480.00

4" CONCRETE PAVED DITCH  

0066 2655000000-E 1230.000 SY $96.0000 $118,080.00

5" MONOLITHIC CONCRETE ISLANDS(KEYED IN)  

0067 2800000000-N 2.000 EA $1,600.0000 $3,200.00

ADJUSTMENT OF CATCH BASINS  

0068 2815000000-N 1.000 EA $2,300.0000 $2,300.00

ADJUSTMENT OF DROP INLETS  

0069 2830000000-N 1.000 EA $1,600.0000 $1,600.00

ADJUSTMENT OF MANHOLES  

0070 2875000000-N 1.000 EA $2,900.0000 $2,900.00

CONVERT EXISTING CATCH BASIN  TO DROP INLET  

0071 2905000000-N 1.000 EA $1,900.0000 $1,900.00

CONVERT EXISTING DROP INLET TOJUNCTION BOX  

0072 3030000000-E 325.000 LF $19.9000 $6,467.50

STEEL BEAM GUARDRAIL  

Errors: No Check: 35665D70EE
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Letting: L190618 North Carolina Department of Transportation Contract ID: C204248

06/18/2019 02:00:00 PM 3762 - Wright Brothers Construction Company, Inc. Call: 004

0073 3045000000-E 62.500 LF $22.7500 $1,421.88

STEEL BEAM GUARDRAIL, SHOP    CURVED  

0074 3150000000-N 10.000 EA $12.5000 $125.00

ADDITIONAL GUARDRAIL POSTS  

0075 3195000000-N 1.000 EA $800.0000 $800.00

GUARDRAIL END UNITS, TYPE AT-1  

0076 3287000000-N 3.000 EA $3,600.0000 $10,800.00

GUARDRAIL END UNITS, TYPE TL-3  

0077 3360000000-E 228.000 LF $1.1500 $262.20

REMOVE EXISTING GUARDRAIL  

0078 3628000000-E 595.000 TON $75.0000 $44,625.00

RIP RAP, CLASS I  

0079 3635000000-E 195.000 TON $86.0000 $16,770.00

RIP RAP, CLASS II  

0080 3649000000-E 110.000 TON $68.0000 $7,480.00

RIP RAP, CLASS B  

0081 3656000000-E 1740.000 SY $3.7500 $6,525.00

GEOTEXTILE FOR DRAINAGE  

0082 4025000000-E 60.000 SF $28.0000 $1,680.00

CONTRACTOR FURNISHED, TYPE ***SIGN (A) 

0083 4025000000-E 33.500 SF $22.4000 $750.40

CONTRACTOR FURNISHED, TYPE ***SIGN (D) 

0084 4025000000-E 162.000 SF $22.4000 $3,628.80

CONTRACTOR FURNISHED, TYPE ***SIGN (E) 

0085 4025000000-E 48.000 SF $22.4000 $1,075.20

CONTRACTOR FURNISHED, TYPE ***SIGN (F) 

0086 4025000000-E 8.000 SF $22.4000 $179.20

CONTRACTOR FURNISHED, TYPE ***SIGN (MILEMARKER) 

0087 4054000000-E 0.350 CY $2,200.0000 $770.00

PLAIN CONCRETE SIGN FOUNDA- TIONS  

0088 4060000000-E 411.000 LB $5.6000 $2,301.60

SUPPORTS, BREAKAWAY STEEL BEAM  

0089 4072000000-E 993.000 LF $8.1000 $8,043.30

SUPPORTS, 3-LB STEEL U-CHANNEL  

0090 4078000000-E 43.000 EA $8.1000 $348.30

SUPPORTS, 2-LB STEEL U-CHANNEL  

0091 4096000000-N 4.000 EA $118.0000 $472.00

SIGN ERECTION, TYPE D  

0092 4102000000-N 49.000 EA $67.0000 $3,283.00

SIGN ERECTION, TYPE E  

0093 4108000000-N 7.000 EA $67.0000 $469.00

SIGN ERECTION, TYPE F  

0094 4114000000-N 4.000 EA $67.0000 $268.00

SIGN ERECTION, MILEMARKERS  

0095 4116100000-N 2.000 EA $250.0000 $500.00

SIGN ERECTION, RELOCATE TYPE  **** (GROUND MOUNTED) (D) 

0096 4152000000-N 2.000 EA $390.0000 $780.00

DISPOSAL OF SIGN SYSTEM, STEELBEAM  

0097 4155000000-N 32.000 EA $22.4000 $716.80

Errors: No Check: 35665D70EE
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Letting: L190618 North Carolina Department of Transportation Contract ID: C204248

06/18/2019 02:00:00 PM 3762 - Wright Brothers Construction Company, Inc. Call: 004

DISPOSAL OF SIGN SYSTEM, U- CHANNEL  

0098 4192000000-N 1.000 EA $22.4000 $22.40

DISPOSAL OF SUPPORT, U-CHANNEL  

0099 4238000000-N 1.000 EA $22.4000 $22.40

DISPOSAL OF SIGN, D, E OR F  

0100 4400000000-E 1716.000 SF $12.7000 $21,793.20

WORK ZONE SIGNS (STATIONARY)  

0101 4405000000-E 637.000 SF $15.1000 $9,618.70

WORK ZONE SIGNS (PORTABLE)  

0102 4410000000-E 173.000 SF $9.2500 $1,600.25

WORK ZONE SIGNS (BARRICADE    MOUNTED)  

0103 4415000000-N 8.000 EA $2,800.0000 $22,400.00

FLASHING ARROW BOARD  

0104 4420000000-N 9.000 EA $12,600.0000 $113,400.00

PORTABLE CHANGEABLE MESSAGE   SIGN  

0105 4430000000-N 818.000 EA $90.0000 $73,620.00

DRUMS  

0106 4435000000-N 75.000 EA $19.2500 $1,443.75

CONES  

0107 4445000000-E 144.000 LF $31.4500 $4,528.80

BARRICADES (TYPE III)  

0108 4447000000-E 128.000 LF $45.9500 $5,881.60

PEDESTRIAN CHANNELIZING DE- VICES  

0109 4455000000-N 19.000 DAY $350.0000 $6,650.00

FLAGGER  

0110 4480000000-N 2.000 EA $24,600.0000 $49,200.00

TMA  

0111 4510000000-N 368.000 HR $67.0000 $24,656.00

LAW ENFORCEMENT  

0112 4600000000-N 18.000 EA $3,100.0000 $55,800.00

GENERIC TRAFFIC CONTROL ITEM AUDIBLE WARNING DEVICES 

0113 4650000000-N 556.000 EA $7.9500 $4,420.20

TEMPORARY RAISED PAVEMENT     MARKERS  

0114 4695000000-E 220.000 LF $3.4000 $748.00

THERMOPLASTIC PAVEMENT MARKINGLINES (8", 90 MILS)  

0115 4700000000-E 93.000 LF $7.9500 $739.35

THERMOPLASTIC PAVEMENT MARKINGLINES (12", 90 MILS)  

0116 4725000000-E 108.000 EA $170.0000 $18,360.00

THERMOPLASTIC PAVEMENT MARKINGSYMBOL (90 MILS)  

0117 4810000000-E 70905.000 LF $0.3000 $21,271.50

PAINT PAVEMENT MARKING LINES  (4")  

0118 4820000000-E 3056.000 LF $1.1500 $3,514.40

PAINT PAVEMENT MARKING LINES  (8")  

0119 4835000000-E 354.000 LF $4.5500 $1,610.70

PAINT PAVEMENT MARKING LINES  (24")  

0120 4840000000-N 8.000 EA $85.0000 $680.00

PAINT PAVEMENT MARKING CHARAC-TER  

0121 4845000000-N 174.000 EA $85.0000 $14,790.00

PAINT PAVEMENT MARKING SYMBOL  

Errors: No Check: 35665D70EE
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Letting: L190618 North Carolina Department of Transportation Contract ID: C204248

06/18/2019 02:00:00 PM 3762 - Wright Brothers Construction Company, Inc. Call: 004

0122 4847010000-E 49366.000 LF $0.8500 $41,961.10

POLYUREA PAVEMENT MARKING     LINES (4", 20 MILS)  

0123 4847050000-E 1155.000 LF $2.2500 $2,598.75

POLYUREA PAVEMENT MARKING     LINES (8", 20 MILS)  

0124 4850000000-E 200.000 LF $4.5500 $910.00

REMOVAL OF PAVEMENT MARKING   LINES (4")  

0125 4875000000-N 4.000 EA $85.0000 $340.00

REMOVAL OF PAVEMENT MARKING   SYMBOLS & CHARACTERS  

0126 4891000000-E 1514.000 LF $11.3500 $17,183.90

GENERIC PAVEMENT MARKING ITEM THERMOPLASTIC PAVEMENT MARK- ING LINES (24", 90 MILS)

0127 4892000000-N 8.000 EA $340.0000 $2,720.00

GENERIC PAVEMENT MARKING ITEM THERMOPLASTIC PAVEMENT MARK- ING CHARACTER (90 MILS)

0128 4900000000-N 42.000 EA $28.4000 $1,192.80

PERMANENT RAISED PAVEMENT     MARKERS  

0129 4905000000-N 434.000 EA $31.8000 $13,801.20

SNOWPLOWABLE PAVEMENT MARKERS  

0130 5255000000-N 1.000 LS $88,700.0000 $88,700.00

PORTABLE LIGHTING  

0131 5325200000-E 67.000 LF $80.0000 $5,360.00

2" WATER LINE  

0132 5325600000-E 3289.000 LF $102.0000 $335,478.00

6" WATER LINE  

0133 5325800000-E 20.000 LF $570.0000 $11,400.00

8" WATER LINE  

0134 5326000000-E 4716.000 LF $136.0000 $641,376.00

10" WATER LINE  

0135 5326200000-E 214.000 LF $230.0000 $49,220.00

12" WATER LINE  

0136 5329000000-E 12740.000 LB $10.2500 $130,585.00

DUCTILE IRON WATER PIPE       FITTINGS  

0137 5536000000-E 2.000 EA $2,800.0000 $5,600.00

2" VALVE  

0138 5540000000-E 8.000 EA $4,000.0000 $32,000.00

6" VALVE  

0139 5552000000-E 6.000 EA $5,700.0000 $34,200.00

10" VALVE  

0140 5648000000-N 30.000 EA $2,800.0000 $84,000.00

RELOCATE WATER METER  

0141 5649000000-N 13.000 EA $2,300.0000 $29,900.00

RECONNECT WATER METER  

0142 5656210000-E 2.000 EA $5,700.0000 $11,400.00

RELOCATE 2" RPZ BACKFLOW PRE- VENTION ASSEMBLY  

0143 5672000000-N 12.000 EA $5,700.0000 $68,400.00

RELOCATE FIRE HYDRANT  

0144 5689000000-E 2.000 EA $9,100.0000 $18,200.00

GENERIC UTILITY ITEM CONNECT TO EXISTING 12" WATER LINE 

0145 5689000000-E 1.000 EA $5,700.0000 $5,700.00

GENERIC UTILITY ITEM CONNECT TO EXISTING 6" WATER  LINE 

0146 5691100000-E 18.000 LF $114.0000 $2,052.00

Errors: No Check: 35665D70EE
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Letting: L190618 North Carolina Department of Transportation Contract ID: C204248

06/18/2019 02:00:00 PM 3762 - Wright Brothers Construction Company, Inc. Call: 004

4" SANITARY GRAVITY SEWER  

0147 5691300000-E 2235.000 LF $188.0000 $420,180.00

8" SANITARY GRAVITY SEWER  

0148 5691500000-E 3452.000 LF $230.0000 $793,960.00

12" SANITARY GRAVITY SEWER  

0149 5709300000-E 111.000 LF $102.0000 $11,322.00

6" FORCE MAIN SEWER  

0150 5768000000-N 18.000 EA $1,700.0000 $30,600.00

SANITARY SEWER CLEAN-OUT  

0151 5775000000-E 31.000 EA $5,700.0000 $176,700.00

4' DIA UTILITY MANHOLE  

0152 5800000000-E 2004.000 LF $13.6500 $27,354.60

ABANDON 6" UTILITY PIPE  

0153 5801000000-E 2225.000 LF $15.9000 $35,377.50

ABANDON 8" UTILITY PIPE  

0154 5802000000-E 4618.000 LF $18.2000 $84,047.60

ABANDON 10" UTILITY PIPE  

0155 5804000000-E 4364.000 LF $22.7500 $99,281.00

ABANDON 12" UTILITY PIPE  

0156 5816000000-N 16.000 EA $1,100.0000 $17,600.00

ABANDON UTILITY MANHOLE  

0157 6000000000-E 6120.000 LF $3.9500 $24,174.00

TEMPORARY SILT FENCE  

0158 6006000000-E 265.000 TON $55.0000 $14,575.00

STONE FOR EROSION CONTROL,    CLASS A  

0159 6009000000-E 990.000 TON $63.0000 $62,370.00

STONE FOR EROSION CONTROL,    CLASS B  

0160 6012000000-E 1865.000 TON $56.0000 $104,440.00

SEDIMENT CONTROL STONE  

0161 6015000000-E 15.000 ACR $1,100.0000 $16,500.00

TEMPORARY MULCHING  

0162 6018000000-E 800.000 LB $3.4000 $2,720.00

SEED FOR TEMPORARY SEEDING  

0163 6021000000-E 4.000 TON $1,000.0000 $4,000.00

FERTILIZER FOR TEMPORARY SEED-ING  

0164 6024000000-E 365.000 LF $18.1500 $6,624.75

TEMPORARY SLOPE DRAINS  

0165 6029000000-E 15000.000 LF $1.4500 $21,750.00

SAFETY FENCE  

0166 6030000000-E 880.000 CY $19.9000 $17,512.00

SILT EXCAVATION  

0167 6036000000-E 35400.000 SY $2.0000 $70,800.00

MATTING FOR EROSION CONTROL  

0168 6037000000-E 100.000 SY $6.8000 $680.00

COIR FIBER MAT  

0169 6042000000-E 6940.000 LF $7.2000 $49,968.00

1/4" HARDWARE CLOTH  

0170 6070000000-N 5.000 EA $550.0000 $2,750.00

SPECIAL STILLING BASINS  

Errors: No Check: 35665D70EE

Page 8 Amendment Count: 0



Letting: L190618 North Carolina Department of Transportation Contract ID: C204248

06/18/2019 02:00:00 PM 3762 - Wright Brothers Construction Company, Inc. Call: 004

0171 6071020000-E 120.000 LB $12.9500 $1,554.00

POLYACRYLAMIDE (PAM)  

0172 6071030000-E 165.000 LF $7.9000 $1,303.50

COIR FIBER BAFFLE  

0173 6084000000-E 15.000 ACR $2,400.0000 $36,000.00

SEEDING & MULCHING  

0174 6087000000-E 12.000 ACR $450.0000 $5,400.00

MOWING  

0175 6090000000-E 150.000 LB $2.2500 $337.50

SEED FOR REPAIR SEEDING  

0176 6093000000-E 0.250 TON $900.0000 $225.00

FERTILIZER FOR REPAIR SEEDING  

0177 6096000000-E 325.000 LB $5.6500 $1,836.25

SEED FOR SUPPLEMENTAL SEEDING  

0178 6108000000-E 9.250 TON $1,100.0000 $10,175.00

FERTILIZER TOPDRESSING  

0179 6111000000-E 77.400 LF $78.0000 $6,037.20

IMPERVIOUS DIKE  

0180 6114500000-N 10.000 MHR $45.2500 $452.50

SPECIALIZED HAND MOWING  

0181 6117000000-N 75.000 EA $170.0000 $12,750.00

RESPONSE FOR EROSION CONTROL  

0182 6117500000-N 4.000 EA $1,300.0000 $5,200.00

CONCRETE WASHOUT STRUCTURE  

0183 7048500000-E 12.000 EA $990.0000 $11,880.00

PEDESTRIAN SIGNAL HEAD (16", 1SECTION W/COUNTDOWN)  

0184 7060000000-E 4950.000 LF $3.7000 $18,315.00

SIGNAL CABLE  

0185 7120000000-E 12.000 EA $1,000.0000 $12,000.00

VEHICLE SIGNAL HEAD (12", 3   SECTION)  

0186 7132000000-E 3.000 EA $1,100.0000 $3,300.00

VEHICLE SIGNAL HEAD (12", 4   SECTION)  

0187 7180000000-N 15.000 EA $142.0000 $2,130.00

BACKPLATE  

0188 7216000000-N 7.000 EA $400.0000 $2,800.00

MODIFY EXISTING VEHICLE SIGNALHEAD  

0189 7264000000-E 665.000 LF $4.8500 $3,225.25

MESSENGER CABLE (3/8")  

0190 7300000000-E 890.000 LF $8.5000 $7,565.00

UNPAVED TRENCHING (**********) (1, 2") 

0191 7300000000-E 470.000 LF $9.1000 $4,277.00

UNPAVED TRENCHING (**********) (2, 2") 

0192 7301000000-E 550.000 LF $18.7500 $10,312.50

DIRECTIONAL DRILL (**********) (1, 2") 

0193 7301000000-E 150.000 LF $21.0000 $3,150.00

DIRECTIONAL DRILL (**********) (2, 2") 

0194 7324000000-N 22.000 EA $400.0000 $8,800.00

JUNCTION BOX (STANDARD SIZE)  

0195 7348000000-N 2.000 EA $650.0000 $1,300.00

Errors: No Check: 35665D70EE
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JUNCTION BOX (OVER-SIZED, HEA-VY DUTY)  

0196 7444000000-E 2450.000 LF $9.6500 $23,642.50

INDUCTIVE LOOP SAWCUT  

0197 7456000000-E 8650.000 LF $2.2000 $19,030.00

LEAD-IN CABLE (************) (14-2) 

0198 7576000000-N 4.000 EA $13,900.0000 $55,600.00

METAL STRAIN SIGNAL POLE  

0199 7613000000-N 4.000 EA $1,600.0000 $6,400.00

SOIL TEST  

0200 7614100000-E 37.200 CY $990.0000 $36,828.00

DRILLED PIER FOUNDATION  

0201 7642100000-N 1.000 EA $1,500.0000 $1,500.00

TYPE I POST WITH FOUNDATION  

0202 7642200000-N 9.000 EA $1,800.0000 $16,200.00

TYPE II PEDESTAL WITH FOUND- ATION  

0203 7686000000-N 1.000 EA $510.0000 $510.00

CONDUIT ENTRANCE INTO EXISTINGFOUNDATION  

0204 7756000000-N 1.000 EA $15,400.0000 $15,400.00

CONTROLLER WITH CABINET (TYPE 2070L, BASE MOUNTED)  

0205 7780000000-N 14.000 EA $136.0000 $1,904.00

DETECTOR CARD (TYPE 2070L)  

0206 7948000000-N 1.000 EA $2,300.0000 $2,300.00

TRAFFIC SIGNAL REMOVAL  

Section 0001 Total $22,692,801.73

Item Total $22,692,801.73

Errors: No Check: 35665D70EE
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ELECTRONIC BID SUBMISSION

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

==============================================================================

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

The prequalified bidder declares (or certifies, verifies, or states) under 

penalty of perjury under the laws of the United States that neither he, nor 

any official, agent or employee has entered into any agreement, participated 

in any collusion, or otherwise taken any action which is in restraint of free 

competitive bidding in connection with any bid or contract, that the 

prequalified bidder has not been convicted of violating N.C.G.S. §133-24 

within the last three years, and that the prequalified bidder intends to do 

the work with his own bonafide employees or subcontractors and will not bid 

for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the 

Contractor is attesting his status under penalty of perjury under the laws of 

the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required 

statements concerning exceptions that are applicable.

N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance 

by, any State Employee of any gift from anyone with a contract with the State, 

or from any person seeking to do business with the State. By execution of any 

response in this procurement, you attest, for your entire organization and its 

employees or agents, that you are not aware that any such gift has been 

offered, accepted, or promised by any employees of your organization.

DEBARMENT CERTIFICATION OF PREQUALIFIED BIDDER

Conditions for certification:

1. The prequalified bidder shall provide immediate written notice to the 

Department if at any time the bidder learns that his certification was 

erroneous when he submitted his debarment certification or explanation that is 

file with the Department, or has become erroneous because of changed 

circumstances.

2. The terms covered transaction, debarred, suspended, ineligible, lower tier 

Errors: No Check: 35665D70EE
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covered transaction, participant, person, primary covered transaction, 

principal, proposal, and voluntarily excluded, as used in this provision, have 

the meanings set out in the Definitions and Coverage sections of the rules 

implementing Executive Order 12549. A copy of the Federal Rules requiring this 

certification and detailing the definitions and coverages may be obtained from 

the Contract Officer of the Department.

3. The prequalified bidder agrees by submitting this form, that he will not 

knowingly enter into any lower tier covered transaction with a person who is 

debarred, suspended, declared ineligible, or voluntarily excluded from 

participation in NCDOT contracts, unless authorized by the Department.

4. For Federal Aid projects, the prequalified bidder further agrees that by 

submitting this form he will include the Federal- Aid Provision titled 

Required Contract Provisions Federal-Aid Construction Contract (Form FHWA PR 

1273) provided by the Department, without subsequent modification, in all 

lower tier covered transactions.

5. The prequalified bidder may rely upon a certification of a participant in a 

lower tier covered transaction that he is not debarred, suspended, ineligible, 

or voluntarily excluded from the covered transaction, unless he knows that the 

certification is erroneous. The bidder may decide the method and frequency by 

which he will determine the eligibility of his subcontractors.

6. Nothing contained in the foregoing shall be construed to require 

establishment of a system of records in order to render in good faith the 

certification required by this provision. The knowledge and information of a 

participant is not required to exceed that which is normally possessed by a 

prudent person in the ordinary course of business dealings.

7. Except as authorized in paragraph 6 herein, the Department may terminate 

any contract if the bidder knowingly enters into a lower tier covered 

transaction with a person who is suspended, debarred, ineligible, or 

voluntarily excluded from participation in this transaction, in addition to 

other remedies available by the Federal Government.

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, 

that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared 

ineligible, or voluntarily excluded from covered transactions by any Federal 

department or agency;

b. Have not within a three-year period preceding this proposal been convicted 

of or had a civil judgment rendered against them for commission of fraud or a 

criminal offense in connection with obtaining, attempting to obtain, or 

performing a public (Federal, State or local) transaction or contract under a 

public transaction; violation of Federal or State antitrust statutes or 

Errors: No Check: 35665D70EE
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commission of embezzlement, theft, forgery, bribery, falsification or 

destruction of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged 

by a governmental entity (Federal, State or local) with commission of any of 

the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more 

public transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status 

changes and will show in his bid proposal an explanation for the change in 

status.

If the prequalified bidder cannot certify that he is not debarred, he shall 

provide an explanation with this submittal. An explanation will not 

necessarily result in denial of participation in a contract.

Failure to submit a non-collusion and debarment certification will result in 

the prequalified bidder’s bid being considered non-responsive.

EXPLANATION:

==============================================================================

Errors: No Check: 35665D70EE
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Award Limits on Multiple Projects

By answering YES to this statement, the bidder acknowleges that they are using 

the award limits on multiple projects? Yes No

A bidder who desires to bid on more than one project on which bids are to be 

opened on the same date, and who also desires to avoid receiving an award of 

more projects than he is equipped to handle, may bid on any number of projects 

but may limit the total amount of work awarded to him on selected projects by 

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid 

for which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of for those

projects indicated herein, for which bids will be opened on (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, 

the total value of which is more than the above stipulated award limits, the 

Board of Transportation will award me (us) projects from among those indicated 
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that have a total value not to exceed the award limit and will result in the 

lowest total bids to the Department of Transportation.
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DBE List Summary

Project: STATE FUNDED Bidder ID: 3762

Bid Total: 22,692,801.73 Business Name: Wright Brothers Construction Company, 

Inc.

Goal: 5.00% (1,134,640.09)

Total Entered: 5.04% (1,142,942.50)

ID Name Is Supplier? Item Count Amount Is Complete?

10129 CONCRETE SPECIALTY CONTRACTORS INC No 7 1,030,920.00 Yes

4898 BULLINGTON CONSTRUCTION INC No 5 17,197.50 Yes

6101 DMJS INCORPORATED No 12 94,825.00 Yes

Errors: No Check: 35665D70EE
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Name: CONCRETE SPECIALTY CONTRACTORS INC ID: 10129

Address: POST OFFICE BOX 2303  , SHELBY, NC 28151

Used As: SubContractor DBE Items Total:$1,030,920.00

Items for CONCRETE SPECIALTY CONTRACTORS INC

Line Number Item Number Quantity Unit Unit Price Extension Price

Section 0001

ROADWAY ITEMS

0060 2451000000-N 8.000 EA $900.0000 $7,200.00

CONCRETE TRANSITIONAL SECTION FOR DROP INLET  

0061 2549000000-E 13350 LF $38.0000 $507,300.00

2'-6" CONCRETE CURB & GUTTER  

0062 2591000000-E 2950.000 SY $65.0000 $191,750.00

4" CONCRETE SIDEWALK  

0063 2605000000-N 85 EA $2,200.0000 $187,000.00

CONCRETE CURB RAMPS  

0064 2612000000-E 40.000 SY $90.0000 $3,600.00

6" CONCRETE DRIVEWAY  

0065 2619000000-E 360.000 SY $82.0000 $29,520.00

4" CONCRETE PAVED DITCH  

0066 2655000000-E 1230.000 SY $85.0000 $104,550.00

5" MONOLITHIC CONCRETE ISLANDS(KEYED IN)  

Section 0001 Total $1,030,920.00

Item Total $1,030,920.00

Errors: No Check: 35665D70EE
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Name: BULLINGTON CONSTRUCTION INC ID: 4898

Address: 417 FOXGLOVE LANE  , INDIAN TRAIL, NC 28079

Used As: SubContractor DBE Items Total:$17,197.50

Items for BULLINGTON CONSTRUCTION INC

Line Number Item Number Quantity Unit Unit Price Extension Price

Section 0001

ROADWAY ITEMS

0072 3030000000-E 325.000 LF $17.5000 $5,687.50

STEEL BEAM GUARDRAIL  

0073 3045000000-E 62.500 LF $20.0000 $1,250.00

STEEL BEAM GUARDRAIL, SHOP    CURVED  

0074 3150000000-N 10.000 EA $11.0000 $110.00

ADDITIONAL GUARDRAIL POSTS  

0075 3195000000-N 1.000 EA $700.0000 $700.00

GUARDRAIL END UNITS, TYPE AT-1  

0076 3287000000-N 3.000 EA $3,150.0000 $9,450.00

GUARDRAIL END UNITS, TYPE TL-3  

Section 0001 Total $17,197.50

Item Total $17,197.50

Errors: No Check: 35665D70EE
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Name: DMJS INCORPORATED ID: 6101

Address: P.O. BOX 924  , ROBBINSVILLE, NC 28771

Used As: SubContractor DBE Items Total:$94,825.00

Items for DMJS INCORPORATED

Line Number Item Number Quantity Unit Unit Price Extension Price

Section 0001

ROADWAY ITEMS

0161 6015000000-E 15.000 ACR $1,000.0000 $15,000.00

TEMPORARY MULCHING  

0162 6018000000-E 800.000 LB $3.0000 $2,400.00

SEED FOR TEMPORARY SEEDING  

0163 6021000000-E 4.000 TON $900.0000 $3,600.00

FERTILIZER FOR TEMPORARY SEED-ING  

0167 6036000000-E 10000 SY $1.7500 $17,500.00

MATTING FOR EROSION CONTROL  

0173 6084000000-E 15.000 ACR $2,150.0000 $32,250.00

SEEDING & MULCHING  

0174 6087000000-E 12.000 ACR $400.0000 $4,800.00

MOWING  

0175 6090000000-E 150.000 LB $2.0000 $300.00

SEED FOR REPAIR SEEDING  

0176 6093000000-E 0.250 TON $800.0000 $200.00

FERTILIZER FOR REPAIR SEEDING  

0177 6096000000-E 325.000 LB $5.0000 $1,625.00

SEED FOR SUPPLEMENTAL SEEDING  

0178 6108000000-E 9.250 TON $1,000.0000 $9,250.00

FERTILIZER TOPDRESSING  

0180 6114500000-N 10.000 MHR $40.0000 $400.00

SPECIALIZED HAND MOWING  

0181 6117000000-N 50 EA $150.0000 $7,500.00

RESPONSE FOR EROSION CONTROL  

Section 0001 Total $94,825.00

Item Total $94,825.00
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THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 0 amendment files

Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

I hereby certify that I have the authority to submit this bid.

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Errors: No Check: 35665D70EE
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumMOBILIZATION800 0000100000-N 1,768,420.00 1,768,420.000001
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION SURVEYING801 0000400000-N 192,000.00 192,000.000002
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGRADING226 0043000000-N 2,400,000.00 2,400,000.000003
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SUPPLEMENTARY CLEARING & GRUB-
BING

226 0050000000-E 2,800.00 2,800.000004
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

900UNDERCUT EXCAVATION226 0057000000-E 23.55 21,195.000005
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80DRAINAGE DITCH EXCAVATION240 0134000000-E 31.30 2,504.000006
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500SELECT GRANULAR MATERIAL,
CLASS III

265 0194000000-E 83.00 41,500.000007
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500SELECT GRANULAR MATERIAL265 0195000000-E 83.00 41,500.000008
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500GEOTEXTILE FOR SOIL STABILIZA-
TION

270 0196000000-E 2.85 1,425.000009
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,370FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

300 0318000000-E 54.00 73,980.000010
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,290FOUNDATION CONDITIONING GEO-
TEXTILE

300 0320000000-E 5.15 22,093.500011
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

140***" RC PIPE CULVERTS, CLASS
*****
(72", V)

310 0354000000-E 630.00 88,200.000012
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12****" RC PIPE CULVERTS, CLASS
IV
(12")

310 0448000000-E 120.00 1,440.000013
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,448****" RC PIPE CULVERTS, CLASS
IV
(54")

310 0448000000-E 340.00 492,320.000014
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

512****" RC PIPE CULVERTS, CLASS
IV
(60")

310 0448000000-E 500.00 256,000.000015
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

972****" RC PIPE CULVERTS, CLASS
IV
(66")

310 0448000000-E 590.00 573,480.000016
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,36015" RC PIPE CULVERTS, CLASS IV310 0448200000-E 95.00 224,200.000017
LF     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,46418" RC PIPE CULVERTS, CLASS IV310 0448300000-E 106.00 261,184.000018
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,02424" RC PIPE CULVERTS, CLASS IV310 0448400000-E 112.00 226,688.000019
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,22430" RC PIPE CULVERTS, CLASS IV310 0448500000-E 146.00 178,704.000020
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26436" RC PIPE CULVERTS, CLASS IV310 0448600000-E 220.00 58,080.000021
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,28042" RC PIPE CULVERTS, CLASS IV310 0448700000-E 220.00 281,600.000022
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28**" CS PIPE CULVERTS, *****"
THICK
(36", 0.079")

310 0576000000-E 180.00 5,040.000023
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8415" CS PIPE CULVERTS, 0.064"
THICK

310 0582000000-E 105.00 8,820.000024
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2018" CS PIPE CULVERTS, 0.064"
THICK

310 0588000000-E 150.00 3,000.000025
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1630" CS PIPE CULVERTS, 0.079"
THICK

310 0600000000-E 174.00 2,784.000026
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

180GENERIC PIPE ITEM
24" CURED-IN-PLACE PIPE

SP  0986000000-E 440.00 79,200.000027
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

142GENERIC PIPE ITEM
30" CURED-IN-PLACE PIPE

SP  0986000000-E 570.00 80,940.000028
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

124GENERIC PIPE ITEM
60" CURED-IN-PLACE PIPE

SP  0986000000-E 1,100.00 136,400.000029
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,630PIPE REMOVAL340 0995000000-E 18.45 48,523.500030
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200SHALLOW UNDERCUT505 1099500000-E 37.20 7,440.000031
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

380CLASS IV SUBGRADE STABILIZA-
TION

505 1099700000-E 42.25 16,055.000032
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000INCIDENTAL STONE BASE545 1220000000-E 46.00 46,000.000033
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,080MILLING ASPHALT PAVEMENT, ***"
DEPTH
(10")

607 1297000000-E 14.55 73,914.000034
SY     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,170MILLING ASPHALT PAVEMENT, ***"
DEPTH
(3")

607 1297000000-E 4.30 43,731.000035
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,700MILLING ASPHALT PAVEMENT, ***"
DEPTH
(5-1/2")

607 1297000000-E 7.90 29,230.000036
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30,380MILLING ASPHALT PAVEMENT, ***"
DEPTH
(7")

607 1297000000-E 10.35 314,433.000037
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000INCIDENTAL MILLING607 1330000000-E 13.60 13,600.000038
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,930ASPHALT CONC BASE COURSE, TYPE
B25.0C

610 1491000000-E 159.00 942,870.000039
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15,200ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

610 1503000000-E 144.00 2,188,800.000040
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17,550ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

610 1523000000-E 119.00 2,088,450.000041
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,030ASPHALT BINDER FOR PLANT MIX620 1575000000-E 820.00 1,664,600.000042
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,120ASPHALT PLANT MIX, PAVEMENT
REPAIR

654 1693000000-E 230.00 947,600.000043
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7.7ENDWALLS838 2209000000-E 2,200.00 16,940.000044
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19REINFORCED ENDWALLS838 2220000000-E 2,000.00 38,000.000045
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2.1PIPE COLLARS840 2253000000-E 2,400.00 5,040.000046
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1PIPE PLUGS840 2264000000-E 3,100.00 3,100.000047
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

43FLOWABLE FILLSP  2275000000-E 450.00 19,350.000048
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

120MASONRY DRAINAGE STRUCTURES840 2286000000-N 3,600.00 432,000.000049
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

108.844MASONRY DRAINAGE STRUCTURES840 2297000000-E 2,100.00 228,572.400050
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28.1MASONRY DRAINAGE STRUCTURES840 2308000000-E 290.00 8,149.000051
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32FRAME WITH TWO GRATES, STD
840.16

840 2364000000-N 790.00 25,280.000052
EA     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17FRAME WITH TWO GRATES, STD
840.24

840 2366000000-N 1,400.00 23,800.000053
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(E)

840 2374000000-N 720.00 720.000054
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

33FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

840 2374000000-N 750.00 24,750.000055
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

840 2374000000-N 750.00 41,250.000056
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12FRAME WITH COVER, STD 840.54840 2396000000-N 550.00 6,600.000057
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1STEEL FRAME WITH TWO GRATES,
STD 840.37

840 2407000000-N 2,400.00 2,400.000058
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30FRAME WITH GRATES, DRIVEWAY
DROP INLET

SP  2418000000-E 173.00 5,190.000059
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8CONCRETE TRANSITIONAL SECTION
FOR DROP INLET

852 2451000000-N 1,000.00 8,000.000060
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13,8502'-6" CONCRETE CURB & GUTTER846 2549000000-E 42.95 594,857.500061
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,0004" CONCRETE SIDEWALK848 2591000000-E 73.00 219,000.000062
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

86CONCRETE CURB RAMPS848 2605000000-N 2,500.00 215,000.000063
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

406" CONCRETE DRIVEWAY848 2612000000-E 102.00 4,080.000064
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3604" CONCRETE PAVED DITCH850 2619000000-E 93.00 33,480.000065
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,2305" MONOLITHIC CONCRETE ISLANDS
(KEYED IN)

852 2655000000-E 96.00 118,080.000066
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2ADJUSTMENT OF CATCH BASINS858 2800000000-N 1,600.00 3,200.000067
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1ADJUSTMENT OF DROP INLETS858 2815000000-N 2,300.00 2,300.000068
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1ADJUSTMENT OF MANHOLES858 2830000000-N 1,600.00 1,600.000069
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1CONVERT EXISTING CATCH BASIN
TO DROP INLET

859 2875000000-N 2,900.00 2,900.000070
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1CONVERT EXISTING DROP INLET TO
JUNCTION BOX

859 2905000000-N 1,900.00 1,900.000071
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

325STEEL BEAM GUARDRAIL862 3030000000-E 19.90 6,467.500072
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

62.5STEEL BEAM GUARDRAIL, SHOP
CURVED

862 3045000000-E 22.75 1,421.880073
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10ADDITIONAL GUARDRAIL POSTS862 3150000000-N 12.50 125.000074
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GUARDRAIL END UNITS, TYPE AT-1862 3195000000-N 800.00 800.000075
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3GUARDRAIL END UNITS, TYPE TL-3SP  3287000000-N 3,600.00 10,800.000076
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

228REMOVE EXISTING GUARDRAIL863 3360000000-E 1.15 262.200077
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

595RIP RAP, CLASS I876 3628000000-E 75.00 44,625.000078
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

195RIP RAP, CLASS II876 3635000000-E 86.00 16,770.000079
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

110RIP RAP, CLASS B876 3649000000-E 68.00 7,480.000080
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,740GEOTEXTILE FOR DRAINAGE876 3656000000-E 3.75 6,525.000081
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60CONTRACTOR FURNISHED, TYPE ***
SIGN
(A)

901 4025000000-E 28.00 1,680.000082
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

33.5CONTRACTOR FURNISHED, TYPE ***
SIGN
(D)

901 4025000000-E 22.40 750.400083
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

162CONTRACTOR FURNISHED, TYPE ***
SIGN
(E)

901 4025000000-E 22.40 3,628.800084
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48CONTRACTOR FURNISHED, TYPE ***
SIGN
(F)

901 4025000000-E 22.40 1,075.200085
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8CONTRACTOR FURNISHED, TYPE ***
SIGN
(MILEMARKER)

901 4025000000-E 22.40 179.200086
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.35PLAIN CONCRETE SIGN FOUNDA-
TIONS

902 4054000000-E 2,200.00 770.000087
CY     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

411SUPPORTS, BREAKAWAY STEEL BEAM903 4060000000-E 5.60 2,301.600088
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

993SUPPORTS, 3-LB STEEL U-CHANNEL903 4072000000-E 8.10 8,043.300089
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

43SUPPORTS, 2-LB STEEL U-CHANNEL903 4078000000-E 8.10 348.300090
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SIGN ERECTION, TYPE D904 4096000000-N 118.00 472.000091
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

49SIGN ERECTION, TYPE E904 4102000000-N 67.00 3,283.000092
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7SIGN ERECTION, TYPE F904 4108000000-N 67.00 469.000093
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SIGN ERECTION, MILEMARKERS904 4114000000-N 67.00 268.000094
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(D)

904 4116100000-N 250.00 500.000095
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2DISPOSAL OF SIGN SYSTEM, STEEL
BEAM

907 4152000000-N 390.00 780.000096
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

907 4155000000-N 22.40 716.800097
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1DISPOSAL OF SUPPORT, U-CHANNEL907 4192000000-N 22.40 22.400098
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1DISPOSAL OF SIGN, D, E OR F907 4238000000-N 22.40 22.400099
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,716WORK ZONE SIGNS (STATIONARY)11104400000000-E 12.70 21,793.200100
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

637WORK ZONE SIGNS (PORTABLE)11104405000000-E 15.10 9,618.700101
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

173WORK ZONE SIGNS (BARRICADE
MOUNTED)

11104410000000-E 9.25 1,600.250102
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8FLASHING ARROW BOARD11154415000000-N 2,800.00 22,400.000103
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9PORTABLE CHANGEABLE MESSAGE
SIGN

11204420000000-N 12,600.00 113,400.000104
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

818DRUMS11304430000000-N 90.00 73,620.000105
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

75CONES11354435000000-N 19.25 1,443.750106
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

144BARRICADES (TYPE III)11454445000000-E 31.45 4,528.800107
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

128PEDESTRIAN CHANNELIZING DE-
VICES

SP  4447000000-E 45.95 5,881.600108
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19FLAGGER11504455000000-N 350.00 6,650.000109
DAY    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2TMA11654480000000-N 24,600.00 49,200.000110
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

368LAW ENFORCEMENT11904510000000-N 67.00 24,656.000111
HR     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18GENERIC TRAFFIC CONTROL ITEM
AUDIBLE WARNING DEVICES

SP  4600000000-N 3,100.00 55,800.000112
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

556TEMPORARY RAISED PAVEMENT
MARKERS

12514650000000-N 7.95 4,420.200113
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

220THERMOPLASTIC PAVEMENT MARKING
LINES (8", 90 MILS)

12054695000000-E 3.40 748.000114
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

93THERMOPLASTIC PAVEMENT MARKING
LINES (12", 90 MILS)

12054700000000-E 7.95 739.350115
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

108THERMOPLASTIC PAVEMENT MARKING
SYMBOL (90 MILS)

12054725000000-E 170.00 18,360.000116
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70,905PAINT PAVEMENT MARKING LINES
(4")

12054810000000-E 0.30 21,271.500117
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,056PAINT PAVEMENT MARKING LINES
(8")

12054820000000-E 1.15 3,514.400118
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

354PAINT PAVEMENT MARKING LINES
(24")

12054835000000-E 4.55 1,610.700119
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8PAINT PAVEMENT MARKING CHARAC-
TER

12054840000000-N 85.00 680.000120
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

174PAINT PAVEMENT MARKING SYMBOL12054845000000-N 85.00 14,790.000121
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

49,366POLYUREA PAVEMENT MARKING
LINES (4", 20 MILS)

12054847010000-E 0.85 41,961.100122
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,155POLYUREA PAVEMENT MARKING
LINES (8", 20 MILS)

12054847050000-E 2.25 2,598.750123
LF     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200REMOVAL OF PAVEMENT MARKING
LINES (4")

12054850000000-E 4.55 910.000124
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4REMOVAL OF PAVEMENT MARKING
SYMBOLS & CHARACTERS

12054875000000-N 85.00 340.000125
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,514GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARK-
ING LINES (24", 90 MILS)

12054891000000-E 11.35 17,183.900126
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARK-
ING CHARACTER (90 MILS)

12054892000000-N 340.00 2,720.000127
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

42PERMANENT RAISED PAVEMENT
MARKERS

12514900000000-N 28.40 1,192.800128
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

434SNOWPLOWABLE PAVEMENT MARKERS12534905000000-N 31.80 13,801.200129
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumPORTABLE LIGHTING14135255000000-N 88,700.00 88,700.000130
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

672" WATER LINE15105325200000-E 80.00 5,360.000131
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,2896" WATER LINE15105325600000-E 102.00 335,478.000132
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

208" WATER LINE15105325800000-E 570.00 11,400.000133
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,71610" WATER LINE15105326000000-E 136.00 641,376.000134
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21412" WATER LINE15105326200000-E 230.00 49,220.000135
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12,740DUCTILE IRON WATER PIPE
FITTINGS

15105329000000-E 10.25 130,585.000136
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22" VALVE15155536000000-E 2,800.00 5,600.000137
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

86" VALVE15155540000000-E 4,000.00 32,000.000138
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

610" VALVE15155552000000-E 5,700.00 34,200.000139
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30RELOCATE WATER METER15155648000000-N 2,800.00 84,000.000140
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13RECONNECT WATER METER15155649000000-N 2,300.00 29,900.000141
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2RELOCATE 2" RPZ BACKFLOW PRE-
VENTION ASSEMBLY

15155656210000-E 5,700.00 11,400.000142
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12RELOCATE FIRE HYDRANT15155672000000-N 5,700.00 68,400.000143
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GENERIC UTILITY ITEM
CONNECT TO EXISTING 12" WATER
LINE

15155689000000-E 9,100.00 18,200.000144
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC UTILITY ITEM
CONNECT TO EXISTING 6" WATER
LINE

15155689000000-E 5,700.00 5,700.000145
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

184" SANITARY GRAVITY SEWER15205691100000-E 114.00 2,052.000146
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,2358" SANITARY GRAVITY SEWER15205691300000-E 188.00 420,180.000147
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,45212" SANITARY GRAVITY SEWER15205691500000-E 230.00 793,960.000148
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1116" FORCE MAIN SEWER15205709300000-E 102.00 11,322.000149
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18SANITARY SEWER CLEAN-OUT15205768000000-N 1,700.00 30,600.000150
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

314' DIA UTILITY MANHOLE15255775000000-E 5,700.00 176,700.000151
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,004ABANDON 6" UTILITY PIPE15305800000000-E 13.65 27,354.600152
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,225ABANDON 8" UTILITY PIPE15305801000000-E 15.90 35,377.500153
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,618ABANDON 10" UTILITY PIPE15305802000000-E 18.20 84,047.600154
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,364ABANDON 12" UTILITY PIPE15305804000000-E 22.75 99,281.000155
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16ABANDON UTILITY MANHOLE15305816000000-N 1,100.00 17,600.000156
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,120TEMPORARY SILT FENCE16056000000000-E 3.95 24,174.000157
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

265STONE FOR EROSION CONTROL,
CLASS A

16106006000000-E 55.00 14,575.000158
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

990STONE FOR EROSION CONTROL,
CLASS B

16106009000000-E 63.00 62,370.000159
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,865SEDIMENT CONTROL STONE16106012000000-E 56.00 104,440.000160
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15TEMPORARY MULCHING16156015000000-E 1,100.00 16,500.000161
ACR    



Contract  Item Sheets For C204248        

Page :  10 of 12North Carolina Department Of TransportationJul 02, 2019 6:46 am

Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

800SEED FOR TEMPORARY SEEDING16206018000000-E 3.40 2,720.000162
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4FERTILIZER FOR TEMPORARY SEED-
ING

16206021000000-E 1,000.00 4,000.000163
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

365TEMPORARY SLOPE DRAINS16226024000000-E 18.15 6,624.750164
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15,000SAFETY FENCESP  6029000000-E 1.45 21,750.000165
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

880SILT EXCAVATION16306030000000-E 19.90 17,512.000166
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35,400MATTING FOR EROSION CONTROL16316036000000-E 2.00 70,800.000167
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100COIR FIBER MATSP  6037000000-E 6.80 680.000168
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,9401/4" HARDWARE CLOTH16326042000000-E 7.20 49,968.000169
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5SPECIAL STILLING BASINS16396070000000-N 550.00 2,750.000170
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

120POLYACRYLAMIDE (PAM)SP  6071020000-E 12.95 1,554.000171
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

165COIR FIBER BAFFLE16406071030000-E 7.90 1,303.500172
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15SEEDING & MULCHING16606084000000-E 2,400.00 36,000.000173
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12MOWING16606087000000-E 450.00 5,400.000174
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150SEED FOR REPAIR SEEDING16616090000000-E 2.25 337.500175
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.25FERTILIZER FOR REPAIR SEEDING16616093000000-E 900.00 225.000176
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

325SEED FOR SUPPLEMENTAL SEEDING16626096000000-E 5.65 1,836.250177
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9.25FERTILIZER TOPDRESSING16656108000000-E 1,100.00 10,175.000178
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

77.4IMPERVIOUS DIKESP  6111000000-E 78.00 6,037.200179
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10SPECIALIZED HAND MOWING16676114500000-N 45.25 452.500180
MHR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

75RESPONSE FOR EROSION CONTROLSP  6117000000-N 170.00 12,750.000181
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4CONCRETE WASHOUT STRUCTURESP  6117500000-N 1,300.00 5,200.000182
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12PEDESTRIAN SIGNAL HEAD (16", 1
SECTION W/COUNTDOWN)

17057048500000-E 990.00 11,880.000183
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,950SIGNAL CABLE17057060000000-E 3.70 18,315.000184
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12VEHICLE SIGNAL HEAD (12", 3
SECTION)

17057120000000-E 1,000.00 12,000.000185
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3VEHICLE SIGNAL HEAD (12", 4
SECTION)

17057132000000-E 1,100.00 3,300.000186
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15BACKPLATE17067180000000-N 142.00 2,130.000187
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7MODIFY EXISTING VEHICLE SIGNAL
HEAD

17057216000000-N 400.00 2,800.000188
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

665MESSENGER CABLE (3/8")17107264000000-E 4.85 3,225.250189
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

890UNPAVED TRENCHING (**********)
(1, 2")

17157300000000-E 8.50 7,565.000190
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

470UNPAVED TRENCHING (**********)
(2, 2")

17157300000000-E 9.10 4,277.000191
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

550DIRECTIONAL DRILL (**********)
(1, 2")

17157301000000-E 18.75 10,312.500192
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150DIRECTIONAL DRILL (**********)
(2, 2")

17157301000000-E 21.00 3,150.000193
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22JUNCTION BOX (STANDARD SIZE)17167324000000-N 400.00 8,800.000194
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2JUNCTION BOX (OVER-SIZED, HEA-
VY DUTY)

17167348000000-N 650.00 1,300.000195
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,450INDUCTIVE LOOP SAWCUT17257444000000-E 9.65 23,642.500196
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,650LEAD-IN CABLE (************)
(14-2)

17267456000000-E 2.20 19,030.000197
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4METAL STRAIN SIGNAL POLESP  7576000000-N 13,900.00 55,600.000198
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SOIL TESTSP  7613000000-N 1,600.00 6,400.000199
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

37.2DRILLED PIER FOUNDATIONSP  7614100000-E 990.00 36,828.000200
CY     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1TYPE I POST WITH FOUNDATION17437642100000-N 1,500.00 1,500.000201
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9TYPE II PEDESTAL WITH FOUND-
ATION

17437642200000-N 1,800.00 16,200.000202
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1CONDUIT ENTRANCE INTO EXISTING
FOUNDATION

17527686000000-N 510.00 510.000203
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1CONTROLLER WITH CABINET (TYPE
2070L, BASE MOUNTED)

17517756000000-N 15,400.00 15,400.000204
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14DETECTOR CARD (TYPE 2070L)17517780000000-N 136.00 1,904.000205
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1TRAFFIC SIGNAL REMOVAL17577948000000-N 2,300.00 2,300.000206
EA     

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT                                                           $22,692,801.73

0646/Jul02/Q406188.194/D833687720000/E206
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