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CONTRACT ID: C204023
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COUNTIES: Cleveland and Lincoln Counties

ROUTE NO. Various

MILES: 0.344 miles

LOCATION: Replacement of 2 Bridges in Cleveland County and Five Bridges in Lincoln County

TYPE OF WORK: DESIGN-BUILD AS SPECIFIED IN THE SCOPE OF WORK
CONTAINED IN THE REQUEST FOR PROPOSALS
NOTICE:

ALL PROPOSERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED
IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE PROPOSER TO BE LICENSED BY THE N.C.
LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT
FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD. PROPOSERS SHALL ALSO COMPLY WITH ALL OTHER
APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION
CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOT WITHSTANDING THESE
LIMITATIONS ON BIDDING, THE PROPOSER WHO IS AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL
STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, REGARDLESS OF FUNDING
SOURCES.

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C204023
IN CLEVELAND AND LINCOLN COUNTIES

NORTH CAROLINA
Date 2017
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Design-Build Team herein acknowledges that it has carefully examined the location of the
proposed work to be known as Contract No. C204023, has carefully examined the Final Request
for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of
contract, and the forms of contract payment bond and contract performance bonds, which are
acknowledged to be part of the Contract; and thoroughly understands the stipulations,
- requirements and provisions. The undersigned Design-Build Team agrees to be bound upon
their execution of the Contract and including any subsequent award to them by the Secretary of
Transportation in accordance with this Contract to provide the necessary contract payment bond
and contract performance bond within fourteen calendar days after the written notice of award is
received by them.

The undersigned Design-Build Team further agrees to provide all necessary materials,
machinery, implements, appliances, tools, labor, and other means of construction, except as
otherwise noted, to perform all the work and required labor to design, construct and complete all
the work necessary for State Highway Contract No. C204023 in Cleveland and Lincoln Counties
by no later than the dates(s) specified in the Final RFP, and any addenda thereto, and in
accordance with the requirements of the Engineer, the Final RFP and Addenda thereto, the 2012
Standard Specifications for Roads and Structures, and specifications prepared by the
Department, at the price(s) bid by the Design-Build Team in their Price Proposal.

The Design-Build Team shall provide signed and sealed documents prepared by the Design¥
Build Team, which specifications and plans show the details covering this project and adhere to
the items noted above.

The Design-Build Team acknowledges that project documents furnished by the Department are
preliminary and provided solely to assist the Design-Build Team in the development of the
project design. Unless otherwise noted herein, the Department does not warrant or guarantee the
sufficiency or accuracy of any information furnished by the Department.

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations
made, nor the interpretations made or opinions of the Department as to the type of materials and
conditions to be encountered at the project site. The Design-Build Team is advised to make such
independent investigations, as they deem necessary to satisfy their self as to conditions to be
encountered on this project. The Design-Build Team shall have no claim for additional
compensation or for an extension of contract time for any reason resulting from the actual
conditions encountered at the site differing from those indicated in any of the information or
documents furnished by the Department except as may be allowed under the provisions of the
Standard Specifications. ’



The Design-Build Team shall assume full responsibility, including liability, for the project
design, including the use of portions of the Department design, modification of such design, or
other designs as may be submitted by the Design-Build Team.

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness
of all work performed under this contract, and shall indemnify and hold the Department harmless
for any additional costs and all claims against the Department or the State which may arise due
to errors or omissions of the Department in furnishing the preliminary project designs and
information, and of the Design-Build Team in performing the work. _

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard
Specifications for Roads and Structures, January 2012, as well as, all design manuals, policy and
procedures manuals, and AASHTO publications and guidelines referenced in the Request For
Proposals, with all amendments and supplements thereto, are by reference, incorporated and
made part of this contract; that, except as herein modified, all the design, construction and, as
applicable, construction engineering and inspection included in this contract is to be done in
accordance with the documents noted above and under the direction of the Engineer.

The contract is valid only when signed either by the Contract Officer or such other person as
may be designated by the Secretary to sign for the Department of Transportation. The conditions
and provisions herein cannot be changed except by written approval as allowed by the Request

for Proposals.

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or
certified check payable to the order of the Department of Transportation, for five percent of the
total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted
and the Design-Build Team shall fail to provide the required payment and performance bonds
with the Department of Transportation, under the condition of this proposal, within 14 calendar
days after the written notice of award is received by them, as provided in the Standard
Specifications; otherwise said deposit will be returned to the Design-Build Team. '
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*** PROJECT SPECIAL PROVISIONS *#**

CONTRACT TIME AND LIQUIDATED DAMAGES
07/12/07

DB1 GO4A

The date of availability for this contract is July 31, 2017, except that the Design-Build Team shall not
begin ground disturbing activities, including utility relocations (this does not include permitted
investigative borings covered under a Nationwide Permit No. 6) until a meeting is held between the
NCDOT, the regulatory agencies and the Design-Build Team.

The Design-Build Team shall not begin ground disturbing activities at any given site, until the applicable
permits have been acquired for that site, as stipulated in the Environmental Permits Scope of Work
contained elsewhere in this Request for Proposals (RFP).

The completion date for this contract is May 1, 2020.

When observation periods are required by the special provisions, they are not a part of the work to be
completed by the completion date and/or intermediate contract times. Should an observation period
extend beyond the final completion date, the acceptable completion of the observation period shall be a
part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are One Thousand Five Hundred Dollars ($1,500.00) per
calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 1 — 7 AND LIQUIDATED DAMAGES
(3-22-07)

DB G07

Intermediate Contract Times #1 through #7 are for the duration of road closure to complete all
work per bridge site, including but not limited to the construction of all bridge, approach
roadway and approach slab components, without the need for subsequent lane closures.
Liquidated Damages for Intermediate Contract Times #1 through #7 are listed in the Table
below.

ICT Intermediate Liquidated

Number County Structure No. Route Contract Time | Damages ( per
(calendar days) | calendar day)

1 Cleveland 220034 SR 2033 165 $ 1000

2 Cleveland 220067 SR 2245 150 $ 600

3 Lincoln 540054 SR 1252 240 $ 750

4 Lincoln 540057 SR 1248 300 $ 1000

5 Lincoln 540121 SR 1113 150 $ 600

6 Lincoln 540140 SR 1194 225 $ 600

7 Lincoln 540144 SR 1200 240 $ 600

The Department will allow a maximum of five days of additional lane closure per site to solely
address punch list items identified by the Engineer. The additional five days are not included in
ICT #1 through #7, and not subject to associated liquidated damages. As approved by the
Engineer, lane closures will also be allowed for geotechnical borings and the relocation of
utilities prior to the road closure at each bridge site, and therefore are not included in ICT #1
through #7, and not subject to associated liquidated damages. Lane closures for any other reason
required by the Design-Build Team will be considered road closure.
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The date of availability for Intermediate Contract Times #1 through #7 shall be defined in writing by the
Design-Build Team to the Engineer a minimum of 30 days prior to beginning construction. The date of
availability for Intermediate Contract Times #1 through #7 shall in no case occur before the receipt of all
permits for each given bridge site required by the Environmental Permits Scope of Work.

MEASUREMENT AND PAYMENT
Reference is made to the following pay items listed per bridge site on the Itemized Proposal Sheet:

Bridge Length (LF): Bridge Length will be measured from fill face to fill face and paid in units of linear
feet as measured along the centerline of the bridge of actual bridge length constructed. Work will include
all materials, labor, and equipment to construct the superstructure portion of the bridge as taken from the
bottom of the superstructure to the top of the bridge rail, excluding asphalt wearing surface. This work
does not include bearing devices, anchors bolts or other such connection.

Payment will be made under:

Pay Item Pay Unit
Bridge Length Linear Feet

Foundation Length (LF): Foundation Length will be measured from the elevation at the top of the piles
to the average pile tip elevation actually installed at a given end bent or interior bent and will be paid for
in units of linear feet. The final foundation pay length end bent will be determined by dividing the total
pile lengths measured as defined above by the total number of piles per end bent. Work will include all
materials, labor, and equipment to install and construct the foundations, including pile auguring as
necessary, regardless of the number of piles per bent, including that portion of the piles that extend into
the end bent.

Payment will be made under:

Pay Item Pay Unit

Average Foundation Length at End Bent #1 Linear Feet
Average Foundation Length at Interior Bent # Linear Feet
Average Foundation Length End Bent #2 Linear Feet

Interior Bent Caps (Each): Interior Bent Caps will be measured and paid for by each. Work
will include all material, labor, and equipment to construct each interior bent cap, including the
necessary bearing devices, anchors bolts or other such connection.

Payment will be made under:

Pay Item Pay Unit
Interior Bent Caps Each

End Bents (Each): End Bents will be measured and paid for by each. Work will include all material,
labor, and equipment to construct each end bent, including the necessary bearing devices, anchors bolts or
other such connection, and wing walls.

Payment will be made under:

Pay Item Pay Unit
End Bents Each
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Design and Construction for Bridges (I.S): Design and Construction for Bridges will be paid
for as lump sum. No measurement will be made. Work will include all material, labor and
equipment to complete all of the work required by the contract at all sites specified as bridges in
this RFP, excluding those specific contract unit price items listed above. Work will include all
preconstruction activities including, but not limited to, design, permitting, asbestos assessment of
existing bridge, utility coordination services and other preconstruction services, regardless of the
final design, bridge length, foundation length, or number of interior bents. Work will also
include all other construction required by the contract including, but not limited to, erosion and
sediment control, earthwork, drainage, pavement, signing, bridge approach fills, wing wall
extensions or retaining wall, approach slabs, bench for future greenway, vibration monitoring,
removal of existing structure and guardrail. Work will also include all surveying and
geotechnical investigative work as may be required by the contract.

labor needed to pr0v1de up to a 1 6 increase in the existing roadway grade to satisfy all
contract requirements, including FEMA compliance, as applicable. For Brldge Nos. 220067 and
540144, work will include all addmonal ‘materials and labor to prov1de the requlred grade to
satisfy all requirements of the contract, mcludmg FEMA compliance, as applicable.

Payment will be made under:

Pay Item Pay Unit
Design and Construction of Bridges Lump Sum

Right of Way Acquisition (EA): Right of Way Acquisition services will be paid for per each
parcel from which a utility easement and/or right of way is required. Work will include all labor
and services necessary to acquire the easements/right of way as required by the Right of Way
Scope of Work.

Pay Item Pay Unit
Right of Way Acquisition Each

Adjustments to Quantities and Payment

The Itemized Proposal Sheet provides the quantity of linear feet of Bridge Length and
Foundation Length to be bid for each bridge site. By submitting this Price Proposal, the Design-
Build Team acknowledges that these quantities are intended for bidding purposes and may or
may not be the final design quantities. Unless otherwise noted in the Structures Scope of Work,
in the event that the final design quantities for Bridge Length and Foundation Length differ from
those presented in the Itemized Proposal Sheet, adjustment will be made to the partial payments
made to Design-Build Team per the applicable contract unit prices.

The Itemized Proposal Sheet provides the quantity of parcels from which utility easement or
right of way will be required across all bridge sites. By submitting this Price Proposal, the
Design-Build Team acknowledges that this quantity is intended for bidding purposes and may or
may not be the final quantity. In the event that the final quantity of impacted parcels differs from
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that shown in the Itemized Proposal Sheet, adjustment will be made to the partial payments made
to the Design-Build Team per the unit price bid per Each for Right of Way Acquisition.

All contract pay items for this contract are considered minor contract items.

No adjustments to the pay quantities will be made until such time that all pertinent design
submittals are approved and all permits and FEMA compliance for a given structure site have
been obtained.

In the event of any increase in any of the above quantities, the Design-Build Team will be
required to demonstrate through the pertinent design submittals the need for the additional
quantities.

In the event of any decrease in any of the above quantities, the Design-Build Team will be
eligible for an incentive for such reduction (reference the Project Special Provision entitled
“Value Analysis.” This incentive and special provision do not apply to the line item for Right of
Way Acquisition.

If during the course of design, the Design-Build Team demonstrates to the Department’s
satisfaction that a bridge that is proposed as a one span bridge herein must be revised to a
multiple span bridge such that a new line item for Interior Bent caps is required, then the
provisions of Article 104-7 of the Standard Specifications will apply.

Any bridge length specified in the Structure Scope of Work of 70 feet or less shall be cored slab
unless otherwise specified therein. If during the course of the design, the Design-Build Team
demonstrates to the Department’s satisfaction that a bridge that is specified in the Structure
Scope of Work as 70 feet or less must be revised to a length in excess of 70 feet such that a cored
slab design will not suffice, then adjustment will be made to the partial payments made to
Design-Build Team per the unit price bid for linear feet of Bridge Length. In addition, the
provisions of Article 104-7 of the Standard Specifications will apply as to the change from a
cored slab superstructure to the final design superstructure type.

The Structure Scope of Work does not specify a size of superstructure (e.g. 21> deep cored slab)
or foundation pile size (e.g. 12 x 53); instead the determination of these sizes is the responsibility
of the Design-Build Team. No additional compensation will be provided for any increase in
specific size of superstructure or foundation type. However, if during the course of the design or
permitting phase, the Design-Build Team demonstrates to the Department’s satisfaction that the
foundation type (e.g. steel piles) or superstructure type (e.g. cored slab), as specified in the
Structures Scope of Work will not be adequate, then the provisions of Article 104-7 of the
Standard Specifications will apply.

If during the course of the design or permitting phase, the Design-Build Team proposes a more
economical foundation type or superstructure type from those specified in the Structures Scope
of Work, then the provisions of Article 104-12 of the Standard Specifications will apply.

In the event, that the width of superstructure specified in the Structures Scope of Work is
inadequate, as demonstrated through the pertinent approved design submittals, then provisions of



C204023 (17BP.12.R.104) Project Special Provisions Cleveland and Lincoln Counties

Article 104-7 of the Standard Specifications will apply. In such case, the unit contract price bid
per Each for End Bents will be prorated based on the difference in length of cap needed for the
bridge width stated herein and the final design bridge width. If the Design-Build Team
demonstrates to the Department’s satisfaction that the extra bridge width requires an additional
pile, then the payment quantity for Foundation Length will be prorated based on the number of
piles needed for the bridge width stated herein and that for final design bridge width. The
payment quantity for Linear Feet of Bridge Length will be prorated by multiplying the payment
quantity provided in the Itemized Proposal Sheet by the ratio of the final design bridge width
divided by the bridge width specified herein. No additional compensation for the lump sum item
Design and Construction of Bridges will be provided for additional bridge width.

If during the course of the design, the Design-Build Team determines that the existing roadway
grade must be raised by more than 1’-6” to accommodate other contract requirements, including
FEMA compliance, then the provisions of Article 104-7 of the Standard Specifications will apply
to the work items covered by the Design and Construction of Bridges line item to the extent
needed beyond the 1°-6” grade change already accommodated in the lump sum price bid for
Design and Construction of Bridges. This paragraph does not apply to work needed at Bridge
Nos. 220067 and 540144.

DESIGN AND CONSTRUCTION ITEMIZATION
(3-21-15) EDB

Reference is made to the Measurement and Payment Project Special Provision and the pay item
for Design and Construction of Bridges contained therein. Within 30 days after award of the
contract, the Design-Build Team shall submit to the Engineer, an itemization of the anticipated
costs associated with the work items contained in the amount bid for Design and Construction of
Bridges. The itemization shall, at a minimum, break out the costs for design, other
preconstruction services, the summation of all typical roadway pay items and a breakdown of all
typical bridge pay items.

ALTERNATE LUMP SUM BID

The Design-Build Team may provide an alternate lump sum bid for Bridge Nos. 220034,
540054, 540057, 540140 and 540144.

If the Design-Build Team elects to submit an alternate lump sum bid for this bridge, the
Design-Build Team shall be solely responsible for all costs, including but not limited to,
overruns, additional design, and any additional right-of way, additional utility relocation, or
additional mitigation costs that would not otherwise have been attributable to the bridge
description specified in the Structures Scope of Work. The Design-Build Team also must forego
any additional compensation that would have otherwise been afforded under the “Value
Analysis” and “Measurement and Payment” Project Special Provisions. In addition, providing
an alternate lump sum bid does not relieve the Design-Build Team of any contract requirements
including permitting agency requirements, hydraulic design requirements, and FEMA
compliance requirements. The bridge design shall not rely upon any design exceptions except to
the extent that may be specifically permitted in the Roadway Scope of Work.
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The lump sum bid entered on the Itemized Proposal Sheet will be full compensation for all work
necessary at the applicable bridge site, including all pay items outlined in the “Measurement and
Payment” Project Special Provision. In the event that the design, upon which the alternate lump
sum bid, is not ultimately accepted by the Department, the Design-Build Team will be required
to design and construct a bridge that does satisfy the Department that all contract and permit
conditions (including FEMA) can and will be met, which may include the design and
construction of the bridge specified in the Structures Scope of Work for that site. A culvert will
not be acceptable in lieu of a bridge.

The Design-Build Team is cautioned that the bridge description specified in the Structures Scope
of Work was determined jointly by the Department and the regulatory and permitting agencies
and variation therefrom will likely require subsequent concurrence from these agencies. The
Design-Build Team is fully responsible for engaging the Department to understand the rationale
for the bridge descriptions outlined in the Structures Scope of Work prior to exercising the lump
sum bid alternate afforded by this provision.

To elect this option, the Design-Build Team shall enter a lump sum amount for all work required
by the contract for the applicable bridge site on the Itemized Proposal Sheet. The unit cost and
amount for all other line items specific to that bridge shall be left blank on the Itemized Proposal
Sheet.

To forego this option, the Design-Build Team shall enter a unit cost and amount for each of the
specific unit price and lump sum items for this bridge site and the amount for the “Alternate
Lump Sum Bid for Bridge Nos. 220034, 540054, 540057, 540140 and 540144 shall be left blank.

Payment will be made under:

Pay Item Pay Unit

Alternate Lump Sum Bid for Bridge # Lump Sum
MOBILIZATION

(©-1-11) DBI G15A (Rev.)

Revise the 2012 Standard Specifications for Roads and Structures as follows:
Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT

Delete this subarticle in its entirety and replace with the following:

800-2 MEASUREMENT AND PAYMENT

Five percent of the “Total Amount of Bid for Entire Project” will be allowed to be included as
the lump sum amount for Mobilization. Partial payments for Mobilization will be made
beginning with the first partial pay estimate paid on the contract. The initial payment will be
made at the rate of 40 percent of the lump sum amount calculated for Mobilization. The
remaining 60 percent will be paid in three equal payments with the partial pay estimate following
start of construction for each of the first three bridge sites.
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SEQUENCE AND SCHEDULE RESTRICTIONS

Bridge No. 220067 shall be constructed first in the contract to the extent possible considering
third party constraints.

Bridge Nos. 540121, 540144 and 540140 shall be constructed consecutively in the
aforementioned order.

There is a potential historic boundary adjacent to Bridge No. 540121 and 540140. No work at
these sites will be permitted prior to resolution of the historic issues. Therefore, the Design-
Build Team shall prepare Preliminary Roadway and 100% Hydraulic Plans early in this contract
for these sites to allow the Department to complete the assessment and the determination of any
mitigation responsibilities in coordination with the State Historic Preservation Office. Any
mitigation measures necessary as a result of this coordination will be paid for as Extra Work in
accordance with Article 104-8(A) of the Standard Specifications.

SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION

(1/23/14) EDB EDBI1 G43
(A)  Submittal of Quantities

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet that
is located in the electronic bidding file.

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate
incorporating into the completed project and upon which the Price Proposal was based.
The quantity breakdown shall include all items of work that appear in the Fuel Usage
Factor Chart and Estimate of Quantities sheet. Only those items of work which are
specifically noted in the Fuel Usage Factor Chart will be subject to fuel price
adjustments. Fuel price adjustments will not apply to changes in these quantities
resulting from a supplemental agreement.

(B) Base Index Price

The Design-Build Team’s Estimate of Quantities will be used on the various partial
payment estimates to determine fuel price adjustments. The Design-Build Team shall
submit a payment request for quantities of work completed based on the work completed
for that estimate period. The quantities requested for partial payment shall be reflective
of the work actually accomplished for the specified period. The Design-Build Team shall
certify that the quantities are reasonable for the specified period. The base index price for
DIESEL #2 FUEL is $1.6615 per gallon.

CONFIDENTIAL QUESTIONS
(1-5-07) EDB EDB G56

The Design-Build Team will be permitted to ask confidential questions of the Department, which
neither the question nor answer will be shared with other proposing teams. For the purpose of



C204023 (17BP.12.R.104) Project Special Provisions Cleveland and Lincoln Counties

this provision, “confidential question” is defined as a private inquiry containing information
whose disclosure could alert others to certain details of doing business in a particular manner.
The Department will determine if the question is considered a confidential question.

I. Confidential questions arising prior to issuance of the Final Request for Proposals will be
allowed at the Industry Review Draft RFP review with the individual teams.

The Department will answer the confidential question verbally at the meeting if possible. If
not answered verbally during the meeting, the Department will answer the confidential
question by subtle changes in the Final Request for Proposals, which will clarify the scope by
either allowing or disallowing the request. The revision will be made in such a manner as to
not disclose the confidential question.

II. After the issuance of the Final Request for Proposals, confidential questions may be asked by
requesting a meeting with the Contract Officer. The request shall be in writing and provide
sufficient detail to evaluate the magnitude of the request. Questions shall be of such
magnitude as to warrant a special meeting. Minor questions will not be acknowledged or
answered.

After evaluation, the Contract Officer will respond to the question in writing to the Design-
Build Team only. Other teams will not be notified of the question or answer.

VALUE ANALYSIS
(9-1-11) EDBI1 G57

This “Value Analysis” Project Special Provision does not apply to bridges for which the Design-
Build Team has elected to forego the unit price bid approach and instead has elected to submit an
alternate lump sum bid for the design and construction of a bridge. Reference the “Alternate
Lump Sum Bid” Project Special Provision.

Value Engineering Proposals, as specified in Article 104-12 of the 2012 Standard Specifications
for Roads and Structures, and as modified in the Standard Special Provision entitled “Value
Engineering Proposals” will be accepted. Only proposals, which alter the requirements of the
RFP issued by the Department, will be considered as Value Engineering Proposals.

To minimize re-design efforts and costs, the Design-Build Team is encouraged to submit
Preliminary Value Engineering Proposals that provide an estimate of cost or time savings, span
layout, span lengths, foundation types, or other such general information and how they differ
from that specified in this RFP. Therefore, full design packages for the proposed structure and
that for the structure specified in this RFP are not required, but enough detail should be provided
to clearly show the cost of both options (excluding design cost).

The $10,000 threshold for consideration of a Value Engineering Proposal, as specified in Article
104-12 applies; however, this threshold will be satisfied if a Value Engineering Proposal
similarly affects multiple bridges, resulting in a cumulative savings of more than $10,000 across
those multiple bridges.
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Value Engineering Proposals will not be required or allowed for the sole purposes of reducing
the depth of foundations or to shorten the bridge length unless a change to the foundation type
(drilled piers versus piles) or a change to the superstructure type is proposed and accepted.
Instead, such reduction in foundation depth or bridge length will result in an adjustment in partial
payments to the Design-Build Team in accordance with the Project Special Provision entitled
“Measurement and Payment.” However, as an incentive to the Design-Build Team to provide an
economical structural design, the Design-Build Team will be paid a lump sum of 15% of the
total partial payment adjustment attributable to the reduced pay item quantities for Foundation
Depth and/or Bridge Length, as applicable. Said lump sum payment will be made upon approval
of all design submittals, and receipt of all permits and FEMA compliance for a given bridge site.
The 15% incentive will not apply to a bridge if the total partial payment adjustments noted above
for that bridge are less than $5,000.00.

SCHEDULE OF ESTIMATED COMPLETION PROGRESS
(9-1-11) (Rev. 3/19/14) DB1 G58

The Design-Build Team's attention is directed to the Standard Special Provision entitled
"Availability of Funds - Termination of Contracts" included elsewhere in this RFP. The
Department of Transportation's schedule of estimated completion progress for this project as
required by that Standard Special Provision is as follows:

2018 (07/31/17 - 07/31/18) 45% of Total Amount Bid
2019 (07/31/18 — 07/31/19) 38% of Total Amount Bid
2020 (07/31/19 — 07/31/20) 17% of Total Amount Bid

The Design-Build Team shall also furnish its own progress schedule in accordance with Article
108-2 of the 2012 Standard Specifications for Roads and Structures. Any acceleration of the
progress as shown by the Design-Build Team's progress schedule over the progress as shown
above shall be subject to the approval of the Engineer.

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE
(10-16-07)(Rev. 5-25-16) EDBI G066

Description

The purpose of this Special Provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of
contracts financed in whole or in part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will
not be used to meet either the MBE or WBE goal. No submittal of a Letter of Intent is required,
unless the additional participation is used for banking purposes.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being
used to meet either the MBE or WBE goal by submission of a Letter of Intent. Or any MBE or
WBE used as a replacement for a previously committed MBE or WBE firm.
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Contract Goals Requirement - The approved MBE and WBE participation at time of award, but
not greater than the advertised contract goals for each.

Goal Confirmation Letter - Written documentation from the Department to the Proposer
confirming the Design-Build Team's approved, committed MBE and WBE participation along
with a listing of the committed MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Design-Build Team.

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE/WBE certification.
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business
Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned
Business Enterprise through the North Carolina Unified Certification Program.
Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Design-Build Team enters the payments
made to MBE and WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project.

10
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http://www.ncdot.org/doh/forms/files/DBE-IS x1s

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.

http://connect.ncdot.gov/projects/construction/Construction%20F orms/Subcontract%20Approval
%20Form%20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed MBE/WBE for the amount listed at the time of bid.

http://connect.ncdot.gov/letting/LetCentral/L etter%200f%20Intent%20t0%20Perform%20as%20
a%20Subcontractor.pdf

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where MBEs and WBEs quoted on the project. This sheet is submitted with
good faith effort packages.

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

MBE and WBE Goal

The following goals for participation by Minority Business Enterprises and Women Business
Enterprises are established for this contract:

(A)  Minority Business Enterprises 2.0%

(1)  If the MBE goal is more than zero, the Design-Build Team shall exercise all
necessary and reasonable steps to ensure that MBEs participate in at least the
percent of the contract as set forth above as the MBE goal.

(2)  Ifthe MBE goal is zero, the Design-Build Team shall make an effort to recruit and

use MBEs during the performance of the contract. Any MBE participation
obtained shall be reported to the Department.

11
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B ‘Women Business Enterprises 4.0%
B) 1p

(1)  If the WBE goal is more than zero, the Design-Build Team shall exercise all
necessary and reasonable steps to ensure that WBEs participate in at least the
percent of the contract as set forth above as the WBE goal.

(2)  Ifthe WBE goal is zero, the Design-Build Team shall make an effort to recruit and
use WBEs during the performance of the contract. Any WBE participation
obtained shall be reported to the Department.

This goal is to be met through utilization of highway construction contractors and/or right-of-
way acquisition firms. Utilization of MBE/WBE firms performing design, other preconstruction
services, or Construction Engineering and Inspection are not included in this goal.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals
respectively. The Directory can be found at the following link:

https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, Proposers shall submit all MBE and WBE participation that they anticipate to
use during the life of the contract. Only those identified to meet the MBE goal and the
WBE goal will be considered committed, even though the listing shall include both committed
MBE/WBE subcontractors and additional MBE/WBE subcontractors. =~ Any additional
MBE/WBE subcontractor participation above the goal for which letters of intent are received
will follow the banking guidelines found elsewhere in this provision. All other additional
MBE/WBE subcontractor participation submitted at the time of bid will be used toward the
Department’s overall race-neutral goals.  Only those firms with current MBE and
WBE certification at the time of Price Proposal opening will be acceptable for listing in the
Proposer’s submittal of MBE and WBE participation. The Design-Build Team shall indicate the
following required information:

(A)  Electronic Bids

Proposers shall submit a listing of MBE and WBE participation in the appropriate section
of Expedite, the bidding software of Bid Express®.

12
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(N Submit the names and addresses of MBE and WBE firms identified to participate
in the contract. If the Proposer uses the updated listing of MBE and WBE firms
shown in Expedite, the Proposer may use the dropdown menu to access the name
and address of the MBE and WBE firms.

2) Submit the contract line numbers of work to be performed by each MBE and
WBE firm. When no figures or firms are entered, the Proposer will be considered
to have no MBE and WBE participation.

3) The Proposer shall be responsible for ensuring that the MBE and WBE is certified
at the time of bid by checking the Directory of Transportation Firms. If the firm
is not certified at the time of the price proposal opening, that MBE’s and WBE’s
participation will not count towards achieving either the MBE and WBE goal.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm proposes on a contract that contains MBE and WBE goals,
the firm is responsible for meeting the goals or making good faith efforts to meet the goals, just
like any other proposer. In most cases, a MBE or WBE proposer on a contract will meet one of
the goals by virtue of the work it performs on the contract with its own forces. However, all the
work that is performed by the MBE or WBE proposer and any other similarly certified
subcontractors will count toward the goal. The MBE or WBE proposer shall list itself along with
any MBE or WBE subcontractors, if any, in order to receive credit toward the goals.

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%. A WBE
proposer puts in a bid where they will perform 40% of the contract work and have
a WBE subcontractor which will perform another 5% of the work. Together the two WBE firms
submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which
fulfills the WBE goal. The 8% MBE goal shall be obtained through MBE participation with
MBE certified subcontractors or documented through a good faith effort. It should be noted that
you cannot combine the two goals to meet an overall value. The two goals shall remain separate.

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of
MBE and WBE Subcontractor just as a non-MBE/WBE proposer would.

Written Documentation — Letter of Intent

The Proposer shall submit written documentation for each MBE/WBE that will be used to meet
the MBE and WBE goals of the contract, indicating the Proposer’s commitment to use the
MBE/WBE in the contract. This documentation shall be submitted on the Department’s form
titled Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of Price
Proposals unless the sixth day falls on an official state holiday. In that situation, it is due in the
office of the State Contractor Utilization Engineer no later than 12:00 noon on the next official
state business day.

13
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If the Proposer fails to submit the Letter of Intent from each committed MBE and WBE to be
used toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not
present), the MBE/WBE participation will not count toward meeting the MBE/WBE goal. If the
lack of this participation drops the commitment below either the MBE or WBE goal, the Design-
Build Team shall submit evidence of good faith efforts for the goal not met, completed in its
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than
12:00 noon on the eighth calendar day following opening of Price Proposals, unless the eighth
day falls on an official state holiday. In that situation, it is due in the office of the State
Contractor Utilization Engineer no later than 12:00 noon on the next official state business day.

Submission of Good Faith Effort

If the Proposer fails to meet or exceed either the MBE or the WBE goal, the apparent lowest
responsive Proposer shall submit to the Department documentation of adequate good faith efforts
made to reach that specific goal(s).

A hard copy and an electronic copy of this information shall be received in the office of the State
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth
calendar day following opening of Price Proposals unless the sixth day falls on an official state
holiday. In that situation, it would be due in the office of the State Contractor Utilization
Engineer the next official state business day. If the Design-Build Team cannot send the
information electronically, then one complete set and 9 copies of this information shall be
received under the same time constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of MBE/WBE quotations shall be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero

Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient MBE/WBE participation. Adequate good faith efforts also mean
that the Proposer actively and aggressively sought MBE/WBE participation. Mere pro forma
efforts are not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a Proposer has made. Listed below are examples of the types of actions a Proposer will take in
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid

meetings, advertising, written notices, use of verifiable electronic means through the use
of the NCDOT Directory of Transportation Firms) the interest of all certified

14



C204023 (17BP.12.R.104) Project Special Provisions Cleveland and Lincoln Counties

(B)

©

(D)

(E)

MBEs/WBEs that are also prequalified subcontractors. The Proposer must solicit this
interest within at least 10 days prior to the opening of the Price Proposals to allow the
MBEs/WBEs to respond to the solicitation. Solicitation shall provide the opportunity to
MBEs/WBEs within the Division and surrounding Divisions where the project is located.
The Proposer must determine with certainty if the MBEs/WBEs are interested by taking
appropriate steps to follow up initial solicitations.

Selecting portions of the work to be performed by MBEs/WBEs in order to increase the
likelihood that the MBE and WBE goals will be achieved.

(N Where appropriate, break out contract work items into economically feasible units
to facilitate MBE / WBE participation, even when the prime contractor might
otherwise prefer to perform these work items with its own forces.

(2)  Negotiate with subcontractors to assume part of the responsibility to meet the
contract MBE/WBE goals when the work to be sublet includes potential for
MBE/WBE participation (2nd and 3rd tier subcontractors).

Providing interested certified MBEs/WBEs that are also prequalified subcontractors with
adequate information about the plans, specifications, and requirements of the contract in a
timely manner to assist them in responding to a solicitation.

(1)  Negotiating in good faith with interested MBEs/WBEs. It is the Proposer’s
Responsibility to make a portion of the work available to MBE/WBE
subcontractors and suppliers and to select those portions of the work or material
needs consistent with the available MBE/WBE subcontractors and suppliers, so as
to facilitate MBE/WBE participation. Evidence of such negotiation includes the
names, addresses, and telephone numbers of MBEs/WBEs that were considered;
a description of the information provided regarding the plans and specifications
for the work selected for subcontracting; and evidence as to why additional
agreements could not be reached for MBEs/WBEs to perform the work.

(2) A Proposer using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and
would take a firm’sprice and capabilities as well as contract goals into
consideration. However, the fact that there may be some additional costs
involved in finding and using MBEs/WBEs is not in itself sufficient reason for
a proposer’s failure to meet the contract MBE or WBE goals, as long as such
costs are reasonable. Also, the ability or desire of a prime contractor to perform
the work of a contract with its own organization does not relieve the Proposer of
the responsibility to make good faith efforts. Proposing Design-Build Teams are
not, however, required to accept higher quotes from MBEs/WBEs if the price
difference is excessive or unreasonable.

Not rejecting MBEs/WBEs as being unqualified without sound reasons based on

a thorough investigation of their capabilities. The Proposer’s standing within its industry,
membership in specific groups, organizations, or associates and political or social
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affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of Price Proposals in the Proposer’s efforts to meet
the project goal.

(F)  Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or Proposer.

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment,
supplies, materials, or related assistance or services.

(H) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of MBEs/WBEs. Contact within 7 days from
the opening of the Price Proposals the Business Development Manager in the Business
Opportunity and Work Force Development Unit to give notification of the Proposer’s
inability to get MBE or WBE quotes.

@ Any other evidence that the Proposer submits which shows that the Proposer has made
reasonable good faith efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the following:

(D)

@)
®)

Whether the Proposer’s documentation reflects a clear and realistic plan for
achieving the MBE and WBE goals.

The Proposers’ past performance in meeting the MBE and WBE goals.

The performance of other proposers in meeting the MBE and WBE goals. For
example, when the apparent lowest responsible Proposer fails to meet the goals,
but others meet it, you may reasonably raise the question of whether, with
additional reasonable efforts the lowest responsible Proposer could have met the
goals. If the lowest responsible Proposer fails to meet the MBE and WBE goals,
but meets or exceeds the average MBE and WBE participation obtained by other
proposers, the Department may view this, in conjunction with other factors, as
evidence of the lowest responsible Proposer having made a good faith effort.

If the Department does not award the contract to the lowest responsible Proposer,
the Department reserves the right to award the contract to the next lowest responsible Proposer
that can satisfy to the Department that the MBE and WBE goals can be met or that an adequate
good faith effort has been made to meet the MBE and WBE goals.

Non-Good Faith Appeal

The State Contractual Services Engineer will notify the Design-Build Team verbally and in
writing of non-good faith. A Design-Build Team may appeal a determination of non-good faith
made by the Goal Compliance Committee. If a Design-Build Team wishes to appeal the
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determination made by the Committee, they shall provide written notification to the State
Contractual Services Engineer or at DBE@ncdot.gov. The appeal shall be made within 2
business days of notification of the determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals

(A)

(B)

©

(D)

(E)

Participation

The total dollar value of the participation by a committed MBE/WBE will be counted
toward the contract goal requirements. The total dollar value of participation by
a committed MBE/WBE will be based upon the value of work actually performed by the
MBE/WBE and the actual payments to MBE/WBE firms by the Design-Build Team.

Joint Checks

Prior notification of joint check use shall be required when counting
MBE/WBE participation for services or purchases that involves the use of a joint check.
Notification shall be through submission of Form JC-1 (Joint Check Notification Form)
and the use of joint checks shall be in accordance with the Department's Joint Check
Procedures.

Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another
MBE firm may be counted toward the MBE contract goal requirement. The same holds
for work that a WBE subcontracts to another WBE firm. Work that a MBE subcontracts
to a non-MBE firm does not count toward the MBE contract goal requirement. Again,
the same holds true for the work that a WBE subcontracts to a non-WBE firm. If a MBE
or WBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the MBE or WBE is not performing a commercially useful
function. The MBE/WBE may present evidence to rebut this presumption to the
Department. The Department's decision on the rebuttal of this presumption may be
subject to review by the Office of Inspector General, NCDOT.

Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Design-Build
Team may count toward its contract goal requirement a portion of the total value of
participation with the MBE or WBE in the joint venture, that portion of the total dollar
value being a distinct clearly defined portion of work that the MBE or WBE performs
with its forces.

Suppliers

A Design-Build Team may count toward its MBE or WBE requirement 60 percent of its
expenditures for materials and supplies required to complete the contract and obtained
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()

from a MBE or WBE regular dealer and 100 percent of such expenditures from
a MBE or WBE manufacturer.

Manufacturers and Regular Dealers

A Design-Build Team may count toward its MBE or WBE requirement the following
expenditures to MBE/WBE firms that are not manufacturers or regular dealers:

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide
service, such as providing bonds or insurance specifically required for the
performance of a DOT-assisted contract, provided the fees or commissions are
determined to be reasonable and not excessive as compared with fees and
commissions customarily allowed for similar services.

2) With respect to materials or supplies purchased from a MBE/WBE, which is
neither a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

®)

MBE/WBE Utilization

The Design-Build Team may count toward its contract goal requirement only
expenditures to MBEs and WBEs that perform a commercially useful function in the
work of a contract. A MBE/WBE performs a commercially useful function when it is
responsible for execution of the work of the contract and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved.
To perform a commercially useful function, the MBE/WBE shall also be responsible with
respect to materials and supplies used on the contract, for negotiating price, determining
quality and quantity, ordering the material and installing (where applicable) and paying
for the material itself. To determine whether a MBE/WBE is performing a commercially
useful function, the Department will evaluate the amount of work subcontracted, industry
practices, whether the amount the firm is to be paid under the contract is commensurate
with the work it is actually performing and the MBE/WBE credit claimed for its
performance of the work, and any other relevant factors.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function.

(1)  The MBE/WBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular contract, and
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@

)

4)

®)

(6)

)

there shall not be a contrived arrangement for the purpose of meeting the
MBE or WBE goal.

The MBE/WBE shall itself own and operate at least one fully licensed, insured,
and operational truck used on the contract.

The MBE/WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE
may subcontract the work to another WBE firm, including an owner-operator who
is certified as a WBE. When this occurs, the MBE or WBE who subcontracts
work receives credit for the total value of the transportation services the
subcontracted MBE or WBE provides on the contract. It should be noted that
every effort shall be made by MBE and WBE contractors to subcontract to the
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill
the goal requirement. This, however, may not always be possible due to the
limitation of firms in the area. If the MBE or WBE firm shows a good faith effort
has been made to reach out to similarly certified transportation service providers
and there is no interest or availability, and they can get assistance from other
certified providers, the Engineer will not hold the prime liable for meeting the
goal.

The MBE/WBE may also subcontract the work to a non-MBE/WBE firm,
including from an owner-operator. The MBE/WBE who subcontracts the work to
a non-MBE/WBE is entitled to credit for the total value of transportation services
provided by the non-MBE/WBE subcontractor not to exceed the value
of transportation services provided by MBE/WBE-owned trucks on the contract.
Additional participation by non-MBE/WBE subcontractors receives credit only
for the fee or commission it receives as a result of the subcontract arrangement.
The value of services performed under subcontract agreements between the
MBE/WBE and the Design-Build Team will not count towards the MBE/WBE
contract requirement.

A MBE/WBE may lease truck(s) from an established equipment leasing business
open to the general public. The lease must indicate that the MBE/WBE has
exclusive use of and control over the truck. This requirement does not preclude
the leased truck from working for others during the term of the lease with the
consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute
priority for use of the leased truck. This type of lease may count toward the
MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll.

Subcontracted/leased trucks shall display clearly on the dashboard the name of the

MBE/WBE that they are subcontracted/leased to and their own company name
if it is not identified on the truck itself. Magnetic door signs are not permitted.
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Banking MBE/WBE Credit

If the Price Proposal of the lowest responsible Proposer exceeds $500,000 and if the committed
MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the MBE or
WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future
use by the Proposer. Separate accounts will be maintained for MBE and WBE participation and
these may accumulate for a period not to exceed 24 months.

When the lowest responsible Proposer fails to submit sufficient participation by MBE firms to
meet the contract goal, as part of the good faith effort, the Department will consider allowing the
Proposer to withdraw funds to meet the MBE goal as long as there are adequate funds available
from the Proposer’s MBE bank account.

When the lowest responsible Proposer fails to submit sufficient participation by WBE firms to
meet the contract goal, as part of the good faith effort, the Department will consider allowing the
Proposer to withdraw funds to meet the WBE goal as long as there are adequate funds available
from the Proposer’s WBE bank account.

MBE/WBE Replacement

When a Design-Build Team has relied on a commitment to a MBE or WBE firm (or an approved
substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the Design-
Build Team shall not terminate the MBE/WBE for convenience. This includes, but is not limited
to, instances in which the Design-Build Team seeks to perform the work of the terminated
subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with
the Design-Build Team’s own forces or those of an affiliate. A MBE/WBE may only be
terminated after receiving the Engineer’s written approval based upon a finding of good cause
for the termination. The Prime Contractor or other affiliated companies within the Design-Build
Team must give the MBE / WBE firm five (5) calendar days to respond to the prime contractor’s
notice of termination and advise the prime contractor and the Department of the reasons, if any,
why the firm objects to the proposed termination of its subcontract and why the Department
should not approve the action.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer
for approval on Form RF-1 (Replacement Request). If the Design-Build Team fails to follow this
procedure, the Prime Contractor or other affiliated companies within the Design-Build Team
may be disqualified from further bidding for a period of up to 6 months.

The Design-Build Team shall comply with the following for replacement of a committed
MBE/WBE:

(A)  Performance Related Replacement
When a committed MBE is terminated for good cause as stated above, an additional
MBE that was submitted at the time of bid may be used to fulfill the MBE commitment.

The same holds true if a committed WBE is terminated for good cause, an additional
WBE that was submitted at the time of bid may be used to fulfill the WBE goal. A good
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®)

faith effort will only be required for removing a committed MBE/WBE if there were no
additional MBEs/WBEs submitted at the time of bid to cover the same amount of work as
the MBE/WBE that was terminated.

If a replacement MBE/WBE is not found that can perform at least the same amount of
work as the terminated MBE/WBE, the Design-Build Team shall submit a good faith
effort documenting the steps taken. Such documentation shall include, but not be limited
to, the following:

(D)

@)

€)
(4)

Copies of written notification to MBEs/WBEs that their interest is solicited in
contracting the work defaulted by the previous MBE/WBE or in subcontracting
other items of work in the contract.

Efforts to negotiate with MBEs/WBEs for specific subbids including, at
a minimum:

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were
contacted.

(b) A description of the information provided to MBEs/WBEs regarding the
plans and specifications for portions of the work to be performed.

A list of reasons why MBE/WBE quotes were not accepted.

Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding
or insurance required by the Design-Build Team.

Decertification Replacement

(1)

@)

When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Design-Build Team to solicit replacement
MBE/WBE participation equal to the remaining work to be performed by the
decertified firm. The participation equal to the remaining work performed by the
decertified firm will count toward the contract goal requirement.

When a committed MBE/WBE is decertified prior to the Department receiving
the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the
Design-Build Team shall take all necessary and reasonable steps to replace the
MBE/WBE subcontractor with another similarly certifitd MBE/WBE
subcontractor to perform at least the same amount of work to meet the
MBE/WBE goal requirement. If a MBE/WBE firm is not found to do the same
amount of work, a good faith effort must be submitted to NCDOT (see A herein
for required documentation).
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Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE/WBE, the Design-Build Team will not be required to seek
additional participation. When the Engineer makes changes that result in additional work to be
performed by a MBE/WBE based upon the Design-Build Team’s commitment, the MBE/WBE
shall participate in additional work to the same extent as the MBE/WBE participated in the
original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Design-Build Team shall seek additional participation by
MBEs/WBEs unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed MBE/WBE,
the Design-Build Team shall seek participation by MBEs/WBEs unless otherwise approved by
the Engineer.

When the Design-Build Team requests changes in the work that result in the reduction or
elimination of work that the Design-Build Team committed to be performed by a MBE/WBE,
the Design-Build Team shall seek additional participation by MBEs/WBEs equal to the reduced
MBE/WBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a MBE/WBE subcontractor. The Department reserves the right to require copies of actual
subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Design-Build Team
shall submit a proposed trucking plan in addition to the SAF. The plan shall be submitted prior
to beginning construction on the project. The plan shall include the names of all trucking firms
proposed for use, their certification type(s), the number of trucks owned by the firm, as well as
the individual truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Design-Build Team
shall furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60% or 100%) of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Design-Build Team shall provide the Engineer with an accounting of payments made to all
MBE and WBE firms, including material suppliers and contractors at all levels (prime,
subcontractor, or second tier subcontractor). This accounting shall be furnished to the Engineer
for any given month by the end of the following month. Failure to submit this information
accordingly may result in the following action:
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(A)  Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved Prime Contractor or other affiliated companies within the
Design-Build Team from the prequalified bidders’ list or the removal of other entities
from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to
report all monthly and final payment information in the correct reporting manner.

Failure on the part of the Design-Build Team to submit the required information in the time
frame specified may result in the disqualification of that Prime Contractor and any affiliate
companies within the Design-Build Team from further bidding until the required information is
submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that Prime Contractor and any affiliate companies
within the Design-Build Team from being approved for work on future DOT projects until the
required information is submitted.

Design-Build Teams reporting transportation services provided by non-MBE/WBE lessees shall
evaluate the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Design-Build Team shall report the accounting of payments through the Department’s
Payment Tracking System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Prime Contractor or any other
affiliated companies within the Design-Build Team from further bidding for a specified length of
time.

RESOURCE CONSERVATION AND ENVIRONMENTALLY SUSTAINABLE

PRACTICES
(3/27/13) (Rev. 4-16-15) 104-13 DBI G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that
become a part of our solid waste stream, to divert materials from landfills, to find ways to
recycle and reuse materials, to consider and minimize, where economically feasible, the
environmental impacts associated with agency land use and acquisition, construction,
maintenance and facility management for the benefit of the Citizens of North Carolina.
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To achieve the mission of reducing environmental impacts across the state, the Department is
committed to supporting the efforts to initiate, develop and use products and construction
methods that incorporate the use of recycled, solid waste products and environmentally
sustainable practices in accordance with Article 104-13 of the 2012 Standard Specifications for
Roads and Structures.

Report the quantities of reused or recycled materials either incorporated in the project or diverted
from landfills and any practice that minimizes the environmental impact on the project annually
on the Project Construction Reuse and Recycling Reporting Form. The Project Construction
Reuse and Recycling Reporting Form and a location tool for local recycling facilities are
available at:

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-

Locations.aspx.

Submit the Project Construction Reuse and Recycling Reporting Form by August 1% annually to
valuemanagementunit@ncdot.gov. For questions regarding the form or reporting, please contact
the State Value Management Engineer at 919-707-4810.

SUBSURFACE INFORMATION
(3-22-07) DB1 G119

Available subsurface information will be provided on this project. The Design-Build Team shall
be responsible for additional investigations and for verifying the accuracy of the subsurface
information supplied by the Department.

DOMESTIC STEEL
(3-6-13) 106 DB G 120

Revise the 2012 Standard Specifications for Roads and Structures as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced
in the United States except minimal amounts of foreign steel and iron products may be used
provided the combined material cost of the items involved does not exceed 0.1% of the total
amount bid for the entire project or $2,500, whichever is greater, and that the contractor can
provide invoices documenting the cost of the items. This minimal amount of foreign produced
steel and iron products permitted for use is not applicable to high strength fasteners.
Domestically produced high strength fasteners are required.

TWELVE MONTH GUARANTEE
(7-15-03) DBI G145

(A)  The Design-Build Team shall guarantee materials and workmanship against latent and
patent defects arising from faulty materials, faulty workmanship or negligence for a
period of twelve months following the date of final acceptance of the work at each bridge
site for maintenance and shall replace such defective materials and workmanship without
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cost to the Department. The Design-Build Team will not be responsible for damage due
to normal wear and tear, for negligence on the part of the Department, and/or for use in
excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Design-Build Team shall be responsible for invoking the
warranted repair work with the manufacturer. The Design-Build Team’s responsibility
shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded
the same warranty as provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Design-Build Team would be wholly responsible for under the terms of the contract. Examples
would include pavement structures, bridge components, and sign structures. This provision will
not be used as a mechanism to force the Design-Build Team to return to the project to make
repairs or perform additional work that the Department would normally compensate the Design-
Build Team for. In addition, routine maintenance activities (i.e. mowing grass, debris removal,
ruts in earth shoulders,) are not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project. In addition, failure on the part of the responsible entity(ies) of the Design-Build
Team to perform guarantee work within the terms of this provision shall be just cause to remove
the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-
Build Team will be removed for a minimum of 6 months and will be reinstated only after all
work has been corrected and the Design-Build Team requests reinstatement in writing.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

OUTSOURCING OUTSIDE THE USA
(5-16-06) DBI G150

All work on consultant contracts, services contracts, and construction contracts shall be
performed in the United States of America. No work shall be outsourced outside of the United
States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.

IRAN DIVESTMENT ACT
(5-17-16) SPO1 G151

As a result of the Iran Divestment Act of 2015 (Act), Article 6E, N.C. General Statute § 147-
86.55, the State Treasurer published the Final Divestment List (List) which includes the Final
Divestment List-Iran, and the Parent and Subsidiary Guidance-Iran. These lists identify
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companies and persons engaged in investment activities in Iran and will be updated every 180
days. The List can be found at

https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-Divestment-

Act-Resources.aspx

By submitting the Offer, the Contractor certifies that, as of the date of this bid, it is not on the
then-current List created by the State Treasurer. The Contractor must notify the Department
immediately if, at any time before the award of the contract, it is added to the List.

As an ongoing obligation, the Contractor must notify the Department immediately if, at any time
during the contract term, it is added to the List. Consistent with § 147-86.59, the Contractor
shall not contract with any person to perform a part of the work if, at the time the subcontract is
signed, that person is on the then-current List.

During the term of the Contract, should the Department receive information that a person is in
violation of the Act as stated above, the Department will offer the person an opportunity to
respond and the Department will take action as appropriate and provided for by law, rule, or
contract.

PERMANENT VEGETATION ESTABLISHMENT
(6-11-15) 104 DBO1 G160

Establish permanent vegetation stands of the Long Term Stabilization mixtures identified in the
Erosion Control Scope of Work found elsewhere in this RFP. During the period between initial
vegetation planting and final project acceptance, perform all work necessary to establish 80%
coverage of permanent vegetation within the project limits, as well as, in borrow and waste pits.
This work shall include erosion control device maintenance and installation, repair seeding and
mulching, supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed.
All work shall be performed in accordance with the Erosion Control Scope of Work found
elsewhere in this RFP and the applicable section of the 2012 Standard Specifications for Roads
and Structures.

Once the Engineer has determined that 80% coverage of permanent vegetation has been
established, the Design-Build Team will be notified to remove the remaining erosion control
devices that are no longer needed. The Design-Build Team shall be responsible for, and shall
correct, any areas disturbed by operations performed in permanent vegetation establishment and
the removal of temporary erosion control measures, whether occurring prior to or after placing
traffic on the project.

EROSION & SEDIMENT CONTROL / STORM WATER CERTIFICATION
(1-16-07) (Rev. 9-20-16) DB1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollutant Discharge Elimination System (NPDES) permit
for the work is required.
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Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control / Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)

2))

©

(D)

Certified Supervisor — Provide a certified Erosion and Sediment Control / Stormwater
(E&SC/SW) Supervisor to manage the Design-Build Team and subcontractor(s)
operations, ensure compliance with Federal, State and Local ordinances and regulations,
and to manage the Quality Control Program.

Certified Foreman — Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

Certified Installer — Provide a certified installer to install or direct the installation for
erosion or sediment / stormwater control practices.

Certified Designer — Provide a certified designer for the design of the erosion and
sediment control / stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control / stormwater plan.

Roles and Responsibilities

(A)

Certified Erosion and Sediment Control / Stormwater Supervisor - The Certified
Supervisor shall be Level II and responsible for ensuring the erosion and sediment
control / stormwater plan is adequately implemented and maintained on the project and
for conducting the quality control program. The Certified Supervisor shall be on the
project within 24 hours notice from initial exposure of an erodible surface to the
project’s final acceptance. The Certified Supervisor shall perform the following duties:

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at
each stage of the work.

(b)  Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

() Attend all weekly or monthly construction meetings to discuss the
findings of the NPDES inspection and other related issues.

(d)  Implement the erosion and sediment control / stormwater site plans
requested.

(e) Provide any needed erosion and sediment control / stormwater practices
for the Design-Build Team’s temporary work not shown on the plans, such
as, but not limited to work platforms, temporary construction, pumping
operations, plant and storage yards, and cofferdams.
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Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Design-Build Team
in jurisdictional areas.

Conduct all erosion and sediment control / stormwater work in a timely
and workmanlike manner.

Fully perform and install erosion and sediment control / stormwater work
prior to any suspension of the work.

Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control / stormwater issues
due to the Design-Build Team’s operations.

Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
and / or any location where sediment leaves the Right-of-Way.

Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management
Practices. These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel as well as regulatory
agencies.

Requirements set forth under the NPDES Permit — The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references
NCG010000, General Permit to Discharge Stormwater under the NPDES, and
states that the Department shall incorporate the applicable requirements into its
delegated Erosion and Sediment Control Program for construction activities
disturbing one or more acres of land. The Department further incorporates these
requirements on all contracted bridge and culvert work at jurisdictional waters,
regardless of size. Some of the requirements are, but are not limited to:

(a)

(b)

(©)

(d)

Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operations/maintenance
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

Inspect erosion and sediment control / stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days, and within 24 hours
after a rainfall event of 0.5 inch, or greater, that occurs within a 24-hour
period. At the discretion of Division of Water Resources personnel,
additional monitoring may be required if the receiving stream is 303(d)
listed for turbidity and the project has had documented problems
managing turbidity.

Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.

Maintain erosion and sediment control / stormwater inspection records for
review by Department and Regulatory personnel upon request.
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Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.
Provide training for employees concerning general erosion and sediment
control / stormwater awareness, the Department's NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

(3)  Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(2)
(b)
(©
(d)
(©)
®

(2
(h)
@)
Q)

Follow permit requirements related to the Design-Build Team and
subcontractors’ construction activities.

Ensure that all operators and / or subcontractor(s) on site have the proper
erosion and sediment control / stormwater certification.

Notify the Engineer when the required certified erosion and sediment
control / stormwater personnel are not available on the job site when
needed.

Conduct the inspections required by the NPDES permit.

Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.
Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch / seed or vegetative cover on a section-by-
section basis.

Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

The Design-Build Team’s quality control and inspection procedures shall
be subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

(1) Foreman in charge of grading activities
2) Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities
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(D)

The Design-Build Team may request to use the same person as the Level II Supervisor
and Level II Foreman. This person shall be onsite whenever construction activities as
described above are taking place. This request shall be approved by the Engineer prior to
work beginning.

The Design-Build Team may request to name a single Level II Foreman to oversee
multiple construction activities on small bridge or culvert replacement projects. This
request shall be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the
following erosion and sediment control / stormwater crew:

(1) Seeding and Mulching

2) Temporary Seeding

3) Temporary Mulching

4) Sodding

5) Silt fence or other perimeter erosion / sediment control device installations

(6) Erosion control blanket installation

(7 Hydraulic tackifier installation

®) Turbidity curtain installation

9) Rock ditch check / sediment dam installation

(10)  Ditch liner / matting installation

(11)  Inlet protection

(12)  Riprap placement

(13)  Stormwater BMP installations (such as but not limited to level spreaders,
retention / detention devices)

(14)  Pipe installations within jurisdictional areas

If a Level 1 Certified Installer is not onsite, the Design-Build Team may substitute a
Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to
another crew requiring Level II Foreman oversight.

Certified Designer — Include the certification number of the Level III Certified Designer
on the erosion and sediment control / stormwater component of all reclamation plans and
if applicable, the certification number of the Level III Certified Designer on the design of
the project erosion and sediment control / stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control / Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designers and notify the Engineer in
writing of changes in certified personnel over the life of the contract within two days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.
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Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation
(NOV), or Cease and Desist Order for erosion and sediment control / stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of such certification
due to the following:

(A)  Failure to adequately perform the duties as defined within this certification provision

(B)  Issuance of an ICA, NOV, or Cease and Desist Order

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications

(D)  Demonstration of erroneous documentation or reporting techniques

(E)  Cheating or copying another candidate’s work on an examination

(F)  Intentional falsification of records

(G) Directing a subordinate under direct or indirect supervision to perform any of the above

actions
(H)  Dismissal from a company for any of the above reasons
@ Suspension or revocation of one’s certification by another entity

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within ten calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within ten calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process. The Chief Engineer will hear the appeal and make a decision within seven days
of hearing the appeal. The decision of the Chief Engineer will be final and will be made in
writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written

examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.
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Measurement and Payment

Certified Erosion and Sediment Control / Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct
compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE
(1-22-13) DBI1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Design-
Build Team shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2012 Standard
Specifications for Roads and Structures, the Design-Build Team shall define the point at which
the discharge enters into the State’s surface waters and the appropriate sampling locations.
Sampling locations shall include points upstream and downstream from the point at which the
discharge enters these waters. Upstream sampling location shall be located so that it is not
influenced by backwater conditions and represents natural background conditions. Downstream
sampling location shall be located at the point where complete mixing of the discharge and
receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
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functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Design-Build Team’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Design-Build Team.

To plan, design, construct, and maintain BMPs to address water quality standards, the Design-
Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available
at the website noted below:

http://www.ncdot.gov/doh/operations/dp chief eng/roadside/fieldops/downloads/Files/Turbidity
ReductionOptionSheet.pdf

Tier I Methods include stilling basins which are standard compensatory BMPs. Other Tier I
methods are noncompensatory and shall be used when needed to meet the stream turbidity
standards. Tier II Methods are also noncompensatory and are options that may be needed for
protection of rare or unique resources or where special environmental conditions exist at the site
which have led to additional requirements being placed in the DWQ’s 401 Certifications and
approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation
Plan’s Environmental Assessment for the specific site. Should the Design-Build Team exhaust
all Tier I Methods on a site exclusive of rare or unique resources or special environmental
conditions, Tier II Methods may be required by regulators on a case by case basis per
supplemental agreement.

The Design-Build Team may use cation exchange capacity (CEC) values from proposed site
borings to plan and develop the Price Proposal for the project. CEC values exceeding 15
milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be
avoided when dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

CLEARING AND GRUBBING
(9-1-11) DB2 RO1

At all bridge sites, perform clearing and grubbing to the limits established by Method "III" as
shown on Standard No. 200.03 of the 2012 NCDOT Roadway Standard Drawings.
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PIPE INSTALLATION(9-2s- 300 DB3 RO1
12) (Rev 8-3-15)

Revise the 2012 Standard Specifications for Roads and Structures as follows:

Page 3-1, Article 300-2, Materials, line 15, in the materials table, replace “Flowable Fill” and
“Geotextiles” with the following:

Item Section

Flowable Fill, Excavatable 1000-6
Grout, Type 2 1003
Geotextiles, Type 4 1056

Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with the following:

Provide foundation conditioning geotextile, and geotextile to wrap pipe joints, in accordance
with Section 1056 for Type 4 geotextile.

Page 3-3, Subarticle 300-6(A), Rigid Pipe, line 2, in the first paragraph, replace “an approved
non-shrink grout” with “grout” and line 4, in the second paragraph, replace “filtration geotextile”
with “geotextile”

Page 3-3, Article 300-7, Backfilling, lines 37-38, in the first and second sentences of the fifth
paragraph, replace “Excavatable flowable fill” with “Flowable fill”.

DRAINAGE PIPE DB3 R36
(9-1-11)

Description

Where shown in the plans developed by the Design-Build Team, the Contractor shall use
Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe,
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in
accordance with the following requirements:

All pipe types are subject to the maximum and minimum fill height requirements as found on
Roadway Standard Drawing 300.01 - Sheet 3 of 3. The appropriate Reinforced Concrete Pipe
class and the appropriate gage thickness for Corrugated Aluminum Alloy Pipe and Aluminized
Corrugated Steel Pipe shall be selected based on fill height.

Site specific conditions may limit a particular material beyond what is identified in this Special
Provision. These conditions include, but are not limited to, abrasion, environmental, soil
resistivity and pH, high ground water and special loading conditions. The Design-Build Team
shall determine if additional restrictions are necessary.

Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe,
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).
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Transverse median drains and open-ended cross drains shall be Reinforced Concrete Pipe,
Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, Corrugated Polyethylene
Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).

Storm drain system pipes shall be Reinforced Concrete Pipe, Corrugated Polyethylene Pipe
(HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).

PRICE ADJUSTMENTS FOR ASPHALT BINDER
(9-1-11) DB6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the 2012 Standard Specifications for Roads and Structures.

When it is determined that the monthly selling price of asphalt binder on the first business day of
the calendar month during which the last day of the partial payment period occurs varies either
upward or downward from the Base Price Index, the partial payment for that period will be
adjusted. The partial payment will be adjusted by adding the difference (+ or -) of the base price
index subtracted from the monthly selling price multiplied by the total theoretical quantity of
asphalt binder authorized for use in the plant mix placed during the partial payment period
involved.

The base price index for asphalt binder for plant mix is $ 384.30 per ton.

PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX
(9-1-11) (Rev. 3-13-13) DB6 R26

Revise the 2012 Standard Specifications for Roads and Structures as follows:
Page 6-18, Article 609-11 and Page 6-35, Article 610-14
Add the following paragraph before the first paragraph:

The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be $40
per theoretical ton. This price shall apply for all mix types.

ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND RENOVATION

ACTIVITIES
04/07/16 DBI 40

Inspection for Asbestos Containing Material

Prior to conducting bridge demolition or renovation activities, the Design-Build Team shall
thoroughly inspect the bridge or affected components for the presence of asbestos containing
material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys. The
inspection must be performed by a N.C. accredited asbestos inspector with experience inspecting
bridges or other industrial structures. The N.C. accredited asbestos inspector must conduct a
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thorough inspection, identifying all asbestos-containing material as required by the
Environmental Protection Agency National Emission Standards for Hazardous Air Pollutants
(NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M.

The Design-Build Team shall submit an inspection report to the Engineer, which at a minimum
must include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project
location map, photos of existing structure, the date of inspection and the name, N.C.
accreditation number, and signature of the N.C. accredited asbestos inspector who performed the
inspection and completed the report. The cover sheet of the report shall include project
identification information. Place the following notes on the cover sheet of the report and check
the appropriate box:

____ ACM was found
____ ACM was not found

Removal and Disposal of Asbestos Containing Material

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is
considered extra work in accordance with Article 104-7 of the Standard Specifications.

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit (HHCU)
of the N.C. Department of Health & Human Services, Division of Public Health, if more than 35
cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to be removed from
a structure and this work must be completed by a Design-Build Team prequalified by NCDOT to
perform asbestos abatement. RACM is defined in 40 CFR, Part 61, Subpart M. Note: 40 CFR
763.85 (a) (4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous which does not meet the
NESHAP RACM.

Demolition Notification

Even if no ACM is found (or if quantities are less than those required for a permit), a Demolition
Notification (DHHS-3768) must be submitted to the HHCU. Notifications and Asbestos Permit
applications require an original signature and must be submitted to the HHCU 10 working days
prior to beginning demolition activities. The 10 working day period starts based on the post-
marked date or date of hand delivery. Demolition that does not begin as originally notified
requires submission of a separate revision form HHCU 3768-R to HHCU. Reference the North
Carolina Administrative Code, Chapter 10A, Subchapter 41C, Article .0605 for directives on
revision submissions.

Contact Information

Health Hazards Control Unit (HHCU)

N.C. Department of Health and Human Services
1912 Mail Service Center

Raleigh, NC 27699-1912

Telephone: (919) 707-5950

Fax: (919) 870-4808

36



C204023 (17BP.12.R.104) Project Special Provisions Cleveland and Lincoln Counties

Special Considerations

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP
requirements must be followed. For projects involving permitted RACM removals, both the
applicable county and the state (HHCU) must be notified.

For demolitions with no RACM, only the local environmental agencies must be notified.
Contact information is as follows:

Buncombe County

WNC Regional Air Pollution Control Agency
49 Mt. Carmel Road

Asheville, NC 28806

(828) 250-6777

Forsyth County

Environmental Affairs Department
537 N. Spruce Street
Winston-Salem, NC 27101

(336) 703-2440

Mecklenburg County

Land Use and Environmental Services Agency
Mecklenburg Air Quality

700 N. Tryon Street

Charlotte, NC 28202

(704) 336-5430

Additional Information

Additional information may be found on N.C. asbestos rules, regulations, procedures and N.C.
accredited inspectors, as well as associated forms for demolition notifications and asbestos
permit applications at the N.C. Asbestos Hazard Management Program website:

www.epi.state.nc.us/epi/asbestos/ahmp.html

CONTROL OF VIBRATION:
Description

Conduct pre-construction surveys, monitor vibrations, and produce post-construction reports in
accordance with the contract.
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Project Requirements

Conduct pre-construction surveys for the following structures:

Structure ; Location

540140 | SR 1194 (Howards Creek Mill Road)
over Howards Creek

Retain a Vibration & Noise Monitoring Subcontractor to conduct pre-construction surveys and
monitor vibrations at Bridge No. 540140.

Provide pre-construction surveys and post-construction reports sealed by an engineer licensed in
the state of North Carolina and approved as a Project Manager (key person) for the Vibration &
Noise Monitoring Subcontractor.

Monitor vibration for the following structures:

Structure Location

540140 SR 1194 (Howards Creek Mill Road)
over Howards Creek

Monitor vibration throughout the project duration.

The PPV at any utility or structure shall meet the following criteria:

Variable Warning Level Not-to-Exceed Limit
PPV (frequency < 40 Hz) 0.40"/sec ; 0.50"/sec
PPV (frequency > 40 Hz) 0.75"/sec 1.0"/sec
Air Overpressure 120 dB (linear) 133 dB (linear)

If warning levels are exceeded, the Engineer may require additional monitoring.
Construction Methods
(A)  Pre-Construction Surveys

Provide pre-construction surveys signed by the Project Manager. Provide pre-
construction surveys that include at least the following:

(@ Summary with pre-construction survey date and time, comments about
existing structure condition and name of individual conducting survey;

(b) Sketches of interior and exterior walls and foundations with existing
cracks and written descriptions of cracks including length, width, type and
angle;

(©) Digital color pictures on CD or DVD documenting existing cracks and
structure condition; and
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(B)  Post-Construction Reports

Provide vibration monitoring results and seismograph records signed by the Project
Manager.

Measurement and Payment

Control of Vibration will be paid per_Design and Construction for Bridges at the contract lump
sum price. Payment will be full compensation for all pre-construction surveys, vibration and
noise monitoring, and post-construction reports.

No additional payment will be made and no extension of completion date or time will be allowed
when the Engineer suspends construction and requires additional monitoring or submittals.
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GENERAL

The State will not be bound by oral explanations or instructions given at any time during the
bidding process or after award. Only information that is received in response to this RFP will be
evaluated; reference to information previously submitted will not suffice as a response to this
solicitation.

NO CONTACT CLAUSE

To ensure that information is distributed equitably to all short-listed Design-Build Teams, all
questions and requests for information shall be directed to the State Contract Officer through the
Design-Build e-mail address. This precludes any Design-Build Team Member, or representative,
from contacting representatives of the Department, other State Agencies or Federal Agencies
either by phone, e-mail or in person concerning the Design-Build Project.

USE OF TERMS

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms
Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer
are synonymous.

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms
NCDOT, Department, Engineer, and State are synonymous.

DESIGN REFERENCES

Design references developed and published by NCDOT and those developed and published by
other agencies and adopted for use by NCDOT which are to be used in the design of this project
may be obtained by contacting Contract Standards and Development within the Technical
Services Division. Standard prices for materials, which the Department normally sells for a fee,
will be in effect. The Design-Build Team shall be responsible for designing in accordance with
the applicable documents and current revisions and supplements thereto.

REVIEW OF SUBMITTALS

Submittals will be reviewed within 10 working days (15 days for temporary structures, FEMA
compliance documents, and temporary shoring) from the date of receipt by NCDOT unless
otherwise stipulated in the scope of work. All submittals shall be prepared and submitted in
accordance with the “Express Design-Build Bridge Replacement Submittal Guidelines - Year 5
March 24, 2016” which by reference are incorporated and made a part of this contract. The
Design-Build Team may, however, propose an alternate scheme for submittals that include a
combination of submittals, a different order of submittals, or other submittal scheme. This
alternate approach to submittals must be submitted to the Design-Build Unit after award of the
contract and approved by the Department. If an approved alternate approach to submittals is
approved, the Design-Build Team may use the alternate approach but shall assume all risk
associated with any necessary re-work or re-design. Moreover, the alternate approach must
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include, at a minimum, final plans and RFC plans for each of the design disciplines. The
Department reserves the right to use portions or all of the approved alternate approach on any
concurrent or future Design-Build projects.

All submittals shall be made simultaneously to the Design-Build Unit and the Resident Engineer.
The Department will not accept subsequent submittals until prior submittal reviews have been
completed for that item. The Design-Build Team shall inform the Design-Build Unit in writing
of any proposed changes to the previously reviewed submittals and obtain approval prior to
incorporation. The Design-Build Team shall prioritize submittals in the event that multiple
submittals are made based on the current schedule. All submittals shall include pertinent Special
Provisions. No work shall be performed prior to Department review and approval of the
applicable design submittals.

GENERAL SCOPE

The scope of work for this project includes design, construction and management of the
replacement of seven (7) bridges. Construction shall include, but not be limited to, all necessary
clearing, grading, roadway, drainage, structures, utility coordination and relocation, and erosion
and sediment control work items for the bridge replacements. Construction shall comply with
2012 NCDOT Standard Specifications for Roads and Structures and any special provisions.

Project services include, but are not limited to:

e Design Services — completion of construction plans

e Construction Services — necessary to build and ensure workmanship of the designed
facility

e Permits — development of all documents for permits, as necessary

e Utility Coordination — minor utility relocation efforts, as needed

o Right of Way — acquisition of additional right of way, as necessary, to construct the
project.

e As-Constructed Drawings

Construction Engineering Inspection shall be provided by NCDOT Division personnel or
will be performed under a separate contract.

The Department has prepared an environmental document for each bridge.

All designs shall be in Microstation format using Geopak software (current version used by the
Department).

DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM
The Design-Build Team shall acknowledge that project documents furnished by the Department
are preliminary and provided solely to assist the Design-Build Team in the development of the

project design. The Design-Build Team shall be fully and totally responsible for the accuracy
and completeness of all work performed under this contract and shall save the State harmless and
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shall be fully liable for any additional costs and all claims against the State which may arise due
to errors, omissions and negligence of the Design-Build Team in performing the work required
by this contract.

There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in
any of the work covered by the Contract without the written consent of the State, except that the
Design-Build Team may, with prior written notification of such action to the State, sublet
property searches and related services without further approval of the State.

The Design-Build Team shall certify all plans, specifications, estimates and engineering data
furnished by the Team. All work by the Design-Build Team shall be performed in a manner
satisfactory to the State and in accordance with the established customs, practices, and
procedures of the North Carolina Department of Transportation, and in conformity with the
standards adopted by the American Association of State Highway Transportation Officials, and
approved by the U.S. Secretary of Transportation as provided in Title 23, U.S. Code,
Section 109 (b). The decision of the Engineer/State/Department shall control in all questions
regarding location, type of design, dimension of design, and similar questions.

Alternate designs, details, or construction practices (such as those employed by other states, but
not standard practice in NC) are subject to Department review and acceptance and will be
evaluated on a case by case basis.

The Design-Build Team shall not change team members, subconsultants or subcontractors
identified in the Statement of Qualifications (SOQ) without written consent of the Engineer or
the State Contract Officer. In addition, subconsultants and subcontractors not identified in the
SOQ shall not perform any work without written consent by the Engineer. Individual offices of
the Design-Build Team not identified in the Statement of Qualifications submitted shall not
perform any work without written consent by the Engineer. Failure to comply with this
requirement may be justification for removing the Team from further consideration for this
project and disqualification from submitting on future Design-Build Projects.

All firms shall be prequalified by the Department for the work they are to perform. Joint
Ventures, LLCs or any legal structure that are different than the existing prequalification status
must be prequalified prior to the Price Proposal submittal deadline. Subcontractors need only be
prequalified prior to performing the work. Design firms shall be prequalified prior to the Price
Proposal submittal deadline. If the work is to be performed by an office other than the one that is
prequalified, that office shall be prequalified prior to any design submittals.

ACCESS TO SUBMITTAL SITE

To reduce the submittal review time and increase the efficiency of the review process, the
Design-Build Team will need access to the project’s submittal site. The site will include a
library that will be used for the Design-Build Team to submit documents to NCDOT to review
and another for NCDOT to provide response back to the Design-Build Team. The Design-Build
Team’s Project Manager shall provide a list of team members that will require access to this
portal. This list shall include the name, e-mail address and North Carolina Identity Management
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(NCID) for each individual team member. Once the list is complete, it shall be submitted to the
Design-Build e-mail address (designbuild@ncdot.gov).

To create an NCID account, each individual shall go to NCDOT’s Connect website
(https://connect.ncdot.gov) and click on the “How to get an Account” link and then, “Create
NCID”.

The Department will obtain access rights for these individuals and notify the Technical Services
Project Manager accordingly. Individuals may then re-enter the “Connect” site and login with
their NCID account. Once logged in, the Teamsite “XXXX Project Submittals” link will be
apparent on the left side of the webpage.

Please note that all submittals for this project will be electronic and will be submitted to the
Teamsite, in accordance with the “Express Design-Build Bridge Replacement Submittal
Guidelines — Year 5, March 24, 2016”. NCDOT reserves the right to request a hard copy of any
submittal or supporting electronic files or calculation needed to complete the review.

ELECTRONIC PLAN SUBMITTALS AND E-SIGNATURES

The Design-Build Team shall submit all Release for Construction Plans in accordance with the
NCDOT e-Signature requirements, including but not limited to providing signed and sealed
searchable .pdf files. Reference the website noted below for additional information:

https://connect.ncdot.gov/projects/roadway/pages/private-engineering-firm-resources.aspx
ETHICS POLICY

Employees employed by the Design-Build Team or employees employed by any subconsultant
for the Design-Build Team to provide services for this project shall comply with the
Department’s ethics policy. Failure to comply with the ethics policy will result in the employee's
removal from the project and may result in removal of the Company from the Department’s
appropriate prequalified list.

APPROVAL OF PERSONNEL

The Department will have the right to approve or reject any personnel, assigned to a project by
the Design-Build Team.

In the event of engagement of a former employee of the Department, the Design-Build Team or
their subcontractors shall restrict such person or persons from working on any of the Design-
Build Team's contracted projects in which the person or persons were “formerly involved” while
employed by the State. The restriction period shall be for the duration of the contracted project
with which the person was involved. Former Involvement shall be defined as active participation
in any of the following activities:
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Drafting the contract

Defining the contract scope of the contract

Design-Build Team selection

Negotiation of the contract cost (including calculating manhours or fees); and
Contract administration

An exception to these terms may be granted when recommended by the Secretary and approved
by the Board of Transportation.

Failure to comply with the terms stated above in this section shall be grounds for termination of
this contract and/or not being considered for selection of work on future contracts for a period of
one year.

SUBMITTAL OF PRICE PROPOSALS

Price Proposals shall be submitted electronically in accordance with Article 102-8(B) in the
Standard Specifications for Roads and Structures. No Price Proposals will be received after
2:00 p.m. Local Time on June 20, 2017.

A Bid Bond or Bid Deposit in the amount of 5% of the Total Amount Bid will be required. The
Bidder shall submit an electronic Bid Bond with each electronic bid submittal unless he elects to
furnish a Bid Deposit to the address shown below:

Mr. Ronald E. Davenport, Jr., PE
Contract Standards and Development
1020 Birch Ridge Drive
Century Center Complex- Building B
Raleigh, NC 27610

Opening of Price Proposals

At the time and date specified, the State Contract Officer will open and read the Price Proposals
and calculate the percentage difference between the Price Proposals submitted and the
Engineer’s Estimate.

Best and Final Offer

In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if
the Department feels it is necessary for any reason the Department may choose to make
amendments to the details of the RFP and request a Best and Final Offer from all of the
previously short-listed teams. Alternately, the Department may choose to redistribute to the
short-listed Design-Build Teams another RFP for the project with no amendments to the RFP.

The Design-Build Teams shall submit a revised Price Proposal at the time and date specified in
the Best and Final RFP. This will constitute the Design-Build Team’s Best and Final Offer.
Award of the project may then be made to the Design-Build Team with the lowest apparent Price
Proposal in response to the Best and Final RFP.
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Stipend

A stipulated fee of $ 10,000 will be awarded to each short-listed Design-Build Team that
provides a responsive, but unsuccessful, Price Proposal. If a contract award is not made, all
short-listed Design-Build Teams that provide a responsive Price Proposal shall receive the
stipulated fee. Once award is made, or a decision is made not to award, unsuccessful Design
Build Teams will be notified of the opportunity to apply for the stipulated fee.

In the event that the Department suspends or discontinues the procurement process prior to the
Price Proposal submittal date current at the time of the suspension, no stipulated fee will be paid.
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ROADWAY SCOPE OF WORK

Project Details

o The Design-Build Project consists of replacing a total of seven (7) bridges located in
Cleveland and Lincoln Counties. All bridges shall be constructed in place with off-site
detours.

e The Design-Build Team shall be responsible for designing and constructing the bridge
approaches to tie the new structures into the existing pavement in accordance with the
NCDOT Sub Regional Tier Design Guidelines for Bridge Projects dated February 2008, as
applicable, current NCDOT design standards, and NCDOT policies. The Design-Build
Team shall make every effort to stay within the existing maintenance limits to reduce or
eliminate the need for additional right of way or easements.

e All routes are considered subregional tier.

e The Design-Build Team shall use Design Speed (unless otherwise noted herein), ADT,
Travel Lane Width, and the Paved Shoulder Width (unless otherwise noted herein), as
shown in the table below for the full length of the construction limits. The Design Build
Team shall use the Out to Out Bridge Width as specified in the Structures Scope of Work.
The lanes shall be striped to match existing travel lane widths.

Bridge Design Travel Lane | Paved
County Nog Route Speed (mph) | ADT Width (ft) | Shoulder
) (L09]
Cleveland 220034 SR 2033 55 3900 12 4
Cleveland 220067 SR 2245 45 1800 11 2
Lincoln 540054 SR 1252 50 1900 11 4
Lincoln 540057 SR 1248 35 530 10 4
Lincoln 540121 SR 1113 55 2700 11 4
Lincoln 540140 SR 1194 40 450 10 0
Lincoln 540144 SR 1200 50 810 10 0

e At a minimum, the Design-Build Team shall construct full depth pavement in all areas of
pavement removal, widening or re-alignment. In no case shall the existing pavement width
be narrowed.

o The length of overlay, wedging, and new pavement, including paved shoulders, at each
bridge site with existing paved roads shall extend a minimum 150 feet from the ends of the
proposed structure (fill face). The Design-Build Team shall provide a grade for the project
limits which provides the most desirable grade ties to existing within the project limits. All
paved shoulders shall be extended to the end of construction limits.

o The Design-Build Team shall at all bridges pave to the face of guardrail for its full length
and taper at an 8:1 ratio to the proposed edge of pavement.
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e At Bridge No. 540054, the Design-Build Team shall provide a greenway crossing on the
southern end of the bridge underneath SR 1252 with a minimum 8-foot vertical clearance
and a 12-foot wide turf bench.

o At Bridge No. 540144, the Design-Build Team shall provide a greenway crossing on the
southern end of the bridge underneath SR 1200 with a minimum 8-foot vertical clearance
and a 12-foot wide turf bench placed at a minimum elevation 2 feet above normal water
surface underneath the bridge and graded to natural ground on a 4:1 slope.

o At Bridge No. 540057, the Design-Build Team shall maintain the at-grade greenway
crossing and replace existing bollards and wood entrance (Carolma Thread Trail) in kind.
The De51gn-Bu11d Team shall prov1de shop curved guardraﬂ on the east end of the propﬂsed
structure. The Des1gn -Build Team shall place incidential stone at any ground-disturbing
locatlons on the Carolina Thread Traﬂ The Design-Build Team shall contact Mr. Bret
Baronak at (704) 376-2556, ext. 216 one month prior to beginning construction and
closing the trail. The Design-Build Team shall provide a striped, pedestrian crosswalk in

accordance with the Manual of Uniform Traffic Control Devices (MUTCD).

« At Brldge No 540057 the Dem ‘—Bulld Team shall remaln inside the existing right of way

e Outside the guardrail limits on the subregional tier, for all approaches with paved shoulders,
the Design-Build Team shall provide a minimum of 2’-0” of graded shoulder from the edge
of the pavement to the shoulder point.

e The vertical alignment may be adjusted as needed by the Design-Build Team to assist in the
attainment of FEMA compliance or to assist in minimizing hydraulic spread. (Reference the
Hydraulic Scope of Work). A crest vertical curve high point is permitted on a bridge or
approach slab provided the Design-Build Team can demonstrate that (1) the design directs
water off the travel lanes in an effective manner and (2) providing a tangent grade on the
structure would create significant additional roadway approach work. In no case shall a sag
vertical curve low point be located on any bridge or approach slab.

e At Bridge No. 220034, the Design-Build Team shall not shop curve the bridge anchor units
to relocate the driveway. The guardrail approach to the bridge shall taper back to the
existing guardrail.

e At Bridge No. 540121, the Design-Build Team, shall not shop curve the bridge anchor unit
on southeast corner of bridge to relocate driveway.

e At Bridge No. 540140, the Design-Build Team shall pave through the intersection to
furthest radlus on -Y-lme (SR 1195) Replace the rock wall downstream with a retammg

The De51gn-Bu11d Team shall not 1mpact the mill building or associated chain link fence.

e Unless noted otherwise in the RFP, guardrail should be designed and placed in accordance
with the January 2012 NCDOT Standard Drawings and/or approved details in lieu of
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standards. Unless noted otherwise in the RFP, for subregional bridges, the length of
guardrail installed shall be based on the length provided in the NCDOT Sub Regional Tier
Design Guidelines for Bridge Projects dated February 2008.

e The Department has met on-site with the agencies or obtained their comments at all bridge
sites in this RFP. Any variations in the Design-Build Team’s proposed design and/or
construction methods that nullify the decisions reached between the Department and the
environmental agencies, and/or will require additional coordination with the environmental
agencies shall be the sole responsibility of the Design-Build Team. The Department will not
allow any contract time extensions or additional compensation associated with any
coordination or approval process resulting from design and/or construction modifications.

e Unless noted otherwise in the RFP, reductions in design speeds in order to retain existing
horizontal and vertical alignments will be allowed per the NCDOT Sub Regional Tier
Guidelines dated February 2008; any further reductions will require a design exception.
Other design exceptions will only be considered if the proposed criteria meet or exceed
existing conditions.

e The Design-Build Team shall maintain existing driveway access and/or relocate if necessary
to accommodate construction.

e Unless noted otherwise elsewhere in the RFP, the Design-Build Team may use
asymmetrical widening about the existing bridge and roadway centerline where appropriate
to minimize impacts to utilities and/or natural systems.

e The Design-Build Team will be responsible for furnishing and placing pin and caps for all
proposed right of way acquired as part of this project.

e Bridge approach slabs are required at all bridge ends. The minimum bridge approach slab
length shall be 12 feet for the subregional tier sites.

e The Design-Build Team shall cooperate with the Resident on bus turnarounds and provide
bus turnarounds with ABC as necessary for bridges not constructed during the summer.

General

e Unless otherwise noted herein, the design shall be in accordance with the NCDOT Sub
Regional Tier Design Guidelines for Bridge Projects dated February 2008, the 2011
AASHTO A4 Policy on Geometric Design of Highways and Streets, Roadway Design Policy
and Procedure Manual, Roadway Design Guidelines for Design-Build Projects, 2012
NCDOT Standard Specifications for Roads and Structures, the 2011 AASTHTO Roadside
Design Guide, 4 Edition and 2012 Errata, and the 2006 Chapter 6 Update and January
2012 NCDOT Roadway Standard Drawings.

e Once all changes have been incorporated into the “Released for Construction” roadway plan
set for each site, the Design-Build Team shall provide a PDF of the sealed plans to the
Design-Build Unit.
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NCDOT Information Supplied

An electronic copy of NCDOT’s Sub Regional Tier Design Guidelines for Bridge Projects
dated February 2008 may be located at the following website:

https://connect.ncdot.gov/projects/Roadway/RoadwayDesignAdministrativeDocuments/Sub
%20Regional%20Tier%20Guidelines.pdf

The NCDOT will provide electronic surveys and wetland delineation files to the Design-
Build Team for each bridge site. Any additional supplemental surveys, including but not
limited to additional topography, existing and proposed roadway, structure sites,
underground and overhead utilities, existing and proposed drainage, wetland delineation,
right of way, parcel names, and deed research and descriptions shall be the responsibility of
the Design-Build Team to acquire and process. The Design-Build Team shall modify /
incorporate boundary information used for the determination and valuation of property
solely under the direct supervision of a Professional Land Surveyor registered in North
Carolina. Known existing utilities have been located and will be included with the survey
data.

The Design-Build Team shall be responsible for confirming the location of the utilities and
the type/size of facilities. All SUE work shall be the responsibility of the Design-Build
Team.

The NCDOT will provide final pavement designs for each bridge site.

The NCDOT will provide field scoping meeting worksheets for each bridge site.
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STRUCTURES SCOPE OF WORK

Project Details:

The Design-Build Team will be responsible for all structures necessary to complete the project in
accordance with the table provided herein. Reference the Project Special Provision entitled
“Measurement and Payment” for a description of pay items and resolution of differences
between the quantities and data provided herein and the final design prepared by the Design-
Build Team and approved by the Department.

All bridge lengths stated herein are based on an assumed end bent cap depth of 4 feet.

All bridges shall be cored slab or box beam with a bituminous concrete overlay riding surface.
Except at Bridge No. 540057, superstructure depths may vary per span if necessary. A girder
bridge would be permitted at Bridge No. 220034 if Bid is in accordance with the Project Special
Provision Alternate Lump Sum Bid.

At Bridge Nos. 220067, 540121 and 540144, Design-Build Team shall provide a 42-inch
Vertical Concrete Barrier Rail per Structures Management Manual. At Bridge No. 540057, the
Design-Build Team shall provide Oregon Rails on both sides. At Bridge Nos. 220034, 540054
and 540140, the Design-Build Team shall provide NCDOT Standard 2-bar Metal Rails on both
sides. Precast Barriers will not be allowed.

Note that the bridge lengths in the table below are from fill face to fill face and therefore may
require adjustment to the length on any cored slab standard that the Design-Build Team may
wish to use. In lieu of adjusting these beam lengths, and at no additional cost to the Department,
the Design-Build Team may elect to use the cored slab 5 foot increment standards and lengthen
the fill face to fill face dimension as needed. Regardless of the method chosen, the Design-Build
Team shall ensure that the model used for FEMA compliance includes the correct span lengths
and end points (end of beam).
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C204023 (17BP.12.R.104) Structures Scope of Work Cleveland and Lincoln Counties

Bridge Removal:

The Design-Build team is responsible for the removal and disposal of all existing bridges, piles,
abutments, and previous bridge substructure remnants per NCDOT’s Best Management
Practices of Maintenance and Construction Activities and the Standard Specifications, except as
otherwise noted herein.

For existing bridges that have paint systems containing red lead paint, the Design-Build Team is
responsible for handling, removing, shipping, and disposing of these materials in accordance
with the January 2012 NCDOT Standard Specifications for Roads and Structures. The existing
bridges shall be removed in accordance with Subarticle 402-2(A) and (B) of the 2012 Standard
Specifications for Roads and Structures. Red lead paint, if present on the stockpiled items, need
not be removed by the Design-Build Team.

At Bridge No. 540140, remove old bridge abutments and the existing bridge concrete footing in
the stream.

At Bridge No. 540054, remove old abutments upstream on west side of existing bridge. The
remnant interior footing instream on west side of existing bridge does not need to be removed.

General:

All bridges shall meet approved roadway typical sections and grades. Bridge geometry (width,
length, skew, span arrangement, etc.) shall be in accordance with the approved Preliminary
Roadway Plans and approved Hydraulic Bridge Survey Reports prepared by the Design-Build
Team.

Design shall be in accordance with the latest edition of AASHTO LRFD Bridge Design
Specifications (with exceptions noted in the NCDOT Structures Management Unit Manual),
NCDOT LRFD Driven Pile Foundation Design Policy, NCDOT Structures Management Unit
Manual (including policy memos), and NCDOT Bridge Policy Manual and, as applicable,
NCDOT Sub Regional Tier Design Guidelines for Bridge Projects dated February 2008.

If the NCDOT’s Standard Bridge Plans are used, then the Design-Build Team shall analyze and
seal the plans.

A live load rating chart for proposed girders shall be included with the bridge plans and shall
state design assumptions and methodology used in the load rating calculations. The load rating
shall be in accordance with the NCDOT Structures Management Unit Manual (including policy
memos) and AASHTO’s Manual for Bridge Evaluation. If Standard Bridge Plans and the
corresponding rating sheets are not used, the Design-Build Team shall submit an initial live load
rating chart concurrently with the Preliminary Bridge Survey Report submittal.

Construction and Materials shall be in accordance with 2012 NCDOT Standard Specifications
for Roads and Structures, NCDOT Structures Management Unit Project Special Provisions, and
NCDOT Structures Management Unit Standard Drawings.
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Alternate designs, details, or construction practices (such as those employed by other states, but
not standard practice in NC) are subject to Department review and will be evaluated on a case by
case basis.

Once all changes have been incorporated into the “Released for Construction” structure plans for
each site, the Design-Build Team shall provide a PDF of the sealed plans to the Design-Build
Unit.

NCDOT Information Supplied

The NCDOT Standard Bridge Design Plans are available at:

https://connect.ncdot.gov/resources/Structures/Pages/Standard-Design-Plans.aspx
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HYDRAULICS DESIGN SCOPE OF WORK

The Design-Build Team shall be required to do the following:

Employ a prequalified private engineering firm to perform hydraulic design for all work
required under this contract.

Attend a Hydraulic pre-design meeting prior to the first hydraulic submittal.
Design the storm drainage using Geopak Drainage.

Provide a Stormwater Management Plan using the most current NCDOT Best Management
Practices where applicable.

Provide Bridge Survey Reports as required by NCDOT Hydraulic Guidelines stated below.

Design the structure at each location to meet the requirements of the Memorandum of
Agreement (MOA) between NCDOT and NC Floodplain Mapping Program (NCFMP)
approved August 12, 2016, or as may be amended, for the Department’s submittal to FEMA.
In the event an MOA cannot be achieved, the Design-Build Team shall be responsible for
preparing a CLOMR package; however, the Department will be responsible for all FEMA
submittal fees associated with the submittal of a CLOMR, and subsequently LOMR,
packages. In the event that the Design-Build Team revises their design after initial submittal
of the MOA or CLOMR package and a second FEMA submittal for that bridge is required,
then the Design-Build Team will be responsible for all FEMA submittal fees associated with
the re-submittal.

The Department will not allow direct contact between the Design-Build Team and the
representatives of NCFMP and their contractors either by phone, e-mail, or in person without
the State Hydraulics Engineer or his designee(s) present. The Department will review with
NCFMP the eligibility for the MOA at their monthly meeting. The MOA Package with the
accepted Bridge Survey Report for each site shall be submitted for review one month prior to
the meeting. A member of the Design-Build Team may attend this meeting. The Design-
Build Team shall recognize that the MOA allows for as much as one hundred fifty (150) days
for approval once an accepted MOA Package has been submitted by the Department to
NCFMP. No construction activity shall occur in FEMA regulated floodplains until the MOA
package (or CLOMR) for the specific site has been approved by the NCFMP. The
Department will be responsible for all fees associated with the submittal of MOA Packages.

» Construct structures in FEMA regulated floodplains to ensure adherence to the
approved FEMA submittal. The Design-Build Team shall ensure that construction of
all structures in FEMA regulated floodplains adheres to the approved CLOMR(s) and
/ or MOA(s). Within three months of completion of a structure in a FEMA regulated
floodplain, the Design-Build Team shall provide sealed As-built plans for the
structure that verify construction adheres to the approved CLOMR or MOA.
Guidance for As-built plan certification for FEMA-Regulated Stream Crossings may
be found on the Hydraulics Unit website at the following address:
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https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx

e The Design-Build Team shall prepare a new FEMA model and / or package and be
responsible for all associated costs resulting from any construction variation from the
approved CLOMR(s) and / or MOAC(s).

e The Department will not providle FEMA models that are available on the North Carolina
Flood Risk System (FRIS) website. The Department will provide FEMA models, if
available, to the Shortlisted Design Build Teams that are not available on the FRIS website.
The Department in no way warrants or implies that these models are complete, accurate, or
sufficient. No additional compensation will be provided for additional modeling necessary to
correct, re-create, or adjust the models provided. The Design-Build Team shall request the
Hydraulics Engineer to verify that the FEMA model provided is the most updated per bridge
site, prior to beginning hydraulic design work at each site.

e Prepare the associated Permit Drawings as described in the Environmental Permits Scope of
Work. All work resulting from the hydraulics and Permit Drawing reviews shall be the
responsibility of the Design-Build Team.

e Design all stormwater controls based upon the most current NCDOT Stormwater Best
Management Practices Toolbox.

e The 10-foot setbacks on both ends of Bridge No. 220067 were waived in determining the
bridge length.

e Design hydraulic spread cannot intrude into the travel lane.

e Use grated drop inlets with pipes in shoulder berm gutter. Concrete flumes shall be used
only if there is inadequate depth for a drop inlet.

e Bent placement limitations shall adhere to the Structures Scope of Work. Any variance in
bent locations from these limitations will require justification and approval from the
Department.

e The Design-Build Team shall provide bank stabilization where the bank is disturbed for bent
removal.

e At Bridge No. 540054, the Design-Build Team shall coordmate w1th Mr Boo Robinson at
irobins@usgs.gov or at (704) 344-6272 ext. 11, regardmg the removal of the stream gauge
station located at the bridge.

e No deck drains are allowed to be installed over water.
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General

Design in accordance with criteria provided in the North Carolina Division of Highways Sub
Regional Tier Guidelines for Bridge Projects dated February 2008, Guidelines for Drainage
Studies and Hydraulics Design-2016 and the addendum Handbook of Design for Highway
Drainage Studies-1973, North Carolina Department of Transportation Stormwater Best
Management Practices Toolbox-2014 and the North Carolina Division of Highways
Hydraulics Unit website:

https://connect.ncdot.gov/resources/hydro/pages/default.aspx

Information Supplied

Memorandum of Agreement (MOA) between NCDOT and NC Floodplain Mapping Program
approved August 12, 2016 and associated materials are located at:

https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx

FEMA models are available on the North Carolina Flood Risk System (FRIS) website.
NCDOT will provide the FEMA model not available on FRIS website The FRIS website is
located at:

http://fris.ncem.org/fris

Pre-design Hydraulic Report for each bridge location.
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GEOTECHNICAL ENGINEERING SCOPE OF WORK

L

GENERAL

Obtain the services of a firm prequalified for geotechnical work by the NCDOT
Geotechnical Engineering Unit at:

https://partner.ncdot.gov/VendorDirectory/default.html

The prequalified geotechnical firm shall prepare foundation design recommendation
reports for use in designing structure foundations and roadway foundations, retaining
walls, and temporary structures if necessary.

If the NCDOT’s standard bridge plans are used, then the Design-Build Team shall design
the foundations and seal the plans.

The Engineer of Record who prepares the foundation design recommendation reports
shall be a Professional Engineer registered in the State of North Carolina who has
completed a minimum of three geotechnical design projects of scope and complexity
similar to that anticipated for this project using the load and resistance factor design
(LRFD) method and in accordance with the latest edition of the AASHTO LRFD Bridge
Design Specification.

The prequalified geotechnical firm shall also determine if additional subsurface
information, other than that required and noted elsewhere in this RFP, is required based
upon the subsurface information provided by the NCDOT and the final roadway and
structure designs. If a determination is made that additional subsurface information is
required, the Design-Build Team shall use a prequalified geotechnical firm to perform all
additional subsurface investigation and laboratory testing in accordance with the current
NCDOT Geotechnical Engineering Unit Guidelines and Procedures Manual for
Subsurface Investigations. Submit additional information collected by the Design-Build
Team to the NCDOT Geotechnical Engineering Unit for review and acceptance in the
following format:

e 8! x 11-inch Paper Format
“Structure Subsurface Investigation Title Sheet.” Includes Caution Notice and an
area to list Contents.

e NC Division of Highways Geotechnical Engineering Unit Soil and Rock

Classification Legend and Abbreviations

Plan View of boring locations and any other significant topographic features

gINT boring logs

gINT core logs (if applicable)

Cross sections if drilled pier foundations will be used

AASHTO soil test results for both disturbed and undisturbed samples

Rock test results summary chart
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II.

The Design-Build Team shall provide the final Subsurface Investigation Report in
electronic and hardcopy format to the NCDOT for its records.

A minimum of 2 standard penetration test (SPT) / rock core borings shall be required per
bent for all bridges. All borings for pile-supported bents must be located within 25 feet
of the center of each bent and all borings for bents with drilled pier foundations shall be
performed at opposite ends of each bent to satisfy this requirement. No boring may be
used for the foundation design of more than one bent. Extend all borings to a depth of 15
feet or four foundation element diameters, whichever is greater, below the foundation
element to show a complete subsurface profile. The Department will provide at least 3
borings per bridge site to the Design-Build Team. The Design-Build Team shall be
responsible for obtaining the borings noted above for all bents where subsurface
information is not sufficient or is warranted by variability in the geology unless the
prequalified geotechnical firm submits documented justification that the subsurface
investigation provided by the NCDOT is adequate for design purposes and the
justification is acceptable to the Department. Any deviations to the requirements noted
above shall require acceptance from the NCDOT Geotechnical Engineering Unit prior to
construction.

The maximum spacing between borings for retaining walls shall be 100 feet, with a
minimum of two borings; one at each end of the wall. Drill borings for retaining walls a
minimum depth below the bottom of the wall equal to twice the maximum height of the
wall.

The Design-Build Team is permitted to design bridges on this project using software that
accounts for the structural effects of soil / pier interaction.

DESCRIPTION OF WORK:

The Design-Build Team shall design foundations, embankments, slopes, and retaining
walls in accordance with the current edition of the AASHTO LRFD Bridge Design
Specifications, NCDOT LRFD Driven Pile Foundation Design Policy, all applicable
NCDOT Geotechnical Engineering Unit Standard Provisions, NCDOT Structures
Management Manual, and NCDOT Roadway Design Manual. The NCDOT LRFD
Driven Pile Foundation Design Policy is located on the NCDOT Geotechnical
Engineering Unit’s website at:

https://connect.ncdot.gov/resources/Geological/Pages/default.aspx

For Geotechnical Guidelines for Design-Build Projects, the Design-Build Team shall
adhere to the guidelines located at the following website:

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx
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A.

Structure Foundations

At Bridge No. 540140, provide bridge foundation elements consisting of drilled-
in piles. Impact or vibratory installation of foundation elements or permanent or
temporary casings shall not be allowed.

When the weathered rock or rock elevation is below the 100-year hydraulic scour
elevation, the 100-year and 500-year design scour elevations are equal to the 100-
year and 500-year hydraulic scour elevations from the structure survey report
accepted by the NCDOT Hydraulics Unit. When the weathered rock or rock
elevation is above the 100-year hydraulic scour elevation, the 100-year design
scour elevation may be considered equal to the top of the weathered rock or rock
elevation, whichever is higher, and the 500-year design scour elevation may be set
two feet below the 100-year design scour elevation.

End bent slopes shall be 1.5:1 (H:V) or flatter with rip rap slope protection. Place
end bent slope protection from the toe of slope to berm to protect the approach
embankment from scour.

Analyze deep foundations and pile bents using either LPile or FB-Pier. Design
vertical piles with a sufficient embedment in soil and/or rock to achieve “fixity”.

Add steel pile points to all driven piles with an estimated embedded length of 20’
or less.

Roadway Foundation

All proposed unreinforced fill and cut slopes shall be 2:1 (H:V) or flatter except
bridge end bent slopes (see Section A — Structure Foundations). In areas where a
sliver fill is required to tie the proposed grade into the existing ground, fill slopes
may be steeper than 2:1 (H:V) provided the existing slopes are stable and erosion
control measures are utilized on the sliver fill slopes. However, in no case shall a
slope be steeper than 1.5:1. The Design-Build Team shall submit slope stability
analysis verifying stability of any modified slopes, including details to control
erosion of the slope. For all other proposed slopes steeper than 2:1 (H:V), the
slopes shall be reinforced and detailed design calculations shall be submitted to
the NCDOT Geotechnical Engineering Unit, via the Design-Build Unit, for
review and acceptance.

Bridge approach fills shall be required for end bents on all bridges in accordance
with NCDOT Standard Drawings and NCDOT design criteria. Standard Drawing
42211 of the NCDOT January 2012 Roadway Standard Drawings shall be used.

Permanent Retaining Wall Structures

Design and construct permanent retaining walls, with the exception of gravity
walls, in accordance with the applicable NCDOT Geotechnical Engineering Unit
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III.

Project Special Provisions, which can be provided upon request by the Design-
Build Team. Geotechnical Provisions and Notes can be found at the NCDOT
Geotechnical Engineering Unit’s website at:

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Provisions Notes.
aspx

For each retaining wall, with the exception of gravity walls, submit a wall layout
and design. The wall layout submittal shall include the following:

e Wall envelope with top of wall, bottom of wall, existing ground and
finished grade elevations at incremental stations.

e Wall alignment with stations and offsets.

Typical sections showing top and bottom of wall, drainage, embedment,

slopes, barriers, fences, etc.

Calculations for bearing capacity, global stability and settlement.

Details of conflicts with utilities and drainage structures.

Roadway plan sheets showing the wall (half size).

Roadway cross sections showing the wall (half size).

Traffic control plans showing the wall (half size).

Walls adjacent to streams shall be designed for scour. Walls shall bear or extend
at least 5 feet below the geotechnically-adjusted scour elevation or shall bear on
or extend to “non-scourable rock”, whichever is higher in elevation.

CONSTRUCTION REQUIREMENTS:

All construction and materials shall be in accordance with the NCDOT 2012 Standard
Specifications for Roads and Structures and current NCDOT Project Special Provisions
unless noted otherwise elsewhere in this RFP. The Design-Build Team shall be
responsible for investigating, proposing and incorporating remedial measures for any
construction problems related to foundations, retaining walls, subgrades, settlement,
slopes, and construction vibrations. Submit the proposed remedial measures to the
Geotechnical Engineering Unit for review and acceptance prior to incorporation.

The Design-Build Team shall be responsible for any damage or claim caused by
construction, including damage caused by vibration (see 2012 Standard Specifications for
Roads and Structures Article 107-14). Please refer to the Control of Vibration provision
in Project Special Provisions for special requirements at Bridge No. 540140. The Design-
Build Team shall be responsible for deciding what additional, if any, pre and post-
construction monitoring and inventories need to be conducted to satisfy their liability
concerns at each bridge site. Any monitoring and inventory work shall be performed by a
qualified private engineering firm experienced in the effects of construction on existing
structures.
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The prequalified geotechnical firm that prepared the original foundation designs shall
perform any changes to the foundation designs. All changes shall be based upon
additional information, subsurface investigation and / or testing. Send copies of revised
designs, including additional subsurface information, calculations and any other
supporting documentation sealed by a professional engineer registered in the State of
North Carolina, to the NCDOT for review and acceptance.

The geotechnical firm that prepared the foundation designs shall review and approve all
pile driving hammers. After the geotechnical firm has approved these submittals, the
Design-Build Team shall submit to the NCDOT for review prior to beginning
construction.

Perform hammer approvals with GRLWEAP Version 2002 or later and in accordance
with the NCDOT LRFD Driven Pile Foundation Design Policy. Provide pile driving
inspection charts or tables for all approved pile hammers.

Limit driving stresses in accordance with the AASHTO LRFD Bridge Design
Specifications. 1If a tip elevation is noted on the plans, drive piles to the minimum
required driving resistance and tip elevation.

The minimum required driving resistance is equal to the factored resistance noted on the
plans divided by a resistance factor plus any additional resistance for downdrag and scour
if applicable. When performing PDA testing in accordance with the AASHTO LRFD
Bridge Design Specifications, the resistance factor is 0.75. Otherwise, the resistance
factor for the wave equation analysis is 0.60.

Otherwise, drive piles to the minimum required driving resistance and a penetration into
natural ground or below design scour of at least 10 ft. If a pile is socketed into rock at
least 5 feet and all other design requirements are met then the total penetration amount
may be relaxed at the discretion of the Geotechnical Engineering Unit. Unless otherwise
approved, stop driving piles when refusal is reached. Refusal is defined as 240 blows per
foot or any equivalent set.

PDA testing is required when the proposed Required Driving Resistance of HP12x53
piles exceeds 175 tons, the proposed Required Driving Resistance of HP14x73 piles
exceed 250 tons, or if a pile type other than HP 12x53 or HP 14x73 is used. If required
per above, perform Pile Driving Analyzer (PDA) testing on at least one pile per bridge
using a NCDOT prequalified company to develop pile driving inspection charts or tables.
Additional PDA tests may be required based upon the AASHTO LFRD Bridge Design
Specifications. Provide additional PDA testing for any revisions to pile type, size or
hammer previously approved. The locations of specific piles to be tested must be
accepted by the NCDOT prior to any PDA test. Perform PDA tests in accordance with
ASTM D 4945-89, Standard Test Method for High Strain Dynamic Testing of Piles and
this scope of work.

Analyze data with the Case Pile Wave Analysis Program (CAPWAP), version 2006 or
later. At a minimum, analysis is required for a hammer blow near the end of initial drive
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and for each restrike and redrive. Additional CAPWAP analysis may be required as
determined by the Engineer.

Meet the guidelines for NCDOT PDA reports from the Geotechnical Engineering Testing
Contract for PDA test reports. To obtain a list of pre-approved Geotechnical Engineering
Testing Contract companies to perform PDA testing and guidelines for PDA test report,
contact the Geotechnical Engineering Unit at 919-707-6850. PDA testing shall be
performed in accordance with Section 450 of the Standard Specifications. Submit a
complete PDA report sealed by the professional engineer who performed the test to the
foundation design firm. The foundation design firm shall develop pile driving inspection
charts or tables for acceptance by the NCDOT prior to pile installation.

For drilled piers, the following additional requirements shall
apply:

1.

Use current NCDOT inspection forms for drilled piers available on the
NCDOT Geotechnical Engineering Unit’s webpage. Construct and inspect
drilled piers in accordance with Section 411 of the 2012 Standard
Specifications for Roads and Structures and the Drilled Piers Project Special
Provision found elsewhere in this RFP.

The Department will inspect drilled piers using the Shaft Inspection Device (SID)
for any pours using the wet method of concrete placement and for any drilled
pier excavations that cannot be visually inspected or have remained open longer
than 24 hours that cannot be dewatered due to unstable soil or rock.

The Design-Build Team shall notify Sam Lawhorn by e-mail
(sclawhorn@ncdot.gov) a minimum of five days prior to required SID testing,
followed by a confirmation two days prior to required SID testing. The Design-
Build Team shall notify Sam Lawhorn of all SID testing cancellations as soon as
possible at the e-mail address noted above and at (919) 329-4200.

Install Crosshole Sonic Logging (CSL) tubes in all drilled piers. CSL test a
minimum of 25% of drilled piers at each bridge or one per bent, whichever is
greater. If a CSL test identifies any defect in the drilled pier, the Department has
the right to request additional CSL testing as needed. The Department will
determine which piers will be CSL tested. Submit CSL test information and results
to the Geotechnical Engineering Unit, via the Design-Build Unit, for review and
acceptance.

Drilled pier tip elevations shall not be changed during construction unless the
prequalified geotechnical firm that prepared the bridge foundation design
redesigns the drilled pier from either an SPT / rock core boring, performed in
accordance with ASTM standards at the subject pier location, or observations of
the drilled pier excavation. If a drilled pier is designed based on a boring, do not
drill a boring inside an open drilled pier excavation. Locate the boring within
three pier diameters of the center of the subject pier and drill to a depth of two
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pier diameters below the revised tip elevation. If a drilled pier is redesigned based
upon observations of the drilled pier excavation, the geotechnical engineer of

record shall be present during the excavation to determine the actual subsurface
conditions.

Send copies of any inspection forms related to foundations, embankment, and subgrade to
the NCDOT for review.
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PAVEMENT MANAGEMENT SCOPE OF WORK

The pavement design for the mainline and mainline shoulders is as follows:

Bridge Site Surface Intermediate Base
220034 3.07 S9.5B 2.5”119.0B 4.0” B25.0B
220067 3.0” S9.5B - 5.5” B25.0B
540054 3.0” S9.5B - 5.5” B25.0B
540057 2.5” SF9.5A - 4.5” B25.0B
540121 3.0”S9.5B 2.5”119.0B 4.0” B25.0B
540140 2.5” SF9.5A - 4.0” B25.0B
540144 2.5” SF9.5A - 5.0” B25.0B

The minimum depth for overlaying the existing pavement shall be equal to the full thickness of
surface course as provided in the table above.

The depth of surface course on cored slabs at the gutter line shall meet the minimums listed in
the Structures Management Unit Manual.

For structures 220034 and 540121, if wedging is equal to or greater than the full thickness of the
surface course as provided in the table above plus 2.5, then wedging shall consist of the full
thickness of surface course as provided in the table above, and the remainder shall be 119.0B.

For the remaining structures, if wedging is equal to or greater than the full thickness of the
surface course as provided in the table above plus 3.0”, then wedging shall consist of the full
thickness of surface course as provided in the table above, and the remainder shall be B25.0B.

The Design-Build Team shall provide incidental milling where tying to the existing pavement to
provide a smooth transition to the proposed pavement. The Design-Build Team shall provide a
minimum milling depth no less than the first layer of surface course. Driveways impacted by the
Design-Build Team’s construction shall be repaired to the pre-construction condition.
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TRAFFIC ENGINEERING SCOPE OF WORK

I. TRAFFIC MANAGEMENT PLANS

A. DESIGN PARAMETERS FOR ROAD CLOSURES

1. All bridges will be constructed under road closure with utilization of off-site
detours as noted below. Local access to all residences and businesses will be
maintained between the closure points at all times during construction.

 County | StructureNo. | Route | Detour Route
Cleveland 220034 SR 2033 SR 2044 — SR 1001
Cleveland 220067 SR 2245 SR 2243 — SR 2246 — SR 2247
. SR 1248 — SR 1243 — SR 1242 —

Lincoln 540054 SR 1252 SR 1239
Lincoln 540057 SR 1248 SR 1252 — SR 1253 — SR 1243
Lincoln 540121 SR 1113 SR 1197 - SR 1215
Lincoln 540140 SR 1194 SR 1113 -SR 1200 —NC 27
Lincoln 540144 SR 1200 SR1113-SR1185—-SR 1187

Improvements to the above stated detour route will not be required. In the event
the Design-Build Team proposes any deviations/improvements to the above stated
detour route, it shall be the sole responsibility of the Design-Build Team to obtain
approval from the NCDOT Division Engineer and perform all required
environmental studies and obtain environmental permits for any proposed
changes.

Design and prepare the Temporary Traffic Control Plan for each bridge site
location project. Development of the Traffic Control Plan should proceed as
follows:

a) Submit a Traffic Control Plan to the Resident Engineer and the Design-Build
Unit for review and acceptance. Construction may begin once the Traffic
Control Plan has been sealed by the Design-Build Team and accepted by the
Department.

b) The Traffic Control Plan shall include a detour detail, which includes detour
signing (detour advance warning & trailblazing with road names), sign
designs, and locations of traffic control devices; construction
phasing/sequence, and project notes. Street names are required on detour
signing. NCDOT’s January 2012 Roadway Standard Drawings Section 1100
is for traffic control and will need to be incorporated into the plans for most
work activities. The detour detail will incorporate NCDOT’s January 2012
Roadway Standard Drawing 1101.03, sheet 1 of 9. Ensure the development of
the Traffic Control Plan is in compliance with the North Carolina Department
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of Transportation Roadway Standard Drawings, NCDOT January 2012
Standard Specifications for Roads and Structures, the latest edition of the
Manual on Uniform Traffic Control Devices (M.U.T.C.D.) and the NCDOT
Standard Specifications for Roads and Structures (January 2012).

B. PROJECT REQUIREMENTS FOR ALL BRIDGE SITES

1.

The Design-Build Team shall select a Private Engineering Firm (PEF) that has
experience designing and sealing Traffic Management Plans for the North Carolina
Department of Transportation (NCDOT) on comparable projects.

The Traffic Management Plans shall adhere to the “Express Design-Build Bridge
Replacement Submittal Guidelines—Year 5, March 24, 2016, and the “Guidelines for
Preparation of Traffic Control and Pavement Marking Plans for Design-Build
Projects”, January 2012 NCDOT Roadway Standard Drawings, January 2012
Standard Specifications for Roads and Structures, and the “Manual for Uniform
Traffic Control Devices".

Adapt the traffic control plans, when directed by the engineer, to meet field
conditions to provide safe and efficient traffic movement. Changes may be required
when physical dimensions in the detail drawings, standard details and roadway details
are not attainable or result in duplicate or undesired overlapping of devices.
Modification may include: moving, supplementing, covering or removal of devices.

The Design-Build Team shall provide one month notice to the Engineer, County EMS
and County school officials prior to road closures.

The Design-Build Team will be allowed five additional days of lane closure per
bridge site to complete punch list items identified by the Engineer. The Design-
Build Team shall notify the Engineer 15 days prior to installation of a lane closure
and submit details for approval by the Engineer.

As approved by the Engineer, lane closures will be allowed for geotechnical borings
and the relocation of utilities prior to the road closure at each bridge site.

C. DETOUR SIGNING

The Design-Build Team shall be responsible for the installation and maintenance of all
detour signing within and off the project limits.

Cover or remove all detour signs within and off the project limits when a detour is not in
operation.

Ensure all necessary signing is in place prior to altering any traffic pattern.
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D. TRAFFIC BARRIER

The Department will not provide any type of barrier for this project. The Design-Build
Team shall use only an NCDOT approved temporary traffic barrier system and adhere to
the following requirements.

Install temporary traffic barrier system a maximum of two (2) weeks prior to beginning
work in any location. Once the temporary traffic barrier system is installed at any
location, proceed in a continuous manner to complete the proposed work in that location.

Once the temporary traffic barrier system is installed and no work has been or will be
performed behind the temporary traffic barrier system for a period longer than two (2)
months, remove/reset the temporary traffic barrier system unless the barrier is protecting
a hazard.

Protect the approach end of temporary traffic barrier system at all times during the
installation and removal of the barrier by either a truck mounted impact attenuator
(maximum 72 hours) or a temporary crash cushion.

Protect the approach end of temporary traffic barrier system from oncoming traffic at all
times by a temporary crash cushion unless the approach end of temporary traffic barrier
system is offset from oncoming traffic as follows:

Posted speed limit (MPH) Minimum offset (feet)
40 or less 15
45-50 20
55 25
60 mph or higher 30

Install temporary traffic barrier system with the traffic flow, beginning with the upstream
side of traffic. Remove the temporary traffic barrier system against the traffic flow,
beginning with the downstream side of traffic.

Install drums to close or keep closed tangent sections of the roadway until the temporary
traffic barrier system can be placed or after the temporary barrier system has been
removed. The distance, in feet, between drums shall be no greater than twice the posted
speed limit (MPH).

The Design-Build Team shall be responsible for providing proper connection between the

existing bridge rail and the temporary barrier system and include this information in the
appropriate plans.
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IIL.

III.

E. TRAFFIC CONTROL DEVICES

The Design-Build Team shall use traffic control devices that conform to all NCDOT
requirements and are listed on the Approved Products List. The Approved Products List
is shown on NCDOT’s Work Zone Traffic Control website at:

https://apps.dot.state.nc.us/vendor/approvedproducts/

The use of any devices that are not shown on the Approved Product List shall require
written approval from the Design-Build Unit.

Place Type III barricades, with "ROAD CLOSED" sign R11-2 attached, of sufficient
length to close the entire roadway. Stagger or overlap barricades to allow for ingress or
egress.

PERMANENT SIGNING

The Design-Build Team will replace any existing signs damaged by construction
operations. The signs shall be furnished and installed by the Design-Build Team
according to NCDOT’s specifications.

FINAL PAVEMENT MARKING PLANS
General

Prepare Final Pavement Marking Plans in accordance with the latest Manual on Uniform
Traffic Control Devices (MUTCD) and the NCDOT January 2012 Roadway Standard
Drawings.

Final Pavement Marking Plan Requirements

Develop Pavement Marking Plans that maintain all types of traffic (motorists, bicyclists,
and pedestrians within the highway, including persons with disabilities in accordance
with the Americans with Disabilities Act of 1990 (ADA), Title II, Paragraph 35.130) as
defined by the Manual for Uniform Traffic Control Devices (MUTCD).

NCDOT’s January 2012 Roadway Standard Drawings — Section 1200 pertain to
pavement markings and markers and shall be utilized.

Use pavement marking and pavement marker products that conform to all NCDOT’s
requirements and specifications and are listed on the Department’s Approved Products
List. The use of any devices that are not shown on the Approved Product List shall
require written approval from the Signing and Delineation Unit.

Install pavement markings in accordance with NCDOT’s January 2012 Standard

Specifications for Roads and Structures, and in accordance with the manufacturer’s
procedures and specifications.
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Install pavement markings on the final surface as follows:

Bridge # Marking Marker
220034 Paint Snowplowable

220067, 540054,
540057, 540121, Paint None
540140, 540144

Tie proposed pavement marking lines to existing pavement marking lines.

Remove any conflicting markings or markers before shifting traffic to a new pattern.

Passing zone(s) will be determined in the field and must be approved by the engineer.
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ENVIRONMENTAL PERMITS SCOPE OF WORK

General

The Design-Build Team shall be responsible for preparing permit drawings necessary for the
Department to obtain all required environmental permits for construction for each bridge site
contained in this contract. The Design-Build Team is responsible for determining the
appropriate permits that will apply to each site. The Design-Build Team is encouraged to gain
the Department’s concurrence on the permits needed prior to beginning permit application work
for each bridge. The Design-Build Team shall determine the schedule for submission of each
bridge’s permit documentation.

The Design-Build Team shall not begin ground-disturbing activities, including utility relocations
in jurisdictional areas, at a given bridge site, until the environmental permits have been issued for
that bridge. This restriction does not include investigative borings covered under a Nationwide
#6 permit (NWP #6).

The Design-Build Team may begin utility relocation work prior to obtaining the aforementioned
permits provided that (1) the Department is notified in writing prior to these activities; (2) such
activities are outside jurisdictional resources. = Upon consultation with the Division
Environmental Officer, a meeting may be required with the permitting agencies prior to
beginning work.

The Department will allow no direct contact between the Design-Build Team and representatives
of the environmental agencies. No contact between the Design-Build Team and the
environmental agencies shall be allowed either by phone, e-mail or in person, without
representatives of the Division’s Environmental Officer present. A representative from the
Design-Build Unit shall be included on all correspondence.

Once the Department has obtained the applicable permits based upon the approved Design-Build
Team’s proposed design and/or construction methods, the Design-Build Team will be
responsible for any change in the proposed design and/or construction methods that nullifies any
permit. The Department shall not allow any contract time extensions associated with this
additional coordination.

The Design-Build Team shall meet all permit conditions. The Design-Build Team shall be
required to staff any personnel necessary to provide permit compliance.

Permit Process

It is the Design-Build Team's responsibility to acquire information and prepare permit drawings
that reflect the impacts and minimization efforts from the project as designed by the Design-
Build Team. The Design-Build Team shall prepare the entire permit package; the Department
will provide the environment document for each bridge site. The Design-Build Team shall be
responsible for entering impact determinations on the drawings. Further, it is the Design-Build
Team’s responsibility to provide the design and construction details to the Department to be
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included as part of the permit process. At a minimum, the associated permit drawings shall
consist of the following:

e Roadway Plan and Profile Sheets (half size 11”7 x 17”) shall contain all environmental
impacts in a table with calculated proposed stream/wetland/open water impacts, buffer
impacts by type, such as road fill, bridging, etc.

e In addition, the Roadway Plan Sheet shall specifically identify buffer zones, wetland
boundaries, all erosion control measures, structures, pier locations, riprap, causeways and
other impacts including utility relocation.

The Department will re-verify and update, as needed, the required environmental data that
expires prior to the completion of the activity causing the impact in the jurisdictional areas.
These include, but are not limited to, federally protected species, re-verification of wetland
jurisdictional areas, historic and archaeological sites, and 303d (impaired) streams.

Direct coordination between the Design-Build Team, the Design-Build Unit, Division
Environmental Officer (DEO), Division Bridge Program Manager and the Resident Engineer
shall be necessary to ensure proper permit drawing development. Upon completion of the permit
drawings, the Design-Build Team shall concurrently forward the package to the Design-Build
Unit, Resident Engineer, Division Bridge Program Manager, Division Environmental Officer,
Area Bridge Construction Engineer and Hydraulics Unit for review and approval. After all
revisions are complete, the Department will subsequently forward the package to the appropriate
agencies and the cover letter describing the project.

Any temporary construction measures, including de-watering, construction access, etc. shall be
addressed in the permit drawings. Impacts that result from so-called temporary measures may
not be judged to be temporary impacts by the agencies. These issues shall be addressed and
resolved with the agencies and reviewed by the Division Environmental Officer prior to
submission of the permit drawings and environmental impacts to the respective agencies.

The Design-Build Team shall clearly indicate the location of utility relocations in jurisdictional
areas. The Design-Build Team shall also identify all proposed borrow and waste sites. Further,
the Design-Build Team shall describe the methods of construction of all structures. The
description of the temporary impacts (utility relocations, etc.) shall include restoration plans,
schedules and disposal plans. This information shall be included in the permit drawings and
environmental impacts.

The NCDOT hereby commits to ensuring, to the greatest extent possible, that the footprint of the
impacts in areas under the jurisdiction of the federal Clean Water Act will not be increased
during the Design-Build effort. All fill material shall be immediately stabilized and maintained
to prevent sediment from entering adjacent waters or wetlands. The Design-Build Team shall be
responsible for ensuring that the design and construction of the project will not impair the
movement of aquatic life.

Requests made for modifications to the permits obtained by the Division Environmental Officer
shall only be allowed if the Engineer determines it to be in the best interest of the Department
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and will be strongly discouraged. The Design-Build Team shall not take an iterative approach to
hydraulic design issues. The design shall be complete prior to permit modification application.

Permit Timeframe

The Design-Build Team should expect it to take up to 60 days for the Department to acquire the
permits necessary for each bridge. The 60 days shall begin at the date that the Department has
approved the final permit package as submitted by the Design-Build Team. No requests for
additional contract time or compensation will be allowed if the permits are obtained within this
60-day period. With the exception of location and survey work and permitted investigative
borings covered under a Nationwide #6, no mobilization of men, materials, or equipment for site
investigation or construction of the project shall occur prior to obtaining the permits. This
limitation does not preclude the off-site fabrication of bridge segments or equipment. The
Department will not honor any requests for additional contract time or compensation, including
idle equipment or mobilization or demobilization costs, for the Design-Build Team mobilizing
men, materials (or ordering materials), or equipment prior to obtaining all permits. The
Department will consider requests for contract time extensions for obtaining the permits only if
the Design-Build Team has pursued the work with due diligence, the delay is beyond the Team’s
control, and the 60-day period has been exceeded. If time were granted it would be only for that
time exceeding the 60-day period.

Commitments

The NCDOT is committed to incorporating all reasonable and practicable design features to
avoid and minimize impacts to wetlands, streams, open water, and regulated riparian buffers.
Additionally, the NCDOT will provide full compensatory mitigation of all stream, wetland, and
riparian buffer impacts as required by the regulatory agencies.

All work by the Design-Build Team must be accomplished in strict compliance with the plans
submitted and approved for the permits drawings and in compliance with all conditions of the
permits received and certifications issued by the agencies. The Design-Build Team shall provide
each of its contractors and/or agents associated with the construction or maintenance of this
project with a copy of the permits.

The Design-Build Team shall strictly adhere to these commitments, as well as others, including
but not limited to requirements for permitting.

If the Design-Build Team discovers any previously unknown historic or archeological remains
while accomplishing the authorized work, he shall immediately notify NCDOT Staff
Archaeologist and/or Division Environmental Officer, as listed below, who will initiate the
required State/Federal coordination. All questions regarding these sites should be addressed to
Mr. Matthew Wilkerson, NCDOT Archaeology (919) 707-6089, or the Division Environmental
Officer.
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EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK

The NCDOT Roadside Environmental Unit (REU) shall review and accept all Erosion and
Sedimentation Control Plans. Erosion Control (EC) Plans shall be designed for the grading
phase of the construction. Release for Construction (RFC) Erosion Control Plans shall be
submitted to all NCDOT Personnel listed in the “Express Design-Build Bridge Replacement
Submittal Guidelines — Year 5, March 24, 2016”, before any land disturbing activities, including
clearing and grubbing, can commence. No land disturbing activities, including clearing and
grubbing, shall occur in any location that does not have accepted RFC Erosion Control Plans.
Refer to the most recent version of the NCDENR - Erosion and Sediment Control Planning and
Design Manual for erosion control design guidelines not addressed in this Scope of Work.

The Design-Build Team shall be responsible for determining the Bridge Projects located in
Environmentally Sensitive Areas and use the higher Peak Inflow Rate and Peak Rainfall Data
(25 year).

Erosion and Sedimentation Control Plans shall at a minimum address the following:
I. Complete Set of Plans
A. RFC Plans

1. The EC plans shall contain a Clearing & Grubbing and Final Grade phase of erosion
control design as directed.

2. Use correct NCDOT symbology.

3. Protect existing and proposed drainage structure inlets with Rock Inlet Sediment Trap
Type ‘A’ (RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock Pipe Inlet
Sediment Trap Type ‘A’ (PIST-A), etc.

4. Utilize adequate perimeter controls (temporary silt ditch (TSD), temporary silt fence
(TSF), etc.)

5. Utilize infiltration basins, skimmer basins and rock measures with sediment control

stone (Temporary Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock Silt

Check Type ‘A’ (TRSC-A), etc.) at all drainage outlets with a spillway with an

adequately designed base length to distribute outflow.

Take into account existing topography and show contour lines.

7. Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) and wattles to reduce

velocity in existing and proposed ditches with spacing of 250 feet divided by

percentage of ditch grade. Also utilize TRSC-B’s in proposed TSD’s and temporary
diversions (TD).

Protect existing streams; do not place erosion control devices in live streams.

9. Sediment basins shall be sized to provide adequate silt storage of 3600 cubic feet per
disturbed acre with surface area equal to 435 square feet per cubic foot per second
(cfs) of the peak inflow rate, Q10 or Q25, using 10-year or 25-year peak rainfall data
(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s
National Weather Service web site
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time

a

*®
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10.

11.

12.

13.

14.

15.

16.

series type). A Sediment Basin Designer Spreadsheet will be provided by the
NCDOT REU upon request.

Infiltration Basins shall provide adequate silt storage for 1800 cubic feet per disturbed
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the
peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data
(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s
National Weather Service web site
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time
series type). Infiltration Basin shall be designed to dewater in 3 days or less. An
Infiltration Basin Designer Spreadsheet will be provided by the NCDOT REU upon
request.

Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the
peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data
(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s
National Weather Service web site
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time
series type). A Skimmer Basin Designer Spreadsheet will be provided by the
NCDOT REU upon request.

The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1
and 6:1, respectively.

Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage
outlets. For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall
be installed with a spacing of 1/4 the basin length. For silt basins with a length less
than 20 feet, a minimum of two Coir Fiber Baffles shall be installed, with a spacing
of 1/3 the basin length. The Design-Build Team will not be required to show the
individual baffles on the EC Plans.

Include any culvert and / or pipe construction sequence plan sheets in the Clearing &
Grubbing Erosion Control Plans; all pipes 48” or larger, or any combination of pipes
that total 48” or more require a construction sequence. Prior to installation of pipes
smaller than 48 inches in jurisdictional areas, the Design Build Team shall submit a
phasing plan for managing the watercourse to the Resident Engineer for review and
acceptance. The phasing plan shall be in accordance with the Best Management
Practices for Construction and Maintenance Activities.

For any permanent stormwater devices, design temporary sediment basins at these
locations for construction phase.

Utilize Wattles with Polyacrylamide (PAM) in temporary and permanent, existing
and proposed ditches at a spacing of 50 ft. in areas where sediment basins are not
feasible at drainage outlets, and in areas where sediment basins at drainage outlets
cannot be properly sized to surface area and/or sediment storage requirements due to
safety concerns, ROW limitations, utility conflicts, or other construction limitations
approved by the NCDOT REU. For ditch grades greater than 3%, utilize TRSC-A
with Matting and PAM in lieu of wattles.

17. Utilize temporary slope drains and earth berms at top of fill slopes 8 feet (5 feet in

Divisions 1, 2, 3, and 6) or higher and steeper than 4:1, or where there are
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18.
19.

20.

21.

22.

superelevations above 0.04 and fills are greater than 5 feet (3 feet in Division 1, 2, 3,
and 6). Maximum slope drain spacing shall be 200 feet.

Utilize rock energy dissipater and / or silt basin at outlet of slope drain.

Provide matting for erosion control in all ditch lines where the velocity is greater
than 2.0 ft./s, and the shear stress is 1.55 psf or less. For ditch lines with a shear
stress above 1.55 psf, Permanent Soil Reinforcement Mat or Riprap shall be utilized.

Provide matting for erosion control on all fill slopes 2:1 or steeper and fill slopes
adjacent to sensitive jurisdictional areas.

For bridge projects with Design Standards in Sensitive Watersheds (15A NCAC 04B
.0124) commitment, all streams and unnamed tributaries shall have a 50-foot
Environmentally Sensitive Area (ESA) on Clearing & Grubbing EC Plans only, and
utilize 25-year peak rainfall data for surface area requirement for all sediment basins.
To contain concrete waste water and associated concrete mix from washing out
ready-mix trucks, drum, pumps, or other equipment, provide Concrete Washout
Structures at egress points. Concrete Washout Structures must collect and retain all
concrete waste water and solids so that this material does not migrate to surface
waters or into the ground water. The Concrete Washout Structures are not intended
for concrete waste water not associated with washout operations. The Concrete
Washout Structures may include devices above or below ground and/or
commercially available devices designed specifically to capture concrete waste
water. Concrete Washout Structure options may be found in the special provisions,
available at the website noted in Section IV. A Concrete Washout Structure option
detail is available at the following link:

http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/soil water/pdf/Concret
eWashoutStructuresdetail.pdf

B. Intermediate Phase

Intermediate Erosion Control Plans shall only be required if design modifications and / or
site conditions require additional erosion control design or design revisions to the RFC
Erosion Control Plans. Intermediate Plans shall be submitted for review and shall be
accepted prior to construction of any aspect impacted by the revised erosion control
design. For any intermediate phase, comply with Section A, “RFC Plans” above.

C. The following documents shall accompany the Erosion Control Plans and be completed
and submitted to NCDOT REU for initial submittal:

SNk~

~

High Quality Water Worksheet from Soil and Water Engineering web page

Low Impact Bridge Project Checklist from Soil and Water Engineering web page
Matting Determination Spreadsheet from Soil and Water Engineering web page
Erosion Control Quantities Spreadsheet from Soil and Water Engineering web page
Basin or Checkdam Design Spreadsheets from Soil and Water Engineering web page
Preliminary Permit Drawings showing all jurisdictional stream and wetland impacts
(half-size)

General Structure Drawing with locations of piles, drilled shafts, etc. (half-size)
Erosion Control Plans shall be submitted according to the “Express Design-Build
Bridge Replacement Submittal Guidelines — Year 5, March 24, 2016”.
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II.

9. Microstation files may be requested by NCDOT REU staff if needed
The documents located on the Soil and Water Engineering web page can be found at:

http://stage.dot.state.nc.us/doh/operations/dp_chief eng/roadside/soil_water/erosion_control/
downloads.html

All documents from the Soil and Water Engineering web page can be submitted
electronically or hard copy.

Detail Sheets and Notes

A. Provide project specific special notes and details such as wattle with PAM, etc.

B. Provide matting summary sheet(s): matting for erosion control and permanent soil
reinforcement mat.

C. Provide reforestation sheet(s): regular, wetland, streambank and / or buffer showing
appropriate species.

II1. Title Sheet

Show correct notes: HQW, ESA, clearing and grubbing, etc.

Show correct standards for project.

Show list of standard NCDOT symbology

Show name and certification number of Level III certified individual responsible for
designing and/or reviewing Erosion and Sedimentation Control Plans.
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IV.Special Provisions
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