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STATE OF NORTH CAROLINA

RALEIGH, N.C.
DEPARTMENT OF TRANSPORTATION

 PROPOSAL

DATE AND TIME OF BID OPENING: JUNE 20, 2017 AT 2:00 PM

CONTRACT ID C203947        

WBS 46059.3.1

LOCATION         BRIDGE #456 OVER BRUSH CREEK ON SR-2136 (FLEMING ROAD).

ROUTE NO.        SR 2136

MILES 0.140

T.I.P. NO. B-5345

FEDERAL-AID NO. STATE FUNDED

COUNTY GUILFORD

TYPE OF WORK GRADING, DRAINAGE, PAVING, AND STRUCTURE.

NOTICE:

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A 

____________

5% BID BOND OR BID DEPOSIT REQUIRED

 ROADWAY & STRUCTURE PROPOSAL

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.



 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C203947 IN GUILFORD COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C203947 has carefully 

examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 

proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 

understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 

the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the 

necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 

received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 

of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 

complete the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s) 

specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or 

lump sum prices, as the case may be, for the various items given on the sheets contained herein.   

 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 

and required labor to construct and complete State Highway Contract No. C203947 in Guilford County, for the unit or 

lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 

prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 

become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 

and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a 

part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 

accordance with the specifications contained in said volume, and amendments and supplements thereto, under the 

direction of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 

such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 

provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 

basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or 

portion of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in 

the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the 

Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages 

in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the 

Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of 

award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
  

          
 

 

                     State Contract Officer 

 

022071 

5/10/2017
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PROJECT SPECIAL PROVISIONS 

 

GENERAL 
 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(12-20-16) 108 SP1 G07 B 
 

The date of availability for this contract is the date the Contractor begins work but not before     

July 31, 2017 or later than March 15, 2018 , except that work in jurisdictional waters and 

wetlands shall not begin until a meeting between NCDOT, Regulatory Agencies, and the 

Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay in 

availability has been considered in determining the contract time for this project. 

 

The completion date for this contract is the date that is One Hundred Eighty (180) consecutive 

calendar days after completion of Intermediate Contract Time Number 1. 

 

Except where otherwise provided by the contract, observation periods required by the contract 

will not be a part of the work to be completed by the completion date and/or intermediate 

contract times stated in the contract.  The acceptable completion of the observation periods that 

extend beyond the final completion date shall be a part of the work covered by the performance 

and payment bonds. 

 

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  

These liquidated damages will not be cumulative with any liquidated damages which may 

become chargeable under Intermediate Contract Time Number 1.  At the preconstruction 

conference the Contractor shall declare his expected date for beginning work.  Should the 

Contractor desire to revise this date after the preconstruction conference, he shall notify the 

Engineer in writing at least thirty (30) days prior to the revised date. 

 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(12-18-07) (Rev. 2-21-12) 108 SP1 G13 B 

 

Except for that work required under the Project Special Provisions entitled Planting, 

Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal, 

the Contractor will be required to complete all work included in this contract and shall place and 

maintain traffic on same. 

 

The date of availability for this intermediate contract time is the date of availability of the 

contract. 

 

The completion date for this intermediate contract time is the date which is Two Hundred 

Twenty Five (225) consecutive calendar days after the date of availability. 

 

The liquidated damages for this intermediate contract time are Seven Hundred Fifty Dollars 

($ 750.00) per calendar day. 

 

Upon apparent completion of all the work required to be completed by this intermediate date, a 

final inspection will be held in accordance with Article 105-17 and upon acceptance, the 

Department will assume responsibility for the maintenance of all work except Planting, 
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Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible 

for and shall make corrections of all damages to the completed roadway caused by his planting 

operations, whether occurring prior to or after placing traffic through the project. 

 

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 A 

 

The Contractor shall complete the required work of installing, maintaining, and removing the 

traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 

Contractor shall not close or narrow a lane of traffic on SR-2136 (Fleming Rd.) during the 

following time restrictions: 

 

DAY AND TIME RESTRICTIONS 

Monday thru Friday 

7:00 A.M. to 9:00 A.M. and 

3:00 P.M. to 7:00 P.M. 

 

In addition, the Contractor shall not close or narrow a lane of traffic on SR 2136 (Fleming Rd.), 

detain and/or alter the traffic flow on or during holidays, holiday weekends, special events, or 

any other time when traffic is unusually heavy, including the following schedules: 

 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 

 

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by 

the Engineer. 

 

2. For New Year's Day, between the hours of 7:00 A.M. December 31
st
 and 7:00 P.M. 

January 2
nd

.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 

7:00 P.M. the following Tuesday. 

 

3. For Easter, between the hours of 7:00 A.M. Thursday and 7:00 P.M. Monday. 

 

4. For Memorial Day, between the hours of 7:00 A.M. Friday and 7:00 P.M. Tuesday. 

 

5. For Independence Day, between the hours of 7:00 A.M. the day before Independence 

Day and 7:00 P.M. the day after Independence Day. 

 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the 

hours of 7:00 A.M. the Thursday before Independence Day and 7:00 P.M. the Tuesday 

after Independence Day. 

 

6. For Labor Day, between the hours of 7:00 A.M. Friday and 7:00 P.M. Tuesday. 

 

7. For Thanksgiving Day, between the hours of 7:00 A.M. Tuesday and 7:00 P.M. 

Monday. 

 

8. For Christmas, between the hours of 7:00 A.M. the Friday before the week of Christmas 

Day and 7:00 P.M. the following Tuesday after the week of Christmas Day. 
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Holidays and holiday weekends shall include New Year's Day, Easter, Memorial Day, 

Independence Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his  

 

work so that lane closures will not be required during these periods, unless otherwise directed by 

the Engineer. 

 

The time of availability for this intermediate contract work shall be the time the Contractor 

begins to install all traffic control devices for lane closures according to the time restrictions 

listed herein. 

 

The completion time for this intermediate contract work shall be the time the Contractor is 

required to complete the removal of all traffic control devices for lane closures according to the 

time restrictions stated above and place traffic in the existing traffic pattern. 

 

The liquidated damages are Five Hundred Dollars ($ 500.00) per hour. 

 

 

PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 

 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 

between initial vegetation planting and final project acceptance, perform all work necessary 

to establish permanent vegetation on all erodible areas within the project limits, as well as, 

in borrow and waste pits.  This work shall include erosion control device maintenance and 

installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 

and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 

applicable section of the 2012 Standard Specifications.  All work required for initial vegetation 

planting shall be performed as a part of the work necessary for the completion and acceptance of 

the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 

or otherwise referred to as the vegetation establishment period, the Department will be 

responsible for preparing the required National Pollutant Discharge Elimination System 

(NPDES) inspection records. 

 

Once the Engineer has determined that the permanent vegetation establishment requirement has 

been achieved at an 80% vegetation density (the amount of established vegetation per given area 

to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 

notified to remove the remaining erosion control devices that are no longer needed.  

The Contractor will be responsible for, and shall correct any areas disturbed by operations 

performed in permanent vegetation establishment and the removal of temporary erosion control 

measures, whether occurring prior to or after placing traffic on the project. 

 

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, 

Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion 

Control will be made at contract unit prices for the affected items.  Work required that is not 

represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 

2012 Standard Specifications.  No additional compensation will be made for maintenance and 

removal of temporary erosion control items. 
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MAJOR CONTRACT ITEMS: 
(2-19-02) 104 SP1 G28 

 

The following listed items are the major contract items for this contract (see Article 104-5 of the 

2012 Standard Specifications): 
 

Line #  Description 
  107 — 3’-0” x 2’-9” Prestressed Concrete Box Beams 

         

SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37 

 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 

2012 Standard Specifications). 
 

Line # Description 
29 - 35 Guardrail 

39 - 44 Signing 

52 - 53 Long-Life Pavement Markings 

55 - 64 Utility Construction 

65 - 90 & 92 Erosion Control 

91 Reforestation 
 

FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 

 

Revise the 2012 Standard Specifications as follows: 
 

Page 1-83, Article 109-8, Fuel Price Adjustments, add the following: 
 

The base index price for DIESEL #2 FUEL is $ 1.6615 per gallon.  Where any of the following 

are included as pay items in the contract, they will be eligible for fuel price adjustment. 
 

The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 

Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 

Open-Graded Asphalt Friction Course Gal/Ton 2.90 

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 

Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 

Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

__" Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 5-16-17) 108-2 SP1 G58 

 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 

Funds Termination of Contracts included elsewhere in this proposal.  The Department of 

Transportation's schedule of estimated completion progress for this project as required by that 

Standard Special Provision is as follows: 

 

 

 

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 

the 2012 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 

progress schedule over the progress as shown above shall be subject to the approval of the 

Engineer. 

 

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE: 
(10-16-07)(Rev. 1-17-17) 102-15(J) SP1 G66 

 

Description 

 

The purpose of this Special Provision is to carry out the North Carolina Department of 

Transportation’s policy of ensuring nondiscrimination in the award and administration of 

contracts financed in whole or in part with State funds. 

 

Definitions 

 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will 

not be used to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is required, 

unless the additional participation is used for banking purposes. 

 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 

used to meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any MBE or 

WBE used as a replacement for a previously committed MBE or WBE firm. 

 

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but 

not greater than the advertised contract goals for each. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 

the Contractor's approved, committed MBE and WBE participation along with a listing of the 

committed MBE and WBE firms. 

 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Contractor. 

 

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed MBE subcontractor(s). 

 

Fiscal Year Progress (% of Dollar Value) 

2018 (7/01/17 - 6/30/18) 100% of Total Amount Bid 
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Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 

dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 

the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 

petroleum products need not keep such products in stock, if it owns and operates distribution 

equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for MBE/WBE certification.  

The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 

Enterprise (DBE) program in accordance with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Contractor enters the payments made to 

MBE and WBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

MBE/WBE firms working on the project.  This form is for paper bid projects only.   

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-

IS%20Subcontractor%20Payment%20Information.pdf 

 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Request%20Form.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.   

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval

%20Form%20Rev.%202012.zip 
 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  

The form acts as a written joint check agreement among the parties providing full and prompt 

disclosure of the expected use of joint checks. 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the 

signed MBE/WBE for the amount listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors 

on a project that will meet this MBE and WBE goals.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M

BE-WBE%20Subcontractors%20(State).docx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 

in the work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with 

good faith effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 

 

MBE and WBE Goal 

 

The following goals for participation by Minority Business Enterprises and Women Business 

Enterprises are established for this contract: 

 

(A) Minority Business Enterprises 1.0 % 

 

(1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and 

reasonable steps to ensure that MBEs participate in at least the percent of the 

contract as set forth above as the MBE goal. 

 

(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and use 

MBEs during the performance of the contract.  Any MBE participation obtained 

shall be reported to the Department. 

 

(B) Women Business Enterprises 5.0 % 

 

(1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and 

reasonable steps to ensure that WBEs participate in at least the percent of the 

contract as set forth above as the WBE goal. 

 

(2) If the WBE goal is zero, the Contractor shall make an effort to recruit and use 

WBEs during the performance of the contract.  Any WBE participation obtained 

shall be reported to the Department. 
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Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified 

in the Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals 

respectively.  The Directory can be found at the following link.  https:// 

www.ebs.nc.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of MBE/WBE Subcontractors 

 

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to 

use during the life of the contract.  Only those identified to meet the MBE goal and the 

WBE goal will be considered committed, even though the listing shall include both committed 

MBE/WBE subcontractors and additional MBE/WBE subcontractors.  Any additional 

MBE/WBE subcontractor participation above the goal for which letters of intent are received 

will follow the banking guidelines found elsewhere in this provision.  All other additional 

MBE/WBE subcontractor participation submitted at the time of bid will be used toward the 

Department’s overall race-neutral goals.  Only those firms with current MBE and 

WBE certification at the time of bid opening will be acceptable for listing in the bidder's 

submittal of MBE and WBE participation.  The Contractor shall indicate the following required 

information: 

 

(A) Electronic Bids 

 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section 

of Expedite, the bidding software of Bid Express
®

. 

 

(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms 

shown in Expedite, the bidder may use the dropdown menu to access the name 

and address of the firms. 

 

(2) Submit the contract line numbers of work to be performed by each MBE and 

WBE firm.  When no figures or firms are entered, the bidder will be considered to 

have no MBE or WBE participation. 

 

(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm 

is not certified at the time of the bid-letting, that MBE’s or WBE's participation 

will not count towards achieving either the MBE or WBE goal. 
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(B) Paper Bids 

 

(1) If either the MBE or WBE goal is more than zero, 

 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

MBE/WBE participation, including the names and addresses on Listing of 

MBE and WBE Subcontractors contained elsewhere in the contract 

documents in order for the bid to be considered responsive.  Bidders shall 

indicate the total dollar value of the MBE and WBE participation for the 

contract. 

 

(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 

or the number “0.”  This form shall be completed in its entirety.  Blank 

forms will not be deemed to represent zero participation.  Bids 

submitted that do not have MBE and WBE participation indicated on the 

appropriate form will not be read publicly during the opening of bids.  The 

Department will not consider these bids for award and the proposal will be 

rejected. 

 

(c) The bidder shall be responsible for ensuring that the MBE/WBE is 

certified at the time of bid by checking the Directory of Transportation 

Firms.  If the firm is not certified at the time of the bid-letting, that MBE’s 

or WBE’s participation will not count towards achieving the 

corresponding goal. 

 

(2) If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 

participation that is achieved during the project shall be reported in accordance 

with requirements contained elsewhere in the special provision. 

 

MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the 

firm is responsible for meeting the goals or making good faith efforts to meet the goals, just like 

any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet one of the goals 

by virtue of the work it performs on the contract with its own forces.  However, all the work that 

is performed by the MBE or WBE bidder and any other similarly certified subcontractors will 

count toward the goal.  The MBE or WBE bidder shall list itself along with any MBE or WBE 

subcontractors, if any, in order to receive credit toward the goals. 

 

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  

A WBE bidder puts in a bid where they will perform 40% of the contract work and have 

a WBE subcontractor which will perform another 5% of the work.  Together the two WBE firms 

submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which 

fulfills the WBE goal.  The 8% MBE goal shall be obtained through MBE participation with 

MBE certified subcontractors or documented through a good faith effort.  It should be noted that 

you cannot combine the two goals to meet an overall value.  The two goals shall remain separate. 
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MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of 

MBE and WBE Subcontractor just as a non-MBE/WBE bidder would. 

 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 

MBE and WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE 

in the contract.  This documentation shall be submitted on the Department’s form titled 

Letter of Intent. 

 

The documentation shall be received in the office of the State Contractor Utilization Engineer or 

at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 

unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of 

the State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state 

business day. 

 

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 

toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not 

present), the MBE/WBE participation will not count toward meeting the MBE/WBE goal.  If the 

lack of this participation drops the commitment below either the MBE or WBE goal, the 

Contractor shall submit evidence of good faith efforts for the goal not met, completed in its 

entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. 

on the eighth calendar day following opening of bids, unless the eighth day falls on an official 

state holiday.  In that situation, it is due in the office of the State Contractor Utilization Engineer 

no later than 10:00 a.m. on the next official state business day. 

 

Banking MBE/WBE Credit 

 

If the bid of the lowest responsive bidder exceeds $500,000 and if the committed 

MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the MBE or 

WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future 

use by the bidder.  Separate accounts will be maintained for MBE and WBE participation and 

these may accumulate for a period not to exceed 24 months. 

 

When the apparent lowest responsive bidder fails to submit sufficient participation by 

MBE firms to meet the contract goal, as part of the good faith effort, the Department will 

consider allowing the bidder to withdraw funds to meet the MBE goal as long as there are 

adequate funds available from the bidder’s MBE bank account. 

 

When the apparent lowest responsive bidder fails to submit sufficient participation by 

WBE firms to meet the contract goal, as part of the good faith effort, the Department will 

consider allowing the bidder to withdraw funds to meet the WBE goal as long as there are 

adequate funds available from the bidder’s WBE bank account. 
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Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest 

responsive bidder shall submit to the Department documentation of adequate good faith efforts 

made to reach that specific goal(s). 

 

A hard copy and an electronic copy of this information shall be received in the office of the State 

Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 

calendar day following opening of bids unless the sixth day falls on an official state holiday.  

In that situation, it would be due in the office of the State Contractor Utilization Engineer no 

later than 10:00 a.m. on the next official state business day.  If the contractor cannot send the 

information electronically, then one complete set and 9 copies of this information shall be 

received under the same time constraints above. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 

submittal.  This documentation may include written subcontractor quotations, telephone log 

notations of verbal quotations, or other types of quotation documentation. 

 

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to 

achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 

expected to obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean 

that the bidder actively and aggressively sought MBE/WBE participation.  Mere pro forma 

efforts are not considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts 

a bidder has made.  Listed below are examples of the types of actions a bidder will take in 

making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, 

nor is it intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the use 

of the NCDOT Directory of Transportation Firms) the interest of all certified 

MBEs/WBEs that are also prequalified subcontractors.  The bidder must solicit this 

interest within at least 10 days prior to bid opening to allow the MBEs/WBEs to respond 

to the solicitation.  Solicitation shall provide the opportunity to MBEs/WBEs within the 

Division and surrounding Divisions where the project is located.  The bidder must 

determine with certainty if the MBEs/WBEs are interested by taking appropriate steps to 

follow up initial solicitations. 
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(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the MBE and WBE goals will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate MBE/WBE participation, even when the prime contractor might 

otherwise prefer to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract MBE/WBE goals when the work to be sublet includes potential for 

MBE/WBE participation (2
nd

 and 3
rd

 tier subcontractors). 

 

(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 

timely manner to assist them in responding to a solicitation. 

 

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE 

subcontractors and suppliers and to select those portions of the work or material 

needs consistent with the available MBE/WBE subcontractors and suppliers, so as 

to facilitate MBE/WBE participation.  Evidence of such negotiation includes the 

names, addresses, and telephone numbers of MBEs/WBEs that were considered; 

a description of the information provided regarding the plans and specifications 

for the work selected for subcontracting; and evidence as to why additional 

agreements could not be reached for MBEs/WBEs to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 

would take a firm’s price and capabilities as well as contract goals into 

consideration.  However, the fact that there may be some additional costs 

involved in finding and using MBEs/WBEs is not in itself sufficient reason for 

a bidder’s failure to meet the contract MBE or WBE goals, as long as such costs 

are reasonable.  Also, the ability or desire of a prime contractor to perform the 

work of a contract with its own organization does not relieve the bidder of the 

responsibility to make good faith efforts.  Bidding contractors are not, however, 

required to accept higher quotes from MBEs/WBEs if the price difference is 

excessive or unreasonable. 

 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 

affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 

 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
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(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 

the bid opening the Business Opportunity and Work Force Development Unit at 

DBE@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the MBE and WBE goal. 

 

In addition, the Department may take into account the following: 

 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for 

achieving the MBE and WBE goals. 

 

(2) The bidders’ past performance in meeting the MBE and WBE goals. 

 

(3) The performance of other bidders in meeting the MBE and WBE goals.  For 

example, when the apparent successful bidder fails to meet the goals, but others 

meet it, you may reasonably raise the question of whether, with additional 

reasonable efforts the apparent successful bidder could have met the goals.  If the 

apparent successful bidder fails to meet the MBE and WBE goals, but meets 

or exceeds the average MBE and WBE participation obtained by other bidders, 

the Department may view this, in conjunction with other factors, as evidence 

of the apparent successful bidder having made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive bidder, 

the Department reserves the right to award the contract to the next lowest responsive bidder that 

can satisfy to the Department that the MBE and WBE goals can be met or that an adequate good 

faith effort has been made to meet the MBE and WBE goals. 

 

Non-Good Faith Appeal 
 

The State Contractual Services Engineer will notify the contractor verbally and in writing of non-

good faith.  A contractor may appeal a determination of non-good faith made by the Goal 

Compliance Committee.  If a contractor wishes to appeal the determination made by the 

Committee, they shall provide written notification to the State Contractual Services Engineer 

or at DBE@ncdot.gov.  The appeal shall be made within 2 business days of notification of the 

determination of non-good faith. 

 

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE/WBE will be counted 

toward the contract goal requirements.  The total dollar value of participation by 
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a committed MBE/WBE will be based upon the value of work actually performed by the 

MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting 

MBE/WBE participation for services or purchases that involves the use of a joint check.  

Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 

and the use of joint checks shall be in accordance with the Department's Joint Check 

Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another 

MBE firm may be counted toward the MBE contract goal requirement.  The same holds 

for work that a WBE subcontracts to another WBE firm.  Work that a MBE subcontracts 

to a non-MBE firm does not count toward the MBE contract goal requirement.  Again, 

the same holds true for the work that a WBE subcontracts to a non-WBE firm.  If a MBE 

or WBE contractor or subcontractor subcontracts a significantly greater portion of the 

work of the contract than would be expected on the basis of standard industry practices, 

it shall be presumed that the MBE or WBE is not performing a commercially useful 

function.  The MBE/WBE may present evidence to rebut this presumption to the 

Department.  The Department's decision on the rebuttal of this presumption may be 

subject to review by the Office of Inspector General, NCDOT. 

 

(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 

count toward its contract goal requirement a portion of the total value of participation 

with the MBE or WBE in the joint venture, that portion of the total dollar value being 

a distinct clearly defined portion of work that the MBE or WBE performs with its forces. 

 

(E) Suppliers 

 

A contractor may count toward its MBE or WBE requirement 60 percent of its 

expenditures for materials and supplies required to complete the contract and obtained 

from a MBE or WBE regular dealer and 100 percent of such expenditures from 

a MBE or WBE manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A contractor may count toward its MBE or WBE requirement the following expenditures 

to MBE/WBE firms that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 

providing bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 
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reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is 

neither a manufacturer nor a regular dealer, count the entire amount of fees or 

commissions charged for assistance in the procurement of the materials and 

supplies, or fees or transportation charges for the delivery of materials or supplies 

required on a job site (but not the cost of the materials and supplies themselves), 

provided the fees are determined to be reasonable and not excessive as compared 

with fees customarily allowed for similar services. 

 

Commercially Useful Function 

 

(A) MBE/WBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to 

MBEs and WBEs that perform a commercially useful function in the work of a contract.  

A MBE/WBE performs a commercially useful function when it is responsible for 

execution of the work of the contract and is carrying out its responsibilities by actually 

performing, managing, and supervising the work involved.  To perform a commercially 

useful function, the MBE/WBE shall also be responsible with respect to materials and 

supplies used on the contract, for negotiating price, determining quality and quantity, 

ordering the material and installing (where applicable) and paying for the material itself.  

To determine whether a MBE/WBE is performing a commercially useful function, the 

Department will evaluate the amount of work subcontracted, industry practices, whether 

the amount the firm is to be paid under the contract is commensurate with the work it is 

actually performing and the MBE/WBE credit claimed for its performance of the work, 

and any other relevant factors. 

 

(B) MBE/WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is 

performing a commercially useful function: 

 

(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 

there shall not be a contrived arrangement for the purpose of meeting the 

MBE or WBE goal. 

 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, 

and operational truck used on the contract. 

 

(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers 

it employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 
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may subcontract the work to another WBE firm, including an owner-operator who 

is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts 

work receives credit for the total value of the transportation services the 

subcontracted MBE or WBE provides on the contract.  It should be noted that 

every effort shall be made by MBE and WBE contractors to subcontract to the 

same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill 

the goal requirement.  This, however, may not always be possible due to the 

limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort 

has been made to reach out to similarly certified transportation service providers 

and there is no interest or availability, and they can get assistance from other 

certified providers, the Engineer will not hold the prime liable for meeting the 

goal. 

 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, 

including from an owner-operator.  The MBE/WBE who subcontracts the work to 

a non-MBE/WBE is entitled to credit for the total value of transportation services 

provided by the non-MBE/WBE subcontractor not to exceed the value 

of transportation services provided by MBE/WBE-owned trucks on the contract.  

Additional participation by non-MBE/WBE subcontractors receives credit only 

for the fee or commission it receives as a result of the subcontract arrangement.  

The value of services performed under subcontract agreements between the 

MBE/WBE and the Contractor will not count towards the MBE/WBE contract 

requirement. 

 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 

exclusive use of and control over the truck.  This requirement does not preclude 

the leased truck from working for others during the term of the lease with the 

consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute 

priority for use of the leased truck.  This type of lease may count toward the 

MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name 

if it is not identified on the truck itself.  Magnetic door signs are not permitted. 

 

MBE/WBE Replacement 

 

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved 

substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor 

shall not terminate the MBE/WBE for convenience.  This includes, but is not limited to, 

instances in which the Contractor seeks to perform the work of the terminated subcontractor with 

another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s 

own forces or those of an affiliate.  A MBE/WBE may only be terminated after receiving the 

Engineer’s written approval based upon a finding of good cause for the termination.  The prime 

contractor must give the MBE/WBE firm five (5) calendar days to respond to the prime 

contractor’s notice of termination and advise the prime contractor and the Department of the 
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reasons, if any, why the firm objects to the proposed termination of its subcontract and why the 

Department should not approve the action. 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 

for approval on Form RF-1 (Replacement Request).  If the Contractor fails to follow this 

procedure, the Contractor may be disqualified from further bidding for a period of up to 

6 months. 

 

The Contractor shall comply with the following for replacement of a committed MBE/WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE is terminated for good cause as stated above, an additional 

MBE that was submitted at the time of bid may be used to fulfill the MBE commitment.  

The same holds true if a committed WBE is terminated for good cause, an additional 

WBE that was submitted at the time of bid may be used to fulfill the WBE goal.  A good 

faith effort will only be required for removing a committed MBE/WBE if there were no 

additional MBEs/WBEs submitted at the time of bid to cover the same amount of work as 

the MBE/WBE that was terminated. 

 

If a replacement MBE/WBE is not found that can perform at least the same amount of 

work as the terminated MBE/WBE, the Contractor shall submit a good faith effort 

documenting the steps taken.  Such documentation shall include, but not be limited to, the 

following: 

 

(1) Copies of written notification to MBEs/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 

other items of work in the contract. 

 

(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at 

a minimum: 

 

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 

contacted. 

(b) A description of the information provided to MBEs/WBEs regarding the 

plans and specifications for portions of the work to be performed. 

 

(3) A list of reasons why MBE/WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed MBE/WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Contractor to solicit replacement 

MBE/WBE participation equal to the remaining work to be performed by the 
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decertified firm.  The participation equal to the remaining work performed by the 

decertified firm will count toward the contract goal requirement. 

 

(2) When a committed MBE/WBE is decertified prior to the Department receiving 

the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the 

Contractor shall take all necessary and reasonable steps to replace the MBE/WBE 

subcontractor with another similarly certified MBE/WBE subcontractor to 

perform at least the same amount of work to meet the MBE/WBE goal 

requirement.  If a MBE/WBE firm is not found to do the same amount of work, 

a good faith effort must be submitted to NCDOT (see A herein for required 

documentation). 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed MBE/WBE, the Contractor will not be required to seek additional 

participation.  When the Engineer makes changes that result in additional work to be performed 

by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 

additional work to the same extent as the MBE/WBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal 

impact on the contract amount, the Contractor shall seek additional participation by 

MBEs/WBEs unless otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 

the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 

Engineer. 

 

When the Contractor requests changes in the work that result in the reduction or elimination of 

work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 

additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused 

by the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 

subcontract agreements involving MBE/WBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit 

a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for 

use, their certification type(s), the number of trucks owned by the firm, as well as the individual 

truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Contractor shall 
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furnish the Engineer a copy of the agreement.  The documentation shall also indicate the 

percentage (60% or 100%) of expenditures claimed for MBE/WBE credit. 

 

Reporting Minority and Women Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 

WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 

or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 

month by the end of the following month.  Failure to submit this information accordingly may 

result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to 

report all monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

further bidding until the required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

being approved for work on future DOT projects until the required information is submitted. 

 

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 

the value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

 

The Contractor shall report the accounting of payments through the Department’s Payment 

Tracking System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

2012 Standard Specifications may be cause to disqualify the Contractor. 

 

SUBSURFACE INFORMATION: 
(7-1-95) 450 SP1 G112 D 

 

Subsurface information is available on the roadway and structure portions of this project. 
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LOCATING EXISTING UNDERGROUND UTILITIES: 
(3-20-12) 105 SP1 G115 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 

 

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or 

provide a specific written description of the location in the locate request. 

 

VALUE ENGINEERING PROPOSAL: 
(05-19-15) 104 SP01 G116 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-36, Subarticle 104-12(B) Evaluation of Proposals, lines 42-44, replace the fourth 

sentence of the second paragraph with the following: 

 

Pending execution of a formal supplemental agreement implementing an approved VEP and 

transferal of final plans (hard copy and electronic) sealed by an engineer licensed in the State of 

North Carolina incorporating an approved VEP to the Resident Engineer and the State Value 

Management Engineer, the Contractor shall remain obligated to perform the work in accordance 

with the terms of the existing contract. 

 

Page 1-37, Subarticle 104-12(D) Preliminary Review, lines 9-12, replace the first sentence of 

the first paragraph with the following: 

 

Should the Contractor desire a preliminary review of a possible VEP, before expending 

considerable time and expense in full development, a copy of the Preliminary VEP shall be 

submitted to the Resident Engineer and the State Value Management Engineer at 

ValueManagementUnit@ncdot.gov. 

 

Page 1-37, Subarticle 104-12(E) Final Proposal, lines 22-23, replace the first sentence of the 

first paragraph with the following: 

 

A copy of the Final VEP shall be submitted by the Contractor to the Resident Engineer and the 

State Value Management Engineer at ValueManagementUnit@ncdot.gov. 

 

Page 1-38, Subarticle 104-12(F) Modifications, lines 2-8, replace the first paragraph with the 

following: 

 

To facilitate the preparation of revisions to contract drawings, the Contractor may purchase 

reproducible copies of drawings for his use through the Department’s Value Management Unit.  

The preparation of new design drawings by or for the Contractor shall be coordinated with the 

appropriate Design Branch through the State Value Management Engineer.  The Contractor shall 

provide, at no charge to the Department, one set of reproducible drawings of the approved design 

needed to implement the VEP.  Drawings (hard copy and electronic) which are sealed by an 

engineer licensed in the State of North Carolina shall be submitted to the State Value 
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Management Engineer no later than ten (10) business days after acceptance of a VEP unless 

otherwise permitted.   

 

Page 1-38, Subarticle 104-12(F) Modifications, line 17, add the following at the end of the 

third paragraph: 

 

Supplemental agreements executed for design-bid-build contracts shall reflect any realized 

savings in the corresponding line items.  Supplemental agreements executed for design-build 

contracts shall add one line item deducting the full savings from the total contract price and one 

line item crediting the Contractor with 50% of the total VEP savings. 

 

Page 1-38, Subarticle 104-12(F) Modifications, lines 45-47, replace the eighth paragraph with 

the following: 

 

Unless and until a supplemental agreement is executed and issued by the Department and final 

plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina 

incorporating an approved VEP have been provided to the Resident Engineer and the State Value 

Management Engineer, the Contractor shall remain obligated to perform the work in accordance 

with the terms of the existing contract. 

 

RESOURCE CONSERVATION AND ENV. SUSTAINABLE PRACTICES: 
(5-21-13) (Rev. 5-19-15) 104-13 SP1 G118 

 

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and 

NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that 

become a part of our solid waste stream, to divert materials from landfills, to find ways to 

recycle and reuse materials, to consider and minimize, where economically feasible, the 

environmental impacts associated with agency land use and acquisition, construction, 

maintenance and facility management for the benefit of the Citizens of North Carolina. 

 

To achieve the mission of reducing environmental impacts across the state, the Department is 

committed to supporting the efforts to initiate, develop and use products and construction 

methods that incorporate the use of recycled, solid waste products and environmentally 

sustainable practices in accordance with Article 104-13 of the Standard Specifications. 

 

Report the quantities of reused or recycled materials either incorporated in the project or diverted 

from landfills and any practice that minimizes the environmental impact on the project annually 

on the Project Construction Reuse and Recycling Reporting Form.  The Project Construction 

Reuse and Recycling Reporting Form and a location tool for local recycling facilities are 

available at: 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-

Locations.aspx. 

 

Submit the Project Construction Reuse and Recycling Reporting Form by August 1 annually to 

valuemanagementunit@ncdot.gov.  For questions regarding the form or reporting, please contact 

the State Value Management Engineer at 919-707-4810. 

 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-Locations.aspx
http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-Locations.aspx
mailto:valuemanagementunit@ncdot.gov
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DOMESTIC STEEL: 
(4-16-13) 106 SP1 G120 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the 

following: 

 

All steel and iron products that are permanently incorporated into this project shall be produced 

in the United States except minimal amounts of foreign steel and iron products may be used 

provided the combined material cost of the items involved does not exceed 0.1% of the total 

amount bid for the entire project or $2,500, whichever is greater.  If invoices showing the cost of 

the material are not provided, the amount of the bid item involving the foreign material will be 

used for calculations.  This minimal amount of foreign produced steel and iron products 

permitted for use is not applicable to high strength fasteners.  Domestically produced high 

strength fasteners are required. 

 

MAINTENANCE OF THE PROJECT: 
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125 
 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-35, Article 104-10 Maintenance of the Project, line 25, add the following after the first 

sentence of the first paragraph: 

 

All guardrail/guiderail within the project limits shall be included in this maintenance. 

 

Page 1-35, Article 104-10 Maintenance of the Project, line 30, add the following as the last 

sentence of the first paragraph: 

 

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 

damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail 

or guiderail is repaired or replaced as a result of maintaining the project in accordance with this 

article, such repair or replacement shall be performed within 7 consecutive calendar days of such 

inspection report.  

 

Page 1-35, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of 

the last paragraph with the following: 

 

The Contractor will not be directly compensated for any maintenance operations necessary, 

except for maintenance of guardrail/guiderail, as this work will be considered incidental to the 

work covered by the various contract items.  The provisions of Article 104-7, Extra Work, and 

Article 104-8, Compensation and Record Keeping will apply to authorized maintenance of 

guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 

reports required as described above, will be considered to be an incidental part of the work being 

paid for by the various contract items. 
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TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 

 

(A) The Contractor shall guarantee materials and workmanship against latent and patent 

defects arising from faulty materials, faulty workmanship or negligence for a period of 

twelve months following the date of final acceptance of the work for maintenance and 

shall replace such defective materials and workmanship without cost to the Department. 

The Contractor will not be responsible for damage due to faulty design, normal wear and 

tear, for negligence on the part of the Department, and/or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material.  The Department’s first remedy shall be through the 

manufacturer although the Contractor is responsible for invoking the warranted repair 

work with the manufacturer.  The Contractor’s responsibility shall be limited to the term 

of the manufacturer’s guarantee.  NCDOT would be afforded the same warranty as 

provided by the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Contractor would be wholly responsible for under the terms of the contract.  Examples would 

include pavement structures, bridge components, and sign structures.  This provision will not be 

used as a mechanism to force the Contractor to return to the project to make repairs or perform 

additional work that the Department would normally compensate the Contractor for.  In addition, 

routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are 

not parts of this guarantee. 

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 

 

OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 
 

All work on consultant contracts, services contracts, and construction contracts shall be 

performed in the United States of America.  No work shall be outsourced outside of the United 

States of America. 

 

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 

work, services, staffing, or personnel to entities located outside of the United States. 

 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 

writing. 
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IRAN DIVESTMENT ACT: 
(5-17-16)  SP01 G151 

 

As a result of the Iran Divestment Act of 2015 (Act), Article 6E, N.C. General Statute § 147-

86.55, the State Treasurer published the Final Divestment List (List) which includes the Final 

Divestment List-Iran, and the Parent and Subsidiary Guidance-Iran.  These lists identify 

companies and persons engaged in investment activities in Iran and will be updated every 180 

days. The List can be found at https://www.nctreasurer.com/inside-the-

department/OpenGovernment/Pages/Iran-Divestment-Act-Resources.aspx 

 

By submitting the Offer, the Contractor certifies that, as of the date of this bid, it is not on the 

then-current List created by the State Treasurer.   The Contractor must notify the Department 

immediately if, at any time before the award of the contract, it is added to the List.   

 

As an ongoing obligation, the Contractor must notify the Department immediately if, at any time 

during the contract term, it is added to the List.  Consistent with § 147-86.59, the Contractor 

shall not contract with any person to perform a part of the work if, at the time the subcontract is 

signed, that person is on the then-current List.   

 

During the term of the Contract, should the Department receive information that a person is in 

violation of the Act as stated above, the Department will offer the person an opportunity to 

respond and the Department will take action as appropriate and provided for by law, rule, or 

contract. 

 

GIFTS FROM VENDORS AND CONTRACTORS: 
(12-15-09) 107-1 SP1 G152 

 

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any 

vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional, 

engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give 

favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, 

Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and 

Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, 

Revenue, Transportation, and the Office of the Governor).  This prohibition covers those vendors 

and contractors who: 

 

(A) Have a contract with a governmental agency; or  

(B) Have performed under such a contract within the past year; or  

(C) Anticipate bidding on such a contract in the future. 

 

For additional information regarding the specific requirements and exemptions, vendors and 

contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32. 

 

Executive Order 24 also encouraged and invited other State Agencies to implement the 

requirements and prohibitions of the Executive Order to their agencies.  Vendors and contractors 

should contact other State Agencies to determine if those agencies have adopted Executive 

Order 24. 

 

https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-Divestment-Act-Resources.aspx
https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-Divestment-Act-Resources.aspx
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LIABILITY INSURANCE: 
(5-20-14)  SP1 G160 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second 

sentence of the third paragraph: 

 

Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’ 

compensation insurance carrier, or a certificate of compliance issued by the Department of 

Insurance for self-insured subcontractors, irrespective of whether having regularly in service 

fewer than three employees. 

 

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180 
 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 

the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance 

with Federal, State and Local ordinances and regulations, and manage the Quality 

Control Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and 

sediment control/stormwater component of reclamation plans and, if applicable, for the 

design of the project erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified 

Supervisor shall be Level II and responsible for ensuring the erosion and sediment 

control/stormwater plan is adequately implemented and maintained on the project and for 

conducting the quality control program.  The Certified Supervisor shall be on the project 
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within 24 hours notice from initial exposure of an erodible surface to the project’s final 

acceptance.  Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at 

each stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 

of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 

the Contractor’s temporary work not shown on the plans, such as, but not 

limited to work platforms, temporary construction, pumping operations, 

plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Contractor in 

jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory 

agencies on resolution of erosion and sediment control/stormwater issues 

due to the Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management 

Practices.  These practices shall include temporary and permanent 

groundcover and be properly updated to reflect necessary plan and field 

changes for use and review by Department personnel as well as regulatory 

agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities.  The permit references 

NCG010000, General Permit to Discharge Stormwater under the NPDES, and 

states that the Department shall incorporate the applicable requirements into its 

delegated Erosion and Sediment Control Program for construction activities 

disturbing one or more acres of land.  The Department further incorporates these 

requirements on all contracted bridge and culvert work at jurisdictional waters, 

regardless of size.  Some of the requirements are, but are not limited to: 



C203947    B-5345 G-27 Guilford County 

 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, 

construction materials, concrete washout, chemicals, litter, fuels, 

lubricants, coolants, hydraulic fluids, any other petroleum products, and 

sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days and within 24 hours 

after a rainfall event of 0.5 inch that occurs within a 24 hour period.  

Additional monitoring may be required at the discretion of Division of 

Water Resources personnel if the receiving stream is 303(d) listed for 

turbidity and the project has had documented problems managing 

turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall 

amounts and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 

control program shall: 

 

(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper 

erosion and sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when 

needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-

section basis. 
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(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be 

subject to review by the Engineer.  Maintain NPDES inspection records 

and make records available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 

sedimentation and follow permit provisions: 

 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Contractor may request to use the same person as the Level II Supervisor and 

Level II Foreman.  This person shall be onsite whenever construction activities as 

described above are taking place.  This request shall be approved by the Engineer prior to 

work beginning. 

 

The Contractor may request to name a single Level II Foreman to oversee multiple 

construction activities on small bridge or culvert replacement projects.  This request shall 

be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 
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If a Level I Certified Installer is not onsite, the Contractor may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 

another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer - Include the certification number of the Level III-B Certified 

Designer on the erosion and sediment control/stormwater component of all reclamation 

plans and if applicable, the certification number of the Level III-A Certified Designer on 

the design of the project erosion and sediment control/stormwater plan. 

 

Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of 

changes in certified personnel over the life of the contract within 2 days of change. 

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of 

Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related 

issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to 

the following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 

(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 

(H) Dismissal from a company for any of the above reasons. 

(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 
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A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar 

days after receiving notice of the proposed adverse action. 

 

Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 

 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice.  Failure to appeal within the time specified 

will result in a waiver of all future appeal rights regarding the adverse action taken.  The 

certificant will not be allowed to perform duties associated with the certification during the 

appeal process. 

 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

Decision of the Chief Engineer will be final and will be made in writing to the certificant. 

 

If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension 

period, prior to having the certification reinstated. 

 

Measurement and Payment 

 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct 

compensation will be made. 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to 

natural background conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Contractor 

shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 
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(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the 2012 Standard 

Specifications, the Contractor shall define the point at which the discharge enters into the State’s 

surface waters and the appropriate sampling locations.  Sampling locations shall include points 

upstream and downstream from the point at which the discharge enters these waters.  Upstream 

sampling location shall be located so that it is not influenced by backwater conditions and 

represents natural background conditions.  Downstream sampling location shall be located at the 

point where complete mixing of the discharge and receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity will be suspended until turbidity levels in 

the stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 

wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 

functioning of a wetland.  Visible sedimentation will be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis.  These results will be 

maintained in a log within the project records.  Records will include, at a minimum, turbidity test 

results, time, date and name of sampler.  Should the Department’s test results exceed those of the 

Contractor’s test results, an immediate test shall be performed jointly with the results 

superseding the previous test results of both the Department and the Contractor. 

 

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 

available at http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 

Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to 

address water quality standards.  Tier I Methods include stilling basins which are standard 

compensatory BMPs.  Other Tier I methods are noncompensatory and shall be used when needed 

to meet the stream turbidity standards.  Tier II Methods are also noncompensatory and are 

options that may be needed for protection of rare or unique resources or where special 

environmental conditions exist at the site which have led to additional requirements being placed 

in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer 

Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific site.  

Should the Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources 

or special environmental conditions, Tier II Methods may be required by regulators on a case by 

case basis per supplemental agreement. 

 

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to 

plan and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 

100 grams of soil may indicate a high potential for turbidity and should be avoided when 

dewatering into surface water is proposed. 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
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No additional compensation for monitoring borrow pit discharge will be paid. 

 

EMPLOYMENT: 
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-20, Subarticle 102-15(O), delete and replace with the following: 

 

(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 

 

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete 

all of line 32, the first sentence of the second paragraph and the first word of the second sentence 

of the second paragraph. 

 

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE: 
(9-18-12)  SP1 G185 
 

Revise the 2012 Standard Specifications as follows: 
 

Replace all references to “State Highway Administrator” with “Chief Engineer”. 

 

SUBLETTING OF CONTRACT: 
(11-18-2014) 108-6 SP1 G186 
 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-66, Article 108-6 Subletting of Contract, line 37, add the following as the second 

sentence of the first paragraph: 

 

All requests to sublet work shall be submitted within 30 days of the date of availability or prior 

to expiration of 20% of the contract time, whichever date is later, unless otherwise approved by 

the Engineer. 

 

Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second 

sentence of the fourth paragraph: 

 

Purchasing materials for subcontractors is not included in the percentage of work required to be 

performed by the Contractor.  If the Contractor sublets items of work but elects to purchase 

material for the subcontractor, the value of the material purchased will be included in the total 

dollar amount considered to have been sublet. 
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PROJECT SPECIAL PROVISIONS 

 

ROADWAY 

 

CLEARING AND GRUBBING - METHOD II: 
(9-17-02) (Rev.8-18-15) 200 SP2 R02A 

 

Perform clearing on this project to the limits established by Method “II” shown on Standard 

Drawing No. 200.02 of the 2012 Roadway Standard Drawings. Conventional clearing methods 

may be used except where permit drawings or conditions have been included in the proposal 

which require certain areas to be cleared by hand methods.  

 

BURNING RESTRICTIONS: 
(7-1-95) 200, 210, 215 SP2 R05 

 

Open burning is not permitted on any portion of the right-of-way limits established for this 

project.  Do not burn the clearing, grubbing or demolition debris designated for disposal and 

generated from the project at locations within the project limits, off the project limits or at any 

waste or borrow sites in this county.  Dispose of the clearing, grubbing and demolition debris by 

means other than burning, according to state or local rules and regulations. 

 

TEMPORARY DETOURS: 
(8-15-00) (Rev. 4-21-15) 1101 SP2 R30A 

 

Construct the temporary detours required on this project in accordance with the typical sections 

in the plans or as directed by the Engineer. 

 

After the detours have served their purpose, remove the portions deemed unsuitable for use as a 

permanent part of the project as directed by the Engineer.  Salvage and stockpile the aggregate 

base course removed from the detours at locations within the right of way, as directed by the 

Engineer, for removal by State Forces.  Place pavement and earth material removed from the 

detour in embankments or dispose of in waste areas furnished by the Contractor. 

 

Pipe culverts removed from the detours remain the property of the Contractor.  Pipe culverts that 

are removed will be measured and will be paid at the contract unit price per linear foot for Pipe 

Removal.  Payment for the construction of the detours will be made at the contract unit prices for 

the various items involved. 

 

No direct payment will be made for removing the aggregate base course, earth material and 

pavement, as the cost of same shall be included in the lump sum price bid for Grading.  Such 

prices and payments will be full compensation for the work of removing, salvaging, and 

stockpiling aggregate base course; and for placing earth material and pavement in embankments 

or disposing of earth material and pavement in waste areas. 
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SHOULDER AND FILL SLOPE MATERIAL: 
(5-21-02) 235, 560 SP2 R45 A 

 

Description 

 

Perform the required shoulder and slope construction for this project in accordance with the 

applicable requirements of Section 560 and Section 235 of the 2012 Standard Specifications. 

 

Measurement and Payment 
 

Where the material has been obtained from an authorized stockpile or from a borrow source and 

Borrow Excavation is not included in the contract, no direct payment will be made for this work, 

as the cost of this work will be part of the work being paid at the contract lump sum price for 

Grading.  If Borrow Excavation is included in this contract and the material has been obtained 

from an authorized stockpile or from a borrow source, measurement and payment will be as 

provided in Section 230 of the 2012 Standard Specifications for Borrow Excavation. 

 

ROCK AND BROKEN PAVEMENT FILLS: 
(2-16-16) 235 SP2 R85 
 

Revise the 2012 Standard Specifications as follows: 

 

Page 2-22, Article 235-2 MATERIALS, add the following after line 19: 

 

Item Section 

Geotextile for Rock and Broken Pavement Fills, Type 2 1056 

 

Provide Type 2 geotextile for filtration geotextiles.  Use rip rap and No. 57 stone from either a 

quarry or onsite material to fill voids in rock and broken pavement fills.  Provide small and large 

size rip rap with stone sizes that meet Class A and B in accordance with Table 1042-1 and No. 

57 stone with a gradation that meets Table 1005-1 or use similar size onsite material approved by 

the Engineer. 

 

Page 2-23, Subarticle 235-3(B) Embankment Formation, lines 18-19, delete the third sentence 

in the seventh paragraph. 

 

Page 2-23, Subarticle 235-3(B) Embankment Formation, lines 21-23, replace the eighth 

paragraph with the following: 

 

Before placing embankment fill material or filtration geotextiles over rock and broken pavement, 

fill voids in the top of rock and broken pavement fill with rip rap and No. 57 stone.  Place and 

compact larger rip rap first followed by smaller rip rap.  Then, fill any remaining voids with No. 

57 stone so geotextiles are not torn, ripped or otherwise damaged when installed and covered.  

Compact rip rap and No. 57 stone with tracked equipment or other approved methods.  Install 

filtration geotextiles on top of rock, broken pavement, rip rap and No. 57 stone in accordance 

with Article 270-3 before placing remaining embankment fill material. 

 

Remove any rocks, debris or pavement pieces from the roadbed larger than 2" within 12" of the 

subgrade or finished grade, whichever is lower. 
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Page 2-24, Article 235-5 MEASUREMENT AND PAYMENT, line 13, add the following to 

the end of the first paragraph: 

 

Payment for rip rap, No. 57 stone and geotextiles to construct embankments with rock and 

broken pavement fills will be considered incidental to the work in Sections 225, 226, 230 and 

240. 

 

BLASTING: 
(2-16-16) 220 SP2 R88B 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 2-8, Article 220-1 DESCRIPTION, line 22, delete “cushion, ”. 

 

Page 2-8, Article 220-1 DESCRIPTION, line 23, add the following after the third sentence: 

 

Unless required otherwise in the contract, design blasts for the vibration and air overpressure 

limits in this section. 

 

Page 2-9, Subarticle 220-3(A) Vibration and Air Overpressure Limits, line 18, add the 

following to the end of Subarticle 220-3(A): 

 

Unless required otherwise in the contract or directed, design production and trench blasts in 

accordance with the following: 

 

(1) Production Blasting 

 

(a) For rock cut slopes steeper than 1.5:1 (H:V) without pre-splitting, do not use 

production blast holes more than 4" in diameter within 10 ft of finished slope 

faces or neat lines 

(b) Do not drill production holes below bottom of adjacent pre-split blast holes 

(c) Use delay blasting to detonate production blast holes towards a free face 

 

(2) Trench Blasting 

 

(a) Do not use trench blast holes more than 3" in diameter 

(b) Do not use ANFO or other bulk loaded products 

(c) Use cartridge explosives or other explosive types designed for trench blasting 

(d) Use charges with a diameter of 1/2" to 3/4" less than the trench blast hole 

diameter 

 

PIPE INSTALLATION: 
(11-20-12) (Rev. 8-18-15) 300 SP3 R01 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 3-1, Article 300-2, Materials, line 15, in the materials table, replace “Flowable Fill” and 

“Geotextiles” with the following: 
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Item Section 

Flowable Fill, Excavatable 1000-6 

Grout, Type 2 

Geotextiles, Type 4 

1003 

1056 

Page 3-1, Article 300-2, Materials, lines 23-24, replace sentence with the following: 

 

Provide foundation conditioning geotextile and geotextile to wrap pipe joints in accordance with 

Section 1056 for Type 4 geotextile. 

 

Page 3-3, Subarticle 300-6(A), Rigid Pipe, line 2, in the first paragraph, replace “an approved 

non-shrink grout.” with “grout.” and line 4, in the second paragraph, replace “filtration 

geotextile” with “geotextile”. 

 

Page 3-3, Article 300-7, Backfilling, lines 37-38, in the first and second sentences of the fifth 

paragraph, replace “Excavatable flowable fill” with “Flowable fill”. 

 

BRIDGE APPROACH FILLS: 
(10-19-10) (Rev. 1-17-12) 422 SP4 R02 

 

Description 

 

Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced 

bridge approach fills.  Construct bridge approach fills in accordance with the contract and 

Standard Drawing No. 422.10 or 422.11 of the 2012 Roadway Standard Drawings.  Define 

“geosynthetics” as geotextiles or geomembranes. 

 

Materials 

 

Refer to Division 10 of the 2012 Standard Specifications. 

 

Item Section 

Anchor Pins 1056-2 

Geotextiles 1056 

Portland Cement Concrete 1000 

Select Material 1016 

Subsurface Drainage Materials 1044 

Wire Staples 1060-8(D) 

 

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration 

geotextiles.  For reinforced bridge approach fills, provide Type 5 geotextile for geotextile 

reinforcement and Type 1 geotextile and No. 78M stone for drains.  Use Class B concrete for 

concrete pads. 

 

Use Class III or V select material for reinforced bridge approach fills and only Class V select 

material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.  

Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials.  For drains and 

PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278. 

 

Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced 
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bridge approach fills.  For PVC geomembranes, provide grade PVC30 geomembranes that meet 

ASTM D7176.  For HDPE and LLDPE geomembranes, use geomembranes with a nominal 

thickness of at least 30 mils that meet Geosynthetic Research Institute Standard Specifications 

GM13 or GM17, respectively.  Handle and store geomembranes in accordance with 

Article 1056-2 of the 2012 Standard Specifications.  Provide material certifications for 

geomembranes in accordance with Article 1056-3 of the 2012 Standard Specifications. 

 

Construction Methods 

 

Excavate as necessary for bridge approach fills in accordance with the contract.  Notify the 

Engineer when foundation excavation is complete.  Do not place geomembranes or filtration 

geotextiles until excavation dimensions and foundation material are approved.  Attach 

geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives, 

tapes or other approved methods.  Glue or weld geomembrane seams to prevent leakage. 

 

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown 

in Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings and in slight tension 

free of kinks, folds, wrinkles or creases.  Install geotextile reinforcement with the orientation, 

dimensions and number of layers shown in Standard Drawing No. 422.10 of the 2012 Roadway 

Standard Drawings.  Place first layer of geotextile reinforcement directly on geomembranes with 

no void or material in between.  Install geotextile reinforcement with the machine direction 

(MD) parallel to the roadway centerline.  The MD is the direction of the length or long 

dimension of the geotextile roll.  Do not splice or overlap geotextile reinforcement in the MD so 

seams are perpendicular to the roadway centerline.  Wrap geotextile reinforcement at end bent 

cap back and wing walls as shown in Standard Drawing No. 422.10 of the 2012 Roadway 

Standard Drawings and directed by the Engineer.  Extend geotextile reinforcement at least 4 ft 

back behind end bent cap back and wing walls into select material. 

 

Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.  

Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the Engineer when 

existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will 

interfere with geosynthetics. 

 

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter 

continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.  

Install drains in accordance with Standard Drawing No. 422.10 of the 2012 Roadway Standard 

Drawings.  For bridge approach fills for sub regional tier bridges, install 4" diameter continuous 

perforated PVC drain pipes in accordance with Standard Drawing No. 422.11 of the 

2012 Roadway Standard Drawings. 

 

Use solvent cement to connect PVC pipes so joints do not leak.  Connect perforated pipes to 

outlet pipes just behind wing walls.  Provide drain pipes and drains with positive drainage 

towards outlets.  Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is 

maintained.  Use sleeves that can withstand wing wall loads. 

 

Place select material in 8" to 10" thick lifts.  Use only hand operated compaction equipment to 

compact select material for bridge approach fills.  Compact Class III select material in 

accordance with Subarticle 235-3(C) of the 2012 Standard Specifications.  Compact No. 78M 
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stone with a vibratory compactor to the satisfaction of the Engineer.  Do not displace or damage 

geosynthetics, drain pipes or drains when placing and compacting select material.  End dumping 

directly on geosynthetics is not permitted.  Do not operate heavy equipment on geosynthetics, 

drain pipes or drains until they are covered with at least 8" of select material.  Replace any 

damaged geosynthetics, drain pipes or drains to the satisfaction of the Engineer. 

 

Cover open ends of outlet pipes with rodent screens as shown in Standard Drawing No. 815.03 

of the 2012 Roadway Standard Drawings.  Connect ends of outlet pipes to concrete pads or 

existing drainage structures as directed by the Engineer.  Construct concrete pads with an 

Ordinary surface finish that meets Subarticle 825-6(B) of the 2012 Standard Specifications. 

 

Measurement and Payment 

 

Reinforced Bridge Approach Fill, Station ____ will be paid at the contract lump sum price.  The 

contract lump sum price for Reinforced Bridge Approach Fill, Station ____ will be full 

compensation for labor, tools, equipment and reinforced bridge approach fill materials, 

excavating, backfilling, hauling and removing excavated materials, compacting select material, 

connecting outlet pipes to existing drainage structures and supplying select materials, 

geosynthetics, drains, pipe sleeves and outlet components and any incidentals necessary to 

construct all reinforced bridge approach fills at each bridge. 

 

Bridge Approach Fill - Sub Regional Tier, Station ____ will be paid at the contract lump sum 

price.  The contract lump sum price for Bridge Approach Fill - Sub Regional Tier, Station ____ 

will be full compensation for labor, tools, equipment and bridge approach fill materials, 

excavating, backfilling, hauling and removing excavated materials, compacting No. 78M stone, 

connecting outlet pipes to existing drainage structures and supplying No. 78M stone, filtration 

geotextiles, drain pipes, pipe sleeves and outlet components and any incidentals necessary to 

construct all bridge approach fills at each sub regional tier bridge. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Reinforced Bridge Approach Fill, Station ____ Lump Sum 

Bridge Approach Fill - Sub Regional Tier, Station ____ Lump Sum 

 

ASPHALT PAVEMENTS - SUPERPAVE: 
(6-19-12) (Rev. 8-16-16) 605, 609, 610, 650 SP6 R01 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 6-3, Article 605-7, APPLICATION RATES AND TEMPERATURES, replace this 

article, including Table 605-1, with the following: 

 

Apply tack coat uniformly across the existing surface at target application rates shown in 

Table 605-1. 
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TABLE 605-1 

APPLICATION RATES FOR TACK COAT 

Existing Surface 
Target Rate (gal/sy) 

Emulsified Asphalt 

New Asphalt 0.04 ± 0.01 

Oxidized or Milled Asphalt  0.06 ± 0.01 

Concrete 0.08 ± 0.01 

 

Apply tack coat at a temperature within the ranges shown in Table 605-2.  Tack coat shall not be 

overheated during storage, transport or at application. 

 

TABLE 605-2 

APPLICATION TEMPERATURE FOR TACK COAT 

Asphalt Material Temperature Range 

Asphalt Binder, Grade PG 64-22 350 - 400°F 

Emulsified Asphalt, Grade RS-1H 130 - 160°F 

Emulsified Asphalt, Grade CRS-1 130 - 160°F 

Emulsified Asphalt, Grade CRS-1H 130 - 160°F 

Emulsified Asphalt, Grade HFMS-1 130 - 160°F 

Emulsified Asphalt, Grade CRS-2 130 - 160°F 

 

Page 6-6, Subarticle 607-5(A), Milled Asphalt Pavement, line 25, add the following to the end 

of the paragraph: 

 

Areas to be paid under these items include mainline, turn lanes, shoulders, and other areas milled 

in conjunction with the mainline and any additional equipment necessary to remove pavement in 

the area of manholes, water valves, curb, gutter and other obstructions. 

 

Page 6-6, Subarticle 607-5(C), Incidental Milling, lines 42-48, replace the paragraph with the 

following: 

 

Incidental Milling to be paid will be the actual number of square yards of surface milled where 

the Contractor is required to mill butt joints, irregular areas and intersections milled as a separate 

operation from mainline milling and re-mill areas that are not due to the Contractor’s negligence 

whose length is less than 100 feet.  Measurement will be made as provided in Subarticle 607-

5(A) for each cut the Contractor is directed to perform.  Where the Contractor elects to make 

multiple cuts to achieve the final depth, no additional measurement will be made.  Compensation 

will be made at the contract unit price per square yard for Incidental Milling.  

 

Page 6-7, Article 609-3, FIELD VERIFICATION OF MIXTURE AND JOB MIX 

FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph. 

 

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last 

paragraph. 
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Page 6-19, Subarticle 610-3(A), Mix Design-General, line 5, add the following as the first 

paragraph: 

 

Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the 

NCDOT Approved Products List for WMA Technologies available at: 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20

Mix%20Asphalt%20Approved%20List.pdf 

 

Page 6-20, Subarticle 610-3(C), Job Mix Formula (JMF), lines 47-48, replace the last 

sentence of the third paragraph with the following: 

 

The JMF mix temperature shall be within the ranges shown in Table 610-1 unless otherwise 

approved. 

 

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the 

following: 

TABLE 610-1 

MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Mix Temperature  

PG 58-28; PG 64-22 250 - 290ºF 

PG 70-22 275- 305ºF 

PG 76-22 300- 325ºF 

 

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 1-2, in the first sentence of the 

first paragraph, delete “and compaction”.  Lines 4-7, delete the second paragraph and replace 

with the following: 

 

When RAS is used, the JMF mix temperature shall be established at 275ºF or higher. 

 

Page 6-22, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL 

LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17, 

replace the second sentence of the first paragraph with the following: 

 

Do not place asphalt material when the air or surface temperatures, measured at the location of 

the paving operation away from artificial heat, do not meet Table 610-5. 

 

Page 6-23, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL 

LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace 

Table 610-5 with the following: 

 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
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TABLE 610-5 

PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 

B25.0B, C 35F 

I19.0B, C, D 35F 

SF9.5A, S9.5B 40F
A
 

S9.5C, S12.5C 45F
A
 

S9.5D, S12.5D 50F 

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the 

minimum surface and air temperature shall be 50ºF. 

 

Page 6-23, Subarticle 610-5(A), General, lines 33-34, replace the last sentence of the third 

paragraph with the following: 

 

Produce the mixture at the asphalt plant within ±25 ºF of the JMF mix temperature.  The 

temperature of the mixture, when discharged from the mixer, shall not exceed 350ºF. 

 

Page 6-26, Article 610-7, HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth 

sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”. 

Line 28, in the last paragraph, replace “+15 ºF to -25 ºF of the specified JMF temperature.” with 

“±25 ºF of the specified JMF mix temperature.” 

 

Page 6-26, Article 610-8, SPREADING AND FINISHING, line 34, add the following new 

paragraph: 

 

As referenced in Section 9.6.3 of the HMA/QMS Manual, use the automatic screed controls on 

the paver to control the longitudinal profile.  Where approved by the Engineer, the Contractor 

has the option to use either a fixed or mobile string line.  

 

Page 6-29, Article 610-13, FINAL SURFACE TESTING AND ACCEPTANCE, line 39, add 

the following after the first sentence in the first paragraph: 

 

Smoothness acceptance testing using the inertial profiler is not required on ramps, loops and turn 

lanes. 

 

Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 15-16, replace the fourth 

sentence of the fourth paragraph with the following: 

 

The interval at which relative profile elevations are reported shall be 2”. 
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Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 25-28, replace the ninth 

paragraph with the following: 

 

Operate the profiler at any speed as per the manufacturer’s recommendations to collect valid 

data. 

 

Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 30-31, delete the third 

sentence of the tenth paragraph. 

 

Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 11-13, replace the first 

sentence of the third paragraph with the following: 

 

After testing, transfer the profile data from the profiler portable computer’s hard drive to a write 

once storage media (Flash drive, USB, DVD-R or CD-R) or electronic media approved by the 

Engineer. 

 

Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 17-18, replace the first 

sentence of the fourth paragraph with the following: 

 

Submit a report with the documentation and electronic data of the evaluation for each section to 

the Engineer within 10 days after completion of the smoothness testing.  The report shall be in 

the tabular format for each 0.10 segment or a portion thereof with a summary of the MRI values 

and the localized roughness areas including corresponding project station numbers or acceptable 

reference points. Calculate the pay adjustments for all segments in accordance with the formulas 

in Sections (1) and (2) shown below.  The Engineer shall review and approval all pay 

adjustments unless corrective action is required.   

 

Page 6-31, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 36-37, replace 

the third paragraph with the following: 

 

The price adjustment will apply to each 0.10-mile section or prorated for a portion thereof, based 

on the Mean Roughness Index (MRI), the average IRI values from both wheel paths. 

 

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, lines 12-16, replace the first 

paragraph with the following: 

 

Areas of localized roughness shall be identified through the “Smoothness Assurance Module 

(SAM)” provided in the ProVAL software.  Use the SAM report to optimize repair strategies by 

analyzing the measurements from profiles collected using inertial profilers.  The ride quality 

threshold for localized roughness shall be 165 in/mile for any sections that are 15 ft. to 100 ft. in 

length at the continuous short interval of 25 ft.  Submit a continuous roughness report to identify 

each section with project station numbers or reference points outside the threshold and identify 

all localized roughness, with the signature of the Operator included with the submitted IRI trace 

and electronic files.     

 

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, line 21, add the following new  

paragraph: 
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If the Engineer does not require corrective action, the pay adjustment for each area of localized 

roughness shall be based on the following formula: 

 

 PA =  (165 – LR#) 5 

 

 Where: 

 

 PA =        Pay Adjustment (dollars) 

 LR# =      The Localized Roughness number determined from SAM report 

for the ride quality threshold 

 

Page 6-41, Subarticle 650-3(B), Mix Design Criteria, replace Table 650-1 with the following: 

 

TABLE 650-1 

OGAFC GRADATION CRITERIA 

Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified 

19.0 - - 100 

12.5 100 100 80 - 100 

9.50 75 - 100 75 - 100 55 - 80 

4.75 25 - 45 25 - 45 15 - 30 

2.36 5 - 15 5 - 15 5 - 15 

0.075 1.0 - 3.0 1.0 - 3.0 2.0 - 4.0 

 

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES: 
(11-21-00) (Rev. 7-17-12) 609 SP6 R15 

 

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this 

project will be as follows: 

 

Asphalt Concrete Base Course Type B 25.0__ 4.4% 

Asphalt Concrete Intermediate Course Type I 19.0__ 4.8% 

Asphalt Concrete Surface Course Type S 4.75A 6.8% 

Asphalt Concrete Surface Course Type SA-1 6.8% 

Asphalt Concrete Surface Course Type SF 9.5A 6.7% 

Asphalt Concrete Surface Course Type S 9.5__ 6.0% 

Asphalt Concrete Surface Course Type S 12.5__ 5.6% 

 

The actual asphalt binder content will be established during construction by the Engineer within 

the limits established in the 2012 Standard Specifications. 

 

ASPHALT PLANT MIXTURES: 
(7-1-95) 609 SP6 R20 

 

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders 

made for the purpose or with other equipment approved by the Engineer. 
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PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00) 620 SP6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 

of the 2012 Standard Specifications. 

 

The base price index for asphalt binder for plant mix is $ 384.50 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on May 1, 2017. 

 

FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 
 

Final surface testing is not required on this project in accordance with Section 610-13, Final 

Surface Testing and Acceptance. 

 

GUARDRAIL ANCHOR UNITS, TYPE 350 (TL-3): 
(4-20-04) (Rev. 7-21-15) 862 SP08 R065 

 

Description 

 

Furnish and install guardrail anchor units in accordance with the details in the plans, the 

applicable requirements of Section 862 of the 2012 Standard Specifications, and at locations 

shown in the plans. 

 

Materials 

 

Furnish guardrail anchor units listed on the NCDOT Approved Products List at 

https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 

 

Prior to installation the Contractor shall submit to the Engineer: 

 

(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the 

requirements of NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of 

the 2012 Standard Specifications. 

 

(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard 

Specifications. 

 

No modifications shall be made to the guardrail anchor unit without the express written 

permission from the manufacturer.  Perform installation in accordance with the details in the 

plans, and details and assembling instructions furnished by the manufacturer. 

 

Construction Methods 

 

Guardrail end delineation is required on all approach and trailing end sections for both temporary 

and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 

https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 

2012 Standard Specifications and is incidental to the cost of the guardrail anchor unit. 

 

Measurement and Payment 

 

Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard 

Specifications. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Guardrail Anchor Units, Type 350 Each 

 

MATERIALS: 
(2-21-12) (Rev. 11-22-16) 1000, 1002, 1005, 1016, 1018, 1024, 1050,  1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 R01 
 

Revise the 2012 Standard Specifications as follows: 

 

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first 

paragraph with the following: 

 

Type IL, IP, IS or IT blended cement may be used instead of Portland cement. 

 

Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following: 

 

If any change is made to the mix design, submit a new mix design (with the exception of an 

approved pozzolan source change). 

 

If any major change is made to the mix design, also submit new test results showing the mix 

design conforms to the criteria.  Define a major change to the mix design as: 

 

(1) A source change in coarse aggregate, fine aggregate or cement. 

 

(2) A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash). 

 

(3) A quantitative change in coarse aggregate (applies to an increase or decrease greater than 

5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to 

an increase only), cement (applies to a decrease only), or pozzolan (applies to an increase 

or decrease greater than 5%). 

 

Use materials which do not produce a mottled appearance through rusting or other staining of the 

finished concrete surface. 

 

Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A), 

Materials, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the following to 

the table of item references: 

 

Item       Section 

Type IL Blended Cement    1024-1 
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Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second 

paragraph with the following: 

 

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 lb of fly ash to 

each pound of cement replaced. 

 

Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third 

paragraph through the sixth paragraph beginning with “If any change is made to the mix design, 

submit…” through “…(applies to a decrease only).” 

 

Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 

REQUIREMENTS FOR CONCRETE 

C
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f 
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cr
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. 
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m

p
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tr
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g

th
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t 

2
8
 d

a
y

s 

Maximum Water-Cement Ratio 
Consistency Max. 

Slump 
Cement Content 

Air-Entrained 

Concrete 

Non Air-

Entrained 

Concrete 

V
ib

ra
te

d
 

N
o

n
- 

V
ib

ra
te

d
 

Vibrated Non- Vibrated 

Rounded 

Aggregate 

Angular 

Aggre-

gate 

Rounded 

Aggregate 

Angular 

Aggre-

gate 
Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 

AA 4,500 0.381 0.426 - - 3.5 - 639 715 - - 
AA Slip 

Form 
4,500 0.381 0.426 - - 1.5 - 639 715 - - 

Drilled Pier 4,500 - - 0.450 0.450 - 

5-7 dry 

 

7-9 
wet 

- - 640 800 

A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 - 

B 2,500 0.488 0.567 0.559 0.630 

1.5 
machine-

placed 
 

2.5 
hand-

placed 

4 508 - 545 - 

Sand Light-

weight 
4,500 - 0.420 - - 4 - 715 - - - 

Latex 
Modified 

3,000 
7 day 

0.400 0.400 - - 6 - 658 - - - 

Flowable 

Fill 
excavatable 

150 max. 

at 56 days 
as needed as needed as needed as needed - 

Flow-

able 
- - 40 100 

Flowable 

Fill 
non-excavatable 

125 as needed as needed as needed as needed - 
Flow-

able 
- - 100 

as 

needed 

Pavement 

4,500 
design, 

field 
650 

flexural, 

design only 

0.559 0.559 - - 

1.5 slip 

form 
 

3.0 hand 

place 

- 526 - - - 

Precast 

See 

Table 
1077-1 

as needed as needed - - 6 
as 

needed 

as 

needed 

as 

needed 

as 

needed 

as 

needed 

Prestress 
per 

contract 
See Table 

1078-1 

See 

Table 

1078-1 
- - 8 - 564 

as 

needed 
- - 

 

Page 10-6, Subarticle 1000-4(I), Use of Fly Ash, lines 36-2, replace the first paragraph with the 

following: 
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Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 lb of fly ash to 

each pound of cement replaced. Use Table 1000-1 to determine the maximum allowable water-

cementitious material (cement + fly ash) ratio for the classes of concrete listed. 

 

Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL RATIO, 

delete the table. 

 

Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT 

CONCRETE, lines 30-31, delete the second sentence of the third paragraph. 

 

Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF 

EXCAVATIONS, line 30, add the following at the end of Section 1002: 
 

(H) Handling and Storing Test Panels 

 

Notify the Area Materials Engineer when preconstruction or production test panels are 

made within 24 hours of shooting the panels.  Field cure and protect test panels from 

damage in accordance with ASTM C1140 until the Department transports panels to the 

Materials and Tests Regional Laboratory for coring. 
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace 

with the following: 
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Page 10-39, Article 1016-3, CLASSIFICATIONS , lines 27-32, replace with the following: 

 

Select material is clean, unweathered durable, blasted rock material obtained from an approved 

source.  While no specific gradation is required, the below criteria will be used to evaluate the 

materials for visual acceptance by the Engineer: 

 

(A) At least 50% of the rock has a diameter of from 1.5 ft to 3 ft, 

 

(B) 30% of the rock ranges in size from 2” to 1.5 ft in diameter, and 

 

(C) Not more than 20% of the rock is less than 2” in diameter.  No rippable rock will be 

permitted. 

 

Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA 

CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both 

tables, replace second row with the following: 

 

Acceptable, but not to be used in the top 3 ft of embankment or backfill 

 

Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth 

paragraph: 

 

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is 

limited to between 5 and 12% by weight and the constituents shall be interground.  Class F fly 

ash can replace a portion of Type IL blended cement and shall be replaced as outlined in 

Subarticle 1000-4(I) for Portland cement.  For mixes that contain cement with alkali content 

between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the 

Department, use a pozzolan in the amount shown in Table 1024-1. 

 

Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT 

CONCRETE, replace with the following: 

 

TABLE 1024-1 

POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE 

Pozzolan Rate 

Class F Fly Ash 
20% - 30% by weight of required cement content 

 with 1.0 lb Class F fly ash per lb of cement replaced 

Ground Granulated Blast 

Furnace Slag 

35%-50% by weight of required cement content  

with 1.0 lb slag per lb of cement replaced 

Microsilica 
4%-8% by weight of required cement content  

with 1.0 lb microsilica per lb of cement replaced 

 

Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence 

of the second paragraph with the following: 

 

Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation 

Program (NTPEP) laboratory for concrete admixture testing. 
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Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following: 

 

All fencing material and accessories shall meet Section 106. 

 

Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace the first two 

sentences with the following: 

 

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof 

load testing will only be required for new casting designs during the design process, and 

conformance to M306 loading (40,000 lb.) will be required only when noted on the design 

documents. 

 

Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the 

following: 

 

TABLE 1078-1 

REQUIREMENTS FOR CONCRETE 

Property 

28 Day Design 

Compressive 

Strength  

6,000 psi or less 

28 Day Design 

Compressive 

Strength  

greater than 

6,000 psi 

Maximum Water/Cementitious Material Ratio 0.45 0.40 

Maximum Slump without HRWR 3.5" 3.5" 

Maximum Slump with HRWR 8" 8" 

Air Content (upon discharge into forms) 5 + 2% 5 + 2% 

 

Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), (C) 

and (D) with the following: 

 

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole 

Immersion Test. 

 

(C) At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541. 

 

(D) A certified test report from an approved independent testing laboratory for the Salt Fog 

Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as 

specified in AASHTO M 300. 

 

(E) A certified test report from an approved independent testing laboratory that the product 

has been tested for slip coefficient and meets AASHTO M253, Class B. 

 

Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first 3 sentences of the 

description for Type 2 and replace with the following: 

 
Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs.  It may be used to patch 

spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected. 
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Page 10-162, Subarticle 1081-1(A), Classifications, lines 4-7, delete the second and third 

sentences of the description for Type 3A.  Lines 16-22, delete Types 6A, 6B and 6C. 
 

Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second paragraph 

with the following: 

 

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and 

other fixtures in hardened concrete, the manufacturer shall submit test results showing that the 

bonding system will obtain 125% of the specified required yield strength of the fixture.  Furnish 

certification that, for the particular bolt grade, diameter and embedment depth required, the 

anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.  

For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete 

compressive strength used in this test.  Use adhesives that meet Section 1081. 

 

List the properties of the adhesive on the container and include density, minimum and maximum 

temperature application, setting time, shelf life, pot life, shear strength and compressive strength. 
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Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace 

with the following: 
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Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence 

of the first paragraph with the following: 
 

Manufacturers choosing to supply material for Department jobs must submit an application 

through the Value Management Unit with the following information for each type and brand 

name: 
 

Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following: 
 

(3)  Type of the material in accordance with Articles 1081-1 and 1081-4, 
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Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace 

“AASHTO M 237” with “the specifications”. 
 

Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence of 

the last paragraph. 
 

Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first 

paragraph replace “Type 1” with “Type 3”. 
 

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle. 
 

Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of Section 

1081: 
 

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS 
 

(A) General 
 

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces. 
 

(B) Classification  
 

The types of epoxies and their uses are as shown below: 
 

Type I – Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid 

adherence to traffic markers to the surface of pavement. 
 

Type II – Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is 

recommended for adherence of traffic markers to pavement surfaces when rapid set is not 

required. 
 

Type III – Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid 

setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic 

markers.  
 

Type IV – Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.  
 

(C) Requirements 
 

Epoxies shall conform to the requirements set forth in AASHTO M 237. 
 

(D) Prequalification 
 

Refer to Subarticle 1081-1(E). 
 

(E) Acceptance 
 

Refer to Subarticle 1081-1(F). 
 

Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph with 

the following: 
 

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or 

ASTM A690 unless otherwise required by the plans.  Steel sheet piles shall be coated as required 

by the plans.  Galvanized sheet piles shall be coated in accordance with Section 1076.  

Metallized sheet piles shall be metallized in accordance to the Project Special Provision 

“Thermal Sprayed Coatings (Metallization)” with an 8 mil, 99.9% aluminum alloy coating and 

a 0.5 mil seal coating.  Any portion of the metallized sheet piling encased in concrete shall 

receive a barrier coat.  The barrier coat shall be an approved waterborne coating with a low-
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viscosity which readily absorbs into the pores of the aluminum thermal sprayed coating.  

The waterborne coating shall be applied at a spreading rate that results in a theoretical 1.5 mil 

dry film thickness.  The manufacturer shall issue a letter of certification that the resin chemistry 

of the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and 

suitable for tidal water applications. 
 

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following: 
 

The epoxy shall meet Article 1081-4. 
 

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type II, 

Standard Setting.  Use Type II when the pavement temperature is above 60°F or per the 

manufacturer’s recommendations whichever is more stringent.  Use Type I when the pavement 

temperature is between 50°F and 60°F or per the manufacturer’s recommendations whichever is 

more stringent.  Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement 

markers to the pavement surface when the pavement temperature is between 32°F and 50°F or 

per the manufacturer’s recommendations whichever is more stringent. 
 

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081” with 

“Article 1081-4”. 
 

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081” with 

“Article 1081-4”. 
 

Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph with 

the following: 
 

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm 

lead. 
 

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second 

paragraph with the following: 
 

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 

and 23 USC § 109(r). 
 

Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add the 

following after the first paragraph: 
 

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, 

without crushing, to check for any levels of arsenic and lead.  If any arsenic or lead is detected, 

the sample shall be crushed and repeat the test using X-ray Fluorescence.  If the X-ray 

Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States 

Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm 

arsenic or 200 ppm lead. 

 

SELECT MATERIAL, CLASS III, TYPE 3: 
(1-17-12) 1016, 1044 SP10 R05 
 

Revise the 2012 Standard Specifications as follows: 

 

Page 10-39, Article 1016-3, CLASS III, add the following after line 14: 

 

Type 3 Select Material 
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Type 3 select material is a natural or manufactured fine aggregate material meeting the following 

gradation requirements and as described in Sections 1005 and 1006: 

 

Percentage of Total by Weight Passing 

3/8" #4 #8 #16 #30 #50 #100 #200 

100 95-100 65-100 35-95 15-75 5-35 0-25 0-8 

 

Page 10-39, Article 1016-3, CLASS III, line 15, replace “either type” with “Type 1, Type 2 or 

Type 3”. 

 

Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following: 

 

Subdrain fine aggregate shall meet Class III select material, Type 1 or Type 3. 

 

Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following: 

 

Subdrain coarse aggregate shall meet Class V select material. 

 

SHOULDER AND SLOPE BORROW: 
(3-19-13) 1019 SP10 R10 
 

Use soil in accordance with Section 1019 of the 2012 Standard Specifications.  Use soil 

consisting of loose, friable, sandy material with a PI greater than 6 and less than 25 and a pH 

ranging from 5.5 to 7.0. 

 

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional 

limestone is provided in accordance with the application rates shown in Table 1019-1A.  Soil 

type is identified during the soil analysis.  Soils with a pH above 7.0 require acidic amendments 

to be added.  Submit proposed acidic amendments to the Engineer for review and approval.  

Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used. 

 

pH TEST 

RESULT 

Sandy Soils 

Additional Rate  

(lbs. / Acre) 

Silt Loam Soils  

Additional Rate 

(lbs. / Acre) 

Clay Loam Soils  

Additional Rate 

(lbs. / Acre) 

4.0 - 4.4 1,000  4,000 6,000 

4.5 - 4.9 500 3,000 5,000 

5.0 - 5.4 NA 2,000 4,000 

Note: Limestone application rates shown in this table are in addition to the standard rate of 

4000 lbs. / acre required for seeding and mulching. 

 

No direct payment will be made for providing additional lime or acidic amendments for 

Ph adjustment. 
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GROUT PRODUCTION AND DELIVERY: 
(3-17-15) 1003 SP10 R20 

 

Revise the 2012 Standard Specifications as follows: 

 

Replace Section 1003 with the following: 

 

SECTION 1003 

GROUT PRODUCTION AND DELIVERY 

 

1003-1 DESCRIPTION 

 

This section addresses cement grout to be used for structures, foundations, retaining walls, 

concrete barriers, embankments, pavements and other applications in accordance with the 

contract.  Produce non-metallic grout composed of Portland cement and water and at the 

Contractor’s option or as required, aggregate and pozzolans.  Include chemical admixtures as 

required or needed.  Provide sand cement or neat cement grout as required.  Define “sand cement 

grout” as grout with only fine aggregate and “neat cement grout” as grout without aggregate. 

 

The types of grout with their typical uses are as shown below: 

 

Type 1 – A cement grout with only a 3-day strength requirement and a fluid consistency that is 

typically used for filling subsurface voids. 

 

Type 2 – A nonshrink grout with strength, height change and flow conforming to ASTM C1107 

that is typically used for foundations, ground anchors and soil nails. 

 

Type 3 – A nonshrink grout with high early strength and freeze-thaw durability requirements 

that is typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for 

concrete barriers and structures. 

 

Type 4 – A neat cement grout with low strength, a fluid consistency and high fly ash content that 

is typically used for slab jacking. 

 

Type 5 – A low slump, low mobility sand cement grout with minimal strength that is typically 

used for compaction grouting. 

 

1003-2 MATERIALS 

 

Refer to Division 10. 

 

Item Section 

Chemical Admixtures 1024-3 

Fine Aggregate 1014-1 

Fly Ash 1024-5 

Ground Granulated Blast Furnace Slag 1024-6 

Portland Cement 1024-1 

Silica Fume 1024-7 

Water 1024-4 
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Do not use grout that contains soluble chlorides or more than 1% soluble sulfate.  At the 

Contractor’s option, use an approved packaged grout instead of the materials above except for 

water.  Use packaged grouts that are on the NCDOT Approved Products List. 

 

Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in 

accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or 

other admixtures in Type 4 or 5 grout.  Use Class F fly ash for Type 4 grout and Type II Portland 

cement for Type 5 grout. 

 

Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI) 

that meet Table 1003-1 for Type 5 grout.  Fly ash may be substituted for a portion of the fines in 

the aggregate.  Do not use any other pozzolans in Type 5 grout. 

 

TABLE 1003-1 

AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT 

Gradation 
Maximum 

Liquid Limit 

Maximum 

Plasticity Index 
Sieve Designation 

per AASHTO M 92 

Percentage Passing 

(% by weight) 

3/8" 100 

N/A N/A 

No. 4 70 – 95 

No. 8 50 – 90 

No. 16 30 – 80 

No. 30 25 – 70 

No. 50 20 – 50 

No. 100 15 – 40 

No. 200 10 – 30 25 10 

 

1003-3 COMPOSITION AND DESIGN 

 

When using an approved packaged grout, a grout mix design submittal is not required.  

Otherwise, submit proposed grout mix designs for each grout mix to be used in the work.  

Mixes for all grout shall be designed by a Certified Concrete Mix Design Technician or 

an Engineer licensed by the State of North Carolina.  Mix proportions shall be 

determined by a testing laboratory approved by the Department.  Base grout mix designs 

on laboratory trial batches that meet Table 1003-2 and this section.  With permission, the 

Contractor may use a quantity of chemical admixture within the range shown on the 

current list of approved admixtures maintained by the Materials and Tests Unit. 

 

Submit grout mix designs in terms of saturated surface dry weights on Materials and 

Tests Form 312U at least 35 days before proposed use.  Adjust batch proportions to 

compensate for surface moisture contained in the aggregates at the time of batching.  

Changes in the saturated surface dry mix proportions will not be permitted unless revised 

grout mix designs have been submitted to the Engineer and approved. 

 

Accompany Materials and Tests Form 312U with a listing of laboratory test results of 

compressive strength, density and flow or slump and if applicable, aggregate gradation, 



C203947    B-5345 R-26 Guilford County 

 

durability and height change.  List the compressive strength of at least three 2" cubes at 

the age of 3 and 28 days. 

 

The Engineer will review the grout mix design for compliance with the contract and 

notify the Contractor as to its acceptability.  Do not use a grout mix until written notice 

has been received.  Acceptance of the grout mix design or use of approved packaged 

grouts does not relieve the Contractor of his responsibility to furnish a product that meets 

the contract.  Upon written request from the Contractor, a grout mix design accepted and 

used satisfactorily on any Department project may be accepted for use on other projects. 

 

Perform laboratory tests in accordance with the following test procedures: 

Property Test Method 

Aggregate Gradation
A 

AASHTO T 27 

Compressive Strength AASHTO T 106 

Density (Unit Weight) 

AASHTO T 121, 

AASHTO T 133
B
, 

ANSI/API RP
C
 13B-1

B 
(Section 4, Mud Balance)

 

Durability AASHTO T 161
D 

Flow ASTM C939 (Flow Cone) 

Height Change ASTM C1090
E 

Slump AASHTO T 119 

A. Applicable to grout with aggregate. 

B. Applicable to Neat Cement Grout. 

C. American National Standards Institute/American Petroleum Institute Recommended 

Practice. 

D. Procedure A (Rapid Freezing and Thawing in Water) required. 

E. Moist room storage required. 

 

1003-4 GROUT REQUIREMENTS 
 

Provide grout types in accordance with the contract.  Use grouts with properties that meet 

Table 1003-2.  The compressive strength of the grout will be considered the average 

compressive strength test results of three 2" cubes at each age.  Make cubes that meet 

AASHTO T 106 from the grout delivered for the work or mixed on-site.  Make cubes at 

such frequencies as the Engineer may determine and cure them in accordance with 

AASHTO T 106. 
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TABLE 1003-2 

GROUT REQUIREMENTS 

Type of 

Grout 

Minimum 

Compressive 

Strength at 

Height 

Change 

at 28 days 

Flow
A
/Slump

B 
Minimum 

Durability 

Factor 
3 days 28 days 

1 3,000 psi – – 10 – 30 sec – 

2 Table 1
C 

Fluid Consistency
C 

– 

3 5,000 psi – 0 – 0.2% 

Per Accepted 

Grout Mix Design/ 

Approved 

Packaged Grout 

80 

4
D 

600 psi 1,500 psi – 10 – 26 sec – 

5 – 500 psi – 1 – 3" – 

A. Applicable to Type 1 through 4 grouts. 

B. Applicable to Type 5 grout. 

C. ASTM C1107. 

D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash. 

 

1003-5 TEMPERATURE REQUIREMENTS 
 

When using an approved packaged grout, follow the manufacturer’s instructions for grout 

and air temperature at the time of placement.  Otherwise, the grout temperature at the 

time of placement shall be not less than 50F nor more than 90F.  Do not place grout 

when the air temperature measured at the location of the grouting operation in the shade 

away from artificial heat is below 40°F. 

 

1003-6 ELAPSED TIME FOR PLACING GROUT 
 

Agitate grout continuously before placement.  Regulate the delivery so the maximum 

interval between the placing of batches at the work site does not exceed 20 minutes.  

Place grout before exceeding the times in Table 1003-3.  Measure the elapsed time as the 

time between adding the mixing water to the grout mix and placing the grout. 

 

TABLE 1003-3 

ELAPSED TIME FOR PLACING GROUT 

(with continuous agitation) 

Air or Grout 

Temperature, 

Whichever is Higher 

Maximum Elapsed Time 

No Retarding 

Admixture 

Used 

Retarding 

Admixture 

Used 

90F or above 30 minutes 1 hr. 15 minutes 

80F through 89F 45 minutes 1 hr. 30 minutes 

79F or below 60 minutes 1 hr. 45 minutes 
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1003-7 MIXING AND DELIVERY 
 

Use grout free of any lumps and undispersed cement.  When using an approved packaged 

grout, mix grout in accordance with the manufacturer’s instructions.  Otherwise, comply 

with Articles 1000-8 through 1000-12 to the extent applicable for grout instead of 

concrete. 

 

GEOSYNTHETICS: 
(2-16-16) 1056 SP10 R25 

 

Revise the 2012 Standard Specifications as follows: 

 

Replace Section 1056 with the following: 

 

SECTION 1056 

GEOSYNTHETICS 

 

1056-1 DESCRIPTION 

 

Provide geosynthetics for subsurface drainage, separation, stabilization, reinforcement, erosion 

control, filtration and other applications in accordance with the contract.  Use geotextiles, 

geocomposite drains and geocells that are on the NCDOT Approved Products List.  Prefabricated 

geocomposite drains include sheet, strip and vertical drains (PVDs), i.e., “wick drains” 

consisting of a geotextile attached to and/or encapsulating a plastic drainage core.  Geocells are 

comprised of ultrasonically welded polymer strips that when expanded form a 3D honeycomb 

grid that is typically filled with material to support vegetation. 

 

If necessary or required, hold geotextiles and sheet drains in place with new wire staples, i.e., 

“sod staples” that meet Subarticle 1060-8(D) or new anchor pins.  Use steel anchor pins with a 

diameter of at least 3/16" and a length of at least 18" and with a point at one end and a head at 

the other end that will retain a steel washer with an outside diameter of at least 1.5". 

 

1056-2 HANDLING AND STORING 

 

Load, transport, unload and store geosynthetics so geosynthetics are kept clean and free of 

damage.  Label, ship and store geosynthetics in accordance with Section 7 of AASHTO M 288.  

Geosynthetics with defects, flaws, deterioration or damage will be rejected.  Do not unwrap 

geosynthetics until just before installation.  Do not leave geosynthetics exposed for more than 7 

days before covering except for geosynthetics for temporary wall faces and erosion control. 

 

1056-3 CERTIFICATIONS 

 

Provide Type 1, Type 2 or Type 4 material certifications in accordance with Article 106-3 for 

geosynthetics.  Define “minimum average roll value” (MARV) in accordance with 

ASTM D4439.  Provide certifications with MARV for geosynthetic properties as required.  Test 

geosynthetics using laboratories accredited by the Geosynthetic Accreditation Institute (GAI) to 

perform the required test methods.  Sample geosynthetics in accordance with ASTM D4354. 
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1056-4 GEOTEXTILES 

 

When required, sew geotextiles together in accordance with Article X1.1.4 of AASHTO M 288.  

Provide sewn seams with seam strengths meeting the required strengths for the geotextile type 

and class specified. 

 

Provide geotextile types and classes in accordance with the contract.  Geotextiles will be 

identified by the product name printed directly on the geotextile.  When geotextiles are not 

marked with a product name or marked with only a manufacturing plant identification code, 

geotextiles will be identified by product labels attached to the geotextile wrapping.  When 

identification is based on labels instead of markings, unwrap geotextiles just before use in the 

presence of the Engineer to confirm that the product labels on both ends of the outside of the 

geotextile outer wrapping match the labels affixed to both ends of the inside of the geotextile roll 

core.  Partial geotextile rolls without the product name printed on the geotextile or product labels 

affixed to the geotextile roll core may not be used. 

 

Use woven or nonwoven geotextiles with properties that meet Table 1056-1.  Define “machine 

direction” (MD) and “cross-machine direction” (CD) in accordance with ASTM D4439. 
 



C203947    B-5345 R-30 Guilford County 

 

TABLE 1056-1 

GEOTEXTILE REQUIREMENTS 

Property 
Requirement 

Test 

Method 

Type 1 Type 2 Type 3
A
 Type 4

 
Type 5

B
 

Typical 

Application 

Shoulder 

Drains 

Under 

Rip Rap 

Silt Fence 

Fabric 

Soil 

Stabilization 

Temporary 

Walls 

Elongation 

(MD & CD) 
≥ 50% ≥ 50% ≤ 25% < 50% < 50% 

ASTM 

D4632 

Grab 

Strength 

(MD & CD) 

Table 1
D
, 

Class 3 

Table 1
D
, 

Class 1 

100 lb
C 

Table 1
D
, 

Class 3 
– 

ASTM 

D4632 

Tear 

Strength 

(MD & CD) 

– 
ASTM 

D4533 

Puncture 

Strength 
– 

ASTM 

D6241 

Ultimate 

Tensile 

Strength  

(MD & CD) 

– – – – 

2,400 lb/ft
C
 

(unless 

required 

otherwise in 

the contract) 

ASTM 

D4595 

Permittivity 
Table 2

D
, 

15% to 

50% in 

Situ Soil 

Passing 

0.075 mm 

Table 6
D
, 

15% to 

50% in 

Situ Soil 

Passing 

0.075mm 

Table 7
D
 Table 5

D
 

0.20 sec
-1,C

 
ASTM 

D4491 

Apparent 

Opening 

Size
 

0.60 mm
E
 

ASTM 

D4751 

UV Stability
 

(Retained 

Strength)
 

70%
C
 

(after 500 hr 

of exposure) 

ASTM 

D4355 

A. Minimum roll width of 36" required. 

B. Minimum roll width of 13 ft required. 

C. MARV per Article 1056-3. 

D. AASHTO M 288. 

E. Maximum average roll value. 

 

1056-5 GEOCOMPOSITE DRAINS 

 

Provide geocomposite drain types in accordance with the contract and with properties that meet 

Table 1056-2. 
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TABLE 1056-2 

GEOCOMPOSITE DRAIN REQUIREMENTS 

Property 
Requirement Test 

Method Sheet Drain Strip Drain Wick Drain 

Width
 

≥ 12" 

(unless required 

otherwise in the 

contract) 

12" ±1/4" 4" ±1/4" N/A 

In-Plane Flow Rate
A 

(with gradient of 1.0 

and 24-hour seating 

period) 

6 gpm/ft 

@ applied normal 

compressive 

stress of 10 psi 

15 gpm/ft 

@ applied normal 

compressive 

stress of 7.26 psi 

1.5 gpm
B 

@ applied normal 

compressive 

stress of 40 psi 

ASTM 

D4716 

A. MARV per Article 1056-3. 

B. Per 4" drain width. 

 

For sheet and strip drains, use accessories (e.g., pipe outlets, connectors, fittings, etc.) 

recommended by the Drain Manufacturer.  Provide sheet and strip drains with Type 1 geotextiles 

heat bonded or glued to HDPE, polypropylene or high impact polystyrene drainage cores that 

meet Table 1056-3. 

 

TABLE 1056-3 

DRAINAGE CORE REQUIREMENTS 

Property 
Requirement (MARV) Test Method 

Sheet Drain Strip Drain  

Thickness 1/4" 1" ASTM D1777 or D5199 

Compressive Strength 40 psi 30 psi ASTM D6364 

 

For wick drains with a geotextile wrapped around a corrugated drainage core and seamed to 

itself, use drainage cores with an ultimate tensile strength of at least 225 lb per 4" width in 

accordance with ASTM D4595 and geotextiles with properties that meet Table 1056-4. 

 

TABLE 1056-4 

WICK DRAIN GEOTEXTILE REQUIREMENTS 

Property Requirement Test Method 

Elongation ≥ 50% ASTM D4632 

Grab Strength 
Table 1

A
, 

Class 3 

ASTM D4632 

Tear Strength ASTM D4533 

Puncture Strength ASTM D6241 

Permittivity 0.7 sec
-1,B

 ASTM D4491 

Apparent Opening Size (AOS) Table 2
A
, 

> 50% in Situ Soil 

Passing 0.075 mm 

ASTM D4751 

UV Stability
 

(Retained Strength) 
ASTM D4355 

A. AASHTO M 288. 

B. MARV per Article 1056-3. 

 

For wick drains with a geotextile fused to both faces of a corrugated drainage core along the 

peaks of the corrugations, use wick drains with an ultimate tensile strength of at least 1,650 lb/ft 
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in accordance with ASTM D4595 and geotextiles with a permittivity, AOS and UV stability that 

meet Table 1056-4. 

 

1056-6 GEOCELLS 

 

Geocells will be identified by product labels attached to the geocell wrapping.  Unwrap geocells 

just before use in the presence of the Engineer.  Previously opened geocell products will be 

rejected. 

 

Manufacture geocells from virgin polyethylene resin with no more than 10% rework, also called 

“regrind”, materials.  Use geocells made from textured and perforated HDPE strips with an open 

area of 10% to 20% and properties that meet Table 1056-5. 

 

TABLE 1056-5 

GEOCELL REQUIREMENTS 

Property Minimum Requirement Test Method 

Cell Depth 4" N/A 

Sheet Thickness 50 mil -5%, +10% ASTM D5199 

Density 58.4 lb/cf ASTM D1505 

Carbon Black Content 1.5% ASTM D1603 or D4218 

ESCR
A 

5000 hr ASTM D1693 

Coefficient of Direct Sliding 

(with material that meets AASHTO 

M 145 for soil classification A-2) 

0.85 ASTM D5321 

Short-Term Seam (Peel) Strength 

(for 4" seam) 
320 lb USACE

C
 Technical 

Report GL-86-19, 

Appendix A 
Long-Term Seam (Hang) Strength

B 

(for 4" seam) 
160 lb 

A. Environmental Stress Crack Resistance. 

B. Minimum test period of 168 hr with a temperature change from 74F to 130F in 1-hour 

cycles. 

C. US Army Corps of Engineers. 

 

Provide geocell accessories (e.g., stakes, pins, clips, staples, rings, tendons, anchors, deadmen, 

etc.) recommended by the Geocell Manufacturer. 
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STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal 

year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 

shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided 

funds are available.  The State reserves the right to terminate or suspend any transportation 

project contract, and any transportation project contract shall be so terminated or suspended if 

funds will not be available for payment of the work to be performed during that fiscal year 

pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 

a written notice of termination at least 60 days before completion of scheduled work for which 

funds are available.  In the event of termination, the contractor shall be paid for the work already 

performed in accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Subarticle 108-13(E) of the 2012 Standard Specifications. 
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STANDARD SPECIAL PROVISION 

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 

supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 

shall be final.  Seed not meeting the specifications shall be rejected by the Department of 

Transportation and shall not be delivered to North Carolina Department of Transportation 

warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 

supplier’s expense. 

 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 

herein shall be rejected by the North Carolina Department of Transportation. 

 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 

on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 

will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 

 

Tolerances established by the Association of Official Seed Analysts will generally be 

recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 

germination percentages as reported by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 

NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 

 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   

 

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 
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shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 

germination rate as tested by the North Carolina Department of Agriculture shall not fall below 

70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 

5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 

weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 

will not be approved. 
 

 Sericea Lespedeza 

 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 

not be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 

 Kobe Lespedeza    Browntop Millet 

 Korean Lespedeza    German Millet – Strain R 

 Weeping Lovegrass    Clover – Red/White/Crimson 

 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 

will not be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 

will not be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 

be approved. 
 

 Centipedegrass   Japanese Millet 

 Crownvetch    Reed Canary Grass 

 Pensacola Bahiagrass   Zoysia 
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 Creeping Red Fescue 

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 

ERRATA 
(1-17-12) (Rev. 04-21-15) Z-4 

 

Revise the 2012 Standard Specifications as follows: 

 

Division 2 

Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with 

“Article 107-25”. 

Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 

Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as 

follows:  Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace 

“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for 

Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with 

“(4) Approval”. 

 

Division 3 

Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”. 

 

Division 4 

Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with 

“reinforcement”. 

 

Division 6 

Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula 

Adjustments, replace “30” with “45”. 

Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  

“Subarticle 609-6(D)”. 

Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of 

P0.075/Pbe Ratio with “1.0”. 

Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with  

“Subarticle 1012-1(E)” 

 

Division 7 

Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion” 

with “completion”. 

 

Division 8 

Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with 

“Portland Cement Concrete, Class A”. 

 

Division 10 

Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16” with “Table 1081-2”, 

replace “Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with  

“Table 1081-4”. 
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Division 12 

Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 

Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 

Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables 

with “POLYUREA”. 

Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 

Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 

 

Division 15 

Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with 

“Subarticle 235-3(C)”. 

Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 

following:  W=LD√P ÷ 148,000 

Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and 

replace with “shall be performed”. 

Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

 

Division 17 

Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect 

Center, delete this subarticle. 

 

Revise the 2012 Roadway Standard Drawings as follows: 

 

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” 

with “1631.01”. 

 



C203947    B-5345 SSP-7 Guilford County 

 

STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious 

Weeds) 
(3-18-03) (Rev. 12-20-16) Z-04a 
 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining 

a certificate or limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those 

specific project sites located in the quarantined area or for any regulated article used on this 

project originating in a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 

ash borer, or other noxious weeds. 
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STANDARD SPECIAL PROVISION 

 

MINIMUM WAGES 
(7-21-09) Z-5 

 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every 

employer shall pay wages at the rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay 

to each of his employees, wages at a rate of not less than SEVEN DOLLARS 

AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

This determination of the intent of the application of this act to the contract on 

this project is the responsibility of the Contractor. 

 

The Contractor shall have no claim against the Department of Transportation for any changes in 

the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 

informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 

 

AWARD OF CONTRACT 
(6-28-77)(Rev 2/16/2016) Z-6 

 

“The North Carolina Department of Transportation, in accordance with the provisions of Title VI 

of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of 

Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it 

will affirmatively insure that the contract entered into pursuant to this advertisement will be 

awarded to the lowest responsible bidder without discrimination on the ground of race, color, or 

national origin”. 

 

TITLE VI AND NONDISCRIMINATION 

 

I. Title VI Assurance 

During the performance of this contract, the contractor, for itself, its assignees and successors in 

interest (hereinafter referred to as the "contractor") agrees as follows: 

(1) Compliance with Regulations: The contractor shall comply with the Regulation relative to 

nondiscrimination in Federally-assisted programs of the Department of Transportation 

(hereinafter, "DOT") Title 49, Code of Federal Regulations, Part 21, as they may be amended 

from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by 

reference and made a part of this contract. 

(2) Nondiscrimination: The Contractor, with regard to the work performed by it during the 

contract, shall not discriminate on the grounds of race, color, or national origin in the selection 

and retention of subcontractors, including procurements of materials and leases of equipment. 

The contractor shall not participate either directly or indirectly in the discrimination prohibited 

by section 21.5 of the Regulations, including employment practices when the contract covers a 

program set forth in Appendix B of the Regulations. 

(3) Solicitations for Subcontractors, Including Procurements of Materials and Equipment: 

In all solicitations either by competitive bidding or negotiation made by the contractor for work 

to be performed under a subcontract, including procurements of materials or leases of equipment, 

each potential subcontractor or supplier shall be notified by the contractor of the contractor's 

obligations under this contract and the Regulations relative to nondiscrimination on the grounds 

of race, color, or national origin. 

(4) Information and Reports: The contractor shall provide all information and reports required 

by the Regulations or directives issued pursuant thereto, and shall permit access to its books, 

records, accounts, other sources of information, and its facilities as may be determined by the 

North Carolina Department of Transportation (NCDOT) or the Federal Highway Administration 

(FHWA) to be pertinent to ascertain compliance with such Regulations, orders and instructions. 

Where any information required of a contractor is in the exclusive possession of another who 

fails or refuses to furnish this information the contractor shall so certify to the NCDOT, or the 

FHWA as appropriate, and shall set forth what efforts it has made to obtain the information. 
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(5) Sanctions for Noncompliance: In the event of the contractor's noncompliance with the 

nondiscrimination provisions of this contract, the NCDOT shall impose such contract sanctions 

as it or the FHWA may determine to be appropriate, including, but not limited to:  

(a) Withholding of payments to the contractor under the contract until the contractor 

complies, and/or  

(b) Cancellation, termination or suspension of the contract, in whole or in part. 

(6) Incorporation of Provisions: The contractor shall include the provisions of paragraphs (1) 

through (6) in every subcontract, including procurements of materials and leases of equipment, 

unless exempt by the Regulations, or directives issued pursuant thereto.  

The contractor shall take such action with respect to any subcontractor procurement as the 

NCDOT or the FHWA may direct as a means of enforcing such provisions including sanctions 

for noncompliance: provided, however, that, in the event a contractor becomes involved in, or is 

threatened with, litigation with a subcontractor or supplier as a result of such direction, the 

contractor may request the NCDOT to enter into such litigation to protect the interests of the 

NCDOT, and, in addition, the contractor may request the United States to enter into such 

litigation to protect the interests of the United States. 

 

II. Title VI Nondiscrimination Program  

Title VI of the 1964 Civil Rights Act, 42 U.S.C. 2000d, provides that: “No person in the United 

States shall, on the grounds of race, color, or national origin, be excluded from participation in, 

be denied the benefits of, or be subjected to discrimination under any program or activity 

receiving Federal financial assistance.” The broader application of nondiscrimination law is 

found in other statutes, executive orders, and regulations (see Section III, Pertinent 

Nondiscrimination Authorities), which provide additional protections based on age, sex, 

disability and religion. In addition, the 1987 Civil Rights Restoration Act extends 

nondiscrimination coverage to all programs and activities of federal-aid recipients and 

contractors, including those that are not federally-funded. 

Nondiscrimination Assurance 

The North Carolina Department of Transportation (NCDOT) hereby gives assurance that no 

person shall on the ground of race, color, national origin, sex, age, and disability, be excluded 

from participation in, be denied the benefits of, or be otherwise subjected to discrimination under 

any program or activity conducted by the recipient, as provided by Title VI of the Civil Rights 

Act of 1964, the Civil Rights Restoration Act of 1987, and any other related Civil Rights 

authorities, whether those programs and activities are federally funded or not. 

Obligation 

During the performance of this contract, the Contractor and its subcontractors are responsible for 

complying with NCDOT’s Title VI Program. The Contractor must ensure that NCDOT’s Notice 

of Nondiscrimination is posted in conspicuous locations accessible to all employees and 

subcontractors on the jobsite, along with the Contractor’s own Equal Employment Opportunity 

(EEO) Policy Statement. The Contractor shall physically incorporate this “TITLE VI AND 

NONDISCRIMINATION” language, in its entirety, into all its subcontracts on federally-

assisted and state-funded NCDOT-owned projects, and ensure its inclusion by subcontractors 

into all subsequent lower tier subcontracts.  The Contractor and its subcontractors shall also 

physically incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent 

lower tier subcontracts on Federal-aid highway construction contracts only.  The Contractor is 

also responsible for making its subcontractors aware of NCDOT’s Discrimination Complaints 

Process, as follows: 
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FILING OF COMPLAINTS 

1. Applicability – These complaint procedures apply to the beneficiaries of the NCDOT’s 

programs, activities, and services, including, but not limited to, members of the public, 

contractors, subcontractors, consultants, and other sub-recipients of federal and state 

funds. 

2. Eligibility – Any person or class of persons who believes he/she has been subjected to 

discrimination or retaliation prohibited by any of the Civil Rights authorities, based upon 

race, color, sex, age, national origin, or disability, may file a written complaint with 

NCDOT's Civil Rights office.  The law prohibits intimidation or retaliation of any sort.  

The complaint may be filed by the affected individual or a representative, and must be in 

writing. 

3. Time Limits and Filing Options – A complaint must be filed no later than 180 calendar 

days after the following: 

 The date of the alleged act of discrimination; or 

 The date when the person(s) became aware of the alleged discrimination; or 

 Where there has been a continuing course of conduct, the date on which that conduct 

was discontinued or the latest instance of the conduct. 

Title VI and other discrimination complaints may be submitted to the following entities: 

 North Carolina Department of Transportation, Office of Equal Opportunity & 

Workforce Services (EOWS), External Civil Rights Section, 1511 Mail Service 

Center, Raleigh, NC  27699-1511; 919-508-1808 or toll free 800-522-0453 

 US Department of Transportation, Departmental Office of Civil Rights, External 

Civil Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC  

20590; 202-366-4070 

Federal Highway Administration, North Carolina Division Office, 310 New 

Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

Federal Highway Administration, Office of Civil Rights, 1200 New Jersey 

Avenue, SE, 8
th

 Floor, E81-314, Washington, DC 20590, 202-366-0693 / 366-

0752 

Federal Transit Administration, Office of Civil Rights, ATTN: Title VI 

Program Coordinator, East Bldg. 5
th

 Floor – TCR, 1200 New Jersey Avenue, SE, 

Washington, DC 20590 

Federal Aviation Administration, Office of Civil Rights, 800 Independence 

Avenue, SW, Washington, DC 20591, 202-267-3258 

 US Department of Justice, Special Litigation Section, Civil Rights Division, 950 

Pennsylvania Avenue, NW, Washington, DC 20530, 202-514-6255 or toll free 877-

218-5228 

4. Format for Complaints – Complaints must be in writing and signed by the 

complainant(s) or a representative and include the complainant’s name, address, and 

telephone number.  Complaints received by fax or e-mail will be acknowledged and 

processed. Allegations received by telephone will be reduced to writing and provided to 

the complainant for confirmation or revision before processing. Complaints will be 

accepted in other languages including Braille. 

5. Discrimination Complaint Form – Contact NCDOT EOWS at the phone number above 

to receive a full copy of the Discrimination Complaint Form and procedures. 

6. Complaint Basis – Allegations must be based on issues involving race, color, national 

origin, sex, age, or disability.  The term “basis” refers to the complainant’s membership 
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in a protected group category. Contact this office to receive a Discrimination Complaint 

Form. 

 
Protected 

Categories 
Definition Examples Applicable Statutes and 

Regulations 

FHWA FTA 

Race An individual belonging to 

one of the accepted racial 

groups; or the perception, 

based usually on physical 

characteristics that a person is 

a member of a racial group 

Black/African American, 

Hispanic/Latino, Asian, 

American Indian/Alaska 

Native, Native 

Hawaiian/Pacific 

Islander, White 

Title VI of 

the Civil 

Rights Act 

of 1964;  

49 CFR Part 

21;  

23 CFR 200 

Title VI of 

the Civil 

Rights Act 

of 1964;  

49 CFR 

Part 21;  

Circular 

4702.1B 
Color Color of skin, including shade 

of skin within a racial group 

Black, White, brown, 

yellow, etc. 

National 

Origin 

Place of birth. Citizenship is 

not a factor. Discrimination 

based on language or a 

person’s accent is also 

covered. 

Mexican, Cuban, 

Japanese, Vietnamese, 

Chinese 

Sex Gender Women and Men 1973 

Federal-Aid 

Highway 

Act 

Title IX of 

the 

Education 

Amendmen

ts of 1972 

Age Persons of any age 21 year old person Age Discrimination Act of 

1975 

Disability Physical or mental 

impairment, permanent or 

temporary, or perceived. 

Blind, alcoholic, para-

amputee, epileptic, 

diabetic, arthritic 

Section 504 of the 

Rehabilitation Act of 

1973; Americans with 

Disabilities Act of 1990  

 

III. Pertinent Nondiscrimination Authorities  

During the performance of this contract, the contractor, for itself, its assignees, and successors in 

interest agrees to comply with the following non-discrimination statutes and authorities, 

including, but not limited to:  

 Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 

discrimination on the basis of race, color, national origin); and 49 CFR Part 21.  

 The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 

U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 

acquired because of Federal or Federal-aid programs and projects);  

 Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the 

basis of sex);  

 Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 

(prohibits discrimination on the basis of disability); and 49 CFR Part 27;  

 The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 

discrimination on the basis of age);  

 Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 

(prohibits discrimination based on race, creed, color, national origin, or sex);  
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 The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 

applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 

and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms 

“programs or activities” to include all of the programs or activities of the Federal-aid 

recipients, sub-recipients and contractors, whether such programs or activities are Federally 

funded or not);  

 Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the 

basis of disability in the operation of public entities, public and private transportation 

systems, places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131 – 

12189) as implemented by Department of Transportation regulations at 49 C.F.R. parts 37 

and 38;  

 The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex);  

 Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, which ensures discrimination against minority 

populations by discouraging programs, policies, and activities with disproportionately high 

and adverse human health or environmental effects on minority and low-income populations;  

 Executive Order 13166, Improving Access to Services for Persons with Limited English 

Proficiency, and resulting agency guidance, national origin discrimination includes 

discrimination because of limited English proficiency (LEP). To ensure compliance with 

Title VI, you must take reasonable steps to ensure that LEP persons have meaningful access 

to your programs (70 Fed. Reg. at 74087 to 74100);  

 Title IX of the Education Amendments of 1972, as amended, which prohibits you from 

discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).  

 Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 

(prohibits employment discrimination on the basis of race, color, religion, sex, or national 

origin);  

 49 CFR Part 26, regulation to ensure nondiscrimination in the award and administration of 

DOT-assisted contracts in the Department's highway, transit, and airport financial assistance 

programs, as regards the use of Disadvantaged Business Enterprises (DBEs); 

 Form FHWA-1273, “Required Contract Provisions,” a collection of contract provisions and 

proposal notices that are generally applicable to all Federal-aid construction projects and 

must be made a part of, and physically incorporated into, all federally-assisted contracts, as 

well as appropriate subcontracts and purchase orders, particularly Sections II 

(Nondiscrimination) and III (Nonsegregated Facilities). 
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STANDARD SPECIAL PROVISION 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the 

Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT 

Program.  All contractors (existing and newcomers) will be automatically placed in the Alternate 

Program.  Standard OJT requirements typically associated with individual projects will no longer 

be applied at the project level.  Instead, these requirements will be applicable on an annual basis 

for each contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make 

every effort to enroll minority and women as trainees to the extent that such persons are available 

within a reasonable area of recruitment.  This training commitment is not intended, and shall not 

be used, to discriminate against any applicant for training, whether a member of a minority group 

or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar 

year based on the contractors' past three years’ activity and the contractors' anticipated upcoming 

year’s activity with the Department.  At the beginning of each year, all contractors eligible will 

be contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  

This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  

The Contractor shall sign an agreement to fulfill their annual goal for the year.\ 

 



C203947    B-5345 SSP-15 Guilford County 

 

Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are 

not all-inclusive.  Where the training is oriented toward construction applications, training will 

be allowed in lower-level management positions such as office engineers and estimators.  

Contractors shall submit new classifications for specific job functions that their employees are 

performing.  The Department will review and recommend for acceptance to FHWA the new 

classifications proposed by contractors, if applicable.  New classifications shall meet the 

following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to 

the subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first 

year of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  

 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting 

company compliance under these contract documents.  These documents and any other 

information as requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken 

off the NCDOT’s Bidders List.  

 

Measurement and Payment 
 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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STANDARD SPECIAL PROVISION 

 

NAME CHANGE FOR NCDENR 
(1-19-16) Z-11 

 

Description 

 

Wherever in the 2012 Standard Specifications, Project Special Provisions, Standard Special 

Provisions, Permits or Plans that reference is made to “NCDENR” or “North Carolina 

Department of Environment and Natural Resources”, replace with “NCDEQ” or “North Carolina 

Department of Environmental Quality” respectively, as the case may be.  
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PILES (5-16-17) 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 4-70, Article 450-2, Materials, line 2, in the materials table, replace “Neat Cement Grout, 

Nonshrink” with “Neat Cement Grout, Type 1”. 

 

Page 4-70, Article 450-2, Materials, line 8, in the last sentence of the second paragraph, replace 

“approved by the Materials and Tests Unit.” with “that are on the NCDOT Approved Products 

List.” 

 

Page 4-71, Subarticle 450-3(D), Driven Piles, line 10, add the following after the first sentence 

of the third paragraph. 

 

Use AASHTO driving stress limits for severe corrosive environments when calcium nitrite 

corrosion inhibitor is required for prestressed concrete piles. 

 

Page 4-72, Subarticle 450-3(D)(3), Required Driving Resistance, lines 26-30, replace first 

paragraph with the following: 

 

The Engineer will determine if the proposed pile driving methods and equipment are acceptable 

and provide the blows/ft and equivalent set for the required driving resistance noted in the plans, 

i.e., “pile driving criteria” except for structures with pile driving analyzer (PDA) testing.  For 

structures with PDA testing, provide pile driving criteria for any bents and end bents with piles 

in accordance with Subarticle 450-3(F)(4). 

 

Page 4-73, Subarticle 450-3(E)(1), Pile Excavation, lines 19-20, in the third sentence of the 

second paragraph, replace “use smooth or corrugated clean watertight steel casings” with “use 

smooth non-corrugated clean watertight steel casings”. 

 

Page 4-73, Subarticle 450-3(F), Pile Driving Analyzer, lines 45-48, replace third paragraph 

with the following: 

 

The Engineer will complete the review of the proposed pile driving methods and equipment 

within 7 days of receiving PDA reports and pile driving criteria.  Do not place concrete for caps 

or footings on piles until PDA reports and pile driving criteria have been accepted. 

 

Page 4-75, Subarticle 450-3(F), Pile Driving Analyzer, line 21, add the following to the end of 

Article 450-3: 

 

(4) Pile Driving Criteria 

 

Analyze pile driving with the GRL Wave Equation Analysis Program (GRLWEAP) 

manufactured by Pile Dynamics, Inc.  Use the same PDA Consultant that provides PDA 

reports to perform GRLWEAP analyses and develop pile driving criteria.  Provide 

driving criteria sealed by an engineer approved as a Project Engineer (key person) for the 
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same PDA Consultant. 

 

Analyze pile driving so driving stresses, energy transfer, ram stroke and blows/ft from 

PDA testing and resistances from CAPWAP analyses correlate to GRLWEAP models.  

Provide pile driving criteria for each combination of required driving resistance and pile 

length installed for all pile types and sizes.  Submit 2 copies of pile driving criteria with 

PDA reports.  Include the following for driving criteria: 

 

(a) Project information in accordance with Subarticle 450-3(F)(3)(a) 

(b) Table showing blows/ft and equivalent set vs. either stroke for multiple strokes in 

increments of 6" or bounce chamber pressure for multiple pressures in increments 

of 1 psi 

(c) Maximum stroke or blows/ft or pile cushion requirements to prevent overstressing 

piles as needed 

(d) GRLWEAP software version information 

(e) PDF copy of all pile driving criteria and executable GRLWEAP input and output 

files 

 

Page 4-75, Article 450-4, Measurement and Payment, line 24, add the following after the first 

paragraph: 

 

Pile Driving Equipment Setup for ____ Prestressed Concrete Piles, Pile Driving Equipment 

Setup for ____ Steel Piles and Pile Driving Equipment Setup for ____ Galvanized Steel Piles 

will be measured and paid in units of each.  Setting up equipment to drive piles will be measured 

as one per pile.  No payment will be made for pile driving equipment setup for installed piles that 

are not driven.  The contract unit price for Pile Driving Equipment Setup for ____ Prestressed 

Concrete Piles, Pile Driving Equipment Setup for ____ Steel Piles and Pile Driving Equipment 

Setup for ____ Galvanized Steel Piles will be full compensation for mobilizing and demobilizing 

pile driving equipment, personnel, supplies and incidentals, setting up and breaking down pile 

driving equipment, e.g., pile hammer, crane, template, etc. and submitting the proposed pile 

driving methods and equipment. 

 

Page 4-75, Article 450-4, Measurement and Payment, line 31, in the fifth sentence of the 

second paragraph, replace “driving piles” with “furnishing and installing piles except for the 

items paid for separately in this article” 

 

Page 4-76, Article 450-4, Measurement and Payment, lines 27-29, replace third sentence of 

the sixth paragraph with the following: 

 

The contract unit price for PDA Testing will be full compensation for performing PDA testing 

the first time a pile is tested, performing CAPWAP analysis on data collected during initial drive, 

restrikes and redrives, providing PDA reports, performing GRLWEAP analysis and developing 

and providing pile driving criteria. 

 

Page 4-76, Article 450-4, Measurement and Payment, line 33, add the following after the list 

headings: 
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Pay Item  Pay Unit 

Pile Driving Equipment Setup for ____ Prestressed Concrete Piles Each 

Pile Driving Equipment Setup for ____ Steel Piles Each 

Pile Driving Equipment Setup for ____ Galvanized Steel Piles Each 

 
 

022246 

3/7/2017
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Revise the 2012 Standard Specifications as follows

Page 10-58, Sub-article 1036
Add the following sentence: 

All materials in contact with potable water shall be in conformance with Section 1417 of 
the Safe Drinking Water Act.

Page 15-1, Sub-article 1500
Add the following sentences:

The utility owner is the City
the Contractor shall contact the City of Greensboro Service Center at (336) 373
City of Greensboro Water Resources Department Administration at (336) 373
the City of Greensboro Water and Sewer Inspections Department at (336) 373

A representative from the City of Greensboro shall witness all tests performed on their 
water and sewer facilities.  Test results shall be provided to the City of Greensboro for any 
tests involving their facilities.

Page 15-2, Sub-article 1500
Replace the second paragraph with the following:

Schedule and notify owners and customers in advance of any interruptions of water service
with ample time to make arrangements.  Limit interruption of service to water customers to 
no more than 2 hours.  Provide temporary connections as needed to maintain service. 
 
Add the following sentence: 

Obtain approval from the NCDENR
water line into service.  Use backflow prevention assemblies
isolate new water lines from existing water line.

5345                                      UC-1 County: Guilford

PROJECT SPECIAL PROVISIONS 
Utility Construction 

        

Standard Specifications as follows: 

article 1036-1 General 
  

ll materials in contact with potable water shall be in conformance with Section 1417 of 
the Safe Drinking Water Act. 

article 1500-2 Cooperation with the Utility Owner, paragraph 2
dd the following sentences:  

City of Greensboro.  For work involving Greensboro’s facilities,      
Contractor shall contact the City of Greensboro Service Center at (336) 373

City of Greensboro Water Resources Department Administration at (336) 373
Greensboro Water and Sewer Inspections Department at (336) 373

A representative from the City of Greensboro shall witness all tests performed on their 
water and sewer facilities.  Test results shall be provided to the City of Greensboro for any 

involving their facilities. 

article 1500-9 Placing Pipelines into Service 
Replace the second paragraph with the following: 

Schedule and notify owners and customers in advance of any interruptions of water service
angements.  Limit interruption of service to water customers to 

hours.  Provide temporary connections as needed to maintain service. 

 

Obtain approval from the NCDENR-Public Water Supply Section prior to placing a
Use backflow prevention assemblies for temporary connections to 

isolate new water lines from existing water line. 

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

County: Guilford 
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ll materials in contact with potable water shall be in conformance with Section 1417 of 

2 Cooperation with the Utility Owner, paragraph 2:  

Greensboro’s facilities,      
Contractor shall contact the City of Greensboro Service Center at (336) 373-2033, the 

City of Greensboro Water Resources Department Administration at (336) 373-2055, and 
Greensboro Water and Sewer Inspections Department at (336) 373-2377. 

A representative from the City of Greensboro shall witness all tests performed on their 
water and sewer facilities.  Test results shall be provided to the City of Greensboro for any 

Schedule and notify owners and customers in advance of any interruptions of water service 
angements.  Limit interruption of service to water customers to 

hours.  Provide temporary connections as needed to maintain service.  

Public Water Supply Section prior to placing a new 
for temporary connections to 

DOCUMENT NOT CONSIDERED FINAL 
UNLESS ALL SIGNATURES COMPLETED 

3/7/2017
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Page 15-6, Sub-article 1510-3 (B), Testing and Sterilization  
Change the allowable leakage formula to: 

ࢃ = ÷ࡼ√ࡰࡸ ૚૝ૡ, ૙૙૙ 

Page 15-6, Sub-article 1510-3 (B), Testing and Sterilization, sixth paragraph: 
Replace the paragraph with the following: 

Sterilize water lines in accordance with Section 1003 of The Rules Governing Public Water 
supply and AWWA C651 Section 4.4.3, the Continuous Feed Method.  Provide a chlorine 
solution with between 50 parts per million and 100 parts per million in the initial feed.  If 
the chlorine level drops below 10 parts per million during a 24 hour period, then flush, refill 
with fresh chlorine solution, and repeat for 24 hours.  Provide certified bacteriological and 
contaminant test results from a state-approved or state-certified laboratory.  Operate all 
valves and controls to assure thorough sterilization. 

Page 15-6, Sub-article 1510-3 (B), Testing and Sterilization, seventh paragraph: 
Delete the words “may be performed concurrently or consecutively.”  
and replace with “shall be performed consecutively.” 

Page 15-7, sub-article 1515-2 Materials,  
Replace paragraph beginning “Double check valves…” with the following: 

Double Check valves (DCV) and Reduced Pressure Zone principal (RPZ) backflow 
prevention assemblies shall be listed on the University of Southern California Foundation 
for Cross-Connection Control and Hydraulic Research list of approved backflow devices. 

Page 15-7, Article 1510-4, Measurement and Payment, add the following paragraph after 
line 7: 

The quantity of Ductile Iron Water Pipe Fittings will be measured and paid per pound 
based on the published weights for ductile iron fittings, exclusive of the weights of any 
accessories, as listed in the “DI Fittings Weight Chart” located at the NCDOT Utilities web 
site.  If the Contractor elects to use compact ductile iron water pipe fittings, measurement 
will be based on the weight of standard size ductile iron water pipe fittings. Any fitting not 
listed will be measured based on the published weights for ductile iron fittings listed in 
ANSI/AWWA C-110/A21.10. This is limited to pressure pipe 4 inches or larger. 

Page 15-7, Article 1510-4, Measurement and Payment, add the following pay item: 

Pay Item        Pay Unit 
Ductile Iron Water Pipe Fittings     Pound 

Page 15-9, Article 1515-4, Measurement and Payment, line 28, delete “fittings”. 
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Page 15-11, Sub-article 1520-3(A)(2) Testing, line 5,  
Replace the second paragraph with the following: 

Test all 24" and smaller gravity sewer lines for leakage using infiltration, exfiltration, or air 
test.  Perform visual inspection on gravity sewer lines larger than 24".  Perform line and 
grade testing and deflection testing on all gravity sewer lines. 

Page 15-13, Article 1520-4, Measurement and Payment, add the following paragraph 
after line 2: 

The quantity of Ductile Iron Sewer Pipe Fittings will be measured and paid per pound 
based on the published weights for ductile iron fittings, exclusive of the weights of any 
accessories, as listed in the “DI Fittings Weight Chart” located at the NCDOT Utilities web 
site.  If the Contractor elects to use compact ductile iron sewer pipe fittings, measurement 
will be based on the weight of standard size ductile iron sewer pipe fittings. Any fitting not 
listed will be measured based on the published weights for ductile iron fittings listed in 
ANSI/AWWA C-110/A21.10. This is limited to pressure pipe 4 inches or larger. 

Page 15-13, Article 1520-4, Measurement and Payment, add the following pay item: 

Pay Item        Pay Unit 
Ductile Iron Sewer Pipe Fittings     Pound 

Page 15-9, Article 1515-3(H), Pressure Relief Valve Manhole, add the following 
paragraphs: 
 
The Pressure Relief Valve Manhole shall be installed in accordance with the applicable 
Utility Construction Provisions herein, as shown on the Utility Construction Plans, and/or 
as directed by the Engineer. 

Pressure Relief Valve 

Function 
The valve shall maintain a constant upstream pressure by bypassing or relieving excess 
pressure and shall maintain close pressure limits without causing surges. If upstream 
pressure decreases below the spring setting, the valve shall close. 

Main Valve 
The valve shall be hydraulically operated, single diaphragm-actuated, globe pattern. 
The valve shall consist of three major components: the body with seat installed, the 
cover with bearings installed, and the diaphragm assembly.  The diaphragm assembly 
shall be the only moving part and shall form a sealed chamber in the upper portion of 
the valve, separating operating pressure from line pressure. Packing glands and/or 
stuffing boxes are not permitted and there shall be no pistons operating the main valve 
or pilot controls. 
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Main Valve Body 
No separate chambers shall be allowed between the main valve cover and body.  Valve 
body and cover shall be of cast ductile iron. No fabrication or welding shall be used in 
the manufacturing process. 

The valve shall contain a resilient, synthetic rubber disc with a rectangular cross-section 
contained on three and one-half sides by a disc retainer and forming a tight seal against 
a single removable seat insert. No O-ring type discs (circular, square, or quad type) 
shall be permitted as the seating surface. The disc guide shall be of the contoured type 
to permit smooth transition of flow and shall hold the disc firmly in place. The disc 
retainer shall be of a sturdy one-piece design capable of withstanding opening and 
closing shocks.  It must have straight edge sides and a radius at the top edge to prevent 
excessive diaphragm wear as the diaphragm flexes across this surface. No hourglass-
shaped disc retainers shall be permitted and no V-type or slotted type disc guides shall 
be used. 

The diaphragm assembly containing a non-magnetic 303 stainless steel stem of 
sufficient diameter to withstand high hydraulic pressures shall be fully guided at both 
ends by a bearing in the valve cover and an integral bearing in the valve seat. The seat 
shall be a solid, one-piece design and shall have a minimum of a five-degree taper on 
the seating surface for a positive, drip-tight shutoff. No center guides shall be permitted.  
The stem shall be drilled and tapped in the cover end to receive and affix such 
accessories as may be deemed necessary.  The diaphragm assembly shall be the only 
moving part and shall form a sealed chamber in the upper portion of the valve 
separating operating pressure from line pressure. 

The flexible, non-wicking, FDA approved diaphragm shall consist of nylon fabric 
bonded with synthetic rubber compatible with the operating fluid.  The center hole for 
the main valve stem must be sealed by the vulcanized process or a rubber grommet 
sealing the center stem hole from the operating pressure. The diaphragm must withstand 
a Mullins Burst Test of a minimum of 600 psi per layer of nylon fabric and shall be 
cycle tested 100,000 times to insure longevity.  The diaphragm shall not be used as the 
seating surface.  The diaphragm shall be fully supported in the valve body and cover by 
machined surfaces which support no less than one-half of the total surface area of the 
diaphragm in either the fully open or fully closed position. 

The main valve seat and the stem bearing in the valve cover shall be removable.  The 
cover bearing and seat in 6" and smaller size valves shall be threaded into the cover and 
body. Valve seat in 8" and larger size valves shall be retained by flat head machine 
screws for ease of maintenance. The lower bearing of the valve stem shall be contained 
concentrically within the seat and shall be exposed to the flow on all sides to avoid 
deposits. To insure proper alignment of the valve stem, the valve body and cover shall 
be machined with a locating lip. No "pinned" covers to the valve body shall be 
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permitted. Cover bearing, disc retainer, and seat shall be made of the same material.  All 
necessary repairs and/or modifications other than replacement of the main valve body 
shall be possible without removing the valve from the pipeline. Packing glands and/or 
stuffing boxes shall not be permitted. 

The body of the pressure relief valve shall be ductile iron conforming to ASTM A536. 
The end connections shall be Class 150 flanges, conforming to ANSI B16.42.  The 
main valve trim shall be bronze in accordance with ASTM B-61.   

The valve manufacturer shall warrant the valve to be free of defects in material and 
workmanship for a period of three (3) years from date of shipment provided the valve is 
installed and used in accordance with all applicable instructions. Electrical components 
shall have a one (1) year warranty. 

Pilot Control System 
The pressure relief pilot shall be a direct-acting, adjustable, spring-loaded, diaphragm 
valve designed to permit flow when controlling pressure exceeds the adjustable spring 
setting.  The pilot control is normally held closed by the force of the compression on the 
spring above the diaphragm and it opens when the pressure acting on the underside of 
the diaphragm exceeds the spring setting.  Pilot control sensing shall be upstream of the 
pilot system strainer so accurate control may be maintained if the strainer is partially 
blocked.  A full range of spring settings shall be available in ranges from 0 - 450 psi. 

Gate Valves 
Gate valves inside the Pressure Relief Valve Manhole shall meet the requirements of 
Section 1036-7(A) of the NCDOT Standard Specifications, and shall be resilient-seated 
type gate valves with hand-wheel operators and flanged ends. 

Precast Concrete Manhole 
The pressure relief valve manhole shall be an approved precast concrete manhole 
conforming to ASTM C-478.  The precast manhole top slab shall be H-20 rated and 
shall be installed flush with the ground.  Steps shall be cast into the interior wall of the 
manhole as shown on the plans. 

Access Hatch 
The double-leaf aluminum access hatch shall have a 1/4 inch thick, one-piece, mill 
finish, extruded aluminum frame, incorporating a continuous concrete anchor. The 
inside of the frame shall have a door-support ledge on two (2) sides. Both frame and 
ledge must be supported by a full bed of Class A concrete.  The door panels shall be 
1/4" aluminum diamond plate, reinforced to withstand a live H-20 uniform load. Doors 
shall open to 90° and automatically lock with a T-316 stainless steel hold open arms 
with release handles. For ease of operation, doors shall incorporate enclosed stainless 
steel compression spring assists. Doors shall close flush with the frame. Hinges and all 
fastening hardware shall be T-316 stainless steel. Unit shall lock with a T-316 stainless 
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steel slam lock with removable keys and have a non-corrosive handle. Unit shall carry a 
lifetime guarantee against defects in material and/or workmanship. 

Gravel Driveway and Turn-Around 
An 8” thick layer of compacted ABC stone shall be placed as shown on the plans, or as 
directed by the Engineer, to provide a driveway and turn-around for the City of 
Greensboro to have access for maintenance of the Pressure Relief Valve Manhole.  The 
cost to furnish and install the ABC stone and to perform any minor grading shall be 
included in the cost for the Pressure Relief Valve Manhole. 
 

Measurement and Payment:  
Payment for the Pressure Relief Valve Manhole shall be per each, and paid for under the 
contract price for “Pressure Relief Valve Manhole”.  Such price and payments will be full 
compensation for the precast manhole, top slab with access hatch, piping, valves, ABC 
stone driveway, and all labor, materials, excavation, backfilling, and any incidentals 
necessary to complete the work, as required.   
 
Pay Item                                                                                Pay Unit 
Pressure Relief Valve Manhole                                              Each 
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General: 

The following utility companies have facilities that will be in conflict with the 
construction of this project: 

A) AT&T - Communications 
B) Piedmont Natural Gas - Gas 

The conflicting facilities of these concerns will be adjusted prior to the date of 
availability, unless otherwise noted and are therefore listed in these special provisions for 
the benefit of the Contractor.  All utility work listed herein will be done by the utility 
owners.  All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2012 Standard 
Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utility by Others Plans. 

A) AT&T - Communications 
Contact Information:  Butch Bunton 
    336-317-8142 

bb0477@att.com 
 

1) See Utilities by Others Plans.  
2) All facilities will be relocated by April 1, 2017. 

 
B) Piedmont Natural Gas - Gas 

Contact Information:  Andy Rumley 
    336-516-4751 
    philip.rumley@piedmontng.com 
 

1) See Utilities by Others Plans. 
2) All facilities will be adjusted/lowered by May 1, 2017.    
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Project Special Provisions 

Erosion Control 

 

STABILIZATION REQUIREMENTS: 

(3-11-2016) 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-

010000 general construction permit effective August 3, 2011 issued by the North Carolina 

Department of Environment and Natural Resources Division of Water Quality.  Temporary or 

permanent ground cover stabilization shall occur within 7 calendar days from the last land-

disturbing activity, with the following exceptions in which temporary or permanent ground cover 

shall be provided in 14 calendar days from the last land-disturbing activity: 

 

 Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

 Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

 Slopes 4:1 or flatter 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract and 

as directed. 

 

SEEDING AND MULCHING: (East) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

All Roadway Areas 

 

March 1 - August 31 September 1 - February 28 

50# Tall Fescue 50# Tall Fescue 

10# Centipede 10# Centipede 

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000#  Limestone 4000#  Limestone 

 

Waste and Borrow Locations 

 

March 1 – August 31 September 1 - February 28 

75#  Tall Fescue 75#  Tall Fescue 

25#  Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000#  Limestone 4000# Limestone 
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Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon 

Engineer’s request. 

 

Approved Tall Fescue Cultivars 

 

06 Dust 

2nd Millennium 

3rd Millennium  

Escalade Justice Serengeti 

Essential Kalahari 

Kitty Hawk 2000 

Shelby 

Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 

Avenger Falcon NG Lexington Silver Hawk 

Barlexas Falcon V LSD Sliverstar 

Barlexas II Faith Magellan Shenandoah Elite 

Bar Fa Fat Cat Matador Sidewinder 

Barrera Festnova Millennium SRP Skyline 

Barrington Fidelity Monet Solara 

Barrobusto Finelawn Elite Mustang 4 Southern Choice II 

Barvado Finelawn Xpress Ninja 2 Speedway 

Biltmore Finesse II Ol’ Glory Spyder LS 

Bingo Firebird Olympic Gold Sunset Gold 

Bizem Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tanzania 

Blade Runner II Five Point Pedigree Trio 

Bonsai Focus Picasso Tahoe II 

Braveheart Forte Piedmont Talladega 

Bravo Garrison Plantation Tarheel 

Bullseye Gazelle II Proseeds 5301 Terrano 

Cannavaro Gold Medallion Prospect Titan ltd 

Catalyst Grande 3 Pure Gold Titanium LS 

Cayenne Greenbrooks Quest Tracer 

Cessane Rz Greenkeeper Raptor II Traverse SRP 

Chipper Gremlin Rebel Exeda Tulsa Time 

Cochise IV Greystone Rebel Sentry Turbo 

Constitution Guardian 21 Rebel IV Turbo RZ 

Corgi Guardian 41 Regiment II Tuxedo RZ 

Corona Hemi Regenerate Ultimate 

Coyote Honky Tonk Rendition Venture 

Darlington Hot Rod Rhambler 2 SRP Umbrella 

Davinci Hunter Rembrandt Van Gogh 

Desire Inferno Reunion Watchdog 

Dominion Innovator Riverside Wolfpack II 

Dynamic Integrity RNP Xtremegreen 

Dynasty Jaguar 3 Rocket  

Endeavor Jamboree Scorpion  
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On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and 

add 20# of Sericea Lespedeza from January 1 - December 31. 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

NUTRIENT MANAGEMENT TRAINING REQUIREMENTS: 

 

The person(s) responsible for applying fertilizer or person(s) conducting the application of 

fertilizer on this project within the Jordan Lake or Falls Lake Watershed shall complete the 

following web-based training prior to performing this work: 

 

http://www.jordanlake.org/web/jordanlake/fertilizer-management 

 

A certificate of completion must be presented by the person(s) responsible for fertilizer application 

or person(s) conducting the application of fertilizer prior to performing fertilizer application on the 

project within the limits of the Jordan Lake or Fall Lake Watershed. 

 

Native Grass Seeding And Mulching (West) 

 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 foot 

zone on both sides of the stream or depression, measured from top of stream bank or center of 

depression.  The stream bank of the stream relocation shall be seeded by a method that does not 

alter the typical cross section of the stream bank.  Native Grass Seeding and Mulching shall also 

be performed in the permanent soil reinforcement mat section of preformed scour holes, and in 

other areas as directed. 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

August 1 - June 1 May 1 – September 1 

18# Creeping Red Fescue 18# Creeping Red Fescue 

8# Big Bluestem 8# Big Bluestem 

6# Indiangrass 6# Indiangrass 

4# Switchgrass 4# Switchgrass 

35# Rye Grain 25# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 

 

http://www.jordanlake.org/web/jordanlake/fertilizer-management
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Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Measurement and Payment 

 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications. 

 

TEMPORARY SEEDING: 

 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  Sweet Sudan Grass, German Millet 

or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the 

year.  The Engineer will determine the exact dates for using each kind of seed.  

 

FERTILIZER TOPDRESSING: 

 

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-

20 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 

may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide 

the same amount of plant food as 10-20-20 analysis and as directed. 

 

Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-

8-8 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 

may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted to provide 

the same amount of plant food as 16-8-8 analysis and as directed. 

 

SUPPLEMENTAL SEEDING: 

 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with 

the exception that no centipede seed will be used in the seed mix for supplemental seeding.  The 

rate of application for supplemental seeding may vary from 25# to 75# per acre.  The actual rate 

per acre will be determined prior to the time of topdressing and the Contractor will be notified in 

writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental 

seed.  Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed 

into the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may 

be used where degree of slope prevents the use of a sod seeder. 

 

MOWING: 

 

The minimum mowing height on this project shall be 4 inches. 
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REFORESTATION: 

 

Description 

 

Reforestation will be planted in areas as directed.  Reforestation is not shown on the plan sheets.  

See the Reforestation Detail Sheet. 

 

All non-maintained riparian buffers impacted by the placement of temporary fill or clearing 

activities shall be restored to the preconstruction contours and revegetated with native woody 

species. 

 

The entire Reforestation operation shall comply with the requirements of Section 1670 of the 

Standard Specifications. 

 

Materials 

 

Reforestation shall be bare root seedlings 12"-18" tall. 

 

Construction Methods 

 

Reforestation shall be shall be planted as soon as practical following permanent Seeding and 

Mulching.  The seedlings shall be planted in a 16-foot wide swath adjacent to mowing pattern line, 

or as directed. 

 

Root dip: The roots of reforestation seedlings shall be coated with a slurry of water, and either a 

fine clay (kaolin) or a superabsorbent that is designated as a bare root dip.  The type, mixture ratio, 

method of application, and the time of application shall be submitted to the Engineer for approval. 

 

With the approval of the Engineer, seedlings may be coated before delivery to the job or at the 

time of planting, but at no time shall the roots of the seedlings be allowed to dry out.  The roots 

shall be moistened immediately prior to planting. 

 

Seasonal Limitations: Reforestation shall be planted from November 15 through March 15. 

 

Measurement and Payment 
 

Reforestation will be measured and paid for in accordance with Article 1670-17 of the Standard 

Specifications. 

 

RESPONSE FOR EROSION CONTROL: 

 

Description 

 

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and 

supplies to the project necessary for the pursuit of any or all of the following work as shown herein, 

by an approved subcontractor. 
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Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

1606 Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY  

SP Coir Fiber Mat SY  

1640 Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY  

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 

 

Construction Methods 

 

Provide an approved subcontractor who performs an erosion control action as described in the 

NPDES Inspection Form SPPP30.  Each erosion control action may include one or more of the 

above work items. 

 

Measurement and Payment 

 

Response for Erosion Control will be measured and paid for by counting the actual number of 

times the subcontractor moves onto the project, including borrow and waste sites, and satisfactorily 

completes an erosion control action described in Form 1675.  The provisions of Article 104-5 of 

the Standard Specifications will not apply to this item of work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Response for Erosion Control Each 
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ENVIRONMENTALLY SENSITIVE AREAS: 

 

Description 

 

This project is located in an Environmentally Sensitive Area.  This designation requires special 

procedures to be used for clearing and grubbing, temporary stream crossings, and grading 

operations within the Environmentally Sensitive Areas identified on the plans and as designated 

by the Engineer.  This also requires special procedures to be used for seeding and mulching and 

staged seeding within the project. 

 

The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of the 

stream or depression measured from top of streambank or center of depression. 

 

Construction Methods 

 

(A) Clearing and Grubbing 

 

In areas identified as Environmentally Sensitive Areas, the Contractor may perform 

clearing operations, but not grubbing operations until immediately prior to beginning 

grading operations as described in Article 200-1 of the Standard Specifications.  Only 

clearing operations (not grubbing) shall be allowed in this buffer zone until immediately 

prior to beginning grading operations.  Erosion control devices shall be installed 

immediately following the clearing operation. 

 

(B) Grading 

 

Once grading operations begin in identified Environmentally Sensitive Areas, work shall 

progress in a continuous manner until complete.  All construction within these areas shall 

progress in a continuous manner such that each phase is complete and areas are 

permanently stabilized prior to beginning of next phase.  Failure on the part of the 

Contractor to complete any phase of construction in a continuous manner in 

Environmentally Sensitive Areas will be just cause for the Engineer to direct the suspension 

of work in accordance with Article 108-7 of the Standard Specifications. 

 

(C) Temporary Stream Crossings 

 

Any crossing of streams within the limits of this project shall be accomplished in 

accordance with the requirements of Subarticle 107-12 of the Standard Specifications. 

 

(D) Seeding and Mulching 

 

Seeding and mulching shall be performed in accordance with Section 1660 of the Standard 

Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 
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Seeding and mulching shall be performed on the areas disturbed by construction 

immediately following final grade establishment.  No appreciable time shall lapse into the 

contract time without stabilization of slopes, ditches and other areas within the 

Environmentally Sensitive Areas. 

 

(E) Stage Seeding 

 

The work covered by this section shall consist of the establishment of a vegetative cover 

on cut and fill slopes as grading progresses.  Seeding and mulching shall be done in stages 

on cut and fill slopes that are greater than 20 feet in height measured along the slope, or 

greater than 2 acres in area.  Each stage shall not exceed the limits stated above. 

 

Additional payments will not be made for the requirements of this section, as the cost for this work 

shall be included in the contract unit prices for the work involved. 

 

MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation within project limits to the maximum extent 

practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 

the construction limits shall only be removed upon approval of Engineer.  No additional payment 

will be made for this minimization work. 

 

STOCKPILE AREAS: 

 

The Contractor shall install and maintain erosion control devices sufficient to contain sediment 

around any erodible material stockpile areas as directed. 

 

ACCESS AND HAUL ROADS: 

 

At the end of each working day, the Contractor shall install or re-establish temporary diversions 

or earth berms across access/haul roads to direct runoff into sediment devices.  Silt fence sections 

that are temporarily removed shall be reinstalled across access/haul roads at the end of each 

working day. 

 

WASTE AND BORROW SOURCES: 

 

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 

own negligence or for his own convenience, will be paid for at the appropriate contract unit price 

for the devices or measures utilized in borrow sources and waste areas. 

 

No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 

Site Reclamation Procedures for Contracted Projects” located at: 
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http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Contracte

dReclamationProcedures.pdf 

 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 

 

TEMPORARY DIVERSION: 

 

This work consists of installation, maintenance, and cleanout of Temporary Diversions in 

accordance with Section 1630 of the Standard Specifications.  The quantity of excavation for 

installation and cleanout will be measured and paid for as Silt Excavation in accordance with 

Article 1630-3 of the Standard Specifications. 

 

SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 

fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

 

Materials 
 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 

by the Engineer.  The fence material shall have an ultraviolet coating. 

 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

 

 

 

 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
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(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 

flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 

color and highly visible. 

 

Construction Methods 
 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 

be erected to conform to the general contour of the ground. 

 

(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 

set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 

backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 

acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 

the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 

each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 

of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being 

paid for as “Construction Surveying”, except that where there is no pay item for construction 

surveying, all safety fence stakeout will be performed by state forces.   

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 

 

(B) Boundary Flagging 

 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 

shall be identified with a different colored flagging to distinguish it from mechanized clearing. 

 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 

of the interior boundaries.  This delineation will be considered incidental to the work being paid 

for as Construction Surveying, except that where there is no pay item or construction surveying 

the cost of boundary flagging delineation shall be included in the unit prices bid for the various 

items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, 
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waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 

visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  

Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 

substitute for installation of stakes. 

 

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 

as the cost of same shall be included in the unit prices bid for the various items in the contract. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

 

Measurement and Payment 
 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 

including but not limited to furnishing and installing fence geotextile with necessary posts and post 

bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 

 

PERMANENT SOIL REINFORCEMENT MAT: 

 

Description 
 

This work consists of furnishing and placing Permanent Soil Reinforcement Mat, of the type 

specified, over previously prepared areas as directed. 

 

Materials 
 

The product shall be a permanent erosion control reinforcement mat and shall be constructed of 

synthetic or a combination of coconut and synthetic fibers evenly distributed throughout the mat 

between a bottom UV stabilized netting and a heavy duty UV stabilized top net.  The matting shall 

be stitched together with UV stabilized polypropylene thread to form a permanent three-

dimensional structure.  The mat shall have the following minimum physical properties: 

 

Property Test Method Value Unit 

Light Penetration ASTM D6567 9 % 

Thickness ASTM D6525 0.40 in 

Mass Per Unit Area ASTM D6566 0.55 lb/sy 

Tensile Strength ASTM D6818 385 lb/ft 

Elongation (Maximum) ASTM D6818 49 % 
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Resiliency ASTM D1777 >70 % 

UV Stability * ASTM D4355 >80 % 

Porosity (Permanent Net) ECTC Guidelines >85 % 

Maximum Permissible Shear 

Stress (Vegetated) 

Performance Bench 

Test 

>8.0 lb/ft2 

Maximum Allowable Velocity 

(Vegetated) 

Performance Bench 

Test 

>16.0 ft/s 

 

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of exposure. 

 

Submit a certification (Type 1, 2, or 3) from the manufacturer showing: 

 

(A) the chemical and physical properties of the mat used, and 

(B) conformance of the mat with this specification. 

 

Construction Methods 
 

Matting shall be installed in accordance with Subarticle 1631-3(B) of the Standard Specifications. 

 

All areas to be protected with the mat shall be brought to final grade and seeded in accordance 

with Section 1660 of the Standard Specifications.  The surface of the soil shall be smooth, firm, 

stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying 

in direct contact with the soil surface.  Areas where the mat is to be placed will not need to be 

mulched. 

 

Measurement and Payment 
 

Permanent Soil Reinforcement Mat will be measured and paid for as the actual number of square 

yards measured along the surface of the ground over which Permanent Soil Reinforcement Mat is 

installed and accepted.  Overlaps will not be included in the measurement, and will be considered 

as incidental to the work.  Such payment shall be full compensation for furnishing and installing 

the mat, including overlaps, and for all required maintenance. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Permanent Soil Reinforcement Mat Square Yard 

 

SKIMMER BASIN WITH BAFFLES: 

 

Description 

 

Provide a skimmer basin to remove sediment from construction site runoff at locations shown in 

the erosion control plans.  See the Skimmer Basin with Baffles Detail sheet provided in the erosion 

control plans.  Work includes constructing sediment basin, installation of temporary slope drain 

pipe and coir fiber baffles, furnishing, installation and cleanout of skimmer, providing and placing 
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stone pad on bottom of basin underneath skimmer device, providing and placing a geotextile 

spillway liner, providing coir fiber mat stabilization for the skimmer outlet, disposing of excess 

materials, removing temporary slope drain, coir fiber baffles, geotextile liner and skimmer device, 

backfilling basin area with suitable material and providing proper drainage when basin area is 

abandoned. 

 

Materials 

 

Item Section 

Stone for Erosion Control, Class B 1042 

Geotextile for Soil Stabilization, Type 4 1056 

Fertilizer for Temporary Seeding 1060-2 

Seed for Temporary Seeding 1060-4 

Seeding and Mulching 1060-4 

Matting for Erosion Control 1060-8 

Staples 1060-8 

Coir Fiber Mat 1060-14 

Temporary Slope Drain 1622-2 

Coir Fiber Baffle 1640 

 

Provide appropriately sized and approved skimmer device. 

 

Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling 

connection to serve as the arm pipe.  For skimmer sizes of 2.5 in. and smaller, the arm pipe diameter 

shall be 1.5 inches.  For skimmer sizes of 3 in. and larger, refer to manufacturer recommendation. 

 

Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve 

as the barrel pipe through the earthen dam. 

 

Anchors:  Staples, stakes, or reinforcement bars shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 
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Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 

Construction Methods 

 

Excavate basin according to the erosion control plans with basin surface free of obstructions, 

debris, and pockets of low-density material.  Install temporary slope drain pipe and construct the 

primary spillway according to the Skimmer Basin with Baffles Detail sheet in the erosion control 

plans.  Temporary slope drain pipe at inlet of basin may be replaced by geotextile as directed.  

Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 and Section 

1640 of the Standard Specifications. 

 

Install skimmer device according to manufacturer recommendations.  Install 4” Schedule 40 PVC 

pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to the 

detail, and extend the pipe so the basin will drain.  Attach a 6 ft. arm pipe to the coupling connection 

and skimmer according to manufacturer recommendations.  The coupling shall be rigid and non-

buoyant and not exceed a diameter of 4” and 12” in length.  Attach the rope included with the 

skimmer to the tee between the vent socket and the tube inlet, and the other end to a wooden stake 

or metal post.  Clean out skimmer device when it becomes clogged with sediment and/or debris 

and is unable to float at the top of water in skimmer basin.  Take appropriate measures to avoid ice 

accumulation in the skimmer device.  Construct a stone pad of Class B stone directly underneath 

the skimmer device at bottom of basin.  The pad shall be a minimum of 12” in height, and shall 

have a minimum cross sectional area of 4 ft. by 4 ft. 

 

Line primary spillway with geotextile unrolled in the direction of flow and lay smoothly but 

loosely on soil surface without creases.  Bury edges of geotextile in a trench at least 5" deep and 

tamp firmly.  If geotextile for the primary spillway is not one continuous piece of material, make 

horizontal overlaps a minimum of 18" with upstream geotextile overlapping the downstream 

geotextile.  Secure geotextile with eleven gauge wire staples shaped into a u shape with a length 

of not less than 12" and a throat not less than 1" in width.  Place staples along outer edges and 

throughout the geotextile a maximum of 3 ft. horizontally and vertically.  Geotextile shall be placed 

to the bottom and across the entire width of the basin according to the Skimmer Basin with Baffles 

detail.  Place sealant inside basin around barrel pipe on top of geotextile with a minimum width of 

6 in. 

 

At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will 

prevent contact of the coir fiber matting with the soil.  Unroll the matting and apply without 

stretching such that it will lie smoothly but loosely on the soil surface.  Wooden stakes, 

reinforcement bars, or staples may be used as anchors in accordance with the details in the plans 

and as directed.  Place anchors across the matting at the ends approximately 1 ft. apart.  Place 

anchors along the outer edges and down the center of the matting 3 ft. apart. 

 

All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent 

seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5 and 
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1660-7 of the Standard Specifications.  Straw or excelsior matting shall be installed on all bare 

side slope sections immediately upon the completion of seeding and in accordance with Article 

1631-3 of the Standard Specifications. 

 

Measurement and Payment 

 

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard 

Specifications, as calculated from the typical section throughout the length of the basin as shown 

on the final approved plans. 

 

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 of 

the Standard Specifications. 

 

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the Standard 

Specifications. 

 

__" Skimmer will be measured in units of each.  __” Skimmer will be measured and paid for as the 

maximum number of each size skimmer acceptably installed and in use at any one time during the 

life of the project.  Barrel and arm pipe, cleanout, relocation and reinstallation of __” Skimmer is 

considered incidental to the measurement of the quantity of __” Skimmer and no separate payment 

will be made.  No separate payment shall be made if __” Skimmer, barrel and/or arm pipe(s) are 

damaged by ice accumulation. 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 

the surface of the ground over which coir fiber mat is installed and accepted. 

 

Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the 

Standard Specifications. 

 

Stone for Erosion Control, Class __ will be measured and paid for in accordance with Article 

1610-4 of the Standard Specifications. 

 

Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the 

Standard Specifications. 

 

Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of 

the Standard Specifications. 

 

Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620-

6 of the Standard Specifications. 

 

Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of 

the Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 
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Payment will be made under: 

 

Pay Item Pay Unit 

__" Skimmer Each 

Coir Fiber Mat Square Yard 

 

WATTLES WITH POLYACRYLAMIDE (PAM): 

 

Description 

 

Wattles are tubular products consisting of excelsior fibers encased in synthetic netting.  Wattles 

are used on slopes or channels to intercept runoff and act as a velocity break.  Wattles are to be 

placed at locations shown on the plans or as directed.  Installation shall follow the detail provided 

in the plans and as directed.  Work includes furnishing materials, installation of wattles, matting 

installation, PAM application, and removing wattles. 

 

Materials 

 

Wattle shall meet the following specifications: 

 

100% Curled Wood (Excelsior) Fibers 

Minimum Diameter 12 in. 

Minimum Density 2.5 lb/ft3 +/- 10% 

Net Material Synthetic 

Net Openings 1 in. x 1 in. 

Net Configuration Totally Encased 

Minimum Weight 20 lb. +/- 10% per 10 ft. length  

 

Anchors:  Stakes shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross 

section.  One end of the stake must be sharpened or beveled to facilitate driving down into 

the underlying soil. 

 

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet 

specifications provided elsewhere in this contract. 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in 

length with a throat of 1" in width. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  

Soil samples shall be obtained in areas where the wattles will be placed, and from offsite material 

used to construct the roadway, and analyzed for the appropriate PAM flocculant to be utilized with 

each wattle.  The PAM product used shall be listed on the North Carolina Department of 
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Environment and Natural Resources (NCDENR) Division of Water Quality (DWQ) web site as an 

approved PAM product for use in North Carolina. 

 

Construction Methods 

 

Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the 

end of each section of wattle.  A minimum of 4 stakes shall be installed on the downstream side 

of the wattle with a maximum spacing of 2 linear feet along the wattle, and according to the detail.  

Install a minimum of 2 stakes on the upstream side of the wattle according to the detail provided 

in the plans.  Stakes shall be driven into the ground a minimum of 10 in. with no more than 2 in. 

projecting from the top of the wattle.  Drive stakes at an angle according to the detail provided in 

the plans. 

 

Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch slopes 

and according to the detail provided in the plans and as directed.  Overlap adjoining sections of 

wattles a minimum of 6 in. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and in 

accordance with Article 1631-3 of the Standard Specifications, or in accordance with 

specifications provided elsewhere in this contract. 

 

Apply PAM over the lower center portion of the wattle where the water is going to flow over at a 

rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle.  PAM 

applications shall be done during construction activities after every rainfall event that is equal to 

or exceeds 0.50 in. 

 

The Contractor shall maintain the wattles until the project is accepted or until the wattles are 

removed, and shall remove and dispose of silt accumulations at the wattles when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Wattles will be measured and paid for by the actual number of linear feet of wattles which are 

installed and accepted.  Such price and payment will be full compensation for all work covered by 

this section, including, but not limited to, furnishing all materials, labor, equipment and incidentals 

necessary to install the Wattles. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the wattles. Such price and payment will be full compensation for all work covered by 

this section, including, but not limited to, furnishing all materials, labor, equipment and incidentals 

necessary to apply the Polyacrylamide(PAM). 
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Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

Wattle Linear Foot 

 

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND 

POLYACRYLAMIDE (PAM): 

 

Description 

 

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are 

devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate 

PAM into the construction runoff to increase settling of sediment particles and reduce turbidity of 

runoff.  Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be placed at 

locations shown on the plans or as directed.  Installation shall follow the detail provided in the 

plans and as directed.  Work includes furnishing materials, installation of Temporary Rock Silt 

Checks Type A, matting installation, PAM application, and removing Temporary Rock Silt Checks 

Type A with Excelsior Matting and PAM. 

 

Materials 

 

Structural stone shall be class B stone that meets the requirements of Section 1042 of the Standard 

Specifications for Stone for Erosion Control, Class B. 

 

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 of 

the Standard Specifications for these stone sizes. 

 

Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the Standard 

Specifications, or shall meet specifications provided elsewhere in this contract. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  

Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM will be placed, and from offsite material used to construct the 

roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary 

Rock Silt Check Type A.  The PAM product used shall be listed on the North Carolina Department 

of Environment and Natural Resources (NCDENR) Division of Water Quality (DWQ) web site as 

an approved PAM product for use in North Carolina. 

 

Construction Methods 

 

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A) 

of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided 

in the plans. 
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Installation of matting shall be in accordance with the detail provided in the plans, and anchored 

by placing Class B stone on top of the matting at the upper and lower ends. 

 

Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks Type 

A and matting where the water is going to flow over.  PAM applications shall be done during 

construction activities and after every rainfall event that is equal to or exceeds 0.50 in. 

 

The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting 

and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at 

the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article 

1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere in 

this contract. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the Temporary Rock Silt Checks Type A.  Such price and payment will be full 

compensation for all work covered by this section, including, but not limited to, furnishing all 

materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM). 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

 

COIR FIBER MAT: 

 

Description 

 

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations 

as directed.  Work includes providing all materials, excavating and backfilling, and placing and 

securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 

 

Materials 

 

Item Section 

Coir Fiber Mat 1060-14 
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Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 

Construction Methods 
 

Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 

stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 

apply without stretching such that it will lie smoothly but loosely on the soil surface. 

 

For stream relocation applications, take care to preserve the required line, grade, and cross section 

of the area covered.  Bury the top slope end of each piece of mat in a narrow trench at least 6 in. 

deep and tamp firmly.  Where one roll of matting ends and a second roll begins, overlap the end 

of the upper roll over the buried end of the second roll so there is a 6 in. overlap.  Construct check 

trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the mat or as directed.  

Fold over and bury mat to the full depth of the trench, close and tamp firmly.  Overlap mat at least 

6 in. where 2 or more widths of mat are installed side by side. 

 

Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 

edges and down the center of the mat 3 ft. apart. 

 

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 

required. 

 

Measurement and Payment 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 

the surface of the ground over which coir fiber mat is installed and accepted. 

 

No measurement will be made for anchor items. 
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Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Mat Square Yard 

 

CONCRETE WASHOUT STRUCTURE: 
(12-01-15) 

 

Description 

 

Concrete washout structures are enclosures above or below grade to contain concrete waste water 

and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These enclosures 

are not intended for concrete waste not associated with wash out operations.  

 

The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete waste water.   

 

Materials 

 

Item Section 
Temporary Silt Fence 1605 

  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 

 

Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 

minimum setback dimensions can be achieved the liner is not required.  (5 feet above groundwater, 

50 feet from top of bank of perennial stream, other surface water body, or wetland.) 

 

Construction Methods 

 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed.   

 

Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 

 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel. 

 

The construction details for the above grade and below grade concrete washout structures can be 

found on the following web page link: 
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http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/ 

 

Alternate details for accommodating concrete washout may be submitted for review and approval.  

 

The alternate details shall include the method used to retain and dispose of the concrete waste 

water within the project limits and in accordance with the minimum setback requirements. (5 feet 

above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 

 

Maintenance and Removal 

 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity. 

 

Inspect concrete washout structures for damage and maintain for effectiveness. 

 

Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area. 

 

Measurement and Payment 

 

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details are approved then those details will also be paid for per each approved 

and installed device.  

 

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Concrete Washout Structure Each 

 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/
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PROJECT SPECIAL PROVISIONS 

STRUCTURE 
 

CONSTRUCTION, MAINTENANCE AND REMOVAL  (9-27-12)  
OF TEMPORARY STRUCTURE AT STATION 16+52.50 –L-  
 
Construct, maintain and afterwards remove a temporary structure in accordance with the 
applicable parts of the Standard Specifications and this Special Provision (structure only; the 
approaches are not a part of this pay item).  Provide a temporary structure with a minimum 
overall length of 65 feet.  Center the length of the structure about Station 13+91.50 –LDET- with 
the alignment, grade, and skew as indicated on the Roadway plans.  If the skew is not 90°, 
lengthening the structure to accommodate a 90° skew is permitted.  Provide a temporary 
structure with a minimum clear roadway width of 26 feet and an underclearance elevation no less 
than elevation 779.00.  Temporary structures over railroads shall maintain a minimum horizontal 
clearance of 25’ from center of track to any temporary bent. 
 
Design the temporary structure for HL-93 live load in accordance with the current edition of the 
AASHTO LRFD Bridge Design Specifications.  The design of temporary structures need not satisfy the 
Extreme Event I Load Combination of the AASHTO LRFD Bridge Design Specifications.  As a 
minimum, design the bridge rails for the AASHTO LRFD Test Level 2 (TL-2) crash test criteria, except 
when the plans state that a Test Level 3 (TL-3) bridge rail is required.  The bridge rail design criteria are 
defined in the current edition of the AASHTO LRFD Bridge Design Specifications.  In addition, design 
structural elements to which the bridge rail is attached, or elements which may receive loads transmitted 
through the rail, to distribute and/or withstand these loads. 
 
Attach the bridge rails in a way that permits the bridge approach railing system to transition from 
the guardrail system and attach to the rigid railing system on the temporary bridge. 

Submit detailed sketches of the joint assembly for review and approval.  The sketches shall 
provide an installation procedure and dimensions depicting adequate access to install welded or 
bolted connections.  The maximum joint opening shall be limited to 3 inches. 
 
Provide a timber floor of laminated construction on the temporary structure.  Place a sufficiently 
thick bottom layer of lumber normal to the centerline of roadway and a top layer of 2" x 8" 
lumber on a 45° skew with the centerline of roadway.  Lumber wider than 8" is permitted if 
approved.  For the bottom layer, use lumber that is dressed on all four sides to ensure a uniform 
width and thickness.  For the top layer, use lumber dressed only on one side to ensure a uniform 
thickness.  Place the lumber so that the crown of the lumber is the rough side and is “facing up” 
in order to receive a tack coat.  Apply sand seal to the timber floor after the top layer of lumber is 
completed.  When preservative treatment is specified, follow AWPA Standards for the applicable 
use. 
 
For Sand Seal, apply a liquid asphalt material and one or more applications of fine aggregate on 
the surface of wooden deck detour bridges.  Use materials meeting the requirements of Division 
10 of the Standard Specifications shown below: 
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Asphalt, Grade CRS-2 or CRS-1 ................................................................... Article 1020-3 
Aggregate, #1S ............................................................................................... Article 1005-3 

 
Clean and dry the surface of the bridges before applying treatment. Apply asphalt emulsion at a 
rate of 0.15 - 0.20 gal/yd2 followed by a uniform coverage of sand at a rate of 10 – 15 lbs/yd2.   
Roll the seal with a pneumatic-tired roller.  Allow the seal to cure for a minimum of 24 hours 
before opening to traffic.  Maintain the sand seal in an acceptable condition during the life of the 
detour, making additional applications as necessary. 
 
If the timbers in the bottom layer of lumber are at least 8 inches thick, an asphalt wearing surface 
of at least 3 inches in thickness is permitted in lieu of the sand seal and top layer of lumber.  Bolt 
the timbers together horizontally in minimum 4 foot mats.  Prior to the assembly of the mats, 
have all four sides of the individual timbers inspected in accordance with Article 1082-1 of the 
Standard Specifications.  Place the face of timbers in contact with girder flanges so that they are 
even and positively bear on all girder flanges.  If necessary, provide shimming to ensure positive 
bearing.  Minor variations are permissible in the evenness of the top surface of timbers that is in 
contact with the asphalt.  Secure the timber floor to the girder flanges at regular intervals. 
 
Other floor systems are permitted if approved. 
 
If timber piles are used, use piles that are new and conform to ASTM D25.  Rough-peeled or 
clean-peeled untreated timber piles are permitted. 
 
All wood and timber products shall be inspected in accordance with Article 1082-1 of the 
Standard Specifications.  The use of ungraded timber and lumber is not permitted.  Use material 
conforming to grading rules of SPIB, NELMA or other nationally recognized specification. 

Submit design calculations to the Engineer for review and approval that, as a minimum, include 
stress calculations for the following structural components: railings, rail post, rail post 
connections, flooring, main girders or floor beam system, bent cap, pile bearing, pile as a 
structural member and longitudinal and lateral stability of pile bents if necessary.  Indicate the 
condition of any used materials in the design calculations.  Detailed drawings and design 
calculations of the structural components shall be signed and sealed by a North Carolina 
Registered Professional Engineer.  For stream crossings, determine the pile stability assuming a 
scour depth equal to 250% of the pile diameter or width below the existing bed elevation.  The 
Engineer may require a more detailed analysis of scour depth for pile bents containing more than 
a single row of piles. 

Include material specifications for all new and used materials, including commercial grades and 
species of timber and lumber, in the detail drawings of the structure.  In addition, show the 
location and a detailed sketch of the used materials indicating condition of the material, the 
location and geometry of existing but unused holes, attachments left over from previous use and 
any other irregularities in the material. 

New and used material for temporary structures constructed by the Contractor, including systems 
intended for multiple usages, shall be inspected and approved prior to assembly. 
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Fabricators of temporary structures utilizing modular panels shall be AISC certified or 
equivalent.  Submit proof of certification in accordance with Section 1072 of the Standard 
Specifications. 

All critical bolted connections in the temporary structure require new high strength bolts.  
Indicate the location of the critical connections and recommended bolt size with tightening 
procedures in the detail drawings of the structure.  The use of used high strength bolts is limited 
to non-critical connections and is subject to approval.  For new high strength bolts, furnish the 
Engineer a copy of the manufacturer’s test report for each component.  Have the report indicate 
the testing date, the location where the components were manufactured, the lot number of the 
material represented, the rotational capacity tests lot number and the source identification 
marking used by the manufacturer of each component. 
 
Before the temporary structure is loaded, the contractor shall inspect the structure and submit a 
written statement certifying that the erected structure complies with the approved detailed 
drawings.  Temporary structures utilizing modular panels shall be inspected and certified by a 
manufacturer’s representative.  Any condition that does not comply with the accepted drawings, 
or any other condition deemed unsatisfactory by the Engineer, is cause for rejection until 
corrections are made. 

Once vehicular traffic is allowed on a structure utilizing modular panels, routine inspection by 
the manufacturer will be required.  The first inspection of the structure will be one month after 
opening the structure to vehicular traffic.  Subsequent inspections shall be performed every six 
months.  An inspection report provided by the Department must be completed by the 
manufacturer and submitted to the Engineer within 3 days of each inspection.  Any items 
documented in the report indicating safety or stability issues with the structure must be reported 
immediately.  All safety and stability repairs will be performed promptly by the Contractor and 
approved by the Engineer.  
 
The lump sum price bid for “Construction, Maintenance and Removal of Temporary Structure at 
Station 16+52.50 –L-” will be full compensation for the above work including all materials, 
equipment, tools, labor and incidentals necessary to complete and monitor the work. 
 

CONSTRUCTION, MAINTENANCE AND REMOVAL  (12-12-13) 
OF TEMPORARY ACCESS AT STATION 16+52.50 –L- 

1.0 GENERAL 

Construct, maintain, and remove the temporary access required to provide the working area 
necessary for construction of the new bridge, construction of the temporary detour 
structure, or for the removal of an existing bridge, as applicable.  Temporary access may 
involve the use of a rock causeway [workpad], a work bridge, or other methods; however, 
all types of temporary access are required to meet the requirements of all permits, the 
Standard Specifications, and this Special Provision. 

Project B-5345 Guilford County
ST-4



2.0 TEMPORARY ROCK CAUSEWAY [WORKPAD] 

At the contractor’s option, construction of a temporary rock causeway [workpad] within the 
limits shown on the plans is permitted.  Build the causeway [workpad] with Class II riprap 
topped by a layer of Class B riprap or as otherwise designated on the plans or approved by 
the Engineer.  If desired, recycle the Class II riprap used in the causeway [workpad] for 
placement in the final riprap slope protection as directed by the Engineer.  No payment will 
be made for recycled riprap as this material is considered incidental to the causeway 
[workpad] placement and removal.  If this option is exercised, no adjustment in contract 
bid price will be allowed due to an underrun in the quantity of “Rip Rap Class II (2'-0" 
Thick)”. 

Completely remove all causeway [workpad] material including pipes and return the entire 
causeway [workpad] footprint to the original contours and elevations within 90 days of the 
completion of the deck slab or as otherwise required by permits.  

For sites affected by moratoriums or restrictions on in-stream work: Do not construct or 
remove causeway [workpad] during the moratorium period shown on the permit. If the 
completion of the deck slab falls within the prohibitive dates for causeway [workpad] 
construction or removal, begin causeway [workpad] removal immediately following the 
prohibitive dates. 

3.0 TEMPORARY WORK BRIDGE 
 

At the contractor’s option, construction of a temporary work bridge in lieu of the 
causeway(s) [workpad] is acceptable, provided the temporary work bridge satisfies all 
permits.  Submit details of the temporary work bridge to the Engineer prior to constructing 
the work bridge to ensure conformance with the plans and all permits.  Completely remove 
the temporary bridge prior to final acceptance or as otherwise required by the permits. 
 

4.0 BASIS OF PAYMENT 

The lump sum price bid for “Construction, Maintenance and Removal of Temporary 
Access at Station 16+52.50 –L-” will be full compensation for the above work, or other 
methods of access, including all material, pipes, work bridge components, equipment, 
tools, labor, disposal, and incidentals necessary to complete the work. 

 

 

FALSEWORK AND FORMWORK (4-5-12) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by 
the Standard Specifications or other provisions; no additional submittals are required 
herein.  Such temporary works include, but are not limited to, falsework and formwork. 
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Falsework is any temporary construction used to support the permanent structure until it 
becomes self-supporting.  Formwork is the temporary structure or mold used to retain 
plastic or fluid concrete in its designated shape until it hardens.  Access scaffolding is 
a temporary structure that functions as a work platform that supports construction 
personnel, materials, and tools, but is not intended to support the structure.  Scaffolding 
systems that are used to temporarily support permanent structures (as opposed to 
functioning as work platforms) are considered to be falsework under the definitions given.  
Shoring is a component of falsework such as horizontal, vertical, or inclined support 
members.  Where the term “temporary works” is used, it includes all of the temporary 
facilities used in bridge construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads 
imposed and provide the necessary rigidity to achieve the lines and grades shown on the 
plans in the final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure 
the safety and quality required by the design assumptions.  The Engineer has authority to 
reject material on the basis of its condition, inappropriate use, safety, or nonconformance 
with the plans.  Clearly identify allowable loads or stresses for all materials or 
manufactured devices on the plans.  Revise the plan and notify the Engineer if any change 
to materials or material strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 
Engineer, with design calculations and supporting data in sufficient detail to permit 
a structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component 
to be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 
sequence, rate of placement, direction of placement, and location of all construction 
joints.  Submit the number of copies as called for by the contract. 

When required, have the drawings and calculations prepared under the guidance of, and 
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 
temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 
data listing the weight of all construction equipment that will be supported on the 
temporary work.  Show anticipated total settlements and/or deflections of falsework 
and forms on the working drawings.  Include falsework footing settlements, joint take-
up, and deflection of beams or girders. 
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As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 
at a maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 
Depth, 

(inches) 

Max. Overhang 
Width, 
(inches) 

Max. Slab Edge 
Thickness, 

(inches) 

Max. Screed 
Wheel Weight, 

(lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 
II 36 39 14 2000 26 
III 45 42 14 2000 35 
IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 
MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck 
slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 
hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 
shall be cast through the girder top flange and located, measuring along the top of the 
member, 1'-2½" from the edge of the top flange.  Hanger hardware and rods must have 
a minimum safe working load of 6,000 lbs.  

The overhang bracket provided for the diagonal leg shall have a minimum safe working 
load of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel 
bears on the girder bottom flange, no closer than 4 inches from the bottom of the 
member.  However, for 72-inch members, the heel of the bracket shall bear on the web, 
near the bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for 
deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 
submittal and advise the girder producer of the proposed details.  Failure to notify the 
Engineer of hanger type and hanger spacing on prestressed concrete girder casting 
drawings may delay the approval of those drawings.   

Falsework hangers that support concentrated loads and are installed at the edge of thin 
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 
75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 
flanges.  Design the falsework and forms supporting deck slabs and overhangs on 
girder bridges so that there will be no differential settlement between the girders and 
the deck forms during placement of deck concrete. 
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When staged construction of the bridge deck is required, detail falsework and forms for 
screed and fluid concrete loads to be independent of any previous deck pour 
components when the mid-span girder deflection due to deck weight is greater than ¾". 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or 
other such devices used as part of the falsework or formwork that remains in the 
permanent structure.  If the plan notes indicate that the structure contains the necessary 
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize 
these devices.  Electroplating will not be allowed.  Any coating required by the 
Engineer will be considered incidental to the various pay items requiring temporary 
works. 

Design falsework and formwork requiring submittals in accordance with the 1995 
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 
herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  
In addition, Table 2.2A is included to provide the maximum wind speeds by county 
in North Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 
420-16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 
the surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 25 YR 
(mph) COUNTY 25 YR 

(mph) COUNTY 25 YR 
(mph) 

Alamance 70 Franklin 70 Pamlico 100 
Alexander 70 Gaston 70 Pasquotank 100 
Alleghany 70 Gates 90 Pender 100 
Anson 70 Graham 80 Perquimans 100  
Ashe 70 Granville 70 Person 70 
Avery 70 Greene 80 Pitt 90 
Beaufort 100 Guilford 70 Polk 80 
Bertie 90 Halifax 80 Randolph 70 
Bladen 90 Harnett 70 Richmond 70 
Brunswick 100 Haywood 80 Robeson 80 
Buncombe 80 Henderson 80 Rockingham 70 
Burke 70 Hertford 90 Rowan 70 
Cabarrus 70 Hoke 70 Rutherford 70 
Caldwell 70 Hyde 110 Sampson 90 
Camden 100 Iredell 70 Scotland 70 
Carteret 110 Jackson 80 Stanley 70 
Caswell 70 Johnston 80 Stokes 70 
Catawba 70 Jones 100 Surry 70 
Cherokee 80 Lee 70 Swain 80 
Chatham 70 Lenoir 90 Transylvania 80 
Chowan 90 Lincoln 70 Tyrell 100 
Clay 80 Macon 80  Union 70 
Cleveland 70 Madison 80 Vance 70 
Columbus 90 Martin 90 Wake 70 
Craven 100 McDowell 70 Warren 70 
Cumberland 80 Mecklenburg 70 Washington 100 
Currituck 100 Mitchell 70 Watauga 70 
Dare 110 Montgomery 70 Wayne 80 
Davidson 70 Moore 70 Wilkes 70 
Davie 70 Nash 80 Wilson 80 
Duplin 90 New Hanover 100 Yadkin 70 
Durham 70 Northampton 80 Yancey 70 
Edgecombe 80 Onslow 100   
Forsyth 70 Orange 70   

Project B-5345 Guilford County
ST-9



B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 
review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 
drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are 
required until the drawings have been approved.  Such approval does not relieve the 
Contractor of the responsibility for the accuracy and adequacy of the working drawings. 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 
that the quality of materials and workmanship employed is consistent with that assumed in 
the design of the temporary works.  Do not weld falsework members to any portion of the 
permanent structure unless approved.  Show any welding to the permanent structure on the 
approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 
accurate measurement of falsework settlement.  Make sure that the anticipated compressive 
settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place 
concrete structures, make sure that the calculated deflection of falsework flexural members 
does not exceed 1/240 of their span regardless of whether or not the deflection is 
compensated by camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 
period of its use.  Certify that the manufactured devices have been maintained in 
a condition to allow them to safely carry their rated loads.  Clearly mark each piece so 
that its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in 
the presence of the Engineer, not more than 24 hours prior to the beginning of each 
concrete placement.  Inspect other temporary works at least once a month to ensure that 
they are functioning properly.  Have a North Carolina Registered Professional Engineer 
inspect the cofferdams, shoring, sheathing, support of excavation structures, and 
support systems for load tests prior to loading. 
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B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports 
for temporary works rest.  If required by the Engineer, conduct load tests to verify 
proposed bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil as 
those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and 
washout of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 
using standard procedures based on the driving characteristics of the pile is permitted.  
If preferred, use load tests to confirm the estimated capacities; or, if required by the 
Engineer conduct load tests to verify bearing capacity values that are marginal or in 
other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 
work.  Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 
such a manner as to permit the structure to uniformly and gradually take the stresses due to 
its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works 
will be full compensation for the above falsework and formwork. 
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SUBMITTAL OF WORKING DRAWINGS (6-19-15) 

1.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 
and this provision.  For this provision, “submittals” refers to only those listed in this 
provision.  The list of submittals contained herein does not represent a list of required 
submittals for the project.  Submittals are only necessary for those items as required by the 
contract.  Make submittals that are not specifically noted in this provision directly to the 
Engineer.  Either the Structures Management Unit or the Geotechnical Engineering Unit or 
both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 
project cost, field construction or operations, discuss the submittal with and submit all 
copies to the Engineer.  State the reason for the proposed variation in the submittal.  To 
minimize review time, make sure all submittals are complete when initially submitted.  
Provide a contact name and information with each submittal.  Direct any questions 
regarding submittal requirements to the Engineer, Structures Management Unit contacts or 
the Geotechnical Engineering Unit contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, 
provide the name, address and telephone number of the facility where fabrication will 
actually be done if different than shown on the title block of the submitted working 
drawings.  This includes, but is not limited to, precast concrete items, prestressed concrete 
items and fabricated steel or aluminum items. 

2.0 ADDRESSES AND CONTACTS 

For submittals to the Structures Management Unit, use the following addresses: 

Via US mail: Via other delivery service: 

Mr. T. K. Koch, P. E. 
State Structures Engineer 
North Carolina Department of 
Transportation 
Structures Management Unit 
1581 Mail Service Center 
Raleigh, NC  27699-1581 

Mr. T. K. Koch, P. E. 
State Structures Engineer 
North Carolina Department of 
Transportation 
Structures Management Unit 
1000 Birch Ridge Drive 
Raleigh, NC  27610 

Attention:  Mr. P. D. Lambert, P. E. Attention:  Mr. P. D. Lambert, P. E. 

Submittals may also be made via email.  Send submittals to: 

 plambert@ncdot.gov (Paul Lambert) 
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Send an additional e-copy of the submittal to the following addresses: 

 jgaither@ncdot.ov (James Gaither) 

 mrorie@ncdot.gov (Madonna Rorie) 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office address: 

Via US mail: Via other delivery service: 
Mr. K. J. Kim, Ph. D., P. E. 
Eastern Regional Geotechnical 
Manager 
North Carolina Department of 
Transportation 
Geotechnical Engineering Unit - 
Eastern Regional Office 
1570 Mail Service Center 
Raleigh, NC  27699-1570 

Mr. K. J. Kim, Ph. D., P. E. 
Eastern Regional Geotechnical 
Manager 
North Carolina Department of 
Transportation 
Geotechnical Engineering Unit - 
Eastern Regional Office 
3301 Jones Sausage Road, Suite 100 
Garner, NC  27529 

For projects in Divisions 8-14, use the following Western Regional Office address: 

Via US mail: Via other delivery service: 
Mr. Eric Williams, P. E. 
Western Regional Geotechnical 
Manager 
North Carolina Department of 
Transportation 
Geotechnical Engineering Unit - 
Western Regional Office 
5253 Z Max Boulevard 
Harrisburg, NC  28075 

Mr. Eric Williams, P. E. 
Western Regional Geotechnical 
Manager 
North Carolina Department of 
Transportation 
Geotechnical Engineering Unit - 
Western Regional Office 
5253 Z Max Boulevard 
Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management 
Unit can be viewed from the Unit’s web site, via the “Drawing Submittal Status” link. 

Direct any questions concerning submittal review status, review comments or drawing 
markups to the following contacts: 

Primary Structures Contact: Paul Lambert (919) 707–6407 
 (919) 250–4082 facsimile 

Secondary Structures Contacts: James Gaither (919) 707–6409 
 Madonna Rorie (919) 707–6508 

Eastern Regional Geotechnical Contact (Divisions 1-7):  

 K. J. Kim (919) 662–4710 
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 (919) 662–3095 facsimile 
 kkim@ncdot.gov 

 

Western Regional Geotechnical Contact (Divisions 8-14):  

 Eric Williams (704) 455–8902 
 (704) 455–8912 facsimile 
 ewilliams3@ncdot.gov 

3.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  
At the same time, submit the number of hard copies shown below of the same complete 
submittal directly to the Structures Management Unit and/or the Geotechnical Engineering 
Unit. 

The first table below covers “Structure Submittals”.  The Engineer will receive review 
comments and drawing markups for these submittals from the Structures Management 
Unit.  The second table in this section covers “Geotechnical Submittals”.  The Engineer 
will receive review comments and drawing markups for these submittals from the 
Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 
Management Unit or the Geotechnical Engineering Unit unless both units require submittal 
copies in which case submit a set of supporting calculations to each unit.  Provide 
additional copies of any submittal as directed. 

 

STRUCTURE SUBMITTALS 

Submittal 

Copies 
Required by 
Structures 

Management 
Unit 

Copies Required 
by Geotechnical 

Engineering 
Unit Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework 5 0 Plan Note, SN Sheet & 
“Falsework and Formwork” 

Box Culvert Falsework 7 5 0 Plan Note, SN Sheet & 
“Falsework and Formwork” 

Cofferdams 6 2 Article 410-4 

Foam Joint Seals 6 9 0 “Foam Joint Seals” 

Expansion Joint Seals 
(hold down plate type with 

9 0 “Expansion Joint Seals” 
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STRUCTURE SUBMITTALS 

Submittal 

Copies 
Required by 
Structures 

Management 
Unit 

Copies Required 
by Geotechnical 

Engineering 
Unit Contract Reference 

Requiring Submittal 1 

base angle) 

Expansion Joint Seals 
(modular) 2, then 9 0 

“Modular Expansion Joint 
Seals” 

 

Expansion Joint Seals 
(strip seals) 9 0 “Strip Seals” 

Falsework & Forms 2 
(substructure) 

8 0 Article 420-3 & “Falsework 
and Formwork” 

Falsework & Forms 
(superstructure) 8 0 Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad 5 0 Railroad Provisions 

Maintenance and Protection 
of Traffic Beneath Proposed 
Structure 

8 0 

“Maintenance and 
Protection of Traffic 

Beneath Proposed Structure 
at Station ___” 

Metal Bridge Railing 8 0 Plan Note 

Metal Stay-in-Place Forms 8 0 Article 420-3 

Metalwork for Elastomeric 
Bearings 4,5 7 0 Article 1072-8 

Miscellaneous Metalwork 4,5 7 0 Article 1072-8 

Disc Bearings 4 8 0 “Disc Bearings” 

Overhead and Digital 
Message Signs (DMS) 
(metalwork and foundations) 

13 0 Applicable Provisions 

Placement of Equipment on 
Structures (cranes, etc.) 7 0 Article 420-20 

Precast Concrete Box 
Culverts  

2, then 
1 reproducible 0 

“Optional Precast 
Reinforced Concrete Box 
Culvert at Station ___” 

Prestressed Concrete 6 0 Article 1078-11 
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STRUCTURE SUBMITTALS 

Submittal 

Copies 
Required by 
Structures 

Management 
Unit 

Copies Required 
by Geotechnical 

Engineering 
Unit Contract Reference 

Requiring Submittal 1 

Cored Slab 
(detensioning sequences) 3 

Prestressed Concrete Deck 
Panels  

6 and 
1 reproducible 0 Article 420-3 

Prestressed Concrete Girder 
(strand elongation and 
detensioning sequences) 

6 0 Articles 1078-8 and 
1078-11 

Removal of Existing Structure 
over Railroad 5 0 Railroad Provisions 

Revised Bridge Deck Plans 
(adaptation to prestressed 
deck panels) 

2, then 
1 reproducible 0 Article 420-3 

Revised Bridge Deck Plans 
(adaptation to modular 
expansion joint seals) 

2, then 
1 reproducible 0 “Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 
items) 10 0 Article 1077-2 & 

“Sound Barrier Wall” 

Sound Barrier Wall Steel 
Fabrication Plans 5 7 0 Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 2, then 7 0 Article 1072-8 

Temporary Detour Structures 10 2 

Article 400-3 & 
“Construction, 

Maintenance and Removal 
of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 8 0 Article 1072-8 
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FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Articles refer to the 
Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 
from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 
Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 
Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18" or greater. 

GEOTECHNICAL SUBMITTALS 

Submittal 

Copies Required 
by Geotechnical 

Engineering 
Unit  

Copies 
Required by 
Structures 

Management 
Unit 

Contract Reference 
Requiring Submittal 1 

Drilled Pier Construction 
Plans 2 1 0 Subarticle 411-3(A) 

Crosshole Sonic Logging 
(CSL) Reports 2 1 0 Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 
Forms 2,3 1 0 Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 
Reports 2 1 0 Subarticle 450-3(F)(3) 

Retaining Walls 4 8 drawings,   2 
calculations 2 drawings Applicable Provisions 

Temporary Shoring 4 5 drawings,   2 
calculations 2 drawings 

“Temporary Shoring” & 
“Temporary Soil Nail 

Walls” 
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FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Subarticles refer to 
the Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 
electronically (PDF via email) or by facsimile, US mail or other delivery service to the 
appropriate Geotechnical Engineering Unit regional office.  Electronic submission is 
preferred. 

3. The Pile Driving Equipment Data Form is available from: 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

See second page of form for submittal instructions. 

4. Electronic copy of submittal is required.  See referenced provision. 

CRANE SAFETY (8-15-05) 

Comply with the manufacturer specifications and limitations applicable to the operation of any 
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 
companies shall comply with the current Occupational Safety and Health Administration 
regulations (OSHA). 

Submit all items listed below to the Engineer prior to beginning crane operations involving 
critical lifts.  A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s 
crane chart capacity for the radius at which the load will be lifted or requires the use of more 
than one crane.  Changes in personnel or equipment must be reported to the Engineer and all 
applicable items listed below must be updated and submitted prior to continuing with crane 
operations. 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 
responsible for crane safety and lifting operations. The named competent person will 
have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for 
rigging operations.  Qualifications and experience should include, but not be limited to, 
weight calculations, center of gravity determinations, selection and inspection of sling 
and rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 
accessible for review upon request.  

D. Certifications:  By July 1, 2006, crane operators performing critical lifts shall be 
certified by NC CCO (National Commission for the Certification of Crane Operators), 
or satisfactorily complete the Carolinas AGC’s Professional Crane Operator's 
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Proficiency Program.  Other approved nationally accredited programs will be 
considered upon request.  All crane operators shall also have a current CDL medical 
card. Submit a list of anticipated critical lifts and corresponding crane operator(s). 
Include current certification for the type of crane operated (small hydraulic, large 
hydraulic, small lattice, large lattice) and medical evaluations for each operator.  

 

GROUT FOR STRUCTURES (9-30-11) 

1.0 DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 
dowel holes and recesses for structures.  This provision does not apply to grout placed in 
post-tensioning ducts for bridge beams, girders, or decks.  Mix and place grout in 
accordance with the manufacturer’s recommendations, the applicable sections of the 
Standard Specifications and this provision. 

2.0 MATERIAL REQUIREMENTS 

Use a Department approved pre-packaged, non-shrink, non-metallic grout.  Contact the 
Materials and Tests Unit for a list of approved pre-packaged grouts and consult the 
manufacturer to determine if the pre-packaged grout selected is suitable for the required 
application. 

When using an approved pre-packaged grout, a grout mix design submittal is not required. 

The grout shall be free of soluble chlorides and contain less than one percent soluble 
sulfate.  Supply water in compliance with Article 1024-4 of the Standard Specifications. 

Aggregate may be added to the mix only where recommended or permitted by the 
manufacturer and Engineer.  The quantity and gradation of the aggregate shall be in 
accordance with the manufacturer’s recommendations. 

Admixtures, if approved by the Department, shall be used in accordance with the 
manufacturer’s recommendations.  The manufacture date shall be clearly stamped on each 
container.  Admixtures with an expired shelf life shall not be used. 

The Engineer reserves the right to reject material based on unsatisfactory performance. 

Initial setting time shall not be less than 10 minutes when tested in accordance with 
ASTM C266. 

Test the expansion and shrinkage of the grout in accordance with ASTM C1090.  The grout 
shall expand no more than 0.2% and shall exhibit no shrinkage.  Furnish a Type 4 material 
certification showing results of tests conducted to determine the properties listed in the 
Standard Specifications and to assure the material is non-shrink. 
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Unless required elsewhere in the contract the compressive strength at 3 days shall be at 
least 5000 psi.  Compressive strength in the laboratory shall be determined in accordance 
with ASTM C109 except the test mix shall contain only water and the dry manufactured 
material.  Compressive strength in the field will be determined by molding and testing 
4" x 8" cylinders in accordance with AASHTO T22.  Construction loading and traffic 
loading shall not be allowed until the 3 day compressive strength is achieved. 

When tested in accordance with ASTM C666, Procedure A, the durability factor of the 
grout shall not be less than 80. 

3.0 SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 
accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, 
oil, grease and other foreign matter.  Saturate concrete surfaces with clean water and 
remove excess water prior to placing grout. 

Do not place grout if the grout temperature is less than 50°F or more than 90°F or if the air 
temperature measured at the location of the grouting operation in the shade away from 
artificial heat is below 45°F. 

Provide grout at a rate that permits proper handling, placing and finishing in accordance 
with the manufacturer’s recommendations unless directed otherwise by the Engineer.  Use 
grout free of any lumps and undispersed cement.  Agitate grout continuously before 
placement. 

Control grout delivery so the interval between placing batches in the same component does 
not exceed 20 minutes. 

The Engineer will determine the locations to sample grout and the number and type of 
samples collected for field and laboratory testing.  The compressive strength of the grout 
will be considered the average compressive strength test results of 3 cube or 2 cylinder 
specimens at 28 days. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 
equipment, labor, placement, and any incidentals necessary to complete the work shall be 
considered incidental to the structure item requiring grout. 
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ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND (12-30-15) 

RENOVATION ACTIVITIES 

1.0 INSPECTION FOR ASBESTOS CONTAINING MATERIAL 

Prior to conducting bridge demolition or renovation activities, the Contractor shall 
thoroughly inspect the bridge or affected components for the presence of asbestos 
containing material (ACM) using a firm prequalified by NCDOT to perform asbestos 
surveys.  The inspection must be performed by a N.C. accredited asbestos inspector with 
experience inspecting bridges or other industrial structures. The N.C. accredited asbestos 
inspector must conduct a thorough inspection, identifying all asbestos-containing material 
as required by the Environmental Protection Agency National Emission Standards for 
Hazardous Air Pollutants (NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, 
Subpart M. 

The Contractor shall submit an inspection report to the Engineer, which at a minimum must 
include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project 
location map, photos of existing structure, the date of inspection and the name, N.C. 
accreditation number, and signature of the N.C. accredited asbestos inspector who 
performed the inspection and completed the report. The cover sheet of the report shall 
include project identification information. Place the following notes on the cover sheet of 
the report and check the appropriate box: 

___ ACM was found              
___ ACM was not found 

2.0 REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 
considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit 
(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health, 
if more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is 
to be removed from a structure and this work must be completed by a contractor 
prequalified by NCDOT to perform asbestos abatement.  RACM is defined in 40 CFR, Part 
61, Subpart M.  Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and 
Miscellaneous which does not meet the NESHAP RACM. 

3.0 DEMOLITION NOTIFICATION 

Even if no ACM is found (or if quantities are less than those required for a permit), a 
Demolition Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and 
Asbestos Permit applications require an original signature and must be submitted to the 
HHCU 10 working days prior to beginning demolition activities.  The 10 working day 
period starts based on the post-marked date or date of hand delivery.  Demolition that does 
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not begin as originally notified requires submission of a separate revision form HHCU 
3768-R to HHCU. Reference the North Carolina Administrative Code, Chapter 10A, 
Subchapter 41C, Article .0605 for directives on revision submissions. 
 
Contact Information 
Health Hazards Control Unit (HHCU) 
N.C. Department of Health and Human Services 
1912 Mail Service Center 
Raleigh, NC 27699-1912 
Telephone: (919) 707-5950 
Fax: (919) 870-4808 

4.0 SPECIAL CONSIDERATIONS 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and 
NESHAP requirements must be followed.  For projects involving permitted RACM 
removals, both the applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  
Contact information is as follows: 
 
Buncombe County 
WNC Regional Air Pollution Control Agency 
49 Mt. Carmel Road 
Asheville, NC 28806  
(828) 250-6777 
 
Forsyth County 
Environmental Affairs Department 
537 N. Spruce Street 
Winston-Salem, NC 27101 
(336) 703-2440 
 
Mecklenburg County 
Land Use and Environmental Services Agency 
Mecklenburg Air Quality 
700 N. Tryon Street 
Charlotte, NC 28202 
(704) 336-5430 

5.0 ADDITIONAL INFORMATION 

Additional information may be found on N.C. asbestos rules, regulations, procedures and 
N.C. accredited inspectors, as well as associated forms for demolition notifications and 
asbestos permit applications at the N.C. Asbestos Hazard Management Program website:  

www.epi.state.nc.us/epi/asbestos/ahmp.html 
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6.0 BASIS OF PAYMENT 

Payment for the work required in this provision will be at the lump sum contract unit price 
for “Asbestos Assessment”.  Such payment will be full compensation for all asbestos 
inspections, reports, permitting and notifications. 

 
 

REMOVAL OF EXISTING STRUCTURE AT STATION 16+52.50 –L- (SPECIAL) 
 
The existing bridge shall be removed in accordance with the Standard Specifications with the 
following exceptions. 
 
The existing guardrail and 6” x 6” wheel guard shall be removed and salvaged for the Division 
of Highways as directed by the Engineer.  The remaining portions of the structure shall be 
removed in accordance with the plans and Standard Specifications. 
 
The Contractor shall not use any of the items, either temporarily or permanently, which have 
been removed and are to be salvaged. 
 
The Contractor shall notify Alan Levens of the Bridge Maintenance Yard at (336) 375-5589 five 
days prior to removal of the guardrail and 6” x 6” wheel guard so that NCDOT can provide 
equipment on which the salvaged guardrail and 6’ x 6” wheel guard shall be placed.  The 
Contractor shall load the guardrail and 6” x 6” wheel guard onto equipment provided by 
NCDOT.  NCDOT maintenance forces will pick up the salvaged material once loaded onto their 
equipment. 
 
No separate measurement will be made for this work and the entire cost of this work shall be 
included in the lump sum contract price bid for: 
 
“Removal of Existing Structure at Station 16+52.50 –L- . . . . . . . . . . . Lump Sum”. 
 

Project B-5345 Guilford County
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PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 10-15-13) Z-1 

PERMITS 
 
The Contractor's attention is directed to the following permits, which have been issued to the 
Department of Transportation by the authority granting the permit. 
 
PERMIT AUTHORITY GRANTING THE PERMIT 
Dredge and Fill and/or  
Work in Navigable Waters (404) U. S. Army Corps of Engineers 

Water Quality (401) Division of Environmental Management, NCDEQ 
State of North Carolina 

Buffer Certification Division of Environmental Management, NCDEQ 
State of North Carolina 

 
The Contractor shall comply with all applicable permit conditions during construction of this 
project.  Those conditions marked by * are the responsibility of the Department and the 
Contractor has no responsibility in accomplishing those conditions. 
 
Agents of the permitting authority will periodically inspect the project for adherence to the 
permits. 
 
The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2012 Standard 
Specifications and the following: 
 
Should the Contractor propose to utilize construction methods (such as temporary structures or 
fill in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 
permit action is required.  The Contractor shall also be responsible for initiating the request for 
the authorization of such construction method by the permitting agency.  The request shall be 
submitted through the Engineer.  The Contractor shall not utilize the construction method until it 
is approved by the permitting agency.  The request normally takes approximately 60 days to 
process; however, no extensions of time or additional compensation will be granted for delays 
resulting from the Contractor's request for approval of construction methods not specifically 
identified in the permit. 
 
Where construction moratoriums are contained in a permit condition which restricts the 
Contractor's activities to certain times of the year, those moratoriums will apply only to the 
portions of the work taking place in the waters or wetlands provided that activities outside 
those areas is done in such a manner as to not affect the waters or wetlands. 



U.S. ARMY CORPS OF ENGINEERS 
WILMINGTON DISTRICT 

Action Id.  SAW-2012-00600   County:  Guilford     U.S.G.S. Quad: NC-SUMMERFIELD 

GENERAL PERMIT (REGIONAL AND NATIONWIDE) VERIFICATION 
Permittee:  

Address:

NCDOT 
Attn: Philip S. Harris, PE, CPM 
1598 Mail Service Center 
Raleigh, NC 27699-1598

0.5 Town GreensborNearest o 
Brush Creek

Size (acres)   
Nearest Waterway 
USGS HUC 03030002

River Cape FeBasin ar
Coordinates 36.140218  N, -79.913766 W

Location description:  The site, TIP B-5345, is located along SR 2136 (Fleming Road) over Brush Creek at NCDOT Bridge 456 in 
Guilford County, North Carolina.

Description of projects area and activity:  This authorization is for the discharge of clean fill material associated with replacing an 
existing bridge in-place using an on-site detour. The in-place bridge replacement includes permanent impacts to 21 linear feet 
(0.01 acre) of stream channel for bank stabilization and 0.01 acre of riparian non-riverine wetlands for mechanized land clearing, 
and temporary impacts to 52 linear feet (0.03 acre) of stream channel for construction access causeways and 10 linear feet (0.01 
acre) of stream channel for bank stabilization construction access. The on-site detour includes permanent impacts to 16 linear feet 
(0.01 acre) of stream channel for bank stabilization, 0.18 acre of riparian, non riverine wetlands for road fill, and 0.04 acre of 
riparian, non riverine wetlands for mechanized land clearing, and temporary impacts to 10 linear feet (0.010 acre) of stream 
channel for bank stabilization construction access. The total cumulative project includes permanent impacts (not a loss of waters) 
to 37 linear feet (0.02 acre) of stream channel and 0.23 acre of riparian, non-riverine wetlands (0.05 acre from mechanized land 
clearing), and temporary impacts to 72 linear feet (0.04 acre) of stream channel.

Applicable Law: Section 404 (Clean Water Act, 33 USC 1344) 
Section 10 (Rivers and Harbors Act, 33 USC 403) 

Authorization: Regional General Permit Number or Nationwide Permit Number: NWP 3 Maintenance.  
SEE ATTACHED RGP or NWP GENERAL, REGIONAL AND SPECIAL CONDITIONS

Your work is authorized by the above referenced permit provided it is accomplished in strict accordance with the attached 
conditions and your submitted application and attached information dated and received via email 11/15/2016, and additional 
information received via e-mail 12/1/2016 and 12/13/2016.  Any violation of the attached conditions or deviation from your 
submitted plans may subject the permittee to a stop work order, a restoration order, a Class I administrative penalty, and/or 
appropriate legal action.  

This verification will remain valid until the expiration date identified below unless the nationwide authorization is modified, suspended or 
revoked.  If, prior to the expiration date identified below, the nationwide permit authorization is reissued and/or modified, this verification 
will remain valid until the expiration date identified below, provided it complies with all requirements of the modified nationwide permit. 
If the nationwide permit authorization expires or is suspended, revoked, or is modified, such that the activity would no longer comply with 
the terms and conditions of the nationwide permit, activities which have commenced (i.e., are under construction) or are under contract to 
commence in reliance upon the nationwide permit, will remain authorized provided the activity is completed within twelve months of the 
date of the nationwide permit’s expiration, modification or revocation, unless discretionary authority has been exercised on a case-by-case 
basis to modify, suspend or revoke the authorization.   
Activities subject to Section 404 (as indicated above) may also require an individual Section 401 Water Quality Certification.  You should 
contact the NC Division of Water Resources (telephone 919-807-6300) to determine Section 401 requirements.      

For activities occurring within the twenty coastal counties subject to regulation under the Coastal Area Management Act (CAMA), prior to 
beginning work you must contact the N.C. Division of Coastal Management in Morehead City, NC, at (252) 808-2808. 

This Department of the Army verification does not relieve the permittee of the responsibility to obtain any other required Federal, State or 
local approvals/permits. 

If there are any questions regarding this verification, any of the conditions of the Permit, or the Corps of Engineers regulatory program, 
please contact David Bailey at 919-554-4884 ext. 30 or David.E.Bailey2@usace.army.mil.

Corps Regulatory Official: ___________________________ Date:  12/14/2016

Expiration Date of Verification: 03/18/2017       
Copy furnished:  
Dave Wanucha, NCDEQ-DWR, 450 W. Hanes Mill Rd, Suite 300, Winston-Salem, NC 27105

Digitally signed by BAILEY.DAVID.E.1379283736 
DN: c=US, o=U.S. Government, ou=DoD, ou=PKI, 
ou=USA, cn=BAILEY.DAVID.E.1379283736 
Date: 2016.12.14 16:21:58 -05'00'
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Special Conditions: 

1. In order to compensate for wetland impacts associated with this permit, mitigation shall be provided from 
the NCDOT Bryan Boulevard Mitigation Site (U-0608, SAW-1991-00369). The NCDOT will debit 0.23 
acre of Riparian Wetland Restoration credits from the site. NCDOT will provide a copy of the ledger to the 
Corps of Engineers, Raleigh Regulatory Field Office, prior to initiation of permitted wetland impacts. 

2. This USACE permit does not authorize you to take a threatened or endangered species, in particular, the 
Northern Long-eared Bat (NLEB) (Myotis septentrionalis). In order to legally take a listed species, you must 
have separate authorization under the Endangered Species Act (ESA) (e.g., a Biological Opinion (BO) under 
the ESA, Section 7, with “incidental take” provisions with which you must comply). The U.S. Fish and 
Wildlife Service’s (USFWS’s) Programmatic BO titled "Northern Long-eared Bat (NLEB) Programmatic 
Biological Opinion for North Carolina Department of Transportation (NCDOT) Activities in Eastern North 
Carolina (Divisions 1-8),” dated March 25, 2015, and adopted on May 4, 2015, contains mandatory terms 
and conditions to implement the reasonable and prudent measures that are associated with “incidental take” 
that are specified in the BO. Your authorization under this USACE permit is conditioned upon your 
compliance with all the mandatory terms and conditions (incorporated by reference into this permit) 
associated with incidental take of the BO. Failure to comply with the terms and conditions associated with 
incidental take of the BO, where a take of the listed species occurs, would constitute an unauthorized take, 
and would also constitute non-compliance with your USACE permit. The USFWS is the appropriate 
authority to determine compliance with the terms and conditions of its BO and with the ESA. 

Corps Regulatory Official: ___________________________ Date:  12/14/2016

Expiration Date of Verification:  03/18/2017         

The Wilmington District is committed to providing the highest level of support to the public.  To help us ensure we continue to do so, 
please complete our Customer Satisfaction Survey, located online at http://corpsmapu.usace.army.mil/cm_apex/f?p=136:4:0.                          

Digitally signed by 
BAILEY.DAVID.E.1379283736 
DN: c=US, o=U.S. Government, 
ou=DoD, ou=PKI, ou=USA, 
cn=BAILEY.DAVID.E.1379283736 
Date: 2016.12.14 16:22:19 -05'00'
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Action ID Number: SAW-2012-00600   County: Guilford  
                                 
Permittee:   NCDOT (attn: Philip S. Harris, PE, CPM) 

Project Name: NCDOT / B5345 / SR 2136 / Bridge 456 / Guilford County / Division 7 

Date Verification Issued:  12/14/2016 

Project Manager: David E. Bailey 

Upon completion of the activity authorized by this permit and any mitigation required by the permit, sign 
this certification and return it to the following address: 

US ARMY CORPS OF ENGINEERS 
WILMINGTON DISTRICT 

attn: David Bailey
Raleigh Regulatory Field Office 

3331 Heritage Trade Drive, Suite 105
Wake Forest, North Carolina 27587 

Please note that your permitted activity is subject to a compliance inspection by a U. S. Army Corps of 
Engineers representative.  Failure to comply with any terms or conditions of this authorization may result in 
the Corps suspending, modifying or revoking the authorization and/or issuing a Class I administrative 
penalty, or initiating other appropriate legal action. 

I hereby certify that the work authorized by the above referenced permit has been completed in accordance 
with the terms and condition of the said permit, and required mitigation was completed in accordance with 
the permit conditions. 

 _______________________________________  ______________________ 
 Signature of Permittee      Date
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NATIONWIDE PERMIT 3 
DEPARTMENT OF THE ARMY 

CORPS OF ENGINEERS 
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS 

FEDERAL REGISTER 
AUTHORIZED MARCH 19, 2012 

Maintenance. (a) The repair, rehabilitation, or replacement of any previously authorized, 
currently serviceable structure, or fill, or of any currently serviceable structure or fill authorized 
by 33 CFR 330.3, provided that the structure or fill is not to be put to uses differing from those 
uses specified or contemplated for it in the original permit or the most recently authorized 
modification. Minor deviations in the structure's configuration or filled area, including those due 
to changes in materials, construction techniques, requirements of other regulatory agencies, or 
current construction codes or safety standards that are necessary to make the repair, 
rehabilitation, or replacement are authorized. Any stream channel modification is limited to the 
minimum necessary for the repair, rehabilitation, or replacement of the structure or fill; such 
modifications, including the removal of material from the stream channel, must be immediately 
adjacent to the project or within the boundaries of the structure or fill.  This NWP also authorizes 
the repair, rehabilitation, or replacement of those structures or fills destroyed or damaged by 
storms, floods, fire or other discrete events, provided the repair, rehabilitation, or replacement is 
commenced, or is under contract to commence, within two years of the date of their destruction 
or damage. In cases of catastrophic events, such as hurricanes or tornadoes, this two-year limit 
may be waived by the district engineer, provided the permittee can demonstrate funding, 
contract, or other similar delays. 

(b) This NWP also authorizes the removal of accumulated sediments and debris in the 
vicinity of existing structures (e.g., bridges, culverted road crossings, water intake structures, 
etc.) and/or the placement of new or additional riprap to protect the structure. The removal of 
sediment is limited to the minimum necessary to restore the waterway in the vicinity of the 
structure to the approximate dimensions that existed when the structure was built, but cannot 
extend farther than 200 feet in any direction from the structure. This 200 foot limit does not 
apply to maintenance dredging to remove accumulated sediments blocking or restricting outfall 
and intake structures or to maintenance dredging to remove accumulated sediments from canals 
associated with outfall and intake structures. All dredged or excavated materials must be 
deposited and retained in an area that has no waters of the United States unless otherwise 
specifically approved by the district engineer under separate authorization. The placement of 
new or additional riprap must be the minimum necessary to protect the structure or to ensure the 
safety of the structure. Any bank stabilization measures not directly associated with the structure 
will require a separate authorization from the district engineer. 

(c) This NWP also authorizes temporary structures, fills, and work necessary to conduct 
the maintenance activity. Appropriate measures must be taken to maintain normal downstream 
flows and minimize flooding to the maximum extent practicable, when temporary structures, 
work, and discharges, including cofferdams, are necessary for construction activities, access fills, 
or dewatering of construction sites. Temporary fills must consist of materials, and be placed in a 
manner, that will not be eroded by expected high flows. Temporary fills must be removed in 
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their entirety and the affected areas returned to pre-construction elevations. The areas affected by 
temporary fills must be revegetated, as appropriate. 

(d) This NWP does not authorize maintenance dredging for the primary purpose of 
navigation. This NWP does not authorize beach restoration. This NWP does not authorize new 
stream channelization or stream relocation projects. 

Notification: For activities authorized by paragraph (b) of this NWP, the permittee must 
submit a pre-construction notification to the district engineer prior to commencing the activity 
(see general condition 31). The pre-construction notification must include information regarding 
the original design capacities and configurations of the outfalls, intakes, small impoundments, 
and canals.  (Sections 10 and 404) 

Note: This NWP authorizes the repair, rehabilitation, or replacement of any previously 
authorized structure or fill that does not qualify for the Clean Water Act Section 404(f) 
exemption for maintenance. 

*
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NATIONWIDE PERMIT CONDITIONS

The following General Conditions must be followed in order for any authorization by a NWP to 
be valid:

1. Navigation. (a) No activity may cause more than a minimal adverse effect on 
navigation. 

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through regulations 
or otherwise, must be installed and maintained at the permittee's expense on authorized facilities 
in navigable waters of the United States. 

(c) The permittee understands and agrees that, if future operations by the United States 
require the removal, relocation, or other alteration, of the structure or work herein authorized, or 
if, in the opinion of the Secretary of the Army or his authorized representative, said structure or 
work shall cause unreasonable obstruction to the free navigation of the navigable waters, the 
permittee will be required, upon due notice from the Corps of Engineers, to remove, relocate, or 
alter the structural work or obstructions caused thereby, without expense to the United States. No 
claim shall be made against the United States on account of any such removal or alteration. 

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle 
movements of those species of aquatic life indigenous to the waterbody, including those species 
that normally migrate through the area, unless the activity's primary purpose is to impound 
water.  All permanent and temporary crossings of waterbodies shall be suitably culverted, 
bridged, or otherwise designed and constructed to maintain low flows to sustain the movement of 
those aquatic species.  

3. Spawning Areas. Activities in spawning areas during spawning seasons must be 
avoided to the maximum extent practicable. Activities that result in the physical destruction (e.g., 
through excavation, fill, or downstream smothering by substantial turbidity) of an important 
spawning area are not authorized. 

4. Migratory Bird Breeding Areas. Activities in waters of the United States that serve as 
breeding areas for migratory birds must be avoided to the maximum extent practicable. 

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations, 
unless the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and 
48, or is a shellfish seeding or habitat restoration activity authorized by NWP 27. 

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car 
bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic 
pollutants in toxic amounts (see Section 307 of the Clean Water Act). 

7. Water Supply Intakes. No activity may occur in the proximity of a public water supply 
intake, except where the activity is for the repair or improvement of public water supply intake 
structures or adjacent bank stabilization. 
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8. Adverse Effects From Impoundments. If the activity creates an impoundment of water, 
adverse effects to the aquatic system due to accelerating the passage of water, and/or restricting 
its flow must be minimized to the maximum extent practicable. 

9. Management of Water Flows. To the maximum extent practicable, the pre-construction 
course, condition, capacity, and location of open waters must be maintained for each activity, 
including stream channelization and storm water management activities, except as provided 
below. The activity must be constructed to withstand expected high flows. The activity must not 
restrict or impede the passage of normal or high flows, unless the primary purpose of the activity 
is to impound water or manage high flows. The activity may alter the pre-construction course, 
condition, capacity, and location of open waters if it benefits the aquatic environment (e.g., 
stream restoration or relocation activities). 

10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-
approved state or local floodplain management requirements. 

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed on 
mats, or other measures must be taken to minimize soil disturbance. 

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment controls 
must be used and maintained in effective operating condition during construction, and all 
exposed soil and other fills, as well as any work below the ordinary high water mark or high tide 
line, must be permanently stabilized at the earliest practicable date. Permittees are encouraged to 
perform work within waters of the United States during periods of low-flow or no-flow. 

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety and 
the affected areas returned to pre-construction elevations. The affected areas must be 
revegetated, as appropriate. 

14. Proper Maintenance. Any authorized structure or fill shall be properly maintained, 
including maintenance to ensure public safety and compliance with applicable NWP general 
conditions, as well as any activity-specific conditions added by the district engineer to an NWP 
authorization. 

15. Single and Complete Project. The activity must be a single and complete project. The 
same NWP cannot be used more than once for the same single and complete project.   

16. Wild and Scenic Rivers. No activity may occur in a component of the National Wild 
and Scenic River System, or in a river officially designated by Congress as a “study river” for 
possible inclusion in the system while the river is in an official study status, unless the 
appropriate Federal agency with direct management responsibility for such river, has determined 
in writing that the proposed activity will not adversely affect the Wild and Scenic River 
designation or study status. Information on Wild and Scenic Rivers may be obtained from the 
appropriate Federal land management agency responsible for the designated Wild and Scenic 
River or study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land 
Management, U.S. Fish and Wildlife Service). 
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17. Tribal Rights. No activity or its operation may impair reserved tribal rights, including, 
but not limited to, reserved water rights and treaty fishing and hunting rights. 

18. Endangered Species. (a) No activity is authorized under any NWP which is likely to 
directly or indirectly jeopardize the continued existence of a threatened or endangered species or 
a species proposed for such designation, as identified under the Federal Endangered Species Act 
(ESA), or which will directly or indirectly destroy or adversely modify the critical habitat of such 
species. No activity is authorized under any NWP which “may affect” a listed species or critical 
habitat, unless Section 7 consultation addressing the effects of the proposed activity has been 
completed. 

(b) Federal agencies should follow their own procedures for complying with the 
requirements of the ESA. Federal permittees must provide the district engineer with the 
appropriate documentation to demonstrate compliance with those requirements. The district 
engineer will review the documentation and determine whether it is sufficient to address ESA 
compliance for the NWP activity, or whether additional ESA consultation is necessary. 

(c) Non-federal permittees must submit a pre-construction notification to the district 
engineer if any listed species or designated critical habitat might be affected or is in the vicinity 
of the project, or if the project is located in designated critical habitat, and shall not begin work 
on the activity until notified by the district engineer that the requirements of the ESA have been 
satisfied and that the activity is authorized. For activities that might affect Federally-listed 
endangered or threatened species or designated critical habitat, the pre-construction notification 
must include the name(s) of the endangered or threatened species that might be affected by the 
proposed work or that utilize the designated critical habitat that might be affected by the 
proposed work. The district engineer will determine whether the proposed activity “may affect” 
or will have “no effect” to listed species and designated critical habitat and will notify the non-
Federal applicant of the Corps’ determination within 45 days of receipt of a complete pre-
construction notification. In cases where the non-Federal applicant has identified listed species or 
critical habitat that might be affected or is in the vicinity of the project, and has so notified the 
Corps, the applicant shall not begin work until the Corps has provided notification the proposed 
activities will have “no effect” on listed species or critical habitat, or until Section 7 consultation 
has been completed. If the non-Federal applicant has not heard back from the Corps within 45 
days, the applicant must still wait for notification from the Corps. 

(d) As a result of formal or informal consultation with the FWS or NMFS the district 
engineer may add species-specific regional endangered species conditions to the NWPs. 

(e) Authorization of an activity by a NWP does not authorize the “take” of a threatened or 
endangered species as defined under the ESA. In the absence of separate authorization (e.g., an 
ESA Section 10 Permit, a Biological Opinion with “incidental take” provisions, etc.) from the 
U.S. FWS or the NMFS, The Endangered Species Act prohibits any person subject to the 
jurisdiction of the United States to take a listed species, where "take" means to harass, harm, 
pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such 
conduct. The word “harm” in the definition of “take'' means an act which actually kills or injures 
wildlife. Such an act may include significant habitat modification or degradation where it 
actually kills or injures wildlife by significantly impairing essential behavioral patterns, 
including breeding, feeding or sheltering. 

*
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(f) Information on the location of threatened and endangered species and their critical 
habitat can be obtained directly from the offices of the U.S. FWS and NMFS or their world wide 
web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://www.noaa.gov/fisheries.html respectively. 

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for 
obtaining any “take” permits required under the U.S. Fish and Wildlife Service’s regulations 
governing compliance with the Migratory Bird Treaty Act or the Bald and Golden Eagle 
Protection Act. The permittee should contact the appropriate local office of the U.S. Fish and 
Wildlife Service to determine if such “take” permits are required for a particular activity.

20. Historic Properties. (a) In cases where the district engineer determines that the 
activity may affect properties listed, or eligible for listing, in the National Register of Historic 
Places, the activity is not authorized, until the requirements of Section 106 of the National 
Historic Preservation Act (NHPA) have been satisfied. 

(b) Federal permittees should follow their own procedures for complying with the 
requirements of Section 106 of the National Historic Preservation Act. Federal permittees must 
provide the district engineer with the appropriate documentation to demonstrate compliance with 
those requirements. The district engineer will review the documentation and determine whether 
it is sufficient to address section 106 compliance for the NWP activity, or whether additional 
section 106 consultation is necessary. 

(c) Non-federal permittees must submit a pre-construction notification to the district 
engineer if the authorized activity may have the potential to cause effects to any historic 
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on 
the National Register of Historic Places, including previously unidentified properties.  For such 
activities, the pre-construction notification must state which historic properties may be affected 
by the proposed work or include a vicinity map indicating the location of the historic properties 
or the potential for the presence of historic properties. Assistance regarding information on the 
location of or potential for the presence of historic resources can be sought from the State 
Historic Preservation Officer or Tribal Historic Preservation Officer, as appropriate, and the 
National Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction 
notifications, district engineers will comply with the current procedures for addressing the 
requirements of Section 106 of the National Historic Preservation Act. The district engineer shall 
make a reasonable and good faith effort to carry out appropriate identification efforts, which may 
include background research, consultation, oral history interviews, sample field investigation, 
and field survey.  Based on the information submitted and these efforts, the district engineer shall 
determine whether the proposed activity has the potential to cause an effect on the historic 
properties. Where the non-Federal applicant has identified historic properties on which the 
activity may have the potential to cause effects and so notified the Corps, the non-Federal 
applicant shall not begin the activity until notified by the district engineer either that the activity 
has no potential to cause effects or that consultation under Section 106 of the NHPA has been 
completed.   

(d)  The district engineer will notify the prospective permittee within 45 days of receipt 
of a complete pre-construction notification whether NHPA Section 106 consultation is required.  
Section 106 consultation is not required when the Corps determines that the activity does not 
have the potential to cause effects on historic properties (see 36 CFR §800.3(a)).  If NHPA 

*
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section 106 consultation is required and will occur, the district engineer will notify the non-
Federal applicant that he or she cannot begin work until Section 106 consultation is completed. If 
the non-Federal applicant has not heard back from the Corps within 45 days, the applicant must 
still wait for notification from the Corps. 

(e)  Prospective permittees should be aware that section 110k of the NHPA (16 U.S.C. 
470h-2(k)) prevents the Corps from granting a permit or other assistance to an applicant who, 
with intent to avoid the requirements of Section 106 of the NHPA, has intentionally significantly 
adversely affected a historic property to which the permit would relate, or having legal power to 
prevent it, allowed such significant adverse effect to occur, unless the Corps, after consultation 
with the Advisory Council on Historic Preservation (ACHP), determines that circumstances 
justify granting such assistance despite the adverse effect created or permitted by the applicant.  
If circumstances justify granting the assistance, the Corps is required to notify the ACHP and 
provide documentation specifying the circumstances, the degree of damage to the integrity of 
any historic properties affected, and proposed mitigation.  This documentation must include any 
views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the undertaking 
occurs on or affects historic properties on tribal lands or affects properties of interest to those 
tribes, and other parties known to have a legitimate interest in the impacts to the permitted 
activity on historic properties. 

21. Discovery of Previously Unknown Remains and Artifacts.  If you discover any 
previously unknown historic, cultural or archeological remains and artifacts while accomplishing 
the activity authorized by this permit, you must immediately notify the district engineer of what 
you have found, and to the maximum extent practicable, avoid construction activities that may 
affect the remains and artifacts until the required coordination has been completed. The district 
engineer will initiate the Federal, Tribal and state coordination required to determine if the items 
or remains warrant a recovery effort or if the site is eligible for listing in the National Register of 
Historic Places. 

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research Reserves. 
The district engineer may designate, after notice and opportunity for public comment, additional 
waters officially designated by a state as having particular environmental or ecological 
significance, such as outstanding national resource waters or state natural heritage sites. The 
district engineer may also designate additional critical resource waters after notice and 
opportunity for public comment.  

(a) Discharges of dredged or fill material into waters of the United States are not 
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for 
any activity within, or directly affecting, critical resource waters, including wetlands adjacent to 
such waters. 

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, and 38, 
notification is required in accordance with general condition 31, for any activity proposed in the 
designated critical resource waters including wetlands adjacent to those waters. The district 
engineer may authorize activities under these NWPs only after it is determined that the impacts 
to the critical resource waters will be no more than minimal. 
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23. Mitigation. The district engineer will consider the following factors when 
determining appropriate and practicable mitigation necessary to ensure that adverse effects on 
the aquatic environment are minimal: 

(a) The activity must be designed and constructed to avoid and minimize adverse effects, 
both temporary and permanent, to waters of the United States to the maximum extent practicable 
at the project site (i.e., on site). 

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or 
compensating for resource losses) will be required to the extent necessary to ensure that the 
adverse effects to the aquatic environment are minimal. 

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for all 
wetland losses that exceed 1/10-acre and require pre-construction notification, unless the district 
engineer determines in writing that either some other form of mitigation would be more 
environmentally appropriate or the adverse effects of the proposed activity are minimal, and 
provides a project-specific waiver of this requirement. For wetland losses of 1/10-acre or less 
that require pre-construction notification, the district engineer may determine on a case-by-case
basis that compensatory mitigation is required to ensure that the activity results in minimal 
adverse effects on the aquatic environment. Compensatory mitigation projects provided to offset 
losses of aquatic resources must comply with the applicable provisions of 33 CFR part 332. 

(1) The prospective permittee is responsible for proposing an appropriate compensatory 
mitigation option if compensatory mitigation is necessary to ensure that the activity results in 
minimal adverse effects on the aquatic environment. 

(2) Since the likelihood of success is greater and the impacts to potentially valuable 
uplands are reduced, wetland restoration should be the first compensatory mitigation option 
considered. 

(3) If permittee-responsible mitigation is the proposed option, the prospective permittee is 
responsible for submitting a mitigation plan. A conceptual or detailed mitigation plan may be 
used by the district engineer to make the decision on the NWP verification request, but a final 
mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) – (14) must be 
approved by the district engineer before the permittee begins work in waters of the United States, 
unless the district engineer determines that prior approval of the final mitigation plan is not 
practicable or not necessary to ensure timely completion of the required compensatory mitigation 
(see 33 CFR 332.3(k)(3)).  

(4) If mitigation bank or in-lieu fee program credits are the proposed option, the 
mitigation plan only needs to address the baseline conditions at the impact site and the number of 
credits to be provided. 

(5) Compensatory mitigation requirements (e.g., resource type and amount to be provided 
as compensatory mitigation, site protection, ecological performance standards, monitoring 
requirements) may be addressed through conditions added to the NWP authorization, instead of 
components of a compensatory mitigation plan. 

(d) For losses of streams or other open waters that require pre-construction notification, 
the district engineer may require compensatory mitigation, such as stream rehabilitation, 
enhancement, or preservation, to ensure that the activity results in minimal adverse effects on the 
aquatic environment.  

(e) Compensatory mitigation will not be used to increase the acreage losses allowed by 
the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1/2-acre, it 
cannot be used to authorize any project resulting in the loss of greater than 1/2-acre of waters of 
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the United States, even if compensatory mitigation is provided that replaces or restores some of 
the lost waters. However, compensatory mitigation can and should be used, as necessary, to 
ensure that a project already meeting the established acreage limits also satisfies the minimal 
impact requirement associated with the NWPs. 

(f) Compensatory mitigation plans for projects in or near streams or other open waters 
will normally include a requirement for the restoration or establishment, maintenance, and legal 
protection (e.g., conservation easements) of riparian areas next to open waters. In some cases, 
riparian areas may be the only compensatory mitigation required. Riparian areas should consist 
of native species. The width of the required riparian area will address documented water quality 
or aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each 
side of the stream, but the district engineer may require slightly wider riparian areas to address 
documented water quality or habitat loss concerns. If it is not possible to establish a riparian area 
on both sides of a stream, or if the waterbody is a lake or coastal waters, then restoring or 
establishing a riparian area along a single bank or shoreline may be sufficient. Where both 
wetlands and open waters exist on the project site, the district engineer will determine the 
appropriate compensatory mitigation (e.g., riparian areas and/or wetlands compensation) based 
on what is best for the aquatic environment on a watershed basis. In cases where riparian areas 
are determined to be the most appropriate form of compensatory mitigation, the district engineer 
may waive or reduce the requirement to provide wetland compensatory mitigation for wetland 
losses. 

(g) Permittees may propose the use of mitigation banks, in-lieu fee programs, or separate 
permittee-responsible mitigation. For activities resulting in the loss of marine or estuarine 
resources, permittee-responsible compensatory mitigation may be environmentally preferable if 
there are no mitigation banks or in-lieu fee programs in the area that have marine or estuarine 
credits available for sale or transfer to the permittee. For permittee-responsible mitigation, the 
special conditions of the NWP verification must clearly indicate the party or parties responsible 
for the implementation and performance of the compensatory mitigation project, and, if required, 
its long-term management. 

(h) Where certain functions and services of waters of the United States are permanently 
adversely affected, such as the conversion of a forested or scrub-shrub wetland to a herbaceous 
wetland in a permanently maintained utility line right-of-way, mitigation may be required to 
reduce the adverse effects of the project to the minimal level. 

24. Safety of Impoundment Structures. To ensure that all impoundment structures are 
safely designed, the district engineer may require non-Federal applicants to demonstrate that the 
structures comply with established state dam safety criteria or have been designed by qualified 
persons. The district engineer may also require documentation that the design has been 
independently reviewed by similarly qualified persons, and appropriate modifications made to 
ensure safety. 

25. Water Quality. Where States and authorized Tribes, or EPA where applicable, have 
not previously certified compliance of an NWP with CWA Section 401, individual 401 Water 
Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district engineer or 
State or Tribe may require additional water quality management measures to ensure that the 
authorized activity does not result in more than minimal degradation of water quality. 
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26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal 
zone management consistency concurrence must be obtained, or a presumption of concurrence 
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional 
measures to ensure that the authorized activity is consistent with state coastal zone management 
requirements. 

27. Regional and Case-By-Case Conditions. The activity must comply with any regional
conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) and with 
any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. EPA in its 
section 401 Water Quality Certification, or by the state in its Coastal Zone Management Act 
consistency determination. 

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a single and
complete project is prohibited, except when the acreage loss of waters of the United States 
authorized by the NWPs does not exceed the acreage limit of the NWP with the highest specified 
acreage limit. For example, if a road crossing over tidal waters is constructed under NWP 14, 
with associated bank stabilization authorized by NWP 13, the maximum acreage loss of waters 
of the United States for the total project cannot exceed 1/3-acre. 

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide 
permit verification to the new owner by submitting a letter to the appropriate Corps district office 
to validate the transfer. A copy of the nationwide permit verification must be attached to the 
letter, and the letter must contain the following statement and signature: 

“When the structures or work authorized by this nationwide permit are still in existence at 
the time the property is transferred, the terms and conditions of this nationwide permit, including 
any special conditions, will continue to be binding on the new owner(s) of the property. To 
validate the transfer of this nationwide permit and the associated liabilities associated with 
compliance with its terms and conditions, have the transferee sign and date below.”

_____________________________________________ 
(Transferee) 

_____________________________________________ 
(Date) 

30. Compliance Certification. Each permittee who receives an NWP verification letter
from the Corps must provide a signed certification documenting completion of the authorized 
activity and any required compensatory mitigation.   The success of any required permittee-
responsible mitigation, including the achievement of ecological performance standards, will be 
addressed separately by the district engineer. The Corps will provide the permittee the 
certification document with the NWP verification letter.  The certification document will 
include: 

*
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(a) A statement that the authorized work was done in accordance with the NWP 
authorization, including any general, regional, or activity-specific conditions; 

(b) A statement that the implementation of any required compensatory mitigation was 
completed in accordance with the permit conditions. If credits from a mitigation bank or in-lieu 
fee program are used to satisfy the compensatory mitigation requirements, the certification must 
include the documentation required by 33 CFR 332.3(l)(3) to confirm that the permittee secured 
the appropriate number and resource type of credits; and 

(c) The signature of the permittee certifying the completion of the work and mitigation. 

31. Pre-Construction Notification. (a) Timing. Where required by the terms of the NWP, 
the prospective permittee must notify the district engineer by submitting a pre-construction 
notification (PCN) as early as possible. The district engineer must determine if the PCN is 
complete within 30 calendar days of the date of receipt and, if the PCN is determined to be 
incomplete, notify the prospective permittee within that 30 day period to request the additional 
information necessary to make the PCN complete. The request must specify the information 
needed to make the PCN complete. As a general rule, district engineers will request additional 
information necessary to make the PCN complete only once. However, if the prospective 
permittee does not provide all of the requested information, then the district engineer will notify 
the prospective permittee that the PCN is still incomplete and the PCN review process will not 
commence until all of the requested information has been received by the district engineer. The 
prospective permittee shall not begin the activity until either: 

(1) He or she is notified in writing by the district engineer that the activity may proceed 
under the NWP with any special conditions imposed by the district or division engineer; or 

(2) 45 calendar days have passed from the district engineer’s receipt of the complete PCN 
and the prospective permittee has not received written notice from the district or division 
engineer. However, if the permittee was required to notify the Corps pursuant to general 
condition 18 that listed species or critical habitat might be affected or in the vicinity of the 
project, or to notify the Corps pursuant to general condition 20 that the activity may have the 
potential to cause effects to historic properties, the permittee cannot begin the activity until 
receiving written notification from the Corps that there is “no effect” on listed species or “no 
potential to cause effects” on historic properties, or that any consultation required under Section 
7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or Section 106 of the National 
Historic Preservation (see 33 CFR 330.4(g)) has been completed. Also, work cannot begin under 
NWPs 21, 49, or 50 until the permittee has received written approval from the Corps. If the 
proposed activity requires a written waiver to exceed specified limits of an NWP, the permittee  
may not begin the activity until the district engineer issues the waiver. If the district or division 
engineer notifies the permittee in writing that an individual permit is required within 45 calendar 
days of receipt of a complete PCN, the permittee cannot begin the activity until an individual 
permit has been obtained. Subsequently, the permittee’s right to proceed under the NWP may be 
modified, suspended, or revoked only in accordance with the procedure set forth in 33 CFR 
330.5(d)(2). 

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include 
the following information: 

(1) Name, address and telephone numbers of the prospective permittee; 
(2) Location of the proposed project; 

*
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(3) A description of the proposed project; the project’s purpose; direct and indirect 
adverse environmental effects the project would cause, including the anticipated amount of loss 
of water of the United States expected to result from the NWP activity, in acres, linear feet, or 
other appropriate unit of measure; any other NWP(s), regional general permit(s), or individual 
permit(s) used or intended to be used to authorize any part of the proposed project or any related 
activity. The description should be sufficiently detailed to allow the district engineer to 
determine that the adverse effects of the project will be minimal and to determine the need for 
compensatory mitigation.  Sketches should be provided when necessary to show that the activity 
complies with the terms of the NWP. (Sketches usually clarify the project and when provided 
results in a quicker decision. Sketches should contain sufficient detail to provide an illustrative 
description of the proposed activity (e.g., a conceptual plan), but do not need to be detailed 
engineering plans); 

(4) The PCN must include a delineation of wetlands, other special aquatic sites, and other  
waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams, on the 
project site. Wetland delineations must be prepared in accordance with the current method 
required by the Corps. The permittee may ask the Corps to delineate the special aquatic sites and 
other waters on the project site, but there may be a delay if the Corps does the delineation, 
especially if the project site is large or contains many waters of the United States. Furthermore, 
the 45 day period will not start until the delineation has been submitted to or completed by the 
Corps, as appropriate; 

(5) If the proposed activity will result in the loss of greater than 1/10-acre of wetlands and 
a PCN is required, the prospective permittee must submit a statement describing how the 
mitigation requirement will be satisfied, or explaining why the adverse effects are minimal and 
why compensatory mitigation should not be required. As an alternative, the prospective 
permittee may submit a conceptual or detailed mitigation plan. 

(6) If any listed species or designated critical habitat might be affected or is in the vicinity 
of the project, or if the project is located in designated critical habitat, for non-Federal applicants 
the PCN must include the name(s) of those endangered or threatened species that might be 
affected by the proposed work or utilize the designated critical habitat that may be affected by 
the proposed work. Federal applicants must provide documentation demonstrating compliance 
with the Endangered Species Act; and 

(7) For an activity that may affect a historic property listed on, determined to be eligible 
for listing on, or potentially eligible for listing on, the National Register of Historic Places, for 
non-Federal applicants the PCN must state which historic property may be affected by the 
proposed work or include a vicinity map indicating the location of the historic property. Federal 
applicants must provide documentation demonstrating compliance with Section 106 of the 
National Historic Preservation Act. 

(c) Form of Pre-Construction Notification: The standard individual permit application 
form (Form ENG 4345) may be used, but the completed application form must clearly indicate 
that it is a PCN and must include all of the information required in paragraphs (b)(1) through (7) 
of this general condition. A letter containing the required information may also be used. 

(d) Agency Coordination: (1) The district engineer will consider any comments from
Federal and state agencies concerning the proposed activity’s compliance with the terms and 
conditions of the NWPs and the need for mitigation to reduce the project’s adverse 
environmental effects to a minimal level. 

P-16



13

(2) For all NWP activities that require pre-construction notification and result in the loss 
of greater than 1/2-acre of waters of the United States, for NWP 21, 29, 39, 40, 42, 43, 44, 50, 
51, and 52 activities that require pre-construction notification and will result in the loss of greater 
than 300 linear feet of intermittent and ephemeral stream bed, and for all NWP 48 activities that 
require pre-construction notification, the district engineer will immediately provide (e.g., via e-
mail, facsimile transmission, overnight mail, or other expeditious manner) a copy of the 
complete PCN to the appropriate Federal or state offices (U.S. FWS, state natural resource or 
water quality agency, EPA, State Historic Preservation Officer (SHPO) or Tribal Historic 
Preservation Office (THPO), and, if appropriate, the NMFS). With the exception of NWP 37, 
these agencies will have 10 calendar days from the date the material is transmitted to telephone 
or fax the district engineer notice that they intend to provide substantive, site-specific comments. 
The comments must explain why the agency believes the adverse effects will be more than 
minimal. If so contacted by an agency, the district engineer will wait an additional 15 calendar 
days before making a decision on the pre-construction notification. The district engineer will 
fully consider agency comments received within the specified time frame concerning the 
proposed activity’s compliance with the terms and conditions of the NWPs, including the need 
for mitigation to ensure the net adverse environmental effects to the aquatic environment of the 
proposed activity are minimal. The district engineer will provide no response to the resource 
agency, except as provided below. The district engineer will indicate in the administrative record 
associated with each pre-construction notification that the resource agencies’ concerns were 
considered. For NWP 37, the emergency watershed protection and rehabilitation activity may 
proceed immediately in cases where there is an unacceptable hazard to life or a significant loss of 
property or economic hardship will occur. The district engineer will consider any comments 
received to decide whether the NWP 37 authorization should be modified, suspended, or revoked 
in accordance with the procedures at 33 CFR 330.5. 

(3) In cases of where the prospective permittee is not a Federal agency, the district 
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential 
Fish Habitat conservation recommendations, as required by Section 305(b)(4)(B) of the 
Magnuson-Stevens Fishery Conservation and Management Act.  

(4) Applicants are encouraged to provide the Corps with either electronic files or multiple 
copies of pre-construction notifications to expedite agency coordination. 

D. District Engineer’s Decision

1. In reviewing the PCN for the proposed activity, the district engineer will determine 
whether the activity authorized by the NWP will result in more than minimal individual or 
cumulative adverse environmental effects or may be contrary to the public interest.   For a linear 
project, this determination will include an evaluation of the individual crossings to determine 
whether they individually satisfy the terms and conditions of the NWP(s), as well as the 
cumulative effects caused by all of the crossings authorized by NWP. If an applicant requests a 
waiver of the 300 linear foot limit on impacts to intermittent or ephemeral streams or of an 
otherwise applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51 or 
52, the district engineer will only grant the waiver upon a written determination that the NWP 
activity will result in minimal adverse effects.  When making minimal effects determinations the 
district engineer will consider the direct and indirect effects caused by the NWP activity.  The 
district engineer will also consider site specific factors, such as the environmental setting in the 
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vicinity of the NWP activity, the type of resource that will be affected by the NWP activity, the 
functions provided by the aquatic resources that will be affected by the NWP activity, the degree 
or magnitude to which the aquatic resources perform those functions, the extent that aquatic 
resource functions will be lost as a result of the NWP activity (e.g., partial or complete loss), the 
duration of the adverse effects (temporary or permanent), the importance of the aquatic resource 
functions to the region (e.g., watershed or ecoregion), and mitigation required by the district 
engineer. If an appropriate functional assessment method is available and practicable to use, that 
assessment method may be used by the district engineer to assist in the minimal adverse effects 
determination. The district engineer may add case-specific special conditions to the NWP 
authorization to address site-specific environmental concerns.  

2. If the proposed activity requires a PCN and will result in a loss of greater than 1/10-
acre of wetlands, the prospective permittee should submit a mitigation proposal with the PCN. 
Applicants may also propose compensatory mitigation for projects with smaller impacts. The 
district engineer will consider any proposed compensatory mitigation the applicant has included 
in the proposal in determining whether the net adverse environmental effects to the aquatic 
environment of the proposed activity are minimal. The compensatory mitigation proposal may be 
either conceptual or detailed. If the district engineer determines that the activity complies with 
the terms and conditions of the NWP and that the adverse effects on the aquatic environment are 
minimal, after considering mitigation, the district engineer will notify the permittee and include 
any activity-specific conditions in the NWP verification the district engineer deems necessary. 
Conditions for compensatory mitigation requirements must comply with the appropriate 
provisions at 33 CFR 332.3(k). The district engineer must approve the final mitigation plan 
before the permittee commences work in waters of the United States, unless the district engineer 
determines that prior approval of the final mitigation plan is not practicable or not necessary to 
ensure timely completion of the required compensatory mitigation. If the prospective permittee 
elects to submit a compensatory mitigation plan with the PCN, the district engineer will 
expeditiously review the proposed compensatory mitigation plan. The district engineer must 
review the proposed compensatory mitigation plan within 45 calendar days of receiving a 
complete PCN and determine whether the proposed mitigation would ensure no more than 
minimal adverse effects on the aquatic environment. If the net adverse effects of the project on 
the aquatic environment (after consideration of the compensatory mitigation proposal) are 
determined by the district engineer to be minimal, the district engineer will provide a timely 
written response to the applicant. The response will state that the project can proceed under the 
terms and conditions of the NWP, including any activity-specific conditions added to the NWP 
authorization by the district engineer. 

3. If the district engineer determines that the adverse effects of the proposed work are 
more than minimal, then the district engineer will notify the applicant either: (a) That the project 
does not qualify for authorization under the NWP and instruct the applicant on the procedures to 
seek authorization under an individual permit; (b) that the project is authorized under the NWP 
subject to the applicant’s submission of a mitigation plan that would reduce the adverse effects 
on the aquatic environment to the minimal level; or (c) that the project is authorized under the 
NWP with specific modifications or conditions. Where the district engineer determines that 
mitigation is required to ensure no more than minimal adverse effects occur to the aquatic 
environment, the activity will be authorized within the 45-day PCN period, with activity-specific 
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conditions that state the mitigation requirements. The authorization will include the necessary 
conceptual or detailed mitigation or a requirement that the applicant submit a mitigation plan that 
would reduce the adverse effects on the aquatic environment to the minimal level. When 
mitigation is required, no work in waters of the United States may occur until the district 
engineer has approved a specific mitigation plan or has determined that prior approval of a final 
mitigation plan is not practicable or not necessary to ensure timely completion of the required 
compensatory mitigation. 

FURTHER INFORMATION

1. District Engineers have authority to determine if an activity complies with the terms 
and conditions of an NWP. 

2. NWPs do not obviate the need to obtain other federal, state, or local permits, 
approvals, or authorizations required by law. 

3. NWPs do not grant any property rights or exclusive privileges. 
4. NWPs do not authorize any injury to the property or rights of others. 
5. NWPs do not authorize interference with any existing or proposed Federal project. 

DEFINITIONS

Best management practices (BMPs): Policies, practices, procedures, or structures 
implemented to mitigate the adverse environmental effects on surface water quality resulting 
from development. BMPs are categorized as structural or non-structural. 

Compensatory mitigation: The restoration (re-establishment or rehabilitation), 
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic 
resources for the purposes of offsetting unavoidable adverse impacts which remain after all 
appropriate and practicable avoidance and minimization has been achieved. 

Currently serviceable: Useable as is or with some maintenance, but not so degraded as to 
essentially require reconstruction. 

Direct effects: Effects that are caused by the activity and occur at the same time and 
place. 

Discharge:  The term “discharge” means any discharge of dredged or fill material. 
Enhancement: The manipulation of the physical, chemical, or biological characteristics of 

an aquatic resource to heighten, intensify, or improve a specific aquatic resource function(s). 
Enhancement results in the gain of selected aquatic resource function(s), but may also lead to a 
decline in other aquatic resource function(s). Enhancement does not result in a gain in aquatic 
resource area. 

Ephemeral stream: An ephemeral stream has flowing water only during, and for a short 
duration after, precipitation events in a typical year. Ephemeral stream beds are located above the 
water table year-round. Groundwater is not a source of water for the stream. Runoff from rainfall 
is the primary source of water for stream flow. 

Establishment (creation): The manipulation of the physical, chemical, or biological 
characteristics present to develop an aquatic resource that did not previously exist at an upland 
site. Establishment results in a gain in aquatic resource area. 

High Tide Line:  The line of intersection of the land with the water’s surface at the 
maximum height reached by a rising tide. The high tide line may be determined, in the absence 
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of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of 
fine shell or debris on the foreshore or berm, other physical markings or characteristics, 
vegetation lines, tidal gages, or other suitable means that delineate the general height reached by 
a rising tide. The line encompasses spring high tides and other high tides that occur with periodic 
frequency but does not include storm surges in which there is a departure from the normal or 
predicted reach of the tide due to the piling up of water against a coast by strong winds such as 
those accompanying a hurricane or other intense storm.     

Historic Property:  Any prehistoric or historic district, site (including archaeological site), 
building, structure, or other object included in, or eligible for inclusion in, the National Register 
of Historic Places maintained by the Secretary of the Interior.  This term includes artifacts, 
records, and remains that are related to and located within such properties.  The term includes 
properties of traditional religious and cultural importance to an Indian tribe or Native Hawaiian 
organization and that meet the National Register criteria (36 CFR part 60).   

Independent utility: A test to determine what constitutes a single and complete non-linear 
project in the Corps regulatory program. A project is considered to have independent utility if it 
would be constructed absent the construction of other projects in the project area. Portions of a 
multi-phase project that depend upon other phases of the project do not have independent utility. 
Phases of a project that would be constructed even if the other phases were not built can be 
considered as separate single and complete projects with independent utility. 

Indirect effects: Effects that are caused by the activity and are later in time or farther 
removed in distance, but are still reasonably foreseeable. 

Intermittent stream: An intermittent stream has flowing water during certain times of the 
year, when groundwater provides water for stream flow. During dry periods, intermittent streams 
may not have flowing water. Runoff from rainfall is a supplemental source of water for stream 
flow. 

Loss of waters of the United States: Waters of the United States that are permanently 
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity. 
Permanent adverse effects include permanent discharges of dredged or fill material that change 
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a 
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the 
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is 
not a net threshold that is calculated after considering compensatory mitigation that may be used 
to offset losses of aquatic functions and services. The loss of stream bed includes the linear feet 
of stream bed that is filled or excavated. Waters of the United States temporarily filled, flooded, 
excavated, or drained, but restored to pre-construction contours and elevations after construction, 
are not included in the measurement of loss of waters of the United States. Impacts resulting 
from activities eligible for exemptions under Section 404(f) of the Clean Water Act are not 
considered when calculating the loss of waters of the United States. 

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and 
flow of tidal waters. The definition of a wetland can be found at 33 CFR 328.3(b). Non-tidal 
wetlands contiguous to tidal waters are located landward of the high tide line (i.e., spring high 
tide line). 

Open water: For purposes of the NWPs, an open water is any area that in a year with 
normal patterns of precipitation has water flowing or standing above ground to the extent that an 
ordinary high water mark can be determined. Aquatic vegetation within the area of standing or 
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flowing water is either non-emergent, sparse, or absent. Vegetated shallows are considered to be 
open waters. Examples of “open waters” include rivers, streams, lakes, and ponds.

Ordinary High Water Mark: An ordinary high water mark is a line on the shore 
established by the fluctuations of water and indicated by physical characteristics, or by other 
appropriate means that consider the characteristics of the surrounding areas (see 33 CFR 
328.3(e)).  

Perennial stream: A perennial stream has flowing water year-round during a typical year. 
The water table is located above the stream bed for most of the year. Groundwater is the primary 
source of water for stream flow. Runoff from rainfall is a supplemental source of water for 
stream flow. 

Practicable: Available and capable of being done after taking into consideration cost, 
existing technology, and logistics in light of overall project purposes. 

Pre-construction notification: A request submitted by the project proponent to the Corps 
for confirmation that a particular activity is authorized by nationwide permit. The request may be 
a permit application, letter, or similar document that includes information about the proposed 
work and its anticipated environmental effects. Pre-construction notification may be required by 
the terms and conditions of a nationwide permit, or by regional conditions. A pre-construction 
notification may be voluntarily submitted in cases where pre-construction notification is not 
required and the project proponent wants confirmation that the activity is authorized by 
nationwide permit. 

Preservation: The removal of a threat to, or preventing the decline of, aquatic resources 
by an action in or near those aquatic resources. This term includes activities commonly 
associated with the protection and maintenance of aquatic resources through the implementation 
of appropriate legal and physical mechanisms. Preservation does not result in a gain of aquatic 
resource area or functions. 

Re-establishment: The manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of returning natural/historic functions to a former aquatic 
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in 
aquatic resource area and functions. 

Rehabilitation: The manipulation of the physical, chemical, or biological characteristics 
of a site with the goal of repairing natural/historic functions to a degraded aquatic resource. 
Rehabilitation results in a gain in aquatic resource function, but does not result in a gain in 
aquatic resource area. 

Restoration: The manipulation of the physical, chemical, or biological characteristics of a 
site with the goal of returning natural/historic functions to a former or degraded aquatic resource. 
For the purpose of tracking net gains in aquatic resource area, restoration is divided into two 
categories: re-establishment and rehabilitation. 

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under the 
404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient sections 
of streams. Such stream sections are recognizable by their hydraulic characteristics. The rapid 
movement of water over a course substrate in riffles results in a rough flow, a turbulent surface, 
and high dissolved oxygen levels in the water. Pools are deeper areas associated with riffles. A 
slower stream velocity, a streaming flow, a smooth surface, and a finer substrate characterize 
pools. 

Riparian areas: Riparian areas are lands adjacent to streams, lakes, and estuarine-marine 
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through 
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which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine 
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a 
variety of ecological functions and services and help improve or maintain local water quality. 
(See general condition 23.) 

Shellfish seeding: The placement of shellfish seed and/or suitable substrate to increase 
shellfish production. Shellfish seed consists of immature individual shellfish or individual 
shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate may consist 
of shellfish shells, shell fragments, or other appropriate materials placed into waters for shellfish 
habitat.  

Single and complete linear project:  A linear project is a project constructed for the 
purpose of getting people, goods, or services from a point of origin to a terminal point, which 
often involves multiple crossings of one or more waterbodies at separate and distant locations. 
The term “single and complete project” is defined as that portion of the total linear project 
proposed or accomplished by one owner/developer or partnership or other association of 
owners/developers that includes all crossings of a single water of the United States (i.e., a single 
waterbody) at a specific location. For linear projects crossing a single or multiple waterbodies 
several times at separate and distant locations, each crossing is considered a single and complete 
project for purposes of NWP authorization. However, individual channels in a braided stream or 
river, or individual arms of a large, irregularly shaped wetland or lake, etc., are not separate 
waterbodies, and crossings of such features cannot be considered separately. 

Single and complete non-linear project: For non-linear projects, the term “single and 
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished by 
one owner/developer or partnership or other association of owners/developers.  A single and 
complete non-linear project must have independent utility (see definition of “independent 
utility”).  Single and complete non-linear projects may not be “piecemealed” to avoid the limits 
in an NWP authorization. 

Stormwater management: Stormwater management is the mechanism for controlling 
stormwater runoff for the purposes of reducing downstream erosion, water quality degradation, 
and flooding and mitigating the adverse effects of changes in land use on the aquatic 
environment. 

Stormwater management facilities: Stormwater management facilities are those facilities, 
including but not limited to, stormwater retention and detention ponds and best management 
practices, which retain water for a period of time to control runoff and/or improve the quality 
(i.e., by reducing the concentration of nutrients, sediments, hazardous substances and other 
pollutants) of stormwater runoff. 

Stream bed: The substrate of the stream channel between the ordinary high water marks. 
The substrate may be bedrock or inorganic particles that range in size from clay to boulders. 
Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, are not 
considered part of the stream bed. 

Stream channelization: The manipulation of a stream’s course, condition, capacity, or 
location that causes more than minimal interruption of normal stream processes. A channelized 
stream remains a water of the United States. 

Structure: An object that is arranged in a definite pattern of organization. Examples of 
structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir, 
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, permanent 
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mooring structure, power transmission line, permanently moored floating vessel, piling, aid to 
navigation, or any other manmade obstacle or obstruction. 

Tidal wetland: A tidal wetland is a wetland (i.e., water of the United States) that is 
inundated by tidal waters. The definitions of a wetland and tidal waters can be found at 33 CFR 
328.3(b) and 33 CFR 328.3(f), respectively. Tidal waters rise and fall in a predictable and 
measurable rhythm or cycle due to the gravitational pulls of the moon and sun. Tidal waters end 
where the rise and fall of the water surface can no longer be practically measured in a predictable 
rhythm due to masking by other waters, wind, or other effects. Tidal wetlands are located 
channelward of the high tide line, which is defined at 33 CFR 328.3(d).  

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1) 
Guidelines. They are areas that are permanently inundated and under normal circumstances have 
rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a variety of 
vascular rooted plants in freshwater systems. 

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the 
United States. If a jurisdictional wetland is adjacent – meaning bordering, contiguous, or 
neighboring – to a waterbody determined to be a water of the United States under 33 CFR 
328.3(a)(1)-(6), that waterbody and its adjacent wetlands are considered together as a single 
aquatic unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes, 
ponds, and wetlands.  
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Final Regional Conditions 2012 

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT: 
The web links (both internal to our District and any external links to collaborating agencies) in 
this document are valid at the time of publication.  However, the Wilmington District Regulatory 
Program web page addresses, as with other agency web sites, may change over the timeframe of 
the five-year Nationwide Permit renewal cycle, in response to policy mandates or technology 
advances.  While we will make every effort to check on the integrity of our web links and provide 
re-direct pages whenever possible, we ask that you report any broken links to us so we can keep 
the page information current and usable.  We apologize in advanced for any broken links that 
you may encounter, and we ask that you navigate from the regulatory home page (wetlands and 
stream permits) of the Wilmington District Corps of Engineers, to the “Permits” section of our 
web site to find links for pages that cannot be found by clicking directly on the listed web link in 
this document. 

Final 2012 Regional Conditions for Nationwide Permits (NWP) in the 
Wilmington District 

1.0 Excluded Waters 

The Corps has identified waters that will be excluded from the use of all NWP’s during certain 
timeframes.  These waters are: 

1.1 Anadromous Fish Spawning Areas 

Waters of the United States identified by either the North Carolina Division of Marine Fisheries 
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish 
spawning areas are excluded during the period between February 15 and June 30, without prior 
written approval from NCDMF or NCWRC and the Corps.  

1.2 Trout Waters Moratorium 

Waters of the United States in the twenty-five designated trout counties of North Carolina are 
excluded during the period between October 15 and April 15 without prior written approval from 
the NCWRC.  (See Section 2.7 for a list of the twenty-five trout counties).  

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service 
(NMFS) 

Waters of the United States designated as sturgeon spawning areas are excluded during the 
period between February 1 and June 30, without prior written approval from the NMFS.   
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2.0 Waters Requiring Additional Notification 

The Corps has identified waters that will be subject to additional notification requirements for 
activities authorized by all NWP’s.  These waters are:

2.1 Western NC Counties that Drain to Designated Critical Habitat 

For proposed activities within Waters of the U.S. that require a Pre-Construction Notification 
pursuant to General Condition 31 (PCN) and are located in the sixteen counties listed below, 
applicants must provide a copy of the PCN to the US Fish and Wildlife Service, 160 Zillicoa 
Street, Asheville, North Carolina 28801.  This PCN must be sent concurrently to the US Fish and 
Wildlife Service and the Corps Asheville Regulatory Field Office.  Please see General Condition 
18 for specific notification requirements related to Federally Endangered Species and the 
following website for information on the location of designated critical habitat. 

Counties with tributaries that drain to designated critical habitat that require notification to the 
Asheville US Fish and Wildlife Service:  Avery, Cherokee, Forsyth, Graham, Haywood, 
Henderson, Jackson, Macon Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union 
and Yancey.    

Website and office addresses for Endangered Species Act Information: 

The Wilmington District has developed the following website for applicants which provides 
guidelines on how to review linked websites and maps in order to fulfill NWP general condition 
18 requirements:  http://www.saw.usace.army.mil/wetlands/ESA

Applicants who do not have internet access may contact the appropriate US Fish and Wildlife 
Service offices listed below or the US Army Corps of Engineers at (910) 251- 4633: 

   US Fish and Wildlife Service 
                                   Asheville Field Office  
                                   160 Zillicoa Street 
                                   Asheville, NC  28801 
                                   Telephone: (828) 258-3939 
                                    
Asheville US Fish and Wildlife Service Office counties: All                                                                                    
counties west of and including Anson, Stanly, Davidson, Forsyth and Stokes Counties    

                                   US Fish and Wildlife Service   
                                   Raleigh Field Office   

 Post Office Box 33726  
                                   Raleigh, NC  27636-3726  

   Telephone: (919) 856-4520             

Raleigh US Fish and Wildlife Service Office counties: all counties east of and including 
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties. 

*

*
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2.2 Special Designation Waters 

Prior to the use of any NWP in any of the following identified waters and contiguous wetlands in 
North Carolina, applicants must comply with Nationwide Permit General Condition 31 (PCN). 
The North Carolina waters and contiguous wetlands that require additional notification 
requirements are: 

“Outstanding Resource Waters” (ORW)  or “High Quality Waters” (HQW) as designated by the 
North Carolina Environmental Management Commission; “Inland Primary Nursery Areas” 
(IPNA) as designated by the NCWRC; “Contiguous Wetlands” as defined by the North Carolina 
Environmental Management Commission; or “Primary Nursery Areas” (PNA) as designated by 
the North Carolina Marine Fisheries Commission. 

2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern 

Non-federal applicants for any NWP in a designated “Area of Environmental Concern” (AEC) in 
the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal Area 
Management Act (CAMA) must also obtain the required CAMA permit.  Development activities 
for non-federal projects may not commence until a copy of the approved CAMA permit is 
furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field 
Office – 69 Darlington Avenue, Wilmington, NC  28403 or Washington Field Office – 2407
West 5th Street, Washington, NC  27889). 

2.4 Barrier Islands 

Prior to the use of any NWP on a barrier island of North Carolina, applicants must comply with 
Nationwide Permit General Condition 31 (PCN).   

2.5 Mountain or Piedmont Bogs 

Prior to the use of any NWP in a Bog classified by the North Carolina Wetland Assessment 
Methodology (NCWAM), applicants shall comply with Nationwide Permit General Condition 31 
(PCN).  The latest version of NCWAM is located on the NC DWQ web site at:   
http://portal.ncdenr.org/web/wq/swp/ws/pdu/ncwam  .   

2.6 Animal Waste Facilities 

Prior to use of any NWP for construction of animal waste facilities in waters of the US, including 
wetlands, applicants shall comply with Nationwide Permit General Condition 31 (PCN).   

2.7 Trout Waters 

Prior to any discharge of dredge or fill material into streams or waterbodies within the twenty-
five (25) designated trout counties of North Carolina, the applicant shall comply with 
Nationwide Permit General Condition 31 (PCN).  The applicant shall also provide a copy of the 
notification to the appropriate NCWRC office to facilitate the determination of any potential 

*

*

*

*

*
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impacts to designated Trout Waters.  Notification to the Corps of Engineers will include a 
statement with the name of the NCWRC biologist contacted, the date of the notification, the 
location of work, a delineation of wetlands, a discussion of alternatives to working in the 
mountain trout waters, why alternatives were not selected, and a plan to provide compensatory 
mitigation for all unavoidable adverse impacts to mountain trout waters.   

NCWRC and NC Trout Counties 

Western Piedmont Region 
Coordinator

Alleghany Caldwell Watauga

20830 Great Smoky Mtn. 
Expressway

Ashe Mitchell Wilkes

Waynesville, NC  28786 Avery Stokes
Telephone: (828) 452-2546 Burke Surry

Mountain Region Coordinator Buncombe Henderson Polk
20830 Great Smoky Mtn. 
Expressway

Cherokee Jackson Rutherford

Waynesville, NC  28786 Clay Macon Swain
Telephone: (828) 452-2546 Graham Madison Transylvania
Fax: (828) 452-7772 Haywood McDowell Yancey

3.0 List of Corps Regional Conditions for All Nationwide Permits 

The following conditions apply to all Nationwide Permits in the Wilmington District: 

3.1 Limitation of Loss of Perennial Stream Bed 

NWPs may not be used for activities that may result in the loss or degradation of greater than 
300 total linear feet of perennial, intermittent or ephemeral stream, unless the District 
Commander has waived the 300 linear foot limit for ephemeral and intermittent streams on a 
case-by-case basis and he determines that the proposed activity will result in minimal individual 
and cumulative adverse impacts to the aquatic environment.  Loss of stream includes the linear 
feet of stream bed that is filled, excavated, or flooded by the proposed activity.  Waivers for the 
loss of ephemeral and intermittent streams must be in writing and documented by 
appropriate/accepted stream quality assessments*.  This waiver only applies to the 300 linear feet 
threshold for NWPs.   

*NOTE:  Applicants should utilize the most current methodology prescribed by Wilmington 
District to assess stream function and quality.  Information can be found at: 

http://www.saw.usace.army.mil/wetlands/permits/nwp/nwp2012 (see “Quick Links”)
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3.2 Mitigation for Loss of Stream Bed  

For any NWP that results in a loss of more than 150 linear feet of perennial and/or 
ephemeral/intermittent stream, the applicant shall provide a mitigation proposal to compensate 
for more than minimal individual and cumulative adverse impacts to the aquatic environment.   
For stream losses less than 150 linear feet, that require a PCN, the District Commander may 
determine, on a case-by-case basis that compensatory mitigation is required to ensure that the 
activity results in minimal adverse effect on the aquatic environment. 

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet. 

Prior to use of any NWP for any activity which impacts more than 150 total linear feet of 
perennial stream or ephemeral/ intermittent stream, the applicant must comply with Nationwide 
Permit General Condition 31 (PCN).  This applies to NWPs that do not have specific notification 
requirements.  If a NWP has specific notification requirements, the requirements of the NWP 
should be followed. 

3.4 Restriction on Use of Live Concrete 

For all NWPs which allow the use of concrete as a building material, live or fresh concrete, 
including bags of uncured concrete, may not come into contact with the water in or entering into 
waters of the US.  Water inside coffer dams or casings that has been in contact with wet concrete 
shall only be returned to waters of the US when it is no longer poses a threat to aquatic
organisms. 

3.5 Requirements for Using Riprap for Bank Stabilization 

For all NWPs that allow for the use of riprap material for bank stabilization, the following 
measures shall be applied: 

3.5.1. Filter cloth must be placed underneath the riprap as an additional requirement of its use in 
North Carolina waters.  

3.5.2. The placement of riprap shall be limited to the areas depicted on submitted work plan 
drawings. 

3.5.3. The riprap material shall be clean and free from loose dirt or any pollutant except in trace 
quantities that would not have an adverse environmental effect. 

3.5.4. It shall be of a size sufficient to prevent its movement from the authorized alignment by 
natural forces under normal conditions. 

3.5.5. The riprap material shall consist of clean rock or masonry material such as, but not limited 
to, granite, marl, or broken concrete. 
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3.5.6. A waiver from the specifications in this Regional Condition may be requested in writing. 
The waiver will only be issued if it can be demonstrated that the impacts of complying with this 
Regional condition would result in greater adverse impacts to the aquatic environment. 

3.6 Safe Passage Requirements for Culvert Placement 

For all NWPs that involve the construction/installation of culverts, measures will be included in 
the construction/installation that will promote the safe passage of fish and other aquatic 
organisms.  The dimension, pattern, and profile of the stream above and below a pipe or culvert 
should not be modified by widening the stream channel or by reducing the depth of the stream in 
connection with the construction activity.  The width, height, and gradient of a proposed culvert 
should be such as to pass the average historical low flow and spring flow without adversely 
altering flow velocity.  Spring flow should be determined from gage data, if available.  In the 
absence of such data, bankfull flow can be used as a comparable level.  

In the twenty (20) counties of North Carolina designated as coastal counties by the Coastal Area 
Management Act (CAMA): All pipes/culverts must be sufficiently sized to allow for the burial of 
the bottom of the pipe/culvert at least one foot below normal bed elevation when they are placed 
within the Public Trust Area of Environmental Concern (AEC) and/or the Estuarine Waters AEC 
as designated by CAMA, and/or all streams appearing as blue lines on United States Geological 
Survey (USGS) 7.5-minute quadrangle maps.   

In all other counties:  Culverts greater than 48 inches in diameter will be buried at least one foot 
below the bed of the stream.  Culverts 48 inches in diameter or less shall be buried or placed on 
the stream bed as practicable and appropriate to maintain aquatic passage, and every effort shall 
be made to maintain the existing channel slope.  The bottom of the culvert must be placed at a 
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depth below the natural stream bottom to provide for passage during drought or low flow 
conditions. 

Culverts are to be designed and constructed in a manner that minimizes destabilization and head 
cutting.  Destabilizing the channel and head cutting upstream should be considered and 
appropriate actions incorporated in the design and placement of the culvert. 

A waiver from the depth specifications in this condition may be requested in writing. The waiver 
will be issued if it can be demonstrated that the proposal would result in the least impacts to the 
aquatic environment. 

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a 
manner that does not restrict the flow and circulation patterns of waters of the United States.  
Culverts placed across wetland fills purely for the purposes of equalizing surface water do not 
have to be buried. 

3.7 Notification to NCDENR Shellfish Sanitation Section 

Applicants shall notify the NCDENR Shellfish Sanitation Section prior to dredging in or 
removing sediment from an area closed to shell fishing where the effluent may be released to an 
area open for shell fishing or swimming in order to avoid contamination from the disposal area 
and cause a temporary shellfish closure to be made.  Such notification shall also be provided to 
the appropriate Corps of Engineers Regulatory Field Office.  Any disposal of sand to the ocean 
beach should occur between November 1 and April 30 when recreational usage is low.  Only 
clean sand should be used and no dredged sand from closed shell fishing areas may be used.  If 
beach disposal were to occur at times other than stated above or if sand from a closed shell 
fishing area is to be used, a swimming advisory shall be posted, and a press release shall be 
issued by the permittee.   

3.8 Preservation of Submerged Aquatic Vegetation 

Adverse impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP 
within any of the twenty coastal counties defined by North Carolina’s Coastal Area Management 
Act of 1974 (CAMA). 

3.9 Sedimentation and Erosion Control Structures and Measures 

3.9.1. All PCNs will identify and describe sedimentation and erosion control structures and 
measures proposed for placement in waters of the US.   The structures and measures should be 
depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands 
and streams. 
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Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 7 ITEMIZED PROPOSAL FOR CONTRACT NO. C203947May 02, 2017 4:31 pm

County : Guilford

ROADWAY ITEMS

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.801 0000400000-N CONSTRUCTION SURVEYING0002

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0030000000-N BRIDGE APPROACH FILL - SUB
REGIONAL TIER, STATION *******
(16+52.50-L-)

0003

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.226 0043000000-N GRADING0004

ACR    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1226 0050000000-E SUPPLEMENTARY CLEARING & GRUB-
BING

0005

CY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

450226 0057000000-E UNDERCUT EXCAVATION0006

CY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70240 0134000000-E DRAINAGE DITCH EXCAVATION0007

CY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300265 0195000000-E SELECT GRANULAR MATERIAL0008

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400270 0196000000-E GEOTEXTILE FOR SOIL STABILIZA-
TION

0009

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

29300 0318000000-E FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

0010

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

142300 0320000000-E FOUNDATION CONDITIONING GEO-
TEXTILE

0011

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28305 0335200000-E 15" DRAINAGE PIPE0012

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32310 0448200000-E 15" RC PIPE CULVERTS, CLASS IV0013

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12340 0995000000-E PIPE REMOVAL0014

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,750510 1110000000-E STABILIZER AGGREGATE0015

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

790520 1121000000-E AGGREGATE BASE COURSE0016

GAL    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

550600 1275000000-E PRIME COAT0017

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400607 1330000000-E INCIDENTAL MILLING0018

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

210610 1489000000-E ASPHALT CONC BASE COURSE, TYPE
B25.0B

0019



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 2 of 7 ITEMIZED PROPOSAL FOR CONTRACT NO. C203947May 02, 2017 4:31 pm

County : Guilford

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

260610 1498000000-E ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0B

0020

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

910610 1519000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0021

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80620 1575000000-E ASPHALT BINDER FOR PLANT MIX0022

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10654 1693000000-E ASPHALT PLANT MIX, PAVEMENT
REPAIR

0023

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2840 2286000000-N MASONRY DRAINAGE STRUCTURES0024

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.5840 2308000000-E MASONRY DRAINAGE STRUCTURES0025

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2840 2367000000-N FRAME WITH TWO GRATES, STD
840.29

0026

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70846 2556000000-E SHOULDER BERM GUTTER0027

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1858 2830000000-N ADJUSTMENT OF MANHOLES0028

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100862 3030000000-E STEEL BM GUARDRAIL0029

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5862 3150000000-N ADDITIONAL GUARDRAIL POSTS0030

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4862 3215000000-N GUARDRAIL ANCHOR UNITS, TYPE
III

0031

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  3270000000-N GUARDRAIL ANCHOR UNITS, TYPE
350

0032

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50862 3380000000-E TEMPORARY STEEL BM GUARDRAIL0033

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4862 3387000000-N TEMPORARY GUARDRAIL ANCHOR
UNITS, TYPE  **********
(III)

0034

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  3389100000-N TEMPORARY GUARDRAIL ANCHOR
UNITS, TYPE 350

0035

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30876 3635000000-E RIP RAP, CLASS II0036

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60876 3649000000-E RIP RAP, CLASS B0037



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 3 of 7 ITEMIZED PROPOSAL FOR CONTRACT NO. C203947May 02, 2017 4:31 pm

County : Guilford

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

360876 3656000000-E GEOTEXTILE FOR DRAINAGE0038

SF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12901 4025000000-E CONTRACTOR FURNISHED, TYPE ***
SIGN
(D)

0039

SF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11.25901 4025000000-E CONTRACTOR FURNISHED, TYPE ***
SIGN
(E)

0040

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

88903 4072000000-E SUPPORTS, 3-LB STEEL U-CHANNEL0041

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2904 4096000000-N SIGN ERECTION, TYPE D0042

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2904 4102000000-N SIGN ERECTION, TYPE E0043

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8907 4155000000-N DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0044

SF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8811104400000000-E WORK ZONE SIGNS (STATIONARY)0045

SF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9611104405000000-E WORK ZONE SIGNS (PORTABLE)0046

SF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3611104410000000-E WORK ZONE SIGNS (BARRICADE
MOUNTED)

0047

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2011304430000000-N DRUMS0048

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1011354435000000-N CONES0049

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6411454445000000-E BARRICADES (TYPE III)0050

HR     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20811504450000000-N FLAGGER0051

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,48012054685000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (4", 90 MILS)

0052

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,48012054686000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (4", 120 MILS)

0053

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,78012054810000000-E PAINT PAVEMENT MARKING LINES
(4")

0054

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13215105325400000-E 4" WATER LINE0055



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 4 of 7 ITEMIZED PROPOSAL FOR CONTRACT NO. C203947May 02, 2017 4:31 pm

County : Guilford

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

49415105326200000-E 12" WATER LINE0056

LB     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,790SP  5329000000-E DUCTILE IRON WATER PIPE
FITTINGS

0057

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

215155538000000-E 4" VALVE0058

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155558000000-E 12" VALVE0059

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155672000000-N RELOCATE FIRE HYDRANT0060

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115305828000000-N REMOVE UTILITY MANHOLE0061

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13015505871700000-E TRENCHLESS INSTALLATION OF 12"
IN SOIL

0062

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13015505871710000-E TRENCHLESS INSTALLATION OF 12"
NOT IN SOIL

0063

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  5882000000-N GENERIC UTILITY ITEM
PRESSURE RELIEF VALVE MANHOLE

0064

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,45016056000000000-E TEMPORARY SILT FENCE0065

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6516106006000000-E STONE FOR EROSION CONTROL,
CLASS A

0066

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25516106009000000-E STONE FOR EROSION CONTROL,
CLASS B

0067

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13516106012000000-E SEDIMENT CONTROL STONE0068

ACR    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

216156015000000-E TEMPORARY MULCHING0069

LB     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20016206018000000-E SEED FOR TEMPORARY SEEDING0070

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

216206021000000-E FERTILIZER FOR TEMPORARY SEED-
ING

0071

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20016226024000000-E TEMPORARY SLOPE DRAINS0072

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300SP  6029000000-E SAFETY FENCE0073

CY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

44016306030000000-E SILT EXCAVATION0074



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 5 of 7 ITEMIZED PROPOSAL FOR CONTRACT NO. C203947May 02, 2017 4:31 pm

County : Guilford

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,20016316036000000-E MATTING FOR EROSION CONTROL0075

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

330SP  6037000000-E COIR FIBER MAT0076

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400SP  6038000000-E PERMANENT SOIL REINFORCEMENT
MAT

0077

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

37016326042000000-E 1/4" HARDWARE CLOTH0078

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

90SP  6071010000-E WATTLE0079

LB     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30SP  6071020000-E POLYACRYLAMIDE (PAM)0080

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3016406071030000-E COIR FIBER BAFFLE0081

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  6071050000-E **" SKIMMER
(1-1/2")

0082

ACR    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

316606084000000-E SEEDING & MULCHING0083

ACR    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

216606087000000-E MOWING0084

LB     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5016616090000000-E SEED FOR REPAIR SEEDING0085

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.2516616093000000-E FERTILIZER FOR REPAIR SEEDING0086

LB     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7516626096000000-E SEED FOR SUPPLEMENTAL SEEDING0087

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.7516656108000000-E FERTILIZER TOPDRESSING0088

MHR    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1016676114500000-N SPECIALIZED HAND MOWING0089

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13SP  6117000000-N RESPONSE FOR EROSION CONTROL0090

ACR    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.816706123000000-E REFORESTATION0091

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  6132000000-N GENERIC EROSION CONTROL ITEM
CONCRETE WASHOUT STRUCTURE

0092



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 6 of 7 ITEMIZED PROPOSAL FOR CONTRACT NO. C203947May 02, 2017 4:31 pm

County : Guilford

STRUCTURE ITEMS

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8007000000-N CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP STRUCTURE AT
STA ************
(16+52.50-L-)

0093

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8017000000-N CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(16+52.50-L-)

0094

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8021000000-N REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(16+52.50-L-)

0095

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(16+52.50-L-)

0096

CY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

59.6420 8182000000-E CLASS A CONCRETE (BRIDGE)0097

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(16+52.50-L-)

0098

LB     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,040425 8217000000-E REINFORCING STEEL (BRIDGE)0099

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16SP  8328200000-E PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP12 X 53)

0100

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

880450 8364000000-E HP12X53 STEEL PILES0101

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

155460 8475000000-E TWO BAR METAL RAIL0102

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

170460 8517000000-E 1'-**"X *****" CONCRETE PARA-
PET
(1'-2" X 2'-9 1/2")

0103

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

155876 8608000000-E RIP RAP CLASS II (2'-0" THICK)0104

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

175876 8622000000-E GEOTEXTILE FOR DRAINAGE0105

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.430 8657000000-N ELASTOMERIC BEARINGS0106

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,190430 8753100000-E 3'-0" X 2'-9" PRESTRESSED CONC
BOX BEAMS

0107



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 7 of 7 ITEMIZED PROPOSAL FOR CONTRACT NO. C203947May 02, 2017 4:31 pm

County : Guilford

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
ASBESTOS ASSESSMENT

0108

Total Amount Of Bid For Entire Project :1631/May02/Q41699.15/D491277920000/E108



Vendor 1 of 6: SMITH-ROWE, LLC (9965)
Call Order 010 (Proposal: C203947)

Bid Information
Proposal County: GUILFORD

Vendor Address: 639 Old US 52 South
Mount Airy , NC , 27030

Signature Check: William_F._Fulp_9965

Time Bid Received: June 20, 2017 01:52 PM

Amendment Count: 0

Bid Checksum: 6F811332

Bid Total: $1,648,380.43

Items Total: $1,648,380.43

Time Total: $0.00

Bidding Errors:
DBE Warning : MBE Warning: MBE Commitment Goal not met
DBE Warning : WBE Warning: WBE Commitment Goal not met

Letting of 06/20/2017 NCDOT Detailed Bid Report

NCDOT Page 71 of 192

GFE
MBE GOAL SET: 1.00%
MBE GOAL OBT: 0.50%
WBE GOAL SET: 5.00%
WBE GOAL OBT: 2.26%



Vendor 1 of 6: SMITH-ROWE, LLC (9965)
Call Order 010 (Proposal: C203947)

Bid Bond Information
Projects:

Counties:

Bond ID: 7TGD-6AMG-M5S6-GC13

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 6/20/2017

Surety Name: SurePathNetwork

Bond Agency Name: Travelers Casualty and Surety
Company of America

Letting of 06/20/2017 NCDOT Detailed Bid Report

NCDOT Page 72 of 192



Bidder 1 of 6

Vendor 9965's Bid Information for Call 010, Letting L170620, 06/20/17

SMITH-ROWE, LLC (9965)
Call Order 010 (Proposal ID C203947)

LIST OF MBE PARTICIPANTS

VENDOR  DBE NAME                        WORK CERT
NUMBER  ADDRESS                         CODE TYPE OF WORK     TYPE AMOUNT
--------------------------------------------------------------------------------
12257   ALAMANCE STRIPING & EQUIPMENT L Sub 8,204.00

2650 TABACCO ROAD  , SNOW CAMP, NC 27349
TOTAL:     $8,204.00

0.50%
Vendor 9965's Bid Information for Call 010, Letting L170620, 06/20/17

SMITH-ROWE, LLC (9965)
Call Order 010 (Proposal ID C203947)

LIST OF WBE PARTICIPANTS

VENDOR  DBE NAME                        WORK CERT
NUMBER  ADDRESS                         CODE TYPE OF WORK     TYPE AMOUNT
--------------------------------------------------------------------------------
4898    BULLINGTON CONSTRUCTION INC Sub 27,220.00

417 FOXGLOVE LANE  , INDIAN TRAIL, NC 28079
4761    TRAFFIC CONTROL SAFETY SERVICES Sub 4,490.50

POST OFFICE BOX 24511  , WINSTON-SALEM, NC 27114
12701   FARMER TRANSPORT, LLC Sub 5,520.00

319 CITTY STORE ROAD  , REIDSVILLE, NC 27320
TOTAL:    $37,230.50

2.26%
Vendor 9965's Bid Information for Call 010, Letting L170620, 06/20/17

SMITH-ROWE, LLC (9965)
Call Order 010 (Proposal ID C203947)

Miscelleneous Data Info - Contractor Responses:
===============================================

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of NOT ANSWERED for those

Letting of 06/20/2017 NCDOT Bid Download Report by Bid Amount

NCDOT Page 92 of 249

COMMITTED

COMMITTED

COMMITTED
COMMITTED

MB

WB

WB

WB



Bidder 1 of 6

projects indicated herein, for which bids will be opened on           (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number               County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Bid Bond Data Info - Contractor Responses:
===============================================

BondID: 7TGD-6AMG-M5S6-GC13
Surety Registry Agency: SurePathNetwork

Verified?: Yes
Surety Agency: Travelers Casualty and Surety Company of America

Bond Execution Date: 6/20/2017
Bond Amount:      $82,419.02 (Five Percent of Bid)

Letting of 06/20/2017 NCDOT Bid Download Report by Bid Amount

NCDOT Page 93 of 249



                                State of NC                      Date: 05-23-17

                          Dept of Transportation              Revised:

Contract ID:  C203947               Project(s): STATE FUNDED

Letting Date: 06-20-17  Call Order: 010

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

Section 0001       ROADWAY ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |0000100000-N  MOBILIZATIO|               |                |              |

|0001|N                        |LUMP           |LUMP            |     82,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0000400000-N  CONSTRUCTIO|               |                |              |

|0002|N SURVEYING              |LUMP           |LUMP            |     12,500.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0030000000-N  BRIDGE     |               |                |              |

|0003|APPROACH FILL - SUB      |LUMP           |LUMP            |     12,625.00|

|    |REGIONAL TIER, STATION   |               |                |              |

|    |******* (16+52.50-L-)    |               |                |              |

+------------------------------------------------------------------------------+

|    |0043000000-N  GRADING    |               |                |              |

|0004|                         |LUMP           |LUMP            |    272,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0050000000-E  SUPPLEMENTA|               |                |              |

|0005|RY CLEARING & GRUB-BING  |          1.000|         1.00000|          1.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |0057000000-E  UNDERCUT   |               |                |              |

|0006|EXCAVATION               |        450.000|        20.00000|      9,000.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0134000000-E  DRAINAGE   |               |                |              |

|0007|DITCH EXCAVATION         |         70.000|        13.25000|        927.50|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0195000000-E  SELECT     |               |                |              |

|0008|GRANULAR MATERIAL        |        300.000|        26.50000|      7,950.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0196000000-E  GEOTEXTILE |               |                |              |

|0009|FOR SOIL STABILIZA-TION  |        400.000|         2.25000|        900.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0318000000-E  FOUNDATION |               |                |              |

|0010|CONDITIONING MATE- RIAL, |         29.000|        41.25000|      1,196.25|

|    |MINOR STRUCTURES         |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: 6F811332  Page   1



                                State of NC                      Date: 05-23-17

                          Dept of Transportation              Revised:

Contract ID:  C203947               Project(s): STATE FUNDED

Letting Date: 06-20-17  Call Order: 010

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0320000000-E  FOUNDATION |               |                |              |

|0011|CONDITIONING GEO-        |        142.000|         4.00000|        568.00|

|    |TEXTILE                  |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0335200000-E  15"        |               |                |              |

|0012|DRAINAGE PIPE            |         28.000|        51.00000|      1,428.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448200000-E  15" RC PIPE|               |                |              |

|0013|CULVERTS, CLASS IV       |         32.000|        55.00000|      1,760.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0995000000-E  PIPE       |               |                |              |

|0014|REMOVAL                  |         12.000|        24.00000|        288.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |1110000000-E  STABILIZER |               |                |              |

|0015|AGGREGATE                |      1,750.000|        21.00000|     36,750.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1121000000-E  AGGREGATE  |               |                |              |

|0016|BASE COURSE              |        790.000|        34.00000|     26,860.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1275000000-E  PRIME COAT |               |                |              |

|0017|                         |        550.000|         5.00000|      2,750.00|

|    |                         |GAL            |                |              |

+------------------------------------------------------------------------------+

|    |1330000000-E  INCIDENTAL |               |                |              |

|0018|MILLING                  |        400.000|        16.15000|      6,460.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1489000000-E  ASPHALT    |               |                |              |

|0019|CONC BASE COURSE, TYPE   |        210.000|        86.00000|     18,060.00|

|    |B25.0B                   |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1498000000-E  ASPHALT    |               |                |              |

|0020|CONC INTERMEDIATE        |        260.000|        87.00000|     22,620.00|

|    |COURSE, TYPE I19.0B      |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1519000000-E  ASPHALT    |               |                |              |

|0021|CONC SURFACE COURSE,     |        910.000|        75.00000|     68,250.00|

|    |TYPE S9.5B               |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1575000000-E  ASPHALT    |               |                |              |

|0022|BINDER FOR PLANT MIX     |         80.000|       520.00000|     41,600.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 05-23-17

                          Dept of Transportation              Revised:

Contract ID:  C203947               Project(s): STATE FUNDED

Letting Date: 06-20-17  Call Order: 010

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |1693000000-E  ASPHALT    |               |                |              |

|0023|PLANT MIX, PAVEMENT      |         10.000|        50.00000|        500.00|

|    |REPAIR                   |TON            |                |              |

+------------------------------------------------------------------------------+

|    |2286000000-N  MASONRY    |               |                |              |

|0024|DRAINAGE STRUCTURES      |          2.000|     1,350.00000|      2,700.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2308000000-E  MASONRY    |               |                |              |

|0025|DRAINAGE STRUCTURES      |          1.500|       285.00000|        427.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2367000000-N  FRAME WITH |               |                |              |

|0026|TWO GRATES, STD    840.29|          2.000|       550.00000|      1,100.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2556000000-E  SHOULDER   |               |                |              |

|0027|BERM GUTTER              |         70.000|        65.00000|      4,550.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2830000000-N  ADJUSTMENT |               |                |              |

|0028|OF MANHOLES              |          1.000|     1,250.00000|      1,250.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3030000000-E  STEEL BM   |               |                |              |

|0029|GUARDRAIL                |        100.000|        18.00000|      1,800.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3150000000-N  ADDITIONAL |               |                |              |

|0030|GUARDRAIL POSTS          |          5.000|         1.00000|          5.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3215000000-N  GUARDRAIL  |               |                |              |

|0031|ANCHOR UNITS, TYPE  III  |          4.000|     1,750.00000|      7,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3270000000-N  GUARDRAIL  |               |                |              |

|0032|ANCHOR UNITS, TYPE  350  |          4.000|     2,100.00000|      8,400.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3380000000-E  TEMPORARY  |               |                |              |

|0033|STEEL BM GUARDRAIL       |         50.000|        12.00000|        600.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 05-23-17

                          Dept of Transportation              Revised:

Contract ID:  C203947               Project(s): STATE FUNDED

Letting Date: 06-20-17  Call Order: 010

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |3387000000-N  TEMPORARY  |               |                |              |

|0034|GUARDRAIL ANCHOR         |          4.000|     1,200.00000|      4,800.00|

|    |UNITS, TYPE  **********  |               |                |              |

|    |(III)                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3389100000-N  TEMPORARY  |               |                |              |

|0035|GUARDRAIL ANCHOR         |          4.000|     1,100.00000|      4,400.00|

|    |UNITS, TYPE 350          |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3635000000-E  RIP RAP,   |               |                |              |

|0036|CLASS II                 |         30.000|        55.00000|      1,650.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |3649000000-E  RIP RAP,   |               |                |              |

|0037|CLASS B                  |         60.000|        48.00000|      2,880.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |3656000000-E  GEOTEXTILE |               |                |              |

|0038|FOR DRAINAGE             |        360.000|         2.35000|        846.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |4025000000-E  CONTRACTOR |               |                |              |

|0039|FURNISHED, TYPE ***SIGN  |         12.000|        18.00000|        216.00|

|    |(D)                      |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4025000000-E  CONTRACTOR |               |                |              |

|0040|FURNISHED, TYPE ***SIGN  |         11.250|        18.00000|        202.50|

|    |(E)                      |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4072000000-E  SUPPORTS,  |               |                |              |

|0041|3-LB STEEL U-CHANNEL     |         88.000|         8.00000|        704.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4096000000-N  SIGN       |               |                |              |

|0042|ERECTION, TYPE D         |          2.000|       125.00000|        250.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4102000000-N  SIGN       |               |                |              |

|0043|ERECTION, TYPE E         |          2.000|       125.00000|        250.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4155000000-N  DISPOSAL OF|               |                |              |

|0044|SIGN SYSTEM, U-   CHANNEL|          8.000|         2.00000|         16.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 05-23-17

                          Dept of Transportation              Revised:

Contract ID:  C203947               Project(s): STATE FUNDED

Letting Date: 06-20-17  Call Order: 010

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4400000000-E  WORK ZONE  |               |                |              |

|0045|SIGNS (STATIONARY)       |         88.000|        15.00000|      1,320.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4405000000-E  WORK ZONE  |               |                |              |

|0046|SIGNS (PORTABLE)         |         96.000|        15.00000|      1,440.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4410000000-E  WORK ZONE  |               |                |              |

|0047|SIGNS (BARRICADE         |         36.000|         7.00000|        252.00|

|    |MOUNTED)                 |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4430000000-N  DRUMS      |               |                |              |

|0048|                         |         20.000|        70.85000|      1,417.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4435000000-N  CONES      |               |                |              |

|0049|                         |         10.000|        48.50000|        485.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4445000000-E  BARRICADES |               |                |              |

|0050|(TYPE III)               |         64.000|        20.00000|      1,280.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4450000000-N  FLAGGER    |               |                |              |

|0051|                         |        208.000|        35.00000|      7,280.00|

|    |                         |HR             |                |              |

+------------------------------------------------------------------------------+

|    |4685000000-E  THERMOPLAST|               |                |              |

|0052|IC PAVEMENT MARKINGLINES |      1,480.000|         1.61000|      2,382.80|

|    |(4", 90 MILS)            |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4686000000-E  THERMOPLAST|               |                |              |

|0053|IC PAVEMENT MARKING LINES|      1,480.000|         1.71000|      2,530.80|

|    |(4", 120 MILS)           |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4810000000-E  PAINT      |               |                |              |

|0054|PAVEMENT MARKING LINES   |      6,780.000|         0.49000|      3,322.20|

|    |(4")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5325400000-E  4" WATER   |               |                |              |

|0055|LINE                     |        132.000|       126.48000|     16,695.36|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5326200000-E  12" WATER  |               |                |              |

|0056|LINE                     |        494.000|       188.91000|     93,321.54|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 05-23-17

                          Dept of Transportation              Revised:

Contract ID:  C203947               Project(s): STATE FUNDED

Letting Date: 06-20-17  Call Order: 010

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5329000000-E  DUCTILE    |               |                |              |

|0057|IRON WATER PIPE          |      1,790.000|         7.39000|     13,228.10|

|    |FITTINGS                 |LB             |                |              |

+------------------------------------------------------------------------------+

|    |5538000000-E  4" VALVE   |               |                |              |

|0058|                         |          2.000|     1,550.38000|      3,100.76|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5558000000-E  12" VALVE  |               |                |              |

|0059|                         |          1.000|     3,919.74000|      3,919.74|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5672000000-N  RELOCATE   |               |                |              |

|0060|FIRE HYDRANT             |          1.000|     2,544.52000|      2,544.52|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5828000000-N  REMOVE     |               |                |              |

|0061|UTILITY MANHOLE          |          1.000|     1,051.67000|      1,051.67|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5871700000-E  TRENCHLESS |               |                |              |

|0062|INSTALLATION OF 12"IN    |        130.000|        96.72000|     12,573.60|

|    |SOIL                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5871710000-E  TRENCHLESS |               |                |              |

|0063|INSTALLATION OF 12"NOT IN|        130.000|        96.72000|     12,573.60|

|    |SOIL                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5882000000-N  GENERIC    |               |                |              |

|0064|UTILITY ITEM PRESSURE    |          1.000|    11,867.01000|     11,867.01|

|    |RELIEF VALVE MANHOLE     |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6000000000-E  TEMPORARY  |               |                |              |

|0065|SILT FENCE               |      2,450.000|         2.00000|      4,900.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6006000000-E  STONE FOR  |               |                |              |

|0066|EROSION CONTROL,    CLASS|         65.000|        25.00000|      1,625.00|

|    |A                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6009000000-E  STONE FOR  |               |                |              |

|0067|EROSION CONTROL,    CLASS|        255.000|        30.00000|      7,650.00|

|    |B                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6012000000-E  SEDIMENT   |               |                |              |

|0068|CONTROL STONE            |        135.000|        23.00000|      3,105.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 05-23-17

                          Dept of Transportation              Revised:

Contract ID:  C203947               Project(s): STATE FUNDED

Letting Date: 06-20-17  Call Order: 010

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6015000000-E  TEMPORARY  |               |                |              |

|0069|MULCHING                 |          2.000|       500.00000|      1,000.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6018000000-E  SEED FOR   |               |                |              |

|0070|TEMPORARY SEEDING        |        200.000|         0.01000|          2.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6021000000-E  FERTILIZER |               |                |              |

|0071|FOR TEMPORARY SEED-ING   |          2.000|        10.00000|         20.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6024000000-E  TEMPORARY  |               |                |              |

|0072|SLOPE DRAINS             |        200.000|         2.00000|        400.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6029000000-E  SAFETY     |               |                |              |

|0073|FENCE                    |        300.000|         2.00000|        600.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6030000000-E  SILT       |               |                |              |

|0074|EXCAVATION               |        440.000|         2.00000|        880.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |6036000000-E  MATTING FOR|               |                |              |

|0075|EROSION CONTROL          |      5,200.000|         1.60000|      8,320.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6037000000-E  COIR FIBER |               |                |              |

|0076|MAT                      |        330.000|         5.00000|      1,650.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6038000000-E  PERMANENT  |               |                |              |

|0077|SOIL REINFORCEMENT  MAT  |        400.000|         7.00000|      2,800.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6042000000-E  1/4"       |               |                |              |

|0078|HARDWARE CLOTH           |        370.000|         3.00000|      1,110.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071010000-E  WATTLE     |               |                |              |

|0079|                         |         90.000|        17.00000|      1,530.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071020000-E  POLYACRYLAM|               |                |              |

|0080|IDE (PAM)                |         30.000|         0.01000|          0.30|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 05-23-17

                          Dept of Transportation              Revised:

Contract ID:  C203947               Project(s): STATE FUNDED

Letting Date: 06-20-17  Call Order: 010

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6071030000-E  COIR FIBER |               |                |              |

|0081|BAFFLE                   |         30.000|        12.00000|        360.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071050000-E  **" SKIMMER|               |                |              |

|0082|(1-1/2")                 |          2.000|       950.00000|      1,900.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6084000000-E  SEEDING &  |               |                |              |

|0083|MULCHING                 |          3.000|     1,600.00000|      4,800.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6087000000-E  MOWING     |               |                |              |

|0084|                         |          2.000|         0.01000|          0.02|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6090000000-E  SEED FOR   |               |                |              |

|0085|REPAIR SEEDING           |         50.000|         0.01000|          0.50|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6093000000-E  FERTILIZER |               |                |              |

|0086|FOR REPAIR SEEDING       |          0.250|        10.00000|          2.50|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6096000000-E  SEED FOR   |               |                |              |

|0087|SUPPLEMENTAL SEEDING     |         75.000|         4.00000|        300.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6108000000-E  FERTILIZER |               |                |              |

|0088|TOPDRESSING              |          1.750|     1,600.00000|      2,800.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6114500000-N  SPECIALIZED|               |                |              |

|0089|HAND MOWING              |         10.000|         1.00000|         10.00|

|    |                         |MHR            |                |              |

+------------------------------------------------------------------------------+

|    |6117000000-N  RESPONSE   |               |                |              |

|0090|FOR EROSION CONTROL      |         13.000|         1.00000|         13.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6123000000-E  REFORESTATI|               |                |              |

|0091|ON                       |          0.800|     1,000.00000|        800.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 05-23-17

                          Dept of Transportation              Revised:

Contract ID:  C203947               Project(s): STATE FUNDED

Letting Date: 06-20-17  Call Order: 010

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6132000000-N  GENERIC    |               |                |              |

|0092|EROSION CONTROL ITEM     |          2.000|     1,850.00000|      3,700.00|

|    |CONCRETE WASHOUT         |               |                |              |

|    |STRUCTURE                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0001 Total                       |                     913,904.77|

+------------------------------------------------------------------------------+

Section 0004       STRUCTURE ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |8007000000-N  CONSTRUCTIO|               |                |              |

|0093|N, MAINTENANCE, &        |LUMP           |LUMP            |    224,500.00|

|    |REMOVAL OF TEMP STRUCTURE|               |                |              |

|    |AT STA ************      |               |                |              |

|    |(16+52.50-L-)            |               |                |              |

+------------------------------------------------------------------------------+

|    |8017000000-N  CONSTRUCTIO|               |                |              |

|0094|N, MAINTENANCE, &        |LUMP           |LUMP            |          1.00|

|    |REMOVAL OF TEMP ACCESS AT|               |                |              |

|    |STA ************         |               |                |              |

|    |(16+52.50-L-)            |               |                |              |

+------------------------------------------------------------------------------+

|    |8021000000-N  REMOVAL OF |               |                |              |

|0095|EXISTING STRUCTURE AT    |LUMP           |LUMP            |     67,014.76|

|    |STATION ************     |               |                |              |

|    |(16+52.50-L-)            |               |                |              |

+------------------------------------------------------------------------------+

|    |8121000000-N  UNCLASSIFIE|               |                |              |

|0096|D STRUCTURE EXCAVA-TION  |LUMP           |LUMP            |      4,500.00|

|    |AT STATION ********      |               |                |              |

|    |(16+52.50-L-)            |               |                |              |

+------------------------------------------------------------------------------+

|    |8182000000-E  CLASS A    |               |                |              |

|0097|CONCRETE (BRIDGE)        |         59.600|       760.00000|     45,296.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |8210000000-N  BRIDGE     |               |                |              |

|0098|APPROACH SLABS,          |LUMP           |LUMP            |     25,450.00|

|    |STATION************      |               |                |              |

|    |(16+52.50-L-)            |               |                |              |

+------------------------------------------------------------------------------+

|    |8217000000-E  REINFORCING|               |                |              |

|0099|STEEL (BRIDGE)           |      8,040.000|         1.06000|      8,522.40|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 05-23-17

                          Dept of Transportation              Revised:

Contract ID:  C203947               Project(s): STATE FUNDED

Letting Date: 06-20-17  Call Order: 010

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8328200000-E  PILE       |               |                |              |

|0100|DRIVING EQUIPMENT SETUP  |         16.000|       460.00000|      7,360.00|

|    |FOR *** STEEL PILES (HP12|               |                |              |

|    |X 53)                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8364000000-E  HP12X53    |               |                |              |

|0101|STEEL PILES              |        880.000|        28.70000|     25,256.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8475000000-E  TWO BAR    |               |                |              |

|0102|METAL RAIL               |        155.000|       159.16000|     24,669.80|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8517000000-E  1'-**"X    |               |                |              |

|0103|*****" CONCRETE PARA- PET|        170.000|       113.71000|     19,330.70|

|    |(1'-2" X 2'-9 1/2")      |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8608000000-E  RIP RAP    |               |                |              |

|0104|CLASS II (2'-0" THICK)   |        155.000|         1.00000|        155.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |8622000000-E  GEOTEXTILE |               |                |              |

|0105|FOR DRAINAGE             |        175.000|         2.50000|        437.50|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |8657000000-N  ELASTOMERIC|               |                |              |

|0106|BEARINGS                 |LUMP           |LUMP            |      2,825.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |8753100000-E  3'-0" X    |               |                |              |

|0107|2'-9" PRESTRESSED CONCBOX|      1,190.000|       231.75000|    275,782.50|

|    |BEAMS                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0108|STRUCTURE ITEM ASBESTOS  |LUMP           |LUMP            |      3,375.00|

|    |ASSESSMENT               |               |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0004 Total                       |                     734,475.66|

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Bid Total                                |                   1,648,380.43|

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                    NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of

the bidder has entered into any agreement, participated in any collusion, or

otherwise taken any action which is in restraint of free competitive bidding in

connection with this bid, and that the bidder intends to do the work with its

own bonafide employees or subcontractors and is not bidding for the benefit of

another contractor. In addition, submitting this electronic bid constitutes the

bidder's certification of Status under penalty of perjury under the laws of the

United States and in accordance with the Debarment Certification on file with

the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and

belief that he and his principals:

a.  Are not presently debarred, suspended, proposed for debarment, declared

    ineligible, or voluntarily excluded from covered transactions by any Federal

    department or agency;

b.  Have not within a three-year period preceding this proposal been convicted

    of or had a civil judgment rendered against them for commission of fraud or

    a criminal offense in connection with obtaining, attempting to obtain, or

    performing a public (Federal, State or local) transaction or contract under

    a public transaction; violation of Federal or State antitrust statutes or

    commission of embezzlement, theft, forgery, bribery, falsification or

    destruction of records; making false statements; or receiving stolen

    property;

c.  Are not presently indicted for or otherwise criminally or civilly charged by

    a governmental entity (Federal, State or local) with commission of any of

    the offenses enumerated in paragraph b. of this certification; and

d.  Have not within a three-year period preceding this proposal had one or more

    public transactions (Federal, State or local) terminated for cause or

    default.

Where the prospective bidder is unable to certify to any of the statements in

this certification, the bidder shall submit an explanation in the blanks

provided herein.  The explanation will not necessarily result in denial of

participation in a contract.

Explanation:

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new

fully executed non-collusion affidavit and debarment certification with an

explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for

rejection of a bid

--------------------------------------------------------------------------------
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                     AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using

the award limits on multiple projects. No

A bidder who desires to bid on more than one project on which bids are to be

opened on the same date, and who also desires to avoid receiving an award of

more projects than he is equipped to handle, may bid on any number of projects

but may limit the total amount of work awarded to him on selected projects by

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for

which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of NOT ANSWERED for those

projects indicated herein, for which bids will be opened on           (MM/DD/YY)

The Award Limits shall apply to the following projects:

             Contract Number               County

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the

total value of which is more than the above stipulated award limits, the Board

of Transportation will award me (us) projects from among those indicated that

have a total value not to exceed the award limit and will result in the lowest

total bids to the Department of Transportation.

--------------------------------------------------------------------------------
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:05-23-17

                     MBE COMMITMENT ITEMS                        PAGE: 13

PROPOSAL: C203947

LETTING:  L170620           CALL: 010

VENDOR: 9965   SMITH-ROWE, LLC

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

MBE SUBCONTRACTOR: 12257 ALAMANCE STRIPING & EQUIPMENT LLC

Will Use Quote: Yes

0001 0000100000-N  MOBILIZATION LS           1.000     1200.00000      1200.00

0052 4685000000-E  THERMO PVT M LF        1480.000        1.40000      2072.00

0053 4686000000-E  THERMO PVT M LF        1480.000        1.50000      2220.00

0054 4810000000-E  PAINT PVMT M LF        6780.000        0.40000      2712.00

                                                                 -------------

      MBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    8,204.00

TOTAL MBE COMMITMENT FOR VENDOR:           Entered:     0.50% or       8204.00

                                          Required:     1.00% or      16483.80

                                                               <GOAL NOT MET>

--------------------------------------------------------------------------------
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:05-23-17

                     WBE COMMITMENT ITEMS                        PAGE: 14

PROPOSAL: C203947

LETTING:  L170620           CALL: 010

VENDOR: 9965   SMITH-ROWE, LLC

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

WBE SUBCONTRACTOR: 4898 BULLINGTON CONSTRUCTION INC

Will Use Quote: Yes

0029 3030000000-E  STL BM GUARD LF         100.000       18.00000      1800.00

0030 3150000000-N  ADDIT GUARDR EA           5.000       44.00000       220.00

0031 3215000000-N  GR ANCHOR TY EA           4.000     1750.00000      7000.00

0032 3270000000-N  GR ANCHOR TY EA           4.000     2100.00000      8400.00

0033 3380000000-E  TEMP STL BM  LF          50.000       12.00000       600.00

0034 3387000000-N  TEMP GDRL AN EA           4.000     1200.00000      4800.00

0035 3389100000-N  TEMP GDRL AN EA           4.000     1100.00000      4400.00

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    27,220.00

WBE SUBCONTRACTOR: 4761 TRAFFIC CONTROL SAFETY SERVICES, INC.

Will Use Quote: Yes

0039 4025000000-E  CONTR FURN,  SF          12.000       18.00000       216.00

0040 4025000000-E  CONTR FURN,  SF          11.250       18.00000       202.50

0041 4072000000-E  SUPPORT, 3-L LF          88.000        8.00000       704.00

0042 4096000000-N  SIGN ERECTIO EA           2.000      125.00000       250.00

0043 4102000000-N  SIGN ERECTIO EA           2.000      125.00000       250.00

0044 4155000000-N  DISPOSE SIGN EA           8.000        2.00000        16.00

0045 4400000000-E  WORK ZONE SI SF          88.000       15.00000      1320.00

0047 4410000000-E  WORK ZONE SI SF          36.000        7.00000       252.00

0050 4445000000-E  BARRICADES ( LF          64.000       20.00000      1280.00

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    4,490.50

WBE SUBCONTRACTOR: 12701 FARMER TRANSPORT, LLC

Will Use Quote: Yes

0019 1489000000-E  ASP CONC BAS TON        210.000        4.00000       840.00

0020 1498000000-E  ASP CONC INT TON        260.000        4.00000      1040.00

0021 1519000000-E  ASP CONC SUR TON        910.000        4.00000      3640.00

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    5,520.00

TOTAL WBE COMMITMENT FOR VENDOR:           Entered:     2.26% or      37230.50

                                          Required:     5.00% or      82419.02

                                                               <GOAL NOT MET>

--------------------------------------------------------------------------------
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THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

    DBE Warning : MBE Warning: MBE Commitment Goal not met

    DBE Warning : WBE Warning: WBE Commitment Goal not met

This Bid contains 0 amendment files

                        Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all

requirements included in the hard copy proposal, addendum, amendments, plans,

standard specifications, supplemental specifications and special provisions

are part of the bid and contract.  Further, I acknowledge that I have read,

understand, accept, acknowledge and agree to comply with all statements in this

electronic bid.

I Hereby certify that I have the authority to submit this bid.

Signature                      Agency                     Date

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumMOBILIZATION800 0000100000-N 82,000.00 82,000.000001
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION SURVEYING801 0000400000-N 12,500.00 12,500.000002
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumBRIDGE APPROACH FILL - SUB
REGIONAL TIER, STATION *******
(16+52.50-L-)

SP  0030000000-N 12,625.00 12,625.000003
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGRADING226 0043000000-N 272,000.00 272,000.000004
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SUPPLEMENTARY CLEARING & GRUB-
BING

226 0050000000-E 1.00 1.000005
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

450UNDERCUT EXCAVATION226 0057000000-E 20.00 9,000.000006
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70DRAINAGE DITCH EXCAVATION240 0134000000-E 13.25 927.500007
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300SELECT GRANULAR MATERIAL265 0195000000-E 26.50 7,950.000008
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400GEOTEXTILE FOR SOIL STABILIZA-
TION

270 0196000000-E 2.25 900.000009
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

29FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

300 0318000000-E 41.25 1,196.250010
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

142FOUNDATION CONDITIONING GEO-
TEXTILE

300 0320000000-E 4.00 568.000011
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2815" DRAINAGE PIPE305 0335200000-E 51.00 1,428.000012
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3215" RC PIPE CULVERTS, CLASS IV310 0448200000-E 55.00 1,760.000013
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12PIPE REMOVAL340 0995000000-E 24.00 288.000014
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,750STABILIZER AGGREGATE510 1110000000-E 21.00 36,750.000015
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

790AGGREGATE BASE COURSE520 1121000000-E 34.00 26,860.000016
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

550PRIME COAT600 1275000000-E 5.00 2,750.000017
GAL    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400INCIDENTAL MILLING607 1330000000-E 16.15 6,460.000018
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

210ASPHALT CONC BASE COURSE, TYPE
B25.0B

610 1489000000-E 86.00 18,060.000019
TON    



Contract  Item Sheets For C203947        

Page :  2 of 7North Carolina Department Of TransportationJul 06, 2017 2:01 pm

Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

260ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0B

610 1498000000-E 87.00 22,620.000020
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

910ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

610 1519000000-E 75.00 68,250.000021
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80ASPHALT BINDER FOR PLANT MIX620 1575000000-E 520.00 41,600.000022
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10ASPHALT PLANT MIX, PAVEMENT
REPAIR

654 1693000000-E 50.00 500.000023
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2MASONRY DRAINAGE STRUCTURES840 2286000000-N 1,350.00 2,700.000024
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.5MASONRY DRAINAGE STRUCTURES840 2308000000-E 285.00 427.500025
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2FRAME WITH TWO GRATES, STD
840.29

840 2367000000-N 550.00 1,100.000026
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70SHOULDER BERM GUTTER846 2556000000-E 65.00 4,550.000027
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1ADJUSTMENT OF MANHOLES858 2830000000-N 1,250.00 1,250.000028
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100STEEL BM GUARDRAIL862 3030000000-E 18.00 1,800.000029
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5ADDITIONAL GUARDRAIL POSTS862 3150000000-N 1.00 5.000030
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4GUARDRAIL ANCHOR UNITS, TYPE
III

862 3215000000-N 1,750.00 7,000.000031
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4GUARDRAIL ANCHOR UNITS, TYPE
350

SP  3270000000-N 2,100.00 8,400.000032
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50TEMPORARY STEEL BM GUARDRAIL862 3380000000-E 12.00 600.000033
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4TEMPORARY GUARDRAIL ANCHOR
UNITS, TYPE  **********
(III)

862 3387000000-N 1,200.00 4,800.000034
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4TEMPORARY GUARDRAIL ANCHOR
UNITS, TYPE 350

SP  3389100000-N 1,100.00 4,400.000035
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30RIP RAP, CLASS II876 3635000000-E 55.00 1,650.000036
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60RIP RAP, CLASS B876 3649000000-E 48.00 2,880.000037
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

360GEOTEXTILE FOR DRAINAGE876 3656000000-E 2.35 846.000038
SY     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12CONTRACTOR FURNISHED, TYPE ***
SIGN
(D)

901 4025000000-E 18.00 216.000039
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11.25CONTRACTOR FURNISHED, TYPE ***
SIGN
(E)

901 4025000000-E 18.00 202.500040
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

88SUPPORTS, 3-LB STEEL U-CHANNEL903 4072000000-E 8.00 704.000041
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SIGN ERECTION, TYPE D904 4096000000-N 125.00 250.000042
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SIGN ERECTION, TYPE E904 4102000000-N 125.00 250.000043
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

907 4155000000-N 2.00 16.000044
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

88WORK ZONE SIGNS (STATIONARY)11104400000000-E 15.00 1,320.000045
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

96WORK ZONE SIGNS (PORTABLE)11104405000000-E 15.00 1,440.000046
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36WORK ZONE SIGNS (BARRICADE
MOUNTED)

11104410000000-E 7.00 252.000047
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20DRUMS11304430000000-N 70.85 1,417.000048
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10CONES11354435000000-N 48.50 485.000049
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

64BARRICADES (TYPE III)11454445000000-E 20.00 1,280.000050
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

208FLAGGER11504450000000-N 35.00 7,280.000051
HR     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,480THERMOPLASTIC PAVEMENT MARKING
LINES (4", 90 MILS)

12054685000000-E 1.61 2,382.800052
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,480THERMOPLASTIC PAVEMENT MARKING
LINES (4", 120 MILS)

12054686000000-E 1.71 2,530.800053
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,780PAINT PAVEMENT MARKING LINES
(4")

12054810000000-E 0.49 3,322.200054
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1324" WATER LINE15105325400000-E 126.48 16,695.360055
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

49412" WATER LINE15105326200000-E 188.91 93,321.540056
LF     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,790DUCTILE IRON WATER PIPE
FITTINGS

SP  5329000000-E 7.39 13,228.100057
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24" VALVE15155538000000-E 1,550.38 3,100.760058
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

112" VALVE15155558000000-E 3,919.74 3,919.740059
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1RELOCATE FIRE HYDRANT15155672000000-N 2,544.52 2,544.520060
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1REMOVE UTILITY MANHOLE15305828000000-N 1,051.67 1,051.670061
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

130TRENCHLESS INSTALLATION OF 12"
IN SOIL

15505871700000-E 96.72 12,573.600062
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

130TRENCHLESS INSTALLATION OF 12"
NOT IN SOIL

15505871710000-E 96.72 12,573.600063
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC UTILITY ITEM
PRESSURE RELIEF VALVE MANHOLE

SP  5882000000-N 11,867.01 11,867.010064
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,450TEMPORARY SILT FENCE16056000000000-E 2.00 4,900.000065
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

65STONE FOR EROSION CONTROL,
CLASS A

16106006000000-E 25.00 1,625.000066
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

255STONE FOR EROSION CONTROL,
CLASS B

16106009000000-E 30.00 7,650.000067
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

135SEDIMENT CONTROL STONE16106012000000-E 23.00 3,105.000068
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2TEMPORARY MULCHING16156015000000-E 500.00 1,000.000069
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200SEED FOR TEMPORARY SEEDING16206018000000-E 0.01 2.000070
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2FERTILIZER FOR TEMPORARY SEED-
ING

16206021000000-E 10.00 20.000071
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200TEMPORARY SLOPE DRAINS16226024000000-E 2.00 400.000072
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300SAFETY FENCESP  6029000000-E 2.00 600.000073
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

440SILT EXCAVATION16306030000000-E 2.00 880.000074
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,200MATTING FOR EROSION CONTROL16316036000000-E 1.60 8,320.000075
SY     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

330COIR FIBER MATSP  6037000000-E 5.00 1,650.000076
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400PERMANENT SOIL REINFORCEMENT
MAT

SP  6038000000-E 7.00 2,800.000077
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3701/4" HARDWARE CLOTH16326042000000-E 3.00 1,110.000078
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

90WATTLESP  6071010000-E 17.00 1,530.000079
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30POLYACRYLAMIDE (PAM)SP  6071020000-E 0.01 0.300080
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30COIR FIBER BAFFLE16406071030000-E 12.00 360.000081
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2**" SKIMMER
(1-1/2")

SP  6071050000-E 950.00 1,900.000082
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SEEDING & MULCHING16606084000000-E 1,600.00 4,800.000083
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2MOWING16606087000000-E 0.01 0.020084
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SEED FOR REPAIR SEEDING16616090000000-E 0.01 0.500085
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.25FERTILIZER FOR REPAIR SEEDING16616093000000-E 10.00 2.500086
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

75SEED FOR SUPPLEMENTAL SEEDING16626096000000-E 4.00 300.000087
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.75FERTILIZER TOPDRESSING16656108000000-E 1,600.00 2,800.000088
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10SPECIALIZED HAND MOWING16676114500000-N 1.00 10.000089
MHR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13RESPONSE FOR EROSION CONTROLSP  6117000000-N 1.00 13.000090
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.8REFORESTATION16706123000000-E 1,000.00 800.000091
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GENERIC EROSION CONTROL ITEM
CONCRETE WASHOUT STRUCTURE

SP  6132000000-N 1,850.00 3,700.000092
EA     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP STRUCTURE AT
STA ************
(16+52.50-L-)

SP  8007000000-N 224,500.00 224,500.000093
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(16+52.50-L-)

SP  8017000000-N 1.00 1.000094
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumREMOVAL OF EXISTING STRUCTURE
AT STATION ************
(16+52.50-L-)

SP  8021000000-N 67,014.76 67,014.760095
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumUNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(16+52.50-L-)

412 8121000000-N 4,500.00 4,500.000096
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

59.6CLASS A CONCRETE (BRIDGE)420 8182000000-E 760.00 45,296.000097
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumBRIDGE APPROACH SLABS, STATION
************
(16+52.50-L-)

422 8210000000-N 25,450.00 25,450.000098
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,040REINFORCING STEEL (BRIDGE)425 8217000000-E 1.06 8,522.400099
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP12 X 53)

SP  8328200000-E 460.00 7,360.000100
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

880HP12X53 STEEL PILES450 8364000000-E 28.70 25,256.000101
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

155TWO BAR METAL RAIL460 8475000000-E 159.16 24,669.800102
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1701'-**"X *****" CONCRETE PARA-
PET
(1'-2" X 2'-9 1/2")

460 8517000000-E 113.71 19,330.700103
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

155RIP RAP CLASS II (2'-0" THICK)876 8608000000-E 1.00 155.000104
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

175GEOTEXTILE FOR DRAINAGE876 8622000000-E 2.50 437.500105
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumELASTOMERIC BEARINGS430 8657000000-N 2,825.00 2,825.000106
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,1903'-0" X 2'-9" PRESTRESSED CONC
BOX BEAMS

430 8753100000-E 231.75 275,782.500107
LF     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
ASBESTOS ASSESSMENT

SP  8860000000-N 3,375.00 3,375.000108
LS     

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT                                                           $1,648,380.43

1401/Jul06/Q41699.15/D491277920000/E108









 

 

 
 

 

Contract No. C203947 

  

County (ies): Guilford 
 

 

 

 

 

ACCEPTED BY THE 

DEPARTMENT OF TRANSPORTATION 

 

 

 

 

 

 

  

Contract Officer  

  

  

  

  

Date  

 

 

 

 

 

Execution of Contract and Bonds  

Approved as to Form:  

  

  

  

  

Attorney General  

 

 

 

Date  

 

 
 

Signature Sheet (Bid - Acceptance by Department) 

7/17/2017

7/17/2017


















		2017-07-17T08:31:35-0700
	DocuSign, Inc.
	Digitally verifiable PDF exported from www.docusign.com




