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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

PROPOSAL

INCLUDES ADDENDUM No. 1 DATED 07-12-2017
DATEAND TIME OF BID opENING:  JULY 18, 2017 AT 2:00 PM

CONTRACT ID C204041
WBS 53026.3.1

FEDERAL-AID NO. NHPIM-0095(031)

COUNTY JOHNSTON

T.I.P. NO. 1-5786

MILES 7.284

ROUTE NO. | 95

LOCATION [-95 FROM SOUTH OF SR-1001 (L1ZZIE MILL RD) TO THE WILSON

COUNTY LINE JUST NORTH OF NC-222.

TYPEOFWORK  GRADING, DRAINAGE, PAVING, AND STRUCTURES.
NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING
ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS
ON BIDDING, THE BIDDER WHO ISAWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH
CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAY S OF BID OPENING.

BIDSWILL BE RECEIVED ASSHOWN BELOW:

THISISA ROADWAY & STRUCTURE PROPOSAL

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. C204041 IN JOHNSTON COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204041 has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to bound upon his execution of
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary
contract payment bond and contract performance bond within fourteen days after the written notice of award is received by
him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of
construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete
the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s) specified in
the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices,
as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. C204041 in Johnston County, for the unit or
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby
become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction
of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or portion
of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.
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State Contract Officer

DocuSigned by:

Konald Elton Dasenport, Ir.

F81B6038A47A442...

7/12/2017
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PROJECT SPECIAL PROVISIONS

GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES:
(4-17-12) 108 SP1GO7C

The date of availability for this contract is August 28, 2017.
The completion date for this contract is February 28, 2021.

Except where otherwise provided by the contract, observation periods required by the contract will
not be a part of the work to be completed by the completion date and/or intermediate contract times
stated in the contract. The acceptable completion of the observation periods that extend beyond
the final completion date shall be a part of the work covered by the performance and payment
bonds.

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.
These liquidated damages will not be cumulative with any liquidated damages which may become
chargeable under Intermediate Contract Time Number 1.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 2-21-12) 108 SP1G13 A

Except for that work required under the Project Special Provisions entitled Planting, Reforestation
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor
will be required to complete all work included in this contract and shall place and maintain traffic
on same.

The date of availability for this intermediate contract time is August 28, 2017.
The completion date for this intermediate contract time is September 1, 2020.

The liquidated damages for this intermediate contract time are Three Thousand Dollars
($ 3,000.00) per calendar day.

Upon apparent completion of all the work required to be completed by this intermediate date, a
final inspection will be held in accordance with Article 105-17 and upon acceptance, the
Department will assume responsibility for the maintenance of all work except Planting,
Reforestation and/or Permanent Vegetation Establishment. The Contractor will be responsible for
and shall make corrections of all damages to the completed roadway caused by his planting
operations, whether occurring prior to or after placing traffic through the project.
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1Gl4 A

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on 1-95, including ramps & loops during the
following time restrictions:

DAY AND TIME RESTRICTIONS

For All Operations except Concrete Slab Removal and Replacement:
Monday through Thursday, 7:00 a.m. to 8:00 p.m.
and
Friday through Sunday, 7:00 a.m. to 10:00 p.m.

For Concrete Slab Removal and Replacement:
From the Week after Labor Day to the Week before Memorial Day,
Friday 12:00 p.m. (Noon) to Sunday 12:00 a.m. (Midnight)

For the Week before Memorial Day to the Week after Labor Day,
Monday 12:01 a.m. to Sunday 12:00 a.m. (Midnight)

In addition, the Contractor shall not close or narrow a lane of traffic on 1-95, including ramps &
loops, detain and/or alter the traffic flow on or during holidays, holiday weekends, special events,
or any other time when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the
Engineer.

2. For New Year's Day, between the hours of 7:00 a.m. December 31% and 8:00 p.m.
January 2", If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
8:00 p.m. the following Tuesday.

3. For Easter, between the hours of 7:00 a.m. Thursday and 8:00 p.m. Tuesday.

4, For Memorial Day, between the hours of 7:00 a.m. Friday and 8:00 p.m. Wednesday.

5. For Independence Day, between the hours of 7:00 a.m. the Friday before the week of
Independence Day and 8:00 p.m. the following Monday after the week of Independence
Day.

6. For Labor Day, between the hours of 7:00 a.m. Friday and 8:00 p.m. Wednesday.

7. For Thanksgiving, between the hours of 7:00 a.m. Tuesday and 8:00 p.m. Monday.

8. For Christmas, between the hours of 7:00 a.m. the Friday before the week of Christmas
Day and 8:00 p.m. the following Tuesday after the week of Christmas Day.
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Holidays and holiday weekends shall include New Year's Day, Easter, Memorial Day,
Independence Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his
work so that lane closures will not be required during these periods, unless otherwise directed by
the Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor begins
to install all traffic control devices for lane closures according to the time restrictions listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is required
to complete the removal of all traffic control devices for lane closures according to the time
restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are One Thousand Two Hundred Fifty Dollars ($ 1,250.00) per fifteen
(15) minute time period.

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1G14 D

The Contractor shall complete the required work of installing, maintaining and removing the traffic
control devices for road closures and restoring traffic to the existing traffic pattern. The Contractor
shall not close 1-95, including ramps & loops during the following time restrictions:

DAY AND TIME RESTRICTIONS

Monday through Thursday, 5:00 a.m. to 11:00 p.m.
and
Friday 5:00 a.m. to Sunday 12:00 a.m. (Midnight)

The time of availability for this intermediate contract time will be the time the Contractor begins
to install traffic control devices required for road closures according to the time restrictions stated
herein.

The completion time for this intermediate contract time will be the time the Contractor is required
to complete the removal of traffic control devices required for the road closures according to the
time restrictions stated herein and restore traffic to the existing traffic pattern.

The Day and Time Restrictions of this Intermediate Contract Time, for ramps & loops only,
do not apply during Intermediate Contract Time #4.

The liquidated damages are Two Thousand Five Hundred Dollars ($ 2,500.00) per fifteen (15)
minute time period.

INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES:
(2-20-07) (Rev. 6-18-13) 108 SP1Gl4 F

The Contractor shall complete the work required of Phase 11, Step #1D as described on Sheet
TMP-3C and shall place and maintain traffic on same.
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The time of availability for this intermediate contract time is Sunday at 12:00 a.m. (Midnight)
that the Contractor elects to begin the work.

The completion time for this intermediate contract time is the following Friday at 12:00 p.m.
(Noon) after the time of availability.

The liquidated damages are Two Thousand Dollars ($ 2,000.00) per hour.

PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) (Rev. 10-15-13) 104 SP1 G16

Establish a permanent stand of the vegetation mixture shown in the contract. During the period
between initial vegetation planting and final project acceptance, perform all work necessary
to establish permanent vegetation on all erodible areas within the project limits, as well as,
in borrow and waste pits. This work shall include erosion control device maintenance and
installation, repair seeding and mulching, supplemental seeding and mulching, mowing,
and fertilizer topdressing, as directed. All work shall be performed in accordance with the
applicable section of the 2012 Standard Specifications. All work required for initial vegetation
planting shall be performed as a part of the work necessary for the completion and acceptance of
the Intermediate Contract Time (ICT). Between the time of ICT and Final Project acceptance,
or otherwise referred to as the vegetation establishment period, the Department will be responsible
for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection
records.

Once the Engineer has determined that the permanent vegetation establishment requirement has
been achieved at an 80% vegetation density (the amount of established vegetation per given area
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be
notified to remove the remaining erosion control devices that are no longer needed. The Contractor
will be responsible for, and shall correct any areas disturbed by operations performed in permanent
vegetation establishment and the removal of temporary erosion control measures, whether
occurring prior to or after placing traffic on the project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental
Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be
made at contract unit prices for the affected items. Work required that is not represented by
contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2012 Standard
Specifications. No additional compensation will be made for maintenance and removal of
temporary erosion control items.

MAJOR CONTRACT ITEMS:
(2-19-02) 104 SP1G28

The following listed items are the major contract items for this contract (see Article 104-5 of the
2012 Standard Specifications):

Line # Description
15 — Select Granular Material, Class 11 Type 2
38 — Asphalt Concrete Base Course, Type B25.0 C
39 — Asphalt Concrete Intermediate Course, Type 119.0 D

40 — Asphalt Concrete Surface Course, Type S9.5D
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SPECIALTY ITEMS:
(7-1-95)(Rev. 1-17-12) 108-6

Johnston County

SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the

2012 Standard Specifications).

Line # Description

69 thru 81 Guardrail

82 thru 84 Fencing

107 thru 112 Long-Life Pavement Markings
113 Removable Tape

122 Permanent Pavement Markers
124 thru 147, 149 Erosion Control

148 Reforestation

154 thru 155, 157 thru 159 Drilled Piers

FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 2-18-14) 109-8

Revise the 2012 Standard Specifications as follows:

Page 1-83, Article 109-8, Fuel Price Adjustments, add the following:

SP1 G43

The base index price for DIESEL #2 FUEL is $ 1.6823 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description

Unclassified Excavation

Borrow Excavation

Class IV Subgrade Stabilization

Aggregate Base Course

Sub-Ballast

Asphalt Concrete Base Course, Type
Asphalt Concrete Intermediate Course, Type
Asphalt Concrete Surface Course, Type
Open-Graded Asphalt Friction Course

Permeable Asphalt Drainage Course, Type
Sand Asphalt Surface Course, Type
Aggregate for Cement Treated Base Course
Portland Cement for Cement Treated Base Course
__"Portland Cement Concrete Pavement
Concrete Shoulders Adjacent to __ " Pavement

Units

Gal/CY
Gal/CY
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/SY
Gal/SY

Fuel Usage
Factor Diesel

0.29
0.29
0.55
0.55
0.55
2.90
2.90
2.90
2.90
2.90
2.90
0.55
0.55
0.245
0.245
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PAYOUT SCHEDULE:
(1-19-10) (Rev. 1-17-12) 108 SP1 G57

Submit an Anticipated Monthly Payout Schedule prior to beginning construction. The Anticipated
Monthly Payout Schedule will be used by the Department to monitor funding levels for this project.
Include a monthly percentage breakdown (in terms of the total contract amount) of the work
anticipated to be completed. The schedule should begin with the date the Contractor plans to begin
construction and end with the anticipated completion date. Submit updates of the Anticipated
Monthly Payout Schedule on March 15, June 15, September 15, and December 15 of each calendar
year until project acceptance. Submit the original Anticipated Monthly Payout Schedule and all
subsequent updates to the Resident Engineer with a copy to the State Construction Engineer at 1
South Wilmington Street, 1543 Mail Service Center, Raleigh, NC 27699-1543.

SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 5-16-17) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

Fiscal Year Progress (% of Dollar Value)
2018 (7/01/17 - 6/30/18) 39% of Total Amount Bid
2019 (7/01/18 - 6/30/19) 36% of Total Amount Bid
2020 (7/01/19 - 6/30/20) 22% of Total Amount Bid
2021 (7/01/20 - 6/30/21) 3% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2012 Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.

DISADVANTAGED BUSINESS ENTERPRISE:
(10-16-07)(Rev. 1-17-17) 102-15(J) SP1 G61

Description

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s
policy of ensuring nondiscrimination in the award and administration of contracts financed in
whole or in part with Federal funds. This provision is guided by 49 CFR Part 26.

Definitions

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to
meet the DBE goal. No submittal of a Letter of Intent is required.

Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to meet
the DBE goal by submission of a Letter of Intent. Or any DBE used as a replacement for
a previously committed DBE firm.
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Contract Goal Requirement - The approved DBE participation at time of award, but not greater
than the advertised contract goal.

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed DBE subcontractor(s).

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business
Enterprise through the North Carolina Unified Certification Program.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed DBE participation along with a listing of the committed
DBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for DBE certification, such that an applicant
is required to apply only once for a DBE certification that will be honored by all recipients of
USDOT funds in the state and not limited to the Department of Transportation only. The
Certification Program is in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

Forms and Websites Referenced in this Provision

DBE Payment Tracking System - On-line system in which the Contractor enters the payments made
to DBE  subcontractors who  have  performed work on the  project.
https://apps.dot.state.nc.us/VVendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
DBE firms working on the project. This form is for paper bid projects only.
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
1S%20Subcontractor%20Payment%20Information.pdf

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE.


https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%?20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification. The form
acts as a written joint check agreement among the parties providing full and prompt disclosure of
the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the signed
DBE for the amount listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%20as%20
a%20Subcontractor.pdf

Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that
will meet this DBE goal. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20D
BE%20Subcontractors%20(Federal).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the
work areas where DBEs quoted on the project. This sheet is submitted with good faith effort
packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

DBE Goal

The following DBE goal for participation by Disadvantaged Business Enterprises is established
for this contract:

Disadvantaged Business Enterprises 7.0 %

(A) If the DBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that DBEs participate in at least the percent of the contract as
set forth above as the DBE goal.

(B) Ifthe DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs during
the performance of the contract. Any DBE participation obtained shall be reported to the
Department.
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Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified in the
Directory as DBE certified shall be used to meet the DBE goal. The Directory can be found at the
following link. https:// www.ebs.nc.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of DBE Subcontractors

At the time of bid, bidders shall submit all DBE participation that they anticipate to use during the
life of the contract. Only those identified to meet the DBE goal will be considered committed,
even though the listing shall include both committed DBE subcontractors and additional DBE
subcontractors. Additional DBE subcontractor participation submitted at the time of bid will be
used toward the Department’s overall race-neutral goal. Only those firms with current DBE
certification at the time of bid opening will be acceptable for listing in the bidder's submittal of
DBE participation. The Contractor shall indicate the following required information:

(A)  Electronic Bids

Bidders shall submit a listing of DBE patrticipation in the appropriate section of Expedite,
the bidding software of Bid Express®.

1) Submit the names and addresses of DBE firms identified to participate in the
contract. If the bidder uses the updated listing of DBE firms shown in Expedite,
the bidder may use the dropdown menu to access the name and address of the DBE
firm.

@) Submit the contract line numbers of work to be performed by each DBE firm.
When no figures or firms are entered, the bidder will be considered to have no
DBE participation.

3 The bidder shall be responsible for ensuring that the DBE is certified at the time of
bid by checking the Directory of Transportation Firms. If the firm is not certified
at the time of the bid-letting, that DBE's participation will not count towards
achieving the DBE goal.

(B)  Paper Bids
1) If the DBE goal is more than zero,

@) Bidders, at the time the bid proposal is submitted, shall submit a listing of
DBE participation, including the names and addresses on Listing of DBE
Subcontractors contained elsewhere in the contract documents in order for
the bid to be considered responsive. Bidders shall indicate the total dollar
value of the DBE participation for the contract.
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(b) If bidders have no DBE participation, they shall indicate this on the Listing
of DBE Subcontractors by entering the word “None” or the number “0.”
This form shall be completed in its entirety. Blank forms will not be
deemed to represent zero participation. Bids submitted that do not have
DBE participation indicated on the appropriate form will not be read
publicly during the opening of bids. The Department will not consider these
bids for award and the proposal will be rejected.

(©) The bidder shall be responsible for ensuring that the DBE is certified at the
time of bid by checking the Directory of Transportation Firms. If the firm
is not certified at the time of the bid-letting, that DBE’s participation will
not count towards achieving the corresponding goal.

@) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not
required for the zero goal, however any DBE participation that is achieved during
the project shall be reported in accordance with requirements contained elsewhere
in the special provision.

DBE Prime Contractor

When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other
bidder. In most cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work
it performs on the contract with its own forces. However, all the work that is performed by the
DBE bidder and any other DBE subcontractors will count toward the DBE goal. The DBE bidder
shall list itself along with any DBE subcontractors, if any, in order to receive credit toward the
DBE goal.

For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract
work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional
DBE participation with DBE subcontractors or documented through a good faith effort.

DBE prime contractors shall also follow Sections A and B listed under Listing of
DBE Subcontractor just as a non-DBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each DBE that will be used to meet the
DBE goal of the contract, indicating the bidder’s commitment to use the DBE in the contract. This
documentation shall be submitted on the Department’s form titled Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids,
unless the sixth day falls on an official state holiday. In that situation, it is due in the office of the
State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business
day.
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If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the
DBE goal, or if the form is incomplete (i.e. both signatures are not present), the DBE participation
will not count toward meeting the DBE goal. If the lack of this participation drops the commitment
below the DBE goal, the Contractor shall submit evidence of good faith efforts, completed in its
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m.
on the eighth calendar day following opening of bids, unless the eighth day falls on an official state
holiday. In that situation, it is due in the office of the State Contractor Utilization Engineer no
later than 10:00 a.m. on the next official state business day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed the DBE goal, the apparent lowest responsive bidder shall
submit to the Department documentation of adequate good faith efforts made to reach the
DBE goal.

A hard copy and an electronic copy of this information shall be received in the office of the
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth
calendar day following opening of bids unless the sixth day falls on an official state holiday. In that
situation, it is due in the office of the State Contractor Utilization Engineer no later than 10:00 a.m.
on the next official state business day. If the contractor cannot send the information electronically,
then one complete set and 9 copies of this information shall be received under the same time
constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of DBE quotations shall be a part of the good faith effort submittal. This
documentation may include written subcontractor quotations, telephone log notations of verbal
quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to
obtain sufficient DBE participation. Adequate good faith efforts also mean that the bidder actively
and aggressively sought DBE participation. Mere pro forma efforts are not considered good faith
efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a
bidder has made. Listed below are examples of the types of actions a bidder will take in making
a good faith effort to meet the goal and are not intended to be exclusive or exhaustive, nor is it
intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings,
advertising, written notices, use of verifiable electronic means through the use of the
NCDOT Directory of Transportation Firms) the interest of all certified DBESs who have the
capability to perform the work of the contract. The bidder must solicit this interest within
at least 10 days prior to bid opening to allow the DBEs to respond to the solicitation.
Solicitation shall provide the opportunity to DBEs within the Division and surrounding
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(B)

(©)

(D)

(E)

(F)

Divisions where the project is located. The bidder must determine with certainty if the
DBEs are interested by taking appropriate steps to follow up initial solicitations.

Selecting portions of the work to be performed by DBEs in order to increase the likelihood
that the DBE goals will be achieved.

1) Where appropriate, break out contract work items into economically feasible units
to facilitate DBE participation, even when the prime contractor might otherwise
prefer to perform these work items with its own forces.

@) Negotiate with subcontractors to assume part of the responsibility to meet the
contract DBE goal when the work to be sublet includes potential for DBE
participation (2" and 3" tier subcontractors).

Providing interested DBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to
a solicitation.

1) Negotiating in good faith with interested DBEs. It is the bidder’s responsibility to
make a portion of the work available to DBE subcontractors and suppliers and
to select those portions of the work or material needs consistent with the available
DBE subcontractors and suppliers, so as to facilitate DBE participation. Evidence
of such negotiation includes the names, addresses, and telephone numbers of DBEs
that were considered; a description of the information provided regarding the plans
and specifications for the work selected for subcontracting; and evidence as to why
additional agreements could not be reached for DBEs to perform the work.

(@) A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including DBE subcontractors, and would take
afirm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBEs is not in itself sufficient reason for a bidder’s failure to meet the
contract DBE goal, as long as such costs are reasonable. Also, the ability or desire
of a prime contractor to perform the work of a contract with its own organization
does not relieve the bidder of the responsibility to make good faith efforts. Bidding
contractors are not, however, required to accept higher quotes from DBEs if the
price difference is excessive or unreasonable.

Not rejecting DBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilities. The bidder’s standing within its industry, membership
in specific groups, organizations, or associates and political or social affiliations
(for example, union vs. non-union employee status) are not legitimate causes for the
rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested DBESs in obtaining bonding, lines of credit, or insurance
as required by the recipient or bidder.
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(G) Making efforts to assist interested DBESs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

(H)  Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of DBEs. Contact within 7 days from the bid
opening the Business Opportunity and Work Force Development Unit at DBE@ncdot.gov
to give notification of the bidder’s inability to get DBE quotes.

()] Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the DBE goal.

In addition, the Department may take into account the following:

1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving
the DBE goal.

@) The bidders’ past performance in meeting the DBE goals.

3) The performance of other bidders in meeting the DBE goal. For example, when
the apparent successful bidder fails to meet the DBE goal, but others meet it, you
may reasonably raise the question of whether, with additional reasonable efforts the
apparent successful bidder could have met the goal. If the apparent successful
bidder fails to meet the DBE goal, but meets or exceeds the average
DBE participation obtained by other bidders, the Department may view this,
in conjunction with other factors, as evidence of the apparent successful bidder
having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the DBE goal can be met or that an adequate good faith effort
has been made to meet the DBE goal.

Non-Good Faith Appeal

The State Contractual Services Engineer will notify the contractor verbally and in writing of non-
good faith. A contractor may appeal a determination of non-good faith made by the Goal
Compliance Committee. If a contractor wishes to appeal the determination made by the
Committee, they shall provide written notification to the State Contractual Services Engineer or at
DBE@ncdot.gov. The appeal shall be made within 2 business days of notification of the
determination of non-good faith.
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Counting DBE Participation Toward Meeting DBE Goal

(A)

(B)

(©)

(D)

(E)

(F)

Participation

The total dollar value of the participation by a committed DBE will be counted toward the
contract goal requirement. The total dollar value of participation by a committed DBE will
be based upon the value of work actually performed by the DBE and the actual payments
to DBE firms by the Contractor.

Joint Checks

Prior notification of joint check use shall be required when counting DBE participation for
services or purchases that involves the use of a joint check. Notification shall be through
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall
be in accordance with the Department's Joint Check Procedures.

Subcontracts (Non-Trucking)

A DBE may enter into subcontracts. Work that a DBE subcontracts to another DBE firm
may be counted toward the contract goal requirement. Work that a DBE subcontracts to a
non-DBE firm does not count toward the contract goal requirement. If a DBE contractor
or subcontractor subcontracts a significantly greater portion of the work of the contract
than would be expected on the basis of standard industry practices, it shall be presumed
that the DBE is not performing a commercially useful function. The DBE may present
evidence to rebut this presumption to the Department. The Department's decision on the
rebuttal of this presumption is subject to review by the Federal Highway Administration
but is not administratively appealable to USDOT.

Joint Venture

When a DBE performs as a participant in a joint venture, the Contractor may count toward
its contract goal requirement a portion of the total value of participation with the DBE in
the joint venture, that portion of the total dollar value being a distinct clearly defined
portion of work that the DBE performs with its forces.

Suppliers

A contractor may count toward its DBE requirement 60 percent of its expenditures for
materials and supplies required to complete the contract and obtained from a DBE regular
dealer and 100 percent of such expenditures from a DBE manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its DBE requirement the following expenditures to
DBE firms that are not manufacturers or regular dealers:

1) The fees or commissions charged by a DBE firm for providing a bona fide service,
such as professional, technical, consultant, or managerial services, or for providing
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bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

(@) With respect to materials or supplies purchased from a DBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or commissions
charged for assistance in the procurement of the materials and supplies, or fees or
transportation charges for the delivery of materials or supplies required on a job site
(but not the cost of the materials and supplies themselves), provided the fees are
determined to be reasonable and not excessive as compared with fees customarily
allowed for similar services.

Commercially Useful Function

(A)

(B)

DBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to DBEs
that perform a commercially useful function in the work of a contract. A DBE performs a
commercially useful function when it is responsible for execution of the work of the
contract and is carrying out its responsibilities by actually performing, managing, and
supervising the work involved. To perform a commercially useful function, the DBE shall
also be responsible with respect to materials and supplies used on the contract, for
negotiating price, determining quality and quantity, ordering the material and installing
(where applicable) and paying for the material itself. To determine whether a DBE is
performing a commercially useful function, the Department will evaluate the amount of
work subcontracted, industry practices, whether the amount the firm is to be paid under the
contract is commensurate with the work it is actually performing and the DBE credit
claimed for its performance of the work, and any other relevant factors.

DBE Utilization in Trucking

The following factors will be used to determine if a DBE trucking firm is performing
a commercially useful function:

1) The DBE shall be responsible for the management and supervision of the entire
trucking operation for which it is responsible on a particular contract, and there
shall not be a contrived arrangement for the purpose of meeting DBE goals.

@) The DBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

3) The DBE receives credit for the total value of the transportation services it provides
on the contract using trucks it owns, insures, and operates using drivers it employs.

4) The DBE may subcontract the work to another DBE firm, including
an owner-operator who is certified as a DBE. The DBE who subcontracts work to
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another DBE receives credit for the total value of the transportation services the
subcontracted DBE provides on the contract.

(5) The DBE may also subcontract the work to a non-DBE firm, including from
an owner-operator. The DBE who subcontracts the work to a non-DBE is entitled
to credit for the total value of transportation services provided by the
non-DBE subcontractor not to exceed the value of transportation services provided
by DBE-owned trucks on the contract. Additional participation by
non-DBE subcontractors receives credit only for the fee or commission it receives
as a result of the subcontract arrangement. The value of services performed under
subcontract agreements between the DBE and the Contractor will not count towards
the DBE contract requirement.

(6) A DBE may lease truck(s) from an established equipment leasing business open to
the general public. The lease must indicate that the DBE has exclusive use of and
control over the truck. This requirement does not preclude the leased truck from
working for others during the term of the lease with the consent of the DBE, so long
as the lease gives the DBE absolute priority for use of the leased truck. This type
of lease may count toward the DBE’s credit as long as the driver is under the DBE’s
payroll.

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the
DBE that they are subcontracted/leased to and their own company name if it is not
identified on the truck itself. Magnetic door signs are not permitted.

DBE Replacement

When a Contractor has relied on a commitment to a DBE firm (or an approved substitute
DBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate the
DBE for convenience. This includes, but is not limited to, instances in which the Contractor seeks
to perform the work of the terminated subcontractor with another DBE subcontractor, a non-DBE
subcontractor, or with the Contractor’s own forces or those of an affiliate. A DBE may only be
terminated after receiving the Engineer’s written approval based upon a finding of good cause for
the termination. The prime contractor must give the DBE firm five (5) calendar days to respond
to the prime contractor’s notice of termination and advise the prime contractor and the Department
of the reasons, if any, why the firm objects to the proposed termination of its subcontract and why
the Department should not approve the action.

All requests for replacement of a committed DBE firm shall be submitted to the Engineer for
approval on Form RF-1 (DBE Replacement Request). If the Contractor fails to follow this
procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months.
The Contractor shall comply with the following for replacement of a committed DBE:

(A)  Performance Related Replacement

When a committed DBE is terminated for good cause as stated above, an additional DBE
that was submitted at the time of bid may be used to fulfill the DBE commitment. A good
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faith effort will only be required for removing a committed DBE if there were no additional
DBEs submitted at the time of bid to cover the same amount of work as the DBE that was
terminated.

If a replacement DBE is not found that can perform at least the same amount of work as
the terminated DBE, the Contractor shall submit a good faith effort documenting the steps
taken. Such documentation shall include, but not be limited to, the following:

1)

)

(3)
(4)

Copies of written notification to DBEs that their interest is solicited in contracting
the work defaulted by the previous DBE or in subcontracting other items of work
in the contract.

Efforts to negotiate with DBEs for specific subbids including, at a minimum:

@ The names, addresses, and telephone numbers of DBEs who were
contacted.

(b) A description of the information provided to DBEs regarding the plans and
specifications for portions of the work to be performed.

A list of reasons why DBE quotes were not accepted.

Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or
insurance required by the Contractor.

Decertification Replacement

1)

()

When a committed DBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement DBE participation
equal to the remaining work to be performed by the decertified firm. The
participation equal to the remaining work performed by the decertified firm will
count toward the contract goal requirement.

When a committed DBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall
take all necessary and reasonable steps to replace the DBE subcontractor with
another DBE subcontractor to perform at least the same amount of work to meet
the DBE goal requirement. If a DBE firm is not found to do the same amount of
work, a good faith effort must be submitted to NCDOT (see A herein for required
documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed DBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a DBE based upon the Contractor’s commitment, the DBE shall participate in additional work
to the same extent as the DBE participated in the original contract work.
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When the Engineer makes changes that result in extra work, which has more than a minimal impact
on the contract amount, the Contractor shall seek additional participation by DBEs unless
otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed DBE, the
Contractor shall seek participation by DBEs unless otherwise approved by the Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a DBE, the Contractor shall seek additional
participation by DBEs equal to the reduced DBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a DBE subcontractor. The Department reserves the right to require copies of actual subcontract
agreements involving DBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish
the Engineer a copy of the agreement. The documentation shall also indicate the percentage (60%
or 100%) of expenditures claimed for DBE credit.

Reporting Disadvantaged Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all DBE firms,
including material suppliers and contractors at all levels (prime, subcontractor, or second tier
subcontractor). This accounting shall be furnished to the Engineer for any given month by the end
of the following month. Failure to submit this information accordingly may result in the following
action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all
monthly and final payment information in the correct reporting manner.



C204041 1-5786 G-19 Johnston County

Failure on the part of the Contractor to submit the required information in the time frame specified
may result in the disqualification of that contractor and any affiliate companies from further
bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
being approved for work on future DOT projects until the required information is submitted.

Contractors reporting transportation services provided by non-DBE lessees shall evaluate the value
of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Contractor shall report the accounting of payments through the Department’s DBE Payment
Tracking System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Contractor.

CERTIFICATION FOR FEDERAL-AID CONTRACTS:
(3-21-90) SP1 G85

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of
his or her knowledge and belief, that:

(A)  No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan, the
entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

(B) If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with this Federal contract, grant, loan, or cooperative
agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure
Form to Report Lobbying, in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who
fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and
not more than $100,000 for each such failure.
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The prospective participant also agrees by submitting his or her bid or proposal that he or she shall
require that the language of this certification be included in all lower tier subcontracts, which
exceed $100,000 and that all such subrecipients shall certify and disclose accordingly.

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE:
(11-22-94) 108-5 SP1 G100

To report bid rigging activities call: ~ 1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such
activities.

The hotline is part of the DOT's continuing effort to identify and investigate highway construction
contract fraud and abuse is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.

CARGO PREFERENCE ACT:
(2-16-16)

Privately owned United States-flag commercial vessels transporting cargoes are subject to the
Cargo Preference Act (CPA) of 1954 requirements and regulations found in 46 CFR 381.7.
Contractors are directed to clause (b) of 46 CFR 381.7 as follows:
(b)  Contractor and Subcontractor Clauses. "Use of United States-flag vessels: The contractor
agrees-
“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50
percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners,
and tankers) involved, whenever shipping any equipment, material, or commodities
pursuant to this contract, to the extent such vessels are available at fair and reasonable rates
for United States-flag commercial vessels.
(2) To furnish within 20 days following the date of loading for shipments originating within
the United States or within 30 working days following the date of loading for shipments
originating outside the United States a legible copy of a rated, 'on-board’ commercial ocean
bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this
section to both the Contracting Officer (through the prime contractor in the case of
subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market
Development, Maritime Administration, Washington, DC 20590.
(3) To insert the substance of the provisions of this clause in all subcontracts issued
pursuant to this contract.”

SUBSURFACE INFORMATION:
(7-1-95) 450 SP1G112C

Subsurface information is available on the structure portion of this project only.
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LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SP1 G115

Revise the 2012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentence, add the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or provide
a specific written description of the location in the locate request.

VALUE ENGINEERING PROPOSAL:
(05-19-15) 104 SPO1 G116

Revise the 2012 Standard Specifications as follows:

Page 1-36, Subarticle 104-12(B) Evaluation of Proposals, lines 42-44, replace the fourth
sentence of the second paragraph with the following:

Pending execution of a formal supplemental agreement implementing an approved VEP and
transferal of final plans (hard copy and electronic) sealed by an engineer licensed in the State of
North Carolina incorporating an approved VEP to the Resident Engineer and the State Value
Management Engineer, the Contractor shall remain obligated to perform the work in accordance
with the terms of the existing contract.

Page 1-37, Subarticle 104-12(D) Preliminary Review, lines 9-12, replace the first sentence of
the first paragraph with the following:

Should the Contractor desire a preliminary review of a possible VEP, before expending
considerable time and expense in full development, a copy of the Preliminary VEP shall be
submitted to the Resident Engineer and the State Value Management Engineer at
ValueManagementUnit@ncdot.gov.

Page 1-37, Subarticle 104-12(E) Final Proposal, lines 22-23, replace the first sentence of the
first paragraph with the following:

A copy of the Final VEP shall be submitted by the Contractor to the Resident Engineer and the
State Value Management Engineer at ValueManagementUnit@ncdot.gov.

Page 1-38, Subarticle 104-12(F) Modifications, lines 2-8, replace the first paragraph with the
following:

To facilitate the preparation of revisions to contract drawings, the Contractor may purchase
reproducible copies of drawings for his use through the Department’s Value Management Unit.
The preparation of new design drawings by or for the Contractor shall be coordinated with the
appropriate Design Branch through the State Value Management Engineer. The Contractor shall
provide, at no charge to the Department, one set of reproducible drawings of the approved design
needed to implement the VEP. Drawings (hard copy and electronic) which are sealed by an
engineer licensed in the State of North Carolina shall be submitted to the State VValue Management
Engineer no later than ten (10) business days after acceptance of a VEP unless otherwise permitted.
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Page 1-38, Subarticle 104-12(F) Modifications, line 17, add the following at the end of the third
paragraph:

Supplemental agreements executed for design-bid-build contracts shall reflect any realized savings
in the corresponding line items. Supplemental agreements executed for design-build contracts
shall add one line item deducting the full savings from the total contract price and one line item
crediting the Contractor with 50% of the total VEP savings.

Page 1-38, Subarticle 104-12(F) Modifications, lines 45-47, replace the eighth paragraph with
the following:

Unless and until a supplemental agreement is executed and issued by the Department and final
plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina
incorporating an approved VEP have been provided to the Resident Engineer and the State Value
Management Engineer, the Contractor shall remain obligated to perform the work in accordance
with the terms of the existing contract.

RESOURCE CONSERVATION AND ENV. SUSTAINABLE PRACTICES:
(5-21-13) (Rev. 5-19-15) 104-13 SP1 G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and NCGS 136-
28.8, it is the objective of the Department to aid in the reduction of materials that become a part of
our solid waste stream, to divert materials from landfills, to find ways to recycle and reuse
materials, to consider and minimize, where economically feasible, the environmental impacts
associated with agency land use and acquisition, construction, maintenance and facility
management for the benefit of the Citizens of North Carolina.

To achieve the mission of reducing environmental impacts across the state, the Department is
committed to supporting the efforts to initiate, develop and use products and construction methods
that incorporate the use of recycled, solid waste products and environmentally sustainable practices
in accordance with Article 104-13 of the Standard Specifications.

Report the quantities of reused or recycled materials either incorporated in the project or diverted
from landfills and any practice that minimizes the environmental impact on the project annually
on the Project Construction Reuse and Recycling Reporting Form. The Project Construction
Reuse and Recycling Reporting Form and a location tool for local recycling facilities are available
at:

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx.

Submit the Project Construction Reuse and Recycling Reporting Form by August 1 annually to
valuemanagementunit@ncdot.gov. For questions regarding the form or reporting, please contact
the State Value Management Engineer at 919-707-4810.
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DOMESTIC STEEL.:
(4-16-13) 106 SP1 G120

Revise the 2012 Standard Specifications as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced in
the United States except minimal amounts of foreign steel and iron products may be used provided
the combined material cost of the items involved does not exceed 0.1% of the total amount bid for
the entire project or $2,500, whichever is greater. If invoices showing the cost of the material are
not provided, the amount of the bid item involving the foreign material will be used for
calculations. This minimal amount of foreign produced steel and iron products permitted for use
is not applicable to high strength fasteners. Domestically produced high strength fasteners are
required.

PORTABLE CONCRETE BARRIER - (Partial Payments for Materials):
(7-1-95) (Rev. 8-16-11) 1170-4 SP1 G121

When so authorized by the Engineer, partial materials payments will be made up to 95 percent of
the delivered cost of portable concrete barrier, provided that these materials have been delivered
on the project and stored in an acceptable manner, and further provided the documents listed in
Subarticle 109-5(C) of the 2012 Standard Specifications have been furnished to the Engineer.

The provisions of Subarticle 109-5(B) of the 2012 Standard Specifications will apply to the
portable concrete barrier.

REMOVABLE PAVEMENT MARKINGS - (Partial Payments for Materials):
(7-1-95) (Rev. 8-16-11) 1205-10 SP1 G124

When so authorized by the Engineer, partial materials payments will be made up to 95 percent of
the delivered cost of pavement marking tape, provided that these materials have been delivered on
or in the vicinity of the project, stored in an acceptable manner, not to exceed the shelf life
recommended by the manufacturer, and further provided the documents listed in
Subarticle 109-5(C) of the 2012 Standard Specifications have been furnished to the Engineer.

The Contractor shall be responsible for the material and the satisfactory performance of the
material when used in the work.

The provisions of Article 109-6 of the 2012 Standard Specifications will not apply to removable
pavement marking materials.

MAINTENANCE OF THE PROJECT:
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125

Revise the 2012 Standard Specifications as follows:

Page 1-35, Article 104-10 Maintenance of the Project, line 25, add the following after the first
sentence of the first paragraph:

All guardrail/guiderail within the project limits shall be included in this maintenance.
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Page 1-35, Article 104-10 Maintenance of the Project, line 30, add the following as the last
sentence of the first paragraph:

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report
damages to the Engineer on the same day of the weekly inspection. Where damaged guardrail or
guiderail is repaired or replaced as a result of maintaining the project in accordance with this
article, such repair or replacement shall be performed within 7 consecutive calendar days of such
inspection report.

Page 1-35, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of
the last paragraph with the following:

The Contractor will not be directly compensated for any maintenance operations necessary, except
for maintenance of guardrail/guiderail, as this work will be considered incidental to the work
covered by the various contract items. The provisions of Article 104-7, Extra Work, and Article
104-8, Compensation and Record Keeping will apply to authorized maintenance of
guardrail/guiderail. Performance of weekly inspections of guardrail/guiderail, and the damage
reports required as described above, will be considered to be an incidental part of the work being
paid for by the various contract items.

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A)  The Contractor shall guarantee materials and workmanship against latent and patent defects
arising from faulty materials, faulty workmanship or negligence for a period of twelve
months following the date of final acceptance of the work for maintenance and shall replace
such defective materials and workmanship without cost to the Department. The Contractor
will not be responsible for damage due to faulty design, normal wear and tear, for
negligence on the part of the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair work
with the manufacturer. The Contractor’s responsibility shall be limited to the term of the
manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by
the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not
parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.
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To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

IRAN DIVESTMENT ACT:
(5-17-16) SPO1 G151

As aresult of the Iran Divestment Act of 2015 (Act), Article 6E, N.C. General Statute 8§ 147-86.55,
the State Treasurer published the Final Divestment List (List) which includes the Final Divestment
List-Iran, and the Parent and Subsidiary Guidance-Iran. These lists identify companies and
persons engaged in investment activities in Iran and will be updated every 180 days. The List can
be found at https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-
Divestment-Act-Resources.aspx

By submitting the Offer, the Contractor certifies that, as of the date of this bid, it is not on the then-
current List created by the State Treasurer.  The Contractor must notify the Department
immediately if, at any time before the award of the contract, it is added to the List.

As an ongoing obligation, the Contractor must notify the Department immediately if, at any time
during the contract term, it is added to the List. Consistent with § 147-86.59, the Contractor shall
not contract with any person to perform a part of the work if, at the time the subcontract is signed,
that person is on the then-current List.

During the term of the Contract, should the Department receive information that a person is in
violation of the Act as stated above, the Department will offer the person an opportunity to respond
and the Department will take action as appropriate and provided for by law, rule, or contract.

GIETS FROM VENDORS AND CONTRACTORS:
(12-15-09) 107-1 SP1 G152

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.8 133-32, it is unlawful for any
vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional,
engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give
favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, Commerce,
Correction, Crime Control and Public Safety, Cultural Resources, Environment and Natural
Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, Revenue,
Transportation, and the Office of the Governor). This prohibition covers those vendors and
contractors who:

(A)  Have a contract with a governmental agency; or
(B)  Have performed under such a contract within the past year; or
(C)  Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors


https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-Divestment-Act-Resources.aspx
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should contact other State Agencies to determine if those agencies have adopted Executive
Order 24.

LIABILITY INSURANCE:
(5-20-14) SP1 G160

Revise the 2012 Standard Specifications as follows:

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second
sentence of the third paragraph:

Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’
compensation insurance carrier, or a certificate of compliance issued by the Department of
Insurance for self-insured subcontractors, irrespective of whether having regularly in service fewer
than three employees.

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)  Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance with
Federal, State and Local ordinances and regulations, and manage the Quality Control
Program.

(B)  Certified Foreman - Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

(C)  Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

(D)  Certified Designer - Provide a certified designer for the design of the erosion and sediment
control/stormwater component of reclamation plans and, if applicable, for the design of the
project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)  Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor
shall be Level 1l and responsible for ensuring the erosion and sediment control/stormwater
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plan is adequately implemented and maintained on the project and for conducting the
quality control program. The Certified Supervisor shall be on the project within 24 hours
notice from initial exposure of an erodible surface to the project’s final acceptance.
Perform the following duties:

1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

(@)

(b)
(©)
(d)
(€)

()

9)
(h)

()
(k)

Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at each
stage of the work.

Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.

Implement the erosion and sediment control/stormwater site plans
requested.

Provide any needed erosion and sediment control/stormwater practices for
the Contractor’s temporary work not shown on the plans, such as, but not
limited to work platforms, temporary construction, pumping operations,
plant and storage yards, and cofferdams.

Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas.

Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

Fully perform and install erosion and sediment control/stormwater work
prior to any suspension of the work.

Coordinate with Department, Federal, State and Local Regulatory agencies
on resolution of erosion and sediment control/stormwater issues due to the
Contractor’s operations.

Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
or any location where sediment leaves the Right-of-Way.

Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management Practices.
These practices shall include temporary and permanent groundcover and be
properly updated to reflect necessary plan and field changes for use and
review by Department personnel as well as regulatory agencies.

@) Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references NCG010000,
General Permit to Discharge Stormwater under the NPDES, and states that the
Department shall incorporate the applicable requirements into its delegated Erosion
and Sediment Control Program for construction activities disturbing one or more
acres of land. The Department further incorporates these requirements on all
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contracted bridge and culvert work at jurisdictional waters, regardless of size.
Some of the requirements are, but are not limited to:

(@)

()

(©)

(d)
(€)
()

(9)
(h)

(i)

Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operation/maintenance, construction
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants,
hydraulic fluids, any other petroleum products, and sanitary waste.

Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days and within 24 hours
after a rainfall event of 0.5 inch that occurs within a 24 hour period.
Additional monitoring may be required at the discretion of Division of
Water Resources personnel if the receiving stream is 303(d) listed for
turbidity and the project has had documented problems managing turbidity.
Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall amounts
and dates.

Maintain erosion and sediment control/stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.
Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(@)
(b)
(©)

(d)
(€)

()

Follow permit requirements related to the Contractor and subcontractors’
construction activities.

Ensure that all operators and subcontractors on site have the proper erosion
and sediment control/stormwater certification.

Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when needed.
Conduct the inspections required by the NPDES permit.

Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.
Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-section
basis.
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(B)

(©)

(0) Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

Q) Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

() The Contractor’s quality control and inspection procedures shall be subject
to review by the Engineer. Maintain NPDES inspection records and make
records available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

1) Foreman in charge of grading activities
(@) Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level Il Supervisor and Level Il
Foreman. This person shall be onsite whenever construction activities as described above
are taking place. This request shall be approved by the Engineer prior to work beginning.

The Contractor may request to name a single Level Il Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request shall
be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level | Certified Installer for each of the
following erosion and sediment control/stormwater crew:

1) Seeding and Mulching

2 Temporary Seeding

(3) Temporary Mulching

4 Sodding

(5) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

(7) Hydraulic tackifier installation

(8) Turbidity curtain installation

9) Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11) Inlet protection

(12) Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14) Pipe installations within jurisdictional areas

If a Level | Certified Installer is not onsite, the Contractor may substitute
a Level Il Foreman for a Level | Installer, provided the Level Il Foreman is not tasked to
another crew requiring Level 1l Foreman oversight.



C204041 1-5786 G-30 Johnston County

(D)  Certified Designer - Include the certification number of the Level I11-B Certified Designer
on the erosion and sediment control/stormwater component of all reclamation plans and if
applicable, the certification number of the Level 111-A Certified Designer on the design of
the project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes
in certified personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV),
or Cease and Desist Order for erosion and sediment control/stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification provision.

(B)  Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F) Intentional falsification of records.

(G) Directing a subordinate under direct or indirect supervision to perform any of the above
actions.

(H)  Dismissal from a company for any of the above reasons.

()] Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days
after receiving notice of the proposed adverse action.
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Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The certificant
will not be allowed to perform duties associated with the certification during the appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension period,
prior to having the certification reinstated.

Measurement and Payment
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct compensation

will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to natural
background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor
shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.
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During the Environmental Assessment required by Article 230-4 of the 2012 Standard
Specifications, the Contractor shall define the point at which the discharge enters into the State’s
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the
stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Contractor’s test results, an immediate test shall be performed jointly with the results superseding
the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/fieldops/downloads/
Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to
address water quality standards. Tier I Methods include stilling basins which are standard
compensatory BMPs. Other Tier | methods are noncompensatory and shall be used when needed
to meet the stream turbidity standards. Tier Il Methods are also noncompensatory and are options
that may be needed for protection of rare or unique resources or where special environmental
conditions exist at the site which have led to additional requirements being placed in the DWQ’s
401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization
or a DOT Reclamation Plan’s Environmental Assessment for the specific site. Should the
Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources or special
environmental conditions, Tier 11 Methods may be required by regulators on a case by case basis
per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan
and develop the bid for the project. CEC values exceeding 15 milliequivalents per 100 grams of
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface
water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.
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EMPLOYMENT:
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184

Revise the 2012 Standard Specifications as follows:

Page 1-20, Subarticle 102-15(0O), delete and replace with the following:

(O)  Failure to restrict a former Department employee as prohibited by Article 108-5.

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete all
of line 32, the first sentence of the second paragraph and the first word of the second sentence of

the second paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
(9-18-12) SP1 G185

Revise the 2012 Standard Specifications as follows:

Replace all references to “State Highway Administrator” with “Chief Engineer”.

SUBLETTING OF CONTRACT:
(11-18-2014) 108-6 SP1 G186

Revise the 2012 Standard Specifications as follows:

Page 1-66, Article 108-6 Subletting of Contract, line 37, add the following as the second
sentence of the first paragraph:

All requests to sublet work shall be submitted within 30 days of the date of availability or prior to
expiration of 20% of the contract time, whichever date is later, unless otherwise approved by the
Engineer.

Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second sentence
of the fourth paragraph:

Purchasing materials for subcontractors is not included in the percentage of work required to be
performed by the Contractor. If the Contractor sublets items of work but elects to purchase
material for the subcontractor, the value of the material purchased will be included in the total
dollar amount considered to have been sublet.

COOPERATION BETWEEN CONTRACTORS:
(7-1-95) 105-7 SP1 G133

The Contractor’s attention is directed to Article 105-7 of the 2012 Standard Specifications.
Project 1-3318BB is currently under construction within the limits of this project. Project B-4937

is a bridge replacement project scheduled to be let in the fall of 2020 tying onto a portion of this
project.

The Contractor on this project shall cooperate with the Contractors working within or adjacent to
the limits of this project to the extent that the work can be carried out to the best advantage of all
concerned.
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PROJECT SPECIAL PROVISIONS

ROADWAY
CLEARING AND GRUBBING - METHOD 111
(4-6-06) (Rev.8-18-15) 200 SP2 R02B
Perform clearing on this project to the limits established by Method “lII” shown on Standard

Drawing No. 200.03 of the 2012 Roadway Standard Drawings. Conventional clearing methods
may be used except where permit drawings or conditions have been included in the proposal which
require certain areas to be cleared by hand methods.

BURNING RESTRICTIONS:
(7-1-95) 200, 210, 215 SP2 R05

Open burning is not permitted on any portion of the right-of-way limits established for this project.
Do not burn the clearing, grubbing or demolition debris designated for disposal and generated from
the project at locations within the project limits, off the project limits or at any waste or borrow
sites in this county. Dispose of the clearing, grubbing and demolition debris by means other than
burning, according to state or local rules and regulations.

TEMPORARY PAVEMENT:
(7-1-95) (Rev. 11-19-13) 1101 SP2 R30B(Rev)

Construct temporary pavement required on this project in accordance with the typical sections in
the plans or as directed.

After the temporary pavement has served its purpose, remove the portions deemed unsuitable for
use as a permanent part of the project as directed by the Engineer. Place pavement and earth
material removed from the temporary pavement locations in embankments or dispose of in waste
areas furnished by the Contractor.

Earth material that is removed will be measured and paid at the contract unit price per cubic yard
for Unclassified Excavation. Pavement that is removed will be measured and paid at the contract
unit price per square yard for Removal of Existing Pavement. Pipe culverts removed from the
temporary pavement locations remain the property of the Contractor. Pipe culverts that are
removed will be measured and paid at the contract unit price per linear foot for Pipe Removal.
Payment for the construction of the temporary pavement will be made at the contract unit prices
for the various items involved.

Such prices and payments will be full compensation for constructing the temporary pavement and
for removing pipe culverts; removing earth material; and for placing earth material and pavement
in embankments or disposing of earth material and pavement in waste areas.

DITCHING:
1-18-05 SP12-2

Description

The Contractor’s attention is directed to the fact that there are areas where existing ditches need to
be cleaned in conjunction with resurfacing.
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The ditching operation is to be used as directed by the Engineer where existing ditches are
excessively overgrown or obstructed. The Contractor shall restore proper drainage by cleaning
the ditch to a condition acceptable to the Engineer.

Material removed from drainage ditches shall be disposed of in waste areas furnished by the
Contractor or as directed by the Engineer in accordance with Section 240 of the 2012 Standard
Specifications.

Measurement and Payment

The quantity of such work to be paid for will be the actual number of linear feet of ditch, which
has been cleaned. The quantity will be paid at the contract unit price per linear foot for Ditching.
Such price and payment will be full compensation for removal and disposal of debris, seeding and
mulching of the ditch line, and all incidentals associated with performing this work.

Payment will be made under:

Pay Item Pay Unit
Ditching Linear Foot

ABC (M) SHOULDER CONSTRUCTION:

Description

The Contractor shall place ABC (M) along the completed edge of pavement and construct
shoulders according to the typicals and as directed by the Engineer. The area shall be backfilled
and compacted to the satisfaction of the Engineer.

Materials

The ABC (M) shall meet the requirements of Section 1005 in the NCDOT 2012 Standard
Specifications for Roads and Structures.

Measurement and Payment

ABC (M) Shoulder Construction will be measured and paid at the contract unit price per ton that
has been incorporated into the completed and accepted work. This quantity will be measured as
provided for in Article 520-11. Such price and payment will be full compensation for furnishing
ABC (M), hauling, placing, shaping, compaction, and all incidentals necessary to complete
construction of the shoulders.

Payment will be made under:

Pay Item Pay Unit

ABC (M) Shoulder Construction Ton
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SHOULDER AND FILL SLOPE MATERIAL.:
(5-21-02) 235, 560 SP2R45B

Description

Perform the required shoulder and slope construction for this project in accordance with the
applicable requirements of Section 560 and Section 235 of the 2012 Standard Specifications.

Measurement and Payment

When the Contractor elects to obtain material from an area located beneath a proposed fill sections
which does not require excavation for any reason other than to generate acceptable shoulder and
fill slope material, the work of performing the excavation will be considered incidental to the item
of Borrow Excavation or Shoulder Borrow. If there is no pay item for Borrow or Shoulder Borrow
in the contract, this work will be considered incidental to Unclassified Excavation. Stockpile the
excavated material in a manner to facilitate measurement by the Engineer. Fill the void created
by the excavation of the shoulder and fill slope material with suitable material. Payment for
material used from the stockpile will be made at the contract unit price for Borrow Excavation or
Shoulder Borrow. If there is no pay item for Borrow Excavation or Shoulder Borrow, then the
material will be paid for at the contract unit price for Unclassified Excavation. The material used
to fill the void created by the excavation of the shoulder and fill slope material will be made at the
contract unit price for Unclassified Excavation, Borrow Excavation, or Shoulder Borrow,
depending on the source of the material.

Material generated from undercut excavation, unclassified excavation or clearing and grubbing
operations that is placed directly on shoulders or slope areas, will not be measured separately for
payment, as payment for the work requiring the excavation will be considered adequate
compensation for depositing and grading the material on the shoulders or slopes.

When undercut excavation is performed at the direction of the Engineer and the material excavated
is found to be suitable for use as shoulder and fill slope material, and there is no area on the project
currently prepared to receive the material generated by the undercut operation, the Contractor may
construct a stockpile for use as borrow at a later date. Payment for the material used from the
stockpile will be made at the contract unit price for Borrow Excavation or Shoulder Borrow.

When shoulder material is obtained from borrow sources or from stockpiled material, payment for
the work of shoulder construction will be made at the contract unit price per cubic yard for Borrow
Excavation or Shoulder Borrow in accordance with the applicable provisions of Section 230 or
Section 560 of the 2012 Standard Specifications.

SELECT GRANULAR MATERIAL, CLASS Il TYPE 2 FOR ROAD CONSTRUCTION:

Description

Furnish and place Select Granular Material, Class 111 Type 2 in accordance with the typical sections
and as directed by the Engineer.

Materials

Select Granular Material, Class 11l Type 2 shall meet the requirements of Section 1016 of the
Standard Specifications.
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Measurement and Payment

Select Granular Material, Class I11 Type 2 will be measured and paid for per ton of material that
has been placed and accepted. Such price and payment will be full compensation for all labor,
materials, equipment and incidentals necessary to satisfactorily complete the work covered by this
provision. Select Granular Material, Class I11 Type 2 will be measured by being weighed in trucks
on certified platform scales or other certified weighing devices. No deductions will be made for
any moisture contained in the Select Granular Material, Class 111 Type 2 at the time of weighing.

Payment will be made under:

Pay Item Pay Unit
Select Granular Material, Class 111 Type 2 Ton
SURCHARGES AND WAITING PERIODS:
(2-17-04) (Rev. 08-18-15) 235 SP2 R65

Revise the 2012 Standard Specifications as follows:
Page 2-22, Article 235-1 DESCRIPTION, add the following:

Surcharges and waiting periods may be required for embankments and retaining walls to minimize
and control the effects of settlement on structures, approach slabs, pavements, pipes, utilities, etc.

Page 2-24, Article 235-3 CONSTRUCTION METHODS, add the following:
(E)  Surcharges and Waiting Periods

Place surcharges at locations shown in the plans. Unless required otherwise in the contract,
surcharge embankments after embankments are constructed to the grade and cross section
shown in the plans. Construct surcharges with side slopes as directed,
2:1 (H:V) end slopes outside of surcharge limits and surcharge heights shown in the plans.
Place and compact surcharge material in accordance with Subarticles 235-3(B) and 235-
3(C). Construct and maintain adequate drainage of surface runoff to prevent erosion of
surcharge material.

Waiting period durations are in accordance with the contract and as directed. Surcharge
waiting periods apply to surcharge locations shown in the plans and begin after surcharges
are constructed to the height shown in the plans.

Unless required otherwise in the contract, bridge waiting periods are required in accordance

with the following:

1) Apply to bridge embankments and retaining walls within 100 ft of end bent and
bent locations shown in the plans and

(@) Begin after bridge embankments and retaining walls are constructed to the
elevations noted in the plans.

Unless required otherwise in the contract, embankment waiting periods are required in

accordance with the following:

1) Apply to embankment locations shown in the plans and retaining walls for
embankments with waiting periods and

@) Begin after embankments and retaining walls are constructed to the elevations,
grade and cross section shown in the plans.
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Except for maintaining embankments, do not perform any work on embankments or
structures with waiting periods until waiting periods end unless otherwise approved. Place
and compact additional material in accordance with Subarticles 235-3(B) and
235-3(C) to maintain embankment grade elevations during waiting periods. Remove
surcharges to the grade and cross section shown in the plans after surcharge waiting periods
end.

Page 2-24, Article 235-5 MEASUREMENT AND PAYMENT, add the following:

Borrow Excavation for surcharge material and additional material for maintaining embankment
grade elevations will be measured and paid in accordance with Article 230-5. Unclassified
Excavation for surcharge material, additional material for maintaining embankment grade
elevations and removing surcharges will be measured and paid in accordance with Article 225-7.
When there is no pay item for Borrow Excavation or Unclassified Excavation in the contract,
surcharge material and removing surcharges will be included in the lump sum payment for
Grading. Additional material for maintaining embankment grade elevations will be paid as extra
work in accordance with Article 104-7.

MANUFACTURED QUARRY FINES IN EMBANKMENTS:
(01-17-17) 235 SPO2 R72

Description

This specification addresses the use of manufactured quarry fines that are not classified as select
materials. The specification allows the Contractor an option, with the approval of the Engineer, to
use manufactured quarry fines (MQFs) in embankments as a substitute for conventional borrow
material. Furnish and place geotextile for pavement stabilization in accordance with the Geotextile
for Pavement Stabilization special provision and detail. Geotextile for pavement stabilization is
required to prevent pavement cracking and provide separation between the subgrade and pavement
section at embankment locations where manufactured quarry fines are utilized and as directed by
the Engineer.

Materials

Manufactured Quarry Fines.

Site specific approval of MQFs material will be required prior to beginning construction as detailed
in the preconstruction requirements of this provision.

The following MQFs are unacceptable:

(A)  Frozen material,

(B)  Material with a maximum dry unit weight of less than 90 pounds per cubic foot when tested
in accordance with AASHTO T-99 Method A or C.

(C)  Material with greater than 80% by weight Passing the #200 sieve

Collect and transport MQFs in a manner that will prevent nuisances and hazards to public health
and safety. Moisture condition the MQFs as needed and transport in covered trucks to prevent
dusting. If MQFs are blended with natural earth material, follow Borrow Criteria in Section 1018
of the Standard Specifications.

Geotextiles.

Areas of embankment where MQFs are incorporated, Geotextile for Pavement Stabilization shall
be used. If the Geotextile for Pavement Stabilization special provision is not included elsewhere
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in this contract, then it along with a detail will be incorporated as part of the contractors request to
use. Notification of subgrade elevation, sampling and waiting period as required in the
Construction Methods section of the Geotextile for Pavement Stabilization special provision are
not required.

Preconstruction Requirements

When MQFs are to be used as a substitute for earth borrow material, request written approval from
the Engineer at least ninety (90) days in advance of the intent to use MQFs and include the
following details:

(A)  Description, purpose and location of project.

(B)  Estimated start and completion dates of project.

(C)  Estimated volume of MQFs to be used on project with specific locations and construction
details of the placement.

(D)  The names, address, and contact information for the generator of the MQFs.

(E)  Physical location of the site at which the MQFs were generated.

The Engineer will forward this information to the State Materials Engineer for review and material
approval.

Construction Methods

Place MQFs in the core of the embankment section with at least 4 feet of earth cover to the outside
limits of the embankments or subgrade.

Construct embankments by placing MQFs in level uniform lifts with no more than a lift of 10
inches and compacted to at least a density of 95 percent as determined by test methods in
AASHTO T-99, Determination of Maximum Dry Density and Optimum Moisture Content,
Method A or C depending upon particle size of the product. Provide a moisture content at the time
of compaction of within 4 percent of optimum but not greater than one percent above optimum as
determined by AASHTO T-99, Method A or C.

Areas of embankment where MQFs are incorporated, Geotextile for Pavement Stabilization shall
be used. See Geotextile for Pavement Stabilization special provision for geotextile type and
construction method.

Measurement and Payment

Borrow Excavation will be measured by truck volume and paid in cubic yards in accordance with
Avrticle 230-5 of the 2012 Standard Specifications. As an alternate weigh tickets can be provided
and payment made by converting weight to cubic yards based on the verifiable unit weight.
Where the pay item of Geotextile for Pavement Stabilization is included in the original contract
the material will be measured and paid in square yards (see Geotextile for Pavement Stabilization
special provision). Where the pay item of Geotextile for Pavement Stabilization is not included in
the original contract then no payment will be made for this item and will be considered incidental
to the use of MQFs in embankment.
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ROCK AND BROKEN PAVEMENT FILLS:
(2-16-16) 235 SP2 R85

Revise the 2012 Standard Specifications as follows:
Page 2-22, Article 235-2 MATERIALS, add the following after line 19:

Item Section
Geotextile for Rock and Broken Pavement Fills, Type 2 1056

Provide Type 2 geotextile for filtration geotextiles. Use rip rap and No. 57 stone from either a
quarry or onsite material to fill voids in rock and broken pavement fills. Provide small and large
size rip rap with stone sizes that meet Class A and B in accordance with Table 1042-1 and No. 57
stone with a gradation that meets Table 1005-1 or use similar size onsite material approved by the
Engineer.

Page 2-23, Subarticle 235-3(B) Embankment Formation, lines 18-19, delete the third sentence
in the seventh paragraph.

Page 2-23, Subarticle 235-3(B) Embankment Formation, lines 21-23, replace the eighth
paragraph with the following:

Before placing embankment fill material or filtration geotextiles over rock and broken pavement,
fill voids in the top of rock and broken pavement fill with rip rap and No. 57 stone. Place and
compact larger rip rap first followed by smaller rip rap. Then, fill any remaining voids with No.
57 stone so geotextiles are not torn, ripped or otherwise damaged when installed and covered.
Compact rip rap and No. 57 stone with tracked equipment or other approved methods. Install
filtration geotextiles on top of rock, broken pavement, rip rap and No. 57 stone in accordance with
Article 270-3 before placing remaining embankment fill material.

Remove any rocks, debris or pavement pieces from the roadbed larger than 2" within 12" of the
subgrade or finished grade, whichever is lower.

Page 2-24, Article 235-5 MEASUREMENT AND PAYMENT, line 13, add the following to the
end of the first paragraph:

Payment for rip rap, No. 57 stone and geotextiles to construct embankments with rock and broken
pavement fills will be considered incidental to the work in Sections 225, 226, 230 and 240.

BLASTING:
(2-16-16) 220 SP2 R88B

Revise the 2012 Standard Specifications as follows:
Page 2-8, Article 220-1 DESCRIPTION, line 22, delete “cushion, ™.
Page 2-8, Article 220-1 DESCRIPTION, line 23, add the following after the third sentence:

Unless required otherwise in the contract, design blasts for the vibration and air overpressure limits
in this section.
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Page 2-9, Subarticle 220-3(A) Vibration and Air Overpressure Limits, line 18, add the
following to the end of Subarticle 220-3(A):

Unless required otherwise in the contract or directed, design production and trench blasts in
accordance with the following:

1) Production Blasting

@ For rock cut slopes steeper than 1.5:1 (H:V) without pre-splitting, do not use
production blast holes more than 4" in diameter within 10 ft of finished slope faces
or neat lines

(b) Do not drill production holes below bottom of adjacent pre-split blast holes

(© Use delay blasting to detonate production blast holes towards a free face

(@) Trench Blasting

@ Do not use trench blast holes more than 3" in diameter

(b) Do not use ANFO or other bulk loaded products

(©) Use cartridge explosives or other explosive types designed for trench blasting

(d) Use charges with a diameter of 1/2" to 3/4" less than the trench blast hole diameter

PIPE INSTALLATION:
(11-20-12) (Rev. 8-18-15) 300 SP3 ROL

Revise the 2012 Standard Specifications as follows:

Page 3-1, Article 300-2, Materials, line 15, in the materials table, replace “Flowable Fill” and
“Geotextiles” with the following:

Item Section
Flowable Fill, Excavatable 1000-6
Grout, Type 2 1003
Geotextiles, Type 4 1056

Page 3-1, Article 300-2, Materials, lines 23-24, replace sentence with the following:

Provide foundation conditioning geotextile and geotextile to wrap pipe joints in accordance with
Section 1056 for Type 4 geotextile.

Page 3-3, Subarticle 300-6(A), Rigid Pipe, line 2, in the first paragraph, replace “an approved
non-shrink grout.” with “grout.” and line 4, in the second paragraph, replace “filtration geotextile”
with “geotextile”.

Page 3-3, Article 300-7, Backfilling, lines 37-38, in the first and second sentences of the fifth
paragraph, replace “Excavatable flowable fill” with “Flowable fill”.
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FLOWABLE FILL:
(9-17-02) (Rev 1-17-12) 300, 340, 1000, 1530, 1540, 1550 SP3 R30

Description

This work consists of all work necessary to place flowable fill in accordance with these provisions,
the plans, and as directed.

Materials
Refer to Division 10 of the 2012 Standard Specifications.

ltem Section
Flowable Fill 1000-6

Construction Methods

Discharge flowable fill material directly from the truck into the space to be filled, or by other
approved methods. The mix may be placed full depth or in lifts as site conditions dictate. The
Contractor shall provide a method to plug the ends of the existing pipe in order to contain the
flowable fill.

Measurement and Payment

At locations where flowable fill is called for on the plans and a pay item for flowable fill is included
in the contract, Flowable Fill will be measured in cubic yards and paid as the actual number of
cubic yards that have been satisfactorily placed and accepted. Such price and payment will be full
compensation for all work covered by this provision including, but not limited to, the mix design,
furnishing, hauling, placing and containing the flowable fill.

Payment will be made under:

Pay Item Pay Unit

Flowable Fill Cubic Yard
BRIDGE APPROACH FILLS:

(10-19-10) (Rev. 1-17-12) 422 SP4 R02
Description

Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced
bridge approach fills. Construct bridge approach fills in accordance with the contract and Standard
Drawing No. 422.10 or 422.11 of the 2012 Roadway Standard Drawings. Define “geosynthetics”
as geotextiles or geomembranes.
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Materials

Refer to Division 10 of the 2012 Standard Specifications.

Item Section
Anchor Pins 1056-2
Geotextiles 1056
Portland Cement Concrete 1000
Select Material 1016
Subsurface Drainage Materials 1044
Wire Staples 1060-8(D)

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration
geotextiles. For reinforced bridge approach fills, provide Type 5 geotextile for geotextile
reinforcement and Type 1 geotextile and No. 78M stone for drains. Use Class B concrete for
concrete pads.

Use Class 1l or V select material for reinforced bridge approach fills and only Class V select
material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.
Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials. For drains and
PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278.

Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced bridge
approach fills. For PVC geomembranes, provide grade PVC30 geomembranes that meet ASTM
D7176. For HDPE and LLDPE geomembranes, use geomembranes with a nominal thickness of
at least 30 mils that meet Geosynthetic Research Institute Standard Specifications GM13 or GM17,
respectively. Handle and store geomembranes in accordance with Article 1056-2 of the
2012 Standard Specifications. Provide material certifications for geomembranes in accordance
with Article 1056-3 of the 2012 Standard Specifications.

Construction Methods

Excavate as necessary for bridge approach fills in accordance with the contract. Notify the
Engineer when foundation excavation is complete. Do not place geomembranes or filtration
geotextiles until excavation dimensions and foundation material are approved. Attach
geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives, tapes
or other approved methods. Glue or weld geomembrane seams to prevent leakage.

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown
in Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings and in slight tension
free of kinks, folds, wrinkles or creases. Install geotextile reinforcement with the orientation,
dimensions and number of layers shown in Standard Drawing No. 422.10 of the 2012 Roadway
Standard Drawings. Place first layer of geotextile reinforcement directly on geomembranes with
no void or material in between. Install geotextile reinforcement with the machine direction (MD)
parallel to the roadway centerline. The MD is the direction of the length or long dimension of the
geotextile roll. Do not splice or overlap geotextile reinforcement in the MD so seams are
perpendicular to the roadway centerline. Wrap geotextile reinforcement at end bent cap back and
wing walls as shown in Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings
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and directed by the Engineer. Extend geotextile reinforcement at least 4 ft back behind end bent
cap back and wing walls into select material.

Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.
Hold geotextiles in place with wire staples or anchor pins as needed. Contact the Engineer when
existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will
interfere with geosynthetics.

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter
continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.
Install drains in accordance with Standard Drawing No. 422.10 of the 2012 Roadway Standard
Drawings. For bridge approach fills for sub regional tier bridges, install 4" diameter continuous
perforated PVC drain pipes in accordance with Standard Drawing No. 422.11 of the
2012 Roadway Standard Drawings.

Use solvent cement to connect PVC pipes so joints do not leak. Connect perforated pipes to outlet
pipes just behind wing walls. Provide drain pipes and drains with positive drainage towards
outlets. Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is
maintained. Use sleeves that can withstand wing wall loads.

Place select material in 8" to 10" thick lifts. Use only hand operated compaction equipment to
compact select material for bridge approach fills. Compact Class Il select material in accordance
with Subarticle 235-3(C) of the 2012 Standard Specifications. Compact No. 78M stone with a
vibratory compactor to the satisfaction of the Engineer. Do not displace or damage geosynthetics,
drain pipes or drains when placing and compacting select material. End dumping directly on
geosynthetics is not permitted. Do not operate heavy equipment on geosynthetics, drain pipes or
drains until they are covered with at least 8" of select material. Replace any damaged
geosynthetics, drain pipes or drains to the satisfaction of the Engineer.

Cover open ends of outlet pipes with rodent screens as shown in Standard Drawing No. 815.03 of
the 2012 Roadway Standard Drawings. Connect ends of outlet pipes to concrete pads or existing
drainage structures as directed by the Engineer. Construct concrete pads with an Ordinary surface
finish that meets Subarticle 825-6(B) of the 2012 Standard Specifications.

Measurement and Payment

Reinforced Bridge Approach Fill, Station __ will be paid at the contract lump sum price. The
contract lump sum price for Reinforced Bridge Approach Fill, Station __ will be full
compensation for labor, tools, equipment and reinforced bridge approach fill materials, excavating,
backfilling, hauling and removing excavated materials, compacting select material, connecting
outlet pipes to existing drainage structures and supplying select materials, geosynthetics, drains,
pipe sleeves and outlet components and any incidentals necessary to construct all reinforced bridge

approach fills at each bridge.

Bridge Approach Fill - Sub Regional Tier, Station ___ will be paid at the contract lump sum
price. The contract lump sum price for Bridge Approach Fill - Sub Regional Tier, Station
will be full compensation for labor, tools, equipment and bridge approach fill materials,
excavating, backfilling, hauling and removing excavated materials, compacting No. 78M stone,
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connecting outlet pipes to existing drainage structures and supplying No. 78M stone, filtration
geotextiles, drain pipes, pipe sleeves and outlet components and any incidentals necessary to
construct all bridge approach fills at each sub regional tier bridge.

Payment will be made under:

Pay Item Pay Unit
Reinforced Bridge Approach Fill, Station Lump Sum
Bridge Approach Fill - Sub Regional Tier, Station Lump Sum

ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) (Rev. 8-16-16) 605, 609, 610, 650 SP6 ROL

Revise the 2012 Standard Specifications as follows:

Page 6-3, Article 605-7, APPLICATION RATES AND TEMPERATURES, replace this
article, including Table 605-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in
Table 605-1.

TABLE 605-1
APPLICATION RATES FOR TACK COAT
Target Rate (gal/sy)

Existing Surface Emulsified Asphalt

New Asphalt 0.04 £0.01
Oxidized or Milled Asphalt 0.06 £ 0.01
Concrete 0.08 +0.01

Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be
overheated during storage, transport or at application.

TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range

Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F
Emulsified Asphalt, Grade CRS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-2 130 - 160°F

Page 6-6, Subarticle 607-5(A), Milled Asphalt Pavement, line 25, add the following to the end
of the paragraph:

Areas to be paid under these items include mainline, turn lanes, shoulders, and other areas milled
in conjunction with the mainline and any additional equipment necessary to remove pavement in
the area of manholes, water valves, curb, gutter and other obstructions.
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Page 6-6, Subarticle 607-5(C), Incidental Milling, lines 42-48, replace the paragraph with the
following:

Incidental Milling to be paid will be the actual number of square yards of surface milled where the
Contractor is required to mill butt joints, irregular areas and intersections milled as a separate
operation from mainline milling and re-mill areas that are not due to the Contractor’s negligence
whose length is less than 100 feet. Measurement will be made as provided in Subarticle 607-5(A)
for each cut the Contractor is directed to perform. Where the Contractor elects to make multiple
cuts to achieve the final depth, no additional measurement will be made. Compensation will be
made at the contract unit price per square yard for Incidental Milling.

Page 6-7, Article 609-3, FIELD VERIFICATION OF MIXTURE AND JOB MIX
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph.

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last
paragraph.

Page 6-19, Subarticle 610-3(A), Mix Design-General, line 5, add the following as the first
paragraph:

Warm mix asphalt (WMA\) is allowed for use at the Contractor’s option in accordance with the

NCDOT Approved Products List for WMA Technologies available at:
https://connect.ncdot.gov/resources/Materials/MaterialsResources/\WWarm%20
Mix%20Asphalt%20Approved%20L ist.pdf

Page 6-20, Subarticle 610-3(C), Job Mix Formula (JMF), lines 47-48, replace the last sentence
of the third paragraph with the following:

The JMF mix temperature shall be within the ranges shown in Table 610-1 unless otherwise
approved.

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the
following:

TABLE 610-1
MIXING TEMPERATURE AT THE ASPHALT PLANT
Binder Grade JMF Mix Temperature
PG 58-28; PG 64-22 250 - 290°F
PG 70-22 275- 305°F
PG 76-22 300- 325°F

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 1-2, in the first sentence of the
first paragraph, delete “and compaction”. Lines 4-7, delete the second paragraph and replace with
the following:

When RAS is used, the JMF mix temperature shall be established at 275°F or higher.
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https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
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Page 6-22, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS
FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17, replace the second
sentence of the first paragraph with the following:

Do not place asphalt material when the air or surface temperatures, measured at the location of the
paving operation away from artificial heat, do not meet Table 610-5.

Page 6-23, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS
FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace Table 610-5 with the
following:

TABLE 610-5
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature

B25.0B, C 35°F

119.0B, C, D 35°F

SF9.5A, S9.5B 40°FA

S9.5C, S12.5C 45°FA

S9.5D, S12.5D 50°F

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the

minimum surface and air temperature shall be 50°F.

Page 6-23, Subarticle 610-5(A), General, lines 33-34, replace the last sentence of the third
paragraph with the following:

Produce the mixture at the asphalt plant within £25 °F of the JMF mix temperature. The
temperature of the mixture, when discharged from the mixer, shall not exceed 350°F.

Page 6-26, Article 610-7, HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”.
Line 28, in the last paragraph, replace “+15 °F to -25 °F of the specified JMF temperature.” with
“+25 OF of the specified JMF mix temperature.”

Page 6-26, Article 610-8, SPREADING AND FINISHING, line 34, add the following new
paragraph:

As referenced in Section 9.6.3 of the HMA/QMS Manual, use the automatic screed controls on the
paver to control the longitudinal profile. Where approved by the Engineer, the Contractor has the
option to use either a fixed or mobile string line.

Page 6-29, Article 610-13, FINAL SURFACE TESTING AND ACCEPTANCE, line 39, add
the following after the first sentence in the first paragraph:

Smoothness acceptance testing using the inertial profiler is not required on ramps, loops and turn
lanes.

Page 6-30, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 15-16, replace the fourth
sentence of the fourth paragraph with the following:
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The interval at which relative profile elevations are reported shall be 2”.
Page 6-30, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 25-28, replace the ninth
paragraph with the following:

Operate the profiler at any speed as per the manufacturer’s recommendations to collect valid data.

Page 6-30, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 30-31, delete the third
sentence of the tenth paragraph.

Page 6-31, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 11-13, replace the first
sentence of the third paragraph with the following:

After testing, transfer the profile data from the profiler portable computer’s hard drive to a write
once storage media (Flash drive, USB, DVD-R or CD-R) or electronic media approved by the
Engineer.

Page 6-31, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 17-18, replace the first
sentence of the fourth paragraph with the following:

Submit a report with the documentation and electronic data of the evaluation for each section to
the Engineer within 10 days after completion of the smoothness testing. The report shall be in the
tabular format for each 0.10 segment or a portion thereof with a summary of the MRI values and
the localized roughness areas including corresponding project station numbers or acceptable
reference points. Calculate the pay adjustments for all segments in accordance with the formulas
in Sections (1) and (2) shown below. The Engineer shall review and approval all pay adjustments
unless corrective action is required.

Page 6-31, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 36-37, replace the
third paragraph with the following:

The price adjustment will apply to each 0.10-mile section or prorated for a portion thereof, based
on the Mean Roughness Index (MRI), the average IRI values from both wheel paths.

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, lines 12-16, replace the first
paragraph with the following:

Areas of localized roughness shall be identified through the “Smoothness Assurance Module
(SAM)” provided in the ProVAL software. Use the SAM report to optimize repair strategies by
analyzing the measurements from profiles collected using inertial profilers. The ride quality
threshold for localized roughness shall be 165 in/mile for any sections that are 15 ft. to 100 ft. in
length at the continuous short interval of 25 ft. Submit a continuous roughness report to identify
each section with project station numbers or reference points outside the threshold and identify all
localized roughness, with the signature of the Operator included with the submitted IRI trace and
electronic files.

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, line 21, add the following new
paragraph:
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If the Engineer does not require corrective action, the pay adjustment for each area of localized
roughness shall be based on the following formula:

PA = (165 - LR#) 5
Where:

PA
LR#

Pay Adjustment (dollars)
The Localized Roughness number determined from SAM report for
the ride quality threshold

Page 6-41, Subarticle 650-3(B), Mix Design Criteria, replace Table 650-1 with the following:

TABLE 650-1
OGAFC GRADATION CRITERIA
Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified

19.0 - - 100

12.5 100 100 80 - 100

9.50 75-100 75-100 55-80

4.75 25 - 45 25 - 45 15 - 30

2.36 5-15 5-15 5-15

0.075 1.0-3.0 1.0-3.0 20-4.0

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:
(11-21-00) (Rev. 7-17-12) 609 SP6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this project
will be as follows:

Asphalt Concrete Base Course Type B 25.0 4.4%
Asphalt Concrete Intermediate Course Type 119.0 4.8%
Asphalt Concrete Surface Course Type S 4.75A 6.8%
Asphalt Concrete Surface Course Type SA-1 6.8%
Asphalt Concrete Surface Course Type SF 9.5A 6.7%
Asphalt Concrete Surface Course Type S9.5 6.0%
Asphalt Concrete Surface Course Type S 125 5.6%

The actual asphalt binder content will be established during construction by the Engineer within
the limits established in the 2012 Standard Specifications.

ASPHALT PLANT MIXTURES:
(7-1-95) 609 SP6 R20

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders
made for the purpose or with other equipment approved by the Engineer.
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PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of
the 2012 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 391.50 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on June 1, 2017.

PORTLAND CEMENT CONCRETE PAVEMENT:
(02-05-15) 700, 710 SP7 ROL

Revise the 2012 Standard Specifications as follows:
Page 7-1, Article 700-1, DESCRIPTION, lines 16-17, replace fifth paragraph with:

Submit for approval a Process Control Plan addressing all operations necessary in the production
and placement of concrete pavement a minimum of 30 calendar days prior to placing concrete
pavement.

Page 7-2, Subarticle 700-5(A)(1), lines 29-31, replace first paragraph with:

A descending air temperature at the location of the concrete paving operation and away from
artificial heat reaches 35°F. Paving may resume when the weather forecast is projected to reach a
high of 40°F on that day’s operation and the morning ambient temperature is above 32°F.

Page 7-2, Subarticle 700-5(A), General, lines 38 and 40, replace “3500 psi” with “3000 psi.”

Page 7-4, Subarticle 700-8(B), Cold Weather, lines 38-42, replace the first paragraph with the
following:

When the air temperature is projected to drop below 35°F for more than four hours, insulate the
Portland cement concrete pavement to prohibit the concrete surface temperature from dropping
below 35°F during the curing period.

Page 7-5, Subarticle 700-9(A), General, line 9, first sentence of the first paragraph, replace
“methods herein” with “curing methods herein”.

Page 7-5, Subarticle 700-9(A), General, lines 12-15, delete the third paragraph and replace with
the following:

Curing is required until the concrete compressive strength has exceeded 3,000 psi using the
maturity method in accordance with Article 700-13.
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Page 7-6, Subarticle 700-11(A), General, lines 20-29, delete the first and last sentence of the
second paragraph. Add the following as the last sentence of the second paragraph on
lines 25-26. Move third paragraph (lines 27-29) to between the first and second paragraph before
line 20.

To estimate the time of sawing, it is recommended to use the latest version of FHWA’s High
Performance Paving software entitled HIPERPAV.

Page 7-8, Subarticle 700-11(G), Verification of Dowel Bar Alignment, line 7, in the second
sentence of the second paragraph on the page replace “vertical tilt,” with “vertical tilt, and total
misalignment”. Line 25, in the fourth sentence of the seventh paragraph on the page replace
“greater misalignment” with “total misalignment”. Lines 26-27, delete the last sentence of the
seventh paragraph on the page. Line 29, in the first sentence of the sixth paragraph on the page
replace “score of 10” with “score of 12”.

Page 7-8, Subarticle 700-11(G), TABLE 700-1, TOLERANCE FOR DOWEL BAR
ALIGNMENTHA, replace with the following:

TABLE 700-1
TOLERANCE FOR DOWEL BAR ALIGNMENTA
Misalignment Category, inches Weight
0<d< 0.6 0
06<d< 0.8 2
0.8<d< 1.00 4
1.00<d< 1.50 5
1.50<d 10

A. Where d is the individual dowel bar misalignment.

Page 7-9, Subarticle 700-12, (B) Age of Pavement, line 6, delete “14 calendar days old.” and
replace with “7 calendar days old and concrete is dry based on sealant manufacturer’s
recommendations.”

Page 7-9, Article 700-13, USE OF NEW PAVEMENT OR SHOULDER, line 31, in the first
sentence of the first paragraph replace “3,500 psi, unless otherwise permitted.” with “3,000 psi.”
Line 36, add the following as the third sentence of the second paragraph:

Install loggers in slabs after every 2 lots approximately 4 inches from the concrete surface.

Page 7-10, Article 700-13, USE OF NEW PAVEMENT OR SHOULDER, lines 6-11, replace
the second paragraph on the page with the following:

Validate the strength-maturity relationship and the correlation between cylinders and beams during
the first day’s production by casting cylinders and beams and performing strength tests. Use the
TTF developed during the mix design process to verify the production strength-maturity
relationship. Validate the strength-maturity relationship and the correlation between cylinders and
beams by casting cylinders and beams and performing strength tests least every 30 calendar days,
or when the TTF varies by more than 10% from the latest approved maturity curve or there is a
material change from the approved concrete mix design. If the verification sample’s compressive
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strength when tested at TTF is less than 3,000 psi, immediately suspend early opening of traffic
on pavement that has not obtained TTF until a new strength-maturity relationship is developed.

Page 7-13, Article 710-6, FINISHING, lines 5-10, replace the second paragraph on the page with
the following:

Produce the final surface finish on all mainline pavement, auxiliary lanes, and ramps by
mechanical equipment for longitudinally tined grooves while the concrete is plastic. The tining
shall be done with a mechanical device such as a wire comb. The comb shall have a single row of
tines. Each shall have a nominal width of 5/64 inch to 1/8 inch. The nominal spacing of the tines
shall be 3/4 £ 1/8 inch center-to-center. The nominal depth of tined groove in the plastic concrete
shall be 1/8 = 1/32 inch.

Longitudinal tining shall be accomplished by equipment with automated horizontal and vertical
controls to ensure straight, uniform depth tined grooves. The texture geometry shall be the same
as imparted throughout the length of the tining comb. A 2-inch to 3-inch wide strip of pavement
surface shall be protected from tining for the length of and centered about longitudinal joints.

The tining operation shall be done so that the desired surface texture will be achieved while
minimizing displacement of the larger aggregate particles and before the surface permanently sets.
Where abutting pavement is to be placed, the tining shall extend as close to the edge as possible
without damaging the edge. If abutting pavement is not to be placed, the 6-inch area nearest the
edge or one foot from the face of the curb shall not be tined. Hand-operated tining equipment that
produces an equivalent texture may be used only on small or irregularly shaped areas. Tines shall
be thoroughly cleaned at the end of each day’s use and damaged or worn tines replaced.

When surface corrections for pavement smoothness are made in the hardened concrete, no
additional texturing is required.

Page 7-13, Article 710-7, FINAL SURFACE TESTING, lines 41-42, replace the third and fourth
sentences of the fourth paragraph with the following:

The profile data shall be filtered with a cutoff wavelength of 250 ft. The interval at which relative
profile elevations are reported shall be a maximum of 1".

Page 7-14, Article 710-7, FINAL SURFACE TESTING, line 38, in the first sentence of the
ninth paragraph on the page, replace “(DVD-R or CD-R)” with “(USB flash drive, external hard
drive, or DVD)”.

Page 7-15, Subarticle 710-7(B), Localized Roughness, line 33, in the third sentence of the first
paragraph, replace “125 in/mile” with “150 in/mile”.

Page 7-17, Subarticle 710-10(A), General, lines 18-21, replace the fourth paragraph with the
following:

Payment for all work of surface testing will be incidental to the contract unit price for Portland
Cement Concrete Pavement, Through Lanes, (with dowels) for Surface Testing Concrete
Pavement.
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Page 7-19, Subarticle 710-10(E), Compensation, lines 1-5, delete the second paragraph (the
paragraph at the top of the page).

Page 7-19, Subarticle 710-10(F), Pay Items, line 7, delete Surface Testing Concrete Pavement
(Lump Sum) from the Pay Item table.

REPAIR OF JOINTED CONCRETE PAVEMENT SIL ABS:

Description:

The work covered by this provision consists of the removal and satisfactory disposal of the
existing damaged jointed concrete pavement slabs overlaid with asphalt, furnishing and placing
new jointed concrete pavement slabs as shown in the plans or as directed by the Engineer.

Materials:

Refer to Divisions 6, 7, and 10 of the Standard Specifications.

ltem Section
Portland Cement Concrete 1000
Curing Agents 1026
Water 1024-4
Select Granular Material, Class I11 Type 2 1016
Dowels and Tie Bars 1070-6
Geotextile for Soil Stabilization 270
Methods of Production:

The repair of jointed concrete pavement slabs shall meet the applicable requirements of Section 700
of the Standard Specifications and the following provisions:

The concrete shall produce a minimum compressive strength at 24 hours of 3000 psi. The
pavement shall not be opened to traffic until the minimum specified strength is obtained.

The Contractor shall submit a mix design to the Engineer for approval in accordance with Section
1000- 3 of the Standard Specification.

The concrete will be accepted based on suitable cylinders tested at 24 hours.

The repair of jointed concrete pavement slabs shall be conducted in one lane at a time. The work
shall be accomplished with other operations in progress in the same area.

In all cases of slab removal, the Contractor shall remove the entire 12 ft width and a minimum of
6 ft in the travel direction. Any remaining portion of a slab that is removed shall not be less than 6
ft in the travel direction.
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As a result of the full depth sawing of the existing pavement to remove the distressed area, saw
cuts that extend into the adjacent pavement shall be filled with epoxy prior to placing traffic on
the new area. The epoxy shall meet the requirements of Section 1081 Type 3 of the Standard
Specifications.

The Contractor shall take necessary measures to protect the exposed subgrade and base from
damage resulting from surface water and/or rain during the period between the pavement
removal and replacement. The Contractor shall submit his plan for removing the pavement areas
to the Engineer for approval. The removal method shall minimize damage to the subgrade and to
adjacent pavement and shoulders.

At locations as directed by the Engineer, the Contractor shall:

1) Remove unsuitable subgrade, place Geotextile for Soil Stabilization, and backfill with Select
Granular Material, Class 111 Type 2 as directed by the Engineer.

The Geotextile for Soil Stabilization shall conform to the requirements of Section 270 of the
Standard Specifications.

The Contractor shall thoroughly tamp any loosened subgrade or base material to the satisfaction of
the Engineer before the pavement is replaced. New pavement shall be cast to match the thickness
of the adjacent slabs.

Pneumatic or hydraulic drills and bits that will drill a hole in the existing concrete faces for
placement of the dowels at location specified on the Plans shall be used. The equipment shall be
operated so as to prevent damage to the pavement being drilled. The drilling procedure shall be
approved by the Engineer. The drilled holes shall be thoroughly cleaned of all contaminants and the
dowels of specified type and size shall then be set into the hardened concrete face of the existing
pavement with an epoxy bonding compound meeting the requirements of a Type 3A epoxy
detailed in Section 1081 of the Standard Specifications. The specified dowels shall be placed at
locations noted on Plan details with one-half of dowel protruding beyond the hardened face of
existing pavement and placed at correct horizontal and vertical alignment with misalignment not
to exceed 0.4 inches in the vertical or oblique plane. The epoxy shall be allowed to harden
sufficiently prior to placing concrete to prevent any movement of the dowels during the placement
of the concrete. A sufficient amount of epoxy must be placed in the back of the hole so that the
entire cavity around the dowel is completely filled upon insertion of the dowel bars. Any excess
epoxy shall be removed. The epoxy adhesive must be packaged in a cartridge with a mixing nozzle
that thoroughly mixes the two components as they are dispensed (the mixing nozzle must be a
minimum of 8 inches long) or may be placed with a machine which mixes the two components
thoroughly and to the proper ratio as the material is being placed.

Use dowels of the type, size, spacing, and at the location specified in Roadway Standard
Drawing 700.01 Sheet 1 of 2. At no time shall dowels be driven into a dowel hole with sledge
hammers or other devices. In all cases, any dowel which cannot be freely inserted into a dowel hole
will be rejected for use.

Prior to placing concrete, the vertical exposed faces of the existing slabs shall be thoroughly cleaned
of contaminates using wire brushing or other methods approved by the Engineer. Extra care must be
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taken to remove all existing silicone or other joint sealant from the exposed concrete faces.

The concrete shall be deposited within the slab replacement area in such manner as to require as
little re-handling as possible, to prevent segregation of the mix. Hand spreading shall be minimized
as much as possible, but where necessary, shall be done with shovels, not rakes. Workers will not
be allowed to walk in the fresh concrete with shoes coated with earth or other foreign substances.
The replaced slab area shall be filled with concrete and thoroughly consolidated by rodding,
spading, and sufficient vibration to form a dense homogeneous mass throughout the area. The
final surface area shall be uniform in appearance and free of irregularities and porous areas.

The finished surface, including joints, shall meet a surface tolerance of 1/8 inch in 10 feet in
any direction. Any necessary corrections shall be done by grinding. Any replaced slab which is
low in relation to adjacent slabs may be ordered replaced by the Engineer. Replacement of such a
slab would generally be required if, in the opinion of the Engineer, excessive grinding of the
adjacent pavement is necessary to match the profile of the full depth slab replacement or if a
drainage problem would be created by grinding the adjacent pavement.

The surface finish of the proposed concrete pavement shall be a burlap drag finish and conform to
the cross-section of adjacent pavement. The method of finishing shall be approved by the
Engineer. Immediately after finishing operations have been completed and surface water has
disappeared, all exposed surfaces of the pavement shall be cured in accordance with the applicable
provisions of Section 700-9 "Curing" and Section 1026 "Curing Agents for Concrete” of the
Standard Specifications.

No traffic will be permitted on the new jointed concrete pavement slabs until the minimum
compressive strength of 3000 psi has been obtained. Test may be made by the Engineer using a
Swiss Hammer.

An asphalt overlay shall be placed on the new jointed concrete pavement slabs to match adjacent
in place ultrathin hot mix asphalt no sooner than the concrete has obtained a minimum
compressive strength of 3000 psi and prior to placement of traffic. The asphalt overlay will
consist of asphalt concrete surface course type S9.5D depending on field conditions as directed by
the Engineer.

Measurement and Payment

The quantity of Jointed Concrete Pavement Slab repair to be paid for at the unit price established
herein will be the actual number of square yards of jointed concrete pavement with dowels which
has been completed and accepted. In measuring this quantity, the width of the repair will be
measured perpendicular to the centerline of the lane. The length will be the actual length
constructed, measured along the centerline of the pavement.

The unit price for Repair of Jointed Concrete Pavement Slabs will be full compensation for all
work covered by this provision, and applicable sections of the Standard Specifications for
furnishing all labor, materials, tools, equipment, and incidentals for doing all work involved in
placement of the concrete including but not limited to furnishing placing, and curing concrete;
dowel bars; sawing and removing concrete and asphalt material overlay; and filling saw cuts around
the pavement repair.
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The quantity of Select Granular Material, Class Ill Type 2 to be paid for at the unit price
established herein will be the actual number of tons of material which has been incorporated into
the completed and accepted work. The Select Granular Material, Class 111 Type 2 will be measured
by being weighed in trucks on certified platform scales or other certified weighing devices. No
deductions will be made for any moisture contained in the Select Granular Material, Class Il Type
2 at the time of weighing.

The quantity of material removed from beneath the concrete slabs will be measured and paid for
in accordance with Section 225 of the Standard Specifications for "Undercut Excavation".

The quantity of Geotextile for Soil Stabilization furnished and placed as directed will be measured
and paid for in accordance with Section 270 of the Standard Specifications for "Geotextile
for Soil Stabilization".

Payment will be made under:

Pay Item Pay Unit
Repair of Jointed Concrete Pavement Slabs Square Yard
Select Granular Material, Class 11 Type 2 Ton
Undercut Excavation Cubic Yard
Geotextile for Soil Stabilization Square Yard

PRECAST CONCRETE BARRIER DOUBLE FACED (ANCHORED):

The Contractor shall construct the Precast Concrete Barrier Double Faced (Anchored) in
accordance with the Standard Specifications, the plans, Roadway Standard Drawing 1170.01, and
as directed by the Engineer. Roadway Standard Drawing 1170.01 applies to the anchoring of the
barrier.

Precast Concrete Barrier Double Faced (Anchored) will be measured and paid at the contract unit
price per linear foot of barrier installed and accepted. Such price and payment shall be full
compensation for furnishing, hauling and placing all materials, disposal of surplus materials,
furnishing all equipment, tools, labor, and incidentals necessary to complete the work.

MEDIAN HAZARD PROTECTION:

Description

Construct Median Hazard Protection at locations indicated in the plans in accordance with the
detail in the plans and as directed by the Engineer.

Measurement and Payment

Median Hazard Protection will be measured and paid for per linear feet that are completed and
accepted. Such price and payment will be full compensation for all labor, materials (including, but
not limited to, concrete barrier, earth material, #57 stone, concrete cover, galvanized bar and grout)
and incidentals necessary construct the Median Hazard Protection.
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Payment will be made under:

Pay Item Pay Unit
Median Hazard Protection Linear Foot

STEEL BEAM GUARDRAIL WITH 8’ POSTS:
12-15-09 SP18-28(Rev)

Description

This work consists of furnishing and installing steel beam guardrail with 8’ posts at locations
shown on the plans and as directed by the Engineer.

Materials
Guardrail materials shall conform to Section 1046 of the Standard Specifications.
Construction Methods

Steel beam guardrail shall be installed in accordance with Section 862 of the Standard
Specifications, Roadway Standard Drawing 862.01 and the plans.

If the Contractor is unable to complete a section due to inclement weather or conditions beyond
his control, he shall take measures acceptable to the Engineer to provide warning and safety to
motorists.

Measurement and Payment

Steel Beam Guardrail with 8” Posts will be measured and paid for in linear feet of guardrail that
has been satisfactorily completed and accepted, exclusive of that length of the guardrail that is
within the pay limits of guardrail anchors. Measurement will be made from center to center of the
outermost post in the length of guardrail being measured. Such price and payment will be full
compensation for materials, tools, labor, equipment and incidentals necessary to complete the
work.

Additional Guardrail Posts (8”) will be measured and paid in units of each for additional posts
required but not shown in the plans.

Pay Item Pay Unit
Steel Beam Guardrail With 8’ Posts Linear Foot
Additional Guardrail Posts (8’) Each



C204041 1-5786 R-25 Johnston County

GUARDRAIL END UNITS, TYPE - TL-3:
(4-20-04) (Rev. 7-1-17) 862 SP8 R65

Description

Furnish and install guardrail end units in accordance with the details in the plans, the applicable
requirements of Section 862 of the 2012 Standard Specifications, and at locations shown in the
plans.

Materials

Furnish guardrail end units listed on the NCDOT Approved Products List at
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.

Prior to installation the Contractor shall submit to the Engineer:

(A)  FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of
the AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with
Article 106-2 of the 2012 Standard Specifications.

(B)  Certified working drawings and assembling instructions from the manufacturer for each
guardrail end unit in accordance with Article 105-2 of the 2012 Standard Specifications.

No modifications shall be made to the guardrail end unit without the express written permission
from the manufacturer. Perform installation in accordance with the details in the plans, and details
and assembling instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary
and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the
2012 Standard Specifications and is incidental to the cost of the guardrail end unit.
Measurement and Payment

Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard
Specifications.

Payment will be made under:

Pay Item Pay Unit
Guardrail End Units, Type TL-3 Each
MATERIALS:
(2-21-12) (Rev. 11-22-16) 1000, 1002, 1005, 1016, 1018, 1024, 1050, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 RO1

Revise the 2012 Standard Specifications as follows:

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first
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paragraph with the following:
Type IL, IP, IS or IT blended cement may be used instead of Portland cement.
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following:

If any change is made to the mix design, submit a new mix design (with the exception of an
approved pozzolan source change).

If any major change is made to the mix design, also submit new test results showing the mix
design conforms to the criteria. Define a major change to the mix design as:

@ A source change in coarse aggregate, fine aggregate or cement.
2 A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash).

3 A guantitative change in coarse aggregate (applies to an increase or decrease greater than
5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to
an increase only), cement (applies to a decrease only), or pozzolan (applies to an increase
or decrease greater than 5%).

Use materials which do not produce a mottled appearance through rusting or other staining of the
finished concrete surface.

Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A),
Materials, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the following to
the table of item references:

Item Section
Type IL Blended Cement 1024-1

Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second
paragraph with the following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 Ib of fly ash to
each pound of cement replaced.

Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third
paragraph through the sixth paragraph beginning with “If any change is made to the mix design,
submit...” through “...(applies to a decrease only).”
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

TABLE 1000-1

REQUIREMENTS FOR CONCRETE

Consistency Max.

Slump Cement Content

Maximum Water-Cement Ratio
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°% & S8 Air-Entrained Non Air - - . Non-
A o O < Entrained o . @ Vibrated .
< S .92 ® Concrete 5 5 Vibrated
08 52D Concrete = S g
= © Rounded Angular Rounded Angular S S : f
Aggregate Aé;ea;e— Aggregate Aé;ea;e— Min. Max. Min. Max.
Units psi inch inch Ib/cy Ib/cy Ib/cy Ib/cy
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - -
AA Slip
Form 4,500 0.381 0.426 - - 15 - 639 715 - -
5-7
d
Drilled Pier 4,500 - - 0.450 0.450 - r; ) - - 640 800
wet
A 3,000 0.488 0.532 0.550 0.594 35 4 564 - 602 -
15
machine-
placed
B 2,500 0.488 0.567 0.559 0.630 25 4 508 - 545 -
haﬁd—
placed
Sand Light-
weight 4,500 - 0.420 - - 4 - 715 - - -
Latex 3,000
Modified 7 day 0.400 0.400 - - 6 - 658 - - -
Flowable 150 Flow-
Fill max. at asneeded = asneeded = asneeded  as needed - ab;’: - - 40 100
excavatable 56 days
Flowable
L:O'r!l 125 asneeded = asneeded = asneeded  as needed - F;g;'z' - - 100 ne:(sie d
excavatable
4,500 .
design, lirrsrl]m
Pavement field 0.559  0.559 - - - 526 - - -
650 3.0 hand
flexural, place
design only
See as as as as as
Precast Table as needed | as needed . . 6 needed needed needed needed needed
1077-1
per See See as
Prestress contract Table Table - - 8 - 564 needed - -

1078-1 1078-1

Page 10-6, Subarticle 1000-4(1), Use of Fly Ash, lines 36-2, replace the first paragraph with the
following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 Ib of fly ash to
each pound of cement replaced. Use Table 1000-1 to determine the maximum allowable water-
cementitious material (cement + fly ash) ratio for the classes of concrete listed.

Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL RATIO,
delete the table.

Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT
CONCRETE, lines 30-31, delete the second sentence of the third paragraph.



C204041 1-5786 R-28 Johnston County

Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF
EXCAVATIONS, line 30, add the following at the end of Section 1002:

(H) Handling and Storing Test Panels

Notify the Area Materials Engineer when preconstruction or production test panels are
made within 24 hours of shooting the panels. Field cure and protect test panels from
damage in accordance with ASTM C1140 until the Department transports panels to the
Materials and Tests Regional Laboratory for coring.
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace

I-5786
with the following:

C204041

Std. 2" 11/2" 1 3/4™
Size #
4 100 = 90-100 & 20-55 0-15
467M 100 | 95-100 - 35-70
5 - 100 90-100 20-55
57 - 100 95-100 -
57TM - 100 95-100 -
6M - - 100 90-100
67 - - 100 90-100
78M - - - 100
14M - - - -
9M - - - -
ABC - 100 75-97 -
ABC(M) - 100 75-100 -
Light- i i i i
Em_@Eo

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).

Percentage of Total by Weight Passing

172"

0-10

25-60

25-45

20-55

98-100

100

100
55-80

45-79

100

TABLE 1005-1
AGGREGATE GRADATION - COARSE AGGREGATE

3/8"

0-5

0-30

0-5

0-20

20-55

75-100

98-100

98-100

80-100

#4

0-10

0-10

0-8

0-10

20-45

35-70

85-100
35-55

20-40

5-40

#8

0-5

0-5

0-5

0-15

5-20

10-40

0-20

#10

25-45

0- 25

C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).

#16

0-8

0-10

0-10

#40

14-30

#200

A
4-128

0-128

0-2.5

Remarks

Asphalt Plant Mix
Asphalt Plant Mix
AST, Sediment Control

Stone

AST, Structural Concrete,
Shoulder Drain Stone,
Sediment Control Stone

AST, Concrete Pavement

AST

Asphalt Plant Mix, AST,
Structural Concrete

Asphalt Plant Mix, AST,
Structural Concrete, Weep
Hole Drains

Asphalt Plant Mix, AST,
Structural Concrete, Weep
Hole Drains

AST

Aggregate Base Course,
Aaareaate Stabilization

Maintenance Stabilization

AST
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Page 10-39, Article 1016-3, CLASSIFICATIONS, lines 27-32, replace with the following:

Select material is clean, unweathered durable, blasted rock material obtained from an approved
source. While no specific gradation is required, the below criteria will be used to evaluate the
materials for visual acceptance by the Engineer:

(A) At least 50% of the rock has a diameter of from 1.5 ft to 3 ft,
(B)  30% of the rock ranges in size from 2” to 1.5 ft in diameter, and

(C)  Not more than 20% of the rock is less than 2” in diameter. No rippable rock will be
permitted.

Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA
CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both
tables, replace second row with the following:

Acceptable, but not to be used in the top 3 ft of embankment or backfill

Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth
paragraph:

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is
limited to between 5 and 12% by weight and the constituents shall be interground. Class F fly
ash can replace a portion of Type IL blended cement and shall be replaced as outlined in
Subarticle 1000-4(1) for Portland cement. For mixes that contain cement with alkali content
between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the
Department, use a pozzolan in the amount shown in Table 1024-1.

Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT
CONCRETE, replace with the following:

TABLE 1024-1
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE
Pozzolan Rate

20% - 30% by weight of required cement content
Class F Fly Ash with 1.0 Ib Class F fly ash per Ib of cement replaced
Ground Granulated Blast 35%-50% by weight of required cement content

Furnace Slag with 1.0 Ib slag per Ib of cement replaced
Microsilica 4%-8% by weight of required cement content
with 1.0 Ib microsilica per Ib of cement replaced

Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence
of the second paragraph with the following:

Tests shall be performed by AASHTQO’s designated National Transportation Product Evaluation
Program (NTPEP) laboratory for concrete admixture testing.
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Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following:
All fencing material and accessories shall meet Section 106.

Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace the first two
sentences with the following:

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof
load testing will only be required for new casting designs during the design process, and
conformance to M306 loading (40,000 Ib.) will be required only when noted on the design
documents.

Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the
following:

TABLE 1078-1
REQUIREMENTS FOR CONCRETE

28 Day Design
Compressive

28 Day Design
Compressive

Property Strength Strength
6,000 psi or less greater thgn
’ 6,000 psi
Maximum Water/Cementitious Material Ratio 0.45 0.40
Maximum Slump without HRWR 3.5" 3.5"
Maximum Slump with HRWR 8" 8"
Air Content (upon discharge into forms) 5+ 2% 5+ 2%

Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), (C)
and (D) with the following:

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole
Immersion Test.

(C) At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as
specified in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product
has been tested for slip coefficient and meets AASHTO M253, Class B.

Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first 3 sentences of the
description for Type 2 and replace with the following:

Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs. It may be used to patch
spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected.
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Page 10-162, Subarticle 1081-1(A), Classifications, lines 4-7, delete the second and third
sentences of the description for Type 3A. Lines 16-22, delete Types 6A, 6B and 6C.

Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second paragraph
with the following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the
bonding system will obtain 125% of the specified required yield strength of the fixture. Furnish
certification that, for the particular bolt grade, diameter and embedment depth required, the
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.
For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete
compressive strength used in this test. Use adhesives that meet Section 1081.

List the properties of the adhesive on the container and include density, minimum and maximum
temperature application, setting time, shelf life, pot life, shear strength and compressive strength.
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Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace

I-5786
with the following:

C204041

TABLE 1081-1

PROPERTIES OF MIXED EPOXY RESIN SYSTEMS

Property Typel
Viscosity-Poises at 77°F + 2°F Gel
Spindle No. -
Speed (RPM) -
Pot Life (Minutes) 20-50
Minimum Tensile Strength at 1,500

7 days (psi)

Tensile Elongation at 7 days (%) = 30 min.

Min. Compressive Strength of 3,000
2". mortar cubes at 24 hours (Neat)

Min. Compressive Strength of 5,000
2" mortar cubes at 7 days (Neat)

Maximum Water Absorption (%) 15

Min. Bond Strength Slant Shear 1,500
Test at 14 days (psi)

Type 2

10-30

20

30-60

2,000

30 min.

4,000-

1.0

1,500

Type 3

25-75

20

20-50

4,000

2-5

6,000-

1.0

2,000

Type
3A

Gel

5-50

4,000

2-5

6,000

(Neat)

15

2,000

Type
4A

40-150

10

40-80

1,500

5-15

3,000

1.0

1,500

Type
4B

40-150

10

40-80

1,500

5-15

3,000

5,000

1.0

1,500

Type 5

1-6

50

20-60

4,000

2-5

6,000

1.0

1,500

Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence

of the first paragraph with the following:

through the Value Management Unit with the following information for each type and brand

Manufacturers choosing to supply material for Department jobs must submit an application
name:

Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following:

(3) Type of the material in accordance with Articles 1081-1 and 1081-4,
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Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace
“AASHTO M 2377 with “the specifications”.

Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence of
the last paragraph.

Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first
paragraph replace “Type 1” with “Type 3”.

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle.

Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of Section
1081:

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS
(A) General
This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces.

(B) Classification
The types of epoxies and their uses are as shown below:

Type I — Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid
adherence to traffic markers to the surface of pavement.

Type Il — Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is
recommended for adherence of traffic markers to pavement surfaces when rapid set is not
required.

Type 111 — Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid
setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic
markers.

Type 1V - Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.
(C) Requirements

Epoxies shall conform to the requirements set forth in AASHTO M 237.

(D) Prequalification

Refer to Subarticle 1081-1(E).

(E) Acceptance

Refer to Subarticle 1081-1(F).

Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph with
the following:

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or
ASTM A690 unless otherwise required by the plans. Steel sheet piles shall be coated as required
by the plans. Galvanized sheet piles shall be coated in accordance with Section 1076.

Metallized sheet piles shall be metallized in accordance to the Project Special Provision
“Thermal Sprayed Coatings (Metallization)” with an 8 mil, 99.9% aluminum alloy coating and

a 0.5 mil seal coating. Any portion of the metallized sheet piling encased in concrete shall
receive a barrier coat. The barrier coat shall be an approved waterborne coating with a low-
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viscosity which readily absorbs into the pores of the aluminum thermal sprayed coating.

The waterborne coating shall be applied at a spreading rate that results in a theoretical 1.5 mil
dry film thickness. The manufacturer shall issue a letter of certification that the resin chemistry
of the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and
suitable for tidal water applications.

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following:
The epoxy shall meet Article 1081-4.

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type II,
Standard Setting. Use Type Il when the pavement temperature is above 60°F or per the
manufacturer’s recommendations whichever is more stringent. Use Type | when the pavement
temperature is between 50°F and 60°F or per the manufacturer’s recommendations whichever is
more stringent. Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement
markers to the pavement surface when the pavement temperature is between 32°F and 50°F or
per the manufacturer’s recommendations whichever is more stringent.

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081” with
“Article 1081-4".

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081” with
“Article 1081-4".

Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph with
the following:

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm
lead.

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second
paragraph with the following:

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2
and 23 USC § 109(r).

Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add the
following after the first paragraph:

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads,
without crushing, to check for any levels of arsenic and lead. If any arsenic or lead is detected,
the sample shall be crushed and repeat the test using X-ray Fluorescence. If the X-ray
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm
arsenic or 200 ppm lead.

SHOULDER AND SLOPE BORROW:
(3-19-13) 1019 SP10 R10

Use soil in accordance with Section 1019 of the 2012 Standard Specifications. Use soil consisting
of loose, friable, sandy material with a PI greater than 6 and less than 25 and a pH ranging from
5.5t0 7.0.

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional
limestone is provided in accordance with the application rates shown in Table 1019-1A. Soil type
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is identified during the soil analysis. Soils with a pH above 7.0 require acidic amendments to be
added. Submit proposed acidic amendments to the Engineer for review and approval. Soils with
a pH below 4.0 or that do not meet the PI requirements shall not be used.

pH TEST Sandy Soils Silt Loam Soils Clay Loam Soils
RESULT Additional Rate Additional Rate Additional Rate
(Ibs. / Acre) (Ibs. / Acre) (Ibs. / Acre)
40-4.4 1,000 4,000 6,000
45-49 500 3,000 5,000
50-54 NA 2,000 4,000

Note: Limestone application rates shown in this table are in addition to the standard rate of
4000 Ibs. / acre required for seeding and mulching.

No direct payment will be made for providing additional lime or acidic amendments for
Ph adjustment.

GROUT PRODUCTION AND DELIVERY:
(3-17-15) 1003 SP10 R20

Revise the 2012 Standard Specifications as follows:
Replace Section 1003 with the following:

SECTION 1003
GROUT PRODUCTION AND DELIVERY

1003-1 DESCRIPTION

This section addresses cement grout to be used for structures, foundations, retaining walls,
concrete barriers, embankments, pavements and other applications in accordance with the contract.
Produce non-metallic grout composed of Portland cement and water and at the Contractor’s option
or as required, aggregate and pozzolans. Include chemical admixtures as required or needed.
Provide sand cement or neat cement grout as required. Define “sand cement grout” as grout with
only fine aggregate and “neat cement grout” as grout without aggregate.

The types of grout with their typical uses are as shown below:

Type 1 — A cement grout with only a 3-day strength requirement and a fluid consistency that is
typically used for filling subsurface voids.

Type 2 — A nonshrink grout with strength, height change and flow conforming to ASTM C1107
that is typically used for foundations, ground anchors and soil nails.

Type 3 — A nonshrink grout with high early strength and freeze-thaw durability requirements that
is typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for concrete
barriers and structures.

Type 4 — A neat cement grout with low strength, a fluid consistency and high fly ash content that
is typically used for slab jacking.
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Type 5 — A low slump, low mobility sand cement grout with minimal strength that is typically
used for compaction grouting.

1003-2 MATERIALS

Refer to Division 10.

Item Section
Chemical Admixtures 1024-3
Fine Aggregate 1014-1
Fly Ash 1024-5
Ground Granulated Blast Furnace Slag 1024-6
Portland Cement 1024-1
Silica Fume 1024-7
Water 1024-4

Do not use grout that contains soluble chlorides or more than 1% soluble sulfate. At the
Contractor’s option, use an approved packaged grout instead of the materials above except for
water. Use packaged grouts that are on the NCDOT Approved Products List.

Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in
accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or other
admixtures in Type 4 or 5 grout. Use Class F fly ash for Type 4 grout and Type Il Portland cement
for Type 5 grout.

Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI)
that meet Table 1003-1 for Type 5 grout. Fly ash may be substituted for a portion of the fines in
the aggregate. Do not use any other pozzolans in Type 5 grout.

TABLE 1003-1
AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT

Gradation . .
Sieve Designation Percentage Passing Maximum Maximum
per AASHTO M 92 (% by weight) Liquid Limit Plasticity Index
3/8" 100
No. 4 70-95
No. 8 50-90
No. 16 30-80 N/A N/A
No. 30 25-70
No. 50 20-50
No. 100 15-40

No. 200 10-30 25 10
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1003-3 COMPOSITION AND DESIGN

When using an approved packaged grout, a grout mix design submittal is not required.
Otherwise, submit proposed grout mix designs for each grout mix to be used in the work.
Mixes for all grout shall be designed by a Certified Concrete Mix Design Technician or an
Engineer licensed by the State of North Carolina. Mix proportions shall be determined by
a testing laboratory approved by the Department. Base grout mix designs on laboratory
trial batches that meet Table 1003-2 and this section. With permission, the Contractor may
use a quantity of chemical admixture within the range shown on the current list of approved
admixtures maintained by the Materials and Tests Unit.

Submit grout mix designs in terms of saturated surface dry weights on Materials and Tests
Form 312U at least 35 days before proposed use. Adjust batch proportions to compensate
for surface moisture contained in the aggregates at the time of batching. Changes in the
saturated surface dry mix proportions will not be permitted unless revised grout mix
designs have been submitted to the Engineer and approved.

Accompany Materials and Tests Form 312U with a listing of laboratory test results of
compressive strength, density and flow or slump and if applicable, aggregate gradation,
durability and height change. List the compressive strength of at least three 2" cubes at the
age of 3 and 28 days.

The Engineer will review the grout mix design for compliance with the contract and notify
the Contractor as to its acceptability. Do not use a grout mix until written notice has been
received. Acceptance of the grout mix design or use of approved packaged grouts does not
relieve the Contractor of his responsibility to furnish a product that meets the contract.
Upon written request from the Contractor, a grout mix design accepted and used
satisfactorily on any Department project may be accepted for use on other projects.

Perform laboratory tests in accordance with the following test procedures:

Property Test Method

Aggregate Gradation”? AASHTO T 27

Compressive Strength AASHTO T 106
AASHTO T 121,

. . . AASHTO T 1338,

Density (Unit Weight) ANSI/API RPC 13B-18 (Section 4, Mud
Balance)

Durability AASHTO T 161P

Flow ASTM C939 (Flow Cone)

Height Change ASTM C1090F

Slump AASHTO T 119

Applicable to grout with aggregate.

Applicable to Neat Cement Grout.

American National Standards Institute/American Petroleum Institute Recommended
Practice.

Procedure A (Rapid Freezing and Thawing in Water) required.

Moist room storage required.

Ow>

mo
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Provide grout types in accordance with the contract. Use grouts with properties that meet
Table 1003-2. The compressive strength of the grout will be considered the average
compressive strength test results of three 2" cubes at each age. Make cubes that meet
AASHTO T 106 from the grout delivered for the work or mixed on-site. Make cubes at
such frequencies as the Engineer may determine and cure them in accordance with

AASHTO T 106.
TABLE 1003-2
GROUT REQUIREMENTS
Minimum .
. Height
Type of Compressive R .
Grout Strength at afzhé"gges Flow?/Slump
3days 28 days y
1 3,000 psi - - 10 — 30 sec
2 Table 1°¢ Fluid Consistency®
Per Accepted
3 5,000 psi _ 0—0.2% Grout Mix Design/
Approved
Packaged Grout
4P 600 psi 1,500 psi - 10 — 26 sec
5 - 500 psi - 1-3"

A. Applicable to Type 1 through 4 grouts.
B. Applicable to Type 5 grout.
C. ASTM C1107.

Minimum
Durability
Factor

80

D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash.

1003-5 TEMPERATURE REQUIREMENTS

When using an approved packaged grout, follow the manufacturer’s instructions for grout
and air temperature at the time of placement. Otherwise, the grout temperature at the time
of placement shall be not less than 50°F nor more than 90°F. Do not place grout when the
air temperature measured at the location of the grouting operation in the shade away from

artificial heat is below 40°F.

1003-6 ELAPSED TIME FOR PLACING GROUT

Agitate grout continuously before placement. Regulate the delivery so the maximum
interval between the placing of batches at the work site does not exceed 20 minutes. Place
grout before exceeding the times in Table 1003-3. Measure the elapsed time as the time

between adding the mixing water to the grout mix and placing the grout.
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TABLE 1003-3
ELAPSED TIME FOR PLACING GROUT
(with continuous agitation)

Maximum Elapsed Time

"I?;,I rrnggg,:glrg No Re'garding Reta_rding
Whichever is Hig,her Admixture Admixture
Used Used
90°F or above 30 minutes 1 hr. 15 minutes
80°F through 89°F 45 minutes 1 hr. 30 minutes
79°F or below 60 minutes 1 hr. 45 minutes

1003-7 MIXING AND DELIVERY

Use grout free of any lumps and undispersed cement. When using an approved packaged
grout, mix grout in accordance with the manufacturer’s instructions. Otherwise, comply
with Articles 1000-8 through 1000-12 to the extent applicable for grout instead of concrete.

GEOSYNTHETICS:
(2-16-16) 1056 SP10 R25

Revise the 2012 Standard Specifications as follows:
Replace Section 1056 with the following:

SECTION 1056
GEOSYNTHETICS

1056-1 DESCRIPTION

Provide geosynthetics for subsurface drainage, separation, stabilization, reinforcement, erosion
control, filtration and other applications in accordance with the contract. Use geotextiles,
geocomposite drains and geocells that are on the NCDOT Approved Products List. Prefabricated
geocomposite drains include sheet, strip and vertical drains (PVDs), i.e., “wick drains”
consisting of a geotextile attached to and/or encapsulating a plastic drainage core. Geocells are
comprised of ultrasonically welded polymer strips that when expanded form a 3D honeycomb
grid that is typically filled with material to support vegetation.

If necessary or required, hold geotextiles and sheet drains in place with new wire staples, i.e.,
“sod staples” that meet Subarticle 1060-8(D) or new anchor pins. Use steel anchor pins with a
diameter of at least 3/16™ and a length of at least 18" and with a point at one end and a head at
the other end that will retain a steel washer with an outside diameter of at least 1.5".
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1056-2 HANDLING AND STORING

Load, transport, unload and store geosynthetics so geosynthetics are kept clean and free of
damage. Label, ship and store geosynthetics in accordance with Section 7 of AASHTO M 288.
Geosynthetics with defects, flaws, deterioration or damage will be rejected. Do not unwrap
geosynthetics until just before installation. Do not leave geosynthetics exposed for more than 7
days before covering except for geosynthetics for temporary wall faces and erosion control.

1056-3 CERTIFICATIONS

Provide Type 1, Type 2 or Type 4 material certifications in accordance with Article 106-3 for
geosynthetics. Define “minimum average roll value” (MARYV) in accordance with

ASTM D4439. Provide certifications with MARYV for geosynthetic properties as required. Test
geosynthetics using laboratories accredited by the Geosynthetic Accreditation Institute (GAI) to
perform the required test methods. Sample geosynthetics in accordance with ASTM D4354.

1056-4 GEOTEXTILES

When required, sew geotextiles together in accordance with Article X1.1.4 of AASHTO M 288.
Provide sewn seams with seam strengths meeting the required strengths for the geotextile type
and class specified.

Provide geotextile types and classes in accordance with the contract. Geotextiles will be
identified by the product name printed directly on the geotextile. When geotextiles are not
marked with a product name or marked with only a manufacturing plant identification code,
geotextiles will be identified by product labels attached to the geotextile wrapping. When
identification is based on labels instead of markings, unwrap geotextiles just before use in the
presence of the Engineer to confirm that the product labels on both ends of the outside of the
geotextile outer wrapping match the labels affixed to both ends of the inside of the geotextile roll
core. Partial geotextile rolls without the product name printed on the geotextile or product labels
affixed to the geotextile roll core may not be used.

Use woven or nonwoven geotextiles with properties that meet Table 1056-1. Define “machine
direction” (MD) and “cross-machine direction” (CD) in accordance with ASTM D44309.
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TABLE 1056-1
GEOTEXTILE REQUIREMENTS

Property Requirement

Type 1 Type2  Type 3~ Type 4 Type 58 Test
Typical Shoulder Under  Silt Fence Soil Temporary Method
Application Drains Rip Rap Fabric  Stabilization Walls
Elongation o o 0 0 0 ASTM
(MD & CD) > 50% > 50% <25% <50% <50% D4632
Grab
Strength 100 Ib© giggg
(MD & CD)
Tear Table 1°, Table 1P, Table 1°, B ASTM
Strength Class 3 Class 1 - Class 3 D4533
(MD & CD)
Puncture _ ASTM
Strength D6241
Ultimate 2,400 I/ft°
Tensile 3 B B 3 rgur::ﬁzz ASTM
Strength sthomwise i | D4595
(MD & CD) the contract)
o ASTM
-1,C
Permittivity Table 2°.  Table 6. 0.20 sec D4491
Apparent 15% to 15% to ASTM
Opening 50% in 50% in b D 0.60 mmE
Size  SituSoil SituSoil o7 Tabled Da751
UV Stability =~ Passing  Passing 70%C ASTM
(Retained  0.075mm  0.075mm (after 500 hr D4355
Strength) of exposure)

Minimum roll width of 36" required.
Minimum roll width of 13 ft required.
MARYV per Article 1056-3.
AASHTO M 288.

Maximum average roll value.

moow»

1056-5 GEOCOMPOSITE DRAINS

Provide geocomposite drain types in accordance with the contract and with properties that meet
Table 1056-2.
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TABLE 1056-2
GEOCOMPOSITE DRAIN REQUIREMENTS

Property Requirement Test

Sheet Drain Strip Drain Wick Drain Method
> 12"
Width (unless required 12" +1/4" 4" +1/4" N/A
otherwise in the
contract)
In-Plane Flow Rate” 6 gpm/ft 15 gpm/ft 1.5 gpm®B
(with gradient of 1.0 =~ @ applied normal @ applied normal @ applied normal ~ASTM
and 24-hour seating compressive compressive compressive D4716
period) stress of 10 psi stress of 7.26 psi stress of 40 psi

A. MARYV per Article 1056-3.
B. Per 4" drain width.

For sheet and strip drains, use accessories (e.g., pipe outlets, connectors, fittings, etc.)
recommended by the Drain Manufacturer. Provide sheet and strip drains with Type 1 geotextiles

heat bonded or glued to HDPE, polypropylene or high impact polystyrene drainage cores that
meet Table 1056-3.

TABLE 1056-3
DRAINAGE CORE REQUIREMENTS

Property Requirement (MARYV) Test Method
Sheet Drain Strip Drain
Thickness 1/4" 1" ASTM D1777 or D5199
Compressive Strength 40 psi 30 psi ASTM D6364

For wick drains with a geotextile wrapped around a corrugated drainage core and seamed to
itself, use drainage cores with an ultimate tensile strength of at least 225 Ib per 4" width in
accordance with ASTM D4595 and geotextiles with properties that meet Table 1056-4.

TABLE 1056-4
WICK DRAIN GEOTEXTILE REQUIREMENTS

Property Requirement Test Method

Elongation > 50% ASTM D4632

Grab Strength Table 1A ASTM D4632

Tear Strength Class 3’ ASTM D4533

Puncture Strength ASTM D6241

Permittivity 0.7 sec’tB ASTM D4491

Apparent Opening Size (AOS) Table 24, ASTM D4751
UV Stability > 50% in Situ Soil

(Retained Strength) Passing 0.075 mm ASTM D4355

A. AASHTO M 288.
B. MARYV per Article 1056-3.

For wick drains with a geotextile fused to both faces of a corrugated drainage core along the
peaks of the corrugations, use wick drains with an ultimate tensile strength of at least 1,650 Ib/ft
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in accordance with ASTM D4595 and geotextiles with a permittivity, AOS and UV stability that
meet Table 1056-4.

1056-6 GEOCELLS

Geocells will be identified by product labels attached to the geocell wrapping. Unwrap geocells
just before use in the presence of the Engineer. Previously opened geocell products will be
rejected.

Manufacture geocells from virgin polyethylene resin with no more than 10% rework, also called
“regrind”, materials. Use geocells made from textured and perforated HDPE strips with an open
area of 10% to 20% and properties that meet Table 1056-5.

TABLE 1056-5
GEOCELL REQUIREMENTS

Property Minimum Requirement Test Method

Cell Depth 4" N/A
Sheet Thickness 50 mil -5%, +10% ASTM D5199
Density 58.4 Ib/cf ASTM D1505

Carbon Black Content 1.5% ASTM D1603 or D4218
ESCRA 5000 hr ASTM D1693
Coefficient of Direct Sliding

(with material that meets AASHTO 0.85 ASTM D5321

M 145 for soil classification A-2)
Short-Term Seam (Peel) Strength

(for 4" seam) 320 Ib USACEF€ Technical
Report GL-86-19,
- B
Long-Term Seam (Hang) Strength 160 Ib Appendix A

(for 4™ seam)
A. Environmental Stress Crack Resistance.
B. Minimum test period of 168 hr with a temperature change from 74°F to 130°F in 1-hour
cycles.
C. US Army Corps of Engineers.

Provide geocell accessories (e.g., stakes, pins, clips, staples, rings, tendons, anchors, deadmen,
etc.) recommended by the Geocell Manufacturer.

TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS:
(8-21-12) 1101.02 SP11R10

Revise the 2012 Roadway Standard Drawings as follows:

Drawing No. 1101.02, Sheet 12, TEMPORARY LANE CLOSURES, replace General Note #11
with the following:

11- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON SHADOW
VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF 43" X 73". THE
DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH THE CAPABILITY
TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE WITH A MINIMUM
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CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING, CONTACT THE WORK
ZONE TRAFFIC CONTROL SECTION.

12- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE
SHOULDER MAY BE SMALLER THAN 43" X 73". THE DISPLAY PANEL SHALL HAVE
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

Drawing No. 1101.02, Sheet 13, TEMPORARY LANE CLOSURES, replace General Note #12
with the following:

12- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON SHADOW
VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF 43" X 73". THE
DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH THE CAPABILITY
TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE WITH A MINIMUM
CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING, CONTACT THE WORK
ZONE TRAFFIC CONTROL SECTION.

13- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE
SHOULDER MAY BE SMALLER THAN 43" X 73". THE DISPLAY PANEL SHALL HAVE
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE
WITH A MINIMUM CHARACTER HEIGHT OF 18". FOR ADDITIONAL MESSAGING,
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION.

PERMANENT SEEDING AND MULCHING:
(7-1-95) 1660 SP16 R02

The Department desires that permanent seeding and mulching be established on this project as
soon as practical after slopes or portions of slopes have been graded. As an incentive to obtain an
early stand of vegetation on this project, the Contractor's attention is called to the following:

For all permanent seeding and mulching that is satisfactorily completed in accordance with the
requirements of Section 1660 in the 2012 Standard Specifications and within the following
percentages of elapsed contract times, an additional payment will be made to the Contractor as an
incentive additive. The incentive additive will be determined by multiplying the number of acres
of seeding and mulching satisfactorily completed times the contract unit bid price per acre for
Seeding and Mulching times the appropriate percentage additive.

Percentage of Elapsed Contract Time Percentage Additive
0% - 30% 30%
30.01% - 50% 15%

Percentage of elapsed contract time is defined as the number of calendar days from the date of
availability of the contract to the date the permanent seeding and mulching is acceptably completed
divided by the total original contract time.
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(5-20-08) Z-2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal year.
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided funds
are available. The State reserves the right to terminate or suspend any transportation project
contract, and any transportation project contract shall be so terminated or suspended if funds will
not be available for payment of the work to be performed during that fiscal year pursuant to the
contract. In the event of termination of any contract, the contractor shall be given a written notice
of termination at least 60 days before completion of scheduled work for which funds are available.
In the event of termination, the contractor shall be paid for the work already performed in
accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Subarticle 108-13(E) of the 2012 Standard Specifications.
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STANDARD SPECIAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
(5-17-11) Z-3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory. When said samples are collected, the vendor shall supply an
independent laboratory report for each lot to be tested. Results from seed so sampled shall be final.
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall
not be delivered to North Carolina Department of Transportation warehouses. If seed has been
delivered it shall be available for pickup and replacement at the supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services,
Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall
be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species on
the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts will
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be recognized.
However, for the purpose of figuring pure live seed, the found pure seed and found germination
percentages as reported by the North Carolina Department of Agriculture and Consumer Services,
Seed Testing Laboratory will be used. Allowances, as established by the NCDOT, will be
recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per  Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged 27 seeds
Robin)
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed shall
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not contain more than 2% other crop seed nor more than 1% total weed seed. The germination
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which
includes both dormant and hard seed. Seed shall be labeled with not more than 7%, 5% or 2%
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed will not
be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will not
be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed will not
be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed,
maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed will not
be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed,
maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not be
approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(1-17-12) (Rev. 04-21-15) z-4

Revise the 2012 Standard Specifications as follows:

Division 2
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with
“Article 107-25".
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”.
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as follows:
Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace *“(5) Evaluation for
Potential Wetlands and Endangered Species” with “(d) Evaluation for Potential Wetlands and
Endangered Species”; and Line 33, replace “(6) Approval” with “(4) Approval”.

Division 3
Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”.

Division 4
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with
“reinforcement”.

Division 6
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula
Adjustments, replace “30” with “45”.
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with
“Subarticle 609-6(D)”.
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of
Po.075/Ppe Ratio with “1.0”.
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)”  with
“Subarticle 1012-1(E)”

Division 7
Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion”
with “completion”.

Division 8
Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with
“Portland Cement Concrete, Class A”.

Division 10
Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16" with “Table 1081-2”, replace
“Table 1081-17” with “Table 1081-3”, and replace *“Table 1081-18" with
“Table 1081-4”,
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Division 12
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title.
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4".
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables
with “POLYUREA”.
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6".
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7".

Division 15
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with
“Subarticle 235-3(C)”.
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the
following: W=LDVP + 148,000
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and
replace with “shall be performed”.
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”.

Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect
Center, delete this subarticle.

Revise the 2012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01”
with “1631.01".
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious

Weeds)
(3-18-03) (Rev. 12-20-16) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment
prior to moving out of the quarantined area. Comply with federal/state regulations by obtaining a
certificate or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those
specific project sites located in the quarantined area or for any regulated article used on this project
originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by an
inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald
ash borer, or other noxious weeds.

©COoNoA~WN
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STANDARD SPECIAL PROVISION

AWARD OF CONTRACT
(6-28-77)(Rev 2/16/2016) z-6

“The North Carolina Department of Transportation, in accordance with the provisions of Title VI
of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of
Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it
will affirmatively insure that the contract entered into pursuant to this advertisement will be
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or
national origin”.

TITLE VI AND NONDISCRIMINATION

I.  Title VI Assurance
During the performance of this contract, the contractor, for itself, its assignees and successors in
interest (hereinafter referred to as the "contractor") agrees as follows:
(1) Compliance with Regulations: The contractor shall comply with the Regulation relative to
nondiscrimination in Federally-assisted programs of the Department of Transportation
(hereinafter, "DOT™) Title 49, Code of Federal Regulations, Part 21, as they may be amended from
time to time, (hereinafter referred to as the Regulations), which are herein incorporated by
reference and made a part of this contract.
(2) Nondiscrimination: The Contractor, with regard to the work performed by it during the
contract, shall not discriminate on the grounds of race, color, or national origin in the selection and
retention of subcontractors, including procurements of materials and leases of equipment. The
contractor shall not participate either directly or indirectly in the discrimination prohibited by
section 21.5 of the Regulations, including employment practices when the contract covers a
program set forth in Appendix B of the Regulations.
(3) Solicitations for Subcontractors, Including Procurements of Materials and Equipment:
In all solicitations either by competitive bidding or negotiation made by the contractor for work to
be performed under a subcontract, including procurements of materials or leases of equipment,
each potential subcontractor or supplier shall be notified by the contractor of the contractor's
obligations under this contract and the Regulations relative to nondiscrimination on the grounds
of race, color, or national origin.
(4) Information and Reports: The contractor shall provide all information and reports required
by the Regulations or directives issued pursuant thereto, and shall permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined by the
North Carolina Department of Transportation (NCDOT) or the Federal Highway Administration
(FHWA) to be pertinent to ascertain compliance with such Regulations, orders and instructions.
Where any information required of a contractor is in the exclusive possession of another who fails
or refuses to furnish this information the contractor shall so certify to the NCDOT, or the FHWA
as appropriate, and shall set forth what efforts it has made to obtain the information.
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(5) Sanctions for Noncompliance: In the event of the contractor's noncompliance with the
nondiscrimination provisions of this contract, the NCDOT shall impose such contract sanctions as
it or the FHWA may determine to be appropriate, including, but not limited to:

(a) Withholding of payments to the contractor under the contract until the contractor

complies, and/or

(b) Cancellation, termination or suspension of the contract, in whole or in part.
(6) Incorporation of Provisions: The contractor shall include the provisions of paragraphs (1)
through (6) in every subcontract, including procurements of materials and leases of equipment,
unless exempt by the Regulations, or directives issued pursuant thereto.
The contractor shall take such action with respect to any subcontractor procurement as the NCDOT
or the FHWA may direct as a means of enforcing such provisions including sanctions for
noncompliance: provided, however, that, in the event a contractor becomes involved in, or is
threatened with, litigation with a subcontractor or supplier as a result of such direction, the
contractor may request the NCDOT to enter into such litigation to protect the interests of the
NCDOQOT, and, in addition, the contractor may request the United States to enter into such litigation
to protect the interests of the United States.

Il.  Title VI Nondiscrimination Program
Title VI of the 1964 Civil Rights Act, 42 U.S.C. 2000d, provides that: “No person in the United
States shall, on the grounds of race, color, or national origin, be excluded from participation in, be
denied the benefits of, or be subjected to discrimination under any program or activity receiving
Federal financial assistance.” The broader application of nondiscrimination law is found in other
statutes, executive orders, and regulations (see Section Ill, Pertinent Nondiscrimination
Authorities), which provide additional protections based on age, sex, disability and religion. In
addition, the 1987 Civil Rights Restoration Act extends nondiscrimination coverage to all
programs and activities of federal-aid recipients and contractors, including those that are not
federally-funded.
Nondiscrimination Assurance
The North Carolina Department of Transportation (NCDOT) hereby gives assurance that no
person shall on the ground of race, color, national origin, sex, age, and disability, be excluded from
participation in, be denied the benefits of, or be otherwise subjected to discrimination under any
program or activity conducted by the recipient, as provided by Title VI of the Civil Rights Act of
1964, the Civil Rights Restoration Act of 1987, and any other related Civil Rights authorities,
whether those programs and activities are federally funded or not.
Obligation
During the performance of this contract, the Contractor and its subcontractors are responsible for
complying with NCDOT’s Title VI Program. The Contractor must ensure that NCDOT’s Notice
of Nondiscrimination is posted in conspicuous locations accessible to all employees and
subcontractors on the jobsite, along with the Contractor’s own Equal Employment Opportunity
(EEO) Policy Statement. The Contractor shall physically incorporate this “TITLE VI AND
NONDISCRIMINATION?” language, in its entirety, into all its subcontracts on federally-assisted
and state-funded NCDOT-owned projects, and ensure its inclusion by subcontractors into all
subsequent lower tier subcontracts. The Contractor and its subcontractors shall also physically
incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent lower tier
subcontracts on Federal-aid highway construction contracts only. The Contractor is also
responsible for making its subcontractors aware of NCDOT’s Discrimination Complaints Process,
as follows:
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FILING OF COMPLAINTS
1. Applicability — These complaint procedures apply to the beneficiaries of the NCDOT’s
programs, activities, and services, including, but not limited to, members of the public,
contractors, subcontractors, consultants, and other sub-recipients of federal and state funds.
2. Eligibility — Any person or class of persons who believes he/she has been subjected to
discrimination or retaliation prohibited by any of the Civil Rights authorities, based upon
race, color, sex, age, national origin, or disability, may file a written complaint with
NCDOT's Civil Rights office. The law prohibits intimidation or retaliation of any sort.
The complaint may be filed by the affected individual or a representative, and must be in
writing.
3. Time Limits and Filing Options — A complaint must be filed no later than 180 calendar
days after the following:
» The date of the alleged act of discrimination; or
» The date when the person(s) became aware of the alleged discrimination; or
» Where there has been a continuing course of conduct, the date on which that conduct
was discontinued or the latest instance of the conduct.
Title VI and other discrimination complaints may be submitted to the following entities:
> North Carolina Department of Transportation, Office of Equal Opportunity &
Workforce Services (EOWS), External Civil Rights Section, 1511 Mail Service Center,
Raleigh, NC 27699-1511; 919-508-1808 or toll free 800-522-0453
» US Department of Transportation, Departmental Office of Civil Rights, External
Civil Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC
20590; 202-366-4070
Federal Highway Administration, North Carolina Division Office, 310 New Bern
Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010
Federal Highway Administration, Office of Civil Rights, 1200 New Jersey
Avenue, SE, 8" Floor, E81-314, Washington, DC 20590, 202-366-0693 / 366-0752
Federal Transit Administration, Office of Civil Rights, ATTN: Title VI Program
Coordinator, East Bldg. 5" Floor — TCR, 1200 New Jersey Avenue, SE,
Washington, DC 20590
Federal Aviation Administration, Office of Civil Rights, 800 Independence
Avenue, SW, Washington, DC 20591, 202-267-3258
» US Department of Justice, Special Litigation Section, Civil Rights Division, 950
Pennsylvania Avenue, NW, Washington, DC 20530, 202-514-6255 or toll free 877-
218-5228
4. Format for Complaints — Complaints must be in writing and signed by the
complainant(s) or a representative and include the complainant’s name, address, and
telephone number. Complaints received by fax or e-mail will be acknowledged and
processed. Allegations received by telephone will be reduced to writing and provided to
the complainant for confirmation or revision before processing. Complaints will be
accepted in other languages including Braille.
5. Discrimination Complaint Form — Contact NCDOT EOWS at the phone number above
to receive a full copy of the Discrimination Complaint Form and procedures.
6. Complaint Basis — Allegations must be based on issues involving race, color, national
origin, sex, age, or disability. The term “basis” refers to the complainant’s membership in
a protected group category. Contact this office to receive a Discrimination Complaint
Form.
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Protected Definition Examples Applicable Statutes and
Categories Regulations

FHWA FTA
Race An individual belonging to Black/African American, | Title VI of | Title VI of
one of the accepted racial Hispanic/Latino, Asian, | the Civil the Civil
groups; or the perception, American Indian/Alaska | Rights Act | Rights Act
based usually on physical Native, Native of 1964; of 1964;
characteristics that a person is | Hawaiian/Pacific 49 CFR Part | 49 CFR
a member of a racial group Islander, White 21; Part 21;
Color Color of skin, including shade | Black, White, brown, 23 CFR 200 | Circular
of skin within a racial group | yellow, etc. 4702.1B
National | Place of birth. Citizenship is | Mexican, Cuban,
Origin not a factor. Discrimination Japanese, Vietnamese,
based on language or a Chinese
person’s accent is also
covered.
Sex Gender Women and Men 1973 Title IX of
Federal-Aid | the
Highway Education
Act Amendmen
ts of 1972
Age Persons of any age 21 year old person Age Discrimination Act of
1975
Disability | Physical or mental Blind, alcoholic, para- Section 504 of the
impairment, permanent or amputee, epileptic, Rehabilitation Act of
temporary, or perceived. diabetic, arthritic 1973; Americans with
Disabilities Act of 1990

Pertinent Nondiscrimination Authorities

During the performance of this contract, the contractor, for itself, its assignees, and successors in
interest agrees to comply with the following non-discrimination statutes and authorities, including,
but not limited to:

Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits
discrimination on the basis of race, color, national origin); and 49 CFR Part 21.

The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42
U.S.C. 8§ 4601), (prohibits unfair treatment of persons displaced or whose property has been
acquired because of Federal or Federal-aid programs and projects);

Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the
basis of sex);

Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. 8 794 et seq.), as amended, (prohibits
discrimination on the basis of disability); and 49 CFR Part 27;

The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended,
(prohibits discrimination based on race, creed, color, national origin, or sex);

The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975
and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms
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“programs or activities” to include all of the programs or activities of the Federal-aid recipients,
sub-recipients and contractors, whether such programs or activities are Federally funded or
not);

e Titles Il and Il of the Americans with Disabilities Act, which prohibit discrimination on the
basis of disability in the operation of public entities, public and private transportation systems,
places of public accommodation, and certain testing entities (42 U.S.C. 8§ 12131 — 12189) as
implemented by Department of Transportation regulations at 49 C.F.R. parts 37 and 38;

e The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

e Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures discrimination against minority
populations by discouraging programs, policies, and activities with disproportionately high and
adverse human health or environmental effects on minority and low-income populations;

e Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of limited English proficiency (LEP). To ensure compliance with Title
VI, you must take reasonable steps to ensure that LEP persons have meaningful access to your
programs (70 Fed. Reg. at 74087 to 74100);

e Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).

o Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), (prohibits
employment discrimination on the basis of race, color, religion, sex, or national origin);

e 49 CFR Part 26, regulation to ensure nondiscrimination in the award and administration of
DOT-assisted contracts in the Department's highway, transit, and airport financial assistance
programs, as regards the use of Disadvantaged Business Enterprises (DBES);

e Form FHWA-1273, “Required Contract Provisions,” a collection of contract provisions and
proposal notices that are generally applicable to all Federal-aid construction projects and must
be made a part of, and physically incorporated into, all federally-assisted contracts, as well as
appropriate subcontracts and purchase orders, particularly Sections Il (Nondiscrimination) and
111 (Nonsegregated Facilities).
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STANDARD SPECIAL PROVISION

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS

Z-7

NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL
EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246)

1. The goals and timetables for minority and female participation, expressed in percentage
terms for the Contractor’s aggregate workforce in each trade on all construction work in the
covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and
Female participation”.

These goals are applicable to all the Contractor’s construction work (whether or not it is
Federal or federally assisted) performed in the covered area. If the Contractor performs
construction work in a geographical area located outside of the covered area, it shall apply the
goals established for such geographical area where the work is actually performed. With regard
to this second area, the Contractor also is subject to the goals for both its federally involved and
nonfederally involved construction.

The Contractor’s compliance with the Executive Order and the regulations in 41 CFR Part
60-4 shall be based on its implementation of the Equal Opportunity Clause, specific affirmative
action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its effort to
meet the goals. The hours of minority and female employment and training must be substantially
uniform throughout the length of the contract, and in each trade and the Contractor shall make a
good faith effort to employ minorities and women evenly on each of its projects. The transfer of
minority or female employees or trainees from Contractor to Contractor or from project to project
or the sole purpose of meeting the Contractor’s goals shall be a violation of the contract, the
executive Order and the regulations in 41 CFR Part 60-4. Compliance with the goals will be
measured against the total work hours performed.

2. As used in this Notice and in the contract resulting from this solicitation, the “covered area”
is the county or counties shown on the cover sheet of the proposal form and contract.
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EMPLOYMENT GOALS FOR MINORITY
AND FEMALE PARTICIPATION

Johnston County

Economic Areas

Area 023 29.7%
Bertie County
Camden County
Chowan County
Gates County
Hertford County
Pasquotank County
Perquimans County

Area 024 31.7%
Beaufort County
Carteret County
Craven County
Dare County
Edgecombe County
Green County
Halifax County
Hyde County

Jones County
Lenoir County
Martin County
Nash County
Northampton County
Pamlico County
Pitt County

Tyrrell County
Washington County
Wayne County
Wilson County

Area 025 23.5%
Columbus County
Duplin County
Onslow County
Pender County

Area 026 33.5%
Bladen County
Hoke County
Richmond County
Robeson County
Sampson County
Scotland County

Area 027 24.7%
Chatham County
Franklin County
Granville County
Harnett County
Johnston County
Lee County
Person County
Vance County
Warren County

Area 028 15.5%
Alleghany County
Ashe County
Caswell County
Davie County
Montgomery County
Moore County
Rockingham County
Surry County
Watauga County
Wilkes County

Area 029 15.7%
Alexander County
Anson County
Burke County
Cabarrus County
Caldwell County
Catawba County
Cleveland County
Iredell County
Lincoln County
Polk County
Rowan County
Rutherford County
Stanly County

Area 0480 8.5%
Buncombe County
Madison County

Area 030 6.3%
Avery County
Cherokee County
Clay County
Graham County
Haywood County
Henderson County
Jackson County
McDowell County
Macon County
Mitchell County
Swain County
Transylvania County
Yancey County
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Area 5720 26.6%
Currituck County

Area 9200 20.7%
Brunswick County
New Hanover County

Area 2560 24.2%
Cumberland County

SSP-15

SMSA Areas

Area 6640 22.8%
Durham County
Orange County
Wake County

Area 1300 16.2%
Alamance County

Johnston County

Area 3120 16.4%
Davidson County
Forsyth County
Guilford County
Randolph County
Stokes County
Yadkin County

Area 1520 18.3%
Gaston County
Mecklenburg County
Union County

Goals for Female

Participation in Each Trade

(Statewide) 6.9%
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STANDARD SPECIAL PROVISION

REQUIRED CONTRACT PROVISIONS FEDERAL - AID CONSTRUCTION CONTRACTS
FHWA - 1273 Electronic Version - May 1, 2012 Z-8

I. General

I1. Nondiscrimination

I11. Nonsegregated Facilities

IV. Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act Provisions

V1. Subletting or Assigning the Contract

VII. Safety: Accident Prevention

VIII. False Statements Concerning Highway Projects

IX. Implementation of Clean Air Act and Federal Water Pollution Control Act
X. Compliance with Governmentwide Suspension and Debarment Requirements
XI. Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian Development Highway System or Appalachian Local Access Road Contracts (included in
Appalachian contracts only)

I. GENERAL

1. Form FHWA-1273 must be physically incorporated in each construction contract funded under Title 23 (excluding emergency contracts solely
intended for debris removal). The contractor (or subcontractor) must insert this form in each subcontract and further require its inclusion in all lower
tier subcontracts (excluding purchase orders, rental agreements and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are incorporated by reference for work done under any purchase order, rental agreement or
agreement for other services. The prime contractor shall be responsible for compliance by any subcontractor, lower-tier subcontractor or service
provider.

Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all subcontracts and in lower tier subcontracts (excluding
subcontracts for design services, purchase orders, rental agreements and other agreements for supplies or services). The design-builder shall be
responsible for compliance by any subcontractor, lower-tier subcontractor or service provider.

Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal documents, however, the Form
FHWA-1273 must be physically incorporated (not referenced) in all contracts, subcontracts and lower-tier subcontracts (excluding purchase orders,
rental agreements and other agreements for supplies or services related to a construction contract).

2. Subject to the applicability criteria noted in the following sections, these contract provisions shall apply to all work performed on the contract by
the contractor's own organization and with the assistance of workers under the contractor's immediate superintendence and to all work performed
on the contract by piecework, station work, or by subcontract.

3. Abreach of any of the stipulations contained in these Required Contract Provisions may be sufficient grounds for withholding of progress payments,
withholding of final payment, termination of the contract, suspension / debarment or any other action determined to be appropriate by the contracting
agency and FHWA.

4. Selection of Labor: During the performance of this contract, the contractor shall not use convict labor for any purpose within the limits of
a construction project on a Federal-aid highway unless it is labor performed by convicts who are on parole, supervised release, or probation. The
term Federal-aid highway does not include roadways functionally classified as local roads or rural minor collectors.

1. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid construction contracts and to all related construction
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are not applicable to material supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as
amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, for all
construction contracts exceeding $10,000, the Standard Federal Equal Employment Opportunity Construction Contract Specifications in
41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to determine compliance with Executive Order 11246 and the policies of the Secretary
of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting agency and the FHWA have the authority and the responsibility to ensure
compliance with Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 1964, as
amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to conform to the U.S. Department of
Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to assure
equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627,
41 CFR 60 and 49 CFR 27) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to
23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract.
The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are
incorporated by reference in this contract. In the execution of this contract, the contractor agrees to comply with the following minimum specific
requirement activities of EEO:
a. The contractor will work with the contracting agency and the Federal Government to ensure that it has made every good faith effort to provide

equal opportunity with respect to all of its terms and conditions of employment and in their review of activities under the contract.

b. The contractor will accept as its operating policy the following statement:
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"It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to
their race, religion, sex, color, national origin, age or disability. Such action shall include: employment, upgrading, demotion, or transfer;
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including
apprenticeship, pre-apprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make known to the contracting officers an EEO Officer who will have the responsibility for and
must be capable of effectively administering and promoting an active EEO program and who must be assigned adequate authority and responsibility
to do so.

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who
recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the contractor's EEO
policy and contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that the above agreement will be
met, the following actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than once
every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained. The meetings will be
conducted by the EEO Officer.

b.  All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major aspects of
the contractor's EEO obligations within thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures for
locating and hiring minorities and women.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for employment
and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of meetings,
employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the notation: "An Equal Opportunity
Employer." All such advertisements will be placed in publications having a large circulation among minorities and women in the area from which
the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private
employee referral sources likely to yield qualified minorities and women. To meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such identified sources procedures whereby minority and women applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, the contractor is expected to observe
the provisions of that agreement to the extent that the system meets the contractor's compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of discriminating against minorities or women, or obligates the contractor to do the same,
such implementation violates Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to refer minorities and women as applicants for employment. Information and procedures
with regard to referring such applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every type,
including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex,
national origin, age or disability. The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate
discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory wage
practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination. Where
evidence is found, the contractor will promptly take corrective action. If the review indicates that the discrimination may extend beyond the
actions reviewed, such corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with its obligations under
this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time. If the investigation
indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minorities and women who are applicants for employment or
current employees. Such efforts should be aimed at developing full journey level status employees in the type of trade or job classification
involved.

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall make full
use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract performance. In the event
a special provision for training is provided under this contract, this subparagraph will be superseded as indicated in the special provision. The
contracting agency may reserve training positions for persons who receive welfare assistance in accordance with

23 U.S.C. 140(a).

¢ The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of employees who are minorities and women and will encourage
eligible employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use good faith efforts to obtain the
cooperation of such unions to increase opportunities for minorities and women. Actions by the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set forth below:

a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more
minorities and women for membership in the unions and increasing the skills of minorities and women so that they may qualify for higher
paying employment.

b.  The contractor will use good faith efforts to incorporate an EEO clause into each union agreement to the end that such union will be contractually
bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such information is
within the exclusive possession of the labor union and such labor union refuses to furnish such information to the contractor, the contractor
shall so certify to the contracting agency and shall set forth what efforts have been made to obtain such information.
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d. In the event the union is unable to provide the contractor with a reasonable flow of referrals within the time limit set forth in the collective
bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race, color,
religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minorities and women. The failure of a
union to provide sufficient referrals (even though it is obligated to provide exclusive referrals under the terms of a collective bargaining
agreement) does not relieve the contractor from the requirements of this paragraph. In the event the union referral practice prevents the
contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such contractor shall
immediately notify the contracting agency.

8. Reasonable Accommodation for Applicants/ Employees with Disabilities: The contractor must be familiar with the requirements for and comply
with the Americans with Disabilities Act and all rules and regulations established there under. Employers must provide reasonable accommodation
in all employment activities unless to do so would cause an undue hardship.

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not discriminate on the grounds of
race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of this contract.
a. The contractor shall notify all potential subcontractors and suppliers and lessors of their EEO obligations under this contract.

b. The contractor will use good faith efforts to ensure subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S. DOT-approved DBE program are incorporated by reference.

b.  The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The
contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or such other
remedy as the contracting agency deems appropriate.

11. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO requirements. Such records shall
be retained for a period of three years following the date of the final payment to the contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number and work hours of minority and non-minority group members and women employed in each work classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for minorities and
women; and

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual report to the contracting agency each July for the duration of the project, indicating
the number of minority, women, and non-minority group employees currently engaged in each work classification required by the contract
work. This information is to be reported on Form FHWA-1391. The staffing data should represent the project work force on board in all or any
part of the last payroll period preceding the end of July. If on-the-job training is being required by special provision, the contractor will be
required to collect and report training data. The employment data should reflect the work force on board during all or any part of the last payroll
period preceding the end of July.

. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction contracts and to all related construction subcontracts of $10,000 or more.

The contractor must ensure that facilities provided for employees are provided in such a manner that segregation on the basis of race, color, religion,
sex, or national origin cannot result. The contractor may neither require such segregated use by written or oral policies nor tolerate such use by employee
custom. The contractor's obligation extends further to ensure that its employees are not assigned to perform their services at any location, under the
contractor's control, where the facilities are segregated. The term "facilities” includes waiting rooms, work areas, restaurants and other eating areas, time
clocks, restrooms, washrooms, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas,
transportation, and housing provided for employees. The contractor shall provide separate or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all related subcontracts and lower-tier subcontracts
(regardless of subcontract size). The requirements apply to all projects located within the right-of-way of a roadway that is functionally classified as
Federal-aid highway. This excludes roadways functionally classified as local roads or rural minor collectors, which are exempt. Contracting agencies
may elect to apply these requirements to other projects.

The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 “Contract provisions and related matters™” with minor
revisions to conform to the FHWA-1273 format and FHWA program requirements.

1. Minimum wages
a. All laborers and mechanics employed or working upon the site of the work, will be paid unconditionally and not less often than once a week,
and without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations issued by the
Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less than those contained in the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor and
such laborers and mechanics.

Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of
laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of paragraph 1.d. of this section; also,
regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such laborers and
mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work actually
performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for each classification for the time actually worked therein: Provided, That the employer's
payroll records accurately set forth the time spent in each classification in which work is performed. The wage determination (including any
additional classification and wage rates conformed wunder paragraph 1.b. of this section) and the Davis-Bacon
poster (WH-1321) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible place
where it can be easily seen by the workers.
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b. (1) The contracting officer shall require that any class of laborers or mechanics, including helpers, which is not listed in the wage determination

and which is to be employed under the contract shall be classified in conformance with the wage determination. The contracting officer
shall approve an additional classification and wage rate and fringe benefits therefore only when the following criteria have been met:
(i) The work to be performed by the classification requested is not performed by a classification in the wage determination; and
(i) The classification is utilized in the area by the construction industry; and
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the wage
determination.

(2) Ifthe contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the contracting
officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate), a report of the
action taken shall be sent by the contracting officer to the Administrator of the Wage and Hour Division, Employment Standards
Administration, U.S. Department of Labor, Washington, DC 20210. The Administrator, or an authorized representative, will approve,
modify, or disapprove every additional classification action within 30 days of receipt and so advise the contracting officer or will notify
the contracting officer within the 30-day period that additional time is necessary.

(3) Inthe event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and the contracting officer
do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of all interested parties and the recommendation of the contracting officer,
to the Wage and Hour Administrator for determination. The Wage and Hour Administrator, or an authorized representative, will issue a
determination within 30 days of receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period
that additional time is necessary.

(4) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, shall be
paid to all workers performing work in the classification under this contract from the first day on which work is performed in the
classification.

Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not expressed

as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or

an hourly cash equivalent thereof.

If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages of any laborer or

mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the

Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met.

The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or

program.

2. Withholding. The contracting agency shall upon its own action or upon written request of an authorized representative of the Department of Labor,
withhold or cause to be withheld from the contractor under this contract, or any other Federal contract with the same prime contractor, or any other
federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime contractor, so much of the accrued
payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer or mechanic, including
any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required by the contract, the contracting
agency may, after written notice to the contractor, take such action as may be necessary to cause the suspension of any further payment, advance,
or guarantee of funds until such violations have ceased.

3. Payrolls and basic records

a.

Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work and preserved for a period of
three years thereafter for all laborers and mechanics working at the site of the work. Such records shall contain the name, address, and social
security number of each such worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily
and weekly number of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found under
29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits
under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the
commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in
providing such benefits. Contractors employing apprentices or trainees under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee programs, the registration of the apprentices and trainees, and the ratios and
wage rates prescribed in the applicable programs.

b. (1) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to the contracting agency.

The payrolls submitted shall set out accurately and completely all of the information required to be maintained under
29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on weekly transmittals. Instead the
payrolls shall only need to include an individually identifying number for each employee ( e.g. , the last four digits of the employee's social
security number). The required weekly payroll information may be submitted in any form desired. Optional Form WH-347 is available for
this purpose from the Wage and Hour Division Web site at http://www.dol.gov/esa/whd/forms/ wh347instr.ntm or its successor site. The
prime contractor is responsible for the submission of copies of payrolls by all subcontractors. Contractors and subcontractors shall maintain
the full social security number and current address of each covered worker, and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and Hour Division of the Department of Labor for purposes of an investigation
or audit of compliance with prevailing wage requirements. It is not a violation of this section for a prime contractor to require a
subcontractor to provide addresses and social security numbers to the prime contractor for its own records, without weekly submission to
the contracting agency.

Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or subcontractor or his or her agent
who pays or supervises the payment of the persons employed under the contract and shall certify the following:

(i) That the payroll for the payroll period contains the information required to be provided under 85.5 (a)(3)(ii) of Regulations,
29 CFR part 5, the appropriate information is being maintained under 85.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such
information is correct and complete;

(if) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll period has
been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been made either
directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3;

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the
classification of work performed, as specified in the applicable wage determination incorporated into the contract.

@
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(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-347 shall satisfy the
requirement for submission of the “Statement of Compliance” required by paragraph 3.b.(2) of this section.

(4) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution under section
1001 of title 18 and section 231 of title 31 of the United States Code.

¢. The contractor or subcontractor shall make the records required under paragraph 3.a. of this section available for inspection, copying, or
transcription by authorized representatives of the contracting agency, the State DOT, the FHWA, or the Department of Labor, and shall permit
such representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit the required
records or to make them available, the FHWA may, after written notice to the contractor, the contracting agency or the State DOT, take such
action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to submit the
required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees
a. Apprentices (programs of the USDOL). Apprentices will be permitted to work at less than the predetermined rate for the work they performed

when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with a State
Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 days of probationary employment as an
apprentice in such an apprenticeship program, who is not individually registered in the program, but who has been certified by the Office of
Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency (where appropriate) to be eligible for probationary
employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio permitted to the
contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any apprentice performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. Where
a contractor is performing construction on a project in a locality other than that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress, expressed as
a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices must
be paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the Administrator determines that
a different practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by the
Office, withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the
applicable predetermined rate for the work performed until an acceptable program is approved.

b. Trainees (programs of the USDOL). Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined
rate for the work performed unless they are employed pursuant to and individually registered in a program which has received prior approval,
evidenced by formal certification by the U.S. Department of Labor, Employment and Training Administration.

The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by the Employment and
Training Administration.

Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as
a percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in accordance
with the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding journeyman wage rate on the wage determination which provides for less than full
fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall be paid not less than the applicable wage rate on the wage determination for
the classification of work actually performed. In addition, any trainee performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed.

In the event the Employment and Training Administration withdraws approval of a training program, the contractor will no longer be
permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is approved.

c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal
employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30.

d. Apprentices and Trainees (programs of the U.S. DOT). Apprentices and trainees working under apprenticeship and skill training programs
which have been certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs
are not subject to the requirements of paragraph 4 of this Section 1V. The straight time hourly wage rates for apprentices and trainees under
such programs will be established by the particular programs. The ratio of apprentices and trainees to journeymen shall not be greater than
permitted by the terms of the particular program.

5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by
reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any subcontracts and also require the subcontractors to include
Form FHWA-1273 in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or lower tier
subcontractor with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract, and for debarment
as a contractor and a subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained in
29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be subject to the general
disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in
29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the contractor's
firm is a person or firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).
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b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).
c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT

The following clauses apply to any Federal-aid construction contract in an amount in excess of $100,000 and subject to the overtime provisions of
the Contract Work Hours and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6.
As used in this paragraph, the terms laborers and mechanics include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or involve the employment
of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one and one-half
times the basic rate of pay for all hours worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in paragraph (1.) of this section,
the contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall
be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such territory),
for liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in paragraph (1.) of this section, in the sum of $10 for each calendar day on which such
individual was required or permitted to work in excess of the standard workweek of forty hours without payment of the overtime wages required
by the clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency shall upon its own action or upon written request
of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work
performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other
federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums as
may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as provided
in the clause set forth in paragraph (2.) of this section.

4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraph (1.) through (4.) of this section and
also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1.) through (4.) of this section.

VI.

SUBLETTING OR ASSIGNING THE CONTRACT
This provision is applicable to all Federal-aid construction contracts on the National Highway System.

1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if specified
elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the contracting agency. Specialty items
may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total original contract price
before computing the amount of work required to be performed by the contractor's own organization (23 CFR 635.116).

a. The term “perform work with its own organization” refers to workers employed or leased by the prime contractor, and equipment owned or
rented by the prime contractor, with or without operators. Such term does not include employees or equipment of a subcontractor or lower tier
subcontractor, agents of the prime contractor, or any other assignees. The term may include payments for the costs of hiring leased employees
from an employee leasing firm meeting all relevant Federal and State regulatory requirements. Leased employees may only be included in this
term if the prime contractor meets all of the following conditions:

(1) the prime contractor maintains control over the supervision of the day-to-day activities of the leased employees;

(2) the prime contractor remains responsible for the quality of the work of the leased employees;

(3) the prime contractor retains all power to accept or exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for the payment of predetermined minimum wages, the submission of payrolls,
statements of compliance and all other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not ordinarily
available in the type of contracting organizations qualified and expected to bid or propose on the contract as a whole and in general are to be
limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is computed includes the cost of material and
manufactured products which are to be purchased or produced by the contractor under the contract provisions.

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct performance of
the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who performs the work) and
(b) such other of its own organizational resources (supervision, management, and engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the contracting officer, or authorized
representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the fulfillment of the contract.
Written consent will be given only after the contracting agency has assured that each subcontract is evidenced in writing and that it contains all
pertinent provisions and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build contracts; however, contracting agencies may establish
their own self-performance requirements.

VIL. SAFETY: ACCIDENT PREVENTION
This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health, and
sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed actions as
it determines, or as the contracting officer may determine, to be reasonably necessary to protect the life and health of employees on the job and the
safety of the public and to protect property in connection with the performance of the work covered by the contract.

2. ltis a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract, that
the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under conditions
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which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health standards
(29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards
Act (40 U.S.C. 3704).

3. Pursuantto 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right of entry
to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.3704).

VIIl.  FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on
statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons
concerned with the project perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the seriousness
of these and similar acts, Form FHWA-1022 shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily
available to all persons concerned with the project:

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever, whether a person, association, firm,
or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the material
used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the submission of plans,
maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or
cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted pursuant
to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented;

Shall be fined under this title or imprisoned not more than 5 years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts.
By submission of this bid/proposal or the execution of this contract, or subcontract, as appropriate, the bidder, proposer, Federal-aid construction
contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the performance of this contract is not prohibited from receiving an award due to a violation of Section
508 of the Clean Water Act or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of this Section X in every subcontract, and further
agrees to take such action as the contracting agency may direct as a means of enforcing such requirements.

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION

This provision is applicable to all Federal-aid construction contracts, design-build contracts, subcontracts, lower-tier subcontracts, purchase orders,
lease agreements, consultant contracts or any other covered transaction requiring FHWA approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered transaction.
The prospective first tier participant shall submit an explanation of why it cannot provide the certification set out below. The certification or
explanation will be considered in connection with the department or agency's determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a certification or an explanation shall disqualify such a person from participation in this
transaction.

c. The certification in this clause is a material representation of fact upon which reliance was placed when the contracting agency determined to
enter into this transaction. If it is later determined that the prospective participant knowingly rendered an erroneous certification, in addition to
other remedies available to the Federal Government, the contracting agency may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide immediate written notice to the contracting agency to whom this proposal is submitted if any
time the prospective first tier participant learns that its certification was erroneous when submitted or has become erroneous by reason of
changed circumstances.

e. Theterms "covered transaction," "debarred," "suspended,"” "ineligible," "participant,” “person," “principal," and "voluntarily excluded," as used
in this clause, are defined in 2 CFR Parts 180 and 1200. “First Tier Covered Transactions” refers to any covered transaction between a grantee
or subgrantee of Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any
covered transaction under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has
entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such
as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized by the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by submitting this proposal that it will include the clause titled “Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transactions," provided by the department or contracting
agency, entering into this covered transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous.
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered
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transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services
Administration.

Nothing contained in the foregoing shall be construed to require the establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of the prospective participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of business dealings.

Except for transactions authorized under paragraph (f) of these instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for
cause or default.

* k Kk k x

2. Certification Regarding Debarment, Suspension, Ineligibility and VVoluntary Exclusion — First Tier Participants:

2.

a.

b.

The prospective first tier participant certifies to the best of its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered
transactions by any Federal department or agency;

(2) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for commission
of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction
or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery,
falsification or destruction of records, making false statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with commission
of any of the offenses enumerated in paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal, State or local)
terminated for cause or default.

Where the prospective participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an

explanation to this proposal.

Instructions for Certification - Lower Tier Participants:
(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA approval or estimated to cost $25,000 or
more - 2 CFR Parts 180 and 1200)

a.
b.

By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into. If it
is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies
available to the Federal Government, the department, or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time the
prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.

The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," “person," "principal," and "voluntarily excluded," as used
in this clause, are defined in 2 CFR Parts 180 and 1200. You may contact the person to which this proposal is submitted for assistance in
obtaining a copy of those regulations. “First Tier Covered Transactions” refers to any covered transaction between a grantee or subgrantee of
Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any covered transaction
under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier Participant” refers any
participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors and
suppliers).

The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless authorized by the department or agency with which this transaction originated.
The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction,”" without modification, in all lower tier
covered transactions and in all solicitations for lower tier covered transactions exceeding the $25,000 threshold.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous.
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may,
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services
Administration.

Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of participant is not required to exceed that which is normally possessed
by a prudent person in the ordinary course of business dealings.

Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into a lower
tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in
addition to other remedies available to the Federal Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

EE

Certification Regarding Debarment, Suspension, Ineligibility and VVoluntary Exclusion--Lower Tier Participants:

The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended,
proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered transactions by any Federal department or agency.
Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall attach
an explanation to this proposal.

1.

2.

* k kK x
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XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING
This provision is applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting
to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of
a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an
officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard
Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission
of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its bid or proposal that the participant shall require that the language of this certification be
included in all lower tier subcontracts, which exceed $100,000 and that all such recipients shall certify and disclose accordingly.
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 4-21-15) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the Federal
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program. All
contractors (existing and newcomers) will be automatically placed in the Alternate Program.
Standard OJT requirements typically associated with individual projects will no longer be applied
at the project level. Instead, these requirements will be applicable on an annual basis for each
contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make every
effort to enroll minority and women as trainees to the extent that such persons are available within
a reasonable area of recruitment. This training commitment is not intended, and shall not be used,
to discriminate against any applicant for training, whether a member of a minority group or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar year
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s
activity with the Department. At the beginning of each year, all contractors eligible will be
contacted by the Department to determine the number of trainees that will be assigned for the
upcoming calendar year. At that time the Contractor shall enter into an agreement with the
Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties.
The number of training assignments may range from 1 to 15 per contractor per calendar year. The
Contractor shall sign an agreement to fulfill their annual goal for the year.\
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Training Classifications
The Contractor shall provide on-the-job training aimed at developing full journeyman level

workers in the construction craft/operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are not
all-inclusive. Where the training is oriented toward construction applications, training will be
allowed in lower-level management positions such as office engineers and estimators. Contractors
shall submit new classifications for specific job functions that their employees are performing.
The Department will review and recommend for acceptance to FHWA the new classifications
proposed by contractors, if applicable. New classifications shall meet the following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to the
subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year
of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.

Records and Reports
The Contractor shall maintain enrollment, monthly and completion reports documenting company

compliance under these contract documents. These documents and any other information as
requested shall be submitted to the OJT Program Manager.
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Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period

75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred
between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken off
the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.
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STANDARD SPECIAL PROVISION

NAME CHANGE FOR NCDENR
(1-19-16) Z-11

Description

Wherever in the 2012 Standard Specifications, Project Special Provisions, Standard Special
Provisions, Permits or Plans that reference is made to “NCDENR” or “North Carolina Department
of Environment and Natural Resources”, replace with “NCDEQ” or “North Carolina Department
of Environmental Quality” respectively, as the case may be.
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STANDARD SPECIAL PROVISION
MINIMUM WAGES
GENERAL DECISION NC170103 01/06/2017 NC103

Date: January 6, 2017

General Decision Number: NC170103 01/06/2017 NC103
Superseded General Decision Numbers: NC20160103
State: North Carolina

Construction Type: HIGHWAY

Z-103

COUNTIES:
Brunswick Greene Onslow
Cumberland Hoke Pender
Currituck Johnston Pitt
Edgecombe Nash Wake
Franklin New Hanover Wayne

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area
projects & railroad construction; bascule, suspension & spandrel arch bridges designed for
commercial navigation, bridges involving marine construction; and other major bridges).

Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.20 for calendar year
2017 that applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded
(and any solicitation was issued) on or after January 1, 2015. If this contract is covered by the EO,
the contractor must pay all workers in any classification listed on this wage determination at least
$10.20 per hour (or the applicable wage rate listed on this wage determination, if it is higher) for
all hours spent performing on the contract for calendar year 2017. The EO minimum wage rate
will be adjusted annually. Additional information on contractor requirements and worker
protections under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
0 01/06/2017
SUNC2014-005 11/17/2014
Rates Fringes

BLASTER 21.04
CARPENTER 13.72
CEMENT MASON/CONCRETE FINISHER 14.48
ELECTRICIAN

Electrician 17.97

Telecommunications Technician 16.79 .63
IRONWORKER 16.02
LABORER

Asphalt Raker and Spreader 12.46

Asphalt Screed/Jackman 14.33

Carpenter Tender 12.88

Cement Mason/Concrete Finisher Tender 12.54

Common or General 10.20

Guardrail/Fence Installer 12.87
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Rates Fringes
Pipelayer 12.17
Traffic Signal/Lighting Installer 14.89
PAINTER
Bridge 24.57
POWER EQUIPMENT OPERATORS
Asphalt Broom Tractor 11.85
Bulldozer Fine 17.04
Bulldozer Rough 14.34
Concrete Grinder/Groover 20.34 2.30
Crane Boom Trucks 20.54
Crane Other 20.08
Crane Rough/All-Terrain 20.67
Drill Operator Rock 14.38
Drill Operator Structure 21.14
Excavator Fine 16.60
Excavator Rough 14.00
Grader/Blade Fine 18.47
Grader/Blade Rough 14.62
Loader 2 Cubic Yards or Less 13.76
Loader Greater Than 2 Cubic Yards 14.14
Material Transfer Vehicle (Shuttle Buggy) 15.18
Mechanic 17.55
Milling Machine 15.36
Off-Road Hauler/Water Tanker 11.36
Oiler/Greaser 13.55
Pavement Marking Equipment 12.11
Paver Asphalt 15.59
Paver Concrete 18.20
Roller Asphalt Breakdown 12.45
Roller Asphalt Finish 13.85
Roller Other 11.36
Scraper Finish 12.71
Scraper Rough 11.35
Slip Form Machine 16.50
Tack Truck/Distributor Operator 14.52
TRUCK DRIVER
GVWR of 26,000 Lbs or Less 11.12
GVWR of 26,000 Lbs or Greater 12.37

Welders — Receive rate prescribed for craft performing operation to which welding is incidental.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies
to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this contract is covered by the EO, the
contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work,
up to 56 hours of paid sick leave each year. Employees must be permitted to use paid sick leave
for their own illness, injury or other health-related needs, including preventive care; to assist a
family member (or person who is like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons resulting from, or to assist a family
member (or person who is like family to the employee) who is a victim of, domestic violence,
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sexual assault, or stalking. Additional information on contractor requirements and worker
protections under the EO is available at www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within the scope of the classifications listed
may be added after award only as provided in the labor standards contract clauses
(29 CFR 5.5(a)(1)(ii)).

The body of each wage determination lists the classification and wage rates that have been found
to be prevailing for the cited type(s) of construction in the area covered by the wage determination.
The classifications are listed in alphabetical order of "identifiers” that indicate whether the
particular rate is a union rate (current union negotiated rate for local), a survey rate (weighted
average rate) or a union average rate (weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed in dotted lines beginning with
characters other than "SU" or "UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example: PLUMO0198-005 07/01/2014. PLUM is
an abbreviation identifier of the union which prevailed in the survey for this classification, which
in this example would be Plumbers. 0198 indicates the local union number or district council
number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an
internal number used in processing the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1, 2014.

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining
agreement (CBA) governing this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this
classification in the survey and the published rate is derived by computing a weighted average rate
based on all the rates reported in the survey for that classification. As this weighted average rate
includes all rates reported in the survey, it may include both union and non-union rates. Example:
SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates the State of Louisiana.
2012 is the year of survey on which these classifications and rates are based. The next number,
007 in the example, is an internal number used in producing the wage determination.
5/13/2014 indicates the survey completion date for the classifications and rates under that
identifier. Survey wage rates are not updated and remain in effect until a new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed
for those classifications; however, 100% of the data reported for the classifications was union data.
EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in the example, is an internal number
used in producing the wage determination. 08/29/2014 indicates the survey completion date for
the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted
average of the current negotiated/CBA rate of the union locals from which the rate is based.
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WAGE DETERMINATION APPEALS PROCESS

1) Has there been an initial decision in the matter? This can be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on a wage determination matter
* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of surveys, should be
with the Wage and Hour Regional Office for the area in which the survey was conducted because
those Regional Offices have responsibility for the Davis-Bacon survey program. If the response
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be
followed.

With regard to any other matter not yet ripe for the formal process described here, initial contact
should be with the Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U. S. Department of Labor

200 Constitution Avenue, N.W.

Washington, D.C. 20210

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the
action) can request review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, D.C. 20210

The request should be accompanied by a full statement of the interested party's position and by
any information (wage payment data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.

3) If the decision of the Administrator is not favorable, an interested party may appeal directly
to the Administrative Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, D.C. 20210

4. All decisions by the Administrative Review Board are final. END oF GENERAL DECISION
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GEOTECHNICAL
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PILES (LFRD) - (5-16-17) GT-2.1-GT-2.3
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DRILLED PIERS (5-16-17)

Revise the 2012 Standard Specifications as follows:

Page 4-9, Article 411-1, Description, line 12, replace second sentence in the second paragraph
with the following:

Define “permanent casing” as a casing that remains in the excavation and acts as a form for Drilled
Pier concrete and “temporary casing” as any casing that is not permanent. Define “rock” as a
continuous intact natural material with a standard penetration resistance of 0.1 ft or less per 60
blows or a rock auger penetration rate of less than 2" per 5 minutes of drilling at full crowd force
or as determined by the Engineer when rock is not encountered as expected based on these criteria.

Page 4-9, Article 411-2, Materials, line 18, in materials table, replace “Grout, Nonshrink” with
“Grout, Type 2”.

Page 4-9, Subarticle 411-2(A), Steel Casing, line 26, add the following after first sentence in the
first paragraph:

If permanent casing is required for an excavation, the largest diameter casing in the hole is the
permanent casing. This does not apply to working casings around permanent casings as approved
by the Engineer.

Page 4-10, Subarticle 411-2(B)(2), Polymer Slurry, line 15 and Page 4-11, Table 411-3, replace
with the following:

(2) Polymer Slurry

Use polymer slurry products qualified by the Department. Provide polymer slurry with
density, viscosity, sand content and pH properties that meet the product requirements. The
polymer slurry QPL with the property requirements for each qualified polymer slurry product
is available from the Geotechnical Engineering Unit’s website.

Page 4-12, Subarticle 411-3(B), Preconstruction Meeting, line 22, replace with the following:

(A) Preconstruction Meeting

Before starting drilled pier construction, hold a preconstruction meeting to discuss the
installation, monitoring and inspection of the drilled piers. Schedule this meeting after the
Drilled Pier Contractor mobilizes to the site. If this meeting occurs before all drilled pier
submittals have been accepted, additional preconstruction meetings may be required before
beginning construction of drilled piers without accepted submittals. The Resident or Bridge
Maintenance Engineer, Bridge Construction Engineer, Geotechnical Operations Engineer,
Contractor and Drilled Pier Contractor Superintendent will attend preconstruction meetings.

Page 4-12, Article 411-4, Construction Methods, lines 37-39, replace with the following:
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Johnston

For drilled piers constructed with slurry or permanent casings, the pier diameter may be 2" less
than the design pier diameter shown in the plans. For all other drilled piers, construct piers with

the minimum required diameters shown in the plans except for portions of drilled piers in rock
which may be 2" less than the design pier diameter.

Page 4-13, Subarticle 411-4(A), Excavation, line 11, add the following after second sentence in
the third paragraph:

See Articles 107-11 and 107-12 for protection of public and private property and control of

siltation, dust and air and water pollution from blasting, drilling and excavating with down-the-
hole hammers.

Page 4-21, Article 411-7, Measurement and Payment, line 7-8, add “except no payment will be
made for SPT Testing to determine if temporary casing is necessary.”

6/8/2017
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PILES (5-16-17)

Revise the 2012 Standard Specifications as follows:

Page 4-70, Article 450-2, Materials, line 2, in the materials table, replace “Neat Cement Grout,
Nonshrink” with “Neat Cement Grout, Type 1”.

Page 4-70, Article 450-2, Materials, line 8, in the last sentence of the second paragraph, replace
“approved by the Materials and Tests Unit.” with “that are on the NCDOT Approved Products
List.”

Page 4-71, Subarticle 450-3(D), Driven Piles, line 10, add the following after the first sentence
of the third paragraph.

Use AASHTO driving stress limits for severe corrosive environments when calcium nitrite
corrosion inhibitor is required for prestressed concrete piles.

Page 4-72, Subarticle 450-3(D)(3), Required Driving Resistance, lines 26-30, replace first
paragraph with the following:

The Engineer will determine if the proposed pile driving methods and equipment are acceptable
and provide the blows/ft and equivalent set for the required driving resistance noted in the plans,
i.e., “pile driving criteria” except for structures with pile driving analyzer (PDA) testing. For
structures with PDA testing, provide pile driving criteria for any bents and end bents with piles in
accordance with Subarticle 450-3(F)(4).

Page 4-73, Subarticle 450-3(E)(1), Pile Excavation, lines 19-20, in the third sentence of the
second paragraph, replace “use smooth or corrugated clean watertight steel casings” with “use
smooth non-corrugated clean watertight steel casings”.

Page 4-73, Subarticle 450-3(F), Pile Driving Analyzer, lines 45-48, replace third paragraph with
the following:

The Engineer will complete the review of the proposed pile driving methods and equipment within
7 days of receiving PDA reports and pile driving criteria. Do not place concrete for caps or
footings on piles until PDA reports and pile driving criteria have been accepted.

Page 4-75, Subarticle 450-3(F), Pile Driving Analyzer, line 21, add the following to the end of
Article 450-3:

4) Pile Driving Criteria

Analyze pile driving with the GRL Wave Equation Analysis Program (GRLWEAP)
manufactured by Pile Dynamics, Inc. Use the same PDA Consultant that provides PDA
reports to perform GRLWEAP analyses and develop pile driving criteria. Provide driving
criteria sealed by an engineer approved as a Project Engineer (key person) for the same
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PDA Consultant.

Analyze pile driving so driving stresses, energy transfer, ram stroke and blows/ft from PDA
testing and resistances from CAPWAP analyses correlate to GRLWEAP models. Provide
pile driving criteria for each combination of required driving resistance and pile length
installed for all pile types and sizes. Submit 2 copies of pile driving criteria with PDA
reports. Include the following for driving criteria:

@) Project information in accordance with Subarticle 450-3(F)(3)(a)

(b) Table showing blows/ft and equivalent set vs. either stroke for multiple strokes in
increments of 6" or bounce chamber pressure for multiple pressures in increments
of 1 psi

(© Maximum stroke or blows/ft or pile cushion requirements to prevent overstressing
piles as needed

(d) GRLWEAP software version information

(e) PDF copy of all pile driving criteria and executable GRLWEAP input and output
files

Page 4-75, Article 450-4, Measurement and Payment, line 24, add the following after the first

paragraph:
Pile Driving Equipment Setup for Prestressed Concrete Piles, Pile Driving Equipment Setup
for Steel Piles and Pile Driving Equipment Setup for Galvanized Steel Piles will be

measured and paid in units of each. Setting up equipment to drive piles will be measured as one
per pile. No payment will be made for pile driving equipment setup for installed piles that are not
driven. The contract unit price for Pile Driving Equipment Setup for __ Prestressed Concrete
Piles, Pile Driving Equipment Setup for __ Steel Piles and Pile Driving Equipment Setup for
___ Galvanized Steel Piles will be full compensation for mobilizing and demobilizing pile driving
equipment, personnel, supplies and incidentals, setting up and breaking down pile driving
equipment, e.g., pile hammer, crane, template, etc. and submitting the proposed pile driving
methods and equipment.

Page 4-75, Article 450-4, Measurement and Payment, line 31, in the fifth sentence of the second
paragraph, replace “driving piles” with “furnishing and installing piles except for the items paid
for separately in this article”

Page 4-76, Article 450-4, Measurement and Payment, lines 27-29, replace third sentence of the
sixth paragraph with the following:

The contract unit price for PDA Testing will be full compensation for performing PDA testing the
first time a pile is tested, performing CAPWAP analysis on data collected during initial drive,
restrikes and redrives, providing PDA reports, performing GRLWEAP analysis and developing
and providing pile driving criteria.

Page 4-76, Article 450-4, Measurement and Payment, line 33, add the following after the list
headings:
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Pay Item

GT-2.3

Pay Unit

Johnston

Pile Driving Equipment Setup for Prestressed Concrete Piles Each

Pile Driving Equipment Setup for Steel Piles Each

Pile Drivinzg Equipment Setup for Galvanized Steel Piles Each
6/8/2017
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WORK ZONE TRAFFIC CONTROL

PROJECT SPECIAL PROVISIONS

LAW ENFORCEMENT - (5-1-13) TC-1
WORK ZONE DIGITAL SPEED LIMIT SIGNS - (10-8-16) TC-2-TC-4
SEQUENTIAL FLASHING WARNING LIGHTS - (10-8-16) TC-5-TC-6

WORK ZONE PRESENCE LIGHTING - (12-5-16) TC-7-TC-8
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TIP# 1-5786 Johnston County

WORK ZONE TRAFFIC CONTROL
Project Special Provisions

Law Enforcement:
(05/14/2013)

Description

Furnish Law Enforcement Officers and marked Law Enforcement vehicles to direct traffic in
accordance with the contract.

Construction Methods

Use uniformed Law Enforcement Officers and marked Law Enforcement vehicles equipped with
blue lights mounted on top of the vehicle, and Law Enforcement vehicle emblems to direct or
control traffic as required by the plans or by the Engineer.

Measurement and Payment

Law Enforcement will be measured and paid for in the actual number of hours that each Law
Enforcement Officer is provided during the life of the project as approved by the Engineer. There
will be no direct payment for marked Law Enforcement vehicles as they are considered incidental
to the pay item.

Payment will be made under:

Pay Item Pay Unit
Law Enforcement Hour
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TIP# 1-5786 JOHNSTON

WORK ZONE TRAFFIC CONTROL
Project Special Provisions

WORK ZONE DIGITAL SPEED LIMIT SIGNS:
(10/08/2016)

Description

Furnish and install Work Zone Digital Speed Limit Signs on interstates and freeways with speed
limits greater than 55 MPH and or facilities that have significant traffic volumes and impacts.
These signs are regulatory speed limit signs with LED displays for the speed limit numbers.

The purpose of Digital Speed Limit signs is to easily change work zone speed limits between
activities that necessitate the need for a lower speed limit and the ones that do not.

Materials

Digital Speed Limit Signs shall be a minimum 36” wide x 48 high. The speed limit sign (R2-1)
shall be black on white with high intensity white prismatic sheeting.

The Digital Speed Limit sign shall be mounted such that the bottom of the sign is 7 above
roadway.

The LED panel shall be a minimum of 18 wide x 28" high. The display on the LED panel shall
be amber or white.

The LED numbers shall have a minimum 5 wide by 7 high pixel array with a minimum height of
18”.

The LED panel shall have auto brightness/dimming capability.

The black on orange “WORK ZONE” sign shall be mounted above the Speed Limit sign. It shall
be 36” wide x 24” high with high intensity prismatic orange sheeting.

The black on white “$250 FINE” sign shall be mounted below the Speed Limit sign. It shall be
36” wide x 24” high with high intensity prismatic white sheeting.

All digital speed limit systems shall have operational software and wireless communications that
allows for remote operation and data monitoring. It shall be configured to allow access by the
Engineer or his designee to change each sign independently or change the speed limit on all signs
at once from a PC, tablet or cellular phone application.

Digital Speed Limit Signs may be trailer mounted or stationary mounted. The unit shall be Solar
powered and have the ability to operate continuously. It shall be supplemented with a battery
backup system which includes a 110/120 VAC powered on-board charging system.

The batteries, when fully charged; shall be capable of powering the display for 20 continuous days
with no solar power. The unit shall be capable of being powered by standard 110/120 VAC power
source.
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Store the battery bank and charging system in a lockable, weather and vandal resistant box.
Optional Equipment/Capabilities

Work Zone Digital Speed Limit systems may include speed data collection. If provided, this
information is to be available in a spreadsheet format and accessed remotely from a secure cloud
location.

The Work Zone Digital Speed Limit systems may have radar equipment to detect approaching
speeds.

The Work Zone Digital Speed Limit systems may have flashing beacons. If used, the beacons are
to be 12” diameter LED circular yellow. They may be mounted either above, beside or below the
sign assemblies and are to be centered horizontally. If used, the beacons shall alternately flash at
rates not less than 50 or more than 60 times per minute.

All Work Zone Digital Speed Limit equipment shall be on the NCDOT Work Zone Traffic Control
Approved Products List.

Construction Methods

The Speed Limit shall be continuously displayed on the signs. The speed limits are the sole
authority of the NCDOT. All speed limits are to be ordinanced by the State Traffic Engineer in
order to have a lawfully enforceable speed limit.

The Regional Traffic Engineering Office and the Division Construction Engineer in coordination
with the Work Zone Traffic Control Section will provide all Work Zone Speed Limit
recommendations based on activities and conditions.

The Contractor will be responsible for coordinating with the Engineer when the Work Zone Speed
Limits are to be changed and will have to seek approval by the Engineer or his designee before the
Speed Limit is changed.

If the system has radar equipment and flashing beacons, the Digital Speed Limit systems shall
have beacons activated when the “55 MPH” speed limit is being displayed. At all other speed limit
displays (60 MPH, 65 MPH, 70 MPH), the beacons are not to be automatically activated until
approaching speeds are detected to be 7 MPH or higher above the posted speed limit.

Whenever possible, each trailer mounted unit shall be placed on the paved shoulder and shall have
the capability of being leveled.

Measurement and Payment
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The measurement for the Work Zone Digital Speed Limit Signs is made according to the number
of Work Zone Digital Speed Limit signs required per the spacing requirements according to the
attached drawing. Payment will be made for the maximum number of Work Zone Digital Speed
Limit signs satisfactorily installed and properly functioning at any one time during the life of the
project.

This includes all materials and labor to install, maintain and remove all the Work Zone Digital
Speed Limit Units.

Pay Item Pay Unit
Work Zone Digital Speed Limit Signs Each

DocuSigned by:

Bob L.

---------
.
.
(3

6/8/2017
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WORK ZONE TRAFFIC CONTROL
Project Special Provisions

SEQUENTIAL FLASHING WARNING LIGHTS:
(10/08/2016)

Description

Furnish and install Sequential Flashing Warning Lights on drums used for merging tapers during
nightly work activities on interstates and freeways with speed limits greater than 55 MPH and or
facilities that have significant traffic volumes.

The purpose of these lights is to assist the motorist in determining which direction to merge when
approaching a lane closure. It’s also designed to reduce the number of late merges resulting in
devices being struck and having to be reset to maintain positive guidance at the merge point. The
successive flashing of the lights shall occur from the upstream end of the merging taper to the
downstream end of the merging taper in order to identify the desired vehicle path.

Materials

The Sequential Flashing Warning Lights shall meet all of the requirements for warning lights
within the current edition of the Manual of Uniform Traffic Control Devices (MUTCD).

Each light unit shall be capable of operating fully and continuously for a minimum of 200 hours
when equipped with a standard battery set.

Each light in the sequence shall be flashed at a rate of not less than 55 times per minute and not
more than 75 times per minute. The flash rate and flash duration shall be consistent throughout the
sequence.

Supply a Type 3 Certification (Independent Test Lab results) documenting all actual test results
for the specified parameters contained in the Institute of Transportation Engineer’s (ITE’s)
Purchase Specification for Flashing and Steady Burn Warning Lights. The laboratory shall also
identify all manufacturer codes and part numbers for the incandescent lamp or LED clusters,
lenses, battery, and circuitry, and the total width of the light with the battery in place. The complete
assembly shall be certified as crashworthy when firmly affixed to the channelizing device.

All Sequential Flashing Warning Lights shall be on the NCDOT Work Zone Traffic Control
Approved Products List.

Construction Methods

Sequential Flashing Warning Lights are to be used for night time lane closures.
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These lights shall flash sequentially beginning with the first light and continuing until the final
light.

The Sequential Flashing Warning Lights shall automatically flash in sequence when placed on the
drums that form the merging taper.

The number of lights used in the drum taper shall equal the number of drums used in the taper.
Drums are the only channelizing device allowed to mount sequential flashing warning lights.

The Sequential Flashing Warning Lights shall be weather independent and visual obstructions
shall not interfere with the operation of the lights.

The Sequential Flashing Warning Lights shall automatically sequence when placed in line in an
open area with a distance between lights of 10 to 100 feet. A 10 foot stagger in the line of lights
shall have no adverse effect on the operation of the lights.

If one light fails, the flashing sequence shall continue. If more than 1 light fails, all of the lights
are to be automatically turned to the “off” mode. Non-sequential flashing is prohibited.

When lane closures are not in effect, the Sequential Flashing Warning Lights shall be deactivated.
Measurement and Payment

Sequential Flashing Warning Lights will be measured and paid as the maximum number of
sequential flashing warning lights satisfactorily installed and properly functioning at any one time
during the life of the project.

This includes all materials and labor to install, maintain and remove all Sequential Flashing
Warning Lights.

Pay Item Pay Unit

Sequential Flashing Warning Lights Each

DocuSigned by:
Eﬁob q€. MW?,
51308442 A\ """’I
(;1\9% “CA R0, ",

. L)
oooooooooo

Y, & N

6/8/2017



DocuSign Envelope ID: 95D10FE9-B352-4D9E-A060-11AB930015D5

TC-7

TIP# 1-5786 Johnston County

WORK ZONE TRAFFIC CONTROL
Project Special Provisions

WORK ZONE PRESENCE LIGHTING:
(12/05/2016)

Description

Furnish and install Work Zone Presence Lighting to supplement the Contractor’s task (Portable
Construction Lighting) and equipment lighting during work activities at night on high speed (greater than
55 MPH) facilities and/or facilities that have significant traffic volumes and impacts. The purpose of this
additional lighting is to alert the motorist to the existence of an “active” work zone and to assist in
compliance of the work zone speed limit by providing lighting in advance and throughout the length of the
lane closure.

Materials

Anti-glare lighting systems are required. They are in addition to the Contractors’ portable construction
lighting. These devices shall be installed in accordance with the attached drawing and Manufacturer’s
recommendations.

All Work Zone Presence Lighting shall be supplied with a power source to provide the light output as
described in the chart below.

All Work Zone Presence Lighting equipment shall be on the NCDOT Work Zone Traffic Control Approved
Products List.

Construction Methods

Work Zone Presence Lighting is to provide lighting to areas of the lane closure where there is an absence
of the Contractor’s task lighting. If the Contractor provides sufficient task lighting to meet the luminance
requirements of Section 1413-3 of the 2012 NCDOT Standard Specifications for the full length of the lane
closure, or if there is sufficient existing overhead lighting, Work Zone Presence Lighting may be eliminated
as directed by the Engineer. Work Zone Presence Lighting shall not conflict with the Contractor’s lighting
or work operations.

Each light unit shall be capable of providing a minimum of 50,000 lumens illuminating a minimum area of
approximately 20,000 square feet. The light shall be capable of being elevated to a height of 14 feet above
the pavement. The lighting units shall be installed inside the full length of the lane closure as shown on the
attached drawing and spaced according to the chart.
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SPACING CHART

Light Output Minimum Lighted Fixture | Maximum Spacing Light Units

(Lumens) Area (Square Feet) (Feet) (Per Mile)
50,000 to 65,000 5.5 750° 6
66,000 to 80,000 55 1,000’ 5
81,000 to 100,000 36 1,250 4

Each light unit shall be installed along with the lane closure traffic control devices and moved as necessary
to allow for efficient paving operations to take place as well as to not interfere with the Contractor’s ability
to light the work area.

Whenever possible, each light unit shall be placed on the 10 paved shoulder according to the above spacing
based on the amount of light output for each unit. Each light unit support structure or mounting stand shall
have the capability of being leveled.

Measurement and Payment

Work Zone Presence Lighting will be measured by the number of lighting units required per the spacing
requirements and the attached drawing. Payment will be made for the maximum number of Work Zone
Presence Lighting units satisfactorily installed and properly functioning at any one time during the life of
the project. No measurement or separate payment will be made for power generators.

This includes all materials and labor to install, maintain and remove all the Work Zone Presence Lighting
Units from the lane closure/s on a nightly basis.

Pay Item Pay Unit
Work Zone Presence Lighting Each

DocuSigned by:

Bob (.
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STABILIZATION REQUIREMENTS:
(3-11-2016)

Stabilization for this project shall comply with the time frame guidelines as specified by the
NCG-010000 general construction permit effective August 3, 2011 issued by the North Carolina
Department of Environment and Natural Resources Division of Water Quality. Temporary or
permanent ground cover stabilization shall occur within 7 calendar days from the last land-
disturbing activity, with the following exceptions in which temporary or permanent ground cover
shall be provided in 14 calendar days from the last land-disturbing activity:

e Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
e Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
e Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with
no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined
by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent
ground cover stabilization shall be achieved in accordance with the provisions in this contract
and as directed.

SEEDING AND MULCHING: (East)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone,
shall be as stated below. During periods of overlapping dates, the kind of seed to be used shall
be determined. All rates are in pounds per acre.

All Roadway Areas
March 1 - August 31 September 1 - February 28
50# Tall Fescue 50# Tall Fescue
10# Centipede 10# Centipede
25# Bermudagrass (hulled) 35# Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer
4000# Limestone 4000# Limestone

Waste and Borrow Locations

March 1 — August 31 September 1 - February 28

T5# Tall Fescue T5# Tall Fescue

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon
Engineer’s request.

Approved Tall Fescue Cultivars
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06 Dust

2" Millennium
3™ Millennium
Apache I1I
Avenger
Barlexas
Barlexas 11
Bar Fa
Barrera
Barrington
Barrobusto
Barvado
Biltmore
Bingo
Bizem
Blackwatch
Blade Runner II
Bonsai
Braveheart
Bravo
Bullseye
Cannavaro
Catalyst
Cayenne
Cessane Rz
Chipper
Cochise IV
Constitution
Corgi
Corona
Coyote
Darlington
Davinci
Desire
Dominion
Dynamic
Dynasty
Endeavor

Escalade
Essential
Evergreen 2
Falcon IV
Falcon NG
Falcon V
Faith

Fat Cat
Festnova
Fidelity
Finelawn Elite
Finelawn Xpress
Finesse 11
Firebird
Firecracker LS
Firenza

Five Point
Focus

Forte

Garrison
Gazelle I1
Gold Medallion
Grande 3
Greenbrooks
Greenkeeper
Gremlin
Greystone
Guardian 21
Guardian 41
Hemi

Honky Tonk
Hot Rod
Hunter
Inferno
Innovator
Integrity
Jaguar 3
Jamboree

EC-2

Justice
Kalahari
Kitty Hawk 2000
Legitimate
Lexington
LSD
Magellan
Matador
Millennium SRP
Monet
Mustang 4
Ninja 2

OI’ Glory
Olympic Gold
Padre
Patagonia
Pedigree
Picasso
Piedmont
Plantation
Proseeds 5301
Prospect

Pure Gold
Quest

Raptor II
Rebel Exeda
Rebel Sentry
Rebel IV
Regiment II
Regenerate
Rendition
Rhambler 2 SRP
Rembrandt
Reunion
Riverside
RNP

Rocket
Scorpion

Serengeti
Shelby
Sheridan
Signia
Silver Hawk
Sliverstar

Johnston County

Shenandoah Elite

Sidewinder
Skyline
Solara
Southern Cho
Speedway
Spyder LS
Sunset Gold
Taccoa
Tanzania
Trio

Tahoe 11
Talladega
Tarheel
Terrano
Titan Itd
Titanium LS
Tracer
Traverse SRP
Tulsa Time
Turbo

Turbo RZ
Tuxedo RZ
Ultimate
Venture
Umbrella
Van Gogh
Watchdog
Wolfpack I1
Xtremegreen

ice II

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre
and add 20# of Sericea Lespedeza from January 1 - December 31.
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Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.

TEMPORARY SEEDING:

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate
of 400 pounds and seeded at the rate of 50 pounds per acre. Sweet Sudan Grass, German Millet
or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the
year. The Engineer will determine the exact dates for using each kind of seed.

FERTILIZER TOPDRESSING:

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-
20 grade and shall be applied at the rate of 500 pounds per acre. A different analysis of fertilizer
may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide
the same amount of plant food as 10-20-20 analysis and as directed.

Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-
8-8 grade and shall be applied at the rate of 500 pounds per acre. A different analysis of
fertilizer may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted
to provide the same amount of plant food as 16-8-8 analysis and as directed.

SUPPLEMENTAL SEEDING:

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with
the exception that no centipede seed will be used in the seed mix for supplemental seeding. The
rate of application for supplemental seeding may vary from 25# to 75# per acre. The actual rate
per acre will be determined prior to the time of topdressing and the Contractor will be notified in
writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental
seed. Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating
seed into the soil as to prevent disturbance of existing vegetation. A clodbuster (ball and chain)
may be used where degree of slope prevents the use of a sod seeder.

MOWING:

The minimum mowing height on this project shall be 4 inches.
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STABILIZATION REQUIREMENTS:

Stabilization for this project shall comply with the time frame guidelines as specified by the
NCG-010000 general construction permit effective August 3, 2011 issued by the North Carolina
Department of Environment and Natural Resources Division of Water Quality. Temporary or
permanent ground cover stabilization shall occur within 7 calendar days from the last land-
disturbing activity, with the following exceptions in which temporary or permanent ground cover
shall be provided in 14 calendar days from the last land-disturbing activity:

» Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
» Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
» Slopes4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with
no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined
by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent
ground cover stabilization shall be achieved in accordance with the provisions in this contract
and as directed.

NATIVE GRASS SEEDING AND MUL CHING: (East)

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and
riparian areas, and adjacent to Stream Relocation construction within a 50 foot zone on both
sides of the stream or depression, measured from top of stream bank or center of depression.
The stream bank of the stream relocation shall be seeded by a method that does not ater the
typical cross section of the stream bank. Native Grass Seeding and Mulching shall also be
performed in the permanent soil reinforcement mat section of preformed scour holes, and in
other areas as directed.

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone,
shall be as stated below. During periods of overlapping dates, the kind of seed to be used shall
be determined. All rates are in pounds per acre.

March 1 - August 31 September 1 - February 28

18# Creeping Red Fescue 18# Creeping Red Fescue
6# Indiangrass 6# Indiangrass

8# Little Bluestem 8# Little Bluestem

4t Switchgrass 4t Switchgrass

25# Browntop Millet 35# Rye Grain

500# Fertilizer 500# Fertilizer

4000#  Limestone 4000# Limestone

Approved Creeping Red Fescue Cultivars:

Aberdeen Boreal Epic Cindy Lou
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Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a10-20-20 analysis and as directed.

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the
Sandard Specifications and vegetative cover sufficient to restrain erosion shall be installed
immediately following grade establishment.

Temporary Seeding

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate
of 400 pounds and seeded at the rate of 50 pounds per acre. German Millet or Browntop Millet
shall be used in summer months and rye grain during the remainder of the year. The Engineer
will determine the exact dates for using each kind of seed.

Fertilizer Topdressing

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500
pounds per acre. A different analysis of fertilizer may be used provided the 2-1-1 ratio is
maintained and the rate of application adjusted to provide the same amount of plant food as 16-8-
8 analysis and as directed.

Supplemental Seeding

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and
the rate of application may vary from 25# to 75# per acre. The actual rate per acre will be
determined prior to the time of topdressing and the Contractor will be notified in writing of the
rate per acre, total quantity needed, and areas on which to apply the supplemental seed.
Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed into
the soil as to prevent disturbance of existing vegetation. A clodbuster (ball and chain) may be
used where degree of slope preventsthe use of a sod seeder.

Mowing
The minimum mowing height shall be 4 inches.
M easurement and Payment

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article
1660-8 of the Standard Specifications.
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All areas seeded and mulched shall be tacked with asphalt. Crimping of straw in lieu of
asphalt tack shall not be allowed on this project.

CRIMPING STRAW MULCH:

Crimping shall be required on this project adjacent to any section of roadway where
traffic is to be maintained or alowed during construction. In areas within six feet of the
edge of pavement, straw is to be applied and then crimped. After the crimping operation
is complete, an additional application of straw shall be applied and immediately tacked
with a sufficient amount of undiluted emulsified asphalt.

Straw mulch shall be of sufficient length and quality to withstand the crimping operation.

Crimping equipment including power source shall be subject to the approval of the
Engineer providing that maximum spacing of crimper blades shall not exceed 8".
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REFORESTATION:

Description

Reforestation will be planted within interchanges and along the outside borders of the
road, and in other areas as directed. Reforestation is not shown on the plan sheets. See
the Reforestation Detail Sheet.

All non-maintained riparian buffers impacted by the placement of temporary fill or clearing
activities shall be restored to the preconstruction contours and revegetated with native
woody species.

The entire Reforestation operation shall comply with the requirements of Section 1670 of
the Standard Specifications.

M aterials

Reforestation shall be bare root seedlings 12"-18" tall.

Construction M ethods

Reforestation shall be shall be planted as soon as practical following permanent Seeding
and Mulching. The seedlings shall be planted in a 16-foot wide swath adjacent to mowing
pattern line, or as directed.

Root dip: The roots of reforestation seedlings shall be coated with a durry of water, and
either a fine clay (kaolin) or a superabsorbent that is designated as a bare root dip. The
type, mixture ratio, method of application, and the time of application shall be submitted
to the Engineer for approval.

With the approval of the Engineer, seedlings may be coated before delivery to the job or at
the time of planting, but at no time shall the roots of the seedlings be alowed to dry out.
The roots shall be moistened immediately prior to planting.

Seasonal Limitations: Reforestation shall be planted from November 15 through March
15.

M easurement and Payment

Reforestation will be measured and paid for in accordance with Article 1670-17 of the
Sandard Specifications.
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RESPONSE FOR EROSION CONTROL:

Description

Johnston County

Furnish the labor, materials, tools and equipment necessary to move personnel,
equipment, and supplies to the project necessary for the pursuit of any or al of the
following work as shown herein, by an approved subcontractor.

Section Erosion Control Item Unit
1605 Temporary Silt Fence LF
SP Special Sediment Control Fence LF/TON
1615 Temporary Mulching ACR
1620 Seed - Temporary Seeding LB
1620 Fertilizer - Temporary Seeding TN
1631 Matting for Erosion Control Sy
SP Coir Fiber Mat sy
SP Coir Fiber Baffles LF
SP Permanent Soil Reinforcement Mat SsY
1660 Seeding and Mulching ACR
1661 Seed - Repair Seeding LB
1661 Fertilizer - Repair Seeding TON
1662 Seed - Supplemental Seeding LB
1665 Fertilizer Topdressing TON
SP Safety/Highly Visible Fencing LF
SP Response for Erosion Control EA

Construction M ethods

Provide an approved subcontractor who performs an erosion control action as described
in Form 1675. Each erosion control action may include one or more of the above work

items.

M easurement and Payment

Response for Erosion Control will be measured and paid for by counting the actual
number of times the subcontractor moves onto the project, including borrow and waste
sites, and satisfactorily completes an erosion control action described in Form 1675. The
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provisions of Article 104-5 of the Standard Specifications will not apply to this item of
work.

Payment will be made under:

Pay Item Pay Unit
Response for Erosion Control Each
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ENVIRONMENTALLY SENSITIVE AREAS:

Description

This project is located in an Environmentally Sensitive Area. This designation requires special
procedures to be used for clearing and grubbing, temporary stream crossings, and grading
operations within the Environmentally Sensitive Areas identified on the plans and as designated
by the Engineer. This also requires special procedures to be used for seeding and mulching and
staged seeding within the project.

The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of
the stream or depression measured from top of streambank or center of depression.

Construction Methods
(A)  Clearing and Grubbing

In areas identified as Environmentally Sensitive Areas, the Contractor may perform
clearing operations, but not grubbing operations until immediately prior to beginning
grading operations as described in Article 200-1 of the Standard Specifications. Only
clearing operations (not grubbing) shall be allowed in this buffer zone until immediately
prior to beginning grading operations. Erosion control devices shall be installed
immediately following the clearing operation.

(B)  Grading

Once grading operations begin in identified Environmentally Sensitive Areas, work shall
progress in a continuous manner until complete. All construction within these areas shall
progress in a continuous manner such that each phase is complete and areas are
permanently stabilized prior to beginning of next phase. Failure on the part of the
Contractor to complete any phase of construction in a continuous manner in
Environmentally Sensitive Areas will be just cause for the Engineer to direct the
suspension of work in accordance with Article 108-7 of the Standard Specifications.

(C)  Temporary Stream Crossings

Any crossing of streams within the limits of this project shall be accomplished in
accordance with the requirements of Subarticle 107-12 of the Standard Specifications.

(D)  Seeding and Mulching
Seeding and mulching shall be performed in accordance with Section 1660 of the

Standard Specifications and vegetative cover sufficient to restrain erosion shall be
installed immediately following grade establishment.
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Seeding and mulching shall be performed on the areas disturbed by construction
immediately following final grade establishment. No appreciable time shall lapse into
the contract time without stabilization of slopes, ditches and other areas within the
Environmentally Sensitive Areas.

(E) Stage Seeding

The work covered by this section shall consist of the establishment of a vegetative cover
on cut and fill slopes as grading progresses. Seeding and mulching shall be done in
stages on cut and fill slopes that are greater than 20 feet in height measured along the
slope, or greater than 2 acres in area. Each stage shall not exceed the limits stated above.

Additional payments will not be made for the requirements of this section, as the cost for this
work shall be included in the contract unit prices for the work involved.
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MINIMIZE REMOVAL OF VEGETATION:

The Contractor shall minimize removal of vegetation within project limits to the maximum
extent practicable. Vegetation along stream banks and adjacent to other jurisdictional resources
outside the construction limits shall only be removed upon approval of Engineer. No additional
payment will be made for this minimization work.
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STOCKPILE AREAS:

The Contractor shall instal and maintain erosion control devices sufficient to contain
sediment around any erodible material stockpile areas as directed.

ACCESSAND HAUL ROADS:

At the end of each working day, the Contractor shal install or re-establish temporary
diversions or earth berms across access/haul roads to direct runoff into sediment devices.
Silt fence sections that are temporarily removed shall be reinstalled across access/haul
roads at the end of each working day.
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WASTE AND BORROW SOURCES:

Payment for temporary erosion control measures, except those made necessary by the
Contractor’s own negligence or for his own convenience, will be paid for at the appropriate
contract unit price for the devices or measures utilized in borrow sources and waste areas.

No additional payment will be made for erosion control devices or permanent seeding and
mulching in any commercial borrow or waste pit. All erosion and sediment control practices that
may be required on a commercial borrow or waste site will be done at the Contractor’s expense.

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and
Waste Site Reclamation Procedures for Contracted Projects” located at:

http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/fieldops/downloads/Files/Contracte
dReclamationProcedures.pdf

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for
Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and
borrow and waste sites.


http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
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SAFETY FENCE AND JURISDICTIONAL FLAGGING:

Description

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other
boundaries located within the construction corridor to mark the areas that have been approved to
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.
The fence shall be installed prior to any land disturbing activities.

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly
visible flagging.

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside
or interior boundaries shall be delineated by stakes and highly visible flagging.

Materials
(A)  Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence
approved by the Engineer. The fence material shall have an ultraviolet coating.

Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2" cross
section. Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 Ib/ft of
length.

(B)  Boundary Flagging

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section.
The flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be
orange in color and highly visible.

Construction Methods

No additional clearing and grubbing is anticipated for the installation of this fence. The fence
shall be erected to conform to the general contour of the ground.

(A)  Safety Fencing

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set
or set with a post driver. Posts shall be installed a minimum of 2 ft. into the ground. If hand set,
all backfill material shall be thoroughly tamped. Wood posts may be sharpened to a dull point if
power driven. Posts damaged by power driving shall be removed and replaced prior to final
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acceptance. The tops of all wood posts shall be cut at a 30-degree angle. The wood posts may,
at the option of the Contractor, be cut at this angle either before or after the posts are erected.

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple
across each cable or to the steel posts with wire or other acceptable means.

Place construction stakes to establish the location of the safety fence in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for the staking
of the safety fence. All stakeouts for safety fence shall be considered incidental to the work
being paid for as “Construction Surveying”, except that where there is no pay item for
construction surveying, all safety fence stakeout will be performed by state forces.

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the
duration of the project as determined by the Engineer.

(B)  Boundary Flagging

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet
maximum intervals with highly visible orange flagging attached. Stakes shall be installed a
minimum of 6” into the ground. Interior boundaries may be staked on a tangent that runs parallel
to buffer but must not encroach on the buffer at any location. Interior boundaries of hand
clearing shall be identified with a different colored flagging to distinguish it from mechanized
clearing.

Boundary flagging delineation of interior boundaries will be placed in accordance with Article
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for
delineation of the interior boundaries. This delineation will be considered incidental to the work
being paid for as Construction Surveying, except that where there is no pay item or construction
surveying the cost of boundary flagging delineation shall be included in the unit prices bid for
the various items in the contract. Installation for delineation of all jurisdictional boundaries at
staging areas, waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum
intervals with highly visible orange flagging attached. Stakes shall be installed a minimum of 6”
into the ground. Additional flagging may be placed on overhanging vegetation to enhance
visibility but does not substitute for installation of stakes.

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas,
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or
Subarticle 802-2(F) of the Standard Specifications. No direct pay will be made for this
delineation, as the cost of same shall be included in the unit prices bid for the various items in the
contract.

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a
satisfactory condition for the duration of the project as determined by the Engineer.

Measurement and Payment
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Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or
polypropylene fence installed in place and accepted. Such payment will be full compensation
including but not limited to furnishing and installing fence geotextile with necessary posts and
post bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work.

Payment will be made under:

Pay Item Pay Unit
Safety Fence Linear Foot
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TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND
POLYACRYLAMIDE (PAM):

Description

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are
devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate
PAM into the construction runoff to increase settling of sediment particles and reduce turbidity
of runoff. Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be
placed at locations shown on the plans or as directed. Installation shall follow the detail
provided in the plans and as directed. Work includes furnishing materials, installation of
Temporary Rock Silt Checks Type A, matting installation, PAM application, and removing
Temporary Rock Silt Checks Type A with Excelsior Matting and PAM.

Materials

Structural stone shall be class B stone that meets the requirements of Section 1042 of the
Standard Specifications for Stone for Erosion Control, Class B.

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005
of the Standard Specifications for these stone sizes.

Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the
Standard Specifications, or shall meet specifications provided elsewhere in this contract.

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally
charged. Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A
with Excelsior Matting and PAM will be placed, and from offsite material used to construct the
roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary
Rock Silt Check Type A. The PAM product used shall be listed on the North Carolina
Department of Environment and Natural Resources (NCDENR) Division of Water Quality
(DWQ) web site as an approved PAM product for use in North Carolina.

Construction Methods

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A)
of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided
in the plans.

Installation of matting shall be in accordance with the detail provided in the plans, and anchored
by placing Class B stone on top of the matting at the upper and lower ends.

Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks
Type A and matting where the water is going to flow over. PAM applications shall be done
during construction activities and after every rainfall event that is equal to or exceeds 0.50 in.
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The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting
and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with
Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at
the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in
accordance with the requirements of Section 1630 of the Standard Specifications.

Measurement and Payment

Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article
1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere
in this contract.

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard
Specifications, or in accordance with specifications provided elsewhere in this contract.

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM
applied to the Temporary Rock Silt Checks Type A. Such price and payment will be full
compensation for all work covered by this section, including, but not limited to, furnishing all
materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM).

Payment will be made under:

Pay Item Pay Unit
Polyacrylamide(PAM) Pound
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COIR FIBER MAT:

Description

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in
locations as directed. Work includes providing all materials, excavating and backfilling, and
placing and securing coir fiber mat with stakes, steel reinforcement bars or staples as directed.

M aterials
[tem Section
Coir Fiber Mat 1060-14

Anchors. Stakes, reinforcement bars, or staples shall be used as anchors.
Wooden Stakes:

Provide hardwood stakes 12"- 24" long with a2" x 2" nominal square cross section. One
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber
mat and down into the underlying soil. The other end of the stake needsto havea 1"- 2"
long head at the top with a1"- 2" notch following to catch and secure the coir fiber mat.

Steal Reinforcement Bars:

Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the
coir fiber mat.

Staples:

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less
than 12" in length with a throat of 1" in width.

Construction M ethods

Place the coir fiber mat immediately upon final grading. Provide a smooth soil surface free from
stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and
apply without stretching such that it will lie smoothly but loosely on the soil surface.

For stream relocation applications, take care to preserve the required line, grade, and cross
section of the area covered. Bury the top slope end of each piece of mat in a narrow trench at
least 6 in. degp and tamp firmly. Where one roll of matting ends and a second roll begins,
overlap the end of the upper roll over the buried end of the second roll so thereis a6 in. overlap.
Construct check trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the
mat or as directed. Fold over and bury mat to the full depth of the trench, close and tamp firmly.
Overlap mat at least 6 in. where 2 or more widths of mat are installed side by side.
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Place anchors across the mat at the ends approximately 1 ft. apart. Place anchors along the outer
edges and down the center of the mat 3 ft. apart.

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be
required.

M easurement and Payment

Coir Fiber Mat will be measured and paid for as the actua number of square yards measured
along the surface of the ground over which coir fiber mat is installed and accepted.

No measurement will be made for anchor items.
Payment will be made under:

Pay Item Pay Unit
Coir Fiber Mat Square Yard
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CONCRETE WASHOUT STRUCTURE:
(12-01-15)

Description

Concrete washout structures are enclosures above or below grade to contain concrete waste
water and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other
equipment. Concrete washouts must collect and retain all the concrete washout water and solids,
so that this material does not migrate to surface waters or into the ground water. These
enclosures are not intended for concrete waste not associated with wash out operations.

The concrete washout structure may include constructed devices above or below ground and or
commercially available devices designed specifically to capture concrete waste water.

Materials
Item Section
Temporary Silt Fence 1605

Safety Fence shall meet the specifications as provided elsewhere in this contract.

Geomembrane basin liner shall meet the following minimum physical properties for low
permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If
the minimum setback dimensions can be achieved the liner is not required. (5 feet above
groundwater, 50 feet from top of bank of perennial stream, other surface water body, or
wetland.)

Construction Methods

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details
and as directed.

Install temporary silt fence around the perimeter of the enclosure in accordance with the details
and as directed if structure is not located in an area where existing erosion and sedimentation

control devices are capable to containing any loss of sediment.

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area,
so it is clearly visible to site personnel.

The construction details for the above grade and below grade concrete washout structures can be
found on the following web page link:

http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/soil_water/details/

Alternate details for accommodating concrete washout may be submitted for review and
approval.


http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/
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The alternate details shall include the method used to retain and dispose of the concrete waste
water within the project limits and in accordance with the minimum setback requirements. (5 feet
above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or
wetland.)

Maintenance and Removal

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum
freeboard of 12 inches. Remove and dispose of hardened concrete and return the structure to a
functional condition after reaching 75% capacity.

Inspect concrete washout structures for damage and maintain for effectiveness.

Remove the concrete washout structures and sign upon project completion. Grade the earth
material to match the existing contours and permanently seed and mulch area.

Measurement and Payment
Concrete Washout Structure will be paid for per each enclosure installed in accordance with the
details. If alternate details are approved then those details will also be paid for per each approved

and installed device.

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the
Standard Specifications.

No measurement will be made for other items or for over excavation or stockpiling.
Payment will be made under:

Pay Item Pay Unit
Concrete Washout Structure Each



1-5786 EC-24 Johnston County

WATTLE:

Description

Wattles are tubular products consisting of excelsior fibers encased in synthetic netting. Wattles
are used on slopes or channels to intercept runoff and act as a velocity break. Wattles are to be
placed at locations shown on the plans or as directed. Installation shall follow the detail
provided in the plans and as directed. Work includes furnishing materials, installation of wattles,
matting installation, and removing wattles.

M aterials

Wattle shall meet the following specifications:

100% Curled Wood (Excelsior) Fibers
Minimum Diameter 12in.

Minimum Density 2.5 Ib/ft® +/- 10%

Net Material Synthetic

Net Openings lin.x1in.

Net Configuration Totally Encased

Minimum Weight 20 Ib. +/- 10% per 10 ft. length

Anchors. Stakes shall be used as anchors.
Wooden Stakes:

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square
cross section. One end of the stake must be sharpened or beveled to facilitate driving
down into the underlying soil.

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall
meet specifications provided elsewhere in this contract.

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12"
in length with athroat of 1" in width.

Construction M ethods

Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the
end of each section of wattle. A minimum of 4 stakes shall be installed on the downstream side
of the wattle with a maximum spacing of 2 linear feet along the wattle, and according to the
detail. Install a minimum of 2 stakes on the upstream side of the wattle according to the detail
provided in the plans. Stakes shall be driven into the ground a minimum of 10 in. with no more
than 2 in. projecting from the top of the wattle. Drive stakes at an angle according to the detail
provided in the plans.
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Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch
slopes and according to the detall provided in the plans and as directed. Overlap adjoining
sections of wattles a minimum of 6 in.

Installation of matting shall be in accordance with the detail provided in the plans, and in
accordance with Article 1631-3 of the Standard Specifications, or in accordance with
specifications provided elsewhere in this contract.

The Contractor shall maintain the wattles until the project is accepted or until the wattles are
removed, and shall remove and dispose of silt accumulations at the wattles when so directed in
accordance with the requirements of Section 1630 of the Standard Specifications.

M easurement and Payment

Wattle will be measured and paid for by the actual number of linear feet of wattles which are
installed and accepted. Such price and payment will be full compensation for all work covered
by this section, including, but not limited to, furnishing all materials, labor, equipment and
incidentals necessary to install the Wattle.

Matting will be measured and paid for in accordance with Article 1631-4 of the Sandard
Specifications, or in accordance with specifications provided elsewhere in this contract.

Payment will be made under:

Pay Item Pay Unit
Wettle Linear Foot
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MAINTENANCE AND PROTECTION OF TRAFFIC BENEATH (8-13-04)
PROPOSED STRUCTURE AT STATIONS 17+77.11 -Y1- AND 20+25.64 -Y4-
1.0 GENERAL

2.0

3.0

4.0

Maintain traffic on 1-95 as shown in Traffic Control Plans and as directed by the Engineer.
Provide a minimum temporary vertical clearance of 17°-6” at all times during construction.

Submit plans and calculations for review and approval for protecting traffic and bracing
girders, as described herein, at the above station before beginning work at this location.
Have the drawings and design calculations prepared, signed, and sealed by a North
Carolina Registered Professional Engineer. The approval of the Engineer will not relieve
the Contractor of the responsibility for the safety of the method or equipment.

PROTECTION OF TRAFFIC

Protect traffic from any operation that affords the opportunity for construction materials,
equipment, tools, etc. to be dropped into the path of traffic beneath the structure. Based on
Contractor means and methods determine and clearly define all dead and live loads for this
system, which, at a minimum, shall be installed between beams or girders over any
travelway or shoulder area where traffic is maintained. Install the protective system before
beginning any construction operations over traffic. In addition, for these same areas, keep
the overhang falsework in place until after the rails have been poured.

BRACING GIRDERS

Brace girders to resist wind forces, weight of forms and other temporary loads, especially
those eccentric to the vertical axis of the member during all stages of erection and
construction. Before casting of intermediate diaphragms, decks, or connecting steel
diaphragms do not allow the horizontal movement of girders to exceed % inch.

BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items will be full compensation for
the above work.

PLACING LOAD ON STRUCTURE MEMBERS (11-27-12)

The 2012 Standard Specifications shall be revised as follows:
In Section 420-20 — Placing Load on Structure Members replace the first sentence of the fifth
paragraph with the following:

Do not place vehicles or construction equipment on a bridge deck until the deck concrete
develops the minimum specified 28 day compressive strength and attains an age of at least 7
curing days.
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STEEL REINFORCED ELASTOMERIC BEARINGS (6-22-16)

The 2012 Standard Specifications shall be revised as follows:
In Section 1079-2(A) — Elastomeric Bearings add the following after the second paragraph:

Internal holding pins are required for all shim plates when the contract plans indicate the
structure contains the necessary corrosion protection for a corrosive site.

Repair laminated (reinforced) bearing pads utilizing external holding pins via vulcanization.

Submit product data for repair material and a detailed application procedure to the Materials and
Tests Unit for approval before use and annually thereafter.

DISC BEARINGS (2-3-14)

1.0 GENERAL

This item consists of furnishing, fabrication and installation of disc bearings in accordance
with AASHTO LRFD Bridge Design Specifications, the Standard Specifications, the
recommendations of the manufacturer, the details shown on the plans and as specified
herein. Disc Bearings consist of a polyether urethane structural element (elastomeric disc)
confined by upper and lower steel bearing plates. Equip disc bearings with a shear
restriction mechanism (shear pin) to prevent movement of the disc. Supply disc bearings as
fixed bearings and guided expansion bearings as designated by the Contract Documents.

Fixed disc bearings allow rotation but no longitudinal or transverse movement in the
bearing plane. Fixed bearings consist of a steel sole plate, an elastomeric disc, a shear pin,
a steel upper bearing plate, a steel lower bearing plate, a steel masonry plate, a preformed
bearing pad, anchor bolts, nuts and washers.

Guided expansion disc bearings allow rotation and only longitudinal movement in the
bearing plane. Guided expansion disc bearings consist of a steel sole plate, a polished
stainless steel sheet welded to the bottom of the sole plate within the sliding region, a steel
upper bearing plate, a layer of virgin polytetrafluoroethylene (PTFE) material bonded to the
top and sides of the upper plate within the sliding regions, guide bars welded to the bottom
of the sole plate surrounding the sliding region to restrict transverse movement, polished
stainless steel sheets welded to the sides of the guide bars within the sliding regions, an
elastomeric disc, a shear pin, a steel lower bearing plate, a steel masonry plate, a preformed
bearing pad, anchor bolts, nuts, washers, pipe sleeves, a closure plate, grout and various
sizes of standard pipe, and any other necessary material as detailed on the plans. Align the
stainless steel sheet on the bottom of the sole plate with the PTFE material on the top of the
upper bearing plate. Align the PTFE material on the sides of the upper bearing plate with
the stainless steel sheets on the sides of the guide bars.
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2.0 MATERIALS
Use disc bearings produced by the same manufacturer.

Use AASHTO M270 Grade 50W (345W) or Grade 50 (345) for all steel plates except the
stainless steel sheets in the disc bearings. Clean, coat, and seal the plates in the disc
bearing assemblies except for the areas with special facings and the areas that come in
contact with the elastomer disc, in accordance with the Special Provision for “Thermal
Sprayed Coatings (Metallization)”. The surfaces shall be coated to a thickness of 8 mils
minimum on all external parts. Repair surfaces that are abraded or damaged after the
application of metallizing in accordance with the Special Provision for “Thermal Sprayed
Coatings (Metallization)”.

Provide anchor bolts and nuts in accordance with the Standard Specifications.

When the maximum plan dimension of the sheet is 12" or less, provide a stainless steel
sheet in expansion disc bearings that is at least 16 gage or 1/16". When the maximum plan
dimension is greater than 12", provide a stainless steel sheet that is at least 11 gage or 1/8".
Ensure that all stainless steel sheets are in conformance with ASTM A240/A167 Type 304
and polished to a minimum #8 mirror surface finish.

Blast clean the surfaces of the steel sole plate and the steel guide bars that will be attached
to the stainless steel sheets to a near white condition in accordance with the Standard
Specifications. Position and clamp the back of the stainless steel sheets in contact with the
steel sole plate and the steel guide bars. Apply the stainless steel sheets to the blast cleaned
surfaces of the steel sole plate and the steel guide bars as soon as possible after blasting and
before any visible oxidation of the blast cleaned surfaces occurs. Weld the stainless steel
sheets continuously around the perimeter using a tungsten inert gas, wire-fed welder.

For the PTFE sheets bonded to the top and side sliding surfaces of the steel upper bearing
plate, used as mating surfaces for the stainless steel sheets attached to the steel sole plate
and the guide bars, provide an unfilled virgin PTFE sheet (recessed) or a glass-fiber filled
PTFE sheet, resulting from skiving billets formed under hydraulic pressure and heat.
Provide resin that conforms to the requirements of ASTM D4894 or D4895.

To bond the PTFE sheets and the steel upper bearing plate, use heat cured high temperature
epoxy capable of withstanding temperature of —320°F to 500°F.

Weld the guide bars in expansion bearings to the bottom of the sole plate. Alternatively,
integrate the guide bars and sole plate from the same piece of steel, ensuring that the
required dimensions are provided. Provide 1/16” clearances between the stainless steel
sheets attached to the side sliding surfaces of the guide bars and the PTFE sheet attached to
the side sliding surface of the steel upper bearing plate.

Mold the polyether urethane structural element (elastomeric disc) from a polyether
urethane compound. The top and bottom surfaces of the disc shall be roughened. Ensure
that the physical properties of the polyether urethane conform to the following
requirements:
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Physical Property ASTM Test Requirements

Method Min. Max.
Hardness, Type D D2240 60 64
Durometer
Tensile Stress psi D412
At 100% elongation 2000 ----
At 200% elongation 3700
Tensile Strength psi D412 5000 ----
Ultimate Elongation % D412 220 ----
Compression Set % D395 ---- 40
22 hrs. at 158°F

3.0 DESIGN

Design the disc bearings for the loads and movements shown on the contract plans.
However, use the anchor bolt size, length, spacing and masonry plate thickness as shown
on the contract plans and provide an overall bearing height within ¥ inch of the bearing
assembly height shown on the contract plans. Either combine and cast the sole plate and
upper bearing plate (for fixed bearings), the sole plate and guide bars (for expansion
bearings), and the lower bearing plate and masonry plate (for fixed and expansion bearings)
as a single unit or weld together prior to the installation of the disc.

Ensure access and removal of anchor bolt nut is not in conflict with the upper bearing plate,
guide bars or sole plate.

When designing the bearings, use the following allowable bearing stresses:

On polyether urethane structural element: 5000 psi
On PTFE Sliding Surface, filled or unfilled PTFE (recessed): 3500 psi
Submit eight sets of shop drawings and one set of design calculations for review, comments

and acceptance. Have a North Carolina Registered Professional Engineer check and seal
the shop drawings and design calculations.

After the Engineer reviews the drawings and, if necessary, corrections are made, submit
one 22" x 34" reproducible set of the working drawings.
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4.0 SAMPLING AND TESTING
Sampling

The manufacturer is responsible for randomly selecting and testing sample bearings from
completed lots of bearings. The manufacturer is also responsible for certifying that the
completed bearings and their components have been tested and are in compliance with the
requirements of this Special Provision. The manufacturer shall furnish the results of the
tests to the Materials and Tests Engineer.

B. Testing
Proof Load Test

Load a test bearing to 150% of the bearing’s rated design capacity and
simultaneously subject it to a rotational range of 0.02 radians (1.146°) for a period
of 1 hour.

Have the bearing visually examined both during the test and upon disassembly after
the test. Any resultant visual defects, such as extruded or deformed elastomer or
PTFE, damaged seals or rings, or cracked steel is cause for rejection.

Keep continuous and uniform contact between the polyether urethane element and
the bearing plates and between the stainless steel sheets and the PTFE sheets (for
expansion bearings) for the duration of the test. Any observed lift-off or separation
is cause for rejection.

Sliding Coefficient of Friction

For all guided expansion bearings, measure the sliding coefficient of friction at the
bearing’s design capacity in accordance with the test method described below, and
on the fifth and fiftieth cycles, at a sliding speed of 1 in/min.

Calculate the sliding coefficient of friction as the horizontal load required to
maintain continuous sliding of one bearing, divided by the bearing’s vertical design
capacity.

The test results are evaluated as follows:

A maximum measured sliding coefficient of friction of 3%.

A visual examination both during and after the test. Any resultant visual defects,
such as bond failure, physical destruction, cold flow of PTFE to the point of
debonding, or damaged components is cause for rejection of the lot.

Using undamaged test bearings in the work is permitted.

Test Method
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The test method and equipment shall meet the following requirements:

a. Arrange the test to determine the coefficient of friction on the first movement of
the manufactured bearing.

b. Clean the bearing surface prior to testing.

c. Conduct the test at maximum working stress for the PTFE surface with the test
load applied continuously for 12 hours prior to measuring friction.

d. Determine the first movement static and dynamic coefficient of friction of the
test bearing at a sliding speed of less than 1 in/min, not to exceed:
0.04 unfilled PTFE
0.08 filled PTFE

e. Subject the bearing specimen to 100 movements of at least 1 inch of relative
movement and, if the test facility permits, the full design movement at a speed
of less than 1 ft/min. Following this test determine the static and kinetic
coefficient of friction again. The specimen is considered a failure if it exceeds
the values measured in (d) above or if it shows any signs of bond failure or
other defects.

Bearings represented by test specimens passing the above requirements are
approved for use in the structure subject to on-site inspection for visible defects.

INSTALLATION

Store disc bearings delivered to the bridge site upright and under cover on a platform above
the ground surface. Protect the bearings from injury at all times and, before placing the
bearings, dry and clean all dirt, oil, grease or other foreign substances from the bearing. Do
not disassemble the bearings during installation, except at the manufacturer’s direction.
Lift bearing assemblies by their bottom surfaces only, unless lifting brackets that have been
designed and approved by the manufacturer are used. Ensure that the polyether urethane
disc is not exposed to direct flame or sparks. Place the bearings in accordance with the
recommendations of the manufacturer, Contract Drawings, and as directed by the Engineer.
If there is any discrepancy between the recommendations of the manufacturer, Special
Provisions, and Contract Drawings, the Engineer is the sole judge in reconciling any such
discrepancy.

Provide preformed bearing pads under the masonry plates in accordance with Article
1079-1 of the Standard Specifications.

Do not install any bearing before the Engineer approves it.
BAsIS OF PAYMENT

Payment for all disc bearings will be at the lump sum contract price bid for “Disc
Bearings” which includes full compensation for furnishing all disc bearings, labor,
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materials, tools, equipment, testing and incidentals required to complete the work in
accordance with the Standard Specifications, this Special Provision, the manufacturer’s
requirements and as directed by the Engineer.

THERMAL SPRAYED COATINGS (METALLIZATION) (9-30-11)

1.0

2.0

3.0

4.0

DESCRIPTION

Apply a thermal sprayed coating (TSC) and sealer to metal surfaces as specified herein
when called for on the plans or by other Special Provisions, or when otherwise approved by
the Engineer in accordance with the SSPC-CS 23.00/AWS C2.23/NACE No. 12
Specification. Only Arc Sprayed application methods are used to apply TSC coatings, the
Engineer must approve other methods of application.

QUALIFICATIONS
Only use NCDOT approved TSC Contractors meeting the following requirements:
1. The capability of blast cleaning steel surfaces to SSPC SP-5 and SP-10 Finishes.

2. Employ Spray Operator(s) qualified in accordance with AWS C.16/C2.16M2002 and
Quality Control Inspector(s) who have documented training in the applicable test
procedures of ASTM D-3276 and SSPC-CS 23.00.

A summary of the contractor’s related work experience and the documents verifying each
Spray Operator’s and Quality Control Inspector’s qualifications are submitted to the
Engineer before any work is performed.

MATERIALS

Provide wire in accordance with the metallizing equipment manufacturer’s
recommendations. Use the wire alloy specified on the plans which meets the requirements
in Annex C of the SSPC-CS 23.00 Specification. Have the contractor provide a certified
analysis (NCDOT Type 2 Certification) for each lot of wire material.

Apply an approved sealer to all metallized surfaces in accordance with Section 9 of SSPC-
CS 23. The sealer must either meet SSPC Paint 27 or is an alternate approved by the
Engineer.

SURFACE PREPARATION AND TSC APPLICATION

Grind flame cut edges to remove the carbonized surface prior to blasting. Bevel all flame
cut edges in accordance with Article 442-10(D) regardless of included angle. Blast clean
surfaces to be metallized with grit or mineral abrasive in accordance with Steel Structures
Painting Council SSPC SP-5/10(as specified) to impart an angular surface profile of 2.5 -
4.0 mils. Surface preparation hold times are in accordance with Section 7.32 of SSPC-CS
23. If flash rusting occurs prior to metallizing, blast clean the metal surface again. Apply
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5.0

the thermal sprayed coating only when the surface temperature of the steel is at least 5°F
above the dew point.

At the beginning of each work period or shift, conduct bend tests in accordance with
Section 6.5 of SSPC-CS 23.00. Any disbonding or delamination of the coating that
exposes the substrate requires corrective action, additional testing, and the Engineer’s
approval before resuming the metallizing process.

Apply TSC with the alloy to the thickness specified on the plans or as provided in the table
below. All spot results (the average of 3 to 5 readings) must meet the minimum
requirement. No additional tolerance (as allowed by SSPC PA-2) is permitted. (For Steel
Beams: For pieces with less than 200 ft> measure 2 spots/surface per piece and for pieces
greater than 200 ft? add 1 additional spots/surface for each 500 ft?).

Application Thickness Alloy Seal Coat
Pot Bearings 8 mil 85/15 Zinc (W-Zn-Al-2) 0.5 mil
Armored Joint Angles 8 mil 85/15 Zinc (W-Zn-Al-2) 0.5 mil
Modular Joints 8 mil 99.99% Zn (W-Zn-1) 0.5 mil
Expansion Joint Seals 8 mil 99.99% Zn (W-Zn-1) 0.5 mil
Optional Disc Bearings 8 mil 85/15 Zinc (W-Zn-Al-2) 0.5 mil

When noted on the plans or as specified in the above chart, apply the sealer to all
metallized surfaces in accordance with the manufacturer’s recommendations and these
provisions. Apply the seal coat only when the air temperature is above 40°F and the
surface temperature of the steel is at least 5°F above the dew point. If the sealer is not
applied within eight hours after the final application of TSC, the applicator verifies
acceptable TSC surfaces and obtains approval from the Engineer before applying the
sealer.

INSPECTION FREQUENCY

The TSC Contractor must conduct the following tests at the specified frequency and the
results documented in a format approved by the Engineer.

ELASTOMERIC CONCRETE (9-27-12)

1.0

2.0

DESCRIPTION

Elastomeric concrete is a mixture of a two-part polymer consisting of polyurethane and/or
epoxy and kiln-dried aggregate. Provide an elastomeric concrete and binder system that is
preapproved. Use the concrete in the blocked out areas on both sides of the bridge deck
joints as indicated on the plans.

MATERIALS
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Provide materials that comply with the following minimum requirements at 14 days (or at
the end of the specified curing time).

S oRopeRTIES || TESTMETHOD | pediingnent
Compressive Strength, psi ASTM D695 2000
5% Deflection Resilience ASTM D695 95
Splitting Tensile Strength, psi ASTM D3967 625
Bond Strength to Concrete, psi ASTM D882 (D882M) 450
Durometer Hardness ASTM D2240 50
ohoerorernes | restwernon [ i,
Tensile Strength, psi ASTM D638 1000
Ultimate Elongation ASTM D638 150%
Tear Resistance, Ib/in ASTM D624 200

In addition to the requirements above, the elastomeric concrete must be resistant to water,
chemical, UV and ozone exposure and withstand temperature extremes. Elastomeric
concrete systems requiring preheated aggregates are not allowed.

PREQUALIFICATION

Manufacturers of elastomeric concrete materials shall submit samples (including aggregate,
primer and binder materials) and a Type 3 certification in accordance with Article 106-3 of
the Standard Specifications for prequalification to:

North Carolina Department of Transportation
Materials and Tests Unit

1801 Blue Ridge Road

Raleigh, NC 27607

Prequalification will be determined for the system. Individual components will not be
evaluated, nor will individual components of previously evaluated systems be deemed
prequalified for use.

The submitted binder (a minimum volume of 1 gallon) and corresponding aggregate
samples will be evaluated for compliance with the Materials requirements specified above.
Systems satisfying all of the Materials requirements will be prequalified for a one year
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4.0

5.0

period. Before the end of this period new product samples shall be resubmitted for
prequalification evaluation.

If, at any time, any formulation or component modifications are made to a prequalified
system that system will no longer be approved for use.

INSTALLATION

The elastomeric concrete shall not be placed until the reinforced concrete deck slab has
cured for seven full days and reached a minimum strength of 3000 psi.

Provide a manufacturer’s representative at the bridge site during the installation of the
elastomeric concrete to ensure that all steps being performed comply with all manufacturer
installation requirements including, but not limited to weather conditions (ambient
temperature, relative humidity, precipitation, wind, etc), concrete deck surface preparation,
binder and aggregate mixing, primer application, elastomeric concrete placement, curing
conditions and minimum curing time before joint exposure to traffic. Do not place
elastomeric concrete if the ambient air or surface temperature is below 45°F.

Prepare the concrete surface within 48 hours prior to placing the elastomeric concrete.
Before placing the elastomeric concrete, all concrete surfaces shall be thoroughly cleaned
and dry. Sandblast the concrete surface in the blockout and clear the surface of all loose
debris. Do not place the elastomeric concrete until the surface preparation is completed and
approved.

Prepare and apply a primer, as per manufacturer’s recommendations, to all concrete faces to
be in contact with elastomeric concrete, and to areas specified by the manufacturer.

Prepare, batch, and place the elastomeric concrete in accordance with the manufacturer’s
instructions. Place the elastomeric concrete in the areas specified on the plans while the
primer is still tacky and within 2 hours after applying the primer. Trowel the elastomeric
concrete to a smooth finish.

The joint opening in the elastomeric concrete shall match the formed opening in the
concrete deck prior to sawing the joint.

FIELD SAMPLING

Provide additional production material to allow freshly mixed elastomeric concrete to be
sampled for acceptance. A minimum of six 2 inch cube molds and three 3x6 inch cylinders
will be taken by the Department for each day’s production. Compression, splitting tensile,
and durometer hardness testing will be performed by the Department to determine
acceptance. Materials failing to meet the requirements listed above are subject to removal
and replacement at no cost to the Department.
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6.0 BASIS OF PAYMENT

No separate payment will be made for elastomeric concrete. The lump sum contract price
bid for “Foam Joint Seals” will be full compensation for furnishing and placing the
Elastomeric Concrete.

FOAM JOINT SEALS (9-27-12)

1.0 SEALS

Use preformed seals compatible with concrete and resistant to abrasion, oxidation, oils,
gasoline, salt and other materials that are spilled on or applied to the surface. Use a
resilient, UV stable, preformed, impermeable, flexible, expansion joint seal. The joint seal
shall consist of low-density, closed cell, cross-linked polyethylene non-extrudable, foam.
The joint seal shall contain no EVA (Ethylene Vinyl Acetate). Cell generation shall be
achieved by being physically blown using nitrogen. No chemical blowing agents shall be
used in the cell generation process.

Use seals manufactured with grooves 1/8"+ wide by 1/8"+ deep and spaced between 1/4”
and 1/2” apart along the bond surface running the length of the joint. Use seals with a
depth that meets the manufacturer’s recommendation, but is not less than 70% of the
uncompressed width. Provide a seal designed so that, when compressed, the center portion
of the top does not extend upward above the original height of the seal by more than 1/4”.
Provide a seal that has a working range of 30% tension and 60% compression and meets
the requirements given below.

TEST TEST METHOD REQUIREMENT
Tensile strength ASTM D3575-08, Suffix T 110 - 130 psi
Compression Set ASTM D1056 0 0

Suffix B, 2 hr recovery 10% - 16%
Water Absorption ASTM D3575 < 0.03 lb/ft?
Elongation at Break ASTM D3575 180% - 210%
Tear Strength ASTM D624 (D3575-08, Suffix G) 14 - 20 pli

ASTM D3575-08,

- 3
Suffix W, Method A 1.8-2.2 b/t

Density

Toxicity ISO-10993.5 Pass (not cytotoxic)

Have the top of the joint seal clearly shop marked. Inspect the joint seals upon receipt to
ensure that the marks are clearly visible before installation.
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TEST TEST METHOD REQUIREMENT
Tensile strength ASTM D638 3000 psi (min.)
Compressive strength ASTM D695 7000 psi (min.)
Hardness Shore D Scale 75-85 psi
Water Absorption ASTM D570 0.25% by weight max.
Elongation to Break ASTM D638 5% (max.)
Bond Strength ASTM C882 2000 psi (min.)

3.0

Use an adhesive that is workable to 40°F. When installing in ambient air or surface
temperatures below 40°F or for application on moist, difficult to dry concrete surfaces, use
an adhesive specified by the manufacturer of the joint seal.

SAWING THE JOINT

The joint opening shall be initially formed to the width shown on the plans including the
blockout for the elastomeric concrete.

The elastomeric concrete shall have sufficient time to cure such that no damage can occur
to the elastomeric concrete prior to sawing to the final width and depth as specified in the
plans.

When sawing the joint to receive the foam seal, always use a rigid guide to control the saw
in the desired direction. To control the saw and to produce a straight line as indicated on
the plans, anchor and positively connect a template or a track to the bridge deck. Do not
saw the joint by visual means such as a chalk line. Fill the holes used for holding the
template or track to the deck with an approved, flowable non-shrink, non-metallic grout.

Saw cut to the desired width and depth in one or two passes of the saw by placing and
spacing two metal blades on the saw shaft to the desired width for the joint opening.

The desired depth is the depth of the seal plus 1/4” above the top of the seal plus
approximately 1” below the bottom of the seal. An irregular bottom of sawed joint is
permitted as indicated on the plans. Grind exposed corners on saw cut edges to a 1/4”
chamfer.
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Saw cut a straight joint, centered over the formed opening and to the desired width
specified in the plans. Prevent any chipping or damage to the sawed edges of the joint.

Remove any staining or deposited material resulting from sawing with a wet blade to the
satisfaction of the Engineer.

PREPARATION OF SAWED JOINT FOR SEAL INSTALLATION
The elastomeric concrete shall cure a minimum of 24 hours prior to seal installation.

After sawing the joint, the Engineer will thoroughly inspect the sawed joint opening for
spalls, popouts, cracks, etc. All necessary repairs will be made by the Contractor prior to
blast cleaning and installing the seal.

Clean the joints by sandblasting with clean dry sand immediately before placing the
bonding agent. Sandblast the joint opening to provide a firm, clean joint surface free of
curing compound, loose material and any foreign matter. Sandblast the joint opening
without causing pitting or uneven surfaces. The aggregate in the elastomeric concrete may
be exposed after sandblasting.

After blasting, either brush the surface with clean brushes made of hair, bristle or fiber,
blow the surface with compressed air, or vacuum the surface until all traces of blast
products and abrasives are removed from the surface, pockets, and corners.

If nozzle blasting is used to clean the joint opening, use compressed air that does not
contain detrimental amounts of water or oil.

Examine the blast cleaned surface and remove any traces of oil, grease or smudge
deposited in the cleaning operations.

Bond the seal to the blast cleaned surface on the same day the surface is blast cleaned.
SEAL INSTALLATION

Install the joint seal according to the manufacturer’s procedures and recommendations and
as recommended below. Do not install the joint seal if the ambient air or surface
temperature is below 45°F. Have a manufacturer’s certified trained factory representative
present during the installation of the first seal of the project.

Before installing the joint seal, check the uninstalled seal length to insure the seal is the
same length as the deck opening. When the joint seal requires splicing, use the heat
welding method by placing the joint material ends against a teflon heating iron of 425-
475°F for 7 - 10 seconds, then pressing the ends together tightly. Do not test the welding
until the material has completely cooled.

Begin installation by protecting the top edges of the concrete deck adjacent to the vertical
walls of the joint as a means to minimize clean up. After opening both cans of the bonding
agent, stir each can using separate stirring rods for each component to prevent premature
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curing of the bonding agent. Pour the two components, at the specified mixing ratio, into a
clean mixing bucket. Mix the components with a low speed drill (400 rpm max.) until a
uniform gray color is achieved without visible marbling. Apply bonding agent to both
sides of the elastomeric concrete as well as both sides of the joint seal, making certain to
completely fill the grooves with epoxy. With gloved hands, compress the joint seal and
with the help of a blunt probe, push the seal into the joint opening until the seal is recessed
approximately 1/4” below the surface. When pushing down on the joint seal, apply
pressure only in a downward direction. Do not push the joint seal into the joint opening at
an angle that would stretch the material. Seals that are stretched during installation shall be
removed and rejected. Once work on placing a seal begins, do not stop until it is
completed. Clean the excess epoxy from the top of the joint seal immediately with a
trowel. Do not use solvents or any cleaners to remove the excess epoxy from the top of the
seal. Remove the protective cover at the joint edges and check for any excess epoxy on the
surface. Remove excess epoxy with a trowel, the use of solvents or any cleaners will not
be allowed.

The installed system shall be watertight and will be monitored until final inspection and
approval. Do not place pavement markings on top of foam joint seals.

6.0 BASIS OF PAYMENT
Payment for all foam joint seals will be at the lump sum contract price bid for “Foam Joint
Seals”. Prices and payment will be full compensation for furnishing all material, including
elastomeric concrete, labor, tools and equipment necessary for installing these units in
place and accepted.

FALSEWORK AND FORMWORK (4-5-12)

1.0 DESCRIPTION

Use this Special Provision as a guide to develop temporary works submittals required by
the Standard Specifications or other provisions; no additional submittals are required
herein. Such temporary works include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it
becomes self-supporting. Formwork is the temporary structure or mold used to retain
plastic or fluid concrete in its designated shape until it hardens. Access scaffolding is a
temporary structure that functions as a work platform that supports construction personnel,
materials, and tools, but is not intended to support the structure. Scaffolding systems that
are used to temporarily support permanent structures (as opposed to functioning as work
platforms) are considered to be falsework under the definitions given. Shoring is a
component of falsework such as horizontal, vertical, or inclined support members. Where
the term “temporary works” is used, it includes all of the temporary facilities used in bridge
construction that do not become part of the permanent structure.
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Design and construct safe and adequate temporary works that will support all loads
imposed and provide the necessary rigidity to achieve the lines and grades shown on the
plans in the final structure.

MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure
the safety and quality required by the design assumptions. The Engineer has authority to
reject material on the basis of its condition, inappropriate use, safety, or nonconformance
with the plans. Clearly identify allowable loads or stresses for all materials or
manufactured devices on the plans. Revise the plan and notify the Engineer if any change
to materials or material strengths is required.

DESIGN REQUIREMENTS
A. Working Drawings

Provide working drawings for items as specified in the contract, or as required by the
Engineer, with design calculations and supporting data in sufficient detail to permit a
structural and safety review of the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component
to be checked independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed
sequence, rate of placement, direction of placement, and location of all construction
joints. Submit the number of copies as called for by the contract.

When required, have the drawings and calculations prepared under the guidance of, and
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in
temporary works design.

If requested by the Engineer, submit with the working drawings manufacturer’s catalog
data listing the weight of all construction equipment that will be supported on the
temporary work. Show anticipated total settlements and/or deflections of falsework
and forms on the working drawings. Include falsework footing settlements, joint take-
up, and deflection of beams or girders.

As an option for the Contractor, overhang falsework hangers may be uniformly spaced,
at a maximum of 36 inches, provided the following conditions are met:

Member | Member | Max. Overhang | Max. Slab Edge Max. Screed I?/r;(;li(;;[l '\Iflen'
Type Depth, Width, Thickness, Wheel Weight, €9
(PCG) | (inches) (inches) (inches) (Ibs.) Extension,
(inches)
1 36 39 14 2000 26
11 45 42 14 2000 35
1\ 54 45 14 2000 44
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MBT 63 51 12 2000 50
MBT 72 55 12 1700 48
Overhang width is measured from the centerline of the girder to the edge of the deck
slab.
For Type II, 11l & IV prestressed concrete girders (PCG), 45-degree cast-in-place half

hangers and rods must have a minimum safe working load of 6,000 Ibs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods
shall be cast through the girder top flange and located, measuring along the top of the
member, 1°-2 %2” from the edge of the top flange. Hanger hardware and rods must have
a minimum safe working load of 6,000 Ibs.

The overhang bracket provided for the diagonal leg shall have a minimum safe working
load of 3,750 Ibs. The vertical leg of the bracket shall extend to the point that the heel
bears on the girder bottom flange, no closer than 4 inches from the bottom of the
member. However, for 72-inch members, the heel of the bracket shall bear on the web,
near the bottom flange transition.

Provide adequate overhang falsework and determine the appropriate adjustments for
deck geometry, equipment, casting procedures and casting conditions.

If the optional overhang falsework spacing is used, indicate this on the falsework
submittal and advise the girder producer of the proposed details. Failure to notify the
Engineer of hanger type and hanger spacing on prestressed concrete girder casting
drawings may delay the approval of those drawings.

Falsework hangers that support concentrated loads and are installed at the edge of thin
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed
75% of the manufacturer’s stated safe working load. Use of dual leg hangers (such as
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder
bridges so that there will be no differential settlement between the girders and the deck
forms during placement of deck concrete.

When staged construction of the bridge deck is required, detail falsework and forms for
screed and fluid concrete loads to be independent of any previous deck pour
components when the mid-span girder deflection due to deck weight is greater than %4”.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or
other such devices used as part of the falsework or formwork that remains in the
permanent structure. If the plan notes indicate that the structure contains the necessary
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize
these devices. Electroplating will not be allowed. Any coating required by the
Engineer will be considered incidental to the various pay items requiring temporary
works.
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Design falsework and formwork requiring submittals in accordance with the 1995
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted
herein.

1. Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.
In addition, Table 2.2A is included to provide the maximum wind speeds by county
in North Carolina.

Table 2.2 - Wind Pressure Values

Height Zone Pressure, Ib/ft? for Indicated Wind Velocity, mph
feet above ground 70 80 90 100 110
0to 30 15 20 25 30 35
30to 50 20 25 30 35 40
50 to 100 25 30 35 40 45
over 100 30 35 40 45 50

2. Time of Removal
The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article
420-16 of the Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent damage to
the surface.
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

counTY | YR COUNTY YR | county | 2R
(mph) (mph) (mph)

Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasquotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person 70
Avery 70 Greene 80 Pitt 90
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randolph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 80
Buncombe 80 Henderson 80 Rockingham 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin 90 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Yadkin 70
Durham 70 Northampton 80 Yancey 70
Edgecombe 80 Onslow 100

Forsyth 70 Orange 70
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B. Review and Approval
The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their
review, revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete
drawings and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are
required until the drawings have been approved. Such approval does not relieve the
Contractor of the responsibility for the accuracy and adequacy of the working drawings.

4.0 CONSTRUCTION REQUIREMENTS
All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure
that the quality of materials and workmanship employed is consistent with that assumed in
the design of the temporary works. Do not weld falsework members to any portion of the
permanent structure unless approved. Show any welding to the permanent structure on the
approved construction drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for
accurate measurement of falsework settlement. Make sure that the anticipated compressive
settlement and/or deflection of falsework does not exceed 1 inch. For cast-in-place
concrete structures, make sure that the calculated deflection of falsework flexural members
does not exceed 1/240 of their span regardless of whether or not the deflection is
compensated by camber strips.

A. Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the
period of its use. Certify that the manufactured devices have been maintained in a
condition to allow them to safely carry their rated loads. Clearly mark each piece so
that its capacity can be readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in
the presence of the Engineer, not more than 24 hours prior to the beginning of each
concrete placement. Inspect other temporary works at least once a month to ensure that
they are functioning properly. Have a North Carolina Registered Professional Engineer
inspect the cofferdams, shoring, sheathing, support of excavation structures, and
support systems for load tests prior to loading.
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B. Foundations

Determine the safe bearing capacity of the foundation material on which the supports
for temporary works rest. If required by the Engineer, conduct load tests to verify
proposed bearing capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent
structure is permitted if the foundations are on the same level and on the same soil as
those of the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and
washout of the soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction
using standard procedures based on the driving characteristics of the pile is permitted.
If preferred, use load tests to confirm the estimated capacities; or, if required by the
Engineer conduct load tests to verify bearing capacity values that are marginal or in
other high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.
REMOVAL

Unless otherwise permitted, remove and keep all temporary works upon completion of the
work. Do not disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in
such a manner as to permit the structure to uniformly and gradually take the stresses due to
its own weight.

METHOD OF MEASUREMENT
Unless otherwise specified, temporary works will not be directly measured.
BASIS OF PAYMENT

Payment at the contract unit prices for the various pay items requiring temporary works
will be full compensation for the above falsework and formwork.

SUBMITTAL OF WORKING DRAWINGS (6-19-15)

1.0

GENERAL

Submit working drawings in accordance with Article 105-2 of the Standard Specifications
and this provision. For this provision, “submittals” refers to only those listed in this
provision. The list of submittals contained herein does not represent a list of required
submittals for the project. Submittals are only necessary for those items as required by the
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contract. Make submittals that are not specifically noted in this provision directly to the
Engineer. Either the Structures Management Unit or the Geotechnical Engineering Unit or
both units will jointly review submittals.

If a submittal contains variations from plan details or specifications or significantly affects
project cost, field construction or operations, discuss the submittal with and submit all
copies to the Engineer. State the reason for the proposed variation in the submittal. To
minimize review time, make sure all submittals are complete when initially submitted.
Provide a contact name and information with each submittal. Direct any questions
regarding submittal requirements to the Engineer, Structures Management Unit contacts or
the Geotechnical Engineering Unit contacts noted below.

In order to facilitate in-plant inspection by NCDOT and approval of working drawings,
provide the name, address and telephone number of the facility where fabrication will
actually be done if different than shown on the title block of the submitted working
drawings. This includes, but is not limited to, precast concrete items, prestressed concrete
items and fabricated steel or aluminum items.

ADDRESSES AND CONTACTS

For submittals to the Structures Management Unit, use the following addresses:

Via US mail: Via other delivery service:
Mr. T. K. Koch, P. E. Mr. T. K. Koch, P. E.
State Structures Engineer State Structures Engineer
North Carolina Department North Carolina Department
of Transportation of Transportation
Structures Management Unit Structures Management Unit
1581 Mail Service Center 1000 Birch Ridge Drive
Raleigh, NC 27699-1581 Raleigh, NC 27610
Attention: Mr. P. D. Lambert, P. E. Attention: Mr. P. D. Lambert, P. E.

Submittals may also be made via email.
Send submittals to:
plambert@ncdot.gov (Paul Lambert)

Send an additional e-copy of the submittal to the following address:
jgaither@ncdot.gov (James Gaither)

mrorie@ncdot.gov (Madonna Rorie)

For submittals to the Geotechnical Engineering Unit, use the following addresses:

For projects in Divisions 1-7, use the following Eastern Regional Office address:
Via US mail: Via other delivery service:
Mr. K. J. Kim, Ph. D., P. E. Mr. K. J. Kim, Ph. D., P. E.


mailto:plambert@ncdot.gov
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Eastern Regional Geotechnical Eastern Regional Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Eastern Regional Office Eastern Regional Office
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100
Raleigh, NC 27699-1570 Garner, NC 27529

For projects in Divisions 8-14, use the following Western Regional Office address:

Via US mail: Via other delivery service:
Mr. Eric Williams, P. E. Mr. Eric Williams, P. E.
Western Regional Geotechnical Western Region Geotechnical
Manager Manager
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Western Regional Office Western Regional Office
5253 Z Max Boulevard 5253 Z Max Boulevard
Harrisburg, NC 28075 Harrisburg, NC 28075

The status of the review of structure-related submittals sent to the Structures Management
Unit can be viewed from the Unit’s web site, via the “Drawing Submittal Status” link.

Direct any questions concerning submittal review status, review comments or drawing
markups to the following contacts:

Primary Structures Contact: Paul Lambert
(919) 707 - 6407
(919)
250 — 4082 facsimile
plambert@ncdot.gov
Secondary Structures Contacts: James Gaither (919)
707 — 6409
Madonna Rorie (919) 707 -
6508
Eastern Regional Geotechnical Contact (Divisions 1-7):
K. J. Kim (919)
662 — 4710
(919) 662 — 3095 facsimile
kkim@ncdot.gov
Western Regional Geotechnical Contact (Divisions 8-14):
Eric Williams (704) 455 -

8902
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(704) 455 — 8912 facsimile
ewilliams3@ncdot.gov

3.0 SuBMITTAL COPIES

Furnish one complete copy of each submittal, including all attachments, to the Engineer.
At the same time, submit the number of hard copies shown below of the same complete
submittal directly to the Structures Management Unit and/or the Geotechnical Engineering
Unit.

The first table below covers “Structure Submittals”. The Engineer will receive review
comments and drawing markups for these submittals from the Structures Management
Unit. The second table in this section covers “Geotechnical Submittals”. The Engineer
will receive review comments and drawing markups for these submittals from the
Geotechnical Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structures
Management Unit or the Geotechnical Engineering Unit unless both units require submittal
copies in which case submit a set of supporting calculations to each unit. Provide
additional copies of any submittal as directed.

STRUCTURE SUBMITTALS

Copies Copies
Required by  Required by
Structures  Geotechnical
Management  Engineering Contract Reference
Submittal Unit Unit Requiring Submittal *

Plan Note, SN Sheet &

Arch Culvert Falsework 5 0 “Ealsework and Eormwork”
Box Culvert Falsework ’ 5 0 ‘.lelsgwl\;?ieéns dNF?)?r%?/tvcﬁk"
Cofferdams 6 2 Article 410-4
Foam Joint Seals © 9 0 “Foam Joint Seals”
Expansion Joint Seals

grrgllc;)down plate type with base 9 0 “Expansion Joint Seals”

Expansion Joint Seals
(modular)

“Modular Expansion Joint

2,then 9 0 Seals”

Expansion Joint Seals 9 0 “Strip Seals”


mailto:ewilliams3@ncdot.gov
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(strip seals)

Falsework & Forms 2
(substructure)

Falsework & Forms
(superstructure)

Girder Erection over Railroad
Maintenance and Protection of
Traffic Beneath Proposed
Structure

Metal Bridge Railing

Metal Stay-in-Place Forms
Metalwork for Elastomeric
Bearings 4

Miscellaneous Metalwork 42

Disc Bearings 4

Overhead and Digital Message
Signs (DMS) (metalwork and
foundations)

Placement of Equipment on
Structures (cranes, etc.)

Precast Concrete Box Culverts

Prestressed Concrete Cored Slab
(detensioning sequences) 3

Prestressed Concrete Deck Panels

Prestressed Concrete Girder
(strand elongation and
detensioning sequences)

Removal of Existing Structure
over Railroad

Revised Bridge Deck Plans
(adaptation to prestressed deck
panels)

ST-25

13

2, then
1 reproducible

6

6 and
1 reproducible

2, then
1 reproducible

Johnston County

Article 420-3 & “Falsework
and Formwork”

Article 420-3 & “Falsework
and Formwork”

Railroad Provisions

“Maintenance and
Protection of Traffic
Beneath Proposed Structure
at Station ___”

Plan Note
Article 420-3

Article 1072-8

Article 1072-8

“Disc Bearings”

Applicable Provisions

Article 420-20

“Optional Precast
Reinforced Concrete Box
Culvert at Station ___”

Article 1078-11

Article 420-3

Articles 1078-8 and 1078-
11

Railroad Provisions

Article 420-3
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Revised Bridge Deck Plans
(adaptation to modular
expansion joint seals)

2, then

Sound Barrier Wall (precast

1 reproducible

Johnston County

“Modular Expansion Joint
Seals”

Article 1077-2 &

items) 10 “Sound Barrier Wall”
Sound Barrier Wall Steel . Article 1072-8 &
Fabrication Plans ® “Sound Barrier Wall”
Structural Steel 4 2,then 7 0 Article 1072-8
Article 400-3 &
“Construction,
Temporary Detour Structures 10 2 Maintenance and Removal
of Temporary Structure at
Station 7
TFE Expansion Bearings 4 8 0 Article 1072-8

FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Articles refer to the
Standard Specifications.

Submittals for these items are necessary only when required by a note on plans.

Submittals for these items may not be required. A list of pre-approved sequences is available
from the producer or the Materials & Tests Unit.

4. The fabricator may submit these items directly to the Structures Management Unit.

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard
Specifications are not required for these items.

6. Submittals for Fabrication Drawings are not required. Submittals for Catalogue Cuts of
Proposed Material are required. See Section 5.A of the referenced provision.

7. Submittals are necessary only when the top slab thickness is 18” or greater.
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GEOTECHNICAL SUBMITTALS

Copies Copies
Required by  Required by
Geotechnical Structures

Engineering Management Contract Reference

Submittal Unit Unit Requiring Submittal *
Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A)
Crosshole Sonic Logging (CSL) 1 0 Subarticle 411-5(A)(2)
Reports 2
Pile Driving Equipment Data L 0 Subarticle 450-3(D)(2)
Forms 23
Pile Driving Analyzer (PDA) 1 0 Subarticle 450-3(F)(3)
Reports 2
Retaining Walls * 2802{?:1,\{;?%863 2 drawings Applicable Provisions

“Temporary Shoring” &
2 drawings “Temporary Soil Nail
Walls”

5 drawings,

Temporary Shoring * 2 calculations

FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are
required. References in quotes refer to the provision by that name. Subarticles refer to the
Standard Specifications.

2. Submit one hard copy of submittal to the Engineer. Submit a second copy of submittal
electronically (PDF via email) or by facsimile, US mail or other delivery service to the
appropriate Geotechnical Engineering Unit regional office. Electronic submission is
preferred.

3. The Pile Driving Equipment Data Form is available from:
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
See second page of form for submittal instructions.

Electronic copy of submittal is required. See referenced provision.


https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
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CRANE SAFETY (8-15-05)

Comply with the manufacturer specifications and limitations applicable to the operation of any
and all cranes and derricks. Prime contractors, sub-contractors, and fully operated rental
companies shall comply with the current Occupational Safety and Health Administration
regulations (OSHA).

Submit all items listed below to the Engineer prior to beginning crane operations involving
critical lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s
crane chart capacity for the radius at which the load will be lifted or requires the use of more
than one crane. Changes in personnel or equipment must be reported to the Engineer and all
applicable items listed below must be updated and submitted prior to continuing with crane
operations.

CRANE SAFETY SUBMITTAL LIST

Competent Person: Provide the name and qualifications of the “Competent Person”
responsible for crane safety and lifting operations. The named competent person will
have the responsibility and authority to stop any work activity due to safety concerns.

Riggers: Provide the qualifications and experience of the persons responsible for rigging
operations. Qualifications and experience should include, but not be limited to, weight
calculations, center of gravity determinations, selection and inspection of sling and
rigging equipment, and safe rigging practices.

Crane Inspections: Inspection records for all cranes shall be current and readily
accessible for review upon request.

Certifications: By July 1, 2006, crane operators performing critical lifts shall be certified
by NC CCO (National Commission for the Certification of Crane Operators), or
satisfactorily complete the Carolinas AGC’s Professional Crane Operator's Proficiency
Program. Other approved nationally accredited programs will be considered upon
request. All crane operators shall also have a current CDL medical card. Submit a list of
anticipated critical lifts and corresponding crane operator(s). Include current
certification for the type of crane operated (small hydraulic, large hydraulic, small
lattice, large lattice) and medical evaluations for each operator.

GROUT FOR STRUCTURES (9-30-11)

1.0 DESCRIPTION

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys,
dowel holes and recesses for structures. This provision does not apply to grout placed in
post-tensioning ducts for bridge beams, girders, or decks. Mix and place grout in
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2.0

3.0

accordance with the manufacturer’s recommendations, the applicable sections of the
Standard Specifications and this provision.

MATERIAL REQUIREMENTS

Use a Department approved pre-packaged, non-shrink, non-metallic grout. Contact the
Materials and Tests Unit for a list of approved pre-packaged grouts and consult the
manufacturer to determine if the pre-packaged grout selected is suitable for the required
application.

When using an approved pre-packaged grout, a grout mix design submittal is not required.

The grout shall be free of soluble chlorides and contain less than one percent soluble
sulfate. Supply water in compliance with Article 1024-4 of the Standard Specifications.

Aggregate may be added to the mix only where recommended or permitted by the
manufacturer and Engineer. The quantity and gradation of the aggregate shall be in
accordance with the manufacturer’s recommendations.

Admixtures, if approved by the Department, shall be used in accordance with the
manufacturer’s recommendations. The manufacture date shall be clearly stamped on each
container. Admixtures with an expired shelf life shall not be used.

The Engineer reserves the right to reject material based on unsatisfactory performance.

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM
C266.

Test the expansion and shrinkage of the grout in accordance with ASTM C1090. The grout
shall expand no more than 0.2% and shall exhibit no shrinkage. Furnish a Type 4 material
certification showing results of tests conducted to determine the properties listed in the
Standard Specifications and to assure the material is non-shrink.

Unless required elsewhere in the contract the compressive strength at 3 days shall be at
least 5000 psi. Compressive strength in the laboratory shall be determined in accordance
with ASTM C109 except the test mix shall contain only water and the dry manufactured
material. Compressive strength in the field will be determined by molding and testing 4” x
8” cylinders in accordance with AASHTO T22. Construction loading and traffic loading
shall not be allowed until the 3 day compressive strength is achieved.

When tested in accordance with ASTM C666, Procedure A, the durability factor of the
grout shall not be less than 80.

SAMPLING AND PLACEMENT

Place and maintain components in final position until grout placement is complete and
accepted. Concrete surfaces to receive grout shall be free of defective concrete, laitance,
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oil, grease and other foreign matter. Saturate concrete surfaces with clean water and
remove excess water prior to placing grout.

Do not place grout if the grout temperature is less than 50°F or more than 90°F or if the air
temperature measured at the location of the grouting operation in the shade away from
artificial heat is below 45°F.

Provide grout at a rate that permits proper handling, placing and finishing in accordance
with the manufacturer’s recommendations unless directed otherwise by the Engineer. Use
grout free of any lumps and undispersed cement. Agitate grout continuously before
placement.

Control grout delivery so the interval between placing batches in the same component does
not exceed 20 minutes.

The Engineer will determine the locations to sample grout and the number and type of
samples collected for field and laboratory testing. The compressive strength of the grout
will be considered the average compressive strength test results of 3 cube or 2 cylinder
specimens at 28 days.

BAsis OF PAYMENT

No separate payment will be made for “Grout for Structures”. The cost of the material,
equipment, labor, placement, and any incidentals necessary to complete the work shall be
considered incidental to the structure item requiring grout.

ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND (12-30-15)

RENOVATION ACTIVITIES

INSPECTION FOR ASBESTOS CONTAINING MATERIAL

Prior to conducting bridge demolition or renovation activities, the Contractor shall
thoroughly inspect the bridge or affected components for the presence of asbestos
containing material (ACM) using a firm prequalified by NCDOT to perform asbestos
surveys. The inspection must be performed by a N.C. accredited asbestos inspector with
experience inspecting bridges or other industrial structures. The N.C. accredited asbestos
inspector must conduct a thorough inspection, identifying all asbestos-containing material
as required by the Environmental Protection Agency National Emission Standards for
Hazardous Air Pollutants (NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61,
Subpart M.

The Contractor shall submit an inspection report to the Engineer, which at a minimum must
include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project
location map, photos of existing structure, the date of inspection and the name, N.C.
accreditation number, and signature of the N.C. accredited asbestos inspector who
performed the inspection and completed the report. The cover sheet of the report shall
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include project identification information. Place the following notes on the cover sheet of
the report and check the appropriate box:

____ACM was found
____ACM was not found

REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is
considered extra work in accordance with Article 104-7 of the Standard Specifications.

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit
(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health,
if more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is
to be removed from a structure and this work must be completed by a contractor
prequalified by NCDOT to perform asbestos abatement. RACM is defined in 40 CFR, Part
61, Subpart M. Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and
Miscellaneous which does not meet the NESHAP RACM.

DEMOLITION NOTIFICATION

Even if no ACM is found (or if quantities are less than those required for a permit), a
Demolition Notification (DHHS-3768) must be submitted to the HHCU. Notifications and
Asbestos Permit applications require an original signature and must be submitted to the
HHCU 10 working days prior to beginning demolition activities. The 10 working day
period starts based on the post-marked date or date of hand delivery. Demolition that does
not begin as originally notified requires submission of a separate revision form HHCU
3768-R to HHCU. Reference the North Carolina Administrative Code, Chapter 10A,
Subchapter 41C, Article .0605 for directives on revision submissions.

Contact Information

Health Hazards Control Unit (HHCU)

N.C. Department of Health and Human Services
1912 Mail Service Center

Raleigh, NC 27699-1912

Telephone: (919) 707-5950

Fax: (919) 870-4808

SPECIAL CONSIDERATIONS

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and
NESHAP requirements must be followed. For projects involving permitted RACM
removals, both the applicable county and the state (HHCU) must be notified.

For demolitions with no RACM, only the local environmental agencies must be notified.
Contact information is as follows:
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Buncombe County

WNC Regional Air Pollution Control Agency
49 Mt. Carmel Road

Asheville, NC 28806

(828) 250-6777

Forsyth County

Environmental Affairs Department
537 N. Spruce Street
Winston-Salem, NC 27101

(336) 703-2440

Mecklenburg County

Land Use and Environmental Services Agency
Mecklenburg Air Quality

700 N. Tryon Street

Charlotte, NC 28202

(704) 336-5430

ADDITIONAL INFORMATION

Additional information may be found on N.C. asbestos rules, regulations, procedures and
N.C. accredited inspectors, as well as associated forms for demolition notifications and
asbestos permit applications at the N.C. Asbestos Hazard Management Program website:

www.epi.state.nc.us/epi/asbestos/ahmp.html

BASIS OF PAYMENT

Payment for the work required in this provision will be at the lump sum contract unit price
for “Asbestos Assessment”. Such payment will be full compensation for all asbestos
inspections, reports, permitting and notifications.


http://www.epi.state.nc.us/epi/asbestos/ahmp.html

Jun 15, 2017 4:07 pm
County : Johnston

ITEMIZED PROPOSAL FOR CONTRACT NO. C204041

Page 1 of 11

Line Item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 0000400000-N 801 CONSTRUCTION SURVEYING Lump Sum L.S.
0003 0001000000-E 200 CLEARING & GRUBBING .. ACRE(S) Lump Sum L.S.
0004 0008000000-E 200 SUPPLEMENTARY CLEARING & GRUB- 1
BING ACR
0005 0022000000-E 225 UNCLASSIFIED EXCAVATION 140,000
cY
0006 0030000000-N SP  BRIDGE APPROACH FILL - SUB Lump Sum L.S.
REGIONAL TIER, STATION #x#kkx
(A7+77.11-Y1-)
0007 0030000000-N SP  BRIDGE APPROACH FILL - SUB Lump Sum L.S.
REGIONAL TIER, STATION #x#kkx
(20+25.64 -Y4-)
0008 0036000000-E 225 UNDERCUT EXCAVATION 4,350
cYy
0009 0106000000-E 230 BORROW EXCAVATION 56,000
cYy
0010 0156000000-E 250 REMOVAL OF EXISTING ASPHALT 142,000
PAVEMENT sy
0011 0177000000-E 250 BREAKING OF EXISTING ASPHALT 3,800
PAVEMENT sy
0012 0196000000-E 270 GEOTEXTILE FOR SOIL STABILIZA- 15,600
TION sy
0013 0223000000-E 275 ROCK PLATING 7,360
SY
0014 0255000000-E SP  GENERIC GRADING ITEM 8,500
ABC(M) SHOULDER CONSTRUCTION TON
0015 0255000000-E SP  GENERIC GRADING ITEM 175,900
SELECT GRANULAR MATERIAL, TON
CLASS I TYPE 2
0016 0318000000-E 300 FOUNDATION CONDITIONING MATE- 580
RIAL, MINOR STRUCTURES TON
0017 0320000000-E 300 FOUNDATION CONDITIONING GEO- 1,820

TEXTILE

SY
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ITEMIZED PROPOSAL FOR CONTRACT NO. C204041

Page 2 of 11

Line Item Number Sec Description Quantity Unit Cost Amount
# #
0018 0335200000-E 305 15" DRAINAGE PIPE 348
LF
0019 0335850000-E 305 **" DRAINAGE PIPE ELBOWS 14
(15") EA
0020 0448000000-E 310 ***" RC PIPE CULVERTS, CLASS 8
v LF
(48")
0021 0448200000-E 310 15" RC PIPE CULVERTS, CLASS IV 2,448
LF
0022 0448300000-E 310 18"RC PIPE CULVERTS, CLASS IV 2,000
LF
0023 0448400000-E 310 24" RC PIPE CULVERTS, CLASS IV 232
LF
0024 0448500000-E 310 30" RC PIPE CULVERTS, CLASS IV 16
LF
0025 0448600000-E 310 36" RC PIPE CULVERTS, CLASS IV 76
LF
0026 0973100000-E 330 *" WELDED STEEL PIPE, ****" 160
THICK, GRADE B IN SOIL LE
(15", 0.28")
0027 0973100000-E 330 *" WELDED STEEL PIPE, ****" 72
THICK, GRADE B IN SOIL LE
(18", 0.31")
0028 0973100000-E 330 *"WELDED STEEL PIPE, ****" 76
THICK, GRADE B IN SOIL LE
(24", 0.31")
0029 0995000000-E 340 PIPE REMOVAL 529
LF
0030 0996000000-N 350 PIPE CLEAN-OUT 2
EA
0031 1000000000-E 462 6" SLOPE PROTECTION 570
Sy
0032 1011000000-N 500 FINE GRADING Lump Sum L.S.
0033 1220000000-E 545 INCIDENTAL STONE BASE 100
TON
0034 1264000000-E SP  DITCHING 28,130
LF
0035 1297000000-E 607  MILLING ASPHALT PAVEMENT, ***" 33,000

DEPTH sy
&)
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ITEMIZED PROPOSAL FOR CONTRACT NO. C204041

Page 3 of 11

Line Item Number Sec Description Quantity Unit Cost Amount
# #
0036 1297000000-E 607  MILLING ASPHALT PAVEMENT, ***" 191,000
DEPTH sy
(3/4")
0037 1308000000-E 607  MILLING ASPHALT PAVEMENT, ***" 8,100
TO F*kkkkk" SY
(0" TO 1-3/4")
0038 1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE 83,000
B25.0C TON
0039 1508000000-E 610 ASPHALT CONC INTERMEDIATE 129,500
COURSE, TYPE 119.0D TON
0040 1524200000-E 610 ASPHALT CONC SURFACE COURSE, 93,500
TYPE S9.5D TON
0041 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 9,480
TON
0042 1577000000-E 620 POLYMER MODIFIED ASPHALT BIN- 5,330
DER FOR PLANT MIX TON
0043  1693000000-E 654 ASPHALT PLANT MIX, PAVEMENT 500
REPAIR TON
0044  1840000000-E 665 MILLED RUMBLE STRIPS (ASPHALT 137,000
CONCRETE) LE
0045 1891000000-E SP  GENERIC PAVING ITEM 5,500
REPAIR OF JOINTED CONCRETE sy
PAVEMENT SLABS
0046 2022000000-E 815 SUBDRAIN EXCAVATION 672
cYy
0047 2033000000-E 815 SUBDRAIN FINE AGGREGATE 504
cYy
0048 2044000000-E 815 6" PERFORATED SUBDRAIN PIPE 3,000
LF
0049 2070000000-N 815 SUBDRAIN PIPE OUTLET 6
EA
0050 2077000000-E 815 6" OUTLET PIPE 36
LF
0051 2253000000-E 840 PIPE COLLARS 5
cYy
0052 2264000000-E 840 PIPE PLUGS 0.13

CY
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Line Item Number Sec Description Quantity Unit Cost Amount
# #
0053 2275000000-E SP  FLOWABLE FILL 22
cYy
0054 2286000000-N 840 MASONRY DRAINAGE STRUCTURES 127
EA
0055 2308000000-E 840 MASONRY DRAINAGE STRUCTURES 106
LF
0056  2355000000-N 840 FRAME WITH GRATE, STD 840.29 10
EA
0057 2364200000-N 840 FRAME WITH TWO GRATES, STD 105
840.20 EA
0058 2365000000-N 840 FRAME WITH TWO GRATES, STD 8
840.22 EA
0059 2366000000-N 840 FRAME WITH TWO GRATES, STD 3
840.24 EA
0060 2396000000-N 840 FRAME WITH COVER, STD 840.54 1
EA
0061 2619000000-E 850 4" CONCRETE PAVED DITCH 550
Sy
0062 2703000000-E 854 CONCRETE BARRIER, TYPE *****+x 28,700
(SPECIALTYPET) LE
0063 2710000000-N 854 CONCRETE BARRIER TRANSITION 6
SECTION EA
0064 2724000000-E 857 PRECAST REINFORCED CONCRETE 80
BARRIER, SINGLE FACED LE
0065 2752000000-E SP  GENERIC PAVING ITEM 170
MEDIAN HAZARD PROTECTION LE
0066 2752000000-E SP  GENERIC PAVING ITEM 30
PRECAST CONCRETE BARRIER LE
DOUBLE FACED (ANCHORED)
0067 2815000000-N 858 ADJUSTMENT OF DROP INLETS 113
EA
0068 2905000000-N 859 CONVERT EXISTING DROP INLET TO 1
JUNCTION BOX EA
0069 3030000000-E 862 STEEL BM GUARDRAIL 6,125
LF
0070 3060000000-E 862 STEEL BM GUARDRAIL, DOUBLE 3,125

FACED

LF
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Line Item Number Sec Description Quantity Unit Cost Amount
# #
0071 3150000000-N 862 ADDITIONAL GUARDRAIL POSTS 50
EA
0072 3210000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE 10
CAT-1 EA
0073 3287000000-N SP  GUARDRAIL END UNITS, TYPE TL-3 13
EA
0074 3317000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE 22
B-77 EA
0075 3360000000-E 863 REMOVE EXISTING GUARDRAIL 40,500
LF
0076 3380000000-E 862 TEMPORARY STEEL BM GUARDRAIL 8,400
LF
0077 3383000000-E 862 TEMPORARY STEEL BM GUARDRAIL, 3,900
DOUBLE FACED LE
0078 3387000000-N 862 TEMPORARY GUARDRAIL ANCHOR 20
UNITS’ TYPE *kkkkkkkkk EA
(CAT-1)
0079 3389150000-N SP TEMPORARY GUARDRAIL END UNITS, 14
TYPE *kkkk EA
(TL-3)
0080 3420000000-E SP  GENERIC GUARDRAIL ITEM 4,000
STEEL BEAM GUARDRAIL WITH &' LE
POSTS
0081 3435000000-N SP  GENERIC GUARDRAIL ITEM 10
ADDITIONAL GUARDRAIL POSTS EA
®)
0082 3503000000-E 866 WOVEN WIRE FENCE, 47" FABRIC 4,000
LF
0083 3509000000-E 866 4" TIMBER FENCE POSTS, 7'-6" 250
LONG EA
0084 3515000000-E 866 5" TIMBER FENCE POSTS, 8'-0" 75
LONG EA
0085 3649000000-E 876 RIP RAP, CLASS B 55
TON
0086 3656000000-E 876 GEOTEXTILE FOR DRAINAGE 1,515
Sy
0087 4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 12,164

SF
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0088 4405000000-E 1110 WORK ZONE SIGNS (PORTABLE) 4,807
SF
0089 4410000000-E 1110 WORK ZONE SIGNS (BARRICADE 333
MOUNTED) SE
0090 4415000000-N 1115 FLASHING ARROW BOARD 4
EA
0091 4420000000-N 1120 PORTABLE CHANGEABLE MESSAGE 11
SIGN EA
0092 4430000000-N 1130 DRUMS 2,071
EA
0093 4435000000-N 1135 CONES 370
EA
0094  4445000000-E 1145 BARRICADES (TYPE Ill) 352
LF
0095  4450000000-N 1150 FLAGGER 1,280
HR
0096 4465000000-N 1160 TEMPORARY CRASH CUSHIONS 26
EA
0097 4470000000-N 1160 RESET TEMPORARY CRASH CUSHION 14
EA
0098  4480000000-N 1165 TMA 6
EA
0099 4485000000-E 1170 PORTABLE CONCRETE BARRIER 67,340
LF
0100 4500000000-E 1170 RESET PORTABLE CONCRETE BAR- 109,020
RIER LE
0101 4510000000-N SP  LAW ENFORCEMENT 4,080
HR
0102 4516000000-N 1180 SKINNY DRUM 370
EA
0103 4600000000-N SP  GENERIC TRAFFIC CONTROL ITEM 52
SEQUENTIAL FLASHING WARNING EA
LIGHTS
0104 4600000000-N SP  GENERIC TRAFFIC CONTROL ITEM 16
WORK ZONE DIGITAL SPEED LIMIT EA
SIGNS
0105 4600000000-N SP  GENERIC TRAFFIC CONTROL ITEM 18

WORK ZONE PRESENCE LIGHTING

EA
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0106 4650000000-N 1251 TEMPORARY RAISED PAVEMENT 6,116
MARKERS EA
0107 4686000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 4,600
LINES (4", 120 MILS) LE
0108 4688000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 185,255
LINES (6", 90 MILS) LE
0109 4690000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 21,827
LINES (6", 120 MILS) LE
0110 4700000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 11,130
LINES (12", 90 MILS) LE
0111  4710000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 208
LINES (24", 120 MILS) LE
0112 4725000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 31
SYMBOL (90 MILS) EA
0113  4770000000-E 1205 COLD APPLIED PLASTIC PAVEMENT 61,800
MARKING LINES, TYPE ** (4") LE
(V)
0114 4810000000-E 1205 PAINT PAVEMENT MARKING LINES 3,140,760
G LF
0115 4820000000-E 1205 PAINT PAVEMENT MARKING LINES 88,560
(8" LF
0116  4825000000-E 1205 PAINT PAVEMENT MARKING LINES 180
(127) LF
0117 4835000000-E 1205 PAINT PAVEMENT MARKING LINES 416
(24") LF
0118  4845000000-N 1205 PAINT PAVEMENT MARKING SYMBOL 206
EA
0119 4850000000-E 1205 REMOVAL OF PAVEMENT MARKING 507,250
LINES (4") LF
0120 4860000000-E 1205 REMOVAL OF PAVEMENT MARKING 16,605
LINES (8") LE
0121 4875000000-N 1205 REMOVAL OF PAVEMENT MARKING 72

SYMBOLS & CHARACTERS

EA
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0122  4905000000-N 1253 SNOWPLOWABLE PAVEMENT MARKERS 1,643
EA
0123 5255000000-N 1413 PORTABLE LIGHTING Lump Sum L.S.
0124 6000000000-E 1605 TEMPORARY SILT FENCE 77,805
LF
0125 6006000000-E 1610 STONE FOR EROSION CONTROL, 3,285
CLASS A TON
0126 6009000000-E 1610 STONE FOR EROSION CONTROL, 3,305
CLASS B TON
0127 6012000000-E 1610 SEDIMENT CONTROL STONE 5,440
TON
0128 6015000000-E 1615 TEMPORARY MULCHING 30.5
ACR
0129 6018000000-E 1620 SEED FOR TEMPORARY SEEDING 2,000
LB
0130 6021000000-E 1620 FERTILIZER FOR TEMPORARY SEED- 10
ING TON
0131 6024000000-E 1622 TEMPORARY SLOPE DRAINS 2,335
LF
0132 6029000000-E SP  SAFETY FENCE 200
LF
0133 6030000000-E 1630 SILT EXCAVATION 5,060
cY
0134 6036000000-E 1631 MATTING FOR EROSION CONTROL 14,500
SY
0135 6037000000-E SP  COIR FIBER MAT 100
SY
0136 6042000000-E 1632 1/4" HARDWARE CLOTH 8,415
LF
0137 6071010000-E SP  WATTLE 3,750
LF
0138 6071020000-E SP  POLYACRYLAMIDE (PAM) 750
LB
0139 6071030000-E 1640 COIR FIBER BAFFLE 465
LF
0140 6084000000-E 1660 SEEDING & MULCHING 33
ACR
0141 6087000000-E 1660 MOWING 21

ACR
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0142 6090000000-E 1661 SEED FOR REPAIR SEEDING 350
LB
0143 6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING 1
TON
0144 6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING 775
LB
0145 6108000000-E 1665 FERTILIZER TOPDRESSING 23
TON
0146 6114500000-N 1667 SPECIALIZED HAND MOWING 10
MHR
0147 6117000000-N SP  RESPONSE FOR EROSION CONTROL 25
EA
0148 6123000000-E 1670 REFORESTATION 1
ACR
0149 6132000000-N SP  GENERIC EROSION CONTROL ITEM 12
CONCRETE WASHOUT STRUCTURE EA
CULVERT ITEMS
0150 8196000000-E 420 CLASS A CONCRETE (CULVERT) 11.6
cYy
0151 8245000000-E 425 REINFORCING STEEL (CULVERT) 890
LB
STRUCTURE ITEMS
0152 8035000000-N 402 REMOVAL OF EXISTING STRUCTURE Lump Sum L.S.
AT STATION *kkkkkkkkkkk
(A7+77.11-Y1-)
0153 8035000000-N 402 REMOVAL OF EXISTING STRUCTURE Lump Sum L.S.
AT STATION *kkkkkkkkkkk
(20+25.64 -Y4-)
0154 8105560000-E 411  4-0"DIA DRILLED PIERS IN 211
SOIL LE
0155 8105660000-E 411  4-0"DIA DRILLED PIERS NOT IN 21

SOIL

LF
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0156 8112730000-N 450 PDATESTING 2
EA
0157 8113000000-N 411  SID INSPECTIONS 2
EA
0158 8114000000-N 411  SPT TESTING 3
EA
0159 8115000000-N 411 CSL TESTING 2
EA
0160 8121000000-N 412  UNCLASSIFIED STRUCTURE EXCAVA- Lump Sum L.S.
TION AT STATION #issnk
(A7+77.11-Y1-)
0161 8121000000-N 412  UNCLASSIFIED STRUCTURE EXCAVA- Lump Sum L.S.
TION AT STATION #issk
(20+25.64 -Y4-)
0162 8147000000-E 420 REINFORCED CONCRETE DECK SLAB 20,088
SF
0163 8161000000-E 420 GROOVING BRIDGE FLOORS 18,613
SF
0164 8182000000-E 420 CLASS A CONCRETE (BRIDGE) 311.5
cYy
0165 8210000000-N 422 BRIDGE APPROACH SLABS, STATION Lump Sum L.S.
*kkkkkkkkkkk
(A7+77.11-Y1-)
0166 8210000000-N 422 BRIDGE APPROACH SLABS, STATION Lump Sum L.S.
*kkkkkkkkkkk
(20+25.64 -Y4-)
0167 8217000000-E 425 REINFORCING STEEL (BRIDGE) 60,022
LB
0168 8238000000-E 425 SPIRAL COLUMN REINFORCING 7,716
STEEL (BRIDGE) LB
0169 8280000000-E 440 APPROX........ LBS STRUCTURAL 730,300
STEEL LS
0170 8328200000-E SP  PILE DRIVING EQUIPMENT SETUP 36
FOR *** STEEL PILES EA
(HP 12 X 53)
0171 8364000000-E 450 HP12X53 STEEL PILES 1,925
LF
0172 8393000000-N 450 PILE REDRIVES 20

EA
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0173 8503000000-E 460 CONCRETE BARRIER RAIL 1,020.14

LF
0174 8531000000-E 462 4" SLOPE PROTECTION 1,210

SY
0175 8654000000-N SP  DISC BEARINGS Lump Sum L.S.
0176 8657000000-N 430 ELASTOMERIC BEARINGS Lump Sum L.S.
0177 8692000000-N SP  FOAM JOINT SEALS Lump Sum L.S.
0178 8860000000-N SP  GENERIC STRUCTURE ITEM Lump Sum L.S.

ASBESTOS ASSESSMENT

1607/Jun15/Q6613065.87/D717117110000/E178

Total Amount Of Bid For Entire Project :




Letting of 07/18/2017

DBE GOAL SET: 7.00%
DBE GOAL OBT: 7.05%

NCDOT Detailed Bid Report

Vendor 1 of 3: FSC II LLC DBA FRED SMITH COMPANY (5072)
Call Order 003 (Proposal: C204041)

Bid Information

Proposal County:
Vendor Address:

Signature Check:
Time Bid Received:

Amendment Count:

Bidding Errors:
None.

JOHNSTON

6105 Chapel Hill Rd
Raleigh , NC , 27607

Thomas_T_Johnson_Jr 5072
July 18, 2017 01:55 PM
0

Bid Checksum: E66E944D
Bid Total: $53,154,691.98
Items Total: $53,154,691.98
Time Total: $0.00

NCDOT

Page 7 of 117



Letting of 07/18/2017 NCDOT Detailed Bid Report

Vendor 1 of 3: FSC II LLC DBA FRED SMITH COMPANY (5072)
Call Order 003 (Proposal: C204041)

Bid Bond Information

Projects: Bond Maximum:
Counties: State of Incorporation:
Bond ID: SNC17793619 Agency Execution Date: 7/10/2017 11
Paid by Check: No Surety Name: surety2000
Bond Percent: 5% Bond Agency Name: Western Surety Company

NCDOT Page 8 of 117



Letting of 07/18/2017 NCDOT Bid Download Report by Bid Amount

WB
WB
MB

Bidder 1 of 3

Vendor 5072's Bid Information for Call 003, Letting L170718, 07/18/17
FSC II, LLC dba Fred Smith Company (5072)

Call Order 003 (Proposal ID C204041)

LIST OF DBE PARTICIPANTS

VENDOR DBE NAME WORK CERT

NUMBER ADDRESS CODE TYPE OF WORK TYPE AMOUNT

4898 BULLINGTON CONSTRUCTION INC Sub 642,585.00 COMMITTED
417 FOXGLOVE LANE , INDIAN TRAIL, NC 28079

3080 CURTIN TRUCKING & DRAINAGE, INC sub 2,086,766.00 COMMITTED
POST OFFICE BOX 38220 , CHARLOTTE, NC 282781003

9210 AUSTIN TRUCKING LLC Sub  1,017,895.00 COMMITTED

P.0. BOX 606 , CLAYTON, NC 27528
TOTAL: $3,747,246.00
7.05%
Vendor 5072's Bid Information for Call 003, Letting L170718, 07/18/17

FSC II, LLC dba Fred Smith Company (5072)
Call Order 003 (Proposal ID C204041)

Miscelleneous Data Info - Contractor Responses:

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of NOT ANSWERED for those
projects indicated herein, for which bids will be opened on (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Bid Bond Data Info - Contractor Responses:

NCDOT Page 8 of 153



Letting of 07/18/2017 NCDOT Bid Download Report by Bid Amount

Bidder 1 of 3

BondID: SNC17793619
Surety Registry Agency: surety2000
Verified?: Yes
Surety Agency: Western Surety Company
Bond Execution Date: 7/10/2017 11
Bond Amount: $2,657,734.60 (Five Percent of Bid)

NCDOT Page 9 of 153



State of NC Date: 06-20-17
Dept of Transportation Revised:
Contract ID: C204041 Project (s): NHPIM-0095(031)
Letting Date: 07-18-17 Call Order: 003
Bidder: 5072 - FSC II, LLC dba Fred Smith Company

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
Section 0001 ROADWAY ITEMS

Alt Group
e +
| |0000100000-N MOBILIZATIO] | |
|0001|N | LUMP | LUMP | 2,655,000.00]
| | | | | |
e +
| |0000400000-N CONSTRUCTIO] | |
|0002|N SURVEYING | LUMP | LUMP | 125,000.00]
| | | | | |
e +
| |0001000000-E CLEARING & | | |
|0003 | GRUBBING .. ACRE (S) | LUMP | LUMP | 2,540,000.00]
| | | | | |
e +
| |0008000000-E SUPPLEMENTA | | |
|0004 |RY CLEARING & GRUB-BING | 1.000] 15,000.00000] 15,000.00]
| | | ACR | | |
o +
| |0022000000-E UNCLASSIFIE] | |
|0005|D EXCAVATION | 140,000.000| 22.00000| 3,080,000.00]
| | |ICY | | |
o e +
| |0030000000-N BRIDGE | |
|0006 | APPROACH FILL - SUB | LUMP | LUMP 25,000.00

| |REGIONAL TIER, STATION | |
| |*kxxkkx (17+477.11 -Y1-) | |

| 10030000000-N BRIDGE | |
/0007 | APPROACH FILL - SUB | LUMP | LUMP
| |REGIONAL TIER, STATION | |
| | ¥kxkxxk (20425.64 -Y4-) | |

e ettt e e +
| |0036000000-E UNDERCUT | | |

|0008 | EXCAVATION | 4,350.000] 25.00000 | 108,750.00]
| | |CY | | |
R et ittt +
| |0106000000-E BORROW | | |

|0009 | EXCAVATION | 56,000.000] 11.00000] 616,000.00]
| | |CY | | |
R et ittt +
| |0156000000-E REMOVAL OF | | |

|0010|EXISTING ASPHALT | 142,000.000| 7.00000 | 994,000.00]
| | PAVEMENT |SY | | I
R et ittt +

Check: E66E944D Page 1



State of NC Date: 06-20-17
Dept of Transportation Revised:
Contract ID: C204041 Project (s): NHPIM-0095(031)
Letting Date: 07-18-17 Call Order: 003
Bidder: 5072 - FSC II, LLC dba Fred Smith Company

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity | —=————————————— - | ==———————————— |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |0177000000-E BREAKING OF| | |

|0011|EXISTING ASPHALT | 3,800.000] 4.50000| 17,100.00]|
| | PAVEMENT | SY | | |
e +
| |0196000000-E GEOTEXTILE | | |

|0012 | FOR SOIL STABILIZA-TION | 15,600.000] 2.75000] 42,900.00|
| | |SY | | |
e +
| |0223000000-E ROCK | | |

|0013 | PLATING | 7,360.000] 55.00000| 404,800.00]
| | |SY | | |
e +
| |0255000000-E GENERIC | | |

|0014 | GRADING ITEM ABC (M) | 8,500.000| 30.00000| 255,000.00|
| | SHOULDER CONSTRUCTION | TON | |

e +

| [0255000000-E GENERIC

|
|0015|GRADING ITEM SELECT | 175,900.000| 22.00000] 3,869,800.00]
| | GRANULAR MATERIAL, CLASS | | |
| |IITI TYPE 2 | TON | | |
e +
| |0318000000-E FOUNDATION | | |
|0016|CONDITIONING MATE- RIAL, | 580.000] 41.00000] 23,780.00]
| | MINOR STRUCTURES | TON | |
e +
| |0320000000-E FOUNDATION | | |
[0017|CONDITIONING GEO- | 1,820.000] 2.75000] 5,005.00]
| | TEXTILE | SY | | |
e +
| |0335200000-E 15" | | |
|0018 | DRAINAGE PIPE | 348.000] 60.00000] 20,880.00]
| | |LF | | |
e +
| |0335850000-E  **" | | |
0019 | DRAINAGE PIPE ELBOWS | 14.000] 300.00000| 4,200.00]
| | (15™) |EA | | |
e +
| |0448000000-E **x**" RC | | |
|0020 | PIPE CULVERTS, CLASS IV | 8.000| 500.00000| 4,000.00]
| | (48") |LF | | |
e +
| |0448200000-E 15" RC PIPE| | |
|0021 | CULVERTS, CLASS IV | 2,448.000] 48.00000| 117,504.00]|
| | |LF | | |
e +

Check: E66E944D Page 2



State of NC Date: 06-20-17
Dept of Transportation Revised:
Contract ID: C204041 Project (s): NHPIM-0095(031)
Letting Date: 07-18-17 Call Order: 003
Bidder: 5072 - FSC II, LLC dba Fred Smith Company

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity | —=————————————— - | ==———————————— |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |0448300000-E 18" RC PIPE] | |

|0022 | CULVERTS, CLASS 1V | 2,000.000] 53.00000| 106,000.00]
| | | LF | | |
e +
| |0448400000-E 24" RC PIPE] | |

|0023 | CULVERTS, CLASS IV | 232.000] 73.00000] 16,936.00|
| | | LF | | |
e +
| |0448500000-E 30" RC PIPE] | |

|0024 | CULVERTS, CLASS IV | 16.000] 95.00000] 1,520.00]
| | | LF | | |
e +
| |0448600000-E 36" RC PIPE] | |

|0025| CULVERTS, CLASS IV | 76.000] 124.00000 | 9,424.00]
| | | LF | | |
e +
| |0973100000-E **" WELDED | | | |
|0026| STEEL PIPE, ****" THICK, | 160.000| 250.00000| 40,000.00
| |GGRADE B IN SOIL (15", | | |

| 10.28™) | LF | | |
o +
| |0973100000-E **" WELDED | | | |
|0027|STEEL PIPE, ****" THICK, | 72.000] 260.00000| 18,720.00|
| | GRADE B IN SOIL (18", | | | |
| [0.31") | LF | | |
o e +
| |0973100000-E **" WELDED | | | |
|0028 | STEEL PIPE, ****" THICK, | 76.000] 315.00000| 23,940.00]
| | GRADE B IN SOIL (24", | | | |
| [0.31M) | LF | | |
e +
| |0995000000-E PIPE | | |

|0029 | REMOVAL | 529.000] 35.00000| 18,515.00]
| | | LF | | |
o +
| |0996000000-N PIPE | | |

|0030 | CLEAN-OQOUT | 2.000| 1,900.00000] 3,800.00]|
| | |EA | | |
o +
| [1000000000-E 6" SLOPE | | |

|0031| PROTECTION | 570.000] 88.90000] 50,673.00]
| | |SY | | |
o +
| [|1011000000-N FINE | | |

| 0032 | GRADING | LUMP | LUMP | 1,450,000.00]
| | | | | |
o +

Check: E66E9%944D Page 3



State of NC Date: 06-20-17
Dept of Transportation Revised:
Contract ID: C204041 Project (s): NHPIM-0095(031)
Letting Date: 07-18-17 Call Order: 003
Bidder: 5072 - FSC II, LLC dba Fred Smith Company

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity | —=————————————— - | ==———————————— |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |1220000000-E INCIDENTAL | | | |
|0033| STONE BASE | 100.000| 60.00000| 6,000.00]
| | | TON | | |
e +
| |1264000000-E DITCHING | | |

|0034] | 28,130.000| 6.00000] 168,780.00]
| | | LF | | |
e +
| 11297000000-E MILLING | | | |
|0035|ASPHALT PAVEMENT, | 33,000.000] 2.15000] 70,950.00]|
| | ***"DEPTH (2") |SY | | |
e +
| 11297000000-E MILLING | | | |
|0036 | ASPHALT PAVEMENT, | 191,000.000| 1.40000] 267,400.00|
| | ***"DEPTH (3/4") |SY | | |
e +
| |1308000000-E MILLING | | |

|0037 | ASPHALT PAVEMENT, ***"TQ | 8,100.000] 7.85000 | 63,585.00]
| | KxHxxxxEM(O" TO 1-3/4") |SY | | |
e +
| [1491000000-E ASPHALT | | |

|0038 | CONC BASE COURSE, TYPE | 83,000.000] 39.20000| 3,253,600.00]
| |B25.0C | TON | | |
o +
| |1508000000-E ASPHALT | | |

|0039|CONC INTERMEDIATE | 129,500.000| 36.60000| 4,739,700.00]
| | COURSE, TYPE I19.0D | TON | | |
o e +
| |1524200000-E ASPHALT | | |

|0040 | CONC SURFACE COURSE, | 93,500.000] 39.70000| 3,711,950.00]
| | TYPE S9.5D | TON | |

o +
| |1575000000-E ASPHALT | | | |
|0041 | BINDER FOR PLANT MIX | 9,480.000] 450.00000 | 4,266,000.00]
| | | TON | | |
o +
| |1577000000-E POLYMER | | |

|0042 | MODIFIED ASPHALT BIN- DER| 5,330.000] 650.00000| 3,464,500.00]
| | FOR PLANT MIX | TON | | I
o +
| |1693000000-E ASPHALT | | |

|0043 | PLANT MIX, PAVEMENT | 500.000| 120.00000| 60,000.00|
| | REPAIR | TON | | |
o +
| |1840000000-E MILLED | | |

|0044 |RUMBLE STRIPS (ASPHALT | 137,000.000| 0.09000 | 12,330.00]
| | CONCRETE) | LF | | |
o +
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State of NC Date: 06-20-17
Dept of Transportation Revised:
Contract ID: C204041 Project (s): NHPIM-0095(031)
Letting Date: 07-18-17 Call Order: 003
Bidder: 5072 - FSC II, LLC dba Fred Smith Company

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity | —=————————————— - | ==———————————— |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| [1891000000-E GENERIC | | |

|0045| PAVING ITEM REPAIR OF | 5,500.000] 160.00000| 880,000.00]
| | JOINTED CONCRETE PAVEMENT | | | |
| | SLABS | SY | | |
e +
| |2022000000-E SUBDRAIN | | |

|0046 | EXCAVATION | 672.000] 33.00000| 22,176.00]
| | |ICY | | |
e +
| |2033000000-E SUBDRAIN | | |

|0047 | FINE AGGREGATE | 504.000] 65.00000| 32,760.00]
| | |ICY | | |
e +
| |2044000000-E o" | | | |
|0048 | PERFORATED SUBDRAIN PIPE | 3,000.000]| 18.00000| 54,000.00|
| | | LF | | |
e +
| |2070000000-N SUBDRAIN | | |

|0049| PIPE OUTLET | 6.000] 400.00000 | 2,400.00|
| | |EA | | |
o +
| [2077000000-E 6" OUTLET | | |

|0050| PIPE | 36.000] 65.00000| 2,340.00|
| | | LF | | |
o +
| |2253000000-E PIPE | | |

|0051 | COLLARS | 5.000] 1,900.00000] 9,500.00]
| | |ICY | | |
e +
| |2264000000-E PIPE PLUGS | | |

0052 | 0.130] 6,000.00000| 780.00]
| | |ICY | | |
o +
| |2275000000-E FLOWABLE | | | |
|0053 | FILL | 22.000] 400.00000 | 8,800.00]
| | |ICY | | |
o +
| |2286000000-N MASONRY | | |

|0054 | DRAINAGE STRUCTURES | 127.000| 3,200.00000] 406,400.00]
| | |EA | | |
o +
| |2308000000-E MASONRY | | |

| 0055 | DRAINAGE STRUCTURES | 106.000| 150.00000| 15,900.00]
| | | LF | | |
o +
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State of NC Date: 06-20-17
Dept of Transportation Revised:
Contract ID: C204041 Project (s): NHPIM-0095(031)
Letting Date: 07-18-17 Call Order: 003
Bidder: 5072 - FSC II, LLC dba Fred Smith Company

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity | —=————————————— - | ==———————————— |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| | 2355000000-N FRAME WITH | | |

|0056 | GRATE, STD 840.29 | 10.000] 900.00000 | 9,000.00]
| | |EA | | |
e +
| |2364200000-N FRAME WITH | | |

|0057 | TWO GRATES, STD 840.20] 105.000| 1,000.00000] 105,000.00]
| | |EA | | |
e +
| |2365000000-N FRAME WITH | | | |
|0058 | TWO GRATES, STD 840.22| 8.000] 1,000.00000] 8,000.00]
| | |EA | | |
e +
| |2366000000-N FRAME WITH | | |

|0059| TWO GRATES, STD 840.24 | 3.000] 1,000.00000] 3,000.00|
| | |EA | | |
e +
| |2396000000-N FRAME WITH | | |

|0060|COVER, STD 840.54 | 1.000] 900.00000 | 900.00]
| | |EA | | |
e +
| |2619000000-E 4" CONCRETE| | |

|0061| PAVED DITCH | 550.000] 80.00000] 44,000.00|
| | |SY | | |
o +
| [2703000000-E CONCRETE | | |

|0062 | BARRIER, TYPE ****#**x% | 28,700.000| 180.00000 | 5,166,000.00|
| | (SPECIAL TYPE T) | LF | | |
o e +
| [2710000000-N CONCRETE | | |

| 0063 | BARRIER TRANSITION | 6.000] 28,000.00000| 168,000.00]
| | SECTION |EA | | |
o +
| |2724000000-E PRECAST | | |

| 0064 | REINFORCED CONCRETE | 80.000] 285.00000| 22,800.00]
| | BARRIER, SINGLE FACED | LF | |

o +
| |2752000000-E GENERIC | | |

|0065| PAVING ITEM MEDIAN HAZARD| 170.000] 350.00000| 59,500.00]
| | PROTECTION | LF | | I
o +

| [2752000000-E GENERIC
|0066 | PAVING ITEM PRECAST

| | CONCRETE BARRIER DOUBLE
| | FACED (ANCHORED)
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State of NC Date: 06-20-17
Dept of Transportation Revised:
Contract ID: C204041 Project (s): NHPIM-0095(031)
Letting Date: 07-18-17 Call Order: 003
Bidder: 5072 - FSC II, LLC dba Fred Smith Company

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity | —=————————————— - | ==———————————— |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |2815000000-N ADJUSTMENT | | | |
|0067|0OF DROP INLETS | 113.000| 500.00000| 56,500.00]
| | |EA | | |
e +
| [2905000000-N CONVERT | | |

|0068 | EXISTING DROP INLET | 1.000] 1,400.00000] 1,400.00]
| | TOJUNCTION BOX |EA | | |
e +
| |3030000000-E STEEL BM | | |

|0069| GUARDRAIL | 6,125.000]| 16.00000] 98,000.00|
| | | LF | | |
e +
| |3060000000-E STEEL BM | | |

|0070| GUARDRAIL, DOUBLE | 3,125.000] 20.00000 | 62,500.00|
| | FACED | LF | | |
e +
| |3150000000-N ADDITIONAL | | | |
|0071| GUARDRAIL POSTS | 50.000] 44 .00000] 2,200.00|
| | |EA | | |
e +
| |3210000000-N GUARDRAIL | | |

|0072 | ANCHOR UNITS, TYPE CAT-1| 10.000] 550.00000| 5,500.00]
| | |EA | | |
o +
| | 3287000000-N GUARDRAIL | | |

|0073|END UNITS, TYPE TL-3 | 13.000] 3,000.00000] 39,000.00]
| | |EA | | |
o e +
| |3317000000-N GUARDRAIL | | | |
|0074 | ANCHOR UNITS, TYPE B-77 | 22.000] 1,850.00000] 40,700.00|
| | |EA | | |
o +
| |3360000000-E REMOVE | | |

|0075|EXISTING GUARDRAIL | 40,500.000] 0.50000 | 20,250.00]
| | | LF | | |
o +
| | 3380000000-E TEMPORARY | | |

|0076| STEEL BM GUARDRAIL | 8,400.000| 11.00000] 92,400.00|
| | | LF | | |
o +
| | 3383000000-E TEMPORARY | | |

|0077|STEEL BM GUARDRAIL, | 3,900.000] 14.00000] 54,600.00]
| | DOUBLE FACED | LF | | |
o +
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State of NC Date: 06-20-17
Dept of Transportation Revised:
Contract ID: C204041 Project (s): NHPIM-0095(031)
Letting Date: 07-18-17 Call Order: 003
Bidder: 5072 - FSC II, LLC dba Fred Smith Company

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |3387000000-N TEMPORARY | | |

| 0078 | GUARDRAIL ANCHOR | 20.000] 250.00000| 5,000.00]
| |UNITS, TYPE * )k kk Kk Kk kX k%K | | | |
| | (CAT-1) |EA | | |
e +
| |3389150000-N TEMPORARY | | |

|0079 | GUARDRAIL END UNITS, TYPE|] 14.000] 3,000.00000] 42,000.00]
| | x*xx*x (TL-3) |EA | | |
e +
| | 3420000000-E GENERIC | | |

|0080 | GUARDRAIL ITEM STEEL BEAM| 4,000.000] 18.00000| 72,000.00]
| | GUARDRAIL WITH 8' POSTS |LF | | |
e +
| | 3435000000-N GENERIC | | |

|0081 | GUARDRAIL ITEM ADDITIONAL,] 10.000] 66.00000 | 660.00]
| | GUARDRAIL POSTS (8'") |EA | |

e +
| |3503000000-E WOVEN WIRE | | |

|0082 | FENCE, 47" FABRIC | 4,000.000| 4.00000| 16,000.00|
| | | LF | | |
o +
| |3509000000-E 4" TIMBER | | |

|0083 | FENCE POSTS, 7'-6" LONG | 250.000] 22.00000| 5,500.00]
| | |EA | | |
o +
| |3515000000-E 5" TIMBER | | |

|0084 | FENCE POSTS, 8'-0" LONG | 75.000] 40.00000] 3,000.00]
| | |EA | | |
e +
| |3649000000-E RIP RAP, | | |

|0085|CLASS B | 55.000] 100.00000 | 5,500.00]
| | | TON | | |
o +
| |3656000000-E GEOTEXTILE | | |

|0086| FOR DRAINAGE | 1,515.000] 2.75000] 4,166.25]
| | |SY | | |
o +
| | 4400000000-E WORK ZONE | | |

0087 SIGNS (STATIONARY) | 12,164.000] 9.55000] 116,166.20]
| | |SF | | |
o +
| | 4405000000-E WORK ZONE | | |

|0088 | SIGNS (PORTABLE) | 4,807.000| 0.01000| 48.07|
| | |SF | | |
o +
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State of NC Date: 06-20-17
Dept of Transportation Revised:
Contract ID: C204041 Project (s): NHPIM-0095(031)
Letting Date: 07-18-17 Call Order: 003
Bidder: 5072 - FSC II, LLC dba Fred Smith Company

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |4410000000-E WORK ZONE | | |

|0089|SIGNS (BARRICADE | 333.000] 6.95000] 2,314.35]
| | MOUNTED) |SF | | |
e +
| |4415000000-N FLASHING | | |

0090 | ARROW BOARD | 4.000] 1.00000| 4.00]
| | |EA | | |
e +
| |4420000000-N PORTABLE | | | |
|0091 | CHANGEABLE MESSAGE SIGN| 11.000] 1.00000| 11.00]
| | |EA | | |
e +
| |4430000000-N DRUMS | | |

0092 | 2,071.000] 0.01000| 20.71]
| | |EA | | |
e +
| |4435000000-N CONES | | |

0093 | 370.000] 15.00000] 5,550.00]
| | |EA | | |
e +
| | 4445000000-E BARRICADES | | | |
|0094 | (TYPE III) | 352.000] 23.00000| 8,096.00]
| | | LF | | |
o +
| |4450000000-N FLAGGER | | |

|0095] | 1,280.000] 25.00000 | 32,000.00]
| | | HR | | |
o e +
| | 4465000000-N TEMPORARY | | | |
|0096 | CRASH CUSHIONS | 26.000] 7,350.00000| 191,100.00]
| | |EA | | |
o +
| |4470000000-N RESET | | |

|0097 | TEMPORARY CRASH CUSHION | 14.000] 1,825.00000] 25,550.00]
| | |EA | | |
o +
| |4480000000-N TMA | | |

0098 | 6.000] 1.00000| 6.00|
| | |EA | | |
o +
| | 4485000000-E PORTABLE | | | |
0099 | CONCRETE BARRIER | 67,340.000] 24.00000 | 1,616,160.00]
| | | LF | | |
o +
| |4500000000-E RESET | | |

|0100 | PORTABLE CONCRETE BAR- | 109,020.000| 3.75000] 408,825.00]
| | RIER | LF | | |
o +
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State of NC Date: 06-20-17
Dept of Transportation Revised:
Contract ID: C204041 Project (s): NHPIM-0095(031)
Letting Date: 07-18-17 Call Order: 003
Bidder: 5072 - FSC II, LLC dba Fred Smith Company

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |4510000000-N LAW | | |

|0101 | ENFORCEMENT | 4,080.000| 45.00000] 183,600.00]
| | | HR | | |
e +
| | 4516000000-N SKINNY DRUM| | |

0102 | 370.000] 0.01000| 3.70]
| | |EA | | |
e +

| |4600000000-N GENERIC
0103 | TRAFFIC CONTROL ITEM
| | SEQUENTIAL FLASHING

| | WARNING LIGHTS

| |4600000000-N GENERIC | | |
|0104 | TRAFFIC CONTROL ITEM WORK| 16.000| 1.00000] 16.00]
| | ZONE DIGITAL SPEED LIMIT | | |
| | SIGNS |EA | | |

| |4600000000-N GENERIC | | |
|0105| TRAFFIC CONTROL ITEM WORK| 18.000 | 1.00000 | 18.00|
| | ZONE PRESENCE LIGHTING |EA | |

| | 4650000000-N TEMPORARY | | |
|0106 | RAISED PAVEMENT | 6,116.000] 5.00000 | 30,580.00]
| | MARKERS |EA | | |

| |4686000000-E THERMOPLAST | | |
[0107|IC PAVEMENT MARKING LINES | 4,600.000] 1.00000] 4,600.00]
| | (4™, 120 MILS) | LF | | |

| |4688000000-E THERMOPLAST | | |
|0108|IC PAVEMENT MARKINGLINES | 185,255.000 | 1.25000] 231,568.75]
| | (6", 90 MILS) | LF | |

| |4690000000-E THERMOPLAST | | |
[0109|IC PAVEMENT MARKINGLINES | 21,827.000| 1.50000] 32,740.50]
| | (6", 120 MILS) | LF | |

| |4700000000-E THERMOPLAST | | |
[0110|IC PAVEMENT MARKINGLINES | 11,130.000] 2.60000] 28,938.00]
| | (12", 90 MILS) | LF | |

| [4710000000-E THERMOPLAST | | |
[0111|IC PAVEMENT MARKINGLINES | 208.000] 20.00000] 4,160.00]
| | (24", 120 MILS) | LF | |
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State of NC Date: 06-20-17
Dept of Transportation Revised:
Contract ID: C204041 Project (s): NHPIM-0095(031)
Letting Date: 07-18-17 Call Order: 003
Bidder: 5072 - FSC II, LLC dba Fred Smith Company

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No. | Description | Quantity | ———— | -————————————— |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |4725000000-E THERMOPLAST | | |

|0112|IC PAVEMENT MARKINGSYMBOL | 31.000| 350.00000 | 10,850.00]
| | (90 MILS) |EA | | |
e +
| |4770000000-E COLD | | |

|0113|APPLIED PLASTIC PAVEMENT | 61,800.000| 1.60000] 98,880.00]
| |MARKING LINES, TYPE *x* | | | |
| | (4™) (TV) |LF | | |
e +
| |4810000000-E PAINT | | |

|0114 | PAVEMENT MARKING LINES | 3,140,760.000| 0.19000] 596,744 .40
| | (4m) | LF | | |
e +
| | 4820000000-E PAINT | | |

|0115| PAVEMENT MARKING LINES | 88,560.000] 0.50000] 44,280.00]
| | (8™") | LF | | |
e +
| | 4825000000-E PAINT | | |

|0116| PAVEMENT MARKING LINES | 180.000]| 1.00000] 180.00]
| | (12") | LF | | |
o +
| |4835000000-E PAINT | | |

|0117| PAVEMENT MARKING LINES | 416.000| 3.00000] 1,248.00]
| | (24™) | LF | | |
o +
| | 4845000000-N PAINT | | |

|0118 | PAVEMENT MARKING SYMBOL | 206.000] 35.00000] 7,210.00]
| | |EA | | |
e +
| |4850000000-E REMOVAL OF | | |

|0119| PAVEMENT MARKING LINES | 507,250.000] 0.21000] 106,522.50]
| | (4™) | LF | | |
o +
| |4860000000-E REMOVAL OF | | |

|0120| PAVEMENT MARKING LINES | 16,605.000] 0.30000] 4,981.50]
| | (8™") | LF | | |
o +
| | 4875000000-N REMOVAL OF | | |

|0121 | PAVEMENT MARKING | 72.000] 50.00000| 3,600.00|
| | SYMBOLS & CHARACTERS |EA | |

o +
| |4905000000-N SNOWPLOWARL | | |

|0122|E PAVEMENT MARKERS | 1,643.000] 30.00000| 49,290.00|
| | |EA | | |
o +
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State of NC Date: 06-20-17
Dept of Transportation Revised:
Contract ID: C204041 Project (s): NHPIM-0095(031)
Letting Date: 07-18-17 Call Order: 003
Bidder: 5072 - FSC II, LLC dba Fred Smith Company

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| | 5255000000-N PORTABLE | | | |
|0123 | LIGHTING | LUMP | LUMP | 500,000.00]
| | | | | |
e +
| | 6000000000-E TEMPORARY | | |

|0124|SILT FENCE | 77,805.000] 2.00000]| 155,610.00]
| | | LF | | |
e +
| | 6006000000-E STONE FOR | | |

|0125]|EROSION CONTROL, CLASS| 3,285.000] 50.00000| 164,250.00]
| | A | TON | I I
e +
| | 6009000000-E STONE FOR | | |

|0126 | EROSION CONTROL, CLASS| 3,305.000] 45.00000] 148,725.00]
| B | TON | | |
e +
| |6012000000-E SEDIMENT | | |

|0127 | CONTROL STONE | 5,440.000] 40.00000] 217,600.00|
| | | TON | | |
e +
| | 6015000000-E TEMPORARY | | | |
|0128 | MULCHING | 30.500] 1,200.00000] 36,600.00]
| | | ACR | | |
o +
| |6018000000-E SEED FOR | | |

|0129 | TEMPORARY SEEDING | 2,000.000] 0.01000| 20.00]
| | | LB | | |
o e +
| | 6021000000-E FERTILIZER | | | |
|0130| FOR TEMPORARY SEED-ING | 10.000] 100.00000 | 1,000.00]
| | | TON | | |
o +
| | 6024000000-E TEMPORARY | | | |
|0131|SLOPE DRAINS | 2,335.000] 10.00000] 23,350.00]
| | | LF | | |
o +
| | 6029000000-E SAFETY | | |

| 0132 | FENCE | 200.000| 5.00000] 1,000.00]
| | | LF | | |
o +
| | 6030000000-E SILT | | |

| 0133 | EXCAVATION | 5,060.000] 15.00000] 75,900.00|
| | |ICY | | |
o +
| | 6036000000-E MATTING FOR| | |

|0134 | EROSION CONTROL | 14,500.000] 1.40000| 20,300.00]
| | |SY | | |
o +
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State of NC Date: 06-20-17
Dept of Transportation Revised:
Contract ID: C204041 Project (s): NHPIM-0095(031)
Letting Date: 07-18-17 Call Order: 003
Bidder: 5072 - FSC II, LLC dba Fred Smith Company

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| | 6037000000-E COIR FIBER | | |

|0135|MAT | 100.000| 10.00000] 1,000.00]
| | |SY | | |
e +
| | 6042000000-E 1/4" | | |

| 0136 | HARDWARE CLOTH | 8,415.000| 3.75000] 31,556.25]
| | | LF | | |
e +
| |6071010000-E WATTLE | | | |
0137 | 3,750.000] 10.00000] 37,500.00]
| | | LF | | |
e +
| | 6071020000-E POLYACRYLAM| | | |
|0138|IDE (PAM) | 750.000| 8.00000 | 6,000.00]
| | | LB | | |
e +
| | 6071030000-E COIR FIBER | | | |
|0139 | BAFFLE | 465.000 | 6.00000] 2,790.00|
| | | LF | | |
e +
| | 6084000000-E SEEDING & | | |

|0140 | MULCHING | 33.000] 2,100.00000] 69,300.00|
| | | ACR | | |
o +
| | 6087000000-E MOWING | | |

0141 | 21.000] 150.00000| 3,150.00]
| | | ACR | | |
o e +
| |6090000000-E SEED FOR | | |

|0142 | REPAIR SEEDING | 350.000]| 2.00000] 700.00]
| | | LB | | |
o +
| | 6093000000-E FERTILIZER | | | |
|0143 | FOR REPAIR SEEDING | 1.000] 800.00000 | 800.00]
| | | TON | | |
o +
| |6096000000-E SEED FOR | | |

|0144 | SUPPLEMENTAL SEEDING | 775.000] 2.00000] 1,550.00]
| | | LB | | |
o +
| | 6108000000-E FERTILIZER | | | |
|0145| TOPDRESSING | 23.000] 500.00000| 11,500.00]
| | | TON | | |
o +
| |6114500000-N SPECIALIZED| | | |
|0146 | HAND MOWING | 10.000] 110.00000 | 1,100.00]
| | | MHR | | |
o +
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State of NC Date: 06-20-17
Dept of Transportation Revised:
Contract ID: C204041 Project (s): NHPIM-0095(031)
Letting Date: 07-18-17 Call Order: 003
Bidder: 5072 - FSC II, LLC dba Fred Smith Company

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |6117000000-N RESPONSE | | |

|0147 | FOR EROSION CONTROL | 25.000] 600.00000 | 15,000.00]
| | |EA | | |
e +
| |6123000000-E REFORESTATI | | |

|0148|ON | 1.000] 3,000.00000] 3,000.00|
| | | ACR | | |
e +

| [6132000000-N GENERIC

|

|0149 | EROSION CONTROL ITEM | 12.000] 1,500.00000] 18,000.00|
| | CONCRETE WASHOUT | | | I
| | STRUCTURE |EA | |
e +
| | | |
| | Section 0001 Total | 49,814,190.18]|
e +
Section 0002 CULVERT ITEMS

Alt Group
e +
| [8196000000-E CLASS A | | |
| 0150 | CONCRETE (CULVERT) | 11.600] 5,000.00000] 58,000.00]
| | |ICY | | |
o +
| | 8245000000-E REINFORCING]| | |
|0151 | STEEL (CULVERT) | 890.000 | 3.50000] 3,115.00]
| | | LB | | |
o +
| | | |
| | Section 0002 Total | 61,115.00]
o e +
Section 0004 STRUCTURE ITEMS

Alt Group
o e +
| |8035000000-N REMOVAL OF | | |
|0152 | EXISTING STRUCTURE AT | LUMP | LUMP | 200,000.00]
| |STATION * hkkhkkhk k) )k Kk k) Kk*x | | | |
| | (17+77.11 -Y1-) | | |
o +
| |8035000000-N REMOVAL OF | | |
|0153|EXISTING STRUCTURE AT | LUMP | LUMP | 200,000.00]
| |STATION * hkkhkkhk k) )k kkk k% | | | |
| | (20+25.64 -Y4-) | | |
o +

Check: E66E944D Page 14



State of NC Date: 06-20-17
Dept of Transportation Revised:
Contract ID: C204041 Project (s): NHPIM-0095(031)
Letting Date: 07-18-17 Call Order: 003
Bidder: 5072 - FSC II, LLC dba Fred Smith Company

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |8105560000-E 4'-0" DIA | | |

|0154 | DRILLED PIERS IN SOIL | 211.000] 800.00000 | 168,800.00]
| | | LF | | |
e +
| |8105660000-E 4'-0" DIA | | |

|0155|DRILLED PIERS NOT IN SOIL| 21.000] 800.00000 | 16,800.00|
| | | LF | | |
e +
| |8112730000-N PDA TESTING]| | |

|0156] | 2.000| 4,000.00000] 8,000.00]
| | |EA | | |
e +
| [8113000000-N SID | | |

|0157 | INSPECTIONS | 2.000| 500.00000| 1,000.00]
| | |EA | | |
e +
| |8114000000-N SPT TESTING]| | |

|0158] | 3.000] 1,250.00000] 3,750.00]|
| | |EA | | |
e +
| |8115000000-N CSL TESTING]| | |

0159 | 2.000| 2,000.00000] 4,000.00]
| | |EA | | |
o +
| |8121000000-N UNCLASSIFIE] |

|0160|D STRUCTURE EXCAVA-TION | LUMP | LUMP 35,000.00]

| |AT STATION ***x*xx*xx | |
| | (17477.11 -Y1-) | |

| [8121000000-N UNCLASSIFIE| |
0161 |D STRUCTURE EXCAVA-TION |LUMP | LUMP
| | AT STATION ***x**xxx% | |
| | (20+25.64 -Y4-) | |

e +
| |8147000000-E REINFORCED | | |

|0162 | CONCRETE DECK SLAB | 20,088.000| 36.00000| 723,168.00]|
| | | SF | | |
e +
| |8161000000-E GROOVING | | |

|0163 | BRIDGE FLOORS | 18,613.000]| 0.60000| 11,167.80]
| | | SF | | |
e +
| |8182000000-E CLASS A | | |

|0164 | CONCRETE (BRIDGE) | 311.500] 850.00000| 264,775.00]
| | |ICY | | |
e +

Check: E66E944D Page 15



State of NC Date: 06-20-17
Dept of Transportation Revised:
Contract ID: C204041 Project (s): NHPIM-0095(031)
Letting Date: 07-18-17 Call Order: 003
Bidder: 5072 - FSC II, LLC dba Fred Smith Company

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |8210000000-N BRIDGE | |

|0165|APPROACH SLABS, | LUMP | LUMP 35,000.00

| | STATTON* * % % % % % % & % % % | |
| | (17+77.11 -Y1-) | |

| |8210000000-N BRIDGE | |
|0166 | APPROACH SLABS, | LUMP | LUMP
| | STATTON® * % % % % % % % % % * | |
| | (20+25.64 -Y4-) | |

o +
| |8217000000-E REINFORCING| | |

10167 | STEEL (BRIDGE) | 60,022.000 | 1.00000 | 60,022.00]
| | |LB | | |
o +
| 18238000000-E SPIRAL | | |

10168 | COLUMN REINFORCING | 7,716.000 | 2.50000]| 19,290.00]|
| | STEEL (BRIDGE) | LB | | |
o +
| 18280000000-E APPROX | | |

10169 «vvvnnn. LBS | LUMP | LUMP | 1,100,000.00]
| | STRUCTURALSTEEL | | |

o +
| 18328200000-E PILE | | |

10170 | DRIVING EQUIPMENT SETUP | 36.000] 700.00000 | 25,200.00]|
| | FOR *** STEEL PILES (HP | | |

| |12 X 53) |EA | | |
o +
| 18364000000-E HP12X53 | | | |
10171 | STEEL PILES | 1,925.000] 28.00000| 53,900.00]|
| | | LF | | |
o +
| 18393000000-N PILE | | | |
10172 | REDRIVES | 20.000| 100.00000| 2,000.00]|
| | |EA | | |
o +
| 18503000000-E CONCRETE | | | |
10173 | BARRIER RAIL | 1,020.140] 100.00000 | 102,014.00]|
| | | LF | | |
o +
| 18531000000-E 4" SLOPE | | | |
10174 | PROTECTION | 1,210.000] 100.00000| 121,000.00]|
| | | SY | | |
o +
| 18654000000-N DISC | | | |
|0175|BEARINGS | LUMP | LUMP | 33,000.00]
| | | | | |
o +
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State of NC Date: 06-20-17
Dept of Transportation Revised:
Contract ID: C204041 Project (s): NHPIM-0095(031)
Letting Date: 07-18-17 Call Order: 003
Bidder: 5072 - FSC II, LLC dba Fred Smith Company

o +
| Line| Item | Approx. | Unit Price | Bid Amount |
| No.| Description | Quantity |- |- |
| | | and Units | Dollars | Cts | Dollars |Ct |
e +
| |8657000000-N ELASTOMERIC| | |

|0176| BEARINGS | LUMP | LUMP | 12,000.00]
| | | | | |
e +
| |8692000000-N FOAM JOINT | | |

|0177| SEALS | LUMP | LUMP | 18,000.00]
| | | | | |
e +
| |8860000000-N GENERIC | | |

|0178 | STRUCTURE ITEM ASBESTOS | LUMP | LUMP | 5,000.00]
| | ASSESSMENT | | | I
e +
| | | |
| | Section 0004 Total | 3,279,386.80]
e +
| | | |
| |IBid Total | 53,154,691.98]
e +

Check: E66E944D Page 17



NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of
the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in
connection with this bid, and that the bidder intends to do the work with its
own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor. In addition, submitting this electronic bid constitutes the
bidder's certification of Status under penalty of perjury under the laws of the
United States and in accordance with the Debarment Certification on file with
the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and
belief that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from covered transactions by any Federal
department or agency;

b. Have not within a three-year period preceding this proposal been convicted
of or had a civil judgment rendered against them for commission of fraud or
a criminal offense in connection with obtaining, attempting to obtain, or
performing a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust statutes or
commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records; making false statements; or receiving stolen
property;

c. Are not presently indicted for or otherwise criminally or civilly charged by
a governmental entity (Federal, State or local) with commission of any of
the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more
public transactions (Federal, State or local) terminated for cause or
default.

Where the prospective bidder is unable to certify to any of the statements in
this certification, the bidder shall submit an explanation in the blanks
provided herein. The explanation will not necessarily result in denial of
participation in a contract.

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new
fully executed non-collusion affidavit and debarment certification with an
explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for
rejection of a bid

Check: E66E944D Page 18



AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

A bidder who desires to bid on more than one project on which bids are to be
opened on the same date, and who also desires to avoid receiving an award of
more projects than he is equipped to handle, may bid on any number of projects
but may limit the total amount of work awarded to him on selected projects by
completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for
which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of NOT ANSWERED for those

projects indicated herein, for which bids will be opened on (MM/DD/YY)
The Award Limits shall apply to the following projects:

Contract Number County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the
total value of which is more than the above stipulated award limits, the Board
of Transportation will award me (us) projects from among those indicated that
have a total value not to exceed the award limit and will result in the lowest
total bids to the Department of Transportation.

Check: E66E944D Page 19



NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION

DATE:06-20-17

DBE COMMITMENT ITEMS PAGE: 20
PROPOSAL: C204041
LETTING: L170718 CALL: 003
VENDOR: 5072 FSC II, LLC dba Fred Smith Company
LINE ITEM ITEM UNIT SUBCONTRACTOR SUBCONTRACTOR EXTENDED
NO. NO DESC TYPE QUANTITY UNIT PRICE AMOUNT
DBE SUBCONTRACTOR: 4898 BULLINGTON CONSTRUCTION INC
Will Use Quote: Yes
0069 3030000000-E STL BM GUARD LF 6125.000 16.00000 98000.00
0070 3060000000-E SBGR DOUBLE LF 3125.000 21.00000 65625.00
0071 3150000000-N ADDIT GUARDR EA 50.000 44 ,00000 2200.00
0072 3210000000-N GR ANCHOR TY EA 10.000 650.00000 6500.00
0073 3287000000-N GR END TYPE EA 13.000 3100.00000 40300.00
0074 3317000000-N GR ANCHOR TY EA 22.000 1950.00000 42900.00
0075 3360000000-E REMOVE EXIST LF 40500.000 1.00000 40500.00
0076 3380000000-E TEMP STL BM LF 8400.000 14.00000 117600.00
0077 3383000000-E TMP STL BM G LF 3900.000 18.50000 72150.00
0078 3387000000-N TEMP GDRL AN EA 20.000 350.00000 7000.00
0079 3389150000-N TEMP GDRL EN EA 14.000 3100.00000 43400.00
0080 3420000000-E GENERIC GUAR LF 4000.000 18.50000 74000.00
0081 3435000000-N GENERIC GUAR EA 10.000 66.00000 660.00
0082 3503000000-E WOVEN WIRE F LF 4000.000 4.50000 18000.00
0083 3509000000-E 4" TIMBER PO EA 250.000 40.00000 10000.00
0084 3515000000-E 5" TIMBER PO EA 75.000 50.00000 3750.00
DBE COMMITMENT TOTAL FOR SUBCONTRACTOR: 642,585.00
DBE COMMITMENT TOTAL FOR VENDOR (SubContractor ) 642,585
DBE SUBCONTRACTOR: 3080 CURTIN TRUCKING & DRAINAGE, INC.
Will Use Quote: Yes
0064 2724000000-E PC REINF BAR LF 80.000 155.00000 12400.00
0066 2752000000-E GENERIC PAVI LF 30.000 145.00000 4350.00
0096 4465000000-N TEMPORARY CR EA 26.000 7250.00000 188500.00
0097 4470000000-N RESET CRASH EA 14.000 1800.00000 25200.00
0099 4485000000-E PORT CONC BA LF 67340.000 21.90000 1474746.00
0100 4500000000-E RESET PORT C LF 109020.000 3.50000 381570.00
DBE COMMITMENT TOTAL FOR SUBCONTRACTOR: 2,086,766.00
DBE COMMITMENT TOTAL FOR VENDOR (SubContractor ) 2,086,7
DBE SUBCONTRACTOR: 9210 AUSTIN TRUCKING LLC
Will Use Quote: Yes
0038 1491000000-E ASP CONC BAS TON 25000.000 6.92800 173200.00
PARTIAL ONTY PAID AT VARYING PER TON RATES
0039 1508000000-E ASP CONC INT TON 100000.000 5.31800 531800.00
PARTIAL ONTY PAID AT VARYING PER TON RATES
0040 1524200000-E ASP CONC SUR TON 55000.000 5.68900 312895.00
PAID AT VARYING PER TON RATES
Check: E66E944D Page 20



NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION DATE:06-20-17

DBE COMMITMENT ITEMS PAGE: 21
LINE ITEM ITEM UNIT SUBCONTRACTOR SUBCONTRACTOR EXTENDED
NO. NO. DESC. TYPE QUANTITY UNIT PRICE AMOUNT
DBE COMMITMENT TOTAL FOR SUBCONTRACTOR: 1,017,895.00
DBE COMMITMENT TOTAL FOR VENDOR (SubContractor ) 1,017,8
TOTAL DBE COMMITMENT FOR VENDOR: Entered: 7.05% or 3747246.00
Required: 7.00% or 3720828.44

<GOAL MET>
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THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 0 amendment files

Electronic Bid Submission
By submitting this bid electronically, I hereby acknowledge that all
requirements included in the hard copy proposal, addendum, amendments, plans,
standard specifications, supplemental specifications and special provisions
are part of the bid and contract. Further, I acknowledge that I have read,
understand, accept, acknowledge and agree to comply with all statements in this
electronic bid.

I Hereby certify that I have the authority to submit this bid.

Signature Agency Date



Jul 31, 2017 3:55 pm North Carolina Department Of Transportation Page: 1of 12
Contract Item Sheets For C204041
Line  ltemNumber Sec  Description Quantity Unit Bid Amount
# # Unit Price Bid
ROADWAY ITEMS
0001  0000100000-N 800  MOBILIZATION Lump Sum 2,655,000.00 2,655,000.00
LS
0002  0000400000-N 801 CONSTRUCTION SURVEYING Lump Sum 125,000.00 125,000.00
LS
0003  0001000000-E 200 CLEARING & GRUBBING .. ACRE(S) Lump Sum 2,540,000.00 2,540,000.00
LS
0004  0008000000-E 200 SUPPLEMENTARY CLEARING & GRUB- 1 15,000.00 15,000.00
BING ACR
0005  0022000000-E 225  UNCLASSIFIED EXCAVATION 140,000 22.00 3,080,000.00
cYy
0006  0030000000-N SP  BRIDGE APPROACH FILL - SUB Lump Sum 25,000.00 25,000.00
REGIONAL TIER, STATION #*¥#ixk LS
(17+77.11-Y1,)
0007  0030000000-N SP  BRIDGE APPROACH FILL - SUB Lump Sum 20,000.00 20,000.00
REGIONAL TIER, STATION #*¥ixk LS
(20+25.64 -Y4-)
0008  0036000000-E 225 UNDERCUT EXCAVATION 4,350 25.00 108,750.00
cY
0009  0106000000-E 230 BORROW EXCAVATION 56,000 11.00 616,000.00
cYy
0010  0156000000-E 250 REMOVAL OF EXISTING ASPHALT 142,000 7.00 994,000.00
PAVEMENT sy
0011  0177000000-E 250 BREAKING OF EXISTING ASPHALT 3,800 450 17,100.00
PAVEMENT sy
0012  0196000000-E 270  GEOTEXTILE FOR SOIL STABILIZA- 15,600 2.75 42,900.00
TION SY
0013  0223000000-E 275 ROCK PLATING 7,360 55.00 404,800.00
SY
0014  0255000000-E SP  GENERIC GRADING ITEM 8,500 30.00 255,000.00
ABC(M) SHOULDER CONSTRUCTION TON
0015  0255000000-E SP  GENERIC GRADING ITEM 175,900 22.00 3,869,800.00
SELECT GRANULAR MATERIAL, TON
CLASS IIl TYPE 2
0016  0318000000-E 300 FOUNDATION CONDITIONING MATE- 580 41.00 23,780.00
RIAL, MINOR STRUCTURES TON
0017  0320000000-E 300 FOUNDATION CONDITIONING GEO- 1,820 2.75 5,005.00

TEXTILE

SY




Jul 31, 2017 3:55 pm North Carolina Department Of Transportation Page: 2o0f 12
Contract Item Sheets For C204041
Line  ltemNumber Sec  Description Quantity Unit Bid Amount
# # Unit Price Bid
0018  0335200000-E 305 15" DRAINAGE PIPE 348 60.00 20,880.00
LF
0019  0335850000-E 305 **" DRAINAGE PIPE ELBOWS 14 300.00 4,200.00
(15" EA
0020  0448000000-E 310  ** RC PIPE CULVERTS, CLASS 8 500.00 4,000.00
v LF
(48"
0021  0448200000-E 310 15" RC PIPE CULVERTS, CLASS IV 2,448 48.00 117,504.00
LF
0022  0448300000-E 310 18" RC PIPE CULVERTS, CLASS IV 2,000 53.00 106,000.00
LF
0023  0448400000-E 310 24" RC PIPE CULVERTS, CLASS IV 232 73.00 16,936.00
LF
0024  0448500000-E 310 30" RC PIPE CULVERTS, CLASS IV 16 95.00 1,520.00
LF
0025  0448600000-E 310 36" RC PIPE CULVERTS, CLASS IV 76 124.00 9,424.00
LF
0026  0973100000-E 330  **" WELDED STEEL PIPE, ***" 160 250.00 40,000.00
THICK, GRADE B IN SOIL LF
(15", 0.28")
0027  0973100000-E 330  **" WELDED STEEL PIPE, ***" 72 260.00 18,720.00
THICK, GRADE B IN SOIL LF
(18", 0.31")
0028  0973100000-E 330  **" WELDED STEEL PIPE, ***" 76 315.00 23,940.00
THICK, GRADE B IN SOIL LF
(24", 0.31")
0029  0995000000-E 340 PIPE REMOVAL 529 35.00 18,515.00
LF
0030  0996000000-N 350  PIPE CLEAN-OUT 2 1,900.00 3,800.00
EA
0031  1000000000-E 462 6" SLOPE PROTECTION 570 88.90 50,673.00
sy
0032  1011000000-N 500 FINE GRADING Lump Sum 1,450,000.00 1,450,000.00
LS
0033  1220000000-E 545  INCIDENTAL STONE BASE 100 60.00 6,000.00
TON
0034  1264000000-E SP  DITCHING 28,130 6.00 168,780.00
LF
0035  1297000000-E 607  MILLING ASPHALT PAVEMENT, ***" 33,000 2.15 70,950.00

DEPTH SY
(2




Jul 31, 2017 3:55 pm North Carolina Department Of Transportation Page: 3o0f 12
Contract Item Sheets For C204041

Line  ltemNumber Sec  Description Quantity Unit Bid Amount
# # Unit Price Bid
0036  1297000000-E 607 MILLING ASPHALT PAVEMENT, ***" 191,000 1.40 267,400.00
DEPTH SY
(3/4")
0037  1308000000-E 607 MILLING ASPHALT PAVEMENT, ***" 8,100 7.85 63,585.00
TO F*kkkkk!" SY
(0" TO 1-3/4")
0038  1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE 83,000 39.20 3,253,600.00
B25.0C TON
0039  1508000000-E 610 ASPHALT CONC INTERMEDIATE 129,500 36.60 4,739,700.00
COURSE, TYPE 119.0D TON
0040  1524200000-E 610 ASPHALT CONC SURFACE COURSE, 93,500 39.70 3,711,950.00
TYPE S9.5D TON
0041  1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 9,480 450.00 4,266,000.00
TON
0042  1577000000-E 620 POLYMER MODIFIED ASPHALT BIN- 5,330 650.00 3,464,500.00
DER FOR PLANT MIX TON
0043  1693000000-E 654  ASPHALT PLANT MIX, PAVEMENT 500 120.00 60,000.00
REPAIR TON
0044  1840000000-E 665 MILLED RUMBLE STRIPS (ASPHALT 137,000 0.09 12,330.00
CONCRETE) LE
0045  1891000000-E SP GENERIC PAVING ITEM 5,500 160.00 880,000.00
REPAIR OF JOINTED CONCRETE SY

PAVEMENT SLABS

0046  2022000000-E 815  SUBDRAIN EXCAVATION 672 33.00 22,176.00
CY

0047  2033000000-E 815  SUBDRAIN FINE AGGREGATE 504 65.00 32,760.00
CY

0048  2044000000-E 815 6" PERFORATED SUBDRAIN PIPE 3,000 18.00 54,000.00
LF

0049  2070000000-N 815  SUBDRAIN PIPE OUTLET 6 400.00 2,400.00
EA

0050  2077000000-E 815 6" OUTLET PIPE 36 65.00 2,340.00
LF

0051  2253000000-E 840  PIPE COLLARS 5 1,900.00 9,500.00
CY

0052  2264000000-E 840  PIPE PLUGS 0.13 6,000.00 780.00
CY

0053  2275000000-E SP FLOWABLE FILL 22 400.00 8,800.00

CY




Jul 31, 2017 3:55 pm North Carolina Department Of Transportation Page: 4 o0f 12
Contract Item Sheets For C204041

Line  ltemNumber Sec  Description Quantity Unit Bid Amount

# # Unit Price Bid

0054  2286000000-N 840 MASONRY DRAINAGE STRUCTURES 127 3,200.00 406,400.00
EA

0055  2308000000-E 840 MASONRY DRAINAGE STRUCTURES 106 150.00 15,900.00
LF

0056  2355000000-N 840 FRAME WITH GRATE, STD 840.29 10 900.00 9,000.00
EA

0057  2364200000-N 840 FRAME WITH TWO GRATES, STD 105 1,000.00 105,000.00
840.20 EA

0058  2365000000-N 840 FRAME WITH TWO GRATES, STD 8 1,000.00 8,000.00
840.22 EA

0059  2366000000-N 840 FRAME WITH TWO GRATES, STD 3 1,000.00 3,000.00
840.24 EA

0060  2396000000-N 840 FRAME WITH COVER, STD 840.54 1 900.00 900.00
EA

0061  2619000000-E 850 4" CONCRETE PAVED DITCH 550 80.00 44,000.00
SY

0062  2703000000-E 854 CONCRETE BARRIER, TYPE ****xxx 28,700 180.00 5,166,000.00
(SPECIAL TYPE T) LE

0063  2710000000-N 854 CONCRETE BARRIER TRANSITION 6 28,000.00 168,000.00
SECTION EA

0064  2724000000-E 857 PRECAST REINFORCED CONCRETE 80 285.00 22,800.00
BARRIER, SINGLE FACED LF

0065  2752000000-E SP GENERIC PAVING ITEM 170 350.00 59,500.00
MEDIAN HAZARD PROTECTION LF

0066  2752000000-E SP GENERIC PAVING ITEM 30 160.00 4,800.00
PRECAST CONCRETE BARRIER LF

DOUBLE FACED (ANCHORED)

0067  2815000000-N 858  ADJUSTMENT OF DROP INLETS 113 500.00 56,500.00
EA

0068  2905000000-N 859  CONVERT EXISTING DROP INLET TO 1 1,400.00 1,400.00
JUNCTION BOX EA

0069  3030000000-E 862  STEEL BM GUARDRAIL 6,125 16.00 98,000.00
LF

0070  3060000000-E 862 STEEL BM GUARDRAIL, DOUBLE 3,125 20.00 62,500.00
FACED LF

0071  3150000000-N 862  ADDITIONAL GUARDRAIL POSTS 50 44.00 2,200.00

EA




Jul 31, 2017 3:55 pm North Carolina Department Of Transportation Page: 50f 12
Contract Item Sheets For C204041

Line  ltemNumber Sec  Description Quantity Unit Bid Amount
# # Unit Price Bid
0072  3210000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE 10 550.00 5,500.00
CAT-1 EA
0073  3287000000-N SP GUARDRAIL END UNITS, TYPE TL-3 13 3,000.00 39,000.00
EA
0074  3317000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE 22 1,850.00 40,700.00
B-77 EA
0075  3360000000-E 863 REMOVE EXISTING GUARDRAIL 40,500 0.50 20,250.00
LF
0076  3380000000-E 862 TEMPORARY STEEL BM GUARDRAIL 8,400 11.00 92,400.00
LF
0077  3383000000-E 862 TEMPORARY STEEL BM GUARDRAIL, 3,900 14.00 54,600.00
DOUBLE FACED LE
0078  3387000000-N 862 TEMPORARY GUARDRAIL ANCHOR 20 250.00 5,000.00
UNITS’ TYPE *kkkkkkkkk EA
(CAT-1)
0079  3389150000-N SP TEMPORARY GUARDRAIL END UNITS, 14 3,000.00 42,000.00
TYPE *kkkk EA
(TL-3)
0080  3420000000-E SP GENERIC GUARDRAIL ITEM 4,000 18.00 72,000.00
STEEL BEAM GUARDRAIL WITH 8' LF
POSTS
0081  3435000000-N SP GENERIC GUARDRAIL ITEM 10 66.00 660.00
ADDITIONAL GUARDRAIL POSTS EA
(8)
0082  3503000000-E 866 WOVEN WIRE FENCE, 47" FABRIC 4,000 4.00 16,000.00
LF
0083  3509000000-E 866 4" TIMBER FENCE POSTS, 7'-6" 250 22.00 5,500.00
LONG EA
0084  3515000000-E 866 5" TIMBER FENCE POSTS, 8-0" 75 40.00 3,000.00
LONG EA
0085  3649000000-E 876 RIP RAP, CLASS B 55 100.00 5,500.00
TON
0086  3656000000-E 876 GEOTEXTILE FOR DRAINAGE 1,515 2.75 4,166.25
SY
0087  4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 12,164 9.55 116,166.20
SF
0088  4405000000-E 1110 WORK ZONE SIGNS (PORTABLE) 4,807 0.01 48.07

SF
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Contract Item Sheets For C204041

Line  ltemNumber Sec  Description Quantity Unit Bid Amount
# # Unit Price Bid
0089  4410000000-E 1110 WORK ZONE SIGNS (BARRICADE 333 6.95 2,314.35
MOUNTED) SE
0090  4415000000-N 1115 FLASHING ARROW BOARD 4 1.00 4.00
EA
0091  4420000000-N 1120 PORTABLE CHANGEABLE MESSAGE 11 1.00 11.00
SIGN EA
0092  4430000000-N 1130 DRUMS 2,071 0.01 20.71
EA
0093  4435000000-N 1135 CONES 370 15.00 5,550.00
EA
0094  4445000000-E 1145 BARRICADES (TYPE IIl) 352 23.00 8,096.00
LF
0095  4450000000-N 1150 FLAGGER 1,280 25.00 32,000.00
HR
0096  4465000000-N 1160 TEMPORARY CRASH CUSHIONS 26 7,350.00 191,100.00
EA
0097  4470000000-N 1160 RESET TEMPORARY CRASH CUSHION 14 1,825.00 25,550.00
EA
0098  4480000000-N 1165 TMA 6 1.00 6.00
EA
0099  4485000000-E 1170 PORTABLE CONCRETE BARRIER 67,340 24.00 1,616,160.00
LF
0100  4500000000-E 1170 RESET PORTABLE CONCRETE BAR- 109,020 3.75 408,825.00
RIER LF
0101  4510000000-N SP LAW ENFORCEMENT 4,080 45.00 183,600.00
HR
0102  4516000000-N 1180 SKINNY DRUM 370 0.01 3.70
EA
0103  4600000000-N SP GENERIC TRAFFIC CONTROL ITEM 52 1.00 52.00
SEQUENTIAL FLASHING WARNING EA
LIGHTS
0104  4600000000-N SP GENERIC TRAFFIC CONTROL ITEM 16 1.00 16.00
WORK ZONE DIGITAL SPEED LIMIT EA
SIGNS
0105  4600000000-N SP GENERIC TRAFFIC CONTROL ITEM 18 1.00 18.00
WORK ZONE PRESENCE LIGHTING EA
0106  4650000000-N 1251 TEMPORARY RAISED PAVEMENT 6,116 5.00 30,580.00

MARKERS EA
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0107  4686000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 4,600 1.00 4,600.00
LINES (4", 120 MILS) LE

0108  4688000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 185,255 1.25 231,568.75
LINES (6", 90 MILS) LE

0109  4690000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 21,827 1.50 32,740.50
LINES (6", 120 MILS) LE

0110 4700000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 11,130 2.60 28,938.00
LINES (12", 90 MILS) LE

0111 4710000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 208 20.00 4,160.00
LINES (24", 120 MILS) LE

0112 4725000000-E 1205 THERMOPLASTIC PAVEMENT MARKING 31 350.00 10,850.00
SYMBOL (90 MILS) EA

0113 4770000000-E 1205 COLD APPLIED PLASTIC PAVEMENT 61,800 1.60 98,880.00
MARKING LINES, TYPE ** (4") LE

(v)

0114 4810000000-E 1205 PAINT PAVEMENT MARKING LINES 3,140,760 0.19 596,744.40
(4" LF

0115 4820000000-E 1205 PAINT PAVEMENT MARKING LINES 88,560 0.50 44,280.00
(8" LF

0116 4825000000-E 1205 PAINT PAVEMENT MARKING LINES 180 1.00 180.00
(12 LF

0117 4835000000-E 1205 PAINT PAVEMENT MARKING LINES 416 3.00 1,248.00
(247) LF

0118 4845000000-N 1205 PAINT PAVEMENT MARKING SYMBOL 206 35.00 7,210.00
EA

0119 4850000000-E 1205 REMOVAL OF PAVEMENT MARKING 507,250 0.21 106,522.50
LINES (4") LF

0120  4860000000-E 1205 REMOVAL OF PAVEMENT MARKING 16,605 0.30 4,981.50
LINES (8") LE

0121  4875000000-N 1205 REMOVAL OF PAVEMENT MARKING 72 50.00 3,600.00
SYMBOLS & CHARACTERS EA

0122  4905000000-N 1253 SNOWPLOWABLE PAVEMENT MARKERS 1,643 30.00 49,290.00
EA

0123  5255000000-N 1413 PORTABLE LIGHTING Lump Sum 500,000.00 500,000.00

LS
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# # Unit Price Bid
0124  6000000000-E 1605 TEMPORARY SILT FENCE 77,805 2.00 155,610.00
LF
0125  6006000000-E 1610 STONE FOR EROSION CONTROL, 3,285 50.00 164,250.00
CLASS A TON
0126  6009000000-E 1610 STONE FOR EROSION CONTROL, 3,305 45.00 148,725.00
CLASS B TON
0127  6012000000-E 1610 SEDIMENT CONTROL STONE 5,440 40.00 217,600.00
TON
0128  6015000000-E 1615 TEMPORARY MULCHING 30.5 1,200.00 36,600.00
ACR
0129  6018000000-E 1620 SEED FOR TEMPORARY SEEDING 2,000 0.01 20.00
LB
0130 6021000000-E 1620 FERTILIZER FOR TEMPORARY SEED- 10 100.00 1,000.00
ING TON
0131  6024000000-E 1622 TEMPORARY SLOPE DRAINS 2,335 10.00 23,350.00
LF
0132  6029000000-E SP SAFETY FENCE 200 5.00 1,000.00
LF
0133  6030000000-E 1630 SILT EXCAVATION 5,060 15.00 75,900.00
CcYy
0134  6036000000-E 1631 MATTING FOR EROSION CONTROL 14,500 1.40 20,300.00
SY
0135 6037000000-E SP COIR FIBER MAT 100 10.00 1,000.00
SY
0136  6042000000-E 1632 1/4" HARDWARE CLOTH 8,415 3.75 31,556.25
LF
0137  6071010000-E SP WATTLE 3,750 10.00 37,500.00
LF
0138  6071020000-E SP POLYACRYLAMIDE (PAM) 750 8.00 6,000.00
LB
0139  6071030000-E 1640 COIR FIBER BAFFLE 465 6.00 2,790.00
LF
0140  6084000000-E 1660 SEEDING & MULCHING 33 2,100.00 69,300.00
ACR
0141  6087000000-E 1660 MOWING 21 150.00 3,150.00
ACR
0142  6090000000-E 1661 SEED FOR REPAIR SEEDING 350 2.00 700.00
LB
0143  6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING 1 800.00 800.00

TON




Jul 31, 2017 3:55 pm North Carolina Department Of Transportation Page: 9of 12
Contract Item Sheets For C204041

Line  ltemNumber Sec  Description Quantity Unit Bid Amount
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0144  6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING 775 2.00 1,550.00
LB
0145  6108000000-E 1665 FERTILIZER TOPDRESSING 23 500.00 11,500.00
TON
0146  6114500000-N 1667 SPECIALIZED HAND MOWING 10 110.00 1,100.00
MHR
0147  6117000000-N SP RESPONSE FOR EROSION CONTROL 25 600.00 15,000.00
EA
0148  6123000000-E 1670 REFORESTATION 1 3,000.00 3,000.00
ACR
0149  6132000000-N SP GENERIC EROSION CONTROL ITEM 12 1,500.00 18,000.00

CONCRETE WASHOUT STRUCTURE EA
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0150  8196000000-E 420  CLASS A CONCRETE (CULVERT) 11.6 5,000.00 58,000.00
cYy
0151  8245000000-E 425  REINFORCING STEEL (CULVERT) 890 3.50 3,115.00

LB
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0152  8035000000-N 402 REMOVAL OF EXISTING STRUCTURE Lump Sum 200,000.00 200,000.00
AT STATION *kkkkkkkkkkk LS
(17+77.11-Y1-)
0153  8035000000-N 402 REMOVAL OF EXISTING STRUCTURE Lump Sum 200,000.00 200,000.00
AT STATION *kkkkkkkkkkk LS
(20+25.64 -Y4-)
0154  8105560000-E 411 4'-0" DIA DRILLED PIERS IN 211 800.00 168,800.00
SOIL LF
0155  8105660000-E 411 4'-0" DIA DRILLED PIERS NOT IN 21 800.00 16,800.00
SOIL LF
0156  8112730000-N 450 PDA TESTING 2 4,000.00 8,000.00
EA
0157  8113000000-N 411 SID INSPECTIONS 2 500.00 1,000.00
EA
0158  8114000000-N 411 SPT TESTING 3 1,250.00 3,750.00
EA
0159  8115000000-N 411 CSL TESTING 2 2,000.00 4,000.00
EA
0160  8121000000-N 412 UNCLASSIFIED STRUCTURE EXCAVA- Lump Sum 35,000.00 35,000.00
TION AT STATION *xkkkkkk LS
(17+77.11-Y1-)
0161  8121000000-N 412 UNCLASSIFIED STRUCTURE EXCAVA- Lump Sum 20,000.00 20,000.00
TION AT STATION *¥kkkkkk LS
(20+25.64 -Y4-)
0162  8147000000-E 420 REINFORCED CONCRETE DECK SLAB 20,088 36.00 723,168.00
SF
0163  8161000000-E 420 GROOVING BRIDGE FLOORS 18,613 0.60 11,167.80
SF
0164  8182000000-E 420 CLASS A CONCRETE (BRIDGE) 311.5 850.00 264,775.00
CcYy
0165  8210000000-N 422 BRIDGE APPROACH SLABS, STATION Lump Sum 35,000.00 35,000.00
*kkkkkkkkkkk LS
(17+77.11-Y1-)
0166  8210000000-N 422 BRIDGE APPROACH SLABS, STATION Lump Sum 36,500.00 36,500.00
*kkkkkkkkkkk LS
(20+25.64 -Y4-)
0167  8217000000-E 425 REINFORCING STEEL (BRIDGE) 60,022 1.00 60,022.00
LB
0168  8238000000-E 425 SPIRAL COLUMN REINFORCING 7,716 2.50 19,290.00
STEEL (BRIDGE) LB
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0169  8280000000-E 440 APPROX........ LBS STRUCTURAL 730,300 1,100,000.00 1,100,000.00
STEEL LS

0170  8328200000-E SP PILE DRIVING EQUIPMENT SETUP 36 700.00 25,200.00
FOR *** STEEL PILES EA

(HP 12 X 53)

0171  8364000000-E 450 HP12X53 STEEL PILES 1,925 28.00 53,900.00
LF

0172  8393000000-N 450 PILE REDRIVES 20 100.00 2,000.00
EA

0173  8503000000-E 460 CONCRETE BARRIER RAIL 1,020.14 100.00 102,014.00
LF

0174  8531000000-E 462 4" SLOPE PROTECTION 1,210 100.00 121,000.00
SY

0175  8654000000-N SP DISC BEARINGS Lump Sum 33,000.00 33,000.00
LS

0176  8657000000-N 430 ELASTOMERIC BEARINGS Lump Sum 12,000.00 12,000.00
LS

0177  8692000000-N SP FOAM JOINT SEALS Lump Sum 18,000.00 18,000.00
LS

0178  8860000000-N SP GENERIC STRUCTURE ITEM Lump Sum 5,000.00 5,000.00
ASBESTOS ASSESSMENT LS

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT $53,154,691.98

1555/Jul31/Q6613065.87/D717117110000/E178



C204041

Comract No. Rev. 5-19-11
County JOhnston

EXECUTION OF CONTRACT
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

LIMITED LIABILITY COMPANY

The Contractor being duly swomn, solemnly swears (or affirms) that neither he, nor any official, agent or employee
has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of
free competitive bidding in connection with this Contract, that the Contractor has not been convicted of violating
N.C.G.S. § 133-24 within the last three years, and that the Contractor intends to do the work with its own bonafide
employees or subcontractors and did not bid for the benefit of another contractor.

By submitting this Execution of Contract, Non-Collusion Affidavit and Debarment Certification, the Contractor is
certifying his status under penalty of perjury under the laws of the United States in accordance with the Debarment
Certification attached, provided that the Debarment Certification also includes any required statements concerning
exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State, By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

FSC Il LLC, DBA Fred Smith Company

Full Name of Firm

6105 Chapel Hill Road, Raleigh, NC 27607

Address as Prequalified

: Yy
/ ﬁatum of Witness Signature of Member/ fAuthorized M

Select apfiropriate title

Johnathan Lewis Thomas T. Johnson, Jr.

Print or type Signer's name Print or type Signer's Name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL
7th August o
a M Baker

J‘H«L\/L “h pﬂll y y— Notary Public

day of

Q Durham County
.r Wake

Signature df Notary Public Morth Garolina
County
North Carolina

State of

My Commission Expires: g.18.2.0




Contract No

County

€204041
Johnston

Rev. 5-19-11

DEBARMENT CERTIFICATION

Conditions for certification:

1.

(L8]

The prequalified bidder shall provide immediate written notice to the Department if at any
time the bidder learns that his certification was erroneous when he submitted his debarment
certification or explanation filed with the Department, or has become erronecus because of
changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered
transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily exciuded, as used in this provision, have the meanings set out in the Definitions
and Coverage sections of the rules implementing Executive Order 12549. A copy of the
Federal Rules requiring this certification and detailing the definitions and coverages may be
obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized
by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form
he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Department, without
subsequent modification, in all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless he knows that the certification is erroneous. The bidder may
decide the method and frequency by which he will determine the eligibility of his
subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this provision. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except as anthorized in paragraph 6 herein, the Department may terminate any contract if the
bidder knowingly enters into a lower tier covered transaction with a person who i1s
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction,
in addition to other remedies available by the Federal Government.



Contract No €204041
Johnston

Rev. 5-19-11
County

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his
principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

b. Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in
paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status changes and will
show in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation
with this submittal. An explanation will not necessarily result in denial of participation in a
contract.

Failure to submit a non-collusion affidavit and debarment certification will result in the
prequalified bidder's bid being considered non-responsive.

D Check here if an explanation is attached to this certification.



Contract No. C204041

County (ies): Johnston

ACCEPTED BY THE
DEPARTMENT OF TRANSPORTATION

DocuSigned by:

[?omb( €. Davungort) br.

FOTBOUSCAA T A4d L Contract Officer

8/9/2017

Date

Execution of Contract and Bonds
Approved as to Form:

DocuSigned by:

[ lisme gl

AOAUEY3483UEA L3

Attorney General

8/8/2017

Date

Signature Sheet (Bid - Acceptance by Department)



C204041

Contract No Rev 5-17-11
County Johmaton

CONTRACT PAYMENT BOND

Date of Payment Bond Execution JU|y 31 ! 2017
FSC I, LLC dba Fred Smith Company

Name of Principal Contractor

Name of Surety: Western Surety Company and Liberty Mutual Insurance Company

Name of Contracting Body: North Carolina Department of Transportation

_Raleigh, North Carolina
Amount of Bond: $53,154,691.98

Contract 1D No.: C204041

Johnston

County Name:

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafier,
PRINCIPAL) and SURETY above named, are held and firmly bound unto the above named
Contracting Body, hereinafter called the Contracting Body, in the penal sum of the amount stated
above for the payment of which sum well and truly to be made, we bind ourselves, our heirs,
executors, administrators, and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall promptly make payment to all persons supplying labor
and material in the prosecution of the work provided for in said contract, and any and all duly
authorized modifications of said contract that may hereafter be made, notice of which modifications
to the surety being hereby waived, then this obligation to be void; otherwise to remain in full force
and virtue.

IN WITNESS WHEREQF, the above-bound parties have executed this instrument under their several
seals on the date indicated above, the name and corporate seal of each corporate party being hereto
affixed and these presents duly signed by its undersigned representative, pursuant
to authority of its governing body.



Contract No 0204041 Rev 5-17-11

County Johnsion

CONTRACT PAYMENT BOND

Western Surety Company and Liberty Mutua! Insurance Company

Affix Seal of Surety Company

Print or type Surety Company Name

y Renee Ellis
Print, stamp or type name of Attorney-ig

4 &t

Signaturé/of Witness

Billie Jo Sanders

Print or type Signer’s name

2601 Bell Road, Montgomery, Alabama 36117

Address of Attorney-in-Fact




C204041

Contract No. Rev 3-17-11
County Johnston

CONTRACT PAYMENT BOND

LIMITED LIABILITY COMPANY

SIGNATURE OF CONTRACTOR (Principal)
FSC I, LLC dba Fred Smith Company

Name of Contractor

Full name of Firm

6105 Chapel Hill Road, Raleigh, NC 27607

Address as prequalified

ey T%///

Signature or:sl?iéﬁunager Auth ifed Agent
Sedct appropriate title

Thomas T. Johnson, Jr., Vice President

Print or type Signer’s name



Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation
having its principal ofTice in the City of Sioux Fals, and State of South Dakota, and that it does by viriue of the signature and seal herein affixed hereby
make, constitute and appoint

Thomas J Gentile, Billie Jo Sanders, Renee Ellis, Paul B Scott Jr, David J Durden, Milton
A Kopf II1, Individually

of Montgomery, AL, its true and lawlul Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalfl
bonds, undertakings and other obligatory instruments of similar nature
- In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authonzed officer of the corporation and all the acts of said

Allomey, pursuant to the authority hereby given, are hereby ratified and confirmed.

This Power of Attorney is made and executed pursuant o and by authority of the By-Law printed on the reverse hercof, duly adopied, as indicated, by
the sharcholders of the corporation.

In Witness Whercolf, WESTERN SURETY COMPANY has caused these presents to be signed by its Vice President and its corporate seal to be
hereto affixed on this 19th day of June, 2015,

WESTERN SURETY COMPANY

L7

Paud T. Bruflat, Vice President

State of South Dakota =
County of Minnchaha

On this 19th day of June, 20135, before me personally came Paul T. Bruflat, to me known, who, being by me duly sworn, did depose and say: that he
resides in the City of Sioux Falls, State of South Daketa, that he is the Vice President of WESTERN SURETY COMPANY described in and which executed
the above instrument; that he knows the seal of said corporation; that the seal affixed to the said mstrument is such corporale seal, that it was so affixed
pursuani {o authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and acknowledges
same 10 be the act and deed of said corporation.

My commission expires :hhhh%%h%ﬁh“‘-hﬁhﬁhhﬁh ;
2 S. EICH z
February 12,2021 . NCTARY PUBLIC ; .
: SOUTH DAXOTA 3
Fuuhhbhhtuhhihbhinhehnen § b

5. Eich, Notary Pubhe
CERTIFICATE

I, L. Nelson, Assistant Secretary of WES:[ERN\S‘EJSE'FY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in
WK 4 .
force, and further certify that the By-Lavg: th;poralion pnulgd-pn the reverse hereof is still in force. In testimony whereof | have hereunto subscnbed
dayof  July L2017

my name and affixed the seal of the saj

WESTERN SURETY COMPANY

" teapapaenst”

L. Nelson, Assistant Secretary
Form F4280-7-2012



currency rate, interest rate or residual value guarantees.

Not valid for mortgage, note, loan, letter of credit,

THIS POWER OF ATTORNEY IS NOT VALID UNLESS IT IS PRINTED ON RED BACKGROUND.,
This Power of Attorney limits tha acts of those named hereln, and they have no authority to bind the Company except in the manner and to the axtent herein stated.

Certificate No. 7648506
Liberty Mutual Insurance Company
The Ohio Casually Insurance Company West American Insurance Company

POWER OF ATTORNEY

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that
Liberty Mutual Insurance Company s a comporation duly organized under the faws of the Slate of Massachusetts, and West American Insurance Company is & corporation duly
organized under the laws of the Stale of Indiana {herein callectively called the “Companies’), pursuant 1o and by authority hereln sel forth, doas hereby name, constitule and appoint,
Billie Jo Sanders; David J. Durden; Milton A. Kopf; Paul B. Scott Jr; Renee Ellis; Thomas J. Gentila

all of the city of _Montgomery | state of AL each individually if there be more than one named, its true and fawful attomey-in-fact to make, execute, seal, acknowledge
and deliver, for and on its behalf as surety and as iis act and deed, any and all undertakings, bonds, recognizances and other surely obligations, in pursuance of these presents and shall
be as binding upon the Comparties as if they have been duly signed by the president and attested by the secretary of the Companies in their awn proper persons,

IN WITNESS WHEREOF, this Power of Attomey has been subscribed by an authorized officer or official of the Companies and the comorale seals of the Comparnies have been affixed
thereto this_ 7th day of _March , 2017

The Ohio Casualty Insurance Company
Liberty Mutual Insurance Company

W?men‘can Insurance Company
?
By: P MML‘?

STATE OF PENNSYLVANIA ss David M. Carey; Assistant Secretary
COUNTY OF MONTGOMERY

Onthis 7th _dayof March 2017 nhefore me personally appeared David M. Carey, who acknowledged himse!f to be the Assistant Secretary of Liberty Mutual Insurance
Company, The Ohic Casualty Company, and West American Insurance Company, and that he, as such. baing authorized so to do, execule the foregoing instrument for the purposes
thereln contained by signing on behalf of the corporations by himself as a duly authorized officer

IN WITNESS WHEREOF, i have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written
COMMONWEALTH OF PENNSYLVANIA

Notarial Seal @L‘ZJJ /z ; z E gt
Teresa Postella, Notary Public By:

Upper Merion Twp - Montgumery County Terasa Pastalla, Notary Public
My Commission Exgares March 28, 2021

Mamber Pennsylvania Association of Nolaries

This Power of Attorney is made and executed pursuani to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual
Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE [V - OFFICERS - Section 12. Pewer of Attomey. Any officer or other official of the Corporation authorized for that purpase in writing by the Chairman or the President. and subject
to such limitation as the Chairman or the President may prescribe, shall appoint such attomeys-in-fact, as may be necessary lo act in behalf of the Cotporalion to make, execule, seal,
acknowledge and deliver as surety any and alt undertakings, bonds, recognizances and other surety cbligations. Such attomeys-in-fact, subject to the limitations set forth in their respective
powers of attorney, shall have full power to bind the Corporation by their signature and execution of any such instruments and to attach therelo the seal of the Corporation. When so
executed, such instruments shall be as binding as if signed by the President and atiested to by the Secretaty. Any power or authority granted fo any representative or atiorney-in-fact under
the provisions of this article may be revoked at any ime by the Board, the Chairman, the President or by the officer or officers granting such power ar authority,

ARTICLE XMl - Execution of Contracts ~ SECTION 5. Surety Bonds and Undertakings. Any officer of the Company authorized for thal purpose in writing by the chairman or the president,
and subject (o such limitations as the chairman or the president may prescribe, shall appoint such attomeys-in-fact, as may be necessary (o acl in behalf of the Company to make, execule,
seal, acknowledge and deliver as surety any and all undentakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their
respective powers of attomey, shall have full power to bind the Company by their signature and execution of any such instruments and {o attach |herelo the seal of the Company. When so
executed such instruments shall be as binding as if signed by the president and attested by the secretary.

Certificate of Designation — The President of the Company, acting pursuant fo the Bylaws of the Company, authorizes David M. Carey, Assistant Secrelaty to appoint such attomeys-in-

T ranfirm tha validitu Af thic Dnunr af AHArmau ~all

facl as may be necessary to acl on behalf of the Company lo make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surely
cbiigations

Authorization - By unanimous consent of the Company’s Board of Directors, the Company consenls that facsimile or mechanically reproduced signalure of any assistant secretary of the
Company, wherever appearing upon a cerlified copy of any power of altomey issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with
the same force and effect as though manually affixed,

I, Renes C. Llewellyn, the undersigned, Assistant Secrelary, The Ohio Casually Insurance Company, Liberty Mulual Insurance Company. and West American Insurance Company do

hersby certify that the original power of attomey of which ihe foregoing is a full. true and carrect copy of the Power of Attomey execuled by said Companies, s In full force and effect and
hias not been revoked

IN TESTIMONY WHEREOF, | have hereuntoued: my

trog g2 :qud the seals of said Companies this_318t day of July 017

TR ) ’ﬁ« W / —
o o . M
" Renes C. LiewsTT Assistant Secretary
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C204041

Contract No Rev 5-17-11
County JULITIDLUIN

CONTRACT PERFORMANCE BOND

July 31, 2017
FSC Il, LLC dba Fred Smith Company

Date of Performance Bond Execution:

Name of Principal Contractor:

Name of Surety: Western Surety Company and Liberty Mutual Insurance Company

Name of Contracting Body: North Carolina Department of Transportation

Raleigh, North Carolina
$53,154,691.98

Amount of Bond:

Contract ID No.; 020404 1

County Name; Johnston

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR
(hereafter, PRINCIPAL) and SURETY above named, are held and firmly bound unto the above
named Contracting Body, hereinafter called the Contracting Body, in the penal sum of the
amount stated above for the payment of which sum well and truly to be made, we bind ourselves,
our heirs, executors, administrators, and successors, jointly and severally, firmly by these
presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a
certain contract with the Contracting Body, numbered as shown above and hereto attached:

NOW THEREFORE, if the principal shall well and truly perform and fulfill all the undertakings,
covenants, terms, conditions, and agreements of said contract during the original term of said
contract and any extensions thereof that may be granted by the Contracting Body, with or
without notice to the Surety, and during the life of any guaranty required under the contract, and
shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions,
and agreements of any and all duly authorized modifications of said contract that may hereafier
be made, notice of which modifications to the surety being hereby waived, then this obligation to
be void; otherwise to remain in full force and virtue.

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their
several seals on the date indicated above, the name and corporate seal of each corporate party
being hereto affixed and these presents duly signed by its undersigned representative, pursuant to
authority of its governing body.



Contract No C20404 1 Rev 5-17-11

County Johratoa

CONTRACT PERFORMANCE BOND

Western Surety Company and Liberty Mutual Insurance Company

Affix Seal of Surety Company

Print or type Surety Company Name

By Renee Ellis

Print, stamp or type name of Attorney-in-Fact

".u"l'ﬂ-.,'

Pt Ul

Signature of Attorney-in-Fact

e =TT
B ands iR
——

Signature oFWitness

[TV

Billie Jo Sanders

Print or type Signer’s name

2601 Bell Road, Montgomery, Alabama 36117
Address of Attorney-in-Fact




C204041

Contract No Rev 3-§7-11
County Johraton

CONTRACT PERFORMANCE BOND

LIMITED LIABILITY COMPANY

SIGNATURE OF CONTRACTOR (Principal)
FSC Il, LLC dba Fred Smith Company

Name of Contractor

Full name of Firm

6105 Chapel Hill Road, Raleigh, NC 27607

Address as prequalified

A

Signature of Member, , Authorized"Agent
Seleef appropriate title

Thomas T. Johnson, Jr., Vice President

Print or type Signer’s name
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