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STATE OF NORTH CAROLINA

RALEIGH, N.C.
DEPARTMENT OF TRANSPORTATION

 PROPOSAL

DATE AND TIME OF BID OPENING: JULY 18, 2017 AT 2:00 PM

CONTRACT ID C203958        

WBS 46041.3.1

LOCATION         BRIDGE #49 OVER SOUTH HYCO CREEK ON SR-1300 (CONCORD CHURCH
RD).

ROUTE NO.        SR 1300

MILES 0.149

T.I.P. NO. B-5327

FEDERAL-AID NO. STATE FUNDED

COUNTY PERSON

TYPE OF WORK GRADING, DRAINAGE, PAVING, AND STRUCTURE.

NOTICE:

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A 

____________

5% BID BOND OR BID DEPOSIT REQUIRED

 ROADWAY & STRUCTURE PROPOSAL

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.



 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C203958 IN PERSON COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C203958 has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary 
contract payment bond and contract performance bond within fourteen days after the written notice of award is received by 
him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of 
construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete 
the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s) specified in 
the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, 
as the case may be, for the various items given on the sheets contained herein.   
 
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 
and required labor to construct and complete State Highway Contract No. C203958 in Person County, for the unit or lump 
sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications prepared 
by said Department, which proposal, plans, and specifications show the details covering this project, and hereby become a 
part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 
and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a 
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction 
of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 
such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 
provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 
basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 
of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
  

          
 

 

                     State Contract Officer 
 

022071 

6/15/2017
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PROJECT SPECIAL PROVISIONS 
 

GENERAL 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 

(8-15-00) (Rev. 12-18-07) 108 SP1 G07 A 
 
The date of availability for this contract is August 28, 2017, except Step #2 shall not begin until 
September 5, 2017, and except that work in jurisdictional waters and wetlands shall not begin 
until a meeting between the DOT, Regulatory Agencies, and the Contractor is held as stipulated in 
the permits contained elsewhere in this proposal.  This delay in availability has been considered in 
determining the contract time for this project. 
 
The completion date for this contract is December 12, 2018. 
 
Except where otherwise provided by the contract, observation periods required by the contract will 
not be a part of the work to be completed by the completion date and/or intermediate contract times 
stated in the contract.  The acceptable completion of the observation periods that extend beyond 
the final completion date shall be a part of the work covered by the performance and payment 
bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($200.00) per calendar day.  
These liquidated damages will not be cumulative with any liquidated damages which may become 
chargeable under Intermediate Contract Time Number 1. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 

(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A(Rev) 
 
Except for that work required under the Project Special Provisions entitled Planting, Reforestation 
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 
will be required to complete all work included in this contract and shall place and maintain traffic 
on same. 
 
The date of availability for this intermediate contract time is August 28, 2017, except Step #2 
shall not begin until September 5, 2017. 
 
The completion date for this intermediate contract time is June 15, 2018. 
 
The liquidated damages for this intermediate contract time are Seven Hundred and Fifty Dollars 
($750.00) per calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 
Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 
and shall make corrections of all damages to the completed roadway caused by his planting 
operations, whether occurring prior to or after placing traffic through the project. 
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PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 

 
Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 
between initial vegetation planting and final project acceptance, perform all work necessary 
to establish permanent vegetation on all erodible areas within the project limits, as well as, 
in borrow and waste pits.  This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 
and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 
applicable section of the 2012 Standard Specifications.  All work required for initial vegetation 
planting shall be performed as a part of the work necessary for the completion and acceptance of 
the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be responsible 
for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 
records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has 
been achieved at an 80% vegetation density (the amount of established vegetation per given area 
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 
notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 
will be responsible for, and shall correct any areas disturbed by operations performed in permanent 
vegetation establishment and the removal of temporary erosion control measures, whether 
occurring prior to or after placing traffic on the project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 
Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 
made at contract unit prices for the affected items.  Work required that is not represented by 
contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2012 Standard 
Specifications.  No additional compensation will be made for maintenance and removal of 
temporary erosion control items. 
 
MAJOR CONTRACT ITEMS: 

(2-19-02) 104 SP1 G28 
 
The following listed items are the major contract items for this contract (see Article 104-5 of the 
2012 Standard Specifications): 
 
Line #  Description 
  90   3’-0”x2’-0” Prestressed Concrete Cored Slabs        
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SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37 

 
Items listed below will be the specialty items for this contract (see Article 108-6 of the 
2012 Standard Specifications). 
 
Line # Description 
28-32 Guardrail 
37-40 Signing 
47 Long-Life Pavement Markings 
48-71 Erosion Control 
74-78 Drilled Piers 

 
FUEL PRICE ADJUSTMENT: 

(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following: 
 
The base index price for DIESEL #2 FUEL is $ 1.6823 per gallon.  Where any of the following 
are included as pay items in the contract, they will be eligible for fuel price adjustment. 
 
The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 

Description Units Fuel Usage 
Factor Diesel 

Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Sub-Ballast Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 
Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 
Open-Graded Asphalt Friction Course Gal/Ton 2.90 
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 
Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 
Aggregate for Cement Treated Base Course Gal/Ton 0.55 
Portland Cement for Cement Treated Base Course Gal/Ton 0.55 
__" Portland Cement Concrete Pavement Gal/SY   0.245 
Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 5-16-17) 108-2 SP1 G58 

 
The Contractor's attention is directed to the Standard Special Provision entitled Availability of 
Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows: 
 
 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the 2012 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer. 
 
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE: 

(10-16-07)(Rev. 1-17-17) 102-15(J) SP1 G66 
 
Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 
financed in whole or in part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 
be used to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is required, unless 
the additional participation is used for banking purposes. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 
used to meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any MBE or 
WBE used as a replacement for a previously committed MBE or WBE firm. 
 
Contract Goals Requirement - The approved MBE and WBE participation at time of award, but 
not greater than the advertised contract goals for each. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 
the Contractor's approved, committed MBE and WBE participation along with a listing of the 
committed MBE and WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Contractor. 
 
MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 

Fiscal Year Progress (% of Dollar Value) 
2018 (7/01/17 - 6/30/18) 100% of Total Amount Bid 



C203958    B-5327 G-5 Person County 

 

 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section. 
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for MBE/WBE certification.  
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 
Enterprise (DBE) program in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to 
MBE and WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.   
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 
acts as a written joint check agreement among the parties providing full and prompt disclosure of 
the expected use of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
MBE/WBE for the amount listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 
a project that will meet this MBE and WBE goals.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 
work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 
effort packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 
 
MBE and WBE Goal 
 
The following goals for participation by Minority Business Enterprises and Women Business 
Enterprises are established for this contract: 
 
(A) Minority Business Enterprises 2.0 % 
 

(1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and 
reasonable steps to ensure that MBEs participate in at least the percent of the 
contract as set forth above as the MBE goal. 

 
(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and use MBEs 

during the performance of the contract.  Any MBE participation obtained shall be 
reported to the Department. 

 
(B) Women Business Enterprises 3.0 % 
 

(1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and 
reasonable steps to ensure that WBEs participate in at least the percent of the 
contract as set forth above as the WBE goal. 

 
(2) If the WBE goal is zero, the Contractor shall make an effort to recruit and use WBEs 

during the performance of the contract.  Any WBE participation obtained shall be 
reported to the Department. 

 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 
Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals respectively.  
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The Directory can be found at the following link.  https:// 
www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 
during the life of the contract.  Only those identified to meet the MBE goal and the WBE goal will 
be considered committed, even though the listing shall include both committed MBE/WBE 
subcontractors and additional MBE/WBE subcontractors.  Any additional MBE/WBE 
subcontractor participation above the goal for which letters of intent are received will follow the 
banking guidelines found elsewhere in this provision.  All other additional 
MBE/WBE subcontractor participation submitted at the time of bid will be used toward the 
Department’s overall race-neutral goals.  Only those firms with current MBE and 
WBE certification at the time of bid opening will be acceptable for listing in the bidder's submittal 
of MBE and WBE participation.  The Contractor shall indicate the following required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 
Expedite, the bidding software of Bid Express®. 

 
(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 
in Expedite, the bidder may use the dropdown menu to access the name and address 
of the firms. 

 
(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 
no MBE or WBE participation. 

 
(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 
not certified at the time of the bid-letting, that MBE’s or WBE's participation will 
not count towards achieving either the MBE or WBE goal. 

 
(B) Paper Bids 
 

(1) If either the MBE or WBE goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
MBE/WBE participation, including the names and addresses on Listing of 
MBE and WBE Subcontractors contained elsewhere in the contract 
documents in order for the bid to be considered responsive.  Bidders shall 
indicate the total dollar value of the MBE and WBE participation for the 
contract. 
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(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 
or the number “0.”  This form shall be completed in its entirety.  Blank 
forms will not be deemed to represent zero participation.  Bids 
submitted that do not have MBE and WBE participation indicated on the 
appropriate form will not be read publicly during the opening of bids.  The 
Department will not consider these bids for award and the proposal will be 
rejected. 

 
(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 
firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 
participation will not count towards achieving the corresponding goal. 

 
(2) If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 
participation that is achieved during the project shall be reported in accordance with 
requirements contained elsewhere in the special provision. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the 
firm is responsible for meeting the goals or making good faith efforts to meet the goals, just like 
any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet one of the goals 
by virtue of the work it performs on the contract with its own forces.  However, all the work that 
is performed by the MBE or WBE bidder and any other similarly certified subcontractors will 
count toward the goal.  The MBE or WBE bidder shall list itself along with any MBE or WBE 
subcontractors, if any, in order to receive credit toward the goals. 
 
For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  
A WBE bidder puts in a bid where they will perform 40% of the contract work and have 
a WBE subcontractor which will perform another 5% of the work.  Together the two WBE firms 
submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which 
fulfills the WBE goal.  The 8% MBE goal shall be obtained through MBE participation with MBE 
certified subcontractors or documented through a good faith effort.  It should be noted that you 
cannot combine the two goals to meet an overall value.  The two goals shall remain separate. 
 
MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of MBE and 
WBE Subcontractor just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 
MBE and WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE 
in the contract.  This documentation shall be submitted on the Department’s form titled 
Letter of Intent. 
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The documentation shall be received in the office of the State Contractor Utilization Engineer or 
at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 
unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of the 
State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business 
day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 
toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not present), 
the MBE/WBE participation will not count toward meeting the MBE/WBE goal.  If the lack of 
this participation drops the commitment below either the MBE or WBE goal, the Contractor shall 
submit evidence of good faith efforts for the goal not met, completed in its entirety, to the State 
Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. on the eighth calendar 
day following opening of bids, unless the eighth day falls on an official state holiday.  In that 
situation, it is due in the office of the State Contractor Utilization Engineer no later than 10:00 a.m. 
on the next official state business day. 
 
Banking MBE/WBE Credit 
 
If the bid of the lowest responsive bidder exceeds $500,000 and if the committed 
MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the MBE or 
WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future 
use by the bidder.  Separate accounts will be maintained for MBE and WBE participation and these 
may accumulate for a period not to exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE firms 
to meet the contract goal, as part of the good faith effort, the Department will consider allowing 
the bidder to withdraw funds to meet the MBE goal as long as there are adequate funds available 
from the bidder’s MBE bank account. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by WBE firms 
to meet the contract goal, as part of the good faith effort, the Department will consider allowing 
the bidder to withdraw funds to meet the WBE goal as long as there are adequate funds available 
from the bidder’s WBE bank account. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest 
responsive bidder shall submit to the Department documentation of adequate good faith efforts 
made to reach that specific goal(s). 
 
A hard copy and an electronic copy of this information shall be received in the office of the State 
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 
calendar day following opening of bids unless the sixth day falls on an official state holiday.  In that 
situation, it would be due in the office of the State Contractor Utilization Engineer no later than 
10:00 a.m. on the next official state business day.  If the contractor cannot send the information 
electronically, then one complete set and 9 copies of this information shall be received under the 
same time constraints above. 
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Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 
submittal.  This documentation may include written subcontractor quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 
obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 
actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 
considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 
bidder has made.  Listed below are examples of the types of actions a bidder will take in making 
a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 
intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 
NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 
are also prequalified subcontractors.  The bidder must solicit this interest within at least 
10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  
Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 
surrounding Divisions where the project is located.  The bidder must determine with 
certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 
solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the MBE and WBE goals will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate MBE/WBE participation, even when the prime contractor might 
otherwise prefer to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract MBE/WBE goals when the work to be sublet includes potential for 
MBE/WBE participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 
timely manner to assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 
and suppliers and to select those portions of the work or material needs consistent 
with the available MBE/WBE subcontractors and suppliers, so as to facilitate 
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MBE/WBE participation.  Evidence of such negotiation includes the names, 
addresses, and telephone numbers of MBEs/WBEs that were considered; 
a description of the information provided regarding the plans and specifications for 
the work selected for subcontracting; and evidence as to why additional agreements 
could not be reached for MBEs/WBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 
would take a firm’s price and capabilities as well as contract goals into 
consideration.  However, the fact that there may be some additional costs involved 
in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 
failure to meet the contract MBE or WBE goals, as long as such costs are 
reasonable.  Also, the ability or desire of a prime contractor to perform the work of 
a contract with its own organization does not relieve the bidder of the responsibility 
to make good faith efforts.  Bidding contractors are not, however, required to accept 
higher quotes from MBEs/WBEs if the price difference is excessive or 
unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 
the bid opening the Business Opportunity and Work Force Development Unit at 
DBE@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the MBE and WBE goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 
the MBE and WBE goals. 

 
(2) The bidders’ past performance in meeting the MBE and WBE goals. 
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(3) The performance of other bidders in meeting the MBE and WBE goals.  For 
example, when the apparent successful bidder fails to meet the goals, but others 
meet it, you may reasonably raise the question of whether, with additional 
reasonable efforts the apparent successful bidder could have met the goals.  If the 
apparent successful bidder fails to meet the MBE and WBE goals, but meets 
or exceeds the average MBE and WBE participation obtained by other bidders, the 
Department may view this, in conjunction with other factors, as evidence of the 
apparent successful bidder having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder that 
can satisfy to the Department that the MBE and WBE goals can be met or that an adequate good 
faith effort has been made to meet the MBE and WBE goals. 
 
Non-Good Faith Appeal 
 
The State Contractual Services Engineer will notify the contractor verbally and in writing of non-
good faith.  A contractor may appeal a determination of non-good faith made by the Goal 
Compliance Committee.  If a contractor wishes to appeal the determination made by the 
Committee, they shall provide written notification to the State Contractual Services Engineer or at 
DBE@ncdot.gov.  The appeal shall be made within 2 business days of notification of the 
determination of non-good faith. 
 
Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted 
toward the contract goal requirements.  The total dollar value of participation by 
a committed MBE/WBE will be based upon the value of work actually performed by the 
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting 
MBE/WBE participation for services or purchases that involves the use of a joint check.  
Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 
and the use of joint checks shall be in accordance with the Department's Joint Check 
Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 
firm may be counted toward the MBE contract goal requirement.  The same holds for work 
that a WBE subcontracts to another WBE firm.  Work that a MBE subcontracts to a non-
MBE firm does not count toward the MBE contract goal requirement.  Again, the same 
holds true for the work that a WBE subcontracts to a non-WBE firm.  If a MBE or WBE 
contractor or subcontractor subcontracts a significantly greater portion of the work of the 
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contract than would be expected on the basis of standard industry practices, it shall be 
presumed that the MBE or WBE is not performing a commercially useful function.  The 
MBE/WBE may present evidence to rebut this presumption to the Department.  
The Department's decision on the rebuttal of this presumption may be subject to review by 
the Office of Inspector General, NCDOT. 

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 
count toward its contract goal requirement a portion of the total value of participation with 
the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 
clearly defined portion of work that the MBE or WBE performs with its forces. 

 
(E) Suppliers 
 

A contractor may count toward its MBE or WBE requirement 60 percent of its expenditures 
for materials and supplies required to complete the contract and obtained from a MBE or 
WBE regular dealer and 100 percent of such expenditures from a MBE or WBE 
manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its MBE or WBE requirement the following expenditures 
to MBE/WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site 
(but not the cost of the materials and supplies themselves), provided the fees are 
determined to be reasonable and not excessive as compared with fees customarily 
allowed for similar services. 

 
Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 
and WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for 
execution of the work of the contract and is carrying out its responsibilities by actually 
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performing, managing, and supervising the work involved.  To perform a commercially 
useful function, the MBE/WBE shall also be responsible with respect to materials and 
supplies used on the contract, for negotiating price, determining quality and quantity, 
ordering the material and installing (where applicable) and paying for the material itself.  
To determine whether a MBE/WBE is performing a commercially useful function, the 
Department will evaluate the amount of work subcontracted, industry practices, whether 
the amount the firm is to be paid under the contract is commensurate with the work it is 
actually performing and the MBE/WBE credit claimed for its performance of the work, 
and any other relevant factors. 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is 
performing a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 
there shall not be a contrived arrangement for the purpose of meeting the 
MBE or WBE goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers it 
employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 
may subcontract the work to another WBE firm, including an owner-operator who 
is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 
receives credit for the total value of the transportation services the subcontracted 
MBE or WBE provides on the contract.  It should be noted that every effort shall 
be made by MBE and WBE contractors to subcontract to the same certification (i.e., 
MBEs to MBEs and WBEs to WBEs), in order to fulfill the goal requirement.  This, 
however, may not always be possible due to the limitation of firms in the area.  If 
the MBE or WBE firm shows a good faith effort has been made to reach out to 
similarly certified transportation service providers and there is no interest or 
availability, and they can get assistance from other certified providers, the Engineer 
will not hold the prime liable for meeting the goal. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-
MBE/WBE is entitled to credit for the total value of transportation services 
provided by the non-MBE/WBE subcontractor not to exceed the value 
of transportation services provided by MBE/WBE-owned trucks on the contract.  
Additional participation by non-MBE/WBE subcontractors receives credit only for 
the fee or commission it receives as a result of the subcontract arrangement.  The 
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value of services performed under subcontract agreements between the MBE/WBE 
and the Contractor will not count towards the MBE/WBE contract requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 
exclusive use of and control over the truck.  This requirement does not preclude the 
leased truck from working for others during the term of the lease with the consent 
of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 
use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 
as long as the driver is under the MBE/WBE’s payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 
is not identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute 
MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor shall not 
terminate the MBE/WBE for convenience.  This includes, but is not limited to, instances in which 
the Contractor seeks to perform the work of the terminated subcontractor with another MBE/WBE 
subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s own forces or those of an 
affiliate.  A MBE/WBE may only be terminated after receiving the Engineer’s written approval 
based upon a finding of good cause for the termination.  The prime contractor must give the 
MBE/WBE firm five (5) calendar days to respond to the prime contractor’s notice of termination 
and advise the prime contractor and the Department of the reasons, if any, why the firm objects to 
the proposed termination of its subcontract and why the Department should not approve the action. 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 
for approval on Form RF-1 (Replacement Request).  If the Contractor fails to follow this procedure, 
the Contractor may be disqualified from further bidding for a period of up to 6 months. 
 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE is terminated for good cause as stated above, an additional MBE 
that was submitted at the time of bid may be used to fulfill the MBE commitment.  The 
same holds true if a committed WBE is terminated for good cause, an additional WBE that 
was submitted at the time of bid may be used to fulfill the WBE goal.  A good faith effort 
will only be required for removing a committed MBE/WBE if there were no additional 
MBEs/WBEs submitted at the time of bid to cover the same amount of work as the 
MBE/WBE that was terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work 
as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 
the steps taken.  Such documentation shall include, but not be limited to, the following: 
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(1) Copies of written notification to MBEs/WBEs that their interest is solicited in 
contracting the work defaulted by the previous MBE/WBE or in subcontracting 
other items of work in the contract. 

 
(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at 

a minimum: 
 

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 
contacted. 

(b) A description of the information provided to MBEs/WBEs regarding the 
plans and specifications for portions of the work to be performed. 

 
(3) A list of reasons why MBE/WBE quotes were not accepted. 
 
(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 
 

(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Contractor to solicit replacement 
MBE/WBE participation equal to the remaining work to be performed by the 
decertified firm.  The participation equal to the remaining work performed by the 
decertified firm will count toward the contract goal requirement. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 
shall take all necessary and reasonable steps to replace the MBE/WBE 
subcontractor with another similarly certified MBE/WBE subcontractor to perform 
at least the same amount of work to meet the MBE/WBE goal requirement.  If a 
MBE/WBE firm is not found to do the same amount of work, a good faith effort 
must be submitted to NCDOT (see A herein for required documentation). 

 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE/WBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 
additional work to the same extent as the MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact 
on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 
otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 
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the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 
Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 
the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 
subcontract agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit 
a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 
the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 
or 100%) of expenditures claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
month by the end of the following month.  Failure to submit this information accordingly may 
result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 
all monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from further 
bidding until the required information is submitted. 
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Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for work on future DOT projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 
the value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
 
The Contractor shall report the accounting of payments through the Department’s Payment 
Tracking System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2012 Standard Specifications may be cause to disqualify the Contractor. 
 
SUBSURFACE INFORMATION: 

(7-1-95) 450 SP1 G112 D 
 
Subsurface information is available on the roadway and structure portions of this project. 
 
LOCATING EXISTING UNDERGROUND UTILITIES: 

(3-20-12) 105 SP1 G115 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 
 
Identify excavation locations by means of pre-marking with white paint, flags, or stakes or provide 
a specific written description of the location in the locate request. 
 
VALUE ENGINEERING PROPOSAL: 

(05-19-15) 104 SP01 G116 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-36, Subarticle 104-12(B) Evaluation of Proposals, lines 42-44, replace the fourth 
sentence of the second paragraph with the following: 
 
Pending execution of a formal supplemental agreement implementing an approved VEP and 
transferal of final plans (hard copy and electronic) sealed by an engineer licensed in the State of 
North Carolina incorporating an approved VEP to the Resident Engineer and the State Value 
Management Engineer, the Contractor shall remain obligated to perform the work in accordance 
with the terms of the existing contract. 
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Page 1-37, Subarticle 104-12(D) Preliminary Review, lines 9-12, replace the first sentence of 
the first paragraph with the following: 
 
Should the Contractor desire a preliminary review of a possible VEP, before expending 
considerable time and expense in full development, a copy of the Preliminary VEP shall be 
submitted to the Resident Engineer and the State Value Management Engineer at 
ValueManagementUnit@ncdot.gov. 
 
Page 1-37, Subarticle 104-12(E) Final Proposal, lines 22-23, replace the first sentence of the 
first paragraph with the following: 
 
A copy of the Final VEP shall be submitted by the Contractor to the Resident Engineer and the 
State Value Management Engineer at ValueManagementUnit@ncdot.gov. 
 
Page 1-38, Subarticle 104-12(F) Modifications, lines 2-8, replace the first paragraph with the 
following: 
 
To facilitate the preparation of revisions to contract drawings, the Contractor may purchase 
reproducible copies of drawings for his use through the Department’s Value Management Unit.  
The preparation of new design drawings by or for the Contractor shall be coordinated with the 
appropriate Design Branch through the State Value Management Engineer.  The Contractor shall 
provide, at no charge to the Department, one set of reproducible drawings of the approved design 
needed to implement the VEP.  Drawings (hard copy and electronic) which are sealed by an 
engineer licensed in the State of North Carolina shall be submitted to the State Value Management 
Engineer no later than ten (10) business days after acceptance of a VEP unless otherwise permitted.   
 
Page 1-38, Subarticle 104-12(F) Modifications, line 17, add the following at the end of the third 
paragraph: 
 
Supplemental agreements executed for design-bid-build contracts shall reflect any realized savings 
in the corresponding line items.  Supplemental agreements executed for design-build contracts 
shall add one line item deducting the full savings from the total contract price and one line item 
crediting the Contractor with 50% of the total VEP savings. 
 
Page 1-38, Subarticle 104-12(F) Modifications, lines 45-47, replace the eighth paragraph with 
the following: 
 
Unless and until a supplemental agreement is executed and issued by the Department and final 
plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina 
incorporating an approved VEP have been provided to the Resident Engineer and the State Value 
Management Engineer, the Contractor shall remain obligated to perform the work in accordance 
with the terms of the existing contract. 
 
RESOURCE CONSERVATION AND ENV. SUSTAINABLE PRACTICES: 

(5-21-13) (Rev. 5-19-15) 104-13 SP1 G118 
 
In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and NCGS 136-
28.8, it is the objective of the Department to aid in the reduction of materials that become a part of 
our solid waste stream, to divert materials from landfills, to find ways to recycle and reuse 
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materials, to consider and minimize, where economically feasible, the environmental impacts 
associated with agency land use and acquisition, construction, maintenance and facility 
management for the benefit of the Citizens of North Carolina. 
 
To achieve the mission of reducing environmental impacts across the state, the Department is 
committed to supporting the efforts to initiate, develop and use products and construction methods 
that incorporate the use of recycled, solid waste products and environmentally sustainable practices 
in accordance with Article 104-13 of the Standard Specifications. 
 
Report the quantities of reused or recycled materials either incorporated in the project or diverted 
from landfills and any practice that minimizes the environmental impact on the project annually 
on the Project Construction Reuse and Recycling Reporting Form.  The Project Construction 
Reuse and Recycling Reporting Form and a location tool for local recycling facilities are available 
at: 
http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx. 
 
Submit the Project Construction Reuse and Recycling Reporting Form by August 1 annually to 
valuemanagementunit@ncdot.gov.  For questions regarding the form or reporting, please contact 
the State Value Management Engineer at 919-707-4810. 
 
DOMESTIC STEEL: 

(4-16-13) 106 SP1 G120 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the 
following: 
 
All steel and iron products that are permanently incorporated into this project shall be produced in 
the United States except minimal amounts of foreign steel and iron products may be used provided 
the combined material cost of the items involved does not exceed 0.1% of the total amount bid for 
the entire project or $2,500, whichever is greater.  If invoices showing the cost of the material are 
not provided, the amount of the bid item involving the foreign material will be used for 
calculations.  This minimal amount of foreign produced steel and iron products permitted for use 
is not applicable to high strength fasteners.  Domestically produced high strength fasteners are 
required. 
 
TWELVE MONTH GUARANTEE: 

(7-15-03) 108 SP1 G145 
 
(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 
months following the date of final acceptance of the work for maintenance and shall replace 
such defective materials and workmanship without cost to the Department. The Contractor 
will not be responsible for damage due to faulty design, normal wear and tear, for 
negligence on the part of the Department, and/or for use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-Locations.aspx
http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-Locations.aspx
mailto:valuemanagementunit@ncdot.gov
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piece of equipment or material.  The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair work 
with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 
manufacturer’s guarantee.  NCDOT would be afforded the same warranty as provided by 
the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would 
include pavement structures, bridge components, and sign structures.  This provision will not be 
used as a mechanism to force the Contractor to return to the project to make repairs or perform 
additional work that the Department would normally compensate the Contractor for.  In addition, 
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 
parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
 
OUTSOURCING OUTSIDE THE USA: 

(9-21-04) (Rev. 5-16-06)  SP1 G150 
 
All work on consultant contracts, services contracts, and construction contracts shall be performed 
in the United States of America.  No work shall be outsourced outside of the United States of 
America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 
work, services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing. 
 
IRAN DIVESTMENT ACT: 

(5-17-16)  SP01 G151 
 
As a result of the Iran Divestment Act of 2015 (Act), Article 6E, N.C. General Statute § 147-86.55, 
the State Treasurer published the Final Divestment List (List) which includes the Final Divestment 
List-Iran, and the Parent and Subsidiary Guidance-Iran.  These lists identify companies and 
persons engaged in investment activities in Iran and will be updated every 180 days. The List can 
be found at https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-
Divestment-Act-Resources.aspx 
 
By submitting the Offer, the Contractor certifies that, as of the date of this bid, it is not on the then-
current List created by the State Treasurer.   The Contractor must notify the Department 
immediately if, at any time before the award of the contract, it is added to the List.   
 
As an ongoing obligation, the Contractor must notify the Department immediately if, at any time 
during the contract term, it is added to the List.  Consistent with § 147-86.59, the Contractor shall 

https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-Divestment-Act-Resources.aspx
https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-Divestment-Act-Resources.aspx
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not contract with any person to perform a part of the work if, at the time the subcontract is signed, 
that person is on the then-current List.   
 
During the term of the Contract, should the Department receive information that a person is in 
violation of the Act as stated above, the Department will offer the person an opportunity to respond 
and the Department will take action as appropriate and provided for by law, rule, or contract. 
 
GIFTS FROM VENDORS AND CONTRACTORS: 

(12-15-09) 107-1 SP1 G152 
 
By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any 
vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional, 
engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give 
favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, Commerce, 
Correction, Crime Control and Public Safety, Cultural Resources, Environment and Natural 
Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, Revenue, 
Transportation, and the Office of the Governor).  This prohibition covers those vendors and 
contractors who: 
 
(A) Have a contract with a governmental agency; or  
(B) Have performed under such a contract within the past year; or  
(C) Anticipate bidding on such a contract in the future. 
 
For additional information regarding the specific requirements and exemptions, vendors and 
contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32. 
 
Executive Order 24 also encouraged and invited other State Agencies to implement the 
requirements and prohibitions of the Executive Order to their agencies.  Vendors and contractors 
should contact other State Agencies to determine if those agencies have adopted Executive 
Order 24. 
 
LIABILITY INSURANCE: 

(5-20-14)  SP1 G160 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second 
sentence of the third paragraph: 
 
Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’ 
compensation insurance carrier, or a certificate of compliance issued by the Department of 
Insurance for self-insured subcontractors, irrespective of whether having regularly in service fewer 
than three employees. 
 



C203958    B-5327 G-23 Person County 

 

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180 

 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 
Federal, State and Local ordinances and regulations, and manage the Quality Control 
Program. 

 
(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 
project erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 
plan is adequately implemented and maintained on the project and for conducting the 
quality control program.  The Certified Supervisor shall be on the project within 24 hours 
notice from initial exposure of an erodible surface to the project’s final acceptance.  
Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 
stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 
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(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Contractor’s temporary work not shown on the plans, such as, but not 
limited to work platforms, temporary construction, pumping operations, 
plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 
on resolution of erosion and sediment control/stormwater issues due to the 
Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management Practices.  
These practices shall include temporary and permanent groundcover and be 
properly updated to reflect necessary plan and field changes for use and 
review by Department personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated Erosion 
and Sediment Control Program for construction activities disturbing one or more 
acres of land.  The Department further incorporates these requirements on all 
contracted bridge and culvert work at jurisdictional waters, regardless of size.  
Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 
hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event of 0.5 inch that occurs within a 24 hour period.  
Additional monitoring may be required at the discretion of Division of 
Water Resources personnel if the receiving stream is 303(d) listed for 
turbidity and the project has had documented problems managing turbidity. 
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(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall amounts 
and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 
basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 
to review by the Engineer.  Maintain NPDES inspection records and make 
records available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 
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(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II 
Foreman.  This person shall be onsite whenever construction activities as described above 
are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall 
be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III-B Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III-A Certified Designer on the design of 
the project erosion and sediment control/stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 
in certified personnel over the life of the contract within 2 days of change. 
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Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 
or Cease and Desist Order for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 
after receiving notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 
will not be allowed to perform duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
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If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension period, 
prior to having the certification reinstated. 
 
Measurement and Payment 
 
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct compensation 
will be made. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 

(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181 
 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 
background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor 
shall do all of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the 2012 Standard 
Specifications, the Contractor shall define the point at which the discharge enters into the State’s 
surface waters and the appropriate sampling locations.  Sampling locations shall include points 
upstream and downstream from the point at which the discharge enters these waters.  Upstream 
sampling location shall be located so that it is not influenced by backwater conditions and 
represents natural background conditions.  Downstream sampling location shall be located at the 
point where complete mixing of the discharge and receiving water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 
stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
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wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Contractor’s test results, an immediate test shall be performed jointly with the results superseding 
the previous test results of both the Department and the Contractor. 
 
The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 
available at http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 
Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to 
address water quality standards.  Tier I Methods include stilling basins which are standard 
compensatory BMPs.  Other Tier I methods are noncompensatory and shall be used when needed 
to meet the stream turbidity standards.  Tier II Methods are also noncompensatory and are options 
that may be needed for protection of rare or unique resources or where special environmental 
conditions exist at the site which have led to additional requirements being placed in the DWQ’s 
401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization 
or a DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the 
Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources or special 
environmental conditions, Tier II Methods may be required by regulators on a case by case basis 
per supplemental agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 
and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 
water is proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 
 
EMPLOYMENT: 

(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-20, Subarticle 102-15(O), delete and replace with the following: 
 
(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 
 
Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete all 
of line 32, the first sentence of the second paragraph and the first word of the second sentence of 
the second paragraph. 
 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
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STATE HIGHWAY ADMINISTRATOR TITLE CHANGE: 
(9-18-12)  SP1 G185 

 
Revise the 2012 Standard Specifications as follows: 
 
Replace all references to “State Highway Administrator” with “Chief Engineer”. 
 
SUBLETTING OF CONTRACT: 

(11-18-2014) 108-6 SP1 G186 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-66, Article 108-6 Subletting of Contract, line 37, add the following as the second 
sentence of the first paragraph: 
 
All requests to sublet work shall be submitted within 30 days of the date of availability or prior to 
expiration of 20% of the contract time, whichever date is later, unless otherwise approved by the 
Engineer. 
 
Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second sentence 
of the fourth paragraph: 
 
Purchasing materials for subcontractors is not included in the percentage of work required to be 
performed by the Contractor.  If the Contractor sublets items of work but elects to purchase 
material for the subcontractor, the value of the material purchased will be included in the total 
dollar amount considered to have been sublet. 
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PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
 
CLEARING AND GRUBBING - METHOD III: 

(4-6-06) (Rev.8-18-15) 200 SP2 R02B 
 
Perform clearing on this project to the limits established by Method “III” shown on Standard 
Drawing No. 200.03 of the 2012 Roadway Standard Drawings. Conventional clearing methods 
may be used except where permit drawings or conditions have been included in the proposal which 
require certain areas to be cleared by hand methods.   
 
SHOULDER AND FILL SLOPE MATERIAL: 

(5-21-02) 235, 560 SP2 R45 A 
 
Description 
 
Perform the required shoulder and slope construction for this project in accordance with the 
applicable requirements of Section 560 and Section 235 of the 2012 Standard Specifications. 
 
Measurement and Payment 
 
Where the material has been obtained from an authorized stockpile or from a borrow source and 
Borrow Excavation is not included in the contract, no direct payment will be made for this work, 
as the cost of this work will be part of the work being paid at the contract lump sum price for 
Grading.  If Borrow Excavation is included in this contract and the material has been obtained 
from an authorized stockpile or from a borrow source, measurement and payment will be as 
provided in Section 230 of the 2012 Standard Specifications for Borrow Excavation. 
 
ROCK AND BROKEN PAVEMENT FILLS: 

(2-16-16) 235 SP2 R85 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 2-22, Article 235-2 MATERIALS, add the following after line 19: 
 
Item Section 
Geotextile for Rock and Broken Pavement Fills, Type 2 1056 

 
Provide Type 2 geotextile for filtration geotextiles.  Use rip rap and No. 57 stone from either a 
quarry or onsite material to fill voids in rock and broken pavement fills.  Provide small and large 
size rip rap with stone sizes that meet Class A and B in accordance with Table 1042-1 and No. 57 
stone with a gradation that meets Table 1005-1 or use similar size onsite material approved by the 
Engineer. 
 
Page 2-23, Subarticle 235-3(B) Embankment Formation, lines 18-19, delete the third sentence 
in the seventh paragraph. 
 
Page 2-23, Subarticle 235-3(B) Embankment Formation, lines 21-23, replace the eighth 
paragraph with the following: 
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Before placing embankment fill material or filtration geotextiles over rock and broken pavement, 
fill voids in the top of rock and broken pavement fill with rip rap and No. 57 stone.  Place and 
compact larger rip rap first followed by smaller rip rap.  Then, fill any remaining voids with No. 
57 stone so geotextiles are not torn, ripped or otherwise damaged when installed and covered.  
Compact rip rap and No. 57 stone with tracked equipment or other approved methods.  Install 
filtration geotextiles on top of rock, broken pavement, rip rap and No. 57 stone in accordance with 
Article 270-3 before placing remaining embankment fill material. 
 
Remove any rocks, debris or pavement pieces from the roadbed larger than 2" within 12" of the 
subgrade or finished grade, whichever is lower. 
 
Page 2-24, Article 235-5 MEASUREMENT AND PAYMENT, line 13, add the following to the 
end of the first paragraph: 
 
Payment for rip rap, No. 57 stone and geotextiles to construct embankments with rock and broken 
pavement fills will be considered incidental to the work in Sections 225, 226, 230 and 240. 
 
SELECT MATERIAL, CLASS IV: 

  
Description 
 
Place Select Material, Class IV where designated on the plans and as directed by the Engineer. 
 
Material 
 

Item  Section 
Select Material, Class IV  1016-3 

 
Construction Methods 
 
Place Select Material, Class IV as indicated in the plans and as directed by the Engineer. 
 
Measurement and Payment 
 
Select Material, Class IV will be measured and paid for per ton of Select Material, Class IV 
satisfactorily placed and accepted. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Select Material, Class IV Ton 
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BLASTING: 
(2-16-16) 220 SP2 R88B 

 
Revise the 2012 Standard Specifications as follows: 
 
Page 2-8, Article 220-1 DESCRIPTION, line 22, delete “cushion, ”. 
 
Page 2-8, Article 220-1 DESCRIPTION, line 23, add the following after the third sentence: 
 
Unless required otherwise in the contract, design blasts for the vibration and air overpressure limits 
in this section. 
 
Page 2-9, Subarticle 220-3(A) Vibration and Air Overpressure Limits, line 18, add the 
following to the end of Subarticle 220-3(A): 
 
Unless required otherwise in the contract or directed, design production and trench blasts in 
accordance with the following: 
 
(1) Production Blasting 

 
(a) For rock cut slopes steeper than 1.5:1 (H:V) without pre-splitting, do not use 

production blast holes more than 4" in diameter within 10 ft of finished slope faces 
or neat lines 

(b) Do not drill production holes below bottom of adjacent pre-split blast holes 
(c) Use delay blasting to detonate production blast holes towards a free face 

 
(2) Trench Blasting 

 
(a) Do not use trench blast holes more than 3" in diameter 
(b) Do not use ANFO or other bulk loaded products 
(c) Use cartridge explosives or other explosive types designed for trench blasting 
(d) Use charges with a diameter of 1/2" to 3/4" less than the trench blast hole diameter 

 
PIPE INSTALLATION: 

(11-20-12) (Rev. 8-18-15) 300 SP3 R01 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 3-1, Article 300-2, Materials, line 15, in the materials table, replace “Flowable Fill” and 
“Geotextiles” with the following: 
 
Item Section 
Flowable Fill, Excavatable 1000-6 
Grout, Type 2 
Geotextiles, Type 4 

1003 
1056 

Page 3-1, Article 300-2, Materials, lines 23-24, replace sentence with the following: 
 
Provide foundation conditioning geotextile and geotextile to wrap pipe joints in accordance with 
Section 1056 for Type 4 geotextile. 
 



C203958    B-5327 R-4 Person County 

 

Page 3-3, Subarticle 300-6(A), Rigid Pipe, line 2, in the first paragraph, replace “an approved 
non-shrink grout.” with “grout.” and line 4, in the second paragraph, replace “filtration geotextile” 
with “geotextile”. 
 
Page 3-3, Article 300-7, Backfilling, lines 37-38, in the first and second sentences of the fifth 
paragraph, replace “Excavatable flowable fill” with “Flowable fill”. 
 
BRIDGE APPROACH FILLS: 

(10-19-10) (Rev. 1-17-12) 422 SP4 R02 
 
Description 
 
Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced 
bridge approach fills.  Construct bridge approach fills in accordance with the contract and Standard 
Drawing No. 422.10 or 422.11 of the 2012 Roadway Standard Drawings.  Define “geosynthetics” 
as geotextiles or geomembranes. 
 
Materials 
 
Refer to Division 10 of the 2012 Standard Specifications. 
 
Item Section 
Anchor Pins 1056-2 
Geotextiles 1056 
Portland Cement Concrete 1000 
Select Material 1016 
Subsurface Drainage Materials 1044 
Wire Staples 1060-8(D) 

 
For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration 
geotextiles.  For reinforced bridge approach fills, provide Type 5 geotextile for geotextile 
reinforcement and Type 1 geotextile and No. 78M stone for drains.  Use Class B concrete for 
concrete pads. 
 
Use Class III or V select material for reinforced bridge approach fills and only Class V select 
material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.  
Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials.  For drains and 
PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278. 
 
Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced bridge 
approach fills.  For PVC geomembranes, provide grade PVC30 geomembranes that meet ASTM 
D7176.  For HDPE and LLDPE geomembranes, use geomembranes with a nominal thickness of 
at least 30 mils that meet Geosynthetic Research Institute Standard Specifications GM13 or GM17, 
respectively.  Handle and store geomembranes in accordance with Article 1056-2 of the 
2012 Standard Specifications.  Provide material certifications for geomembranes in accordance 
with Article 1056-3 of the 2012 Standard Specifications. 
 



C203958    B-5327 R-5 Person County 

 

Construction Methods 
 
Excavate as necessary for bridge approach fills in accordance with the contract.  Notify the 
Engineer when foundation excavation is complete.  Do not place geomembranes or filtration 
geotextiles until excavation dimensions and foundation material are approved.  Attach 
geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives, tapes 
or other approved methods.  Glue or weld geomembrane seams to prevent leakage. 
 
For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown 
in Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings and in slight tension 
free of kinks, folds, wrinkles or creases.  Install geotextile reinforcement with the orientation, 
dimensions and number of layers shown in Standard Drawing No. 422.10 of the 2012 Roadway 
Standard Drawings.  Place first layer of geotextile reinforcement directly on geomembranes with 
no void or material in between.  Install geotextile reinforcement with the machine direction (MD) 
parallel to the roadway centerline.  The MD is the direction of the length or long dimension of the 
geotextile roll.  Do not splice or overlap geotextile reinforcement in the MD so seams are 
perpendicular to the roadway centerline.  Wrap geotextile reinforcement at end bent cap back and 
wing walls as shown in Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings 
and directed by the Engineer.  Extend geotextile reinforcement at least 4 ft back behind end bent 
cap back and wing walls into select material. 
 
Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.  
Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the Engineer when 
existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will 
interfere with geosynthetics. 
 
For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter 
continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.  
Install drains in accordance with Standard Drawing No. 422.10 of the 2012 Roadway Standard 
Drawings.  For bridge approach fills for sub regional tier bridges, install 4" diameter continuous 
perforated PVC drain pipes in accordance with Standard Drawing No. 422.11 of the 
2012 Roadway Standard Drawings. 
 
Use solvent cement to connect PVC pipes so joints do not leak.  Connect perforated pipes to outlet 
pipes just behind wing walls.  Provide drain pipes and drains with positive drainage towards 
outlets.  Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is 
maintained.  Use sleeves that can withstand wing wall loads. 
 
Place select material in 8" to 10" thick lifts.  Use only hand operated compaction equipment to 
compact select material for bridge approach fills.  Compact Class III select material in accordance 
with Subarticle 235-3(C) of the 2012 Standard Specifications.  Compact No. 78M stone with a 
vibratory compactor to the satisfaction of the Engineer.  Do not displace or damage geosynthetics, 
drain pipes or drains when placing and compacting select material.  End dumping directly on 
geosynthetics is not permitted.  Do not operate heavy equipment on geosynthetics, drain pipes or 
drains until they are covered with at least 8" of select material.  Replace any damaged 
geosynthetics, drain pipes or drains to the satisfaction of the Engineer. 
 
Cover open ends of outlet pipes with rodent screens as shown in Standard Drawing No. 815.03 of 
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the 2012 Roadway Standard Drawings.  Connect ends of outlet pipes to concrete pads or existing 
drainage structures as directed by the Engineer.  Construct concrete pads with an Ordinary surface 
finish that meets Subarticle 825-6(B) of the 2012 Standard Specifications. 
 
Measurement and Payment 
 
Reinforced Bridge Approach Fill, Station ____ will be paid at the contract lump sum price.  The 
contract lump sum price for Reinforced Bridge Approach Fill, Station ____ will be full 
compensation for labor, tools, equipment and reinforced bridge approach fill materials, excavating, 
backfilling, hauling and removing excavated materials, compacting select material, connecting 
outlet pipes to existing drainage structures and supplying select materials, geosynthetics, drains, 
pipe sleeves and outlet components and any incidentals necessary to construct all reinforced bridge 
approach fills at each bridge. 
 
Bridge Approach Fill - Sub Regional Tier, Station ____ will be paid at the contract lump sum 
price.  The contract lump sum price for Bridge Approach Fill - Sub Regional Tier, Station ____ 
will be full compensation for labor, tools, equipment and bridge approach fill materials, 
excavating, backfilling, hauling and removing excavated materials, compacting No. 78M stone, 
connecting outlet pipes to existing drainage structures and supplying No. 78M stone, filtration 
geotextiles, drain pipes, pipe sleeves and outlet components and any incidentals necessary to 
construct all bridge approach fills at each sub regional tier bridge. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Reinforced Bridge Approach Fill, Station ____ Lump Sum 
Bridge Approach Fill - Sub Regional Tier, Station ____ Lump Sum 

 
ASPHALT PAVEMENTS - SUPERPAVE: 

(6-19-12) (Rev. 8-16-16) 605, 609, 610, 650 SP6 R01 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 6-3, Article 605-7, APPLICATION RATES AND TEMPERATURES, replace this 
article, including Table 605-1, with the following: 
 
Apply tack coat uniformly across the existing surface at target application rates shown in 
Table 605-1. 
 

TABLE 605-1 
APPLICATION RATES FOR TACK COAT 

Existing Surface Target Rate (gal/sy) 
Emulsified Asphalt 

New Asphalt 0.04 ± 0.01 
Oxidized or Milled Asphalt  0.06 ± 0.01 
Concrete 0.08 ± 0.01 
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Apply tack coat at a temperature within the ranges shown in Table 605-2.  Tack coat shall not be 
overheated during storage, transport or at application. 
 

TABLE 605-2 
APPLICATION TEMPERATURE FOR TACK COAT 

Asphalt Material Temperature Range 
Asphalt Binder, Grade PG 64-22 350 - 400°F 

Emulsified Asphalt, Grade RS-1H 130 - 160°F 
Emulsified Asphalt, Grade CRS-1 130 - 160°F 

Emulsified Asphalt, Grade CRS-1H 130 - 160°F 
Emulsified Asphalt, Grade HFMS-1 130 - 160°F 
Emulsified Asphalt, Grade CRS-2 130 - 160°F 

 
Page 6-6, Subarticle 607-5(A), Milled Asphalt Pavement, line 25, add the following to the end 
of the paragraph: 
 
Areas to be paid under these items include mainline, turn lanes, shoulders, and other areas milled 
in conjunction with the mainline and any additional equipment necessary to remove pavement in 
the area of manholes, water valves, curb, gutter and other obstructions. 
 
Page 6-6, Subarticle 607-5(C), Incidental Milling, lines 42-48, replace the paragraph with the 
following: 
 
Incidental Milling to be paid will be the actual number of square yards of surface milled where the 
Contractor is required to mill butt joints, irregular areas and intersections milled as a separate 
operation from mainline milling and re-mill areas that are not due to the Contractor’s negligence 
whose length is less than 100 feet.  Measurement will be made as provided in Subarticle 607-5(A) 
for each cut the Contractor is directed to perform.  Where the Contractor elects to make multiple 
cuts to achieve the final depth, no additional measurement will be made.  Compensation will be 
made at the contract unit price per square yard for Incidental Milling.  
 
Page 6-7, Article 609-3, FIELD VERIFICATION OF MIXTURE AND JOB MIX 
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph. 
 
Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last 
paragraph. 
 
Page 6-19, Subarticle 610-3(A), Mix Design-General, line 5, add the following as the first 
paragraph: 
 
Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the 
NCDOT Approved Products List for WMA Technologies available at: 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20
Mix%20Asphalt%20Approved%20List.pdf 
 

Page 6-20, Subarticle 610-3(C), Job Mix Formula (JMF), lines 47-48, replace the last sentence 
of the third paragraph with the following: 
 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
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The JMF mix temperature shall be within the ranges shown in Table 610-1 unless otherwise 
approved. 
 
Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the 
following: 

TABLE 610-1 
MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Mix Temperature  
PG 58-28; PG 64-22 250 - 290ºF 

PG 70-22 275- 305ºF 
PG 76-22 300- 325ºF 

 
Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 1-2, in the first sentence of the 
first paragraph, delete “and compaction”.  Lines 4-7, delete the second paragraph and replace with 
the following: 
 
When RAS is used, the JMF mix temperature shall be established at 275ºF or higher. 
 
Page 6-22, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS 
FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17, replace the second 
sentence of the first paragraph with the following: 
 
Do not place asphalt material when the air or surface temperatures, measured at the location of the 
paving operation away from artificial heat, do not meet Table 610-5. 
 
Page 6-23, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS 
FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace Table 610-5 with the 
following: 
 

TABLE 610-5 
PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 
B25.0B, C 35°F 

I19.0B, C, D 35°F 
SF9.5A, S9.5B 40°FA 
S9.5C, S12.5C 45°FA 
S9.5D, S12.5D 50°F 

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the 
minimum surface and air temperature shall be 50ºF. 

 
Page 6-23, Subarticle 610-5(A), General, lines 33-34, replace the last sentence of the third 
paragraph with the following: 
 
Produce the mixture at the asphalt plant within ±25 ºF of the JMF mix temperature.  The 
temperature of the mixture, when discharged from the mixer, shall not exceed 350ºF. 
 
Page 6-26, Article 610-7, HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth 
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sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”. 
Line 28, in the last paragraph, replace “+15 ºF to -25 ºF of the specified JMF temperature.” with 
“±25 ºF of the specified JMF mix temperature.” 
 
Page 6-26, Article 610-8, SPREADING AND FINISHING, line 34, add the following new 
paragraph: 
 
As referenced in Section 9.6.3 of the HMA/QMS Manual, use the automatic screed controls on the 
paver to control the longitudinal profile.  Where approved by the Engineer, the Contractor has the 
option to use either a fixed or mobile string line.  
 
Page 6-29, Article 610-13, FINAL SURFACE TESTING AND ACCEPTANCE, line 39, add 
the following after the first sentence in the first paragraph: 
 
Smoothness acceptance testing using the inertial profiler is not required on ramps, loops and turn 
lanes. 
 
Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 15-16, replace the fourth 
sentence of the fourth paragraph with the following: 
 
The interval at which relative profile elevations are reported shall be 2”. 



C203958    B-5327 R-10 Person County 

 

Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 25-28, replace the ninth 
paragraph with the following: 
 
Operate the profiler at any speed as per the manufacturer’s recommendations to collect valid data. 
 
Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 30-31, delete the third 
sentence of the tenth paragraph. 
 
Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 11-13, replace the first 
sentence of the third paragraph with the following: 
 
After testing, transfer the profile data from the profiler portable computer’s hard drive to a write 
once storage media (Flash drive, USB, DVD-R or CD-R) or electronic media approved by the 
Engineer. 
 
Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 17-18, replace the first 
sentence of the fourth paragraph with the following: 
 
Submit a report with the documentation and electronic data of the evaluation for each section to 
the Engineer within 10 days after completion of the smoothness testing.  The report shall be in the 
tabular format for each 0.10 segment or a portion thereof with a summary of the MRI values and 
the localized roughness areas including corresponding project station numbers or acceptable 
reference points. Calculate the pay adjustments for all segments in accordance with the formulas 
in Sections (1) and (2) shown below.  The Engineer shall review and approval all pay adjustments 
unless corrective action is required.   
 
Page 6-31, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 36-37, replace the 
third paragraph with the following: 
 
The price adjustment will apply to each 0.10-mile section or prorated for a portion thereof, based 
on the Mean Roughness Index (MRI), the average IRI values from both wheel paths. 
 
Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, lines 12-16, replace the first 
paragraph with the following: 
 
Areas of localized roughness shall be identified through the “Smoothness Assurance Module 
(SAM)” provided in the ProVAL software.  Use the SAM report to optimize repair strategies by 
analyzing the measurements from profiles collected using inertial profilers.  The ride quality 
threshold for localized roughness shall be 165 in/mile for any sections that are 15 ft. to 100 ft. in 
length at the continuous short interval of 25 ft.  Submit a continuous roughness report to identify 
each section with project station numbers or reference points outside the threshold and identify all 
localized roughness, with the signature of the Operator included with the submitted IRI trace and 
electronic files.     
 
Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, line 21, add the following new  
paragraph: 
If the Engineer does not require corrective action, the pay adjustment for each area of localized 
roughness shall be based on the following formula: 
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 PA =  (165 – LR#) 5 
 
 Where: 
 
 PA =        Pay Adjustment (dollars) 

 LR# =      The Localized Roughness number determined from SAM report for 
the ride quality threshold 

 
Page 6-41, Subarticle 650-3(B), Mix Design Criteria, replace Table 650-1 with the following: 
 

TABLE 650-1 
OGAFC GRADATION CRITERIA 

Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified 
19.0 - - 100 
12.5 100 100 80 - 100 
9.50 75 - 100 75 - 100 55 - 80 
4.75 25 - 45 25 - 45 15 - 30 
2.36 5 - 15 5 - 15 5 - 15 
0.075 1.0 - 3.0 1.0 - 3.0 2.0 - 4.0 

 
ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES: 

(11-21-00) (Rev. 7-17-12) 609 SP6 R15 
 
The approximate asphalt binder content of the asphalt concrete plant mixtures used on this project 
will be as follows: 
 

Asphalt Concrete Base Course Type B 25.0__ 4.4% 
Asphalt Concrete Intermediate Course Type I 19.0__ 4.8% 
Asphalt Concrete Surface Course Type S 4.75A 6.8% 
Asphalt Concrete Surface Course Type SA-1 6.8% 
Asphalt Concrete Surface Course Type SF 9.5A 6.7% 
Asphalt Concrete Surface Course Type S 9.5__ 6.0% 
Asphalt Concrete Surface Course Type S 12.5__ 5.6% 

 
The actual asphalt binder content will be established during construction by the Engineer within 
the limits established in the 2012 Standard Specifications. 
 
PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 

(11-21-00) 620 SP6 R25 
 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 
the 2012 Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 391.50 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on June 1, 2017. 
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FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 

 
Final surface testing is not required on this project in accordance with Section 610-13, Final 
Surface Testing and Acceptance. 
 
GUARDRAIL END UNITS, TYPE - TL-2: 

(10-21-08) (Rev. 9-19-17) 862 SP8 R64 
 
Description 
 
Furnish and install guardrail end units in accordance with the details in the plans, the applicable 
requirements of Section 862 of the 2012 Standard Specifications, and at locations shown in the 
plans. 
 
Materials 
 
Furnish guardrail end units listed on the NCDOT Approved Products List at 
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 
 
Prior to installation the Contractor shall submit to the Engineer: 
 
(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 

the AASHTO Manual for Assessing Safety Hardware, Test Level 2 in accordance with 
Article 106-2 of the 2012 Standard Specifications. 

 
(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail end unit in accordance with Article 105-2 of the 2012 Standard Specifications. 
 
No modifications shall be made to the guardrail end unit without the express written permission 
from the manufacturer.  Perform installation in accordance with the details in the plans, and details 
and assembling instructions furnished by the manufacturer. 
 
Construction Methods 
 
Guardrail end delineation is required on all approach and trailing end sections for both temporary 
and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 
2012 Standard Specifications and is incidental to the cost of the guardrail end unit. 
 
Measurement and Payment 
 
Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard 
Specifications. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Guardrail End Units, Type TL-2 Each 

 

https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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MATERIALS: 
(2-21-12) (Rev. 11-22-16) 1000, 1002, 1005, 1016, 1018, 1024, 1050,  1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 R01 

 

Revise the 2012 Standard Specifications as follows: 
 
Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first 
paragraph with the following: 
 
Type IL, IP, IS or IT blended cement may be used instead of Portland cement. 
 
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following: 
 
If any change is made to the mix design, submit a new mix design (with the exception of an 
approved pozzolan source change). 
 
If any major change is made to the mix design, also submit new test results showing the mix 
design conforms to the criteria.  Define a major change to the mix design as: 
 
(1) A source change in coarse aggregate, fine aggregate or cement. 
 
(2) A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash). 
 
(3) A quantitative change in coarse aggregate (applies to an increase or decrease greater than 

5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to 
an increase only), cement (applies to a decrease only), or pozzolan (applies to an increase 
or decrease greater than 5%). 

 
Use materials which do not produce a mottled appearance through rusting or other staining of the 
finished concrete surface. 
 
Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A), 
Materials, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the following to 
the table of item references: 
 
Item       Section 
Type IL Blended Cement    1024-1 
 

Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second 
paragraph with the following: 
 
Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 lb of fly ash to 
each pound of cement replaced. 
 
Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third 
paragraph through the sixth paragraph beginning with “If any change is made to the mix design, 
submit…” through “…(applies to a decrease only).” 
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 
REQUIREMENTS FOR CONCRETE 

C
la

ss
 o

f 
C

on
cr

et
e 

M
in

. C
om

p.
 

St
re

ng
th

  
at

 2
8 

da
ys

 Maximum Water-Cement Ratio Consistency Max. 
Slump Cement Content 

Air-Entrained 
Concrete 

Non Air-
Entrained 
Concrete 
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- 
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d Vibrated Non- 

Vibrated 

Rounded 
Aggregate 

Angular 
Aggre-

gate 

Rounded 
Aggregate 

Angular 
Aggre-

gate 
Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - - 

AA Slip 
Form 4,500 0.381 0.426 - - 1.5 - 639 715 - - 

Drilled Pier 4,500 - - 0.450 0.450 - 

5-7 
dry 
 

7-9 
wet 

- - 640 800 

A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 - 

B 2,500 0.488 0.567 0.559 0.630 

1.5 
machine-

placed 
 

2.5 
hand-
placed 

4 508 - 545 - 

Sand Light-
weight 4,500 - 0.420 - - 4 - 715 - - - 
Latex 

Modified 
3,000 
7 day 0.400 0.400 - - 6 - 658 - - - 

Flowable 
Fill 

excavatable 

150 
max. at 
56 days 

as needed as needed as needed as needed - Flow-
able - - 40 100 

Flowable 
Fill 
non-

excavatable 

125 as needed as needed as needed as needed - Flow-
able - - 100 as 

needed 

Pavement 

4,500 
design, 
field 
650 

flexural, 
design only 

0.559 0.559 - - 

1.5 slip 
form 

 

3.0 hand 
place 

- 526 - - - 

Precast 
See 

Table 
1077-1 

as needed as needed - - 6 as 
needed 

as 
needed 

as 
needed 

as 
needed 

as 
needed 

Prestress per 
contract 

See 
Table 

1078-1 

See 
Table 

1078-1 
- - 8 - 564 as 

needed - - 

 
Page 10-6, Subarticle 1000-4(I), Use of Fly Ash, lines 36-2, replace the first paragraph with the 
following: 
 
Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 lb of fly ash to 
each pound of cement replaced. Use Table 1000-1 to determine the maximum allowable water-
cementitious material (cement + fly ash) ratio for the classes of concrete listed. 
 
Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL RATIO, 
delete the table. 
 
Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT 
CONCRETE, lines 30-31, delete the second sentence of the third paragraph. 
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Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF 
EXCAVATIONS, line 30, add the following at the end of Section 1002: 
 

(H) Handling and Storing Test Panels 
 

Notify the Area Materials Engineer when preconstruction or production test panels are 
made within 24 hours of shooting the panels.  Field cure and protect test panels from 
damage in accordance with ASTM C1140 until the Department transports panels to the 
Materials and Tests Regional Laboratory for coring. 
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace 
with the following: 
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Page 10-39, Article 1016-3, CLASSIFICATIONS , lines 27-32, replace with the following: 
 
Select material is clean, unweathered durable, blasted rock material obtained from an approved 
source.  While no specific gradation is required, the below criteria will be used to evaluate the 
materials for visual acceptance by the Engineer: 
 
(A) At least 50% of the rock has a diameter of from 1.5 ft to 3 ft, 

 
(B) 30% of the rock ranges in size from 2” to 1.5 ft in diameter, and 

 
(C) Not more than 20% of the rock is less than 2” in diameter.  No rippable rock will be 

permitted. 
 
Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA 
CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both 
tables, replace second row with the following: 
 
Acceptable, but not to be used in the top 3 ft of embankment or backfill 
 
Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth 
paragraph: 
 
Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is 
limited to between 5 and 12% by weight and the constituents shall be interground.  Class F fly 
ash can replace a portion of Type IL blended cement and shall be replaced as outlined in 
Subarticle 1000-4(I) for Portland cement.  For mixes that contain cement with alkali content 
between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the 
Department, use a pozzolan in the amount shown in Table 1024-1. 
 
Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT 
CONCRETE, replace with the following: 
 

TABLE 1024-1 
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE 

Pozzolan Rate 

Class F Fly Ash 20% - 30% by weight of required cement content 
 with 1.0 lb Class F fly ash per lb of cement replaced 

Ground Granulated Blast 
Furnace Slag 

35%-50% by weight of required cement content  
with 1.0 lb slag per lb of cement replaced 

Microsilica 4%-8% by weight of required cement content  
with 1.0 lb microsilica per lb of cement replaced 

 
Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence 
of the second paragraph with the following: 
 
Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation 
Program (NTPEP) laboratory for concrete admixture testing. 
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Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following: 
 
All fencing material and accessories shall meet Section 106. 
 
Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace the first two 
sentences with the following: 
 
Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof 
load testing will only be required for new casting designs during the design process, and 
conformance to M306 loading (40,000 lb.) will be required only when noted on the design 
documents. 
 
Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the 
following: 
 

TABLE 1078-1 
REQUIREMENTS FOR CONCRETE 

Property 

28 Day Design 
Compressive 

Strength  
6,000 psi or less 

28 Day Design 
Compressive 

Strength  
greater than 

6,000 psi 
Maximum Water/Cementitious Material Ratio 0.45 0.40 

Maximum Slump without HRWR 3.5" 3.5" 
Maximum Slump with HRWR 8" 8" 

Air Content (upon discharge into forms) 5 + 2% 5 + 2% 
 
Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), (C) 
and (D) with the following: 
 
(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole 

Immersion Test. 
 
(C) At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541. 
 
(D) A certified test report from an approved independent testing laboratory for the Salt Fog 

Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as 
specified in AASHTO M 300. 

 
(E) A certified test report from an approved independent testing laboratory that the product 

has been tested for slip coefficient and meets AASHTO M253, Class B. 
 
Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first 3 sentences of the 
description for Type 2 and replace with the following: 
 
Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs.  It may be used to patch 
spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected. 
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Page 10-162, Subarticle 1081-1(A), Classifications, lines 4-7, delete the second and third 
sentences of the description for Type 3A.  Lines 16-22, delete Types 6A, 6B and 6C. 
 
Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second paragraph 
with the following: 
 
For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and 
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the 
bonding system will obtain 125% of the specified required yield strength of the fixture.  Furnish 
certification that, for the particular bolt grade, diameter and embedment depth required, the 
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.  
For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete 
compressive strength used in this test.  Use adhesives that meet Section 1081. 
 
List the properties of the adhesive on the container and include density, minimum and maximum 
temperature application, setting time, shelf life, pot life, shear strength and compressive strength. 
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Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace 
with the following: 
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Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence 
of the first paragraph with the following: 
 
Manufacturers choosing to supply material for Department jobs must submit an application 
through the Value Management Unit with the following information for each type and brand 
name: 
 

Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following: 
 

(3)  Type of the material in accordance with Articles 1081-1 and 1081-4, 
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Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace 
“AASHTO M 237” with “the specifications”. 
 

Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence of 
the last paragraph. 
 

Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first 
paragraph replace “Type 1” with “Type 3”. 
 

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle. 
 

Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of Section 
1081: 
 

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS 
 

(A) General 
 

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces. 
 
(B) Classification  
 

The types of epoxies and their uses are as shown below: 
 

Type I – Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid 
adherence to traffic markers to the surface of pavement. 
 

Type II – Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is 
recommended for adherence of traffic markers to pavement surfaces when rapid set is not 
required. 
 

Type III – Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid 
setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic 
markers.  
 

Type IV – Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.  
 

(C) Requirements 
 

Epoxies shall conform to the requirements set forth in AASHTO M 237. 
 

(D) Prequalification 
 

Refer to Subarticle 1081-1(E). 
 

(E) Acceptance 
 

Refer to Subarticle 1081-1(F). 
 

Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph with 
the following: 
 

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or 
ASTM A690 unless otherwise required by the plans.  Steel sheet piles shall be coated as required 
by the plans.  Galvanized sheet piles shall be coated in accordance with Section 1076.  
Metallized sheet piles shall be metallized in accordance to the Project Special Provision 
“Thermal Sprayed Coatings (Metallization)” with an 8 mil, 99.9% aluminum alloy coating and 
a 0.5 mil seal coating.  Any portion of the metallized sheet piling encased in concrete shall 
receive a barrier coat.  The barrier coat shall be an approved waterborne coating with a low-
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viscosity which readily absorbs into the pores of the aluminum thermal sprayed coating.  
The waterborne coating shall be applied at a spreading rate that results in a theoretical 1.5 mil 
dry film thickness.  The manufacturer shall issue a letter of certification that the resin chemistry 
of the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and 
suitable for tidal water applications. 
 

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following: 
 

The epoxy shall meet Article 1081-4. 
 

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type II, 
Standard Setting.  Use Type II when the pavement temperature is above 60°F or per the 
manufacturer’s recommendations whichever is more stringent.  Use Type I when the pavement 
temperature is between 50°F and 60°F or per the manufacturer’s recommendations whichever is 
more stringent.  Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement 
markers to the pavement surface when the pavement temperature is between 32°F and 50°F or 
per the manufacturer’s recommendations whichever is more stringent. 
 

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081” with 
“Article 1081-4”. 
 

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081” with 
“Article 1081-4”. 
 

Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph with 
the following: 
 

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm 
lead. 
 

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second 
paragraph with the following: 
 

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 
and 23 USC § 109(r). 
 

Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add the 
following after the first paragraph: 
 

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, 
without crushing, to check for any levels of arsenic and lead.  If any arsenic or lead is detected, 
the sample shall be crushed and repeat the test using X-ray Fluorescence.  If the X-ray 
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States 
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm 
arsenic or 200 ppm lead. 
 
SELECT MATERIAL, CLASS III, TYPE 3: 

(1-17-12) 1016, 1044 SP10 R05 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 10-39, Article 1016-3, CLASS III, add the following after line 14: 
 
Type 3 Select Material 
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Type 3 select material is a natural or manufactured fine aggregate material meeting the following 
gradation requirements and as described in Sections 1005 and 1006: 
 

Percentage of Total by Weight Passing 
3/8" #4 #8 #16 #30 #50 #100 #200 

100 95-100 65-100 35-95 15-75 5-35 0-25 0-8 

 
Page 10-39, Article 1016-3, CLASS III, line 15, replace “either type” with “Type 1, Type 2 or 
Type 3”. 
 
Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following: 
 
Subdrain fine aggregate shall meet Class III select material, Type 1 or Type 3. 
 
Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following: 
 
Subdrain coarse aggregate shall meet Class V select material. 
 
SHOULDER AND SLOPE BORROW: 

(3-19-13) 1019 SP10 R10 
 
Use soil in accordance with Section 1019 of the 2012 Standard Specifications.  Use soil consisting 
of loose, friable, sandy material with a PI greater than 6 and less than 25 and a pH ranging from 
5.5 to 7.0. 
 
Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional 
limestone is provided in accordance with the application rates shown in Table 1019-1A.  Soil type 
is identified during the soil analysis.  Soils with a pH above 7.0 require acidic amendments to be 
added.  Submit proposed acidic amendments to the Engineer for review and approval.  Soils with 
a pH below 4.0 or that do not meet the PI requirements shall not be used. 
 

pH TEST 
RESULT 

Sandy Soils 
Additional Rate  

(lbs. / Acre) 

Silt Loam Soils  
Additional Rate 

(lbs. / Acre) 

Clay Loam Soils  
Additional Rate 

(lbs. / Acre) 
4.0 - 4.4 1,000  4,000 6,000 
4.5 - 4.9 500 3,000 5,000 
5.0 - 5.4 NA 2,000 4,000 

Note: Limestone application rates shown in this table are in addition to the standard rate of 
4000 lbs. / acre required for seeding and mulching. 
 
No direct payment will be made for providing additional lime or acidic amendments for 
Ph adjustment. 
 
GROUT PRODUCTION AND DELIVERY: 

(3-17-15) 1003 SP10 R20 
 
Revise the 2012 Standard Specifications as follows: 
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Replace Section 1003 with the following: 
 

SECTION 1003 
GROUT PRODUCTION AND DELIVERY 

 
1003-1 DESCRIPTION 
 
This section addresses cement grout to be used for structures, foundations, retaining walls, 
concrete barriers, embankments, pavements and other applications in accordance with the contract.  
Produce non-metallic grout composed of Portland cement and water and at the Contractor’s option 
or as required, aggregate and pozzolans.  Include chemical admixtures as required or needed.  
Provide sand cement or neat cement grout as required.  Define “sand cement grout” as grout with 
only fine aggregate and “neat cement grout” as grout without aggregate. 
 
The types of grout with their typical uses are as shown below: 
 
Type 1 – A cement grout with only a 3-day strength requirement and a fluid consistency that is 
typically used for filling subsurface voids. 
 
Type 2 – A nonshrink grout with strength, height change and flow conforming to ASTM C1107 
that is typically used for foundations, ground anchors and soil nails. 
 
Type 3 – A nonshrink grout with high early strength and freeze-thaw durability requirements that 
is typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for concrete 
barriers and structures. 
 
Type 4 – A neat cement grout with low strength, a fluid consistency and high fly ash content that 
is typically used for slab jacking. 
 
Type 5 – A low slump, low mobility sand cement grout with minimal strength that is typically 
used for compaction grouting. 
 
1003-2 MATERIALS 
 
Refer to Division 10. 
 
Item Section 
Chemical Admixtures 1024-3 
Fine Aggregate 1014-1 
Fly Ash 1024-5 
Ground Granulated Blast Furnace Slag 1024-6 
Portland Cement 1024-1 
Silica Fume 1024-7 
Water 1024-4 

 
Do not use grout that contains soluble chlorides or more than 1% soluble sulfate.  At the 
Contractor’s option, use an approved packaged grout instead of the materials above except for 
water.  Use packaged grouts that are on the NCDOT Approved Products List. 
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Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in 
accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or other 
admixtures in Type 4 or 5 grout.  Use Class F fly ash for Type 4 grout and Type II Portland cement 
for Type 5 grout. 
 
Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI) 
that meet Table 1003-1 for Type 5 grout.  Fly ash may be substituted for a portion of the fines in 
the aggregate.  Do not use any other pozzolans in Type 5 grout. 
 

TABLE 1003-1 
AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT 

Gradation Maximum 
Liquid Limit 

Maximum 
Plasticity Index Sieve Designation 

per AASHTO M 92 
Percentage Passing 

(% by weight) 
3/8" 100 

N/A N/A 

No. 4 70 – 95 
No. 8 50 – 90 
No. 16 30 – 80 
No. 30 25 – 70 
No. 50 20 – 50 
No. 100 15 – 40 
No. 200 10 – 30 25 10 

 
1003-3 COMPOSITION AND DESIGN 
 

When using an approved packaged grout, a grout mix design submittal is not required.  
Otherwise, submit proposed grout mix designs for each grout mix to be used in the work.  
Mixes for all grout shall be designed by a Certified Concrete Mix Design Technician or an 
Engineer licensed by the State of North Carolina.  Mix proportions shall be determined by 
a testing laboratory approved by the Department.  Base grout mix designs on laboratory 
trial batches that meet Table 1003-2 and this section.  With permission, the Contractor may 
use a quantity of chemical admixture within the range shown on the current list of approved 
admixtures maintained by the Materials and Tests Unit. 
 
Submit grout mix designs in terms of saturated surface dry weights on Materials and Tests 
Form 312U at least 35 days before proposed use.  Adjust batch proportions to compensate 
for surface moisture contained in the aggregates at the time of batching.  Changes in the 
saturated surface dry mix proportions will not be permitted unless revised grout mix 
designs have been submitted to the Engineer and approved. 
 
Accompany Materials and Tests Form 312U with a listing of laboratory test results of 
compressive strength, density and flow or slump and if applicable, aggregate gradation, 
durability and height change.  List the compressive strength of at least three 2" cubes at the 
age of 3 and 28 days. 
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The Engineer will review the grout mix design for compliance with the contract and notify 
the Contractor as to its acceptability.  Do not use a grout mix until written notice has been 
received.  Acceptance of the grout mix design or use of approved packaged grouts does not 
relieve the Contractor of his responsibility to furnish a product that meets the contract.  
Upon written request from the Contractor, a grout mix design accepted and used 
satisfactorily on any Department project may be accepted for use on other projects. 
 
Perform laboratory tests in accordance with the following test procedures: 

Property Test Method 
Aggregate GradationA AASHTO T 27 
Compressive Strength AASHTO T 106 

Density (Unit Weight) 

AASHTO T 121, 
AASHTO T 133B, 
ANSI/API RPC 13B-1B (Section 4, Mud 
Balance) 

Durability AASHTO T 161D 

Flow ASTM C939 (Flow Cone) 
Height Change ASTM C1090E 

Slump AASHTO T 119 
A. Applicable to grout with aggregate. 
B. Applicable to Neat Cement Grout. 
C. American National Standards Institute/American Petroleum Institute Recommended 

Practice. 
D. Procedure A (Rapid Freezing and Thawing in Water) required. 
E. Moist room storage required. 
 

1003-4 GROUT REQUIREMENTS 
 

Provide grout types in accordance with the contract.  Use grouts with properties that meet 
Table 1003-2.  The compressive strength of the grout will be considered the average 
compressive strength test results of three 2" cubes at each age.  Make cubes that meet 
AASHTO T 106 from the grout delivered for the work or mixed on-site.  Make cubes at 
such frequencies as the Engineer may determine and cure them in accordance with 
AASHTO T 106. 
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TABLE 1003-2 
GROUT REQUIREMENTS 

Type of 
Grout 

Minimum 
Compressive 
Strength at 

Height 
Change 

at 28 days 
FlowA/SlumpB 

Minimum 
Durability 

Factor 3 days 28 days 
1 3,000 psi – – 10 – 30 sec – 
2 Table 1C Fluid ConsistencyC – 

3 5,000 psi – 0 – 0.2% 

Per Accepted 
Grout Mix Design/ 

Approved 
Packaged Grout 

80 

4D 600 psi 1,500 psi – 10 – 26 sec – 
5 – 500 psi – 1 – 3" – 

A. Applicable to Type 1 through 4 grouts. 
B. Applicable to Type 5 grout. 
C. ASTM C1107. 
D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash. 
 

1003-5 TEMPERATURE REQUIREMENTS 
 

When using an approved packaged grout, follow the manufacturer’s instructions for grout 
and air temperature at the time of placement.  Otherwise, the grout temperature at the time 
of placement shall be not less than 50°F nor more than 90°F.  Do not place grout when the 
air temperature measured at the location of the grouting operation in the shade away from 
artificial heat is below 40°F. 
 

1003-6 ELAPSED TIME FOR PLACING GROUT 
 

Agitate grout continuously before placement.  Regulate the delivery so the maximum 
interval between the placing of batches at the work site does not exceed 20 minutes.  Place 
grout before exceeding the times in Table 1003-3.  Measure the elapsed time as the time 
between adding the mixing water to the grout mix and placing the grout. 
 

TABLE 1003-3 
ELAPSED TIME FOR PLACING GROUT 

(with continuous agitation) 

Air or Grout 
Temperature, 

Whichever is Higher 

Maximum Elapsed Time 
No Retarding 

Admixture 
Used 

Retarding 
Admixture 

Used 
90°F or above 30 minutes 1 hr. 15 minutes 

80°F through 89°F 45 minutes 1 hr. 30 minutes 
79°F or below 60 minutes 1 hr. 45 minutes 
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1003-7 MIXING AND DELIVERY 
 

Use grout free of any lumps and undispersed cement.  When using an approved packaged 
grout, mix grout in accordance with the manufacturer’s instructions.  Otherwise, comply 
with Articles 1000-8 through 1000-12 to the extent applicable for grout instead of concrete. 

 
GEOSYNTHETICS: 

(2-16-16) 1056 SP10 R25 
 
Revise the 2012 Standard Specifications as follows: 
 
Replace Section 1056 with the following: 
 

SECTION 1056 
GEOSYNTHETICS 

 
1056-1 DESCRIPTION 
 
Provide geosynthetics for subsurface drainage, separation, stabilization, reinforcement, erosion 
control, filtration and other applications in accordance with the contract.  Use geotextiles, 
geocomposite drains and geocells that are on the NCDOT Approved Products List.  Prefabricated 
geocomposite drains include sheet, strip and vertical drains (PVDs), i.e., “wick drains” 
consisting of a geotextile attached to and/or encapsulating a plastic drainage core.  Geocells are 
comprised of ultrasonically welded polymer strips that when expanded form a 3D honeycomb 
grid that is typically filled with material to support vegetation. 
 
If necessary or required, hold geotextiles and sheet drains in place with new wire staples, i.e., 
“sod staples” that meet Subarticle 1060-8(D) or new anchor pins.  Use steel anchor pins with a 
diameter of at least 3/16" and a length of at least 18" and with a point at one end and a head at 
the other end that will retain a steel washer with an outside diameter of at least 1.5". 
 
1056-2 HANDLING AND STORING 
 
Load, transport, unload and store geosynthetics so geosynthetics are kept clean and free of 
damage.  Label, ship and store geosynthetics in accordance with Section 7 of AASHTO M 288.  
Geosynthetics with defects, flaws, deterioration or damage will be rejected.  Do not unwrap 
geosynthetics until just before installation.  Do not leave geosynthetics exposed for more than 7 
days before covering except for geosynthetics for temporary wall faces and erosion control. 
 
1056-3 CERTIFICATIONS 
 
Provide Type 1, Type 2 or Type 4 material certifications in accordance with Article 106-3 for 
geosynthetics.  Define “minimum average roll value” (MARV) in accordance with 
ASTM D4439.  Provide certifications with MARV for geosynthetic properties as required.  Test 
geosynthetics using laboratories accredited by the Geosynthetic Accreditation Institute (GAI) to 
perform the required test methods.  Sample geosynthetics in accordance with ASTM D4354. 
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1056-4 GEOTEXTILES 
 
When required, sew geotextiles together in accordance with Article X1.1.4 of AASHTO M 288.  
Provide sewn seams with seam strengths meeting the required strengths for the geotextile type 
and class specified. 
 
Provide geotextile types and classes in accordance with the contract.  Geotextiles will be 
identified by the product name printed directly on the geotextile.  When geotextiles are not 
marked with a product name or marked with only a manufacturing plant identification code, 
geotextiles will be identified by product labels attached to the geotextile wrapping.  When 
identification is based on labels instead of markings, unwrap geotextiles just before use in the 
presence of the Engineer to confirm that the product labels on both ends of the outside of the 
geotextile outer wrapping match the labels affixed to both ends of the inside of the geotextile roll 
core.  Partial geotextile rolls without the product name printed on the geotextile or product labels 
affixed to the geotextile roll core may not be used. 
 
Use woven or nonwoven geotextiles with properties that meet Table 1056-1.  Define “machine 
direction” (MD) and “cross-machine direction” (CD) in accordance with ASTM D4439. 
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TABLE 1056-1 
GEOTEXTILE REQUIREMENTS 

Property Requirement 
Test 

Method 
Type 1 Type 2 Type 3A Type 4 Type 5B 

Typical 
Application 

Shoulder 
Drains 

Under 
Rip Rap 

Silt Fence 
Fabric 

Soil 
Stabilization 

Temporary 
Walls 

Elongation 
(MD & CD) ≥ 50% ≥ 50% ≤ 25% < 50% < 50% ASTM 

D4632 
Grab 

Strength 
(MD & CD) 

Table 1D, 
Class 3 

Table 1D, 
Class 1 

100 lbC 

Table 1D, 
Class 3 – 

ASTM 
D4632 

Tear 
Strength 

(MD & CD) 
– ASTM 

D4533 

Puncture 
Strength – ASTM 

D6241 

Ultimate 
Tensile 
Strength  

(MD & CD) 

– – – – 

2,400 lb/ftC 
(unless 
required 

otherwise in 
the contract) 

ASTM 
D4595 

Permittivity Table 2D, 
15% to 
50% in 

Situ Soil 
Passing 

0.075 mm 

Table 6D, 
15% to 
50% in 

Situ Soil 
Passing 

0.075mm 

Table 7D Table 5D 

0.20 sec-1,C ASTM 
D4491 

Apparent 
Opening 

Size 
0.60 mmE ASTM 

D4751 

UV Stability 

(Retained 
Strength) 

70%C 
(after 500 hr 
of exposure) 

ASTM 
D4355 

A. Minimum roll width of 36" required. 
B. Minimum roll width of 13 ft required. 
C. MARV per Article 1056-3. 
D. AASHTO M 288. 
E. Maximum average roll value. 
 
1056-5 GEOCOMPOSITE DRAINS 
 
Provide geocomposite drain types in accordance with the contract and with properties that meet 
Table 1056-2. 
 

TABLE 1056-2 
GEOCOMPOSITE DRAIN REQUIREMENTS 

Property Requirement Test 
Method Sheet Drain Strip Drain Wick Drain 

Width 

≥ 12" 
(unless required 
otherwise in the 

contract) 

12" ±1/4" 4" ±1/4" N/A 
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In-Plane Flow RateA 

(with gradient of 1.0 
and 24-hour seating 

period) 

6 gpm/ft 
@ applied normal 

compressive 
stress of 10 psi 

15 gpm/ft 
@ applied normal 

compressive 
stress of 7.26 psi 

1.5 gpmB 

@ applied normal 
compressive 

stress of 40 psi 

ASTM 
D4716 

A. MARV per Article 1056-3. 
B. Per 4" drain width. 
 
For sheet and strip drains, use accessories (e.g., pipe outlets, connectors, fittings, etc.) 
recommended by the Drain Manufacturer.  Provide sheet and strip drains with Type 1 geotextiles 
heat bonded or glued to HDPE, polypropylene or high impact polystyrene drainage cores that 
meet Table 1056-3. 
 

TABLE 1056-3 
DRAINAGE CORE REQUIREMENTS 

Property Requirement (MARV) Test Method 
Sheet Drain Strip Drain  

Thickness 1/4" 1" ASTM D1777 or D5199 
Compressive Strength 40 psi 30 psi ASTM D6364 

 
For wick drains with a geotextile wrapped around a corrugated drainage core and seamed to 
itself, use drainage cores with an ultimate tensile strength of at least 225 lb per 4" width in 
accordance with ASTM D4595 and geotextiles with properties that meet Table 1056-4. 
 

TABLE 1056-4 
WICK DRAIN GEOTEXTILE REQUIREMENTS 

Property Requirement Test Method 
Elongation ≥ 50% ASTM D4632 

Grab Strength Table 1A, 
Class 3 

ASTM D4632 
Tear Strength ASTM D4533 

Puncture Strength ASTM D6241 
Permittivity 0.7 sec-1,B ASTM D4491 

Apparent Opening Size (AOS) Table 2A, 
> 50% in Situ Soil 
Passing 0.075 mm 

ASTM D4751 
UV Stability 

(Retained Strength) ASTM D4355 

A. AASHTO M 288. 
B. MARV per Article 1056-3. 
 
For wick drains with a geotextile fused to both faces of a corrugated drainage core along the 
peaks of the corrugations, use wick drains with an ultimate tensile strength of at least 1,650 lb/ft 
in accordance with ASTM D4595 and geotextiles with a permittivity, AOS and UV stability that 
meet Table 1056-4. 
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1056-6 GEOCELLS 
 
Geocells will be identified by product labels attached to the geocell wrapping.  Unwrap geocells 
just before use in the presence of the Engineer.  Previously opened geocell products will be 
rejected. 
 
Manufacture geocells from virgin polyethylene resin with no more than 10% rework, also called 
“regrind”, materials.  Use geocells made from textured and perforated HDPE strips with an open 
area of 10% to 20% and properties that meet Table 1056-5. 
 

TABLE 1056-5 
GEOCELL REQUIREMENTS 

Property Minimum Requirement Test Method 
Cell Depth 4" N/A 

Sheet Thickness 50 mil -5%, +10% ASTM D5199 
Density 58.4 lb/cf ASTM D1505 

Carbon Black Content 1.5% ASTM D1603 or D4218 
ESCRA 5000 hr ASTM D1693 

Coefficient of Direct Sliding 
(with material that meets AASHTO 
M 145 for soil classification A-2) 

0.85 ASTM D5321 

Short-Term Seam (Peel) Strength 
(for 4" seam) 320 lb USACEC Technical 

Report GL-86-19, 
Appendix A Long-Term Seam (Hang) StrengthB 

(for 4" seam) 160 lb 

A. Environmental Stress Crack Resistance. 
B. Minimum test period of 168 hr with a temperature change from 74°F to 130°F in 1-hour 

cycles. 
C. US Army Corps of Engineers. 
 
Provide geocell accessories (e.g., stakes, pins, clips, staples, rings, tendons, anchors, deadmen, 
etc.) recommended by the Geocell Manufacturer. 
 
TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS: 

(8-21-12) 1101.02 SP11 R10 
 
Revise the 2012 Roadway Standard Drawings as follows: 
 
Drawing No. 1101.02, Sheet 12, TEMPORARY LANE CLOSURES, replace General Note #11 
with the following: 
 
11- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON SHADOW 
VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF 43" X 73".  THE 
DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH THE CAPABILITY 
TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE WITH A MINIMUM 
CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, CONTACT THE WORK 
ZONE TRAFFIC CONTROL SECTION. 
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12- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE 
SHOULDER MAY BE SMALLER THAN 43" X 73".  THE DISPLAY PANEL SHALL HAVE 
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 
WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 
 
Drawing No. 1101.02, Sheet 13, TEMPORARY LANE CLOSURES, replace General Note #12 
with the following: 
 
12- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON SHADOW 
VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF 43" X 73".  THE 
DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH THE CAPABILITY 
TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE WITH A MINIMUM 
CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, CONTACT THE WORK 
ZONE TRAFFIC CONTROL SECTION. 
 
13- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE 
SHOULDER MAY BE SMALLER THAN 43" X 73".  THE DISPLAY PANEL SHALL HAVE 
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 
WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal year.  
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided funds 
are available.  The State reserves the right to terminate or suspend any transportation project 
contract, and any transportation project contract shall be so terminated or suspended if funds will 
not be available for payment of the work to be performed during that fiscal year pursuant to the 
contract.  In the event of termination of any contract, the contractor shall be given a written notice 
of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in 
accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Subarticle 108-13(E) of the 2012 Standard Specifications. 
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STANDARD SPECIAL PROVISION 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 

(5-17-11) Z-3 
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 
independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 
not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 
delivered it shall be available for pickup and replacement at the supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 
be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 
the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be recognized.  
However, for the purpose of figuring pure live seed, the found pure seed and found germination 
percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 
recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 
Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 
Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   

 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
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not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 
includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 
be approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 
be approved. 
 
 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 
be approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 
be approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 
approved. 
 
 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 
ERRATA 

(1-17-12) (Rev. 04-21-15) Z-4 
 
Revise the 2012 Standard Specifications as follows: 
 

Division 2 
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with 
“Article 107-25”. 
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as follows:  
Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace “(5) Evaluation for 
Potential Wetlands and Endangered Species” with “(d) Evaluation for Potential Wetlands and 
Endangered Species”; and Line 33, replace “(6) Approval” with “(4) Approval”. 

 
Division 3 

Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”. 
 

Division 4 
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with 
“reinforcement”. 

 
Division 6 

Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula 
Adjustments, replace “30” with “45”. 
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  
“Subarticle 609-6(D)”. 
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of 
P0.075/Pbe Ratio with “1.0”. 
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with  
“Subarticle 1012-1(E)” 

 
Division 7 

Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion” 
with “completion”. 

 
Division 8 

Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with 
“Portland Cement Concrete, Class A”. 

 
Division 10 

Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16” with “Table 1081-2”, replace 
“Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with  
“Table 1081-4”. 
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Division 12 
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables 
with “POLYUREA”. 
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 
 

Division 15 
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with 
“Subarticle 235-3(C)”. 
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 
following:  W=LD√P ÷ 148,000 
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and 
replace with “shall be performed”. 
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

 
Division 17 

Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect 
Center, delete this subarticle. 
 
Revise the 2012 Roadway Standard Drawings as follows: 
 
1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” 
with “1631.01”. 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious 

Weeds) 
(3-18-03) (Rev. 12-20-16) Z-04a 

 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 
certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those 
specific project sites located in the quarantined area or for any regulated article used on this project 
originating in a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 
ash borer, or other noxious weeds. 
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STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 
FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this 
project is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in 
the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 
informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 
 

AWARD OF CONTRACT 
(6-28-77)(Rev 2/16/2016) Z-6 

 
“The North Carolina Department of Transportation, in accordance with the provisions of Title VI 
of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of 
Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it 
will affirmatively insure that the contract entered into pursuant to this advertisement will be 
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or 
national origin”. 
 

TITLE VI AND NONDISCRIMINATION 
 

I. Title VI Assurance 
During the performance of this contract, the contractor, for itself, its assignees and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 
(1) Compliance with Regulations: The contractor shall comply with the Regulation relative to 
nondiscrimination in Federally-assisted programs of the Department of Transportation 
(hereinafter, "DOT") Title 49, Code of Federal Regulations, Part 21, as they may be amended from 
time to time, (hereinafter referred to as the Regulations), which are herein incorporated by 
reference and made a part of this contract. 
(2) Nondiscrimination: The Contractor, with regard to the work performed by it during the 
contract, shall not discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of equipment. The 
contractor shall not participate either directly or indirectly in the discrimination prohibited by 
section 21.5 of the Regulations, including employment practices when the contract covers a 
program set forth in Appendix B of the Regulations. 
(3) Solicitations for Subcontractors, Including Procurements of Materials and Equipment: 
In all solicitations either by competitive bidding or negotiation made by the contractor for work to 
be performed under a subcontract, including procurements of materials or leases of equipment, 
each potential subcontractor or supplier shall be notified by the contractor of the contractor's 
obligations under this contract and the Regulations relative to nondiscrimination on the grounds 
of race, color, or national origin. 
(4) Information and Reports: The contractor shall provide all information and reports required 
by the Regulations or directives issued pursuant thereto, and shall permit access to its books, 
records, accounts, other sources of information, and its facilities as may be determined by the 
North Carolina Department of Transportation (NCDOT) or the Federal Highway Administration 
(FHWA) to be pertinent to ascertain compliance with such Regulations, orders and instructions. 
Where any information required of a contractor is in the exclusive possession of another who fails 
or refuses to furnish this information the contractor shall so certify to the NCDOT, or the FHWA 
as appropriate, and shall set forth what efforts it has made to obtain the information. 
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(5) Sanctions for Noncompliance: In the event of the contractor's noncompliance with the 
nondiscrimination provisions of this contract, the NCDOT shall impose such contract sanctions as 
it or the FHWA may determine to be appropriate, including, but not limited to:  

(a) Withholding of payments to the contractor under the contract until the contractor 
complies, and/or  
(b) Cancellation, termination or suspension of the contract, in whole or in part. 

(6) Incorporation of Provisions: The contractor shall include the provisions of paragraphs (1) 
through (6) in every subcontract, including procurements of materials and leases of equipment, 
unless exempt by the Regulations, or directives issued pursuant thereto.  
The contractor shall take such action with respect to any subcontractor procurement as the NCDOT 
or the FHWA may direct as a means of enforcing such provisions including sanctions for 
noncompliance: provided, however, that, in the event a contractor becomes involved in, or is 
threatened with, litigation with a subcontractor or supplier as a result of such direction, the 
contractor may request the NCDOT to enter into such litigation to protect the interests of the 
NCDOT, and, in addition, the contractor may request the United States to enter into such litigation 
to protect the interests of the United States. 
 
II. Title VI Nondiscrimination Program  

Title VI of the 1964 Civil Rights Act, 42 U.S.C. 2000d, provides that: “No person in the United 
States shall, on the grounds of race, color, or national origin, be excluded from participation in, be 
denied the benefits of, or be subjected to discrimination under any program or activity receiving 
Federal financial assistance.” The broader application of nondiscrimination law is found in other 
statutes, executive orders, and regulations (see Section III, Pertinent Nondiscrimination 
Authorities), which provide additional protections based on age, sex, disability and religion. In 
addition, the 1987 Civil Rights Restoration Act extends nondiscrimination coverage to all 
programs and activities of federal-aid recipients and contractors, including those that are not 
federally-funded. 
Nondiscrimination Assurance 
The North Carolina Department of Transportation (NCDOT) hereby gives assurance that no 
person shall on the ground of race, color, national origin, sex, age, and disability, be excluded from 
participation in, be denied the benefits of, or be otherwise subjected to discrimination under any 
program or activity conducted by the recipient, as provided by Title VI of the Civil Rights Act of 
1964, the Civil Rights Restoration Act of 1987, and any other related Civil Rights authorities, 
whether those programs and activities are federally funded or not. 
Obligation 
During the performance of this contract, the Contractor and its subcontractors are responsible for 
complying with NCDOT’s Title VI Program. The Contractor must ensure that NCDOT’s Notice 
of Nondiscrimination is posted in conspicuous locations accessible to all employees and 
subcontractors on the jobsite, along with the Contractor’s own Equal Employment Opportunity 
(EEO) Policy Statement. The Contractor shall physically incorporate this “TITLE VI AND 
NONDISCRIMINATION” language, in its entirety, into all its subcontracts on federally-assisted 
and state-funded NCDOT-owned projects, and ensure its inclusion by subcontractors into all 
subsequent lower tier subcontracts.  The Contractor and its subcontractors shall also physically 
incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent lower tier 
subcontracts on Federal-aid highway construction contracts only.  The Contractor is also 
responsible for making its subcontractors aware of NCDOT’s Discrimination Complaints Process, 
as follows: 
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FILING OF COMPLAINTS 
1. Applicability – These complaint procedures apply to the beneficiaries of the NCDOT’s 

programs, activities, and services, including, but not limited to, members of the public, 
contractors, subcontractors, consultants, and other sub-recipients of federal and state funds. 

2. Eligibility – Any person or class of persons who believes he/she has been subjected to 
discrimination or retaliation prohibited by any of the Civil Rights authorities, based upon 
race, color, sex, age, national origin, or disability, may file a written complaint with 
NCDOT's Civil Rights office.  The law prohibits intimidation or retaliation of any sort.  
The complaint may be filed by the affected individual or a representative, and must be in 
writing. 

3. Time Limits and Filing Options – A complaint must be filed no later than 180 calendar 
days after the following: 
 The date of the alleged act of discrimination; or 
 The date when the person(s) became aware of the alleged discrimination; or 
 Where there has been a continuing course of conduct, the date on which that conduct 

was discontinued or the latest instance of the conduct. 
Title VI and other discrimination complaints may be submitted to the following entities: 
 North Carolina Department of Transportation, Office of Equal Opportunity & 

Workforce Services (EOWS), External Civil Rights Section, 1511 Mail Service Center, 
Raleigh, NC  27699-1511; 919-508-1808 or toll free 800-522-0453 

 US Department of Transportation, Departmental Office of Civil Rights, External 
Civil Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC  
20590; 202-366-4070 

Federal Highway Administration, North Carolina Division Office, 310 New Bern 
Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 
Federal Highway Administration, Office of Civil Rights, 1200 New Jersey 
Avenue, SE, 8th Floor, E81-314, Washington, DC 20590, 202-366-0693 / 366-0752 
Federal Transit Administration, Office of Civil Rights, ATTN: Title VI Program 
Coordinator, East Bldg. 5th Floor – TCR, 1200 New Jersey Avenue, SE, 
Washington, DC 20590 
Federal Aviation Administration, Office of Civil Rights, 800 Independence 
Avenue, SW, Washington, DC 20591, 202-267-3258 

 US Department of Justice, Special Litigation Section, Civil Rights Division, 950 
Pennsylvania Avenue, NW, Washington, DC 20530, 202-514-6255 or toll free 877-
218-5228 

4. Format for Complaints – Complaints must be in writing and signed by the 
complainant(s) or a representative and include the complainant’s name, address, and 
telephone number.  Complaints received by fax or e-mail will be acknowledged and 
processed. Allegations received by telephone will be reduced to writing and provided to 
the complainant for confirmation or revision before processing. Complaints will be 
accepted in other languages including Braille. 

5. Discrimination Complaint Form – Contact NCDOT EOWS at the phone number above 
to receive a full copy of the Discrimination Complaint Form and procedures. 

6. Complaint Basis – Allegations must be based on issues involving race, color, national 
origin, sex, age, or disability.  The term “basis” refers to the complainant’s membership in 
a protected group category. Contact this office to receive a Discrimination Complaint 
Form. 
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Protected 
Categories 

Definition Examples Applicable Statutes and 
Regulations 

FHWA FTA 
Race An individual belonging to 

one of the accepted racial 
groups; or the perception, 
based usually on physical 
characteristics that a person is 
a member of a racial group 

Black/African American, 
Hispanic/Latino, Asian, 
American Indian/Alaska 
Native, Native 
Hawaiian/Pacific 
Islander, White 

Title VI of 
the Civil 
Rights Act 
of 1964;  
49 CFR Part 
21;  
23 CFR 200 

Title VI of 
the Civil 
Rights Act 
of 1964;  
49 CFR 
Part 21;  
Circular 
4702.1B 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National 
Origin 

Place of birth. Citizenship is 
not a factor. Discrimination 
based on language or a 
person’s accent is also 
covered. 

Mexican, Cuban, 
Japanese, Vietnamese, 
Chinese 

Sex Gender Women and Men 1973 
Federal-Aid 
Highway 
Act 

Title IX of 
the 
Education 
Amendmen
ts of 1972 

Age Persons of any age 21 year old person Age Discrimination Act of 
1975 

Disability Physical or mental 
impairment, permanent or 
temporary, or perceived. 

Blind, alcoholic, para-
amputee, epileptic, 
diabetic, arthritic 

Section 504 of the 
Rehabilitation Act of 
1973; Americans with 
Disabilities Act of 1990  

 
III. Pertinent Nondiscrimination Authorities  
During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest agrees to comply with the following non-discrimination statutes and authorities, including, 
but not limited to:  
• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 

discrimination on the basis of race, color, national origin); and 49 CFR Part 21.  
• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 

U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 
acquired because of Federal or Federal-aid programs and projects);  

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the 
basis of sex);  

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability); and 49 CFR Part 27;  

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex);  

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 
and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms 
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“programs or activities” to include all of the programs or activities of the Federal-aid recipients, 
sub-recipients and contractors, whether such programs or activities are Federally funded or 
not);  

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the 
basis of disability in the operation of public entities, public and private transportation systems, 
places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131 – 12189) as 
implemented by Department of Transportation regulations at 49 C.F.R. parts 37 and 38;  

• The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures discrimination against minority 
populations by discouraging programs, policies, and activities with disproportionately high and 
adverse human health or environmental effects on minority and low-income populations;  

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of limited English proficiency (LEP). To ensure compliance with Title 
VI, you must take reasonable steps to ensure that LEP persons have meaningful access to your 
programs (70 Fed. Reg. at 74087 to 74100);  

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).  

• Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), (prohibits 
employment discrimination on the basis of race, color, religion, sex, or national origin);  

• 49 CFR Part 26, regulation to ensure nondiscrimination in the award and administration of 
DOT-assisted contracts in the Department's highway, transit, and airport financial assistance 
programs, as regards the use of Disadvantaged Business Enterprises (DBEs); 

• Form FHWA-1273, “Required Contract Provisions,” a collection of contract provisions and 
proposal notices that are generally applicable to all Federal-aid construction projects and must 
be made a part of, and physically incorporated into, all federally-assisted contracts, as well as 
appropriate subcontracts and purchase orders, particularly Sections II (Nondiscrimination) and 
III (Nonsegregated Facilities). 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal 
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 
contractors (existing and newcomers) will be automatically placed in the Alternate Program.  
Standard OJT requirements typically associated with individual projects will no longer be applied 
at the project level.  Instead, these requirements will be applicable on an annual basis for each 
contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make every 
effort to enroll minority and women as trainees to the extent that such persons are available within 
a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 
to discriminate against any applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year 
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 
activity with the Department.  At the beginning of each year, all contractors eligible will be 
contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 
Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are not 
all-inclusive.  Where the training is oriented toward construction applications, training will be 
allowed in lower-level management positions such as office engineers and estimators.  Contractors 
shall submit new classifications for specific job functions that their employees are performing.  
The Department will review and recommend for acceptance to FHWA the new classifications 
proposed by contractors, if applicable.  New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to the 
subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 
of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as 
requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off 
the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
  



C203958    B-5327 SSP-17 Person County 

 

 
STANDARD SPECIAL PROVISION 

 
NAME CHANGE FOR NCDENR 

(1-19-16) Z-11 
 
Description 
 
Wherever in the 2012 Standard Specifications, Project Special Provisions, Standard Special 
Provisions, Permits or Plans that reference is made to “NCDENR” or “North Carolina Department 
of Environment and Natural Resources”, replace with “NCDEQ” or “North Carolina Department 
of Environmental Quality” respectively, as the case may be.  
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DRILLED PIERS (5-16-17) 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 4-9, Article 411-1, Description, line 12, replace second sentence in the second paragraph 

with the following: 

 

Define “permanent casing” as a casing that remains in the excavation and acts as a form for 

Drilled Pier concrete and “temporary casing” as any casing that is not permanent.  Define “rock” 

as a continuous intact natural material with a standard penetration resistance of 0.1 ft or less per 

60 blows or a rock auger penetration rate of less than 2" per 5 minutes of drilling at full crowd 

force or as determined by the Engineer when rock is not encountered as expected based on these 

criteria. 

 

Page 4-9, Article 411-2, Materials, line 18, in materials table, replace “Grout, Nonshrink” with 

“Grout, Type 2”. 

 

Page 4-9, Subarticle 411-2(A), Steel Casing, line 26, add the following after first sentence in 

the first paragraph: 

 

If permanent casing is required for an excavation, the largest diameter casing in the hole is the 

permanent casing.  This does not apply to working casings around permanent casings as 

approved by the Engineer. 

 

Page 4-10, Subarticle 411-2(B)(2), Polymer Slurry, line 15 and Page 4-11, Table 411-3, 

replace with the following: 

 

(2) Polymer Slurry 

 

Use polymer slurry products qualified by the Department.  Provide polymer slurry with 

density, viscosity, sand content and pH properties that meet the product requirements.  The 

polymer slurry QPL with the property requirements for each qualified polymer slurry product 

is available from the Geotechnical Engineering Unit’s website. 

 

Page 4-12, Subarticle 411-3(B), Preconstruction Meeting, line 22, replace with the following: 

 

(A) Preconstruction Meeting 

Before starting drilled pier construction, hold a preconstruction meeting to discuss the 

installation, monitoring and inspection of the drilled piers.  Schedule this meeting after the 

Drilled Pier Contractor mobilizes to the site.  If this meeting occurs before all drilled pier 

submittals have been accepted, additional preconstruction meetings may be required before 

beginning construction of drilled piers without accepted submittals.  The Resident or Bridge 

Maintenance Engineer, Bridge Construction Engineer, Geotechnical Operations Engineer, 

Contractor and Drilled Pier Contractor Superintendent will attend preconstruction meetings. 

 

Page 4-12, Article 411-4, Construction Methods, lines 37-39, replace with the following: 
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For drilled piers constructed with slurry or permanent casings, the pier diameter may be 2" less 

than the design pier diameter shown in the plans.  For all other drilled piers, construct piers with 

the minimum required diameters shown in the plans except for portions of drilled piers in rock 

which may be 2" less than the design pier diameter. 

 

Page 4-13, Subarticle 411-4(A), Excavation, line 11, add the following after second sentence in 

the third paragraph: 

 

See Articles 107-11 and 107-12 for protection of public and private property and control of 

siltation, dust and air and water pollution from blasting, drilling and excavating with down-the-

hole hammers. 

 

Page 4-21, Article 411-7, Measurement and Payment, line 7-8, add “except no payment will 

be made for SPT Testing to determine if temporary casing is necessary.” 

 
 

022246 

4/6/2017
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PILES (5-16-17) 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 4-70, Article 450-2, Materials, line 2, in the materials table, replace “Neat Cement Grout, 

Nonshrink” with “Neat Cement Grout, Type 1”. 

 

Page 4-70, Article 450-2, Materials, line 8, in the last sentence of the second paragraph, replace 

“approved by the Materials and Tests Unit.” with “that are on the NCDOT Approved Products 

List.” 

 

Page 4-71, Subarticle 450-3(D), Driven Piles, line 10, add the following after the first sentence 

of the third paragraph. 

 

Use AASHTO driving stress limits for severe corrosive environments when calcium nitrite 

corrosion inhibitor is required for prestressed concrete piles. 

 

Page 4-72, Subarticle 450-3(D)(3), Required Driving Resistance, lines 26-30, replace first 

paragraph with the following: 

 

The Engineer will determine if the proposed pile driving methods and equipment are acceptable 

and provide the blows/ft and equivalent set for the required driving resistance noted in the plans, 

i.e., “pile driving criteria” except for structures with pile driving analyzer (PDA) testing.  For 

structures with PDA testing, provide pile driving criteria for any bents and end bents with piles 

in accordance with Subarticle 450-3(F)(4). 

 

Page 4-73, Subarticle 450-3(E)(1), Pile Excavation, lines 19-20, in the third sentence of the 

second paragraph, replace “use smooth or corrugated clean watertight steel casings” with “use 

smooth non-corrugated clean watertight steel casings”. 

 

Page 4-73, Subarticle 450-3(F), Pile Driving Analyzer, lines 45-48, replace third paragraph 

with the following: 

 

The Engineer will complete the review of the proposed pile driving methods and equipment 

within 7 days of receiving PDA reports and pile driving criteria.  Do not place concrete for caps 

or footings on piles until PDA reports and pile driving criteria have been accepted. 

 

Page 4-75, Subarticle 450-3(F), Pile Driving Analyzer, line 21, add the following to the end of 

Article 450-3: 

 

(4) Pile Driving Criteria 

 

Analyze pile driving with the GRL Wave Equation Analysis Program (GRLWEAP) 

manufactured by Pile Dynamics, Inc.  Use the same PDA Consultant that provides PDA 

reports to perform GRLWEAP analyses and develop pile driving criteria.  Provide 

driving criteria sealed by an engineer approved as a Project Engineer (key person) for the 
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same PDA Consultant. 

 

Analyze pile driving so driving stresses, energy transfer, ram stroke and blows/ft from 

PDA testing and resistances from CAPWAP analyses correlate to GRLWEAP models.  

Provide pile driving criteria for each combination of required driving resistance and pile 

length installed for all pile types and sizes.  Submit 2 copies of pile driving criteria with 

PDA reports.  Include the following for driving criteria: 

 

(a) Project information in accordance with Subarticle 450-3(F)(3)(a) 

(b) Table showing blows/ft and equivalent set vs. either stroke for multiple strokes in 

increments of 6" or bounce chamber pressure for multiple pressures in increments 

of 1 psi 

(c) Maximum stroke or blows/ft or pile cushion requirements to prevent overstressing 

piles as needed 

(d) GRLWEAP software version information 

(e) PDF copy of all pile driving criteria and executable GRLWEAP input and output 

files 

 

Page 4-75, Article 450-4, Measurement and Payment, line 24, add the following after the first 

paragraph: 

 

Pile Driving Equipment Setup for ____ Prestressed Concrete Piles, Pile Driving Equipment 

Setup for ____ Steel Piles and Pile Driving Equipment Setup for ____ Galvanized Steel Piles 

will be measured and paid in units of each.  Setting up equipment to drive piles will be measured 

as one per pile.  No payment will be made for pile driving equipment setup for installed piles that 

are not driven.  The contract unit price for Pile Driving Equipment Setup for ____ Prestressed 

Concrete Piles, Pile Driving Equipment Setup for ____ Steel Piles and Pile Driving Equipment 

Setup for ____ Galvanized Steel Piles will be full compensation for mobilizing and demobilizing 

pile driving equipment, personnel, supplies and incidentals, setting up and breaking down pile 

driving equipment, e.g., pile hammer, crane, template, etc. and submitting the proposed pile 

driving methods and equipment. 

 

Page 4-75, Article 450-4, Measurement and Payment, line 31, in the fifth sentence of the 

second paragraph, replace “driving piles” with “furnishing and installing piles except for the 

items paid for separately in this article” 

 

Page 4-76, Article 450-4, Measurement and Payment, lines 27-29, replace third sentence of 

the sixth paragraph with the following: 

 

The contract unit price for PDA Testing will be full compensation for performing PDA testing 

the first time a pile is tested, performing CAPWAP analysis on data collected during initial drive, 

restrikes and redrives, providing PDA reports, performing GRLWEAP analysis and developing 

and providing pile driving criteria. 

 

Page 4-76, Article 450-4, Measurement and Payment, line 33, add the following after the list 

headings: 
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Pay Item  Pay Unit 

Pile Driving Equipment Setup for ____ Prestressed Concrete Piles Each 

Pile Driving Equipment Setup for ____ Steel Piles Each 

Pile Driving Equipment Setup for ____ Galvanized Steel Piles Each 

 
 

022246 

4/6/2017
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ROCK EMBANKMENTS: (4-19-16) 

 

Description 

Construct rock embankments in accordance with the contract.  Use core material as necessary or 

required where piles will be driven through rock embankments and as shown in the plans.  Rock 

embankments are required to construct embankments in water at locations shown in the plans 

and as directed. 

Materials 

Refer to Division 10 of the Standard Specifications. 

Item Section 

Geotextile for Rock Embankments, Type 2 1056 

Rip Rap Materials 1042 

Select Materials 1016 

Provide Type 2 geotextile for filtration geotextiles.  Use Class VII select material for rock 

embankments.  Use Class VI select material (standard size No. 57) for core material and Class A 

and B rip rap and No. 57 stone to fill voids in rock embankments.  Obtain aggregates from 

sources participating in the Department’s Aggregate QC/QA Program in accordance with 

Section 1006 of the Standard Specifications or use similar size onsite material approved by the 

engineer. 

Construction Methods 

Construct rock embankments in accordance with the slopes, dimensions and elevations shown in 

the plans and Section 235 of the Standard Specifications.  If piles will be installed through rock 

embankments, place Class VII so there will be at least 5 ft between rock and piles.  Place Class 

VII so smaller rocks are uniformly distributed throughout rock embankments.  Provide a uniform 

surface free of obstructions, debris and groups of large rocks that could cause voids in 

embankments.  When placing Class VII in lifts, place core material to top of the current lift 

before placing the next lift of Class VII. 

Before placing embankment fill material or filtration geotextiles over rock embankments, fill 

voids in the top of rock embankments with rip rap and No. 57 stone.  Place and compact Class B 

rip rap first followed by Class A rip rap.  Then, fill any remaining voids with No. 57 stone so 

geotextiles are not torn, ripped or otherwise damaged when installed and covered.  Compact rip 

rap and No. 57 stone with tracked equipment or other approved methods.  Install filtration 

geotextiles on top of Class VII, rip rap and No. 57 stone in accordance with Article 270-3 of the 

Standard Specifications before placing embankment fill material. 

Measurement and Payment 

Rock Embankments, Rip Rap, Class A and B and #57 Stone will be measured and paid in tons.  

Select material and rip rap will be measured by weighing material and rip rap in trucks in 

accordance with Article 106-7 of the Standard Specifications.  The contract unit prices for Rock 

Embankments, Rip Rap, Class A and B and #57 Stone will be full compensation for providing, 

hauling, handling, placing, compacting and maintaining select material and rip rap. 

Geotextile for Rock Embankments will be measured and paid in square yards.  Geotextiles will be 

measured along the top of rock embankments as the square yards of exposed geotextiles before 
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placing embankment fill material.  No measurement will be made for overlapping geotextiles.  

The contract unit price for Geotextile for Rock Embankments will be full compensation for 

providing, transporting and installing geotextiles. 

Payment will be made under: 

Pay Item  Pay Unit 

Rock Embankments Ton 

Rip Rap, Class A Ton 

Rip Rap, Class B Ton 

#57 Stone Ton 

Geotextile for Rock Embankments Square Yard 
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WORK ZONE TRAFFIC CONTROL 

Project Special Provisions 
 

Watercraft Safety: 
 
 
Description 
 
Furnish, install, maintain, remove, and replace temporary traffic control devices for Hyco Lake 
watercraft.  Devices shall be used to delineate and to inform boaters of restricted access to the 
work area(s) during the replacement of Bridge No. 49 over Hyco Lake. 

Furnish, install, maintain, and remove a protective canopy system under the bridge to prevent 
falling debris when boater access under the bridge is open. 
 
Materials 
 
Watercraft temporary traffic control devices will include items such as buoys, rope, signs, 
lighting, or any other devices necessary to delineate and restrict the closure area to boater access. 
Ensure that the delineation is visible at all hours of the day or night. 

Protective canopy system will include items necessary to protect boaters from falling debris 
when work is occurring above the open waterway. 
 
Construction Methods 
 
Furnish the Engineer a plan outlining how watercraft safety will be maintained, prior to the 
preconstruction conference.  
 
Inform the Engineer and Person-Caswell Lake Authority of the dates of implementation of the 
watercraft safety plan and coordinate public information efforts.  
 
Maintain the watercraft temporary traffic control devices throughout the duration of the contract 
and repair or replace any damaged or stolen devices within 24 hours.   
 
Maintain the protective canopy system throughout the duration of use and repair any damage 
within 24 hours.  At no time shall materials or equipment be stored on the canopy roof. All waste 
or falling debris shall be removed from the canopy roof on a daily basis or as directed by the 
Engineer. 
 
Remove the watercraft temporary traffic control devices within two days of completion of work 
requiring the use of the devices to restrict boater access. 
 
Remove the protective canopy system within two days of completion of work requiring the use 
of the system. 
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Deployment of Temporary Traffic Control Devices 
 
Full closure of waterway 

Install watercraft temporary traffic control devices to fully close the waterway at the bridge site 
for operations that include bridge demolition and girder installation, only. Other operations 
requesting full closure of waterway need approval by the Engineer. 

Full closure of waterway shall be prohibited on Saturdays and Sundays. 

Notify the Engineer a minimum two weeks in advance of full closure. 

Partial closure of waterway 

As directed by the Engineer, install watercraft temporary traffic control devices to partially close 
the waterway at the bridge site for operations not including demolition or girder installation. The 
portion of waterway not closed shall remain open to watercraft. 
 
Measurement and Payment 
 
The lump sum bid for Watercraft Safety shall include but not be limited to all the necessary 
devices and all labor, tools, equipment and incidentals necessary to furnish, install, maintain, 
replace, and remove watercraft traffic control devices and protective canopy system when no 
longer required. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Watercraft Safety Lump Sum (LS) 
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General: 

The following utility company has facility that will be in conflict with the construction of 
this project: 

A. Century Link  

 

The conflicting facility of this concern will be adjusted prior to the date of availability, 
unless otherwise noted and are therefore listed in these special provisions for the benefit of 
the Contractor.  All utility work listed herein will be done by the utility owner.  All utility 
is shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105.8 of the Standard Specifications.  

Utilities Requiring Adjustment: 

Utility relocation is shown on the Utility by Others Plans. 

A) Century Link 
Contact Information:  Sherry Perry 
    14111 Capital Blvd 
    Wake Forest, NC  
    919-554-5224 
    Sherry.Perry@centurylink.com   
1. See Utilities by Others Plans. 
2. Century Link is joint use on Duke Energy’s existing poles.   
3. It is anticipated that Century Link will abandon the existing telephone line by 

August 25, 2017. 
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Project Special Provisions 

Erosion Control 

 

STABILIZATION REQUIREMENTS: 

(3-11-2016) 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-

010000 general construction permit effective August 3, 2011 issued by the North Carolina 

Department of Environment and Natural Resources Division of Water Quality.  Temporary or 

permanent ground cover stabilization shall occur within 7 calendar days from the last land-

disturbing activity, with the following exceptions in which temporary or permanent ground cover 

shall be provided in 14 calendar days from the last land-disturbing activity: 

 

 Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

 Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

 Slopes 4:1 or flatter 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract 

and as directed. 

 

SEEDING AND MULCHING: (East) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

All Roadway Areas 

 

March 1 - August 31 September 1 - February 28 

50# Tall Fescue 50# Tall Fescue 

10# Centipede 10# Centipede 

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000#  Limestone 4000#  Limestone 

 

Waste and Borrow Locations 

 

March 1 – August 31 September 1 - February 28 

75#  Tall Fescue 75#  Tall Fescue 

25#  Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000#  Limestone 4000# Limestone 
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Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon 

Engineer’s request. 

 

Approved Tall Fescue Cultivars 

 

06 Dust 

2nd Millennium 

3rd Millennium  

Escalade Justice Serengeti 

Essential Kalahari 

Kitty Hawk 2000 

Shelby 

Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 

Avenger Falcon NG Lexington Silver Hawk 

Barlexas Falcon V LSD Sliverstar 

Barlexas II Faith Magellan Shenandoah Elite 

Bar Fa Fat Cat Matador Sidewinder 

Barrera Festnova Millennium SRP Skyline 

Barrington Fidelity Monet Solara 

Barrobusto Finelawn Elite Mustang 4 Southern Choice II 

Barvado Finelawn Xpress Ninja 2 Speedway 

Biltmore Finesse II Ol’ Glory Spyder LS 

Bingo Firebird Olympic Gold Sunset Gold 

Bizem Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tanzania 

Blade Runner II Five Point Pedigree Trio 

Bonsai Focus Picasso Tahoe II 

Braveheart Forte Piedmont Talladega 

Bravo Garrison Plantation Tarheel 

Bullseye Gazelle II Proseeds 5301 Terrano 

Cannavaro Gold Medallion Prospect Titan ltd 

Catalyst Grande 3 Pure Gold Titanium LS 

Cayenne Greenbrooks Quest Tracer 

Cessane Rz Greenkeeper Raptor II Traverse SRP 

Chipper Gremlin Rebel Exeda Tulsa Time 

Cochise IV Greystone Rebel Sentry Turbo 

Constitution Guardian 21 Rebel IV Turbo RZ 

Corgi Guardian 41 Regiment II Tuxedo RZ 

Corona Hemi Regenerate Ultimate 

Coyote Honky Tonk Rendition Venture 

Darlington Hot Rod Rhambler 2 SRP Umbrella 

Davinci Hunter Rembrandt Van Gogh 

Desire Inferno Reunion Watchdog 

Dominion Innovator Riverside Wolfpack II 

Dynamic Integrity RNP Xtremegreen 

Dynasty Jaguar 3 Rocket  

Endeavor Jamboree Scorpion  
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On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and 

add 20# of Sericea Lespedeza from January 1 - December 31. 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching (East) 

 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation construction within a 50 foot zone on both sides 

of the stream or depression, measured from top of stream bank or center of depression.  The stream 

bank of the stream relocation shall be seeded by a method that does not alter the typical cross 

section of the stream bank.  Native Grass Seeding and Mulching shall also be performed in the 

permanent soil reinforcement mat section of preformed scour holes, and in other areas as directed. 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

March 1 - August 31 September 1 - February 28 

18# Creeping Red Fescue 18# Creeping Red Fescue 

6# Indiangrass 6# Indiangrass 

8# Little Bluestem 8# Little Bluestem 

4# Switchgrass 4# Switchgrass 

25# Browntop Millet 35# Rye Grain 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Measurement and Payment 

 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications. 
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TEMPORARY SEEDING: 

 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  Sweet Sudan Grass, German Millet 

or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the 

year.  The Engineer will determine the exact dates for using each kind of seed.  

 

FERTILIZER TOPDRESSING: 

 

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-

20 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 

may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide 

the same amount of plant food as 10-20-20 analysis and as directed. 

 

Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-

8-8 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 

may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted to provide 

the same amount of plant food as 16-8-8 analysis and as directed. 

 

SUPPLEMENTAL SEEDING: 

 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with 

the exception that no centipede seed will be used in the seed mix for supplemental seeding.  The 

rate of application for supplemental seeding may vary from 25# to 75# per acre.  The actual rate 

per acre will be determined prior to the time of topdressing and the Contractor will be notified in 

writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental 

seed.  Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed 

into the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may 

be used where degree of slope prevents the use of a sod seeder. 

 

MOWING: 

 

The minimum mowing height on this project shall be 4 inches. 

 

RESPONSE FOR EROSION CONTROL: 

 

Description 

 

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and 

supplies to the project necessary for the pursuit of any or all of the following work as shown herein, 

by an approved subcontractor. 

 

Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

1606 Special Sediment Control Fence LF/TON 
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1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY  

SP Coir Fiber Mat SY  

1640 Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY  

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 

 

Construction Methods 

 

Provide an approved subcontractor who performs an erosion control action as described in the 

NPDES Inspection Form SPPP30.  Each erosion control action may include one or more of the 

above work items. 

 

Measurement and Payment 

 

Response for Erosion Control will be measured and paid for by counting the actual number of 

times the subcontractor moves onto the project, including borrow and waste sites, and satisfactorily 

completes an erosion control action described in Form 1675.  The provisions of Article 104-5 of 

the Standard Specifications will not apply to this item of work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Response for Erosion Control Each 

 

MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation within project limits to the maximum extent 

practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 

the construction limits shall only be removed upon approval of Engineer.  No additional payment 

will be made for this minimization work. 
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STOCKPILE AREAS: 

 

The Contractor shall install and maintain erosion control devices sufficient to contain sediment 

around any erodible material stockpile areas as directed. 

 

ACCESS AND HAUL ROADS: 

 

At the end of each working day, the Contractor shall install or re-establish temporary diversions 

or earth berms across access/haul roads to direct runoff into sediment devices.  Silt fence sections 

that are temporarily removed shall be reinstalled across access/haul roads at the end of each 

working day. 

 

WASTE AND BORROW SOURCES: 

 

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 

own negligence or for his own convenience, will be paid for at the appropriate contract unit price 

for the devices or measures utilized in borrow sources and waste areas. 

 

No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 

Site Reclamation Procedures for Contracted Projects” located at: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Contracte

dReclamationProcedures.pdf 

 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 

 

SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 

fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
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Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

 

Materials 
 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 

by the Engineer.  The fence material shall have an ultraviolet coating. 

 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

 

(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 

flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 

color and highly visible. 

 

Construction Methods 
 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 

be erected to conform to the general contour of the ground. 

 

(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 

set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 

backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 

acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 

the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 

each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 

of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being 

paid for as “Construction Surveying”, except that where there is no pay item for construction 

surveying, all safety fence stakeout will be performed by state forces.   

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 
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(B) Boundary Flagging 

 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 

shall be identified with a different colored flagging to distinguish it from mechanized clearing. 

 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 

of the interior boundaries.  This delineation will be considered incidental to the work being paid 

for as Construction Surveying, except that where there is no pay item or construction surveying 

the cost of boundary flagging delineation shall be included in the unit prices bid for the various 

items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 

visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  

Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 

substitute for installation of stakes. 

 

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 

as the cost of same shall be included in the unit prices bid for the various items in the contract. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

 

Measurement and Payment 
 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 

including but not limited to furnishing and installing fence geotextile with necessary posts and post 

bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 

 

COIR FIBER MAT: 

 

Description 

 

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations 

as directed.  Work includes providing all materials, excavating and backfilling, and placing and 

securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 
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Materials 

 

Item Section 

Coir Fiber Mat 1060-14 

 

Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 

Construction Methods 
 

Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 

stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 

apply without stretching such that it will lie smoothly but loosely on the soil surface. 

 

For stream relocation applications, take care to preserve the required line, grade, and cross section 

of the area covered.  Bury the top slope end of each piece of mat in a narrow trench at least 6 in. 

deep and tamp firmly.  Where one roll of matting ends and a second roll begins, overlap the end 

of the upper roll over the buried end of the second roll so there is a 6 in. overlap.  Construct check 

trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the mat or as directed.  

Fold over and bury mat to the full depth of the trench, close and tamp firmly.  Overlap mat at least 

6 in. where 2 or more widths of mat are installed side by side. 

 

Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 

edges and down the center of the mat 3 ft. apart. 

 

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 

required. 
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Measurement and Payment 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 

the surface of the ground over which coir fiber mat is installed and accepted. 

 

No measurement will be made for anchor items. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Mat Square Yard 

 

FLOATING TURBIDITY CURTAIN: 

 

Description 

 

This work consists of furnishing a Floating Turbidity Curtain to deter silt suspension and 

movement of silt particles during construction.  The floating turbidity curtain shall be constructed 

at locations as directed. 

 

Materials 

 

The curtain material shall be made of a tightly woven nylon, plastic or other non-deteriorating 

material meeting the following specifications: 

 

Property Value 

Grab tensile strength *md-370 lbs *cd-250 lbs 

Mullen burst stength 480 psi 

Trapezoid tear strength *md-100 lbs *cd-60 lbs 

Apparent opening size 70 US standard sieve 

Percent open area 4% permittivity  0.28 sec-1 

  

*md - machine direction  

*cd - cross machine direction  

 

In the event that more than one width of fabric is required, a 6" overlap of the material shall also 

be required. 

 

The curtain material shall be supported by a flotation material having over 29 lbs/ft buoyancy.  The 

floating curtain shall have a 5/16" galvanized chain as ballast and dual 5/16" galvanized wire ropes 

with a heavy vinyl coating as load lines. 
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Construction Methods 

 

The Contractor shall maintain the Floating Turbidity Curtain in a satisfactory condition until its 

removal is requested by the Engineer.  The curtain shall extend to the bottom of the jurisdictional 

resource.  Anchor the curtain according to manufacturer recommendations. 

 

Measurement and Payment 

 

Floating Turbidity Curtain will be measured and paid for as the actual number of square yards of 

curtain furnished as specified and accepted.  Such price and payment will be full compensation for 

the work as described in this section including but not limited to furnishing all materials, tools, 

equipment, and all incidentals necessary to complete the work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Floating Turbidity Curtain Square Yard 

 

CONCRETE WASHOUT STRUCTURE: 
(12-01-15) 

 

Description 

 

Concrete washout structures are enclosures above or below grade to contain concrete waste water 

and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These enclosures 

are not intended for concrete waste not associated with wash out operations.  

 

The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete waste water.   

 

Materials 

 

Item Section 
Temporary Silt Fence 1605 

  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 

 

Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 

minimum setback dimensions can be achieved the liner is not required.  (5 feet above groundwater, 

50 feet from top of bank of perennial stream, other surface water body, or wetland.) 
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Construction Methods 

 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed.   

 

Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 

 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel. 

 

The construction details for the above grade and below grade concrete washout structures can be 

found on the following web page link: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/ 

 

Alternate details for accommodating concrete washout may be submitted for review and approval.  

 

The alternate details shall include the method used to retain and dispose of the concrete waste 

water within the project limits and in accordance with the minimum setback requirements. (5 feet 

above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 

 

Maintenance and Removal 

 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity. 

 

Inspect concrete washout structures for damage and maintain for effectiveness. 

 

Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area. 

 

Measurement and Payment 

 

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details are approved then those details will also be paid for per each approved 

and installed device.  

 

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/


B-5327 EC-13 Person County 

 

3/28/2017 

Payment will be made under: 

 

Pay Item Pay Unit 

Concrete Washout Structure Each 
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PROJECT SPECIAL PROVISIONS 
STRUCTURE 

 
CONSTRUCTION, MAINTENANCE AND REMOVAL  (12-12-13) 
OF TEMPORARY ACCESS AT STATION 13+62.50 -L- 

1.0 GENERAL 

Construct, maintain, and remove the temporary access required to provide the working area 
necessary for construction of the new bridge, construction of the temporary detour 
structure, or for the removal of an existing bridge, as applicable.  Temporary access may 
involve the use of a rock causeway [workpad], a work bridge, or other methods; however, 
all types of temporary access are required to meet the requirements of all permits, the 
Standard Specifications, and this Special Provision. 

2.0 TEMPORARY ROCK CAUSEWAY [WORKPAD] 

At the contractor’s option, construction of a temporary rock causeway [workpad] within the 
limits shown on the plans is permitted.  Build the causeway [workpad] with Class II riprap 
topped by a layer of Class B riprap or as otherwise designated on the plans or approved by 
the Engineer.  If desired, recycle the Class II riprap used in the causeway [workpad] for 
placement in the final riprap slope protection as directed by the Engineer.  No payment will 
be made for recycled riprap as this material is considered incidental to the causeway 
[workpad] placement and removal.  If this option is exercised, no adjustment in contract 
bid price will be allowed due to an underrun in the quantity of “Rip Rap Class II (2'-0" 
Thick)”. 

Completely remove all causeway [workpad] material including pipes and return the entire 
causeway [workpad] footprint to the original contours and elevations within 90 days of the 
completion of the deck slab or as otherwise required by permits.  

For sites affected by moratoriums or restrictions on in-stream work: Do not construct or 
remove causeway [workpad] during the moratorium period shown on the permit. If the 
completion of the deck slab falls within the prohibitive dates for causeway [workpad] 
construction or removal, begin causeway [workpad] removal immediately following the 
prohibitive dates. 

3.0 TEMPORARY WORK BRIDGE 
 

At the contractor’s option, construction of a temporary work bridge in lieu of the 
causeway(s) [workpad] is acceptable, provided the temporary work bridge satisfies all 
permits.  Submit details of the temporary work bridge to the Engineer prior to constructing 
the work bridge to ensure conformance with the plans and all permits.  Completely remove 
the temporary bridge prior to final acceptance or as otherwise required by the permits. 
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4.0 BASIS OF PAYMENT 

The lump sum price bid for “Construction, Maintenance and Removal of Temporary 
Access at Station 13+62.50 -L-” will be full compensation for the above work, or other 
methods of access, including all material, pipes, work bridge components, equipment, 
tools, labor, disposal, and incidentals necessary to complete the work. 

 
 
 
FALSEWORK AND FORMWORK              (4-5-12) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by 
the Standard Specifications or other provisions; no additional submittals are required 
herein.  Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 
becomes self-supporting.  Formwork is the temporary structure or mold used to retain 
plastic or fluid concrete in its designated shape until it hardens.  Access scaffolding is a 
temporary structure that functions as a work platform that supports construction personnel, 
materials, and tools, but is not intended to support the structure.  Scaffolding systems that 
are used to temporarily support permanent structures (as opposed to functioning as work 
platforms) are considered to be falsework under the definitions given.  Shoring is a 
component of falsework such as horizontal, vertical, or inclined support members.  Where 
the term “temporary works” is used, it includes all of the temporary facilities used in bridge 
construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads 
imposed and provide the necessary rigidity to achieve the lines and grades shown on the 
plans in the final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure 
the safety and quality required by the design assumptions.  The Engineer has authority to 
reject material on the basis of its condition, inappropriate use, safety, or nonconformance 
with the plans.  Clearly identify allowable loads or stresses for all materials or 
manufactured devices on the plans. Revise the plan and notify the Engineer if any change 
to materials or material strengths is required. 
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3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 
Engineer, with design calculations and supporting data in sufficient detail to permit a 
structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component 
to be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 
sequence, rate of placement, direction of placement, and location of all construction 
joints.  Submit the number of copies as called for by the contract. 

When required, have the drawings and calculations prepared under the guidance of, and 
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 
temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 
data listing the weight of all construction equipment that will be supported on the 
temporary work.  Show anticipated total settlements and/or deflections of falsework 
and forms on the working drawings.  Include falsework footing settlements, joint take-
up, and deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 
at a maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 
Depth, 

(inches) 

Max. Overhang 
Width, 
(inches) 

Max. Slab Edge 
Thickness, 

(inches) 

Max. Screed 
Wheel Weight, 

(lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 
II 36 39 14 2000 26 
III 45 42 14 2000 35 
IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 
MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck 
slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 
hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 
shall be cast through the girder top flange and located, measuring along the top of the 
member, 1’-2 ½” from the edge of the top flange.  Hanger hardware and rods must have 
a minimum safe working load of 6,000 lbs.  
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The overhang bracket provided for the diagonal leg shall have a minimum safe working 
load of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel 
bears on the girder bottom flange, no closer than 4 inches from the bottom of the 
member.  However, for 72-inch members, the heel of the bracket shall bear on the web, 
near the bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for 
deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 
submittal and advise the girder producer of the proposed details.  Failure to notify the 
Engineer of hanger type and hanger spacing on prestressed concrete girder casting 
drawings may delay the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin 
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 
75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 
bridges so that there will be no differential settlement between the girders and the deck 
forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 
screed and fluid concrete loads to be independent of any previous deck pour 
components when the mid-span girder deflection due to deck weight is greater than ¾”. 
 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or 
other such devices used as part of the falsework or formwork that remains in the 
permanent structure.  If the plan notes indicate that the structure contains the necessary 
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize 
these devices.  Electroplating will not be allowed.  Any coating required by the 
Engineer will be considered incidental to the various pay items requiring temporary 
works. 
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Design falsework and formwork requiring submittals in accordance with the 1995 
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 
herein. 

1. Wind Loads 
 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  
In addition, Table 2.2A is included to provide the maximum wind speeds by county 
in North Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 
 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 
420-16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 
the surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 25 YR 
(mph) COUNTY 25 YR 

(mph) COUNTY 25 YR 
(mph) 

Alamance 70 Franklin 70 Pamlico 100 
Alexander 70 Gaston 70 Pasquotank 100 
Alleghany 70 Gates 90 Pender 100 
Anson 70 Graham 80 Perquimans 100  
Ashe 70 Granville 70 Person 70 
Avery 70 Greene 80 Pitt 90 
Beaufort 100 Guilford 70 Polk 80 
Bertie 90 Halifax 80 Randolph 70 
Bladen 90 Harnett 70 Richmond 70 
Brunswick 100 Haywood 80 Robeson 80 
Buncombe 80 Henderson 80 Rockingham 70 
Burke 70 Hertford 90 Rowan 70 
Cabarrus 70 Hoke 70 Rutherford 70 
Caldwell 70 Hyde 110 Sampson 90 
Camden 100 Iredell 70 Scotland 70 
Carteret 110 Jackson 80 Stanley 70 
Caswell 70 Johnston 80 Stokes 70 
Catawba 70 Jones 100 Surry 70 
Cherokee 80 Lee 70 Swain 80 
Chatham 70 Lenoir 90 Transylvania 80 
Chowan 90 Lincoln 70 Tyrell 100 
Clay 80 Macon 80  Union 70 
Cleveland 70 Madison 80 Vance 70 
Columbus 90 Martin 90 Wake 70 
Craven 100 McDowell 70 Warren 70 
Cumberland 80 Mecklenburg 70 Washington 100 
Currituck 100 Mitchell 70 Watauga 70 
Dare 110 Montgomery 70 Wayne 80 
Davidson 70 Moore 70 Wilkes 70 
Davie 70 Nash 80 Wilson 80 
Duplin 90 New Hanover 100 Yadkin 70 
Durham 70 Northampton 80 Yancey 70 
Edgecombe 80 Onslow 100   
Forsyth 70 Orange 70   
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B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 
review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 
drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are 
required until the drawings have been approved.  Such approval does not relieve the 
Contractor of the responsibility for the accuracy and adequacy of the working drawings. 

 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 
that the quality of materials and workmanship employed is consistent with that assumed in 
the design of the temporary works.  Do not weld falsework members to any portion of the 
permanent structure unless approved. Show any welding to the permanent structure on the 
approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 
accurate measurement of falsework settlement.  Make sure that the anticipated compressive 
settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place 
concrete structures, make sure that the calculated deflection of falsework flexural members 
does not exceed 1/240 of their span regardless of whether or not the deflection is 
compensated by camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 
period of its use.  Certify that the manufactured devices have been maintained in a 
condition to allow them to safely carry their rated loads.  Clearly mark each piece so 
that its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in 
the presence of the Engineer, not more than 24 hours prior to the beginning of each 
concrete placement.  Inspect other temporary works at least once a month to ensure that 
they are functioning properly.  Have a North Carolina Registered Professional Engineer 
inspect the cofferdams, shoring, sheathing, support of excavation structures, and 
support systems for load tests prior to loading. 
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B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports 
for temporary works rest.  If required by the Engineer, conduct load tests to verify 
proposed bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil as 
those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and 
washout of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 
using standard procedures based on the driving characteristics of the pile is permitted.  
If preferred, use load tests to confirm the estimated capacities; or, if required by the 
Engineer conduct load tests to verify bearing capacity values that are marginal or in 
other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 
work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 
such a manner as to permit the structure to uniformly and gradually take the stresses due to 
its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works 
will be full compensation for the above falsework and formwork. 
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SUBMITTAL OF WORKING DRAWINGS (6-19-15) 

1. GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 
and this provision.  For this provision, “submittals” refers to only those listed in this 
provision.  The list of submittals contained herein does not represent a list of required 
submittals for the project.  Submittals are only necessary for those items as required by the 
contract.  Make submittals that are not specifically noted in this provision directly to the 
Engineer.  Either the Structures Management Unit or the Geotechnical Engineering Unit or 
both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 
project cost, field construction or operations, discuss the submittal with and submit all 
copies to the Engineer.  State the reason for the proposed variation in the submittal.  To 
minimize review time, make sure all submittals are complete when initially submitted.  
Provide a contact name and information with each submittal.  Direct any questions 
regarding submittal requirements to the Engineer, Structures Management Unit contacts or 
the Geotechnical Engineering Unit contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, 
provide the name, address and telephone number of the facility where fabrication will 
actually be done if different than shown on the title block of the submitted working 
drawings.  This includes, but is not limited to, precast concrete items, prestressed concrete 
items and fabricated steel or aluminum items. 

2. ADDRESSES AND CONTACTS 

For submittals to the Structures Management Unit, use the following addresses: 

Via US mail: Via other delivery service: 

Mr. T. K. Koch, P. E. Mr. T. K. Koch, P. E. 
State Structures Engineer State Structures Engineer 
North Carolina Department North Carolina Department 
of Transportation of Transportation 
Structures Management Unit Structures Management Unit 
1581 Mail Service Center 1000 Birch Ridge Drive 
Raleigh, NC  27699-1581 Raleigh, NC  27610 

Attention:  Mr. P. D. Lambert, P. E. Attention:  Mr. P. D. Lambert, P. E. 

Submittals may also be made via email.   

Send submittals to: 

plambert@ncdot.gov        (Paul Lambert) 

Send an additional e-copy of the submittal to the following address: 

jgaither@ncdot.gov           (James Gaither) 
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mrorie@ncdot.gov            (Madonna Rorie) 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office address: 

Via US mail: Via other delivery service: 

Mr. K. J. Kim, Ph. D., P. E. Mr. K. J. Kim, Ph. D., P. E. 
Eastern Regional Geotechnical Eastern Regional Geotechnical 
Manager Manager 
North Carolina Department North Carolina Department 
of Transportation of Transportation 
Geotechnical Engineering Unit Geotechnical Engineering Unit 
Eastern Regional Office Eastern Regional Office 
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 
Raleigh, NC  27699-1570 Garner, NC  27529 

For projects in Divisions 8-14, use the following Western Regional Office address: 

Via US mail: Via other delivery service: 

Mr. Eric Williams, P. E. Mr. Eric Williams, P. E. 
Western Regional Geotechnical Western Region Geotechnical 
Manager Manager 
North Carolina Department North Carolina Department 
of Transportation of Transportation 
Geotechnical Engineering Unit Geotechnical Engineering Unit 
Western Regional Office Western Regional Office 
5253 Z Max Boulevard 5253 Z Max Boulevard 
Harrisburg, NC  28075 Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management 
Unit can be viewed from the Unit’s web site, via the “Drawing Submittal Status” link. 

Direct any questions concerning submittal review status, review comments or drawing 
markups to the following contacts: 

 
Primary Structures Contact:  Paul Lambert  (919) 707 – 6407 
     (919) 250 – 4082 facsimile 
     plambert@ncdot.gov 

Secondary Structures Contacts: James Gaither (919) 707 – 6409 
  Madonna Rorie (919) 707 – 6508 

      
Eastern Regional Geotechnical Contact (Divisions 1-7): 
  K. J. Kim    (919) 662 – 4710 
       (919)662–3095 facsimile 
                      kkim@ncdot.gov 
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Western Regional Geotechnical Contact (Divisions 8-14): 
 Eric Williams (704) 455 – 8902 
  (704) 455 – 8912 facsimile 
  ewilliams3@ncdot.gov 

3. SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  
At the same time, submit the number of hard copies shown below of the same complete 
submittal directly to the Structures Management Unit and/or the Geotechnical Engineering 
Unit. 

The first table below covers “Structure Submittals”.  The Engineer will receive review 
comments and drawing markups for these submittals from the Structures Management 
Unit.  The second table in this section covers “Geotechnical Submittals”.  The Engineer 
will receive review comments and drawing markups for these submittals from the 
Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 
Management Unit or the Geotechnical Engineering Unit unless both units require submittal 
copies in which case submit a set of supporting calculations to each unit.  Provide 
additional copies of any submittal as directed. 

 

STRUCTURE SUBMITTALS 

 
Submittal 

Copies 
Required by 
Structures 

Management 
Unit 

Copies 
Required by 
Geotechnical 
Engineering 

Unit 
Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework 5 0 Plan Note, SN Sheet & 
“Falsework and Formwork” 

Box Culvert Falsework 7 5 0 Plan Note, SN Sheet & 
“Falsework and Formwork” 

Cofferdams 6 2 Article 410-4 

Foam Joint Seals 6 9 0 “Foam Joint Seals” 

Expansion Joint Seals 
(hold down plate type with base 
angle) 

9 0 “Expansion Joint Seals” 

Expansion Joint Seals 
(modular) 2, then 9 0 “Modular Expansion Joint 

Seals” 
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Expansion Joint Seals 
(strip seals) 

 

9 

 

0 

 

“Strip Seals” 

Falsework & Forms 2 
(substructure) 

8 0 Article 420-3 & 
“Falsework and Formwork” 

Falsework & Forms 
(superstructure) 8 0 Article 420-3 & 

“Falsework and Formwork” 

Girder Erection over Railroad 5 0 Railroad Provisions 

Maintenance and Protection of 
Traffic Beneath Proposed 
Structure 

8 0 

“Maintenance and 
Protection of Traffic 

Beneath Proposed Structure 
at Station ___” 

Metal Bridge Railing 8 0 Plan Note 

Metal Stay-in-Place Forms 8 0 Article 420-3 

Metalwork for Elastomeric 
Bearings 4,5 7 0 Article 1072-8 

Miscellaneous Metalwork 4,5 7 0 Article 1072-8 

Disc Bearings 4 8 0 “Disc Bearings” 

Overhead and Digital Message 
Signs (DMS) (metalwork and 
foundations) 

13 0 Applicable Provisions 

Placement of Equipment on 
Structures (cranes, etc.) 7 0 Article 420-20 

Precast Concrete Box Culverts  2, then 
1 reproducible 0 

“Optional Precast 
Reinforced Concrete Box 
Culvert at Station ___” 

Prestressed Concrete Cored Slab 
(detensioning sequences) 3 6 0 Article 1078-11 

Prestressed Concrete Deck Panels  6 and 
1 reproducible 0 Article 420-3 

Prestressed Concrete Girder 
(strand elongation and 
detensioning sequences) 

6 0 Articles 1078-8 and 1078-
11 

Removal of Existing Structure 
over Railroad 5 0 Railroad Provisions 
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Revised Bridge Deck Plans 
(adaptation to prestressed deck 
panels) 

2, then 
1 reproducible 

0 Article 420-3 

Revised Bridge Deck Plans 
(adaptation to modular 
expansion joint seals) 

2, then 
1 reproducible 0 “Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 
items) 10 0 Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 
Fabrication Plans 5 7 0 Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 2, then 7 0 Article 1072-8 

Temporary Detour Structures 10 2 

Article 400-3 & 
“Construction, 

Maintenance and Removal 
of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 8 0 Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Articles refer to the 
Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 
from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 
Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 
Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 
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GEOTECHNICAL SUBMITTALS 

 
Submittal 

Copies 
Required by 
Geotechnical 
Engineering 

Unit  

Copies 
Required by 
Structures 

Management 
Unit 

Contract Reference 
Requiring Submittal 1 

Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 
Reports 2 1 0 Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 
Forms 2,3 1 0 Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 
Reports 2 1 0 Subarticle 450-3(F)(3) 

Retaining Walls 4 8 drawings,   
2 calculations 2 drawings Applicable Provisions 

Temporary Shoring 4 5 drawings,   
2 calculations 2 drawings 

“Temporary Shoring” & 
“Temporary Soil Nail 

Walls” 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Subarticles refer to the 
Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 
electronically (PDF via email) or by facsimile, US mail or other delivery service to the 
appropriate Geotechnical Engineering Unit regional office.  Electronic submission is 
preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 
See second page of form for submittal instructions. 

 

4. Electronic copy of submittal is required.  See referenced provision. 
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CRANE SAFETY (8-15-05) 
 
Comply with the manufacturer specifications and limitations applicable to the operation of any 
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 
companies shall comply with the current Occupational Safety and Health Administration 
regulations (OSHA). 
 
Submit all items listed below to the Engineer prior to beginning crane operations involving 
critical lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s 
crane chart capacity for the radius at which the load will be lifted or requires the use of more 
than one crane. Changes in personnel or equipment must be reported to the Engineer and all 
applicable items listed below must be updated and submitted prior to continuing with crane 
operations. 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 
responsible for crane safety and lifting operations. The named competent person will 
have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for 
rigging operations.  Qualifications and experience should include, but not be limited to, 
weight calculations, center of gravity determinations, selection and inspection of sling 
and rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 
accessible for review upon request.  

D. Certifications:  By July 1, 2006, crane operators performing critical lifts shall be 
certified by NC CCO (National Commission for the Certification of Crane Operators), 
or satisfactorily complete the Carolinas AGC’s Professional Crane Operator's 
Proficiency Program. Other approved nationally accredited programs will be 
considered upon request. All crane operators shall also have a current CDL medical 
card. Submit a list of anticipated critical lifts and corresponding crane operator(s). 
Include current certification for the type of crane operated (small hydraulic, large 
hydraulic, small lattice, large lattice) and medical evaluations for each operator.  
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GROUT FOR STRUCTURES (9-30-11) 

1.0 DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 
dowel holes and recesses for structures.  This provision does not apply to grout placed in 
post-tensioning ducts for bridge beams, girders, or decks.  Mix and place grout in 
accordance with the manufacturer’s recommendations, the applicable sections of the 
Standard Specifications and this provision. 

2.0 MATERIAL REQUIREMENTS 

Use a Department approved pre-packaged, non-shrink, non-metallic grout.  Contact the 
Materials and Tests Unit for a list of approved pre-packaged grouts and consult the 
manufacturer to determine if the pre-packaged grout selected is suitable for the required 
application. 

When using an approved pre-packaged grout, a grout mix design submittal is not required. 

The grout shall be free of soluble chlorides and contain less than one percent soluble 
sulfate.  Supply water in compliance with Article 1024-4 of the Standard Specifications. 

Aggregate may be added to the mix only where recommended or permitted by the 
manufacturer and Engineer.  The quantity and gradation of the aggregate shall be in 
accordance with the manufacturer’s recommendations. 

Admixtures, if approved by the Department, shall be used in accordance with the 
manufacturer’s recommendations.  The manufacture date shall be clearly stamped on each 
container.  Admixtures with an expired shelf life shall not be used. 

The Engineer reserves the right to reject material based on unsatisfactory performance. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 
C266. 

Test the expansion and shrinkage of the grout in accordance with ASTM C1090.  The grout 
shall expand no more than 0.2% and shall exhibit no shrinkage.  Furnish a Type 4 material 
certification showing results of tests conducted to determine the properties listed in the 
Standard Specifications and to assure the material is non-shrink. 

Unless required elsewhere in the contract the compressive strength at 3 days shall be at 
least 5000 psi.  Compressive strength in the laboratory shall be determined in accordance 
with ASTM C109 except the test mix shall contain only water and the dry manufactured 
material.  Compressive strength in the field will be determined by molding and testing 4” x 
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8” cylinders in accordance with AASHTO T22.  Construction loading and traffic loading 
shall not be allowed until the 3 day compressive strength is achieved. 

When tested in accordance with ASTM C666, Procedure A, the durability factor of the 
grout shall not be less than 80. 

3.0 SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 
accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, 
oil, grease and other foreign matter.  Saturate concrete surfaces with clean water and 
remove excess water prior to placing grout. 

Do not place grout if the grout temperature is less than 50°F or more than 90°F or if the air 
temperature measured at the location of the grouting operation in the shade away from 
artificial heat is below 45°F. 

Provide grout at a rate that permits proper handling, placing and finishing in accordance 
with the manufacturer’s recommendations unless directed otherwise by the Engineer.  Use 
grout free of any lumps and undispersed cement.  Agitate grout continuously before 
placement. 

Control grout delivery so the interval between placing batches in the same component does 
not exceed 20 minutes. 

The Engineer will determine the locations to sample grout and the number and type of 
samples collected for field and laboratory testing.  The compressive strength of the grout 
will be considered the average compressive strength test results of 3 cube or 2 cylinder 
specimens at 28 days. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 
equipment, labor, placement, and any incidentals necessary to complete the work shall be 
considered incidental to the structure item requiring grout. 
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ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND (12-30-15) 
RENOVATION ACTIVITIES 

1.0 INSPECTION FOR ASBESTOS CONTAINING MATERIAL 

Prior to conducting bridge demolition or renovation activities, the Contractor shall 
thoroughly inspect the bridge or affected components for the presence of asbestos 
containing material (ACM) using a firm prequalified by NCDOT to perform asbestos 
surveys.  The inspection must be performed by a N.C. accredited asbestos inspector with 
experience inspecting bridges or other industrial structures. The N.C. accredited asbestos 
inspector must conduct a thorough inspection, identifying all asbestos-containing material 
as required by the Environmental Protection Agency National Emission Standards for 
Hazardous Air Pollutants (NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, 
Subpart M. 

The Contractor shall submit an inspection report to the Engineer, which at a minimum must 
include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project 
location map, photos of existing structure, the date of inspection and the name, N.C. 
accreditation number, and signature of the N.C. accredited asbestos inspector who 
performed the inspection and completed the report. The cover sheet of the report shall 
include project identification information. Place the following notes on the cover sheet of 
the report and check the appropriate box: 

___ ACM was found              
___ ACM was not found 

2.0 REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 
considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit 
(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health, 
if more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is 
to be removed from a structure and this work must be completed by a contractor 
prequalified by NCDOT to perform asbestos abatement.  RACM is defined in 40 CFR, Part 
61, Subpart M.  Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and 
Miscellaneous which does not meet the NESHAP RACM. 

3.0 DEMOLITION NOTIFICATION 

Even if no ACM is found (or if quantities are less than those required for a permit), a 
Demolition Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and 
Asbestos Permit applications require an original signature and must be submitted to the 
HHCU 10 working days prior to beginning demolition activities.  The 10 working day 
period starts based on the post-marked date or date of hand delivery.  Demolition that does 
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not begin as originally notified requires submission of a separate revision form HHCU 
3768-R to HHCU. Reference the North Carolina Administrative Code, Chapter 10A, 
Subchapter 41C, Article .0605 for directives on revision submissions. 
 
Contact Information 
Health Hazards Control Unit (HHCU) 
N.C. Department of Health and Human Services 
1912 Mail Service Center 
Raleigh, NC 27699-1912 
Telephone: (919) 707-5950 
Fax: (919) 870-4808 

4.0 SPECIAL CONSIDERATIONS 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and 
NESHAP requirements must be followed.  For projects involving permitted RACM 
removals, both the applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  
Contact information is as follows: 
 
Buncombe County 
WNC Regional Air Pollution Control Agency 
49 Mt. Carmel Road 
Asheville, NC 28806  
(828) 250-6777 
 
Forsyth County 
Environmental Affairs Department 
537 N. Spruce Street 
Winston-Salem, NC 27101 
(336) 703-2440 
 
Mecklenburg County 
Land Use and Environmental Services Agency 
Mecklenburg Air Quality 
700 N. Tryon Street 
Charlotte, NC 28202 
(704) 336-5430 

5.0 ADDITIONAL INFORMATION 

Additional information may be found on N.C. asbestos rules, regulations, procedures and 
N.C. accredited inspectors, as well as associated forms for demolition notifications and 
asbestos permit applications at the N.C. Asbestos Hazard Management Program website:  

www.epi.state.nc.us/epi/asbestos/ahmp.html 
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6.0 BASIS OF PAYMENT 

Payment for the work required in this provision will be at the lump sum contract unit price 
for “Asbestos Assessment”.  Such payment will be full compensation for all asbestos 
inspections, reports, permitting and notifications. 

 
SECURING OF VESSELS (10-12-01) 
 
Secure vessels in accordance with Section 107 of the Standard Specifications and the following 
provision. 
 
When utilizing barges, tugboats or other vessels, take all necessary precautions to ensure that 
such vessels are securely anchored or moored when not in active operation.  Take all necessary 
measures to ensure that the vessels are operated in a manner that avoids damage to or 
unnecessary contact with bridges and other highway structures and attachments.  If severe 
weather conditions are anticipated, or should be anticipated through reasonable monitoring of 
weather forecasts, take additional measures to protect bridges and other highway structures and 
attachments from extreme conditions.  The Contractor is strictly liable for damages to any bridge 
or other highway structure or attachment caused by a vessel owned or controlled by the 
Contractor.  The Contractor is also liable to third parties for property damages and loss of 
revenue caused by vessels under the Contractor’s control. 
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B-5327 P-1  Person County 

PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 3-21-17) Z-1 

PERMITS 
 
The Contractor's attention is directed to the following permits, which have been issued to the 
Department of Transportation by the authority granting the permit. 
 
PERMIT AUTHORITY GRANTING THE PERMIT 
Dredge and Fill and/or  
Work in Navigable Waters (404) U. S. Army Corps of Engineers 

Water Quality (401) Division of Environmental Management, DEQ 
State of North Carolina 

 
The Contractor shall comply with all applicable permit conditions during construction of this 
project.  Those conditions marked by * are the responsibility of the Department and the Contractor 
has no responsibility in accomplishing those conditions. 
 
Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 
The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2012 Standard 
Specifications and the following: 
 
Should the Contractor propose to utilize construction methods (such as temporary structures or fill 
in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 
permit action is required.  The Contractor shall also be responsible for initiating the request for the 
authorization of such construction method by the permitting agency.  The request shall be 
submitted through the Engineer.  The Contractor shall not utilize the construction method until it 
is approved by the permitting agency.  The request normally takes approximately 60 days to 
process; however, no extensions of time or additional compensation will be granted for delays 
resulting from the Contractor's request for approval of construction methods not specifically 
identified in the permit. 
 
Where construction moratoriums are contained in a permit condition which restricts the 
Contractor's activities to certain times of the year, those moratoriums will apply only to the 
portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 
that activities outside those areas is done in such a manner as to not affect the restricted 
waters, wetlands or buffer zones. 
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U.S. ARMY CORPS OF ENGINEERS
WILMINGTON DISTRICT

Action Id. SAW-2017-00166                                                                              County:  Person U.S.G.S. Quad: NC-OLIVE HILL

GENERAL PERMIT (NATIONWIDE) VERIFICATION

Permittee: North Carolina Department of Transportation
                           Philip Harris III
Address: 1598 Mail Service Center

Raleigh, NC, 27699
Telephone Number: 919.707.6107 (Gordon Cashin)

Size (acres)  N/A Nearest Town Semora
Nearest Waterway Hyco Lake River Basin Roanoke
USGS HUC 03010104 Coordinates Latitude: 36.443803; Longitude: -79.092628
Location description: Bridge No. 49 over Hyco Lake on SR 1300, Concord Church Road, south of Semora, NC.

Description of projects area and activity:  Bridge replacement impacting 0.11 acre of impounded open water.

Applicable Law: Section 404 (Clean Water Act, 33 USC 1344)
Sections 10 (Rivers and Harbors Act, 33 USC 403)

Authorization: Nationwide Permit Number: NWP 23 Approved Categorical Exclusions.
SEE ATTACHED NWP GENERAL, REGIONAL AND SPECIAL CONDITIONS

Your work is authorized by the above referenced permit provided it is accomplished in strict accordance with the attached 
conditions and your submitted application and attached information dated 03/06/2017.  Any violation of the attached conditions 
or deviation from your submitted plans may subject the permittee to a stop work order, a restoration order, a Class I 
administrative penalty, and/or appropriate legal action.  

SPECIAL CONDITION
This USACE permit does not authorize you to take a threatened or endangered species, in particular, the Northern Long-eared Bat 
(NLEB) (Myotis septentrionalis). In order to legally take a listed species, you must have separate authorization under the Endangered 
Species Act (ESA) (e.g., a Biological Opinion (BO) under the ESA, Section 7, with “incidental take” provisions with which you must 
comply). The U.S. Fish and Wildlife Service’s (USFWS’s) Programmatic BO titled "Northern Long-eared Bat (NLEB) Programmatic 
Biological Opinion for North Carolina Department of Transportation (NCDOT) Activities in Eastern North Carolina (Divisions 1-8),” 
dated March 25, 2015, and adopted on May 4, 2015, contains mandatory terms and conditions to implement the reasonable and prudent 
measures that are associated with “incidental take” that are specified in the BO. Your authorization under this USACE permit is 
conditioned upon your compliance with all the mandatory terms and conditions (incorporated by reference into this permit) associated 
with incidental take of the BO. Failure to comply with the terms and conditions associated with incidental take of the BO, where a take 
of the listed species occurs, would constitute an unauthorized take, and would also constitute non-compliance with your USACE permit. 
The USFWS is the appropriate authority to determine compliance with the terms and conditions of its BO and with the ESA. 

This verification will remain valid until the expiration date identified below unless the nationwide authorization is modified, suspended 
or revoked.  If, prior to the expiration date identified below, the nationwide permit authorization is reissued and/or modified, this 
verification will remain valid until the expiration date identified below, provided it complies with all requirements of the modified 
nationwide permit.  If the nationwide permit authorization expires or is suspended, revoked, or is modified, such that the activity would 
no longer comply with the terms and conditions of the nationwide permit, activities which have commenced (i.e., are under construction) 
or are under contract to commence in reliance upon the nationwide permit, will remain authorized provided the activity is completed 
within twelve months of the date of the nationwide permit’s expiration, modification or revocation, unless discretionary authority has 
been exercised on a case-by-case basis to modify, suspend or revoke the authorization.  

Activities subject to Section 404 (as indicated above) may also require an individual Section 401 Water Quality Certification.  You 
should contact the NC Division of Water Resources (telephone 919-807-6300) to determine Section 401 requirements.     

This Department of the Army verification does not relieve the permittee of the responsibility to obtain any other required Federal, State 
or local approvals/permits.
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If there are any questions regarding this verification, any of the conditions of the Permit, or the Corps of Engineers regulatory program, 
please contact Eric Alsmeyer at (919) 554-4884 X 23 or Eric.C.Alsmeyer@usace.army.mil.

Corps Regulatory Official: ______________________________________________________________________
Date:  May 18, 2017            Expiration Date of Verification: 03/18/2022                                         

The Wilmington District is committed to providing the highest level of support to the public.  To help us ensure we 
continue to do so, please complete our Customer Satisfaction Survey, located online at
http://corpsmapu.usace.army.mil/cm_apex/f?p=136:4:0.

MATTHEWS.MONTE.K.1284867633
Digitally signed by MATTHEWS.MONTE.K.1284867633 
DN: c=US, o=U.S. Government, ou=DoD, ou=PKI, ou=USA, 
cn=MATTHEWS.MONTE.K.1284867633 
Date: 2017.05.18 10:01:07 -04'00'
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Action ID Number: SAW-2017-00166 County: Person

Permittee: North Carolina Department of Transportation
Philip Harris III

Project Name: NCDOT_B-5327_SR1300_ConcordChurchRd_BR49_Div5

Date Verification Issued:  May 18, 2017 

Project Manager: Eric Alsmeyer

Upon completion of the activity authorized by this permit and any mitigation required by the permit, 
sign this certification and return it to the following address:

US ARMY CORPS OF ENGINEERS
WILMINGTON DISTRICT

Attn: Eric Alsmeyer
Raleigh Regulatory Field Office

3331 Heritage Trade Drive, Suite 105
Wake Forest, NC 27587

Please note that your permitted activity is subject to a compliance inspection by a U. S. Army Corps of 
Engineers representative.  Failure to comply with any terms or conditions of this authorization may 
result in the Corps suspending, modifying or revoking the authorization and/or issuing a Class I 
administrative penalty, or initiating other appropriate legal action.

I hereby certify that the work authorized by the above referenced permit has been completed in 
accordance with the terms and condition of the said permit, and required mitigation was completed in 
accordance with the permit conditions.

_______________________________________ ______________________
Signature of Permittee Date

P-4



1

NATIONWIDE PERMIT 23
DEPARTMENT OF THE ARMY

CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS

FEDERAL REGISTER
AUTHORIZED MARCH 19, 2017

Approved Categorical Exclusions. Activities undertaken, assisted, authorized, regulated, 
funded, or financed, in whole or in part, by another Federal agency or department where:

(a) That agency or department has determined, pursuant to the Council on 
Environmental Quality's implementing regulations for the National Environmental Policy Act
(40 CFR part 1500 et seq.), that the activity is categorically excluded from the requirement to
prepare an environmental impact statement or environmental assessment analysis, because it
is included within a category of actions which neither individually nor cumulatively have a 
significant effect on the human environment; and

(b) The Office of the Chief of Engineers (Attn: CECW-CO) has concurred with that 
agency’s or department’s determination that the activity is categorically excluded and 
approved the activity for authorization under NWP 23. 

The Office of the Chief of Engineers may require additional conditions, including pre-
construction notification, for authorization of an agency’s categorical exclusions under this 
NWP.

Notification: Certain categorical exclusions approved for authorization under this NWP
require the permittee to submit a pre-construction notification to the district engineer prior to
commencing the activity (see general condition 32). The activities that require pre-
construction notification are listed in the appropriate Regulatory Guidance Letters. 
(Authorities: Sections 10 and 404) 

Note: The agency or department may submit an application for an activity believed to be 
categorically excluded to the Office of the Chief of Engineers (Attn: CECW-CO). Prior to
approval for authorization under this NWP of any agency's activity, the Office of the Chief of 
Engineers will solicit public comment. As of the date of issuance of this NWP, agencies with
approved categorical exclusions are: the Bureau of Reclamation, Federal Highway 
Administration, and U.S. Coast Guard. Activities approved for authorization under this NWP
as of the date of this notice are found in Corps Regulatory Guidance Letter 05-07, which is
available at: http://www.usace.army.mil/Portals/2/docs/civilworks/RGLS/rgl05-07.pdf. Any
future approved categorical exclusions will be announced in Regulatory Guidance Letters and
posted on this same web site.
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NATIONWIDE PERMIT GENERAL CONDITIONS 

The following General Conditions must be followed in order for any authorization by a NWP to 
be valid: 

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation. 

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through 
regulations or otherwise, must be installed and maintained at the permittee's expense on 
authorized facilities in navigable waters of the United States. 

(c) The permittee understands and agrees that, if future operations by the United 
States require the removal, relocation, or other alteration, of the structure or work herein 
authorized, or if, in the opinion of the Secretary of the Army or his authorized representative, 
said structure or work shall cause unreasonable obstruction to the free navigation of the 
navigable waters, the permittee will be required, upon due notice from the Corps of Engineers, 
to remove, relocate, or alter the structural work or obstructions caused thereby, without expense 
to the United States. No claim shall be made against the United States on account of any such 
removal or alteration. 

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life
cycle movements of those species of aquatic life indigenous to the waterbody, including those 
species that normally migrate through the area, unless the activity's primary purpose is to 
impound water. All permanent and temporary crossings of waterbodies shall be suitably 
culverted, bridged, or otherwise designed and constructed to maintain low flows to sustain the 
movement of those aquatic species. If a bottomless culvert cannot be used, then the crossing 
should be designed and constructed to minimize adverse effects to aquatic life movements. 

3. Spawning Areas. Activities in spawning areas during spawning seasons must
be avoided to the maximum extent practicable. Activities that result in the physical 
destruction (e.g., through excavation, fill, or downstream smothering by substantial turbidity) 
of an important spawning area are not authorized. 

4. Migratory Bird Breeding Areas. Activities in waters of the United States that
serve as breeding areas for migratory birds must be avoided to the maximum extent 
practicable. 

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish
populations, unless the activity is directly related to a shellfish harvesting activity 
authorized by NWPs 4 and 48, or is a shellfish seeding or habitat restoration activity 
authorized by NWP 27. 

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris,
car bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic 
pollutants in toxic amounts (see section 307 of the Clean Water Act). 
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7. Water Supply Intakes. No activity may occur in the proximity of a public water
supply intake, except where the activity is for the repair or improvement of public water supply 
intake structures or adjacent bank stabilization. 

8. Adverse Effects From Impoundments. If the activity creates an impoundment
of water, adverse effects to the aquatic system due to accelerating the passage of water, 
and/or restricting its flow must be minimized to the maximum extent practicable. 

9. Management of Water Flows. To the maximum extent practicable, the pre-
construction course, condition, capacity, and location of open waters must be maintained for 
each activity, including stream channelization, storm water management activities, and 
temporary and permanent road crossings, except as provided below. The activity must be 
constructed to withstand expected high flows. The activity must not restrict or impede the 
passage of normal or high flows, unless the primary purpose of the activity is to impound water 
or manage high flows. The activity may alter the pre-construction course, condition, capacity, 
and location of open waters if it benefits the aquatic environment (e.g., stream restoration or 
relocation activities). 

10. Fills Within 100-Year Floodplains. The activity must comply with applicable
FEMA-approved state or local floodplain management requirements. 

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed
on mats, or other measures must be taken to minimize soil disturbance. 

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment
controls must be used and maintained in effective operating condition during construction, and 
all exposed soil and other fills, as well as any work below the ordinary high water mark or 
high tide line, must be permanently stabilized at the earliest practicable date. Permittees are 
encouraged to perform work within waters of the United States during periods of low-flow or 
no-flow, or during low tides. 

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety
and the affected areas returned to pre-construction elevations. The affected areas must be 
revegetated, as appropriate. 

14. Proper Maintenance. Any authorized structure or fill shall be properly
maintained, including maintenance to ensure public safety and compliance with applicable 
NWP general conditions, as well as any activity-specific conditions added by the district 
engineer to an NWP authorization. 

15. Single and Complete Project. The activity must be a single and complete
project. The same NWP cannot be used more than once for the same single and complete 
project. 

16. Wild and Scenic Rivers.  (a) No NWP activity may occur in a component of
the National Wild and Scenic River System, or in a river officially designated by Congress as a 
“study river” for possible inclusion in the system while the river is in an official study status, 
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unless the appropriate Federal agency with direct management responsibility for such river, 
has determined in writing that the proposed activity will not adversely affect the Wild and 
Scenic River designation or study status. 

(b) If a proposed NWP activity will occur in a component of the National Wild and 
Scenic River System, or in a river officially designated by Congress as a “study river” for 
possible inclusion in the system while the river is in an official study status, the permittee must 
submit a pre-construction notification (see general condition 32). The district engineer will 
coordinate the PCN with the Federal agency with direct management responsibility for that 
river. The permittee shall not begin the NWP activity until notified by the district engineer that 
the Federal agency with direct management responsibility for that river has determined in 
writing that the proposed NWP activity will not adversely affect the Wild and Scenic River 
designation or study status. 

(c) Information on Wild and Scenic Rivers may be obtained from the appropriate 
Federal land management agency responsible for the designated Wild and Scenic River or 
study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land Management, 
U.S. Fish and Wildlife Service). Information on these rivers is also available at: 
http://www.rivers.gov/. 

17. Tribal Rights. No NWP activity may cause more than minimal adverse effects
on tribal rights (including treaty rights), protected tribal resources, or tribal lands. 

18. Endangered Species. (a) No activity is authorized under any NWP which is
likely to directly or indirectly jeopardize the continued existence of a threatened or endangered 
species or a species proposed for such designation, as identified under the Federal Endangered 
Species Act (ESA), or which will directly or indirectly destroy or adversely modify the critical 
habitat of such species. No activity is authorized under any NWP which “may affect” a listed 
species or critical habitat, unless ESA section 7 consultation addressing the effects of the 
proposed activity has been completed. Direct effects are the immediate effects on listed species 
and critical habitat caused by the NWP activity. Indirect effects are those effects on listed 
species and critical habitat that are caused by the NWP activity and are later in time, but still 
are reasonably certain to occur. 

(b) Federal agencies should follow their own procedures for complying with the 
requirements of the ESA. If pre-construction notification is required for the proposed activity, 
the Federal permittee must provide the district engineer with the appropriate documentation to 
demonstrate compliance with those requirements. The district engineer will verify that the 
appropriate documentation has been submitted. If the appropriate documentation has not been 
submitted, additional ESA section 7 consultation may be necessary for the activity and the 
respective federal agency would be responsible for fulfilling its obligation under section 7 of 
the ESA. 

(c) Non-federal permittees must submit a pre-construction notification to the 
district engineer if any listed species or designated critical habitat might be affected or is in the 
vicinity of the activity, or if the activity is located in designated critical habitat, and shall not 
begin work on the activity until notified by the district engineer that the requirements of the 
ESA have been satisfied and that the activity is authorized. For activities that might affect 
Federally-listed endangered or threatened species or designated critical habitat, the pre-
construction notification must include the name(s) of the endangered or threatened species that 

*
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might be affected by the proposed activity or that utilize the designated critical habitat that 
might be affected by the proposed activity. The district engineer will determine whether the 
proposed activity “may affect” or will have “no effect” to listed species and designated critical 
habitat and will notify the non- Federal applicant of the Corps’ determination within 45 days of 
receipt of a complete pre- construction notification. In cases where the non-Federal applicant 
has identified listed species or critical habitat that might be affected or is in the vicinity of the 
activity, and has so notified the Corps, the applicant shall not begin work until the Corps has 
provided notification that the proposed activity will have “no effect” on listed species or critical 
habitat, or until ESA section 7 consultation has been completed. If the non-Federal applicant has 
not heard back from the Corps within 45 days, the applicant must still wait for notification from 
the Corps. 

(d) As a result of formal or informal consultation with the FWS or NMFS the 
district engineer may add species-specific permit conditions to the NWPs. 

(e) Authorization of an activity by an NWP does not authorize the “take” of a 
threatened or endangered species as defined under the ESA. In the absence of separate 
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take” 
provisions, etc.) from the FWS or the NMFS, the Endangered Species Act prohibits any person 
subject to the jurisdiction of the United States to take a listed species, where "take" means to 
harass, harm, pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage 
in any such conduct. The word “harm” in the definition of “take'' means an act which actually 
kills or injures wildlife. Such an act may include significant habitat modification or degradation 
where it actually kills or injures wildlife by significantly impairing essential behavioral 
patterns, including breeding, feeding or sheltering. 

(f) If the non-federal permittee has a valid ESA section 10(a)(1)(B) incidental take 
permit with an approved Habitat Conservation Plan for a project or a group of projects that 
includes the proposed NWP activity, the non-federal applicant should provide a copy of that 
ESA section 10(a)(1)(B) permit with the PCN required by paragraph (c) of this general 
condition. The district engineer will coordinate with the agency that issued the ESA section 
10(a)(1)(B) permit to determine whether the proposed NWP activity and the associated 
incidental take were considered in the internal ESA section 7 consultation conducted for the 
ESA section 10(a)(1)(B) permit. If that coordination results in concurrence from the agency 
that the proposed NWP activity and the associated incidental take were considered in the 
internal ESA section 7 consultation for the ESA section 10(a)(1)(B) permit, the district 
engineer does not need to conduct a separate ESA section 7 consultation for the proposed NWP 
activity.  The district engineer will notify the non-federal applicant within 45 days of receipt of 
a complete pre-construction notification whether the ESA section 10(a)(1)(B) permit covers the 
proposed NWP activity or whether additional ESA section 7 consultation is required. 

(g) Information on the location of threatened and endangered species and their 
critical habitat can be obtained directly from the offices of the FWS and NMFS or their world 
wide web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and 
http://www.nmfs.noaa.gov/pr/species/esa/ respectively. 

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
ensuring their action complies with the Migratory Bird Treaty Act and the Bald and Golden 
Eagle Protection Act. The permittee is responsible for contacting appropriate local office of the 
U.S. Fish and Wildlife Service to determine applicable measures to reduce impacts to migratory 
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birds or eagles, including whether “incidental take” permits are necessary and available under 
the Migratory Bird Treaty Act or Bald and Golden Eagle Protection Act for a particular 
activity. 

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may have the potential to cause effects to properties listed, or eligible for listing, in the 
National Register of Historic Places, the activity is not authorized, until the requirements of 
Section 106 of the National Historic Preservation Act (NHPA) have been satisfied. 

(b) Federal permittees should follow their own procedures for complying with the 
requirements of section 106 of the National Historic Preservation Act. If pre-construction 
notification is required for the proposed NWP activity, the Federal permittee must provide the 
district engineer with the appropriate documentation to demonstrate compliance with those 
requirements. The district engineer will verify that the appropriate documentation has been 
submitted.  If the appropriate documentation is not submitted, then additional consultation 
under section 106 may be necessary. The respective federal agency is responsible for fulfilling 
its obligation to comply with section 106. 

(c) Non-federal permittees must submit a pre-construction notification to the 
district engineer if the NWP activity might have the potential to cause effects to any historic 
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on 
the National Register of Historic Places, including previously unidentified properties. For such 
activities, the pre-construction notification must state which historic properties might have the 
potential to be affected by the proposed NWP activity or include a vicinity map indicating the 
location of the historic properties or the potential for the presence of historic properties. 
Assistance regarding information on the location of, or potential for, the presence of historic 
properties can be sought from the State Historic Preservation Officer, Tribal Historic 
Preservation Officer, or designated tribal representative, as appropriate, and the National 
Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction 
notifications, district engineers will comply with the current procedures for addressing the 
requirements of section 106 of the National Historic Preservation Act. The district engineer 
shall make a reasonable and good faith effort to carry out appropriate identification efforts, 
which may include background research, consultation, oral history interviews, sample field 
investigation, and field survey. Based on the information submitted in the PCN and these 
identification efforts, the district engineer shall determine whether the proposed NWP activity 
has the potential to cause effects on the historic properties. Section 106 consultation is not 
required when the district engineer determines that the activity does not have the potential to 
cause effects on historic properties (see 36 CFR 800.3(a)). Section 106 consultation is required 
when the district engineer determines that the activity has the potential to cause effects on 
historic properties. The district engineer will conduct consultation with consulting parties 
identified under 36 CFR 800.2(c) when he or she makes any of the following effect 
determinations for the purposes of section 106 of the NHPA: no historic properties affected, no 
adverse effect, or adverse effect.  Where the non-Federal applicant has identified historic 
properties on which the activity might have the potential to cause effects and so notified the 
Corps, the non-Federal applicant shall not begin the activity until notified by the district 
engineer either that the activity has no potential to cause effects to historic properties or that 
NHPA section 106 consultation has been completed. 

*
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(d) For non-federal permittees, the district engineer will notify the prospective 
permittee within 45 days of receipt of a complete pre-construction notification whether NHPA 
section 106 consultation is required.  If NHPA section 106 consultation is required, the district 
engineer will notify the non-Federal applicant that he or she cannot begin the activity until 
section 106 consultation is completed. If the non-Federal applicant has not heard back from the 
Corps within 45 days, the applicant must still wait for notification from the Corps. 

(e) Prospective permittees should be aware that section 110k of the NHPA (54 
U.S.C. 306113) prevents the Corps from granting a permit or other assistance to an applicant 
who, with intent to avoid the requirements of section 106 of the NHPA, has intentionally 
significantly adversely affected a historic property to which the permit would relate, or having 
legal power to prevent it, allowed such significant adverse effect to occur, unless the Corps, 
after consultation with the Advisory Council on Historic Preservation (ACHP), determines that 
circumstances justify granting such assistance despite the adverse effect created or permitted 
by the applicant. If circumstances justify granting the assistance, the Corps is required to 
notify the ACHP and provide documentation specifying the circumstances, the degree of 
damage to the integrity of any historic properties affected, and proposed mitigation.  This 
documentation must include any views obtained from the applicant, SHPO/THPO, appropriate 
Indian tribes if the undertaking occurs on or affects historic properties on tribal lands or affects 
properties of interest to those tribes, and other parties known to have a legitimate interest in the 
impacts to the permitted activity on historic properties. 

21. Discovery of Previously Unknown Remains and Artifacts.  If you discover
any previously unknown historic, cultural or archeological remains and artifacts while 
accomplishing the activity authorized by this permit, you must immediately notify the district 
engineer of what you have found, and to the maximum extent practicable, avoid construction 
activities that may affect the remains and artifacts until the required coordination has been 
completed. The district engineer will initiate the Federal, Tribal, and state coordination 
required to determine if the items or remains warrant a recovery effort or if the site is eligible 
for listing in the National Register of Historic Places. 

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research 
Reserves. The district engineer may designate, after notice and opportunity for public 
comment, additional waters officially designated by a state as having particular environmental 
or ecological significance, such as outstanding national resource waters or state natural 
heritage sites. The district engineer may also designate additional critical resource waters after 
notice and opportunity for public comment. 

(a) Discharges of dredged or fill material into waters of the United States are not 
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for 
any activity within, or directly affecting, critical resource waters, including wetlands adjacent 
to such waters. 

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, 38, and 
54, notification is required in accordance with general condition 32, for any activity proposed in 
the designated critical resource waters including wetlands adjacent to those waters. The district 
engineer may authorize activities under these NWPs only after it is determined that the impacts 
to the critical resource waters will be no more than minimal. 
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23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that the individual and 
cumulative adverse environmental effects are no more than minimal: 

(a) The activity must be designed and constructed to avoid and minimize adverse 
effects, both temporary and permanent, to waters of the United States to the maximum extent 
practicable at the project site (i.e., on site). 

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or 
compensating for resource losses) will be required to the extent necessary to ensure that the 
individual and cumulative adverse environmental effects are no more than minimal. 

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for 
all wetland losses that exceed 1/10-acre and require pre-construction notification, unless the 
district engineer determines in writing that either some other form of mitigation would be 
more environmentally appropriate or the adverse environmental effects of the proposed 
activity are no more than minimal, and provides an activity-specific waiver of this 
requirement. For wetland losses of 1/10-acre or less that require pre-construction notification, 
the district engineer may determine on a case-by-case basis that compensatory mitigation is 
required to ensure that the activity results in only minimal adverse environmental effects. 

(d) For losses of streams or other open waters that require pre-construction 
notification, the district engineer may require compensatory mitigation to ensure that the 
activity results in no more than minimal adverse environmental effects.  Compensatory 
mitigation for losses of streams should be provided, if practicable, through stream 
rehabilitation, enhancement, or preservation, since streams are difficult-to-replace resources 
(see 33 CFR 332.3(e)(3)). 

(e) Compensatory mitigation plans for NWP activities in or near streams or other 
open waters will normally include a requirement for the restoration or enhancement, 
maintenance, and legal protection (e.g., conservation easements) of riparian areas next to open 
waters. In some cases, the restoration or maintenance/protection of riparian areas may be the 
only compensatory mitigation required. Restored riparian areas should consist of native 
species. The width of the required riparian area will address documented water quality or 
aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each 
side of the stream, but the district engineer may require slightly wider riparian areas to address 
documented water quality or habitat loss concerns. If it is not possible to restore or 
maintain/protect a riparian area on both sides of a stream, or if the waterbody is a lake or 
coastal waters, then restoring or maintaining/protecting a riparian area along a single bank or 
shoreline may be sufficient. Where both wetlands and open waters exist on the project site, the 
district engineer will determine the appropriate compensatory mitigation (e.g., riparian areas 
and/or wetlands compensation) based on what is best for the aquatic environment on a 
watershed basis. In cases where riparian areas are determined to be the most appropriate form 
of minimization or compensatory mitigation, the district engineer may waive or reduce the 
requirement to provide wetland compensatory mitigation for wetland losses. 

(f) Compensatory mitigation projects provided to offset losses of aquatic 
resources must comply with the applicable provisions of 33 CFR part 332. 

(1) The prospective permittee is responsible for proposing an appropriate 
compensatory mitigation option if compensatory mitigation is necessary to ensure that the 
activity results in no more than minimal adverse environmental effects. For the NWPs, the 
preferred mechanism for providing compensatory mitigation is mitigation bank credits or in-
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lieu fee program credits (see 33 CFR 332.3(b)(2) and (3)). However, if an appropriate number 
and type of mitigation bank or in-lieu credits are not available at the time the PCN is submitted 
to the district engineer, the district engineer may approve the use of permittee-responsible 
mitigation. 

(2) The amount of compensatory mitigation required by the district engineer must 
be sufficient to ensure that the authorized activity results in no more than minimal individual 
and cumulative adverse environmental effects (see 33 CFR 330.1(e)(3)). (See also 33 CFR 
332.3(f)). 

(3) Since the likelihood of success is greater and the impacts to potentially 
valuable uplands are reduced, aquatic resource restoration should be the first 
compensatory mitigation option considered for permittee-responsible mitigation. 

(4) If permittee-responsible mitigation is the proposed option, the prospective 
permittee is responsible for submitting a mitigation plan. A conceptual or detailed mitigation 
plan may be used by the district engineer to make the decision on the NWP verification request, 
but a final mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) 
through (14) must be approved by the district engineer before the permittee begins work in 
waters of the United States, unless the district engineer determines that prior approval of the 
final mitigation plan is not practicable or not necessary to ensure timely completion of the 
required compensatory mitigation (see 33 CFR 332.3(k)(3)). 

(5) If mitigation bank or in-lieu fee program credits are the proposed option, the 
mitigation plan only needs to address the baseline conditions at the impact site and the 
number of credits to be provided. 

(6) Compensatory mitigation requirements (e.g., resource type and amount to be 
provided as compensatory mitigation, site protection, ecological performance standards, 
monitoring requirements) may be addressed through conditions added to the NWP 
authorization, instead of components of a compensatory mitigation plan (see 33 CFR 
332.4(c)(1)(ii)). 

(g) Compensatory mitigation will not be used to increase the acreage losses 
allowed by the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 
1/2-acre, it cannot be used to authorize any NWP activity resulting in the loss of greater than 
1/2-acre of waters of the United States, even if compensatory mitigation is provided that 
replaces or restores some of the lost waters. However, compensatory mitigation can and should 
be used, as necessary, to ensure that an NWP activity already meeting the established acreage 
limits also satisfies the no more than minimal impact requirement for the NWPs. 

(h) Permittees may propose the use of mitigation banks, in-lieu fee programs, or 
permittee-responsible mitigation. When developing a compensatory mitigation proposal, the 
permittee must consider appropriate and practicable options consistent with the framework at 
33 CFR 332.3(b). For activities resulting in the loss of marine or estuarine resources, 
permittee-responsible mitigation may be environmentally preferable if there are no mitigation 
banks or in-lieu fee programs in the area that have marine or estuarine credits available for 
sale or transfer to the permittee. For permittee-responsible mitigation, the special conditions of 
the NWP verification must clearly indicate the party or parties responsible for the 
implementation and performance of the compensatory mitigation project, and, if required, its 
long-term management. 

(i) Where certain functions and services of waters of the United States are 
permanently adversely affected by a regulated activity, such as discharges of dredged or fill 
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material into waters of the United States that will convert a forested or scrub-shrub wetland to 
a herbaceous wetland in a permanently maintained utility line right-of-way, mitigation may be 
required to reduce the adverse environmental effects of the activity to the no more than 
minimal level. 

24. Safety of Impoundment Structures. To ensure that all impoundment structures
are safely designed, the district engineer may require non-Federal applicants to demonstrate that 
the structures comply with established state dam safety criteria or have been designed by 
qualified persons. The district engineer may also require documentation that the design has 
been independently reviewed by similarly qualified persons, and appropriate modifications 
made to ensure safety. 

25. Water Quality. Where States and authorized Tribes, or EPA where applicable,
have not previously certified compliance of an NWP with CWA section 401, individual 401 
Water Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district 
engineer or State or Tribe may require additional water quality management measures to ensure 
that the authorized activity does not result in more than minimal degradation of water quality. 

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal 
zone management consistency concurrence must be obtained, or a presumption of concurrence 
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional 
measures to ensure that the authorized activity is consistent with state coastal zone management 
requirements. 

27. Regional and Case-By-Case Conditions. The activity must comply with any
regional conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) 
and with any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. 
EPA in its section 401 Water Quality Certification, or by the state in its Coastal Zone 
Management Act consistency determination. 

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a
single and complete project is prohibited, except when the acreage loss of waters of the United 
States authorized by the NWPs does not exceed the acreage limit of the NWP with the highest 
specified acreage limit. For example, if a road crossing over tidal waters is constructed under 
NWP 14, with associated bank stabilization authorized by NWP 13, the maximum acreage loss 
of waters of the United States for the total project cannot exceed 1/3-acre. 

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide 
permit verification to the new owner by submitting a letter to the appropriate Corps district 
office to validate the transfer. A copy of the nationwide permit verification must be attached to 
the letter, and the letter must contain the following statement and signature: 
“When the structures or work authorized by this nationwide permit are still in existence at the 
time the property is transferred, the terms and conditions of this nationwide permit, including 
any special conditions, will continue to be binding on the new owner(s) of the property. To 
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validate the transfer of this nationwide permit and the associated liabilities associated with 
compliance with its terms and conditions, have the transferee sign and date below.” 

(Transferee) 

(Date) 

30. Compliance Certification. Each permittee who receives an NWP verification
letter from the Corps must provide a signed certification documenting completion of the 
authorized activity and implementation of any required compensatory mitigation.  The 
success of any required permittee-responsible mitigation, including the achievement of 
ecological performance standards, will be addressed separately by the district engineer. The 
Corps will provide the permittee the certification document with the NWP verification letter. 
The certification document will include: 

(a) A statement that the authorized activity was done in accordance with the NWP 
authorization, including any general, regional, or activity-specific conditions; 

(b) A statement that the implementation of any required compensatory mitigation 
was completed in accordance with the permit conditions. If credits from a mitigation bank or 
in-lieu fee program are used to satisfy the compensatory mitigation requirements, the 
certification must include the documentation required by 33 CFR 332.3(l)(3) to confirm that 
the permittee secured the appropriate number and resource type of credits; and 

(c) The signature of the permittee certifying the completion of the activity and 
mitigation. 

The completed certification document must be submitted to the district engineer 
within 30 days of completion of the authorized activity or the implementation of any required 
compensatory mitigation, whichever occurs later. 

31. Activities Affecting Structures or Works Built by the United States.  If an NWP
activity also requires permission from the Corps pursuant to 33 U.S.C. 408 because it will alter 
or temporarily or permanently occupy or use a U.S. Army Corps of Engineers (USACE) 
federally authorized Civil Works project (a “USACE project”), the prospective permittee must 
submit a pre-construction notification. See paragraph (b)(10) of general condition 32. An 
activity that requires section 408 permission is not authorized by NWP until the appropriate 
Corps office issues the section 408 permission to alter, occupy, or use the USACE project, and 
the district engineer issues a written NWP verification. 

32. Pre-Construction Notification. (a) Timing. Where required by the terms of the
NWP, the prospective permittee must notify the district engineer by submitting a pre- 
construction notification (PCN) as early as possible. The district engineer must determine if the 
PCN is complete within 30 calendar days of the date of receipt and, if the PCN is determined to 
be incomplete, notify the prospective permittee within that 30 day period to request the 
additional information necessary to make the PCN complete. The request must specify the 
information needed to make the PCN complete. As a general rule, district engineers will request 
additional information necessary to make the PCN complete only once. However, if the 

*
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prospective permittee does not provide all of the requested information, then the district 
engineer will notify the prospective permittee that the PCN is still incomplete and the PCN 
review process will not commence until all of the requested information has been received by 
the district engineer. The prospective permittee shall not begin the activity until either: 

(1) He or she is notified in writing by the district engineer that the activity may 
proceed under the NWP with any special conditions imposed by the district or division 
engineer; or 

(2) 45 calendar days have passed from the district engineer’s receipt of the 
complete PCN and the prospective permittee has not received written notice from the district or 
division engineer. However, if the permittee was required to notify the Corps pursuant to 
general condition 18 that listed species or critical habitat might be affected or are in the vicinity 
of the activity, or to notify the Corps pursuant to general condition 20 that the activity might 
have the potential to cause effects to historic properties, the permittee cannot begin the activity 
until receiving written notification from the Corps that there is “no effect” on listed species or 
“no potential to cause effects” on historic properties, or that any consultation required under 
Section 7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or section 106 of the 
National Historic Preservation Act (see 33 CFR 330.4(g)) has been completed. Also, work 
cannot begin under NWPs 21, 49, or 50 until the permittee has received written approval from 
the Corps. If the proposed activity requires a written waiver to exceed specified limits of an 
NWP, the permittee may not begin the activity until the district engineer issues the waiver. If 
the district or division engineer notifies the permittee in writing that an individual permit is 
required within 45 calendar days of receipt of a complete PCN, the permittee cannot begin the 
activity until an individual permit has been obtained. Subsequently, the permittee’s right to 
proceed under the NWP may be modified, suspended, or revoked only in accordance with the 
procedure set forth in 33 CFR 330.5(d)(2). 

(b) Contents of Pre-Construction Notification: The PCN must be in writing and 
include the following information: 

(1) Name, address and telephone numbers of the prospective permittee; 
(2) Location of the proposed activity; 
(3) Identify the specific NWP or NWP(s) the prospective permittee wants to use 

to authorize the proposed activity; 
(4) A description of the proposed activity; the activity’s purpose; direct and indirect 

adverse environmental effects the activity would cause, including the anticipated amount of loss 
of wetlands, other special aquatic sites, and other waters expected to result from the NWP 
activity, in acres, linear feet, or other appropriate unit of measure; a description of any proposed 
mitigation measures intended to reduce the adverse environmental effects caused by the 
proposed activity; and any other NWP(s), regional general permit(s), or individual permit(s) 
used or intended to be used to authorize any part of the proposed project or any related activity, 
including other separate and distant crossings for linear projects that require Department of the 
Army authorization but do not require pre-construction notification. The description of the 
proposed activity and any proposed mitigation measures should be sufficiently detailed to allow 
the district engineer to determine that the adverse environmental effects of the activity will be 
no more than minimal and to determine the need for compensatory mitigation or other 
mitigation measures.  For single and complete linear projects, the PCN must include the 
quantity of anticipated losses of wetlands, other special aquatic sites, and other waters for each 
single and complete crossing of those wetlands, other special aquatic sites, and other waters. 
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Sketches should be provided when necessary to show that the activity complies with the terms 
of the NWP. (Sketches usually clarify the activity and when provided results in a quicker 
decision. Sketches should contain sufficient detail to provide an illustrative description of the 
proposed activity (e.g., a conceptual plan), but do not need to be detailed engineering plans); 

(5) The PCN must include a delineation of wetlands, other special aquatic sites, 
and other waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams, 
on the project site. Wetland delineations must be prepared in accordance with the current 
method required by the Corps. The permittee may ask the Corps to delineate the special 
aquatic sites and other waters on the project site, but there may be a delay if the Corps does 
the delineation, especially if the project site is large or contains many wetlands, other special 
aquatic sites, and other waters. Furthermore, the 45 day period will not start until the 
delineation has been submitted to or completed by the Corps, as appropriate; 

(6) If the proposed activity will result in the loss of greater than 1/10-acre of 
wetlands and a PCN is required, the prospective permittee must submit a statement 
describing how the mitigation requirement will be satisfied, or explaining why the 
adverse environmental effects are no more than minimal and why compensatory 
mitigation should not be required. As an alternative, the prospective permittee may submit 
a conceptual or detailed mitigation plan. 

(7) For non-Federal permittees, if any listed species or designated critical habitat 
might be affected or is in the vicinity of the activity, or if the activity is located in designated 
critical habitat, the PCN must include the name(s) of those endangered or threatened species 
that might be affected by the proposed activity or utilize the designated critical habitat that 
might be affected by the proposed activity. For NWP activities that require pre-construction 
notification, Federal permittees must provide documentation demonstrating compliance with 
the Endangered Species Act; 

(8) For non-Federal permittees, if the NWP activity might have the potential to 
cause effects to a historic property listed on, determined to be eligible for listing on, or 
potentially eligible for listing on, the National Register of Historic Places, the PCN must state 
which historic property might have the potential to be affected by the proposed activity or 
include a vicinity map indicating the location of the historic property. For NWP activities that 
require pre-construction notification, Federal permittees must provide documentation 
demonstrating compliance with section 106 of the National Historic Preservation Act; 

(9) For an activity that will occur in a component of the National Wild and Scenic 
River System, or in a river officially designated by Congress as a “study river” for possible 
inclusion in the system while the river is in an official study status, the PCN must identify the 
Wild and Scenic River or the “study river” (see general condition 16); and 

(10) For an activity that requires permission from the Corps pursuant to 33 U.S.C. 
408 because it will alter or temporarily or permanently occupy or use a U.S. Army Corps of 
Engineers federally authorized civil works project, the pre-construction notification must 
include a statement confirming that the project proponent has submitted a written request for 
section 408 permission from the Corps office having jurisdiction over that USACE project. 

(c) Form of Pre-Construction Notification: The standard individual permit 
application form (Form ENG 4345) may be used, but the completed application form must 
clearly indicate that it is an NWP PCN and must include all of the applicable information 
required in paragraphs (b)(1) through (10) of this general condition. A letter containing the 
required information may also be used.  Applicants may provide electronic files of PCNs and 
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supporting materials if the district engineer has established tools and procedures for electronic 
submittals. 

(d) Agency Coordination: (1) The district engineer will consider any comments 
from Federal and state agencies concerning the proposed activity’s compliance with the terms 
and conditions of the NWPs and the need for mitigation to reduce the activity’s adverse 
environmental effects so that they are no more than minimal. 

(2) Agency coordination is required for: (i) all NWP activities that require pre- 
construction notification and result in the loss of greater than 1/2-acre of waters of the United 
States; (ii) NWP 21, 29, 39, 40, 42, 43, 44, 50, 51, and 52 activities that require pre-
construction notification and will result in the loss of greater than 300 linear feet of stream 
bed; (iii) NWP 13 activities in excess of 500 linear feet, fills greater than one cubic yard per 
running foot, or involve discharges of dredged or fill material into special aquatic sites; and 
(iv) NWP 54 activities in excess of 500 linear feet, or that extend into the waterbody more than 
30 feet from the mean low water line in tidal waters or the ordinary high water mark in the 
Great Lakes. 

(3) When agency coordination is required, the district engineer will immediately 
provide (e.g., via e-mail, facsimile transmission, overnight mail, or other expeditious manner) a 
copy of the complete PCN to the appropriate Federal or state offices (FWS, state natural 
resource or water quality agency, EPA, and, if appropriate, the NMFS). With the exception of 
NWP 37, these agencies will have 10 calendar days from the date the material is transmitted to 
notify the district engineer via telephone, facsimile transmission, or e-mail that they intend to 
provide substantive, site-specific comments. The comments must explain why the agency 
believes the adverse environmental effects will be more than minimal. If so contacted by an 
agency, the district engineer will wait an additional 15 calendar days before making a decision 
on the pre-construction notification. The district engineer will fully consider agency comments 
received within the specified time frame concerning the proposed activity’s compliance with 
the terms and conditions of the NWPs, including the need for mitigation to ensure the net 
adverse environmental effects of the proposed activity are no more than minimal. The district 
engineer will provide no response to the resource agency, except as provided below. The 
district engineer will indicate in the administrative record associated with each pre-construction 
notification that the resource agencies’ concerns were considered. For NWP 37, the emergency 
watershed protection and rehabilitation activity may proceed immediately in cases where there 
is an unacceptable hazard to life or a significant loss of property or economic hardship will 
occur. The district engineer will consider any comments received to decide whether the NWP 
37 authorization should be modified, suspended, or revoked in accordance with the procedures 
at 33 CFR 330.5. 

(4) In cases of where the prospective permittee is not a Federal agency, the district 
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential 
Fish Habitat conservation recommendations, as required by section 305(b)(4)(B) of the 
Magnuson-Stevens Fishery Conservation and Management Act. 

(5) Applicants are encouraged to provide the Corps with either electronic files or 
multiple copies of pre-construction notifications to expedite agency coordination. 

DISTRICT ENGINEER’S DECISION 

1. In reviewing the PCN for the proposed activity, the district engineer will
determine whether the activity authorized by the NWP will result in more than minimal 
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individual or cumulative adverse environmental effects or may be contrary to the public 
interest.  If a project proponent requests authorization by a specific NWP, the district engineer 
should issue the NWP verification for that activity if it meets the terms and conditions of that 
NWP, unless he or she determines, after considering mitigation, that the proposed activity will 
result in more than minimal individual and cumulative adverse effects on the aquatic 
environment and other aspects of the public interest and exercises discretionary authority to 
require an individual permit for the proposed activity. For a linear project, this determination 
will include an evaluation of the individual crossings of waters of the United States to 
determine whether they individually satisfy the terms and conditions of the NWP(s), as well as 
the cumulative effects caused by all of the crossings authorized by NWP. If an applicant 
requests a waiver of the 300 linear foot limit on impacts to streams or of an otherwise 
applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51, 52, or 54, 
the district engineer will only grant the waiver upon a written determination that the NWP 
activity will result in only minimal individual and cumulative adverse environmental effects. 
For those NWPs that have a waivable 300 linear foot limit for losses of intermittent and 
ephemeral stream bed and a 1/2-acre limit (i.e., NWPs 21, 29, 39, 40, 42, 43, 44, 50, 51, and 
52), the loss of intermittent and ephemeral stream bed, plus any other losses of jurisdictional 
waters and wetlands, cannot exceed 1/2-acre. 

2. When making minimal adverse environmental effects determinations the district
engineer will consider the direct and indirect effects caused by the NWP activity. He or she 
will also consider the cumulative adverse environmental effects caused by activities authorized 
by NWP and whether those cumulative adverse environmental effects are no more than 
minimal.  The district engineer will also consider site specific factors, such as the 
environmental setting in the vicinity of the NWP activity, the type of resource that will be 
affected by the NWP activity, the functions provided by the aquatic resources that will be 
affected by the NWP activity, the degree or magnitude to which the aquatic resources perform 
those functions, the extent that aquatic resource functions will be lost as a result of the NWP 
activity (e.g., partial or complete loss), the duration of the adverse effects (temporary or 
permanent), the importance of the aquatic resource functions to the region (e.g., watershed or 
ecoregion), and mitigation required by the district engineer. If an appropriate functional or 
condition assessment method is available and practicable to use, that assessment method may 
be used by the district engineer to assist in the minimal adverse environmental effects 
determination. The district engineer may add case-specific special conditions to the NWP 
authorization to address site- specific environmental concerns. 

3. If the proposed activity requires a PCN and will result in a loss of greater than
1/10-acre of wetlands, the prospective permittee should submit a mitigation proposal with the 
PCN. Applicants may also propose compensatory mitigation for NWP activities with smaller 
impacts, or for impacts to other types of waters (e.g., streams). The district engineer will 
consider any proposed compensatory mitigation or other mitigation measures the applicant has 
included in the proposal in determining whether the net adverse environmental effects of the 
proposed activity are no more than minimal. The compensatory mitigation proposal may be 
either conceptual or detailed. If the district engineer determines that the activity complies with 
the terms and conditions of the NWP and that the adverse environmental effects are no more 
than minimal, after considering mitigation, the district engineer will notify the permittee and 
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include any activity-specific conditions in the NWP verification the district engineer deems 
necessary. Conditions for compensatory mitigation requirements must comply with the 
appropriate provisions at 33 CFR 332.3(k). The district engineer must approve the final 
mitigation plan before the permittee commences work in waters of the United States, unless the 
district engineer determines that prior approval of the final mitigation plan is not practicable or 
not necessary to ensure timely completion of the required compensatory mitigation. If the 
prospective permittee elects to submit a compensatory mitigation plan with the PCN, the district 
engineer will expeditiously review the proposed compensatory mitigation plan. The district 
engineer must review the proposed compensatory mitigation plan within 45 calendar days of 
receiving a complete PCN and determine whether the proposed mitigation would ensure the 
NWP activity results in no more than minimal adverse environmental effects. If the net adverse 
environmental effects of the NWP activity (after consideration of the mitigation proposal) are 
determined by the district engineer to be no more than minimal, the district engineer will 
provide a timely written response to the applicant. The response will state that the NWP activity 
can proceed under the terms and conditions of the NWP, including any activity-specific 
conditions added to the NWP authorization by the district engineer. 

4. If the district engineer determines that the adverse environmental effects of the
proposed activity are more than minimal, then the district engineer will notify the applicant 
either: (a) that the activity does not qualify for authorization under the NWP and instruct the 
applicant on the procedures to seek authorization under an individual permit; (b) that the 
activity is authorized under the NWP subject to the applicant’s submission of a mitigation plan 
that would reduce the adverse environmental effects so that they are no more than minimal; or 
(c) that the activity is authorized under the NWP with specific modifications or conditions. 
Where the district engineer determines that mitigation is required to ensure no more than 
minimal adverse environmental effects, the activity will be authorized within the 45-day PCN 
period (unless additional time is required to comply with general conditions 18, 20, and/or 31, 
or to evaluate PCNs for activities authorized by NWPs 21, 49, and 50), with activity-specific 
conditions that state the mitigation requirements. The authorization will include the necessary 
conceptual or detailed mitigation plan or a requirement that the applicant submit a mitigation 
plan that would reduce the adverse environmental effects so that they are no more than 
minimal. When compensatory mitigation is required, no work in waters of the United States 
may occur until the district engineer has approved a specific mitigation plan or has determined 
that prior approval of a final mitigation plan is not practicable or not necessary to ensure timely 
completion of the required compensatory mitigation. 

FURTHER INFORMATION 

1. District Engineers have authority to determine if an activity complies with the
terms and conditions of an NWP. 

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law. 

3. NWPs do not grant any property rights or exclusive privileges.
4. NWPs do not authorize any injury to the property or rights of others.
5. NWPs do not authorize interference with any existing or proposed Federal

project (see general condition 31). 
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DEFINITIONS 

Best management practices (BMPs): Policies, practices, procedures, or structures 
implemented to mitigate the adverse environmental effects on surface water quality resulting 
from development. BMPs are categorized as structural or non-structural. 

Compensatory mitigation: The restoration (re-establishment or rehabilitation), 
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic 
resources for the purposes of offsetting unavoidable adverse impacts which remain after all 
appropriate and practicable avoidance and minimization has been achieved. 

Currently serviceable: Useable as is or with some maintenance, but not so degraded 
as to essentially require reconstruction. 

Direct effects: Effects that are caused by the activity and occur at the same time and 
place. 

Discharge:  The term “discharge” means any discharge of dredged or fill material 
into waters of the United States. 

Ecological reference:  A model used to plan and design an aquatic habitat and 
riparian area restoration, enhancement, or establishment activity under NWP 27.  An ecological 
reference may be based on the structure, functions, and dynamics of an aquatic habitat type or a 
riparian area type that currently exists in the region where the proposed NWP 27 activity is 
located. Alternatively, an ecological reference may be based on a conceptual model for the 
aquatic habitat type or riparian area type to be restored, enhanced, or established as a result of 
the proposed NWP 27 activity. An ecological reference takes into account the range of 
variation of the aquatic habitat type or riparian area type in the region. 

Enhancement: The manipulation of the physical, chemical, or biological 
characteristics of an aquatic resource to heighten, intensify, or improve a specific aquatic 
resource function(s). Enhancement results in the gain of selected aquatic resource function(s), 
but may also lead to a decline in other aquatic resource function(s).  Enhancement does not 
result in a gain in aquatic resource area. 

Ephemeral stream: An ephemeral stream has flowing water only during, and for a 
short duration after, precipitation events in a typical year. Ephemeral stream beds are located 
above the water table year-round. Groundwater is not a source of water for the stream. Runoff 
from rainfall is the primary source of water for stream flow. 

Establishment (creation): The manipulation of the physical, chemical, or biological 
characteristics present to develop an aquatic resource that did not previously exist at an upland 
site. Establishment results in a gain in aquatic resource area. 

High Tide Line: The line of intersection of the land with the water’s surface at the 
maximum height reached by a rising tide. The high tide line may be determined, in the absence 
of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of 
fine shell or debris on the foreshore or berm, other physical markings or characteristics, 
vegetation lines, tidal gages, or other suitable means that delineate the general height reached 
by a rising tide. The line encompasses spring high tides and other high tides that occur with 
periodic frequency but does not include storm surges in which there is a departure from the 
normal or predicted reach of the tide due to the piling up of water against a coast by strong 
winds such as those accompanying a hurricane or other intense storm. 

Historic Property: Any prehistoric or historic district, site (including archaeological 
site), building, structure, or other object included in, or eligible for inclusion in, the National 
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Register of Historic Places maintained by the Secretary of the Interior. This term includes 
artifacts, records, and remains that are related to and located within such properties. The term 
includes properties of traditional religious and cultural importance to an Indian tribe or Native 
Hawaiian organization and that meet the National Register criteria (36 CFR part 60). 

Independent utility: A test to determine what constitutes a single and complete non-
linear project in the Corps Regulatory Program. A project is considered to have independent 
utility if it would be constructed absent the construction of other projects in the project area. 
Portions of a multi-phase project that depend upon other phases of the project do not have 
independent utility. Phases of a project that would be constructed even if the other phases were 
not built can be considered as separate single and complete projects with independent utility. 

Indirect effects: Effects that are caused by the activity and are later in time or farther 
removed in distance, but are still reasonably foreseeable. 

Intermittent stream: An intermittent stream has flowing water during certain times of 
the year, when groundwater provides water for stream flow. During dry periods, intermittent 
streams may not have flowing water. Runoff from rainfall is a supplemental source of water for 
stream flow. 

Loss of waters of the United States: Waters of the United States that are permanently 
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity. 
Permanent adverse effects include permanent discharges of dredged or fill material that change 
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a 
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the 
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is 
not a net threshold that is calculated after considering compensatory mitigation that may be used 
to offset losses of aquatic functions and services. The loss of stream bed includes the acres or 
linear feet of stream bed that are filled or excavated as a result of the regulated activity. Waters 
of the United States temporarily filled, flooded, excavated, or drained, but restored to pre- 
construction contours and elevations after construction, are not included in the measurement of 
loss of waters of the United States. Impacts resulting from activities that do not require 
Department of the Army authorization, such as activities eligible for exemptions under section 
404(f) of the Clean Water Act, are not considered when calculating the loss of waters of the 
United States. 

Navigable waters: Waters subject to section 10 of the Rivers and Harbors Act of 
1899. These waters are defined at 33 CFR part 329. 

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and 
flow of tidal waters. Non-tidal wetlands contiguous to tidal waters are located landward of the 
high tide line (i.e., spring high tide line). 

Open water: For purposes of the NWPs, an open water is any area that in a year with 
normal patterns of precipitation has water flowing or standing above ground to the extent that 
an ordinary high water mark can be determined. Aquatic vegetation within the area of flowing 
or standing water is either non-emergent, sparse, or absent. Vegetated shallows are considered 
to be open waters. Examples of “open waters” include rivers, streams, lakes, and ponds. 

Ordinary High Water Mark: An ordinary high water mark is a line on the shore 
established by the fluctuations of water and indicated by physical characteristics, or by other 
appropriate means that consider the characteristics of the surrounding areas. 

Perennial stream: A perennial stream has flowing water year-round during a typical 
year. The water table is located above the stream bed for most of the year.  Groundwater is the 
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primary source of water for stream flow. Runoff from rainfall is a supplemental source of 
water for stream flow. 

Practicable: Available and capable of being done after taking into consideration cost, 
existing technology, and logistics in light of overall project purposes. 

Pre-construction notification: A request submitted by the project proponent to the 
Corps for confirmation that a particular activity is authorized by nationwide permit. The request 
may be a permit application, letter, or similar document that includes information about the 
proposed work and its anticipated environmental effects. Pre-construction notification may be 
required by the terms and conditions of a nationwide permit, or by regional conditions. A pre-
construction notification may be voluntarily submitted in cases where pre-construction 
notification is not required and the project proponent wants confirmation that the activity is 
authorized by nationwide permit. 

Preservation: The removal of a threat to, or preventing the decline of, aquatic 
resources by an action in or near those aquatic resources. This term includes activities 
commonly associated with the protection and maintenance of aquatic resources through the 
implementation of appropriate legal and physical mechanisms. Preservation does not result in a 
gain of aquatic resource area or functions. 

Protected tribal resources:  Those natural resources and properties of traditional or 
customary religious or cultural importance, either on or off Indian lands, retained by, or 
reserved by or for, Indian tribes through treaties, statutes, judicial decisions, or executive orders, 
including tribal trust resources. 

Re-establishment: The manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of returning natural/historic functions to a former aquatic 
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in 
aquatic resource area and functions. 

Rehabilitation: The manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of repairing natural/historic functions to a degraded 
aquatic resource. Rehabilitation results in a gain in aquatic resource function, but does not 
result in a gain in aquatic resource area. 

Restoration: The manipulation of the physical, chemical, or biological characteristics 
of a site with the goal of returning natural/historic functions to a former or degraded aquatic 
resource. For the purpose of tracking net gains in aquatic resource area, restoration is divided 
into two categories: re-establishment and rehabilitation. 

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under 
the 404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient 
sections of streams. Such stream sections are recognizable by their hydraulic characteristics. 
The rapid movement of water over a course substrate in riffles results in a rough flow, a 
turbulent surface, and high dissolved oxygen levels in the water. Pools are deeper areas 
associated with riffles. A slower stream velocity, a streaming flow, a smooth surface, and a 
finer substrate characterize pools. 

Riparian areas: Riparian areas are lands next to streams, lakes, and estuarine- marine 
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through 
which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine 
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a 
variety of ecological functions and services and help improve or maintain local water quality. 
(See general condition 23.) 
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Shellfish seeding: The placement of shellfish seed and/or suitable substrate to 
increase shellfish production. Shellfish seed consists of immature individual shellfish or 
individual shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate 
may consist of shellfish shells, shell fragments, or other appropriate materials placed into 
waters for shellfish habitat. 

Single and complete linear project: A linear project is a project constructed for the 
purpose of getting people, goods, or services from a point of origin to a terminal point, which 
often involves multiple crossings of one or more waterbodies at separate and distant locations. 
The term “single and complete project” is defined as that portion of the total linear project 
proposed or accomplished by one owner/developer or partnership or other association of 
owners/developers that includes all crossings of a single water of the United States (i.e., a 
single waterbody) at a specific location. For linear projects crossing a single or multiple 
waterbodies several times at separate and distant locations, each crossing is considered a single 
and complete project for purposes of NWP authorization. However, individual channels in a 
braided stream or river, or individual arms of a large, irregularly shaped wetland or lake, etc., 
are not separate waterbodies, and crossings of such features cannot be considered separately. 

Single and complete non-linear project: For non-linear projects, the term “single and 
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished 
by one owner/developer or partnership or other association of owners/developers.  A single and 
complete non-linear project must have independent utility (see definition of “independent 
utility”).  Single and complete non-linear projects may not be “piecemealed” to avoid the limits 
in an NWP authorization. 

Stormwater management: Stormwater management is the mechanism for controlling 
stormwater runoff for the purposes of reducing downstream erosion, water quality 
degradation, and flooding and mitigating the adverse effects of changes in land use on the 
aquatic environment. 

Stormwater management facilities: Stormwater management facilities are those 
facilities, including but not limited to, stormwater retention and detention ponds and best 
management practices, which retain water for a period of time to control runoff and/or improve 
the quality (i.e., by reducing the concentration of nutrients, sediments, hazardous substances 
and other pollutants) of stormwater runoff. 

Stream bed: The substrate of the stream channel between the ordinary high water 
marks. The substrate may be bedrock or inorganic particles that range in size from clay to 
boulders. Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, 
are not considered part of the stream bed. 

Stream channelization: The manipulation of a stream’s course, condition, capacity, 
or location that causes more than minimal interruption of normal stream processes. A 
channelized stream remains a water of the United States. 

Structure: An object that is arranged in a definite pattern of organization.  Examples 
of structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir, 
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, 
permanent mooring structure, power transmission line, permanently moored floating vessel, 
piling, aid to navigation, or any other manmade obstacle or obstruction. 

Tidal wetland: A tidal wetland is a jurisdictional wetland that is inundated by tidal 
waters. Tidal waters rise and fall in a predictable and measurable rhythm or cycle due to the 
gravitational pulls of the moon and sun. Tidal waters end where the rise and fall of the water 
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surface can no longer be practically measured in a predictable rhythm due to masking by other 
waters, wind, or other effects. Tidal wetlands are located channelward of the high tide line. 

Tribal lands: Any lands title to which is either: 1) held in trust by the United States 
for the benefit of any Indian tribe or individual; or 2) held by any Indian tribe or individual 
subject to restrictions by the United States against alienation. 

Tribal rights: Those rights legally accruing to a tribe or tribes by virtue of inherent 
sovereign authority, unextinguished aboriginal title, treaty, statute, judicial decisions, executive 
order or agreement, and that give rise to legally enforceable remedies. 

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1) 
Guidelines. They are areas that are permanently inundated and under normal circumstances 
have rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a 
variety of vascular rooted plants in freshwater systems. 

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the 
United States. If a wetland is adjacent to a waterbody determined to be a water of the United 
States, that waterbody and any adjacent wetlands are considered together as a single aquatic 
unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes, ponds, 
and wetlands. 
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FINAL 2017 REGIONAL CONDITIONS 

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT: 
The web links (both internal to our Wilmington District and any external links to collaborating 
agencies) in this document are valid at the time of publication.  However, the Wilmington 
District Regulatory Program web page addresses, as with other agency web sites, may change 
over the timeframe of the five-year Nationwide Permit renewal cycle, in response to policy 
mandates or technology advances.  While we will make every effort to check on the integrity of 
our web links and provide re-direct pages whenever possible, we ask that you report any broken 
links to us so we can keep the page information current and usable.  We apologize in advanced 
for any broken links that you may encounter, and we ask that you navigate from the Regulatory 
home page (Regulatory Permit Program Wetlands and Streams) of the Wilmington District 
Corps of Engineers, to the “Permits” section of our web site to find links for pages that cannot 
be found by clicking directly on the listed web link in this document. 

Final 2017 Regional Conditions for Nationwide Permits (NWP) in the Wilmington District 

1.0 Excluded Waters 

The Corps has identified waters that will be excluded from the use of all NWP’s during certain 
timeframes.  These waters are: 

1.1 Anadromous Fish Spawning Areas 

Waters of the United States identified by either the North Carolina Division of Marine Fisheries 
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish 
spawning areas are excluded during the period between February 15 and June 30, without prior 
written approval from the Corps and either NCDMF or NCWRC.  

1.2 Trout Waters Moratorium 

Waters of the United States in the designated trout watersheds of North Carolina are excluded 
during the period between October 15 and April 15 without prior written approval from the 
NCWRC, or from the Eastern Band of Cherokee Indians (EBCI) Fisheries and Wildlife 
Management (FWM) office if the project is located on EBCI trust land.  (See Section 2.7 for 
information on the designated trout watersheds).  

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service 
(NMFS) 

Waters of the United States designated as sturgeon spawning areas are excluded during the 
period between February 1 and June 30, without prior written approval from the NMFS.   
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2.0 Waters Requiring Additional Notification 

The Corps has identified waters that will be subject to additional notification requirements for 
activities authorized by all NWPs.  These waters are: 

2.1 Western NC Counties that Drain to Designated Critical Habitat 

For proposed activities within waters of the United States that require a Pre-Construction 
Notification (PCN) and are located in the sixteen counties listed below, permittees must provide 
a copy of the PCN to the U.S. Fish and Wildlife Service (USFWS), 160 Zillicoa Street, 
Asheville, North Carolina 28801.  This PCN must be sent concurrently to the U.S. Fish and 
Wildlife Service and the Corps Asheville Regulatory Field Office.  Please see General Condition 
18 for specific notification requirements related to the Endangered Species Act and the below 
website for information on the location of designated critical habitat. 

Counties with tributaries that drain to designated critical habitat that require notification to the 
Asheville U.S. Fish and Wildlife Service:  Avery, Cherokee, Forsyth, Graham, Haywood, 
Henderson, Jackson, Macon, Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union 
and Yancey.    

Website and office addresses for Endangered Species Act Information: 

The Wilmington District has developed the following website for permittees which provides 
guidelines on how to review linked websites and maps in order to fulfill NWP General Condition 
18 requirements:  
http://www.saw.usace.army.mil/Missions/RegulatoryPermitProgram/AgencyCoordination/ESA.a
spx    

Permittees who do not have internet access may contact the appropriate U.S. Fish and Wildlife 
Service offices listed below or Corps at (910) 251-4633: 

Asheville U.S. Fish and Wildlife Service Office counties: All counties west of and including 
Anson, Stanly, Davidson, Forsythe and Stokes Counties. 

           U.S. Fish and Wildlife Service 
Asheville Field Office  
160 Zillicoa Street 
Asheville, NC  28801 
Telephone: (828) 258-3939 

Raleigh U.S. Fish and Wildlife Service Office counties: all counties east of and including 
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.   

U.S. Fish and Wildlife Service 
Raleigh Field Office   
Post Office Box 33726 

*

*
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Raleigh, NC  27636-3726 
Telephone: (919) 856-4520            

2.2 Special Designation Waters 

Prior to the use of any NWP, except NWP 3, that involves a discharge of dredged or fill material 
in any of the following identified waters and/or adjacent wetlands in North Carolina, permittees 
shall submit a PCN to the District Engineer prior to commencing the activity (see General 
Condition 32). The North Carolina waters and wetlands that require additional notification 
requirements are: 

“Outstanding Resource Waters” (ORW) or “High Quality Waters” (HQW) as designated by the 
North Carolina Environmental Management Commission; “Primary Nursery Areas” (PNA), 
including inland PNA, as designated by the North Carolina Marine Fisheries Commission and 
the NCWRC; or wetlands adjacent to these waters.   Definitions of ORW, HQW and PNA waters 
can be found in the North Carolina State Administrative Code, Title 15A, Subchapters 2B and 
10C (15A NCAC 02B, 15A NCAC 10C) and at the following World Wide Web page: 
http://reports.oah.state.nc.us/ncac.asp?folderName=\Title%2015A%20-
%20Environmental%20Quality&lookUpError=15A%20NCAC%20000%20.  Surface water 
classifications for waters in North Carolina can be viewed at the North Carolina Division of 
Water Resources website or at the following World Wide Web Page: 
https://deq.nc.gov/about/divisions/water-resources/planning/classification-
standards/classifications 

Permittees who do not have internet access may contact the Corps at (910) 251- 4633. 

2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern 

Non-federal permittees for any NWP in a designated “Area of Environmental Concern” (AEC) 
in the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal 
Area Management Act (CAMA) must also obtain the required CAMA permit.  Development 
activities for non-federal projects may not commence until a copy of the approved CAMA permit 
is furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field 
Office – 69 Darlington Avenue, Wilmington, NC  28403, (910) 251-4802 or Washington Field 
Office – 2407 West 5th Street, Washington, NC  27889, (910) 251-4610). 

2.4 Barrier Islands 

Prior to the use of any NWP on a barrier island of North Carolina, permittees must submit a PCN 
to the District Engineer prior to commencing the activity (see General Condition 32).   

2.5 Mountain or Piedmont Bogs 

Prior to the use of any NWP in a Bog, as classified by the North Carolina Wetland Assessment 
Methodology (NCWAM), permittees shall submit a PCN to the District Engineer prior to 
commencing the activity (see General Condition 32).  The latest version of NCWAM can be 

*

*

*

P-28

http://reports.oah.state.nc.us/ncac.asp?folderName=%5CTitle%2015A%20-%20Environmental%20Quality&lookUpError=15A%20NCAC%20000%20
http://reports.oah.state.nc.us/ncac.asp?folderName=%5CTitle%2015A%20-%20Environmental%20Quality&lookUpError=15A%20NCAC%20000%20
https://deq.nc.gov/about/divisions/water-resources/planning/classification-standards/classifications
https://deq.nc.gov/about/divisions/water-resources/planning/classification-standards/classifications


viewed on the Corps RIBITS (Regulatory In-lieu Fee and Bank Information Tracking System) 
website or at the following World Wide Web Page:    
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::   

2.6 Animal Waste Facilities 

Prior to use of any NWP for construction of animal waste facilities in waters of the United 
States, including wetlands, permittees shall submit a PCN to the District Engineer prior to 
commencing the activity (see General Condition 32). 

2.7 Trout Waters 

Prior to any discharge of dredge or fill material into streams, waterbodies or wetlands within the 
294 designated trout watersheds of North Carolina, the permittee shall submit a PCN (see 
General Condition 32) to the District Engineer prior to commencing the activity, unless other 
thresholds are established in the Regional Conditions in Section 4 (Additional Regional 
Conditions for Specific Nationwide Permits).  The permittee shall also provide a copy of the 
notification to the appropriate NCWRC office, or to the EBCI FWM Office (if the project is 
located on EBCI trust land), to facilitate the determination of any potential impacts to designated 
Trout Waters.  

Notification to the Corps will include a statement with the name of the NCWRC or EBCI FWM 
biologist contacted, the date of the notification, the location of work, a delineation of wetlands 
and waters, a discussion of alternatives to working in the mountain trout waters, why alternatives 
were not selected, and, if applicable, a plan to provide compensatory mitigation for all 
unavoidable adverse impacts to mountain trout waters. 

NCWRC and NC Trout Watersheds: 

NCWRC Contact** Counties that are 
entirely within Trout 
Watersheds*  

Counties that are 
partially within Trout 
Watersheds* 

Mountain Coordinator 
Balsam Depot 
20830 Great Smoky 
Mountain Expressway 
Waynesville, NC  28786 
Telephone: (828) 558-6011 

For NCDOT Projects: 

NCDOT Coordinator 
206 Charter. Street 
Albemarle, NC 28001 
Telephone: (704) 982-9181 

Alleghany 
Ashe 
Avery 
Graham 
Haywood 

Jackson 
Macon  
Swain 
Transylvania 
Watauga 

Burke 
Buncombe 
Caldwell 
Cherokee 
Clay 
Henderson 
Madison 

McDowell 
Mitchell 
Polk 
Rutherford 
Surry 
Wilkes 
Yancey 

*

*
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*NOTE: To determine notification requirements, contact the Corps Asheville Regulatory Field
Office at (828) 271-7980 or view maps for each County at the following World Wide Web page: 
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Trout/.   

**If a project is located on EBCI trust land, submit the PCN in accordance with Section 3.14. 
Contact the Corps Asheville Regulatory Field Office at (828) 271-7980 with questions. 

2.8 Western NC Waters and Corridors 

The permittee shall submit a PCN (see General Condition 32) to the District Engineer prior to 
commencing the activity in waters of the United States if the activity will occur within any of the 
following identified waters in western North Carolina, within 0.5 mile on either side of these 
waters, or within 0.75 mile of the Little Tennessee River, as measured from the top of the bank 
of the respective water (i.e., river, stream, or creek):  

Brasstown Creek 
Burningtown Creek 
Cane River 
Caney Fork  
Cartoogechaye Creek 
Chattooga River 
Cheoah River 
Cowee Creek 
Cullasaja River 
Deep Creek  
Ellijay Creek 
French Broad River 
Garden Creek  
Hiwassee River 
Hominy Creek  
Iotla Creek 
Little Tennessee River (within the river or within 0.75 mile on either side of this river) 
Nantahala River 
Nolichucky River  
North Fork French Broad River 
North Toe River 
Nottley River 
Oconaluftee River (portion not located on trust/EBCI land) 
Peachtree Creek 
Shooting Creek 
Snowbird Creek 
South Toe River 
Stecoah Creek 
Swannanoa River 
Sweetwater Creek  

*
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Tuckasegee River (also spelled Tuckaseegee or Tuckaseigee) 
Valley River 
Watauga Creek 
Watauga River 
Wayah Creek 
West Fork French Broad River 

To determine notification requirements, contact the Corps Asheville Regulatory Field Office at 
(828) 271-7980 or view maps for all corridors at the following World Wide Web page:  
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Designated-Special-Waters.aspx 

3.0 List of Corps Regional Conditions for All Nationwide Permits 

The following conditions apply to all Nationwide Permits in the Wilmington District: 

3.1 Limitation of Loss of Stream Bed 

NWPs may not be used for activities that may result in the loss or degradation of more than 300 
total linear feet of stream bed, unless the District Engineer has waived the 300 linear foot limit 
for ephemeral and intermittent streams on a case-by-case basis and has determined that the 
proposed activity will result in minimal individual and cumulative adverse impacts to the aquatic 
environment.  Waivers for the loss of ephemeral and intermittent streams must be in writing and 
documented by appropriate/accepted stream quality assessments*.  This waiver only applies to 
the 300 linear feet threshold for NWPs. 

This Regional Condition does not apply to NWP 23 (Approved Categorical Exclusions).   

*NOTE:  Permittees should utilize the most current methodology prescribed by Wilmington
District to assess stream function and quality.  Information can be found at: 
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::   

3.2 Mitigation for Loss of Stream Bed 

For any NWP that results in a loss of more than 150 linear feet of stream, the permittee shall 
provide a mitigation proposal to compensate for more than minimal individual and cumulative 
adverse impacts to the aquatic environment.   For stream losses of 150 linear feet or less that 
require a PCN, the District Engineer may determine, on a case-by-case basis, that compensatory 
mitigation is required to ensure that the activity results in minimal adverse effect on the aquatic 
environment. 

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet 

Prior to use of any NWP for any activity which impacts more than 150 total linear feet of 
perennial stream, intermittent or ephemeral stream, the permittee shall submit a PCN to the 
District Engineer prior to commencing the activity (see General Condition 32).  This applies to 
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NWPs that do not have specific notification requirements.  If a NWP has specific notification 
requirements, the requirements of the NWP should be followed. 

3.4 Restriction on Use of Live Concrete 

For all NWPs which allow the use of concrete as a building material, live or fresh concrete, 
including bags of uncured concrete, may not come into contact with the water in or entering into 
waters of the United States.  Water inside coffer dams or casings that has been in contact with 
wet concrete shall only be returned to waters of the United States after the concrete is set and 
cured and when it no longer poses a threat to aquatic organisms. 

3.5 Requirements for Using Riprap for Bank Stabilization 

For all NWPs that allow for the use of riprap material for bank stabilization, the following 
measures shall be applied: 

3.5.1. Where bank stabilization is conducted as part of an activity, natural design, bioengineering 
and/or geoengineering methods that incorporate natural durable materials, native seed mixes, and 
native plants and shrubs are to be utilized to the maximum extent practicable.  

3.5.2. Filter cloth must be placed underneath the riprap as an additional requirement of its use in 
North Carolina waters.  The placement of filter fabric is not required if the riprap will be pushed 
or “keyed” into the bank of the waterbody. A waiver from the specifications in this Regional 
Condition may be requested in writing. The waiver will only be issued if it can be demonstrated 
that the impacts of complying with this Regional Condition would result in greater adverse 
impacts to the aquatic environment. 

3.5.3. The placement of riprap shall be limited to the areas depicted on submitted work plan 
drawings. 

3.5.4. The riprap material shall be clean and free from loose dirt or any pollutant except in trace 
quantities that would not have an adverse environmental effect. 

3.5.5. It shall be of a size sufficient to prevent its movement from the authorized alignment by 
natural forces under normal conditions. 

3.5.6. The riprap material shall consist of clean rock or masonry material such as, but not limited 
to, granite, marl, or broken concrete. 

3.6 Requirements for Culvert Placement 

3.6.1 For all NWPs that involve the construction/installation of culverts, measures will be 
included in the construction/installation that will promote the safe passage of fish and other 
aquatic organisms.  The dimension, pattern, and profile of the stream above and below a pipe or 
culvert should not be modified by altering the width or depth of the stream profile in connection 
with the construction activity.  The width, height, and gradient of a proposed culvert should be 
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sufficient to pass the average historical low flow and spring flow without adversely altering flow 
velocity.  Spring flow is the seasonal sustained high flow that typically occurs in the spring.  
Spring flows should be determined from gage data, if available.  In the absence of such data, 
bank-full flow can be used as a comparable indicator.  

In Public Trust Areas of Environmental Concern (AEC) and/or the Estuarine Waters AEC as 
designated by the Coastal Area Management Act (CAMA):  All pipes/culverts must be 
sufficiently sized to allow for the burial of the bottom of the culvert at least one foot below 
normal bed elevation.   

In all other areas:  Culverts greater than 48 inches in diameter will be buried at least one foot 
below the bed of the stream.  Culverts 48 inches in diameter or less shall be buried to maintain 
aquatic passage and to maintain passage during drought or low flow conditions, and every effort 
shall be made to maintain the existing channel slope.   

Culverts must be designed and constructed in a manner that minimizes destabilization and head 
cutting.  Destabilizing the channel and head cutting upstream should be considered and 
appropriate actions incorporated in the design and placement of the culvert. 

A waiver from the depth specifications in this condition may be requested, in writing, by the 
permittee and issued by the Corp; this request must be specific as to the reasons(s) for the 
request. The waiver will be issued if it can be demonstrated that the proposed design would 
result in less impacts to the aquatic environment. 

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a 
manner that does not restrict the flow and circulation patterns of waters of the United States.  
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Culverts placed across wetland fills purely for the purposes of equalizing surface water do not 
have to be buried, but the culverts must be of adequate size and/or number to ensure unrestricted 
transmission of water. 

3.6.2 Bank-full flows (or less) shall be accommodated through maintenance of the existing bank-
full channel cross sectional area.  Additional culverts or culvert barrels at such crossings shall be 
allowed only to receive bank-full flows.  

3.6.3 Where adjacent floodplain is available, flows exceeding bank-full should be accommodated 
by installing culverts at the floodplain elevation. Additional culverts or culvert barrels at such 
crossings should not be buried, or if buried, must have sills at the inlets to ensure that they only 
receive flows exceeding bank-full. 

3.6.4 Excavation of existing stream channels shall be limited to the minimum necessary to 
construct or install the proposed culvert.  The final width of the impacted stream at the culvert 
inlet and outlet should be no greater than the original stream width.  A waiver from this condition 
may be requested in writing; this request must be specific as to the reason(s) for the request.  The 
waiver will be issued if the proposed design would result in less impacts to the aquatic 
environment and/or if it can be demonstrated that it is not practicable to restore the final width of 
the impacted stream at the culvert inlet and outlet to the width of the original stream channel.  

3.6.5 The width of the culvert shall be comparable to the width of the stream channel.  If the 
width of the culvert is wider than the stream channel, the culvert shall include baffles, benches 
and/or sills to maintain the width of the stream channel.  A waiver from this condition may be 
requested in writing; this request must be specific as to the reason(s) for the request.  The waiver 
will be issued if it can be demonstrated that it is not practicable or necessary to include baffles, 
benches or sills and the design would result in less impacts to the aquatic environment. 

3.7 Notification to NCDEQ Shellfish Sanitation Section 

Permittees shall notify the NCDEQ Shellfish Sanitation Section prior to dredging in or removing 
sediment from an area closed to shell fishing where the effluent may be released to an area open 
for shell fishing or swimming in order to avoid contamination from the disposal area and cause a 
temporary shellfish closure to be made.  Such notification shall also be provided to the 
appropriate Corps Regulatory Field Office.  Any disposal of sand to the ocean beach should 
occur between November 1 and April 30 when recreational usage is low.  Only clean sand 
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should be used and no dredged sand from closed shell fishing areas may be used.  If beach 
disposal were to occur at times other than stated above or if sand from a closed shell fishing area 
is to be used, a swimming advisory shall be posted, and a press release shall be issued by the 
permittee.   

3.8 Submerged Aquatic Vegetation 

Impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP, except NWP 
48, unless EFH Consultation has been completed pursuant to the Magnuson-Stevens Fisheries 
Conservation and Management Act (Magnuson-Stevens Act).  Permittees shall submit a PCN 
(See NWP General Condition 32) to the District Engineer prior to commencing the activity if the 
project would affect SAV.  The permittee may not begin work until notified by the Corps that the 
requirements of the Magnuson-Stevens Act have been satisfied and that the activity is 
authorized. 

3.9 Sedimentation and Erosion Control Structures and Measures 

All PCNs will identify and describe sedimentation and erosion control structures and measures 
proposed for placement in waters of the United States.   The structures and measures should be 
depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands 
and streams. 

3.10 Restoration of Temporary Impacts to Stream Beds 

Upon completion of work that involves temporary stream impacts, streambeds are to be restored 
to pre-project elevations and widths using natural streambed material such that the impacted 
stream reach mimics the adjacent upstream and downstream reach.  The impacted area shall be 
backfilled with natural streambed material to a depth of at least 12 inches or to the bottom depth 
of the impacted area if shallower than 12 inches. An engineered in-stream structure or material 
can be used to provide protection of a buried structure if it provides benefits to the aquatic 
environment and can be accomplished by a natural streambed design. A permittee may request a 
waiver of this condition if it is determined a buried structure needs significant physical protection 
beyond those provided in this condition. This condition does not apply to NWP 27 – Aquatic 
Habitat Restoration, Enhancement, and Establishment Activities. 

3.11 Restoration of Temporary Impacts to Stream Banks 

Upon completion of work involving temporary stream bank impacts, stream banks are to be 
restored to pre-project grade and contours or beneficial grade and contours if the original bank 
slope is steep and unstable. Natural durable materials, native seed mixes, and native plants and 
shrubs are to be utilized in the restoration. Natural designs which use bioengineered and/or geo-
engineered methods are to be applied. An engineered structure or material can be used to provide 
protection of a buried structure if it provides benefits to the stream bank environment, provided it 
is not in excess of the minimum amount needed for protection and does not exceed an average of 
one cubic yard per running foot placed along the bank below the plane of the ordinary high water 
mark. A permittee may request a waiver of this condition if it is determined a buried structure 
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needs significant physical protection beyond those provided in this condition. This condition 
does not apply to NWP 27 – Aquatic Habitat Restoration, Enhancement, and Establishment 
Activities. 

3.12 Federal Navigation Channel Setbacks and Corps Easements 

3.12.1 Authorized structures and fills located in or adjacent to Federally authorized waterways 
will be constructed in accordance with the latest setback criteria established by the Wilmington 
District Engineer.  You may review the setback policy at 
http://www.saw.usace.army.mil/Missions/Navigation/Setbacks.aspx.  This general permit does 
not authorize the construction of hardened or permanently fixed structures within the Federally 
Authorized Channel Setback, unless the activity is approved by the Corps.  The permittee shall 
submit a PCN (see General Condition 32) to the District Engineer prior to the construction of any 
structures or fills within the Federally Authorized Channel Setback. 

3.12.2  The permittee shall obtain a Consent to Cross Government Easement from the 
Wilmington District’s Land Use Coordinator prior to any crossing of the Corps easement and/or 
prior to commencing construction of any structures, authorized dredging or other work within the 
right-of-way of, or in proximity to, a federally designated disposal area.  The Land Use 
Coordinator may be contacted at: CESAW-OP-N, 69 Darlington Avenue, Wilmington, North 
Carolina 28403-1343, email: SAWWeb-NAV@usace.army.mil 

3.13 Northern Long-eared Bat – Endangered Species Act Compliance 

The Wilmington District, U.S. Army Corps of Engineers has consulted with the United States 
Fish and Wildlife Service (USFWS) in regards to the threatened Northern long-eared bat 
(NLEB) (Myotis septentrionalis) and Standard Local Operating Procedures for Endangered 
Species (SLOPES) have been approved by the Corps and the USFWS.  This condition concerns 
effects to the NLEB only and does not address effects to other federally listed species and/or 
federally designated critical habitat.   

A.  Procedures when the Corps is the lead federal* agency for a project:  

The permittee must comply with (1) and (2) below when: 

• the project is located in the western 41 counties of North Carolina, to include non-
federal aid North Carolina Department of Transportation (NCDOT) projects, OR;

• the project is located in the 59 eastern counties of North Carolina, and is a non-
NCDOT project.

*Generally, if a project is located on private property or on non-federal land, and the project
is not being funded by a federal entity, the Corps will be the lead federal agency due to the 
requirement to obtain Department of the Army authorization to impact waters of the United 
States.  If the project is located on federal land, contact the Corps to determine the lead 
federal agency.  
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(1) A permittee using a NWP must check to see if their project is located in the range of 
the NLEB by using the following website:  
http://www.fws.gov/midwest/endangered/mammals/nleb/pdf/WNSZone.pdf. If the 
project is within the range of the NLEB, or if the project includes percussive activities 
(e.g., blasting, pile driving, etc.), the permittee is then required to check the appropriate 
website in the paragraph below to discover if their project:  

• is located in a 12-digit Hydrologic Unit Code area (“red HUC” - shown as red areas
on the map), AND/OR; 

• involves percussive activities within 0.25 mile of a red HUC.

Red HUC maps - for the western 41 counties in NC (covered by the Asheville Ecological 
Services Field Office), check the project location against the electronic maps found at: 
http://www.fws.gov/asheville/htmls/project_review/NLEB_in_WNC.html.  For the eastern 
59 counties in NC (covered by the Raleigh Ecological Services Field Office), check the 
project location against the electronic maps found at: 
https://www.fws.gov/raleigh/NLEB_RFO.html.   

(2) A permittee must submit a PCN to the District Engineer, and receive written 
authorization from the District Engineer, prior to commencing the activity, if the activity 
will involve any of the following:  

• tree clearing/removal, construction/installation of wind turbines in a red HUC,
AND/OR;

• bridge removal or maintenance, unless the bridge has been inspected and there is
no evidence of bat use, (applies anywhere in the range of the NLEB),  AND/OR:

• percussive activities in a red HUC, or within 0.25 mile of a red HUC.

The permittee may proceed with the activity without submitting a PCN to either the Corps 
or the USFWS, provided the activity complies with all applicable NWP terms and general 
and regional conditions, if the permittee’s review under A.(1) and A.(2) above shows that 
the project is: 

• located outside of a red HUC (and there are no percussive activities), and the
activity will NOT include bridge removal or maintenance, unless the bridge has
been inspected and there is no evidence of bat use, OR;

• located outside of a red HUC and there are percussive activities, but the percussive
activities will not occur within 0.25-mile of a red HUC boundary, and the activity
will NOT include bridge removal or maintenance, unless the bridge has been
inspected and there is no evidence of bat use, OR;
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• located in a red HUC, but the activity will NOT include: tree clearing/removal;
construction/installation of wind turbines; bridge removal or maintenance, unless
the bridge has been inspected and there is no evidence of bat use, and/or; any
percussive activities.

B. Procedures when the USACE is not the lead federal agency: 

For projects where another federal agency is the lead federal agency - if that other federal agency 
has completed project-specific ESA Section 7(a)(2) consultation for the NLEB, and has (1) 
determined that the project would not cause prohibited incidental take of the NLEB, and (2) 
completed coordination/consultation that is required by the USFWS (per the directions on the 
respective USFWS office’s website), that project may proceed without notification to either the 
USACE or the USFWS, provided all General and Regional Permit Conditions are met. 

The NLEB SLOPES can be viewed on the USACE website at the following World Wide Web 
Page: http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/ESA/. Permittees who do not have internet access may contact the USACE at (910) 
251- 4633. 

3.14 Work on Eastern Band of Cherokee Indians Land 

All PCNs submitted for activities in waters of the United States on Eastern Band of Cherokee 
Indians (EBCI) trust land (i.e., Qualla Boundary and non-contiguous tracts of trust land), must 
comply with the requirements of the latest MOU between the Wilmington District and the 
Eastern Band of Cherokee Indians. 
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4.0 Additional Regional Conditions for Specific Nationwide Permits

4.1 NWP #23 - Approved Categorical Exclusions

4.1.1 The discharge of dredged or fill material associated with this NWP must not cause the loss 
of greater than 1 acre of waters of the United States or 500 linear feet of stream bed for each single 
and complete project.

4.1.2 No development activities authorized by this NWP may begin until the permittee obtains a 
consistency concurrence or a CAMA permit from the North Carolina Division of Coastal 
Management, if either is required.  
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Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 6 ITEMIZED PROPOSAL FOR CONTRACT NO. C203958Jun 13, 2017 7:56 am

County : Person

ROADWAY ITEMS

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.801 0000400000-N CONSTRUCTION SURVEYING0002

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0030000000-N BRIDGE APPROACH FILL - SUB
REGIONAL TIER, STATION *******
(13+62.50 -L-)

0003

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.226 0043000000-N GRADING0004

ACR    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1226 0050000000-E SUPPLEMENTARY CLEARING & GRUB-
BING

0005

CY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150226 0057000000-E UNDERCUT EXCAVATION0006

CY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150265 0195000000-E SELECT GRANULAR MATERIAL0007

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150270 0196000000-E GEOTEXTILE FOR SOIL STABILIZA-
TION

0008

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

660SP  0220000000-E ROCK EMBANKMENTS0009

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

105SP  0222000000-E GEOTEXTILE FOR ROCK EMBANK-
MENTS

0010

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,015275 0223000000-E ROCK PLATING0011

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

350SP  0314000000-E SELECT MATERIAL, CLASS *****
(IV)

0012

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10300 0318000000-E FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

0013

SY     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20300 0320000000-E FOUNDATION CONDITIONING GEO-
TEXTILE

0014

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12305 0335200000-E 15" DRAINAGE PIPE0015

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1305 0335850000-E **" DRAINAGE PIPE ELBOWS
(15")

0016

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32310 0448200000-E 15" RC PIPE CULVERTS, CLASS IV0017

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

65SP  1077000000-E #57 STONE0018



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 2 of 6 ITEMIZED PROPOSAL FOR CONTRACT NO. C203958Jun 13, 2017 7:56 am

County : Person

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150545 1220000000-E INCIDENTAL STONE BASE0019

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

330610 1489000000-E ASPHALT CONC BASE COURSE, TYPE
B25.0B

0020

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

260610 1498000000-E ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0B

0021

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400610 1525000000-E ASPHALT CONC SURFACE COURSE,
TYPE SF9.5A

0022

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55620 1575000000-E ASPHALT BINDER FOR PLANT MIX0023

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11806 2000000000-N RIGHT OF WAY MARKERS0024

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2840 2286000000-N MASONRY DRAINAGE STRUCTURES0025

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2840 2367000000-N FRAME WITH TWO GRATES, STD
840.29

0026

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40846 2556000000-E SHOULDER BERM GUTTER0027

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

950862 3030000000-E STEEL BM GUARDRAIL0028

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5862 3150000000-N ADDITIONAL GUARDRAIL POSTS0029

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4862 3215000000-N GUARDRAIL ANCHOR UNITS, TYPE
III

0030

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  3288000000-N GUARDRAIL END UNITS, TYPE TL-20031

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,087863 3360000000-E REMOVE EXISTING GUARDRAIL0032

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

56876 3628000000-E RIP RAP, CLASS I0033

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35876 3642000000-E RIP RAP, CLASS A0034

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35876 3649000000-E RIP RAP, CLASS B0035

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,170876 3656000000-E GEOTEXTILE FOR DRAINAGE0036

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

68903 4072000000-E SUPPORTS, 3-LB STEEL U-CHANNEL0037



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 3 of 6 ITEMIZED PROPOSAL FOR CONTRACT NO. C203958Jun 13, 2017 7:56 am

County : Person

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9904 4116100000-N SIGN ERECTION, RELOCATE, TYPE
**** (GROUND MOUNTED)
(E)

0038

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2907 4155000000-N DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0039

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9907 4192000000-N DISPOSAL OF SUPPORT, U-CHANNEL0040

SF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

47611104400000000-E WORK ZONE SIGNS (STATIONARY)0041

SF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14411104410000000-E WORK ZONE SIGNS (BARRICADE
MOUNTED)

0042

DAY    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1411204422000000-N PORTABLE CHANGEABLE MESSAGE
SIGN (SHORT TERM)

0043

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1011304430000000-N DRUMS0044

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9611454445000000-E BARRICADES (TYPE III)0045

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  4589000000-N GENERIC TRAFFIC CONTROL ITEM
WATERCRAFT SAFETY

0046

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,15212054847000000-E POLYUREA PAVEMENT MARKING
LINES (4", **********)
(HIGHLY REFLECTIVE ELEMENTS)

0047

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,40016056000000000-E TEMPORARY SILT FENCE0048

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12516106006000000-E STONE FOR EROSION CONTROL,
CLASS A

0049

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1016106009000000-E STONE FOR EROSION CONTROL,
CLASS B

0050

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26516106012000000-E SEDIMENT CONTROL STONE0051

ACR    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

116156015000000-E TEMPORARY MULCHING0052

LB     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10016206018000000-E SEED FOR TEMPORARY SEEDING0053

TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.516206021000000-E FERTILIZER FOR TEMPORARY SEED-
ING

0054

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20016226024000000-E TEMPORARY SLOPE DRAINS0055



Line
#
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#

Item Number
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LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

900SP  6029000000-E SAFETY FENCE0056

CY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2016306030000000-E SILT EXCAVATION0057

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,80016316036000000-E MATTING FOR EROSION CONTROL0058

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SP  6037000000-E COIR FIBER MAT0059

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19016326042000000-E 1/4" HARDWARE CLOTH0060

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

765SP  6048000000-E FLOATING TURBIDITY CURTAIN0061

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1216396070000000-N SPECIAL STILLING BASINS0062

ACR    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.216606084000000-E SEEDING & MULCHING0063

ACR    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.516606087000000-E MOWING0064

LB     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5016616090000000-E SEED FOR REPAIR SEEDING0065

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.2516616093000000-E FERTILIZER FOR REPAIR SEEDING0066

LB     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5016626096000000-E SEED FOR SUPPLEMENTAL SEEDING0067

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.7516656108000000-E FERTILIZER TOPDRESSING0068

MHR    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1016676114500000-N SPECIALIZED HAND MOWING0069

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13SP  6117000000-N RESPONSE FOR EROSION CONTROL0070

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  6132000000-N GENERIC EROSION CONTROL ITEM
CONCRETE WASHOUT STRUCTURE

0071

STRUCTURE ITEMS

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8017000000-N CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(13+62.50-L-)

0072
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#
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---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.402 8035000000-N REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(13+62.50-L-)

0073

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

288411 8105540000-E 3'-6" DIA DRILLED PIERS IN
SOIL

0074

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

51411 8105640000-E 3'-6" DIA DRILLED PIERS NOT IN
SOIL

0075

LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

284.2411 8111400000-E PERMANENT STEEL CASING FOR
3'-6" DIA DRILLED PIER

0076

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1411 8113000000-N SID INSPECTIONS0077

EA     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2411 8115000000-N CSL TESTING0078

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(13+62.50-L-)

0079

CY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80.2420 8182000000-E CLASS A CONCRETE (BRIDGE)0080

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(13+62.50-L-)

0081

LB     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35,134425 8217000000-E REINFORCING STEEL (BRIDGE)0082

LB     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,744425 8238000000-E SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

0083

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14SP  8328200000-E PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP12X53)

0084

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

685450 8364000000-E HP12X53 STEEL PILES0085

LF     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

420.5460 8505000000-E VERTICAL CONCRETE BARRIER RAIL0086

TON    
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

275876 8608000000-E RIP RAP CLASS II (2'-0" THICK)0087

SY     
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

305876 8622000000-E GEOTEXTILE FOR DRAINAGE0088

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.430 8657000000-N ELASTOMERIC BEARINGS0089
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LF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,310430 8763000000-E 3'-0" X 2'-0" PRESTRESSED CONC
CORED SLABS

0090

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
ASBESTOS ASSESSMENT

0091

Total Amount Of Bid For Entire Project :0756/Jun13/Q65918.1/D411193130000/E91



Vendor 1 of 3: DANE CONSTRUCTION, INC. (3377)
Call Order 005 (Proposal: C203958)

Bid Information
Proposal County: PERSON

Vendor Address: PO Box 800
280 Mooresville Blvd.
Mooresville , NC , 28115

Signature Check: Michael_E._Dane_3377

Time Bid Received: July 18, 2017 01:13 PM

Amendment Count: 0

Bid Checksum: 6D0D885A

Bid Total: $1,968,121.36

Items Total: $1,968,121.36

Time Total: $0.00

Bidding Errors:
Item Warning : item 8505000000-E (Line# 0086) quantity

Letting of 07/18/2017 NCDOT Detailed Bid Report

NCDOT Page 19 of 117

MBE GOAL SET: 2.00%
MBE GOAL OBT: 2.14%
WBE GOAL SET: 3.00%
WBE GOAL OBT: 3.42%



Vendor 1 of 3: DANE CONSTRUCTION, INC. (3377)
Call Order 005 (Proposal: C203958)

Bid Bond Information
Projects:

Counties:

Bond ID: Q7AT-CHJY-G4XP-DNV5

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 7/18/2017

Surety Name: SurePathNetwork

Bond Agency Name: Travelers Casualty and Surety
Company of America

Letting of 07/18/2017 NCDOT Detailed Bid Report

NCDOT Page 20 of 117



Bidder 1 of 3

Vendor 3377's Bid Information for Call 005, Letting L170718, 07/18/17

Dane Construction, Inc. (3377)
Call Order 005 (Proposal ID C203958)

LIST OF MBE PARTICIPANTS

VENDOR  DBE NAME                        WORK CERT
NUMBER  ADDRESS                         CODE TYPE OF WORK     TYPE AMOUNT
--------------------------------------------------------------------------------
12578   ADRIANA LOPEZ DBA LOPEZ REBAR Sub 42,035.51

1024 CY CIRCLE  , CONCORD, NC 28025
TOTAL:    $42,035.51

2.14%
Vendor 3377's Bid Information for Call 005, Letting L170718, 07/18/17

Dane Construction, Inc. (3377)
Call Order 005 (Proposal ID C203958)

LIST OF WBE PARTICIPANTS

VENDOR  DBE NAME                        WORK CERT
NUMBER  ADDRESS                         CODE TYPE OF WORK     TYPE AMOUNT
--------------------------------------------------------------------------------
4898    BULLINGTON CONSTRUCTION INC Sub 35,457.00

417 FOXGLOVE LANE  , INDIAN TRAIL, NC 28079
3145    WATTS BARRIER WALLS THOMAS E WA Sub 23,758.25

55 MUSCADINE LANE  , MOUNTVILLE, SC 29370
3765    STAY ALERT SAFETY SERVICES INC Sub 7,997.36

POST OFFICE BOX 467  , KERNERSVILLE, NC 27285
TOTAL:    $67,212.61

3.42%
Vendor 3377's Bid Information for Call 005, Letting L170718, 07/18/17

Dane Construction, Inc. (3377)
Call Order 005 (Proposal ID C203958)

Miscelleneous Data Info - Contractor Responses:
===============================================

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of NOT ANSWERED for those

Letting of 07/18/2017 NCDOT Bid Download Report by Bid Amount

NCDOT Page 23 of 153

MB

WB

WB

WB COMMITTED

COMMITTED

COMMITTED

COMMITTED



Bidder 1 of 3

projects indicated herein, for which bids will be opened on           (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number               County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Bid Bond Data Info - Contractor Responses:
===============================================

BondID: Q7AT-CHJY-G4XP-DNV5
Surety Registry Agency: SurePathNetwork

Verified?: Yes
Surety Agency: Travelers Casualty and Surety Company of America

Bond Execution Date: 7/18/2017
Bond Amount:      $98,406.07 (Five Percent of Bid)

Letting of 07/18/2017 NCDOT Bid Download Report by Bid Amount

NCDOT Page 24 of 153



                                State of NC                      Date: 06-20-17

                          Dept of Transportation              Revised:

Contract ID:  C203958               Project(s): STATE FUNDED

Letting Date: 07-18-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

Section 0001       ROADWAY ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |0000100000-N  MOBILIZATIO|               |                |              |

|0001|N                        |LUMP           |LUMP            |     98,400.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0000400000-N  CONSTRUCTIO|               |                |              |

|0002|N SURVEYING              |LUMP           |LUMP            |      5,950.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0030000000-N  BRIDGE     |               |                |              |

|0003|APPROACH FILL - SUB      |LUMP           |LUMP            |      6,425.00|

|    |REGIONAL TIER, STATION   |               |                |              |

|    |******* (13+62.50 -L-)   |               |                |              |

+------------------------------------------------------------------------------+

|    |0043000000-N  GRADING    |               |                |              |

|0004|                         |LUMP           |LUMP            |     95,965.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0050000000-E  SUPPLEMENTA|               |                |              |

|0005|RY CLEARING & GRUB-BING  |          1.000|         1.00000|          1.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |0057000000-E  UNDERCUT   |               |                |              |

|0006|EXCAVATION               |        150.000|        12.00000|      1,800.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0195000000-E  SELECT     |               |                |              |

|0007|GRANULAR MATERIAL        |        150.000|        35.00000|      5,250.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0196000000-E  GEOTEXTILE |               |                |              |

|0008|FOR SOIL STABILIZA-TION  |        150.000|         2.25000|        337.50|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0220000000-E  ROCK       |               |                |              |

|0009|EMBANKMENTS              |        660.000|        52.00000|     34,320.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |0222000000-E  GEOTEXTILE |               |                |              |

|0010|FOR ROCK EMBANK-   MENTS |        105.000|         2.25000|        236.25|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 06-20-17

                          Dept of Transportation              Revised:

Contract ID:  C203958               Project(s): STATE FUNDED

Letting Date: 07-18-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0223000000-E  ROCK       |               |                |              |

|0011|PLATING                  |      1,015.000|        60.00000|     60,900.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0314000000-E  SELECT     |               |                |              |

|0012|MATERIAL, CLASS *****    |        350.000|        26.00000|      9,100.00|

|    |(IV)                     |TON            |                |              |

+------------------------------------------------------------------------------+

|    |0318000000-E  FOUNDATION |               |                |              |

|0013|CONDITIONING MATE- RIAL, |         10.000|        45.00000|        450.00|

|    |MINOR STRUCTURES         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |0320000000-E  FOUNDATION |               |                |              |

|0014|CONDITIONING GEO-        |         20.000|         1.00000|         20.00|

|    |TEXTILE                  |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0335200000-E  15"        |               |                |              |

|0015|DRAINAGE PIPE            |         12.000|        40.00000|        480.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335850000-E  **"        |               |                |              |

|0016|DRAINAGE PIPE ELBOWS     |          1.000|       150.00000|        150.00|

|    |(15")                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0448200000-E  15" RC PIPE|               |                |              |

|0017|CULVERTS, CLASS IV       |         32.000|        45.00000|      1,440.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |1077000000-E  #57 STONE  |               |                |              |

|0018|                         |         65.000|        35.00000|      2,275.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1220000000-E  INCIDENTAL |               |                |              |

|0019|STONE BASE               |        150.000|        26.00000|      3,900.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1489000000-E  ASPHALT    |               |                |              |

|0020|CONC BASE COURSE, TYPE   |        330.000|        90.77000|     29,954.10|

|    |B25.0B                   |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1498000000-E  ASPHALT    |               |                |              |

|0021|CONC INTERMEDIATE        |        260.000|        96.29000|     25,035.40|

|    |COURSE, TYPE I19.0B      |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1525000000-E  ASPHALT    |               |                |              |

|0022|CONC SURFACE COURSE,     |        400.000|        78.12000|     31,248.00|

|    |TYPE SF9.5A              |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 06-20-17

                          Dept of Transportation              Revised:

Contract ID:  C203958               Project(s): STATE FUNDED

Letting Date: 07-18-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |1575000000-E  ASPHALT    |               |                |              |

|0023|BINDER FOR PLANT MIX     |         55.000|       567.71000|     31,224.05|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |2000000000-N  RIGHT OF   |               |                |              |

|0024|WAY MARKERS              |         11.000|       210.00000|      2,310.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2286000000-N  MASONRY    |               |                |              |

|0025|DRAINAGE STRUCTURES      |          2.000|     1,200.00000|      2,400.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2367000000-N  FRAME WITH |               |                |              |

|0026|TWO GRATES, STD    840.29|          2.000|       425.00000|        850.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2556000000-E  SHOULDER   |               |                |              |

|0027|BERM GUTTER              |         40.000|        30.00000|      1,200.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3030000000-E  STEEL BM   |               |                |              |

|0028|GUARDRAIL                |        950.000|        15.70000|     14,915.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3150000000-N  ADDITIONAL |               |                |              |

|0029|GUARDRAIL POSTS          |          5.000|        11.00000|         55.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3215000000-N  GUARDRAIL  |               |                |              |

|0030|ANCHOR UNITS, TYPE  III  |          4.000|     1,800.00000|      7,200.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3288000000-N  GUARDRAIL  |               |                |              |

|0031|END UNITS, TYPE TL-2     |          4.000|     3,050.00000|     12,200.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3360000000-E  REMOVE     |               |                |              |

|0032|EXISTING GUARDRAIL       |      1,087.000|         1.00000|      1,087.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3628000000-E  RIP RAP,   |               |                |              |

|0033|CLASS I                  |         56.000|        48.00000|      2,688.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |3642000000-E  RIP RAP,   |               |                |              |

|0034|CLASS A                  |         35.000|        45.00000|      1,575.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 06-20-17

                          Dept of Transportation              Revised:

Contract ID:  C203958               Project(s): STATE FUNDED

Letting Date: 07-18-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |3649000000-E  RIP RAP,   |               |                |              |

|0035|CLASS B                  |         35.000|        46.00000|      1,610.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |3656000000-E  GEOTEXTILE |               |                |              |

|0036|FOR DRAINAGE             |      1,170.000|         2.25000|      2,632.50|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |4072000000-E  SUPPORTS,  |               |                |              |

|0037|3-LB STEEL U-CHANNEL     |         68.000|         5.15000|        350.20|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4116100000-N  SIGN       |               |                |              |

|0038|ERECTION, RELOCATE, TYPE |          9.000|       125.00000|      1,125.00|

|    |**** (GROUND MOUNTED) (E)|EA             |                |              |

+------------------------------------------------------------------------------+

|    |4155000000-N  DISPOSAL OF|               |                |              |

|0039|SIGN SYSTEM, U-   CHANNEL|          2.000|         5.00000|         10.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4192000000-N  DISPOSAL OF|               |                |              |

|0040|SUPPORT, U-CHANNEL       |          9.000|         5.00000|         45.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4400000000-E  WORK ZONE  |               |                |              |

|0041|SIGNS (STATIONARY)       |        476.000|         7.75000|      3,689.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4410000000-E  WORK ZONE  |               |                |              |

|0042|SIGNS (BARRICADE         |        144.000|         8.19000|      1,179.36|

|    |MOUNTED)                 |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4422000000-N  PORTABLE   |               |                |              |

|0043|CHANGEABLE MESSAGE   SIGN|         14.000|        55.00000|        770.00|

|    |(SHORT TERM)             |DAY            |                |              |

+------------------------------------------------------------------------------+

|    |4430000000-N  DRUMS      |               |                |              |

|0044|                         |         10.000|        42.00000|        420.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4445000000-E  BARRICADES |               |                |              |

|0045|(TYPE III)               |         96.000|        24.00000|      2,304.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4589000000-N  GENERIC    |               |                |              |

|0046|TRAFFIC CONTROL ITEM     |LUMP           |LUMP            |     30,000.00|

|    |WATERCRAFT SAFETY        |               |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 06-20-17

                          Dept of Transportation              Revised:

Contract ID:  C203958               Project(s): STATE FUNDED

Letting Date: 07-18-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4847000000-E  POLYUREA   |               |                |              |

|0047|PAVEMENT MARKING         |      3,152.000|         1.25000|      3,940.00|

|    |LINES (4", **********)   |               |                |              |

|    |(HIGHLY REFLECTIVE       |               |                |              |

|    |ELEMENTS)                |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6000000000-E  TEMPORARY  |               |                |              |

|0048|SILT FENCE               |      1,400.000|         2.50000|      3,500.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6006000000-E  STONE FOR  |               |                |              |

|0049|EROSION CONTROL,    CLASS|        125.000|        40.00000|      5,000.00|

|    |A                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6009000000-E  STONE FOR  |               |                |              |

|0050|EROSION CONTROL,    CLASS|         10.000|        50.00000|        500.00|

|    |B                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6012000000-E  SEDIMENT   |               |                |              |

|0051|CONTROL STONE            |        265.000|        30.00000|      7,950.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6015000000-E  TEMPORARY  |               |                |              |

|0052|MULCHING                 |          1.000|     5,000.00000|      5,000.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6018000000-E  SEED FOR   |               |                |              |

|0053|TEMPORARY SEEDING        |        100.000|         2.00000|        200.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6021000000-E  FERTILIZER |               |                |              |

|0054|FOR TEMPORARY SEED-ING   |          0.500|       400.00000|        200.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6024000000-E  TEMPORARY  |               |                |              |

|0055|SLOPE DRAINS             |        200.000|         7.25000|      1,450.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6029000000-E  SAFETY     |               |                |              |

|0056|FENCE                    |        900.000|         3.00000|      2,700.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6030000000-E  SILT       |               |                |              |

|0057|EXCAVATION               |         20.000|        15.00000|        300.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: 6D0D885A  Page   5



                                State of NC                      Date: 06-20-17

                          Dept of Transportation              Revised:

Contract ID:  C203958               Project(s): STATE FUNDED

Letting Date: 07-18-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6036000000-E  MATTING FOR|               |                |              |

|0058|EROSION CONTROL          |      2,800.000|         2.40000|      6,720.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6037000000-E  COIR FIBER |               |                |              |

|0059|MAT                      |        100.000|         4.00000|        400.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6042000000-E  1/4"       |               |                |              |

|0060|HARDWARE CLOTH           |        190.000|         3.00000|        570.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6048000000-E  FLOATING   |               |                |              |

|0061|TURBIDITY CURTAIN        |        765.000|        33.00000|     25,245.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6070000000-N  SPECIAL    |               |                |              |

|0062|STILLING BASINS          |         12.000|       475.00000|      5,700.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6084000000-E  SEEDING &  |               |                |              |

|0063|MULCHING                 |          1.200|     5,000.00000|      6,000.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6087000000-E  MOWING     |               |                |              |

|0064|                         |          0.500|       500.00000|        250.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6090000000-E  SEED FOR   |               |                |              |

|0065|REPAIR SEEDING           |         50.000|         5.00000|        250.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6093000000-E  FERTILIZER |               |                |              |

|0066|FOR REPAIR SEEDING       |          0.250|       750.00000|        187.50|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6096000000-E  SEED FOR   |               |                |              |

|0067|SUPPLEMENTAL SEEDING     |         50.000|         5.00000|        250.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6108000000-E  FERTILIZER |               |                |              |

|0068|TOPDRESSING              |          0.750|     2,500.00000|      1,875.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6114500000-N  SPECIALIZED|               |                |              |

|0069|HAND MOWING              |         10.000|       150.00000|      1,500.00|

|    |                         |MHR            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: 6D0D885A  Page   6



                                State of NC                      Date: 06-20-17

                          Dept of Transportation              Revised:

Contract ID:  C203958               Project(s): STATE FUNDED

Letting Date: 07-18-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6117000000-N  RESPONSE   |               |                |              |

|0070|FOR EROSION CONTROL      |         13.000|        50.00000|        650.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6132000000-N  GENERIC    |               |                |              |

|0071|EROSION CONTROL ITEM     |          2.000|     1,550.00000|      3,100.00|

|    |CONCRETE WASHOUT         |               |                |              |

|    |STRUCTURE                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0001 Total                       |                     618,913.86|

+------------------------------------------------------------------------------+

Section 0004       STRUCTURE ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |8017000000-N  CONSTRUCTIO|               |                |              |

|0072|N, MAINTENANCE, &        |LUMP           |LUMP            |    150,000.00|

|    |REMOVAL OF TEMP ACCESS AT|               |                |              |

|    |STA ************         |               |                |              |

|    |(13+62.50-L-)            |               |                |              |

+------------------------------------------------------------------------------+

|    |8035000000-N  REMOVAL OF |               |                |              |

|0073|EXISTING STRUCTURE AT    |LUMP           |LUMP            |    145,000.00|

|    |STATION ************     |               |                |              |

|    |(13+62.50-L-)            |               |                |              |

+------------------------------------------------------------------------------+

|    |8105540000-E  3'-6" DIA  |               |                |              |

|0074|DRILLED PIERS IN    SOIL |        288.000|       850.00000|    244,800.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8105640000-E  3'-6" DIA  |               |                |              |

|0075|DRILLED PIERS NOT IN SOIL|         51.000|       850.00000|     43,350.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8111400000-E  PERMANENT  |               |                |              |

|0076|STEEL CASING FOR    3'-6"|        284.200|       275.00000|     78,155.00|

|    |DIA DRILLED PIER         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8113000000-N  SID        |               |                |              |

|0077|INSPECTIONS              |          1.000|     1,000.00000|      1,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8115000000-N  CSL TESTING|               |                |              |

|0078|                         |          2.000|     2,500.00000|      5,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 06-20-17

                          Dept of Transportation              Revised:

Contract ID:  C203958               Project(s): STATE FUNDED

Letting Date: 07-18-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8121000000-N  UNCLASSIFIE|               |                |              |

|0079|D STRUCTURE EXCAVA-TION  |LUMP           |LUMP            |     12,500.00|

|    |AT STATION ********      |               |                |              |

|    |(13+62.50-L-)            |               |                |              |

+------------------------------------------------------------------------------+

|    |8182000000-E  CLASS A    |               |                |              |

|0080|CONCRETE (BRIDGE)        |         80.200|     1,300.00000|    104,260.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |8210000000-N  BRIDGE     |               |                |              |

|0081|APPROACH SLABS,          |LUMP           |LUMP            |     13,450.00|

|    |STATION************      |               |                |              |

|    |(13+62.50-L-)            |               |                |              |

+------------------------------------------------------------------------------+

|    |8217000000-E  REINFORCING|               |                |              |

|0082|STEEL (BRIDGE)           |     35,134.000|         1.00000|     35,134.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |8238000000-E  SPIRAL     |               |                |              |

|0083|COLUMN REINFORCING       |      7,744.000|         2.00000|     15,488.00|

|    |STEEL (BRIDGE)           |LB             |                |              |

+------------------------------------------------------------------------------+

|    |8328200000-E  PILE       |               |                |              |

|0084|DRIVING EQUIPMENT SETUP  |         14.000|       450.00000|      6,300.00|

|    |FOR *** STEEL PILES      |               |                |              |

|    |(HP12X53)                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8364000000-E  HP12X53    |               |                |              |

|0085|STEEL PILES              |        685.000|        31.05000|     21,269.25|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8505000000-E  VERTICAL   |               |                |              |

|0086|CONCRETE BARRIER RAIL    |        420.500|        80.00000|     33,640.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8608000000-E  RIP RAP    |               |                |              |

|0087|CLASS II (2'-0" THICK)   |        275.000|        45.00000|     12,375.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |8622000000-E  GEOTEXTILE |               |                |              |

|0088|FOR DRAINAGE             |        305.000|         2.25000|        686.25|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |8657000000-N  ELASTOMERIC|               |                |              |

|0089|BEARINGS                 |LUMP           |LUMP            |     10,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: 6D0D885A  Page   8



                                State of NC                      Date: 06-20-17

                          Dept of Transportation              Revised:

Contract ID:  C203958               Project(s): STATE FUNDED

Letting Date: 07-18-17  Call Order: 005

Bidder: 3377 - Dane Construction, Inc.

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8763000000-E  3'-0" X    |               |                |              |

|0090|2'-0" PRESTRESSED        |      2,310.000|       180.00000|    415,800.00|

|    |CONCCORED SLABS          |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0091|STRUCTURE ITEM ASBESTOS  |LUMP           |LUMP            |      1,000.00|

|    |ASSESSMENT               |               |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0004 Total                       |                   1,349,207.50|

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Bid Total                                |                   1,968,121.36|

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                    NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of

the bidder has entered into any agreement, participated in any collusion, or

otherwise taken any action which is in restraint of free competitive bidding in

connection with this bid, and that the bidder intends to do the work with its

own bonafide employees or subcontractors and is not bidding for the benefit of

another contractor. In addition, submitting this electronic bid constitutes the

bidder's certification of Status under penalty of perjury under the laws of the

United States and in accordance with the Debarment Certification on file with

the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and

belief that he and his principals:

a.  Are not presently debarred, suspended, proposed for debarment, declared

    ineligible, or voluntarily excluded from covered transactions by any Federal

    department or agency;

b.  Have not within a three-year period preceding this proposal been convicted

    of or had a civil judgment rendered against them for commission of fraud or

    a criminal offense in connection with obtaining, attempting to obtain, or

    performing a public (Federal, State or local) transaction or contract under

    a public transaction; violation of Federal or State antitrust statutes or

    commission of embezzlement, theft, forgery, bribery, falsification or

    destruction of records; making false statements; or receiving stolen

    property;

c.  Are not presently indicted for or otherwise criminally or civilly charged by

    a governmental entity (Federal, State or local) with commission of any of

    the offenses enumerated in paragraph b. of this certification; and

d.  Have not within a three-year period preceding this proposal had one or more

    public transactions (Federal, State or local) terminated for cause or

    default.

Where the prospective bidder is unable to certify to any of the statements in

this certification, the bidder shall submit an explanation in the blanks

provided herein.  The explanation will not necessarily result in denial of

participation in a contract.

Explanation:

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new

fully executed non-collusion affidavit and debarment certification with an

explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for

rejection of a bid

--------------------------------------------------------------------------------
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                     AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using

the award limits on multiple projects. No

A bidder who desires to bid on more than one project on which bids are to be

opened on the same date, and who also desires to avoid receiving an award of

more projects than he is equipped to handle, may bid on any number of projects

but may limit the total amount of work awarded to him on selected projects by

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for

which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of NOT ANSWERED for those

projects indicated herein, for which bids will be opened on           (MM/DD/YY)

The Award Limits shall apply to the following projects:

             Contract Number               County

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the

total value of which is more than the above stipulated award limits, the Board

of Transportation will award me (us) projects from among those indicated that

have a total value not to exceed the award limit and will result in the lowest

total bids to the Department of Transportation.

--------------------------------------------------------------------------------
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:06-20-17

                     MBE COMMITMENT ITEMS                        PAGE: 12

PROPOSAL: C203958

LETTING:  L170718           CALL: 005

VENDOR: 3377   Dane Construction, Inc.

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

MBE SUBCONTRACTOR: 12578 ADRIANA LOPEZ DBA LOPEZ REBAR

Will Use Quote: Yes

0082 8217000000-E  REINF STEEL  LB       35134.000        0.62000     21783.08

   Furnish and install rebar

0083 8238000000-E  SPIRAL COL R LB        7744.000        1.39000     10764.16

   Furnish and instsall rebar

0086 8505000000-E  VERT CONC BA LF         420.500       14.55000      6118.28

   Furnish and install rebar

0081 8210000000-N  BRG APPR SLA LS           1.000     3370.00000      3370.00

   Furnish and install rebar

                                                                 -------------

      MBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    42,035.51

TOTAL MBE COMMITMENT FOR VENDOR:           Entered:     2.14% or      42035.51

                                          Required:     2.00% or      39362.43

                                                               <GOAL MET>

--------------------------------------------------------------------------------
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:06-20-17

                     WBE COMMITMENT ITEMS                        PAGE: 13

PROPOSAL: C203958

LETTING:  L170718           CALL: 005

VENDOR: 3377   Dane Construction, Inc.

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

WBE SUBCONTRACTOR: 4898 BULLINGTON CONSTRUCTION INC

Will Use Quote: Yes

0028 3030000000-E  STL BM GUARD LF         950.000       15.70000     14915.00

0029 3150000000-N  ADDIT GUARDR EA           5.000       11.00000        55.00

0030 3215000000-N  GR ANCHOR TY EA           4.000     1800.00000      7200.00

0031 3288000000-N  GR END TYPE  EA           4.000     3050.00000     12200.00

0032 3360000000-E  REMOVE EXIST LF        1087.000        1.00000      1087.00

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    35,457.00

WBE SUBCONTRACTOR: 3145 WATTS BARRIER WALLS THOMAS E WATTS INC

Will Use Quote: Yes

0086 8505000000-E  VERT CONC BA LF         420.500       56.50000     23758.25

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    23,758.25

WBE SUBCONTRACTOR: 3765 STAY ALERT SAFETY SERVICES INC

Will Use Quote: Yes

0041 4400000000-E  WORK ZONE SI SF         476.000        7.75000      3689.00

0039 4155000000-N  DISPOSE SIGN EA           2.000        5.00000        10.00

0040 4192000000-N  DISPOSE SUPP EA           9.000        5.00000        45.00

0042 4410000000-E  WORK ZONE SI SF         144.000        8.19000      1179.36

0043 4422000000-N  PORT CHANGE  DAY         14.000       55.00000       770.00

0045 4445000000-E  BARRICADES ( LF          96.000       24.00000      2304.00

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    7,997.36

TOTAL WBE COMMITMENT FOR VENDOR:           Entered:     3.42% or      67212.61

                                          Required:     3.00% or      59043.64

                                                               <GOAL MET>

--------------------------------------------------------------------------------
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THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

    Item Warning : item 8505000000-E (Line# 0086) quantity overcommitted by DBE'

This Bid contains 0 amendment files

 00001  05-12-18  XXX

                        Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all

requirements included in the hard copy proposal, addendum, amendments, plans,

standard specifications, supplemental specifications and special provisions

are part of the bid and contract.  Further, I acknowledge that I have read,

understand, accept, acknowledge and agree to comply with all statements in this

electronic bid.

I Hereby certify that I have the authority to submit this bid.

Signature                      Agency                     Date

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------



Contract  Item Sheets For C203958        

Page :  1 of 6North Carolina Department Of TransportationJul 31, 2017 3:55 pm

Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumMOBILIZATION800 0000100000-N 98,400.00 98,400.000001
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION SURVEYING801 0000400000-N 5,950.00 5,950.000002
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumBRIDGE APPROACH FILL - SUB
REGIONAL TIER, STATION *******
(13+62.50 -L-)

SP  0030000000-N 6,425.00 6,425.000003
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGRADING226 0043000000-N 95,965.00 95,965.000004
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SUPPLEMENTARY CLEARING & GRUB-
BING

226 0050000000-E 1.00 1.000005
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150UNDERCUT EXCAVATION226 0057000000-E 12.00 1,800.000006
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150SELECT GRANULAR MATERIAL265 0195000000-E 35.00 5,250.000007
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150GEOTEXTILE FOR SOIL STABILIZA-
TION

270 0196000000-E 2.25 337.500008
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

660ROCK EMBANKMENTSSP  0220000000-E 52.00 34,320.000009
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

105GEOTEXTILE FOR ROCK EMBANK-
MENTS

SP  0222000000-E 2.25 236.250010
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,015ROCK PLATING275 0223000000-E 60.00 60,900.000011
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

350SELECT MATERIAL, CLASS *****
(IV)

SP  0314000000-E 26.00 9,100.000012
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

300 0318000000-E 45.00 450.000013
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20FOUNDATION CONDITIONING GEO-
TEXTILE

300 0320000000-E 1.00 20.000014
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1215" DRAINAGE PIPE305 0335200000-E 40.00 480.000015
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1**" DRAINAGE PIPE ELBOWS
(15")

305 0335850000-E 150.00 150.000016
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3215" RC PIPE CULVERTS, CLASS IV310 0448200000-E 45.00 1,440.000017
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

65#57 STONESP  1077000000-E 35.00 2,275.000018
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150INCIDENTAL STONE BASE545 1220000000-E 26.00 3,900.000019
TON    



Contract  Item Sheets For C203958        

Page :  2 of 6North Carolina Department Of TransportationJul 31, 2017 3:55 pm

Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

330ASPHALT CONC BASE COURSE, TYPE
B25.0B

610 1489000000-E 90.77 29,954.100020
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

260ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0B

610 1498000000-E 96.29 25,035.400021
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400ASPHALT CONC SURFACE COURSE,
TYPE SF9.5A

610 1525000000-E 78.12 31,248.000022
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55ASPHALT BINDER FOR PLANT MIX620 1575000000-E 567.71 31,224.050023
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11RIGHT OF WAY MARKERS806 2000000000-N 210.00 2,310.000024
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2MASONRY DRAINAGE STRUCTURES840 2286000000-N 1,200.00 2,400.000025
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2FRAME WITH TWO GRATES, STD
840.29

840 2367000000-N 425.00 850.000026
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40SHOULDER BERM GUTTER846 2556000000-E 30.00 1,200.000027
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

950STEEL BM GUARDRAIL862 3030000000-E 15.70 14,915.000028
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5ADDITIONAL GUARDRAIL POSTS862 3150000000-N 11.00 55.000029
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4GUARDRAIL ANCHOR UNITS, TYPE
III

862 3215000000-N 1,800.00 7,200.000030
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4GUARDRAIL END UNITS, TYPE TL-2SP  3288000000-N 3,050.00 12,200.000031
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,087REMOVE EXISTING GUARDRAIL863 3360000000-E 1.00 1,087.000032
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

56RIP RAP, CLASS I876 3628000000-E 48.00 2,688.000033
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35RIP RAP, CLASS A876 3642000000-E 45.00 1,575.000034
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35RIP RAP, CLASS B876 3649000000-E 46.00 1,610.000035
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,170GEOTEXTILE FOR DRAINAGE876 3656000000-E 2.25 2,632.500036
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

68SUPPORTS, 3-LB STEEL U-CHANNEL903 4072000000-E 5.15 350.200037
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9SIGN ERECTION, RELOCATE, TYPE
**** (GROUND MOUNTED)
(E)

904 4116100000-N 125.00 1,125.000038
EA     



Contract  Item Sheets For C203958        
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

907 4155000000-N 5.00 10.000039
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9DISPOSAL OF SUPPORT, U-CHANNEL907 4192000000-N 5.00 45.000040
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

476WORK ZONE SIGNS (STATIONARY)11104400000000-E 7.75 3,689.000041
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

144WORK ZONE SIGNS (BARRICADE
MOUNTED)

11104410000000-E 8.19 1,179.360042
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14PORTABLE CHANGEABLE MESSAGE
SIGN (SHORT TERM)

11204422000000-N 55.00 770.000043
DAY    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10DRUMS11304430000000-N 42.00 420.000044
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

96BARRICADES (TYPE III)11454445000000-E 24.00 2,304.000045
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC TRAFFIC CONTROL ITEM
WATERCRAFT SAFETY

SP  4589000000-N 30,000.00 30,000.000046
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,152POLYUREA PAVEMENT MARKING
LINES (4", **********)
(HIGHLY REFLECTIVE ELEMENTS)

12054847000000-E 1.25 3,940.000047
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,400TEMPORARY SILT FENCE16056000000000-E 2.50 3,500.000048
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

125STONE FOR EROSION CONTROL,
CLASS A

16106006000000-E 40.00 5,000.000049
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10STONE FOR EROSION CONTROL,
CLASS B

16106009000000-E 50.00 500.000050
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

265SEDIMENT CONTROL STONE16106012000000-E 30.00 7,950.000051
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1TEMPORARY MULCHING16156015000000-E 5,000.00 5,000.000052
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SEED FOR TEMPORARY SEEDING16206018000000-E 2.00 200.000053
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.5FERTILIZER FOR TEMPORARY SEED-
ING

16206021000000-E 400.00 200.000054
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200TEMPORARY SLOPE DRAINS16226024000000-E 7.25 1,450.000055
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

900SAFETY FENCESP  6029000000-E 3.00 2,700.000056
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20SILT EXCAVATION16306030000000-E 15.00 300.000057
CY     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,800MATTING FOR EROSION CONTROL16316036000000-E 2.40 6,720.000058
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100COIR FIBER MATSP  6037000000-E 4.00 400.000059
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1901/4" HARDWARE CLOTH16326042000000-E 3.00 570.000060
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

765FLOATING TURBIDITY CURTAINSP  6048000000-E 33.00 25,245.000061
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12SPECIAL STILLING BASINS16396070000000-N 475.00 5,700.000062
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.2SEEDING & MULCHING16606084000000-E 5,000.00 6,000.000063
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.5MOWING16606087000000-E 500.00 250.000064
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SEED FOR REPAIR SEEDING16616090000000-E 5.00 250.000065
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.25FERTILIZER FOR REPAIR SEEDING16616093000000-E 750.00 187.500066
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SEED FOR SUPPLEMENTAL SEEDING16626096000000-E 5.00 250.000067
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.75FERTILIZER TOPDRESSING16656108000000-E 2,500.00 1,875.000068
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10SPECIALIZED HAND MOWING16676114500000-N 150.00 1,500.000069
MHR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13RESPONSE FOR EROSION CONTROLSP  6117000000-N 50.00 650.000070
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GENERIC EROSION CONTROL ITEM
CONCRETE WASHOUT STRUCTURE

SP  6132000000-N 1,550.00 3,100.000071
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(13+62.50-L-)

SP  8017000000-N 150,000.00 150,000.000072
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumREMOVAL OF EXISTING STRUCTURE
AT STATION ************
(13+62.50-L-)

402 8035000000-N 145,000.00 145,000.000073
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2883'-6" DIA DRILLED PIERS IN
SOIL

411 8105540000-E 850.00 244,800.000074
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

513'-6" DIA DRILLED PIERS NOT IN
SOIL

411 8105640000-E 850.00 43,350.000075
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

284.2PERMANENT STEEL CASING FOR
3'-6" DIA DRILLED PIER

411 8111400000-E 275.00 78,155.000076
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SID INSPECTIONS411 8113000000-N 1,000.00 1,000.000077
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2CSL TESTING411 8115000000-N 2,500.00 5,000.000078
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumUNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(13+62.50-L-)

412 8121000000-N 12,500.00 12,500.000079
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80.2CLASS A CONCRETE (BRIDGE)420 8182000000-E 1,300.00 104,260.000080
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumBRIDGE APPROACH SLABS, STATION
************
(13+62.50-L-)

422 8210000000-N 13,450.00 13,450.000081
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35,134REINFORCING STEEL (BRIDGE)425 8217000000-E 1.00 35,134.000082
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,744SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

425 8238000000-E 2.00 15,488.000083
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP12X53)

SP  8328200000-E 450.00 6,300.000084
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

685HP12X53 STEEL PILES450 8364000000-E 31.05 21,269.250085
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

420.5VERTICAL CONCRETE BARRIER RAIL460 8505000000-E 80.00 33,640.000086
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

275RIP RAP CLASS II (2'-0" THICK)876 8608000000-E 45.00 12,375.000087
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

305GEOTEXTILE FOR DRAINAGE876 8622000000-E 2.25 686.250088
SY     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumELASTOMERIC BEARINGS430 8657000000-N 10,000.00 10,000.000089
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,3103'-0" X 2'-0" PRESTRESSED CONC
CORED SLABS

430 8763000000-E 180.00 415,800.000090
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
ASBESTOS ASSESSMENT

SP  8860000000-N 1,000.00 1,000.000091
LS     

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT                                                           $1,968,121.36

1555/Jul31/Q65918.1/D411193130000/E91
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