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-- STATE OF NORTH CAROLINA--
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

FINAL REQUEST FOR PROPOSALS

DESIGN-BUILD PROJECT "
T4 %2,
Project 17BP.6.R.106 a0
June 29, 2017

DATE AND TIME OF PRICE PROPOSAL OPENING: July 18,2017 AT 2:00 PM
CONTRACT ID: C204048
WBS ELEMENT NO.: 17BP.6.R.106

COUNTIES: Robeson County

ROUTE NO. Various

MILES: 0.221 miles

LOCATION: Replacement of Three Bridges in Robeson County

TYPE OF WORK: DESIGN-BUILD AS SPECIFIED IN THE SCOPE OF WORK
CONTAINED IN THE REQUEST FOR PROPOSALS
NOTICE:

ALL PROPOSERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED
IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE PROPOSER TO BE LICENSED BY THE N.C.
LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT
FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD. PROPOSERS SHALL ALSO COMPLY WITH ALL OTHER
APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION
CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOT WITHSTANDING THESE
LIMITATIONS ON BIDDING, THE PROPOSER WHO IS AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL
STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, REGARDLESS OF FUNDING
SOURCES.

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C204048

IN ROBESON COUNTY
NORTH CAROLINA

Date , 2017
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Design-Build Team herein acknowledges that it has carefully examined the location of the
proposed work to be known as Contract No. C204048, has carefully examined the Final Request
for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of
contract, and the forms of contract payment bond and contract performance bonds, which are
acknowledged to be part of the Contract; and thoroughly understands the stipulations,
requirements and provisions. The undersigned Design-Build Team agrees to be bound upon
their execution of the Contract and including any subsequent award to them by the Secretary of
Transportation in accordance with this Contract to provide the necessary contract payment bond
and contract performance bond within fourteen calendar days after the written notice of award is
received by them.

The undersigned Design-Build Team further agrees to provide all necessary materials,
machinery, implements, appliances, tools, labor, and other means of construction, except as
otherwise noted, to perform all the work and required labor to design, construct and complete all
the work necessary for State Highway Contract No. C204048 in Robeson County by no later
than the dates(s) specified in the Final RFP, and any addenda thereto, and in accordance with the
requirements of the Engineer, the Final RFP and Addenda thereto, the 2012 Standard
Specifications for Roads and Structures, and specifications prepared by the Department, at the
price(s) bid by the Design-Build Team in their Price Proposal.

The Design-Build Team shall provide signed and sealed documents prepared by the Design-
Build Team, which specifications and plans show the details covering this project and adhere to
the items noted above.

The Design-Build Team acknowledges that project documents furnished by the Department are
preliminary and provided solely to assist the Design-Build Team in the development of the
project design. Unless otherwise noted herein, the Department does not warrant or guarantee the
sufficiency or accuracy of any information furnished by the Department.

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations
made, nor the interpretations made or opinions of the Department as to the type of materials and
conditions to be encountered at the project site. The Design-Build Team is advised to make such
independent investigations, as they deem necessary to satisfy their self as to conditions to be
encountered on this project. The Design-Build Team shall have no claim for additional
compensation or for an extension of contract time for any reason resulting from the actual
conditions encountered at the site differing from those indicated in any of the information or
documents furnished by the Department except as may be allowed under the provisions of the
Standard Specifications.



The Design-Build Team shall assume full responsibility, including liability, for the project
design, including the use of portions of the Department design, modification of such design, or
other designs as may be submitted by the Design-Build Team.

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness
of all work performed under this contract, and shall indemnify and hold the Department harmless
for any additional costs and all claims against the Department or the State which may arise due
to errors or omissions of the Department in furnishing the preliminary project designs and
information, and of the Design-Build Team in performing the work.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard
Specifications for Roads and Structures, January 2012, as well as, all design manuals, policy and
procedures manuals, and AASHTO publications and guidelines referenced in the Request For
Proposals, with all amendments and supplements thereto, are by reference, incorporated and
made part of this contract; that, except as herein modified, all the design, construction and, as
applicable, construction engineering and inspection included in this contract is to be done in
accordance with the documents noted above and under the direction of the Engineer.

The contract is valid only when signed either by the Contract Officer or such other person as
may be designated by the Secretary to sign for the Department of Transportation. The conditions
and provisions herein cannot be changed except by written approval as allowed by the Request
for Proposals.

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or
certified check payable to the order of the Department of Transportation, for five percent of the
total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted
and the Design-Build Team shall fail to provide the required payment and performance bonds
with the Department of Transportation, under the condition of this proposal, within 14 calendar
days after the written notice of award is received by them, as provided in the Standard
Specifications; otherwise said deposit will be returned to the Design-Build Team.
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C204048 (17BP.6.R.106) Project Special Provisions Robeson County
*** PROJECT SPECIAL PROVISIONS #*#*%*

CONTRACT TIME AND LIQUIDATED DAMAGES

07/12/07 DB1 GO4A

The date of availability for this contract is August 28, 2017, except that the Design-Build Team
shall not begin ground disturbing activities, including utility relocations (this does not include
permitted investigative borings covered under a Nationwide Permit No. 6) until a meeting is held
between the NCDOT, the regulatory agencies and the Design-Build Team.

The Design-Build Team shall not begin ground disturbing activities at any given site, until the
applicable permits have been acquired for that site as stipulated in the Environmental Permits
Scope of Work contained elsewhere in this Request for Proposals (RFP).

The completion date for this contract is August 31, 2018.

When observation periods are required by the special provisions, they are not a part of the work
to be completed by the completion date and /or intermediate contract times. Should an
observation period extend beyond the final completion date, the acceptable completion of the
observation period shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are One Thousand Dollars ($1,000.00) per calendar
day.

INTERMEDIATE CONTRACT TIME NUMBER 1 - 3 AND LIQUIDATED DAMAGES
(3-22-07) DB G07

Intermediate Contract Times #1 through #3 are for the duration of road closure to complete all
work per bridge site, including but not limited to the construction of all bridge, approach
roadway and approach slab components, without the need for subsequent lane closures.
Liquidated Damages for Intermediate Contract Times #1 through #3 are listed in the Table
below.

Intermediate
ICT Contract Time | Liquidated
Number County Str# Route (calendar D(:lmages
days)
1 Robeson 770028 NC 83 165 $600
2 Robeson 770149 SR 1122 150 $600
3 Robeson 770228 SR 1513 150 $600

The Department will allow a maximum of five days of additional lane closure per site to solely
address punch list items identified by the Engineer. The additional five days are not included in
ICT #1 through #3, and not subject to associated liquidated damages. As approved by the
Engineer, lane closures will also be allowed for geotechnical borings and the relocation of
utilities prior to the road closure at each bridge site, and therefore are not included in ICT #1
through #3, and not subject to associated liquidated damages. Lane closures for any other reason
required by the Design-Build Team will be considered road closure.
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The date of availability for Intermediate Contract Times #1 through #3 shall be defined in
writing by the Design-Build Team to the Engineer a minimum of 30 days prior to road closure.
The date of availability for Intermediate Contract Times #1 through #3 shall in no case occur
before the receipt of all permits for each given bridge site required by the Environmental Permits
Scope of Work.

MEASUREMENT AND PAYMENT

This “Measurement and Payment™ Project Special Provision does not apply to bridges for which
the Design-Build Team has elected to forego the unit price bid approach and instead has elected
to submit an alternate lump sum bid for the design and construction of a bridge. Reference the
“Alternate Lump Sum Bid” Project Special Provision.

Reference is made to the following pay items listed per bridge site on the Itemized Proposal
Sheet:

Bridge Length (LF): Bridge Length will be measured from fill face to fill face and paid in units
of linear feet as measured along the centerline of the bridge of actual bridge length constructed.
Work will include all materials, labor, and equipment to construct the superstructure portion of
the bridge as taken from the bottom of the superstructure to the top of the bridge rail, excluding
asphalt wearing surface. This work does not include bearing devices, anchors bolts or other such
connection.

Payment will be made under:

Pay Item Pay Unit
Bridge Length Structure Linear Feet

Foundation Length (LF): Foundation Length will be measured from the elevation at the top of
the piles to the average pile tip elevation actually installed at a given end bent or interior bent and
will be paid for in units of linear feet. The final foundation pay length per bent or end bent will
be determined by dividing the total pile lengths measured as defined above by the total number
of piles per bent or end bent. Work will include all materials, labor, and equipment to install and
construct the foundations, including pile auguring as necessary, regardless of the number of piles
per bent, including that portion of the piles that extend into the end bent or interior bent cap. In
the event that additional interior bents are required beyond that specified in the Structures Scope
of Work, the unit price bid for linear feet of Foundation Length for the closest interior bent will
be used to compensate for the additional length of piles.

Payment will be made under:

Pay Item Pay Unit

Average Foundation Length at End Bent #1 Structure Linear Feet
Average Foundation Length at Interior Bent #  Structure Linear Feet
Average Foundation Length at End Bent #2 Linear Feet
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Interior Bent Caps (Each): Interior Bent Caps will be measured and paid for by each. Work
will include all material, labor, and equipment to construct each interior bent cap, including the
necessary bearing devices, anchors bolts or other such connection.

Payment will be made under:

Pay Item Pay Unit
Interior Bent Caps Structure Each

End Bents (Each): End Bents will be measured and paid for by each. Work will include all
material, labor, and equipment to construct each end bent, including the necessary bearing
devices, anchors bolts or other such connection, and wing walls.

Payment will be made under:

Pay Item Pay Unit
End Bents Structure Each

Design and Construction of Bridges (LS): Design and Construction of Bridges will be paid
for as lump sum. No measurement will be made. Work will include all material, labor and
equipment to complete all of the work required by the contract at all sites specified as bridges in
the RFP, excluding those specific contract unit price items listed above. Work will include all
preconstruction activities including, but not limited to, design, permitting, asbestos assessment of
existing bridge, utility coordination services and other preconstruction services, regardless of the
final design, bridge length, foundation length, or number of interior bents. Work will also
include all other construction required by the contract including, but not limited to, erosion and
sediment control, earthwork, drainage, pavement, signing, bridge approach fills, approach slabs,
temporary shoring, removal of existing structure and guardrail. Work will also include all
surveying and geotechnical investigative work as may be required by the contract.

Work will also include any additional materials and labor needed to provide up to a 1'-6"
increase in the existing roadway grade to satisfy all contract requirements, including FEMA
compliance, as applicable.

Payment will be made under:

Pay Item Pay Unit
Design and Construction of Bridges Lump Sum

Right of Way Acquisition (EA): Right of Way Acquisition services will be paid for per each
parcel from which a utility easement and/or right of way is required. Work will include all labor

and services necessary to acquire the easements/right of way as required by the Right of Way
Scope of Work.

Payment will be made under:

Pay Item Pay Unit
Right of Way Acquisition Each
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Adjustments to Quantities and Payment

The Itemized Proposal Sheet provides the quantity of linear feet of Bridge Length, Foundation
Length and the quantity of Interior Bent Caps to be bid for each bridge site. By submitting this
Price Proposal, the Design-Build Team acknowledges that these quantities are intended for
bidding purposes and may or may not be the final design quantities. Unless otherwise noted in
the Structures Scope of Work, in the event that the final design quantities for Bridge Length,
Foundation Length and Interior Bent Caps differ from those presented in the Itemized Proposal
Sheet, adjustment will be made to the partial payments made to Design-Build Team per the
applicable contract unit prices.

The Itemized Proposal Sheet provides the quantity of parcels from which utility easement or
right of way will be required across all bridge sites. By submitting this Price Proposal, the
Design-Build Team acknowledges that this quantity is intended for bidding purposes and may or
may not be the final quantity. In the event that the final quantity of impacted parcels differs from
that shown in the Itemized Proposal Sheet, adjustment will be made to the partial payments made
to the Design-Build Team per the unit price bid per Each for Right of Way Acquisition.

All contract pay items for this contract are considered minor contract items.

No adjustments to the pay quantities will be made until such time that all pertinent design
submittals are approved and all permits and FEMA compliance for a given structure site have
been obtained.

In the event of any increase in any of the above quantities, the Design-Build Team will be
required to demonstrate through the pertinent design submittals the need for the additional
quantities.

In the event of any decrease in any of the above quantities, the Design-Build Team will be
eligible for an incentive for such reduction (reference the Project Special Provision entitled
“Value Analysis”). This incentive and special provision do not apply to the line item for Right of
Way Acquisition.

If during the course of design, the Design-Build Team demonstrates to the Department’s
satisfaction that a bridge that is proposed as a one span bridge herein must be revised to a
multiple span bridge such that a new line item for Interior Bent caps is required, then the
provisions of Article 104-7 of the Standard Specifications will apply.

If during the course of the design phase, the Design-Build Team proposes a span arrangement
that eliminates the contract line item for /nterior Bent Caps for that bridge, then the provisions of
Article 104-12 of the Standard Specifications will apply.

Any bridge length specified in the Structure Scope of Work of 70 feet or less shall be cored slab
unless otherwise specified therein. If during the course of the design, the Design-Build Team
demonstrates to the Department’s satisfaction that a bridge that is specified in the Structure
Scope of Work as 70 feet or less must be revised to a length in excess of 70 feet such that a cored
slab design will not suffice, then adjustment will be made to the partial payments made to
Design-Build Team per the unit price bid for linear feet of Bridge Length. In addition, the
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provisions of Article 104-7 of the Standard Specifications will apply as to the change from a
cored slab superstructure to the final design superstructure type.

The Structure Scope of Work does not specify a size of superstructure (e.g. 21" deep cored slab)
or foundation pile size (e.g. 12 x 53); instead the determination of these sizes is the responsibility
of the Design-Build Team. No additional compensation will be provided for any increase in
specific size of superstructure or foundation type. However, if during the course of the design or
permitting phase, the Design-Build Team demonstrates to the Department’s satisfaction that the
foundation type (e.g. steel piles) or superstructure type (e.g. cored slab), as specified in the
Structures Scope of Work will not be adequate, then the provisions of Article 104-7 of the
Standard Specifications will apply. For bridges that are proposed as multiple span bridges in the
Structure Scope of Work, cored slabs and box beams are considered to be the same
superstructure type for this purpose.

If during the course of the design or permitting phase, the Design-Build Team proposes a more
economical foundation type or superstructure type from those specified in the Structures Scope
of Work, then the provisions of Article 104-12 of the Standard Specifications will apply.

In the event, that the width of superstructure specified in the Structures Scope of Work is
inadequate, as demonstrated through the pertinent approved design submittals, then provisions of
Article 104-7 of the Standard Specifications will apply. In such case, the unit contract price bid
per Each for Interior Bent Caps and End Bents will be prorated based on the difference in length
of cap needed for the bridge width stated herein and the final design bridge width. If the Design-
Build Team demonstrates to the Department’s satisfaction that the extra bridge width requires an
additional pile, then the payment quantity for Foundation Length will be prorated based on the
number of piles needed for the bridge width stated herein and that for final design bridge width.
The payment quantity for Linear Feet of Bridge Length will be prorated by multiplying the
payment quantity provided in the Itemized Proposal Sheet by the ratio of the final design bridge
width divided by the bridge width specified herein. No additional compensation for the lump
sum item Design and Construction of Bridges will be provided for additional bridge width.

If during the course of the design, the Design-Build Team determines that the existing roadway
grade must be raised by more than 1'-6" to accommodate other contract requirements, including
FEMA compliance, then the provisions of Article 104-7 of the Standard Specifications will apply
to the work items covered by the Design and Construction of Bridges line item to the extent
needed beyond the 1'-6" grade change already accommodated in the lump sum price bid for
Design and Construction of Bridges.

DESIGN AND CONSTRUCTION ITEMIZATION
(3-21-15) EDB

Reference is made to the Measurement and Payment Project Special Provision and the pay item
for Design and Construction of Bridges contained therein. Within 30 days after award of the
contract, the Design-Build Team shall submit to the Engineer, an itemization of the anticipated
costs associated with the work items contained in the amount bid for Design and Construction of
Bridges. The itemization shall, at a minimum, break out the costs for design, other
preconstruction services, the summation of all typical roadway pay items and a breakdown of all
typical bridge pay items.
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ALTERNATE LUMP SUM BID

The Design-Build Team may provide an alternate lump sum bid for Bridge Nos. 770028 and
770228.

If the Design-Build Team elects to submit an alternate lump sum bid for one or more of the
bridges, the Design-Build Team shall be solely responsible for all costs, including but not limited
to, overruns, additional design, and any additional right-of way, additional utility relocation, or
additional mitigation costs that would not otherwise have been attributable to the bridge
description specified in the Structures Scope of Work. The Design-Build Team also must forego
any additional compensation that would have otherwise been afforded under the “Value
Analysis” and “Measurement and Payment” Project Special Provisions. In addition, providing
an alternate lump sum bid does not relieve the Design-Build Team of any contract requirements
including permitting agency requirements, hydraulic design requirements, and FEMA
compliance requirements. The bridge design shall not rely upon any design exceptions except to
the extent that may be specifically permitted in the Roadway Scope of Work.

With the exception of Right-of-Way Acquisition services, which will still be paid on a unit basis,
the lump sum bid entered on the Itemized Proposal Sheet will be full compensation for all work
necessary at the applicable bridge site, including all pay items outlined in the Measurement and
Payment” Project Special Provision. In the event that the design, upon which the alternate lump
sum bid, is not ultimately accepted by the Department, the Design-Build Team will be required
to design and construct a bridge that does satisfy the Department that all contract and permit
conditions (including FEMA) can and will be met, which may include the design and
construction of the bridge specified in the Structures Scope of Work for that site. Culverts will
not be acceptable in lieu of bridges.

The Design-Build Team is cautioned that the bridge description specified in the Structures Scope
of Work was determined jointly by the Department and the regulatory and permitting agencies
and variation therefrom will likely require subsequent concurrence from these agencies. The
Design-Build Team is fully responsible for engaging the Department to understand the rationale
for the bridge descriptions outlined in the Structures Scope of Work prior to exercising the lump
sum bid alternate afforded by this provision.

To elect this option, the Design-Build Team shall enter a lump sum amount for all work required
by the contract for the applicable bridge site on the Itemized Proposal Sheet. The unit cost and
amount for all other line items specific to that bridge shall be left blank on the Itemized Proposal
Sheet.

To forego this option, the Design-Build Team shall enter a unit cost and amount for each of the
specific unit price and lump sum items for the applicable bridge site and the amount for the
Alternate Lump Sum Bid for Bridge # shall be left blank.

Payment will be made under:

Pay Item Pay Unit
Alternate Lump Sum Bid for Bridge # Lump Sum
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MOBILIZATION
O-1-11) DBI1 GI5A (Rev.)

Revise the 2012 Standard Specifications for Roads and Structures as follows:
Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT
Delete this subarticle in its entirety and replace with the following:

800-2 MEASUREMENT AND PAYMENT

Ten percent of the “Total Amount of Bid for Entire Project” will be allowed to be included as the
lump sum amount for Mobilization. Partial payments for Mobilization will be made beginning
with the first partial pay estimate paid on the contract. The initial payment will be made at the
rate of 50 percent of the lump sum amount calculated for Mobilization. The remaining 50
percent will be paid with the first partial pay estimate following start of construction.

SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION

(1/23/14) EDB EDBI G43
(A)  Submittal of Quantities

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet,
located in the electronic bidding file.

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate
incorporating into the completed project and upon which the Price Proposal was based.
The quantity breakdown shall include all items of work that appear in the Fuel Usage
Factor Chart and Estimate of Quantities sheet. Only those items of work which are
specifically noted in the Fuel Usage Factor Chart will be subject to fuel price
adjustments. Fuel price adjustments will not apply to changes in these quantities
resulting from a supplemental agreement.

(B)  Base Index Price

The Design-Build Team’s Estimate of Quantities will be used on the various partial
payment estimates to determine fuel price adjustments. The Design-Build Team shall
submit a payment request for quantities of work completed based on the work completed
for that estimate period. The quantities requested for partial payment shall be reflective
of the work actually accomplished for the specified period. The Design-Build Team shall
certify that the quantities are reasonable for the specified period. The base index price for
DIESEL #2 FUEL is $1.6823 per gallon.

(C)  Opt Out of Fuel Price Adjustment

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments,
a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and
Estimate of Quantities and the declination box shall be checked. Failure to complete this
form will mean that the Design-Build Team is declining the Fuel Price Adjustments for
this project.
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(D)  Change Option

The proposer will not be permitted to change the option after the time of Price Proposal
opening.

CONFIDENTIAL QUESTIONS
(1-5-07) EDB EDB G536

The Design-Build Team will be permitted to ask confidential questions of the Department, which
neither the question nor answer will be shared with other proposing teams. For the purpose of
this provision, “confidential question” is defined as a private inquiry containing information
whose disclosure could alert others to certain details of doing business in a particular manner.
The Department will determine if the question is considered a confidential question.

I. Confidential questions arising prior to issuance of the Final Request for Proposals will be
allowed at the Industry Review Draft RFP review with the individual teams.

The Department will answer the confidential question verbally at the meeting if possible. If
not answered verbally during the meeting, the Department will answer the confidential
question by subtle changes in the Final Request for Proposals, which will clarify the scope by
either allowing or disallowing the request. The revision will be made in such a manner as to
not disclose the confidential question.

II. After the issuance of the Final Request for Proposals, confidential questions may be asked by
requesting a meeting with the Contract Officer. The request shall be in writing and provide
sufficient detail to evaluate the magnitude of the request. Questions shall be of such
magnitude as to warrant a special meeting. Minor questions will not be acknowledged or
answered.

After evaluation, the Contract Officer will respond to the question in writing to the
Design-Build Team only. Other teams will not be notified of the question or answer.

VALUE ANALYSIS
©-1-11) EDBI1 G57

This “Value Analysis” Project Special Provision does not apply if the Design-Build Team has
elected to forego the unit price bid approach and instead has elected to submit an alternate lump
sum bid for the design and construction of the bridge. Reference the “Alternate Lump Sum Bid”
Project Special Provision.

Value Engineering Proposals, as specified in Article 104-12 of the 2012 Standard Specifications
for Roads and Structures, and as modified in the Standard Special Provision entitled “Value
Engineering Proposals” will be accepted. Only proposals, which alter the requirements of the
RFP issued by the Department, will be considered as Value Engineering Proposals.

To minimize re-design efforts and costs, the Design-Build Team is encouraged to submit
Preliminary Value Engineering Proposals that provide an estimate of cost or time savings, span
layout, span lengths, foundation types, or other such general information and how they differ
from that specified in this RFP. Therefore, full design packages for the proposed structure and
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that for the structure specified in this RFP are not required, but enough detail should be provided
to clearly show the cost of both options (excluding design cost).

The $10,000 threshold for consideration of a Value Engineering Proposal, as specified in Article
104-12 applies; however, this threshold will be satisfied if a Value Engineering Proposal
similarly affects multiple bridges, resulting in a cumulative savings of more than $10,000 across
those multiple bridges.

Value Engineering Proposals will not be required or allowed for the sole purposes of reducing
the depth of foundations or to shorten the bridge length unless a change to the foundation type
(drilled piers versus piles) or a change to the superstructure type is proposed and accepted.
Instead, such reduction in foundation depth or bridge length will result in an adjustment in partial
payments to the Design-Build Team in accordance with the Project Special Provision entitled
“Measurement and Payment.” However, as an incentive to the Design-Build Team to provide an
economical structural design, the Design-Build Team will be paid a lump sum of 15% of the
total partial payment adjustment attributable to the reduced pay item quantities for Foundation
Depth and/ or Bridge Length, as applicable. Said lump sum payment will be made upon
approval of all design submittals, and receipt of all permits and FEMA compliance for a given
bridge site. The 15% incentive will not apply to a bridge if the total partial payment adjustments
noted above for that bridge are less than $5,000.00.

SCHEDULE OF ESTIMATED COMPLETION PROGRESS
(9-1-11) (Rev. 3/19/14) DBI G58

The Design-Build Team's attention is directed to the Standard Special Provision entitled
"Availability of Funds - Termination of Contracts" included elsewhere in this RFP. The
Department of Transportation's schedule of estimated completion progress for this project as
required by that Standard Special Provision is as follows:

Fiscal Year Progress (% of Dollar Value)
2018 (07/01/17-06/30/18)  83% of Total Amount Bid
2019 @701/18-06/30/19y = & 17% of Total Amount Bid

The Design-Build Team shall also furnish its own progress schedule in accordance with
Article 108-2 of the 2012 Standard Specifications for Roads and Structures. Any acceleration of
the progress as shown by the Design-Build Team's progress schedule over the progress as shown
above shall be subject to the approval of the Engineer.

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE
(10-16-07)(Rev. 5-25-16) EDBI G066

Description

The purpose of this Special Provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of
contracts financed in whole or in part with State funds.
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Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will
not be used to meet either the MBE or WBE goal. No submittal of a Letter of Intent is required,
unless the additional participation is used for banking purposes.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being
used to meet either the MBE or WBE goal by submission of a Letter of Intent. Or any MBE or
WBE used as a replacement for a previously committed MBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but
not greater than the advertised contract goals for each.

Goal Confirmation Letter - Written documentation from the Department to the Proposer
confirming the Design-Build Team's approved, committed MBE and WBE participation along
with a listing of the committed MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Design-Build Team.

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE/WBE certification.
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business
Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed WBE subcontractor(s).

10
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Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Design-Build Team enters the payments
made to MBE and WBE subcontractors who have performed work on the project.

https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project.

http://www.ncdot.org/doh/forms/files/DBE-IS.xls

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed MBE/WBE for the amount listed at the time of bid.

http://connect.ncdot.gov/letting/LetCentral/Letter%2001%201Intent%20t0%20Perform%20as%20
a%?20Subcontractor.pdf

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where MBEs and WBEs quoted on the project. This sheet is submitted with
good faith effort packages.

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

11
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MBE and WBE Goal

The following goals for participation by Minority Business Enterprises and Women Business
Enterprises are established for this contract:

(A)  Minority Business Enterprises 1.0%

(1) If the MBE goal is more than zero, the Design-Build Team shall exercise all
necessary and reasonable steps to ensure that MBEs participate in at least the
percent of the contract as set forth above as the MBE goal.

2) If the MBE goal is zero, the Design-Build Team shall make an effort to recruit and
use MBEs during the performance of the contract. Any MBE participation
obtained shall be reported to the Department.

(B)  Women Business Enterprises 4.0%

(1) If the WBE goal is more than zero, the Design-Build Team shall exercise all
necessary and reasonable steps to ensure that WBEs participate in at least the
percent of the contract as set forth above as the WBE goal.

2) If the WBE goal is zero, the Design-Build Team shall make an effort to recruit and
use WBEs during the performance of the contract. Any WBE participation
obtained shall be reported to the Department.

This goal is to be met through utilization of highway construction contractors and/or right-of-
way acquisition firms. Utilization of MBE/WBE firms performing design, other preconstruction
services, or Construction Engineering and Inspection are not included in this goal.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals
respectively. The Directory can be found at the following link:

https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of MBE/WBE Subcontractors
At the time of bid, Proposers shall submit all MBE and WBE participation that they anticipate to
use during the life of the contract. Only those identified to meet the MBE goal and the

WBE goal will be considered committed, even though the listing shall include both committed
MBE/WBE subcontractors and additional MBE/WBE subcontractors.  Any additional

12
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MBE/WBE subcontractor participation above the goal for which letters of intent are received
will follow the banking guidelines found elsewhere in this provision. All other additional
MBE/WBE subcontractor participation submitted at the time of bid will be used toward the
Department’s overall race-neutral goals.  Only those firms with current MBE and
WBE certification at the time of Price Proposal opening will be acceptable for listing in the
Proposer’s submittal of MBE and WBE participation. The Design-Build Team shall indicate the
following required information:

(A)  Electronic Bids

Proposers shall submit a listing of MBE and WBE participation in the appropriate section
of Expedite, the bidding software of Bid Express®.

(1) Submit the names and addresses of MBE and WBE firms identified to participate
in the contract. Ifthe Proposer uses the updated listing of MBE and WBE firms
shown in Expedite, the Proposer may use the dropdown menu to access the name
and address of the MBE and WBE firms.

2) Submit the contract line numbers of work to be performed by each MBE and
WBE firm. When no figures or firms are entered, the Proposer will be considered
to have no MBE and WBE participation.

3) The Proposer shall be responsible for ensuring that the MBE and WBE is certified
at the time of bid by checking the Directory of Transportation Firms. If the firm
is not certified at the time of the price proposal opening, that MBE’s and WBE’s
participation will not count towards achieving either the MBE and WBE goal.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm proposes on a contract that contains MBE and WBE goals,
the firm is responsible for meeting the goals or making good faith efforts to meet the goals, just
like any other proposer. In most cases, a MBE or WBE proposer on a contract will meet one of
the goals by virtue of the work it performs on the contract with its own forces. However, all the
work that is performed by the MBE or WBE proposer and any other similarly certified
subcontractors will count toward the goal. The MBE or WBE proposer shall list itself along with
any MBE or WBE subcontractors, if any, in order to receive credit toward the goals.

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%. A WBE
proposer puts in a bid where they will perform 40% of the contract work and have
a WBE subcontractor which will perform another 5% of the work. Together the two WBE firms
submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which
fulfills the WBE goal. The 8% MBE goal shall be obtained through MBE participation with
MBE certified subcontractors or documented through a good faith effort. It should be noted that
you cannot combine the two goals to meet an overall value. The two goals shall remain separate.

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of
MBE and WBE Subcontractor just as a non-MBE/WBE proposer would.

13
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Written Documentation — Letter of Intent

The Proposer shall submit written documentation for each MBE/WBE that will be used to meet
the MBE and WBE goals of the contract, indicating the Proposer’s commitment to use the
MBE/WBE in the contract. This documentation shall be submitted on the Department’s form
titled Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of Price
Proposals unless the sixth day falls on an official state holiday. In that situation, it is due in the
office of the State Contractor Utilization Engineer no later than 12:00 noon on the next official
state business day.

If the Proposer fails to submit the Letter of Intent from each committed MBE and WBE to be
used toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not
present), the MBE/WBE participation will not count toward meeting the MBE/WBE goal. If the
lack of this participation drops the commitment below either the MBE or WBE goal, the Design-
Build Team shall submit evidence of good faith efforts for the goal not met, completed in its
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than
12:00 noon on the eighth calendar day following opening of Price Proposals, unless the eighth
day falls onan official state holiday. In that situation, it is due in the office of the State
Contractor Utilization Engineer no later than 12:00 noon on the next official state business day.

Submission of Good Faith Effort

If the Proposer fails to meet or exceed either the MBE or the WBE goal, the apparent lowest
responsive Proposer shall submit to the Department documentation of adequate good faith efforts
made to reach that specific goal(s).

A hard copy and an electronic copy of this information shall be received in the office of the State
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth
calendar day following opening of Price Proposals unless the sixth day falls on an official state
holiday. Inthat situation, it would be due in the office of the State Contractor Utilization
Engineer the next official state business day. If the Design-Build Team cannot send the
information electronically, then one complete set and 9 copies of this information shall be
received under the same time constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of MBE/WBE quotations shall be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

14
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Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero

Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient MBE/WBE participation. Adequate good faith efforts also mean
that the Proposer actively and aggressively sought MBE/WBE participation. Mere pro forma
efforts are not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a Proposer has made. Listed below are examples of the types of actions a Proposer will take in
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising, written notices, use of verifiable electronic means through the use
of the NCDOT Directory of Transportation Firms) the interest of all certified
MBEs/WBEs that are also prequalified subcontractors. The Proposer must solicit this
interest within at least 10 days prior to the opening of the Price Proposals to allow the
MBEs/WBEs to respond to the solicitation. Solicitation shall provide the opportunity to
MBEs/WBEs within the Division and surrounding Divisions where the project is located.
The Proposer must determine with certainty if the MBEs/WBEs are interested by taking
appropriate steps to follow up initial solicitations.

(B)  Selecting portions of the work to be performed by MBEs/WBEs in order to increase the
likelihood that the MBE and WBE goals will be achieved.

(1) Where appropriate, break out contract work items into economically feasible units
to facilitate MBE / WBE participation, even when the prime contractor might
otherwise prefer to perform these work items with its own forces.

2) Negotiate with subcontractors to assume part of the responsibility to meet the
contract MBE/WBE goals when the work to be sublet includes potential for
MBE/WBE participation (2nd and 3rd tier subcontractors).

(C)  Providing interested certified MBEs/WBEs that are also prequalified subcontractors with
adequate information about the plans, specifications, and requirements of the contract in a
timely manner to assist them in responding to a solicitation.

D) (1) Negotiating in good faith with interested MBEs/WBEs. It is the Proposer’s
responsibility to make a portion of the work available to MBE/WBE
subcontractors and suppliers and to select those portions of the work or material
needs consistent with the available MBE/WBE subcontractors and suppliers, so as
to facilitate MBE/WBE participation. Evidence of such negotiation includes the
names, addresses, and telephone numbers of MBEs/WBEs that were considered;
a description of the information provided regarding the plans and specifications
for the work selected for subcontracting; and evidence as to why additional
agreements could not be reached for MBEs/WBEs to perform the work.
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(E)

(F)

(G)

(H)

)

2) A Proposer using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and
would take a firm’s price and capabilities as well as contract goals into
consideration. However, the fact that there may be some additional costs
involved in finding and using MBEs/WBEs is not in itself sufficient reason for
a proposer’s failure to meet the contract MBE or WBE goals, as long as such
costs are reasonable. Also, the ability or desire of a prime contractor to perform
the work of a contract with its own organization does not relieve the Proposer of
the responsibility to make good faith efforts. Proposing Design-Build Teams are
not, however, required to accept higher quotes from MBEs/WBE:s if the price
difference is excessive or unreasonable.

Not rejecting MBEs/WBEs as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The Proposer’s standing within its industry,
membership in specific groups, organizations, or associates and political or social
affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of Price Proposals in the Proposer’s efforts to meet
the project goal.

Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or Proposer.

Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment,
supplies, materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of MBEs/WBEs. Contact within 7 days from
the opening of the Price Proposals the Business Development Manager in the Business
Opportunity and Work Force Development Unit to give notification of the Proposer’s
inability to get MBE or WBE quotes.

Any other evidence that the Proposer submits which shows that the Proposer has made
reasonable good faith efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the following:

(1) Whether the Proposer’s documentation reflects a clear and realistic plan for
achieving the MBE and WBE goals.

2) The Proposers’ past performance in meeting the MBE and WBE goals.
(3) The performance of other proposers in meeting the MBE and WBE goals. For

example, when the apparent lowest responsible Proposer fails to meet the goals,
but others meet it, you may reasonably raise the question of whether, with
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additional reasonable efforts the lowest responsible Proposer could have met the
goals. If the lowest responsible Proposer fails to meet the MBE and WBE goals,
but meets or exceeds the average MBE and WBE participation obtained by other
proposers, the Department may view this, in conjunction with other factors, as
evidence of the lowest responsible Proposer having made a good faith effort.

If the Department does not award the contract to the lowest responsible Proposer,
the Department reserves the right to award the contract to the next lowest responsible Proposer
that can satisfy to the Department that the MBE and WBE goals can be met or that an adequate
good faith effort has been made to meet the MBE and WBE goals.

Non-Good Faith Appeal

The State Contractual Services Engineer will notify the Design-Build Team verbally and in
writing of non-good faith. A Design-Build Team may appeal a determination of non-good faith
made by the Goal Compliance Committee. If a Design-Build Team wishes to appeal the
determination made by the Committee, they shall provide written notification to the State
Contractual Services Engineer or at DBE@ncdot.gov. The appeal shall be made within 2
business days of notification of the determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals
(A)  Participation

The total dollar value of the participation by a committed MBE/WBE will be counted
toward the contract goal requirements. The total dollar value of participation by
a committed MBE/WBE will be based upon the value of work actually performed by the
MBE/WBE and the actual payments to MBE/WBE firms by the Design-Build Team.

(B)  Joint Checks

Prior notification of joint check use shall be required when counting
MBE/WBE participation for services or purchases that involves the use of a joint check.
Notification shall be through submission of Form JC-1 (Joint Check Notification Form)
and the use of joint checks shall be in accordance with the Department's Joint Check
Procedures.

(C)  Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another
MBE firm may be counted toward the MBE contract goal requirement. The same holds
for work that a WBE subcontracts to another WBE firm. Work that a MBE subcontracts
to a non-MBE firm does not count toward the MBE contract goal requirement. Again,
the same holds true for the work that a WBE subcontracts to a non-WBE firm. If a MBE
or WBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the MBE or WBE is not performing a commercially useful
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(D)

(E)

(F)

function. The MBE/WBE may present evidence to rebut this presumption to the
Department. The Department's decision on the rebuttal of this presumption may be
subject to review by the Office of Inspector General, NCDOT.

Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Design-Build
Team may count toward its contract goal requirement a portion of the total value of
participation with the MBE or WBE in the joint venture, that portion of the total dollar
value being a distinct clearly defined portion of work that the MBE or WBE performs
with its forces.

Suppliers

A Design-Build Team may count toward its MBE or WBE requirement 60 percent of its
expenditures for materials and supplies required to complete the contract and obtained
from a MBE or WBE regular dealer and 100 percent of such expenditures from
a MBE or WBE manufacturer.

Manufacturers and Regular Dealers

A Design-Build Team may count toward its MBE or WBE requirement the following
expenditures to MBE/WBE firms that are not manufacturers or regular dealers:

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide
service, such as providing bonds or insurance specifically required for the
performance of a DOT-assisted contract, provided the fees or commissions are
determined to be reasonable and not excessive as compared with fees and
commissions customarily allowed for similar services.

2) With respect to materials or supplies purchased from a MBE/WBE, which is
neither a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

MBE/WBE Ultilization

The Design-Build Team may count toward its contract goal requirement only
expenditures to MBEs and WBEs that perform a commercially useful function in the
work of a contract. A MBE/WBE performs a commercially useful function when it is
responsible for execution of the work of the contract and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved.
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(B)

To perform a commercially useful function, the MBE/WBE shall also be responsible with
respect to materials and supplies used on the contract, for negotiating price, determining
quality and quantity, ordering the material and installing (where applicable) and paying
for the material itself. To determine whether a MBE/WBE is performing a commercially
useful function, the Department will evaluate the amount of work subcontracted, industry
practices, whether the amount the firm is to be paid under the contract is commensurate
with the work it is actually performing and the MBE/WBE credit claimed for its
performance of the work, and any other relevant factors.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function.

(1) The MBE/WBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular contract, and
there shall not be a contrived arrangement for the purpose of meeting the
MBE or WBE goal.

2) The MBE/WBE shall itself own and operate at least one fully licensed, insured,
and operational truck used on the contract.

3) The MBE/WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

4) The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE
may subcontract the work to another WBE firm, including an owner-operator who
is certified as a WBE. When this occurs, the MBE or WBE who subcontracts
work receives credit for the total value of the transportation services the
subcontracted MBE or WBE provides on the contract. It should be noted that
every effort shall be made by MBE and WBE contractors to subcontract to the
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill
the goal requirement. This, however, may not always be possible due to the
limitation of firms in the area. If the MBE or WBE firm shows a good faith effort
has been made to reach out to similarly certified transportation service providers
and there is no interest or availability, and they can get assistance from other
certified providers, the Engineer will not hold the prime liable for meeting the
goal.

%) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm,
including from an owner-operator. The MBE/WBE who subcontracts the work to
a non-MBE/WBE is entitled to credit for the total value of transportation services
provided by the non-MBE/WBE subcontractor not to exceed the value
of transportation services provided by MBE/WBE-owned trucks on the contract.
Additional participation by non-MBE/WBE subcontractors receives credit only
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for the fee or commission it receives as a result of the subcontract arrangement.
The value of services performed under subcontract agreements between the
MBE/WBE and the Design-Build Team will not count towards the MBE/WBE
contract requirement.

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business
open to the general public. The lease must indicate that the MBE/WBE has
exclusive use of and control over the truck. This requirement does not preclude
the leased truck from working for others during the term of the lease with the
consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute
priority for use of the leased truck. This type of lease may count toward the
MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll.

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name
if it is not identified on the truck itself. Magnetic door signs are not permitted.

Banking MBE/WBE Credit

If the Price Proposal of the lowest responsible Proposer exceeds $500,000 and if the committed
MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the MBE or
WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future
use by the Proposer. Separate accounts will be maintained for MBE and WBE participation and
these may accumulate for a period not to exceed 24 months.

When the lowest responsible Proposer fails to submit sufficient participation by MBE firms to
meet the contract goal, as part of the good faith effort, the Department will consider allowing the
Proposer to withdraw funds to meet the MBE goal as long as there are adequate funds available
from the Proposer’s MBE bank account.

When the lowest responsible Proposer fails to submit sufficient participation by WBE firms to
meet the contract goal, as part of the good faith effort, the Department will consider allowing the
Proposer to withdraw funds to meet the WBE goal as long as there are adequate funds available
from the Proposer’s WBE bank account.

MBE/WBE Replacement

When a Design-Build Team has relied on a commitment to a MBE or WBE firm (or an approved
substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the Design-
Build Team shall not terminate the MBE/WBE for convenience. This includes, but is not limited
to, instances in which the Design-Build Team seeks to perform the work of the terminated
subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with
the Design-Build Team’s own forces or those of an affiliate. A MBE/WBE may only be
terminated after receiving the Engineer’s written approval based upon a finding of good cause
for the termination. The Prime Contractor or other affiliated companies within the Design-Build
Team must give the MBE / WBE firm five (5) calendar days to respond to the prime contractor’s
notice of termination and advise the prime contractor and the Department of the reasons, if any,
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why the firm objects to the proposed termination of its subcontract and why the Department
should not approve the action.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer
for approval on Form RF-1 (Replacement Request). 1f the Design-Build Team fails to follow this
procedure, the Prime Contractor or other affiliated companies within the Design-Build Team
may be disqualified from further bidding for a period of up to 6 months.

The Design-Build Team shall comply with the following for replacement of a committed
MBE/WBE:

(A)  Performance Related Replacement

When a committed MBE is terminated for good cause as stated above, an additional
MBE that was submitted at the time of bid may be used to fulfill the MBE commitment.
The same holds true if a committed WBE is terminated for good cause, an additional
WBE that was submitted at the time of bid may be used to fulfill the WBE goal. A good
faith effort will only be required for removing a committed MBE/WBE if there were no
additional MBEs/WBEs submitted at the time of bid to cover the same amount of work as
the MBE/WBE that was terminated.

If a replacement MBE/WBE is not found that can perform at least the same amount of
work as the terminated MBE/WBE, the Design-Build Team shall submit a good faith
effort documenting the steps taken. Such documentation shall include, but not be limited
to, the following:

(1) Copies of written notification to MBEs/WBEs that their interest is solicited in

contracting the work defaulted by the previous MBE/WBE or in subcontracting
other items of work in the contract.

2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at
a minimum:

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were
contacted.

(b) A description of the information provided to MBEs/WBEs regarding the
plans and specifications for portions of the work to be performed.

3) A list of reasons why MBE/WBE quotes were not accepted.

4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding
or insurance required by the Design-Build Team.
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(B)  Decertification Replacement

(1) When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Design-Build Team to solicit replacement
MBE/WBE participation equal to the remaining work to be performed by the
decertified firm. The participation equal to the remaining work performed by the
decertified firm will count toward the contract goal requirement.

2) When a committed MBE/WBE is decertified prior to the Department receiving
the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the
Design-Build Team shall take all necessary and reasonable steps to replace the
MBE/WBE subcontractor with another similarly certified MBE/WBE
subcontractor to perform at least the same amount of work to meet the
MBE/WBE goal requirement. If a MBE/WBE firm is not found to do the same
amount of work, a good faith effort must be submitted to NCDOT (see A herein
for required documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE/WBE, the Design-Build Team will not be required to seek
additional participation. When the Engineer makes changes that result in additional work to be
performed by a MBE/WBE based upon the Design-Build Team’s commitment, the MBE/WBE
shall participate in additional work to the same extent as the MBE/WBE participated in the
original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Design-Build Team shall seek additional participation by
MBEs/WBEs unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed MBE/WBE,
the Design-Build Team shall seek participation by MBEs/WBEs unless otherwise approved by
the Engineer.

When the Design-Build Team requests changes in the work that result in the reduction or
elimination of work that the Design-Build Team committed to be performed by a MBE/WBE,
the Design-Build Team shall seek additional participation by MBEs/WBEs equal to the reduced
MBE/WBE participation caused by the changes.

Reports and Documentation
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by

a MBE/WBE subcontractor. The Department reserves the right to require copies of actual
subcontract agreements involving MBE/WBE subcontractors.
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When using transportation services to meet the contract commitment, the Design-Build Team
shall submit a proposed trucking plan in addition to the SAF. The plan shall be submitted prior
to beginning construction on the project. The plan shall include the names of all trucking firms
proposed for use, their certification type(s), the number of trucks owned by the firm, as well as
the individual truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Design-Build Team
shall furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60% or 100%) of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Design-Build Team shall provide the Engineer with an accounting of payments made to all
MBE and WBE firms, including material suppliers and contractors at all levels (prime,
subcontractor, or second tier subcontractor). This accounting shall be furnished to the Engineer
for any given month by the end of the following month. Failure to submit this information
accordingly may result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved Prime Contractor or other affiliated companies within the
Design-Build Team from the prequalified bidders’ list or the removal of other entities
from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to
report all monthly and final payment information in the correct reporting manner.

Failure on the part of the Design-Build Team to submit the required information in the time
frame specified may result in the disqualification of that Prime Contractor and any affiliate
companies within the Design-Build Team from further bidding until the required information is
submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that Prime Contractor and any affiliate companies
within the Design-Build Team from being approved for work on future DOT projects until the

required information is submitted.

Design-Build Teams reporting transportation services provided by non-MBE/WBE lessees shall
evaluate the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Design-Build Team shall report the accounting of payments through the Department’s
Payment Tracking System.
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Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Prime Contractor or any other
affiliated companies within the Design-Build Team from further bidding for a specified length of
time.

RESOURCE CONSERVATION AND ENVIRONMENTALLY SUSTAINABLE

PRACTICES
(3127/13) (Rev. 4-16-15) 104-13 DB1 G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that
become a part of our solid waste stream, to divert materials from landfills, to find ways to
recycle and reuse materials, to consider and minimize, where economically feasible, the
environmental impacts associated with agency land use and acquisition, construction,
maintenance and facility management for the benefit of the Citizens of North Carolina.

To achieve the mission of reducing environmental impacts across the state, the Department is
committed to supporting the efforts to initiate, develop and use products and construction
methods that incorporate the use of recycled, solid waste products and environmentally
sustainable practices in accordance with Article 104-13 of the 2012 Standard Specifications for
Roads and Structures.

Report the quantities of reused or recycled materials either incorporated in the project or diverted
from landfills and any practice that minimizes the environmental impact on the project annually
on the Project Construction Reuse and Recycling Reporting Form. The Project Construction
Reuse and Recycling Reporting Form and a location tool for local recycling facilities are
available at:

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx.

Submit the Project Construction Reuse and Recycling Reporting Form by August 1* annually to
valuemanagementunit@ncdot.gov. For questions regarding the form or reporting, please contact
the State Value Management Engineer at 919-707-4810.

SUBSURFACE INFORMATION
(3-22:07) DBI1 G119

Available subsurface information will be provided on this project. The Design-Build Team shall
be responsible for additional investigations and for verifying the accuracy of the subsurface
information supplied by the Department.
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DOMESTIC STEEL
(3-6-13) 106 DB G 120

Revise the 2012 Standard Specifications for Roads and Structures as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced
in the United States except minimal amounts of foreign steel and iron products may be used
provided the combined material cost of the items involved does not exceed 0.1% of the total
amount bid for the entire project or $2,500, whichever is greater, and that the contractor can
provide invoices documenting the cost of the items. This minimal amount of foreign produced
steel and iron products permitted for use is not applicable to high strength fasteners.
Domestically produced high strength fasteners are required.

TWELVE MONTH GUARANTEE
(7-15-03) DBI1 G145

(A)  The Design-Build Team shall guarantee materials and workmanship against latent and
patent defects arising from faulty materials, faulty workmanship or negligence for a
period of twelve months following the date of final acceptance of the work at each bridge
site for maintenance and shall replace such defective materials and workmanship without
cost to the Department. The Design-Build Team will not be responsible for damage due
to normal wear and tear, for negligence on the part of the Department, and / or for use in
excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Design-Build Team shall be responsible for invoking the
warranted repair work with the manufacturer. The Design-Build Team’s responsibility
shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded
the same warranty as provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Design-Build Team would be wholly responsible for under the terms of the contract. Examples
would include pavement structures, bridge components, and sign structures. This provision will
not be used as a mechanism to force the Design-Build Team to return to the project to make
repairs or perform additional work that the Department would normally compensate the Design-
Build Team for. In addition, routine maintenance activities (i.e. mowing grass, debris removal,
ruts in earth shoulders,) are not parts of this guarantee.

Appropriate provisions of the payment and / or performance bonds shall cover this guarantee for
the project. In addition, failure on the part of the responsible entity(ies) of the Design-Build
Team to perform guarantee work within the terms of this provision shall be just cause to remove
the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-
Build Team will be removed for a minimum of 6 months and will be reinstated only after all
work has been corrected and the Design-Build Team requests reinstatement in writing.
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To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

OUTSOURCING OUTSIDE THE USA
(5-16-06) DBI G150

All work on consultant contracts, services contracts, and construction contracts shall be
performed in the United States of America. No work shall be outsourced outside of the United
States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.

IRAN DIVESTMENT ACT
(5-17-16) SPO1 G151

As a result of the Iran Divestment Act of 2015 (Act), Article 6E, N.C. General Statute
§ 147-86.55, the State Treasurer published the Final Divestment List (List) which includes the
Final Divestment List-Iran, and the Parent and Subsidiary Guidance-Iran. These lists identify
companies and persons engaged in investment activities in Iran and will be updated every
180 days. The List can be found at  https://www.nctreasurer.com/inside-the-
department/OpenGovernment/Pages/Iran-Divestment-Act-Resources.aspx

By submitting the Offer, the Contractor certifies that, as of the date of this bid, it is not on the
then-current List created by the State Treasurer. The Contractor must notify the Department
immediately if, at any time before the award of the contract, it is added to the List.

As an ongoing obligation, the Contractor must notify the Department immediately if, at any time
during the contract term, it is added to the List. Consistent with § 147-86.59, the Contractor
shall not contract with any person to perform a part of the work if, at the time the subcontract is
signed, that person is on the then-current List.

During the term of the Contract, should the Department receive information that a person is in
violation of the Act as stated above, the Department will offer the person an opportunity to
respond and the Department will take action as appropriate and provided for by law, rule, or
contract.

PERMANENT VEGETATION ESTABLISHMENT
(6-11-15) 104 DBO1 G160

Establish permanent vegetation stands of the Long Term Stabilization mixtures identified in the
Erosion Control Scope of Work found elsewhere in this RFP. During the period between initial
vegetation planting and final project acceptance, perform all work necessary to establish 80%
coverage of permanent vegetation within the project limits, as well as, in borrow and waste pits.
This work shall include erosion control device maintenance and installation, repair seeding and
mulching, supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed.
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All work shall be performed in accordance with the Erosion Control Scope of Work found
elsewhere in this RFP and the applicable section of the 2012 Standard Specifications for Roads
and Structures.

Once the Engineer has determined that 80% coverage of permanent vegetation has been
established, the Design-Build Team will be notified to remove the remaining erosion control
devices that are no longer needed. The Design-Build Team shall be responsible for, and shall
correct, any areas disturbed by operations performed in permanent vegetation establishment and
the removal of temporary erosion control measures, whether occurring prior to or after placing
traffic on the project.

EROSION & SEDIMENT CONTROL / STORMWATER CERTIFICATION
(1-16-07) (Rev. 9-20-16) 105-16, 225-2, 16 DBI1 G180

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollutant Discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control / Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)  Certified Supervisor — Provide a certified Erosion and Sediment Control / Stormwater
(E&SC/SW) Supervisor to manage the Design-Build Team and subcontractor(s)
operations, ensure compliance with Federal, State and Local ordinances and regulations,
and manage the Quality Control Program.

(B) Certified Foreman — Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

©) Certified Installer — Provide a certified installer to install or direct the installation for
erosion or sediment / stormwater control practices.

(D) Certified Designer — Provide a certified designer for the design of the erosion and
sediment control / stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control / stormwater plan.
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Roles and Responsibilities

(A) Certified Erosion and Sediment Control / Stormwater Supervisor - The Certified
Supervisor shall be Level II and shall be responsible for ensuring the erosion and
sediment control / stormwater plan is adequately implemented and maintained on the
project and for conducting the quality control program. The Certified Supervisor shall
be on the project within 24 hours notice from initial exposure of an erodible surface to
the project’s final acceptance. The Certified Supervisor shall perform the following
duties:

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control / stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that appropriate erosion and
sediment control / stormwater preventive measures are conformed to at
each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

(c) Attend all weekly or monthly construction meetings to discuss the
findings of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control / stormwater site plans
requested.

(e) Provide any needed erosion and sediment control / stormwater practices
for the Design-Build Team’s temporary work not shown on the plans
developed by the Design-Build Team, such as, but not limited to work
platforms, temporary construction, pumping operations, plant and storage
yards, and cofferdams.

® Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Design-Build Team
in jurisdictional areas.

(2) Conduct all erosion and sediment control / stormwater work in a timely
and workmanlike manner.

(h) Fully perform and install erosion and sediment control / stormwater work
prior to any suspension of the work.

(1) Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control / stormwater issues
due to the Design-Build Team’s operations.

)] Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
and / or any location where sediment leaves the right of way.

(k) Have available a set of erosion and sediment control / stormwater plans
that are initialed and include the installation date of Best Management
Practices. These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel, as well as regulatory
agencies.
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)

)

Requirements set forth under the NPDES Permit — The Department's NPDES
Stormwater Permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references NCG010000),
General Permit to Discharge Stormwater under the NPDES, and states that the
Department shall incorporate the applicable requirements into its delegated
Erosion and Sediment Control Program for construction activities disturbing one
or more acres of land. The Department further incorporates these requirements on
all contracted bridge and culvert work at jurisdictional waters, regardless of size.
Some of the requirements shall be, but are not limited to:

(a) Control project site waste to prevent contamination of surface or ground
waters of the state, e.g. from equipment operations/ maintenance
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

(b) Inspect erosion and sediment control / stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days, and within 24 hours
after a rainfall event of 0.5 inch, or greater, that occurs within a 24-hour
period. At the discretion of Division of Water Resources personnel,
additional monitoring may be required if the receiving stream is 303(d)
listed for turbidity and the project has had documented problems
managing turbidity.

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.

(d) Maintain erosion and sediment control / stormwater inspection records for
review by Department and Regulatory personnel upon request.

(e) Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

) Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

(2) Provide secondary containment for bulk storage of liquid materials.

(h) Provide training for employees concerning general erosion and sediment
control / stormwater awareness, the Department's NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

(1) Report violations of the NPDES Permit to the Engineer immediately who
will notify the NC Department of Environmental Quality Regional Office
within 24 hours of becoming aware of the violation.

Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions / conditions of permits. The quality
control program shall:

(a) Follow permit requirements related to the Design-Build Team and
subcontractors’ construction activities.

(b) Ensure that all operators and / or subcontractor(s) on site have the proper
erosion and sediment control / stormwater certification.
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(B)

©)

(c) Notify the Engineer when the required certified erosion and sediment
control / stormwater personnel are not available on the job site when
needed.

(d) Conduct the inspections required by the NPDES Permit.

(e) Take corrective actions in the proper timeframe as required by the NPDES
Permit for problem areas identified during the NPDES inspections.

® Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch / seed or vegetative cover on a section-by-
section basis.

(2) Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

(1) Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.
G) The Design-Build Team’s quality control and inspection procedures shall

be subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

(1) Foreman in charge of grading activities
2) Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Design-Build Team may request to use the same person as the Level II Supervisor
and Level II Foreman. This person shall be onsite whenever construction activities as
described above are taking place. This request shall be approved by the Engineer prior to
work beginning.

The Design-Build Team may request to name a single Level II Foreman to oversee
multiple construction activities on small bridge or culvert replacement projects. This
request shall be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the
following erosion and sediment control / stormwater crew:

(1) Seeding and Mulching

2) Temporary Seeding

(3) Temporary Mulching

4) Sodding

%) Silt fence or other perimeter erosion / sediment control device installations
(6) Erosion control blanket installation

(7 Hydraulic tackifier installation

(8) Turbidity curtain installation
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) Rock ditch check / sediment dam installation

(10)  Ditch liner / matting installation

(11)  Inlet protection

(12)  Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention / detention devices)

(14)  Pipe installations within jurisdictional areas

If a Level 1 Certified Installer is not onsite, the Design-Build Team may substitute a
Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to
another crew requiring Level II Foreman oversight.

(D)  Certified Designer — Include the certification number of the Level III-B Certified
Designer on the erosion and sediment control / stormwater component of all reclamation
plans and if applicable, the certification number of the Level I1I-A Certified Designer on
the design of the project erosion and sediment control / stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control / Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designers and notify the Engineer, in
writing, of changes in certified personnel over the life of the contract within two days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation
(NOV), or Cease and Desist Order for erosion and sediment control / stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification
provision

(B)  Issuance of an ICA, NOV, or Cease and Desist Order

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications

(D)  Demonstration of erroneous documentation or reporting techniques

(E)  Cheating or copying another candidate’s work on an examination

(F)  Intentional falsification of records

(G)  Directing a subordinate under direct or indirect supervision to perform any of the
above actions
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(H)  Dismissal from a company for any of the above reasons
(D Suspension or revocation of one’s certification by another entity

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within ten calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within ten calendar days shall result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
shall result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process. The Chief Engineer will hear the appeal and make a decision within seven days
of hearing the appeal. The decision of the Chief Engineer shall be final and will be made in
writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.

Measurement and Payment

Certified Erosion and Sediment Control / Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct
compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE
(1-22-13) DB1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the
Design-Build Team shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
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standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2012 Standard
Specifications for Roads and Structures, the Design-Build Team shall define the point at which
the discharge enters into the State’s surface waters and the appropriate sampling locations.
Sampling locations shall include points upstream and downstream from the point at which the
discharge enters these waters. Upstream sampling location shall be located so that it is not
influenced by backwater conditions and represents natural background conditions. Downstream
sampling location shall be located at the point where complete mixing of the discharge and
receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Design-Build Team’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Design-Build Team.

To plan, design, construct, and maintain BMPs to address water quality standards, the
Design-Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at the website noted below:

http://www.ncdot.gov/doh/operations/dp chief eng/roadside/fieldops/downloads/Files/Turbidity
ReductionOptionSheet.pdf

Tier I Methods include stilling basins which are standard compensatory BMPs. Other Tier |
methods are noncompensatory and shall be used when needed to meet the stream turbidity
standards. Tier II Methods are also noncompensatory and are options that may be needed for
protection of rare or unique resources or where special environmental conditions exist at the site
which have led to additional requirements being placed in the DWQ’s 401 Certifications and
approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation
Plan’s Environmental Assessment for the specific site. Should the Design-Build Team exhaust
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all Tier I Methods on a site exclusive of rare or unique resources or special environmental
conditions, Tier II Methods may be required by regulators on a case by case basis per
supplemental agreement.

The Design-Build Team may use cation exchange capacity (CEC) values from proposed site
borings to plan and develop the Price Proposal for the project. CEC values exceeding 15
milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be
avoided when dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

CLEARING AND GRUBBING
(O-1-11) DB2 RO1

For all sites, the Design-Build Team shall perform Method “II” as shown on Standard No.
200.02 of the 2012 NCDOT Roadway Standard Drawings. However, clearing limits shall
extend 5 feet beyond the toe of slope with no grubbing.

PIPE INSTALLATION
(9-28-12) (Rev 8-3-15) 300 DB3 RO1

Revise the 2012 Standard Specifications for Roads and Structures as follows:

Page 3-1, Article 300-2, Materials, line 15, in the materials table, replace “Flowable Fill” and
“Geotextiles” with the following:

Item Section

Flowable Fill, Excavatable 1000-6
Grout, Type 2 1003
Geotextiles, Type 4 1056

Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with the following:

Provide foundation conditioning geotextile, and geotextile to wrap pipe joints, in accordance
with Section 1056 for Type 4 geotextile.

Page 3-3, Subarticle 300-6(A), Rigid Pipe, line 2, in the first paragraph, replace “an approved
non-shrink grout” with “grout” and line 4, in the second paragraph, replace “filtration geotextile”
with “geotextile”.

Page 3-3, Article 300-7, Backfilling, lines 37-38, in the first and second sentences of the fifth
paragraph, replace “Excavatable flowable fill” with “Flowable fill”.

DRAINAGE PIPE
9-1-11) DB3 R36

Description

Where shown in the plans developed by the Design-Build Team, the Contractor shall use
Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe,
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Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in
accordance with the following requirements:

All pipe types are subject to the maximum and minimum fill height requirements as found on
Roadway Standard Drawing 300.01 - Sheet 3 of 3. The appropriate Reinforced Concrete Pipe
class and the appropriate gage thickness for Corrugated Aluminum Alloy Pipe and Aluminized
Corrugated Steel Pipe shall be selected based on fill height.

Site specific conditions may limit a particular material beyond what is identified in this Special
Provision. These conditions include, but are not limited to, abrasion, environmental, soil
resistivity and pH, high ground water and special loading conditions. The Design-Build Team
shall determine if additional restrictions are necessary.

Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe,
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).

Transverse median drains and open-ended cross drains shall be Reinforced Concrete Pipe,
Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, Corrugated Polyethylene
Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).

Storm drain system pipes shall be Reinforced Concrete Pipe, Corrugated Polyethylene Pipe
(HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).

PRICE ADJUSTMENTS FOR ASPHALT BINDER
(9-1-11) DB6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the 2012 Standard Specifications for Roads and Structures.

When it is determined that the monthly selling price of asphalt binder on the first business day of
the calendar month during which the last day of the partial payment period occurs varies either
upward or downward from the Base Price Index, the partial payment for that period will be
adjusted. The partial payment will be adjusted by adding the difference (+ or -) of the base price
index subtracted from the monthly selling price multiplied by the total theoretical quantity of
asphalt binder authorized for use in the plant mix placed during the partial payment period
involved.

The base price index for asphalt binder for plant mix is $391.50 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on June 1, 2017.

PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX
(9-1-11) (Rev. 3-13-13) DB6 R26

Revise the 2012 Standard Specifications for Roads and Structures as follows:

Page 6-18, Article 609-11 and Page 6-35, Article 610-14
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Add the following paragraph before the first paragraph:

The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be $40
per theoretical ton. This price shall apply for all mix types.

ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND RENOVATION

ACTIVITIES
04/07/16 DBI 40

Inspection for Asbestos Containing Material

Prior to conducting bridge demolition or renovation activities, the Design-Build Team shall
thoroughly inspect the bridge or affected components for the presence of asbestos containing
material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys. The
inspection must be performed by a N.C. accredited asbestos inspector with experience inspecting
bridges or other industrial structures. The N.C. accredited asbestos inspector must conduct a
thorough inspection, identifying all asbestos-containing material as required by the
Environmental Protection Agency National Emission Standards for Hazardous Air Pollutants
(NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M.

The Design-Build Team shall submit an inspection report to the Engineer, which at a minimum
must include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project
location map, photos of existing structure, the date of inspection and the name, N.C.
accreditation number, and signature of the N.C. accredited asbestos inspector who performed the
inspection and completed the report. The cover sheet of the report shall include project
identification information. Place the following notes on the cover sheet of the report and check
the appropriate box:

_ ACM was found
___ ACM was not found

Removal and Disposal of Asbestos Containing Material

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is
considered extra work in accordance with Article 104-7 of the Standard Specifications.

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit (HHCU)
of the N.C. Department of Health & Human Services, Division of Public Health, if more than 35
cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to be removed from
a structure and this work must be completed by a Design-Build Team prequalified by NCDOT to
perform asbestos abatement. RACM is defined in 40 CFR, Part 61, Subpart M. Note: 40 CFR
763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous which does not meet the
NESHAP RACM.

Demolition Notification

Even if no ACM is found (or if quantities are less than those required for a permit), a Demolition
Notification (DHHS-3768) must be submitted to the HHCU. Notifications and Asbestos Permit
applications require an original signature and must be submitted to the HHCU 10 working days
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prior to beginning demolition activities. The 10 working day period starts based on the post-
marked date or date of hand delivery. Demolition that does not begin as originally notified
requires submission of a separate revision form HHCU 3768-R to HHCU. Reference the North
Carolina Administrative Code, Chapter 10A, Subchapter 41C, Article .0605 for directives on
revision submissions.

Contact Information

Health Hazards Control Unit (HHCU)

N.C. Department of Health and Human Services
1912 Mail Service Center

Raleigh, NC 27699-1912

Telephone: (919) 707-5950

Fax: (919) 870-4808

Special Considerations

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP
requirements must be followed. For projects involving permitted RACM removals, both the
applicable county and the state (HHCU) must be notified.

For demolitions with no RACM, only the local environmental agencies must be notified.
Contact information is as follows:

Buncombe County

WNC Regional Air Pollution Control Agency
49 Mt. Carmel Road

Asheville, NC 28806

(828) 250-6777

Forsyth County

Environmental Affairs Department
537 N. Spruce Street
Winston-Salem, NC 27101

(336) 703-2440

Mecklenburg County

Land Use and Environmental Services Agency
Mecklenburg Air Quality

700 N. Tryon Street

Charlotte, NC 28202

(704) 336-5430

Additional Information

Additional information may be found on N.C. asbestos rules, regulations, procedures and N.C.
accredited inspectors, as well as associated forms for demolition notifications and asbestos
permit applications at the N.C. Asbestos Hazard Management Program website:

WWWw.epi.state.nc.us/epi/asbestos/ahmp.html
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GENERAL

The State will not be bound by oral explanations or instructions given at any time during the
bidding process or after award. Only information that is received in response to this RFP will be
evaluated; reference to information previously submitted will not suffice as a response to this
solicitation.

NO CONTACT CLAUSE

To ensure that information is distributed equitably to all short-listed Design-Build Teams, all
questions and requests for information shall be directed to the State Contract Officer through the
Design-Build e-mail address. This precludes any Design-Build Team Member, or representative,
from contacting representatives of the Department, other State Agencies or Federal Agencies
either by phone, e-mail or in person concerning the Design-Build Project.

USE OF TERMS

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms
Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer
are synonymous.

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms
NCDOT, Department, Engineer, and State are synonymous.

DESIGN REFERENCES

Design references developed and published by NCDOT and those developed and published by
other agencies and adopted for use by NCDOT which are to be used in the design of this project
may be obtained by contacting Contract Standards and Development within the Technical
Services Division. Standard prices for materials, which the Department normally sells for a fee,
will be in effect. The Design-Build Team shall be responsible for designing in accordance with
the applicable documents and current revisions and supplements thereto.

REVIEW OF SUBMITTALS

Submittals will be reviewed within 10 working days (15 days for temporary structures, FEMA
compliance documents, and temporary shoring) from the date of receipt by NCDOT unless
otherwise stipulated in the scope of work. All submittals shall be prepared and submitted in
accordance with the “Express Design-Build Bridge Replacement Submittal Guidelines - Year 5
March 24, 2016 which by reference are incorporated and made a part of this contract. The
Design-Build Team may, however, propose an alternate scheme for submittals that include a
combination of submittals, a different order of submittals, or other submittal scheme. This
alternate approach to submittals must be submitted to the Design-Build Unit after award of the
contract and approved by the Department. If an approved alternate approach to submittals is
approved, the Design-Build Team may use the alternate approach but shall assume all risk
associated with any necessary re-work or re-design. Moreover, the alternate approach must
include, at a minimum, final plans and RFC plans for each of the design disciplines. The

38



C204048 (17BP.6.R.106) General Robeson County

Department reserves the right to use portions or all of the approved alternate approach on any
concurrent or future Design-Build projects.

All submittals shall be made simultaneously to the Design-Build Unit and the Resident Engineer.
The Department will not accept subsequent submittals until prior submittal reviews have been
completed for that item. The Design-Build Team shall inform the Design-Build Unit in writing
of any proposed changes to the previously reviewed submittals and obtain approval prior to
incorporation. The Design-Build Team shall prioritize submittals in the event that multiple
submittals are made based on the current schedule. All submittals shall include pertinent Special
Provisions. No work shall be performed prior to Department review and approval of the
applicable design submittals.

GENERAL SCOPE

The scope of work for this project includes design, construction and management of the
replacement of three (3) bridges. Construction shall include, but not be limited to, all necessary
clearing, grading, roadway, drainage, structures, utility coordination and relocation, and erosion
and sediment control work items for the bridge replacement. Construction shall comply with
2012 NCDOT Standard Specifications for Roads and Structures and any special provisions.

Project services include, but are not limited to:

e Design Services — completion of construction plans

o Construction Services — necessary to build and ensure workmanship of the designed
facility

e Permits — development of all documents for permits, as necessary

o Utility Coordination — minor utility relocation efforts, as needed

e Right of Way or Easement Acquisition Services — as may be necessary

e As-Constructed Drawings

Construction Engineering Inspection shall be provided by NCDOT Division personnel or
will be performed under a separate contract.

The Department has prepared the environmental documents for each bridge site.

All designs shall be in Microstation format using Geopak software (current version used by the
Department).

DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM

The Design-Build Team shall acknowledge that project documents furnished by the Department
are preliminary and provided solely to assist the Design-Build Team in the development of the
project design. The Design-Build Team shall be fully and totally responsible for the accuracy
and completeness of all work performed under this contract and shall save the State harmless and
shall be fully liable for any additional costs and all claims against the State which may arise due
to errors, omissions and negligence of the Design-Build Team in performing the work required
by this contract.
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There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in
any of the work covered by the Contract without the written consent of the State, except that the
Design-Build Team may, with prior written notification of such action to the State, sublet
property searches and related services without further approval of the State.

The Design-Build Team shall certify all plans, specifications, estimates and engineering data
furnished by the Team. All work by the Design-Build Team shall be performed in a manner
satisfactory to the State and in accordance with the established customs, practices, and
procedures of the North Carolina Department of Transportation, and in conformity with the
standards adopted by the American Association of State Highway Transportation Officials, and
approved by the U.S. Secretary of Transportation as provided in Title 23, U.S. Code,
Section 109 (b). The decision of the Engineer/State/Department shall control in all questions
regarding location, type of design, dimension of design, and similar questions.

Alternate designs, details, or construction practices (such as those employed by other states, but
not standard practice in NC) are subject to Department review and acceptance and will be
evaluated on a case by case basis.

The Design-Build Team shall not change team members, subconsultants or subcontractors
identified in the Statement of Qualifications (SOQ) without written consent of the Engineer or
the State Contract Officer. In addition, subconsultants and subcontractors not identified in the
SOQ shall not perform any work without written consent by the Engineer. Individual offices of
the Design-Build Team not identified in the Statement of Qualifications submitted shall not
perform any work without written consent by the Engineer. Failure to comply with this
requirement may be justification for removing the Team from further consideration for this
project and disqualification from submitting on future Design-Build Projects.

All firms shall be prequalified by the Department for the work they are to perform. Joint
Ventures, LLCs or any legal structure that are different than the existing prequalification status
must be prequalified prior to the Price Proposal submittal deadline. Subcontractors need only be
prequalified prior to performing the work. Design firms shall be prequalified prior to the Price
Proposal submittal deadline. If the work is to be performed by an office other than the one that is
prequalified, that office shall be prequalified prior to any design submittals.

ACCESS TO SUBMITTAL SITE

To reduce the submittal review time and increase the efficiency of the review process, the
Design-Build Team will need access to the project’s submittal site. The site will include a
library that will be used for the Design-Build Team to submit documents to NCDOT to review
and another for NCDOT to provide response back to the Design-Build Team. The Design-Build
Team’s Project Manager shall provide a list of team members that will require access to this
portal. This list shall include the name, e-mail address and North Carolina Identity Management
(NCID) for each individual team member. Once the list is complete, it shall be submitted to the
Design-Build e-mail address (designbuild@ncdot.gov).
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To create an NCID account, each individual shall go to NCDOT’s Connect website
(https://connect.ncdot.gov) and click on the “How to get an Account” link and then, “Create
NCID”.

The Department will obtain access rights for these individuals and notify the Technical Services
Project Manager accordingly. Individuals may then re-enter the “Connect” site and login with
their NCID account. Once logged in, the Teamsite “XXXX Project Submittals” link will be
apparent on the left side of the webpage.

Please note that all submittals for this project will be electronic and will be submitted to the
Teamsite, in accordance with the “Express Design-Build Bridge Replacement Submittal
Guidelines — Year 5, March 24, 2016”. NCDOT reserves the right to request a hard copy of any
submittal or supporting electronic files or calculation needed to complete the review.

ELECTRONIC PLAN SUBMITTALS AND E-SIGNATURES

The Design-Build Team shall submit all Release for Construction Plans in accordance with the
NCDOT e-Signature requirements, including but not limited to providing signed and sealed
searchable .pdf files. Reference the website noted below for additional information:

https://connect.ncdot.gov/projects/roadway/pages/private-engineering-firm-resources.aspx
ETHICS POLICY

Employees employed by the Design-Build Team or employees employed by any subconsultant
for the Design-Build Team to provide services for this project shall comply with the
Department’s ethics policy. Failure to comply with the ethics policy will result in the employee's
removal from the project and may result in removal of the Company from the Department’s
appropriate prequalified list.

APPROVAL OF PERSONNEL

The Department will have the right to approve or reject any personnel, assigned to a project by
the Design-Build Team.

In the event of engagement of a former employee of the Department, the Design-Build Team or
their subcontractors shall restrict such person or persons from working on any of the Design-
Build Team's contracted projects in which the person or persons were “formerly involved” while
employed by the State. The restriction period shall be for the duration of the contracted project
with which the person was involved. Former Involvement shall be defined as active participation
in any of the following activities:

Drafting the contract

Defining the contract scope of the contract

Design-Build Team selection

Negotiation of the contract cost (including calculating manhours or fees); and
Contract administration
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An exception to these terms may be granted when recommended by the Secretary and approved
by the Board of Transportation.

Failure to comply with the terms stated above in this section shall be grounds for termination of
this contract and / or not being considered for selection of work on future contracts for a period of
one year.

SUBMITTAL OF PRICE PROPOSALS

Price Proposals shall be submitted electronically in accordance with Articles 102-8(B) in the
Standard Specifications for Roads and Structures. No Price Proposals will be received after
2:00 p.m. Local Time on July 18, 2017.

A Bid Bond or Bid Deposit in the amount of 5% of the Total Amount Bid will be required. The
Bidder shall submit an electronic Bid Bond with each electronic bid submittal unless he elects to
furnish a Bid Deposit to the address shown below:

Mr. Ronald E. Davenport, Jr., PE
Contract Standards and Development
1020 Birch Ridge Drive
Century Center Complex- Building B
Raleigh, NC 27610

Opening of Price Proposals

At the time and date specified, the State Contract Officer will open and read the Price Proposals
and calculate the percentage difference between the Price Proposals submitted and the
Engineer’s Estimate.

Best and Final Offer

In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if
the Department feels it is necessary for any reason the Department may choose to make
amendments to the details of the RFP and request a Best and Final Offer from all of the
previously short-listed teams. Alternately, the Department may choose to redistribute to the
short-listed Design-Build Teams another RFP for the project with no amendments to the RFP.

The Design-Build Teams shall submit a revised Price Proposal at the time and date specified in
the Best and Final RFP. This will constitute the Design-Build Team’s Best and Final Offer.
Award of the project may then be made to the Design-Build Team with the lowest apparent Price
Proposal in response to the Best and Final RFP.

Stipend

A stipulated fee of $4,000.00 will be awarded to each short-listed Design-Build Team that
provides a responsive, but unsuccessful, Price Proposal. If a contract award is not made, all
short-listed Design-Build Teams that provide a responsive Price Proposal shall receive the
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stipulated fee. Once award is made, or a decision is made not to award, unsuccessful Design
Build Teams will be notified of the opportunity to apply for the stipulated fee.

In the event that the Department suspends or discontinues the procurement process prior to the
Price Proposal submittal date current at the time of the suspension, no stipulated fee will be paid.

43



C204048 (17BP.6. R.106) Roadway Scope of Work Robeson County

ROADWAY SCOPE OF WORK
Project Details

e The Design-Build Project consists of replacing three (3) bridges located in Robeson County.
All bridges shall be constructed in place with off-site detours.

e The Design-Build Team shall be responsible for designing and constructing the bridge
approaches to tie the new structures into the existing pavement in accordance with the
NCDOT Sub Regional Tier Design Guidelines for Bridge Projects dated February 2008, as
applicable, current NCDOT design standards, and NCDOT policies. The Design-Build
Team shall make every effort to stay within the existing right of way to reduce or eliminate
the need for additional right of way or permanent easements.

e Bridge No. 770028 is considered regional tier route with a functional classification of Major
Collector. Bridge Nos. 770228 and 770149 are considered sub regional tier routes with a
functional classification of Local.

e The Design-Build Team shall use Design Speed ADT, Travel Lane Width, and the Paved
Shoulder Width, as shown in the table below (unless otherwise noted herein) for the full
length of the construction limits. The Design Build Team shall use the Out to Out Bridge
Width as specified in the Structures Scope of Work. The lanes shall be striped to match
existing travel lane widths.

Bridge Design Travel Lane | Paved
County Nog Route Speed (mph) | ADT Width (ft) | Shoulder
: (ft)
Robeson 770028 NC 83 55 610 12 none
Robeson 770228 SR 1513 55 390 10 none
Robeson 770149 SR 1122 55 120 10 none

At a minimum, the Design-Build Team shall construct full depth pavement for 50 feet from
each fill face and in all areas of pavement removal or widening. In no case shall the existing
pavement width be narrowed.

Except at Bridge No. 770028, the length of overlay, wedging and new pavement shall
extend a minimum of 300 feet total (excludes proposed bridge length). The Design-Build
Team shall provide a grade for the project limits which provides the most desirable grade
ties to existing within the project limits.

‘ iA’t Brldge No. 770028, the length of overlay, wedgmg and new pavement shall extend a

minimum of 550 feet total (excludes proposed brldge length) The DeSJgn -Build Team shall
prov1de a grade for the project limits ‘which provides the most desirable grade ties to
existing within the proiect limits.
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e The Design-Build Team shall pave to the face of guardrail for its full length and taper at an
8:1 ratio down to 2 feet and then blunt end.

e The vertical alignment may be adjusted as needed by the Design-Build Team to assist in the
attainment of FEMA compliance or to assist in minimizing hydraulic spread. (Reference the
Hydraulic Scope of Work).

e Unless noted otherwise elsewhere in the RFP, all guardrail should be designed and placed in
accordance with the January 2012 NCDOT Standard Drawings and/or approved details in
lieu of standards. Unless noted otherwise elsewhere in the RFP, for subregional bridges, the
length of guardrail installed shall be based on the length provided in the NCDOT Sub
Regional Tier Design Guidelines for Bridge Projects dated February 2008.

e A crest vertical curve high point is perm1tted on a bndge or approach slab. provided the
DeS1gn Bu11d Team can demonstrate that (1) the des1gn directs water off the travel lanes in
an effective manner and (2) prov1d1ng a tangent grade on the structure would create
mgmficant add1t1onal roadway approach work. In no case shall a sag vertical curve low
point be located on any bridge or approach slab.

e The Design-Build Team will be responsible for furnishing and placing pin and caps for all
proposed right of way acquired as part of this project.

e The Department has met on-site with the agencies or obtained their comments at all bridge
sites in this RFP. Any variations in the Design-Build Team’s proposed design and/or
construction methods that nullify the decisions reached between the Department and the
environmental agencies, and/or will require additional coordination with the environmental
agencies shall be the sole responsibility of the Design-Build Team. The Department will not
allow any contract time extensions or additional compensation associated with any
coordination or approval process resulting from design and/or construction modifications.

e Unless otherwise noted herein, reductions in design speeds in order to retain existing
horizontal and vertical alignments will be allowed per the NCDOT Sub Regional Tier
Guidelines dated February 2008; any further reductions will require a design exception.
Other design exceptions will only be considered if the proposed criteria meet or exceed
existing conditions.

e The Design-Build Team shall maintain existing driveway access and/or relocate if necessary
to accommodate construction.

o Bridge approach slabs are required at all bridge ends. The minimum bridge approach slab
length shall be 12 feet for the sub regional tier sites and 15 feet for the regional tier sites.

e The Design-Build Team shall be responsible for designing, fabricating, and installing Type
D signs that designate the name of the water crossing. For those bridges along the same
roadway, it is permissible to provide water crossing signs just before and after the outermost
bridges, provided the name of the waterway does not vary. The Design-Build Team shall be
responsible for relocating other existing signs on new supports within the project
construction limits. Sign Details may be submitted in lieu of a full signing plan submittal.
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General

e Unless otherwise noted herein, the design shall be in accordance with the NCDOT Sub
Regional Tier Design Guidelines for Bridge Projects dated February 2008, the 2011
AASHTO A4 Policy on Geometric Design of Highways and Streets, Roadway Design Policy
and Procedure Manual, Roadway Design Guidelines for Design-Build Projects, 2012
NCDOT Standard Specifications for Roads and Structures, the 2011 AASTHTO Roadside
Design Guide, 4™ Edition and 2012 Errata, and the 2006 Chapter 6 Update and January
2012 NCDOT Roadway Standard Drawings.

e Once all changes have been incorporated into the “Released for Construction” roadway plan
set for the site, the Design-Build Team shall provide a PDF of the sealed plans to the
Design-Build Unit.

NCDOT Information Supplied

e An electronic copy of NCDOT’s Sub Regional Tier Design Guidelines for Bridge Projects
dated February 2008 may be located at the following website:

https://connect.ncdot.gov/projects/Roadway/RoadwayDesignAdministrativeDocuments/Sub
%20Regional%20Tier%20Guidelines.pdf

e The NCDOT will provide electronic surveys to the Design-Build Team for each bridge site.
Any additional supplemental surveys, including but not limited to additional topography,
existing and proposed roadway, structure sites, underground and overhead utilities, existing
and proposed drainage, right of way, parcel names, and deed research and descriptions shall
be the responsibility of the Design-Build Team to acquire and process. The Design-Build
Team shall modify / incorporate boundary information used for the determination and
valuation of property solely under the direct supervision of a Professional Land Surveyor
registered in North Carolina. Known existing utilities have been located and will be
included with the survey data.

e The Design-Build Team shall be responsible for confirming the location of the utilities and
the type/size of facilities. All SUE work shall be the responsibility of the Design-Build
Team.

e The NCDOT will provide final pavement designs for each bridge site.

e The NCDOT will provide field scoping meeting worksheets for each bridge site.
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STRUCTURES SCOPE OF WORK
Project Details:

The Design-Build Team will be responsible for all structures necessary to complete the project in
accordance with the table provided herein. Reference the Project Special Provision entitled
“Measurement and Payment” for a description of pay items and resolution of differences
between the quantities and data provided herein and the final design prepared by the Design-
Build Team and approved by the Department.

All bridge lengths stated herein are based on an assumed end bent cap depth of 2°-6.

All bridges shall be cored slab or box beam with a bituminous concrete overlay riding surface.
Superstructure depths may vary per span if necessary.

Design-Build Team shall provide a 42-inch Vertical Concrete Barrier Rail per Structures
Management Manual on all bridges. Precast Barriers will not be allowed.

Note that the bridge lengths in the table below are from fill face to fill face and therefore may
require adjustment to the length on any cored slab standard that the Design-Build Team may
wish to use. In lieu of adjusting these beam lengths, and at no additional cost to the Department,
the Design-Build Team may elect to use the cored slab 5 foot increment standards and lengthen
the fill face to fill face dimension as needed. Regardless of the method chosen, the Design-Build
Team shall ensure that the model used for FEMA compliance includes the correct span lengths
and end points (end of beam).
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C204048 (17BP.6.R.106) Structures Scope of Work Robeson County

Bridge Removal:

The Design-Build team is responsible for the removal and disposal of all existing bridges, piles,
abutments, and previous bridge substructure remnants per NCDOT’s Best Management
Practices of Maintenance and Construction Activities and the Standard Specifications, except as
otherwise noted herein.

For existing bridges that have paint systems containing red lead paint, the Design-Build Team is
responsible for handling, removing, shipping, and disposing of these materials in accordance
with the January 2012 NCDOT Standard Specifications for Roads and Structures. The existing
bridges shall be removed in accordance with Subarticle 402-2(A) and (B) of the 2012 Standard
Specifications for Roads and Structures.

General:

All bridges shall meet approved roadway typical sections and grades. Bridge geometry (width,
length, skew, span arrangement, etc.) shall be in accordance with the approved Preliminary
Roadway Plans and approved Hydraulic Bridge Survey Reports prepared by the Design-Build
Team.

Design shall be in accordance with the latest edition of AASHTO LRFD Bridge Design
Specifications (with exceptions noted in the NCDOT Structures Management Unit Manual),
NCDOT Structures Management Unit Manual (including policy memos), NCDOT Bridge Policy
Manual and, as applicable, NCDOT Sub Regional Tier Design Guidelines for Bridge Projects
dated February 2008.

If the NCDOT’s Standard Bridge Plans are used, then the Design-Build Team shall analyze and
seal the plans.

A live load rating chart for proposed girders shall be included with the bridge plans and shall
state design assumptions and methodology used in the load rating calculations. The load rating
shall be in accordance with the NCDOT Structures Management Unit Manual (including policy
memos) and AASHTO'’s Manual for Bridge Evaluation. If Standard Bridge Plans and the
corresponding rating sheets are not used, the Design-Build Team shall submit an initial live load
rating chart concurrently with the Preliminary Bridge Survey Report submittal.

Construction and Materials shall be in accordance with 2012 NCDOT Standard Specifications
for Roads and Structures, NCDOT Structures Management Unit Project Special Provisions, and
NCDOT Structures Management Unit Standard Drawings.

Alternate designs, details, or construction practices (such as those employed by other states, but

not standard practice in NC) are subject to Department review and will be evaluated on a case by
case basis.
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Once all changes have been incorporated into the “Released for Construction” structure plans for
each site, the Design-Build Team shall provide a PDF of the sealed plans to the Design-Build
Unit.

NCDOT Information Supplied

The NCDOT Standard Bridge Design Plans are available at:

https://connect.ncdot.gov/resources/Structures/Pages/Standard-Design-Plans.aspx

S0



C204048 (17BP.6.R.106) Hydraulics Scope of Work Robeson County

The Design-Build Team shall be required to do the following:

Employ a prequalified private engineering firm to perform hydraulic design for all work
required under this contract.

Attend a Hydraulic pre-design meeting prior to the first hydraulic submittal.
Design the storm drainage using Geopak Drainage.

Provide a Stormwater Management Plan using the most current NCDOT Best Management
Practices where applicable.

Provide Bridge Survey Report as required by NCDOT Hydraulic Guidelines stated below.

Design the structure at each location to meet the requirements of the Memorandum of
Agreement (MOA) between NCDOT and NC Floodplain Mapping Program (NCFMP)
approved August 12, 2016, or as may be amended, for the Department’s submittal to FEMA.
In the event an MOA cannot be achieved, the Design-Build Team shall be responsible for
preparing a CLOMR package; however, the Department will be responsible for all FEMA
submittal fees associated with the submittal of a CLOMR, and subsequently LOMR,
packages. In the event that the Design-Build Team revises their design after initial submittal
of the MOA or CLOMR package and a second FEMA submittal for that bridge is required,
then the Design-Build Team will be responsible for all FEMA submittal fees associated with
the re-submittal.

The Department will not allow direct contact between the Design-Build Team and the
representatives of NCFMP and their contractors either by phone, e-mail, or in person without
the State Hydraulics Engineer or his designee(s) present. The Department will review with
NCFMP the eligibility for the MOA at their monthly meeting. The MOA Package with the
accepted Bridge Survey Report for each site shall be submitted for review one month prior to
the meeting. A member of the Design-Build Team may attend this meeting. The Design-
Build Team shall recognize that the MOA allows for as much as one hundred fifty (150) days
for approval once an accepted MOA Package has been submitted by the Department to
NCFMP. No construction activity shall occur in FEMA regulated floodplains until the MOA
package (or CLOMR) for the specific site has been approved by the NCFMP. The
Department will be responsible for all fees associated with the submittal of MOA Packages.

» Construct structures in FEMA regulated floodplains to ensure adherence to the
approved FEMA submittal. The Design-Build Team shall ensure that construction of
all structures in FEMA regulated floodplains adhere to the approved CLOMR(s) and /
or MOAC(s). Within three months of completion of a structure in a FEMA regulated
floodplain, the Design-Build Team shall provide a sealed As-Built survey for the
structure and certify that the constructed structure adheres to the approved CLOMR
or MOA. Guidance for plan certification for FEMA-Regulated Stream Crossings may
be found on the Hydraulics Unit website at the following address:
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C204048 (17BP.6.R.106) Hydraulics Scope of Work Robeson County

https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx

The Design-Build Team shall prepare a new FEMA model and/or package and be
responsible for all associated costs resulting from any construction variation from the
approved CLOMR(s) and / or MOAC(s).

The Department will not providle FEMA models that are available on the North Carolina
Flood Risk System (FRIS) website. The Department will provide FEMA models, if
available, to the Shortlisted Design Build Teams that are not available on the FRIS website.
The Department in no way warrants or implies that these models are complete, accurate, or
sufficient. No additional compensation will be provided for additional modeling necessary to
correct, re-create, or adjust the models provided.

Prepare the associated Permit Drawings as described in the Environmental Permits Scope of
Work. All work resulting from the hydraulics and Permit Drawing reviews shall be the
responsibility of the Design-Build Team.

Design all stormwater controls based upon the most current NCDOT Stormwater Best
Management Practices Toolbox.

Design hydraulic spread cannot intrude into the travel lane.

At Bridge 770228 and 770149, the 10-ft setbacks on all bridges were waived in determining
the bridge length. At Bridge No. 770028 provide as close to a 10 feet setback as feasible.

Bent placement limitations shall adhere to the Structures Scope of Work. Any variance in
bent locations from these limitations will require justification and approval from the
Department.

Use grated drop inlets with pipes in shoulder berm gutter. Concrete flumes shall be used
only if there is inadequate depth for a drop inlet.

The Design-Build Team shall provide permanent bank stabilization where the bank is
disturbed for bent removal.

General

Design in accordance with criteria provided in the North Carolina Division of Highways Sub
Regional Tier Guidelines for Bridge Projects dated February 2008, Guidelines for Drainage
Studies and Hydraulics Design-2016 and the addendum Handbook of Design for Highway
Drainage Studies-1973, North Carolina Department of Transportation Stormwater Best
Management Practices Toolbox-2014 and the North Carolina Division of Highways
Hydraulics Unit website:

https://connect.ncdot.gov/resources/hydro/pages/default.aspx
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Information Supplied

Memorandum of Agreement (MOA) between NCDOT and NC Floodplain Mapping Program
approved August 12, 2016 and associated materials are located at:

https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx

FEMA models are available on the North Carolina Flood Risk System (FRIS) website.
NCDOT will provide the FEMA model not available on FRIS website The FRIS website is
located at:

http://fris.ncem.org/fris

Pre-design Hydraulic Report for each bridge.
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L. GENERAL

Obtain the services of a firm prequalified for geotechnical work by the NCDOT
Geotechnical Engineering Unit at:

https://partner.ncdot.gov/VendorDirectory/default.html

The prequalified geotechnical firm shall prepare foundation design recommendation
report for use in designing structure foundations and roadway foundations, retaining
walls, and temporary structures if necessary.

If the NCDOT’s Standard Design Plans are used, then the Design-Build Team shall
design the foundations and seal the plans.

The Engineer of Record who prepares the foundation design recommendation report shall
be a Professional Engineer registered in the State of North Carolina who has completed a
minimum of three geotechnical design projects of scope and complexity similar to that
anticipated for this project using the load and resistance factor design (LRFD) method
and in accordance with the latest edition of the AASHTO LRFD Bridge Design
Specification.

The prequalified geotechnical firm shall determine if additional subsurface information,
other than that provided and noted elsewhere in this RFP, is required based upon the
subsurface information provided by the NCDOT and the final roadway and structure
designs. If a determination is made that additional subsurface information is required, the
Design-Build Team shall use a prequalified geotechnical firm to perform all additional
subsurface investigation and laboratory testing in accordance with the current NCDOT
Geotechnical Engineering Unit Guidelines and Procedures Manual for Subsurface
Investigations. Submit additional information collected by the Design-Build Team to the
NCDOT Geotechnical Engineering Unit for review and acceptance in the following
format:

e 87 x 11-inch Paper Format

e “Structure Subsurface Investigation Title Sheet.” Includes Caution Notice and an
area to list Contents.

e NC Division of Highways Geotechnical Engineering Unit Soil and Rock

Classification Legend and Abbreviations

Plan View of boring locations and any other significant topographic features

gINT boring logs

gINT core logs (if applicable)

Cross sections if drilled pier foundations will be used

AASHTO soil test results for both disturbed and undisturbed samples

Rock test results summary chart

The Design-Build Team shall provide the final Subsurface Investigation Report in
electronic and hardcopy format to the NCDOT for its records.
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II.

A minimum of one (1) standard penetration test (SPT) / rock core borings shall be
required per bent for all bridges. All borings for pile-supported bents must be located
within 100 feet of the center of each bent to satisfy this requirement. No boring may be
used for the foundation design of more than one bent. Extend all borings to a depth of 15
feet or four foundation element diameters, whichever is greater, below the foundation
element to show a complete subsurface profile. The Department will provide at least two
(2) borings per bridge site to the Design-Build Team. The Design-Build Team shall be
responsible for obtaining the borings noted above for all bents where subsurface
information is not sufficient or is warranted by variability in the geology unless the
prequalified geotechnical firm submits documented justification that the subsurface
investigation provided by the NCDOT is adequate for design purposes and the
justification is acceptable to the Department. Any deviations to the requirements noted
above shall require acceptance from the NCDOT Geotechnical Engineering Unit prior to
construction.

The Design-Build Team is permitted to design the bridge on this project using software
that accounts for the structural effects of soil / pier interaction.

DESCRIPTION OF WORK

The Design-Build Team shall design foundations, embankments, slopes, and retaining
walls in accordance with the current edition of the AASHTO LRFD Bridge Design
Specifications, NCDOT LRFD Driven Pile Foundation Design Policy, Sub Regional Tier
Design Guidelines for Bridge Projects dated February 2008 as applicable, all applicable
NCDOT Geotechnical Engineering Unit Standard Provisions, NCDOT Structures
Management Manual, and NCDOT Roadway Design Manual. The NCDOT LRFD
Driven Pile Foundation Design Policy is located on the NCDOT Geotechnical
Engineering Unit’s website at:

https://connect.ncdot.gov/resources/Geological/Pages/default.aspx

For Geotechnical Guidelines for Design-Build Projects, the Design-Build Team shall
adhere to the guidelines located at the following website:

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx

A. Structure Foundations

When the weathered rock or rock elevation is below the 100-year hydraulic scour
elevation, the 100-year and 500-year design scour elevations are equal to the
100-year and 500-year hydraulic scour elevations from the structure survey report
accepted by the NCDOT Hydraulics Unit. When the weathered rock or rock
elevation is above the 100-year hydraulic scour elevation, the 100-year design
scour elevation may be considered equal to the top of the weathered rock or rock
elevation, whichever is higher, and the 500-year design scour elevation may be set
two feet below the 100-year design scour elevation.
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End bent slopes shall be 1.5:1 (H:V) or flatter with rip rap slope protection. Place
end bent slope protection from the toe of slope to berm to protect the approach
embankment from scour.

Analyze deep foundations and pile bents using either LPile or FB-Pier. Design
vertical piles with a sufficient embedment in soil and/or rock to achieve “fixity”.

Add steel pile points to all driven piles with an estimated embedded length of 20'
or less.

B. Roadway Foundation

All proposed unreinforced fill and cut slopes shall be 3:1 (H:V) or flatter except
bridge end bent slopes (see Section A — Structure Foundations). In areas where a
sliver fill is required to tie the proposed grade into the existing ground, fill slopes
may be steeper than 3:1 (H:V) provided the existing slopes are stable and erosion
control measures are utilized on the sliver fill slopes. However, in no case shall a
slope be steeper than 1.5:1. The Design-Build Team shall submit slope stability
analysis verifying stability of any modified slopes, including details to control
erosion of the slope. For all other proposed slopes steeper than 3:1 (H:V), the
slopes shall be reinforced and detailed design calculations shall be submitted to
the NCDOT Geotechnical Engineering Unit, via the Design-Build Unit, for
review and acceptance.

Bridge approach fills shall be required for end bents on all bridges in accordance
with NCDOT Standard Drawings and NCDOT design criteria. Standard Drawing
42211 of the NCDOT January 2012 Roadway Standard Drawings shall be used
on all bridges.

C. Permanent Retaining Wall Structures

Design and construct permanent retaining walls, with the exception of gravity
walls, in accordance with the applicable NCDOT Geotechnical Engineering Unit
Project Special Provisions, which can be provided upon request by the Design-
Build Team. Geotechnical Provisions and Notes can be found at the NCDOT
Geotechnical Engineering Unit’s website at:

https://connect.ncdot.gov/resources/Geological/Pages/Geotech Provisions Notes.
aspx

For each retaining wall, with the exception of gravity walls, submit a wall layout
and design. The wall layout submittal shall include the following:

e Wall envelope with top of wall, bottom of wall, existing ground and
finished grade elevations at incremental stations.
Wall alignment with stations and offsets.

e Typical sections showing top and bottom of wall, drainage, embedment,
slopes, barriers, fences, etc.
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I11.

Calculations for bearing capacity, global stability and settlement.
Details of conflicts with utilities and drainage structures.
Roadway plan sheets showing the wall (half size).

Roadway cross sections showing the wall (half size).

Traffic control plans showing the wall (half size).

Walls adjacent to streams shall be designed for scour. Walls shall bear or extend
at least 5 feet below the geotechnically-adjusted scour elevation or shall bear on
or extend to “non-scourable rock”, whichever is higher in elevation.

CONSTRUCTION REQUIREMENTS

All construction and materials shall be in accordance with the NCDOT 2012 Standard
Specifications for Roads and Structures and current NCDOT Project Special Provisions
unless noted otherwise elsewhere in this RFP. The Design-Build Team shall be
responsible for investigating, proposing and incorporating remedial measures for any
construction problems related to foundations, retaining walls, subgrades, settlement,
slopes, and construction vibrations. Submit the proposed remedial measures to the
Geotechnical Engineering Unit for review and acceptance prior to incorporation.

The Design-Build Team shall be responsible for any damage or claim caused by
construction, including damage caused by vibration (see 2012 Standard Specifications for
Roads and Structures Article 107-14). The Design-Build Team shall be responsible for
deciding what, if any, pre and post-construction monitoring and inventories need to be
conducted to satisfy their liability concerns. Any monitoring and inventory work shall be
performed by a qualified private engineering firm experienced in the effects of
construction on existing structures.

The prequalified geotechnical firm that prepared the original foundation designs shall
perform any changes to the foundation designs. All changes shall be based upon
additional information, subsurface investigation and / or testing. Send copies of revised
designs, including additional subsurface information, calculations and any other
supporting documentation sealed by a professional engineer registered in the State of
North Carolina, to the NCDOT for review and acceptance.

The geotechnical firm that prepared the foundation designs shall review and approve all
pile driving hammers. After the geotechnical firm has approved these submittals, the
Design-Build Team shall submit to the NCDOT for review prior to beginning
construction.

Perform hammer approvals with GRLWEAP Version 2002 or later and in accordance
with the NCDOT LRFD Driven Pile Foundation Design Policy. Provide pile driving
inspection charts or tables for all approved pile hammers.

Limit driving stresses in accordance with the AASHTO LRFD Bridge Design
Specifications. The minimum required driving resistance is equal to the factored
resistance noted on the plans divided by a resistance factor plus any additional resistance
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for downdrag and scour if applicable. When performing PDA testing in accordance with
the NCDOT LRFD Driven Pile Foundation Design Policy, the resistance factor is 0.75.
Otherwise, the resistance factor for the wave equation analysis is 0.60.

If a tip elevation is noted on the plans, drive piles to the minimum required driving
resistance and tip elevation. Otherwise, drive piles to the minimum required driving
resistance and a penetration into natural ground or below design scour of at least 10 ft. If
a pile is socketed into rock (as defined in Section 411-1 of the 2012 Standard
Specifications for Roads and Structures) at least 5 feet and all other design requirements
are met then the total penetration amount may be relaxed at the discretion of the
Geotechnical Engineering Unit. Unless otherwise approved, stop driving piles when
refusal is reached. Refusal is defined as 240 blows per foot or any equivalent set.

PDA testing is required when the proposed Required Driving Resistance of HP12x53
piles exceeds 175 tons, the proposed Required Driving Resistance of HP14x73 piles
exceed 250 tons, or if a pile type other than HP 12x53 or HP 14x73 is used. If required
per above, perform Pile Driving Analyzer (PDA) testing on at least one pile per bridge
using a NCDOT prequalified company to develop pile driving inspection charts or tables.
Additional PDA tests may be required based upon the AASHTO LRFD Bridge Design
Specifications. Provide additional PDA testing for any revisions to pile type, size or
hammer previously approved. The locations of specific piles to be tested must be
accepted by the NCDOT prior to any PDA test. Perform PDA tests in accordance with
ASTM D 4945-89, Standard Test Method for High Strain Dynamic Testing of Piles and
this scope of work.

Analyze data with the Case Pile Wave Analysis Program (CAPWAP), version 2006 or
later. At a minimum, analysis is required for a hammer blow near the end of initial drive
and for each restrike and redrive. Additional CAPWAP analysis may be required as
determined by the Engineer.

Meet the guidelines for NCDOT PDA reports from the Geotechnical Engineering Testing
Contract for PDA test reports. To obtain a list of pre-approved Geotechnical Engineering
Testing Contract companies to perform PDA testing and guidelines for PDA test report,
contact the Geotechnical Engineering Unit at 919-707-6850. PDA testing shall be
performed in accordance with Section 450 of the Standard Specifications. Submit a
complete PDA report sealed by the professional engineer who performed the test to the
foundation design firm. The foundation design firm shall develop pile driving inspection
charts or tables for acceptance by the NCDOT prior to pile installation.

Send copies of any inspection forms related to foundations, embankment, and subgrade to
the NCDOT for review.
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PAVEMENT MANAGEMENT SCOPE OF WORK

The pavement design for the mainline is as follows:

Bridge Site Surface Base
770028 3.0” S9.5B 4.0” B25.0B
770149 2.5” SF9.5A 4.0” B25.0B
770228 2.5” SF9.5A 4.0” B25.0B

The minimum depth for overlaying the existing pavement shall be equal to the full thickness of
surface course as provided in the table above.

The depth of surface course on cored slabs and/or box beams at the gutter line shall meet the
minimums listed in the NCDOT Structures Management Unit Manual.

If wedging is equal to or greater than the full thickness of the surface course as provided in the
table above plus 3.0, then wedging shall consist of the full thickness of surface course as
provided in the table above, and the remainder shall be B25.0B.

The Design-Build Team shall provide incidental milling where tying to the existing pavement to
provide a smooth transition to the proposed pavement. The Design-Build Team shall provide a
minimum milling depth no less than the first layer of surface course.

Driveways impacted by the Design-Build Team’s construction shall be repaired to the
pre-construction condition.
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TRAFFIC ENGINEERING SCOPE OF WORK

I. TRAFFIC MANAGEMENT PLANS

A. DESIGN PARAMETERS FOR ROAD CLOSURES

1. All bridges shall be constructed under road closure with utilization of off-site
detours as noted below. Local access to all residences and businesses will be
maintained between the closure points at all times during construction.

~ County | StructureNo. | Route | Detour Routes
SR 1100 (Robeson Co)/SR 1623
(Scotland Co.) - SR1624 (Scotland Co.)
Robeson 770028 NC 83 - SR 1615 (Scotland Co.)/SR 1103
(Robeson County) - SR 1104 - SR 1101
Robeson 770149 SR 1122 NC130/US501 - NC 130 - SR 1131
SR 1318 - SR 1521- SR 1520 -
Robeson 770228 SR 1513 SR 1515
2. Improvements to the above stated detour route will not be required. In the event

the Design-Build Team proposes any deviations/improvements to the above stated
detour route, it shall be the sole responsibility of the Design-Build Team to obtain
approval from the NCDOT Division Engineer and perform all required
environmental studies and obtain environmental permits for any proposed
changes.

3. Design and prepare the Temporary Traffic Control Plan as follows:

a)

b)

Submit a Traffic Control Plan to the Resident Engineer and the Design-Build
Unit for review and acceptance. Demolition and construction may not begin
until the Traffic Control Plan has been sealed by the Design-Build Team and
accepted by the Department.

The Traffic Control Plan shall include a detour detail, which includes detour
signing (detour advance warning & trailblazing with road names), sign
designs, and locations of traffic control devices; construction
phasing/sequence, and project notes. Street names are required on detour
signing. NCDOT’s January 2012 Roadway Standard Drawings Section 1100
is for traffic control and will need to be incorporated into the plans for most
work activities. The detour detail will incorporate NCDOT’s January 2012
Roadway Standard Drawing 1101.03. Ensure the development of the Traffic
Control Plan is in compliance with the North Carolina Department of
Transportation Roadway Standard Drawings, NCDOT January 2012 Standard
Specifications for Roads and Structures, the latest edition of the Manual on
Uniform Traffic Control Devices (M.U.T.C.D.) and the NCDOT Standard
Specifications for Roads and Structures (January 2012).
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¢) Use traffic control devices that conform to all NCDOT requirements and are
listed on the Department’s Approved Products List as shown on NCDOT’s
Traffic Control Website.

d) The NCDOT’s Traffic Control Website should be utilized when developing
the Traffic Control Plan. The Traffic Control Website is updated and provides
key information necessary in preparing the Traffic Control Plan. The Traffic
Control Website Address:

https://connect.ncdot.gov/projects/ WZTC/Pages/default.aspx

B. PROJECT REQUIREMENTS FOR ALL BRIDGE SITES

1.

The Design-Build Team shall select a Private Engineering Firm (PEF) that has
experience designing and sealing Traffic Management Plans for the North Carolina
Department of Transportation (NCDOT) on comparable projects.

The Traffic Management Plans shall adhere to the “Express Design-Build Bridge
Replacement Submittal Guidelines—Year 5, March 24, 2016, and the “Guidelines for
Preparation of Traffic Control and Pavement Marking Plans for Design-Build
Projects”, January 2012 NCDOT Roadway Standard Drawings, January 2012
Standard Specifications for Roads and Structures, and the “Manual for Uniform
Traffic Control Devices".

Adapt the traffic control plans, when directed by the Engineer, to meet field
conditions to provide safe and efficient traffic movement. Changes may be required
when physical dimensions in the detail drawings, standard details and roadway details
are not attainable or result in duplicate or undesired overlapping of devices.
Modification may include: moving, supplementing, covering or removal of devices.

The Design-Build Team shall provide one month notice to the Engineer, County EMS
and County school officials prior to road closures.

The Design-Build Team will be allowed five additional days of lane closure per
bridge site to complete punch list items identified by the Engineer. The Design-Build
Team shall notify the Engineer 15 days prior to installation of a lane closure and
submit details for approval by the Engineer.

As approved by the Engineer, lane closures will be allowed for geotechnical borings
and the relocation of utilities prior to the road closure at each bridge site.

C. DETOUR SIGNING

The Design-Build Team shall be responsible for the installation and maintenance of all
detour signing within and off the project limits.

Cover or remove all detour signs within and off the project limits when a detour is not in
operation.
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Ensure all necessary signing is in place prior to altering any traffic pattern.
D. TRAFFIC BARRIER

The Department will not provide any type of barrier for this project. The Design-Build
Team shall use only an NCDOT approved temporary traffic barrier system and adhere to
the following requirements.

Install temporary traffic barrier system a maximum of two (2) weeks prior to beginning
work in any location. Once the temporary traffic barrier system is installed at any
location, proceed in a continuous manner to complete the proposed work in that location.

Once the temporary traffic barrier system is installed and no work has been or will be
performed behind the temporary traffic barrier system for a period longer than two (2)
months, remove/reset the temporary traffic barrier system unless the barrier is protecting
a hazard.

Protect the approach end of temporary traffic barrier system at all times during the
installation and removal of the barrier by either a truck mounted impact attenuator
(maximum 72 hours) or a temporary crash cushion.

Protect the approach end of temporary traffic barrier system from oncoming traffic at all
times by a temporary crash cushion unless the approach end of temporary traffic barrier
system is offset from oncoming traffic as follows:

Posted speed limit (MPH) Minimum offset (feet)
40 or less 15
45 -50 20
55 25
60 mph or higher 30

Install temporary traffic barrier system with the traffic flow, beginning with the upstream
side of traffic. Remove the temporary traffic barrier system against the traffic flow,
beginning with the downstream side of traffic.

Install drums to close or keep closed tangent sections of the roadway until the temporary
traffic barrier system can be placed or after the temporary barrier system has been
removed. The distance, in feet, between drums shall be no greater than twice the posted
speed limit (MPH).

The Design-Build Team shall be responsible for providing proper connection between the

existing bridge rail and the temporary barrier system and include this information in the
appropriate plans.
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II.

I1I.

E. TRAFFIC CONTROL DEVICES

The Design-Build Team shall use traffic control devices that conform to all NCDOT
requirements and are listed on the Approved Products List. The Approved Products List
is shown on NCDOT’s Work Zone Traffic Control website at:

https://apps.dot.state.nc.us/vendor/approvedproducts/

The use of any devices that are not shown on the Approved Product List shall require
written approval from the Design-Build Unit.

Place Type III barricades, with "ROAD CLOSED" sign R11-2 attached, of sufficient
length to close the entire roadway. Stagger or overlap barricades to allow for ingress or
egress.

PERMANENT SIGNING

The Design-Build Team will replace any existing signs damaged by construction
operations. The signs shall be furnished and installed by the Design-Build Team
according to NCDOT’s specifications.

FINAL PAVEMENT MARKING PLANS
General

Prepare Final Pavement Marking Plans in accordance with the latest Manual on Uniform
Traffic Control Devices (MUTCD) and the NCDOT January 2012 Roadway Standard
Drawings.

Final Pavement Marking Plan Requirements

Develop Pavement Marking Plans that maintain all types of traffic (motorists, bicyclists,
and pedestrians within the highway, including persons with disabilities in accordance
with the Americans with Disabilities Act of 1990 (ADA), Title II, Paragraph 35.130) as
defined by the Manual for Uniform Traffic Control Devices (MUTCD).

NCDOT’s January 2012 Roadway Standard Drawings — Section 1200 pertain to
pavement markings and markers and shall be utilized.

Use pavement marking and pavement marker products that conform to all NCDOT’s
requirements and specifications and are listed on the Department’s Approved Products
List. The use of any devices that are not shown on the Approved Product List shall
require written approval from the Signing and Delineation Unit.

Install pavement markings in accordance with NCDOT’s January 2012 Standard
Specifications for Roads and Structures, and in accordance with the manufacturer’s
procedures and specifications.
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Install pavement markings and pavement markers on the final surface as follows:

Bridge # Marking Marker
770028 Thermoplastic Raised
770149 & 770228 Paint Raised

Tie proposed pavement marking lines to existing pavement marking lines.
Remove any conflicting markings or markers before shifting traffic to a new pattern.

Passing zone(s) will be determined in the field and must be approved by the engineer.
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ENVIRONMENTAL PERMITS SCOPE OF WORK

General

The Design-Build Team shall be responsible for preparing permit drawings necessary for the
Department to obtain all required environmental permits for construction for each bridge site
contained in this contract. The Design-Build Team is responsible for determining the
appropriate permits that will apply to each site. The Design-Build Team is encouraged to gain
the Department’s concurrence on the permits needed prior to beginning permit application work
for each bridge. The Design-Build Team shall determine the schedule for submission of each
bridge’s permit documentation.

The Design-Build Team shall not begin ground disturbing activities, including utility relocations
in jurisdictional areas, at a given bridge site, until the environmental permits have been issued for
that bridge. This restriction does not include investigative borings covered under a Nationwide
#6 permit (NWP #6).

The Design-Build Team may begin utility relocation work prior to obtaining the aforementioned
permits provided that (1) the Department is notified in writing prior to these activities; (2) such
activities are outside jurisdictional resources.  Upon consultation with the Division
Environmental Officer, a meeting may be required with the permitting agencies prior to
beginning work.

The Department will allow no direct contact between the Design-Build Team and representatives
of the environmental agencies. No contact between the Design-Build Team and the
environmental agencies shall be allowed either by phone, e-mail or in person, without
representatives of the Division’s Environmental Officer present. A representative from the
Design-Build Unit shall be included on all correspondence.

Once the Department has obtained the applicable permits based upon the approved Design-Build
Team’s proposed design and/or construction methods, the Design-Build Team will be
responsible for any change in the proposed design and/or construction methods that nullifies any
permit. The Department shall not allow any contract time extensions associated with this
additional coordination.

The Design-Build Team shall meet all permit conditions. The Design-Build Team shall be
required to staff any personnel necessary to provide permit compliance.

Permit Process

It is the Design-Build Team's responsibility to acquire information and prepare permit drawings
that reflect the impacts and minimization efforts from the project as designed by the Design-
Build Team. The Design-Build Team shall prepare the entire permit package; the Department
will provide the environment document for the bridge site. The Design-Build Team shall be
responsible for entering impact determinations on the drawings. Further, it is the Design-Build
Team’s responsibility to provide the design and construction details to the Department to be
included as part of the permit process. At a minimum, the associated permit drawings shall
consist of the following:
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e Roadway Plan and Profile Sheets (half size 11" x 17") shall contain all environmental
impacts in a table with calculated proposed stream/wetland/open water impacts, buffer
impacts by type, such as road fill, bridging, etc.

e In addition, the Roadway Plan Sheet shall specifically identify buffer zones, wetland
boundaries, all erosion control measures, structures, pier locations, riprap, causeways and
other impacts including utility relocation.

The Department will re-verify and update, as needed, the required environmental data that
expires prior to the completion of the activity causing the impact in the jurisdictional areas.
These include, but are not limited to, federally protected species, re-verification of wetland
jurisdictional areas, historic and archaeological sites, and 303d (impaired) streams.

Direct coordination between the Design-Build Team, the Design-Build Unit, Division
Environmental Officer (DEO), Division Bridge Program Manager and the Resident Engineer
shall be necessary to ensure proper permit drawing development. Upon completion of the permit
drawings, the Design-Build Team shall concurrently forward the package to the Design-Build
Unit, Resident Engineer, Division Bridge Program Manager, Division Environmental Officer,
Area Bridge Construction Engineer and Hydraulics Unit for review and approval. After all
revisions are complete, the Department will subsequently forward the package to the appropriate
agencies and the cover letter describing the project.

Any temporary construction measures, including de-watering, construction access, etc. shall be
addressed in the permit drawings. Impacts that result from so-called temporary measures may
not be judged to be temporary impacts by the agencies. These issues shall be addressed and
resolved with the agencies and reviewed by the Division Environmental Officer prior to
submission of the permit drawings and environmental impacts to the respective agencies.

The Design-Build Team shall clearly indicate the location of utility relocations in jurisdictional
areas. The Design-Build Team shall also identify all proposed borrow and waste sites. Further,
the Design-Build Team shall describe the methods of construction for the structure. The
description of the temporary impacts (utility relocations, etc.) shall include restoration plans,
schedules and disposal plans. This information shall be included in the permit drawings and
environmental impacts.

The NCDOT hereby commits to ensuring, to the greatest extent possible, that the footprint of the
impacts in areas under the jurisdiction of the federal Clean Water Act will not be increased
during the Design-Build effort. All fill material shall be immediately stabilized and maintained
to prevent sediment from entering adjacent waters or wetlands. The Design-Build Team shall be
responsible for ensuring that the design and construction of the project will not impair the
movement of aquatic life.

Requests made for modifications to the permits obtained by the Division Environmental Officer
shall only be allowed if the Engineer determines it to be in the best interest of the Department
and will be strongly discouraged. The Design-Build Team shall not take an iterative approach to
hydraulic design issues. The design shall be complete prior to permit modification application.
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Permit Timeframe

The Design-Build Team should expect it to take up to 60 days for the Department to acquire the
permits necessary for each bridge. The 60 days shall begin at the date that the Department has
approved the final permit package as submitted by the Design-Build Team. No requests for
additional contract time or compensation will be allowed if the permits are obtained within this
60-day period. With the exception of location and survey work and permitted investigative
borings covered under a Nationwide #6, no mobilization of men, materials, or equipment for site
investigation or construction of the project shall occur prior to obtaining the permits. This
limitation does not preclude the off-site fabrication of bridge segments or equipment. The
Department will not honor any requests for additional contract time or compensation, including
idle equipment or mobilization or demobilization costs, for the Design-Build Team mobilizing
men, materials (or ordering materials), or equipment prior to obtaining all permits. The
Department will consider requests for contract time extensions for obtaining the permits only if
the Design-Build Team has pursued the work with due diligence, the delay is beyond the Team’s
control, and the 60-day period has been exceeded. If time were granted it would be only for that
time exceeding the 60-day period.

Commitments

The NCDOT is committed to incorporating all reasonable and practicable design features to
avoid and minimize impacts to wetlands, streams, open water, and regulated riparian buffers.
Additionally, the NCDOT will provide full compensatory mitigation of all stream, wetland, and
riparian buffer impacts as required by the regulatory agencies.

All work by the Design-Build Team must be accomplished in strict compliance with the plans
submitted and approved for the permits drawings and in compliance with all conditions of the
permits received and certifications issued by the agencies. The Design-Build Team shall provide
each of its contractors and/or agents associated with the construction or maintenance of this
project with a copy of the permits.

The Design-Build Team shall strictly adhere to these commitments, as well as others, including
but not limited to requirements for permitting.

If the Design-Build Team discovers any previously unknown historic or archeological remains
while accomplishing the authorized work, he shall immediately notify NCDOT Staff
Archaeologist and/or Division Environmental Officer, as listed below, who will initiate the
required State/Federal coordination. All questions regarding these sites should be addressed to
Mr. Matthew Wilkerson, NCDOT Archaeology (919) 707-6089, or the Division Environmental
Officer.
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EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK

The NCDOT Roadside Environmental Unit (REU) shall review and accept all Erosion and
Sedimentation Control Plans. Erosion Control (EC) Plans shall be designed for the grading
phase of the construction. Release for Construction (RFC) Erosion Control Plans shall be
submitted to all NCDOT Personnel listed in the “Express Design-Build Bridge Replacement
Submittal Guidelines — Year 5, March 24, 2016, before any land disturbing activities, including
clearing and grubbing can commence. No land disturbing activities, including clearing and
grubbing, shall occur in any location that does not have accepted RFC Erosion Control Plans.
Refer to the most recent version of the NCDENR - Erosion and Sediment Control Planning and
Design Manual for erosion control design guidelines not addressed in this Scope of Work.

The Design-Build Team shall be responsible for determining the Bridge Projects located in
Environmentally Sensitive Areas and use the higher Peak Inflow Rate and Peak Rainfall Data (25

year).
Erosion and Sedimentation Control Plans shall at a minimum address the following:

I. Complete Set of Plans

A. RFC Plans

1. The EC plans shall contain a Clearing & Grubbing and Final Grade phase of erosion
control design as directed.

2. Use correct NCDOT symbology.

3. Protect existing and proposed drainage structure inlets with Rock Inlet Sediment Trap
Type ‘A’ (RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock Pipe Inlet
Sediment Trap Type ‘A’ (PIST-A), etc.

4. Utilize adequate perimeter controls (temporary silt ditch (TSD), temporary silt fence
(TSF), etc.)

5. Utilize infiltration basins, skimmer basins and rock measures with sediment control
stone (Temporary Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock Silt
Check Type ‘A’ (TRSC-A), etc.) at all drainage outlets with a spillway with an
adequately designed base length to distribute outflow.

6. Take into account existing topography and show contour lines.

7. Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) and wattles to reduce

velocity in existing and proposed ditches with spacing of 250 feet divided by

percentage of ditch grade. Also utilize TRSC-B’s in proposed TSD’s and temporary
diversions (TD).

Protect existing streams; do not place erosion control devices in live streams.

9. Sediment basins shall be sized to provide adequate silt storage of 3600 cubic feet per
disturbed acre with surface area equal to 435 square feet per cubic foot per second
(cfs) of the peak inflow rate, Q10 or Q25, using 10-year or 25-year peak rainfall data
(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s
National Weather Service web site
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time

*
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10.

11.

12.

13.

14.

15.

16.

series type). A Sediment Basin Designer Spreadsheet will be provided by the
NCDOT REU upon request.

Infiltration Basins shall provide adequate silt storage for 1800 cubic feet per disturbed
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the
peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data
(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s
National Weather Service web site
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time
series type). Infiltration Basin shall be designed to dewater in 3 days or less. An
Infiltration Basin Designer Spreadsheet will be provided by the NCDOT REU upon
request.

Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the
peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data
(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s
National Weather Service web site
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time
series type). A Skimmer Basin Designer Spreadsheet will be provided by the
NCDOT REU upon request.

The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1
and 6:1, respectively.

Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage
outlets. For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall
be installed with a spacing of 1/4 the basin length. For silt basins with a length less
than 20 feet, a minimum of two Coir Fiber Baffles shall be installed, with a spacing of
1/3 the basin length. The Design-Build Team will not be required to show the
individual baffles on the EC Plans.

Include any culvert and / or pipe construction sequence plan sheets in the Clearing &
Grubbing Erosion Control Plans; all pipes 48" or larger, or any combination of pipes
that total 48" or more require a construction sequence. Prior to installation of pipes
smaller than 48 inches in jurisdictional areas, the Design Build Team shall submit a
phasing plan for managing the watercourse to the Resident Engineer for review and
acceptance. The phasing plan shall be in accordance with the Best Management
Practices for Construction and Maintenance Activities.

For any permanent stormwater devices, design temporary sediment basins at these
locations for construction phase.

Utilize Wattles with Polyacrylamide (PAM) in temporary and permanent, existing and
proposed ditches at a spacing of 50 ft. in areas where sediment basins are not feasible
at drainage outlets, and in areas where sediment basins at drainage outlets cannot be
properly sized to surface area and/or sediment storage requirements due to safety
concerns, ROW limitations, utility conflicts, or other construction limitations
approved by the NCDOT REU. For ditch grades greater than 3%, utilize TRSC-A
with Matting and PAM in lieu of wattles.

17. Utilize temporary slope drains and earth berms at top of fill slopes 8 feet (5 feet in

Divisions 1, 2, 3, and 6) or higher and steeper than 4:1, or where there are
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18.
19.

20.

21.

22.

superelevations above 0.04 and fills are greater than 5 feet (3 feet in Division 1, 2, 3,
and 6). Maximum slope drain spacing shall be 200 feet.

Utilize rock energy dissipater and / or silt basin at outlet of slope drain.

Provide matting for erosion control in all ditch lines where the velocity is greater than
2.0 ft./s, and the shear stress is 1.55 psf or less. For ditch lines with a shear stress
above 1.55 psf, Permanent Soil Reinforcement Mat or Riprap shall be utilized.
Provide matting for erosion control on all fill slopes 2:1 or steeper and fill slopes
adjacent to sensitive jurisdictional areas.

For bridge projects with Design Standards in Sensitive Watersheds (15A NCAC 04B
.0124) commitment, all streams and unnamed tributaries shall have a 50-foot
Environmentally Sensitive Area (ESA) on Clearing & Grubbing EC Plans only, and
utilize 25-year peak rainfall data for surface area requirement for all sediment basins.
To contain concrete waste water and associated concrete mix from washing out
ready-mix trucks, drum, pumps, or other equipment, provide Concrete Washout
Structures at egress points. Concrete Washout Structures must collect and retain all
concrete waste water and solids so that this material does not migrate to surface
waters or into the ground water. The Concrete Washout Structures are not intended
for concrete waste water not associated with washout operations. The Concrete
Washout Structures may include devices above or below ground and/or commercially
available devices designed specifically to capture concrete waste water. Concrete
Washout Structure options may be found in the special provisions, available at the
website noted in Section IV. A Concrete Washout Structure option detail is available
at the following link:

http://www.ncdot.gov/doh/operations/dp chief eng/roadside/soil water/pdf/Concret
eWashoutStructuresdetail.pdf

B. Intermediate Phase

Intermediate Erosion Control Plans shall only be required if design modifications and / or
site conditions require additional erosion control design or design revisions to the RFC
Erosion Control Plans. Intermediate Plans shall be submitted for review and shall be
accepted prior to construction of any aspect impacted by the revised erosion control
design. For any intermediate phase, comply with Section A, “RFC Plans™ above.

C. The following documents shall accompany the Erosion Control Plans and be completed
and submitted to NCDOT REU for initial submittal:

SNk

High Quality Water Worksheet from Soil and Water Engineering web page

Low Impact Bridge Project Checklist from Soil and Water Engineering web page
Matting Determination Spreadsheet from Soil and Water Engineering web page
Erosion Control Quantities Spreadsheet from Soil and Water Engineering web page
Basin or Checkdam Design Spreadsheets from Soil and Water Engineering web page
Preliminary Permit Drawings showing all jurisdictional stream and wetland impacts
(half-size)

General Structure Drawing with locations of piles, drilled shafts, etc. (half-size)
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8. Erosion Control Plans shall be submitted according to the “Express Design-Build
Bridge Replacement Submittal Guidelines — Year 5, March 24, 2016”.
9. Microstation files may be requested by NCDOT REU staff if needed

The documents located on the Soil and Water Engineering web page can be found at:

http://stage.dot.state.nc.us/doh/operations/dp chief eng/roadside/soil water/erosion control/

downloads.html

All documents from the Soil and Water Engineering web page can be submitted
electronically or hard copy.

II. Detail Sheets and Notes

A. Provide project specific special notes and details such as wattle with PAM, etc.

B. Provide matting summary sheet(s): matting for erosion control and permanent soil
reinforcement mat.

C. Provide reforestation sheet(s): regular, wetland, streambank and / or buffer showing
appropriate species.

ITL. Title Sheet

A. Show correct notes: HQW, ESA, clearing and grubbing, etc.

B. Show correct standards for project.

C. Show list of standard NCDOT symbology

D. Show name and certification number of Level III certified individual responsible for

designing and/or reviewing Erosion and Sedimentation Control Plans.

IV.Special Provisions

A.

C.

Erosion Control Special Provisions are available at the following website:

http://www.ncdot.org/doh/operations/dp chief eng/roadside/soil water/special provisions/

References in Erosion Control Special Provisions from the aforementioned website to
Method of Measurement, Basis of Payment, or any other statement regarding direct
payment for Erosion & Sediment Control measures shall be disregarded.
Erosion Control / Stormwater Certification found elsewhere in this RFP.

V. Miscellaneous

A.

B.

Plan submittals shall include all pertinent design information required for review, such as
design calculations, drainage areas, etc.

The NCDOT REU will provide a sample set of Erosion and Sedimentation Control Plans
(including any special details or special provisions used by the NCDOT REU) and
MicroStation Erosion Control Workspace to the Design-Build Team for reference upon
request.

Plans shall address any environmental issues raised during the permitting process.
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D. Sufficient time shall be allowed for the Design-Build Team to make any changes to the
Erosion and Sedimentation Control Plans deemed necessary by the NCDOT REU.

E. Temporary access and haul roads, other than public roads, constructed or used in
connection with the project shall be considered a part of the project and addressed in the
Erosion and Sedimentation Control Plans.

F. Borrow or waste areas that are part of the project shall require a separate Reclamation
Plan, unless the borrow or waste activity is regulated under the Mining Act of 1971, or is a
landfill regulated by the Division of Waste Management (DWM). The Design-Build
Team shall submit the permit number for waste / borrow sites covered by the Mining Act
or regulated by DWM (NCDEQ) concurrently to the Design-Build Unit and the Resident
Engineer. For Reclamation Procedures, see:

http://www.ncdot.org/doh/operations/dp chief eng/roadside/fieldops/downloads/Files/
ContractedReclamationProcedures.pdf

G. Whenever the Engineer determines that significant erosion and sedimentation continues
despite the installation of approved protective practices, the Design-Build Team shall be
required to and shall take additional protective action.

H. An accepted Erosion and Sedimentation Control Plan does not exempt the Design-Build
Team from making every effort to contain sediment onsite.

I. Any Erosion Control Design revisions made during the construction of the project shall
be submitted to NCDOT REU by the 15™ of the month via the Design-Build Unit. At any
time requested by the Engineer or the NCDOT-REU, the Design-Build Team shall
provide an updated version of the Erosion and Sedimentation Control Plans for
distribution to all parties involved in the construction process.

J.  The Design-Build Team shall comply with the North Carolina Administrative Code Title
15 A Department of Environment and Natural Resources Chapter 4, Sediment Control.

K. A pre-design meeting shall take place between the NCDOT REU Soil & Water Engineering
Section, the Design Build Team, and any other pertinent NCDOT personnel before any
Erosion and Sedimentation Control Designs are submitted to NCDOT REU. Erosion and
Sedimentation Control Plan submittals shall only be reviewed and accepted by NCDOT REU
after the Erosion Control Pre-Design Meeting. The Design Build Team shall be required to
submit a tentative Erosion and Sedimentation Control Plan submittal schedule at the pre-
design meeting.

L. At minimum, the Design Build Team shall bring one erosion control plan sheet with a
Clearing & Grubbing erosion control design to the Erosion and Sedimentation Control Plan
pre-design meeting.

M. All RFC Erosion and Sedimentation Control Plans, including any red line revisions, shall
be kept on site at all times throughout the duration of the project.

N. Erosion Control / Stormwater Certification shall be required according to the Project
Special Provision found elsewhere in this RFP.

O. Prior to installation of any erosion control devices, the Design-Build Team shall verify
boundaries of jurisdictional areas in the field and delineated with Safety Fence or
flagging. For guidance on Safety Fence and flagging in jurisdictional areas, see:

http://www.ncdot.org/doh/operations/dp chief eng/roadside/fieldops/downloads/
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P. Various projects that impact more than 100 linear feet of stream with a Division of Water
Resources (DWR) Classification of Trout (Tr) may require a Trout Buffer Variance from
the Regional Land Quality Section office or from the central Land Quality Section office
in Raleigh. Additional coordination and document preparation with NCDOT REU and
Land Quality may be required to obtain this variance approval. These projects will be
identified at the erosion control pre-design meeting.

Q. Sediment basins that drain directly into jurisdictional water or have a total drainage area
of one acre or more shall be designed and constructed with outlet structures that only
withdraw water from the surface. For sediment basins that do not drain directly into
jurisdictional water or have less than one acre of total drainage area, surface dewatering
outlets and stone outlets may be provided.

R. Ground cover stabilization shall comply with the timeframe guidelines specified by the
North Carolina Department of Environment and Natural Resources Division of Water
Quality NCG-010000 General Construction Permit that became effective on
August 3,2011. Excluding the slopes noted below, temporary and permanent ground
cover stabilization shall be provided within seven calendar days from the last
land-disturbing activity. The Design-Build Team shall label all slopes subject to the
seven-day ground cover stabilization requirements on all Erosion and Sedimentation
Control Plans submitted to the Department for review and acceptance.

For the slopes noted below, temporary and permanent ground cover stabilization shall be
provided within 14 calendar days from the last land-disturbing activity:

Slopes between 2:1 and 3:1, with a slope length of ten feet or less
Slopes 3:1 or flatter, with a slope length of 50 feet or less
Slopes 4:1 or flatter

Temporary and permanent ground cover stabilization shall be provided in accordance
with the provisions in this contract and as directed.

EROSION CONTROL DAMAGES

The Design-Build Team shall take all reasonable precautions to comply with all regulations of all
authorities having jurisdiction over public and private land governing the protection of erosion
and sedimentation. Any fines, remediation required or charges levied against the Department for
failing to comply with all rules and regulations concerning erosion and sediment control, due to
the Design-Build Team’s negligence, carelessness, or failure to implement the Erosion and
Sedimentation Control Plans and Specifications; or failure to maintain an approved Storm Water
Pollution Prevention Plan (SWPPP), regardless of absence of neglect, shall be deducted from
monies due the Design-Build Team. In addition to said fines, remediation required, or charges
levied, any associated engineering costs or actions taken by the Department in order for the
Department to comply with rules and regulations, as a result of the Design-Build Team’s
negligence, carelessness, or failure to implement the Erosion and Sedimentation Control Plans
and Specifications; and / or the SWPPP, regardless of absence of neglect, shall be deducted from
the monies due to the Design-Build Team.
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UTILITIES COORDINATION SCOPE OF WORK

The Design-Build Team shall obtain the services of a Private Services Firm (PSF)
knowledgeable in the NCDOT Utility Coordination Process involved with utility relocation /
installation and highway construction. The Design-Build Team shall be responsible for
coordinating all utility relocations, removals, and / or adjustments where the Design-Build Team
and Utility Company, with concurrence from the Department, determine that such work is
essential for highway safety and performance of the required highway construction.
Coordination shall be for all utilities whether or not they are specifically identified in this scope
of work and shall include any necessary utility agreements when applicable. NCDOT will be the
approving authority for all utility agreements and approval of plans.

The Design-Build Team shall be responsible for verifying the utility locations, type of facilities,
and identifying the utility owners in order to coordinate the relocation of any utilities, known and
unknown, in conflict with the project.

After all utility conflicts have been identified by the Design-Build Team at a bridge site, if
requested by the Design-Build Team, the Department will write a letter to the affected utility
owners introducing the project to the owners and requesting their cooperation with the
Design-Build Team to adjust utilities in a timely manner.

Cost Responsibility

The Design-Build Team shall be responsible for relocating water and sewer facilities that have
prior rights or other compensable interest; however the cost of relocating these facilities, as well
as any necessary design and permitting for these utilities, will be paid for as Extra Work in
accordance with Article 104-8(A) of the Standard Specifications. The NCDOT will be
responsible for all other non-betterment utility relocation costs when the utility company has
prior rights of way / compensable interest. The utility company shall be responsible for the
relocation costs if they cannot furnish evidence of prior rights of way or a compensable interest
in their facilities. The Design-Build Team shall be responsible for determining the cost
responsibility for the utility relocations. The Design-Build Team shall be responsible for all
costs associated with utility relocations due to haul roads and / or any other temporary conditions
resulting from the Design-Build Team’s methods of operation or sequence of work.

Water and Sewer

If the Design-Build Team's design and / or construction require the relocation of existing water
or sewer facilities, designs shall be coordinated with the NCDOT Utilities Unit. The
Design-Build Team shall develop designs; prepare all plans for needed agreements and permits;
submit permits directly to the agencies and obtain approval from the agencies.

Designs shall be coordinated with the NCDOT Ultilities Unit. The Design-Build Team shall be
responsible for submitting electronically the set (half size and full size plans in pdf format) of
utility construction drawings to the State Utilities Manager, via the Design-Build Unit, for
further handling. Each set shall include a title sheet, plan sheets, profiles and special provisions
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if required. Once approved by the State Utilities Manager, the Design Build Team will submit
the plans to the agencies to obtain approval.

The relocation of all water and sewer facilities shall be done in accordance with the NCDOT
policies and the latest water and sewer design requirements / specifications of the appropriate
Utility Owner. In the event of conflicting design parameters in the requirements noted above,
the proposed design shall adhere to the most conservative values. The Design-Build Team may
obtain the design requirements / specifications from the respective utility.

Utility Relocation Plans

In the event of a utility conflict other than water and sewer, the Design-Build Team shall submit
Highway Construction Plans to the utility company and request that the utility company submit
Utility Relocation Plans that show existing utilities and proposed utility relocations for approval
by the NCDOT. If Permanent Utility Easement (PUE) is required to relocate a utility, the PUE
acquired will be the minimum area necessary to safely relocate the utility. Wetlands, Historical
Areas and areas that can be shared with a Drainage/Utility Easement (DUE) or Aerial Utility
Easement (AUE) shall be taken into account. If during the Departments review, the PUE is
determined to be excessive the Department will request the PUE be reduced as necessary.

The Design-Build Team shall electronically submit a set (half size and full size plans in pdf
format) of the Utility Relocation Plans to the State Utilities Manager, via the Design-Build Unit,
for review and approval prior to relocation work beginning. The Design-Build Team shall also
be responsible for submitting the appropriate agreements to be used with the Utility Relocation
Plans (See Agreements found elsewhere in this scope of work). After the review process is
complete, the NCDOT Utility Coordination Unit will submit one (1) copy of the Utility
Relocation Plans, executed agreements and any necessary comments back to the Design-Build
Team. The NCDOT Utility Coordination Unit will also submit an electronic copy of the
approved Utility Relocation Plans to the Department’s Resident Engineer. If the Utility
Relocation Plans are approved subject to changes, it shall be the Design-Build Team’s
responsibility to coordinate these changes with the appropriate utility company.

Compensable Interest

Typically, affidavits, recorded easements or NCDOT agreements can serve as evidence of prior
rights. A compensable interest is identified as follows:

(A)  Existing or prior easement rights within the limits of the project, either by
recorded right of way or adverse possession (Utility occupying the same location
for twenty (20) plus years outside the existing highway rights of way).

(B)  Entities covered under General Statute 136-27.1 and 136-27.2. Statute requires
the NCDOT to pay the non-betterment cost for certain water, sewer and gas
relocations.

(C)  Utilities that have a joint-use agreement that constitutes a compensable interest
with entities that have existing or prior easements rights within the project limits.
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Work Performed by Design-Build Team for Utility Owners

If the Design-Build Team elects to make arrangements with a utility owner for proposed utility
construction, in which the Utility Owner shall be responsible for the costs of work to be
performed by the Design-Build Team, the Design-Build Team shall be responsible for
negotiating all costs associated with the proposed construction. Once the Design-Build Team
and the Utility Owner agree on a plan and a lump sum estimated cost for the utility construction,
the Design-Build Team shall be responsible for submitting electronically a set (half size and full
size plans in pdf format) of utility construction drawings to the State Utilities Manager, via the
Design-Build Unit, for further handling. Each set shall include a title sheet, plan sheets, profiles
and special provisions if required. Also, a letter from the Utility Owner agreeing to the plans and
lump sum cost must accompany this package. The NCDOT will reimburse the Design-Build
Team the estimated lump sum cost under a Supplemental Agreement. The necessary Ultility
Agreement to the Utility Owner for reimbursement shall be a two party agreement between the
NCDOT and the Utility Owner; and will be developed and executed by the Department.

If the Design-Build Team is requested, in writing, by a utility owner to relocate facilities not
impacted by the project's construction, and / or upgrade or incorporate new facilities as part of
the highway construction, designs shall be coordinated with the Utility Owner and NCDOT
Utilities Unit. The associated design and construction costs shall be negotiated and agreed upon
between the Design-Build Team and the utility company. The Design-Build Team shall develop
designs; prepare all plans for needed agreements and permits; submit permits directly to the
agencies and obtain approval from the agencies. The Design-Build Team shall be responsible for
all permit fees.

Cable TV (CATYV)

The cost in relocating CATV due to the highway construction shall be the responsibility of the
CATV Company; however, 1) if the CATV Company can validate a recorded easement for
facilities outside the maintained NCDOT right of way, the Department will bear the relocation
expense; and 2) if the adjustment is needed on existing utility poles to accommodate a proposed
NCDOT Traffic Management System Fiber Optic Communication Cable Project, the
Design-Build Team shall be responsible for the relocation costs.

The NCDOT will not permit CATV to place poles within the highway rights of way but will
allow down guys for their facilities within the highway rights of way. Under most circumstances,
the CATV Company will continue a joint-use attachment with the local Power and Telephone
Company. Ifthe CATV proposed relocation places buried facilities within the highway rights of
way then plans and encroachment agreements shall be required by the NCDOT.

Bridge Attachments
No attachment of utilities to bridges will be allowed.
General

The Design-Build Team shall not commence work at points where the highway construction
operations are adjacent to utility facilities, until making arrangements with the utility company to
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protect against damage that might result in expense, loss, disruption of service or other undue
inconvenience to the public or utility owner. The Design-Build Team shall be responsible for
damage to the existing or relocated utilities resulting from the Team’s operations. In the event of
interruption of any utilities by the project construction, the Design-Build Team shall promptly
notify the proper authority (Utility Owner) and cooperate with the owner in the prompt
restoration of service.

If total property acquisition is unavoidable due to encroachment into wells and /or septic
systems, then the Design-Build Team shall investigate and determine if extending water and / or
sewer lines to the affected property is cost effective. If the Department concurs with the
determination that a utility extension is cost effective, the costs associated with the utility
construction shall be addressed in accordance with Article 104-7 of the Standard Specifications.

The Design-Build Team shall accommodate utility adjustments, reconstruction, new installation
and routine maintenance work that may be underway or take place during the progress of the
contract.

The Design-Build Team shall make arrangements to relocate water, sewer or gas facilities in
which the entities are covered under General Statute 136-27.1 or 136-27.2 and / or occupy a
compensable interest. If relocation of these facilities is required, a Use and Occupancy
Agreement shall be executed through the Utilities Coordination Agent.

The Design-Build Team shall be required to use the guidelines as set forth in the following:

(4)  NCDOT Utility Manual - Policies & Procedures for Accommodating Utilities on
Highway Rights of Way

(B)  Federal Aid Policy Guide - Subchapter G, Part 645, Subparts A & B

(C)  Federal Highway Administration’s Program Guide, Utility Adjustments &
Accommodations on Federal Aid Highway Projects

(D)  NCDOT Construction Manual Section 105-8
(E)  NCDOT Right of Way Manual - Chapter 16 Utility Relocations
(F)  NCDEQ Public Water Supply - Rules governing public water supply

(G)  NCDEQ Division of Water Resources - Title 15A - Environment and Natural
Resources

Agreements

If a utility company can provide evidence of prior rights of way or a compensable interest in
their facilities, the Design-Build Team shall coordinate the non-betterment utility relocation cost
with the utility company and develop the Utility Agreement.
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The State Utilities Manager must execute approved agreements on Design-Build highway
projects. The Utility Relocation Agreements (Cost Agreement) and encroachment agreements
are available from the NCDOT Ultilities Unit. Reference Pages 59 and 60 of the NCDOT Utility
Manual on Policies & Procedures for Accommodating Ulilities on Highway Rights of Way for
the different types of encroachment agreements available for use.

The Design-Build Team shall submit all Utility Agreements, Utility Relocation Agreements
(URAs) and Utility Encroachment Agreements, and all supporting documents the NCDOT State
Utilities Manager, via the Design-Build Unit, in electronic format. Prior to submittal, all
agreements shall be signed electronically by an authorized representative of the utility owner.
These electronic agreement packets will be reviewed, approved and signed electronically by the
NCDOT Utilities Manager, or designated representative, before being distributed to the field.
The Design-Build Team shall utilize the NCDOT Standard Utility Encroachment Agreements, as
necessary, in relocating utilities. The Encroachment Agreements shall be used under the
following conditions:

(A)  If a utility company is not occupying a valid right of way / compensable interest
and the proposed relocation will place the relocated utilities within the existing or
proposed highway rights of way.

(B)  For all new utility installations not covered under a Utility Agreement and within
the existing or proposed highway rights of way. This includes all water, sewer
and gas lines owned by entities covered under General Statute 136-27.1 and
136-27.2.
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RIGHT OF WAY SCOPE OF WORK (3-14-16 EDB)

** NOTE ** Prior to beginning the right of way acquisition process, the Design-Build
Team shall meet with the appropriate NCDOT Location and Surveys, Right of Way and
Design-Build Unit personnel.

It is expected that the Design-Build Team, to the greatest extent practicable, perform
construction activities within existing DOT right of way or maintenance limits as applicable. If
additional right of way or easements are required, the Design-Build Team shall follow the
procedures contained in this scope of work. The Design-Build Team shall be responsible for all
right of way staking.

No additional contract time will be allowed for project designs that require the acquisition of
additional ROW or easements.

Excluding acquisition services required outside of the project construction limits due solely to a
rise in the floodplain water elevation on insurable structures, the Design-Build Team shall
employ qualified, competent personnel who are currently approved by the NCDOT Right of
Way Branch, herein after referred to as the Department, to provide all services necessary to
perform all appraisal (except appraisal review and updated appraisals required soley for
condemned parcels), negotiation and relocation services required for all right of way and
easements, including but not limited to permanent utility easements, necessary for completion of
the project in accordance with G.S. 136-28.1 of the General Statutes of North Carolina, as
amended, and in accordance with the requirements set forth in the Uniform Appraisal Standards
and General Legal Principles for Highway Right of Way, the North Carolina Department of
Transportation's Right of Way Manual, the North Carolina Department of Transportation's
Rules and Regulations for the Use of Right of Way Consultants, the Code of Federal
Regulations, and Chapter 133 of the General Statutes of North Carolina from Section 133-5
through 133-18, hereby incorporated by reference, including the Uniform Relocation Assistance
and Real Property Acquisition Policies Act of 1970, as amended. For a list of firms currently
approved, the Design-Build Team should contact Mr. Neal Strickland, in the NCDOT Right of
Way Branch, at 919-707-4364. The Design-Build Team shall perform the services as set forth
herein and furnish and deliver to the Department reports accompanied by all documents
necessary for the settlement of claims and the recordation of deeds, or necessary for
condemnation proceedings covering said properties. The Design-Build Team, acting as an agent
on behalf of the State of North Carolina, shall provide right of way acquisition services for all
bridge replacement sites.

Acquisition services required ouside of the project construction limits due solely to a rise in the
floodplain water elevation on insurable structures will be considered extra work and paid for in
accordance with Article 104-7 of the 2012 Standard Specifications for Roads and Structures.

The Design-Build Team shall carry out the responsibilities as follows:
e With respect to the payments, costs and fees associated with the acquisition of right of way in

this contract, the Department will be responsible for only direct payments to property owners
for negotiated settlements, recording fees, any relocation benefits, and deposits and fees
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involved in the filing of condemnation of any claims. The Department will assume
responsibility for all costs associated with the litigation of condemned claims, including
testimony by the appraiser(s). The Design-Build Team shall be responsible for all other
acquisition related payments, costs and fees, including but not limited to attorney fees
required for all non-condemnation acquisitions.

e A Department representative will be available to provide technical guidance on right of way
acquisition procedures and to make timely decisions on approving relocation benefits and
approving administrative adjustment settlements on behalf of the Department over and above
the authority granted to the Department Right of Way Consultant Project Managers.

e The Design-Build Team shall submit a right of way project tracking report and right of way
quality control plan to the Department. The Department standard forms and documents shall
be used to the extent possible.

e The Design-Build Team shall provide a current title certificate for each parcel as of the date
of closing or the date of filing of condemnation, unless required otherwise in the April 2015
NCDOT Right of Way Manual.

e The Design-Build Team shall prepare all Final Condemnation Reports. The Department will
prepare all Condemnation Maps. For all plan revisions on condemned parcels that modify
the area acquired, modify the Control of Access and /or impact the appraised value, the
Design-Build Team shall be responsible for the following:

» The Design-Build Team shall notify the Division Right of Way Agent, the Area
Negotiator, Area Appraiser and the Attorney General, in writing, that revisions have been
made that impact a condemned parcel, and provide updated plan sheets and revised area
takes.

» The Design-Build Team shall consult with the Attorney General and the Area Appraiser
to determine the status of the negotiations and appraisal(s).

» If the Attorney General and/or Area Appraiser recommend an updated appraisal, the
Design-Build Team shall provide an updated Summary Sheet to the Area Appraiser for
the Department’s use in obtaining an updated appraisal(s).

» Upon receipt of the approved updated appraisal(s), the Design-Build Team shall develop
a revised written offer. If settlement is not reached, the Design-Build Team shall submit
an updated Final Condemnation Report. If settlement is reached, the Design-Build Team
shall notify the Attorney General and Area Appraiser in writing and submit an updated
Final Condemnation Report with all necessary documentation.

» The Department will be responsible for payment for the additional deposit to the
Attorney General’s Office and the Attorney General will prepare and file an Amendment
to the Declaration of Taking.

e The following shall be required:

» Unless otherwise approved by the NCDOT Assistant State Negotiator, in writing, the
Design-Build Team shall provide right of way and easement descriptions in metes and
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bounds format (bearings and distances). The Design-Build Team shall provide exhibits,
diagrams and / or other information required to verify the aforementioned descriptions.

» In accordance with the NCDOT April 2015 Right of Way Manual, the Design-Build
Team may prepare red-line adjustments for parcels that are not condemned. The
Department must approve a red-line adjustment in writing prior to the Design-Build
Team making an offer based on the red-line adjustment.

» The Design-Build Team shall prepare, execute and record documents conveying title to
acquired properties to the Department with the Register of Deeds.

» The Design-Build Team shall deliver all executed and recorded deeds and easements to
the Department.

» For all property purchased in conjunction with the project, title shall be acquired in fee
simple or easement and shall be conveyed to “The North Carolina Department of
Transportation”, free and clear of all liens and encumbrances except permitted
encumbrances as determined by the Department.

e It is understood and agreed by and between the parties hereto that all reports, surveys,
studies, specifications, memoranda, estimates, etc., secured by and for the Design-Build
Team shall become and remain the sole property of the Department upon termination or
completion of the work, and the Department shall have the right to use same for any public
purpose without compensation to the Design-Build Team.

e The Design-Build Team shall prepare appraisals in accordance with the Department’s
Uniform Appraisal Standards and General Legal Principles for Highway Right of Way
Acquisitions. 'The Design-Build Team’s appraiser shall be on the Department’s approved
state certified appraiser list. The Design-Build Team may request its state certified appraiser
be added to the approved state certified appraiser list, subject to approval by the
Department’s State Appraiser.

e The Design-Build Team shall provide two apprisals for all appraisals over $1,000,000.00.

e The NCDOT, or its agent, will provide appraisal reviews complying with The Department’s
Uniform Appraisal Standards and General Legal Principles for Highway Right of Way
Acquisitions. The reviewer will ensure that the appraisal meets the Department’s guidelines
and requirements, conforms to acceptable appraisal standards and techniques, does not
include any non-compensible items or exclude any compensible items and that the value
conclusions are reasonable and based on facts presented in the appraisal. The reviewer has
the authority to approve, adjust, request additional data or corrections, or not to recommend
and request another appraisal. Within 10 business days from the date of receipt, all appraisals
will be reviewed by NCDOT Review Appraisers or Review Appraisers under contract to the
corresponding NCDOT Area Appraisal Office. The NCDOT will sign as approving any and
all appraisals to be used in acquisition.
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The NCDOT will provide relocation reviews and approvals for ALL Replacement Housing
Payment calculations and ALL Rent Supplement Payment calculations PRIOR TO these
offers being made to the displacees. Within five (5) business days of the receipt of the
Replacement Housing Payment or Rent Supplement payment calculation documentation,
which shall include all documentation required for an Evaluation package, the Department
will approve the calculation, and the signed Frm15-D will be returned to the Design-Build
Team, or a request for an updated calculation or documentation will be presented to the
Design-Build Team for further handling. At this time, the Relocation Coordinator in the
NCDOT Right of Way Unit is the approving authority for the aforementioned calculations.

ALL Claims for Payment involving relocation benefits must be submitted to the NCDOT
Relocation Coordinator in the Right of Way Unit for approval and processing.

The Design-Build Team shall provide a right of way certification prior to entering the
property.

The Design-Build Team shall prepare Right of Way Transmittal Summary and/or Narrative
Appraisals for all right of way and easement acquistitions.

In accordance with Chapter 133 of the General Statutes of North Carolina, Section 133-40,
the Council of State must approve acquisition of property with contaminated soil. Thus, prior
to acquiring right of way, control of access and/or easement from any parcel with
contaminated soil, the Design-Build Team shall provide a written priority list of all properties
with contaminated soil that require right of way, control of access and/or easement
acquisition to the Division Right of Way Agent, the Area Negotiator, the Area Appraiser, and
the State Property Agent. At a minimum the aforementioned priority list shall contain the
following information:

Project Contract Number, description and county

Parcel number(s) requiring acquisition of contaminated soil

Acquisition Appraisal(s)

GeoEnvironemtal Impact Evaluation and Hazardous Materials Report provided by the
Department

e Description, with metes and bounds, of the area(s) to be acquired

The Department will require 90 days from receipt of the information noted above to
coordinate with the Council of State and obtain their approval for the acquisition of
contaminated property.

Claims Less Than $25,000

For claims with compensation estimated to be less than $25,000 with no damages, the
Design-Build Negotiating Team's Project Manager may prepare Right of Way Claim Reports.
The reports must be approved by the Division Right of Way Agent prior to any offer (written or
oral) and must be accompanied by documentation showing the source of the estimates.

82



C204048 (17BP.6.R.106) Standard Special Provisions Robeson County

*** STANDARD SPECIAL PROVISIONS *#**

VALUE ENGINEERING PROPOSALS
(4-6-15) 104 DBO1 G116

Value Engineering Proposals (VEP), as specified in Article 104-12 of the 2012 Standard
Specifications for Roads and Structures will be accepted. Only proposals, which alter the
Technical Proposal submitted by the Design-Build Team and / or the requirements of the RFP
issued by the Department, will be considered as Value Engineering Proposals.

Revise the 2012 Standard Specifications for Roads and Structures as follows:

Page 1-36, Subarticle 104-12(B), Evaluation of Proposals, lines 42-44, replace the fourth
sentence of the second paragraph with the following:

Pending execution of a formal supplemental agreement implementing an approved VEP and
transferal of final plans (hard copy and electronic), sealed by an engineer licensed in the State of
North Carolina, incorporating an approved VEP to the State Value Management Engineer, the
Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain obligated to
perform the work in accordance with the terms of the existing contract with no additional
contract time or compensation.

Page 1-37, Subarticle 104-12(D), Preliminary Review, lines 9-12, replace the first sentence of
the first paragraph with the following:

Should the Design-Build Team desire a preliminary review of a possible VEP, prior to
expending considerable time and expense in full development, a copy of the Preliminary VEP
shall be concurrently submitted to the State Value Management Engineer at
ValueManagementUnit@ncdot.gov, the Resident Engineer and the Design-Build Unit.

Page 1-37, Subarticle 104-12(E), Final Proposal, lines 22-23, replace the first sentence of the
first paragraph with the following:

The Design-Build Team shall concurrently submit a copy of the Final VEP to the State Value
Management Engineer at ValueManagementUnit@ncdot.gov, the Resident Engineer and the
Design-Build Unit.

Page 1-38, Subarticle 104-12(F), Modifications, lines 2-8, replace the first paragraph with the
following:

The preparation of new design drawings by the Design-Build Team shall be coordinated with the
appropriate Department personnel through the State Value Management Engineer. The Design-
Build Team shall provide, at no charge to the Department, one set of reproducible drawings of
the approved design needed to implement the VEP. Drawings (hard copy and electronic) which
are sealed by an engineer licensed in the State of North Carolina shall be concurrently submitted
to the State Value Management Engineer, the Resident Engineer and the Design-Build Unit no
later than ten (10) business days after acceptance of a VEP, unless otherwise permitted in
writing.
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Page 1-38, Subarticle 104-12(F), Modifications, line 17, add the following at the end of the
third paragraph:

Supplemental agreements shall add one line item deducting the full savings from the lump sum
price bid for the entire project and one line item crediting the Design-Build Team with 50.0% of
the total VEP savings.

Page 1-38, Subarticle 104-12(F), Modifications, lines 45-47, replace the eighth paragraph with
the following:

Unless and until a supplemental agreement is executed and issued by the Department; and final
plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina
incorporating an approved VEP have been concurrently provided to the State Value Management
Engineer, the Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain
obligated to perform the work in accordance with the terms of the existing contract with no
additional contract time or compensation.

PLANT AND PEST QUARANTINES

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds)
08/31/2013 DBI G130

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Design-Build Team's operations is located within a quarantined area, thoroughly clean all
equipment prior to moving out of the quarantined area. Comply with federal/state regulations by
obtaining a certificate or limited permit for any regulated article moving from the quarantined
area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture at
1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those
specific project sites located in the quarantined area or for any regulated article used on this
project originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

2. Plants with roots including grass sod.
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Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by an
inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other
noxious weeds.

VRN

GIFTS FROM VENDORS AND CONTRACTORS
(12-15-09) DBI1 G152

By Executive Order 24, issued by Governor Perdue, and N.C. G.S.§ 133-32, it is unlawful for
any vendor or contractor (i.e. architect, bidder, contractor, construction manager, design
professional, engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts
or to give favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration,
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention,
Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors
and contractors who:

(1)  have a contract with a governmental agency; or
(2)  have performed under such a contract within the past year; or
(3) anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors
should contact other State Agencies to determine if those agencies have adopted Executive
Order 24.

LIABILITY INSURANCE
(3-19-14) DB1 G160

Revise the 2012 Standard Specifications for Roads and Structures as follows:

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second
sentence of the third paragraph:

Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’
compensation insurance carrier, or a certificate of compliance issued by the Department of
Insurance for self-insured subcontractors, irrespective of whether having regularly in service
fewer than three employees.
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STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
07-31-12) DBI1 G185

Revise the 2012 Standard Specifications as follows:
Replace all references to “State Highway Administrator” with “Chief Engineer”.

SUBLETTING OF CONTRACT:
(12-192014) 108-6 DBI G186

Revise the 2012 Standard Specifications as follows:

Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second
sentence of the fourth paragraph:

Purchasing materials for subcontractors is not included in the percentage of work required to be
performed by the Design Build Team. If the Design Build Team sublets items of work but elects
to purchase material for the subcontractor, the value of the material purchased will be included in
the total dollar amount considered to have been sublet.

NAME CHANGE FOR NCDENR
(1-12-16) DB Z11

Wherever in the 2012 Standard Specifications for Roads and Structures, elsewhere in this RFP,
or material / information provided by the Department that reference is made to “NCDENR” or
“North Carolina Department of Environment and Natural Resources”, replace with “NCDEQ” or
“North Carolina Department of Environmental Quality”, respectively, as the case may be.

SELECT GRANULAR MATERIAL
(9-1-11) DB2 R80

Revise the 2012 Standard Specifications for Roads and Structures as follows:
Page 2-28, Article 265-2 MATERIALS, add the following:
Use only Class III select material for select granular material.

BRIDGE APPROACH FILLS
(9-1-11) DB4 RO1

Description

Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced
bridge approach fills. Construct bridge approach fills in accordance with the contract and
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